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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2210 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0900 Sun (14 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Hillmorton Jn

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Hanslope Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2024/3942521

P2024/3934890

SECTION 4 TIMES SHOWN FOR REFRENCE 



TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Ashton Road (59m 460y â€“ 59m 660y UF 
200y C15)

DM 440y C11)

NLL CYCLIC TYPE 7A (ROTR)

MD101

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

14/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

38Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2024/3897934 LONDON OVERGROUND WILLESDEN JN TO 
CLAPHAM JN SERVICES WILL NOT RUN.



SOUTHERN WATFORD JUNCTION TO CLAPHAM 
JUNCTION SERVICES WILL NOT RUN.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND EUSTON.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND WEST BROMPTON / KENSINGTON 
OLYMPIA

LUL CENTRAL LINE TO BE OPEN BETWEEN 
OXFORD CIRCUS AND SHEPHERDS BUSH.



WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

WORK: SID E&P

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0001 Sat

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

28/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1700 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

EMR Sidings

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Landor Street Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Duddeston Jn

P2024/3765373

P2024/3952492

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD501

40m42ch and 40m48ch
Preparatory Work

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

16/12/24

16/12/24

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10602036

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0130 Sat

0001 Sat

0100 Sun

16/12/24

28/03/25

15/12/24

0400 Mon

2359 Fri

0730 Sun

Possession

Sidings 
Possession

Possession

Down & Up Main

Single

Down Goods

Down Fast

Down & Up Slow

Aylesbury

Claydon L&NE Jn

Ardwick Jn

Amersham

Aylesbury Vale 
Parkway

Longsight South 
Jn

P2024/3967675

P2024/3980283

P2024/3915772

Work Content: 

HS2: Small Dean: Installation Scaffold for 
Hammerhead + Enclosure and Excavate and replace


All other works to fit around the Major Section 7 item 
HS2: Small Dean: Installation Scaffold for 
Hammerhead + Enclosure and Excavate and replace


NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

Work Content:

CRSA PLTR: Longsight Goods Loop Prep

187m 62ch to 187m 77ch

MD712

MD725

NW5001

29m0ch and 35m70ch

43m5ch and 44m46ch

HS2 ASPRO Major Projects

Unload Materials

14/12/24

30/03/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10688906

W2024/10718213

Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Thu

0001 Wed

0001 Wed

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

27/12/24

27/12/24

27/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

0500 Fri (30 hrs)

0500 Fri (54 hrs)

0500 Fri (54 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Slow

All Lines

Down and Up Fast

Down and Up 
Slow

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Reverse Siding

Willesden 
Turnback Siding

Tring

Milton Keynes North 
Jn

Watford Junction

Willesden Junction 
High Level

Harlesden Jn

Willesden Suburban 
Jn

Kensal Green Jn

Willesden Junction 
High Level

Watford Junction

Milton Keynes 
South Jn

South Hampstead

Hampstead Heath

Kensal Green Jn

Kensal Green Jn

P2024/3925735

P2024/3925616

P2024/3925734

P2024/3928655

XMAS SHUTDOWN POSSESSION TIMES TBC 
WHEN TT AVALIABLE



WORK CONTENT - 

S&C Tamp: Bourne End

XMAS SHUTDOWN POSSESSION TIMES TBC 
WHEN TT AVALIABLE



WORK CONTENT - 

CD: Milton Keynes Platform 4

XMAS SHUTDOWN POSSESSION TIMES TBC 
WHEN TT AVALIABLE



WORK CONTENT - 

S&C: Kensal Green Power Supply

CD Renewals: Brick Culvert Renewal (10m 1066y)

TMD to be fed via South West Lines

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD101

MD101

MD101

EA1310
MD150
MD155

26/12/24

25/12/24

25/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

39Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0800 Thu

0800 Thu

0800 Thu

0800 Thu

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

26/12/24

26/12/24

26/12/24

26/12/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

2359 Thu (24 hrs)

2359 Thu (24 hrs)

2359 Thu (24 hrs)

2359 Thu (24 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
Bedworth

Platform 4 / Up & 
Down Slow
Platform 1 / Up 
Slow
Down and Up 
Fast/Main

Up & Down 
Kenilworth / Down 
and Up Kenilworth

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Coundon Road LC 
(CCTV)

Coventry North Jn

Canley

Coventry South Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Coventry North Jn

Coventry South 
Jn

Coventry South 
Jn (inc.)

Kenilworth North 
Jn

P2024/3928699

P2024/3905345

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

NO WMTs TO STABLE AT COVENTRY STATION



Work Content: Birmingham DU: S&C Tamping 
Coventry South & North Jns 



All other works to fit around the Major Section 7 items 
S&C Tamping Coventry South and North Jns

WMTs TO STABLE IN BIRMINGHAM 
INTERNATIONAL & WOLVERHAMPTON STATIONS


STABLED UNITS AT BIRMINGHAM 
INTERNATIONAL  & WOLVERHAMPTON TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.

EA1310
MD150
MD155
MD160

MD301
MD405
MD410

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

26/12/24

26/12/24

26/12/24

26/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Wed

0001 Wed

0001 Wed

0001 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0500 Fri (100 hrs)

0500 Fri (100 hrs)

0500 Fri (100 hrs)

0500 Fri (100 hrs)

0500 Fri (100 hrs)

0500 Fri (100 hrs)

0500 Fri (100 hrs)

0500 Fri (100 hrs)

0500 Fri (54 hrs)

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Coventry

Down and Up 
Main

Down Vauxhall 
Chord

All Lines

Down and Up 
Derby

Down and Up 
Vauxhall

Up & Down Camp 
Hill

Down and Up 
Camp Hill

Down and Up 
Grand Junction

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Stour/Penkridge

Proof House Jn

Bordesley Jn

Vauxhall Jn

Lifford East Jn

Proof House Jn

Duddeston

Grand Jn

Grand Jn

Bushbury Jn

Four Ashes

Bushbury (Oxley) Jn

Penkridge

Adderley Park

Bordesley South 
Jn

Curzon Street Jn

Landor Street Jn

Proof House Jn

St. Andrews Jn

St. Andrews Jn

Bushbury (Oxley) 
Jn

Four Ashes

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2024/3907109

P2024/3904634

Work Content: PLTR Garrison Street



All other works to fit around the Major Section 7 Item: 
PLTR Garrison Street



NO ACCESS TO TYSELEY VIA BORDESLEY



V2 Update: Track Team continue to look at the 
deliverability of this block to see what scope there is to
scale back the possession.

Work Content: 3rd Party: Four Ashes Interchange 
Overbridge Works

MD301
MD320
MD401
MD501
MD570
MD575

MD301
MD320
MD365
MD801
MD805
NW1002

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3928407 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

23/12/24

23/12/24

23/12/24

23/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Tue

0001 Sat

2300 Tue

0130 Sat

0001 Sat

27/12/24

28/03/25

29/12/24

23/12/24

28/03/25

2359 Fri (132 hrs)

1700 Fri

0430 Sun

0400 Mon

2359 Fri

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Dorridge

EMR Sidings

Down and Up 
Main

Down & Up Main

Single

Hatton

Landor Street Jn

Aylesbury

Aylesbury

Claydon L&NE Jn

Leamington Spa 
North Jn

Duddeston Jn

Great Missenden

Amersham

Aylesbury Vale 
Parkway

P2024/3904400

P2024/3952492

P2024/3904503

P2024/3975272

P2024/3980283

Work Content: CD Renewals: DCL UB159 Recon



All other works to fit around the Major Section 7 item  
CD Renewals: DCL UB159 Recon



Platforms 1, 4 and Depot sidings available for stabling

Work Content: 

HS2: Small Dean Spoil Conveyor Removal

SEALR Rail Bridge Installation 



All other works to fit around the Major Section 7

item HS2: Small Dean Spoil Conveyor Removal, 
SEALR Rail Bridge Installation 



TRAINS TO BE DIVERTED

Work Content: 

HS2: Small Dean: Prep Works for the Christmas 
blockade



All other works to fit around the Major Section 7 item 
HS2: Small Dean: Prep Works for the Christmas 
blockade



NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

GW200
MD401
MD701

MD501

MD701
MD710
MD712

MD712

MD725

40m42ch and 40m48ch

43m5ch and 44m46ch

Preparatory Work

Unload Materials

24/12/24

30/03/24

24/12/24

21/12/24

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10602036

W2024/10718213

Week 39  - Continued



Page           10 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

03/01/25

28/12/24

03/01/25

28/12/24

03/01/25

03/01/25

28/12/24

28/12/24

03/01/25

03/01/25

01/01/25

01/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

0350 Fri

0600 Sat

0350 Fri

0600 Sat

0350 Fri

0350 Fri

0600 Sat

0600 Sat

0350 Fri

0350 Fri

0600 Wed

0600 Wed

0400 Fri

0350 Fri

0350 Fri

0350 Fri

0350 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast 
Independent
Down Slow 
Independent
All Lines

Up Chester 
Independent

All Lines

Up Independent

Down Sorting

All Lines

All Lines

Up Sorting

All Lines

All

All Lines

Up Manchester 
Independent

All Lines

Up Fast 
Independent
Up Slow 
Independent
Down and Up 
Manchester 
Independent
Basford Hall Down
Sidings
Basford Hall Up 
Sidings

Salop Goods Jn

Beeston Castle and 
Tarporley SB (BC)

Salop Goods Jn

Sandbach

Basford Hall Jn SB 
(BH)

Gresty Lane Jn

Crewe Coal Yard SB
(CY)

Kidsgrove

Crewe Sorting 
Sidings North SB

Salop Goods Jn

Crewe South Jn

Crewe South Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe Coal Yard SB
(CY)

Crewe Sorting 
Sidings North SB

Sandbach

Crewe Sorting 
Sidings North SB

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Crewe South Jn

Crewe South Jn

Gresty Lane Jn

Nantwich

Norton Bridge 
North Jn (former 
site of)
Salop Goods Jn

Salop Goods Jn

Basford Hall Jn 
SB (BH)

P2024/3925505 WMT: Stable in Crewe platforms 2-3-7 during Xmas 
shutdown.



Work Content:

Crewe Hub: Basford Hall Independent Lines 
Commissioning

Crewe ATF

Kidsgrove Drainage

GW735
NW1001
NW1005
NW1007
NW1009
NW1011
NW1013
NW1015
NW1017
NW3001
NW5001

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

0600 Sat

0600 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0100 Wed

03/01/25

03/01/25

03/01/25

03/01/25

01/01/25

03/01/25

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0600 Wed

0350 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0505 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Arrival

Up Arrival No.1

Up Arrival No.2

Up Loop

Up Through Siding

Western Sidings 
1-12

Neck

South Yard 
Through
South Yard 
Sidings

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Up & Down 
Lytham

All Lines

Strand Road 
Branch

All Lines

Basford Hall Jn SB 
(BH)

Gresty Lane Jn

Salop Goods Jn

Crewe Sorting 
Sidings North SB

Crewe South Jn

Winsford South Jn

Preston Fylde Jn

Euxton Jn

Lostock Hall Jn

Ormskirk

Lostock Hall Jn

Blackpool South

Blackpool North

Strand Road LC

Huyton Jn

Crewe Sorting 
Sidings North SB

Crewe South Jn

Betley Road 
(former site of SB)

Crewe North Jn

Blainscough 
(former site of GF)

Buckshaw 
Parkway

Farington Curve 
Jn

Farington Jn

Kirkham West Jn

Preston Fylde Jn

Preston South Jn

Bootle Branch Jn

P2024/3925505

P2024/3917941

P2024/3917867

ASSUMED CHRISTMAS SHUTDOWN PERIOD



Electrical feed to Blackpool CS required on Fri 27th 
from 0300



Work Content

CRSA:PLTR: Leyland - Farington (54hrs)

(18m 26ch - 18m 66ch

DF 585y C11)

L&C DU: S&C Tamping: Preston Sth (24hrs)

Work Content

CRSA: Broad Green Drainage

2m 440y - 3m 880y

NW1001
NW1027
NW4001
NW4005
NW4007
NW6001
NW7007
NW7009
NW7011

NW2001
NW2015

24/12/24

24/12/24

24/12/24

24/12/24

28/12/24

01/01/25

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0450 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Platform 1

Platform 7

B and C Up & 
Down Goods
Platform 5

Platform 8

Platform 2

Platforms 3 and 4

Platform 6

All Lines

All Lines

All Lines

All Lines

Down Through 
Goods
Up Through 
Goods
Down Goods Loop

All Lines

All Lines

Caldew Jn

Carlisle North Jn

Carlisle South Jn

Carlisle North Jn

Bog Jn

Petteril Bridge Jn

Bog Jn

Cove LC (CCTV)

Heaton Norris Jn

Carlisle North Jn

Carlisle South Jn

Corby Gates LC

Dalston (Cumbria)

London Road Jn 
(Cumbria)

Petteril Bridge Jn

Upperby Bridge 
Jn

Cheadle Hulme 
North Jn

P2024/3917550

P2024/3917807

NORTHERN: STABLING REQUIRED OVER THE 
SHUT DOWN IN LINE WITH NORMAL OVERNIGHT 
LEVELS AND IS ANTICIPATED TO BE AROUND 8 
UNITS IN PLATFORMS 2,5,6,8. 



WORK CONTENT

CD Signalling: Kingmoor Resignalling 54hrs

WHEELS STATIONARY (Times TBA)

L&C DU Carlisle Heavy Maintenance Carlisle South 
and North

Assumed Xmas Shut Down



Work Content:

CD Structures: CMP2 OB1A Greek Street 

(182m 1425y)

LN682
NW4001
NW4021
NW4033
NW9901
NW9909

NW5001
NW5003
NW6001

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

Down & Up Single

All Lines

All Lines

Platform 8

Platform 2

Platform 1

Platform 5

Platform 6

Platform 4

Up/Down Single

Huddersfield DMU
Siding
Huddersfield 
Siding No 1
Huddersfield 
Siding No 2

Guide Bridge West 
Jn

Manchester 
Piccadilly (inc.)

Castlefield Jn

Slade Lane Jn

Bradley Wood Jn

Healey Mills

Copley Hill East Jn

Huddersfield

Huddersfield

Huddersfield

Ardwick Jn

Heaton Norris Jn

Manchester 
Piccadilly East Jn

Mauldeth Road

Bradley Jn

Bradley Wood Jn

Diggle Jn

Huddersfield

Lockwood

Huddersfield

P2024/3915801

P2024/3941171

Assumed Xmas Shut Down



Work Content:

CRSA PLTR: Longsight Goods Loop

187m 62ch to 187m 77ch

Works Delivery: Slade Lane - Mauldeth Road S&T 
Work

CD: OLE Ardwick Neutral Section

TRU West | W5,5a,6,7,9 Christmas Shutdown



CHRISTMAS SHUTDOWN

NW5001
NW5003
NW5015
NW6001

LN854
LN860
LN861
LN862
NW7021

24m70ch and 32m15ch

15m12ch and 24m65ch

32m20ch and 41m68ch

Major Projects

Major Projects

Major Projects

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10616247

W2024/10616339

W2024/10616568

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bamford Loop

Up West Slow 
Down

Down Main

Up Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Down Through

Platform 2

Platform 1

Platform 4

Platform 6

Platform 8

Washer Shunt 
Spur
Platform 2c

Platform 3

Platform 5

Platform 7

Down Heeley 
Loop

Up Stocksbridge 
Down

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Sheffield South Jn

Deepcar

Nunnery Main Line 
Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

Chesterfield 
South Jn

P2024/3919247 **CHRISTMAS SHUTDOWN**

1. WD C75 S&C RENEWALS S4041 AND 4043 
POINTS| EAS2025 | SHEFFIELD STATION

2. WD CHESTERFIELD STATION PLATFORM 
SUPPORT RENEWALS | EAS2025 | CHESTERFIELD
STATION



NO BOOKED SERVICES



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 
THROUGHOUT



SHEFFIELD STATION PLATFORM 5 AND 6 TO BE 
KEPT CLEAR OF STABLED UNITS 



ALL OTHER SHEFFIELD PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME 



CHESTERFIELD STATION PLATFORMS TO BE 
KEPT CLEAR OF STABLED UNITS



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN804
LN806
LN807
LN808
LN868
NW9001

145m77ch and 146m50ch

157m60ch and 158m60ch

Platform Enhancements

C75 S&C - Reballasting

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10616354

W2024/10457053

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Wed

0030 Wed

0030 Wed

27/12/24

27/12/24

27/12/24

0300 Fri

0300 Fri

0300 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2

Chesterfield

Grindleford SB

Sheffield North Jn

Grindleford SB

Sheffield South Jn

P2024/3919247 25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2110 Tue

2110 Tue

2000 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

02/01/25

02/01/25

05/01/25

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

0410 Thu (31 hrs)

0410 Thu (31 hrs)

0700 Sun (100 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up Fast
/ Main

Down and Up 
Slow/Northampton

Down and Up 
Slow

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Hillmorton Jn

Northampton South 
Jn

Ledburn Jn

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Milton Keynes 
North Jn

Bourne End Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2024/3922765

P2024/3922756

P2024/3942347

2110 TUES TO 0410 THURS

TRAINS TO TERMINATE AT 
RUGBY/NORTHAMPTON AND OFFER RRS

NO ACCESS BETWEEN NORTHAMPTON AND MKC
DIRFT ACCESS FROM THE NORTH



WORK CONTENT - Hanslope Drainage - mileage 
TBC



V2 UPDATE - times amended from 0200 01/01 - 
0900 02/01 to 2110 31/12 - 0410 02/01

2000 TUES TO 0700 SUN

TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - 

PLTR: Northchurch Tunnels

(28m 1626y - 29m 266y

US 400y C11)

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD105

MD101
MD105

MD101
MD345
MD355
NW1001
NW1004
NW5009

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

40Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2024/3943424

P2024/3943706

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch
Track Maintenance

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10631236

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Fri

0001 Fri

0001 Fri

0001 Fri

03/01/25

03/01/25

03/01/25

03/01/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Sidings 
Possession

Platforms 1, 2, 3, 
4 & 4c
North End 
Connections
Down and Up 
Stour

Down and Up 
Soho

Up  & Down 
Monument Lane 
Loop

Birmingham New 
Street

Soho North Jn

Soho East Jn

Winson Green 
OHNS

Birmingham New 
Street

Soho South Jn

Monument Lane

P2024/3906919 TRAINS TO BE DIVERTED VIA ASTON, PERRY 
BARR, BESCOT OR ASTON, SOHO ROAD



TFWRL TO TERMINATE AT WOLVERHAMPTON



ACCESS REQUIRED BETWEEN SOHO DEPOT & 
SOHO ROAD 



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

MD301
MD306
MD320
MD325
MD330
MD440
MD501
MD575

03/01/25

03/01/25

03/01/25

03/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

0450 Wed (12 hrs)

0450 Wed (12 hrs)

0450 Wed (12 hrs)

0450 Wed (12 hrs)

0450 Wed (12 hrs)

0450 Wed (12 hrs)

0450 Wed (12 hrs)

0450 Wed (12 hrs)

1200 Wed (12 hrs)

1200 Wed (12 hrs)

1200 Wed (12 hrs)

1200 Wed (12 hrs)

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Platforms 7, 8, 9, 
10, 11, 12
No.2 and No.3 
Sidings
North End 
Connections to 
Platform 6
Down and Up 
Gloucester

Down Vauxhall 
Chord

Down and Up 
Derby

Down and Up 
Vauxhall

All Lines

North End 
Connections to 
Platforms 6 & 7
North End 
Connections to 
platform 5
All Lines

Down Vauxhall 
Chord

Up Derby

Down and Up 
Coventry/Stour
Down and Up & 
Down Derby

Down and Up 
Vauxhall

Birmingham New 
Street

University

Vauxhall Jn

Birmingham New 
Street

Vauxhall Jn

Redditch

Birmingham New 
Street

Bromsgrove

Vauxhall Jn

New Street South 
Tunnel

Proof House Jn 
(Derby Lines)

Duddeston

Birmingham New 
Street

Curzon Street Jn

Grand Jn

Proof House Jn

Barnt Green Jn

Birmingham New 
Street

University

Curzon Street Jn

Grand Jn

Proof House Jn

P2024/3933763 TRAINS TO BE DIVERTED



WMT TO STABLE IN PLATFORMS 3, 4, 5 & 6



No.2 & No.3 SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS.



NO ACCESS TO/FROM MONUMENT LANE FROM 
PLATFORM 6 OR NO 1 THROUGH SIDINGS

MD301
MD501
MD575 41m34ch and 44m0ch

41m34ch and 44m0ch

41m34ch and 44m0ch

Track Maintenance

S&T Work

Rail Testing and Lubrication

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10271183

W2024/10273980

W2024/10283663

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Fri

0015 Fri

0015 Fri

03/01/25

03/01/25

03/01/25

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Up Soho Curve

Down and Up 
Stourbridge

Down and Up 
Stour

Soho Curve North Jn

Smethwick Jn

Dudley Port

Soho North Jn

Galton Jn

Soho Curve North
Jn

P2024/3905134 Work Content: RBS2 Br27 Johnson and Co Canal, 
Maintenance: OHL Resilience work



All other works to fit around the Major Section 7  item 
RBS2 Br27 Johnson and Co Canal, Maintenance: 
OHL Resilience work



Trains to be diverted



Access to Soho Depot from South Jn Only

MD301 03/01/25

03/01/25

03/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0001 Sat

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0900 Mon (132 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Dorridge

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hatton

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Leamington Spa 
North Jn

P2024/3926706

P2024/3904638

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content: CD Renewals: DCL UB159 Recon



Platforms 1, 4 and Depot sidings available for stabling

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

GW200
MD401
MD701

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

28/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

2300 Tue

0200 Wed

0001 Sat

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

28/03/25

29/12/24

02/01/25

28/03/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

1700 Fri

0430 Sun

0400 Thu

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

EMR Sidings

Down and Up 
Main

Down & Up Main

Single

Down and Up 
Ironbridge/Up & 
Down Ironbridge
Down & Up 
Wellington/Main

Oxley Up Goods 
Loop
Oxley Down 
Goods Loop
Down Wellington 
Platform
Up Wellington 
Platform
Wellington Bay

Donington Siding

Landor Street Jn

Aylesbury

Aylesbury

Claydon L&NE Jn

Madeley South Jn

Abbey Foregate Jn

Oxley Depot Up 
Sidings Jn

Wellington 
(Shropshire)

Donnington Junction

Duddeston Jn

Great Missenden

Amersham

Aylesbury Vale 
Parkway

Madeley Jn

Oxley Depot Up 
Sidings 
Connection

Wellington 
(Shropshire)

Donnington 
Junction

P2024/3952492

P2024/3904503

P2024/3975273

P2024/3980283

P2024/3905137

Work Content: 

HS2: Small Dean Spoil Conveyor Removal

SEALR Rail Bridge Installation 



All other works to fit around the Major Section 7

item HS2: Small Dean Spoil Conveyor Removal, 
SEALR Rail Bridge Installation 



TRAINS TO BE DIVERTED

Work Content: 

HS2: Small Dean: Embank Replacement & Pier 4&5 
Hammer Head

All other works to fit around the Major Section 7 item 
HS2: Small Dean: Embank Replacement & Pier 4&5 
Hammer Head

NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

Work Content: CD DOT: Wellington Drainage, 
Maintenance: Track Inspection & De-Veg



All other works to fit around the Major Section 7 item: 
CD DOT: Wellington Drainage, Maintenance: Track 
Inspection & De-Veg



To be read in Conjunction with 3905178

MD501

MD701
MD710
MD712

MD712

MD725

MD801

40m42ch and 40m48ch

43m5ch and 44m46ch

Preparatory Work

Unload Materials

30/03/24

24/12/24

01/01/25

30/03/24

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10602036

W2024/10718213

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Mon

2200 Mon

2200 Mon

2200 Mon

2200 Mon

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Tue

0600 Tue

0600 Tue

0600 Tue

0600 Tue

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Sandbach

Beeston Castle and 
Tarporley SB (BC)

Winsford South Jn

Crewe North Jn

Kidsgrove

Sandbach

Beeston Castle and 
Tarporley SB (BC)

Winsford South Jn

Crewe North Jn

Kidsgrove

Crewe South Jn

Beeston Castle and 
Tarporley SB (BC)

Sandbach

Winsford South Jn

Crewe North Jn

Kidsgrove

Crewe North Jn

Crewe North Jn

Crewe South Jn

Crewe South Jn

Crewe North Jn

Crewe North Jn

Crewe South Jn

Crewe South Jn

Norton Bridge 
North Jn (former 
site of)

Crewe North Jn

Crewe South Jn

Crewe South Jn

P2024/3940053

P2024/3940113

P2024/3940144

Work Content:

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning).



Must Remain Wheels Free Area

Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area

Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area

NW1001
NW1005
NW1007
NW3001
NW5001

NW1001
NW1005
NW3001
NW5001

NW1001
NW1005
NW3001
NW5001

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Tue

2200 Tue

2200 Tue

2200 Tue

2200 Tue

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

All Lines

All Lines

All Lines

All Lines

All Lines

Beeston Castle and 
Tarporley SB (BC)

Sandbach

Winsford South Jn

Crewe North Jn

Kidsgrove

Crewe North Jn

Crewe South Jn

Crewe South Jn

P2024/3940126 Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area

GW735
NW1001
NW1005
NW1007
NW1009
NW1011
NW1013
NW1015
NW1017
NW3001
NW5001

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

03/01/25

28/12/24

03/01/25

28/12/24

03/01/25

03/01/25

28/12/24

28/12/24

03/01/25

03/01/25

01/01/25

01/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

0350 Fri

0600 Sat

0350 Fri

0600 Sat

0350 Fri

0350 Fri

0600 Sat

0600 Sat

0350 Fri

0350 Fri

0600 Wed

0600 Wed

0400 Fri

0350 Fri

0350 Fri

0350 Fri

0350 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast 
Independent
Down Slow 
Independent
All Lines

Up Chester 
Independent

All Lines

Up Independent

Down Sorting

All Lines

All Lines

Up Sorting

All Lines

All

All Lines

Up Manchester 
Independent

All Lines

Up Fast 
Independent
Up Slow 
Independent
Down and Up 
Manchester 
Independent
Basford Hall Down
Sidings
Basford Hall Up 
Sidings

Salop Goods Jn

Beeston Castle and 
Tarporley SB (BC)

Salop Goods Jn

Sandbach

Basford Hall Jn SB 
(BH)

Gresty Lane Jn

Crewe Coal Yard SB
(CY)

Kidsgrove

Crewe Sorting 
Sidings North SB

Salop Goods Jn

Crewe South Jn

Crewe South Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe Coal Yard SB
(CY)

Crewe Sorting 
Sidings North SB

Sandbach

Crewe Sorting 
Sidings North SB

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Crewe South Jn

Crewe South Jn

Gresty Lane Jn

Nantwich

Norton Bridge 
North Jn (former 
site of)
Salop Goods Jn

Salop Goods Jn

Basford Hall Jn 
SB (BH)

P2024/3925505 WMT: Stable in Crewe platforms 2-3-7 during Xmas 
shutdown.



Work Content:

Crewe Hub: Basford Hall Independent Lines 
Commissioning

Crewe ATF

Kidsgrove Drainage

GW735
NW1001
NW1005
NW1007
NW1009
NW1011
NW1013
NW1015
NW1017
NW3001
NW5001

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

0600 Sat

0600 Wed

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

03/01/25

03/01/25

03/01/25

03/01/25

01/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0600 Wed

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0350 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Down Arrival

Up Arrival No.1

Up Arrival No.2

Up Loop

Up Through Siding

Western Sidings 
1-12

Neck

South Yard 
Through
South Yard 
Sidings

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Basford Hall Jn SB 
(BH)

Gresty Lane Jn

Salop Goods Jn

Crewe Sorting 
Sidings North SB

Crewe South Jn

Winsford South Jn

Crewe North Jn

Beeston Castle and 
Tarporley SB (BC)

Sandbach

Winsford South Jn

Kidsgrove

Crewe Sorting 
Sidings North SB

Crewe South Jn

Betley Road 
(former site of SB)

Crewe North Jn

Betley Road 
(former site of SB)

Crewe North Jn

Crewe South Jn

P2024/3925505

P2024/3987897 Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area

NW1001
NW1005
NW3001
NW5001

24/12/24

24/12/24

24/12/24

24/12/24

28/12/24

01/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

0020 Wed

0020 Wed

0100 Sun

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

29/12/24

0600 Thu

0600 Thu

0600 Thu

0600 Thu

0600 Thu

0525 Thu

0525 Thu

0730 Sun

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Goods

Down Fast

Down & Up Slow

Crewe North Jn

Beeston Castle and 
Tarporley SB (BC)

Sandbach

Winsford South Jn

Kidsgrove

Farington Curve Jn

Euxton Jn

Ardwick Jn

Betley Road 
(former site of SB)

Crewe North Jn

Crewe South Jn

Blainscough 
(former site of GF)

Buckshaw 
Parkway

Longsight South 
Jn

P2024/3987978

P2024/3917928

P2024/3915788

Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area

Work Content

CRSA: PLTR Balshaw Lane  Up Fast 14m 34ch 14m 
50ch

Work Content:

CRSA PLTR: Longsight Goods Loop FUW

187m 62ch to 187m 77ch

NW1001
NW1005
NW3001
NW5001

NW1001
NW6001

NW5001

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2000 Tue

2210 Sat

0140 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0700 Sun (100 hrs)

1200 Sun (14 hrs)

0735 Sun (6 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Slow

Down and Up Fast
/ Main

Down and Up 
Slow/Northampton

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Ledburn Jn

Hillmorton Jn

Northampton South 
Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Bourne End Jn

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2024/3922756

P2024/3920541

P2024/3943425

2000 TUES TO 0700 SUN

TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - 

PLTR: Northchurch Tunnels

(28m 1626y - 29m 266y

US 400y C11)

SECTION 4 TIMES SHOWN FYI



TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Ashton

(59m 460y - 59m 660y

UF 200y C15b)

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD101
MD105

MD101

EA1310
MD150
MD155
MD160

31/12/24

04/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

41Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0810 Sun

0810 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0120 Mon

0120 Mon

0120 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0120 Mon

0810 Sun

0810 Sun

0045 Mon

0045 Mon

0120 Mon

0120 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Down and Up Kew

Reverse Siding

Willesden 
Turnback Siding

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kew East Jn

Kensal Green Jn

Willesden Junction 
High Level

Willesden High Level
Jn

Gunnersbury Jn

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

Kensal Green Jn

Gunnersbury Jn

Willesden High 
Level Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

P2024/3930233 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN BETWEEN 0110 TO 
0810 SUN AND 0045 TO 0500 MON

ARL ECS MOVES CAN BE HELD AT WM672



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS AFTER 
0045 MON



NLL CYCLIC TYPE 19

NLL CYCLIC TYPE 9



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167
SW240

0m5ch and 2m70ch

0m43ch and 2m70ch

1m70ch and 2m70ch

S&T Work

URFDO Inspections

P & D Maintenance

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10659344

W2024/10649682

W2024/10649683

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Mon

0045 Mon

0120 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Kensal Green Jn

Hampstead Heath

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2024/3930233

P2024/3943707 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2024/3918278 LONDON OVERGROUND WILLESDEN JN TO 
CLAPHAM JN SERVICES WILL NOT RUN.



SOUTHERN WATFORD JUNCTION TO CLAPHAM 
JUNCTION SERVICES WILL NOT RUN.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND EUSTON.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND WEST BROMPTON / KENSINGTON 
OLYMPIA

LUL CENTRAL LINE TO BE OPEN BETWEEN 
OXFORD CIRCUS AND SHEPHERDS BUSH.



WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

05/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0035 Sun

0445 Mon

0035 Sun

0035 Sun

0035 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North End 
Connections

Platforms 1, 2, 3, 
4 & 4c

Down and Up 
Stour

Up  & Down 
Monument Lane 
Loop
Down and Up 
Soho

Down and Up 
Coventry/Stour

Platforms 7 & 8

No.2 and No.3 
Sidings
Platforms 9 to 10

Down and Up 
Gloucester

Down and Up 
Stour

Down Vauxhall 
Chord

Down and Up 
Derby

Down and Up 
Vauxhall

Up Soho Curve

Down Soho Curve

Down and Up 
Soho

LMD-A/Carriage 
Washer 
Bypass/Down 
Soho Goods Loop
Down and Up & 
Down Camp Hill

Birmingham New 
Street

Soho North Jn

Winson Green 
OHNS

Soho East Jn

Birmingham New 
Street

Birmingham New 
Street

Selly Oak

Smethwick Rolfe 
Street

Vauxhall Jn

Birmingham New 
Street

Aston OHNS

Soho Curve North Jn

Soho North Jn

Perry Barr West Jn

Soho Curve North Jn

Grand Jn

Birmingham New 
Street

Monument Lane

Soho South Jn

Adderley Park

Birmingham New 
Street

Curzon Street Jn

Landor Street Jn

Proof House Jn

Soho East Jn

Soho South Jn

St. Andrews Jn

Soho South Jn

P2024/3906958 TRAINS TO BE DIVERTED VIA ASTON, PERRY 
BARR, BESCOT OR ASTON, SOHO ROAD



TFWRL TO TERMINATE AT WOLVERHAMPTON



ACCESS REQUIRED BETWEEN SOHO DEPOT & 
SOHO ROAD 



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



TRAINS TO STABLE IN PLATFORMS 5, 6, 11 & 12

MD301
MD306
MD325
MD330
MD440
MD501

0m0ch and 0m53ch

111m65ch and 112m73ch

0m5ch and 1m20ch

0m5ch and 0m60ch

42m35ch and 43m65ch

111m60ch and 112m73ch

42m35ch and 43m65ch

0m5ch and 1m10ch

42m35ch and 43m65ch

0m0ch and 0m10ch

11m65ch and 112m73ch

S&T Work

Rail Testing and Lubrication

Welding and Grinding

Rail Testing and Lubrication

Rail Testing and Lubrication

S&T Work

Welding and Grinding

S&T Work

S&T Work

Welding and Grinding

Welding and Grinding

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10339186

W2024/10240007

W2024/10219315

W2024/10241564

W2024/10241938

W2024/10201129

W2024/10219879

W2024/10206706

W2024/10207355

W2024/10223331

W2024/10218627

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0001 Sat

0001 Sat

0001 Sat

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0815 Sun

0800 Sun

0800 Sun

0800 Sun

0730 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Wash Plant Road

All Lines

Platforms 5 & 6

Platforms 11 & 12

All Lines

All Lines

North End 
Connections

Down and Up 
Stour

Up  & Down 
Monument Lane 
Loop
Down and Up 
Soho

Down and Up 
Stourbridge

Down and Up 
Stour

Up Soho Curve

Soho North Jn

Redditch

Birmingham New 
Street

Bromsgrove

Soho Light 
Maintenance Depot

Birmingham New 
Street

Soho North Jn

Winson Green 
OHNS

Soho East Jn

Smethwick Jn

Dudley Port

Soho Curve North Jn

Barnt Green Jn

Birmingham New 
Street

Selly Oak

Soho Light 
Maintenance 
Depot
Birmingham New 
Street

Monument Lane

Soho South Jn

Galton Jn

Soho Curve North
Jn

Soho North Jn

P2024/3906958

P2024/3905165 Work Content: RBS2 Br27 Johnson and Co Canal, 
Maintenance: OHL Resilience work



All other works to fit around the Major Section 7  item 
RBS2 Br27 Johnson and Co Canal, Maintenance: 
OHL Resilience work

MD301
MD440

3m75ch and 6m14ch
Structures Work

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

04/01/25

04/01/25

04/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10736082

Week 41  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0001 Sat

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

28/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1700 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

EMR Sidings

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Landor Street Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Duddeston Jn

P2024/3928408

P2024/3952492

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD501

40m42ch and 40m48ch
Preparatory Work

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10602036

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Sat

0115 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0055 Sat

0055 Sat

0030 Sun

2125 Sat

06/01/25

06/01/25

28/03/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0515 Mon

0515 Mon

2359 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0525 Mon

0525 Mon

0505 Mon

0520 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

Bay Platform

Single

Down and Up 
Ironbridge/Up & 
Down Ironbridge
Down & Up 
Wellington/Main

Oxley Down 
Goods Loop
Oxley Up Goods 
Loop
Down Wellington 
Platform
Up Wellington 
Platform
Wellington Bay

Donington Siding

All Lines

All Lines

All Lines

Single & Loop

Princes Risborough

High Wycombe

Claydon L&NE Jn

Madeley South Jn

Abbey Foregate Jn

Oxley Depot Up 
Sidings Jn

Wellington 
(Shropshire)

Donnington Junction

Farington Curve Jn

Euxton Jn

Huyton Jn

Blaenau Ffestiniog

Gerrards Cross

High Wycombe

Aylesbury Vale 
Parkway

Madeley Jn

Oxley Depot Up 
Sidings 
Connection

Wellington 
(Shropshire)

Donnington 
Junction

Blainscough 
(former site of GF)

Buckshaw 
Parkway

Bootle Branch Jn

Llandudno Jn

P2024/3905201

P2024/3980283

P2024/3905178

P2024/3918100

P2024/3915388

P2024/3918872

Work Content: Works Delivery: High Wycombe S&C 
Reballast

Work Content: CD DOT: Wellington Drainage, 
Maintenance: Track Inspection & De-Veg 



All other works to fit around the Major Section 7 item: 
CD DOT: Wellington Drainage, Maintenance: Track 
Inspection & De-Veg



To be read in Conjunction with 3905137

Work Content

CD Signalling: Gantry Renewals

PN37 - 38 (54 hrs)

L&C DU: S&C Tamping Euxton Jn

PLTR: Leyland - Farington

(18m 26ch - 18m 67ch

DF 298y C14)

Affected freight services to/fm NW2027 divert via Edge
Hill RR



Work Content

CRSA: Broad Green Drainage

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.



work content: heavy maintenance

MD701

MD725

MD801

NW1001
NW6001

NW2001
NW2015

NW3001
NW3015

43m5ch and 44m46ch
Unload Materials

04/01/25

04/01/25

30/03/24

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

05/01/25

04/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10718213

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

06/01/25

06/01/25

06/01/25

05/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

06/01/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2024/3976036 ****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10575990
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0245 Sat

2000 Sat

0140 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

13/01/25

13/01/25

13/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (29 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up DC 
Electric

Down and Up Fast

Down and Up 
Main

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Watford Junction

Watford Junction

Hillmorton Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Camden Jn

West London Jn 
(Willesden)

Hanslope Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2024/3937366

P2024/3920556

P2024/3943426

TRAINS TO TRAVEL OVER SLOW LINES



LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN



Work Content : 

PLTR: South Kenton

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Hayford Nth

(67m 400y - 67 660y

DF 260y C15b)

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD101
MD120

MD101

EA1310
MD150
MD155
MD160

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

42Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0020 Sat

0020 Sat

0020 Sat

0020 Sat

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Platforms 1, 2, 3, 
4 & 4c
North End 
Connections
Down and Up 
Stour

Down and Up 
Soho

Up  & Down 
Monument Lane 
Loop

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Birmingham New 
Street

Monmore Green

Soho East Jn

Winson Green 
OHNS

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Birmingham New 
Street

Soho South Jn

Monument Lane

P2024/3943688

P2024/3907790

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

Work Content: PLTR Monument Lane, Maintenance: 
Heavy Mtce Stour Tunnel, Galton Bridge (CP6 lost 
site)



All other works to fit around the Major Section 7 Item: 
PLTR Monument Lane, Maintenance: Heavy Mtce 
Stour Tunnel



TRAINS TO BE DIVERTED VIA ASTON, PERRY 
BARR, BESCOT OR ASTON, SOHO ROAD



TFWRL TO TERMINATE AT WOLVERHAMPTON



ACCESS REQUIRED BETWEEN SOHO DEPOT & 
SOHO ROAD 



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



V2 UPDATE - possession extended from Soho North 
to Monmore Green to complete Galton Bridge works

EA1310
MD150
MD155
MD160

MD301
MD306
MD320
MD325
MD330
MD440
MD501
MD575

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

11/01/25

11/01/25

11/01/25

11/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0001 Sat

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

28/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1700 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

EMR Sidings

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Landor Street Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Duddeston Jn

P2024/3926707

P2024/3952492

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD501

40m42ch and 40m48ch
Preparatory Work

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10602036

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Sat

0115 Sat

0001 Sat

0050 Sun

0050 Sun

2205 Sun

2205 Sun

0030 Sun

2355 Sat

2355 Sat

2355 Sat

2355 Sat

13/01/25

13/01/25

28/03/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0515 Mon

0515 Mon

2359 Fri

0450 Mon

0500 Mon

0455 Mon

0455 Mon

0505 Mon

1130 Sun

1130 Sun

1130 Sun

1130 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Bay Platform

Single

All Lines

All Lines

Up Goods Loop

Down and Up 
Main

All Lines

Platforms 1 to 3

Down Main

Up Main

Up & Down 
Passenger Loop

Down Main

Up Main

Princes Risborough

High Wycombe

Claydon L&NE Jn

Lancaster South Jn

Kirkham South Jn

Crewe Bank

Willaston LC

Huyton Jn

Holyhead

Holyhead

Llandudno Jn

Llandudno Jn (inc.)

Gerrards Cross

High Wycombe

Aylesbury Vale 
Parkway

Preston

Preston Fylde Jn

Crewe Bank

Crewe Jn

Bootle Branch Jn

Holyhead

Llandudno Jn

Llandudno Jn 
(inc.)

P2024/3921885

P2024/3980283

P2024/3918226

P2024/3917663

P2024/3915252

P2024/3919169

Work Content: Works Delivery: High Wycombe S&C 
Reballast

Route to and from NW4005 to be available outside of 
section 4 times.

Platforms available at Preston for start terminating 
services. 





Work Content:

L&C DU S&C Tamp: Preston Fylde 670a&b, 671a&b,, 
676, 677a,b,c,

CD Signalling: Gantry Renewals

PN176 (3m 62ch)

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

Affected freight services to/fm NW2027 divert via Edge
Hill RR



Work Content

CRSA: Broad Green Drainage

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND LLANDUDNO/HOLYHEAD.

PLATFORM 2 AVAILABLE AT LLANDUDNO 
JUNCTION FOR STABLING. 

ALL PLATFORMS AT HOLYHEAD BLOCKED. 

NO SHUNTING TO TAKE PLACE AROUND 
HOLYHEAD.

ECS MOVES AND REFUELING TO TAKE PLACE 
PRIOR TO OR FOLLOWING THE POSSESSION.



work content: heavy maintenance



This section 7 will need to be replanned to a different 
week if the Severn Bridge Jn interlocking work goes 
ahead in weeks 41 and 42.

MD701

MD725

NW1001
NW4001
NW4005

GW731
GW735
NW1007

NW2001
NW2015

NW3001

43m5ch and 44m46ch
Unload Materials

11/01/25

11/01/25

30/03/24

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

11/01/25

11/01/25

11/01/25

11/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10718213

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sat

0930 Sun

0930 Sun

0930 Sun

0930 Sun

13/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0505 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Penrith

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Carnforth North 
Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2024/3918528

P2024/3897044

TPE: Sat - Manchester Airport - Lancaster AND 
Carlisle - Glasgow / Edinburgh.

Sun -  Manchester Airport - Preston and Carlisle - 
Glasgow / Edinburgh.



WORK CONTENT:

CRSA: PLTR Natland

(18m 8ch - 18m 43ch

DM 765y C11)

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW4001

NW6003

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

13/01/25

13/01/25

13/01/25

12/01/25

13/01/25

13/01/25

13/01/25

12/01/25

12/01/25

13/01/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2024/3977141 ****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10576038

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

1040 Sun

0740 Sun

0740 Sun

1040 Sun

1040 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bamford Loop

Dore Single

Down Hope Valley

Up Hope Valley

Down Sidings

Up West Slow 
Down

Down Main

Up Main

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Platform 2c

Down Heeley 
Loop

Up Stocksbridge 
Down

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Bamford

Dore West Jn

Earles Sidings SB

Grindleford SB

Wincobank Jn

Holmes Jn LC CCTV

Heeley

Brightside Jn

Sheffield North Jn

Sheffield South Jn

Deepcar

Nunnery Main Line 
Jn

Bamford

Dore South Jn

Dore Station Jn

Grindleford SB

Brightside Jn

Chesterfield 
South Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2024/3924824 CAPITAL DELIVERY C11PLTR | BUNNY 
RUN/QUEENS ROAD | EAS2025 WEEKEND 1 OF 2 
FOLLOW UP WORKS 



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STATION AFTER 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



0740 SUN TO 1040 SUN

NO ACCESS TO SHEFFIELD STATION FROM THE 
SOUTH 



ACCESS TO FISH DOCK SIDINGS AND SHUNT 
SPUR VIA PLATFORM 1 ONLY 



SHEFFIELD STATION SHUNTING TO BE CARRIED 
OUT FROM SHEFFIELD NORTH JN 



MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD DRONFIELD 
AND SHEFFIELD 



HOPE VALLEY SERVICES DIVERTED VIA DIGGLE 
JN AND HUDDERSFIELD OR HEBDEN BRIDGE 
AND BRIGHOUSE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT GRINDLEFORD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GRINDLEFORD DORE & TOTLEY AND 
SHEFFIELD 



TPE SHEFFIELD SERVICES TO DIVERT VIA 
HUDDERSFIELD 



EMR LIV-NRW SERVICES TO START/TERMINATE 
AT SHEFFIELD. OTHER SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 


LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

154m66ch and 158m23ch
Follow-Up Work

11/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10420020

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0740 Sun

0740 Sun

12/01/25

12/01/25

12/01/25

12/01/25

0740 Sun

0740 Sun

1040 Sun

1040 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Chesterfield Down
Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Up Hope Valley

Down Hope Valley

Down Main

Up Main

Chesterfield

Sheffield North Jn

Dore West Jn

Sheffield South Jn

Chesterfield 
South Jn

Sheffield South Jn

Dore Station Jn

P2024/3924824 

XC SERVICES TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sat

0140 Sun

2340 Mon

20/01/25

20/01/25

21/01/25

0515 Mon (54 hrs)

0410 Mon

0515 Tue (6 hrs)

Possession

Possession

Possession

Down and Up 
Northampton

Down and Up 
Northampton

Down and Up 
Northampton

Daventry South Jn

Northampton South 
Jn

Daventry South Jn

Northampton 
North Jn

Hanslope North 
Jn

Northampton 
North Jn

P2024/3920623

P2024/3919882

P2024/3920625

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE NORTHAMPTON 
FROM THE SOUTH ON SATURDAY ONLY & 
CMK/RUGBY ON THE SUNDAY AND OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

S&C: Mill Lane



V2 UPDATE - times amended to 0010 Sat - 0515 
Mon vice 0140 Sat - 0500 Mon

TRAINS TO TRAVEL VIA WEEDON.

WMT TO TERMINATE / START NORTHAMPTON 
FROM THE NORTH. ROAD TRANSPORT TO 
OPERATE BETWEEN NORTHAMPTON, 
WOLVERTON AND MILTON KEYNES.

TRAINS TO/FROM DIRFT FROM THE RUGBY 
DIRECTION ONLY.



STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



Work Content - 

1:6 Maintenance



PLTR: P76 Althorpe Yard

(71m 1000y - 72m 80y

DF 420y C14)

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

S&C: Mill Lane FU

MD101
MD105

MD101
MD105

MD101
MD105

18/01/25

19/01/25

20/01/25

43Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Tue

2340 Wed

2340 Thu

22/01/25

23/01/25

24/01/25

0515 Wed (6 hrs)

0515 Thu (6 hrs)

0515 Fri (6 hrs)

Possession

Possession

Possession

Down and Up 
Northampton

Down and Up 
Northampton

Down and Up 
Northampton

Daventry South Jn

Daventry South Jn

Daventry South Jn

Northampton 
North Jn

Northampton 
North Jn

Northampton 
North Jn

P2024/3920628

P2024/3980075

P2024/3980076

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

S&C: Mill Lane FU

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE NORTHAMPTON 
FROM THE SOUTH AND OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

S&C: Mill Lane FU

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE NORTHAMPTON 
FROM THE SOUTH & OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

S&C: Mill Lane FU

MD101
MD105

MD101
MD105

MD101
MD105

21/01/25

22/01/25

23/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

20/01/25

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

19/01/25

20/01/25

20/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

19/01/25

0400 Mon

0500 Sun

2120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2120 Sun

0400 Mon

0400 Mon

2120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2120 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Down and Up 
Temple Mills

North London 
Incline

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Carpenters Road 
Curve

Silo Curve

CTRL/NLL 
Connection Line
Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Stratford C/End Jn

Temple Mills West 
Jn

Copenhagen Jn

Stratford

Westbourne Road Jn

Lea Jn

Carpenters Road 
North Jn

Cedar Jn

High Meads Jn

Stratford Central Jn 
West

Camden Road West 
Jn

Temple Mills East Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Cedar Jn

Channelsea North
Jn

Channelsea 
South Jn

Gospel Oak

High Meads Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

P2024/3938856 NO ARL SERVICES BETWEEN GOSPEL OAK AND 
STRATFORD. RAIL REPLACEMENT IN OPERATION


THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
NO ACCESS AVAILABLE TO NLL INCLINE 0200 
SUN TO 2120 SUN, ACCESS AVAILABLE FROM 
2120 SUN

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY DOWNS
GA AND MTR SERVICES TO TRAVEL VIA THE 
DOWN AND UP ELECTRIC AND UP MAIN 
BETWEEN BETHNAL GREEN EAST JN AND 
STRATFORD C/END JN

MTREL SERVICES TO RUN TO / FROM LIVERPOOL
STREET HIGH LEVEL. NO ACCESS TO CCOS

c2c SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE CENTRAL LINE TO BE OPEN

LUL TO NOTE JUBILEE LINE TO BE OPEN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD

ARL TO STABLE IN RICHMOND



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY FROM 0200 TO 0500 SUN 
AND FROM 2300 SUN TO 0400 MON

ORIENT WAY CS TO BE LIVE FROM 0200 TO 0500 
SUN AND FROM 2300 SUN TO 0400 MON - ECS 
TO/ FROM ORIENT WAY TO RUN VIA TOTTENHAM 
HALE AND REVERSE

NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0500 AND 2300 SUN

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN 
0500 AND 2300 SUN

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN ORIENT WAY CARRIAGE SIDINGS 0500 
AND 2300 SUN



Track: Channelsea Curve Prep (Core 1 and 2)

WDA: Chalk Farm Wheel timbers

WA CYCLIC TYPE K

NLL CYCLIC TYPE 7B/6B

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

3m70ch and 3m5ch

4m65ch and 6m75ch

4m65ch and 6m75ch

3m15ch and 3m25ch

4m10ch and 6m10ch

3m20ch and 3m69ch

3m20ch and 3m69ch

4m65ch and 5m25ch

Patrolling 

Off Track Work

Track Maintenance

S&T Points

S&T Points

Track Maintenance

URFDO Inspections

S&T Points

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10619989

W2024/10661009

W2024/10661082

W2024/10634562

W2024/10661086

W2024/10644194

W2024/10644195

W2024/10634724

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0500 Sun

0500 Sun

0500 Sun

2300 Sun

2300 Sun

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

0500 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2300 Sun

2300 Sun

2300 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Temple Mills Loop

Reception Line

Platform 
10A/Avoiding Line

Platforms 11-12

Platforms 1-2

Up North London 
Reversible

Bow Yard

Down and Up 
Temple Mills

Lea Valley 
Reversible

Temple Mills Loop

Reception Line

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Ruckholt Rd Jn

Maryland

Stratford

Camden Road East 
Jn

Bow Midland

Coppermill Jn

Lea Bridge Jn

Ruckholt Rd Jn

Temple Mills West 
Jn

Ruckholt Rd Jn

Ruckholt Rd Jn

Stratford

Westbourne Road
Jn

Bow Midland

Bow Jn

Meridian Water

Temple Mills West
Jn

Bow Jn

Ruckholt Rd Jn

P2024/3938856 19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2024/3918321 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO7, WEMBLEY (RR)



WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

WORK: CD - WLL FEEDERS

CD - FULHAM ROAD STRUCTURES SURVEY

WORK: WD - Latchmere S&C 293 pts MEDIUM 
REFURB

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3928409 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sat

0030 Sat

0125 Sun

0125 Sun

1325 Sun

1325 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

0125 Sun (54 hrs)

0125 Sun

1325 Sun (54 hrs)

1325 Sun

0530 Mon (54 hrs)

0530 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down Fenny 
Compton Goods 
Loop
Up Fenny 
Compton Goods 
Loop
All

Down Fenny 
Compton Goods 
Loop
Up Fenny 
Compton Goods 
Loop
Down and Up

Down Fenny 
Compton Goods 
Loop
Up Fenny 
Compton Goods 
Loop

All Lines

All Lines

Up Bay

Down Bay

Down Leamington 
Platform
Up Leamington 
Platform
All Lines

Down and Up 
Kenilworth

All Lines

All Lines

Leamington Spa

Fenny Compton 
North Jn

Leamington Spa

Fenny Compton 
North Jn

Leamington Spa

Fenny Compton 
North Jn

Hatton North Jn

Dorridge

Leamington Spa

Tyseley

Milverton Jn

Bordesley

Bordesley Jn

Banbury

Fenny Compton 
South Jn

Aynho Jn

Fenny Compton 
South Jn

Banbury

Fenny Compton 
South Jn

Claverdon

Dorridge

Leamington Spa

Leamington Spa 
North Jn

Tyseley

P2024/3905383

P2024/3942866

Work Content: PLTR Fenny Compton Drainage, CD 
DOT Harbury Drainage, Banbury Station S&C Tamps


All other works to fit around the Major Section 7 items 
PLTR Fenny Compton Drainage, CD DOT Harbury 
Drainage

Work Content: Maintenance: Heavy Mtce Leamington,
Maintenance: Heavy Mtce Small Heath



All other work to fit around the Major Section 7 Items 
Maintenance: Heavy Mtce Leamington, Maintenance: 
Heavy Mtce Small Heath



TRAINS TO BE DIVERTED

MD401

MD401

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0030 Sun

0030 Sun

0055 Sat

2345 Sun

2345 Sun

0100 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

28/03/25

28/03/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

1700 Fri

2359 Fri

0505 Mon

0505 Mon

0505 Mon

0510 Mon

0510 Mon

0730 Sun

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

EMR Sidings

Single

Down and Up 
Chat Moss

Down and Up St 
Helens

All Lines

All Lines

All Lines

Down Goods

Down Fast

Down & Up Slow

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Landor Street Jn

Claydon L&NE Jn

Rainhill

St Helens Central

Penrith

Blackpool South

Blackpool North

Ardwick Jn

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Duddeston Jn

Aylesbury Vale 
Parkway

Bootle Branch Jn

Huyton Jn

Carnforth North 
Jn

Kirkham North Jn

Preston Fylde Jn

Longsight South 
Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2024/3952492

P2024/3980283

P2024/3915254

P2024/3918766

P2024/3897041

P2024/3915716

P2024/3897045

Affected freight services to/fm NW2027 divert via Edge
Hill RR



Work Content

CRSA: Broad Green Drainage

Liv DU: Huyton Jn S&C Tamping

TPE: Manchester Airport - Lancaster and  Carlisle - 
Glasgow / Edinburgh.



WORK CONTENT:

CRSA: PLTR Sedgewick

(17m 20ch - 17m 40ch

DM 94y C7, 885y C14)

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

Work Content:

CRSA PLTR: Longsight Goods Loop FUW

187m 62ch to 187m 77ch

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

MD501

MD725

NW2001
NW2015
NW2023

NW4001

NW4005
NW4007

NW5001

NW6003

40m42ch and 40m48ch

43m5ch and 44m46ch

Preparatory Work

Unload Materials

30/03/24

30/03/24

19/01/25

19/01/25

18/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10602036

W2024/10718213

Week 43  - Continued



Page           53 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

20/01/25

20/01/25

20/01/25

19/01/25

20/01/25

20/01/25

20/01/25

19/01/25

19/01/25

20/01/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2024/3977171 ****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10576039
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

1040 Sun

0740 Sun

0740 Sun

1040 Sun

1040 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bamford Loop

Dore Single

Down Hope Valley

Up Hope Valley

Down Sidings

Up West Slow 
Down

Down Main

Up Main

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Platform 2c

Down Heeley 
Loop

Up Stocksbridge 
Down

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Bamford

Dore West Jn

Earles Sidings SB

Grindleford SB

Wincobank Jn

Holmes Jn LC CCTV

Heeley

Brightside Jn

Sheffield North Jn

Sheffield South Jn

Deepcar

Nunnery Main Line 
Jn

Bamford

Dore South Jn

Dore Station Jn

Grindleford SB

Brightside Jn

Chesterfield 
South Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2024/3924890 CAPITAL DELIVERY C11PLTR | BUNNY 
RUN/QUEENS ROAD | EAS2025 WEEKEND 2 OF 2 
FOLLOW UP WORKS 



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STATION AFTER 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



0740 SUN TO 1040 SUN

NO ACCESS TO SHEFFIELD STATION FROM THE 
SOUTH 



ACCESS TO FISH DOCK SIDINGS AND SHUNT 
SPUR VIA PLATFORM 1 ONLY 



SHEFFIELD STATION SHUNTING TO BE CARRIED 
OUT FROM SHEFFIELD NORTH JN 



MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD DRONFIELD 
AND SHEFFIELD 



HOPE VALLEY SERVICES DIVERTED VIA DIGGLE 
JN AND HUDDERSFIELD OR HEBDEN BRIDGE 
AND BRIGHOUSE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT GRINDLEFORD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GRINDLEFORD DORE & TOTLEY AND 
SHEFFIELD 



TPE SHEFFIELD SERVICES TO DIVERT VIA 
HUDDERSFIELD 



EMR: LIV-NRW SERVICES TO START/TERMINATE 
AT SHEFFIELD. OTHER SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 


LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

154m66ch and 158m23ch
Follow-Up Work

18/01/25

18/01/25

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10420021

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0740 Sun

0740 Sun

19/01/25

19/01/25

19/01/25

19/01/25

0740 Sun

0740 Sun

1040 Sun

1040 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Chesterfield Down
Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Up Hope Valley

Down Hope Valley

Down Main

Up Main

Chesterfield

Sheffield North Jn

Dore West Jn

Sheffield South Jn

Chesterfield 
South Jn

Sheffield South Jn

Dore Station Jn

P2024/3924890 

CROSS COUNTRY SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

27/01/25

27/01/25

27/01/25

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

Down Trent Valley
Fast
Down Trent Valley
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Bedworth

Down and Up 
Hinckley

Polesworth

Nuneaton South Jn

Nuneaton South Jn

Attleborough 
South Jn

Bermuda Park

Hinckley

P2024/3925850 Work Content: PLTR Nuneaton Drainage



All other works to fit around the Major Section 7 items 
PLTR Nuneaton Drainage



TRAINS TO BE DIVERTED

MD101 26/01/25

26/01/25

26/01/25

44Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Temple Mills

North London 
Incline

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Up Channelsea 
Loop

Carpenters Road 
Curve

Silo Curve

CTRL/NLL 
Connection Line
Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Loop

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Forest Gate

Temple Mills West 
Jn

Copenhagen Jn

Stratford

Westbourne Road Jn

Canonbury West Jn

Lea Jn

Carpenters Road 
North Jn

Cedar Jn

High Meads Jn

Stratford Central Jn 
West

Camden Road West 
Jn

Temple Mills East Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
East Jn

Canonbury West 
Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Cedar Jn

Channelsea North
Jn

Channelsea 
South Jn

Gospel Oak

High Meads Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

P2024/3901225 NO ARL SERVICES BETWEEN GOSPEL OAK AND 
STRATFORD. RAIL REPLACEMENT IN OPERATION
THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
ON THE SAT

NO ACCESS FOR THAMESIDE FREIGHT ON THE 
SUN



NO ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



4L39 TO BE DIVERTED VIA WCML OR NOT TO 
RUN



MTR EL SERVICES TO START / TERMINATE FROM 
STRATFORD PLATFORMS 5 AND 8 INTO THE COS.
RAIL REPLACEMENT IN OPERATION BETWEEN 
SHENFIELD AND STRATFORD



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY DOWNS


c2c SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE CENTRAL LINE TO BE OPEN

LUL TO NOTE JUBILEE LINE TO BE OPEN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD

ARL TO STABLE IN RICHMOND



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT

ECS TO/ FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE



Track: Channelsea Curve Core 1

WDA: Chalk Farm Wheel timbers

NLL CYCLIC TYPE 7A/7

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Temple Mills Loop

Reception Line

Platform 
10A/Avoiding Line

Platforms 11-12

Platforms 1-2

Up North London 
Reversible

Bow Yard

Up/Down 
Canonbury

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Ruckholt Rd Jn

Maryland

Stratford

Camden Road East 
Jn

Bow Midland

Canonbury West Jn

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Ruckholt Rd Jn

Stratford

Westbourne Road
Jn

Bow Midland

Highbury Vale Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2024/3901225

P2024/3943242 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

0400 Mon (16 hrs)

0400 Mon (16 hrs)

0400 Mon (16 hrs)

0400 Mon (16 hrs)

0400 Mon (16 hrs)

Possession

Possession

Possession

Possession

Possession

Down Redditch

Up Redditch

Kings Norton 
Arrival  and 
Departure
Down

Up Camp Hill

All Lines

All Lines

Barnt Green Single 
Line Jn

Kings Norton West 
Jn

Bordesley Jn

Lifford West Jn

Abbotswood Jn

Barnt Green Jn

Kings Norton Jn

Lifford East Jn

University

P2024/3933939 Work Content: S&C Tamp Kings Norton/Longbridge, 
Maintenance: OHL Retensioning, CD Renewals: Barnt
Green AFA, CD DOT: Trench Lane



All other works to fit around the Major Section 7 Item 
S&C Tamp Kings Norton/Longbridge, Maintenance: 
OHL Retensioning, CD Renewals: Barnt Green AFA, 
CD DOT: Trench Lane





TRAINS TO BE DIVERTED

MD306 26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3926684 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

27/01/25

27/01/25

27/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sat

0030 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sat

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

28/03/25

0530 Mon (54 hrs)

0530 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1700 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Down Fenny 
Compton Goods 
Loop
Up Fenny 
Compton Goods 
Loop

All Lines

All Lines

Up Bay

Down Bay

Down Leamington 
Platform
Up Leamington 
Platform
All Lines

Down and Up 
Kenilworth

All Lines

All Lines

EMR Sidings

Leamington Spa

Fenny Compton 
North Jn

Hatton North Jn

Dorridge

Leamington Spa

Tyseley

Milverton Jn

Bordesley

Bordesley Jn

Landor Street Jn

Banbury

Fenny Compton 
South Jn

Claverdon

Dorridge

Leamington Spa

Leamington Spa 
North Jn

Tyseley

Duddeston Jn

P2024/3905405

P2024/3942970

P2024/3952492

Work Content: PLTR Fenny Compton, CD DOT 
Harbury Drainage



All other works to fit around the Major Section 7 items 
PLTR Fenny Compton Drainage, CD DOT Harbury 
Drainage



TRAINS TO BE DIVERTED

Work Content: Maintenance: Heavy Mtce Leamington,
Maintenance: Heavy Mtce Small Heath



All other work to fit around the Major Section 7 Items 
Maintenance: Heavy Mtce Leamington, Maintenance: 
Heavy Mtce Small Heath



TRAINS TO BE DIVERTED

MD401

MD401

MD501

40m42ch and 40m48ch
Preparatory Work

25/01/25

25/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10602036

Week 44  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Acton West

Acton West (inc.)

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Subway Jn

Paddington

Southall East Jn

Subway Jn

Acton East

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Paddington

Paddington

P2024/3917584 0045 SUN TO 0145 SUN

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT. 

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3. 



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 


WORK DETAILS: MAINTENANCE, HS2 OOC 
STATION CONSTRUCTION

EA1310
GW103
GW110
GW130
GW174
MD705

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0001 Sat

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

27/01/25

27/01/25

28/03/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0600 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Acton Yard

Reception 1, 2 & 3

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Single

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Hanwell Jn

Southall East Jn

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Claydon L&NE Jn

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

West Ealing Jn

Paddington

Paddington

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Aylesbury Vale 
Parkway

P2024/3917584

P2024/3980283 MD725

43m5ch and 44m46ch
Unload Materials

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10718213

Week 44  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0030 Sun

2355 Sat

2355 Sat

0001 Mon

01/02/25

01/02/25

01/02/25

27/01/25

26/01/25

26/01/25

31/01/25

0500 Sat (140 hrs)

0500 Sat (140 hrs)

0500 Sat (140 hrs)

0505 Mon

1055 Sun

1055 Sun

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods Loop

DGL

Down and Up 
Main / Single and 
Loops

All Lines

Down Passenger 
Loop

Up Main

Down Main

Down and Up 
Main

Malvern Wells SB

Colwall Tunnel East

Shelwick Jn

Huyton Jn

Rhyl

Llandudno Jn

Ince and Elton LC

Great Malvern

Great Malvern

Henwick LC and 
SB

Bootle Branch Jn

Rhyl

Saltney Jn

Ellesmere Port

P2024/3934913

P2024/3915258

P2024/3909560

P2024/3918869

Work Content: 

PLTR Malvern 

Ledbury



All other works to fit around the Major Section 7 Item 
PLTR Malvern



TRAINS TO BE DIVERTED



WMT TO START/TERMINATE AT WORCESTER 
FOREGATE ST



GWR TO START/TERMINATE AT WORCESTER 
FOREGATE ST





V2 UPDATE - extended to Shelwick Jn to include the 
lost work from CP6 at Ledbury

Affected freight services to/fm NW2027 divert via Edge
Hill RR



Work Content

CRSA: Broad Green Drainage

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION.



work content: heavy maintenance

NORTHERN: SERVICES START TERMINATE 
HELSBY 

RAIL REPLACEMENT SERVICE TO OPERATE

FREIGHT: ACCESS TO ELTON SIDINGS 
AVAILABLE IF REQUIRED (FREIGHT TO CONFIRM)
NO ACCESS TO ELLESMERE PORT 



WORK CONTENT:

CRSA: PLTR Stanlow & Thornton Track Lower

MD940

NW2001
NW2015

NW3001

NW3013

26/01/25

26/01/25

26/01/25

26/01/25

25/01/25

25/01/25

27/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

27/01/25

27/01/25

27/01/25

26/01/25

27/01/25

27/01/25

27/01/25

26/01/25

26/01/25

27/01/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2024/3977181 ****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10576040

Week 44  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0615 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2024/3928787 MAINTENANCE 1 OF 2 | SHEFFIELD STATION 
[DOWN SIDE] | EAS2025 



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 



BETWEEN 0040 AND 0615 SUN

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS



NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98 AND 1F99 to divert via Barrow Hill and Beighton.

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0615 Sun

26/01/25

26/01/25

26/01/25

26/01/25

0615 Sun

0740 Sun

0740 Sun

0740 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Chesterfield

Grindleford SB

Sheffield North Jn

Holmes Jn LC CCTV

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Chesterfield North
Jn

P2024/3928787 26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0245 Sat

0245 Sat

0140 Sun

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

03/02/25

03/02/25

02/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0645 Sun (5 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up DC 
Electric

Down and Up 
Slow

Down and Up Fast

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Willesden Suburban 
Jn

Willesden North Jn

Willesden North Jn

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Camden Jn

Camden Jn

Camden Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2024/3937474

P2024/3942348

TRAINS TO TRAVEL OVER FAST LINES



ACCESS MAINTAINED TO TMD VIA DC LINES



V2 UPDATE - DC lines removed and planned work 
amended NO IMPACT ON LONDON OVERGROUND 
OR TFL



Work Content : Kensal Green Tunnel Drainage

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101

MD101
MD345
MD355
NW1001
NW1004
NW5009

01/02/25

01/02/25

02/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

45Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

03/02/25

02/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

0400 Mon

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

CTRL/NLL 
Connection Line
Silo Curve

Down and Up 
North London

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up North London 
Reversible

Up/Down 
Canonbury

Down and Up 
Main

Down and Up 
Temple Mills

Down and Up 
North London

Up Channelsea 
Loop

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Copenhagen Jn

Lea Jn

Westbourne Road Jn

Canonbury West Jn

Cedar Jn

Camden Road West 
Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road East 
Jn

Canonbury West Jn

Forest Gate

Temple Mills West 
Jn

Stratford

Lea Jn

Carpenters Road 
North Jn

High Meads Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Highbury Vale Jn

Bow Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Channelsea North
Jn

P2024/3940648 NO ARL SERVICE BETWEEN GOSPEL OAK AND 
STRATFORD ON THE SAT AND SUN. RAIL 
REPLACEMENT IN OPERATION



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY DOWNS


MTR EL SERVICES TO START / TERMINATE FROM 
STRATFORD PLATFORMS 5 AND 8 INTO THE COS.
RAIL REPLACEMENT IN OPERATION BETWEEN 
SHENFIELD AND STRATFORD



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
NO ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT



C2C SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE CENTRAL LINE TO BE OPEN

LUL TO NOTE JUBILEE LINE TO BE OPEN



TRAINS TO BE STABLED IN STRATFORD 
PLATFORMS 1 AND 2

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN STRATFORD PLATFORMS 1 AND 2



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT

ECS TO/ FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE



Track: Channelsea Curve Core 1 Follow Up

WDA: Chalk Farm Wheel timbers

NLL CYCLIC TYPE 7C/7

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Channelsea Curve

Down and Up 
High Meads Loop

Down and Up Lea 
Curve

Temple Mills Loop

Reception Line

Platforms 1-2

Platform 
10A/Avoiding Line

Platforms 11-12

Bow Yard

Stratford Central Jn 
West

Temple Mills East Jn

High Meads Jn

Ruckholt Rd Jn

Stratford

Maryland

Stratford

Bow Midland

Channelsea 
South Jn

High Meads Jn

Lea Jn

Ruckholt Rd Jn

Stratford

Stratford

Bow Midland

P2024/3940648 02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2024/3943231 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Vauxhall 
Chord

Up & Down Derby

Down and Up 
Derby
Down and Up 
Coventry
Down and Up 
Perry Barr

Down and Up 
Vauxhall/Grand 
Junction
Down and Up 
Grand Junction

Gravelly Hill

Vauxhall Jn

Proof House Jn

Perry Barr South Jn

Perry Barr North Jn

Aston South Jn

Aston North Jn

Curzon Street Jn

Grand Jn

Perry Barr West 
Jn

Proof House Jn

Washwood Heath 
OHNS

P2024/3943497 Work Content: Maintenance OHL Retensioning



All other works to fit around the Major Section 7 Item 
OHL Retensioning

MD301
MD320
MD501

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3928469 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

03/02/25

03/02/25

03/02/25

03/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sat

0001 Sun

0001 Sun

0001 Sun

03/02/25

03/02/25

28/03/25

02/02/25

02/02/25

02/02/25

28/03/25

01/02/25

01/02/25

01/02/25

0515 Mon

0515 Mon

1700 Fri

1000 Sun

1000 Sun

1000 Sun (10 hrs)

2359 Fri

0500 Sat (140 hrs)

0500 Sat (140 hrs)

0500 Sat (140 hrs)

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Goods Loop

All Lines

EMR Sidings

All Lines

Bay Platform

All Lines

Single

Down Goods Loop

DGL

Down and Up 
Main / Single and 
Loops

Aynho Jn

Aynho Jn

Landor Street Jn

Princes Risborough

High Wycombe

Saunderton

Claydon L&NE Jn

Malvern Wells SB

Colwall Tunnel East

Shelwick Jn

Aynho Jn

Heyford

Duddeston Jn

Gerrards Cross

High Wycombe

Beaconsfield

Aylesbury Vale 
Parkway

Great Malvern

Great Malvern

Henwick LC and 
SB

P2024/3905429

P2024/3952492

P2024/3943429

P2024/3942021

P2024/3980283

P2024/3934913

Work Content: PLTR: Somerton Drainage 



All other works to fit around the Major Section 7 item 
PLTR Somerton Drainage

Work Content: Works Delivery High Wycombe S&C 
Reballast Tamp



All other work to fit around the Major Section 7 Item 
High Wycombe S&C

Work Content: High Wycombe S&C Speed Raise



All other works to fit around the Major Section 7 item 
S&C Speed Raise



CHILTERNS TO TERMINATE AT PRINCES 
RISBOROUGH

Work Content: 

PLTR Malvern 

Ledbury



All other works to fit around the Major Section 7 Item 
PLTR Malvern



TRAINS TO BE DIVERTED



WMT TO START/TERMINATE AT WORCESTER 
FOREGATE ST



GWR TO START/TERMINATE AT WORCESTER 
FOREGATE ST





V2 UPDATE - extended to Shelwick Jn to include the 
lost work from CP6 at Ledbury

GW200
MD401
MD701

MD501

MD701

MD701

MD725

MD940

40m42ch and 40m48ch

43m5ch and 44m46ch

Preparatory Work

Unload Materials

01/02/25

01/02/25

30/03/24

02/02/25

02/02/25

02/02/25

30/03/24

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10602036

W2024/10718213

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sat

1100 Sun

2100 Sat

2330 Sat

0030 Sun

02/02/25

03/02/25

01/02/25

03/02/25

03/02/25

1100 Sun

0500 Mon

2330 Sat

0500 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Down Stafford 
Fast / Down Fast
Up Stafford Slow / 
Up Slow
Up Stafford Fast / 
Up Fast
Down Stafford 
Slow / Down Slow
Down Stafford 
Slow / Down Slow
Up Stafford Slow / 
Up Slow

Up Slow

Down Slow

Up Fast

Up Slow

Down Slow

Down Fast

All Lines

Norton Bridge

Norton Bridge

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Huyton Jn

Stafford Trent 
Valley Jn No.1

Stafford Trent 
Valley Jn No.1

Norton Bridge

Norton Bridge

Bootle Branch Jn

P2024/3905828

P2024/3907792

P2024/3915432

Work Content: PLTR Great Bridgeford



All other works to fit around the Major Section 7 item 
PLTR Great Bridgeford

Work Content: PLTR Wrinehill



All other works to fit around the Major Section 7 Item: 
PLTR Wrinehill



TRAINS TO BE DIVERTED

Affected freight services to/fm NW2027 divert via Edge
Hill RR



Work Content

CRSA: Broad Green Drainage

NW1001
NW1002
NW5008

NW1001

NW2001
NW2015

01/02/25

02/02/25

01/02/25

01/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

0045 Sat

0055 Sun

03/02/25

03/02/25

03/02/25

02/02/25

03/02/25

03/02/25

03/02/25

02/02/25

02/02/25

03/02/25

22/03/25

03/02/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0500 Sat

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

All Lines

All Lines

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Sandhills

Spital

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

Liverpool South 
Parkway

Hamilton Square 
Jn

P2024/3977213

P2024/3925827

P2024/3925852

****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

Work Content:

CD Renewals: 7 Week Blockade Leeds Street - 
Liverpool Central Slab Track

WORK CONTENT

Liv DU: S&C Tamp Rock Ferry Nth & Sth

LN854
LN860
LN861
LN862
NW7021

NW8001
NW8003

NW8013

10m24ch and 29m20ch
Major Projects

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

02/02/25

02/02/25

02/02/25

01/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10576082
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

2315 Sat

2315 Sat

10/02/25

09/02/25

09/02/25

0500 Mon (29 hrs)

0900 Sun (29 hrs)

0900 Sun (29 hrs)

Possession

Possession

Possession

Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Bedworth

Down and Up 
Hinckley

Polesworth

Nuneaton South Jn

Nuneaton South Jn

Rugby Trent 
Valley Jn

Bermuda Park

Hinckley

P2024/3925880 Work Content: 

PLTR Nuneaton Drainage

Lutterworth Road



All other works to fit around the Major Section 7 items 
PLTR Nuneaton Drainage



V2 UPDATE - possession increased to 54hrs vice 
29hr on the TV lines to include Lutterworth Road

MD101
MD232
MD410

08/02/25

08/02/25

08/02/25

46Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sun

10/02/25

10/02/25

09/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

0400 Mon

0400 Mon

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Down and Up 
Temple Mills

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Temple Mills Loop

Reception Line

Platform 
10A/Avoiding Line

Platforms 11-12

Platforms 1-2

Up North London 
Reversible

Bow Yard

North London 
Incline

Forest Gate

Temple Mills West 
Jn

Stratford

Westbourne Road Jn

Lea Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Ruckholt Rd Jn

Maryland

Stratford

Camden Road East 
Jn

Bow Midland

Copenhagen Jn

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Ruckholt Rd Jn

Stratford

Westbourne Road
Jn

Bow Midland

Camden Road 
Central Jn

P2024/3938899 NO ARL SERVICES BETWEEN CAMDEN ROAD 
AND STRATFORD ON THE SAT AND BETWEEN 
GOSPEL OAK AND STRATFORD ON THE SUN. 
RAIL REPLACEMENT IN OPERATION



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
ACCESS AVAILABLE TO NLL INCLINE ON THE 
SAT, NO ACCESS AVALABLE TO NLL INCLINE ON 
THE SUN

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT.



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



ECML W10 TRAFFIC FOR TILBURY AND LONDON 
GATEWAY TO RUN VIA NORTH LONDON INCLINE, 
WEMBLEY AND GOSPEL OAK



MTR EL SERVICES TO START / TERMINATE FROM 
STRATFORD PLATFORMS 5 AND 8 INTO THE COS.
RAIL REPLACEMENT IN OPERATION BETWEEN 
SHENFIELD AND STRATFORD



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY DOWNS


c2c SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE CENTRAL LINE TO BE OPEN

LUL TO NOTE JUBILEE LINE TO BE OPEN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD

ARL TO STABLE IN RICHMOND



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT

ECS TO/ FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE



Track: Channelsea Curve Core 2

WDA: Chalk Farm Wheel timbers

NLL CYCLIC TYPE 7A/6A

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

1m2ch and 3m70ch

3m70ch and 3m5ch

3m20ch and 4m40ch

4m53ch and 2m6ch

3m20ch and 4m40ch

3m20ch and 4m40ch

3m20ch and 4m40ch

4m40ch and 3m20ch

4m40ch and 3m20ch

3m20ch and 4m40ch

4m40ch and 5m10ch

4m40ch and 3m20ch

Patrolling 

Patrolling 

Welding and Grinding

S&T Maintenance

Off Track Work

URFDO Inspections

URFDO Inspections

P & D Maintenance

Track Maintenance

Track Maintenance

P & D Maintenance

Off Track Work

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10619928

W2024/10619949

W2024/10718959

W2024/10655790

W2024/10656183

W2024/10656185

W2024/10656191

W2024/10656196

W2024/10656224

W2024/10656105

W2024/10656107

W2024/10656113
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

10/02/25

10/02/25

10/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Silo Curve

CTRL/NLL 
Connection Line
Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Cedar Jn

Camden Road West 
Jn

Camden Road East 
Jn

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Cedar Jn

Gospel Oak

Primrose Hill 
(closed) site of

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2024/3938899

P2024/3943263 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3926685 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

10/02/25

10/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Sat

0115 Sat

0115 Sat

0001 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0001 Sat

0050 Sun

0050 Sun

0015 Sat

10/02/25

10/02/25

10/02/25

28/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/02/25

10/02/25

10/02/25

28/03/25

10/02/25

10/02/25

10/02/25

0515 Mon

0515 Mon

0515 Mon

1700 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon (52 hrs)

0500 Mon (52 hrs)

2359 Fri

0505 Mon

0505 Mon

0510 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Goods Loop

All Lines

All Lines

EMR Sidings

Platforms 1, 2, 3, 
4, 5 and 6

All Lines

All Lines

Down Harrow

Up Harrow

All Lines

Down Northolt 
Loop

Down & Up 
Greenford/Wycom
be

Single

All Lines

Down and Up

Down and Up 
Main

Aynho Jn

Bicester North

Banbury Depot 
Junction

Landor Street Jn

Marylebone

Wembley Stadium

Harrow on the Hill

Network Rail / LUL 
Boundary

High Wycombe

South Ruislip

Greenford West Jn

Claydon L&NE Jn

Bootle Jn

Huyton Jn

Frodsham

Aynho Jn

Heyford

Duddeston Jn

Marylebone

Neasden South 
Jn

South Ruislip

Northolt Park Jn

South Ruislip

Aylesbury Vale 
Parkway

Bootle Branch Jn

Edge Hill

Acton Grange Jn

P2024/3905407

P2024/3952492

P2024/3905898

P2024/3905987

P2024/3972136

P2024/3980283

P2024/3915433

P2024/3915741

Work Content: Maintenance: Heavy Mtce Aynho



All other works to fit around the Major Section 7 item 
Maintenance: Heavy Mtce Aynho

Work Content: CRSA DOT Walm Lane



All other works to fit around the Major Section 7 item 
CRSA DOT Walm Lane



MET Line Nth Required

Require Paddington - Oxford open

Work Content: Works Delivery West Ruislip S&C 
Reballast, Maintenance: Track Inspection & DeVeg



All other works to fit around the Major Section 7 item 
Works Delivery West Ruislip S&C Reballast, 
Maintenance: Track Inspection & DeVeg



TRAINS TO BE DIVERTED

LUL TO NOTE - Central Line impacted by this 
possession



TRAINS TO BE DIVERTED

Work Content

Works Delivery: Bootle Branch S&C Reballast

Work Content:

CRSA: Daresbury Drainage

GW200
MD401
MD701

MD501

MD701

MD701

MD701
MD705

MD725

NW2001
NW2015
NW2027

NW3003

40m42ch and 40m48ch

43m5ch and 44m46ch

Preparatory Work

Unload Materials

08/02/25

08/02/25

08/02/25

30/03/24

08/03/25

08/03/25

08/03/25

08/03/25

08/02/25

08/02/25

08/02/25

30/03/24

09/02/25

09/02/25

08/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10602036

W2024/10718213

Week 46  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

0045 Sat

10/02/25

10/02/25

10/02/25

09/02/25

10/02/25

10/02/25

10/02/25

09/02/25

09/02/25

10/02/25

22/03/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

All Lines

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Sandhills

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

Liverpool South 
Parkway

P2024/3977196

P2024/3925827

****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

Work Content:

CD Renewals: 7 Week Blockade Leeds Street - 
Liverpool Central Slab Track

LN854
LN860
LN861
LN862
NW7021

NW8001
NW8003

10m24ch and 29m20ch
Major Projects

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

09/02/25

09/02/25

09/02/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10576083

Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0140 Sun

0245 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

17/02/25

17/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0410 Mon (29 hrs)

0500 Mon (54 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Slow / 
Northampton

Down and Up DC 
Electric

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Daventry South Jn

Watford Junction

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Milton Keynes 
North Jn

Camden Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2024/3920602

P2024/3942379

P2024/3943427

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



WMT TO STABLE IN PLATFORM 2 AT CMK



Work Content -

PLTR: Watford Lodge Loop

(77m 1599y - 78m 750y

UF 455y C14)



PLTR: Castlethorpe Drainage

(54m 440y - 54m 1520y

US 270y C15a)

LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN 



Work Content : 

1 in 13 maintenance strategy

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD101
MD105

MD120

EA1310
MD150
MD155
MD160

1m57ch and 2m55ch

1m57ch and 0m45ch

1m60ch and 4m30ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m64ch and 0m4ch

Patrolling 

Welding and Grinding

Drainage Inspection

Off Track Work

Remove Rail Defects

URFDO Inspections

P & D Maintenance

16/02/25

15/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

47Week

W2024/10620033

W2024/10739904

W2024/10649766

W2024/10617023

W2024/10616937

W2024/10616943

W2024/10616977
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2024/3943689 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

Welding and Grinding

Off Track Work

Remove Rail Defects

S&T Maintenance

URFDO Inspections

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10739947

W2024/10649559

W2024/10649762

W2024/10649692

W2024/10649691

Week 47  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3928470 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0001 Sat

1045 Sat

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

28/03/25

17/02/25

1600 Sun

1600 Sun

1600 Sun

1600 Sun

1600 Sun

1700 Fri

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

EMR Sidings

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge Town

Kingswinford Jn 
South

Stourbridge Jn

Landor Street Jn

Water Orton East Jn

Kidderminster

Rowley Regis

Stourbridge Jn

Stourbridge North 
Jn

Duddeston Jn

Coleshill Parkway

P2024/3943563

P2024/3952492

P2024/3919834

Work Content: Maintenance Heavy Maintenance 
Stourbridge North



All other work to fit around the Major Section 7 item 
Heavy Maintenance Stourbridge North



V2 UPDATE - moved to wk 47

Work Content: HS2 at Watton House



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION 
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

MD430
MD435
MD450

MD501

MD555

40m42ch and 40m48ch
Preparatory Work

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

30/03/24

15/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10602036

Week 47  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sun

0001 Sat

0045 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0045 Sun

0035 Sat

0035 Sat

0045 Sat

17/02/25

28/03/25

17/02/25

24/02/25

24/02/25

24/02/25

24/02/25

17/02/25

20/02/25

20/02/25

22/03/25

0500 Mon

2359 Fri

0410 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0455 Mon

0505 Thu

0505 Thu

0500 Sat

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

Single

All Lines

All Lines

All Lines

Up Oxford Road

Down Oxford 
Road

All Lines

Up Main

Down Main

Up Sidings

All Lines

High Wycombe

Claydon L&NE Jn

Dalton (Cumbria)

Ardwick Jn

Manchester 
Piccadilly (inc.)

Manchester 
Piccadilly West Jn

Manchester 
Piccadilly West Jn

Slade Lane Jn

Widnes

Warrington Central

Sandhills

Wembley Stadium

Aylesbury Vale 
Parkway

Grange-over-
Sands

Ashburys West Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Manchester 
Piccadilly East Jn

Heald Green 
North Jn

Birchwood

Warrington 
Central

Liverpool South 
Parkway

P2024/3905994

P2024/3980283

P2024/3918989

P2024/3919022

P2024/3919103

P2024/3757818

P2024/3925827

Work Content: Works Delivery West Ruislip S&C 
Reballast, Maintenance: Heavy Mtce Gerrards Cross


All other works to fit around the Major Section 7 item 
Works Delivery West Ruislip S&C Reballast, 
Maintenance: Heavy Mtce Gerrards Cross



TRAINS TO BE DIVERTED

AMENDED WORKING REQUIRED & GRANGE-
OVER-SANDS SB TO BE MANNED



DRS: WILL UTILISE 6C50/6K74 PATHS VIA 
WHITEHAVEN/WORKINGTON DURING THIS 
RESTRICTION. 



Work Content:

CD Buildings: Ulverston Access for All

Work Content:

9 Day Blockade

CRSA: S&C Ardwick Ladder

Work Content

CD Signalling: MP298 Signal

(8m 1460y)

Work Content

CD Renewals: UB117 Rolleston Street 18m 09ch 
(125hr)

Due to location of the structure, plant access and 
protection limits the possession needs to be inclusive 
of Warrington Central

Work Content:

CD Renewals: 7 Week Blockade Leeds Street - 
Liverpool Central Slab Track

MD701

MD725

NW4033

NW5001
NW5015
NW6001

NW5003

NW6003

NW8001
NW8003

43m5ch and 44m46ch
Unload Materials

16/02/25

30/03/24

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

16/02/25

15/02/25

15/02/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10718213

Week 47  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0140 Sun
24/02/25
0410 Mon (29 hrs)

PossessionDown and Up 
Northampton

Daventry South JnHanslope North 
Jn

P2024/3919865 TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



WMT TO STABLE IN PLATFORM 2 AT CMK



ACCESS TO DIRFT FROM THE NORTH



Work Content -

1:6 Maintenance



PLTR: Watford Lodge Loop

(77m 1599y - 78m 750y

UF 456y C14)



PLTR: Canal & Intersection

(65m 0y - 65m 420y

DF 102y C14, 51y C2)

MD101
MD105

23/02/25

48Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0950 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

1100 Sun

1100 Sun

0950 Sun

0950 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up & Down Acton 
Branch

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up Kew
Branch

Down and Up 
South West

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Kew East Jn

Acton Wells Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Acton Canal 
Wharf

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

South Acton Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Kensal Green Jn

Hampstead Heath

P2024/3928790 ARL NLL SERVICES WILL RUN BETWEEN GOSPEL
OAK AND STRATFORD 

WILLESDEN LL WILL NOT BE SERVED BY NLL 
SERVICES 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN AS
REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL 



ARL ECS MOVES CAN BE HELD AT WM672 



NEASDEN SIGNAL BOX TO BE MANNED 



NLL CYCLIC TYPE 13 

MTCE: Willesden High Level Jn OTM Treatment



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD165
MD167
SW240

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2024/3943361

P2024/3943690

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3926686 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

24/02/25

24/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0001 Sat

1045 Sat

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

28/03/25

24/02/25

1600 Sun

1600 Sun

1600 Sun

1600 Sun

1600 Sun

1700 Fri

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

EMR Sidings

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge Town

Kingswinford Jn 
South

Stourbridge Jn

Landor Street Jn

Water Orton East Jn

Kidderminster

Rowley Regis

Stourbridge Jn

Stourbridge North 
Jn

Duddeston Jn

Coleshill Parkway

P2024/3943563

P2024/3952492

P2024/3919835

Work Content: Maintenance Heavy Maintenance 
Stourbridge North



All other work to fit around the Major Section 7 item 
Heavy Maintenance Stourbridge North

Work Content: HS2 at Watton House



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION 
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

MD430
MD435
MD450

MD501

MD555

40m42ch and 40m48ch
Preparatory Work

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

30/03/24

22/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10602036

Week 48  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Acton West

Acton West (inc.)

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Subway Jn

Paddington

Southall East Jn

Subway Jn

Acton East

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Paddington

Paddington

P2024/3917583 0045 SUN TO 0145 SUN

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT. 

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3. 



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 


WORK DETAILS: MAINTENANCE, HS2 OOC 
STATION CONSTRUCTION

EA1310
GW103
GW110
GW130
GW174
MD705

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

24/02/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0600 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Acton Yard

Reception 1, 2 & 3

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Hanwell Jn

Southall East Jn

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

West Ealing Jn

Paddington

Paddington

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

P2024/3917583 23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sat

0001 Sat

2205 Sun

2205 Sun

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0045 Sat

24/02/25

28/03/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

22/03/25

0430 Mon

2359 Fri

0455 Mon

0455 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Sat

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Main

Single

Up Goods Loop

Down and Up 
Main

All Lines

All Lines

Up Oxford Road

Down Oxford 
Road

All Lines

Aylesbury

Claydon L&NE Jn

Crewe Bank

Willaston LC

Ardwick Jn

Manchester 
Piccadilly (inc.)

Manchester 
Piccadilly West Jn

Manchester 
Piccadilly West Jn

Sandhills

Amersham

Aylesbury Vale 
Parkway

Crewe Bank

Crewe Jn

Ashburys West Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Manchester 
Piccadilly East Jn

Liverpool South 
Parkway

P2024/3975274

P2024/3980283

P2024/3918793

P2024/3919022

P2024/3925827

Work Content: 

HS2: Small Dean: Pier 4 Hammer Head 

All other works to fit around the Major Section 7 item 
HS2: Small Dean: Pier 4 Hammer Head 



NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance



Possession times may require amending due to 
Manchester blockade.

Work Content:

9 Day Blockade

CRSA: S&C Ardwick Ladder

Work Content:

CD Renewals: 7 Week Blockade Leeds Street - 
Liverpool Central Slab Track

MD712

MD725

GW731
GW735
NW1007

NW5001
NW5015
NW6001

NW8001
NW8003

43m5ch and 44m46ch
Unload Materials

22/02/25

30/03/24

23/02/25

23/02/25

15/02/25

15/02/25

15/02/25

15/02/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10718213
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2000 Sat

2000 Sat

0140 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

03/03/25

03/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0540 Mon (34 hrs)

0540 Mon (34 hrs)

0845 Sun (7 hrs)

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Down Willesden 
Relief
Down and Up 
Willesden Relief

Down and Up 
Northampton

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

North Wembley Jn

Sudbury Junction

Northampton South 
Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Camden Jn

West London Jn 
(Willesden)

Hanslope North 
Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2024/3925751

P2024/3919883

P2024/3943362

TRAINS TO TRAVEL OVER SLOW LINES



WORK CONTENT - 

PLTR: Willesden Drainage

(5m 640y - 5m 880y

UF 240y C15a)

TRAINS TO TRAVEL VIA WEEDON.

WMT TO TERMINATE / START NORTHAMPTON 
FROM THE NORTH. ROAD TRANSPORT TO 
OPERATE BETWEEN NORTHAMPTON, 
WOLVERTON AND MILTON KEYNES.

TRAINS TO/FROM DIRFT FROM THE RUGBY 
DIRECTION ONLY.



STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



Work Content - 

PLTR: Canal & Intersection FU

(65m 0y - 65m 420y

DF 102y C14, 51y C2)

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR (AMENDED)

MD101
MD166

MD101
MD105

EA1310
MD150
MD155
MD160

01/03/25

01/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

49Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0140 Sat

0140 Sat

0140 Sat

0140 Sat

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0330 Mon (50 hrs)

0330 Mon (50 hrs)

0330 Mon (50 hrs)

0330 Mon (50 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
West London

Down and Up 
West London

Down and Up 
Willesden Relief

Down & Up High 
Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Mitre Bridge Jn

Mitre Bridge Jn

Willesden No.7 Jn

Mitre Bridge Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Shepherds Bush

West London Jn 
(Willesden)

Willesden High 
Level Jn

P2024/3943691

P2024/3925793

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

NO ACCESS TO WLL FROM WCML





Work Content:

PLTR: Mitre Bridge LC

(WLL 5m 1505y - 5m 1605

UM 57y C11, 10y C2, 33y C14)

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

01/03/25

01/03/25

01/03/25

01/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3928471 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0001 Sat

0001 Sat

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Up Goods Loop

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Aynho Jn

Aynho Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Aynho Jn

Heyford

P2024/3930706

P2024/3905408

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

Work Content: PLTR: Somerton Drainage 



All other works to fit around the Major Section 7 item 
PLTR Somerton Drainage

GW200
GW240
GW250
GW260
GW277
MD401

GW200
MD401
MD701

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0400 Mon (43 hrs)

0400 Mon (43 hrs)

0400 Mon (43 hrs)

0400 Mon (43 hrs)

0400 Mon (43 hrs)

0400 Mon (43 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Castle Bromwich 
Curve

Down and Up 
Whitacre

All Lines

All Lines

Down and Up 
Whitacre

Water Orton 
Curve

Park Lane Jn (West 
Midlands)

Water Orton

Kingsbury Branch Jn

Castle Bromwich Jn

Whitacre West 
Junction

Park Lane Jn (West 
Midlands)

Castle Bromwich 
Jn

Coleshill West 
Junction

Elford GF

Kingsbury Branch 
Jn

Kingsbury Jn

Water Orton West
Jn

P2024/3933068 Work Content: PLTR Wilnecote Drainage, 
Maintenance: Heavy Mtce Water Orton, Maintenance: 
Heavy Mtce Kingsbury



All other works to fit around the Major Section 7 Item 
PLTR Wilnecote Drainage, Maintenance: Heavy Mtce 
Water Orton, Maintenance: Heavy Mtce Kingsbury

TRAINS TO BE DIVERTED

MD501 02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

0500 Mon

0001 Sat

03/03/25

04/03/25

03/03/25

03/03/25

04/03/25

04/03/25

04/03/25

03/03/25

03/03/25

03/03/25

04/03/25

04/03/25

28/03/25

0500 Mon

0400 Tue

0500 Mon

0500 Mon

0400 Tue

0400 Tue

0400 Tue

0500 Mon

0500 Mon

0400 Mon

0400 Tue

0500 Tue

1700 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Washwood 
Heath Arrival / 
Departure 1& 2
Down Derby 
Goods

All Lines

Castle Bromwich 
Curve

Down Saltley 
Goods Loop

Down Saltley 
Goods Loop

All

All Lines

Up Washwood 
Heath Goods 
Loop
Up Washwood 
Heath Arrival / 
Departure 1& 2
Down Washwood 
Heath Through 
Siding
Down and Up 
Derby Fast

EMR Sidings

Landor Street Jn

Landor Street Jn

Park Lane Jn (West 
Midlands)

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Duddeston Jn

Landor Street Jn

Washwood Heath 
West Junction

Landor Street Jn

Landor Street Jn

Castle Bromwich 
Jn

Castle Bromwich 
Jn

Duddeston Jn

Duddeston Jn

Landor Street Jn

Landor Street Jn

Washwood Heath 
West Junction

Castle Bromwich 
Jn

Washwood Heath 
East Jn

Castle Bromwich 
Jn

Duddeston Jn

P2024/3919921

P2024/3952492

Work Content: HS2 Saltley Viaduct Deck Installation.
Work Content: PLTR:Castle Bromwich(36m1170y-
37m0y

DM 290y C11, 300y C14



1045 SAT TO 0500 MON 

POSSESSION ALL LINES 

XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN. 

XC SERVICES TO START/TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMNT 
ROAD SERVICE. 

AVANTI ECS TO DIVERT VIA LICHFEILD. 

FREIGHT TO DIVERT VIA SUTTON PARK. 

NO ACCESS TO LAWLEY STREET TERMINAL. 

NO ACCESS TO JAGUAR SIDINGS. 

NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR. 

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2. 



0500 MON TO 0500 TUE 

XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN. 

XC SERVICES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMNT 
ROAD SERVICE. 

AVANTI ECS TO DIVERT VIA LICHFEILD. 



ACCESS TO JAGUAR SIDINGS AVAILABLE FROM 
EITHER DIRECTION VIA UP DERBY SLOW ONLY. 
ACCESS TO LAWLEY STREET VIA UP DERBY 
SLOW. 



NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR. 

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL.

MD501
MD570

MD501

40m42ch and 40m48ch
Preparatory Work

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

03/03/25

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10602036
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

1045 Sat

0010 Sun

03/03/25

02/03/25

03/03/25

0500 Mon (29 hrs)

0010 Sun

0500 Mon

Possession

Possession

Possession

Down and Up 
Arley

All Lines

Down

Up

Daw Mill East 
Junction

Water Orton East Jn

Abbey Jn

Stockingford 
Station, former 
site of

Coleshill Parkway

Water Orton East 
Jn

P2024/3925945

P2024/3919836

Work Content: PLTR Acacia Road



All other works to fit around the Major Section 7 Item 
PLTR Acacia Road



TRAINS TO BE DIVERTED

Work Content: HS2 at Watton House

Work Content: HS2: Water Orton Viaducts

Work Content: PLTR: Arley Tunnel(5m1751y-6m479y
UM

528y C2/C14)



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT 

BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 

START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT 

NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND 

POINT OF OBSTRUCTION (AT 33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 

MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL 

PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION 

TO POINT OF OBSTRUCTION (33M25CH) ON 
DOWN WHITACRE 

LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE 

FROM DOWN WHITACRE TO UP WHITACRE LINE 
VIA 

WW751A/B POINTS

MD555

MD555

02/03/25

01/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0200 Sun

0200 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sat

0040 Sat

0040 Sat

0020 Sun

0045 Sat

28/03/25

03/03/25

03/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

22/03/25

2359 Fri

0510 Mon

0510 Mon

1240 Sun

1240 Sun

1240 Sun

0200 Mon (74 hrs)

0200 Mon

0200 Mon

0450 Mon

0500 Sat

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Claydon L&NE Jn

Blackpool South

Blackpool North

Ardwick Jn

Manchester 
Piccadilly (inc.)

Oxford Road

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Buckshaw Parkway 
Jn

Sandhills

Aylesbury Vale 
Parkway

Kirkham North Jn

Preston Fylde Jn

Ashburys West Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Ordsall Lane Jn

Salford Central

Windsor Bridge 
North Jn

Lostock Jn

Liverpool South 
Parkway

P2024/3980283

P2024/3915731

P2024/3919196

P2024/3919251

P2024/3919253

P2024/3925827

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


CRSA: Carleton Crossing Drainage

L&C DU: Heavy Maintenance

1 week in 6 cyclic maintenance opportunity.

Work Content:

CRSA: S&C Ardwick Ladder Squadron Tamp

Access maintained to and from Salford Hope St 
Sidings. 



Work Content

CD: Salford Crescent Enhancements

Work Content: CRSA: PLTR Adlington East

(19m 25ch - 19m 38ch

UM 295y C13)

Work Content:

CD Renewals: 7 Week Blockade Leeds Street - 
Liverpool Central Slab Track

MD725

NW4005
NW4007

NW5001
NW5015
NW6001

NW6001
NW6005
NW6009

NW6001

NW8001
NW8003

43m5ch and 44m46ch
Unload Materials

30/03/24

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

01/03/25

01/03/25

01/03/25

02/03/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10718213
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2024/3943443

P2024/3943692

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

50Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0045 Sun

0045 Sun

0045 Sun

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

1000 Sun

1000 Sun

1000 Sun

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Soho Curve

Down and Up 
Stour

Up  & Down 
Monument Lane 
Loop

Down and Up 
Walsall/Walsall 
Fast/Cannock
Down and Up 
Sutton Park

Down and Up 
Darlaston

Soho North Jn

Galton Jn

Winson Green 
OHNS

Hednesford

Ryecroft Jn

Darlaston Jn

Soho East Jn

Soho South Jn

Monument Lane

Bescot Jn

Park Lane Jn 
(West Midlands)

Walsall Pleck Jn

P2024/3934309

P2024/3906083

Work Content: S&C Tamp Soho North Jn



All other works to fit around the Major Section 7 Item: 
S&C Tamp Soho North Junction



TRAINS TO BE DIVERTED VIA ASTON, PERRY 
BARR, BESCOT



TFWRL TO TERMINATE AT WOLVERHAMPTON



ACCESS REQUIRED BETWEEN SOHO DEPOT & 
SOHO ROAD 



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

Work Content: PLTR: Ryecroft, Maintenance: Heavy 
Mtce Pleck Jn



All other works to fit around the Major Section 7 item 
PLTR: Ryecroft, Maintenance: Heavy Mtce Pleck Jn

MD301
MD306
MD320
MD325
MD330
MD440
MD501
MD575

MD345
MD360
MD565
NW1004

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0001 Sat

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

28/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1700 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

EMR Sidings

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Landor Street Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Duddeston Jn

P2024/3926687

P2024/3952492

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD501

40m42ch and 40m48ch
Preparatory Work

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10602036
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0040 Sat

0130 Sun

0130 Sun

0130 Sun

0001 Sat

2125 Sat

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

28/03/25

10/03/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0500 Mon (29 hrs)

2359 Fri

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platforms 1, 2, 3, 
4, 5 and 6

All Lines

All Lines

Down Harrow

Up Harrow

Down and Up 
Main

All Lines

Up Bay - Platform
1/Down & Up 
Aylesbury
Tame Branch 
Siding
Up Princes 
Risborough Loop

Single

Single & Loop

Marylebone

Wembley Stadium

Harrow on the Hill

Network Rail / LUL 
Boundary

Denham

Haddenham and 
Thame Parkway

Monks Risborough

Princes Risborough

Claydon L&NE Jn

Blaenau Ffestiniog

Marylebone

Neasden South 
Jn

Wembley Stadium

Gerrards Cross

Princes 
Risborough

Aylesbury Vale 
Parkway

Llandudno Jn

P2024/3905898

P2024/3906069

P2024/3934216

P2024/3980283

P2024/3924305

Work Content: CRSA DOT Walm Lane



All other works to fit around the Major Section 7 item 
CRSA DOT Walm Lane



MET Line Nth Required

Require Paddington - Oxford open



V2 UPDATE - moved to wk50 vice wk46 to avoid 
Central/Jubilee line access

Work Content: 

PLTR Civic Way

Copthall



All other works to fit around the Major Section 7 item 
PLTR Civic Way



CHILTERN RAILWAYS TO TERMATE AT 
GERRARDS CROSS FROM THE NORTH



V2 UPDATE - possession extended to Denham vice 
West Ruislip

Work Content: Works Delivery: Saunderton RCF, High
Wycombe Speed Raise



All other works to fit around the Major Section 7 Item 
Saunderton RCF, High Wycombe Speed Raise





TRAINS TO BE DIVERTED

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.



work content: heavy maintenance

MD701

MD701

MD701
MD720

MD725

NW3001
NW3015

43m5ch and 44m46ch
Unload Materials

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

09/03/25

09/03/25

09/03/25

30/03/24

08/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10718213
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Mon

0045 Sat

0020 Sat

0020 Sat

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

22/03/25

10/03/25

10/03/25

0200 Mon (54 hrs)

0200 Mon

0200 Mon

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Sat

0505 Mon

0505 Mon

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Bolton West Jn

Windsor Bridge 
South Jn

Walkden

Lostock

Bolton West Jn

Sandhills

Hazel Grove High 
Level Jn

New Mills Central

Ordsall Lane Jn

Salford Central

Windsor Bridge 
North Jn

Bolton West Jn

Clifton

Liverpool South 
Parkway

Chinley East Jn

New Mills South 
Jn

P2024/3930771

P2024/3925827

P2024/3919896

Access maintained to and from Salford Hope St 
Sidings. 

Northern: Services to and from NW6011 to operate in 
PF 1 



Work Content

CD: Salford Crescent Enhancements

CRSA:PLTR: Moses Gate 8m 22ch - 9m 2ch (54hrs)
Note potential restriction on Haulage via Salford 
Crescent.

Work Content:

CD Renewals: 7 Week Blockade Leeds Street - 
Liverpool Central Slab Track

TPE will look to divert Sheffield services via 
Huddersfield. 



Access to and from NW9005 available via Chinley 
East only.



Work Content

Works Delivery: New Mills S&C Reballast & PLTR

NW6001
NW6005
NW6009

NW8001
NW8003

NW9001
NW9007

08/03/25

08/03/25

08/03/25

08/03/25

10/03/25

01/02/25

08/03/25

08/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sat

2300 Mon

2300 Tue

2300 Wed

2300 Thu

17/03/25

18/03/25

19/03/25

20/03/25

21/03/25

0500 Mon (54 hrs)

0600 Tue (7 hrs)

0600 Wed (7 hrs)

0600 Thu (7 hrs)

0600 Fri (7 hrs)

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Hillmorton Jn

Hillmorton Jn

Hillmorton Jn

Hillmorton Jn

Hillmorton Jn

Hanslope Jn

Hanslope Jn

Hanslope Jn

Hanslope Jn

Hanslope Jn

P2024/3920560

P2024/3920561

P2024/3920533

P2024/3920534

P2024/3920535

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Kilsby Tunnel Sth

(76m 880y - 76m 1320y

DF 440y C14)

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Kilsby Tunnel Sth FU

(76m 880y - 76m 1320y

DF 440y C14)

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Kilsby Tunnel Sth FU

(76m 880y - 76m 1320y

DF 440y C14)

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Kilsby Tunnel Sth FU

(76m 880y - 76m 1320y

DF 440y C14)

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Kilsby Tunnel Sth FU

(76m 880y - 76m 1320y

DF 440y C14)

MD101

MD101

MD101

MD101

MD101

15/03/25

17/03/25

18/03/25

19/03/25

20/03/25

51Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2024/3942349 **** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD345
MD355
NW1001
NW1004
NW5009

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

P2024/3942104 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



TRAINS TO SHUNT FROM DOWN NORTH LONDON
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN, MAXIMUM 2 TRAINS 
PER HOUR. 

ECS MOVES TO/FROM THE T&H LINES ARE ALSO 
PERMITTED TO SHUNT AT THIS SIGNAL 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 

ARL ECS TO RUN VIA PRIMROSE HILL  SAT AND 
SUN.



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 



CD E&P: Kensal Green 25KV Circuit Breakers

EA1310
MD150
MD155
MD160

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0001 Sun

0001 Sun

0001 Sun

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

09/03/25

09/03/25

09/03/25

0500 Mon (24 hrs)

0500 Mon (24 hrs)

0500 Mon (24 hrs)

0500 Mon (24 hrs)

0500 Mon (24 hrs)

0500 Mon (24 hrs)

1000 Sun

1000 Sun

1000 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 1,2,3,4 
and 5

Down and Up 
Main/Fast/Coventr
y
Down and Up 
Bedworth

Platform 4 / Up & 
Down Slow
Platform 1 / Up 
Slow
Up & Down 
Kenilworth / Down 
and Up Kenilworth
Down and Up 
Grand Junction

Down and Up 
Soho Curve

Down and Up 
Stour

Up  & Down 
Monument Lane 
Loop

Birmingham 
International

Grand Jn

Coundon Road LC 
(CCTV)

Coventry North Jn

Coventry South Jn

Washwood Heath 
OHNS

Soho North Jn

Galton Jn

Winson Green 
OHNS

Birmingham 
International

Brandon HABD

Coventry North Jn

Coventry South 
Jn

Kenilworth North 
Jn

Stechford North 
Jn

Soho East Jn

Soho South Jn

Monument Lane

P2024/3906221

P2024/3934309

NO WMTs TO STABLE AT COVENTRY STATION



Work Content: S&C Coventry South, HS2 ONW S&C 
Trackworks (Royal Siding), OHL Retensioning



All other works to fit around the Major Section 7 items 
S&C Coventry South, HS2 ONW S&C Trackworks 
(Royal Siding),  OHL Retensioning

Work Content: S&C Tamp Soho North Jn



All other works to fit around the Major Section 7 Item: 
S&C Tamp Soho North Junction



TRAINS TO BE DIVERTED VIA ASTON, PERRY 
BARR, BESCOT



TFWRL TO TERMINATE AT WOLVERHAMPTON



ACCESS REQUIRED BETWEEN SOHO DEPOT & 
SOHO ROAD 



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

MD301
MD405
MD410

MD301
MD306
MD320
MD325
MD330
MD440
MD501
MD575

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0001 Sat

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

28/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1700 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

EMR Sidings

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Landor Street Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Duddeston Jn

P2024/3928472

P2024/3952492

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD501

40m42ch and 40m48ch
Preparatory Work

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10602036

Week 51  - Continued



Page         114 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0055 Sun

0055 Sun

2310 Sat

2310 Sat

0040 Sat

0040 Sat

0040 Sat

0015 Sun

0015 Sun

0200 Mon

0010 Mon

0045 Sat

0020 Sat

0020 Sat

28/03/25

17/03/25

17/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

22/03/25

22/03/25

17/03/25

17/03/25

2359 Fri

0500 Mon

0500 Mon

1510 Sun

1510 Sun

0015 Sun (54 hrs)

0200 Mon

0200 Mon

0200 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0540 Sat

0500 Sat

0505 Mon

0505 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Single

Down and Up 
Wrexham

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Claydon L&NE Jn

Upton

West Kirby

Bare Lane Jn

Morecambe

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Bolton West Jn

Lostock

Bolton West Jn

Southport

Sandhills

Hazel Grove High 
Level Jn

New Mills Central

Aylesbury Vale 
Parkway

Bidston Dee Jn

Bidston East Jn

Hest Bank

Morecambe South
Jn

Ordsall Lane Jn

Salford Central

Windsor Bridge 
North Jn

Ordsall Lane Jn

Bolton West Jn

Clifton

Gathurst

Liverpool South 
Parkway

Chinley East Jn

New Mills South 
Jn

P2024/3980283

P2024/3925800

P2024/3915709

P2024/3919891

P2024/3919944

P2024/3925827

P2024/3919852

Work Content

Liv DU: Bidston West Jn S&C Tamping

WORK CONTENT:

L&C DU BARE LANE LC MAINTENANCE (WEEK 1 
OF 2)

Access maintained to and from Salford Hope St 
Sidings.

Northern: Services to and from NW6011 to operate in 
PF 1  



Work Content

CD: Salford Crescent Enhancements

CRSA:PLTR: Moses Gate 8m 22ch - 9m 2ch (29hrs)
Note potential restriction on Haulage via Salford 
Crescent.

Access to be maintained to Wigan Wallgate Up 
Sidngs, and Down Carriage Siding during this 
blockade.



WORK CONTENT

CRSA: PLTR 5 Day Campaign

Work Content:

CD Renewals: 7 Week Blockade Leeds Street - 
Liverpool Central Slab Track

TPE will look to divert Sheffield services via 
Huddersfield



Access to and from NW9005 available via Chinley 
East only.



Work Content

Works Delivery: New Mills S&C Reballast & PLTR

MD725

NW3007
NW8011
NW8013
NW8015

NW4011
NW4013
NW4017

NW6001
NW6005
NW6009

NW6009

NW8001
NW8003

NW9001
NW9007

43m5ch and 44m46ch
Unload Materials

30/03/24

16/03/25

16/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

16/03/25

16/03/25

17/03/25

17/03/25

01/02/25

15/03/25

15/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10718213
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

2100 Sat

0050 Sun

0050 Sun

2210 Sat

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

23/03/25

23/03/25

23/03/25

24/03/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0050 Sun

0645 Sun

0550 Sun

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Down and Up DC 
Electric

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Up & Dn Goods 
Loop

Down and Up NL 
DC Electric

Line B

Line A

Down and Up Fast

All Sidings

Down and Up 
Main

Kilburn High Road

Willesden North Jn

Camden Jn

Kilburn High Road

Camden Jn

Camden Jn

Camden Jn

Kensal Green 
Tunnels

Camden Carriage 
Sidings

Hillmorton Jn

Camden Jn

Camden Jn

Camden Road 
West Jn

Kilburn High Road

Primrose Hill Jn

Camden Jn South

Park Street 
Tunnels

Camden Jn

Camden Carriage 
Sidings

Hanslope Jn

P2024/3942394

P2024/3942391

0130 SAT TO 0500 MON

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
CAMDEN JN AND WILLESDEN NORTH JN.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL 
OAK/WILLESDEN LL/CITY LINES.

NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS AND KILBURN UP & DOWN GOODS 
LOOP.

ACCESS TO/FROM WILLESDEN TMD VIA DC 
LINES, WILLESDEN LOW LEVEL AND NEW LINES.
ARL â€“ UP DC SERVICES TO RUN IN DC MODE 
BETWEEN CAMDEN JN AND EUSTON 



Work Content - CKR Primrose Hill (5m 792y - 5m 
1200y CRC2 UM 408y C11/C16) (deferred from Wk42 
2024)



V2 UPDATE - BTET LINE B ADDED

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Toll House

(76m 70y - 76m 510y

DM 440y C11)

EA1310
EA1320
MD101
MD120
MD145

MD101

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

23/03/25

23/03/25

22/03/25

52Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0001 Sun

0001 Sun

0001 Sun

0001 Sun

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

24/03/25

24/03/25

24/03/25

24/03/25

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0500 Mon (24 hrs)

0500 Mon (24 hrs)

0500 Mon (24 hrs)

0500 Mon (24 hrs)

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Down and Up 
Coventry/Fast/Mai
n
Down and Up 
Bedworth

Platform 4 / Up & 
Down Slow
Platform 1 / Up 
Slow
Up & Down 
Kenilworth / Down 
and Up Kenilworth

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Canley

Coundon Road LC 
(CCTV)

Coventry North Jn

Coventry South Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

Brandon HABD

Coventry North Jn

Coventry South 
Jn

Kenilworth North 
Jn

P2024/3942386

P2024/3906222

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

NO WMTs TO STABLE AT COVENTRY STATION



Work Content: S&C Coventry South, HS2 ONW PLTR


All other works to fit around the Major Section 7 items 
S&C Coventry South, HS2 ONW PLTR

MD101
MD345
MD355
NW1001
NW1004
NW5009

MD301
MD405
MD410

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0001 Sat

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

28/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1700 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

EMR Sidings

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Landor Street Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Duddeston Jn

P2024/3926654

P2024/3952492

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD501

40m42ch and 40m48ch
Preparatory Work

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

24/03/25

24/03/25

24/03/25

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10602036

Week 52  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Acton West

Acton West (inc.)

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Subway Jn

Paddington

Southall East Jn

Subway Jn

Acton East

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Paddington

Paddington

P2024/3917582 0045 SUN TO 0145 SUN

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT. 

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3. 



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 


WORK DETAILS: MAINTENANCE, HS2 OOC 
STATION CONSTRUCTION

EA1310
GW103
GW110
GW130
GW174
MD705

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0001 Sat

0010 Tue

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

24/03/25

24/03/25

28/03/25

25/03/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0600 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

2359 Fri

0530 Tue (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Acton Yard

Reception 1, 2 & 3

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Single

All Lines

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Hanwell Jn

Southall East Jn

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Claydon L&NE Jn

Stafford

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

West Ealing Jn

Paddington

Paddington

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Aylesbury Vale 
Parkway

Nuneaton

P2024/3917582

P2024/3980283

P2024/3942785 Work content: Maintenance Patrolling

MD725

NW1001

43m5ch and 44m46ch
Unload Materials

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

30/03/24

25/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10718213

Week 52  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0050 Sat

0050 Sat

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

0430 Mon (7 hrs)

0430 Mon

0430 Mon (7 hrs)

0430 Mon (7 hrs)

0430 Mon (7 hrs)

0430 Mon (7 hrs)

0430 Mon (7 hrs)

0430 Mon (7 hrs)

0430 Mon (7 hrs)

0430 Mon (7 hrs)

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Dn Fast & Slow 
Ind.
Up Fast & Slow 
Ind.
Down & Up Chstr 
Ind

Down Slow

All

All Lines

Down and Up 
Liverpool 
Independent
Up Arrival No.2

Down Arrival

Up Arrival No.1

Basford Hall Up 
Sidings
Up Loop

Up Through Siding

Western Sidings 
1-12

South Yard 
Through
Neck

South Yard 
Sidings

Down

Up

Up & Down Loop

Sydney Bridge Jn ( 
Former Site Of )

Salop Goods Jn

Winsford South Jn

Gresty Lane Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Crewe Sorting 
Sidings North SB

Wrexham North Jn

Wrexham General

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Basford Hall Jn 
SB (BH)

Crewe Sorting 
Sidings North SB

Crewe South Jn

Crewe Jn

Wrexham General

P2024/3938692

P2024/3897862

Work Content:

Crewe Hub LSI Works (54hrs)

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN SHREWSBURY 
AND CHESTER. NO ACCESS TO THE BIDSTON 
LINE FOR PASSENGER OF FREIGHT TRAFFIC 
(DEE MARSH AND PENYFFORDD). THE ROUTE 
BETWEEN WREXHAM CENTRAL AND BIDSTON IS 
AVAILABLE, BUT UNITS WORKING THE LINE 
MUST EITHER STABLE AT BIRKENHAED OR 
WREXHAM CENTRAL/GENERAL.  

work content: Gobowen tamping, Construction 
Services CN2411 points and Leaton LC work.

NW1001
NW1009
NW1013
NW1015
NW1017

GW731
NW3005

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2310 Sat

2310 Sat

0040 Sat

0040 Sat

0040 Sat

0010 Mon

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0815 Sun

0045 Sat

23/03/25

23/03/25

24/03/25

24/03/25

24/03/25

22/03/25

23/03/25

22/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

22/03/25

1510 Sun

1510 Sun

0020 Mon (54 hrs)

0200 Mon

0200 Mon

0540 Sat

0015 Sun

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Mon

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All

Down L&Y

Up L&Y

All Lines

Down & Up Single

All Lines

All Lines

Down and Up 
Huddersfield

All

All Lines

Bare Lane Jn

Morecambe

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Southport

Dewsbury

Healey Mills

Healey Mills

Bradley Wood Jn

Heaton Lodge Jn

Copley Hill East Jn

Lockwood

Dewsbury

Sandhills

Hest Bank

Morecambe South
Jn

Ordsall Lane Jn

Salford Central

Windsor Bridge 
North Jn

Gathurst

Bradley Jn

Hebden Bridge

Bradley Wood Jn

Bradley Jn

Diggle Jn SB

Heaton Lodge Jn

Huddersfield

Bradley Jn

Liverpool South 
Parkway

P2024/3915710

P2024/3920716

P2024/3919944

P2024/3939339

P2024/3925827

WORK CONTENT:

L&C DU BARE LANE LC MAINTENANCE (WEEK 2 
OF 2)

Access maintained to and from Salford Hope St 
Sidings. 



Work Content

CD: Salford Crescent Enhancements

Access to be maintained to Wigan Wallgate Up 
Sidngs, and Down Carriage Siding during this 
blockade.



WORK CONTENT

CRSA: PLTR 5 Day Campaign

TRU West W7 Eye of Needle



ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY STATION 
FROM THE EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUDDERSFIELD AND 
DEWSBURY



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



NO ACCESS TO DEWSBURY EAST CEMENT 
WORKS



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

Work Content:

CD Renewals: 7 Week Blockade Leeds Street - 
Liverpool Central Slab Track

NW4011
NW4013
NW4017

NW6001
NW6005
NW6009

NW6009

LN854
LN860
LN861
LN862
NW7001
NW7021

NW8001
NW8003

28m70ch and 33m20ch
Major Projects

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

17/03/25

22/03/25

22/03/25

22/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10576144
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sat

0010 Sat

24/03/25

24/03/25

0500 Mon

0540 Mon

Possession

Possession

Up

Down

All Lines

Formby

Hazel Grove East Jn

Seaforth and 
Litherland

Buxton SB

P2024/3925818

P2024/3920718

Work Content:

CRSA: PLTR Sniggery Crossing 7m 58ch - 8m 19ch
UM 900y C11

Work Content: CRSA: Eaves Tunnel PLTR

NW8001
NW8003
NW8005
NW8009

NW9021

22/03/25

22/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun
31/03/25
0410 Mon

PossessionDown and Up 
Northampton

Daventry South JnHanslope North 
Jn

P2025/3942354 TRAINS TO TRAVEL VIA WEEDON.

WMT TO TERMINATE / START NORTHAMPTON 
FROM THE NORTH. ROAD TRANSPORT TO 
OPERATE BETWEEN NORTHAMPTON, 
WOLVERTON AND MILTON KEYNES.

TRAINS TO/FROM DIRFT FROM THE RUGBY 
DIRECTION ONLY.



STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



Work Content - 

PLTR: Canal & Intersection

(65m 0y - 65m 420y

DF 102y C14, 51y C2)

MD101
MD105

30/03/25

1Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

31/03/25

31/03/25

30/03/25

31/03/25

31/03/25

31/03/25

30/03/25

31/03/25

31/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

30/03/25

31/03/25

0400 Mon

0400 Mon

0850 Sun

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0400 Mon

0400 Mon

0850 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Down and Up 
Temple Mills

North London 
Incline

Down North 
London Relief

Up Channelsea 
Loop

Carpenters Road 
Curve

Silo Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Temple Mills Loop

Reception Line

Stratford C/End Jn

Temple Mills West 
Jn

Camden Road 
Incline Jn

Westbourne Road Jn

Lea Jn

Carpenters Road 
North Jn

Cedar Jn

High Meads Jn

Stratford Central Jn 
West

Camden Road West 
Jn

Temple Mills East Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Stratford

Ruckholt Rd Jn

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Cedar Jn

Channelsea North
Jn

Channelsea 
South Jn

Gospel Oak Jn

High Meads Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Ruckholt Rd Jn

Stratford

P2025/3938900 GA AND MTR SERVICES TO TRAVEL VIA THE 
DOWN AND UP ELECTRIC AND UP MAIN 
BETWEEN BETHNAL GREEN EAST JN AND 
STRATFORD C/END JN



NO ARL SERVICES BETWEEN CAMDEN ROAD 
AND STRATFORD. RAIL REPLACEMENT IN 
OPERATION



NO ACCESS FOR THAMESIDE FREIGHT ON THE 
SUN



ACCESS AVAILABLE TO NLL INCLINE AFTER 0850 
SUN

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY DOWNS


c2c SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE CENTRAL LINE TO BE OPEN

LUL TO NOTE JUBILEE LINE TO BE OPEN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD

ARL TO STABLE IN RICHMOND



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT

ECS TO/ FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE



Track: Channelsea Curve 6 Week FUW

Track: Lea Jn - Victoria Up NLL Prep

NLL CYCLIC TYPE 7C (ROTR)

NLL CYCLIC TYPE 7

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 
10A/Avoiding Line

Platforms 11-12

Platforms 1-2

Up North London 
Reversible

Bow Yard

Down and Up 
North London

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Maryland

Stratford

Camden Road East 
Jn

Bow Midland

Stratford

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Westbourne Road
Jn

Bow Midland

Camden Road 
Central Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/3938900

P2025/3943232 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

30/03/25

30/03/25

30/03/25

30/03/25

1000 Sun

1000 Sun

1000 Sun

1000 Sun

Possession

Possession

Possession

Sidings 
Possession

Platforms 1 & 2

North End 
Connections
Platform 4c

Down and Up 
Stour

Down and Up 
Soho

Up  & Down 
Monument Lane 
Loop

Birmingham New 
Street

Soho North Jn

Soho East Jn

Winson Green 
OHNS

Birmingham New 
Street

Soho South Jn

Monument Lane

P2025/3934317 Work Content: S&C Tamp Soho South Jn



All other works to fit around the Major Section 7 Item: 
S&C Tamp Soho South Junction



TRAINS TO BE DIVERTED VIA ASTON, PERRY 
BARR, BESCOT OR ASTON, SOHO ROAD



TFWRL TO TERMINATE AT WOLVERHAMPTON



ACCESS REQUIRED BETWEEN SOHO DEPOT & 
SOHO ROAD 



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

MD301
MD306
MD320
MD325
MD330
MD440
MD501
MD575

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928410 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sun

0200 Sun

0200 Sun

0130 Sat

2340 Sat

2340 Sat

2340 Sat

2350 Sat

2350 Sat

31/03/25

30/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

0500 Mon

1100 Sun (10 hrs)

1100 Sun (10 hrs)

0430 Mon

0440 Mon

0440 Mon

0440 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up

Down

All Lines

Down & Up Main

All Lines

All Lines

All Lines

All Lines

All Lines

Denham

Princes Risborough

Gavray Junction

Aylesbury

Bare Lane Jn

Morecambe

Bolton-le-Sands

Oxenholme Lake 
District

Arnside

Wembley Stadium

Bicester North

Bicester South 
Junction

Amersham

Hest Bank Jn

Morecambe South
Jn

Preston Fylde Jn

Bolton Le Sands 
LC

Carnforth North 
Jn

P2025/3906261

P2025/3934919

P2025/3975275

P2025/3917278

P2025/3917306

Work Content: 

PLTR Sudbury Hill Harrow Station Drainage

Copthill



All other works to fit around the Major Section 7 item 
PLTR Sudbury Hill Harrow Station Drainage



CHILTERN RAILWAYS TO TERMATE AT 
GERRARDS CROSS FROM THE NORTH



V2 UPDATE - possession extended to Denham vice 
South Ruislip

Work Content: S&C Tamp Bicester South Jn



All other works to fit around the Major Section 7 Item 
S&C Tamp Bicester South Jn



TRAINS TO BE DIVERTED



TIME INPUT AS 0200 DUE TO BST CLOCK 
CHANGE

Work Content: 

HS2: Small Dean Viaduct

All other works to fit around the Major Section 7 item 
HS2: Small Dean Viaduct



NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

TPE: Manchester Airport - Preston  



WORK CONTENT:

CRSA: Sandygate Lane Up Main 3m 31ch - 3m 63ch

WORK CONTENT:

L&C DU: S&C Tamping Carnforth area

MD701

MD701

MD712

NW4001
NW4013
NW4033

NW4001
NW4033

30/03/25

30/03/25

30/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

31/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0440 Mon

1240 Sun

1240 Sun

1240 Sun

0830 Sun (8 hrs)

0830 Sun (8 hrs)

0830 Sun (8 hrs)

0830 Sun (8 hrs)

0830 Sun (8 hrs)

0830 Sun (8 hrs)

0830 Sun (8 hrs)

0830 Sun (8 hrs)

0830 Sun (8 hrs)

Possession

Possession

Possession

Possession

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

All Lines

All Lines

All Lines

All Lines

Down & Up Single

Down Branch

Up Branch

Down Halifax

Up Halifax

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
All Lines

Platform 1

Platform 2

Platform 4

Platform 5

Platform 6

Platform 8

All Lines

Up Stocksmoor 
Loop

Down L&Y

Up L & Y/Up Slow

Cove LC (CCTV)

Ardwick Jn

Manchester 
Piccadilly (inc.)

Oxford Road

Bradley Wood Jn

Greetland Jn

Milner Royd Jn

Copley Hill East Jn

Thornhill LNW Jn

Huddersfield

Penistone

Clayton West Jn

Horbury Jn

Carlisle North Jn

Ashburys West Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Bradley Jn

Dryclough Jn

Greenfield

Hall Royd Jn

Huddersfield

Springwood Jn

Stocksmoor Jn

Thornhill LNW Jn

P2025/3917361

P2025/3920721

P2025/3941219

Work Content:

CD: Kingmoor Resignalling

CRSA: PLTR Caldew 0m 57ch - 1m 25ch

UM 351y C11

Work Content:

CRSA: S&C Ardwick Ladder Squadron Tamp

TRU West | Huddersfield Stage 1 Blockade | 
Associated TS11



NO ROUTE AVAILABLE ON CALDER VALLEY 
UNTIL 0830 SUNDAY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

NW4001
SC001
SC031

NW5001
NW5015
NW6001

LN854
LN858
LN859
LN860
LN861
LN862
NW7009
NW7021

0m0ch and 0m0ch
Commissioning Work

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10367091

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

All Lines

All Lines

All Lines

Down and Up 
Baguley

All Lines

All Lines

All Lines

Dean Goods

Ashton Moss North 
Jn

Moston

Diggle Jn SB

Baguley Fold Jn

Ashburys West Jn

Brewery Jn

Guide Bridge West 
Jn

Network 
Rail/Metrolink 
boundary

Denton Jn SB 
(DJ)

Manchester 
Victoria East Jn

Miles Platting Jn

Philips Park South
Jn

Philips Park West 
Jn

Stalybridge West 
Jn

Thorpes Bridge Jn

P2025/3938863 TS11 icw TRU Huddersfield Blockade.

Published in Section 7 for visibility through 
development but non disruptive to WTT services.

NW7021

1m0ch and 15m0ch
Major Projects

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10367103

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

31/03/25

31/03/25

31/03/25

30/03/25

31/03/25

31/03/25

31/03/25

30/03/25

30/03/25

31/03/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3977859 ****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689569

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0600 Tue

2200 Tue

2200 Tue

0600 Wed

2200 Wed

2200 Wed

0600 Thu

2200 Thu

2200 Thu

01/04/25

04/04/25

04/04/25

01/04/25

01/04/25

02/04/25

02/04/25

02/04/25

03/04/25

03/04/25

03/04/25

04/04/25

04/04/25

0600 Tue

2359 Fri

2359 Fri

0600 Tue

2200 Tue

0600 Wed

0600 Wed

2200 Wed

0600 Thu

0600 Thu

2200 Thu

0600 Fri

0600 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Up Marsden Loop

Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main

Bradley Wood Jn

Penistone

Marsden

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Bradley Jn

Huddersfield

Marsden

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

P2025/3941217 TRU West | Huddersfield Stage 1 Blockade | Days 1 to
7 of 30

Plus NW&C CD: Stalybridge Tunnel 3/B1 8m 244 yds 
- Brickwork Repairs and Waterproofing 



***THIS ITEM IS ALSO REFLECTED IN SECTION 4 
PERIOD D ***



NO ACCESS TO HUDDERSFIELD FROM THE 
WEST THROUGHOUT. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN STALYBRIDGE 
AND HUDDERSFIELD

NO ACCESS TO HUDDERSFIELD FROM 
PENISTONE THROUGHOUT



TRAINS TO BE DIVERTED VIA CALDER VALLEY



BETWEEN 0600 TWThF AND 2200 TWThF TURN 
BACK SERVICE AVAILABLE TO HILL HOUSE 
TEMPORARY PLATFORM TO/FROM THE EAST 
FOR PASSENGER SERVICES



Hillhouse Temporary Platform in operation from  0600 
Tuesday 1st April 2025

Deighton Station signed Out Of Use 



***THIS POSSESSION IS SUPERSEDED BY 
P/3941220***

LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

29/03/25

29/03/25

29/03/25

29/03/25

01/04/25

01/04/25

01/04/25

02/04/25

02/04/25

02/04/25

03/04/25

03/04/25

03/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10374781

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0600 Fri

2200 Fri

2200 Fri

0030 Sun

04/04/25

04/04/25

04/04/25

31/03/25

2200 Fri

2359 Fri

2359 Fri

0500 Mon

Possession

Possession

Possession

Possession

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main

Up

Down

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Formby

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Seaforth and 
Litherland

P2025/3941217

P2025/3925839 Work Content:

CRSA: PLTR Sniggery Crossing 7m 58ch - 8m 19ch
UM 900y C11

NW8001
NW8003
NW8005
NW8009

04/04/25

04/04/25

04/04/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

08/04/25

08/04/25

08/04/25

08/04/25

08/04/25

08/04/25

08/04/25

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2025/3942837 **** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD345
MD355
NW1001
NW1004
NW5009

08/04/25

08/04/25

08/04/25

08/04/25

08/04/25

08/04/25

08/04/25

2Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon (54 hrs)

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
Grand Junction

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Stour/Penkridge

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Bushbury Jn

Four Ashes

Bushbury (Oxley) Jn

Penkridge

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Bushbury (Oxley) 
Jn

Four Ashes

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2025/3943264

P2025/3906281

NLL CYCLIC TYPE 7A (ROTR)

Work Content: PLTR Brinsford



All other works to fit around the Major Section 7 item 
PLTR Brinsford

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

MD301
MD320
MD365
MD801
MD805
NW1002

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926708 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

07/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sun

0130 Sat

2205 Sun

2205 Sun

2340 Sat

2340 Sat

2340 Sat

0040 Sun

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0500 Mon

0430 Mon

0455 Mon

0455 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down & Up Main

Up Goods Loop

Down and Up 
Main

All Lines

All Lines

All Lines

All Lines

Denham

Aylesbury

Crewe Bank

Willaston LC

Bare Lane Jn

Morecambe

Bolton-le-Sands

Cove LC (CCTV)

Wembley Stadium

Amersham

Crewe Bank

Crewe Jn

Hest Bank Jn

Morecambe South
Jn

Preston Fylde Jn

Carlisle North Jn

P2025/3906214

P2025/3975276

P2025/3918796

P2025/3917308

P2025/3917364

Work Content: 

PLTR Sudbury Hill Harrow Station Drainage

Copthill



All other works to fit around the Major Section 7 item 
PLTR Sudbury Hill Harrow Station Drainage



CHILTERN RAILWAYS TO TERMATE AT 
GERRARDS CROSS FROM THE NORTH



V2 UPDATE - possession extended to Denham vice 
South Ruislip

Work Content: 

HS2: Small Dean Viaduct

All other works to fit around the Major Section 7 item 
HS2: Small Dean Viaduct



NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

TPE: Manchester Airport - Preston



WORK CONTENT:

CRSA: Sandygate Lane Up Main 3m 31ch - 3m 63ch

Work Content:

CD: Kingmoor Resignalling

CRSA: PLTR Caldew 0m 57ch - 1m 15ch

MD701

MD712

GW731
GW735
NW1007

NW4001
NW4013
NW4033

NW4001
SC001
SC031

06/04/25

05/04/25

06/04/25

06/04/25

05/04/25

05/04/25

05/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued



Page         138 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0930 Sun

0930 Sun

0930 Sun

0930 Sun

06/04/25

06/04/25

06/04/25

06/04/25

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2025/3897018 WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW6003 06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0600 Mon

0600 Mon

2200 Mon

2200 Mon

0600 Tue

2200 Tue

2200 Tue

0600 Wed

2200 Wed

07/04/25

07/04/25

11/04/25

07/04/25

11/04/25

07/04/25

08/04/25

08/04/25

08/04/25

09/04/25

09/04/25

09/04/25

10/04/25

0600 Mon

0600 Mon

2359 Fri

0600 Mon

2359 Fri

2200 Mon

0600 Tue

0600 Tue

2200 Tue

0600 Wed

0600 Wed

2200 Wed

0600 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Up Marsden Loop

Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up Branch Down

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Bradley Wood Jn

Penistone

Marsden

Heaton Lodge Jn

Lockwood

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Bradley Jn

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

P2025/3941220 TRU West | Huddersfield Stage 1 Blockade | Days 8 to
14 of 30

Plus NW&C CD: Stalybridge Tunnel 3/B1 8m 244 yds 
- Brickwork Repairs and Waterproofing



***THIS ITEM IS ALSO REFLECTED IN SECTION 4 
PERIOD D ***



***THIS POSSESSION SUPERSEDES P/3941217***


NO ACCESS TO HUDDERSFIELD FROM THE 
WEST THROUGHOUT. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN STALYBRIDGE 
AND HUDDERSFIELD 



NO ACCESS TO HUDDERSFIELD FROM 
PENISTONE UNTIL 0600 MON 07/04 AFTER WHICH 
PILOT WORKING WILL BE IN OPERATION 
BETWEEN STOCKSMOOR AND LOCKWOOD



TRAINS TO BE DIVERTED VIA CALDER VALLEY 



BETWEEN 0600 MTWThF AND 2200 MTWThF 
TURN BACK SERVICE AVAILABLE TO HILL HOUSE
TEMPORARY PLATFORM TO/FROM THE EAST



***THIS POSSESSION IS SUPERSEDED BY 
P/3941221***

LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

05/04/25

05/04/25

05/04/25

05/04/25

07/04/25

07/04/25

07/04/25

07/04/25

08/04/25

08/04/25

08/04/25

09/04/25

09/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10374663

Week 2  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Wed

0600 Thu

2200 Thu

2200 Thu

0600 Fri

2200 Fri

2200 Fri

10/04/25

10/04/25

11/04/25

11/04/25

11/04/25

11/04/25

11/04/25

0600 Thu

2200 Thu

0600 Fri

0600 Fri

2200 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

P2025/3941220 09/04/25

10/04/25

10/04/25

10/04/25

11/04/25

11/04/25

11/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

0130 Sat

07/04/25

07/04/25

07/04/25

06/04/25

07/04/25

07/04/25

07/04/25

06/04/25

06/04/25

07/04/25

07/04/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

All Lines

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Kirkby Stephen

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

Settle Jn SB

P2025/3977865

P2025/3987258

****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

Northern: Carlisle - Appleby

DBC: 6M97 Y path via Carlisle to New Biggin

Colas: 6J37 SO to run WCML



Work Content: Blea Moor SB Mechanical & Electrical 
Locking Fitting. 247m 10ch to 249m 17ch

LN854
LN860
LN861
LN862
NW7021

NW9901

10m24ch and 29m20ch
Major Projects

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

06/04/25

06/04/25

06/04/25

05/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689604

Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Fri

0200 Fri

0140 Sun

0140 Sun

18/04/25

22/04/25

22/04/25

14/04/25

1000 Fri (10 hrs)

0530 Tue (100 hrs)

0530 Tue (54 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Down and Up 
Northampton

Wembley Central

Wembley Central

Wembley Central

Daventry South Jn

Camden Jn

Camden Jn

Camden Jn

Hanslope North 
Jn

P2025/3925786

P2025/3919866

EASTER  WCS POSSESSION



POSSESSION TIMES TBC WHEN TT AVALIABLE



TRAFFIC REMARKS TBC WHEN OPERATORS 
UNDERSTAND TT



WORK CONTENT - 

100hrs Slows

54hrs Fasts

South Hampstead - Wembley Central

S&C: Kensal Green



TMD Neck / Arrival  & Departure Lines isolated

South End of TMD BTET

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

1:6 Maintenance



Hunsbury Hill â€“ lost work from CP6 

Brampton Cottages drainage

MD101

MD101
MD105

18/04/25

18/04/25

20/04/25

13/04/25

3Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2025/3942838 **** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD345
MD355
NW1001
NW1004
NW5009

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0810 Sun

0810 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

14/04/25

14/04/25

14/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0120 Mon

0120 Mon

0120 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0120 Mon

0810 Sun

0810 Sun

0045 Mon

0045 Mon

0120 Mon

0120 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Down and Up Kew

Reverse Siding

Willesden 
Turnback Siding

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kew East Jn

Kensal Green Jn

Willesden Junction 
High Level

Willesden High Level
Jn

Gunnersbury Jn

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

Kensal Green Jn

Gunnersbury Jn

Willesden High 
Level Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

P2025/3943192 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN BETWEEN 0110 TO 
0810 SUN AND 0045 TO 0500 MON

ARL ECS MOVES CAN BE HELD AT WM672



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS AFTER 
0045 MON



NLL CYCLIC TYPE 19

NLL CYCLIC TYPE 9



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167
SW240

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Mon

0045 Mon

0120 Mon

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1400 Sat

14/04/25

14/04/25

14/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0500 Mon

0500 Mon

0500 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon (100 hrs)

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Up Willesden 
Relief
Down Willesden 
Relief

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Willesden Junction 
High Level

Harlesden Jn

Willesden Suburban 
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Wembley Yard 
South Jn

Kensal Green Jn

Hampstead Heath

Hampstead Heath

Kensal Green Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Willesden Jn

P2025/3943192

P2025/3943444

P2025/3943708

P2025/3921131

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

EA1310
MD150
MD155

EA1310
MD150
MD155
MD160

MD166

14/04/25

14/04/25

14/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued

Continued



Page         146 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1400 Sat

0140 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0115 Sun

2000 Mon

2000 Mon

2000 Mon

27/05/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

20/04/25

21/04/25

21/04/25

21/04/25

0500 Tue (500 hrs)

0500 Tue (100 hrs)

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0445 Sun

2359 Mon

2359 Mon

2359 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Willesden 
Relief

Up Willesden 
Relief
Down Willesden 
Relief

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Acton Yard

Down and Up 
Main

Down and Up 
Southwest

Down and Up 
Cricklewood

Down and Up 
North London

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

CrossRail Depot

Old Oak Common 
East Jn

Acton West

Ealing Broadway

Acton Canal Wharf 
Jn

Acton Wells Jn

Willesden High Level
Jn

Willesden Jn

Willesden Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Canal 
Wharf Jn

South Acton Jn

P2025/3921118

P2025/3921117

P2025/3917261

LINE BLOCKAGE & ISOLATION OF THE UP RELIEF 
LINE FOR DURATION OF WORKS 12/04 TO 27/05



TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD / WCML / 
NLL



ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS.



Work Details: ACTON EAST S&C RENEWALS 
[8120A/B 8121A/B 8122A/B] MAINTENANCE.

MD166

MD166

EA1310
EA1360
GW103
GW130
GW174
MD170

12/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

20/04/25

21/04/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

14/04/25

14/04/25

14/04/25

14/04/25

0500 Mon (54 hrs)

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Down and Up 
Grand Junction

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Stour/Penkridge

Bushbury Jn

Four Ashes

Bushbury (Oxley) Jn

Penkridge

Bushbury (Oxley) 
Jn

Four Ashes

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2025/3906285 Work Content: 3rd Party: Four Ashes Interchange 
Overbridge Works, PLTR Brinsford

MD301
MD320
MD365
MD801
MD805
NW1002

12/04/25

12/04/25

12/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928450 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0130 Sat

0100 Fri

0010 Tue

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

18/04/25

15/04/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0430 Mon

2359 Fri

0530 Tue (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Down & Up Main

Down and Up 
Main

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Aylesbury

Aylesbury

Stafford

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Amersham

Great Missenden

Nuneaton

P2025/3930707

P2025/3975277

P2025/3926551

P2025/3942760

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

Work Content: 

HS2: Small Dean Viaduct

All other works to fit around the Major Section 7 item 
HS2: Small Dean Viaduct



NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

Work Content: 

HS2: Small Dean Viaduct Launch



TRAINS TO BE DIVERTED

Work content: Maintenance Patrolling

GW200
GW240
GW250
GW260
GW277
MD401

MD712

MD712

NW1001

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

18/04/25

15/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0020 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

2130 Sat

0040 Sun

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

13/04/25

14/04/25

0500 Tue

0500 Tue (7 hrs)

0500 Tue

0500 Tue (7 hrs)

0500 Tue (7 hrs)

0500 Tue (7 hrs)

0500 Tue (7 hrs)

0500 Tue (7 hrs)

0500 Tue (7 hrs)

0500 Tue (7 hrs)

1200 Sun

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

All Lines

Dn Fast & Slow 
Ind.
Up Fast & Slow 
Ind.
Down & Up Chstr 
Ind

All

All Lines

Down and Up 
Liverpool 
Independent
Up Arrival No.2

Down Arrival

Up Arrival No.1

Basford Hall Up 
Sidings
Up Loop

Up Through Siding

Western Sidings 
1-12

South Yard 
Through
Neck

South Yard 
Sidings

All Lines

All Lines

Weaver Jn

Sydney Bridge Jn ( 
Former Site Of )

Salop Goods Jn

Gresty Lane Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Crewe Sorting 
Sidings North SB

Lancaster South Jn

Cove LC (CCTV)

Crewe North Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Basford Hall Jn 
SB (BH)

Crewe Sorting 
Sidings North SB

Crewe South Jn

Preston Fylde Jn

Carlisle North Jn

P2025/3924779

P2025/3924819

P2025/3920661

P2025/3917365

WORK CONTENT: 

Crewe Hub ATF & Resignalling

Work Content:

Crewe Hub LSI Works

WORK CONTENT:

CRSA: Barton and Broughton South Up Main 3m 73ch
-4m 13ch

Work Content:

CD: Kingmoor Resignalling

CRSA: PLTR Caldew 0m 57ch - 1m 15ch

NW1001

NW1009
NW1013
NW1015
NW1017

NW4001
NW4013
NW4033

NW4001
SC001
SC031

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

12/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sun

2345 Sun

0040 Sat

0040 Sat

0040 Sat

0930 Sun

0930 Sun

0930 Sun

0930 Sun

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0510 Mon

0510 Mon

0200 Mon (54 hrs)

0200 Mon

0200 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Blackpool South

Blackpool North

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Kirkham North Jn

Preston Fylde Jn

Ordsall Lane Jn

Salford Central

Windsor Bridge 
North Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2025/3897042

P2025/3920827

P2025/3896977

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

Access maintained to and from Salford Hope St 
Sidings. 



Work Content

CD: Salford Crescent Enhancements

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW4005
NW4007

NW6001
NW6005
NW6009

NW6003

13/04/25

13/04/25

12/04/25

12/04/25

12/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0600 Mon

2200 Mon

2200 Mon

0600 Tue

2200 Tue

2200 Tue

0600 Wed

2200 Wed

2200 Wed

14/04/25

18/04/25

18/04/25

14/04/25

14/04/25

15/04/25

15/04/25

15/04/25

16/04/25

16/04/25

16/04/25

17/04/25

17/04/25

0600 Mon

2359 Fri

2359 Fri

0600 Mon

2200 Mon

0600 Tue

0600 Tue

2200 Tue

0600 Wed

0600 Wed

2200 Wed

0600 Thu

0600 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Up Branch Down

Up Marsden Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main

Bradley Wood Jn

Lockwood

Marsden

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Bradley Jn

Huddersfield

Marsden

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

P2025/3941221 TRU West | Huddersfield Stage 1 Blockade | Days 15 
to 21 of 30

Plus NW&C CD: Stalybridge Tunnel 3/B1 8m 244 yds 
- Brickwork Repairs and Waterproofing



***THIS ITEM IS ALSO REFLECTED IN SECTION 4 
PERIOD D***



***THIS POSSESSION SUPERSEDES P/3941220***


NO ACCESS TO HUDDERSFIELD FROM THE 
WEST THROUGHOUT. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN STALYBRIDGE 
AND HUDDERSFIELD 



PILOT WORKING TO BE IN OPERATION BETWEEN
STOCKSMOOR AND LOCKWOOD THROUGHOUT


TRAINS TO BE DIVERTED VIA CALDER VALLEY 



BETWEEN 0600 MTWThF AND 2200 MTWThF 
TURN BACK SERVICE AVAILABLE TO HILL HOUSE
TEMPORARY PLATFORM TO/FROM THE EAST



***THIS POSSESSION IS SUPERSEDED BY 
P/3941180***

LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

12/04/25

12/04/25

12/04/25

12/04/25

14/04/25

14/04/25

14/04/25

15/04/25

15/04/25

15/04/25

16/04/25

16/04/25

16/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10374839

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0600 Thu

2200 Thu

2200 Thu

0600 Fri

2200 Fri

2200 Fri

17/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

2200 Thu

0600 Fri

0600 Fri

2200 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

P2025/3941221 17/04/25

17/04/25

17/04/25

18/04/25

18/04/25

18/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

14/04/25

14/04/25

14/04/25

13/04/25

14/04/25

14/04/25

14/04/25

13/04/25

13/04/25

14/04/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3977823 ****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689605

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2025/3928788 MAINTENANCE 2 OF 2 | SHEFFIELD STATION 
[DOWN SIDE] | EAS2025 



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION 



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 



NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION 



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued



Page         156 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0130 Sat

13/04/25

13/04/25

13/04/25

14/04/25

0740 Sun

0740 Sun

0740 Sun

0545 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2
All Lines

Chesterfield

Grindleford SB

Sheffield North Jn

Kirkby Stephen

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Settle Jn SB

P2025/3928788

P2025/3987223 Northern: Carlisle - Appleby

DBC: 6M97 Y path via Carlisle to New Biggin

Colas: 6J37 SO to run WCML



Work Content: Blea Moor SB Mechanical & Electrical 
Locking Fitting. 247m 10ch to 249m 17ch

NW9901

13/04/25

13/04/25

13/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0140 Sat

0140 Sat

0235 Sat

2000 Sat

2000 Sat

0050 Sun

22/04/25

22/04/25

22/04/25

20/04/25

22/04/25

22/04/25

0530 Tue (76 hrs)

0430 Tue (76 hrs)

0530 Tue (76 hrs)

1200 Sun (16 hrs)

0445 Tue (76 hrs)

0445 Tue (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up DC 
Electric

Down and Up 
Slow

Down and Up Fast

All Lines

Down and Up 
Slow

Down and Up Fast

Watford Junction

Watford Junction

Watford Junction

Milton Keynes 
Central

Bourne End Jn

Bourne End Jn

South Hampstead

Wembley Central

Wembley Central

Bletchley

Watford Junction

Watford Junction

P2025/3937540

P2025/3937653

P2025/3937650

EASTER WCS POSSESSION



POSSESSION TIMES TBC WHEN TT AVALIABLE



TRAFFIC REMARKS TBC WHEN OPERATORS 
UNDERSTAND TT



76hrs

Wembley Central - Watford

Works Delivery: FB38 The Ridgeway Recon (10m 
177y)

PLTR: G&C Met Bridge

(9m 1750y - 10m 240y

DS 250y C12)

EASTER WCS POSSESSION



POSSESSION TIMES TBC WHEN TT AVALIABLE



TRAFFIC REMARKS TBC WHEN OPERATORS 
UNDERSTAND TT



WORK CONTENT - 

16hrs

Bletchley - Milton Keynes

S&C Tamp: Denbigh Hall Nth

EASTER WCS POSSESSION



POSSESSION TIMES TBC WHEN TT AVALIABLE



TRAFFIC REMARKS TBC WHEN OPERATORS 
UNDERSTAND TT



WORK CONTENT - 

54hrs

2000 Sat - 0500 Tue (Slows)

0050 Sun - 0500 Tue (Fasts)

Watford - Bourne End

PLTR: Red Lion Bridge

(22m 698y - 22m 1098y

UM 400y C14)

MD101
MD120

MD101

MD101

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

20/04/25

4Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Fri

0200 Fri

0140 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

18/04/25

22/04/25

22/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

1000 Fri (10 hrs)

0530 Tue (100 hrs)

0530 Tue (54 hrs)

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Wembley Central

Wembley Central

Wembley Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Camden Jn

Camden Jn

Camden Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3925786

P2025/3943336

EASTER  WCS POSSESSION



POSSESSION TIMES TBC WHEN TT AVALIABLE



TRAFFIC REMARKS TBC WHEN OPERATORS 
UNDERSTAND TT



WORK CONTENT - 

100hrs Slows

54hrs Fasts

South Hampstead - Wembley Central

S&C: Kensal Green



TMD Neck / Arrival  & Departure Lines isolated

South End of TMD BTET

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD101

EA1310
MD150
MD155
MD160

18/04/25

18/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1400 Sat

0140 Fri

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

27/05/25

22/04/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Tue (500 hrs)

0500 Tue (100 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Up Willesden 
Relief

Up Willesden 
Relief
Down Willesden 
Relief

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Willesden Jn

Willesden Jn

P2025/3943678

P2025/3921118

P2025/3921117

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

LINE BLOCKAGE & ISOLATION OF THE UP RELIEF 
LINE FOR DURATION OF WORKS 12/04 TO 27/05



TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

EA1310
MD150
MD155
MD160

MD166

MD166

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

12/04/25

18/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0115 Sun

2000 Mon

2000 Mon

2000 Mon

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

20/04/25

21/04/25

21/04/25

21/04/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0445 Sun

2359 Mon

2359 Mon

2359 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Acton Yard

Down and Up 
Main

Down and Up 
Southwest

Down and Up 
Cricklewood

Down and Up 
North London

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

CrossRail Depot

Old Oak Common 
East Jn

Acton West

Ealing Broadway

Acton Canal Wharf 
Jn

Acton Wells Jn

Willesden High Level
Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Canal 
Wharf Jn

South Acton Jn

P2025/3917261 TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD / WCML / 
NLL



ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS.



Work Details: ACTON EAST S&C RENEWALS 
[8120A/B 8121A/B 8122A/B] MAINTENANCE.

EA1310
EA1360
GW103
GW130
GW174
MD170

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

20/04/25

21/04/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0100 Fri

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

18/04/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Main

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Aylesbury

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Great Missenden

P2025/3926655

P2025/3926551

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content: 

HS2: Small Dean Viaduct Launch



TRAINS TO BE DIVERTED

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD712

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

21/04/25

18/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0020 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

0520 Tue

0500 Tue

0500 Tue (7 hrs)

0500 Tue

0500 Tue (7 hrs)

0500 Tue (7 hrs)

0500 Tue (7 hrs)

0500 Tue (7 hrs)

0500 Tue (7 hrs)

0500 Tue (7 hrs)

0500 Tue (7 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

All Lines

Dn Fast & Slow 
Ind.
Up Fast & Slow 
Ind.
Down & Up Chstr 
Ind

All

All Lines

Down and Up 
Liverpool 
Independent
Up Arrival No.2

Down Arrival

Up Arrival No.1

Basford Hall Up 
Sidings
Up Loop

Up Through Siding

Western Sidings 
1-12

South Yard 
Through
Neck

South Yard 
Sidings

Aylesbury

Weaver Jn

Sydney Bridge Jn ( 
Former Site Of )

Salop Goods Jn

Gresty Lane Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Crewe Sorting 
Sidings North SB

Great Missenden

Crewe North Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Basford Hall Jn 
SB (BH)

Crewe Sorting 
Sidings North SB

Crewe South Jn

P2025/3980313

P2025/3924779

P2025/3924819

Work Content: 

HS2: Small Dean Viaduct Launch



TRAINS TO BE DIVERTED

WORK CONTENT: 

Crewe Hub ATF & Resignalling

Work Content:

Crewe Hub LSI Works

MD712

NW1001

NW1009
NW1013
NW1015
NW1017

19/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sat

0050 Sat

0050 Sat

0040 Sat

0010 Sat

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

22/04/25

22/04/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Tue

0500 Tue

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Chat Moss/Slow

All Lines

Waterloo Siding 4

All Sidings

All Lines

All Lines

All Lines

All Lines

All Lines

Liverpool Lime 
Street

Liverpool Lime 
Street

Edge Hill East Jn

Edge Hill

Bare Lane Jn

Morecambe

Bolton-le-Sands

Cove LC (CCTV)

Heaton Norris Jn

Olive Mount Jn

Wavertree Jn

Bootle Branch Jn

Wavertree Jn

Hest Bank Jn

Morecambe South
Jn

Preston Fylde Jn

Carlisle North Jn

Cheadle Hulme 
North Jn

P2025/3915665

P2025/3920883

P2025/3917623

P2025/3920859

TPE start-terminate at Manchester Victoria.



Work Content:

Liv Du S&C Tamping 235a&b, 236a&b, 245b, 248a&b,
251a&b, 249a&b, 247a&b, 250a&b

Re-timbering & ironwork renewal, Wet bed removal 
works. De-veg works throughout

TPE: Manchester Airport - Preston 



WORK CONTENT:

CD Signalling: Gantry Work PN236- PN237

(duration tbc)

Barton and Broughton South Up Main 3m 73ch - 4m 
13ch (tbc with CD Sig)

Work Content:

CRSA: PLTR Mossband (76hrs)

6m 40ch - 6m 61ch UM 466y C11)

Haulage times tba 

CD: Kingmoor Resignalling (48hrs)

Work Content:

CD Structures: CMP2 OB1A Greek Street 

(182m 1425y)

NW2001
NW2015

NW4001
NW4013
NW4033

NW4001
SC001
SC031

NW5001

20/04/25

20/04/25

20/04/25

20/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

All Lines

All Lines

All Lines

Down and Up 
Baguley

All Lines

All Lines

All Lines

Dean Goods

Ashton Moss North 
Jn

Moston

Diggle Jn SB

Baguley Fold Jn

Ashburys West Jn

Brewery Jn

Guide Bridge West 
Jn

Network 
Rail/Metrolink 
boundary

Denton Jn SB 
(DJ)

Manchester 
Victoria East Jn

Miles Platting Jn

Philips Park South
Jn

Philips Park West 
Jn

Stalybridge West 
Jn

Thorpes Bridge Jn

P2025/3938865 WHEELS FREE REQUIRED



TS11 icw TRU Huddersfield Blockade.

Published in Section 7 for visibility through 
development but non disruptive to WTT services.

NW7021

1m0ch and 15m0ch
Major Projects

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10367241

Week 4  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0600 Mon

2200 Mon

2200 Mon

2200 Mon

0600 Tue

0600 Tue

2200 Tue

2200 Tue

2200 Tue

0600 Wed

21/04/25

21/04/25

25/04/25

21/04/25

21/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

23/04/25

23/04/25

23/04/25

23/04/25

0600 Mon

2200 Mon

2359 Fri

0600 Mon

2200 Mon

0600 Tue

0600 Tue

0600 Tue

2200 Tue

2200 Tue

0600 Wed

0600 Wed

0600 Wed

2200 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Up Branch Down

Up Marsden Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

All Lines

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Up Branch Down

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

All Lines

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Up Branch Down

Bradley Wood Jn

Lockwood

Marsden

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Lockwood

Hillhouse East Jn

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Lockwood

Bradley Jn

Huddersfield

Marsden

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Huddersfield

Stalybridge East 
Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Huddersfield

P2025/3941180 TRU West | Huddersfield Stage 1 Blockade | Days 22 
to 28 of 30

Plus NW&C CD: Stalybridge Tunnel 3/B1 8m 244 yds 
- Brickwork Repairs and Waterproofing



***THIS ITEM IS ALSO REFLECTED IN SECTION 4 
PERIOD D ***



***THIS POSSESSION SUPERSEDES P/3941221***


NO ACCESS TO HUDDERSFIELD FROM THE 
WEST THROUGHOUT. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN STALYBRIDGE 
AND HUDDERSFIELD 



TRAINS TO BE DIVERTED VIA CALDER VALLEY 



BETWEEN 0600 MTWThF AND 2200 MTWThF

TURN BACK SERVICE AVAILABLE TO HILL HOUSE
TEMPORARY PLATFORM TO/FROM THE EAST.

PILOT WORKING WILL BE IN OPERATION 
BETWEEN STOCKSMOOR AND LOCKWOOD 



***THIS POSSESSION IS SUPERSEDED BY 
P/3941181***

LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

19/04/25

19/04/25

19/04/25

19/04/25

21/04/25

21/04/25

21/04/25

21/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

23/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10374841

Week 4  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0600 Wed

2200 Wed

2200 Wed

2200 Wed

0600 Thu

0600 Thu

2200 Thu

2200 Thu

2200 Thu

0600 Fri

0600 Fri

2200 Fri

2200 Fri

2200 Fri

23/04/25

24/04/25

24/04/25

24/04/25

24/04/25

24/04/25

25/04/25

25/04/25

25/04/25

25/04/25

25/04/25

25/04/25

25/04/25

25/04/25

2200 Wed

0600 Thu

0600 Thu

0600 Thu

2200 Thu

2200 Thu

0600 Fri

0600 Fri

0600 Fri

2200 Fri

2200 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

All Lines

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Up Branch Down

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

All Lines

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Up Branch Down

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

All Lines

Down Main/Down 
Huddersfield

Hillhouse East Jn

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Lockwood

Hillhouse East Jn

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Lockwood

Hillhouse East Jn

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Stalybridge East 
Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Huddersfield

Stalybridge East 
Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Huddersfield

Stalybridge East 
Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

P2025/3941180 23/04/25

23/04/25

23/04/25

23/04/25

24/04/25

24/04/25

24/04/25

24/04/25

24/04/25

25/04/25

25/04/25

25/04/25

25/04/25

25/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

21/04/25

21/04/25

21/04/25

20/04/25

21/04/25

21/04/25

21/04/25

20/04/25

20/04/25

21/04/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up 
Huddersfield/Up 
Main
Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3941180

P2025/3977885 ****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10689606

Week 4  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1400 Sat

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

27/05/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Tue (500 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Up Willesden 
Relief

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Wembley Yard 
South Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Willesden Jn

P2025/3943337

P2025/3943679

P2025/3921118

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

LINE BLOCKAGE & ISOLATION OF THE UP RELIEF 
LINE FOR DURATION OF WORKS 12/04 TO 27/05



TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD166

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

12/04/25

5Week



Page         169 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1400 Sat

2300 Sat

2300 Sat

28/04/25

27/04/25

27/04/25

0500 Mon (100 hrs)

0900 Sun

0900 Sun

Possession

Possession

Possession

Up Willesden 
Relief
Down Willesden 
Relief

Down and Up 
Gloucester

Down Bromsgrove
Station Loop
Up Bromsgrove 
Loop

Wembley Yard 
South Jn

Stoke Works Jn 
(inc.)

Bromsgrove South 
Jn

Willesden Jn

Blackwell South 
Jn (MD306)

Bromsgrove North
Jn

P2025/3921140

P2025/3906274

TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

Work Content: Birmingham DU:S&C Tamp: 
Bromsgrove



Item fits in Section 4 times, shown in Section 7 for 
reference.

MD166

MD306

26/04/25

26/04/25

26/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928483 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

28/04/25

28/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0130 Sat

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Down & Up Main

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Aylesbury

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Amersham

P2025/3930708

P2025/3975278

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

Work Content: 

HS2: Small Dean Viaduct

All other works to fit around the Major Section 7 item 
HS2: Small Dean Viaduct



NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

GW200
GW240
GW250
GW260
GW277
MD401

MD712

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0600 Sat

2130 Sat

0040 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

26/04/25

28/04/25

27/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

0600 Sat

0400 Mon

1200 Sun

0440 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Main

Up Main

All Lines

All Lines

Bradley Single

All Lines

Up Marsden Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main

Willaston LC

Willaston LC

Lancaster South Jn

Cove LC (CCTV)

Bradley Wood Jn

Penistone

Marsden

Heaton Lodge Jn

Wrenbury

Wrenbury

Preston Fylde Jn

Carlisle North Jn

Bradley Jn

Huddersfield

Marsden

Stalybridge East 
Jn

P2025/3927886

P2025/3920890

P2025/3917369

P2025/3941181

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA WREXHAM/TELFORD AND RAIL 
REPLACEMENT ROAD TRANSPORT FOR 
INTERMEDIATE STATIONS. 

ROAD CLOSURES IN PLACE AT NANTWICH AND 
SHREWBRIDGE. 

ROUTE NOT OPEN BETWEEN 0100 AND 0600 
SATURDAY TO ENABLE ENGINEERING TRAINS 
FOR THE MALTINGS TO TRAVEL BETWEEN 
CREWE BASFORD HALL YARD AND THE 
MALTINGS SITE, RECESSING AT SIGNALS ON AN 
OPEN RAILWAY.  

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3927788. 

Work content: PLTR Nantwich

WORK CONTENT:

CRSA: PLTR Bay Horse  15m 17ch - 15m 27ch

UM 210y C11

CRSA Barton and Broughton Loop 4m 4ch - 4m 12ch

TPE: Manchester Airport - Carlisle only. 



Work Content:

CD: Kingmoor Resignalling

TRU West | Huddersfield Stage 1 Blockade | Days 29 
and 30 of 30



***THIS ITEM IS ALSO REFLECTED IN SECTION 4 
PERIOD D ***



***THIS POSSESSION SUPERSEDES P/3941180***


NO ACCESS TO HUDDERSFIELD FROM THE 
WEST THROUGHOUT. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN STALYBRIDGE 
AND HUDDERSFIELD 

NO ACCESS TO HUDDERSFIELD FROM 
PENISTONE THROUGHOUT



TRAINS TO BE DIVERTED VIA CALDER VALLEY



Deighton Station signed Out Of Use

GW735
NW1007

NW4001
NW4013
NW4033

NW4001
SC001
SC031

LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

26/04/25

26/04/25

26/04/25

27/04/25

26/04/25

26/04/25

26/04/25

26/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10374843

Week 5  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

28/04/25

28/04/25

28/04/25

27/04/25

28/04/25

28/04/25

28/04/25

27/04/25

27/04/25

28/04/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3977834 ****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689607
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sat

0005 Sun

0005 Sun

0005 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

28/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0445 Mon

0950 Sun

0040 Sun

0950 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Chesterfield Down
Sidings

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Bamford Loop

Up West Slow 
Down

Down Main

Up Main

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Chesterfield

Barrow Hill North Jn

Dronfield

Foxlow Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Chesterfield 
South Jn

Barrow Hill South 
Jn

Clay Cross North 
Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

P2025/3981374 CAPITAL DELIVERY C14PLTR | CHESTERFIELD 
NORTH 124304 | EAS2025 WEEKEND 1 OF 2 CORE


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 AND 1Y38 



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AFTER 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN SHEFFIELD STATION LIMITS 
BETWEEN 0040 SUN - 0740 SUN



ALL SHEFFIELD STATION PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION EXTENSION TIME 
0040 SUN



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN SHEFFIELD STATION LIMITS 
BETWEEN 0040 SUN - 0740 SUN



BETWEEN 0740 SUN AND 0950 SUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD DRONFIELD 
AND SHEFFIELD



NORTHERN NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD.



BETWEEN 0950 SUN AND 0445 MON



MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



TRAINS TRAVELLING IN THE UP DIRECTION WILL 
BE UNABLE TO CALL AT CHESTERFIELD 
PLATFORM 3



EMR LIV-NRW SERVICES TO START/TERMINATE 
AT SHEFFIELD. OTHER SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



XC SERVICES TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN 



NORTHERN NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD OR TO DIVERT 

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

144m37ch and 148m5ch

C14 Rerail Resleep Reball 
Form - Trax

26/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10699049
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0950 Sun

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

27/04/25

28/04/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Mon

0950 Sun

0445 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Washer Shunt 
Spur
Down Heeley 
Loop

Up Stocksbridge 
Down

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down and Up 
Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash

Sheffield South Jn

Deepcar

Nunnery Main Line 
Jn

Grindleford SB

Sheffield North Jn

Dronfield

Tapton Jn

Barrow Hill South Jn

Woodburn Jn SB 
(W)

Grindleford SB

Sheffield South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2025/3981374 VIA BARROW HILL AND BEIGHTON JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD DRONFIELD 
AND SHEFFIELD

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2000 Sat

0050 Sun

0110 Sun

0140 Sun

06/05/25

06/05/25

06/05/25

05/05/25

0430 Tue (54 hrs)

0430 Tue (54 hrs)

0500 Tue (54 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up Fast

Down and Up DC 
Electric

Down and Up Fast

Down and Up 
Slow

Watford Junction

Watford Junction

Watford Junction

Drayton Road 
Junction

Camden Jn

Camden Jn

South Hampstead

Watford Junction

P2025/3925805

P2025/3942426

EARLY MAY BANK HOLIDAY WCS POSSESSION



POSSESSION TIMES TBC WHEN TT AVALIABLE



TRAFFIC REMARKS TBC WHEN OPERATORS 
UNDERSTAND TT



WORK CONTENT - 

S&C Tamp: Kensal Green (29hrs)

CD Renewals: LEC1 FB47 Mons Cottage (12m 1306y)
S&C Tamp: Watford Sth (16hrs)

S&C Tamp: Willesden Nth & West London Jn (24hrs)


PLTR: Scrubs Lane (29hrs Mon)

(4m 1560y - 5m 90y

UF 290y C16)



PLTR: Abbey Road (29hrs Sun)

(2m 1400y - 3m 0y

DS 360y C11)



DC Maintenance 1:13



TMD Neck / Arrival  & Departure Lines isolated

South End of TMD BTET

EARLY MAY BANK HOLIDAY WCS POSSESSION



POSSESSION TIMES TBC WHEN TT AVALIABLE



TRAFFIC REMARKS TBC WHEN OPERATORS 
UNDERSTAND TT



WORK CONTENT - 

Leighton Buzzard  / Gypsy Lane â€“ PLTR ROW 16

MD101
MD120

MD101

03/05/25

04/05/25

04/05/25

04/05/25

6Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1400 Sat

0140 Sat

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

27/05/25

06/05/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Tue (500 hrs)

0500 Tue (100 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Up Willesden 
Relief

Up Willesden 
Relief
Down Willesden 
Relief

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Willesden Jn

Willesden Jn

P2025/3943338

P2025/3943680

P2025/3921118

P2025/3921087

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

LINE BLOCKAGE & ISOLATION OF THE UP RELIEF 
LINE FOR DURATION OF WORKS 12/04 TO 27/05



TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD166

MD166

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

12/04/25

03/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926688 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

05/05/25

05/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0130 Sat

0100 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

05/05/25

05/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

0430 Mon

2300 Mon

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down & Up Main

All Lines

All Lines

All Lines

All Lines

All Lines

Walton Old Jn 
Sidings

Dallam Sidings

Bank Quay 
Sidings

Down and Up 
West 
Curve/Lowton
All Lines

All Lines

Aylesbury

Weaver Jn

Warrington South Jn

Walton Old Jn

Winwick Jn

Earlestown South Jn

Walton Old Jn

Golborne Jn

Warrington North Jn

Golborne Jn

Lowton Jn

Springs Branch Jn

Amersham

Crewe North Jn

Acton Grange Jn

Arpley Jn

Preston Brook 
Tunnel

Winwick Jn

Acton Grange Jn

Preston Brook 
Tunnel

Warrington North 
Jn

Newton-le-
Willows

Parkside Jn

Winwick Jn

P2025/3975279

P2025/3924851

P2025/3920929

P2025/3920950

Work Content: 

HS2: Small Dean Viaduct

All other works to fit around the Major Section 7 item 
HS2: Small Dean Viaduct



NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

WORK CONTENT: 

Crewe Hub ATF & Resignalling (70hrs)

Work Content:

CRSA: S&C: Dallam

Work Content:

CRSA: PLTR Golborne 187m 17ch - 187m 70ch

UM 1170y C11

MD712

NW1001

NW1001
NW1019
NW1021
NW2011
NW3003

NW1001
NW1021
NW2019

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0240 Sat

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

2300 Mon (7 hrs)

2300 Mon

2300 Mon (7 hrs)

2300 Mon (7 hrs)

2300 Mon (7 hrs)

2300 Mon (7 hrs)

2300 Mon (7 hrs)

2300 Mon (7 hrs)

2300 Mon (7 hrs)

0440 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Dn Fast & Slow 
Ind.
Up Fast & Slow 
Ind.
Down & Up Chstr 
Ind

All

All Lines

Down and Up 
Liverpool 
Independent
Up Arrival No.2

Down Arrival

Up Arrival No.1

Basford Hall Up 
Sidings
Up Loop

Up Through Siding

Western Sidings 
1-12

South Yard 
Through
Neck

South Yard 
Sidings

All Lines

Sydney Bridge Jn ( 
Former Site Of )

Salop Goods Jn

Gresty Lane Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Crewe Sorting 
Sidings North SB

Cove LC (CCTV)

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Basford Hall Jn 
SB (BH)

Crewe Sorting 
Sidings North SB

Crewe South Jn

Carlisle North Jn

P2025/3924885

P2025/3917588

Work Content:

Crewe Hub LSI Works (70hrs)

Work Content:

CD: Kingmoor Resignalling

NW1009
NW1013
NW1015
NW1017

NW4001
SC001
SC031

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

05/05/25

05/05/25

05/05/25

04/05/25

05/05/25

05/05/25

05/05/25

04/05/25

04/05/25

05/05/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3977886 ****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689608

Week 6  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Sat

0005 Sun

0005 Sun

0005 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

05/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0445 Mon

0950 Sun

0040 Sun

0950 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Chesterfield Down
Sidings

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Bamford Loop

Up West Slow 
Down

Down Main

Up Main

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Chesterfield

Barrow Hill North Jn

Dronfield

Foxlow Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Chesterfield 
South Jn

Barrow Hill South 
Jn

Clay Cross North 
Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

P2025/3981687 CAPITAL DELIVERY C14PLTR | CHESTERFIELD 
NORTH 124304 | EAS2025 WEEKEND 2 OF 2 CORE


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 AND 1Y38 



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AFTER 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN SHEFFIELD STATION LIMITS 
BETWEEN 0040 SUN - 0740 SUN



ALL SHEFFIELD STATION PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION EXTENSION TIME 
0040 SUN



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN SHEFFIELD STATION LIMITS 
BETWEEN 0040 SUN - 0740 SUN



BETWEEN 0740 SUN AND 0950 SUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD DRONFIELD 
AND SHEFFIELD



NORTHERN NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD.



BETWEEN 0950 SUN AND 0445 MON



MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



TRAINS TRAVELLING IN THE UP DIRECTION WILL 
BE UNABLE TO CALL AT CHESTERFIELD 
PLATFORM 3



EMR LIV-NRW SERVICES TO START/TERMINATE 
AT SHEFFIELD. OTHER SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



XC SERVICES TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN 



NORTHERN NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD OR TO DIVERT 

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

144m37ch and 148m5ch

C14 Rerail Resleep Reball 
Form - Trax

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10745820

Week 6  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0950 Sun

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

04/05/25

05/05/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Mon

0950 Sun

0445 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Washer Shunt 
Spur
Down Heeley 
Loop

Up Stocksbridge 
Down

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down and Up 
Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash

Sheffield South Jn

Deepcar

Nunnery Main Line 
Jn

Grindleford SB

Sheffield North Jn

Dronfield

Tapton Jn

Barrow Hill South Jn

Woodburn Jn SB 
(W)

Grindleford SB

Sheffield South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2025/3981687 VIA BARROW HILL AND BEIGHTON JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD DRONFIELD 
AND SHEFFIELD

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0245 Sat

0245 Sat

0245 Sat

0245 Sat

2325 Sat

2325 Sat

1400 Sat

1400 Sat

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

27/05/25

12/05/25

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon

0500 Mon

0500 Tue (500 hrs)

0500 Mon (100 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
South West

Down and Up 
West London

Down and Up Fast

Down and Up 
Willesden Relief

Up Slow

Down Slow

Up Willesden 
Relief

Up Willesden 
Relief
Down Willesden 
Relief

Acton Wells Jn

West London Jn 
(Willesden)

Watford Junction

Willesden No.7 Jn

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Mitre Bridge Jn

North Pole Jn

North Wembley 
Jn

West London Jn 
(Willesden)

Norton Bridge

Searchlight Lane 
Jn

Willesden Jn

Willesden Jn

P2025/3919893

P2025/3937374

P2025/3921118

P2025/3921136

TRAINS TO TRAVEL OVER SLOW LINES



LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN



Work Content : 

North Pole - West London Jn (West London Lines)

West London - Willesden No. 7 (U&D Reliefs)

PLTR: Willesden EMR

(LLG 0m 180ty - 0m 340y DM 160y C2

WLL 6m 294y - 6m 383y DM 89y C11)

TRAINS TO TRAVEL OVER FAST LINES



Work Content-

PLTR Standon Bridge Station(lost work from CP6)

LINE BLOCKAGE & ISOLATION OF THE UP RELIEF 
LINE FOR DURATION OF WORKS 12/04 TO 27/05



TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

EA1310
GW130
MD101
MD120
MD170
SO250

MD101
NW1002
NW5008

MD166

MD166

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

12/04/25

10/05/25

7Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928473 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

12/05/25

12/05/25

12/05/25

12/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2320 Sat

2320 Sat

2320 Sat

2130 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

11/05/25

12/05/25

18/05/25

18/05/25

18/05/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1020 Sun

0440 Mon

1240 Sun

1240 Sun

1240 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Walton Old Jn 
Sidings

Dallam Sidings

Bank Quay 
Sidings

Down and Up 
West 
Curve/Lowton
All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Warrington South Jn

Walton Old Jn

Winwick Jn

Earlestown South Jn

Walton Old Jn

Golborne Jn

Warrington North Jn

Golborne Jn

Lowton Jn

Springs Branch Jn

Lancaster South Jn

Cove LC (CCTV)

Ardwick Jn

Manchester 
Piccadilly (inc.)

Oxford Road

Acton Grange Jn

Arpley Jn

Preston Brook 
Tunnel

Winwick Jn

Acton Grange Jn

Preston Brook 
Tunnel

Warrington North 
Jn

Newton-le-
Willows

Parkside Jn

Winwick Jn

Preston Fylde Jn

Upperby Bridge 
Jn

Ashburys West Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

P2025/3920898

P2025/3920953

P2025/3920902

P2025/3917554

P2025/3923232

Work Content:

CRSA: S&C: Dallam

TPE: between Manchester and Preston to run via 
Bolton.



Work Content:

CRSA: PLTR Golborne 187m 17ch - 187m 70ch

UM 1170y C11

WORK CONTENT:

CRSA: PLTR White Horse 6m 20ch - 6m 37ch

UM 190y C16

CRSA: Barton and Broughton Loop 4m 3ch - 4m 13ch

PLATFORM AVAILABILITY AT CARLISLE STATION 
TBC



Work Content:

CD: Kingmoor Resignalling

L&C DU: Heavy Maintenance & S&C Tamping Carlisle
South Jn

Work Content:

CRSA: S&C Ardwick Ladder Squadron Tamp

NW1001
NW1019
NW1021
NW2011
NW3003

NW1001
NW1021
NW2019

NW4001

NW4001
SC001
SC031

NW5001
NW5015
NW6001

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

10/05/25

10/05/25

10/05/25

10/05/25

11/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

12/05/25

12/05/25

12/05/25

11/05/25

12/05/25

12/05/25

12/05/25

11/05/25

11/05/25

12/05/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3977868 ****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689609
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2325 Sat

2325 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

1400 Sat

19/05/25

19/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

27/05/25

0500 Mon

0500 Mon

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0500 Tue (500 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Down Slow

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Up Willesden 
Relief

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Wembley Yard 
South Jn

Norton Bridge

Searchlight Lane 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Willesden Jn

P2025/3937376

P2025/3943265

P2025/3921118

TRAINS TO TRAVEL OVER FAST LINES



Work Content-

PLTR Standon Bridge Station(lost work from CP6)

NLL CYCLIC TYPE 7A (ROTR)

Track: Lea Jn to Victoria Park Up NLL Prep

LINE BLOCKAGE & ISOLATION OF THE UP RELIEF 
LINE FOR DURATION OF WORKS 12/04 TO 27/05



TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

MD101
NW1002
NW5008

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

MD166

17/05/25

17/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

12/04/25

8Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1400 Sat

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

0500 Mon (100 hrs)

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Willesden 
Relief
Down Willesden 
Relief

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Wembley Yard 
South Jn

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Willesden Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3921137

P2025/3926747

TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

MD166

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

17/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

19/05/25

19/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2205 Sun

2205 Sun

2355 Sat

2355 Sat

0215 Sat

2130 Sat

0040 Sun

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

18/05/25

18/05/25

19/05/25

18/05/25

19/05/25

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0455 Mon

0455 Mon

1055 Sun

1055 Sun

0410 Mon

1020 Sun

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Derby Fast
Down Derby 
Goods
Up Washwood 
Heath Goods 
Loop
Down Saltley 
Goods Loop

All Lines

Up Derby Slow

Up Goods Loop

Down and Up 
Main

Down Passenger 
Loop

Down Main

Up Main

Down and Up

All Lines

All Lines

Landor Street Jn

Landor Street Jn

St. Andrews Jn

Landor Street Jn

Crewe Bank

Willaston LC

Rhyl

Rhyl

Llandudno Jn

Lancaster South Jn

Cove LC (CCTV)

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Washwood Heath 
East Jn

Crewe Bank

Crewe Jn

Rhyl

Saltney Jn

Rhyl

Preston Fylde Jn

Upperby Bridge 
Jn

P2025/3906278

P2025/3932003

P2025/3929294

P2025/3927210

P2025/3920985

P2025/3917555

Work Content: Saltley DU: S&C Tamp: Duddeston



XC & AWC ECS FROM BARTON DEPOT TO 
DIVERT VIA ALREWAS LICHFIELD & ASTON. 



WMT & XC TRAINS ARE REQUIRED TO OPERATE 
BETWEEN GRAND JN & ST ANDREWS JN (E.L.R 
SAG) MD575 FROM/TO TYSELEY L.M.D AND THIS 
POSSESSION DOES NOT IMPACT THIS ROUTE 



SERVICES TO DIVERT VIA ASTON & LICHFIELD 
CITY

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION.

TO BE READ IN CONJUNCTION WITH P3927210. 

work content: heavy maintenance

AMENDED TRAIN WORKING BETWEEN RHYL AND
LLANDUDNO JUNCTION. ALL PLATFORMS AT 
RHYL AND LLANDUDNO JUNCTION AVAILABLE.

Work content: Penmaenrhos tunnel PLTR

WORK CONTENT:

CRSA: PLTR White Horse 6m 20ch - 6m 37ch

Down Main 

CRSA Oxheys Up Main 1m 0ch  1m 25ch

PLATFORM AVAILABILITY AT CARLISLE STATION 
TBC



Work Content:

CD: Kingmoor Resignalling

L&C DU: Heavy Maintenance & S&C Tamping Carlisle
South & North Jn

MD501
MD570

GW731
GW735
NW1007

NW3001

NW3001

NW4001

NW4001
SC001
SC031

17/05/25

17/05/25

17/05/25

17/05/25

18/05/25

18/05/25

17/05/25

17/05/25

17/05/25

17/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued



Page         191 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sat

0040 Sat

0040 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

19/05/25

17/05/25

19/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

1240 Sun

1240 Sun

1240 Sun

0200 Mon (54 hrs)

0200 Mon

0200 Mon

0500 Sat

0430 Mon

0015 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All

All Lines

All Lines

Down and Up 
Huddersfield

All

Ardwick Jn

Manchester 
Piccadilly (inc.)

Oxford Road

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Copley Hill East Jn

Dewsbury East Jn

Dewsbury

Bradley Wood Jn

Copley Hill East Jn

Lockwood

Dewsbury

Ashburys West Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Ordsall Lane Jn

Salford Central

Windsor Bridge 
North Jn

Bradley Jn

Bradley Wood Jn

Bradley Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Bradley Jn

P2025/3923232

P2025/3921010

P2025/3983004

Work Content:

CRSA: S&C Ardwick Ladder Squadron Tamp

Access maintained to and from Salford Hope St 
Sidings. 



Work Content

CD: Salford Crescent Enhancements

TRU WEST | W7 | EYE OF NEEDLE



***SECTION 4 ACCESS SHOWN IN SECTION 7 FOR
REFERENCE***



ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

HUDDERSFIELD AND DEWSBURY



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

NW5001
NW5015
NW6001

NW6001
NW6005
NW6009

LN854
LN858
LN859
LN860
LN861
LN862
NW7001
NW7021

28m70ch and 33m20ch
Major Projects

18/05/25

18/05/25

18/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10690343
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0830 Sat

0830 Sat

0830 Sat

0050 Sun

0130 Sun

2220 Tue

26/05/25

26/05/25

26/05/25

27/05/25

25/05/25

28/05/25

0300 Mon

0300 Mon (54 hrs)

0300 Mon (54 hrs)

0500 Tue (54 hrs)

0900 Sun (8 hrs)

0610 Wed (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Line E, Down Fast

Line X

Line A

Platforms 1 to 7

Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Camden Jn (inc.)

Euston

Denbigh Hall North 
Jn

Denbigh Hall North 
Jn

Denbigh Hall North 
Jn

Euston

Ledburn Jn

Ledburn Jn

Ledburn Jn

P2025/3937504

P2025/3925806

P2025/3925831

NO ACCESS EUSTON PLATFORMS 1 TO 7 AND UP
SIDINGS 1 & 2. 

ARL TO STABLE OVER THE WEEKEND IN 
CAMDEN CARRIAGE SIDINGS. 





TRAINS TO TRAVEL OVER LINES B, C, D AND BE 
REPLATFORMED. 



Work Content - Drainage at Euston Line E&X

LATE MAY BANK HOLIDAY WCS POSSESSION



POSSESSION TIMES TBC WHEN TT AVALIABLE



TRAINS TO TRAVEL OVER THE SLOW LINES



WORK CONTENT - 

PLTR: Bletchley Station Nth

(46m 1540y - 47m 120y

UM 340y C14)

TRAINS TO TRAVEL OVER THE SLOW LINES



WORK CONTENT - 

PLTR: Bletchley Station Nth FU

(46m 1540y - 47m 120y

UM 340y C14)

MD101

MD101

MD101

24/05/25

24/05/25

24/05/25

25/05/25

25/05/25

27/05/25

9Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/3943233 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

1400 Sat

0140 Sat

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

27/05/25

27/05/25

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0500 Tue (500 hrs)

0500 Tue (100 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Up Willesden 
Relief

Up Willesden 
Relief
Down Willesden 
Relief

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Willesden Jn

Willesden Jn

P2025/3918323

P2025/3921118

P2025/3921116

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

WORK: CD - WLL FEEDERS

CD - FULHAM ROAD

SID STRUCTURES: LATCHMERE ROAD

SID STRUCTURES: MITRE BRIDGE

WORK: WD - Latchmere no1 jcn 294 293pts and 
Diamond - S&C Medium Refurb

LINE BLOCKAGE & ISOLATION OF THE UP RELIEF 
LINE FOR DURATION OF WORKS 12/04 TO 27/05



TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD166

MD166

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

12/04/25

24/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0100 Sat

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

2300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Weaver Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Crewe North Jn

P2025/3928413

P2025/3924892

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

WORK CONTENT: 

Crewe Hub ATF & Resignalling (70hrs)

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

NW1001

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

26/05/25

26/05/25

26/05/25

26/05/25

24/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Walton Old Jn 
Sidings

Dallam Sidings

Bank Quay 
Sidings

Down and Up 
West 
Curve/Lowton
All Lines

All Lines

Warrington South Jn

Walton Old Jn

Winwick Jn

Earlestown South Jn

Walton Old Jn

Golborne Jn

Warrington North Jn

Golborne Jn

Lowton Jn

Springs Branch Jn

Acton Grange Jn

Arpley Jn

Preston Brook 
Tunnel

Winwick Jn

Acton Grange Jn

Preston Brook 
Tunnel

Warrington North 
Jn

Newton-le-
Willows

Parkside Jn

Winwick Jn

P2025/3921026

P2025/3921027

Work Content:

CRSA: S&C: Dallam

TPE: between Manchester and Preston to run via 
Bolton.



Work Content:

CRSA: PLTR Golborne 187m 17ch - 187m 70ch

UM 1170y C11

NW1001
NW1019
NW1021
NW2011
NW3003

NW1001
NW1021
NW2019

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued



Page         197 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

2335 Sat

2335 Sat

2335 Sat

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

25/05/25

25/05/25

25/05/25

2300 Mon (7 hrs)

2300 Mon

2300 Mon (7 hrs)

2300 Mon (7 hrs)

2300 Mon (7 hrs)

2300 Mon (7 hrs)

2300 Mon (7 hrs)

2300 Mon (7 hrs)

2300 Mon (7 hrs)

1015 Sun

1015 Sun

1135 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Dn Fast & Slow 
Ind.
Up Fast & Slow 
Ind.
Down & Up Chstr 
Ind

All

All Lines

Down and Up 
Liverpool 
Independent
Up Arrival No.2

Down Arrival

Up Arrival No.1

Basford Hall Up 
Sidings
Up Loop

Up Through Siding

Western Sidings 
1-12

South Yard 
Through
Neck

South Yard 
Sidings

Down Passenger 
Loop

Up Main

Down Main

Down and Up

Sydney Bridge Jn ( 
Former Site Of )

Salop Goods Jn

Gresty Lane Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Crewe Sorting 
Sidings North SB

Rhyl

Llandudno Jn

Llandudno Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Basford Hall Jn 
SB (BH)

Crewe Sorting 
Sidings North SB

Crewe South Jn

Rhyl

Saltney Jn

Rhyl

P2025/3924889

P2025/3909611

P2025/3927390

Work Content:

Crewe Hub LSI Works (70hrs)

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION.



work content: Penmaenrhos tunnel follow up work and
heavy maintenance

AMENDED TRAIN WORKING BETWEEN RHYL AND
LLANDUDNO JUNCTION. ALL PLATFORMS AT 
RHYL AND LLANDUDNO JUNCTION AVAILABLE.

Work content: Penrhos tunnel PLTR

NW1009
NW1013
NW1015
NW1017

NW3001

NW3001

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2345 Sun

2345 Sun

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

26/05/25

26/05/25

24/05/25

26/05/25

25/05/25

25/05/25

25/05/25

25/05/25

26/05/25

0510 Mon

0510 Mon

0500 Sat

0430 Mon

0015 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All

All Lines

All Lines

Down and Up 
Huddersfield

All

Blackpool South

Blackpool North

Copley Hill East Jn

Dewsbury East Jn

Dewsbury

Bradley Wood Jn

Copley Hill East Jn

Lockwood

Dewsbury

Kirkham North Jn

Preston Fylde Jn

Bradley Jn

Bradley Wood Jn

Bradley Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Bradley Jn

P2025/3896975

P2025/3983103

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

TRU WEST | W7 | EYE OF NEEDLE



***SECTION 4 ACCESS SHOWN IN SECTION 7 FOR
REFERENCE***



ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

HUDDERSFIELD AND DEWSBURY



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

NW4005
NW4007

LN854
LN858
LN859
LN860
LN861
LN862
NW7001
NW7021

28m70ch and 33m20ch
Major Projects

25/05/25

25/05/25

24/05/25

24/05/25

24/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10690221
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0140 Sun

0140 Sun

0140 Sun

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

09/06/25

09/06/25

09/06/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Up South West/Up
& Down South 
West
Down and Up 
West London / 
Willesden Relief
Up Main Fast

Down Main Fast

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Mitre Bridge Jn

Willesden No.7 Jn

Clapham Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Acton Wells Jn

North Pole Jn

West London Jn 
(Willesden)

P2025/3943266

P2025/3925817

NLL CYCLIC TYPE 7A (ROTR)

NO ACCESS TO WLL FROM WCML



Work Content:

PLTR: Willesden WLJ

(WLL 6m 250y - 6m 590y

Single 340y C11)



Kew must be open.

Acton Wells - Acton Canal to be open.

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

EA1310
MD160
MD166
SO250

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

08/06/25

08/06/25

08/06/25

10Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

01/06/25

01/06/25

01/06/25

0825 Sun (100 hrs)

0825 Sun (100 hrs)

0825 Sun (100 hrs)

Possession

Possession

Possession

Down and Up 
Main

All Lines

Up & Down Camp 
Hill
Down Camp Hill

Bordesley Jn

Lifford East Jn

Grand Jn

Bordesley South 
Jn

Duddeston Jn

St. Andrews Jn

P2025/3907133 Work Content: PLTR St Andrews Drainage



All other works to fit around the Major Section 7 item : 
PLTR St Andrews Drainage



TRAINS TO BE DIVERTED

MD301
MD320
MD401
MD501
MD570
MD575

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926748 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

02/06/25

02/06/25

02/06/25

02/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0040 Sun

0040 Sun

0125 Sun

0125 Sun

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

1040 Sun

1040 Sun

1125 Sun (10 hrs)

1125 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

All Lines

Down and Up 
Kenilworth

All Lines

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Warwick

Milverton Jn

Bicester North

Banbury Depot 
Junction

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Fenny Compton 
North Jn

Leamington Spa 
North Jn

Aynho Jn

Heyford

P2025/3930709

P2025/3906308

P2025/3933383

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



Work Details = Maintenance Works (1 in 4).

Work Content: S&C Tamp: Leamington Spa Nth



All other works to fit around the Major Section 7 item  
S&C Tamping 



TRAINS TO START / TERMINATE AT WARWICK 
PARKWAY FROM THE NORTH



LEAMINGTON BAY PLATFORMS AVAILABLE FOR 
STABLING

Work Content: S&C Tamp Aynho Jn



All other work to fit around Major Section 7 Item S&C 
Tamp Aynho Jn



TRAINS TO BE DIVERTED

GW200
GW240
GW250
GW260
GW277
MD401

GW200
MD401
MD701

MD401
MD701

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2320 Sat

2320 Sat

2320 Sat

0010 Sun

01/06/25

01/06/25

01/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

01/06/25

01/06/25

01/06/25

02/06/25

1630 Sun

1630 Sun

1630 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1200 Sun

1200 Sun

1200 Sun

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Oxley Down 
Goods Loop
Oxley Up Goods 
Loop
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley No.2 
Shunting Spur
Down and Up 
Oxley Chord

Down and Up 
Wellington/Main

All Lines

All Lines

All Lines

All Lines

Walton Old Jn 
Sidings

Dallam Sidings

Bank Quay 
Sidings

Down and Up 
West 
Curve/Lowton
All Lines

All Lines

All Lines

Oxley Depot

Bushbury (Oxley) Jn

Abbey Foregate (AF)
SB

Warrington South Jn

Walton Old Jn

Winwick Jn

Earlestown South Jn

Walton Old Jn

Golborne Jn

Warrington North Jn

Golborne Jn

Lowton Jn

Springs Branch Jn

St. Helens Central

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

Acton Grange Jn

Arpley Jn

Preston Brook 
Tunnel

Winwick Jn

Acton Grange Jn

Preston Brook 
Tunnel

Warrington North 
Jn

Newton-le-
Willows

Parkside Jn

Winwick Jn

Ince Moss Jn

P2025/3906315

P2025/3920996

P2025/3920997

P2025/3921071

TRAINS TO DIVERT VIA CREWE AND WEST 
COAST MAIN LINE.



TFW TO START & TERMINATE AT SHREWSBURY


WMT TO TERMINATE & START FROM 
WOLVERHAMPTON



0045 SUN TO 1630 SUN

NO ACCESS/EGRESS FROM OXLEY DEPOT.



Work Content: S&C Tamp: Stafford Rd / Oxley Wash


All other works to fit around the Major Section 7 S&C 
Tamp: Stafford Rd / Oxley Wash

Work Content:

CRSA: S&C: Dallam

TPE: between Manchester and Preston to run via 
Bolton.



Work Content:

CRSA: PLTR Golborne 187m 17ch - 187m 70ch

UM 1170y C11

Work Content:

CRSA: Garswood Drainage 8m 64ch - 9m 25ch

UM 457y C15

MD801
MD805

NW1001
NW1019
NW1021
NW2011
NW3003

NW1001
NW1021
NW2019

NW2023

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

31/05/25

31/05/25

31/05/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

02/06/25

31/05/25

02/06/25

01/06/25

01/06/25

01/06/25

01/06/25

02/06/25

0440 Mon

0500 Sat

0430 Mon

0015 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All

All Lines

All Lines

Down and Up 
Huddersfield

All

Cove LC (CCTV)

Copley Hill East Jn

Dewsbury East Jn

Dewsbury

Bradley Wood Jn

Copley Hill East Jn

Lockwood

Dewsbury

Carlisle North Jn

Bradley Jn

Bradley Wood Jn

Bradley Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Bradley Jn

P2025/3917592

P2025/3983104

TPE: Manchester Airport - Carlisle only. 



Work Content:

CRSA: PLTR Mossband - Esk Viaduct Down Main 6m
39ch 6m 60ch (54hrs)

Haulage times TBC

CD: Kingmoor Resignalling (48hrs)

TRU WEST | W7 | EYE OF NEEDLE



***SECTION 4 ACCESS SHOWN IN SECTION 7 FOR
REFERENCE***



ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

HUDDERSFIELD AND DEWSBURY



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

NW4001
SC001
SC031

LN854
LN858
LN859
LN860
LN861
LN862
NW7001
NW7021

28m70ch and 33m20ch
Major Projects

31/05/25

31/05/25

31/05/25

31/05/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10690222

Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

10/06/25

10/06/25

10/06/25

10/06/25

10/06/25

10/06/25

10/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3942839

P2025/3943339

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD101
MD345
MD355
NW1001
NW1004
NW5009

EA1310
MD150
MD155
MD160

10/06/25

10/06/25

10/06/25

10/06/25

10/06/25

10/06/25

10/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

11Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0140 Sun

0140 Sun

0140 Sun

0001 Sun

0001 Sun

0001 Sun

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

08/06/25

08/06/25

08/06/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0825 Sun (100 hrs)

0825 Sun (100 hrs)

0825 Sun (100 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Up South West/Up
& Down South 
West
Down and Up 
West London / 
Willesden Relief
Up Main Fast

Down Main Fast

Down and Up 
Main

All Lines

Up & Down Camp 
Hill
Down Camp Hill

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Mitre Bridge Jn

Willesden No.7 Jn

Clapham Jn

Bordesley Jn

Lifford East Jn

Grand Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Acton Wells Jn

North Pole Jn

West London Jn 
(Willesden)

Bordesley South 
Jn

Duddeston Jn

St. Andrews Jn

P2025/3943681

P2025/3925817

P2025/3907568

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

NO ACCESS TO WLL FROM WCML



Work Content:

PLTR: Willesden WLJ

(WLL 6m 250y - 6m 590y

Single 340y C11)



Kew must be open.

Acton Wells - Acton Canal to be open.



V2 UPDATE - moved from w10 to avoid off route 
conflicts

Work Content: PLTR St Andrews Drainage



All other works to fit around the Major Section 7 item : 
PLTR St Andrews Drainage



TRAINS TO BE DIVERTED

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250

MD301
MD320
MD401
MD501
MD570
MD575

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

09/06/25

09/06/25

09/06/25

09/06/25

0500 Mon (54 hrs)

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Down and Up 
Grand Junction

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Stour/Penkridge

Bushbury Jn

Four Ashes

Bushbury (Oxley) Jn

Penkridge

Bushbury (Oxley) 
Jn

Four Ashes

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2025/3906451 Work Content: 3rd Party: Four Ashes Interchange 
Overbridge Works, PLTR Penkridge



All other works to fit around the Major Section 7 item 
3rd Party: Four Ashes Interchange Overbridge Works, 
PLTR Penkridge

MD301
MD320
MD365
MD801
MD805
NW1002

07/06/25

07/06/25

07/06/25

07/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued



Page         208 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0010 Tue

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

10/06/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0530 Tue (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Stafford

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Nuneaton

P2025/3928474

P2025/3942777

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work content: Maintenance Patrolling

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

NW1001

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

09/06/25

09/06/25

09/06/25

09/06/25

10/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

2130 Sat

0040 Sun

0001 Sat

0001 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

09/06/25

08/06/25

09/06/25

09/06/25

09/06/25

07/06/25

09/06/25

08/06/25

08/06/25

08/06/25

08/06/25

09/06/25

0535 Mon

1020 Sun

0440 Mon

0515 Mon

0515 Mon

0500 Sat

0430 Mon

0015 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All

All Lines

All Lines

Down and Up 
Huddersfield

All

St. Helens Central

Lancaster South Jn

Cove LC (CCTV)

Ashton Moss North 
Jn

Guide Bridge

Copley Hill East Jn

Dewsbury East Jn

Dewsbury

Bradley Wood Jn

Copley Hill East Jn

Lockwood

Dewsbury

Ince Moss Jn

Preston Fylde Jn

Carlisle North Jn

Denton Jn SB 
(DJ)

Heaton Norris Jn

Bradley Jn

Bradley Wood Jn

Bradley Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Bradley Jn

P2025/3921055

P2025/3921052

P2025/3917385

P2025/3939534

P2025/3983105

Work Content:

CRSA: Garswood Drainage 8m 64ch - 9m 25ch

UM 457y C15

WORK CONTENT:

CRSA: PLTR: Garstang & Catterall

9m 45ch - 9m 66ch

DM 165y C11

TPE: Manchester Airport - Carlisle. 



Work Content:

CD: Kingmoor Resignalling

Work Content

Works Delivery: Denton S&C Reballasting works

TRU WEST | W7 | EYE OF NEEDLE



***SECTION 4 ACCESS SHOWN IN SECTION 7 FOR
REFERENCE***



ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

HUDDERSFIELD AND DEWSBURY



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

NW2023

NW4001

NW4001
SC001
SC031

NW5011
NW5013

LN854
LN858
LN859
LN860
LN861
LN862
NW7001
NW7021

28m70ch and 33m20ch
Major Projects

08/06/25

07/06/25

08/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10690223

Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0140 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

16/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

0500 Mon (29 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Northampton

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Daventry South Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hanslope North 
Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3919840

P2025/3943340

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

1:6 Maintenance



PLTR: Courteenhall

(61m 200y - 61m 1282y

DM 361y C12)

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD101
MD105

EA1310
MD150
MD155
MD160

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

12Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up Kew

Down and Up 
High Level

South West 
Through Sidings

Willesden Turn 
Back Siding

Down and Up City

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Willesden West 
London Jn

Acton Canal Wharf 
Jn

Acton East

Kensal Green Jn

Gunnersbury Jn

Kew East Jn

Mitre Bridge Jn

Willesden West 
London Jn

Willesden High Level
Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

Kensal Green Jn

South Acton Jn

Willesden High 
Level Jn

Acton Canal 
Wharf Jn

Willesden High 
Level Jn

Kensal Green Jn

P2025/3943682

P2025/3915542

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
VIA WEST LONDON LINE, WEMBLEY YARD 
(R/R)AND THEN TO PRIMROSE HILL/KENSAL 
GREEN JN 



FREIGHT TRAFFIC VIA THE CITY LINES TO BE 
DIESEL ONLY



ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM 
WEMBLEY 



6E62 TO BE RE-TIMED OR NOT TO RUN 

6O87/6063/6O50/6O47 TO BE RE-TIMED 



ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA 
DC LINES TO WILLESDEN LOW LEVEL AND 
REVERSE, THEN TO NLL VIA NEW LINES 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/WEST COAST SOUTH



Track: Old Oak Common Down

EA1310
MD150
MD155
MD160

EA1310
EA1330
EA1360
GW130
MD160
MD167

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

15/06/25

15/06/25

15/06/25

0825 Sun (100 hrs)

0825 Sun (100 hrs)

0825 Sun (100 hrs)

Possession

Possession

Possession

Down and Up 
Main

All Lines

Up & Down Camp 
Hill
Down Camp Hill

Bordesley Jn

Lifford East Jn

Grand Jn

Bordesley South 
Jn

Duddeston Jn

St. Andrews Jn

P2025/3907634 Work Content: PLTR St Andrews Drainage



All other works to fit around the Major Section 7 item : 
PLTR St Andrews Drainage



TRAINS TO BE DIVERTED

MD301
MD320
MD401
MD501
MD570
MD575

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926749 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

16/06/25

16/06/25

16/06/25

16/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1045 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0010 Sun

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and Up 
Goods

Up & Down 
Branch

All Lines

Water Orton East Jn

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

St. Helens Central

Coleshill Parkway

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Ince Moss Jn

P2025/3940557

P2025/3915642

P2025/3921019

Work Content: HS2 at Watton House



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION 
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI

Work Content:

CRSA: Garswood Drainage 8m 64ch - 9m 25ch

UM 457y C15

MD555

EA1360
LN3219
LN3222
MD715

NW2023

14/06/25

14/06/25

14/06/25

14/06/25

14/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2130 Sat

2220 Sat

2220 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

15/06/25

16/06/25

16/06/25

14/06/25

16/06/25

15/06/25

15/06/25

15/06/25

15/06/25

16/06/25

1020 Sun

0515 Mon

0515 Mon

0500 Sat

0430 Mon

0015 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All

All Lines

All Lines

Down and Up 
Huddersfield

All

Lancaster South Jn

Ashton Moss North 
Jn

Guide Bridge

Copley Hill East Jn

Dewsbury East Jn

Dewsbury

Bradley Wood Jn

Copley Hill East Jn

Lockwood

Dewsbury

Preston Fylde Jn

Denton Jn SB 
(DJ)

Heaton Norris Jn

Bradley Jn

Bradley Wood Jn

Bradley Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Bradley Jn

P2025/3921066

P2025/3939501

P2025/3983106

WORK CONTENT:

CRSA: PLTR: Garstang & Catterall

9m 45ch - 9m 66ch

DM 165y C11

Work Content

Works Delivery: Denton S&C Reballasting works

TRU WEST | W7 | EYE OF NEEDLE



***SECTION 4 ACCESS SHOWN IN SECTION 7 FOR
REFERENCE***



ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

HUDDERSFIELD AND DEWSBURY



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

NW4001

NW5011
NW5013

LN854
LN858
LN859
LN860
LN861
LN862
NW7001
NW7021

28m70ch and 33m20ch
Major Projects

14/06/25

14/06/25

14/06/25

14/06/25

14/06/25

14/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10690225

Week 12  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2210 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

1200 Sun (16 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Main

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Hillmorton Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hanslope Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3937543

P2025/3943450

P2025/3943743

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

Doctors Bridge

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

MD101

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

21/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

13Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0001 Sun

0001 Sun

0001 Sun

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

22/06/25

22/06/25

22/06/25

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0825 Sun (100 hrs)

0825 Sun (100 hrs)

0825 Sun (100 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up Kew

Down and Up 
High Level

South West 
Through Sidings

Willesden Turn 
Back Siding

Down and Up City

Down and Up 
Main

All Lines

Up & Down Camp 
Hill
Down Camp Hill

Willesden West 
London Jn

Acton Canal Wharf 
Jn

Acton East

Kensal Green Jn

Gunnersbury Jn

Kew East Jn

Mitre Bridge Jn

Willesden West 
London Jn

Willesden High Level
Jn

Kensal Green Jn

Bordesley Jn

Lifford East Jn

Grand Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

Kensal Green Jn

South Acton Jn

Willesden High 
Level Jn

Acton Canal 
Wharf Jn

Willesden High 
Level Jn

Kensal Green Jn

Bordesley South 
Jn

Duddeston Jn

St. Andrews Jn

P2025/3937729

P2025/3907572

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
VIA WEST LONDON LINE, WEMBLEY YARD 
(R/R)AND THEN TO PRIMROSE HILL/KENSAL 
GREEN JN 



FREIGHT TRAFFIC VIA THE CITY LINES TO BE 
DIESEL ONLY



ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM 
WEMBLEY 



6E62 TO BE RE-TIMED OR NOT TO RUN 

6O87/6063/6O50/6O47 TO BE RE-TIMED 



ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA 
DC LINES TO WILLESDEN LOW LEVEL AND 
REVERSE, THEN TO NLL VIA NEW LINES 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/WEST COAST SOUTH



Track: Old Oak Common Down

Work Content: PLTR St Andrews Drainage



All other works to fit around the Major Section 7 item : 
PLTR St Andrews Drainage



TRAINS TO BE DIVERTED

EA1310
EA1330
EA1360
GW130
MD160
MD167

MD301
MD320
MD401
MD501
MD570
MD575

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928476 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

23/06/25

23/06/25

23/06/25

23/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

P2025/3930710 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

GW200
GW240
GW250
GW260
GW277
MD401

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1045 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0010 Sun

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and Up 
Goods

Up & Down 
Branch

All Lines

Water Orton East Jn

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

St. Helens Central

Coleshill Parkway

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Ince Moss Jn

P2025/3940558

P2025/3936787

P2025/3921020

Work Content: HS2 at Watton House

Work Content: HS2: Water Orton Viaducts 



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION 
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATRURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI

Work Content:

CRSA: Garswood Drainage 8m 64ch - 9m 25ch

UM 457y C15

MD555

EA1360
LN3219
LN3222
MD715

NW2023

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

0040 Sun

0040 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0730 Sun

0730 Sun

0740 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Bamford Loop

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur
Platform 8

Down Main/Down 
Worksop

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Mill Race Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Sheffield North Jn

Nunnery Main Line 
Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2025/3928791 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | 
SHEFFIELD STATION | UP SIDE 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE 



BETWEEN 2355 SAT TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0730 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0730 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0730 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0730 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0730 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION



EMR 


LN3201
LN736
LN750
LN804
LN806
LN807
LN808
NW9001

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0730 Sun

0915 Sun

0015 Sat

0015 Sat

0015 Sat

0015 Sat

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

26/06/25

01/07/25

01/07/25

01/07/25

0730 Sun

0730 Sun

0730 Sun

0955 Sun

0955 Sun

0500 Thu

0500 Tue

0500 Tue

0500 Tue

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

All Lines

All Lines

All Lines

All Lines

Chesterfield

Grindleford SB

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Edale

Chinley South Jn

Chinley South Jn

Chinley

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Dore Station Jn

Dore Station Jn

Hope (Derbyshire)

Chinley East Jn

Chinley North Jn

Edale

P2025/3928791

P2025/3931831

P2025/3922610

5C06,5C09 TO RUN BOOKED ROUTE INTO 
SHEFFIELD BETWEEN 0730 SUN AND 0915 SUN



XC

1V48 TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN

Work Content

CD Renewals: UB38 Ashopton Lane 175m 04c

Work Content

CD Renewals: VB104 Chapel Milton Viaduct

(168m 0130y)

NW9001
NW9003
NW9005

NW9001
NW9003
NW9005

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

21/06/25

21/06/25

21/06/25

21/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943451

P2025/3943744

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

14Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0120 Mon

0120 Mon

0001 Sun

0001 Sun

0001 Sun

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

29/06/25

29/06/25

29/06/25

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0305 Mon

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0305 Mon

0305 Mon

1100 Sun

1100 Sun (10 hrs)

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up Kew

Down and Up 
High Level

South West 
Through Sidings

Willesden Turn 
Back Siding

Down and Up City

Down North 
London/Down 
Richmond
Up Richmond/Up 
North London

Down and Up 
Grand Junction

Down Bescot 
Goods Loop
Up Bescot Goods 
Loop
Down and Up 
Grand Junction

Willesden West 
London Jn

Acton Canal Wharf 
Jn

Acton East

Kensal Green Jn

Gunnersbury Jn

Kew East Jn

Mitre Bridge Jn

Willesden West 
London Jn

Willesden High Level
Jn

Kensal Green Jn

Gunnersbury Jn

Acton Wells Jn

Darlaston Jn

Bescot Middle Jn

Bescot Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

Kensal Green Jn

South Acton Jn

Willesden High 
Level Jn

Acton Canal 
Wharf Jn

Willesden High 
Level Jn

Kensal Green Jn

Acton Wells Jn

Gunnersbury Jn

Bescot Jn

Newton Jn 
(Bescot)

Tame Bridge 
Parkway

P2025/3937730

P2025/3906621

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
VIA WEST LONDON LINE, WEMBLEY YARD 
(R/R)AND THEN TO PRIMROSE HILL/KENSAL 
GREEN JN 



FREIGHT TRAFFIC VIA THE CITY LINES TO BE 
DIESEL ONLY



ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM 
WEMBLEY 



6E62 TO BE RE-TIMED OR NOT TO RUN 

6O87/6063/6O50/6O47 TO BE RE-TIMED 



ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA 
DC LINES TO WILLESDEN LOW LEVEL AND 
REVERSE, THEN TO NLL VIA NEW LINES 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/WEST COAST SOUTH



Track: Old Oak Common Down

Work Content: S&C Tamp Bescot Middle



All other works to fit around the Major Section 7 Work: 
S&C Tamp Bescot Middle

EA1310
EA1330
EA1360
GW130
MD160
MD167

MD320

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926750 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1045 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and Up 
Goods

Up & Down 
Branch

Water Orton East Jn

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Coleshill Parkway

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2025/3940559

P2025/3936788

Work Content: HS2 at Watton House

Work Content: HS2: Water Orton Viaducts 



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION 
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI

MD555

EA1360
LN3219
LN3222
MD715

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sun

2205 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

30/06/25

30/06/25

29/06/25

29/06/25

29/06/25

29/06/25

0455 Mon

0455 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Up Goods Loop

Down and Up 
Main

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Crewe Bank

Willaston LC

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Crewe Bank

Crewe Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2025/3918825

P2025/3897035

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

GW731
GW735
NW1007

NW6003

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

0040 Sun

0040 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0730 Sun

0730 Sun

0740 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Bamford Loop

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur
Platform 8

Down Main/Down 
Worksop

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Mill Race Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Sheffield North Jn

Nunnery Main Line 
Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South Jn

Woodburn Jn SB 
(W)

P2025/3928791 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | 
SHEFFIELD STATION | UP SIDE 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE 



BETWEEN 2355 SAT TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0730 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0730 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0730 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0730 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0730 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION



EMR 


LN3201
LN736
LN750
LN804
LN806
LN807
LN808
NW9001

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0730 Sun

0915 Sun

0015 Sat

0015 Sat

0015 Sat

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

01/07/25

01/07/25

01/07/25

0730 Sun

0730 Sun

0730 Sun

0955 Sun

0955 Sun

0500 Tue

0500 Tue

0500 Tue

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

All Lines

All Lines

All Lines

Chesterfield

Grindleford SB

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Chinley South Jn

Chinley South Jn

Chinley

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Dore Station Jn

Dore Station Jn

Chinley East Jn

Chinley North Jn

Edale

P2025/3928791

P2025/3922610

5C06,5C09 TO RUN BOOKED ROUTE INTO 
SHEFFIELD BETWEEN 0730 SUN AND 0915 SUN



XC

1V48 TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN.  5S36/1S36 TO BE REPLATFORMED

Work Content

CD Renewals: VB104 Chapel Milton Viaduct

(168m 0130y)

NW9001
NW9003
NW9005

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

21/06/25

21/06/25

21/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0020 Sun

0140 Sun

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2345 Sat

06/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

0735 Sun (7 hrs)

0500 Mon (29 hrs)

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Down and Up 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down Stafford 
Slow

Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

All Lines

Down and Up 
Cannock / Up & 
Down Cannock

Ledburn Jn

Ledburn Jn

Meaford Crossing 
LC (CCTV)

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Polesworth

Rugeley North Jn

Watford North Jn

Watford North Jn

Canal Farm Jn

Milford Jn 
(Staffordshire)

Rugeley Town

Whitehouse Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

P2025/3922774

P2025/3919928

TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - 

PLTR: Hemel Hempstead

(24m 1650y - 25m 540y

US 325y C11)



Line blockades of 2x 10minutes in each hour will also 
be required until 1200 Sunday

Work Content: PLTR:Hodge Lane 108m100y-
108m1672y

DS 680y C16, 252y C2)



TRAINS TO DIVERT VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.

MD101
MD105

MD101
MD233
MD345
MD355
NW1001
NW1004
NW5009

06/07/25

06/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

15Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0025 Sun

0025 Sun

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

07/07/25

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0500 Mon (29 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Down and Up 
Sutton Park

Down and Up 
Walsall 
Fast/Walsall/Cann
ock

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Ryecroft Jn

Landywood

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Park Lane Jn 
(West Midlands)

Walsall Pleck Jn

P2025/3918279

P2025/3906702

LONDON OVERGROUND WILLESDEN JN TO 
CLAPHAM JN SERVICES WILL NOT RUN.



SOUTHERN WATFORD JUNCTION TO CLAPHAM 
JUNCTION SERVICES WILL NOT RUN.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND EUSTON.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND WEST BROMPTON / KENSINGTON 
OLYMPIA

LUL CENTRAL LINE TO BE OPEN BETWEEN 
OXFORD CIRCUS AND SHEPHERDS BUSH.



WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

WORK: WD - Latchmere no1 jcn 294 293pts and 
Diamond - S&C Medium Refurb - FU

Work Content: PLTR Walsall Drainage



All other works to fit around the Major Section 7 item: 
PLTR Walsall Drainage

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD345

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928414 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

07/07/25

07/07/25

07/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

1045 Sat

0020 Sun

0020 Sun

2345 Sun

2345 Sun

07/07/25

12/07/25

12/07/25

07/07/25

07/07/25

0500 Mon

0415 Sat

0415 Sat

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All

All Lines

All Lines

All Lines

Water Orton East Jn

Altrincham

Northenden Jn

Blackpool South

Blackpool North

Coleshill Parkway

Edgeley Jn No.2 
SB

Hazel Grove High 
Level Jn

Kirkham North Jn

Preston Fylde Jn

P2025/3940560

P2025/3922695

P2025/3897023

Work Content: HS2 at Watton House

Work Content: HS2: Water Orton Viaducts



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION 
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

Diggle Route required for diverted freight traffic. 



Work Content

CRSA: PLTR Skelton 30m 18ch - 31m 0ch

DM 272y C15) 29hrs



CD Structures: 125hrs Midweek

EJN (NW3023) IB3A Intersection Bridge with NMC1 
(NW9017) IB37

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

MD555

NW3023
NW9017

NW4005
NW4007

05/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

07/07/25

07/07/25

06/07/25

07/07/25

07/07/25

07/07/25

06/07/25

06/07/25

07/07/25

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3897036

P2025/3985313

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

NW6003

LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

06/07/25

06/07/25

06/07/25

06/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10689653
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0020 Sun

0140 Sun

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2345 Sat

13/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

0735 Sun (7 hrs)

0500 Mon (29 hrs)

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Down and Up 
Slow

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down Stafford 
Slow

Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

All Lines

Down and Up 
Cannock / Up & 
Down Cannock

Ledburn Jn

Ledburn Jn

Meaford Crossing 
LC (CCTV)

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Polesworth

Rugeley North Jn

Watford North Jn

Watford North Jn

Canal Farm Jn

Milford Jn 
(Staffordshire)

Rugeley Town

Whitehouse Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

P2025/3922731

P2025/3919930

TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - 

PLTR: Hemel Hempstead

(24m 1650y - 25m 540y

US 325y C11)



Line blockades of 2x 10minutes in each hour will also 
be required until 1200 Sunday

Work Content: PLTR:Hodge Lane 108m100y-
108m1672y

DS 680y C16, 252y C2)



TRAINS TO DIVERT VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.

MD101
MD105

MD101
MD233
MD345
MD355
NW1001
NW1004
NW5009

13/07/25

13/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

16Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/3943267 NLL CYCLIC TYPE 7A (ROTR)

East Coast South Patrolling

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0010 Sun

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Edgeley Jn No.2 SB

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Altrincham

P2025/3926751

P2025/3922699

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content

CRSA: PLTR Skelton 30m 18ch - 31m 0ch

DM 272y C15)

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

NW3023
NW9017

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

14/07/25

14/07/25

14/07/25

14/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0020 Sun

0020 Sun

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

12/07/25

12/07/25

14/07/25

14/07/25

14/07/25

13/07/25

14/07/25

14/07/25

14/07/25

13/07/25

13/07/25

14/07/25

0415 Sat

0415 Sat

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

All

All Lines

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Altrincham

Northenden Jn

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Edgeley Jn No.2 
SB

Hazel Grove High 
Level Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3922695

P2025/3985314

Diggle Route required for diverted freight traffic. 



Work Content

CRSA: PLTR Skelton 30m 18ch - 31m 0ch

DM 272y C15) 29hrs



CD Structures: 125hrs Midweek

EJN (NW3023) IB3A Intersection Bridge with NMC1 
(NW9017) IB37

****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

NW3023
NW9017

LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

06/07/25

06/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10689535
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2345 Sat

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down Stafford 
Slow

Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

All Lines

Down and Up 
Cannock / Up & 
Down Cannock

Meaford Crossing 
LC (CCTV)

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Polesworth

Rugeley North Jn

Canal Farm Jn

Milford Jn 
(Staffordshire)

Rugeley Town

Whitehouse Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

P2025/3919931 Work Content: PLTR:Hodge Lane 108m100y-
108m1672y

DS 680y C16, 252y C2)



TRAINS TO DIVERT VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.

MD101
MD233
MD345
MD355
NW1001
NW1004
NW5009

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

17Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Acton 
Branch

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up Kew
Branch

Down and Up 
South West

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Kew East Jn

Acton Wells Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal 
Wharf

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

South Acton Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Kensal Green Jn

P2025/3943113 ARL NLL SERVICES WILL RUN BETWEEN GOSPEL
OAK AND STRATFORD 

WILLESDEN LL WILL NOT BE SERVED BY NLL 
SERVICES 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN AS
REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL 



ARL ECS MOVES CAN BE HELD AT WM672 



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD165
MD167
SW240

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/3943234 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0001 Sun

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Down and Up 
Cannock

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Rugeley Town

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Hednesford

P2025/3918295

P2025/3906782

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO 7, WEMBLEY (RR)



WORK: CD - WLL FEEDERS

CD - FULHAM ROAD

SID STRUCTURES: LATCHMERE ROAD

CD - NORTH POLE

CD - BRACEWELL PHASE 2

SID STRUCTURES: MITRE BRIDGE

Work Content: PLTR Trent River Bridge



All other works to fit around the Major Section 7 item: 
PLTR Trent River Bridge



TRAINS TO BE DIVERTED

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD345

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928477 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

21/07/25

21/07/25

21/07/25

21/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2300 Sat

0100 Sat

0600 Sat

0010 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0025 Mon

21/07/25

19/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

26/07/25

0500 Mon (31 hrs)

0600 Sat

0400 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0540 Sat (120 hrs)

Possession

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bedworth

All Lines

Down Main

Up Main

All Lines

Up & Down 
Northwich 
Branch/Down & 
Up Branch
Down and Up 
Goods

Down & Up East 
Chord

All Lines

All Lines

Nuneaton South Jn

Willaston LC

Willaston LC

Edgeley Jn No.2 SB

Northwich West Jn

Northwich Station Jn

Northwich Station Jn

Hartford West Jn

Southport

Bedworth

Wrenbury

Wrenbury

Altrincham

Middlewich Loop 
West Jn

Northwich East Jn

Northwich South 
Jn

Plumley West SB

Wigan Wallgate 
Jn

P2025/3907503

P2025/3928008

P2025/3922700

P2025/3922771

P2025/3940449

Work Content: PLTR Bermuda Park



All other works to fit around the Major Section 7 Item: 
PLTR Bermuda Park



TRAINS TO BE DIVERTED

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA WREXHAM/TELFORD AND RAIL 
REPLACEMENT ROAD TRANSPORT FOR 
INTERMEDIATE STATIONS. 

ROAD CLOSURES IN PLACE AT NANTWICH AND 
SHREWBRIDGE. 

ROUTE NOT OPEN BETWEEN 0100 AND 0600 
SATURDAY TO ENABLE ENGINEERING TRAINS 
FOR THE MALTINGS TO TRAVEL BETWEEN 
CREWE BASFORD HALL YARD AND THE 
MALTINGS SITE, RECESSING AT SIGNALS ON AN 
OPEN RAILWAY.  

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3928007. 

Work content: PLTR Nantwich

Work Content

CRSA: PLTR Skelton 30m 18ch - 31m 0ch

DM 272y C15)

WORK CONTENT:

Liv Du: Northwich S&C Tamping and Heavy 
Maintenance

Work Content

CRSA: PLTR Parbold flooding site (5 Day Blockade)

MD410

GW735
NW1007

NW3023
NW9017

NW3023
NW3029

NW6009

19/07/25

19/07/25

19/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

21/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

21/07/25

21/07/25

21/07/25

20/07/25

21/07/25

21/07/25

21/07/25

20/07/25

20/07/25

21/07/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3985296 ****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689577
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2215 Sat

2215 Sat

2215 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

28/07/25

28/07/25

28/07/25

01/08/25

01/08/25

01/08/25

01/08/25

01/08/25

01/08/25

01/08/25

01/08/25

0525 Mon

0525 Mon

0525 Mon

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
All Lines

Down and Up 
Stoke / Main

Down Stafford 
Slow

Up Trent Valley 
Slow

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Middle Siding

Down and Up 
Cannock / Up & 
Down Cannock

Rugby Trent Valley 
Jn

Attleborough North 
Jn

Nuneaton North Jn

Stone Jn

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Rugeley Trent Valley

Stafford Trent Valley 
Jn No.1

Rugeley No.2 GF

Rugeley Trent Valley

Attleborough 
North Jn

Rugby Trent 
Valley Jn

Attleborough 
North Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Town

Whitehouse Jn

Rugeley No.1 GF

Rugeley Town

P2025/3919950

P2025/3919951

PLTR: Combe Fields(88m1320y-88m1568y

UM 248y C14)



2215 SAT TO 0525 MON

TRAINS TO BE DIVERETED VIA WEST MIDS.

Work Content

CD Renewals: LEC2 UB79 River Anker (109m1523y)
PLTR: Atherstone (MW-60hrs)(101m1700y-
102m726y DM 786y C14)



THIS POSSESSION CONTINUES INTO WEEK 19 
P2025/3919969



ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS

NO ACCESS LICHFIELD CHORD

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELY TRENT VALLEY

NO ACCESS STOKE LINES AT COLWICH JN



BTET RUGELEY TOWN TO RUGELEY TV (DOWN & 
UP CANNOCK AND MIDDLE SIDING)

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

MD101
MD232
MD301
MD345
MD355
MD410
MD555
NW1001
NW1002
NW1004
NW5008
NW5009

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

18Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/3943268 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2025/3918296 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO 7, WEMBLEY (RR)           



WORK: CD - WLL FEEDERS

CD - FULHAM ROAD

CD - NORTH POLE

CD - BRACEWELL PHASE 2

SID STRUCTURES: LATCHMERE ROAD 

SID STRUCTURES: MITRE BRIDGE

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926752 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

28/07/25

28/07/25

28/07/25

28/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0045 Mon

0010 Sun

0025 Mon

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

02/08/25

28/07/25

26/07/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0400 Sat

0415 Mon

0540 Sat (120 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

All Lines

All Lines

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Crewe Steel Works

Edgeley Jn No.2 SB

Southport

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Chester East Jn

Altrincham

Wigan Wallgate 
Jn

P2025/3930711

P2025/3923425

P2025/3922701

P2025/3940449

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



Work Details = Maintenance Works (1 in 4).

Week 18 is a section 5 week on NW3003/NW3023 no 
diversions via these Routes. 



Work Content:

CRSA: 5 Day Midweek

PLTR: Christleton Tunnel Drainage (Up & Down)

Work Content

CRSA: PLTR Skelton 30m 18ch - 31m 0ch

DM 272y C15)

Work Content

CRSA: PLTR Parbold flooding site (5 Day Blockade)

GW200
GW240
GW250
GW260
GW277
MD401

NW3001

NW3023
NW9017

NW6009

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

28/07/25

27/07/25

21/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

28/07/25

28/07/25

28/07/25

27/07/25

28/07/25

28/07/25

28/07/25

27/07/25

27/07/25

28/07/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3985297 ****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689720
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2000 Sat

0105 Sun

2215 Sat

2215 Sat

2215 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

1200 Sun (16 hrs)

0735 Sun (7 hrs)

0525 Mon

0525 Mon

0525 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Down and Up 
Slow

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
All Lines

Down and Up 
Stoke / Main

Down Stafford 
Slow

Up Trent Valley 
Slow

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Middle Siding

Down and Up 
Cannock / Up & 
Down Cannock

Ledburn Jn

Ledburn Jn

Rugby Trent Valley 
Jn

Attleborough North 
Jn

Nuneaton North Jn

Stone Jn

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Rugeley Trent Valley

Stafford Trent Valley 
Jn No.1

Rugeley No.2 GF

Rugeley Trent Valley

Bourne End Jn

Bourne End Jn

Attleborough 
North Jn

Rugby Trent 
Valley Jn

Attleborough 
North Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Town

Whitehouse Jn

Rugeley No.1 GF

Rugeley Town

P2025/3937568

P2025/3920001

P2025/3919969

SECTION 4 TIMES SHOWN FOR REFERENCE 



TRAINS TO TRAVEL OVER SLOW LINES



WORK CONTENT - 

S&C: Pitstone Drainage



Boxmoor Sidings OOU

Work Content:

PLTR: Easenhall(86m220y-86m640y DS 240y C11)



2215 SAT TO 0525 MON

TRAINS TO BE DIVERETED VIA WEST MIDS.

Work Content:

CD Renewals: LEC2 UB79 River Anker (109m 1523y)


THIS POSSESSION CONTINUED FROM WEEK 18 
P2025/3919951



ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS

NO ACCESS LICHFIELD CHORD

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELY TRENT VALLEY

NO ACCESS STOKE LINES AT COLWICH JN



BTET RUGELEY TOWN TO RUGELEY TV (DOWN & 
UP CANNOCK AND MIDDLE SIDING)

MD101
MD105

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

MD101
MD232
MD301
MD345
MD355
MD410
MD555
NW1001
NW1002
NW1004
NW5008
NW5009

02/08/25

03/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

19Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943452

P2025/3943745

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155

EA1310
MD150
MD155
MD160

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928479 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

04/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0045 Mon

0010 Sun

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

02/08/25

04/08/25

0430 Mon (7 hrs)

0430 Mon

0430 Mon (7 hrs)

0430 Mon (7 hrs)

0430 Mon (7 hrs)

0430 Mon (7 hrs)

0430 Mon (7 hrs)

0430 Mon (7 hrs)

0430 Mon (7 hrs)

0400 Sat

0415 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Dn Fast & Slow 
Ind.
Up Fast & Slow 
Ind.
Down & Up Chstr 
Ind

All

All Lines

Down and Up 
Liverpool 
Independent
Up Arrival No.2

Down Arrival

Up Arrival No.1

Basford Hall Up 
Sidings
Up Loop

Up Through Siding

Western Sidings 
1-12

South Yard 
Through
Neck

South Yard 
Sidings

All Lines

All Lines

Sydney Bridge Jn ( 
Former Site Of )

Salop Goods Jn

Gresty Lane Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Crewe Sorting 
Sidings North SB

Crewe Steel Works

Edgeley Jn No.2 SB

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Basford Hall Jn 
SB (BH)

Crewe Sorting 
Sidings North SB

Crewe South Jn

Chester East Jn

Altrincham

P2025/3938550

P2025/3923425

P2025/3922702

Work Content:

Crewe Hub LSI Works (54hrs)

Week 18 is a section 5 week on NW3003/NW3023 no 
diversions via these Routes. 



Work Content:

CRSA: 5 Day Midweek

PLTR: Christleton Tunnel Drainage (Up & Down)

Work Content

CRSA: PLTR Skelton 30m 18ch - 31m 0ch

DM 272y C15)

NW1009
NW1013
NW1015
NW1017

NW3001

NW3023
NW9017

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

28/07/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sat

0500 Mon

2200 Sat

0005 Sun

11/08/25

23/08/25

04/08/25

04/08/25

0500 Mon

0500 Sat

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Slade Lane Jn

Heaton Norris Jn

Ashton Moss North 
Jn

Stalybridge

Cheadle Hulme 
North Jn

Cheadle Hulme 
North Jn

Denton Jn SB 
(DJ)

Philips Park West 
Jn

P2025/3923233

P2025/3923242

Work Content:

CD Structures: CMP2 OB1A Greek Street 

(182m 1425y)



Works Delivery: Heaton Norris S&C Reballast 2 Aug -
11 Aug



NW3023

CD Structures: Northenden Jn & Edgeley Jn No 2  
OB1 Monkey No 2 (Stockholm Road)

5 day block dates tbc under the cover of Greek Street

Work Content

CRSA:PLTR: Crowthorne 5m 2ch - 6m 27ch

(DM 388y C14)

NW3023
NW5001
NW9001

NW5013
NW7021

02/08/25

11/08/25

02/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0815 Sun

08/08/25

02/08/25

03/08/25

08/08/25

03/08/25

03/08/25

08/08/25

2359 Fri

0500 Sat (52 hrs)

0015 Sun

2359 Fri

0815 Sun (52 hrs)

0815 Sun (52 hrs)

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Single

All Lines

Down 
Huddersfield
Up Huddersfield

Down L&Y

Up L&Y

All Lines

Down and Up 
Huddersfield

Up Huddersfield

Down 
Huddersfield

Bradley Wood Jn

Dewsbury East Jn

Ravensthorpe

Dewsbury East Jn

Copley Hill East Jn

Lockwood

Ravensthorpe

Bradley Jn

Hebden Bridge

Hillhouse West Jn

Milner Royd Jn

Diggle Jn SB

Huddersfield

Hillhouse West Jn

P2025/3942324 TRU West | Bradley and Eye of Needle Blockade | 
Days 1 to 7 of 16



0030 SAT TO 0500 SAT

NO ROUTE BETWEEN MANCHESTER AND LEEDS
ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  

ACCESS AVAILABLE TO DEWSBURY STATION 
FROM THE EAST



0500 SAT TO 0015 SUN

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST

ACCESS AVAILABLE TO DEWSBURY STATION 
FROM THE EAST

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUDDERSFIELD AND 
DEWSBURY

NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY

GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY



0015 SUN TO 0815 SUN

NO BOOKED SERVICES



0815 SUN TO 2359 FRI

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST ONLY

ACCESS AVAILABLE TO DEWSBURY STATION 
FROM THE EAST ONLY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUDDERSFIELD AND 
DEWSBURY

NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY

GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY



***THIS POSSESSION IS SUPERSEDED BY 
P/3943140***

LN854
LN860
LN861
LN862
NW7001
NW7021

02/08/25

02/08/25

02/08/25

02/08/25

03/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0815 Sun

0030 Mon

04/08/25

04/08/25

04/08/25

02/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

03/08/25

03/08/25

04/08/25

04/08/25

0430 Mon

0430 Mon

0430 Mon

0500 Sat

0430 Mon

0030 Mon

0430 Mon

0430 Mon

0430 Mon

0015 Sun

0815 Sun

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

All Lines

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

All Lines

Single

Bradley Wood Jn

Dewsbury East Jn

Diggle Jn SB

Copley Hill East Jn

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Ravensthorpe

Copley Hill East Jn

Ravensthorpe

Penistone

Bradley Jn

Bradley Wood Jn

Diggle Jn SB

Heaton Lodge Jn

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

P2025/3985315 TRU WEST | Diggle and Eye Of Needle



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

STALYBRIDGE AND DEWSBURY 



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY 



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY





NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

LN854
LN860
LN861
LN862
NW7021

28m70ch and 33m20ch

8m63ch and 29m20ch

Major Projects

Major Projects

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

03/08/25

03/08/25

04/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10697659

W2025/10689794

Week 19  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2000 Sat

0105 Sun

0140 Sun

2215 Sat

2215 Sat

2215 Sat

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

1200 Sun (16 hrs)

0735 Sun (7 hrs)

0500 Mon (29 hrs)

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Down and Up 
Slow

Down and Up 
Northampton

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
All Lines

Ledburn Jn

Ledburn Jn

Daventry South Jn

Rugby Trent Valley 
Jn

Attleborough North 
Jn

Nuneaton North Jn

Bourne End Jn

Bourne End Jn

Hanslope North 
Jn

Attleborough 
North Jn

Rugby Trent 
Valley Jn

Attleborough 
North Jn

P2025/3937572

P2025/3919881

P2025/3919973

SECTION 4 TIMES SHOWN FOR REFERENCE 



TRAINS TO TRAVEL OVER SLOW LINES



WORK CONTENT - 

S&C: Pitstone Drainage



Boxmoor Sidings OOU

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

1:6 Maintenance



PLTR: Courteenhall

(61m 200y - 61m 1282y

DM 361y C12)

Work Content: 

PLTR: Keepers Lodge



2215 SAT TO 0525 MON

TRAINS TO BE DIVERETED VIA WEST MIDS.

MD101
MD105

MD101
MD105

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

09/08/25

10/08/25

10/08/25

09/08/25

09/08/25

09/08/25

20Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943453

P2025/3943746

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926753 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2205 Sun

2205 Sun

0001 Mon

0030 Sat

0500 Mon

0001 Sat

0001 Sat

0001 Sun

0010 Sat

2200 Sat

0005 Sun

11/08/25

11/08/25

16/08/25

11/08/25

23/08/25

11/08/25

11/08/25

11/08/25

23/08/25

11/08/25

11/08/25

0455 Mon

0455 Mon

0415 Sat

0500 Mon

0500 Sat

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0550 Sat

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Goods Loop

Down and Up 
Main

All Lines

All Lines

All Lines

Down and Up 
Stoke / Main

Down and Up 
Norton Bridge

Down Main

Up Main

Down and Up 
Stoke

All Lines

All Lines

Crewe Bank

Willaston LC

Northenden Jn

Slade Lane Jn

Heaton Norris Jn

Stoke Jn

Stone Jn

Kidsgrove Jn

Cheadle Hulme 
North Jn

Ashton Moss North 
Jn

Stalybridge

Crewe Bank

Crewe Jn

Edgeley Jn No.2 
SB

Cheadle Hulme 
North Jn

Cheadle Hulme 
North Jn

Colwich North Jn

Yarnfield Junction

Stoke Jn

Congleton

Denton Jn SB 
(DJ)

Philips Park West 
Jn

P2025/3918885

P2025/3923252

P2025/3923233

P2025/3907735

P2025/3989180

P2025/3923269

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

SUBJECT TO ALTERATION DUE TO A BLOCK IN 
THE STOCKPORT AREA. 



work content: maintenance

Work Content

CD Structures: Northenden Jn & Edgeley Jn No 2  
OB1 Monkey No 2 (Stockholm Road)

5 day block under the cover of Greek Street. Access 
may be merged with P3923233 for Possession 
Delivery.

Work Content:

CD Structures: CMP2 OB1A Greek Street 

(182m 1425y)



Works Delivery: Heaton Norris S&C Reballast 2 Aug -
11 Aug



NW3023

CD Structures: Northenden Jn & Edgeley Jn No 2  
OB1 Monkey No 2 (Stockholm Road)

5 day block dates tbc under the cover of Greek Street

Work Content: S&C Reballast Stone Jn, PLTR 
Trentham



All other works to fit around the Major Section 7 Item : 
S&C Reballast Stone Jn, PLTR Trentham



TRAINS TO BE DIVERTED

WORK CONTENT:

CRSA: Macclesfield S&C (until 0500 Mon 18)



Prestbury Neutral Section (Wed-Fri)

Work Content

CRSA:PLTR Crowthorne 5m 2ch - 6m 27ch

DM 388y C14)and 0m 53ch - 1m 0ch (DM 210y C14)

GW731
GW735
NW1007

NW3023

NW3023
NW5001
NW9001

NW5008
NW5009

NW5009

NW5013
NW7021

10/08/25

10/08/25

11/08/25

02/08/25

11/08/25

09/08/25

09/08/25

10/08/25

09/08/25

09/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0815 Sun

15/08/25

10/08/25

09/08/25

09/08/25

15/08/25

10/08/25

10/08/25

15/08/25

2359 Fri

0015 Sun

0030 Sat

0500 Sat (52 hrs)

2359 Fri

0815 Sun (52 hrs)

0815 Sun (52 hrs)

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Single

Down 
Huddersfield
Up Huddersfield

Down L&Y

Up L&Y

All Lines

Down L&Y

Up L&Y

All Lines

Down and Up 
Huddersfield

Up Huddersfield

Down 
Huddersfield

Bradley Wood Jn

Ravensthorpe

Dewsbury East Jn

Dewsbury East Jn

Dewsbury East Jn

Copley Hill East Jn

Lockwood

Ravensthorpe

Bradley Jn

Hillhouse West Jn

Milner Royd Jn

Hebden Bridge

Milner Royd Jn

Diggle Jn SB

Huddersfield

Hillhouse West Jn

P2025/3943140 TRU West | Bradley and Eye of Needle Blockade | 
Days 8 to 14 of 16



***THIS POSSESSION SUPERSEDES P/3942324***


0001 SAT TO 0030 SAT

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST ONLY

ACCESS AVAILABLE TO DEWSBURY STATION 
FROM THE EAST ONLY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUDDERSFIELD AND 
DEWSBURY

NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY

GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY



0030 SAT TO 0500 SAT

NO ROUTE BETWEEN MANCHESTER AND LEEDS
ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  

ACCESS AVAILABLE TO DEWSBURY STATION 
FROM THE EAST



0500 SAT TO 0015 SUN

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST

ACCESS AVAILABLE TO DEWSBURY STATION 
FROM THE EAST

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUDDERSFIELD AND 
DEWSBURY

NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY

GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY



0015 SUN TO 0815 SUN

NO BOOKED SERVICES



0815 SUN TO 2359 FRI

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST ONLY

ACCESS AVAILABLE TO DEWSBURY STATION 
FROM THE EAST ONLY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUDDERSFIELD AND 
DEWSBURY

NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY

GRAND CENTRAL TO START/TERMINATE AT 

LN854
LN860
LN861
LN862
NW7001
NW7021

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

10/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0815 Sun

0030 Mon

11/08/25

11/08/25

11/08/25

09/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

10/08/25

10/08/25

11/08/25

11/08/25

0430 Mon

0430 Mon

0430 Mon

0500 Sat

0430 Mon

0030 Mon

0430 Mon

0430 Mon

0430 Mon

0015 Sun

0815 Sun

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

All Lines

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

All Lines

Single

Bradley Wood Jn

Dewsbury East Jn

Diggle Jn SB

Copley Hill East Jn

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Ravensthorpe

Copley Hill East Jn

Ravensthorpe

Penistone

Bradley Jn

Bradley Wood Jn

Diggle Jn SB

Heaton Lodge Jn

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

P2025/3943140

P2025/3987375

HALIFAX DIVERTING VIA BRAMLEY



***THIS POSSESSION IS SUPERSEDED BY P/***

TRU WEST | Diggle and Eye Of Needle



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

STALYBRIDGE AND DEWSBURY 



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY 



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY





NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

LN854
LN860
LN861
LN862
NW7021

28m70ch and 33m20ch

8m63ch and 29m20ch

Major Projects

Major Projects

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

10/08/25

10/08/25

11/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10697660

W2025/10689723

Week 20  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0245 Sat

2000 Sat

2000 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

18/08/25

18/08/25

18/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (29 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up DC 
Electric

Down and Up Fast

Down and Up Fast

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Watford Junction

Watford Junction

Drayton Road 
Junction

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Camden Jn

West London Jn 
(Willesden)

Ledburn Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3919906

P2025/3943676

P2025/3943454

TRAINS TO TRAVEL OVER SLOW LINES



LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN



Work Content : 

Maintenance 1:13



PLTR: Harrow Sth

(10m 1660y - 11m 100y

DM 200y C16)

TRAINS TO TRAVEL OVER THE SLOW LINES



WORK CONTENT - 

Work Content: Linslade Tunnel South Drainage (40m 
440y â€“ 40m 1320y) 

Please note this is critical for delivery prior to the track 
renewal Week 27

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD101
MD120

MD101

EA1310
MD150
MD155
MD160

16/08/25

16/08/25

16/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

21Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2025/3943747

P2025/3918324

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO 7, WEMBLEY (RR)



WORK: MTCE

WORK: CD - WLL FEEDERS

CD - FULHAM ROAD

CD - NORTH POLE

CD - BRACEWELL PHASE 2

SID STRUCTURES: MITRE BRIDGE

SID STRUCTURES: LATCHMERE ROAD 

WORK: WD - Latchmere no1 jcn 294 293pts and 
Diamond - S&C Medium Refurb

WD - Chelsea Brg Flying Ends & Deck - PL Medium 
Refurb

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928480 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

18/08/25

18/08/25

18/08/25

18/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0010 Sun

0010 Sun

0045 Mon

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

02/08/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

1000 Sun (10 hrs)

1000 Sun (10 hrs)

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Up Passenger 
Loop
Up & Down 
Dorridge Goods 
Loop
Up/Down 
Passenger Loop
All Lines

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Dorridge

Solihull

Crewe Steel Works

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Dorridge

Lapworth

Chester East Jn

P2025/3930712

P2025/3906997

P2025/3923425

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

Work Content: S&C Tamp Bentley Heath 



All other work items to fit around the Major Section 7 
work: S&C Tamp Bentley Heath

AWC: SERVICES TO DIVERT VIA MIDDLEWICH OR 
TO PROVIDE BRS. TBA AT DPPP. 



Work Content:

CRSA: 5 Day Midweek

PLTR: Christleton Tunnel Drainage (Up & Down)

GW200
GW240
GW250
GW260
GW277
MD401

MD401

NW3001

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

17/08/25

17/08/25

28/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Mon

0030 Sat

0500 Mon

2345 Sun

2345 Sun

0001 Sat

0001 Sat

0001 Sun

0010 Sat

0010 Sat

2200 Sat

0005 Sun

16/08/25

11/08/25

23/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

23/08/25

18/08/25

18/08/25

0415 Sat

0500 Mon

0500 Sat

0510 Mon

0510 Mon

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0535 Mon

0550 Sat

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Stoke / Main

Down and Up 
Norton Bridge

Down Main

Up Main

Down and Up 
Stoke

Down and Up 
Stoke

All Lines

All Lines

Northenden Jn

Slade Lane Jn

Heaton Norris Jn

Blackpool South

Blackpool North

Stoke Jn

Stone Jn

Kidsgrove Jn

Cheadle Hulme 
North Jn

Cheadle Hulme 
North Jn

Ashton Moss North 
Jn

Stalybridge

Edgeley Jn No.2 
SB

Cheadle Hulme 
North Jn

Cheadle Hulme 
North Jn

Kirkham North Jn

Preston Fylde Jn

Colwich North Jn

Yarnfield Junction

Stoke Jn

Congleton

Congleton

Denton Jn SB 
(DJ)

Philips Park West 
Jn

P2025/3923252

P2025/3923233

P2025/3897024

P2025/3907740

P2025/3923412

P2025/3989180

P2025/3923318

Work Content

CD Structures: Northenden Jn & Edgeley Jn No 2  
OB1 Monkey No 2 (Stockholm Road)

5 day block under the cover of Greek Street. Access 
may be merged with P3923233 for Possession 
Delivery.

Work Content:

CD Structures: CMP2 OB1A Greek Street 

(182m 1425y)



Works Delivery: Heaton Norris S&C Reballast 2 Aug -
11 Aug



NW3023

CD Structures: Northenden Jn & Edgeley Jn No 2  
OB1 Monkey No 2 (Stockholm Road)

5 day block dates tbc under the cover of Greek Street

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

WORK CONTENT:

CRSA: S&C Macclesfield

WORK CONTENT:

CRSA: Macclesfield S&C (until 0500 Mon 18)



Prestbury Neutral Section (Wed-Fri)

Work Content

CRSA:PLTR: Crowthorne 0m 53ch - 1m 0ch (DM 
210y C14)

NW3023

NW3023
NW5001
NW9001

NW4005
NW4007

NW5008
NW5009

NW5009

NW5009

NW5013
NW7021

11/08/25

02/08/25

11/08/25

17/08/25

17/08/25

16/08/25

16/08/25

17/08/25

16/08/25

09/08/25

16/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0815 Sun

18/08/25

17/08/25

16/08/25

16/08/25

18/08/25

17/08/25

17/08/25

18/08/25

0430 Mon

0015 Sun

0030 Sat

0500 Sat (52 hrs)

0430 Mon

0815 Sun (52 hrs)

0815 Sun (52 hrs)

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Single

Down 
Huddersfield
Up Huddersfield

Down L&Y

Up L&Y

All Lines

Down L&Y

Up L&Y

All Lines

Down and Up 
Huddersfield

Up Huddersfield

Down 
Huddersfield

Bradley Wood Jn

Ravensthorpe

Dewsbury East Jn

Dewsbury East Jn

Dewsbury East Jn

Copley Hill East Jn

Lockwood

Ravensthorpe

Bradley Jn

Hillhouse West Jn

Milner Royd Jn

Hebden Bridge

Milner Royd Jn

Diggle Jn SB

Huddersfield

Hillhouse West Jn

P2025/3943142 TRU West | Bradley and Eye of Needle Blockade | 
Days 15 and 16 of 16



***THIS POSSESSION SUPERSEDES P/3943140***


0001 SAT TO 0030 SAT

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST ONLY

ACCESS AVAILABLE TO DEWSBURY STATION 
FROM THE EAST ONLY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUDDERSFIELD AND 
DEWSBURY

NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY

GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY



0030 SAT TO 0500 SAT

NO ROUTE BETWEEN MANCHESTER AND LEEDS
ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  

ACCESS AVAILABLE TO DEWSBURY STATION 
FROM THE EAST



0500 SAT TO 0015 SUN

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST

ACCESS AVAILABLE TO DEWSBURY STATION 
FROM THE EAST

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUDDERSFIELD AND 
DEWSBURY

NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY

GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY



0015 SUN TO 0815 SUN

NO BOOKED SERVICES



0815 SUN TO 0430 MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST ONLY

ACCESS AVAILABLE TO DEWSBURY STATION 
FROM THE EAST ONLY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUDDERSFIELD AND 
DEWSBURY

NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY

GRAND CENTRAL TO START/TERMINATE AT 

LN854
LN860
LN861
LN862
NW7001
NW7021

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued



Page         271 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0815 Sun

0030 Mon

18/08/25

18/08/25

18/08/25

16/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

17/08/25

17/08/25

18/08/25

18/08/25

0430 Mon

0430 Mon

0430 Mon

0500 Sat

0430 Mon

0030 Mon

0430 Mon

0430 Mon

0430 Mon

0015 Sun

0815 Sun

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

All Lines

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

All Lines

Single

Bradley Wood Jn

Dewsbury East Jn

Diggle Jn SB

Copley Hill East Jn

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Ravensthorpe

Copley Hill East Jn

Ravensthorpe

Penistone

Bradley Jn

Bradley Wood Jn

Diggle Jn SB

Heaton Lodge Jn

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

P2025/3943142

P2025/3987378

HALIFAX DIVERTING VIA BRAMLEY

TRU WEST | Diggle and Eye Of Needle



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

STALYBRIDGE AND DEWSBURY 



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY 



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY





NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

LN854
LN860
LN861
LN862
NW7021

28m70ch and 33m20ch

8m63ch and 29m20ch

Major Projects

Major Projects

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

17/08/25

17/08/25

18/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10697661

W2025/10689761

Week 21  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2000 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

25/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

0500 Mon (29 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Drayton Road 
Junction

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Ledburn Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943677

P2025/3943455

P2025/3943748

TRAINS TO TRAVEL OVER THE SLOW LINES



WORK CONTENT - 

Work Content: Linslade Tunnel South Drainage (40m 
440y â€“ 40m 1320y) 

Please note this is critical for delivery prior to the track 
renewal Week 27

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

MD101

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

23/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

22Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926754 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

25/08/25

25/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0045 Mon

0010 Sat

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

02/08/25

26/08/25

2300 Mon (7 hrs)

2300 Mon

2300 Mon (7 hrs)

2300 Mon (7 hrs)

2300 Mon (7 hrs)

2300 Mon (7 hrs)

2300 Mon (7 hrs)

2300 Mon (7 hrs)

2300 Mon (7 hrs)

0400 Sat

0415 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Dn Fast & Slow 
Ind.
Up Fast & Slow 
Ind.
Down & Up Chstr 
Ind

All

All Lines

Down and Up 
Liverpool 
Independent
Up Arrival No.2

Down Arrival

Up Arrival No.1

Basford Hall Up 
Sidings
Up Loop

Up Through Siding

Western Sidings 
1-12

South Yard 
Through
Neck

South Yard 
Sidings

All Lines

All Lines

Sydney Bridge Jn ( 
Former Site Of )

Salop Goods Jn

Gresty Lane Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Crewe Sorting 
Sidings North SB

Crewe Steel Works

Edgeley Jn No.2 SB

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Basford Hall Jn 
SB (BH)

Crewe Sorting 
Sidings North SB

Crewe South Jn

Chester East Jn

Altrincham

P2025/3925210

P2025/3923425

P2025/3923483

Work Content:

Crewe Hub LSI Works (70hrs)

AWC: SERVICES TO DIVERT VIA MIDDLEWICH OR 
TO PROVIDE BRS. TBA AT DPPP. 



Work Content:

CRSA: 5 Day Midweek

PLTR: Christleton Tunnel Drainage (Up & Down)

Work Content

CRSA: PLTR Skelton 30m 18ch - 31m 0ch

DM 1360 C15)



Possession may be merged with P3923413 for 
Possession Delivery

NW1009
NW1013
NW1015
NW1017

NW3001

NW3023
NW9017

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

28/07/25

23/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sat

0500 Mon

0040 Sat

0001 Sat

0001 Sat

0010 Sat

0010 Sat

0010 Sat

11/08/25

23/08/25

26/08/25

26/08/25

26/08/25

23/08/25

26/08/25

30/08/25

0500 Mon

0500 Sat

0500 Tue

0500 Tue (76 hrs)

0500 Tue (54 hrs)

0550 Sat

0535 Tue

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down and Up 
Stoke / Main

Down and Up 
Norton Bridge

Down and Up 
Stoke

Down and Up 
Stoke

All Lines

Slade Lane Jn

Heaton Norris Jn

Slade Lane Jn

Stoke North Jn

Stone Jn

Cheadle Hulme 
North Jn

Cheadle Hulme 
North Jn

Smithy Bridge

Cheadle Hulme 
North Jn

Cheadle Hulme 
North Jn

Edgeley Jn No.1 
SB

Colwich North Jn

Yarnfield Junction

Congleton

Congleton

Castleton East Jn

P2025/3923233

P2025/3923413

P2025/3907945

P2025/3989180

P2025/3923453

P2025/3923503

Work Content:

CD Structures: CMP2 OB1A Greek Street 

(182m 1425y)



Works Delivery: Heaton Norris S&C Reballast 2 Aug -
11 Aug



NW3023

CD Structures: Northenden Jn & Edgeley Jn No 2  
OB1 Monkey No 2 (Stockholm Road)

5 day block dates tbc under the cover of Greek Street

Work Content

Works Delivery: Heaton Norris S&C Renewal

Work Content: S&C Reballast Stoke Jn, PLTR Sandon
Drainage



All other works to fit around the Major Section 7 Item : 
S&C Reballast Stoke Jn, PLTR Sandon Drainage



TRAINS TO BE DIVERTED

WORK CONTENT:

CRSA: Macclesfield S&C (until 0500 Mon 18)



Prestbury Neutral Section (Wed-Fri)

WORK CONTENT:

CRSA: S&C Macclesfield

CRSA: PLTR Macclesfield Station 0m 11ch - 0m 35ch
DM 500y C11

Access to Rochdale from the West TBC



Work Content

CD Renewals: UB60 Rochdale Canal 10m 46ch

CD Renewals: UB64 Milnrow Road 10m 63ch

NW3023
NW5001
NW9001

NW5001

NW5008
NW5009

NW5009

NW5009

NW7001

02/08/25

11/08/25

23/08/25

23/08/25

23/08/25

09/08/25

23/08/25

23/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928458 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

01/09/25

01/09/25

01/09/25

01/09/25

23Week



Page         277 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0045 Sun

0130 Sat

0020 Sat

2355 Fri

2355 Fri

2355 Fri

2355 Fri

0040 Sun

0001 Sun

0001 Sun

31/08/25

31/08/25

01/09/25

01/09/25

01/09/25

08/09/25

08/09/25

08/09/25

08/09/25

01/09/25

01/09/25

01/09/25

1035 Sun

1035 Sun

0500 Mon (29 hrs)

0500 Mon (54 hrs)

0515 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0440 Mon

0500 Mon (76 hrs)

0500 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1, 2, 3, 
4, 5 and 6

All Lines

All Lines

All Lines

Down & Up Mains

Up Main/Up 
Bidston

Down and Up 
Central

Down Bidston/ 
Main

Up & Down Loop

All Lines

Down and Up 
Stoke / Main

Down and Up 
Norton Bridge

Marylebone

Neasden South Jn

Denham

Aylesbury

Croes Newydd North
Fork LC

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Cove LC (CCTV)

Stoke North Jn

Stone Jn

Marylebone

South Ruislip

Princes 
Risborough

Crewe Jn

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

Carlisle North Jn

Colwich North Jn

Yarnfield Junction

P2025/3907885

P2025/3988176

P2025/3907938

P2025/3933283

P2025/3932632

P2025/3917963

P2025/3907954

Work Content: S&C Tamp Marylebone



All other works to fit around the Major Section 7 item 
S&C Tamp Marylebone



TRAINS TO BE DIVERTED

Work Content:  Copthill



CHILTERN RAILWAYS TO TERMATE AT 
GERRARDS CROSS FROM THE NORTH



V2 UPDATE - new possession requested for HS2, 
input for response at v3

Work Content: PLTR Apsley Manor



All of works to fit around the Major Section 7 Item 
PLTR Apsley Manor



CHILTERN RAILWAYS TO OFFER RRS



POSSESSION SUBJECT TO REDATING ICW 
POSSIBLE 

WEMBLEY EVENTS

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH.

Work content:drainage work, Gobowen.

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 24 possession. 

Work content: structures (Wrexham bridge and 
Hawarden bridge)

Work Content:

CD: Kingmoor Resignalling

Work Content: S&C Reballast Stoke Jn



All other works to fit around the Major Section 7 Item : 
S&C Reballast Stoke Jn



TRAINS TO BE DIVERTED

MD701

MD701

MD720

GW731
NW3005

NW3005
NW3007

NW4001
SC001
SC031

NW5008
NW5009

31/08/25

31/08/25

31/08/25

30/08/25

30/08/25

05/09/25

05/09/25

05/09/25

05/09/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Sun

2150 Sat

0040 Sun

0010 Sat

01/09/25

01/09/25

01/09/25

30/08/25

0535 Mon

0500 Mon

0500 Mon

0500 Sat

Possession

Possession

Possession

Possession

Down and Up 
Stoke

All Lines

All Lines

All Lines

Cheadle Hulme 
North Jn

Guide Bridge

Slade Lane Jn

Smithy Bridge

Congleton

Heaton Norris Jn

Edgeley Jn No.1 
SB

Castleton East Jn

P2025/3923381

P2025/3923455

P2025/3923503

WORK CONTENT:

CRSA: S&C Macclesfield

CRSA: PLTR Macclesfield Station 0m 11ch - 0m 35ch
DM 500y C11

Work Content

CRSA: PLTR: Reddish 1m 40ch - 2m 0ch

Access to Rochdale from the West TBC



Work Content

CD Renewals: UB60 Rochdale Canal 10m 46ch

CD Renewals: UB64 Milnrow Road 10m 63ch

NW5009

NW5011

NW7001

31/08/25

30/08/25

31/08/25

23/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0815 Sun

30/08/25

31/08/25

30/08/25

31/08/25

01/09/25

01/09/25

31/08/25

31/08/25

01/09/25

01/09/25

0500 Sat

0015 Sun (52 hrs)

0500 Sat (52 hrs)

0015 Sun

0430 Mon

0430 Mon

0815 Sun

0815 Sun (52 hrs)

0430 Mon

0430 Mon (52 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Single

All

Down L&Y

Up L&Y

All Lines

Down L&Y

Up L&Y

Down & Up Single

All Lines

Down and Up 
Huddersfield

Up L&Y

Down L&Y

Down and Up 
Huddersfield

Bradley Wood Jn

Dewsbury

Healey Mills

Healey Mills

Healey Mills

Bradley Wood Jn

Copley Hill East Jn

Lockwood

Healey Mills

Dewsbury

Bradley Jn

Hebden Bridge

Bradley Wood Jn

Milner Royd Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Milner Royd Jn

Hillhouse West Jn

P2025/3942593 TRU West W7 Eye of Needle



0030 SAT TO 0500 SAT

NO ROUTE BETWEEN MANCHESTER AND LEEDS
ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  

ACCESS AVAILABLE TO DEWSBURY STATION 
FROM THE EAST



0500 SAT TO 0015 SUN

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST OR BRIGHOUSE VIA BRADLEY CURVE
ACCESS AVAILABLE TO DEWSBURY STATION 
FROM THE EAST

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUDDERSFIELD AND 
DEWSBURY

NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY

NO ACCESS TO DEWSBURY EAST CEMENT 
WORKS

GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY



0015 SUN TO 0815 SUN

NO BOOKED SERVICES



0815 SUN TO 0430 MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST ONLY

ACCESS AVAILABLE TO DEWSBURY STATION 
FROM THE EAST ONLY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUDDERSFIELD AND 
DEWSBURY

NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY

NO ACCESS TO DEWSBURY EAST CEMENT 
WORKS

GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

LN854
LN860
LN861
LN862
NW7001
NW7021

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down & Up Single

Down Branch

Up Branch

Down Halifax

Up Halifax

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
All Lines

Platform 1

Platform 2

Platform 4

Platform 5

Platform 6

Platform 8

All Lines

Up Stocksmoor 
Loop

Down L&Y

Up L & Y/Up Slow

Bradley Wood Jn

Greetland Jn

Milner Royd Jn

Copley Hill East Jn

Thornhill LNW Jn

Huddersfield

Penistone

Clayton West Jn

Horbury Jn

Bradley Jn

Dryclough Jn

Greenfield

Hall Royd Jn

Huddersfield

Springwood Jn

Stocksmoor Jn

Thornhill LNW Jn

P2025/3985350 TRU Project W3 Huddersfield Workstation TS11 in 
conjunction with stage EIS G





NO ROUTE AVAILABLE ON CALDER VALLEY 
UNTIL 0830 SUNDAY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

LN852
LN854
LN858
LN859
LN860
LN861
LN862
NW7009
NW7021

0m0ch and 0m0ch
Commissioning Work

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689968
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

All Lines

All Lines

All Lines

Down and Up 
Baguley

All Lines

All Lines

All Lines

Dean Goods

Ashton Moss North 
Jn

Moston

Diggle Jn SB

Baguley Fold Jn

Ashburys West Jn

Brewery Jn

Guide Bridge West 
Jn

Network 
Rail/Metrolink 
boundary

Denton Jn SB 
(DJ)

Manchester 
Victoria East Jn

Miles Platting Jn

Philips Park South
Jn

Philips Park West 
Jn

Stalybridge West 
Jn

Thorpes Bridge Jn

P2025/3986587 Work Requestor: icw TRU West work at Huddersfield. 


Work Description: TS11 WESTCAD updates in 
conjunction with EIS G Commissioning. 



MVM - MVN2 1m 00ch - 3m 0ch 

MPR2 2m 22ch - 3m 0ch 

MVM - MVL2 1m 0ch - 15m 0ch 

PPA1 - PPA2 1m 59ch - 0m 39ch 

PPP1 - PPP2 2m 39ch - 0m 19ch 

AMJ - DJ01 0m 40ch - 4m 40ch 

SAJ 2m 20ch - 0m 75ch 



WHEELS FREE REQUIRED

NW7021

1m0ch and 15m0ch
Major Projects

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10690113
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0001 Sun

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

20/09/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

All Lines

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2

All Lines

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Penistone

Marsden

Heaton Lodge Jn

Huddersfield

Diggle Jn SB

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Stalybridge East 
Jn

P2025/3986517

P2025/3930836

TRU WEST | HUDDERSFIELD #1 30DAY 
BLOCKADE 

Days 1 to 7



***THIS ITEM IS ALSO REFLECTED IN SECTION 
4***



***THIS POSSESSION WILL BE SUPERSEDED BY 
P/3988272***



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE ROUTE SERVICE TO 
START/TERMINATE AT PENISTONE

Work Content

CD: Stalybridge Tunnel 3/B1  8m 244 yds - Brickwork 
Repairs and Waterproofing

LN854
LN860
LN861
LN862
NW7021

LN860
NW7021

8m63ch and 29m20ch
Major Projects

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689967
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0140 Sat

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

08/09/25

09/09/25

09/09/25

09/09/25

09/09/25

09/09/25

09/09/25

09/09/25

0500 Mon (54 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Slow

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Bourne End Jn

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Watford North Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2025/3922732

P2025/3942840

TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - 

S&C: Hemel Hempstead



Boxmoor Sidings OOU

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD105

MD101
MD345
MD355
NW1001
NW1004
NW5009

06/09/25

09/09/25

09/09/25

09/09/25

09/09/25

09/09/25

09/09/25

09/09/25

24Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/3943269 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued



Page         285 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926755 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

08/09/25

08/09/25

08/09/25

08/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2140 Mon

2140 Tue

2140 Wed

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

15/09/25

15/09/25

15/09/25

15/09/25

09/09/25

10/09/25

11/09/25

0500 Mon

0500 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0615 Tue

0615 Wed

0615 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Stafford 
Fast / Down Fast
Up Stafford Slow / 
Up Slow
Up Stafford Fast / 
Up Fast
Down Stafford 
Slow / Down Slow

Up Slow

Up Fast

Down Slow

Down Fast

Up Main/Up 
Bidston

Down and Up 
Central

Down Bidston/ 
Main

Up & Down Loop

Up Main/Up 
Bidston

Down and Up 
Central

Down Bidston/ 
Main

Up & Down Loop

All Lines

All Lines

All Lines

Norton Bridge

Basford Hall Jn SB 
(BH)

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Workington No.2

Workington No.2

Workington No.2

Stafford Trent 
Valley Jn No.1

Norton Bridge

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

Bransty SB

Bransty SB

Bransty SB

P2025/3908426

P2025/3908488

P2025/3932632

P2025/3937364

P2025/3924087

P2025/3924037

P2025/3924038

Work Content: PLTR Great Bridgeford



All other works to fit around the Major Section 7 item 
PLTR Great Bridgeford

Work Content: PLTR Bower Lane



All other works to fit around the Major Section 7 Item: 
PLTR Bower Lane



TRAINS TO BE DIVERTED

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 24 possession. 

Work content: structures (Wrexham bridge and 
Hawarden bridge)

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 25 possession. 

Work content: structures (Wrexham bridge and 
Hawarden bridge)

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

NW1001
NW1002
NW5008

NW1001

NW3005
NW3007

NW3005
NW3007

NW4033

NW4033

NW4033

07/09/25

07/09/25

05/09/25

05/09/25

05/09/25

05/09/25

12/09/25

12/09/25

12/09/25

12/09/25

08/09/25

09/09/25

10/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2140 Thu

0001 Sun

12/09/25

20/09/25

0615 Fri

0500 Sat

Possession

Possession

All Lines

All Lines

Workington No.2

Diggle Jn SB

Bransty SB

Stalybridge East 
Jn

P2025/3924079

P2025/3930836

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CD: Stalybridge Tunnel 3/B1  8m 244 yds - Brickwork 
Repairs and Waterproofing

NW4033

LN860
NW7021

11/09/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0030 Sat

0030 Sat

0600 Mon

0600 Mon

2200 Mon

2200 Mon

08/09/25

12/09/25

12/09/25

08/09/25

12/09/25

08/09/25

12/09/25

08/09/25

08/09/25

12/09/25

08/09/25

09/09/25

09/09/25

0600 Mon

2359 Fri

2359 Fri

0600 Mon

2359 Fri

0600 Mon

2359 Fri

0430 Mon

0430 Mon

2359 Fri

2200 Mon

0600 Tue

0600 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 5

Platform 2

Platform 6

All Lines

Up Marsden Loop

Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Huddersfield DMU
Siding
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield 
Siding No 2
All Lines

All Lines

Up Branch Down

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Penistone

Marsden

Heaton Lodge Jn

Huddersfield

Dewsbury East Jn

Ravensthorpe

Lockwood

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

P2025/3988272 TRU West | Huddersfield #1 30 Day Blockade | Days 8
to 14 of 30 Includes Eye Of Needle Weekend Block



***THIS ITEM IS ALSO REFLECTED IN SECTION 
4***



***THIS POSSESSION SUPERSEDES P/3986517***


BETWEEN 0001 SAT TO 0030 SAT AND 0430 MON 
UNTIL 2359 FRI

TRAINS TO BE DIVERTED VIA CALDER VALLEY 

NO ACCESS TO HUDDERSFIELD FROM THE 
WEST. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
HILLHOUSE/MIRFIELD



NO ACCESS TO HUDDERSFIELD FROM 
PENISTONE UNTIL 0600 MON 08/09 AFTER WHICH 
PILOT WORKING WILL BE IN OPERATION 
BETWEEN STOCKSMOOR AND LOCKWOOD



BETWEEN 0030 SAT TO 0430 MON 

NO ROUTE THROUGH MIRFIELD. 

NOMINATED SERVICES DIVERTED VIA HOPE 
VALLEY

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
DEWSBURY

GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY



BETWEEN 0600 MTWThF AND 2200 MTWThF 

TURN BACK SERVICE AVAILABLE TO HILL HOUSE
TEMPORARY PLATFORM TO/FROM THE EAST



***THIS POSSESSION IS SUPERSEDED BY 
P/3989318***

LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

08/09/25

08/09/25

08/09/25

08/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689969

Week 24  - Continued



Page         289 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0600 Tue

2200 Tue

2200 Tue

0600 Wed

2200 Wed

2200 Wed

0600 Thu

2200 Thu

2200 Thu

0600 Fri

2200 Fri

2200 Fri

09/09/25

10/09/25

10/09/25

10/09/25

11/09/25

11/09/25

11/09/25

12/09/25

12/09/25

12/09/25

12/09/25

12/09/25

2200 Tue

0600 Wed

0600 Wed

2200 Wed

0600 Thu

0600 Thu

2200 Thu

0600 Fri

0600 Fri

2200 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

P2025/3988272 09/09/25

09/09/25

09/09/25

10/09/25

10/09/25

10/09/25

11/09/25

11/09/25

11/09/25

12/09/25

12/09/25

12/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

0815 Sun

0030 Mon

08/09/25

07/09/25

08/09/25

08/09/25

08/09/25

08/09/25

07/09/25

07/09/25

08/09/25

08/09/25

0515 Mon

0015 Sun

0515 Mon

0515 Mon

0030 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Hillhouse West 
RRAP Temporary 
Platform Line
Platform 2

Platform 3

Platform 1

Up Branch Down

Hillhouse Siding 2

Hillhouse Siding 1

Hillhouse Siding 3

All Lines

All Lines

All Lines

Single

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Huddersfield

Lockwood

Hillhouse Carriage 
Sidings

Thornhill LNW Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Diggle Jn SB

Hillhouse East 
Siding

Huddersfield

Hillhouse 
Carriage Sidings

Bradley Wood Jn

Diggle Jn

Diggle Jn SB

Huddersfield

P2025/3942380 TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | 
53hrs



TRAINS DIVERTED VIA CALDER VALLEY 



PASSENGER SERVICES TO START/TERMINATE 
AT STALYBRIDGE FROM THE WEST 



NO ACCESS HUDDERSFIELD STATION 
THROUGHOUT



PILOT WORKING IN OPERATION BETWEEN 
STOCKSMOOR AND LOCKWOOD

LN854
LN860
LN861
LN862
NW7021

20m0ch and 29m20ch
Major Projects

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

07/09/25

07/09/25

07/09/25

08/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10576656

Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2000 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

1200 Sun (16 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Bourne End Jn

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Watford North Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/3922735

P2025/3943245

SECTION 4 TIMES SHOWN FOR REFERENCE 



TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - 

S&C: Hemel Hempstead



Boxmoor Sidings OOU

NLL CYCLIC TYPE 7C (ROTR)

MD101
MD105

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

13/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

25Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928421 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

15/09/25

15/09/25

15/09/25

15/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2140 Mon

2140 Tue

2140 Wed

2140 Thu

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

22/09/25

22/09/25

22/09/25

22/09/25

16/09/25

17/09/25

18/09/25

19/09/25

0500 Mon

0500 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0615 Tue

0615 Wed

0615 Thu

0615 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Whitacre

All Lines

Up Main/Up 
Bidston

Down and Up 
Central

Down Bidston/ 
Main

Up & Down Loop

Up Main/Up 
Bidston

Down and Up 
Central

Down Bidston/ 
Main

Up & Down Loop

All Lines

All Lines

All Lines

All Lines

Whitacre West 
Junction

Coleshill Parkway

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Workington No.2

Workington No.2

Workington No.2

Workington No.2

Kingsbury Jn

Stockingford 
Station, former 
site of

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

Bransty SB

Bransty SB

Bransty SB

Bransty SB

P2025/3908458

P2025/3937364

P2025/3937365

P2025/3924039

P2025/3924041

P2025/3924042

P2025/3924103

Work Content: PLTR Whitacre



All other works to fit around the Major Section 7 item 
PLTR Whitacre



TRAINS TO BE DIVERTED

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 25 possession. 

Work content: structures (Wrexham bridge and 
Hawarden bridge)

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 26 possession. 

Work content: structures (Wrexham bridge and 
Hawarden bridge)

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

MD545
MD555

NW3005
NW3007

NW3005
NW3007

NW4033

NW4033

NW4033

NW4033

14/09/25

14/09/25

12/09/25

12/09/25

12/09/25

12/09/25

19/09/25

19/09/25

19/09/25

19/09/25

15/09/25

16/09/25

17/09/25

18/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sat

0040 Sat

0040 Sat

0035 Sun

0001 Sun

15/09/25

15/09/25

15/09/25

15/09/25

20/09/25

0020 Mon (54 hrs)

0200 Mon

0200 Mon

0505 Mon

0500 Sat

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Birchwood

Diggle Jn SB

Ordsall Lane Jn

Salford Central

Windsor Bridge 
North Jn

Trafford Park

Stalybridge East 
Jn

P2025/3923440

P2025/3923511

P2025/3930836

Access maintained to and from Salford Hope St 
Sidings. 



Work Content

CD: Salford Crescent Enhancements

CD Renewals: Br34 7m 30ch Kearsley

Work Content

CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch

DM 322y C15

Work Content

CD: Stalybridge Tunnel 3/B1  8m 244 yds - Brickwork 
Repairs and Waterproofing

NW6001
NW6005
NW6009

NW6003

LN860
NW7021

13/09/25

13/09/25

13/09/25

14/09/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0600 Mon

2200 Mon

2200 Mon

0600 Tue

2200 Tue

15/09/25

19/09/25

19/09/25

19/09/25

19/09/25

15/09/25

19/09/25

15/09/25

16/09/25

16/09/25

16/09/25

17/09/25

0600 Mon

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0600 Mon

2359 Fri

2200 Mon

0600 Tue

0600 Tue

2200 Tue

0600 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 5

Platform 2

Platform 6

Up Branch Down

Up Marsden Loop

Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Huddersfield DMU
Siding
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield 
Siding No 2
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

P2025/3989318 TRU West | Huddersfield #1 30 Day Blockade | Days 
15 to 21 of 30



***THIS ITEM IS ALSO REFLECTED IN SECTION 
4***



***THIS POSSESSION SUPERSEDES P/3988272***


TRAINS TO BE DIVERTED VIA CALDER VALLEY 

NO ACCESS TO HUDDERSFIELD FROM THE 
WEST. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
HILLHOUSE/MIRFIELD



PILOT WORKING WILL BE IN OPERATION 
BETWEEN STOCKSMOOR AND LOCKWOOD



BETWEEN 0600 MTWThF AND 2200 MTWThF 

TURN BACK SERVICE AVAILABLE TO HILL HOUSE
TEMPORARY PLATFORM TO/FROM THE EAST



***THIS POSSESSION IS SUPERSEDED BY 
P/3989375**

LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

15/09/25

15/09/25

15/09/25

16/09/25

16/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10690117

Week 25  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Tue

0600 Wed

2200 Wed

2200 Wed

0600 Thu

2200 Thu

2200 Thu

0600 Fri

2200 Fri

2200 Fri

17/09/25

17/09/25

18/09/25

18/09/25

18/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

0600 Wed

2200 Wed

0600 Thu

0600 Thu

2200 Thu

0600 Fri

0600 Fri

2200 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

P2025/3989318 16/09/25

17/09/25

17/09/25

17/09/25

18/09/25

18/09/25

18/09/25

19/09/25

19/09/25

19/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

0815 Sun

0030 Mon

15/09/25

14/09/25

15/09/25

15/09/25

15/09/25

15/09/25

14/09/25

14/09/25

15/09/25

15/09/25

0515 Mon

0015 Sun

0515 Mon

0515 Mon

0030 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Hillhouse West 
RRAP Temporary 
Platform Line
Platform 2

Platform 3

Platform 1

Up Branch Down

Hillhouse Siding 2

Hillhouse Siding 1

Hillhouse Siding 3

All Lines

All Lines

All Lines

Single

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Huddersfield

Lockwood

Hillhouse Carriage 
Sidings

Thornhill LNW Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Diggle Jn SB

Hillhouse East 
Siding

Huddersfield

Hillhouse 
Carriage Sidings

Bradley Wood Jn

Diggle Jn

Diggle Jn SB

Huddersfield

P2025/3943308 TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | 
53hrs



TRAINS DIVERTED VIA CALDER VALLEY 



PASSENGER SERVICES TO START/TERMINATE 
AT STALYBRIDGE FROM THE WEST 



NO ACCESS HUDDERSFIELD STATION 
THROUGHOUT



PILOT WORKING IN OPERATION BETWEEN 
STOCKSMOOR AND LOCKWOOD

LN854
LN860
LN861
LN862
NW7021

20m0ch and 29m20ch
Major Projects

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

14/09/25

14/09/25

14/09/25

15/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10576720

Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2000 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

1200 Sun (16 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Bourne End Jn

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Watford North Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/3922802

P2025/3943270

SECTION 4 TIMES SHOWN FOR REFERENCE 



TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - 

S&C: Hemel Hempstead



Boxmoor Sidings OOU

NLL CYCLIC TYPE 7A (ROTR)

MD101
MD105

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

20/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

26Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926732 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

22/09/25

22/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0045 Sat

0045 Sat

0045 Sat

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

22/09/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Platforms 1, 2, 3, 
4, 5 and 6

All Lines

Down and Up 
Main

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Marylebone

Neasden South Jn

Denham

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Marylebone

Wembley Stadium

P2025/3930713

P2025/3908542

P2025/3908545

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



Work Details = Maintenance Works (1 in 4).

Work Content: S&C Reballast Marylebone



All other works to fit around the Major Section 7 item 
S&C Reballast Marylebone



TRAINS TO BE DIVERTED

Work Content: 

PLTR Sudbury Hill Harrow Station 

Copthill



All other works to fit around the Major Section 7 item 
PLTR Sudbury Hill Harrow Station



CHILTERN RAILWAYS TO TERMATE AT 
GERRARDS CROSS FROM THE NORTH



V2 UPDATE - possession extended to Denham vice 
Northolt Park

GW200
GW240
GW250
GW260
GW277
MD401

MD701

MD701

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0100 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

0500 Mon

0500 Mon

0430 Mon (7 hrs)

0430 Mon

0430 Mon (7 hrs)

0430 Mon (7 hrs)

0430 Mon (7 hrs)

0430 Mon (7 hrs)

0430 Mon (7 hrs)

0430 Mon (7 hrs)

0430 Mon (7 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Main

Dn Fast & Slow 
Ind.
Up Fast & Slow 
Ind.
Down & Up Chstr 
Ind

All

All Lines

Down and Up 
Liverpool 
Independent
Up Arrival No.2

Down Arrival

Up Arrival No.1

Basford Hall Up 
Sidings
Up Loop

Up Through Siding

Western Sidings 
1-12

South Yard 
Through
Neck

South Yard 
Sidings

Aylesbury

Aylesbury

Sydney Bridge Jn ( 
Former Site Of )

Salop Goods Jn

Gresty Lane Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Crewe Sorting 
Sidings North SB

Great Missenden

Great Missenden

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Basford Hall Jn 
SB (BH)

Crewe Sorting 
Sidings North SB

Crewe South Jn

P2025/3942972

P2025/3942369

P2025/3938535

Work Content: 

SEALR Rail Bridge Installation



All other works to fit around the Major Section 7

item SEALR Rail Bridge Installation



TRAINS TO BE DIVERTED

Work Content: 

SEALR Rail Bridge Installation



TRAINS TO BE DIVERTED

Work Content:

Crewe Hub LSI Works (54hrs)

MD701
MD710
MD712

MD712

NW1009
NW1013
NW1015
NW1017

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2140 Mon

2140 Tue

2140 Wed

2140 Thu

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0035 Sun

22/09/25

22/09/25

22/09/25

22/09/25

23/09/25

24/09/25

25/09/25

26/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0615 Tue

0615 Wed

0615 Thu

0615 Fri

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

Up Main/Up 
Bidston

Down and Up 
Central

Down Bidston/ 
Main

Up & Down Loop

All Lines

All Lines

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Workington No.2

Workington No.2

Workington No.2

Workington No.2

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Birchwood

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

Bransty SB

Bransty SB

Bransty SB

Bransty SB

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Trafford Park

P2025/3937365

P2025/3924104

P2025/3924081

P2025/3924082

P2025/3924123

P2025/3897037

P2025/3923514

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 26 possession. 

Work content: structures (Wrexham bridge and 
Hawarden bridge)

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

Work Content

CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch

DM 322y C15

NW3005
NW3007

NW4033

NW4033

NW4033

NW4033

NW6003

NW6003

19/09/25

19/09/25

19/09/25

19/09/25

22/09/25

23/09/25

24/09/25

25/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down & Up Single

Down Branch

Up Branch

Down Halifax

Up Halifax

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down L&Y

Up L&Y

Platform 1

Platform 2

Platform 4

Platform 5

Platform 6

Platform 8

Down and Up

Up Stocksmoor 
Loop

Bradley Wood Jn

Greetland Jn

Milner Royd Jn

Copley Hill East Jn

Horbury Jn

Huddersfield

Penistone

Clayton West Jn

Bradley Jn

Dryclough Jn

Greenfield

Hall Royd Jn

Huddersfield

Springwood Jn

Stocksmoor Jn

P2025/3989340 TRU West | Huddersfield Stage 1 Blockade 
(Associated TS11 NE&C)



NO ROUTE AVAILABLE ON CALDER VALLEY 
UNTIL 0830 SUNDAY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

LN852
LN854
LN858
LN859
LN860
LN861
LN862
NW7009

0m0ch and 0m0ch
Commissioning Work

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10690141

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0001 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

20/09/25

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0500 Sat

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Possession

All Lines

All Lines

All Lines

Down and Up 
Baguley

All Lines

All Lines

All Lines

Dean Goods

All Lines

Ashton Moss North 
Jn

Moston

Diggle Jn SB

Baguley Fold Jn

Ashburys West Jn

Brewery Jn

Guide Bridge West 
Jn

Network 
Rail/Metrolink 
boundary

Diggle Jn SB

Denton Jn SB 
(DJ)

Manchester 
Victoria East Jn

Miles Platting Jn

Philips Park South
Jn

Philips Park West 
Jn

Stalybridge West 
Jn

Thorpes Bridge Jn

Stalybridge East 
Jn

P2025/3986636

P2025/3930836

Work Requestor: icw TRU West work at Huddersfield. 


Work Description: TS11 WESTCAD updates in 
conjunction with EIS G Commissioning. 



MVM - MVN2 1m 00ch - 3m 0ch 

MPR2 2m 22ch - 3m 0ch 

MVM - MVL2 1m 0ch - 15m 0ch 

PPA1 - PPA2 1m 59ch - 0m 39ch 

PPP1 - PPP2 2m 39ch - 0m 19ch 

AMJ - DJ01 0m 40ch - 4m 40ch 

SAJ 2m 20ch - 0m 75ch 



WHEELS FREE REQUIRED

Work Content

CD: Stalybridge Tunnel 3/B1  8m 244 yds - Brickwork 
Repairs and Waterproofing

NW7021

LN860
NW7021

1m0ch and 15m0ch
Major Projects

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10690145

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0600 Mon

2200 Mon

2200 Mon

2200 Mon

0600 Tue

22/09/25

26/09/25

26/09/25

22/09/25

26/09/25

22/09/25

26/09/25

22/09/25

23/09/25

23/09/25

23/09/25

23/09/25

0600 Mon

2359 Fri

2359 Fri

2200 Mon

2359 Fri

0600 Mon

2359 Fri

2200 Mon

0600 Tue

0600 Tue

0600 Tue

2200 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 5

Platform 2

Platform 6

Up Branch Down

Up Marsden Loop

Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Huddersfield DMU
Siding
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield 
Siding No 2
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

All Lines

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Hillhouse East Jn

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Hillhouse East Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Stalybridge East 
Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

P2025/3989375 TRU West | Huddersfield #1 30 Day Blockade | Days 
22 to 28 of 30



***THIS ITEM IS ALSO REFLECTED IN SECTION 
4***



***THIS POSSESSION SUPERSEDES P/3989318***


TRAINS TO BE DIVERTED VIA CALDER VALLEY 

NO ACCESS TO HUDDERSFIELD FROM THE 
WEST. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
HILLHOUSE/MIRFIELD



PILOT WORKING WILL BE IN OPERATION 
BETWEEN STOCKSMOOR AND LOCKWOOD



BETWEEN 0600 MTWThF AND 2200 MTWThF 

TURN BACK SERVICE AVAILABLE TO HILL HOUSE
TEMPORARY PLATFORM TO/FROM THE EAST



***THIS POSSESSION IS SUPERSEDED BY 
P/39?????***

LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

22/09/25

22/09/25

22/09/25

22/09/25

23/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10690121

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Tue

2200 Tue

2200 Tue

0600 Wed

2200 Wed

2200 Wed

2200 Wed

0600 Thu

2200 Thu

2200 Thu

2200 Thu

0600 Fri

2200 Fri

24/09/25

24/09/25

24/09/25

24/09/25

25/09/25

25/09/25

25/09/25

25/09/25

26/09/25

26/09/25

26/09/25

26/09/25

26/09/25

0600 Wed

0600 Wed

0600 Wed

2200 Wed

0600 Thu

0600 Thu

0600 Thu

2200 Thu

0600 Fri

0600 Fri

0600 Fri

2200 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

All Lines

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Bradley Single

All Lines

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Huddersfield

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Huddersfield

P2025/3989375 23/09/25

23/09/25

23/09/25

24/09/25

24/09/25

24/09/25

24/09/25

25/09/25

25/09/25

25/09/25

25/09/25

26/09/25

26/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2200 Fri

2200 Fri

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

0815 Sun

0030 Mon

0055 Sun

0055 Sun

26/09/25

26/09/25

22/09/25

21/09/25

22/09/25

22/09/25

22/09/25

22/09/25

21/09/25

21/09/25

22/09/25

22/09/25

22/09/25

22/09/25

2359 Fri

2359 Fri

0515 Mon

0015 Sun

0515 Mon

0515 Mon

0030 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0515 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Bradley Single

All Lines

Hillhouse West 
RRAP Temporary 
Platform Line
Platform 2

Platform 3

Platform 1

Up Branch Down

Hillhouse Siding 2

Hillhouse Siding 1

Hillhouse Siding 3

All Lines

All Lines

All Lines

Single

Down Chester

Up Chester/West 
Kirby
Down Sidings

Penistone

Heaton Lodge Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Huddersfield

Lockwood

Hillhouse Carriage 
Sidings

Thornhill LNW Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Hamilton Square

Birkenhead Central

Stalybridge East 
Jn

Bradley Jn

Diggle Jn SB

Hillhouse East 
Siding

Huddersfield

Hillhouse 
Carriage Sidings

Bradley Wood Jn

Diggle Jn

Diggle Jn SB

Huddersfield

Green Lane

Birkenhead 
Central

P2025/3989375

P2025/3943326

P2025/3925866

TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | 
53hrs



TRAINS DIVERTED VIA CALDER VALLEY 



PASSENGER SERVICES TO START/TERMINATE 
AT STALYBRIDGE FROM THE WEST 



NO ACCESS HUDDERSFIELD STATION 
THROUGHOUT



PILOT WORKING IN OPERATION BETWEEN 
STOCKSMOOR AND LOCKWOOD

WORK CONTENT

LIVERPOOL DU - BIRKENHEAD CENTRAL TAMP

LN854
LN860
LN861
LN862
NW7021

NW8011
NW8013

20m0ch and 29m20ch
Major Projects

26/09/25

26/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

21/09/25

21/09/25

21/09/25

22/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10576721

Week 26  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0040 Sun

0040 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0730 Sun

0730 Sun

0730 Sun

0740 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Brightside Jn

Sheffield North Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Mill Race Jn

Sheffield South Jn

P2025/3928793 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | 
SHEFFIELD STATION | UP SIDE 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE 



BETWEEN 2355 SAT TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0730 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0730 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0730 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0730 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0730 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION



EMR 


LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0730 Sun

0915 Sun

0040 Sat

0040 Sat

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0955 Sun

0955 Sun

0550 Mon

0550 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Washer Shunt 
Spur
Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

All Lines

All Lines

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Rose Hill

Romiley Jn

Woodburn Jn SB 
(W)

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Dore Station Jn

Dore Station Jn

Marple Wharf Jn

New Mills South 
Jn

P2025/3928793

P2025/3939565

5C06,5C09 TO RUN BOOKED ROUTE INTO 
SHEFFIELD BETWEEN 0730 SUN AND 0915 SUN



XC

1V48 TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN.  5S36/1S36 TO BE REPLATFORMED

WORK CONTENT:

WORKS DELIVERY MARPLE S&C REBALLAST

NW9007
NW9009

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

20/09/25

20/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

0500 Mon (54 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Drayton Road 
Junction

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Ledburn Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3925810

P2025/3943456

P2025/3943749

TRAINS TO TRAVEL OVER THE SLOW LINES



WORK CONTENT - 

PLTR: Linslade Tunnel

(40m 619y - 40m 1100y

DM 481y C12)

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

MD101

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

27/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

27Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Abbotswood 
Curve
All Lines

Down and Up 
Camp Hill

Down and Up 
Lifford Curve

Droitwich 
Single/Stoke 
Works Single
All Lines

Norton Jn

Redditch

Kings Norton

Lifford West Jn

Droitwich Spa

Route Boundary 
Western/LNW(S) 
Route

Abbotswood Jn

Barnt Green Jn

Bordesley Jn

Lifford East Jn

Stoke Works Jn

University

P2025/3908568 Work Content: PLTR Wadborough, PLTR Barnt Green
Drainage, S&C Blackwell, DU OLE Works Kings 
Norton and Cross City South.



All other works to fit around the Major Section 7 Items 
PLTR Wadborough, PLTR Barnt Green Drainage, 
S&C Blackwell



TRAINS TO BE DIVERTED



CROSS CITY SOUTH SERVICES TO BE REPLACED
BY RAIL REPLACEMENT BUS SERVICE

MD306
MD310
MD570
MD580
MD900

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928422 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sat

2355 Sat

0150 Sat

0055 Sat

0055 Sat

2345 Sun

2345 Sun

2140 Mon

2140 Tue

2140 Wed

2140 Thu

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

30/09/25

01/10/25

02/10/25

03/10/25

1055 Sun

1055 Sun

0435 Mon

0500 Mon

0500 Mon

0510 Mon

0510 Mon

0615 Tue

0615 Wed

0615 Thu

0615 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Up Main

Down Main

Down Main

Up Main

Down and Up 
Wrexham

Down and Up 
West Kirby

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Rhyl

Rhyl

Llandudno Jn

Upton

West Kirby

Blackpool South

Blackpool North

Workington No.2

Workington No.2

Workington No.2

Workington No.2

Rhyl

Saltney Jn

Rhyl

Bidston Dee Jn

Hamilton Square 
Jn

Kirkham North Jn

Preston Fylde Jn

Bransty SB

Bransty SB

Bransty SB

Bransty SB

P2025/3929282

P2025/3931355

P2025/3925908

P2025/3897025

P2025/3924151

P2025/3924153

P2025/3924154

P2025/3924155

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION.

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3931355

work content: heavy maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
RHYL AND LLANDUDNO JUNCTION.

FREIGHT TO BE RETIMED OR SENT VIA ROAD.



Work Content: Pensan bridge 213m 20ch (Over 
Abergele station) & Penmaenrhos Tunnel 217m 40ch

Work Content

CRSA: PLTR Birkenhead Nth 4m 7ch - 4m 21ch

DM 322y C11

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

NW3001

NW3001

NW3007
NW8011
NW8013

NW4005
NW4007

NW4033

NW4033

NW4033

NW4033

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

28/09/25

28/09/25

29/09/25

30/09/25

01/10/25

02/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0035 Sun

0030 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0505 Mon

0440 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

All Lines

Bradley Single

Down Passenger 
Loop

Platform 5

Platform 2

Platform 6

Up Branch Down

Up Marsden Loop

Up 
Huddersfield/Up 
Main
Down Main/Down 
Huddersfield
Huddersfield DMU
Siding
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield 
Siding No 2

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Birchwood

Windsor Bridge 
South Jn

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Trafford Park

Deal Street Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

P2025/3896978

P2025/3923515

P2025/3924054

P2025/3989320

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

Work Content

CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch

DM 322y C15

WORK CONTENT

CD Enhancements: Salford Central Turnback

TRU West | Huddersfield #1 30 Day Blockade | Days 
29 and 30



***THIS ITEM IS ALSO REFLECTED IN SECTION 
4***



***THIS POSSESSION SUPERSEDES P/3989375***


TRAINS TO BE DIVERTED VIA CALDER VALLEY 

NO ACCESS TO HUDDERSFIELD FROM THE 
WEST. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
HILLHOUSE/MIRFIELD



PILOT WORKING WILL BE IN OPERATION 
BETWEEN STOCKSMOOR AND LOCKWOOD

NW6003

NW6003

NW6005
NW6007

LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10690147

Week 27  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

0815 Sun

0030 Mon

0045 Sun

0045 Sun

0020 Sun

0020 Sun

29/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

0515 Mon

0015 Sun

0515 Mon

0515 Mon

0030 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0515 Mon

0500 Mon

0500 Mon

0550 Mon

0550 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Hillhouse West 
RRAP Temporary 
Platform Line
Platform 2

Platform 3

Platform 1

Up Branch Down

Hillhouse Siding 2

Hillhouse Siding 1

Hillhouse Siding 3

All Lines

All Lines

All Lines

Single

Down and Up

All Lines

All Lines

All Lines

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Huddersfield

Lockwood

Hillhouse Carriage 
Sidings

Thornhill LNW Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Walton

Rice Lane

Rose Hill

Romiley Jn

Bradley Jn

Diggle Jn SB

Hillhouse East 
Siding

Huddersfield

Hillhouse 
Carriage Sidings

Bradley Wood Jn

Diggle Jn

Diggle Jn SB

Huddersfield

Sandhills Jn

Walton Jn

Marple Wharf Jn

New Mills South 
Jn

P2025/3943363

P2025/3925867

P2025/3939538

TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | 
53hrs



TRAINS DIVERTED VIA CALDER VALLEY 



PASSENGER SERVICES TO START/TERMINATE 
AT STALYBRIDGE FROM THE WEST 



NO ACCESS HUDDERSFIELD STATION 
THROUGHOUT



PILOT WORKING IN OPERATION BETWEEN 
STOCKSMOOR AND LOCKWOOD

Work Content

Liv DU: S&C Tamping Kirkdale

WORK CONTENT:

WORKS DELIVERY MARPLE S&C REBALLAST

LN854
LN860
LN861
LN862
NW7021

NW8001
NW8005
NW8009

NW9007
NW9009

20m0ch and 29m20ch
Major Projects

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

28/09/25

28/09/25

28/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10576722

Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0140 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

06/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

0500 Mon (29 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Northampton

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Daventry South Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hanslope North 
Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3919901

P2025/3943457

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

1:6 Maintenance



PLTR: Courteenhall

(61m 200y - 61m 1282y

DM 361y C12)

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD101
MD105

EA1310
MD150
MD155
MD160

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

28Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0001 Sat

0001 Sat

0001 Sat

0001 Sat

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
Abbotswood 
Curve
All Lines

All Lines

Droitwich 
Single/Stoke 
Works Single

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Norton Jn

Redditch

Route Boundary 
Western/LNW(S) 
Route
Droitwich Spa

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Abbotswood Jn

Barnt Green Jn

Kings Norton

Stoke Works Jn

P2025/3943693

P2025/3908649

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

Work Content: PLTR Wadborough, PLTR Barnt Green
Drainage S&C Blackwell, OLE Works Northfield to 
Redditch



All other works to fit around the Major Section 7 Items 
PLTR Wadborough, PLTR Barnt Green Drainage, 
S&C Blackwell



TRAINS TO BE DIVERTED



CROSS CITY SOUTH SERVICES TO TERMINATE 
AT KINGS NORTON

EA1310
MD150
MD155
MD160

MD306
MD310
MD900

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

04/10/25

04/10/25

04/10/25

04/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926733 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

06/10/25

06/10/25

06/10/25

06/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sat

2355 Sat

0150 Sat

0001 Sat

0001 Sat

2140 Mon

2140 Tue

2140 Wed

2140 Thu

0010 Sat

0035 Sun

0030 Sat

05/10/25

05/10/25

06/10/25

06/10/25

06/10/25

07/10/25

08/10/25

09/10/25

10/10/25

06/10/25

06/10/25

06/10/25

1055 Sun

1055 Sun

0435 Mon

0455 Mon

0455 Mon

0615 Tue

0615 Wed

0615 Thu

0615 Fri

0500 Mon

0505 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Up Main

Down Main

Down Main

Up Main

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Rhyl

Rhyl

Llandudno Jn

Bare Lane Jn

Morecambe

Workington No.2

Workington No.2

Workington No.2

Workington No.2

Heaton Norris Jn

Birchwood

Windsor Bridge 
South Jn

Rhyl

Saltney Jn

Rhyl

Hest Bank Jn

Morecambe South
Jn

Bransty SB

Bransty SB

Bransty SB

Bransty SB

Cheadle Hulme 
North Jn

Trafford Park

Deal Street Jn

P2025/3929297

P2025/3931394

P2025/3940214

P2025/3924156

P2025/3924105

P2025/3924106

P2025/3924107

P2025/3923770

P2025/3923516

P2025/3924055

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION. 

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3941394.  

work content: heavy maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
RHYL AND LLANDUDNO JUNCTION.

FREIGHT TO BE RETIMED OR SENT VIA ROAD.



Work Content: Pensan bridge 213m 20ch (Over 
Abergele station) & Penmaenrhos Tunnel 217m 40ch

Work Content:

CD Signalling: Renewal of PN255 and PN258

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content:

CD Structures: CMP2 OB1A Greek Street 

Service Bridge Works 182m 1425y

Work Content

CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch

DM 322y C15

WORK CONTENT

CD Enhancements: Salford Central Turnback

NW3001

NW3001

NW4011
NW4013

NW4033

NW4033

NW4033

NW4033

NW5001

NW6003

NW6005
NW6007

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

06/10/25

07/10/25

08/10/25

09/10/25

04/10/25

05/10/25

04/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

0815 Sun

0030 Mon

0030 Sat

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

05/10/25

05/10/25

06/10/25

06/10/25

06/10/25

0515 Mon

0515 Mon

0515 Mon

0030 Mon

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0515 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Hillhouse West 
RRAP Temporary 
Platform Line
Platform 2

Platform 3

Platform 1

Up Branch Down

Down Main/Down 
Huddersfield

Up 
Huddersfield/Up 
Main
Hillhouse Siding 2

Hillhouse Siding 1

Hillhouse Siding 3

All Lines

All Lines

All Lines

Single

All

Bradley Wood Jn

Hillhouse East Jn

Huddersfield

Lockwood

Heaton Lodge Jn

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Thornhill LNW Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Hall Road

Bradley Jn

Hillhouse East 
Siding

Huddersfield

Stalybridge East 
Jn

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Bradley Wood Jn

Heaton Lodge Jn

Diggle Jn SB

Huddersfield

Sandhills Jn

P2025/3943309

P2025/3925888

TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | 
53hrs



TRAINS DIVERTED VIA CALDER VALLEY 



PASSENGER SERVICES TO START/TERMINATE 
AT STALYBRIDGE FROM THE WEST 



NO ACCESS HUDDERSFIELD STATION 
THROUGHOUT



PILOT WORKING IN OPERATION BETWEEN 
STOCKSMOOR AND LOCKWOOD

Work Content:

CRSA: PLTR Seaforth East 4m 0ch - 4m 35ch

UM 387y C11

LN854
LN860
LN861
LN862
NW7021

NW8001
NW8003
NW8005
NW8009

8m63ch and 29m20ch

20m0ch and 29m20ch

Major Projects

Major Projects

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

05/10/25

05/10/25

05/10/25

06/10/25

04/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689585

W2025/10576723

Week 28  - Continued



Page         321 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0140 Sat

0140 Sat

0140 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

25/10/25

25/10/25

27/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

1900 Sat (17 hrs)

1900 Sat (17 hrs)

0500 Mon (54 hrs)

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Up South West/Up
& Down South 
West
Down and Up 
West London / 
Willesden Relief
Down and Up 
Willesden Relief

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Mitre Bridge Jn

Willesden No.7 Jn

Sudbury Junction

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

North Pole Jn

West London Jn 
(Willesden)

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3925801

P2025/3943341

NO ACCESS TO WLL FROM WCML



Work Content:

PLTR: Bridge 29

(1m 570y - 1m 960y

DM  390y C16)



cannot be delivered with Embankment works



City Lines & North London Lines on anglia to be clear.

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD101
MD160
MD166
SO250

EA1310
MD150
MD155
MD160

25/10/25

25/10/25

25/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

29Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0001 Sun

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
Coventry

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Grand Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Stechford North 
Jn

P2025/3943694

P2025/3908663

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

Work Content: PLTR Adderley Park



All other works to fit around the Major Section 7 Item 
PLTR Adderley Park



TRAINS TO BE DIVERTED

EA1310
MD150
MD155
MD160

MD301

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928523 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

13/10/25

13/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0001 Sun

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Down and Up 
Bedworth

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Nuneaton South Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Coventry Arena

P2025/3930714

P2025/3908748

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

Work Content: S&C Reballast Calor Gas



All other works to fit around the Major Section 7 item 
S&C Reballast Calor Gas



TRAINS TO BE DIVERTED

GW200
GW240
GW250
GW260
GW277
MD401

MD410

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0035 Sun

0035 Sun

0035 Sun

2355 Sat

2355 Sat

0150 Sat

2140 Mon

2140 Tue

2140 Wed

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

12/10/25

12/10/25

13/10/25

14/10/25

15/10/25

16/10/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0355 Mon

0355 Mon

0355 Mon

1055 Sun

1055 Sun

0435 Mon

0615 Tue

0615 Wed

0615 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and Up 
Goods

Up & Down 
Branch

All Lines

All Lines

All Lines

Down Passenger 
Loop

Up Main

Down Main

Down Main

Up Main

All Lines

All Lines

All Lines

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Saltney Jn

Rossett Junction

Shotton (Low Level)

Rhyl

Rhyl

Llandudno Jn

Workington No.2

Workington No.2

Workington No.2

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Chester South Jn

Saltney Jn

Rhyl

Saltney Jn

Rhyl

Bransty SB

Bransty SB

Bransty SB

P2025/3936735

P2025/3925282

P2025/3909612

P2025/3931484

P2025/3924090

P2025/3924127

P2025/3924158

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI

Work Content

Liv Du: S&C Tamp Saltney Jn & Roodee Jn

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION. 

POSSESSION TO BE READ IN CONJUNCTION 
WITH P33931484. 

work content: heavy maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
RHYL AND LLANDUDNO JUNCTION.

FREIGHT TO BE RETIMED OR SENT VIA ROAD.



Work Content: Pensan bridge 213m 20ch (Over 
Abergele station) & Penmaenrhos Tunnel 217m 40ch

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

EA1360
LN3219
LN3222
MD715

NW3001
NW3005

NW3001

NW3001

NW4033

NW4033

NW4033

11/10/25

11/10/25

11/10/25

11/10/25

12/10/25

12/10/25

12/10/25

11/10/25

11/10/25

11/10/25

13/10/25

14/10/25

15/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2140 Thu

0030 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0030 Sat

17/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0615 Fri

0440 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Passenger 
Loop

Down Rochdale 
Fast/Down 
Rochdale
Up Passenger 
Loop

Up Rochdale/Up 
Rochdale Fast

All

Workington No.2

Windsor Bridge 
South Jn

Thorpes Bridge Jn

Thorpes Bridge Jn

Brewery Jn

Manchester Victoria 
East Jn

Hall Road

Bransty SB

Deal Street Jn

Brewery Jn

Manchester 
Victoria East Jn

Thorpes Bridge Jn

Sandhills Jn

P2025/3924159

P2025/3923757

P2025/3923552

P2025/3925916

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

WORK CONTENT

CD Enhancements: Salford Central Turnback

No Access to Newton Heath from Brewery Jn direction


Work Content

CD Enhancements: Manchester Victoria East Turn 
Back

Work Content:

CRSA: PLTR Seaforth East 4m 0ch - 4m 35ch

UM 387y C11

NW4033

NW6005
NW6007

NW7001

NW8001
NW8003
NW8005
NW8009

16/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0001 Sun

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
Coventry

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Grand Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Stechford North 
Jn

P2025/3943342

P2025/3943750

P2025/3908728

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

Work Content: PLTR Adderley Park



All other works to fit around the Major Section 7 Item 
PLTR Adderley Park



TRAINS TO BE DIVERTED

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD301

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

19/10/25

30Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926734 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Mon

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2250 Sat

2250 Sat

0035 Sun

0035 Sun

0035 Sun

0040 Sun

2140 Mon

20/10/25

23/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

13/10/25

13/10/25

13/10/25

20/10/25

21/10/25

0500 Mon

2359 Thu

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0355 Mon

0355 Mon

0355 Mon

0440 Mon

0550 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bedworth

Down & Up 
Claverdon

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and Up 
Goods

Up & Down 
Branch

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Nuneaton South Jn

Bearley Jn

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Preston Brook 
Tunnel

Weaver Jn

Saltney Jn

Rossett Junction

Shotton (Low Level)

Cove LC (CCTV)

Wigton

Coventry Arena

Hatton West Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Crewe Coal Yard 
SB (CY)

Weaver Jn

Chester South Jn

Saltney Jn

Carlisle North Jn

Maryport

P2025/3908803

P2025/3908791

P2025/3936789

P2025/3923747

P2025/3925282

P2025/3917644

P2025/3924161

Work Content: S&C Reballast Calor Gas



All other works to fit around the Major Section 7 item 
S&C Reballast Calor Gas



TRAINS TO BE DIVERTED

Work Content: CD Structures: HSA UB27 Langley 
Skew



All other works to fit around the Major Section 7 item 
CD Structures: HSA UB27 Langley Skew



TRAINS TO BE DIVERTED

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI

Work Content:

CRSA: PLTR Dutton Viaduct

173m 47ch - 173m 57ch

UM 104y C14

Work Content

Liv Du: S&C Tamp Saltney Jn & Roodee Jn

Work Content:

CD: Kingmoor Resignalling

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

MD410

MD415

EA1360
LN3219
LN3222
MD715

NW1001
NW2001

NW3001
NW3005

NW4001
SC001
SC031

NW4033

19/10/25

20/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

12/10/25

12/10/25

12/10/25

19/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2140 Tue

2140 Wed

2140 Thu

0001 Mon

0010 Mon

0030 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0010 Mon

22/10/25

23/10/25

24/10/25

24/10/25

25/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

25/10/25

0550 Wed

0550 Thu

0550 Fri

2359 Fri (54 hrs)

0500 Sat

0440 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down and Up 
Norton Bridge

All Lines

All Lines

Down Passenger 
Loop

Down Rochdale 
Fast/Down 
Rochdale
Up Passenger 
Loop

Up Rochdale/Up 
Rochdale Fast

All Lines

Wigton

Wigton

Wigton

Stone Jn

Guide Bridge Station
Jn

Windsor Bridge 
South Jn

Thorpes Bridge Jn

Thorpes Bridge Jn

Brewery Jn

Manchester Victoria 
East Jn

Ashburys East Jn

Maryport

Maryport

Maryport

Yarnfield Junction

Heaton Norris Jn

Deal Street Jn

Brewery Jn

Manchester 
Victoria East Jn

Thorpes Bridge Jn

Romiley Jn

P2025/3924112

P2025/3924113

P2025/3924114

P2025/3908796

P2025/3923811

P2025/3923759

P2025/3923568

P2025/3923749

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content: IP Renewals: VB4 River Trent Viaduct 
Waterproof



All other works to fit around the Major Section 7 Item : 
IP Renewals: VB4 River Trent Viaduct Waterproof



TRAINS TO BE DIVERTED

WORK CONTENT

CD Structures HNS IB13 (2m 30c) icw 

TTA2 IB17 INTERSECTION BRIDGE P3923749

WORK CONTENT

CD Enhancements: Salford Central Turnback

No Access to Newton Heath from Brewery Jn direction


Work Content

CD Enhancements: Manchester Victoria East Turn 
Back

Work Content

CD Structures - TTA2 OB7 Station Rd 45m 22ch

TTA2 IB17 INTERSECTION BRIDGE WITH HNS 
(NW5011) IB13 (2m 30c) P3923811

NW4033

NW4033

NW4033

NW5008
NW5009

NW5011

NW6005
NW6007

NW7001

NW9007

21/10/25

22/10/25

23/10/25

20/10/25

20/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0140 Sat

0140 Sat

0140 Sat

0001 Sun

0001 Sun

0001 Sat

25/10/25

25/10/25

27/10/25

26/10/25

26/10/25

27/10/25

1900 Sat (17 hrs)

1900 Sat (17 hrs)

0500 Mon (54 hrs)

1000 Sun

1000 Sun

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Up South West/Up
& Down South 
West
Down and Up 
West London / 
Willesden Relief
Down and Up 
Willesden Relief

Down and Up 
Main/Coventry

Platforms 1 2 and 
5

Down and Up 
Coventry

Mitre Bridge Jn

Willesden No.7 Jn

Sudbury Junction

Lea Hall

Birmingham 
International

Grand Jn

Acton Wells Jn

North Pole Jn

West London Jn 
(Willesden)

Berkswell

Birmingham 
International

Stechford North 
Jn

P2025/3925801

P2025/3909226

P2025/3908731

NO ACCESS TO WLL FROM WCML



Work Content:

PLTR: Bridge 29

(1m 570y - 1m 960y

DM  390y C16)



cannot be delivered with Embankment works



City Lines & North London Lines on anglia to be clear.


V2 UPDATE - moved to wk31 vice 29 as incorrectly 
dated at V1

Work Content: S&C Tamp Birmingham International 



All other Works to fit around the Major Section 7 Item: 
S&C Tamp Birmingham International



TRAINS TO BE DIVERTED

Work Content: PLTR Adderley Park



All other works to fit around the Major Section 7 Item 
PLTR Adderley Park



TRAINS TO BE DIVERTED

MD101
MD160
MD166
SO250

MD301

MD301

25/10/25

25/10/25

25/10/25

26/10/25

26/10/25

25/10/25

31Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928488 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

27/10/25

27/10/25

27/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2250 Sat

2250 Sat

0100 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

2140 Mon

2140 Tue

2140 Wed

27/10/25

27/10/25

27/10/25

27/10/25

26/10/25

26/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

28/10/25

29/10/25

30/10/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1200 Sun

1200 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0550 Tue

0550 Wed

0550 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and Up 
Goods

Up & Down 
Branch

All Lines

All Lines

Up Slow

Platform 7

Down Through

Down and Up 
Goods
Up and Down Fork

All Lines

All Lines

All Lines

All Lines

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Preston Brook 
Tunnel

Weaver Jn

Chester West Jn

Chester West Jn

Chester West Jn

Chester North Jn

Hooton South Jn

Wigton

Wigton

Wigton

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Crewe Coal Yard 
SB (CY)

Weaver Jn

Chester South Jn

Chester

Chester East Jn

Chester South Jn

Chester West Jn

Maryport

Maryport

Maryport

P2025/3936790

P2025/3923772

P2025/3925929

P2025/3924130

P2025/3924170

P2025/3924171

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI

Work Content:

CRSA: PLTR Dutton Viaduct (13 hrs)

173m 47ch - 173m 57ch

UM 104y C14

WORK CONTENT

LIVERPOOL MAINTENANCE: CHESTER WEST 
TAMP - 690A/B, 694A/B, 698A/B, 702, 703 PTS



703A pts to be tamped in section 4 times when section
4 times are added to cover

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

EA1360
LN3219
LN3222
MD715

NW1001
NW2001

NW3001
NW3003
NW3009
NW3011

NW4033

NW4033

NW4033

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

28/10/25

29/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2140 Thu

0010 Mon

0030 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0035 Sun

0010 Mon

31/10/25

25/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

25/10/25

0550 Fri

0500 Sat

0440 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0435 Mon

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Passenger 
Loop

Down Rochdale 
Fast/Down 
Rochdale
Up Passenger 
Loop

Up Rochdale/Up 
Rochdale Fast

All Lines

All Lines

Wigton

Guide Bridge Station
Jn

Windsor Bridge 
South Jn

Thorpes Bridge Jn

Thorpes Bridge Jn

Brewery Jn

Manchester Victoria 
East Jn

Daisyfield Jn

Ashburys East Jn

Maryport

Heaton Norris Jn

Deal Street Jn

Brewery Jn

Manchester 
Victoria East Jn

Thorpes Bridge Jn

Farington Curve 
Jn

Romiley Jn

P2025/3924117

P2025/3923811

P2025/3923760

P2025/3923569

P2025/3923867

P2025/3923749

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

WORK CONTENT

CD Structures HNS IB13 (2m 30c) icw 

TTA2 IB17 INTERSECTION BRIDGE P3923749

WORK CONTENT

CD Enhancements: Salford Central Turnback

No Access to Newton Heath from Brewery Jn direction


Work Content

CD Enhancements: Manchester Victoria East Turn 
Back

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast & PLTR

Work Content

CD Structures - TTA2 OB7 Station Rd 45m 22ch

TTA2 IB17 INTERSECTION BRIDGE WITH HNS 
(NW5011) IB13 (2m 30c) P3923811

NW4033

NW5011

NW6005
NW6007

NW7001

NW7009

NW9007

30/10/25

20/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

26/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

North London 
Incline
Silo Curve

Down North 
London Relief

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Colwich Jn (inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Copenhagen Jn

Westbourne Road Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

Camden Road East 
Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Gospel Oak

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/3942850

P2025/3928792

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

RAIL REPLACEMENT ROAD SERVICE BETWEEN 
GOSPEL OAK AND STRATFORD

ARL NLL SERVICES TO START / TERMINATE IN 
PLATFORM 2 AT GOSPEL OAK 

NO ACCESS AVAILABLE TO/FROM THE NLL 
INCLINE

ACCESS AVAILABLE TO/FROM THE UP/DOWN 
CANONBURY



ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT 
STRATFORD

TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK



NLL CYCLIC TYPE 13B

MD101
MD345
MD355
NW1001
NW1004
NW5009

EA1320
MD145
SO400

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

32Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/3943271 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

03/11/25

03/11/25

03/11/25

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Up Slow/Platform 
1
Platform 4

Down and Up 
Bedworth

Down and Up 
Main/Fast/Coventr
y
Up & Down 
Kenilworth / Down 
and Up Kenilworth

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Coventry

Coundon Road LC 
(CCTV)

Birmingham 
International South 
Jn
Coventry South Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Coventry

Coventry North Jn

Coventry South 
Jn (inc.)

Kenilworth

P2025/3918280

P2025/3909356

LONDON OVERGROUND WILLESDEN JN TO 
CLAPHAM JN SERVICES WILL NOT RUN.



SOUTHERN WATFORD JUNCTION TO CLAPHAM 
JUNCTION SERVICES WILL NOT RUN.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND EUSTON.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND WEST BROMPTON / KENSINGTON 
OLYMPIA

LUL CENTRAL LINE TO BE OPEN BETWEEN 
OXFORD CIRCUS AND SHEPHERDS BUSH.





WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

WORK: WD - Kensington Olympia - S&C Medium 
Refurb - FU

WD - Chelsea Brg Flying Ends & Deck - PL Medium 
Refurb - FU

Work Content: PLTR: Hearsall Common, PLTR 
Kenilworth North



All other works to fit around the Major Section 7 item 
PLTR Hearsall Common, Kenilworth North



TRAINS TO BE DIVERTED VIA NUNEATON OR 
DORRIDGE. 



NO UNITS TO BE STABLED IN COVENTRY 
STATION. 



FREIGHT SERVICES TO BE DIVERTED

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD301
MD405
MD410

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926757 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

03/11/25

03/11/25

03/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0820 Sun

0820 Sun

0720 Sat

2205 Sun

2205 Sun

2140 Mon

2140 Tue

2140 Wed

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

03/11/25

03/11/25

04/11/25

05/11/25

06/11/25

1000 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

1030 Sun

1030 Sun

0200 Mon

0455 Mon

0455 Mon

0550 Tue

0550 Wed

0550 Thu

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Snow Hill

Down Bordesley

Up Bordesley

Down and Up 
Slow/Snow Hill

Up Through Siding

Down Through 
Siding
South End Shunt 
Neck

Down & Up 
Bordesley

Down and Up 
Snow Hill

Down and Up 
Camphill

Up Goods Loop

Down and Up 
Main

All Lines

All Lines

All Lines

Small Heath

Bordesley Jn

Bordesley Jn

Bordesley

Small Heath

Tyseley

Small Heath South 
Jn

Small Heath South 
Jn

Lifford East Jn

Crewe Bank

Willaston LC

Wigton

Wigton

Wigton

Tyseley South Jn

Acocks Green

Acocks Green

Tyseley South Jn

Tyseley

Acocks Green

Tyseley South Jn

Bordesley Jn

Crewe Bank

Crewe Jn

Maryport

Maryport

Maryport

P2025/3909230

P2025/3943537

P2025/3918887

P2025/3924172

P2025/3924173

P2025/3924174

Work Content: S&C Tamp: Small Heath Sth & Tyseley
Nth 



ACCESS TO BE AVAILABLE FROM 0820 SUNDAY 
FROM TYSELEY LMD TOWARDS SMALL HEATH & 
BORDESLEY FOR ECS MOVEMENTS 



UP AND DOWN SMALL HEATH GOODS TO BE 
AVAILABLE FROM 0820 SUN FOR ECS 
MOVEMENTS TO BIRMINGHAM SNOW HILL

Work Content: PLTR Moseley Tunnel Drainage



All other works to fit around the Major Section 7 Item 
PLTR Moseley Tunnel Drainage

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

MD401

MD570

GW731
GW735
NW1007

NW4033

NW4033

NW4033

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

01/11/25

02/11/25

02/11/25

03/11/25

04/11/25

05/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2140 Thu

2200 Sat

2200 Sat

0030 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0055 Sat

07/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

0550 Fri

0450 Mon

0450 Mon

0440 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down Passenger 
Loop

Down Rochdale 
Fast/Down 
Rochdale
Up Passenger 
Loop

Up Rochdale/Up 
Rochdale Fast

All Lines

Wigton

Ashton Moss North 
Jn

Guide Bridge Station
Jn

Windsor Bridge 
South Jn

Thorpes Bridge Jn

Thorpes Bridge Jn

Brewery Jn

Manchester Victoria 
East Jn

Daisyfield Jn

Maryport

Denton Jn SB 
(DJ)

Heaton Norris Jn

Deal Street Jn

Brewery Jn

Manchester 
Victoria East Jn

Thorpes Bridge Jn

Farington Curve 
Jn

P2025/3924122

P2025/3923788

P2025/3923761

P2025/3923570

P2025/3923885

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: PLTR: Denton Jn 4m 10ch - 4m 54ch

DM 480y C14

WORK CONTENT

CD Enhancements: Salford Central Turnback

No Access to Newton Heath from Brewery Jn direction


Work Content

CD Enhancements: Manchester Victoria East Turn 
Back

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast & PLTR

NW4033

NW5011
NW5013

NW6005
NW6007

NW7001

NW7009

06/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued



Page         341 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2210 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

1200 Sun (16 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Hillmorton Jn

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Hanslope Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/3942417

P2025/3943246

SECTION 4 TIMES SHOWN FOR REFERENCE



TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content - PLTR Stagside House

NLL CYCLIC TYPE 7C (ROTR)

MD101

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

08/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

33Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2025/3918325 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO 7, WEMBLEY (RR)



WORK: MTCE

WORK: CD - WLL FEEDERS

CD - FULHAM ROAD

WORK: WD - Latchmere no1 jcn 294 293pts and 
Diamond - S&C Medium Refurb

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued



Page         343 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0200 Sat

0125 Sat

0125 Sat

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

10/11/25

10/11/25

10/11/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0455 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Down and Up

Down and Up

Up Fenny 
Compton Goods 
Loop
Down Fenny 
Compton Goods 
Loop

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Heyford

Leamington Spa

Fenny Compton 
North Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Wolvercot Jn

Banbury

Fenny Compton 
South Jn

P2025/3930722

P2025/3930515

P2025/3909308

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



Work Details = Maintenance Works (1 in 4).

SERVICES TO TERMINATE AT / START FROM 
OXFORD AND BANBURY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

FREIGHT SERVICES DIVERTED VIA GWML, 
ACTON BANK, AND WCML.



WORK DETAILS = PLTR SANDY LANE, YARNTON

Work Content: PLTR Cropready



All other works to fit around the Major Section 7 Item: 
PLTR Cropready



TRAINS TO BE DIVERTED

GW200
GW240
GW250
GW260
GW277
MD401

GW200
MD401

MD401

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2345 Sun

2345 Sun

2140 Mon

2140 Tue

2140 Wed

2140 Thu

2200 Sat

2200 Sat

09/11/25

09/11/25

09/11/25

09/11/25

10/11/25

10/11/25

11/11/25

12/11/25

13/11/25

14/11/25

10/11/25

10/11/25

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0510 Mon

0510 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Saltley 
Goods Loop

Down and Up 
Derby

Down and Up & 
Down Camp Hill

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Bordesley Jn

Duddeston Jn

Grand Jn

Grand Jn

Blackpool South

Blackpool North

Wigton

Wigton

Wigton

Wigton

Ashton Moss North 
Jn

Guide Bridge Station
Jn

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

St. Andrews Jn

Kirkham North Jn

Preston Fylde Jn

Maryport

Maryport

Maryport

Maryport

Denton Jn SB 
(DJ)

Heaton Norris Jn

P2025/3909406

P2025/3897026

P2025/3924185

P2025/3924131

P2025/3924132

P2025/3924102

P2025/3923828

Work Content: S&C Tamp: Landor Street Jn



All other works to fit around the Major Section 7 Items 
S&C Tamp: Landor Street Jn



TRAINS TO BE DIVERTED

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: PLTR: Denton Jn 4m 10ch - 4m 54ch

DM 480y C14

MD501
MD570

NW4005
NW4007

NW4033

NW4033

NW4033

NW4033

NW5011
NW5013

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

10/11/25

11/11/25

12/11/25

13/11/25

08/11/25

08/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued



Page         345 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sat

0030 Sun

0030 Sun

0030 Sun

09/11/25

10/11/25

10/11/25

09/11/25

0030 Sun

0435 Mon

0435 Mon

1600 Sun

Possession

Possession

Possession

Possession

All Lines

All

All Lines

All Lines

Daisyfield Jn

Hall Royd Jn

Colne

Hebden Bridge

Farington Curve 
Jn

Farington Curve 
Jn

Gannow Jn

Todmorden

P2025/3923886 WORK CONTENT:

Works Delivery: Blackburn S&C Reballast & PLTR

L&C DU: 

S&C Tamp: Hall Royd

S&C Tamp: Gannow

Townley LC & Stoneblowing

NW7001
NW7006
NW7009
NW7017

08/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0140 Sun

0140 Sun

0140 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

1900 Sun (17 hrs)

1900 Sun (17 hrs)

1900 Sun (17 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up South West/Up
& Down South 
West
Down and Up 
West London / 
Willesden Relief
Down and Up 
Willesden Relief

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Mitre Bridge Jn

Willesden No.7 Jn

Sudbury Junction

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Acton Wells Jn

North Pole Jn

West London Jn 
(Willesden)

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/3925779

P2025/3943272

NO ACCESS TO WLL FROM WCML



Work Content:

PLTR: Willesden Relief Sth (LLG)

(0m 1650y - 1m 140y

DM 250y C16)



Kew must be open.

NLL CYCLIC TYPE 7A (ROTR)

EA1360
MD101
MD160
MD166
SO250

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

34Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2235 Sat

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0455 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Heyford

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

Wolvercot Jn

P2025/3937092

P2025/3930517

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN AS
REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 

ARL ECS TO RUN VIA PRIMROSE HILL  SAT AND 
SUN.



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 



CD Track: Kensal Green Jn S&C

SERVICES TO TERMINATE AT / START FROM 
DIDCOT AND BANBURY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



WORK DETAILS = PLTR SANDY LANE, YARNTON

EA1310
MD150
MD155
MD160

GW200
MD401

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0045 Sat

2140 Mon

2140 Tue

2140 Wed

2140 Thu

17/11/25

17/11/25

17/11/25

16/11/25

17/11/25

18/11/25

19/11/25

20/11/25

21/11/25

0500 Mon

0500 Mon

0500 Mon

1100 Sun (11 hrs)

0400 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Fenny 
Compton Goods 
Loop
Down Fenny 
Compton Goods 
Loop
Down Leamington 
Platform

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Leamington Spa 
North Jn

Fenny Compton 
North Jn

Leamington Spa

Duddeston Jn

Chester East Jn

Wigton

Wigton

Wigton

Wigton

Banbury

Fenny Compton 
South Jn

Leamington Spa

Castle Bromwich 
Jn

Crewe North Jn

Maryport

Maryport

Maryport

Maryport

P2025/3909523

P2025/3934989

P2025/3923821

P2025/3924133

P2025/3924178

P2025/3924179

P2025/3924180

Work Content: PLTR Greenfield



All other works to fit around the Major Section 7 Item: 
PLTR Greenfield



At Leamington XC & CR to Start/Terminate Platform 3


WMT to Start/Terminate Platform 4

Work Content: S&C Tamp Washwood Heath



All other works to fit around the Major Section 7 Item 
S&C Tamp Washwood Heath



TRAINS TO BE DIVERTED

AWC: SERVICES TO DIVERT VIA MIDDLEWICH OR 
TO PROVIDE BRS. TBA AT DPPP. 



Work Content

CRSA: PLTR Wistaston Road 158m 34ch - 158m 
58ch

DM 513y C11



Crewe Steelworks to be blocked and isolated 
throughout.

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

MD401

MD501

NW3001

NW4033

NW4033

NW4033

NW4033

16/11/25

16/11/25

16/11/25

16/11/25

15/11/25

17/11/25

18/11/25

19/11/25

20/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun

0035 Sun

0035 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0030 Mon

17/11/25

17/11/25

17/11/25

17/11/25

16/11/25

16/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0435 Mon

0435 Mon

0435 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0515 Mon

0030 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

All Lines

All

Bradley Single

All Lines

All Lines

Hillhouse West 
RRAP Temporary 
Platform Line
Platform 2

Platform 3

Platform 1

Up Branch Down

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Hillhouse Siding 2

Hillhouse Siding 1

Hillhouse Siding 3

Single

Blackburn Bolton 
Branch Jn

Clitheroe

Hall Royd Jn

Bradley Wood Jn

Thornhill LNW Jn

Copley Hill East Jn

Hillhouse East Jn

Huddersfield

Lockwood

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Penistone

Bromley Cross

Daisyfield Jn

Farington Curve 
Jn

Bradley Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East 
Siding

Huddersfield

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Huddersfield

P2025/3923861

P2025/3985386

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast & PLTR

L&C DU: 

S&C Tamp: Blackburn & Bolton (tbc with Works 
Delivery)

S&C Tamp: Blackburn Station (tbc with Works 
Delivery)

S&C Tamp/Stoneblow: Daisyfield LC

S&C Tamp/Stoneblow: Turton LC

TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | 
29hrs



TRAINS DIVERTED VIA CALDER VALLEY 



PASSENGER SERVICES TO START/TERMINATE 
AT STALYBRIDGE FROM THE WEST 



NO ACCESS HUDDERSFIELD STATION 
THROUGHOUT



PILOT WORKING IN OPERATION BETWEEN 
STOCKSMOOR AND LOCKWOOD

NW6011
NW7006
NW7009
NW7013

LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

17/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10692451

Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0140 Sun
24/11/25
0500 Mon (29 hrs)

PossessionDown and Up 
Northampton

Daventry South JnHanslope North 
Jn

P2025/3919902 TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

1:6 Maintenance

Watford Lodge Loop â€“ ROW 16 (Works Delivery) 
PLTR: Courteenhall

(61m 200y - 61m 1282y

DM 361y C12)

MD101
MD105

23/11/25

35Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

P2025/3937093 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN AS
REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN ON SATURDAY.

NO ACCESS TO THAMESIDE ON SUNDAY



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



ARL ECS TO RUN VIA PRIMROSE HILL  SAT AND 
SUN.



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 



CD Track: Kensal Green Jn S&C

EA1310
MD150
MD155
MD160

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2235 Sat

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0455 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up

Willesden Junction 
High Level

Harlesden Jn

Willesden Suburban 
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Heyford

Hampstead Heath

Kensal Green Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Wolvercot Jn

P2025/3943458

P2025/3943751

P2025/3930495

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

SERVICES TO TERMINATE AT / START FROM 
OXFORD AND BANBURY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



WORK DETAILS = PLTR SANDY LANE, YARNTON

EA1310
MD150
MD155

EA1310
MD150
MD155
MD160

GW200
MD401

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

22/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0001 Sun

0001 Sun

0001 Sun

0720 Sat

2125 Sat

2200 Sat

2200 Sat

2200 Sat

2140 Mon

2140 Tue

2140 Wed

2140 Thu

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

25/11/25

26/11/25

27/11/25

28/11/25

0500 Mon

0500 Mon

0500 Mon

0200 Mon

0520 Mon

0540 Mon

0540 Mon

0540 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

Up Fenny 
Compton Goods 
Loop
Down Fenny 
Compton Goods 
Loop
Down Leamington 
Platform

Down and Up 
Camphill

Single & Loop

Platform 1

Platform 2

Platform 3

Down and Up

Down Sidings

All Lines

All Lines

All Lines

All Lines

Leamington Spa 
North Jn

Fenny Compton 
North Jn

Leamington Spa

Lifford East Jn

Blaenau Ffestiniog

Llandudno

Llandudno

Llandudno

Wigton

Wigton

Wigton

Wigton

Banbury

Fenny Compton 
South Jn

Leamington Spa

Bordesley Jn

Llandudno Jn

Llandudno

Llandudno Jn

Llandudno

Maryport

Maryport

Maryport

Maryport

P2025/3909450

P2025/3943538

P2025/3929219

P2025/3919179

P2025/3924186

P2025/3924181

P2025/3924182

P2025/3924203

Work Content: PLTR Greenfield



All other works to fit around the Major Section 7 Item: 
PLTR Greenfield



At Leamington XC & CR to Start/Terminate Platform 3


WMT to Start/Terminate Platform 4

Work Content: PLTR Moseley Tunnel Drainage



All other works to fit around the Major Section 7 Item 
PLTR Moseley Tunnel Drainage

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.



work content: heavy maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANDUDNO 
JUNCTION AND LLANDUDNO.

work content: S&C renewals

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

MD401

MD570

NW3001
NW3015

NW3001
NW3017

NW4033

NW4033

NW4033

NW4033

23/11/25

23/11/25

23/11/25

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

24/11/25

25/11/25

26/11/25

27/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0035 Sun
24/11/25
0435 Mon

PossessionAll LinesDaisyfield JnFarington Curve 
Jn

P2025/3923948 WORK CONTENT:

Works Delivery: Blackburn S&C Reballast & PLTR

L&C DU: 

S&C Tamp: Blackburn & Bolton (tbc with Works 
Delivery)

S&C Tamp: Blackburn Station (tbc with Works 
Delivery)

S&C Tamp/Stoneblow: Hospital LC

NW7009 23/11/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

01/12/25

01/12/25

01/12/25

01/12/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up DC 
Electric

Down and Up City 
Line

Up New Line

Down and Up Fast

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Watford Junction

Harlesden Jn

Willesden Jn Low 
Level

Watford Junction

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Camden Jn

Kensal Green Jn

North Wembley 
Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3919898

P2025/3943459

TRAINS TO TRAVEL OVER SLOW LINES



LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN



Work Content : 

Maintenance 1:13



PLTR: Hatch End

(11m 1220y - 12m 250y

UM 790y C11)



PLTR: Willesden Jn Station

(CWJ 5m 540y - 5m 890y

UM 350y C12)

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD101
MD120
MD150
MD155

EA1310
MD150
MD155
MD160

29/11/25

29/11/25

29/11/25

29/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

36Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943752 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926758 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

01/12/25

01/12/25

01/12/25

01/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0035 Sun

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1 to 3

Single & Loop

Down Main

Up Main

Up & Down 
Passenger Loop

Down Main

Up Main

All Lines

Holyhead

Blaenau Ffestiniog

Holyhead

Llandudno Jn

Llandudno Jn (inc.)

Daisyfield Jn

Holyhead

Llandudno Jn

Llandudno Jn

Llandudno Jn 
(inc.)

Farington Curve 
Jn

P2025/3919172

P2025/3923916

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND LLANDUDNO/HOLYHEAD.

PLATFORM 2 AVAILABLE AT LLANDUDNO 
JUNCTION FOR STABLING. 

ALL PLATFORMS AT HOLYHEAD BLOCKED. 

NO SHUNTING TO TAKE PLACE AROUND 
HOLYHEAD.

ECS MOVES AND REFUELING TO TAKE PLACE 
PRIOR TO OR FOLLOWING THE POSSESSION.



work content: heavy maintenance , Conwy Tubes & 
Track

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast & PLTR

L&C DU: 

S&C Tamp: Bamber Bridge

S&C Tamp: Lostock Hall

NW3001
NW3015

NW7009

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0030 Mon

01/12/25

30/11/25

30/11/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0515 Mon

0030 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Bradley Single

All Lines

All Lines

Hillhouse West 
RRAP Temporary 
Platform Line
Platform 2

Platform 3

Platform 1

Up Branch Down

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Hillhouse Siding 2

Hillhouse Siding 1

Hillhouse Siding 3

Single

Bradley Wood Jn

Thornhill LNW Jn

Copley Hill East Jn

Hillhouse East Jn

Huddersfield

Lockwood

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Penistone

Bradley Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East 
Siding

Huddersfield

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Huddersfield

P2025/3985387 TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | 
29hrs



TRAINS DIVERTED VIA CALDER VALLEY 



PASSENGER SERVICES TO START/TERMINATE 
AT STALYBRIDGE FROM THE WEST 



NO ACCESS HUDDERSFIELD STATION 
THROUGHOUT



PILOT WORKING IN OPERATION BETWEEN 
STOCKSMOOR AND LOCKWOOD

LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

01/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10692509

Week 36  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943460

P2025/3943695

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

37Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928489 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

08/12/25

08/12/25

08/12/25

08/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V1_2025

EAS - Section 7
Version 2

EAS_V2_2025

- End of Report -

0200 Sun

0200 Sun

0200 Sun

2355 Sat

2355 Sat

2355 Sat

2355 Sat

07/12/25

07/12/25

07/12/25

08/12/25

08/12/25

08/12/25

08/12/25

1400 Sun (12 hrs)

1400 Sun (12 hrs)

1400 Sun (12 hrs)

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1 2 3

Up direction 
(Down & Up 
Aylesbury)
All Lines

Platforms 1 to 3

Single & Loop

Down Main

Up Main

Up & Down 
Passenger Loop
Down Main

Up Main

Aylesbury

Moat Farm 1 LC

Aylesbury Vale 
Parkway

Holyhead

Blaenau Ffestiniog

Holyhead

Llandudno Jn

Aylesbury

Aylesbury 
Junction

Wendover

Holyhead

Llandudno Jn

Llandudno Jn

P2025/3934333

P2025/3919175

Work Content: S&C Tamp Aylesbury Station Junctions


All other works to fit around the Major Section 7 Item 
S&C Tamp Aylesbury Station Junctions



TRAINS TO BE DIVERTED

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND LLANDUDNO/HOLYHEAD.

PLATFORM 2 AVAILABLE AT LLANDUDNO 
JUNCTION FOR STABLING. 

ALL PLATFORMS AT HOLYHEAD BLOCKED. 

NO SHUNTING TO TAKE PLACE AROUND 
HOLYHEAD.

ECS MOVES AND REFUELING TO TAKE PLACE 
PRIOR TO OR FOLLOWING THE POSSESSION.



work content: heavy maintenance , Conwy Tubes & 
Track

MD712
MD720
MD725

NW3001
NW3015

07/12/25

07/12/25

07/12/25

06/12/25

06/12/25

06/12/25

06/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued
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