Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4010403 |LN3505 Armitage Jn ( Colwich North Jn All Lines Module TS11 |15/12/24 15/12/24 WHEELS FREE.
MD101 Former Site of) 0015 Sun  |0745 Sun
MD301 NO AFFECT TO TRAIN SERVICE - ALL WORKS
MD345 Colwich North Jn |Basford Hall Jn SB  |All Lines Module TS11 [15/12/24 15/12/24 \WITHIN NBS PERIOD.
NW1001 (BH) 0015 Sun (0745 Sun
NwW1002 . NORTHERN TRAINS UNABLE TO STABLE ECS IN
NW1004 Congleton All Lines Module TS11 |15/12/24 15/12/24 STOKE PLATFORM 3 OVERNIGHT.
NW1005 0015 Sun  |0745 Sun
Nvaoos | Foley Crossing [Stoke Jn All Lines Module TS11 |15/12/24  |15/12/24 NOISIAB NG TR EEORPIORISIGRE
Kidsgrove Jn Alsager Down and Up Module TS11 |15/12/24 15/12/24
Branch 0015 Sun  |0745 Sun
Penkridge Stafford Trent Valley |Down Penkridge |Module TS11 |15/12/24 15/12/24
Jn No.1 and Up 0015 Sun 0745 Sun
Penkridge/Penkrid
ge Fast
Rugeley Town Rugeley North Jn Down and Up Module TS11 |15/12/24 15/12/24
Cannock / Up & 0015 Sun  |0745 Sun
Down Cannock
Searchlight Lane [Stone Jn Down and Up Module TS11 |15/12/24 15/12/24
Jn Norton Bridge 0015 Sun  |0745 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/4014252 |LN3505 |Armitage Jn ( Colwich North Jn All Lines Module TS11 |15/12/24 15/12/24 WHEELS FREE.
MD101 Former Site of) 0015 Sun  |0745 Sun
MD301 NO AFFECT TO TRAIN SERVICE - ALL WORKS
MD345 Colwich North Jn |Basford Hall Jn SB  |All Lines Module TS11 [15/12/24 15/12/24 'WITHIN NBS PERIOD.
NW1001 (BH) 0015 Sun (0745 Sun
Nw1002 . NORTHERN TRAINS UNABLE TO STABLE ECS IN
NW1004 Congleton All Lines Module TS11 |15/12/24 15/12/24 STOKE PLATEORM 3 OVERNIGHT.
NW1005 0015 Sun 0745 Sun
ngggg Foley Crossing  |Stoke Jn All Lines Module TS11 |15/12/24 15/12/24 O BN G ERER IO RSO RE
NW5012 0015 Sun 0745 Sun
Kidsgrove Jn Alsager Down and Up Module TS11 |15/12/24 15/12/24
Branch 0015 Sun  |0745 Sun
Penkridge Stafford Trent Valley |Down Penkridge |Module TS11 |15/12/24 15/12/24
Jn No.1 and Up 0015 Sun  |0745 Sun
Penkridge/Penkrid
ge Fast
Rugeley Town Rugeley North Jn Down and Up Module TS11 |15/12/24 15/12/24
Cannock / Up & 0015 Sun  |0745 Sun
Down Cannock
Searchlight Lane [Stone Jn Down and Up Module TS11 |15/12/24 15/12/24
Jn Norton Bridge 0015 Sun 0745 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3934890 |[EA1180 |Camden Road Camden Road North London Possession |15/12/24 15/12/24 NLL CYCLIC TYPE 7A (ROTR) \W2024/10625479
EA1310 |Central Jn Incline Jn Incline 0045 Sun 0850 Sun Track Maintenance
EA1320 3m20ch and 4m40ch
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |15/12/24 15/12/24 \W2024/10625494
LN110 East Jn London Relief 0045 Sun  |0850 Sun P & D Maintenance
I,:A%lllﬁs Cedar Jn Cedar Jn Silo Curve Possession |15/12/24 15/12/24 C\';%%Z?l%%dzgagch
S0400 0045 Sun  |0850 Sun Off Track Work
Channelsea North|Lea Jn Up Channelsea  |Possession [15/12/24  |15/12/24 3m20ch and 4m40ch
Jn Loop 0045 Sun (0850 Sun iz liehalle
URFDO Inspections
Primrose Hill Up North Possession |15/12/24 15/12/24 Bm20ch and 4m40ch
(closed) site of London/Down 0045 Sun  |0850 Sun 'W2024/10530750
North London Structures Examination
(Westbound) 1m68ch and 1m30ch
Gospel Oak Jn  |Camden Road West |Down and Up Possession |15/12/24 15/12/24 \W2024/10619851
Jn North London 0045 Sun (0850 Sun Patrolling
- - 1m2ch and 3m70ch
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |15/12/24 15/12/24 \W2024/10619943
Canonbury 0045 Sun 0850 Sun Patrolling
LeaJn High Meads Jn Down and Up Lea |Possession |15/12/24  |15/12/24 3m70ch and 3msch
Curve 0045 Sun (0850 Sun W2024/10730255
'Welding and Grinding
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |15/12/24 15/12/24 3m20ch and 4m40ch
Curve 0045 Sun {0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [15/12/24 15/12/24
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |15/12/24 15/12/24
DC Electric 0045 Sun 0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |15/12/24 15/12/24
Jn Jn Reversible 0045 Sun {0850 Sun
P2024/4004721 |MD155 Harlesden Jn Kensal Green Jn Tamper Siding Sidings 14/12/24 15/12/24 'W2024/10808889
Possession  |2005 Sat 0645 Sun In Connection With
Engineering Work
0Om31ch and Om69ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 38 - Continued

Traffic Remarks \ Work Type

\W2024/10838243
S&T Maintenance
2m4lch and 4m50ch

\W2024/10759399
Track Maintenance
Om6ch and 5m77ch

e

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2024/3897934 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession  |15/12/24 15/12/24
MD160 London 0030 Sun 0900 Sun
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |15/12/24 15/12/24
SO500 Olympia Loop 0030 Sun 0900 Sun
SW100 -
sw220 |Longhedge Jn  |Latchmere No.1Jn |Down and Up Possession |15/12/24  |15/12/24
Kensington 0030 Sun {0900 Sun
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |15/12/24 15/12/24
Latchmere Curve 0030 Sun  |0900 Sun

Mitre Bridge Jn  |Falcon Jn Up West London |Possession |15/12/24 15/12/24
0030 Sun  |0900 Sun

Willesden High Level [Down & Up High |Possession |15/12/24 15/12/24

Jn Level 0030 Sun  |0900 Sun

West London Jn |Latchmere No.3Jn |Down & Up Possession  |15/12/24 15/12/24
(SwW) Sheepcote Lane 0030 Sun  |0900 Sun
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 15/12/24 15/12/24
Pigs Hill Siding 2 Possession 10030 Sun  |0900 Sun

North Pole Jn North Pole Reception Road 15/12/24 15/12/24
International Depot Possession  |0030 Sun {0900 Sun

North Pole Jn North Pole Scrubs 15/12/24 15/12/24

Lane Siding Possession 0030 Sun {0900 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765373 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |15/12/24 16/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED  |W2024/10797576
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. Technical Inspection
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE 66m21ch and 67m35ch
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |15/12/24 16/12/24 OR AFTER POSSESSION. 'W2024/10794881
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT \Welding and Grinding
GW310 i i OXFORD. 61m5ch and 62m64ch
MD401  |Foxhall Jn Didcot West Curve  |Down and Up Possession |15/12/24  |16/12/24 \W2024/10717283
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE S&T Maintenance
Hinksey North Oxford Station North {Up Oxford Relief |Possession |15/12/24 16/12/24 63m4lch and 63m71ich
\W2024/10794983
Jn 2305 Sun  |0040 Mon : : —
Rail Testing and Lubrication
Hinksey South  |Hinksey North No.1 Reception |Possession [15/12/24  |16/12/24 63m15ch and 64m55ch
2305 Sun (0445 Mon W2024/10793370
'Welding and Grinding
Kennington Jn Hinksey South Down and Up Possession |15/12/24 16/12/24 53m60ch and 54m5ch
Kennington Goods 2305 Sun 0445 Mon \W2024/10793456
Loops P-Way Maintenance
Morris Cowley GF  [Single Possession  |15/12/24 16/12/24 57m75ch and 61mOch
2305 Sun 0445 Mon 'W2024/10833910
Oxford Oxford Platforms 3 and 4 |Possession |15/12/24 | 16/12/24 e
2305 Sun 0445 Mon W2024/10717183
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [15/12/24  |16/12/24 S&T Maintenance
2305 Sun  |0040 Mon 65m70ch and 66m37ch
Oxford Station Oxford North Jn Down Oxford Possession |15/12/24 16/12/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |15/12/24 16/12/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |15/12/24 16/12/24
Jn 2305 Sun 0445 Mon
Didcot West Didcot West Curve |Didcot Yard Sidings 15/12/24 16/12/24
Curve Jn Jn Possession |2305 Sun  |0445 Mon
Oxford Oxford Down Oxford Sidings 15/12/24 16/12/24
Sidings 1, 2, 3, Possession (2305 Sun  |0445 Mon
Headshunt
Up Oxford Sidings |Sidings 15/12/24 16/12/24
1,2,3,4&5 Possession 2305 Sun 0445 Mon
(Partial)
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |16/12/24 16/12/24
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [16/12/24 16/12/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession [16/12/24 16/12/24
Jn Approach 0040 Mon  |0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765373 Oxford North Jn  Woodstock Road Jn |Down and Up Possession |16/12/24 16/12/24
Continued Bletchley 0040 Mon 0445 Mon
Oxford Oxford Up Oxford Sidings 16/12/24 16/12/24
Headshunt Possession  [0040 Mon  |0445 Mon
P2024/4007100 |MD430 Hartlebury Hagley All Lines Line Blockage|15/12/24 15/12/24 W2024/10406657
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 'W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
P2024/3967675 |[MD712 Amersham Aylesbury Down & Up Main |Possession |14/12/24 16/12/24 Work Content: 'W2024/10688906
0130 Sat 0400 Mon HS2: Small Dean: Installation Scaffold for HS2 ASPRO Major Projects
Hammerhead + Enclosure and Excavate and replace [29mOch and 35m70ch
All other works to fit around the Major Section 7 item
HS2: Small Dean: Installation Scaffold for
Hammerhead + Enclosure and Excavate and replace
NO CHILTERNS SERVICES TO RUN VIA THE MET
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
BEACONSFIELD TO AYLESBURY VALE PARKWAY
VIA AMERSHAM.
LUL TO BE AWARE.
P2024/3980283 |[MD725 Aylesbury Vale  |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 W2024/10718213
Parkway Possession  |0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3915772 |NW5001 |Longsight South |Ardwick Jn Down Goods Possession  |15/12/24 15/12/24 Work Content:
Jn D Fast 0100 Sun  |0730 Sun CRSA PLTR: Longsight Goods Loop Prep
own Fas 187m 62ch to 187m 77ch
Down & Up Slow
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3998035 |[NW5001 |Ardwick Jn Manchester Down and Up East|Possession |15/12/24 15/12/24 \W2024/10658422
NW5015 Piccadilly East Jn 0115 Sun  |0655 Sun OHL Work
NW7025 i i i i i 0m53ch and 3m50ch
NW9007 |Guide Bridge Ardwick Jn All Lines Possession |15/12/24 15/12/24 \W2024/10729916
Station Jn 0115 Sun  |0655 Sun \Vegetation Clearance
Longsight North  |Ardwick Jn Up & Down Goods|Possession |15/12/24 15/12/24 %B%Z?l%?%g&iom
3 B B In Connection With Isolation
Ardwick TPE Ardwick TPE Train  |Ardwick TPE Train| BLOCKED To 15/12/24  |15/12/24 AAgemEriTs
Train Care Depot |Care Depot Care Depot Electric 0115 Sun 0655 Sun R e R St
Trains
Longsight North  |Ardwick Jn Up & Down Goods | BLOCKED To|15/12/24 15/12/24
n Electric 0115 Sun 0655 Sun
Trains
Manchester Ardwick Jn Down and Up EastBLOCKED To|15/12/24 15/12/24
Piccadilly East Jn Electric 0115 Sun  |0655 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3925735 |MD101 Bletchley North Jn|Bletchley Flyover Bletchley Relief 1 |Possession |25/12/24 27/12/24
MD140 North Jn Bletchley Arrival 0001 Wed |0500 Fri
MD736 .
MD741 Line / Bletchley
North Neck
Bow Brickhill Down Vale/Up & |Possession |25/12/24 27/12/24
Down Vale/Down 0001 Wed |0500 Fri
Main
Bletchley South  |Bletchley Flyover Bletchley Relief 2 |Possession |25/12/24 27112/24
Jn North Jn 0001 Wed (0500 Fri
Bow Brickhill Up Main/Up & Possession  |25/12/24 27/12/24
Down Vale/Up 0001 Wed |0500 Fri
Vale
Bletchley West Jn |Denbigh Hall South |Down and Up Possession |25/12/24 27/12/24
Jn Bletchley 0001 Wed |0500 Fri
Flyover Summit |Fenny Stratford Jn  |Down and Up Possession  [25/12/24 27112/24
Jn Bletchley Chord / 0001 Wed |0500 Fri
U&D Bletchley
Chord
Kings Langley Kings Langley Up Kings Langley |Possession |25/12/24 27112/24
Loop 0001 Wed |0500 Fri
Knowlhill In Milton Keynes North |Reversible Fast |Possession |25/12/24 27/12/24
Jn 0001 Wed (0500 Fri
Milton Keynes Milton Keynes Bay Platform 2A  |Possession |25/12/24 27/12/24
Central Central 0001 Wed (0500 Fri
Milton Keynes Milton Keynes North |Reversible Slow |Possession |25/12/24 27/12/24
South Jn Jn 0001 Wed (0500 Fri
Tring Tring Up & Down Relief |Possession |25/12/24 27/12/24
0001 Wed (0500 Fri
Watford Junction |Milton Keynes North |Down and Up Possession |25/12/24 27/12/24
Jn Slow 0001 Wed |0500 Fri
Watford Junction Down and Up Fast|Possession 27/12/24
0500 Fri (30 hrs)
Bletchley Bletchley TMD & CS BLOCKED To|25/12/24 27/12/24
A/C Electric  |0001 Wed 0451 Fri
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3925616 |MD101 Knowlhill In Milton Keynes North |Reversible Fast |Possession |25/12/24 27/12/24 \W2024/10805892
Jn 0001 Wed (0500 Fri OHL Work
_ _ _ 65mO0ch and 67m19ch
Milton Keynes Milton Keynes Bay Platform 2A  |Possession |25/12/24 27112/24 \W2024/10823713
Central Central 0001 Wed |0500 Fri S&T Work
Milton Keynes Daventry North Jn | Down and Up Possession |25/12/24 27/12/24 SATElsn e BEmAEs
South Jn Slow/Northampton 0001 Wed |0500 Fri i e B
S&T Work
Milton Keynes North |Reversible Slow |Possession |25/12/24  |27/12/24 54m60ch and 65m45ch
OHL Work
Milton Keynes Possession  |25/12/24 27/12/24 54m45ch and 61m23ch
South Jn 0001 Wed |0500 Fri (54 hrs) \W2024/10823716
_ S&T Work
Northampton Northampton Northampton Bays|Possession |25/12/24 27112/24 65m20ch and 67mOch
4&5 0001 Wed (0500 Fri \W2024/10823294
Northampton Mill Lane Jn Down Goods Loop|Possession |25/12/24 27/12/24 Z;ﬁ:gcﬁzggeg?mfom
Hgiin i (BT EE) Reception Line 0001 Wed 0500 Fri \W2024/10823767
Northampton Mill Lane Jn Up & Down Slow |Possession |25/12/24 27/12/24 ?f‘;ggggkan d 65m45ch
South Jn (Northampton) 0001 Wed (0500 Fri \W2024/10823813
Bletchley Bletchley TMD & CS BLOCKED To|25/12/24  |27/12/24 Rail Lubricators
A/C Electric  |0001 Wed 0400 Fri 52m40ch and 54m60ch
Trains \W2024/10823819
Milton Keynes All Lines BLOCKED To|25/12/24 27/12/24 Rail Lubricators
Central A/C Electric  |0001 Wed (0400 Fri 50m45ch and 52m20ch
Trains
Northampton Northampton Kings Heath BLOCKED To|25/12/24 27/12/24
Depot AIC Electric 0001 Wed [0400 Fri
River Sidings Trains
Northampton Mill Lane Jn Up Sidings BLOCKED To|25/12/24 27/12/24
North Jn (Northampton) A/C Electric 0001 Wed |0400 Fri
Trains
Northampton Northampton North  |Down Platform BLOCKED To|25/12/24 27/12/24
South Jn Jn Loop A/C Electric  |0001 Wed 0400 Fri
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3925734 |EA1310 |Camdendn . |Watford Junction  |Down and Up Fast|Possession |25/12/24  |27/12/24 W2024/10763765
MD101 0001 Wed (0500 Fri (54 hrs) OHL Wiring Train
MD120 _ i 8m15ch and 12m50ch
MD130 Camden Jn Watford Junction Down and Up DC |Possession | 25/12/24 26/12/24 \W2024/10777678
MD136 Electric 0001 Wed 0700 Thu In Connection With Isolation
MD145 Down and Up Possession |25/12/24  |27/12/24 Arrangements
MD166 Slow 0001 Wed (0500 Fri 3\/%2‘;*}1%%1 3151?9500'1
Euston Camden Jn Lines A,B,C,D,E, |Possession |25/12/24 27/12/24 ES Only and Isolation
X 0001 Wed |0500 Fri Management
Euston Platforms 1 to 16 |Possession |25/12/24 |27/12/24 0mOch and 2m45ch
0001 Wed (0500 Fri
Kilburn High Road|Kilburn High Road  |Up & Dn Goods |Possession |25/12/24 27/12/24
Loop 0001 Wed (0500 Fri
Primrose Hill Camden Jn Down and Up Possession  |25/12/24 26/12/24
(closed) site of Primrose Hill 0001 Wed |0700 Thu
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |25/12/24 26/12/24
DC Electric 0001 Wed (0700 Thu
Watford Junction |Watford Junction Platform 10 Possession  |25/12/24 27/12/24
0001 Wed (0500 Fri
Watford Junction |Watford South Jn Single Possession  |25/12/24 27/12/24
(Platform 11) 0001 Wed (0500 Fri
Wembley Central |Wembley Central Shunt Neck Possession  |25/12/24 27/12/24
0001 Wed |0500 Fri
Wembley Yard  |Wembley Yard North Arrival Line |Possession |25/12/24 27/12/24
North Departure 0001 Wed (0500 Fri
Line
Camden Carriage C_ar_nden Carriage All Sidings BLOCKED To|25/12/24 27112/24
Sidings Sidings Approach Line #a(l:irfslecmc 0001 Wed |0500 Fri
Camden Road Camden Jn Down and Up BLOCKED To|25/12/24 27/12/24
West Jn North A/C Electric 0001 Wed [0500 Fri
London/Primrose |Trains
Hill
Euston Euston Up Sidings 1 & 2 |BLOCKED To|25/12/24 27/12/24
Middle Sidings ¢/C_ Electric 0001 Wed (0500 Fri
182 rains
St. Albans Abbey (Watford South Jn Up & Down St. BLOCKED To|25/12/24 27/12/24
Albans AIC Electric  |0001 Wed [0500 Fri
Trains
Watford Yard
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3925734 Watford Yard Sidings BLOCKED To|25/12/24 27/12/24
Continued A/C Electric  |0001 Wed |0500 Fri
Trains
Primrose Hill Jn  |Camden Jn Down and Up Possession  |26/12/24 27/12/24
Primrose Hill 0700 Thu  |0500 Fri
Primrose Hill Jn  |Camden Jn Down and Up NL |BLOCKED To|26/12/24 27/12/24
DC Electric AIC Electric  |0700 Thu  |0500 Fri
Trains
P2024/3992219 |MD101 Daventry North Jn|Brandon HABD Up Coventry/Up |Possession |25/12/24 27/12/24 XMAS SHUTDOWN. W2024/10823141
MD105 Northampton 0001 Wed |0500 Fri NO ACCESS RUGBY STATION. Track Maintenance
MD180 Down NO ACCESS RUGBY COLAS DEPOT, UP 81m40ch and 84m60ch
MD301 Northampton / STABLING SIDINGS AND UP YARD. \W2024/10823151
Down Coventry NO ACCESS DAVENTRY IRFT. Track Maintenance
Hillmorton Jn Shilton HABD (DM) |Down Main/Down |Possession |25/12/24 27/12/24 NO ACCESS NEW BILTON SIDINGS. 81m40ch and 84m60ch
(inc.) Fast/Down TV 0001 Wed (0500 Fri STABLED AC TRACTION AT DIRFT TO HAVE W2024/10823202
Fast/Down Trent PANTOGRAPHS LOWERED. Track Maintenance
i Valley i 81m40ch and 84m60ch
Shilton HABD (US & |Up Trent Valley |Possession |25/12/24 27/12/24
UF) Fast / Up Fast/ Up 0001 Wed |0500 Fri
Main
Rugby Rugby Platform 3 Possession |25/12/24 27112/24
0001 Wed (0500 Fri
Rugby Trent Valley |Up Goods Loop |Possession |25/12/24 27/12/24
Jn 0001 Wed (0500 Fri
Rugby South Jn  |Brinklow Jn Down Slow / Down|Possession |25/12/24 27/12/24
Trent Valley Slow 0001 Wed |0500 Fri
Shilton HABD (US & |Up Trent Valley |Possession |25/12/24 27112/24
UF) Slow / Up Slow 0001 Wed |0500 Fri
Daventry South |Daventry North Jn  |Daventry IRFT BLOCKED To|25/12/24 27/12/24
Jn sidings A/C Electric  |0001 Wed (0500 Fri
Trains
Rugby Trent Coventry South Jn  |Down and Up BLOCKED To|25/12/24 27/12/24
Valley Jn Coventry A/C Electric 0001 Wed [0500 Fri
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3992220 |LN3232 Attleborough Polesworth Down Trent Valley |Possession |25/12/24 27/12/24 AT NUNEATON NO ACCESS DOWN SIDINGS, 'W2024/10806074
MD101 South Jn Slow 0001 Wed |0500 Fri PLATFORMS 1, 2, 3,4, 5,6 & 7. COVENTRY AND [Track Maintenance
MD232 BIRMINGHAM LINES. 93m2ch and 105m19ch
MD233 Hinckley Abbey Jn (Inc.) Down and Up Possession |25/12/24 27/12/24
MD410 Hinckley/Arley 0001 Wed |0500 Fri
MD555
Midland Yard Jn |Canal Farm Jn Nuneaton North  |Possession |25/12/24 27/12/24
Chord 0001 Wed (0500 Fri
Nuneaton North |Abbey Jn Down and Up Possession |25/12/24 27/12/24
Jn Nuneaton Chord 0001 Wed |0500 Fri
Nuneaton South Jn  |Up Relief Possession  |25/12/24 27/12/24
0001 Wed |0500 Fri
Nuneaton South |Nuneaton North Jn  |Down & Up Possession |25/12/24 27/12/24
Jn Platform 0001 Wed |0500 Fri
Shilton HABD Polesworth Down Trent Valley |Possession |25/12/24 27/12/24
(DM) / Down Trent 0001 Wed |0500 Fri
Valley Fast
Shilton HABD (US|Polesworth Up Trent Valley Possession |25/12/24 27112/24
& UF) Fast 0001 Wed (0500 Fri
Up Trent Valley
Slow
Three Spires Jn  |Nuneaton South Jn |Down and Up Possession  |25/12/24 27/12/24
Bedworth 0001 Wed |0500 Fri
Nuneaton Nuneaton Shunt Neck BLOCKED To|25/12/24 27/12/24
A/C Electric  |0001 Wed [0500 Fri
Trains
Nuneaton OHNS |Brereton OHNS All Lines BLOCKED To|25/12/24 27/12/24
A/C Electric  |0001 Wed |0500 Fri
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3992284 |MD101 Milford Jn Stafford Trent Valley |Down Stafford Possession  |25/12/24 27/12/24 XMAS SHUTDOWN. \W2024/10806026
MD345 (Staffordshire) Jn No.1 Slow 0001 Wed |0500 Fri TRAINS TO TRAVEL VIA WEST MIDLANDS. Track Maintenance
MD355 NO ACCESS CANNOCK LINES FROM WCML AT 106m67ch and 121m15ch
NwW1001 |Polesworth Colwich North Jn Down Trent Valley |Possession |25/12/24 27/12/24 RUGELEY TRENT VALLEY. \W2024/10806075
NW1004 (inc.) Fast / Down Stoke 0001 Wed |0500 Fri NO ACCESS FOR AC TRACTION BETWEEN Track Maintenance
NW5009 Up Stoke / Up RUGELEY TOWN AND RUGELEY TRENT VALLEY. [106m67ch and 121m15ch
Trent Valley Slow \W2024/10812576
Stafford Trent Valley |[Down TV Slow/ |Possession |25/12/24 27/12/24 Track Maintenance
Jn No.1 Down Stafford / 0001 Wed 0500 Fri 121m20ch and 132m16ch
Eg‘s’{” Stafford W2024/10812577
Track Maintenance
Bp 2222:3 /FSS” 121m20ch and 132m16¢ch
T\F/’ Pt p W2024/10812621
: Track Maintenance
Rugeley Trent Rugeley North Jn Up & Down Possession  |25/12/24 27/12/24
Valley Cannock 0001 Wed 0500 Fri 121m20ch and 132m16ch
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |25/12/24 27112/24
Jn No.1 0001 Wed (0500 Fri
Nuneaton OHNS |Polesworth All Lines BLOCKED To|25/12/24 27/12/24
A/C Electric  |0001 Wed |0500 Fri
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|25/12/24 27112/24
(NW1004) Cannock /Up & |A/C Electric 0001 Wed (0500 Fri
Down Cannock Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/4010036 |MD101 Norton Bridge Yarnfield Junction  |Norton Bridge Module TS11 |24/12/24 27/12/24 NO TRAINS TO RUN BETWEEN THESE W2024/10529168
MD301 Junction East Chord Section 3 2300 Tue |0520 Fri LOCATIONS. Major Projects (Northern
NwW1001 ONW)
NwW1002 |Penkridge Stafford Trent Valley |Down Penkridge |Module TS11 24/12/24 27/12/24 WHEEL STATIONARY. 133m0ch and 140mOch
NW5008 Jn No.1 Up Penkridge Section 3 2300 Tue  |0520 Fri W2024/10739519
Fast/Up Penkridge NO ACCESS STAFFORD STATION, STAFFORD Major Projects (Northern
Searchlight Lane |Stone Jn Down Norton Module TS11 [24/12/24  |27/12/24 DOWN SIDINGS, STAFFORD ARRIVAL SIDINGS.  ONW)
Jn Bridge Section 3 2300 Tue |0520 Fri 4ml4ch and 2m50ch
'W2024/10739615
Stafford Stafford Platform 6 Module TS11 |24/12/24 27/12/24 Major Projects (Northern
Section 3 2300 Tue  |0520 Fri ONW)
Rleteluls 137m42ch and 139m64ch
Platform 1 'W2024/10739667
Stafford Trent  |Heamies Bridge  |Down Stafford  |Module TS1L |24/12/24 | 27/12/24 E‘)"ﬁl'\j’v')PrOJeCts (ariizm
Valley Jn No.1 Ez;s't:/aD;\//tlanFast Section 3 2300 Tue |0520 Fri >8ma49ch and 27m55ch
Stafford East \W2024/10739629
Down Stafford Major Projects (Northern
Slow / Down Slow ONW)
Up Slow/Up 4m6ch and 0m10ch
Stafford Slow
Rickerscote Junction |Up Penkridge Module TS11 |24/12/24 27/12/24
Slow Section 3 2300 Tue (0520 Fri
Stafford North Jn Stafford Goods Module TS11 |24/12/24 27/12/24
Loop Section 3 2300 Tue  |0520 Fri
Stone Jn Little Bridgeford Up Norton Bridge |Module TS11 24/12/24 27/12/24
Junction Section 3 2300 Tue |0520 Fri
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3992285 MD101 Alsager Alsager Up & Down Goods|Possession |25/12/24 27/12/24 XMAS SHUTDOWN. \W2024/10817547
NwW1005 Loop 0001 Wed |0500 Fri NO ACCESS DERBY AND CREWE ROUTES. Track Maintenance
NW5008 NO ACCESS LONGPORT YARD, COCKSHUTE 38m50ch and 28m60ch
NW5009 |Bradwell Jn Longport Up Goods Loop  |Possession |25/12/24 27/12/24 SIDINGS. W2024/10817548
NwW5012 0001 Wed |0500 Fri NORTHERN TO STABLE 1 X EMU IN STOKE-ON-  Track Maintenance
TRENT PLATFORM 3.
Colwich North Jn |Congleton Down and Up Possession 25/12/24 27112/24 ECS STABLED IN STOKE PLATFORM 3 TO LOWER 3\?%523(;?06‘8?(175231600}1
Stoke / Main 0001 Wed 0500 Fri PANTOGRAPH, DRIVER TO INFORM SIGNALLER  [Track Maintenance
Grange Jn Stoke North Jn Up Goods Possession |25/12/24 27/12/24 ONEEEEMETERED: 38m50ch and 28m60ch
0001 Wed (0500 Fri
Kidsgrove Jn Alsager Down Branch/Main Possession |25/12/24 27/12/24
Potteries 0001 Wed (0500 Fri
Up Main
Potteries/Branch
Newcastle Jn Grange Jn Down Goods Possession  |25/12/24 27/12/24
0001 Wed (0500 Fri
Sideway Jn Stoke Jn Down Passenger |Possession |25/12/24 27/12/24
Loop 0001 Wed (0500 Fri
Stoke Jn Stoke Jn Down and Up Possession  |25/12/24 27/12/24
Derby 0001 Wed |0500 Fri
Stone Stone Jn Down and Up Possession |25/12/24 27/12/24
Norton Bridge 0001 Wed |0500 Fri
Stoke-on-Trent  |Stoke-on-Trent Platform 3 BLOCKED To|25/12/24 27/12/24
A/C Electric 0001 Wed 0500 Fri
Trains
P2024/3928655 |[EA1310 |Hampstead Heath|Willesden Junction |Down and Up Possession  [22/12/24 22/12/24 NO TRAINS TO BE STABLED IN THE REVERSE \W2024/10626202
MD150 High Level North London 0055 Sun {0810 Sun SIDING AST KENSAL GREEN Off Track Work
MD155 RL ECS MOVES CAN BE HELD AT WM672 1m45ch and 5m32ch
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |22/12/24 22/12/24 W2024/10626242
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR URFDO Inspections
Willesden Suburban [Down and Up New|Possession |22/12/24 22/12/24 \1/\?;%)5231?1%%(12251382.:}1
Jn Line 0055 Sun 0810 Sun Remove Rail Defects
Kensal Green Jn |Kensal Green Jn Reverse Siding  |Sidings 22/12/24 | 22/12/24 1m45ch and 5m32ch
Possession  |0055 Sun {0810 Sun W2024/10647623
Drainage Inspection
Willesden Junction  |Willesden Sidings 22/12/24 22/12/24 1m60ch and 4m30ch
High Level Turnback Siding |Possession 0055 Sun  |0810 Sun 'W2024/10731473
'Welding and Grinding
1m45ch and 5m32ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928699 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |23/12/24 23/12/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE  |W2024/10731493
MD150 North London 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS 'Welding and Grinding
MD155 i i 1m57ch and Om45ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |23/12/24 23/12/24 NO TRAINS TO BE STABLED IN THE REVERSE W2024/10647513
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN S&T Maintenance
ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession | 23/12/24 | 23/12/24 o "
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9 URFDO Inspections
Mitre Bridge Jn  |Willesden High Level [Down and Up Possession |23/12/24  |23/12/24 1m57ch and Om45ch
n High Level 0045 Mon {0500 Mon R b it
Off Track Work
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/12/24 23/12/24 1m57ch and 0m45ch
Possession  |0045 Mon  |0500 Mon 'W2024/10647590
- - - — Remove Rail Defects
Willesden Junction  |Willesden Sidings 23/12/24 23/12/24 1m57ch and Om45ch
High Level Turnback Siding |Possession  |0045 Mon  |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|23/12/24 23/12/24
A/C Electric  |0045 Mon  |0500 Mon
Trains
P2024/3905345 |MD301 Coventry North Jn|Coundon Road LC  |Down and Up Possession  |26/12/24 26/12/24 NO WMTs TO STABLE AT COVENTRY STATION \W2024/10762790
MD405 (CCTV) Bedworth 0800 Thu  [2359 Thu (24 hrs) In Connection With
MD410 Work Content: Birmingham DU: S&C Tamping Engineering Work
Coventry South  |Coventry North Jn Platform 4 / Up & |Possession |26/12/24 26/12/24 Coventry South & North Jns lOomOch and Om40ch
Jn Down Slow 0800 Thu 2359 Thu (24 hrs) 'W2024/10762770
Platform 1/ Up All other works to fit around the Major Section 7 items |In Connection With
Slow S&C Tamping Coventry South and North Jns Engineering Work
Coventry South  |Canley Down and Up Possession  |26/12/24 26/12/24 WMTs TO STABLE IN BIRMINGHAM 8mOch and 8m45ch
Jn (inc.) Fast/Main 0800 Thu  [2359 Thu (24 hrs)  INTERNATIONAL & WOLVERHAMPTON STATIONS \W2024/10771883
Kenilworth North |Coventry South Jn Up & Down Possession 26/12/24 26/12/24 STABLED UNITS AT BIRMINGHAM Off-Track Inspections
! 93m60ch and 95m40ch
Jn Eﬁg'{ﬁv"ﬁz r/‘ P%V;’trr‘] 0800 Thu 2359 Thu (24 hrs)  |INTERNATIONAL & WOLVERHAMPTON TO HAVE |\w2024/10772238
ilw
P PANTOGRAPHS LOWERED AND LOCKED. Changing Sleepers & Timbers
Om50ch and 1mOch
\W2024/10771724
Off-Track Inspections
0OmOch and 0m60ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3907109 |MD301 Bordesley South |Bordesley Jn Down and Up Possession |23/12/24 27/12/24 'Work Content: PLTR Garrison Street
MD320 Jn Main 0001 Mon  |0500 Fri (100 hrs)
MD401 All other works to fit around the Major Section 7 Item:
MDs01 | DuddestonIn T Grand Jn [AllTines = Possession [23/12/24 [27/12/24 PLTR Garrison Street
MD570 0001 Mon  |0500 Fri (100 hrs)
MD575 . . . NO ACCESS TO TYSELEY VIA BORDESLEY
Landor Street Jn |Lifford East Jn All Lines Possession  23/12/24 27112/24
0001 Mon 0500 Fri (100 hrs)  |v2 Update: Track Team continue to look at the
deliverability of this block to see what scope there is to
scale back the possession.
Curzon Street Jn |Vauxhall Jn Down Vauxhall Possession 27/12/24
Chord 0500 Fri (100 hrs)
Grand Jn Birmingham New Down and Up Possession |25/12/24 27/12/24
Street Derby 0001 Wed |0500 Fri (100 hrs)
Possession 27/12/24
0500 Fri (100 hrs)
Possession 27112/24
0500 Fri (100 hrs)
P2024/3904634 |MD301 Bushbury (Oxley) |Bushbury Jn Down and Up Possession  |25/12/24 27/12/24 \Work Content: 3rd Party: Four Ashes Interchange \W2024/10771989
MD320  |Jn Grand Junction 0001 Wed |0500 Fri (54 hrs) Overbridge Works Off-Track Inspections
MD365 i 13m50ch and 23m40ch
MD801 Four Ashes Four Ashes Four Ashes Up Possession  25/12/24 27112/24 \W2024/10772061
MDS805 Goods Loop 0001 Wed (0500 Fri Off-Track Inspections
NwW1002
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession |25/12/24 27/12/24 Eaiits tehlanel2smaen
Road Jn Oxley Chord 0001 Wed [0500 Fri
Wolverhampton |Penkridge Down and Up Possession |25/12/24 27112/24
North Jn Stour/Penkridge 0001 Wed |0500 Fri
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928407 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |22/12/24 23/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED  |W2024/10816841
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. Technical Inspection
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE [72m45ch and 75m21ch
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |22/12/24 23/12/24 OR AFTER POSSESSION. 'W2024/10833918
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT Major Projects
GW310 : : OXFORD. 62m76¢ch and 64m0ch
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |22/12/24 23/12/24 \W2024/10790462
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE P-Way Maintenance
Hinksey North Oxford Station North {Up Oxford Relief |Possession [22/12/24 23/12/24 63m15ch and 69m15ch
\W2024/10717341
Jn 2305 Sun  |0040 Mon :
S&T Maintenance
Hinksey South  |Hinksey North No.1 Reception |Possession [22/12/24  |23/12/24 65m70ch and 66m37ch
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |22/12/24 23/12/24
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [22/12/24 23/12/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |22/12/24 23/12/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |22/12/24 23/12/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |22/12/24 23/12/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |22/12/24 23/12/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |22/12/24 23/12/24
Jn 2305 Sun 0445 Mon
Oxford Oxford Down Oxford Sidings 22/12/24 23/12/24
Sidings 1, 2, 3, Possession 2305 Sun  |0445 Mon
Headshunt
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/12/24 23/12/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |23/12/24 23/12/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  [23/12/24 23/12/24
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  Woodstock Road Jn |Down and Up Possession |23/12/24 23/12/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3904400 |GW200 Leamington Spa |Hatton Down and Up Possession |24/12/24 27/12/24 Work Content: CD Renewals: DCL UB159 Recon
MD401 North Jn Dorridge 2200 Tue 2359 Fri (132 hrs)
MD701 All other works to fit around the Major Section 7 item
CD Renewals: DCL UB159 Recon
Platforms 1, 4 and Depot sidings available for stabling
P2024/4007102 |MD430 Hartlebury Hagley All Lines Line Blockage|22/12/24 22/12/24 \W2024/10406658
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 'W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
P2024/3975272 |MD712 Amersham Aylesbury Down & Up Main |Possession |21/12/24 23/12/24 \Work Content:
0130 Sat 0400 Mon HS2: Small Dean: Prep Works for the Christmas
blockade
All other works to fit around the Major Section 7 item
HS2: Small Dean: Prep Works for the Christmas
blockade
NO CHILTERNS SERVICES TO RUN VIA THE MET
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
BEACONSFIELD TO AYLESBURY VALE PARKWAY
VIA AMERSHAM.
LUL TO BE AWARE.
P2024/3904503 (MD712 Great Missenden |Aylesbury Down and Up Possession  [24/12/24 29/12/24 Work Content:
Main 2300 Tue |0430 Sun HS2: Small Dean Spoil Conveyor Removal
SEALR Rail Bridge Installation
All other works to fit around the Major Section 7
item HS2: Small Dean Spoil Conveyor Removal,
SEALR Rail Bridge Installation
TRAINS TO BE DIVERTED
P2024/3980283 |[MD725 Aylesbury Vale |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 W2024/10718213
Parkway Possession 0001 Sat 2359 Fri Unload Materials
43mb5ch and 44m46ch
P2024/3996472 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|25/12/24 26/12/24 \W2024/10791857
(Between 2300 Wed (0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2024/3996414 |MD940 Newland East LC |Malvern Wells Single |Down and Up Line Blockage|26/12/24 27/12/24 \W2024/10792083
and SB line Main and Down |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025

Week 39 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Start Traffic Remarks \Work Type

Protn Type

\W2024/10527895
In Connection With

P2024/3925505 |GW735
NW1001

NW1005 . Engineering Work
Nw1007 |Basford HallJn |Salop Goods Jn Possession |24/12/24 03/01/2_5 140mOch and 160m50ch
NW1009 |SB (BH) 2300 Tue  |0350 Fri \W2024/10527913
NW1011 i i
NW1013 |Crewe North Jn |Beeston Castle and |All Lines Possession | 24/12/24 _ g:lj\(l)\;')PFO]eCtS (Northern
NW1015 Tarporiey SB (BC) 2300 Tue 156m16ch and 161m70ch
mw;géz Salop Goods Jn Up Chester Possession |24/12/24 03/01/25 YVZCOZ‘” 10?27%3%
Independent i n Connection Wi
NW5001 P 2300 Tue 0350 Fri Engineering Work
Sandbach All Lines Possession  |24/12/24 157m26¢h and 157m55ch
2300 Tue 'W2024/10528091
In Connection With

Engineering Work
0mOch and Om37ch
\W2024/10528105

Crewe Sorting Gresty Lane Jn Possession |24/12/24 03/01/25 In Connection With
Sidings North SB 2300 Tue  |0350 Fri Engineering Work

E- e -

'W2024/10528171
2300 Tue In Connection With
Engineering Work
157m64ch and 158m24ch

\W2024/10528242

Crewe South Jn  |Crewe North Jn Platform 1 Possession |24/12/24 28/12/24 In Connection With
B 2300 Tue |0520 Sat Engineering Work

HEGETTE 8 22 0OmOch and 4m20ch
Platforms 5 and 6 'W2024/10528302

Crewe South Jn |Kidsgrove All Lines Possession | 24/12/24 In Connection With

Engineering Work
2300 Tue 158m18ch and 161m70ch

\W2024/10528331
In Connection With
Engineering Work

Gresty Lane Jn  |Salop Goods Jn All Lines Possession  |24/12/24 03/01/25 Om28ch and 8m27ch
2300 Tue  |0350 Fri 'W2024/10528372

In Connection With
Engineering Work
158m18ch and 168m60ch
'W2024/10529768

In Connection With
Engineering Work
158m45ch and 165m37ch

All Lines Possession |24/12/24
2300 Tue

Salop Goods Jn  |Crewe Coal Yard SB |All Lines Possession |24/12/24 03/01/25
(%) 2300 Tue  |0350 Fri
Sandbach Down and Up Possession  |24/12/24 03/01/25
Manchester 2300 Tue 0350 Fri
Independent

Electronic Copy - Uncontrolled when printed Page 20



Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3925505 Basford Hall Jn  |Crewe Sorting Basford Hall Down|Sidings 24/12/24 03/01/25
Continued SB (BH) Sidings North SB Sidings Possession 2300 Tue  |0350 Fri
Basford Hall Up
Sidings
Down Avrrival
Up Arrival No.1
Up Arrival No.2
Up Loop
Crewe Sorting Basford Hall Jn SB  |Up Through Siding|Sidings 24/12/24 03/01/25
Sidings North SB |(BH) Possession 2300 Tue  |0350 Fri
Gresty Lane Jn Western Sidings |Sidings 24/12/24 03/01/25
1-12 Possession 2300 Tue  [0350 Fri
Salop Goods Jn Neck Sidings 24/12/24 03/01/25
South Yard Possession 2300 Tue  |0350 Fri
Through
Crewe South Jn  |Crewe Sorting South Yard Sidings 24/12/24 03/01/25
Sidings North SB Sidings Possession 2300 Tue |0350 Fri
Norton Bridge Crewe South Jn All Lines Possession |28/12/24 01/01/25
North Jn (former 0520 Sat {0520 Wed
site of)
Crewe North Jn  |Winsford South Jn  |All Lines Possession |01/01/25 03/01/25
0520 Wed (0350 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type

P2024/3917941 |[NW1001 |Blainscough All Lines Possession |25/12/24 27/12/24 \W2024/10708495
NW1027 |(former site of GF) 0001 Wed |0435 Fri Permanent Way Inspection
NW4001 i i 12m15ch and 25mOch
NW4005 |Buckshaw Euxton Jn All Lines Possession |25/12/24  |27/12/24 \W2024/10818403
NW6001 | Parkway 0001 Wed (0435 Fri In Connection With Isolation
NW7007 . s s Arrangements
NW7009 |Farington Curve |Lostock Hall Jn All Lines Possession |25/12/24  |27/12/24 om33ch and Om70ch
Nw7011 |In 0001 Wed (0435 Fri T

Ormskirk All Lines Possession |25/12/24 27/12/24 :E" C_O”"e_(’tio\'}thh
0001 Wed (0435 Fri ngineering yvor
© " 21m39ch and Om35ch
Farington Jn Lostock Hall Jn All Lines Possession |25/12/24 27112/24 \W2024/10818170
0001 Wed |0435 Fri Resignalling Work
20m49ch and 1m40ch

\W2024/10727156
Permanent Way Inspection
12m20ch and 25m0Och
\W2024/10727214
Permanent Way Inspection
12m20ch and 25mOch

Preston South Jn |Strand Road LC Strand Road Possession |25/12/24 27112/24
Branch 0001 Wed (0435 Fri oA e e
S&T Work
20m53ch and 0Om12ch
'W2024/10791347

In Connection With
Engineering Work
21m39ch and 0m35ch
'W2024/10746231
URFDO Inspections
20m53ch and 0Om12ch
'W2024/10746386

In Connection With
Engineering Work
21m39ch and 0m35ch
'W2024/10790453
Remove Rail Defects
20m53ch and 0m12ch

P2024/3917867 |NW2001 |Bootle Branch Jn |Huyton Jn All Lines Possession |25/12/24 27/12/24 'Work Content
NwW2015 0100 Wed |0505 Fri CRSA: Broad Green Drainage
2m 440y - 3m 880y
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3917807 |NW3023 |Davenport Edgeley Jn No.1 SB |All Possession  |25/12/24 27/12/24 Assumed Xmas Shut Down \W2024/10790767
NW5001 0001 Wed (0450 Fri In Connection With
NW9001 'Work Content: Engineering Work
_Heaton Norris Jn  |All Lines Possession |25/12/24  |27/12/24 CD Structures: CMP2 OB1A Greek Street OmOch and Om14ch
0001 Wed (0450 Fri (182m 1425y) \W2024/10790783
Edgeley Jn No.2 |[Edgeley Jn No.1 SB [Downand Up  |Possession | 25/12/24 | 27/12/24 SUBGISSHDIR
. : 182m27ch and 183m20ch
SB leerpool 0001 Wed 0450 Fri W2024/10790787
Cheadle Hulme |Slade Lane Jn All Lines BLOCKED To|25/12/24 | 27/12/24 In Connection With Isolation
South Jn Electric 0001 Wed |0450 Fri Arrangements
Trains 0mOch and Om8ch
P2024/3917550 |LN682 Carlisle North Jn All Lines Possession |25/12/24 27/12/24 \W2024/10817419
NW4001 0001 Wed |0500 Fri In Connection With
NW4021 Engineering Work
NW4031 |Carlisle South Jn |Carlisle North Jn Platform 1 Possession |25/12/24 27/12/24 0mOch and Om44ch
NW4033 0001 Wed [0500 Fri \W2024/10817190
Platform 7 : >
NW9901 In Connection With
NW9909 Band CUp& Engineering Work
Down Goods O0mOch and 1m18ch
Platform 5 W2024/10817208
Platform 8 In Connection With
Engineering Work
Platform 2 303m11ch and 68m69ch
Platforms 3 and 4 W2024/10793474
Resignalling Work
Platform 6 O0m77ch and 8m5ch
Corby Gates LC |Carlisle South Jn |All Lines Possession |25/12/24  |27/12/24 W2024/10817340
0001 Wed |0500 Eri In Connection With
Engineering Work
Dalston (Cumbria)|Carlisle North Jn All Lines Possession  |25/12/24 27/12/24 55m77ch and 59m75ch
0001 Wed [0500 Fri W2024/10816977
_ ; S&T Renewal
Gretna Jn Gretna Jn All Lines Possession  |25/12/24 27/12/24 67m56¢ch and Om42ch
0001 Wed (0500 Fri
_Petteril Bridge Jn  |All Lines Possession |25/12/24  |27/12/24
0001 Wed |0500 Fri
London Road Jn |Bog Jn All Lines Possession |25/12/24 27/12/24
(Cumbria) 0001 Wed |0500 Fri
All Lines Possession  |25/12/24 27/12/24
0001 Wed [0500 Fri
Upperby Bridge |Bog Jn Down Through Possession |25/12/24 27/12/24
Jn Goods 0001 Wed |0500 Fri
Up Through
Goods
Down Goods Loop
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EAS - Section 7

Data freeze: EAS_V3_ 2025

Network Rail
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 39 - Continued
Possession Ref |[LOR Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/4009630 |NW4001 |Carlisle South Jn |Carlisle North Jn Platform 1 Possession |22/12/24 23/12/24 New Sun/Mon EAS times to be published (0520 finish)(\W2024/10723465
NwW4025 2300 Sun  |0520 Mon every odd week Dalston - Carlisle South (Starting Track Maintenance
NW4033 \Wk45). Additional access times already agreed due to 20m68ch and Om16ch
Dalston (Cumbria)|Carlisle North Jn All Lines Possession  |22/12/24 23/12/24 no Dalston tanks running and awaiting publication in
2300 Sun (0520 Mon the EAS - Weaves to be planned locally with Carlisle
_ _ _ Signaller/SSM (Only 1 through platform to be blocked
Carlisle South Jn [Carlisle North Jn Platform 3 Line Blockage|22/12/24 23/12/24 at any one time a€* 2 through platforms to remain
(Between 2300 Sun 0520 Mon Open)

Trains)+Deto
nators
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025

Week 39 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks

\ Work Type

P2024/3915801 |NW5001 \W2024/10484065
NW5003 S&T Work

NW5015 i . 185m34ch and 188m70ch
NW6001 All Lines Possession  |25/12/24 27/12/24 \W2024/10484206

0001 Wed (0430 Fri In Connection With
Engineering Work
9m34ch and 9m44ch

Heaton Norris Jn All Lines Possession |25/12/24 27112124

0001 Wed (0430 Fri \W2024/10484215
Manchester Manchester Platforms 1to 8 |Possession |25/12/24  |27/12/24 :2 C_onne_ctlo\l}VWﬁh
Piccadilly East Jn |Piccadill 0001 Wed (0430 Fri ngineering vvorl
y y Platforms 9, 10, 0m64ch and 0m53ch
11 and 12 _ W2024/9921792
Mauldeth Road |Slade Lane Jn All Lines Possession  |25/12/24 27/12/24 S&T Work
0001 Wed (0430 Fri 186m77ch and 188m70ch
Ardwick Jn Ardwick TPE Train _|Ardwick Reception|Sidings 25112124 |27/12/24 ‘é’lzfé“e’rlﬂ gizf;per
Care Depot Sidings Possession 0001 Wed [0430 Fri Reballast - Trax
Manchester Engine Siding Sidings 25/12/24  |27/12/24 186m60ch and 188m70ch
Piccadilly East Jn Possession 0001 Wed (0430 Fri W2024/10783353
In Connection With
Ashburys West Jn|Ardwick Arrival & Sidings 25/12/24 27/12/24 Engineering Work
Departure Line Possession  |0001 Wed |0430 Fri 0Om53ch and Om65ch
'W2024/10826390
Longsight Longsight Departure/Recepti |Sidings 25/12/24 27/12/24 OHL Work
on Possession 0001 Wed (0430 Fri 185m34ch and 188m70ch
Longsight TMD W2024/10826394
Longsight South |Longsight North Jn  |Wheel Lathe Sidings 25/12/24  |27/12/24 In Connection With Worksite
Jn Depot Possession  |0001 Wed (0430 Fri Management
Runround Siding 9m34ch and 9m44ch
'W2024/10826336
In Connection With Worksite
Management
0m53ch and 0m64ch
'W2024/10585048

OHL Renewals Work
Om61ch and 3m73ch
'W2024/10834072

In Connection With
Engineering Work
9mOch and 9m44ch
'W2024/10834107

In Connection With
Engineering Work
Om58ch and 1m70ch
'W2024/10834186
Major Projects
186mOch and 189m60ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3941171 |LN854 Bradley Jn Bradley Wood Jn Down & Up Single |Possession |25/12/24 27/12/24 TRU West | W5,5a,6,7,9 Christmas Shutdown \W2024/10728433
LN860 0015 Wed (0430 Fri Technical Inspection
LN861 CHRISTMAS SHUTDOWN 32m18ch and 41m75ch
LN862 Bradley Wood Jn |Healey Mills All Lines Possession  (25/12/24 27112724 W2024/10616247
NW7021 0015 Wed (0430 Fri Major Projects
Diggle Jn Copley Hill East Jn  |All Lines Possession |25/12/24 27112124 \2/\;1;2;723??0%”1%%31150}1
0015 Wed (0430 Fri Major Projects
Huddersfield Huddersfield Platform 8 Possession  [25/12/24  |27/12/24 t\?%éi‘;;‘ozq%ggéneg":h
0015 Wed (0430 Fri
Platform 2 Major Projects
Platform 1 32m20ch and 41m68ch
Platform 5
Platform 6
Platform 4
Lockwood Huddersfield Up/Down Single |Possession |25/12/24 27112124
0015 Wed (0430 Fri
Huddersfield Huddersfield Huddersfield DMU |Sidings 25/12/24 27112124
Siding Possession  [0015 Wed |0430 Fri
Huddersfield
Siding No 1
Huddersfield
Siding No 2
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3919247 |LN3201 |Bamford Bamford Up Bamford Loop |Possession |25/12/24 27/12/24 \W2024/10457053
LN736 0030 Wed 0300 Fri C75 S&C - Reballastin
LN804
LN806 Brightside Jn Wincobank Jn Up West Slow Possession  (25/12/24 27112/24 \W2024/10616354
LN8O07 Down 0030 Wed 0300 Fri Platform Enhancements
LN808
LNg6s |Chesterfield  |Holmes Jn LC CCTV Down Main Possession |25/12/24 | 27/12/24 145m77ch and 146mS0ch
Nwgoo1 | South Jn Up Main 0030 Wed (0300 Fri
Tapton Jn Down and Up Possession |25/12/24 27/12/24
Barrow Hill 0030 Wed (0300 Fri
Dore South Jn Dore West Jn Dore Single Possession |25/12/24 27/12/24
0030 Wed 0300 Fri
Dore Station Jn  |Earles Sidings SB |Down Hope Valley |Possession |25/12/24 27/12/24
Up Hope Valley 0030 Wed 0300 Fri
Heeley Heeley Up Heeley loop Possession |25/12/24 27112/24
0030 Wed 0300 Fri
Mill Race Jn Brightside Jn Up East Slow Possession |25/12/24 27/12/24
Down 0030 Wed 0300 Fri
Sheffield South Jn|Sheffield North Jn  [Down Through Possession |25/12/24 27/12/24
Platform 2 0030 Wed 0300 Fri
Platform 1
Platform 4
Platform 6
Platform 8
Washer Shunt
Spur
Platform 2c
Platform 3
Platform 5
Platform 7
Sheffield South Jn  |Down Heeley Possession |25/12/24 27/12/24
Loop 0030 Wed 0300 Fri
Woodburn Jn Deepcar Up Stocksbridge |Possession |25/12/24 27/12/24
Down 0030 Wed 0300 Fri
Nunnery Main Line |Down Main/Down |Possession |25/12/24 27/12/24
Jn Worksop 0030 Wed |0300 Fri
Up Main/Up
Worksop
Chesterfield
South Jn
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EAS - Section 7

Data freeze: EAS_V3_ 2025

Network Rail
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3919247 Chesterfield Chesterfield Down |Sidings 25/12/24 27/12/24
Continued Sidings Possession  |0030 Wed 0300 Fri
Grindleford SB Grindleford SB Down Sidings Sidings 25/12/24 27112124
Possession  |0030 Wed 0300 Fri
Sheffield South Jn|Sheffield North Jn Down Station Sidings 25/12/24 27112124
Sidings Possession  |0030 Wed |0300 Fri
Up Station Siding
No.1
Up Station Siding
No.2
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025

Week 40

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

02/01/25 \W2024/10806130
0410 Thu (31 hrs) OHL Work

73m22ch and 80m50ch
02/01/25 W2024/10746351
0410 Thu (31 hrs) C15 Drainage Only
54m40ch and 58m16ch
'W2024/10811801

OHL Work

61mO0Och and 63m10ch
\W2024/10811669

OHL Inspection
57m0Och and 65m40ch

P2024/3922765 |MD101 Milton Keynes Hillmorton Jn Down and Up Fast|Possession
MD105 North Jn / Main

Northampton South |Down and Up Possession
Jn Slow/Northampton

P2024/3922756 |MD101 Bourne End Jn Ledburn Jn Down and Up Possession |31/12/24 \W2024/10746589
Slow 2000 Tue C11 Rerail Resleeper

_ _ _ i Reballast - Trax
Tring Tring Up & Down Relief |Possession |31/12/24 03/01/25 26m7ch and 33m5ch

2000 Tue 2359 Fri
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3943424 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |29/12/24 29/12/24 NO TRAINS TO BE STABLED IN THE REVERSE \W2024/10631236
MD150 North London 0055 Sun {0810 Sun SIDING AST KENSAL GREEN Track Maintenance
MD155 ARL ECS MOVES CAN BE HELD AT WM672 1m57ch and 0m45ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |29/12/24 29/12/24 \W2024/10631238
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR Off Track Work
Willesden Suburban |Down and Up New|Possession 29/12/24 29/12/24 PREP: T-55 to T-45 GRIP 4 TOPO Validation and \]}\7;%722—?1&0[16%]??7%50}1
Jn Line 0055 Sun 0810 Sun Design Walkout for Kensal Green Jn S&C URFDO Inspections
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |29/12/24  |29/12/24 1m57ch and Om45ch
Jn High Level 0055 Sun 0810 Sun R
'Welding and Grinding
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 29/12/24 29/12/24 1m57ch and 0m45ch
Possession  |0055 Sun {0810 Sun 'W2024/10619935
] ; ] _ Patrolling
Willesden Junction  |Willesden Sidings 29/12/24  |29/12/24 1m57ch and 2m55ch
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To0|29/12/24 29/12/24
A/C Electric  |0055 Sun 0810 Sun
Trains
P2024/3943706 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |30/12/24 30/12/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE  (W2024/10655562
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS Track Maintenance
MD155 _ _ 1m57ch and Om45ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |30/12/24 30/12/24 NO TRAINS TO BE STABLED IN THE REVERSE \W2024/10655566
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN S&T Maintenance
ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession  |30/12/24 | 30/12/24 o e O och
Jn Line 0045 Mon  |0500 Mon NLL CYCLIC TYPE 9 Off Track Work
Mitre Bridge Jn  |Willesden High Level [Down and Up Possession [30/12/24  [30/12/24 1m57ch and Om45ch
Jn High Level 0045 Mon {0500 Mon W2024/10655620
URFDO Inspections
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 30/12/24 30/12/24 1m57ch and Om45ch
Possession {0045 Mon  |0500 Mon W2024/10762414
- - - — 'Welding and Grinding
Willesden Junction  |Willesden Sidings 30/12/24  |30/12/24 1m57ch and Om45ch
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn |Acton Central Down and Up BLOCKED To|30/12/24 30/12/24
A/C Electric  |0045 Mon  |0500 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3906919 |MD301 Birmingham New |Birmingham New Platforms 1, 2, 3, |Possession |03/01/25 03/01/25 TRAINS TO BE DIVERTED VIA ASTON, PERRY
MD306 Street Street 4 & 4c 0001 Fri 2359 Fri BARR, BESCOT OR ASTON, SOHO ROAD
MD320 North End
MD325 Connections TFWRL TO TERMINATE AT WOLVERHAMPTON
MD330 Soho North Jn Down and Up Possession |03/01/25 03/01/25
MD440 Stour 0001 Fri 2359 Fri /ACCESS REQUIRED BETWEEN SOHO DEPOT &
MD501 SOHO ROAD
MD575 Soho South Jn Soho East Jn Down and Up Possession |03/01/25 03/01/25
Soho 0001 Fri 2359 Fri STABLED UNITS TO HAVE PANTOGRAPHS
. — LOWERED AND LOCKED.
Monument Lane |Winson Green Up & Down Sidings 03/01/25 03/01/25
OHNS Monument Lane |Possession 0001 Fri 2359 Fri
Loop
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3933763 |MD301 Birmingham New |Birmingham New Platforms 7, 8,9, |Possession |01/01/25 01/01/25 TRAINS TO BE DIVERTED W2024/10273980
MD501 Street Street 10, 11, 12 0025 Wed 0450 Wed (12 hrs) S&T Work
MD575 No.2 and No.3 WMT TO STABLE IN PLATFORMS 3,4,5& 6 41m34ch and 44m0ch
Sidings 'W2024/10271183
North End No.2 & No.3 SIDINGS TO BE KEPT CLEAR OF Track Maintenance
Connections to STABLED UNITS. 41m34ch and 44mOch
Platform 6 'W2024/10283663
University Down and Up Possession [01/01/25 01/01/25 NO ACCESS TO/FROM MONUMENT LANE FROM  |rjil Testing and Lubrication
Gloucester 0025 Wed |0450 Wed (12 hrs)  |PLATFORM 6 OR NO 1 THROUGH SIDINGS 41m34ch and 44m0ch
Curzon Street Jn [Vauxhall Jn Down Vauxhall Possession  |01/01/25 01/01/25
Chord 0025 Wed 0450 Wed (12 hrs)
Grand Jn Birmingham New Down and Up Possession |01/01/25 01/01/25
Street Derby 0025 Wed |0450 Wed (12 hrs)
Proof House Jn  |Vauxhall Jn Down and Up Possession |01/01/25 01/01/25
Vauxhall 0025 Wed 0450 Wed (12 hrs)
Barnt Green Jn  |Redditch All Lines BLOCKED To|01/01/25 01/01/25
AIC Electric 0025 Wed 0450 Wed (12 hrs)
Trains
Birmingham New |Birmingham New North End BLOCKED To|01/01/25 01/01/25
Street Street Connections to A/C Electric 0025 Wed |0450 Wed (12 hrs)
Platforms 6 & 7 Trains
North End
Connections to
platform 5
University Bromsgrove All Lines BLOCKED To|01/01/25 01/01/25
A/C Electric 0025 Wed |0450 Wed (12 hrs)
Trains
Curzon Street Jn [Vauxhall Jn Down Vauxhall Possession |01/01/25 01/01/25
Chord 0450 Wed 1200 Wed (12 hrs)
Grand Jn New Street South Up Derby Possession |01/01/25 01/01/25
Tunnel Down and Up 0450 Wed |1200 Wed (12 hrs)
Coventry/Stour
Proof House Jn Down and Up & |Possession |01/01/25 01/01/25
(Derby Lines) Down Derby 0450 Wed 1200 Wed (12 hrs)
Proof House Jn  |Duddeston Down and Up Possession |01/01/25 01/01/25
Vauxhall 0450 Wed 1200 Wed (12 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3905134 |MD301 Galton Jn Smethwick Jn Down and Up Possession  |03/01/25 03/01/25 Work Content: RBS2 Br27 Johnson and Co Canal,
Stourbridge 0015 Fri 2359 Fri Maintenance: OHL Resilience work
Soho Curve North [Dudley Port Down and Up Possession [03/01/25 03/01/25 IAll other works to fit around the Major Section 7 item
Jn Stour 0015 Fri 2359 Fri RBS2 Br27 Johnson and Co Canal, Maintenance:
OHL Resilience work
Trains to be diverted
Access to Soho Depot from South Jn Only
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3926706 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |29/12/24 30/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED  |W2024/10719499
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. S&T Maintenance
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE  |63m13ch and 63m41ch
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |29/12/24 30/12/24 OR AFTER POSSESSION. 'W2024/10812410
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT Rail Testing and Lubrication
GW310 i i OXFORD. 62m40ch and 62m75ch
MD401 Foxhall Jn Didcot West Curve |Down and Up Possession |29/12/24 30/12/24 \W2024/10812305
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE P-Way Maintenance
Hinksey North Oxford Station North {Up Oxford Relief |Possession [29/12/24 30/12/24 72m32ch and 75m30ch
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |29/12/24 30/12/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |29/12/24 30/12/24
Kennington Goods 2305 Sun 0445 Mon
Loops
Kennington Jn Single Cowley Possession  [29/12/24 30/12/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |29/12/24 30/12/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |29/12/24 30/12/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |29/12/24 30/12/24
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |29/12/24 30/12/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |29/12/24 30/12/24
Jn 2305 Sun 0445 Mon
Hinksey South Hinksey North No. 2 Reception |Sidings 29/12/24 30/12/24
Possession 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |30/12/24 30/12/24
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession |30/12/24 30/12/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  [30/12/24 30/12/24
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  Woodstock Road Jn |Down and Up Possession |30/12/24 30/12/24
Bletchley 0040 Mon 0445 Mon
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3904638 |GW200 Leamington Spa |Hatton Down and Up Possession |28/12/24 30/12/24 Work Content: CD Renewals: DCL UB159 Recon
MD401 North Jn Dorridge 0001 Sat {0900 Mon (132 hrs)
MD701 Platforms 1, 4 and Depot sidings available for stabling
P2024/4007074 |MD430 Hartlebury Hagley All Lines Line Blockage|29/12/24 29/12/24 W2024/10406659
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
P2024/3975273 |MD712 Amersham Aylesbury Down & Up Main |Possession |01/01/25 02/01/25 'Work Content:
0200 Wed |0400 Thu HS2: Small Dean: Embank Replacement & Pier 4&5
Hammer Head
All other works to fit around the Major Section 7 item
HS2: Small Dean: Embank Replacement & Pier 4&5
Hammer Head
NO CHILTERNS SERVICES TO RUN VIA THE MET
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
BEACONSFIELD TO AYLESBURY VALE PARKWAY
VIA AMERSHAM.
LUL TO BE AWARE.
P2024/3904503 [MD712 Great Missenden |Aylesbury Down and Up Possession |24/12/24 29/12/24 Work Content:
Main 2300 Tue |0430 Sun HS2: Small Dean Spoil Conveyor Removal
SEALR Rail Bridge Installation
/All other works to fit around the Major Section 7
item HS2: Small Dean Spoil Conveyor Removal,
SEALR Rail Bridge Installation
TRAINS TO BE DIVERTED
P2024/3980283 |[MD725 Aylesbury Vale |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 W2024/10718213
Parkway Possession  |0001 Sat 2359 Fri Unload Materials
43mb5ch and 44m46ch
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LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3905137 |MD801 Madeley Jn Madeley South Jn |Down and Up Possession  |03/01/25 03/01/25 \Work Content: CD DOT: Wellington Drainage,
Ironbridge/Up & 0055 Fri 2359 Fri Maintenance: Track Inspection & De-Veg
Down Ironbridge
Oxley Depot Up |Abbey Foregate Jn |Down & Up Possession |03/01/25 03/01/25 All other works to fit around the Major Section 7 item:
Sidings Wellington/Main 0055 Fri 2359 Fri CD DOT: Wellington Drainage, Maintenance: Track
Connection Inspection & De-Veg
Oxley Depot Up Oxley Up Goods |Possession |03/01/25 03/01/25
Sidings Jn Loop 0055 Fri 2359 Fri To be read in Conjunction with 3905178
Oxley Down
Goods Loop
Wellington Wellington Down Wellington |Possession |03/01/25 03/01/25
(Shropshire) (Shropshire) Platform 0055 Fri 2359 Fri
Up Wellington
Platform
Wellington Bay
Donnington Donnington Junction |Donington Siding |Sidings 03/01/25 03/01/25
Junction Possession  |0055 Fri 2359 Fri
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LNW Route Version 3.0 Previous freeze: EAS_V2_2025

Week 40 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Start Traffic Remarks \Work Type

Protn Type

\W2024/10527895
In Connection With

P2024/3925505 |GW735
NW1001

NW1005 . Engineering Work
Nw1007 |Basford HallJn |Salop Goods Jn Possession |24/12/24 03/01/2_5 140mOch and 160m50ch
NW1009 |SB (BH) 2300 Tue  |0350 Fri \W2024/10527913
NW1011 i i
NW1013 |Crewe North Jn |Beeston Castle and |All Lines Possession | 24/12/24 _ g:lj\(l)\;')PFO]eCtS (Northern
NW1015 Tarporiey SB (BC) 2300 Tue 156m16ch and 161m70ch
mw;géz Salop Goods Jn Up Chester Possession |24/12/24 03/01/25 YVZCOZ‘” 10?27%3%
Independent i n Connection Wi
NW5001 P 2300 Tue 0350 Fri Engineering Work
Sandbach All Lines Possession  |24/12/24 157m26¢h and 157m55ch
2300 Tue 'W2024/10528091
In Connection With

Engineering Work
0mOch and Om37ch
\W2024/10528105

Crewe Sorting Gresty Lane Jn Possession |24/12/24 03/01/25 In Connection With
Sidings North SB 2300 Tue  |0350 Fri Engineering Work

E- e -

'W2024/10528171
2300 Tue In Connection With
Engineering Work
157m64ch and 158m24ch

\W2024/10528242

Crewe South Jn  |Crewe North Jn Platform 1 Possession |24/12/24 28/12/24 In Connection With
B 2300 Tue |0520 Sat Engineering Work

HEGETTE 8 22 0OmOch and 4m20ch
Platforms 5 and 6 'W2024/10528302

Crewe South Jn |Kidsgrove All Lines Possession | 24/12/24 In Connection With

Engineering Work
2300 Tue 158m18ch and 161m70ch

\W2024/10528331
In Connection With
Engineering Work

Gresty Lane Jn  |Salop Goods Jn All Lines Possession  |24/12/24 03/01/25 Om28ch and 8m27ch
2300 Tue  |0350 Fri 'W2024/10528372

In Connection With
Engineering Work
158m18ch and 168m60ch
'W2024/10529768

In Connection With
Engineering Work
158m45ch and 165m37ch

All Lines Possession |24/12/24
2300 Tue

Salop Goods Jn  |Crewe Coal Yard SB |All Lines Possession |24/12/24 03/01/25
(%) 2300 Tue  |0350 Fri
Sandbach Down and Up Possession  |24/12/24 03/01/25
Manchester 2300 Tue 0350 Fri
Independent
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3925505 Basford Hall Jn  |Crewe Sorting Basford Hall Down|Sidings 24/12/24 03/01/25
Continued SB (BH) Sidings North SB Sidings Possession (2300 Tue  |0350 Fri
Basford Hall Up
Sidings
Down Arrival
Up Arrival No.1
Up Arrival No.2
Up Loop
Crewe Sorting Basford Hall Jn SB  |Up Through Siding|Sidings 24/12/24 03/01/25
Sidings North SB |(BH) Possession 2300 Tue  |0350 Fri
Gresty Lane Jn Western Sidings |Sidings 24/12/24 03/01/25
1-12 Possession 2300 Tue (0350 Fri
Salop Goods Jn Neck Sidings 24/12/24 03/01/25
South Yard Possession  |2300 Tue |0350 Fri
Through
Crewe South Jn  |Crewe Sorting South Yard Sidings 24/12/24 03/01/25
Sidings North SB Sidings Possession (2300 Tue  |0350 Fri
Norton Bridge Crewe South Jn All Lines Possession |28/12/24 01/01/25
North Jn (former 0520 Sat 0520 Wed
site of)
Crewe North Jn  |Winsford South Jn  |All Lines Possession 03/01/25
0350 Fri
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Data freeze: EAS_V3_ 2025
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/4009645 |[NW1001 |Betley Road Crewe North Jn All Lines Module TS11 |02/01/25 03/01/25 WMT: Stable in Crewe platforms 2-3-7 \W2024/10739884
NW1005 |(former site of SB) Section 3 2325 Thu  |0350 Fri Major Projects (Northern
NW3001 'Work Content: ONW)
NW5001 |Crewe North Jn |Beeston Castle and |All Lines Module TS11 [02/01/25 03/01/25 Crewe Hub: ICW Crewe Programme's 9 Day Blockadedm20ch and OmOch
Tarporley SB (BC) Section 3 2325 Thu  |0350 Fri (BHIL Commissioning). \W2024/10740050
Sandbach South Jn_Downand Up _|Module TS11 |02/01/25 | 03/01/25 T s (e A R
Wilmslow Section 3 2325 Thu  |0350 Fri To be read icw P3925505 158m18ch and 168m60ch
Kidsgrove Crewe SouthJn |All Lines Module TS11 [02/01/25  |03/01/25 P IO
Section 3 2325 Thu 0350 Fri Major Projects (Northern
ONW)
Nantwich Crewe South Jn All Module TS11 |02/01/25 03/01/25 153mOch and 158m45ch
Section 3 2325 Thu  |0350 Fri W2024/10740093
Major Projects (Northern
ONW)
158m18ch and 161m70ch
\W2024/10740089
Major Projects (Northern
ONW)
0m28ch and 8m27ch
P2024/4009573 |[NW1001 |Crewe NorthJn |Beeston Castle and |All Lines Module TS11 |29/12/24 30/12/24 WMT: Stable in Crewe platforms 2-3-7 \W2024/10529447
NW1005 Tarporley SB (BC) Section 3 2325 Sun (0520 Mon Major Projects (Northern
NW3001 'Work Content: ONW)
NW5001 Sandbach South Jn  |Down and Up Module TS11 |29/12/24 | 30/12/24 Crewe Hub: ICW Crewe Programme's 9 Day Blockade|158m18ch and 168m60ch
Wilmslow Section 3 2325 Sun (0520 Mon (BHIL Commissioning). W2024/10529472
Crewe South Jn | Winsford South Jn Al Lines Module TS11 |29/12/24 | 30/12/24 e R e e e gﬁ‘\%m"’ec‘s (Northen
Section 3 2325 Sun 0520 Mon To be read icw P3925505 158m18ch and 161m70ch
Kidsgrove Crewe South Jn All Lines Module TS11 |29/12/24  |30/12/24 W2024/10529475
Section 3 2325 Sun 10520 Mon Major Projects (Northern
ONW)
0m28ch and 8m27ch
'W2024/10529478
Major Projects (Northern
ONW)
157m25ch and 165m40ch

Electronic Copy - Uncontrolled when printed

Page

40



Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/4009641 |[NW1001 |Crewe North Jn |Beeston Castle and |All Lines Module TS11 |30/12/24 31/12/24 WMT: Stable in Crewe platforms 2-3-7 \W2024/10529448
NW1005 Tarporley SB (BC) Section 3 2325 Mon 0520 Tue Major Projects (Northern
NW3001 'Work Content: ONW)
NW5001 Sandbach South Jn |Down and Up Module TS11 30/12/24  |31/12/24 Crewe Hub: ICW Crewe Programme's 9 Day Blockade158m18ch and 168m60ch
Wilmslow Section 3 2325 Mon 0520 Tue (BHIL Commissioning). W2024/10529473
Crewe South Jn_|Winsford South Jn _|All Lines Module TS11 |30/12/24 | 31/12124 R Ty e A S (Northern
Section 3 2325 Mon 0520 Tue To be read icw P3925505 158m18ch and 161m70ch
Kidsgrove Crewe South Jn All Lines Module TS11 |30/12/24 31/12/24 W2_024/ 19529476
Section 3 2325 Mon 10520 Tue Major Projects (Northern
ONW)
0m28ch and 8m27ch
\W2024/10529480
Major Projects (Northern
ONW)
157m25ch and 165m40ch
P2024/4009642 |[NW1001 |Crewe NorthJn |Beeston Castle and |All Lines Module TS11 |31/12/24 01/01/25 WMT: Stable in Crewe platforms 2-3-7 W2024/10529449
NW1005 Tarporley SB (BC) Section 3 2325 Tue [0520 Wed Major Projects (Northern
NW3001 \Work Content: ONW)
NW5001 Sandbach South Jn Down and Up Modyle TS11 |31/12/24 01/01/25 Crewe Hub: ICW Crewe Programme's 9 Day Blockade|158m18ch and 168m60ch
Wilmslow Section 3 2325 Tue |0520 Wed (BHIL Commissioning). \W2024/10529474
Crewe South Jn _|Winsford South Jn _ All Lines Module TS11 |31/12/24 | 01/01/25 i SR iy e e
Section 3 2325 Tue |0520 Wed To be read icw P3925505 158m18ch and 161m70ch
Kidsgrove Crewe South Jn All Lines Module TS11 |31/12/24  |01/01/25 W2024/10529477
Section 3 2325 Tue 0520 Wed Major Projects (Northern
ONW)
0m28ch and 8m27ch
'W2024/10529481
Major Projects (Northern
ONW)
157m25ch and 165m40ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/4009575 |[NW1001 |Betley Road Crewe North Jn All Lines Module TS11 |01/01/25 02/01/25 WMT: Stable in Crewe platforms 2-3-7 \W2024/10740076
NW1005 |(former site of SB) Section 3 2325 Wed (0520 Thu Major Projects (Northern
NW3001 i 'Work Content: ONW)
NW5001 |Crewe North Jn |Beeston Castle and |All Lines Modyle TS11 [01/01/25 02/01/25 Crewe Hub: ICW Crewe Programme's 9 Day Blockade|153mOch and 158m45ch
Tarporley SB (BC) Section 3 2325 Wed (0520 Thu (BHIL Commissioning). \W2024/10740088
Sandbach South Jn_Downand Up _|Module TS11 |01/01/25 |02/01/25 e e e (e A R
Wilmslow Section3 2325 Wed 0520 Thu To be read icw P3925505 om28ch and 8m27ch
Kidsgrove Crewe South Jn All Lines Module TS11 |{01/01/25 02/01/25 W2_024/ 19740092
Section3  |2325Wed (0520 Thu gzj\?vr)PrOJects (Northern
Nantwich Crewe South Jn All Module TS11 |01/01/25 02/01/25 158m18ch and 161m70ch
Section 3 2325 Wed (0520 Thu 'W2024/10740096
Major Projects (Northern
ONW)
158m18ch and 168m60ch
'W2024/10740101
Major Projects (Northern
ONW)
4m20ch and OmOch
P2024/3917928 |[NW1001 |Blainscough Farington Curve Jn  |All Lines Possession  |01/01/25 02/01/25
NW6001 |(former site of GF) 0020 Wed 0525 Thu
Buckshaw Euxton Jn All Lines Possession |01/01/25 02/01/25
Parkway 0020 Wed 0525 Thu
P2024/3915788 |NW5001 |Longsight South |Ardwick Jn Down Goods Possession  |29/12/24 29/12/24 'Work Content:
Jn D Fast 0100 Sun 0730 Sun CRSA PLTR: Longsight Goods Loop FUW
own Fas 187m 62ch to 187m 77ch
Down & Up Slow
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Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3992429 |MD101 Bourne End Jn Ledburn Jn Down and Up Possession |04/01/25 05/01/25 0001 SAT TO 1200 SUN
MD140 Slow 0001 Sat 1200 Sun TRAINS TO TRAVEL OVER FAST LINES.
MD736 NO ACCESS TRING SIDINGS.
MD741 Tring Tring Up & Down Relief |Possession |04/01/25 05/01/25
2010 Sat 1200 Sun 0115 SUN TO 0660 SUN
NBS.
Bourne End Jn  |Ledburn Jn Down and Up Fast|Possession |05/01/25 05/01/25
0115 Sun 0650 Sun

[ i

H-

s [ ot

I
e e

==
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Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3930233 |[EA1310 Acton Canal Acton Canal Wharf  |Down and Up Possession |05/01/25 06/01/25 RAIL REPLACEMENT ROAD SERVICE TO \W2024/10659344
EA1330 Wharf Jn Jn Southwest 0110 Sun {0120 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN [S&T Work
EA1360 /AND RICHMOND Om5ch and 2m70ch
GW130 |Acton Wells Jn  |Acton Canal Wharf  |Down and Up Possession  |05/01/25 06/01/25 NO TRAINS TO BE STABLED IN THE REVERSE \W2024/10619902
MD150 Jn Goods 0110 Sun 0120 Mon SIDING AST KENSAL GREEN BETWEEN 0110 TO  |Patrolling
MD155 i 0810 SUN AND 0045 TO 0500 MON 1m57ch and 2m55ch
MD160 Acton East nglgra”d Up  Possession gﬂ%ﬂsﬁ 3543135 ARL ECS MOVES CAN BE HELD AT WM672 W2024/10739816
MD167 P un on R Welding and Grinding
SW240 Gunnersbury Jn  |Hampstead Heath  |Up Possession |05/01/25  |05/01/25 WE@ﬁT%LNE%NNNEEEREIGHT SERVICES VIATHE - im57ch and Om45ch
RiehmoncilipiUp 0110 Sun 0810 Sun FREIGHT SERVICES DIVERTED VIA PRIMROSE ﬁﬁ,"fﬁggjj %Sr?,?ding
Hampstead Heath|Gunnersbury Jn Down North Possession |05/01/25  |05/01/25 S(I)Ii% I\\zlgll\l/”_ AND SOUTH WEST SIDINGS AFTER |y m57¢h and 0om45ch
London/Down/Do 0110 Sun  |0810 Sun 'W2024/10700431
n Richmond URFDO Inspections
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |05/01/25 05/01/25 mtt gzgt:g P\;EE 39 0Om5ch and 2m70ch
Line 0110 Sun  |0810 Sun 'W2024/10649517
Off Track Work
Willesden Suburban |Down and Up New|Possession  |05/01/25 05/01/25 EKI?IVIESAFNIIESH?H%ESI\?SESSION THAT IMPACTS 1m57ch and Om45ch
Jn Line 0110 Sun  |0810 Sun 'W2024/10649518
Mitre Bridge Jn | Willesden High Level [Down and Up __ |Possession |05/01/25 | 05/01/25 ?;aégiﬂea'n”jﬂﬂggh
Jn High Level 0110 Sun (0810 Sun W2024/10649594
South Acton Jn |Kew East Jn Down and Up Kew|Possession  |05/01/25 | 06/01/25 1Reg‘7°Vr? R%”ODezfle;ts
0110 Sun {0120 Mon MDHE EMGE) Gl e
\W2024/10649597
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 05/01/25 05/01/25 URFDO Inspections
Possession  |0110 Sun {0810 Sun 1m57ch and Om45ch
_ _ _ _ W2024/10649598
Willesden Junction  |Willesden Sidings 05/01/25 05/01/25 S&T Maintenance
High Level Turnback Siding |Possession 0110 Sun 0810 Sun 4m67ch and Om45ch
Gunnersbury Jn  (Willesden High Level |Up Possession  |05/01/25 06/01/25 \ﬁzgimﬁﬁiﬁie
Jn Richmond/Up/Up 0810 Sun  |0045 Mon
0Om5ch and 2m70ch
North London \W2024/10649682
Willesden High  |Gunnersbury Jn Down North Possession  |05/01/25 06/01/25 .
Level Jn London/Down/Do 0810 Sun /0045 Mon URFDO Inspections
n Richmond 0m43ch and 2m70ch
Gunnersbury Jn  |Hampstead Heath  |Up Possession |06/01/25 06/01/25 W2024/ 19649683
Richmond/Up/Up 0045 Mon  |0120 Mon P & D Maintenance
North London 1m70ch and 2m70ch
Hampstead Heath |Gunnersbury Jn Down North Possession |06/01/25 06/01/25 W2024/10616939
London/Down/Do 0045 Mon 0120 Mon Off Track Work
n Richmond 1m57ch and Om45ch
Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |06/01/25  |06/01/25 W2024/10616942
Line 0045 Mon 0500 Mon URFDO Inspections
1m57ch and Om45ch
Willesden Suburban [Down and Up New|Possession |06/01/25 06/01/25 \W2024/10616974
Jn Line 0045 Mon  |0500 Mon P & D Maintenance
- - - - - 4m64ch and Om4ch
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |06/01/25 06/01/25 W2024/10616932
Jn High Level 0045 Mon  |0500 Mon i
Track Maintenance
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3930233 Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 06/01/25 06/01/25 1m57ch and 0m45ch
Continued Possession 0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 06/01/25 06/01/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Hampstead Heath |Acton Wells Jn Down and Up Possession  |06/01/25 06/01/25
North London 0120 Mon (0500 Mon
P2024/3918278 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession  |05/01/25 05/01/25
MD160 London 0030 Sun {0920 Sun
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |05/01/25 05/01/25
S0500  |Olympia Loop 0030 Sun  |0920 Sun
SW100 -
SW220 Longhedge Jn Latchmere No.1Jn |Down and Up Possession |05/01/25 05/01/25
Kensington 0030 Sun 0920 Sun
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |05/01/25 05/01/25
Latchmere Curve 0030 Sun {0920 Sun
Mitre Bridge Jn  |Falcon Jn Up West London |Possession  |05/01/25 05/01/25
0030 Sun 0920 Sun
Willesden High Level [Down & Up High |Possession |05/01/25 05/01/25
Jn Level 0030 Sun 0920 Sun
West London Jn |Latchmere No.3 Jn |Down & Up Possession |05/01/25 05/01/25
(Sw) Sheepcote Lane 0030 Sun {0920 Sun
North Pole Jn North Pole Reception Road |Sidings 05/01/25 05/01/25
International Depot Possession 0030 Sun {0920 Sun
North Pole Jn North Pole Scrubs |Sidings 05/01/25 05/01/25
Lane Siding Possession 0030 Sun {0920 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3906958 |MD301 Birmingham New |Birmingham New North End Possession  |04/01/25 05/01/25 TRAINS TO BE DIVERTED VIA ASTON, PERRY W2024/10339186
MD306 Street Street Connections 0001 Sat 0035 Sun BARR, BESCOT OR ASTON, SOHO ROAD S&T Work
MD320 : OmOch and Om53ch
MD325 Platforms 1, 2,3, |Possession 04/01/25 | 06/01/25 TFWRL TO TERMINATE AT WOLVERHAMPTON  \W2024/10339258
4 & 4c 0001 Sat 0445 Mon
MD330 _ S&T Work
MD440 Soho North Jn Down and Up Possession |04/01/25 05/01/25 ACCESS REQUIRED BETWEEN SOHO DEPOT &  |om41ch and Om52ch
MD501 Stour 0001 Sat 0035 Sun SOHO ROAD \W2024/10206706
Monument Lane |Winson Green Up & Down Possession |04/01/25 05/01/25 STABLED UNITS TO HAVE PANTOGRAPHS C?ri‘gcwgzkd 1m10ch
OHNS Monument Lane 0001 Sat 0035 Sun LOWERED AND LOCKED. W2024/10816133
Loop .
Soho South Jn Soho East Jn Down and Up Possession |04/01/25 05/01/25 TRAINS TO STABLE IN PLATFORMS 5, 6, 11 & 12 OOr:q—Ié_C\rl]\lg:]Ia(:l[/Ina:Lnstsﬂance)
Soho 0001 Sat 0035 Sun W2024/10816135
Adderley Park  [Birmingham New  [Down and Up Possession |05/01/25  |05/01/25 OHL Work (Maintenance)
Street Coventry/Stour 0035 Sun  |0815 Sun 0OmOch and Om15ch
'W2024/10815936
Birmingham New |Birmingham New Platforms 7 & 8  |Possession |05/01/25 05/01/25 OHL Work (Maintenance)
Street Street 0035 Sun  |0815 Sun 111m76ch and 112m73ch
giodiiggd No.3 'W2024/10815945
Platforms 9 to 10 OHL Work (Maintenance)
41m42ch and 41m51ch
Selly Oak Down and Up Possession  |05/01/25 05/01/25 'W2024/10815953
Gloucester 0035 Sun  |0815 Sun OHL Work (Maintenance)
Smethwick Rolfe Down and Up Possession |05/01/25 05/01/25 C&%gi??o%ﬁ%gg;n 65¢ch
Street Stour 0035 Sun 0815 Sun Rail Testing and Lubrication
Curzon Street Jn [Vauxhall Jn Down Vauxhall  |Possession |05/01/25  |05/01/25 111m6Sch and 112m73ch
Chord 0035Sun  [0815 Sun W2024/10241564
Rail Testing and Lubrication
Landor Street Jn |Birmingham New Down and Up Possession  |05/01/25 05/01/25 0Om5ch and Om60ch
Street Derby 0035 Sun  |0815 Sun \W2024/10241938
Rail Testing and Lubrication
Proof House Jn  |[Aston OHNS Down and Up Possession |05/01/25 05/01/25 42m35ch and 43m65ch
Vauxhall 0035 Sun  |0815 Sun 'W2024/10207355
Soho East Jn Soho Curve North Jn |Up Soho Curve  |Possession |05/01/25 05/01/25 fg‘r:;g;:kand 43m65¢h
0035 Sun 0815 Sun W2024/10207675
Soho North Jn Down Soho Curve |Possession  |05/01/25  |05/01/25 ff‘T]g/Or:k 4 41mBs1ch
n 1 n m13ch an m51c
0035 Su 0815 Su 'W2024/10218627
Soho South Jn Perry Barr West Jn  |Down and Up Possession  |05/01/25 05/01/25 'Welding and Grinding
Soho 0035 Sun  |0815 Sun 11m65ch and 112m73ch
i i 'W2024/10219315
Soho Curve North Jn |[LMD-A/Carriage |Possession |05/01/25 05/01/25 Welding and Grinding
Washer 0035 Sun {0815 Sun Om5ch and 1m20ch
Bypass/Down W2024/10219879
Soho Goods Loop i Welding and Grinding
St. Andrews Jn |Grand Jn Down and Up & |Possession |05/01/25 05/01/25 42m35¢ch and 43m65ch
Down Camp Hill 0035 Sun  |0815 Sun W2024/10223331
Soho South Jn 'Welding and Grinding
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3906958 Soho North Jn Wash Plant Road |Sidings 05/01/25 05/01/25 OmOch and Om10ch
Continued Possession 10035 Sun 0815 Sun W2024/10201129
S&T Work
Barnt Green Jn  |Redditch All Lines BLOCKED To|05/01/25 05/01/25 111m60ch and 112m73ch
A/C_ Electric /0035 Sun {0800 Sun \W2024/10223394
_ _ Trains Welding and Grinding
Birmingham New |Birmingham New Platforms 5& 6  |BLOCKED To|05/01/25  |05/01/25 41m42ch and 41m51ch
Street Street Platforms 11 & 12 ?igifslectnc 0035 Sun  |0800 Sun
Selly Oak Bromsgrove All Lines BLOCKED To|05/01/25 05/01/25
A/C Electric  |0035 Sun {0800 Sun
Trains
Soho Light Soho Light All Lines BLOCKED To|05/01/25 05/01/25
Maintenance Maintenance Depot A/C Electric  |0035 Sun 0730 Sun
Depot Trains
Birmingham New |Birmingham New North End Possession  |05/01/25 06/01/25
Street Street Connections 0815 Sun  |0445 Mon
Soho North Jn Down and Up Possession  |05/01/25 06/01/25
Stour 0815 Sun  |0445 Mon
Monument Lane |Winson Green Up & Down Possession |05/01/25 06/01/25
OHNS Monument Lane 0815 Sun 0445 Mon
Loop
Soho South Jn Soho East Jn Down and Up Possession |05/01/25 06/01/25
Soho 0815 Sun 0445 Mon
P2024/3905165 |MD301 Galton Jn Smethwick Jn Down and Up Possession  |04/01/25 06/01/25 \Work Content: RBS2 Br27 Johnson and Co Canal, W2024/10736082
MD440 Stourbridge 0001 Sat  |0500 Mon Maintenance: OHL Resilience work Structures Work
i 3m75ch and 6ml4ch
Soho Curve North [Dudley Port Down and Up Possession  |04/01/25 06/01/25 IAll other works to fit around the Major Section 7 item
Jn Stour 0001 Sat  |0500 Mon RBS2 Br27 Johnson and Co Canal, Maintenance:
OHL Resilience work

Electronic Copy - Uncontrolled when printed

Page

47




Network Rail EAS - Section 7 Data freeze: EAS_V3 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/4004895 |MD320 Bescot Curve Jn |Walsall Pleck Jn Down Dudley Run |Possession |05/01/25 05/01/25 SANDWELL DU TO TAKE SIDINGS POSSESSION W2024/10816056
MD345 Round Line and 0045 Sun  |0850 Sun OF BROOK SIDINGS & P-WAY SIDINGS In Connection With Isolation
MD360 Up Dudley Siding /Arrangements
MD365 Bescot Jn Rugeley Town Down and Up Possession |05/01/25 05/01/25 TRAINS TO DIVERT VIA WOLVERHAMPTON AND [1mi6ch and 1m10ch
MD370 Walsall/Walsall 0045 Sun {0850 Sun SOHO ROAD. \W2024/10816143
MD565 Fast/Cannock S&C Unit Renewal
NW1004 |Charlemont Road |Portobello Jn (West |Down and Up Possession |05/01/25 05/01/25 (Maintenance Only)
LC (R/G) Midlands) Grand Junction 0045 Sun {0850 Sun 0mOch and 6m45ch
- 'W2024/10815966
Newton Jn Bescot Jn Down Bescot Possession |05/01/25 05/01/25 In Connection With
(Bescot) Goods Loop 0045 Sun 0850 Sun Engineering Work
LLJEOEeSCOt Goods 7m50ch and 8m65ch
Sutton Park No 1 |Ryecroft Jn Down and Up Possession |05/01/25 05/01/25
GF Sutton Park 0045 Sun 0850 Sun
Walsall Pleck Jn |Darlaston Jn Down and Up Possession  |05/01/25 05/01/25
Darlaston 0045 Sun 0850 Sun
Walsall North Jn Down and Up Possession |05/01/25 05/01/25
Walsall Slow 0045 Sun 0850 Sun
Bescot Jn Bescot Jn Down Through Sidings 05/01/25 05/01/25
Sidings Possession  |0045 Sun  |0850 Sun
Walsall Pleck Jn  |Walsall South Jn Brook Siding Sidings _ 05/01/25 05/01/25
P-Way Sidings Possession 0045 Sun 0850 Sun
Newton Jn Bescot Jn Down Local Shunt | BLOCKED To|05/01/25 05/01/25
(Bescot) Neck A/C Electric  |0045 Sun 0850 Sun
Engine Line Trains
Perry Barr OHNS |Tame Bridge Down Perry Barr |BLOCKED To|05/01/25 05/01/25
(DGL and Parkway Goods Loop A/C Electric  |0045 Sun  |0850 Sun
DPBGL) Down Grand Trains
Junction
Perry Barr OHNS |Tame Bridge Up Grand Junction| BLOCKED To|05/01/25 05/01/25
(UGY) Parkway A/C Electric 0045 Sun  |0850 Sun
Trains
Rugeley Town Rugeley OHNS Down and Up BLOCKED To|05/01/25 05/01/25
(NW1004) Cannock A/C Electric  |0045 Sun  |0850 Sun
Trains
Walsall Pleck Jn  |Walsall South Jn Brook Siding BLOCKED To|05/01/25 05/01/25
A/C Electric /0045 Sun  |0850 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3928408 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |05/01/25 06/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |05/01/25 06/01/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |05/01/25 06/01/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |05/01/25 06/01/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |05/01/25 06/01/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |05/01/25 06/01/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |05/01/25 06/01/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |05/01/25 06/01/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |05/01/25 06/01/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |05/01/25 06/01/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |05/01/25 06/01/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |05/01/25 06/01/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |06/01/25 06/01/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |06/01/25 06/01/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |06/01/25 06/01/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |06/01/25 06/01/25
Bletchley 0040 Mon 0445 Mon
P2024/4007116 |MD430 Hartlebury Hagley All Lines Line Blockage|05/01/25 05/01/25 W2024/10406660
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 'W2023/10602036
Possession |0001 Sat  |1700 Fri Preparatory Work
40m42ch and 40m48ch
P2024/3905201 |MD701 Gerrards Cross  |Princes Risborough |All Lines Possession  |04/01/25 06/01/25 W2024/10731980
0115 Sat  [0515 Mon C2 Rerail - Both Rails
15m70ch and 17m47ch
High Wycombe  |High Wycombe Bay Platform Possession  |04/01/25 06/01/25
0115 Sat (0515 Mon
P2024/3980283 |MD725 Aylesbury Vale  |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession 0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3905178 |MD801 'Work Content: CD DOT: Wellington Drainage, W2024/10815800
Maintenance: Track Inspection & De-Veg Off-Track Inspections
155m70ch and 164m30ch
Oxley Depot Up |Abbey Foregate Jn  |Down & Up Possession  |04/01/25 06/01/25 /Al other works to fit around the Major Section 7 item: \W2024/10815807
Sidings Wellington/Main 0001 Sat 0500 Mon CD DOT: Wellington Drainage, Maintenance: Track  |Off-Track Inspections
Connection _ Inspection & De-Veg 155m70ch and 164m30ch
Oxley Depot Up Oxley Down Possession  |04/01/25 06/01/25
Sidings Jn Goods Loop 0001 Sat  |0500 Mon To be read in Conjunction with 3905137
Oxley Up Goods
Loop
Wellington Wellington Down Wellington |Possession |04/01/25 06/01/25
(Shropshire) (Shropshire) Platform 0001 Sat  |0500 Mon
Up Wellington
Platform
Wellington Bay
Donnington Donnington Junction |Donington Siding |Sidings 04/01/25 06/01/25
Junction Possession |0001 Sat  |0500 Mon
P2024/3918100 |[NW1001 |Blainscough Farington Curve Jn |All Lines Possession  |04/01/25 06/01/25
NW6001 |(former site of GF) 0055 Sat  |0525 Mon
Buckshaw Euxton Jn All Lines Possession  |04/01/25 06/01/25
Parkway 0055 Sat 0525 Mon
P2024/3915388 |NW2001 |Bootle Branch Jn |Huyton Jn All Lines Possession  |05/01/25 06/01/25 /Affected freight services to/fm NW2027 divert via Edge
NW2015 0030 Sun (0505 Mon Hill RR
'Work Content
CRSA: Broad Green Drainage

Electronic Copy - Uncontrolled when printed

Page 50




Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3918872 |[NW3001 |Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession  |04/01/25 06/01/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat 0520 Mon ROAD TRANSPORT.
work content: heavy maintenance
P2024/3976036 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |04/01/25 06/01/25 W2024/10575990
LN860 0015 Sat (0515 Mon Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |04/01/25 06/01/25
NW7021 Loop 0015 Sat (0515 Mon
Huddersfield Huddersfield Platform 2 Possession  |04/01/25 06/01/25
Platform 5 0015 Sat 0515 Mon
Platform 6
Lockwood Up Branch Down |Possession |04/01/25 05/01/25
0015 Sat 2200 Sun
Marsden Marsden Up Passenger Possession |04/01/25 06/01/25
Loop 0015 Sat 0515 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |04/01/25 06/01/25
Jn Huddersfield 0015 Sat 0515 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 04/01/25 06/01/25
Siding Possession  |0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |05/01/25 05/01/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |05/01/25 05/01/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession |05/01/25 06/01/25
2200 Sun  |0515 Mon
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3920556 |MD101 Ashton OHNS Stowe Hill Tunnel Down and Up Possession |11/01/25 12/01/25
MD105 Main 2210 Sat 0001 Sun
Hanslope South |Hillmorton Jn Down and Up Fast|Possession |12/01/25 12/01/25
Jn / Main 0001 Sun {1200 Sun
Hanslope South |Church Brampton Down and Up Possession |12/01/25 12/01/25
Jn Slow / 0140 Sun (0745 Sun
Northampton
Northampton Northampton Northampton Bays|Possession |12/01/25 12/01/25
4&5 0140 Sun 0745 Sun
Northampton Mill Lane Jn Down Goods Loop|Possession |12/01/25 12/01/25
North Jn (Northampton) Reception Line 0140 Sun  |0745 Sun
Northampton Mill Lane Jn Up & Down Slow |Possession |12/01/25 12/01/25
South Jn (Northampton) 0140 Sun  |0745 Sun
Northampton Northampton Kings Heath BLOCKED To|12/01/25 12/01/25
Depot A/C Electric  |0150 Sun  |0645 Sun
River Sidings Trains
Northampton Mill Lane Jn Up Sidings BLOCKED To|12/01/25 12/01/25
North Jn (Northampton) A/C Electric  |0150 Sun  |0645 Sun
Trains
Northampton Northampton North  |Down Platform BLOCKED To|12/01/25 12/01/25
South Jn Jn Loop A/C Electric  |0150 Sun  |0645 Sun
Trains
Hanslope North  |Hillmorton Jn Down and Up Possession  |12/01/25 13/01/25
Jn Main 1200 Sun (0530 Mon
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3943426 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |12/01/25 12/01/25 \W2024/10737560
MD150 North London 0055 Sun {0810 Sun Welding and Grinding
MD155 1m57ch and Om45ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |12/01/25 12/01/25 \W2024/10766470
Line 0055 Sun {0810 Sun Structures Examination
Willesden Suburban |Down and Up New|Possession |12/01/25 12/01/25 AT BN SR
Jn Line 0055 S 0810 S W2024/10650891
un un Off Track Work
Mitre Bridge Jn  |Willesden High Level [Down and Up Possession |12/01/25 | 12/01/25 1m57ch and Om45ch
Jn High Level 0055 Sun 0810 Sun \W2024/10650858
URFDO Inspections
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 12/01/25 12/01/25 1m57ch and 0m45ch
Possession  |0055 Sun {0810 Sun 'W2024/10650887
- - - — Track Maintenance
Willesden Junction  |Willesden Sidings 12/01/25 12/01/25 1m57ch and Om45ch
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|12/01/25 12/01/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2024/3943688 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |13/01/25 13/01/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE  (W2024/10650581
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS S&T Maintenance
MD155 i i 5m15ch and 5m45ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |13/01/25 13/01/25 NO TRAINS TO BE STABLED IN THE REVERSE \W2024/10650907
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN Off Track Work
ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |13/01/25 13/01/25 TmsielenslOm:tseh
Jdn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level Down and Up Possession  |13/01/25 13/01/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 13/01/25 13/01/25
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 13/01/25 13/01/25
High Level Turnback Siding |Possession (0045 Mon {0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|13/01/25 13/01/25
A/C Electric  |0045 Mon  |0500 Mon
Trains
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2024/3907790 |MD301 Birmingham New |Birmingham New North End Possession  |11/01/25
MD306 Street Street Connections 0020 Sat
MD320 Platforms 1, 2, 3, |Possession |11/01/25 |13/01/25 Ssdeilanoysael
MD330 4&4c 0020 Sat (0445 Mon
MD440 Down and Up Possession [11/01/25 OmOch and O0m53ch
MD501 Stour 0020 Sat
MD575 i i icati
Soho South Jn  [Soho East Jn Down and Up Possession  |11/01/25 5 al!—)Tr? stlrégoangOLLrJ}brlcatlon
Soho 0020 Sat s baluplived
\W2024/10241939
Monument Lane |Winson Green Up & Down Sidings 11/01/25  |13/01/25 Rail Testing and Lubrication
OHNS Monument Lane |Possession  |0020 Sat 0445 Mon 42m35ch and 43m6Sch
Loop \W2024/10207357
Adderley Park  [Birmingham New  |Down and Up Possession [12/01/25  |12/01/25 S&T Work
Street Coventry/Stour 0035 Sun (0815 Sun 42m35ch and 43m6sch
\W2024/10219316
Birmingham New |Birmingham New Platforms 9 to 10 |Possession |12/01/25 12/01/25 \Welding and Grinding
Street Street 0035 Sun  |0815 Sun 0Om5ch and 1m20ch
Rt \W2024/10201130
No.2 and No.3 S&T Work
Sidings 111m60ch and 112m73ch
Selly Oak Down and Up Possession  |12/01/25 12/01/25 \W2024/10206737
Gloucester 0035 Sun 0815 Sun S&T Work
Smethwick Rolfe Down and Up Possession |12/01/25 12/01/25 Svn;%(;rla%%iga%m
Street Stour 0035 Sun 0815 Sun In Connection With Isolation
Curzon Street Jn |Vauxhall Jn Down Vauxhall  |Possession |12/01/25 | 12/01/25 OArrgnﬁemgnlts 47ch
Chord m5ch and 1m47c¢
0035 Sun 0815 Sun W2024/10816753
Landor Street Jn |Birmingham New  |Down and Up Possession |12/01/25  [12/01/25 In Connection With Isolation
Street Derby 0035 Sun 0815 Sun Arrangements
42m35ch and 43m65ch
Proof House Jn  |Aston OHNS Down and Up Possession |12/01/25 12/01/25 'W2024/10816801
Vauxhall 0035 Sun  |0815 Sun In Connection With Isolation
- Arrangements
Soho East Jn Soho Curve North Jn |Up Soho Curve Possession  |12/01/25 12/01/25 Omoch and 0m15ch
0035 Sun  |0815 Sun W2024/10816299
Soho North Jn Down Soho Curve |Possession |12/01/25 12/01/25 ggé‘c\évg%(mﬂggaame)
0035 Sun 0815 Sun W2024/10816689
Soho South Jn  |Perry Barr West Jn  |Down and Up Possession |12/01/25 12/01/25 Move Materials
Soho 0035 Sun 0815 Sun 111m65ch and 112m73ch
\W2024/10816334
Soho Curve North Jn |[LMD-A/Carriage |Possession |12/01/25 12/01/25 OHL Work (Maintenance)
Washer 0035 Sun 0815 Sun 42m35ch and 43m65ch
Bypass/Down 'W2024/10816336
Soho Goods Loop _ OHL Work (Maintenance)
St. Andrews Jn  (Grand Jn Down and Up Possession  |12/01/25 12/01/25 lomOch and Om15ch
Camp Hill 0035 Sun 0815 Sun \W2024/10816720
Soho South Jn In Connection With Isolation
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3907790 Soho North Jn Wash Plant Road |Sidings 12/01/25 12/01/25 /Arrangements
Continued Possession  |0035 Sun 0815 Sun 41m10ch and 41m51ch
'W2024/10816204
Barnt Green Jn  |Redditch All Lines BLOCKED To|12/01/25 12/01/25 OHL Work (Maintenance)
A/C Electric 10035 Sun  |0800 Sun 41m42ch and 41m51ch
- - Trains W2024/10816245
Birmingham New |Birmingham New Platforms 5 & 6 BLOCKED To|12/01/25 12/01/25 OHL Work (Maintenance)
Street Street Platforms 11 & 12 ?/C Electric  |0035 Sun  |0800 Sun 111m76ch and 112m73ch
_ rains 'W2024/10240008
Selly Oak Bromsgrove All Lines BLOCKED_ To|12/01/25 12/01/25 Rail Testing and Lubrication
A/C Electric  |0035 Sun  |0800 Sun 111m65ch and 112m73ch
Trains
'W2024/10207
Soho Light Soho Light All Lines BLOCKED To|12/01/25 12/01/25 S&'Ic') Wgrg SN
Maintenance Maintenance Depot A/C_ Electric  |0035 Sun 0730 Sun 41m13ch and 41m51ch
Depot Trains \W2024/10218598
Birmingham New |Birmingham New North End Possession  |12/01/25 13/01/25 Welding and Grinding
Street Street Connections 0815 Sun (0445 Mon 111m65¢ch and 112m73ch
Soho North Jn Down and Up Possession |12/01/25  |13/01/25 W2024/10219880
Stour 0815 Sun 10445 Mon \Welding and Grinding
42m35ch and 43m65ch
Soho South Jn Soho East Jn Down and Up Possession |12/01/25 13/01/25 'W2024/10223265
Soho 0815 Sun 0445 Mon 'Welding and Grinding
0OmOch and Om10ch
'W2024/10223467
'Welding and Grinding
41m42ch and 41m51ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3926707 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |12/01/25 13/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |12/01/25 13/01/25 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |12/01/25 13/01/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |12/01/25 13/01/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |12/01/25 13/01/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |12/01/25 13/01/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession [12/01/25 13/01/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |12/01/25 13/01/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |12/01/25 13/01/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |12/01/25 13/01/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |12/01/25 13/01/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |12/01/25 13/01/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |13/01/25 13/01/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |13/01/25 13/01/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |13/01/25 13/01/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [13/01/25 13/01/25
Bletchley 0040 Mon 0445 Mon
P2024/4007117 |MD430 Hartlebury Hagley All Lines Line Blockage|12/01/25 12/01/25 W2024/10406685
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 \W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
P2024/3921885 |MD701 Gerrards Cross  |Princes Risborough |All Lines Possession [11/01/25 13/01/25 \Work Content: Works Delivery: High Wycombe S&C
0115 Sat 0515 Mon Reballast
High Wycombe  |High Wycombe Bay Platform Possession [11/01/25 13/01/25 RAIL REPLACEMENT SERVICE TO RUN BETWEEN
0115 Sat  |0515 Mon GERRARDS CROSS AND PRINCES RISBOROUGH
P2024/3980283 |[MD725 Aylesbury Vale |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession  |0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3990469 |[MD801 Oxley Stafford Limit of Oxley Down Possession  |16/01/25 16/01/25 ALL OXLEY DOWN & UP SIDINGS BLOCKED TO  |W2024/10292548
Road Jn Electrification Goods Loop 0800 Thu |1800 Thu ELECTRIC TRACTION S&T Work
(MD801) 143mOch and 143m65ch
Oxley Depot Oxley Depot Down Sidings 1- |Sidings 16/01/25 16/01/25 WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT  |W2024/10289868
12 Possession  |0800 Thu  |1800 Thu OF ELECTRIFICATION (DOWN & UP WELLINGTON)OHL Work (Maintenance)
Oxley No.1 BLOCKED TO ELECTRIC TRACTION 143mO0ch and 143m65ch
Shunting Spur
(Wash Road) IF WORK CONTENT FINISHES EARLIER THAN
Oxley Down EXPECTED POSSESSION AND ISOLATION TO
Sidings 16 & 17 CEASE AND POWER AND ACCESS HANDED BACK
Oxley Depot Oxley Depot Down Sidings 1 to | BLOCKED To|16/01/25 16/01/25 TO OXLEY DEPOT.
7 A/C Electric  |0800 Thu 1800 Thu
Oxley Down Trains
Sidings 16 & 17
Oxley Up Sidings
1to5
Oxley Up Goods
Loop
Oxley Up Sidings
6&7
Down Siding 16A
Oxley Down
Sidings 12
Oxley No.1
Shunting Spur
(Wash Road)
Oxley Stafford Limit of Oxley Up Goods |BLOCKED To|16/01/25 16/01/25
Road Jn Electrification Loop A/C Electric  |0800 Thu |1800 Thu
(MD801) Trains
Wolverhampton |Oxley Depot Down and Up BLOCKED To|16/01/25 16/01/25
North Jn Wellington A/C Electric  |0800 Thu (1800 Thu
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3990515 |MD801 Oxley Stafford Limit of Oxley Down Possession |17/01/25 17/01/25 IALL OXLEY DOWN & UP SIDINGS BLOCKED TO  [W2024/10292550
Road Jn Electrification Goods Loop 0800 Fri 1800 Fri ELECTRIC TRACTION S&T Work
(MD801) 143mO0ch and 143m65ch
Oxley Depot Oxley Depot Down Sidings 1- |Sidings 17/01/25  |17/01/25 WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT  |W2024/10289869
12 Possession {0800 Fri 1800 Fri OF ELECTRIFICATION (DOWN & UP WELLINGTON)OHL Work (Maintenance)
Oxley No.1 BLOCKED TO ELECTRIC TRACTION 143m0ch and 143m65ch
Shunting Spur
(Wash Road) IF WORK CONTENT FINISHES EARLIER THAN
Oxley Down EXPECTED POSSESSION AND ISOLATION TO
Sidings 16 & 17 CEASE AND POWER AND ACCESS HANDED BACK
Oxley Depot Oxley Depot Down Sidings 1 to |BLOCKED To|17/01/25 17/01/25 TO OXLEY DEPOT.
7 A/C Electric (0800 Fri 1800 Fri
Oxley Down Trains
Sidings 16 & 17
Oxley Up Sidings
1to5
Oxley Up Goods
Loop
Oxley Up Sidings
6&7
Down Siding 16A
Oxley Down
Sidings 12
Oxley No.1
Shunting Spur
(Wash Road)
Oxley Stafford Limit of Oxley Up Goods |BLOCKED To|17/01/25 17/01/25
Road Jn Electrification Loop A/C Electric  |0800 Fri 1800 Fri
(MD801) Trains
Wolverhampton |Oxley Depot Down and Up BLOCKED To|17/01/25 17/01/25
North Jn Wellington A/C Electric 0800 Fri 1800 Fri
Trains
P2024/3918226 |[NW1001 |Preston Lancaster South Jn |All Lines Possession {12/01/25 13/01/25
NW4001 0050 Sun  |0450 Mon
NwW4005
P2024/3917663 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |12/01/25 13/01/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession  |12/01/25 13/01/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun 0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start \ End Traffic Remarks \ Work Type
P2024/3915252 |NW2001 |Bootle Branch Jn |Huyton Jn All Lines Possession |12/01/25 13/01/25 Affected freight services to/fm NW2027 divert via Edge
NW2015 0030 Sun 0505 Mon Hill RR
'Work Content
CRSA: Broad Green Drainage
P2024/3919169 |[NW3001 |Holyhead Holyhead Platforms 1to 3  |Possession |11/01/25 AMENDED TRAIN WORKING WITH REPLACEMENT
2355 Sat ROAD TRANSPORT BETWEEN RHYL/BLAENAU
FFESTINIOG AND LLANDUDNO/HOLYHEAD.
Llandudno Jn Holyhead Down Main Possession {11/01/25 PLATFORM 2 AVAILABLE AT LLANDUDNO
Up Main 2355 Sat JUNCTION FOR STABLING.
ALL PLATFORMS AT HOLYHEAD BLOCKED.
Llandudno Jn Up & Down Possession {11/01/25 NO SHUNTING TO TAKE PLACE AROUND
Passenger Loop 2355 Sat HOLYHEAD.
; _ . ECS MOVES AND REFUELING TO TAKE PLACE
Llandudno Jn Llandudno Jn (inc.) |Down Main Possession |11/01/25 PRIOR TO OR FOLLOWING THE POSSESSION.
(inc.) Up Mai 2355 Sat
p Main .
work content: heavy maintenance
This section 7 will need to be replanned to a different
week if the Severn Bridge Jn interlocking work goes
ahead in weeks 41 and 42.
P2024/3918528 |[NW4001 |Carnforth North |Penrith All Lines Possession  |11/01/25 13/01/25
Jn 0055 Sat  |0505 Mon
P2024/3897044 |NW6003 |Trafford Park Trafford Park West  |Trafford Park Line Blockage|12/01/25 12/01/25 'WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun 1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings [Freightliner Depot |Line Blockage|12/01/25 12/01/25
Sidings Line +LOD 0930 Sun {1730 Sun
Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 12/01/25 12/01/25
Sidings Line Possession  |0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 12/01/25 12/01/25
West Jn Sidings Possession  |0930 Sun  |1730 Sun
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3977141 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |11/01/25 13/01/25 \W2024/10576038
LN860 0015 Sat 0515 Mon Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |11/01/25 13/01/25
NW7021 Loop 0015 Sat 0515 Mon
Huddersfield Huddersfield Platform 2 Possession  |11/01/25 13/01/25
Platform 5 0015 Sat 0515 Mon
Platform 6
Lockwood Up Branch Down |Possession |11/01/25 12/01/25
0015 Sat 2200 Sun
Marsden Marsden Up Passenger Possession {11/01/25 13/01/25
Loop 0015 Sat  |0515 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |11/01/25 13/01/25
Jn Huddersfield 0015 Sat  |0515 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 11/01/25 13/01/25
Siding Possession  |0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |12/01/25 12/01/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |12/01/25 12/01/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession  |12/01/25 13/01/25
2200 Sun  |0515 Mon
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3924824 |LN3201 |Bamford Bamford Up Bamford Loop |Possession |11/01/25 12/01/25 W2024/10420020
LN736 2335 Sat 0740 Sun Follow-Up Work
LN750 _ i 154m66¢ch and 158m23ch
LN804 Dore South Jn Dore West Jn Dore Single Possession |11/01/25 12/01/25
LN807 2335Sat  |0740 Sun
LN808 - — :
LNS6S Dore Station Jn  |Earles Sidings SB  |Down Hope Valley |Possession |11/01/25 12/01/25
NW9001 Up Hope Valley 2335Sat  |0740 Sun
Grindleford SB  |Grindleford SB Down Sidings Sidings 11/01/25 12/01/25
Possession 2335 Sat  |0740 Sun
Brightside Jn Wincobank Jn Up West Slow Possession  |12/01/25 12/01/25
Down 0040 Sun  |0740 Sun
Chesterfield Holmes Jn LC CCTV |Down Main Possession  |12/01/25 12/01/25
South Jn Up Main 0040 Sun  |0740 Sun
Heeley Heeley Up Heeley loop Possession |12/01/25
0040 Sun
Mill Race Jn Brightside Jn Up East Slow Possession  |12/01/25 12/01/25
Down 0040 Sun 0740 Sun
Sheffield South Jn|Sheffield North Jn Platform 1 Possession  |12/01/25 12/01/25
Down Through 0040 Sun 0740 Sun
Platform 2
Platform 3
Platform 4
Platform 6
Platform 5
Platform 7
Platform 8
Washer Shunt
Spur
Platform 2c Possession  |12/01/25
0040 Sun
Sheffield South Jn  |Down Heeley Possession  |12/01/25
Loop 0040 Sun
Woodburn Jn Deepcar Up Stocksbridge |Possession |12/01/25 12/01/25
Down 0040 Sun 0740 Sun
Nunnery Main Line |Down Main/Down |Possession |12/01/25 12/01/25
Jn Worksop 0040 Sun  |0740 Sun
Up Main/Up
Worksop
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3924824 Chesterfield Chesterfield Chesterfield Down |Sidings 12/01/25 12/01/25
Continued South Jn Sidings Possession  |0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn |Down Station Sidings 12/01/25 12/01/25
Sidings Possession  |0040 Sun  |0740 Sun
Down Sidings
Up Station Siding
No.2
Up Station Siding
No.1
Dore Station Jn  |Dore West Jn Up Hope Valley |Possession |12/01/25
Down Hope Valley 0740 Sun
Sheffield South Jn  |Down Main Possession  |12/01/25
Up Main 0740 Sun
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Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3920623 |MD101
MD105
Northampton Daventry North Jn | Down and Up Possession |18/01/25 19/01/25
North Jn Northampton 0010 Sat 0140 Sun
Mill Lane Jn Up & Down Slow |Possession |18/01/25 19/01/25
(Northampton) 0010 Sat  |0140 Sun
Milton Keynes Daventry North Jn  |Down and Up Possession  |19/01/25 19/01/25
North Jn Slow/Northampton 0140 Sun  |1200 Sun
Hillmorton Jn Down and Up Fast|Possession |19/01/25 19/01/25
/ Main 0140 Sun  |0845 Sun
Northampton Northampton Northampton Bays|Possession |19/01/25 19/01/25
4&5 0140 Sun 1900 Sun
Northampton Mill Lane Jn Reception Line Possession  |19/01/25 19/01/25
North Jn (Northampton) Down Goods Loop 0140 Sun (1900 Sun
Northampton Mill Lane Jn Up & Down Slow |Possession |19/01/25 19/01/25
South Jn (Northampton) 0140 Sun (1900 Sun
Northampton Northampton Kings Heath BLOCKED To|19/01/25 19/01/25
Depot A/C Electric  |0150 Sun 1800 Sun
River Sidings Trains
Northampton Mill Lane Jn Up Sidings BLOCKED To|19/01/25 19/01/25
North Jn (Northampton) A/C Electric  |0150 Sun  [1800 Sun
Trains
Northampton Northampton North  |Down Platform BLOCKED To|19/01/25 19/01/25
South Jn Jn Loop A/C Electric  |0150 Sun  |1800 Sun
Trains
Hanslope North  |Daventry North Jn |Down and Up Possession |19/01/25 19/01/25
Jn Northampton 1200 Sun 1900 Sun
Northampton Daventry North Jn  |Down and Up Possession {19/01/25 20/01/25
North Jn Northampton 1900 Sun  |0515 Mon
Mill Lane Jn Up & Down Slow |Possession |19/01/25 20/01/25
(Northampton) 1900 Sun 0515 Mon
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3920625 |MD101 Northampton Mill Lane Jn Up & Down Slow |Possession |20/01/25 21/01/25
MD105 North Jn (Northampton) 2340 Mon |0515 Tue
Northampton Down and Up Possession  |20/01/25 21/01/25
North Jn Northampton 2340 Mon 0515 Tue (6 hrs)
P2024/3920628 |MD101 Northampton Mill Lane Jn Up & Down Slow |Possession |21/01/25 22/01/25
MD105 North Jn (Northampton) 2340 Tue [0515 Wed
Northampton Down and Up Possession  |21/01/25 22/01/25
North Jn Northampton 2340 Tue  |0515 Wed (6 hrs)
P2024/3980075 |MD101 Northampton Mill Lane Jn Up & Down Slow |Possession |22/01/25 23/01/25
MD105 North Jn (Northampton) 2340 Wed 0515 Thu
Northampton Down and Up Possession  |22/01/25 23/01/25
North Jn Northampton 2340 Wed 0515 Thu (6 hrs)
P2024/3980076 |MD101 Northampton Mill Lane Jn Up & Down Slow |Possession |23/01/25 24/01/25
MD105 North Jn (Northampton) 2340 Thu  |0515 Fri
Northampton Down and Up Possession  |23/01/25 24/01/25
North Jn Northampton 2340 Thu (0515 Fri (6 hrs)
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3938856 |[EA1010 Bow Jn Stratford C/End Jn  |Down Main Possession  {19/01/25 20/01/25 NO ARL SERVICES BETWEEN GOSPEL OAK AND |W2024/10661009
EA1020 0200 Sun {0400 Mon STRATFORD. RAIL REPLACEMENT IN OPERATION|Off Track Work
EA1150 i i 4m65ch and 6m75ch
EA1180 Temple Mills West  |Down and Up Possession |19/01/25 |19/01/25 THAMESIDE FREIGHT SERVICES TO RUN VIA TAHW2024/10661082
EA1280 Jn Temple Mills 0200 Sun (0500 Sun NO ACCESS AVAILABLE TO NLL INCLINE 0200 Track Maintenance
EA1310 : SUN TO 2120 SUN, ACCESS AVAILABLE FROM  4m65ch and 6m75¢ch
EA1320 |CamdenRoad  |Copenhagen Jn North London Possession |19/01/25  |19/01/25 2120 SUN W2024/10661086
EA1340 |CentralJn Incline 0200 Sun 2120 Sun NO ACCESS AVAILABLE TO UP/DOWN S&T Points
Eﬁﬁ’go Camden Road  |Stratford Down and Up Possession |19/01/25  |20/01/25 CANONBURY THROUGHOUT m%gi?l%%ig&%om
LN115 | Eastdn North London 0200 Sun 0400 Mon GA WA STRATFORD SERVICES TO DIVERT TO/ |parroliing
MD145 Westbourne Road Jn|Down North Possession {19/01/25 20/01/25 FROM LIVERPOOL STREET VIA HACKNEY DOWNSi3,70ch and 3msch
S0O400 London Relief 0200 S GA AND MTR SERVICES TO TRAVEL VIA THE
un 0400 Mon \W2024/10774679
DOWN AND UP ELECTRIC AND UP MAIN Wheel Timber Renewal
Carpenters Road |Lea Jn Up Channelsea  |Possession |19/01/25  [20/01/25 BETWEEN BETHNAL GREEN EAST JN AND am56¢ch and 5m22ch
North Jn Loop 0200 Sun 0400 Mon STRATFORD C/END JN W2024/10644194
MTREL SERVICES TO RUN TO / FROM LIVERPOOLT K Maint
Carpenters Road |Carpenters Road Carpenters Road |Possession |19/01/25 20/01/25 STREET HIGH LEVEL. NO ACCESS TO CCOS 3ra§0 halndeganGCge h
South Jn North Jn Curve 0200 Sun 0400 Mon c2c SERVICES TO RUN TO FENCHURCH STREET V\’/‘; 5 2‘2 ) 1"’(‘)’% y 4%5 ¢
VIA WEST HAM ONLY .
Cedar Jn Cedar Jn Silo Curve Possession [19/01/25  [19/01/25 URFDO Inspections
CTRLNLL 0200 Sun 2120 Sun LUL TO NOTE CENTRAL LINE TO BE OPEN 3m20ch and 3m69ch
- LUL TO NOTE JUBILEE LINE TO BE OPEN W2024/10634562
_ Connection Line S&T Points
S:r?annelsea North|High Meads Jn a%vﬁnMa;;dlstCurve Possession é.;)é%l/SZUSn g%%lﬁfn NO TRAINS TO BE STABLED IN PLATFORMS 1-2 3m15ch and 3m25ch
AT STRATFORD W2024/;L0634724
Channelsea Stratford Central Jn |Down and Up Possession  |19/01/25 20/01/25 ARL TO STABLE IN RICHMOND frigsl?:?\lr;r?d 5m25ch
South Jn West Channelsea Curve 0200 S 0400 M
un on NO ACCESS TO BOW YARD
Gospel Oak Camden Road West |Down and Up Possession |19/01/25 19/01/25 BOW YARD TO BE CLEAR OF STABLED TRAINS
Jn North London 0200 Sun 2120 Sun
IACCESS TO/FROM ORIENT WAY CS VIA
High Meads Jn  |Temple Mills East Jn |Down and Up Possession  |19/01/25 20/01/25 COUNTRY END ONLY FROM 0200 TO 0500 SUN
High Meads Loop 0200 Sun {0400 Mon IAND FROM 2300 SUN TO 0400 MON
_ _ ORIENT WAY CS TO BE LIVE FROM 0200 TO 0500
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |19/01/25 20/01/25 SUN AND FROM 2300 SUN TO 0400 MON - ECS
Canonbury 0200 Sun  |0400 Mon TO/ FROM ORIENT WAY TO RUN VIA TOTTENHAM
- - HALE AND REVERSE
Lea Jn High Meads Jn Down and Up Lea |Possession |19/01/25 20/01/25 NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
Curve 0200 Sun 0400 Mon 0500 AND 2300 SUN
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  |19/01/25 20/01/25 i(_)ESOYAAI\II_IID_EZé(%EgLIJEI\TSIBLE SERVICE NOT TO RUN
Curve 0200 Sun 0400 Mon PANTOGRAPHS TO BE LOWERED ON STABLED
Primrose Hill Camden Road East |Up North Possession  |19/01/25 19/01/25 TRAINS IN ORIENT WAY CARRIAGE SIDINGS 0500
(closed) site of  [Jn London/Down 0200 Sun 2120 Sun /AND 2300 SUN
North London .
(Eastbound) Track: Channelsea Curve Prep (Core 1 and 2)
Up North WDA: Chalk Farm Wheel timbers
London/Down WA CYCLIC TYPE K
North London NLL CYCLIC TYPE 7B/6B
(Westbound)
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3938856 Ruckholt Rd Jn  |Ruckholt Rd Jn Temple Mills Loop |Possession |19/01/25 19/01/25
Continued Reception Line 0200 Sun 0500 Sun
Stratford Maryland Platform Possession  {19/01/25 20/01/25
10A/Avoiding Line 0200 Sun {0400 Mon
Stratford Platforms 11-12  |Possession |19/01/25 20/01/25
Platforms 1-2 0200 Sun  |0400 Mon
Westbourne Road|Camden Road East |Up North London |Possession |19/01/25 20/01/25
Jn Jn Reversible 0200 Sun (0400 Mon
Bow Midland Bow Midland Bow Yard Sidings 19/01/25 20/01/25
Possession  |0200 Sun (0400 Mon
Bow Jn Coppermill Jn Down and Up Possession  |19/01/25 19/01/25
Temple Mills 0500 Sun {2300 Sun
Meridian Water |Lea Bridge Jn Lea Valley Possession  |19/01/25 19/01/25
Reversible 0500 Sun {2300 Sun
Temple Mills West/Ruckholt Rd Jn Temple Mills Loop |Possession |19/01/25 19/01/25
Jn Reception Line 0500 Sun 2300 Sun
Bow Jn Temple Mills West  |Down and Up Possession  |19/01/25 20/01/25
Jn Temple Mills 2300 Sun  |0400 Mon
Ruckholt Rd Jn  |Ruckholt Rd Jn Temple Mills Loop |Possession  |19/01/25 20/01/25
Reception Line 2300 Sun  |0400 Mon
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3918321 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession  |19/01/25 20/01/25
MD160 London 0050 Sun  |0400 Mon
MD166
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |19/01/25 20/01/25
SO500 Olympia Loop 0050 Sun  |0400 Mon
SW100 .
sw220 |Longhedge Jn  |Latchmere No.1Jn |Down and Up Possession |19/01/25  |20/01/25
Kensington 0050 Sun {0400 Mon
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |19/01/25 20/01/25
Latchmere Curve 0050 Sun (0400 Mon

e

Mitre Bridge Jn  |Falcon Jn Up West London |Possession |19/01/25 20/01/25
0050 Sun (0400 Mon

Willesden High Level [Down & Up High |Possession |19/01/25 20/01/25

Jn Level 0050 Sun 0400 Mon

West London Jn |Latchmere No.3Jn |Down & Up Possession  |19/01/25 20/01/25
(SwW) Sheepcote Lane 0050 Sun  |0400 Mon
North Pole Jn North Pole Reception Road |Sidings 19/01/25 20/01/25
International Depot Possession  |0050 Sun  |0400 Mon

North Pole Jn North Pole Scrubs |Sidings 19/01/25 20/01/25
Lane Siding Possession  |0050 Sun  |0400 Mon
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928409 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |19/01/25 20/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |19/01/25 20/01/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [19/01/25 20/01/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |19/01/25 20/01/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |19/01/25 20/01/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession {19/01/25 20/01/25
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession {19/01/25 20/01/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |19/01/25 20/01/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |19/01/25 20/01/25
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |19/01/25 20/01/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |19/01/25 20/01/25
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |19/01/25 20/01/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |20/01/25 20/01/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |20/01/25 20/01/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |20/01/25 20/01/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession {20/01/25 20/01/25
Bletchley 0040 Mon 0445 Mon
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3905383 |MD401 Aynho Jn Leamington Spa All Possession |19/01/25 19/01/25 Work Content: PLTR Fenny Compton Drainage, CD
0125 Sun (1325 Sun (54 hrs) DOT Harbury Drainage, Banbury Station S&C Tamps
Fenny Compton |Fenny Compton Down Fenny Possession |19/01/25 19/01/25 IAll other works to fit around the Major Section 7 items
South Jn North Jn Compton Goods 0125 Sun  |1325 Sun PLTR Fenny Compton Drainage, CD DOT Harbury
Loop Drainage
Up Fenny
Compton Goods
Loop
Banbury Leamington Spa Down and Up Possession  [19/01/25 20/01/25
1325 Sun 0530 Mon (54 hrs)
Fenny Compton |Fenny Compton Down Fenny Possession |19/01/25 20/01/25
South Jn North Jn Compton Goods 1325 Sun 0530 Mon
Loop
Up Fenny
Compton Goods
Loop
P2024/3942866 |MD401 Claverdon Hatton North Jn All Lines Possession |19/01/25 20/01/25 \Work Content: Maintenance: Heavy Mtce Leamington,
0001 Sun |0500 Mon Maintenance: Heavy Mtce Small Heath
Dorridge Dorridge All Lines Possession |19/01/25 20/01/25 All other work to fit around the Major Section 7 Items
0001 Sun (0500 Mon Maintenance: Heavy Mtce Leamington, Maintenance:
- - - Heavy Mtce Small Heath
Leamington Spa |Leamington Spa Up Bay Possession |19/01/25 20/01/25
Down Bay 0001 Sun 0500 Mon TRAINS TO BE DIVERTED
Down Leamington
Platform
Up Leamington
Platform
Tyseley All Lines Possession [19/01/25 20/01/25
0001 Sun (0500 Mon
Leamington Spa |Milverton Jn Down and Up Possession  [19/01/25 20/01/25
North Jn Kenilworth 0001 Sun  |0500 Mon
Tyseley Bordesley All Lines Possession  [19/01/25 20/01/25
0001 Sun  |0500 Mon
Bordesley Jn All Lines Possession |19/01/25 20/01/25
0001 Sun  |0500 Mon
P2024/4007083 |MD430 Hartlebury Hagley All Lines Line Blockage|19/01/25 19/01/25 \W2024/10406686
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3980283 |[MD725 Aylesbury Vale  |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession  |0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3995384 |MD801 Oxley Stafford Limit of Oxley Down Possession |20/01/25 20/01/25 ALL OXLEY DOWN & UP SIDINGS BLOCKED TO  |W2024/10292551
Road Jn Electrification Goods Loop 0800 Mon |1800 Mon ELECTRIC TRACTION S&T Work
(MD801) 143mOch and 143m65ch
Oxley Depot Oxley Depot Down Sidings 1- |Sidings 20/01/25 20/01/25 WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT  |W2024/10290020
12 Possession 0800 Mon |1800 Mon OF ELECTRIFICATION (DOWN & UP WELLINGTON)OHL Work (Maintenance)
Oxley No.1 BLOCKED TO ELECTRIC TRACTION 143mO0Och and 143m65ch
Shunting Spur
(Wash Road) IF WORK CONTENT FINISHES EARLIER THAN
Oxley Down EXPECTED POSSESSION AND ISOLATION TO
Sidings 16 & 17 CEASE AND POWER AND ACCESS HANDED BACK
Oxley Depot Oxley Depot Down Sidings 1 to |BLOCKED To|20/01/25 20/01/25 TO OXLEY DEPOT.
7 A/C Electric 0800 Mon (1800 Mon
Oxley Down Trains
Sidings 16 & 17
Oxley Up Sidings
1to5
Oxley Up Goods
Loop
Oxley Up Sidings
6&7
Down Siding 16A
Oxley Down
Sidings 12
Oxley No.1
Shunting Spur
(Wash Road)
Oxley Stafford Limit of Oxley Up Goods |BLOCKED To|20/01/25 20/01/25
Road Jn Electrification Loop A/C Electric  |0800 Mon |1800 Mon
(MD801) Trains
Wolverhampton |Oxley Depot Down and Up BLOCKED To|20/01/25 20/01/25
North Jn Wellington A/C Electric  |0800 Mon (1800 Mon
Trains
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Network Rail
LNW Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3_ 2025
Previous freeze: EAS V2 2025

Week

43 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2024/3995385

MD801

Oxley Stafford
Road Jn

Limit of
Electrification
(MD801)

Oxley Down
Goods Loop

Possession

21/01/25
0800 Tue

21/01/25
1800 Tue

ALL OXLEY DOWN & UP SIDINGS BLOCKED TO
ELECTRIC TRACTION

Oxley Depot

Oxley Depot

Down Sidings 1-
12

Oxley No.1
Shunting Spur
(Wash Road)
Oxley Down
Sidings 16 & 17

Sidings
Possession

21/01/25
0800 Tue

21/01/25
1800 Tue

WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION

IF WORK CONTENT FINISHES EARLIER THAN
EXPECTED POSSESSION AND ISOLATION TO
CEASE AND POWER AND ACCESS HANDED BACK

Oxley Depot

Oxley Depot

Down Sidings 1 to
7

Oxley Down
Sidings 16 & 17
Oxley Up Sidings
1to5

Oxley Up Goods
Loop

Oxley Up Sidings
6&7

Down Siding 16A

Oxley Down
Sidings 12
Oxley No.1
Shunting Spur
(Wash Road)

BLOCKED To
A/C Electric
Trains

21/01/25
0800 Tue

21/01/25
1800 Tue

TO OXLEY DEPOT.

Oxley Stafford
Road Jn

Limit of
Electrification
(MD801)

Oxley Up Goods
Loop

BLOCKED To
A/C Electric
Trains

21/01/25
0800 Tue

21/01/25
1800 Tue

Wolverhampton
North Jn

Oxley Depot

Down and Up
Wellington

BLOCKED To
A/C Electric
Trains

21/01/25
0800 Tue

21/01/25
1800 Tue

\W2024/10292552

S&T Work

143mO0ch and 143m65ch
'W2024/10289957

OHL Work (Maintenance)
143mOch and 143m65ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3995386 |MD801 Oxley Stafford Limit of Oxley Down Possession  |22/01/25 22/01/25 ALL OXLEY DOWN & UP SIDINGS BLOCKED TO  |W2024/10292553
Road Jn Electrification Goods Loop 0800 Wed (1800 Wed ELECTRIC TRACTION S&T Work
(MD801) 143mOch and 143m65ch
Oxley Depot Oxley Depot Down Sidings 1- |Sidings 22/01/25 |22/01/25 WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT  \W2024/10290021
12 Possession  |0800 Wed |1800 Wed OF ELECTRIFICATION (DOWN & UP WELLINGTON)OHL Work (Maintenance)
Oxley No.1 BLOCKED TO ELECTRIC TRACTION 143mO0ch and 143m65ch
Shunting Spur
(Wash Road) IF WORK CONTENT FINISHES EARLIER THAN
Oxley Down EXPECTED POSSESSION AND ISOLATION TO
Sidings 16 & 17 CEASE AND POWER AND ACCESS HANDED BACK
Oxley Depot Oxley Depot Down Sidings 1 to |BLOCKED To|22/01/25 22/01/25 TO OXLEY DEPOT.
7 A/C Electric  |0800 Wed (1800 Wed
Oxley Down Trains
Sidings 16 & 17
Oxley Up Sidings
1to5
Oxley Up Goods
Loop
Oxley Up Sidings
6&7
Down Siding 16A
Oxley Down
Sidings 12
Oxley No.1
Shunting Spur
(Wash Road)
Oxley Stafford Limit of Oxley Up Goods |BLOCKED To|22/01/25 22/01/25
Road Jn Electrification Loop A/C Electric  |0800 Wed |1800 Wed
(MD801) Trains
Wolverhampton |Oxley Depot Down and Up BLOCKED To|22/01/25 22/01/25
North Jn Wellington A/C Electric 0800 Wed (1800 Wed
Trains
P2024/3996473 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|22/01/25 23/01/25 W2024/10791858
(Between 2300 Wed (0001 Thu Patrolling
Trains) 117m46¢ch and 120m4ch
P2024/3996535 |MD940 Newland East LC |Malvern Wells Single |Down and Up Line Blockage|23/01/25 24/01/25 \W2024/10792084
and SB line Main and Down |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2024/3915254 |[NW2001 |Bootle Branch Jn |Rainhill Down and Up Possession |19/01/25 20/01/25 /Affected freight services to/fm NW2027 divert via Edge
NW2015 Chat Moss 0030 Sun  |0505 Mon Hill RR
NW2023
Huyton Jn St Helens Central Down and Up St |Possession |19/01/25 20/01/25 Work Content
Helens 0030 Sun 0505 Mon CRSA: Broad Green Drainage
Liv DU: Huyton Jn S&C Tamping
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3918766 |[NW4001 |Carnforth North  |Penrith All Lines Possession {18/01/25 20/01/25 TPE: Manchester Airport - Lancaster and Carlisle -
Jn 0055 Sat 0505 Mon Glasgow / Edinburgh.
WORK CONTENT:
CRSA: PLTR Sedgewick
(17m 20ch - 17m 40ch
DM 94y C7, 885y C14)
P2024/3897041 |NW4005 | Kirkham North Jn |Blackpool South All Lines Possession {19/01/25 20/01/25 SERVICES TO START / TERMINATE AT PRESTON.
Nw4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession [19/01/25 20/01/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2024/3915716 |[NW5001 |Longsight South |Ardwick Jn Down Goods Possession  |19/01/25 19/01/25 Work Content:
Jn D Fast 0100 Sun 0730 Sun CRSA PLTR: Longsight Goods Loop FUW
own Fas 187m 62ch to 187m 77ch
Down & Up Slow
P2024/3897045 |NW6003 | Trafford Park Trafford Park West  |Trafford Park Line Blockage|19/01/25 19/01/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings|Freightliner Depot |Line Blockage|19/01/25 19/01/25
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 19/01/25 19/01/25
Sidings Line Possession  |0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 19/01/25 19/01/25
West Jn Sidings Possession  |0930 Sun  [1730 Sun
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3977171 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |18/01/25 20/01/25 \W2024/10576039
LN860 0015 Sat 0515 Mon Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |18/01/25 20/01/25
NW7021 Loop 0015 Sat  |0515 Mon
Huddersfield Huddersfield Platform 2 Possession  |18/01/25 20/01/25
Platform 5 0015 Sat 0515 Mon
Platform 6
Lockwood Up Branch Down |Possession |18/01/25 19/01/25
0015 Sat {2200 Sun
Marsden Marsden Up Passenger Possession |18/01/25 20/01/25
Loop 0015 Sat (0515 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |18/01/25 20/01/25
Jn Huddersfield 0015 Sat 0515 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 18/01/25 20/01/25
Siding Possession  |0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  {19/01/25 19/01/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession {19/01/25 19/01/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession  |19/01/25 20/01/25
2200 Sun 0515 Mon
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3924890 |LN3201 |Bamford Bamford Up Bamford Loop |Possession |18/01/25 19/01/25 \W2024/10420021
LN736 2335 Sat 0740 Sun
LN750 _ i 154m66¢ch and 158m23ch
LN804 Dore South Jn Dore West Jn Dore Single Possession |18/01/25 19/01/25
LN807 2335Sat  |0740 Sun
LN808 - — :
LNS6S Dore Station Jn  |Earles Sidings SB  |Down Hope Valley |Possession |18/01/25 19/01/25
NW9001 Up Hope Valley 2335Sat  |0740 Sun
Grindleford SB  |Grindleford SB Down Sidings Sidings 18/01/25 19/01/25
Possession 2335 Sat  |0740 Sun
Brightside Jn Wincobank Jn Up West Slow Possession  |19/01/25 19/01/25
Down 0040 Sun  |0740 Sun
Chesterfield Holmes Jn LC CCTV |Down Main Possession  |19/01/25 19/01/25
South Jn Up Main 0040 Sun  |0740 Sun
Heeley Heeley Up Heeley loop Possession {19/01/25
0040 Sun
Mill Race Jn Brightside Jn Up East Slow Possession  |19/01/25 19/01/25
Down 0040 Sun 0740 Sun
Sheffield South Jn|Sheffield North Jn Platform 1 Possession  |19/01/25 19/01/25
Down Through 0040 Sun 0740 Sun
Platform 2
Platform 3
Platform 4
Platform 6
Platform 5
Platform 7
Platform 8
Washer Shunt
Spur
Platform 2c Possession  |19/01/25
0040 Sun
Sheffield South Jn  |Down Heeley Possession  |19/01/25
Loop 0040 Sun
Woodburn Jn Deepcar Up Stocksbridge |Possession |19/01/25 19/01/25
Down 0040 Sun 0740 Sun
Nunnery Main Line |Down Main/Down |Possession |19/01/25 19/01/25
Jn Worksop 0040 Sun  |0740 Sun
Up Main/Up
Worksop
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3924890 Chesterfield Chesterfield Chesterfield Down |Sidings 19/01/25 19/01/25
Continued South Jn Sidings Possession  |0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn Down Station Sidings 19/01/25 19/01/25
Sidings Possession  |0040 Sun  |0740 Sun
Down Sidings
Up Station Siding
No.2
Up Station Siding
No.1
Dore Station Jn  |Dore West Jn Up Hope Valley |Possession |19/01/25
Down Hope Valley 0740 Sun
Sheffield South Jn  |Down Main Possession  |19/01/25
Up Main 0740 Sun
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EAS - Section 7 Data freeze: EAS_V3_ 2025

Network Rail
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3925850 |LN3232 |Attleborough Amington Jn Down Trent Valley |Possession |25/01/25 27/01/25
MD101 South Jn Slow 2230 Sat (0525 Mon (29 hrs)
MD232
MD410 Midland Yard Jn |Canal Farm Jn Nuneaton North  |Possession |25/01/25 27/01/25
MD555 Chord 2230 Sat  |0525 Mon (29 hrs)
Nuneaton North |Abbey Jn Down and Up Possession  |25/01/25 27/01/25
Jn Nuneaton Chord 2230 Sat (0525 Mon (29 hrs)
Nuneaton South |Nuneaton Down & Up Possession |25/01/25 27/01/25
Jn Platform Line 2230 Sat (0525 Mon (29 hrs)
Nuneaton South Jn  |Down and Up Possession  |25/01/25 27/01/25
Bedworth 2230 Sat 0525 Mon (29 hrs)

Possession

Possession

Up Trent Valley
Fast
Up Trent Valley

Hinckley Possession

26/01/25
0900 Sun

25/01/25
2330 Sat

Nuneaton North  |Nuneaton South Jn i Possession
Jn

Attleborough Nuneaton North Jn  |Up Trent Valley |Possession |26/01/25 26/01/25
North Jn Fast 0900 Sun 2355 Sun

Up Trent Valley |Possession |26/01/25 27/01/25
Slow 2355 Sun  [0525 Mon
Up Trent Valley
Fast

Shilton HABD (US|Amington Jn
& UF)
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3901225 |EA1010 Bow Jn Forest Gate Down and Up Possession [25/01/25 27/01/25 NO ARL SERVICES BETWEEN GOSPEL OAK AND |W2024/10777379
EA1020 Main 0200 Sat (0400 Mon STRATFORD. RAIL REPLACEMENT IN OPERATIONWheel Timber Renewal
EA1150 THAMESIDE FREIGHT SERVICES TO RUN VIA TAH4m56¢ch and 5m22ch
EA1180 Temple Mills West  |Down and Up Possession |25/01/25 27/01/25 ON THE SAT
EA1280 Jn Temple Mills 0200 Sat  [0400 Mon NO ACCESS FOR THAMESIDE FREIGHT ON THE
EA1310 SUN
EA1320 |Camden Road Copenhagen Jn North London Possession |25/01/25 27/01/25
EA1340 |CentralJdn Incline 0200 Sat 0400 Mon NO ACCESS AVAILABLE TO NLL INCLINE
EA1350 - THROUGHOUT
LN110 (é:g:c\i]in Road Stratford Bgmr: fgr(]jdléﬁ Possession |25/01/25 27/01/25 NO ACCESS AVAILABLE TO UP/DOWN
LN115 0200 Sat 0400 Mon CANONBURY THROUGHOUT
MD145 ;
Westbourne Road Jn|Down North Possession |25/01/25 27/01/25
S0O400 London Relief 0200 Sat 0400 Mon FELIXSTOWE / IPSWICH FREIGHT SERVICES TO
BE DIVERTED VIA BURY ST EDMUNDS / ELY /
Canonbury West |Canonbury West Jn [Up/Down Possession |25/01/25 |27/01/25 PETERBOROUGH / LEICESTER AND NUNEATON
Jn Canonbury 0200 Sat 0400 Mon
4139 TO BE DIVERTED VIA WCML OR NOT TO
Carpenters Road [Lea Jn Up Channelsea |Possession |25/01/25 27/01/25 RUN
North Jn Loop 0200 Sat 0400 Mon
MTR EL SERVICES TO START / TERMINATE FROM
Carpenters Road |Carpenters Road Carpenters Road |Possession |25/01/25 27/01/25 STRATFORD PLATFORMS 5 AND 8 INTO THE COS.
South Jn North Jn Curve 0200 Sat 0400 Mon RAIL REPLACEMENT IN OPERATION BETWEEN
: : SHENFIELD AND STRATFORD
Cedar Jn Cedar Jn Silo Curve Possession |25/01/25 27/01/25
CTRL/NLL 0200 Sat /0400 Mon GA WA STRATFORD SERVICES TO DIVERT TO/
Connection Line FROM LIVERPOOL STREET VIA HACKNEY DOWNS
Channelsea North |High Meads Jn Down and Up Possession  |25/01/25 27/01/25 ¢ SERVICES TO RUN TO FENCHURCH STREET
Jn High Meads Curve 0200 Sat 0400 M cC
9 @ on VIA WEST HAM ONLY
Channelsea Stratford Central Jn |Down and Up Possession |25/01/25 27/01/25
South Jn West Channelsea Curve 0200 Sat 0400 Mon LUL TO NOTE CENTRAL LINE TO BE OPEN
LUL TO NOTE JUBILEE LINE TO BE OPEN
Gospel Oak Camden Road West |Down and Up Possession  |25/01/25 27/01/25
Jn North London 0200 Sat 0400 Mon NO TRAINS TO BE STABLED IN PLATFORMS 1-2
_ _ _ AT STRATFORD
High Meads Jn  |Temple Mills East Jn |Down and Up Possession |25/01/25 27/01/25 ARL TO STABLE IN RICHMOND
High Meads Loop 0200 Sat  |0400 Mon
- - NO ACCESS TO BOW YARD
Lea Jn High Meads Jn Down and Up Lea |Possession |25/01/25 27/01/25 BOW YARD TO BE CLEAR OF STABLED TRAINS
Curve 0200 Sat 0400 Mon
Navarino Road Jn |Navarino Road Jn Graham Road Possession |25/01/25 27/01/25 égﬁi?_SRJOE/NFS%m&RIENT WAY CS VIA
Curve 0200 Sat /0400 Mon ORIENT WAY CS TO BE LIVE THROUGHOUT
Primrose Hill Camden Road East |Up North Possession |25/01/25 27/01/25 ECS TO/ FROM ORIENT WAY TO RUN VIA
(closed) site of  |Jn London/Down 0200 Sat  |0400 Mon TOTTENHAM HALE AND REVERSE
North London .
(Eastbound) Track: Channelsea Curve (_Zore 1
Up North WDA: Chalk Farm Wheel timbers
London/Down NLL CYCLIC TYPE 7A/7
North London
(Westbound)
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Data freeze: EAS_V3_ 2025
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3901225 Ruckholt Rd Jn  |Ruckholt Rd Jn Temple Mills Loop |Possession |25/01/25 27/01/25
Continued Reception Line 0200 Sat (0400 Mon
Stratford Maryland Platform Possession |25/01/25 27/01/25
10A/Avoiding Line 0200 Sat 0400 Mon
Stratford Platforms 11-12  |Possession |25/01/25 27/01/25
Platforms 1-2 0200 Sat  |0400 Mon
Westbourne Road|Camden Road East |Up North London |Possession |25/01/25 27/01/25
Jn Jn Reversible 0200 Sat  |0400 Mon
Bow Midland Bow Midland Bow Yard Sidings 25/01/25 27/01/25
Possession |0200 Sat  |0400 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down BLOCKED To|25/01/25 27/01/25
Canonbury Electric 0200 Sat 0400 Mon
Trains
P2024/3933939 |GW401 Abbotswood Jn  |Norton Jn Down and Up Possession |26/01/25 26/01/25 Work Content: S&C Tamp Kings Norton/Longbridge, |W2024/10792422
MD306 Abbotswood 0020 Sun  |0920 Sun (16 hrs) Maintenance: OHL Retensioning, CD Renewals: Barnt(in Connection With
MD310 Curve Green AFA, CD DOT: Trench Lane Engineering Work
MD570 Barnt Green Jn  |Barnt Green Single |Down Redditch Possession  [26/01/25 27/01/25 130m20ch and 130m25ch
MD580 Line Jn Up Redditch 0020 Sun (0400 Mon (16 hrs) All other works to fit around the Major Section 7 Item |\W2024/10792392
MD900 p Redditc S&C Tamp Kings Norton/Longbridge, Maintenance:  [Track Maintenance
Kings Norton Jn  |Kings Norton West  |Kings Norton Possession |26/01/25  |27/01/25 OHL Retensioning, CD Renewals: Barnt Green AFA, |57m33ch and 77m40ch
Jn Arrival and 0020 Sun (0400 Mon (16 hrs)  [CD DOT: Trench Lane \W2024/10792400
Departure In Connection With
Lifford East Jn Bordesley Jn Down Possession |26/01/25 27/01/25 Engineering Work
Up Camp Hill 0020 Sun  |0400 Mon (16 hrs)  [TRAINS TO BE DIVERTED OmOch and 0m40ch
Lifford West Jn All Lines Possession  [26/01/25 27/01/25
0020 Sun {0400 Mon (16 hrs)
University Route Boundary All Lines Possession |26/01/25 26/01/25
Western/LNW(S) 0020 Sun 0920 Sun (16 hrs)
Route
University Abbotswood Jn All Lines Possession  |26/01/25 27/01/25
0920 Sun (0400 Mon (16 hrs)
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LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3926684 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |26/01/25 27/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |26/01/25 27/01/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [26/01/25 27/01/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |26/01/25 27/01/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |26/01/25 27/01/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |26/01/25 27/01/25
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |26/01/25 27/01/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |26/01/25 27/01/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |26/01/25 27/01/25
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |26/01/25 27/01/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |26/01/25 27/01/25
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |26/01/25 27/01/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |27/01/25 27/01/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |27/01/25 27/01/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |27/01/25 27/01/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |27/01/25 27/01/25
Bletchley 0040 Mon 0445 Mon
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LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3905405 |MD401 Banbury Leamington Spa Down and Up 25/01/25 27/01/25 \Work Content: PLTR Fenny Compton, CD DOT
0030 Sat 0530 Mon (54 hrs)  Harbury Drainage
Fenny Compton |Fenny Compton Down Fenny 25/01/25 27/01/25 IAll other works to fit around the Major Section 7 items
South Jn North Jn Compton Goods 0030 Sat {0530 Mon PLTR Fenny Compton Drainage, CD DOT Harbury
Loop Drainage
Up Fenny
Compton Goods TRAINS TO BE DIVERTED
Loop
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 'W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
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LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917584 |EA1310 |Acton East Acton West Down and Up Possession  |25/01/25 26/01/25 0045 SUN TO 0145 SUN
GW103 Poplar 1800 Sat 0950 Sun TRAINS TO RUN OVER THE MAIN LINES
GW110 REVERSING AT EALING BROADWAY / ACTON
GW130 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |26/01/25 26/01/25 WEST. UNITS TO
GW174 0045 Sun  |0720 Sun FORM THESE SERVICES TO STABLE AT
MD705 HEATHROW AIRPORT (ONLY).
NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Greenford (LUL) |Greenford Greenford Bay Possession |26/01/25 26/01/25 :&II(_)LTURI\ﬁIT’\lSSSTT(,)ASI-_rEAg Il',\El IID,\II_,ZIT_Q(;E(I\)/IRS’\QSJT%)“H AVE
Bay Jn Line 0045 Sun 0720 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Greenford South |Greenford East Jn  |Greenford East Possession |26/01/25 26/01/25
In Curve 0045 Sun 10720 Sun THE ALL LINE BLOCK PERIOD.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Hanwell Hanwell Bridge Hanwell Spur East|Possession |26/01/25  |26/01/25 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
0045 Sun 0720 Sun
0145 SUN TO 0600 SUN
Hanwell Jn Drayton Green Jn Down and Up Possession |26/01/25 26/01/25 ALL LINE BLOCK PERIOD
West Loop 0045 Sun  |0720 Sun NO SERVICES TO OPERATE
NO TRAINS TO STABLE IN PLATFORMS 7-14.
Southall East Jn Hanwell Up & Possession |26/01/25 26/01/25 ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
Down Goods 0045 Sun  |0720 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Loops
Ladbroke Grove |Grand Canal Crossrail Depot Possession [26/01/25 26/01/25 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0045 Sun 0720 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
_ _ COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
North Pole Depot North Pole Line A |Possession |26/01/25 26/01/25 2R89 TO TERMINTATE AT SLOUGH AND RETURN
and B 0045 Sun 0720 Sun TO READING TRAIN CARE DEPOT.
Old Oak Common Engine and Possession |{26/01/25 26/01/25 ﬁéléiég-ll—g SVR;EASF;HES A{?NZELB%VILIET\I%DZAE BO 3
East Jn Carriage Line 0045 Sun  |0720 Sun ’ -
Old Oak Common [CrossRail Depot Back Line Possession [26/01/25 27/01/25 0600 SUN TO 0720 SUN
East In 0045 Sun 0500 Mon TRAINS TO RUN OVER THE MAIN LINES
Washer Bypass REVERSING AT EALING BROADWAY / ACTON
Paddington Acton West Lines 1 to 3/Down |Possession |26/01/25 26/01/25 WEST. UNITS TO
and Up Main 0045 S 0145 S FORM THESE SERVICES TO STABLE AT
un un HEATHROW AIRPORT (ONLY).
Paddington Platforms 1t0 6 |Possession |26/01/25 | 26/01/25 U SCESS BETWEEN THE GWML AND ACTON
Platforms 7 to 12 0045 Sun (0720 Sun NO TRAINS TO STABLE IN PLATFORMS 7-14.
and 14 LL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
Southall East Jn Lines 4 and Possession  |26/01/25 26/01/25 PANTOGRAPHS LOWERED AND LOCKED DURING
5/Down and Up 0045 Sun 0720 Sun
Relief THE ALL LINE BLOCK PERIOD.
Subway Jn Line 6 Possession  |26/01/25 26/01/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Link Line/Royal 0045 Sun  |0720 Sun COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Oak Carri
ax Lamage WORK DETAILS: MAINTENANCE, HS2 00C
Loop A and B
Park Royal (inc.) |South Ruislip Down, Up and Possession  |26/01/25 26/01/25 STATION CONSTRUCTION
Single Wycombe 0045 Sun {0720 Sun
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917584 Portobello Jn Grand Canal Crossrail Depot  |Possession |26/01/25 26/01/25
Continued (London) Junction Line 1 0045 Sun (0720 Sun
West Ealing Greenford West Jn |Down and Up Possession  |26/01/25 26/01/25
Greenford/Branch 0045 Sun {0720 Sun
West Ealing West Ealing Bay |Possession |26/01/25 26/01/25
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |26/01/25 26/01/25
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  |26/01/25 26/01/25
Jn 0045 Sun 0720 Sun
Westbourne Park Jn [Turnback A Possession  |26/01/25 26/01/25
Eastbound 0045 Sun  |0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 26/01/25 26/01/25
Reception 1,2 & 3 Possession  |0045 Sun  |0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 26/01/25 26/01/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To0|26/01/25 26/01/25
Sidings No 2 Loop |Electric 0045 Sun  |0600 Sun
/ No 3 Loop Trains
Paddington Southall East Jn Lines 1 to 3/Down |Possession |26/01/25 26/01/25
and Up Main 0145 Sun  |0600 Sun
Paddington Acton West Lines 1 to 3/Down |Possession |26/01/25 26/01/25
and Up Main 0600 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |26/01/25 27/01/25
0720 Sun  |0500 Mon
Grand Canal Old Oak Common  |Engine and Possession |26/01/25 27/01/25
Junction East Jn Carriage Line 0720 Sun  |0500 Mon
Ladbroke Grove |Acton West Down and Up Possession  |26/01/25 27/01/25
Relief 0720 Sun  |0500 Mon
P2024/3980283 |MD725 Aylesbury Vale Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession  |0001 Sat (2359 Fri Unload Materials
43m5ch and 44m46ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3934913 |MD940 Great Malvern Malvern Wells SB Down Goods Loop|Possession  |26/01/25 01/02/25 'Work Content:
0001 Sun  |0500 Sat (140 hrs)  |PLTR Malvern
Ledbury
Henwick LC and |Shelwick Jn Down and Up Possession |26/01/25 01/02/25
SB Main / Single and 0001 Sun  |0500 Sat (140 hrs)  |All other works to fit around the Major Section 7 ltem
Loops PLTR Malvern
TRAINS TO BE DIVERTED
WMT TO START/TERMINATE AT WORCESTER
FOREGATE ST
GWR TO START/TERMINATE AT WORCESTER
FOREGATE ST
V2 UPDATE - extended to Shelwick Jn to include the
lost work from CP6 at Ledbury
P2024/3915258 |NW2001 |Bootle Branch Jn |Huyton Jn All Lines Possession  |26/01/25 27/01/25 /Affected freight services to/fm NW2027 divert via Edge
NW2015 0030 Sun  |0505 Mon Hill RR
'Work Content
CRSA: Broad Green Drainage
P2024/3909560 |[NW3001 |Rhyl Rhyl Down Passenger |Possession |25/01/25 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Llandudno Jn Up Main Possession  |25/01/25
Down Main 2355 Sat work content: heavy maintenance
P2024/3918869 |[NW3013 |Ellesmere Port Ince and Elton LC Down and Up Possession |27/01/25 31/01/25
Main 0001 Mon  |0555 Fri
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3977181 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |25/01/25 27/01/25 \W2024/10576040
LN860 0015 Sat 0515 Mon Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |25/01/25 27/01/25
NW7021 Loop 0015 Sat  |0515 Mon
Huddersfield Huddersfield Platform 2 Possession  |25/01/25 27/01/25
Platform 5 0015 Sat 0515 Mon
Platform 6
Lockwood Up Branch Down |Possession |25/01/25 26/01/25
0015 Sat {2200 Sun
Marsden Marsden Up Passenger Possession |25/01/25 27/01/25
Loop 0015 Sat  |0515 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |25/01/25 27/01/25
Jn Huddersfield 0015 Sat 0515 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 25/01/25 27/01/25
Siding Possession  |0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |26/01/25 26/01/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |26/01/25 26/01/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession  |26/01/25 27/01/25
2200 Sun  |0515 Mon
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928787 |LN3201 |Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession  |26/01/25 26/01/25 MAINTENANCE 1 OF 2 | SHEFFIELD STATION
hre Down Through 0001 Sun  |1000 Sun [DOWN SIDE] | EAS2025
LN804 Platform 2 PLATFORM 1 TO BE KEPT CLEAR OF STABLED
LN807 latf TRAINS
LN808 Platform 2¢ DOWN THROUGH LINE TO BE KEPT CLEAR OF
LN868 Washer Shunt STABLED TRAINS
NwW9001 Spur DOWN STATION SIDING TO BE KEPT CLEAR OF
Down Main STABLED TRAINS
. . PLATFORM 2 TO BE KEPT CLEAR OF STABLED
Sheffield South Jn Down Heeley Possession 26/01/25 26/01/25 TRAINS DOWN SIDING
Loop 0001 Sun {1000 Sun PLATFORM 2C TO BE KEPT CLEAR OF STABLED
- - - — TRAINS DOWN SIDING
Sheffield South Jn|Sheffield North Jn gic&\?:]n SStat|on gl(;jslzgzsmn 26/01/25 26/01/25 NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH
9 0001 Sun 1000 Sun DOCK/CARRIAGEWASHER/SHUNT SPUR
Bamford Bamford Up Bamford Loop |Possession |26/01/25 26/01/25 THROUGHOUT
0040 Sun 10740 Sun EMR SERVICES DIVERTED VIA BARROWHILL
FREIGHT DIVERTED VIA BARROWHILL
Brightside Jn Wincobank Jn Up West Slow Possession |26/01/25  |26/01/25 NORTHERN SERVICES TO TERMINATE/START AT
Down 0040 Sun 10740 Sun DORE OR TO RETIME AFTER POSSESSION
BETWEEN 0040 SUN TO 0740 SUN
THE FOLLOWING PLATFORMS/SIDINGS ARE
VAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6,
Dore South Jn Dore West Jn Dore Single Possession [26/01/25 26/01/25 7,8 UP STATION SIDINGS NO1/NO2 SHEFFIELD
0040 Sun  |0740 Sun FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT
SPUR LINE
Dore Station Jn  |Earles Sidings SB |Down Hope Valley|Possession |26/01/25  |26/01/25 NO NORTHERN/TPE MOVEMENTS TO TAKE
Up Hope Valley 0040 Sun 0740 Sun PLACE WITHIN THE STATION LIMITS
_ NO ACCESS/EGRESS FROM/TO EMR
Heeley Heeley Up Heeley loop  |Possession |26/01/25 26/01/25 ATTERCLIFFE
0040 Sun  |0740 Sun
- - - BETWEEN 0040 AND 0615 SUN
Mill Race Jn Brightside Jn Up East Slow Possession |26/01/25 26/01/25 NO ACCESS TO PLATFORMS 1 & 2 AT
Down 0040 Sun 0740 Sun CHESTERFIELD
Sheffield South Jn|Sheffield North Jn _|Platform 3 Possession |26/01/25 | 26/01/25 NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Platform 4 0040 Sun 0740 Sun NORTHERN
Platf 6 2S70 AND 2573 TO TERMINATE/START AT DORE
atiorm 2S72 TO BE RETIMED LATER AFTER THE
Platform 5 POSSESSION
Platform 7 TPE
Platform 8 1B68 TO BE CANCELLED
Tapton Jn Holmes Jn LC CCTV |Up Main Possession |26/01/25 26/01/25 EMR
Down Main 0040 Sun 0615 Sun 1F98 AND 1F99 to divert via Barrow Hill and Beighton.
Woodburn Jn Nunnery Main Line |Down Main/Down |Possession |26/01/25 26/01/25
Jn Worksop 0040 Sun  |0740 Sun
Up Main/Up
Worksop
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928787
Continued
Grindleford SB Grindleford SB Down Sidings Sidings 26/01/25 26/01/25
Possession  |0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings 26/01/25 26/01/25
No.1 Possession  |0040 Sun 0740 Sun
Up Station Siding
No.2
Chesterfield North|Holmes Jn LC CCTV |Down Main Possession |{26/01/25 26/01/25
Jn Up Main 0615 Sun {0740 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3937474 |{MD101 Camden Jn Willesden North Jn  |Down and Up Possession |01/02/25 03/02/25 TRAINS TO TRAVEL OVER FAST LINES
Slow 0245 Sat 0500 Mon (54 hrs)
ACCESS MAINTAINED TO TMD VIA DC LINES
Camden Jn Willesden North Jn  |Down and Up Fast|Possession |02/02/25 02/02/25
0140 Sun 0645 Sun (5 hrs) V2 UPDATE - DC lines removed and planned work
amended NO IMPACT ON LONDON OVERGROUND
OR TFL
Work Content : Kensal Green Tunnel Drainage
P2024/3942348 |MD101 Colwich North Jn |Colwich North Jn Down and Up Possession |04/02/25 04/02/25 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 (inc.) Stoke 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession  |04/02/25 04/02/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich North Jn Down Trent Valley |Possession  |04/02/25 04/02/25 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow : TRENT VALLEY.
Stafford Trent VaIIey Down TV Slow / Possession 04/02/25 04/02/25 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue  |0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
EOV¥n Stafford POSSESSION TO FINISH.
as
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |04/02/25 04/02/25
Jn No.1 0010 Tue |0530 Tue
Colwich North Jn [Stone OHNS Down and Up BLOCKED To|04/02/25 04/02/25
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|04/02/25 04/02/25
Electric 0010 Tue  |0530 Tue
Trains
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3940648 |EA1010 |Camden Road Copenhagen Jn North London Possession |01/02/25 03/02/25 \W2024/10693273
EA1020 |Central Jn Incline 0200 Sat  |0400 Mon URFDO Inspections
EA1150 i 0m4ch and 3m20ch
EA1180 |Camden Road Lea Jn Down and Up Possession  |01/02/25 02/02/25 \W2024/10693344
EA1280 |EastJn North London 0200 Sat {0200 Sun Track Maintenance
EA1310
EA1320 Westbourne Road Jn|Down North Possession  |01/02/25 03/02/25 &g%%ﬁﬁ%%gg&%m
EA1340 London Relief 0200 Sat 0400 Mon Track Maintenance
Elﬁ ﬁgo Canonbury West |Canonbury West Jn |Up/Down Possession |01/02/25  |03/02/25 4ms5ch and 3m14ch
N1 |90 Canonbury 0200 Sat (0400 Mon e
Off Track Work
MD145 Cedar Jn Cedar Jn CTRL/NLL Possession |01/02/25 03/02/25 4Am55ch and 3ml14ch
S0400 Connection Line 0200 Sat 0400 Mon W2024/10619991
Silo Curve Patrolling
Gospel Oak Camden Road West |Down and Up Possession  |01/02/25 03/02/25 aln%%it}l%r;d???r;nsslch
Jn North London 0200 Sat 0400 Mon :
Wheel Timber Renewal
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |01/02/25  [03/02/25 4m56¢h and 5m22ch
Curve 0200 Sat 0400 Mon W2024/10693389
URFDO Inspections
Primrose Hill Camden Road East |Up North Possession  |01/02/25 03/02/25 4m55ch and 3ml14ch
(closed) site of ~ |Jn London/Down 0200 Sat  |0400 Mon \W2024/10731638
North London Welding and Grinding
(Eastbound) 4Am55ch and 3m14ch
Up North W2024/10619964
London/Down Patrolling
North London 1m2ch and 3m70ch
(Westbound) _ W2024/10775058
Westbourne Road|Camden Road East |Up North London |Possession |01/02/25 03/02/25 OHL Work
Jn Jn Reversible 0200 Sat  |0400 Mon 5m5ch and 3m6ch
Highbury Vale Jn |Canonbury West Jn |Up/Down BLOCKED To|01/02/25 03/02/25
Canonbury Electric 0200 Sat  |0400 Mon
Trains
Bow Jn Forest Gate Down and Up Possession |02/02/25 03/02/25
Main 0200 Sun  |0400 Mon
Temple Mills West  |Down and Up Possession |02/02/25 03/02/25
Jn Temple Mills 0200 Sun 0400 Mon
Camden Road Stratford Down and Up Possession  |02/02/25 03/02/25
East Jn North London 0200 Sun  |0400 Mon
Carpenters Road [Lea Jn Up Channelsea |Possession |02/02/25 03/02/25
North Jn Loop 0200 Sun  |0400 Mon
Carpenters Road |Carpenters Road Carpenters Road |Possession |02/02/25 03/02/25
South Jn North Jn Curve 0200 Sun  |0400 Mon
Channelsea North |High Meads Jn Down and Up Possession |02/02/25 03/02/25
Jn High Meads Curve 0200 Sun  |0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3940648 Channelsea Stratford Central Jn |Down and Up Possession |02/02/25 03/02/25
Continued South Jn West Channelsea Curve 0200 Sun  |0400 Mon
High Meads Jn  |Temple Mills East Jn |Down and Up Possession |02/02/25 03/02/25
High Meads Loop 0200 Sun  |0400 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |02/02/25 03/02/25
Curve 0200 Sun  |0400 Mon
Ruckholt Rd Jn  |Ruckholt Rd Jn Temple Mills Loop |Possession |02/02/25 03/02/25
Reception Line 0200 Sun (0400 Mon
Stratford Maryland Platform Possession |02/02/25 03/02/25
10A/Avoiding Line 0200 Sun  |0400 Mon
Stratford Platforms 11-12  |Possession |02/02/25 03/02/25
0200 Sun  |0400 Mon
Bow Midland Bow Midland Bow Yard Sidings 02/02/25 03/02/25
Possession {0200 Sun  |0400 Mon
P2024/3943497 |MD301 Aston North Jn  |Lichfield Trent Valley |Up Sutton Possession |02/02/25 03/02/25 Work Content: Maintenance OHL Retensioning
MD315 0001 Sun 0500 Mon
MD320 __ All other works to fit around the Major Section 7 ltem
MD335 Aston North Jn Lichfield Trent Valley |Down Sutton Possession  |02/02/25 03/02/25 OHL Retensioning
MD340 0001 Sun  |0500 Mon
Curzon Street Jn |Vauxhall Jn Down Vauxhall Possession |02/02/25 03/02/25
Chord 0001 Sun  |0500 Mon
Perry Barr West  |Perry Barr South Jn  |Down and Up Possession  [02/02/25 03/02/25
Jn Perry Barr 0001 Sun  |0500 Mon
Proof House Jn  |Perry Barr North Jn  |Down and Up Possession |02/02/25 03/02/25
Vauxhall/Grand 0001 Sun  |0500 Mon
Junction
Stechford North  |Aston South Jn Down and Up Possession |02/02/25 03/02/25
Jn Grand Junction 0001 Sun  |0500 Mon
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LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928469 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |02/02/25 03/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |02/02/25 03/02/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |02/02/25 03/02/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |02/02/25 03/02/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |02/02/25 03/02/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |02/02/25 03/02/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |02/02/25 03/02/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |02/02/25 03/02/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |02/02/25 03/02/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |02/02/25 03/02/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |02/02/25 03/02/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |02/02/25 03/02/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |03/02/25 03/02/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |03/02/25 03/02/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |03/02/25 03/02/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |03/02/25 03/02/25
Bletchley 0040 Mon 0445 Mon
P2024/4007105 |MD430 Hartlebury Hagley All Lines Line Blockage|02/02/25 02/02/25 W2024/10406687
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 \W2023/10602036
Possession (0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
P2024/3980283 |MD725 Aylesbury Vale  |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession {0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3934913 |MD940 Great Malvern Malvern Wells SB Down Goods Loop|Possession |26/01/25 01/02/25 Work Content:
0001 Sun  |0500 Sat (140 hrs) ~ |PLTR Malvern
Ledbury
Henwick LC and |Shelwick Jn Down and Up Possession |26/01/25 01/02/25
SB Main / Single and 0001 Sun  |0500 Sat (140 hrs)  |All other works to fit around the Major Section 7 Item
Loops PLTR Malvern
TRAINS TO BE DIVERTED
WMT TO START/TERMINATE AT WORCESTER
FOREGATE ST
GWR TO START/TERMINATE AT WORCESTER
FOREGATE ST
V2 UPDATE - extended to Shelwick Jn to include the
lost work from CP6 at Ledbury
P2024/3905828 |[NW1001 |Stafford Trent Norton Bridge Down Stafford Possession |01/02/25 02/02/25 Work Content: PLTR Great Bridgeford
NW1002 |Valley Jn No.1 Fast / Down Fast 2345 Sat 1100 Sun
NW5008 Up Stafford Slow / All other works to fit around the Major Section 7 item
Up Slow PLTR Great Bridgeford
Up Stafford Fast /
Up Fast
Down Stafford
Slow / Down Slow
Stafford Trent Norton Bridge Down Stafford Possession |02/02/25 03/02/25
Valley Jn No.1 Slow / Down Slow 1100 Sun  |0500 Mon
Up Stafford Slow /
Up Slow
P2024/3907792 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |01/02/25 01/02/25 Work Content: PLTR Wrinehill
(BH) 2100 Sat  [2330 Sat
Down Slow All other works to fit around the Major Section 7 Item:
Norton Bridge Basford Hall Jn SB  |Up Fast Possession |01/02/25 03/02/25 PLTR Wrinehill
(BH) 2330 Sat 0500 Mon
Up Slow TRAINS TO BE DIVERTED
Down Slow
Down Fast
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3915432 |NW2001 |Bootle Branch Jn |Huyton Jn All Lines Possession |02/02/25 03/02/25 Affected freight services to/fm NW2027 divert via Edge
NW2015 0030 Sun (0505 Mon Hill RR
'Work Content
CRSA: Broad Green Drainage
P2024/3977213 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |01/02/25 03/02/25 W2024/10576082
LN860 0015 Sat 0515 Mon Major Projects
LN861 _ _ _ 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |01/02/25 03/02/25
NW7021 Loop 0015 Sat 0515 Mon
Huddersfield Huddersfield Platform 2 Possession |01/02/25 03/02/25
Platform 5 0015 Sat (0515 Mon
Platform 6
Lockwood Up Branch Down |Possession |01/02/25 02/02/25
0015 Sat {2200 Sun
Marsden Marsden Up Passenger Possession |01/02/25 03/02/25
Loop 0015 Sat  |0515 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |01/02/25 03/02/25
Jn Huddersfield 0015 Sat  |0515 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 01/02/25 03/02/25
Siding Possession  |0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |02/02/25 02/02/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |02/02/25 02/02/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession |02/02/25 03/02/25
2200 Sun  |0515 Mon
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession |01/02/25 22/03/25 'Work Content:
NW8003 |Parkway 0045 Sat 0500 Sat CD Renewals: 7 Week Blockade Leeds Street -
Liverpool Central Slab Track
P2024/3925852 |NW8013 |Hamilton Square |Spital All Lines Possession  |02/02/25 03/02/25 WORK CONTENT
Jn 0055 Sun 0500 Mon Liv DU: S&C Tamp Rock Ferry Nth & Sth
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3925880 |MD101 Rugby Trent Polesworth Down Trent Valley |Possession |08/02/25 10/02/25 Work Content:
MD232 | Valley Jn Fast / Down Trent 0100 Sat  |0500 Mon (29 hrs)  |PLTR Nuneaton Drainage
MD410 Valley Lutterworth Road
Down Trent Valley
Slow All other works to fit around the Major Section 7 items
Up Trent Valley PLTR Nuneaton Drainage
Fast
Up Trent Valley V2 UPDATE - possession increased to 54hrs vice
Slow 29hr on the TV lines to include Lutterworth Road
Bermuda Park Nuneaton South Jn  |Down and Up Possession |08/02/25 09/02/25
Bedworth 2315 Sat 0900 Sun (29 hrs)
Hinckley Nuneaton South Jn  |Down and Up Possession |08/02/25 09/02/25
Hinckley 2315 Sat (0900 Sun (29 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3938899 |[EA1010 Bow Jn Forest Gate Down and Up Possession |08/02/25 10/02/25 NO ARL SERVICES BETWEEN CAMDEN ROAD 'W2024/10655790
EA1020 Main 0200 Sat 0400 Mon /AND STRATFORD ON THE SAT AND BETWEEN S&T Maintenance
EA1150 GOSPEL OAK AND STRATFORD ON THE SUN. 4m53ch and 2m6ch
EA1180 Temple Mills West  |Down and Up Possession |08/02/25 10/02/25 RAIL REPLACEMENT IN OPERATION \W2024/10656105
EA1280 Jn Temple Mills 0200 Sat /0400 Mon Track Maintenance
EA1310 : THAMESIDE FREIGHT SERVICES TO RUN VIA TAH3m20ch and 4m40ch
EA1320 Camden Road Stratford Down and Up Possession 08/02/25 09/02/25 IACCESS AVAILABLE TO NLL INCLINE ON THE \W2024/10656107
EA1340 |CentralJn North London 0200 Sat 0200 Sun SAT, NO ACCESS AVALABLE TO NLL INCLINE ON |p g D Maintenance
EA1350 i THE SUN 4m40ch and 5m10ch
LN110 (é:g:%in Road  |Westbourne Road Jn Egr\:\érc])r’:jclj?rgl]ief Possession |08/02/25 10/02/25 NO ACCESS AVAILABLE TO UP/DOWN W2024/10856113
LN115 0200 Sat 0400 Mon CANONBURY THROUGHOUT. Off Track Work
MD145 ;
Carpenters Road |Lea Jn Up Channelsea |Possession |08/02/25 10/02/25 4m40ch and 3m20ch
S0400 | pert o Lgop 0200 5o 10400 Mon FELIXSTOWE / IPSWICH FREIGHT SERVICES TO |ybooan @i S0Re™e
BE DIVERTED VIA BURY ST EDMUNDS / ELY / Patrolling
Carpenters Road |Carpenters Road  |Carpenters Road |Possession |08/02/25  [10/02/25 PETERBOROUGH / LEICESTER AND NUNEATON |, 5 ' 2070ch
South Jn North Jn Curve 0200 Sat 0400 Mon
ECML W10 TRAFFIC FOR TILBURY AND LONDON \F/)VZtOZIﬁ/10619949
Channelsea North|High Meads Jn Down and Up Possession |08/02/25 |10/02/25 GATEWAY TO RUN VIA NORTH LONDON INCLINE, /o r?”l;(())clfr‘:%n 4 3msch
Jn High Meads Curve 0200 Sat 0400 Mon WEMBLEY AND GOSPEL OAK W2024/10777381
Channelsea Stratford Central Jn |Down and Up Possession |08/02/25 |10/02/25 MTR EL SERVICES TO START / TERMINATE FROM Wheel Timber Renewal
South Jn West Channelsea Curve 0200 Sat 0400 Mon STRATFORD PLATFORMS 5 AND 8 INTO THE COS.#m56ch and 5m22ch
: : : RAIL REPLACEMENT IN OPERATION BETWEEN ~ W2024/10777503
High Meads Jn  |Temple Mills East Jn |Down and Up Possession |08/02/25 10/02/25 SHENFIELD AND STRATFORD OHL Work
High Meads Loop 0200 Sat 0400 Mon 5m5ch and 3méch
. . GA WA STRATFORD SERVICES TO DIVERT TO/ |W2024/10656183
Highbury Vale Jn |Canonbury West Jn  (Up/Down Possession |08/02/25 10/02/25 FROM LIVERPOOL STREET VIA HACKNEY DOWNSIOff Track Work
Canonbury 0200 Sat 0400 Mon 3m20ch and 4m40ch
Lea Jn High Meads Jn Down and Up Lea |Possession |08/02/25 10/02/25 c2c SERVICES TO RUN TO FENCHURCH STREET W2024/10656185
Curve 0200 Sat 0400 Mon VIA WEST HAM ONLY URFDO Inspections
3m20ch and 4m40ch
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |08/02/25  |10/02/25 LUL TO NOTE CENTRAL LINE TO BE OPEN W2024/10656191
Curve 0200 Sat 10400 Mon LUL TO NOTE JUBILEE LINE TO BE OPEN URFDO Inspections
3m20ch and 4m40ch
Ruckholt Rd Jn  |Ruckholt Rd Jn Temple Mills Loop |Possession |08/02/25 10/02/25 NO TRAINS TO BE STABLED IN PLATFORMS 1-2  \W2024/10656196
Recention Line 0200 Sat /0400 Mon AT STRATFORD P & D Maintenance
P ARL TO STABLE IN RICHMOND 4m40ch and 3m20ch
Stratford Maryland Platform Possession  |08/02/25 10/02/25 'W2024/10656224
10A/Avoiding Line 0200 Sat  |0400 Mon NO ACCESS TO BOW YARD Track Maintenance
BOW YARD TO BE CLEAR OF STABLED TRAINS 4ma40ch and 3m20ch
Stratford Platforms 11-12 Possession 08/02/25 10/02/25 \W2024/10718959
Platforms 1-2 0200 Sat 0400 Mon é((:)ﬁllz\]?SR-Yr%/[\TS%%&RIENT WAY CS VIA Welding and Grinding
- 3m20ch and 4m40ch
Westbourne Road|Camden Road East |Up North London |Possession |08/02/25 10/02/25 ORIENT WAY CS TO BE LIVE THROUGHOUT
Jn Jn Reversible 0200 Sat 0400 Mon ECS TO/ FROM ORIENT WAY TO RUN VIA
TOTTENHAM HALE AND REVERSE
Bow Midland Bow Midland Bow Yard Sidings 08/02/25 10/02/25
Possession 0200 Sat  |0400 Mon Track: Channelsea Curve Core 2
_ WDA: Chalk Farm Wheel timbers
Camden Road Copenhagen Jn North London Possession  |09/02/25 10/02/25 NLL CYCLIC TYPE 7A/6A
Central Jn Incline 0200 Sun  |0400 Mon
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Data freeze: EAS_V3_ 2025

Network Rail EAS - Section 7
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3938899 Cedar Jn Cedar Jn Silo Curve Possession  |09/02/25 10/02/25
Continued CTRL/NLL 0200 Sun 0400 Mon
Connection Line
Gospel Oak Camden Road West |[Down and Up Possession |09/02/25 10/02/25
Jn North London 0200 Sun  |0400 Mon
Primrose Hill Camden Road East |Up North Possession  |09/02/25 10/02/25
(closed) site of Jn London/Down 0200 Sun  |0400 Mon
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3926685 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |09/02/25 10/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |09/02/25 10/02/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [09/02/25 10/02/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |09/02/25 10/02/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |09/02/25 10/02/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |09/02/25 10/02/25
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |09/02/25 10/02/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |09/02/25 10/02/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |09/02/25 10/02/25
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |09/02/25 10/02/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |09/02/25 10/02/25
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |09/02/25 10/02/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |10/02/25 10/02/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |10/02/25 10/02/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |10/02/25 10/02/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession {10/02/25 10/02/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3905407 |[GW200 |Aynho Jn Aynho Jn Up Goods Loop  |Possession  |08/02/25 10/02/25 Work Content: Maintenance: Heavy Mtce Aynho
MD401 0115 Sat 0515 Mon
MD701 All other works to fit around the Major Section 7 item
Bicester North All Lines Possession  |08/02/25 10/02/25 Maintenance: Heavy Mtce Aynho
0115 Sat 0515 Mon
Heyford Banbury Depot All Lines Possession  |08/02/25 10/02/25
Junction 0115 Sat 0515 Mon
P2024/4007104 |MD430 Hartlebury Hagley All Lines Line Blockage|09/02/25 09/02/25 W2024/10406664
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 'W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
P2024/3972136 |[MD701 Northolt Park Jn  |South Ruislip Down Northolt Possession |08/02/25 10/02/25 LUL TO NOTE - Central Line impacted by this
MD705 Loop 0045 Sat  |0500 Mon (52 hrs)  |possession
South Ruislip Greenford West Jn |Down & Up Possession |08/02/25 10/02/25 TRAINS TO BE DIVERTED
Greenford/Wycom 0045 Sat  |0500 Mon (52 hrs)
be
P2024/3905987 |[MD701 South Ruislip High Wycombe All Lines Possession |08/02/25 10/02/25 \Work Content: Works Delivery West Ruislip S&C
0045 Sat (0500 Mon Reballast, Maintenance: Track Inspection & DeVeg
All other works to fit around the Major Section 7 item
'Works Delivery West Ruislip S&C Reballast,
Maintenance: Track Inspection & DeVeg
TRAINS TO BE DIVERTED
P2024/3980283 |[MD725 Aylesbury Vale  |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 'W2024/10718213
Parkway Possession 0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/4001715 |[NW6005 |Salford Central |Salford Central Down Salford Affected 10/02/25 14/02/25 Station closure - Train Stops To Be Removed. \W2024/10772355
0001 Mon  [2359 Fri No stopping services on either platform from 01:00 on |Station Work

Up Salford

10th February 2025 to 04:00 on 21st April 2025. This
is to allow the station enhancement works to Salford

Central.

Om54ch and Om64ch
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3977196 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |08/02/25 10/02/25 W2024/10576083
LN860 0015 Sat 0515 Mon Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |08/02/25 10/02/25
NW7021 Loop 0015 Sat 0515 Mon
Huddersfield Huddersfield Platform 2 Possession  |08/02/25 10/02/25
Platform 5 0015 Sat 0515 Mon
Platform 6
Lockwood Up Branch Down |Possession |08/02/25 09/02/25
0015 Sat 2200 Sun
Marsden Marsden Up Passenger Possession |08/02/25 10/02/25
Loop 0015 Sat  |0515 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |08/02/25 10/02/25
Jn Huddersfield 0015 Sat  |0515 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 08/02/25 10/02/25
Siding Possession  |0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |09/02/25 09/02/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |09/02/25 09/02/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession  |09/02/25 10/02/25
2200 Sun  |0515 Mon
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession  |01/02/25 22/03/25 \Work Content:
NW8003 |Parkway 0045 Sat  |0500 Sat CD Renewals: 7 Week Blockade Leeds Street -
Liverpool Central Slab Track
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LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3920602 |MD101 Milton Keynes Daventry South Jn  |Down and Up Possession  |16/02/25 17/02/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 North Jn Slow / 0140 Sun  |0410 Mon (29 hrs)  WEEDON
Northampton
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
IACCESS TO DIRFT FROM THE NORTH
'WMT TO STABLE IN PLATFORM 2 AT CMK
'Work Content -
PLTR: Watford Lodge Loop
(77m 1599y - 78m 750y
UF 455y C14)
PLTR: Castlethorpe Drainage
(54m 440y - 54m 1520y
US 270y C15a)
P2024/3942379 |MD120 Camden Jn Watford Junction Down and Up DC |Possession |15/02/25 17/02/25 LONDON OVERGROUND NO DC SERVICES ALL
Electric 0245 Sat 0500 Mon (54 hrs) DAY SAT & SUN
'Work Content :
1 in 13 maintenance strategy
P2024/3943427 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |16/02/25 16/02/25 \W2024/10620033
MD150 North London 0055 Sun  |0810 Sun Patrolling
MD155 i i 1m57ch and 2m55ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |16/02/25 16/02/25 \W2024/10649766
Line 0055 Sun {0810 Sun Drainage Inspection
Willesden Suburban [Down and Up New|Possession |16/02/25 16/02/25 m%%ii;laorédlggnﬁom
Jn Line 0055 Sun 0810 Sun Remove Rail Defects
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession  |16/02/25 16/02/25 1m57ch and Om45ch
Jn High Level 0055 Sun 0810 Sun W2024/1061694}3
URFDO Inspections
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 16/02/25 16/02/25 1m57ch and Om45ch
Possession  |0055 Sun  |0810 Sun 'W2024/10616977
_ _ _ _ P & D Maintenance
Willesden Junction  |Willesden Sidings 16/02/25 16/02/25 4m64ch and Om4ch
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun 'W2024/10739904
Acton Wells Jn_|Acton Central Down and Up BLOCKED To|16/02/25  |16/02/25 Welding and Grinding
AC Electric 10055 Sun 10810 Sun 1m57ch and 0m45ch
Trains \W2024/10617023
Off Track Work

1m57ch and Om45ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3943689 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |17/02/25 17/02/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE  |W2024/10649559
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS Off Track Work
MD155 i i 1m57ch and Om45ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |17/02/25 17/02/25 NO TRAINS TO BE STABLED IN THE REVERSE \W2024/10649691
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN URFDO Inspections
ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |17/02/25 17/02/25 \1/\2%723?1%%?13(?94250h
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE9 S&T Maintenance
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |17/02/25  |17/02/25 4mé67ch and Om45ch
n High Level 0045 Mon 0500 Mon W2024/10649762
Remove Rail Defects
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 17/02/25 17/02/25 1m57ch and Om45ch
Possession  |0045 Mon  |0500 Mon \W2024/10739947
; . ; _ 'Welding and Grinding
Willesden Junction  |Willesden Sidings 17/02/25 17/02/25 1m57ch and Om45ch
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|17/02/25 17/02/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928470 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |16/02/25 17/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |16/02/25 17/02/25 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |16/02/25 17/02/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |16/02/25 17/02/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |16/02/25 17/02/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |16/02/25 17/02/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [16/02/25 17/02/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |16/02/25 17/02/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |16/02/25 17/02/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |16/02/25 17/02/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |16/02/25 17/02/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |16/02/25 17/02/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |17/02/25 17/02/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |17/02/25 17/02/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |17/02/25 17/02/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [17/02/25 17/02/25
Bletchley 0040 Mon 0445 Mon
P2024/4007119 |MD430 Hartlebury Hagley All Lines Line Blockage|16/02/25 16/02/25 W2024/10406665
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3943563 |MD430 Kidderminster Stourbridge North Jn |All Lines Possession |16/02/25 16/02/25 Work Content: Maintenance Heavy Maintenance
MDA435 0010 Sun  [1600 Sun Stourbridge North
MD450
Rowley Regis Stourbridge North Jn |All Lines Possession |16/02/25 16/02/25 IAll other work to fit around the Major Section 7 item
0010 Sun {1600 Sun Heavy Maintenance Stourbridge North
Stourbridge Jn Stourbridge Town All Lines Possession  [16/02/25 16/02/25 \/2 UPDATE - moved to wk 47
0010 Sun  |1600 Sun
Stourbridge North [Kingswinford Jn All Lines Possession  [16/02/25 16/02/25
Jn South 0010 Sun {1600 Sun
Stourbridge Jn All Lines Possession  [16/02/25 16/02/25
0010 Sun  |1600 Sun
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 'W2023/10602036
Possession |0001 Sat  [1700 Fri Preparatory Work
40m42ch and 40m48ch
P2024/3905994 |MD701 Wembley Stadium|High Wycombe All Lines Possession |16/02/25 17/02/25 Work Content: Works Delivery West Ruislip S&C
0100 Sun |0500 Mon Reballast, Maintenance: Heavy Mtce Gerrards Cross
All other works to fit around the Major Section 7 item
Works Delivery West Ruislip S&C Reballast,
Maintenance: Heavy Mtce Gerrards Cross
TRAINS TO BE DIVERTED
P2024/3980283 |[MD725 Aylesbury Vale  |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 W2024/10718213
Parkway Possession  |0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3996474 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|19/02/25 20/02/25 \W2024/10791859
(Between 2300 Wed (0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2024/3996536 |MD940 Newland East LC |Malvern Wells Single |Down and Up Line Blockage|20/02/25 21/02/25 \W2024/10792085
and SB line Main and Down  |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2024/3918989 |[NW4033 |Grange-over- Dalton (Cumbria) All Lines Possession |15/02/25 17/02/25 AMENDED WORKING REQUIRED & GRANGE-
Sands 0045 Sat (0410 Mon OVER-SANDS SB TO BE MANNED
DRS: WILL UTILISE 6C50/6K74 PATHS VIA
WHITEHAVEN/WORKINGTON DURING THIS
RESTRICTION.
Work Content:
CD Buildings: Ulverston Access for All
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3919022 [NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession |15/02/25 24/02/25 Work Content:
NW5015 0115 Sat 0500 Mon 9 Day Blockade
NW6001 CRSA: S&C Ardwick Ladder
Longsight South |Manchester All Lines Possession |15/02/25 24/02/25
Jn Piccadilly (inc.) 0115 Sat  |0500 Mon
Manchester Manchester Down Oxford Possession |15/02/25 24/02/25
Piccadilly East Jn |Piccadilly West Jn |Road 0115 Sat 0500 Mon
Up Oxford Road
P2024/3919103 [NW5003 |Heald Green Slade Lane Jn All Lines Possession |16/02/25 17/02/25 'Work Content
North Jn 0045 Sun 0455 Mon CD Signalling: MP298 Signal
(8m 1460y)
P2024/3757818 |[NW6003 |Birchwood Widnes Up Main Possession |15/02/25 20/02/25 Work Content
. 0035 Sat  |0505 Thu CD Renewals: UB117 Rolleston Street 18m 09ch
Down Main (125hr)
Warrington Warrington Central  |Up Sidings Sidings 15/02/25 20/02/25 Due to location of the structure, plant access and
Central Possession |0035 Sat 0505 Thu protection limits the possession needs to be inclusive
of Warrington Central
P2024/4001716 |[NW6005 |Salford Central |Salford Central Down Salford Affected 15/02/25 21/02/25 Station closure - Train Stops To Be Removed. \W2024/10772637
Up Salford 0001 Sat  [2359 Fri No stopping services on either platform from 01:00 on |Station Work
[0 SENET 10th February 2025 to 04:00 on 21st April 2025. This {0m54ch and Om64ch
is to allow the station enhancement works to Salford
Central.
P2024/3925827 |[NW8001 |Liverpool South |Sandhills All Lines Possession  [01/02/25 22/03/25 Work Content:
NW8003 |Parkway 0045 Sat 0500 Sat CD Renewals: 7 Week Blockade Leeds Street -
Liverpool Central Slab Track
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Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3919865 |MD101 Hanslope North  |Daventry South Jn |Down and Up Possession |23/02/25 24/02/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 |Jn Northampton 0140 Sun  |0410 Mon (29 hrs)  \WEEDON

WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS

WMT TO STABLE IN PLATFORM 2 AT CMK
ACCESS TO DIRFT FROM THE NORTH

Work Content -
1:6 Maintenance

PLTR: Watford Lodge Loop
(77m 1599y - 78m 750y
UF 456y C14)

PLTR: Canal & Intersection
(65m Oy - 65m 420y
DF 102y C14, 51y C2)
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3928790 |[EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |23/02/25 23/02/25
EA1330 |Wharf Jn Branch 0055 Sun 0950 Sun
EA1360
GW130 Acton Wells Jn  |Acton Canal Wharf |Down and Up Possession |23/02/25 23/02/25
MD120 Jn Goods 0055 Sun  |0950 Sun
MD150 .
MD155 Acton East Down and Up Possession |23/02/25 23/02/25
MD160 Poplar 0055 Sun  |0950 Sun
mgigi Gunnersbury Jn  [Hampstead Heath  |Up Possession |23/02/25 23/02/25
SW240 Richmond/Up/Up 0055 Sun {0950 Sun
North London
Hampstead Heath|Gunnersbury Jn Down North Possession  |23/02/25 23/02/25
London/Down/Dow| 0055 Sun {0950 Sun
n Richmond
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |23/02/25 23/02/25
Line 0055 Sun  |1100 Sun
Willesden Suburban |Down and Up New|Possession |23/02/25 23/02/25
Jn Line 0055 Sun  |1100 Sun
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |23/02/25 23/02/25
Branch 0055 Sun {0950 Sun
West London Jn  |Acton Wells Jn Down and Up Possession  |23/02/25 23/02/25
(Willesden) South West 0055 Sun {0950 Sun
Willesden High  |Mitre Bridge Jn Down and Up Possession  |23/02/25 23/02/25
Level Jn High Level 0055 Sun {1100 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/02/25 23/02/25
Possession 10055 Sun {1100 Sun
Willesden Junction  |Willesden Sidings 23/02/25 23/02/25
High Level Turnback Siding |Possession |0055 Sun (1100 Sun
Hampstead Heath |Acton Wells Jn Down and Up Possession  |23/02/25 23/02/25
North London 0950 Sun  |1100 Sun
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2024/3943690 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |24/02/25 24/02/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |24/02/25 24/02/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |24/02/25 24/02/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level Down and Up Possession |24/02/25 24/02/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 24/02/25 24/02/25
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 24/02/25 24/02/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|24/02/25 24/02/25
A/C Electric  |0045 Mon  |0500 Mon
Trains
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3926686 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |23/02/25 24/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |23/02/25 24/02/25 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |23/02/25 24/02/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |23/02/25 24/02/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |23/02/25 24/02/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |23/02/25 24/02/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [23/02/25 24/02/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |23/02/25 24/02/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |23/02/25 24/02/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |23/02/25 24/02/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |23/02/25 24/02/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |23/02/25 24/02/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |24/02/25 24/02/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |24/02/25 24/02/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |24/02/25 24/02/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [24/02/25 24/02/25
Bletchley 0040 Mon 0445 Mon
P2024/4007120 |MD430 Hartlebury Hagley All Lines Line Blockage|23/02/25 23/02/25 W2024/10406617
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 \W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work

40m42ch and 40m48ch
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917583 |[EA1310 |Acton East Acton West Down and Up Possession  |23/02/25 23/02/25 0045 SUN TO 0145 SUN
GW103 Poplar 0045 Sun  |0720 Sun TRAINS TO RUN OVER THE MAIN LINES
GW110 REVERSING AT EALING BROADWAY / ACTON
GW130 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |23/02/25 23/02/25 WEST. UNITS TO
GwW174 0045 Sun  |0720 Sun FORM THESE SERVICES TO STABLE AT
MD705 . . . . . HEATHROW AIRPORT (ONLY).
Friars Jn Friars Jn Reception Line Possession [23/02/25 23/02/25 NO ACCESS BETWEEN THE GWML AND ACTON
No. 1 0045 Sun 0720 Sun YARD.
Greenford (LUL) |Greenford Greenford Bay Possession |23/02/25 23/02/25 :&II(_)LTURI\ﬁIT’\lSSSTT(,)ASEEADB Il',\El IIDI\II_EIT_Q(-I)-E(I\)/I@AlSG?TgH AVE
Bay Jn Line 0045 Sun 0720 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Greenford South |Greenford East Jn  |Greenford East Possession |23/02/25 23/02/25
In Curve 0045 Sun 10720 Sun THE ALL LINE BLOCK PERIOD.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Hanwell Hanwell Bridge Hanwell Spur East|Possession  |23/02/25  |23/02/25 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
0045 Sun  |0720 Sun
0145 SUN TO 0600 SUN
Hanwell Jn Drayton Green Jn Down and Up Possession |23/02/25 23/02/25 ALL LINE BLOCK PERIOD
West Loop 0045 Sun  |0720 Sun NO SERVICES TO OPERATE
NO TRAINS TO STABLE IN PLATFORMS 7-14.
Southall East Jn Hanwell Up & Possession |23/02/25 23/02/25 ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
Down Goods 0045 Sun  |0720 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |23/02/25 23/02/25 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0045 Sun  |0720 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
_ _ COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
North Pole Depot North Pole Line A |Possession |23/02/25 23/02/25 2R89 TO TERMINTATE AT SLOUGH AND RETURN
and B 0045 Sun  |0720 Sun TO READING TRAIN CARE DEPOT.
Old Oak Common  |Engine and Possession  |23/02/25 23/02/25 ﬁéléiég'll'g SVREASPTHS A-[(IDNZELLO%VIXEIT\J%DZAE RO 3
East Jn Carriage Line 0045 Sun  |0720 Sun ' -
Old Oak Common [CrossRail Depot Back Line Possession |23/02/25 24/02/25 0600 SUN TO 0720 SUN
East In 0045 Sun 0500 Mon TRAINS TO RUN OVER THE MAIN LINES
Washer Bypass REVERSING AT EALING BROADWAY / ACTON
- - - WEST. UNITS TO
Paddington Acton West Lines 1 to 3/Down |Possession |23/02/25 23/02/25 FORM THESE SERVICES TO STABLE AT
and Up Main 0045 Sun 0145 Sun HEATHROW AIRPORT (ONLY).
Paddington Platforms 110 6 |Possession |23/02/25 | 23/02/25 U SCESS BETWEEN THE GWML AND ACTON
Platforms 7 to 12 0045 Sun 0720 Sun NO TRAINS TO STABLE IN PLATFORMS 7-14.
and 14 LL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
Southall East Jn Lines 4 and Possession |23/02/25 23/02/25 PANTOGRAPHS LOWERED AND LOCKED DURING
5/Down and Up 0045 Sun 0720 Sun
Relief THE ALL LINE BLOCK PERIOD.
Subway Jn Line 6 Possession  |23/02/25 23/02/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Link Line/Royal 0045 Sun  |0720 Sun COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Oak Carri
ax Lamage WORK DETAILS: MAINTENANCE, HS2 00C
Loop A and B
Park Royal (inc.) |South Ruislip Down, Up and Possession  |23/02/25 23/02/25 STATION CONSTRUCTION
Single Wycombe 0045 Sun {0720 Sun
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917583 Portobello Jn Grand Canal Crossrail Depot  |Possession |23/02/25 23/02/25
Continued (London) Junction Line 1 0045 Sun (0720 Sun
West Ealing Greenford West Jn |Down and Up Possession |23/02/25 23/02/25
Greenford/Branch 0045 Sun {0720 Sun
West Ealing West Ealing Bay |Possession |23/02/25 23/02/25
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |23/02/25 23/02/25
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |23/02/25 23/02/25
Jn 0045 Sun 0720 Sun
Westbourne Park Jn [Turnback A Possession  |23/02/25 23/02/25
Eastbound 0045 Sun  |0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 23/02/25 23/02/25
Reception 1,2 & 3 Possession  |0045 Sun  |0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 23/02/25 23/02/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|23/02/25 23/02/25
Sidings No 2 Loop |Electric 0045 Sun  |0600 Sun
/ No 3 Loop Trains
Paddington Southall East Jn Lines 1 to 3/Down |Possession |23/02/25 23/02/25
and Up Main 0145 Sun  |0600 Sun
Paddington Acton West Lines 1 to 3/Down |Possession |23/02/25 23/02/25
and Up Main 0600 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |23/02/25 24/02/25
0720 Sun  |0500 Mon
Grand Canal Old Oak Common  |Engine and Possession  |23/02/25 24/02/25
Junction East Jn Carriage Line 0720 Sun  |0500 Mon
Ladbroke Grove |Acton West Down and Up Possession  |23/02/25 24/02/25
Relief 0720 Sun  |0500 Mon
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3975274 |MD712 Amersham Aylesbury Down & Up Main |Possession |22/02/25 24/02/25 Work Content:
0200 Sat 0430 Mon HS2: Small Dean: Pier 4 Hammer Head
All other works to fit around the Major Section 7 item
HS2: Small Dean: Pier 4 Hammer Head
NO CHILTERNS SERVICES TO RUN VIA THE MET
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
BEACONSFIELD TO AYLESBURY VALE PARKWAY
VIA AMERSHAM.
LUL TO BE AWARE.
P2024/3980283 |[MD725 Aylesbury Vale |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 'W2024/10718213
Parkway Possession 0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3918793 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession  |23/02/25 24/02/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |23/02/25 24/02/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun 0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
Possession times may require amending due to
Manchester blockade.
P2024/3919022 [NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession  [15/02/25 24/02/25 Work Content:
NW5015 0115 Sat 0500 Mon 9 Day Blockade
NW6001 CRSA: S&C Ardwick Ladder
Longsight South |Manchester All Lines Possession |15/02/25 24/02/25
Jn Piccadilly (inc.) 0115 Sat 0500 Mon
Manchester Manchester Down Oxford Possession |15/02/25 24/02/25
Piccadilly East Jn |Piccadilly West Jn  |Road 0115 Sat 0500 Mon
Up Oxford Road
P2024/4001735 |[NW6005 |Salford Central |Salford Central Down Salford Affected 22/02/25 28/02/25 Station closure - Train Stops To Be Removed. \W2024/10772653
Up Salford 0001 Sat  [2359 Fri No stopping services on either platform from 01:00 on |Station Work
[9 SR 10th February 2025 to 04:00 on 21st April 2025. This {0m54ch and Om64ch
is to allow the station enhancement works to Salford
Central.
P2024/3925827 |[NW8001 |Liverpool South |Sandhills All Lines Possession |01/02/25 22/03/25 Work Content:
NW8003 |Parkway 0045 Sat 0500 Sat CD Renewals: 7 Week Blockade Leeds Street -
Liverpool Central Slab Track
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3919883 |MD101 Hanslope North  |Northampton South |Down and Up Possession  |02/03/25 02/03/25 TRAINS TO TRAVEL VIA WEEDON.
MD105 Jn Jn Northampton 0140 Sun  |0845 Sun (7 hrs) 'WMT TO TERMINATE / START NORTHAMPTON
FROM THE NORTH. ROAD TRANSPORT TO
OPERATE BETWEEN NORTHAMPTON,
'WOLVERTON AND MILTON KEYNES.
TRAINS TO/FROM DIRFT FROM THE RUGBY
DIRECTION ONLY.
STABLED AC TRACTION AT NORTHAMPTON
STATION, RIVER SIDINGS, KINGS HEATH DEPOT
I/AND NORTHAMPTON UP SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
'Work Content -
PLTR: Canal & Intersection FU
(65m Oy - 65m 420y
DF 102y C14, 51y C2)
P2024/3943362 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |02/03/25 02/03/25
MD150 North London 0115 Sun  |0745 Sun
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |02/03/25 02/03/25
Line 0115 Sun  |0745 Sun
Willesden Suburban [Down and Up New|Possession |02/03/25 02/03/25
Jn Line 0115 Sun  |0745 Sun
Mitre Bridge Jn  |Willesden High Level Down and Up Possession  |02/03/25 02/03/25
Jn High Level 0115 Sun  |0745 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 02/03/25 02/03/25
Possession 0115 Sun 0745 Sun
Willesden Junction  |Willesden Sidings 02/03/25 02/03/25
High Level Turnback Siding |Possession 0115 Sun  |[0745 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|02/03/25 02/03/25
A/C Electric 0115 Sun 0745 Sun
Trains
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3943691 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |03/03/25 03/03/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |03/03/25 03/03/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |03/03/25 03/03/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |03/03/25 03/03/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 03/03/25 03/03/25
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 03/03/25 03/03/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|03/03/25 03/03/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2024/3925793 |EA1310 |Shepherds Bush |Mitre Bridge Jn Down and Up Possession |01/03/25 03/03/25 NO ACCESS TO WLL FROM WCML
MD160 West London 0140 Sat 0330 Mon (50 hrs)
MD166
S0250 West London Jn  |Mitre Bridge Jn Down and Up Possession |01/03/25 03/03/25 'Work Content:
(Willesden) West London 0140 Sat  |0330 Mon (50 hrs) PLTR: Mitre Bridge LC
_ : (WLL 5m 1505y - 5m 1605
Willesden No.7 Jn Down and Up Possession  |01/03/25 03/03/25 UM 57y C11, 10y C2, 33y C14)
Willesden Relief 0140 Sat 0330 Mon (50 hrs)
Willesden High  |Mitre Bridge Jn Down & Up High |Possession |01/03/25 03/03/25
Level Jn Level 0140 Sat 0330 Mon (50 hrs)
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928471 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |02/03/25 03/03/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |02/03/25 03/03/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [02/03/25 03/03/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |02/03/25 03/03/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |02/03/25 03/03/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |02/03/25 03/03/25
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |02/03/25 03/03/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |02/03/25 03/03/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |02/03/25 03/03/25
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |02/03/25 03/03/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |02/03/25 03/03/25
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |02/03/25 03/03/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |03/03/25 03/03/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |03/03/25 03/03/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |03/03/25 03/03/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |03/03/25 03/03/25
Bletchley 0040 Mon 0445 Mon
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3930706 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |01/03/25 02/03/25 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |01/03/25 02/03/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat (0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |01/03/25  |02/03/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |01/03/25 02/03/25 e = Mai B
2305 Sat 0845 Sun Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |01/03/25 02/03/25
Jn 2305 Sat  |0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |01/03/25 02/03/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |01/03/25 02/03/25
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  [01/03/25 02/03/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession  [01/03/25 02/03/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [01/03/25 02/03/25
South Jn Relief 2305 Sat 0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |01/03/25 02/03/25
Jn 2305 Sat 0845 Sun
P2024/4007121 |MD430 Hartlebury Hagley All Lines Line Blockage|02/03/25 02/03/25 \W2024/10406618
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
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LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3933068 |MD501 Castle Bromwich |Park Lane Jn (West |Castle Bromwich |Possession |02/03/25 03/03/25 Work Content: PLTR Wilnecote Drainage,
Jn Midlands) Curve 0010 Sun  |0400 Mon (43 hrs) Maintenance: Heavy Mtce Water Orton, Maintenance:
Heavy Mtce Kingsbury
Coleshill West Water Orton Down and Up Possession  |02/03/25 03/03/25
Junction Whitacre 0010 Sun {0400 Mon (43 hrs) All other works to fit around the Major Section 7 Item
_ ; ; PLTR Wilnecote Drainage, Maintenance: Heavy Mtce
Elford GF Kingsbury Branch Jn |All Lines Possession  |02/03/25 03/03/25 Water Orton, Maintenance: Heavy Mtce Kingsbury
0010 Sun /0400 Mon (43 hrs)  TRAINS TO BE DIVERTED
Kingsbury Branch |Castle Bromwich Jn |All Lines Possession |02/03/25 03/03/25
Jn 0010 Sun 0400 Mon (43 hrs)
Kingsbury Jn Whitacre West Down and Up Possession  |02/03/25 03/03/25
Junction Whitacre 0010 Sun 0400 Mon (43 hrs)
Water Orton West|Park Lane Jn (West |Water Orton Possession |02/03/25 03/03/25
Jn Midlands) Curve 0010 Sun {0400 Mon (43 hrs)
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3919921 |MD501 Castle Bromwich |Landor Street Jn All Lines Possession |01/03/25 03/03/25 Work Content: HS2 Saltley Viaduct Deck Installation.
MD570 Jn Up Washwood 1045 Sat 0500 Mon \é\;c;;lg ;:ontent. PLTR:Castle Bromwich(36m1170y-
Heath Arrival /
Departure 1& 2 DM 290y C11, 300y C14
Down Derby Possession |01/03/25 04/03/25 1045 SAT TO 0500 MON
Goods 1045 Sat 0400 Tue POSSESSION ALL LINES
Park Lane Jn (West |Castle Bromwich |Possession |01/03/25 03/03/25 XC SERVICES TO DIVERT VIA WICHNOR JN,
Midlands) Curve 1045 Sat 0500 Mon LICHFIELD CITY, ERDINGTON, ASTON & PROOF
HOUSE JN.
Duddeston Jn Landor Street Jn Down Saltley Possession [01/03/25 04/03/25 XC SERVICES TO START/TERMINATE COLESHILL
Goods Loop 1045 Sat 0400 Tue PARKWAY WITH ONWARD RAIL REPLACEMNT
. . ROAD SERVICE.
Landor Street Jn |St. Andrews Jn All Lines Possession 01/03/25 03/03/25 AVANTI ECS TO DIVERT VIA LICHFEILD.
1045 Sat /0500 Mon FREIGHT TO DIVERT VIA SUTTON PARK.
Washwood Heath |Duddeston Jn Up Washwood Possession |01/03/25 03/03/25 mg ﬁggggg 18 ljﬁ:gb;g g;l‘DR;II\EKEB'gTERMINAL.
West Junction e 1045 sat 0500 Mon NO ACCESS TO FORMER SALTLEY DEPOT
: Loop : SIDING & EMR.
Castle Bromwich |Landor Street Jn Down and Up Possession |03/03/25 04/03/25 NO TRAINS TO BE STABLED ON UP WASHWOOD
Jn Derby Fast 0500 Mon 0500 Tue HEATH ARR/DEP 1 & 2.
0500 MON TO 0500 TUE
XC SERVICES TO DIVERT VIA WICHNOR JN,
LICHFIELD CITY, ERDINGTON, ASTON & PROOF
HOUSE JN.
XC SERVICES TO START TERMINATE COLESHILL
PARKWAY WITH ONWARD RAIL REPLACEMNT
ROAD SERVICE.
AVANTI ECS TO DIVERT VIA LICHFEILD.
ACCESS TO JAGUAR SIDINGS AVAILABLE FROM
EITHER DIRECTION VIA UP DERBY SLOW ONLY.
ACCESS TO LAWLEY STREET VIA UP DERBY
SLOW.
NO ACCESS TO FORMER SALTLEY DEPOT
SIDING & EMR.
NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2
FREIGHT TO DIVERT VIA SUTTON PARK &
WALSALL.
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 'W2023/10602036
Possession  |0001 Sat  |1700 Fri Preparatory Work
40m42ch and 40m48ch
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LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3925945 |MD555 Stockingford Daw Mill East Down and Up Possession  |02/03/25 03/03/25 \Work Content: PLTR Acacia Road
Station, former  |Junction Arley 0001 Sun  |0500 Mon (29 hrs)
site of All other works to fit around the Major Section 7 Item
PLTR Acacia Road
TRAINS TO BE DIVERTED
P2024/3980283 |MD725 Aylesbury Vale  |Claydon L&NE Jn  |Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession 0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3915731 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession 03/03/25
NW4007 0510 Mon
Preston Fylde Jn |Blackpool North All Lines Possession 03/03/25
0510 Mon
P2024/3919196 |[NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession  |02/03/25 02/03/25 'Work Content:
NwW5015 0040 Sun  |1240 Sun CRSA: S&C Ardwick Ladder Squadron Tamp
NW6001
Longsight South |Manchester All Lines Possession  |02/03/25 02/03/25
Jn Piccadilly (inc.) 0040 Sun  |1240 Sun
Manchester Oxford Road All Lines Possession  |02/03/25 02/03/25
Piccadilly East Jn 0040 Sun {1240 Sun
P2024/3919251 |[NW6001 |Ordsall Lane Jn  |Burnden Jn All Lines Possession  |01/03/25 03/03/25
NW6005 0040 Sat  |0200 Mon (74 hrs)
NW6009
Salford Central  |Windsor Bridge All Lines Possession  |01/03/25 03/03/25
South Jn 0040 Sat  |0200 Mon
Windsor Bridge |Walkden All Lines Possession |01/03/25 03/03/25
North Jn 0040 Sat (0200 Mon
P2024/3919253 |[NW6001 |Lostock Jn Buckshaw Parkway |All Lines Possession  |02/03/25 03/03/25
Jn 0020 Sun  |0450 Mon
P2024/4001717 |NW6005 |Salford Central |Salford Central Down Salford Affected 01/03/25 07/03/25 Station closure - Train Stops To Be Removed. \W2024/10772654
Up Salford 0001 Sat  [2359 Fri No stopping services on either platform from 01:00 on |Station Work
P el 10th February 2025 to 04:00 on 21st April 2025. This [0m54ch and Om64ch
is to allow the station enhancement works to Salford
Central.
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession  |01/02/25 22/03/25 Work Content:
NW8003 |Parkway 0045 Sat 0500 Sat CD Renewals: 7 Week Blockade Leeds Street -

Liverpool Central Slab Track
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3943443 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |09/03/25 09/03/25
MD150 North London 0055 Sun  |0810 Sun
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |09/03/25 09/03/25
Line 0055 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |09/03/25 09/03/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level Down and Up Possession  |09/03/25 09/03/25
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 09/03/25 09/03/25
Possession 0055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 09/03/25 09/03/25
High Level Turnback Siding |Possession |0055 Sun 0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|09/03/25 09/03/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2024/3943692 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |10/03/25 10/03/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |10/03/25 10/03/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |10/03/25 10/03/25
Jn Line 0045 Mon (0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |10/03/25 10/03/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 10/03/25 10/03/25
Possession 0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 10/03/25 10/03/25
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|10/03/25 10/03/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3934309 |MD301 Soho East Jn Soho North Jn Down and Up Possession  |09/03/25 09/03/25 Work Content: S&C Tamp Soho North Jn
MD306 Soho Curve 0001 Sun  |1000 Sun
MD320 All other works to fit around the Major Section 7 Item:
MD325 Soho South Jn  |Galton Jn Down and Up Possession  |09/03/25 09/03/25 S&C Tamp Soho North Junction
MD330 Stour 0001 Sun  |1000 Sun
MD440 . — TRAINS TO BE DIVERTED VIA ASTON, PERRY
MD501 Monument Lane [Winson Green Up & Down Sidings 09/03/25 09/03/25 BARR, BESCOT
MD575 OHNS Monument Lane |Possession |0001 Sun  |1000 Sun
Loop TFWRL TO TERMINATE AT WOLVERHAMPTON
IACCESS REQUIRED BETWEEN SOHO DEPOT &
SOHO ROAD
STABLED UNITS TO HAVE PANTOGRAPHS
LOWERED AND LOCKED.
P2024/3906083 |MD345 Bescot Jn Hednesford Down and Up Possession |09/03/25 10/03/25 Work Content: PLTR: Ryecroft, Maintenance: Heavy
MD360 Walsall/Walsall 0045 Sun 0530 Mon Mtce Pleck Jn
MD565 Fast/Cannock
NW1004 |Park Lane Jn Ryecroft Jn Down and Up Possession  |09/03/25 10/03/25 All other works to fit around the Major Section 7 item
(West Midlands) Sutton Park 0045 Sun 0530 Mon PLTR: Ryecroft, Maintenance: Heavy Mtce Pleck Jn
Walsall Pleck Jn |Darlaston Jn Down and Up Possession |09/03/25 10/03/25
Darlaston 0045 Sun  |0530 Mon
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LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3926687 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |09/03/25 10/03/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |09/03/25 10/03/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |09/03/25 10/03/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |09/03/25 10/03/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |09/03/25 10/03/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |09/03/25 10/03/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |09/03/25 10/03/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |09/03/25 10/03/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |09/03/25 10/03/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |09/03/25 10/03/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |09/03/25 10/03/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |09/03/25 10/03/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |10/03/25 10/03/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |10/03/25 10/03/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |10/03/25 10/03/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [10/03/25 10/03/25
Bletchley 0040 Mon 0445 Mon
P2024/4007086 |MD430 Hartlebury Hagley All Lines Line Blockage|09/03/25 09/03/25 W2024/10406688
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 \W2023/10602036
Possession  [0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
P2024/3905898 |MD701 Marylebone Marylebone Platforms 1, 2, 3, |Possession |08/03/25 10/03/25 Work Content: CRSA DOT Walm Lane
4,5and 6 0045 Sat 0500 Mon
Il other works to fit around the Major Section 7 item
Wembley Stadium  |All Lines Possession |08/03/25 10/03/25 CRSA DOT Walm Lane
0045 Sat  |0500 Mon
. . . MET Line Nth Required
Neasden South  [Harrow on the Hill All Lines Possession |08/03/25 10/03/25 Require Paddington - Oxford open
Jn 0045 Sat  |0500 Mon
Network Rail / LUL |Down Harrow Possession |08/03/25 10/03/25 \éZ UPB?LIEI ) rr|1_oved 1o wk50 vice wk46 to avoid
Boundary 0045 Sat 0500 Mon entral/Jubilee line access
Up Harrow
P2024/3906069 |[MD701 Wembley Stadium|Denham Down and Up Possession  |08/03/25 10/03/25 \Work Content:
Main 0040 Sat  |0500 Mon PLTR Civic Way
Copthall
All other works to fit around the Major Section 7 item
PLTR Civic Way
CHILTERN RAILWAYS TO TERMATE AT
GERRARDS CROSS FROM THE NORTH
V2 UPDATE - possession extended to Denham vice
'West Ruislip
P2024/3934216 |MD701 Gerrards Cross  |[Haddenham and All Lines Possession  |09/03/25 10/03/25 Work Content: Works Delivery: Saunderton RCF, High
MD720 Thame Parkway 0130 Sun  |0500 Mon (29 hrs) 'Wycombe Speed Raise
Princes Monks Risborough |Up Bay - Platform |Possession |09/03/25 10/03/25 All other works to fit around the Major Section 7 Item
Risborough 1/Down & Up 0130 Sun  |0500 Mon (29 hrs) Saunderton RCF, High Wycombe Speed Raise
Aylesbury
Princes Risborough |Tame Branch Possession  |09/03/25 10/03/25
Siding 0130 Sun  |0500 Mon (29 hrs) TRAINS TO BE DIVERTED
Up Princes
Risborough Loop
P2024/3980283 |MD725 Aylesbury Vale  |Claydon L&NE Jn  |Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession  |0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3924305 |[NW3001 |Llandudno Jn Blaenau Ffestiniog [Single & Loop Possession |08/03/25 10/03/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat 0520 Mon ROAD TRANSPORT.
work content: heavy maintenance
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3930771 |[NW6001 |Ordsall Lane Jn All Lines Possession |08/03/25 10/03/25
NW6005 0040 Sat 0200 Mon (54 hrs)
NW6009
Salford Central  |Windsor Bridge Possession |08/03/25 10/03/25
South Jn 0040 Sat {0200 Mon
Windsor Bridge |Walkden Possession |08/03/25 10/03/25
North Jn 0040 Sat 0200 Mon
P2024/4001718 |NW6005 |Salford Central |Salford Central Down Salford Affected 08/03/25 14/03/25 Station closure - Train Stops To Be Removed. \W2024/10772655
Up Salford 0001 Sat  |2359 Fri No stopping services on either platform from 01:00 on |Station Work
P 10th February 2025 to 04:00 on 21st April 2025. This 0m54ch and Om64ch
is to allow the station enhancement works to Salford
Central.
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession |01/02/25 22/03/25 'Work Content:
NW8003 |Parkway 0045 Sat  |0500 Sat CD Renewals: 7 Week Blockade Leeds Street -
Liverpool Central Slab Track
P2024/3919896 |[NW9001 |Chinley EastJn |Hazel Grove High  |All Lines Possession  |08/03/25 10/03/25 TPE will look to divert Sheffield services via
NW9007 Level Jn 0020 Sat 0505 Mon Huddersfield.
New Mills South |New Mills Central All Lines Possession  |08/03/25 10/03/25 IAccess to and from NW9005 available via Chinley
Jn 0020 Sat (0505 Mon East only.
'Work Content
\Works Delivery: New Mills S&C Reballast & PLTR
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Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3920560 |[MD101 Hanslope Jn Hillmorton Jn Down and Up Possession |15/03/25 17/03/25 TRAINS DIVERTED VIA NORTHAMPTON
Main 0040 Sat 0500 Mon (54 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
PLTR: Kilsby Tunnel Sth
(76m 880y - 76m 1320y
DF 440y C14)
P2024/3920561 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession  |17/03/25 18/03/25 TRAINS DIVERTED VIA NORTHAMPTON
Main 2300 Mon  |0600 Tue (7 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
Work Content -
PLTR: Kilsby Tunnel Sth FU
(76m 880y - 76m 1320y
DF 440y C14)
P2024/3942349 |MD101 Colwich North Jn |Colwich North Jn Down and Up Possession |18/03/25 18/03/25 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 (inc.) Stoke 0010 Tue 0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NwW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession [18/03/25 18/03/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich North Jn Down Trent Valley Possession 18/03/25 18/03/25 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow : TRENT VALLEY.
Stafford Trent Valley [Down TV Slow/ |Possession 18/03/25 18/03/25 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.1 Down Stafford / 0010 Tue 0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Eg"zn Stafford POSSESSION TO FINISH.
s
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |18/03/25 18/03/25
Jn No.1 0010 Tue  |0530 Tue
Colwich North Jn [Stone OHNS Down and Up BLOCKED To|18/03/25 18/03/25
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS [Nuneaton North Jn  |All Lines BLOCKED To|18/03/25 18/03/25
Electric 0010 Tue |0530 Tue
Trains
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LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3906221 |MD301 Birmingham Birmingham Platform 1,2,3,4 |Possession |15/03/25 17/03/25 NO WMTs TO STABLE AT COVENTRY STATION
MD405 International International and 5 0025 Sat (0500 Mon (24 hrs)
MD410 Work Content: S&C Coventry South, HS2 ONW S&C
Brandon HABD |Grand Jn Down and Up Possession  |15/03/25 17/03/25 Trackworks (Royal Siding), OHL Retensioning
Main/Fast/Coventr 0025 Sat {0500 Mon (24 hrs)
y Il other works to fit around the Major Section 7 items
Coventry North Jn|Coundon Road LC  |Down and Up Possession [15/03/25 17/03/25 S&C Coventry South, HS2 ONW S&C Trackworks
(CCTV) Bedworth 0025 Sat {0500 Mon (24 hrs) (Royal Siding), OHL Retensioning
Coventry South  |Coventry North Jn  |Platform 4/ Up & |Possession |15/03/25 17/03/25
Jn Down Slow 0025 Sat {0500 Mon (24 hrs)
Platform 1/ Up
Slow
Kenilworth North |Coventry South Jn  [Up & Down Possession  |15/03/25 17/03/25
Jn Kenilworth / Down 0025 Sat {0500 Mon (24 hrs)
and Up Kenilworth
Stechford North  |Washwood Heath Down and Up Possession  |15/03/25 17/03/25
Jn OHNS Grand Junction 0025 Sat 0500 Mon (24 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3928472 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |16/03/25 17/03/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |16/03/25 17/03/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |16/03/25 17/03/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |16/03/25 17/03/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |16/03/25 17/03/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |16/03/25 17/03/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [16/03/25 17/03/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |16/03/25 17/03/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |16/03/25 17/03/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |16/03/25 17/03/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station  |Wolvercot South Jn  |Down Oxford Possession |16/03/25 17/03/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |16/03/25 17/03/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |17/03/25 17/03/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |17/03/25 17/03/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |17/03/25 17/03/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [17/03/25 17/03/25
Bletchley 0040 Mon 0445 Mon
P2024/4007087 |MD430 Hartlebury Hagley All Lines Line Blockage|16/03/25 16/03/25 W2024/10406507
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 'W2023/10602036
Possession |0001 Sat  |1700 Fri Preparatory Work
40m42ch and 40m48ch
P2024/3980283 |MD725 Aylesbury Vale  |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession  |0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3996475 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|19/03/25 20/03/25 \W2024/10791860
(Between 2300 Wed 0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2024/3996537 |MD940 Newland East LC |Malvern Wells Single |[Down and Up Line Blockage|20/03/25 21/03/25 W2024/10792086
and SB line Main and Down |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2024/3925800 |[NW3007 |Bidston Dee Jn  |Upton Down and Up Possession  |16/03/25 17/03/25 'Work Content
NW8011 Wrexham 0055 Sun  |0500 Mon Liv DU: Bidston West Jn S&C Tamping
NwW8013
NW8015 |Bidston EastJn |West Kirby All Lines Possession [16/03/25 17/03/25
0055 Sun (0500 Mon
P2024/3915709 |[NW4011 |Hest Bank Bare Lane Jn All Lines Possession |15/03/25 16/03/25 WORK CONTENT:
NW4013 2310 Sat 1510 Sun L&C DU BARE LANE LC MAINTENANCE (WEEK 1
NW4017 OF 2)
Morecambe SouthMorecambe All Lines Possession |15/03/25 16/03/25
Jn 2310 Sat (1510 Sun
P2024/3919891 |[NW6001 |Ordsall Lane Jn |Burnden Jn All Lines Possession [15/03/25
NW6005 0040 Sat
NW6009
Salford Central  |Windsor Bridge All Lines Possession |15/03/25 17/03/25
South Jn 0040 Sat 0200 Mon
Windsor Bridge |Walkden All Lines Possession |15/03/25 17/03/25
North Jn 0040 Sat 0200 Mon
P2024/4001719 |[NW6005 |Salford Central |Salford Central Down Salford Affected 15/03/25 21/03/25 Station closure - Train Stops To Be Removed. \W2024/10772656
Up Salford 0001 Sat 2359 Fri No stopping services on either platform from 01:00 on |Station Work
[ Sl 10th February 2025 to 04:00 on 21st April 2025. This [0m54ch and Om64ch
is to allow the station enhancement works to Salford
Central.
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3919944 |[NW6009 |Gathurst Southport All Lines Possession  |17/03/25 22/03/25
0010 Mon 0540 Sat
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession |01/02/25 22/03/25 'Work Content:
NW8003 |Parkway 0045 Sat  |0500 Sat CD Renewals: 7 Week Blockade Leeds Street -
Liverpool Central Slab Track
P2024/3919852 |[NW9001 |Chinley EastJn |Hazel Grove High  |All Lines Possession  |15/03/25 17/03/25 TPE will look to divert Sheffield services via
NW9007 Level Jn 0020 Sat 0505 Mon Huddersfield
New Mills South  |[New Mills Central All Lines Possession [15/03/25 17/03/25 IAccess to and from NW9005 available via Chinley
Jn 0020 Sat (0505 Mon East only.
'Work Content
\Works Delivery: New Mills S&C Reballast & PLTR
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3942394 |[EA1310 |Camden Jn Willesden North Jn  |Down and Up Possession |22/03/25 24/03/25 0130 SAT TO 0500 MON
EA1320 Slow 0130 Sat 0500 Mon TRAINS TO TRAVEL OVER FAST LINES BETWEEN
MD101 CAMDEN JN AND WILLESDEN NORTH JN.
MD120 Camden Road Camden Jn Down and Up Possession [22/03/25 24/03/25 NO ROUTE BETWEEN NORTH LONDON LINES
MD145 West Jn North ) 0130 Sat 0500 Mon AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
London/Primrose TRAINS TO BE DIVERTED VIA GOSPEL
Hill OAK/WILLESDEN LL/CITY LINES.
Kilburn High Road|Kilburn High Road  |Up & Dn Goods |Possession |22/03/25 24/03/25 NO ACCESS QUEENS PARK SLOW LINE
Loop 0130 Sat 0500 Mon PLATFORMS AND KILBURN UP & DOWN GOODS
LOOP.
Primrose Hill Jn  |Camden Jn Down and Up NL Possession 22/03/25 24/03/25 IACCESS TO/FROM WILLESDEN TMD VIA DC
DC Electric 0130 Sat 0500 Mon LINES, WILLESDEN LOW LEVEL AND NEW LINES.
Camden Jn South [Camden Jn Line B BLOCKED To|22/03/25 24/03/25 QE#V?/?EEUNPC?ACI\/ISDEERNVJIEI?ASI\JEOEE?FIOINN DC MODE
A/C Electric  |0130 Sat  |0500 Mon
Trains : .
- Work Content - CKR Primrose Hill (5m 792y - 5m
Camden Jn Kensal Green Down and Up Fast|Possession |23/03/25 23/03/25 1200y CRC2 UM 408y C11/C16) (deferred from Wk42
Tunnels 0050 Sun 0645 Sun 2024)
Camden Carriage |[Camden Carriage All Sidings BLOCKED To|23/03/25 23/03/25
Sidings Sidings A/C Electric 10050 Sun 0550 Sun V2 UPDATE - BTET LINE B ADDED
Trains
P2024/3942391 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession  |22/03/25 24/03/25 TRAINS DIVERTED VIA NORTHAMPTON
Main 2210 Sat 0500 Mon (29 hrs)  |TRAINS TO TRAVEL ON THE SLOW LINES
Work Content -
PLTR: Toll House
(76m 70y - 76m 510y
DM 440y C11)
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3942386 |MD101 Colwich North Jn |Colwich North Jn Down and Up Possession  |25/03/25 25/03/25 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 (inc.) Stoke 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession |25/03/25 25/03/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire)  |Jn No.1 Slow 0010 Tue  |0530 Tue ON THE SUNDAY NIGHT. *+
NW5009 Nuneaton North Colwich North Jn Down Trent Valley Possession 25/03/25 25/03/25 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow : TRENT VALLEY.
Stafford Trent VaIIey Down TV Slow / Possession 25/03/25 25/03/25 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.1 Down Stafford / 0010 Tue  [0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Eg‘s'zn Stafford POSSESSION TO FINISH.
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |25/03/25 25/03/25
Jn No.1 0010 Tue  |0530 Tue
Colwich North Jn [Stone OHNS Down and Up BLOCKED To|25/03/25 25/03/25
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS [Nuneaton North Jn  |All Lines BLOCKED To|25/03/25 25/03/25
Electric 0010 Tue |0530 Tue
Trains
P2024/3906222 |MD301 Brandon HABD |Canley Down and Up Possession  |23/03/25 24/03/25 NO WMTs TO STABLE AT COVENTRY STATION
MD405 Coventry/Fast/Mai 0001 Sun  |0500 Mon (24 hrs)
MD410 n \Work Content: S&C Coventry South, HS2 ONW PLTR
Coventry North Jn|Coundon Road LC  |Down and Up Possession |23/03/25 24/03/25
(CCTV) Bedworth 0001 Sun (0500 Mon (24 hrs)  |All other works to fit around the Major Section 7 items
S&C Coventry South, HS2 ONW PLTR
Coventry South  |Coventry North Jn  |Platform 4/ Up & |Possession |23/03/25 24/03/25
Jn Down Slow 0001 Sun {0500 Mon (24 hrs)
Platform 1/ Up
Slow
Kenilworth North |Coventry South Jn  [Up & Down Possession |23/03/25 24/03/25
Jn Kenilworth / Down 0001 Sun  |0500 Mon (24 hrs)
and Up Kenilworth
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3926654 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |23/03/25 24/03/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |23/03/25 24/03/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |23/03/25 24/03/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |23/03/25 24/03/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |23/03/25 24/03/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |23/03/25 24/03/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [23/03/25 24/03/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |23/03/25 24/03/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |23/03/25 24/03/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |23/03/25 24/03/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |23/03/25 24/03/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |23/03/25 24/03/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |24/03/25 24/03/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |24/03/25 24/03/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |24/03/25 24/03/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [24/03/25 24/03/25
Bletchley 0040 Mon 0445 Mon
P2024/4007122 |MD430 Hartlebury Hagley All Lines Line Blockage|23/03/25 23/03/25 W2024/10406508
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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EAS - Section 7

Data freeze: EAS_V3_ 2025

Version 3.0 Previous freeze: EAS_V2_2025
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 \W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work

40m42ch and 40m48ch
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917582 |[EA1310 |Acton East Acton West Down and Up Possession  |23/03/25 23/03/25 0045 SUN TO 0145 SUN
Gw103 Poplar 0045 Sun  |0720 Sun TRAINS TO RUN OVER THE MAIN LINES
GW110 REVERSING AT EALING BROADWAY / ACTON
GW130 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |23/03/25 23/03/25 WEST. UNITS TO
GwW174 0045 Sun  |0720 Sun FORM THESE SERVICES TO STABLE AT
MD705 . . . . . HEATHROW AIRPORT (ONLY).
Friars Jn Friars Jn Reception Line Possession  |23/03/25 23/03/25 NO ACCESS BETWEEN THE GWML AND ACTON
No. 1 0045 Sun 0720 Sun YARD.
Greenford (LUL) |Greenford Greenford Bay Possession  |23/03/25 23/03/25 :&II(_)LTURI\ﬁIT’\lSSSTT(,)ASEEADB Il',\El IIDI\II_EIT_Q(-I)-E(I\)/I@AlSG?TgH AVE
Bay Jn Line 0045 Sun 0720 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Greenford South |Greenford East Jn  |Greenford East Possession  |23/03/25 23/03/25
NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Hanwell Hanwell Bridge Hanwell Spur East|Possession |23/03/25  |23/03/25 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
0045 Sun  |0720 Sun
0145 SUN TO 0600 SUN
Hanwell Jn Drayton Green Jn Down and Up Possession |23/03/25 23/03/25 ALL LINE BLOCK PERIOD
West Loop 0045 Sun 0720 Sun NO SERVICES TO OPERATE
NO TRAINS TO STABLE IN PLATFORMS 7-14.
Southall East Jn Hanwell Up & Possession |23/03/25 23/03/25 ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
Down Goods 0045 Sun  |0720 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |23/03/25 23/03/25 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0045 Sun  |0720 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
; ; COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
North Pole Depot North Pole Line A |Possession |23/03/25 23/03/25 2R89 TO TERMINTATE AT SLOUGH AND RETURN
and B 0045 Sun 0720 Sun TO READING TRAIN CARE DEPOT.
Old Oak Common  |Engine and Possession  |23/03/25 23/03/25 ﬁéléiég'll'g SVREASPTHS A-[(IDNZELLO%VIXEIT\J%DZAE RO 3
East Jn Carriage Line 0045 Sun  |0720 Sun ' o
Old Oak Common [CrossRail Depot Back Line Possession  |23/03/25 24/03/25 0600 SUN TO 0720 SUN
East In 0045 Sun 0500 Mon TRAINS TO RUN OVER THE MAIN LINES
Washer Bypass REVERSING AT EALING BROADWAY / ACTON
- - - WEST. UNITS TO
Paddington Acton West Lines 1 to 3/Down |Possession |23/03/25 23/03/25 FORM THESE SERVICES TO STABLE AT
and Up Main 0045 Sun 0145 Sun HEATHROW AIRPORT (ONLY).
Paddington Platforms 1t0 6 |Possession |23/03/25 | 23/03/25 %?R/BCCESS BETWEEN THE GWML AND ACTON
Platforms 7 to 12 0045 Sun 0720 Sun NO TRAINS TO STABLE IN PLATFORMS 7-14.
and 14 LL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
Southall East Jn Lines 4 and Possession  |23/03/25 23/03/25 PANTOGRAPHS LOWERED AND LOCKED DURING
5/Down and Up 0045 Sun 0720 Sun
Relief THE ALL LINE BLOCK PERIOD.
Subway Jn Line 6 Possession  |23/03/25 23/03/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Link Line/Royal 0045 Sun  |0720 Sun COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Oak Carri
ax Lamage WORK DETAILS: MAINTENANCE, HS2 00C
Loop A and B
Park Royal (inc.) |South Ruislip Down, Up and Possession  |23/03/25 23/03/25 STATION CONSTRUCTION
Single Wycombe 0045 Sun {0720 Sun
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917582 Portobello Jn Grand Canal Crossrail Depot  |Possession |23/03/25 23/03/25
Continued (London) Junction Line 1 0045 Sun (0720 Sun
West Ealing Greenford West Jn |Down and Up Possession  |23/03/25 23/03/25
Greenford/Branch 0045 Sun {0720 Sun
West Ealing West Ealing Bay |Possession |23/03/25 23/03/25
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |23/03/25 23/03/25
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  |23/03/25 23/03/25
Jn 0045 Sun 0720 Sun
Westbourne Park Jn [Turnback A Possession  |23/03/25 23/03/25
Eastbound 0045 Sun  |0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 23/03/25 23/03/25
Reception 1,2 & 3 Possession  |0045 Sun  |0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 23/03/25 23/03/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|23/03/25 23/03/25
Sidings No 2 Loop |Electric 0045 Sun  |0600 Sun
/ No 3 Loop Trains
Paddington Southall East Jn Lines 1 to 3/Down |Possession |23/03/25 23/03/25
and Up Main 0145 Sun  |0600 Sun
Paddington Acton West Lines 1 to 3/Down |Possession |23/03/25 23/03/25
and Up Main 0600 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |23/03/25 24/03/25
0720 Sun  |0500 Mon
Grand Canal Old Oak Common  |Engine and Possession  |23/03/25 24/03/25
Junction East Jn Carriage Line 0720 Sun {0500 Mon
Ladbroke Grove |Acton West Down and Up Possession  |23/03/25 24/03/25
Relief 0720 Sun  |0500 Mon
P2024/3980283 |MD725 Aylesbury Vale Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession  |0001 Sat (2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3942785 [NW1001 |Nuneaton Stafford All Lines Possession [25/03/25 25/03/25 Work content: Maintenance Patrolling
0010 Tue  |0530 Tue (5 hrs)
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3897862 |GW731 Crewe Jn Wrexham North Jn  |Down Possession  |22/03/25 24/03/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW3005 U 0050 Sat 0515 Mon ROAD TRANSPORT BETWEEN SHREWSBURY
P AND CHESTER. NO ACCESS TO THE BIDSTON
Wrexham General Wrexham General  |Up & Down Loop |Possession |22/03/25 24/03/25 LINE FOR PASSENGER OF FREIGHT TRAFFIC
0050 Sat 10515 Mon (DEE MARSH AND PENYFFORDD). THE ROUTE
BETWEEN WREXHAM CENTRAL AND BIDSTON IS
AVAILABLE, BUT UNITS WORKING THE LINE
MUST EITHER STABLE AT BIRKENHAED OR
WREXHAM CENTRAL/GENERAL.
work content: Gobowen tamping, Construction
Services CN2411 points and Leaton LC work.
P2024/3915710 |NW4011 |Hest Bank Bare Lane Jn All Lines Possession |22/03/25 23/03/25 WORK CONTENT:
NW4013 2310 Sat 1510 Sun L&C DU BARE LANE LC MAINTENANCE (WEEK 2
NW4017 OF 2)
Morecambe SouthMorecambe All Lines Possession |22/03/25 23/03/25
Jn 2310 Sat (1510 Sun
P2024/3920716 |[NW6001 |Ordsall Lane Jn |Burnden Jn All Lines Possession |22/03/25
NW6005 0040 Sat
NW6009
Salford Central  |Windsor Bridge All Lines Possession |22/03/25 24/03/25
South Jn 0040 Sat 0200 Mon
Windsor Bridge |Walkden All Lines Possession  |22/03/25 24/03/25
North Jn 0040 Sat 0200 Mon
P2024/4001720 |NW6005 |Salford Central |Salford Central Down Salford Affected 22/03/25 28/03/25 Station closure - Train Stops To Be Removed. \W2024/10772657
Up Salford 0001 Sat  |2359 Fri No stopping services on either platform from 01:00 on |Station Work
P 10th February 2025 to 04:00 on 21st April 2025. This 0m54ch and Om64ch
is to allow the station enhancement works to Salford
Central.
P2024/3919944 |NW6009 |Gathurst Southport All Lines Possession  |17/03/25 22/03/25
0010 Mon  |0540 Sat
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3939339 |LN854 Bradley Jn Dewsbury All Possession  |22/03/25 23/03/25 TRU West W7 Eye of Needle \W2024/10697634
LN860 0030 Sat  |0015 Sun Major Projects
LN861 /ACCESS AVAILABLE TO HUDDERSFIELD FROM  [28m70ch and 33m20ch
LN862 Hebden Bridge |Healey Mills Down L&Y Possession |22/03/25 22/03/25 THE WEST OR BRADLEY CURVE ONLY
NW7001 Up L&Y 0030 Sat  |0500 Sat
NwW7021 IACCESS AVAILABLE TO DEWSBURY STATION
Bradley Wood Jn |Healey Mills All Lines Possession |22/03/25 24/03/25 FROM THE EAST ONLY
0500 Sat 0430 Mon
_ _ RAIL REPLACEMENT ROAD SERVICE TO
Bradley Jn Bradley Wood Jn Down & Up Single |Possession  |23/03/25 23/03/25 OPERATE BETWEEN HUDDERSEIELD AND
0015 Sun  |0815 Sun DEWSBURY
Diggle Jn SB Heaton Lodge Jn All Lines Possession |23/03/25 23/03/25 NOMINATED EREIGHT SERVICES TO BE
0015 Sun 0815 Sun DIVERTED VIA THE HOPE VALLEY
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession  |23/03/25 23/03/25 NO ACCESS TO DEWSBURY EAST CEMENT
0015 Sun  |0815 Sun
WORKS
Huddersfield Lockwood Down and Up Possession  |23/03/25 23/03/25 GRAND CENTRAL TO START/TERMINATE AT
Huddersfield
0015 Sun 0815 Sun HALIFAX DIVERTING VIA BRAMLEY
Bradley Jn Dewsbury All Possession  |23/03/25 24/03/25
0815 Sun  |0430 Mon
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession |01/02/25 22/03/25 Work Content:
NW8003 |Parkway 0045 Sat 0500 Sat CD Renewals: 7 Week Blockade Leeds Street -
Liverpool Central Slab Track
P2024/3925818 |[NW8001 |Seaforth and Formby Up Possession |22/03/25 24/03/25 \Work Content:
NW8003 |Litherland D 0030 Sat  |0500 Mon CRSA: PLTR Sniggery Crossing 7m 58ch - 8m 19ch
NW8005 own UM 900y C11
NW8009
P2024/3920718 |[NW9021 |Buxton SB Hazel Grove East Jn |All Lines Possession |22/03/25 24/03/25 'Work Content: CRSA: Eaves Tunnel PLTR
0010 Sat 0540 Mon
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3942354 |MD101 Hanslope North  |Daventry South Jn |Down and Up Possession |30/03/25 31/03/25 TRAINS TO TRAVEL VIA WEEDON.
MD105 Jn Northampton 0040 Sun 0410 Mon WMT TO TERMINATE / START NORTHAMPTON

FROM THE NORTH. ROAD TRANSPORT TO
OPERATE BETWEEN NORTHAMPTON,
WOLVERTON AND MILTON KEYNES.
TRAINS TO/FROM DIRFT FROM THE RUGBY
DIRECTION ONLY.

STABLED AC TRACTION AT NORTHAMPTON
STATION, RIVER SIDINGS, KINGS HEATH DEPOT
AND NORTHAMPTON UP SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

Work Content -
PLTR: Canal & Intersection
(65m Oy - 65m 420y

DF 102y C14, 51y C2)
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Data freeze: EAS_V3_ 2025
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Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3938900 |[EA1010 Bow Jn Stratford C/End Jn  |Down Main Possession |30/03/25 31/03/25 GA AND MTR SERVICES TO TRAVEL VIA THE 'W2025/10657065
EA1020 0045 Sun {0400 Mon DOWN AND UP ELECTRIC AND UP MAIN Off Track Work
EA1150 BETWEEN BETHNAL GREEN EAST JN AND 4m55ch and 3m14ch
EA1180 Temple Mills West  |Down and Up Possession |30/03/25 31/03/25 STRATFORD C/END JN W2025/10657066
EA1280 Jn Temple Mills 0045 Sun 0400 Mon Track Maintenance
EA1310 i NO ARL SERVICES BETWEEN CAMDEN ROAD  {om4ch and 3m20ch
EA1320 ganldeInJ Road ICa:nde? Road :\IOT'th London Possession [30/03/25 30/03/25 IAND STRATEORD. RAIL REPLACEMENT IN \W2025/10657067
Eﬁiggg entral Jn ncline Jn ncline 0045 Sun  |0850 Sun OPERATION URFDO Inspections
Camden Road  |Westbourne Road Jn |Down North Possession  |30/03/25 31/03/25 Om4ch and 3m20ch
t“i}g East Jn London Relief 0045 Sun 10400 Mon glLOJNACCESS FOR THAMESIDE FREIGHT ON THE W2025/:!.0657077
MD145 S&T Maintenance
Carpenters Road |Lea Jn Up Channelsea |Possession |30/03/25 31/03/25 2m40ch and 4m10ch
S0O400 Nor{)h In Lopop 0045 Sun 10400 Mon IACCESS AVAILABLE TO NLL INCLINE AFTER 0850 \W2025/10657080
. SUN Track Maintenance
Carpenters Road |Carpenters Road  |Carpenters Road |Possession |30/03/25 | 31/03/25 NO ACCESS AVAILABLE TO UP/DOWN h h
4m55ch and 3m14c
South Jn North Jn Curve 0045 Sun 0400 Mon CANONBURY THROUGHOUT \W2025/10657081
Cedar Jn Cedar Jn Silo Curve Possession  |30/03/25 | 30/03/25 GA WA STRATFORD SERVICES TO DIVERT TO / ZJnF:gs?g g‘ns dpgfr:TESh
0045 Sun 10850 Sun FROM LIVERPOOL STREET VIA HACKNEY DOWNS| /oo T S0
Channelsea North|High Meads Jn Down and Up Possession  |30/03/25  |31/03/25 c2c SERVICES TO RUN TO FENCHURCH STREET |[Patrolling
Jn High Meads Curve 0045 Sun  |0400 Mon VIA WEST HAM ONLY Lm2ch and 3m70ch
'W2025/10743801
Channelsea Stratford Central Jn |Down and Up Possession |30/03/25 31/03/25 LUL TO NOTE CENTRAL LINE TO BE OPEN Welding and Grinding
South Jn West Channelsea Curve 0045 Sun 0400 Mon LUL TO NOTE JUBILEE LINE TO BE OPEN Omd4ch and 3m20ch
; 'W2025/10656949
Gospel Oak Jn  |Camden Road West |Down and Up Possession |30/03/25 | 30/03/25 NO TRAINS TO BE STABLED IN PLATEORMS 1-2 |S&T Points
Jn North London 0045 Sun 0850 Sun AT STRATFORD 3m15ch and 3m25ch
High Meads Jn  |Temple Mills East Jn |Down and Up Possession  |30/03/25 31/03/25 ARL TO STABLE IN RICHMOND wgl(iizir?gl;lgrzg(g?:ding
High Meads Loop 0045 Sun 0400 Mon NO ACCESS TO BOW YARD 4mS5ch and 3m14ch
Highbury Vale Jn [Canonbury West Jn  |[Up/Down Possession |30/03/25 |31/03/25 BOW YARD TO BE CLEAR OF STABLED TRAINS W202”5_/10649292
Canonbur 0045 Sun {0400 Mon Patrolling
y IACCESS TO/FROM ORIENT WAY CS VIA 3m70ch and 3m5ch
Lea Jn High Meads Jn Down and Up Lea |Possession |30/03/25 31/03/25 COUNTRY END ONLY \W2025/10649242
Curve 0045 Sun 0400 Mon ORIENT WAY CS TO BE LIVE THROUGHOUT S&T Points
ECS TO/ FROM ORIENT WAY TO RUN VIA 4m65ch and 5m25ch
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession  |30/03/25 31/03/25 TOTTENHAM HALE AND REVERSE
Curve 0045 Sun /0400 Mon
_ _ ; Track: Channelsea Curve 6 Week FUW
Primrose Hill Stratford Up North Possession 30/03/25 30/03/25 Track: Lea Jn - Victoria Up NLL Prep
(closed) site of London/Down 0045 Sun {0850 Sun NLL CYCLIC TYPE 7C (ROTR)
North London NLL CYCLIC TYPE 7
(Eastbound)
Up North
London/Down
North London
(Westbound)
Ruckholt Rd Jn  |Ruckholt Rd Jn Temple Mills Loop |Possession |30/03/25 31/03/25
Reception Line 0045 Sun  |0400 Mon
Stratford
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LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3938900 Maryland Platform Possession  |30/03/25 31/03/25
Continued 10A/Avoiding Line 0045 Sun  |0400 Mon
Stratford Platforms 11-12  |Possession |30/03/25 31/03/25
Platforms 1-2 0045 Sun  |0400 Mon
Westbourne Road|Camden Road East |Up North London |Possession |30/03/25 31/03/25
Jn Jn Reversible 0045 Sun  |0400 Mon
Bow Midland Bow Midland Bow Yard Sidings 30/03/25 31/03/25
Possession 0045 Sun  |0400 Mon
Camden Road Stratford Down and Up Possession  |30/03/25 31/03/25
Central Jn North London 0850 Sun {0400 Mon
P2025/3934317 |MD301 Birmingham New |Birmingham New Platforms 1 & 2 Possession  |30/03/25 30/03/25 Work Content: S&C Tamp Soho South Jn
MD306 Street Street North End 0015 Sun  |1000 Sun
MD320 Cor ? All other works to fit around the Major Section 7 Item:
MD325 onnections S&C Tamp Soho South Junction
MD330 Platform 4c
MD440 Soho North Jn Down and Up Possession  |30/03/25 30/03/25 TRAINS TO BE DIVERTED VIA ASTON, PERRY
MD501 Stour 0015 Sun 11000 Sun BARR, BESCOT OR ASTON, SOHO ROAD
MD575
Soho South Jn Soho East Jn Down and Up Possession |30/03/25 30/03/25 TFWRL TO TERMINATE AT WOLVERHAMPTON
Soho 0015 Sun  |1000 Sun
_ _ ACCESS REQUIRED BETWEEN SOHO DEPOT &
Monument Lane |Winson Green Up & Down Sidings 30/03/25 30/03/25 SOHO ROAD
OHNS Monument Lane |Possession (0015 Sun 1000 Sun
Loop STABLED UNITS TO HAVE PANTOGRAPHS
LOWERED AND LOCKED.
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928410 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |30/03/25 31/03/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |30/03/25 31/03/25 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |30/03/25 31/03/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |30/03/25 31/03/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |30/03/25 31/03/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |30/03/25 31/03/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [30/03/25 31/03/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |30/03/25 31/03/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |30/03/25 31/03/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |30/03/25 31/03/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |30/03/25 31/03/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |30/03/25 31/03/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |31/03/25 31/03/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |31/03/25 31/03/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |31/03/25 31/03/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [31/03/25 31/03/25
Bletchley 0040 Mon 0445 Mon
P2025/4010442 |MD430 Hartlebury Hagley All Lines Line Blockage|30/03/25 30/03/25 W2025/10787205
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013285 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|30/03/25 30/03/25 \W2025/10786916
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |[Down Goods Loop|Line Blockage|30/03/25 30/03/25 \W2025/10787449
0600 Sun 0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|30/03/25 30/03/25 0w Ciatet e RN R
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|30/03/25 30/03/25
0600 Sun 0815 Sun
P2025/3906261 |[MD701 Wembley Stadium|Denham Down and Up Possession |30/03/25 31/03/25 Work Content:
Main 0030 Sun (0500 Mon PLTR Sudbury Hill Harrow Station Drainage
Copthill
All other works to fit around the Major Section 7 item
PLTR Sudbury Hill Harrow Station Drainage
CHILTERN RAILWAYS TO TERMATE AT
GERRARDS CROSS FROM THE NORTH
V2 UPDATE - possession extended to Denham vice
South Ruislip
P2025/3934919 |MD701 Bicester North Princes Risborough |Up Possession |30/03/25 30/03/25 \Work Content: S&C Tamp Bicester South Jn
Down 0200 Sun (1100 Sun (10 hrs)
All other works to fit around the Major Section 7 ltem
Bicester South Gavray Junction All Lines Possession  [30/03/25 30/03/25 S&C Tamp Bicester South Jn
Junction 0200 Sun {1100 Sun (10 hrs)
TRAINS TO BE DIVERTED
TIME INPUT AS 0200 DUE TO BST CLOCK
CHANGE
P2025/3975275 |MD712 Amersham Aylesbury Down & Up Main |Possession |29/03/25 31/03/25 'Work Content:
0130 Sat (0430 Mon HS2: Small Dean Viaduct
All other works to fit around the Major Section 7 item
HS2: Small Dean Viaduct
NO CHILTERNS SERVICES TO RUN VIA THE MET
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
BEACONSFIELD TO AYLESBURY VALE PARKWAY
VIA AMERSHAM.
LUL TO BE AWARE.
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2025/3917278 |NW4001 TPE: Manchester Airport - Preston
WORK CONTENT:
CRSA: Sandygate Lane Up Main 3m 31ch - 3m 63ch
Preston Fylde Jn All Lines Possession  |29/03/25 31/03/25
2340 Sat 0440 Mon
P2025/3917306 |[NW4001 |Bolton Le Sands |Oxenholme Lake All Lines Possession  |29/03/25 31/03/25
Nw4033 |LC District 2350 Sat  |0450 Mon
Carnforth North  |Arnside All Lines Possession  |29/03/25 31/03/25
Jn 2350 Sat 0450 Mon
P2025/3917361 |[NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |30/03/25 31/03/25
SC001 0040 Sun 0440 Mon
SC031
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Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3906684 |[NW4001 |Gretna Jn Abington South All Lines Possession  [29/03/25 31/03/25 (Civils) WCML - Cleuchside Cottage
NW4031 0230 Sat 0450 Mon (29 hrs) ~ WCM1 22m 1546yds
SCo001 Gretna Jn - Lockerbie
No passage of Ets
(Civils) C 030/223
'WCM1 43m 0968yds
Beattock - Beattock Summit
No passage of Ets
(Civils) WCML1 - Auchen castle
WCM1 40m 1210yds
'Wamphray - Beattock Summit
No passage of Ets
(RSA) 'Elvanfoot 20/21 falldown, 440y, CAT16, 52m Oy
to 52m 440y, Down line, Beattock Summit to Abington,
WCM1
Eng trains - Arrive on Up line, Ex Millerhill via
Slateford and Carstairs, WAR, to Millerhill via Carstairs|
and Slateford
(RSAS) Elvanfoot Drain 21/22 Falldown, 245y, CAT15,
53m 660y to 53m 925y, Down line, Beattock Summit
to Abington,
AWC: Rail Replacement between Carlisle and
Glasgow.
DRS: 4S43/4S44/4S45/4M48/4AM82/4M27) via Shotts,
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.
P2025/3920721 |NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession  [30/03/25 30/03/25 Work Content:
NW5015 0040 Sun  |1240 Sun CRSA: S&C Ardwick Ladder Squadron Tamp
NW6001
Longsight South |Manchester All Lines Possession  [30/03/25 30/03/25
Jn Piccadilly (inc.) 0040 Sun  |1240 Sun
Manchester Oxford Road All Lines Possession |30/03/25 30/03/25
Piccadilly East Jn 0040 Sun  |1240 Sun
P2025/4001721 |[NW6005 |Salford Central |Salford Central Down Salford Affected 29/03/25 04/04/25 Station closure - Train Stops To Be Removed. \W2025/10772735
Up Salford 0001 Sat 2359 Fri No stopping services on either platform from 01:00 on |Station Work
[ EEdien 10th February 2025 to 04:00 on 21st April 2025. This |0m54ch and 0Om64ch
is to allow the station enhancement works to Salford
Central.
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Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3977859 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |29/03/25 31/03/25 W2025/10689569
LN860 0015 Sat 0515 Mon Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |29/03/25 31/03/25
NW7021 Loop 0015 Sat 0515 Mon
Huddersfield Huddersfield Platform 2 Possession  |29/03/25 31/03/25
Platform 5 0015 Sat 0515 Mon
Platform 6
Lockwood Up Branch Down |Possession |29/03/25 30/03/25
0015 Sat 2200 Sun
Marsden Marsden Up Passenger Possession {29/03/25 31/03/25
Loop 0015 Sat  |0515 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |29/03/25 31/03/25
Jn Huddersfield 0015 Sat  |0515 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 29/03/25 31/03/25
Siding Possession  |0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |30/03/25 30/03/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession  |30/03/25 30/03/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession  |30/03/25 31/03/25
2200 Sun  |0515 Mon
P2025/3925839 |[NW8001 |Seaforth and Formby Up Possession |30/03/25 31/03/25 'Work Content:
NW8003 |Litherland D 0030 Sun 0500 Mon CRSA: PLTR Sniggery Crossing 7m 58ch - 8m 19ch
NW8005 own UM 900y C11
NW8009

Electronic Copy - Uncontrolled when printed

Page

146




Network Rail EAS - Section 7 Data freeze: EAS_V3 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3942837 |MD101 Colwich North Jn |Colwich North Jn Down and Up Possession |08/04/25 08/04/25 *xxx ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 (inc.) Stoke 0010 Tue 10530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession |08/04/25 08/04/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue 0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich North Jn Down Trent Valley |Possession  |08/04/25 08/04/25 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow : TRENT VALLEY.
Stafford Trent Valley |Down TV Slow/ |Possession |08/04/25 08/04/25 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.1 Down Stafford / 0010 Tue  [0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
EOV¥” Stafford POSSESSION TO FINISH.
as
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |08/04/25 08/04/25
Jn No.1 0010 Tue |0530 Tue
Colwich North Jn [Stone OHNS Down and Up BLOCKED To|08/04/25 08/04/25
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|08/04/25 08/04/25
Electric 0010 Tue |0530 Tue
Trains
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Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943264 |EA1180 |Camden Road Camden Road North London Possession |06/04/25 06/04/25 NLL CYCLIC TYPE 7A (ROTR) \W2025/10737761
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun 'Welding and Grinding
EA1320 i B3m20ch and 4m40ch
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  |06/04/25 06/04/25 W2025/10706830
LN110 East Jn London Relief 0045 Sun 0850 Sun S&T Points
LN115
MDi4s | CedarJn Cedar Jn Silo Curve Possession |06/04/25 | 06/04125 o aaach
S0400 0045 Sun 0850 Sun Track Maintenance
Channelsea North|Lea Jn Up Channelsea |Possession |06/04/25  |06/04/25 3m20ch and 4m40ch
Jn Loop 0045 Sun (0850 Sun iP5 R EET
Patrolling
Primrose Hill Up North Possession |06/04/25 06/04/25 Bm70ch and 3m5ch
(closed) site of London/Down 0045 Sun  |0850 Sun 'W2025/10702710
North London Patrolling
(Westbound) 1m2ch and 3m70ch
Gospel Oak Jn  |Camden Road West |Down and Up Possession |06/04/25 06/04/25 \W2025/10699428
Jn North London 0045 Sun 0850 Sun URFDO Inspections
- - 3m20ch and 4m40ch
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |06/04/25 06/04/25 \W2025/10699435
Canonbury 0045 Sun 0850 Sun P & D Maintenance
LeaJn High Meads Jn Down and Up Lea |Possession |06/04/25 | 06/04/25 4m40ch and Sm1lich
Curve 0045 Sun  |0850 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |06/04/25 06/04/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  |06/04/25 06/04/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |06/04/25 06/04/25
DC Electric 0045 Sun 0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |06/04/25 06/04/25
Jn Jn Reversible 0045 Sun 0850 Sun
P2025/3906281 |MD301 Bushbury (Oxley) |Bushbury Jn Down and Up Possession |06/04/25 07/04/25 Work Content: PLTR Brinsford
MD320 Jn Grand Junction 0001 Sun  |0500 Mon (54 hrs)
MD365 Il other works to fit around the Major Section 7 item
MDS801 Four Ashes Four Ashes Four Ashes Up Possession |06/04/25 07/04/25 PLTR Brinsford
MD805 Goods Loop 0001 Sun (0500 Mon
NW1002 -
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession |06/04/25 07/04/25
Road Jn Oxley Chord 0001 Sun |0500 Mon
Wolverhampton |Penkridge Down and Up Possession |06/04/25 07/04/25
North Jn Stour/Penkridge 0001 Sun 0500 Mon
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3926708 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |06/04/25 07/04/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |06/04/25 07/04/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |06/04/25 07/04/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |06/04/25 07/04/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |06/04/25 07/04/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |06/04/25 07/04/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |06/04/25 07/04/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |06/04/25 07/04/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |06/04/25 07/04/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |06/04/25 07/04/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |06/04/25 07/04/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |06/04/25 07/04/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |07/04/25 07/04/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |07/04/25 07/04/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |07/04/25 07/04/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |07/04/25 07/04/25
Bletchley 0040 Mon 0445 Mon
P2025/4010443 |MD430 Hartlebury Hagley All Lines Line Blockage|06/04/25 06/04/25 \W2025/10787206
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013340 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|06/04/25 06/04/25 \W2025/10787030
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |[Down Goods Loop|Line Blockage|06/04/25 06/04/25 W2025/10787450
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|06/04/25 06/04/25 0w Ciatet e RN R
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|06/04/25 06/04/25
0600 Sun 0815 Sun
P2025/3906214 |MD701 Wembley Stadium|Denham Down and Up Possession |06/04/25 07/04/25 Work Content:
Main 0030 Sun (0500 Mon PLTR Sudbury Hill Harrow Station Drainage
Copthill
All other works to fit around the Major Section 7 item
PLTR Sudbury Hill Harrow Station Drainage
CHILTERN RAILWAYS TO TERMATE AT
GERRARDS CROSS FROM THE NORTH
V2 UPDATE - possession extended to Denham vice
South Ruislip
P2025/3975276 |MD712 Amersham Aylesbury Down & Up Main |Possession |05/04/25 07/04/25 \Work Content:
0130 Sat  |0430 Mon HS2: Small Dean Viaduct
All other works to fit around the Major Section 7 item
HS2: Small Dean Viaduct
NO CHILTERNS SERVICES TO RUN VIA THE MET
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
BEACONSFIELD TO AYLESBURY VALE PARKWAY
VIA AMERSHAM.
LUL TO BE AWARE.
P2025/3918796 |GW731 Crewe Bank Crewe Bank Up Goods Loop Possession  |06/04/25 07/04/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 _ _ SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession  |06/04/25 07/04/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER

POSSESSION.

work content: maintenance
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LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
P2025/3917308 |NW4001 TPE: Manchester Airport - Preston
NW4013
NW4033 WORK CONTENT:
CRSA: Sandygate Lane Up Main 3m 31ch - 3m 63ch
Preston Fylde Jn All Lines Possession  |05/04/25 07/04/25
2340 Sat 0440 Mon
P2025/3917364 |NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession |06/04/25 07/04/25
SCo001 0040 Sun (0440 Mon
SCO031
P2025/3906687 |[NW4001 |Gretna Jn Symington All Lines Possession |05/04/25 07/04/25 (Civils) WCM1 - Crawford (South, Rock & Scour)
NW4031 2245 Sat 0450 Mon (29 hrs)  WCM1 55m 0440yds - 57m 0990yds
SCO001 Beattock Summit - Symington
No passage of Ets
(Civils) WCML1 - Cleuchside Cottage
WCM1 22m 1546yds
Gretna Jn - Lockerbie
No passage of Ets
(Civils) WCML1 - Auchen castle
WCM1 40m 1210yds
'Wamphray - Beattock Summit
No passage of Ets
AWC: Rail Replacement between Carlisle and
Glasgow.
DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts,
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.
P2025/3897018 |[NW6003 | Trafford Park Trafford Park West  [Trafford Park Line Blockage|06/04/25 06/04/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 |+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|06/04/25 06/04/25
Sidings Line +LOD 0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 06/04/25 06/04/25
Sidings Line Possession  |0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 06/04/25 06/04/25
West Jn Sidings Possession  |0930 Sun  |1730 Sun
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4001722 |NW6005 |Salford Central |Salford Central Down Salford Affected 05/04/25 11/04/25 Station closure - Train Stops To Be Removed. \W2025/10772736
Up Salford 0001 Sat 2359 Fri No stopping services on either platform from 01:00 on |Station Work
P EElIE 10th February 2025 to 04:00 on 21st April 2025. This [0m54ch and Om64ch
is to allow the station enhancement works to Salford
Central.
P2025/3977865 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |05/04/25 07/04/25 W2025/10689604
LN860 0015 Sat 0515 Mon Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |05/04/25 07/04/25
NW7021 Loop 0015 Sat 0515 Mon
Huddersfield Huddersfield Platform 2 Possession |05/04/25 07/04/25
Platform 5 0015 Sat (0515 Mon
Platform 6
Lockwood Up Branch Down |Possession |05/04/25 06/04/25
0015 Sat {2200 Sun
Marsden Marsden Up Passenger Possession |05/04/25 07/04/25
Loop 0015 Sat  |0515 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |05/04/25 07/04/25
Jn Huddersfield 0015 Sat  |0515 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 05/04/25 07/04/25
Siding Possession  |0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |06/04/25 06/04/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession  |06/04/25 06/04/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession  |06/04/25 07/04/25
2200 Sun  |0515 Mon
P2025/3987258 |[NW9901 |Settle Jn SB Kirkby Stephen All Lines Possession |05/04/25 07/04/25 Northern: Carlisle - Appleby
0130 Sat (0545 Mon DBC: 6M97 Y path via Carlisle to New Biggin
Colas: 6J37 SO to run WCML
'Work Content: Blea Moor SB Mechanical & Electrical
Locking Fitting. 247m 10ch to 249m 17ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3925786 |MD101 Camden Jn Wembley Central Down and Up Fast|Possession |18/04/25 18/04/25 EASTER WCS POSSESSION
MD136 0001 Fri 1000 Fri (10 hrs)
MD166 POSSESSION TIMES TBC WHEN TT AVALIABLE
Camden Jn Wembley Central Down and Up Possession  |18/04/25 22/04/25
Slow 0200 Fri 0530 Tue (100 hrs)  |[TRAFFIC REMARKS TBC WHEN OPERATORS
. UNDERSTAND TT
Camden Jn Wembley Central Down and Up Fast|Possession |20/04/25 22/04/25
0140 Sun  |0530 Tue (54 hrs) WORK CONTENT -
100hrs Slows
54hrs Fasts
South Hampstead - Wembley Central
S&C: Kensal Green
TMD Neck / Arrival & Departure Lines isolated
South End of TMD BTET
P2025/3919866 |[MD101 Hanslope North  |Daventry South Jn |Down and Up Possession  |13/04/25 14/04/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 Jn Northampton 0140 Sun  |0500 Mon (29 hrs)  WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
ACCESS TO DIRFT FROM THE NORTH
Work Content -
1:6 Maintenance
Hunsbury Hill 4€" lost work from CP6
Brampton Cottages drainage
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Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3942838 |MD101 Colwich North Jn |Colwich North Jn Down and Up Possession  |15/04/25 15/04/25 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 (inc.) Stoke 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NwW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession  |15/04/25 15/04/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  [Colwich North Jn Down Trent Valley |Possession 15/04/25 15/04/25 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue  |0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow : TRENT VALLEY.
Stafford Trent Valley \Down TV Slow / Possession 15/04/25 15/04/25 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.l Down Stafford / 0010 Tue 0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Eovzn Stafford POSSESSION TO FINISH.
as
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |15/04/25 15/04/25
Jn No.1 0010 Tue |0530 Tue
Colwich North Jn [Stone OHNS Down and Up BLOCKED To|15/04/25 15/04/25
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|15/04/25 15/04/25
Electric 0010 Tue |0530 Tue
Trains
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2025/3943192 |[EA1310 |Acton Canal Acton Canal Wharf  |Down and Up Possession 14/04/25 \W2025/10766991
EA1330 |WharfJn Jn Southwest 0120 Mon Welding and Grinding
EA1360 i 1m57ch and 0Om45ch
GW130 |Acton Wells Jn  |Acton Canal Wharf |Down and Up Possession 14/04/25 \W2025/10720291
MD150 Jn Goods 0120 Mon Patrolling
MD155
MD160 Acton East Down and Up Possession 14/04/25 53;%72%?1%?(’153555(:'1
MD167 Poplar . Off Track Work
SW240  I'Gunnersbury Jn |Hampstead Heath  |Up Possession 1m57ch and Om45ch
North London Off Track Work
Hampstead Heath |Gunnersbury Jn Down North Possession 1m57ch and Om45ch
London/Down/Dow| \W2025/10720504
n Richmond Remove Rail Defects

Kensal Green Jn

Harlesden Jn

Down and Up City
Line

Possession

1m57ch and 0Om45ch
\W2025/10720586

Willesden Suburban
Jn

Down and Up New
Line

Possession

URFDO Inspections
1m57ch and Om45ch
W2025/10720589

P & D Maintenance

Mitre Bridge Jn

Willesden High Level
Jn

Down and Up
High Level

Possession

4m64ch and Om4ch
W2025/10720240

South Acton Jn

Kew East Jn

Down and Up Kew

Possession

Drainage Inspection
1m60ch and 4m30ch
\W2025/10717455

14/04/25
0120 Mon

Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings Remove Rail Defects
Possession 1m57ch and 0m45ch
\W2025/10717458
Willesden Junction  |Willesden Sidings URFDO Inspections
High Level Turnback Siding |Possession 1m57ch and Om45ch
Gunnersbury Jn  (Willesden High Level |Up Possession 14/04/25 g;?ﬁgﬁg;ﬁiz
Jn Richmond/Up/Up 0045 Mon 4m67ch and Om45ch
North London
Willesden High  |Gunnersbury Jn Down North Possession 14/04/25
Level Jn London/Down/Dow| 0045 Mon
n Richmond
Gunnersbury Jn  [Hampstead Heath  |Up Possession |14/04/25 14/04/25
Richmond/Up/Up 0045 Mon {0120 Mon
North London
Hampstead Heath|Gunnersbury Jn Down North Possession  |14/04/25 14/04/25
London/Down/Dow| 0045 Mon  |0120 Mon
n Richmond
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |14/04/25 14/04/25
Line 0045 Mon  |0500 Mon
Willesden Suburban [Down and Up New|Possession |14/04/25 14/04/25
Jn Line 0045 Mon  [0500 Mon
Mitre Bridge Jn  |Willesden High Level Down and Up Possession  |14/04/25 14/04/25
Jn High Level 0045 Mon /0500 Mon
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LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943192 Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 14/04/25 14/04/25
Continued Possession 0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 14/04/25 14/04/25
High Level Turnback Siding |Possession |0045 Mon 0500 Mon
Hampstead Heath |Acton Wells Jn Down and Up Possession  |14/04/25 14/04/25
North London 0120 Mon (0500 Mon
P2025/3921118 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  |12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat 0500 Tue (500 hrs) [LINE FOR DURATION OF WORKS 12/04 TO 27/05
TRAFFIC REMARKS TBC
Work Content: CD Geotech: Harlesden Embankment
P2025/3921131 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |12/04/25 14/04/25 TRAFFIC REMARKS TBC
South Jn Relief 1400 Sat 0500 Mon (100 hrs)
Down Willesden Work Content: CD Geotech: Harlesden Embankment
Relief
P2025/3921117 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |18/04/25 22/04/25 TRAFFIC REMARKS TBC
South Jn Relief 0140 Fri 0500 Tue (100 hrs)
Down Willesden \Work Content: CD Geotech: Harlesden Embankment
Relief
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917261 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |18/04/25 22/04/25 TRAINS TO RUN OVER MAIN LINES.
EA1360 0001 Fri 0500 Tue NO ACCESS TO / FROM ACTON YARD / WCML /
GW103 NLL
GW130 Acton Wells Jn |Acton West Down and Up Possession |18/04/25 22/04/25
GW174 Poplar 0001 Fri 0500 Tue ACTON YARD RECEPTION LINES 1, 2, 3 AND
MD170 . . HEADSHUNT TO BE CLEAR OF TRAINS /
Grand Canal Old Oak Common Engine and Possession  |18/04/25 22/04/25 WAGONS.
Junction East Jn Carriage Line 0001 Fri 0500 Tue
Ladbroke Grove |Ealing Broadway Down and Up Possession |18/04/25 22/04/25 E’gfggzgasnfzf sg%’fzgﬁlsgi ,\SAg'&cl:N?ENi\,’\lvéléS
Relief 0001 Fri (0500 Tue '
Old Oak Common |CrossRail Depot Back Line Possession  |18/04/25 22/04/25
East Jn Washer Bypass 0001 Fri 0500 Tue
Old Oak Common  |Carriage Line Possession |18/04/25 22/04/25
East Jn 0001 Fri 0500 Tue
Acton East Acton West Acton Yard Sidings 18/04/25 22/04/25
Possession 10001 Fri 0500 Tue
Ladbroke Grove |Ealing Broadway Down and Up Possession  |20/04/25 20/04/25
Main 0115 Sun  |0445 Sun
Acton Canal Acton Canal Wharf  |Down and Up Possession  |21/04/25 21/04/25
Wharf Jn Jn Southwest 2000 Mon 2359 Mon
Acton Wells Jn Down and Up Possession |21/04/25 21/04/25
Cricklewood 2000 Mon 2359 Mon
South Acton Jn  |Willesden High Level | Down and Up Possession  |21/04/25 21/04/25
Jn North London 2000 Mon 2359 Mon
P2025/3906285 |MD301 Bushbury (Oxley) |Bushbury Jn Down and Up Possession |12/04/25 14/04/25 Work Content: 3rd Party: Four Ashes Interchange
MD320 Jn Grand Junction 0001 Sat 0500 Mon (54 hrs) Overbridge Works, PLTR Brinsford
MD365
MDS801 Four Ashes Four Ashes Four Ashes Up Possession |12/04/25 14/04/25
MDS805 Goods Loop 0001 Sat 0500 Mon
NW1002 .
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession  |12/04/25 14/04/25
Road Jn Oxley Chord 0001 Sat 0500 Mon
Wolverhampton |Penkridge Down and Up Possession |12/04/25 14/04/25
North Jn Stour/Penkridge 0001 Sat 0500 Mon
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928450 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |13/04/25 14/04/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |13/04/25 14/04/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [13/04/25 14/04/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |13/04/25 14/04/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |13/04/25 14/04/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |13/04/25 14/04/25
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |13/04/25 14/04/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |13/04/25 14/04/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |13/04/25 14/04/25
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |13/04/25 14/04/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |13/04/25 14/04/25
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |13/04/25 14/04/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |14/04/25 14/04/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |14/04/25 14/04/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |14/04/25 14/04/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |14/04/25 14/04/25
Bletchley 0040 Mon 0445 Mon
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3930707 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession GWR SERVICES TO TERMINATE AT / START
GW240 Oxford FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession PRE-DPPP MEETING.
Jn Curve
Hinksey North Hinksey South Reception Line 1 |Possession Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession
Jn
Kennington Jn Hinksey South Down Kennington |Possession
Goods Loop
Oxford Oxford Platforms 3 and 4 |Possession
Oxford North Jn  |Oxford North Jn Down and Up Possession
(inc.) (inc.) Bletchley
Oxford Station Oxford North Jn Down Oxford Possession
North Jn Turnback Line
Oxford Station Wolvercot South Jn  |Down Oxford Possession
South Jn Relief
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession
Jn
P2025/4010460 |MD430 Hartlebury Hagley All Lines Line Blockage|13/04/25 13/04/25 \W2025/10787207
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013326 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|13/04/25 13/04/25 W2025/10786917
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i _ 142m20ch and 142m60ch
Stourbridge Jn  [Stourbridge North Jn |Down Goods Loop|Line Blockage|13/04/25 13/04/25 \W2025/10787451
0600 Sun  |0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|13/04/25 13/04/25 Ll EE DS TG
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|13/04/25 13/04/25
0600 Sun 0815 Sun
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3975277 |MD712 Amersham Aylesbury Down & Up Main |Possession |12/04/25 14/04/25 Work Content:

0130 Sat {0430 Mon HS2: Small Dean Viaduct

All other works to fit around the Major Section 7 item
HS2: Small Dean Viaduct

NO CHILTERNS SERVICES TO RUN VIA THE MET
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
BEACONSFIELD TO AYLESBURY VALE PARKWAY
VIA AMERSHAM.

LUL TO BE AWARE.

P2025/3926551 (MD712 Great Missenden |Aylesbury Down and Up Possession  [18/04/25 18/04/25 Work Content:
Main 0100 Fri 2359 Fri HS2: Small Dean Viaduct Launch
TRAINS TO BE DIVERTED
P2025/3996477 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|16/04/25 17/04/25 \W2025/10791754
(Between 2300 Wed 0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2025/3996538 |MD940 Newland East LC |Malvern Wells Single |Down and Up Line Blockage|17/04/25 18/04/25 \W2025/10792087
and SB line Main and Down  |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2025/3942760 |[NW1001 |Nuneaton Stafford All Lines Possession |15/04/25 15/04/25 Work content: Maintenance Patrolling

0010 Tue |0530 Tue (5 hrs)

P2025/3920661 |[NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession  [12/04/25 13/04/25 WORK CONTENT:
NwW4013 2130 Sat 1135 Sun CRSA: Barton and Broughton South Up Main 3m 73ch
Nw4033 -4m 13ch
P2025/3917365 [NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession |13/04/25 14/04/25 TPE to run Manchester Airport - Carlisle only.
SCO001 0040 Sun  |0440 Mon
SCO031 'Work Content:

CD: Kingmoor Resignalling
CRSA: PLTR Caldew Om 57ch - 1m 15ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3906705 |[NW4001 |Gretna Jn Symington All Lines Possession  |12/04/25 14/04/25 (Civils) WCM1 - Crawford (South, Rock & Scour)
NwW4031 2245 Sat 0450 Mon (29 hrs) 'WCM1 55m 0440yds - 57m 0990yds
SCo01 Beattock Summit - Symington
No passage of Ets
(Civils) WCML1 - Cleuchside Cottage
WCM1 22m 1546yds
Gretna Jn - Lockerbie
No passage of Ets
(Civils) WCM1 - Auchen castle
WCM1 40m 1210yds
'Wamphray - Beattock Summit
No passage of Ets
DRS: 4S43/4S44/4S45/4AM48/AM82/4M27) via Shotts,
MillerhilllECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.
AWC: Rail Replacement between Carlisle and
Glasgow.
P2025/3897042 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |13/04/25 14/04/25 SERVICES TO START / TERMINATE AT PRESTON.
Nw4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |13/04/25 14/04/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2025/3920827 |[NW6001 |Ordsall Lane Jn |Burnden Jn All Lines Possession |12/04/25 14/04/25
NW6005 0040 Sat 0200 Mon (54 hrs)
NW6009
Salford Central  (Windsor Bridge All Lines Possession  |12/04/25 14/04/25
South Jn 0040 Sat (0200 Mon
Windsor Bridge |Walkden All Lines Possession |12/04/25 14/04/25
North Jn 0040 Sat  |0200 Mon
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LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3896977 |[NW6003 |Trafford Park Trafford Park West  (Trafford Park Line Blockage|13/04/25 13/04/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 |+LOD 0930 Sun (1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES

Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|13/04/25 13/04/25

Sidings Line +LOD 0930 Sun {1730 Sun

Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 13/04/25 13/04/25

Sidings Line Possession  |0930 Sun  [1730 Sun

Trafford Park Trafford Park Sidings [Trafford Park Sidings 13/04/25 13/04/25

West Jn Sidings Possession  |0930 Sun  |1730 Sun
P2025/4001723 |[NW6005 |Salford Central |Salford Central Down Salford Affected 12/04/25 18/04/25 Station closure - Train Stops To Be Removed. \W2025/10772658

0001 Sat  [2359 Fri No stopping services on either platform from 01:00 on |Station Work

Up Salford

10th February 2025 to 04:00 on 21st April 2025. This
is to allow the station enhancement works to Salford
Central.

Om54ch and Om64ch
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3977823 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |12/04/25 14/04/25 \W2025/10689605
LN860 0015 Sat 0515 Mon Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |12/04/25 14/04/25
NW7021 Loop 0015 Sat 0515 Mon
Huddersfield Huddersfield Platform 2 Possession  |12/04/25 14/04/25
Platform 5 0015 Sat 0515 Mon
Platform 6
Lockwood Up Branch Down |Possession |12/04/25 13/04/25
0015 Sat 2200 Sun
Marsden Marsden Up Passenger Possession |12/04/25 14/04/25
Loop 0015 Sat  |0515 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |12/04/25 14/04/25
Jn Huddersfield 0015 Sat  |0515 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 12/04/25 14/04/25
Siding Possession  |0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |13/04/25 13/04/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |13/04/25 13/04/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession  |13/04/25 14/04/25
2200 Sun  |0515 Mon
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3928788 |LN3201 |Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession  |13/04/25 13/04/25 MAINTENANCE 2 OF 2 | SHEFFIELD STATION
hre Down Through 0001 Sun  |1000 Sun [DOWN SIDE] | EAS2025
LN804 Platform 2 PLATFORM 1 TO BE KEPT CLEAR OF STABLED
LN806 latf TRAINS
LN807 Platiorm 2c DOWN THROUGH LINE TO BE KEPT CLEAR OF
LN808 Washer Shunt STABLED TRAINS
LN868 Spur DOWN STATION SIDING TO BE KEPT CLEAR OF
NwW9001 Down Main STABLED TRAINS
- - PLATFORM 2 TO BE KEPT CLEAR OF STABLED
Sheffield South Jn Down Heeley Possession 13/04/25 13/04/25 TRAINS DOWN SIDING
Loop 0001 Sun 11000 Sun PLATFORM 2C TO BE KEPT CLEAR OF STABLED
- - - — TRAINS DOWN SIDING
Sheffield South Jn|Sheffield North Jn gic&\?:]n SStanon g?;zzzsmn 13/04/25 13/04/25 NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH
9 0001 Sun 1000 Sun DOCK/CARRIAGEWASHER/SHUNT SPUR
Bamford Bamford Up Bamford Loop |Possession |13/04/25 13/04/25 THROUGHOUT
0040 Sun 10740 Sun EMR SERVICES DIVERTED VIA BARROWHILL
FREIGHT DIVERTED VIA BARROWHILL
Brightside Jn Wincobank Jn Up West Slow Possession |13/04/25  |13/04/25 NORTHERN SERVICES TO TERMINATE/START AT
Down 0040 Sun 10740 Sun DORE OR TO RETIME AFTER POSSESSION
Chesterfield Holmes Jn LC CCTV |Up Main Possession  |13/04/25 13/04/25 BETWEEN 0040 SUN TO 0740 SUN
South Jn D Mai 0040 Sun  |0740 Sun THE FOLLOWING PLATFORMS/SIDINGS ARE
own Main AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6,
Tapton Jn Down and Up Possession [13/04/25  |13/04/25 7,8 UP STATION SIDINGS NO1/NO2 SHEFFIELD
Barrow Hill 0040 Sun  |0740 Sun FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT
SPUR LINE
Dore South Jn Dore West Jn Dore Single Possession  |13/04/25 13/04/25 NO NORTHERN/TPE MOVEMENTS TO TAKE
0040 Sun  |0740 Sun PLACE WITHIN THE STATION LIMITS
_ _ _ NO ACCESS/EGRESS FROM/TO EMR
Dore Station Jn  |Earles Sidings SB  |Down Hope Valley|Possession |13/04/25 13/04/25 ATTERCLIFFE
Up Hope Valley 0040 Sun 0740 Sun NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD
Heeley Heeley Up Heeley loop Possession |13/04/25 13/04/25 NO ACCESS TO/FROM CHESTERFIELD SIDINGS
0040 Sun 0740 Sun
- - - - NORTHERN
Mill Race Jn Brlght5|de Jn Up East Slow Possession 13/04/25 13/04/25 2570 AND 2S73 TO TERMINATE/START AT DORE
Down 0040 Sun 0740 Sun 2S72 TO BE RETIMED LATER AFTER THE
Sheffield South Jn|Sheffield North Jn Platform 3 Possession  |13/04/25 13/04/25 POSSESSION
Platform 4 0040 Sun  |0740 Sun TPE
1B68 TO BE CANCELLED
Platform 6
Platform 5 EMR
1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN
Platform 7
Platform 8
Woodburn Jn Nunnery Main Line |Down Main/Down |Possession |13/04/25 13/04/25
Jn Worksop 0040 Sun  |0740 Sun
Up Main/Up
Worksop
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Data freeze: EAS_V3_ 2025

Network Rail EAS - Section 7
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928788 Chesterfield Chesterfield Chesterfield Down |Sidings 13/04/25 13/04/25
Continued South Jn Sidings Possession {0040 Sun  |0740 Sun
Grindleford SB  |Grindleford SB Down Sidings Sidings 13/04/25 13/04/25
Possession 10040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings 13/04/25 13/04/25
No.1 Possession  |0040 Sun (0740 Sun
Up Station Siding
No.2
P2025/3987223 |NW9901 |Settle Jn SB Kirkby Stephen All Lines Possession  |12/04/25 14/04/25 Northern: Carlisle - Appleby
0130 Sat 0545 Mon DBC: 6M97 Y path via Carlisle to New Biggin
Colas: 6J37 SO to run WCML
Work Content: Blea Moor SB Mechanical & Electrical
Locking Fitting. 247m 10ch to 249m 17ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3937540 |MD101 South Hampstead |Watford Junction Down and Up DC |Possession |19/04/25 22/04/25 EASTER WCS POSSESSION
MD120 Electric 0140 Sat  |0530 Tue (76 hrs)
POSSESSION TIMES TBC WHEN TT AVALIABLE
Wembley Central |Watford Junction Down and Up Possession  |19/04/25 22/04/25
Slow 0140 Sat 0430 Tue (76 hrs) TRAFFIC REMARKS TBC WHEN OPERATORS
. . UNDERSTAND TT
Wembley Central |Watford Junction Down and Up Fast|Possession |19/04/25 22/04/25
0235 Sat 0530 Tue (76 hrs) 76hrs
Wembley Central - Watford
'Works Delivery: FB38 The Ridgeway Recon (10m
177y)
PLTR: G&C Met Bridge
(9m 1750y - 10m 240y
DS 250y C12)
P2025/3937653 |MD101 Bletchley Milton Keynes All Lines Possession  |19/04/25 20/04/25 EASTER WCS POSSESSION
Central 2000 Sat (1200 Sun (16 hrs)
POSSESSION TIMES TBC WHEN TT AVALIABLE
TRAFFIC REMARKS TBC WHEN OPERATORS
UNDERSTAND TT
WORK CONTENT -
16hrs
Bletchley - Milton Keynes
S&C Tamp: Denbigh Hall Nth
P2025/3937650 |[MD101 Watford Junction |Bourne End Jn Down and Up Possession  |19/04/25 22/04/25 EASTER WCS POSSESSION
Slow 2000 Sat 0445 Tue (76 hrs)
POSSESSION TIMES TBC WHEN TT AVALIABLE
Watford Junction |Bourne End Jn Down and Up Fast|Possession |20/04/25 22/04/25
0050 Sun  |0445 Tue (54 hrs) TRAFFIC REMARKS TBC WHEN OPERATORS
UNDERSTAND TT
WORK CONTENT -
54hrs
2000 Sat - 0500 Tue (Slows)
0050 Sun - 0500 Tue (Fasts)
Watford - Bourne End
PLTR: Red Lion Bridge
(22m 698y - 22m 1098y
UM 400y C14)
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3925786 |MD101 Camden Jn Wembley Central Down and Up Fast|Possession |18/04/25 18/04/25 EASTER WCS POSSESSION
MD136 0001 Fri 1000 Fri (10 hrs)
MD166 POSSESSION TIMES TBC WHEN TT AVALIABLE
Camden Jn Wembley Central Down and Up Possession |18/04/25 22/04/25
Slow 0200 Fri 0530 Tue (100 hrs)  [TRAFFIC REMARKS TBC WHEN OPERATORS
. UNDERSTAND TT
Camden Jn Wembley Central Down and Up Fast|Possession |20/04/25 22/04/25
0140 Sun 0530 Tue (54 hrs) WORK CONTENT -
100hrs Slows
54hrs Fasts
South Hampstead - Wembley Central
S&C: Kensal Green
TMD Neck / Arrival & Departure Lines isolated
South End of TMD BTET
P2025/3943336 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |20/04/25 20/04/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0115 Sun  |0745 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |20/04/25 20/04/25
Line 0115 Sun  |0745 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |20/04/25 20/04/25
Jn Line 0115 Sun  |0745 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |20/04/25 20/04/25
Jn High Level 0115 Sun  |0745 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 20/04/25 20/04/25
Possession  |0115 Sun (0745 Sun
Willesden Junction  |Willesden Sidings 20/04/25 20/04/25
High Level Turnback Siding |Possession |0115 Sun  |0745 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To0|20/04/25 20/04/25
A/C Electric  |0115 Sun 0745 Sun
Trains
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LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943678 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |21/04/25 21/04/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |21/04/25 21/04/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |21/04/25 21/04/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |21/04/25 21/04/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 21/04/25 21/04/25
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 21/04/25 21/04/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|21/04/25 21/04/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3921118 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  |12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat 0500 Tue (500 hrs) |LINE FOR DURATION OF WORKS 12/04 TO 27/05
TRAFFIC REMARKS TBC
\Work Content: CD Geotech: Harlesden Embankment
P2025/3921117 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  |18/04/25 22/04/25 TRAFFIC REMARKS TBC
South Jn Relief 0140 Fri 0500 Tue (100 hrs)
Down Willesden Work Content: CD Geotech: Harlesden Embankment
Relief
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3917261 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |18/04/25 22/04/25 TRAINS TO RUN OVER MAIN LINES.
EA1360 0001 Fri 0500 Tue NO ACCESS TO / FROM ACTON YARD / WCML /
GW103 NLL
GW130 Acton Wells Jn |Acton West Down and Up Possession |18/04/25 22/04/25
GwW174 Poplar 0001 Fri 0500 Tue /ACTON YARD RECEPTION LINES 1, 2, 3 AND
MD170 . . HEADSHUNT TO BE CLEAR OF TRAINS /
Grand Canal Old Oak Common  |Engine and Possession |18/04/25  |22/04/25 WAGONS.
Junction East Jn Carriage Line 0001 Fri 0500 Tue
Ladbroke Grove |Ealing Broadway Down and Up Possession |18/04/25 22/04/25 E’gfggzgasnfzf sg%’fzgﬁlsgi ,\SAg'&cl:N?ENi\,’\lvéléS
Relief 0001 Fri  [0500 Tue '
Old Oak Common [CrossRail Depot Back Line Possession  |18/04/25 22/04/25
East Jn Washer Bypass 0001 Fri 0500 Tue
Old Oak Common  |Carriage Line Possession |18/04/25 22/04/25
East Jn 0001 Fri 0500 Tue
Acton East Acton West Acton Yard Sidings 18/04/25 22/04/25
Possession  |0001 Fri 0500 Tue
Ladbroke Grove |Ealing Broadway Down and Up Possession  |20/04/25 20/04/25
Main 0115 Sun  |0445 Sun
Acton Canal Acton Canal Wharf  |Down and Up Possession  |21/04/25 21/04/25
Wharf Jn Jn Southwest 2000 Mon 2359 Mon
Acton Wells Jn Down and Up Possession |21/04/25 21/04/25
Cricklewood 2000 Mon  |2359 Mon
South Acton Jn  |Willesden High Level | Down and Up Possession  |21/04/25 21/04/25
Jn North London 2000 Mon  |2359 Mon
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926655 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |20/04/25 21/04/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |20/04/25 21/04/25 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |20/04/25 21/04/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |20/04/25 21/04/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |20/04/25 21/04/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |20/04/25 21/04/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [20/04/25 21/04/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |20/04/25 21/04/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |20/04/25 21/04/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |20/04/25 21/04/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |20/04/25 21/04/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |20/04/25 21/04/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |21/04/25 21/04/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |21/04/25 21/04/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |21/04/25 21/04/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [21/04/25 21/04/25
Bletchley 0040 Mon 0445 Mon
P2025/4010480 |MD430 Hartlebury Hagley All Lines Line Blockage|20/04/25 20/04/25 \W2025/10787261
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4013484 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|20/04/25 20/04/25 \W2025/10786996
MD435 0600 Sun (0815 Sun Patrolling
MD450 i i _ 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|20/04/25 20/04/25 \W2025/10787452
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|20/04/25 20/04/25 Elren e e
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|20/04/25 20/04/25
0600 Sun  |0815 Sun
P2025/3980313 |MD712 Great Missenden |Aylesbury Down and Up Possession  |19/04/25 22/04/25 'Work Content:
Main 0001 Sat  |0520 Tue HS2: Small Dean Viaduct Launch
TRAINS TO BE DIVERTED
P2025/3915665 |[NW2001 |Bootle BranchJdn. | Liverpool Lime Down and Up Possession
NW2015 Street Chat Moss/Slow
Wavertree Jn Liverpool Lime All Lines Possession
Street
Bootle Branch Jn |Edge Hill East Jn Waterloo Siding 4 |Sidings
Possession
Wavertree Jn Edge Hill All Sidings Sidings
Possession
P2025/3920883 |[NW4001 |Hest Bank Jn Bare Lane Jn All Lines Possession  |19/04/25 21/04/25 TPE: Manchester Airport - Preston
NW4013 0050 Sat 0440 Mon
NwW4033 WORK CONTENT:
Morecambe South|Morecambe All Lines Possession  |19/04/25 21/04/25 CD Signalling: Gantry Work PN236- PN237
Jn 0050 Sat  |0440 Mon (duration tbc)
- - Barton and Broughton South Up Main 3m 73ch - 4m
Preston Fylde Jn |Bolton-le-Sands All Lines Possession |19/04/25  |21/04/25 13ch (tbc with CD Sig)
0050 Sat 0440 Mon
P2025/3917623 |NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |19/04/25 22/04/25
SCo001 0040 Sat {0440 Tue
SC031
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3909965 |[NW4001 |Gretna Jn Symington All Lines Possession  [19/04/25 21/04/25 (Civils) WCML - Cleuchside Cottage
NW4031 0230 Sat 0450 Mon (54 hrs)  WCM1 22m 1546yds
SCO001 Gretna Jn - Lockerbie
No passage of Ets
(Civils) WCML1 - Auchen castle
'WCM1 40m 1210yds
'Wamphray - Beattock Summit
No passage of Ets
(RSAS) Abington South Drain 10ft, 220y, CAT15, 57m
880y to 58m 0Oy, 880y, Up line, Beattock Summit to
Symington,
AWC: Rail Replacement between Carlisle & Glasgow.
DRS: 4S43/4S44/4S45/4AM48/4M82/4M27) via Shotts,
MillerhilllECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.
P2025/3920859 [NW5001 |Cheadle Hulme |Heaton Norris Jn All Lines Possession  |19/04/25 22/04/25 Work Content:
North Jn 0055 Sat 0450 Tue CD Structures: CMP2 OB1A Greek Street
(182m 1425y)
P2025/4001724 |NW6005 |Salford Central |Salford Central Down Salford Affected 19/04/25 21/04/25 Station closure - Train Stops To Be Removed. \W2025/10772659
Up Salford 0001 Sat 0400 Mon No stopping services on either platform from 01:00 on |Station Work
[P EEdiel 10th February 2025 to 04:00 on 21st April 2025. This (Om54ch and Om64ch
is to allow the station enhancement works to Salford
Central.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3977885 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |19/04/25 21/04/25 \W2025/10689606
LN860 0015 Sat 0515 Mon Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |19/04/25 21/04/25
NW7021 Loop 0015 Sat  |0515 Mon
Huddersfield Huddersfield Platform 2 Possession  |19/04/25 21/04/25
Platform 5 0015 Sat 0515 Mon
Platform 6
Lockwood Up Branch Down |Possession |19/04/25 20/04/25
0015 Sat {2200 Sun
Marsden Marsden Up Passenger Possession |19/04/25 21/04/25
Loop 0015 Sat  |0515 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |19/04/25 21/04/25
Jn Huddersfield 0015 Sat 0515 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 19/04/25 21/04/25
Siding Possession  |0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |20/04/25 20/04/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession  |20/04/25 20/04/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession  |20/04/25 21/04/25
2200 Sun  |0515 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943337 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |27/04/25 27/04/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0115 Sun  |0745 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |27/04/25 27/04/25
Line 0115 Sun  |0745 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |27/04/25 27/04/25
Jn Line 0115 Sun 0745 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |27/04/25 27/04/25
Jn High Level 0115 Sun  |0745 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 27/04/25 27/04/25
Possession  |0115 Sun 0745 Sun
Willesden Junction  |Willesden Sidings 27/04/25 27/04/25
High Level Turnback Siding |Possession |0115 Sun  |0745 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|27/04/25 27/04/25
A/C Electric  |0115 Sun 0745 Sun
Trains
P2025/3943679 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |28/04/25 28/04/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |28/04/25 28/04/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |28/04/25 28/04/25
Jn Line 0045 Mon (0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |28/04/25 28/04/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 28/04/25 28/04/25
Possession 0045 Mon 0500 Mon
Willesden Junction  |Willesden Sidings 28/04/25 28/04/25
High Level Turnback Siding |Possession  |0045 Mon  |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To0|28/04/25 28/04/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3921118 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat 0500 Tue (500 hrs) |LINE FOR DURATION OF WORKS 12/04 TO 27/05
TRAFFIC REMARKS TBC
Work Content: CD Geotech: Harlesden Embankment
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3921140 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  |26/04/25 28/04/25 TRAFFIC REMARKS TBC
South Jn Relief 1400 Sat (0500 Mon (100 hrs)
Down Willesden Work Content: CD Geotech: Harlesden Embankment
Relief
P2025/3906274 |MD306 Blackwell South |Stoke Works Jn Down and Up Possession |26/04/25 27/04/25 Work Content: Birmingham DU:S&C Tamp:
Jn (MD306) (inc.) Gloucester 2300 Sat 0900 Sun Bromsgrove
Bromsgrove North|Bromsgrove South  |Down Bromsgrove |Possession  |26/04/25 27/04/25 Item fits in Section 4 times, shown in Section 7 for
Jn Jn Station Loop 2300 Sat 0900 Sun reference.

Up Bromsgrove
Loop
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3928483 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |27/04/25 28/04/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |27/04/25 28/04/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [27/04/25 28/04/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |27/04/25 28/04/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |27/04/25 28/04/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |27/04/25 28/04/25
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |27/04/25 28/04/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |27/04/25 28/04/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |27/04/25 28/04/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |27/04/25 28/04/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |27/04/25 28/04/25
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |27/04/25 28/04/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |28/04/25 28/04/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |28/04/25 28/04/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |28/04/25 28/04/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |28/04/25 28/04/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3930708 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession GWR SERVICES TO TERMINATE AT / START
GW240 Oxford FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession PRE-DPPP MEETING.
Jn Curve
Hinksey North Hinksey South Reception Line 1 |Possession Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession
Jn
Kennington Jn Hinksey South Down Kennington |Possession
Goods Loop
Oxford Oxford Platforms 3 and 4 |Possession
Oxford North Jn  |Oxford North Jn Down and Up Possession
(inc.) (inc.) Bletchley
Oxford Station Oxford North Jn Down Oxford Possession
North Jn Turnback Line
Oxford Station Wolvercot South Jn  |Down Oxford Possession
South Jn Relief
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession
Jn
P2025/4010464 |MD430 Hartlebury Hagley All Lines Line Blockage|27/04/25 27/04/25 \W2025/10787262
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013486 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|27/04/25 27/04/25 W2025/10786918
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i _ 142m20ch and 142m60ch
Stourbridge Jn  [Stourbridge North Jn |Down Goods Loop|Line Blockage|27/04/25 27/04/25 \W2025/10787453
0600 Sun  |0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|27/04/25 27/04/25 Ll EE DS TG
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|27/04/25 27/04/25
0600 Sun 0815 Sun
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Network Rail
LNW Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3_ 2025
Previous freeze: EAS V2 2025

Week 5 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start End

Traffic Remarks

| Work Type

P2025/3975278 |MD712

Amersham

Aylesbury

Down & Up Main

26/04/25
0130 Sat

28/04/25
0430 Mon

Possession

Work Content:

HS2: Small Dean Viaduct

All other works to fit around the Major Section 7 item
HS2: Small Dean Viaduct

NO CHILTERNS SERVICES TO RUN VIA THE MET
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
BEACONSFIELD TO AYLESBURY VALE PARKWAY
VIA AMERSHAM.

LUL TO BE AWARE.

P2025/3927886 |GW735

NW1007

Wrenbury

Willaston LC

All Lines

Affected 26/04/25

0100 Sat

26/04/25
0600 Sat

AMENDED TRAIN WORKING WITH DIVERSIONS
VIA WREXHAM/TELFORD AND RAIL
REPLACEMENT ROAD TRANSPORT FOR

Wrenbury

Willaston LC

Down Main

Up Main

26/04/25
0600 Sat

28/04/25
0400 Mon

Possession

INTERMEDIATE STATIONS.

ROAD CLOSURES IN PLACE AT NANTWICH AND
SHREWBRIDGE.

ROUTE NOT OPEN BETWEEN 0100 AND 0600
SATURDAY TO ENABLE ENGINEERING TRAINS
FOR THE MALTINGS TO TRAVEL BETWEEN
CREWE BASFORD HALL YARD AND THE
MALTINGS SITE, RECESSING AT SIGNALS ON AN
OPEN RAILWAY.

POSSESSION TO BE READ IN CONJUNCTION
WITH P3927788.

\Work content: PLTR Nantwich

P2025/3920890 |NW4001
NW4013

NW4033

Preston Fylde Jn

Lancaster South Jn

All Lines

26/04/25
2130 Sat

27/04/25
1135 Sun

Possession

WORK CONTENT:

CRSA: PLTR Bay Horse 15m 17ch - 15m 27ch

UM 210y C11

CRSA Barton and Broughton Loop 4m 4ch - 4m 12ch

P2025/3917369 |NW4001
SC001

SCO031

Carlisle North Jn

Cove LC (CCTV)

All Lines

27/04/25
0040 Sun

28/04/25
0440 Mon

Possession

TPE: Manchester Airport - Carlisle only.

Work Content:
CD: Kingmoor Resignalling

P2025/3906674 |NW4001
NW4031

SCO001

Gretna Jn

Symington

All Lines

26/04/25
2245 Sat

28/04/25
0450 Mon (29 hrs)

Possession

(Civils) WCML1 - Cleuchside Cottage
WCM1 22m 1546yds

Gretna Jn - Lockerbie

No passage of Ets

(Civils) WCML1 - Auchen castle
'WCM1 40m 1210yds
Wamphray - Beattock Summit
No passage of Ets

AWC: Rail Replacement between Glasgow & Carlisle.
DRS: 4S43/4S44/4S45/4M48/4AM82/4M27) via Shotts,

MillerhillECML/Mexborough/Barrow Hill/Toton/Water
Orton/West Midlands.
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3977834 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |26/04/25 28/04/25 \W2025/10689607
LN860 0015 Sat 0515 Mon Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |26/04/25 28/04/25
NW7021 Loop 0015 Sat  |0515 Mon
Huddersfield Huddersfield Platform 2 Possession  |26/04/25 28/04/25
Platform 5 0015 Sat 0515 Mon
Platform 6
Lockwood Up Branch Down |Possession |26/04/25 27/04/25
0015 Sat {2200 Sun
Marsden Marsden Up Passenger Possession |26/04/25 28/04/25
Loop 0015 Sat  |0515 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |26/04/25 28/04/25
Jn Huddersfield 0015 Sat  |0515 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 26/04/25 28/04/25
Siding Possession  |0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |27/04/25 27/04/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |27/04/25 27/04/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession  |27/04/25 28/04/25
2200 Sun  |0515 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3981374 |LN3201 |Chesterfield Chesterfield Chesterfield Down |Sidings 26/04/25 28/04/25 CAPITAL DELIVERY C14PLTR | CHESTERFIELD  |W2025/10699049
LN736 South Jn Sidings Possession  |2200 Sat 0445 Mon NORTH 124304 | EAS2025 WEEKEND 1 OF 2 CORE|C14 Rerail Resleep Reball
LN750 Form - Trax
LN804 Barrow Hill South |Barrow Hill North Jn |Down Barrow Hill |Possession |27/04/25 27/04/25 POSSESSION TO BE TAKEN AFTER THE 144m37ch and 148m5ch
LN806 Jn Goods 0005 Sun 0950 Sun PASSAGE OF 5F82 AND 1Y38
LN807 Down/Up Staveley
LN808 Goods NORTHERN TRAINS SHUNTING OPERATIONS TO
LN868 Clay Cross North |Dronfield Down Main Possession [27/04/25 27/04/25 BE CARRIED OUT AFTER 0740 SUN
NW9001 |Jn Up Main 0005 Sun 0040 Sun
NO NORTHERN/TPE MOVEMENTS TO TAKE
Foxlow Jn Down Possession |27/04/25 27/04/25 PLACE WITHIN SHEFFIELD STATION LIMITS
Erewash/Down 0005 Sun 0950 Sun BETWEEN 0040 SUN - 0740 SUN
Barrow Hill
Up Barrow Hill/Up ALL SHEFFIELD STATION PLATFORMS & SIDINGS
Erewash AVAILABLE FOR STABLING OF TPE/NORTHERN
Bamford Bamford Up Bamford Loop |Possession |27/04/25 27/04/25 UNITS PRIOR TO POSSESSION EXTENSION TIME
0040 Sun 0740 Sun 0040 SUN
Brightside Jn Wincobank Jn Up West Slow Possession |27/04/25 27/04/25 NO ACCESS/EGRESS FROM/TO EMR
Down 0040 Sun 0740 Sun ATTERCLIFFE BETWEEN 0040 - 0740 SUN
Chesterfield Holmes Jn LC CCTV |Down Main Possession  |27/04/25 27/04/25 NO NORTHERN/TPE MOVEMENTS TO TAKE
South Jn Up Main 0040 Sun 0740 Sun PLACE WITHIN SHEFFIELD STATION LIMITS
. . BETWEEN 0040 SUN - 0740 SUN
Dore South Jn Dore West Jn Dore Single Possession  |27/04/25 27/04/25
0040 Sun 0740 Sun BETWEEN 0740 SUN AND 0950 SUN
Dore Station Jn  |Earles Sidings SB  |Down Hope Valley |Possession |27/04/25 :7/(())4é25 RAIL REPLACEMENT ROAD SERVICE TO
Up Hope Valley 0040 Sun 0740 Sun OPERATE BETWEEN CHESTERFIELD DRONFIELD
Heeley Heeley Up Heeley loop Possession |27/04/25 27/04/25 AND SHEFFIELD
0040 Sun 0740 Sun NORTHERN NOTTINGHAM SERVICES TO
Mill Race Jn Brightside Jn Up East Slow Possession |27/04/25 27/04/25 START/TERMINATE AT SHEFFIELD.
Down 0040 Sun 0740 Sun BETWEEN 0950 SUN AND 0445 MON
Sheffield South Jn|Sheffield North Jn Platform 1 Possession |27/04/25 27/04/25
0040 Sun 10740 Sun MIDLAND MAIN LINE SERVICES TO DIVERT VIA
Down Through BARROW HILL AND BEIGHTON JN
Platform 2
TRAINS TRAVELLING IN THE UP DIRECTION WILL
Platform 2c BE UNABLE TO CALL AT CHESTERFIELD
Platform 3 PLATFORM 3
Platform 4 EMR LIV-NRW SERVICES TO START/TERMINATE
Platform 6 AT SHEFFIELD. OTHER SERVICES TO DIVERT VIA
BARROW HILL AND BEIGHTON JN
Platform 5
Platform 7 XC SERVICES TO DIVERT VIA BARROW HILL AND
BEIGHTON JN
Platform 8
NORTHERN NOTTINGHAM SERVICES TO
START/TERMINATE AT SHEFFIELD OR TO DIVERT
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3981374 Washer Shunt VIA BARROW HILL AND BEIGHTON JN
Continued Spur
Sheffield South Jn  |Down Heeley Possession |27/04/25 27/04/25 RAIL REPLACEMENT ROAD SERVICE TO
Loop 0040 Sun  |0740 Sun OPERATE BETWEEN CHESTERFIELD DRONFIELD
ND SHEFFIELD
Woodburn Jn Deepcar Up Stocksbridge |Possession |27/04/25 27/04/25
Down 0040 Sun  |0740 Sun
Nunnery Main Line |Down Main/Down |Possession |27/04/25 27/04/25
Jn Worksop 0040 Sun  |0740 Sun
Up Main/Up
Worksop
Grindleford SB Grindleford SB Down Sidings Sidings 27/04/25 27/04/25
Possession /0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn Down Station Sidings 27/04/25 27/04/25
Sidings Possession  |0040 Sun  |0740 Sun
Down Sidings
Up Station Siding
No.2
Up Station Siding
No.1
Clay Cross North |Dronfield Down and Up Possession  |27/04/25 28/04/25
Jn Main 0740 Sun 0445 Mon
Tapton Jn Down Possession |27/04/25 27/04/25
Erewash/Down 0740 Sun  |0950 Sun
Barrow Hill
Up Barrow Hill/lUp
Erewash
Clay Cross North [Barrow Hill South Jn |Down Line Blockage|27/04/25 28/04/25
Jn Erewash/Down (Between 0950 Sun  |0445 Mon
Barrow Hill Trains)
Up Barrow Hill/Up
Erewash
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 6
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3925805 |MD101 Camden Jn Watford Junction Down and Up Possession |03/05/25 06/05/25 EARLY MAY BANK HOLIDAY WCS POSSESSION
MD120 Slow 2000 Sat 0430 Tue (54 hrs)
POSSESSION TIMES TBC WHEN TT AVALIABLE
Camden Jn Watford Junction Down and Up Fast|Possession |04/05/25 06/05/25
0050 Sun 0430 Tue (54 hrs) TRAFFIC REMARKS TBC WHEN OPERATORS
. . UNDERSTAND TT
South Hampstead |Watford Junction Down and Up DC |Possession |04/05/25 06/05/25
Electric 0110 Sun  |0500 Tue (54 hrs) WORK CONTENT -
S&C Tamp: Kensal Green (29hrs)
CD Renewals: LEC1 FB47 Mons Cottage (12m 1306y)
S&C Tamp: Watford Sth (16hrs)
S&C Tamp: Willesden Nth & West London Jn (24hrs)
PLTR: Scrubs Lane (29hrs Mon)
(4m 1560y - 5m 90y
UF 290y C16)
PLTR: Abbey Road (29hrs Sun)
(2m 1400y - 3m Oy
DS 360y C11)
DC Maintenance 1:13
TMD Neck / Arrival & Departure Lines isolated
South End of TMD BTET
P2025/3942426 |MD101 Watford Junction |Drayton Road Down and Up Fast|Possession |04/05/25 05/05/25 EARLY MAY BANK HOLIDAY WCS POSSESSION
Junction Down and U 0140 Sun  |0500 Mon (29 hrs)
Slow p POSSESSION TIMES TBC WHEN TT AVALIABLE

TRAFFIC REMARKS TBC WHEN OPERATORS
UNDERSTAND TT

WORK CONTENT -
Leighton Buzzard / Gypsy Lane &€“ PLTR ROW 16
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943338 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  |04/05/25 04/05/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0115 Sun  |0745 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |04/05/25 04/05/25
Line 0115 Sun  |0745 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |04/05/25 04/05/25
Jn Line 0115 Sun  |0745 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession | 04/05/25 04/05/25
Jn High Level 0115 Sun 0745 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 04/05/25 04/05/25
Possession 0115 Sun 0745 Sun
Willesden Junction  |Willesden Sidings 04/05/25 04/05/25
High Level Turnback Siding |Possession |0115 Sun  |0745 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|04/05/25 04/05/25
A/C Electric  |0115 Sun 0745 Sun
Trains
P2025/3943680 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |05/05/25 05/05/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |05/05/25 05/05/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |05/05/25 05/05/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |05/05/25 05/05/25
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 05/05/25 05/05/25
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 05/05/25 05/05/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|05/05/25 05/05/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3921118 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  |12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat 0500 Tue (500 hrs) |LINE FOR DURATION OF WORKS 12/04 TO 27/05
TRAFFIC REMARKS TBC
\Work Content: CD Geotech: Harlesden Embankment
P2025/3921087 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  |03/05/25 06/05/25 TRAFFIC REMARKS TBC
South Jn Relief 0140 Sat  |0500 Tue (100 hrs)
Down Willesden Work Content: CD Geotech: Harlesden Embankment
Relief
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926688 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |04/05/25 05/05/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |04/05/25 05/05/25 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |04/05/25 05/05/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |04/05/25 05/05/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |04/05/25 05/05/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |04/05/25 05/05/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |04/05/25 05/05/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |04/05/25 05/05/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |04/05/25 05/05/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |04/05/25 05/05/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |04/05/25 05/05/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |04/05/25 05/05/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |05/05/25 05/05/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |05/05/25 05/05/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |05/05/25 05/05/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |05/05/25 05/05/25
Bletchley 0040 Mon 0445 Mon
P2025/4010449 |MD430 Hartlebury Hagley All Lines Line Blockage|04/05/25 04/05/25 \W2025/10787263
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013487 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|04/05/25 04/05/25 \W2025/10787004
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |[Down Goods Loop|Line Blockage|04/05/25 04/05/25 W2025/10787454
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|04/05/25 04/05/25 0w Ciatet e RN R
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|04/05/25 04/05/25
0600 Sun 0815 Sun
P2025/3975279 |[MD712 Amersham Aylesbury Down & Up Main |Possession |03/05/25 05/05/25 Work Content:
0130 Sat  |0430 Mon HS2: Small Dean Viaduct
All other works to fit around the Major Section 7 item
HS2: Small Dean Viaduct
NO CHILTERNS SERVICES TO RUN VIA THE MET
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
BEACONSFIELD TO AYLESBURY VALE PARKWAY
VIA AMERSHAM.
LUL TO BE AWARE.
P2025/3920929 |[NW1001 |Acton Grange Jn |Warrington South Jn |All Lines Possession |03/05/25 06/05/25 Work Content:
NwW1019 0001 Sat 0500 Tue CRSA: S&C: Dallam
NwW1021
NW2011 |Arpley Jn Walton Old Jn All Lines Possession |03/05/25 06/05/25
NW3003 0001 Sat  |0500 Tue
Preston Brook Winwick Jn All Lines Possession |03/05/25 06/05/25
Tunnel 0001 Sat 0500 Tue
Winwick Jn Earlestown South Jn |All Lines Possession  |03/05/25 06/05/25
0001 Sat  |0500 Tue
Acton Grange Jn |Walton Old Jn Walton Old Jn Sidings 03/05/25 06/05/25
Sidings Possession |0001 Sat  |0500 Tue
Preston Brook Golborne Jn Dallam Sidings Sidings 03/05/25 06/05/25
Tunnel Possession |0001 Sat  |0500 Tue
Warrington North |Warrington North Jn |Bank Quay Sidings 03/05/25 06/05/25
Jn Sidings Possession  |0001 Sat 0500 Tue
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3920950 [NW1001 |Newton-le- Golborne Jn Down and Up Possession |03/05/25 06/05/25 Work Content:
NwW1021 |Willows West 0001 Sat 0500 Tue CRSA: PLTR Golborne 187m 17ch - 187m 70ch
NwW2019 Curve/Lowton UM 1170y C11
Parkside Jn Lowton Jn All Lines Possession  |03/05/25 06/05/25
0001 Sat 0500 Tue
Winwick Jn Springs Branch Jn  |All Lines Possession  |03/05/25 06/05/25
0001 Sat 0500 Tue
P2025/3917588 |[NW4001 |Carlisle North Jn [Cove LC (CCTV) All Lines Possession |03/05/25 05/05/25 TPE: Manchester Airport - Carlisle
SCo01 0240 Sat 0440 Mon
SCo031 'Work Content:
CD: Kingmoor Resignalling
P2025/3977886 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |03/05/25 05/05/25 ****SECTION 4 ACCESS SHOWN IN SECTION 7 W2025/10689608
LN860 0015 Sat 0515 Mon FOR REFERENCE**** Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |03/05/25 05/05/25 TRU WEST | STALYBRIDGE TO HEATON LODGE
NwW7021 Loop 0015 Sat 0515 Mon PERIOD BLOCK
Platform 5 0015 Sat 0515 Mon THROUGHOUT
Platform 6 RAIL REPLACEMENT ROAD SERVICE TO
Lockwood Up Branch Down |Possession |03/05/25 | 04/05/25 OPERATE BETWEEN STALYBRIDGE AND
0015 Sat  [2200 Sun MIRFIELD
Marsden Marsden Up Passenger Possession  |03/05/25 05/05/25 NORTHERN PENISTONE LINE UNIT TO BE
Loop 0015 Sat 0515 Mon STABLED IN HUDDERSFIELD STATION SIDINGS
PRIOR TO POSSESSION STARTING - Specific thc
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |03/05/25 05/05/25
Jn Huddersfield 0015 Sat  |0515 Mon 0555 SAT TO 0001 SUN
Up 0900 SUN TO 2200 SUN
Huddersfield/Up PILOT WORKING REQUIRED TO FACILITATE
Main MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield Huddersfield Huddersfield ACE |Sidings 03/05/25 05/05/25
Siding Possession |0015 Sat 0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |04/05/25 04/05/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession  |04/05/25 04/05/25
0015 Sun 0815 Sun
Huddersfield Penistone Single Possession  |04/05/25 05/05/25
2200 Sun 0515 Mon
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3981687 |LN3201 Chesterfield Chesterfield Chesterfield Down |Sidings 03/05/25 05/05/25 CAPITAL DELIVERY C14PLTR | CHESTERFIELD 'W2025/10745820
LN736 South Jn Sidings Possession  |2200 Sat 0445 Mon NORTH 124304 | EAS2025 WEEKEND 2 OF 2 CORE|C14 Rerail Resleep Reball
LN750 Form - Trax
LN804 Barrow Hill South |Barrow Hill North Jn |Down Barrow Hill |Possession |04/05/25 04/05/25 POSSESSION TO BE TAKEN AFTER THE 144m37ch and 148m5ch
LN806 Jn Goods 0005 Sun 0950 Sun PASSAGE OF 5F82 AND 1Y38
LN807 Down/Up Staveley
LN808 Goods NORTHERN TRAINS SHUNTING OPERATIONS TO
LN868 Clay Cross North |Dronfield Down Main Possession |04/05/25 04/05/25 BE CARRIED OUT AFTER 0740 SUN
NW9001 |Jn Up Main 0005 Sun 0040 Sun
NO NORTHERN/TPE MOVEMENTS TO TAKE
Foxlow Jn Down Possession |04/05/25 04/05/25 PLACE WITHIN SHEFFIELD STATION LIMITS
Erewash/Down 0005 Sun 0950 Sun BETWEEN 0040 SUN - 0740 SUN
Barrow Hill
Up Barrow Hill/Up ALL SHEFFIELD STATION PLATFORMS & SIDINGS
Erewash AVAILABLE FOR STABLING OF TPE/NORTHERN
Bamford Bamford Up Bamford Loop |Possession |04/05/25 04/05/25 UNITS PRIOR TO POSSESSION EXTENSION TIME
0040 Sun 0740 Sun 0040 SUN
Brightside Jn Wincobank Jn Up West Slow Possession |04/05/25 04/05/25 NO ACCESS/EGRESS FROM/TO EMR
Down 0040 Sun 0740 Sun ATTERCLIFFE BETWEEN 0040 - 0740 SUN
Chesterfield Holmes Jn LC CCTV |Down Main Possession |04/05/25 04/05/25 NO NORTHERN/TPE MOVEMENTS TO TAKE
South Jn Up Main 0040 Sun 0740 Sun PLACE WITHIN SHEFFIELD STATION LIMITS
. . BETWEEN 0040 SUN - 0740 SUN
Dore South Jn Dore West Jn Dore Single Possession |04/05/25 04/05/25
0040 Sun 0740 Sun BETWEEN 0740 SUN AND 0950 SUN
Dore Station Jn  |Earles Sidings SB  |Down Hope Valley |Possession |04/05/25 g4/%5é25 RAIL REPLACEMENT ROAD SERVICE TO
Up Hope Valley 0040 Sun 0740 Sun OPERATE BETWEEN CHESTERFIELD DRONFIELD
Heeley Heeley Up Heeley loop Possession |04/05/25 04/05/25 AND SHEFFIELD
0040 Sun 0740 Sun NORTHERN NOTTINGHAM SERVICES TO
Mill Race Jn Brightside Jn Up East Slow Possession |04/05/25 04/05/25 START/TERMINATE AT SHEFFIELD.
Down 0040 Sun 0740 Sun BETWEEN 0950 SUN AND 0445 MON
Sheffield South Jn|Sheffield North Jn Platform 1 Possession |04/05/25 04/05/25
0040 Sun 10740 Sun MIDLAND MAIN LINE SERVICES TO DIVERT VIA
Down Through BARROW HILL AND BEIGHTON JN
Platform 2
TRAINS TRAVELLING IN THE UP DIRECTION WILL
Platform 2c BE UNABLE TO CALL AT CHESTERFIELD
Platform 3 PLATFORM 3
Platform 4 EMR LIV-NRW SERVICES TO START/TERMINATE
Platform 6 AT SHEFFIELD. OTHER SERVICES TO DIVERT VIA
BARROW HILL AND BEIGHTON JN
Platform 5
Platform 7 XC SERVICES TO DIVERT VIA BARROW HILL AND
BEIGHTON JN
Platform 8
NORTHERN NOTTINGHAM SERVICES TO
START/TERMINATE AT SHEFFIELD OR TO DIVERT
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LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3981687 Washer Shunt VIA BARROW HILL AND BEIGHTON JN
Continued Spur
Sheffield South Jn  |Down Heeley Possession |04/05/25 04/05/25 RAIL REPLACEMENT ROAD SERVICE TO
Loop 0040 Sun  |0740 Sun OPERATE BETWEEN CHESTERFIELD DRONFIELD
ND SHEFFIELD
Woodburn Jn Deepcar Up Stocksbridge |Possession |04/05/25 04/05/25
Down 0040 Sun  |0740 Sun
Nunnery Main Line |Down Main/Down |Possession |04/05/25 04/05/25
Jn Worksop 0040 Sun  |0740 Sun
Up Main/Up
Worksop
Grindleford SB Grindleford SB Down Sidings Sidings 04/05/25 04/05/25
Possession /0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn Down Station Sidings 04/05/25 04/05/25
Sidings Possession  |0040 Sun  |0740 Sun
Down Sidings
Up Station Siding
No.2
Up Station Siding
No.1
Clay Cross North |Dronfield Down and Up Possession |04/05/25 05/05/25
Jn Main 0740 Sun 0445 Mon
Tapton Jn Down Possession |04/05/25 04/05/25
Erewash/Down 0740 Sun  |0950 Sun
Barrow Hill
Up Barrow Hill/lUp
Erewash
Clay Cross North [Barrow Hill South Jn |Down Line Blockage|04/05/25 05/05/25
Jn Erewash/Down (Between 0950 Sun  |0445 Mon
Barrow Hill Trains)
Up Barrow Hill/Up
Erewash
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3921118 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  |12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat 0500 Tue (500 hrs)  |LINE FOR DURATION OF WORKS 12/04 TO 27/05
TRAFFIC REMARKS TBC
\Work Content: CD Geotech: Harlesden Embankment
P2025/3921136 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |10/05/25 12/05/25 TRAFFIC REMARKS TBC
South Jn Relief 1400 Sat  |0500 Mon (100 hrs)
Down Willesden 'Work Content: CD Geotech: Harlesden Embankment
Relief
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928473 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |11/05/25 12/05/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |11/05/25 12/05/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |11/05/25 12/05/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |11/05/25 12/05/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |11/05/25 12/05/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |11/05/25 12/05/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [11/05/25 12/05/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |11/05/25 12/05/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |11/05/25 12/05/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |11/05/25 12/05/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |11/05/25 12/05/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |11/05/25 12/05/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |12/05/25 12/05/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |12/05/25 12/05/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |12/05/25 12/05/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [12/05/25 12/05/25
Bletchley 0040 Mon 0445 Mon
P2025/4010483 |MD430 Hartlebury Hagley All Lines Line Blockage|11/05/25 11/05/25 \W2025/10787114
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013456 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|11/05/25 11/05/25 \W2025/10787005
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |[Down Goods Loop|Line Blockage|11/05/25 11/05/25 W2025/10787455
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|11/05/25 11/05/25 0w Ciatet e RN R
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|11/05/25 11/05/25
0600 Sun 0815 Sun
P2025/3996479 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|14/05/25 15/05/25 \W2025/10791861
(Between 2300 Wed |0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2025/3996498 |MD940 Newland East LC |Malvern Wells Single |Down and Up Line Blockage|15/05/25 16/05/25 \W2025/10792042
and SB line Main and Down |(Between 2300 Thu 0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2025/3920898 [NW1001 |Acton Grange Jn |Warrington South Jn |All Lines Possession  [11/05/25 12/05/25 'Work Content:
NwW1019 0001 Sun  |0500 Mon CRSA: S&C: Dallam
NW1021
NW2011 |Arpley Jn Walton Old Jn All Lines Possession |11/05/25 12/05/25
NW3003 0001 Sun  |0500 Mon GBRF: Divert via Runcorn
Preston Brook Winwick Jn All Lines Possession |11/05/25 12/05/25
Tunnel 0001 Sun  |0500 Mon
Winwick Jn Earlestown South Jn |All Lines Possession  [11/05/25 12/05/25
0001 Sun (0500 Mon
Acton Grange Jn |Walton Old Jn Walton Old Jn Sidings 11/05/25 12/05/25
Sidings Possession {0001 Sun  |0500 Mon
Preston Brook Golborne Jn Dallam Sidings Sidings 11/05/25 12/05/25
Tunnel Possession {0001 Sun  |0500 Mon
Warrington North |Warrington North Jn |Bank Quay Sidings 11/05/25 12/05/25
Jn Sidings Possession {0001 Sun  |0500 Mon
P2025/3920953 [NW1001 |Newton-le- Golborne Jn Down and Up Possession |10/05/25 12/05/25 TPE: between Manchester and Preston to run via
NW1021 |Willows West 2320 Sat 0500 Mon Bolton.
NW2019 Curve/Lowton
Parkside Jn Lowton Jn All Lines Possession |10/05/25 12/05/25 \Work Content:
2320 Sat 0500 Mon CRSA: PLTR Golborne 187m 17ch - 187m 70ch
UM 1170y C11
Winwick Jn Springs Branch Jn  |All Lines Possession |10/05/25 12/05/25
2320 Sat 0500 Mon
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Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3920902 |[NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession  |10/05/25 WORK CONTENT:
2130 Sat CRSA: PLTR White Horse 6m 20ch - 6m 37ch
UM 190y C16
CRSA: Barton and Broughton Loop 4m 3ch - 4m 13ch
P2025/3917554 |NW4001 |Upperby Bridge |Cove LC (CCTV) All Lines Possession  |11/05/25 12/05/25 PLATFORM AVAILABILITY AT CARLISLE STATION
SCoo01 Jn 0040 Sun 0440 Mon TBC
SC031
'Work Content:
CD: Kingmoor Resignalling
L&C DU: Heavy Maintenance & S&C Tamping Carlisle
South Jn
P2025/3977868 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |10/05/25 12/05/25 \W2025/10689609
LN860 0015 Sat  |0515 Mon Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |10/05/25 12/05/25
NW7021 Loop 0015 Sat 0515 Mon
Huddersfield Huddersfield Platform 2 Possession  |10/05/25 12/05/25
Platform 5 0015 Sat 0515 Mon
Platform 6
Lockwood Up Branch Down |Possession |10/05/25 11/05/25
0015 Sat 2200 Sun
Marsden Marsden Up Passenger Possession  |10/05/25 12/05/25
Loop 0015 Sat  |0515 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |10/05/25 12/05/25
Jn Huddersfield 0015 Sat  |0515 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 10/05/25 12/05/25
Siding Possession  |0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |11/05/25 11/05/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |11/05/25 11/05/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession  |11/05/25 12/05/25
2200 Sun  |0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4006858 |LN3232 |Colwich North Jn |Stone Jn Down and Up Possession |17/05/25 19/05/25 TRAFFIC REMARKS
MD101 Stoke / Main 2240 Sat 0525 Mon 2240 SAT to 0525 MON
MD232 LL TRAFFIC TO DIVERT VIA WEST MIDLANDS
MD233 Milford Jn Stafford Trent Valley |Down Stafford Possession |17/05/25 19/05/25 NO ACCESS LICHFIELD CHORD
MD301  |(Staffordshire)  |Jn No.1 Slow 2240 Sat {0525 Mon NO ACCESS BETWEEN RUGELEY TOWN AND
MD345 - . RUGELY TRENT VALLEY. WMT TO
MD410 Nuneaton North |Colwich North Jn Up Trent Valley  |Possession |17/05/25 19/05/25 TERMINATE/START HEDNESFORD
MD555  |JIn Slow 2240 Sat 0525 Mon NO ACCESS STOKE LINES AT COLWICH JN
NW1001 .
NW1002 ?;a'tlfgrii Trent Valley Bown B/ fsflogv// Possession |17/05/25 19/05/25 BTET RUGELEY TOWN TO RUGELEY TV (DOWN &
NW1004 : own Startor 2240 Sat (0525 Mon UP CANNOCK AND MIDDLE SIDING).
Down Stafford
NW5008 Fast
NW5009 Up Stafford Fast / 'Work Content
p PLTR at Jacksons 123m DTVS (isolation times to be
_I}J\p; Etafford / Up reviewed)
ast = -
Rugeley Town Rugeley Trent Valley |Down and Up Possession |17/05/25 19/05/25 ;EiggD Jaéggg:nitefgﬁézfne DTVF
Cannock / Up & 2240 Sat 0525 Mon CD - Shugborough Tunnel repairs
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |17/05/25 19/05/25
Jn No.1 2240 Sat 0525 Mon
Rugeley Town Rugeley Trent Valley |Down and Up BLOCKED To|17/05/25 19/05/25
Cannock / Up & |A/C Electric  |2240 Sat  |0525 Mon
Down Cannock Trains

.
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943265 |[EA1180 |Camden Road Camden Road North London Possession |18/05/25 18/05/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0600 Sun
EA1320 PREP: Weekend - Prep for Safety Lea Jn to Victoria
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  |18/05/25 18/05/25 Park Up NLL
LN110 East Jn London Relief 0045 Sun  |0600 Sun
LN115
MD145 | CedarJn Cedar Jn Silo Curve Possession |18/05/25  |18/05/25
S0400 0045 Sun  |0600 Sun
Channelsea North|Lea Jn Up Channelsea |Possession |18/05/25 18/05/25
Jn Loop 0045 Sun  |0600 Sun
Primrose Hill Up North Possession |18/05/25 18/05/25
(closed) site of London/Down 0045 Sun {0600 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession |18/05/25 18/05/25
Jn North London 0045 Sun {0600 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |18/05/25 18/05/25
Canonbury 0045 Sun  |0600 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |18/05/25 18/05/25
Curve 0045 Sun  |0600 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |18/05/25 18/05/25
Curve 0045 Sun  |0600 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [18/05/25 18/05/25
(closed) site of London/Down 0045 Sun  |0600 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |18/05/25 18/05/25
DC Electric 0045 Sun  |0600 Sun
Westbourne Road|Camden Road East |Up North London |Possession |18/05/25 18/05/25
Jn Jn Reversible 0045 Sun 0600 Sun
P2025/3921118 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  [12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat  |0500 Tue (500 hrs)  |LINE FOR DURATION OF WORKS 12/04 TO 27/05
TRAFFIC REMARKS TBC
Work Content: CD Geotech: Harlesden Embankment
P2025/3921137 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |17/05/25 19/05/25 TRAFFIC REMARKS TBC
South Jn Relief 1400 Sat  |0500 Mon (100 hrs)
Down Willesden \Work Content: CD Geotech: Harlesden Embankment
Relief
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926747 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |18/05/25 19/05/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |18/05/25 19/05/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |18/05/25 19/05/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |18/05/25 19/05/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |18/05/25 19/05/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |18/05/25 19/05/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |18/05/25 19/05/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |18/05/25 19/05/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |18/05/25 19/05/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |18/05/25 19/05/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |18/05/25 19/05/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |18/05/25 19/05/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |19/05/25 19/05/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |19/05/25 19/05/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |19/05/25 19/05/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [19/05/25 19/05/25
Bletchley 0040 Mon 0445 Mon
P2025/4010466 |MD430 Hartlebury Hagley All Lines Line Blockage|18/05/25 18/05/25 \W2025/10787264
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013457 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|18/05/25 18/05/25 \W2025/10786960
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |[Down Goods Loop|Line Blockage|18/05/25 18/05/25 \W2025/10787456
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|18/05/25 18/05/25 0w Ciatet e RN R
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|18/05/25 18/05/25
0600 Sun  |0815 Sun
P2025/3906278 |MD501 Castle Bromwich |Landor Street Jn Down and Up Possession  [17/05/25 18/05/25 Work Content: Saltley DU: S&C Tamp: Duddeston
MD570 Jn Derby Fast 2340 Sat 0930 Sun
Down Derby XC & AWC ECS FROM BARTON DEPOT TO
Goods DIVERT VIA ALREWAS LICHFIELD & ASTON.
Up Washwood
Heath Goods WMT & XC TRAINS ARE REQUIRED TO OPERATE
Loop BETWEEN GRAND JN & ST ANDREWS JN (E.L.R
Duddeston Jn Landor Street Jn Down Saltley Possession  |17/05/25 18/05/25 SAG) MD575 FROM/TO TYSELEY L.M.D AND THIS
Goods Loop 2340 Sat 0930 Sun POSSESSION DOES NOT IMPACT THIS ROUTE
Landor Street Jn |St. Andrews Jn All Lines Possession |17/05/25 18/05/25 SERVICES TO DIVERT VIA ASTON & LICHFIELD
2340 Sat  |0930 Sun CITY
Washwood Heath |Landor Street Jn Up Derby Slow Possession |17/05/25 18/05/25
East Jn 2340 Sat 0930 Sun
P2025/3932003 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |18/05/25 19/05/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |18/05/25 19/05/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun 0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2025/3929294 [NW3001 |Rhyl Rhyl Down Passenger |Possession |17/05/25 18/05/25 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat 1055 Sun ROAD TRANSPORT BETWEEN CHESTER AND
_ _ LLANDUDNO JUNCTION.
Saltney Jn Rhyl Down Main Possession  |17/05/25 18/05/25 TO BE READ IN CONJUNCTION WITH P3927210.
Up Main 2355 Sat 1055 Sun work content: heavy maintenance
P2025/3927210 |NW3001 |Rhyl Llandudno Jn Down and Up Possession |17/05/25 19/05/25 AMENDED TRAIN WORKING BETWEEN RHYL AND
0215 Sat 0410 Mon LLANDUDNO JUNCTION. ALL PLATFORMS AT
RHYL AND LLANDUDNO JUNCTION AVAILABLE.
'Work content: Penmaenrhos tunnel PLTR
P2025/3920985 |[NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession |17/05/25 18/05/25 WORK CONTENT:
2130 Sat 1015 Sun CRSA: PLTR White Horse 6m 20ch - 6m 37ch
Down Main
CRSA Oxheys Up Main 1m Och 1m 25ch
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3917555 |NW4001 |Upperby Bridge [Cove LC (CCTV) All Lines Possession  |18/05/25 19/05/25 PLATFORM AVAILABILITY AT CARLISLE STATION
SCo01  |Jn 0040 Sun 0440 Mon TBC
SC031
'Work Content:
CD: Kingmoor Resignalling
L&C DU: Heavy Maintenance & S&C Tamping Carlisle
South & North Jn
P2025/3923232 |NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession  |18/05/25 18/05/25 'Work Content:
NW5015 0040 Sun  |1240 Sun CRSA: S&C Ardwick Ladder Squadron Tamp
NW6001
Longsight South |Manchester All Lines Possession  |18/05/25 18/05/25
Jn Piccadilly (inc.) 0040 Sun (1240 Sun
Manchester Oxford Road All Lines Possession  |18/05/25 18/05/25
Piccadilly East Jn 0040 Sun {1240 Sun
P2025/3921010 |[NW6001 |Ordsall Lane Jn  |Burnden Jn All Lines Possession  |17/05/25 19/05/25
NW6005 0040 Sat {0200 Mon (54 hrs)
NW6009
Salford Central  |Windsor Bridge All Lines Possession  |17/05/25 19/05/25
South Jn 0040 Sat  |0200 Mon
Windsor Bridge |Walkden All Lines Possession |17/05/25 19/05/25
North Jn 0040 Sat  |0200 Mon
P2025/3983004 |LN854 Bradley Jn Copley Hill East Jn  |All Lines Possession  |17/05/25 17/05/25 \W2025/10690343
LN858 0030 Sat  |0500 Sat Major Projects
LN859 28m70ch and 33m20ch
LN860 Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession |17/05/25 19/05/25
LN861 0030 Sat (0430 Mon
LN862 -
LN864 Bradley Jn Dewsbury All Possession |17/05/25  |18/05/25
NW7001 0500 Sat {0015 Sun
NwW7021 - -
Bradley Jn Bradley Wood Jn All Lines Possession  |18/05/25 18/05/25
0015 Sun  |0815 Sun
Diggle Jn SB Copley Hill East Jn  |All Lines Possession |18/05/25 18/05/25
0015 Sun  |0815 Sun
Huddersfield Lockwood Down and Up Possession  |18/05/25 18/05/25
Huddersfield 0015 Sun  |0815 Sun
Bradley Jn Dewsbury All Possession  |18/05/25 19/05/25
0815 Sun (0430 Mon
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LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3983103 |LN854 Dewsbury East Jn|Boundary To Private |Dewsbury Cement|Possession |23/05/25 26/05/25 TRU WEST | W7 | EYE OF NEEDLE \W2025/10690221
LN858 Siding 2330 Fri 0530 Mon CAPITAL DELIVERY | DRS1/1 STRUCTURE Major Projects
LN859 i i i RENEWAL 28m70ch and 33m20ch
LN860 Bradley Jn Copley Hill East Jn  |All Lines Possession |24/05/25 24/05/25 \W2025/10835585
LN861 0030 Sat 0500 Sat **SECTION 4 ACCESS SHOWN IN SECTION 7 FOR|Structures Work
LN862 REFERENCE***
LN864 Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [24/05/25 26/05/25 O e e i
NW7001 0030 Sat /0430 Mon ACCESS AVAILABLE TO HUDDERSFIELD FROM
NW7021 Bradley Jn Dewsbury All Possession  |24/05/25 25/05/25 plals =S @ISRl @TRZ 1LY
0500 Sat 0015 Sun ACCESS AVAILABLE TO DEWSBURY FROM THE
Bradley Jn Bradley Wood Jn Al Lines Possession |25/05/25 | 25/05/25 EAST ONLY
0015 Sun (0815 Sun RAIL REPLACEMENT ROAD SERVICE TO
Diggle Jn SB Copley Hill EastJn  |All Lines Possession |25/05/25  |25/05/25 OPERATE BETWEEN
0015 Sun 10815 Sun HUDDERSFIELD AND DEWSBURY
Huddersfield Lockwood Down and Up Possession  |25/05/25 25/05/25 NOMINATED FREIGHT SERVICES TO BE
Huddersfield 0015 Sun  |0815 Sun DIVERTED VIA THE HOPE VALLEY
Bradley Jn Dewsbury All Possession |25/05/25 26/05/25 GRAND CENTRAL TO START/TERMINATE AT
0815 Sun 0430 Mon HALIFAX
DIVERTING VIA BRAMLEY
NO ACCESS TO DEWSBURY CEMENT
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 9
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3937504 |MD101 Euston Camden Jn (inc.) Line E, Down Fast |Possession |24/05/25 26/05/25 NO ACCESS EUSTON PLATFORMS 1 TO 7 AND UP
Line X 0830 Sat {0300 Mon SIDINGS 1 & 2.
/ARL TO STABLE OVER THE WEEKEND IN
Line A Possession |24/05/25 26/05/25 CAMDEN CARRIAGE SIDINGS.
0830 Sat  |0300 Mon (54 hrs)
Euston Platforms 1to 7  |Possession |24/05/25 26/05/25 TRAINS TO TRAVEL OVER LINES B, C, D AND BE
\Work Content - Drainage at Euston Line E&X
P2025/3925806 |MD101 Possession 27/05/25
0500 Tue (54 hrs)
Bourne End Ledburn Jn Up Fast Possession  |24/05/25 27/05/25
2000 Sat  |0500 Tue (54 hrs)
Down and Up Possession |25/05/25
Slow 0130 Sun

B
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4006725 |LN3232 |Attleborough Nuneaton North Jn  |Up Trent Valley |Possession |24/05/25 24/05/25 0001 SAT TO 0600 FRI
MD101 North Jn Fast 0001 Sat 2045 Sat TRAINS TO DIVERT VIA WEST MIDLANDS.
MD232 RAIL REPLACEMENT TO OPERATE BETWEEN
MD233 Chilvers Coton Jn [Nuneaton South Jn |Down and Up Possession  |24/05/25 30/05/25 RUGBY AND STAFFORD.
MD410 Bedworth 0001 Sat 2359 Fri
MD555 _ _ 0001 SAT TO 2359 FRI
ngh Oaks Jn Nuneaton North Jn Down Trent VaIIey Possession 24/05/25 30/05/25 WMT COVENTRY TO NUNEATON SERVICE TO
Slow 0001 Sat 2359 Fri START/TERMINATE AT BERMUDA PARK, WITH
Down Trent Valley ECS VIA CHILVERS COTON JN. RAIL
Fast/ Down Trent REPLACEMENT PROVIDED BETWEEN BERMUDA
] Valley i PARK AND NUNEATON.
Midland Yard Jn |Canal Farm Jn Nuneaton North  |Possession |24/05/25 30/05/25
Chord 0001 Sat 2359 Fri 0001 SAT TO 2045 SAT
Nuneaton North  |Abbey Jn Down and Up Possession [24/05/25 30/05/25 Zﬁgl ZRFLFEE(I?_:LTEEE.I%V.II%EASVEEB/\\;EENTSE%?DY
i Nuneaton Chord 0001 Sat 2359 Fri TRENT VALLEY FAST BETWEEN HIGH OAKS JN
Nuneaton South |Nuneaton North Jn  |Up Trent Valley |Possession |24/05/25 24/05/25 AND ATTLEBOROUGH NORTH JN THEN UP
n Slow 0001 Sat 2045 Sat TRENT VALLEY SLOW BETWEEN
ATTLEBOROUGH NORTH JN AND NUNEATON
Down & Up Possession 24/05/25 30/05/25 SOUTH JN AND VIA NUNEATON PLATEORM 6
Platforr_n 0001 Sat 2359 Fri UNDER BI-DIRECTIONAL SIGNALLING. UP
Up Relief FREIGHT SERVICES BETWEEN NUNEATON AND
Rugby Trent Tamworth (Low All Lines BLOCKED To|24/05/25 | 30/05/25 RUGBY TO TRAVEL VIA NUNEATON PLATFORMS
valley Jn Level) A/C Electric 10001 Sat 5359 Fri 6 OR 7 THEN UP TRENT VALLEY SLOW.
Trains
; ; 0001 SAT TO 2359 FRI
High Oaks J N ton North J Up Trent Vall P 24/05/25 26/05/25
IRRsEh tneafon Wofth Jn | p ‘rent vafey  Fossession AT NUNEATON NO ACCESS DOWN SIDINGS,
Fast 2045 Sat 0252 Mon
Up Trent Valley PLATFORMS 1, 2, 3, 4, 5.
Slow NO ACCESS NUNEATON TO/FROM BEDWORTH
Hinckle: Stockingford Station, |[Down and U Possession |24/05/25 25/05/25 LINES.
Y former gite of HinckIey/ArIé)y 2315 Sat 0900 Sun NO ACCESS FOR AC TRACTION BETWEEN
RUGBY TV JN AND HARTSHILL, DIESEL
Attleborough Nuneaton North Jn  |Up Trent Valley |Possession |26/05/25 | 30/05/25 TRACTION ONLY.
North Jn Fast 0525 Mon 2359 Fri
2045 SAT TO 0525 MON
Nuneaton South |Nuneaton North Jn  |Up Trent Valley |Possession |26/05/25 30/05/25 NO ACCESS BETWEEN RUGBY AND NUNEATON.
Jn Slow 0525 Mon 2359 Fri
2315 SAT TO 0900 SUN
NO ROUTE VIA HINCKLEY/ARLEY LINES.
0525 MON TO 2359 FRI
DOWN FREIGHT SERVICES BETWEEN RUGBY
AND ARLEY LINES TO TRAVEL OVER THE UP
TRENT VALLEY FAST BETWEEN HIGH OAKS JN
AND ATTLEBOROUGH NORTH JN THEN UP
TRENT VALLEY SLOW BETWEEN
ATTLEBOROUGH NORTH JN AND NUNEATON
SOUTH JN AND VIA NUNEATON PLATFORM 6
UNDER BI-DIRECTIONAL SIGNALLING. UP
FREIGHT SERVICES BETWEEN NUNEATON AND
RUGBY TO TRAVEL VIA NUNEATON PLATFORMS
6 OR 7 THEN UP TRENT VALLEY SLOW.
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type \ Start \ End Traffic Remarks \ Work Type
P2025/4006725
Continued 'Work Contents
CD - Nuneaton canopy work a€“ platforms 1 to 4
CRSA - PLTR: Combe Fields(88m1320y-88m1568y
UM 248y C14) a€" Weekend after 2015 Sat
WD - WD SLF Brinklow 85m-88m DS a€* Midweek
P2025/3919951 |MD101 Colwich North Jn [Stone Jn Down and Up Possession 'Work Content
MD232 Stoke / Main CD Renewals: LEC2 UB79 River Anker (109m 1523y)
MD301 a€“ Engineering trains required
MD345 Milford Jn Stafford Trent Valley |Down Stafford Possession CD - Earthworks -Little Haywood Cutting - CMD
MD355 | (Staffordshire)  |{JnNo.1 Slow 37m132y-38m22y Up OP - 172351 (PM Gav Evans)
MD410
MDs555 | Nuneaton North  |Colwich North Jn Up Trent Valley  |Possession WD - LC work at Church Lane / Ashton by Stone on
Nw1001 |JN Slow CMDs
EWiggi Stafford Trent Valley |Down TV Slow/ |Possession gl;)l;rbRigﬁeley TN ST seebl , IESHieEE
NW5008 JnNo.1 ngg g:ggg:g / CD - Shugborough Tunnel repairs
NW5009 Fa\s,\tl /Andy L - Off track - de veg
CD - Drainage Cowarden Up Slow 123m300y- ,
Up Stafford Fast / 1,015y
u Eg{ord I'Up PLTR: Atherstone (MW-60hrs)(101m1700y-
Rugeley Town Rugeley Trent Valley |Down and Up Possession NPTy (B3] e )

Cannock / Up &

Down Cannock Lines.

Whitehouse Jn

Stafford Trent Valley
Jn No.1

Up Stafford Slow |Possession

P2025/3919969

Rugeley No.1 GF

Rugeley No.2 GF

Rugeley Town

Rugeley Trent Valley

Middle Sidin BLOCKED To
9 A/C Electric ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS
Trains NO ACCESS LICHFIELD CHORD
Down and Up BLOCKED To NO ACCESS BETWEEN RUGELEY TOWN AND
f RUGELY TRENT VALLEY
Cannock /Up & |A/C Electric
Down Cannopck Trains NO ACCESS STOKE LINES AT COLWICH JN

wks 18/19

OCR - Brereton Neutral Section (122m10ch) All

THIS POSSESSION CONTINUES INTO WEEK 10

BTET RUGELEY TOWN TO RUGELEY TV (DOWN &
UP CANNOCK AND MIDDLE SIDING)

'\V3 UPDATE - TV blockade moved to wks9/10 vice

Electronic Copy - Uncontrolled when printed

Page

201




Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 9 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3943233 |EA1180 |Camden Road Camden Road North London Possession  |25/05/25 25/05/25 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |25/05/25 25/05/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession  |25/05/25 25/05/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea |Possession |25/05/25 25/05/25
Jn Loop 0045 Sun 0850 Sun
Primrose Hill Up North Possession  |25/05/25 25/05/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession  |25/05/25 25/05/25
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |25/05/25 25/05/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |25/05/25 25/05/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession |25/05/25 25/05/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  |25/05/25 25/05/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |25/05/25 25/05/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3918323 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession  |25/05/25 26/05/25 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun  |0100 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |25/05/25 26/05/25 LONDON OVERGROUND WLL SERVICES WILL
S0500  |Olympia Loop 0050 Sun /0100 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 25/05/25 26/05/25 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0100 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |25/05/25 26/05/25 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun  |0100 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession  |25/05/25 26/05/25 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 P 0050 Sun 10100 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |25/05/25 26/05/25
(Willesden) West 0050 Sun 10100 Mon WORK: CROYDON DU - TRACK MAINTENANCE
Up & Down South IC09
West Goods WORK: CD - WLL FEEDERS
Willesden High Level [Down & Up High |Possession |25/05/25  |26/05/25 CD - FULHAM ROAD
Jn Level 0050 Sun 10100 Mon SID STRUCTURES: LATCHMERE ROAD
SID STRUCTURES: MITRE BRIDGE
West London Jn |Latchmere No.3Jn |Down & Up Possession  |25/05/25 26/05/25 WORK: WD - Latchmere nol jcn 294 293pts and
(SW) Sheepcote Lane 0050 Sun  |0100 Mon Diamond - S&C Medium Refurb
North Pole Jn North Pole Reception Road |Sidings 25/05/25 26/05/25
International Depot Possession {0050 Sun  |0100 Mon
North Pole Jn North Pole Scrubs |Sidings 25/05/25 26/05/25
Lane Siding Possession  |0050 Sun  |0100 Mon
P2025/3921118 |MD166 |Willesden Jn Wembley Yard Up Willesden Possession |12/04/25  |27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat  |0500 Tue (500 hrs)  |LINE FOR DURATION OF WORKS 12/04 TO 27/05
TRAFFIC REMARKS TBC
Work Content: CD Geotech: Harlesden Embankment
P2025/3921116 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  |24/05/25 27/05/25 TRAFFIC REMARKS TBC
South Jn Relief 0140 Sat  |0500 Tue (100 hrs)
Down Willesden \Work Content: CD Geotech:; Harlesden Embankment
Relief
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3928413 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |25/05/25 26/05/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |25/05/25 26/05/25 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |25/05/25 26/05/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |25/05/25 26/05/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |25/05/25 26/05/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |25/05/25 26/05/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |25/05/25 26/05/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |25/05/25 26/05/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |25/05/25 26/05/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |25/05/25 26/05/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |25/05/25 26/05/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |25/05/25 26/05/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |26/05/25 26/05/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |26/05/25 26/05/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |26/05/25 26/05/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |26/05/25 26/05/25
Bletchley 0040 Mon 0445 Mon
P2025/4010467 |MD430 Hartlebury Hagley All Lines Line Blockage|25/05/25 25/05/25 \W2025/10787116
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013458 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|25/05/25 25/05/25 \W2025/10787457
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 140m75ch and 141m7ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|25/05/25 25/05/25
0600 Sun 0815 Sun
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|25/05/25 25/05/25
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|25/05/25 25/05/25
0600 Sun 0815 Sun
P2025/3921026 |[NW1001 |Acton Grange Jn |Warrington South Jn |All Lines Possession |24/05/25 27/05/25 \Work Content:
NW1019 0001 Sat  |0500 Tue CRSA: S&C: Dallam
NW1021
NW2011 |Arpley Jn Walton Old Jn All Lines Possession  |24/05/25 27/05/25 GBRF: Divert via Runcorn
NW3003 0001 Sat  |0500 Tue
Preston Brook Winwick Jn All Lines Possession |24/05/25 27/05/25
Tunnel 0001 Sat 0500 Tue
Winwick Jn Earlestown South Jn |All Lines Possession  |24/05/25 27/05/25
0001 Sat  |0500 Tue
Acton Grange Jn |Walton Old Jn Walton Old Jn Sidings 24/05/25 27/05/25
Sidings Possession |0001 Sat  |0500 Tue
Preston Brook Golborne Jn Dallam Sidings Sidings 24/05/25 27/05/25
Tunnel Possession  |0001 Sat 0500 Tue
Warrington North |Warrington North Jn |Bank Quay Sidings 24/05/25 27/05/25
Jn Sidings Possession  |0001 Sat 0500 Tue
P2025/3921027 |[NW1001 |Newton-le- Golborne Jn Down and Up Possession |24/05/25 27/05/25 TPE: between Manchester and Preston to run via
NwW1021 |Willows West 0001 Sat 0500 Tue Bolton.
NW2019 Curve/Lowton
Parkside Jn Lowton Jn All Lines Possession  |24/05/25 27/05/25 Work Content:
0001 Sat 0500 Tue CRSA: PLTR Golborne 187m 17ch - 187m 70ch
UM 1170y C11
Winwick Jn Springs Branch Jn  |All Lines Possession |24/05/25 27/05/25
0001 Sat 0500 Tue
P2025/3909611 [NW3001 |Rhyl Rhyl Down Passenger |Possession |24/05/25 25/05/25 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2335 Sat 1015 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Llandudno Jn Up Main Possession |24/05/25 25/05/25
Down Main 2335Sat (1015 Sun work content: Penmaenrhos tunnel follow up work and
heavy maintenance
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3896975 |NW4005 | Kirkham North Jn |Blackpool South All Lines Possession |25/05/25 26/05/25 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |25/05/25 26/05/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun 0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2025/3983103 |LN854 Dewsbury East Jn|Boundary To Private |Dewsbury Cement|Possession |23/05/25 26/05/25 W2025/10690221
LN858 Siding 2330 Fri {0530 Mon Major Projects
LN859 i i i 28m70ch and 33m20ch
LN860 Bradley Jn Copley Hill East Jn  |All Lines Possession  |24/05/25 24/05/25 \W2025/10835585
LN861 0030 Sat  |0500 Sat Structures Work
LN862
LN864 Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  |24/05/25 26/05/25 RneehiandiOmaTel
NW7001 0030 Sat 0430 Mon
NW7021 5 adiey Jn Dewsbury Al Possession | 24/05/25 | 25/05/25
0500 Sat 0015 Sun
Bradley Jn Bradley Wood Jn All Lines Possession  |25/05/25 25/05/25
0015 Sun 0815 Sun
Diggle Jn SB Copley Hill East Jn  |All Lines Possession |25/05/25 25/05/25
0015 Sun  |0815 Sun
Huddersfield Lockwood Down and Up Possession  |25/05/25 25/05/25
Huddersfield 0015 Sun  |0815 Sun
Bradley Jn Dewsbury All Possession  |25/05/25 26/05/25
0815 Sun {0430 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 10
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4006757 |LN3232 |Attleborough Nuneaton North Jn  |Up Trent Valley |Possession |31/05/25 31/05/25 THIS POSSESSION CONTINUES FROM P/4006725
MD101 North Jn Fast 0001 Sat 2045 Sat
MD232 _ i 0001 SAT TO 0500 MON
MD233 Chilvers Coton Jn [Nuneaton South Jn  |Down and Up Possession [31/05/25 02/06/25 TRAINS TO DIVERT VIA WEST MIDLANDS.
MD410 Bedworth 0001 Sat 0500 Mon RAIL REPLACEMENT TO OPERATE BETWEEN
MD555 . . RUGBY AND STAFFORD.
High Oaks Jn Nuneaton North Jn  |Down Trent Valley |Possession | 31/05/25 02/06/25
Slow 0001 Sat /0500 Mon 0001 SAT TO 0500 MON
Down Trent Valley WMT COVENTRY TO NUNEATON SERVICE TO
Fast / Down Trent START/TERMINATE AT BERMUDA PARK, WITH
: Valley : ECS VIA CHILVERS COTON JN. RAIL
Midland Yard Jn |Canal Farm Jn Nuneaton North Possession 31/05/25 02/06/25 REPLACEMENT PROVIDED BETWEEN BERMUDA
Chord 0001 Sat 0500 Mon PARK AND NUNEATON.
Nuneaton North  |Abbey Jn Down and Up Possession |31/05/25 02/06/25 0001 SAT TO 2045 SAT
4 LifestonkEhng 0001 Sat 0500 Mon DOWN FREIGHT SERVICES BETWEEN RUGBY
Nuneaton South |Nuneaton North Jn  |Down & Up Possession [31/05/25 02/06/25 AND ARLEY LINES TO TRAVEL OVER THE UP
TRENT VALLEY FAST BETWEEN HIGH OAKS JN
Jn Platform 0001 Sat 0500 Mon
Up Relief AND ATTLEBOROUGH NORTH JN THEN UP
TRENT VALLEY SLOW BETWEEN
Up Trent Valley  |Possession |31/05/25 31/05/25 ATTLEBOROUGH NORTH JN AND NUNEATON
Slow 0001 Sat 2045 Sat SOUTH JN AND VIA NUNEATON PLATFORM 6

UNDER BI-DIRECTIONAL SIGNALLING. UP
FREIGHT SERVICES BETWEEN NUNEATON AND
RUGBY TO TRAVEL VIA NUNEATON PLATFORMS

6 OR 7 THEN UP TRENT VALLEY SLOW.

0001 SAT TO 0500 MON
AT NUNEATON NO ACCESS DOWN SIDINGS,

Rugby Trent Tamworth (Low All Lines BLOCKED To|31/05/25 02/06/25
Valley Jn Level) A/C Electric 0001 Sat  [0500 Mon
Trains
High Oaks Jn Nuneaton North Jn  |Up Trent Valley |Possession |31/05/25 02/06/25
Fast 2045 Sat  |0500 Mon
Up Trent Valley
Slow
Hinckley Stockingford Station, |[Down and Up Possession  |31/05/25 01/06/25
former site of Hinckley/Arley 2315 Sat 0900 Sun

PLATFORMS 1, 2, 3, 4, 5.

NO ACCESS NUNEATON TO/FROM BEDWORTH
LINES.

NO ACCESS FOR AC TRACTION BETWEEN
RUGBY TV JN AND HARTSHILL, DIESEL
TRACTION ONLY.

2045 SAT TO 0500 MON
NO ACCESS BETWEEN RUGBY AND NUNEATON.

2315 SAT TO 0900 SUN
NO ROUTE VIA HINCKLEY/ARLEY LINES.

'Work Contents

CD - Nuneaton canopy work a€“ platforms 1 to 4
CRSA PLTR: Easenhall(86m220y-86m640y DS 240y
C11) a€“ Weekend
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Network Rail
LNW Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3_ 2025
Previous freeze: EAS V2 2025

Week 10 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type
P2025/3919969 |[MD101 Colwich North Jn [Stone Jn Down and Up Possession
MD232 Stoke / Main
MD301
MD345 Milford Jn Stafford Trent Valley [Down Stafford Possession
MD355 (Staffordshire) Jn No.1 Slow
MD410 : :
MD555 | Nuneaton North  |Colwich North Jn Up Trent Valley  |Possession
Nw1001 |In Slow
NWiggi Stafford Trent Valley |Down TV Slow/ |Possession
Jn No.1 Down Stafford /
NW5008 Down Stafford
NW5009
Fast
Up Stafford Fast /
Up Stafford / Up
TV Fast
Rugeley Town Rugeley Trent Valley |Down and Up Possession
Cannock / Up &
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession
Jn No.1
Rugeley No.1 GF |Rugeley No.2 GF Middle Siding BLOCKED To
AIC Electric
Trains
Rugeley Town Rugeley Trent Valley |Down and Up BLOCKED To
Cannock / Up & |A/C Electric
Down Cannock Trains

Traffic Remarks

\ Work Type

'Work Content:

CD Renewals: LEC2 UB79 River Anker (109m 1523y)
a€" Engineering trains required

CD - Earthworks -Little Haywood Cutting - CMD
37m132y-38m22y Up OP - 172351 (PM Gav Evans)

WD - LC work at Church Lane / Ashton by Stone on
CMDs

CD- Rugeley TV Station footbridge , footbridge
refurbish

CD - Shugborough Tunnel repairs

Andy L - Off track - de veg

CD - Drainage Cowarden Up Slow 123m300y- ,
1,015y

OCR - Brereton Neutral Section (122m10ch) All
Lines.

THIS POSSESSION CONTINUED FROM WEEK 9
P2025/3919951

ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS
NO ACCESS LICHFIELD CHORD

NO ACCESS BETWEEN RUGELEY TOWN AND
RUGELY TRENT VALLEY WMT TO
TERMINATE/START HEDNESFORD

NO ACCESS STOKE LINES AT COLWICH JN

BTET RUGELEY TOWN TO RUGELEY TV (DOWN &
UP CANNOCK AND MIDDLE SIDING)

V3 UPDATE - TV blockade moved to wks9/10 vice
wks 18/19
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943266 |[EA1180 |Camden Road Camden Road North London Possession |01/06/25 01/06/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  |01/06/25 01/06/25
LN110 East Jn London Relief 0045 Sun  |0850 Sun
LN115
MD145 | CedarJn Cedar Jn Silo Curve Possession |01/06/25  |01/06/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea |Possession |01/06/25 01/06/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |01/06/25 01/06/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession |01/06/25 01/06/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |01/06/25 01/06/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |01/06/25 01/06/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |01/06/25 01/06/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [01/06/25 01/06/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |01/06/25 01/06/25
DC Electric 0045 Sun 0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |01/06/25 01/06/25
Jn Jn Reversible 0045 Sun 0850 Sun
P2025/3907133 |MD301 Bordesley South |Bordesley Jn Down and Up Possession  [01/06/25 01/06/25 Work Content: PLTR St Andrews Drainage
MD320 Jn Main 0001 Sun 0825 Sun (100 hrs)
MD401 Il other works to fit around the Major Section 7 item :
MD501 Duddeston Jn Lifford East Jn All Lines Possession |01/06/25 01/06/25 PLTR St Andrews Drainage
MD570 0001 Sun  |0825 Sun (100 hrs)
MD575 . TRAINS TO BE DIVERTED
St. Andrews Jn |Grand Jn Up & Down Camp |Possession |01/06/25 01/06/25
Hill 0001 Sun 0825 Sun (100 hrs)
Down Camp Hill
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926748 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |01/06/25 02/06/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |01/06/25 02/06/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [01/06/25 02/06/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |01/06/25 02/06/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |01/06/25 02/06/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |01/06/25 02/06/25
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |01/06/25 02/06/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |01/06/25 02/06/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |01/06/25 02/06/25
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |01/06/25 02/06/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |01/06/25 02/06/25
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |01/06/25 02/06/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |02/06/25 02/06/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |02/06/25 02/06/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |02/06/25 02/06/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |02/06/25 02/06/25
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3930709 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession GWR SERVICES TO TERMINATE AT / START
GW240 Oxford FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession
GW277 Avoiding \Work Details = Maintenance Works (1 in 4).
MD401
Foxhall Jn Didcot West Curve  |Down & Up West |Possession
Jn Curve
Hinksey North Hinksey South Reception Line 1 |Possession
Oxford Station North |Up Oxford Relief |Possession
Jn
Kennington Jn Hinksey South Down Kennington |Possession
Goods Loop
Oxford Oxford Platforms 3 and 4 |Possession
Oxford Station Oxford North Jn Down Oxford Possession
North Jn Turnback Line
Oxford Station Wolvercot South Jn  |Down Oxford Possession
South Jn Relief
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession
Jn
P2025/3906308 |GW200 Fenny Compton |Warwick All Lines Possession  |01/06/25 01/06/25 'Work Content: S&C Tamp: Leamington Spa Nth
MD401 North Jn 0040 Sun (1040 Sun
MD701 Il other works to fit around the Major Section 7 item
Leamington Spa |Milverton Jn Down and Up Possession |01/06/25 01/06/25 S&C Tamping
North Jn Kenilworth 0040 Sun  |1040 Sun
TRAINS TO START / TERMINATE AT WARWICK
PARKWAY FROM THE NORTH
LEAMINGTON BAY PLATFORMS AVAILABLE FOR
STABLING
P2025/3933383 |MD401 Aynho Jn Bicester North All Lines Possession |01/06/25 01/06/25 'Work Content: S&C Tamp Aynho Jn
MD701 0125 Sun 1125 Sun (10 hrs)
Il other work to fit around Major Section 7 Item S&C
Heyford Banbury Depot All Lines Possession |01/06/25 01/06/25 Tamp Aynho Jn
Junction 0125 Sun  |1125 Sun (10 hrs)
TRAINS TO BE DIVERTED
P2025/4010454 |MD430 Hartlebury Hagley All Lines Line Blockage|01/06/25 01/06/25 \W2025/10787265
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013489 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|01/06/25 01/06/25 \W2025/10786962
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |[Down Goods Loop|Line Blockage|01/06/25 01/06/25 W2025/10787346
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|01/06/25 01/06/25 0w Ciatet e RN R
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|01/06/25 01/06/25
0600 Sun 0815 Sun
P2025/3906315 |MD801 Oxley Depot Oxley Depot Oxley Down Possession |01/06/25 01/06/25 TRAINS TO DIVERT VIA CREWE AND WEST
MD805 Goods Loop 0045 Sun  |1630 Sun COAST MAIN LINE.
Oxley Up Goods
Loop TFW TO START & TERMINATE AT SHREWSBURY
Oxley No.1
Shunting Spur WMT TO TERMINATE & START FROM
(Wash Road) WOLVERHAMPTON
Oxley No.2
Shunting Spur 0045 SUN TO 1630 SUN
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession  |01/06/25 01/06/25 NO ACCESS/EGRESS FROM OXLEY DEPOT.
Road Jn Oxley Chord 0045 Sun {1630 Sun
Work Content: S&C Tamp: Stafford Rd / Oxley Wash
Wolverhampton |Abbey Foregate (AF) Down and Up Possession |01/06/25 01/06/25
North Jn SB Wellington/Main 0045 Sun 1630 Sun All other works to fit around the Major Section 7 S&C
Tamp: Stafford Rd / Oxley Wash
P2025/3920996 |NW1001 |Acton Grange Jn |Warrington South Jn |All Lines Possession  [01/06/25 02/06/25 \Work Content:
NW1019 0001 Sun  |0500 Mon CRSA: S&C: Dallam
NW1021
NW2011 |Arpley Jn Walton Old Jn All Lines Possession  |01/06/25 02/06/25 GBRf Biomass to divert via Runcorn.
NW3003 0001 Sun (0500 Mon
Preston Brook Winwick Jn All Lines Possession |01/06/25 02/06/25
Tunnel 0001 Sun  |0500 Mon
Winwick Jn Earlestown South Jn |All Lines Possession |01/06/25 02/06/25
0001 Sun  |0500 Mon
Acton Grange Jn |Walton Old Jn Walton Old Jn Sidings 01/06/25 02/06/25
Sidings Possession  |0001 Sun  |0500 Mon
Preston Brook Golborne Jn Dallam Sidings Sidings 01/06/25 02/06/25
Tunnel Possession  [0001 Sun  |0500 Mon
Warrington North |Warrington North Jn |Bank Quay Sidings 01/06/25 02/06/25
Jn Sidings Possession  |0001 Sun  |0500 Mon
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3920997 |NW1001 |Newton-le- Golborne Jn Down and Up Possession  |31/05/25 01/06/25 TPE: between Manchester and Preston to run via
NwW1021 |Willows West 2320 Sat 1200 Sun Bolton.
NW2019 Curve/Lowton
Parkside Jn Lowton Jn All Lines Possession |31/05/25 01/06/25 'Work Content:
2320 Sat 1200 Sun CRSA: PLTR Golborne 187m 17ch - 187m 70ch
UM 1170y C11
Winwick Jn Springs Branch Jn  |All Lines Possession |31/05/25 01/06/25
2320 Sat 1200 Sun
P2025/3921071 |[NW2023 |Ince Moss Jn St. Helens Central ~ |All Lines Possession |01/06/25 02/06/25 \Work Content:
0010 Sun  |0535 Mon CRSA: Garswood Drainage 8m 64ch - 9m 25ch
UM 457y C15
P2025/3917592 |NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |31/05/25 02/06/25 TPE: Manchester Airport - Carlisle only.
SCO001 0040 Sat  |0440 Mon
SC031 Work Content:
CRSA: PLTR Mossband - Esk Viaduct Down Main 6m
39ch 6m 60ch (54hrs)
Haulage times TBC
CD: Kingmoor Resignalling (48hrs)
P2025/3983104 |LN854 Bradley Jn Copley Hill East Jn  |All Lines Possession  |31/05/25 31/05/25 TRU WEST | W7 | EYE OF NEEDLE W2025/10690222
LN858 0030 Sat 0500 Sat Major Projects
LN859 ***SECTION 4 ACCESS SHOWN IN SECTION 7 FOR28m70ch and 33m20ch
LN860 Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession [31/05/25 02/06/25 REFERENCE***
LN861 0030 Sat  |0430 Mon
LN862 . ACCESS AVAILABLE TO HUDDERSFIELD FROM
NW7001 Bradley Jn Dewsbury All Possession 31/05/25 01/06/25 THE WEST OR BRADLEY CURVE ONLY
NW7021 0500 Sat 0015 Sun
Bradley Jn Bradley Wood Jn All Lines Possession |01/06/25 01/06/25 éﬁg?%?\lﬁ\\(/AlLABLE TO DEWSBURY FROM THE
0015 Sun  |0815 Sun
Diggle Jn SB Copley Hill East Jn  |All Lines Possession |01/06/25 01/06/25 RAIL REPLACEMENT ROAD SERVICE TO
0015 Sun 0815 Sun OPERATE BETWEEN
HUDDERSFIELD AND DEWSBURY
Huddersfield Lockwood Down and Up Possession |01/06/25 01/06/25
Huddersfield 0015 Sun 0815 Sun NOMINATED FREIGHT SERVICES TO BE
DIVERTED VIA THE HOPE VALLEY
Bradley Jn Dewsbury All Possession  |01/06/25 02/06/25
0815 Sun  |0430 Mon GRAND CENTRAL TO START/TERMINATE AT
HALIFAX
DIVERTING VIA BRAMLEY
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3942839 |MD101 Colwich North Jn |Colwich North Jn Down and Up Possession |10/06/25 10/06/25 *** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 (inc.) Stoke 0010 Tue 10530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession |10/06/25 10/06/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire)  |dn No.1 Slow 0010 Tue  |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich North Jn Down Trent Valley |Possession |10/06/25 10/06/25 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue  |0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow : TRENT VALLEY.
Stafford Trent Valley [Down TV Slow/ |Possession |10/06/25 10/06/25 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue  [0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
EOV¥” Stafford POSSESSION TO FINISH.
as
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |10/06/25 10/06/25
Jn No.1 0010 Tue |0530 Tue
Colwich North Jn |Stone OHNS Down and Up BLOCKED To|10/06/25 10/06/25
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|10/06/25 10/06/25
Electric 0010 Tue |0530 Tue
Trains
P2025/3943339 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |08/06/25 08/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |08/06/25 08/06/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |08/06/25 08/06/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |08/06/25 08/06/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 08/06/25 08/06/25
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 08/06/25 08/06/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn |Acton Central Down and Up BLOCKED To|08/06/25 08/06/25
A/C Electric  |0055 Sun  |0810 Sun
Trains

Electronic Copy - Uncontrolled when printed

Page

214




Network Rail EAS - Section 7 Data freeze: EAS_V3 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3943681 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |09/06/25 09/06/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |09/06/25 09/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |09/06/25 09/06/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |09/06/25 09/06/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 09/06/25 09/06/25
Possession 10045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 09/06/25 09/06/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|09/06/25 09/06/25
A/C Electric  |0045 Mon  |0500 Mon
Trains
P2025/3925817 |[EA1310 |Acton Wells Jn  |Mitre Bridge Jn Up South West/Up|Possession  |08/06/25 09/06/25 NO ACCESS TO WLL FROM WCML
MD160 & Down South 0140 Sun  |0500 Mon (29 hrs)
MD166 West Work Content:
S0250 North Pole Jn Willesden No.7 Jn |Down and Up Possession |08/06/25 09/06/25 PLTR: Willesden WLJ
West London / 0140 Sun  |0500 Mon (29 hrs) (WLL 6m 250y - 6m 590y
Willesden Relief Single 340y C11)
West London Jn  |Clapham Jn Up Main Fast Possession  |08/06/25 09/06/25
(Willesden) . 0140 Sun 0500 Mon (29 hrs)  |Kew must be open.
Down Main Fast /Acton Wells - Acton Canal to be open.
V2 UPDATE - moved from w10 to avoid off route
conflicts
P2025/3907568 |MD301 Bordesley South |Bordesley Jn Down and Up Possession |08/06/25 08/06/25 'Work Content: PLTR St Andrews Drainage
MD320 Jn Main 0001 Sun  |0825 Sun (100 hrs)
MD401 Il other works to fit around the Major Section 7 item :
MD501 Duddeston Jn Lifford East Jn All Lines Possession |08/06/25 08/06/25 PLTR St Andrews Drainage
MD570 0001 Sun 0825 Sun (100 hrs)
MD575 . TRAINS TO BE DIVERTED
St. Andrews Jn  |Grand Jn Up & Down Camp |Possession |08/06/25 08/06/25
Hill 0001 Sun 0825 Sun (100 hrs)

Down Camp Hill
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3906451 |MD301 Bushbury (Oxley) |Bushbury Jn Down and Up Possession |07/06/25 09/06/25 Work Content: 3rd Party: Four Ashes Interchange
MD320 Jn Grand Junction 0001 Sat 0500 Mon (54 hrs) Overbridge Works, PLTR Penkridge
MD365
MDS801 Four Ashes Four Ashes Four Ashes Up Possession |07/06/25 09/06/25 IAll other works to fit around the Major Section 7 item
MD805 Goods Loop 0001 Sat  |0500 Mon 3rd Party: Four Ashes Interchange Overbridge Works,
NW1002 . PLTR Penkridge
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession |07/06/25 09/06/25
Road Jn Oxley Chord 0001 Sat 0500 Mon
Wolverhampton |Penkridge Down and Up Possession |07/06/25 09/06/25
North Jn Stour/Penkridge 0001 Sat  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928474 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |08/06/25 09/06/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |08/06/25 09/06/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |08/06/25 09/06/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |08/06/25 09/06/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |08/06/25 09/06/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |08/06/25 09/06/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |08/06/25 09/06/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |08/06/25 09/06/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |08/06/25 09/06/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |08/06/25 09/06/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |08/06/25 09/06/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |08/06/25 09/06/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |09/06/25 09/06/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |09/06/25 09/06/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |09/06/25 09/06/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |09/06/25 09/06/25
Bletchley 0040 Mon 0445 Mon
P2025/4010412 |MD430 Hartlebury Hagley All Lines Line Blockage|08/06/25 08/06/25 \W2025/10787266
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013500 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|08/06/25 08/06/25 W2025/10786925
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |[Down Goods Loop|Line Blockage|08/06/25 08/06/25 \W2025/10787348
0600 Sun 0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|08/06/25 08/06/25 0w Ciatet e RN R
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|08/06/25 08/06/25
0600 Sun 0815 Sun
P2025/3996419 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|11/06/25 12/06/25 \W2025/10791862
(Between 2300 Wed 0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2025/3996499 |MD940 Newland East LC |Malvern Wells Single |Down and Up Line Blockage|12/06/25 13/06/25 \W2025/10792043
and SB line Main and Down |(Between 2300 Thu 0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2025/3942777 |NW1001 |Nuneaton Stafford All Lines Possession  [10/06/25 10/06/25 Work content: Maintenance Patrolling
0010 Tue |0530 Tue (5 hrs)
P2025/3921055 |NW2023 |Ince Moss Jn St. Helens Central  |All Lines Possession |08/06/25 09/06/25 Work Content:
0010 Sun 0535 Mon CRSA: Garswood Drainage 8m 64ch - 9m 25ch
UM 457y C15
P2025/3921052 |[NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession |07/06/25 08/06/25 WORK CONTENT:
2130 Sat 1015 Sun CRSA: PLTR: Garstang & Catterall
9m 45ch - 9m 66ch
DM 165y C11
P2025/3917385 |[NW4001 |Carlisle North Jn [Cove LC (CCTV) All Lines Possession |08/06/25 09/06/25 TPE: Manchester Airport - Carlisle.
SCO001 0040 Sun 0440 Mon
SCO031 Work Content:
CD: Kingmoor Resignalling
P2025/3924900 |[NW4001 |Gretna Jn Lockerbie All Lines Possession  |07/06/25 09/06/25 (RSAS)KirtleBridge S&C, 2A/B, 3A/B, 16m 1670 to
NW4031 2210 Sat  |0400 Mon 17m 100y, Grenta Jcn to Lockerbie
SC001
P2025/3939534 |NW5011 |Denton Jn SB Ashton Moss North  |All Lines Possession |07/06/25 09/06/25 'Work Content
NW5013 |[(DJ) Jn 0001 Sat 0515 Mon Works Delivery: Denton S&C Reballasting works
Heaton Norris Jn |Guide Bridge All Lines Possession  |07/06/25 09/06/25
0001 Sat 0515 Mon

Electronic Copy - Uncontrolled when printed

Page

218



Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3983105 |LN854 Bradley Jn Copley Hill East Jn  |All Lines Possession |07/06/25 07/06/25 TRU WEST | W7 | EYE OF NEEDLE W2025/10690223
LN858 0030 Sat (0500 Sat Major Projects
LN859 ***SECTION 4 ACCESS SHOWN IN SECTION 7 FOR28m70ch and 33m20ch
LN860 Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession |07/06/25 09/06/25 REFERENCE***
LN861 0030 Sat  |0430 Mon
LN862 . ACCESS AVAILABLE TO HUDDERSFIELD FROM
NW7001 Bradley Jn Dewsbury All Possession 07/06/25 08/06/25 THE WEST OR BRADLEY CURVE ONLY
NW7021 0500 Sat 0015 Sun
Bradley Jn Bradley Wood Jn All Lines Possession |08/06/25 08/06/25 éﬁgf%?\lﬁyAlLABLE TO DEWSBURY FROM THE
0015 Sun  |0815 Sun
Diggle Jn SB Copley Hill EastJn |All Lines Possession |08/06/25  |08/06/25 RAIL REPLACEMENT ROAD SERVICE TO
0015 Sun 10815 Sun OPERATE BETWEEN
HUDDERSFIELD AND DEWSBURY
Huddersfield Lockwood Down and Up Possession |08/06/25 08/06/25
Huddersfield 0015 Sun 10815 Sun NOMINATED FREIGHT SERVICES TO BE
DIVERTED VIA THE HOPE VALLEY
Bradley Jn Dewsbury All Possession |08/06/25 09/06/25
0815 Sun 0430 Mon GRAND CENTRAL TO START/TERMINATE AT
HALIFAX
DIVERTING VIA BRAMLEY
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 12
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919840 |MD101 Hanslope North  |Daventry South Jn  |Down and Up Possession |15/06/25 16/06/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 Jn Northampton 0140 Sun  |0500 Mon (29 hrs)  WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
ACCESS TO DIRFT FROM THE NORTH
Work Content -
1:6 Maintenance
PLTR: Courteenhall
(61m 200y - 61m 1282y
DM 361y C12)
P2025/3943340 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |15/06/25 15/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun {0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |15/06/25 15/06/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |15/06/25 15/06/25
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |15/06/25 15/06/25
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 15/06/25 15/06/25
Possession  |0055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 15/06/25 15/06/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|15/06/25 15/06/25
A/C Electric  |0055 Sun 0810 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943682 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |16/06/25 16/06/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |16/06/25 16/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |16/06/25 16/06/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |16/06/25 16/06/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 16/06/25 16/06/25
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 16/06/25 16/06/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|16/06/25 16/06/25
A/C Electric  |0045 Mon  |0500 Mon
Trains
Electronic Copy - Uncontrolled when printed Page 221




Network Rail EAS - Section 7 Data freeze: EAS_V3_2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3915542 |[EA1310 |Acton Wells Jn  |Acton Canal Wharf |Down and Up Possession  |15/06/25 16/06/25 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Jn Goods 0110 Sun  |0305 Mon OPERATE BETWEEN GOSPEL OAK AND
EA1360 RICHMOND
GW130 Acton East Down and Up Possession |15/06/25 16/06/25
MD160 Poplar 0110 Sun 0305 Mon CHANNEL TUNNEL FREIGHT SERVICES TO RUN
MD167 . VIA WEST LONDON LINE, WEMBLEY YARD
Gunnersbury Jn  |Kensal Green Jn Up Possession |15/06/25 16/06/25 (R/IR)AND THEN TO PRIMROSE HILL/KENSAL
Richmond/Up/Up 0110 Sun 0305 Mon GREEN JN
North London
Kensal Green Jn |Gunnersbury Jn Down North Possession  |15/06/25 16/06/25 FREIGHT TRAFFIC VIA THE CITY LINES TO BE
London/Down/Dow| 0110 Sun  |0305 Mon DIESEL ONLY
n Richmond
Possession |15/06/25 | 16/06/25 ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM
0110 Sun 0305 Mon WEMBLEY
Mitre Bridge Jn  |Acton Wells Jn Down and Up Possession |15/06/25 16/06/25 6E62 TO BE RE-TIMED OR NOT TO RUN
il EE 0110 Sun 0305 Mon 6087/6063/6050/6047 TO BE RE-TIMED
Up & Down South
‘(Jvezt ggOﬂSSo o ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA
WF()est i - DC LINES TO WILLESDEN LOW LEVEL AND
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |15/06/25 16/06/25 REVERSE, THEN TO NLL VIA NEW LINES
0110 Sun 0305 Mon THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Willesden High  |Mitre Bridge Jn Down and Up Possession |15/06/25 16/06/25 ON WESTERN/WEST COAST SOUTH
Level Jn High Level
v 9 v 0110 Sun 0305 Mon Track: Old Oak Common Down
Willesden High  |Willesden High Level |Willesden Turn Sidings 15/06/25 16/06/25
Level Jn Jn Back Siding Possession (0110 Sun  |0305 Mon
Kensal Green Jn |Kensal Green Jn Down and Up City |BLOCKED To|15/06/25 16/06/25
Electric 0110 Sun  |0305 Mon
Trains
P2025/3907634 |MD301 Bordesley South |Bordesley Jn Down and Up Possession  |15/06/25 15/06/25 Work Content: PLTR St Andrews Drainage
MD320 Jn Main 0001 Sun  |0825 Sun (100 hrs)
MD401 Il other works to fit around the Major Section 7 item :
MD501 Duddeston Jn Lifford East Jn All Lines Possession |15/06/25 15/06/25 PLTR St Andrews Drainage
MD570 0001 Sun  |0825 Sun (100 hrs)
MD575 . TRAINS TO BE DIVERTED
St. Andrews Jn |Grand Jn Up & Down Camp |Possession  |15/06/25 15/06/25
Hill 0001 Sun 0825 Sun (100 hrs)
Down Camp Hill
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3926749 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |15/06/25 16/06/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |15/06/25 16/06/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |15/06/25 16/06/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |15/06/25 16/06/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |15/06/25 16/06/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |15/06/25 16/06/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |15/06/25 16/06/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |15/06/25 16/06/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |15/06/25 16/06/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |15/06/25 16/06/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |15/06/25 16/06/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |15/06/25 16/06/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |16/06/25 16/06/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |16/06/25 16/06/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |16/06/25 16/06/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [16/06/25 16/06/25
Bletchley 0040 Mon 0445 Mon
P2025/4010414 |MD430 Hartlebury Hagley All Lines Line Blockage|15/06/25 15/06/25 \W2025/10787267
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch

Electronic Copy - Uncontrolled when printed

Page

223




Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013493 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|15/06/25 15/06/25 \W2025/10786926
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |[Down Goods Loop|Line Blockage|15/06/25 15/06/25 W2025/10787349
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|15/06/25 15/06/25 0w Ciatet e RN R
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|15/06/25 15/06/25
0600 Sun 0815 Sun
P2025/4003384 |MD555 Abbey Jn Daw Mill GF Down Arley Possession  |14/06/25 16/06/25 Work Content: PLTR Arley Tunnel, Tamworth Road
Up Arley 1045 Sat  |0500 Mon (43 hrs) Sleeper Squaring and Rerail
ALL OTHER WORK TO FIT AROUND THE MAJOR
SECTION 7 ITEMS PLTR Arley Tunnel, Tamworth
Road Sleeper Squaring and Rerail
No access to Daw Mill from the Nuneaton direction for
the duration.
P2025/3940557 |MD555 Coleshill Parkway Water Orton East Jn |All Lines Possession  [14/06/25 16/06/25 Work Content: HS2 at Watton House
1045 Sat {0500 Mon

ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS
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Network Rail
LNW Route

EAS - Section 7

Version 3.0

Data freeze: EAS_V3_ 2025
Previous freeze: EAS V2 2025

Week

12 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

\ Work Type

P2025/3921019 |[NW2023 |Ince Moss Jn St. Helens Central  |All Lines Possession |15/06/25 16/06/25 'Work Content:
0010 Sun  |0535 Mon CRSA: Garswood Drainage 8m 64ch - 9m 25ch
UM 457y C15
P2025/3921066 |NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession  |14/06/25 WORK CONTENT:
2130 Sat CRSA: PLTR: Garstang & Catterall
9m 45ch - 9m 66¢h
DM 165y C11
P2025/3939501 |[NW5011 |Denton Jn SB Ashton Moss North  |All Lines Possession  |14/06/25 16/06/25 'Work Content
NW5013 |[(DJ) Jn 2220 Sat 0515 Mon \Works Delivery: Denton S&C Reballasting works
Heaton Norris Jn |Guide Bridge All Lines Possession  |14/06/25 16/06/25
2220 Sat (0515 Mon
P2025/3983106 |LN854 Bradley Jn Copley Hill East Jn  |All Lines Possession  |14/06/25 14/06/25 TRU WEST | W7 | EYE OF NEEDLE \W2025/10690225
LN858 0030 Sat  |0500 Sat Major Projects
LN859 ***SECTION 4 ACCESS SHOWN IN SECTION 7 FOR28m70ch and 33m20ch
LN860 Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession |14/06/25 16/06/25 REFERENCE***
LN861 0030 Sat  |0430 Mon
LN862 . ACCESS AVAILABLE TO HUDDERSFIELD FROM
NW7001 Bradley Jn Dewsbury All Possession 14/06/25 15/06/25 THE WEST OR BRADLEY CURVE ONLY
NW7021 0500 Sat  |0015 Sun
Bradley Jn Bradley Wood Jn _|All Lines Possession | 15/06/25 | 15/06/25 T o VAILABLE TO DEWSBURY FROM THE
0015 Sun  |0815 Sun
Diggle Jn SB Copley Hill Eastdn |All Lines Possession |15/06/25 | 15/06/25 RAIL REPLACEMENT ROAD SERVICE TO
0015 Sun 0815 Sun OPERATE BETWEEN
HUDDERSFIELD AND DEWSBURY
Huddersfield Lockwood Down and Up Possession  |15/06/25 15/06/25
Huddersfield 0015 Sun 10815 Sun NOMINATED FREIGHT SERVICES TO BE
DIVERTED VIA THE HOPE VALLEY
Bradley Jn Dewsbury All Possession  |15/06/25 16/06/25
0815 Sun 0430 Mon GRAND CENTRAL TO START/TERMINATE AT
HALIFAX
DIVERTING VIA BRAMLEY
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 13
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3937543 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession |21/06/25 22/06/25 TRAINS DIVERTED VIA NORTHAMPTON
Main 2210 Sat 1200 Sun (16 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
Doctors Bridge
P2025/3943450 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |22/06/25 22/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun 0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |22/06/25 22/06/25
Line 0055 Sun {0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |22/06/25 22/06/25
Jn Line 0055 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |22/06/25 22/06/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 22/06/25 22/06/25
Possession (0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 22/06/25 22/06/25
High Level Turnback Siding |Possession 0055 Sun (0810 Sun
Acton Wells Jn |Acton Central Down and Up BLOCKED To|22/06/25 22/06/25
AJC Electric  |0055 Sun  |0810 Sun
Trains
P2025/3943743 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |23/06/25 23/06/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |23/06/25 23/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |23/06/25 23/06/25
Jn Line 0045 Mon /0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |23/06/25 23/06/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/06/25 23/06/25
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 23/06/25 23/06/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn |Acton Central Down and Up BLOCKED To|23/06/25 23/06/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3937729 |[EA1310 |Acton WellsJn  |Acton Canal Wharf |Down and Up Possession  |22/06/25 23/06/25 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Jn Goods 0110 Sun  |0305 Mon OPERATE BETWEEN GOSPEL OAK AND
EA1360 RICHMOND
GW130 Acton East Down and Up Possession |22/06/25 23/06/25
MD160 Poplar 0110 Sun 0305 Mon CHANNEL TUNNEL FREIGHT SERVICES TO RUN
MD167 . VIA WEST LONDON LINE, WEMBLEY YARD
Gunnersbury Jn  |Kensal Green Jn Up Possession |22/06/25  |23/06/25 (R/IR)AND THEN TO PRIMROSE HILL/KENSAL
Richmond/Up/Up 0110 Sun 0305 Mon GREEN JN
North London
Kensal Green Jn |Gunnersbury Jn Down North Possession  |22/06/25 23/06/25 FREIGHT TRAFFIC VIA THE CITY LINES TO BE
London/Down/Dow| 0110 Sun  |0305 Mon DIESEL ONLY
n Richmond
Possession |22/06/25 | 23/06/25 ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM
0110 Sun 0305 Mon WEMBLEY
Mitre Bridge Jn  |Acton Wells Jn Down and Up Possession  |22/06/25 23/06/25 6E62 TO BE RE-TIMED OR NOT TO RUN
it GEE 0110 Sun 0305 Mon 6087/6063/6050/6047 TO BE RE-TIMED
Up & Down South
‘(Jvezt ggOﬂSSo o ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA
WF()est i - DC LINES TO WILLESDEN LOW LEVEL AND
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |22/06/25 23/06/25 REVERSE, THEN TO NLL VIA NEW LINES
0110 Sun 0305 Mon THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Willesden High  |Mitre Bridge Jn Down and Up Possession  |22/06/25 23/06/25 ON WESTERN/WEST COAST SOUTH
Level Jn High Level
v 9 v 0110 Sun 0305 Mon Track: Old Oak Common Down
Willesden High  |Willesden High Level |Willesden Turn Sidings 22/06/25 23/06/25
Level Jn Jn Back Siding Possession (0110 Sun  |0305 Mon
Kensal Green Jn |Kensal Green Jn Down and Up City |BLOCKED To|22/06/25 23/06/25
Electric 0110 Sun  |0305 Mon
Trains
P2025/3907572 |MD301 Bordesley South |Bordesley Jn Down and Up Possession  |22/06/25 22/06/25 Work Content: PLTR St Andrews Drainage
MD320 Jn Main 0001 Sun  |0825 Sun (100 hrs)
MD401 Il other works to fit around the Major Section 7 item :
MD501 Duddeston Jn Lifford East Jn All Lines Possession  |22/06/25 22/06/25 PLTR St Andrews Drainage
MD570 0001 Sun  |0825 Sun (100 hrs)
MD575 . TRAINS TO BE DIVERTED
St. Andrews Jn |Grand Jn Up & Down Camp |Possession  |22/06/25 22/06/25
Hill 0001 Sun 0825 Sun (100 hrs)
Down Camp Hill
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928476 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |22/06/25 23/06/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |22/06/25 23/06/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [22/06/25 23/06/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |22/06/25 23/06/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |22/06/25 23/06/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |22/06/25 23/06/25
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |22/06/25 23/06/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |22/06/25 23/06/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |22/06/25 23/06/25
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |22/06/25 23/06/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |22/06/25 23/06/25
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |22/06/25 23/06/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/06/25 23/06/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |23/06/25 23/06/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |23/06/25 23/06/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |23/06/25 23/06/25
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3930710 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession GWR SERVICES TO TERMINATE AT / START
GW240 Oxford FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession PRE-DPPP MEETING.
Jn Curve
Hinksey North Hinksey South Reception Line 1 |Possession Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession
Jn
Kennington Jn Hinksey South Down Kennington |Possession
Goods Loop
Oxford Oxford Platforms 3 and 4 |Possession
Oxford North Jn  |Oxford North Jn Down and Up Possession
(inc.) (inc.) Bletchley
Oxford Station Oxford North Jn Down Oxford Possession
North Jn Turnback Line
Oxford Station Wolvercot South Jn  |Down Oxford Possession
South Jn Relief
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession
Jn
P2025/4010488 |MD430 Hartlebury Hagley All Lines Line Blockage|22/06/25 22/06/25 \W2025/10787167
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013494 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|22/06/25 22/06/25 \W2025/10787350
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i _ 140m75ch and 141m7ch
Stourbridge Jn  [Stourbridge North Jn |Down Goods Loop|Line Blockage|22/06/25 22/06/25 \W2025/10787007
0600 Sun  |0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|22/06/25 22/06/25 L ATALE DT 2 B0
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|22/06/25 22/06/25
0600 Sun 0815 Sun
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4010966 |MD555 Abbey Jn Daw Mill GF Down Arley Possession |21/06/25 23/06/25 Work Content: PLTR Arley Tunnel
Ub Arle 1045 Sat 0500 Mon (43 hrs)
P y ALL OTHER WORK TO FIT AROUND THE MAJOR

SECTION 7 ITEMS PLTR Arley Tunnel

No access to Daw Mill from the Nuneaton direction for

the duration.
P2025/3940558 |MD555 Coleshill Parkway Water Orton East Jn |All Lines Possession  [21/06/25 23/06/25 Work Content: HS2 at Watton House

1045 Sat 0500 Mon 'Work Content: HS2: Water Orton Viaducts

IACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP

WHITACRE LINE VIA WW751A/B POINTS
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EAS - Section 7

Version 3.0

Data freeze: EAS_V3_ 2025
Previous freeze: EAS V2 2025

Week 13 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

\ Work Type

P2025/3921020 |[NW2023 |Ince Moss Jn St. Helens Central  |All Lines Possession  |22/06/25 23/06/25 \Work Content:
0010 Sun  |0535 Mon CRSA: Garswood Drainage 8m 64ch - 9m 25ch
UM 457y C15
P2025/3931831 |[NW9001 |Hope (Derbyshire) Edale All Lines Possession  |21/06/25 26/06/25 'Work Content
NW9003 0015 Sat  |0500 Thu CD Renewals: UB38 Ashopton Lane 175m 04c
NW9005
P2025/3922610 |[NW9001 |Chinley EastJn |Chinley South Jn All Lines Possession  |21/06/25 01/07/25 'Work Content
NW9003 0015 Sat 0500 Tue CD Renewals: VB104 Chapel Milton Viaduct
NW9005 (168m 0130y)
Chinley North Jn |Chinley South Jn All Lines Possession  |21/06/25 01/07/25
0015 Sat 0500 Tue
Edale Chinley All Lines Possession  |21/06/25 01/07/25
0015 Sat 0500 Tue
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 14
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943451 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |29/06/25 29/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |29/06/25 29/06/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |29/06/25 29/06/25
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |29/06/25 29/06/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 29/06/25 29/06/25
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 29/06/25 29/06/25
High Level Turnback Siding |Possession 0055 Sun (0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To0|29/06/25 29/06/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2025/3943744 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession | 30/06/25 30/06/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |30/06/25 30/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession  |30/06/25 30/06/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession | 30/06/25 30/06/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 30/06/25 30/06/25
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 30/06/25 30/06/25
High Level Turnback Siding |Possession  |0045 Mon  |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|30/06/25 30/06/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3937730 |[EA1310 |Acton WellsJn  |Acton Canal Wharf |Down and Up Possession |29/06/25 30/06/25 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Jn Goods 0110 Sun {0120 Mon OPERATE BETWEEN GOSPEL OAK AND
EA1360 RICHMOND
GW130 Acton East Down and Up Possession  |29/06/25 30/06/25
MD160 Poplar 0110 Sun 0120 Mon CHANNEL TUNNEL FREIGHT SERVICES TO RUN
MD167 . VIA WEST LONDON LINE, WEMBLEY YARD
Gunnersbury Jn  |Kensal Green Jn Up Possession |29/06/25 | 30/06/25 (R/IR)AND THEN TO PRIMROSE HILL/KENSAL
Richmond/Up/Up 0110 Sun 0120 Mon GREEN JIN
North London
Kensal Green Jn |Gunnersbury Jn Down North Possession  |29/06/25 30/06/25 FREIGHT TRAFFIC VIA THE CITY LINES TO BE
London/Down/Dow| 0110 Sun  |0120 Mon DIESEL ONLY
n Richmond
Mitre Bridge Jn Acton Wells Jn Shunt Neck Possession 29/06/25 30/06/25 ACTON TRAFFIC TO BE RETIMED/RUN TO/EROM
0110 Sun 0120 Mon WEMBLEY
Mitre Bridge Jn  |Acton Wells Jn Down and Up Possession  |29/06/25 30/06/25 6E62 TO BE RE-TIMED OR NOT TO RUN
il EE 0110 Sun 0120 Mon 6087/6063/6050/6047 TO BE RE-TIMED
Up & Down South
‘L’J\’eg ggo‘:fSo o ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA
W%st whn Sou DC LINES TO WILLESDEN LOW LEVEL AND
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |29/06/25 30/06/25 REVERSE, THEN TO NLL VIA NEW LINES
0110 Sun 0305 Mon THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Willesden High  |Mitre Bridge Jn Down and Up Possession  |29/06/25 30/06/25 ON WESTERN/WEST COAST SOUTH
Level Jn High Level
v 9 v 0110 Sun 0120 Mon Track: Old Oak Common Down
Willesden High  |Willesden High Level |Willesden Turn Sidings 29/06/25 30/06/25
Level Jn Jn Back Siding Possession (0110 Sun 0120 Mon
Kensal Green Jn |Kensal Green Jn Down and Up City |BLOCKED To|29/06/25 30/06/25
Electric 0110 Sun {0120 Mon
Trains
Acton Wells Jn  |Gunnersbury Jn Down North Possession | 30/06/25 30/06/25
London/Down 0120 Mon  |0305 Mon
Richmond
Gunnersbury Jn  |Acton Wells Jn Up Richmond/Up |Possession |30/06/25 30/06/25
North London 0120 Mon  |0305 Mon
P2025/3906621 |MD320 Bescot Jn Darlaston Jn Down and Up Possession  |29/06/25 29/06/25 'Work Content: S&C Tamp Bescot Middle
Grand Junction 0001 Sun  |1100 Sun
Il other works to fit around the Major Section 7 Work:
Newton Jn Bescot Middle Jn Down Bescot Possession  |29/06/25 29/06/25 S&C Tamp Bescot Middle
(Bescot) Goods Loop 0001 Sun  |1100 Sun (10 hrs)
Up Bescot Goods
Loop
Tame Bridge Bescot Jn Down and Up Possession  |29/06/25 29/06/25
Parkway Grand Junction 0001 Sun  |1100 Sun
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EAS - Section 7

Data freeze: EAS_V3_ 2025

Network Rail
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4002820 |MD345 Bescot Jn Hednesford Down and Up Possession |29/06/25 30/06/25 Work Content: PLTR: Ryecroft
MD360 Walsall/Walsall 0001 Sun  |0500 Mon
MD565 Fast/Cannock All other works to fit around the Major Section 7 item
NW1004 |Park Lane Jn Ryecroft Jn Down and Up Possession  |29/06/25 30/06/25 PLTR: Ryecroft
(West Midlands) Sutton Park 0001 Sun 0500 Mon
Walsall Pleck Jn |Darlaston Jn Down and Up Possession |29/06/25 30/06/25
Darlaston 0001 Sun 0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926750 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |29/06/25 30/06/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |29/06/25 30/06/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |29/06/25 30/06/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |29/06/25 30/06/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |29/06/25 30/06/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |29/06/25 30/06/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [29/06/25 30/06/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |29/06/25 30/06/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |29/06/25 30/06/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |29/06/25 30/06/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |29/06/25 30/06/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |29/06/25 30/06/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |30/06/25 30/06/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |30/06/25 30/06/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |30/06/25 30/06/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [30/06/25 30/06/25
Bletchley 0040 Mon 0445 Mon
P2025/4010489 |MD430 Hartlebury Hagley All Lines Line Blockage|29/06/25 29/06/25 \W2025/10787268
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013502 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|29/06/25 29/06/25 \W2025/10787351
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 140m75ch and 141m7ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop|Line Blockage|29/06/25 29/06/25 W2025/10787008
0600 Sun 0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|29/06/25 29/06/25 P2 eI m G
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|29/06/25 29/06/25
0600 Sun 0815 Sun
P2025/4011032 |MD501 Tamworth (High |Kingsbury Jn All Lines Possession |28/06/25 30/06/25 'Work Content: PLTR Baggeridge
Level) 1000 Sat 0500 Mon (29 hrs)
All other works to fit around the Major Section 7 Item
PLTR Baggeridge
Trains to be diverted
Engineering Trains:
P2025/4003394 |MD555 Abbey Jn Daw Mill GF Down Arley Possession  |28/06/25 30/06/25 'Work Content: PLTR Arley Tunnel, Tamworth Road
Up Arley 1045 Sat 0500 Mon (43 hrs) Sleeper Squaring and Rerail, PLTR Acacia Road

ALL OTHER WORK TO FIT AROUND THE MAJOR
SECTION 7 ITEMS PLTR Arley Tunnel, Tamworth
Road Sleeper Squaring and Rerail, PLTR Acacia
Road

No access to Daw Mill from the Nuneaton direction for
the duration.
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Version 3.0

Data freeze: EAS_V3_ 2025
Previous freeze: EAS V2 2025

Week 14 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3940559 |MD555 Coleshill Parkway |Water Orton East Jn |All Lines Possession |28/06/25 30/06/25 \Work Content: HS2 at Watton House
1045 Sat 0500 Mon 'Work Content: HS2: Water Orton Viaducts

ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3918825 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |29/06/25 30/06/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession  |29/06/25 30/06/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2025/3897035 |[NW6003 | Trafford Park Trafford Park West  [Trafford Park Line Blockage|29/06/25 29/06/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings [Freightliner Depot |Line Blockage|29/06/25 29/06/25
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 29/06/25 29/06/25
Sidings Line Possession  [0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings|Trafford Park Sidings 29/06/25 29/06/25
West Jn Sidings Possession  |0930 Sun (1730 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928791 |LN3201 |Dore Station Jn  |Sheffield North Jn  |Up Main via Possession  |28/06/25 29/06/25 IMDM SHEFFIELD | CYCLICAL MAINTENANCE |
LN736 Platform 8 2355 Sat 0040 Sun SHEFFIELD STATION | UP SIDE
LN750
LN804 Sheffield South Jn  |Down Main Possession |28/06/25 29/06/25 POSSESSION TO BE TAKEN AFTER THE
LN806 2355 Sat 0040 Sun PASSAGE OF 5F82 OVER THE UP MAIN LINE
LN807
LN808 Heeley Heeley Up Heeley IOOp Possession 28/06/25 29/06/25 BETWEEN 2355 SAT TO 0955 SUN
NW9001 2355 Sat 0955 Sun PLATFORM 2C TO BE KEPT CLEAR OF STABLED
- - - UNITS
Sheffield South Jn|Sheffield North Jn Platform 2c Possession 228/06/25 29/06/25 PLATFORM 5 TO BE KEPT CLEAR OF STABLED
Platform 6 355 Sat 0955 Sun UNITS
PLATFORM 6 TO BE KEPT CLEAR OF STABLED
Platform 5 UNITS
Platform 7 PLATFORM 7 TO BE KEPT CLEAR OF STABLED
UNITS
Loop 2355 Sat 0955 Sun UNITS
Sheffield South Jn|Sheffield North n _|Up Station Siding |Sidings 28/06/25 | 29/06/25 UP STATION SIDINGS NO1/NO2 TO BE KEPT
No.1 Possession CLEAR OF STABLED UNITS
Un Station Sidin 2355 Sat 0955 Sun THE FOLLOWING PLATFORMS/SIDINGS ARE
Ng 5 9 AVAILABLE TO STABLE UNITS:
: - PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE,
Bamford Bamford Up Bamford Loop |Possession |29/06/25 29/06/25 DOWN STATION SIDING, DOWN SIDINGS,
0040 Sun 0730 Sun CARRIAGE WASH/FISH DOCK/SHUNT SPUR
Chesterfield Mill Race Jn Up Main Possession |29/06/25 | 29/06/25 Z'(:D(':'\égg EGRESS FROM/TO SHEFFIELD FISH
South Jn
0040 Sun 0730 Sun DOCK/CARRIAGE WASHER/SHUNT SPUR VIA
Down Main Possession [29/06/25 29/06/25 PLATFORM 1/DOWN THROUGH LINE
0040 Sun 0740 Sun EMR AND FREIGHT SERVICES DIVERTED VIA
Tapton Jn Down and Up Possession [29/06/25 29/06/25 BARROW HILL
Barrow Hill 4 7
0040 Sun 0730 Sun BETWEEN 0040 SUN TO 0730 SUN
Dore South Jn  |Dore West Jn Dore Single Possession [29/06/25  |29/06/25 NO NORTHERN/TPE MOVEMENTS TO TAKE
0040 Sun 10730 Sun PLACE WITHIN THE STATION LIMITS BETWEEN
0040 SUN - 0730 SUN
Dore Station Jn  |Earles Sidings SB  |Down Hope Valley |Possession |29/06/25 29/06/25 NO ACCESS/EGRESS FROM/TO EMR
Up Hope Valle 0040 Sun 0730 Sun ATTERCLIFFE BETWEEN 0040 - 0730 SUN
p Hop y NO ACCESS TO PLATFORMS 1 & 2 AT
Sheffield South Jn|Sheffield North Jn Platform 1 Possession [29/06/25 29/06/25 CHESTERFIELD 0040-0730 SUN
0040 Sun 10730 Sun NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Down Through 0040 - 0730 SUN
Platform 2
TPE
Platform 3 1B68 TO BE CANCELLED
Platform 4
NORTHERN
Washer Shunt 2S70 TO TERMINATE AT GRINDLEFORD AND
Spur SHUNT TO HATHERSAGE.
Platform 8 2S73 TO START AT HATHERSAGE.
Woodburn Jn Nunnery Main Line |Down Main/Down |Possession |29/06/25  |29/06/25 2572 TO RETIME AFTER THE POSSESSION
Jdn Worksop 0040 Sun 0730 Sun EMR
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928791 Up Main/Up 5C06,5C09 TO RUN BOOKED ROUTE INTO
Continued Worksop SHEFFIELD BETWEEN 0730 SUN AND 0915 SUN
Chesterfield Chesterfield Chesterfield Down |Sidings 29/06/25 29/06/25
South Jn Sidings Possession  |0040 Sun 0730 Sun XC
1v48 TO DIVERT VIA BARROW HILL AND
Grindleford SB Grindleford SB Down Sidings Sidings 29/06/25 29/06/25 BEIGHTON JN. 5S36/1S36 TO BE REPLATFORMED
Possession  |0040 Sun  |0730 Sun
Sheffield South Jn|Sheffield North Jn Down Station Sidings 29/06/25 29/06/25
Sidings Possession  |0040 Sun {0730 Sun
Dore Station Jn  |Sheffield North Jn Up Main via Possession  |29/06/25 29/06/25
Platform 8 0730 Sun 0955 Sun
Dore Station Jn  |Sheffield South Jn  |Down Main Possession |29/06/25 29/06/25
0915 Sun 0955 Sun
P2025/3922610 |[NW9001 |Chinley EastJn |Chinley South Jn All Lines Possession |21/06/25 01/07/25 Work Content
NW9003 0015 Sat 0500 Tue CD Renewals: VB104 Chapel Milton Viaduct
NW9005 (168m 0130y)
Chinley North Jn |Chinley South Jn All Lines Possession  |21/06/25 01/07/25
0015 Sat 0500 Tue
Edale Chinley All Lines Possession  |21/06/25 01/07/25
0015 Sat 0500 Tue
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EAS - Section 7

Data freeze: EAS_V3_ 2025

Network Rail

LNW Route Version 3.0 Previous freeze: EAS V2 2025

Week 15

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2025/3922774 |MD101 Watford North Jn |Ledburn Jn Down and Up Possession 07/07/25 TRAINS TO TRAVEL OVER FAST LINES
MD105 Slow 0500 Mon (29 hrs)
'WORK CONTENT -
Watford North Jn |Ledburn Jn Down and Up Fast|Possession |06/07/25 06/07/25 PLTR: Hemel Hempstead
0020 Sun 0735 Sun (7 hrs) (24m 1650y - 25m 540y

US 325y C11)
Line blockades of 2x 10minutes in each hour will also
be required until 1200 Sunday

P2025/3937374 |MD101 Norton Bridge Basford Hall Jn SB  |Up Slow Possession TRAINS TO TRAVEL OVER FAST LINES

NW1002 (BH)
NW5008 'Work Content-
Searchlight Lane [Basford Hall Jn SB  |Down Slow Possession PLTR Standon Bridge Station(lost work from CP6)
Jn (BH)
V3 UPDATE - moved to wk15 vice wk7
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3918279 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession  |06/07/25 06/07/25 LONDON OVERGROUND WILLESDEN JN TO
MD160 London 0030 Sun {0920 Sun CLAPHAM JN SERVICES WILL NOT RUN.
MD166
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |06/07/25 06/07/25 SOUTHERN WATFORD JUNCTION TO CLAPHAM
SO500 Olympia Loop 0030 Sun {0920 Sun JUNCTION SERVICES WILL NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn Down and Up Possession 06/07/25 06/07/25 LUL VICTORIA LINE TO BE OPEN BETWEEN
Kensington 0030 Sun 0920 Sun VICTORIA AND EUSTON.
- LUL DISTRICT LINE TO BE OPEN BETWEEN
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |06/07/25 06/07/25 VICTORIA AND WEST BROMPTON / KENSINGTON
Latchmere Curve 0030 Sun 0920 Sun OLYMPIA
Mitre Bridge Jn _|Falcon Jn Up West London |Possession |06/07/25 | 06/07/25 LUL CENTRAL LINE TO BE OPEN BETWEEN
0030 Sun 10920 Sun OXFORD CIRCUS AND SHEPHERDS BUSH.
West London Jn Down & Up South [Possession  |06/07/25  |06/07/25 ORK: CROYDON DU - TRACK MAINTENANCE
(Willesden) West 0030 Sun 0920 Sun 1C09 i
Up & Down South 'WORK: WD - Latchmere nol jcn 294 293pts and
West Goods Diamond - S&C Medium Refurb - FU
Willesden High Level [Down & Up High |Possession |06/07/25 06/07/25
Jn Level 0030 Sun {0920 Sun
West London Jn |Latchmere No.3Jn |Down & Up Possession |06/07/25 06/07/25
(SwW) Sheepcote Lane 0030 Sun  |0920 Sun
North Pole Jn North Pole Reception Road |Sidings 06/07/25 06/07/25
International Depot Possession 0030 Sun  |0920 Sun
North Pole Jn North Pole Scrubs |Sidings 06/07/25 06/07/25
Lane Siding Possession 0030 Sun {0920 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3928414 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |06/07/25 07/07/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |06/07/25 07/07/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |06/07/25 07/07/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |06/07/25 07/07/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |06/07/25 07/07/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |06/07/25 07/07/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |06/07/25 07/07/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |06/07/25 07/07/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |06/07/25 07/07/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |06/07/25 07/07/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |06/07/25 07/07/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |06/07/25 07/07/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |07/07/25 07/07/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |07/07/25 07/07/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |07/07/25 07/07/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |07/07/25 07/07/25
Bletchley 0040 Mon 0445 Mon
P2025/4010416 |MD430 Hartlebury Hagley All Lines Line Blockage|06/07/25 06/07/25 \W2025/10787269
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013503 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|06/07/25 06/07/25 \W2025/10787352
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 140m75ch and 141m7ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop|Line Blockage|06/07/25 06/07/25 W2025/10787009
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|06/07/25 06/07/25 P2 eI m G
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|06/07/25 06/07/25
0600 Sun 0815 Sun
P2025/3993633 |MD501 Tamworth (High |Kingsbury Jn All Lines Possession |05/07/25 07/07/25 'Work Content: PLTR Baggeridge
Level) 1000 Sat 0500 Mon (29 hrs)
All other works to fit around the Major Section 7 Item
PLTR Baggeridge
Trains to be diverted
Engineering Trains:
P2025/4003470 |MD555 Abbey Jn Daw Mill GF Down Arley Possession |05/07/25 07/07/25 'Work Content: PLTR Arley Tunnel, Tamworth Road
U s 1045 Sat  |0500 Mon (43 hrs)  |Sleeper Squaring and Rerail

ALL OTHER WORK TO FIT AROUND THE MAJOR
SECTION 7 ITEMS PLTR Arley Tunnel, Tamworth
Road Sleeper Squaring and Rerail

No access to Daw Mill from the Nuneaton direction for
the duration.
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LNW Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3_ 2025
Previous freeze: EAS V2 2025

Week

15 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2025/3940560

MD555

Coleshill Parkway

Water Orton East Jn

All Lines

Possession

05/07/25
1045 Sat

07/07/25
0500 Mon

Work Content: HS2 at Watton House
\Work Content: HS2: Water Orton Viaducts

ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

P2025/3996420

MD900

Norton Jn

Wylds Lane Jn

Down Main

Line Blockage
(Between
Trains)

09/07/25
2300 Wed

10/07/25
0001 Thu

\W2025/10791863
Patrolling

117m46ch and 120m4ch

P2025/3996500

MD940

Newland East LC
and SB

Malvern Wells Single
line

Down and Up
Main and Down
Goods Loop

Line Blockage
(Between
Trains)+Deto
nators

10/07/25
2300 Thu

11/07/25
0400 Fri

W2025/10792044
Patrolling

126m21ch and 130m19ch

P2025/3922695

NW3023
NW9017

Edgeley Jn No.2
SB

Altrincham

All

Possession

06/07/25
0020 Sun

12/07/25
0415 Sat

Diggle Route required for diverted freight traffic.

'Work Content

Hazel Grove High
Level Jn

Northenden Jn

All Lines

Possession

06/07/25
0020 Sun

12/07/25
0415 Sat

CRSA: PLTR Skelton 30m 18ch - 31m Och
DM 272y C15) 29hrs

CD Structures: 125hrs Midweek
EJN (NW3023) IB3A Intersection Bridge with NMC1
(NW9017) IB37
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3897023 |[NW4005 | Kirkham North Jn |Blackpool South All Lines Possession |06/07/25 07/07/25 SERVICES TO START / TERMINATE AT PRESTON.
Nw4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |06/07/25 07/07/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2025/3897036 |[NW6003 |Trafford Park Trafford Park West  [Trafford Park Line Blockage|06/07/25 06/07/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings [Freightliner Depot |Line Blockage|06/07/25 06/07/25
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 06/07/25 06/07/25
Sidings Line Possession  [0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings|Trafford Park Sidings 06/07/25 06/07/25
West Jn Sidings Possession  |0930 Sun (1730 Sun
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3985313 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |05/07/25 07/07/25 \W2025/10689653
LN860 0015 Sat 0515 Mon Major Projects
LN861 i i i 8m63ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |05/07/25 07/07/25
NW7021 Loop 0015 Sat 0515 Mon
Huddersfield Huddersfield Platform 2 Possession  |05/07/25 07/07/25
Platform 5 0015 Sat 0515 Mon
Platform 6
Lockwood Up Branch Down |Possession |05/07/25 06/07/25
0015 Sat 2200 Sun
Marsden Marsden Up Passenger Possession |05/07/25 07/07/25
Loop 0015 Sat  |0515 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |05/07/25 07/07/25
Jn Huddersfield 0015 Sat  |0515 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 05/07/25 07/07/25
Siding Possession  |0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |06/07/25 06/07/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |06/07/25 06/07/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession  |06/07/25 07/07/25
2200 Sun  |0515 Mon

Electronic Copy - Uncontrolled when printed

Page

247




EAS - Section 7

Data freeze: EAS_V3_ 2025

Network Rail

LNW Route Version 3.0 Previous freeze: EAS V2 2025

Week 16

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2025/3922731 |MD101 Watford North Jn |Ledburn Jn Down and Up Possession 14/07/25 TRAINS TO TRAVEL OVER FAST LINES
MD105 Slow 0500 Mon (29 hrs)
'WORK CONTENT -
Watford North Jn |Ledburn Jn Down and Up Fast|Possession |13/07/25 13/07/25 PLTR: Hemel Hempstead
0020 Sun 0735 Sun (7 hrs) (24m 1650y - 25m 540y

US 325y C11)
Line blockades of 2x 10minutes in each hour will also
be required until 1200 Sunday

P2025/3937376 |MD101 Norton Bridge Basford Hall Jn SB  |Up Slow Possession TRAINS TO TRAVEL OVER FAST LINES

NW1002 (BH)
NW5008 'Work Content-
Searchlight Lane [Basford Hall Jn SB  |Down Slow Possession PLTR Standon Bridge Station(lost work from CP6)
Jn (BH)
V3 UPDATE - work moved to wk16 vice wk8
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943267 |EA1180 |Camden Road Camden Road North London Possession |13/07/25 13/07/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 Central Jn Incline Jn Incline 0045 Sun 0850 Sun East Coast South Patrolling
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [13/07/25 13/07/25
LN110 East Jn London Relief 0045 Sun  |0850 Sun
LN115
MD145 | CedarJn Cedar Jn Silo Curve Possession |13/07/25  |13/07/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |13/07/25 13/07/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |13/07/25 13/07/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession |13/07/25 13/07/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |13/07/25 13/07/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |13/07/25 13/07/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |13/07/25 13/07/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [13/07/25 13/07/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |13/07/25 13/07/25
DC Electric 0045 Sun 0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |13/07/25 13/07/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926751 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |13/07/25 14/07/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |13/07/25 14/07/25 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |13/07/25 14/07/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |13/07/25 14/07/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |13/07/25 14/07/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |13/07/25 14/07/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [13/07/25 14/07/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |13/07/25 14/07/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |13/07/25 14/07/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |13/07/25 14/07/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |13/07/25 14/07/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |13/07/25 14/07/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |14/07/25 14/07/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |14/07/25 14/07/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |14/07/25 14/07/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [14/07/25 14/07/25
Bletchley 0040 Mon 0445 Mon
P2025/4010468 |MD430 Hartlebury Hagley All Lines Line Blockage|13/07/25 13/07/25 \W2025/10787119
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013504 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|13/07/25 13/07/25 \W2025/10787353
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 140m75ch and 141m7ch
Stourbridge Jn  |Stourbridge North Jn |[Down Goods Loop|Line Blockage|13/07/25 13/07/25 \W2025/10787010
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|13/07/25 13/07/25 iR Gl
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|13/07/25 13/07/25
0600 Sun 0815 Sun
P2025/3993634 |MD501 Tamworth (High |Kingsbury Jn All Lines Possession |13/07/25 14/07/25 'Work Content: PLTR Baggeridge
Level) 0001 Sun  |0500 Mon (29 hrs)
All other works to fit around the Major Section 7 Item
PLTR Baggeridge
Trains to be diverted
Engineering Trains:
P2025/4003499 |MD555 Abbey Jn Daw Mill GF Down Arley Possession  |12/07/25 14/07/25 'Work Content: PLTR Arley Tunnel, Tamworth Road
U s 1045 Sat  |0500 Mon (43 hrs)  |Sleeper Squaring and Rerail
ALL OTHER WORK TO FIT AROUND THE MAJOR
SECTION 7 ITEMS PLTR Arley Tunnel, Tamworth
Road Sleeper Squaring and Rerail
No access to Daw Mill from the Nuneaton direction for
the duration.
P2025/3922699 |NW3023 |Altrincham Edgeley Jn No.2 SB |All Lines Possession  [13/07/25 14/07/25 Work Content
NW9017 0010 Sun  |0415 Mon CRSA: PLTR Skelton 30m 18ch - 31m Och
DM 272y C15)
P2025/3922695 |NW3023 |Edgeley Jn No.2 |Altrincham All Possession  |06/07/25 12/07/25 Diggle Route required for diverted freight traffic.
NwW9017 |SB 0020 Sun  |0415 Sat
Work Content
Hazel Grove High |Northenden Jn All Lines Possession |06/07/25 12/07/25 CRSA: PLTR Skelton 30m 18ch - 31m Och
Level Jn 0020 Sun  |0415 Sat DM 272y C15) 29hrs

CD Structures: 125hrs Midweek
EJN (NW3023) IB3A Intersection Bridge with NMC1
(NW9017) 1B37
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Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3985314 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |12/07/25 14/07/25 \W2025/10689535
LN860 0015 Sat 0515 Mon Major Projects
LN861 i i i 8m63ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |12/07/25 14/07/25
NW7021 Loop 0015 Sat 0515 Mon
Huddersfield Huddersfield Platform 2 Possession  |12/07/25 14/07/25
Platform 5 0015 Sat 0515 Mon
Platform 6
Lockwood Up Branch Down |Possession |12/07/25 13/07/25
0015 Sat 2200 Sun
Marsden Marsden Up Passenger Possession |12/07/25 14/07/25
Loop 0015 Sat  |0515 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |12/07/25 14/07/25
Jn Huddersfield 0015 Sat  |0515 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 12/07/25 14/07/25
Siding Possession  |0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |13/07/25 13/07/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |13/07/25 13/07/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession  |13/07/25 14/07/25
2200 Sun  |0515 Mon
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Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type

IRl
]
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 17 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3943234 |EA1180 |Camden Road Camden Road North London Possession  |20/07/25 20/07/25 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |20/07/25 20/07/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession  |20/07/25 20/07/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |20/07/25 20/07/25
Jn Loop 0045 Sun 0850 Sun
Primrose Hill Up North Possession  |20/07/25 20/07/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |20/07/25 20/07/25
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |20/07/25 20/07/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |20/07/25 20/07/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession |20/07/25 20/07/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  |20/07/25 20/07/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |20/07/25 20/07/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3918295 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession |20/07/25 21/07/25 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun {0400 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |20/07/25 21/07/25 LONDON OVERGROUND WLL SERVICES WILL
S0500 |Olympia Loop 0050 Sun /0400 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn Down and Up Possession 20/07/25 21/07/25 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0400 Mon BRANCH TO OPERATE.
1
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |20/07/25 21/07/25 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun  |0400 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |20/07/25 21/07/25 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 P 0050 Sun 10400 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |20/07/25 21/07/25
(Willesden) West 0050 Sun 10400 Mon GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA
Up & Down South BARNES, KEW EAST JN, ACTON WELLS JN,
West Goods WILLESDEN NO 7, WEMBLEY (RR)
Willesden High Level |Down & Up High |Possession |20/07/25 21/07/25
Jn Leve| 0050 Sun 0400 Mon WORK CD - WLL FEEDERS
CD - FULHAM ROAD
West London Jn |Latchmere No.3Jn |Down & Up Possession |20/07/25 21/07/25 SID STRUCTURES: LATCHMERE ROAD
(SW) Sheepcote Lane 0050 Sun  |0400 Mon CD - NORTH POLE
CD - BRACEWELL PHASE 2
North Pole Jn North Pole Reception Road |Sidings 20/07/25 21/07/25 SID STRUCTURES: MITRE BRIDGE
International Depot Possession {0050 Sun 0400 Mon
North Pole Jn North Pole Scrubs |Sidings 20/07/25 21/07/25
Lane Siding Possession  |0050 Sun 0400 Mon
P2025/3906782 |MD345 Hednesford Rugeley Town Down and Up Possession  |20/07/25 21/07/25 \Work Content: PLTR Trent River Bridge
Cannock 0001 Sun  |0500 Mon
All other works to fit around the Major Section 7 item:
PLTR Trent River Bridge
TRAINS TO BE DIVERTED
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Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928477 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |20/07/25 21/07/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |20/07/25 21/07/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [20/07/25 21/07/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |20/07/25 21/07/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |20/07/25 21/07/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |20/07/25 21/07/25
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |20/07/25 21/07/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |20/07/25 21/07/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |20/07/25 21/07/25
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |20/07/25 21/07/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |20/07/25 21/07/25
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |20/07/25 21/07/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |21/07/25 21/07/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |21/07/25 21/07/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |21/07/25 21/07/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |21/07/25 21/07/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3907503 |MD410 Bedworth Nuneaton South Jn  |Down and Up Possession |19/07/25 21/07/25 Work Content: PLTR Bermuda Park
Bedworth 2300 Sat 0500 Mon (31 hrs)
All other works to fit around the Major Section 7 Item:
PLTR Bermuda Park
TRAINS TO BE DIVERTED
P2025/4010471 |MD430 Hartlebury Hagley All Lines Line Blockage|20/07/25 20/07/25 \W2025/10787120
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013505 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|20/07/25 20/07/25 W2025/10787390
MD435 0600 Sun (0815 Sun Patrolling
MD450 i i i 140m75ch and 141m7ch
Stourbridge Jn Stourbridge North Jn |[Down Goods Loop|Line Blockage|20/07/25 20/07/25
0600 Sun 0815 Sun
Stourbridge North [Kingswinford Jn All Lines Line Blockage|20/07/25 20/07/25
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|20/07/25 20/07/25
0600 Sun  |0815 Sun
P2025/3928008 |GW735 Wrenbury Willaston LC All Lines Affected 19/07/25 19/07/25 AMENDED TRAIN WORKING WITH DIVERSIONS
NW1007 0100 Sat 0600 Sat VIA WREXHAM/TELFORD AND RAIL
REPLACEMENT ROAD TRANSPORT FOR
Wrenbury Willaston LC Down Main Possession |19/07/25 21/07/25 INTERMEDIATE STATIONS.
Up Main 0600 Sat 0400 Mon ROAD CLOSURES IN PLACE AT NANTWICH AND
SHREWBRIDGE.
ROUTE NOT OPEN BETWEEN 0100 AND 0600
SATURDAY TO ENABLE ENGINEERING TRAINS
FOR THE MALTINGS TO TRAVEL BETWEEN
CREWE BASFORD HALL YARD AND THE
MALTINGS SITE, RECESSING AT SIGNALS ON AN
OPEN RAILWAY.
POSSESSION TO BE READ IN CONJUNCTION
\WITH P3928007.
Work content: PLTR Nantwich
P2025/3922700 [NW3023 |Altrincham Edgeley Jn No.2 SB |All Lines Possession |20/07/25 21/07/25 'Work Content
NW9017 0010 Sun  |0415 Mon CRSA: PLTR Skelton 30m 18ch - 31m Och
DM 272y C15)
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Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3922771 |NW3023 |Middlewich Loop |Northwich WestJn [Up & Down Possession |20/07/25 21/07/25 WORK CONTENT:
NW3029 |[WestJn Northwich 0040 Sun 0415 Mon Liv Du: Northwich S&C Tamping and Heavy
Branch/Down & Maintenance
Up Branch
Northwich East Jn|Northwich Station Jn |Down and Up Possession |20/07/25 21/07/25
Goods 0040 Sun 0415 Mon
Northwich South |Northwich Station Jn |Down & Up East |Possession |20/07/25 21/07/25
Jn Chord 0040 Sun  |0415 Mon
Plumley West SB |Hartford West Jn All Lines Possession  |20/07/25 21/07/25
0040 Sun 0415 Mon
P2025/3940449 |NW6009 |Wigan Wallgate |Southport All Lines Possession  |21/07/25 26/07/25 'Work Content
Jn 0025 Mon 0540 Sat (120 hrs)  |CRSA: PLTR Parbold flooding site (5 Day Blockade)
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LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3985296 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |19/07/25 21/07/25 \W2025/10689577
LN860 0015 Sat 0515 Mon Major Projects
LN861 i i i 8m63ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |19/07/25 21/07/25
NW7021 Loop 0015 Sat  |0515 Mon
Huddersfield Huddersfield Platform 2 Possession  |19/07/25 21/07/25
Platform 5 0015 Sat 0515 Mon
Platform 6
Lockwood Up Branch Down |Possession |19/07/25 20/07/25
0015 Sat {2200 Sun
Marsden Marsden Up Passenger Possession |19/07/25 21/07/25
Loop 0015 Sat  |0515 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |19/07/25 21/07/25
Jn Huddersfield 0015 Sat 0515 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 19/07/25 21/07/25
Siding Possession  |0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |20/07/25 20/07/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |20/07/25 20/07/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession  |20/07/25 21/07/25
2200 Sun  |0515 Mon
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LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 18
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4006775 |LN3232 | Colwich North Jn |Stone Jn Down and Up Possession  |26/07/25 28/07/25 TRAFFIC REMARKS
MD101 Stoke / Main 2240 Sat 0525 Mon 2240 SAT to 0525 MON
MD232 LL TRAFFIC TO DIVERT VIA WEST MIDLANDS
MD233 Milford Jn Stafford Trent Valley [Down Stafford Possession (26/07/25 28/07/25 NO ACCESS LICHFIELD CHORD
MD301 | (Staffordshire)  |dn No.1 Slow 2240 Sat 0525 Mon NO ACCESS BETWEEN RUGELEY TOWN AND
MD345 - . RUGELY TRENT VALLEY. WMT TO
MD410 Nuneaton North  |Colwich North Jn Up Trent Valley Possession |26/07/25 28/07/25 TERMINATE/START HEDNESFORD
MD555  |Jn Slow 2240 Sat 0525 Mon NO ACCESS STOKE LINES AT COLWICH JN
oo Stafford Trent Valley |Down TV Slow/ |Possession | 26/07/25 | 28/07/25 T RUEELEY TOR TE RUSELS T (GO &
Jn No.1 Down Stafford / 2240 Sat 0525 Mon
NwW1004 Down Stafford UP CANNOCK AND MIDDLE SIDING).
NW5008 Fast \Work Content
NW5009 Up Stafford Fast / CRSA PLTR at Shugborough South 128m (DF)
p CRSA - Drainage at Tamworth DF 110m (middle line)
Up Stafford / Up
TV Fast
Rugeley Town Rugeley Trent Valley |Down and Up Possession |26/07/25 28/07/25
Cannock / Up & 2240 Sat  |0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |26/07/25 28/07/25
Jn No.1 2240 Sat 0525 Mon
Rugeley Town Rugeley Trent Valley |Down and Up BLOCKED To|26/07/25 28/07/25
Cannock /Up & |A/C Electric  |2240 Sat  |0525 Mon
Down Cannock Trains
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Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3943268 |[EA1180 |Camden Road Camden Road North London Possession |27/07/25 27/07/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [27/07/25 27/07/25
LN110 East Jn London Relief 0045 Sun  |0850 Sun
LN115
MD145 | CedarJn Cedar Jn Silo Curve Possession |27/07/25  |27/07/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea |Possession |27/07/25 27107125
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |27/07/25 27/07/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession |27/07/25 27/07/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |27/07/25 27/07/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |27/07/25 27/07/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |27/07/25 27/07/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [27/07/25 27107125
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |27/07/25 27/07/25
DC Electric 0045 Sun 0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |27/07/25 27/07/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3918296 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession  [27/07/25 28/07/25 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun  |0300 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |27/07/25 28/07/25 LONDON OVERGROUND WLL SERVICES WILL
SO500  |Olympia Loop 0050 Sun 0300 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn Down and Up Possession 27/07/25 28/07/25 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0300 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  [27/07/25 28/07/25 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun  |0300 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |27/07/25 28/07/25 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 P 0050 Sun 10300 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |27/07/25 28/07/25
(Willesden) West 0050 Sun 10300 Mon GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA
Up & Down South BARNES, KEW EAST JN, ACTON WELLS JN,
West Goods WILLESDEN NO 7, WEMBLEY (RR)
Willesden High Level |Down & Up High |Possession |27/07/25 28/07/25
Jn Leve| 0050 Sun 0300 Mon WORK CD - WLL FEEDERS
CD - FULHAM ROAD
West London Jn |Latchmere No.3Jn |Down & Up Possession  [27/07/25 28/07/25 CD - NORTH POLE
(SwW) Sheepcote Lane 0050 Sun 0300 Mon CD - BRACEWELL PHASE 2
SID STRUCTURES: LATCHMERE ROAD
North Pole Jn North Pole Reception Road |Sidings 27/07/25 28/07/25 SID STRUCTURES: MITRE BRIDGE
International Depot Possession  [0050 Sun  |0300 Mon
North Pole Jn North Pole Scrubs |Sidings 27/07/25 28/07/25
Lane Siding Possession  |0050 Sun  |0300 Mon
P2025/4005032 |MD320 Curzon Street Jn |Vauxhall Jn Down Vauxhall Possession  |26/07/25 04/08/25 \W2025/10816842
Chord 0001 Sat 0500 Mon HS2 ASPRO Major Projects
_ OmOch and Om30ch
Proof House Jn  |Vauxhall Jn Up Vauxhall Possession |26/07/25 04/08/25
Down Vauxhall 0001 Sat (0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926752 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |27/07/25 28/07/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |27/07/25 28/07/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [27/07/25 28/07/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |27/07/25 28/07/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |27/07/25 28/07/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |27/07/25 28/07/25
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |27/07/25 28/07/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |27/07/25 28/07/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |27/07/25 28/07/25
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |27/07/25 28/07/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |27/07/25 28/07/25
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |27/07/25 28/07/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |28/07/25 28/07/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |28/07/25 28/07/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |28/07/25 28/07/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |28/07/25 28/07/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3930711 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession GWR SERVICES TO TERMINATE AT / START
GW240 Oxford FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession
GW277 Avoiding \Work Details = Maintenance Works (1 in 4).
MD401
Foxhall Jn Didcot West Curve  |Down & Up West |Possession
Jn Curve
Hinksey North Hinksey South Reception Line 1 |Possession
Oxford Station North |Up Oxford Relief |Possession
Jn
Kennington Jn Hinksey South Down Kennington |Possession
Goods Loop
Oxford Oxford Platforms 3 and 4 |Possession
Oxford Station Oxford North Jn Down Oxford Possession
North Jn Turnback Line
Oxford Station Wolvercot South Jn  |Down Oxford Possession
South Jn Relief
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession
Jn
P2025/4010458 |MD430 Hartlebury Hagley All Lines Line Blockage|27/07/25 27/07/25 \W2025/10787121
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013506 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|27/07/25 27/07/25 \W2025/10787391
MD435 0600 Sun (0815 Sun Patrolling
MD450 i i ; 140m75ch and 141m7ch
Stourbridge Jn  |Stourbridge North Jn |Down Goods Loop|Line Blockage|27/07/25 27/07/25
0600 Sun 0815 Sun
Stourbridge North [Kingswinford Jn All Lines Line Blockage|27/07/25 27/07/25
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|27/07/25 27/07/25
0600 Sun  |0815 Sun
P2025/3923425 |[NW3001 |Chester EastJn |Crewe Steel Works |All Lines Possession |28/07/25 02/08/25 'Week 18 is a section 5 week on NW3003/NW3023 no
0045 Mon  |0400 Sat diversions via these Routes.
'Work Content:
CRSA: 5 Day Midweek
PLTR: Christleton Tunnel Drainage (Up & Down)

Electronic Copy - Uncontrolled when printed

Page

266




Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3922701 |[NW3023 |Altrincham Edgeley Jn No.2 SB |All Lines Possession  |27/07/25 28/07/25 'Work Content
NW9017 0010 Sun  [0415 Mon CRSA: PLTR Skelton 30m 18ch - 31m Och
DM 272y C15)
P2025/3940449 |NW6009 |Wigan Wallgate |Southport All Lines Possession  |21/07/25 26/07/25 'Work Content
Jn 0025 Mon 0540 Sat (120 hrs)  |CRSA: PLTR Parbold flooding site (5 Day Blockade)
P2025/3985297 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |26/07/25 28/07/25 \W2025/10689720
LN860 0015 Sat 0515 Mon Major Projects
LN861 i i i 8m63ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |26/07/25 28/07/25
NW7021 Loop 0015 Sat (0515 Mon
Huddersfield Huddersfield Platform 2 Possession  |26/07/25 28/07/25
Platform 5 0015 Sat 0515 Mon
Platform 6
Lockwood Up Branch Down |Possession |26/07/25 27/07/25
0015 Sat 2200 Sun
Marsden Marsden Up Passenger Possession  |26/07/25 28/07/25
Loop 0015 Sat  |0515 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |26/07/25 28/07/25
Jn Huddersfield 0015 Sat  |0515 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 26/07/25 28/07/25
Siding Possession  |0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |27/07/25 27/07/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession  |27/07/25 27/07/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession  |27/07/25 28/07/25
2200 Sun  |0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3937568 |MD101 Bourne End Jn Ledburn Jn Down and Up Fast|Possession |02/08/25 03/08/25 SECTION 4 TIMES SHOWN FOR REFERENCE
MD105 2000 Sat 1200 Sun (16 hrs)
TRAINS TO TRAVEL OVER SLOW LINES
Bourne End Jn Ledburn Jn Down and Up Possession |03/08/25 03/08/25
Slow 0105 Sun  |0735 Sun (7 hrs) WORK CONTENT -
S&C: Pitstone Drainage
Boxmoor Sidings OOU
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 19 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943452 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |03/08/25 03/08/25
MD150 North London 0055 Sun  |0810 Sun
MD155
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |03/08/25 03/08/25
Line 0055 Sun {0810 Sun
Willesden Suburban [Down and Up New|Possession |03/08/25 03/08/25
Jn Line 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 03/08/25 03/08/25
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 03/08/25 03/08/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2025/3943745 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession | 04/08/25 04/08/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |04/08/25 04/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
- - ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |04/08/25 04/08/25
Jn Line 0045 Mon  |0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |04/08/25 04/08/25
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 04/08/25 04/08/25
Possession 0045 Mon  |0500 Mon
Willesden Junction |Willesden Sidings 04/08/25 04/08/25
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|04/08/25 04/08/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/4005032 |MD320 Curzon Street Jn [Vauxhall Jn Down Vauxhall Possession  |26/07/25 04/08/25 W2025/10816842
Chord 0001 Sat  |0500 Mon HS2 ASPRO Major Projects
- 0OmOch and Om30ch
Proof House Jn  |Vauxhall Jn Up Vauxhall Possession |26/07/25 04/08/25
Down Vauxhall 0001 Sat 0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928479 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |03/08/25 04/08/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |03/08/25 04/08/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |03/08/25 04/08/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |03/08/25 04/08/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |03/08/25 04/08/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |03/08/25 04/08/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |03/08/25 04/08/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |03/08/25 04/08/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |03/08/25 04/08/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |03/08/25 04/08/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |03/08/25 04/08/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |03/08/25 04/08/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |04/08/25 04/08/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |04/08/25 04/08/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |04/08/25 04/08/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |04/08/25 04/08/25
Bletchley 0040 Mon 0445 Mon
P2025/4010473 |MD430 Hartlebury Hagley All Lines Line Blockage|03/08/25 03/08/25 \W2025/10787122
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013507 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|03/08/25 03/08/25 \W2025/10786964
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |[Down Goods Loop|Line Blockage|03/08/25 03/08/25 \W2025/10787354
0600 Sun 0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|03/08/25 03/08/25 0w Ciatet e RN R
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|03/08/25 03/08/25
0600 Sun 0815 Sun
P2025/3996421 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|06/08/25 07/08/25 \W2025/10791864
(Between 2300 Wed 0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2025/3996501 |MD940 Newland East LC |Malvern Wells Single |Down and Up Line Blockage|07/08/25 08/08/25 \W2025/10792045
and SB line Main and Down |(Between 2300 Thu 0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2025/3923425 [NW3001 |Chester EastJn |Crewe Steel Works |All Lines Possession |28/07/25 02/08/25 Week 18 is a section 5 week on NW3003/NW3023 no
0045 Mon  |0400 Sat diversions via these Routes.
'Work Content:
CRSA: 5 Day Midweek
PLTR: Christleton Tunnel Drainage (Up & Down)
P2025/3922702 |[NW3023 |Altrincham Edgeley Jn No.2 SB |All Lines Possession  |03/08/25 04/08/25 Work Content
NW9017 0010 Sun  |0415 Mon CRSA: PLTR Skelton 30m 18ch - 31m Och
DM 272y C15)
P2025/3923233 [NW3023 |Cheadle Hulme |Slade Lane Jn All Lines Possession  |02/08/25 11/08/25 Work Content:
NW5001 |North Jn 0030 Sat 0500 Mon CD Structures: CMP2 OB1A Greek Street
NW9001 (182m 1425y)
Cheadle Hulme |[Heaton Norris Jn All Lines Possession |11/08/25 23/08/25
North Jn 0500 Mon  |0500 Sat Works Delivery: Heaton Norris S&C Reballast 2 Aug -

11 Aug

NwW3023
CD Structures: Northenden Jn & Edgeley Jn No 2
OB1 Monkey No 2 (Stockholm Road)

5 day block dates tbc under the cover of Greek Street
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4009474 |NW5009 |Colwich North Jn |Stoke Jn Down and Up Possession | 04/08/25 09/08/25 TRAINS TO DIVERT VIA STAFFORD AND CREWE.
Stoke / Main 2330 Mon  |0550 Sat (103 hrs)
'Work Content -
PLTR: UB137
(2330 Mon - 2359 Wed)
PLTR: Sandon Drainage
(31m 905y - 31m 1423y
6ft 518y C15b)
(0001 Thu - 0550 Sat)
P2025/3923242 |NW5013 |Denton Jn SB Ashton Moss North  |All Lines Possession  |02/08/25 04/08/25 Work Content
NW7021 |(DJ) Jn 2200 Sat 0450 Mon CRSA:PLTR: Crowthorne 5m 2ch - 6m 27ch
(DM 388y C14)
Philips Park West |Stalybridge All Lines Possession |03/08/25 04/08/25
Jn 0005 Sun {0450 Mon
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3985315 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |02/08/25 04/08/25
LN860 0030 Sat (0430 Mon
LN861
LN862 Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession |02/08/25 04/08/25
NW7021 0030 Sat (0430 Mon
Diggle Jn SB Diggle Jn SB Down Passenger |Possession |02/08/25 04/08/25 28m70ch and 33m20ch
Loop 0030 Sat 0430 Mon
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |02/08/25 02/08/25
0030 Sat 0500 Sat
Huddersfield Huddersfield Platform 2 Possession  |02/08/25 04/08/25
Platform 5 0030 Sat (0430 Mon
Platform 6
Lockwood Up Branch Down |Possession |02/08/25 04/08/25
0030 Sat (0030 Mon
Marsden Marsden Up Passenger Possession |02/08/25 04/08/25
Loop 0030 Sat 0430 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |02/08/25 04/08/25
Jn Huddersfield 0030 Sat  |0430 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 02/08/25 04/08/25
Siding Possession  |0030 Sat  |0430 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Heaton Lodge Jn |Ravensthorpe All Lines Possession  |02/08/25 03/08/25
0500 Sat 0015 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |03/08/25 03/08/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Ravensthorpe All Lines Possession |03/08/25 04/08/25
0815 Sun 0430 Mon
Huddersfield Penistone Single Possession |04/08/25 04/08/25
0030 Mon (0430 Mon

Electronic Copy - Uncontrolled when printed

Page

273




Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2025/3937572 |MD101 Bourne End Jn Ledburn Jn Down and Up Fast|Possession |09/08/25 10/08/25 SECTION 4 TIMES SHOWN FOR REFERENCE

MD105 2000 Sat {1200 Sun (16 hrs)
TRAINS TO TRAVEL OVER SLOW LINES
Bourne End Jn Ledburn Jn Down and Up Possession |10/08/25 10/08/25
Slow 0105 Sun 0735 Sun (7 hrs) WORK CONTENT -

S&C: Pitstone Drainage

Boxmoor Sidings OOU

P2025/3919881 |MD101 Hanslope North  |Daventry South Jn  |Down and Up Possession  |10/08/25 11/08/25
MD105 Jn Northampton 0140 Sun {0500 Mon (29 hrs)
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943453 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  |10/08/25 10/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun {0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |10/08/25 10/08/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |10/08/25 10/08/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |10/08/25 10/08/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 10/08/25 10/08/25
Possession /0055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 10/08/25 10/08/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|10/08/25 10/08/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2025/3943746 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession [11/08/25 11/08/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |11/08/25 11/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |11/08/25 11/08/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |11/08/25 11/08/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 11/08/25 11/08/25
Possession 0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 11/08/25 11/08/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|11/08/25 11/08/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3926753 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |10/08/25 11/08/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |10/08/25 11/08/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |10/08/25 11/08/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |10/08/25 11/08/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |10/08/25 11/08/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |10/08/25 11/08/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [10/08/25 11/08/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |10/08/25 11/08/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |10/08/25 11/08/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |10/08/25 11/08/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station  |Wolvercot South Jn  |Down Oxford Possession |10/08/25 11/08/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |10/08/25 11/08/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |11/08/25 11/08/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |11/08/25 11/08/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |11/08/25 11/08/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession [11/08/25 11/08/25
Bletchley 0040 Mon 0445 Mon
P2025/4010474 |MD430 Hartlebury Hagley All Lines Line Blockage|10/08/25 10/08/25 \W2025/10787279
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013508 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|10/08/25 10/08/25 \W2025/10786969
MD435 0600 Sun 0815 Sun Patrolling
MD450 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|10/08/25 10/08/25 \W2025/10787355
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|10/08/25 10/08/25 0w Ciatet e RN R
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|10/08/25 10/08/25
0600 Sun 0815 Sun
P2025/3918885 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |10/08/25 11/08/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession  [10/08/25 11/08/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun 0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
SUBJECT TO ALTERATION DUE TO A BLOCK IN
THE STOCKPORT AREA.
work content: maintenance
P2025/3923252 |[NW3023 |Edgeley Jn No.2 |Northenden Jn All Lines Possession |11/08/25 16/08/25 'Work Content
SB 0001 Mon |0415 Sat CD Structures: Northenden Jn & Edgeley Jn No 2
OB1 Monkey No 2 (Stockholm Road)
5 day block under the cover of Greek Street. Access
may be merged with P3923233 for Possession
Delivery.
P2025/3923233 |[NW3023 |Cheadle Hulme |Slade Lane Jn All Lines Possession  |02/08/25 11/08/25 Work Content:
NW5001 |North Jn 0030 Sat 0500 Mon CD Structures: CMP2 OB1A Greek Street
NW9001 (182m 1425y)
Cheadle Hulme |[Heaton Norris Jn All Lines Possession |11/08/25 23/08/25
North Jn 0500 Mon  |0500 Sat Works Delivery: Heaton Norris S&C Reballast 2 Aug -
11 Aug
NW3023
CD Structures: Northenden Jn & Edgeley Jn No 2
OB1 Monkey No 2 (Stockholm Road)
5 day block dates tbc under the cover of Greek Street
P2025/4009413 |[NW5008 |Colwich North Jn [Stoke Jn Down and Up Possession [10/08/25 16/08/25 TRAINS TO DIVERT VIA STAFFORD AND CREWE.
NW5009 Stoke / Main 2310 Sun  |0550 Sat (127 hrs)
'Work Content -
Yarnfield Junction [Stone Jn Down and Up Possession  |10/08/25 16/08/25
Norton Bridge 2310 Sun 0550 Sat (127 hrs)  [IP Renewals: VB4 River Trent Viaduct Waterproof
(Om 39ch)
PLTR: Trentham
(22m 125y - 22m 840y
DM 715y C9)
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4009474 |NW5009 |Colwich North Jn |Stoke Jn Down and Up Possession  |04/08/25 09/08/25 TRAINS TO DIVERT VIA STAFFORD AND CREWE.
Stoke / Main 2330 Mon |0550 Sat (103 hrs)
'Work Content -
PLTR: UB137
(2330 Mon - 2359 Wed)
PLTR: Sandon Drainage
(31m 905y - 31m 1423y
6ft 518y C15b)
(0001 Thu - 0550 Sat)
P2025/3989180 |[NW5009 |Congleton Cheadle Hulme Down and Up Possession |09/08/25 23/08/25
North Jn Stoke 0010 Sat 0550 Sat
P2025/3923269 \NW5013 |Denton Jn SB Ashton Moss North  |All Lines Possession |09/08/25 'Work Content
NwW7021 |(DJ) Jn 2200 Sat CRSA:PLTR Crowthorne 5m 2ch - 6m 27ch
DM 388y C14)and Om 53ch - 1m Och (DM 210y C14)
Philips Park West |Stalybridge All Lines Possession  |10/08/25 11/08/25
Jn 0005 Sun (0450 Mon
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3987375 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |09/08/25 11/08/25 \W2025/10689723
LN860 0030 Sat (0430 Mon Major Projects
LN861 i i 8m63ch and 29m20ch
LN862 Bradley Wood Jn |Dewsbury EastJn  |All Lines Possession  |09/08/25 11/08/25 \W2025/10697660
NW7021 0030 Sat 0430 Mon Major Projects
Diggle Jn SB Diggle Jn SB Down Passenger |Possession |09/08/25 11/08/25 28m70ch and 33m20ch
Loop 0030 Sat 0430 Mon
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |09/08/25 09/08/25
0030 Sat 0500 Sat
Huddersfield Huddersfield Platform 2 Possession  |09/08/25 11/08/25
Platform 5 0030 Sat (0430 Mon
Platform 6
Lockwood Up Branch Down |Possession |09/08/25 11/08/25
0030 Sat  |0030 Mon
Marsden Marsden Up Passenger Possession |09/08/25 11/08/25
Loop 0030 Sat 0430 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |09/08/25 11/08/25
Jn Huddersfield 0030 Sat  |0430 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 09/08/25 11/08/25
Siding Possession  |0030 Sat  |0430 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Heaton Lodge Jn |Ravensthorpe All Lines Possession  |09/08/25 10/08/25
0500 Sat 0015 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |10/08/25 10/08/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Ravensthorpe All Lines Possession |10/08/25 11/08/25
0815 Sun 0430 Mon
Huddersfield Penistone Single Possession  |11/08/25 11/08/25
0030 Mon (0430 Mon
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Data freeze: EAS_V3_ 2025

Network Rail EAS - Section 7
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 21
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919906 |MD101 Camden Jn Watford Junction Down and Up DC |Possession |16/08/25 18/08/25 TRAINS TO TRAVEL OVER SLOW LINES
MD120 Electric 0245 Sat {0500 Mon (54 hrs)
LONDON OVERGROUND NO DC SERVICES ALL
West London Jn  |Watford Junction Down and Up Fast|Possession |16/08/25 18/08/25 DAY SAT & SUN
(Willesden) 2000 Sat  |0500 Mon (54 hrs)
'Work Content :
Maintenance 1:13
PLTR: Harrow Sth
(10m 1660y - 11m 100y
DM 200y C16)
P2025/3943676 |[MD101 |Bourne EndJn |Drayton Road Down and Up Fast|Possession 18/08/25
Junction 0500 Mon (29 hrs)
P2025/3943677 |MD101 |Bourne EndJn | Drayton Road Down and Up Fast|Possession TRAINS TO TRAVEL OVER THE SLOW LINES
Junction

WORK CONTENT -

\Work Content: Linslade Tunnel South Drainage (40m
440y &4€“ 40m 1320y)

Please note this is critical for delivery prior to the track
renewal Week 27

Drainage Northchurch Tunnel South Up Fast,
28m1130y-28m1690y

'\V3 UPDATE - possession increased to 76hrs vice
54hr
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943454 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |17/08/25 17/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun {0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |17/08/25 17/08/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |17/08/25 17/08/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |17/08/25 17/08/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 17/08/25 17/08/25
Possession /0055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 17/08/25 17/08/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|17/08/25 17/08/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2025/3943747 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession [18/08/25 18/08/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |18/08/25 18/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |18/08/25 18/08/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |18/08/25 18/08/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 18/08/25 18/08/25
Possession 0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 18/08/25 18/08/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|18/08/25 18/08/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3918324 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession |17/08/25 18/08/25 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun  |0300 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |17/08/25 18/08/25 LONDON OVERGROUND WLL SERVICES WILL
SO500  |Olympia Loop 0050 Sun 0300 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 17/08/25 18/08/25 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0300 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |17/08/25 18/08/25 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun  |0300 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |17/08/25 18/08/25 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 P 0050 Sun 10300 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |17/08/25 18/08/25
(Willesden) West 0050 Sun 10300 Mon GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA
Up & Down South BARNES, KEW EAST JN, ACTON WELLS JN,
West Goods WILLESDEN NO 7, WEMBLEY (RR)
Willesden High Level |Down & Up High |Possession |17/08/25 18/08/25
n Level 0050 Sun {0300 Mon WORK: MTCE
WORK: CD - WLL FEEDERS
West London Jn |Latchmere No.3Jn |Down & Up Possession |17/08/25 18/08/25 CD - FULHAM ROAD
(SW) Sheepcote Lane 0050 Sun  |0300 Mon CD - NORTH POLE
CD - BRACEWELL PHASE 2
North Pole Jn North Pole Reception Road |Sidings 17/08/25 18/08/25 SID STRUCTURES: MITRE BRIDGE
International Depot Possession  |0050 Sun  |0300 Mon SID STRUCTURES: LATCHMERE ROAD
_ WORK: WD - Latchmere nol jcn 294 293pts and
North Pole Jn North Pole Scrubs |Sidings 17/08/25 18/08/25 Diamond - S&C Medium Refurb
Lane Siding Possession 0050 Sun 0300 Mon WD - Chelsea Brg Flying Ends & Deck - PL Medium
Refurb
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928480 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |17/08/25 18/08/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |17/08/25 18/08/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [17/08/25 18/08/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |17/08/25 18/08/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |17/08/25 18/08/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |17/08/25 18/08/25
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |17/08/25 18/08/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |17/08/25 18/08/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |17/08/25 18/08/25
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |17/08/25 18/08/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |17/08/25 18/08/25
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |17/08/25 18/08/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |18/08/25 18/08/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |18/08/25 18/08/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |18/08/25 18/08/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |18/08/25 18/08/25
Bletchley 0040 Mon 0445 Mon
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3930712 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession GWR SERVICES TO TERMINATE AT / START
GW240 Oxford FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession PRE-DPPP MEETING.
Jn Curve
Hinksey North Hinksey South Reception Line 1 |Possession Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession
Jn
Kennington Jn Hinksey South Down Kennington |Possession
Goods Loop
Oxford Oxford Platforms 3 and 4 |Possession
Oxford North Jn  |Oxford North Jn Down and Up Possession
(inc.) (inc.) Bletchley
Oxford Station Oxford North Jn Down Oxford Possession
North Jn Turnback Line
Oxford Station Wolvercot South Jn  |Down Oxford Possession
South Jn Relief
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession
Jn
P2025/3906997 |MD401 Dorridge Dorridge Up Passenger Possession |17/08/25 17/08/25 'Work Content: S&C Tamp Bentley Heath
Loop 0010 Sun  |1000 Sun (10 hrs)
Up & Down All other work items to fit around the Major Section 7
Dorridge Goods work: S&C Tamp Bentley Heath
Loop
Up/Down
Passenger Loop
Lapworth Solihull All Lines Possession  |17/08/25 17/08/25
0010 Sun {1000 Sun (10 hrs)
P2025/4010476 |MD430 Hartlebury Hagley All Lines Line Blockage|17/08/25 17/08/25 \W2025/10787123
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013477 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|17/08/25 17/08/25 \W2025/10786970
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i _ 142m20ch and 142m60ch
Stourbridge Jn  |Stourbridge North Jn |[Down Goods Loop|Line Blockage|17/08/25 17/08/25 \W2025/10787356
0600 Sun 0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|17/08/25 17/08/25 0w Ciatet e RN R
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|17/08/25 17/08/25
0600 Sun 0815 Sun
P2025/3923252 |[NW3023 |Edgeley Jn No.2 |Northenden Jn All Lines Possession |11/08/25 16/08/25 Work Content
SB 0001 Mon  |0415 Sat CD Structures: Northenden Jn & Edgeley Jn No 2
OB1 Monkey No 2 (Stockholm Road)
5 day block under the cover of Greek Street. Access
may be merged with P3923233 for Possession
Delivery.
P2025/3923233 [NW3023 |Cheadle Hulme |Slade Lane Jn All Lines Possession |02/08/25 11/08/25 \Work Content:
NW5001 |North Jn 0030 Sat 0500 Mon CD Structures: CMP2 OB1A Greek Street
NW9001 (182m 1425y)
Cheadle Hulme |Heaton Norris Jn All Lines Possession  [11/08/25 23/08/25
North Jn 0500 Mon 0500 Sat 'Works Delivery: Heaton Norris S&C Reballast 2 Aug -
11 Aug
NW3023
CD Structures: Northenden Jn & Edgeley Jn No 2
OB1 Monkey No 2 (Stockholm Road)
5 day block dates tbc under the cover of Greek Street
P2025/3897024 |NW4005 | Kirkham North Jn |Blackpool South All Lines Possession |17/08/25 18/08/25 SERVICES TO START / TERMINATE AT PRESTON.
NwW4007 2345 Sun (0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  [17/08/25 18/08/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun (0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2025/4009413 |[NW5008 |Colwich North Jn [Stoke Jn Down and Up Possession |10/08/25 16/08/25 TRAINS TO DIVERT VIA STAFFORD AND CREWE.
NW5009 Stoke / Main 2310 Sun  |0550 Sat (127 hrs)
'Work Content -
Yarnfield Junction [Stone Jn Down and Up Possession |10/08/25 16/08/25
Norton Bridge 2310 Sun  |0550 Sat (127 hrs)  |IP Renewals: VB4 River Trent Viaduct Waterproof
(Om 39ch)
PLTR: Trentham
(22m 125y - 22m 840y
DM 715y C9)
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LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End \Traffic Remarks \ Work Type
P2025/4009506 |NW5008 |Colwich North Jn |Stoke Jn Down and Up Possession  |16/08/25 23/08/25 TRAINS TO DIVERT VIA STAFFORD AND CREWE.
NW5009 Stoke / Main 2320 Sat  |0550 Sat (127 hrs)
'Work Content - S&C Reballast: Stone Jn
Yarnfield Junction |Stone Jn Down and Up Possession |16/08/25 23/08/25
Norton Bridge 2320 Sat  |0550 Sat (127 hrs)
P2025/3989180 |[NW5009 |Congleton Cheadle Hulme Down and Up Possession  |09/08/25 23/08/25
North Jn Stoke 0010 Sat  |0550 Sat
P2025/3923788 |[NW5011 |Denton Jn SB Ashton Moss North  |All Lines Possession 'Work Content
NW5013 |(DJ) Jn CRSA: PLTR: Denton Jn 4m 10ch - 4m 54ch
DM 480y C14
Heaton Norris Jn |Guide Bridge Station |All Lines Possession
Jn
P2025/3923269 |[NW5013 |Denton Jn SB Ashton Moss North  |All Lines Possession  |09/08/25 'Work Content
NW7021 |(DJ) Jn 2200 Sat CRSA:PLTR Crowthorne 5m 2ch - 6m 27ch
DM 388y C14)and Om 53ch - 1m Och (DM 210y C14)
Philips Park West |Stalybridge All Lines Possession  |10/08/25 11/08/25
Jn 0005 Sun  |0450 Mon

Electronic Copy - Uncontrolled when printed

Page

286




Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3987378 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |16/08/25 18/08/25 \W2025/10689761
LN860 0030 Sat (0430 Mon Major Projects
LN861 i i 8m63ch and 29m20ch
LN862 Bradley Wood Jn |Dewsbury EastJn  |All Lines Possession  |16/08/25 18/08/25 \W2025/10697661
NW7021 0030 Sat 0430 Mon Major Projects
Diggle Jn SB Diggle Jn SB Down Passenger |Possession |16/08/25 18/08/25 28m70ch and 33m20ch
Loop 0030 Sat 0430 Mon
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession  |16/08/25 16/08/25
0030 Sat 0500 Sat
Huddersfield Huddersfield Platform 2 Possession  |16/08/25 18/08/25
Platform 5 0030 Sat (0430 Mon
Platform 6
Lockwood Up Branch Down |Possession |16/08/25 18/08/25
0030 Sat  |0030 Mon
Marsden Marsden Up Passenger Possession |16/08/25 18/08/25
Loop 0030 Sat 0430 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |16/08/25 18/08/25
Jn Huddersfield 0030 Sat  |0430 Mon
Up
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 16/08/25 18/08/25
Siding Possession  |0030 Sat  |0430 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Heaton Lodge Jn |Ravensthorpe All Lines Possession  |16/08/25 17/08/25
0500 Sat 0015 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession  |17/08/25 17/08/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Ravensthorpe All Lines Possession |17/08/25 18/08/25
0815 Sun 0430 Mon
Huddersfield Penistone Single Possession  |18/08/25 18/08/25
0030 Mon (0430 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 22
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4012661 |[MD101 Camden Jn South West London Jn Up Fast/Line A & |Possession |23/08/25 26/08/25 0010 SAT TO 0500 TUE
(Willesden) D 0010 Sat 0500 Tue (76 hrs) TRAINS TO TRAVEL OVER SLOW LINES.
Line E, Down Fast
'Work Content -
PLTR: Primrose Hill Tunnel (lost from year 1)
(1m 1200y - 2m 638y
UF C11)
P2025/3943677 |[MD101 |Bourne EndJn|Drayton Road Down and Up Fast|Possession
Junction
P2025/3943455 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |24/08/25 24/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun (0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |24/08/25 24/08/25
Line 0055 Sun  |0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |24/08/25 24/08/25
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |24/08/25 24/08/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 24/08/25 24/08/25
Possession  |0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 24/08/25 24/08/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|24/08/25 24/08/25
A/C Electric  |0055 Sun {0810 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943748 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |25/08/25 25/08/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |25/08/25 25/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |25/08/25 25/08/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |25/08/25 25/08/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 25/08/25 25/08/25
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 25/08/25 25/08/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|25/08/25 25/08/25
A/C Electric  |0045 Mon  |0500 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926754 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |24/08/25 25/08/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |24/08/25 25/08/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |24/08/25 25/08/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |24/08/25 25/08/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |24/08/25 25/08/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |24/08/25 25/08/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [24/08/25 25/08/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |24/08/25 25/08/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |24/08/25 25/08/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |24/08/25 25/08/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |24/08/25 25/08/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |24/08/25 25/08/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |25/08/25 25/08/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |25/08/25 25/08/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |25/08/25 25/08/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [25/08/25 25/08/25
Bletchley 0040 Mon 0445 Mon
P2025/4010477 |MD430 Hartlebury Hagley All Lines Line Blockage|24/08/25 24/08/25 \W2025/10787213
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch

Electronic Copy - Uncontrolled when printed

Page

290




Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013543 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|24/08/25 24/08/25 \W2025/10787357
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 140m75ch and 141m7ch
Stourbridge Jn  |Stourbridge North Jn |[Down Goods Loop|Line Blockage|24/08/25 24/08/25 \W2025/10787023
0600 Sun 0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|24/08/25 24/08/25 iR Gl
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|24/08/25 24/08/25
0600 Sun 0815 Sun
P2025/3923483 |[NW3023 |Altrincham Edgeley Jn No.2 SB |All Lines Possession |23/08/25 26/08/25 Work Content
NW9017 0010 Sat (0415 Tue CRSA: PLTR Skelton 30m 18ch - 31m Och
DM 1360 C15)
Possession may be merged with P3923413 for
Possession Delivery
P2025/3923233 [NW3023 |Cheadle Hulme |Slade Lane Jn All Lines Possession |02/08/25 11/08/25 \Work Content:
NW5001 |North Jn 0030 Sat 0500 Mon CD Structures: CMP2 OB1A Greek Street
NW9001 (182m 1425y)
Cheadle Hulme |Heaton Norris Jn All Lines Possession  [11/08/25 23/08/25
North Jn 0500 Mon 0500 Sat 'Works Delivery: Heaton Norris S&C Reballast 2 Aug -
11 Aug
NW3023
CD Structures: Northenden Jn & Edgeley Jn No 2
OB1 Monkey No 2 (Stockholm Road)
5 day block dates tbc under the cover of Greek Street
P2025/4009506 |[NW5008 |Colwich North Jn [Stoke Jn Down and Up Possession |16/08/25 23/08/25 TRAINS TO DIVERT VIA STAFFORD AND CREWE.
NW5009 Stoke / Main 2320 Sat  |0550 Sat (127 hrs)
'Work Content - S&C Reballast: Stone Jn
Yarnfield Junction |[Stone Jn Down and Up Possession |16/08/25 23/08/25
Norton Bridge 2320 Sat 0550 Sat (127 hrs)
P2025/3989180 [NW5009 |Congleton Cheadle Hulme Down and Up Possession |09/08/25 23/08/25 WORK CONTENT:
North Jn Stoke 0010 Sat  |0550 Sat CRSA: Macclesfield S&C
0010 Sat week 20 - 0500 Mon week 21
Prestbury Neutral Section (Wed-Fri)
P2025/3923788 |[NW5011 |Denton Jn SB Ashton Moss North  |All Lines Possession  |16/08/25 23/08/25 'Work Content
NW5013 |[(DJ) Jn 2200 Sat 0450 Sat CRSA: PLTR: Denton Jn 4m 10ch - 4m 54ch
DM 480y C14
Heaton Norris Jn |Guide Bridge Station |All Lines Possession |16/08/25 23/08/25
Jn 2200 Sat 0450 Sat
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Data freeze: EAS_V3_ 2025

Network Rail EAS - Section 7
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4007070 |NW9005 |Chinley East Jn |Chinley North Jn All Lines Possession  |23/08/25 25/08/25 WORK CONTENT
2200 Sat 0300 Mon WD PLTR Buxton Curve Steels (29 hrs)
Chinley North Jn |Great Rocks Jn All Lines Possession  |23/08/25 25/08/25
2200 Sat 0300 Mon
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LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 23
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4006054 |MD101 Bradwell Jn Longport Up Goods Loop  |Possession |02/09/25 02/09/25 TRAINS TO BE DIVERTED VIA CREWE AND
NW1005 0015 Tue  |0550 Tue WILMSLOW.
NW5008 NO ACCESS MARCROFT ENGINEERING SIDINGS,
NW5009 |Colwich North Jn |Congleton Down and Up Possession |02/09/25 02/09/25 CLIFFE VALE SIDINGS, LNW YARD, LONGPORT
NW5012 Stoke / Main 0015 Tue  [0550 Tue DOWN SIDINGS & LONGPORT FREIGHT DEPOT.
. NORTHERN TRAINS NO OVERNIGHT STABLING
Grange Jn Stoke North Jn Up Goods Possession 02/09/25 02/09/25 AT STOKE STATION, ECS TO BE OUTSTABLED.
0015 Tue |0550 Tue
Kidsgrove Jn Kidsgrove Down and Up Possession  |02/09/25 02/09/25
Crewe Branch 0015 Tue  |0550 Tue
Newcastle Jn Grange Jn Down Goods Possession |02/09/25 02/09/25
0015 Tue |0550 Tue
Searchlight Lane [Stone Jn Down and Up Possession |02/09/25 02/09/25
HABD Norton Bridge 0015 Tue |0550 Tue
Sideway Jn Stoke Jn Down Passenger |Possession |02/09/25 02/09/25
Loop 0015 Tue |0550 Tue
Stoke Jn Stoke Jn Down and Up Possession |02/09/25 02/09/25
Derby 0015 Tue |0550 Tue
Stoke-on-Trent  |Stoke-on-Trent Platform 3 Possession  |02/09/25 02/09/25
0015 Tue |0550 Tue
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4006079 |[MD101 Bradwell Jn Longport Up Goods Loop  |Possession |03/09/25 03/09/25 TRAINS TO BE DIVERTED VIA CREWE AND
NW1005 0015 Wed (0550 Wed WILMSLOW.
NW5008 NO ACCESS MARCROFT ENGINEERING SIDINGS,
NW5009 | Colwich North Jn |Congleton Down and Up Possession |03/09/25 03/09/25 CLIFFE VALE SIDINGS, LNW YARD, LONGPORT
NW5012 Stoke / Main 0015 Wed (0550 Wed DOWN SIDINGS & LONGPORT FREIGHT DEPOT.
. NORTHERN TRAINS NO OVERNIGHT STABLING
Grange Jn Stoke North Jn Up Goods Possession 03/09/25 03/09/25 AT STOKE STATION, ECS TO BE OUTSTABLED.
0015 Wed |0550 Wed
Kidsgrove Jn Kidsgrove Down and Up Possession |03/09/25 03/09/25
Crewe Branch 0015 Wed |0550 Wed
Newcastle Jn Grange Jn Down Goods Possession  |03/09/25 03/09/25
0015 Wed (0550 Wed
Searchlight Lane [Stone Jn Down and Up Possession |03/09/25 03/09/25
HABD Norton Bridge 0015 Wed |0550 Wed
Sideway Jn Stoke Jn Down Passenger |Possession |03/09/25 03/09/25
Loop 0015 Wed |0550 Wed
Stoke Jn Stoke Jn Down and Up Possession |03/09/25 03/09/25
Derby 0015 Wed |0550 Wed
Stoke-on-Trent  |Stoke-on-Trent Platform 3 Possession |03/09/25 03/09/25
0015 Wed |0550 Wed
P2025/4006096 |[MD101 Bradwell Jn Longport Up Goods Loop Possession |04/09/25 04/09/25 TRAINS TO BE DIVERTED VIA CREWE AND
NW1005 0015 Thu |0550 Thu 'WILMSLOW.
NwW5008 NO ACCESS MARCROFT ENGINEERING SIDINGS,
NW5009 | Colwich North Jn |Congleton Down and Up Possession |04/09/25 04/09/25 CLIFFE VALE SIDINGS, LNW YARD, LONGPORT
NwW5012 Stoke / Main 0015 Thu |0550 Thu DOWN SIDINGS & LONGPORT FREIGHT DEPOT.
. NORTHERN TRAINS NO OVERNIGHT STABLING
Grange Jn Stoke North Jn Up Goods Possession 04/09/25 04/09/25 IAT STOKE STATION, ECS TO BE OUTSTABLED.
0015 Thu |0550 Thu
Kidsgrove Jn Kidsgrove Down and Up Possession |04/09/25 04/09/25
Crewe Branch 0015 Thu  |0550 Thu
Newcastle Jn Grange Jn Down Goods Possession | 04/09/25 04/09/25
0015 Thu |0550 Thu
Searchlight Lane [Stone Jn Down and Up Possession |04/09/25 04/09/25
HABD Norton Bridge 0015 Thu |0550 Thu
Sideway Jn Stoke Jn Down Passenger |Possession |04/09/25 04/09/25
Loop 0015 Thu  |0550 Thu
Stoke Jn Stoke Jn Down and Up Possession | 04/09/25 04/09/25
Derby 0015 Thu |0550 Thu
Stoke-on-Trent  |Stoke-on-Trent Platform 3 Possession | 04/09/25 04/09/25
0015 Thu |0550 Thu
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4006102 |MD101 Bradwell Jn Longport Up Goods Loop  |Possession |05/09/25 05/09/25 TRAINS TO BE DIVERTED VIA CREWE AND
NW1005 0015 Fri 0550 Fri WILMSLOW.
NW5008 NO ACCESS MARCROFT ENGINEERING SIDINGS,
NW5009 | Colwich North Jn |Congleton Down and Up Possession [05/09/25 05/09/25 CLIFFE VALE SIDINGS, LNW YARD, LONGPORT
NW5012 Stoke / Main 0015 Fri 0550 Fri DOWN SIDINGS & LONGPORT FREIGHT DEPOT.
. NORTHERN TRAINS NO OVERNIGHT STABLING
Grange Jn Stoke North Jn Up Goods Possession 05/09/25 05/09/25 AT STOKE STATION, ECS TO BE OUTSTABLED.
0015 Fri 0550 Fri
Kidsgrove Jn Kidsgrove Down and Up Possession |05/09/25 05/09/25
Crewe Branch 0015 Fri 0550 Fri
Newcastle Jn Grange Jn Down Goods Possession  |05/09/25 05/09/25
0015 Fri 0550 Fri
Searchlight Lane [Stone Jn Down and Up Possession |05/09/25 05/09/25
HABD Norton Bridge 0015 Fri 0550 Fri
Sideway Jn Stoke Jn Down Passenger |Possession |05/09/25 05/09/25
Loop 0015 Fri 0550 Fri
Stoke Jn Stoke Jn Down and Up Possession |05/09/25 05/09/25
Derby 0015 Fri 0550 Fri
Stoke-on-Trent  |Stoke-on-Trent Platform 3 Possession |05/09/25 05/09/25
0015 Fri 0550 Fri
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LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3928458 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |31/08/25 01/09/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |31/08/25 01/09/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |31/08/25 01/09/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |31/08/25 01/09/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |31/08/25 01/09/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |31/08/25 01/09/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [31/08/25 01/09/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |31/08/25 01/09/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |31/08/25 01/09/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |31/08/25 01/09/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |31/08/25 01/09/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |31/08/25 01/09/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |01/09/25 01/09/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |01/09/25 01/09/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |01/09/25 01/09/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [01/09/25 01/09/25
Bletchley 0040 Mon 0445 Mon
P2025/4010499 |MD430 Hartlebury Hagley All Lines Line Blockage|31/08/25 31/08/25 W2025/10787214
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013667 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|31/08/25 31/08/25 \W2025/10787024
MD435 0600 Sun (0815 Sun Patrolling
MD450 i i ; 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |[Down Goods Loop|Line Blockage|31/08/25 31/08/25 W2025/10787392
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|31/08/25 31/08/25 L0 ehitand B Tmideh
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|31/08/25 31/08/25
0600 Sun  |0815 Sun
P2025/3907885 |MD701 Marylebone Marylebone Platforms 1, 2, 3, |Possession |31/08/25 31/08/25 \Work Content: S&C Tamp Marylebone
4,5and 6 0035 Sun {1035 Sun
Il other works to fit around the Major Section 7 item
Neasden South Jn  |All Lines Possession [31/08/25 31/08/25 S&C Tamp Marylebone
0035 Sun  |1035 Sun
TRAINS TO BE DIVERTED
P2025/3907938 |MD720 Princes Aylesbury All Lines Possession | 30/08/25 01/09/25 \Work Content: PLTR Apsley Manor
Risborough 0130 Sat 0500 Mon (54 hrs)
All of works to fit around the Major Section 7 Item
PLTR Apsley Manor
CHILTERN RAILWAYS TO OFFER RRS
POSSESSION SUBJECT TO REDATING ICW
POSSIBLE
WEMBLEY EVENTS
P2025/3996422 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|03/09/25 04/09/25 W2025/10791865
(Between 2300 Wed (0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2025/3996502 |MD940 Newland East LC |Malvern Wells Single |[Down and Up Line Blockage|04/09/25 05/09/25 W2025/10792046
and SB line Main and Down |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2025/3933283 |GW731 Crewe Jn Croes Newydd North [Down & Up Mains |Possession |30/08/25 01/09/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3005 Fork LC 0020 Sat 0515 Mon ROAD TRANSPORT AND DIVERSIONS VIA

NANTWICH.

'Work content:drainage work, Gobowen.
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3932632 |[NW3005 |Dee Marsh Jn Wrexham General  |Up Main/Up Possession |05/09/25 08/09/25 AMENDED TRAIN WORKING, WITH
NW3007 |(DM) SB Bidston 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM WREXHAM GENERAL/CENTRAL AND
Wrexham Central |Wrexham Exchange |Down and Up Possession  |05/09/25 08/09/25 BIDSTON
Jn Central 2355 Fri 0535 Mon Weekend 24 possession.
. . 'Work content: structures (Wrexham bridge and
Wrexham General Dee Marsh Jn (DM) |Down Bidston/ Possession |05/09/25  |08/09/25 Hawarden bridge)
SB Main 2355 Fri 0535 Mon
Wrexham Exchange |[Up & Down Loop |Possession |05/09/25 08/09/25
Jn 2355 Fri 0535 Mon
P2025/3917963 [NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession |31/08/25 01/09/25 TPE: Start-terminate at Carlisle.
SCO001 0040 Sun 0440 Mon
SCO031 \Work Content:
CD: Kingmoor Resignalling
P2025/4006971 |[NW5001 |Stockport No.2 |Slade Lane Jn All Lines Possession |31/08/25 31/08/25 'Work Content:
0035 Sun  |1235 Sun \Works Delivery: Follow up Tamp to Heaton Norris
S&C
P2025/4006972 |[NW5009 |Congleton Cheadle Hulme Down and Up Possession |31/08/25 31/08/25 WORK CONTENT:
North Jn Stoke 0010 Sun 1210 Sun CRSA: S&C Macclesfield Follow up Tamp
P2025/3923455 |NW5011 |Heaton Norris Jn |Guide Bridge All Lines Possession  [30/08/25 01/09/25 Work Content
2150 Sat  [0500 Mon CRSA: PLTR: Reddish 1m 40ch - 2m Och
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3985350 |LN852 Bradley Jn Bradley Wood Jn Down & Up Single |Module TS11 |31/08/25 31/08/25 \W2025/10689968
LN854 Section 3 0015 Sun {0830 Sun Commissioning Work
LN858 0mOch and OmOch
LN859 Dryclough Jn Greetland Jn Down Branch Modyle TS11 |31/08/25 31/08/25
mggg Up Branch Section 3 0015 Sun 0830 Sun
LN862 Milner Royd Jn Down Halifax Module TS11 |31/08/25 31/08/25
NW7009 : Section 3 0015 Sun  |0830 Sun
NW7021 Up Halifax
Greenfield Copley Hill East Jn |Down Main/Down |Module TS11 |31/08/25 31/08/25
Huddersfield Section 3 0015 Sun {0830 Sun
Up
Huddersfield/Up
Main
Hall Royd Jn Thornhill LNW Jn All Lines Module TS11 |31/08/25 31/08/25
Section 3 0015 Sun 0830 Sun
Huddersfield Huddersfield Platform 1 Module TS11 |31/08/25 31/08/25
Platform 2 Section 3 0015 Sun 0830 Sun
Platform 4
Platform 5
Platform 6
Platform 8
Springwood Jn  [Penistone All Lines Module TS11 |31/08/25 31/08/25
Section 3 0015 Sun  |0830 Sun
Stocksmoor Jn  |Clayton West Jn Up Stocksmoor  |Module TS11 |31/08/25 31/08/25
Loop Section 3 0015 Sun 0830 Sun
Thornhill LNW Jn |Horbury Jn Down L&Y Module TS11 |31/08/25 31/08/25
Up L & Y/Up Slow Section 3 0015 Sun 0830 Sun

Electronic Copy - Uncontrolled when printed

Page

299




Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3986587 |[NW7021 |Denton Jn SB Ashton Moss North  |All Lines Module TS11 |31/08/25 31/08/25 Work Requestor: icw TRU West work at Huddersfield. W2025/10690113
(DJ) Jn 0200 Sun 0730 Sun (6 hrs) Major Projects
Work Description: TS11 WESTCAD updates in 1mOch and 15mOch
Manchester Moston All Lines Module TS11 |31/08/25 31/08/25 conjunction with EIS G Commissioning.
Victoria East Jn 0200 Sun  |0730 Sun (6 hrs)
_ _ ; ; MVM - MVN2 1m 00ch - 3m Och
Miles Platting Jn  |Diggle Jn SB All Lines Module TS11 |31/08/25  |31/08/25 MPR2 2m 22ch - 3m Och
0200 Sun 0730 Sun (6 hrs) MVM - MVL2 1m Och - 15m Och
Philips Park South|Baguley Fold Jn Down and Up Module TS11 [31/08/25  |31/08/25 ggéi Egéé %m gggﬂ 8m iggﬂ
n Baguley 0200 Sun 0730 Sun (6 hrs)  |amy'- D301 Om 40ch - 4m 40ch
Philips Park West |Ashburys West Jn |All Lines Module TS11 |31/08/25 | 31/08/25 SAJ 2m 20ch - Om 75ch
Jn 0200 Sun 0730 Sun (6 hrs) WHEELS FREE REQUIRED
Brewery Jn All Lines Module TS11 |31/08/25 31/08/25
0200 Sun 0730 Sun (6 hrs)
Stalybridge West |Guide Bridge West |All Lines Module TS11 |31/08/25 31/08/25
Jn Jn 0200 Sun  |0730 Sun (6 hrs)
Thorpes Bridge Jn|Network Dean Goods Module TS11 |31/08/25 31/08/25
Rail/Metrolink 0200 Sun 0730 Sun (6 hrs)
boundary
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Week 23 - Continued
Possession Ref |LOR Location from Location to \Blocked Line \Protn Type \Start \ End Traffic Remarks \Work Type
P2025/3986517 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |30/08/25 05/09/25 TRU WEST | HUDDERSFIELD #1 30DAY \W2025/10689967
LN860 0015 Sat  [2359 Fri BLOCKADE Major Projects
LN861 Days1to 7 8m63ch and 29m20ch
LN862
NW7021 **THIS ITEM IS ALSO REFLECTED IN SECTION
4***
***THIS POSSESSION WILL BE SUPERSEDED BY
P/3988272%**
Huddersfield Penistone 30/08/25  |05/09/25 SERVICES DIVERTED VIA CALDER VALLEY
0015 Sat (2359 Fri THROUGHOUT
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN STALYBRIDGE AND
MIRFIELD
NORTHERN PENISTONE ROUTE SERVICE TO
START/TERMINATE AT PENISTONE
Stalybridge East |Heaton Lodge Jn 30/08/25 05/09/25
Jn 0015 Sat (2359 Fri
Huddersfield Huddersfield Huddersfield Sidings 30/08/25 05/09/25
Siding No 1 Possession  [0015 Sat (2359 Fri
P2025/3930836 |LN860 Stalybridge East |Diggle Jn SB All Lines Possession  |31/08/25 'Work Content
NW7021 |Jn 0001 Sun CD: Stalybridge Tunnel 3/B1 8m 244 yds - Brickwork
Repairs and Waterproofing
P2025/4007066 |[NW9005 |Great Rocks Jn |Buxton Down & Up Goods|Possession |30/08/25 01/09/25 WORK CONTENT
SB Up & Down Great 2200 Sat  [0300 Mon WD PLTR Buxton Curve Steels (29 hrs)
Rocks
Buxton SB Buxton SB Single Line Sidings 30/08/25 01/09/25
Access Road Possession 2200 Sat  |0300 Mon
Engine Run
Round Road
P2025/4007079 |[NW9005 |Great Rocks Jn  |Buxton Down & Up Goods|Possession |05/09/25 08/09/25 WORK CONTENT
SB Up & Down Great 2230 Fri 0300 Mon CRSA: PLTR Buxton Curve Steels (54 hrs)
Rocks
Buxton SB Buxton SB Single Line Sidings 05/09/25 08/09/25
Access Road Possession (2230 Fri 0300 Mon
Engine Run
Round Road
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 24
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3942840 |MD101 Colwich North Jn |Colwich North Jn Down and Up Possession  |09/09/25 09/09/25 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 (inc.) Stoke 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession |09/09/25 09/09/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich North Jn Down Trent Valley |Possession  |09/09/25 09/09/25 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow : TRENT VALLEY.
Stafford Trent Valley [Down TV Slow / Possession 09/09/25 09/09/25 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.1 Down Stafford / 0010 Tue 0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Eovzn Stafford POSSESSION TO FINISH.
as
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |09/09/25 09/09/25
Jn No.1 0010 Tue |0530 Tue
Colwich North Jn [Stone OHNS Down and Up BLOCKED To|09/09/25 09/09/25
NW5009 Stoke / Main Electric 0010 Tue  |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To0|09/09/25 09/09/25
Electric 0010 Tue |0530 Tue
Trains
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943269 |[EA1180 |Camden Road Camden Road North London Possession |07/09/25 07/09/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  |07/09/25 07/09/25
LN110 East Jn London Relief 0045 Sun  |0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |07/09/25 07/09/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea |Possession |07/09/25 07/09/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |07/09/25 07/09/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession |07/09/25 07/09/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |07/09/25 07/09/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |07/09/25 07/09/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |07/09/25 07/09/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  |07/09/25 07/09/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |07/09/25 07/09/25
DC Electric 0045 Sun 0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |07/09/25 07/09/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926755 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |07/09/25 08/09/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |07/09/25 08/09/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |07/09/25 08/09/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |07/09/25 08/09/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |07/09/25 08/09/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |07/09/25 08/09/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |07/09/25 08/09/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |07/09/25 08/09/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |07/09/25 08/09/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |07/09/25 08/09/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |07/09/25 08/09/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |07/09/25 08/09/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |08/09/25 08/09/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |08/09/25 08/09/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |08/09/25 08/09/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |08/09/25 08/09/25
Bletchley 0040 Mon 0445 Mon
P2025/4010491 |MD430 Hartlebury Hagley All Lines Line Blockage|07/09/25 07/09/25 W2025/10787215
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4013668 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|07/09/25 07/09/25 \W2025/10787364
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 140m75ch and 141m7ch
Stourbridge Jn  |Stourbridge North Jn |Down Goods Loop|Line Blockage|07/09/25 07/09/25 \W2025/10787080
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|07/09/25 07/09/25 P2 eI m G
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|07/09/25 07/09/25
0600 Sun 0815 Sun
P2025/3908426 |NW1001 |Stafford Trent Norton Bridge Down Stafford Possession  |07/09/25 08/09/25 Work Content: PLTR Great Bridgeford
NW1002 |Valley Jn No.1 Fast / Down Fast 0001 Sun  |0500 Mon
NW5008 Up Stafford Slow / All other works to fit around the Major Section 7 item
Up Slow PLTR Great Bridgeford
Up Stafford Fast /
Up Fast
Down Stafford
Slow / Down Slow
P2025/3908488 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |07/09/25 08/09/25 \Work Content: PLTR Bower Lane, Standon Coal yard
(BH) Up Fast 0001 Sun {0500 Mon
P All other works to fit around the Major Section 7 Item:
Down Slow PLTR
Down Fast TRAINS TO BE DIVERTED
P2025/3932632 |[NW3005 |Dee Marsh Jn Wrexham General  [Up Main/Up Possession |05/09/25 08/09/25 AMENDED TRAIN WORKING, WITH
NW3007 |(DM) SB Bidston 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM WREXHAM GENERAL/CENTRAL AND
Wrexham Central |Wrexham Exchange |Down and Up Possession |05/09/25 08/09/25 BIDSTON
Jn Central 2355 Fri 0535 Mon Weekend 24 possession.
. - 'Work content: structures (Wrexham bridge and
Wrexham General Dee Marsh Jn (DM) |Down Bidston/ Possession  |05/09/25 08/09/25 Hawarden bridge)
SB Main 2355 Fri 0535 Mon
Wrexham Exchange |[Up & Down Loop |Possession |05/09/25 08/09/25
Jn 2355 Fri 0535 Mon
P2025/3937364 |NW3005 |Dee Marsh Jn Wrexham General |Up Main/Up Possession  [12/09/25 15/09/25 AMENDED TRAIN WORKING, WITH
NW3007 |(DM) SB Bidston 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM WREXHAM GENERAL/CENTRAL AND
Wrexham Central |Wrexham Exchange |Down and Up Possession |12/09/25 15/09/25 BIDSTON
Jn Central 2355 Fri 0535 Mon Weekend 25 possession.
. - 'Work content: structures (Wrexham bridge and
Wrexham General Dee Marsh Jn (DM) |Down Bidston/ Possession  [12/09/25 15/09/25 Hawarden bridge)
SB Main 2355 Fri 0535 Mon
Wrexham Exchange |[Up & Down Loop |Possession |12/09/25 15/09/25
Jn 2355 Fri 0535 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3924087 |NW4033 |Bransty SB Workington No.2 All Lines Possession |08/09/25 09/09/25 Work Content
2140 Mon  |0615 Tue CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924037 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [09/09/25 10/09/25 Work Content
2140 Tue |0615 Wed CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924038 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [10/09/25 11/09/25 'Work Content
2140 Wed [0615 Thu CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924079 |NW4033 |Bransty SB Workington No.2 All Lines Possession |11/09/25 12/09/25 'Work Content
2140 Thu  |0615 Fri CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3930836 |LN860 Stalybridge East |Diggle Jn SB All Lines Possession |31/08/25 23/09/25 'Work Content
NwW7021 |Jn 0001 Sun |0500 Tue CD: Stalybridge Tunnel 3/B1 8m 244 yds - Brickwork
Repairs and Waterproofing
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 24 - Continued
Possession Ref |LOR Location from Location to \Blocked Line \Protn Type \ Start \ End Traffic Remarks \ Work Type
P2025/3988272 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |06/09/25 08/09/25 \W2025/10689969
LN860 0001 Sat 0600 Mon Major Projects
LN861 8m63ch and 29m20ch
LN862
NW7021

Huddersfield Penistone

Stalybridge East |Heaton Lodge Jn

06/09/25
0001 Sat

08/09/25
0600 Mon

Possession

06/09/25

08/09/25

Stalybridge East |Hillhouse East Jn
Jn

Jn 0001 Sat (0600 Mon

Huddersfield Huddersfield Huddersfield Sidings 06/09/25 12/09/25
Siding No 1 Possession  [0001 Sat  [2359 Fri

Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  |06/09/25 08/09/25

0030 Sat (0430 Mon

Heaton Lodge Jn |Ravensthorpe All Lines Possession  |06/09/25 08/09/25

0030 Sat (0430 Mon

Huddersfield Lockwood Up Branch Down |Possession |08/09/25 12/09/25
0600 Mon (2359 Fri

Possession

08/09/25
0600 Mon

08/09/25
2200 Mon

Bradley Jn

Bradley Wood Jn

Bradley Single

Possession

08/09/25
2200 Mon

09/09/25
0600 Tue
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3988272 Stalybridge East |Heaton Lodge Jn Possession |08/09/25 09/09/25
Continued Jn 2200 Mon (0600 Tue
Stalybridge East [Hillhouse East Jn Possession  |09/09/25 09/09/25
Jn 0600 Tue |2200 Tue
Bradley Jn Bradley Wood Jn Bradley Single Possession  |09/09/25 10/09/25
2200 Tue |0600 Wed
Stalybridge East |Heaton Lodge Jn Possession  |09/09/25 10/09/25
Jn 2200 Tue |0600 Wed
Stalybridge East |Hillhouse East Jn Possession |10/09/25 10/09/25
Jn 0600 Wed 2200 Wed
Bradley Jn Bradley Wood Jn Bradley Single Possession  |10/09/25 11/09/25
2200 Wed (0600 Thu
Stalybridge East |Heaton Lodge Jn Possession  |10/09/25 11/09/25
Jn 2200 Wed |0600 Thu
Stalybridge East [Hillhouse East Jn Possession |11/09/25 11/09/25
Jn 0600 Thu 2200 Thu
Bradley Jn Bradley Wood Jn Bradley Single Possession  |11/09/25 12/09/25
2200 Thu  |0600 Fri
Stalybridge East |Heaton Lodge Jn Possession |11/09/25 12/09/25
Jn 2200 Thu  |0600 Fri
Stalybridge East [Hillhouse East Jn Possession |12/09/25 12/09/25
Jn 0600 Fri 2200 Fri
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LNW Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3_ 2025
Previous freeze: EAS V2 2025

Week 24 - Continued

Possession Ref |[LOR Location from Location to \Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3988272 Bradley Jn Bradley Wood Jn Bradley Single Possession  |12/09/25 12/09/25
Continued 2200 Fri 2359 Fri
Stalybridge East |Heaton Lodge Jn Possession |12/09/25 12/09/25
Jn 2200 Fri 2359 Fri
P2025/4007079 |[NW9005 |Great Rocks Jn |Buxton Down & Up Goods|Possession |05/09/25 08/09/25 WORK CONTENT
SB Up & Down Great 2230 Fri 0300 Mon CRSA: PLTR Buxton Curve Steels (54 hrs)
Rocks
Buxton SB Buxton SB Single Line Sidings 05/09/25 08/09/25
Access Road Possession 2230 Fri 0300 Mon
Engine Run
Round Road
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 25
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4006070 |[MD101 Bradwell Jn Longport Up Goods Loop  |Possession |16/09/25 16/09/25 TRAINS TO BE DIVERTED VIA CREWE AND
NW1005 0015 Tue |0550 Tue 'WILMSLOW.
NW5008 NO ACCESS MARCROFT ENGINEERING SIDINGS,
NW5009 | Colwich North Jn |Congleton Down and Up Possession [16/09/25 16/09/25 CLIFFE VALE SIDINGS, LNW YARD, LONGPORT
NW5012 Stoke / Main 0015 Tue (0550 Tue DOWN SIDINGS & LONGPORT FREIGHT DEPOT.
. NORTHERN TRAINS NO OVERNIGHT STABLING
Grange Jn Stoke North Jn Up Goods Possession 16/09/25 16/09/25 AT STOKE STATION, ECS TO BE OUTSTABLED.
0015 Tue |0550 Tue
Kidsgrove Jn Kidsgrove Down and Up Possession |16/09/25 16/09/25
Crewe Branch 0015 Tue  |0550 Tue
Newcastle Jn Grange Jn Down Goods Possession |16/09/25 16/09/25
0015 Tue |0550 Tue
Searchlight Lane [Stone Jn Down and Up Possession  |16/09/25 16/09/25
HABD Norton Bridge 0015 Tue |0550 Tue
Sideway Jn Stoke Jn Down Passenger |Possession |16/09/25 16/09/25
Loop 0015 Tue 0550 Tue
Stoke Jn Stoke Jn Down and Up Possession |16/09/25 16/09/25
Derby 0015 Tue |0550 Tue
Stoke-on-Trent  |Stoke-on-Trent Platform 3 Possession  |16/09/25 16/09/25
0015 Tue |0550 Tue

Electronic Copy - Uncontrolled when printed

Page

310




Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4006082 |MD101 Bradwell Jn Longport Up Goods Loop  |Possession |17/09/25 17/09/25 TRAINS TO BE DIVERTED VIA CREWE AND
NW1005 0015 Wed |0550 Wed WILMSLOW.
NW5008 NO ACCESS MARCROFT ENGINEERING SIDINGS,
NW5009 | Colwich North Jn |Congleton Down and Up Possession |17/09/25 17/09/25 CLIFFE VALE SIDINGS, LNW YARD, LONGPORT
NW5012 Stoke / Main 0015 Wed (0550 Wed DOWN SIDINGS & LONGPORT FREIGHT DEPOT.
; NORTHERN TRAINS NO OVERNIGHT STABLING
Grange Jn Stoke North Jn Up Goods Possession 17/09/25 17/09/25 AT STOKE STATION, ECS TO BE OUTSTABLED.
0015 Wed (0550 Wed
Kidsgrove Jn Kidsgrove Down and Up Possession |17/09/25 17/09/25
Crewe Branch 0015 Wed (0550 Wed
Newcastle Jn Grange Jn Down Goods Possession  |17/09/25 17/09/25
0015 Wed (0550 Wed
Searchlight Lane [Stone Jn Down and Up Possession  |17/09/25 17/09/25
HABD Norton Bridge 0015 Wed (0550 Wed
Sideway Jn Stoke Jn Down Passenger |Possession |17/09/25 17/09/25
Loop 0015 Wed |0550 Wed
Stoke Jn Stoke Jn Down and Up Possession  |17/09/25 17/09/25
Derby 0015 Wed |0550 Wed
Stoke-on-Trent  |Stoke-on-Trent Platform 3 Possession [17/09/25 17/09/25
0015 Wed (0550 Wed
P2025/4006072 |MD101 Bradwell Jn Longport Up Goods Loop  |Possession |18/09/25 18/09/25 TRAINS TO BE DIVERTED VIA CREWE AND
NW1005 0015 Thu |0550 Thu 'WILMSLOW.
NW5008 NO ACCESS MARCROFT ENGINEERING SIDINGS,
NW5009 | Colwich North Jn |Congleton Down and Up Possession [18/09/25 18/09/25 CLIFFE VALE SIDINGS, LNW YARD, LONGPORT
NW5012 Stoke / Main 0015 Thu |0550 Thu DOWN SIDINGS & LONGPORT FREIGHT DEPOT.
; NORTHERN TRAINS NO OVERNIGHT STABLING
Grange Jn Stoke North Jn Up Goods Possession 18/09/25 18/09/25 IAT STOKE STATION, ECS TO BE OUTSTABLED.
0015 Thu |0550 Thu
Kidsgrove Jn Kidsgrove Down and Up Possession |18/09/25 18/09/25
Crewe Branch 0015 Thu  |0550 Thu
Newcastle Jn Grange Jn Down Goods Possession  |18/09/25 18/09/25
0015 Thu |0550 Thu
Searchlight Lane [Stone Jn Down and Up Possession |18/09/25 18/09/25
HABD Norton Bridge 0015 Thu |0550 Thu
Sideway Jn Stoke Jn Down Passenger |Possession |18/09/25 18/09/25
Loop 0015 Thu  |0550 Thu
Stoke Jn Stoke Jn Down and Up Possession  |18/09/25 18/09/25
Derby 0015 Thu |0550 Thu
Stoke-on-Trent  |Stoke-on-Trent Platform 3 Possession |18/09/25 18/09/25
0015 Thu |0550 Thu
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Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4006125 |[MD101 Bradwell Jn Longport Up Goods Loop  |Possession |19/09/25 19/09/25 TRAINS TO BE DIVERTED VIA CREWE AND
NW1005 0015 Fri 0550 Fri WILMSLOW.
NW5008 NO ACCESS MARCROFT ENGINEERING SIDINGS,
NW5009 | Colwich North Jn |Congleton Down and Up Possession |19/09/25 19/09/25 CLIFFE VALE SIDINGS, LNW YARD, LONGPORT
NW5012 Stoke / Main 0015 Fri 0550 Fri DOWN SIDINGS & LONGPORT FREIGHT DEPOT.
. NORTHERN TRAINS NO OVERNIGHT STABLING
Grange Jn Stoke North Jn Up Goods Possession 19/09/25 19/09/25 AT STOKE STATION, ECS TO BE OUTSTABLED.
0015 Fri 0550 Fri
Kidsgrove Jn Kidsgrove Down and Up Possession  |19/09/25 19/09/25
Crewe Branch 0015 Fri 0550 Fri
Newcastle Jn Grange Jn Down Goods Possession  |19/09/25 19/09/25
0015 Fri 0550 Fri
Searchlight Lane [Stone Jn Down and Up Possession  |19/09/25 19/09/25
HABD Norton Bridge 0015 Fri 0550 Fri
Sideway Jn Stoke Jn Down Passenger |Possession |19/09/25 19/09/25
Loop 0015 Fri 0550 Fri
Stoke Jn Stoke Jn Down and Up Possession |19/09/25 19/09/25
Derby 0015 Fri 0550 Fri
Stoke-on-Trent  |Stoke-on-Trent Platform 3 Possession  |19/09/25 19/09/25
0015 Fri 0550 Fri
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Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943245 |[EA1180 |Camden Road Camden Road North London Possession |14/09/25 14/09/25 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [14/09/25 14/09/25
LN110 East Jn London Relief 0045 Sun  |0850 Sun
LN115
MD145 | CedarJn Cedar Jn Silo Curve Possession |14/09/25  |14/09/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea |Possession |14/09/25 14/09/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |14/09/25 14/09/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession |14/09/25 14/09/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |14/09/25 14/09/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |14/09/25 14/09/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |14/09/25 14/09/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [14/09/25 14/09/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |14/09/25 14/09/25
Jn Jn Reversible 0045 Sun 0850 Sun
P2025/4012259 |MD306 Barnt Green Jn  |Redditch All Lines Possession  |14/09/25 15/09/25 \Work Content: PLTR Barnt Green Drainage
MD310 0001 Sun (0500 Mon
TRAINS TO BE DIVERTED
Longbridge Jn Blackwell South Jn  |Down and Up Possession  |14/09/25 15/09/25
(MD306) Gloucester 0001 Sun  |0500 Mon (29 hrs) CROSS CITY SOUTH SERVICES TO BE REPLACED
BY RAIL REPLACEMENT BUS SERVICE
V3 UPDATE - new possession for Barnt Green
Drainage
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LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928421 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |14/09/25 15/09/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |14/09/25 15/09/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |14/09/25 15/09/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |14/09/25 15/09/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |14/09/25 15/09/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |14/09/25 15/09/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [14/09/25 15/09/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |14/09/25 15/09/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |14/09/25 15/09/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |14/09/25 15/09/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |14/09/25 15/09/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |14/09/25 15/09/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |15/09/25 15/09/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |15/09/25 15/09/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |15/09/25 15/09/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [15/09/25 15/09/25
Bletchley 0040 Mon 0445 Mon
P2025/4010418 |MD430 Hartlebury Hagley All Lines Line Blockage|14/09/25 14/09/25 W2025/10787216
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013669 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|14/09/25 14/09/25 \W2025/10787365
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 140m75ch and 141m7ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop|Line Blockage|14/09/25 14/09/25 W2025/10787049
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|14/09/25 14/09/25 EAZmagchlandiS2m60e!
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|14/09/25 14/09/25
0600 Sun 0815 Sun
P2025/3908458 |MD545 Kingsbury Jn Whitacre West Down and Up Possession |14/09/25 15/09/25 \Work Content: PLTR Whitacre, Works Deliver Arley
MD555 Junction Whitacre 0001 Sun 0500 Mon Tunnel
Stockingford Coleshill Parkway  |All Lines Possession |14/09/25 15/09/25 All other works to fit around the Major Section 7 item
Statiofn, former 0001 Sun 0500 Mon PLTR Whitacre, Works Deliver Arley Tunnel
site 0
TRAINS TO BE DIVERTED
P2025/4002947 |MD701 Princes Haddenham and Down & Up Main |Possession |14/09/25 15/09/25 \Work Content: P76 limer Village
Risborough Thame Parkway 0001 Sun |0500 Mon (29 hrs)
All other works to fit around the major Section 7 item
P76 limer Village
P2025/3937364 |[NW3005 |Dee Marsh Jn Wrexham General  [Up Main/Up Possession |12/09/25 15/09/25 AMENDED TRAIN WORKING, WITH
NW3007 |(DM) SB Bidston 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM WREXHAM GENERAL/CENTRAL AND
Wrexham Central |Wrexham Exchange |Down and Up Possession |12/09/25 15/09/25 BIDSTON
Jn Central 2355 Fri 0535 Mon Weekend 25 possession.
. . Work content: structures (Wrexham bridge and
Wrexham General|Dee Marsh Jn (DM) |Down Bidston/ Possession  [12/09/25 15/09/25 Hawarden bridge)
SB Main 2355 Fri 0535 Mon
Wrexham Exchange |[Up & Down Loop |Possession |12/09/25 15/09/25
Jn 2355 Fri 0535 Mon
P2025/3937365 |[NW3005 |Dee Marsh Jn Wrexham General  [Up Main/Up Possession |19/09/25 22/09/25 AMENDED TRAIN WORKING, WITH
NW3007 |(DM) SB Bidston 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM WREXHAM GENERAL/CENTRAL AND
Wrexham Central |Wrexham Exchange |Down and Up Possession |19/09/25 22/09/25 BIDSTON
Jn Central 2355 Fri 0535 Mon Weekend 26 possession.
. - 'Work content: structures (Wrexham bridge and
Wrexham General Dee Marsh Jn (DM) |Down Bidston/ Possession |19/09/25 22/09/25 Hawarden bridge)
SB Main 2355 Fri 0535 Mon
Wrexham Exchange |[Up & Down Loop |Possession |19/09/25 22/09/25
Jn 2355 Fri 0535 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3924039 |[NW4033 |Bransty SB Workington No.2 All Lines Possession  |15/09/25 16/09/25 'Work Content
2140 Mon |0615 Tue CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924041 |NW4033 |Bransty SB Workington No.2 All Lines Possession  |16/09/25 17/09/25 'Work Content
2140 Tue |0615 Wed CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924042 |NW4033 |Bransty SB Workington No.2 All Lines Possession |17/09/25 18/09/25 'Work Content
2140 Wed (0615 Thu CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924103 |NW4033 |Bransty SB Workington No.2 All Lines Possession  |18/09/25 19/09/25 'Work Content
2140 Thu  |0615 Fri CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3923440 |NW6001 |Ordsall Lane Jn |Burnden Jn All Lines Possession  |13/09/25
NW6005 0040 Sat
NW6009
Salford Central  |Windsor Bridge All Lines Possession  |13/09/25 15/09/25
South Jn 0040 Sat 0200 Mon
Windsor Bridge |Walkden All Lines Possession  |13/09/25 15/09/25
North Jn 0040 Sat  |0200 Mon
P2025/3923511 |NW6003 | Trafford Park Birchwood All Lines Possession  |14/09/25 15/09/25
0035 Sun (0505 Mon
P2025/3930836 |LN860 Stalybridge East |Diggle Jn SB All Lines Possession  |31/08/25 'Work Content
NwW7021 |Jn 0001 Sun CD: Stalybridge Tunnel 3/B1 8m 244 yds - Brickwork
Repairs and Waterproofing
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 25 - Continued
Possession Ref |LOR Location from Location to \Blocked Line \Protn Type \ Start \ End Traffic Remarks \ Work Type
P2025/3989318 |LN860 Bradley Jn Bradley Wood Jn Bradley Single Possession  |13/09/25 15/09/25 \W2025/10690117
LN861 0001 Sat 0600 Mon Major Projects
LN862 8m63ch and 29m20ch
NW7021

Huddersfield

Lockwood

Stalybridge East
Jn

Heaton Lodge Jn

Huddersfield

Huddersfield

Stalybridge East
Jn

Hillhouse East Jn

Huddersfield Sidings 13/09/25
Siding No 1 Possession  [0001 Sat  [2359 Fri

13/09/25 19/09/25
0001 Sat  |2359 Fri

Possession |13/09/25 15/09/25
0001 Sat  |0600 Mon

19/09/25

Possession [15/09/25 15/09/25
0600 Mon {2200 Mon

Bradley Jn

Bradley Wood Jn

Stalybridge East
Jn

Heaton Lodge Jn

Stalybridge East
Jn

Hillhouse East Jn

Bradley Jn

Bradley Single Possession  |15/09/25 16/09/25
2200 Mon  |0600 Tue

Possession |15/09/25 16/09/25
2200 Mon 0600 Tue

Possession [16/09/25 16/09/25
0600 Tue  |2200 Tue
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 25 - Continued
Possession Ref |[LOR Location from Location to \Blocked Line \Protn Type |Start End Traffic Remarks \ Work Type
P2025/3989318 Bradley Wood Jn Bradley Single Possession  |16/09/25 17/09/25
Continued 2200 Tue |0600 Wed
Stalybridge East |Heaton Lodge Jn Possession  |16/09/25 17/09/25
Jn 2200 Tue  |0600 Wed
Stalybridge East |Hillhouse East Jn Possession |17/09/25 17/09/25
Jn 0600 Wed 2200 Wed
Bradley Jn Bradley Wood Jn Bradley Single Possession  |17/09/25 18/09/25
2200 Wed |0600 Thu
Stalybridge East |Heaton Lodge Jn Possession |17/09/25 18/09/25
Jn 2200 Wed 0600 Thu
Stalybridge East [Hillhouse East Jn Possession  |18/09/25 18/09/25
Jn 0600 Thu 2200 Thu
Bradley Jn Bradley Wood Jn Bradley Single Possession  |18/09/25 19/09/25
2200 Thu  |0600 Fri
Stalybridge East |Heaton Lodge Jn Possession |18/09/25 19/09/25
Jn 2200 Thu  |0600 Fri
Stalybndge East |Hillhouse East Jn Possession  |19/09/25 19/09/25
0600 Fri 2200 Fri
Bradley Jn Bradley Wood Jn Bradley Single Possession  |19/09/25 19/09/25
2200 Fri 2359 Fri
Stalybridge East |Heaton Lodge Jn Possession |19/09/25 19/09/25
Jn 2200 Fri 2359 Fri
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Network Rail

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 25 - Continued

| Possession Ref [LOR Location from | Location to Blocked Line Protn Type | Start |End Traffic Remarks | Work Type
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943270 |[EA1180 |Camden Road Camden Road North London Possession |21/09/25 21/09/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |21/09/25 21/09/25
LN110 East Jn London Relief 0045 Sun {0850 Sun
LN115
MD145 |CedarJn Cedar Jn Silo Curve Possession |21/09/25  |21/09/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |21/09/25 21/09/25
Jn Loop 0045 Sun {0850 Sun
Primrose Hill Up North Possession  |21/09/25 21/09/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession  |21/09/25 21/09/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |21/09/25 21/09/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |21/09/25 21/09/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession  |21/09/25 21/09/25
Curve 0045 Sun 0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession  |21/09/25 21/09/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |21/09/25 21/09/25
DC Electric 0045 Sun  |0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |21/09/25 21/09/25
Jn Jn Reversible 0045 Sun {0850 Sun
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Data freeze: EAS_V3_ 2025

Network Rail EAS - Section 7
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4012228 |MD306 Barnt Green Jn  |Redditch All Lines Possession |21/09/25 22/09/25 Work Content: PLTR Barnt Green Drainage

MD310 0001 Sun  |0500 Mon

TRAINS TO BE DIVERTED
Longbridge Jn Blackwell South Jn  |Down and Up Possession  |21/09/25 22/09/25
(MD306) Gloucester 0001 Sun  |0500 Mon (29 hrs) CROSS CITY SOUTH SERVICES TO BE REPLACED

BY RAIL REPLACEMENT BUS SERVICE

V3 UPDATE - new possession for Barnt Green
Drainage
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926732 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |21/09/25 22/09/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |21/09/25 22/09/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [21/09/25 22/09/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |21/09/25 22/09/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |21/09/25 22/09/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |21/09/25 22/09/25
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |21/09/25 22/09/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |21/09/25 22/09/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |21/09/25 22/09/25
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |21/09/25 22/09/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |21/09/25 22/09/25
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |21/09/25 22/09/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |22/09/25 22/09/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |22/09/25 22/09/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |22/09/25 22/09/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |22/09/25 22/09/25
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3930713 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession GWR SERVICES TO TERMINATE AT / START
GW240 Oxford FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession
GW277 Avoiding \Work Details = Maintenance Works (1 in 4).
MD401
Foxhall Jn Didcot West Curve  |Down & Up West |Possession
Jn Curve
Hinksey North Hinksey South Reception Line 1 |Possession
Oxford Station North |Up Oxford Relief |Possession
Jn
Kennington Jn Hinksey South Down Kennington |Possession
Goods Loop
Oxford Oxford Platforms 3 and 4 |Possession
Oxford Station Oxford North Jn Down Oxford Possession
North Jn Turnback Line
Oxford Station Wolvercot South Jn  |Down Oxford Possession
South Jn Relief
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession
Jn
P2025/4010503 |MD430 Hartlebury Hagley All Lines Line Blockage|21/09/25 21/09/25 \W2025/10787217
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013670 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|21/09/25 21/09/25 \W2025/10787366
MD435 0600 Sun (0815 Sun Patrolling
MD450 i i ; 140m75ch and 141m7ch
Stourbridge Jn  |Stourbridge North Jn |Down Goods Loop|Line Blockage|21/09/25 21/09/25 W2025/10787050
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|21/09/25 21/09/25 T2 e B G
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|21/09/25 21/09/25
0600 Sun  |0815 Sun

B
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908545 |MD701 Wembley Stadium|Denham Down and Up Possession  |20/09/25 22/09/25 Work Content:
Main 0045 Sat 0500 Mon PLTR Sudbury Hill Harrow Station
Copthill
All other works to fit around the Major Section 7 item
PLTR Sudbury Hill Harrow Station
CHILTERN RAILWAYS TO TERMATE AT
GERRARDS CROSS FROM THE NORTH
V2 UPDATE - possession extended to Denham vice
Northolt Park
P2025/3942369 |MD712 Great Missenden |Aylesbury Down and Up Possession  |20/09/25 22/09/25 \Work Content:
Main 0100 Sat 0500 Mon SEALR Rail Bridge Installation
TRAINS TO BE DIVERTED
P2025/3937365 |[NW3005 |Dee Marsh Jn Wrexham General  [Up Main/Up Possession  |19/09/25 22/09/25 AMENDED TRAIN WORKING, WITH
NW3007 |(DM) SB Bidston 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM WREXHAM GENERAL/CENTRAL AND
Wrexham Central |Wrexham Exchange |Down and Up Possession [19/09/25 22/09/25 BIDSTON
Jn Central 2355 Fri 0535 Mon Weekend 26 possession.
. - 'Work content: structures (Wrexham bridge and
Wrexham General Dee Marsh Jn (DM) |Down Bidston/ Possession  |19/09/25 22/09/25 Hawarden bridge)
SB Main 2355 Fri 0535 Mon
Wrexham Exchange |[Up & Down Loop |Possession |19/09/25 22/09/25
n 2355 Fri 0535 Mon
P2025/3924104 |NW4033 |Bransty SB Workington No.2 All Lines Possession  |22/09/25 23/09/25 'Work Content
2140 Mon  |0615 Tue CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924081 |NW4033 |Bransty SB Workington No.2 All Lines Possession |23/09/25 24/09/25 Work Content
2140 Tue |0615 Wed CRSA: PLTR Parton Midweek campaign
2m 56c¢h - 4m 15ch
DM 475y C11
P2025/3924082 |NW4033 |Bransty SB Workington No.2 All Lines Possession  |24/09/25 25/09/25 Work Content
2140 Wed [0615 Thu CRSA: PLTR Parton Midweek campaign
2m 56c¢h - 4m 15ch
DM 475y C11
P2025/3924123 |NW4033 |Bransty SB Workington No.2 All Lines Possession  |25/09/25 26/09/25 Work Content
2140 Thu 0615 Fri CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3897037 |NW6003 |Trafford Park Trafford Park West | Trafford Park Line Blockage|21/09/25 21/09/25 'WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 |+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|21/09/25 21/09/25
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 21/09/25 21/09/25
Sidings Line Possession  |0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 21/09/25 21/09/25
West Jn Sidings Possession  |0930 Sun  |1730 Sun
P2025/3923514 |NW6003 | Trafford Park Birchwood All Lines Possession  |21/09/25 22/09/25
0035 Sun  |0505 Mon
P2025/3989340 |LN852 Bradley Jn Bradley Wood Jn Down & Up Single |Module TS11 |21/09/25 21/09/25 \W2025/10690141
LN854 Section 3 0015 Sun  |0830 Sun Commissioning Work
LN858 0mOch and OmOch
LN859 Dryclough Jn Greetland Jn Down Branch Module TS11 |{21/09/25 21/09/25
mggtl) Up Branch Section 3 0015 Sun 0830 Sun
LN862 Milner Royd Jn Down Halifax Module TS11 |21/09/25 21/09/25
NW7009 Up Halifax Section 3 0015 Sun 0830 Sun
Greenfield Copley Hill East Jn |Down Main/Down |Module TS11 |21/09/25 21/09/25
Huddersfield Section 3 0015 Sun {0830 Sun
Up
Huddersfield/Up
Main
Hall Royd Jn Horbury Jn Down L&Y Module TS11 |21/09/25 21/09/25
Up L&Y Section 3 0015 Sun 0830 Sun
Huddersfield Huddersfield Platform 1 Module TS11 |21/09/25 21/09/25
Platform 2 Section 3 0015 Sun 0830 Sun
Platform 4
Platform 5
Platform 6
Platform 8
Springwood Jn  [Penistone Down and Up Module TS11 |21/09/25 21/09/25
Section 3 0015 Sun  |0830 Sun
Stocksmoor Jn  |Clayton West Jn Up Stocksmoor Module TS11 |21/09/25 21/09/25
Loop Section 3 0015 Sun 0830 Sun
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Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3986636 |NW7021 |Denton Jn SB Ashton Moss North  |All Lines Module TS11 |21/09/25 21/09/25 Work Requestor: icw TRU West work at Huddersfield. W2025/10690145
(DJ) Jn 0200 Sun 0730 Sun (6 hrs) Major Projects
Work Description: TS11 WESTCAD updates in 1mOch and 15mOch
Manchester Moston All Lines Module TS11 |21/09/25 21/09/25 conjunction with EIS G Commissioning.
Victoria East Jn 0200 Sun 0730 Sun (6 hrs)
. . . . MVM - MVN2 1m 00ch - 3m Och
Miles Platting Jn  |Diggle Jn SB All Lines Module TS11 |21/09/25  |21/09/25 MPR2 2m 22ch - 3m Och
0200 Sun 0730 Sun (6 hrs) MVM - MVL2 1m Och - 15m Och
Philips Park SouthBaguley Fold Jn_ |Downand Up | Module TS11 |21/09/25 | 21/09/25 D P2 m Sach - om 39ch
Jn Baguley 0200 Sun  |0730 Sun (6 hrs) AMJ - DJO1 Om 40ch - 4m 40ch
Philips Park West |Ashburys West Jn |All Lines Module TS11 |21/09/25  |21/09/25 SAJ 2m 20ch - Om 75ch
Jn 0200 Sun  |0730 Sun (6 hrs) WHEELS FREE REQUIRED
Brewery Jn All Lines Module TS11 |21/09/25 21/09/25
0200 Sun 0730 Sun (6 hrs)
Stalybridge West |Guide Bridge West |All Lines Module TS11 |21/09/25 21/09/25
Jn Jn 0200 Sun  |0730 Sun (6 hrs)
Thorpes Bridge Jn|Network Dean Goods Module TS11 |21/09/25 21/09/25
Rail/Metrolink 0200 Sun 0730 Sun (6 hrs)
boundary
P2025/3930836 |LN860 Stalybridge East |Diggle Jn SB All Lines Possession |31/08/25 23/09/25 'Work Content
NwW7021 |Jn 0001 Sun |0500 Tue CD: Stalybridge Tunnel 3/B1 8m 244 yds - Brickwork
Repairs and Waterproofing
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Data freeze: EAS_V3_ 2025
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Week 26 - Continued
Possession Ref |LOR Location from Location to \Blocked Line \Protn Type \ Start \ End Traffic Remarks \ Work Type
P2025/3989375 |LN860 Bradley Jn Bradley Wood Jn Bradley Single Possession  |20/09/25 22/09/25 \W2025/10690121
LN861 0001 Sat 0600 Mon Major Projects
LN862 8m63ch and 29m20ch
NW7021

Huddersfield

Lockwood

Stalybridge East
Jn

Heaton Lodge Jn

e

20/09/25
0001 Sat

22/09/25
2200 Mon

Possession

20/09/25
0001 Sat

22/09/25
0600 Mon

Huddersfield Huddersfield Huddersfield Sidings 20/09/25 26/09/25
Siding No 1 Possession  [0001 Sat  [2359 Fri
Huddersfield Lockwood Up Branch Down |Possession |22/09/25 22/09/25

0600 Mon

2200 Mon

Stalybridge East
Jn

Heaton Lodge Jn

Huddersfield

Stalybridge East [Hillhouse East Jn Possession  |22/09/25 22/09/25
Jn 0600 Mon  |2200 Mon
Bradley Jn Bradley Wood Jn Bradley Single Possession  |22/09/25 23/09/25
2200 Mon  |0600 Tue
Huddersfield Penistone All Lines Possession  |22/09/25 23/09/25
2200 Mon (0600 Tue

Possession

22/09/25
2200 Mon

23/09/25
0600 Tue
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 26 - Continued
Possession Ref |[LOR Location from Location to \Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3989375 Lockwood Up Branch Down |Possession |23/09/25 23/09/25
Continued 0600 Tue [2200 Tue
Stalybridge East [Hillhouse East Jn Possession  |23/09/25 23/09/25
Jn 0600 Tue |2200 Tue
Bradley Jn Bradley Wood Jn Bradley Single Possession  |23/09/25 24/09/25
2200 Tue |0600 Wed
Huddersfield Penistone All Lines Possession  |23/09/25 24/09/25
2200 Tue  |0600 Wed
Stalybridge East |Heaton Lodge Jn Possession  |23/09/25 24/09/25
Jn 2200 Tue |0600 Wed
Huddersfield Lockwood Up Branch Down |Possession |24/09/25 24/09/25
0600 Wed 2200 Wed
Stalybridge East [Hillhouse East Jn Possession  |24/09/25 24/09/25
Jn 0600 Wed 2200 Wed
Bradley Jn Bradley Wood Jn Bradley Single Possession  |24/09/25 25/09/25
2200 Wed 0600 Thu
Huddersfield Penistone All Lines Possession  |24/09/25 25/09/25
2200 Wed 0600 Thu
Stalybridge East |Heaton Lodge Jn Possession  |24/09/25 25/09/25
Jn 2200 Wed |0600 Thu
Huddersfield Lockwood Up Branch Down |Possession |25/09/25 25/09/25
0600 Thu |2200 Thu
Stalybrldge East |Hillhouse East Jn Possession  |25/09/25 25/09/25
0600 Thu 2200 Thu
Bradley Jn Bradley Wood Jn Bradley Single Possession  |25/09/25 26/09/25
2200 Thu  |0600 Fri
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 26 - Continued
Possession Ref |[LOR Location from Location to \Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3989375 Huddersfield Penistone All Lines Possession  |25/09/25 26/09/25
Continued 2200 Thu  |0600 Fri
Stalybridge East |Heaton Lodge Jn Possession  |25/09/25 26/09/25
Jn 2200 Thu  |0600 Fri
Huddersfield Lockwood Up Branch Down |Possession |26/09/25 26/09/25
0600 Fri 2200 Fri
Stalybridge East [Hillhouse East Jn Possession  |26/09/25 26/09/25
Jn 0600 Fri 2200 Fri
Bradley Jn Bradley Wood Jn Bradley Single Possession  |26/09/25 26/09/25
2200 Fri 2359 Fri
Huddersfield Penistone All Lines Possession  |26/09/25 26/09/25
2200 Fri 2359 Fri
Stalybridge East |Heaton Lodge Jn Possession  |26/09/25 26/09/25
Jn 2200 Fri 2359 Fri
P2025/3925866 |[NW8011 |Green Lane Hamilton Square Down Chester Possession  |21/09/25 22/09/25 WORK CONTENT
Nw8013 Up Chester/West 0055 Sun  |0500 Mon LIVERPOOL DU - BIRKENHEAD CENTRAL TAMP
Kirby
Birkenhead Birkenhead Central |Down Sidings Sidings 21/09/25 22/09/25
Central Possession  |0055 Sun  |0500 Mon
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928793 |LN3201 |Dore Station Jn |Sheffield North Jn Up Main via Possession  |20/09/25 21/09/25 IMDM SHEFFIELD | CYCLICAL MAINTENANCE |
LN736 Platform 8 2355 Sat 0040 Sun SHEFFIELD STATION | UP SIDE
LN750
LN804 Sheffield South Jn  |Down Main Possession  |20/09/25 21/09/25 POSSESSION TO BE TAKEN AFTER THE
LN806 2355 Sat 0040 Sun PASSAGE OF 5F82 OVER THE UP MAIN LINE
LN807
LN808 Heeley Heeley Up Heeley IOOp Possession 20/09/25 21/09/25 BETWEEN 2355 SAT TO 0955 SUN
LN868 2355 Sat 0955 Sun PLATFORM 2C TO BE KEPT CLEAR OF STABLED
NW900L  Fsheffield South Jn|Sheffield North Jn_|Platform 2 P ion  [20/09/25 | 21/09/25 UNITS
emmeld south Jnishettield North Jn atiorm z¢ ossession ;5 PLATFORM 5 TO BE KEPT CLEAR OF STABLED
Platform 6 355 Sat 0955 Sun UNITS
PLATFORM 6 TO BE KEPT CLEAR OF STABLED
Platform 5 UNITS
Platform 7 PLATFORM 7 TO BE KEPT CLEAR OF STABLED
UNITS
Loop 2355 Sat 0955 Sun UNITS
Sheffield South Jn|Sheffield North n _|Up Station Siding |Sidings 20/09/25 | 21/09/25 UP STATION SIDINGS NO1/NO2 TO BE KEPT
No.1 Possession CLEAR OF STABLED UNITS
Un Station Sidin 2355 Sat 0955 Sun THE FOLLOWING PLATFORMS/SIDINGS ARE
Ng 5 9 AVAILABLE TO STABLE UNITS:
: - PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE,
Bamford Bamford Up Bamford Loop |Possession |21/09/25 21/09/25 DOWN STATION SIDING, DOWN SIDINGS,
0040 Sun 0730 Sun CARRIAGE WASH/FISH DOCK/SHUNT SPUR
Brightside Jn |Wincobank Jn Up West Slow  |Possession |21/09/25 | 21/09/25 G EGRESS FROM/TO SHEFFIELD FISH
Down
0040 Sun 0730 Sun DOCK/CARRIAGE WASHER/SHUNT SPUR VIA
Chesterfield Holmes Jn LC CCTV |Up Main Possession [21/09/25  |21/09/25 PLATFORM 1/DOWN THROUGH LINE
South Jn 0040 Sun 10730 Sun EMR AND FREIGHT SERVICES DIVERTED VIA
- - BARROW HILL
Down Main Possession {21/09/25 21/09/25
0040 Sun /0740 Sun BETWEEN 0040 SUN TO 0730 SUN
Tapton Jn Down and Up Possession |21/09/25  |21/09/25 NO NORTHERN/TPE MOVEMENTS TO TAKE
Barrow Hill 0040 Sun 10730 Sun PLACE WITHIN THE STATION LIMITS BETWEEN
0040 SUN - 0730 SUN
Dore South Jn Dore West Jn Dore Single Possession  |21/09/25 21/09/25 NO ACCESS/EGRESS FROM/TO EMR
0040 Sun 0730 Sun ATTERCLIFFE BETWEEN 0040 - 0730 SUN
NO ACCESS TO PLATFORMS 1 & 2 AT
Dore Station Jn  |Earles Sidings SB Down Hope Valley |Possession |21/09/25 21/09/25 CHESTERFIELD 0040-0730 SUN
Up Hope Valley 0040 Sun 0730 Sun NO ACCESS TO/FROM CHESTERFIELD SIDINGS
0040 - 0730 SUN
Mill Race Jn Brightside Jn Up East Slow Possession |21/09/25 21/09/25
Down 0040 Sun 0730 Sun TPE
: : _ 1B68 TO BE CANCELLED
Sheffield South Jn|Sheffield North Jn Platform 1 Possession |21/09/25 21/09/25
Down Through 0040 Sun  |0730 Sun NORTHERN
2570 TO TERMINATE AT GRINDLEFORD AND
Platform 2 SHUNT TO HATHERSAGE.
Platform 3 2573 TO START AT HATHERSAGE.
2572 TO RETIME AFTER THE POSSESSION
Platform 4
EMR
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LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928793 Washer Shunt 5C06,5C09 TO RUN BOOKED ROUTE INTO
Continued Spur SHEFFIELD BETWEEN 0730 SUN AND 0915 SUN
Platform 8
— - - XC
Woodburn Jn ‘l;lunnery Main Line \I/DVOWIP Main/Down |Possession |21/09/25 21/09/25 1V48 TO DIVERT VIA BARROW HILL AND
n orksop 0040 Sun 0730 Sun BEIGHTON JN. 5S36/1S36 TO BE REPLATFORMED
Up Main/Up
Worksop
Chesterfield Chesterfield Chesterfield Down |Sidings 21/09/25 21/09/25
South Jn Sidings Possession  |0040 Sun  |0730 Sun
Grindleford SB Grindleford SB Down Sidings Sidings 21/09/25 21/09/25
Possession  |0040 Sun 0730 Sun
Sheffield South Jn|Sheffield North Jn Down Station Sidings 21/09/25 21/09/25
Sidings Possession  |0040 Sun  |0730 Sun
Dore Station Jn  |Sheffield North Jn Up Main via Possession  |21/09/25 21/09/25
Platform 8 0730 Sun 0955 Sun
Dore Station Jn  |Sheffield South Jn  |Down Main Possession |21/09/25 21/09/25
0915 Sun  |0955 Sun
P2025/3939565 |[NW9007 |Marple WharfJn |Rose Hill All Lines Possession  |20/09/25 22/09/25 WORK CONTENT:
NwW9009 0040 Sat 0550 Mon WORKS DELIVERY MARPLE S&C REBALLAST
New Mills South |Romiley Jn All Lines Possession  {20/09/25 22/09/25
Jn 0040 Sat 0550 Mon
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Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3925810 |MD101 Ledburn Jn Drayton Road Down and Up Fast|Possession |27/09/25 29/09/25 TRAINS TO TRAVEL OVER THE SLOW LINES
Junction 0050 Sat 0500 Mon (54 hrs)
WORK CONTENT -
PLTR: Linslade Tunnel
(40m 619y - 40m 1100y
DM 481y C12)
P2025/3943456 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |28/09/25 28/09/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun 0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |28/09/25 28/09/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |28/09/25 28/09/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |28/09/25 28/09/25
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 28/09/25 28/09/25
Possession 0055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 28/09/25 28/09/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To0|28/09/25 28/09/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2025/3943749 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  [29/09/25 29/09/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |29/09/25 29/09/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |29/09/25 29/09/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession {29/09/25 29/09/25
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 29/09/25 29/09/25
Possession 0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 29/09/25 29/09/25
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To0|29/09/25 29/09/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3908568 |MD306 Abbotswood Jn Possession  |27/09/25 29/09/25
MD310 0001 Sat  |0500 Mon
MD570
MD580 Barnt Green Jn  |Redditch All Lines Possession |27/09/25 29/09/25
MD900 0001 Sat  |0500 Mon
Bordesley Jn Kings Norton Down and Up Possession  |27/09/25 29/09/25
Camp Hill 0001 Sat  |0500 Mon
Lifford East Jn Lifford West Jn Down and Up Possession  |27/09/25 29/09/25
Lifford Curve 0001 Sat  |0500 Mon
Pershore Norton Jn Up & Down Possession  |27/09/25 29/09/25
Cotswold Single 0001 Sat (0500 Mon
Line
Stoke Works Jn  |Droitwich Spa Droitwich Possession  |27/09/25 29/09/25
Single/Stoke 0001 Sat  |0500 Mon
Works Single
University Route Boundary All Lines Possession  |27/09/25 29/09/25
Western/LNW(S) 0001 Sat  |0500 Mon
Route
Wylds Lane Jn  |Worcester Tunnel Jn |Down and Up Possession  |27/09/25 29/09/25
Through Sidings 0001 Sat  |0500 Mon
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Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928422 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |28/09/25 29/09/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |28/09/25 29/09/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |28/09/25 29/09/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |28/09/25 29/09/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |28/09/25 29/09/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |28/09/25 29/09/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [28/09/25 29/09/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |28/09/25 29/09/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |28/09/25 29/09/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |28/09/25 29/09/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |28/09/25 29/09/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |28/09/25 29/09/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |29/09/25 29/09/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |29/09/25 29/09/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |29/09/25 29/09/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [29/09/25 29/09/25
Bletchley 0040 Mon 0445 Mon
P2025/4010494 |MD430 Hartlebury Hagley All Lines Line Blockage|28/09/25 28/09/25 \W2025/10787124
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013671 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|28/09/25 28/09/25 \W2025/10787367
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 140m75ch and 141m7ch
Stourbridge Jn  |Stourbridge North Jn |[Down Goods Loop|Line Blockage|28/09/25 28/09/25 \W2025/10787051
0600 Sun 0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|28/09/25 28/09/25 iR Gl
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|28/09/25 28/09/25
0600 Sun 0815 Sun
P2025/3996423 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|01/10/25 02/10/25 \W2025/10791866
(Between 2300 Wed 0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2025/3996503 |MD940 Newland East LC |Malvern Wells Single |Down and Up Line Blockage|02/10/25 03/10/25 \W2025/10792047
and SB line Main and Down |(Between 2300 Thu 0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2025/3929282 |[NW3001 |Rhyl Rhyl Down Passenger |Possession |27/09/25 28/09/25 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat 1055 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Rhyl Up Main Possession  [27/09/25 28/09/25 POSSESSION TO BE READ IN CONJUNCTION
Down Main 2355 Sat 1055 Sun WITH P3931355 ‘
work content: heavy maintenance
P2025/3931355 [NW3001 |Rhyl Llandudno Jn Down Main Possession  [27/09/25 29/09/25 AMENDED TRAIN WORKING, WITH
Up Mai 0150 Sat 0435 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
p Main RHYL AND LLANDUDNO JUNCTION.
FREIGHT TO BE RETIMED OR SENT VIA ROAD.
Work Content: Pensan bridge 213m 20ch (Over
/Abergele station) & Penmaenrhos Tunnel 217m 40ch
P2025/3925908 |[NW3007 |Bidston Dee Jn  |[Upton Down and Up Possession  [27/09/25 29/09/25 Work Content
NW8011 Wrexham 0055 Sat 0500 Mon CRSA: PLTR Birkenhead Nth 4m 7ch - 4m 21ch
NW8013 DM 322y C11
Hamilton Square |West Kirby Down and Up Possession |27/09/25 29/09/25
Jn West Kirby 0055 Sat 0500 Mon
P2025/3897025 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  [28/09/25 29/09/25 SERVICES TO START / TERMINATE AT PRESTON.
Nw4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |28/09/25 29/09/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon

1 week in 6 cyclic maintenance opportunity.

L&C DU: HEAVY MAINTENANCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3924151 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |29/09/25 30/09/25 Work Content
2140 Mon  |0615 Tue CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924153 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [30/09/25 01/10/25 Work Content
2140 Tue |0615 Wed CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924154 |NW4033 |Bransty SB Workington No.2 All Lines Possession |01/10/25 02/10/25 'Work Content
2140 Wed [0615 Thu CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924155 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |02/10/25 03/10/25 'Work Content
2140 Thu  |0615 Fri CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3896978 |[NW6003 |Trafford Park Trafford Park West  [Trafford Park Line Blockage|28/09/25 28/09/25 WORK CONTENT: MANCHESTER DU
Jn Reception1&2 |+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings|Freightliner Depot |Line Blockage|28/09/25 28/09/25
Sidings Line +LOD 0930 Sun {1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 28/09/25 28/09/25
Sidings Line Possession  |0930 Sun  [1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 28/09/25 28/09/25
West Jn Sidings Possession (0930 Sun  [1730 Sun
P2025/3923515 |NW6003 |Trafford Park Birchwood All Lines Possession |28/09/25 29/09/25 TPE Liverpool Lime Street - Cleethorpes services will
0035 Sun  |0505 Mon start / terminate at Manchester Piccadilly
'Work Content
CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch
DM 322y C15
P2025/3924054 |[NW6005 |Deal Street Jn Windsor Bridge All Lines Possession |27/09/25 29/09/25 WORK CONTENT
NW6007 South Jn 0030 Sat 0440 Mon CD Enhancements: Salford Central Turnback
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Possession Ref |LOR \ Location from Location to Blocked Line \Protn Type \ Start \ End Traffic Remarks \ Work Type
P2025/3989320 |LN860 Bradley Jn Bradley Wood Jn Bradley Single Possession  |27/09/25 29/09/25 \W2025/10690147
LN861 0001 Sat  |0515 Mon Major Projects
LN862 8m63ch and 29m20ch
NW7021
Huddersfield Possession  |27/09/25 29/09/25
0001 Sat (0515 Mon
Stalybridge East |Heaton Lodge Jn Possession |27/09/25 29/09/25
Jn 0001 Sat 0515 Mon
Huddersfield Huddersfield Huddersfield Sidings 27/09/25 29/09/25
Siding No 1 Possession  |0001 Sat  |0515 Mon
P2025/3925867 |NW8001 |Sandhills Jn Walton Down and Up Possession |28/09/25 29/09/25 'Work Content
NwW8005 0045 Sun  |0500 Mon Liv DU: S&C Tamping Kirkdale
NW8009
Walton Jn Rice Lane All Lines Possession  |28/09/25 29/09/25
0045 Sun (0500 Mon
P2025/3939538 |[NW9007 |Marple WharfJn |Rose Hill All Lines Possession  |28/09/25 29/09/25 WORK CONTENT:
NW9009 0020 Sun 0550 Mon WORKS DELIVERY MARPLE S&C REBALLAST
New Mills South  |Romiley Jn All Lines Possession  |28/09/25 29/09/25
Jn 0020 Sun  |0550 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919901 |MD101 Hanslope North  |Daventry South Jn  |Down and Up Possession |05/10/25 06/10/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 Jn Northampton 0140 Sun  |0500 Mon (29 hrs)  WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
ACCESS TO DIRFT FROM THE NORTH
Work Content -
1:6 Maintenance
PLTR: Courteenhall
(61m 200y - 61m 1282y
DM 361y C12)
P2025/3943457 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |05/10/25 05/10/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |05/10/25 05/10/25
Line 0055 Sun {0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |05/10/25 05/10/25
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |05/10/25 05/10/25
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 05/10/25 05/10/25
Possession  |0055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 05/10/25 05/10/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|05/10/25 05/10/25
A/C Electric  |0055 Sun 0810 Sun
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3943693 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |06/10/25 06/10/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |06/10/25 06/10/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession  |06/10/25 06/10/25
Jn Line 0045 Mon 10500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |06/10/25 06/10/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 06/10/25 06/10/25
Possession /0045 Mon (0500 Mon
Willesden Junction |Willesden Sidings 06/10/25 06/10/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|06/10/25 06/10/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3908649 |MD306 Abbotswood Jn Possession  |04/10/25 06/10/25 \W2025/10792428
MD310 0001 Sat {0500 Mon In Connection With
MD900 : i i Engineering Work
Barnt Green Jn  |Redditch All Lines Possession  |04/10/25 06/10/25 130m20ch and 130m25ch
0001 Sat  |0500 Mon \W2025/10792299
Kings Norton Route Boundary All Lines Possession  |04/10/25 06/10/25 ;ﬁge"\gs I;L%nggfnessm
Western/LNW(S) 0001 Sat 0500 Mon
Route
Pershore Norton Jn Up & Down Possession | 04/10/25 06/10/25
Cotswold Single 0001 Sat (0500 Mon
Line
Stoke Works Jn  [Droitwich Spa Droitwich Possession |04/10/25 06/10/25
Single/Stoke 0001 Sat  |0500 Mon
Works Single
Wylds Lane Jn  |Worcester Tunnel Jn |Down and Up Possession |04/10/25 06/10/25
Through Sidings 0001 Sat 0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3926733 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |05/10/25 06/10/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |05/10/25 06/10/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |05/10/25 06/10/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |05/10/25 06/10/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |05/10/25 06/10/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |05/10/25 06/10/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |05/10/25 06/10/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |05/10/25 06/10/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |05/10/25 06/10/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |05/10/25 06/10/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |05/10/25 06/10/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |05/10/25 06/10/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |06/10/25 06/10/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |06/10/25 06/10/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |06/10/25 06/10/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |06/10/25 06/10/25
Bletchley 0040 Mon 0445 Mon
P2025/4010540 |MD430 Hartlebury Hagley All Lines Line Blockage|05/10/25 05/10/25 \W2025/10787125
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013672 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|05/10/25 05/10/25 \W2025/10787368
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 140m75ch and 141m7ch
Stourbridge Jn  |Stourbridge North Jn |[Down Goods Loop|Line Blockage|05/10/25 05/10/25 \W2025/10787081
0600 Sun 0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|05/10/25 05/10/25 iR Gl
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|05/10/25 05/10/25
0600 Sun 0815 Sun
P2025/3929297 |NW3001 |Rhyl Rhyl Down Passenger |Possession |04/10/25 05/10/25 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat 1055 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Rhyl Up Main Possession |04/10/25 05/10/25 POSSESSION TO BE READ IN CONJUNCTION
Down Main 2355 Sat 1055 Sun WITH P3941394. ‘
work content: heavy maintenance
P2025/3931394 [NW3001 |Rhyl Llandudno Jn Down Main Possession  [04/10/25 06/10/25 AMENDED TRAIN WORKING, WITH
Up Mai 0150 Sat 0435 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
p Main RHYL AND LLANDUDNO JUNCTION.
FREIGHT TO BE RETIMED OR SENT VIA ROAD.
Work Content: Pensan bridge 213m 20ch (Over
/Abergele station) & Penmaenrhos Tunnel 217m 40ch
P2025/3940214 [NW4011 |Hest Bank Jn Bare Lane Jn All Lines Possession |04/10/25 06/10/25 Work Content:
NW4013 0001 Sat 0455 Mon CD Signalling: Renewal of PN255 and PN258
Morecambe SouthMorecambe All Lines Possession  [04/10/25 06/10/25
Jn 0001 Sat 0455 Mon
P2025/3924156 |[NW4033 |Bransty SB Workington No.2 All Lines Possession  |06/10/25 07/10/25 Work Content
2140 Mon 0615 Tue CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924105 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |07/10/25 08/10/25 Work Content
2140 Tue |0615 Wed CRSA: PLTR Parton Midweek campaign
2m 56c¢h - 4m 15ch
DM 475y C11
P2025/3924106 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [08/10/25 09/10/25 Work Content
2140 Wed [0615 Thu CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924107 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [09/10/25 10/10/25 'Work Content
2140 Thu  |0615 Fri CRSA: PLTR Parton Midweek campaign

2m 56¢h - 4m 15ch
DM 475y C11
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3923770 |[NW5001 |Cheadle Hulme All Lines Possession
North Jn
P2025/3923516 |[NW6003 |Trafford Park Birchwood All Lines Possession  |05/10/25 06/10/25
0035 Sun (0505 Mon
P2025/3924055 |NW6005 |Deal Street Jn Windsor Bridge All Lines Possession  |04/10/25 06/10/25 WORK CONTENT
NW6007 South Jn 0030 Sat 0440 Mon CD Enhancements: Salford Central Turnback
P2025/3943309 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |04/10/25 06/10/25 \W2025/10689585
LN860 0015 Sat (0515 Mon Major Projects
LN861 i i i i 8m63ch and 29m20ch
LN862 Hillhouse East Hillhouse East Jn Hillhouse West Possession |04/10/25 06/10/25
Nw7021 |Siding RRAP Temporary 0015 Sat  |0515 Mon
Platform Line
Huddersfield Huddersfield Platform 2 Possession  |04/10/25 06/10/25
Platform 3 0015 Sat 0515 Mon
Platform 1
Lockwood Up Branch Down |Possession |04/10/25 06/10/25
0015 Sat (0030 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |04/10/25 06/10/25
Jn Huddersfield 0015 Sat (0515 Mon
Up
Huddersfield/Up
Main
Hillhouse Hillhouse Carriage  |Hillhouse Siding 2 |Sidings 04/10/25 06/10/25
Carriage Sidings [Sidings Hillhouse Siding 1 Possession 0015 Sat  |0515 Mon
Hillhouse Siding 3
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |05/10/25 05/10/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |05/10/25 05/10/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession  |06/10/25 06/10/25
0030 Mon (0515 Mon
P2025/3925888 |[NW8001 |Sandhills Jn Hall Road All Possession  |04/10/25 06/10/25 'Work Content:
NwW8003 0030 Sat 0500 Mon CRSA: PLTR Seaforth East 4m Och - 4m 35ch
NW8005 UM 387y C11
NW8009
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 29
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4008747 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession |11/10/25 13/10/25 TRAINS DIVERTED VIA NORTHAMPTON
Main 2210 Sat 0530 Mon (29 hrs)  [TRAINS TO TRAVEL ON THE SLOW LINES
\Work Content - PLTR Stagside House
P2025/3943341 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  [12/10/25 12/10/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0115 Sun  |0745 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |12/10/25 12/10/25
Line 0115 Sun (0745 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |12/10/25 12/10/25
Jn Line 0115 Sun  |0745 Sun
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession  [12/10/25 12/10/25
Jn High Level 0115 Sun |0745 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 12/10/25 12/10/25
Possession 10115 Sun 0745 Sun
Willesden Junction |Willesden Sidings 12/10/25 12/10/25
High Level Turnback Siding |Possession |0115 Sun  |0745 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|12/10/25 12/10/25
A/C Electric 0115 Sun 0745 Sun
Trains
P2025/3943694 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  [13/10/25 13/10/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |13/10/25 13/10/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |13/10/25 13/10/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |13/10/25 13/10/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 13/10/25 13/10/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 13/10/25 13/10/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|13/10/25 13/10/25
A/C Electric  |0045 Mon  |0500 Mon
Trains
P2025/4011067 |MD301 Coventry South  [Birmingham Down and Up Possession  |12/10/25 13/10/25 'Work Content: PLTR Canley North
Jn International South  |Fast/Main/Coventr 0001 Sun  |0500 Mon (29 hrs)
Jn y ALL OTHER WORK TO FIT AROUND THE MAJOR
SECTION 7 ITEM: PLTR Canley North

Electronic Copy - Uncontrolled when printed

Page

343




EAS - Section 7

Data freeze: EAS_V3_ 2025

Network Rail
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908663 |MD301 Stechford South  (Grand Jn Down and Up Possession  |12/10/25 13/10/25 Work Content: PLTR Adderley Park

Jn Coventry 0001 Sun  |0500 Mon (29 hrs)

All other works to fit around the Major Section 7 Item
PLTR Adderley Park

TRAINS TO BE DIVERTED
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928523 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |12/10/25 13/10/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |12/10/25 13/10/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [12/10/25 13/10/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |12/10/25 13/10/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |12/10/25 13/10/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |12/10/25 13/10/25
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |12/10/25 13/10/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |12/10/25 13/10/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |12/10/25 13/10/25
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |12/10/25 13/10/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [12/10/25 13/10/25
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |12/10/25 13/10/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |13/10/25 13/10/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |13/10/25 13/10/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |13/10/25 13/10/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession {13/10/25 13/10/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

LNW Route

EAS - Section 7

Version 3.0

Data freeze: EAS_V3_ 2025
Previous freeze: EAS V2 2025

Week

29 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2025/3930714 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession GWR SERVICES TO TERMINATE AT / START
GW240 Oxford FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession PRE-DPPP MEETING.
Jn Curve
Hinksey North Hinksey South Reception Line 1 |Possession Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession
Jn
Kennington Jn Hinksey South Down Kennington |Possession
Goods Loop
Oxford Oxford Platforms 3 and 4 |Possession
Oxford North Jn  |Oxford North Jn Down and Up Possession
(inc.) (inc.) Bletchley
Oxford Station Oxford North Jn Down Oxford Possession
North Jn Turnback Line
Oxford Station Wolvercot South Jn  |Down Oxford Possession
South Jn Relief
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession
Jn
P2025/3908748 |MD410 Coventry Arena  |[Nuneaton South Jn |Down and Up Possession 13/10/25 'Work Content: S&C Reballast Calor Gas
Bedworth 0500 Mon
All other works to fit around the Major Section 7 item
S&C Reballast Calor Gas
TRAINS TO BE DIVERTED
P2025/4010504 |MD430 Hartlebury Hagley All Lines Line Blockage|12/10/25 12/10/25 \W2025/10787221
0600 Sun  |0815 Sun Patrolling

134m58ch and 135m40ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4013673 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|12/10/25 12/10/25 \W2025/10787369
MD435 0600 Sun (0815 Sun Patrolling
MD450 i i _ 140m75ch and 141m7ch
Stourbridge Jn  [Stourbridge North Jn |[Down Goods Loop|Line Blockage|12/10/25 12/10/25 \W2025/10787082
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|12/10/25 12/10/25 L2 et B Gl
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|12/10/25 12/10/25
0600 Sun  |0815 Sun
P2025/3925282 \NW3001 |Chester South Jn |Saltney Jn All Lines Possession |12/10/25 13/10/25 'Work Content
NW3005 0035 Sun  |0355 Mon Liv Du: S&C Tamp Saltney Jn & Roodee Jn
Saltney Jn Rossett Junction All Lines Possession  |12/10/25 13/10/25
0035 Sun 0355 Mon
Shotton (Low Level) |All Lines Possession  |12/10/25 13/10/25
0035 Sun  |0355 Mon
P2025/3909612 |NW3001 |Rhyl Rhyl Down Passenger |Possession |11/10/25 12/10/25 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat 1055 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Rhyl Up Main Possession |11/10/25 12/10/25 POSSESSION TO BE READ IN CONJUNCTION
Down Main 2355 Sat  |1055 Sun WITH P33931484. _
work content: heavy maintenance
P2025/3931484 |NW3001 |Rhyl Llandudno Jn Down Main Possession  |11/10/25 13/10/25 AMENDED TRAIN WORKING, WITH
Ub Mai 0150 Sat  |0435 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
p Main RHYL AND LLANDUDNO JUNCTION.

FREIGHT TO BE RETIMED OR SENT VIA ROAD.

\Work Content: Pensan bridge 213m 20ch (Over
/Abergele station) & Penmaenrhos Tunnel 217m 40ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3924090 |[NW4033 |Bransty SB Workington No.2 All Lines Possession  |13/10/25 14/10/25 'Work Content
2140 Mon  |0615 Tue CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924127 |NW4033 |Bransty SB Workington No.2 All Lines Possession  |14/10/25 15/10/25 'Work Content
2140 Tue |0615 Wed CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924158 |NW4033 |Bransty SB Workington No.2 All Lines Possession |15/10/25 16/10/25 'Work Content
2140 Wed (0615 Thu CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924159 |NW4033 |Bransty SB Workington No.2 All Lines Possession  |16/10/25 17/10/25 'Work Content
2140 Thu  |0615 Fri CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3923757 |NW6005 |Deal Street Jn Windsor Bridge All Lines Possession  |11/10/25 13/10/25 WORK CONTENT
NW6007 South Jn 0030 Sat  |0440 Mon CD Enhancements: Salford Central Turnback
P2025/3923552 |[NW7001 |Brewery Jn Thorpes Bridge Jn [Down Passenger |Possession
Loop
Manchester Thorpes Bridge Jn |[Down Rochdale |Possession
Victoria East Jn Fast/Down
Rochdale
Thorpes Bridge Jn|Brewery Jn Up Passenger Possession
Loop
Manchester Victoria |Up Rochdale/Up |Possession
East Jn Rochdale Fast
P2025/3925916 |[NW8001 |Sandhills Jn Hall Road All Possession  |11/10/25 13/10/25 'Work Content:
NW8003 0030 Sat 0500 Mon CRSA: PLTR Seaforth East 4m Och - 4m 35ch
NW8005 UM 387y C11
Nw8009
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 30
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943342 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  [19/10/25 19/10/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun {0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |19/10/25 19/10/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |19/10/25 19/10/25 PREP: T-8 to T-6 Construction Validation Survey
Jdn Line 0055 Sun 0810 Sun Kensal Green Jn S&C
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |19/10/25 19/10/25
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 19/10/25 19/10/25
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 19/10/25 19/10/25
High Level Turnback Siding |Possession 0055 Sun 0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|19/10/25 19/10/25
A/C Electric  |0055 Sun  |0810 Sun
Trains
P2025/3943750 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |20/10/25 20/10/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |20/10/25 20/10/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |20/10/25 20/10/25
Jn Line 0045 Mon  |0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |20/10/25 20/10/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 20/10/25 20/10/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 20/10/25 20/10/25
High Level Turnback Siding |Possession |0045 Mon  |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To0|20/10/25 20/10/25
A/C Electric /0045 Mon  |0500 Mon
Trains
P2025/4011050 |MD301 Coventry South  [Birmingham Down and Up Possession  |19/10/25 20/10/25 'Work Content: PLTR Canley North
Jn International South |Fast/Main/Coventr 0001 Sun  |0500 Mon (29 hrs)
Jn Y ALL OTHER WORK TO FIT AROUND THE MAJOR
SECTION 7 ITEM: PLTR Canley North
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EAS - Section 7

Data freeze: EAS_V3_ 2025

Network Rail
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908728 |MD301 Stechford South  (Grand Jn Down and Up Possession  |19/10/25 20/10/25 Work Content: PLTR Adderley Park

Jn Coventry 0001 Sun  |0500 Mon (29 hrs)

All other works to fit around the Major Section 7 Item
PLTR Adderley Park

TRAINS TO BE DIVERTED
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926734 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |19/10/25 20/10/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |19/10/25 20/10/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [19/10/25 20/10/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |19/10/25 20/10/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |19/10/25 20/10/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [19/10/25 20/10/25
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession  {19/10/25 20/10/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |19/10/25 20/10/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |19/10/25 20/10/25
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |19/10/25 20/10/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [19/10/25 20/10/25
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |19/10/25 20/10/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |20/10/25 20/10/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |20/10/25 20/10/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |20/10/25 20/10/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  {20/10/25 20/10/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3908803 |MD410 Coventry Arena  |[Nuneaton South Jn |Down and Up Possession  |19/10/25 20/10/25
Bedworth 0001 Sun  |0500 Mon
P2025/3908791 |MD415 Hatton West Jn  |Bearley Jn Down & Up Possession  |20/10/25 23/10/25 \Work Content: CD Structures: HSA UB27 Langley
Claverdon 0001 Mon  [2359 Thu Skew
All other works to fit around the Major Section 7 item
CD Structures: HSA UB27 Langley Skew
TRAINS TO BE DIVERTED
P2025/4010541 |MD430 Hartlebury Hagley All Lines Line Blockage|19/10/25 19/10/25 \W2025/10787277
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013674 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|19/10/25 19/10/25 \W2025/10787370
MD435 0600 Sun (0815 Sun Patrolling
MD450 i i _ 140m75ch and 141m7ch
Stourbridge Jn  [Stourbridge North Jn |[Down Goods Loop|Line Blockage|19/10/25 19/10/25 \W2025/10787083
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|19/10/25 19/10/25 T2 e B G
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|19/10/25 19/10/25
0600 Sun 0815 Sun

P2025/4008695

NW1001

Doxey Junction

Norton Bridge
Junction

Down and Up Fast

Possession

20/10/25
2210 Mon

21/10/25
0610 Tue

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES

\Work Content -High Output: Flashes
(136m 1680y - 137m 880y)
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4008725 |[NW1001 |Doxey Junction |Norton Bridge Down and Up Fast|Possession |21/10/25 22/10/25 TRAINS TO TRAVEL ON UP & DOWN SLOW LINES
Junction 2210 Tue |0610 Wed
'Work Content -High Output: Flashes
(136m 1680y - 137m 880y)
P2025/4008696 |NW1001 |Doxey Junction |Norton Bridge Down and Up Fast|Possession |22/10/25 23/10/25 TRAINS TO TRAVEL ON UP & DOWN SLOW LINES
Junction 2210 Wed (0610 Thu
\Work Content -High Output: Flashes
(136m 1680y - 137m 880y)
P2025/4008726 |[NW1001 |Doxey Junction |Norton Bridge Down and Up Fast|Possession |23/10/25 24/10/25 TRAINS TO TRAVEL ON UP & DOWN SLOW LINES
Junction 2210 Thu 0610 Fri
\Work Content -High Output: Flashes
(136m 1680y - 137m 880y)
P2025/3923747 |NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession  |18/10/25 20/10/25
NW2001 |SB(CY) Tunnel 2250 Sat 0500 Mon
Weaver Jn Weaver Jn All Lines Possession  |18/10/25 20/10/25
2250 Sat 0500 Mon
P2025/3917644 |NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession {19/10/25 20/10/25
SCo001 0040 Sun 0440 Mon
SCO031
P2025/3924161 |[NW4033 |Maryport Wigton All Lines Possession {20/10/25 21/10/25 'Work Content
2140 Mon  |0550 Tue CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924112 |NW4033 |Maryport Wigton All Lines Possession  |21/10/25 22/10/25 'Work Content
2140 Tue |0550 Wed CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924113 |NW4033 |Maryport Wigton All Lines Possession  |22/10/25 23/10/25 'Work Content
2140 Wed |0550 Thu CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924114 |NW4033 |Maryport Wigton All Lines Possession  |23/10/25 24/10/25 'Work Content
2140 Thu  |0550 Fri CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3923811 |[NW5011 |Heaton Norris Jn |Guide Bridge Station |All Lines Possession  |20/10/25 25/10/25
Jn 0010 Mon  |0500 Sat
P2025/3923759 |[NW6005 |Deal Street Jn Windsor Bridge All Lines Possession |18/10/25 20/10/25 WORK CONTENT
NW6007 South Jn 0030 Sat (0440 Mon CD Enhancements: Salford Central Turnback
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3923568 |[NW7001 |Brewery Jn Thorpes Bridge Jn [Down Passenger |Possession
Loop
Manchester Thorpes Bridge Jn [Down Rochdale |Possession
Victoria East Jn Fast/Down
Rochdale
Thorpes Bridge Jn|Brewery Jn Up Passenger Possession
Loop
Manchester Victoria |Up Rochdale/Up |Possession
East Jn Rochdale Fast
P2025/3923749 |NW9007 |Romiley Jn Ashburys East Jn All Lines Possession  |20/10/25 25/10/25 'Work Content
0010 Mon  |0500 Sat CD Structures - TTA2 OB7 Station Rd 45m 22ch

TTA2 IB17 INTERSECTION BRIDGE WITH HNS
(NW5011) IB13 (2m 30c) P3923811
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 31
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4010801 |[MD101 Camden Jn Willesden Suburban [Down and Up DC |Possession |25/10/25 27/10/25 TRAINS TO TRAVEL OVER FAST LINES
MD120 Jn Electric 0245 Sat {0500 Mon (54 hrs)
LONDON OVERGROUND NO DC SERVICES ALL
Camden Jn Willesden North Jn  |Down and Up Possession [25/10/25 27/10/25 DAY SAT & SUN
Slow 2000 Sat (0500 Mon (54 hrs)
'Work Content :
PLTR: Kensal Green
(4m 315y - 4m 996y
US 681y C14)
P2025/4008679 |MD101 Nuneaton North  |Amington Jn Down Trent Valley |Possession |27/10/25 28/10/25 TRAINS TO TRAVE ON UP FAST AND UP SLOW
Jn Fast 2210 Mon 0610 Tue LINES
Down Trent Valley
Slow 'Work Content -High Output: Spring Wood
(99m 1590y - 101m 220y)
P2025/4008699 |[MD101 Nuneaton North  |Amington Jn Down Trent Valley |Possession |28/10/25 29/10/25 TRAINS TO TRAVE ON UP FAST AND UP SLOW
Jn Fast 2210 Tue  |0610 Wed LINES
Down Trent Valley
Slow 'Work Content -High Output: Spring Wood
(99m 1590y - 101m 220y)
P2025/4008681 |[MD101 Nuneaton North  |Amington Jn Down Trent Valley |Possession |29/10/25 30/10/25 TRAINS TO TRAVE ON UP FAST AND UP SLOW
Jn Fast 2210 Wed 0610 Thu LINES
Down Trent Valley
Slow 'Work Content -High Output: Spring Wood
(99m 1590y - 101m 220y)
P2025/4008700 |[MD101 Nuneaton North  |Amington Jn Down Trent Valley |Possession |30/10/25 31/10/25 TRAINS TO TRAVE ON UP FAST AND UP SLOW
Jn Fast 2210 Thu 0610 Fri LINES
Down Trent Valley
Slow 'Work Content -High Output: Spring Wood
(99m 1590y - 101m 220y)
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4011699 |[MD120 Stonebridge Park (Watford Junction Down and Up DC |Possession |26/10/25 26/10/25 EXTENDED SUNDAY MORNING ACCESS
Electric 0645 Sun  |0735 Sun (1 hrs)
ACCESS MAINTAINED TO STONEBRIDGE DEPOT
\WILL IMPACT FIRST H&W SERVICES
\Work Content :
OCR Prep work - 2 x teams install 2 x legs & booms
P2025/3909226 |MD301 Berkswell Lea Hall Down and Up Possession |26/10/25 26/10/25 'Work Content: S&C Tamp Birmingham International
Main/Coventry 0001 Sun  |1000 Sun
Il other Works to fit around the Major Section 7 Item:
Birmingham Birmingham Platforms 1 2 and |Possession |26/10/25 26/10/25 S&C Tamp Birmingham International
International International 5 0001 Sun  |1000 Sun
TRAINS TO BE DIVERTED
P2025/3908731 |MD301 Stechford North  |Grand Jn Down and Up Possession |25/10/25 26/10/25 \Work Content: PLTR Adderley Park
Jn Coventry 0001 Sat 0140 Sun (25 hrs)
Il other works to fit around the Major Section 7 ltem
Stechford South  |Grand Jn Down and Up Possession |26/10/25  |27/10/25 PLTR Adderley Park
Jn Coventry 0140 Sun  |0500 Mon (29 hrs)
TRAINS TO BE DIVERTED
Electronic Copy - Uncontrolled when printed Page 356




Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928488 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |26/10/25 27/10/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |26/10/25 27/10/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [26/10/25 27/10/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |26/10/25 27/10/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |26/10/25 27/10/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |26/10/25 27/10/25
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |26/10/25 27/10/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |26/10/25 27/10/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |26/10/25 27/10/25
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |26/10/25 27/10/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |26/10/25 27/10/25
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |26/10/25 27/10/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |27/10/25 27/10/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |27/10/25 27/10/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |27/10/25 27/10/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |27/10/25 27/10/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4010997 |MD405 Kenilworth South |Kenilworth North Jn  [Up & Down Possession  |26/10/25 27/10/25 'Work Content: Kenilworth S&C
Jn Kenilworth Loop 0001 Sun  |0500 Mon (29 hrs)
IALL OTHER WORKS TO FIT AROUND THE MAJOR
Leamington Spa |Coventry South Jn  |Down and Up Possession  |26/10/25 27/10/25 SECTION 7 ITEM: Kenilworth S&C
North Jn Kenilworth / Up & 0001 Sun  |0500 Mon (29 hrs)
Down Kenilworth
P2025/4010542 |MD430 Hartlebury Hagley All Lines Line Blockage|26/10/25 26/10/25 \W2025/10787278
0600 Sun  |0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013675 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|26/10/25 26/10/25 \W2025/10786971
MD435 0600 Sun (0815 Sun Patrolling
MD450 i i ; 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop|Line Blockage|26/10/25 26/10/25 W2025/10787371
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|26/10/25 26/10/25 R UEE I e
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|26/10/25 26/10/25
0600 Sun 0815 Sun

P2025/3996424 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|29/10/25 30/10/25 \W2025/10791867
(Between 2300 Wed 0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2025/3996504 |MD940 Newland East LC |Malvern Wells Single |[Down and Up Line Blockage|30/10/25 31/10/25 W2025/10792048
and SB line Main and Down |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators

N
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3925929 |[NW3001 |Chester South Jn |Chester West Jn Up Slow Possession |26/10/25 27/10/25 WORK CONTENT
NW3003 0100 Sun (0500 Mon LIVERPOOL MAINTENANCE: CHESTER WEST
NW3009 TAMP - 690A/B, 694A/B, 698A/B, 702, 703 PTS
NwW3011 |Chester Chester West Jn Platform 7 Possession |26/10/25 27/10/25
0110 Sun  |0500 Mon 703A pts to be tamped in section 4 times when section
- 4 times are added to cover
Chester East Jn  [Chester West Jn Down Through Possession  [26/10/25 27/10/25
Down and Up 0110 Sun  |0500 Mon
Goods
Chester South Jn |Chester North Jn Up and Down Fork|Possession |26/10/25 27/10/25
0110 Sun  |0500 Mon
Chester West Jn  |[Hooton South Jn All Lines Possession |26/10/25 27/10/25
0110 Sun  |0500 Mon
P2025/3924130 |[NW4033 |Maryport Wigton All Lines Possession  [27/10/25 28/10/25 'Work Content
2140 Mon  |0550 Tue CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924170 |NW4033 |Maryport Wigton All Lines Possession  [28/10/25 29/10/25 Work Content
2140 Tue |0550 Wed CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924171 |NW4033 |Maryport Wigton All Lines Possession  [29/10/25 30/10/25 Work Content
2140 Wed |0550 Thu CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924117 |NW4033 |Maryport Wigton All Lines Possession |30/10/25 31/10/25 Work Content
2140 Thu  |0550 Fri CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3923811 |[NW5011 |Heaton Norris Jn |Guide Bridge Station |All Lines Possession  [20/10/25 25/10/25 GBRF: BIOMASS SERVICES DIVERT VIA
Jn 0010 Mon 0500 Sat MANCHESTER PICCADILLY-DIGGLE
WORK CONTENT
CD Structures HNS IB13 (2m 30c) icw
TTA2 IB17 INTERSECTION BRIDGE P3923749
P2025/3923760 [NW6005 |Deal Street Jn Windsor Bridge All Lines Possession |25/10/25 27/10/25 WORK CONTENT
NW6007 South Jn 0030 Sat  |0440 Mon CD Enhancements: Salford Central Turnback
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 31 - Continued

\ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks
P2025/3923569 |[NW7001 |Brewery Jn Thorpes Bridge Jn [Down Passenger |Possession
Loop
Manchester Thorpes Bridge Jn |[Down Rochdale  |Possession
Victoria East Jn Fast/Down
Rochdale
Thorpes Bridge Jn|Brewery Jn Up Passenger Possession
Loop
Manchester Victoria |Up Rochdale/Up |Possession
East Jn Rochdale Fast
P2025/3923867 |NW7009 |Farington Curve |Daisyfield Jn All Lines Possession |26/10/25 27/10/25 WORK CONTENT:
Jn 0035 Sun 0435 Mon \Works Delivery: Blackburn S&C Reballast & PLTR
P2025/3923749 |NW9007 |Romiley Jn Ashburys East Jn All Lines Possession  |20/10/25 25/10/25 'Work Content
0010 Mon  |0500 Sat CD Structures - TTA2 OB7 Station Rd 45m 22ch

TTA2 IB17 INTERSECTION BRIDGE WITH HNS

(NW5011) 1B13 (2m 30c) P3923811

Electronic Copy - Uncontrolled when printed

Page

360




Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 32

Possession Ref | LOR

Possession
Location from

P2025/3925801 |MD101
MD166
S0250

Possession
Location to

Willesden No.7 Jn

Blocked Line

Protection Traffic Remarks

Type

Work Type

NO ACCESS BETWEEN WEST LONDON JN /
ACTON CANAL WHARFAND WEFOC SOUTH JN,
TRAINS BETWEEN WEST LONDON LINES AND
Possession WEFOC / WCML TO TRAVEL WEST LONDON JN /
HARLESDEN JN

NO ACCESS TO/FROM F SDGS

West London Jn
(Willesden)

Sudbury Junction

Down and Up Possession
Willesden Relief

NO ACCESS NORTHEND OF WILLESDEN EURO
TERMINAL

GTR TRAINS TO TERMINATE/START SHEPHERDS
BUSH

NO ACCESS BETWEEN WILLESDEN GOODS 1 & 2
, BRENT RECEPTION & DEPARTURE NO1 AND
NO2 AND WILLESDEN RELIEF LINES AND WEFOC
YARD

NO ACCESS BETWEEN UP & DOWN HIGH LEVEL
GOODS AND WILLESDEN RELIEF LINES

\Work Content:

CRSA Drainage- Bridge 29
(1m 570y - 1m 960y

DM 390y C16)

V3 UPDATE - moved to wk32 vice 31

City Lines & North London Lines on Anglia to be clear.
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4012798 |MD101 Kings Langley Kings Langley Up Kings Langley |Possession |01/11/25 02/11/25 2010 SAT TO 0055 SUN AND 0735 SUN TO 1200
MD120 Loop 2010 Sat (1200 Sun SUN
MD130 TRAINS TO TRAVEL OVER FAST LINES.
North Wembley |Bourne End Jn Down and Up Possession (01/11/25 02/11/25 WMT TO SET DOWN ONLY AT BUSHEY DOWN
Jn Slow 2010 Sat 0055 Sun FAST PLATFORM. NO ACCESS BUSHEY SLOW
i i i LINE PLATFORMS.
Watford Junction |[Watford Junction Platform 10 Possession 01/11/25 02/11/25 SOUTHERN TO TERMINATE AT SHEPHERDS
2010 Sat 1200 Sun BUSH.
\(/ggggr.‘]lirgtlon Watford South Jn Single Possession ;)(:)Lﬁ)l/SZ“:ISt f:é]éléisn 5010 SAT TO 1200 SUN
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9
; & 10, YARD AND STONE TERMINAL.
\l;lr?zgc\{\)/embley Bourne End Jn Down and Up Fast|Possession ggétl/szusn 872é151é2l15n NO ACCESS ST. ALBANS ABBEY SINGLE FROM
Down and Up SLOW LINES.
Slow NO ACCESS BOXMOOR SIDINGS.
St. Albans Abbey (Watford Junction Up & Down St. BLOCKED To|02/11/25 02/11/25
(Platform 11) Albans A/C Electric  |0055 Sun  |0730 Sun 0055 SUN TO 0735 SUN
Trains EXTENDED NBS.
Watford Yard Watford Yard Sidings BLOCKED To|02/11/25 02/11/25 NO DC ACCESS AT WATFORD JN.
A/C Electric  |0055 Sun  |0730 Sun ST. ALBANS ABBEY UNIT TO STABLE AT
Trains WATFORD JUNCTION PLATFORM 11 AT END OF
North Wembley |Bourne End Jn Down and Up Possession |02/11/25 02/11/25 SERVICE.
Jn Slow 0735 Sun {1200 Sun
0055 SUN TO 0730 SUN
STABLED AC TRACTION AT WATFORD YARD AND
WATFORD JN PLATFORM 11 TO HAVE
PANTOGRAPHS LOWERED.
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3942850 (MD101 Colwich North Jn |Colwich North Jn Down and Up Possession |04/11/25 04/11/25 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 (inc.) Stoke 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession  [04/11/25 04/11/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
Nw1004 |(Staffordshire)  |JnNo.1 Slow 0010 Tue  |0530 Tue ON THE SUNDAY NIGHT. ****
NwW5009
Nuneaton North Colwich North Jn Down Trent Valley Possession 04/11/25 04/11/25 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue (0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow : TRENT VALLEY.
Stafford Trent Valley [Down TV Slow / Possession 04/11/25 04/11/25 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.1 Down Stafford / 0010 Tue 0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
EOV¥” Stafford POSSESSION TO FINISH.
as
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |04/11/25 04/11/25
Jn No.1 0010 Tue |0530 Tue
Colwich North Jn [Stone OHNS Down and Up BLOCKED To|04/11/25 04/11/25
NW5009 Stoke / Main Electric 0010 Tue  |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|04/11/25 04/11/25
Electric 0010 Tue |0530 Tue
Trains
P2025/4008691 |[MD101 Nuneaton North  |Amington Jn Up Trent Valley  |Possession |03/11/25 04/11/25 TRAINS TO TRAVE ON DOWN FAST AND DOWN
Jn Fast 2210 Mon |0610 Tue SLOW LINES
Up Trent Valley
Slow \Work Content -High Output: Hartshill
(99m 24y - 99m 882y)
P2025/4008692 (MD101 Nuneaton North  |Amington Jn Up Trent Valley |Possession |04/11/25 05/11/25 TRAINS TO TRAVE ON DOWN FAST AND DOWN
Jn Fast 2210 Tue |0610 Wed SLOW LINES
Up Trent Valley
Slow 'Work Content -High Output: Hartshill
(99m 24y - 99m 882y)
P2025/4008706 |MD101 Nuneaton North  |Amington Jn Up Trent Valley |Possession |05/11/25 06/11/25 TRAINS TO TRAVE ON DOWN FAST AND DOWN
Jn Fast 2210 Wed [0610 Thu SLOW LINES
Up Trent Valley
Slow 'Work Content -High Output: Hartshill
(99m 24y - 99m 882y)
P2025/4008707 |MD101 Nuneaton North  |Amington Jn Up Trent Valley |Possession |06/11/25 07/11/25 TRAINS TO TRAVE ON DOWN FAST AND DOWN
Jn Fast 2210 Thu  |0610 Fri SLOW LINES
Up Trent Valley
Slow 'Work Content -High Output: Hartshill
(99m 24y - 99m 882y)
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Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4011700 |[MD120 Stonebridge Park (Watford Junction Down and Up DC |Possession |02/11/25 02/11/25 EXTENDED SUNDAY MORNING ACCESS
Electric 0645 Sun  |0735 Sun (1 hrs)
IACCESS MAINTAINED TO STONEBRIDGE DEPOT
WILL IMPACT FIRST H&W SERVICES
'Work Content :
OCR Prep work - 2 x teams install 2 x legs & booms
P2025/3928792 |EA1320 Camden Road Copenhagen Jn North London Possession [02/11/25 02/11/25 RAIL REPLACEMENT ROAD SERVICE BETWEEN
MD145 Central Jn Incline 0100 Sun  |1100 Sun GOSPEL OAK AND STRATFORD
S0400 Silo Curve ARL NLL SERVICES TO START / TERMINATE IN
- PLATFORM 2 AT GOSPEL OAK
Camden Road ~ |Westbourne Road Jn|Down North Possession 02/11/25 02/11/25 NO ACCESS AVAILABLE TO/FROM THE NLL
East Jn London Relief 0100 Sun {1100 Sun INCLINE
Canonbury West [Primrose Hill Up North Possession |02/11/25 02/11/25 ACCESS AVAILABLE TO/FROM THE UP/DOWN
Jn (closed) site of London/Down 0100 Sun  |1100 Sun CANONBURY
North L
(v%stbgﬂr?g)n ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT
: TRATFORD
Gospel Oak Camden Road West |Down and Up Possession  [02/11/25 02/11/25 >
n North London 0100 Sun 11100 Sun 'g)F\;ﬁINS TO STABLE IN PLATFORM 3 AT GOSPEL
Primrose Hill Canonbury West Jn  |Up North Possession  [02/11/25 02/11/25
(closed) site of London/Down 0100 Sun  |1100 Sun NLL CYCLIC TYPE 13B
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |02/11/25 02/11/25
Jn Jn Reversible 0100 Sun {1100 Sun
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Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943271 |EA1180 |Camden Road Camden Road North London Possession |02/11/25 02/11/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [02/11/25 02/11/25
LN110 East Jn London Relief 0045 Sun  |0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |02/11/25 02/11/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |02/11/25 02/11/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |02/11/25 02/11/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession |02/11/25 02/11/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |02/11/25 02/11/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |02/11/25 02/11/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |02/11/25 02/11/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [02/11/25 02/11/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |02/11/25 02/11/25
DC Electric 0045 Sun 0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |02/11/25 02/11/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3918280 |EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession |02/11/25 02/11/25 LONDON OVERGROUND WILLESDEN JN TO
MD160 London 0030 Sun 0920 Sun CLAPHAM JN SERVICES WILL NOT RUN.
MD166
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |02/11/25 02/11/25 SOUTHERN WATFORD JUNCTION TO CLAPHAM
SO500 Olympia Loop 0030 Sun 0920 Sun JUNCTION SERVICES WILL NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn  |Down and Up Possession 02/11/25 02/11/25 LUL VICTORIA LINE TO BE OPEN BETWEEN
Kensington 0030 Sun 0920 Sun VICTORIA AND EUSTON.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |02/11/25 02/11/25 {_/'iJ(;_TIgFSQ;;R,IACI\ITDL\II\’)IIEESTFOBE%l\ag!?gl\? /EI\éVI\IIESI,EINGTON
Latchmere Curve 0030 Sun 0920 Sun OLYMPIA
Mitre Bridge Jn_|Falcon Jn Up West London |Possession  |02/11/25 | 02/11/25 LUL CENTRAL LINE TO BE OPEN BETWEEN
0030 Sun 10920 Sun OXFORD CIRCUS AND SHEPHERDS BUSH.
West London Jn Down & Up South |Possession  |02/11/25 02/11/25
(Willesden) West 0030 Sun 10920 Sun 'WORK: CROYDON DU - TRACK MAINTENANCE
Up & Down South IC09 _ _ _
West Goods WORK: WD - Kensington Olympia - S&C Medium
Willesden High Level [Down & Up High |Possession |02/11/25  |02/11/25 Refurb - FU ) )
Jn Level 0030 Sun 10920 Sun WD - Chelsea Brg Flying Ends & Deck - PL Medium
Refurb - FU
West London Jn |Latchmere No.3Jn |Down & Up Possession  |02/11/25 02/11/25
(SwW) Sheepcote Lane 0030 Sun  |0920 Sun
North Pole Jn North Pole Reception Road |Sidings 02/11/25 02/11/25
International Depot Possession 0030 Sun  |0920 Sun
North Pole Jn North Pole Scrubs |Sidings 02/11/25 02/11/25
Lane Siding Possession 0030 Sun {0920 Sun
P2025/4008558 |[MD301 Rugby Trent Coventry South Jn  |Down and Up Possession |02/11/25 03/11/25 TRAINS TO BE DIVERTED VIA NUNEATON
Valley Jn Coventry 0001 Sun  |0500 Mon (29 hrs)
FREIGHT SERVICES TO BE DIVERTED
'Work Content - WD Rerailing Up 89m1307-90m125y
, DN 89m1071y-90m1005y
P2025/3909356 |[MD301 |Brandon'HABD|Birmingham Down and Up Possession 03/11/25
MD405 International South  |Main/Fast/Coventr 0500 Mon
MD410 Jn y
Coventry Coventry Up Slow/Platform |Possession 03/11/25
1 0500 Mon
Platform 4
Coventry North Jn|Coundon Road LC  |Down and Up Possession 03/11/25
(CCTV) Bedworth 0500 Mon
Kenilworth Coventry South Jn  |Up & Down Possession 03/11/25

Kenilworth / Down
and Up Kenilworth

0500 Mon
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Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4012314 |MD301 Stechford South |Grand Jn Down and Up Possession |02/11/25 03/11/25 Work Content: PLTR Adderley Park
Jn Coventry 0001 Sun  |0500 Mon (29 hrs)

All other works to fit around the Major Section 7 Item

PLTR Adderley Park

TRAINS TO BE DIVERTED

V3 UPDATE - additional Sunday only for Adderley

Park (weeks 29,30,31 already published)
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Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926757 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |02/11/25 03/11/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |02/11/25 03/11/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [02/11/25 03/11/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |02/11/25 03/11/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |02/11/25 03/11/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |02/11/25 03/11/25
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  [Single Possession |02/11/25 03/11/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |02/11/25 03/11/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |02/11/25 03/11/25
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |02/11/25 03/11/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station  |Wolvercot South Jn  |Down Oxford Possession |02/11/25 03/11/25
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |02/11/25 03/11/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |03/11/25 03/11/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |03/11/25 03/11/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |03/11/25 03/11/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |03/11/25 03/11/25
Bletchley 0040 Mon 0445 Mon
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Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3909230 |MD401 Acocks Green Bordesley Jn Down Bordesley |Possession |02/11/25 02/11/25 Work Content: S&C Tamp: Small Heath Sth & Tyseley
Up Bordesley 0030 Sun 0820 Sun Nth
Tyseley South Jn |Bordesley Down and Up Possession |02/11/25 02/11/25 IACCESS TO BE AVAILABLE FROM 0820 SUNDAY
Slow/Snow Hill 0030 Sun 10820 Sun FROM TYSELEY LMD TOWARDS SMALL HEATH &
BORDESLEY FOR ECS MOVEMENTS
Tyseley Small Heath Up Through Siding|Sidings 02/11/25 02/11/25
Down Through Possession  |0030 Sun (0820 Sun UP AND DOWN SMALL HEATH GOODS TO BE
Siding AVAILABLE FROM 0820 SUN FOR ECS
Tyseley South End Shunt |Sidings 02/11/25 02/11/25 MOVEMENTS TO BIRMINGHAM SNOW HILL
Neck Possession  |0030 Sun 0820 Sun
Acocks Green Small Heath South  |Down & Up Possession  [02/11/25 02/11/25
Jn Bordesley 0820 Sun  |1030 Sun
Tyseley South Jn |Small Heath South  |Down and Up Possession [02/11/25 02/11/25
Jn Snow Hill 0820 Sun  |1030 Sun
P2025/4010559 |MD430 Hartlebury Hagley All Lines Line Blockage|02/11/25 02/11/25 \W2025/10787286
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013676 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|02/11/25 02/11/25 \W2025/10786972
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i _ 142m20ch and 142m60ch
Stourbridge Jn  [Stourbridge North Jn |[Down Goods Loop|Line Blockage|02/11/25 02/11/25 \W2025/10787372
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|02/11/25 02/11/25 e e R e
Jn South 0600 Sun  |0815 Sun
Lye All Lines Line Blockage|02/11/25 02/11/25
0600 Sun 0815 Sun
P2025/3943537 |[MD570 Bordesley Jn Lifford East Jn Down and Up Possession |01/11/25 03/11/25 Work Content: PLTR Moseley Tunnel Drainage
Camphill 0720 Sat 0200 Mon
All other works to fit around the Major Section 7 ltem
PLTR Moseley Tunnel Drainage
P2025/3918887 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |02/11/25 03/11/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |02/11/25 03/11/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2025/3924172 |[NW4033 |Maryport Wigton All Lines Possession  [03/11/25 04/11/25 'Work Content
2140 Mon  |0550 Tue CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
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Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3924173 |NW4033 |Maryport Wigton All Lines Possession  |04/11/25 05/11/25 'Work Content
2140 Tue |0550 Wed CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924174 |NW4033 |Maryport Wigton All Lines Possession  |05/11/25 06/11/25 'Work Content
2140 Wed |0550 Thu CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924122 |NW4033 |Maryport Wigton All Lines Possession |06/11/25 07/11/25 'Work Content
2140 Thu  |0550 Fri CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3923761 |[NW6005 |Deal Street Jn Windsor Bridge All Lines Possession |01/11/25 03/11/25 WORK CONTENT
NW6007 South Jn 0030 Sat 0440 Mon CD Enhancements: Salford Central Turnback
P2025/3923570 |[NW7001 |Brewery Jn Thorpes Bridge Jn  |[Down Passenger |Possession No Access to Newton Heath from Brewery Jn direction
Loop
'Work Content
Manchester Thorpes Bridge Jn |[Down Rochdale |Possession CD Enhancements: Manchester Victoria East Turn
Victoria East Jn Fast/Down Back
Rochdale
Thorpes Bridge Jn|Brewery Jn Up Passenger Possession
Loop
Manchester Victoria |Up Rochdale/Up |Possession
East Jn Rochdale Fast
P2025/3923885 |NW7009 |Farington Curve |Daisyfield Jn All Lines Possession  |01/11/25 03/11/25 WORK CONTENT:
Jn 0055 Sat 0535 Mon 'Works Delivery: Blackburn S&C Reballast & PLTR

Electronic Copy - Uncontrolled when printed

Page

370




Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025

Electronic Copy - Uncontrolled when printed Page 371



Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025

Week 33

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

Electronic Copy - Uncontrolled when printed

Page

372




Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025
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Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4012840 |[MD101 (Railnet Brent Sidings Railnet Reversible |Possession |08/11/25 09/11/25 2010 SAT TO 0115 SUN AND 0735 SUN TO 1200
MD130 Reversible 2010 Sat 1200 Sun SUN
MD136 connection) TRAINS TO TRAVEL OVER FAST LINES.
MD137 Brent Sidings Wembley Yard Brent Rec and Possession |08/11/25 09/11/25 TRAINS BETWEEN WEST LONDON LINES AND
MD166 South Jn Dep No.1 and 2010 Sat 1200 Sun WCML TO TRAVEL VIA WEST LONDON JN.
No.2 AWC EMPTY STOCK TO TRAVEL VIA HARLESDEN
Harlesden Jn Tring South Jn Down and Up Possession |08/11/25 09/11/25 JIN.
Slow 2010 Sat 1200 Sun NO ACCESS/EGRESS WEMBLEY YARD AND
WEMBLEY ICD NORTH END VIA WEMBLEY
Wembley Yard Up & Down Goods|Possession |08/11/25 09/11/25 CENTRAL. ACCESS AVAILABLE TO/FROM
South Jn No.1 & No.2 2010 Sat 1200 Sun WEMBLEY YARD VIA SOUTH END ONLY.
- = - - WMT TO SET DOWN ONLY AT BUSHEY DOWN
Kings Langley Kings Langley Up Kings Langley |Possession 08/11/25 09/11/25 FAST PLATEFORM. NO ACCESS BUSHEY SLOW
Loop 2010 Sat {1200 Sun LINE PLATFORMS.
Territory Willesden No.7 Jn  |Up & Down Acton |Possession |08/11/25 09/11/25 2010 SAT TO 1200 SUN
B?E”dar}f ()'V'D”O Branch 2010 Sat 1200 Sun NO ACCESS WEMBLEY CENTRAL SHUNT NECK
with Anglia k 5
Watford Junction |Watford Junction Platform 10 Possession [08/11/25 09/11/25 ;I/gR'BA(FiE(I:TEYP;I—DOEISD?.UTNJ 7N AOI\TI-DI- '1 AEFIQ\IDD IYIVNEI'E\A ?\lleY
2010 Sat 11200 Sun ACCESS TO WEMBLEY YARD LOCO SIDINGS L &
Watford Junction |Watford South Jn Single Possession |08/11/25 09/11/25 gA‘i’ABLED AC TRACTION AT WEMBLEY YARD
Platform 11
( ) 2010 Sat 11200 Sun LOCO SIDINGS L & M TO HAVE PANTOGRAPHS
Wembley Central |Wembley Central  |Shunt Neck Possession |08/11/25  |09/11/25 LOWERED.
NO ACCESS BETWEEN WEST LONDON JN AND
2010 Sat  |1200 Sun
WEMBLEY CENTRAL ON THE RELIEF LINES.
Wembley Yard Wembley Yard North Arrival Line |Possession |08/11/25 09/11/25 ARL ECS TO TRAVEL VIA WILLESDEN NORTH JN /
2010 Sat 1200 Sun HARLSEDEN JN.
f.o”h s NO ACCESS TO/FROM UP & DOWN ACTON
g . BRANCH.
West London Jn  |Wembley Central Down and Up Possession |08/11/25 09/11/25 NO ACCESS 'F' SIDINGS
R L e L 2010 Sat 1200 Sun NO ACCESS TO UP & DOWN GOODS NO.1 OR 2
Relief ' ’
Tring South Jn Leighton Buzzard Down and Up BLOCKED To|08/11/25 09/11/25 ggp':%%—%%iBN%E?ES%CEPTION AND
OHNS Slow A/C Electric 12010 Sat 1200 Sun SOUTHERN TO TERMINATE AT SHEPHERDS
Trains
Wembley Central |Wembley Central Loco Siding L & M |BLOCKED To|08/11/25 09/11/25 EILSS:CCESS WATFORD JUNCTION PLATEORM 8. 9
AIC Electric 12010 Sat 1200 Sun & 10, YARD AND STONE TERMINAL '
Trains A .
Willesden Euro  |Willesden Euro Reception Sidings |BLOCKED To|08/11/25 09/11/25 gfo%:ﬁllz\ﬁzsss-r. ALBANS ABBEY SINGLE FROM
Terminal Terminal 1&2 A/C Electric  |2010 Sat 1200 Sun NO ACCESS BOXMOOR SIDINGS
Trains |
= - N LOW LINE ACCE FOR AC ELECTRI
Harlesden Jn Tring South Jn Down and Up Fast|Possession |09/11/25 09/11/25 TigASINg BETWEE(I\:I(‘DI'R?I\?G gOU'I(':H IN gND c
0115 Sun 0735 Sun LEIGHTON BUZZARD OVERHEAD NEUTRAL
St. Albans Abbey |Watford Junction  |Up & Down St.  |BLOCKED To|09/11/25 | 09/11/25 R
(Platform 11) Albans AIC_ Electric  |0115 Sun  |0730 Sun 0115 SUN TO 0735 SUN
. . Trains EXTENDED NBS.
Tring South Jn Leighton Buzzard Down and Up BLOCKED To|09/11/25 09/11/25 NO DC ACCESS AT WATFORD JN
OHNS Slow A/C Electric 0115 Sun 0735 Sun ST. ALBANS ABBEY UNIT TO STABLE AT
T — WATFORD JUNCTION PLATFORM 11 AT END OF
SERVICE.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4012840 Watford Yard Sidings BLOCKED To|09/11/25 09/11/25
Continued A/C Electric  |0115 Sun  |0730 Sun 0115 SUN TO 0730 SUN
Trains STABLED AC TRACTION AT WATFORD YARD AND

'WATFORD JN PLATFORM 11 TO HAVE

PANTOGRAPHS LOWERED.
P2025/3942417 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession  |08/11/25 09/11/25 SECTION 4 TIMES SHOWN FOR REFERENCE

Main 2210 Sat 1200 Sun (16 hrs)

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES

'Work Content - PLTR Stagside House
P2025/4011692 |MD120 Stonebridge Park |Watford Junction Down and Up DC |Possession |09/11/25 09/11/25 EXTENDED SUNDAY MORNING ACCESS

Electric 0645 Sun  |0735 Sun (1 hrs)

IACCESS MAINTAINED TO STONEBRIDGE DEPOT

WILL IMPACT FIRST H&W SERVICES

'Work Content :

OCR Prep work - Booms contingency
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943246 |EA1180 |Camden Road Camden Road North London Possession  |09/11/25 09/11/25 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |09/11/25 09/11/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession  |09/11/25 09/11/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |09/11/25 09/11/25
Jn Loop 0045 Sun 0850 Sun
Primrose Hill Up North Possession  |09/11/25 09/11/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession  |09/11/25 09/11/25
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |09/11/25 09/11/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |09/11/25 09/11/25
Curve 0045 Sun {0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession |09/11/25 09/11/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  |09/11/25 09/11/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |09/11/25 09/11/25
Jn Jn Reversible 0045 Sun  |0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3918325 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession |09/11/25 10/11/25 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun  |0400 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |09/11/25 10/11/25 LONDON OVERGROUND WLL SERVICES WILL
S0500  |Olympia Loop 0050 Sun /0400 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn Down and Up Possession 09/11/25 10/11/25 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0400 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |09/11/25 10/11/25 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun  |0400 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |09/11/25 10/11/25 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 P 0050 Sun 10400 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession  |09/11/25 10/11/25
(Willesden) West 0050 Sun 10400 Mon GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA
Up & Down South BARNES, KEW EAST JN, ACTON WELLS JN,
West Goods WILLESDEN NO 7, WEMBLEY (RR)
Willesden High Level |Down & Up High |Possession |09/11/25 10/11/25
Jn Level 0050 Sun 0400 Mon WORK: MTCE
WORK: CD - WLL FEEDERS
West London Jn |Latchmere No.3Jn |Down & Up Possession |09/11/25 10/11/25 CD - FULHAM ROAD
(SW) Sheepcote Lane 0050 Sun 0400 Mon WORK: WD - Latchmere nol jcn 294 293pts and
Diamond - S&C Medium Refurb
North Pole Jn North Pole Reception Road |Sidings 09/11/25 10/11/25
International Depot Possession {0050 Sun 0400 Mon
North Pole Jn North Pole Scrubs |Sidings 09/11/25 10/11/25
Lane Siding Possession  |0050 Sun 0400 Mon
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3930722 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession GWR SERVICES TO TERMINATE AT / START
GW240 Oxford FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession
GW277 Avoiding \Work Details = Maintenance Works (1 in 4).
MD401
Foxhall Jn Didcot West Curve  |Down & Up West |Possession
Jn Curve
Hinksey North Hinksey South Reception Line 1 |Possession
Oxford Station North |Up Oxford Relief |Possession
Jn
Kennington Jn Hinksey South Down Kennington |Possession
Goods Loop
Oxford Oxford Platforms 3 and 4 |Possession
Oxford Station Oxford North Jn Down Oxford Possession
North Jn Turnback Line
Oxford Station Wolvercot South Jn  |Down Oxford Possession
South Jn Relief
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession
Jn
P2025/3930515 |[GW200 |Wolvercot Jn Heyford Down and Up Possession  |08/11/25 10/11/25 SERVICES TO TERMINATE AT / START FROM
MD401 0200 Sat  |0455 Mon OXFORD AND BANBURY. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU.
FREIGHT SERVICES DIVERTED VIA GWML,
ACTON BANK, AND WCML.
WORK DETAILS = PLTR SANDY LANE, YARNTON
P2025/3909308 |MD401 Banbury Leamington Spa Down and Up Possession |08/11/25 10/11/25 'Work Content: PLTR Cropready
0125 Sat (0500 Mon
Il other works to fit around the Major Section 7 Item:
Fenny Compton |Fenny Compton Up Fenny Possession |08/11/25 10/11/25 PLTR Cropready
South Jn North Jn Compton Goods 0125 Sat 0500 Mon
Loop TRAINS TO BE DIVERTED
Down Fenny
Compton Goods
Loop
P2025/4010563 |MD430 Hartlebury Hagley All Lines Line Blockage|09/11/25 09/11/25 \W2025/10787287
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013677 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|09/11/25 09/11/25 \W2025/10787373
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 140m75ch and 141m7ch
Stourbridge Jn  |Stourbridge North Jn |[Down Goods Loop|Line Blockage|09/11/25 09/11/25 \W2025/10787063
0600 Sun  |0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|09/11/25 09/11/25 iR Gl
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|09/11/25 09/11/25
0600 Sun 0815 Sun
P2025/3909406 |[MD501 Castle Bromwich |Bordesley Jn All Lines Possession |09/11/25 09/11/25 Work Content: S&C Tamp: Landor Street Jn
MD570 Jn 0001 Sun  |1100 Sun
Il other works to fit around the Major Section 7 Items
Duddeston Jn Duddeston Jn Down Saltley Possession |09/11/25 09/11/25 S&C Tamp: Landor Street Jn
Goods Loop 0001 Sun |1100 Sun
- TRAINS TO BE DIVERTED
Landor Street Jn |Grand Jn Down and Up Possession  [09/11/25 09/11/25
Derby 0001 Sun 1100 Sun
St. Andrews Jn |Grand Jn Down and Up & |Possession |09/11/25 09/11/25
Down Camp Hill 0001 Sun  |1100 Sun
P2025/4008739 |[NW1001 |Doxey Junction |Norton Bridge Down and Up Fast|Possession |10/11/25 11/11/25 TRAINS TO TRAVEL ON UP & DOWN SLOW LINES
Junction 2210 Mon |0610 Tue
\Work Content -High Output: Flashes
(135m 1320y - 136m 620y)
P2025/4008727 |[NW1001 |Doxey Junction |Norton Bridge Down and Up Fast|Possession |11/11/25 12/11/25 TRAINS TO TRAVEL ON UP & DOWN SLOW LINES
Junction 2210 Tue |0610 Wed
'Work Content -High Output: Flashes
(135m 1320y - 136m 620y)
P2025/4008740 |[NW1001 |Doxey Junction |Norton Bridge Down and Up Fast|Possession |12/11/25 13/11/25 TRAINS TO TRAVEL ON UP & DOWN SLOW LINES
Junction 2210 Wed 0610 Thu
'Work Content -High Output: Flashes
(135m 1320y - 136m 620y)
P2025/4008728 |[NW1001 |Doxey Junction |Norton Bridge Down and Up Fast|Possession |13/11/25 14/11/25 TRAINS TO TRAVEL ON UP & DOWN SLOW LINES
Junction 2210 Thu |0610 Fri
'Work Content -High Output: Flashes
(135m 1320y - 136m 620y)
P2025/3897026 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  [09/11/25 10/11/25 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun 0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |09/11/25 10/11/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3924185 |[NW4033 |Maryport Wigton All Lines Possession  |10/11/25 11/11/25 'Work Content
2140 Mon  |0550 Tue CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924131 |NW4033 |Maryport Wigton All Lines Possession  |11/11/25 12/11/25 'Work Content
2140 Tue  |0550 Wed CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924132 |NW4033 |Maryport Wigton All Lines Possession {12/11/25 13/11/25 'Work Content
2140 Wed 0550 Thu CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924102 |NW4033 |Maryport Wigton All Lines Possession  |13/11/25 14/11/25 'Work Content
2140 Thu  |0550 Fri CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3923886 |[NW7001 |Farington Curve |Daisyfield Jn All Lines Possession |08/11/25 09/11/25 WORK CONTENT:
NW7006 |Jn 0055 Sat 0030 Sun 'Works Delivery: Blackburn S&C Reballast & PLTR
NwW7009 L&C DU:
NW7017 |Farington Curve |Hall Royd Jn All Possession  |09/11/25 10/11/25 S&C Tamp: Hall Royd
Jn 0030 Sun 0435 Mon S&C Tamp: Gannow
- - Townley LC & Stoneblowing
Gannow Jn Colne All Lines Possession |09/11/25 10/11/25
0030 Sun  |0435 Mon
Todmorden Hebden Bridge All Lines Possession |09/11/25 09/11/25
0030 Sun (1600 Sun
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4008664 |[MD101 Nuneaton North  |Amington Jn Down Trent Valley |Possession |17/11/25 18/11/25 TRAINS TO TRAVE ON UP FAST AND UP SLOW
Jn Fast 2210 Mon 0610 Tue LINES
Down Trent Valley
Slow \Work Content -High Output: Coventry Canal Bridge
(105m 440y - 106m 500y)
P2025/4008721 |MD101 Nuneaton North  |Amington Jn Down Trent Valley |Possession |18/11/25 19/11/25 TRAINS TO TRAVE ON UP FAST AND UP SLOW
Jn Fast 2210 Tue  |0610 Wed LINES
Down Trent Valley
Slow 'Work Content -High Output: Coventry Canal Bridge
(105m 440y - 106m 500y)
P2025/4008722 |MD101 Nuneaton North  |Amington Jn Down Trent Valley |Possession |19/11/25 20/11/25 TRAINS TO TRAVE ON UP FAST AND UP SLOW
Jn Fast 2210 Wed 0610 Thu LINES
Down Trent Valley
Slow 'Work Content -High Output: Coventry Canal Bridge
(105m 440y - 106m 500y)
P2025/4008686 |[MD101 Nuneaton North  |Amington Jn Down Trent Valley |Possession |20/11/25 21/11/25 TRAINS TO TRAVE ON UP FAST AND UP SLOW
Jn Fast 2210 Thu  |0610 Fri LINES
Down Trent Valley
Slow \Work Content -High Output: Coventry Canal Bridge
(105m 440y - 106m 500y)
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2025/3943113 |[EA1310 |Acton Canal Acton Canal Wharf  [Up & Down Acton |Possession IARL NLL SERVICES WILL RUN BETWEEN GOSPEL
EA1330 Wharf Jn Branch OAK AND STRATFORD
EA1360 \WILLESDEN LL WILL NOT BE SERVED BY NLL
GW130 Acton Wells Jn Acton Canal Wharf |Down and Up Possession SERVICES
MD120 Jn Goods
MD150 - ARL TO SHUNT FROM DOWN NORTH LONDON
MD155 Acton East Down and Up Possession LINE TO UP NORTH LONDON LINE (BEHIND
MD160 Poplar NL1000) AT GOSPEL OAK JN
MD165 Gunnersbury Jn  [Hampstead Heath  |U Possession MG~ R S NI ER OC
MD167 y p Rf’chmon AU/U (AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES
SW240 North Londoﬁ P TO/FROM THE T&H LINES PERMITTED TO RUN AS
Hampstead Heath |Gunnersbury Jn Down North Possession RISV EISINIEEN
London/Down/Dow POSSESSION LIMIT BOARD/3 DETONATORS
- - REQUIRED AT LIMITING POINT; PLB AND
Kensal Green Jn |Harlesden Jn Down and Up City |Possession DETONATORS PLACED AT OVERBRIDGE 3B
Line (FOOTPATH BETWEEN SAVERNAKE RD &
Willesden Suburban D 4 Up NewlP : HAMPSTEAD HEATH) ON THE DN NORTH
- ooen Stbdrban | Soin and Up Fewrossession LONDON , IN ACCORDANCE WITH RULE BOOK
MODULE AC SECTION 11
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession
Branch DRS 4M07 TO DIVERT VIA FOREST GATE JN AND
PRIMROSE HILL
West London Jn  |Acton Wells Jn Down and Up Possession
(Willesden) South West ARL ECS MOVES CAN BE HELD AT WM672
Willesden High Mitre Bridge Jn Down and Up Possession NEASDEN SIGNAL BOX TO BE MANNED
Level Jn High Level
- - NLL CYCLIC TYPE 13
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings
Possession THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Willesden Junction  |Willesden Sidings CRIUESTERIMIRLANR
High Level Turnback Siding |Possession PREP: T-20 to T-25 T-22 Dilapidation Survey for
Kensal Green Jn S&C
P2025/4011693 |MD120 Stonebridge Park |Watford Junction Down and Up DC |Possession |16/11/25 16/11/25 EXTENDED SUNDAY MORNING ACCESS
Electric 0645 Sun 0735 Sun (1 hrs)

'Work Content :

IACCESS MAINTAINED TO STONEBRIDGE DEPOT

WILL IMPACT FIRST H&W SERVICES

OCR Prep work - 2 x teams install 8 x backties
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 34 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943272 |EA1180 |Camden Road Camden Road North London Possession |16/11/25 16/11/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [16/11/25 16/11/25
LN110 East Jn London Relief 0045 Sun  |0850 Sun
LN115
MD145 | CedarJn Cedar Jn Silo Curve Possession |16/11/25  |16/11/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |16/11/25 16/11/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |16/11/25 16/11/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession |16/11/25 16/11/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |16/11/25 16/11/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |16/11/25 16/11/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |16/11/25 16/11/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [16/11/25 16/11/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |16/11/25 16/11/25
DC Electric 0045 Sun 0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |16/11/25 16/11/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3937092 |[EA1310 |Gospel OakJn  |Acton Wells Jn Down and Up Possession  |15/11/25 17/11/25
MD150 North London 0200 Sat 0315 Mon
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |15/11/25 17/11/25
Line 0200 Sat 0315 Mon
Willesden Suburban |Down and Up New|Possession |15/11/25 17/11/25
Jn Line 0200 Sat 0315 Mon
Willesden High  |Mitre Bridge Jn Down and Up Possession  |15/11/25 17/11/25
Level Jn High Level 0200 Sat  |0315 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 15/11/25 17/11/25
Possession  |0200 Sat 0315 Mon
Willesden Junction  |Willesden Sidings 15/11/25 17/11/25
High Level Turnback Siding |Possession |0200 Sat 0315 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3937092 CD Track: Kensal Rise Drainage Core
Continued
P2025/3930517 |[GW200 |Wolvercot Jn Heyford Down and Up Possession |15/11/25 17/11/25 SERVICES TO TERMINATE AT / START FROM
MD401 2235Sat {0455 Mon DIDCOT AND BANBURY. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU.
WORK DETAILS = PLTR SANDY LANE, YARNTON
P2025/3909523 |MD401 Banbury Leamington Spa All Lines Possession |16/11/25 17/11/25 Work Content: PLTR Greenfield
North Jn 0001 Sun  |0500 Mon
Il other works to fit around the Major Section 7 Item:
Fenny Compton |Fenny Compton Up Fenny Possession |16/11/25 17/11/25 PLTR Greenfield
South Jn North Jn Compton Goods 0001 Sun  |0500 Mon
Loop /At Leamington XC & CR to Start/Terminate Platform 3
Down Fenny
Compton Goods WMT to Start/Terminate Platform 4
Loop
Leamington Spa |Leamington Spa Down Leamington |Possession |16/11/25 17/11/25
Platform 0001 Sun  |0500 Mon
P2025/4010506 |MD430 Hartlebury Hagley All Lines Line Blockage|16/11/25 16/11/25 \W2025/10787288
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013642 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|16/11/25 16/11/25 \W2025/10787064
MD435 0600 Sun (0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn  Stourbridge North Jn |[Down Goods Loop|Line Blockage|16/11/25 16/11/25 \W2025/10787460
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|16/11/25 16/11/25 I Omsehlens i nieh
Jn South 0600 Sun {0815 Sun
Lye All Lines Line Blockage|16/11/25 16/11/25
0600 Sun 0815 Sun
P2025/3934989 |MD501 Castle Bromwich |Duddeston Jn All Lines Possession  [16/11/25 16/11/25 Work Content: S&C Tamp Washwood Heath
Jn 0001 Sun  |1100 Sun (11 hrs)
All other works to fit around the Major Section 7 Item
S&C Tamp Washwood Heath
TRAINS TO BE DIVERTED
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LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3923821 |NW3001 |Crewe NorthJn |Chester East Jn All Lines Possession  |15/11/25 17/11/25 AWC: SERVICES TO DIVERT VIA MIDDLEWICH OR
0045 Sat (0400 Mon TO PROVIDE BRS. TBA AT DPPP.
'Work Content
CRSA: PLTR Wistaston Road 158m 34ch - 158m
58ch
DM 513y C11
Crewe Steelworks to be blocked and isolated
throughout.
P2025/3924133 |NW4033 |Maryport Wigton All Lines Possession  |17/11/25 18/11/25 'Work Content
2140 Mon |0550 Tue CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924178 |NW4033 |Maryport Wigton All Lines Possession  |18/11/25 19/11/25 'Work Content
2140 Tue |0550 Wed CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924179 |NW4033 |Maryport Wigton All Lines Possession {19/11/25 20/11/25 'Work Content
2140 Wed |0550 Thu CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924180 |[NW4033 |Maryport Wigton All Lines Possession  |20/11/25 21/11/25 Work Content
2140 Thu  |0550 Fri CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3923861 |[NW6011 |Bromley Cross |Blackburn Bolton All Lines Possession  |16/11/25 17/11/25 WORK CONTENT:
NW7006 Branch Jn 0035 Sun  |0435 Mon 'Works Delivery: Blackburn S&C Reballast & PLTR
NW7009 L&C DU:
NW7013 |Daisyfield Jn Clitheroe All Lines Possession |16/11/25 17/11/25 S&C Tamp: Blackburn & Bolton (tbc with Works
0035 Sun (0435 Mon Delivery)
. . S&C Tamp: Blackburn Station (tbc with Works
Farington Curve |Hall Royd Jn All Possession  |16/11/25 17/11/25 Delivery)
Jn 0035 Sun /0435 Mon S&C Tamp/Stoneblow: Daisyfield LC
S&C Tamp/Stoneblow: Turton LC
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3985386 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |16/11/25 17/11/25 TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | W2025/10692451
LN860 0015 Sun  |0515 Mon 29hrs Major Projects
LN861 i i i 8m63ch and 29m20ch
LN862 Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |16/11/25 16/11/25 TRAINS DIVERTED VIA CALDER VALLEY
NwW7021 0015 Sun  |0815 Sun
. . . PASSENGER SERVICES TO START/TERMINATE
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |16/11/25 16/11/25 AT STALYBRIDGE FROM THE WEST
0015 Sun  |0815 Sun
N
Hillhouse East Hillhouse East Jn Hillhouse West Possession |16/11/25 17/11/25 #HORAOCSGE:OSUHTUDDERSFIELD STATION
Siding RRAP Temporary 0015 Sun  |0515 Mon
Huddersfield |Huddersfield e e ion |16/11/25  |17/11/25 PILOT WORKING IN OPERATION BETWEEN
uddershie uddershie atio ossessio STOCKSMOOR AND LOCKWOOD
Platform 3 0015 Sun 0515 Mon
Platform 1
Lockwood Up Branch Down |Possession |16/11/25 17/11/25
0015 Sun  |0030 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |16/11/25 17/11/25
Jn Huddersfield 0015 Sun  |0515 Mon
Up
Huddersfield/Up
Main
Hillhouse Hillhouse Carriage  |Hillhouse Siding 2 |Sidings 16/11/25 17/11/25
Carriage Sidings |Sidings Hillhouse Siding 1 Possession  |0015 Sun 0515 Mon
Hillhouse Siding 3
Huddersfield Penistone Single Possession |17/11/25 17/11/25
0030 Mon (0515 Mon
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Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919902 |MD101 Hanslope North  |Daventry South Jn |Down and Up Possession |23/11/25 24/11/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 |Jn Northampton 0140 Sun  |0500 Mon (29 hrs)  \WEEDON

WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS

ACCESS TO DIRFT FROM THE NORTH

Work Content -

1:6 Maintenance

Watford Lodge Loop &€* ROW 16 (Works Delivery)
PLTR: Courteenhall

(61m 200y - 61m 1282y

DM 361y C12)
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3937093 |[EA1310 |Gospel OakJn  |Acton Wells Jn Down and Up Possession  |22/11/25 24/11/25
MD150 North London 0200 Sat 0400 Mon
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |22/11/25 24/11/25
Line 0200 Sat  |0400 Mon
Willesden Suburban |Down and Up New|Possession |22/11/25 24/11/25
Jn Line 0200 Sat 0400 Mon
Willesden High  |Mitre Bridge Jn Down and Up Possession  |22/11/25 24/11/25
Level Jn High Level 0200 Sat  |0400 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 22/11/25 24/11/25
Possession  |0200 Sat (0400 Mon
Willesden Junction  |Willesden Sidings 22/11/25 24/11/25
High Level Turnback Siding |Possession |0200 Sat 0400 Mon
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3937093 TURNBACK
Continued SIDING
CD Track: Kensal Green Jn S&C
CD Track: Kensal Rise Drainage FU
P2025/3943458 |EA1310 |Hampstead Heath|Willesden Junction |Down and Up Possession |23/11/25 23/11/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 High Level North London 0055 Sun 0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |23/11/25 23/11/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |23/11/25 23/11/25
Jn Line 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/11/25 23/11/25
Possession (0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 23/11/25 23/11/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2025/3943751 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |24/11/25 24/11/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |24/11/25 24/11/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
- - ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |24/11/25 24/11/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |24/11/25 24/11/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 24/11/25 24/11/25
Possession |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 24/11/25 24/11/25
High Level Turnback Siding |Possession |0045 Mon 0500 Mon
Acton Wells Jn |Acton Central Down and Up BLOCKED To|24/11/25 24/11/25
A/C Electric /0045 Mon  |0500 Mon
Trains
P2025/3930495 |GW200 Wolvercot Jn Heyford Down and Up Possession |22/11/25 24/11/25 SERVICES TO TERMINATE AT / START FROM
MD401 2235Sat 0455 Mon OXFORD AND BANBURY. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU.
WORK DETAILS = PLTR SANDY LANE, YARNTON
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3909450 (MD401 Banbury Leamington Spa All Lines Possession |23/11/25 24/11/25 Work Content: PLTR Greenfield
North Jn 0001 Sun  |0500 Mon
All other works to fit around the Major Section 7 Item:
Fenny Compton |Fenny Compton Up Fenny Possession |23/11/25 24/11/25 PLTR Greenfield
South Jn North Jn Compton Goods 0001 Sun 0500 Mon
Loop /At Leamington XC & CR to Start/Terminate Platform 3
Down Fenny
Compton Goods WMT to Start/Terminate Platform 4
Loop
Leamington Spa |Leamington Spa Down Leamington |Possession |23/11/25 24/11/25
Platform 0001 Sun  |0500 Mon
P2025/4010507 |MD430 Hartlebury Hagley All Lines Line Blockage|23/11/25 23/11/25 \W2025/10787289
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
P2025/4013643 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|23/11/25 23/11/25 \W2025/10787065
MD435 0600 Sun (0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop|Line Blockage|23/11/25 23/11/25 W2025/10787461
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|23/11/25 23/11/25 I Omsehlens i nieh
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|23/11/25 23/11/25
0600 Sun 0815 Sun
P2025/3943538 |MD570 Bordesley Jn Lifford East Jn Down and Up Possession  [22/11/25 24/11/25 Work Content: PLTR Moseley Tunnel Drainage
Camphill 0720 Sat 0200 Mon
All other works to fit around the Major Section 7 Item
PLTR Moseley Tunnel Drainage
P2025/3996425 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage|26/11/25 27/11/25 W2025/10791868
(Between 2300 Wed (0001 Thu Patrolling
Trains) 117m46ch and 120m4ch
P2025/3996505 |MD940 Newland East LC |Malvern Wells Single |[Down and Up Line Blockage|27/11/25 28/11/25 W2025/10792049
and SB line Main and Down |(Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2025/4008730 |[NW1001 |Doxey Junction |Norton Bridge Down and Up Fast|Possession |24/11/25 25/11/25 TRAINS TO TRAVEL ON UP & DOWN SLOW LINES
Junction 2210 Mon |0610 Tue
'Work Content -High Output: Flashes
(136m 620y - 136m 1680y)
P2025/4008741 |[NW1001 |Doxey Junction |Norton Bridge Down and Up Fast|Possession |25/11/25 26/11/25 TRAINS TO TRAVEL ON UP & DOWN SLOW LINES
Junction 2210 Tue |0610 Wed
'Work Content -High Output: Flashes
(136m 620y - 136m 1680y)
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4008731 |[NW1001 |Doxey Junction |Norton Bridge Down and Up Fast|Possession |26/11/25 27/11/25 TRAINS TO TRAVEL ON UP & DOWN SLOW LINES
Junction 2210 Wed 0610 Thu
'Work Content -High Output: Flashes
(136m 620y - 136m 1680y)
P2025/4008669 |[NW1001 |Doxey Junction |Norton Bridge Down and Up Fast|Possession |27/11/25 28/11/25 TRAINS TO TRAVEL ON UP & DOWN SLOW LINES
Junction 2210 Thu  |0610 Fri
'Work Content -High Output: Flashes
(136m 620y - 136m 1680y)
P2025/3919179 |[NW3001 |Llandudno Llandudno Platform 1 Possession  [22/11/25 24/11/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3017 Platf 2 2200 Sat 0540 Mon ROAD TRANSPORT BETWEEN LLANDUDNO
attorm JUNCTION AND LLANDUDNO.
Platform 3 work content: S&C renewals
Llandudno Jn Llandudno Down and Up Possession  [22/11/25 24/11/25
2200 Sat  |0540 Mon
Llandudno Llandudno Down Sidings Sidings 22/11/25 24/11/25
Possession 2200 Sat {0540 Mon
P2025/3924186 |[NW4033 |Maryport Wigton All Lines Possession  [24/11/25 25/11/25 'Work Content
2140 Mon 0550 Tue CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924181 |NW4033 |Maryport Wigton All Lines Possession  [25/11/25 26/11/25 Work Content
2140 Tue |0550 Wed CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924182 |NW4033 |Maryport Wigton All Lines Possession |26/11/25 27/11/25 Work Content
2140 Wed |0550 Thu CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924203 |NW4033 |Maryport Wigton All Lines Possession |27/11/25 28/11/25 Work Content
2140 Thu  |0550 Fri CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3923948 |NW7009 |Farington Curve |Daisyfield Jn All Lines Possession  [23/11/25 24/11/25 WORK CONTENT:
Jn 0035 Sun 0435 Mon Works Delivery: Blackburn S&C Reballast & PLTR
L&C DU:
S&C Tamp: Blackburn & Bolton (tbc with Works
Delivery)
S&C Tamp: Blackburn Station (tbc with Works
Delivery)
S&C Tamp/Stoneblow: Hospital LC
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 36
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919898 |MD101 Camden Jn Watford Junction Down and Up DC |Possession |29/11/25 01/12/25
MD120 Electric 0245 Sat {0500 Mon (54 hrs)
MD150
MD155 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |29/11/25 01/12/25
Line 0245 Sat  |0500 Mon (54 hrs)
Willesden Jn Low Possession  |29/11/25 01/12/25
Level 0245 Sat  |0500 Mon (54 hrs)
P2025/4008688 |[MD101 Ashby Jn Amington Jn Down Trent Valley |Possession  |01/12/25 02/12/25 TRAINS TO TRAVE ON UP FAST AND UP SLOW
Fast 2210 Mon 0610 Tue LINES
Down Trent Valley
Slow 'Work Content -High Output: TBC
P2025/4008703 |MD101 Ashby Jn Amington Jn Down Trent Valley |Possession  |02/12/25 03/12/25 TRAINS TO TRAVE ON UP FAST AND UP SLOW
Fast 2210 Tue  |0610 Wed LINES
Down Trent Valley
Slow 'Work Content -High Output: TBC
P2025/4008666 |[MD101 Ashby Jn Amington Jn Down Trent Valley |Possession |03/12/25 04/12/25 TRAINS TO TRAVE ON UP FAST AND UP SLOW
Fast 2210 Wed 0610 Thu LINES
Down Trent Valley
Slow 'Work Content -High Output: TBC
P2025/4008689 |MD101 Ashby Jn Amington Jn Down Trent Valley |Possession  |04/12/25 05/12/25 TRAINS TO TRAVE ON UP FAST AND UP SLOW
Fast 2210 Thu  |0610 Fri LINES

Down Trent Valley
Slow

\Work Content -High Output: TBC
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943459 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |30/11/25 30/11/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun 0810 Sun SIDING AST KENSAL GREEN
MD155 IARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |30/11/25 30/11/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |30/11/25 30/11/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |30/11/25 30/11/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 30/11/25 30/11/25
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 30/11/25 30/11/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|30/11/25 30/11/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2025/3943752 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  [01/12/25 01/12/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |01/12/25 01/12/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |01/12/25 01/12/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession  [01/12/25 01/12/25
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 01/12/25 01/12/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 01/12/25 01/12/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|01/12/25 01/12/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/4012974 |[EA1310 |Mitre Bridge Jn  |Acton Wells Jn Down and Up Possession  |29/11/25 01/12/25 NO ACCESS TO OLD OAK SIDINGS
MD166 South West 2150 Sat 0320 Mon (29 hrs)
MD167 Up & Down South FREIGHT TO DIVERT VIA KEW & WEST LONDON
S0250 West LINES
Shunt Neck
'Work Content:
\L/JVF;% g‘;"(‘)’g South CRSA Drainage: Old Oak Sidings (Powerday) (WAW)
S S (6m 880y - 1100y USW)

Electronic Copy - Uncontrolled when printed

Page

393




Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926758 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |30/11/25 01/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |30/11/25 01/12/25 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |30/11/25 01/12/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |30/11/25 01/12/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception Possession  [30/11/25 01/12/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |30/11/25 01/12/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [30/11/25 01/12/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |30/11/25 01/12/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |30/11/25 01/12/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |30/11/25 01/12/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |30/11/25 01/12/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |30/11/25 01/12/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession [01/12/25 01/12/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |01/12/25 01/12/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |01/12/25 01/12/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [01/12/25 01/12/25
Bletchley 0040 Mon 0445 Mon
P2025/4010543 |MD430 Hartlebury Hagley All Lines Line Blockage|30/11/25 30/11/25
0600 Sun 0815 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4013644 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|30/11/25 30/11/25 \W2025/10787462
MD435 0600 Sun (0815 Sun Patrolling
MD450 i i _ 140m75ch and 141m7ch
Stourbridge Jn Stourbridge North Jn |Down Goods Loop|Line Blockage|30/11/25 30/11/25 \W2025/10787131
0600 Sun 0815 Sun Patrolling
Stourbridge North [Kingswinford Jn All Lines Line Blockage|30/11/25 30/11/25 L2 et B Gl
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|30/11/25 30/11/25
0600 Sun  |0815 Sun
P2025/3919172 |[NW3001 |Holyhead Holyhead Platforms 1to 3  |Possession |29/11/25 01/12/25
NW3015 2355 Sat 0410 Mon

Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession  |29/11/25 01/12/25
2355 Sat (0410 Mon

Holyhead Down Main Possession |29/11/25 01/12/25
Up Main 2355 Sat 0410 Mon
Llandudno Jn Up & Down Possession {29/11/25 01/12/25
Passenger Loop 2355 Sat {0410 Mon
Llandudno Jn Llandudno Jn (inc.) |Down Main Possession  |29/11/25 01/12/25
(inc.) Up Main 2355 Sat 0410 Mon
P2025/3923916 |NW7009 |Farington Curve |Daisyfield Jn All Lines Possession  |30/11/25 01/12/25 WORK CONTENT:
Jn 0035 Sun 0435 Mon 'Works Delivery: Blackburn S&C Reballast & PLTR

L&C DU:
S&C Tamp: Bamber Bridge
S&C Tamp: Lostock Hall
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EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3985387 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |30/11/25 01/12/25 TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | W2025/10692509
LN860 0015 Sun  |0515 Mon 29hrs Major Projects
LN861 i i i 8m63ch and 29m20ch
LN862 Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |30/11/25 30/11/25 TRAINS DIVERTED VIA CALDER VALLEY
NwW7021 0015 Sun  |0815 Sun
. . . PASSENGER SERVICES TO START/TERMINATE
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |30/11/25 30/11/25 AT STALYBRIDGE FROM THE WEST
0015 Sun  |0815 Sun
Hillhouse East Hillhouse East Jn Hillhouse West Possession |30/11/25 01/12/25 #HORAOCSGE:OSUHTUDDERSFIELD STATION
Siding RRAP Temporary 0015 Sun  |0515 Mon
Huddersfield Huddersfield E:ago:m Iéine P ion |30/11/25 01/12/25 PILOT WORKING IN OPERATION BETWEEN
uddershie uddershie atio ossessio STOCKSMOOR AND LOCKWOOD
Platform 3 0015 Sun 0515 Mon
Platform 1
Lockwood Up Branch Down |Possession |30/11/25 01/12/25
0015 Sun  |0030 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |30/11/25 01/12/25
Jn Huddersfield 0015 Sun  |0515 Mon
Up
Huddersfield/Up
Main
Hillhouse Hillhouse Carriage  |Hillhouse Siding 2 |Sidings 30/11/25 01/12/25
Carriage Sidings |Sidings Hillhouse Siding 1 Possession  |0015 Sun 0515 Mon
Hillhouse Siding 3
Huddersfield Penistone Single Possession |01/12/25 01/12/25
0030 Mon (0515 Mon
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Network Rail

LNW Route

EAS - Section 7
Version 3.0

Data freeze: EAS_V3_ 2025
Previous freeze: EAS V2 2025

Week 37

Possession Ref | LOR Possession Possession Blocked Line Protection Traffic Remarks Work Type
Location from Location to Type
P2025/3925779 |[EA1360 NO ACCESS BETWEEN WEST LONDON JN /
MD101 ACTON CANAL WHARFAND WEFOC SOUTH JN,
MD160 TRAINS BETWEEN WEST LONDON LINES AND
MD166 Possession WEFOC / WCML TO TRAVEL WEST LONDON JN /
MD170 HARLESDEN JN
S0250 NO ACCESS TO/FROM F SDGS
West London Jn  |Sudbury Junction Down and Up Possession NO ACCESS NORTHEND OF WILLESDEN EURO
(Willesden) Willesden Relief TERMINAL
GTR TRAINS TO TERMINATE/START SHEPHERDS
BUSH
NO ACCESS BETWEEN WILLESDEN GOODS 1 & 2
, BRENT RECEPTION & DEPARTURE NO1 AND
NO2 AND WILLESDEN RELIEF LINES AND WEFOC
YARD
NO ACCESS BETWEEN UP & DOWN HIGH LEVEL
GOODS AND WILLESDEN RELIEF LINES
'Work Content:
PLTR: Willesden Relief Sth (LLG)
(Om 1650y - 1m 140y
DM 250y C16)
'\V3 UPDATE - moved to wk37 vice wk34
P2025/3943460 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |07/12/25 07/12/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun 0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |07/12/25 07/12/25
Line 0055 Sun {0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |07/12/25 07/12/25
Jn Line 0055 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |07/12/25 07/12/25
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 07/12/25 07/12/25
Possession  |0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 07/12/25 07/12/25
High Level Turnback Siding |Possession |0055 Sun  |[0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|07/12/25 07/12/25
A/C Electric  |0055 Sun {0810 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 37 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3943695 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |08/12/25 08/12/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |08/12/25 08/12/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |08/12/25 08/12/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |08/12/25 08/12/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 08/12/25 08/12/25
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 08/12/25 08/12/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|08/12/25 08/12/25
A/C Electric  |0045 Mon  |0500 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS_V2_2025
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3928489 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |07/12/25 08/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |07/12/25 08/12/25 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |07/12/25 08/12/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |07/12/25 08/12/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |07/12/25 08/12/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |07/12/25 08/12/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |07/12/25 08/12/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |07/12/25 08/12/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |07/12/25 08/12/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |07/12/25 08/12/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |07/12/25 08/12/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |07/12/25 08/12/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |08/12/25 08/12/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |08/12/25 08/12/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |08/12/25 08/12/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [08/12/25 08/12/25
Bletchley 0040 Mon 0445 Mon
P2025/4010544 |MD430 Hartlebury Hagley All Lines Line Blockage|07/12/25 07/12/25 \W2025/10787292
0600 Sun 0815 Sun Patrolling
134m58ch and 135m40ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V3_ 2025

LNW Route Version 3.0 Previous freeze: EAS_V2_ 2025
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4013645 |MD430 Hagley Stourbridge North Jn |All Lines Line Blockage|07/12/25 07/12/25 \W2025/10787132
MD435 0600 Sun 0815 Sun Patrolling
MD450 i i i 142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn |[Down Goods Loop|Line Blockage|07/12/25 07/12/25 W2025/10787374
0600 Sun 0815 Sun Patrolling
Stourbridge North |[Kingswinford Jn All Lines Line Blockage|07/12/25 07/12/25 L0 ehitand B Tmideh
Jn South 0600 Sun 0815 Sun
Lye All Lines Line Blockage|07/12/25 07/12/25
0600 Sun 0815 Sun
P2025/3934333 |[MD712 Aylesbury Aylesbury Platforms 12 3 Possession |07/12/25 07/12/25 Work Content: S&C Tamp Aylesbury Station Junctions
MD720 0200 Sun (1400 Sun (12 hrs)
MD725 Il other works to fit around the Major Section 7 Item
Aylesbury Moat Farm 1 LC Up direction Possession |07/12/25 07/12/25 S&C Tamp Aylesbury Station Junctions
Junction (Down & Up 0200 Sun (1400 Sun (12 hrs)
Aylesbury) TRAINS TO BE DIVERTED
Wendover Aylesbury Vale All Lines Possession |07/12/25 07/12/25
Parkway 0200 Sun {1400 Sun (12 hrs)
P2025/4008737 |[NW1001 |Doxey Junction |Basford Hall Jn SB |Down and Up Possession |08/12/25 09/12/25 TRAINS TO TRAVEL ON UP & DOWN FAST LINES
(BH) Slow 2210 Mon 0610 Tue
\Work Content -High Output: Stych Lane
(140m 1700y - 142m 210y)
P2025/4008742 |NW1001 |Doxey Junction |Basford Hall Jn SB |Down and Up Possession |09/12/25 10/12/25 TRAINS TO TRAVEL ON UP & DOWN FAST LINES
(BH) Slow 2210 Tue |0610 Wed
'Work Content -High Output: Stych Lane
(140m 1700y - 142m 210y)
P2025/4008743 |[NW1001 |Doxey Junction |Basford Hall Jn SB |Down and Up Possession |10/12/25 11/12/25 TRAINS TO TRAVEL ON UP & DOWN FAST LINES
(BH) Slow 2210 Wed (0610 Thu
Work Content -High Output: Stych Lane
(140m 1700y - 142m 210y)
P2025/4008738 |NW1001 |Doxey Junction |Basford Hall Jn SB |Down and Up Possession  |11/12/25 12/12/25 TRAINS TO TRAVEL ON UP & DOWN FAST LINES
(BH) Slow 2210 Thu 0610 Fri

Work Content -High Output: Stych Lane

(140m 1700y - 142m 210y)
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Network Rail EAS - Section 7 Data freeze: EAS_V3_ 2025
LNW Route Version 3.0 Previous freeze: EAS V2 2025
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3919175 |[NW3001 |Holyhead Holyhead Platforms 1to 3  |Possession |06/12/25 08/12/25
NW3015 2355 Sat 0410 Mon
Llandudno Jn Blaenau Ffestiniog [Single & Loop Possession |06/12/25 08/12/25
2355 Sat  |0410 Mon
Holyhead Down Main Possession  |06/12/25 08/12/25
Up Main 2355 Sat 0410 Mon
Llandudno Jn Up & Down Possession  |06/12/25 08/12/25
Passenger Loop 2355 Sat 0410 Mon
Down Main Possession  |06/12/25 08/12/25
Up Main 2355 Sat (0410 Mon
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