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LN101 KING’S CROSS TO SHAFTHOLME JN 
 

London King’s Cross to Hitchin North Jn Timetable Construction Notes 
Sat/Sun All trains to be timed over the Slow lines between 2350 Sat and 0750 Sun with an additional [3] approaching Holloway in the Up and Hitchin in the Down. 

 

London King’s Cross to Holloway (Inclusive) Timetable Construction Notes 
Sun/Mon 
and 
Midweek 

Fast Lines to remain open for access to either AB or CD Lines. 

Holloway (Exclusive) to Hitchin North  
Sun/Mon 
and 
Midweek 

All trains to be timed over the Slow lines between 0001 MTWThF and 0520 MTWThF with an additional [3] approaching Holloway in the Up and Hitchin in the Down. 
 

Hitchin North Jn to Huntingdon (Up) / Holme (Down) Timetable Construction Notes 
Sat/Sun All trains to be timed over the Slow lines between 2350 Sat and 0750 Sun with an additional [3] approaching Hitchin Cambridge Jn in the Up and Fletton Jn in the Down. 

Sun/Mon 
 
Midweek 

All trains over the fasts to be timed with an additional [10] between 2300 SuMTWTh and 0600 MTWThF approaching Hitchin Cambridge Jn in the Up and Fletton Jn in the Down. 
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LN101 KING’S CROSS TO SHAFTHOLME JN Continued…. 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

King’s Cross 
Station Area 
Station (inc.) to 
Belle Isle Jn 
101.01 

WEEK 
END 
 

2345 Sat to 0750 Sun 
ABC&D Maximum 6 Platforms BLOCKED  

OR  
E&F Lines   

Maximum 4 Platforms 
BLOCKED  

  

At King’s Cross - Four 
platforms are to be available 
electrically for the stabling of 
trains. 
Specific Platforms and aligning 
running lines to be applied for 
at informed traveller stage. 
Trains can stable with 
pantographs lowered in 
platforms that are under 
possession unless otherwise 
specified, details to be 
published in the CPPP 
publication. 

SUN/ 
MON 
 

0005 Mon to 0520 Mon 
A&B Lines 3 Platforms  

(0, 1 & 2)  
BLOCKED 

 
OR 

C&D Lines 4 Platforms  
(3, 4, 5 & 6)  
BLOCKED  

OR 
E&F Lines 4 Platforms  

(7, 8, 9 & 10)  
BLOCKED 

 

Specific Platforms and aligning 
running lines to be applied for 
at informed traveller stage 
 
There are cyclical midweek 
disruptive opportunities 
available on this route section, 
please see Section 5 for 
details 
 

King’s Cross 
Station Area 
Station (inc.) to 
Belle Isle Jn 
101.01 
Continued 

MID 
WEEK 

2345 MTWThF to 0520 TWThFSa 
A&B lines 3 Platforms (0, 1 & 2)  

BLOCKED 
OR  

2345 MTWThF to 0520 TWThFSa 
C&D Lines 4 Platforms  

(3, 4, 5 & 6)  
BLOCKED 

OR 

2345 MTWThF to 0520 TWThFSa 
E&F Lines 4 Platforms  

(7, 8, 9 & 10)  
BLOCKED 

 

Specific Platforms and 
aligning running lines to be 
applied for at informed 
traveller stage 
 
There are cyclical midweek 
disruptive opportunities 
available on this route 
section, please see 
Section 5 for details 
 

NOTES: 

 Access to be maintained to/from the North London Incline line via the slow lines between Copenhagen Jn and Holloway Jns. 
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LN101 KING’S CROSS TO SHAFTHOLME JN Continued…. 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Belle Isle Jn to 
Holloway 
(Excl.)  
101.02 
 
 

WEEK 
END 
 

2350 Sat to 0750 Sun 
Fast Lines  
BLOCKED 

 
or  

0150 Sun to 0750 Sun 
Slow Lines 
BLOCKED 

� 

If AB or CD (but not Both) are 
taken between Kings Cross 
and Belle Isle, then there is no 
opportunity to take the section 
4 Fast lines between Belle Isle 
and Holloway.  
Fast lines and Platforms 0-6 
blocked but no movement 
required in this section of the 
timetable 

SUN/ 
MON 
 

Standard Possession Opportunities not permitted 

 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

 
NOTES: 
 

�       If AB or CD (but not Both) are taken between Kings Cross and Belle Isle, then there is no opportunity to take the section 4 Fast lines between Belle Isle and Holloway 
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LN101 KING’S CROSS TO SHAFTHOLME JN Continued…. 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Holloway 
(Exc.) to 
Wood Green 
South Jn 
(Exc.) 
101.03 
 
 

WEEK 
END 
 

0015 Sun to 0750 Sun 
Fasts or Slow No 1 or Slow No 2 Lines 

BLOCKED 


0040 Sun to 0740 Sun  

Down Slow No2 BLOCKED 
OR 

0015 Sun to 0750 Sun  
Down Slow No1 BLOCKED  

  
0015 Sun to 0750 Sun 

Down and Up Fast BLOCKED 
 

0015 Sun to 0750 Sun  
Up Slow No 1 BLOCKED  

OR  
0040 Sun to 0740 Sun  

Up Slow No 2 BLOCKED  

 

Normal access/egress 
to/from Ferme Park, Bounds 
Green and/or Hornsey 
EMUD’s to be maintained.  
Route to be maintained to/ 
from Moorgate Lines.  
Isolations that affect Ferme 
Park, Bounds Green and/or 
Hornsey EMU Depots must 
be applied for at Informed 
Traveller Timescales (T-35) 
ECS from Hornsey EMUD to 
King’s Cross to run via 
Harringay up Reversal Line 
and Bowes Park Reversal 
Line 
 

 

SUN/ 
MON 
 

0015 Mon to 0515 Mon 
Fasts or Slow No 1 or Slow No 2 Lines 

BLOCKED 


0130 Mon to 0440 Mon  

Down Slow No2 BLOCKED 
OR 

 
0015 Mon to 0515 Mon  

Down Slow No1 BLOCKED 
 

0015 Mon to 0515 Mon  
Down and Up Fast BLOCKED  

 
0020 Mon to 0425 Mon  

Up Slow No1 BLOCKED  
OR 

0020 Mon to 0350 Mon  
Up Slow No 2 BLOCKED  

 
 

***LN101.03 Midweek opportunity on the next page.*** 
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LN101 KING’S CROSS TO SHAFTHOLME JN Continued…. 

 

Holloway 
(Exc.) to 
Wood Green 
South Jn 
(Exc.) 
101.03 
 

MID 
WEEK 

 
0015 TWThFSa to 0515 TWThFSa Fast or Slow No 1 or Slow No 2 Lines BLOCKED  

0015 TWThFSa to 0515 TWThFSa Down and Up Fast, Down Slow No1 OR 0230 TWThFSa to 0440 TWThFSa Down Slow No2 BLOCKED 
 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
 

Route to be maintained to/ 
from Moorgate Lines before 
0105 and after 0515. 

NOTES: 

� One double section of slow lines may be Blocked between Holloway and Hitchin South.  Possession of the slow lines to be applied for at Informed Traveller timescales.    
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LN101 KING’S CROSS TO SHAFTHOLME JN Continued…. 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Wood Green 
South Jn (Inc.) 
to 
Digswell (Exc) 
101.04 
 
 
 

WEEK 
END 
 

0025 Sun to 0750 Sun 
Fast or Slow lines  

BLOCKED 

� 
 

0230 Sun to 0620 Sun  
All  

BLOCKED 
 

If isolation takes out power 
to Welwyn Garden City EMU 
Sidings depot must be 
energised for 15 minutes 
after close of service and for 
40 minutes before start of 
service to enable the 
stabling and preparation of 
units. To be applied for at T 
– 35 timescales 
 
Access that affects Welwyn 
Garden City Station on a 
Sunday will be 0235 Sun to 
0620 Sun  
 
Access that effects the 
sidings will need to be 0225 
start.   

SUN/ 
MON 
 

0020 Mon to 0520 Mon 
Fast or Slow lines 

BLOCKED 

� 

MID 
WEEK 0025 TWThFSa to 0515 TWThFSa  

Fast or Slow lines  
BLOCKED 

 

NOTES: 

�  One double section of slow lines may be blocked between Holloway and Hitchin South Jn.  Possession of the slow lines to be applied for at Informed Traveller timescales  
                 When slow lines blocked services to travel over fast lines and unable to call at Welham Green (Down and Up) and Hatfield (Up).  
 No access opportunity exists between Wood Green South Jn and New Barnet on Monday/Tuesday Nights when LN120 Section 5 is applied in Weeks 39, 45, 51, 4, 10, 16, 22, 28, 34  

This is to enable ECS to moves to reverse at New Barnet vice Bowes Park. 
 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Digswell (Inc.)   
to Woolmer 
Green Jn 
101.05 

WEEK
END 

0150 Sun to 0625 Sun  
ALL  

BLOCKED 

 

SUN /  
MON Standard Possession Opportunities not permitted 

 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
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LN101 KING’S CROSS TO SHAFTHOLME JN Continued…. 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Woolmer Green 
Jn  
to Stevenage 
(Fast Lines)  
 
Woolmer Green 
Jn to Langley 
Jn  
(Slow Lines)  
101.06 
 

WEEK 
END 

 
0010 Sun to 0810 Sun 

Fast or Slow Lines 
BLOCKED 




OR 

 
0150 Sun to 0625 Sun 

ALL  
BLOCKED 

� 
 

 

SUN /  
MON 

0005 Mon to 0525 Mon 
Fast or Slow lines 

BLOCKED 


 

 

MID 
WEEK 

0005 TWThFSa to 0525 TWThFSa  
Fasts 

BLOCKED 




OR 

 
0005 TWThFSa to 0525 TWThFSa 

 Slows  

BLOCKED 


 

 

NOTES:  

 One double section of slow lines may be blocked between Holloway and Hitchin South Jn.  Possession of the slow lines to be applied for at Informed Traveller timescales. 

� Possession of the slow lines not to be taken beyond K2237Bpts/K2239pts 
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LN101 KING’S CROSS TO SHAFTHOLME JN Continued…. 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Langley Jn 
to 
Stevenage  
(Slow Lines) 
101.07 

WEEK 
END 

0200 Sun to 0600 Sun 
All  

BLOCKED 

 

SUN /  
MON Standard Possession Opportunities not available 

 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

Stevenage to 
Hitchin South 
(Exc.) 
101.08  

WEEK 
END 

0005 Sun to 0210 Sun  
Fast or Slow Lines  

BLOCKED  


 

0210 Sun to 0620 Sun 
All Lines  

BLOCKED 
 

0620 Sun to 0750 Sun Fast Lines  
BLOCKED  

 

 

SUN / 
MON 0005 Mon to 0525 Mon  

Fast or Slow lines  
BLOCKED 

� 

 

MID 
WEEK 

0005 TWThFSa to 0525 TWThFSa  
Fast or Slow lines 

BLOCKED 

 

 

NOTES  

 One double section of slow lines may be blocked between Holloway and Hitchin South.  Possession of the slow lines to be applied for at Informed Traveller timescales and is not a standard opportunity.      

When engineering work is taking place between Stevenage and Biggleswade and Letchworth Garden City a Fast Line block can not be taken to allow Stevenage terminating services to shunt via Signal K214 
(Down Fast Line).   

�  If the Cambridge branch is blocked, no possessions are permitted between Stevenage and Biggleswade to allow Cambridge service to terminate at Stevenage and Peterborough services to pass.  
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LN101 KING’S CROSS TO SHAFTHOLME JN Continued…. 

 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Hitchin South to 
Cambridge Jn 
(Exc.) 
101.09 
 

WEEK
END 

0220 Sun to 0620 Sun 
Down Slow, Up Slow 

BLOCKED 
 

2350 Sat to 0750 Sun 
Down Fast, Up Fast, 

BLOCKED 

 

 

SUN / 
MON 

0005 Mon to 0525 Mon  
Fast lines  
BLOCKED 

 

 

MID 
WEEK 

 
0005 TWThFSa to 0525 TWThFSa  

Fast Lines 
BLOCKED 

 

  

 

NOTES  

 A Down Route must be maintained to the Cambridge Branch via either the Down Royston Flyover via Down Slow Line or Down Royston Line using Cambridge Jn. 

  If the Cambridge branch is blocked, no possessions are permitted between Stevenage and Biggleswade to allow Cambridge service to terminate at Stevenage and Peterborough services    

                to pass.  
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LN101 KING’S CROSS TO SHAFTHOLME JN Continued…. 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Cambridge Jn 
(Inc.) 
LN101.09a 
 
 

WEEK
END 

0215 Sun to 0615 Sun 
Up Slow  

BLOCKED 

� 
 

2350 Sat to 0750 Sun  
Down Slow or Down Fast 

BLOCKED 

� 

 
2350 Sat to 0750 Sun 

Up Fast  
BLOCKED 

� 
One down route to 
Cambridge to be available 
from Hitchin 

SUN / 
MON 

0001 Mon to 0545 Mon 
Down Fast or Down Slow  

BLOCKED 

� 
 

0001 Mon to 0600 Mon 
Up Fast 

BLOCKED 

� 

 

MID 
WEEK 

 
0001 TWThF to 0545 TWThF Down Fast or Down Slow BLOCKED  

0001 TWThF to 0545 TWThF Up Fast  
BLOCKED 


 

 
NOTES: 

 A Down route must be maintained to the Cambridge Branch via either the Down Royston Flyover or Down Royston Line using Cambridge Jn. Also, Slow line possessions that deny access to stations must be 

applied for at informed traveller timescales.   

  If the Cambridge branch is blocked, no possessions are permitted between Stevenage and Biggleswade to allow Cambridge service to terminate at Stevenage and Peterborough services    

                to pass. 

 Possession of the Down Slow without affecting station calls between 0225 to 0600 TWThF. 
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LN101 KING’S CROSS TO SHAFTHOLME JN Continued…. 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Cambridge Jn 
to  
St Neots 
101.10 

WEEK 
END 2235 Sat to 0900 Sun 

2225 Sat to 0850 Sun 
Fast lines  
BLOCKED 

 
0010 Sun to 0605 Sun 

Up Slow  
BLOCKED 

 
0205 Sun to 0755 Sun Down 

Slow  
BLOCKED 

2235 Sat to 0900 Sun 
2225 Sat to 0850 Sun 

Fast lines  
BLOCKED 

 
0010 Sun to 0755 Sun 

Up Slow BLOCKED 
 

(0130 Sun to 0755 Sun 
ALL BLOCKED) 

 
0130 Sun to 0755 Sun 
Down Slow BLOCKED  

 

2235 Sat to 0900 Sun 
2225 Sat to 0850 Sun 

Fast lines  
BLOCKED 

 
0010 Sun to 0605 Sun 

Up Slow  
BLOCKED 

 
0205 Sun to 0755 Sun Down Slow  

BLOCKED 

2235 Sat to 0900 Sun 
2225 Sat to 0850 Sun 
Fast lines BLOCKED 

 
0010 Sun to 0755 Sun 

Up Slow BLOCKED 
 

(0130 Sun to 0755 Sun 
ALL BLOCKED) 

 
0130 Sun to 0755 Sun Down 

Slow BLOCKED 

 

Access to be eased for 
Remembrance Sunday  
November 
 
Possession to be given up 
for the passage of 1S08 
08:52 @ Hitchin 

SUN / 
MON 

2305 Sun to 0550 Mon 
Fast lines BLOCKED 

OR 
0015 Mon to 0540 Mon 
Down Slow BLOCKED 

 
2300 Sun to 0530 Mon  

Up Slow Line BLOCKED  

� 

 

MID 
WEEK 
 

2305 MTWThF to 0550 TWThFSa  
Fast Lines  
BLOCKED  

OR 
0015 TWThFSa to 0540 TWThFSa Down Slow and 2300 MTWThF to 0530 TWThFSa  

Up Slow Line  
BLOCKED  

  

 

NOTES  

 Cambridge Jn to Huntingdon to be timetabled as a four-track railway with engineering allowance - One possession permitted, either a double section of fasts or double section of slows.  Slow line possessions 

that deny access to stations must be applied for at informed traveller timescales.   

 If the Cambridge branch is blocked, no possessions are permitted between Stevenage and Biggleswade to allow Cambridge service to terminate at Stevenage and Peterborough services to pass. 

 Possession of the Down Slow without affecting station calls between 0240 to 0540 TWThFS 

 Possession of the Up Slow without affecting station calls between 0005 TWThF and 0345 TWThF 

� Possession of Down Slow without affecting station calls 0145 to 0540 Mon 

Possession of Up Slow without affecting station calls 2330 Sun to 0345 Mon.  

 When there is disruptive access at Cambridge preventing access to Cambridge Sidings, easement to be applied due to additional stabling requirements at Peterborough. (2026 EAS Week 50 P4082176) 
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LN101 KING’S CROSS TO SHAFTHOLME JN Continued…. 
 

NOTES: 

� Cambridge Jn to Huntingdon to be timetabled as a four-track railway with engineering allowance - One possession permitted, either a double section of fasts or double section of slows.  Slow line  

possessions that deny access to stations must be applied for at informed traveller timescales.   

 Possession of the Down Slow without affecting station calls between 0300 and 0550 TWThFSa 

 Possession of the Up Slow without affecting station calls between 2340 MTWThF and 0335 TWThFSa 
Access to platform 2 or 3 must be maintained at Huntingdon 

           When there is disruptive access at Cambridge preventing access to Cambridge Sidings, easement to be applied due to additional stabling requirements at Peterborough (2026 EAS Week 50 P4082176) 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

St Neots to  
Huntingdon 
North Jn 
101.11 

WEEK 
END 

2235 Sat to 0900 Sun 
2230 Sat to 0855 Sun 

Down and Up Fast  
BLOCKED 

 
0215 Sun to 0815 Sun 

Down Slow 
BLOCKED 

 
2345 Sat to 0555 Sun 
Up Slow BLOCKED 

2235 Sat to 0900 Sun 
2230 Sat to 0855 Sun 

Down and Up Fast 
BLOCKED 

 
0140 Sun to 0815 Sun 

Down Slow 
BLOCKED 

 
(0140 Sun to 0750 Sun  

ALL BLOCKED) 
 

2345 Sat to 0750 Sun 
Up Slow BLOCKED 

 

2235 Sat to 0900 Sun 
2230 Sat to 0855 Sun 

Down and Up Fast 
BLOCKED 

 
0215 Sun to 0815 Sun 

Down Slow 
BLOCKED 

 
2345 Sat to 0555 Sun 
Up Slow BLOCKED 

2235 Sat to 0900 Sun 
2230 Sat to 0855 Sun 

Down and Up Fast 
BLOCKED 

 
0140 Sun to 0815 Sun 

Down Slow 
BLOCKED 

 
(0140 Sun to 0750 Sun  

ALL BLOCKED) 
 

2345 Sat to 0750 Sun 
Up Slow BLOCKED 

 

Access to be eased for 
Remembrance Sunday  
November 
 
Possession to be given up 
for the passage of 1S08 
08:58 @ Sandy 

SUN /  
MON 

 
2300 Sun to 0550 Mon 

Fast or Slow lines 
BLOCKED 

� 

 

MID 
WEEK 

2300 MTWThF to 0550 TWThFSa  
Fasts  

BLOCKED 
OR 

2300 MTWThF to 0550 TWThFSa  
Up Slow Line  
BLOCKED  

and 
0025 TWThFSa to 0550 TWThFSa  

Down Slow Line  
BLOCKED  


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.LN101 KING’S CROSS TO SHAFTHOLME JN   Continued…. 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Huntingdon 
North Jn to 
Holme LC 
101.12 

WEEK 
END 

2300 Sat to 0225 Sun 
Down Fast or Down Slow 

BLOCKED 
 

2340 Sat to 0225 Sun  
Up Fast BLOCKED 

 
0225 Sun to 0545 Sun 

All BLOCKED 
 

0545 Sun to 0820 Sun 
Down Slow, Down Fast 

BLOCKED 

2300 Sat to 0150 Sun 
Down Fast or Down Slow 

BLOCKED 
 

2340 Sat to 0145 Sun  
Up Fast BLOCKED 

 
0150 Sun to 0745 Sun 

All BLOCKED 
 

0745 Sun to 0820 Sun 
Down Slow, Down Fast 

BLOCKED 

�
 

2300 Sat to 0225 Sun 
Down Fast or Down Slow BLOCKED 

 
2340 Sat to 0225 Sun  

Up Fast BLOCKED 
 

0225 Sun to 0545 Sun 
All BLOCKED 

 
0545 Sun to 0820 Sun 

Down Slow, Down Fast BLOCKED 

2300 Sat to 0150 
Down Fast or Down Slow 

BLOCKED 
 

2340 Sat to 0145 Sun  
Up Fast BLOCKED 

 
0150 Sun to 0745 Sun 

All BLOCKED 
 

0745 Sun to 0820 Sun 
Down Slow, Down Fast 

BLOCKED 

�
 

Access to be eased for 
Remembrance Sunday  
November  

SUN /  
MON 

0030 Mon to 0600 Mon  
Down Fast or Down Slow Line  

BLOCKED 
 

 

MID 
WEEK 

0030 TWThFSa to 0600 TWThFSa  
Down Fast or Down Slow Line  

BLOCKED 

 

 

Holme LC to 
Fletton Jn 
101.13 

WEEK 
END 
 2335 Sat to 0540 Sun 

Up Main BLOCKED  
 

0235 Sun to 0830 Sun 
Down Main BLOCKED 

 

2335 Sat to 0745 Sun 
Up Main BLOCKED  

 
0155 Sun to 0830 Sun 
Down Main BLOCKED 

 
0155 Sun to 0740 Sun  

All BLOCKED 

�
 

2335 Sat to 0540 Sun 
Up Main BLOCKED  

 
0235 Sun to 0830 Sun 
Down Main BLOCKED 

 

2335 Sat to 0745 Sun 
Up Main BLOCKED  

 
0155 Sun to 0830 Sun 
Down Main BLOCKED 

 
0155 Sun to 0740 Sun  

All BLOCKED 

�
 

Access to be eased for 
Remembrance Sunday  
November  

SUN /  
MON 

Standard Possession Opportunities not available  

MID 
WEEK Standard Possession Opportunities not available  

 

NOTES: 

� When there is disruptive access at Cambridge preventing access to Cambridge Sidings, easement to be applied due to additional stabling requirements at Peterborough. (2026 EAS Week 50 P4082176) 
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LN101 KING’S CROSS TO SHAFTHOLME JN   Continued…. 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Fletton Jn to  
Peterborough 
South Jn S&C 
(Exc.) 
101.14 
 

WEEK
END 

2325 Sat to 0235 Sun  
One Down Direction Line  

Down Slow OR Down Fast 
BLOCKED 

 
0235 Sun to 0835 Sun 

Down Slow and Down Fast 
BLOCKED 

 
2250 Sat to 0540 Sun 
2250 Sat to 2335 Sat  
Up Fast BLOCKED 

 
2335 Sat to 0540 Sun  

Up Fast and  
Up Slow BLOCKED 

 
0540 Sun to 0900 Sun  

Up Fast BLOCKED  
OR 

0540 Sun to 0910 Sun 
One Up Direction Line  

Up Slow  
BLOCKED 

2325 Sat to 0155 Sun  
One Down Direction Line  

Down Slow OR Down Fast 
BLOCKED 

 
0200 Sun to 0835 Sun 

Down Slow and Down Fast 
BLOCKED 

 
0200 Sun to 0735 Sun 

All BLOCKED) 
 

2250 Sat to 0735 Sun 
2250 Sat to 2335 Sat 
Up Fast BLOCKED 

 
2335 Sat to 0735 Sun  

Up Fast and  
Up Slow BLOCKED 

 
0735 Sun to 0900 Sun  

Up Fast BLOCKED 
OR 

0735 Sun to 0910 Sun 
One Up Direction Line  

Up Slow  

BLOCKED � 

2325 Sat to 0235 Sun  
One Down Direction Line  

Down Slow OR Down Fast  
BLOCKED  

 
0235 Sun to 0835 Sun 

Down Slow and Down Fast 
BLOCKED 

 
2250 Sat to 0540 Sun 
2250 Sat to 2335 Sat  
Up Fast BLOCKED 

 
2335 Sat to 0540 Sun  

Up Fast and  
Up Slow BLOCKED 

 
0540 Sun to 0900 Sun  

Up Fast BLOCKED  
OR 

0540 Sun to 0910 Sun 
One Up Direction Line  

Up Slow  
BLOCKED 

2325 Sat to 0155 Sun  
One Down Direction Line  

Down Slow OR Down Fast 
BLOCKED 

 
0200 Sun to 0835 Sun 

Down Slow and Down Fast 
BLOCKED 

 
0200 Sun to 0735 Sun 

All BLOCKED) 
 

2250 Sat to 0735 Sun 
2250 Sat to 2335 Sat 
Up Fast BLOCKED 

 
2335 Sat to 0735 Sun  

Up Fast and  
Up Slow BLOCKED 

 
0735 Sun to 0900 Sun  

Up Fast BLOCKED 
OR 

0735 Sun to 0910 Sun 
One Up Direction Line  

Up Slow  

BLOCKED � 

Access to be eased for 
Remembrance Sunday  
November 
 
Possession to be given up 
for the passage of 1A09 
09:04 @ Peterborough  

SUN /  
MON 

2335 2340 Sun to 0600 Mon 
Fast or Slow lines  

BLOCKED 

Up Fast not to be taken 
before 0030 if any other Up 
Fast possession 
Peterborough and Hitchin. 
 
Possession to be taken 
after the passage of 1E29 
23:39 @ Fletton 

MID 
WEEK 

0045 TWThFSa to 0635 TWThFSa  
One Down Direction Line  

BLOCKED 
and 

2345 MTWThF to 0600 TWThFSa  
One Up Direction Line 

 BLOCKED  

Up Fast not to be taken 

before 0030 if any other Up 

Fast possession 

Peterborough and Hitchin. 

If slow lines are taken, 
these must be given up at 
0535 if taken in connection 
with LN101.15 
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NOTES: 

 When taken in conjunction with LN101.15 2325 – 0535 Platform 1 and 2, the Up Slow (only) can be taken from 2325 MTWThF 

�     When there is disruptive access at Cambridge preventing access to Cambridge Sidings, easement to be applied due to additional stabling requirements at Peterborough. (2026 EAS Week 50 P4082176) 
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LN101 KING’S CROSS TO SHAFTHOLME JN   Continued…. 

NOTES: 

   Access to/egress from Peterborough Nene CHS to be maintained. 

    When there is disruptive access at Cambridge preventing access to Cambridge Sidings, easement to be applied due to additional stabling requirements at Peterborough. (2026 EAS Week 50 P4082176) 

 
. 

 
***LN101.15 Midweek opportunity on the next page.*** 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 

Period D 
05/04/2026 to 

16/05/2026 

Periods E to G 
17/05/2026 to 03/10/2026 

Periods H and J 
04/10/2026 to 12/12/2026 

REMARKS 

Peterborough 
South Jn S&C 
(Inc.) to Spital 
Jn S&C (Inc.) 
101.15 
 

WEEK 
END 

2325 Sat to 0245 Sun 
Platform 4 or Platform 5 

BLOCKED  

 
 

2325 Sat to 0800 Sun 
Down Fast  
BLOCKED 


 

2325 Sat to 0515 Sun 
Platforms 1, 2 and 3 

BLOCKED 
 

0245 Sun to 0525 Sun 
Platforms 4 and 5 

BLOCKED 
 

0525 Sun to 0800 Sun 
Platform 4 or Platform 5 

BLOCKED  

 
 

0515 Sun to 0800 Sun 
Platforms 1 or 2 

and 3  
BLOCKED 

2325 Sat to 0210 Sun 
Platform 4 or Platform 5 

BLOCKED  




2325 Sat to 0205 Sun 
Down Fast 
BLOCKED 


 

2325 Sat to 0730 Sun 
Platforms 1, 2 and 3 

BLOCKED 
 

0210 Sun to 0725 Sun 
Platforms 4 and 5 & Down 

Fast 
BLOCKED 

 
0725 Sun to 0800 Sun 

Platform 4 or Platform 5 
BLOCKED  

 

 
0725 Sun to 0800 Sun 

Platforms 1 or 2 
and 3 and Up Fast BLOCKED 

 

2325 Sat to 0245 Sun 
Platform 4 or Platform 5 

BLOCKED  

 
 

2325 Sat to 0800 Sun 
Down Fast  
BLOCKED 


 

2325 Sat to 0515 Sun Platforms 1, 2 and 3 BLOCKED 
 

0245 Sun to 0525 Sun 
Platforms 4 and 5 

BLOCKED 
 

0525 Sun to 0800 Sun 
Platform 4 or Platform 5 

BLOCKED  

 
 

0515 Sun to 0800 Sun 
Platforms 1 or 2 

and 3 
 BLOCKED 

2325 Sat to 0210 Sun 
Platform 4 or Platform 5 

BLOCKED  




2325 Sat to 0205 Sun 
Down Fast 
BLOCKED 


 

2325 Sat to 0730 Sun 
Platforms 1, 2 and 3 

BLOCKED 
 

0210 Sun to 0725 Sun 
Platforms 4 and 5 & Down 

Fast 
BLOCKED 

 
0725 Sun to 0800 Sun 

Platform 4 or Platform 5 
BLOCKED  

 

 
0725 Sun to 0800 Sun 

Platforms 1 or 2 
and 3 and Up Fast BLOCKED 

 

Any Isolation of Nene to be 
given up 40min before the 
start of services 
 
To be applied for at T – 35 
timescales. 
 
See LN135 for possession 
opportunities on platforms 6 
and 7 
 
Access to be eased for 
Remembrance Sunday 
Services November 
 

SUN / 
MON Standard Possession Opportunity not available  
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LN101 KING’S CROSS TO SHAFTHOLME JN   Continued…. 

NOTES: 

   Access to/egress from Peterborough Spital and Nene CHS to be maintained using platform 1 or 5.  

 If platform 2 is blocked, access to Platform 1 from the Down Fast is to be maintained from the south. 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Peterborough 
South Jn S&C 
(Inc.) to Spital 
Jn S&C (Inc.) 
101.15 
Continued 
 

MID 
WEEK 

2325 MTWThF to 0600 TWThFSa 
Down Fast and Platform 3 (Up Fast) with Platform 2 (Up Slow No.2)  

BLOCKED 

 

 
OR 

2315 MTWThF to 0535 TWThFSa 

Down Fast and Platform 3 (Up Fast) with Platform 4 (Down Slow No2)  
BLOCKED 

 

 
OR 

2325 MTWThF to 0535 TWThFSa 
Platform 1 (Up Slow No.1) with Platform 2 (Up Slow No.2)  

BLOCKED

 

 

OR 

2330 MTWThF to 0535 TWThFSa 

Platform 4 (Down Slow No2) or Platform 5 (Down Slow/Stamford) 

BLOCKED   
 

See LN135 for possession 
opportunities on Platforms 6 
and 7 
 
See section 5 for Two Way 
Goods Line opportunities. 
 
An Up Route and a Down 

Route must always be 

available through 

Peterborough Station on the 

ECML 

 

A route must always be 

maintained between Fletton 

Jn and Spital Ladder via 

either platform 4 or 5  

 

Not to be taken when 
Section 5 possession block 
the Arrival/Departure Lines 
in Weeks  
47 MT 06 MT, 18 MT 30 MT   
And 48, 07, 19, 31  
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LN101 KING’S CROSS TO SHAFTHOLME JN   Continued…. 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Spital Jn S&C 
(Exc.) 
 to 
Helpston Jn 
(Inc.) 
(Stamford 
Lines/Down Slow) 

 
Spital Jn S&C 
(Exc.) to 
Werrington Jn 
(Inc.) 
(Down Fast/Up Fast 
and Up Slow) 

101.16 
 

WEEK 
END 

2215 Sat to 1045 Sun  
Down Stamford/Slow and Up Stamford  

BLOCKED 
2230 Sat to 2300 Sat 

Up Fast, Up Slow and Down Slow  
BLOCKED 

2300 Sat to 0900 Sun 
2250 Sat to 0850 Sun  

All  
BLOCKED 

0900 Sun to 0915 Sun 
Down Fast, Down Slow and Up Slow  

BLOCKED 

� 

Sunday Morning - 
Possession to be given up 
for the passage of 1Y14 
 
Possession to be taken after 
the passage of 1E28 Up 
Fast 22:48 @ Peterborough  
 
Possession to be given up 
for the passage of 1A09 
Down Line 08:52 @ 
Tallington  

SUN / 
MON 

2230 Sun to 0445 Mon  
Down Stamford/Slow and Up Stamford  

BLOCKED 
 

2345 Sun to 0445 Mon 
2350 Sun to 0450 Mon  

Down and Up Fast, 
Down and Up Slow  

BLOCKED 

� 

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

  

 

NOTES: 

Access/Egress to/from Spital Sidings to be maintained. 

 Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains due to NWC Closures 

                Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains nominated services Head Codes TBC 4S49 4S45 4M30 1N36 6M00 4S50 4S04 due to 

NWC Closures  

                Period C and Week 49 and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures  

Week 40 S/M, M/T, T/W, Week 40/41 F/S Week 41 M/T, T/W W/Th Th/F, Week 41/42 F/S, Week 42 M/T T/W W/Th Week 53 Th/F Week 53/01 F/S Week 01 M/T T/W W/Th Th/F, Week 01/02 F/S, Week 02 M/T 

T/W W/Th Th/F, Week 02/03 F/S, Week 03 M/T T/W W/Th Th/F, Week 03/04 F/S, Week 05/06 F/S, Week 09/10 F/S, Week 10 M/T T/W W/Th Th/F, Week 10/11 F/S, Week 11 10 M/T T/W W/Th Th/F, Week 
11/12 F/S, Week 22/23 F/S Week 23 M/T T/W W/Th Th/F Week 23/24 F/S and Week 24 M/T T/W W/Th Th/F Week 24/25 F/S due to NWC Closures Possessions to allow/be eased for the passage of 1S25 
1S26 1M11 1M16 Sleeper Trains 

� When no route available between Peterborough and Ely/Cambridge, start time on Stamford Lines to be eased 
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LN101 KING’S CROSS TO SHAFTHOLME JN   Continued…. 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Helpston Jn 

(Exc.) to 

Tallington 

Crossovers 

(Exc.) 
(Down Slow) 

 

Werrington Jn 

(Exc.) to  

Tallington 

Crossovers 

(Exc.) 
(Down Fast/Up 

Fast/Up Slow) 

101.16a 

 

WEEK 
END 

2230 Sat to 2300 Sat 

Up Fast, Up Slow and Down Slow  

BLOCKED 

2300 Sat to 0900 Sun 

2250 Sat to 0850 Sun  

All  

BLOCKED 

0900 Sun to 0915 Sun 

Down Fast, Down Slow and Up Slow  

BLOCKED 

Possession to be taken after 
the passage of 1E28 Up Fast 
22:48 @ Peterborough  
 
Possession to be given up for 
the passage of 1A09 Down Line 
08:52 @ Tallington 

 
 
 
 
 
Sunday Morning - Possession to be 
given up for the passage of 1Y14 
 
Possession to be taken after the 
passage of 1D36 1D35 

SUN / 
MON 

2345 Sun to 0445 Mon  

ALL  

BLOCKED  

MID 
WEEK 

2300 MTWThF to 0530 TWThFSa  

Down and Up Fast or Down and Up Slow  

BLOCKED 

OR  
0055 TWThFSa to 0550 TWThFSa  

All  

BLOCKED 



OR 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

All WTT schedules on ECML (Not 

going via GNGE) to be timed on the 

Slow Lines as per the LNE Train 

Planning Rules to allow possessions 

to be taken on either the Fast or 

Slow lines. 

0055 to 0550 BLOCKED 

Possessions must be applied for at 

Informed traveller timescales. 

Possession to be taken after the 
passage of 1D35 

NOTES: 

Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains due to NWC Closures 

                Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M30 1N36 6M00 4S50 4S04 
due to NWC Closures 

                Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures  

           Week 40 S/M, M/T, T/W, Week 40/41 F/S Week 41 M/T, T/W W/Th Th/F, Week 41/42 F/S, Week 42 M/T T/W W/Th Week 53 Th/F Week 53/01 F/S, Week 01 M/T T/W W/Th Th/F, Week 01/02 F/S, Week 02 M/T 

T/W W/Th Th/F, Week 02/03 F/S, Week 03 M/T T/W W/Th Th/F, Week 03/04 F/S, Week 05/06 F/S, Week 09/10 F/S, Week 10 M/T T/W W/Th Th/F, Week 10/11 F/S, Week 11 10 M/T T/W W/Th Th/F, Week 
11/12 F/S, Week 22/23 F/S Week 23 M/T T/W W/Th Th/F Week 23/24 F/S and Week 24 M/T T/W W/Th Th/F Week 24/25 F/S due to NWC Closures Possessions to allow/be eased for the passage of 1S25 
1S26 1M11 1M16 Sleeper Trains 

When this is taken Set To Disruptive and Trains to be diverted via GNGE to be added to the Traffic Remarks and SFATP          

         Not to be taken at the same time as section 5 possessions which block the GNGE (LN170) or PMJ (LN147) (Weeks 38, 44, 50, 03, 09, 15, 21, 27, 33)  
        or when section 5 on LN101.16 to LN101.17 (Weeks 46 T/W, 05 T/W, 17 T/W, 29 T/W and Weeks 47 W/Th/F, 06 W/Th/F, 18 W/Th/F, 30 W/Th/F  
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LN101 KING’S CROSS TO SHAFTHOLME JN   Continued…. 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Tallington 
Crossovers to  
Stoke (Inc.) 
101.17 

WEEK
END 

2210 Sat to 2305 Sat 
Up Fast, Up Slow and Down Slow  

BLOCKED 
2300 2305 Sat to 0845 0850 Sun 

All  
BLOCKED 

0850 Sun to 0915 Sun 
Down Fast, Down Slow and Up Slow  

BLOCKED 

Possession to be given up 
for the passage of 1A09 
Passes Stoke @ 08:45½  
 
 
 
 
 
 
 

SUN /  
MON 

2355 Sun to 0455 Mon  
All  

BLOCKED 

 

Possession to be taken after 
the passage of 1D36 1D35 
Sunday Morning - 
Possession to be given up 
for the passage of 1Y14 

MID 
WEEK 

2300 MTWThF to 0530 TWThFSa  
Fast Lines   
BLOCKED 

OR 
2305 MTWThF to 0530 TWThFSa  

Slow Lines  
BLOCKED 

OR 
0055 0100 TWThFSa to 0550 TWThFSa  

All  
BLOCKED 

 

All WTT schedules on ECML 
(Not going via GNGE) to be 
timed on the Slow Lines as per 
the LNE Train Planning Rules  
 
0055 0100 to 0550 BLOCKED  
Possessions must be applied for 
at Informed traveller timescales 
Possession to be taken after the 
passage of 1D35 
 
Possession to be taken after the 
passage of 1D36 Passes Stoke 
@ 00:58 
 
Possession to be given up for 
the passage of 1Y01 
Possessions Stoke @ 05:50 ½  

NOTES: 

  Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains due to NWC Closures  

                Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M30 1N36 6M00 4S50 4S04 due to NWC Closures 

                Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 1N36 6M00 4S50 

4S04 due to NWC Closures  

           Week 40 S/M, M/T, T/W, Week 40/41 F/S Week 41 M/T, T/W W/Th Th/F, Week 41/42 F/S, Week 42 M/T T/W W/Th Week 53 Th/F Week 53/01 F/S Week 01 M/T T/W W/Th Th/F, Week 01/02 F/S, Week 02 M/T T/W W/Th Th/F, Week 02/03 

F/S, Week 03 M/T T/W W/Th Th/F, Week 03/04 F/S, Week 05/06 F/S, Week 09/10 F/S, Week 10 M/T T/W W/Th Th/F, Week 10/11 F/S, Week 11 10 M/T T/W W/Th Th/F, Week 11/12 F/S, Week 22/23 F/S Week 23 M/T T/W W/Th Th/F 
Week 23/24 F/S and Week 24 M/T T/W W/Th Th/F Week 24/25 F/S due to NWC Closures Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains 

 When this is taken Set to Disruptive and Trains to be diverted via GNGE to be added to the Traffic Remarks and SFATP  

         Not to be taken at the same time as section 5 possessions which block the GNGE (LN170) or PMJ (LN147) (Weeks 38, 44, 50, 03, 09, 15, 21, 27, 33)  
        or when section 5 on LN101.16 to LN101.17 (Weeks 46 T/W, 05 T/W, 17 T/W, 29 T/W and Weeks 47 W/Th/F, 06 W/Th/F, 18 W/Th/F, 30 W/Th/F  
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LN101 KING’S CROSS TO SHAFTHOLME JN   Continued…. 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Stoke (Exc.) 
to Grantham 
North Jn (Inc.) 
101.18 
 

WEEK 
END 

2300 Sat to 0840 Sun  
All  

BLOCKED 

Access to platform 3 at Grantham station to 
be maintained from Allington Jn direction 
until 2335 Sat to allow 2S37 to 
arrive/terminate. EMR 2S37 to outstable in 
platform 3 
Any work requiring platform 3 to be applied 
for at Informed Traveller timescales and 
2S37 to  start/terminate short and not to 
stable at Grantham on these occasions 

SUN /  
MON 

0010 Mon to 0510 Mon  
All  

BLOCKED 

 

Possession to be taken after the 
passage of 1D36 1D35 

MID 
WEEK 

0105 TWThFSa to 0535 TWThFSa 
All  

BLOCKED 

 

Possessions must be applied for at 
Informed traveller timescales. 
Possession to be taken after the 
passage of 1D36 

Grantham North 
Jn (Exc.) 
to Newark North 
Gate (Exc.)   
101.19 
 

WEEK 
END 

2310 Sat to 0825 Sun  
All  

BLOCKED 

 

SUN /  
MON 

0025 Mon to 0525 Mon  
All  

BLOCKED 

 

Possession to be taken after the 
passage of 1D36 1D35 

MID 
WEEK 

0115 TWThFSa to 0530 TWThFSa 
All  

BLOCKED 

 

 
Possessions must be applied for at 
Informed traveller timescales. 
Possession to be taken after the 
passage of 1D36 

NOTES: 

  Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains due to NWC Closures 

                Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M30 1N36 6M00 4S50 4S04 

due to NWC Closures  

                Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures  

           Week 40 S/M, M/T, T/W, Week 40/41 F/S Week 41 M/T, T/W W/Th Th/F, Week 41/42 F/S, Week 42 M/T T/W W/Th Week 53 Th/F Week 53/01 F/S  

                  Week 01 M/T T/W W/Th Th/F, Week 01/02 F/S, Week 02 M/T T/W W/Th Th/F, Week 02/03 F/S, Week 03 M/T T/W W/Th Th/F, Week 03/04 F/S, Week 05/06 F/S, Week 09/10 F/S, Week 10 M/T T/W W/Th Th/F, Week 10/11 F/S, Week 11 10 
M/T T/W W/Th Th/F, Week 11/12 F/S, Week 22/23 F/S Week 23 M/T T/W W/Th Th/F Week 23/24 F/S and Week 24 M/T T/W W/Th Th/F Week 24/25 F/S due to NWC Closures Possessions to allow/be eased for the passage of 1S25 1S26 
1M11 1M16 Sleeper Trains 

 When this is taken Set to Disruptive and Trains to be diverted via GNGE to be added to the Traffic Remarks and SFATP  

         Not to be taken at the same time as section 5 possessions which block the GNGE (LN170) or PMJ (LN147) (Weeks 38, 44, 50, 03, 09, 15, 21, 27, 33)  

        or when section 5 on LN101.16 to LN101.17 (Weeks 46 T/W, 05 T/W, 17 T/W, 29 T/W and Weeks 47 W/Th/F, 06 W/Th/F, 18 W/Th/F, 30 W/Th/F 
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LN101 KING’S CROSS TO SHAFTHOLME JN   Continued…. 
 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Newark North 
Gate (Inc.) 
to 
Newark 
Crossing South 
Jn (Inc.) 
101.20a 

WEEK 
END 
 
 

 2310 Sat to 0825 Sun  
All 

BLOCKED 

 

SUN /  
MON 

0025 Mon to 0525 Mon  
All 

BLOCKED 

 

Possession to be taken after the 
passage of 1D36 1D35 

MID 
WEEK 0115 0120 TWThFSa to 0530 TWThFSa 

All  
BLOCKED 

 

Possessions must be applied for 
at Informed Traveller timescales. 
 
Possession to be taken after the 
passage of 1D36 Passes Newark 
Flat Xing 01:16½  
 

 
NOTES: 

  Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains due to NWC Closures  

                Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M30 1N36 due to NWC 

Closures 

                Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures  

           Week 40 S/M, M/T, T/W, Week 40/41 F/S Week 41 M/T, T/W W/Th Th/F, Week 41/42 F/S, Week 42 M/T T/W W/Th Week 53 Th/F Week 53/01 F/S Week 01 M/T T/W W/Th Th/F, Week 01/02 F/S, Week 02 M/T 

T/W W/Th Th/F, Week 02/03 F/S, Week 03 M/T T/W W/Th Th/F, Week 03/04 F/S,Week 05/06 F/S, Week 09/10 F/S, Week 10 M/T T/W W/Th Th/F, Week 10/11 F/S, Week 11 10 M/T T/W W/Th Th/F, Week 
11/12 F/S, Week 22/23 F/S Week 23 M/T T/W W/Th Th/F Week 23/24 F/S and Week 24 M/T T/W W/Th Th/F Week 24/25 F/S due to NWC Closures Possessions to allow/be eased for the passage of 1S25 
1S26 1M11 1M16 Sleeper Trains 

 When this is taken Set to Disruptive and Trains to be diverted via GNGE to be added to the Traffic Remarks and SFATP  

         Not to be taken at the same time as section 5 possessions which block the GNGE (LN170) or PMJ (LN147) (Weeks 38, 44, 50, 03, 09, 15, 21, 27, 33)  
        or when section 5 on LN101.16 to LN101.17 (Weeks 46 T/W, 05 T/W, 17 T/W, 29 T/W and Weeks 47 W/Th/F, 06 W/Th/F, 18 W/Th/F, 30 W/Th/F  
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LN101 KING’S CROSS TO SHAFTHOLME JN   Continued…. 

 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Newark 
Crossing South 
Jn. (Exc.) 
to 
Newark Flat 
Crossing (Inc.) 
101.20b 

WEEK 
END 

2310 Sat to 0825 Sun  
All 

BLOCKED 

 

SUN /  
MON 

Standard Possession Opportunities not available 

 

MID 
WEEK 

0115 0120 TWThFSa to 0530 TWThFSa 
All  

BLOCKED 



 

Possessions must be applied for 
at Informed Traveller timescales. 
 
Possession to be taken after the 
passage of 1D36 Passes Newark 
Flat Xing @01:16 ½ 
 
Midweek Access To be exclusive 
of Newark Flat Crossing for cross 
route services Staythorpe to 
Lincoln,  
See LN206 Section 5 for Midweek 
Access Opportunities inclusive of 
Newark Flat Crossing.    

NOTES: 

           Week 40 S/M, M/T, T/W, Week 40/41 F/S Week 41 M/T, T/W W/Th Th/F, Week 41/42 F/S, Week 42 M/T T/W W/Th Week 53 Th/F Week 53/01 F/S Week 01 M/T T/W W/Th Th/F, Week 01/02 F/S, Week 02 M/T 

T/W W/Th Th/F, Week 02/03 F/S, Week 03 M/T T/W W/Th Th/F, Week 03/04 F/S,Week 05/06 F/S, Week 09/10 F/S, Week 10 M/T T/W W/Th Th/F, Week 10/11 F/S, Week 11 10 M/T T/W W/Th Th/F, Week 
11/12 F/S, Week 22/23 F/S Week 23 M/T T/W W/Th Th/F Week 23/24 F/S and Week 24 M/T T/W W/Th Th/F Week 24/25 F/S due to NWC Closures Possessions to allow/be eased for the passage of 1S25 
1S26 1M11 1M16 Sleeper Trains 

  When this is taken Set to Disruptive and Trains to be diverted via GNGE to be added to the Traffic Remarks and SFATP  

         Not to be taken at the same time as section 5 possessions which block the GNGE (LN170) or PMJ (LN147) (Weeks 38, 44, 50, 03, 09, 15, 21, 27, 33)  
        or when section 5 on LN101.16 to LN101.17 (Weeks 46 T/W, 05 T/W, 17 T/W, 29 T/W and Weeks 47 W/Th/F, 06 W/Th/F, 18 W/Th/F, 30 W/Th/F 
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LN101 KING’S CROSS TO SHAFTHOLME JN   Continued…. 

 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Newark Flat 
Crossing (Exc.) 
to Retford 
(Exc.)  
101.21 

WEEK 
END 

2320 Sat to 0815 Sun  
All 

BLOCKED 

 

SUN /  
MON 

0025 Mon to 0515 Mon  
All  

BLOCKED 

 

Possession to be taken after the 
passage of 1D36 1D35 

MID 
WEEK 

0125 0130 TWThFSa to 0520 TWThFSa 
All  

BLOCKED 


 

Possessions must be applied for at 
Informed traveller timescales 
 
Possession to be taken after the 
passage of 1D36 passes Retford @ 
01:26 
 
Possession to be given up for the 
passage of 1Y01 Passes Retford 
05:20 ½  

 
NOTES: 

  Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains due to NWC Closures 

                Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M30 1N36 6M00 4S50 4S04 

due to NWC Closures 

                Period C Week 49 and Period G S/M Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures  

           Week 40 S/M, M/T, T/W, Week 40/41 F/S Week 41 M/T, T/W W/Th Th/F, Week 41/42 F/S, Week 42 M/T T/W W/Th Week 53 Th/F Week 53/01 F/S Week 01 M/T T/W W/Th Th/F, Week 01/02 F/S, Week 02 M/T 

T/W W/Th Th/F, Week 02/03 F/S, Week 03 M/T T/W W/Th Th/F, Week 03/04 F/S, Week 05/06 F/S, Week 09/10 F/S, Week 10 M/T T/W W/Th Th/F, Week 10/11 F/S, Week 11 10 M/T T/W W/Th Th/F, Week 
11/12 F/S, Week 22/23 F/S Week 23 M/T T/W W/Th Th/F Week 23/24 F/S and Week 24 M/T T/W W/Th Th/F Week 24/25 F/S due to NWC Closures Possessions to allow/be eased for the passage of 1S25 
1S26 1M11 1M16 Sleeper Trains 

  When this is taken Set to Disruptive and Trains to be diverted via GNGE to be added to the Traffic Remarks and SFATP  

         Not to be taken at the same time as section 5 possessions which block the GNGE (LN170) or PMJ (LN147) (Weeks 38, 44, 50, 03, 09, 15, 21, 27, 33)  
        or when section 5 on LN101.16 to LN101.17 (Weeks 46 T/W, 05 T/W, 17 T/W, 29 T/W and Weeks 47 W/Th/F, 06 W/Th/F, 18 W/Th/F, 30 W/Th/F  
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LN101 KING’S CROSS TO SHAFTHOLME JN   Continued…. 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Retford (Inc.) to 
Loversall Carr 
Jn (Inc.) 
101.22 

WEEK 
END 2330 Sat to 0810 Sun  

All  
BLOCKED 

 

SUN /  
MON 

0035 Mon to 0505 Mon  
All  

BLOCKED 

 

Possession to be taken after the 
passage of 1D36 1D35 

MID 
WEEK 

0130 0135 TWThFSa to 0510 0515 TWThFSa 
All  

BLOCKED 


 

Possessions must be applied for at 
Informed traveller timescales. 
 
Possession to be taken after the 
passage of 1D36 01:32 @ Loversall 
Carr Jn  
 
Possession to be given up for the 
passage of 1Y01 05:13 @ Loversall 
Carr 

 

NOTES: 

  Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16  Sleeper Trains and 4S80 due to NWC Closures 

                Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M30 1N36 due to NWC 

Closures 

                Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures  

           Week 40 S/M, M/T, T/W, Week 40/41 F/S Week 41 M/T, T/W W/Th Th/F, Week 41/42 F/S, Week 42 M/T T/W W/Th Week 53 Th/F Week 53/01 F/S Week 01 M/T T/W W/Th Th/F, Week 01/02 F/S, Week 02 M/T 

T/W W/Th Th/F, Week 02/03 F/S, Week 03 M/T T/W W/Th Th/F, Week 03/04 F/S, Week 05/06 F/S, Week 09/10 F/S, Week 10 M/T T/W W/Th Th/F, Week 10/11 F/S, Week 11 10 M/T T/W W/Th Th/F, Week 
11/12 F/S, Week 22/23 F/S Week 23 M/T T/W W/Th Th/F Week 23/24 F/S and Week 24 M/T T/W W/Th Th/F Week 24/25 F/S due to NWC Closures Possessions to allow/be eased for the passage of 1S25 
1S26 1M11 1M16 Sleeper Trains 

 When this is taken Set to Disruptive and Trains to be diverted via GNGE to be added to the Traffic Remarks and SFATP  

         Not to be taken at the same time as section 5 possessions which block the GNGE (LN170) or PMJ (LN147) (Weeks 38, 44, 50, 03, 09, 15, 21, 27, 33)  
        or when section 5 on LN101.16 to LN101.17 (Weeks 46 T/W, 05 T/W, 17 T/W, 29 T/W and Weeks 47 W/Th/F, 06 W/Th/F, 18 W/Th/F, 30 W/Th/F 
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LN101 KING’S CROSS TO SHAFTHOLME JN Continued…. 

 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Loversall Carr 
Jn (Exc.) to 
Bridge Jn (Inc.) 
101.23 

WEEK 
END 2350 Sat to 0820 Sun  

2340 Sat to 0810 Sun  
All  

BLOCKED 

Route Doncaster IEP Depot 
and Doncaster Station to be 
available from 0800 Sun 

 

Possession to be given up 
for the passage of 1A09 
Departs Doncaster @ 08:10 

SUN /  
MON 

2230 Sun to 0505 0530 Mon  
WEAVE 

 

Access to Doncaster 
Yards/Doncaster Carr Loco 
to be maintained. 

 

Possession to be given up 
for the passage of 1Y01 
Departs Doncaster @  
05:06 ½  

MID 
WEEK 

2250 MTWThF to 0505 TWThFSa 
WEAVE 

 

Access to Doncaster 
Yards/Doncaster Carr Loco 
to be maintained. 
 
An electrified route must 
always be maintained 
between Loversall Carr Jn 
and Doncaster Station and 
Doncaster RMT platform. 

 

NOTES: 

  Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and 4S80 due to NWC Closures  

                Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M30 1N36 due to NWC 

Closures 

                Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures 

           Week 40 S/M, M/T, T/W, Week 40/41 F/S Week 41 M/T, T/W W/Th Th/F, Week 41/42 F/S, Week 42 M/T T/W W/Th Week 53 Th/F Week 53/01 F/S Week 01 M/T T/W W/Th Th/F, Week 01/02 F/S, Week 02 M/T 

T/W W/Th Th/F, Week 02/03 F/S, Week 03 M/T T/W W/Th Th/F, Week 03/04 F/S, Week 05/06 F/S, Week 09/10 F/S, Week 10 M/T T/W W/Th Th/F, Week 10/11 F/S, Week 11 10 M/T T/W W/Th Th/F, Week 
11/12 F/S, Week 22/23 F/S Week 23 M/T T/W W/Th Th/F Week 23/24 F/S and Week 24 M/T T/W W/Th Th/F Week 24/25 F/S due to NWC Closures Possessions to allow/be eased for the passage of 1S25 
1S26 1M11 1M16 Sleeper Trains 
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LN101 KING’S CROSS TO SHAFTHOLME JN    Continued… 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Bridge Jn (Exc.) 
to Doncaster 
North Jn (Inc.) 
101.24 

WEEK 
END 

0015 Sun to 0800 Sun  
All 

BLOCKED 

0015 Sun start time when 
taken with LN101.25 
 
Northern Services to stable 
in Platforms 0, 5, 6 & 7  
Access for these platforms to 
be negotiated at DPPP 
Timescales  
 

SUN /  
MON 0025 Mon to 0500 Mon  

WEAVE  
and  

REPLATFORM 

 

 

Access to Doncaster 
Yards/Doncaster Carr Loco 
to be maintained. 
Route must be available on 
the Up Slow into Platform 1 
from Doncaster IEP depot 
for ECS Moves from 0420 
Mon 0430  

MID 
WEEK 

REFER TO STATION STRATEGY FOR STANDARD OPPORTUNITIES. 
 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

An electrified route must 
always be maintained 
between Loversall Carr Jn 
and Doncaster Station and 
Doncaster Royal Mail 
Terminal platform. 
Route must be available on 
the Up Slow into Platform 1 
from Doncaster IEP depot 
for ECS Moves from 0420 
Midweek 0430  

 

NOTES: 

  Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and 4S80 due to NWC Closures  

                Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M30 1N36 due to NWC 

Closures 

                Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures 

           Week 40 S/M, M/T, T/W, Week 40/41 F/S Week 41 M/T, T/W W/Th Th/F, Week 41/42 F/S, Week 42 M/T T/W W/Th Week 53 Th/F Week 53/01 F/S  Week 01 M/T T/W W/Th Th/F, Week 01/02 F/S, Week 02 M/T 

T/W W/Th Th/F, Week 02/03 F/S, Week 03 M/T T/W W/Th Th/F, Week 03/04 F/S, Week 05/06 F/S, Week 09/10 F/S, Week 10 M/T T/W W/Th Th/F, Week 10/11 F/S, Week 11 10 M/T T/W W/Th Th/F, Week 
11/12 F/S, Week 22/23 F/S Week 23 M/T T/W W/Th Th/F Week 23/24 F/S and Week 24 M/T T/W W/Th Th/F Week 24/25 F/S due to NWC Closures Possessions to allow/be eased for the passage of 1S25 
1S26 1M11 1M16 Sleeper Trains 
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LN101 KING’S CROSS TO SHAFTHOLME JN    Continued…  
. 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Doncaster 
North Jn (Exc.) 
to Marshgate Jn 
(Inc.)  
101.25 
 

WEEK 
END 

0015 Sun to 0800 Sun  
All  

BLOCKED 

 

SUN /  
MON 
 

Standard Possession Opportunities not available 
 

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

An electrified route must 
always be maintained 
between Loversall Carr Jn 
and Doncaster Station and 
Doncaster Royal Mail 
Terminal platform. 
Route must be available on 
the Up Slow into Platform 1 
from Doncaster IEP depot 
for ECS Moves from 0430 

Marshgate Jn 
(Exc.)  
to Shaftholme 
Jn (Inc.)  
101.26 

WEEK 
END 

 
2250 Sat to 0755 Sun  

All  
BLOCKED 

 

Possession to be taken 
after the passage of 
1N33 

SUN /  
MON Standard Possession Opportunities not available 

MID 
WEEK 
 

Standard Possession Opportunities not available 

 

NOTES: 
 

           Week 40 S/M, M/T, T/W, Week 40/41 F/S Week 41 M/T, T/W W/Th Th/F, Week 41/42 F/S, Week 42 M/T T/W W/Th Week 53 Th/F Week 53/01 F/S Week 01 M/T T/W W/Th Th/F, Week 01/02 F/S, Week 02 M/T 

T/W W/Th Th/F, Week 02/03 F/S, Week 03 M/T T/W W/Th Th/F, Week 03/04 F/S, Week 05/06 F/S, Week 09/10 F/S, Week 10 M/T T/W W/Th Th/F, Week 10/11 F/S, Week 11 10 M/T T/W W/Th Th/F, Week 
11/12 F/S, Week 22/23 F/S Week 23 M/T T/W W/Th Th/F Week 23/24 F/S and Week 24 M/T T/W W/Th Th/F Week 24/25 F/S due to NWC Closures Possessions to allow/be eased for the passage of 1S25 
1S26 1M11 1M16 Sleeper Trains 
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LN101 KING’S CROSS TO SHAFTHOLME JN    Continued… 

DONCASTER STATION STRATEGY 
 

Strategy 
Number 

Lines Affected Times Allowed Signal Limits Traffic Remarks 

0 Platform 0   5C46 to shunt into platform 2 as per STP 
arrangements, unless wheels free required then 5C46 
to arrive in a through platform and shunt into platform 
2. 

1A Up Platform Loop 23:30 MTWTh to 04:30 
TWThF 

Up Platform Loop : 2461a pts to 2421 pts Can not affect TC ahead of D278 Sig 

1B Up Platform Loop 01:00 TWThF to 04:30 
TWThF 

Up Platform Loop : 2461a pts to 2421 pts  

1C Up Platform Loop 22:30 MTWTh to 04:30 
TWThF 

Up Platform Loop : 2476a pts to 2421 pts Can not affect TC rear of D298 Sig and ahead of 
D278 Sig 

1D Up Platform Loop 01:00 TWThF to 04:30 
TWThF 

Up Platform Loop : 2476a pts to 2421 pts  

2 Platform 2 09:00 MTWTh to 18:00 
MTWThF 

Platform 2 : 2421 pts to Buffer Stops Can not affect TC ahead of D280 Sig 

3A Up Slow 23:00 MTWTh to 05:00 
TWThF 

Up Slow : 2461b pts to 2417a pts 2417a protection to be placed in rear of D282 Sig 

3B Up Fast and Up Slow 00:05 TWThF to 05:00 
TWThF 

Up Slow : 2461b pts to 2417a pts 
Up Fast : 2463b pts to 2417b pts 

Not affecting TC’s 

4A Down Slow 00:30 TWThF to 05:00 
TWThF 

Down Slow : 2422a pts to 2450a pts Can not affect TC south of D284 Sig or affect TC 
north of D285 Sig 

4B Down Slow, Down Leeds Slow and 
Down Fast 

02:30 TWThF to 05:00 
TWThF 

Down Slow / Down Leeds Slow : 2422a pts to 2450a pts 
Down Fast : 2415a pts to 2450b pts 

Can not affect TC south of D284 Sig or affect TC 
north of D285 Sig 

4C Down Slow, Down Leeds Slow and 
Down Fast 

02:30 TWThF to 04:00 
TWThF 

Down Slow / Down Leeds Slow : 2422a pts to 2470b pts 
Down Fast : 2428a pts to 2471b pts 

Can not affect TC south of D284 Sig or affect TC 
north of D285 Sig 

4D Down Slow, Down Leeds Slow and 
Down Leeds Goods 

02:30 TWThF to 05:00 
TWThF 

Down Slow / Down Leeds Slow : 2422a pts to 2470b pts  
Down Leeds Goods : 2441a pts to  2473b pts 

Down Slow / Down Leeds Slow : Can not affect TC 
south of D284 Sig and north of 2470b pts 
Down Leeds Goods : Can not affect TC south of D295 
Sig to north of D299 pts 

4E Down and Up West Slow, Down 
Slow 

02:00 TWThF to 05:00 
TWThF 

Down and Up West Slow, Down Slow :  
2400 pts to 2450a pts 

Can not affect TC south of D260 Sig and affect TC 
north of D285 Sig 

4F Down and Up West Slow, Down 
Slow, and Down Fast 

02:30 TWThF to 05:00 
TWThF 

Down and Up West Slow, Down Slow :  
2400 pts to 2450a pts 
Down Fast : D245 Sig to 2450b pts 

Down and Up West Slow, Down Slow : Can not affect 
TC south of D260 Sig and affect TC north of D285 Sig 
Down Fast : D245 Sig to be keyed 
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LN101 KING’S CROSS TO SHAFTHOLME JN    Continued… 

DONCASTER STATION STRATEGY (Continued) 
 

Strategy 
Number 

Lines Affected Times Allowed Signal Limits Traffic Remarks 

5 Platform 5 09:00 MTWThF to 
16:00 MTWThF 

Platform 5 : 2424 pts to Buffer Stop Can not affect TC ahead of D286 Sig 

6 Down Platform Loop 00:30 TWThF to 05:00 
TWThF 

Down Platform Loop : 2426 pts to 2445 pts Can not affect TC south of D288 Sig or affect TC 
north of D291 Sig 

7A 2 Way Goods No. 1 23:30 MTWTh to 06:00 
TWThF 

2 Way Goods No. 1: 2425b pts to 2443 pts Can not affect TC south of D290 Sig or affect TC 
north of D293 Sig 

7B 2 Way Goods No. 2 23:30 MTWTh to 06:00 
TWThF 

2 Way Goods No. 2 : 2413b pts to 2441b pts Can not affect TC south of D276 Sig or affect TC 
north of D295 Sig 

7C 2 Way Goods No. 1 and 2 02:30 TWThF to 05:30 
TWThF 

2 Way Goods No. 1 and 2 :  
2425b pts / 2413 pts to 2442b pts 

Can not affect TC south of D276 Sig or affect TC 
north of D295 Sig 

8 Platform 4 and 8, Down and Up 
West Slow 1 

02:30 TWThF to 05:00 
TWThF 

Platform 4 and 8, Down and Up West Slow 1 : 2400 pts to 2445 / 2450a pts Can not affect TC south of D260 Sig or affect TC 
north of D291 Sig / D285 Sig 

9 Down and Up West Slow 1, Down 
Platform Loop, Down Slow 

02:00 TWThF to 05:00 
TWThF 

Down and Up West Slow 1, Down Platform Loop, Down Slow : 2400 pts to 
2445 pts 

Can not affect TC south of D260 Sig or affect TC 
north of D295 Sig 

10 Up Fast and Up Slow 00:05 TWThF to 05:00 
TWThF 

Up Slow : 2461b pts to D268 Sig 
Up Fast : 2463b pts to D256 Sig 

Up Slow : To be given up for the passage of trains 
 
Up Fast : Can not affect TC south of D294 Sig or 
affect TC north of D256 Sig 

11 Down and Up Fast, Down Slow 02:30 TWThF to 05:00 
TWThF 

Down Slow : 2423 pts to 2450a pts 
Up Fast : 2415a pts to 2450b pts 
Down Fast : 2463b pts to D256 Sig 

Down Fast : Can not affect TC south of D294 Sig or 
affect TC north of D256 Sig 
 
Up Fast : Can not affect TC south of 2415a pts or 
affect TC north of D283 Sig 
 
Down Slow : Can not affect TC south of D284 Sig or 
affect TC north of D285 Sig 

 
POSSESSIONS WHICH FALL UNDERCOVER OF THE DONCASTER STATION STRATEGY SHOULD BE APPLIED FOR TO MEET INFORMED TRAVELLER TIMESCALES (T-35) 
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LN105 MOORGATE TO FINSBURY PARK JN 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 

Period C 
16/02/2026 to 04/04/2026 

Period D 
05/04/2026 to 16/05/2026 

Periods E to G 
17/05/2026 to 03/10/2026 

Periods H and J 
04/10/2026 to 12/12/2026 

REMARKS 

Moorgate to Finsbury 
Park Jn (Exc.) 
3m 37ch 
105.01 

WEEK 
END 

0100 Sun to 0640 Sun 
All  

BLOCKED  

 

SUN /  
MON 

0100 Mon to 0515 Mon 
All  

BLOCKED 

 

MID 
WEEK 

 
0105 TWThFSa to 0515 TWThFSa  

All  
BLOCKED  

 

LN110 CANONBURY WEST JN TO FINSBURY PARK JN 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Canonbury West Jn 
(Exc.) to Finsbury 
Park Jn (Exc.) 
Boundary with Anglia 
Route[EA1320] 3m 12ch 

110.01  

WEEK 
END 

2345 Sat to 1200 Sun 
All  

BLOCKED 

 

SUN /  
MON Standard Possession Opportunities not available. 

 

MID 
WEEK 

Standard Possession Opportunities not available  

LN115 COPENHAGEN JN TO CAMDEN ROAD CENTRAL JN 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Copenhagen Jn (Exc.) 
to Camden Road 
Central Jn 
Boundary with Anglia Route 

[EA1320]  
Boundary with HS1 Route 
[SO400] 

115.01 
 

WEEK 
END 
 2330 Sat to 1400 Sun  

All  
BLOCKED 

 

 

SUN /  
MON 

Standard Possession Opportunities not available  

MID 
WEEK Standard Possession Opportunities not available 

 

 

 If access is required on ECML Connection line from K2039pts please contact Highspeedplanningteam@networkrail.co.uk to manage interface.  

If using K2039pts as protection please impact SO400 ST.PANCRAS INTERNATIONAL TO EUROTUNNEL INTERFACE  
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LN120 WOOD GREEN JNS TO LANGLEY JN VIA HERTFORD 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Wood Green 
Jn (Exc.) to 
Bowes Park 
(Inc.) 
120.01 

WEEK 
END 

0145 Sun to 0550 Sun  
All  

BLOCKED 
 

SUN /  
MON Standard Possession Opportunities not available 

 

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

Bowes Park 
(Exc.) to 
Gordon Hill 
(Inc.) 
120.02 

WEEK 
END 

 
0140 Sun to 0540 Sun 

All  
BLOCKED 

� 

To be taken after the 
passage of 5Y35 5Y32 

SUN /  
MON Standard Possession Opportunities not available 

 

MID 
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

 

NOTES: 

�Weeks 25 to 30 see section 7 for disruptive details as not a period block in 2026, Trains diverted via WGC or Terminate at Alexandra Palace, ECS moves via Bowes Park 

   Weeks 25 to 30 see section 7 for disruptive details as not a period block in 2026, Access via Bowes Park Reversal Line to Bounds Green to be maintained and OLE Live 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Gordon Hill 
(Exc.) to 
Hertford North 
(Inc.) 
120.03 

WEEK 
END 

0210 Sun to 0550 Sun  
All  

BLOCKED  

 

0140 Sun to 0540 Sun 
All  

BLOCKED 

� 

 

SUN /  
MON Standard Possession Opportunities not available 

 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
 

 
NOTES: 

�Weeks 25 to 30 see section 7 for disruptive details as not a period block in 2026, Trains diverted via WGC or Terminate at Alexandra Palace, ECS moves via Bowes Park 

   Isolation of Hertford Carriage Sidings possible between 0210 and 0510 Sunday, to be applied for at Informed Traveller timescale 

   Weeks 25 to 30 Isolation of Hertford Carriage Sidings possible between 0220 Sunday and 0325 Monday, to be applied for at Informed Traveller timescale 
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LN120 WOOD GREEN JNS TO LANGLEY JN VIA HERTFORD    Continued… 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Hertford North 
(Exc.) to  
Langley Jn 
(Exc.)  
120.04 

WEEK 
END 0125 Sun to 0655 Sun 

All  
BLOCKED 

 

0125 Sun to 0655 Sun 
BLOCKED 

� 

Periods A to G & J:  
Possession to be taken 
after the passage of 
2D78 and given up 
before the passage of 
2F11  

SUN /  
MON 

Standard Possession Opportunities not available 

 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
 

 
NOTES:   
�Weeks 25 to 30 see section 7 for disruptive details as not a period block in 2026, Trains diverted via WGC or Terminate at Alexandra Palace, ECS moves via Bowes Park 

   Isolation of Hertford Carriage Sidings possible between 0210 and 0510 Sunday, to be applied for at Informed Traveller timescale 

   Weeks 25 to 30 Isolation of Hertford Carriage Sidings possible between 0220 Sunday and 0325 Monday, to be applied for at Informed Traveller timescale 

  Possession of the Down Hertford can be extended to the Buffer Stops at Stevenage Platform 5 where required. 
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LN125 HITCHIN CAMBRIDGE JN TO ROYSTON 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Cambridge Jn 
(Exc.) to  
Letchworth 
Garden City 
(Inc.) 
125.01 
 

WEEK 
END 

0220 Sun to 0600 Sun  
All 

BLOCKED 

� 

If isolation takes out power to 
Letchworth EMU Sidings, 
possession to be applied for at 
Informed Traveller timescales 
(T-35) and with an isolation 
finish time of 0525 Sun. 

SUN / 
MON 

Standard Possession Opportunities not available  

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
 

Letchworth 
Garden City 
(Exc.) to 
Royston 
(Inc.)  
Boundary with 
Anglia Route 
[EA1230] 

125.02 

WEEK 
END 

0135 Sun to 0715 Sun  
Down BLOCKED 

 
0030 Sun to 0635 Sun  

Up BLOCKED 

If isolation takes out power to 
Letchworth EMU Sidings, 
possession to be applied for at 
Informed Traveller timescales 
(T-35) and with an isolation 
finish time of 0525 Sun. 

SUN / 
MON Standard Possession Opportunities not available 

 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
 

 
NOTES: 

�    A Down route must be maintained to the Cambridge Branch via the Down Royston Line using Cambridge Jn.  
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LN126 HITCHIN NORTH JN TO HITCHIN EAST JN 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Hitchin North 
Jn (Exc.)  
to  
Hitchin East Jn 
(Exc.) 
LN126.01 
 

WEEK 
END 

0020 Sun to 0820 Sun  
Down Royston Flyover  

BLOCKED 

� 

 
 

SUN 
/MON 

0020 Mon to 0600 Mon 
Down Royston Flyover BLOCKED  

� 

 

MID 
WEEK 

0020 TWThF to 0600 TWThF  
Down Royston Flyover BLOCKED 

 

 

NOTES: 

�     A Down route must be maintained to the Cambridge Branch via the Down Royston Line using Cambridge Jn.  

 
LN135 KINGS DYKE TO CRESCENT JN 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Peterborough 
Station 
Platforms 6 and 7 to 
Kings Dyke 
Boundary with Anglia 
Route (EA1560) 
 

LN135.01  
Links to LN101.14 and 
LN101.15 

WEEK 
END 2240 Sat to 0915 Sun 

All 
BLOCKED 

Anglia LOR - EA1560 to be 
impacted in PPS when this 
line is taken 
 
See LN101 for possession 
opportunities on Platform 1, 
2, 3, 4 and 5 

SUN /  
MON 

2235 Sun to 0225 Mon  
All  

BLOCKED 
 

MID 
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
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LN145 MARHOLME JN TO GLINTON JN 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Marholme Jn   
to 
Glinton Jn  
145.01 
 
Links to LN170 

WEEK 
END 2130 Sat to 1050 Sun 

All 
BLOCKED 

 
2130 Sat to 1050 Sun  

All 
BLOCKED 

� 

 

SUN /  
MON  

1740 Sun to 0615 Mon  
All 

BLOCKED 

1740 Sun to 0615 Mon  
All 

BLOCKED 

� 

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

 

NOTES: 

�     Standard opportunities to be eased in Weeks 05, 08, 31 and 32 due to traffic diverting from the ECML 

 
LN147 HELPSTON JN TO UFFINGTON AND BARNACK LC 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Helpston Jn 
(Exc.)  
to 
Uffington and 
Barnack LC 
(MCG) 
Boundary with East 
Midlands Route 
[LN3615] 

 
147.01 

WEEK 
END 

2215 Sat to 1045 Sun 
All 

BLOCKED 

 

 

SUN /  
MON 

2215 Sun to 0530 Mon     
All 

BLOCKED 

 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

Must not coincide with 
possessions on LN101 
between Peterborough and 
Grantham, and LN195/LN3635 
Nottingham Branch Jn to 
Netherfield Jn. 

 
NOTES: 

  When no route available between Peterborough and Ely/Cambridge, start time on Stamford Lines to be eased 
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LN150 FLYOVER EAST JN TO DECOY NORTH JN 
LN722 FLYOVER EAST JN TO DECOY NORTH JN 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Flyover East Jn 
(Exc.) to Decoy 
North Jn (Exc.) 
150.01 

WEEK 
END 

2145 Sat to 2240 Sat  
and 

2250 Sat to 1100 Sun  
All 

BLOCKED 

Passage of 4E04 
 

Access to be eased when GNGE 
Diversions take place see section 
7 for details  

SUN /  
MON 

0240 Mon to 0505 Mon 
All 

BLOCKED 

� 

 

MID 
WEEK 

Standard Possession Opportunities not available  

NOTES: 

�  Sunday / Monday shifts to show limits of Flyover East Jn to Decoy South Jn to allow access to South Yorkshire joint line. 

 
LN155 FLYOVER EAST JN TO LOVERSALL JN (UP LOVERSALL CURVE) 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Flyover East Jn 
(Exc.) to 
Loversall Jn 
(Exc.)  
155.01 
 

WEEK 
END 

2145 Sat to 1100 Sun  
All  

BLOCKED 
 

2100 Sat to 1115 Sun  
All  

BLOCKED 

 

Access to be eased when GNGE 
Diversions take place see section 
7 for details 

SUN /  
MON 

 
Period A to D, 14/12/2025 to 16/05/2026: 0020 Mon to 0505 Mon  

All  
BLOCKED 

 
Period E to J, 17/05/2026 to 12/12/2026: 2215 Sun to 0510 Mon  

All  
BLOCKED 

 

 

MID 
WEEK 

 
Standard Possession Opportunities not available 
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LN160 LOVERSALL CARR JN TO FLYOVER WEST JN 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Loversall Carr Jn 
(Exc.) to Flyover 
West Jn (Exc.) 
160.01 

WEEK 
END 

2145 Sat to 1100 Sun  
All  

BLOCKED 
 

2130 Sat to 1215 Sun  
All  

BLOCKED 

 

SUN /  
MON 

0210 Mon to 0630 Mon  
All 

BLOCKED 
 

 

MID 
WEEK 

Standard Possession Opportunities not available 
 

 

LN165 HARRINGAY PARK JN TO HARRINGAY JN 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Harringay Park Jn 
to Harringay Jn  
Boundary with 
Anglia Route 
(EA1370) 

165.01 

WEEK 
END 

 
1500 Sat to 1500 Sun 

All 
BLOCKED 

 

Possession to be given up for 
the passage of SO 2Q88 

Colas Rail 20:05 Harringay 
and 20:09 Harringay Park Jn 

SUN /  
MON 

 
Standard Possession Opportunities not available 

 

 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details  



Network Rail Engineering Access Statement 2026 Version:  3 

East Coast Route Final Principal and Draft Subsidiary Rules Date : 28th March 2025 

Eastern Region Section 4 – Standard Possessions and Opportunities Page : 39 of 85 

 

Electronic copy - uncontrolled when printed. Next scheduled issue: 11th July 2025  

LN170 WERRINGTON JN TO FLYOVER EAST JN VIA LINCOLN 
 

 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Werrington Jn to  
Glinton Jn  
170.00 
 

WEEK
END  

2130 Sat to 1430 Sun 0615 Mon 
All 

BLOCKED 

2130 Sat to 1430 Sun 0615 Mon 
All  

BLOCKED 

 

 

SUN/  
MON See Above 

2030 Sun to 0615 Mon  
All  

BLOCKED 

See Above 
2030 Sun to 0615 Mon  

All  
BLOCKED 

 
MID 
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details  

 

NOTES: 

     Standard opportunities to be eased in Weeks 05, 08, 31and 32 due to traffic diverting from the ECML 

LN170.01 to LN170.06 Glinton Jn to Gainsboro’ Lea Road (Inc)  
NOTES: Please refer to the East Midlands Section 4 document 
 

LN170.07 to LN170.08 Gainsboro’ Lea Road (Exc) to Haxey LC (Inc) 
NOTES: Please refer to the North and East Section 4 document 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Haxey LC 
(Exc.) to 
Flyover East Jn 
(Exc) 
170.09  

WEEK 
END 2240 Sat to 1200 Sun  

All  
BLOCKED 

2240 Sat to 1200 Sun  
All 

BLOCKED

 
Route section also covers 
LN726 GAINSBOROUGH 
LEA ROAD TO FLYOVER 

EAST JN. 

SUN / 
MON 2315 Sun to 0610 Mon 

All 
BLOCKED 

2315 Sun to 0610 Mon 
All  

BLOCKED 

 

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details  

 

NOTES: 

     Standard opportunities to be eased in Weeks 05, 08, 31 and 32 due to traffic diverting from the ECML 
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LN175 SLEAFORD SOUTH TO SLEAFORD EAST JN 
NOTES: Please refer to the East Midlands Section 4 document 
 

LN180 SLEAFORD WEST TO SLEAFORD NORTH 
NOTES: Please refer to the East Midlands Section 4 document. 
 

LN185 ALLINGTON WEST JN TO SKEGNESS 
NOTES: Please refer to the East Midlands Section 4 document. 
 

LN190 ALLINGTON EAST JN TO ALLINGTON NORTH JN 
NOTES: Please refer to the East Midlands Section 4 document. 
 

LN195 GRANTHAM NOTTINGHAM BRANCH JN TO ALLINGTON WEST JN (INC) 
NOTES: Please refer to the East Midlands Section 4 document. 
 

LN200 WRAWBY JN TO PELHAM STREET JN 
NOTES: Please refer to the North and East Section 4 document 
 

LN206 NEWARK FLAT CROSSING TO WEST HOLMES 
NOTES: Please refer to the East Midlands Section 4 document. 
 
  



Network Rail Engineering Access Statement 2026 Version:  3 

East Coast Route Final Principal and Draft Subsidiary Rules Date : 28th March 2025 

Eastern Region Section 4 – Standard Possessions and Opportunities Page : 41 of 85 

 

Electronic copy - uncontrolled when printed. Next scheduled issue: 11th July 2025  

LN210 NEWARK CROSSING CURVE LINE 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Newark 
Crossing 
South Jn 
(Exc.)  
to Newark 
Crossing East 
Jn (Exc.) 
210.01  

WEEK 
END 

2235 Sat to 0840 Sun 
All  

BLOCKED 

 

SUN /  
MON 

2330 Sun to 0540 Mon  
All 

BLOCKED 

 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

Must not coincide with 
possessions between 
Peterborough and Helpston 
(Stamford Lines),[LN147]  
Wrawby, Scunthorpe and 
Doncaster [LN752],  
Pye Bridge to Clay Cross South 
or Ironville Jn to Chesterfield 
South Jn [LN3207] 
 
6M35 Humber Oil Refinery to 
Kingsbury OT to be diverted via 
[LN736], Wrawby and Trent Jn. 

 

LN215 BOULTHAM JN TO PYEWIPE JN 
NOTES: Please refer to the East Midlands Section 4 document. 
 

LN220 BESSACARR JN TO BLACK CARR JN 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Bessacarr Jn 
(Exc.) to 
Blackcarr Jn 
(Exc.) 
220.01 

WEEK 
END 2240 Sat to 1200 Sun 

All  
BLOCKED 

2240 Sat to 1200 Sun 
All  

BLOCKED  

 

 

SUN /  
MON 

 
Standard Possession Opportunities not available 

 

 

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

NOTES: 

     Standard opportunities to be eased in Weeks 05, 08, 31 and 32 due to traffic diverting from the ECML 
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LN225 CLEETHORPES TO RETFORD 

NOTES: Please refer to the North and East Section 4 document 
 

LN235 ROSSINGTON COLLIERY BRANCH 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Rossington 
Colliery Jn to 
Rossington 
Colliery 
235.01 

WEEK 
END 

Standard Possession 
Opportunities not available 

 

Standard Possession 
Opportunities not available 

 

Standard Possession 
Opportunities not available 

 

2000 Sat to 1100 Sun  
All  

BLOCKED 

 

SUN /  
MON 

Standard Possession Opportunities not available 

2350 Sun to 0505 Mon All 
All  

BLOCKED 

 

 

MID 
WEEK 

 
0300 to 0700 TWThFSa 

All  
BLOCKED  

 

NOTES 

 Possession to be given up for the passage of DBC Services 0D26 MO 0115 Belmont – Rossington and 6D60 MO 0213 Rossington – Roxby. 

 

LN240 DONCASTER BRIDGE JN TO ST JAMES JN 
NOTES: Please refer to LN832.01 for possession opportunities 
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LN600 SHAFTHOLME JN TO RESTON GSP 

NOTES:  

    No access to/from Holgate Sidings from/to the South.  Access maintained to/from the North. 

    Trains to be timed over the Down and Up Leeds lines. 

    Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains due to NWC Closures  

         Periods D & E wks 1 – 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 1N36 6M00 4S50 4S04 4S51 due to NWC Closures  

        Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 1N36 6M00 4S50 

4S04 due to NWC Closures  

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Shaftholme Jn 
(Exc.) 
Hambleton 
South Jn (Inc.) 
600.01 
 

WEEK 
END 

2310 Sat to 0755 Sun  
All  

BLOCKED 

 

SUN /  
MON 

0015 Mon to 0440 Mon  
All  

BLOCKED 

 

 

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

Hambleton 
South Jn (Exc.) 
to  
Colton Jn (Exc.)  
600.02  
 

WEEK 
END 

0005 Sun to 0745 Sun 
All 

BLOCKED 

 

SUN /  
MON 

0020 Mon to 0445 Mon 
All  

BLOCKED 

  

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

Colton Jn (Inc.) 
to Colton North 
Jn (Exc.) 
MAIN LINES 
(See 854.12B 
for Leeds Line 
access) 

600.03 

WEEK 
END 

2300 Sat to 0745 Sun WEAVE 
0015 Sun to 0745 Sun  

All BLOCKED 

 

 

 

SUN /  
MON 

0025 Mon to 0440 Mon  
Down and Up Main BLOCKED 

 

MID 
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
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LN600 SHAFTHOLME JN TO RESTON GSP    Continued… 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Colton North Jn 
(Inc.) 
to  
York (Exc.) 
600.04a 
MAIN LINES 

WEEK 
END 

0015 Sun to 0745 Sun  
All  

BLOCKED 

 

Isolations affecting York station 
to be given up by 0705 0715 
Sun 

SUN /  
MON 

0025 Mon to 0440 Mon  
Down and Up Main  

BLOCKED 

 

 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
 

AND  
 

IN CONJUNCTION WITH THE YORK STATION STRATEGY  

1 
 

 
NOTES: 

    No access to/from Holgate Sidings from/to the South.  Access maintained to/from the North. 

1    Possessions which fall undercover of the York Station Strategy should be applied for at Informed Traveller Stage (T-35). 

    Trains to be timed over the Down and Up Leeds lines. 

    Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains due to NWC Closures  

         Periods D & E wks 1 – 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 1N36 6M00 4S50 4S04 4S51 

due to NWC Closures 

        Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures  
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LN600 SHAFTHOLME JN TO RESTON GSP    Continued… 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Colton North Jn 
(Inc.) 
to  
York (Exc.) 
600.04b 
LEEDS LINES 

WEEK 
END 0015 Sun to 0745 Sun  

All  
BLOCKED 

 

Isolations affecting York station 
to be given up by 0705 0715 
Sun 

SUN /  
MON 

 
Standard Possession Opportunities not available 

 

Route to be maintained between 
Church Fenton North Jn/Colton 
North Jn and York on the Up 
and Down direction 
[LN854/LN600] 
 
Possessions which fall 
undercover of the York Station 
Strategy should be applied for at 
Informed Traveller Stage (T-35). 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
 

AND  
 

IN CONJUNCTION WITH THE YORK STATION STRATEGY  

1 

 

 
NOTES 

    No access to/from Holgate Sidings from/to the South.  Access maintained to/from the North 

1    Possessions which fall undercover of the York Station Strategy should be applied for at Informed Traveller Stage (T-35). 

 

 
 
 
 
 
 
 
 
 
 
 



Network Rail Engineering Access Statement 2026 Version:  3 

East Coast Route Final Principal and Draft Subsidiary Rules Date : 28th March 2025 

Eastern Region Section 4 – Standard Possessions and Opportunities Page : 46 of 85 

 

Electronic copy - uncontrolled when printed. Next scheduled issue: 11th July 2025  

LN600 SHAFTHOLME JN TO RESTON GSP   Continued… 

 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

York Loco 
Line/Siemens 
Depot  
600.05 

WEEK 
END 

SEE YORK STATION STRATEGY FOR POSSESSION AVAILABILITY  

� 

 

SUN / 
MON 

MID 
WEEK 

York (Exc.)  
Skelton Jn 
(Inc.)  
600.06 

WEEK
END 

2330 Sat to 0800 Sun 
All 

BLOCKED  

Route section also covers 
LN720 DONCASTER, BLACK 
CARR JN TO SKELTON 
BRIDGE JN 

 

SUN / 
MON 2240 2250 Sun to 0545 0550 Mon 

One Line BLOCKED 

 

 

MID 
WEEK 

 
ANY ONE POSSESSION FROM THE YORK STATION STRATEGY  

1 

 

 

 
NOTES:  

�1 Possessions which fall undercover of the York Station Strategy should be applied for at Informed Traveller Stage (T-35). 

      Midweek Strategy Number 1 to take precedence over Sun/Mon Section 4 Opportunity. Please see York Station Midweek strategy number 1 for details 
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LN600 SHAFTHOLME JN TO RESTON GSP    Continued… 

YORK STATION STRATEGY – Weekend 
 

Week and 
Strategy 
Number 

Possession 
Limits 

Lines Affected Times Allowed Traffic Remarks 
Platforms 

Available For 
Stabling 

 
Any Weeks 
strategy 

 
Holgate Jn to 

Skelton Jn 

  
 

0030 Sun  
to 0745 Sun 

2 Through platforms to be available throughout 
 
4 Bay platforms to be available for stabling. 
 
No access to/from Siemens Depot, Loco Lines or Leeman Road Sidings 0200 
Sunday to 0600 Sunday. Access to be maintained outside of these times. 

Period F 2026 only: 
LNER require 2 
platforms for stabling 
due to period block on 
LN898.01 

Weeks  

46, 06, 18, 
30 only 

 
Weekend 
Strategy 1 
 

York Station to 
Skelton Jn 

 
 

York Station 
 
 

Down and Up Main 
Loco. Line 

 
Platforms 8, 9, 10 and 11. 

0030 Sun  
to 0745 Sun  

No access to/from York station from/to the North. 
 
No access to/from Siemens Depot, Loco line or Leeman Road Sidings 
 
Isolation to be given up at 0705 Sun 
 
TPE to operate buses throughout between York and Leeds 

Platforms 1, 2, 3, 5, 6, 7 
and Inspection Siding 

 
Wk18 2026 only: LNER 
require 2 platforms for 
stabling due to period 

block on LN898.01 
 

 
Weeks  

44, 04, 16, 
28 

 
Weekend 
Strategy 2 
 

Church Fenton 
North Jn to 

York Station 
 
 

York Station 

Down and Up Leeds 
Down and Up Normanton / Main 

 
Platform 1 

 
Platform 3 and 5 

 

0030 Sun  
to 0745 Sun 

No access to/from the Church Fenton or Doncaster directions. 
 
No Access to/from Holgate Sidings (Holgate Sidings are available for stabling). 
 
No access to/from Loco Line or Leeman Road Sidings 
 
TPE to operate buses throughout between York and Leeds 
 
Isolation to be given up at 0705 Sun 

Platforms 6 ,7, 8 ,9, 10 
and 11 

 
Wk16 2026 only: LNER 
require 2 platforms for 
stabling due to period 

block on LN898.01 
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LN600 SHAFTHOLME JN TO RESTON GSP    Continued… 

YORK STATION STRATEGY - Weekend 
 

Week and 
Strategy 
Number 

Possession 
Limits 

Lines Affected Times Allowed Traffic Remarks 
Platforms 

Available For 
Stabling 

Period C and J 
 
Weekend 
Strategy 3 

Church Fenton 
North Jn to York 
Station 
 
York Station to 
Skelton Jn 
 
York Station 

Down and Up Leeds 
Down and Up Normanton/Main 
 
Down and Up Main 
 
Loco Line 
 
Platforms 3,5,8,9,10 and 11 

0030 Sun  
to 0745 Sun 

No access to/from the Church Fenton or Doncaster directions 
 
No Access to/from Holgate Sidings (Holgate Sidings are available for stabling) 
 
No Access to/from York Station to/from the North 
 
No Access to/from Siemens Depot, Loco Line or Leeman Road Sidings 
 
TPE to operate buses throughout between York and Manchester 2350 Sat and 0910 
Sun in Periods C and J 
 
Isolation to be given up at 0705 Sun 

Platforms 1,2,6,7 and 
Inspection Siding 
 
 

 
ALL POSSESSIONS WHICH FALL UNDERCOVER OF THE YORK STATION STRATEGY SHOULD BE APPLIED FOR TO MEET INFORMED 
TRAVELLER TIMESCALES (T-35) 



Network Rail Engineering Access Statement 2026 Version:  3 

East Coast Route Final Principal and Draft Subsidiary Rules Date : 28th March 2025 

Eastern Region Section 4 – Standard Possessions and Opportunities Page : 49 of 85 

 

Electronic copy - uncontrolled when printed. Next scheduled issue: 11th July 2025  

LN600 SHAFTHOLME JN TO RESTON GSP   Continued… 

YORK STATION STRATEGY – Midweek 
 

Strategy 
Number 

At/Between Lines Affected Times Allowed Traffic Remarks 
Platforms Available 

For Stabling 

All weeks 
 
(Except when 
Midweek 
Strategies 1 to 4 
are taken) 

 

Holgate Jn to Skelton Jn 
 

 0030 TWThF to  
0510 TWThF  

2 Through platforms to be available throughout, 4 Bay platforms to be available for 
stabling. 
 
Between York and Skelton Jn a Down Or Up Line must be available.   
 
Access to/from Siemens Depot to be maintained throughout. 
 
Freight to divert via the Slow lines (*possessions to be flagged as “Disruptive to 
Freight” – to be applied for at Informed Traveller timescales*) 

 

Weeks 

47, 17 
 
Midweek 
Strategy 1 

York Station to Skelton 
Jn 
 
York Station Bootham 
AHBC 
 
York Station 

Down and Up Fast, 
 
Down and Up Scarborough, 
 
Platforms 3, 4, 5 and 8 

0030 to 0545 Monday 
 

 

Down or Up Fast between York Station and Skelton Jn can be taken from 2240 Sun 
as per section 4 opportunities. (LN600.06) 
 
Freight services to travel over the Slow Lines between Skelton Bridge Jn and Colton 
North Jn via Down and Up Slows and Down and Up Leeds Lines 
 
No access to/from York station from/to the North. 
 
Access only to platforms 1, 6, 7, 9, 10 and 11 to/from the South. 
 
Access to/from Siemens Depot, Leeman Road Depot and Loco Line to be 
maintained throughout via Platforms 10 and 11 
 
*Possessions to be flagged as “Disruptive to Passenger” – to be applied for at 
Informed Traveller timescales* 

 
Platforms 1,2,6,7,9 and 

Inspection Siding 

Weeks 

47, 07, 19, 
31 
Midweek 
Strategy 2 

 

York Station to Skelton 
Bridge Jn 
 
Skelton Bridge Jn to 
Skelton Jn 

Up Main / Fast 
or 
Down Fast / Main 
 

0030 TWThF to  
0545  TWThF 

Trains to/from York Station to travel over the Down or Up Fast between York Station 
and Skelton Jn. Trains then to crossover onto the Slow Lines between Skelton Jn 
and Skelton Bridge Jn. 
 
Freight services to travel over the Slow lines between Skelton Bridge Jn and Colton 
North Jn via Down and Up Slows and Down and Up Leeds Lines 
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LN600 SHAFTHOLME JN TO RESTON GSP   Continued… 

YORK STATION STRATEGY – Midweek Continued… 
 

Strategy 
Number 

At/Between Lines Affected Times Allowed Traffic Remarks 
Platforms Available 

For Stabling 

Any Week 
 
Midweek 
Strategy 3 
 

York Yard South Jn to 
Dringhouses North Jn 
 
Holgate Jn to York 
Station 
 
York Station 

Up Slow  
 
Down and Up Leeds 
 
Platforms 10 and 11 

0030 Th to 0535 Th Possession not to be taken with midweek possessions on LN922/NW9901 between 
Armley Jn (Leeds) and Petteril Bridge Jn (Carlisle) in weeks 40, 46, 52, 06, 12, 18, 
24, 30, 36  
 
NO ACCESS TO PLATFORM 6 AND 7 
NO ACCESS TO PLATFORM 9 TO/FROM THE SOUTH 
 
Down passenger services from Leeds direction are required to cross at Church 
Fenton North Jn onto Down Normanton/Down fast to access York Station 
 
Trains to travel over the Fast Lines via York Station. 
 
Down Freight services to travel over the Down Leeds / Slow line. Up freight services 
from the York Yard or Skelton Jn direction to travel over the Down Slow / Holgate 
Loop between York Yard South Jn and Dringhouses North Jn 
 
Access to/from Siemens Depot, Leeman Road Sidings and Loco Line via Platform 3 
and 5 (shunt via Signal Y656 and Platform 9 at North End of York Station) 
 
Access to Holgate Sidings from the North end is via the Down Slow 
 
Down Freight services to divert via the Down Slow line 
 
Passenger services to retime around possession 
 
*Possessions to be flagged as “Disruptive to Passenger and Freight” – to be applied 
for at Informed Traveller timescales* 

Platforms 1 ,2, 6, 7, 8 
and Inspection Siding 
 
1N36/1Y00 to stable in 
Platform 5 
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LN600 SHAFTHOLME JN TO RESTON GSP   Continued… 
YORK STATION STRATEGY – Midweek Continued… 
 

Strategy 
Number 

At/Between Lines Affected Times Allowed Traffic Remarks 
Platforms Available 

For Stabling 

Any Week 
 
Midweek 
Strategy 4 

York Yard South Jn to 
Dringhouses North Jn 
 
Holgate Jn to York 
Station 
 
York Station 

Up Slow  
 
 
Down and Up Leeds 
 
Platforms 6, 7 and 9 

0030 F to 0535 F Possessions not to be taken with midweek possessions on LN922/NW9901 between 
Armley Jn (Leeds) and Petteril Bridge Jn (Carlisle) in weeks 40, 46, 52, 06, 12, 18, 
24, 30, 36 
 
NO ACCESS TO PLATFORM 6,7 AND 9 
NO ACCESS TO PLATFORM 10 AND 11 TO/FROM THE SOUTH 
 
2 Through platforms to be available throughout to allow trains to travel over the Fast 
Lines via York Station, when planned outside of T-35, informed traveller timescales. 
If planned at informed traveller timescales this can be reduced to 1 through platform 
to enable 1N36/1Y00 to stable in platform 5.  
 
Down Freight services to travel over the Down Leeds / Slow line, which may require 
trains to cross over at Colton North Jn. 
 
Down passenger services from Leeds direction are required to cross at Church 
Fenton North Jn onto Down Normanton/Down Fast to access York Station 
 
 Up freight services from the York Yard or Skelton Jn direction to travel over the 
Down Slow / Holgate Loop between York Yard South Jn and Dringhouses North Jn 
 
Access to Holgate Sidings from the North end is via the Down Slow 
 
Access to/from Siemens Depot /Leeman Road Sidings and Loco Line via Platform 3 
and 5 (shunt via Signal Y656 and either Platform 10 or 11 at North End of York 
Station) 
 
Down Freight services to divert via the Down Slow line 
 
Passenger services to retime around possession 
 
*Possessions to be flagged as “Disruptive to Passenger and Freight” – to be applied 
for at Informed Traveller timescales* 

 
Platforms 1,2,4,8 and 
one of 10 or 11. 
Inspection Siding is 
available for stabling 
 
 
1N36/1Y00 to stable in 
Platform 5  
 

 
ALL POSSESSIONS WHICH FALL UNDERCOVER OF THE YORK STATION STRATEGY SHOULD BE APPLIED FOR TO MEET INFORMED 
TRAVELLER TIMESCALES (T-35) 
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LN600 SHAFTHOLME JN TO RESTON GSP    Continued… 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Skelton Jn 
Exc.) to  
Longlands Jn 
(Inc.)  
600.07 

WEEK 
END 

2340 Sat to 0815 Sun 
All  

BLOCKED 

 

SUN / 
MON 2130 Sun to 0535 Mon  

WEAVE 


 

Trains to be timetabled 
over the slow lines. 
 
Possession to be given 
up for the passage of 
1Y02 

MID 
WEEK 

0015 TWThF to 0515 TWThF 
Skelton Bridge Jn to Tollerton Jn Down and Up Slow BLOCKED  

Or 
0030 TWThF to 0510 TWThF 

Tollerton Jn to Thirsk Down and Up slow BLOCKED 
Or 

0040 TWThF to 0500 TWThF 
Thirsk Jn to Longlands Jn Down and Up Slow BLOCKED  

 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

 

Trains to be timetables over 
Fast Lines for each section 
affected (see the breakdown 
of locations for each day), 
WEAVE when section 4 
taken   
 
Not to be taken with fast 
lines Section 5 access  

 
NOTES: 

       Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49, 4M30 due to 

NWC Closures  

            Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 1N36 6M00 4S50 4S04 

4S51 due to NWC Closures  

            Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures 

       Week 40 S/M, M/T, T/W, Week 40/41 F/S Week 41 M/T, T/W W/Th Th/F, Week 41/42 F/S, Week 42 M/T T/W W/Th Week 53 Th/F Week 53/01 F/S  

Week 01 M/T T/W W/Th Th/F, Week 01/02 F/S, Week 02 M/T T/W W/Th Th/F, Week 02/03 F/S, Week 03 M/T T/W W/Th Th/F, Week 03/04 F/S, Week 05/06 F/S, Week 09/10 F/S, Week 10 M/T T/W W/Th Th/F, 

Week 10/11 F/S, Week 11 10 M/T T/W W/Th Th/F, Week 11/12 F/S, Week 22/23 F/S Week 23 M/T T/W W/Th Th/F Week 23/24 F/S and Week 24 M/T T/W W/Th Th/F Week 24/25 F/S due to NWC Closures 
Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains 
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SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Longlands Jn 
(Exc.)  
to Darlington 
South Jn (Exc.) 
600.08 

WEEK 
END 0005 Sun to 0820 Sun  

All 
BLOCKED 

2345 Sat to 0820 Sun  
All  

BLOCKED 

  

SUN /  
MON 

2145 Sun to 2235 Sun  
Down  

DOUBLE SECTION SIMBIDS 
 

2235 Sun to 0545 Mon 
Down Or Up  

DOUBLE SECTION SIMBIDS  
 

0545 Mon to 0555 Mon  
Up 

DOUBLE SECTION SIMBIDS 

 

 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
 

 

 
NOTES : 

    Only one Double section simbids allowed between LN600.08 to LN600.12, see section 7 for details of 1 in 8.  

    Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains due to NWC Closures 

         Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 1N36 6M00 4S50 4S04 
4S51 due to NWC Closures 
         Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures  
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SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Darlington South 
Jn (Inc). to 
Darlington North 
Jn (Exc.) 
600.09 

WEEK 
END 

0020 Sun to 0745 Sun  
All 

BLOCKED 



 

Bay platforms at Darlington to be 
available for stabling. 
 
Shunt move available to through 
platform from 0705 Sun Only   

SUN /  
MON 2230 Sun to 0545 Mon 

DOUBLE SECTION SIMBIDS 

 

Access to/from Eaglescliffle 
South Jn (LN631) at Darlington 
South Jn to be available until  
0020 Mon and from 0425 Mon 

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

 

 

NOTES: 
 

�    Access to/from Darlington station to/from the South to be maintained 

    Only one Double section simbids allowed between LN600.08 to LN600.12, see section 7 for details of 1 in 8  

    Possessions affecting Darlington Station/Darlington South Jn must be given up by 0705 Sunday 

    Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 

1N36 6M00 4S50 4S04 due to NWC Closures  

         Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 1N36 6M00 4S50 4S04 

4S51 due to NWC Closures 

         Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services 4S49 4S45 4M57 4M30 1N36 

6M00 4S50 4S04 due to NWC Closures  

    Darlington Station Down Loop/Station Loop to be Kept Clear in weeks 40, 45, 46, 47, 48, 50 01, 10, 20, 30, each year, stabling will be available in Platform 4A in these nominated weeks.   


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SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Darlington North 
Jn (Inc.) to 
Tursdale Jn 
(Exc.) 
600.09a 

WEEK 
END 

2355 Sat to 0755 Sun  
Down  

BLOCKED  
 

2310 Sat to 0805 Sun  
Up  

BLOCKED 

0005 Sun to 0740 Sun  
All 

BLOCKED 

If an isolation takes out both 
Down and Up, possession to be 
applied for at Informed Traveler 
timescales not to start until 2355 
Sat and given up by 0730 Sun. 

SUN /  
MON 

2230 Sun to 0545 Mon 
DOUBLE SECTION SIMBIDS 

 

 

MID 
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details  

 

 

NOTES: 
 

    Only one Double section simbids allowed between LN600.08 to LN600.12, see section 7 for details of 1 in 8  

    Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 

1N36 6M00 4S50 4S04 due to NWC Closures  

         Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 1N36 6M00 4S50 4S04 

4S51 due to NWC Closures 

         Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures  
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SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Tursdale Jn 
(Inc.) to  
Durham (Exc.)  
600.10 

WEEK 
END 

0001 Sun to 0810 Sun  
Down  

BLOCKED  
 

2255 Sat to 0800 Sun  
Up  

BLOCKED 

0010 Sun to 0800 Sun  
All 

BLOCKED 

If an isolation takes out both 
Down and Up, possession to 
be applied for at Informed 
Traveler timescales not to 
start until 0001 Sun and given 
up by 0730 Sun. 

SUN /  
MON 

2235 Sun to 0525 Mon 
DOUBLE SECTION SIMBIDS  

 

Possessions not to be taken 
with fast line possessions 
between Skelton Bridge Jn 
and Longlands Jn, any 
possession between 
Darlington North Jn and 
Birtley, Northallerton to 
Ferryhill South Jn (via Norton-
on-Tees). 

MID 
WEEK 
 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 
 

 
NOTES: 

    Only one Double section simbids allowed between LN600.08 to LN600.12, see section 7 for details of 1 in 8  

    Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 

1N36 6M00 4S50 4S04 due to NWC Closures  

         Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 1N36 6M00 4S50 4S04 

4S51 due to NWC Closures 

         Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures 



Network Rail Engineering Access Statement 2026 Version:  3 

East Coast Route Final Principal and Draft Subsidiary Rules Date : 28th March 2025 

Eastern Region Section 4 – Standard Possessions and Opportunities Page : 57 of 85 

 

Electronic copy - uncontrolled when printed. Next scheduled issue: 11th July 2025  

LN600 SHAFTHOLME JN TO RESTON GSP    Continued… 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Durham (Inc.) to  
Low Fell Jn 
(Exc)  
600.11 
 

WEEK 
END 

0010 Sun to 0815 Sun  
Down  

BLOCKED  
 

2245 Sat to 0750 Sun  
Up  

BLOCKED 

0025 Sun to 0745 Sun  
All  

BLOCKED 

If an isolation takes out power to 
Tyne Yard, possession to be 
applied for at 
Informed Traveler timescales 
Isolation finish time of 0730 Sun. 
 
If an isolation takes out both 
Down and Up, possession to be 
applied for at Informed Traveler 
timescales not to start until 0010 
Sun and given up by 0730 Sun. 

SUN /  
MON 

2230 Sun to 0520 Mon 
DOUBLE SECTION SIMBIDS  

 

Possessions not to be taken with 
fasts Blocked between Skelton 
Bridge Jn and Longlands Jn, any 
possession between Darlington 
North Jn and Birtley, 
Northallerton to Ferryhill South 
Jn (via Norton-on-Tees) (See 
LN627 for week numbers) 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
 

 

NOTES: 

    Only one Double section simbids allowed between LN600.08 to LN600.12, see section 7 for details of 1 in 8  

    Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 

1N36 6M00 4S50 4S04 due to NWC Closures  

         Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 1N36 6M00 4S50 4S04 

4S51 due to NWC Closures  

         Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures 
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SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Low Fell Jn (Inc)  
to 
King Edward 
Bridge South Jn 
(Exc.)  
600.12 

WEEK 
END 

0010 Sun to 0830 Sun  
Down  

BLOCKED  
 

2320 Sat to 0750 Sun  
Up  

BLOCKED 

0030 Sun to 0745 Sun  
All  

BLOCKED 

If an isolation takes out both 
Down and Up, possession to 
be applied for at Informed 
Traveler timescales not to 
start until 0010 Sun and 
given up by 0730 Sun 
 
Periods A to D access to 
Tyne Yard from Newcastle 
to be available via the Down 
between 2320 Sat and 0010 
Sun for ECS Moves 
 
Periods A to D ECS access 
to be available from Tyne 
Yard - Sunderland (via 
Greensfield Jn) to depart 
Tyne Yard at 0806 onto the 
Down at Low Fell Jn at 
0811. 

SUN /  
MON 2230 Sun to 0525 Mon 

DOUBLE SECTION 
SIMBIDS 

 

Standard Possession Opportunities not available 

2230 Sun to 0525 Mon 
DOUBLE SECTION  SIMBIDS 

 

Possessions not to be taken with 
any possession between 
Darlington North Jn and Birtley, 
Northallerton to Ferryhill South 
Jn (via Norton-on-Tees) (See 
LN627 for week numbers) 

MID 
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

 

NOTES: 

     Only one Double section simbids allowed between LN600.08 to LN600.12, see section 7 for details of 1 in 8 

    Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 

1N36 6M00 4S50 4S04 due to NWC Closures  

         Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and 4S49 4S45 4M57 4M30 1N36 6M00 4S50 4S04 4S51 

         Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures  
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SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

King Edward 
Bridge South Jn 
(Exc.) to 
Newcastle 
South Jn (Exc.) 
600.13 

WEEK
END 

0015 Sun to 0745 Sun  
All  

BLOCKED 

0030 Sun to 0735 Sun  
All 

BLOCKED 

 

SUN /  
MON 

2240 Sun to 0525 Mon 
One Fast Line  

BLOCKED 
 

And 
 

2335 2345 Sun to 0525 Mon 
Slows  

BLOCKED 

 

Only one possession 
permitted between 
Newcastle King Edward 
Bridge South Jn and Heaton 
South Jn. 

MID 
WEEK 

 
2240 MTWThF to 0525 TWThFSa  

One Fast Line  
BLOCKED  

and 
2335 2345 MTWThF to 0525 TWThFSa  

Slows  
BLOCKED  

 

 

NOTES: 

     Only one Double section simbids allowed between LN600.08 to LN600.12, see section 7 for details of 1 in 8 

    Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 

1N36 6M00 4S50 4S04 due to NWC Closures  

         Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 1N36 6M00 4S50 4S04 

4S51 due to NWC Closures 

         Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures  

    Access inclusive of King Edward Bridge Jn can be taken as above between the times of 0030 to 0515 MTWThFSa Not to be taken in weeks 41, 42, 10, 11, 23, 24 when WCML is Blocked   
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SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Newcastle  
South Jn (Inc.) 
to Newcastle 
East Jn (Inc.) 
600.14 

WEEK 
END 

0035 0045 Sun to 0710 Sun   
All  

BLOCKED 

 

 

SUN /  
MON 

 
Standard Possession Opportunities not available 

 

Northern to stable units in 
Platform 1 overnight 

MID 
WEEK 

 
Standard Possession Opportunities not available 

 

Newcastle East 
Jn (Exc.)  
to Heaton South 
Jn (Inc.) 
600.15 

WEEK 
END 

2155 Sat to  
0040 0055 Sun  

One Line BLOCKED 
 

0040 0055 Sun to 0710 Sun  
All BLOCKED 

 
0710 Sun to 0840 Sun  
One Line BLOCKED 

 

Only one possession permitted 
between Newcastle King 
Edward Bridge South Jn and 
Heaton South Jn.   

SUN /  
MON 

 
2245 Sun to 0500 Mon 
Two Lines BLOCKED 

 
MID 
WEEK 

 
2330 MTWThF to 0500 TWThFSa One Line BLOCKED 

 

if the Up Fast is taken then a route 
must be available to the Up/Down 
Slow at Heaton South Jn until 2340 

for the passage of 1E32. 

NOTES:

  Access to Heaton Depot to be maintained. If Down/Up Slow Blocked, trains to/from Heaton to be re-platformed accordingly. 

    Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 

1N36 6M00 4S50 4S04 due to NWC Closures  

         Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 1N36 6M00 4S50 4S04 

4S51 due to NWC Closures 

         Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures.  

Any access affecting Heaton Depot must be applied for as section 7.  

 Period G Weeks 18 to 22 to be eased for additional late night SX & SO Edinburgh to Newcastle fringe service. 
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SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Heaton South 
Jn (Exc.) to 
Benton 
Crossovers 
(Inc.) 
600.16 

WEEK
END 
 
 

2300 2330 Sat to 0750 Sun 
Down BLOCKED 

 
2330 Sat 0030 Sun to 0800 Sun  

Up BLOCKED 

 

All Line Isolation can be taken 
from 2300 Sat with the Up Line 
being published as a BTET 
between 2300 Sat and 2330 
Sat.   
 
Isolation must be handed back 
by 0750 Sun. 

SUN /  
MON 
 

2310 Sun to 0450 Mon 
BLOCKED  

 

 

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 



 

 

Benton 
Crossovers 
(Exc.) 
to Morpeth Jn 
(Inc.)  
600.16a 

WEEK
END 
 
 

2320 2330 Sat to 0800 Sun  
All 

BLOCKED 

 

SUN /  
MON 
 

2300 Sun to 0450 Mon 
All  

BLOCKED  

 

 

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

 

NOTES:

  Access/Egress to/from Heaton Depot and OLE power to be maintained. If Down/Up Slow Blocked, trains to/from Heaton to be re-platformed accordingly. (OLE Power to be maintained on these lines/Platforms)  

    Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 

1N36 6M00 4S50 4S04 due to NWC Closures  

         Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 1N36 6M00 4S50 4S04 

4S51 due to NWC Closures  

         Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures  

Any access affecting Heaton Depot (Including OLE Isolations) must be applied for as section 7 
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LN600 SHAFTHOLME JN TO RESTON GSP    Continued… 

SECTION 
Periods A and B 

14/12/2025 to 
15/02/2026 

Period C 
16/02/2026 to 04/04/2026 

Period D 
05/04/2026 to 16/05/2026 

Periods E to G 
17/05/2026 to 03/10/2026 

Periods H and J 
04/10/2026 to 12/12/2026 

REMARKS 

Morpeth Jn (Exc) to 
Alnmouth (Exc.)  
600.17 

WEEK 
END 

2210 Sat to 0850 Sun  
All  

BLOCKED 

To be taken after the 
passage of 1S55 

 
SUN /  
MON 

2300 Sun to 0450 Mon  
All  

BLOCKED 

 

 

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

 

Alnmouth (Inc.) to 
Berwick-Upon-Tweed 
(Inc.) 
600.18 

WEEK 
END  

2220 Sat to 0905 Sun  
All  

BLOCKED 

To be taken after the 
passage of 1S55 

SUN /  
MON 

2300 Sun to 0500 Mon  
All  

BLOCKED 

 

 

MID 
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

 

Berwick-Upon-Tweed 
(Exc.)  
to Marshall 
Meadows/Regional 
Boundary  
SIG EG402 (Up) / 
SIG EG403 (Down)  
Boundary with Scotland 
Route [SC147]   

600.19 

WEEK 
END 

2230 Sat to 0915 Sun  
All  

BLOCKED 

To be taken after the 
passage of 1S55 

SUN /  
MON 

2305 Sun to 0600 Mon  
All 

BLOCKED 

 

 

MID 
WEEK 
 

Standard Possession Opportunities not available  
 

NOTES: 

Period A Week 40, Week 41, Week 42 and Week 44 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 

4M30 1N36 6M00 4S50 4S04 due to NWC Closures  

         Periods D & E wks 1 to 12 S/M Possessions to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 4M57 4M30 1N36 6M00 4S50 4S04 

4S51 

         Period C Week 49 S/M and Period G Week 23 and Week 24 Possessions S/M to allow/be eased for the passage of 1S25 1S26 1M11 1M16 Sleeper Trains and nominated services Head Codes TBC 4S49 4S45 

4M57 4M30 1N36 6M00 4S50 4S04 due to NWC Closures  
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LN618 YORK HOLGATE JN TO SKELTON JN 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Holgate Jn (Exc.)  
to  
Skelton Jn (Exc.) 
618.01  

WEEK 
END 
 

2220 Sat to 1325 Sun  
All 

BLOCKED 

 

SUN /  
MON 
 

Standard Possession Opportunities not available  
 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

Possessions not to be taken 
with possessions which 
block the Fast Lines through 
York Station between 
Holgate Jn and Skelton Jn 
(LN600), or between Leeds 
and Carlisle 
(LN922/NW9001). 

LN620 KING EDWARD BRIDGE EAST JN TO KING EDWARD BRIDGE NORTH JN (EAST CURVE) 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

King Edward 
Bridge East Jn 
(Exc.) to King 
Edward Bridge 
North Jn (Exc.)  
620.01 

WEEK 
END 
 

0030 Sun to 0830 Sun  
All 

BLOCKED 

 

SUN /  
MON 
 

2335 Sun to 0525 Mon  
All 

BLOCKED 

 

MID 
WEEK 
 

0110 TWThFSa to 0525 TWThFSa  
BLOCKED 

 

 

LN622 FORTH BRANCH 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Newcastle West 
Jn (Exc.) to 
Forth Banks 
622.01 

WEEK 
END 
 

Standard Possession Opportunities not available 
0015 Sun to 0710 Sun 

All BLOCKED 
 

 

SUN /  
MON 
 

 
Standard Possession Opportunities not available 

 

 

MID 
WEEK 
 

 
Period A to D, 15/12/2024 to 17/05/2025: Standard Possession opportunities not available 

Period E to J, 18/05/2025 to 13/12/2025: 2300 MTWTh to 0500 TWThF All BLOCKED 
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LN624 NORTHALLERTON, CASTLE HILLS JN TO CASTLE HILL WEST GF 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Castle Hills Jn 
to Redmire 
624.01 

WEEK 
END 
 

By Special Arrangement 

 

SUN /  
MON 
 

 

MID 
WEEK 
 

 
 

 

LN626 NORTHALLERTON HIGH JN TO NORTHALLERTON EAST JN 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Northallerton 
High Jn (Exc.)  
to  
Northallerton 
East Jn (Inc.)  
626.01  

WEEK 
END 
 

2330 Sat to 0900 Sun 
All  

BLOCKED 

 

SUN /  
MON 
 

Standard Possession Opportunity not available 
 

MID 
WEEK 
 

Standard Possession Opportunity not available 
 

 
LN627 NORTHALLERTON LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Longlands Jn 
(Exc.) to 
Eaglescliffe South 
Jn (Exc.)  
627.01  

WEEK 
END 
 

2315 Sat to 0830 Sun  
All 

BLOCKED 

 

SUN /  
MON 
 

Standard Possession Opportunities not available 

 

MID 
WEEK 

 
Standard Possession Opportunities not available  
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LN627.02 to LN627.07b Eaglescliffe South to Sunderland South Jn (Exc 
NOTES: Please refer to the North and East Section 4 document 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Sunderland South 
Jn (Inc.) to  
Boldon West Jn 
(Exc.) 
627.08 

 

WEEK
END 

0020 Sun to 0625 Sun  
All  

BLOCKED 

 

SUN /  
MON 

0030 Mon to 0505 Mon 
All  

BLOCKED 

Possessions not to be taken 
with ECML possessions 
between Northallerton, 
Longlands Jn and King 
Edward Bridge South Jn 
[LN600] 

MID 
WEEK 0030 TWThF to 0505 TWThF  

All  
BLOCKED 

Possessions not to be taken 
with midweek possessions 
between Boldon West Jn 
and Park Lane Jn. Section 
627.09 and 627.10. 

Boldon West Jn 
(Inc.) to Pelaw 
Metro Jn (Inc.) 
627.09 

WEEK 
END 

0020 Sun to 0625 Sun 
BLOCKED 

 

 

SUN /  
MON Standard Possession Opportunities not available 

 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details  
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LN627 NORTHALLERTON.  LONGLANDS JN TO NEWCASTLE EAST JN VIA COAST Continued… 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Pelaw Metro Jn 
(Exc.) to Park 
Lane Jn (Inc.) 
627.10 

WEEK 
END 

0110 Sun to 0730 Sun 
All 

BLOCKED 

 

SUN /  
MON Standard Possession Opportunities not available 

 

MID 
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

Park Lane Jn  
(Exc) to Newcastle 
East Jn (Exc.)  
627.11 

WEEK 
END 

0100 Sun to 0830 Sun 
All  

BLOCKED 

 

SUN/ 
MON 

0015 Mon to 0450 Mon  
All  

BLOCKED 

Possessions not to be taken 
with ECML possessions 
between Northallerton, 
Longlands Jn and King 
Edward Bridge South Jn 
[LN600] 

MID 
WEEK 

 
0025 0030 TWThFSa to 0450 TWThFSa  

All BLOCKED 
 

 

LN628 SOUTH HYLTON TO SUNDERLAND SOUTH JN 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

South Hylton to 
Sunderland South 
Jn (Exc.)  
628.01 
 

WEEK
END 

0001 Sun to 0630 Sun 
All  

BLOCKED 

 

SUN /  
MON 

0001 Mon to 0530 Mon  
All  

BLOCKED 

 

 

MID 
WEEK 

0001 TWThFSa to 0530 TWThFSa  
All  

BLOCKED 

1 

 

NOTES: 

1 Where possessions are required to go beyond NS2892A/Bpts at Ryhope Grange Jn times shown in section LN627.07b to apply 
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LN629 PELAW METRO JN TO PELAW SOUTH JN 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Pelaw Metro Jn to 
Pelaw South Jn 
(Exc.)  
[Network Rail / Metro 
Operating Boundary 
(Signal G764)] 

629.01 

WEEK 
END 

0020 Sun to 0625 Sun 
All  

BLOCKED 

 

SUN /  
MON 

0020 Mon to 0525 Mon  
All  

BLOCKED 

 

MID 
WEEK 

0020 TWThFSa to 0525 TWThFSa  
All  

BLOCKED 

 

LN630 PELAW NORTH JN TO PELAW METRO JN 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Pelaw North Jn to 
Pelaw Metro Jn 
(Exc.) 
[Network Rail / Metro 
Operating Boundary 
(Signal T6282)] 

630.01 

WEEK 
END 

0020 Sun to 0625 Sun 
All  

BLOCKED 

 

SUN /  
MON 

0020 Mon to 0525 Mon  
All  

BLOCKED 

 

MID 
WEEK 

0020 TWThFSa to 0525 TWThFSa  
All  

BLOCKED 

 

LN631 DARLINGTON SOUTH JN TO EAGLESCLIFFE SOUTH JN  
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Darlington 
South Jn (Exc.) 
to  
Tees-side 
airport (Exc.)  
631.01  
 

WEEK 
END 

0020 Sun to 0745 Sun  
All 

BLOCKED 

Section 7 Access not available in 
Whitby Regatta **TBC** 
 
4L98 to be retimed post 0435 
from Eaglescliffe using the 18 
minute A stop at Skelton Jn or 
pathing (17) between York and 
Doncaster.  

SUN /  
MON 0020 Mon to 0435 Mon  

All  
BLOCKED 

MID 
WEEK 

 
0020 TWThF to 0425 TWThF  

All  
BLOCKED 

 

LN631.02 Tees-side Airport (Inc) to Eaglescliffe South Jn (Exc)  
NOTES: Please refer to the North and East Section 4 document 
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LN632 STOCKTON CUT JN TO SALTBURN NOTES: Please refer to the North and East Section 4 document. 
 

LN634 GUISBOROUGH JN TO WHITBY NOTES: Please refer to the North and East Section 4 document. 
 

LN636 BEAM MILL JN TO SLAG ROAD (LACKENBY) NOTES: Please refer to the North and East Section 4 document. 
 

LN638 GRANGETOWN (SHELL JN) TO CLEVELAND FREIGHTLINER TERMINAL (WILTON) NOTES: Please refer to the North and East 

Section 4 document. 
 

LN640 ICI WILTON COAL TERMINAL NOTES: Please refer to the North and East Section 4 document. 
 

LN642 SALTBURN WEST JN TO BOULBY POTASH MINE NOTES: Please refer to the North and East Section 4 document. 
 

LN644 HARTBURN CURVE NOTES: Please refer to the North and East Section 4 document. 
 

LN646 NORTON-ON-TEES SOUTH JN TO FERRYHILL SOUTH JN NOTES: Please refer to the North and East Section 4 document. 
 

LN648 NORTON-ON-TEES WEST TO NORTON-ON-TEES EAST NOTES: Please refer to the North and East Section 4 document. 
 

LN652 BILLINGHAM-ON-TEES TO SEAL SANDS STORAGE NOTES: Please refer to the North and East Section 4 document. 
 

LN656 SEATON-ON-TEES BRANCH NOTES: Please refer to the North and East Section 4 document. 
 

LN662 RYHOPE GRANGE TO HENDON NOTES: Please refer to the North and East Section 4 document. 
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LN664 BOLDON EAST JN TO BOLDON NORTH JN  
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Boldon East Jn 
(Exc) to Boldon 
North Jn (Exc) 
664.01  

WEEK 
END 

2300 Sat to 0800 Sun  
All  

BLOCKED 

 

SUN / 
MON 

0020 Mon to 0525 Mon  
All 

BLOCKED 

A route must be maintained 
to/from Tyne Dock. 
 
Possessions not to be taken 
with ECML possessions 
between Northallerton, 
Longlands Jn and King 
Edward Bridge South Jn 
[LN600] 

MID 
WEEK 0020 TWThF to 0525 TWThF  

All  
BLOCKED 

Possession not to be taken 
with possessions between 
Boldon North Junction and 
Boldon West Junction – 
LN666.01 

LN666 BOLDON WEST JN TO TYNE DOCK 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Boldon West Jn 
(Inc) to Boldon 
North Jn (Exc) 
666.01  

WEEK 
END 
 

2300 Sat to 0730 Sun  
All  

BLOCKED 

 

SUN / 
MON 

 
Standard Possession Opportunities not available 

 

 

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

 

Boldon North Jn 
(Inc) to Tyne 
Terminal 
666.02  

WEEK 
END 
 

2300 Sat to 0730 Sun  
All  

BLOCKED 

 

SUN / 
MON 

 
Standard Possession Opportunities not available 

 

 

MID 
WEEK 

 
Standard Possession Opportunities not available 
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LN670 JARROW BRANCH 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Pelaw Jn (Exc.) to  
NR Boundary (0m 
26ch/T31 Sig)  
670.01  

WEEK 
END 

0010 Sun to 0730 Sun 
All  

BLOCKED 

0m 26ch to Jarrow Shell 
Max is Nexus infrastructure 

SUN /  
MON 

Standard Possession Opportunities not available 
 

0m 26ch to Jarrow Shell 
Max is Nexus infrastructure 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

0m 26ch to Jarrow Shell 
Max is Nexus infrastructure 

 

To be taken in connection 
with LN627.09-LN627.10 

LN674 HIGH LEVEL BRIDGE JN TO GREENSFIELD JN (WEST CURVE) 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

High Level 
Bridge Jn (Exc.) 
to Greensfield 
Jn (Exc.)  
(West Curve)  

674.01 
 

WEEK
END 

0025 Sun to 1000 Sun 
All 

BLOCKED 

 

SUN /  
MON 

2245 Sun to 0515 Mon 
All  

BLOCKED 

 

MID 
WEEK 

 
0025 TWThF to 0515 TWThF  

All  
BLOCKED  

 

 

LN676 PARK LANE JN TO KING EDWARD BRIDGE SOUTH JN 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Park Lane Jn 
(Exc.) to 
King Edward 
Bridge South Jn 
(Exc.) 
676.01  

WEEK
END 

0030 Sun to 0800 Sun 
All  

BLOCKED 

 

SUN /  
MON 

 
Standard Possession Opportunities not available 

 

 

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
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LN678 DARLINGTON NORTH JN TO EASTGATE NOTES: Please refer to the North and East Section 4 document. 
 

LN682 KING EDWARD BRIDGE SOUTH JN TO CARLISLE NORTH JN NOTES: Please refer to the North and East Section 4 document. 
 

LN684 LOW FELL JN TO NORWOOD JN NOTES: Please refer to the North and East Section 4 document. 
 

LN694 BENTON NORTH JN TO MORPETH NORTH JN VIA BEDLINGTON NOTES: Please refer to the North and East Section 4 document. 
 

LN696 HEPSCOTT JN TO MORPETH JN NOTES: Please refer to the North and East Section 4 document. 
 

LN700 BUTTERWELL COLLIERY NORTH BRANCH ARRIVAL/DEPARTURE NOTES: Please refer to the North and East Section 4 document. 
 

LN702 BEDLINGTON NORTH TO LYNEMOUTH ALCAN NOTES: Please refer to the North and East Section 4 document. 
 

LN706 WEST SLEEKBURN JN TO NORTH BLYTH NOTES: Please refer to the North and East Section 4 document. 
 

LN708 WINNING JN TO MARCHEY’S HOUSE JN NOTES: Please refer to the North and East Section 4 document. 
 

LN720 DONCASTER, BLACK CARR JN TO SKELTON BRIDGE NOTES: See LN101.24/25/26/27/LN600.01/02/03/04/05/06 for possession opportunities 
 

LN722 FLYOVER EAST JN TO DECOY NORTH JN NOTES: See LN150.01 for possession opportunities 
 

LN724 YORK, HOLGATE JN TO SKELTON JN NOTES: See LN618.01 for possession opportunities 
 

LN726 GAINSBOROUGH LEA ROAD TO FLYOVER EAST JN NOTES: Please refer to the North and East Section 4 document. 
 

LN728 WRAWBY JN TO HOWSHAM LC: NOTES: Please refer to the North and East Section 4 document. 
 

LN730 STAYTHORPE CROSSING TO WEST HOLMES NOTES: Please refer to the North and East Section 4 document. 
 

LN732 NEWARK CROSSING CURVE NOTES: See LN210.01 for possession opportunities. 

 

LN734 BOULTHAM JN TO PYEWIPE JN NOTES: Please refer to the East Mids Section 4 document. 
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LN736 CLEETHORPES TO NUNNERY MAIN LINE JN VIA RETFORD NOTES: Please refer to the North and East Section 4 document. 
 

LN740 GRIMSBY, MARSH WEST JN TO HUMBER ROAD JN NOTES: Please refer to the North and East Section 4 document. 
 

LN741 HABROUGH JN TO ULCEBY SOUTH JN NOTES: Please refer to the North and East Section 4 document. 

 
LN742 KILLINGHOLME TO BROCKLESBY JN NOTES: Please refer to the North and East Section 4 document. 

 
LN744 ULCEBY NORTH JN TO BARTON-ON-HUMBER NOTES: Please refer to the North and East Section 4 document. 
 

LN746 COTTAM POWER STATION BRANCH NOTES: Please refer to the North and East Section 4 document. 
 

LN748 RETFORD WESTERN JN TO THRUMPTON WEST JN NOTES: Please refer to the North and East Section 4 document. 
 

LN750 WOODBURN JN TO DEEPCAR NOTES: Please refer to the North and East Section 4 document. 
 

LN752 WRAWBY JN TO MARSHGATE JN  
 

LN752.01 TO LN752.02 WRAWBY JN (EXC) TO THORNE JN (EXC) Please refer to the North and East Section 4 document. 
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LN752.02 TO LN752.05 THORNE JN (INC) TO MARSHGATE JN  
 

SECTION 
Periods A and B 

14/12/2025 to 
15/02/2026 

Period C 
16/02/2026 to 04/04/2026 

Period D 
05/04/2026 to 16/05/2026 

Periods E to G 
17/05/2026 to 03/10/2026 

Periods H and J 
04/10/2026 to 12/12/2026 

REMARKS 

Thorne Jn (Inc.)  
Stainforth Jn 
(Exc.)  
752.03   

WEEK
END 

0001 Sun to 0815 Sun 
All  

BLOCKED 

 

SUN /  
MON 

2345 Sun to 0445 Mon 
WEAVE  

 

MID 
WEEK 

 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 

 

 

Stainforth Jn to 
Kirk Sandall Jn  
752.04  
 

WEEK 
END 

0001 Sun to 0810 Sun 
All  

BLOCKED 

 

SUN /  
MON 

2345 Sun to 0530 Mon 
WEAVE 

Possessions not to be taken with 
those between St. Catherine’s 
Jn and Kirk Sandall Jn.  
Possession to be applied at 
informed traveller (T-35) 

MID 
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

Kirk Sandall Jn 
(Exc.) to 
Marshgate Jn 
(Exc.) 
752.05 

WEEK 
END 

0005 Sun to 0805 Sun 
All 

BLOCKED 

 

SUN /  
MON 

0015 Mon to 0435 Mon  
All  

BLOCKED 

Possessions not to be taken with 
those between St. Catherine’s 
Jn and Kirk Sandall Jn.  
Possession to be applied at 
informed traveller (T-35) 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

LN756 SCUNTHORPE TRENT JN TO ROXBY  
Please refer to the North and East Section 4 document  
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LN758 BRANCLIFFE EAST JN (EXC) TO ST CATHERINES JN (INC)  
Please refer to the North and East Section 4 document  
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

St Catherines Jn 
(Inc) 
to Kirk Sandall Jn 
(Exc.) 
758.02  

WEEK 
END 

1900 Sat to 2240 Sat 
and  

2250 Sat to 1350 1615 Sun  
All  

BLOCKED 

Passage of 4E04 

SUN / 
MON 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

Possessions not to be taken 
with those between Kirk 
Sandall Jn and Marshgate Jn 
(LN752) MID 

WEEK 

LN762 ST. CATHERINES JN TO DECOY SOUTH JN (ST. CATHERINES CURVE) 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

St Catherines Jn 
(Exc.) to  
Decoy South Jn 
(Exc.) 
762.01  
 

WEEK 
END 

1900 Sat to 2240 Sat  
and 

2250 Sat to 1350 1615 Sun  
All  

BLOCKED 

Passage of 4E04 

SUN / 
MON 

Standard Possession Opportunities not available 

 

MID 
WEEK 

 

 

LN764 LOW ELLERS CURVE 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Low Ellers Curve 
Jn (Exc.) to Potteric 
Carr Jn (Exc.) 
764.01 

WEEK 
END 

1900 Sat to 1615 Sun  
All 

BLOCKED 

 

SUN /  
MON 

Standard Possession Opportunities not available 

 

MID 
WEEK 
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LN766 BENTLEY JN TO HEXTHORPE JN (DONCASTER AVOIDING LINE) 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Hexthorpe Jn 
(Exc.)  
Bentley Jn (Exc.)  
766.01  

WEEK
END 

1700 Sat to 1400 Sun  
All  

BLOCKED 

 

SUN /  
MON 

2345 Sun to 0530 Mon  
All  

BLOCKED 

Possessions not to be 
taken with those affecting 
access through Doncaster 
Station. 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

 

LN768 MANSFIELD WOODHOUSE TO SHIREOAKS EAST JN Please refer to the North and East Section 4 document  
 

LN772 WARSOP JN TO SHIREBROOK JN Please refer to the North and East Section 4 document  
 

LN774 BARROW HILL NORTH JN TO OXCROFT DISPOSAL POINT Please refer to the North and East Section 4 document  
 

LN776 HALL LANE JN TO FOXLOW JN Please refer to the North and East Section 4 document  
 

LN778 SEYMOUR JN TO BOLSOVER Please refer to the North and East Section 4 document 
 

LN782 WOODEND JN TO SHIREOAKS WEST JN Please refer to the North and East Section 4 document 
 

LN784 HIGH MARNHAM TO SHIREBROOK EAST JN Please refer to the North and East Section 4 document 
 

LN786 BEVERCOTES COLLIERY BRANCH Please refer to the North and East Section 4 document 
 

LN802 WELBECK COLLIERY BRANCH Please refer to the North and East Section 4 document 
 

LN804 TAPTON JN TO GASCOIGNE WOOD (VIA SHEFFIELD) Please refer to the North and East Section 4 document 
 

LN806 TAPTON JN TO MASBOROUGH JN Please refer to the North and East Section 4 document  
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LN807 DORE SOUTH JN TO DORE WEST JN Please refer to the North and East Section 4 document  
 

LN808 DORE STATION JN TO TOTLEY TUNNEL EAST Please refer to the North and East Section 4 document  
 

LN809 SHEPCOTE LANE WEST JN TO TINSLEY EAST END Please refer to the North and East Section 4 document  
 

LN810 SHEPCOTE LANE WEST JN TO TINSLEY SOUTH JN Please refer to the North and East Section 4 document  
 

LN812 SHEPCOTE LANE EAST JN TO BROUGHTON LANE JN Please refer to the North and East Section 4 document  
 

LN814 TINSLEY NORTH JN TO SHEFFIELD TRAM TRANSFER LINE Please refer to the North and East Section 4 document  
 

LN815 PARKGATE JN TO SHEFFIELD TRAM PARKGATE TRANSFER LINE Please refer to the North and East Section 4 document  
 

LN816 BEIGHTON JN TO WOODHOUSE JN Please refer to the North and East Section 4 document  
 

LN818 HOLMES CURVE Please refer to the North and East Section 4 document  
 

LN824 MOORTHORPE JN TO SOUTH KIRKBY JN Please refer to the North and East Section 4 document  
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LN826.01 DONCASTER SOUTH YORKSHIRE JN TO HEXTHORPE JN INC  
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

South Yorkshire 
Jn (Exc.) to 
Hexthorpe Jn 
(Inc)  
826.01  
 

WEEK 
END 

0005 Sun to 0800 Sun 
All 

BLOCKED 

 

SUN  / 
MON 

 
Standard Possession Opportunities not available 

 

 

MID 
WEEK 

 

 There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
 

 

 

LN826.02 HEXTHORPE JN TO SWINTON JN NORTH/SOUTH Please refer to the North and East Section 4 document  
 

LN828 MEXBOROUGH JN TO ALDWARKE JN VIA KILNHURST Please refer to the North and East Section 4 document  
 

LN830 ALDWARKE JN TO WOODBURN JN Please refer to the North and East Section 4 document  

 

LN832 DONCASTER BRIDGE JN TO ST. JAMES JN 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Bridge Jn (Exc.) to 
St. James Jn (Exc.)  
832.01 

WEEK 
END 

2200 Sat to 0900 Sun 
All 

BLOCKED 
 

 

SUN /  
MON 

Standard Possession Opportunities not available 

 

MID 
WEEK 

 
 

 

 

 

 



Network Rail Engineering Access Statement 2026 Version:  3 

East Coast Route Final Principal and Draft Subsidiary Rules Date : 28th March 2025 

Eastern Region Section 4 – Standard Possessions and Opportunities Page : 78 of 85 

 

Electronic copy - uncontrolled when printed. Next scheduled issue: 11th July 2025  

LN836.01 DONCASTER MARSHGATE JN TO ADWICK JN (INC)  

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Marshgate Jn to 
(Exc.) 
Adwick Jn (Inc.)  
836.01  

WEEK
END 

0015 Sun to 0815 Sun 
All 

BLOCKED 

 

SUN /  
MON 

 
Standard Possession Opportunities not available 

 

  

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

 

 

LN836.02 TO LN836.15 ADWICK JN (EXC) TO NEVILLE HILL EAST JN Please refer to the North and East Section 4 document  
 

LN840 LEEDS, ENGINE SHED JN TO WHITEHALL EAST JN Please refer to the North and East Section 4 document  
 

LN842 THORPE MARSH JN TO ADWICK JN 

 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Thorpe Marsh 
Jn (Exc) 
to Applehurst 
Jn (Inc.)  
842.01  

WEEK 
END 

2210 Sat to 0820 Sun  
All 

BLOCKED 

 

SUN /  
MON 

 
Standard Possession Opportunities not available 

 

 

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

 

Applehurst Jn 
(Exc.) to 
Adwick Jn 
(Exc.) 
842.02 

WEEK 
END 

2220 Sat to 0820 Sun  
All 

BLOCKED 
0845 Sun to 1800 Sun  

All  
BLOCKED  

Possessions to be exclusive of 
Skellow Jn to permit Northern 
ECS services to reverse until 
2305 2315 Saturday and from 
1200 Sunday.  

SUN /  
MON 

 
Standard Possession Opportunities not available 

 

 

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

 



Network Rail Engineering Access Statement 2026 Version:  3 

East Coast Route Final Principal and Draft Subsidiary Rules Date : 28th March 2025 

Eastern Region Section 4 – Standard Possessions and Opportunities Page : 79 of 85 

 

Electronic copy - uncontrolled when printed. Next scheduled issue: 11th July 2025  

LN844 APPLEHURST LOOP 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Applehurst Jn 
(Exc.) 
to 
Joan Croft Jn 
(Exc.) 
844.01 

WEEK 
END 

2200 Sat to 1300 Sun  
All  

BLOCKED 

 

SUN /  
MON 

 
Standard Possession Opportunities not available 

 

 

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

 

 

 

LN846 CARCROFT JN TO SKELLOW JN 

 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Carcroft Jn (Exc.) 
to Skellow Jn 
(Exc.) 
846.01  

WEEK 
END 

2305 Sat to 0820 Sun  
All  

BLOCKED 
 

0845 Sun to 1200 Sun  
All  

BLOCKED 

 

SUN /  
MON 

 
Standard Possession Opportunities not available 

 

 

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
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LN848 HARE PARK JN TO CROFTON WEST JN Please refer to the North and East Section 4 document  
 

LN850 WAKEFIELD WESTGATE SOUTH JN TO WAKEFIELD KIRKGATE WEST JN Please refer to the North and East Section 4 document  
 

LN852 HOLBECK JN TO BRADFORD INTERCHANGE Please refer to the North and East Section 4 document  
 

LN854 HALL ROYD JN TO SKELTON JN Please refer to the North and East Section 4 document  

 

LN858 MILNER ROYD JN TO BRADFORD MILL LANE JN Please refer to the North and East Section 4 document  
 

LN859 GREETLAND JN TO DRYCLOUGH JN Please refer to the North and East Section 4 document  
 

LN860 DIGGLE JN TO COPLEY HILL EAST JN Please refer to the North and East Section 4 document  
 

LN861 BRADLEY JN TO BRADLEY WOOD JN Please refer to the North and East Section 4 document  
 

LN862 BARNSLEY STATION JN TO HUDDERSFIELD Please refer to the North and East Section 4 document  
 

LN864 DEWSBURY RAILWAY STREET BRANCH Please refer to the North and East Section 4 document  
 

LN868 WINCOBANK JN TO HORBURY JN Please refer to the North and East Section 4 document  
 

LN870 WAKEFIELD TURNERS LANE JN TO CALDER BRIDGE JN Please refer to the North and East Section 4 document  
 

LN872 ALTOFTS JN TO LEEDS WEST JN Please refer to the North and East Section 4 document  

 

LN874 METHLEY JN TO WHITWOOD JN Please refer to the North and East Section 4 document  
 

LN875 CASTLEFORD WEST JN TO PONTEFRACT WEST JN Please refer to the North and East Section 4 document  
 

LN876 CASTLEFORD EAST JN TO LEDSTON Please refer to the North and East Section 4 document  
 

LN878 SHERBURN JN TO GASCOIGNE WOOD Please refer to the North and East Section 4 document  
 

LN880 YORK TO SCARBOROUGH Please refer to the North and East Section 4 document  
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LN882 WAKEFIELD KIRKGATE WEST JN TO GOOLE POTTERS GRANGE JN  
Please refer to the North and East Section 4 document  
 

LN884 OAKENSHAW SOUTH JN TO OAKENSHAW JN 
Please refer to the North and East Section 4 document  
 

LN886 MONK BRETTON LOOP TO CROFTON EAST JN 
Please refer to the North and East Section 4 document  
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LN888.01 TO LN888.03 STAINFORTH JN TO KNOTTINGLEY SOUTH JN (INC) 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Stainforth Jn to 
Thorpe Marsh Jn 
(Inc)  
888.01 

WEEK 
END 

2220 Sat to 0830 Sun  
All  

BLOCKED 
 

And 
0845 Sun to 1210 Sun  

All  
BLOCKED 

 

SUN /  
MON 

 
Standard Possession Opportunities not available 

 

 

MID 
WEEK 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

 

Thorpe Marsh Jn 
(Exc) to Haywood 
Jn (Exc) 
888.02  

WEEK 
END 

1900 Sat to 1200 Sun  
All 

BLOCKED 

 

SUN /  
MON 

 
Standard Possession Opportunities not available 

 

 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

Haywood Jn (Inc) 
to Knottingley  
South Jn (Inc.) 
888.03  

WE
EK 
END 

2200 Sat to 0945 Sun  
All  

BLOCKED 

Possessions Not to be taken 
with ECML Disruptive access  
between Colton Jn/Hambleton 
North Jn and Temple Hirst Jn 
[LN600] 

SUN 
/  
MO
N 

Standard Possession Opportunities not available 

 

MID 
WE
EK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

Trains to be diverted via 
Shaftholme and Hambleton 
South Jn [LN600], Hambleton 
South Jn to Gascoigne Wood 
[LN898/904], and Gascoigne 
Wood Jn to Ferrybridge North 
Jn[LN898/804/888] 
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LN888.04 TO LN888.05 KNOTTINGLEY SOUTH JN (EXC) TO FERRYBRIDGE NORTH JN  
Please refer to the North and East Section 4 document  
 

LN889 SHAFTHOLME JN TO HAYWOOD JN 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Shaftholme Jn 
(Exc.) to  
Haywood Jn 
(Exc.) 
889.01  

WEEK 
END 

2145 Sat to 0945 Sun  
All 

BLOCKED  

 

SUN /  
MON 

 
Standard Possession Opportunities not available 

 

 

MID 
WEEK 

There are cyclical midweek disruptive opportunity`s available on this route section, please see Section 5 for details 

Trains to be diverted via 
Shaftholme and Hambleton 
[LN600], Hambleton to 
Gascoigne Wood [LN898], and 
Gascoigne Wood to 
Ferrybridge [LN854]. 

 

LN892 PONTEFRACT EAST JN TO FERRYBRIDGE SOUTH JN 
Please refer to the North and East Section 4 document  
 

LN894 KNOTTINGLEY SOUTH JN TO KNOTTINGLEY EAST JN 
Please refer to the North and East Section 4 document  
 

LN896 DRAX POWER STATION BRANCH 
Please refer to the North and East Section 4 document  
 

LN898 NEVILLE HILL EAST JN TO HULL 
Please refer to the North and East Section 4 document  
 

LN900 NEVILLE HILL WEST JN TO HUNSLET EAST 
Please refer to the North and East Section 4 document  
 

LN902 MICKLEFIELD JN TO CHURCH FENTON NORTH JN 
Please refer to the North and East Section 4 document  
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LN904 HAMBLETON SOUTH JN TO HAMBLETON WEST JN 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Hambleton South 
Jn (Exc.) to  
Hambleton West 
Jn (Exc.) 
904.01  

WEEK 
END 
 

2300 Sat to 0830 Sun 
ALL 

BLOCKED 
 

 

SUN /  
MON 2320 Sun to 0500 Mon  

All 
BLOCKED 

Possessions not to be taken 
with Nunnery ML Jn to 
Swinton Jn’s [LN804], and 
Hare Park Jn to Copley Hill 
West Jn [LN836]. 

MID 
WEEK 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 

 

 

LN906 HAMBLETON EAST JN TO HAMBLETON NORTH JN 
 

SECTION 
Periods A and B 

14/12/2025 to 15/02/2026 
Period C 

16/02/2026 to 04/04/2026 
Period D 

05/04/2026 to 16/05/2026 
Periods E to G 

17/05/2026 to 03/10/2026 
Periods H and J 

04/10/2026 to 12/12/2026 
REMARKS 

Hambleton East 
Jn (Exc.) to 
Hambleton North 
Jn (Exc.) 
906.01 

WEEK 
END 
 

2355 Sat to 0800 Sun 
ALL 

BLOCKED 
 

 

SUN /  
MON 
 

2300 Sun to 0545 Mon 
All 

BLOCKED 
 

 

MID 
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 
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LN908 SELBY WEST JN TO CANAL JN Please refer to the North and East Section 4 document  

 

LN910 TEMPLE HIRST JN TO SELBY SOUTH JN Please refer to the North and East Section 4 document  

 

LN912 THORNE JN TO GILBERDYKE JN Please refer to the North and East Section 4 document.  

 

LN914 HULL (PARAGON) TO SEAMER WEST JN Please refer to the North and East Section 4 document  

 

LN916 HESSLE ROAD TO SALTEND Please refer to the North and East Section 4 document  

 

LN918 SPRINGBANK NORTH JN TO WALTON STREET JN Please refer to the North and East Section 4 document  

 

LN920 ANLABY ROAD JN TO WEST PARADE NORTH JN Please refer to the North and East Section 4 document  

 

LN922 WHITEHALL WEST JN TO HELLIFIELD SOUTH JN Please refer to the North and East Section 4 document  

 

LN924 APPERLEY JN TO ILKLEY Please refer to the North and East Section 4 document  

 

LN926 DOCKFIELD JN TO ESHOLT JN Please refer to the North and East Section 4 document  
 

LN928 SHIPLEY EAST JN TO BRADFORD FORSTER SQUARE Please refer to the North and East Section 4 document  

 

LN930 SKIPTON MIDDLE JN TO RYLSTONE Please refer to the North and East Section 4 document  

 

LN932 SHIPLEY SOUTH JN TO SHIPLEY WEST JN Please refer to the North and East Section 4 document  
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