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S0O110 VICTORIA EASTERN TO RAMSGATE

0050 T-F to 0500 T-F
0050 Sto 0510 S
All Chatham Lines
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Victoria Eastern WEEK 0120 Sun to 0620 Sun 0120 Sun to 0620 Sun 0120 Sun to 0620 Sun 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun Isolation to give up by 0620
and END Platforms 1-8, Platforms 1-8, Platforms 1-8, Platforms 1-8, Platforms 1-8,
Battersea Pier Jn All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines
(Grosvenor Bridge Jn) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.1 SUN/ 0140 Mon to 0350 Mon 0140 Mon to 0350 Mon 0140 Mon to 0350 Mon 0140 Mon to 0455 Mon 0140 Mon to 0455 Mon Isolation to be given up 0350
MON Platforms 1-8, Platforms 1-8, Platforms 1-8, Platforms 1-8, Platforms 1-8,
All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0140 T-F to 0350 T-F 0140 T-F to 0445 T-F Isolation to be given up 0350
WEEK 0140 Sto 0420 S 0140 Sto 0510 S T-F
Platforms 1-8, Platforms 1-8, Isolation to be given 0420 S
All Chatham Lines All Chatham Lines
BLOCKED BLOCKED
Battersea Pier Jn WEEK
(Grosvenor Bridge Jn) | END 0050 Sun to 0705 Sun 0050 Sun to 0705 Sun 0050 Sun to 0705 Sun 0050 Sun to 0705 Sun 0050 Sun to 0705 Sun
and All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines
Shepherds Lane Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.2 SUN/
MON 0050 Mon to 0500 Mon 0050 Mon to 0500 Mon 0050 Mon to 0500 Mon 0050 Mon to 0500 Mon 0050 Mon to 0500 Mon
All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID On Thursday morning only,
WEEK

London Overground route
learning paths reversing at
Wandsworth Road on the
Chatham Reversible are
permitted unless a possession
is published in the CPPP to
prevent this.
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SO110 VICTORIA EASTERN TO RAMSGATE continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Shepherds Lane Jn WEEK 0050 Sun to 0700 Sun
and END .
Herne Hill Down and Up Chatham Main
110.3 BLOCKED
SUN/ 0050 Mon to 0420 Mon Not to be taken with
MON Down and Up Chatham Main possessions on SO500
BLOCKED (between Falcon Jn and
Balham) or the Atlantic lines
MID 0050 T-S to 0445 T-S (S0645) during planned
WEEK Down and Up Chatham Main service periods.
BLOCKED
Herne Hill WEEK Route to be open if route via
and END 0055 Sun to 0655 Sun Catford is closed.
Beckenham Jn Down and Up Chatham Main BLOCKED
110.4a SUN/
MON 0055 Mon to 0420 Mon
Down and Up Chatham Main BLOCKED
MID 0055 T-F to 0455 T-F
WEEK 0055 S to 0450 S
Down and Up Chatham Main
BLOCKED
Beckenham Jn WEEK Route to be open if route via
and END 0055 Sun to 0655 Sun Catford is closed.
Shortlands Jn Down and Up Chatham Main BLOCKED
110.4b
SUN/
MON 0055 Mon to 0430 Mon
Down and Up Chatham Main BLOCKED
MID
0055 T-S to 0450 T-S
WEEK Down and Up Chatham
Main BLOCKED
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REMARKS

EAP

S0O110 VICTORIA EASTERN TO RAMSGATE continued....

Period C

Periods A and B

16.02.2026 to 04.04.2026

Periods E to G
17.05.2026 to 03.10.2026

Period D
05.04.2026 to 16.05.2026

Periods H and J
04.10.2026 to 12.12.2026
All trains to be timed over
the fast lines during two-

track railway periods.

SECTION

14.12.2025 to 15.02.2026

When fasts are blocked,

Shortlands Jn
and

Bickley Jn
110.5

WEEK
END

0105 Sun to 0650 Sun
All Chatham Lines
BLOCKED

0005 Mon to 0530 Mon
Down and Up Chatham Fast

access between Shortlands
Jn and Orpington via Slow
Lines and Down/Up Slow
Tonbridge Loops must be
available during two-track
railway periods.

A route to be available for
Channel Tunnel gauge
dependent freight traffic

SUN/
MON

BLOCKED
OR
0005 Mon to 0530 Mon
Down and Up Chatham Slow
BLOCKED

0105 Mon to 0435 Mon
All Chatham Lines
BLOCKED

MID
WEEK

Standard Possession Opportunities not available
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S0O110 VICTORIA EASTERN TO RAMSGATE continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Bickley Jn WEEK A route to be available for
and END Channel Tunnel gauge
St. Mary Cray Jn dependent freight traffic
110.6
0105 Sun to 0650 Sun
All Chatham Lines
BLOCKED
SUN/ 0005 Mon to 0530 Mon
MON Down and Up Chatham
Fast BLOCKED
OR
0005 Mon to 0530 Mon
Down and Up Chatham
Slow BLOCKED
MID
WEEK
Standard Possession Opportunities not available
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S0O110 VICTORIA EASTERN TO RAMSGATE continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Chislehurst Jn WEEK 0001 Sun to 0750 Sun
and END Chatham Reversible
St. Mary Cray Jn 0001 Sun to 0355 .MOI'I BLOCKED 0001 Sun to 0355 .MOI'I
110.7 SUN/ Chatham Reversible 2100 Sun to 0355 Mon Chatham Reversible
MON Chatham Reversible
BLOCKED
MID 0001 T-S to 0445 T-S
WEEK Chatham Reversible
BLOCKED
Chislehurst Jn WEEK 2315 Sat to 0410 Mon 2315 Sat to 0800 Sun 2315 Sat to 0410 Mon
and END
Hawkwood Jn SUN/ Up Chatham Loop Up Chatham Loop Up Chatham Loop
(VS.868pts.) MON BLOCKED BLOCKED BLOCKED
110.8 MID 2345 M-F to 0510 T-S
WEEK Up Chatham Loop
BLOCKED
H(\a}‘g’ké‘;‘%‘;f;)” ‘év,fg'( 2315 Sat to 0410 Mon 2315 Sat to 0800 Sun 2315 Sat to 0410 Mon
'and ’ SUN/ Up Chatham Loop Up Chatham Loop Up Chatham Loop
St. Mary Cray Jn MON BLOCKED BLOCKED BLOCKED
110.9 MID 2345 M-F to 0510 T-S
WEEK Up Chatham Loop

BLOCKED
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S0O110 VICTORIA EASTERN TO RAMSGATE continued....

Periods H and J REMARKS

A route to be available for
Channel Tunnel gauge
dependent freight traffic

SECTION Periods A and B Period C Period D Periods E to G
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
St Mary Cray Jn WEEK
and END
Swanley
110.10
0110 Sun to 0650 Sun
All Chatham Lines
BLOCKED
SUN/ 0005 Mon to 0530 Mon
MON Down and Up Chatham
Fast BLOCKED
OR
0005 Mon to 0530 Mon
Down and Up Chatham
Slow BLOCKED
MID
WEEK
Standard Possession Opportunities not available
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S0O110 VICTORIA EASTERN TO RAMSGATE continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Swanley WEEK 0130 Sun to 0630 Sun
and END Down and Up Chatham
Rochester Bridge Jn BLOCKED
110.11
SUN/ 0130 Mon to 0410 Mon
MON Down and Up Chatham
BLOCKED
MID 0130 T-F to 0405 T-F
WEEK 0130 Sto 0420 S
Down and Up Chatham
BLOCKED
Rochester Bridge Jn | WEEK 0205 Sun to 0620 Sun If a possession is taken,
and END Down and Up Chatham Rochester Down and Up
Gillingham BLOCKED Loops must be kept clear.
110.12
SUN/ 0140 Mon to 0400 Mon
MON Down and Up Chatham
BLOCKED
MID 0205 T-S to 0355 T-S
WEEK Down and Up Chatham
BLOCKED
Gillingham WEEK Access to be available
and END 0115 Sun to 0655 Sun from/to Gillingham EMUD
Eastern Jn Down and Up
110.13 BLOCKED If a possession is taken,
Rainham platform 0 must be
0730 Sun to 0800 Sun kept clear
Rainham Up Bay
BLOCKED Isolation to be given up at
0455 M - S
SUN/ 0045 Mon to 0500 Mon
MON Down and Up Sunday morning applies for
BLOCKED patrolling
MID 0110 T-F to 0500 T-F
WEEK 0110 Sto 0515 S
Down and Up
BLOCKED
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S0O110 VICTORIA EASTERN TO RAMSGATE continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Eastern Jn WEEK 0125 Sun to 0645 Sun 0125 Sun to 0645 Sun 0125 Sun to 0645 Sun 0125 Sun to 0645 Sun 0125 Sun to 0645 Sun Section 4 time to finish at
and END Down and Up Down and Up Down and Up Down and Up Down and Up 0640 between weeks 28
Faversham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and 36 for leaf-fall timetable
110.14 SUN/ 0015 Mon to 0455 Mon 0015 Mon to 0455 Mon 0015 Mon to 0455 Mon 0015 Mon to 0455 Mon 0015 Mon to 0455 Mon
MON Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
and and and and and
0110 Mon to 0600 Mon 0110 Mon to 0600 Mon 0110 Mon to 0600 Mon 0110 Mon to 0600 Mon 0110 Mon to 0600 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MID Shunt from Faversham
WEEK 0030 T-F to 0455 T-F (platform 3) to Faversham
0030 Sto 0525 S (platform 1) via EK4327
Up BLOCKED permitted under WTT. This
and shunt will not be available
0100 T-F to 0555 T-F when possessions are
0100 S to 0600 S taken, and will need to be
Down BLOCKED removed under STP
arrangements.
Faversham ek 0135 Sun to 0725 Sun 0135 Sun to 0725 Sun 0135 Sun to 0725 Sun 0135 Sun to 0725 Sun 0135 Sunto 0725 Sun | Seetion 4 time to finish at
Whitstable Down and Up Down and Up Down and Up Down and Up Down and Up 28 and 36 for leaf-fall
11015 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED timetable
SUN/ 0005 Mon to 0455 Mon 0005 Mon to 0455 Mon 0005 Mon to 0455 Mon 0005 Mon to 0455 Mon 0005 Mon to 0455 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0125 Tto 0615 T T/W is an IAP opportunity to
WEEK 2335 T to 0615 W be taken every week for

0115 Th-S to 0615 Th-S
Down BLOCKED

2340Mto 0435 T
2335 T to 0455 W
2340 W-Th to 0455 Th-F
0010 S to 0455 S
Up BLOCKED

maintenance activities as
per Section 5
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S0O110 VICTORIA EASTERN TO RAMSGATE continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Whitstable sk 0140 Sun to 0720 Sun 0140 Sun to 0720 Sun 0140 Sun to 0720 Sun 0140 Sun to 0720 Sun 0140 Sun to 0720 Sun Section 4 lime Lo finish at
Herne Bay Down and Up Down and Up Down and Up Down and Up Down and Up 28 and 36 for leaf-fall
110.16 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED timetable
SUN/ 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon Section 4 time to finish at
MON Down and Up Down and Up Down and Up Down and Up Down and Up 0445 between weeks 28
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and 36 for leaf-fall timetable
MID 0130 Tto 0625 T T/W is an IAP opportunity to
WEEK 2325 T to 0625 W be taken every week for
0120 ThF to 0625 ThF maintenance activities as
0120 S to 0625 S per Section 5.
Down BLOCKED Section 4 time to finish at
0445 on Up line between
2330 Mto 0435 T weeks 28 and 36 for leaf-fall
2330 T to 0450 W timetable
2330 WTh to 0450 ThF
0001 S to 0505 S
Up BLOCKED
Herne Bay HIEEK 0200 Sun to 0705 Sun 0200 Sun to 0705 Sun 0200 Sun to 0705 Sun 0200 Sun to 0705 Sun 0200 Sun to 0705 Sun Section 4 time {0 finish at
MaarT;ate Down and Up Down and Up Down and Up Down and Up Down and Up o8 a:;sgfvg?i}gfﬁgﬁ s
11017 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED timetable
SUN/ 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon Section 4 time to finish at
MON Down and Up Down and Up Down and Up Down and Up Down and Up 0430 between weeks 28
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and 36 for leaf-fall timetable
MID 0145Tto 0630 T T/W is an IAP opportunity to
WEEK 2330 T to 0630 W be taken every week for
0140 Th-Sto 0630 Th-S maintenance activities as
Down BLOCKED per Section 5
Section 4 time to finish at
2320 Mto 0425 T 0430 on Up line between
2320 T to 0435 W weeks 28 and 36 for leaf-fall
2320 W-F to 0435 Th-S timetable
2350 F to 0450 S
Up BLOCKED
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S0O110 VICTORIA EASTERN TO RAMSGATE continued....

Margate WEEK 0210 Sun to 0650 Sun 0210 Sun to 0650 Sun 0210 Sun to 0650 Sun 0210 Sun to 0650 Sun 0210 Sun to 0650 Sun | Shunts are available in the
and END D du D du D du D du D du Ramsgate station area —
Ramsgate own and Lp own and Lp own and Lp own and |p own and Lp see 110.19 for fully blocked

110 18 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED times
SUN/ Shunts are available in the
MON Ramsgate station area - see
0125 Mon to 0425 Mon 0125 Mon to 0425 Mon 0125 Mon to 0425 Mon 0125 Mon to 0425 Mon 0125 Mon to 0425 Mon | 11019 for fully blocked
Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED . . -
Section 4 time to finish at
0420 between weeks 28
and 36 for leaf-fall timetable
MID Shunts are available in the
WEEK Ramsgate station area.
0200 Tto 0540 T
2340 T to 0540 W T/W is an IAP opportunity to
0150 Th-S to 0540 Th-S be taken every week for
Down BLOCKED maintenance activities as
0130 Tto 0415 T per Section 5
0130 W to 0415 W Section 4 time to finish at
0130 Th-S to 0425 Th-S 0420 on Up line and 0535
Up BLOCKED on Down line between
weeks 28 and 36 for leaf-fall
timetable
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Ramsgate North end | WEEK 0230 Sun to 0640 Sun 0230 Sun to 0640 Sun 0230 Sun to 0640 Sun 0230 Sun to 0640 Sun 0230 Sun to 0640 Sun | Section 4 time to finish at
to Ramsgate South END Al Li Al Li Al Li Al Li Al Li 0635 Sun between weeks
end s s e e oS 28 and 36 for leaf-fall
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED -
110.19 timetable
SUN/ 0125 Mon to 0420 Mon 0125 Mon to 0420 Mon 0125 Mon to 0420 Mon 0125 Mon to 0420 Mon 0125 Mon to 0420 Mon Section 4 time to finish at
MON All Lines All Lines All Lines All Lines All Lines 0415 between weeks 28
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and 36 for leaf-fall timetable
MID
WEEK

Standard Possession Opportunities not available
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Cannon Street WEEK 0045 Sun to 0710 Sun 0045 Sun to 0710 Sun 0045 Sun to 0710 Sun 0045 Sun to 0710 Sun 0045 Sun to 0710 Sun
and END All Lines All Lines All Lines All Lines All Lines
Metropolitan Jn / BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
London Bridge SUN/ 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon
130.1 MON All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Cannon Street lines
WEEK

0130 T-W to 0450 T-W
2340 W-Th to 0520 Th-F
0050 S to 0500 S
All Lines
BLOCKED

patrolling to take place on
Thur & Fri

Current must be live at
Cannon Street Platforms 1-7
finish time from 0450 Th-F
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Charing Cross
and
Ewer Street Jn
130.2

WEEK 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun
END Platforms 1-3 / Platforms 1-3 / Platforms 1-3 / Platforms 1-3 / Platforms 1-3 /
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or
0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun
Platforms 4-6 / Platforms 4-6 / Platforms 4-6 / Platforms 4-6 / Platforms 4-6 /
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon | !f current is affected in
MON All Lines All Lines All Lines All Lines All Lines Charing Cross Platforms 1-6
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED finish time must be 0425
MID 2340 M-T to 0520 T-W Current to be live at Charing
WEEK All Lines Cross Platforms 1-6 finish
BLOCKED time from 0450 T-W

0030 Th-S to 0445 Th-S

Platforms 1-3 / Down and Up Slow

BLOCKED or
0005 Th-S to 0445 Th-S

Platforms 4-6 / Down and Up Fast

BLOCKED

0125 Th-F to 0425 Th-F
0125 Sto 0430 S
All Lines
BLOCKED

Charing Cross Lines
patrolling to take place on
Tues & Weds
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Ewer Street Jn WEEK 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun
and END Down and Up Charing Down and Up Charing Down and Up Charing Down and Up Charing Down and Up Charing
London Bridge Cross Cross Cross Cross Cross
130.3 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon
Charing Cross Lines | MON Down and Up Charing Down and Up Charing Down and Up Charing Down and Up Charing Down and Up Charing
Cross Cross Cross Cross Cross
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2340 M-T to 0520 T-W Charing Cross Lines
WEEK 0120 Th-F to 0425 Th-F patrolling to take place on
0120 Sto 0430 S Tues & Weds
Down and Up Charing Cross
BLOCKED
Metropolitan Jn WEEK When there is no route
Londend dge END 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0915 Sun 2350 Sat to 0915 Sun g\:?dl:_;aebf fQE‘Eg%:L L:gﬁ%“
130.3a Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill .
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Hill, Streatham & Selhurst
o must be available for
Thameslink Lines through Thameslink services
SUN/ during normal traffic hours
MON 2350 Sun to 0450 Mon 2350 Sun to 0450 Mon 2350 Sun to 0450 Mon 2350 Sun to 0520 Mon 2350 Sun to 0520 Mon
Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

2340 M-Th to 0520 T-F
2350 F to 0520 S
Down and Up Snow Hill
BLOCKED
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

SECTION

Periods A and B

14.12.2025 to 15.02.2026

Period C

16.02.2026 to 04.04.2026

Period D

05.04.2026 to 16.05.2026

Periods E to G

17.05.2026 to 03.10.2026

Periods H and J

04.10.2026 to 12.12.2026

REMARKS

London Bridge
and
New Cross /
Greenwich

Cannon Street Lines

130.4

WEEK
END

0110 Sun to 0700 Sun
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

0110 Sun to 0700 Sun
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

0110 Sun to 0700 Sun
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

0045 Sun to 0700 Sun
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

0045 Sun to 0700 Sun
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

No access to Greenwich
lines at North Kent East Jn
(excluding Line 3 Up only
Blocked times).

New Cross S&C (London
end) not available for
crossing moves to / from
Charing Cross / Southwark
Reversible / Kent Fast lines.

SUN/
MON

2350 Sun to 0530 Mon
Platform 3 / Line 3 (Up)
BLOCKED

0025 Mon to 0450 Mon
Platforms 1to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

2350 Sun to 0530 Mon
Platform 3 / Line 3 (Up)
BLOCKED

0025 Mon to 0450 Mon
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

2350 Sun to 0530 Mon
Platform 3 / Line 3 (Up)
BLOCKED

0025 Mon to 0450 Mon
Platforms 1to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

2335 Sun to 0530 Mon
Platform 3 / Line 3 (Up)
BLOCKED

0030 Mon to 0450 Mon
Platforms 1 to 2
Line 1 (Down)
Line 2 (Reversible)
BLOCKED

2335 Sun to 0530 Mon
Platform 3/ Line 3 (Up)
BLOCKED

0030 Mon to 0450 Mon
Platforms 1 to 2
Line 1 (Down)
Line 2 (Reversible)
BLOCKED

No access to Greenwich
lines at North Kent East Jn
(excluding Line 3 Up only
Blocked times).

New Cross S&C (London
end) not available for
crossing moves to / from
Charing Cross / Southwark
Reversible / Kent Fast lines.

MID
WEEK

0120 T-W to 0425 T-W
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

2340 W-Th to 0520 Th-F

0050 S to 0500 S
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

No access to Greenwich
lines at North Kent East Jn
(excluding Line 3 Up only
Blocked times).

New Cross S&C (London
end) not available for
crossing moves to / from
Charing Cross / Southwark
Reversible / Kent Fast lines.

Cannon Street lines
patrolling to take place on
Thur & Fri
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

SECTION

London Bridge
and
Bricklayers Arms Jn
and New Cross Jn
130.5a

Thameslink Lines

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
WEEK Platform 1-3 at London
END Bridge to be available for
Kent services when blocked
2350 Sat to 0910 Sun 2350 Sat to 0910 Sun 2350 Sat to 0910 Sun 2350 Sat to 0910 Sun 2350 Sat to 0910 Sun during normal traffic hours
Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5
Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ When there is no route
Down Sussex Fast Down Sussex Fast Down Sussex Fast Down Sussex Fast Down Sussex Fast available through London
Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Bridge a route via Herne
Up Sussex Fast Up Sussex Fast Up Sussex Fast Up Sussex Fast Up Sussex Fast Hill, Streatham & Selhurst
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED must be available for
through Thameslink
services during normal
traffic hours
SUN/ When there is no route
MON 2355 Sun to 0515 Mon 2355 Sun to 0515 Mon 2355 Sun to 0515 Mon 2350 Sun to 0515 Mon 2350 Sun to 0515 Mon available through London
Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Bridge a route via Herne
Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Hill, Streatham & Selhurst
Down Sussex Fast Down Sussex Fast Down Sussex Fast Down Sussex Fast Down Sussex Fast must be available for
Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ through Thameslink
Up Sussex Fast Up Sussex Fast Up Sussex Fast Up Sussex Fast Up Sussex Fast services during normal
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED traffic hours
MID When there is no route
WEEK 2345 M-Th to 0520 T-F available through London

2350 F to 0520 S
Platforms 4 and 5
Line 4 (Down)/
Down Sussex Fast
Line 5 (Up)/

Up Sussex Fast
BLOCKED

Bridge a route via Herne
Hill , Streatham & Selhurst
must be available for
through Thameslink
services during normal
traffic hours
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
London Bridge WEEK New Cross S&C not
e END 0105 Sun to 0710 Sun 0105 Sun to 0710 Sun 0105 Sun to 0710 Sun 0105 Sun to 0710 Sun 0105 Sun to 0710 Sun fg?g;%eg%m‘jsjg‘%{nges
130.5b Platforms 6 to 9 Platforms 6 to 9 Platforms 6 to 9 Platforms 6 to 9 Platforms 6 to 9 lines
' Line 6 (Down) / Southwark | Line 6 (Down)/ Southwark | Line 6 (Down)/Southwark | Line 6 (Down)/ Southwark | Line 6 (Down)/ Southwark ’
Charing Cross Lines _ Reversit?le _ Reversit_)le _ Reversit?le _ Reversit?le _ Reversit?le
Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn
Kent Fast Kent Fast Kent Fast Kent Fast Kent Fast
Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ New Cross S&C not
MON 0105 Mon to 0420 Mon 0105 Mon to 0420 Mon 0105 Mon to 0420 Mon 0105 Mon to 0420 Mon 0105 Mon to 0420 Mon | 2vaable for crassing moves
Platforms 6 to 9 Platforms 6 to 9 Platforms 6 to 9 Platforms 6 to 9 Platforms 6 to 9 lines P
Line 6 (Down) / Southwark | Line 6 (Down)/ Southwark | Line 6 (Down)/Southwark | Line 6 (Down)/ Southwark | Line 6 (Down)/ Southwark :
Reversible Reversible Reversible Reversible Reversible
Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn
Kent Fast Kent Fast Kent Fast Kent Fast Kent Fast
Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID New Cross S&C not
WEEK available for crossing moves

2340 M-T to 0520 T-W
0145 Th-F to 0415 Th-F
0120 Sto 0415 S
Platforms 6 to 9

Line 6 (Down) / Southwark Reversible

Line 7 (Reversible) / Dn Kent Fast

Line 8 (Up)/ Up Kent Fast
BLOCKED

to / from Down / Up Slow
lines.

Charing Cross Lines
patrolling to take place on
Tue & Wed

See EA1325 for the East London Line opportunities at New Cross.
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
New Cross WEEK 0135 Sun to 0645 Sun 0135 Sun to 0645 Sun 0135 Sun to 0645 Sun 0135 Sun to 0645 Sun 0135 Sun to 0645 Sun
and END Down and Up Slow / Down and Up Slow / Down and Up Slow / Down and Up Slow / Down and Up Slow /
Lewisham / Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
Parks Bridge Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.6 SUN/ 0055 Mon to 0420 Mon 0055 Mon to 0420 Mon 0055 Mon to 0420 Mon 0055 Mon to 0420 Mon 0055 Mon to 0420 Mon
MON Down and Up Slow / Down and Up Slow / Down and Up Slow / Down and Up Slow / Down and Up Slow /
Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Cannon Street Lines
WEEK patrolling to take place on
0145 T-W to 0425 T-W Thur & Fri
2340 W-Th to 0520 Th-F
0135 Sto 0455 S
Down and Up Slow /
Down and Up North Kent BLOCKED
New Cross WEEK 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun
and END Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/
Parks Bridge Jn / Down and Up Tanners Hill Down and Up Tanners Hill Down and Up Tanners Hill Down and Up Tanners Hill Down and Up Tanners Hill
Lewisham Vale Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.7 SUN/ 0110 Mon to 0420 Mon 0110 Mon to 0420 Mon 0110 Mon to 0420 Mon 0110 Mon to 0420 Mon 0110 Mon to 0420 Mon
MON Down and Up Fast/ Down and Up Fast / Down and Up Fast/ Down and Up Fast / Down and Up Fast /
Down and Up Tanners Hill Down and Up Tanners Hill Down and Up Tanners Hill Down and Up Tanners Hill Down and Up Tanners Hill
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0025 Sto 0125 S Charing Cross Lines
WEEK Down and Up Tanners Hill

BLOCKED

2340 M-T to 0520 T-W
0115 Th to 0425 Th
0115 F to 0415 F
0115 S to 0440 S
Down and Up Fast/
Down and Up Tanners Hill
BLOCKED

patrolling to take place on
Tue & Wed

St Johns Jn / Tanners Hill
Jn patrolling W/Th

Lewisham patrolling F/S
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Parks Bridge Jn WEEK 0135 Sun to 0635 Sun 0135 Sun to 0635 Sun 0135 Sun to 0635 Sun 0135 Sun to 0645 Sun 0135 Sun to 0645 Sun
and END Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
Courthill South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.8 SUN/ 0115 Mon to 0415 Mon 0115 Mon to 0415 Mon 0115 Mon to 0415 Mon 0115 Mon to 0415 Mon 0115 Mon to 0415 Mon
MON Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0140 Tto 0415 T Parks Bridge / Hither Green
WEEK 0150 W to 0415 W patrolling M/T
0115 Th to 0435 Th
0115 Fto 0415 F St Johns Jn/ Tanners Hill Jn
0115St0 0415 S patrolling W/Th
Down and Up Slow
BLOCKED
Parks Bridge Jn WEEK 0110 Sun to 0730 Sun 0110 Sun to 0730 Sun 0110 Sun to 0730 Sun 0110 Sun to 0730 Sun 0110 Sun to 0730 Sun
and END Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast /
Ladywell Jn / Hither Down and Up Ladywell Down and Up Ladywell Down and Up Ladywell Down and Up Ladywell D P
own and Up Ladywell Loop
Green Loop Loop Loop Loop BLOCKED
130.9 BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0105 Mon to 0410 Mon 0105 Mon to 0410 Mon 0105 Mon to 0410 Mon 0105 Mon to 0410 Mon 0105 Mon to 0410 Mon
MON Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ D
Down and Up Ladywell Down and Up Ladywell Down and Up Ladywell Down and Up Ladywell own and Up Fast/
P Y P Y P Y P Y Down and Up Ladywell Loo
Loo Loo Loo Loo P Y P
b b b b BLOCKED
BLOCKED BLOCKED BLOCKED BLOCKED
MID Parks Bridge / Hither Green
WEEK 0115 TF to 0415 TF patrolling M/T
0120 W to 0430 W
0115 Th to 0425 Th Hither Green and Grove
0115 S to 0445 S Park patrolling T/W
Down and Up Fast /
Down and Up Ladywell Loop St Johns Jn/ Tanners Hill Jn
BLOCKED patrolling W/Th
Courthill South Jn WEEK 0135 Sun to 0640 Sun 0135 Sun to 0640 Sun 0135 Sun to 0640 Sun 0135 Sun to 0640 Sun 0135 Sun to 0640 Sun Access to Hither Green
and END Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow required for Freight services.
Hither Green BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
13010 a%w Standard Possession Standard Possession Stgndard Pp;sessmn Standard Possession Standard Possession
Opportunities not available Opportunities not available pportu_nltles not Opportunities not available Opportunities not available
PP PP available pp PP
MID 0140 Tto 0340 T Parks Bridge / Hither Green
WEEK Down and Up Slow patrolling M/T
BLOCKED
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Hither Green WEEK 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun Down and Up Slow lines
and END Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow c/o, 899/900pts.
Grove Park BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or No access to Grove Park Up
130.11 0115 Sun to 0735 Sun 0115 Sun to 0735 Sun 0115 Sun to 0735 Sun 0115 Sun to 0735 Sun 0115 Sun to 0735 Sun Sidings during fast line
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast closure period
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0120 Mon to 0400 Mon 0120 Mon to 0400 Mon 0120 Mon to 0400 Mon 0120 Mon to 0400 Mon 0120 Mon to 0400 Mon Down and Up Slow lines
MON Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow c/o, 899/900pts.
BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or
0005 Mon to 0400 Mon 0005 Mon to 0400 Mon 0005 Mon to 0400 Mon 0005 Mon to 0400 Mon 0005 Mon to 0400 Mon
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0120 Mon to 0345 Mon 0120 Mon to 0345 Mon 0120 Mon to 0345 Mon 0120 Mon to 0345 Mon 0120 Mon to 0345 Mon
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0135 TThF to 0400 TThF Trains to be timetabled over
WEEK 0135 S to 0455 S the slow lines during two-

Down and Up Slow BLOCKED or

0100 TThF to 0400 TThF
0100 W to 0120 W
0050 S to 0500 S

Down and Up Fast BLOCKED

0135 TThFS to 0400 TThFS

0120 W to 0435 W
All Lines BLOCKED

track railway periods.
Down and Up Slow lines
c/o, 899/900pts.

Hither Green and Grove
Park patrolling T/W
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Grove Park WEEK 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun Trains to be timetabled
and END Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow over the slow lines during
Petts Wood Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED two-track railway periods.
130.12 0010 Sun to 0735 Sun 0010 Sun to 0735 Sun 0010 Sun to 0735 Sun 0010 Sun to 0735 Sun 0010 Sun to 0735 Sun
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0005 Mon to 0410 Mon 0005 Mon to 0410 Mon 0005 Mon to 0410 Mon 0005 Mon to 0410 Mon 0005 Mon to 0410 Mon | Trains to be timetabled
MON Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow over the slow lines during
BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or two-track railway periods.
0005 Mon to 0405 Mon 0005 Mon to 0405 Mon 0005 Mon to 0405 Mon 0005 Mon to 0405 Mon 0005 Mon to 0405 Mon
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0125 Mon to 0345 Mon 0125 Mon to 0345 Mon 0125 Mon to 0345 Mon 0125 Mon to 0345 Mon 0125 Mon to 0345 Mon
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2345 M-Th to 0515 T-F Trains to be timetabled
WEEK Down and Up Fast BLOCKED over the slow lines during

c/o AD1003 (Down Fast) / c/o AD1012 (Up Fast) to Petts Wood Jn only

0010 T-F to 0515 T-F
0035 Sto 0540 S

Down and Up Slow BLOCKED or

0010 T-F to 0515 T-F
0030 S to 0540 S
Down and Up Fast BLOCKED

0140 Tto 0420 T

0125 W to 0435 W (Grove Park to ElImstead Woods inclusive)
0130 W to 0435 W (Elmstead Woods exclusive to Petts Wood Jn)

0125 ThF to 0420 ThF
0130 Sto 0420 S
All Lines BLOCKED

two-track railway periods.

T/W — taken after departure
of 2881 from Elmstead
Woods on Down Slow line
at 0121

Hither Green and Grove
Park patrolling T/W
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Bickley Jn WEEK 0035 Sun to 0635 Sun 0035 Sun to 0635 Sun 0035 Sun to 0635 Sun 0035 Sun to 0635 Sun 0035 Sun to 0635 Sun All trains to be timed over
and END Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow the Slow Tonbridge Loops
Petts Wood Jn / Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops during two-track railway
Hawkwood Jn BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or periods.
130.13 2330 Sat to 0800 Sun 2330 Sat to 0800 Sun 2330 Sat to 0800 Sun 2330 Sat to 0800 Sun 2330 Sat to 0800 Sun
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun
All Tonbridge Loops All Tonbridge Loops All Tonbridge Loops All Tonbridge Loops All Tonbridge Loops
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon All trains to be timed over
MON Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow the Slow Tonbridge Loops
Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops during two-_track railway
BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or periods.
2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon -
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2330 M-Th to 0530 T-F All trains to be timed over
WEEK the Slow Tonbridge Loops

2330 F to 0500 S
Down and Up Slow
Tonbridge Loops
BLOCKED or
2330 M-Th to 0510 T-F
2330 F to 0500 S
Down and Up Fast
Tonbridge Loops
BLOCKED

during two-track railway
periods.

When fasts blocked
between Shortlands Jn and
Bickley Jn, Down and Up
Tonbridge Loops must be
open
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Petts Wood Jn WEEK 0015 Sun to 0730 Sun 0015 Sun to 0730 Sun 0015 Sun to 0730 Sun 0015 Sun to 0730 Sun 0015 Sun to 0730 Sun
) and ) END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
Orpington station BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(foul) 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun
130.14 All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0110 Mon to 0430 Mon 0110 Mon to 0430 Mon 0110 Mon to 0430 Mon 0110 Mon to 0430 Mon 0110 Mon to 0430 Mon Isolation on slow lines to be
MON Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow given up by 0350 Mon
BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or Isolation on fast lines to be
0110 Mon to 0500 Mon 0110 Mon to 0500 Mon 0110 Mon to 0500 Mon 0110 Mon to 0500 Mon 0110 Mon to 0500 Mon given up by 0430 Mon
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0145 T-F to 0420 T-F Isolation on slow lines to be
WEEK Down and Up Slow given up by 0350 T-F
BLOCKED or Isolation on fast lines to be
2345 M-Th to 0455 T-F given up by 0430 T-F
0015St00135S
Down and Up Fast No Channel Tunnel paths
BLOCKED permissible on F/S — S&C
patrolling at Orpington
0135 Sto 0455 S
All Lines
BLOCKED
Orpington station WEEK A route to be available for
and END 0105 Sun to 0640 Sun 0105 Sun to 0640 Sun 0105 Sun to 0640 Sun 0105 Sun to 0640 Sun 0105 Sun to 0640 Sun Channel Tunnel gauge
Sevenoaks station Down and Up Down and Up Down and Up Down and Up Down and Up dependent freight traffic
(foul) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.15
SUN/ 0110 Mon to 0450 Mon 0110 Mon to 0450 Mon 0110 Mon to 0450 Mon 0110 Mon to 0450 Mon 0110 Mon to 0450 Mon A route to be available for
MON Down and Up Down and Up Down and Up Down and Up Down and Up Channel Tunnel gauge
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED dependent freight traffic
MID A route to be available for
WEEK Channel Tunnel gauge

0110 T-F to 0450 T-F
0105 S to 0500 S
Down and Up
BLOCKED

dependent freight traffic

No Channel Tunnel paths

permissible on F/S — S&C

patrolling at Orpington and
Sevenoaks
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Sevenoaks station WEEK Possession to allow shunt
and END moves at Tonbridge.
Tonbridge 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun
130.16 Down and Up Down and Up Down and Up Down and Up Down and Up A route to be available for
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Channel Tunnel gauge
dependent freight traffic
SUN/ 0030 Mon to 0440 Mon 0030 Mon to 0440 Mon 0030 Mon to 0440 Mon 0030 Mon to 0440 Mon 0030 Mon to 0440 Mon A route to be available for
MON Down and Up Down and Up Down and Up Down and Up Down and Up Channel Tunnel gauge
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED dependent freight traffic
MID 0115 T-F to 0445 T-F
WEEK 0115 St0 0515 S
Down and Up
BLOCKED
Tonbridge WEEK 0140 Sun to 0625 Sun 0140 Sun to 0625 Sun 0140 Sun to 0625 Sun 0140 Sun to 0625 Sun 0140 Sun to 0625 Sun
Station foul END All lines All lines All lines All lines All lines
130.16a BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0040 Mon to 0425 Mon 0040 Mon to 0425 Mon 0040 Mon to 0425 Mon 0040 Mon to 0425 Mon 0040 Mon to 0425 Mon 0035 T-F to 0435 T-F:
MON All lines All lines All lines All lines All lines Route available from
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED AD1086pts to platforms 1 and
MID 2 and towards Tunbridge Wells
WEEK 0035 T-F to 0435 T-F and Paddock Wood

Down Main (c/o AD1086Bpts) / Down Fast / Down Slow
Up Fast (c/o AD1088pts to c/o AD1123pts)

BLOCKED

0145 S to 0450 S
All lines
BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic — WTT
paths should be timed through
platform 1 at Tonbridge in both
directions
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Tonbridge WEEK Possession to allow shunt
and END moves.
Paddock Wood
130.17 0030DS“” 100630 Sun Until 0100 Sun a route to be
own and Up )
BLOCKED available for Channel Tunnel
gauge dependent freight
traffic
SUN/ 0025 Mon to 0500 Mon
MON Down and Up A route to be available for
BLOCKED Channel Tunnel gauge
MID 0030 T-S to 0500 T-S dependent freight traffic
WEEK Down and Up
BLOCKED
Paddock Wood WEEK 0100 Sun to 0630 Sun A route to be available for
and END Down and Up Channel Tunnel gauge
Ashford BLOCKED dependent freight traffic
West SUN/ 0055 Mon to 0500 Mon
130.18 MON Down and Up Section 4 time to finish at
BLOCKED 0455 Mon between weeks 28
MID 0100 T-F to 0455 T-F and 36 for leaf-fall timetable
WEEK 0100 T-S t0 0500 T-S 0100 S to 0500 S
Down and Up Down and Up
BLOCKED BLOCKED
Ashford West WEEK 0110 Sun to 0200 Sun
and END Down Slow (AD1221pts to AD1251pts)
Ashford East Up Slow (AD1302pts to AD1225pts)
130.19 Down Main / Fast (AD649 signal to AD1301pts)

Up Fast / Main (AD1305pts to AD652 signal)

Down and Up CTRL Chord (complete)
Up Loop (complete)

Down Maidstone (AD1231pts to AD1241pts)
Up Maidstone (AD 1242pts to AD1230Bpts)

Maidstone Loop (complete)
Ashford International platforms 1-4
BLOCKED

0205 Sun to 0620 Sun
All Lines
BLOCKED
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Ashford West SUN/ Route available from Down /
and MON Up Maidstone via Maidstone
Ashford East Relief, platforms 5 and 6
130.19 AD1277pts / AD1278pts /
: 0105 Mon to 0455 Mon
(continued) Down Slow (AD1221pts to AD1251pts) vt o stid
Up Slow (AD1302pts to AD1225pts) Moor
Down Main / Fast (AD649 signal to AD1301pts) Route available from Ashford
Up Fast/ Main (AD1305pts to AD652 signal) h
International platforms 5 and
Down and Up CTRL Chord (complete)
6 to / from Canterbury West
Up Loop (complete)
Down Maidstone (AD1231pts to AD1241pts) A route to be available for
Up Maidstone (AD 1242pts to AD1230Bpts)
B Channel Tunnel gauge
Maidstone Loop (complete) . ;
: dependent freight traffic —
Ashford International platforms 1-4 )
WTT paths should be timed
BLOCKED
over the Up Slow and
platform 2 at Ashford
International in both
directions
MID Route available from Down /
WEEK

0100 T-F to 0455 T-F
0100 Sto 0515 S
Down Slow (AD1221pts to AD1251pts)

Up Slow (AD1302pts to AD1225pts)
Down Main / Fast (AD649 signal to AD1301pts)
Up Fast/ Main (AD1305pts to AD652 signal)
Down and Up CTRL Chord (complete)

Up Loop (complete)

Down Maidstone (AD1231pts to AD1241pts)
Up Maidstone (AD 1242pts to AD1230Bpts)
Maidstone Loop (complete)

Ashford International platforms 1-4
BLOCKED

Up Maidstone via Maidstone
Relief, platforms 5 and 6
AD1277pts / AD1278pts /

AD1287pts / AD1298pts to /
from Dover and Dollands

Moor

Route available from Ashford

International platforms 5 and

6 to / from Canterbury West

A route to be available for
Channel Tunnel gauge
dependent freight traffic —
WTT paths should be timed
over the Up Slow and
platform 2 at Ashford
International in both
directions
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Ashford WEEK 0125 Sun to 0705 Sun
East END Down Main BLOCKED
and 0055 Sun to 0740 Sun
Saltwood Jn Up Main BLOCKED
130.20 SUN/ Trains to be timetabled over
MON the bi-directional Up Main
2325 Sun until 0500 Mon Route available from Up
Down Main BLOCKED Main to Down Dover via
AD1332 and AD1355 /
AD1357pts
VMVIIIEDEK Standard Possession Opportunities not available
Saltwood Jn WEEK 0130 Sun to 0755 Sun Section 4 time to finish at
and END Down and Up 0750 Sun between weeks 28
swan East BLOCKED and 36 for leaf-fall timetable
130.21 SUN/ 0035 Mon to 0435 Mon 0035 Mon to 0425 Mon Possessions to allow shunt
MON Down and Up Down and Up moves into Folkestone East
BLOCKED BLOCKED Train Road
MID 0130 T-F to 0435 T-F 0130 T-F to 0425 T-F
WEEK Down and Up Down and Up
BLOCKED BLOCKED
Folkestone East WEEK 0140 Sun to 0745 Sun
and END Down and Up
Dover Priory BLOCKED
130.22 SUN/ 0055 Mon to 0430 Mon 0055 Mon to 0425 Mon Possessions to allow shunt
MON Down and Up Down and Up moves into Folkestone East
BLOCKED BLOCKED Train Road
MID 0140 T-F to 0425 T-F
WEEK 0140 T-St0 0430 T-S 0140 S to 0430 S
Down and Up Down and Up
BLOCKED BLOCKED
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Saltwood Jn WEEK Down Main = AD1355 points
and END 0115 Sun to 0850 Sun 0115 Sun to 0850 Sun 0115 Sun to 0850 Sun 0115 Sun to 0850 Sun 0115 Sun to 0850 Sun to AD821 signal
Dollands Moor Yard Down Main/ Down Main/ Down Main/ Down Main/ Down Main/ Through Passenger Loop =
Jn Through Passenger Loop Through Passenger Loop Through Passenger Loop Through Passenger Loop Through Passenger Loop AD1336 points to 1375
130.23 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED points
2340 Sat to 0745 Sun 2340 Sat to 0745 Sun 2340 Sat to 0745 Sun 2340 Sat to 0745 Sun 2340 Sat to 0745 Sun Up Slow/Up Main = 1381
Up Main BLOCKED Up Main BLOCKED Up Main BLOCKED Up Main BLOCKED Up Main BLOCKED points to 1357 points
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available
ngK Standard Possession Opportunities not available
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S0O140 SWANLEY TO ASHFORD / SEVENOAKS

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Swanley WEEK 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun
and END Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone
Otford Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
140.1 SUN/ 0045 Mon to 0405 Mon A route to be available for
MON Down and Up Maidstone Channel Tunnel gauge
BLOCKED dependent freight traffic
MID 0105 T to 0500 T A route to be available for
WEEK 0105 W-S to 0525 W-S Channel Tunnel gauge
Down and Up Maidstone dependent freight traffic
BLOCKED
Otford Jn WEEK 0130 Sun to 0700 Sun 0130 Sun to 0700 Sun 0130 Sun to 0700 Sun 0130 Sun to 0700 Sun 0130 Sun to 0700 Sun
and END Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone
Maidstone East BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
140.2 SUN/ 0030 Mon to 0415 Mon 0030 Mon to 0415 Mon 0030 Mon to 0415 Mon 0030 Mon to 0415 Mon 0030 Mon to 0415 Mon A route to be available for
MON Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Channel Tunnel gauge
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED dependent freight traffic
MID 0130 Tto 0515 T A route to be available for
WEEK 0130 W-F to 0525 W-F Channel Tunnel gauge

0130 Sto 0525 S
Down and Up Maidstone
BLOCKED

dependent freight traffic
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S0O140 SWANLEY TO ASHFORD / SEVENOAKS continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Maidstone East WEEK 0150 Sun to 0635 Sun
and END Down and Up Maidstone
Beechbrook Farm BLOCKED
140.3a SUN/ 0100 Mon to 0440 Mon A route to be available for
MON Down and Up Maidstone Channel Tunnel gauge
BLOCKED dependent freight traffic
MID A route to be available for
WEEK 0150 T-F to 0505 T-F Channel Tunnal gauge
0150 S to 0505 S ependent freignt traffic
Down a;lfioLépKl\égldstone S_e_ction 4 time on Up line to
finish at 0500 between
weeks 28 and 36 for leaf-
fall timetable
Beechbrook Farm WEEK 0155 Sun to 0635 Sun
and END Down and Up Maidstone
Ashford BLOCKED
140.3b SUN/ 0100 Mon to 0500 Mon A route to be available for
MON Down and Up Maidstone Channel Tunnel gauge
BLOCKED dependent freight traffic
MID A route to be available for
ek 0155 T-£ 100500 T
0155 S to 0500 S P 9
Down a;lfioLépKl\égldstone Sec_:ti_on 4 time on Up line to
finish at 0455 between
weeks 28 and 36 for leaf-
fall timetable
Otford Jn WEEK 0055 Sun to 0725 Sun
and END Down and Up Bat & Ball
Sevenoaks BLOCKED
140.4 SUN/ 0050 Mon to 0520 Mon
MON Down and Up Bat & Ball
BLOCKED
chIIIE)EK 0055 T-S to 0520 T-S

Down and Up Bat & Ball
BLOCKED
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SO150 EASTERN JUNCTION / WESTERN JUNCTION TO SHEERNESS-ON-SEA

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Eastern Jn / Western | WEEK 0100 Sun to 0720 Sun 0100 Sun to 0720 Sun 0100 Sun to 0720 Sun 0100 Sun to 0720 Sun 0100 Sun to 0720 Sun
Jn END Down and Up Branch / Down and Up Branch / Down and Up Branch / Down and Up Branch / Down and Up Branch /
and Down and Up Spur Down and Up Spur Down and Up Spur Down and Up Spur Down and Up Spur
Queenborough BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
150.1 SUN/ 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon
MON Down and Up Branch / Down and Up Branch / Down and Up Branch / Down and Up Branch / Down and Up Branch /
Down and Up Spur Down and Up Spur Down and Up Spur Down and Up Spur Down and Up Spur
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0100 T-F to 0505 T-F
WEEK 0105 Sto 0520 S
Down and Up Branch
BLOCKED
Queenborough WEEK 0055 Sun to 0730 Sun 0055 Sun to 0730 Sun 0055 Sun to 0730 Sun 0055 Sun to 0730 Sun 0055 Sun to 0730 Sun
and END Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch
Sheerness-on-Sea BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
150.2 SUN/ 2355 Sun to 0520 Mon 2355 Sun to 0520 Mon 2355 Sun to 0520 Mon 2355 Sun to 0520 Mon 2355 Sun to 0520 Mon
MON Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0055 T-F to 0520 T-F
WEEK 0055 S to 0530 S
Down and Up Branch
BLOCKED
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S0160 FAVERSHAM TO DOVER PRIORY

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Faversham WEEK 0005 Sun to 0715 Sun
and END Down and Up
Canterbury East BLOCKED
160.1
SUN/ Shunt from Faversham
MON (platform 3) to Faversham
2335 Sun to 0455 Mon (platform 1) via EK4352
Down and Up permitted under WTT. This
BLOCKED shunt will not be available

when possessions are taken,
and will need to be removed
under STP arrangements.

MID Shunt from Faversham
WEEK (platform 3) to Faversham
(platform 1) via EK4352
permitted under WTT. This
2355 MWTh — 0455 TThF shunt will not be available
0140 Wed — 0455 Wed when possessions are taken,
2355 Fri to 0540 Sat and will need to be removed
Down and Up under STP arrangements.
BLOCKED
Saturday morning opportunity
finishes 0535 S between
weeks 30 and 37 for leaf-fall
Canterbury East WEEK 0015 Sun to 0650 Sun
and END Down and Up
Buckland Jn BLOCKED
160.2
SUN/ 2335 Sun to 0445 Mon
MON Down and Up
BLOCKED
WEEK 0020 TThF - 0445 TThF Wednesday feduced fimes for
0150 W — 0445 W
0015 Sto 0515 S . .
Saturday morning opportunity
Down and Up finishes 0510 S between
BLOCKED

weeks 30 and 37 for leaf-fall
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S0O160 FAVERSHAM TO DOVER PRIORY continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Buckland Jn WEEK 0100 Sun to 0645 Sun Possessions to allow shunt
and END Down and Up moves into Dover Priory
Dover Priory BLOCKED Sidings
160.3
SUN/ 2340 Sun to 0445 Mon Possessions to allow shunt
MON Down and Up moves into Dover Priory
BLOCKED Sidings
MID Possessions to allow shunt
WEEK

0100 TThF - 0445 TThF
0205 W — 0445 W
0045 Sto 0510 S

Down and Up
BLOCKED

moves into Dover Priory
Sidings
Wednesday reduced times for
VIR IAP access

Saturday morning opportunity
finishes 0505 S between
weeks 30 and 37 for leaf-fall
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SO170 TONBRIDGE TO BO-PEEP JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Tonbridge WEEK 0140 Sun to 0730 Sun
and END Down and Up Hastings
Tunbridge Wells BLOCKED
170.1 SUN/ 0015 Mon to 0455 Mon
MON Down and Up Hastings
BLOCKED
MID 0145 T-F to 0455 T-F
WEEK 0145 S to 0520 S See Section 5 for the weeks
Down and Up Hastings extended times will be taken
BLOCKED
Tunbridge Wells WEEK 0050 Sun to 0725 Sun
And END Down and Up Hastings
Wadhurst BLOCKED
170.2 SUN/ 0025 Mon to 0520 Mon
MON Down and Up Hastings
BLOCKED
MID 0100 T-F to 0520 T-F
WEEK 0055 S to 0530 S See Section 5 for the weeks
Down and Up Hastings extended times will be taken
BLOCKED
Wadhurst WEEK 0125 Sun to 0655 Sun Section 4 time to finish at
and END Down and Up Hastings 0650 between weeks 28
Bo-Peep Jn BLOCKED and 36 for leaf-fall timetable
170.3 SUN/ 0100 Mon to 0515 Mon
MON Down and Up Hastings
BLOCKED
MID 0130 T-F to 0515 T-F
WEEK 0130 S to 0540 S See Section 5 for the weeks
Down and Up Hastings extended times will be taken
BLOCKED
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S0O180 PADDOCK WOOD TO STROOD

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Paddock Wood WEEK 2325 Sat to 0640 Sun
and END Down and Up Maidstone
Maidstone West BLOCKED
180.1 SUN/ 2320 Sun to 0455 Mon
MON Down and Up Maidstone
BLOCKED
MID 2320 M-Th to 0450 T-F
WEEK 2320 F to 0600 S
Down and Up Maidstone
BLOCKED
Maidstone West WEEK 2330 Sat to 0630 Sun
and END Down and Up Maidstone
Strood BLOCKED
180.2 SUN/ 2330 Sun to 0430 Mon
MON Down and Up Maidstone
BLOCKED
MID 2330 M-Th to 0430 T-F
WEEK 2330 F to 0600 S

Down and Up Maidstone
BLOCKED

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025




OFFICIAL

Version: V3
Date: Friday 28t March 2025
Page: Page 35 of 101

Network Rail Engineering Access Statement 2026
Kent & Sussex Routes Principal and Subsidiary Rules Proposal
EAP Section 4 - Standard Possession Opportunities

S0200 ASHFORD TO HASTINGS

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Ashford WEEK 2350 Sat to 0740 Sun 2300 start for S7
and END Down and Up Rye /
Rye Rye Single
200.1 BLOCKED
SUN/ 2300 Sun to 0535 Mon
MON Down and Up Rye /
Rye Single
BLOCKED
MID 2350 M-F to 0535 T-S See Section 5 for the weeks
WEEK Down and Up Rye / extended times will be taken
Rye Single (Extended times are 2300
BLOCKED M-Th to 0535 T-F)
Rye WEEK 0015 Sun to 0720 Sun Possessions to allow shunt
and END Down and Up Ore / moves into Hastings Park
Hastings Rye Single Sidings
200.2 BLOCKED
2325 start for S7
SUN/ 2320 Sun to 0510 Mon Possessions to allow shunt
MON Down and Up Ore / moves into Hastings Park
Rye Single Sidings
BLOCKED
MID Possessions to allow shunt
WEEK moves into Hastings Park
0010 T-S to 0510 T-S Sidings
Down and Up Ore /
Rye Single See Section 5 for the weeks
BLOCKED extended times will be taken
(Extended times are 2320
M-Th to 0515 T-F)
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S0210 APPLEDORE TO LYDD TOWN (GOODS LINE)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Appledore WEEK 1200 Sat to 2100 Sun 1200 Sat to 2100 Sun 1200 Sat to 2100 Sun 1200 Sat to 2100 Sun 1200 Sat to 2100 Sun
and END Lydd Single Lydd Single Lydd Single Lydd Single Lydd Single
Dungeness BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
2101 SUN/ 2100 Sun to 0800 Mon 2100 Sun to 0800 Mon 2100 Sun to 0800 Mon 2100 Sun to 0800 Mon 2100 Sun to 0800 Mon
MON Lydd Single Lydd Single Lydd Single Lydd Single Lydd Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 1900 M-F to 0600 T-S
WEEK Lydd Single
BLOCKED
S0220 ASHFORD TO RAMSGATE (VIA CANTERBURY WEST)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Ashford WEEK 0200 Sun to 0715 Sun Possessions to allow shunt
and END Down and Up Canterbury moves into Ashford Down
Canterbury West BLOCKED Yard
220.1
SUN/ 0020 Mon to 0450 Mon Possessions to allow shunt
MON Down and Up Canterbury moves into Ashford Down
BLOCKED Yard
MID 2350 Mto 0505 T M/T is an IAP opportunity to
WEEK 0200 W-S to 0505 W-S

Down and Up Canterbury
BLOCKED

be taken every week for
maintenance activities as per
Section 5
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S$0220 ASHFORD TO RAMSGATE (VIA CANTERBURY WEST) cont...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Canterbury West WEEK Shunt from down platform to
And END Do ane o Mam” up platform via Signal 1/ 25
Minster BLOCKED at Canterbury West
220.2 permitted under WTT. This
SUN/ shunt will not be available
MON

0035 Mon to 0500 Mon
Down and Up Main
BLOCKED

when possessions are taken,
and will need to be removed
under STP arrangements.

Section 4 time to finish at
0705 Sun between weeks 28
and 36 for leaf-fall timetable

MID M/T is an IAP opportunity to
WEEK be taken every week for
maintenance activities as per
Section 5
2350 Mto 0500 T Shunt from down platform to
0115 W-S to 0500 W-S up platform via Signal 1 /25
Down and Up Main at Canterbury West
BLOCKED permitted under WTT. This
shunt will not be available
when possessions are taken,
and will need to be removed
under STP arrangements.
Minster WEEK Section 4 time to finish at
and END 0700 between weeks 28 and
Razn;gg??te 0135 Sun to 0705 Sun 36 for leaf-fall timetable
. Down and Up Main Allows shunt moves from
BLOCKED A WS shunt mov
amsgate station to depot —
see SO110.19 for times foul
of shunt moves
SUN/ Section 4 time to finish at
MON Ooggwl\ﬂo:nté) 84;4|\ial\i/lnon 0445 between \_Neeks 28 and
BLOCKED 36 for leaf-fall timetable
MID 0130 T-0450 T Allows shunt moves from
WEEK 0235 W to 0450 W

0125 Th-S to 0450 Th-S
Down and Up Main
BLOCKED

Ramsgate station to depot —
see SO110.19 for times foul
of shunt moves
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S0240 BUCKLAND JN TO MINSTER EAST JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Buckland Jn WEEK 0115 Sun to 0725 Sun
and END Down and Up
Deal BLOCKED
2401 SUN/ 2335 Sun to 0505 Mon
MON Down and Up
BLOCKED
MID 0115 Tto 0505 T
WEEK 0215 W to 0505 W
0105 ThF to 0505 ThF
0105 Sto 0625 S
Down and Up
BLOCKED
Deal WEEK 0125 Sun to 0715 Sun Section 4 time to finish at
and END Down and Up / 0710 Sun between weeks

Minster East Jn /

Down and Up Loop

28 and 36 for leaf-fall

Minster West Jn BLOCKED timetable
240.2 SUN/ 2350 Sun to 0450 Mon

MON Down and Up /

Down and Up Loop
BLOCKED
MID 0125 Tto 0455 T Section 4 time to finish at
WEEK 0230 W to 0455 W 0450 T-F between weeks
0120 ThF to 0455 ThF 28 and 36 for leaf-fall

0120 S to 0610 S timetable

Down and Up /
Down and Up Loop
BLOCKED
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S0250 FACTORY JN / BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Factory Jn WEEK 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun
and END Down Ludgate Down Ludgate Down Ludgate Down Ludgate Down Ludgate
Longhedge Jn 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun
[FLL1] Up Ludgate Up Ludgate Up Ludgate Up Ludgate Up Ludgate
250.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available Opportunities not available Opportunities not available Opportunities not available
MID
WEEK
Standard Possession Opportunities not available
Longhedge Jn WEEK 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun
and END Down Ludgate Down Ludgate Down Ludgate Down Ludgate Down Ludgate
Clapham Jn 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun
[FLL2] Up Ludgate Up Ludgate Up Ludgate Up Ludgate Up Ludgate
250.2 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available Opportunities not available Opportunities not available Opportunities not available
chIIIE)EK Standard Possession Opportunities not available
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S0250 FACTORY JN / BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Longhedge Jn WEEK
and END 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun
Pouparts Jn Down and Up Battersea Down and Up Battersea Down and Up Battersea Down and Up Battersea Down and Up Battersea
[gg(fg] BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON 2200 Sun to 0350 Mon 2200 Sun to 0350 Mon 2200 Sun to 0350 Mon 2200 Sun to 0350 Mon 2200 Sun to 0350 Mon
Down and Up Battersea Down and Up Battersea Down and Up Battersea Down and Up Battersea Down and Up Battersea
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0055 T-S to 0245 T-S
WEEK Down and Up Battersea
BLOCKED
Longhedge Jn WEEK 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun
and END Down and Up Kensington Down and Up Kensington Down and Up Kensington Down and Up Kensington Down and Up Kensington
Latchmere Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
[CKL] SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession A route to be available for
250.4 MON o » . ” . i . " ; ” . Channel Tunnel gauge
pportunities not available Opportunities not available Opportunities not available Opportunities not available Opportunities not available d . )
ependent freight traffic
MID A route to be available for
WEEK Standard Possession Opportunities not available

Channel Tunnel gauge
dependent freight traffic
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S0250 FACTORY JN / BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Latchmere Jn WEEK 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Kensington Olympia West London West London West London West London West London
[WLL] BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
250.5 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available
\'\IAVIIIE)EK Standard Possession Opportunities not available
Kensington Olympia WEEK 0100 Sun to 0740 Sun 0100 Sun to 0740 Sun 0100 Sun to 0740 Sun 0100 Sun to 0740 Sun 0100 Sun to 0740 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Mitre Bridge Jn West London West London West London West London West London
[WLL] BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
250.6 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available
\'\IAVIIIE)EK Standard Possession Opportunities not available
Falcon Jn WEEK | 1010 Sun to 0705 Sun 0010 Sun to 0705 Sun 0010 Sun to 0705 Sun 0010 Sun to 0705 Sun 0010 Sun to 0705 Sun | /Access toffrom the West
and END D London Line via Falcon Jn
Latchmere Jn own and Up Down and Up Down and Up Down and Up Down and Up and the Slow lines to be
West London West London West London West London West London L
WL BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED maintained except between
250.7 0030 Sun and 0715 Sun.
SUN/ 0030 Mon to 0320 Mon 0030 Mon to 0320 Mon 0030 Mon to 0320 Mon 0030 Mon to 0320 Mon 0030 Mon to 0320 Mon A route to be available for
MON Down and Up Down and Up Down and Up Down and Up Down and Up Channel Tunnel gauge
West London West London West London West London West London dependent freight traffic
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID A route to be available for
WEEK Standard Possession Opportunities not available

Channel Tunnel gauge
dependent freight traffic
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S0250 FACTORY JN / BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Battersea Pier Jn [ WEEK 0950 Sun to 1915 Sun 0950 Sun to 1915 Sun 0950 Sun to 1915 Sun 0950 Sun to 1915 Sun 0950 Sun to 1915 Sun
and END Battersea Reversible Battersea Reversible Battersea Reversible Battersea Reversible Battersea Reversible
Longhedge Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
éBngg SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available Opportunities not available Opportunities not available Opportunities not available | Opportunities not available
ngK Standard Possession Opportunities not available
Battersea Pier Jn WEEK 1050 Sun to 1715 Sun 1050 Sun to 1715 Sun 1050 Sun to 1715 Sun 1050 Sun to 1715 Sun 1050 Sun to 1715 Sun
and END Down and Up Stewarts D Down and Up Stewarts Down and Up Stewarts Down and Up Stewarts
Factory Jn Lane own and Up Stewarts Lane Lane Lane Lane
Y BLOCKED
[BSF] BLOCKED BLOCKED BLOCKED BLOCKED
250.9 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available Opportunities not available Opportunities not available | Opportunities not available Opportunities not available
MID Standard Possession Opportunities not available
WEEK
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S0260 BRIXTON JN TO SHORTLANDS JN (CATFORD LOOP)

0030 Sto 0435 S
Down and Up Catford Loop
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Brixton Jn WEEK 0025 Sun to 0705 Sun 0025 Sun to 0705 Sun 0025 Sun to 0705 Sun 0025 Sun to 0705 Sun 0025 Sun to 0705 Sun
and END Down and Up Catford Down and Up Catford Down and Up Catford Loop Down and Up Catford Down and Up Catford A route to be available for
Nunhead / Loop Loop 0025 Sun o 0915 Sun Loop Loop Channel Tunnel gauge
Loughborough Jn 0025 Sun to 0915 Sun 0025 Sun to 0915 Sun Down and Up Cambria 0025 Sun to 0915 Sun 0025 Sun to 0915 Sun dependent freight traffic
260.1 Down and Up Cambria Down and Up Cambria Spu‘r)s Down and Up Cambria Down and Up Cambria
Spurs Spurs BLOCKED Spurs Spurs
BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon
MON Down and Up Cambria Down and Up Cambria Down and Up Cambria Down and Up Cambria Down and Up Cambria
Spurs Spurs Spurs Spurs Spurs
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0020 T-S to 0505 T-S
WEEK Down and Up Cambria Spurs
BLOCKED
Nunhead WEEK 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun
and END Down and Up Catford Down and Up Catford Down and Up Catford Loop Down and Up Catford Down and Up Catford
Shortlands Jn Loop Loop BLOCKED Loop Loop
260.2 BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0015 Mon to 0445 Mon 0015 Mon to 0445 Mon 0015 Mon to 0445 Mon 0015 Mon to 0445 Mon 0015 Mon to 0445 Mon A route to be available for
MON Down and Up Catford Down and Up Catford Down and Up Catford Loop Down and Up Catford Down and Up Catford Channel Tunnel gauge
Loop Loop BLOCKED Loop Loop dependent freight traffic
BLOCKED BLOCKED BLOCKED BLOCKED
MID A route to be available for
WEEK 0030 TWTHF to 0445 TWThF Channel Tunnel gauge

dependent freight traffic

Path for 6067 to be available
via Herne Hill or Lewisham
when this opportunity is taken.
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S0270 NUNHEAD TO LEWISHAM

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Nunhead WEEK 0040 Sun to 0700 Sun 0040 Sun to 0700 Sun 0040 Sun to 0700 Sun 0025 Sun to 0700 Sun 0025 Sun to 0700 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Lewisham Vale Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
2701 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available Opportunities not available Opportunities not available Opportunities not available Opportunities not available
MID Standard Possession Opportunities not available for T-F Lewisham patrolling F/S
WEEK 0025 Sat to 0125 Sat
0140 Sat to 0330 Sat
Down and Up
BLOCKED

S0280 FARRINGDON JN TO HERNE HILL / METROPOLITAN JN / CAMBRIA JN / CANTERBURY ROAD JN

SECTION

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Farringdon Jn | WEEK 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sunto 0915 Sun | 0145 Sun to 0915 Sun Down | _F0Ssessions to be co-
and END h h ) h . ordinated with LNE Route
Blackfriars Jn Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill and Up Snow Hill LN3213.1
280.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Applies to S/M and midweek Possessions to be co-
MON ordinated with LNE Route
Service to be planned with the following periods of no trains between 0100 and 0430 LN3213.1
MID between St Pancras LL platform limits (inclusive) and Blackfriars platforms 1 and 2 Possessions to be co-
WEEK

limits (inclusive):

1 x 47-minute no train period (provisionally 0143 to 0230)
1 x 15-minute no train period (provisionally 0245 to 0300)
1 x 15-minute no train period (provisionally 0315 to 0330)
1 x 15-minute no train period (provisionally 0345 to 0400)

Frequency in each direction to be no greater than every 30 minutes between the start
of the first period and the end of the final period

ordinated with LNE Route
LN3213.1
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S0280 FARRINGDON TO HERNE HILL / METROPOLITAN JN / CAMBRIA JN / CANTERBURY ROAD JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
B'ac"f”aFZ'Z'atfmms 3 ‘é",fg" 0030 Sun to 0915 Sun 0030 Sun to 0915 Sun 0030 Sun to 0915 Sun 0030 Sun to 0915 Sun 0030 Sun to 0915 Sun frsrf]qg:;i’;ffigtéOB‘;‘;t:‘fgge
and Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 notified at DPPP. Isolations
Blackfriars Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED to be ai { 0855 S
given up a un
280.2 oo 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon frsrf]qg:;iff‘zgtrQOB‘;‘;f:?:Ee
Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 notified at DPPP. Isolations
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED . )
to be given up at 0440 Mon
MID 0030 T-S to 0455 T-S Requirement to outberth
WEEK Platforms 3 & 4 from Blackfriars Bays to be
BLOCKED notified at DPPP. Isolations
WHEN SLOWS ARE TAKEN to be given up at 0440 T-S
Blackfriars Jn WEEK 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0010 Sun to 0915 Sun 0010 Sun to 0915 Sun Trains to be timetabled over
and END Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn the Fast Lines
Loughborough Jn Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED
280.3 and and and OR OR All lines block only permitted
0010 Sun to 0915 Sun 0010 Sun to 0915 Sun 0010 Sun to 0915 Sun 0010 Sun to 0915 Sun 0010 Sun to 0915 Sun if route via London Bridge
Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Slow Down and Up Holborn and Sydenham is available
Slow BLOCKED Slow BLOCKED Slow BLOCKED BLOCKED Slow BLOCKED during traffic hours.
0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun
All lines All lines All lines All lines All lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0005 Mon to 0505 Mon | 0005 Mon to 0505 Mon | 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon | Al lines block only permitted
MON D if route via London Bridge
own and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn and Sydenham is available
Fast OR Slow BLOCKED Fast OR Slow BLOCKED Fast OR Slow BLOCKED Fast OR Slow BLOCKED Fast OR Slow BLOCKED during traffic hours
MID 0005 T-S to 0505 T-S All lines block only permitted
WEEK Down and Up Holborn if route via London Bridge

Fast OR Slow
BLOCKED

and Sydenham is available
during traffic hours.
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S0280 FARRINGDON TO HERNE HILL / METROPOLITAN JN / CAMBRIA JN / CANTERBURY ROAD JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Loughborough Jn WEEK 0110 Sun to 0915 Sun 0110 Sun to 0915 Sun 0110 Sun to 0915 Sun 0110 Sun to 0915 Sun 0110 Sun to 0915 Sun Blocked only if route via
and END Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn London Bridge and
Herne Hill BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sydenham is available.
280.4 SUN/ 2355 Sun to 0450 Mon 2355 Sun to 0450 Mon 2355 Sun to 0450 Mon 2355 Sun to 0450 Mon 2355 Sun to 0450 Mon Blocked only if route via
MON Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn London Bridge and
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sydenham is available.
MID 0110 T-S to 0505 T-S Blocked only if route via
WEEK Down and Up Holborn London Bridge and
BLOCKED Sydenham is available.
Blackfriars Jn WEEK Blocked only if route via
and END Herne Hill and Streatham
Dickens Jn/ 2345 Sat to 0915 Sun 2345 Sat to 0915 Sun 2345 Sat to 0915 Sun 2345 Sat to 0915 Sun 2345 Sat to 0915 Sun is available
Metropolitan Jn Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill
280.5 Down Snow Hill Spur Down Snow Hill Spur Down Snow Hill Spur Down Snow Hill Spur Down Snow Hill Spur
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Blocked only if route via
MON 2345 Sun to 0525 Mon 2345 Sun to 0525 Mon 2345 Sun to 0525 Mon 2345 Sun to 0525 Mon 2345 Sun to 0525 Mon Herne Hill and Streatham
Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill is available
Down Snow Hill Spur Down Snow Hill Spur Down Snow Hill Spur Down Snow Hill Spur Down Snow Hill Spur
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Blocked only if route via
WEEK 2345 M-F to 0525 T-S Herne Hill and Streatham

Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

is available
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S0290 NORTH KENT EAST JN TO DARTFORD JN (VIA GREENWICH)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
North Kent East Jn WEEK 0050 Sun to 0655 Sun
and END Down and Up Greenwich
Charlton Jn BLOCKED
290.1 SUN/ 0020 Mon to 0510 Mon
MON Down and Up Greenwich
BLOCKED
MID 0050 T-W to 0510 T-W Cannon Street Lines
WEEK 2350 W-Th to 0510 Th-F Patrolling Th & F
0050 Sto 0510 S
Down and Up Greenwich
BLOCKED
Charlton Jn WEEK 0110 Sun to 0630 Sun
and END Down and Up North Kent
Slade Green Jn BLOCKED
290.2 SUN/ 0040 Mon to 0500 Mon
MON Down and Up North Kent
BLOCKED
MID 0115 T-F to 0500 T-F
WEEK 0115 S to 0500 S
Down and Up North Kent
BLOCKED
Slade Green Jn WEEK 0135 Sun to 0630 Sun
and END Down and Up North Kent
Crayford ‘A’ Jn (foul) BLOCKED
2903 SUN/ 0125 Mon to 0350 Mon
MON Down and Up North Kent
BLOCKED
MID 0155 W-F to 0350 W-F
WEEK 0155 S to 0420 S
Down and Up North Kent
BLOCKED
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S0O300 LEWISHAM TO CHARLTON JN / CRAYFORD CREEK JN (VIA BEXLEYHEATH)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Lewisham WEEK 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun
and END Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
Blackheath Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
300.1 SUN/ 0030 Mon to 0535 Mon 0030 Mon to 0535 Mon 0030 Mon to 0535 Mon 0030 Mon to 0535 Mon 0030 Mon to 0535 Mon
MON Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0050 W to 0535 W
WEEK 0050 Th-F to 0515 Th-F
0050 Sto 0345 S
Down and Up North Kent
BLOCKED
Blackheath Jn WEEK 0115 Sun to 0830 Sun 0115 Sun to 0630 Sun 0115 Sun to 0630 Sun 0115 Sun to 0830 Sun 0115 Sun to 0630 Sun
and END Down and Up D Down and Up
Cravford Creek Jn/ own and Up Bexleyheath/ | Down and Up Bexleyheath/ Down and Up Bexleyheath/
ray Bexleyheath/ Down and . . Bexleyheath/ Down and .
. Down and Up Erith Loop Down and Up Erith Loop . Down and Up Erith Loop
Slade Green Jn Up Erith Loop BLOCKED BLOCKED Up Erith Loop BLOCKED
300.2 BLOCKED BLOCKED
SUN/ 0030 Mon to 0515 Mon 0030 Mon to 0515 Mon 0030 Mon to 0515 Mon 0030 Mon 0515 Mon 0030 Mon to 0515 Mon
MON Down and Up Down and Up
Down and Up Bexleyheath/ | Down and Up Bexleyheath/ Down and Up Bexleyheath/
Bexleyheath/ Down and ) . Bexleyheath/ Down and .
. Down and Up Erith Loop Down and Up Erith Loop . Down and Up Erith Loop
Up Erith Loop BLOCKED BLOCKED Up Erith Loop BLOCKED
BLOCKED BLOCKED
MID 0110 W to 0515 W
WEEK 0110 Th-F to 0515 Th-F
0110 Sto 0345 S
Down and Up Bexleyheath/
Down and Up Erith Loop
BLOCKED
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S0O300 LEWISHAM TO CHARLTON JN / CRAYFORD CREEK JN (VIA BEXLEYHEATH) continued...

0045 S to 0545 S
Down and Up North Kent
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Blackheath Jn WEEK 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun
and END Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
Angerstein Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
300.3a
o 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon hroute must be made
Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Jn to Chariton Jg from
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 0505
MID 0045 T-W to 0545 T-W A route must be made
WEEK 0050 Th-F to 0515 Th-F available from Angerstein
0045 S to 0545 S Jn to Charlton Jn from
Down and Up North Kent 0505 on TWThF and 0455
. BLOCKED on S.
Angerstein Jn WEEK 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun
and END Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
Charlton Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
300.3b
oo 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon L oute must be made
Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Jn to Charlton Jg from
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 0505
MID 0045 T-W to 0545 T-W A route must be made
WEEK 0050 Th-F to 0515 Th-F available from Angerstein

Jn to Charlton Jn from
0505 on TWThF and 0455
on S.
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S0O310 HITHER GREEN TO ROCHESTER BRIDGE JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Hither Green / WEEK 0125 Sun to 0645 Sun 0125 Sun to 0645 Sun 0125 Sun to 0645 Sun 0120 Sun to 0645 Sun 0120 Sun to 0645 Sun
Lee Spur Jn END Down & Up Dartford Loop/ | Down & Up Dartford Loop/ | Down & Up Dartford Loop/ | Down & Up Dartford Loop/ | Down & Up Dartford Loop/
and . Down & Up Lee Spur/ Down & Up Lee Spur/ Down & Up Lee Spur/ Down & Up Lee Spur/ Down & Up Lee Spur/
Crayford Spur ‘A’ Jn Down & Up Crayford Spur | Down & Up Crayford Spur Down & Up Crayford Spur Down & Up Crayford Spur | Down & Up Crayford Spur
3101 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Possession Standard Possession Standard Pgssessmn Standard Possession Standard Possession
MON " . " . Opportunities not " . " .
Opportunities not available | Opportunities not available available Opportunities not available Opportunities not available
MID 0140 Tto 0340 T Parks Bridge / Hither Green
WEEK Down & Up Dartford Loop (Hither Green Jn to Lee Loop Jn only) patrolling M/T
BLOCKED
Crayford Spur ‘A’ Jn | WEEK 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun
/ Crayford Spur ‘B’ END Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent
Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and ) SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Dartfc()frgms)tahon MON Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
310.2a \I\IAVIIIEDEK Standard Possession Opportunities not available
Dartford station (c/o) | WEEK 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun
and END Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent
Gravesend station BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(foul) SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
310.2b MON Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available
MID . - )
WEEK Standard Possession Opportunities not available
Gravesend station | WEEK 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun
(clo) END Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Hoo Jn (foul) SUN/ Stardard P -
310.2c Standard Possession andard Fossession Standard Possession Standard Possession Standard Possession
MON " . Opportunities not " . s . " .
Opportunities not available available Opportunities not available | Opportunities not available Opportunities not available
MID . " )
WEEK Standard Possession Opportunities not available
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S0O310 HITHER GREEN TO ROCHESTER BRIDGE JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Hoo Jn (c/o) WEEK 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun
and END Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent
Strood BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
310.2d SUN/ Standard Possession Standard Possession Standard Pp;sessmn Standard Possession Standard Pp;sessmn
MON s . . h Opportunities not s . Opportunities not
Opportunities not available Opportunities not available ] Opportunities not available ]
available available
MID . - .
WEEK Standard Possession Opportunities not available
Strood WEEK 0155 Sun to 0625 Sun 0155 Sun to 0625 Sun 0155 Sun to 0625 Sun 0155 Sun to 0625 Sun 0155 Sun to 0625 Sun
and END Down & Up North Kent/ Down & Up North Kent/ Down & Up North Kent/ Down & Up North Kent/ Down & Up North Kent/
Rochester Bridge Jn Strood Up Loop Strood Up Loop Strood Up Loop Strood Up Loop Strood Up Loop
310.3 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Possession Standard Possession Standard Pp_ssessmn Standard Possession Standard Pp_ssessmn
MON " . " . Opportunities not " . Opportunities not
Opportunities not available Opportunities not available . Opportunities not available .
available available
MID . . .
WEEK Standard Possession Opportunities not available
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Hoo Jn WEEK 2200 Sat to 1000 Sun 2200 Sat to 1000 Sun 2200 Sat to 1000 Sun 2200 Sat to 1000 Sun 2200 Sat to 1000 Sun
and END Single Single Single Single Single
Grain BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.1 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available
MID . - )
WEEK Standard Possession Opportunities not available
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S0O330 LEWISHAM TO HAYES /| BECKENHAM JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Lewisham WEEK 0120 Sun to 0700 Sun
and END Down and Up Mid-Kent BLOCKED
Courthill Loop North SUN/
3;8.1 MON Standard Possession Opportunities not available
MID Standard Possession Opportunities not available for T-F Lewisham patrolling F/S
WEEK 0140 Sat to 0330 Sat
0355 Sat to 0450 Sat
Down and Up Mid Kent
BLOCKED
Courthill Loop North WEEK 0115 Sun to 0705 Sun
Jn END Down and Up Mid-Kent/
and Beckenham Spur
Hayes/ BLOCKED
Beckenham Jn SUN/ 0040 Mon to 0445 Mon
330.2 MON Down and Up Mid-Kent/
Beckenham Spur
BLOCKED
MID 0115 TWThF to 0445 TWThF
WEEK 0115 Sto 0450 S
Down and Up Mid-Kent/
Beckenham Spur
BLOCKED
Courthill LOOp North WEEK 0115 Sun to 0700 Sun
;nnd END Down and Up Courthill Loop
Courthill Loop South BLOCKED
Jn SUN/
330.3 MON Standard Possession Opportunities not available
MID 0140 Tto 0340 T Parks Bridge / Hither
WEEK 0140 Sat to 0330 Sat Green patrolling M/T

0355 Sat to 0450 Sat
Down and Up Courthill Loop
BLOCKED

Lewisham patrolling F/S
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SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS

14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Grove Park WEEK 0115 Sun to 0505 Mon 0115 Sun to 0505 Mon 0115 Sun to 0505 Mon 0115 Sun to 0505 Mon 0115 Sun to 0505 Mon
and END
Bromley North SUN/ Down and Up Down and Up Down and Up Down and Up Down and Up
350 1 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0120 T-F to 0505 T-F
WEEK 0120 S to 0505 S
Down and Up
BLOCKED
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S0O500 VICTORIA TO BRIGHTON

On the four track section, possessions should be planned so that trains do not have to use single lead junctions in both directions when line diversions are required. Also in connection with line diversions, the use of
slower crossovers should be avoided where possible.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Victoria Central WEEK Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
and END Opportunities not available Opportunities not available Opportunities not available Opportunities not available Opportunities not available
Batterggg.f'er N rsow 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon
MON ALL LINES ALL LINES ALL LINES ALL LINES ALL LINES
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0045 T-F to 0415 T-F
WEEK ALL LINES
BLOCKED
Battersea Pier Jn WEEK 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun Trains to be timetabled
and END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast over Slow lines.
Clapham Jn OR OR OR OR OR
500.2 Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Trains to travel over the
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Slow or Fast lines.
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon A route to be available for
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Channel Tunnel gauge
OR OR OR OR OR dependent freight traffic
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow when Maidstone East is
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED blocked
OR OR OR OR OR
0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 6Y45, 6Y58, 6Y89 and
ALL LINES ALL LINES ALL LINES ALL LINES ALL LINES 7Y89 are passed unless a
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED possession shown in the
MID 2340 M-F to 0530 T-S CPPP
WEEK Down and Up Fast
OR
Down and Up Slow
BLOCKED
OR
0045 T-F to 0415 T-F
ALL LINES
BLOCKED
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S0O500 VICTORIA TO BRIGHTON continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Clapham Jn WEEK 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun Trains to be timetabled over
and END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Slow lines.
Balham Jn OR OR OR OR OR
500.3 Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Trains to travel over the
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Slow OR Fast lines.
Access to/from the West
London Line via Falcon Jn
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon and the Slow lines to be
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast maintained except between
OR OR OR OR OR 0030 Sun and 0715 Sun.
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow .
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED A route to be available for
Channel Tunnel gauge
0150 Mon to 0320 Mon 0150 Mon to 0320 Mon 0150 Mon to 0320 Mon 0150 Mon to 0320 Mon 0150 Mon to 0320 Mon dependent freight traffic
ALL LINES ALL LINES ALL LINES ALL LINES ALL LINES when Maidstone East is
MID 2340 M-F to 0530 T-5 blocked.
WEEK Down and Up Fast
OR
Down and Up Slow
BLOCKED
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S0O500 VICTORIA TO BRIGHTON continued...

OR
Down and Up Slow
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Balham Jn WEEK 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun Trains to be timetabled over
and END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Slow lines.
Streatham Common OR OR OR OR OR
Jn Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Trains to travel over the
500.4 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Slow OR Fast lines.
Access to/from the Crystal
Palace lines to be
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon maintained except between
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast 0100 Sun and 0610 Sun.
OR OR OR OR OR Streatham Reversible Fast
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Spur may be blocked to
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Streatham South Jn with
Fast line possessions.
0045 Mon to 0330 Mon 0045 Mon to 0330 Mon 0045 Mon to 0330 Mon 0045 Mon to 0330 Mon 0045 Mon to 0330 Mon | Streatham Slow Spurs may
ALL LINES ALL LINES ALL LINES ALL LINES ALL LINES be blocked to Streatham
MID 2340 M-F to 0530 T-S South Jn WIth_S|OW line
WEEK Down and Up Fast possessions.

A route to be available for
Channel Tunnel gauge
dependent freight traffic
when Maidstone East is

blocked.

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025




Network Rail

OFFICIAL

Engineering Access Statement 2026 Version: V3
Kent & Sussex Routes Principal and Subsidiary Rules Proposal Date: Friday 28t March 2025
EAP Section 4 - Standard Possession Opportunities Page: Page 57 of 101

S0O500 VICTORIA TO BRIGHTON continued...

Down and Up Fast
OR
Down and Up Slow
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Streatham Common WEEK 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun Access to/from the Down
Jn END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast and Up Selhurst Spurs to be
and OR OR OR OR OR maintained except between
Windmill Bridge Jn Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow 0105 Sun and 0705 Sun.
500.5 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
A route to be available for
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon Channel Tunnel gauge
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast dependent freight traffic
OR OR OR OR OR when Maidstone East is
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow blocked.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
When the slow lines are
MID 2340 M-F to 0530 T-S blocked, a route is to be
WEEK

available for Thameslink
services via Sydenham and
London Bridge.

Notes:

Trains to be timetabled over Slow lines. Trains to travel over the Slow OR Fast lines. The Selhurst Arrival and Departure lines may be blocked between 0030 Sun and 0635 Sun providing access is available via
Norwood Jn. Access to/from the Selhurst Arrival and Departure lines to be maintained.
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S0O500 VICTORIA TO BRIGHTON continued...

SECTION

Periods A and B

14.12.2025 to 15.02.2026

Period C

16.02.2026 to 04.04.2026

Period D

05.04.2026 to 16.05.2026

Periods E to G

17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Windmill Bridge Jn
and
South Croydon Jn
500.6

WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun
END Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/
Fast Reversible/ Fast Reversible/ Fast Reversible/ Fast Reversible/ Fast Reversible/
East Croydon East Croydon East Croydon East Croydon East Croydon
Platforms 1,2 and 3 Platforms 1, 2 and 3 Platforms 1,2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3
OR OR OR OR OR
0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun
Down and Up Slow/ Down and Up Slow/ Down and Up Slow/ Down and Up Slow/ Down and Up Slow/
Slow Reversible/ Slow Reversible/ Slow Reversible/ Slow Reversible/ Slow Reversible/
East Croydon East Croydon East Croydon East Croydon East Croydon
Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon
MON Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/
Fast Reversible/ Fast Reversible/ Fast Reversible/ Fast Reversible/ Fast Reversible/
East Croydon East Croydon East Croydon East Croydon East Croydon
Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3
OR OR OR OR OR
0005 Mon to 0440 Mon 0005 Mon to 0440 Mon 0005 Mon to 0440 Mon 0005 Mon to 0440 Mon 0005 Mon to 0440 Mon
Down and Up Slow/ Down and Up Slow/ Down and Up Slow/ Down and Up Slow/ Down and Up Slow/
Slow Reversible/ Slow Reversible/ Slow Reversible/ Slow Reversible/ Slow Reversible/
East Croydon East Croydon East Croydon East Croydon East Croydon
Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2345 M-Th to 0530 T-F
WEEK 2345 F to 0530 S

Down and Up Fast/Fast Reversible/
East Croydon Platforms 1, 2 and 3

Down and Up Slow/Slow Reversible/
East Croydon Platforms 4, 5 and 6

OR
0105 T-S to 0440 T-S

BLOCKED

Trains to travel over the
Slow OR Fast lines. Access
to/from the London

Bridge Slow OR London
Bridge Fast lines to be
maintained. Standard
possession opportunities
that include the platforms at
East Croydon are only
available at the times
shown. Trains to be
timetabled over Slow lines.

A route to be available for
Channel Tunnel gauge
dependent freight traffic
when Maidstone East is
blocked.

A route is to be available for
Thameslink services via
Sydenham & London Bridge
or Streatham Common and
Herne Hill.
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S0O500 VICTORIA TO BRIGHTON continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

South Croydon Jn
and
Purley
500.7

WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun
END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
OR OR OR OR OR
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
OR OR OR OR OR
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2345 M-F to 0530 T-S
WEEK Down and Up Fast

OR
Down and Up Slow
BLOCKED

Trains to be timetabled over
Slow lines.

Trains to travel over the
Slow OR Fast lines.

Possessions on the Down
and Up Slow lines may also
block access to/from Purley
(Chipstead Line Jn)
between:

0100 Sun to 0705 Sun,
0030 Mon to 0440 Mon,
0050 T-F to 0440 T-F and
0050 S to 0625 S. At other
times access to Purley Yard
to be available for freight
services.

A route to be available for
Channel Tunnel gauge
dependent freight traffic
when Maidstone East is
blocked.
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S0O500 VICTORIA TO BRIGHTON continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Purley WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun Trains to be timetabled over
and END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Slow lines.
Stoats Nest Jn OR OR OR OR OR
500.8 Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Trains to travel over the
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Slow OR Fast lines.
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast A route to be available for
OR OR OR OR OR Channel Tunnel gauge
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow dependent freight traffic
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED when Maidstone East is
MID 2345 M-F to 0530 T-S blocked.
WEEK Down and Up Fast
OR
Down and Up Slow
BLOCKED
Stoats Nest Jn WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun Trains to travel over the
and END Down and Up Quarry Down and Up Quarry Down and Up Quarry Down and Up Quarry Down and Up Quarry Redhill lines.
Earlswood BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(Quarry lines) SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon A through route between
500.9 MON Down and Up Quarry Down and Up Quarry Down and Up Quarry Down and Up Quarry Down and Up Quarry Stoats Nest Jn and
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Earlswood to be available
via either the Quarry or
MID 2345 M-F to 0530 T-S Redhill lines.
WEEK Down and Up Quarry

BLOCKED

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025




OFFICIAL

Network Rail Engineering Access Statement 2026 Version: V3
Kent & Sussex Routes Principal and Subsidiary Rules Proposal Date: Friday 28t March 2025
EAP Section 4 - Standard Possession Opportunities Page: Page 61 of 101

S0O500 VICTORIA TO BRIGHTON continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Stoats Nest Jn WEEK 0100 Sun to 0610 Sun 0100 Sun to 0610 Sun 0100 Sun to 0610 Sun 0100 Sun to 0610 Sun 0100 Sun to 0610 Sun A route to be available for
and END Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill Channel Tunnel gauge
Redhill BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED dependent freight traffic
(Redhill lines) when Maidstone East is
500.10a SUN/ 0115 Mon to 0435 Mon 0115 Mon to 0435 Mon 0115 Mon to 0435 Mon 0115 Mon to 0435 Mon 0115 Mon to 0435 Mon blocked.
MON Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED A through route between
Stoats Nest Jn and
MID Standard Possession Opportunities not available Earlswood to be available
WEEK

via either the Quarry or
Redhill lines.

Trains to be timetabled over
the Slow / Redhill lines
without station calls for
passengers at Coulsdon
South, Merstham or Redhill
(staff stops permitted).

ECS moves starting /
terminating at Redhill
(platforms or sidings), and
reversals at Redhill, are not
permitted at Redhill during
this period, except 5044 and
5V35 on Sunday morning.
5044 and 5V35 to be
amended when this
opportunity is published in
the CPPP.
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S0500 VICTORIA TO BRIGHTON continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS

14.12.2025 to 15.02.2026

16.02.2026 to 04.04.2026

05.04.2026 to 16.05.2026

17.05.2026 to 03.10.2026

04.10.2026 to 12.12.2026

Redhill station foul
500.10b

WEEK
END

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

SUN/
MON

0115 Mon to 0435 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0435 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0435 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0435 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0435 Mon
Down and Up Redhill
BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic
when Maidstone East is
blocked.

A through route between
Stoats Nest Jn and
Earlswood to be available
via either the Quarry or
Redhill lines.

Trains to be timetabled
over the Slow / Redhill
lines without station calls
for passengers at
Coulsdon South,
Merstham or Redhill (staff
stops permitted).

ECS moves starting /
terminating at Redhill
(platforms or sidings), and
reversals at Redhill, are
not permitted at Redhill
during this period, except
5055 and 5V35 on
Sunday morning. 5055
and 5V35 to be amended
when this opportunity is
published in the CPPP.

MID
WEEK

0100 T-S to 0400 T-S

0425 T-S to 0510 T-S

Up Loop 0, Platform 1
BLOCKED

No route available to /
from Reigate during this
period
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SO500 VICTORIA TO BRIGHTON continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Redhill WEEK 0100 Sun to 0610 Sun 0100 Sun to 0615 Sun 0100 Sun to 0615 Sun 0100 Sun to 0610 Sun 0100 Sun to 0610 Sun A through route between
and END Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill Stoats Nest Jn and
Earlswood BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Earlswood to be available
(Redhill lines) via either the Quarry or
500.11 SUN/ 0115 Mon to 0435 Mon 0115 Mon to 0435 Mon 0115 Mon to 0435 Mon 0115 Mon to 0435 Mon 0115 Mon to 0435 Mon Redhill lines.
MON Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Trains to be timetabled
MID Standard Possession Opportunities not available Ic?ver th.ehSIOW/ R.edh'" I
WEEK ines without station ca s
for passengers at Redhill
or Earlswood (staff stops
permitted).
ECS moves starting /
terminating at Redhill
(platforms or sidings), and
reversals at Redhill, are
not permitted at Redhill
during this period, except
5055 on Sunday morning.
5055 to be amended
when this opportunity is
published in the CPPP.
Earlswood WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun Trains to travel over the
and END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Redhill lines.

Gatwick Airport BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED When Redhill is blocked,
London End SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon fast lines to be open
Crossovers MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast between Earlswood and

500.12 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Gatwick Airport (London
MID 2345 M-F to 0530 T-S end crossovers).
WEEK Down and Up Fast

BLOCKED
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S0O500 VICTORIA TO BRIGHTON continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Gatwick Airport WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun Trains to be timetabled over
London End END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Slow lines.
Crossovers Reversible Loop (Plat 6) Reversible Loop (Plat 6) Reversible Loop (Plat 6) Reversible Loop (Plat 6) Reversible Loop (Plat 6)
and Down Platform Loop (Plat 7) | Down Platform Loop (Plat Down Platform Loop (Plat Down Platform Loop (Plat | Down Platform Loop (Plat 7) Three platforms at Gatwick
Tinsley Green Jn BLOCKED 7) 7) 7) BLOCKED Airport to be available to
500.13 BLOCKED BLOCKED BLOCKED traffic.
SUN/ 2345 Sun to 0530 Mon 2345 Sun to 0530 Mon 2345 Sun to 0530 Mon 2345 Sun to 0530 Mon 2345 Sun to 0530 Mon
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
Reversible Loop (Plat 6) Reversible Loop (Plat 6) Reversible Loop (Plat 6) Reversible Loop (Plat 6) Reversible Loop (Plat 6)
Down Platform Loop (Plat 7) | Down Platform Loop (Plat Down Platform Loop (Plat Down Platform Loop (Plat | Down Platform Loop (Plat 7)
BLOCKED 7) 7) 7) BLOCKED
BLOCKED BLOCKED BLOCKED
MID 2345 M-F to 0530 T-S
WEEK

Down and Up Fast
Reversible Loop (Plat 6)
Down Platform Loop (Plat 7)
BLOCKED
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S0O500 VICTORIA TO BRIGHTON continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Tinsley Green Jn WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun All days except F/S:
and END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
Three Bridges OR OR OR OR OR Trains to be timetabled over
500.14 Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Slow lines.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon Trains to travel over the
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Slow OR Fast lines.
OR OR OR OR OR
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Slow line possessions to be
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED clear of Three Bridges
MID 2345 M-Th to 0530 T-F London End crossovers.
WEEK Down and Up Fast

OR
Down and Up Slow
BLOCKED

0155 Sto 0455 S

Down and Up Slow from T270/ T271 to Three Bridges

BLOCKED

Access to Three Bridges Up
Thameslink Depot must be
available from one end or
the other

No access to Three Bridges
Down Thameslink Sidings
between the times shown.

E/S

Trains to be timetabled over
Fast lines between 0155 S
and 0455 S.

Route available for freight to
run from Gatwick to Crawley
New Yard and vice versa via
T1736 / T1737pts. No
through access to Crawley
New Yard from Three
Bridges.

Access to Three Bridges Up
Thameslink Depot only
available from country end.
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S0O500 VICTORIA TO BRIGHTON continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Three Bridges
and
Balcombe Tunnel
Jn
500.15

WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun
END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
OR OR OR OR OR
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
OR OR OR OR OR
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 2345 M-Th to 0530 T-F

Down and Up Fast
OR
Down and Up Slow
BLOCKED

0155 Sto 0455 S

Down and Up Slow from Three Bridges to T284 / T289

BLOCKED

All days except F/S:

Trains to be timetabled over
Slow lines.

Trains to travel over the
Slow OR Fast lines.

Slow line possessions to be
clear of the route to/from
Horsham and access
into/out of Three Bridges
Yard and Three Bridges Up
Thameslink Depot

Access to Three Bridges Up
Thameslink Depot must be
available from one end or
the other

No access to Three Bridges
Down Thameslink Sidings
between the times shown.

E/S:

Trains to be timetabled over
Fast lines between 0155 S
and 0455 S.

Access to Three Bridges Up
Thameslink Depot only
available from country end.
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S0O500 VICTORIA TO BRIGHTON continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Balcombe Tunnel Jn WEEK Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession T-F
and END Opportunities not available Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available 9W21 and 5T73 and
Copyhold Jn permitted to run unless a
500.16 possession is published in
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession the CPPP
MON Opportunities not available Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available
MID 0110 T-F to 0420 T-F
WEEK Maximum of one train per hour permitted in each direction to allow opportunities for Line Blockages
Copyhold Jn WEEK Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession T-F
and END Opportunities not available Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available 9W21 and 5T73 and
Haywards Heath permitted to run unless a
500.17 . . . . . possession is published in
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession the CPPP
MON Opportunities not available Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available
MID 0110 T-F to 0420 T-F
WEEK Maximum of one train per hour permitted in each direction to allow opportunities for Line Blockages
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S0O500 VICTORIA TO BRIGHTON continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Haywards Heath WEEK 0200 Sun to 0440 Sun and 0200 Sun to 0440 Sun and 0200 Sun to 0440 Sun 0200 Sun to 0440 Sun and 0200 Sun to 0440 Sun and
And END 0450 Sun to 0555 Sun Up 0450 Sun to 0555 Sun Up and 0450 Sun to 0555 0450 Sun to 0555 Sun Up 0450 Sun to 0555 Sun Up
Keymer Jn Line Line Sun Up Line Line Line
500.18 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0230 Sun to 0510 Sun 0230 Sun to 0510 Sun 0230 Sun to 0510 Sun 0230 Sun to 0510 Sun 0230 Sun to 0510 Sun
Down Line Down Line Down Line Down Line Down Line
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0105 Mon to 0420 Mon Up 0105 Mon to 0420 Mon Up 0105 Mon to 0420 Mon Up 0105 Mon to 0420 Mon Up 0105 Mon to 0420 Mon Up
MON Line Line Line Line Line
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0220 Mon to 0415 Mon 0220 Mon to 0415 Mon 0220 Mon to 0415 Mon 0220 Mon to 0415 Mon 0220 Mon to 0415 Mon
Down Line Down Line Down Line Down Line Down Line
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0125 T-F to 0420 T-F Up Line BLOCKED
WEEK 0220 T-F to 0455 T-F Down Line BLOCKED
0200 S to 0420 S Up Line BLOCKED
0235 S to 0455 S Down Line BLOCKED
Keymer Jn WEEK 0155 Sun to 0435 Sun and 0155 Sun to 0435 Sun and 0155 Sun to 0435 Sun 0155 Sun to 0435 Sun and 0155 Sun to 0435 Sun and
And END 0445 Sun to 0545 Sun Up 0445 Sun to 0545 Sun Up and 0445 Sun to 0545 0445 Sun to 0545 Sun Up 0445 Sun to 0545 Sun Up
Preston Park Line; Line; Sun Up Line; Line; Line;
500.19 0235 Sun to 0515 Sun 0235 Sun to 0515 Sun Down 0235 Sun to 0515 Sun 0235 Sun to 0515 Sun Down 0235 Sun to 0515 Sun
Down Line Line Down Line Line Down Line
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0105 Mon to 0415 Mon Up 0105 Mon to 0415 Mon Up 0105 Mon to 0415 Mon Up 0105 Mon to 0415 Mon Up 0105 Mon to 0415 Mon Up
MON Line Line Line Line Line
0225 Mon to 0515 Mon 0225 Mon to 0515 Mon 0225 Mon to 0515 Mon 0225 Mon to 0515 Mon 0225 Mon to 0515 Mon
Down Line Down Line Down Line Down Line Down Line
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0120 T-F to 0415 T-F Up Line BLOCKED
WEEK 0225 T-F to 0515 T-F Down Line BLOCKED

0155 S to 0415 S Up Line BLOCKED
0240 S to 0520 S Down Line BLOCKED
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S0O500 VICTORIA TO BRIGHTON continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Preston Park WEEK 0230 Sun to 0540 Sun 0230 Sun to 0540 Sun 0230 Sun to 0540 Sun 0230 Sun to 0540 Sun 0230 Sun to 0540 Sun Access available to Lovers
and END Platforms 3N to 8, Down and Platforms 3N to 8, Down Platforms 3N to 8, Down Platforms 3N to 8, Down Platforms 3N to 8, Down and | Walk from Preston Park
Brighton (platforms Up Main and Up Main and Up Main and Up Main Up Main via Carriage Road.
3N to 8 inclusive) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED No access available to /
500.20 from Brighton Thameslink
sidings
Electric current to remain
live
SUN/ 0230 Mon to 0400 Mon 0230 Mon to 0400 Mon 0230 Mon to 0400 Mon 0230 Mon to 0400 Mon 0230 Mon to 0400 Mon Access available to Lovers
MON Platforms 3N to 8, Down and Platforms 3N to 8, Down Platforms 3N to 8, Down Platforms 3N to 8, Down Platforms 3N to 8, Down and | Walk from Preston Park
Up Main and Up Main and Up Main and Up Main Up Main via Carriage Road.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0240 T-F to 0410 T-F 0240 T-F to 0410 T-F:
WEEK Platforms 3N to 8, Down and Up Main No access available to /

BLOCKED

0050 Sto 0435 S

Platforms 6-8, Down and Up Lewes

BLOCKED

from Brighton Thameslink
sidings

Access to Brighton
Thameslink Sidings
available from platforms 3
to5on F/S

Electric current to remain
live

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025




Network Rail

Kent & Sussex Routes

EAP

Engineering Access Statement 2026
Principal and Subsidiary Rules Proposal

OFFICIAL

Section 4 - Standard Possession Opportunities

Version: V3
Date:
Page:

Friday 28t March 2025
Page 70 of 101

S0O510 LONDON BRIDGE TO EPSOM DOWNS

SECTION

Periods A and B

Sussex Reversible /
Bermondsey Reversible /
Up Bermondsey Spur
South London Reversible
Up South London
BLOCKED

Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
London Bridge and | WEEK 0050 Sun to 0640 Sun 0050 Sun TO 0640 Sun 0050 Sun TO 0640 Sun 0050 Sun TO 0640 Sun 0050 Sun TO 0640 Sun
Bricklayers Arms Jn | END Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible /
510.1 Sussex Reversible / Sussex Reversible / Sussex Reversible / Sussex Reversible / Sussex Reversible /
Bermondsey Reversible / Bermondsey Reversible / Bermondsey Reversible / Bermondsey Reversible / Bermondsey Reversible /
Up Bermondsey Spur Up Bermondsey Spur Up Bermondsey Spur Up Bermondsey Spur Up Bermondsey Spur
South London Reversible South London Reversible South London Reversible South London Reversible South London Reversible
Up South London Up South London Up South London Up South London Up South London
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0025 Mon to 0450 Mon 0025 Mon to 0450 Mon 0025 Mon to 0450 Mon 0025 Mon to 0450 Mon 0025 Mon to 0450 Mon
MON Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible /
Down Sussex Slow / Down Sussex Slow / Down Sussex Slow / Down Sussex Slow / Down Sussex Slow /
Sussex Reversible / Sussex Reversible / Sussex Reversible / Sussex Reversible / Sussex Reversible /
Bermondsey Reversible / Bermondsey Reversible / Bermondsey Reversible / Bermondsey Reversible / Bermondsey Reversible /
Up Bermondsey Spur Up Bermondsey Spur Up Bermondsey Spur Up Bermondsey Spur Up Bermondsey Spur
South London Reversible South London Reversible South London Reversible South London Reversible South London Reversible
Up South London Up South London Up South London Up South London Up South London
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0100 T-S to 0450 T-S
WEEK Line 9, 10 & 11 Reversible / Down Sussex Slow /

NOTES:

Isolations which isolate platforms at London Bridge Central may need to finish earlier, depending on how many and the type of units that may be stabled in the platforms.
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S0O510 LONDON BRIDGE TO EPSOM DOWNS continued...

REMARKS

All lines
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Bricklayers Arms Jn WEEK 0100 Sun to 0640 Sun
and END All lines
New Cross Gate BLOCKED
510.2a [©)
SUN/ 0040 Mon to 0515 Mon
MON All lines
BLOCKED
MID 0055 T-S to 0515 T-S
WEEK All lines
BLOCKED
New Cross Gate WEEK 0055 Sun to 0615 Sun
and END All lines
Sydenham Down Jn/ BLOCKED
Sydenham Up Jn @
510.2b SUN/ 0040 Mon to 0500 Mon
MON All lines
BLOCKED
MID 0055 T-S to 0500 T-S
WEEK All lines
BLOCKED
Sydenham Down Jn/ | WEEK 0100 Sun to 0625 Sun
Sydenham Up Jn END All lines
and BLOCKED
Norwood Jn @
510.3
SUN/ 0035 Mon to 0510 Mon
MON All lines
BLOCKED
MID 0100 T-F to 0510 T-F
WEEK 0100 Sto 0510 S

When blocked a route via
Herne Hill, Streatham &
Selhurst must be available
for through Thameslink
services during normal
traffic hours

When Thameslink running
via this route, trains should
run on fast lines between
Bricklayers Arms Jn and
Norwood Jn.

NOTES:

® From start of service until 0900 Sun a maximum of 8 trains per hour in each direction to be timed over the Down and Up Slow lines with at least four 10 minute gaps for Patrolling through Slow line platform areas.

See EA1325 for the East London Line opportunities at New Cross Gate
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SO510 LONDON BRIDGE TO EPSOM DOWNS continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026

Norwood Jn station | WEEK 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun When blocked a route via

(foul) END All Lines All Lines All Lines All Lines All Lines Herne Hill, Streatham &
510.4a BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Selhurst must be available

for Thameslink services
during normal traffic hours

No access via Selhurst

Depot Fork Arrival

SUN/ 0040 Mon to 0410 Mon 0040 Mon to 0410 Mon 0040 Mon to 0410 Mon 0040 Mon to 0410 Mon 0040 Mon to 0410 Mon Access available from

MON All Lines All Lines All Lines All Lines All Lines Windmill Bridge Jn and

BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Gloucester Road Jn to

Selhurst Depot via Selhurst
Depot Fork Arrival, subject
to Section 4 times in
S0510.4b and SO510.5.

When blocked a route via
Herne Hill, Streatham &
Selhurst must be available
for Thameslink services
during normal traffic hours
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EAP

S0O510 LONDON BRIDGE TO EPSOM DOWNS continued...

Periods H and J

REMARKS

Periods E to G

Down Wallington
BLOCKED

0040 Tto 0420 T
0040 W-F to 0450 W-F
Up London Bridge Slow

BLOCKED

0105 T-F to 0450 T-F
Down London Bridge Slow
BLOCKED

0115 Sto 0410 S
All Lines
BLOCKED

SECTION Periods A and B Period C Period D
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
MID 0040 T-F to 0450 T-F Access available from
WEEK Down and Up London Bridge Fast Windmill Bridge Jn and
Gloucester Road Jn to

Selhurst Depot via Selhurst
Depot Fork Arrival, except
between 0125 T-F and 0510
T-F, and between 0140 S
and 0410 S, subject to
Section 4 times in SO510.4b
and SO510.5.

When blocked a route via
Herne Hill, Streatham &
Selhurst must be available
for Thameslink services
during normal traffic hours

From 0425 T-F, route
available from Selhurst
Depot via 1519/1517/1516
pts to Norwood Jn platform
4. Route available from
Norwood Junction platform 4
via Down London Bridge
Fast to 1537pts then Down
Slow
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S0O510 LONDON BRIDGE TO EPSOM DOWNS continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Norwood Jn WEEK 0005 Sun to 0845 Sun 0005 Sun to 0845 Sun 0005 Sun to 0845 Sun 0005 Sun to 0845 Sun 0005 Sun to 0845 Sun Trains to be timetabled over
and END Down and Up Down and Up Down and Up Down and Up Down and Up Slow lines from Norwood
Windmill Bridge Jn London Bridge Fast London Bridge Fast London Bridge Fast London Bridge Fast London Bridge Fast Fork Jn to Windmill Bridge
510.4b OR OR OR OR OR Jn during two-track railway
Down and Up Down and Up Down and Up Down and Up Down and Up periods.
London Bridge Slow London Bridge Slow London Bridge Slow London Bridge Slow London Bridge Slow
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Possessions of the Up
London Bridge Slow may be
0125 Sun to 0625 Sun 0125 Sun to 0625 Sun 0125 Sun to 0625 Sun 0125 Sun to 0625 Sun 0125 Sun to 0625 Sun taken to Norwood Fork Jn
All Lines All Lines All Lines All Lines All Lines (clear of where it meets the
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Up Wallington line) during
SUN/ 0005 Mon to 0530 Mon 0005 Mon to 0530 Mon 0005 Mon to 0530 Mon 0005 Mon to 0530 Mon 0005 Mon to 0530 Mon the two-track railway times
MON Down and Up Down and Up Down and Up Down and Up Down and Up shown. This allows a route
London Bridge Fast London Bridge Fast London Bridge Fast London Bridge Fast London Bridge Fast on the Up London Bridge
OR OR OR OR OR Slow beyond Norwood Fork
Down and Up Down and Up Down and Up Down and Up Down and Up Jn for ARL ECS moves from
London Bridge Slow London Bridge Slow London Bridge Slow London Bridge Slow London Bridge Slow West Croydon to New Cross
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Gate depot.

When blocked a route via
Herne Hill, Streatham &
Selhurst must be available
for Thameslink services
during normal traffic hours

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025




Network Rail

Kent & Sussex Routes

EAP

OFFICIAL

Engineering Access Statement 2026
Principal and Subsidiary Rules Proposal
Section 4 - Standard Possession Opportunities

Version: V3
Date: Fri
Page: Pa

day 28" March 2025
ge 75 of 101

S0O510 LONDON BRIDGE TO EPSOM DOWNS continued...

0125 T to 0420 T
0125 W-F to 0510 W-F
0140 Sto 0410 S
Up London Bridge Slow
(c/o T1580pts to c/o T1519pts)
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026

Norwood Jn MID 0005 T-S to 0530 T-S Trains to be timetabled over

and WEEK Down and Up Slow lines from Norwood
Windmill Bridge Jn London Bridge Fast Fork Jn to Windmill Bridge
510.4b OR Jn during two-track railway

Down and Up periods.
London Bridge Slow
BLOCKED Possessions of the Up

London Bridge Slow may be
taken to Norwood Fork Jn
(clear of where it meets the
Up Wallington line) during
the two-track railway times
shown. This allows a route

on the Up London Bridge

Slow beyond Norwood Fork

Jn for ARL ECS moves from

West Croydon to New Cross

Gate depot.

When blocked a route via
Herne Hill, Streatham &
Selhurst must be available
for Thameslink services
during normal traffic hours

From 0425, route available
from Selhurst Depot via
1519/1517/1516 pts to
Norwood Jn platform 4.
Route available from
Norwood Junction platform 4
via Down London Bridge
Fast to 1537pts then Down
Slow
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SO510 LONDON BRIDGE TO EPSOM DOWNS continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Norwood Jn WEEK 0135 Sun to 0620 Sun 0135 Sun to 0620 Sun 0135 Sun to 0620 Sun 0135 Sun to 0620 Sun 0135 Sun to 0620 Sun ROUTE VIA MITCHAM JN
and END Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/ AND HERNE HILL MUST
West Croydon Turnback Turnback Turnback Turnback Turnback BE AVAILABLE FOR
(inclusive of BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED THAMESLINK ECS WHEN
1547/1546 pts) BLOCKED.
510.5 WEST CROYDON
PLATFORM 1
OUTBERTHING TO BE
CONFIRMED BY DPPP
SUN/ 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon Down
MON Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/ and Up Wallington/
Turnback Turnback Turnback Turnback Turnback
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0100 T-F to 0500 T-F
WEEK 0135 Sto 0510 S
Down and Up Wallington/Turnback
BLOCKED
West Croydon WEEK 0135 Sun to 0635 Sun 0135 Sun to 0635 Sun 0135 Sun to 0635 Sun 0135 Sun to 0635 Sun 0135 Sun to 0635 Sun ROUTE VIA MITCHAM JN
(clear of 1547/1546 | END Down and Up Wallington Down and Up Wallington Down and Up Wallington Down and Up Wallington Down and Up Wallington AND HERNE HILL MUST
pts) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED BE AVAILABLE FOR
and SUN/ 0015 Mon to 0500 Mon 0015 Mon to 0500 Mon 0015 Mon to 0500 Mon 0015 Mon to 0500 Mon 0015 Mon to 0500 Mon THAMESLINK ECS WHEN
Sutton East Jn MON Down and Up Wallington Down and Up Wallington Down and Up Wallington Down and Up Wallington Down and Up Wallington BLOCKED.
510.6 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0045 T-F to 0450 T-F
WEEK 0135St0 0610 S ©®
Down and Up Wallington
BLOCKED
Sutton East Jn WEEK 0030 Sun to 0815 Sun 0030 Sun to 0815 Sun 0030 Sun to 0815 Sun 0030 Sun to 0815 Sun 0030 Sun to 0815 Sun PLATFORM 4 AT SUTTON
and END Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single AVAILABLE
Epsom Downs BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
510.7 SUN/ 2250 Sun to 0615 Mon 2250 Sun to 0615 Mon 2250 Sun to 0615 Mon 2250 Sun to 0615 Mon 2250 Sun to 0615 Mon
MON Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0015 T-F to 0615 T-F
WEEK 0015 S to 0645 S
Down and Up / Single
BLOCKED

NOTES:

® 5V10 and 5002 to be diverted via Mitcham Jn on all occasions when possessions are required in this section
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SO511/EA1325 HIGHBURY & ISLINGTON AND NEW CROSS GATE / NEW CROSS

Published on behalf of Transport for London

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 t0 03.10.2026

Periods H and J
04.10.2026 t0 12.12.2026

Highbury & Islington
and
Dalston Jn
511.1

WEEK
END

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

REMARKS

Standard Possession
Opportunities not available

SUN/
MON

0030 Mon to 0515 Mon
Down and Up BLOCKED

0030 Mon to 0515 Mon
Down and Up BLOCKED

0030 Mon to 0515 Mon
Down and Up BLOCKED

0030 Mon to 0515 Mon
Down and Up BLOCKED

0030 Mon to 0515 Mon
Down and Up BLOCKED

MID
WEEK

0045 to 0515 T-F
Down and Up BLOCKED

Dalston Jn
And
Hoxton TSS
511.2

WEEK
END

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

SUN/
MON

0055 Mon to 0505 Mon
Down and Up BLOCKED

0055 Mon to 0505 Mon
Down and Up BLOCKED

0055 Mon to 0505 Mon
Down and Up BLOCKED

0055 Mon to 0505 Mon
Down and Up BLOCKED

0055 Mon to 0505 Mon
Down and Up BLOCKED

MID
WEEK

0055 to 0505 T-F
Down and Up BLOCKED

ARL to stable at Dalston
Junction platforms 2 & 3
each night with the
exception of Tuesday. Any
outstabling requirements
outside of Tuesday night
are to be requested at
DPPP timescales.

On Tuesday night
platforms 2 & 3 at Dalston
Junction are to be kept
clear.

Hoxton TSS
And
Shadwell TSS
511.3

WEEK
END

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

SUN/
MON

0055 Mon to 0505 Mon
Down and Up BLOCKED

0055 Mon to 0505 Mon
Down and Up BLOCKED

0055 Mon to 0505 Mon
Down and Up BLOCKED

0055 Mon to 0505 Mon
Down and Up BLOCKED

0055 Mon to 0505 Mon
Down and Up BLOCKED

MID
WEEK

0055 to 0505 T-F
Down and Up BLOCKED

Shadwell TSS
And
Silwood Jn
511.4

WEEK
END

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

SUN/
MON

0055 Mon to 0505 Mon
Down and Up BLOCKED

0055 Mon to 0505 Mon
Down and Up BLOCKED

0055 Mon to 0505 Mon
Down and Up BLOCKED

0055 Mon to 0505 Mon
Down and Up BLOCKED

0055 Mon to 0505 Mon
Down and Up BLOCKED

MID
WEEK

0055 to 0505 T-F
Down and Up BLOCKED
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SO511/EA1325 HIGHBURY & ISLINGTON AND NEW CROSS GATE / NEW CROSS continued...

Published on behalf of Transport for London

REMARKS

ARL services to start /

finish from New Cross

Gate platform 1 only on
Fri/Sat and Sat/Sun

SECTION Periods A and B Period C Period D Periods E to G Periods H and J
14.12.2025 t0 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 t0 03.10.2026 04.10.2026 t012.12.2026
Canal Jn WEEK Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
And END Opportunities not available Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
New Cross
511.5 SUN/ 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon
MON Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED
MID 0110 to 0500 T-F
WEEK Down and Up BLOCKED
Silwood Jn WEEK Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
And END Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available
New Cross Gate
511.6 SUN/ 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon
MON Down and Reversible Down and Reversible Down and Reversible Down and Reversible Down and Reversible
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 0110 to 0500 T-F
WEEK Down and Reversible BLOCKED
0110 to 0500 T-F
Up BLOCKED
New Cross Gate WEEK Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Depot/Silwood END Opportunities not available Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
Sidings
511.7 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID Standard Possession Opportunities not available
WEEK
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S0520 THREE BRIDGES TO PORTSMOUTH HARBOUR

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Three Bridges WEEK 0050 Sun to 0600 Sun 0050 Sun to 0600 Sun 0050 Sun to 0600 Sun 0050 Sun to 0600 Sun 0050 Sun to 0600 Sun Access to be available to/from
and END Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Tilgate Thameslink Sidings.
Horsham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Shunting moves to / from
520.1a Three Bridges Station.
SUN/ 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon Access to be available to/from
MON Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Tilgate Thameslink Sidings.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Access to be available to/from
WEEK 0100 T-F to 0515 T-F Tilgate Thameslink Sidings
0055 S to 0525 S except between 0155 S and
Down and Up Horsham 0455 S
BLOCKED
No access to Tilgate sidings or Three Bridges Back Road / Up Siding North / Up Horsham Siding from 0155 S to 0455 S
Horsham Jn (foul) WEEK 0100 Sun to 0600 Sun 0100 Sun to 0600 Sun 0100 Sun to 0600 Sun 0100 Sun to 0600 Sun 0100 Sun to 0600 Sun
and END Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham
Horsham (country BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
end)
520.1b SUN/ 0035 Mon to 0455 Mon 0035 Mon to 0455 Mon 0035 Mon to 0455 Mon 0035 Mon to 0455 Mon 0035 Mon to 0455 Mon
MON Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0110 T-S to 0455 T-S No electrical isolation required
WEEK All Lines
BLOCKED
Horsham (country WEEK 0005 Sun to 0740 Sun 0005 Sun to 0740 Sun 0005 Sun to 0740 Sun 0005 Sun to 0740 Sun 0005 Sun to 0740 Sun Access available to Horsham
end) END Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Sidings
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Arundel Jn SUN/ 0005 Mon to 0545 Mon 0005 Mon to 0545 Mon 0005 Mon to 0545 Mon 0005 Mon to 0545 Mon 0005 Mon to 0545 Mon Access available to Horsham
520.2 MON Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Sidings
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0005 T-F to 0545 T-F Access available to Horsham
WEEK 0005 S to 0615 S Sidings

Down and Up Horsham
BLOCKED

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025




OFFICIAL

Network Rail Engineering Access Statement 2026 Version: V3
Kent & Sussex Routes Principal and Subsidiary Rules Proposal Date: Friday 28t March 2025
EAP Section 4 - Standard Possession Opportunities Page: Page 80 of 101

S0520 THREE BRIDGES TO PORTSMOUTH HARBOUR continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Arundel Jn WEEK 0105 Sun to 0625 Sun
and END Down and Up
Ford Jn BLOCKED
520.3 SUN/ 0005 Mon to 0505 Mon
MON Down and Up
BLOCKED
MID 0010 T-F to 0505 T-F
WEEK 0005 S to 0525 S
Down and Up
BLOCKED
Ford Jn WEEK 0110 Sun to 0605 Sun Available for shunt moves
and END Down and Up to Barnham Signal BH115.
Barnham BLOCKED
520.4 SUN/ 0025 Mon to 0435 Mon Available for shunt moves
MON Down and Up to Barnham Signal BH115.
BLOCKED
MID 0040 T-F to 0435 T-F Available for shunt moves
WEEK 0040 Sto 0435 S to Barnham Signal BH115.
Down and Up
BLOCKED
Barnham WEEK 0140 Sun to 0625 Sun
and END Down and Up
Chichester BLOCKED
(inclusive of access SUN/ 0020 Mon to 0430 Mon 0020 Mon to 0430 Mon 0020 Mon to 0430 Mon 0020 Mon to 0430 Mon 0020 Mon to 0435 Mon
into carriage sidings) MON Down and Up Down and Up Down and Up Down and Up Down and Up
520.5 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0040 T-F to 0430 T-F
WEEK 0040 S to 0420 S
Down and Up
BLOCKED
Chichester WEEK 0025 Sun to 0635 Sun
(clear of access into END Down and Up
carriage sidings) BLOCKED
and SUN/ 0010 Mon to 0435 Mon
Havant Jn MON Down and Up
520.6 BLOCKED
MID 0020 T-F to 0450 T-F
WEEK 0035 Sto 0415 S
Down and Up
BLOCKED
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S0530 SOUTH CROYDON JUNCTION TO EAST GRINSTEAD

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
South Croydon Jn WEEK 0100 Sun to 0810 Sun 0100 Sun to 0810 Sun 0100 Sun to 0810 Sun 0100 Sun to 0810 Sun 0100 Sun to 0810 Sun Oxted to Oxted Sidings
and END Down and Up Down and Up Down and Up Down and Up Down and Up shunts via Signal 306
Oxted BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED allowed
530.1 SUN/ 2355 Sun to 0445 Mon 2355 Sun to 0445 Mon 2355 Sun to 0445 Mon 2355 Sun to 0445 Mon 2355 Sun to 0445 Mon Oxted to Oxted Sidings
MON Down and Up Down and Up Down and Up Down and Up Down and Up shunts via Signal 306
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED allowed
MID 0055 T-F to 0445 T-F Oxted to Oxted Sidings
WEEK 0105 S to 0540 S shunts via Signal 306
Down and Up allowed
BLOCKED
An easement request to the
Maximum two services per hour in each direction to run between the following times: daytime Section 4
Down — 1005 M-F to 1440 M-F opportunity for STP paths
Up — 1115 M-F to 1530 M-F must be made to Sussex
Route Planning in advance
of any path being offered
Oxted WEEK 0055 Sun to 0820 Sun 0055 Sun to 0820 Sun 0055 Sun to 0820 Sun 0055 Sun to 0820 Sun 0055 Sun to 0820 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Hurst Green Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5302 SUN/ 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0105 T-F to 0435 T-F An easement request to the
WEEK 0105 S to 0555 S daytime Section 4
Down and Up opportunity for STP paths
BLOCKED must be made to Sussex
Route Planning in advance
Maximum two services per hour in each direction to run between the following times: of any path being offered
Down — 1010 M-F to 1500 M-F
Up — 1055 M-F to 1530 M-F
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S0530 SOUTH CROYDON JUNCTION TO EAST GRINSTEAD continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Hurst Green Jn WEEK 0040 Sun to 0800 Sun
and END Down and Up
East Grinstead BLOCKED
530.3
SUN/ 2355 Sun to 0510 Mon
MON Down and Up
BLOCKED
MID 0040 T-F to 0510 T-F An easement request to the
WEEK 0040 S to 0600 S daytime Section 4
Down and Up opportunity for STP paths
BLOCKED

Maximum one service per hour in each direction to run between the following times:
Down — 1020 M-F to 1500 M-F
Up — 1055 M-F to 1530 M-F

must be made to Sussex
Route Planning in advance
of any path being offered
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S0540 HURST GREEN JUNCTION TO UCKFIELD

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Hurst Green Jn WEEK 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun
and END Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
Uckfield BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
540.1 SUN/ 2355 Sun to 0435 Mon 2355 Sun to 0435 Mon 2355 Sun to 0435 Mon 2355 Sun to 0435 Mon 2355 Sun to 0435 Mon
MON Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0100 T-F to 0435 T-F
WEEK 0050 S to 0555 S
Down and Up / Single
BLOCKED
SO550 REDHILL TO TONBRIDGE
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Redhill WEEK 0100 Sun to 0715 Sun No Channel Tunnel
and END Down and Up gauge-cleared freight
Tonbridge BLOCKED traffic booked during this
550.1 period’
Access to Redhill Loco
Sidings available.
SUN/ Standard Possession Opportunities not available
MON
MID Standard Possession Opportunities not available
WEEK
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S0O560 REDHILL TO GOMSHALL

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Redhill WEEK 0005 Sun to 0620 Sun
and END Down BLOCKED
Reigate 0055 Sun to 0705 Sun
560.1 Up BLOCKED
SUN/ 2325 Sun to 0530 Mon
MON Down BLOCKED
0040 Mon to 0520 Mon
Up BLOCKED
MID 0001 T-S to 0530 T-S
WEEK Down BLOCKED
0055 T-S to 0530 T-S
Up BLOCKED
Reigate WEEK 2355 Sat to 0625 Sun
and END Down BLOCKED
Gomshall 0050 Sun to 0650 Sun
560.2 Up BLOCKED
SUN/ 2345 Sun to 0535 Mon
MON Down BLOCKED
0025 Mon to 0515 Mon
Up BLOCKED
MID 2355 M-F to 0535 T-S
WEEK Down BLOCKED
0050 T-S to 0520 T-S
Up BLOCKED
S0O580 COPYHOLD JUNCTION TO ARDINGLY (GOODS LINE)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Copyhold Jn WEEK 1610 Fri to 0420 Mon
and END Single
Ardingly SUN/ BLOCKED
580.1 MON
MID 1610 M-F to 0420 T-S
WEEK Single
BLOCKED
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S0O590 KEYMER JN TO EASTBOURNE

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Keymer Jn WEEK 0125 Sun to 0700 Sun 0125 Sun to 0700 Sun 0125 Sun to 0700 Sun 0125 Sun to 0700 Sun 0125 Sun to 0700 Sun
and END Down and Up Lewes Down and Up Lewes Down and Up Lewes Down and Up Lewes Down and Up Lewes
Lewes Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
590.1 SUN/ 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon
MON Down and Up Lewes Down and Up Lewes Down and Up Lewes Down and Up Lewes Down and Up Lewes
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0125 T-F to 0510 T-F
WEEK 0125 Sto 0515 S
Down and Up Lewes
BLOCKED
Lewes WEEK 0130 Sun to 0710 Sun 0130 Sun to 0710 Sun 0130 Sun to 0710 Sun 0130 Sun to 0710 Sun 0130 Sun to 0710 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Southerham Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
590.2 SUN/ 0005 Mon to 0430 Mon 0005 Mon to 0430 Mon 0005 Mon to 0430 Mon 0005 Mon to 0430 Mon 0005 Mon to 0430 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0130 T-S to 0430 T-S
WEEK Down and Up
BLOCKED
Southerham Jn WEEK 0140 Sun to 0700 Sun 0140 Sun to 0700 Sun 0140 Sun to 0700 Sun 0140 Sun to 0700 Sun 0140 Sun to 0700 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Willingdon Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
590.3 SUN/ 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0140 T-F to 0450 T-F
WEEK 0140 S to 0500 S
Down and Up
BLOCKED
Willingdon Jn WEEK 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun Shunting allowed from
and END Down and Up Down and Up Down and Up Down and Up Down and Up Eastbourne to Eastbourne
Eastbourne BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sidings
590.4 SUN/ 0035 Mon to 0430 Mon 0035 Mon to 0430 Mon 0035 Mon to 0430 Mon 0035 Mon to 0430 Mon 0035 Mon to 0430 Mon Shunting allowed from
MON Down and Up Down and Up Down and Up Down and Up Down and Up Eastbourne to Eastbourne
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sidings
MID 0145 T-S to 0430 T-S Shunting allowed from
WEEK Down and Up Eastbourne to Eastbourne
BLOCKED Sidings
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S0O600 WILLINGDON JN TO HASTINGS

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Willingdon Jn WEEK 0115 Sun to 0725 Sun
and END Down and Up Bexhill
West Marina BLOCKED
600.1 SUN/ 0020 Mon to 0440 Mon
MON Down and Up Bexhill
BLOCKED
MID 0120 T-F to 0440 T-F
WEEK 0125 Sto 0445 S
Down and Up Bexhill
BLOCKED
West Marina WEEK 0120 Sun to 0705 Sun
and END Down and Up Bexhill
Bo-Peep Jn BLOCKED
600.2
SUN/ 0135 Mon to 0440 Mon
MON Down and Up Bexhill
BLOCKED
MID 0205 T-S to 0440 T-S
WEEK Down and Up Bexhill
BLOCKED
Bo-Peep Jn WEEK 0135 Sun to 0650 Sun Section 4 time to finish at
and END Down and Up Hastings 0645 between weeks 28
Hastings BLOCKED and 36 for leaf-fall
600.3 timetable
SUN/ 0125 Mon to 0450 Mon
MON Down and Up Hastings
BLOCKED
MID 0200 T-F to 0450 T-S
WEEK

Down and Up Hastings
BLOCKED
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S0610 SOUTHERHAM JN TO SEAFORD

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Southerham Jn WEEK 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun
and END Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
Seaford BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
610.1 SUN/ 2340 Sun to 0435 Mon 2340 Sun to 0435 Mon 2340 Sun to 0435 Mon 2340 Sun to 0435 Mon 2340 Sun to 0435 Mon
MON Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0035 T-F to 0435 T-F
WEEK 0035 S to 0445 S
Down and Up / Single
BLOCKED
S$0620 BRIGHTON TO LEWES
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Brighton WEEK 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun
and END Down and Up East Branch Down and Up East Branch Down and Up East Branch Down and Up East Branch | Down and Up East Branch
Lewes BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
620.1 SUN/ 0015 Mon to 0420 Mon 0015 Mon to 0420 Mon 0015 Mon to 0420 Mon 0015 Mon to 0420 Mon 0015 Mon to 0420 Mon
MON Down and Up East Branch Down and Up East Branch Down and Up East Branch Down and Up East Branch | Down and Up East Branch
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0050 T-F to 0420 T-F
WEEK 0050 S to 0430 S

Down and Up East Branch
BLOCKED
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S0630 BRIGHTON / PRESTON PARK TO LITTLEHAMPTON

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Preston Park WEEK Standard Possession Opportunities not available
and END
Hove
630.1
SUN/ 0110 Mon to 0455 Mon
MON Down and Up Cliftonville Spurs
BLOCKED
MID 0040 T-F to 0500 T-F
WEEK 0050 S to 0505 S
Down and Up Cliftonville Spurs
BLOCKED
Brighton WEEK Standard Possession Opportunities not available
and END
Hove
630.2 SUN/ 0020 Mon to 0500 Mon
MON Down and Up West Branch
BLOCKED
MID 0205 T-F to 0500 T-F
WEEK 0205 Sto 0510 S
Down and Up West Branch
BLOCKED
Hove WEEK 0200 Sun to 0640 Sun
and END Down and Up
Shoreham BLOCKED
630.3
SUN/ 0105 Mon to 0505 Mon
MON Down and Up
BLOCKED
MID 0200 T-F to 0505 T-F
WEEK 0200 S to 0520 S
Down and Up
BLOCKED

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025



OFFICIAL

Network Rail Engineering Access Statement 2026 Version: V3
Kent & Sussex Routes Principal and Subsidiary Rules Proposal Date: Friday 28t March 2025
EAP Section 4 - Standard Possession Opportunities Page: Page 89 of 101

S0630 BRIGHTON / PRESTON PARK TO LITTLEHAMPTON continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Shoreham WEEK 0155 Sun to 0630 Sun 0155 Sun to 0630 Sun 0155 Sun to 0630 Sun 0155 Sun to 0630 Sun 0155 Sun to 0630 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
West Worthing BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
630.4 SUN/ 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0155 T-F to 0510 T-F
WEEK 0155 Sto 0515 S
Down and Up
BLOCKED
West Worthing WEEK 0105 Sun to 0625 Sun 0105 Sun to 0625 Sun 0105 Sun to 0625 Sun 0105 Sun to 0625 Sun 0105 Sun to 0625 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Arundel Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
630.5 SUN/ 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0005 T-F to 0505 T-F
WEEK 0030 S to 0505 S
Down and Up
BLOCKED
Arundel Jn / Ford Jn WEEK 0055 Sun to 0605 Sun 0055 Sun to 0605 Sun 0055 Sun to 0605 Sun 0055 Sun to 0605 Sun 0055 Sun to 0605 Sun Shunting allowed -
and END All Lines All Lines All Lines All Lines All Lines Littlehampton to
Littlehampton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Littlehampton Shed/Out
630.6 Shed
SUN/ 0030 Mon to 0430 Mon 0030 Mon to 0430 Mon 0030 Mon to 0430 Mon 0030 Mon to 0430 Mon 0030 Mon to 0430 Mon Shunting allowed -
MON All Lines All Lines All Lines All Lines All Lines Littlehampton to
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Littlehampton Shed/Out
Shed
MID 0045 T-F to 0435 T-S Shunting allowed -
WEEK All Lines Littlehampton to
BLOCKED Littlehampton Shed/Out
Shed
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S0640 BARNHAM TO BOGNOR REGIS

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Barnham WEEK 0020 Sun to 0640 Sun Possessions to be clear of
and END Down and Up Branch Bognor Regis to Bognor
Bognor Regis BLOCKED Regis sidings via Signal BR
640.1 SUN/ 0020 Mon to 0450 Mon 14
MON Down and Up Branch
BLOCKED
MID 0045 T-F to 0450 T-F
WEEK 0040 S to 0450 S
Down and Up Branch
BLOCKED

S0645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Battersea Park WEEK 0045 Sun to 0705 Sun
and END Down and Up Atlantic
Peckham Rye Jn BLOCKED
645.1

SUN/ Standard Possession Opportunities not available
MON
MID Standard Possession Opportunities not available
WEEK
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S0650 BALHAM JN TO BECKENHAM JN / NORWOOD JN / SYDENHAM

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Balham WEEK 0140 Sun to 0610 Sun 0140 Sun to 0610 Sun 0140 Sun to 0610 Sun 0140 Sun to 0610 Sun 0140 Sun to 0610 Sun Access to/from the Crystal
and END Down and Up Down and Up Down and Up Down and Up Down and Up Palace lines to be
West Norwood Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED maintained at Balham
650.1 except between 0100 Sun
and 0610 Sun.
Streatham Hill Up and
Down Sidings not to be
isolated.
SUN/ 0050 Mon to 0450 Mon 0050 Mon to 0450 Mon 0050 Mon to 0450 Mon 0050 Mon to 0450 Mon 0050 Mon to 0450 Mon Streatham Hill Up and
MON Down and Up Down and Up Down and Up Down and Up Down and Up Down Sidings not to be
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED isolated.
MID 0245 T-F to 0445 T-F Streatham Hill Up and
WEEK 0245 Sto 0515 S Down Sidings not to be
Down and Up isolated.
BLOCKED
West Norwood Jn WEEK 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Bromley Down Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
650.2 SUN/ 0240 Mon to 0450 Mon 0240 Mon to 0450 Mon 0240 Mon to 0450 Mon 0240 Mon to 0450 Mon 0240 Mon to 0450 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0240 T-F to 0425 T-F
WEEK 0240 Sto 0510 S
Down and Up
BLOCKED
Bromley Down Jn WEEK 2335 Sat to 0800 Sun 2335 Sat to 0800 Sun 2335 Sat to 0800 Sun 2335 Sat to 0800 Sun 2335 Sat to 0800 Sun
and END Down and Up/Single Down and Up/Single Down and Up/Single Down and Up/Single Down and Up/Single
Beckenham Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
650.3 SUN/ 2330 Sun to 0630 Mon 2330 Sun to 0630 Mon 2330 Sun to 0630 Mon 2330 Sun to 0630 Mon 2330 Sun to 0630 Mon
MON Down and Up/Single Down and Up/Single Down and Up/Single Down and Up/Single Down and Up/Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2325 M-F to 0630 T-S
WEEK Down and Up/Single

BLOCKED
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S0650 BALHAM JN TO BECKENHAM JN / NORWOOD JN / SYDENHAM continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Bromley Down Jn/

0115 Sun to 0600 Sun

0115 Sun to 0600 Sun

0115 Sun to 0600 Sun

0115 Sun to 0600 Sun

0115 Sun to 0600 Sun

Bromley Up Jn WEEK Down and Up Crystal Down and Up Crystal Down and Up Crystal Down and Up Crystal Down and Up Crystal Palace
and END Palace Spur Palace Spur Palace Spur Palace Spur Spur
Norwood Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
650.4 SUN/ 0035 Mon to 0455 Mon 0035 Mon to 0455 Mon 0035 Mon to 0455 Mon 0035 Mon to 0455 Mon 0035 Mon to 0455 Mon
MON Down and Up Crystal Down and Up Crystal Down and Up Crystal Down and Up Crystal Down and Up Crystal Palace
Palace Spur Palace Spur Palace Spur Palace Spur Spur
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0235 T-F to 0425 T-F
WEEK 0230 S to 0505 S
Down and Up Crystal Palace Spur
BLOCKED
Sydenham WEEK 0035 Sun to 0615 Sun 0035 Sun to 0615 Sun 0035 Sun to 0615 Sun 0035 Sun to 0615 Sun 0035 Sun to 0615 Sun Possessions to allow 4 x
and END Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham units to stable at Crystal
Crystal Palace Jn Spurs Spurs Spurs Spurs Spurs Palace unless prior
650.5 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED agreement has been
SUN/ 0020 Mon to 0510 Mon 0020 Mon to 0510 Mon 0020 Mon to 0510 Mon 0020 Mon to 0510 Mon 0020 Mon to 0510 Mon reached to out stable.
MON Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham
Spurs Spurs Spurs Spurs Spurs
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0035 T-F to 0510 T-F
WEEK 0045 Sto 0515 S

Down and Up Sydenham Spurs

BLOCKED
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S0660 PURLEY TO CATERHAM / TATTENHAM CORNER

Down and Up
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Purley WEEK 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Caterham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
660.1 SUN/ 0045 Mon to 0530 Mon 0045 Mon to 0530 Mon 0045 Mon to 0530 Mon 0045 Mon to 0530 Mon 0045 Mon to 0530 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0105 T-S to 0530 T-S
WEEK Down and Up
BLOCKED
Purley WEEK 0100 Sun to 0730 Sun 0100 Sun to 0730 Sun 0100 Sun to 0730 Sun 0100 Sun to 0730 Sun 0100 Sun to 0730 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Coulsdon Town BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
660.2 SUN/ 0020 Mon to 0555 Mon 0020 Mon to 0555 Mon 0020 Mon to 0555 Mon 0020 Mon to 0555 Mon 0020 Mon to 0555 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0045 T-F to 0555 T-F
WEEK 0100 S to 0625 S
Down and Up
BLOCKED
Coulsdon Town WEEK 0115 Sun to 0655 Sun 0115 Sun to 0655 Sun 0115 Sun to 0655 Sun 0115 Sun to 0655 Sun 0115 Sun to 0655 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Tattenham Corner BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
660.3 SUN/ 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0045 T-F to 0535 T-F
WEEK 0115 Sto 0545 S
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S0680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM

Down and Up South London
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
South Bermondsey Jn | WEEK 0040 Sun to 0710 Sun 0040 Sun to 0710 Sun 0040 Sun to 0710 Sun 0040 Sun to 0710 Sun 0040 Sun to 0710 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Old Kent Road Jn South London South London South London South London South London
680.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0005 Mon to 0510 Mon 0005 Mon to 0510 Mon 0005 Mon to 0510 Mon 0005 Mon to 0510 Mon 0005 Mon to 0510 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
South London South London South London South London South London
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0010 T-F to 0500 T-F
WEEK 0040 S to 0605 S
Down and Up South London
BLOCKED
Old Kent Road Jn WEEK 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Peckham Rye Jn South London South London South London South London South London
680.2 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
South London South London South London South London South London
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0040 T-F to 0510 T-F
WEEK 0045 Sto 0510 S

NOTES

See EA1327 for the East London Line opportunities between Silwood Jn and Old Kent Road Jn
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S0680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Peckham Rye Jn WEEK 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Tulse Hill BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
680.3 SUN/ 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon
MON Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0025 T-F to 0505 T-F
WEEK 0055 S to 0620 S
Down and Up Portsmouth
BLOCKED
Tulse Hill WEEK 2040 Sat to 2050 Sun 2040 Sat to 2050 Sun 2040 Sat to 2050 Sun 2040 Sat to 2050 Sun 2040 Sat to 2050 Sun
and END Down and Up Leigham Down and Up Leigham Down and Up Leigham Down and Up Leigham Down and Up Leigham
Leigham Jn SUN/ Spurs Spurs Spurs Spurs Spurs
680.4 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2200 M-Th to 0515 T-F
WEEK 2205 F to 0515 S
Down and Up Leigham Spurs
BLOCKED
Tulse Hill WEEK 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun
and END Down and Up West Down and Up West Down and Up West Down and Up West Down and Up West
West Norwood Jn Norwood Spurs Norwood Spurs Norwood Spurs Norwood Spurs Norwood Spurs
680.5 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2350 Sun to 0505 Mon 2350 Sun to 0505 Mon 2350 Sun to 0505 Mon 2350 Sun to 0505 Mon 2350 Sun to 0505 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0040 T-F to 0500 T-F
WEEK 0240 Sto 0510 S
Down and Up
BLOCKED
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S0680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Tulse Hill WEEK 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Streatham Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
680.6 SUN/ 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon Only available when
MON Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Thameslink services are
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED diverted by Sydenham and
London Bridge
MID 0105 TW until 0420 TW Can only be taken on
WEEK 0105 ThF until 0420 ThF alternative weeks due to
0055 S until 0530 S London Bridge patrolling.
Down and Up Portsmouth Only available when
BLOCKED Thameslink services are
diverted by Sydenham and
London Bridge
Streatham WEEK 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Streatham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Common SUN/ 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon Only available when
680.7 MON Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Thameslink services are
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED diverted by Sydenham and
London Bridge
MID 0025 TW until 0420 TW Can only be taken on
WEEK 0025 ThF until 0420 ThF alternative weeks due to
0055 S until 0530 S London Bridge patrolling.
Down and Up Portsmouth Only available when
BLOCKED Thameslink services are
diverted by Sydenham and
London Bridge
Streatham Jn WEEK 0100 Sun to 0655 Sun 0100 Sun to 0655 Sun 0100 Sun to 0655 Sun 0100 Sun to 0655 Sun 0100 Sun to 0655 Sun ROUTE VIA WEST
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth | CROYDON AND HERNE
Mitcham Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED HILL OR LONDON BRIDGE
680.8 SUN/ 0001 Mon to 0540 Mon 0001 Mon to 0540 Mon 0001 Mon to 0540 Mon 0001 Mon to 0540 Mon 0001 Mon to 0540 Mon MUST BE AVAILABLE FOR
MON Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth | THAMESLINK ECS WHEN
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED.
MID 0025 T-F to 0540 T-F
WEEK 0045 S to 0530 S

Down and Up Portsmouth
BLOCKED
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S0680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Mitcham Jn WEEK 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun ROUTE VIA WEST
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth | CROYDON AND HERNE
Sutton East Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED HILL OR LONDON BRIDGE
680.9 SUN/ 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon | MUST BE AVAILABLE FOR
MON Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth THAMESLINK ECS WHEN
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED.
MID 0055 T-F to 0540 T-F
WEEK 0055 S to 0530 S
Down and Up Portsmouth
BLOCKED
Sutton West Jn WEEK 0030 Sun to 0640 Sun 0030 Sun to 0640 Sun 0030 Sun to 0640 Sun 0030 Sun to 0640 Sun 0030 Sun to 0640 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Epsom BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(egglgilée) SUN/ 0010 Mon to 0510 Mon 0010 Mon to 0510 Mon 0010 Mon to 0510 Mon 0010 Mon to 0510 Mon 0010 Mon to 0510 Mon
MON Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0020 T-F to 0515 T-F
WEEK 0115 Sto 0555 S

Down and Up Portsmouth
BLOCKED
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SO681/EA1327 SILWOOD JN AND OLD KENT ROAD JN

Published on behalf of Transport for London

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Silwood Jn WEEK 0055 Sun to 0505 Sun 0055 Sun to 0505 Sun 0055 Sun to 0505 Sun 0055 Sun to 0505 Sun 0055 Sun to 0505 Sun
and END Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED
Old Kent Road Jn
681.1 SUN/ 0100 Mon to 0505 Mon 0100 Mon to 0505 Mon 0100 Mon to 0505 Mon 0100 Mon to 0505 Mon 0100 Mon to 0505 Mon
MON Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED
MID 0055 to 0505 T-F
WEEK Down and Up BLOCKED
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S0685 LEATHERHEAD TO HORSHAM (see also SW183)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Leatherhead WEEK 0135 Sun to 0705 Sun 0135 Sun to 0705 Sun 0135 Sun to 0705 Sun 0135 Sun to 0705 Sun 0135 Sun to 0705 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Dorking BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(including Approach ["gyny 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon
to CBK?7 Signal) MON Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
685.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0030 T-F to 0505 T-F
WEEK 0130 Sto 0610 S
Down and Up Portsmouth
BLOCKED
Dorking WEEK 1900 Sat to 0545 Mon 1900 Sat to 0545 Mon 1900 Sat to 0545 Mon 1900 Sat to 0545 Mon 1900 Sat to 0545 Mon
(Beyond CBK7 END Down and Up Down and Up Down and Up Down and Up Down and Up
Signal) SUN/ BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and MON
Warnham MID 0050 T-F to 0545 T-F
685.2 WEEK 0050 Sto 0815 S
Down and Up
BLOCKED
Warnham WEEK 0115 Sun to 0600 Sun Down 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun
and END and Up Down and Up Down and Up Down and Up Down and Up
Horsham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
685.3 SUN/ 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0115 T-F to 0445 T-F
WEEK 0115 Sto 0455 S
Down and Up
BLOCKED
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S0690 HERNE HILL TO TULSE HILL

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Herne Hill WEEK 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun When blocked a route via
and END Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn London Bridge and
Tulse Hill BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Norwood Jn must be
690.1 available for through
Thameslink services
during normal traffic hours
SUN/ 2310 Sun to 0510 Mon 2310 Sun to 0510 Mon 2310 Sun to 0510 Mon 2310 Sun to 0510 Mon 2310 Sun to 0510 Mon When blocked a route via
MON Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn London Bridge and
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Norwood Jn must be
available for through
Thameslink services
during normal traffic hours
MID 0105 T-F to 0440 T-F When blocked a route via
WEEK Down and Up Holborn London Bridge and

BLOCKED

Norwood Jn must be

available for through

Thameslink services
during normal traffic hours
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SO700 STREATHAM SOUTH JN TO SUTTON (VIA WIMBLEDON)

SECTION

Periods A and B

14.12.2025 to 15.02.2026

Period C

16.02.2026 to 04.04.2026

Period D

05.04.2026 to 16.05.2026

Periods E to G

17.05.2026 to 03.10.2026

Periods H and J

04.10.2026 to 12.12.2026

REMARKS

Down and Up St. Helier
BLOCKE D

Streatham South Jn | WEEK 0030 Sun to 0925 Sun 0030 Sun to 0925 Sun 0030 Sun to 0925 Sun 0030 Sun to 0925 Sun 0030 Sun to 0925 Sun
and END Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier
Wimbledon BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
7001 SUN/ 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon
MON Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0030 T-F to 0545 T-F
WEEK 0030 S to 0530 S
Down and Up St. Helier
BLOCKED
Wimbledon WEEK 0030 Sun to 0920 Sun 0030 Sun to 0920 Sun 0030 Sun to 0920 Sun 0030 Sun to 0920 Sun 0030 Sun to 0920 Sun
and END Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier
Wimbledon West Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
700.2 SUN/ 2240 Sun to 0555 Mon 2240 Sun to 0555 Mon 2240 Sun to 0555 Mon 2240 Sun to 0555 Mon 2240 Sun to 0555 Mon
MON Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0030 T-F to 0555 T-F
WEEK 0030 S to 0530 S
Down and Up St. Helier
BLOCKED
Wimbledon West Jn | WEEK 0045 Sun to 0905 Sun 0045 Sun to 0905 Sun 0045 Sun to 0905 Sun 0045 Sun to 0905 Sun 0045 Sun to 0905 Sun Possessions need to be
and END Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier clear of VC422a/b pts or
Sutton West Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED to VC415pts on the
700.3 Down St. Helier only —
subject to change from
SUN/ 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon Possessions need to be
MON Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier clear of VC422a/b pts or
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED to VC415pts on the
Down St. Helier only —
subject to change from
E-G
MID 0045 T-F to 0545 T-F Possessions need to be
WEEK 0045 S to 0545 S clear of VC422a/b pts or

to VC415pts on the
Down St. Helier only —
subject to change from
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