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ANGLIA ROUTE

EA1010 LIVERPOOL STREET TO SEVEN KINGS Timetable Construction Notes
Weekend All Periods

Midweek All Periods

Possessions will generally be of the Main Lines or Electric Lines every night of the weekend. All services to be timed over the Electric Lines when a two track timetable is in operation.

Possessions will be of the Electric Lines on Tuesdays and Thursdays and of the Main Lines on Wednesdays and Fridays and of the Up Electric and Down Main on Saturdays*.
EA1011.1 & EA1011.2 SEVEN KINGS TO SHENFIELD L/END Jn Timetable Construction Notes
Weekend All Periods
Midweek All Periods

Possessions will generally be of the Main Lines or Electric Lines every night of the weekend. All services to be timed over the Electric Lines when a two track timetable is in operation.

Possessions will be of the Electric Lines on Tuesdays and Thursdays and of the Main Lines on Wednesdays and Fridays and of the Up Electric and Down Main on Saturdays*.
* Applies from liford C/End to Shenfield.
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EA1010 LIVERPOOL STREET TO SEVEN KINGS

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Liverpool Street
Station
1010.1

WEEK
END 0125 Sun to 0405 Sun 0125 Sun to 0405 Sun 0125 Sun to 0405 Sun 0125 Sun to 0405 Sun 0125 Sun to 0405 Sun
Platforms 1-4/ Platforms 1-4/ Platforms 1-4/ Platforms 1-4/ Platforms 1-4/
Down and Up Suburban Down and Up Suburban Down and Up Suburban Down and Up Suburban Down and Up Suburban
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0025 Sun to 0655 Sun 0025 Sun to 0655 Sun 0025 Sun to 0655 Sun 0025 Sun to 0655 Sun 0025 Sun to 0655 Sun
Platforms 5-12/ Platforms 5-12/ Platforms 5-12/ Platforms 5-12/ Platforms 5-12/
Down and Up Main Down and Up Main Down and Up Main Down and Up Main Down and Up Main
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0105 Sun to 0615 Sun 0105 Sun to 0615 Sun 0105 Sun to 0615 Sun 0105 Sun to 0615 Sun 0105 Sun to 0615 Sun
Platforms 13-17/ Platforms 13-17/ Platforms 13-17/ Platforms 13-17/ Platforms 13-17/
Down and Up Electric Down and Up Electric Down and Up Electric Down and Up Electric Down and Up Electric
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON 0125 Mon to 0315 Mon 0125 Mon to 0315 Mon 0125 Mon to 0315 Mon 0125 Mon to 0315 Mon 0125 Mon to 0315 Mon
Platforms 1-4/ Platforms 1-4/ Platforms 1-4/ Platforms 1-4/ Platforms 1-4/
Down and Up Suburban Down and Up Suburban Down and Up Suburban Down and Up Suburban Down and Up Suburban
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0010 Mon to 0445 Mon 0010 Mon to 0445 Mon 0010 Mon to 0445 Mon 0010 Mon to 0445 Mon 0010 Mon to 0445 Mon
Platforms 5-12/ Platforms 5-12/ Platforms 5-12/ Platforms 5-12/ Platforms 5-12/
Down and Up Main Down and Up Main Down and Up Main Down and Up Main Down and Up Main
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0100 Mon to 0425 Mon 0100 Mon to 0425 Mon 0100 Mon to 0425 Mon 0100 Mon to 0425 Mon 0100 Mon to 0425 Mon
Platforms 13-17/ Platforms 13-17/ Platforms 13-17/ Platforms 13-17/ Platforms 13-17/
Down and Up Electric Down and Up Electric Down and Up Electric Down and Up Electric Down and Up Electric
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK Standard Possession opportunities not available

See Liverpool Street weeknight possession strategy (See section 5)

A route must be available between
Liverpool Street and Orient Way CS
either via Hackney Downs and
Tottenham Hale reverse or via Bow
Jn and Stratford.

For trains stabled within the
possession, isolations of the OLE
must be given up 30 minutes before
the departure of services to allow
for full train preparation.

Liverpool Street outstabling plan:

Monday night (0040-0500 Tue)
Platforms 1-4 to be kept clear
(Trains to be stabled as required in
Platforms 5-17)

Tuesday night (0040-0455 Wed)
Platforms 1-10 to be kept clear
(Trains to be stabled as required in
Platforms 11-17)

Wednesday night (0005-0450 Thu)
Platforms 13-17 to be kept clear
(Trains to be stabled as required in
Platforms 1-12)

Thursday night (0030-0500 Fri)
Platforms 5-12 to be kept clear
(Trains to be stabled as required in
Platforms 1-4 and 13-17)

Friday night (0110-0430 Sat)
Platforms 11-17 to be kept clear
(Trains to be stabled as required in
Platforms 1-10)
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EA1010 LIVERPOOL STREET TO SEVEN KINGS continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Liverpool Street WEEK
(exc) and END
Bethnal Green
North Jn (inc)
(Suburban)
Or
Bethnal Green
West or East Jn
(Mains and
Electrics)
1010.2

0125 Sun to 0405 Sun
Platforms 1-4/
Down and Up Suburban
BLOCKED

0025 Sun to 0655 Sun
Platforms 5-12/
Down and Up Main
BLOCKED

0105 Sun to 0615 Sun
Platforms 13-17/
Down and Up Electric
BLOCKED

0125 Sun to 0405 Sun
Platforms 1-4/
Down and Up Suburban
BLOCKED

0025 Sun to 0655 Sun
Platforms 5-12/
Down and Up Main
BLOCKED

0105 Sun to 0615 Sun
Platforms 13-17/
Down and Up Electric
BLOCKED

0125 Sun to 0405 Sun
Platforms 1-4/
Down and Up Suburban
BLOCKED

0025 Sun to 0655 Sun
Platforms 5-12/
Down and Up Main
BLOCKED

0105 Sun to 0615 Sun
Platforms 13-17/
Down and Up Electric
BLOCKED

0125 Sun to 0405 Sun
Platforms 1-4/
Down and Up Suburban
BLOCKED

0025 Sun to 0655 Sun
Platforms 5-12/
Down and Up Main
BLOCKED

0105 Sun to 0615 Sun
Platforms 13-17/
Down and Up Electric
BLOCKED

0125 Sun to 0405 Sun
Platforms 1-4/
Down and Up Suburban
BLOCKED

0025 Sun to 0655 Sun
Platforms 5-12/
Down and Up Main
BLOCKED

0105 Sun to 0615 Sun
Platforms 13-17/
Down and Up Electric
BLOCKED

SUN/
MON

0125 Mon to 0315 Mon
Platforms 1-4/
Down and Up Suburban
BLOCKED

0010 Mon to 0445 Mon
Platforms 5-12/
Down and Up Main
BLOCKED

0100 Mon to 0425 Mon
Platforms 13-17/
Down and Up Electric
BLOCKED

0125 Mon to 0315 Mon
Platforms 1-4/
Down and Up Suburban
BLOCKED

0010 Mon to 0445 Mon
Platforms 5-12/
Down and Up Main
BLOCKED

0100 Mon to 0425 Mon
Platforms 13-17/
Down and Up Electric
BLOCKED

0125 Mon to 0315 Mon
Platforms 1-4/
Down and Up Suburban
BLOCKED

0010 Mon to 0445 Mon
Platforms 5-12/
Down and Up Main
BLOCKED

0100 Mon to 0425 Mon
Platforms 13-17/
Down and Up Electric
BLOCKED

0125 Mon to 0315 Mon
Platforms 1-4/
Down and Up Suburban
BLOCKED

0010 Mon to 0445 Mon
Platforms 5-12/
Down and Up Main
BLOCKED

0100 Mon to 0425 Mon
Platforms 13-17/
Down and Up Electric
BLOCKED

0125 Mon to 0315 Mon
Platforms 1-4/
Down and Up Suburban
BLOCKED

0010 Mon to 0445 Mon
Platforms 5-12/
Down and Up Main
BLOCKED

0100 Mon to 0425 Mon
Platforms 13-17/
Down and Up Electric
BLOCKED

MID
WEEK

Standard Possession opportunities not available
See Liverpool Street weeknight possession strategy (See section 5)

A route must be available
between Liverpool St and
Orient Way CS either via
Hackney Downs and
Tottenham Hale reverse or
via Bow Jn and Stratford.
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EA1010 LIVERPOOL STREET TO SEVEN KINGS continued...

SECTION

Periods A and B
14.12.2025 to
15.02.2026

Period C
16.02.2026 to
04.04.2026

Period D
05.04.2026 to
16.05.2026

Periods E to G
17.05.2026 to
03.10.2026

Periods H and J
04.10.2026 to
12.12.2026

REMARKS

Bethnal Green
East Jn
and
Stratford C/End Jn
(Main lines)
OR
Bethnal Green
East Jn
and
Pudding Mill Lane
Jn
(Electric lines)

1010.3a

WEEK
END

0115 Sun to 0545 Sun
Down and Up Mains
Down and Up Electrics
BLOCKED

0020 Sun to 0900 Sun
Two Lines BLOCKED

0115 Sun to 0545 Sun
Down and Up Mains
Down and Up Electrics
BLOCKED

0020 Sun to 0900 Sun
Two Lines BLOCKED

0115 Sun to 0545 Sun
Down and Up Mains
Down and Up Electrics
BLOCKED

0020 Sun to 0900 Sun
Two Lines BLOCKED

0115 Sun to 0545 Sun
Down and Up Mains
Down and Up Electrics
BLOCKED

0020 Sun to 0900 Sun
Two Lines BLOCKED

0115 Sun to 0545 Sun
Down and Up Mains
Down and Up Electrics
BLOCKED

0020 Sun to 0900 Sun
Two Lines BLOCKED

SUN/
MON

0001 Mon to 0450 Mon
Two Lines BLOCKED

0001 Mon to 0450 Mon
Two Lines BLOCKED

0001 Mon to 0450 Mon
Two Lines BLOCKED

0001 Mon to 0450 Mon
Two Lines BLOCKED

0001 Mon to 0450 Mon
Two Lines BLOCKED

MID
WEEK

2 Track Timetabling in operation
Standard Possession opportunities not available
See Liverpool Street weeknight possession strategy (See section 5)

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details (GE-3)

Trains to be timed over the Electric lines on the
Weekend and Sun/Mon.

A route must be available between Liverpool
Street and Orient Way CS either via Hackney
Downs and Tottenham Hale reverse or via Bow
Jn and Stratford.

If the route via Tottenham Hale is blocked, then
access must be made available via the GE as
follows —

0305 to 0635 Sat

2320 Sat to 0145 Sun

0335 to 0655 Sun

2340 Sun to 0145 Mon

From 0300 Mon

All 4 lines to be open between Liverpool St and
lIford Depot L/End Jn when c2c are diverting
Fenchurch Street services to Liverpool St
station.

Route to be available on Sun night between
Channelsea Curve and Thameside via Stratford
and Forest Gate Jn when the T&H route via
Kensal Green Jn & Barking is blocked.

XR001 - Sat night/Sun morning & Sun
night/Monday morning on even weeks RfL will
block to the pts at Pudding Mill Lane Jn, where
practical Electric Line possessions to be clear of
Pudding Mill Lane Jn

Isolation of sections 101A and 102J to be
negotiated with RFL in connection with feeding
of Plumstead Sidings
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EA1010 LIVERPOOL STREET TO SEVEN KINGS continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
Bow Jn WEEK A route must be available between
and END 0005 to 0810 Sun 0005 to 0810 Sun 0005 to 0810 Sun 0005 to 0810 Sun 0005 to 0810 Sun Liverpool Street and Orient Way CS
Stratford Central Jn Down and Up Temple Down and Up Temple Down and Up Temple Down and Up Temple Down and Up Temple either via Hackney Downs and
East Mills Mills Mills Mills Mills Tottenham Hale reverse or via Bow Jn
S BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and Stratford.
(Temple Mills lines) If the route via Tottenham Hale is
SUN/ blocked, then access must be made
1010.3a cont. MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession available via the GE as follows —
opportunities not opportunities not opportunities not opportunities not opportunities not 0115 to 0140 Sun
available available available available available 0415 to 0755 Sun
MID
WEEK Standard Possession Opportunities Not Available
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EA1010 LIVERPOOL STREET TO SEVEN KINGS continued...

2 Track Timetabling in operation

Standard Possession opportunities not available
See Liverpool Street weeknight possession strategy (See section 5)

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details (GE-3)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
Stratford C/End Jn | WEEK Trains to be timed over the Electric lines on
and END 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun | the Weekend and Sun/Mon and Wed and
Forest Gate All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Fri.
CIOSSOVErS Trains to be timed over the Main lines on
S 0020 Sun to 0740 Sun 0020 Sun to 0740 Sun 0020 Sun to 0740 Sun 0020 Sun to 0740 Sun 0020 Sun to 0740 Sun Tue and Thu.
(Main lines) Electric Lines Electric Lines Electric Lines Electric Lines Electric Lines Trains to be timed over the Down Electric
OR BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and Up Main on Sat.
Pudding Mill Lane Or Or Or Or Or
Jn 0020 Sun to 0900 Sun 0020 Sun to 0900 Sun 0020 Sun to 0900 Sun 0020 Sun to 0900 Sun 0020 Sun to 0900 Sun | When there is no access to liford Depot on
and Main Lines Main Lines Main Lines Main Lines Main Lines Sunday then access to Gidea Park CS and
Forest Gate BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED to Orient Way CS via Bow will be required
from 0540 Sun.
crossovers
(Electric lines) SUN/ Access to be available between Pudding
MON 0001 Mon to 0450 Mill Lane Jn (Portal) and Stratford C/End Jn
1010.3b Mon 0001 Mon to 0450 Mon | 0001 Mon to 0450 Mon | 0001 Mon to 0450 Mon | 0001 Mon to 0450 Mon | ON Down and Up Electric Lines until 0045
Two Lines BLOCKED Two Lines BLOCKED Two Lines BLOCKED Two Lines BLOCKED Two Lines BLOCKED tSug atnd from 0740 Sun and until 0045 Mon
o Sa
MID All 4 lines to be open between Liverpool St
WEEK and liford Depot L/End Jn when c2c are

diverting Fenchurch Street services to
Liverpool St station.

Route to be available on Sun night between
Channelsea Curve and Thameside via
Stratford and Forest Gate Jn when the T&H
route via Kensal Green Jn & Barking is
blocked

Route to be available between Forest Gate
Jn and Stratford / Channelsea Curve at all
times (excluding weeks when GE-3
possession taken)

No access to Central Operating Section
during Electric Line possessions between
Pudding Mill Lane Jn to Stratford C/end Jn —

operators to bid accordingly
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EA1010 LIVERPOOL STREET TO SEVEN KINGS continued...

SECTION

REMARKS

Forest Gate
Crossovers (exc)
and
lIford Depot I/End
Jn (exc)
1010.3c

Periods A and B Period C Period D Periods E to G Periods H and J
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
WEEK
END 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
0020 Sun to 0900 Sun 0020 Sun to 0900 Sun 0020 Sun to 0900 Sun 0020 Sun to 0900 Sun 0020 Sun to 0900 Sun
Two Lines BLOCKED Two Lines BLOCKED Two Lines BLOCKED Two Lines BLOCKED Two Lines BLOCKED
SUN/
MON 0001 Mon to 0450 Mon 0001 Mon to 0450 Mon 0001 Mon to 0450 Mon 0001 Mon to 0450 Mon 0001 Mon to 0450 Mon
Two Lines BLOCKED Two Lines BLOCKED Two Lines BLOCKED Two Lines BLOCKED Two Lines BLOCKED
0115 to 0425 Mon 0115 to 0425 Mon 0115 to 0425 Mon 0115 to 0425 Mon 0115 to 0425 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK 0010 to 0505 WF

Down and Up Mains BLOCKED

0010 to 0425 TTh

Down and Up Electrics BLOCKED

0010 to 0430 S

Down Main and Up Electric BLOCKED

2 Track Timetabling in operation

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details (GE 4 track maintenance strategy

and GE-3)

Trains to be timed over the
Electric lines on the
Weekend and Sun/Mon and
Wed and Fri.

Trains to be timed over the
Main lines on Tue and Thu.
Trains to be timed over the
Down Electric and Up Main
on Sat.

Any isolations that affect
lIford Depot restricted to
0130 to 0530 Sun only

All 4 lines to be open
between Liverpool St and
lIford Depot L/End Jn when
c2c are diverting Fenchurch
Street services to Liverpool
St station

Access to / from liford depot
via c/end connections to be
available until 0040 Sun and
from 0630 Sun, until 0115
T-S and from 0500 T-S
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EA1011 SEVEN KINGS TO IPSWICH

SECTION

Periods A and B
14.12.2025 to
15.02.2026

Period C
16.02.2026 to
04.04.2026

Period D
05.04.2026 to
16.05.2026

Periods E to G
17.05.2026 to
03.10.2026

Periods H and J
04.10.2026 to
12.12.2026

REMARKS

liford Depot L/End
Jn (exc)
and
Gidea Park C/End
(Electric Lines)
(L433/L470)
OR
liford Depot L/End
Jn (exc)
and
Gidea Park C/End
(Main Lines)
(L435/L472)

1011.1

WEEK
END

0130 Sun to 0545 Sun
All BLOCKED

0020 Sun to 0900 Sun
Two Lines BLOCKED

0130 Sun to 0545 Sun
All BLOCKED

0020 Sun to 0900 Sun
Two Lines BLOCKED

0130 Sun to 0545 Sun
All BLOCKED

0020 Sun to 0900 Sun
Two Lines BLOCKED

0130 Sun to 0545 Sun
All BLOCKED

0020 Sun to 0900 Sun
Two Lines BLOCKED

0130 Sun to 0545 Sun
All BLOCKED

0020 Sun to 0900 Sun
Two Lines BLOCKED

SUN/
MON

0130 to 0440 Mon
All BLOCKED

0130 to 0440 Mon
All BLOCKED

0130 to 0440 Mon
All BLOCKED

0130 to 0440 Mon
All BLOCKED

0130 to 0440 Mon
All BLOCKED

Trains to be timed over the Electric lines on the
Weekend and Sun/Mon and Wed and Fri.

Trains to be timed over the Main lines on Tue and
Thu.

Trains to be timed over the Down Electric and Up
Main on Sat.

Access to / from lliford depot via c/end connections to
be available until 0040 Sun and from 0630 Sun, until
0115 T-S and from 0500 T-S

Access must be available to Gidea Park CS until
0130 Sun and from 0545 Sun & until 0130 TTh and
from 0500 TTh either via RM at Romford Platform 3
or via Gidea Park C/End 2235B pts

Access to be maintained from 0545 Sun for 5C01 to
exit Gidea Park CS and run to EL platforms OR
access to be maintained at C/End from 0515 Sun for
Elizabeth Line 5C15/5C19/5C23 to run to Shenfield
(rev) and return to Gidea Park Platform 1 to form
0552 GPk to Liv’ St.

Section 4 EL opportunities restricted to 0515 Sun
finish between Gidea Park C/End and Shenfield if EL
possessions to 0900 between Romford L/End Jn and
Gidea Park

No isolation of Gidea Park Carriage-Sidings Stabling
Lines and liford Depot Sunday night and midweek

nights.

Isolation of Gidea Park €S Stabling Lines to be lifted
0515 Sun.

Any isolations that affect Ilford Depot restricted to
0130 to 0530 Sun only.
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EA1011 SEVEN KINGS TO IPSWICH continued...

SECTION

Periods A and B Period C Period D Periods E to G Periods H and J
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026

REMARKS

MID
WEEK

0025 to 0505 WF
Down and Up Mains BLOCKED

0025 to 0425 TTh
Down and Up Electrics BLOCKED

0115t0 0425 S
Down Main and Up Electric BLOCKED

2 Track Timetabling in operation

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details (GE 4 track
maintenance strategy)

TThO Elizabeth Line to stable 1 unit at Liverpool
Street.
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EA1011 SEVEN KINGS TO IPSWICH continued...

Main Lines BLOCKED

0025 to 0425 TTh

Electric Lines BLOCKED

0025 to 0520 S

Down Main and Up Electric BLOCKED

2 Track Timetabling in operation

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details (GE 4 track
maintenance strategy and GE126b)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
Gidea Park C/End | WEEK Trains to be timed over the Electric lines
Jninc’ END 0140 Sun to 0630 Sun 0140 Sun to 0630 Sun 0140 Sun to 0630 Sun 0140 Sun to 0630 Sun 0140 Sun to 0630 Sun on the Weekend and Sun/Mon and Wed
(Electric Lines) All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED and Fri.
(L433/L470) Trains to be timed over the Main lines on
OR 0020 Sun to 0900 Sun 0020 Sun to 0900 Sun 0020 Sun to 0900 Sun 0020 Sun to 0900 Sun 0020 Sun to 0900 Sun Tue and Thu.
i Two Lines BLOCKED Two Lines BLOCKED Two Lines BLOCKED Two Lines BLOCKED Two Lines BLOCKED Trains to be timed over the Down Electric
(Main Lines) and Up Main on Sat.
(L435/L472) SUN/
and MON 0001 Mon to 0450 Mon 0001 Mon to 0450 Mon 0001 Mon to 0450 Mon 0001 Mon to 0450 Mon 0001 Mon to 0450 Mon | Access must be available to Gidea Park
Shenfield L/End Jn Two Lines BLOCKED Two Lines BLOCKED Two Lines BLOCKED Two Lines BLOCKED Two Lines BLOCKED | CS until 0130 Sun and from 0545 Sun &
1011.2 until 0130 MTWThFS and from 0500
0140 to 0435 Mon 0140 to 0435 Mon 0140 to 0435 Mon 0140 to 0435 Mon 0140 to 0435 Mon MTWThFS either via Romford/Gidea Park
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED and D&U EL or via Gidea Park C/End
2235B pts
MID o
WEEK Access to be maintained from 0545 Sun
for 5C01 to exit Gidea Park CS and run to
EL platforms OR access to be maintained
at C/End from 0515 Sun for 5C01 to run
0025 to 0505 WF

to Shenfield (rev) and return to Gidea
Park ML platforms to form 0552 GPk to
Liv’ St.

Section 4 EL opportunities restricted to
0515 Sun finish between Gidea Park
C/End and Shenfield if EL possessions to
0900 between Romford L/End Jn and
Gidea Park

No isolation of Gidea Park Carriage
Sidings & liford Depot midweek nights.
Isolation of Gidea Park CS to be lifted
0515 Sun (0445 Sun if departing from
c/end)
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EA1011 SEVEN KINGS TO IPSWICH continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
Shenfield L/End | WEEK Al trains between 0045 and 0900 Sun to
Jn END use platforms 1-3 at Shenfield.
and 0045 Sun to 0900 Sun 0045 Sun to 0900 Sun 0045 Sun to 0900 Sun 0045 Sun to 0900 Sun 0045 Sun to 0900 Sun : :
. T to be stabled latf 1 & UPL fi
Shenfield C/End Platforms 4-6 Platforms 4-6 Platforms 4-6 Platforms 4-6 Platforms 4-6 Elllag]c?ss()esseisni o? S:]neﬁf?elgrm or
1011.3 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
All parties to confirm outstabling
requirements at DPP
OR
All trains between 0020 and 0830 Sun to
use platforms 4-6 at Shenfield
0020 Sun to 0830 Sun 0020 Sun to 0830 Sun 0020 Sun to 0830 Sun 0020 Sun to 0830 Sun 0020 Sun to 0830 Sun
Platforms 1-3 Platforms 1-3 Platforms 1-3 Platforms 1-3 Platforms 1-3 Trains to be stabled in platforms 5 & 6 for
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED ML possessions of Shenfield station
All parties to confirm outstabling
requirements at DPPP
Isolation of all lines at Shenfield 0150 to
0610 Sun
0145 Sun to 0630 Sun 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun All parties to confirm outstabling
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED requirements at DPPP
All blocked can be taken in conjunction with
either of the above
SUN/
MON 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon For EL Possessions, trains to be stabled in

Platforms 4-6
BLOCKED
Or
0001 Mon to 0450 Mon
Up Passenger Loop/
Platforms 1-3
BLOCKED

Platforms 4-6
BLOCKED
Or
0001 Mon to 0450 Mon
Up Passenger Loop/
Platforms 1-3
BLOCKED

Platforms 4-6
BLOCKED
Or
0001 Mon to 0450 Mon
Up Passenger Loop/
Platforms 1-3
BLOCKED

Platforms 4-6
BLOCKED
Or
0001 Mon to 0450 Mon
Up Passenger Loop/
Platforms 1-3
BLOCKED

Platforms 4-6
BLOCKED
Or
0001 Mon to 0450 Mon
Up Passenger Loop/
Platforms 1-3
BLOCKED

Platform 1 and Up Passenger Loop or
Platforms 4-6 0115 to 0450 Mon if

unit can't be stabled in the Up Passenger
Loop at Shenfield.

For ML Possessions trains to be stabled in
Platforms 5 and 6
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EA1011 SEVEN KINGS TO IPSWICH continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
Shenfield L/End Jn | MID Standard possession opportunities on individual lines between Shenfield Jn
and WEEK and Mountnessing Jn can be found at the start of EA1050.
Shenfield C/End ) . ) o
1011.3 For EL Possessions trains to be stabled in Platforms 1 and 6 (Isolation times
0115 to 0430 T-S)

0040 TTh to 0500 TTh

Platforms 4-6 BLOCKED Platforms 4-6 0040 to 0500 T-S available if unit can be stabled in the Up

Passenger Loop at Shenfield.

0040 WF to 0500 WF

Platforms 1-3 BLOCKED For ML Possessions trains to be stabled in Platforms 5 and 6 (Isolation of

Platforms 1-3 only, times 0040 to 0500 T-S)

See also Section 5 GE-1268 Operators to confirm outstabling requirements at DPPP
When Southend Lines blocked no platform blocks permitted at Shenfield

A route must be available through Shenfield on weeknights for ML services
except during GE-126 cyclical possessions

Shenfield to Colchester — Bidirectional Working Planning Rules — see also section 5

¢ 1 instance of single or double section Bidirectional working between Shenfield and Colchester.

DEFINITION OF SINGLE SECTION DEFINITION OF DOUBLE SECTION
Bidirectional working Bidirectional working

Shenfield to Church Lane Shenfield to Chelmsford/Arbour Lane
Church Lane to Chelmsford/Arbour Lane Church Lane to Brickhouse
Chelmsford/Arbour Lane to Brickhouse Chelmsford/Arbour Lane to Witham
Brickhouse to Witham Brickhouse to Kelvedon

Witham to Kelvedon Witham to Marks Tey

Kelvedon to Marks Tey Kelvedon to Colchester

Marks Tey to Colchester
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EA1011 SEVEN KINGS TO IPSWICH continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
Shenfield C/End | WEEK
and END 0105 Sun to 0635 Sun 0105 Sun to 0635 Sun 0105 Sun to 0635 Sun 0105 Sun to 0635 Sun 0105 Sun to 0635 Sun
Chelmsford (inc) All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
1011.4 SUN/
MON 0045 Mon to 0505 Mon 0045 Mon to 0505 Mon 0045 Mon to 0505 Mon 0045 Mon to 0505 Mon 0045 Mon to 0505 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID *Bidirectional working not permitted on
WEEK Mon-Thu nights inclusive in weeks

0005 T-S to 0525 T-S
Down Main Blocked
Bidirectional working*
Or
2355 M-F to 0510 T-S
Up Main Blocked
Bidirectional working*

(see Section 5 GE-126B/D/E)

38, 44, 50, 03, 09, 15, 21, 27, 33
in connection with the GE-125

If the work on the Down line requires any
kind of delay or restriction to Up services,
this must finish by 0510. No impact to Up
service beyond 0510

If the work on the Up line requires any
kind of delay or restriction to Down
services, this must not commence until
0005. No impact to down service until
0005
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EA1011 SEVEN KINGS TO IPSWICH continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
Chelmsford (exc) | WEEK
and END 0105 Sun to 0710 Sun 0105 Sun to 0710 Sun 0105 Sun to 0710 Sun 0105 Sun to 0710 Sun 0105 Sun to 0710 Sun
Brick House All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Crossovers SUN/
1011.5 MON 0050 Mon to 0500 Mon 0050 Mon to 0500 Mon 0050 Mon to 0500 Mon 0050 Mon to 0500 Mon 0050 Mon to 0500 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED
All BLOCKED
MID *Bidirectional working not permitted on
WEEK

0015 T-S to 0525 T-S
Down Main Blocked
Bidirectional working*
Or
2355 M-F to 0455 T-S
Up Main Blocked
Bidirectional working*

(see Section 5 GE-126B/D/E)

Mon-Thu nights inclusive in weeks
38, 44, 50, 03, 09, 15, 21, 27, 33
in connection with the GE-125

If the work on the Up line requires any kind
of delay or restriction to Down services, this
must not commence until 0015. No impact
to down service until 0015

If the work on the Down line requires any
kind of delay or restriction to Up services,
this must finish by 0455. No impact to Up

service beyond 0455
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EA1011 SEVEN KINGS TO IPSWICH continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
Brick House WEEK Access at Witham London End to be
0115 Sun to 0705 Sun 0115 Sun to 0705 Sun 0115 Sun to 0705 Sun 0115 Sun to 0705 Sun 0115 Sun to 0705 Sun ) )
Crossovers END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED available for 5F02 (07RM22 Sun Witham
and Signal L763 to Witham Platform 4) to shunt
Witham al(’)':l’
1011.6 0100 Mon to 0455 Mon 0100 Mon to 0455 Mon 0100 Mon to 0455 Mon 0100 Mon to 0455 Mon 0100 Mon to 0455 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID *Bidirectional working not permitted on
WEEK Mon-Thu nights inclusive in weeks

0015 T-S to 0525 T-S Down Main Blocked

Bidirectional working*
Or
2355 M-F to 0455 T-S
Up Main Blocked
Bidirectional working*

(see Section 5 GE-126C/114)

38, 44, 50, 03, 09, 15, 21, 27, 33
in connection with the GE-125

If the work on the Up line requires any kind
of delay or restriction to Down services, this
must not commence until 0015. No impact
to down service until 0015

If the work on the Down line requires any
kind of delay or restriction to Up services,
this must finish by 0455. No impact to Up
service beyond 0455
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EA1011 SEVEN KINGS TO IPSWICH continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
Witham WEEK Access at Witham London End to be
and END available for 5F02 (07RM22 Sun Witham
Kelvedon Signal L763 to Witham Platform 4) to shunt.
1011.7a 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
SUN/
MON 0110 Mon to 0445 Mon 0110 Mon to 0445 Mon 0110 Mon to 0445 Mon 0110 Mon to 0445 Mon 0110 Mon to 0445 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID * Bidirectional working not permitted on
WEEK 0055 T-S to 0450 T-S Down Main Blocked

(see Section 5 GE-126/112/113)

Bidirectional working*
Or
0055 T-S to 0445 T-S
Up Main Blocked
Bidirectional working*

Mon-Thu nights inclusive in weeks
38, 44, 50, 03, 09, 15, 21, 27, 33
in connection with the GE-125
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EA1011 SEVEN KINGS TO IPSWICH continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
Kelvedon WEEK Possessions on the Down line may
and END 0130 Sun to 0650 Sun 0130 Sun to 0650 Sun 0130 Sun to 0650 Sun 0130 Sun to 0650 Sun 0130 Sun to 0650 Sun continue until 0735 Sun providing access is
Marks Tey All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED available for 2T02 (0707 Sun Colchester -
1011.7b Sudbury.
SUN/
MON 0115 Mon to 0440 Mon 0115 Mon to 0440 Mon 0115 Mon to 0440 Mon 0115 Mon to 0440 Mon 0115 Mon to 0440 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID *Bidirectional working not permitted on
WEEK Mon-Thu nights inclusive in weeks

0025 T-S to 0505 T-S Down Main Blocked

Bidirectional working*
Or
2345 M-F to 0440 T-S
Up Main Blocked
Bidirectional working*

(see Section 5 GE-126/112)

38, 44, 50, 03, 09, 15, 21, 27, 33
in connection with the GE-125

If the work on the Down line requires any
kind of delay or restriction to Up services,
this must finish by 0440. No impact to Up
service beyond 0440

If the work on the Up line requires any kind
of delay or restriction to Down services, this
must not commence until 0025. No impact

to down service until 0025
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EA1011 SEVEN KINGS TO IPSWICH continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
Marks Tey WEEK Possessions on the Down line may
and END 0130 Sun to 0650 Sun 0130 Sun to 0650 Sun 0130 Sun to 0650 Sun 0130 Sun to 0650 Sun 0130 Sun to 0650 Sun | continue until 0735 Sun providing access is
Colchester L/End All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED available for 2T02 (0707 Sun Colchester -
1011.8 Sudbury.
SUN/
MON 0120 Mon to 0440 Mon 0120 Mon to 0440 Mon 0120 Mon to 0440 Mon 0120 Mon to 0440 Mon 0120 Mon to 0440 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID *Bidirectional working not permitted on
WEEK Mon-Thu nights inclusive in weeks

0025 T-S to 0505 T-S Down Main Blocked

Bidirectional working*
Or
2345 M-F to 0440 T-S
Up Main Blocked
Bidirectional working*

(see Section 5 GE-126/112)

38, 44, 50, 03, 09, 15, 21, 27, 33
in connection with the GE-125

If the work on the Down line requires any
kind of delay or restriction to Up services,
this must finish by 0440. No impact to Up
service beyond 0440

If the work on the Up line requires any kind
of delay or restriction to Down services, this
must not commence until 0025. No impact

to down service until 0025
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EA1011 SEVEN KINGS TO IPSWICH continued...
SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Colchester L/End | WEEK Isolations only permitted
and END 0145 Sun to 0650 Sun 0145 Sun to 0650 Sun 0145 Sun to 0650 Sun 0145 Sun to 0650 Sun 0145 Sun to 0650 Sun ggtzvéeseﬂnoffysi;;ai{;is of
Colchester C/End All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Coichester on a Sunda
1011.9 1a o Y
when the station is CLOSED
SUN/ must be handed back by
MON 0130 to 0440 M 0130 to 0440 M 0130 to 0440 M 0130 to 0440 M 0130 to 0440 M 2300 Sun
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
o o (1) (1) (1)
MID
WEEK Standard Possession Opportunities not available
(see Section 5 GE-126)
NOTES

O Trains to be stabled in platforms 4, 5 and 6 and Bridge Road and Sudbury Dock as required
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EA1011 SEVEN KINGS TO IPSWICH continued...

Standard Possession Opportunities not available

(see Section 5 GE-126)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
WEEK
CO'CheSteJ C/End | WEE 0035 Sun to 0725 Sun 0035 Sun to 0725 Sun 0035 Sun to 0725 Sun 0035 Sun to 0725 Sun 0035 Sun to 0725 Sun
a_n Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Manningtree 0100 Sun to 0730 Sun 0100 Sun to 0730 Sun 0100 Sun to 0730 Sun 0100 Sun to 0730 Sun 0100 Sun to 0730 Sun
1011.10 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/
MON 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0125 Mon to 0505 Mon 0125 Mon to 0505 Mon 0125 Mon to 0505 Mon 0125 Mon to 0505 Mon 0125 Mon to 0505 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID Work between Colchester
WEEK

and Manningtree requiring
level crossing barriers to be
put on local control to be
delayed until after the
passage of 1P72 2330
Liverpool Street-Norwich if
that train is affected over the
Up line anywhere between
Colchester and Norwich.
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EA1011 SEVEN KINGS TO IPSWICH continued...

SECTION

Periods A and B

14.12.2025 to 15.02.2026

Period C

16.02.2026 to 04.04.2026

Period D

05.04.2026 to 16.05.2026

Periods E to G

17.05.2026 to 03.10.2026

Periods H and J

04.10.2026 to 12.12.2026

REMARKS

Manningtree
and
Halifax Jn
1011.11

WEEK
END

0045 Sun to 0735 Sun
Down BLOCKED
0045 Sun to 0735 Sun
Up BLOCKED

0045 Sun to 0735 Sun
Down BLOCKED
0045 Sun to 0735 Sun
Up BLOCKED

0045 Sun to 0735 Sun
Down BLOCKED
0045 Sun to 0735 Sun
Up BLOCKED

0045 Sun to 0735 Sun
Down BLOCKED
0045 Sun to 0735 Sun
Up BLOCKED

0045 Sun to 0735 Sun
Down BLOCKED
0045 Sun to 0735 Sun
Up BLOCKED

SUN/
MON

0110 Mon to 0430 Mon
Down BLOCKED
0115 Mon to 0450 Mon
Up BLOCKED

0110 Mon to 0430 Mon
Down BLOCKED
0115 Mon to 0450 Mon
Up BLOCKED

0110 Mon to 0430 Mon
Down BLOCKED
0115 Mon to 0450 Mon
Up BLOCKED

0110 Mon to 0430 Mon
Down BLOCKED
0115 Mon to 0450 Mon
Up BLOCKED

0110 Mon to 0430 Mon
Down BLOCKED
0115 Mon to 0450 Mon
Up BLOCKED

MID
WEEK

Standard Possession Opportunities not available

(see Section 5 GE-126)

Work between Colchester
and Manningtree requiring
level crossing barriers to be
put on local control to be
delayed until after the
passage of 1P72 2330
Liverpool Street-Norwich if
that train is affected over the
Up line anywhere between
Colchester and Norwich.
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EA1011 SEVEN KINGS TO IPSWICH / EA1012 IPSWICH TO TROWSE JN

0055 Mon to 0440 Mon 0055 Mon to 0440 Mon 0055 Mon to 0440 Mon 0055 Mon to 0440 Mon 0055 Mon to 0440 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026

Halifax Jn WEEK Possession Rules for Ipswich Yard.

and END 0050 Sun to 0725 Sun 0050 Sun to 0725 Sun 0050 Sun to 0725 Sun 0050 Sun to 0725 Sun 0050 Sun to 0725 Sun Possession of these roads must be agreed in
East Suffolk Jn All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED advance with Freightliner Ltd and clearly

1011.12 (1] (1] (1] (1) (1) identified in order to re-arrange train stabling.
10121 SUN/ When disruptive possessions take place on a
MON Sat anywhere between Ipswich and Camden

Jn via Stratford access will be required for
Freightliner to stable in Reception Roads 1-3,
otherwise Freightliner will require to stable in
any 2 of Reception roads 1-13

When disruptive possessions take place
anywhere between Ipswich and Norwich
access will be required at Ipswich to stable
one or two units.

Isolations of Ipswich Station, Ipswich Carriage
Sidings and Head Shunt allowed 0055 to 0715
Sun (0055 to 0700 Sun when there are
disruptive weekend possessions anywhere
between Ipswich (exclusive) and Norwich) and
0050 to 0430 Mon

VMVIIIEDEK Standard Possession Opportunities not available

(see Section 5 GE-126)

@

NOTES

O Trains to be stabled in platforms 1 and 4 at Ipswich, earlier finsh time necessary if outstabling required to enable 2W10 to shunt from CS, to be identified at DPPP. Note 3 trains to be stabled for disruptive possessions

north of Ipswich which require the 2330 ex Liverpool St to terminate short, outstabling requirements to be identified at DPPP / CPPP
@ No isolations of Ipswich station midweek except in GE-126
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EA1012 IPSWICH TO TROWSE JN

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

East Suffolk Jn
and
Haughley Jn
1012.2

WEEK
END

0105 Sun to 0725 Sun
Down BLOCKED
0005 Sun to 0715 Sun
Up BLOCKED

0105 Sun to 0725 Sun
Down BLOCKED
0005 Sun to 0715 Sun
Up BLOCKED

0105 Sun to 0725 Sun
Down BLOCKED
0005 Sun to 0715 Sun
Up BLOCKED

0105 Sun to 0725 Sun
Down BLOCKED
0005 Sun to 0715 Sun
Up BLOCKED

0105 Sun to 0725 Sun
Down BLOCKED
0005 Sun to 0715 Sun
Up BLOCKED

SUN/
MON

0110 Mon to 0445 Mon
Down BLOCKED

0015 Mon to 0520 Mon
Up BLOCKED

0110 Mon to 0445 Mon
Down BLOCKED

0015 Mon to 0520 Mon
Up BLOCKED

0110 Mon to 0445 Mon
Down BLOCKED

0015 Mon to 0520 Mon
Up BLOCKED

0110 Mon to 0445 Mon
Down BLOCKED

0015 Mon to 0520 Mon
Up BLOCKED

0110 Mon to 0445 Mon
Down BLOCKED

0015 Mon to 0520 Mon
Up BLOCKED

When disruptive
possessions take place
anywhere between Ipswich
and Norwich access will be
required at Ipswich to stable
one or two units

Isolations of Ipswich Station,
Ipswich Carriage Sidings
and Head Shunt allowed
0055 to 0715 Sun (0055 to
0705 Sun when there are
disruptive weekend
possessions anywhere
between Ipswich (exclusive)
and Norwich) and 0050 to
0430 Mon

Down possessions to finish
at 0430 Mon with Sat all line
possessions between
Ipswich and Camden Jn via
Stratford to accommodate
departure of 4281 0430 ex
Ipswich yard

MID
WEEK

Standard Possession Opportunities not available

(see Section 5 GE-125)
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EA1012 IPSWICH TO TROWSE JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
Haughley Jn WEEK When disruptive possessions take place anywhere
and END between Ipswich and Norwich access will be
Diss required at Ipswich to stable one or two units
1012.3 Isolations of Ipswich Station, Ipswich Carriage
0115 Sun to 0855 Sun | 0115 Sun to 0855 Sun | 0115 Sun to 0855 Sun | 0115 Sun to 0855 Sun | 0115 Sun to 0855 Sun %gg‘gfoagfo';g"fnﬁﬁé‘; allowed 0055 to D715 Sun
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED weekend possessions anywhere betweepn Ipswich
2335 Sat to 0705 Sun 2335 Sat to 0705 Sun | 2335 Sat to 0705 Sun | 2335 Sat to 0705 Sun | 2335 Sat to 0705 Sun (exclusive) and Norwich) )::md 0050 to 0430 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Possession of the Up line may be taken before the
Down line as per the times shown. However, if the
work on the Up line requires level crossings to be
put on local control, then this must not affect trains
still running on the Down line.
SUN/ Possession of the Up line may be taken before the
MON 0120 Mon to 0515 Mon 0120 Mon to 0515 0120 Mon to 0515 0120 Mon to 0515 0120 Mon to 0515 Down line as per the times shown. However, if the
Down BLOCKED Mon Mon Mon Mon work on the Up line requires level crossings to be
2335 Sun to 0510 Mon Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED put on local control, then this must not affect trains
Up BLOCKED 2335 Sun to 0510 Mon | 2335 Sun to 0510 Mon | 2335 Sun to 0510 Mon | 2335 Sun to 0510 Mon | still running on the Down line.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK 0125 TWTh to 0520 TWTh
0110 FS to 0520 FS
Down BLOCKED
2335 M-F to 0515 T-S
Up BLOCKED
©)
Down and Up Main BLOCKED 8 w.p.a (GE-125)
NOTES:

@ 0510 finish on up T-S to accommodate retimed 1P01 during RHTT season
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EA1012 IPSWICH TO TROWSE JN continued...

0135 FS to 0530 FS
Down BLOCKED
2325 M-F to 0455 T-S
Up BLOCKED

Down and Up Main BLOCKED 8 w.p.a (GE-125)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
Diss WEEK When disruptive possessions take place
and END anywhere between Ipswich and Norwich access
Trowse Jn will be required at Ipswich to stable one or two
10124 units
Isolations of Ipswich Station, Ipswich Carriage
Sidings and Head Shunt allowed 0055 to 0715
0130 Sun to 0900 Sun 0130 Sun to 0900 Sun 0130 Sun to 0900 Sun 0130 Sun to 0900 Sun 0130 Sun to 0900 Sun | Sun (0055 to 0705 Sun when there are
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED disruptive weekend possessions anywhere
2325 Sat to 0650 Sun 2325 Sat to 0650 Sun 2325 Sat to 0650 Sun 2325 Sat to 0650 Sun 2325 Sat to 0650 Sun between Ipswich (exclusive) and Norwich) and
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED 0050 to 0430 Mon
Possession of the Up line may be taken before
the Down line as per the times shown.
However, if the work on the Up line requires
level crossings to be put on local control, then
this must not affect trains still running on the
Down line.
SUN/ Possession of the Up line may be taken before
MON the Down line as per the times shown.
0135 Mon to 0530 Mon | 0135 Mon to 0530 Mon | 0135 Mon to 0530 Mon | 0135 Mon to 0530 Mon | 0135 Mon to 0530 Mon | However, if the work on the Up line requires
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED level Crossings to be put on local Contr0|’ then
2335 Sun to 0455 Mon | 2335 Sun to 0455 Mon | 2335 Sun to 0455 Mon | 2335 Sun to 0455 Mon | 2335 Sun to 0455 Mon | this must not affect trains still running on the
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Down line.
MID
WEEK 0145 TWTh to 0530 TWTh
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EA1013 TROWSE JN TO NORWICH

Standard Possession Opportunities not available

(See Section 5 Norwich Station Area GE-G)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Trowse Jn ek 0140 Sun to 0650 Sun 0140 Sun to 0650 Sun 0140 Sun to 0650 Sun 0140 Sun to 0650 Sun 0140 Sun to 0650 Sun | Sutstabling requterents to
and All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Thorpe Jn (exc)
1013.1 I\Sn%w 0135 Mon to 0450 Mon 0135 Mon to 0450 Mon 0135 Mon to 0450 Mon 0135 Mon to 0450 Mon 0135 Mon to 0450 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK 0140 T-S to 0450 T-S
(See Section 5 Norwich Station Area GE-G)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Thorpe Jn WEEK Outstabling requirements to
and END be identified at DPPP
Norwich Isolati f Norwich stati
1013.2 0145 Sun to 0650 Sun 0145 Sun to 0650 Sun 0145 Sun to 0650 Sun 0145 Sun to 0650 Sun 0145 Sun to 0650 Sun tf)ObZ 'OiCeon uorg"t"feazt%g’”
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED beg p
minutes before the
departure of services to
allow for full train
preparation
;lg:ll Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession ’s\ltgtlizilastfnnr?if Etorvwch
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available 9
MID No isolation of Norwich
WEEK

station midweek nights
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EA1020 CARPENTERS ROAD SOUTH JN TO CARPENTERS ROAD NORTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Carpenters Road | WEEK
South Jn END 1045 Sat to 0420 Mon 1045 Sat to 0420 Mon 1045 Sat to 0420 Mon 1045 Sat to 0420 Mon 1045 Sat to 0420 Mon
and Carpenters Road Curve Carpenters Road Curve Carpenters Road Curve Carpenters Road Curve Carpenters Road Curve
Carpenters Road BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
North Jn SUN/
See Above See Above See Above See Above See Above
MID
WEEK 0905 to 0955 T-F
1535 to 1600 T-F
Carpenters Road Curve BLOCKED
(see Section 5 GE-3)
NOTES

A route to be available for Stansted Express services if diverted via Stratford.
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EA1030 FOREST GATE JN TO WOODGRANGE PARK JN

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Forest Gate Jn
and
Woodgrange Park
Jn
1030.1

WEEK
END

0020 Sun to 0920 Sun
Down and Up Branch
BLOCKED

0020 Sun to 0920 Sun
Down and Up Branch
BLOCKED

0020 Sun to 0920 Sun
Down and Up Branch
BLOCKED

0020 Sun to 0920 Sun
Down and Up Branch
BLOCKED

0020 Sun to 0920 Sun
Down and Up Branch
BLOCKED

0110 to 0700 Sun only when
c2c running to Liverpool
Street due to disruptive
possessions between
Barking and Fenchurch
Street

SUN/
MON

2345 Sun to 0340 Mon
Down and Up Branch
BLOCKED

2345 Sun to 0340 Mon
Down and Up Branch
BLOCKED

2345 Sun to 0340 Mon
Down and Up Branch
BLOCKED

2345 Sun to 0340 Mon
Down and Up Branch
BLOCKED

2345 Sun to 0340 Mon
Down and Up Branch
BLOCKED

A route must always be
available between
Thameside & Acton Wells
via Forest Gate Jn or T&H
from 1400 Sun

0030 to 0300 Mon only
when c2c running to
Liverpool Street due to
disruptive possessions
between Barking and
Fenchurch Street

MID
WEEK

Standard Possession Opportunities Not Available

(see section 5 GE-3)
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EA1040 ROMFORD TO UPMINSTER

2225 F to 0550 S
All BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Romford WEEK Stabling in Romford Bay
and END 2225 Sat to 0815 Sun 2225 Sat to 0815 Sun 2225 Sat to 0815 Sun 2225 Sat to 0815 Sun 2225 Sat to 0815 Sun platform permitted — see
Upminster All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED sectional appendix
1040.1
SUN/ Stabling in Romford Bay
MON 2225 Sun to 0550 Mon 2225 Sun to 0550 Mon 2225 Sun to 0550 Mon 2225 Sun to 0550 Mon 2225 Sun to 0550 Mon platform permitted — see
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED sectional appendix
MID Stabling in Romford Bay
WEEK 2225 M-Th to 0550 T-F

platform permitted — see
sectional appendix
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EA1050 SHENFIELD JN TO SOUTHEND VICTORIA

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Shenfield WEEK Saturday night all blocked:
and END 0025 Sun to 0830 Sun 0025 Sun to 0830 Sun 0025 Sun to 0830 Sun 0025 Sun to 0830 Sun 0025 Sun to 0830 Sun Start times to be 60 minutes
Mountnessing Jn Down and Up Southend Down and Up Southend Down and Up Southend Down and Up Southend Down and Up Southend later if GE Mainline is
1050.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED blocked all lines all day
’ Saturday anywhere between
Or Or Or Or Or Liverpool Street and
0025 Sun to 0900 Sun 0025 Sun to 0900 Sun 0025 Sun to 0900 Sun 0025 Sun to 0900 Sun 0025 Sun to 0900 Sun Shenfield
Southend Loop BLOCKED Southend Loop BLOCKED | Southend Loop BLOCKED Southend Loop BLOCKED | Southend Loop BLOCKED
0145 Sun to 0630 Sun 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
SUN/ Sunday night all blocked:
MON 0035 Mon to 0450 Mon 0035 Mon to 0450 Mon 0035 Mon to 0450 Mon 0035 Mon to 0450 Mon 0035 Mon to 0450 Mon Start times to be 60 minutes
Down and Up Southend Down and Up Southend Down and Up Southend Down and Up Southend Down and Up Southend later if GE Mainline is
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED blocked all lines all day
Sunday anywhere between
Or Or Or Or Or Liverpool Street and
0130 Mon to 0450 Mon 0130 Mon to 0450 Mon 0130 Mon to 0450 Mon 0130 Mon to 0450 Mon 0130 Mon to 0450 Mon Shenfield
Southend Loop Southend Loop Southend Loop Southend Loop Southend Loop
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
L) L1 L1 L) [L)
MID
WEEK 012510 0420 TTh
0040 to 0500 WF
2315 F to 2055 S
Down Southend BLOCKED
2345 MW to 0420 TTh
0040 to 0500 WF
0025 to 0500 S
Up Southend BLOCKED
0050 to 0500 TTh
0125 to 0420 WF
0125t0 0420 S
Southend Loop BLOCKED
NOTES

@ Trains to be timed over the slower pair of lines (ie. Electric lines/Southend Loop Lines).
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EA1050 SHENFIELD JN TO SOUTHEND VICTORIA continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Mountnessing Jn
and
Billericay
1050.2

WEEK
END

0020 Sun to 0655 Sun
SIMBIDS WORKING

00

0130 Sun to 0655 Sun
Down Southend BLOCKED
0020 Sun to 0635 Sun
Up Southend BLOCKED

0020 Sun to 0655 Sun
SIMBIDS WORKING

00

0130 Sun to 0655 Sun
Down Southend BLOCKED
0020 Sun to 0635 Sun
Up Southend BLOCKED

0020 Sun to 0655 Sun
SIMBIDS WORKING

00

0130 Sun to 0655 Sun
Down Southend BLOCKED
0020 Sun to 0635 Sun
Up Southend BLOCKED

0020 Sun to 0655 Sun
SIMBIDS WORKING

00

0130 Sun to 0655 Sun
Down Southend BLOCKED
0020 Sun to 0635 Sun
Up Southend BLOCKED

0020 Sun to 0655 Sun
SIMBIDS WORKING

00

0130 Sun to 0655 Sun
Down Southend BLOCKED
0020 Sun to 0635 Sun
Up Southend BLOCKED

Saturday night all blocked:
Start times to be 60 minutes
later if GE Mainline is
blocked all lines all day
Saturday anywhere between
Liverpool Street and
Shenfield

SUN/
MON

0130 Mon to 0455 Mon
Down Southend BLOCKED
0030 Mon to 0425 Mon
Up Southend BLOCKED

0130 Mon to 0455 Mon
Down Southend BLOCKED
0030 Mon to 0425 Mon
Up Southend BLOCKED

0130 Mon to 0455 Mon
Down Southend BLOCKED
0030 Mon to 0425 Mon
Up Southend BLOCKED

0130 Mon to 0455 Mon
Down Southend BLOCKED
0030 Mon to 0425 Mon
Up Southend BLOCKED

0130 Mon to 0455 Mon
Down Southend BLOCKED
0030 Mon to 0425 Mon
Up Southend BLOCKED

Sunday night all blocked:
Start times to be 60 minutes
later if GE Mainline is
blocked all lines all day
Sunday anywhere between
Liverpool Street and
Shenfield

MID
WEEK

0020 to 0525 F
Up Southend BLOCKED

SIMBIDS WORKING OVER DOWN SOUTHEND

0140 to 0420 F

Down Southend BLOCKED

(See Section 5 SSV-05)

0020 to 0455 S

Down Southend BLOCKED

SIMBIDS WORKING OVER UP SOUTHEND

0140to 0420 S
Up Southend BLOCKED
(See Section 5 SSV-06)

0130 to 0420 TTh
0130 to 0510 W

Down Southend BLOCKED

0020 to 0425 TWTh
Up Southend BLOCKED

NOTES

@ Trains to be timetabled to allow Simbids Working between Mountnessing Jn and Southend Victoria.
® Double section possessions with Simbids Working can be taken between Mountnessing Jn and Wickford, the overall shorter time will apply.
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EA1050 SHENFIELD JN TO SOUTHEND VICTORIA continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Billericay
and
Wickford L/End
(L549/L592)
1050.3

WEEK
END

0020 Sun to 0655 Sun
SIMBIDS WORKING

00

0135 Sun to 0655 Sun
Down Southend BLOCKED
0020 Sun to 0630 Sun
Up Southend BLOCKED

0020 Sun to 0655 Sun
SIMBIDS WORKING

(112

0135 Sun to 0655 Sun
Down Southend BLOCKED
0020 Sun to 0630 Sun
Up Southend BLOCKED

0020 Sun to 0655 Sun
SIMBIDS WORKING

00

0135 Sun to 0655 Sun
Down Southend BLOCKED
0020 Sun to 0630 Sun
Up Southend BLOCKED

0020 Sun to 0655 Sun
SIMBIDS WORKING

(112

0135 Sun to 0655 Sun
Down Southend BLOCKED
0020 Sun to 0630 Sun
Up Southend BLOCKED

0020 Sun to 0655 Sun
SIMBIDS WORKING

(112

0135 Sun to 0655 Sun
Down Southend BLOCKED
0020 Sun to 0630 Sun
Up Southend BLOCKED

Saturday night all blocked:
Start times to be 60 minutes
later if GE Mainline is blocked
all lines all day Saturday
anywhere between Liverpool
Street and Shenfield

SUN/
MON

0020 to 0455 Mon
Down Southend BLOCKED
SIMBIDS WORKING OVER

UP SOUTHEND
0145 to 0410 Mon
Up Southend BLOCKED
(See Section 7 SSV-01)

0020 to 0455 Mon
Down Southend BLOCKED
SIMBIDS WORKING OVER

UP SOUTHEND
0145 to 0410 Mon
Up Southend BLOCKED
(See Section 7 SSV-01)

0020 to 0455 Mon
Down Southend BLOCKED
SIMBIDS WORKING OVER

UP SOUTHEND
0145 to 0410 Mon
Up Southend BLOCKED
(See Section 7 SSV-01)

0020 to 0455 Mon
Down Southend BLOCKED
SIMBIDS WORKING OVER

UP SOUTHEND
0145 to 0410 Mon
Up Southend BLOCKED
(See Section 7 SSV-01)

0020 to 0455 Mon
Down Southend BLOCKED
SIMBIDS WORKING OVER

UP SOUTHEND
0145 to 0410 Mon
Up Southend BLOCKED
(See Section 7 SSV-01)

Sunday night all blocked: Start
times to be 60 minutes later if
GE Mainline is blocked all
lines all day Sunday anywhere
between Liverpool Street and
Shenfield

MID
WEEK

2345Mto 0440 T
0020 to 0525 F
Up Southend BLOCKED

SIMBIDS WORKING OVER DOWN SOUTHEND

0145t0 0410 T

0140 TO 0420 F
Down Southend BLOCKED
(See Section 5 SSV-02/05)

0020 to 0455 S
Down Southend BLOCKED

SIMBIDS WORKING OVER UP SOUTHEND

0140 to 0420 S
Up Southend BLOCKED
(See Section 5 SSV-06)

0140 to 0415 Th
0140 to 0515 W
Down Southend BLOCKED
0020 to 0415 WTh
Up Southend BLOCKED

NOTES

O Trains to be timetabled to allow Simbids Working between Mountnessing Jn and Southend Victoria.

@ Double section possessions with Simbids Working can be taken between Mountnessing Jn and Wickford, the overall shorter time will apply.
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EA1050 SHENFIELD JN TO SOUTHEND VICTORIA continued...

Periods A and B
14.12.2025 to 15.02.2026

SECTION

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

WEEK
END

0015 Sun to 0725 Sun
SIMBIDS WORKING

00

0145 Sun to 0755 Sun
Down Southend BLOCKED
0015 Sun to 0620 Sun
Up Southend BLOCKED

Wickford
and
Hockley
1050.4

0015 Sun to 0725 Sun
SIMBIDS WORKING

(112

0145 Sun to 0755 Sun
Down Southend BLOCKED
0015 Sun to 0620 Sun
Up Southend BLOCKED

0015 Sun to 0725 Sun
SIMBIDS WORKING

00

0145 Sun to 0755 Sun
Down Southend BLOCKED
0015 Sun to 0620 Sun
Up Southend BLOCKED

0015 Sun to 0725 Sun
SIMBIDS WORKING

(112

0145 Sun to 0755 Sun
Down Southend BLOCKED
0015 Sun to 0620 Sun
Up Southend BLOCKED

0015 Sun to 0725 Sun
SIMBIDS WORKING

(112

0145 Sun to 0755 Sun
Down Southend BLOCKED
0015 Sun to 0620 Sun
Up Southend BLOCKED

Saturday night all blocked:
Start times to be 60 minutes
later if GE Mainline is blocked
all lines all day Saturday
anywhere between Liverpool
Street and Shenfield

SUN/
MON

0020 to 0455 Mon
Down Southend BLOCKED
SIMBIDS WORKING OVER

UP SOUTHEND
0145 to 0410 Mon
Up Southend BLOCKED
(See Section 7 SSV-01)

0020 to 0455 Mon
Down Southend BLOCKED
SIMBIDS WORKING OVER

UP SOUTHEND
0145 to 0410 Mon
Up Southend BLOCKED
(See Section 7 SSV-01)

0020 to 0455 Mon
Down Southend BLOCKED
SIMBIDS WORKING OVER

UP SOUTHEND
0145 to 0410 Mon
Up Southend BLOCKED
(See Section 7 SSV-01)

0020 to 0455 Mon
Down Southend BLOCKED
SIMBIDS WORKING OVER

UP SOUTHEND
0145 to 0410 Mon
Up Southend BLOCKED
(See Section 7 SSV-01)

0020 to 0455 Mon
Down Southend BLOCKED
SIMBIDS WORKING OVER

UP SOUTHEND
0145 to 0410 Mon
Up Southend BLOCKED
(See Section 7 SSV-01)

Sunday night all blocked:
Start times to be 60 minutes
later if GE Mainline is blocked
all lines all day Sunday
anywhere between Liverpool
Street and Shenfield

MID
WEEK

2345Mto 0440 T
0005 to 0440 W
Up Southend BLOCKED

SIMBIDS WORKING OVER DOWN SOUTHEND

0145t0 0410 T

0200 to 0400 W
Down Southend BLOCKED
(See Section 5 SSV-02/03)

0020 to 0505 Th
Down Southend BLOCKED

SIMBIDS WORKING OVER UP SOUTHEND

0200 to 0400 Th
Up Southend BLOCKED
(See Section 5 SSV-04)

0145 to 0505 FS
Down Southend BLOCKED
0015 to 0410 FS
Up Southend BLOCKED

Possessions to be clear of
Wickford Jn to allow passage
of trains to Southminster at
0455 T-F and 0535 S

NOTES

@ Trains to be timetabled to allow Simbids Working between Mountnessing Jn and Southend Victoria.
@ Double section Simbids possessions can be taken between Wickford and Southend Victoria L/End on the Down line after the passage of 5K44 (23+31 SX Southminster to Southend Victoria) or 5K50.

(23+41 SO to Southend Victoria). Trains to be retimed.
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EA1050 SHENFIELD JN TO SOUTHEND VICTORIA continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Hockley WEEK 0005 Sun to 0725 Sun 0005 Sun to 0725 Sun 0005 Sun to 0725 Sun 0005 Sun to 0725 Sun 0005 Sun to 0725 Sun | Saturday night all blocked:
and END SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING Ziz?i?g‘és&‘;ﬁifgi?'”ums
Southi?éin\élctorla 006 006 006 006 006 blocked all lines all day
Saturday anywhere between
1050.5 0200 Sun to 0725 Sun 0200 Sun to 0725 Sun 0200 Sun to 0725 Sun 0200 Sun to 0725 Sun 0200 Sun to 0725 Sun Liverpool Street and
Down Southend BLOCKED | Down Southend BLOCKED | Down Southend BLOCKED | Down Southend BLOCKED [ Down Southend BLOCKED | ghenfield
0005 Sun to 0610 Sun 0005 Sun to 0610 Sun 0005 Sun to 0610 Sun 0005 Sun to 0610 Sun 0005 Sun to 0610 Sun
Up Southend BLOCKED Up Southend BLOCKED Up Southend BLOCKED Up Southend BLOCKED Up Southend BLOCKED
SUN/ Sunday night all blocked:
MON 0200 Mon to 0510 Mon 0200 Mon to 0510 Mon 0200 Mon to 0510 Mon 0200 Mon to 0510 Mon 0200 Mon to 0510 Mon | tart imes to be 60 minutes
Down Southend BLOCKED | Down Southend BLOCKED | Down Southend BLOCKED | Down Southend BLOCKED | Down Southend BLOCKED blocked all lines all da
0015 Mon to 0400 Mon 0015 Mon to 0400 Mon 0015 Mon to 0400 Mon 0015 Mon to 0400 Mon 0015 Mon to 0400 Mon Sundayv anvwhere bet\}/Iveen
Up Southend BLOCKED Up Southend BLOCKED Up Southend BLOCKED Up Southend BLOCKED Up Southend BLOCKED Li y any
iverpool Street and
Shenfield
MID 0005 to 0440 W
WEEK Up Southend BLOCKED
SIMBIDS WORKING OVER DOWN SOUTHEND
0200 to 0400 W
Down Southend BLOCKED
(See Section 5 SSV-03)
0020 to 0505 Th
Down Southend BLOCKED
SIMBIDS WORKING OVER UP SOUTHEND
0200 to 0400 Th
Up Southend BLOCKED
(See Section 5 SSV-04)
0200 to 0505 TFS
Down Southend BLOCKED
0005 to 0400 TFS
Up Southend BLOCKED
NOTES

@ Trains to be timetabled to Simbids Working between Mountnessing Jn and Southend Victoria

® Double section Simbids possessions can be taken between Wickford and Southend Victoria L/End on the Down line after the passage of 5K44 (23+31 SX Southminster to Southend Victoria) or 5K50
23+41 SO Wickford to Southend Victoria. Trains to be retimed.
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EA1050 SHENFIELD JN TO SOUTHEND VICTORIA continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Southend Victoria
L/End
and
Southend Victoria
1050.6

WEEK
END

0220 Sun to 0610 Sun
All BLOCKED

0220 Sun to 0610 Sun
All BLOCKED

0220 Sun to 0610 Sun
All BLOCKED

0220 Sun to 0610 Sun
All BLOCKED

0220 Sun to 0610 Sun
All BLOCKED

Trains to stable in platforms 1-4 at
Southend Victoria as required and
isolation to be removed at 0550
SUN

If all platforms are required to be
clear, possession to read 0220 to
0550 SUN and isolation to be
removed 0530 SUN

Saturday night all blocked:

Start times to be 60 minutes later
if GE Mainline is blocked all lines
all day Saturday anywhere
between Liverpool Street and
Shenfield

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Sunday night all blocked: Start
times to be 60 minutes later if GE
Mainline is blocked all lines all
day Sunday anywhere between
Liverpool Street and Shenfield
No isolation of Southend Victoria
CS Sun night except when the
station is CLOSED all day, in
which case isolation must be
handed back by 2200 Sun

MID
WEEK

Standard Possession Opportunities not available

No isolation of Southend Victoria
CS midweek nights.
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EA1060 WICKFORD JN TO SOUTHMINSTER

0030 WF to 0455 WF
0005 S to 0530 S
All BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Wickford Jn WEEK
and END 0005 Sun to 0725 Sun 0005 Sun to 0725 Sun 0005 Sun to 0725 Sun 0005 Sun to 0725 Sun 0005 Sun to 0725 Sun
Southminster All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
1060.1
SUN/ SUN NIGHT All blocked
MON Start times to be 15 minutes
2320 Sun to 0455 Mon 2320 Sun to 0455 Mon 2320 Sun to 0455 Mon 2320 Sun to 0455 Mon 2320 Sun to 0455 Mon | 2ter [ GE Mainline blocked
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Yy sun
anywhere between
Liverpool Street and
Shenfield
MID
WEEK 2355 MW to 0430 TTh
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EA1070 WITHAM TO BRAINTREE

0055 T-F to 0515 T-F
0055 S to 0530 S
Up & Down Braintree BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Witham Jn WEEK Possessions that also
and END require Witham Down Loop
Braintree 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun (but not Down Main) to start
1070.1 Up & Down Braintree Up & Down Braintree Up & Down Braintree Up & Down Braintree Up & Down Braintree and finish 10 minutes
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED earlier/later to enable
services to access/egress
with platform 4
SUN/ Possessions that also
MON require Witham Down Loop
0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon 0005 Mon to 0515 Mon | (but not Down Main) to start
Up & Down Braintree Up & Down Braintree Up & Down Braintree Up & Down Braintree Up & Down Braintree and finish 10 minutes
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED earlier/later to enable
services to access/egress
with platform 4
MID Possessions that also
WEEK require Witham Down Loop

(but not Down Main) to start
and finish 10 minutes
earlier/later to enable
services to access/egress
with platform 4
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EA1080 MARKS TEY TO SUDBURY

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Marks dTey ‘éﬁf" 2350 Sat to 0710 Sun 2350 Sat to 0710 Sun 2350 Sat to 0710 Sun 2350 Sat to 0710 Sun 2350 Sat to 0710 Sun
an Down & Up Sudbury Down & Up Sudbury Down & Up Sudbury Down & Up Sudbury Down & Up Sudbury
Sudbury BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1080.1 SUN/
MON 2305 Sun to 0500 Mon 2305 Sun to 0500 Mon 2305 Sun to 0500 Mon 2305 Sun to 0500 Mon 2305 Sun to 0500 Mon
Down & Up Sudbury Down & Up Sudbury Down & Up Sudbury Down & Up Sudbury Down & Up Sudbury
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 2350 M-Th to 0500 T-F
2350 F to 0555 S
Down & Up Sudbury BLOCKED
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EA1090 COLCHESTER JN TO CLACTON

0040 T-F to 0555 T-F
0040 Sto 0610 S
Down BLOCKED

2340 M-Th to 0535 T-F
2340 F to 0525 S
Up BLOCKED

(See Section 5 GE-120 disruptive and non-disruptive)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Colchester Jn WEEK 0040 Sun to 0830 Sun 0040 Sun to 0830 Sun 0040 Sun to 0830 Sun 0040 Sun to 0830 Sun 0040 Sun to 0830 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Hythe
10{)0 1 2340 Sat to 0755 Sun 2340 Sat to 0755 Sun 2340 Sat to 0755 Sun 2340 Sat to 0755 Sun 2340 Sat to 0755 Sun
’ Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/
MON 2345 Sun to 0555 Mon 2345 Sun to 0555 Mon 2345 Sun to 0555 Mon 2345 Sun to 0555 Mon 2345 Sun to 0555 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2300 Sun to 0535 Mon 2300 Sun to 0535 Mon 2300 Sun to 0535 Mon 2300 Sun to 0535 Mon 2300 Sun to 0535 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK

NOTES

The overhead line (OHL) traction supply may only be isolated 0110 to 0645 Sun (unless included in a Section 7 disruptive) if it adversely affects operations in Clacton CS.
Possessions of the Down Avoiding Line (the ‘Clacton Dive under’) may not be extended back into Platform 1 at Colchester at the times shown above.
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EA1090 COLCHESTER JN TO CLACTON continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Hythe
and
Thorpe-le-Soken
L/End
1090.2

WEEK
END

0055 Sun to 0835 Sun
Down BLOCKED

2335 Sat to 0735 Sun
Up BLOCKED

0055 Sun to 0835 Sun
Down BLOCKED

2335 Sat to 0735 Sun
Up BLOCKED

0055 Sun to 0835 Sun
Down BLOCKED

2335 Sat to 0735 Sun
Up BLOCKED

0055 Sun to 0835 Sun
Down BLOCKED

2335 Sat to 0735 Sun
Up BLOCKED

0055 Sun to 0835 Sun
Down BLOCKED

2335 Sat to 0735 Sun
Up BLOCKED

SUN/
MON

0001 Mon to 0630 Mon
Down BLOCKED
2255 Sun to 0520 Mon
Up BLOCKED

0001 Mon to 0630 Mon
Down BLOCKED
2255 Sun to 0520 Mon
Up BLOCKED

0001 Mon to 0630 Mon
Down BLOCKED
2255 Sun to 0520 Mon
Up BLOCKED

0001 Mon to 0630 Mon
Down BLOCKED
2255 Sun to 0520 Mon
Up BLOCKED

0001 Mon to 0630 Mon
Down BLOCKED
2255 Sun to 0520 Mon
Up BLOCKED

MID
WEEK

0055 T-F to 0630 T-F
0055 Sto 0625 S
Down BLOCKED

2335 M-Th to 0520 T-F
2335 F to 0510 S
Up BLOCKED

(See Section 5 GE-120 disruptive and non-disruptive)

Thorpe-le-Soken
L/End
and
Thorpe-le-Soken
Jn 1090.3

WEEK
END

0055 Sun to 0735 Sun
All BLOCKED

0055 Sun to 0735 Sun
All BLOCKED

0055 Sun to 0735 Sun
All BLOCKED

0055 Sun to 0735 Sun
All BLOCKED

0055 Sun to 0735 Sun
All BLOCKED

SUN/
MON

0001 Mon to 0505 Mon
All BLOCKED

0001 Mon to 0505 Mon
All BLOCKED

0001 Mon to 0505 Mon
All BLOCKED

0001 Mon to 0505 Mon
All BLOCKED

0001 Mon to 0505 Mon
All BLOCKED

MID
WEEK

0055 T-F to 0505 T-F
0055 S to 0520 S
All BLOCKED

(See Section 5 GE-120 disruptive and non-disruptive)

NOTES

The overhead line (OHL) traction supply may only be isolated 0110 to 0645 Sun (unless included in a Section 7 disruptive) if it adversely affects operations in Clacton CS.
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EA1090 COLCHESTER JN TO CLACTON continued...

0110 Sto 0720 S
Down BLOCKED

2315 M-Th to 0500 T-F
2315F t0 0510 S
Up BLOCKED

(See Section 5 GE-120 disruptive and non-disruptive)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Thorpe-le-Soken WEEK 0110 Sun to 0850 Sun 0110 Sun to 0850 Sun 0110 Sun to 0850 Sun 0110 Sun to 0850 Sun 0110 Sun to 0850 Sun
Jn END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Clactg:dL/End 2315 Sat to 0730 Sun 2315 Sat to 0730 Sun 2315 Sat to 0730 Sun 2315 Sat to 0730 Sun 2315 Sat to 0730 Sun
1090 4 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
’ SUN/
MON 0015 Mon to 0645 Mon 0015 Mon to 0645 Mon 0015 Mon to 0645 Mon 0015 Mon to 0645 Mon 0015 Mon to 0645 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2240 Sun to 0500 Mon 2240 Sun to 0500 Mon 2240 Sun to 0500 Mon 2240 Sun to 0500 Mon 2240 Sun to 0500 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK 0110 T-F to 0645 T-F

NOTES

The overhead line (OHL) traction supply may only be isolated 0110 to 0645 Sun (unless included in a Section 7 disruptive) if it adversely affects operations in Clacton CS.
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EA1090 COLCHESTER JN TO CLACTON continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Clacton L/End
and
Clacton
1090.5

WEEK
END

0110 Sun to 0730 Sun
All BLOCKED

0110 Sun to 0730 Sun
All BLOCKED

0110 Sun to 0730 Sun
All BLOCKED

0110 Sun to 0730 Sun
All BLOCKED

0110 Sun to 0730 Sun
All BLOCKED

Trains to stable in platforms at
Clacton. If platforms need to be
kept clear, then possession &
isolation to be delayed 30
minutes & withdrawn 30
minutes earlier than times
shown to allow shunting of first
& last trains to take place.
Isolation of Clacton CS to be
lifted at 0645 SUN

SUN/
MON

0315 Mon to 0500 Mon
All BLOCKED

0315 Mon to 0500 Mon
All BLOCKED

0315 Mon to 0500 Mon
All BLOCKED

0315 Mon to 0500 Mon
All BLOCKED

0315 Mon to 0500 Mon
All BLOCKED

Trains to stable in platforms at
Clacton. If platforms need to be
kept clear. then possession to
be delayed 30 minutes &
withdrawn 30 minutes earlier
than times shown to allow
shunting of first & last trains to
take place.

No isolation of Clacton CS Sun
night except when the station
is CLOSED all day, in which
case isolation must be handed
back by 2200 Sun

MID
WEEK

0315 T-F to 0500 T-F
0245 S to 0450 S
All BLOCKED

(See Section 5 GE-120 disruptive and non-disruptive)

Trains to stable in platforms at
Clacton. If platforms need to be
kept clear, then possession to
be delayed 30 minutes &
withdrawn 30 minutes earlier
than times shown to allow
shunting of first & last trains to
take place.

No isolation of Clacton CS
midweek nights
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EA1100 EAST GATE JN & HYTHE JN TO COLCHESTER TOWN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
East Gate Jn/Hythe | HEEK 2310 Sat to 0555 Mon 2310 Sat to 0555 Mon 2310 Sat to 0555 Mon 2310 Sat to 0555 Mon 2310 Sat to 0555 Mon
Jnd All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
an
Colchester Town SUN/
1100.1 MON See above See above See above See above See above
MID
2315 M-Th to 0555 T-F
WEEK 2315 F to 0615 S
All BLOCKED
(See Section 5 GE-120 disruptive and non-disruptive)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Thorpe-le-Soken | WEEK 0010 Sun to 0810 Sun 0010 Sun to 0810 Sun 0010 Sun to 0810 Sun 0010 Sun to 0810 Sun 0010 Sun to 0810 Sun
Jnd All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
an
Walton-on-Naze I\Sn%w 2335 Sun to 0515 Mon 2335 Sun to 0515 Mon 2335 Sun to 0515 Mon 2335 Sun to 0515 Mon 2335 Sun to 0515 Mon
1110.1 All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
WEEK 0010 T-F to 0515 T-F
0010 Sto 0525 S
All BLOCKED
(See Section 5 GE-120 disruptive and non-disruptive)
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EA1120 MANNINGTREE (NORTH & SOUTH JNS) TO HARWICH TOWN

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

2355 Sat to 0755 Sun
Down BLOCKED
0020 Sun to 0715 Sun
Up BLOCKED

2355 Sat to 0755 Sun
Down BLOCKED
0020 Sun to 0715 Sun
Up BLOCKED

2345 Sat to 0755 Sun
Down BLOCKED
0020 Sun to 0715 Sun
Up BLOCKED

2345 Sat to 0755 Sun
Down BLOCKED
0020 Sun to 0715 Sun
Up BLOCKED

2345 Sat to 0755 Sun
Down BLOCKED
0020 Sun to 0715 Sun
Up BLOCKED

Overhead line (OHL)
traction supply isolations
must be given up 0645 Sun
to allow full train preparation
of the 0720 Sun Harwich
International to Liverpool
Street service.

Isolations not permitted for
any other day of the week

2235 Sun to 0455 Mon
Down BLOCKED
2320 Sun to 0415 Mon
Up BLOCKED

2235 Sun to 0455 Mon
Down BLOCKED
2320 Sun to 0415 Mon
Up BLOCKED

2235 Sun to 0455 Mon
Down BLOCKED
2320 Sun to 0415 Mon
Up BLOCKED

2235 Sun to 0455 Mon
Down BLOCKED
2320 Sun to 0415 Mon
Up BLOCKED

2235 Sun to 0455 Mon
Down BLOCKED
2320 Sun to 0415 Mon
Up BLOCKED

0025 T-S to 0415 T-S

SINGLE LINE WORKING OVER DOWN OR UP HARWICH

@

0045 T-F to 0435 T-F BLOCKED
18 w.p.a. (See Section 5 GE-117B)

SECTION
Manningtree North | WEEK
Jn/ END
Manningtree South
Jn
and
Mistley
1120.1
SUN/
MON
MID
WEEK
NOTES

@ see section 5 for full details

® Trains to be timetabled to allow 1 instance of Single Line Working between Colchester and Harwich International. Possessions on the Down line can continue until 0505 T-F 0525 S.

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025




NETWORK RAIL
Anglia

OFFICIAL

Engineering Access Statement 2026
Proposal For Subsiduary Rules Changes
Section 4 - Standard Possession Opportunities

Version: 3

Date: 28 March 2025
Page: 45 of 157

EA1120 MANNINGTREE (NORTH & SOUTH JNS) TO HARWICH TOWN continued...

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

2355 Sat to 0755 Sun
Down BLOCKED
0020 Sun to 0715 Sun
Up BLOCKED

2355 Sat to 0755 Sun
Down BLOCKED
0020 Sun to 0715 Sun
Up BLOCKED

2355 Sat to 0755 Sun
Down BLOCKED
0020 Sun to 0715 Sun
Up BLOCKED

2355 Sat to 0755 Sun
Down BLOCKED
0020 Sun to 0715 Sun
Up BLOCKED

2355 Sat to 0755 Sun
Down BLOCKED
0020 Sun to 0715 Sun
Up BLOCKED

Overhead line (OHL)
traction supply isolations
must be given up 0645 Sun
to allow full train preparation
of the 0720 Sun Harwich
International to Liverpool
Street service.

Isolations not permitted for
any other day of the week

2245 Sun to 0455 Mon
Down BLOCKED
2315 Sun to 0405 Mon
Up BLOCKED

2245 Sun to 0455 Mon
Down BLOCKED
2315 Sun to 0405 Mon
Up BLOCKED

2245 Sun to 0455 Mon
Down BLOCKED
2315 Sun to 0405 Mon
Up BLOCKED

2245 Sun to 0455 Mon
Down BLOCKED
2315 Sun to 0405 Mon
Up BLOCKED

2245 Sun to 0455 Mon
Down BLOCKED
2315 Sun to 0405 Mon
Up BLOCKED

0025 T-S to 0415 T-S

SINGLE LINE WORKING OVER DOWN OR UP HARWICH

@

0045 T-F to 0435 T-F BLOCKED
18 w.p.a. (See Section 5 GE-117B)

SECTION
Mistley WEEK
and END
Parkeston Goods
Jn

1120.2
SUN/
MON
MID
WEEK

NOTES

® Ssee section 5 for full details

® Trains to be timetabled to allow 1 instance of Single Line Working between Colchester and Harwich International. Possessions on the Down line can continue until 0505 T-F 0525 S.
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EA1120 MANNINGTREE (NORTH & SOUTH JNS) TO HARWICH TOWN continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Parkeston Goods
Jn
and
Harwich
International
1120.3

WEEK
END

2355 Sat to 0800 Sun
Down BLOCKED
0015 Sun to 0715 Sun
Up BLOCKED

2355 Sat to 0800 Sun
Down BLOCKED
0015 Sun to 0715 Sun
Up BLOCKED

2355 Sat to 0800 Sun
Down BLOCKED
0015 Sun to 0715 Sun
Up BLOCKED

2355 Sat to 0800 Sun
Down BLOCKED
0015 Sun to 0715 Sun
Up BLOCKED

2355 Sat to 0800 Sun
Down BLOCKED
0015 Sun to 0715 Sun
Up BLOCKED

1A95 0720 Sun Harwich
International to Liverpool
Street is booked to run
Down line from Platform 1 at
Harwich International to
Parkeston Goods Jn.

Overhead line (OHL)
traction supply isolations
must be given up 0645 Sun
to allow full train preparation
of the 0720 Sun Harwich
International to Liverpool
Street service.

Isolations not permitted for
any other day of the week

SUN/
MON

2245 Sun to 0450 Mon
Down BLOCKED
2315 Sun to 0415 Mon
Up BLOCKED

2245 Sun to 0450 Mon
Down BLOCKED
2315 Sun to 0415 Mon
Up BLOCKED

2245 Sun to 0450 Mon
Down BLOCKED
2315 Sun to 0415 Mon
Up BLOCKED

2245 Sun to 0450 Mon
Down BLOCKED
2315 Sun to 0415 Mon
Up BLOCKED

2245 Sun to 0450 Mon
Down BLOCKED
2315 Sun to 0415 Mon
Up BLOCKED

MID
WEEK

0025 T-S to 0415 T-S

SINGLE LINE WORKING OVER DOWN OR UP HARWICH

@

0045 T-F to 0435 T-F BLOCKED
18 w.p.a. (See Section 5 GE-117B)

Possession to be clear of
connections between Down
sidings and Harwich
International station until
0050, to allow for 5A95 SX,
departs Parkeston HS at
0043 and arrives at Harwich
Int at 0048.

NOTES

@D see section 5 for full details

@ Trains to be timetabled to allow 1 instance of Single Line Working between Colchester and Harwich International. Possessions on the Down line can continue until 0505 T-F 0525 S.
Overhead line (OHL) traction supply isolations must be given up 0645 Sun to allow full train preparation of the 0720 Sun Harwich International to Liverpool Street service.
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EA1120 MANNINGTREE (NORTH & SOUTH JNS) TO HARWICH TOWN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Harwich ek 0010 Sun to 0835 Sun 0010 Sun to 0835 Sun 0010 Sun to 0835 Sun 0010 Sun to 0835 Sun 0010 Sun to 0835 Sun
Internaélonal Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
an
Harwich Town ;%’:l’ 2305 Sun to 0510 Mon 2305 Sun to 0510 Mon 2305 Sun to 0510 Mon 2305 Sun to 0510 Mon 2305 Sun to 0510 Mon
11204 Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
WEEK 0010 T-F to 05107T-F 0010 T-F to 05107T-F 0010 T-F to 05107T-F 0010 T-F to 05107T-F 0010 T-F to 0510T-F | Fossession can include
0010 Sto 0535 S 0010 Sto 0535 S 0010 Sto 0535 S 0010 Sto 0535 S 0010 Sto 0535 S Internation on the Sat AM
Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED
Harwich WEEK Through Siding Through Siding Through Siding Through Siding Through Siding
International END Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
and Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
Pa”ﬁztg’g cT I\Sn%’ﬂ Through Siding Through Siding Through Siding Through Siding Through Siding
: Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK Through Siding
Standard Possession Opportunities not available

EA1130 GRIFFIN WHARF BRANCH

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Halifax Jn ‘éﬁf" 2200 Sat to 0500 Mon 2200 Sat to 0500 Mon 2200 Sat to 0500 Mon 2200 Sat to 0500 Mon 2200 Sat to 0500 Mon
) _a”d All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Griffin Wharf
1130.1 SUN/
MON See above See above See above See above See above
MID
WEEK Standard Possession Opportunities not available
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EA1140 IPSWICH DOCKS BRANCH

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Ipswich Docks ‘évﬁEK Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
?:ir(‘)c? Opportunities not available Opportunities not available Opportunities not available Opportunities not available Opportunities not available
I\Sn%w Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK Standard Possession Opportunities not available
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Channelsea South | WEEK 0020 Sun to 1055 Sun 0020 Sun to 1055 Sun 0020 Sun to 1055 Sun 0020 Sun to 1055 Sun 0020 Sun to 1055 Sun Possession to be given up if
Jn END Down and Up Channelsea Down and Up Channelsea Down and Up Channelsea Down and Up Channelsea Down and Up Channelsea | Stratford Platforms 1 and 2
to Curve BLOCKED Curve BLOCKED Curve BLOCKED Curve BLOCKED Curve BLOCKED are unavailable for ARL
Stratford Central Jn Up Channelsea Loop Up Channelsea Loop Up Channelsea Loop Up Channelsea Loop Up Channelsea Loop services
West BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1150 1 SUN/ 2150 Sun to 0300 Mon 2150 Sun to 0300 Mon 2150 Sun to 0300 Mon 2150 Sun to 0300 Mon 2150 Sun to 0300 Mon A route must always be
: MON Down and Up Channelsea Down and Up Channelsea Down and Up Channelsea Down and Up Channelsea Down and Up Channelsea | available between
Curve BLOCKED Curve BLOCKED Curve BLOCKED Curve BLOCKED Curve BLOCKED Thameside & Acton Wells
Up Channelsea Loop Up Channelsea Loop Up Channelsea Loop Up Channelsea Loop Up Channelsea Loop via Forest Gate Jn or T&H
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED from 1400 SUN
00 00 00 00 00
MID 0905 to 0955 T-F Possession to be given up if
WEEK 1535 to 1630 T-F

Down and Up Channelsea Curve
Up Channelsea Loop BLOCKED

(See Section 5 GE-3)

Stratford Platforms 1 and 2
are unavailable for ARL
services

NOTES

0 Route to be available between Forest Gate Jn and Stratford / Channelsea Curve from 0015 Mon when the T&H is blocked for NLL Section 7 Sun/Mon strategy (NLL-8/9) or by other disruptive possessions until 0300

Mon or beyond

9 Route to be available between Channelsea Curve & GE Main line from 2140 Sun for passage of 4L27 when cross country route between Peterborough & Ipswich is under possession.
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EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Bethnal Green
East Jn
and
Hackney Downs
North Jn (exc)
(Fast Lines)
1160.1

WEEK
END

0030 Sun to 0410 Sun
Down Fast BLOCKED

0030 Sun to 0440 Sun
Up Fast BLOCKED

0830 Sun to 1030 Sun
Down and Up Fast

0030 Sun to 0410 Sun
Down Fast BLOCKED

0030 Sun to 0440 Sun
Up Fast BLOCKED

0830 Sun to 1030 Sun
Down and Up Fast

0030 Sun to 0410 Sun
Down Fast BLOCKED

0030 Sun to 0440 Sun
Up Fast BLOCKED

0830 Sun to 1030 Sun
Down and Up Fast

0030 Sun to 0410 Sun
Down Fast BLOCKED

0030 Sun to 0440 Sun
Up Fast BLOCKED

0830 Sun to 1030 Sun
Down and Up Fast

0030 Sun to 0410 Sun
Down Fast BLOCKED

0030 Sun to 0440 Sun
Up Fast BLOCKED

0830 Sun to 1030 Sun
Down and Up Fast

‘No ‘Fast Line’ patrolling
between Bethnal Green
East Jn and Hackney
Downs North Jn if any of the
following are blocked on a
Sunday: a) Liverpool Street
Platforms 1 — 4,

b) ‘Suburban Lines’ between
Bethnal Green East Jn and
Hackney Downs North Jn
due to insufficient capacity
over 2080/2083 pts at
Bethnal Green West Jn

SUN/
MON

0020 Mon to 0505 Mon

Down Fast BLOCKED

0001 Mon to 0520 Mon
Up Fast BLOCKED

0020 Mon to 0505 Mon

Down Fast BLOCKED

0001 Mon to 0520 Mon
Up Fast BLOCKED

0020 Mon to 0505 Mon

Down Fast BLOCKED

0001 Mon to 0520 Mon
Up Fast BLOCKED

0020 Mon to 0505 Mon

Down Fast BLOCKED

0001 Mon to 0520 Mon
Up Fast BLOCKED

0020 Mon to 0505 Mon

Down Fast BLOCKED

0001 Mon to 0520 Mon
Up Fast BLOCKED

MID
WEEK

2320 M-Th to 0500 T-F
Down and Up Fast

BLOCKED 9 w.p.a. (WA Cyclic Type D)
©)

0115 TW to 0505 TW
0015 ThFS to 0505 ThFS
Down Fast BLOCKED

0020 to 0525 ThFS
0055 to 0525 TW
Up Fast BLOCKED

&)

Standard possession
opportunities not available
when aligned with WA
Cyclic Type B and Type D
(See Section 5)

NOTES

There must be a route available between Liverpool Street and Orient Way CS either via Hackney Downs and Tottenham Hale reverse or via Bow Jn and Stratford

@ Divert and/or re-time via STP see Section 5
® 0115 to 0440 TW on the Up Fast in weeks 42, 48, 01, 07, 13, 19, 25, 31, 37 to facilitate diverted/retimed 1B49 and 5B04 due to WA-K
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SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Bethnal Green
West North Jn
(exc)
and
Hackney Downs
North Jn (exc)
(Suburban Lines)
1160.2

WEEK
END

0120 Sun to 0720 Sun
Down Suburban BLOCKED

0120 Sun to 0755 Sun
Up Suburban BLOCKED

0120 Sun to 0720 Sun
Down Suburban BLOCKED

0120 Sun to 0755 Sun
Up Suburban BLOCKED

0120 Sun to 0720 Sun
Down Suburban BLOCKED

0120 Sun to 0755 Sun
Up Suburban BLOCKED

0120 Sun to 0720 Sun
Down Suburban BLOCKED

0120 Sun to 0755 Sun
Up Suburban BLOCKED

0120 Sun to 0720 Sun
Down Suburban BLOCKED

0120 Sun to 0755 Sun
Up Suburban BLOCKED

SUN/
MON

0115 Mon to 0340 Mon
Down Suburban BLOCKED
0120 Mon to 0315 Mon
Up Suburban BLOCKED

0115 Mon to 0340 Mon
Down Suburban BLOCKED
0120 Mon to 0315 Mon
Up Suburban BLOCKED

0115 Mon to 0340 Mon
Down Suburban BLOCKED
0120 Mon to 0315 Mon
Up Suburban BLOCKED

0115 Mon to 0340 Mon
Down Suburban BLOCKED
0120 Mon to 0315 Mon
Up Suburban BLOCKED

0115 Mon to 0340 Mon
Down Suburban BLOCKED
0120 Mon to 0315 Mon
Up Suburban BLOCKED

MID
WEEK

2335 M-Th to 0515 TWF / 0445 Th
Down and Up Enfield / Down and Up Southbury

Down and Up Suburban

BLOCKED 9 w.p.a. (See Section 5 Cyclic WA-B)

0115 TW to 0510 TW
0115 Th to 0440 Th
Down Suburban BLOCKED

0055 TW to 0520 TW
0120 Th to 0520 Th
Up Suburban BLOCKED

&)

Standard possession
opportunities not available
when aligned with WA
Cyclic Type D and Type B
(See Section 5)

Standard possession
opportunities not available F
to S on EA1160.2 due to
1B98

NOTES

There must be a route available between Liverpool Street and Orient Way CS either via Hackney Downs and Tottenham Hale reverse or via Bow Jn and Stratford

@ Divert and/or re-time via STP see Section 5

® 0440 Th finish on the Up Suburban in weeks 42, 48, 01, 07, 13, 19, 25, 31, 37 to facilitate diverted/retimed 5B04 due to WA-K
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EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Hackney Downs
North Jn (inc)
and
Clapton Jn (inc)
1160.3

WEEK
END

0125 Sun to 0410 Sun
Down BLOCKED
0030 Sun to 0435 Sun
Up BLOCKED

0125 Sun to 0410 Sun
Down BLOCKED
0030 Sun to 0435 Sun
Up BLOCKED

0125 Sun to 0410 Sun
Down BLOCKED
0030 Sun to 0435 Sun
Up BLOCKED

0125 Sun to 0410 Sun
Down BLOCKED
0030 Sun to 0435 Sun
Up BLOCKED

0125 Sun to 0410 Sun
Down BLOCKED
0030 Sun to 0435 Sun
Up BLOCKED

SUN/
MON

0115 Mon to 0440 Mon
Down BLOCKED
2355 Sun to 0310 Mon
Up BLOCKED

0115 Mon to 0440 Mon
Down BLOCKED
2355 Sun to 0310 Mon
Up BLOCKED

0115 Mon to 0440 Mon
Down BLOCKED
2355 Sun to 0310 Mon
Up BLOCKED

0115 Mon to 0440 Mon
Down BLOCKED
2355 Sun to 0310 Mon
Up BLOCKED

0115 Mon to 0440 Mon
Down BLOCKED
2355 Sun to 0310 Mon
Up BLOCKED

MID
WEEK

2320 M-Th to 0500 T-F

BLOCKED 9 w.p.a. (WA Cyclic Type D)

0115 to 0510 TW
0115t0 0440 Th
Down BLOCKED

0010 TWTh to 0510 TWTh

0010 FS to 0310 FS
Up BLOCKED

@

Standard possession
opportunities not available
when aligned with WA
Cyclic Type B (See Section
5)

Standard possession
opportunities not available F
and S on EA1160.3 due to
5B98

NOTES

There must be a route available between Liverpool Street and Orient Way CS either via Hackney Downs and Tottenham Hale reverse or via Bow Jn and Stratford.

@ Divert and/or re-time via STP see Section 5
® 0115 TW start and 0435 TWTh finish on the Up in weeks 42, 48, 01, 07, 13, 19, 25, 31, 37 to facilitate diverted/retimed 1B49 and 5B04 due to WA-K
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EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Clapton Jn (exc)
and
Coppermill Jn
(exc)
1160.4

WEEK
END
0125 Sun to 0415 Sun 0125 Sun to 0415 Sun 0125 Sun to 0415 Sun 0125 Sun to 0415 Sun 0125 Sun to 0415 Sun
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0025 Sun to 0430 Sun 0025 Sun to 0430 Sun 0025 Sun to 0430 Sun 0025 Sun to 0430 Sun 0025 Sun to 0430 Sun
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/
MON
0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2355 Sun to 0310 Mon 2355 Sun to 0310 Mon 2355 Sun to 0310 Mon 2355 Sun to 0310 Mon 2355 Sun to 0310 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 2320 M-Th to 0500 T-F Standard possession
WEEK BLOCKED 8 w.p.a. (WA-D) opportunities not available

0010 TW to 0515 TW
0010 Th to 0445 Th
0240 FS to 0445 FS

Down BLOCKED

@

0005 to 0550 TWTh
0005 to 0310 FS
Up BLOCKED

©)

when aligned with WA
Cyclic Type B (See Section
5)

Standard possession
opportunities not available F
and S on EA1160.4 due to
5B98

NOTES

There must be a route available between Liverpool Street and Orient Way CS either via Hackney Downs and Tottenham Hale reverse or via Bow Jn and Stratford

@ Divert and/or re-time via STP see Section 5
® 0110 TWTh start on the Down in weeks 42,48, 01, 07, 13, 19, 25, 31, 37 to facilitate diverted/retimed 5M60/5M64/5M62 due to WA-K
® 0110 TW start and 0435 TWTh finish on the Up in weeks 42, 48, 01, 07, 13, 19, 25, 31, 37 to facilitate diverted/retimed 1B49 and 5B04 due to WA-K
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EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD continued...

2320 M-Th to 0500 T-F

BLOCKED 9 w.p.a. (WA Cyclic Type D)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Coppermill Jn (inc) | WEEK
and END 0125 Sun to 0415 Sun 0125 Sun to 0415 Sun 0125 Sun to 0415 Sun 0125 Sun to 0415 Sun 0125 Sun to 0415 Sun
Tottenham South Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
1 1‘(]_3% 5 0140 Sun to 0420 Sun 0140 Sun to 0420 Sun 0140 Sun to 0420 Sun 0140 Sun to 0420 Sun 0140 Sun to 0420 Sun
: Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Lea Valley Reversible Lea Valley Reversible Lea Valley Reversible Lea Valley Reversible Lea Valley Reversible
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID Standard Possession Opportunities not available
WEEK

NOTES

There must be a route available between Liverpool Street and Orient Way CS either via Hackney Downs and Tottenham Hale reverse or via Bow Jn and Stratford

@ Divert and/or re-time via STP see Section 5
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EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD continued...

BLOCKED 9 w.p.a. (WA Cyclic Type D)
©)

0015 to 0445 TWTh
0125 to 0300 FS
Down BLOCKED

®

0105 to 0545 TWTh
0135 to 0305 FS
Up BLOCKED

Lea Valley Reversible BLOCKED

@

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Tottenham South | WEEK
Jn END 0135 Sun to 0415 Sun 0135 Sun to 0415 Sun 0135 Sun to 0415 Sun 0135 Sun to 0415 Sun 0135 Sun to 0415 Sun
and Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
TOtteg?é‘;’(‘j Hale 0135 Sun to 0420 Sun 0135 Sun to 0420 Sun 0135 Sun to 0420 Sun 0135 Sun to 0420 Sun 0135 Sun to 0420 Sun
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
1160.6a Lea Valley Reversible Lea Valley Reversible Lea Valley Reversible Lea Valley Reversible Lea Valley Reversible
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID 2320 M-Th to 0500 T-F Standard possession
WEEK

opportunities not available
when aligned with WA Cyclic
Type B (See Section 5)

NOTES

There must be a route available between Liverpool Street and Orient Way CS either via Hackney Downs and Tottenham Hale reverse or via Bow Jn and Stratford

@ Divert and/or re-time via STP see Section 5
® 0135 to 0415 TWTh on the Down and Up in weeks 42, 48, 01, 07, 13, 19, 25, 31, 37 to facilitate diverted/retimed ECS Liv St to Orient Way due to WA-K
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2310 M-Th to 0505 T-F

BLOCKED 9 w.p.a. (WA-D)

0020 T-Th to 0420 T-Th

0030 FS to 0420 FS
Down BLOCKED

0105 TW to 0540 TW

0015 Th-S to 0540 Th-S

Up BLOCKED

Lea Valley Reversible BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Tottenham Hale | WEEK 0020 Sun to 0415 Sun 0020 Sun to 0415 Sun 0020 Sun to 0415 Sun 0020 Sun to 0415 Sun 0020 Sun to 0415 Sun
C/End END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
and 0025 Sun to 0555 Sun 0025 Sun to 0555 Sun 0025 Sun to 0555 Sun 0025 Sun to 0555 Sun 0025 Sun to 0555 Sun
Brimsdown Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
1160.6b Lea Valley Reversible Lea Valley Reversible Lea Valley Reversible Lea Valley Reversible Lea Valley Reversible
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
;I(J)b'l‘ll 0015 Mon to 0445 Mon 0015 Mon to 0445 Mon 0015 Mon to 0445 Mon 0015 Mon to 0445 Mon 0015 Mon to 0445 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Lea Valley Reversible Lea Valley Reversible Lea Valley Reversible Lea Valley Reversible Lea Valley Reversible
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

NOTES

@ Divert and / or re-time via STP. See Section 5.

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025




NETWORK RAIL

Anglia

OFFICIAL

Engineering Access Statement 2026
Proposal For Subsiduary Rules Changes
Section 4 - Standard Possession Opportunities

Version:

Date: 28 March 2025

Page: 56 of 157

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD continued...

SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
i WEEK
B”ms‘éow“ END 0025 Sun to 0420 Sun 0025 Sun to 0420 Sun 0025 Sun to 0420 Sun 0025 Sun to 0420 Sun 0025 Sun to 0420 Sun
an Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Cheshunt Jn 0015 Sun to 0550 Sun 0015 Sun to 0550 Sun 0015 Sun to 0550 Sun 0015 Sun to 0550 Sun 0015 Sun to 0550 Sun
1160.7 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/
MON 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2345 Sun to 0505 Mon 2345 Sun to 0505 Mon 2345 Sun to 0505 Mon 2345 Sun to 0505 Mon 2345 Sun to 0505 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK 2320 M-Th to 0500 T-F
BLOCKED 8 w.p.a. (WA-D)
0025 T-Th to 0425 T-Th
0035 FS to 0425 FS
Down BLOCKED
0100 TW to 0535 TW
0010 Th-S to 0535 Th-S
Up BLOCKED
NOTES

@ Divert and / or re-time via STP. See Section 5.
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Periods A and B

14.12.2025 to 15.02.2026

Period C

16.02.2026 to 04.04.2026

Period D

05.04.2026 to 16.05.2026

Periods E to G

17.05.2026 to 03.10.2026

Periods H and J

04.10.2026 to 12.12.2026

REMARKS

0035 Sun to 0425 Sun
Down BLOCKED
0100 Sun to 0550 Sun
Up BLOCKED

o

0035 Sun to 0425 Sun
Down BLOCKED
0100 Sun to 0550 Sun
Up BLOCKED

o

0035 Sun to 0425 Sun
Down BLOCKED
0100 Sun to 0550 Sun
Up BLOCKED

o

0035 Sun to 0425 Sun
Down BLOCKED
0100 Sun to 0550 Sun
Up BLOCKED

o

0035 Sun to 0425 Sun
Down BLOCKED
0100 Sun to 0550 Sun
Up BLOCKED

o

Isolation of bay platform at
Cheshunt to be lifted by 0645 Sun
If the isolation is required beyond
0645 Sun, to be treated as
disruptive and identified at DPPP
stage

0025 Mon to 0400 Mon
Down BLOCKED
0100 Mon to 0500 Mon
Up BLOCKED

0025 Mon to 0400 Mon
Down BLOCKED
0100 Mon to 0500 Mon
Up BLOCKED

0025 Mon to 0400 Mon
Down BLOCKED
0100 Mon to 0500 Mon
Up BLOCKED

0025 Mon to 0400 Mon
Down BLOCKED
0100 Mon to 0500 Mon
Up BLOCKED

0025 Mon to 0400 Mon
Down BLOCKED
0100 Mon to 0500 Mon
Up BLOCKED

Isolation of bay platform at
Cheshunt to be lifted by 0430 Mon
If the isolation is required beyond
0430 Mon, to be treated as
disruptive and identified at DPPP
stage

0030 T-Th to 0435 T-Th
0035 FS to 0400 FS
Down BLOCKED

@

0100 T-Th to 0520 T-Th
0100 F to 0500 F
0100 Sto 0510 S

Up BLOCKED

@

Isolation of bay platform at
Cheshunt to be lifted by 0430 T-S
If the isolation is required beyond
0430 T-S, to be treated as
disruptive and identified at DPPP
stage

10 minutes later start on the Down
in weeks

43, 49, 02, 08, 14, 20, 26, 32

in connection with WA-D

SECTION
Cheshunt Jn WEEK
and END
Broxbourne L/End
1160.8
SUN/
MON
MID
WEEK
NOTES

O @ 38 Car unit to be stabled in Cheshunt Bay Platform advise at DPPP if to be moved.
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SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
BrOXboumde L/End | WEEK | 0035 Sun to 0425 Sun 0035 Sun to 0425 Sun 0035 Sun to 0425 Sun 0035 Sun to 0425 Sun 0035 Sun to 0425 Sun
an Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Broxbourne Jn 0055 Sun to 0545 Sun 0055 Sun to 0545 Sun 0055 Sun to 0545 Sun 0055 Sun to 0545 Sun 0055 Sun to 0545 Sun
1160.9 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/
MON 0035 Mon to 0405 Mon 0035 Mon to 0405 Mon 0035 Mon to 0405 Mon 0035 Mon to 0405 Mon 0035 Mon to 0405 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0055 Mon to 0500 Mon 0055 Mon to 0500 Mon 0055 Mon to 0500 Mon 0055 Mon to 0500 Mon 0055 Mon to 0500 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 10 minutes later start on the down
WEEK

0035 T-Th to 0435 T-Th
0035 FS to 0400 FS
Down BLOCKED

0055 T-Th to 0520 T-Th
0055 F to 0500 F
0055 S to 0505 S

Up BLOCKED

in weeks

43, 49, 02, 08, 14, 20, 26, 32
in connection with WA-D
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EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Broxbourne Jn WEEK 0040 Sun to 0425 Sun 0040 Sun to 0425 Sun 0040 Sun to 0425 Sun 0040 Sun to 0425 Sun 0040 Sun to 0425 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Harlow Town 0055 Sun to 0540 Sun 0055 Sun to 0540 Sun 0055 Sun to 0540 Sun 0055 Sun to 0540 Sun 0055 Sun to 0540 Sun
1160.10 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
) SUN/
MON 0035 Mon to 0405 Mon 0035 Mon to 0405 Mon 0035 Mon to 0405 Mon 0035 Mon to 0405 Mon 0035 Mon to 0405 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0055 Mon to 0455 Mon 0055 Mon to 0455 Mon 0055 Mon to 0455 Mon 0055 Mon to 0455 Mon 0055 Mon to 0455 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 0040 T-Th to 0435 T-Th 10 minutes later start on the down
WEEK 0040 FS to 0400 FS in weeks

Down BLOCKED

0055 T-Th to 0515 T-Th
0055 F to 0455 F
0055 S to 0500 S

Up BLOCKED

43, 49, 02, 08, 14, 20, 26, 32
in connection with WA-D
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0045 T-Th to 0435 T-Th
0045 FS to 0400 FS
Down BLOCKED

@

0055 T-Th to 0505 T-Th
0055 FS to 0450 FS
Up BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
Harlow Town WEEK Isolation of Bishops Stortford CS and
and END 0105 Sun to 0430 Sun 0105 Sun to 0430 Sun 0105 Sun to 0430 Sun 0105 Sun to 0430 Sun 0105 Sun to 0430 Sun Platform 3 to be 0110 to 0415 Sun
Bishops Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Stortford (inc) 0105 Sun to 0525 Sun 0105 Sun to 0525 Sun 0105 Sun to 0525 Sun 0105 Sun to 0525 Sun 0105 Sun to 0525 Sun Isolation to be identified at DPPP stage
116011 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ Isolation of Bishops Stortford CS and
MON 0045 Mon to 0405 Mon 0045 Mon to 0405 Mon 0045 Mon to 0405 Mon 0045 Mon to 0405 Mon 0045 Mon to 0405 Mon Platform 3 to be 0105 to 0320 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0055 Mon to 0450 Mon 0055 Mon to 0450 Mon 0055 Mon to 0450 Mon 0055 Mon to 0450 Mon 0055 Mon to 0450 Mon Isolation to be identified at DPPP stage
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 10 minutes later start on the down in weeks
WEEK 43, 49, 02, 08, 14, 20, 26, 32

in connection with WA-D

Possessions in the BIS station area to start
at 0115 on WA-D weeks to allow for 5S76
to shunt from platform 2 to the CS

Route must be available for 5S76 0055
Bishop Stortford platform 3 to Bishops
Stortford CS and 5H58 0513 Bishops
Stortford CS to Bishops Stortford platform 3

Isolation of Bishops Stortford CS and
Platform 3 to be 0105 to 0320

Isolation to be identified at DPPP stage
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EA1161 BISHOPS STORTFORD TO ELY NORTH JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Bishops Stortford ‘évbfg'( 0055 Sun to 0440 Sun 0055 Sun to 0440 Sun 0055 Sun to 0440 Sun 0055 Sun to 0440 Sun 0055 Sun to 0440 Sun
(exc) Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
and 0045 Sun to 0520 Sun 0045 Sun to 0520 Sun 0045 Sun to 0520 Sun 0045 Sun to 0520 Sun 0045 Sun to 0520 Sun
Stansted North Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
1161.1 SUN/
MON 0025 Mon to 0410 Mon 0025 Mon to 0410 Mon 0025 Mon to 0410 Mon 0025 Mon to 0410 Mon 0025 Mon to 0410 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0045 Mon to 0440 Mon 0045 Mon to 0440 Mon 0045 Mon to 0440 Mon 0045 Mon to 0440 Mon 0045 Mon to 0440 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 0025 T-Th to 0450 T-Th
WEEK 0100 FS to 0415 FS

Down BLOCKED

@

0045 T-Th to 0500 T-Th
0045 FS to 0445 FS
Up BLOCKED

NOTES

@ Isolation of Bishops Stortford CS and Platform 3 to be 0150 to 0345
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EA1161 BISHOPS STORTFORD TO ELY NORTH JN continued...
SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Stansted Zlorth In | EeEK 0100 Sun to 0835 Sun 0100 Sun to 0835 Sun 0100 Sun to 0835 Sun 0100 Sun to 0835 Sun 0100 Sun to 0835 Sun
an Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Audley End 2355 Sat to 0735 Sun 2355 Sat to 0735 Sun 2355 Sat to 0735 Sun 2355 Sat to 0735 Sun 2355 Sat to 0735 Sun
1161.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2325 Sun to 0445 Mon 2325 Sun to 0445 Mon 2325 Sun to 0445 Mon 2325 Sun to 0445 Mon 2325 Sun to 0445 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK 0050 T-F to 0500 T-F

0105 S to 0500 S
Down BLOCKED

2330 M-Th to 0440 T-F
0001 to 0425 S
Up BLOCKED

0015 T-F to 0430 T-F

Down and Up Cambridge/ Chord / Branch / Single BLOCKED 8 w.p.a

(see Section 5 WA-J)

NOTES

@ Divert and / or re-time via STP. See Section 5.
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EA1161 BISHOPS STORTFORD TO ELY NORTH JN continued...

SECTION

Periods A and B

14.12.2025 to 15.02.2026

Period C

16.02.2026 to 04.04.2026

Period D

05.04.2026 to 16.05.2026

Periods E to G

17.05.2026 to 03.10.2026

Periods H and J

04.10.2026 to 12.12.2026

REMARKS

Audley End
and
Shepreth Branch
Jn
1161.3

WEEK
END

0115 Sun to 0850 Sun
Down BLOCKED
2345 Sat to 0720 Sun
Up BLOCKED

0115 Sun to 0850 Sun
Down BLOCKED
2345 Sat to 0720 Sun
Up BLOCKED

0115 Sun to 0850 Sun
Down BLOCKED
2345 Sat to 0720 Sun
Up BLOCKED

0115 Sun to 0850 Sun
Down BLOCKED
2345 Sat to 0720 Sun
Up BLOCKED

0115 Sun to 0850 Sun
Down BLOCKED
2345 Sat to 0720 Sun
Up BLOCKED

SUN/
MON

0020 Mon to 0505 Mon
Down BLOCKED
2310 Sun to 0435 Mon
Up BLOCKED

0020 Mon to 0505 Mon
Down BLOCKED
2310 Sun to 0435 Mon
Up BLOCKED

0020 Mon to 0505 Mon
Down BLOCKED
2310 Sun to 0435 Mon
Up BLOCKED

0020 Mon to 0505 Mon
Down BLOCKED
2310 Sun to 0435 Mon
Up BLOCKED

0020 Mon to 0505 Mon
Down BLOCKED
2310 Sun to 0435 Mon
Up BLOCKED

MID
WEEK

0050 T-F to 0505 T-F
0120 S to 0505 S
Down BLOCKED

2350 M-Th to 0435 T-F

2350to 0415 S
Up BLOCKED

0015 T-F to 0430 T-F

Down and Up Cambridge / Chord / Branch / Single BLOCKED 8 w.p.a

(see Section 5 WA-J)

NOTES

@ Divert and / or re-time via STP. See Section 5.
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EA1161 BISHOPS STORTFORD TO ELY NORTH JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
WEEK
Shepretgr%ramh n g 0145 Sun to 0740 Sun 0145 Sun to 0740 Sun 0145 Sun to 0740 Sun 0145 Sun to 0740 Sun 0145 Sun to 0740 Sun
_ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Gambridge-South 0005 Sun to 0625 Sun 0005 Sun to 0625 Sun 0005 Sun to 0625 Sun 0005 Sun to 0625 Sun 0005 Sun to 0625 Sun
{CA148/CA148) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Cambridge L/End
(CA147/CA148/CA149) “Sn%w 0440 0155 Mon to 0545 0140 0155 Mon to 0545 0140 0155 Mon to 0545 0140 0155 Mon to 0545 0440 0155 Mon to 0545
1161.4 Mon Mon Mon Mon Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2350 Sun to 0420 Mon 2350 Sun to 0420 Mon 2350 Sun to 0420 Mon 2350 Sun to 0420 Mon 2350 Sun to 0420 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 0150 0155 to 0545 T-S 120 minutestater
WEEK Down BLOCKED startonthe Up-in
0001 to 0415 T-S i connection with
Up BLOCKED East Coast South
Section5
0015 to 0430 T-F possessions-at
Down and Up Cambridge / Chord / Branch / Single BLOCKED 8 w.p.a Eastficld
(see Section 5 WA-J)
NOTES

@ Divert and / or re-time via STP. See Section 5.
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EA1161 BISHOPS STORTFORD TO ELY NORTH JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Cambridge-South WEEK Isolation of 425/426
Cambridge L/End END sections permitted 0215
(CA147/CA148/CA149) mg%obslm’ ?_Utdt?'s
and 0215 Sun to 0600 Sun 0215 Sun to 0600 Sun 0215 Sun to 0600 Sun 0215 Sun to 0600 Sun 0215 Sun to 0600 Sun PP
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED IF:‘appIied fgr post-CPPP
Cambridge C/End publication, then the late
(CA1081A/CA1085A notice process MUST be
pts) adhered to.
1161.5 SUN/ 0205 to 0420 M 0205 00 to 0420 M 0205 to 0420 M 0205 to 0420 M 0205 to 0420 M No isolation permitted.
MON Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED
Through Line BLOCKED Through Line BLOCKED Through Line BLOCKED Through Line BLOCKED Through Line BLOCKED
Platforms 1-8 BLOCKED Platforms 1-8 BLOCKED Platforms 1-8 BLOCKED Platforms 1-8 BLOCKED Platforms 1-8 BLOCKED
No.7 & No.8 Platform Line No.7 & No.8 Platform Line No.7 & No.8 Platform Line No.7 & No.8 Platform Line No.7 & No.8 Platform Line
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(L) (L) (1) (1) (L)
MID 0205 to 0420 T-S No isolation permitted.
WEEK Down and Up BLOCKED
Through Line BLOCKED
Platforms 1-8 BLOCKED
No.7 & No.8 Platform Line BLOCKED
@)
0015 to 0430 T-F
Down and Up Cambridge / Platforms 1-4 / Branch / BLOCKED 8 w.p.a (see Section 5 WA-J)
0030 to 0425 T-F
Down and Up Cambridge / Single / Cambridge Platforms 1, 4-6 / Platform 3 Cambridge North BLOCKED 9 w.p.a (see Section 5 WA-M)
)
NOTES

@ No trains to be stabled in platforms 1, 4, 7-8. Movements within the yard via bypass line unaffected / no access to or from Main Lines/Through road. 5H05 to be amended via STP.

@ Divert and / or re-time via STP. See Section 5. WA-J cyclics must align with LNE cyclical maintenance possessions between Hitchin (Cambridge Jn) & Meldreth. Hitchin & Tottenham Hale depots to liaise on

possession limits at Royston.

@ No trains to be stabled in platforms 1, 4, 7-8. Movements within the yard via bypass line unaffected / no access to or from Main Lines/Through road. 5H05 SX/5H06 SO to be amended via STP.
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EA1161 BISHOPS STORTFORD TO ELY NORTH JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
i WEEK
g:%gqig/gggg& END 0020 Sun to 0815 Sun 0020 Sun to 0815 Sun 0020 Sun to 0815 Sun 0020 Sun to 0815 Sun 0020 Sun to 0815 Sun
( Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
pts) 0020 Sun to 0825 Sun 0020 Sun to 0825 Sun 0020 Sun to 0825 Sun 0020 Sun to 0825 Sun 0020 Sun to 0825 Sun
and Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Coldham Lane Jn (inc) SON
11616 e 0035 Mon to 0510 Mon 0035 Mon to 0510 Mon 0035 Mon to 0510 Mon 0035 Mon to 0510 Mon 0035 Mon to 0510 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0010 to 0430 Mon 0010 to 0430 Mon 0010 to 0430 Mon 0010 to 0430 Mon 0010 to 0430 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 20 minutes earlier finish
WEEK 0035 to 0510 T-S on the Upin
Down BLOCKED weeks 48, 07, 19, 31
in connection with East
0010 to 0430 T-S Coast South Section 5
Up BLOCKED possessions at Eastfield
0030 to 0510 T-F
Down and Up Cambridge / Single / Cambridge Platforms 1, 4-6 / Platform 3 Cambridge North BLOCKED 9 w.p.a (WA-M)
©)
NOTES

@ Divert and / or re-time via STP. See Section 5.
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EA1161 BISHOPS STORTFORD TO ELY NORTH JN continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Coldham Lane Jn
(exc)
and

116167

Waterbeach (exc)
Ely Dock Jn (exc)

WEEK 00630 0035 Sun to 0820 00630 0035 Sun to 0820 00630 0035 Sun to 0820 00630 0035 Sun to 0820 00630 0035 Sun to 0820 No trains to be stabled in
END Sun Sun Sun Sun Sun Platform 3 at Cambridge
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED North
0005 0010 Sun to 6825 0005 0010 Sun to 6825 0005 0010 Sun to 6825 0005 0010 Sun to 6825 0005 0010 Sun to 6825
0815 Sun 0815 Sun 0815 Sun 0815 Sun 0815 Sun
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 00646 0050 Mon to 0500 00646 0050 Mon to 0500 00646 0050 Mon to 0500 00646 0050 Mon to 0500 0046 0050 Mon to 0500 Trains to be stabled in
MON Mon Mon Mon Mon Mon Platform 3 at Cambridge
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED North. Outstabling
0010 Mon to 6525 0515 0010 Mon to 6525 0515 0010 Mon to 6525 0515 0010 Mon to 6525 0515 0010 Mon to 6525 0515 requirements to be identified
Mon Mon Mon Mon Mon prior to the DPPP.
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID Trains to be stabled in
WEEK 0046 0045 to 0455 0450 T-F S Platform 3 at Cambridge
0040-S-t0-0450-S North. Outstabling

Down BLOCKED

0055 to 0440 0430 T-S
Up BLOCKED

0030 to 0510 T-F

Down and Up Cambridge / Single / Cambridge Platforms 1, 4-6 / Platform 3 Cambridge North BLOCKED 9 w.p.a (WA-M)

@

requirements to be identified
prior to the DPPP.

80 40 minutes later start on
the Up in

weeks 48, 07, 19, 31

in connection with East
Coast South Section 5
possessions at Eastfield

NOTES

@ Divert and / or re-time via STP. See Section 5.
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EA1161 BISHOPS STORTFORD TO ELY NORTH JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Wieterbesch WEEK 0035 Sunto- 0825 Sun 0035 Sunto- 0825 Sun 0035 Sunto 0825 Sun 0035 Sunto- 0825 Sun 0035-Sun-t0-0825-Sun
and END Deown BLOCKED Deown BLOCKED Dewn BLOCKED Deown BLOCKED Deown BLOCKED
Ely Dock-dn 2355 Sat to 0815 Sun 2355 Sat to 0815 Sun 2355 Sat to 0815 Sun 2355 Sat to 0815 Sun 2355 Sat to 0815 Sun
11617 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 0050-Mon-to-0505-Mon 0050 Mon-to-0505-Mon 0050-Mon-to-0505-Mon 0050-Mon-to-0505-Mon 0050 Mon-to-0505-Mon
MON Down-BLOCKED Down-BLOCKED Down-BLOCKED Down-BLOCKED Down-BLOCKED
2330 Sun-to 0515 Mon 2330 Sun-to 0515 Mon 2330 Sun-to 0515 Mon 2330 Sun-to 0515 Mon 2330 Sun-to 0515 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 0045 T-Sto-0455-F-S 65-minuteslaterstarton-the
WEEK Down BLOCKED Upin
. o it £
Coast-South-Section5
. E ot

NOTES
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EA1161 BISHOPS STORTFORD TO ELY NORTH JN continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Ely Dock Jn WEEK
and END 0040 Sun to 0810 Sun 0040 Sun to 0810 Sun 0040 Sun to 0810 Sun 0040 Sun to 0810 Sun 0040 Sun to 0810 Sun
. All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Ely North Jn (inc)
1161.8 SUN/ 0105 Mon to 0450 0510 0105 Mon to 0450 0510 0105 Mon to 0450 0510 0105 Mon to 0450 0510 || 0105 Mon to 0450 0510
MON Mon Mon Mon Mon Mon
ALL BLOCKED ALL BLOCKED ALL BLOCKED ALL BLOCKED ALL BLOCKED
(1] (1] (1] (1] (1]
MID
WEEK Standard Possession Opportunities not available
0035 T-F to 0420 T-F
All BLOCKED 8 w.p.a (see Section 5 WA-V)
@
NOTES

Although it is shown that this route can be blocked between the above times, cognisance must be given to the needs of engineering haulage into and out of Whitemoor LDC.
@ Possession to be clear of Ely North Jn at 0400 Mon for passage of 4H83 to Middleton Towers
@ Divert and / or re-time via STP. See Section 5.
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EA1162 ELY NORTH JN TO KINGS LYNN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Ely North Jn (exc) ‘é"ﬁg" 0045 Sun to 0840 Sun 0045 Sun to 0840 Sun 0045 Sun to 0840 Sun 0045 Sun to 0840 Sun 0045 Sun to 0840 Sun
) and Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Littleport 2320 Sat to 0805 Sun 2320 Sat to 0805 Sun 2320 Sat to 0805 Sun 2320 Sat to 0805 Sun 2320 Sat to 0805 Sun
1162.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 0055 Mon to 9400 0355 0055 Mon to 9400 0355 0055 Mon to 9400 0355 0055 Mon to 9400 0355 0055 Mon to 9400 0355
MON Mon Mon Mon Mon Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2300 Sun to 0505 Mon 2300 Sun to 0505 Mon 2300 Sun to 0505 Mon 2300 Sun to 0505 Mon 2300 Sun to 0505 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK 0045 T-S to 0400 0355 T-S
Down BLOCKED
2320 M-F to 0510 T-S
Up BLOCKED
2135/2245 M-Th to 0440 T-F
All BLOCKED 9 w.p.a. (WA-O)
NOTES

@ Divert and / or re-time via STP. See Section 5.
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EA1162 ELY NORTH JN TO KINGS LYNN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Littleport WEEK
and END 0055 Sun to 0755 Sun 0055 Sun to 0755 Sun 0055 Sun to 0755 Sun 0055 Sun to 0755 Sun 0055 Sun to 0755 Sun
Downham Market All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
1162.2
6 SUN/
MON 0105 Mon to 0405 0400 0105 Mon to 0405 0400 0105 Mon to 0405 0400 0105 Mon to 0405 0400 0105 Mon to 0405 0400
Mon Mon Mon Mon Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK 0055 T-S to 0405 0400 T-S
All BLOCKED
2135/2245 M-Th to 0440 T-F
All BLOCKED 9 w.p.a. (WA-O)
NOTES

@ Divert and / or re-time via STP. See Section 5.
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EA1162 ELY NORTH JN TO KINGS LYNN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Downham Market | WEEK 0100 Sun to 0850 Sun 0100 Sun to 0850 Sun 0100 Sun to 0850 Sun 0100 Sun to 0850 Sun 0100 Sun to 0850 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Watlington 2305 Sat to 0750 Sun 2305 Sat to 0750 Sun 2305 Sat to 0750 Sun 2305 Sat to 0750 Sun 2305 Sat to 0750 Sun
1162.3 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
I\Slll(J)w 0110 Mon to 0410 Mon 0110 Mon to 0410 Mon 0110 Mon to 0410 Mon 0110 Mon to 0410 Mon 0110 Mon to 0410 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2300 Sun to 0455 Mon 2300 Sun to 0455 Mon 2300 Sun to 0455 Mon 2300 Sun to 0455 Mon 2300 Sun to 0455 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK 0100 T-S to 0445 0410 T-S
Down BLOCKED
2305 M-Th to 0455 T-F
Up BLOCKED
2135/2245 M-Th to 0440 T-F
All BLOCKED 9 w.p.a. (WA-O)
NOTES

@ Divert and / or re-time via STP. See Section 5.
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EA1162 ELY NORTH JN TO KINGS LYNN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Watlington WEEK
. and END 0110 Sun to 0740 Sun 0110 Sun to 0740 Sun 0110 Sun to 0740 Sun 0110 Sun to 0740 Sun 0110 Sun to 0740 Sun
K'q%%;—inn All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
SUN/
MON 0120 Mon to 0420 0415 0120 Mon to 0420 0415 0120 Mon to 0420 0415 0120 Mon to 0420 0415 0120 Mon to 0420 0415
Mon Mon Mon Mon Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK 0110 T-S to 0420 0415 T-S
All BLOCKED
2135/2245 M-Th to 0440 T-F
All BLOCKED 9 w.p.a. (WA-O)
NOTES

Trains will be stabled in Kings Lynn Platforms 1 and 2. Isolations to be removed 35 mins before possession finish time to allow trains to be prepared.
@ Divert and / or re-time via STP. See Section 5.
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EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN

SECTION

Periods A and B

14.12.2025 to 15.02.2026

Period C

16.02.2026 to 04.04.2026

Period D

05.04.2026 to 16.05.2026

Periods E to G

17.05.2026 to 03.10.2026

Periods H and J

04.10.2026 to 12.12.2026

REMARKS

Hackney Downs
North Jn (exc)
and
Seven Sisters Jn
1170.1

WEEK
END

0020 Sun to 0725 Sun
Down BLOCKED
0115 Sun to 0745 Sun
Up BLOCKED

0020 Sun to 0725 Sun
Down BLOCKED
0115 Sun to 0745 Sun
Up BLOCKED

0020 Sun to 0725 Sun
Down BLOCKED
0115 Sun to 0745 Sun
Up BLOCKED

0020 Sun to 0725 Sun
Down BLOCKED
0115 Sun to 0745 Sun
Up BLOCKED

0020 Sun to 0725 Sun
Down BLOCKED
0115 Sun to 0745 Sun
Up BLOCKED

Not with possessions that are
in excess of Section 4 times
on EA1160.3 - EA1160.7

SUN/
MON

2350 Sun to 0340 Mon
Down BLOCKED
0115 Mon to 0515 Mon
Up BLOCKED

2350 Sun to 0340 Mon
Down BLOCKED
0115 Mon to 0515 Mon
Up BLOCKED

2350 Sun to 0340 Mon
Down BLOCKED
0115 Mon to 0515 Mon
Up BLOCKED

2350 Sun to 0340 Mon
Down BLOCKED
0115 Mon to 0515 Mon
Up BLOCKED

2350 Sun to 0340 Mon
Down BLOCKED
0115 Mon to 0515 Mon
Up BLOCKED

MID
WEEK

0020 to 0525 TW
0020 to 0450 Th
0020 to 0345 FS
Down BLOCKED

0050 to 0530 TW

0115 to 0530 Th

0115 to 0520 FS
Up BLOCKED

2335 M-Th to 0515 TWF / 0445 Th

Down and Up Enfield / Down and Up Southbury BLOCKED 9 w.p.a. (See Section 5 WA Cyclic Type B)

@

Standard possession
opportunities not available
when aligned with WA Cyclic
Type D (See Section 5)

NOTES

@ Divert and/or re-time via STP see Section 5
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EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN continued...

SECTION

Periods A and B

14.12.2025 to 15.02.2026

Period C

16.02.2026 to 04.04.2026

Period D

05.04.2026 to 16.05.2026

Periods E to G

17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Seven Sisters Jn | WEEK Not with possessions that are
and END 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun in excess of Section 4 times
Bury Street Jn Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED on EA1160.3 - EA1160.7
1170.2 0110 Sun to 0735 Sun 0110 Sun to 0735 Sun 0110 Sun to 0735 Sun 0110 Sun to 0735 Sun 0110 Sun to 0735 Sun
’ Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/
MON 0001 Mon to 0345 Mon 0001 Mon to 0345 Mon 0001 Mon to 0345 Mon 0001 Mon to 0345 Mon 0001 Mon to 0345 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0110 Mon to 0515 Mon 0110 Mon to 0515 Mon 0110 Mon to 0515 Mon 0110 Mon to 0515 Mon 0110 Mon to 0515 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 0030 to 0530 TW Standard possession
WEEK 0030 to 0450 Th opportunities not available
0030 FS to 0350 FS when aligned with WA Cyclic
Down BLOCKED Type D (See Section 5)
0045 TW to 0520 TW
0110 Th to 0520 Th
0110 FS to 0515 FS
Up BLOCKED
2335 M-Th to 0515 TWF / 0445 Th
Down and Up Enfield / Down and Up Southbury BLOCKED 9 w.p.a. (See Section 5 WA Cyclic Type B)
NOTES

@ Divert and/or re-time via STP see Section 5
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EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Bury Street Jn WEEK Platform 1 is clear of stock all
and END 0045 Sun to 0735 Sun 0045 Sun to 0735 Sun 0045 Sun to 0735 Sun 0045 Sun to 0735 Sun 0045 Sun to 0735 Sun | day Saturday at Enfield Town
Enfield Town All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
1170.3
SUN/ Platform 1 is clear of stock all
MON 0015 Mon to 0535 Mon 0015 Mon to 0535 Mon 0015 Mon to 0535 Mon 0015 Mon to 0535 Mon 0015 Mon to 0535 Mon day Sunday at Enfield Town
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID The following platforms are to
WEEK be kept clear of stock to support
tack patrolling at Enfield Town
0040 to 0535 T-F
0035 to 0550 S Platform 1: 0955 to 1200 Wed
All BLOCKED Platform 2: 1130 to 1300 Wed
Platform 3: 0635 to 1130 Wed
2335 M-Th to 0515 T-F
Down and Up Enfield / Down and Up Southbury BLOCKED 8 w.p.a. (see Section 5 WA-B) These times will be affected if
disruptive outstabling of the
platforms are required at Enfield
Town
NOTES

@ Divert and/or re-time via STP see Section 5
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EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C

Period D

16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Reading Lane Jn
and
Navarino Road Jn
1180.1

WEEK Graham Road Curve between
END 0555 Sat to 0425 Mon 0555 Sat to 0425 Mon 0555 Sat to 0425 Mon 0555 Sat to 0425 Mon 0555 Sat to 0425 Mon ﬁzsg:?ngo'ﬁg: de‘nar']‘:S o
Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED :

blocked services between
0555 Sat to 0425 Mon

SUN/

MON See Above See Above See Above See Above See Above

MID . . .

WEEK Standard Possession Opportunities Not Available

0105 T-F to 0450 T-F

All BLOCKED 9 w.p.a. (See Section 5 NLL Cyclic Type 2)
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EA1190 BURY STREET JN TO CHESHUNT JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Bury Street Jn WEEK Not with possessions that are in
and END excess of Section 4 times on
Cheshunt Jn EA1160.3 - EA1160.7
1190.1 0025 Sun to 0740 Sun 0025 Sun to 0740 Sun 0025 Sun to 0740 Sun 0025 Sun to 0740 Sun 0025 Sun to 0740 Sun
’ Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Isolation of Bay Platform at
0105 Sun to 0725 Sun 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun Cheshunt to be lifted by 0640 Sun
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED If an isolation of Cheshunt Bay
Platform is required beyond 0640
Sun, this needs to be notified at the
DPPP
SUN/ Isolation of Bay Platform at
MON 2355 Sun to 0350 Mon 2355 Sun to 0350 Mon 2355 Sun to 0350 Mon 2355 Sun to 0350 Mon 2355 Sun to 0350 Mon Cheshunt to be lifted by 0430 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED If an isolation of Cheshunt Bay
0105 Mon to 0510 Mon 0105 Mon to 0510 Mon 0105 Mon to 0510 Mon 0105 Mon to 0510 Mon 0105 Mon to 0510 Mon Platform is required beyond 0430
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Mon, this needs to be notified at the
DPPP
MID 0025 TW to 0540 TW Isolation of Bay Platform at
WEEK 0025 to 0500 Th Cheshunt to be lifted by 0425 T-S
0025 FS to 0350 FS If an isolation of Cheshunt Bay
Down BLOCKED Platform is required beyond 0425 T-
S, this needs to be notified at the
0035 TW to 0510 TW DPPP
0105 to 0510 ThFS
Up BLOCKED
2335 M-Th to 0515 TWF / 0445 Th
Down and Up Enfield / Down and Up Southbury BLOCKED 9 w.p.a. (See Section 5 WA Cyclic Type B)
)
NOTES

@ Divert and / or re-time via STP.
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2025

EA1200 CLAPTON JN TO CHINGFORD

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Clapton Jn ek 0130 Sun to 0740 Sun 0130 Sun to 0740 Sun 0130 Sun to 0740 Sun 0130 Sun to 0740 Sun 0130 Sun to 0740 Sun
. and Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Chingford L/End 2345 Sat to 0630 Sun 2345 Sat to 0630 Sun 2345 Sat to 0630 Sun 2345 Sat to 0630 Sun 2345 Sat to 0630 Sun
1200.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/
MON 0130 Mon to 0610 Mon 0130 Mon to 0610 Mon 0130 Mon to 0610 Mon 0130 Mon to 0610 Mon 0130 Mon to 0610 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2330 Sun to 0500 Mon 2330 Sun to 0500 Mon 2330 Sun to 0500 Mon 2330 Sun to 0500 Mon 2330 Sun to 0500 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK 0135 T-S to 0610 T-S
Down BLOCKED
2345 M-F to 0500 T-S
Up BLOCKED
2320 M-Th to 0500 T-F
BLOCKED 8 w.p.a. (see Section 5 WA-D)
@
NOTES

Weekend OHL isolations of Chingford CS available 0155 Sun to 0450 Sun. Midweek OHL isolations of Chingford CS available 0150 T-S to 0400 T-S
@ Divert and / or re-time via STP. See Section 5.
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EA1200 CLAPTON JN TO CHINGFORD continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Chingford L/End WEEK 0150 Sun to 0615 Sun 0150 Sun to 0615 Sun 0150 Sun to 0615 Sun 0150 Sun to 0615 Sun 0150 Sun to 0615 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Chingford 0150 Sun to 0515 Sun 0150 Sun to 0515 Sun 0150 Sun to 0515 Sun 0150 Sun to 0515 Sun 0150 Sun to 0515 Sun
1200.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(1] (1] (1] (1] (1]
SUN/ 0145 Mon to 0400 Mon 0145 Mon to 0400 Mon 0145 Mon to 0400 Mon 0145 Mon to 0400 Mon 0145 Mon to 0400 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
(1] (1] (1] (1] (1]
VMVIIIEDEK 0150 T-S to 0400 T-S
All BLOCKED
@
2320 M-Th to 0400 T-F
BLOCKED 8 w.p.a. (WA-D)
NOTES
Weekend OHL isolations of Chingford CS available 0155 Sun to 0450 Sun. Midweek OHL isolations of Chingford CS available 0150 T-S to 0400 T-S.
@ Trains to be stabled in Platforms 2 and 3
@ Divert and / or re-time via STP. See Section 5.
® Trains to be stabled in Platforms 2 and 3
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Broxbourne Jn ‘é"ﬁg" 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun
and All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Hertford East
1210.1 ooN 0035 Mon to 0515 Mon 0035 Mon to 0515 Mon 0035 Mon to 0515 Mon 0035 Mon to 0515 Mon 0035 Mon to 0515 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID 0035 T-F to 0515 T-F
WEEK 0035 S to 0600 S
All BLOCKED

NOTES

If Isolated, OHL power to be restored 75 mins before end of possession (does not apply to WA-I)
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EA1220 STANSTED (SOUTH & NORTH JNS) TO STANSTED AIRPORT

0100 FS to 0420 FS
Down BLOCKED

0040 T-Th to 0455 T-Th
0040 F to 0445 F
0040 Sto 0440 S

Up BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Stansted South Jn ‘é"ﬁg" 0015 Sun to 0440 Sun 0015 Sun to 0440 Sun 0015 Sun to 0440 Sun 0015 Sun to 0440 Sun 0015 Sun to 0440 Sun
and Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Stansted East Jn 0040 Sun to 0520 Sun 0040 Sun to 0520 Sun 0040 Sun to 0520 Sun 0040 Sun to 0520 Sun 0040 Sun to 0520 Sun
1220.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/
MON 0040 Mon to 0415 Mon 0040 Mon to 0415 Mon 0040 Mon to 0415 Mon 0040 Mon to 0415 Mon 0040 Mon to 0415 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK 0015 T-Th to 0515 T-Th
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EA1220 STANSTED (SOUTH & NORTH JNS) TO STANSTED AIRPORT continued...

All BLOCKED

0015 T-F to 0430 T-F

Down and Up Cambridge / Chord / Branch / Single BLOCKED 8 w.p.a

(see Section 5 WA-J)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
Stansted East Jn WEEK Train to be stabled in Stansted Airport.
and END
Stansted Airport 0035 Sunto 0440 Sun | 0035 Sunto 0440 Sun | 0035 Sunto 0440 Sun | 0035 Sun to 0440 Sun | 0035 Sun to 0440 Sun | OtIEIsolations affecting Stansted Aport
1220.2 All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED > 1 DS applied for pre-L T publication.
applied for post-CPPP publication, then the
late notice process MUST be adhered to.
SUN/ Train to be stabled in Stansted Airport.
MON
0035 Mon to 0415 Mon 0035 Mon to 0415 Mon 0035 Mon to 0415 Mon 0035 Mon to 0415 Mon 0035 Mon to 0415 Mon | OHL isolations affecting Stansted Airport
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED MUST be applied for pre-CPPP publication. If
applied for post-CPPP publication, then the
late notice process MUST be adhered to.
MID OHL isolations affecting Stansted Airport
WEEK 0035 T-Th to 0455 T-Th MUST be applied for pre-CPPP publication. If
0035 FS to 0420 FS applied for post-CPPP publication, then the
All BLOCKED late notice process MUST be adhered to.
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
Stansted North Jn | WEEK 0001 Sunt0 0800 Sun | 0001 Sunt0 0800 Sun | 0001 Sunto 0800 Sun | 0001 Sun to 0800 Sun | 0001 Sun to 0800 Sun
and All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Stansted East Jn
1220.3 fn%w 0001 Mon to 0455 Mon | 0001 Mon to 0455 Mon | 0001 Mon to 0455 Mon | 0001 Mon to 0455 Mon | 0001 Mon to 0455 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK 2355 M-F 0430 T-S

NOTES

@ Divert and / or re-time via STP. See Section 5. These cyclics must align with LNE cyclical maintenance possessions between Hitchin (Cambridge Jn) & Meldreth. Hitchin & Tottenham Hale depots to liaise on
possession limits at Royston.
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EA1230 ROYSTON TO SHEPRETH BRANCH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Royston WEEK If any isolation takes out
(exclusive) END power to Letchworth CSD
and 0145 Sun to 0725 Sun 0145 Sun to 0725 Sun 0145 Sun to 0725 Sun 0145 Sun to 0725 Sun 0145 Sun to 0725 Sun the possession must be
Shepreth Branch Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED applied for pre CPPP
J 0010 Sun to 0635 Sun 0010 Sun to 0635 Sun 0010 Sun to 0635 Sun 0010 Sun to 0635 Sun 0010 Sun to 0635 Sun publication. If post CPPP
n Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED then late notice process to
1230.1 be adhered to. (Isolation
finish time of 0540 Sun.)
;%’:ll 0135 Mon to 8545 0540 0135 Mon to 8545 0540 0135 Mon to 8545 0540 0135 Mon to 8545 0540 0135 Mon to 8545 0540 Part sections 83ABC,
Mon Mon Mon Mon Mon 84CDEFG only to be taken
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED _ standard possession
0005 Mon to 0455 Mon 0005 Mon to 0455 Mon 0005 Mon to 0455 Mon 0005 Mon to 0455 Mon 0005 Mon to 0455 Mon opportunities not available
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED west of Royston except for
MID weeknight cyclics.
WEEK 0145 T-S to 0545 T-S .
Down BLOCKED 120 minutes later start on
0010 — 0455 T-S the Up in
Up BLOCKED weeks 48, 07, 19, 31
in connection with East
0015 to 0430 T-F Coast South Section 5
Down and Up Cambridge / Chord / Branch / Single BLOCKED 8 w.p.a possessions at Eastfield
(see section 5 WA-J)
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EA1270 KINGS LYNN JN TO MIDDLETON TOWERS

1530 M-Th to 0430 T-F
All BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Kings Lynn Jn ‘é"ﬁg" 1530 Fri to 0425 Sat 1530 Fri to 0425 Sat 1530 Fri to 0425 Sat 1530 Fri to 0425 Sat 1530 Fri to 0425 Sat
and and and and and and
Middleton Towers 1530 Sat to 0425 Mon 1530 Sat to 0425 Mon 1530 Sat to 0425 Mon 1530 Sat to 0425 Mon 1530 Sat to 0425 Mon
1270.1 All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED

SUN/
MON See above See above See above See above See above
MID
WEEK 0845 M-F to 1000 M-F
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EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Stratford Central Jn | WEEK 0010 Sun to 0745 Sun 0010 Sun to 0745 Sun 0010 Sun to 0745 Sun 0010 Sun to 0745 Sun 0010 Sun to 0745 Sun Not with possessions that are
East (exc) END Down and Up Temple Mills | Down and Up Temple Mills | Down and Up Temple Mills | Down and Up Temple Mills | Down and Up Temple Mills | in excess of Section 4 times
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED on EA1280.2
Temple Mills East o o o o o
Jn SUN/
1280.1a MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID Standard Possession Opportunities not available
WEEK
0050 to 0435 TWThF
Down and Up Main BLOCKED 4 w.p.a (GE-3a)
NOTES

There must be a route available between Liverpool Street and Orient Way CS either via Hackney Downs and Tottenham Hale reverse or via Bow Jn and Stratford

@ Reduced times on EA1280.1a, EA1280.1b and EA1280.2 if the route via Hackney Downs is unavailable for WTT Stansted Express Services
@ Divert and/or re-time via STP see Section 5
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EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Temple Mills East
Jn
and
Temple Mills West
Jn
(exc)
1280.1b

WEEK 0010 Sun to 0740 Sun 0010 Sun to 0740 Sun 0010 Sun to 0740 Sun 0010 Sun to 0740 Sun 0010 Sun to 0740 Sun Not with possessions that are
END Down and Up Temple Mills | Down and Up Temple Mills | Down and Up Temple Mills | Down and Up Temple Mills | Down and Up Temple Mills | in excess of Section 4 times
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED on EA1280.2
(L) (L) (L) (L) (L)
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID Standard Possession Opportunities not available
WEEK

0045 to 0420 Th
0040 to 0450 F

BLOCKED 9 w.p.a. (See Section 5 WA Cyclic Type K)

0050 to 0435 TWThF
Down and Up Main

BLOCKED 9 w.p.a (GE Cyclic Type 3a)
)

NOTES

There must be a route available between Liverpool Street and Orient Way CS either via Hackney Downs and Tottenham Hale reverse or via Bow Jn and Stratford

@ Reduced times on EA1280.1a, EA1280.1b and EA1280.2 if the route via Hackney Downs is unavailable for WTT Stansted Express Services
@ Divert and/or re-time via STP see Section 5

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025




NETWORK RAIL

Anglia

OFFICIAL

Engineering Access Statement 2026
Proposal For Subsiduary Rules Changes
Section 4 - Standard Possession Opportunities

Version: 3

Date: 28 March 2025
Page: 87 of 157

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN

Standard Possession Opportunities not available

2320 M-Th to 0500 T-F

BLOCKED 8 w.p.a. (see Section 5 WA-D)

@

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Temple Mills West | WEEK 0140 Sun to 0415 Sun 0140 Sun to 0415 Sun 0140 Sun to 0415 Sun 0140 Sun to 0415 Sun 0140 Sun to 0415 Sun Not with possessions that are
Jn END Down and Up Temple Mills | Down and Up Temple Mills | Down and Up Temple Mills | Down and Up Temple Mills | Down and Up Temple Mills | in excess of Section 4 times
(inc) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED on EA1280.1a and EA1280.1b
and o L) (L) 0 (1]
Coppermill Jn (exc) I\Sn%w Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
1280.2 Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available
MID
WEEK

NOTES

There must be a route available between Liverpool Street and Orient Way CS either via Hackney Downs and Tottenham Hale reverse or via Bow Jn and Stratford

@ Reduced times on EA1280.1a, EA1280.1b and EA1280.2 if the route via Hackney Downs is unavailable for WTT Stansted Express Services
@ Divert and/or re-time via STP see Section 5
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EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Tottenham South ‘é"ﬁg" 2345 Sat to 0350 Mon 2345 Sat to 0350 Mon 2345 Sat to 0350 Mon 2345 Sat to 0350 Mon 2345 Sat to 0350 Mon
Jn All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
and SUN/
South Tottenham MON See above See above See above See above See above
East Jn MID
1290.1 WEEK Standard Possession Opportunities not available
2320 M-Th to 0500 T-F
BLOCKED 8 w.p.a. (see Section 5 WA-D)
@
NOTES
A route to be available for Stansted Express services if diverted via South Tottenham.
@ Divert and / or re-time via STP. See Section 5.
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
South Tottenham | EEK 0020 Sun to 0850 Sun 0020 Sun to 0850 Sun 0020 Sun to 0850 Sun 0020 Sun to 0850 Sun 0020 Sun to 0850 Sun
West J.” and All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Seven Sisters Jn
1300.1 ;%’:l’ 0105 Mon to 0435 Mon 0105 Mon to 0435 Mon 0105 Mon to 0435 Mon 0105 Mon to 0435 Mon 0105 Mon to 0435 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK 0105 TTh to 0525 TTh
0105 WF to 0425 WF
0105 Sto 0435S
All BLOCKED
2335 M-Th to 0515 T-F
BLOCKED 8 w.p.a. (see Section 5 WA-B)
@)
NOTES

A route to be available for Stansted Express services if diverted via South Tottenham.
@ Divert and / or re-time via STP. See Section 5.
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EA1310 CAMDEN ROAD WEST JN TO RICHMOND

To maintain a route between Acton Wells Jn, the ECML, Thameside and the GEML on Sunday night, whilst retaining maintance access, we are proposing the following, based

on the LNW Slow line and Fast line 4-weekly strategy.
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Week No. Weeks Weeks
35-38, 43-46, 51-01, 06-09, 14-17, 22-25, 30-33 39-42, 47-50, 02-05, 10-13, 18-21, 26-29, 34-37

LNW block Fast Lines Slow Lines

Freight diverted via Acton Wells Jn / Acton Canal Wharf / Acton Wells Jn / Kensal Green Jn / Gospel Oak / T&H to
Wembley (R/R) and Primrose Hill / NLL Barking and via Coppermill Jn to GEML

Anglia block Acton Wells Jn (exc) to Camden Rd W Jn (exc) / Woodgrange Camden Rd Central Jn to Channelsea N Jn
Park Jn (exc)

Sunday night / Monday morning Permanent Timetable timing information

e All trains between Acton Wells Jn or the WCML and Thameside to be timed via Kensal Green Jn, Gospel Oak Jn, South Tottenham and Woodgrange Park Jn.

e All trains between Acton Wells Jn or the WCML and the GEML to be timed via Kensal Green Jn, Gospel Oak Jn, South Tottenham, Coppermill Jn, Temple Mills East Jn,
High Meads Jn, Channelsea North Jn and Stratford.

These trains will be diverted and re-timed under STP arrangements as detailed in Sunday night / Monday morning Section 7 possessions on the North London Lines and
Tottenham & Hampstead lines (and on the back of the WCML Sun / Mon strategy)

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025



NETWORK RAIL

Anglia

OFFICIAL

Engineering Access Statement 2026
Proposal For Subsiduary Rules Changes
Section 4 - Standard Possession Opportunities

Version: 3

Date: 28 March 2025
Page: 90 of 157

EA1310 CAMDEN ROAD WEST JN TO RICHMOND continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Camden Road ‘é"ﬁg" 0045 Sun to 0850 Sun 0045 Sun to 0850 Sun 0045 Sun to 0850 Sun 0045 Sun to 0850 Sun 0045 Sun to 0850 Sun
West Jn Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
and 0020 Sun to 0845 Sun 0020 Sun to 0845 Sun 0020 Sun to 0845 Sun 0020 Sun to 0845 Sun 0020 Sun to 0845 Sun
Gospel Oak Jn Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(exc) (1] (1] (1] (1) (1)
13101 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID Standard P ion Opportuniti t ilabl
WEEK andard Possession Opportunities not available
0040 T-F to 0530 T-F
BLOCKED 9 w.p.a. (see Section 5 NLL-1)
0219 to 0319 W
©)
NOTES

Down = Westbound. Up = Eastbound.

@ Divert and / or retime via STP. See Section 5.
@ Not in weeks 38, 44, 50, 03, 09, 15, 21, 27, 33 NLL-3 Section 5, or during LNW Slow Line possessions,
O Possessions to be removed at 0855 Sun when Willesden to Gospel Oak blocked preventing access for Gospel Oak-Barking EMUs.
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EA1310 CAMDEN ROAD WEST JN TO RICHMOND continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Gospel Oak Jn WEEK 0140 to 0740 Sun for Down
and END and Up in Weeks (TBC) in
Kensal Green Jn 0105 Sun to 0740 Sun 0105 Sun to 0740 Sun 0105 Sun to 0740 Sun 0105 Sun to 0740 Sun 0105 Sun to 0740 Sun connection with NWC
(inc) Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Willesden Relief or City Line
1310.2 Possessions
(Includes Kensal SUN/
Green Reversing MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Siding) Opportunities Not Available | Opportunities Not Available | Opportunities Not Available | Opportunities Not Available | Opportunities Not Available
\IyIVIIIEDEK Standard Possession Opportunities not available
0040 T-F to 0530 T-F
BLOCKED 7 w.p.a. (see section 5 NLL-1)
@
NOTES

Down = Westbound. Up = Eastbound.

@ Divert and / or retime via STP. See Section 5.
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EA1310 CAMDEN ROAD WEST JN TO RICHMOND continued...

SECTION

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Kensal Green Jn WEEK 0140 to 0745 Sun for Down
(exc) END 0045 Sun to 0825 Sun 0045 Sun to 0825 Sun 0045 Sun to 0825 Sun 0045 Sun to 0825 Sun 0045 Sun to 0825 Sun and Up in Weeks (TBC) in
and Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED connection with NWC
Acton Wells Jn 0015 Sun to 0845 Sun 0015 Sun to 0845 Sun 0015 Sun to 0845 Sun 0015 Sun to 0845 Sun 0015 Sun to 0845 Sun Willesden Relief or City Line
(exc) Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Possessions
1310.3 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID Standard Possession Opportunities not available
WEEK
0040 T-F to 0530 T-F
BLOCKED 9 w.p.a. (see Section 5 NLL-1)
@

NOTES

Down = Westbound. Up = Eastbound.

@ Divert and / or retime via STP. See Section 5.
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EA1310 CAMDEN ROAD WEST JN TO RICHMOND continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
Acton Wells Jn WEEK Anglia Route Possessions will extend to
(inclusive) END SN197/SN200 signals at Acton East in Weeks (TBC)
or
Western Route Possessions will extend to Acton Wells
(foul)
1310.4 0010 Sun to 0855 Sun | 0010 Sun to 0855 Sun | 0010 Sun to 0855 Sun | 0010 Sun to 0855 Sun | 0010 Sun to 0855 Sun | Jn in Weeks (TBC)
Down and Up NLL Down and Up NLL Down and Up NLL Down and Up NLL Down and Up NLL )
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Shared Access (AW146/SN177) in
Weeks (TBC)
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not Opportunities not Opportunities not Opportunities not Opportunities not
available available available available available
MID . " )
WEEK Standard Possession Opportunities not available
NOTES

Down = Westbound. Up = Eastbound.
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EA1310 CAMDEN ROAD WEST JN TO RICHMOND continued...

Down and Up NLL BLOCKED

0030 T-F to 0510 T-F

BLOCKED 7 w.p.a. (see Section 5 NLL-3)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Acton Wells Jn ‘é"ﬁg" 0010 to 0855 Sun 0010 to 0855 Sun 0010 to 0855 Sun 0010 to 0855 Sun 0010 to 0855 Sun
(exc) Down and Up NLL Down and Up NLL Down and Up NLL Down and Up NLL Down and Up NLL
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
South Acton Jn - -
1310.5 I\Sn%':" 2325 Sun to 0330 Mon 2325 Sun to 0330 Mon 2325 Sun to 0330 Mon 2325 Sun to 0330 Mon 2325 Sun to 0330 Mon 'C‘g; V{:LhdpgsJS:Zi'S'@iﬁzg’;Zﬁ”
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED vongnedge Jn and lesder
2350 Sun to 0330 Mon 2350 Sun to 0330 Mon 2350 Sun to 0330 Mon 2350 Sun to 0330 Mon 2350 Sun to 0330 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED and MD165
MID Not with possessions between
WEEK 0115t0 0555 S Longhedge Jn and Willesden

West London Jn - See SO250
and MD165

NOTES

Down = Westbound. Up = Eastbound.

@ Divert and / or re-time via STP. See Section 5.
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EA1310 CAMDEN ROAD WEST JN TO RICHMOND continued...

0030 T-F to 0510 T-F

BLOCKED 7 w.p.a. (see Section 5 NLL-3)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
South Acton Jn ‘é"ﬁg" 0110 to 0705 Sun 0110 to 0705 Sun 0110 to 0705 Sun 0110 to 0705 Sun 0110 to 0705 Sun
(exg) All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
an
SUN/ 0015 to 0510 Mon
Gunnersbury Jn | oy 0015 to 0510 Mon 0015 to 0510 Mon 0015 to 0510 Mon 0015 to 0510 Mon All BLOCKED
1(;)((?)6 All BLOCKED All BLOCKED All BLOCKED All BLOCKED o
. MID 0115 T-Sto 0510 T-S Isolations of full sections DC 950/951 are only
WEEK All BLOCKED

permitted from 0115 T-F up to and including
Acton Central, unless otherwise negotiated
through EAS or formally proposed in advance of
the TOC/FOC DPPP

NOTES

Down = Westbound. Up = Eastbound.

@ Divert and / or re-time via STP. See Section 5
O Times to be reduced for the running of the sandite train during the RHTT season
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EA1310 CAMDEN ROAD WEST JN TO RICHMOND continued...

0115 T-S to 0510 T-S
All BLOCKED

@

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 16.02.2026 to 05.04.2026 to 17.05.2026 to 04.10.2026 to
15.02.2026 04.04.2026 16.05.2026 03.10.2026 12.12.2026
Gunnersbury Jn WEEK Possessions should allow x3 ARL units and x1
and END 0110 Sun to 0705 Sun 0110 Sun to 0705 Sun 0110 Sun to 0705 Sun 0110 Sun to 0705 Sun 0110 Sun to 0705 Sun | LUL unit to stable at Richmond unless prior
Richmond All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED agreement (advised at DPPP and confirmed in
1310.7 CPPP) has been reached to outstable.
' SUN/ 0015 Mon to 0510 Mon
MON 0015 Mon to 0510 Mon 0015 Mon to 0510 Mon 0015 Mon to 0510 Mon 0015 Mon to 0510 Mon All BLOCKED NR to avoid requests to outstable
All BLOCKED All BLOCKED All BLOCKED All BLOCKED o simultaneously at Stratford, Richmond and
Watford Jn. Outstabling at these locations is
ngK also not permitted when Euston Platforms 1-7

are under possession.

One platform at Richmond to be kept clear in
the WTT base plan between 0015 and 0500
Tuesday to Friday for track inspections/other
maintenance works. Stabling plan to be
amended under local arrangement with the
signaller if required.

Isolation of Richmond platforms to be given up

to match possession finsh time.

NOTES

Down = Westbound. Up = Eastbound.

@ Divert and / or re-time via STP. See Section 5
@ Times to be reduced for the running of the sandite train during the RHTT season
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EA1320 CAMDEN ROAD WEST JN TO STRATFORD

Includes short sections of line between this route and the Route boundaries as follows:
Camden Road West Jn towards Primrose Hill (see MD145 in London North Western section for possession availability)
Camden Road East Jn towards Copenhagen Jn (see LN115 in London North Eastern section for possession availability)
Camden Road Central Jn towards Silo Curve Jn and Cedar Jn (see SO400 and contact HS1 section for possession availability)

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Camden Road
West Jn
and
Camden Road
East Jn
1320.1

WEEK
END

0040 Sun to 0850 Sun
All NLL Lines BLOCKED

0040 Sun to 0850 Sun
AllNLL Lines BLOCKED

0040 Sun to 0850 Sun
AllNLL Lines BLOCKED

0040 Sun to 0850 Sun
AllNLL Lines BLOCKED

0040 Sun to 0850 Sun
AllNLL Lines BLOCKED

S0400 to appear on all
possessions that affect
Cedar Jn

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

Standard Possession Opportunities not available

NOTES

Down = Eastbound. Up = Westbound.
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EA1320 CAMDEN ROAD WEST JN TO STRATFORD continued...

Includes short sections of line between this route and the Route boundary as follows:
Highbury West Jn and Highbury & Islington station East London Line link line (see also EA1325)

SECTION Periods A and B Period C Period D Periods E to G
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026

Periods H and J REMARKS
04.10.2026 to 12.12.2026

Camden Road WEEK

Standard Possession Opportunities not available

0010 T-F to 0450 T-F
All BLOCKED 9 w.p.a. (NLL-2)

East Jn END 0040 Sun to 0850 Sun 0040 Sun to 0850 Sun 0040 Sun to 0850 Sun 0040 Sun to 0850 Sun 0040 Sun to 0850 Sun
and AllNL Lines BLOCKED All NL Lines BLOCKED All NL Lines BLOCKED All NL Lines BLOCKED All NL Lines BLOCKED
Westbourne Road
Jn SUN/ Routing to be in accordance
1320.2 MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession W|t_ZeS|_l:]r;2|ght/Mon morning
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available guidel
MID
WEEK

NOTES
Down = Eastbound. Up = Westbound.

@ Divert and / or re-time via STP. See Section 5
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EA1320 CAMDEN ROAD WEST JN TO STRATFORD continued...

Includes short sections of line between this route and the Route boundary as follows:
Canonbury West Jn towards Finsbury Park Jn (see LN110 in London North Eastern section for possession availability)

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Westbourne Road
Jn
and
Navarino Road Jn
1320.3

WEEK
END

0035 Sun to 0855 Sun
AllNLL Lines BLOCKED

0035 Sun to 0855 Sun
AllNLL Lines BLOCKED

0035 Sun to 0855 Sun
Al NLL Lines BLOCKED

0035 Sun to 0855 Sun
AllNLL Lines BLOCKED

0035 Sun to 0855 Sun
Al NLL Lines BLOCKED

East Coast Possessions will
extend to the pts in
Canonbury West Jn in
Weeks 40, 52, 11, 23, 35

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Routing to be in accordance
with Sun night/Mon morning
guidelines

MID
WEEK

Standard Possession Opportunities not available

0105 T-F to 0450 T-F
All BLOCKED 9 w.p.a.
(see Section 5 NLL-2)

NOTES

Down = Eastbound. Up = Westbound.

@ Divert and / or re-time via STP. See Section 5
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EA1320 CAMDEN ROAD WEST JN TO STRATFORD continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Navarino Road
Jn
and
Channelsea
South Jn
13204

WEEK
END

0025 Sun to 0900 Sun
Al NLL Lines BLOCKED

0025 Sun to 0900 Sun
Al NLL Lines BLOCKED

0025 Sun to 0900 Sun
Al NLL Lines BLOCKED

0025 Sun to 0900 Sun
AllNLL Lines BLOCKED

0025 Sun to 0900 Sun
AlINLL Lines BLOCKED

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Routing to be in
accordance with Sun
night/Mon morning
guidelines

MID
WEEK

Standard Possession Opportunities not available

0105 T-F to 0450 T-F
All BLOCKED 9 w.p.a.
(see Section 5 NLL-2)

NOTES

Down = Eastbound. Up Westbound

@ Divert and / or re-time via STP. See Section 5

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025




NETWORK RAIL

Anglia

OFFICIAL

Engineering Access Statement 2026
Proposal For Subsiduary Rules Changes
Section 4 - Standard Possession Opportunities

Version: 3

Date: 28 March 2025
Page: 101 of 157

EA1320 CAMDEN ROAD WEST JN TO STRATFORD continued...

SECTION

REMARKS

Channelsea South
Jn
and
Stratford Platforms
1-2
1320.5

Periods A and B Period C Period D Periods E to G Periods H and J
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
WEEK
END 2054 Sat to 0004 Sun 2054 Sat to 0004 Sun 2054 Sat to 0004 Sun 2054 Sat to 0004 Sun 2054 Sat to 0004 Sun
All NLL BLOCKED All NLL BLOCKED All NLL BLOCKED All NLL BLOCKED All NLL BLOCKED
and and and and and
0020 Sun to 0855 Sun 0020 Sun to 0855 Sun 0020 Sun to 0855 Sun 0020 Sun to 0855 Sun 0020 Sun to 0855 Sun
All NLL BLOCKED All NLL BLOCKED All NLL BLOCKED All NLL BLOCKED All NLL BLOCKED
SUN/
MON 0001 Mon to 0445 Mon 0001 Mon to 0445 Mon 0001 Mon to 0445 Mon 0001 Mon to 0445 Mon 0001 Mon to 0445 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK

Standard Possession Opportunities Not Available

@

0050 to 0435 TWThF
Down and Up Main BLOCKED 9 w.p.a (see Section 5 GE-3)

Possessions should be clear
of Platforms 1 & 2 to allow 2
x ARL units to stable at
Stratford unless prior
agreement has been agreed
(advised at DPPP and
confirmed in CPPP) in which
case ARL need to outstable.

ARL services to be diverted
from Platform 1 and 2 from
2054 Sat to 0004 Sun, into
Platform 10A and 11,
possession to given up if
Stratford Platform 10A and
11 are unavailable.

NR to avoid requests to
outstable simultaneously at
Stratford if Richmond,
Clapham Jn or Watford Jn
are also outstabled.
Outstabling at these
locations must be checked
with possessions at Euston.

Isolation of Stratford
platforms to be given up 45
mins prior to possession
finsh time

NOTES

@ Possessions which Include Stratford Platforms 1 & 2 are now classed as disruptive (due to Axle Counters). 0020 to 0545 available but must be negotiated accordingly (refer to oustabling matrix)
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Please see Kent/Sussex document for details on Dalston Junction to New Cross/New Cross Gate.
Published on behalf of Transport for London
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Highbury & WEEK ARL to stable at Dalston Junction
Islington END Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession platforms 2 & 3 each night with the
and Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | exception of Tuesday. Any
Dalston Jn outstabling requirements outside of
1325.1 SUN/ Tuesday night are to be requested
: MON 0030 Mon to 0515 Mon 0030 Mon to 0515 Mon 0030 Mon to 0515 Mon 0030 Mon to 0515 Mon 0030 Mon to 0515 Mon | at DPPP timescales.
Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED
On Tuesday night platforms 2 & 3 at
MID Dalston Junction are to be kept
WEEK clear.

0045 to 0515 T-F
Down and Up BLOCKED

NB: This will not apply in Weeks 43,
02, 14, 26 and 38 where we will
need to stable at Dalston Junction
each midweek night due to
simultaneous Wessex request to
outstable Clapham Junction.
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EA1330 SOUTH ACTON JN TO OLD KEW JN AND NEW KEW JN
SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
South Acton Jn | WEEK 2000 Sat to 2215 Sun 2000 Sat to 2215 Sun 2000 Sat to 2215 Sun 2000 Sat to 2215 Sun 2000 Sat to 2215 Sun Not with possessions
and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED m;’veg” L\‘;\;‘g'lefgedm T‘d
Ilesaen esl Lonaon Jn -
S (L?NK;;'(NJE/] o o o o o See SO250 and MD165.
1330.1 SUN/ Not with possessions
MON 2230 Sun to 0335 Mon 2230 Sun to 0335 Mon 2230 Sun to 0335 Mon 2230 Sun to 0335 Mon 2230 Sun to 0335 Mon \t;\?.twee” Longhedge Jn and
illesden West London Jn -
See S0250 and MD165
MID Not with possessions
WEEK 0115 to 0555 Sat between Longhedge Jn and

ALL BLOCKED

0030 T-F to 0510 T-F

BLOCKED 8 w.p.a. (NLL-3)

Willesden West London Jn -
See SO250 and MD165

NOTES

@ Divert and / or re-time via STP. See Section 5.
@ 1200 Sun finish required if freight services diverted via Kew.
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EA1340 LEA JN TO HIGH MEADS JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Lea Jn ek 0030 Sun to 1030 Sun 0030 Sun to 1030 Sun 0030 Sun to 1030 Sun 0030 Sun to 1030 Sun 0030 Sun to 1030 Sun
) and All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
High Meads Jn SUN/
1340.1 MON 2045 Sun to 0400 Mon 2045 Sun to 0400 Mon 2045 Sun to 0400 Mon 2045 Sun to 0400 Mon 2045 Sun to 0400 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK Standard Possession Opportunities not available
0040-0420 Th
0040-0450 F
BLOCKED 9 w.p.a. (see Section 5 WA-K)
@
NOTES

Down = Eastbound. Up Westbound.

@ Divert and / or re-time via STP. See Section 5.
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EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Channelsea North | WEEK
Jn END 0030 Sun to 1030 Sun 0030 Sun to 1030 Sun 0030 Sun to 1030 Sun 0030 Sun to 1030 Sun 0030 Sun to 1030 Sun
and All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Temple Mills East
Jn SUN/
1350.1 MON 2045 Sun to 0350 Mon 2045 Sun to 0350 Mon 2045 Sun to 0350 Mon 2045 Sun to 0350 Mon 2045 Sun to 0350 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK

Standard Possession Opportunities not available

0040-0420 Th
0040-0450 F

BLOCKED 9 w.p.a. (see Section 5 WA-K)

NOTES

A route via Stratford Platforms 11 & 12 to be available.
@ Divert and / or re-time via STP. See Section 5.
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EA1360 DUDDING HILL JN TO ACTON WELLS JN
Includes short sections of line between this route and the Route boundaries as follows:
Acton Canal Wharf Jn towards Willesden No.7 Jn (see MD170 in London North Western section for possession availability)
Dudding Hill Jn towards Cricklewood Curve Jn (see LN3219 in Midlands & Continental section for possession availability)
Dudding Hill Jn towards Brent Curve Jn (see LN3222 in Midlands & Continental section for possession availability)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Cricklewood Curve | WEEK 1750 Sat to 2140 Sun 1750 Sat to 2140 Sun 1750 Sat to 2140 Sun 1750 Sat to 2140 Sun 1750 Sat to 2140 Sun
Jn/ All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Brent Curve Jn
And SUN/
Acton Canal Wharf | MON 2210 Sun to 0100 Mon 2210 Sun to 0100 Mon 2210 Sun to 0100 Mon 2210 Sun to 0100 Mon 2210 Sun to 0100 Mon
Jn MID Standard Possession Opportunities not available
(exc) WEEK
1360.1 2300 M-F to 0500 T-F
BLOCKED 9 w.p.a. (see Section 5 NLL-4)
@)
Acton Canal Wharf | WEEK Not with possessions
Jn END between Longhedge Jn and
(inc) 2010 Sat to 2155 Sun 2010 Sat to 2155 Sun 2010 Sat to 2155 Sun 2010 Sat to 2155 Sun 2010 Sat to 2155 Sun Willesden West London Jn -
and All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED See S0O250 and MD165.
Acton Wells J Possessions to be clear of
cton Vvells Jn South West Sidings.
(exc) SUN/ Not with possessions
p
1360.2 MON between Longhedge Jn and
Willesden West London Jn -
See above See above See above See above See above See SO250 and MD165.
Possessions to be clear of
South West Sidings.
MID Standard Possession Opportunities not available
WEEK

2300 M-F to 0500 T-F

BLOCKED 9 w.p.a. (see Section 5 NLL-4)

@

NOTES

@ Divert and / or re-time via STP. See Section 5.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Gospel Oak Jn WEEK OLE feed to be maintained
and END to EA1370 from either
South Tottenham Barking FS or Acton Lane
West Jn FS from 0740 Sun.
1370.1 Isolation of the Bay Platform
0046 0035 Sun to 0835 0046 0035 Sun to 0835 0040 0035 Sun to 0835 0040 0035 Sun to 0835 0040 0035 Sun to 0835 at Gospel Oak to be lifted by
Sun Sun Sun Sun Sun 0735 Sun.
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Isolations required after
0735 Sun, to be
identified at the operator
DPPP.
0050 Sun start if outstabling
is required at Gospel Oak
I\Sn%w Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK Standard Possession Opportunities not available NLL-5 NOT with New Kew

0040 T-F to 0530 T-F BLOCKED 9 w.p.a.
(see Section 5 NLL-1)

0050 T-S to 0520 T-S BLOCKED 9 w.p.a.
(see Section 5 NLL-5)

Jn to Clapham Jn via
Barnes possessions.

NOTES

Down = Westbound. Up = Eastbound

@ Available between Gospel Oak Jn (exclusive) and Junction Road Jn (exclusive). Divert and / or re-time via STP. See Section 5.
@ Divert and / or re-time via STP. See Section 5.
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EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
South Tottenham | WEEK OLE feed to be maintained
West Jn END 0020 Sun to 0850 Sun 0020 Sun to 0850 Sun 0020 Sun to 0850 Sun 0020 Sun to 0850 Sun 0020 Sun to 0850 Sun to EA1370 from either
and All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Barking FS or Acton Lane
South Tottenham |- FS from 0740 Sun
East Jn MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
1370.2 Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK Standard Possession Opportunities not available NLL-5 NOT with New Kew
Jn to Clapham Jn
0050 T-S to 0520 T_—S BLOCKED 9 w.p.a. possessions via Barnes NLL
(see Section 5 NLL-5)
NOTES

Down = Westbound. Up = Eastbound.

@ Divert and / or re-time via STP. See Section 5.
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EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
South Tottenham WEEK OLE feed to be maintained to
East Jn END 0025 Sun to 0855 Sun 0025 Sun to 0855 Sun 0025 Sun to 0855 Sun 0025 Sun to 0855 Sun 0025 Sun to 0855 Sun EA1370 from either Barking FS
and All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED or Acton Lane FS from 0740
Sun
Woodgrj:ge Park SUN/ A route must always be
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession available between Thameside &
1370.3 Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Acton Wells via Forest Gate Jn
or T&H from 2130 SUN
MID NLL-5 NOT with New Kew Jn to
WEEK Standard Possession Opportunities not available Clapham Jn possessions via
Barnes.

0040 T-S to 0520 T-S
BLOCKED 9 w.p.a. (see Section 5 NLL-5)

@

NOTES
Down = Westbound. Up = Eastbound

@ Divert and / or re-time via STP. See Section 5.
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EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Woodgrange Park | WEEK 0110 to 0700 Sun only when
Jn END 0025 Sun to 0845 Sun 0025 Sun to 0845 Sun 0025 Sun to 0845 Sun 0025 Sun to 0845 Sun 0025 Sun to 0845 Sun | G2C fUnAng 1o Liverpool Street
and All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED b ptive p
. . etween Barking and
Barking Tilbury
Line Jn West Fenchurch Street
ine Jn tes SUN/ 2345 Sun to 0340 Mon
(exc) MON permitted when submitted prior
1370.4 to the DPPP
0030 to 0300 Mon only when
c2c running to Liverpool Street
2345 Sun to 0300 Mon 2345 Sun to 0300 Mon 2345 Sun to 0300 Mon 2345 Sun to 0300 Mon 2345 Sun to 0300 Mon due to disruptive possessions
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED between Barking and
Fenchurch Street
Route to be made available for
the passage of ARL empty
coaching stock stabling in the
Bay Platform at Barking
MID
WEEK

Standard Possession Opportunities Not Available

NOTES

Down = Westbound. Up = Eastbound
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EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Barking Station Jn | WEEK Possession-not-permitted-when
and END access to-any of the following
Barking Platform 1 beaﬂw&&wmv&%bl&&a#mg
1370.5 Uverside, East Ham-Depot-and
Gospel-Oak-Plaftorm-3
0635 Sat to 0515 Mon 0635 Sat to 0515 Mon 0635 Sat to 0515 Mon 0635 Sat to 0515 Mon 0635 Satto 0515 Mon | ROU!€ 10 be made available for
Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED Single BLOCKED passag emply
coaching stock stabling in the Bay
Platform at Barking
When trains are to be stabled
under STP arrangements,
isolation of bay platform at
Barking to be lifted by 0430 Mon
SUN/
MON See Above See Above See Above See Above See Above
MID When trains are to be stabled in
WEEK

0700 to 2100 M-F
and

0055 to 0515 T-S

Single BLOCKED

Barking platform 1 under STP
arrangements, Isolation of bay
platform at Barking to be lifted by
0430 T-S

Access subject to Barking
Riverside, East Ham Depot and
Gospel Oak Bay being available.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Fenchurch 1 WEEK'1 0100 sun to 0615 Sun 0100 Sun to 0615 Sun 0100 Sun to 0615 Sun 0100 Sun to 0615 Sun 0100 Sun o 0815 Sun
Street Down Fast/Slow BLOCKED Down Fast/Slow BLOCKED Down Fast/Slow BLOCKED Down Fast/Slow BLOCKED BLOCKED
and 0100 Sun to 0615 Sun 0100 Sun to 0615 Sun 0100 Sun to 0615 Sun 0100 Sun to 0615 Sun 0100 Sun to 0615 Sun
Christian Up Fast/Slow BLOCKED Up Fast/Slow BLOCKED Up Fast/Slow BLOCKED Up Fast/Slow BLOCKED Up Fast/Slow BLOCKED
Street Jn p rastsiow
1380.1a 0615 Sun to 0030 Mon 0615 Sun to 0030 Mon 0615 Sun to 0030 Mon 0615 Sun to 0030 Mon 0615 Sun to 0030 Mon
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow D d Up S
Or Or Or Or own ano p Slow
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down andrU Fast
BLOCKED BLOCKED BLOCKED BLOCKED p
o o o o BLOCKED
(L)
SUN/ 0030 Mon to 0440 M 0030 Mon to 0440 M
MON 0030 Mon to 0440 Mon 0030 Mon to 0440 Mon Dow(;anst/smw on 0030 Mon to 0440 Mon Dow(;anst/smw on
Down Fast/Slow BLOCKED Down Fast/Slow BLOCKED Down Fast/Slow BLOCKED
BLOCKED BLOCKED
0030 Mon to 0440 Mon 0030 Mon to 0440 Mon 0030 Mon to 0440 Mon
0030 Mon to 0440 Mon 0030 Mon to 0440 Mon
Up Fast/Slow Fast/Slow Up Fast/Slow Fast/Slow Up Fast/Slow Fast/S| Up Fast/Slow Fast/Slow Up Fast/Slow Fast/S|
BLOCKED BLOCKED pFastolow rastisiow BLOCKED pFastolow rastislow
BLOCKED BLOCKED
MID 4 tracks to be available from lIford
WEEK Depot L/End Jn / Seven Kings to
0055 T-F to 0500 T-F Liverpool Street until 0015 Tue to
0055 to 0500 S Fri. Trains to divert away from
Down Fast / Slow BLOCKED C2C paths before they reach
00%501(')'1 too(d)fi?)OST-F Forest Gate Jn.
0
Up Fast/ Slow BLOCKED LTS-1 to apply in Weeks
2045 M-Th to 0425 T-F 41, 47, 53, 06, 12, 18, 24, 30, 36
-Ihto - LTS-1A to apply in Weeks
BLOCKED 9 w.p.a. (see Section 5 LTS-1) 38, 44, 50, 0%‘? )69‘ 15, 21, 27, 33
06) c2c services to run to Liv St
2330 M-Th to 0440 T-F
BLOCKED 8 w.p.a. (see Section 5 LTS-1A) Inlet road and washer road to be
available at East Ham, unless
prior permission agreed with c2c
NOTES

(1] Providing c2c are able to run to Liverpool Street via Barking and Forest Gate Jn, and to include platforms 1 & 2 or 3 & 4 at Fenchurch Street
@ Divert to / from Liverpool Street and re-time via STP. See Section 5.
® No access to / from East Ham Depot from 2245 during LTS-1 possessions
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Christian Street Jn | WEEK 0100 Sun to 0630 Sun 0100 Sun to 0630 Sun 0100 Sun to 0630 Sun 0100 Sun to 0630 Sun 0100 Sun to 0630 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
East Ham Depot 0040 Sun to 0615 Sun 0040 Sun to 0615 Sun 0040 Sun to 0615 Sun 0040 Sun to 0615 Sun 0040 Sun to 0615 Sun
L/End Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
. SUN/
1380.1b MON 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0001 Mon to 0440 Mon 0001 Mon to 0440 Mon 0001 Mon to 0440 Mon 0001 Mon to 0440 Mon 0001 Mon to 0440 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
‘I\IIIVIIIEJEK 0055 T- F to 0500 T-F 4 tracks to be available from

0055 to 0500 S
Down BLOCKED
0035 T-Fto 0435 T-F
0040 to 0435 S
Up BLOCKED

2045 M-Th to 0425 T-F

BLOCKED 9 w.p.a. (see section 5 LTS-1)

QO

2330 M-Th to 0440 T-F

BLOCKED 8 w.p.a. (see section 5 LTS-1A)

Ilford Depot L/End Jn / Seven
Kings to Liverpool Street until
0015 Tue to Fri. Trains to divert
away from C2C paths before
they reach Forest Gate Jn.

LTS-1 to apply in Weeks

41, 47, 53, 06, 12, 18, 24, 30, 36
LTS-1A to apply in Weeks

38, 44, 50, 03, 09, 15, 21, 27, 33
c2c¢ services to run to Liv St

Inlet road and washer road to be
available at East Ham, unless
prior permission agreed with c2c

NOTES

@ Divert to / from Liverpool Street and re-time via STP. See Section 5.
® No access to / from East Ham Depot from 2245 during LTS-1 possessions
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EA1380 FENCHURCH STREET TO SHOEBURYNESS continued...

SECTION

Periods A and B

14.12.2025 to 15.02.2026

Period C

16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G

17.05.2026 to 03.10.2026

Periods H and J

04.10.2026 to 12.12.2026

REMARKS

East Ham Depot
L/End
and
Upney Jn
1380.2

WEEK 0100 Sun to 0640 Sun 0100 Sun to 0640 Sun 0100 Sun to 0640 Sun 0100 Sun to 0640 Sun 0100 Sun to 0640 Sun
END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0055 Sun to 0625 Sun 0055 Sun to 0625 Sun 0055 Sun to 0625 Sun 0055 Sun to 0625 Sun 0055 Sun to 0625 Sun
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 0035 Mon to 0425 Mon 0035 Mon to 0425 Mon 0035 Mon to 0425 Mon 0035 Mon to 0425 Mon 0035 Mon to 0425 Mon
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0035 Mon to 0425 Mon 0035 Mon to 0425 Mon 0035 Mon to 0425 Mon 0035 Mon to 0425 Mon 0035 Mon to 0425 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 2245 M-Th to 0425 T-F 4 tracks to be available from
WEEK BLOCKED 9 w.p.a. (LTS-1) lIford Depot L/End Jn / Seven

2245 M-Th to 0445 T-F
BLOCKED 4 w.p.a. (LTS-2)
©

0050 T-F to 0425 T-F
0050 to 0425 S
Down BLOCKED
0125 T-F to 0500 T-F
0125 to 0505 S
Up BLOCKED

@

Kings to Liverpool Street until
0015 Tue to Fri. Trains to divert
away from C2C paths before
they reach Forest Gate Jn.

LTS-1 to apply in weeks

41, 47, 53, 06, 12, 18, 24, 30, 36
2045 start both roads — c2c
services to run to Liv St

Inlet road and washer road to be
available at East Ham, unless
prior permission agreed with c2c

NOTES

The overhead line (OHL) traction supply may not be isolated between 2200 Sun and 0200 Sat if it adversely affects operations in East Ham Depot.
@ Divert to / from Liverpool Street and re-time via STP. See Section 5.

® No access to / from East Ham Depot from 2245 during LTS-1 possessions
® Divert and / or re-time via STP. See Section 5.
@ 0001 - 0440 times available between Upney Jn & Barking Tilbury Jn East exc. 5E25 (0105 Grays to East Ham) runs via Up Til-Fen to East Ham
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EA1380 FENCHURCH STREET TO SHOEBURYNESS continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Upney Jn WEEK 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Upminster Jn 0045 Sun to 0620 Sun 0045 Sun to 0620 Sun 0045 Sun to 0620 Sun 0045 Sun to 0620 Sun 0045 Sun to 0620 Sun
1380.3 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 0035 Mon to 0450 Mon 0035 Mon to 0450 Mon 0035 Mon to 0450 Mon 0035 Mon to 0450 Mon 0035 Mon to 0450 Mon
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2340 Sun to 0455 Mon 2340 Sun to 0455 Mon 2340 Sun to 0455 Mon 2340 Sun to 0455 Mon 2340 Sun to 0455 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID LTS-B to apply in weeks
WEEK 0100 T-Fto-0450 T- F 43,02, 14, 26
0100 to 0505 S
Down BLOCKED LTS-1 to apply in weeks 41, 47,
0015 T- F to 0455 T-F 53, 06, 12, 18, 24, 30, 36
@
0015 to 0500 S 2045 start both roads —
Up BLOCKED c2c services to run to Liv St
@ Possessions on the Up foul of
2245 M-Th to 0425 T-F Upminster Jn to start 0035 T-S
BLOCKED 9 w.p.a. (see Section 5 LTS-1) to allow for passage of 2D88
ONE)
2245 M-Th to 0445 T-F
BLOCKED 4 w.p.a. (see Section 5 LTS-2)
2335 M-Th to 0425 T-F
BLOCKED 8 w.p.a (see Section 5LTS-1B)
0015 to 0100 TW & 0445 to 0525 TW Down Main (disruptive)
SIMBIDS WORKING
4 w.p.a(LTS-B)
NOTES

@ Divert and / or re-time via STP. See Section 5.
® 0115 start T-F for Down and Up Main in weeks 38, 41, 44, 47, 50, 53, 03, 06, 09, 12, 15, 18, 21, 24, 27, 30, 33, 36 due to LTS-1 and LTS-1A
® Bi Di on the Down Main is only to be taken in the weeks identified in the remarks (LTS-B). Other instances of Bi-Di are permissible, but they must be formally proposed and in the DPPP / CPPP- only one instance of

bi-di permitted at one time

@ 0145 start Tue-Fri in weeks 48, 07, 19, 31 in connection with LTS-G
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EA1380 FENCHURCH STREET TO SHOEBURYNESS continued...
SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Upminster Jn WEEK 0115 Sun to 0655 Sun 0115 Sun to 0655 Sun 0115 Sun to 0655 Sun 0115 Sun to 0655 Sun 0115 Sun to 0655 Sun Bi-di working on Sunday
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED possible — applications to be
Laindon 0015 Sun to 0605 Sun 0015 Sun to 0605 Sun 0015 Sun to 0605 Sun 0015 Sun to 0605 Sun 0015 Sun to 0605 Sun made ahead of DPPP
1380 .4 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 0045 Mon to 0520 Mon 0045 Mon to 0520 Mon 0045 Mon to 0520 Mon 0045 Mon to 0520 Mon 0045 Mon to 0520 Mon
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2325 Sun to 0445 Mon 2325 Sun to 0445 Mon 2325 Sun to 0445 Mon 2325 Sun to 0445 Mon 2325 Sun to 0445 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID Possessions on the Up foul
WEEK 0110 T-F to 0520 T- F of Upminster Jn to start

0110 to 0520 S
Down BLOCKED

@

0010 T-F to 0445 T-F
0010 Sto 0455 S
Up BLOCKED

@®

2245 M-Th to 0445 T-F

BLOCKED 4 w.p.a. (see section 5 LTS-2)

@

2340 M-Th to 0520 T-F Down BLOCKED
2340 M-Th to 0445 T-F Up BLOCKED

SIMBIDS WORKING
®

0035 T-S to allow for
passage of 2D88

NOTES

@ Divert and / or re-time via STP. See Section 5.
® 0130 start for Down Main and 0050 start for Up Main T-F in weeks 41, 47, 53, 06, 12, 18, 24, 30, 36 due to LTS-1.
® Bi-Diare permissible on Friday night avoiding public holidays and in parallel with the LTS-1B only, but they must be formally proposed and in the DPPP / CPPP with an agreement to fund despatch staff between the

requester and c2c — only one instance of bi-di permitted at one time.

@ 0110 start Tuesday and Wednesday in Weeks 43, 02, 14, 26 in connection with LTS-B (Down). 0140 start Tue-Fri in weeks 48, 07, 19, 31 in connection with LTS-G
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EA1380 FENCHURCH STREET TO SHOEBURYNESS continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Laindon WEEK 0125 Sun to 0705 Sun 0125 Sun to 0705 Sun 0125 Sun to 0705 Sun 0125 Sun to 0705 Sun 0125 Sun to 0705 Sun Bi-di working on Sunday
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED possible — applications to be
Pitsea Jn 0005 Sun to 0555 Sun 0005 Sun to 0555 Sun 0005 Sun to 0555 Sun 0005 Sun to 0555 Sun 0005 Sun to 0555 Sun made ahead of DPPP
13805 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
ooN 0055 Mon to 0530 Mon 0055 Mon to 0530 Mon 0055 Mon to 0530 Mon 0055 Mon to 0530 Mon 0055 Mon to 0530 Mon g‘;ﬁ:f;lfﬁgf availaple [0
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Pitsea from 0440 for
2315 Sun to 0435 Mon 2315 Sun to 0435 Mon 2315 Sun to 0435 Mon 2315 Sun to 0435 Mon 2315 Sun to 0435 Mon 5B02/3B02, 0500 departure
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED at Pitsea ’
MID Access to be available to
WEEK 0115 T-F to 0530 T-F either platform 1 or 3 at
0115 S to 0530 S Pitsea from 0440 for
Down BLOCKED 5B02/3B02, 0500 departure
® at Pitsea.

2359 M-Th to 0435 T-F
2359 F to 0445 S
Up BLOCKED

@

2245 M-Th to 0445 T-F
BLOCKED 4 w.p.a. (LTS-2)

2330 M-Th to 0530 T-F Down BLOCKED
2330 M-Th to 0435 T-F Up BLOCKED
SIMBIDS WORKING

©)

NOTES
@ Divert and / or re-time via STP. See Section 5.
® 0135 start for Down Main and 0040 start for Up Main T-F in weeks 41, 47, 53, 06, 12, 18, 24, 30, 36 due to LTS-1

® Bi-Diare permissible on Friday night avoiding public holidays and in parallel with the LTS-1B only, but they must be formally proposed and in the DPPP / CPPP with an agreement to fund despatch staff between the
requester and c2c — only one instance of bi-di permitted at one time
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EA1380 FENCHURCH STREET TO SHOEBURYNESS continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Pitsea Jn ek 0001 to 0710 Sun 0001 to 0710 Sun 0001 to 0710 Sun 0001 to 0710 Sun 0001 to 0710 Sun
Lei ;nd s SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING
eigh-on-Sea (1) (1) (1) (1) (1)
1380.6
0130 Sun to 0715 Sun 0130 Sun to 0715 Sun 0130 Sun to 0715 Sun 0130 Sun to 0715 Sun 0130 Sun to 0715 Sun
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0001 Sun to 0550 Sun 0001 Sun to 0550 Sun 0001 Sun to 0550 Sun 0001 Sun to 0550 Sun 0001 Sun to 0550 Sun
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 2305 Sun to 0525 Mon 2305 Sun to 0525 Mon 2305 Sun to 0525 Mon 2305 Sun to 0525 Mon 2305 Sun to 0525 Mon
MON SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING
(1] (1] (1] (1] (1]
0105 Mon to 0445 Mon 0105 Mon to 0445 Mon 0105 Mon to 0445 Mon 0105 Mon to 0445 Mon 0105 Mon to 0445 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2310 Sun to 0410 Mon 2310 Sun to 0410 Mon 2310 Sun to 0410 Mon 2310 Sun to 0410 Mon 2310 Sun to 0410 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK 2355 M-F to 0530 T-S
SIMBIDS WORKING
0]©)
0125 T-F to 0500 T- F
0125 to 0500 S
Down BLOCKED
@
2355 M-Thto 0415 T-F
2355 F to 0415 S
Up BLOCKED
NOTES

O @ Trains to be timetabled to allow Simbids Working between Pitsea Jn and Shoeburyness, times for down blocked and up blocked to be amended accordingly to allow for passage of first and last services
@ 0155 start T-F in weeks 41, 47, 53, 06, 12, 18, 24, 30, 36 due to LTS-1

® Bi-Di are permissible on Friday night only and avoiding public holidays, but they must be formally proposed and in the DPPP / CPPP with an agreement to fund despatch staff between the requester and c2c — only
one instance of bi-di permitted at one time
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EA1380 FENCHURCH STREET TO SHOEBURYNESS continued...
SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Leigh-on-Sea ‘é"ﬁg" 2350 Sat to 0710 Sun 2350 Sat to 0710 Sun 2350 Sat to 0710 Sun 2350 Sat to 0710 Sun 2350 Sat to 0710 Sun
and SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING
Southend Central (1) (1) (1) (1) (1)
L/End 0140 Sun to 0720 Sun 0140 Sun to 0720 Sun 0140 Sun to 0720 Sun 0140 Sun to 0720 Sun 0140 Sun to 0720 Sun
1380.7 Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2355 Sat to 0545 Sun 2355 Sat to 0545 Sun 2355 Sat to 0545 Sun 2355 Sat to 0545 Sun 2355 Sat to 0545 Sun
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon
MON SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING
o o (1) (1) (1)
0110 Mon to 0450 Mon 0110 Mon to 0450 Mon 0110 Mon to 0450 Mon 0110 Mon to 0450 Mon 0110 Mon to 0450 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2300 Sun to 0410 Mon 2300 Sun to 0410 Mon 2300 Sun to 0410 Mon 2300 Sun to 0410 Mon 2300 Sun to 0410 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK 2345 M-F to 0525 T-S
SIMBIDS WORKING
©0]6);
0130 T-F to 0505 T-F
0130 S to 0510 S
Down BLOCKED
®
2345 M-Th to 0410 T-F
2345 F to 0410 S
Up BLOCKED
@
NOTES

O @ Trains to be timetabled to allow Simbids Working between Pitsea Jn and Shoeburyness, times for down blocked and up blocked to be amended accordingly to allow for passage of first and last services.
@ 0200 start T-F in weeks 41, 47, 53, 06, 12, 18, 24, 30, 36 due to LTS-1.

® Bi-Diare permissible on Friday night only and avoiding public holidays, but they must be formally proposed and in the DPPP / CPPP with an agreement to fund despatch staff between the requester and c2c — only
one instance of bi-di permitted at one time.

@ 0120 start Tue-Fri in weeks 48, 07, 19, 31 in connection with LTS-G
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EA1380 FENCHURCH STREET TO SHOEBURYNESS continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Southend Central | WEEK 2345 Sat to 0700 Sun 2345 Sat to 0700 Sun 2345 Sat to 0700 Sun 2345 Sat to 0700 Sun 2345 Sat to 0700 Sun
L/End END SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING
and (1] (1] (1] (1] (1)
Shoeburyness 0145 Sun to 0725 Sun 0145 Sun to 0725 Sun 0145 Sun to 0725 Sun 0145 Sun to 0725 Sun 0145 Sun to 0725 Sun
L/End Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
1380.8 2345 Sat to 0535 Sun 2345 Sat to 0535 Sun 2345 Sat to 0535 Sun 2345 Sat to 0535 Sun 2345 Sat to 0535 Sun
' Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 2250 Sun to 0510 Mon 2250 Sun to 0510 Mon 2250 Sun to 0510 Mon 2250 Sun to 0510 Mon 2250 Sun to 0510 Mon
MON SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING SIMBIDS WORKING
(1] (1] (1] (1] (1]
0115 Mon to 0500 Mon 0115 Mon to 0500 Mon 0115 Mon to 0500 Mon 0115 Mon to 0500 Mon 0115 Mon to 0500 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2255 Sun to 0400 Mon 2255 Sun to 0400 Mon 2255 Sun to 0400 Mon 2255 Sun to 0400 Mon 2255 Sun to 0400 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 2355 M-Th to 0355 T-F
WEEK BLOCKED 4 w.p.a. (LTS-F)

2340 M-F to 0510 T-S
SIMBIDS WORKING
01©)

0140 T-F to 0510 T-F
0140 Sto 0510 S
Down BLOCKED

@
2340 M-Th to 0355 T-F
2340 F to 0355 S
Up BLOCKED

@

NOTES

@ DTrains to be timetabled to allow Simbids Working between Pitsea Jn and Shoeburyness, times for down blocked and up blocked to be amended accordingly to allow for passage of first and last services.
@ 0200 start T-F in weeks 41, 47, 53, 06, 12, 18, 24, 30, 36 due to LTS-1.

® Bi-Diare permissible on Friday night only and avoiding public holidays, but they must be formally proposed and in the DPPP / CPPP with an agreement to fund despatch staff between the requester and c2c — only
one instance of bi-di permitted at one time.

@ 0110 start Tue-Fri in weeks 48, 07, 19, 31 in connection with LTS-G

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025




OFFICIAL

NETWORK RAIL Engineering Access Statement 2026 Version: 3
Anglia Proposal For Subsiduary Rules Changes Date: 28 March 2025
Section 4 - Standard Possession Opportunities Page: 121 of 157

EA1380 FENCHURCH STREET TO SHOEBURYNESS continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Shoeburyness
L/End
and
Shoeburyness
1380.9

WEEK
END

0200 Sun to 0455 Sun
All BLOCKED

0200 Sun to 0455 Sun
All BLOCKED

0200 Sun to 0455 Sun
All BLOCKED

0200 Sun to 0455 Sun
All BLOCKED

0200 Sun to 0455 Sun
All BLOCKED

Isolations of Shoeburyness
platforms and Carriage Sidings
permitted 0200 Sun to 0455 Sun
but must be negotiated through
EAS or formally proposed in
advance of the TOC/FOC DPPP

When practical isolations of
Shoeburyness CS are to be
aligned with LTS-19 cyclics,
otherwise weeks with an LTS-18
or with a disruptive Section 7 east
of Pitsea should be targeted
(reduced c2c service)

0230 Sunday start when
Fenchurch Street to Barking is
blocked on the Saturday

SUN/
MON

Standard Possession
Opportunities not
available

Standard Possession
Opportunities not
available

Standard Possession
Opportunities not
available

Standard Possession
Opportunities not
available

Standard Possession
Opportunities not
available

No isolation of Shoeburyness CS
Sun night

Any isolations of Shoeburyness
CS on a Sunday when the station
is CLOSED must be handed back
by 2200 Sun

MID
WEEK

0155 to 0350 T-S

QBR®

No isolation of Shoeburyness CS
midweek nights

NOTES

0200 start in Weeks 43, 02, 14, 26 icw with the LTS-B (Down)
0210 start in Weeks 39, 51, 10, 22, 34 icw the LTS-2

(0225 start in Weeks 41, 47, 53, 06, 12, 18, 24, 30, 36 icw the LTS-1
@ 0205 start in Weeks 40, 42, 48, 52, 01, 07, 11, 13, 19, 23, 25, 31, 35, 37 icw the LTS-4A, LTS-4B and LTS-G
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EA1390 BARKING TILBURY LINE JN WEST TO PITSEA VIA TILBURY
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Barking Tilbury WEEK 0020 to 0610 Sunday when
Line Jn West END 0035 Sun to 0745 Sun 0035 Sun to 0745 Sun 0035 Sun to 0745 Sun 0035 Sun to 0745 Sun 0035 Sun to 0745 Sun .Fs e&g’;‘;gahoitﬁzt é‘fjr'?j‘;k'”g
(inc) All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED y
And
Bf.rk'”? Tlgb“try SUN/ 2345 Sun to 0340 Mon
"_16 n . as MON permitted when submitted
(including prior to the DPPP
Platforms 7 and 8
at Barking) 0030 to 0300 Mon only
EA1390.1 when c¢2c running to
2345 Sun to 0300 Mon 2345 Sun to 0300 Mon 2345 Sun to 0300 Mon 2345 Sun to 0300 Mon 2345 Sun to 0300 Mon SIZ?J"E‘V’LS‘;EELS;&‘Z
ALL BLOCKED ALL BLOCKED ALL BLOCKED ALL BLOCKED ALL BLOCKED b plive pos:
etween Barking and
Fenchurch Street
Route to be made available
for the passage of ARL
empty coaching stock
stabling at East Ham Depot
MID
WEEK Standard Possession Opportunities Not Available
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EA1390 BARKING TILBURY LINE JN WEST TO PITSEA VIA TILBURY continued...
Periods A and B Period C Period D Periods E to G Periods H and J REMARKS

SECTION

14.12.2025 to 15.02.2026

16.02.2026 to 04.04.2026

05.04.2026 to 16.05.2026

17.05.2026 to 03.10.2026

04.10.2026 to 12.12.2026

Barking Tilbury
Line Jn East inc’
and
Dagenham Dock
1390.2A

WEEK
END

0020 Sun to 0735 Sun
Down Tilbury BLOCKED
2345 Sat to 0750 Sun
Up Tilbury BLOCKED

0020 Sun to 0735 Sun
Down Tilbury BLOCKED
2345 Sat to 0750 Sun
Up Tilbury BLOCKED

0020 Sun to 0735 Sun
Down Tilbury BLOCKED
2345 Sat to 0750 Sun
Up Tilbury BLOCKED

0030 Sun to 0735 Sun
Down Tilbury BLOCKED
2355 Sat to 0750 Sun
Up Tilbury BLOCKED

0030 Sun to 0735 Sun
Down Tilbury BLOCKED
2355 Sat to 0750 Sun
Up Tilbury BLOCKED

SUN/
MON

0025 Mon to 0300 Mon
Down Tilbury BLOCKED
2345 Sun to 0325 Mon
Up Tilbury BLOCKED

0025 Mon to 0300 Mon
Down Tilbury BLOCKED
2345 Sun to 0325 Mon
Up Tilbury BLOCKED

0025 Mon to 0300 Mon
Down Tilbury BLOCKED
2345 Sun to 0325 Mon
Up Tilbury BLOCKED

0025 Mon to 0300 Mon
Down Tilbury BLOCKED
2345 Sun to 0325 Mon
Up Tilbury BLOCKED

0025 Mon to 0300 Mon
Down Tilbury BLOCKED
2345 Sun to 0325 Mon
Up Tilbury BLOCKED

MID
WEEK

Standard

Possession Opportunities Not

Available

Barking Tilbury
Line Jn East
and
Dagenham Dock
(Goods)
1390.2B

WEEK
END

0010 Sun to 0825 Sun
Down Goods BLOCKED
2350 Sat to 0910 Sun
Up Goods BLOCKED

0010 Sun to 0825 Sun
Down Goods BLOCKED
2350 Sat to 0910 Sun
Up Goods BLOCKED

0010 Sun to 0825 Sun
Down Goods BLOCKED
2350 Sat to 0910 Sun
Up Goods BLOCKED

0010 Sun to 0825 Sun
Down Goods BLOCKED
2350 Sat to 0910 Sun
Up Goods BLOCKED

0010 Sun to 0825 Sun
Down Goods BLOCKED
2350 Sat to 0910 Sun
Up Goods BLOCKED

SUN/
MON

2225 Sun to 0300 Mon

Down Goods BLOCKED
2250 Sun to 0325 Mon
Up Goods BLOCKED

2225 Sun to 0300 Mon
Down Goods BLOCKED
2250 Sun to 0325 Mon

Up Goods BLOCKED

2225 Sun to 0300 Mon

Down Goods BLOCKED
2250 Sun to 0325 Mon
Up Goods BLOCKED

2225 Sun to 0300 Mon
Down Goods BLOCKED
2250 Sun to 0325 Mon

Up Goods BLOCKED

2225 Sun to 0300 Mon

Down Goods BLOCKED
2250 Sun to 0325 Mon
Up Goods BLOCKED

MID
WEEK

Standard Possession Opportunities Not Available
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EA1390 BARKING TILBURY LINE JN WEST TO PITSEA VIA TILBURY continued...

Ripple Lane Exchange Sidings exclusive towards Dagenham Jn (see S0420 and contact HS1 section for possession availability).

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Ripple Lane WEEK 2315 Sat to 1540 Sun 2315 Sat to 1540 Sun 2315 Sat to 1540 Sun 2315 Sat to 1540 Sun 2315 Sat to 1540 Sun S0400 and SO420 to
Exchange Sidings | END 1700 Sun to 2300 Sun 1700 Sun to 2300 Sun 1700 Sun to 2300 Sun 1700 Sun to 2300 Sun 1700 Sun to 2300 Sun appear on all possessions
1390.3 Exchange Sidings 1-3/ Exchange Sidings 1-3/ Exchange Sidings 1-3/ Exchange Sidings 1-3/ Exchange Sidings 1-3/ that affect Ripple Lane
Down and Up Ripple Lane Down and Up Ripple Lane Down and Up Ripple Lane Down and Up Ripple Lane Down and Up Ripple Lane | Chord/Exchange Sidings
Chord/ Chord/ Chord/ Chord/ Chord/
Ford Connecting Line Ford Connecting Line Ford Connecting Line Ford Connecting Line Ford Connecting Line
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED

SUN/

MON See above See above See above See above See above

MID

WEEK Standard Possession Opportunities not available
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EA1390 BARKING TILBURY LINE JN WEST TO PITSEA VIA TILBURY continued...
SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Dage“hag’ Dock | WEEK 0030 Sun to 0740 Sun 0030 Sun to 0740 Sun 0030 Sun to 0740 Sun 0030 Sun to 0740 Sun 0030 Sun to 0740 Sun
an Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED
Purfleet 2340 Sat to 0740 Sun 2340 Sat to 0740 Sun 2340 Sat to 0740 Sun 2340 Sat to 0740 Sun 2340 Sat to 0740 Sun
1390.4 Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED
SUN/
MON 2225 Sun to 0305 Mon 2225 Sun to 0305 Mon 2225 Sun to 0305 Mon 2225 Sun to 0305 Mon 2225 Sun to 0305 Mon
Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED
2255 Sun to 0305 Mon 2255 Sun to 0305 Mon 2255 Sun to 0305 Mon 2255 Sun to 0305 Mon 2255 Sun to 0305 Mon
Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED
MID
WEEK Standard Possession Opportunities not available
P“rﬂget ek 0035 Sun to 0750 Sun 0035 Sun to 0750 Sun 0035 Sun to 0750 Sun 0035 Sun to 0750 Sun 0035 Sun to 0750 Sun
an Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED
West Thurrock Jn 2335 Sat to 0735 Sun 2335 Sat to 0735 Sun 2335 Sat to 0735 Sun 2335 Sat to 0735 Sun 2335 Sat to 0735 Sun
1390.5 Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED
SUN/ 2230 Sun to 0315 Mon 2230 Sun to 0315 Mon 2230 Sun to 0315 Mon 2230 Sun to 0315 Mon 2230 Sun to 0315 Mon
MON Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED
2245 Sun to 0420 Mon 2245 Sun to 0420 Mon 2245 Sun to 0420 Mon 2245 Sun to 0420 Mon 2245 Sun to 0420 Mon
Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED
MID
WEEK Standard Possession Opportunities not available
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EA1390 BARKING TILBURY LINE JN WEST TO PITSEA VIA TILBURY continued...
SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
WEEK
West Th“(rijk D 0055 Sun to 0715 Sun 0055 Sun to 0715 Sun 0055 Sun to 0715 Sun 0055 Sun to 0715 Sun 0055 Sun to 0715 Sun
an Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED
Grays C/End 0025 Sun to 0645 Sun 0025 Sun to 0645 Sun 0025 Sun to 0645 Sun 0025 Sun to 0645 Sun 0025 Sun to 0645 Sun
1390.6 Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED
SUN/
MON 2350 Sun to 0440 Mon 2350 Sun to 0440 Mon 2350 Sun to 0440 Mon 2350 Sun to 0440 Mon 2350 Sun to 0440 Mon
Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED
2325 Sun to 0440 Mon 2325 Sun to 0440 Mon 2325 Sun to 0440 Mon 2325 Sun to 0440 Mon 2325 Sun to 0440 Mon
Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED
MID
WEEK Standard Possession Opportunities not available
Grays %’E”d ek 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun
_an Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED
Tilbury West Jn 0020 Sun to 0640 Sun 0020 Sun to 0640 Sun 0020 Sun to 0640 Sun 0020 Sun to 0640 Sun 0020 Sun to 0640 Sun
1390.7 Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED
SUN/
MON 2355 Sun to 0435 Mon 2355 Sun to 0435 Mon 2355 Sun to 0435 Mon 2355 Sun to 0435 Mon 2355 Sun to 0435 Mon
Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED
2320 Sun to 0430 Mon 2320 Sun to 0430 Mon 2320 Sun to 0430 Mon 2320 Sun to 0430 Mon 2320 Sun to 0430 Mon
Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED
MID
WEEK

Standard Possession Opportunities not available
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EA1390 BARKING TILBURY LINE JN WEST TO PITSEA VIA TILBURY continued...
SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
i WEEK
Tilbury VgeSt s 0105 Sun to 0720 Sun 0105 Sun to 0720 Sun 0105 Sun to 0720 Sun 0105 Sun to 0720 Sun 0105 Sun to 0720 Sun
an Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED
Thames Haven Jn 0020 Sun to 0635 Sun 0020 Sun to 0635 Sun 0020 Sun to 0635 Sun 0020 Sun to 0635 Sun 0020 Sun to 0635 Sun
1390.8 Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED
SUN/ 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon
MON Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED
2315 Sun to 0430 Mon 2315 Sun to 0430 Mon 2315 Sun to 0430 Mon 2315 Sun to 0430 Mon 2315 Sun to 0430 Mon
Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED
MID
WEEK Standard Possession Opportunities not available
WEEK
Thamezr']"dave” s 0115 Sun to 0725 Sun 0115 Sun to 0725 Sun 0115 Sun to 0725 Sun 0115 Sun to 0725 Sun 0115 Sun to 0725 Sun
) Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED
Pitsea Jn 0010 Sun to 0625 Sun 0010 Sun to 0625 Sun 0010 Sun to 0625 Sun 0010 Sun to 0625 Sun 0010 to 0625 Sun
1390.9 Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED
SUN/ Access to be available to
MON 0010 Mon to 0525 Mon 0010 Mon to 0525 Mon 0010 Mon to 0525 Mon 0010 Mon to 0525 Mon 0010 Mon to 0525 Mon either platform 1 or 3 at
Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED Down Tilbury BLOCKED | Pitsea from 0440 for
2310 Sun to 0420 Mon 2310 Sun to 0420 Mon 2310 Sun to 0420 Mon 2310 Sun to 0420 Mon 2310 Sun to 0420 Mon 5B02/3B02, 0500 departure
Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED Up Tilbury BLOCKED at Pitsea.
MID 2220 M-Th to 0420 T-F Access to be available to
WEEK BLOCKED 8 w.p.a. (LTS-4A/4B) either platform 1 or 3 at

0110 T-F to 0525 T-F
0110 to 0540 S
Down Tilbury BLOCKED
@3
2340 M-Thto 0425 T- F
2340 F to 0425 S
Up Tilbury BLOCKED

Pitsea from 0440 for
5B02/3B02, 0500 departure
at Pitsea.

NOTES

@ Divert and / or re-time via STP. See Section 5. Work between Thames Haven Jn and Pitsea Jn requiring level crossing barriers to be put on local control must not affect the passage of trains.
@ 0135 start T-F in weeks 39, 51, 10, 22, 34 due to LTS-2
® 0145 start T-F in weeks 41, 47, 53, 06, 12, 18, 24, 30, 36 due to LTS-1
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EA1395 RIPPLE LANE WEST JN TO BARKING RIVERSIDE

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Ripple Lane West
Jn
and
Barking Riverside
1395.1

WEEK
END

0025 Sun to 0840 Sun
Down Riverside BLOCKED
2355 Sat to 0845 Sun
Up Riverside BLOCKED

0025 Sun to 0840 Sun
Down Riverside BLOCKED
2355 Sat to 0845 Sun
Up Riverside BLOCKED

0025 Sun to 0840 Sun
Down Riverside BLOCKED
2355 Sat to 0845 Sun
Up Riverside BLOCKED

0025 Sun to 0840 Sun
Down Riverside BLOCKED
2355 Sat to 0845 Sun
Up Riverside BLOCKED

0025 Sun to 0840 Sun
Down Riverside BLOCKED
2355 Sat to 0845 Sun
Up Riverside BLOCKED

ARL to stable two units at
Barking Riverside

Any outstabling required of
Barking Riverside to be
advised at DPPP stage and
agreed at the CPPP, only
one platform at any one time
to be taken

Any isolation of Barking
Riverside to be lifted by
0745 Sunday

SUN/
MON

2355 Sun to 0530 Mon
Down and Up Riverside
BLOCKED

2355 Sun to 0530 Mon
Down and Up Riverside
BLOCKED

2355 Sun to 0530 Mon
Down and Up Riverside
BLOCKED

2355 Sun to 0530 Mon
Down and Up Riverside
BLOCKED

2355 Sun to 0530 Mon
Down and Up Riverside
BLOCKED

ARL to stable two units at
Barking Riverside

Any outstabling required of
Barking Riverside to be
advised at DPPP stage and
agreed at the CPPP, only
one platform at any one time
to be taken

Any isolation of Barking
Riverside to be lifted by
0430 Monday

MID
WEEK

0020 T-F to 0530 T-F
0020 to 0600 S
Down and Up Riverside
BLOCKED

ARL to stable two units at
Barking Riverside

Any outstabling required of
Barking Riverside to be
advised at DPPP stage and
agreed at the CPPP, only
one platform at any one time
to be taken

Any isolation of Barking
Riverside to be lifted by
0430 T-S
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EA1400 GAS FACTORY JN TO BOW JN

Standard Possession Opportunities available 0001 to 0900 T-F

2045 M-Th to 0425 T-F

BLOCKED 9 w.p.a. (see section 5 LTS-1)

2330 M-Th to 0425 T-F

BLOCKED 8 w.p.a. (see section 5 LTS-1A)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Gas Factory Jn WEEK
and END No Booked Service No Booked Service No Booked Service No Booked Service No Booked Service
Bow Jn
1400.1 I\Sn%w No Booked Service until No Booked Service until No Booked Service until No Booked Service until No Booked Service until
0900 Mon 0900 Mon 0900 Mon 0900 Mon 0900 Mon

MID
WEEK
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Upminster WEEK 0600 Sunday finish when
and END 0055 Sun to 0645 Sun 0055 Sun to 0645 Sun 0055 Sun to 0645 Sun 0055 Sun to 0645 Sun 0055 Sun to 0645 Sun the Down and Up Tilbury is
Grays All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED blocked between Grays and
(Single/Third line & (—— Pitsea
plagorm 3 at MON 2350 Sun to 0440 Mon 2350 Sun to 0440 Mon 2350 Sun to 0440 Mon 2350 Sun to 0440 Mon 2350 Sun to 0440 Mon
14%31) All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK 2245 M-Th to 0445 T-F
BLOCKED 4 w.p.a. (LTS-2)
0110 T-S to 0435 T-S
All BLOCKED
@
NOTES

@ Divert and / or re-time via STP. See Section 5.
® 0130 start T-F in weeks 41, 47, 53, 06, 12, 18, 24, 30, 36 due to LTS-1.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Thames Haven Jn | WEEK
and END 0100 Sun to 1400 Sun 0100 Sun to 1400 Sun 0100 Sun to 1400 Sun 0100 Sun to 1400 Sun 0100 Sun to 1400 Sun
Thames Haven Down and Up Thames Down and Up Thames Down and Up Thames Down and Up Thames Down and Up Thames
14201 Haven BLOCKED Haven BLOCKED Haven BLOCKED Haven BLOCKED Haven BLOCKED
;I(J)b'l‘ll 2340 Sun to 0430 Mon 2340 Sun to 0430 Mon 2340 Sun to 0430 Mon 2340 Sun to 0430 Mon 2340 Sun to 0430 Mon
Down and Up Thames Down and Up Thames Down and Up Thames Down and Up Thames Down and Up Thames
Haven BLOCKED Haven BLOCKED Haven BLOCKED Haven BLOCKED Haven BLOCKED
MID
WEEK

Standard Possession Opportunities not available
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
East Suffolk Jn ‘é"ﬁg" 2235 Sat to 0955 Sun 2235 Sat to 0955 Sun 2235 Sat to 0955 Sun 2235 Sat to 0955 Sun 2235 Sat to 0955 Sun
and Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Westerfield 2325 Sat to 0920 Sun 2325 Sat to 0920 Sun 2325 Sat to 0920 Sun 2325 Sat to 0920 Sun 2325 Sat to 0920 Sun
1430.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 2210 Sun to 0405 Mon 2210 Sun to 0405 Mon 2210 Sun to 0405 Mon 2210 Sun to 0405 Mon 2210 Sun to 0405 Mon
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2135 Sun to 0550 Mon 2135 Sun to 0550 Mon 2135 Sun to 0550 Mon 2135 Sun to 0550 Mon 2135 Sun to 0550 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK Standard Possession Opportunities Not Available
WeSteg'e'd HIEEK 2235 Sat to 1010 Sun 2235 Sat to 1010 Sun 2235 Sat to 1010 Sun 2235 Sat to 1010 Sun 2235 Sat to 1010 Sun
and Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Woodbridge 2230 Sat to 0910 Sun 2230 Sat to 0910 Sun 2230 Sat to 0910 Sun 2230 Sat to 0910 Sun 2230 Sat to 0910 Sun
1430.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/
MON 2220 Sun to 0410 Mon 2220 Sun to 0410 Mon 2220 Sun to 0410 Mon 2220 Sun to 0410 Mon 2220 Sun to 0410 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2125 Sun to 0630 Mon 2125 Sun to 0630 Mon 2125 Sun to 0630 Mon 2125 Sun to 0630 Mon 2125 Sun to 0630 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK 0105 to 0620 0320 T-S

Down BLOCKED

2230-M-Th 0205 to 0355 T-F S

2230-F10-0355-8
Up BLOCKED
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EA1430 EAST SUFFOLK JN TO OULTON BROAD NORTH JN continued...
SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Woodbridge ‘é"ﬁg" 2245 Sat to 0855 Sun 2245 Sat to 0855 Sun 2245 Sat to 0855 Sun 2245 Sat to 0855 Sun 2245 Sat to 0855 Sun
to All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Wickham Market
1430.3a 3%’,'«' 2235 Sun to 0435 Mon 2235 Sun to 0435 Mon 2235 Sun to 0435 Mon 2235 Sun to 0435 Mon 2235 Sun to 0435 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK
0135 to 0325 T-S
All BLOCKED
Wickham Market WEEK
to END 2255 Sat to 0845 Sun 2255 Sat to 0845 Sun 2255 Sat to 0845 Sun 2255 Sat to 0845 Sun 2255 Sat to 0845 Sun
Saxmundham Jn All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
1430.3b
SUN/
MON 2245 Sun to 0450 Mon 2245 S“”“;%n% 90450 2245 Sun to 0450 Mon 2245 Sun to 0450 Mon 2245 Sun to 0450 Mon
All BLOCKED All BLOGKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK
0155 to 0305 T-S
All BLOCKED
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EA1430 EAST SUFFOLK JN TO OULTON BROAD NORTH JN continued...
SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Saxmundham Jn @ WEEK 2315 Sat to 1025 Sun 2315 Sat to 1025 Sun 2315 Sat to 1025 Sun 2315 Sat to 1025 Sun 2315 Sat to 1025 Sun
to END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Halesworth 2200 Sat to 0830 Sun 2200 Sat to 0830 Sun 2200 Sat to 0830 Sun 2200 Sat to 0830 Sun 2200 Sat to 0830 Sun
1430.4 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 2300 Sun to 0725 Mon 2300 Sun to 0725 Mon 2300 Sun to 0725 Mon 2300 Sun to 0725 Mon 2300 Sun to 0725 Mon
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2055 Sun to 0550 Mon 2055 Sun to 0550 Mon 2055 Sun to 0550 Mon 2055 Sun to 0550 Mon 2055 Sun to 0550 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
WEEK 2315 M-F to 0725 T-S
Down BLOCKED
2200 M-Th to 0550 T-F
2200 F to 0620 S
Up BLOCKED
Halesworth WEEK 2340 Sat to 0805 Sun 2340 Sat to 0805 Sun
and END 2340 Sat to 0805 Sun 2340 Sat to 0805 Sun 2340 Sat to 0805 Sun All BLOCKED All BLOCKED
All BLOCKED All BLOCKED All BLOCKED
Oulton Broad (1) (1)
North Jn SUN/ 2330 Sun to 0525 Mon 2330 Sun to 0525 Mon
14305 MON 2330 Sun to 0525 Mon 2330 Sun to 0525 Mon 2330 Sun to 0525 Mon All BLOCKED All BLOCKED
All BLOCKED All BLOCKED All BLOCKED o o
MID 2355 M-Th to 0525 T-F
WEEK 2345 F to 0555 S
All BLOCKED
©)

NOTES

@ © Saturday & Sunday night possessions of Week 38, 50, 51, 52, 06, 23, 24 and 28, subject to later starts (approx. 1 hour) icw East Suffolk Line blockade.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Westerfield Jn WEEK
and END 2315 Sat to 0955 Sun 2315 Sat to 0955 Sun 2315 Sat to 0955 Sun 2315 Sat to 0955 Sun 2315 Sat to 0955 Sun
Felixstowe Town All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
1440.1 SON/
MON 2055 Sun to 0445 Mon 2055 Sun to 0445 Mon 2055 Sun to 0445 Mon 2055 Sun to 0445 Mon 2055 Sun to 0445 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK

Standard Possession Opportunities not available

EA1450 TRIMLEY TO FELIXSTOWE NORTH QUAY FREIGHTLINER TERMINAL

Standard Possession Opportunities not available

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Trimley WEEK
and END 2200 Sat to 0445 Mon 2200 Sat to 0445 Mon 2200 Sat to 0445 Mon 2200 Sat to 0445 Mon 2200 Sat to 0445 Mon
Felixstowe North All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Quay Freightliner
¥ermi?1al SUN/
1450 1 MON See above See above See above See above See above
MID
WEEK
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EA1460 FELIXSTOWE BEACH JN TO FELIXSTOWE BEACH
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Felixstowe Beach | WEEK
Jn END 2200 Sat to 0445 Mon 2200 Sat to 0445 Mon 2200 Sat to 0445 Mon 2200 Sat to 0445 Mon 2200 Sat to 0445 Mon
and All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Felixstowe Beach
1460.1 SUN/

MON See above See above See above See above See above
MID
WEEK

Standard Possession Opportunities not available
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EA1470 NORWICH THORPE JN TO LOWESTOFT

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 04.04.2026

Period D
05.04.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Thorpe Jn
(2855 / 2860 pts)
and
Whitlingham Jn
14701

WEEK
END

2325 Sat to 0720 Sun
Down BLOCKED
0100 Sun to 0845 Sun
Up BLOCKED

2325 Sat to 0720 Sun
Down BLOCKED
0100 Sun to 0845 Sun
Up BLOCKED

2325 Sat to 0720 Sun
Down BLOCKED
0100 Sun to 0845 Sun
Up BLOCKED

2325 Sat to 0720 Sun
Down BLOCKED
0100 Sun to 0845 Sun
Up BLOCKED

o

2325 Sat to 0720 Sun
Down BLOCKED
0100 Sun to 0845 Sun
Up BLOCKED

o

No access to/from Crown Point via
Wensum Jn

Access to Crown Point Depot from
Norwich station to be maintained at
all times except between 0215 and
0615 Sun (See line headings
EA1013)

No isolation of Crown Point except
with the GE-E

If the isolation is required outside of
the GE-E, to be treated as
disruptive and identified at DPPP
stage

SUN/
MON

2245 Sun to 0440 Mon
Down BLOCKED
0015 Mon to 0600 Mon
Up BLOCKED

2245 Sun to 0440 Mon
Down BLOCKED
0015 Mon to 0600 Mon
Up BLOCKED

2245 Sun to 0440 Mon
Down BLOCKED
0015 Mon to 0600 Mon
Up BLOCKED

2245 Sun to 0440 Mon
Down BLOCKED
0015 Mon to 0600 Mon
Up BLOCKED

o

2245 Sun to 0440 Mon
Down BLOCKED
0015 Mon to 0600 Mon
Up BLOCKED

o

No access to/from Crown Point via
Wensum Jn

Access to Crown Point Depot from

Norwich station to be maintained at
all times via Reception Roads and

Thorpe Jn (not Wensum Jn)

No isolation of Crown Point Sun
night

MID
WEEK

2305 M-Th to 0440 T-F
2310 F to 0455 S
Down BLOCKED
0040 to 0600 T-F

0100 to 0640 S
Up BLOCKED

No access to/from Crown Point via
Wensum Jn

Access to Crown Point Depot from

Norwich station to be maintained at
all times via Reception Roads and

Thorpe Jn (not Wensum Jn)

No isolation of Crown Point
midweek nights

NOTES

O Saturday & Sunday night possessions of Week 38, 50, 51, 52, 06, 23, 24 and 28, subject to later starts (approx. 1 hour) icw East Suffolk Line blockade.
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EA1470 NORWICH THORPE JN TO LOWESTOFT continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Whitlingham Jn WEEK 2315 Sat to 0725 Sun 2315 Sat to 0725 Sun
and END 2315 Sat to 0725 Sun 2315 Sat to 0725 Sun 2315 Sat to 0725 Sun Down BLOCKED Down BLOCKED
Brundall J Down BLOCKED Down BLOCKED Down BLOCKED 0020 Sun to 0840 Sun 0020 Sun to 0840 Sun
rundail Jn 0020 Sun to 0840 Sun 0020 Sun to 0840 Sun 0020 Sun to 0840 Sun Up BLOCKED Up BLOCKED
1470.2 Up BLOCKED Up BLOCKED Up BLOCKED P P
SUN/ 2250 Sun to 0440 Mon 2250 Sun to 0440 Mon
MON 2250 Sun to 0440 Mon 2250 Sun to 0440 Mon 2250 Sun to 0440 Mon Down BLOCKED Down BLOCKED
Down BLOCKED Down BLOCKED Down BLOCKED 0010 Mon to 0600 Mon 0010 Mon to 0600 Mon
0015 Mon to 0600 Mon 0010 Mon to 0600 Mon 0010 Mon to 0600 Mon Up BLOCKED Up BLOCKED
Up BLOCKED Up BLOCKED Up BLOCKED 1) 1)
MID
WEEK

2315 M-Th to 0440 T-F
2315F to 0515 S
Down BLOCKED

0020 T-F to 0600 T-F
0020 S to 0630 S
Up BLOCKED

NOTES

O Saturday & Sunday night possessions of Week 38, 50, 51, 52, 06, 23, 24 and 28, subject to later starts (approx. 1 hour) icw East Suffolk Line blockade.
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EA1470 NORWICH THORPE JN TO LOWESTOFT continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Brundall Jn WEEK 2305 Sat to 0730 Sun 2305 Sat to 0730 Sun
and END 2305 Sat to 0730 Sun 2305 Sat to 0730 Sun 2305 Sat to 0730 Sun Down BLOCKED Down BLOCKED
Reedham (exc) Down BLOCKED Down BLOCKED Down BLOCKED 0015 Sun to 0825 Sun 0015 Sun to 0825 Sun
0015 Sun to 0825 Sun 0015 Sun to 0825 Sun 0015 Sun to 0825 Sun Up BLOCKED Up BLOCKED
1470.3 Up BLOCKED Up BLOCKED Up BLOCKED P P
SUN/ 2200 Sun to 0445 Mon 2200 Sun to 0445 Mon
MON 2200 Sun to 0445 Mon 2200 Sun to 0445 Mon 2200 Sun to 0445 Mon Down BLOCKED Down BLOCKED
Down BLOCKED Down BLOCKED Down BLOCKED 0005 Mon to 0555 Mon 0005 Mon to 0555 Mon
0005 Mon to 0555 Mon 0005 Mon to 0555 Mon 0005 Mon to 0555 Mon Up BLOCKED Up BLOCKED
Up BLOCKED Up BLOCKED Up BLOCKED o o
MID 2305 M-Th to 0445 T-F
WEEK 2305 F to 0520 S
Down BLOCKED
0015 T-F to 0555 T-F
0015 Sto 0655 S
Up BLOCKED
@
i WEEK 0015 Sun to 0730 Sun 0015 Sun to 0730 Sun
Reedh'z:re]aStatlon END 0015 Sun to 0730 Sun 0015 Sun to 0730 Sun 0015 Sun to 0730 Sun All BLOCKED All BLOCKED
1470 4 All BLOCKED All BLOCKED All BLOCKED 0 0
SUN/ 0005 Mon to 0450 Mon 0005 Mon to 0450 Mon
MON 0005 Mon to 0450 Mon 0005 Mon to 0450 Mon 0005 Mon to 0450 Mon All BLOCKED All BLOCKED
All BLOCKED All BLOCKED All BLOCKED o o
MID
WEEK 0015 T-F to 0450 T-F

0015 Sto 0520 S
All BLOCKED

NOTES

@ Saturday & Sunday night possessions of Week 38, 50, 51, 52, 06, 23, 24 and 28, subject to later starts (approx. 1 hour) icw East Suffolk Line blockade.
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EA1470 NORWICH THORPE JN TO LOWESTOFT continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Reedham (exc) WEEK 2325 Sat to 0735 Sun
and END 2325 Sat to 0735 Sun 2325 Sat to 0735 Sun 2325 Sat to 0735 Sun Down BLOCKED 2325 Sat to 0735 Sun
Oulton Broad North Down BLOCKED Down BLOCKED Down BLOCKED 0010 Sun to 0855 Sun Down BLOCKED
ulton Broad No 0010 Sun to 0855 Sun 0010 Sun to 0855 Sun 0010 Sun to 0855 Sun Up BLOCKED 0010 Sun to 0855 Sun
Jn Up BLOCKED Up BLOCKED Up BLOCKED 0 Up BLOCKED
1470.5
SUN/ 2140 Sun to 0455 Mon
MON 2140 Sun to 0455 Mon 2140 Sun to 0455 Mon 2140 Sun to 0455 Mon Down BLOCKED 2140 Sun to 0455 Mon
Down BLOCKED Down BLOCKED Down BLOCKED 0001 Mon to 0535 Mon Down BLOCKED
0001 Mon to 0535 Mon 0001 Mon to 0535 Mon 0001 Mon to 0535 Mon Up BLOCKED 0001 Mon to 0535 Mon
Up BLOCKED Up BLOCKED Up BLOCKED 1) Up BLOCKED
WEEK 2325 M-Th to 0455 T-F
2325 F to 0525 S
Down BLOCKED
0010 T-F to 0540 T-F
0010 Sto 0635 S
Up BLOCKED
@
Oulton Broad North | WEEK 2350 Sat to 0750 Sun 2350 Sat to 0750 Sun
Jn END 2350 Sat to 0750 Sun 2350 Sat to 0750 Sun 2350 Sat to 0750 Sun Down BLOCKED Down BLOCKED
and Down BLOCKED Down BLOCKED Down BLOCKED 2355 Sat to 0800 Sun 2355 Sat to 0800 Sun
2355 Sat to 0800 Sun 2355 Sat to 0800 Sun 2355 Sat to 0800 Sun Up BLOCKED Up BLOCKED
Lowestoft Up BLOCKED Up BLOCKED Up BLOCKED P P
1470.6
SUN/ 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon
MON 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon Down BLOCKED Down BLOCKED
Down BLOCKED Down BLOCKED Down BLOCKED 2340 Sun to 0520 Mon 2340 Sun to 0520 Mon
2340 Sun to 0520 Mon 2340 Sun to 0520 Mon 2340 Sun to 0520 Mon Up BLOCKED Up BLOCKED
Up BLOCKED Up BLOCKED Up BLOCKED o o
MID
WEEK 2350 M-Th to 0505 T-F

2350 F to 0535 S
Down BLOCKED
2355 M-Th to 0520 T- F
2355 F to 0555 S
Up BLOCKED

NOTES

O Saturday & Sunday night possessions of Week 38, 50, 51, 52, 06, 23, 24 and 28, subject to later starts (approx. 1 hour) icw East Suffolk Line blockade.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Whitlingham Jn ‘é"ﬁg" 2320 Sat to 0835 Sun 2320 Sat to 0835 Sun 2320 Sat to 0835 Sun 2320 Sat to 0835 Sun 2320 Sat to 0835 Sun
and Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Wroxham 0055 Sun to 1020 Sun 0055 Sun to 1020 Sun 0055 Sun to 1020 Sun 0055 Sun to 1020 Sun 0055 Sun to 1020 Sun
1480.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 2055 Sun to 0455 Mon 2055 Sun to 0455 Mon 2055 Sun to 0455 Mon 2055 Sun to 0455 Mon 2055 Sun to 0455 Mon
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2240 Sun to 0620 Mon 2240 Sun to 0620 Mon 2240 Sun to 0620 Mon 2240 Sun to 0620 Mon 2240 Sun to 0620 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 2305 M-Th to 0455 T-F
WEEK 2320 F to 0455 S
Down BLOCKED
0035 to 0620 T-F
0055 to 0700 S
Up BLOCKED
Wroxham ‘é"ﬁg" 0045 Sun to 0845 Sun 0045 Sun to 0845 Sun 0045 Sun to 0845 Sun 0045 Sun to 0845 Sun 0045 Sun to 0845 Sun
and All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
North Walsham
1480.2 ;%’:l’ 2230 Sun to 0505 Mon 2230 Sun to 0505 Mon 2230 Sun to 0505 Mon 2230 Sun to 0505 Mon 2230 Sun to 0505 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK 0025 to 0505 T-F
0045 S to 0505 S
All BLOCKED
North Walsham ‘é"ﬁg" 0035 Sun to 0855 Sun 0035 Sun to 0855 Sun 0035 Sun to 0855 Sun 0035 Sun to 0855 Sun 0035 Sun to 0855 Sun
Cand All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
romer
1480.3 a%':l’ 2220 Sun to 0515 Mon 2220 Sun to 0515 Mon 2220 Sun to 0515 Mon 2220 Sun to 0515 Mon 2220 Sun to 0515 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID

0035 Sto 0515 S
All BLOCKED

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025




NETWORK RAIL

Anglia

OFFICIAL

Engineering Access Statement 2026
Proposal For Subsiduary Rules Changes
Section 4 - Standard Possession Opportunities

Version: 3

Date: 28 March 2025

Page:

142 of 157

EA1490 CROMER TO SHERINGHAM

0001 to 0550 T-F
0015 S to 0600 S
All BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Cromer ek 0020 Sun to 0920 Sun 0020 Sun to 0920 Sun 0020 Sun to 0920 Sun 0020 Sun to 0920 Sun 0020 Sun to 0920 Sun
a_nd All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Sheringham
14901 I\Sn%w 2200 Sun to 0545 Mon 2200 Sun to 0545 Mon 2200 Sun to 0545 Mon 2200 Sun to 0545 Mon 2200 Sun to 0545 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK
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EA1500 BRUNDALL JN TO YARMOUTH VIA ACLE
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Brundall Jn ‘é"ﬁg" 2320 Sat to 0850 Sun 2320 Sat to 0850 Sun 2320 Sat to 0850 Sun 2320 Sat to 0850 Sun 2320 Sat to 0850 Sun
:nld All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
cle
1500.1 I\Sn%w 2300 Sun to 0550 Mon 2300 Sun to 0550 Mon 2300 Sun to 0550 Mon 2300 Sun to 0550 Mon 2300 Sun to 0550 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
VMVIIIEDEK 2320 M-Th to 0550 T-F
2320 F to 0620 S
All BLOCKED
Acle ‘é"ﬁg" 2335 Sat to 0855 Sun 2335 Sat to 0855 Sun 2335 Sat to 0855 Sun 2335 Sat to 0855 Sun 2335 Sat to 0855 Sun
and All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Yarmouth ‘inc
platform 2 I\Sn%w 2310 Sun to 0535 Mon 2310 Sun to 0535 Mon 2310 Sun to 0535 Mon 2310 Sun to 0535 Mon 2310 Sun to 0535 Mon
1500.2 All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK 2335 M-Th to 0535 T-F

2335 F to 0600 S
All BLOCKED
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EA1510 REEDHAM JN TO YARMOUTH

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Reedham Jn ek 2350 Sat to 0750 Sun 2350 Sat to 0750 Sun 2350 Sat to 0750 Sun 2350 Sat to 0750 Sun 2350 Sat to 0750 Sun
and . All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Yarmouth inc’
platforms 3 & 4 I\Sn%w 2335 Sun to 0515 Mon 2335 Sun to 0515 Mon 2335 Sun to 0515 Mon 2335 Sun to 0515 Mon 2335 Sun to 0515 Mon
1510.1 All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
"‘,"V'EEK 2350 M-Th to 0510 T-F
2350 Fto 0545 S
All BLOCKED
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Saxmundham Jn ‘év'EDEK Possession to be removed Possession to be removed for Possession to be removed Possession to be removed Possession to be removed
S'and I for passage of trains passage of trains for passage of trains for passage of trains for passage of trains
izewe
1520.1 “Sn%':ll Possession to be removed Possession to be removed for Possession to be removed Possession to be removed Possession to be removed
for passage of trains passage of trains for passage of trains for passage of trains for passage of trains
MID
WEEK Possession to be removed for passage of trains
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EA1530 COLDHAM LANE JN TO HAUGHLEY JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Coldham Lane Jn ‘é"ﬁg" 2310 Sat to 0830 Sun 2310 Sat to 0830 Sun 2310 Sat to 0830 Sun 2310 Sat to 0830 Sun 2310 Sat to 0830 Sun
and All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Dullingham
1530.1 I\Sn%w 2310 Sun to 0605 Mon 2310 Sun to 0605 Mon 2310 Sun to 0605 Mon 2310 Sun to 0605 Mon 2310 Sun to 0605 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
VMVIIIEDEK 2305 M-F to 0605 T-S
All BLOCKED
Dullingham ‘é"ﬁg" 2320 Sat to 0820 Sun 2320 Sat to 0820 Sun 2320 Sat to 0820 Sun 2320 Sat to 0820 Sun 2320 Sat to 0820 Sun
~and All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Chippenham Jn
1530.2 SUN/
MON 2320 Sun to 0555 Mon 2320 Sun to 0555 Mon 2320 Sun to 0555 Mon 2320 Sun to 0555 Mon 2320 Sun to 0555 Mon
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID
WEEK 2315 M-F to 0555 T-S

All BLOCKED
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EA1530 COLDHAM LANE JN TO HAUGHLEY JN continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Chippenham Jn WEEK Possession to be clear of
and END 2330 Sat to 0930 Sun 2330 Sat to 0930 Sun 2330 Sat to 0930 Sun 2330 Sat to 0930 Sun 2330 Satto 0930 Sun | Sonnections foallow
Bury St. Edmunds Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED U5 1o down at Burny St
1530.3 2215 Sat to 0805 Sun 2215 Sat to 0805 Sun 2215 Sat to 0805 Sun 2215 Sat to 0805 Sun 2215 Sat to 0805 Sun E%munds until 23%/5 Sat
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED o
From 2305 possession can
be Bury St Edmunds (foul)
SUN/ Possession to be clear of
MON 2335 Sun to 0630 Mon 2335 Sun to 0630 Mon 2335 Sun to 0630 Mon 2335 Sun to 0630 Mon 2335 Sun to 0630 Mon | Soypections toalow
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED ub to down at Bury St
2200 Sun to 0540 Mon 2200 Sun to 0540 Mon 2200 Sun to 0540 Mon 2200 Sun to 0540 Mon 2200 Sun to 0540 Mon E%munds from 05%0 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED h §
before 0520 possession can
be Bury St Edmunds (foul)
MID Standard Possession Opportunities not available
WEEK
2330 M-Th to *0530 T-F
Down and Up BLOCKED 8 w.p.a. (See Section 5 WA-U)
*0515 T-F if foul of Bury St Edmunds station / crossover
0500 T-F finish if WA-U possession is extended to Haughley Jn exclusive
Bury St. Edmunds | WEEK 2350 Sat to 0945 Sun 2350 Sat to 0945 Sun 2350 Sat to 0945 Sun 2350 Sat to 0945 Sun 2350 Sat to 0945 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Haughley Jn 2300 Sat to 0745 Sun 2300 Sat to 0745 Sun 2300 Sat to 0745 Sun 2300 Sat to 0745 Sun 2300 Sat to 0745 Sun
1530.4 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/
MON 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2145 Sun to 0505 Mon 2145 Sun to 0505 Mon 2145 Sun to 0505 Mon 2145 Sun to 0505 Mon 2145 Sun to 0505 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID Standard Possession Opportunities not available
WEEK

2330 M-Th to 0500 T-F

Down and Up BLOCKED 8 w.p.a. (See Section 5 WA-U)

0040 T-Th to 0450 T-Th
0110 F to 0450 F

Down and Up BLOCKED 8 w.p.a. (See Section 5 GE-125)

NOTES

Down = Eastbound. Up = Westbound.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Chippenham Jn [ WEEK 2115 Sat to 1030 Sun 2115 Sat to 1030 Sun 2115 Sat to 1030 Sun 2115 Sat to 0830 Sun 2115 Sat to 1030 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Soham 2245 Sat to 1235 Sun 2245 Sat to 1235 Sun 2245 Sat to 1235 Sun 2245 Sat to 1035 Sun 2245 Sat to 1235 Sun
1540.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 1925 Sun to 0630 Mon 1925 Sun to 0630 Mon 1925 Sun to 0630 Mon 1925 Sun to 0630 Mon 1925 Sun to 0630 Mon
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2045 Sun to 0615 Mon 2045 Sun to 0615 Mon 2045 Sun to 0615 Mon 2045 Sun to 0615 Mon 2045 Sun to 0615 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
VMVIIIEDEK Standard Possession Opportunities not available
2330 M-Th to 0530T-F
Down and Up BLOCKED
8 w.p.a. (See Section 5 WA-U)
Soham ‘é"ﬁg" 2240 Sat to 1040 Sun 2240 Sat to 1040 Sun 2240 Sat to 1040 Sun 2240 Sat to 0840 Sun 2240 Sat to 1040 Sun
E Sndk | Up & Down BLOCKED Up & Down BLOCKED Up & Down BLOCKED Up & Down BLOCKED Up & Down BLOCKED
y DocCl n
1540.2 a‘g:l’ 2040 Sun to 0610 Mon 2040 Sun to 0610 Mon 2040 Sun to 0610 Mon 2040 Sun to 0610 Mon 2040 Sun to 0610 Mon
Up & Down BLOCKED Up & Down BLOCKED Up & Down BLOCKED Up & Down BLOCKED Up & Down BLOCKED
MID . - .
WEEK Standard Possession Opportunities not available
2330 M-Th to 0530T-F
Up & Down BLOCKED
8 w.p.a. (See Section 5 WA-U)

NOTES

Down = Westbound. Up = Eastbound.
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EA1550 ELY NORTH JN TO ELY WEST JN (ELY WEST CURVE)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026

Ely North Jn WEEK 2130 Sat to 1630 Sun 2130 Sat to 1630 Sun 2130 Sat to 1630 Sun 2130 Sat to 1630 Sun 2130 Sat to 1630 Sun

and END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Ely West Jn SUN/
1550.1 MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
VMVIIIEDEK Standard Possession Opportunities not available

2240 M-Th to 0445 T-F
Curve BLOCKED
8 w.p.a. (See Section 5 WA-V)

EA1560 ELY NORTH JN TO KINGS DYKE

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Ely North Jn WEEK 2145 Sat to 1045 Sun 2145 Sat to 1045 Sun 2145 Sat to 1045 Sun 2145 Sat to 0840 Sun 2145 Sat to 1045 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Manea 2255 Sat to 1040 Sun 2255 Sat to 1040 Sun 2255 Sat to 1040 Sun 2255 Sat to 1005 Sun 2255 Sat to 1040 Sun
1560.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(1] (1] (1] (1] (1]
SUN/ 2200 Sun to 0455 Mon 2200 Sun to 0455 Mon 2200 Sun to 0455 Mon 2200 Sun to 0455 Mon 2200 Sun to 0455 Mon
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2300 Sun to 0255 Mon 2300 Sun to 0255 Mon 2300 Sun to 0255 Mon 2300 Sun to 0255 Mon 2300 Sun to 0255 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID Standard Possession Opportunities not available
WEEK
2240 M-Th to 0530 T-F
Down BLOCKED
2255 M-Th to 0445 T-F
Up BLOCKED
8 w.p.a. (See Section 5 WA-V)
NOTES

Down = Westbound. Up = Eastbound.

@ Possessions between March and Ely to be taken 0030 to 0830 where practical to facilitate Engineering Haulage to / from Whitemoor
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EA1560 ELY NORTH JN TO KINGS DYKE continued...

SECTION

Periods A and B

14.12.2025 to 15.02.2026

Period C

16.02.2026 to 04.04.2026

Period D

05.04.2026 to 16.05.2026

Periods E to G

17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Manea
and
March
1560.2

WEEK
END

2150 Sat to 1050 Sun
Down BLOCKED
2250 Sat to 1030 Sun
Up BLOCKED

o

2150 Sat to 1050 Sun
Down BLOCKED
2250 Sat to 1030 Sun
Up BLOCKED

1]

2150 Sat to 1050 Sun
Down BLOCKED
2250 Sat to 1030 Sun
Up BLOCKED

o

2150 Sat to 0900 Sun
Down BLOCKED
2250 Sat to 1005 Sun
Up BLOCKED

o

2150 Sat to 1050 Sun
Down BLOCKED
2250 Sat to 1030 Sun
Up BLOCKED

o

SUN/
MON

2205 Sun to 0505 Mon
Down BLOCKED
2250 Sun to 0250 Mon
Up BLOCKED

2205 Sun to 0505 Mon
Down BLOCKED
2250 Sun to 0250 Mon
Up BLOCKED

2205 Sun to 0505 Mon
Down BLOCKED
2250 Sun to 0250 Mon
Up BLOCKED

2205 Sun to 0505 Mon
Down BLOCKED
2250 Sun to 0250 Mon
Up BLOCKED

2205 Sun to 0505 Mon
Down BLOCKED
2250 Sun to 0250 Mon
Up BLOCKED

MID
WEEK

Standard Possession Opportunities not available

2240 M-Th to 0530 T-F
Down BLOCKED
2255 M-Th to 0445 T-F
Up BLOCKED

8 w.p.a. (See Section 5 WA-V)

NOTES

Down = Westbound. Up = Eastbound.

© Possessions between March and Ely to be taken 0030 to 0830 where practical to facilitate Engineering Haulage to / from Whitemoor
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EA1560 ELY NORTH JN TO KINGS DYKE continued...
SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Margh ‘évhllEDEK 2200 Sat to 1100 Sun 2200 Sat to 1100 Sun 2200 Sat to 1100 Sun 2200 Sat to 0905 Sun 2200 Sat to 1100 Sun
an Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Whittlesea 2240 Sat to 1025 Sun 2240 Sat to 1025 Sun 2240 Sat to 1025 Sun 2240 Sat to 0950 Sun 2240 Sat to 1025 Sun
1560.3 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 2215 Sun to 0500 Mon 2215 Sun to 0500 Mon 2215 Sun to 0500 Mon 2215 Sun to 0500 Mon 2215 Sun to 0500 Mon
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2245 Sun to 0240 Mon 2245 Sun to 0240 Mon 2245 Sun to 0240 Mon 2245 Sun to 0240 Mon 2245 Sun to 0240 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK Standard Possession Opportunities not available
2240 MT to 0540 TW
Down BLOCKED
2240 MT to 0425 TW
Up BLOCKED
8 w.p.a. (See Section 5 WA-W)
NOTES

Down = Westbound. Up = Eastbound.
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EA1560 ELY NORTH JN TO KINGS DYKE continued...
SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Whittlesea WEEK
and END 2240 Sat to 1110 Sun 2240 Sat to 1110 Sun 2240 Sat to 1110 Sun 2240 Sat to 0915 Sun 2240 Sat to 1110 Sun
Kings Dyke Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
1560.4 2230 Sat to 1020 Sun 2230 Sat to 1020 Sun 2230 Sat to 1020 Sun 2230 Sat to 0945 Sun 2230 Sat to 1020 Sun
: Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 2235 Sun to 0505 Mon 2235 Sun to 0505 Mon 2235 Sun to 0505 Mon 2235 Sun to 0505 Mon 2235 Sun to 0505 Mon
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2235 Sun to 0225 Mon 2235 Sun to 0225 Mon 2235 Sun to 0225 Mon 2235 Sun to 0225 Mon 2235 Sun to 0225 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK Standard Possession Opportunities not available
2240 MT to 0540 TW
Down BLOCKED
2240 MT to 0425 TW
Up BLOCKED
9 w.p.a. (See Section 5 WA-W)
NOTES

Down = Westbound. Up = Eastbound.
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EA1570 MARCH (EAST & WEST JNS) TO WHITEMOOR JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
March East Jn/ WEEK
March West Jn END 2250 Sat to 1030 Sun 2250 Sat to 1030 Sun 2250 Sat to 1030 Sun 2250 Sat to 1030 Sun 2250 Sat to 1030 Sun
and All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Whitemoor Jn
1570.1 SUN/
’ MON See above See above See above See above See above
MID
WEEK 2240 MT to 0540 TW

Down BLOCKED
2240 MT to 0425 TW
Up BLOCKED

9 w.p.a. (See Section 5 WA-W)

Standard Possession Opportunities not available

NOTES

Although it is shown that this route can be blocked between the above times (the weekend times being the same times as on EA1560), cognisance must be given to the needs of engineering haulage into and out of

Whitemoor LDC.
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EA1580 ELY NORTH JN TO TROWSE JN

Down BLOCKED

2350 M-F to 0610 T-F 0605 S

Up BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Ely North Jn WEEK
and END 2330 Sat to 0940 Sun 2330 Sat to 0940 Sun 2330 Sat to 0940 Sun 2330 Sat to 0940 Sun 2330 Sat to 0940 Sun
Brandon Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2340 Sat to 1000 Sun 2340 Sat to 1000 Sun 2340 Sat to 1000 Sun 2340 Sat to 1000 Sun 2340 Sat to 1000 Sun
1580.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/
MON 2305 Sun to 0620 Mon 2305 Sun to 0620 Mon 2305 Sun to 0620 Mon 2305 Sun to 0620 Mon 2305 Sun to 0620 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2305 Sun to 0610 Mon 2305 Sun to 0610 Mon 2305 Sun to 0610 Mon 2305 Sun to 0610 Mon 2305 Sun to 0610 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK 2330 M-F to 0505 T-S
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EA1580 ELY NORTH JN TO TROWSE JN continued...

2340 M-F to 0535 T-S
Down BLOCKED

2335 M-F to 0600 T-F 0555 S

Up BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
WEEK
Bra”gon END 2340 Sat to 0955 Sun 2340 Sat to 0955 Sun 2340 Sat to 0955 Sun 2340 Sat to 0955 Sun 2340 Sat to 0955 Sun
an Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Thetford 2325 Sat to 0950 Sun 2325 Sat to 0950 Sun 2325 Sat to 0950 Sun 2325 Sat to 0950 Sun 2325 Sat to 0950 Sun
1580.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
I\Slll(J)w 2310 Sun to 0630 Mon 2310 Sun to 0630 Mon 2310 Sun to 0630 Mon 2310 Sun to 0630 Mon 2310 Sun to 0630 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2250 Sun to 0600 Mon 2250 Sun to 0600 Mon 2250 Sun to 0600 Mon 2250 Sun to 0600 Mon 2250 Sun to 0600 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025




OFFICIAL

NETWORK RAIL Engineering Access Statement 2026 Version: 3
Anglia Proposal For Subsiduary Rules Changes Date: 28 March 2025
Section 4 - Standard Possession Opportunities Page: 155 of 157
EA1580 ELY NORTH JN TO TROWSE JN continued...
SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 | 16.02.2026 to 04.04.2026 | 05.04.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Thetf((j)rd \éVr‘IlEDEK 2355 Sat to 1005 Sun 2355 Sat to 1005 Sun 2355 Sat to 1005 Sun 2355 Sat to 1005 Sun 2355 Sat to 1005 Sun
an Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Attleborough 2320 Sat to 0940 Sun 2320 Sat to 0940 Sun 2320 Sat to 0940 Sun 2320 Sat to 0940 Sun 2320 Sat to 0940 Sun
1580.3 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
sll:)':l/ 2325 Sun to 0640 Mon 2325 Sun to 0640 Mon 2325 Sun to 0640 Mon 2325 Sun to 0640 Mon 2325 Sun to 0640 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2240 Sun to 0545 Mon 2240 Sun to 0545 Mon 2240 Sun to 0545 Mon 2240 Sun to 0545 Mon 2240 Sun to 0545 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
ngK 2355 M-F to 0545 T-S
Down BLOCKED
2330 M-F to 0545 T-F 0540 S
Up BLOCKED
Attleborough WEEK 0001 Sun to 1020 Sun 0001 Sun to 1020 Sun 0001 Sun to 1020 Sun 0001 Sun to 1020 Sun 0001 Sun to 1020 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Wymondham 2305 Sat to 0930 Sun 2305 Sat to 0930 Sun 2305 Sat to 0930 Sun 2305 Sat to 0930 Sun 2305 Sat to 0930 Sun
1580.4 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
sll:)':l/ 2335 Sun to 0700 Mon 2335 Sun to 0700 Mon 2335 Sun to 0700 Mon 2335 Sun to 0700 Mon 2335 Sun to 0700 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2230 Sun to 0540 Mon 2230 Sun to 0540 Mon 2230 Sun to 0540 Mon 2230 Sun to 0540 Mon 2230 Sun to 0540 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK 0001 T-S to 0605 T-S

Down BLOCKED

2315 M-F to 0540 T-F 0535 S

Up BLOCKED
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EA1580 ELY NORTH JN TO TROWSE JN continued...
SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
WEEK
Wymo”gham END 0010 to 1025 Sun 0010 to 1025 Sun 0010 to 1025 Sun 0010 to 1025 Sun 0010 to 1025 Sun
an Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Trowse Jn 2255 Sat to 0920 Sun 2255 Sat to 0920 Sun 2255 Sat to 0920 Sun 2255 Sat to 0920 Sun 2255 Sat to 0920 Sun
1580.5 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
l\slllé)':l/ 2345 Sun to 0705 Mon 2345 Sun to 0705 Mon 2345 Sun to 0705 Mon 2345 Sun to 0705 Mon 2345 Sun to 0705 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2220 Sun to 0530 Mon 2220 Sun to 0530 Mon 2220 Sun to 0530 Mon 2220 Sun to 0530 Mon 2220 Sun to 0530 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK 0015 T-S to 0610 T-S
Down BLOCKED
2255 M-F to 0530 T-F 0525 S
Up BLOCKED
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EA1744 EUROPA JN TO BOSS HALL JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 04.04.2026 05.04.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Europa Jn WEEK
and END 2100 Sat to 0445 Mon 2100 Sat to 0445 Mon 2100 Sat to 0445 Mon 2100 Sat to 0445 Mon 2100 Sat to 0445 Mon
Boss Hall Jn Down and Up Bacon Down and Up Bacon Down and Up Bacon Down and Up Bacon Down and Up Bacon
17441 Factory Curve Factory Curve Factory Curve Factory Curve Factory Curve
) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON See Above See Above See Above See Above See Above
MID
WEEK

Standard Possession Opportunities not available

0040 T-Th to 0450 T-Th
0110 F to 0450 F

Down and Up Main BLOCKED 8 w.p.a (GE-125)
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