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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Trent Valley Jn WEEK Possessions to be given up
and END 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun for the passage of 6H90, if
Coventry South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED running on a Saturday Night
301.1 (1) returning Sunday Morning.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Coventry South Jn WEEK No units to be stabled in
and END Coventry station.
Coventry North Jn Isolation in Coventry North
301.2 Yard not to be taken until
after 0010 Sun and to be
given up by 0745 Sun.
0001 to 0820 Sun 0001 to 0820 Sun 0001 Sun to 0820 Sun 0001 to 0820 Sun 0001 to 0820 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 2 platforms to be made
(1) available for stabling at
Birmingham International.
Possessions to be given up
for the passage of 6H90, if
running on a Saturday Night
returning Sunday Morning.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
ngK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued . . .

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Coventry North Jn WEEK 2 platforms to be made
And END available for stabling at
Stechford North Jn 0001 to 0825 Sun 0001 to 0825 Sun 0001 to 0825 Sun 0001 to 0825 Sun 0001 to 0825 Sun Birmingham International.
301.3 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(2) Possessions to be given up
for the passage of 6H90, if
running on a Saturday Night
returning Sunday Morning.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK

NOTES:

OO 2300 Satto 0035 Sun, 0815 Sun to 0900 Sun, 0001 to 0500 Mon and 0001 to 0500 T-Sa, trains to be timetabled as a two-track railway using the Derby lines only.

(2] Section 4 opportunity in week 4 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.

(3] Possession to start 0050 in weeks 28-37 ICW RHTT
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Stechford North Jn WEEK
and END Possessions to be given up
Proof House Jn 0001 to 0825 Sun 0001 to 0825 Sun 0001 to 0825 Sun 0001 to 0825 Sun 0001 to 0825 Sun for the passage of 6H90, if
301.4 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED running on a Saturday Night
(2) returning Sunday Morning.
SUN/
MON 0125 Mon to 0440 Mon 0125 Mon to 0440 Mon 0125 Mon to 0440 Mon 0125 Mon to 0440 Mon 0125 Mon to 0440 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0140t0 0440 T -Sa
BLOCKED
NOTES:
OO 2300 Satto 0035 Sun, 0815 Sun to 0900 Sun, 0001 to 0500 Mon and 0001 to 0500 T-Sa, trains to be timetabled as a two-track railway using the Derby lines only.
(2] Section 4 opportunity in week 4 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
(3] Possession to start 0050 in weeks 28-37 ICW RHTT
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued . . .

See section 5 for details.

O

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Proof House Jn WEEK 1 unit to be stabled in
and END 2340 Sat to 0850 Sun 2340 Sat to 0850 Sun 2340 Sat to 0850 Sun 2340 Sat to 0850 Sun 2340 Sat to 0850 Sun Birmingham International
Birmingham New Stour lines blocked. Stour lines blocked. Stour lines blocked. Stour lines blocked. Stour lines blocked.
Street South or or or or or Possessions to be given up
301.5 2305 Sat to 0900 Sun 2305 Sat to 0900 Sun 2305 Sat to 0900 Sun 2305 Sat to 0900 Sun 2305 Sat to 0900 Sun for the passage of 6H90, if
Derby lines blocked. Derby lines blocked. Derby lines blocked. Derby lines blocked. Derby lines blocked. running on a Saturday Night
returning Sunday Morning.
0035 to 0815 Sun 0035 to 0815 Sun 0035 to 0815 Sun 0035 to 0815 Sun 0035 to 0815 Sun
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
o o o
o o
2]
SUN/ All Line Possession, not
MON 0025 to 0140 Mon 0025 to 0140 Mon 0025 to 0140 Mon 0025 to 0140 Mon 0025 to 0140 Mon available in weeks 26 to 37
Stour lines blocked Stour lines blocked Stour lines blocked Stour lines blocked Stour lines blocked during RHTT season.
or or or or or
0001 to 0140 Mon 0001 to 0140 Mon 0001 to 0140 Mon 0001 to 0140 Mon 0001 to 0140 Mon
Derby lines blocked Derby lines blocked Derby lines blocked Derby lines blocked Derby lines blocked
or or or or or
0140 to 0440 Mon 0140 to 0440 Mon 0140 to 0440 Mon 0140 to 0440 Mon 0140 to 0440 Mon
ALL BLOCKED ALL BLOCKED ALL BLOCKED ALL BLOCKED ALL BLOCKED
o o
o o o
MID One pair of lines to be blocked. Trains to weave accordingly,
WEEK see footnote.

NOTES:
00

2305 Sat to 0035 Sun, 0815 Sun to 0900 Sun, 0001 to 0140 Mon and 0001 to 0500 T-Sa, trains to be timetabled as a two-track railway using the Derby lines only.

(2] Section 4 opportunity in week 4 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.

(3] Possession to start 0050 in weeks 26-37 ICW RHTT
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued . . .

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Birmingham New WEEK From 0025 to 0805 Sun
Street South END 0025 Sun to 0805 Sun 0025 Sun to 0805 Sun 0025 Sun to 0805 Sun 0025 Sun to 0805 Sun 0025 Sun to 0805 Sun 4 platforms to be available
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED in Birmingham New Street
Birmingham New station to stable ECS.
Street North 0805 to 1200 Sun 0805 to 1200 Sun 0805 to 1200 Sun 0805 to 1200 Sun 0805 to 1200 Sun
301.6 Any 2 of Platforms 1-12 Any 2 of Platforms 1-12 Any 2 of Platforms 1-12 Any 2 of Platforms 1-12 Any 2 of Platforms 1-12 From 0805 to 1400 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Maximum of 2 platforms
blocked at any one time
1200 to 1400 Sun 1200 to 1400 Sun 1200 to 1400 Sun 1200 to 1400 Sun 1200 to 1400 Sun (MUST BE THE SAME 2
Any 2 of Platforms 1-6 Any 2 of Platforms 1-6 Any 2 of Platforms 1-6 Any 2 of Platforms 1-6 Any 2 of Platforms 1-6 PLATFORMS DURING THE
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED POSSESSION)
SUN/ 0001 Mon to 0530 Mon 0001 Mon to 0530 Mon 0001 Mon to 0530 Mon 0001 Mon to 0530 Mon 0001 Mon to 0530 Mon Platforms 4C, 6, 7, 8 & 9 to
MON Any 6 of Platforms 1-12 Any 6 of Platforms 1-12 Any 6 of Platforms 1-12 Any 6 of Platforms 1-12 Any 6 of Platforms 1-12 be standard Platforms for
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED stabling, work may
necessity amendments but
same volume of Platforms to
be Available.
MID
WEEK
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued . . .

0155 to 0440 Tue, Wed, Thu, Fri, Sa

BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Birmingham New WEEK No isolation of Soho Depot
Street North END 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun in weeks. 46, 5, 17, 29
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Soho North Jn (1)
301.7 SUN/ Possession not to be taken
MON 0140 Mon to 0440 Mon 0140 Mon to 0440 Mon 0140 Mon to 0440 Mon 0140 Mon to 0440 Mon 0140 Mon to 0440 Mon weeks 26 to 37 during
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED RHTT Season
MID
WEEK

NOTES:

(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c¢. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Soho North Jn WEEK Until 0030 Sun and from
and END 0730 Sun electrical access
Galton Jn 2355 Sat to 0800 Sun 2355 Sat to 0800 Sun 2355 Sat to 0800 Sun 2355 Sat to 0800 Sun 2355 Sat to 0800 Sun to be available between
301.8 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Soho Road and Soho Depot
(1) Through Siding
SUN/
MON
Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

NOTES:

(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, ¢. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 | 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Galton Jn WEEK
and END 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun
Wolverhampton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Crane Street Jn (1)
301.9 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID NOT with Proof House to
WEEK 0030 to 0500 T-Sa Bushbury via Bescot, and
BLOCKED Wolverhampton station
possessions.
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

NOTES:

(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services. Departure c. 0600 ex Wolverhampton.
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued . . .

SECTION

Periods A and B

Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Wolverhampton WEEK
Crane Street Jn END 0050 Sun to 0745 Sun 0050 Sun to 0745 Sun 0050 Sun to 0745 Sun 0050 Sun to 0745 Sun 0050 Sun to 0745 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Wolverhampton (1)
North Jn
301.10 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

NOTES:

(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.

SECTION

Periods A and B

Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Wolverhampton WEEK 2315 Sat to 0845 Sun 2315 Sat to 0845 Sun 2315 Sat to 0845 Sun 2315 Sat to 0845 Sun 2315 Sat to 0845 Sun
North Jn END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and
Bushbury Jn SUN/ 2330 Sun to 0425 Mon 2330 Sun to 0425 Mon 2330 Sun to 0425 Mon 2330 Sun to 0425 Mon 2330 Sun to 0425 Mon Not with Grand Jn route
301.1° MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED possessions.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Bushbury Jn WEEK 2325 Sat to 0855 Sun 2325 Sat to 0855 Sun 2325 Sat to 0855 Sun 2325 Sat to 0855 Sun 2325 Sat to 0855 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Penkridge
301.12 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued . . .

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Penkridge WEEK
and END 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun
Stafford Trent Valley BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Jn No.1
301.13 SUN/
(Also NW 1002.1) MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK
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MD306 BIRMINGHAM NEW STREET TO ASHCHURCH (EXCLUSIVE)

Mains/Fast or Goods/Slows BLOCKED

O

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
(Coordinate with Western Route GW400)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Birmingham New St | WEEK
and END 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun
Kings Norton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(via Church Road)
306.1 SUN/
MON 0030 to 0535 Mon 0030 to 0535 Mon 0030 to 0535 Mon 0030 to 0535 Mon 0030 to 0535 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID NOT with Bordesley to
WEEK Kings Norton Camp Hill
lines (unless Kings Norton
0025 T-Sa to 0535 T-Sa to Bromsgrove is
BLOCKED BLOCKED), Hartlebury,
@) New St to Galton Jn and
Soho Road possessions.
Kings Norton WEEK
and END 0020 Sun to 0900 Sun 0020 Sun to 0900 Sun 0020 Sun to 0900 Sun 0020 Sun to 0900 Sun 0020 Sun to 0900 Sun
Barnt Green Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
306.2
SUN/ Trains to Be Diverted via
MON Worcester, Stourbridge,
0030 to 0500 Mon 0030 to 0500 Mon 0030 to 0500 Mon 0030 to 0500 Mon 0030 to 0500 Mon Soho Road and Sutton Park
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0020 T-Sato 0530 T-Sa

NOTES:

O Possession to start at 0255 in weeks 26-37 ICW RHTT (mains/fast on 306.2)
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MD306 BIRMINGHAM NEW STREET TO ASHCHURCH (EXCLUSIVE) continued...

(Coordinate with Western Route GW401)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Barnt Green Jn WEEK 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Blackwell SUN/ 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon | Trains to Be Diverted via
306.3 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton
Park.
MID There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
WEEK (Coordinate with Western Route GW401)
WEEK 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun
Blackwell Summit END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
And SUN/ 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon Trains to Be Diverted via
Stoke Works Jn MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
306.4 Soho Road and Sutton
Park.
(Previously GW401.1)
MID There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
WEEK (Coordinate with Western RouteGW401)
Stoke Works Jn WEEK 2255 Sat to 0920 Sun 2255 Sat to 0920 Sun 2255 Sat to 0920 Sun 2255 Sat to 0920 Sun 2255 Sat to 0920 Sun
And END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Abbotswood Jn SUN/ 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon Trains to Be Diverted via
306.5 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton
(Previously GW401.2) Park.
MID There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
WEEK
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MD306 BIRMINGHAM NEW STREET TO ASHCHURCH (EXCLUSIVE) continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Abbotswood Jn and WEEK
Ashchurch (Excl) END 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun
(Boundary with BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Western)
306.6 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
(Coordinate with Western Route GW401)

All line blocks of this line unavailable due to diversions via DCL being in the order of 90 miles and clashes with section 5
possessions on the Vale of Glamorgan.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Barnt Green Jn WEEK
and END 0010 Sun to 0910 Sun 0010 Sun to 0910 Sun 0010 Sun to 0910 Sun 0010 Sun to 0910 Sun 0010 Sun to 0910 Sun
Redditch BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
310.1
SUN/
MON 0010 Mon to 0550 Mon 0010 Mon to 0550 Mon 0010 Mon to 0550 Mon 0010 Mon to 0550 Mon 0010 Mon to 0550 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0010 T-Sa to 0550 T-Sa
BLOCKED
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Stechford South Jn WEEK
and END 0015 Sun to 0945 Sun 0015 Sun to 0945 Sun 0015 Sun to 0945 Sun 0015 Sun to 0945 Sun 0015 Sun to 0945 Sun
Aston South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
315.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD320 PROOF HOUSE JN TO BUSHBURY JN (VIA BESCOT)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Proof House Jn WEEK
and END 0020 Sun to 0820 Sun 0020 Sun to 0820 Sun 0020 Sun to 0820 Sun 0020 Sun to 0820 Sun 0020 Sun to 0820 Sun
Aston South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.1 (1) (1)
SUN/
MON 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID NOT with New Street to
WEEK 0025 T-Sa to 0515 T-Sa Soho North, Galton Jn and
BLOCKED Monmore Green, Wichnor
O Jn to Water Orton East
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details pOSSessions.
Aston South Jn WEEK
and END 0015 Sun to 0820 Sun 0015 Sun to 0820 Sun 0015 Sun to 0820 Sun 0015 Sun to 0820 Sun 0015 Sun to 0820 Sun
Aston North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.2 (1) (1)
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

NOTES:

(1] Route to be kept open to allow for additional ECS moves to/from Central Rivers Depot in weeks 1, 5, 8 & 22 due to extended Bank Holiday access elsewhere. Times to be confirmed at

DPPP.

@) Possession to finish at 0410 in weeks 26-37 ICW RHTT.
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MD320 PROOF HOUSE JN TO BUSHBURY JN (VIA BESCOT) continued...

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Aston North Jn WEEK
And END 0005 to 0850 Sun 0005 to 0850 Sun 0005 to 0850 Sun 0005 to 0850 Sun 0005 to 0850 Sun
Perry Barr North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.3
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Perry Barr North Jn WEEK
and END 2355 Sat to 0850 Sun 2355 Sat to 0850 Sun 2355 Sat to 0850 Sun 2355 Sat to 0850 Sun 2355 Sat to 0850 Sun
Newton Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.4
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available
MID
WEEK
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MD320 PROOF HOUSE JN TO BUSHBURY JN (VIA BESCOT) continued...

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Newton Jn WEEK
and END 2350 Sat to 0855 Sun 2350 Sat to 0855 Sun 2350 Sat to 0855 Sun 2350 Sat to 0855 Sun 2350 Sat to 0855 Sun
Bescot Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.5
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Bescot Jn WEEK
and END 2350 Sat to 0935 Sun 2350 Sat to 0935 Sun 2350 Sat to 0935 Sun 2350 Sat to 0935 Sun 2350 Sat to 0935 Sun
Darlaston Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.6
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available
MID
WEEK
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MD320 PROOF HOUSE JN TO BUSHBURY JN (VIA BESCOT) continued...

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 29.03.2026

Period D
30.03.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Darlaston Jn WEEK
and END 0045 Sun to 0935 Sun 0045 Sun to 0935 Sun 0045 Sun to 0935 Sun 0045 Sun to 0935 Sun 0045 Sun to 0935 Sun
Portobello Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.7
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Portobello Jn WEEK NOT with all lines
and END BLOCKED on the Trent
Busg‘zb(;‘rg Jn 2335 Sat to 0845 Sun 2335 Sat to 0845 Sun 2335 Sat to 0845 Sun 2335 Sat to 0845 Sun 2335 Sat to 0845 Sun \éﬁ”‘a’ea”(‘flizecsgﬁag‘;k)
’ BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED geley
possessions.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK
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MD325 SOHO SOUTH JN TO PERRY BARR NORTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Soho South Jn WEEK
and END 2330 Sat to 0915 Sun 2330 Sat to 0915 Sun 2330 Sat to 0915 Sun 2330 Sat to 0915 Sun 2330 Sat to 0915 Sun
Soho East Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
3251
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Soho East Jn WEEK
and END 2330 Sat to 0915 Sun 2330 Sat to 0915 Sun 2330 Sat to 0915 Sun 2330 Sat to 0915 Sun 2330 Sat to 0915 Sun
Perry Barr North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
325.2
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Soho East Jn WEEK
and END 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun
Soho North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
330.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
ngK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Electronic copy - uncontrolled when printed. Next scheduled issue: 11" July 2025.




Network Rail

Engineering Access Statement 2026 Version: 3
Central route Rules Proposal Date: 28t March 2025
NW&C Section 4 - Standard Possession Opportunities Page: 20
MD335 PERRY BARR WEST JN TO PERRY BARR SOUTH JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Perry Barr West Jn WEEK
and END 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun
Perry Barr BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
South Jn
335.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
\I\IIIVIIIE)EK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD340 ASTON NORTH JN TO ALREWAS (EXCLUSIVE)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Aston North Jn WEEK WMT to stable in Four Oaks
and END 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun Bay platform
Four Oaks BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
340.1
SUN/ Not with Wichnor Jn to
MON 0045 Mon to 0500 Mon 0045 Mon to 0500 Mon 0045 Mon to 0500 Mon 0045 Mon to 0500 Mon 0045 Mon to 0500 Mon Grand Jn possessions.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
WMT to stable in Four Oaks
Bay platform
MID Not with Wichnor Jn to
WEEK 0025 T-Sa to 0520 T-Sa Water Orton East Jn
BLOCKED possessions.
O] .
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. \é\;“)c;f:ﬁitfnﬁle in Four Oaks
No possessions in weeks
26 - 37 ICW RHTT other
than agreed Section 5 wks
Four Oaks WEEK WMT to stable in Four Oaks
and END 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun Bay platform
Lichfield Trent BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Valley High Level Jn
340.2 SUN/ Not with Wichnor Jn to
MON 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon Grand Jn possessions.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
WMT to stable in Four Oaks
Bay platform
MID Not with Wichnor Jn to
WEEK 0045 T-Sa to 0505 T-Sa Water Orton East Jn
BLOCKED possessions.
@
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. \é\;h}//l'li;ltgﬁzt?nﬁle in Four Oaks
No possessions in weeks
26 - 37 ICW RHTT other
than agreed Section 5 wks
NOTES:

@ Not to be taken during Section 5 weeks on MD501 between Wichnor Jn to Water Orton East Jn. See Section 5 Midweek night possession plan for dates.
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MD340 ASTON NORTH JN TO ALREWAS (EXCLUSIVE) continued . . .

SECTION

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Lichfield Trent Valley | WEEK
High Level Jn END 0600 Sat to 1815 Sat 0600 Sat to 1815 Sat 0600 Sat to 1815 Sat 0600 Sat to 1815 Sat 0600 Sat to 1815 Sat
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Alrewas L.C and and and and and
340.3 0015 Sun to 0745 Sun 0015 Sun to 0745 Sun 0015 Sun to 0745 Sun 0015 Sun to 0745 Sun 0015 Sun to 0745 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON 1345 Sun to 0600 Mon 1345 Sun to 0600 Mon 1345 Sun to 0600 Mon 1345 Sun to 0600 Mon 1345 Sun to 0600 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Electronic copy - uncontrolled when printed. Next scheduled issue: 11" July 2025.




Network Rail Engineering Access Statement 2026 Version: 3
Central route Rules Proposal Date: 28t March 2025
NW&C Section 4 - Standard Possession Opportunities Page: 23

MD345 BESCOT JN TO RUGELEY NORTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Bei(;%t Jn ‘IIEVr\IlEIZI)EK 2345 Sat to 0855 Sun 2345 Sat to 0855 Sun 2345 Sat to 0855 Sun 2345 Sat to 0855 Sun 2345 Sat to 0855 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Walsall Pleck Jn
345.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available Opportunities not available Opportunities not available Opportunities not available Opportunities not available
MID
WEEK Standard Possession Opportunities not available
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Walsall Pleck Jn WEEK
and END 0035 to 0900 Sun 0035 to 0900 Sun 0035 to 0900 Sun 0035 to 0900 Sun 0035 to 0900 Sun
Walsall North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
345.2
SUN/ No electrical access Walsall
MON 0010 Mon to 0545 Mon 0010 Mon to 0545 Mon 0010 Mon to 0545 Mon 0010 Mon to 0545 Mon 0010 Mon to 0545 Mon Station.
Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED
MID
WEEK Standard Possession Opportunities not available
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Walsall North Jn WEEK
and END 0035 to 0900 Sun 0035 to 0900 Sun 0035 to 0900 Sun 0035 to 0900 Sun 0035 to 0900 Sun
Ryecroft Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
345.3
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID
WEEK Standard Possession Opportunities not available
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MD345 BESCOT JN TO RUGELEY NORTH JN continued. . .

0040 to 0605 Sat
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Ryecroft Jn WEEK
and END 0040 to 0905 Sun 0040 to 0905 Sun 0040 to 0905 Sun 0040 to 0905 Sun 0040 to 0905 Sun
Hednesford BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
345.4
SUN/ Not to be taken with Bescot
MON 0005 to 0540 Mon 0005 to 0540 Mon 0005 to 0540 Mon 0005 to 0540 Mon 0005 to 0540 Mon Jn to Bushbury Jn,
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Bushbury to Stafford
possessions.
MID Not to be taken with Bescot
WEEK 0045 to 0545 T-F Jn to Bushbury Jn,
0045 to 0545 Sat Bushbury to Stafford
BLOCKED possessions.
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Hednesford WEEK
and END 2335 Sat to 0920 Sun 2335 Sat to 0920 Sun 2335 Sat to 0920 Sun 2335 Sat to 0920 Sun 2335 Sat to 0920 Sun
Rugeley Town BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
345.5 SUN/ Not to be taken with Bescot
MON 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon Jn to Bushbury Jn,
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Bushbury to Stafford
possessions.
MID Not to be taken with Bescot
WEEK 0035 to 0600 T-F Jn to Bushbury Jn,

Bushbury to Stafford
possessions.
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MD355 LICHFIELD TV JN TO LICHFIELD TRENT VALLEY
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Lichfield TV Jn WEEK
and END 2215 Sat to 0900 Sun 2215 Sat to 0900 Sun 2215 Sat to 0900 Sun 2215 Sat to 0900 Sun 2215 Sat to 0900 Sun
Lichfield Trent BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Valley
355.1 SUN/
MON 2345 Sun to 0545 Mon 2345 Sun to 0545 Mon 2345 Sun to 0545 Mon 2345 Sun to 0545 Mon 2345 Sun to 0545 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Electronic copy - uncontrolled when printed. Next scheduled issue: 11" July 2025.




Network Rail

Central route

NW&C

Engineering Access Statement 2026
Rules Proposal
Section 4 - Standard Possession Opportunities

Version: 3
Date: 28 March 2025
Page: 26

MD360 WALSALL (PLECK JN) TO DARLASTON JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Walsall Pleck Jn WEEK
and END 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun
Darlaston Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
360.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
MD365 PORTOBELLO JN TO WOLVERHAMPTON CRANE STREET JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Portobello Jn WEEK
and END 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun
Wolverhampton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Crane Street Jn
365.1 SUN/
MON 0040 Mon to 0530 Mon 0040 Mon to 0530 Mon 0040 Mon to 0530 Mon 0040 Mon to 0530 Mon 0040 Mon to 0530 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD401 HEYFORD (INCL) TO BORDESLEY JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Heyford WEEK
And END 2315 Sat to 0935 Sun 2315 Sat to 0935 Sun 2315 Sat to 0935 Sun 2315 Sat to 0935 Sun 2315 Sat to 0935 Sun
Aynho Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
4011
SUN/ Access available 2350 Sun
MON 2245 Sun to 0450 Mon 2245 Sun to 0450 Mon 2245 Sun to 0450 Mon 2245 Sun to 0450 Mon 2245 Sun to 0450 Mon to 0500 Mon in the following
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED weeks:
44,52,7, 15, 23, 31
(To be shown as a section 7
at DPPP).
Times to be eased
accordingly at DPPP stage
between weeks 26-37 to
allow for RHTT
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Aynho Jn WEEK
and END 0125 to 0740 Sun 0125 to 0740 Sun 0125 to 0740 Sun 0125 to 0740 Sun 0125 to 0740 Sun
Banbury North BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
401.2 (1)
SUN/ Access available 2350 Sun
MON to 0500 Mon in the following
weeks:
0135 to 0445 Mon 0135 to 0445 Mon 0135 to 0445 Mon 0135 to 0445 Mon 0135 to 0445 Mon 44,52,7, 15, 23, 31
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED (To be shown as a section 7
at DPPP).
Times to be eased
accordingly at DPPP stage
between weeks 26-37 to
allow for RHTT.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:

(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services. Departures c. 0655 Sun ex Aylesbury, c. 0640 Sun ex Banbury
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MD401 HEYFORD (INCL) TO BORDESLEY JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Banbury North Jn WEEK
and END 2330 Sat to 0900 Sun 2330 Sat to 0900 Sun 2330 Sat to 0900 Sun 2330 Sat to 0900 Sun 2330 Sat to 0900 Sun
Leamington Spa BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
South Jn
401.3 SUN/ Access available 2350 Sun
MON 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon to 0500 Mon in the following
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED weeks:
44,52,7,15, 23, 31
(To be shown as a section 7
at DPPP).
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Leamington Spa WEEK WMT ECS (5H28) to stable
South Jn END 0040 Sun to 0900 Sun 0040 Sun to 0900 Sun 0040 Sun to 0900 Sun 0040 Sun to 0900 Sun 0040 Sun to 0900 Sun in Leamington Spa Depot
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED siding.
Leamington Spa
North Jn SUN/ Access available 2350 Sun
4014 MON 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon to 0500 Mon in the following
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED weeks:
44,52,7,15, 23, 31
(To be shown as a section 7
at DPPP).
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD401 HEYFORD (INCL) TO BORDESLEY JN continued...

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Leamington Spa WEEK Possessions not to be taken
North Jn END until after 0040 if blocking
and between Leamington spa
Hatton South Jn 0030 Sun to 0845 Sun 0030 Sun to 0845 Sun 0030 Sun to 0845 Sun 0030 Sun to 0845 Sun 0030 Sun to 0845 Sun and LN45 to allow the
401.5 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED passage of 5H33
manoeuvring between
Leamington Spa Station and
the Depot Siding.
SUN/ Access available 2350 Sun
MON to 0500 Mon in the following
2345 Sun to 0350 Mon 2345 Sun to 0350 Mon 2345 Sun to 0350 Mon 2345 Sun to 0350 Mon 2345 Sun to 0350 Mon weeks:
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 44,52,7,15, 23, 31
(To be shown as a section 7
at DPPP).
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Hatton South Jn WEEK
and END 0020 Sun to 0835 Sun 0020 Sun to 0835 Sun 0020 Sun to 0835 Sun 0020 Sun to 0835 Sun 0020 Sun to 0835 Sun
Sollihull BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
401.6
SUN/ Access available 2350 Sun
MON to 0500 Mon in the following
2355 Sun to 0345 Mon 2355 Sun to 0345 Mon 2355 Sun to 0345 Mon 2355 Sun to 0345 Mon 2355 Sun to 0345 Mon weeks:
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 44,52,7,15, 23, 31
(To be shown as a section 7
at DPPP).
MID
WEEK
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MD401 HEYFORD (INCL) TO BORDESLEY JN continued...

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Sollihull WEEK
and END 0005 Sun to 0830 Sun 0005 Sun to 0830 Sun 0005 Sun to 0830 Sun 0005 Sun to 0830 Sun 0005 Sun to 0830 Sun
Tyseley South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
401.7
SUN/ Access available 2355 Sun
MON to 0500 Mon in the following
0001 to 0335 Mon 0001 to 0335 Mon 0001 to 0335 Mon 0001 to 0335 Mon 0001 to 0335 Mon weeks:
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 44,52, 7, 15, 23, 31
(To be shown as a section 7
at DPPP).
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Tyseley South Jn WEEK Access required to/from
and END 0100 Sun to 0830 Sun 0100 Sun to 0830 Sun 0100 Sun to 0830 Sun 0100 Sun to 0830 Sun 0100 Sun to 0830 Sun Tyseley Depot.
Small Heath BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
South Jn
401.8 SUN/ Access available 2355 Sun
MON 0005 to 0330 Mon to 0500 Mon in the following
0005 to 0330 Mon BLOCKED 0005 to 0330 Mon 0005 to 0330 Mon 0005 to 0330 Mon weeks:
BLOCKED BLOCKED BLOCKED BLOCKED 44,52,7, 15, 23, 31
(To be shown as a section 7
at DPPP).
MID
WEEK Can be taken ICW section 5 on Bordesley Lines
Small Heath South Jn | WEEK
and END 0055 Sun to 0810 Sun 0055 Sun to 0810 Sun 0055 Sun to 0810 Sun 0055 Sun to 0810 Sun 0055 Sun to 0810 Sun
Bordesley Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(FAST/MAIN LINES)
401.9 SUN/
MON 0005 to 0330 Mon 0005 to 0330 Mon 0005 to 0330 Mon 0005 to 0330 Mon 0005 to 0330 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK
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MD405 LEAMINGTON SPA JN TO COVENTRY SOUTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Leamington Spa Jn WEEK
and END 2305 Sat to 0925 Sun 2305 Sat to 0925 Sun 2305 Sat to 0925 Sun 2305 Sat to 0925 Sun 2305 Sat to 0925 Sun
Coventry South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
405.1
SUN/ Access available 2350 Sun
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession to 0500 Mon in the following
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | weeks:
44,52, 7,15, 23, 31
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD410 COVENTRY NORTH JN TO NUNEATON SOUTH JN

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Coventry North Jn WEEK At Coventry North Jn access
and END to be maintained between
Three Spires 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun Coventry Station and
4101 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Coventry Yard (West
Midlands TOC ECS).
SUN/
MON 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Three Spires WEEK
and END 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun
Hawksbury BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Lane Jn
410.2 SUN/
MON 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK
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MD410 COVENTRY NORTH JN TO NUNEATON SOUTH JN continued . . .
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Hawksbury WEEK Access to platform 1 at
Lane Jn END 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun Nuneaton required.
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Nuneaton South Jn
410.3 SUN/
MON 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD415 HATTON STATION TO STRATFORD- UPON- AVON

BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Hatton Station WEEK
and END 2345 Sat to 0905 Sun 2345 Sat to 0905 Sun 2345 Sat to 0905 Sun 2345 Sat to 0905 Sun 2345 Sat to 0905 Sun
Bearley Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
4151
SUN/
MON 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 2345 M-F to 0545 T-Sa
BLOCKED
Bearley Jn WEEK
and END 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun
Stratford Upon BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Avon
’ MON 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 2345 M-F to 0545 T-Sa
BLOCKED
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Hatton North Jn WEEK
and END 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun
Hatton West Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
420.1
SUN/
MON 2020 Sun to 0540 Mon 2020 Sun to 0540 Mon 2020 Sun to 0540 Mon 2020 Sun to 0540 Mon 2020 Sun to 0540 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 2350 M-F to 0540 T-Sa
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MD425 TYSELEY SOUTH JN TO BEARLEY JN

BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Tyseley South Jn WEEK
and END 0005 to 0840 Sun 0005 to 0840 Sun 0005 to 0840 Sun 0005 to 0840 Sun 0005 to 0840 Sun
Whitlocks End BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
4251
SUN/
MON 2015 Sun to 0610 Mon 2015 Sun to 0610 Mon 2015 Sun to 0610 Mon 2015 Sun to 0610 Mon 2015 Sun to 0610 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0010 T-Sa to 0610 T-Sa
BLOCKED
Whitlocks End WEEK
and END 2320 Sat to 0850 Sun 2320 Sat to 0850 Sun 2320 Sat to 0850 Sun 2320 Sat to 0850 Sun 2320 Sat to 0850 Sun
Bearley Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
425.2
SUN/
MON 2015 Sun to 0630 Mon 2015 Sun to 0630 Mon 2015 Sun to 0630 Mon 2015 Sun to 0630 Mon 2015 Sun to 0630 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 2320 M-F to 0630 T-Sa
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MD430 DROITWICH SPA TO STOURBRIDGE NORTH JN

SECTION

Droitwich Spa
and
Hartlebury
430.1

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
WEEK
END 2355 Sat to 0900 Sun 2355 Sat to 0900 Sun 2355 Sat to 0900 Sun 2355 Sat to 0900 Sun 2355 Sat to 0900 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted
Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID NOT with Kings Norton and
WEEK Blackwell and New St to

2355 M-F to 0510 T-Sa
BLOCKED

Kings Norton possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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MD430 DROITWICH SPA TO STOURBRIDGE NORTH JN continued. ..

2350 M-F to 0510 T-Sa
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Hartlebury WEEK
and END 2350 Sat to 0900 Sun 2350 Sat to 0900 Sun 2350 Sat to 0900 Sun 2350 Sat to 0900 Sun 2350 Sat to 0900 Sun
Kidderminster BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
430.2
SUN/
MON NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted
Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID NOT with Kings Norton and
WEEK Blackwell and New St to

Kings Norton possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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MD430 DROITWICH SPA TO STOURBRIDGE NORTH JN continued. ..

SECTION

Kidderminster
and
Stourbridge Jn
430.3

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
WEEK
END 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted
Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID NOT with Halesowen and
WEEK Blackwell and New St to

2350 M-F to 0510 T-Sa
BLOCKED

Kings Norton possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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MD430 DROITWICH SPA TO STOURBRIDGE NORTH JN continued. ..

0010 T-Sa to 0510 T-Sa
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Stourbridge Jn WEEK
and END 0025 to 0900 Sun 0025 to 0900 Sun 0025 to 0900 Sun 0025 to 0900 Sun 0025 to 0900 Sun
Stourbridge BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
North Jn
430.4 SUN/
MON NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted
Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID NOT with Halesowen and
WEEK Blackwell and New St to

Kings Norton possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Small Heath WEEK
South Jn END 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Small Heath
North Jn SUN/
435.0 MON 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Up and Down Small Heath
WEEK 0055 T-Th to 0515 T-Th Goods line to be left open
BLOCKED and taken as section 5
@ possession to allow access
0055 Fri to 0500 Fri to Lafarge sidings.
BLOCKED
@
0055 Sat to 0515 Sat
BLOCKED
@
Small Heath WEEK
North Jn END 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Birmingham Moor
Street SUN/ Can be taken after the
435.1 MON 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon passage of 5R69 into bay
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED platforms at Moor Street.
MID Chiltern Railways are
WEEK 0055 T-Sto 0515 T- S permitted to shunt stock into
BLOCKED the sidings prior to
possessions being taken.
NOTES:

@ Goods line possessions see Section 5 Midweek night possession plan for details.
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MD435 SMALL HEATH SOUTH JN TO STOURBRIDGE NORTH JN continued. . .

2355 M-F to 0535 T-Sa
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Birmingham WEEK
Moor Street END 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Birmingham Snow
Hill (inclusive) SUN/
435.2 MON 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0040 T-Sato 0515 T- Sa
BLOCKED
Birmingham Snow WEEK
Hill and END 0035 to 0910 Sun 0035 to 0910 Sun 0035 to 0910 Sun 0035 to 0910 Sun 0035 to 0910 Sun
Smethwick Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
435.3
SUN/
MON 2325 Sun to 0520 Mon 2325 Sun to 0520 Mon 2325 Sun to 0520 Mon 2325 Sun to 0520 Mon 2325 Sun to 0520 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID NOT with Small Heath Sth
WEEK Jn and Bordesley Jn,

Bordesley Jn to St Andrews
Jn and St Andrews Jn to
Grand Jn possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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MD435 SMALL HEATH SOUTH JN TO STOURBRIDGE NORTH JN continued. . .

0020 T-Sa to 0505 T-Sa
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Smethwick Jn WEEK
and END 0035 to 0915 Sun 0035 to 0915 Sun 0035 to 0915 Sun 0035 to 0915 Sun 0035 to 0915 Sun
Langley Green BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
435.4
SUN/
MON NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted
Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID NOT with Kings Norton and
WEEK

Blackwell, Small Heath Sth
Jn and Bordesley Jn,
Bordesley Jn to St Andrews
Jn and St Andrews Jn to
Grand Jn, Bushbury to
Stafford possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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MD435 SMALL HEATH SOUTH JN TO STOURBRIDGE NORTH JN continued. . .

SECTION

Langley Green
and
Stourbridge Nth Jn
435.5

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
WEEK
END 0030 to 0915 Sun 0030 to 0915 Sun 0030 to 0915 Sun 0030 to 0915 Sun 0030 to 0915 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted
Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID NOT with Halesowen and
WEEK Blackwell and New St to

0015 T- Sa to 0505 T- Sa
BLOCKED

Kings Norton possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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MD440 GALTON JN TO SMETHWICK JN

0020 T-Sa to 0500 T-Sa
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Galton Jn WEEK
and END 2350 Sat to 0930 Sun 2350 Sat to 0930 Sun 2350 Sat to 0930 Sun 2350 Sat to 0930 Sun 2350 Sat to 0930 Sun
Smethwick Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
440.1
SUN/
MON NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted
Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID NOT with Halesowen and
WEEK Blackwell, Small Heath Sth

Jn and Bordesley Jn,
Bordesley Jn to St Andrews
Jn and St Andrews Jn to
Grand Jn possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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MD445 STOURBRIDGE NORTH JN TO STOURBRIDGE TOWN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Stourbridge WEEK
North Jn END 0010 to 0730 Sun 0010 to 0730 Sun 0010 to 0730 Sun 0010 to 0730 Sun 0010 to 0730 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Stourbridge Town
4451 SUN/
MON 2010 Sun to 0515 Mon 2010 Sun to 0515 Mon 2010 Sun to 0515 Mon 2010 Sun to 0515 Mon 2010 Sun to 0515 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

0010 T-Sa to 0515 T-Sa
BLOCKED
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Stourbridge WEEK
North Jn END 1400 Sat to 1130 Sun 1400 Sat to 1130 Sun 1400 Sat to 1130 Sun 1400 Sat to 1130 Sun 1400 Sat to 1130 Sun
And BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Round Oak
450.1 SUN/
MON 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 2225 M-F to 0525 T-Sa
BLOCKED
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Fenny Compton WEEK
to END 1800 Sat to 0600 Mon 1800 Sat to 0600 Mon 1800 Sat to 0600 Mon 1800 Sat to 0600 Mon 1800 Sat to 0600 Mon
Burton Dassett BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
460.1
SUN/
MON see above see above see above see above see above
MID
WEEK

1in 8 weeks 1000 M-F to 1800 M-F (see section 5)

Electronic copy - uncontrolled when printed. Next scheduled issue: 11" July 2025.




Network Rail
Central route

NW&C

Engineering Access Statement 2026
Rules Proposal
Section 4 - Standard Possession Opportunities

Version: 3
Date:
Page: 47

28t March 2025

MD501 TAMWORTH (INCLUSIVE)TO BIRMINGHAM PROOF HOUSE JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Elford G.F WEEK
and END 0010 Sun to 0810 Sun 0010 Sun to 0810 Sun 0010 Sun to 0810 Sun 0010 Sun to 0810 Sun 0010 Sun to 0810 Sun
Kingsbury Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
501.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Kingsbury Jn WEEK
and END 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun
Water Orton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
East Jn
(Fast Lines) SUN/
501.2 MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Water Orton WEEK
East Jn END 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Castle
Bromwich Jn SUN/
501.3 MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK Standard Possession Opportunities not available.
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MD501 TAMWORTH (INCLUSIVE)TO BIRMINGHAM PROOF HOUSE JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Castle Bromwich Jn WEEK
and END 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun
Duddeston Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
501.4

SUN/ 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon Trains to Be Diverted via

MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton
Park.

MID

WEEK Standard Possession Opportunities not available.

Duddeston Jn WEEK
and END 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun
Grand Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
501.5

SUN/ 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon Trains to Be Diverted via

MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton
Park.

MID

WEEK Standard Possession Opportunities not available.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Kingsbury Jn WEEK
and END 2300 Sat to 1100 Sun 2300 Sat to 1100 Sun 2300 Sat to 1100 Sun 2300 Sat to 1100 Sun 2300 Sat to 1100 Sun
Whitacre Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED . .
(Slow Lines) NOT with Fast lines
545.1 SUN/ possession Kingsbury Jn
MON 2250 Sun to 0550 Mon 2250 Sun to 0550 Mon 2250 Sun to 0550 Mon 2250 Sun to 0550 Mon 2250 Sun to 0550 Mon and Water Orton East Jn.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD555 NUNEATON NORTH JN TO WATER ORTON EAST JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Nuneaton North Jn WEEK
and END 2235 Sat to 0900 Sun 2235 Sat to 0900 Sun 2235 Sat to 0900 Sun 2235 Sat to 0900 Sun 2235 Sat to 0900 Sun
Abbey Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(Down & Up Chord
lines) SUN/
555.1 MON 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Abbey Jn WEEK Possessions to start at 2330
and END 2315 Sat to 0900 Sun 2315 Sat to 0900 Sun 2315 Sat to 0900 Sun 2315 Sat to 0900 Sun 2315 Sat to 0900 Sun Sat during HS2 Section 7s
Whitacre Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED to allow ECS moves to
555.2 Leicester.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Whitacre Jn WEEK Possessions to start at 2330
and END 2315 Sat to 0855 Sun 2315 Sat to 0855 Sun 2315 Sat to 0855 Sun 2315 Sat to 0855 Sun 2315 Sat to 0855 Sun Sat during HS2 Section 7s
Water Orton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED to allow ECS moves to
East Jn Leicester.
555.3 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK Standard Possession Opportunities not available.
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MD560 WATER ORTON WEST JN TO PARK LANE JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Water Orton WEEK
West Jn END 2200 Sat to 1100 Sun 2200 Sat to 1100 Sun 2200 Sat to 1100 Sun 2200 Sat to 1100 Sun 2200 Sat to 1100 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Park Lane Jn
560.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK Standard Possession Opportunities not available.
MD565 CASTLE BROMWICH JN TO RYECROFT JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Castle WEEK
Bromwich Jn END 2200 Sat to 1100 Sun 2200 Sat to 1100 Sun 2200 Sat to 1100 Sun 2200 Sat to 1100 Sun 2200 Sat to 1100 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Ryecroft Jn
565.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK

Standard Possession Opportunities not available.
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MD570 SALTLEY (LANDOR STREET JN) TO KINGS NORTON JN (CAMP HILL LINES)

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Landor Street WEEK 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
St Andrews Jn SUN/ 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon Trains to Be Diverted via
570.1 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton
Park.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
St Andrews Jn WEEK 0010 to 0815 Sun 0010 to 0815 Sun 0010 to 0815 Sun 0010 to 0815 Sun 0010 to 0815 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Bordesley Jn
570.2 SUN/ 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon Trains to Be Diverted via
MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton
Park.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Bordesley Jn WEEK 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Kings Norton Jn
570.3
SUN/ 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon Trains to Be Diverted via
MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton
Park.
MID
WEEK
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MD575 ST ANDREWS JN TO GRAND JN

0140 to 0440 Tue, Wed, Thu, Fri & Sat

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
St Andrews Jn WEEK
and END 0055 to 0855 Sun 0055 to 0855 Sun 0055 to 0855 Sun 0055 to 0855 Sun 0055 to 0855 Sun
Grand Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
575.1
o 0045 Mon to 0440 Mon 0045 Mon to 0440 Mon 0045 Mon to 0440 Mon 0045 Mon to 0440 Mon 0045 Mon to 0440 Mon gsrsiﬁgsjg’;kg%‘:obg;ake”
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
RHTT Season.
MID Possession not to be taken
WEEK

during weeks 26 to 37

BLOCKED RHTT Season.
MD580 LIFFORD EAST JN TO LIFFORD WEST JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Lifford East Jn WEEK 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Lifford West Jn
580.1
SUN/
MON 0025 Mon to 0535 Mon 0025 Mon to 0535 Mon 0025 Mon to 0535 Mon 0025 Mon to 0535 Mon 0025 Mon to 0535 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0025 T-Sa to 0535 T-Sa

BLOCKED
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MD701 MARYLEBONE TO AYNHO JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Marylebone WEEK Sat night:
and END Platform 3 to be available
Neasden South Jn 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun for Chilterns to Stable.
701.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Note: Patrolling on even
weeks.
SUN/ 003 0535 M Sun night:
MON 0035 to 0535 Mon 0035 to 0535 Mon 0035 to 0535 Mon 0035 to 0535 Mon 035 1o 9535 daon Patform 2 to be avallable
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED 0015 to 0535 Mon :
0015 to 0535 Mon 0015 to 0535 Mon 0015 to 0535 Mon 0015 to 0535 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLSCKED Access to Neasden South
siding must be maintained
see MD715 for times.
MID Mon to Thu night inc:
WEEK Platform 2 to be available
for Chilterns to Stable.
Fri night:
0035 T-F to 0535 T- F Platform 2 & wall to be
Down BLOCKED available for Chilterns to
0020 T- F to 0535 T- F Stable.
Up BLOCKED
0) Two platforms at
Marylebone to be available
to stable Chilterns ECS.
Access to Neasden South
siding must be maintained
see MD715 for times.
NOTES:

(1] Possession of the Up line to finish at 0525 Mon ICW RHT
@ Fri-Sat opportunity to allow WTT GBRf London Underground services to run
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MD701 MARYLEBONE TO AYNHO JN continued...

Down BLOCKED
0020 T-Fto 0530 T- F
Up BLOCKED

@®O0

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Neasden South Jn WEEK
and END 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun
South Ruislip BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
701.2

SUN/ Access to Neasden South

MON 0035 to 0530 Mon 0035 to 0530 Mon 0035 to 0530 Mon 0035 to 0530 Mon 0035 to 0530 Mon siding must be maintained
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED see MD715 for times.
0015 to 0530 Mon 0015 to 0530 Mon 0015 to 0530 Mon 0015 to 0530 Mon 0015 to 0530 Mon

Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
0
MID Access to Neasden South
WEEK 0035 T-Fto 0530 T- F

siding must be maintained
see MD715 for times.

NOTES:

(1] Possession of the Up line to finish at 0345 Mon ICW RHTT
@ Fri-Sat opportunity to allow WTT GBRf London Underground services to run.
O Possession of the Up line to finish at 0415 in weeks 26-37 ICW RHTT
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MD701 MARYLEBONE TO AYNHO JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 | 30.03.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
South Ruislip WEEK
and END 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun
West Ruislip BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
701.3 (1)
SUN/
MON 0055 to 0525 Mon 0055 to 0525 Mon 0055 to 0525 Mon 0055 to 0525 Mon 0055 to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(1] (1] (1] (1] (1]3)
MID
WEEK 0035 T-F to 0510 T-F
BLOCKED
ole)
West Ruislip WEEK 0045 to 0745 Sun 0045 to 0745 Sun 0045 to 0745 Sun 0045 to 0745 Sun 0045 to 0745 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Gerrards Cross (2]
701.4 SUN/
MON 0030 to 0530 Mon 0030 to 0530 Mon 0030 to 0530 Mon 0030 to 0530 Mon 0030 to 0530 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(1] (1] (1] (1] (1]3)
MID
WEEK 0045 T-F to 0510 T-F
BLOCKED
ole)
NOTES:

O® 6A56 to be planned LTP with an 0330-departure ex Northolt. Section 4 possessions to be declared in DPPP or dealt with as late disruptive requests if proposed after CPPP issue.
6A56 to depart earlier in weeks when possession is taken.

Section 4 opportunity in week 4 to allow passage of London Marathon special services. Departures c. 0655 Sun ex Aylesbury, c. 0640 Sun ex Banbury.
Possession of the Up line to finish at 0345 Mon ICW RHTT.
Possession to finish at 0410 in weeks 26-37 ICW RHTT.

Possession of the Up line to finish at 0405 in weeks 26-37 ICW RHTT.

ONON X
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MD701 MARYLEBONE TO AYNHO JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 | 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Gerrards Cross WEEK
and END 0100 to 0745 Sun 0100 to 0745 Sun 0100 to 0745 Sun 0100 to 0745 Sun 0100 to 0730 Sun
High Wycombe BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
701.5 (1)
SUN/
MON 0045 to 0530 Mon 0045 to 0530 Mon 0045 to 0530 Mon 0045 to 0530 Mon 0100 to 0510 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0005 to 0530 Mon 0005 to 0530 Mon 0005 to 0530 Mon 0005 to 0530 Mon 0020 to 0510 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
© © (3] (3] (2] 3]
MID
WEEK 0100 T-Fto 0530 T- F
BLOCKED
@O
High Wycombe WEEK
and END 0110 to 0720 Sun 0110 to 0720 Sun 0110 to 0720 Sun 0110 to 0720 Sun 0110 to 0720 Sun
Princes BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Risborough (1)
701.6
SUN/ Chiltern Trains to stable in
MON 0055 to 0525 Mon 0055 to 0525 Mon 0055 to 0525 Mon 0055 to 0525 Mon 0110 to 0525 Mon bav platform at Hiah
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Wyczmbe & acatge 5 WPA
2355 Sun to 0520 Mon 2355 Sun to 0520 Mon 2355 Sun to 0520 Mon 2355 Sun to 0520 Mon 0005 Mon to 0455 Mon wgeks to be ; reed at ’
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED DPPP 9
(3] (3] (3] (3] (213 '
MID
WEEK 0110 T-Fto 0525 T- F

Down BLOCKED
0055 T- Fto 0520 T- F
Up BLOCKED

QO0®

NOTES:
O Section 4 opportunity in week 4 to allow passage of London Marathon special services. Departures c. 0655 Sun ex Aylesbury, c. 0640 Sun ex Banbury.
(2] Possession of the Up line to finish at 0345 Mon ICW RHTT.

OO 6A56tobe planned LTP with an 0330-departure ex Northolt. Section 4 possessions to be declared in DPPP or dealt with as late disruptive requests if proposed after CPPP issue.
6A56 to depart earlier in weeks when possession is taken.

Possessions to be clear of Princes Risborough (sig.ME171) by 0510 Tu for the passage of 7X10.

Possession to finish at 0355 in weeks 26-37 ICW RHTT.

Possession to finish at 0345 in weeks 26-37 ICW RHTT.

®0 0O
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MD701 MARYLEBONE TO AYNHO JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Princes Risborough | WEEK
and END 0055 to 0730 Sun 0055 to 0730 Sun 0055 to 0730 Sun 0055 to 0730 Sun 0055 to 0730 Sun
Bicester South 701.7 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0
SUN/
MON 0115 to 0530 Mon 0115 to 0530 Mon 0115 to 0530 Mon 0115 to 0530 Mon 0115 to 0530 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Possessions to be given up
for the passage of the RHTT
MID 0105 T-F to 0530 T-F in week 26-37.
WEEK 0130 T-F to 0515 T-F in weeks: 47, 7, 19, 31 when section 5 on MD720
BLOCKED O
Bicester South WEEK Turn back siding at Bicester
and END 0105 to 0740 Sun 0105 to 0740 Sun 0105 to 0740 Sun 0105 to 0740 Sun 0105 to 0740 Sun to be kept open until 0115 to
Bicester North BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED allow trains to stable.
701.8 (1)
SUN/
MON 0120 to 0510 Mon 0120 to 0510 Mon 0120 to 0510 Mon 0120 to 0510 Mon 0120 to 0510 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Possessions to be given up
for the passage of the RHTT
MID 0115t0 0515 T-F in week 26-37.
WEEK 0130 T-F to 0515 T-F in weeks: 47, 7, 19, 31 when section 5 on MD720
BLOCKED
Bicester North WEEK
and END 0105 to 0740 Sun 0105 to 0740 Sun 0105 to 0740 Sun 0105 to 0740 Sun 0105 to 0740 Sun
Aynho Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
701.9 (1)
SUN/ Possessions to be given up
MON 0125 to 0510 Mon 0125 to 0510 Mon 0125 to 0510 Mon 0125 to 0510 Mon 0125 to 0510 Mon for the passage of the RHTT
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED in week 26-37.
Access available 2350 Sun
to 0505 Mon in the following
weeks:
44,52,7, 15, 23, 31.
MID 0115t0 0515 T-F Possessions to be given up
WEEK 0130 T-F to 0515 T-F in weeks: 47, 7, 19, 31 when section 5 on MD720 for the passage of the RHTT
BLOCKED in week 26-37.
NOTES:
(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services. Departures c. 0655 Sun ex Aylesbury, ¢c. 0640 Sun ex Banbury
O Possessions to be clear of Princes Risborough (sig.ME171) by 0510 Tu for the passage of 7X10.
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MD705 GREENFORD WEST JN TO SOUTH RUISLIP

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Greenford West WEEK NOT with disruptive
8m 60ch END 1800 Sat to 1700 Sun 1800 Sat to 1700 Sun 1800 Sat to 1700 Sun 1800 Sat to 1700 Sun 1800 Sat to 1700 Sun Marylebone to South Ruislip
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED possessions.
South Ruislip
705.1 SUN/
MON 2310 Sun to 0515 Mon 2310 Sun to 0515 Mon 2310 Sun to 0515 Mon 2310 Sun to 0515 Mon 2310 Sun to 0515 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
O O O O O
MID
WEEK 0030 T-F to 0515 T-F
BLOCKED
O

O 6A56 to be planned LTP with an 0330-departure ex Northolt. Section 4 possessions to be declared in DPPP or dealt with as late disruptive requests if proposed after CPPP issue.
6A56 to depart earlier in weeks when possession is taken.
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MD710 NEASDEN SOUTH JN TO HARROW-ON-THE-HILL

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 29.03.2026

Period D
30.03.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Neasden South Jn
and
Harrow on the Hill
710.1

WEEK
END

0010 Sun to 0800 Sun
BLOCKED

0010 Sun to 0800 Sun
BLOCKED

0010 Sun to 0800 Sun
BLOCKED

0010 Sun to 0800 Sun
BLOCKED

0010 Sun to 0800 Sun
BLOCKED

SUN/
MON

2340 Sun to 0635 Mon
Down BLOCKED

2345 Sun to 0600 Mon
Up BLOCKED

2340 Sun to 0635 Mon
Down BLOCKED

2345 Sun to 0600 Mon
Up BLOCKED

2340 Sun to 0635 Mon
Down BLOCKED

2345 Sun to 0600 Mon
Up BLOCKED

2340 Sun to 0635 Mon
Down BLOCKED

2345 Sun to 0600 Mon
Up BLOCKED

2340 Sun to 0555 Mon
Down BLOCKED

2345 Sun to 0600 Mon
Up BLOCKED

MID
WEEK

0010 T-F to 0635 T-F
Down BLOCKED
and
2340 M-Th to 0600 T-F
Up BLOCKED
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MD712 AMERSHAM TO AYLESBURY

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 29.03.2026

Period D
30.03.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Amersham
and
Aylesbury
712.1

WEEK
END

0055 Sun to 0815 Sun
Down BLOCKED

0001 Sun to 0715 Sun
Up BLOCKED

0055 Sun to 0815 Sun
Down BLOCKED

0001 Sun to 0715 Sun
Up BLOCKED

0055 Sun to 0815 Sun
Down BLOCKED

0001 Sun to 0715 Sun
Up BLOCKED

0055 Sun to 0815 Sun
Down BLOCKED

0001 Sun to 0715 Sun
Up BLOCKED

0055 Sun to 0815 Sun
Down BLOCKED

0001 Sun to 0715 Sun
Up BLOCKED

Possessions through
Aylesbury to be requested
at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.

SUN/
MON

0025 Mon to 0700 Mon
Down BLOCKED

2320 Sun to 0515 Mon
Up BLOCKED

0025 Mon to 0700 Mon
Down BLOCKED

2320 Sun to 0515 Mon
Up BLOCKED

0025 Mon to 0700 Mon
Down BLOCKED

2320 Sun to 0515 Mon
Up BLOCKED

0025 Mon to 0700 Mon
Down BLOCKED

2320 Sun to 0515 Mon
Up BLOCKED

0025 Mon to 0700 Mon
Down BLOCKED

2320 Sun to 0515 Mon
Up BLOCKED

o

Possessions through
Aylesbury to be requested
at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.

MID
WEEK

0100 Tu-F to 0700 Tu-F
Down BLOCKED

O

0100 to 0520 Tu
2310 Tu to 0520 W
0100 to 0520 Th
0100 to 0520 Fri
Up BLOCKED

Possessions through
Aylesbury to be requested
at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.

Weeks 26 to 41 up line
possessions to be off by
0515 due to LUL leaf fall
restrictions.

Notes:

o Possession start time to be 0040 Mon ICW RHTT

O Possessions of the down main to be lifted by 0410 Tues for the passage of 7X10
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MD715 NEASDEN SOUTH JN TO NEASDEN JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Neasden South Jn WEEK
and END 1200 Sat to 2200 Sun 1200 Sat to 2200 Sun 1200 Sat to 2200 Sun 1200 Sat to 2200 Sun 1200 Sat to 2200 Sun
Neasden Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
715.1
SUN/
MON see above see above see above see above see above
(1] (1] (1] (1] (1]
MID
WEEK 2130 M-Th to 0500 T-F
BLOCKED
(1]

Notes:

(1] Possessions to allow passage of 6V93
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MD720 PRINCES RISBOROUGH TO AYLESBURY

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 29.03.2026

Period D
30.03.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Princes Risborough
And
Aylesbury
720.1

WEEK
END

0125 Sun to 0705 Sun
BLOCKED

0125 Sun to 0705 Sun
BLOCKED

0125 Sun to 0705 Sun
BLOCKED

0125 Sun to 0705 Sun
BLOCKED

0125 Sun to 0705 Sun
BLOCKED

Possessions through
Aylesbury to be requested
at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.

SUN/
MON

0125 Mon to 0500 Mon
BLOCKED

O

0125 Mon to 0500 Mon
BLOCKED

O

0125 Mon to 0500 Mon
BLOCKED

O

0125 Mon to 0500 Mon
BLOCKED

O

0125 Mon to 0500 Mon
BLOCKED

0]®)

Possessions through
Aylesbury to be requested
at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.

MID
WEEK

0130 T-F to 0500 T- F
BLOCKED

OO

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Not with South Ruislip-
Hanwell, Hanwell-Didcot
(Relief Lines), Didcot-
Oxford, Oxford-Claydon
LNE. EWS Calvert night
freight to have Q-paths both
via Oxford and via
Aylesbury.

Possessions through
Aylesbury to be requested
at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.

NOTES:

@ Section 4 opportunity in week 4 to allow passage of London Marathon special services. Departures c. 0655 Sun ex Aylesbury, c. 0640 Sun ex Banbury.
OB6A56 to be planned LTP with an 0330-departure ex Northolt. Section 4 possessions to be declared in DPPP or dealt with as late disruptive requests if proposed after CPPP issue.

6A56 to depart earlier in weeks when possession is taken.

OPossession start time to be 0150 Mon ICW RHTT.
OPossession start time to be 0150 in weeks 26-37 ICW RHTT.
OB6A56 to be planned LTP with an 0330-departure ex Northolt. Section 4 possessions to be declared in DPPP or dealt with as late disruptive requests if proposed after CPPP issue.

6A56 to depart earlier in weeks when possession is taken.
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MD726 AYLESBURY TO CLAYDON WEST JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Aylesbury WEEK Possessions through
and END 0020 Sun to 0655 Sun 0020 Sun to 0655 Sun 0020 Sun to 0655 Sun 0020 Sun to 0655 Sun 0020 Sun to 0655 Sun Aylesbury to be requested
Aylesbury Vale BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED at DPPP timescales and to
Parkway be shown as disruptive. This
726.1 is due to Aylesbury being
used for depot moves.
SUN/ Possessions through
MON 0020 to 0455 Mon 0020 to 0455 Mon 0020 to 0455 Mon 0020 to 0455 Mon 0020 to 0455 Mon Aylesbury to be requested
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED at DPPP timescales and to
(1) (1) (1) (1) (1) be shown as disruptive. This
is due to Aylesbury being
used for depot moves.
MID Possessions through
WEEK Aylesbury to be requested
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.
Aylesbury Vale WEEK
Parkway END Aylesbury Vale P Way to Aylesbury Vale P Way to Aylesbury Vale P Way to Aylesbury Vale P Way to Aylesbury Vale P Way to
and Quainton Road Jn Quainton Road Quainton Road Quainton Road Quainton Road
Claydon West Jn 1700 Sat to 0600 Mon 1700 Sat to 0600 Mon 1700 Sat to 0600 Mon 1700 Sat to 0600 Mon 1700 Sat to 0600 Mon
726.2 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Quainton Road to Claydon | Quainton Road to Claydon | Quainton Road to Claydon | Quainton Road to Claydon | Quainton Road to Claydon
West Jn West Jn West Jn West Jn West Jn
Blocked Until Dec 2024 Blocked Until Dec 2024 Blocked Until Dec 2024 Blocked Until Dec 2024 Blocked Until Dec 2024
SUN/
MON see above see above see above see above see above
MID Quainton Road to Claydon West Jn
WEEK Blocked Until Dec 2024
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
(1] 6A56 to be planned LTP with an 0330-departure ex Northolt. Section 4 possessions to be declared in DPPP or dealt with as late disruptive requests if proposed after CPPP issue.

6A56 to depart earlier in weeks when possession is taken.
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MD736 OXFORD PARKWAY (INCLUSIVE) TO DENBIGH HALL SOUTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 | 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Oxford Parkway WEEK
and END 0110 to 0730 Sun 0110 to 0730 Sun 0110 to 0730 Sun 0110 to 0730 Sun 0110 to 0730 Sun
Gavray Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
736.1 SUN/
MON 0050 to 0510 Mon 0050 to 0510 Mon 0050 to 0510 Mon 0050 to 0510 Mon 0050 to 0510 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Once track between
WEEK Bicester Gavray Jn and
Claydon is operational:
Not with Claydon to
Aylesbury Vale Parkway,
See Section 5 for cyclic midweek opportunities. Aylesbury Vale Parkway to
Aylesbury.
NO POSSESSIONS
PERMITTED ON FRI
NIGHT SAT MORNING.
Gavray Jn WEEK 0035 to 0730 SUN 0035 to 0730 SUN 0035 to 0730 SUN 0035 to 0730 SUN 0035 to 0730 SUN
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Claydon East Jn
SUN/ 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon
736.2 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Not with Claydon to
WEEK See Section 5 for cyclic midweek opportunities. Aylesbury Vale Parkway,
TBC Aylesbury Vale Parkway to
Aylesbury.
Claydon East Jn WEEK
and END See WCS Section 4 See WCS Section 4 See WCS Section 4 See WCS Section 4 See WCS Section 4 See WCS Section 4
Flyover Summit Jn
SUN/
736.3 MON See WCS Section 4 See WCS Section 4 See WCS Section 4 See WCS Section 4 See WCS Section 4 See WCS Section 4
MID
WEEK See WCS Section 4 See WCS Section 4
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MD745 BICESTER SOUTH JUNCTION TO BICESTER GAVRAY JUNCTION

0100 to 0510 T-F
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 | 17.05.2026 to 03.10.2026 | 04.10.2026 to 12.12.2026
Bicester South Jn | WEEK
and END 0025 Sun to 0730 Sun 0025 Sun to 0730 Sun 0025 Sun to 0730 Sun 0025 Sun to 0730 Sun 0025 Sun to 0730 Sun
Bicester Gavray BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Jn
SUN/ Possessions to be given
7451 MON 0105 to 0510 Mon 0105 to 0510 Mon 0105 to 0510 Mon 0105 to 0510 Mon 0105 to 0510 Mon up for the passage of the
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED RHTT in week 26-37.
MID Possessions to be given
WEEK up for the passage of the

RHTT in week 26-37.

Not with Claydon to
Aylesbury Vale Parkway,
Aylesbury Vale Parkway to
Aylesbury.
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MD801 WOLVERHAMPTON NORTH JN TO ABBEY FOREGATE (EXCLUSIVE)

SECTION

Periods A and B
14.12.2025 to 15.02.2026

Period C
16.02.2026 to 29.03.2026

Period D
30.03.2026 to 16.05.2026

Periods E to G
17.05.2026 to 03.10.2026

Periods H and J
04.10.2026 to 12.12.2026

REMARKS

Wolverhampton
North Jn
and
Oxley Depot Up
Sidings Jn /
Connection (Excl)
801.1

WEEK
END

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

EXCEPT as shown below.
All lines Wolverhampton
North Jn to Oxley North Jn
including Oxley CS blocked
0100 Sun to 0745 Sun and
isolated 0200 Sun to 0645
Sun in weeks: 38, 44, 50, 3,
9, 15, 21, 27, 33

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD801 WOLVERHAMPTON NORTH JN TO ABBEY FOREGATE (EXCLUSIVE) continued. ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Oxley Depot Up WEEK Access must allow time for
Sidings Jn / END 0050 Sun to 0820 Sun 0050 Sun to 0820 Sun 0050 Sun to 0820 Sun 0050 Sun to 0820 Sun 0050 Sun to 0820 Sun | @xle counter reset process
Connection (Excl) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED to be completed to ensure
and (1) possessions given up on
Wellington time.
801.2
SUN/ Possessions to allow
MON 0025 Mon to 0530 Mon 0025 Mon to 0530 Mon 0025 Mon to 0530 Mon 0025 Mon to 0530 Mon 0025 Mon to 0530 Mon Shunting available to/from
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED the Wolverhampton
direction only.
MID Midweek night opportunities
WEEK not to be taken with

Gloucester-Abbotswood
(GW401) SLW wks.
38, 44, 50, 3, 9, 15, 21, 27,

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. 33
(Blocked 4 weeks in 6) or Crewe-Shrewsbury
GW735 /NW1007 wks.

43, 49, 2, 8, 14, 20, 26, 32

Possessions to allow
Shunting available to/from
the Wolverhampton
direction only.

NOTES:

(1] Section 4 opportunity in week 4 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c¢. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.

Electronic copy - uncontrolled when printed. Next scheduled issue: 11" July 2025.



Network Rail Engineering Access Statement 2026 Version: 3
Central route Rules Proposal Date: 28t March 2025
NW&C Section 4 - Standard Possession Opportunities Page: 69

MD801 WOLVERHAMPTON NORTH JN TO ABBEY FOREGATE (EXCLUSIVE) continued. ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Wellington WEEK
and END 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun
Abbey Foregate BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Access must allow time for
801.3 O O @) @) @) axle counter reset process
to be completed to ensure
SUN/ possessions given up on
MON 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon time.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
O O
MID Midweek night opportunities
WEEK not to be taken with
Gloucester-Abbotswood
0100 T-Fto 0520 T- F (GW401) SLW weeks:
0100 Sa to 0515 Sa 38, 44, 50, 3, 9, 15, 21, 27,
See section 5 for allowed engineering planning weeks. 33
or Crewe-Shrewsbury
GW735 /INW1007 weeks:
43, 49, 2, 8, 14, 20, 26, 32
NOTES:

O@ Protection limits at Abbey Foregate to allow ECS moves to take place between Shrewsbury Station and Shropshire Carriage Sidings.
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MD805 OXLEY STAFFORD ROAD JN TO BUSHBURY OXLEY JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Stafford Road Jn WEEK
and END 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun
Bushbury Oxley Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
805.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Madeley Jn WEEK
and END 2215 Sat to 1300 Sun 2215 Sat to 1300 Sun 2215 Sat to 1300 Sun 2215 Sat to 1300 Sun 2215 Sat to 1300 Sun
Ironbridge Power BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Station
810.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK

2230 M-F to 0530 T-Sa
BLOCKED
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MD900 (Formerly GW300) ABBOTSWOOD JN TO STOKE WORKS JN VIA WORCESTER SHRUB HILL

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Abbotswood Jn WEEK 2245 Sat to 0930 Sun 2245 Sat to 0930 Sun 2245 Sat to 0930 Sun 2245 Sat to 0930 Sun 2245 Sat to 0930 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Norton Jn SUN/ NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted
MON Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
900.1 Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID 0120 to 0430 T/W/T/F/Sa
WEEK All BLOCKED
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Norton Jn WEEK 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Wylds Lane Jn SUN/ NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted
MON Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
900.2 Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID 0130 Tue - Sat to 0435 Tue- Sat Possession not available if
WEEK All BLOCKED Kings Norton to Abbotswood
Extended times can be had in section5 weeks, please see Section 5 for details. Jn is blocked.
Wylds Lane WEEK 0045 Sun to 0745 Sun 0045 Sun to 0745 Sun 0045 Sun to 0745 Sun 0045 Sun to 0745 Sun 0045 Sun to 0745 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Worcester Tunnel Jn O ) O O O
SUN/ NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted
900.3 MON Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID 0100 Tue-Fri to 0400 Tue-Fri Possession not available
WEEK All BLOCKED when SLW in operation
and between Abbotswood Jcn
0100 Sat to 0400 Sat and Ashchurch GF.
All BLOCKED Possession not available if
@) Kings Norton to Abbotswood

Jn is blocked.

O GWR to stable in Worcester Long Siding each night. When out stabling is required, this will be in the Back Road and Pfm 3 cannot be included in the possession. This must be confirmed via the DPPP-CPPP process.
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MD900 (Formerly GW300) ABBOTSWOOD JN TO STOKE WORKS JN VIA WORCESTER SHRUB HILL - continued

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
At WEEK 0030 Sun to 0830 Sun 0030 Sun to 0830 Sun 0030 Sun to 0830 Sun 0030 Sun to 0830 Sun 0030 Sun to 0830 Sun
Worcester Tunnel Jcn | END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
SUN/
9004 MON Standard Possession Opportunities not available.
MID
WEEK Standard Possession Opportunities not available.
WorcesterTunnel Jcn | WEEK 0005 Sun to 0855 Sun 0005 Sun to 0855 Sun 0005 Sun to 0855 Sun 0005 Sun to 0855 Sun 0005 Sun to 0855 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Droitwich Spa SUN/ NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted
MON Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
900.5 Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID 0045 Tue to 0435 Tue Possession not available
WEEK All BLOCKED when SLW in operation
and between Abbotswood Jcn
0045 Wed-Sat to 0445 Wed-Sat and Ashchurch GF.
All BLOCKED Possession not available if
Kings Norton to Abbotswood
Jn is blocked.
Droitwich Spa Jn WEEK 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun Use MD430.1 for Droitwich
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Spa Jn to Droitwich Spa.
Stoke Works Jn
SUN/ 0040 Mon to 0435 Mon 0040 Mon to 0435 Mon 0040 Mon to 0435 Mon 0040 Mon to 0435 Mon 0040 Mon to 0435 Mon Use MD430.1 for Droitwich
900.6 MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Spa Jn to Droitwich Spa.
MID 2345 Mon-Fri to 0520 Tue-Sat Use MD430.1 for Droitwich
WEEK All BLOCKED Spa Jn to Droitwich Spa.
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MD910 WOLVERCOT JN TO NORTON JN

when Shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Wolvercot Jn WEEK 2335 Sat to 0850 Sun 2335 Sat to 0850 Sun 2335 Sat to 0850 Sun 2335 Sat to 0850 Sun 2335 Sat to 0850 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Moreton-in-Marsh SUN/ 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
GW310.1 MID 0035 Tue-Fri to 0505 Tue-Fri
WEEK All BLOCKED
0150 Sat to 0505 Sat
All BLOCKED
(Except:
2210 Mon-Thu to 0510 Tue-Fri
All BLOCKED
when Shown in Section 5)
Moreton-in-Marsh WEEK 0010 Sun to 0820 Sun 0010 Sun to 0820 Sun 0010 Sun to 0820 Sun 0010 Sun to 0820 Sun 0010 Sun to 0820 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
GW/NW&C Boundary | SUN/ 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon
GW310.2 MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID 0115 Tue-Sat to 0500 Tue-Sat
WEEK All BLOCKED
(Except:
2240 Mon-Thu to 0500 Tue-Fri
All BLOCKED
when Shown in Section 5)
GW/NW&C WEEK 0010 Sun to 0820 Sun 0010 Sun to 0820 Sun 0010 Sun to 0820 Sun 0010 Sun to 0820 Sun 0010 Sun to 0820 Sun
Boundaryto END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Norton Jn SUN/ 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MD910.1 MID 0115 Tue-Sat to 0500 Tue-Sat
WEEK All BLOCKED
(Except:
2240 Mon-Thu to 0500 Tue-Fri
All BLOCKED
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MD940 (Formerly GW340) WORCESTER SHRUB HILL TO SHELWICK JN

when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Worcester Shrub Hill | WEEK 0025 Sun to 0800 Sun 0025 Sun to 0800 Sun 0025 Sun to 0800 Sun 0025 Sun to 0800 Sun 0025 Sun to 0800 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Henwick SUN/ 0001 Mon to 0455 Mon 0001 Mon to 0455 Mon 0001 Mon to 0455 Mon 0001 Mon to 0455 Mon 0001 Mon to 0455 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
940.1 MID 0045 Tue-Sat to 0455 Tue-Sat Reduced times available if
WEEK All BLOCKED Maindee to Shelwick or the
Severn Tunnel are blocked
for GWR ECS movements.
Henwick WEEK 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Malvern Wells Inc SUN/ 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
940.2 MID 0005 Tue-Sat to 0505 Tue-Sat Reduced times available if
WEEK All BLOCKED Maindee to Shelwick or the
Severn Tunnel are blocked
for GWR ECS movements.
Possessions not to be taken
until passage of 5W99
(0035) if route from Henwick
Turnback siding to Shrub
Hill Jn affected.
Malvern Wells WEEK 2320 Sat to 0840 Sun 2320 Sat to 0840 Sun 2320 Sat to 0840 Sun 2320 Sat to 0840 Sun 2320 Sat to 0840 Sun Limits must permit 5P37 to
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED reverse behind MW3 signal
Shelwick Jn from 0840 Sun.
SUN/ 2335 Sun to 0450 Mon 2335 Sun to 0450 Mon 2335 Sun to 0450 Mon 2335 Sun to 0450 Mon 2335 Sun to 0450 Mon
940.3 MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID 2345 Mon-Fri to 0525 Tue-Sat Reduced times available if
WEEK All BLOCKED Maindee to Shelwick or the
(Except: Severn Tunnel are blocked
2255 Mon-Thu to 0525 Tue-Fri for GWR ECS movements.
All BLOCKED
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MD950 (Formerly GW350) WORCESTER TUNNEL JN TO HENWICK
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
14.12.2025 to 15.02.2026 16.02.2026 to 29.03.2026 30.03.2026 to 16.05.2026 17.05.2026 to 03.10.2026 04.10.2026 to 12.12.2026
Worcester Tunnel Jn | WEEK 2340 Sat to 0900 Sun 2340 Sat to 0900 Sun 2340 Sat to 0900 Sun 2340 Sat to 0900 Sun 2340 Sat to 0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Henwick SUN/ 2340 Sun to 0455 Mon 2340 Sun to 0455 Mon 2340 Sun to 0455 Mon 2340 Sun to 0455 Mon 2340 Sun to 0455 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
950.1 MID 0045 Tue-Sat to 0455 Tue-Sat
WEEK All BLOCKED
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