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OFFICIAL 

ANGLIA ROUTE 
 

EA1010 LIVERPOOL STREET TO SEVEN KINGS Timetable Construction Notes 

Weekend All Periods 
Possessions will generally be of the Main Lines or Electric Lines every night of the weekend. All services to be timed over the Electric Lines when a two track timetable is in operation.  

Midweek 
 

All Periods 
Possessions will be of the Electric Lines on Tuesdays and Thursdays and of the Main Lines on Wednesdays and Fridays and of the Up Electric and Down Main on Saturdays*. 

 

EA1011.1 & EA1011.2 SEVEN KINGS TO SHENFIELD L/END Jn Timetable Construction Notes 

Weekend All Periods 
Possessions will generally be of the Main Lines or Electric Lines every night of the weekend. All services to be timed over the Electric Lines when a two track timetable is in operation.  

Midweek 
 

All Periods 
Possessions will be of the Electric Lines on Tuesdays and Thursdays and of the Main Lines on Wednesdays and Fridays and of the Up Electric and Down Main on Saturdays*. 

 
* Applies from Ilford C/End to Shenfield. 
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EA1010 LIVERPOOL STREET TO SEVEN KINGS 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Liverpool Street 
Station 
1010.1 

 
 

WEEK 
END 
 

  
0125 Sun to 0405 Sun 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0025 Sun to 0655 Sun 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0105 Sun to 0615 Sun 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED 

  

  
0125 Sun to 0405 Sun 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0025 Sun to 0655 Sun 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0105 Sun to 0615 Sun 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED 

  

  
0125 Sun to 0405 Sun 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0025 Sun to 0655 Sun 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0105 Sun to 0615 Sun 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED 

  

  
0125 Sun to 0405 Sun 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0025 Sun to 0655 Sun 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0105 Sun to 0615 Sun 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED 

  

  
0125 Sun to 0405 Sun 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0025 Sun to 0655 Sun 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0105 Sun to 0615 Sun 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED 

  

A route must be available between 
Liverpool Street and Orient Way CS 
either via Hackney Downs and 
Tottenham Hale reverse or via Bow 
Jn and Stratford. 
 
For trains stabled within the 
possession, isolations of the OLE 
must be given up 30 minutes before 
the departure of services to allow 
for full train preparation. 
 
Liverpool Street outstabling plan: 
 
Monday night (0040-0500 Tue) 
Platforms 1-4 to be kept clear 
(Trains to be stabled as required in 
Platforms 5-17) 
 
Tuesday night (0040-0455 Wed) 
Platforms 1-10 to be kept clear 
(Trains to be stabled as required in 
Platforms 11-17) 
 
Wednesday night (0005-0450 Thu) 
Platforms 13-17 to be kept clear 
(Trains to be stabled as required in 
Platforms 1-12) 
 
Thursday night (0030-0500 Fri) 
Platforms 5-12 to be kept clear 
(Trains to be stabled as required in 
Platforms 1-4 and 13-17) 
 
Friday night (0110-0430 Sat) 
Platforms 11-17 to be kept clear 
(Trains to be stabled as required in 
Platforms 1-10) 

SUN/ 
MON 
 

  
0125 Mon to 0315 Mon 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0010 Mon to 0445 Mon 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0100 Mon to 0425 Mon 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED 

  

  
0125 Mon to 0315 Mon 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0010 Mon to 0445 Mon 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0100 Mon to 0425 Mon 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED 

  

  
0125 Mon to 0315 Mon 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0010 Mon to 0445 Mon 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0100 Mon to 0425 Mon 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED 

  

  
0125 Mon to 0315 Mon 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0010 Mon to 0445 Mon 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0100 Mon to 0425 Mon 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED 

  

  
0125 Mon to 0315 Mon 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0010 Mon to 0445 Mon 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0100 Mon to 0425 Mon 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED 

  

MID 
WEEK 
 

 
Standard Possession opportunities not available 

See Liverpool Street weeknight possession strategy (See section 5) 
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EA1010 LIVERPOOL STREET TO SEVEN KINGS continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Liverpool Street 
(exc) and  

Bethnal Green 
North Jn (inc) 
(Suburban) 

Or 
Bethnal Green  

 West or East Jn 
(Mains and 
Electrics) 
1010.2 

 
 

WEEK 
END 
 

  
0125 Sun to 0405 Sun 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0025 Sun to 0655 Sun 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0105 Sun to 0615 Sun 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED 

  

  
0125 Sun to 0405 Sun 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0025 Sun to 0655 Sun 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0105 Sun to 0615 Sun 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED 

  

  
0125 Sun to 0405 Sun 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0025 Sun to 0655 Sun 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0105 Sun to 0615 Sun 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED 

  

  
0125 Sun to 0405 Sun 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0025 Sun to 0655 Sun 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0105 Sun to 0615 Sun 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED 

  

  
0125 Sun to 0405 Sun 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0025 Sun to 0655 Sun 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0105 Sun to 0615 Sun 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED 

  

A route must be available 
between Liverpool St and 
Orient Way CS either via 
Hackney Downs and 
Tottenham Hale reverse or 
via Bow Jn and Stratford. 

SUN/ 
MON 
 

  
0125 Mon to 0315 Mon 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0010 Mon to 0445 Mon 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0100 Mon to 0425 Mon 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED 

  
0125 Mon to 0315 Mon 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0010 Mon to 0445 Mon 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0100 Mon to 0425 Mon 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED 

  

  
0125 Mon to 0315 Mon 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0010 Mon to 0445 Mon 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0100 Mon to 0425 Mon 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED  

  
0125 Mon to 0315 Mon 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0010 Mon to 0445 Mon 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0100 Mon to 0425 Mon 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED  

  
0125 Mon to 0315 Mon 

Platforms 1-4/ 
Down and Up Suburban 

BLOCKED 

  
0010 Mon to 0445 Mon 

Platforms 5-12/ 
Down and Up Main 

BLOCKED 

  
0100 Mon to 0425 Mon 

Platforms 13-17/ 
Down and Up Electric 

BLOCKED  

MID 
WEEK 
 

 
Standard Possession opportunities not available 

See Liverpool Street weeknight possession strategy (See section 5) 
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EA1010 LIVERPOOL STREET TO SEVEN KINGS continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Bethnal Green 
East Jn 

and  
Stratford C/End Jn 

(Main lines) 

OR 
Bethnal Green 

East Jn 
and 

Pudding Mill Lane 
Jn 

(Electric lines) 
 

 1010.3a 
 

WEEK 
END 
 


0115 Sun to 0545 Sun 
Down and Up Mains 

Down and Up Electrics 
 BLOCKED  

 
0020 Sun to 0900 Sun 
Two Lines BLOCKED 

 


0115 Sun to 0545 Sun 
Down and Up Mains 

Down and Up Electrics 
 BLOCKED  

 
0020 Sun to 0900 Sun 
Two Lines BLOCKED 

 


0115 Sun to 0545 Sun 
Down and Up Mains 

Down and Up Electrics 
 BLOCKED  

 
0020 Sun to 0900 Sun 
Two Lines BLOCKED 

 


0115 Sun to 0545 Sun 
Down and Up Mains 

Down and Up Electrics 
 BLOCKED  

 
0020 Sun to 0900 Sun 
Two Lines BLOCKED 

 


0115 Sun to 0545 Sun 
Down and Up Mains 

Down and Up Electrics 
 BLOCKED  

 
0020 Sun to 0900 Sun 
Two Lines BLOCKED 

 

Trains to be timed over the Electric lines on the 
Weekend and Sun/Mon. 
 

A route must be available between Liverpool 
Street and Orient Way CS either via Hackney 
Downs and Tottenham Hale reverse or via Bow 
Jn and Stratford. 
If the route via Tottenham Hale is blocked, then 
access must be made available via the GE as 
follows –  
0305 to 0635 Sat 
2320 Sat to 0145 Sun 
0335 to 0655 Sun 
2340 Sun to 0145 Mon 
From 0300 Mon 
 
All 4 lines to be open between Liverpool St and 
Ilford Depot L/End Jn when c2c are diverting 
Fenchurch Street services to Liverpool St 
station.  
 
Route to be available on Sun night between 
Channelsea Curve and Thameside via Stratford 
and Forest Gate Jn when the T&H route via 
Kensal Green Jn & Barking is blocked. 
 
XR001 - Sat night/Sun morning & Sun 
night/Monday morning on even weeks RfL will 
block to the pts at Pudding Mill Lane Jn, where 
practical Electric Line possessions to be clear of 
Pudding Mill Lane Jn 
 
Isolation of sections 101A and 102J to be 
negotiated with RFL in connection with feeding 
of Plumstead Sidings 

SUN/ 
MON 
 

 
0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 

 
0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 

 
0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 

 
0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 

 
0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 
MID 
WEEK 

2 Track Timetabling in operation 

Standard Possession opportunities not available 
See Liverpool Street weeknight possession strategy (See section 5) 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details (GE-3) 
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EA1010 LIVERPOOL STREET TO SEVEN KINGS continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Bow Jn 
and  

Stratford Central Jn 
East 

(Temple Mills lines) 
 

 1010.3a cont. 
 

WEEK 
END 
 

 
0005 to 0810 Sun 

Down and Up Temple 
Mills 

BLOCKED 
 

0005 to 0810 Sun 
Down and Up Temple 

Mills 
BLOCKED 

0005 to 0810 Sun 
Down and Up Temple 

Mills 
BLOCKED 

0005 to 0810 Sun 
Down and Up Temple 

Mills 
BLOCKED 

0005 to 0810 Sun 
Down and Up Temple 

Mills 
BLOCKED 

A route must be available between 
Liverpool Street and Orient Way CS 
either via Hackney Downs and 
Tottenham Hale reverse or via Bow Jn 
and Stratford. 
If the route via Tottenham Hale is 
blocked, then access must be made 
available via the GE as follows –  
0115 to 0140 Sun 
0415 to 0755 Sun 

SUN/ 
MON 
 

 
Standard Possession 

opportunities not 
available 

 

Standard Possession 
opportunities not 

available 

Standard Possession 
opportunities not 

available 

Standard Possession 
opportunities not 

available 

Standard Possession 
opportunities not 

available 

MID 
WEEK 

Standard Possession Opportunities Not Available 
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EA1010 LIVERPOOL STREET TO SEVEN KINGS continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Stratford C/End Jn 
and 

Forest Gate 
crossovers 
(Main lines) 

OR 
Pudding Mill Lane 

Jn 
and 

Forest Gate 
crossovers 

(Electric lines) 
 

 1010.3b 
 

WEEK 
END 
 

 
0115 Sun to 0600 Sun 

All BLOCKED 
 

0020 Sun to 0740 Sun 
Electric Lines 

BLOCKED 
Or 

0020 Sun to 0900 Sun 
Main Lines 
BLOCKED 

 

 
   0115 Sun to 0600 Sun 

All BLOCKED 
 

0020 Sun to 0740 Sun 
Electric Lines 

BLOCKED 
Or 

0020 Sun to 0900 Sun 
Main Lines 
BLOCKED 

 

 
0115 Sun to 0600 Sun 

All BLOCKED 
 

0020 Sun to 0740 Sun 
Electric Lines 

BLOCKED 
Or 

0020 Sun to 0900 Sun 
Main Lines 
BLOCKED 

 

 
0115 Sun to 0600 Sun 

All BLOCKED 
 

0020 Sun to 0740 Sun 
Electric Lines 

BLOCKED 
Or 

0020 Sun to 0900 Sun 
Main Lines 
BLOCKED 

 

 
0115 Sun to 0600 Sun 

All BLOCKED 
 

0020 Sun to 0740 Sun 
Electric Lines 

BLOCKED 
Or 

0020 Sun to 0900 Sun 
Main Lines 
BLOCKED 

 

Trains to be timed over the Electric lines on 
the Weekend and Sun/Mon and Wed and 
Fri. 
Trains to be timed over the Main lines on 
Tue and Thu. 
Trains to be timed over the Down Electric 
and Up Main on Sat. 
 
 

When there is no access to Ilford Depot on 
Sunday then access to Gidea Park CS and 
to Orient Way CS via Bow will be required 
from 0540 Sun. 
 
Access to be available between Pudding 
Mill Lane Jn (Portal) and Stratford C/End Jn 
ON Down and Up Electric Lines until 0045 
Sun and from 0740 Sun and until 0045 Mon 
to Sat 
 
All 4 lines to be open between Liverpool St 
and Ilford Depot L/End Jn when c2c are 
diverting Fenchurch Street services to 
Liverpool St station.  
 
Route to be available on Sun night between 
Channelsea Curve and Thameside via 
Stratford and Forest Gate Jn when the T&H 
route via Kensal Green Jn & Barking is 
blocked 
 
Route to be available between Forest Gate 
Jn and Stratford / Channelsea Curve at all 
times (excluding weeks when GE-3 
possession taken) 
 
No access to Central Operating Section 
during Electric Line possessions between 
Pudding Mill Lane Jn to Stratford C/end Jn – 
operators to bid accordingly 

SUN/ 
MON 
 

 
0001 Mon to 0450 

Mon 
Two Lines BLOCKED 

 

 


0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 

 

 


0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 

 

 


0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 

 

 


0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 

 
MID 
WEEK 

 
2 Track Timetabling in operation 

Standard Possession opportunities not available 
See Liverpool Street weeknight possession strategy (See section 5) 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details (GE-3) 
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EA1010 LIVERPOOL STREET TO SEVEN KINGS continued... 
 

 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Forest Gate 
Crossovers (exc) 

and 
Ilford Depot l/End 

Jn (exc) 
 1010.3c 

 

WEEK 
END 
 

 
0115 Sun to 0600 Sun 

All BLOCKED 
 

0020 Sun to 0900 Sun 
Two Lines BLOCKED 

 

 
0115 Sun to 0600 Sun 

All BLOCKED 
 

0020 Sun to 0900 Sun 
Two Lines BLOCKED 

 

 
0115 Sun to 0600 Sun 

All BLOCKED 
 

0020 Sun to 0900 Sun 
Two Lines BLOCKED 

 

 
0115 Sun to 0600 Sun 

All BLOCKED 
 

0020 Sun to 0900 Sun 
Two Lines BLOCKED 

 

 
0115 Sun to 0600 Sun 

All BLOCKED 
 

0020 Sun to 0900 Sun 
Two Lines BLOCKED 

 

Trains to be timed over the 
Electric lines on the 
Weekend and Sun/Mon and 
Wed and Fri. 
Trains to be timed over the 
Main lines on Tue and Thu. 
Trains to be timed over the 
Down Electric and Up Main 
on Sat. 
 
Any isolations that affect 
Ilford Depot restricted to 
0130 to 0530 Sun only 
 
All 4 lines to be open 
between Liverpool St and 
Ilford Depot L/End Jn when 
c2c are diverting Fenchurch 
Street services to Liverpool 
St station 
 
Access to / from Ilford depot 
via c/end connections to be 
available until 0040 Sun and 
from 0630 Sun, until 0115 
T-S and from 0500 T-S 

SUN/ 
MON 
 

 
0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 
0115 to 0425 Mon 

All BLOCKED 
 

0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 
0115 to 0425 Mon 

All BLOCKED 

0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 
0115 to 0425 Mon 

All BLOCKED 

0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 
0115 to 0425 Mon 

All BLOCKED 

0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 
0115 to 0425 Mon 

All BLOCKED 

MID 
WEEK 

 
0010 to 0505 WF 

Down and Up Mains BLOCKED 
 

0010 to 0425 TTh 
Down and Up Electrics BLOCKED 

 
0010 to 0430 S 

Down Main and Up Electric BLOCKED 
 

2 Track Timetabling in operation 

 

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details (GE 4 track maintenance strategy 
and GE-3) 
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EA1011 SEVEN KINGS TO IPSWICH 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Ilford Depot L/End 
Jn (exc) 

and 
Gidea Park C/End 

(Electric Lines)  
(L433/L470) 

OR 
Ilford Depot L/End 

Jn (exc) 
and 

Gidea Park C/End 
(Main Lines)  
(L435/L472) 

 
1011.1 

WEEK 
END 
 

 
0130 Sun to 0545 Sun 

All BLOCKED 
 

0020 Sun to 0900 Sun 
Two Lines BLOCKED 

 

0130 Sun to 0545 Sun 
All BLOCKED 

 
0020 Sun to 0900 Sun 
Two Lines BLOCKED 

0130 Sun to 0545 Sun 
All BLOCKED 

 
0020 Sun to 0900 Sun 
Two Lines BLOCKED 

0130 Sun to 0545 Sun 
All BLOCKED 

 
0020 Sun to 0900 Sun 
Two Lines BLOCKED 

0130 Sun to 0545 Sun 
All BLOCKED 

 
0020 Sun to 0900 Sun 
Two Lines BLOCKED 

Trains to be timed over the Electric lines on the 
Weekend and Sun/Mon and Wed and Fri. 
Trains to be timed over the Main lines on Tue and 
Thu. 
Trains to be timed over the Down Electric and Up 
Main on Sat. 
 
Access to / from Ilford depot via c/end connections to 
be available until 0040 Sun and from 0630 Sun, until 
0115 T-S and from 0500 T-S 
 
Access must be available to Gidea Park CS until 
0130 Sun and from 0545 Sun & until 0130 TTh and 
from 0500 TTh either via RM at Romford Platform 3 
or via Gidea Park C/End 2235B pts   
 
Access to be maintained from 0545 Sun for 5C01 to 
exit Gidea Park CS and run to EL platforms OR 
access to be maintained at C/End from 0515 Sun for 
Elizabeth Line 5C15/5C19/5C23 to run to Shenfield 
(rev) and return to Gidea Park Platform 1 to form 
0552 GPk to Liv’ St. 
Section 4 EL opportunities restricted to 0515 Sun 
finish between Gidea Park C/End and Shenfield if EL 
possessions to 0900 between Romford L/End Jn and 
Gidea Park 
 
No isolation of Gidea Park Carriage Sidings Stabling 
Lines and Ilford Depot Sunday night and midweek 
nights. 
Isolation of Gidea Park CS Stabling Lines to be lifted 
0515 Sun. 
Any isolations that affect Ilford Depot restricted to 
0130 to 0530 Sun only. 

SUN/ 
MON 
 

0130 to 0440 Mon 
All BLOCKED 

0130 to 0440 Mon 
All BLOCKED 

0130 to 0440 Mon 
All BLOCKED 

0130 to 0440 Mon 
All BLOCKED 

0130 to 0440 Mon 
All BLOCKED 
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EA1011 SEVEN KINGS TO IPSWICH continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

 MID 
WEEK 

 

 
0025 to 0505 WF 

Down and Up Mains BLOCKED 
 

0025 to 0425 TTh 
Down and Up Electrics BLOCKED 

 
0115 to 0425 S 

Down Main and Up Electric BLOCKED 
 

2 Track Timetabling in operation 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details (GE 4 track 

maintenance strategy) 
 

TThO Elizabeth Line to stable 1 unit at Liverpool 
Street. 
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EA1011 SEVEN KINGS TO IPSWICH continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Gidea Park C/End 
Jn inc’ 

(Electric Lines)  
(L433/L470) 

OR 
 (Main Lines)  
(L435/L472) 

and  
Shenfield L/End Jn  

1011.2 

WEEK 
END 
 

 
0140 Sun to 0630 Sun 

All BLOCKED 
 

0020 Sun to 0900 Sun 
Two Lines BLOCKED 

 

 
0140 Sun to 0630 Sun 

All BLOCKED 
 

0020 Sun to 0900 Sun 
Two Lines BLOCKED 

 

 
0140 Sun to 0630 Sun 

All BLOCKED 
 

0020 Sun to 0900 Sun 
Two Lines BLOCKED 

 

 
0140 Sun to 0630 Sun 

All BLOCKED 
 

0020 Sun to 0900 Sun 
Two Lines BLOCKED 

 

 
0140 Sun to 0630 Sun 

All BLOCKED 
 

0020 Sun to 0900 Sun 
Two Lines BLOCKED 

 

Trains to be timed over the Electric lines 
on the Weekend and Sun/Mon and Wed 
and Fri. 
Trains to be timed over the Main lines on 
Tue and Thu. 
Trains to be timed over the Down Electric 
and Up Main on Sat. 
 
Access must be available to Gidea Park 
CS until 0130 Sun and from 0545 Sun & 
until 0130 MTWThFS and from 0500 
MTWThFS either via Romford/Gidea Park 
and D&U EL or via Gidea Park C/End 
2235B pts 
 
Access to be maintained from 0545 Sun 
for 5C01 to exit Gidea Park CS and run to 
EL platforms OR access to be maintained 
at C/End from 0515 Sun for 5C01 to run 
to Shenfield (rev) and return to Gidea 
Park ML platforms to form 0552 GPk to 
Liv’ St. 
Section 4 EL opportunities restricted to 
0515 Sun finish between Gidea Park 
C/End and Shenfield if EL possessions to 
0900 between Romford L/End Jn and 
Gidea Park 
 
No isolation of Gidea Park Carriage 
Sidings & Ilford Depot midweek nights. 
Isolation of Gidea Park CS to be lifted 
0515 Sun (0445 Sun if departing from 
c/end) 
 
 
 

SUN/ 
MON 
 

 
0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 
0140 to 0435 Mon 

All BLOCKED 
 

0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 
0140 to 0435 Mon 

All BLOCKED 

0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 
0140 to 0435 Mon 

All BLOCKED 

0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 
0140 to 0435 Mon 

All BLOCKED 

0001 Mon to 0450 Mon 
Two Lines BLOCKED 

 
0140 to 0435 Mon 

All BLOCKED 

MID 
WEEK 
 

 
0025 to 0505 WF 

Main Lines BLOCKED 
 

0025 to 0425 TTh 
Electric Lines BLOCKED 

 
0025 to 0520 S 

Down Main and Up Electric BLOCKED 
 

2 Track Timetabling in operation 

 
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details (GE 4 track 

maintenance strategy and GE126b) 
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EA1011 SEVEN KINGS TO IPSWICH continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Shenfield L/End 
Jn 

and 
Shenfield C/End 

1011.3 

WEEK 
END 

0045 Sun to 0900 Sun 

 Platforms 4-6 
BLOCKED 

0045 Sun to 0900 Sun 

 Platforms 4-6 
BLOCKED  

0045 Sun to 0900 Sun 

 Platforms 4-6 
BLOCKED  

0045 Sun to 0900 Sun 

 Platforms 4-6 
BLOCKED  

0045 Sun to 0900 Sun 

 Platforms 4-6 
BLOCKED  

All trains between 0045 and 0900 Sun to 
use platforms 1-3 at Shenfield. 
 
Trains to be stabled in platform 1 & UPL for 
EL possessions of Shenfield 
 
All parties to confirm outstabling 
requirements at DPP 

                                                                                                       OR 

0020 Sun to 0830 Sun 
Platforms 1-3 

BLOCKED 
 

0020 Sun to 0830 Sun 
 Platforms 1-3 

BLOCKED 
 

0020 Sun to 0830 Sun 
 Platforms 1-3 

BLOCKED 
 

0020 Sun to 0830 Sun 
 Platforms 1-3 

BLOCKED 
 

0020 Sun to 0830 Sun 
 Platforms 1-3 

BLOCKED 
 

All trains between 0020 and 0830 Sun to 
use platforms 4-6 at Shenfield 
 
Trains to be stabled in platforms 5 & 6 for 
ML possessions of Shenfield station 
 
All parties to confirm outstabling 
requirements at DPPP 

0145 Sun to 0630 Sun 
All BLOCKED 

0145 Sun to 0630 Sun 
All BLOCKED 

0145 Sun to 0630 Sun 
All BLOCKED 

0145 Sun to 0630 Sun 
All BLOCKED 

0145 Sun to 0630 Sun 
All BLOCKED 

Isolation of all lines at Shenfield 0150 to 
0610 Sun 
All parties to confirm outstabling 
requirements at DPPP 
All blocked can be taken in conjunction with 
either of the above  

SUN/ 
MON 0020 Mon to 0450 Mon 

 Platforms 4-6 
BLOCKED 

Or 
0001 Mon to 0450 Mon 

Up Passenger Loop/ 
 Platforms 1-3 

BLOCKED 

0020 Mon to 0450 Mon 
 Platforms 4-6 

BLOCKED 
Or 

0001 Mon to 0450 Mon 
Up Passenger Loop/ 

 Platforms 1-3 
BLOCKED 

0020 Mon to 0450 Mon 
 Platforms 4-6 

BLOCKED 
Or 

0001 Mon to 0450 Mon 
Up Passenger Loop/ 

 Platforms 1-3 
BLOCKED 

0020 Mon to 0450 Mon 
 Platforms 4-6 

BLOCKED 
Or 

0001 Mon to 0450 Mon 
Up Passenger Loop/ 

 Platforms 1-3 
BLOCKED 

0020 Mon to 0450 Mon 
 Platforms 4-6 

BLOCKED 
Or 

0001 Mon to 0450 Mon 
Up Passenger Loop/ 

 Platforms 1-3 
BLOCKED 

 
For EL Possessions, trains to be stabled in 
Platform 1 and Up Passenger Loop or 
Platforms 4-6 0115 to 0450 Mon if 
unit can't be stabled in the Up Passenger 
Loop at Shenfield. 
 
For ML Possessions trains to be stabled in 
Platforms 5 and 6 
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OFFICIAL 

EA1011 SEVEN KINGS TO IPSWICH continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Shenfield L/End Jn 
and 

Shenfield C/End 
1011.3 

MID 
WEEK 

0040 TTh to 0500 TTh 
Platforms 4-6 BLOCKED 

 
0040 WF to 0500 WF 

Platforms 1-3 BLOCKED 
 

See also Section 5 GE-126B 

Standard possession opportunities on individual lines between Shenfield Jn 
and Mountnessing Jn can be found at the start of EA1050. 
 
For EL Possessions trains to be stabled in Platforms 1 and 6 (Isolation times 
0115 to 0430 T-S) 
 
Platforms 4-6 0040 to 0500 T-S available if unit can be stabled in the Up 
Passenger Loop at Shenfield. 
 
For ML Possessions trains to be stabled in Platforms 5 and 6 (Isolation of 
Platforms 1-3 only, times 0040 to 0500 T-S) 
 
Operators to confirm outstabling requirements at DPPP 
 
When Southend Lines blocked no platform blocks permitted at Shenfield 
 
A route must be available through Shenfield on weeknights for ML services 
except during GE-126 cyclical possessions 

 
 
Shenfield to Colchester – Bidirectional Working Planning Rules – see also section 5 
 

 1 instance of single or double section Bidirectional working between Shenfield and Colchester. 
 

DEFINITION OF SINGLE SECTION  
Bidirectional working 

DEFINITION OF DOUBLE SECTION  
Bidirectional working 

Shenfield to Church Lane Shenfield to Chelmsford/Arbour Lane 

Church Lane to Chelmsford/Arbour Lane Church Lane to Brickhouse 

Chelmsford/Arbour Lane to Brickhouse Chelmsford/Arbour Lane to Witham 

Brickhouse to Witham Brickhouse to Kelvedon 

Witham to Kelvedon Witham to Marks Tey 

Kelvedon to Marks Tey Kelvedon to Colchester 

Marks Tey to Colchester  
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EA1011 SEVEN KINGS TO IPSWICH continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Shenfield C/End 
and 

Chelmsford (inc) 
1011.4 

WEEK 
END 
 

 
0105 Sun to 0635 Sun 

All BLOCKED 
 

0105 Sun to 0635 Sun 
All BLOCKED 

0105 Sun to 0635 Sun 
All BLOCKED 

0105 Sun to 0635 Sun 
All BLOCKED 

0105 Sun to 0635 Sun 
All BLOCKED 

 

SUN/ 
MON 
 0045 Mon to 0505 Mon 

All BLOCKED 
0045 Mon to 0505 Mon 

All BLOCKED 
0045 Mon to 0505 Mon 

All BLOCKED 
0045 Mon to 0505 Mon 

All BLOCKED 
0045 Mon to 0505 Mon 

All BLOCKED 

 

MID 
WEEK 
 

0005 T-S to 0525 T-S 
Down Main Blocked 

Bidirectional working* 
Or 

2355 M-F to 0510 T-S 
Up Main Blocked 

Bidirectional working* 
 

(see Section 5 GE-126B/D/E) 

*Bidirectional working not permitted on 
Mon-Thu nights inclusive in weeks  
38, 44, 50, 03, 09, 15, 21, 27, 33 
in connection with the GE-125 
 
If the work on the Down line requires any 
kind of delay or restriction to Up services, 
this must finish by 0510. No impact to Up 
service beyond 0510  
 
If the work on the Up line requires any 
kind of delay or restriction to Down 
services, this must not commence until 
0005. No impact to down service until 
0005 
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EA1011 SEVEN KINGS TO IPSWICH continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Chelmsford (exc) 
and 

Brick House 
Crossovers 

1011.5 

WEEK 
END 
 

 
0105 Sun to 0710 Sun 

All BLOCKED 
 

0105 Sun to 0710 Sun 
All BLOCKED 

0105 Sun to 0710 Sun 
All BLOCKED 

0105 Sun to 0710 Sun 
All BLOCKED 

0105 Sun to 0710 Sun 
All BLOCKED 

 

SUN/ 
MON 

 
0050 Mon to 0500 Mon 

All BLOCKED 
 

0050 Mon to 0500 Mon 
All BLOCKED 

 

0050 Mon to 0500 Mon 
All BLOCKED 

 

0050 Mon to 0500 Mon 
All BLOCKED 

 

0050 Mon to 0500 Mon 
All BLOCKED 

 

 

MID 
WEEK 
 

0015 T-S to 0525 T-S 
Down Main Blocked 

Bidirectional working* 
Or 

2355 M-F to 0455 T-S 
Up Main Blocked 

Bidirectional working* 
 

(see Section 5 GE-126B/D/E) 

*Bidirectional working not permitted on 
Mon-Thu nights inclusive in weeks  
38, 44, 50, 03, 09, 15, 21, 27, 33 
in connection with the GE-125 
 
If the work on the Up line requires any kind 
of delay or restriction to Down services, this 
must not commence until 0015. No impact 
to down service until 0015 
 
If the work on the Down line requires any 
kind of delay or restriction to Up services, 
this must finish by 0455. No impact to Up 
service beyond 0455 
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EA1011 SEVEN KINGS TO IPSWICH continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Brick House 
Crossovers 

and 
Witham 
1011.6 

WEEK 
END 
 

0115 Sun to 0705 Sun 
All BLOCKED 

0115 Sun to 0705 Sun 
All BLOCKED 

0115 Sun to 0705 Sun 
All BLOCKED 

0115 Sun to 0705 Sun 
All BLOCKED 

0115 Sun to 0705 Sun 
All BLOCKED 

Access at Witham London End to be 
available for 5F02 (07RM22 Sun Witham 
Signal L763 to Witham Platform 4) to shunt 

SUN/ 
MON 
 0100 Mon to 0455 Mon 

All BLOCKED 
0100 Mon to 0455 Mon 

All BLOCKED 
0100 Mon to 0455 Mon 

All BLOCKED 
0100 Mon to 0455 Mon 

All BLOCKED 
0100 Mon to 0455 Mon 

All BLOCKED 

  

MID 
WEEK 
 

0015 T-S to 0525 T-S Down Main Blocked 
Bidirectional working* 

Or 
2355 M-F to 0455 T-S 

Up Main Blocked 
Bidirectional working* 

 
(see Section 5 GE-126C/114) 

*Bidirectional working not permitted on 
Mon-Thu nights inclusive in weeks  
38, 44, 50, 03, 09, 15, 21, 27, 33 
in connection with the GE-125 
 
If the work on the Up line requires any kind 
of delay or restriction to Down services, this 
must not commence until 0015. No impact 
to down service until 0015 
 
If the work on the Down line requires any 
kind of delay or restriction to Up services, 
this must finish by 0455. No impact to Up 
service beyond 0455 
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EA1011 SEVEN KINGS TO IPSWICH continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Witham 
and 

Kelvedon 
1011.7a 

WEEK 
END 
 

0125 Sun to 0650 Sun 
All BLOCKED 

0125 Sun to 0650 Sun 
All BLOCKED 

0125 Sun to 0650 Sun 
All BLOCKED 

0125 Sun to 0650 Sun 
All BLOCKED 

0125 Sun to 0650 Sun 
All BLOCKED 

Access at Witham London End to be 
available for 5F02 (07RM22 Sun Witham 
Signal L763 to Witham Platform 4) to shunt. 
 
 

SUN/ 
MON 

 
0110 Mon to 0445 Mon 

All BLOCKED 
 

0110 Mon to 0445 Mon 
All BLOCKED 

0110 Mon to 0445 Mon 
All BLOCKED 

0110 Mon to 0445 Mon 
All BLOCKED 

0110 Mon to 0445 Mon 
All BLOCKED 

 

MID 
WEEK 
 

 
0055 T-S to 0450 T-S Down Main Blocked 

Bidirectional working* 
Or 

0055 T-S to 0445 T-S 
Up Main Blocked 

Bidirectional working* 
 

(see Section 5 GE-126/112/113) 
 
 

 

* Bidirectional working not permitted on 
Mon-Thu nights inclusive in weeks  
38, 44, 50, 03, 09, 15, 21, 27, 33 
in connection with the GE-125 
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OFFICIAL 

EA1011 SEVEN KINGS TO IPSWICH continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Kelvedon 
and 

Marks Tey 
1011.7b 

 
 
 
 
 

WEEK 
END 
 

 
0130 Sun to 0650 Sun 

All BLOCKED 
 

0130 Sun to 0650 Sun 
All BLOCKED 

0130 Sun to 0650 Sun 
All BLOCKED 

0130 Sun to 0650 Sun 
All BLOCKED 

0130 Sun to 0650 Sun 
All BLOCKED 

Possessions on the Down line may 
continue until 0735 Sun providing access is 
available for 2T02 (0707 Sun Colchester - 
Sudbury. 

SUN/ 
MON 
 

0115 Mon to 0440 Mon 
All BLOCKED 

0115 Mon to 0440 Mon 
All BLOCKED 

0115 Mon to 0440 Mon 
All BLOCKED 

0115 Mon to 0440 Mon 
All BLOCKED 

0115 Mon to 0440 Mon 
All BLOCKED 

  

MID 
WEEK 
 

0025 T-S to 0505 T-S Down Main Blocked 
Bidirectional working* 

Or 
2345 M-F to 0440 T-S 

Up Main Blocked 
Bidirectional working* 

 
 

(see Section 5 GE-126/112) 

*Bidirectional working not permitted on 
Mon-Thu nights inclusive in weeks  
38, 44, 50, 03, 09, 15, 21, 27, 33 
in connection with the GE-125 
 
If the work on the Down line requires any 
kind of delay or restriction to Up services, 
this must finish by 0440. No impact to Up 
service beyond 0440 
 
If the work on the Up line requires any kind 
of delay or restriction to Down services, this 
must not commence until 0025. No impact 
to down service until 0025 
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EA1011 SEVEN KINGS TO IPSWICH continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Marks Tey 
and 

Colchester L/End 
1011.8 

 
 
 
 
 

WEEK 
END 
 

0130 Sun to 0650 Sun 
All BLOCKED 

0130 Sun to 0650 Sun 
All BLOCKED 

0130 Sun to 0650 Sun 
All BLOCKED 

0130 Sun to 0650 Sun 
All BLOCKED 

0130 Sun to 0650 Sun 
All BLOCKED 

Possessions on the Down line may 
continue until 0735 Sun providing access is 
available for 2T02 (0707 Sun Colchester - 
Sudbury. 

SUN/ 
MON 
 

0120 Mon to 0440 Mon 
All BLOCKED 

0120 Mon to 0440 Mon 
All BLOCKED 

0120 Mon to 0440 Mon 
All BLOCKED 

0120 Mon to 0440 Mon 
All BLOCKED 

0120 Mon to 0440 Mon 
All BLOCKED 

  

MID 
WEEK 
 

0025 T-S to 0505 T-S Down Main Blocked 
Bidirectional working* 

Or 
2345 M-F to 0440 T-S 

Up Main Blocked 
Bidirectional working* 

 
 (see Section 5 GE-126/112) 

*Bidirectional working not permitted on 
Mon-Thu nights inclusive in weeks  
38, 44, 50, 03, 09, 15, 21, 27, 33 
in connection with the GE-125 

 
If the work on the Down line requires any 
kind of delay or restriction to Up services, 
this must finish by 0440. No impact to Up 
service beyond 0440 
 
If the work on the Up line requires any kind 
of delay or restriction to Down services, this 
must not commence until 0025. No impact 
to down service until 0025 
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EA1011 SEVEN KINGS TO IPSWICH continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Colchester L/End 
and 

Colchester C/End 
1011.9 

WEEK 
END 
 

 
0145 Sun to 0650 Sun 

All BLOCKED 
 

 
0145 Sun to 0650 Sun 

All BLOCKED 
 

 
0145 Sun to 0650 Sun 

All BLOCKED 
 

 
0145 Sun to 0650 Sun 

All BLOCKED 
 

 
0145 Sun to 0650 Sun 

All BLOCKED 
 

Isolations only permitted 
between 0145 Sun and 
0625 Sun. Any isolations of 
Colchester on a Sunday 
when the station is CLOSED 
must be handed back by 
2300 Sun 

SUN/ 
MON 
 

 
0130 to 0440 M 

All BLOCKED 

� 
 

0130 to 0440 M 

All BLOCKED 

� 

0130 to 0440 M 

All BLOCKED 

� 

0130 to 0440 M 

All BLOCKED 

� 

0130 to 0440 M 

All BLOCKED 

� 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

(see Section 5 GE-126) 

 
 

 
NOTES 

� Trains to be stabled in platforms 4, 5 and 6 and Bridge Road and Sudbury Dock as required 



NETWORK RAIL  Engineering Access Statement 2026 Version: 3 

Anglia Proposal For Subsiduary Rules Changes Date: 28 March 2025 
 Section 4 - Standard Possession Opportunities  Page: 20 of 157  

 

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025 

OFFICIAL 

EA1011 SEVEN KINGS TO IPSWICH continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Colchester C/End 
and 

Manningtree 
1011.10 

WEEK 
END 
 

0035 Sun to 0725 Sun 
Down BLOCKED 

0100 Sun to 0730 Sun 
Up BLOCKED 

0035 Sun to 0725 Sun 
Down BLOCKED 

0100 Sun to 0730 Sun 
Up BLOCKED 

0035 Sun to 0725 Sun 
Down BLOCKED 

0100 Sun to 0730 Sun 
Up BLOCKED 

0035 Sun to 0725 Sun 
Down BLOCKED 

0100 Sun to 0730 Sun 
Up BLOCKED 

0035 Sun to 0725 Sun 
Down BLOCKED 

0100 Sun to 0730 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

0100 Mon to 0445 Mon 
Down BLOCKED 

0125 Mon to 0505 Mon 
Up BLOCKED 

0100 Mon to 0445 Mon 
Down BLOCKED 

0125 Mon to 0505 Mon 
Up BLOCKED 

0100 Mon to 0445 Mon 
Down BLOCKED 

0125 Mon to 0505 Mon 
Up BLOCKED 

0100 Mon to 0445 Mon 
Down BLOCKED 

0125 Mon to 0505 Mon 
Up BLOCKED 

0100 Mon to 0445 Mon 
Down BLOCKED 

0125 Mon to 0505 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

(see Section 5 GE-126) 

Work between Colchester 
and Manningtree requiring 
level crossing barriers to be 
put on local control to be 
delayed until after the 
passage of 1P72 2330 
Liverpool Street-Norwich if 
that train is affected over the 
Up line anywhere between 
Colchester and Norwich. 
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EA1011 SEVEN KINGS TO IPSWICH continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Manningtree 
and 

Halifax Jn 
1011.11 

WEEK 
END 
 

0045 Sun to 0735 Sun 
Down BLOCKED 

0045 Sun to 0735 Sun  
Up BLOCKED 

0045 Sun to 0735 Sun 
Down BLOCKED 

0045 Sun to 0735 Sun  
Up BLOCKED 

0045 Sun to 0735 Sun 
Down BLOCKED 

0045 Sun to 0735 Sun  
Up BLOCKED 

0045 Sun to 0735 Sun 
Down BLOCKED 

0045 Sun to 0735 Sun 
Up BLOCKED 

0045 Sun to 0735 Sun 
Down BLOCKED 

0045 Sun to 0735 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

0110 Mon to 0430 Mon 
Down BLOCKED 

0115 Mon to 0450 Mon 
Up BLOCKED 

0110 Mon to 0430 Mon 
Down BLOCKED 

0115 Mon to 0450 Mon 
Up BLOCKED 

0110 Mon to 0430 Mon 
Down BLOCKED 

0115 Mon to 0450 Mon 
Up BLOCKED 

0110 Mon to 0430 Mon 
Down BLOCKED 

0115 Mon to 0450 Mon 
Up BLOCKED 

0110 Mon to 0430 Mon 
Down BLOCKED 

0115 Mon to 0450 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

(see Section 5 GE-126) 

Work between Colchester 
and Manningtree requiring 
level crossing barriers to be 
put on local control to be 
delayed until after the 
passage of 1P72 2330 
Liverpool Street-Norwich if 
that train is affected over the 
Up line anywhere between 
Colchester and Norwich. 
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EA1011 SEVEN KINGS TO IPSWICH / EA1012 IPSWICH TO TROWSE JN 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Halifax Jn 
and 

East Suffolk Jn 
1011.12 
1012.1 

WEEK 
END 
 

 
0050 Sun to 0725 Sun 

All BLOCKED 


 

0050 Sun to 0725 Sun 
All BLOCKED 

 

0050 Sun to 0725 Sun 
All BLOCKED 

 

0050 Sun to 0725 Sun 
All BLOCKED 

 

0050 Sun to 0725 Sun 
All BLOCKED 

 

Possession Rules for Ipswich Yard.  
Possession of these roads must be agreed in 
advance with Freightliner Ltd and clearly 
identified in order to re-arrange train stabling.  
 
When disruptive possessions take place on a 
Sat anywhere between Ipswich and Camden 
Jn via Stratford access will be required for 
Freightliner to stable in Reception Roads 1-3, 
otherwise Freightliner will require to stable in 
any 2 of Reception roads 1-13 
 
When disruptive possessions take place 
anywhere between Ipswich and Norwich 
access will be required at Ipswich to stable 
one or two units. 
 
Isolations of Ipswich Station, Ipswich Carriage 
Sidings and Head Shunt allowed 0055 to 0715 
Sun (0055 to 0700 Sun when there are 
disruptive weekend possessions anywhere 
between Ipswich (exclusive) and Norwich) and 
0050 to 0430 Mon 

SUN/ 
MON 
 

0055 Mon to 0440 Mon 
All BLOCKED 

 

0055 Mon to 0440 Mon 
All BLOCKED 

 

0055 Mon to 0440 Mon 
All BLOCKED 

 

0055 Mon to 0440 Mon 
All BLOCKED 

 

0055 Mon to 0440 Mon 
All BLOCKED 

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

(see Section 5 GE-126) 

1 

 

 
NOTES 

 Trains to be stabled in platforms 1 and 4 at Ipswich, earlier finsh time necessary if outstabling required to enable 2W10 to shunt from CS, to be identified at DPPP. Note 3 trains to be stabled for disruptive possessions 

north of Ipswich which require the 2330 ex Liverpool St to terminate short, outstabling requirements to be identified at DPPP / CPPP 

1 No isolations of Ipswich station midweek except in GE-126 
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EA1012 IPSWICH TO TROWSE JN 

 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

East Suffolk Jn 
and 

Haughley Jn 
1012.2 

WEEK 
END 
 0105 Sun to 0725 Sun 

Down BLOCKED 
0005 Sun to 0715 Sun 

Up BLOCKED 

0105 Sun to 0725 Sun 
Down BLOCKED 

0005 Sun to 0715 Sun 
Up BLOCKED 

0105 Sun to 0725 Sun 
Down BLOCKED 

0005 Sun to 0715 Sun 
Up BLOCKED 

0105 Sun to 0725 Sun 
Down BLOCKED 

0005 Sun to 0715 Sun 
Up BLOCKED 

0105 Sun to 0725 Sun 
Down BLOCKED 

0005 Sun to 0715 Sun 
Up BLOCKED 

When disruptive 
possessions take place 
anywhere between Ipswich 
and Norwich access will be 
required at Ipswich to stable 
one or two units 
 
Isolations of Ipswich Station, 
Ipswich Carriage Sidings 
and Head Shunt allowed 
0055 to 0715 Sun (0055 to 
0705 Sun when there are 
disruptive weekend 
possessions anywhere 
between Ipswich (exclusive) 
and Norwich) and 0050 to 
0430 Mon 
 
Down possessions to finish 
at 0430 Mon with Sat all line 
possessions between 
Ipswich and Camden Jn via 
Stratford to accommodate 
departure of 4Z81 0430 ex 
Ipswich yard 
 

SUN/ 
MON 
 

0110 Mon to 0445 Mon 
Down BLOCKED 

 
0015 Mon to 0520 Mon 

Up BLOCKED 

0110 Mon to 0445 Mon 
Down BLOCKED 

 
0015 Mon to 0520 Mon 

Up BLOCKED 

0110 Mon to 0445 Mon 
Down BLOCKED 

 
0015 Mon to 0520 Mon 

Up BLOCKED 

0110 Mon to 0445 Mon 
Down BLOCKED 

 
0015 Mon to 0520 Mon 

Up BLOCKED 

0110 Mon to 0445 Mon 
Down BLOCKED 

 
0015 Mon to 0520 Mon 

Up BLOCKED 

MID 
WEEK 
 

 
Standard Possession Opportunities not available 

 
(see Section 5 GE-125) 
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EA1012 IPSWICH TO TROWSE JN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Haughley Jn 
and 
Diss 

1012.3 

WEEK 
END 
 

0115 Sun to 0855 Sun 
Down BLOCKED 

2335 Sat to 0705 Sun 
Up BLOCKED 

0115 Sun to 0855 Sun 
Down BLOCKED 

2335 Sat to 0705 Sun 
Up BLOCKED 

0115 Sun to 0855 Sun 
Down BLOCKED 

2335 Sat to 0705 Sun 
Up BLOCKED 

0115 Sun to 0855 Sun 
Down BLOCKED 

2335 Sat to 0705 Sun 
Up BLOCKED 

0115 Sun to 0855 Sun 
Down BLOCKED 

2335 Sat to 0705 Sun 
Up BLOCKED 

When disruptive possessions take place anywhere 
between Ipswich and Norwich access will be 
required at Ipswich to stable one or two units 
 
Isolations of Ipswich Station, Ipswich Carriage 
Sidings and Head Shunt allowed 0055 to 0715 Sun 
(0055 to 0705 Sun when there are disruptive 
weekend possessions anywhere between Ipswich 
(exclusive) and Norwich) and 0050 to 0430 Mon 
 
Possession of the Up line may be taken before the 
Down line as per the times shown. However, if the 
work on the Up line requires level crossings to be 
put on local control, then this must not affect trains 
still running on the Down line. 

SUN/ 
MON 
 

0120 Mon to 0515 Mon 
Down BLOCKED 

2335 Sun to 0510 Mon 
Up BLOCKED 

0120 Mon to 0515 
Mon 

Down BLOCKED 
2335 Sun to 0510 Mon 

Up BLOCKED 

0120 Mon to 0515 
Mon 

Down BLOCKED 
2335 Sun to 0510 Mon 

Up BLOCKED 

0120 Mon to 0515 
Mon 

Down BLOCKED 
2335 Sun to 0510 Mon 

Up BLOCKED 

0120 Mon to 0515 
Mon 

Down BLOCKED 
2335 Sun to 0510 Mon 

Up BLOCKED 

Possession of the Up line may be taken before the 
Down line as per the times shown. However, if the 
work on the Up line requires level crossings to be 
put on local control, then this must not affect trains 
still running on the Down line. 

MID 
WEEK 0125 TWTh to 0520 TWTh 

0110 FS to 0520 FS 
Down BLOCKED 

2335 M-F to 0515 T-S 
Up BLOCKED 

1 

Down and Up Main BLOCKED 8 w.p.a (GE-125) 

 
NOTES: 

1 0510 finish on up T-S to accommodate retimed 1P01 during RHTT season 
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EA1012 IPSWICH TO TROWSE JN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Diss 
and 

Trowse Jn 
1012.4 

WEEK 
END 
 

0130 Sun to 0900 Sun 
Down BLOCKED 

2325 Sat to 0650 Sun 
Up BLOCKED 

0130 Sun to 0900 Sun 
Down BLOCKED 

2325 Sat to 0650 Sun 
Up BLOCKED 

0130 Sun to 0900 Sun 
Down BLOCKED 

2325 Sat to 0650 Sun 
Up BLOCKED 

0130 Sun to 0900 Sun 
Down BLOCKED 

2325 Sat to 0650 Sun 
Up BLOCKED 

0130 Sun to 0900 Sun 
Down BLOCKED 

2325 Sat to 0650 Sun 
Up BLOCKED 

When disruptive possessions take place 
anywhere between Ipswich and Norwich access 
will be required at Ipswich to stable one or two 
units 
 
Isolations of Ipswich Station, Ipswich Carriage 
Sidings and Head Shunt allowed 0055 to 0715 
Sun (0055 to 0705 Sun when there are 
disruptive weekend possessions anywhere 
between Ipswich (exclusive) and Norwich) and 
0050 to 0430 Mon 
 
Possession of the Up line may be taken before 
the Down line as per the times shown. 
However, if the work on the Up line requires 
level crossings to be put on local control, then 
this must not affect trains still running on the 
Down line. 

SUN/ 
MON 

0135 Mon to 0530 Mon 
Down BLOCKED 

2335 Sun to 0455 Mon 
Up BLOCKED 

0135 Mon to 0530 Mon 
Down BLOCKED 

2335 Sun to 0455 Mon 
Up BLOCKED 

0135 Mon to 0530 Mon 
Down BLOCKED 

2335 Sun to 0455 Mon 
Up BLOCKED 

0135 Mon to 0530 Mon 
Down BLOCKED 

2335 Sun to 0455 Mon 
Up BLOCKED 

0135 Mon to 0530 Mon 
Down BLOCKED 

2335 Sun to 0455 Mon 
Up BLOCKED 

Possession of the Up line may be taken before 
the Down line as per the times shown. 
However, if the work on the Up line requires 
level crossings to be put on local control, then 
this must not affect trains still running on the 
Down line. 
 

MID 
WEEK 

0145 TWTh to 0530 TWTh 
0135 FS to 0530 FS 

Down BLOCKED 
2325 M-F to 0455 T-S 

Up BLOCKED 
 

Down and Up Main BLOCKED 8 w.p.a (GE-125) 
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EA1013 TROWSE JN TO NORWICH 

 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Trowse Jn 
and 

Thorpe Jn (exc) 
1013.1 

WEEK 
END 
 

0140 Sun to 0650 Sun 
All BLOCKED 

0140 Sun to 0650 Sun 
All BLOCKED 

0140 Sun to 0650 Sun 
All BLOCKED 

0140 Sun to 0650 Sun 
All BLOCKED 

0140 Sun to 0650 Sun 
All BLOCKED 

Outstabling requirements to 
be identified at DPPP  

SUN/ 
MON 
 

0135 Mon to 0450 Mon 
All BLOCKED 

0135 Mon to 0450 Mon 
All BLOCKED 

0135 Mon to 0450 Mon 
All BLOCKED 

0135 Mon to 0450 Mon 
All BLOCKED 

0135 Mon to 0450 Mon 
All BLOCKED 

 

MID 
WEEK 
 

0140 T-S to 0450 T-S 
 

(See Section 5 Norwich Station Area GE-G) 

 

SECTION  Periods A and B 
15.12.2024 to 09.02.2025 

Period C 
10.02.2025 to 30.03.2025 

Period D 
31.03.2025 to 17.05.2025 

Periods E to G 
18.05.2025 to 14.09.2025 

Periods H and J 
15.09.2025 to 13.12.2025 

REMARKS 

Thorpe Jn 
and 

Norwich 
1013.2 

WEEK 
END 
 

 
0145 Sun to 0650 Sun 

All BLOCKED 
 

0145 Sun to 0650 Sun 
All BLOCKED 

0145 Sun to 0650 Sun 
All BLOCKED 

0145 Sun to 0650 Sun 
All BLOCKED 

0145 Sun to 0650 Sun 
All BLOCKED 

Outstabling requirements to 
be identified at DPPP  
 
Isolation of Norwich station 
to be given up at least 30 
minutes before the 
departure of services to 
allow for full train 
preparation 

SUN/ 
MON 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

No isolation of Norwich 
station Sun night 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

(See Section 5 Norwich Station Area GE-G) 

No isolation of Norwich 
station midweek nights 
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EA1020 CARPENTERS ROAD SOUTH JN TO CARPENTERS ROAD NORTH JN 

 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Carpenters Road  
South Jn  

and 
Carpenters Road  

North Jn 
1020.1 

WEEK 
END 
 

 
1045 Sat to 0420 Mon 

Carpenters Road Curve 
BLOCKED 

 

 
1045 Sat to 0420 Mon 

Carpenters Road Curve 
BLOCKED 

 

 
1045 Sat to 0420 Mon 

Carpenters Road Curve 
BLOCKED 

 

 
1045 Sat to 0420 Mon 

Carpenters Road Curve 
BLOCKED 

 

 
1045 Sat to 0420 Mon 

Carpenters Road Curve 
BLOCKED 

 

 

SUN/ 
MON 
 

See Above See Above See Above See Above See Above  

MID 
WEEK 
 

 
0905 to 0955 T-F 
1535 to 1600 T-F 

Carpenters Road Curve BLOCKED 
 

(see Section 5 GE-3) 
 

 

 
NOTES   
A route to be available for Stansted Express services if diverted via Stratford. 
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EA1030 FOREST GATE JN TO WOODGRANGE PARK JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Forest Gate Jn 
and 

Woodgrange Park 
Jn  

1030.1 

WEEK 
END 
 0020 Sun to 0920 Sun 

Down and Up Branch 
BLOCKED 

0020 Sun to 0920 Sun 
Down and Up Branch 

BLOCKED 

0020 Sun to 0920 Sun 
Down and Up Branch 

BLOCKED 

0020 Sun to 0920 Sun 
Down and Up Branch 

BLOCKED 

0020 Sun to 0920 Sun 
Down and Up Branch 

BLOCKED 

0110 to 0700 Sun only when 
c2c running to Liverpool 
Street due to disruptive 
possessions between 
Barking and Fenchurch 
Street 

SUN/ 
MON 
 

2345 Sun to 0340 Mon 
Down and Up Branch 

BLOCKED 

2345 Sun to 0340 Mon 
Down and Up Branch 

BLOCKED 

2345 Sun to 0340 Mon 
Down and Up Branch 

BLOCKED 

2345 Sun to 0340 Mon 
Down and Up Branch 

BLOCKED 

2345 Sun to 0340 Mon 
Down and Up Branch 

BLOCKED 

A route must always be 
available between 
Thameside & Acton Wells 
via Forest Gate Jn or T&H 
from 1400 Sun 
 
0030 to 0300 Mon only 
when c2c running to 
Liverpool Street due to 
disruptive possessions 
between Barking and 
Fenchurch Street 

MID 
WEEK 
 

Standard Possession Opportunities Not Available 
 

(see section 5 GE-3) 
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EA1040 ROMFORD TO UPMINSTER 

 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Romford 
and 

Upminster 
1040.1 

WEEK 
END 
 

2225 Sat to 0815 Sun 
All BLOCKED 

2225 Sat to 0815 Sun  
All BLOCKED 

2225 Sat to 0815 Sun  
All BLOCKED 

2225 Sat to 0815 Sun  
All BLOCKED 

2225 Sat to 0815 Sun  
All BLOCKED 

Stabling in Romford Bay 
platform permitted – see 
sectional appendix 

SUN/ 
MON 
 

2225 Sun to 0550 Mon 
All BLOCKED 

2225 Sun to 0550 Mon 
All BLOCKED 

2225 Sun to 0550 Mon 
All BLOCKED 

2225 Sun to 0550 Mon 
All BLOCKED 

2225 Sun to 0550 Mon 
All BLOCKED 

Stabling in Romford Bay 
platform permitted – see 
sectional appendix 

MID 
WEEK 

 
2225 M-Th to 0550 T-F 

2225 F to 0550 S 
All BLOCKED 

Stabling in Romford Bay 
platform permitted – see 
sectional appendix 
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EA1050 SHENFIELD JN TO SOUTHEND VICTORIA 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Shenfield 
and 

Mountnessing Jn 
1050.1 

WEEK 
END 
 

  
0025 Sun to 0830 Sun 

Down and Up Southend 
BLOCKED 

  
Or 

0025 Sun to 0900 Sun 

Southend Loop BLOCKED 

  
0145 Sun to 0630 Sun 

All BLOCKED 

  

  
0025 Sun to 0830 Sun 

Down and Up Southend 
BLOCKED 

  
Or 

0025 Sun to 0900 Sun 

Southend Loop BLOCKED 

  
0145 Sun to 0630 Sun 

All BLOCKED  

  
0025 Sun to 0830 Sun 

Down and Up Southend 
BLOCKED 

  
Or 

0025 Sun to 0900 Sun 

Southend Loop BLOCKED 

  
0145 Sun to 0630 Sun 

All BLOCKED  

  
0025 Sun to 0830 Sun 

Down and Up Southend 
BLOCKED 

  
Or 

0025 Sun to 0900 Sun 

Southend Loop BLOCKED 

  
0145 Sun to 0630 Sun 

All BLOCKED  

  
0025 Sun to 0830 Sun 

Down and Up Southend 
BLOCKED 

  
Or 

0025 Sun to 0900 Sun 

Southend Loop BLOCKED 

  
0145 Sun to 0630 Sun 

All BLOCKED 

  

Saturday night all blocked:  
Start times to be 60 minutes 
later if GE Mainline is 
blocked all lines all day 
Saturday anywhere between 
Liverpool Street and 
Shenfield  
  

SUN/ 
MON 
 

 
0035 Mon to 0450 Mon 

Down and Up Southend 
BLOCKED 

  
Or 

0130 Mon to 0450 Mon 

Southend Loop  
BLOCKED 

� 

 
0035 Mon to 0450 Mon 

Down and Up Southend 
BLOCKED 

  
Or 

0130 Mon to 0450 Mon 

Southend Loop  
BLOCKED 

� 

 
0035 Mon to 0450 Mon 

Down and Up Southend 
BLOCKED 

  
Or 

0130 Mon to 0450 Mon 

Southend Loop  
BLOCKED 

� 

 
0035 Mon to 0450 Mon 

Down and Up Southend 
BLOCKED 

  
Or 

0130 Mon to 0450 Mon 

Southend Loop  
BLOCKED 

� 

 
0035 Mon to 0450 Mon 

Down and Up Southend 
BLOCKED 

  
Or 

0130 Mon to 0450 Mon 

Southend Loop  
BLOCKED 

� 

Sunday night all blocked: 
Start times to be 60 minutes 
later if GE Mainline is 
blocked all lines all day 
Sunday anywhere between 
Liverpool Street and 
Shenfield 

MID 
WEEK 
 

 
0125 to 0420 TTh 

0040 to 0500 WF 

2315 F to 2055 S 
Down Southend BLOCKED 

 
2345 MW to 0420 TTh 

0040 to 0500 WF 
0025 to 0500 S 

Up Southend BLOCKED 
 

0050 to 0500 TTh 

0125 to 0420 WF 
0125 to 0420 S 

Southend Loop BLOCKED 

 

 
NOTES  

� Trains to be timed over the slower pair of lines (ie. Electric lines/Southend Loop Lines). 
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EA1050 SHENFIELD JN TO SOUTHEND VICTORIA continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Mountnessing Jn  
and 

Billericay 
1050.2 

WEEK 
END 
 

0020 Sun to 0655 Sun 
SIMBIDS WORKING 

�� 

 
0130 Sun to 0655 Sun 

Down Southend BLOCKED 
0020 Sun to 0635 Sun 

Up Southend BLOCKED 

0020 Sun to 0655 Sun 
SIMBIDS WORKING 

�� 

 
0130 Sun to 0655 Sun 

Down Southend BLOCKED 
0020 Sun to 0635 Sun 

Up Southend BLOCKED 

0020 Sun to 0655 Sun 
SIMBIDS WORKING 

�� 

 
0130 Sun to 0655 Sun 

Down Southend BLOCKED 
0020 Sun to 0635 Sun 

Up Southend BLOCKED 

0020 Sun to 0655 Sun 
SIMBIDS WORKING 

�� 

 
0130 Sun to 0655 Sun 

Down Southend BLOCKED 
0020 Sun to 0635 Sun 

Up Southend BLOCKED 

0020 Sun to 0655 Sun 
SIMBIDS WORKING 

�� 

 
0130 Sun to 0655 Sun 

Down Southend BLOCKED 
0020 Sun to 0635 Sun 

Up Southend BLOCKED 

Saturday night all blocked:  
Start times to be 60 minutes 
later if GE Mainline is 
blocked all lines all day 
Saturday anywhere between 
Liverpool Street and 
Shenfield  
  

SUN/ 
MON 
 

0130 Mon to 0455 Mon 
Down Southend BLOCKED 

 0030 Mon to 0425 Mon 
Up Southend BLOCKED 

0130 Mon to 0455 Mon 
Down Southend BLOCKED 

 0030 Mon to 0425 Mon 
Up Southend BLOCKED 

0130 Mon to 0455 Mon 
Down Southend BLOCKED 

 0030 Mon to 0425 Mon 
Up Southend BLOCKED 

0130 Mon to 0455 Mon 
Down Southend BLOCKED 

 0030 Mon to 0425 Mon 
Up Southend BLOCKED 

0130 Mon to 0455 Mon 
Down Southend BLOCKED 

 0030 Mon to 0425 Mon 
Up Southend BLOCKED 

Sunday night all blocked: 
Start times to be 60 minutes 
later if GE Mainline is 
blocked all lines all day 
Sunday anywhere between 
Liverpool Street and 
Shenfield 

MID 
WEEK 
 

0020 to 0525 F 
Up Southend BLOCKED 

SIMBIDS WORKING OVER DOWN SOUTHEND 
0140 to 0420 F 

Down Southend BLOCKED 
(See Section 5 SSV-05) 

 
0020 to 0455 S 

Down Southend BLOCKED 
SIMBIDS WORKING OVER UP SOUTHEND 

0140 to 0420 S 
Up Southend BLOCKED 
(See Section 5 SSV-06) 

 
0130 to 0420 TTh 
0130 to 0510 W 

Down Southend BLOCKED 
0020 to 0425 TWTh 

Up Southend BLOCKED 

 

 
NOTES 

� Trains to be timetabled to allow Simbids Working between Mountnessing Jn and Southend Victoria.  

� Double section possessions with Simbids Working can be taken between Mountnessing Jn and Wickford, the overall shorter time will apply. 
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EA1050 SHENFIELD JN TO SOUTHEND VICTORIA continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Billericay 
and 

Wickford L/End 
(L549/L592) 

1050.3 

WEEK 
END 
 

0020 Sun to 0655 Sun 
SIMBIDS WORKING 

�� 
 

0135 Sun to 0655 Sun 
Down Southend BLOCKED 

0020 Sun to 0630 Sun 
Up Southend BLOCKED 

0020 Sun to 0655 Sun 
SIMBIDS WORKING 

�� 
 

0135 Sun to 0655 Sun 
Down Southend BLOCKED 

0020 Sun to 0630 Sun 
Up Southend BLOCKED 

0020 Sun to 0655 Sun 
SIMBIDS WORKING 

�� 
 

0135 Sun to 0655 Sun 
Down Southend BLOCKED 

0020 Sun to 0630 Sun 
Up Southend BLOCKED 

0020 Sun to 0655 Sun 
SIMBIDS WORKING 

�� 
 

0135 Sun to 0655 Sun 
Down Southend BLOCKED 

0020 Sun to 0630 Sun 
Up Southend BLOCKED 

0020 Sun to 0655 Sun 
SIMBIDS WORKING 

�� 
 

0135 Sun to 0655 Sun 
Down Southend BLOCKED 

0020 Sun to 0630 Sun 
Up Southend BLOCKED 

Saturday night all blocked:  
Start times to be 60 minutes 
later if GE Mainline is blocked 
all lines all day Saturday 
anywhere between Liverpool 
Street and Shenfield  
  

SUN/ 
MON 
 

0020 to 0455 Mon 
Down Southend BLOCKED 
SIMBIDS WORKING OVER 

UP SOUTHEND 
0145 to 0410 Mon 

Up Southend BLOCKED 
(See Section 7 SSV-01) 

0020 to 0455 Mon 
Down Southend BLOCKED 
SIMBIDS WORKING OVER 

UP SOUTHEND 
0145 to 0410 Mon 

Up Southend BLOCKED 
(See Section 7 SSV-01) 

0020 to 0455 Mon 
Down Southend BLOCKED 
SIMBIDS WORKING OVER 

UP SOUTHEND 
0145 to 0410 Mon 

Up Southend BLOCKED 
(See Section 7 SSV-01) 

0020 to 0455 Mon 
Down Southend BLOCKED 
SIMBIDS WORKING OVER 

UP SOUTHEND 
0145 to 0410 Mon 

Up Southend BLOCKED 
(See Section 7 SSV-01) 

0020 to 0455 Mon 
Down Southend BLOCKED 
SIMBIDS WORKING OVER 

UP SOUTHEND 
0145 to 0410 Mon 

Up Southend BLOCKED 
(See Section 7 SSV-01) 

Sunday night all blocked: Start 
times to be 60 minutes later if 
GE Mainline is blocked all 
lines all day Sunday anywhere 
between Liverpool Street and 
Shenfield 

MID 
WEEK 
 

2345 M to 0440 T 
0020 to 0525 F  

Up Southend BLOCKED 
SIMBIDS WORKING OVER DOWN SOUTHEND 

0145 to 0410 T 
 0140 TO 0420 F 

Down Southend BLOCKED 
(See Section 5 SSV-02/05) 

 
0020 to 0455 S 

Down Southend BLOCKED 
SIMBIDS WORKING OVER UP SOUTHEND 

0140 to 0420 S 
Up Southend BLOCKED 
(See Section 5 SSV-06) 

 
0140 to 0415 Th 
0140 to 0515 W 

Down Southend BLOCKED 
0020 to 0415 WTh 

Up Southend BLOCKED 

 

 
NOTES 

� Trains to be timetabled to allow Simbids Working between Mountnessing Jn and Southend Victoria.        

� Double section possessions with Simbids Working can be taken between Mountnessing Jn and Wickford, the overall shorter time will apply. 
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EA1050 SHENFIELD JN TO SOUTHEND VICTORIA continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Wickford  
and 

Hockley 
1050.4 

WEEK 
END 
 

0015 Sun to 0725 Sun 
SIMBIDS WORKING 

�� 

 
0145 Sun to 0755 Sun 

Down Southend BLOCKED 
0015 Sun to 0620 Sun 

Up Southend BLOCKED 

0015 Sun to 0725 Sun 
SIMBIDS WORKING 

�� 

 
0145 Sun to 0755 Sun 

Down Southend BLOCKED 
0015 Sun to 0620 Sun 

Up Southend BLOCKED 

0015 Sun to 0725 Sun 
SIMBIDS WORKING 

�� 

 
0145 Sun to 0755 Sun 

Down Southend BLOCKED 
0015 Sun to 0620 Sun 

Up Southend BLOCKED 

0015 Sun to 0725 Sun 
SIMBIDS WORKING 

�� 

 
0145 Sun to 0755 Sun 

Down Southend BLOCKED 
0015 Sun to 0620 Sun 

Up Southend BLOCKED 

0015 Sun to 0725 Sun 
SIMBIDS WORKING 

�� 

 
0145 Sun to 0755 Sun 

Down Southend BLOCKED 
0015 Sun to 0620 Sun 

Up Southend BLOCKED 

Saturday night all blocked:  
Start times to be 60 minutes 
later if GE Mainline is blocked 
all lines all day Saturday 
anywhere between Liverpool 
Street and Shenfield  
  

SUN/ 
MON 
 

0020 to 0455 Mon 
Down Southend BLOCKED 
SIMBIDS WORKING OVER 

UP SOUTHEND 
0145 to 0410 Mon 

Up Southend BLOCKED 
(See Section 7 SSV-01) 

0020 to 0455 Mon 
Down Southend BLOCKED 
SIMBIDS WORKING OVER 

UP SOUTHEND 
0145 to 0410 Mon 

Up Southend BLOCKED 
(See Section 7 SSV-01) 

0020 to 0455 Mon 
Down Southend BLOCKED 
SIMBIDS WORKING OVER 

UP SOUTHEND 
0145 to 0410 Mon 

Up Southend BLOCKED 
(See Section 7 SSV-01) 

0020 to 0455 Mon 
Down Southend BLOCKED 
SIMBIDS WORKING OVER 

UP SOUTHEND 
0145 to 0410 Mon 

Up Southend BLOCKED 
(See Section 7 SSV-01) 

0020 to 0455 Mon 
Down Southend BLOCKED 
SIMBIDS WORKING OVER 

UP SOUTHEND 
0145 to 0410 Mon 

Up Southend BLOCKED 
(See Section 7 SSV-01) 

Sunday night all blocked: 
Start times to be 60 minutes 
later if GE Mainline is blocked 
all lines all day Sunday 
anywhere between Liverpool 
Street and Shenfield 

MID 
WEEK 
 

2345 M to 0440 T 
0005 to 0440 W 

Up Southend BLOCKED 
SIMBIDS WORKING OVER DOWN SOUTHEND 

0145 to 0410 T 
0200 to 0400 W 

Down Southend BLOCKED 
(See Section 5 SSV-02/03) 

 
0020 to 0505 Th 

Down Southend BLOCKED 
SIMBIDS WORKING OVER UP SOUTHEND 

0200 to 0400 Th 
Up Southend BLOCKED 
(See Section 5 SSV-04) 

 
0145 to 0505 FS 

Down Southend BLOCKED 
0015 to 0410 FS 

Up Southend BLOCKED 

Possessions to be clear of 
Wickford Jn to allow passage 
of trains to Southminster at 
0455 T-F and 0535 S 

 
NOTES 

� Trains to be timetabled to allow Simbids Working between Mountnessing Jn and Southend Victoria.  

� Double section Simbids possessions can be taken between Wickford and Southend Victoria L/End on the Down line after the passage of 5K44 (23+31 SX Southminster to Southend Victoria) or 5K50. 

(23+41 SO to Southend Victoria). Trains to be retimed. 



NETWORK RAIL  Engineering Access Statement 2026 Version: 3 

Anglia Proposal For Subsiduary Rules Changes Date: 28 March 2025 
 Section 4 - Standard Possession Opportunities  Page: 34 of 157  

 

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025 

OFFICIAL 

EA1050 SHENFIELD JN TO SOUTHEND VICTORIA continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Hockley 
and 

Southend Victoria 
L/End 
1050.5 

WEEK 
END 
 

0005 Sun to 0725 Sun 
SIMBIDS WORKING 

�� 

 
0200 Sun to 0725 Sun 

Down Southend BLOCKED 
 0005 Sun to 0610 Sun 

Up Southend BLOCKED 

0005 Sun to 0725 Sun 
SIMBIDS WORKING 

�� 

 
0200 Sun to 0725 Sun 

Down Southend BLOCKED 
 0005 Sun to 0610 Sun 

Up Southend BLOCKED 

0005 Sun to 0725 Sun 
SIMBIDS WORKING 

�� 

 
0200 Sun to 0725 Sun 

Down Southend BLOCKED 
 0005 Sun to 0610 Sun 

Up Southend BLOCKED 

0005 Sun to 0725 Sun 
SIMBIDS WORKING 

�� 

 
0200 Sun to 0725 Sun 

Down Southend BLOCKED 
 0005 Sun to 0610 Sun 

Up Southend BLOCKED 

0005 Sun to 0725 Sun 
SIMBIDS WORKING 

�� 

 
0200 Sun to 0725 Sun 

Down Southend BLOCKED 
 0005 Sun to 0610 Sun 

Up Southend BLOCKED 

Saturday night all blocked:  
Start times to be 60 minutes 
later if GE Mainline is 
blocked all lines all day 
Saturday anywhere between 
Liverpool Street and 
Shenfield  
  

SUN/ 
MON 
 

0200 Mon to 0510 Mon 
Down Southend BLOCKED 

0015 Mon to 0400 Mon 
Up Southend BLOCKED 

0200 Mon to 0510 Mon 
Down Southend BLOCKED 

0015 Mon to 0400 Mon 
Up Southend BLOCKED 

0200 Mon to 0510 Mon 
Down Southend BLOCKED 

0015 Mon to 0400 Mon 
Up Southend BLOCKED 

0200 Mon to 0510 Mon 
Down Southend BLOCKED 

0015 Mon to 0400 Mon 
Up Southend BLOCKED 

0200 Mon to 0510 Mon 
Down Southend BLOCKED 

0015 Mon to 0400 Mon 
Up Southend BLOCKED 

Sunday night all blocked: 
Start times to be 60 minutes 
later if GE Mainline is 
blocked all lines all day 
Sunday anywhere between 
Liverpool Street and 
Shenfield 

MID 
WEEK 
 

0005 to 0440 W 
Up Southend BLOCKED 

SIMBIDS WORKING OVER DOWN SOUTHEND 
0200 to 0400 W 

Down Southend BLOCKED 
(See Section 5 SSV-03) 

 
0020 to 0505 Th 

Down Southend BLOCKED 
SIMBIDS WORKING OVER UP SOUTHEND 

0200 to 0400 Th 
Up Southend BLOCKED 
(See Section 5 SSV-04) 

 
0200 to 0505 TFS 

Down Southend BLOCKED 
0005 to 0400 TFS 

Up Southend BLOCKED 

 

 
NOTES 

� Trains to be timetabled to Simbids Working between Mountnessing Jn and Southend Victoria  
� Double section Simbids possessions can be taken between Wickford and Southend Victoria L/End on the Down line after the passage of 5K44 (23+31 SX Southminster to Southend Victoria) or 5K50 

23+41 SO Wickford to Southend Victoria. Trains to be retimed.  
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EA1050 SHENFIELD JN TO SOUTHEND VICTORIA continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Southend Victoria 
L/End 
and 

Southend Victoria 
1050.6 

WEEK 
END 
 

0220 Sun to 0610 Sun 
All BLOCKED 

0220 Sun to 0610 Sun 
All BLOCKED 

0220 Sun to 0610 Sun 
All BLOCKED 

0220 Sun to 0610 Sun 
All BLOCKED 

0220 Sun to 0610 Sun 
All BLOCKED 

Trains to stable in platforms 1-4 at 
Southend Victoria as required and 
isolation to be removed at 0550 
SUN 
  
If all platforms are required to be 
clear, possession to read 0220 to 
0550 SUN and isolation to be 
removed 0530 SUN 
 
Saturday night all blocked:  
Start times to be 60 minutes later 
if GE Mainline is blocked all lines 
all day Saturday anywhere 
between Liverpool Street and 
Shenfield  
 

SUN/ 
MON 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Sunday night all blocked: Start 
times to be 60 minutes later if GE 
Mainline is blocked all lines all 
day Sunday anywhere between 
Liverpool Street and Shenfield 
No isolation of Southend Victoria 
CS Sun night except when the 
station is CLOSED all day, in 
which case isolation must be 
handed back by 2200 Sun 

MID 
WEEK 
 

Standard Possession Opportunities not available 
No isolation of Southend Victoria 
CS midweek nights. 
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EA1060 WICKFORD JN TO SOUTHMINSTER 

 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Wickford Jn 
and 

Southminster 
1060.1 

WEEK 
END 
 

0005 Sun to 0725 Sun 
All BLOCKED 

0005 Sun to 0725 Sun 
All BLOCKED 

0005 Sun to 0725 Sun 
All BLOCKED 

0005 Sun to 0725 Sun 
All BLOCKED 

0005 Sun to 0725 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

2320 Sun to 0455 Mon 
All BLOCKED 

2320 Sun to 0455 Mon 
All BLOCKED 

2320 Sun to 0455 Mon 
All BLOCKED 

2320 Sun to 0455 Mon 
All BLOCKED 

2320 Sun to 0455 Mon 
All BLOCKED 

SUN NIGHT All blocked 
Start times to be 15 minutes 
later if GE Mainline blocked 
ALL Lines ALL day Sun 
anywhere between 
Liverpool Street and 
Shenfield 

MID 
WEEK 
 

2355 MW to 0430 TTh 
0030 WF to 0455 WF 

0005 S to 0530 S 
All BLOCKED 
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EA1070 WITHAM TO BRAINTREE 

 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Witham Jn 
and 

Braintree 
1070.1 

WEEK 
END 
 0050 Sun to 0730 Sun 

Up & Down Braintree 
BLOCKED 

0050 Sun to 0730 Sun 
Up & Down Braintree 

BLOCKED 

0050 Sun to 0730 Sun 
Up & Down Braintree 

BLOCKED 

0050 Sun to 0730 Sun 
Up & Down Braintree 

BLOCKED 

0050 Sun to 0730 Sun 
Up & Down Braintree 

BLOCKED 

Possessions that also 
require Witham Down Loop 
(but not Down Main) to start 
and finish 10 minutes 
earlier/later to enable 
services to access/egress 
with platform 4 

SUN/ 
MON 
 0005 Mon to 0515 Mon 

Up & Down Braintree 
BLOCKED 

0005 Mon to 0515 Mon 
Up & Down Braintree 

BLOCKED 

0005 Mon to 0515 Mon 
Up & Down Braintree 

BLOCKED 

0005 Mon to 0515 Mon 
Up & Down Braintree 

BLOCKED 

0005 Mon to 0515 Mon 
Up & Down Braintree 

BLOCKED 

Possessions that also 
require Witham Down Loop 
(but not Down Main) to start 
and finish 10 minutes 
earlier/later to enable 
services to access/egress 
with platform 4 

MID 
WEEK 
 0055 T-F to 0515 T-F 

0055 S to 0530 S 
Up & Down Braintree BLOCKED 

Possessions that also 
require Witham Down Loop 
(but not Down Main) to start 
and finish 10 minutes 
earlier/later to enable 
services to access/egress 
with platform 4 
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EA1080 MARKS TEY TO SUDBURY 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Marks Tey 
and 

Sudbury 
1080.1 

WEEK 
END 
 

2350 Sat to 0710 Sun 
Down & Up Sudbury 

BLOCKED 

2350 Sat to 0710 Sun 
Down & Up Sudbury 

BLOCKED 

2350 Sat to 0710 Sun 
Down & Up Sudbury 

BLOCKED 

2350 Sat to 0710 Sun 
Down & Up Sudbury 

BLOCKED 

2350 Sat to 0710 Sun 
Down & Up Sudbury 

BLOCKED 

 

SUN/ 
MON 
 

2305 Sun to 0500 Mon 
Down & Up Sudbury 

BLOCKED  

2305 Sun to 0500 Mon 
Down & Up Sudbury 

BLOCKED 

2305 Sun to 0500 Mon 
Down & Up Sudbury 

BLOCKED 

2305 Sun to 0500 Mon 
Down & Up Sudbury 

BLOCKED 

2305 Sun to 0500 Mon 
Down & Up Sudbury 

BLOCKED 

 

MID 
WEEK 
 

 
2350 M-Th to 0500 T-F 

2350 F to 0555 S 
Down & Up Sudbury BLOCKED 
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EA1090 COLCHESTER JN TO CLACTON 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Colchester Jn 
and 

Hythe 
1090.1 

WEEK 
END 
 

0040 Sun to 0830 Sun 
Down BLOCKED 

 
2340 Sat to 0755 Sun 

Up BLOCKED 

0040 Sun to 0830 Sun 
Down BLOCKED 

 
2340 Sat to 0755 Sun 

Up BLOCKED 

0040 Sun to 0830 Sun 
Down BLOCKED 

 
2340 Sat to 0755 Sun 

Up BLOCKED 

0040 Sun to 0830 Sun 
Down BLOCKED 

 
2340 Sat to 0755 Sun 

Up BLOCKED 

0040 Sun to 0830 Sun 
Down BLOCKED 

 
2340 Sat to 0755 Sun 

Up BLOCKED 

 

SUN/ 
MON 
 

 
2345 Sun to 0555 Mon 

Down BLOCKED 
2300 Sun to 0535 Mon 

Up BLOCKED 
 

 
2345 Sun to 0555 Mon 

Down BLOCKED 
2300 Sun to 0535 Mon 

Up BLOCKED 
 

 
2345 Sun to 0555 Mon 

Down BLOCKED 
2300 Sun to 0535 Mon 

Up BLOCKED 
 

 
2345 Sun to 0555 Mon 

Down BLOCKED 
2300 Sun to 0535 Mon 

Up BLOCKED 
 

 
2345 Sun to 0555 Mon 

Down BLOCKED 
2300 Sun to 0535 Mon 

Up BLOCKED 
 

 

MID 
WEEK 
 

0040 T-F to 0555 T-F 
0040 S to 0610 S 
Down BLOCKED 

 
2340 M-Th to 0535 T-F 

2340 F to 0525 S 
Up BLOCKED 

 
(See Section 5 GE-120 disruptive and non-disruptive) 

 

 
NOTES 
The overhead line (OHL) traction supply may only be isolated 0110 to 0645 Sun (unless included in a Section 7 disruptive) if it adversely affects operations in Clacton CS. 
Possessions of the Down Avoiding Line (the ‘Clacton Dive under’) may not be extended back into Platform 1 at Colchester at the times shown above. 
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EA1090 COLCHESTER JN TO CLACTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Hythe 
and 

Thorpe-le-Soken 
L/End 
1090.2 

WEEK 
END 
 

 
0055 Sun to 0835 Sun 

Down BLOCKED 
 

2335 Sat to 0735 Sun 
Up BLOCKED 

 
0055 Sun to 0835 Sun 

Down BLOCKED 
 

2335 Sat to 0735 Sun 
Up BLOCKED 

 
0055 Sun to 0835 Sun 

Down BLOCKED 
 

2335 Sat to 0735 Sun 
Up BLOCKED 

 
0055 Sun to 0835 Sun 

Down BLOCKED 
 

2335 Sat to 0735 Sun 
Up BLOCKED 

 
0055 Sun to 0835 Sun 

Down BLOCKED 
 

2335 Sat to 0735 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

0001 Mon to 0630 Mon 
Down BLOCKED 

2255 Sun to 0520 Mon 
Up BLOCKED 

0001 Mon to 0630 Mon 
Down BLOCKED 

2255 Sun to 0520 Mon 
Up BLOCKED 

0001 Mon to 0630 Mon 
Down BLOCKED 

2255 Sun to 0520 Mon 
Up BLOCKED 

0001 Mon to 0630 Mon 
Down BLOCKED 

2255 Sun to 0520 Mon 
Up BLOCKED 

0001 Mon to 0630 Mon 
Down BLOCKED 

2255 Sun to 0520 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

 
0055 T-F to 0630 T-F 

0055 S to 0625 S 
Down BLOCKED 

 
2335 M-Th to 0520 T-F 

2335 F to 0510 S 
Up BLOCKED 

 
(See Section 5 GE-120 disruptive and non-disruptive) 

 

 

Thorpe-le-Soken 
L/End 
and 

Thorpe-le-Soken 
Jn 1090.3 

WEEK 
END 
 

0055 Sun to 0735 Sun 
All BLOCKED 

0055 Sun to 0735 Sun 
All BLOCKED 

0055 Sun to 0735 Sun 
All BLOCKED 

0055 Sun to 0735 Sun 
All BLOCKED 

0055 Sun to 0735 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

0001 Mon to 0505 Mon 
All BLOCKED 

0001 Mon to 0505 Mon 
All BLOCKED 

0001 Mon to 0505 Mon 
All BLOCKED 

0001 Mon to 0505 Mon 
All BLOCKED 

0001 Mon to 0505 Mon 
All BLOCKED 

 

MID 
WEEK 
 

0055 T-F to 0505 T-F 
0055 S to 0520 S 

All BLOCKED 
 

(See Section 5 GE-120 disruptive and non-disruptive) 

 

 
NOTES 
The overhead line (OHL) traction supply may only be isolated 0110 to 0645 Sun (unless included in a Section 7 disruptive) if it adversely affects operations in Clacton CS. 
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EA1090 COLCHESTER JN TO CLACTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Thorpe-le-Soken 
Jn 

and 
Clacton L/End 

1090.4 

WEEK 
END 
 

0110 Sun to 0850 Sun 
Down BLOCKED 

 
2315 Sat to 0730 Sun 

Up BLOCKED 

0110 Sun to 0850 Sun 
Down BLOCKED 

 
2315 Sat to 0730 Sun 

Up BLOCKED 

0110 Sun to 0850 Sun 
Down BLOCKED 

 
2315 Sat to 0730 Sun 

Up BLOCKED 

0110 Sun to 0850 Sun 
Down BLOCKED 

 
2315 Sat to 0730 Sun 

Up BLOCKED 

0110 Sun to 0850 Sun 
Down BLOCKED 

 
2315 Sat to 0730 Sun 

Up BLOCKED 

 

SUN/ 
MON 
 

 
0015 Mon to 0645 Mon 

Down BLOCKED 
2240 Sun to 0500 Mon 

Up BLOCKED 
 

0015 Mon to 0645 Mon 
Down BLOCKED 

2240 Sun to 0500 Mon 
Up BLOCKED 

0015 Mon to 0645 Mon 
Down BLOCKED 

2240 Sun to 0500 Mon 
Up BLOCKED 

0015 Mon to 0645 Mon 
Down BLOCKED 

2240 Sun to 0500 Mon 
Up BLOCKED 

0015 Mon to 0645 Mon 
Down BLOCKED 

2240 Sun to 0500 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

0110 T-F to 0645 T-F 
0110 S to 0720 S 
Down BLOCKED 

 
2315 M-Th to 0500 T-F 

2315 F to 0510 S 
Up BLOCKED 

 
(See Section 5 GE-120 disruptive and non-disruptive) 

 

 
NOTES 
The overhead line (OHL) traction supply may only be isolated 0110 to 0645 Sun (unless included in a Section 7 disruptive) if it adversely affects operations in Clacton CS. 
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EA1090 COLCHESTER JN TO CLACTON continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Clacton L/End 
and 

Clacton 
1090.5 

WEEK 
END 
 

0110 Sun to 0730 Sun 
All BLOCKED 

0110 Sun to 0730 Sun 
All BLOCKED 

0110 Sun to 0730 Sun 
All BLOCKED 

0110 Sun to 0730 Sun 
All BLOCKED 

0110 Sun to 0730 Sun 
All BLOCKED 

Trains to stable in platforms at 
Clacton. If platforms need to be 
kept clear, then possession & 
isolation to be delayed 30 
minutes & withdrawn 30 
minutes earlier than times 
shown to allow shunting of first 
& last trains to take place. 
Isolation of Clacton CS to be 
lifted at 0645 SUN 
 

SUN/ 
MON 
 

0315 Mon to 0500 Mon 
All BLOCKED 

0315 Mon to 0500 Mon 
All BLOCKED 

0315 Mon to 0500 Mon 
All BLOCKED 

0315 Mon to 0500 Mon 
All BLOCKED 

0315 Mon to 0500 Mon 
All BLOCKED 

Trains to stable in platforms at 
Clacton. If platforms need to be 
kept clear. then possession to 
be delayed 30 minutes & 
withdrawn 30 minutes earlier 
than times shown to allow 
shunting of first & last trains to 
take place. 
 
No isolation of Clacton CS Sun 
night except when the station 
is CLOSED all day, in which 
case isolation must be handed 
back by 2200 Sun 

MID 
WEEK 
 

0315 T-F to 0500 T-F 
0245 S to 0450 S 

All BLOCKED 
 

(See Section 5 GE-120 disruptive and non-disruptive) 

Trains to stable in platforms at 
Clacton. If platforms need to be 
kept clear, then possession to 
be delayed 30 minutes & 
withdrawn 30 minutes earlier 
than times shown to allow 
shunting of first & last trains to 
take place. 
 
No isolation of Clacton CS 
midweek nights 
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EA1100 EAST GATE JN & HYTHE JN TO COLCHESTER TOWN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

East Gate Jn/Hythe 
Jn 

and 
Colchester Town 

1100.1 

WEEK 
END 
 

2310 Sat to 0555 Mon 
All BLOCKED 

2310 Sat to 0555 Mon 
All BLOCKED 

2310 Sat to 0555 Mon 
All BLOCKED 

2310 Sat to 0555 Mon 
All BLOCKED 

2310 Sat to 0555 Mon 
All BLOCKED 

 

SUN/ 
MON 
 

See above See above See above See above See above 
 

MID 
WEEK 
 

2315 M-Th to 0555 T-F 
2315 F to 0615 S 

All BLOCKED 
 

(See Section 5 GE-120 disruptive and non-disruptive) 

 

 

EA1110 THORPE-LE-SOKEN TO WALTON-ON-NAZE 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Thorpe-le-Soken 
Jn 

and 
Walton-on-Naze 

1110.1 

WEEK 
END 
 

0010 Sun to 0810 Sun 
All BLOCKED 

0010 Sun to 0810 Sun 
All BLOCKED 

0010 Sun to 0810 Sun 
All BLOCKED 

0010 Sun to 0810 Sun 
All BLOCKED 

0010 Sun to 0810 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

2335 Sun to 0515 Mon 
All BLOCKED 

2335 Sun to 0515 Mon 
All BLOCKED 

2335 Sun to 0515 Mon 
All BLOCKED 

2335 Sun to 0515 Mon 
All BLOCKED 

2335 Sun to 0515 Mon 
All BLOCKED 

 

MID 
WEEK 
 

0010 T-F to 0515 T-F 
0010 S to 0525 S 

All BLOCKED 
 

(See Section 5 GE-120 disruptive and non-disruptive) 
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EA1120 MANNINGTREE (NORTH & SOUTH JNS) TO HARWICH TOWN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Manningtree North 
Jn/ 

Manningtree South 
Jn 

and 
Mistley 
1120.1 

WEEK 
END 
 

2355 Sat to 0755 Sun 
Down BLOCKED 

0020 Sun to 0715 Sun 
Up BLOCKED 

2355 Sat to 0755 Sun 
Down BLOCKED 

0020 Sun to 0715 Sun 
Up BLOCKED 

2345 Sat to 0755 Sun 
Down BLOCKED 

0020 Sun to 0715 Sun 
Up BLOCKED 

2345 Sat to 0755 Sun 
Down BLOCKED 

0020 Sun to 0715 Sun 
Up BLOCKED 

2345 Sat to 0755 Sun 
Down BLOCKED 

0020 Sun to 0715 Sun 
Up BLOCKED 

 
Overhead line (OHL) 
traction supply isolations 
must be given up 0645 Sun 
to allow full train preparation 
of the 0720 Sun Harwich 
International to Liverpool 
Street service. 
Isolations not permitted for 
any other day of the week 
 

SUN/ 
MON 
 

2235 Sun to 0455 Mon 
Down BLOCKED 

2320 Sun to 0415 Mon 
Up BLOCKED 

2235 Sun to 0455 Mon 
Down BLOCKED 

2320 Sun to 0415 Mon 
Up BLOCKED 

2235 Sun to 0455 Mon 
Down BLOCKED 

2320 Sun to 0415 Mon 
Up BLOCKED 

2235 Sun to 0455 Mon 
Down BLOCKED 

2320 Sun to 0415 Mon 
Up BLOCKED 

2235 Sun to 0455 Mon 
Down BLOCKED 

2320 Sun to 0415 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

 
0025 T-S to 0415 T-S  

SINGLE LINE WORKING OVER DOWN OR UP HARWICH 

2 
 

0045 T-F to 0435 T-F BLOCKED 
18 w.p.a. (See Section 5 GE-117B) 

1 

 
 

 

 
NOTES 

1   See section 5 for full details 

2   Trains to be timetabled to allow 1 instance of Single Line Working between Colchester and Harwich International. Possessions on the Down line can continue until 0505 T-F 0525 S.                                                  
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EA1120 MANNINGTREE (NORTH & SOUTH JNS) TO HARWICH TOWN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Mistley 
and 

Parkeston Goods 
Jn 

1120.2 

WEEK 
END 
 

2355 Sat to 0755 Sun 
Down BLOCKED 

0020 Sun to 0715 Sun 
Up BLOCKED 

2355 Sat to 0755 Sun 
Down BLOCKED 

0020 Sun to 0715 Sun 
Up BLOCKED 

2355 Sat to 0755 Sun 
Down BLOCKED 

0020 Sun to 0715 Sun 
Up BLOCKED 

2355 Sat to 0755 Sun 
Down BLOCKED 

0020 Sun to 0715 Sun 
Up BLOCKED 

2355 Sat to 0755 Sun 
Down BLOCKED 

0020 Sun to 0715 Sun 
Up BLOCKED 

 
Overhead line (OHL) 
traction supply isolations 
must be given up 0645 Sun 
to allow full train preparation 
of the 0720 Sun Harwich 
International to Liverpool 
Street service. 
Isolations not permitted for 
any other day of the week 
 

SUN/ 
MON 
 

 
2245 Sun to 0455 Mon 

Down BLOCKED 
2315 Sun to 0405 Mon 

Up BLOCKED 
 

 
2245 Sun to 0455 Mon 

Down BLOCKED 
2315 Sun to 0405 Mon 

Up BLOCKED 
 

2245 Sun to 0455 Mon 
Down BLOCKED 

2315 Sun to 0405 Mon 
Up BLOCKED 

2245 Sun to 0455 Mon 
Down BLOCKED 

2315 Sun to 0405 Mon 
Up BLOCKED 

2245 Sun to 0455 Mon 
Down BLOCKED 

2315 Sun to 0405 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

 
0025 T-S to 0415 T-S  

SINGLE LINE WORKING OVER DOWN OR UP HARWICH 

2 
 

0045 T-F to 0435 T-F BLOCKED 
18 w.p.a. (See Section 5 GE-117B) 

1 

 

 

 
NOTES 

1   See section 5 for full details 

2   Trains to be timetabled to allow 1 instance of Single Line Working between Colchester and Harwich International. Possessions on the Down line can continue until 0505 T-F 0525 S. 
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EA1120 MANNINGTREE (NORTH & SOUTH JNS) TO HARWICH TOWN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Parkeston Goods 
Jn 

and 
Harwich 

International 
1120.3 

WEEK 
END 
 

2355 Sat to 0800 Sun 
Down BLOCKED 

0015 Sun to 0715 Sun 
Up BLOCKED 

2355 Sat to 0800 Sun 
Down BLOCKED 

0015 Sun to 0715 Sun 
Up BLOCKED 

2355 Sat to 0800 Sun 
Down BLOCKED 

0015 Sun to 0715 Sun 
Up BLOCKED 

2355 Sat to 0800 Sun 
Down BLOCKED 

0015 Sun to 0715 Sun 
Up BLOCKED 

2355 Sat to 0800 Sun 
Down BLOCKED 

0015 Sun to 0715 Sun 
Up BLOCKED 

1A95 0720 Sun Harwich 
International to Liverpool 
Street is booked to run 
Down line from Platform 1 at 
Harwich International to 
Parkeston Goods Jn. 
 
Overhead line (OHL) 
traction supply isolations 
must be given up 0645 Sun 
to allow full train preparation 
of the 0720 Sun Harwich 
International to Liverpool 
Street service. 
Isolations not permitted for 
any other day of the week 
 

SUN/ 
MON 
 

2245 Sun to 0450 Mon 
Down BLOCKED 

2315 Sun to 0415 Mon 
Up BLOCKED 

2245 Sun to 0450 Mon 
Down BLOCKED 

2315 Sun to 0415 Mon 
Up BLOCKED 

2245 Sun to 0450 Mon 
Down BLOCKED 

2315 Sun to 0415 Mon 
Up BLOCKED 

2245 Sun to 0450 Mon 
Down BLOCKED 

2315 Sun to 0415 Mon 
Up BLOCKED 

2245 Sun to 0450 Mon 
Down BLOCKED 

2315 Sun to 0415 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

 
0025 T-S to 0415 T-S  

SINGLE LINE WORKING OVER DOWN OR UP HARWICH 

2 
 

0045 T-F to 0435 T-F BLOCKED 
18 w.p.a. (See Section 5 GE-117B) 

1 

 
 

Possession to be clear of 
connections between Down 
sidings and Harwich 
International station until 
0050, to allow for 5A95 SX, 
departs Parkeston HS at 
0043 and arrives at Harwich 
Int at 0048. 
 

 
NOTES 

1 See section 5 for full details 

2 Trains to be timetabled to allow 1 instance of Single Line Working between Colchester and Harwich International. Possessions on the Down line can continue until 0505 T-F 0525 S. 

Overhead line (OHL) traction supply isolations must be given up 0645 Sun to allow full train preparation of the 0720 Sun Harwich International to Liverpool Street service. 
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EA1120 MANNINGTREE (NORTH & SOUTH JNS) TO HARWICH TOWN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Harwich 
International 

and 
Harwich Town 

1120.4 

WEEK 
END 
 

0010 Sun to 0835 Sun 
Single BLOCKED 

0010 Sun to 0835 Sun 
Single BLOCKED 

0010 Sun to 0835 Sun 
Single BLOCKED 

0010 Sun to 0835 Sun 
Single BLOCKED 

0010 Sun to 0835 Sun 
Single BLOCKED 

 

SUN/ 
MON 
 

2305 Sun to 0510 Mon 
Single BLOCKED 

2305 Sun to 0510 Mon 
Single BLOCKED 

2305 Sun to 0510 Mon 
Single BLOCKED 

2305 Sun to 0510 Mon 
Single BLOCKED 

2305 Sun to 0510 Mon 
Single BLOCKED 

 

MID 
WEEK 
 

0010 T-F to 0510T-F 
0010 S to 0535 S 
Single BLOCKED 

0010 T-F to 0510T-F 
0010 S to 0535 S 
Single BLOCKED 

0010 T-F to 0510T-F 
0010 S to 0535 S 
Single BLOCKED 

0010 T-F to 0510T-F 
0010 S to 0535 S 
Single BLOCKED 

0010 T-F to 0510T-F 
0010 S to 0535 S 
Single BLOCKED 

Possession can include 
Platform 1 at Harwich 
Internation on the Sat AM 
 

Harwich 
International 

and 
Parkeston CT 

1120.5 

WEEK 
END 
 

Through Siding 
Standard Possession 

Opportunities not available 

Through Siding 
Standard Possession 

Opportunities not available 

Through Siding 
Standard Possession 

Opportunities not available 

Through Siding 
Standard Possession 

Opportunities not available 

Through Siding 
Standard Possession 

Opportunities not available 

 

SUN/ 
MON 
 

Through Siding 
Standard Possession 

Opportunities not available 

Through Siding 
Standard Possession 

Opportunities not available 

Through Siding 
Standard Possession 

Opportunities not available 

Through Siding 
Standard Possession 

Opportunities not available 

Through Siding 
Standard Possession 

Opportunities not available 

 

MID 
WEEK 
 

Through Siding 
Standard Possession Opportunities not available 

 

 

EA1130 GRIFFIN WHARF BRANCH 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Halifax Jn 
and 

Griffin Wharf 
1130.1 

WEEK 
END 
 

2200 Sat to 0500 Mon 
All BLOCKED 

2200 Sat to 0500 Mon 
All BLOCKED 

2200 Sat to 0500 Mon 
All BLOCKED 

2200 Sat to 0500 Mon 
All BLOCKED 

2200 Sat to 0500 Mon 
All BLOCKED 

 

SUN/ 
MON 
 

See above See above See above See above See above 
 

MID 
WEEK 
 

Standard Possession Opportunities not available 
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EA1140 IPSWICH DOCKS BRANCH 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Ipswich Docks 
Branch 
1140.1 

WEEK 
END 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

SUN/ 
MON 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

 

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Channelsea South 
Jn 
to 

Stratford Central Jn 
West 

1150.1 

WEEK 
END 
 

0020 Sun to 1055 Sun 
Down and Up Channelsea 

Curve BLOCKED 
Up Channelsea Loop 

BLOCKED 

0020 Sun to 1055 Sun 
Down and Up Channelsea 

Curve BLOCKED 
Up Channelsea Loop 

BLOCKED 

0020 Sun to 1055 Sun 
Down and Up Channelsea 

Curve BLOCKED 
Up Channelsea Loop 

BLOCKED 

0020 Sun to 1055 Sun 
Down and Up Channelsea 

Curve BLOCKED 
Up Channelsea Loop 

BLOCKED 

0020 Sun to 1055 Sun 
Down and Up Channelsea 

Curve BLOCKED 
Up Channelsea Loop 

BLOCKED 

Possession to be given up if 
Stratford Platforms 1 and 2 
are unavailable for ARL 
services 

SUN/ 
MON 
 

2150 Sun to 0300 Mon 
Down and Up Channelsea 

Curve BLOCKED 
Up Channelsea Loop 

BLOCKED 

 

2150 Sun to 0300 Mon 
Down and Up Channelsea 

Curve BLOCKED 
Up Channelsea Loop 

BLOCKED 

 

2150 Sun to 0300 Mon 
Down and Up Channelsea 

Curve BLOCKED 
Up Channelsea Loop 

BLOCKED 

 

2150 Sun to 0300 Mon 
Down and Up Channelsea 

Curve BLOCKED 
Up Channelsea Loop 

BLOCKED 

 

2150 Sun to 0300 Mon 
Down and Up Channelsea 

Curve BLOCKED 
Up Channelsea Loop 

BLOCKED 

 

A route must always be 
available between 
Thameside & Acton Wells 
via Forest Gate Jn or T&H 
from 1400 SUN 
 

MID 
WEEK 
 

0905 to 0955 T-F 
1535 to 1630 T-F 

Down and Up Channelsea Curve 
Up Channelsea Loop BLOCKED 

 
(See Section 5 GE-3) 

Possession to be given up if 
Stratford Platforms 1 and 2 
are unavailable for ARL 
services 

 
NOTES 

 Route to be available between Forest Gate Jn and Stratford / Channelsea Curve from 0015 Mon when the T&H is blocked for NLL Section 7 Sun/Mon strategy (NLL-8/9) or by other disruptive possessions until 0300 

Mon or beyond 

 Route to be available between Channelsea Curve & GE Main line from 2140 Sun for passage of 4L27 when cross country route between Peterborough & Ipswich is under possession. 
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EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD 

 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Bethnal Green 
East Jn 

and 
Hackney Downs 
North Jn (exc) 
(Fast Lines) 

1160.1 

WEEK 
END 
 0030 Sun to 0410 Sun 

Down Fast BLOCKED 
 

0030 Sun to 0440 Sun 
Up Fast BLOCKED 

 
0830 Sun to 1030 Sun 

Down and Up Fast 

0030 Sun to 0410 Sun 
Down Fast BLOCKED 

 
0030 Sun to 0440 Sun 

Up Fast BLOCKED 

 
0830 Sun to 1030 Sun 

Down and Up Fast 

0030 Sun to 0410 Sun 
Down Fast BLOCKED 

 
0030 Sun to 0440 Sun 

Up Fast BLOCKED 

 
0830 Sun to 1030 Sun 

Down and Up Fast 

0030 Sun to 0410 Sun 
Down Fast BLOCKED 

 
0030 Sun to 0440 Sun 

Up Fast BLOCKED 

 
0830 Sun to 1030 Sun 

Down and Up Fast 

0030 Sun to 0410 Sun 
Down Fast BLOCKED 

 
0030 Sun to 0440 Sun 

Up Fast BLOCKED 

 
0830 Sun to 1030 Sun 

Down and Up Fast 

‘No ‘Fast Line’ patrolling 
between Bethnal Green 
East Jn and Hackney 
Downs North Jn if any of the 
following are blocked on a 
Sunday: a) Liverpool Street 
Platforms 1 – 4,  
b) ‘Suburban Lines’ between 
Bethnal Green East Jn and 
Hackney Downs North Jn 
due to insufficient capacity 
over 2080/2083 pts at 
Bethnal Green West Jn 

SUN/ 
MON 
 

0020 Mon to 0505 Mon 
Down Fast BLOCKED 
0001 Mon to 0520 Mon 

Up Fast BLOCKED 

0020 Mon to 0505 Mon 
Down Fast BLOCKED 
0001 Mon to 0520 Mon 

Up Fast BLOCKED 

0020 Mon to 0505 Mon 
Down Fast BLOCKED 
0001 Mon to 0520 Mon 

Up Fast BLOCKED 

0020 Mon to 0505 Mon 
Down Fast BLOCKED 
0001 Mon to 0520 Mon 

Up Fast BLOCKED 

0020 Mon to 0505 Mon 
Down Fast BLOCKED 
0001 Mon to 0520 Mon 

Up Fast BLOCKED 

 

MID 
WEEK 
 

2320 M-Th to 0500 T-F 
Down and Up Fast  

BLOCKED 9 w.p.a. (WA Cyclic Type D) 

1 

 
0115 TW to 0505 TW 

0015 ThFS to 0505 ThFS 
Down Fast BLOCKED 

 
0020 to 0525 ThFS 
0055 to 0525 TW 

Up Fast BLOCKED 

2 

Standard possession 
opportunities not available 
when aligned with WA 
Cyclic Type B and Type D 
(See Section 5) 

 
NOTES 
There must be a route available between Liverpool Street and Orient Way CS either via Hackney Downs and Tottenham Hale reverse or via Bow Jn and Stratford  

1 Divert and/or re-time via STP see Section 5 

2 0115 to 0440 TW on the Up Fast in weeks 42, 48, 01, 07, 13, 19, 25, 31, 37 to facilitate diverted/retimed 1B49 and 5B04 due to WA-K 
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EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Bethnal Green 
West North Jn 

(exc) 
and 

Hackney Downs 
North Jn (exc) 

(Suburban Lines) 
1160.2 

WEEK 
END 
 

0120 Sun to 0720 Sun 
Down Suburban BLOCKED 

 
0120 Sun to 0755 Sun 

Up Suburban BLOCKED 

0120 Sun to 0720 Sun 
Down Suburban BLOCKED 

 
0120 Sun to 0755 Sun 

Up Suburban BLOCKED 

0120 Sun to 0720 Sun 
Down Suburban BLOCKED 

 
0120 Sun to 0755 Sun 

Up Suburban BLOCKED 

0120 Sun to 0720 Sun 
Down Suburban BLOCKED 

 
0120 Sun to 0755 Sun 

Up Suburban BLOCKED 

0120 Sun to 0720 Sun 
Down Suburban BLOCKED 

 
0120 Sun to 0755 Sun 

Up Suburban BLOCKED 

 

SUN/ 
MON 
 

0115 Mon to 0340 Mon 
Down Suburban BLOCKED 

0120 Mon to 0315 Mon 
Up Suburban BLOCKED 

0115 Mon to 0340 Mon 
Down Suburban BLOCKED 

0120 Mon to 0315 Mon 
Up Suburban BLOCKED 

0115 Mon to 0340 Mon 
Down Suburban BLOCKED 

0120 Mon to 0315 Mon 
Up Suburban BLOCKED 

0115 Mon to 0340 Mon 
Down Suburban BLOCKED 

0120 Mon to 0315 Mon 
Up Suburban BLOCKED 

0115 Mon to 0340 Mon 
Down Suburban BLOCKED 

0120 Mon to 0315 Mon 
Up Suburban BLOCKED 

 

MID 
WEEK 
 

2335 M-Th to 0515 TWF / 0445 Th 
Down and Up Enfield / Down and Up Southbury 

Down and Up Suburban 
BLOCKED 9 w.p.a. (See Section 5 Cyclic WA-B) 

1 
 

0115 TW to 0510 TW 
0115 Th to 0440 Th 

Down Suburban BLOCKED 
 

0055 TW to 0520 TW 
0120 Th to 0520 Th 

Up Suburban BLOCKED 

2 

Standard possession 
opportunities not available 
when aligned with WA 
Cyclic Type D and Type B 
(See Section 5) 
 
Standard possession 
opportunities not available F 
to S on EA1160.2 due to 
1B98 

 
NOTES 
There must be a route available between Liverpool Street and Orient Way CS either via Hackney Downs and Tottenham Hale reverse or via Bow Jn and Stratford  

1 Divert and/or re-time via STP see Section 5  

2 0440 Th finish on the Up Suburban in weeks 42, 48, 01, 07, 13, 19, 25, 31, 37 to facilitate diverted/retimed 5B04 due to WA-K 
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EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Hackney Downs 
North Jn (inc) 

and 
Clapton Jn (inc) 

1160.3 

WEEK 
END 
 

0125 Sun to 0410 Sun 
Down BLOCKED 

0030 Sun to 0435 Sun 
Up BLOCKED 

0125 Sun to 0410 Sun 
Down BLOCKED 

0030 Sun to 0435 Sun 
Up BLOCKED 

0125 Sun to 0410 Sun 
Down BLOCKED 

0030 Sun to 0435 Sun 
Up BLOCKED 

0125 Sun to 0410 Sun 
Down BLOCKED 

0030 Sun to 0435 Sun 
Up BLOCKED 

0125 Sun to 0410 Sun 
Down BLOCKED 

0030 Sun to 0435 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

0115 Mon to 0440 Mon 
Down BLOCKED 

2355 Sun to 0310 Mon 
Up BLOCKED 

0115 Mon to 0440 Mon 
Down BLOCKED 

2355 Sun to 0310 Mon 
Up BLOCKED 

0115 Mon to 0440 Mon 
Down BLOCKED 

2355 Sun to 0310 Mon 
Up BLOCKED 

0115 Mon to 0440 Mon 
Down BLOCKED 

2355 Sun to 0310 Mon 
Up BLOCKED 

0115 Mon to 0440 Mon 
Down BLOCKED 

2355 Sun to 0310 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

2320 M-Th to 0500 T-F 
BLOCKED 9 w.p.a. (WA Cyclic Type D) 

1 

 
0115 to 0510 TW 
0115 to 0440 Th 
Down BLOCKED 

 
0010 TWTh to 0510 TWTh 

0010 FS to 0310 FS 

Up BLOCKED 

2 

Standard possession 
opportunities not available 
when aligned with WA 
Cyclic Type B (See Section 
5)  
 
Standard possession 
opportunities not available F 
and S on EA1160.3 due to 
5B98 

 
NOTES 
There must be a route available between Liverpool Street and Orient Way CS either via Hackney Downs and Tottenham Hale reverse or via Bow Jn and Stratford.  

1 Divert and/or re-time via STP see Section 5  

2 0115 TW start and 0435 TWTh finish on the Up in weeks 42, 48, 01, 07, 13, 19, 25, 31, 37 to facilitate diverted/retimed 1B49 and 5B04 due to WA-K 
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EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Clapton Jn (exc) 
and 

Coppermill Jn 
(exc) 

1160.4 

WEEK 
END 
 0125 Sun to 0415 Sun 

Down BLOCKED 
0025 Sun to 0430 Sun 

Up BLOCKED 

0125 Sun to 0415 Sun 
Down BLOCKED 

0025 Sun to 0430 Sun 
Up BLOCKED 

0125 Sun to 0415 Sun 
Down BLOCKED 

0025 Sun to 0430 Sun 
Up BLOCKED 

0125 Sun to 0415 Sun 
Down BLOCKED 

0025 Sun to 0430 Sun 
Up BLOCKED 

0125 Sun to 0415 Sun 
Down BLOCKED 

0025 Sun to 0430 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 0100 Mon to 0445 Mon 

Down BLOCKED 
2355 Sun to 0310 Mon 

Up BLOCKED 

0100 Mon to 0445 Mon 
Down BLOCKED 

2355 Sun to 0310 Mon 
Up BLOCKED 

0100 Mon to 0445 Mon 
Down BLOCKED 

2355 Sun to 0310 Mon 
Up BLOCKED 

0100 Mon to 0445 Mon 
Down BLOCKED 

2355 Sun to 0310 Mon 
Up BLOCKED 

0100 Mon to 0445 Mon 
Down BLOCKED 

2355 Sun to 0310 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

2320 M-Th to 0500 T-F 
BLOCKED 8 w.p.a. (WA-D) 

1 

 
0010 TW to 0515 TW 
0010 Th to 0445 Th 
0240 FS to 0445 FS 

Down BLOCKED 

2 
 

0005 to 0550 TWTh 

0005 to 0310 FS 

Up BLOCKED 

3 

Standard possession 
opportunities not available 
when aligned with WA 
Cyclic Type B (See Section 
5) 
 
Standard possession 
opportunities not available F 
and S on EA1160.4 due to 
5B98 

 
NOTES 
There must be a route available between Liverpool Street and Orient Way CS either via Hackney Downs and Tottenham Hale reverse or via Bow Jn and Stratford  

1 Divert and/or re-time via STP see Section 5  

2 0110 TWTh start on the Down in weeks 42, 48, 01, 07, 13, 19, 25, 31, 37 to facilitate diverted/retimed 5M60/5M64/5M62 due to WA-K 

3 0110 TW start and 0435 TWTh finish on the Up in weeks 42, 48, 01, 07, 13, 19, 25, 31, 37 to facilitate diverted/retimed 1B49 and 5B04 due to WA-K 
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EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Coppermill Jn (inc) 
and 

Tottenham South 
Jn 

1160.5 

WEEK 
END 
 

0125 Sun to 0415 Sun 
Down BLOCKED 

 
0140 Sun to 0420 Sun 

Up BLOCKED 
Lea Valley Reversible 

BLOCKED 

0125 Sun to 0415 Sun 
Down BLOCKED 

 
0140 Sun to 0420 Sun 

Up BLOCKED 
Lea Valley Reversible 

BLOCKED 

0125 Sun to 0415 Sun 
Down BLOCKED 

 
0140 Sun to 0420 Sun 

Up BLOCKED 
Lea Valley Reversible 

BLOCKED 

0125 Sun to 0415 Sun 
Down BLOCKED 

 
0140 Sun to 0420 Sun 

Up BLOCKED 
Lea Valley Reversible 

BLOCKED 

0125 Sun to 0415 Sun 
Down BLOCKED 

 
0140 Sun to 0420 Sun 

Up BLOCKED 
Lea Valley Reversible 

BLOCKED 

 

SUN/ 
MON 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 
 

Standard Possession Opportunities not available  
 

2320 M-Th to 0500 T-F 
BLOCKED 9 w.p.a. (WA Cyclic Type D) 

1 
 

 

 
NOTES 
There must be a route available between Liverpool Street and Orient Way CS either via Hackney Downs and Tottenham Hale reverse or via Bow Jn and Stratford  

1 Divert and/or re-time via STP see Section 5 
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EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Tottenham South 
Jn 

and 
Tottenham Hale 

C/End 
1160.6a 

WEEK 
END 
 

0135 Sun to 0415 Sun 
Down BLOCKED 

 
0135 Sun to 0420 Sun 

Up BLOCKED 
Lea Valley Reversible 

BLOCKED 

0135 Sun to 0415 Sun 
Down BLOCKED 

 
0135 Sun to 0420 Sun 

Up BLOCKED 
Lea Valley Reversible 

BLOCKED 

0135 Sun to 0415 Sun 
Down BLOCKED 

 
0135 Sun to 0420 Sun 

Up BLOCKED 
Lea Valley Reversible 

BLOCKED 

0135 Sun to 0415 Sun 
Down BLOCKED 

 
0135 Sun to 0420 Sun 

Up BLOCKED 
Lea Valley Reversible 

BLOCKED 

0135 Sun to 0415 Sun 
Down BLOCKED 

 
0135 Sun to 0420 Sun 

Up BLOCKED 
Lea Valley Reversible 

BLOCKED 

 

SUN/ 
MON 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 
 

2320 M-Th to 0500 T-F 
BLOCKED 9 w.p.a. (WA Cyclic Type D) 

1 
 

0015 to 0445 TWTh 
0125 to 0300 FS 
Down BLOCKED 

2 

 
0105 to 0545 TWTh 

0135 to 0305 FS 
Up BLOCKED 

Lea Valley Reversible BLOCKED 

2 

Standard possession 
opportunities not available 
when aligned with WA Cyclic 
Type B (See Section 5) 

 
NOTES 
There must be a route available between Liverpool Street and Orient Way CS either via Hackney Downs and Tottenham Hale reverse or via Bow Jn and Stratford  

1 Divert and/or re-time via STP see Section 5  

2 0135 to 0415 TWTh on the Down and Up in weeks 42, 48, 01, 07, 13, 19, 25, 31, 37 to facilitate diverted/retimed ECS Liv St to Orient Way due to WA-K 
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EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Tottenham Hale 
C/End 
and 

Brimsdown 
1160.6b 

WEEK 
END 
 

0020 Sun to 0415 Sun 
Down BLOCKED 

0025 Sun to 0555 Sun 
Up BLOCKED 

Lea Valley Reversible 
BLOCKED 

0020 Sun to 0415 Sun 
Down BLOCKED 

0025 Sun to 0555 Sun 
Up BLOCKED 

Lea Valley Reversible 
BLOCKED 

0020 Sun to 0415 Sun 
Down BLOCKED 

0025 Sun to 0555 Sun 
Up BLOCKED 

Lea Valley Reversible 
BLOCKED 

0020 Sun to 0415 Sun 
Down BLOCKED 

0025 Sun to 0555 Sun 
Up BLOCKED 

Lea Valley Reversible 
BLOCKED 

0020 Sun to 0415 Sun 
Down BLOCKED 

0025 Sun to 0555 Sun 
Up BLOCKED 

Lea Valley Reversible 
BLOCKED 

 

SUN/ 
MON 
 

0015 Mon to 0445 Mon 
Down BLOCKED 

2355 Sun to 0540 Mon 
Up BLOCKED 

Lea Valley Reversible 
BLOCKED 

0015 Mon to 0445 Mon 
Down BLOCKED 

2355 Sun to 0540 Mon 
Up BLOCKED 

Lea Valley Reversible 
BLOCKED 

0015 Mon to 0445 Mon 
Down BLOCKED 

2355 Sun to 0540 Mon 
Up BLOCKED 

Lea Valley Reversible 
BLOCKED 

0015 Mon to 0445 Mon 
Down BLOCKED 

2355 Sun to 0540 Mon 
Up BLOCKED 

Lea Valley Reversible 
BLOCKED 

0015 Mon to 0445 Mon 
Down BLOCKED 

2355 Sun to 0540 Mon 
Up BLOCKED 

Lea Valley Reversible 
BLOCKED 

 

MID 
WEEK 
 2310 M-Th to 0505 T-F 

BLOCKED 9 w.p.a. (WA-D) 

1 
 

0020 T-Th to 0420 T-Th 
0030 FS to 0420 FS 

Down BLOCKED 
 

0105 TW to 0540 TW 
0015 Th-S to 0540 Th-S 

Up BLOCKED 
Lea Valley Reversible BLOCKED 

 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5.
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EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Brimsdown 
and 

Cheshunt Jn 
1160.7 

WEEK 
END 
 

0025 Sun to 0420 Sun 
Down BLOCKED 

0015 Sun to 0550 Sun 
Up BLOCKED 

0025 Sun to 0420 Sun 
Down BLOCKED 

0015 Sun to 0550 Sun 
Up BLOCKED 

0025 Sun to 0420 Sun 
Down BLOCKED 

0015 Sun to 0550 Sun 
Up BLOCKED 

0025 Sun to 0420 Sun 
Down BLOCKED 

0015 Sun to 0550 Sun 
Up BLOCKED 

0025 Sun to 0420 Sun 
Down BLOCKED 

0015 Sun to 0550 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

0020 Mon to 0450 Mon 
Down BLOCKED 

2345 Sun to 0505 Mon 
Up BLOCKED 

0020 Mon to 0450 Mon 
Down BLOCKED 

2345 Sun to 0505 Mon 
Up BLOCKED 

0020 Mon to 0450 Mon 
Down BLOCKED 

2345 Sun to 0505 Mon 
Up BLOCKED 

0020 Mon to 0450 Mon 
Down BLOCKED 

2345 Sun to 0505 Mon 
Up BLOCKED 

0020 Mon to 0450 Mon 
Down BLOCKED 

2345 Sun to 0505 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

2320 M-Th to 0500 T-F 
BLOCKED 8 w.p.a. (WA-D) 

1 
 

0025 T-Th to 0425 T-Th 
0035 FS to 0425 FS 

Down BLOCKED 
 

0100 TW to 0535 TW 
0010 Th-S to 0535 Th-S 

Up BLOCKED 

 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5.
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EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Cheshunt Jn 
and 

Broxbourne L/End 
1160.8 

WEEK 
END 
 

0035 Sun to 0425 Sun 
Down BLOCKED 

0100 Sun to 0550 Sun 
Up BLOCKED 

� 

0035 Sun to 0425 Sun 
Down BLOCKED 

0100 Sun to 0550 Sun 
Up BLOCKED 

� 

0035 Sun to 0425 Sun 
Down BLOCKED 

0100 Sun to 0550 Sun 
Up BLOCKED 

� 

0035 Sun to 0425 Sun 
Down BLOCKED 

0100 Sun to 0550 Sun 
Up BLOCKED 

� 

0035 Sun to 0425 Sun 
Down BLOCKED 

0100 Sun to 0550 Sun 
Up BLOCKED 

� 

Isolation of bay platform at 
Cheshunt to be lifted by 0645 Sun 
If the isolation is required beyond 
0645 Sun, to be treated as 
disruptive and identified at DPPP 
stage 

SUN/ 
MON 
 

 
0025 Mon to 0400 Mon 

Down BLOCKED 
0100 Mon to 0500 Mon 

Up BLOCKED 
 

 
0025 Mon to 0400 Mon 

Down BLOCKED 
0100 Mon to 0500 Mon 

Up BLOCKED 
 

 
0025 Mon to 0400 Mon 

Down BLOCKED 
0100 Mon to 0500 Mon 

Up BLOCKED 
 

 
0025 Mon to 0400 Mon 

Down BLOCKED 
0100 Mon to 0500 Mon 

Up BLOCKED 
 

 
0025 Mon to 0400 Mon 

Down BLOCKED 
0100 Mon to 0500 Mon 

Up BLOCKED 
 

Isolation of bay platform at 
Cheshunt to be lifted by 0430 Mon 
If the isolation is required beyond 
0430 Mon, to be treated as 
disruptive and identified at DPPP 
stage 

MID 
WEEK 
 

0030 T-Th to 0435 T-Th 
0035 FS to 0400 FS 

Down BLOCKED 

1 

 
0100 T-Th to 0520 T-Th 

0100 F to 0500 F 
0100 S to 0510 S 

Up BLOCKED 
1 

Isolation of bay platform at 
Cheshunt to be lifted by 0430 T-S 
If the isolation is required beyond 
0430 T-S, to be treated as 
disruptive and identified at DPPP 
stage 
 
10 minutes later start on the Down 
in weeks  
43, 49, 02, 08, 14, 20, 26, 32 
in connection with WA-D 

 
NOTES 

�1 8 Car unit to be stabled in Cheshunt Bay Platform advise at DPPP if to be moved. 
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EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Broxbourne L/End 
and 

Broxbourne Jn 
1160.9 

WEEK 
END 
 

0035 Sun to 0425 Sun 
Down BLOCKED 

0055 Sun to 0545 Sun 
Up BLOCKED 

0035 Sun to 0425 Sun 
Down BLOCKED 

0055 Sun to 0545 Sun 
Up BLOCKED 

0035 Sun to 0425 Sun 
Down BLOCKED 

0055 Sun to 0545 Sun 
Up BLOCKED 

0035 Sun to 0425 Sun 
Down BLOCKED 

0055 Sun to 0545 Sun 
Up BLOCKED 

0035 Sun to 0425 Sun 
Down BLOCKED 

0055 Sun to 0545 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

 
0035 Mon to 0405 Mon 

Down BLOCKED 
0055 Mon to 0500 Mon 

Up BLOCKED 
 

 
0035 Mon to 0405 Mon 

Down BLOCKED 
0055 Mon to 0500 Mon 

Up BLOCKED 
 

 
0035 Mon to 0405 Mon 

Down BLOCKED 
0055 Mon to 0500 Mon 

Up BLOCKED 
 

 
0035 Mon to 0405 Mon 

Down BLOCKED 
0055 Mon to 0500 Mon 

Up BLOCKED 
 

 
0035 Mon to 0405 Mon 

Down BLOCKED 
0055 Mon to 0500 Mon 

Up BLOCKED 
 

 

MID 
WEEK 
 

0035 T-Th to 0435 T-Th 
0035 FS to 0400 FS 

Down BLOCKED 
 

0055 T-Th to 0520 T-Th 
0055 F to 0500 F 
0055 S to 0505 S 

Up BLOCKED 

10 minutes later start on the down 
in weeks  
43, 49, 02, 08, 14, 20, 26, 32 
in connection with WA-D 
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EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Broxbourne Jn 
and 

Harlow Town 
1160.10 

WEEK 
END 
 

0040 Sun to 0425 Sun 
Down BLOCKED 

0055 Sun to 0540 Sun 
Up BLOCKED 

0040 Sun to 0425 Sun 
Down BLOCKED 

0055 Sun to 0540 Sun 
Up BLOCKED 

0040 Sun to 0425 Sun 
Down BLOCKED 

0055 Sun to 0540 Sun 
Up BLOCKED 

0040 Sun to 0425 Sun 
Down BLOCKED 

0055 Sun to 0540 Sun 
Up BLOCKED 

0040 Sun to 0425 Sun 
Down BLOCKED 

0055 Sun to 0540 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

 
0035 Mon to 0405 Mon 

Down BLOCKED 
0055 Mon to 0455 Mon 

Up BLOCKED 
 

 
0035 Mon to 0405 Mon 

Down BLOCKED 
0055 Mon to 0455 Mon 

Up BLOCKED 
 

 
0035 Mon to 0405 Mon 

Down BLOCKED 
0055 Mon to 0455 Mon 

Up BLOCKED 
 

 
0035 Mon to 0405 Mon 

Down BLOCKED 
0055 Mon to 0455 Mon 

Up BLOCKED 
 

 
0035 Mon to 0405 Mon 

Down BLOCKED 
0055 Mon to 0455 Mon 

Up BLOCKED 
 

 

MID 
WEEK 
 

0040 T-Th to 0435 T-Th 
0040 FS to 0400 FS 

Down BLOCKED 
 

0055 T-Th to 0515 T-Th 
0055 F to 0455 F 
0055 S to 0500 S 

Up BLOCKED 

10 minutes later start on the down 
in weeks  
43, 49, 02, 08, 14, 20, 26, 32 
in connection with WA-D 
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EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Harlow Town 
and 

Bishops 
Stortford (inc) 

1160.11 

WEEK 
END 
 

0105 Sun to 0430 Sun 
Down BLOCKED 

0105 Sun to 0525 Sun 
Up BLOCKED 

0105 Sun to 0430 Sun 
Down BLOCKED 

0105 Sun to 0525 Sun 
Up BLOCKED 

0105 Sun to 0430 Sun 
Down BLOCKED 

0105 Sun to 0525 Sun 
Up BLOCKED 

0105 Sun to 0430 Sun 
Down BLOCKED 

0105 Sun to 0525 Sun 
Up BLOCKED 

0105 Sun to 0430 Sun 
Down BLOCKED 

0105 Sun to 0525 Sun 
Up BLOCKED 

Isolation of Bishops Stortford CS and 
Platform 3 to be 0110 to 0415 Sun 
 
Isolation to be identified at DPPP stage 

SUN/ 
MON 
 

 
0045 Mon to 0405 Mon 

Down BLOCKED 
0055 Mon to 0450 Mon 

Up BLOCKED 
 

 
0045 Mon to 0405 Mon 

Down BLOCKED 
0055 Mon to 0450 Mon 

Up BLOCKED 
 

 
0045 Mon to 0405 Mon 

Down BLOCKED 
0055 Mon to 0450 Mon 

Up BLOCKED 
 

 
0045 Mon to 0405 Mon 

Down BLOCKED 
0055 Mon to 0450 Mon 

Up BLOCKED 
 

 
0045 Mon to 0405 Mon 

Down BLOCKED 
0055 Mon to 0450 Mon 

Up BLOCKED 
 

Isolation of Bishops Stortford CS and 
Platform 3 to be 0105 to 0320 Mon 
 
Isolation to be identified at DPPP stage 

MID 
WEEK 
 

0045 T-Th to 0435 T-Th 
0045 FS to 0400 FS 

Down BLOCKED 

1 

 
0055 T-Th to 0505 T-Th 

0055 FS to 0450 FS 
Up BLOCKED 

10 minutes later start on the down in weeks 
43, 49, 02, 08, 14, 20, 26, 32 
in connection with WA-D 
Possessions in the BIS station area to start 
at 0115 on WA-D weeks to allow for 5S76 
to shunt from platform 2 to the CS 
 
Route must be available for 5S76 0055 
Bishop Stortford platform 3 to Bishops 
Stortford CS and 5H58 0513 Bishops 
Stortford CS to Bishops Stortford platform 3 
 
Isolation of Bishops Stortford CS and 
Platform 3 to be 0105 to 0320 
 
Isolation to be identified at DPPP stage 
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EA1161 BISHOPS STORTFORD TO ELY NORTH JN 

 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Bishops Stortford 
(exc)  
and 

Stansted North Jn 
1161.1 

WEEK 
END 
 

0055 Sun to 0440 Sun 
Down BLOCKED 

0045 Sun to 0520 Sun 
Up BLOCKED 

0055 Sun to 0440 Sun 
Down BLOCKED 

0045 Sun to 0520 Sun 
Up BLOCKED 

0055 Sun to 0440 Sun 
Down BLOCKED 

0045 Sun to 0520 Sun 
Up BLOCKED 

0055 Sun to 0440 Sun 
Down BLOCKED 

0045 Sun to 0520 Sun 
Up BLOCKED 

0055 Sun to 0440 Sun 
Down BLOCKED 

0045 Sun to 0520 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

0025 Mon to 0410 Mon 
Down BLOCKED 

0045 Mon to 0440 Mon 
Up BLOCKED 

0025 Mon to 0410 Mon 
Down BLOCKED 

0045 Mon to 0440 Mon 
Up BLOCKED 

0025 Mon to 0410 Mon 
Down BLOCKED 

0045 Mon to 0440 Mon 
Up BLOCKED 

0025 Mon to 0410 Mon 
Down BLOCKED 

0045 Mon to 0440 Mon 
Up BLOCKED 

0025 Mon to 0410 Mon 
Down BLOCKED 

0045 Mon to 0440 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

0025 T-Th to 0450 T-Th 
0100 FS to 0415 FS 

Down BLOCKED 

1

 
0045 T-Th to 0500 T-Th 

0045 FS to 0445 FS 
Up BLOCKED 

 

 
NOTES 

1 Isolation of Bishops Stortford CS and Platform 3 to be 0150 to 0345 
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EA1161 BISHOPS STORTFORD TO ELY NORTH JN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Stansted North Jn 
and 

Audley End 
1161.2 

WEEK 
END 
 

0100 Sun to 0835 Sun 
Down BLOCKED 

2355 Sat to 0735 Sun 
Up BLOCKED 

0100 Sun to 0835 Sun 
Down BLOCKED 

2355 Sat to 0735 Sun 
Up BLOCKED 

0100 Sun to 0835 Sun 
Down BLOCKED 

2355 Sat to 0735 Sun 
Up BLOCKED 

0100 Sun to 0835 Sun 
Down BLOCKED 

2355 Sat to 0735 Sun 
Up BLOCKED 

0100 Sun to 0835 Sun 
Down BLOCKED 

2355 Sat to 0735 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

0001 Mon to 0500 Mon 
Down BLOCKED 

2325 Sun to 0445 Mon 
Up BLOCKED 

0001 Mon to 0500 Mon 
Down BLOCKED 

2325 Sun to 0445 Mon 
Up BLOCKED 

0001 Mon to 0500 Mon 
Down BLOCKED 

2325 Sun to 0445 Mon 
Up BLOCKED 

0001 Mon to 0500 Mon 
Down BLOCKED 

2325 Sun to 0445 Mon 
Up BLOCKED 

0001 Mon to 0500 Mon 
Down BLOCKED 

2325 Sun to 0445 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

0050 T-F to 0500 T-F 
0105 S to 0500 S 
Down BLOCKED 

 
2330 M-Th to 0440 T-F 

0001 to 0425 S 
Up BLOCKED 

 
0015 T-F to 0430 T-F 

Down and Up Cambridge/ Chord / Branch / Single BLOCKED 8 w.p.a 
(see Section 5 WA-J) 

1 

 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5. 
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EA1161 BISHOPS STORTFORD TO ELY NORTH JN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Audley End 
and 

Shepreth Branch 
Jn 

1161.3 

WEEK 
END 
 

0115 Sun to 0850 Sun 
Down BLOCKED 

2345 Sat to 0720 Sun 
Up BLOCKED 

0115 Sun to 0850 Sun 
Down BLOCKED 

2345 Sat to 0720 Sun 
Up BLOCKED 

0115 Sun to 0850 Sun 
Down BLOCKED 

2345 Sat to 0720 Sun 
Up BLOCKED 

0115 Sun to 0850 Sun 
Down BLOCKED 

2345 Sat to 0720 Sun 
Up BLOCKED 

0115 Sun to 0850 Sun 
Down BLOCKED 

2345 Sat to 0720 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

0020 Mon to 0505 Mon 
Down BLOCKED 

2310 Sun to 0435 Mon 
Up BLOCKED 

0020 Mon to 0505 Mon 
Down BLOCKED 

2310 Sun to 0435 Mon 
Up BLOCKED 

0020 Mon to 0505 Mon 
Down BLOCKED 

2310 Sun to 0435 Mon 
Up BLOCKED 

0020 Mon to 0505 Mon 
Down BLOCKED 

2310 Sun to 0435 Mon 
Up BLOCKED 

0020 Mon to 0505 Mon 
Down BLOCKED 

2310 Sun to 0435 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

0050 T-F to 0505 T-F 
0120 S to 0505 S 
Down BLOCKED 

 
2350 M-Th to 0435 T-F 

2350 to 0415 S 
Up BLOCKED 

 
0015 T-F to 0430 T-F 

Down and Up Cambridge / Chord / Branch / Single BLOCKED 8 w.p.a 
(see Section 5 WA-J) 

1 

 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5. 



NETWORK RAIL  Engineering Access Statement 2026 Version: 3 

Anglia Proposal For Subsiduary Rules Changes Date: 28 March 2025 
 Section 4 - Standard Possession Opportunities  Page: 64 of 157  

 

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025 

OFFICIAL 

EA1161 BISHOPS STORTFORD TO ELY NORTH JN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Shepreth Branch Jn 
and 

Cambridge South 
(CA145/CA148) 

Cambridge L/End 
(CA147/CA148/CA149) 

1161.4 

WEEK 
END 
 

0145 Sun to 0740 Sun 
Down BLOCKED 

0005 Sun to 0625 Sun 
Up BLOCKED 

0145 Sun to 0740 Sun 
Down BLOCKED 

0005 Sun to 0625 Sun 
Up BLOCKED 

0145 Sun to 0740 Sun 
Down BLOCKED 

0005 Sun to 0625 Sun 
Up BLOCKED 

0145 Sun to 0740 Sun 
Down BLOCKED 

0005 Sun to 0625 Sun 
Up BLOCKED 

0145 Sun to 0740 Sun 
Down BLOCKED 

0005 Sun to 0625 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

0140 0155 Mon to 0545 
Mon 

Down BLOCKED 
2350 Sun to 0420 Mon 

Up BLOCKED 

0140 0155 Mon to 0545 
Mon 

Down BLOCKED 
2350 Sun to 0420 Mon 

Up BLOCKED 

0140 0155 Mon to 0545 
Mon 

Down BLOCKED 
2350 Sun to 0420 Mon 

Up BLOCKED 

0140 0155 Mon to 0545 
Mon 

Down BLOCKED 
2350 Sun to 0420 Mon 

Up BLOCKED 

0140 0155 Mon to 0545 
Mon 

Down BLOCKED 
2350 Sun to 0420 Mon 

Up BLOCKED 

 

MID 
WEEK 
 

0150 0155 to 0545 T-S 
Down BLOCKED 

 
0001 to 0415 T-S 

Up BLOCKED 

 
0015 to 0430 T-F 

Down and Up Cambridge / Chord / Branch / Single BLOCKED 8 w.p.a 
 (see Section 5 WA-J) 

1 

120 minutes later 
start on the Up in  
weeks 48, 07, 19, 31  
in connection with 
East Coast South 
Section 5 
possessions at 
Eastfield 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5. 
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EA1161 BISHOPS STORTFORD TO ELY NORTH JN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Cambridge South 
Cambridge L/End 

(CA147/CA148/CA149) 
and 

Coldham Lane Jn (inc) 
Cambridge C/End 

(CA1081A/CA1085A 
pts) 

1161.5 

WEEK 
END 
 

0215 Sun to 0600 Sun 
All BLOCKED 

0215 Sun to 0600 Sun 
All BLOCKED 

0215 Sun to 0600 Sun 
All BLOCKED 

0215 Sun to 0600 Sun 
All BLOCKED 

0215 Sun to 0600 Sun 
All BLOCKED 

Isolation of 425/426 
sections permitted 0215 
to 0530 Sun, but this 
MUST be applied for 
pre-CPPP publication.  
If applied for post-CPPP 
publication, then the late 
notice process MUST be 
adhered to. 

SUN/ 
MON 
 

0205 to 0420 M 

Down and Up BLOCKED 

Through Line BLOCKED 

Platforms 1-8 BLOCKED 

No.7 & No.8 Platform Line 
BLOCKED 

� 

0205 00 to 0420 M 

Down and Up BLOCKED 

Through Line BLOCKED 

Platforms 1-8 BLOCKED 

No.7 & No.8 Platform Line 
BLOCKED 

� 

0205 to 0420 M 

Down and Up BLOCKED 

Through Line BLOCKED 

Platforms 1-8 BLOCKED 

No.7 & No.8 Platform Line 
BLOCKED 

� 

0205 to 0420 M 

Down and Up BLOCKED 

Through Line BLOCKED 

Platforms 1-8 BLOCKED 

No.7 & No.8 Platform Line 
BLOCKED 

� 

0205 to 0420 M 

Down and Up BLOCKED 

Through Line BLOCKED 

Platforms 1-8 BLOCKED 

No.7 & No.8 Platform Line 
BLOCKED 

� 

No isolation permitted. 

MID 
WEEK 
 

0205 to 0420 T-S 

Down and Up BLOCKED 

Through Line BLOCKED 

Platforms 1-8 BLOCKED 

No.7 & No.8 Platform Line BLOCKED 

2 

 
0015 to 0430 T-F 

Down and Up Cambridge / Platforms 1-4 / Branch / BLOCKED 8 w.p.a (see Section 5 WA-J) 
 

0030 to 0425 T-F 
Down and Up Cambridge / Single / Cambridge Platforms 1, 4-6 / Platform 3 Cambridge North BLOCKED 9 w.p.a (see Section 5 WA-M) 

1 

No isolation permitted. 

 
NOTES 

� No trains to be stabled in platforms 1, 4, 7-8. Movements within the yard via bypass line unaffected / no access to or from Main Lines/Through road. 5H05 to be amended via STP. 

1 Divert and / or re-time via STP. See Section 5. WA-J cyclics must align with LNE cyclical maintenance possessions between Hitchin (Cambridge Jn) & Meldreth. Hitchin & Tottenham Hale depots to liaise on 

possession limits at Royston. 

2 No trains to be stabled in platforms 1, 4, 7-8. Movements within the yard via bypass line unaffected / no access to or from Main Lines/Through road. 5H05 SX/5H06 SO to be amended via STP. 
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EA1161 BISHOPS STORTFORD TO ELY NORTH JN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Cambridge C/End 
(CA1081A/CA1085A 

pts) 
and 

Coldham Lane Jn (inc) 
1161.6 

WEEK 
END 
 

0020 Sun to 0815 Sun 
Down BLOCKED 

0020 Sun to 0825 Sun 
Up BLOCKED 

0020 Sun to 0815 Sun 
Down BLOCKED 

0020 Sun to 0825 Sun 
Up BLOCKED 

0020 Sun to 0815 Sun 
Down BLOCKED 

0020 Sun to 0825 Sun 
Up BLOCKED 

0020 Sun to 0815 Sun 
Down BLOCKED 

0020 Sun to 0825 Sun 
Up BLOCKED 

0020 Sun to 0815 Sun 
Down BLOCKED 

0020 Sun to 0825 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

0035 Mon to 0510 Mon 
Down BLOCKED 
0010 to 0430 Mon 

Up BLOCKED 

0035 Mon to 0510 Mon 
Down BLOCKED 
0010 to 0430 Mon 

Up BLOCKED 

0035 Mon to 0510 Mon 
Down BLOCKED 
0010 to 0430 Mon 

Up BLOCKED 

0035 Mon to 0510 Mon 
Down BLOCKED 
0010 to 0430 Mon 

Up BLOCKED 

0035 Mon to 0510 Mon 
Down BLOCKED 
0010 to 0430 Mon 

Up BLOCKED 

 

MID 
WEEK 
 

 
0035 to 0510 T-S 
Down BLOCKED 

 
0010 to 0430 T-S 

Up BLOCKED 
 

0030 to 0510 T-F 
Down and Up Cambridge / Single / Cambridge Platforms 1, 4-6 / Platform 3 Cambridge North BLOCKED 9 w.p.a (WA-M) 

1 
 

20 minutes earlier finish 
on the Up in  
weeks 48, 07, 19, 31  
in connection with East 
Coast South Section 5 
possessions at Eastfield 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5. 
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EA1161 BISHOPS STORTFORD TO ELY NORTH JN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Coldham Lane Jn 
(exc) 
and 

Waterbeach (exc) 
Ely Dock Jn (exc) 

1161.6 7 

WEEK 
END 
 

0030 0035 Sun to 0820 
Sun 

Down BLOCKED 
0005 0010 Sun to 0825 

0815 Sun 
Up BLOCKED 

0030 0035 Sun to 0820 
Sun 

Down BLOCKED 
0005 0010 Sun to 0825 

0815 Sun 
Up BLOCKED 

0030 0035 Sun to 0820 
Sun 

Down BLOCKED 
0005 0010 Sun to 0825 

0815 Sun 
Up BLOCKED 

0030 0035 Sun to 0820 
Sun 

Down BLOCKED 
0005 0010 Sun to 0825 

0815 Sun 
Up BLOCKED 

0030 0035 Sun to 0820 
Sun 

Down BLOCKED 
0005 0010 Sun to 0825 

0815 Sun 
Up BLOCKED 

No trains to be stabled in 
Platform 3 at Cambridge 
North 

SUN/ 
MON 
 

0040 0050 Mon to 0500 
Mon 

Down BLOCKED 
0010 Mon to 0525 0515 

Mon 
Up BLOCKED 

0040 0050 Mon to 0500 
Mon 

Down BLOCKED 
0010 Mon to 0525 0515 

Mon 
Up BLOCKED 

0040 0050 Mon to 0500 
Mon 

Down BLOCKED 
0010 Mon to 0525 0515 

Mon 
Up BLOCKED 

0040 0050 Mon to 0500 
Mon 

Down BLOCKED 
0010 Mon to 0525 0515 

Mon 
Up BLOCKED 

0040 0050 Mon to 0500 
Mon 

Down BLOCKED 
0010 Mon to 0525 0515 

Mon 
Up BLOCKED 

Trains to be stabled in 
Platform 3 at Cambridge 
North. Outstabling 
requirements to be identified 
prior to the DPPP. 

MID 
WEEK 
 

0040 0045 to 0455 0450 T-F S 
0040 S to 0450 S 
Down BLOCKED 

 
0055 to 0440 0430 T-S 

Up BLOCKED 
 

0030 to 0510 T-F 
Down and Up Cambridge / Single / Cambridge Platforms 1, 4-6 / Platform 3 Cambridge North BLOCKED 9 w.p.a (WA-M) 

1 

Trains to be stabled in 
Platform 3 at Cambridge 
North. Outstabling 
requirements to be identified 
prior to the DPPP. 
 
60 40 minutes later start on 
the Up in  
weeks 48, 07, 19, 31  
in connection with East 
Coast South Section 5 
possessions at Eastfield 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5. 
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EA1161 BISHOPS STORTFORD TO ELY NORTH JN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Waterbeach 
and 

Ely Dock Jn 
1161.7 

WEEK 
END 
 

0035 Sun to 0825 Sun 
Down BLOCKED 

2355 Sat to 0815 Sun 
Up BLOCKED 

0035 Sun to 0825 Sun 
Down BLOCKED 

2355 Sat to 0815 Sun 
Up BLOCKED 

0035 Sun to 0825 Sun 
Down BLOCKED 

2355 Sat to 0815 Sun 
Up BLOCKED 

0035 Sun to 0825 Sun 
Down BLOCKED 

2355 Sat to 0815 Sun 
Up BLOCKED 

0035 Sun to 0825 Sun 
Down BLOCKED 

2355 Sat to 0815 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

0050 Mon to 0505 Mon 
Down BLOCKED 

2330 Sun to 0515 Mon 
Up BLOCKED 

0050 Mon to 0505 Mon 
Down BLOCKED 

2330 Sun to 0515 Mon 
Up BLOCKED 

0050 Mon to 0505 Mon 
Down BLOCKED 

2330 Sun to 0515 Mon 
Up BLOCKED 

0050 Mon to 0505 Mon 
Down BLOCKED 

2330 Sun to 0515 Mon 
Up BLOCKED 

0050 Mon to 0505 Mon 
Down BLOCKED 

2330 Sun to 0515 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

0045 T-S to 0455 T-S 
Down BLOCKED 

 
0050 T-F to 0430 T-F 

0050 S to 0450 S 
Up BLOCKED 

 
0030 T-F to 0510 T-F 

Down and Up Cambridge / Single / Cambridge Platforms 1, 4-6 / Platform 3 Cambridge North BLOCKED 9 w.p.a (see Section 5 WA-M) 

1 

65 minutes later start on the 
Up in  
weeks 48, 07, 19, 31  
in connection with East 
Coast South Section 5 
possessions at Eastfield 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5. 
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EA1161 BISHOPS STORTFORD TO ELY NORTH JN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Ely Dock Jn 
and 

Ely North Jn (inc) 
1161.8 

WEEK 
END 
 

0040 Sun to 0810 Sun 
All BLOCKED 

0040 Sun to 0810 Sun 
All BLOCKED 

0040 Sun to 0810 Sun 
All BLOCKED 

0040 Sun to 0810 Sun 
All BLOCKED 

0040 Sun to 0810 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

0105 Mon to 0450 0510 
Mon 

ALL BLOCKED 

� 

0105 Mon to 0450 0510 
Mon 

ALL BLOCKED 

� 

0105 Mon to 0450 0510 
Mon 

ALL BLOCKED 

� 

0105 Mon to 0450 0510 
Mon 

ALL BLOCKED 

� 

0105 Mon to 0450 0510 
Mon 

ALL BLOCKED 

� 

 

MID 
WEEK 
 

Standard Possession Opportunities not available 

 
0035 T-F to 0420 T-F 

All BLOCKED 8 w.p.a (see Section 5 WA-V) 

1 

 

 
NOTES 
Although it is shown that this route can be blocked between the above times, cognisance must be given to the needs of engineering haulage into and out of Whitemoor LDC. 

� Possession to be clear of Ely North Jn at 0400 Mon for passage of 4H83 to Middleton Towers 

1 Divert and / or re-time via STP. See Section 5. 
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EA1162 ELY NORTH JN TO KINGS LYNN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Ely North Jn (exc) 
and 

Littleport 
1162.1 

WEEK 
END 
 

0045 Sun to 0840 Sun 
Down BLOCKED 

2320 Sat to 0805 Sun 
Up BLOCKED 

0045 Sun to 0840 Sun 
Down BLOCKED 

2320 Sat to 0805 Sun 
Up BLOCKED 

0045 Sun to 0840 Sun 
Down BLOCKED 

2320 Sat to 0805 Sun 
Up BLOCKED 

0045 Sun to 0840 Sun 
Down BLOCKED 

2320 Sat to 0805 Sun 
Up BLOCKED 

0045 Sun to 0840 Sun 
Down BLOCKED 

2320 Sat to 0805 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

0055 Mon to 0400 0355 
Mon 

Down BLOCKED 
2300 Sun to 0505 Mon 

Up BLOCKED 

0055 Mon to 0400 0355 
Mon 

Down BLOCKED 
2300 Sun to 0505 Mon 

Up BLOCKED 

0055 Mon to 0400 0355 
Mon 

Down BLOCKED 
2300 Sun to 0505 Mon 

Up BLOCKED 

0055 Mon to 0400 0355 
Mon 

Down BLOCKED 
2300 Sun to 0505 Mon 

Up BLOCKED 

0055 Mon to 0400 0355 
Mon 

Down BLOCKED 
2300 Sun to 0505 Mon 

Up BLOCKED 

 

MID 
WEEK 0045 T-S to 0400 0355 T-S 

Down BLOCKED 
 

2320 M-F to 0510 T-S 
Up BLOCKED 

 
2135/2245 M-Th to 0440 T-F 

All BLOCKED 9 w.p.a. (WA-O) 

1 

 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5. 
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EA1162 ELY NORTH JN TO KINGS LYNN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Littleport 
and 

Downham Market 
1162.2 

WEEK 
END 
 

 
0055 Sun to 0755 Sun 

All BLOCKED 
  

 
0055 Sun to 0755 Sun 

All BLOCKED 
  

 
0055 Sun to 0755 Sun 

All BLOCKED 
  

 
0055 Sun to 0755 Sun 

All BLOCKED 
  

 
0055 Sun to 0755 Sun 

All BLOCKED 
  

 

SUN/ 
MON 
 

  
0105 Mon to 0405 0400 

Mon 
All BLOCKED 

 

  
0105 Mon to 0405 0400 

Mon 
All BLOCKED 

 

  
0105 Mon to 0405 0400 

Mon 
All BLOCKED 

 

  
0105 Mon to 0405 0400 

Mon 
All BLOCKED 

 

  
0105 Mon to 0405 0400 

Mon 
All BLOCKED 

 

 

MID 
WEEK 
 

0055 T-S to 0405 0400 T-S 
All BLOCKED 

 
2135/2245 M-Th to 0440 T-F 

All BLOCKED 9 w.p.a. (WA-O) 

1 

 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5. 
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EA1162 ELY NORTH JN TO KINGS LYNN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Downham Market 
and 

Watlington 
1162.3 

WEEK 
END 
 

0100 Sun to 0850 Sun 
Down BLOCKED 

2305 Sat to 0750 Sun 
Up BLOCKED 

0100 Sun to 0850 Sun 
Down BLOCKED 

2305 Sat to 0750 Sun 
Up BLOCKED 

0100 Sun to 0850 Sun 
Down BLOCKED 

2305 Sat to 0750 Sun 
Up BLOCKED 

0100 Sun to 0850 Sun 
Down BLOCKED 

2305 Sat to 0750 Sun 
Up BLOCKED 

0100 Sun to 0850 Sun 
Down BLOCKED 

2305 Sat to 0750 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

0110 Mon to 0410 Mon 
Down BLOCKED 

2300 Sun to 0455 Mon 
Up BLOCKED 

0110 Mon to 0410 Mon 
Down BLOCKED 

2300 Sun to 0455 Mon 
Up BLOCKED 

0110 Mon to 0410 Mon 
Down BLOCKED 

2300 Sun to 0455 Mon 
Up BLOCKED 

0110 Mon to 0410 Mon 
Down BLOCKED 

2300 Sun to 0455 Mon 
Up BLOCKED 

0110 Mon to 0410 Mon 
Down BLOCKED 

2300 Sun to 0455 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

0100 T-S to 0415 0410 T-S 
Down BLOCKED 

2305 M-Th to 0455 T-F 
Up BLOCKED 

 
2135/2245 M-Th to 0440 T-F 

All BLOCKED 9 w.p.a. (WA-O) 

1 

 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5. 
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EA1162 ELY NORTH JN TO KINGS LYNN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Watlington 
and 

Kings Lynn 
1162.4 

WEEK 
END 
 0110 Sun to 0740 Sun 

All BLOCKED 
0110 Sun to 0740 Sun 

All BLOCKED 
0110 Sun to 0740 Sun 

All BLOCKED 
0110 Sun to 0740 Sun 

All BLOCKED 
0110 Sun to 0740 Sun 

All BLOCKED 

 

SUN/ 
MON 
 

0120 Mon to 0420 0415 
Mon 

All BLOCKED 

0120 Mon to 0420 0415 
Mon 

All BLOCKED 

0120 Mon to 0420 0415 
Mon 

All BLOCKED 

0120 Mon to 0420 0415 
Mon 

All BLOCKED 

0120 Mon to 0420 0415 
Mon 

All BLOCKED 

 

MID 
WEEK 
 

0110 T-S to 0420 0415 T-S 
All BLOCKED 

 
2135/2245 M-Th to 0440 T-F 

All BLOCKED 9 w.p.a. (WA-O) 

1 

 

 
NOTES 
 
Trains will be stabled in Kings Lynn Platforms 1 and 2. Isolations to be removed 35 mins before possession finish time to allow trains to be prepared. 

1 Divert and / or re-time via STP. See Section 5. 
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EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Hackney Downs 
North Jn (exc) 

and 
Seven Sisters Jn 

1170.1 

WEEK 
END 
 

0020 Sun to 0725 Sun 
Down BLOCKED 

0115 Sun to 0745 Sun 
Up BLOCKED 

0020 Sun to 0725 Sun 
Down BLOCKED 

0115 Sun to 0745 Sun 
Up BLOCKED 

0020 Sun to 0725 Sun 
Down BLOCKED 

0115 Sun to 0745 Sun 
Up BLOCKED 

0020 Sun to 0725 Sun 
Down BLOCKED 

0115 Sun to 0745 Sun 
Up BLOCKED 

0020 Sun to 0725 Sun 
Down BLOCKED 

0115 Sun to 0745 Sun 
Up BLOCKED 

Not with possessions that are 
in excess of Section 4 times 
on EA1160.3 - EA1160.7  

SUN/ 
MON 
 

2350 Sun to 0340 Mon 
Down BLOCKED 

0115 Mon to 0515 Mon 
Up BLOCKED 

2350 Sun to 0340 Mon 
Down BLOCKED 

0115 Mon to 0515 Mon 
Up BLOCKED 

2350 Sun to 0340 Mon 
Down BLOCKED 

0115 Mon to 0515 Mon 
Up BLOCKED 

2350 Sun to 0340 Mon 
Down BLOCKED 

0115 Mon to 0515 Mon 
Up BLOCKED 

2350 Sun to 0340 Mon 
Down BLOCKED 

0115 Mon to 0515 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

0020 to 0525 TW 
0020 to 0450 Th 
0020 to 0345 FS 
Down BLOCKED 

 
0050 to 0530 TW 
0115 to 0530 Th 
0115 to 0520 FS 
Up BLOCKED 

 
2335 M-Th to 0515 TWF / 0445 Th 

Down and Up Enfield / Down and Up Southbury BLOCKED 9 w.p.a. (See Section 5 WA Cyclic Type B) 

1 

Standard possession 
opportunities not available 
when aligned with WA Cyclic 
Type D (See Section 5) 

  
NOTES 

1 Divert and/or re-time via STP see Section 5  
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EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Seven Sisters Jn 
and 

Bury Street Jn 
1170.2 

WEEK 
END 
 

0030 Sun to 0730 Sun 
Down BLOCKED 

0110 Sun to 0735 Sun 
Up BLOCKED 

0030 Sun to 0730 Sun 
Down BLOCKED 

0110 Sun to 0735 Sun 
Up BLOCKED 

0030 Sun to 0730 Sun 
Down BLOCKED 

0110 Sun to 0735 Sun 
Up BLOCKED 

0030 Sun to 0730 Sun 
Down BLOCKED 

0110 Sun to 0735 Sun 
Up BLOCKED 

0030 Sun to 0730 Sun 
Down BLOCKED 

0110 Sun to 0735 Sun 
Up BLOCKED 

Not with possessions that are 
in excess of Section 4 times 
on EA1160.3 - EA1160.7  

SUN/ 
MON 
 

0001 Mon to 0345 Mon 
Down BLOCKED 

0110 Mon to 0515 Mon 
Up BLOCKED 

0001 Mon to 0345 Mon 
Down BLOCKED 

0110 Mon to 0515 Mon 
Up BLOCKED 

0001 Mon to 0345 Mon 
Down BLOCKED 

0110 Mon to 0515 Mon 
Up BLOCKED 

0001 Mon to 0345 Mon 
Down BLOCKED 

0110 Mon to 0515 Mon 
Up BLOCKED 

0001 Mon to 0345 Mon 
Down BLOCKED 

0110 Mon to 0515 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

0030 to 0530 TW 
0030 to 0450 Th 

0030 FS to 0350 FS 
Down BLOCKED 

 
0045 TW to 0520 TW 
0110 Th to 0520 Th 
0110 FS to 0515 FS 

Up BLOCKED 
 

2335 M-Th to 0515 TWF / 0445 Th 
Down and Up Enfield / Down and Up Southbury BLOCKED 9 w.p.a. (See Section 5 WA Cyclic Type B) 

1 

Standard possession 
opportunities not available 
when aligned with WA Cyclic 
Type D (See Section 5) 
 

 
NOTES 

1 Divert and/or re-time via STP see Section 5  
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EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Bury Street Jn 
and 

Enfield Town 
1170.3 

WEEK 
END 
 

0045 Sun to 0735 Sun 
All BLOCKED 

0045 Sun to 0735 Sun 
All BLOCKED 

0045 Sun to 0735 Sun 
All BLOCKED 

0045 Sun to 0735 Sun 
All BLOCKED 

0045 Sun to 0735 Sun 
All BLOCKED 

Platform 1 is clear of stock all 
day Saturday at Enfield Town 

SUN/ 
MON 
 

0015 Mon to 0535 Mon 
All BLOCKED 

0015 Mon to 0535 Mon 
All BLOCKED 

0015 Mon to 0535 Mon 
All BLOCKED 

0015 Mon to 0535 Mon 
All BLOCKED 

0015 Mon to 0535 Mon 
All BLOCKED 

Platform 1 is clear of stock all 
day Sunday at Enfield Town 

MID 
WEEK 
 

0040 to 0535 T-F 
0035 to 0550 S 
All BLOCKED 

 
2335 M-Th to 0515 T-F 

Down and Up Enfield / Down and Up Southbury BLOCKED 8 w.p.a. (see Section 5 WA-B) 

1 

The following platforms are to 
be kept clear of stock to support 
tack patrolling at Enfield Town 
 
Platform 1: 0955 to 1200 Wed 
Platform 2: 1130 to 1300 Wed 
Platform 3: 0635 to 1130 Wed  
 
These times will be affected if 
disruptive outstabling of the 
platforms are required at Enfield 
Town  
 

 
NOTES 

1 Divert and/or re-time via STP see Section 5  
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EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Reading Lane Jn 
and 

Navarino Road Jn 
1180.1 

WEEK 
END 
 

0555 Sat to 0425 Mon 
Single BLOCKED 

0555 Sat to 0425 Mon 
Single BLOCKED 

0555 Sat to 0425 Mon 
Single BLOCKED 

0555 Sat to 0425 Mon 
Single BLOCKED 

0555 Sat to 0425 Mon 
Single BLOCKED 

Graham Road Curve between 
Reading Lane Jn and 
Navarino Road Jn has no 
blocked services between 
0555 Sat to 0425 Mon 

SUN/ 
MON 
 

See Above See Above See Above See Above See Above 
 

MID 
WEEK 
 

Standard Possession Opportunities Not Available 
 

0105 T-F to 0450 T-F 
All BLOCKED 9 w.p.a. (See Section 5 NLL Cyclic Type 2) 
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EA1190 BURY STREET JN TO CHESHUNT JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Bury Street Jn 
and 

Cheshunt Jn 
1190.1 

WEEK 
END 
 

0025 Sun to 0740 Sun 
Down BLOCKED 

0105 Sun to 0725 Sun 
Up BLOCKED 

0025 Sun to 0740 Sun 
Down BLOCKED 

0105 Sun to 0725 Sun 
Up BLOCKED 

0025 Sun to 0740 Sun 
Down BLOCKED 

0105 Sun to 0725 Sun 
Up BLOCKED 

0025 Sun to 0740 Sun 
Down BLOCKED 

0105 Sun to 0725 Sun 
Up BLOCKED 

0025 Sun to 0740 Sun 
Down BLOCKED 

0105 Sun to 0725 Sun 
Up BLOCKED 

Not with possessions that are in 
excess of Section 4 times on 
EA1160.3 - EA1160.7  
 
Isolation of Bay Platform at 
Cheshunt to be lifted by 0640 Sun 
If an isolation of Cheshunt Bay 
Platform is required beyond 0640 
Sun, this needs to be notified at the 
DPPP 

SUN/ 
MON 
 

2355 Sun to 0350 Mon 
Down BLOCKED 

0105 Mon to 0510 Mon 
Up BLOCKED 

2355 Sun to 0350 Mon 
Down BLOCKED 

0105 Mon to 0510 Mon 
Up BLOCKED 

2355 Sun to 0350 Mon 
Down BLOCKED 

0105 Mon to 0510 Mon 
Up BLOCKED 

2355 Sun to 0350 Mon 
Down BLOCKED 

0105 Mon to 0510 Mon 
Up BLOCKED 

2355 Sun to 0350 Mon 
Down BLOCKED 

0105 Mon to 0510 Mon 
Up BLOCKED 

Isolation of Bay Platform at 
Cheshunt to be lifted by 0430 Mon 
If an isolation of Cheshunt Bay 
Platform is required beyond 0430 
Mon, this needs to be notified at the 
DPPP 

MID 
WEEK 
 

0025 TW to 0540 TW 
0025 to 0500 Th 

0025 FS to 0350 FS  
Down BLOCKED 

 
0035 TW to 0510 TW 
0105 to 0510 ThFS 

Up BLOCKED 
 

2335 M-Th to 0515 TWF / 0445 Th 
Down and Up Enfield / Down and Up Southbury BLOCKED 9 w.p.a. (See Section 5 WA Cyclic Type B) 

1 

Isolation of Bay Platform at 
Cheshunt to be lifted by 0425 T-S 
If an isolation of Cheshunt Bay 
Platform is required beyond 0425 T-
S, this needs to be notified at the 
DPPP 
 

 
NOTES 

1 Divert and / or re-time via STP.  
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EA1200 CLAPTON JN TO CHINGFORD 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Clapton Jn 
and 

Chingford L/End 
1200.1 

WEEK 
END 
 

0130 Sun to 0740 Sun 
Down BLOCKED 

2345 Sat to 0630 Sun 
Up BLOCKED 

0130 Sun to 0740 Sun 
Down BLOCKED 

2345 Sat to 0630 Sun 
Up BLOCKED 

0130 Sun to 0740 Sun 
Down BLOCKED 

2345 Sat to 0630 Sun 
Up BLOCKED 

0130 Sun to 0740 Sun 
Down BLOCKED 

2345 Sat to 0630 Sun 
Up BLOCKED 

0130 Sun to 0740 Sun 
Down BLOCKED 

2345 Sat to 0630 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

0130 Mon to 0610 Mon 
Down BLOCKED 

2330 Sun to 0500 Mon 
Up BLOCKED 

0130 Mon to 0610 Mon 
Down BLOCKED 

2330 Sun to 0500 Mon 
Up BLOCKED 

0130 Mon to 0610 Mon 
Down BLOCKED 

2330 Sun to 0500 Mon 
Up BLOCKED 

0130 Mon to 0610 Mon 
Down BLOCKED 

2330 Sun to 0500 Mon 
Up BLOCKED 

0130 Mon to 0610 Mon 
Down BLOCKED 

2330 Sun to 0500 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

0135 T-S to 0610 T-S 
Down BLOCKED 

2345 M-F to 0500 T-S 
Up BLOCKED 

 
2320 M-Th to 0500 T-F 

BLOCKED 8 w.p.a. (see Section 5 WA-D) 

1 

 

 
NOTES 
Weekend OHL isolations of Chingford CS available 0155 Sun to 0450 Sun. Midweek OHL isolations of Chingford CS available 0150 T-S to 0400 T-S 

1 Divert and / or re-time via STP. See Section 5. 
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EA1200 CLAPTON JN TO CHINGFORD continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Chingford L/End 
and 

Chingford 
1200.2 

WEEK 
END 
 

0150 Sun to 0615 Sun 
Down BLOCKED 

0150 Sun to 0515 Sun 
Up BLOCKED 

� 

0150 Sun to 0615 Sun 
Down BLOCKED 

0150 Sun to 0515 Sun 
Up BLOCKED 

� 

0150 Sun to 0615 Sun 
Down BLOCKED 

0150 Sun to 0515 Sun 
Up BLOCKED 

� 

0150 Sun to 0615 Sun 
Down BLOCKED 

0150 Sun to 0515 Sun 
Up BLOCKED 

� 

0150 Sun to 0615 Sun 
Down BLOCKED 

0150 Sun to 0515 Sun 
Up BLOCKED 

� 

 

SUN/ 
MON 
 

0145 Mon to 0400 Mon 
All BLOCKED 

� 

0145 Mon to 0400 Mon 
All BLOCKED 

� 

0145 Mon to 0400 Mon 
All BLOCKED 

� 

0145 Mon to 0400 Mon 
All BLOCKED 

� 

0145 Mon to 0400 Mon 
All BLOCKED 

� 

 

MID 
WEEK 
 

0150 T-S to 0400 T-S 
All BLOCKED 

2 
2320 M-Th to 0400 T-F 

BLOCKED 8 w.p.a. (WA-D) 

1 

 

NOTES 
Weekend OHL isolations of Chingford CS available 0155 Sun to 0450 Sun. Midweek OHL isolations of Chingford CS available 0150 T-S to 0400 T-S. 

� Trains to be stabled in Platforms 2 and 3  

1 Divert and / or re-time via STP. See Section 5. 

2 Trains to be stabled in Platforms 2 and 3  

 

EA1210 BROXBOURNE JN TO HERTFORD EAST 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Broxbourne Jn 
and 

Hertford East 
1210.1 

WEEK 
END 
 

0035 Sun to 0735 Sun 
All BLOCKED 

0035 Sun to 0735 Sun 
All BLOCKED 

0035 Sun to 0735 Sun 
All BLOCKED 

0035 Sun to 0735 Sun 
All BLOCKED 

0035 Sun to 0735 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

0035 Mon to 0515 Mon 
All BLOCKED 

0035 Mon to 0515 Mon 
All BLOCKED 

0035 Mon to 0515 Mon 
All BLOCKED 

0035 Mon to 0515 Mon 
All BLOCKED 

0035 Mon to 0515 Mon 
All BLOCKED 

 

MID 
WEEK 
 

0035 T-F to 0515 T-F 
0035 S to 0600 S 

All BLOCKED 

 

NOTES 
If Isolated, OHL power to be restored 75 mins before end of possession (does not apply to WA-I) 
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EA1220 STANSTED (SOUTH & NORTH JNS) TO STANSTED AIRPORT  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Stansted South Jn 
and 

Stansted East Jn 
1220.1 

WEEK 
END 
 

0015 Sun to 0440 Sun 
Down BLOCKED 

0040 Sun to 0520 Sun 
Up BLOCKED 

0015 Sun to 0440 Sun 
Down BLOCKED 

0040 Sun to 0520 Sun 
Up BLOCKED 

0015 Sun to 0440 Sun 
Down BLOCKED 

0040 Sun to 0520 Sun 
Up BLOCKED 

0015 Sun to 0440 Sun 
Down BLOCKED 

0040 Sun to 0520 Sun 
Up BLOCKED 

0015 Sun to 0440 Sun 
Down BLOCKED 

0040 Sun to 0520 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

 
0040 Mon to 0415 Mon 

All BLOCKED 
 

 
0040 Mon to 0415 Mon 

All BLOCKED 
 

 
0040 Mon to 0415 Mon 

All BLOCKED 
 

 
0040 Mon to 0415 Mon 

All BLOCKED 
 

 
0040 Mon to 0415 Mon 

All BLOCKED 
 

 

MID 
WEEK 
 

0015 T-Th to 0515 T-Th 
0100 FS to 0420 FS 

Down BLOCKED 
 

0040 T-Th to 0455 T-Th 
0040 F to 0445 F 
0040 S to 0440 S 

Up BLOCKED 
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EA1220 STANSTED (SOUTH & NORTH JNS) TO STANSTED AIRPORT continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Stansted East Jn 
and 

Stansted Airport 
1220.2 

WEEK 
END 
 

0035 Sun to 0440 Sun 
All BLOCKED 

0035 Sun to 0440 Sun 
All BLOCKED 

0035 Sun to 0440 Sun 
All BLOCKED 

0035 Sun to 0440 Sun 
All BLOCKED 

0035 Sun to 0440 Sun 
All BLOCKED 

Train to be stabled in Stansted Airport. 
 
OHL isolations affecting Stansted Airport 
MUST be applied for pre-CPPP publication. If 
applied for post-CPPP publication, then the 
late notice process MUST be adhered to. 
 

SUN/ 
MON 
 0035 Mon to 0415 Mon 

All BLOCKED 
0035 Mon to 0415 Mon 

All BLOCKED 
0035 Mon to 0415 Mon 

All BLOCKED 
0035 Mon to 0415 Mon 

All BLOCKED 
0035 Mon to 0415 Mon 

All BLOCKED 

Train to be stabled in Stansted Airport. 
 
OHL isolations affecting Stansted Airport 
MUST be applied for pre-CPPP publication. If 
applied for post-CPPP publication, then the 
late notice process MUST be adhered to. 

MID 
WEEK 
 

0035 T-Th to 0455 T-Th  

0035 FS to 0420 FS  

All BLOCKED 

OHL isolations affecting Stansted Airport 
MUST be applied for pre-CPPP publication. If 
applied for post-CPPP publication, then the 
late notice process MUST be adhered to. 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Stansted North Jn 
and 

Stansted East Jn 
1220.3 

WEEK 
END 
 

0001 Sun to 0800 Sun 
All BLOCKED 

0001 Sun to 0800 Sun 
All BLOCKED 

0001 Sun to 0800 Sun 
All BLOCKED 

0001 Sun to 0800 Sun 
All BLOCKED 

0001 Sun to 0800 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

0001 Mon to 0455 Mon 
All BLOCKED 

0001 Mon to 0455 Mon 
All BLOCKED 

0001 Mon to 0455 Mon 
All BLOCKED 

0001 Mon to 0455 Mon 
All BLOCKED 

0001 Mon to 0455 Mon 
All BLOCKED 

 

MID 
WEEK 
 

2355 M-F 0430 T-S 
All BLOCKED 

 
0015 T-F to 0430 T-F 

Down and Up Cambridge / Chord / Branch / Single BLOCKED 8 w.p.a 
 (see Section 5 WA-J) 

1 

 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5. These cyclics must align with LNE cyclical maintenance possessions between Hitchin (Cambridge Jn) & Meldreth. Hitchin & Tottenham Hale depots to liaise on 

possession limits at Royston. 
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EA1230 ROYSTON TO SHEPRETH BRANCH JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Royston 
(exclusive) 

and 
Shepreth Branch 

Jn 
1230.1 

WEEK 
END 
 0145 Sun to 0725 Sun 

Down BLOCKED 
0010 Sun to 0635 Sun 

Up BLOCKED 

0145 Sun to 0725 Sun 
Down BLOCKED 

0010 Sun to 0635 Sun 
Up BLOCKED 

0145 Sun to 0725 Sun 
Down BLOCKED 

0010 Sun to 0635 Sun 
Up BLOCKED 

0145 Sun to 0725 Sun 
Down BLOCKED 

0010 Sun to 0635 Sun 
Up BLOCKED 

0145 Sun to 0725 Sun 
Down BLOCKED 

0010 Sun to 0635 Sun 
Up BLOCKED 

If any isolation takes out 
power to Letchworth CSD 
the possession must be 
applied for pre CPPP 
publication. If post CPPP 
then late notice process to 
be adhered to. (Isolation 
finish time of 0540 Sun.)  

SUN/ 
MON 
 

0135 Mon to 0545 0540 
Mon 

Down BLOCKED 
0005 Mon to 0455 Mon 

Up BLOCKED 

0135 Mon to 0545 0540 
Mon 

Down BLOCKED 
0005 Mon to 0455 Mon 

Up BLOCKED 

0135 Mon to 0545 0540 
Mon 

Down BLOCKED 
0005 Mon to 0455 Mon 

Up BLOCKED 

0135 Mon to 0545 0540 
Mon 

Down BLOCKED 
0005 Mon to 0455 Mon 

Up BLOCKED 

0135 Mon to 0545 0540 
Mon 

Down BLOCKED 
0005 Mon to 0455 Mon 

Up BLOCKED 

 
Part sections 83ABC, 
84CDEFG only to be taken 
– standard possession 
opportunities not available 
west of Royston except for 
weeknight cyclics. 
 
120 minutes later start on 
the Up in  
weeks 48, 07, 19, 31  
in connection with East 
Coast South Section 5 
possessions at Eastfield 
 

MID 
WEEK 
 

 
0145 T-S to 0545 T-S 

Down BLOCKED 
0010 – 0455 T-S 

Up BLOCKED 
 

0015 to 0430 T-F 
Down and Up Cambridge / Chord / Branch / Single BLOCKED 8 w.p.a 

 (see section 5 WA-J) 
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EA1270 KINGS LYNN JN TO MIDDLETON TOWERS 

 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Kings Lynn Jn 
and 

Middleton Towers 
1270.1 

WEEK 
END 
 

1530 Fri to 0425 Sat 
and 

1530 Sat to 0425 Mon 
All BLOCKED 

1530 Fri to 0425 Sat 
and 

1530 Sat to 0425 Mon 
All BLOCKED 

1530 Fri to 0425 Sat 
and 

1530 Sat to 0425 Mon 
All BLOCKED 

1530 Fri to 0425 Sat 
and 

1530 Sat to 0425 Mon 
All BLOCKED 

1530 Fri to 0425 Sat 
and 

1530 Sat to 0425 Mon 
All BLOCKED 

 

SUN/ 
MON 
 

See above See above See above See above See above 
 

MID 
WEEK 
 

0845 M-F to 1000 M-F 
1530 M-Th to 0430 T-F 

All BLOCKED 

 

 



NETWORK RAIL  Engineering Access Statement 2026 Version: 3 

Anglia Proposal For Subsiduary Rules Changes Date: 28 March 2025 
 Section 4 - Standard Possession Opportunities  Page: 85 of 157  

 

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025 

OFFICIAL 

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Stratford Central Jn 
East (exc) 

and 
Temple Mills East 

Jn 
1280.1a 

WEEK 
END 
 

0010 Sun to 0745 Sun 
Down and Up Temple Mills 

BLOCKED 

� 

0010 Sun to 0745 Sun 
Down and Up Temple Mills 

BLOCKED 

� 

0010 Sun to 0745 Sun 
Down and Up Temple Mills 

BLOCKED 

� 

0010 Sun to 0745 Sun 
Down and Up Temple Mills 

BLOCKED 

� 

0010 Sun to 0745 Sun 
Down and Up Temple Mills 

BLOCKED 

� 

Not with possessions that are 
in excess of Section 4 times 
on EA1280.2  

SUN/ 
MON 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

0050 to 0435 TWThF 
Down and Up Main BLOCKED 4 w.p.a (GE-3a) 

1 

 

 
NOTES 
There must be a route available between Liverpool Street and Orient Way CS either via Hackney Downs and Tottenham Hale reverse or via Bow Jn and Stratford  

� Reduced times on EA1280.1a, EA1280.1b and EA1280.2 if the route via Hackney Downs is unavailable for WTT Stansted Express Services 

1 Divert and/or re-time via STP see Section 5  
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EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN 

 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Temple Mills East 
Jn 

and 
Temple Mills West 

Jn  
(exc) 

1280.1b 

WEEK 
END 
 

0010 Sun to 0740 Sun 
Down and Up Temple Mills 

BLOCKED 

� 

0010 Sun to 0740 Sun 
Down and Up Temple Mills 

BLOCKED 

� 

0010 Sun to 0740 Sun 
Down and Up Temple Mills 

BLOCKED 

� 

0010 Sun to 0740 Sun 
Down and Up Temple Mills 

BLOCKED 

� 

0010 Sun to 0740 Sun 
Down and Up Temple Mills 

BLOCKED 

� 

Not with possessions that are 
in excess of Section 4 times 
on EA1280.2  
 

SUN/ 
MON 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

0045 to 0420 Th 
0040 to 0450 F 

BLOCKED 9 w.p.a. (See Section 5 WA Cyclic Type K) 

1 

 
0050 to 0435 TWThF 
Down and Up Main  

BLOCKED 9 w.p.a (GE Cyclic Type 3a) 

1 

 

 
NOTES 
There must be a route available between Liverpool Street and Orient Way CS either via Hackney Downs and Tottenham Hale reverse or via Bow Jn and Stratford  

� Reduced times on EA1280.1a, EA1280.1b and EA1280.2 if the route via Hackney Downs is unavailable for WTT Stansted Express Services  

1 Divert and/or re-time via STP see Section 5  
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EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Temple Mills West 
Jn  

(inc) 
and 

Coppermill Jn (exc) 
1280.2 

WEEK 
END 
 

0140 Sun to 0415 Sun 
Down and Up Temple Mills 

BLOCKED 

� 

0140 Sun to 0415 Sun 
Down and Up Temple Mills 

BLOCKED 

� 

0140 Sun to 0415 Sun 
Down and Up Temple Mills 

BLOCKED 

� 

0140 Sun to 0415 Sun 
Down and Up Temple Mills 

BLOCKED 

� 

0140 Sun to 0415 Sun 
Down and Up Temple Mills 

BLOCKED 

� 

Not with possessions that are 
in excess of Section 4 times 
on EA1280.1a and EA1280.1b 
 

SUN/ 
MON 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 
 Standard Possession Opportunities not available 

 
2320 M-Th to 0500 T-F 

BLOCKED 8 w.p.a. (see Section 5 WA-D) 

1 

 

 
NOTES 
There must be a route available between Liverpool Street and Orient Way CS either via Hackney Downs and Tottenham Hale reverse or via Bow Jn and Stratford  

� Reduced times on EA1280.1a, EA1280.1b and EA1280.2 if the route via Hackney Downs is unavailable for WTT Stansted Express Services 

1 Divert and/or re-time via STP see Section 5  
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EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN 

 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Tottenham South 
Jn 

and 
South Tottenham 

East Jn 
1290.1 

WEEK 
END 

2345 Sat to 0350 Mon 
All BLOCKED 

2345 Sat to 0350 Mon 
All BLOCKED 

2345 Sat to 0350 Mon 
All BLOCKED 

2345 Sat to 0350 Mon 
All BLOCKED 

2345 Sat to 0350 Mon 
All BLOCKED 

 

SUN/ 
MON 

See above See above See above See above See above 
 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

2320 M-Th to 0500 T-F  
BLOCKED 8 w.p.a. (see Section 5 WA-D) 

1 

 

 
NOTES 
A route to be available for Stansted Express services if diverted via South Tottenham. 

1 Divert and / or re-time via STP. See Section 5. 

 

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

South Tottenham 
West Jn and 

Seven Sisters Jn 
1300.1 

WEEK 
END 
 

0020 Sun to 0850 Sun 
All BLOCKED 

0020 Sun to 0850 Sun 
All BLOCKED 

0020 Sun to 0850 Sun 
All BLOCKED 

0020 Sun to 0850 Sun 
All BLOCKED 

0020 Sun to 0850 Sun 
All BLOCKED 

 

SUN/ 
MON 

0105 Mon to 0435 Mon 
All BLOCKED 

0105 Mon to 0435 Mon 
All BLOCKED 

0105 Mon to 0435 Mon 
All BLOCKED 

0105 Mon to 0435 Mon 
All BLOCKED 

0105 Mon to 0435 Mon 
All BLOCKED 

 

MID 
WEEK 
 

 

0105 TTh to 0525 TTh 
0105 WF to 0425 WF 

0105 S to 0435 S 
All BLOCKED 

 
2335 M-Th to 0515 T-F 

BLOCKED 8 w.p.a. (see Section 5 WA-B) 

1 

 

 
NOTES 
A route to be available for Stansted Express services if diverted via South Tottenham. 

1 Divert and / or re-time via STP. See Section 5. 
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EA1310 CAMDEN ROAD WEST JN TO RICHMOND 
 
To maintain a route between Acton Wells Jn, the ECML, Thameside and the GEML on Sunday night, whilst retaining maintance access, we are proposing the following, based 
on the LNW Slow line and Fast line 4-weekly strategy. 
 
 
 
 
 
 
 
 
 
 
 

Sunday night / Monday morning Permanent Timetable timing information 

 All trains between Acton Wells Jn or the WCML and Thameside to be timed via Kensal Green Jn, Gospel Oak Jn, South Tottenham and Woodgrange Park Jn.  

 All trains between Acton Wells Jn or the WCML and the GEML to be timed via Kensal Green Jn, Gospel Oak Jn, South Tottenham, Coppermill Jn, Temple Mills East Jn, 
High Meads Jn, Channelsea North Jn and Stratford.  

These trains will be diverted and re-timed under STP arrangements as detailed in Sunday night / Monday morning Section 7 possessions on the North London Lines and 
Tottenham & Hampstead lines (and on the back of the WCML Sun / Mon strategy)  

 

Week No. Weeks  
35-38, 43-46, 51-01, 06-09, 14-17, 22-25, 30-33 

Weeks  
39-42, 47-50, 02-05, 10-13, 18-21, 26-29, 34-37 

LNW block Fast Lines Slow Lines 

Freight diverted via Acton Wells Jn / Acton Canal Wharf / 
Wembley (R/R) and Primrose Hill / NLL        

Acton Wells Jn / Kensal Green Jn / Gospel Oak / T&H to 
Barking and via Coppermill Jn to GEML 

Anglia block Acton Wells Jn (exc) to Camden Rd W Jn (exc) / Woodgrange 
Park Jn (exc) 

Camden Rd Central Jn to Channelsea N Jn 
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EA1310 CAMDEN ROAD WEST JN TO RICHMOND continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Camden Road 
West Jn 

and 
Gospel Oak Jn 

(exc) 
1310.1 

WEEK 
END 
 

0045 Sun to 0850 Sun 
Down BLOCKED 

0020 Sun to 0845 Sun 
Up BLOCKED 

� 

0045 Sun to 0850 Sun 
Down BLOCKED 

0020 Sun to 0845 Sun 
Up BLOCKED 

� 

0045 Sun to 0850 Sun 
Down BLOCKED 

0020 Sun to 0845 Sun 
Up BLOCKED 

� 

0045 Sun to 0850 Sun 
Down BLOCKED 

0020 Sun to 0845 Sun 
Up BLOCKED 

� 

0045 Sun to 0850 Sun 
Down BLOCKED 

0020 Sun to 0845 Sun 
Up BLOCKED 

� 

 

SUN/ 
MON 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

0040 T-F to 0530 T-F 
BLOCKED 9 w.p.a. (see Section 5 NLL-1) 

1 
0219 to 0319 W 

2 

 

 
NOTES 
Down = Westbound. Up = Eastbound. 

1 Divert and / or retime via STP. See Section 5. 

2 Not in weeks 38, 44, 50, 03, 09, 15, 21, 27, 33 NLL-3 Section 5, or during LNW Slow Line possessions,  

� Possessions to be removed at 0855 Sun when Willesden to Gospel Oak blocked preventing access for Gospel Oak-Barking EMUs. 
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EA1310 CAMDEN ROAD WEST JN TO RICHMOND continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Gospel Oak Jn 
and 

Kensal Green Jn 
(inc) 

1310.2 
(Includes Kensal 
Green Reversing 

Siding) 

WEEK 
END 
 0105 Sun to 0740 Sun 

Down and Up BLOCKED 
0105 Sun to 0740 Sun 

Down and Up BLOCKED 
0105 Sun to 0740 Sun 

Down and Up BLOCKED 
0105 Sun to 0740 Sun 

Down and Up BLOCKED 
0105 Sun to 0740 Sun 

Down and Up BLOCKED 

0140 to 0740 Sun for Down 
and Up in Weeks (TBC) in 
connection with NWC 
Willesden Relief or City Line 
Possessions 
 

SUN/ 
MON 
 

Standard Possession 
Opportunities Not Available 

Standard Possession 
Opportunities Not Available 

Standard Possession 
Opportunities Not Available 

Standard Possession 
Opportunities Not Available 

Standard Possession 
Opportunities Not Available 

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

0040 T-F to 0530 T-F 
BLOCKED 7 w.p.a. (see section 5 NLL-1) 

1 

 

 
NOTES 
Down = Westbound. Up = Eastbound. 

1 Divert and / or retime via STP. See Section 5. 
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EA1310 CAMDEN ROAD WEST JN TO RICHMOND continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Kensal Green Jn 
(exc) 
and 

Acton Wells Jn 
(exc) 

1310.3 

WEEK 
END 
 

0045 Sun to 0825 Sun 
Down BLOCKED 

0015 Sun to 0845 Sun 
Up BLOCKED 

0045 Sun to 0825 Sun 
Down BLOCKED 

0015 Sun to 0845 Sun 
Up BLOCKED 

0045 Sun to 0825 Sun 
Down BLOCKED 

0015 Sun to 0845 Sun 
Up BLOCKED 

0045 Sun to 0825 Sun 
Down BLOCKED 

0015 Sun to 0845 Sun 
Up BLOCKED 

0045 Sun to 0825 Sun 
Down BLOCKED 

0015 Sun to 0845 Sun 
Up BLOCKED 

0140 to 0745 Sun for Down 
and Up in Weeks (TBC) in 
connection with NWC 
Willesden Relief or City Line 
Possessions 
 

SUN/ 
MON 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

0040 T-F to 0530 T-F 
BLOCKED 9 w.p.a. (see Section 5 NLL-1) 

1 

 

 
NOTES 
Down = Westbound. Up = Eastbound. 

1 Divert and / or retime via STP. See Section 5. 
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EA1310 CAMDEN ROAD WEST JN TO RICHMOND continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Acton Wells Jn 
(inclusive) 

or 
(foul) 

1310.4 

WEEK 
END 

0010 Sun to 0855 Sun 
Down and Up NLL 

BLOCKED 

0010 Sun to 0855 Sun 
Down and Up NLL 

BLOCKED 

0010 Sun to 0855 Sun 
Down and Up NLL 

BLOCKED 

0010 Sun to 0855 Sun 
Down and Up NLL 

BLOCKED 

0010 Sun to 0855 Sun 
Down and Up NLL 

BLOCKED 

Anglia Route Possessions will extend to 
SN197/SN200 signals at Acton East in Weeks (TBC) 
 
Western Route Possessions will extend to Acton Wells 
Jn in Weeks (TBC) 
 
Shared Access (AW146/SN177) in  
Weeks (TBC) 

SUN/ 
MON 
 

Standard Possession 
Opportunities not 

available 

Standard Possession 
Opportunities not 

available 

Standard Possession 
Opportunities not 

available 

Standard Possession 
Opportunities not 

available 

Standard Possession 
Opportunities not 

available 

 

MID 
WEEK 

Standard Possession Opportunities not available 
 

 
NOTES 
Down = Westbound. Up = Eastbound. 
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EA1310 CAMDEN ROAD WEST JN TO RICHMOND continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Acton Wells Jn 
(exc) 
and 

South Acton Jn 
1310.5 

WEEK 
END 

0010 to 0855 Sun 
Down and Up NLL 

BLOCKED 

0010 to 0855 Sun 
Down and Up NLL 

BLOCKED 

0010 to 0855 Sun 
Down and Up NLL 

BLOCKED 

0010 to 0855 Sun 
Down and Up NLL 

BLOCKED 

0010 to 0855 Sun 
Down and Up NLL 

BLOCKED 

 
 
 
 

SUN/ 
MON 
 

2325 Sun to 0330 Mon 
Down BLOCKED 

2350 Sun to 0330 Mon 
Up BLOCKED 

2325 Sun to 0330 Mon 
Down BLOCKED 

2350 Sun to 0330 Mon 
Up BLOCKED 

2325 Sun to 0330 Mon 
Down BLOCKED 

2350 Sun to 0330 Mon 
Up BLOCKED 

2325 Sun to 0330 Mon 
Down BLOCKED 

2350 Sun to 0330 Mon 
Up BLOCKED 

2325 Sun to 0330 Mon 
Down BLOCKED 

2350 Sun to 0330 Mon 
Up BLOCKED 

Not with possessions between 
Longhedge Jn and Willesden 
West London Jn - See SO250 
and MD165 

MID 
WEEK 
 

 
0115 to 0555 S 

Down and Up NLL BLOCKED 
 

0030 T-F to 0510 T-F 
BLOCKED 7 w.p.a. (see Section 5 NLL-3) 

1 

Not with possessions between 
Longhedge Jn and Willesden 
West London Jn - See SO250 
and MD165 

 
NOTES 
Down = Westbound. Up = Eastbound. 

1 Divert and / or re-time via STP. See Section 5. 
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EA1310 CAMDEN ROAD WEST JN TO RICHMOND continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

South Acton Jn 
(exc) 
and 

Gunnersbury Jn 
(exc) 

1310.6 

WEEK 
END 
 

0110 to 0705 Sun 
All BLOCKED 

0110 to 0705 Sun 
All BLOCKED 

0110 to 0705 Sun 
All BLOCKED 

0110 to 0705 Sun 
All BLOCKED 

0110 to 0705 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

0015 to 0510 Mon 
All BLOCKED 

0015 to 0510 Mon 
All BLOCKED 

0015 to 0510 Mon 
All BLOCKED 

0015 to 0510 Mon 
All BLOCKED 

0015 to 0510 Mon 
All BLOCKED 

� 

 

MID 
WEEK 
 

0115 T-S to 0510 T-S 
All BLOCKED 

 
0030 T-F to 0510 T-F 

BLOCKED 7 w.p.a. (see Section 5 NLL-3) 

1 

Isolations of full sections DC 950/951 are only 
permitted from 0115 T-F up to and including 
Acton Central, unless otherwise negotiated 
through EAS or formally proposed in advance of 
the TOC/FOC DPPP  
 

 
NOTES 
Down = Westbound. Up = Eastbound. 

1 Divert and / or re-time via STP. See Section 5 

� Times to be reduced for the running of the sandite train during the RHTT season 
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EA1310 CAMDEN ROAD WEST JN TO RICHMOND continued... 
 

SECTION  Periods A and B 
14.12.2025 to 

15.02.2026 

Period C 
16.02.2026 to 

04.04.2026 

Period D 
05.04.2026 to 

16.05.2026 

Periods E to G 
17.05.2026 to 

03.10.2026 

Periods H and J 
04.10.2026 to 

12.12.2026 

REMARKS 

Gunnersbury Jn 
and 

Richmond 
1310.7 

WEEK 
END 
 

0110 Sun to 0705 Sun 
All BLOCKED 

0110 Sun to 0705 Sun 
All BLOCKED 

0110 Sun to 0705 Sun 
All BLOCKED 

0110 Sun to 0705 Sun 
All BLOCKED 

 
0110 Sun to 0705 Sun 

All BLOCKED 
 

Possessions should allow x3 ARL units and x1 
LUL unit to stable at Richmond unless prior 
agreement (advised at DPPP and confirmed in 
CPPP) has been reached to outstable. 
 
NR to avoid requests to outstable 
simultaneously at Stratford, Richmond and 
Watford Jn. Outstabling at these locations is 
also not permitted when Euston Platforms 1-7 
are under possession. 
 
One platform at Richmond to be kept clear in 
the WTT base plan between 0015 and 0500 
Tuesday to Friday for track inspections/other 
maintenance works. Stabling plan to be 
amended under local arrangement with the 
signaller if required. 
 
Isolation of Richmond platforms to be given up 
to match possession finsh time. 

SUN/ 
MON 
 

0015 Mon to 0510 Mon 
All BLOCKED 

0015 Mon to 0510 Mon 
All BLOCKED 

0015 Mon to 0510 Mon 
All BLOCKED 

0015 Mon to 0510 Mon 
All BLOCKED 

0015 Mon to 0510 Mon 
All BLOCKED 

� 

MID 
WEEK 
 

0115 T-S to 0510 T-S 
All BLOCKED 

1 
 

 
NOTES 
Down = Westbound. Up = Eastbound. 

1 Divert and / or re-time via STP. See Section 5 

� Times to be reduced for the running of the sandite train during the RHTT season 
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EA1320 CAMDEN ROAD WEST JN TO STRATFORD 
 
Includes short sections of line between this route and the Route boundaries as follows: 
Camden Road West Jn towards Primrose Hill (see MD145 in London North Western section for possession availability) 
Camden Road East Jn towards Copenhagen Jn (see LN115 in London North Eastern section for possession availability) 
Camden Road Central Jn towards Silo Curve Jn and Cedar Jn (see SO400 and contact HS1 section for possession availability) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Camden Road 
West Jn 

and 
Camden Road 

East Jn 
1320.1 

WEEK 
END 
 

 
0040 Sun to 0850 Sun 

All NLL Lines BLOCKED 

 

0040 Sun to 0850 Sun 
All NLL Lines BLOCKED 

0040 Sun to 0850 Sun 
All NLL Lines BLOCKED 

0040 Sun to 0850 Sun 
All NLL Lines BLOCKED 

0040 Sun to 0850 Sun 
All NLL Lines BLOCKED 

S0400 to appear on all 
possessions that affect 
Cedar Jn 

SUN/ 
MON 
 

 
Standard Possession 

Opportunities not available 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

 
NOTES 
Down = Eastbound. Up = Westbound. 
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EA1320 CAMDEN ROAD WEST JN TO STRATFORD continued... 
 
Includes short sections of line between this route and the Route boundary as follows: 
Highbury West Jn and Highbury & Islington station East London Line link line (see also EA1325) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Camden Road 
East Jn 

and 
Westbourne Road 

Jn 
1320.2 

WEEK 
END 
 

 
0040 Sun to 0850 Sun 
All NL Lines BLOCKED 

 

0040 Sun to 0850 Sun 
All NL Lines BLOCKED 

0040 Sun to 0850 Sun 
All NL Lines BLOCKED 

0040 Sun to 0850 Sun 
All NL Lines BLOCKED 

0040 Sun to 0850 Sun 
All NL Lines BLOCKED 

 

SUN/ 
MON 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Routing to be in accordance 
with Sun night/Mon morning 
guidelines 
 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

0010 T-F to 0450 T-F 
All BLOCKED 9 w.p.a. (NLL-2) 

1 

 

 
NOTES 
Down = Eastbound. Up = Westbound. 

1 Divert and / or re-time via STP. See Section 5 
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EA1320 CAMDEN ROAD WEST JN TO STRATFORD continued... 
 
Includes short sections of line between this route and the Route boundary as follows: 
Canonbury West Jn towards Finsbury Park Jn (see LN110 in London North Eastern section for possession availability) 
 

 
NOTES 
Down = Eastbound. Up = Westbound. 

1 Divert and / or re-time via STP. See Section 5 

 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Westbourne Road 
Jn 

and 
Navarino Road Jn 

1320.3 

WEEK 
END 
 

0035 Sun to 0855 Sun 
All NLL Lines BLOCKED 

0035 Sun to 0855 Sun 
All NLL Lines BLOCKED 

0035 Sun to 0855 Sun 
All NLL Lines BLOCKED 

0035 Sun to 0855 Sun 
All NLL Lines BLOCKED 

0035 Sun to 0855 Sun 
All NLL Lines BLOCKED 

East Coast Possessions will 
extend to the pts in 
Canonbury West Jn in 
Weeks 40, 52, 11, 23, 35 
 

SUN/ 
MON 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Routing to be in accordance 
with Sun night/Mon morning 
guidelines 
 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

0105 T-F to 0450 T-F 
All BLOCKED 9 w.p.a. 
(see Section 5 NLL-2) 

1 
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EA1320 CAMDEN ROAD WEST JN TO STRATFORD continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Navarino Road 
Jn 

and 
Channelsea 

South Jn 
1320.4 

WEEK 
END 
 

 
0025 Sun to 0900 Sun 

All NLL Lines BLOCKED 
 

0025 Sun to 0900 Sun 
All NLL Lines BLOCKED 

0025 Sun to 0900 Sun 
All NLL Lines BLOCKED 

0025 Sun to 0900 Sun 
All NLL Lines BLOCKED 

0025 Sun to 0900 Sun 
All NLL Lines BLOCKED 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Routing to be in 
accordance with Sun 
night/Mon morning 
guidelines 
 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

0105 T-F to 0450 T-F 
All BLOCKED 9 w.p.a. 
(see Section 5 NLL-2) 

1 

 

 
NOTES 
Down = Eastbound. Up Westbound 

1 Divert and / or re-time via STP. See Section 5 
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EA1320 CAMDEN ROAD WEST JN TO STRATFORD continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Channelsea South 
Jn 

and 
Stratford Platforms 

1-2 
1320.5 

WEEK 
END 
 

 
2054 Sat to 0004 Sun 

All NLL BLOCKED 
and 

0020 Sun to 0855 Sun 
All NLL BLOCKED 

 

 
2054 Sat to 0004 Sun 

All NLL BLOCKED 
and 

0020 Sun to 0855 Sun 
All NLL BLOCKED 

 

 
2054 Sat to 0004 Sun 

All NLL BLOCKED 
and 

0020 Sun to 0855 Sun 
All NLL BLOCKED 

 

 
2054 Sat to 0004 Sun 

All NLL BLOCKED 
and 

0020 Sun to 0855 Sun 
All NLL BLOCKED 

 

 
2054 Sat to 0004 Sun 

All NLL BLOCKED 
and 

0020 Sun to 0855 Sun 
All NLL BLOCKED 

 

Possessions should be clear 
of Platforms 1 & 2 to allow 2 
x ARL units to stable at 
Stratford unless prior 
agreement has been agreed 
(advised at DPPP and 
confirmed in CPPP) in which 
case ARL need to outstable. 
  
ARL services to be diverted 
from Platform 1 and 2 from 
2054 Sat to 0004 Sun, into 
Platform 10A and 11, 
possession to given up if 
Stratford Platform 10A and 
11 are unavailable.  
 
NR to avoid requests to 
outstable simultaneously at 
Stratford if Richmond, 
Clapham Jn or Watford Jn 
are also outstabled. 
Outstabling at these 
locations must be checked 
with possessions at Euston. 
 
Isolation of Stratford 
platforms to be given up 45 
mins prior to possession 
finsh time 

SUN/ 
MON 
 

 
0001 Mon to 0445 Mon 

All BLOCKED 
 

0001 Mon to 0445 Mon 
All BLOCKED 

0001 Mon to 0445 Mon 
All BLOCKED 

0001 Mon to 0445 Mon 
All BLOCKED 

0001 Mon to 0445 Mon 
All BLOCKED 

MID 
WEEK 
 

Standard Possession Opportunities Not Available 

1 

 
0050 to 0435 TWThF 

Down and Up Main BLOCKED 9 w.p.a (see Section 5 GE-3) 

 
NOTES 

1 Possessions which Include Stratford Platforms 1 & 2 are now classed as disruptive (due to Axle Counters). 0020 to 0545 available but must be negotiated accordingly (refer to oustabling matrix)  
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EA1325/SO511 HIGHBURY & ISLINGTON AND NEW CROSS GATE / NEW CROSS 
 
Please see Kent/Sussex document for details on Dalston Junction to New Cross/New Cross Gate. 
 

Published on behalf of Transport for London 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Highbury & 
Islington 

and 
Dalston Jn 

1325.1 

WEEK 
END 
 

 
Standard Possession 

Opportunities not available 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

ARL to stable at Dalston Junction 
platforms 2 & 3 each night with the 
exception of Tuesday. Any 
outstabling requirements outside of 
Tuesday night are to be requested 
at DPPP timescales.  
 
On Tuesday night platforms 2 & 3 at 
Dalston Junction are to be kept 
clear. 
 
NB: This will not apply in Weeks 43, 
02, 14, 26 and 38 where we will 
need to stable at Dalston Junction 
each midweek night due to 
simultaneous Wessex request to 
outstable Clapham Junction. 

SUN/ 
MON 
 

 
0030 Mon to 0515 Mon 

Down and Up BLOCKED 
 

0030 Mon to 0515 Mon 
Down and Up BLOCKED 

0030 Mon to 0515 Mon 
Down and Up BLOCKED 

0030 Mon to 0515 Mon 
Down and Up BLOCKED 

0030 Mon to 0515 Mon 
Down and Up BLOCKED 

MID 
WEEK 
  

0045 to 0515 T-F 
Down and Up BLOCKED 
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EA1330 SOUTH ACTON JN TO OLD KEW JN AND NEW KEW JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

South Acton Jn 
and 

Old Kew Jn/ 
New Kew Jn 

1330.1 

WEEK 
END 

2000 Sat to 2215 Sun 
All BLOCKED 

� 

2000 Sat to 2215 Sun 
All BLOCKED 

� 

2000 Sat to 2215 Sun 
All BLOCKED 

� 

2000 Sat to 2215 Sun 
All BLOCKED 

� 

2000 Sat to 2215 Sun 
All BLOCKED 

� 

Not with possessions 
between Longhedge Jn and 
Willesden West London Jn - 
See SO250 and MD165. 

SUN/ 
MON 

2230 Sun to 0335 Mon 2230 Sun to 0335 Mon 2230 Sun to 0335 Mon 2230 Sun to 0335 Mon 2230 Sun to 0335 Mon 

Not with possessions 
between Longhedge Jn and 
Willesden West London Jn - 
See SO250 and MD165 

MID 
WEEK 
 

 
0115 to 0555 Sat 
ALL BLOCKED 

 
0030 T-F to 0510 T-F 

BLOCKED 8 w.p.a. (NLL-3) 

1 

Not with possessions 
between Longhedge Jn and 
Willesden West London Jn - 
See SO250 and MD165 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5. 

� 1200 Sun finish required if freight services diverted via Kew. 
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EA1340 LEA JN TO HIGH MEADS JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Lea Jn 
and 

High Meads Jn 
1340.1 

WEEK 
END 
 

0030 Sun to 1030 Sun 
All BLOCKED 

0030 Sun to 1030 Sun 
All BLOCKED 

0030 Sun to 1030 Sun 
All BLOCKED 

0030 Sun to 1030 Sun 
All BLOCKED 

0030 Sun to 1030 Sun 
All BLOCKED 

 

SUN/ 
MON 2045 Sun to 0400 Mon 

All BLOCKED 
2045 Sun to 0400 Mon 

All BLOCKED 
2045 Sun to 0400 Mon 

All BLOCKED 
2045 Sun to 0400 Mon 

All BLOCKED 
2045 Sun to 0400 Mon 

All BLOCKED 

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

0040-0420 Th 
0040-0450 F 

BLOCKED 9 w.p.a. (see Section 5 WA-K) 

1 

 

 
NOTES 
Down = Eastbound. Up Westbound. 

1 Divert and / or re-time via STP. See Section 5. 
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EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Channelsea North 
Jn 

and 
Temple Mills East 

Jn 
1350.1 

WEEK 
END 

0030 Sun to 1030 Sun 
All BLOCKED 

0030 Sun to 1030 Sun 
All BLOCKED 

0030 Sun to 1030 Sun 
All BLOCKED 

0030 Sun to 1030 Sun 
All BLOCKED 

0030 Sun to 1030 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

 
2045 Sun to 0350 Mon 

All BLOCKED 
 

2045 Sun to 0350 Mon 
All BLOCKED 

2045 Sun to 0350 Mon 
All BLOCKED 

2045 Sun to 0350 Mon 
All BLOCKED 

2045 Sun to 0350 Mon 
All BLOCKED 

 

MID 
WEEK 
 
 

Standard Possession Opportunities not available 
 

0040-0420 Th 
0040-0450 F 

BLOCKED 9 w.p.a. (see Section 5 WA-K) 

1 

 

 
NOTES 
A route via Stratford Platforms 11 & 12 to be available. 

1 Divert and / or re-time via STP. See Section 5. 
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EA1360 DUDDING HILL JN TO ACTON WELLS JN 
 

Includes short sections of line between this route and the Route boundaries as follows: 
Acton Canal Wharf Jn towards Willesden No.7 Jn (see MD170 in London North Western section for possession availability) 
Dudding Hill Jn towards Cricklewood Curve Jn (see LN3219 in Midlands & Continental section for possession availability) 
Dudding Hill Jn towards Brent Curve Jn (see LN3222 in Midlands & Continental section for possession availability) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Cricklewood Curve 
Jn/ 

Brent Curve Jn 
And 

Acton Canal Wharf 
Jn 

(exc) 
1360.1 

WEEK 
END 
 

1750 Sat to 2140 Sun 
All BLOCKED 

1750 Sat to 2140 Sun 
All BLOCKED 

1750 Sat to 2140 Sun 
All BLOCKED 

1750 Sat to 2140 Sun 
All BLOCKED 

1750 Sat to 2140 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

2210 Sun to 0100 Mon 2210 Sun to 0100 Mon 2210 Sun to 0100 Mon 2210 Sun to 0100 Mon 2210 Sun to 0100 Mon 
 

MID 
WEEK 

Standard Possession Opportunities not available 
 

2300 M-F to 0500 T-F 
BLOCKED 9 w.p.a. (see Section 5 NLL-4) 

1 

 

Acton Canal Wharf 
Jn 

(inc) 
and 

Acton Wells Jn 
(exc) 

1360.2 

WEEK 
END 
 2010 Sat to 2155 Sun 

All BLOCKED 
2010 Sat to 2155 Sun 

All BLOCKED 
2010 Sat to 2155 Sun 

All BLOCKED 
2010 Sat to 2155 Sun 

All BLOCKED 
2010 Sat to 2155 Sun 

All BLOCKED 

Not with possessions 
between Longhedge Jn and 
Willesden West London Jn - 
See SO250 and MD165. 
Possessions to be clear of 
South West Sidings. 

SUN/ 
MON 

See above See above See above See above See above 

Not with possessions 
between Longhedge Jn and 
Willesden West London Jn - 
See SO250 and MD165. 
Possessions to be clear of 
South West Sidings. 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

2300 M-F to 0500 T-F 
BLOCKED 9 w.p.a. (see Section 5 NLL-4) 

1 

 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5. 
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EA1370 GOSPEL OAK JN TO BARKING TILBURY LINE JN WEST 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Gospel Oak Jn 
and 

South Tottenham 
West Jn 
1370.1 

WEEK 
END 
 

0040 0035 Sun to 0835 
Sun 

All BLOCKED 

0040 0035 Sun to 0835 
Sun 

All BLOCKED 

0040 0035 Sun to 0835 
Sun 

All BLOCKED 

0040 0035 Sun to 0835 
Sun 

All BLOCKED 

0040 0035 Sun to 0835 
Sun 

All BLOCKED 

OLE feed to be maintained  
to EA1370 from either  
Barking FS or Acton Lane  
FS from 0740 Sun. 
 
Isolation of the Bay Platform 
at Gospel Oak to be lifted by  
0735 Sun.  
Isolations required after 
0735 Sun, to be  
identified at the operator 
DPPP. 
  
0050 Sun start if outstabling  
is required at Gospel Oak 

SUN/ 
MON 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 
 

 
Standard Possession Opportunities not available 

 
0040 T-F to 0530 T-F BLOCKED 9 w.p.a. 

(see Section 5 NLL-1)  

1 
 

0050 T-S to 0520 T-S BLOCKED 9 w.p.a. 
(see Section 5 NLL-5)  

2 
 

 
NLL-5 NOT with New Kew 
Jn to Clapham Jn via 
Barnes possessions. 

 
NOTES 
Down = Westbound. Up = Eastbound 

1 Available between Gospel Oak Jn (exclusive) and Junction Road Jn (exclusive). Divert and / or re-time via STP. See Section 5.  

2 Divert and / or re-time via STP. See Section 5. 
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EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

South Tottenham 
West Jn 

and 
South Tottenham 

East Jn 
1370.2 

WEEK 
END 
 

0020 Sun to 0850 Sun 
All BLOCKED 

0020 Sun to 0850 Sun 
All BLOCKED 

0020 Sun to 0850 Sun 
All BLOCKED 

0020 Sun to 0850 Sun 
All BLOCKED 

0020 Sun to 0850 Sun 
All BLOCKED 

OLE feed to be maintained 
to EA1370 from either 
Barking FS or Acton Lane 
FS from 0740 Sun 

SUN/ 
MON 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 
 

 
Standard Possession Opportunities not available 

 
0050 T-S to 0520 T-S BLOCKED 9 w.p.a. 

(see Section 5 NLL-5) 

1 
 

NLL-5 NOT with New Kew 
Jn to Clapham Jn 
possessions via Barnes NLL 

 
NOTES 
Down = Westbound. Up = Eastbound. 

1 Divert and / or re-time via STP. See Section 5. 
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EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

South Tottenham 
East Jn 

and 
Woodgrange Park 

Jn 
1370.3 

WEEK 
END 
 

0025 Sun to 0855 Sun 
All BLOCKED 

0025 Sun to 0855 Sun 
All BLOCKED 

0025 Sun to 0855 Sun 
All BLOCKED 

0025 Sun to 0855 Sun 
All BLOCKED 

0025 Sun to 0855 Sun 
All BLOCKED 

OLE feed to be maintained to 
EA1370 from either Barking FS 
or Acton Lane FS from 0740 
Sun 

SUN/ 
MON 
 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

A route must always be 
available between Thameside & 
Acton Wells via Forest Gate Jn 
or T&H from 2130 SUN 

MID 
WEEK 
 

 
Standard Possession Opportunities not available 

 
0040 T-S to 0520 T-S 

BLOCKED 9 w.p.a. (see Section 5 NLL-5) 

1 
 

NLL-5 NOT with New Kew Jn to 
Clapham Jn possessions via 
Barnes. 

 
NOTES  
Down = Westbound. Up = Eastbound       

1 Divert and / or re-time via STP. See Section 5. 
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EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Woodgrange Park 
Jn 

and 
Barking Tilbury 
Line Jn West 

(exc) 
1370.4 

WEEK 
END 
 

0025 Sun to 0845 Sun 
All BLOCKED 

0025 Sun to 0845 Sun 
All BLOCKED 

0025 Sun to 0845 Sun 
All BLOCKED 

0025 Sun to 0845 Sun 
All BLOCKED 

0025 Sun to 0845 Sun 
All BLOCKED 

0110 to 0700 Sun only when 
c2c running to Liverpool Street 
due to disruptive possessions 
between Barking and 
Fenchurch Street 

SUN/ 
MON 
 

2345 Sun to 0300 Mon 
All BLOCKED 

2345 Sun to 0300 Mon 
All BLOCKED 

2345 Sun to 0300 Mon 
All BLOCKED 

2345 Sun to 0300 Mon 
All BLOCKED 

2345 Sun to 0300 Mon 
All BLOCKED 

2345 Sun to 0340 Mon 
permitted when submitted prior 
to the DPPP  
 
0030 to 0300 Mon only when 
c2c running to Liverpool Street 
due to disruptive possessions 
between Barking and 
Fenchurch Street 
 
Route to be made available for 
the passage of ARL empty 
coaching stock stabling in the 
Bay Platform at Barking  

MID 
WEEK Standard Possession Opportunities Not Available 

 

 
NOTES  
Down = Westbound. Up = Eastbound       
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EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST continued… 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Barking Station Jn 
and 

Barking Platform 1 
1370.5 

WEEK 
END 
 

0635 Sat to 0515 Mon 
Single BLOCKED 

0635 Sat to 0515 Mon 
Single BLOCKED 

0635 Sat to 0515 Mon 
Single BLOCKED 

0635 Sat to 0515 Mon 
Single BLOCKED 

0635 Sat to 0515 Mon 
Single BLOCKED 

Possession not permitted when  
access to any of the following  
locations is unavailable: Barking  
Riverside, East Ham Depot and  
Gospel Oak Plaftorm 3 
 
Route to be made available for 
the passage of ARL empty 
coaching stock stabling in the Bay 
Platform at Barking   
 
When trains are to be stabled 
under STP arrangements, 
isolation of bay platform at 
Barking to be lifted by 0430 Mon 

SUN/ 
MON 
 

See Above See Above See Above See Above See Above 
 

MID 
WEEK 
 

0700 to 2100 M-F 
and 

0055 to 0515 T-S 
Single BLOCKED 

When trains are to be stabled in 
Barking platform 1 under STP 
arrangements, Isolation of bay 
platform at Barking to be lifted by 
0430 T-S 
 
Access subject to Barking 
Riverside, East Ham Depot and 
Gospel Oak Bay being available. 
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EA1380 FENCHURCH STREET TO SHOEBURYNESS 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Fenchurch 
Street 
and 

Christian 
Street Jn 
1380.1a 

WEEK 
END 
 

0100 Sun to 0615 Sun 
Down Fast/Slow BLOCKED 

0100 Sun to 0615 Sun 
Up Fast/Slow BLOCKED 

 
0615 Sun to 0030 Mon 

Down and Up Slow 
Or 

Down and Up Fast 
BLOCKED 

� 

0100 Sun to 0615 Sun 
Down Fast/Slow BLOCKED 

0100 Sun to 0615 Sun 
Up Fast/Slow BLOCKED 

 
0615 Sun to 0030 Mon 

Down and Up Slow 
Or 

Down and Up Fast 
BLOCKED 

� 

0100 Sun to 0615 Sun 
Down Fast/Slow BLOCKED 

0100 Sun to 0615 Sun 
Up Fast/Slow BLOCKED 

 
0615 Sun to 0030 Mon 

Down and Up Slow 
Or 

Down and Up Fast 
BLOCKED 

� 

0100 Sun to 0615 Sun 
Down Fast/Slow BLOCKED 

0100 Sun to 0615 Sun 
Up Fast/Slow BLOCKED 

 
0615 Sun to 0030 Mon 

Down and Up Slow 
Or 

Down and Up Fast 
BLOCKED 

� 

0100 Sun to 0615 Sun 
Down Fast/Slow 

BLOCKED 
0100 Sun to 0615 Sun 

Up Fast/Slow BLOCKED 
 

0615 Sun to 0030 Mon 
Down and Up Slow 

Or 
Down and Up Fast 

BLOCKED 

� 

 

SUN/ 
MON 
 

0030 Mon to 0440 Mon 
Down Fast/Slow BLOCKED 

0030 Mon to 0440 Mon 
Up Fast/Slow Fast/Slow 

BLOCKED 

0030 Mon to 0440 Mon 
Down Fast/Slow BLOCKED 

0030 Mon to 0440 Mon 
Up Fast/Slow Fast/Slow 

BLOCKED 

0030 Mon to 0440 Mon 
Down Fast/Slow 

BLOCKED 
0030 Mon to 0440 Mon 
Up Fast/Slow Fast/Slow 

BLOCKED 

0030 Mon to 0440 Mon 
Down Fast/Slow BLOCKED 

0030 Mon to 0440 Mon 
Up Fast/Slow Fast/Slow 

BLOCKED 

0030 Mon to 0440 Mon 
Down Fast/Slow 

BLOCKED 
0030 Mon to 0440 Mon 
Up Fast/Slow Fast/Slow 

BLOCKED 

 

MID 
WEEK 
 0055 T-F to 0500 T-F 

0055 to 0500 S 
Down Fast / Slow BLOCKED 

0035 T-F to 0440 T-F 
0040 to 0440 S 

Up Fast / Slow BLOCKED 
 

2045 M-Th to 0425 T-F 
BLOCKED 9 w.p.a. (see Section 5 LTS-1) 

12 
2330 M-Th to 0440 T-F 

BLOCKED 8 w.p.a. (see Section 5 LTS-1A) 

1 

4 tracks to be available from Ilford 
Depot L/End Jn / Seven Kings to 
Liverpool Street until 0015 Tue to 
Fri. Trains to divert away from 
C2C paths before they reach 
Forest Gate Jn. 
 
LTS-1 to apply in Weeks  
41, 47, 53, 06, 12, 18, 24, 30, 36 
LTS-1A to apply in Weeks  
38, 44, 50, 03, 09, 15, 21, 27, 33 
c2c services to run to Liv St 
 
Inlet road and washer road to be 
available at East Ham, unless 
prior permission agreed with c2c 

 
NOTES  

� Providing c2c are able to run to Liverpool Street via Barking and Forest Gate Jn, and to include platforms 1 & 2 or 3 & 4 at Fenchurch Street 

1 Divert to / from Liverpool Street and re-time via STP. See Section 5.  

2 No access to / from East Ham Depot from 2245 during LTS-1 possessions 
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EA1380 FENCHURCH STREET TO SHOEBURYNESS 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Christian Street Jn 
and 

East Ham Depot 
L/End 

1380.1b 

WEEK 
END 
 

0100 Sun to 0630 Sun 
Down BLOCKED 

0040 Sun to 0615 Sun 
Up BLOCKED 

0100 Sun to 0630 Sun 
Down BLOCKED 

0040 Sun to 0615 Sun 
Up BLOCKED 

0100 Sun to 0630 Sun 
Down BLOCKED 

0040 Sun to 0615 Sun 
Up BLOCKED 

0100 Sun to 0630 Sun 
Down BLOCKED 

0040 Sun to 0615 Sun 
Up BLOCKED 

0100 Sun to 0630 Sun 
Down BLOCKED 

0040 Sun to 0615 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

0030 Mon to 0500 Mon 
Down BLOCKED 

0001 Mon to 0440 Mon 
Up BLOCKED 

0030 Mon to 0500 Mon 
Down BLOCKED 

0001 Mon to 0440 Mon 
Up BLOCKED 

0030 Mon to 0500 Mon 
Down BLOCKED 

0001 Mon to 0440 Mon 
Up BLOCKED 

0030 Mon to 0500 Mon 
Down BLOCKED 

0001 Mon to 0440 Mon 
Up BLOCKED 

0030 Mon to 0500 Mon 
Down BLOCKED 

0001 Mon to 0440 Mon 
Up BLOCKED 

 

MID 
WEEK 0055 T- F to 0500 T-F 

0055 to 0500 S 
Down BLOCKED 

0035 T- F to 0435 T- F 
0040 to 0435 S 
Up BLOCKED 

 
2045 M-Th to 0425 T-F 

BLOCKED 9 w.p.a. (see section 5 LTS-1) 

12 
2330 M-Th to 0440 T-F 

BLOCKED 8 w.p.a. (see section 5 LTS-1A) 

1 
 

 

4 tracks to be available from 
Ilford Depot L/End Jn / Seven 
Kings to Liverpool Street until 
0015 Tue to Fri. Trains to divert 
away from C2C paths before 
they reach Forest Gate Jn. 
 
LTS-1 to apply in Weeks  
41, 47, 53, 06, 12, 18, 24, 30, 36 
LTS-1A to apply in Weeks  
38, 44, 50, 03, 09, 15, 21, 27, 33 
c2c services to run to Liv St 
 
Inlet road and washer road to be 
available at East Ham, unless 
prior permission agreed with c2c 
 

 
NOTES 

1 Divert to / from Liverpool Street and re-time via STP. See Section 5. 

2 No access to / from East Ham Depot from 2245 during LTS-1 possessions 
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EA1380 FENCHURCH STREET TO SHOEBURYNESS continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

East Ham Depot 
L/End 
and 

Upney Jn 
1380.2 

 
 

WEEK 
END 
 

0100 Sun to 0640 Sun 
Down BLOCKED 

0055 Sun to 0625 Sun 
Up BLOCKED 

0100 Sun to 0640 Sun 
Down BLOCKED 

0055 Sun to 0625 Sun 
Up BLOCKED 

0100 Sun to 0640 Sun 
Down BLOCKED 

0055 Sun to 0625 Sun 
Up BLOCKED 

0100 Sun to 0640 Sun 
Down BLOCKED 

0055 Sun to 0625 Sun 
Up BLOCKED 

0100 Sun to 0640 Sun 
Down BLOCKED 

0055 Sun to 0625 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

0035 Mon to 0425 Mon 
Down BLOCKED 

0035 Mon to 0425 Mon 
Up BLOCKED 

0035 Mon to 0425 Mon 
Down BLOCKED 

0035 Mon to 0425 Mon 
Up BLOCKED 

0035 Mon to 0425 Mon 
Down BLOCKED 

0035 Mon to 0425 Mon 
Up BLOCKED 

0035 Mon to 0425 Mon 
Down BLOCKED 

0035 Mon to 0425 Mon 
Up BLOCKED 

0035 Mon to 0425 Mon 
Down BLOCKED 

0035 Mon to 0425 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

2245 M-Th to 0425 T-F 
BLOCKED 9 w.p.a. (LTS-1) 

1 2 
 

2245 M-Th to 0445 T-F 
BLOCKED 4 w.p.a. (LTS-2) 

3 
 

0050 T-F to 0425 T-F 
0050 to 0425 S 

Down BLOCKED 
0125 T-F to 0500 T-F 

0125 to 0505 S 
Up BLOCKED 


 

4 tracks to be available from 
Ilford Depot L/End Jn / Seven 
Kings to Liverpool Street until 
0015 Tue to Fri. Trains to divert 
away from C2C paths before 
they reach Forest Gate Jn. 
 
LTS-1 to apply in weeks  
41, 47, 53, 06, 12, 18, 24, 30, 36 
2045 start both roads – c2c 
services to run to Liv St 
 
Inlet road and washer road to be 
available at East Ham, unless 
prior permission agreed with c2c 
 
 

 
NOTES 
The overhead line (OHL) traction supply may not be isolated between 2200 Sun and 0200 Sat if it adversely affects operations in East Ham Depot. 

1 Divert to / from Liverpool Street and re-time via STP. See Section 5. 

2 No access to / from East Ham Depot from 2245 during LTS-1 possessions 
3 Divert and / or re-time via STP. See Section 5. 

 0001 – 0440 times available between Upney Jn & Barking Tilbury Jn East exc. 5E25 (0105 Grays to East Ham) runs via Up Til-Fen to East Ham 



NETWORK RAIL  Engineering Access Statement 2026 Version: 3 

Anglia Proposal For Subsiduary Rules Changes Date: 28 March 2025 
 Section 4 - Standard Possession Opportunities  Page: 115 of 157  

 

Electronic copy - uncontrolled when printed. Next scheduled issue: 11 July 2025 

OFFICIAL 

EA1380 FENCHURCH STREET TO SHOEBURYNESS continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Upney Jn 
and 

Upminster Jn 
1380.3 

WEEK 
END 
 

0105 Sun to 0650 Sun 
Down BLOCKED 

0045 Sun to 0620 Sun 
Up BLOCKED 

0105 Sun to 0650 Sun 
Down BLOCKED 

0045 Sun to 0620 Sun 
Up BLOCKED 

0105 Sun to 0650 Sun 
Down BLOCKED 

0045 Sun to 0620 Sun 
Up BLOCKED 

0105 Sun to 0650 Sun 
Down BLOCKED 

0045 Sun to 0620 Sun 
Up BLOCKED 

0105 Sun to 0650 Sun 
Down BLOCKED 

0045 Sun to 0620 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

0035 Mon to 0450 Mon 
Down BLOCKED 

2340 Sun to 0455 Mon 
Up BLOCKED 

0035 Mon to 0450 Mon 
Down BLOCKED 

2340 Sun to 0455 Mon 
Up BLOCKED 

0035 Mon to 0450 Mon 
Down BLOCKED 

2340 Sun to 0455 Mon 
Up BLOCKED 

0035 Mon to 0450 Mon 
Down BLOCKED 

2340 Sun to 0455 Mon 
Up BLOCKED 

0035 Mon to 0450 Mon 
Down BLOCKED 

2340 Sun to 0455 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

 
0100 T- F to   0450 T- F 

0100 to 0505 S 
Down BLOCKED 

0015 T- F to 0455 T-F 

2 
 0015 to 0500 S 
Up BLOCKED 


2245 M-Th to 0425 T-F 

BLOCKED 9 w.p.a. (see Section 5 LTS-1) 

1 2 
2245 M-Th to 0445 T-F 

BLOCKED 4 w.p.a. (see Section 5 LTS-2) 
 

2335 M-Th to 0425 T-F 
BLOCKED 8 w.p.a (see Section 5 LTS-1B) 

 
0015 to 0100 TW & 0445 to 0525 TW Down Main (disruptive) 

SIMBIDS WORKING 
4 w.p.a (LTS-B) 

3 

LTS-B to apply in weeks 
43, 02, 14, 26 
 
LTS-1 to apply in weeks 41, 47, 
53, 06, 12, 18, 24, 30, 36 
 
2045 start both roads –  
c2c services to run to Liv St 
 
Possessions on the Up foul of 
Upminster Jn to start 0035 T-S 
to allow for passage of 2D88 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5. 

2 0115 start T-F for Down and Up Main in weeks 38, 41, 44, 47, 50, 53, 03, 06, 09, 12, 15, 18, 21, 24, 27, 30, 33, 36 due to LTS-1 and LTS-1A 

3 Bi Di on the Down Main is only to be taken in the weeks identified in the remarks (LTS-B). Other instances of Bi-Di are permissible, but they must be formally proposed and in the DPPP / CPPP– only one instance of 

bi-di permitted at one time 

 0145 start Tue-Fri in weeks 48, 07, 19, 31 in connection with LTS-G  
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EA1380 FENCHURCH STREET TO SHOEBURYNESS continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Upminster Jn 
and 

Laindon 
1380.4 

WEEK 
END 
 

0115 Sun to 0655 Sun 
Down BLOCKED 

0015 Sun to 0605 Sun 
Up BLOCKED 

0115 Sun to 0655 Sun 
Down BLOCKED 

0015 Sun to 0605 Sun 
Up BLOCKED 

0115 Sun to 0655 Sun 
Down BLOCKED 

0015 Sun to 0605 Sun 
Up BLOCKED 

0115 Sun to 0655 Sun 
Down BLOCKED 

0015 Sun to 0605 Sun 
Up BLOCKED 

0115 Sun to 0655 Sun 
Down BLOCKED 

0015 Sun to 0605 Sun 
Up BLOCKED 

Bi-di working on Sunday 
possible – applications to be 
made ahead of DPPP  

SUN/ 
MON 
 

0045 Mon to 0520 Mon 
Down BLOCKED 

2325 Sun to 0445 Mon 
Up BLOCKED 

0045 Mon to 0520 Mon 
Down BLOCKED 

2325 Sun to 0445 Mon 
Up BLOCKED 

0045 Mon to 0520 Mon 
Down BLOCKED 

2325 Sun to 0445 Mon 
Up BLOCKED 

0045 Mon to 0520 Mon 
Down BLOCKED 

2325 Sun to 0445 Mon 
Up BLOCKED 

0045 Mon to 0520 Mon 
Down BLOCKED 

2325 Sun to 0445 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

 
0110 T-F to 0520 T- F 

0110 to 0520 S 
Down BLOCKED 

2 
 

0010 T-F to 0445 T-F 
0010 S to 0455 S 

Up BLOCKED 

23 
 

2245 M-Th to 0445 T-F 
BLOCKED 4 w.p.a. (see section 5 LTS-2) 

1 
 

2340 M-Th to 0520 T-F Down BLOCKED 
2340 M-Th to 0445 T-F Up BLOCKED 

SIMBIDS WORKING 

3 

 

Possessions on the Up foul 
of Upminster Jn to start 
0035 T-S to allow for 
passage of 2D88 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5. 

2 0130 start for Down Main and 0050 start for Up Main T-F in weeks 41, 47, 53, 06, 12, 18, 24, 30, 36 due to LTS-1. 

3 Bi-Di are permissible on Friday night avoiding public holidays and in parallel with the LTS-1B only, but they must be formally proposed and in the DPPP / CPPP with an agreement to fund despatch staff between the 

requester and c2c – only one instance of bi-di permitted at one time. 

 0110 start Tuesday and Wednesday in Weeks 43, 02, 14, 26 in connection with LTS-B (Down). 0140 start Tue-Fri in weeks 48, 07, 19, 31 in connection with LTS-G 
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EA1380 FENCHURCH STREET TO SHOEBURYNESS continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Laindon 
and 

Pitsea Jn 
1380.5 

WEEK 
END 
 

0125 Sun to 0705 Sun 
Down BLOCKED 

0005 Sun to 0555 Sun 
Up BLOCKED 

0125 Sun to 0705 Sun 
Down BLOCKED 

0005 Sun to 0555 Sun 
Up BLOCKED 

0125 Sun to 0705 Sun 
Down BLOCKED 

0005 Sun to 0555 Sun 
Up BLOCKED 

0125 Sun to 0705 Sun 
Down BLOCKED 

0005 Sun to 0555 Sun 
Up BLOCKED 

0125 Sun to 0705 Sun 
Down BLOCKED 

0005 Sun to 0555 Sun 
Up BLOCKED 

Bi-di working on Sunday 
possible – applications to be 
made ahead of DPPP 

SUN/ 
MON 
 

0055 Mon to 0530 Mon 
Down BLOCKED 

2315 Sun to 0435 Mon 
Up BLOCKED 

0055 Mon to 0530 Mon 
Down BLOCKED 

2315 Sun to 0435 Mon 
Up BLOCKED 

0055 Mon to 0530 Mon 
Down BLOCKED 

2315 Sun to 0435 Mon 
Up BLOCKED 

0055 Mon to 0530 Mon 
Down BLOCKED 

2315 Sun to 0435 Mon 
Up BLOCKED 

0055 Mon to 0530 Mon 
Down BLOCKED 

2315 Sun to 0435 Mon 
Up BLOCKED 

Access to be available to 
either platform 1 or 3 at 
Pitsea from 0440 for 
5B02/3B02, 0500 departure 
at Pitsea. 

MID 
WEEK 
 

 
0115 T-F to 0530 T-F 

0115 S to 0530 S 
Down BLOCKED 

2 
 

2359 M-Th to 0435 T-F 
2359 F to 0445 S 

Up BLOCKED 

2 
 

2245 M-Th to 0445 T-F 
BLOCKED 4 w.p.a. (LTS-2) 

1 
 

2330 M-Th to 0530 T-F Down BLOCKED 
2330 M-Th to 0435 T-F Up BLOCKED 

SIMBIDS WORKING 

3 

Access to be available to 
either platform 1 or 3 at 
Pitsea from 0440 for 
5B02/3B02, 0500 departure 
at Pitsea. 
 
 
 
 
 
 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5. 

2 0135 start for Down Main and 0040 start for Up Main T-F in weeks 41, 47, 53, 06, 12, 18, 24, 30, 36 due to LTS-1 
3 Bi-Di are permissible on Friday night avoiding public holidays and in parallel with the LTS-1B only, but they must be formally proposed and in the DPPP / CPPP with an agreement to fund despatch staff between the 

requester and c2c – only one instance of bi-di permitted at one time 
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EA1380 FENCHURCH STREET TO SHOEBURYNESS continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Pitsea Jn 
and 

Leigh-on-Sea 
1380.6 

WEEK 
END 
 

0001 to 0710 Sun 
SIMBIDS WORKING 

� 
 

0130 Sun to 0715 Sun 
Down BLOCKED 

0001 Sun to 0550 Sun 
Up BLOCKED 

0001 to 0710 Sun 
SIMBIDS WORKING 

� 
 

0130 Sun to 0715 Sun 
Down BLOCKED 

0001 Sun to 0550 Sun 
Up BLOCKED 

0001 to 0710 Sun 
SIMBIDS WORKING 

� 
 

0130 Sun to 0715 Sun 
Down BLOCKED 

0001 Sun to 0550 Sun 
Up BLOCKED 

0001 to 0710 Sun 
SIMBIDS WORKING 

� 
 

0130 Sun to 0715 Sun 
Down BLOCKED 

0001 Sun to 0550 Sun 
Up BLOCKED 

0001 to 0710 Sun 
SIMBIDS WORKING 

� 
 

0130 Sun to 0715 Sun 
Down BLOCKED 

0001 Sun to 0550 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

2305 Sun to 0525 Mon 
SIMBIDS WORKING 

� 
 

0105 Mon to 0445 Mon 
Down BLOCKED 

2310 Sun to 0410 Mon 
Up BLOCKED 

2305 Sun to 0525 Mon 
SIMBIDS WORKING 

� 
 

0105 Mon to 0445 Mon 
Down BLOCKED 

2310 Sun to 0410 Mon 
Up BLOCKED 

2305 Sun to 0525 Mon 
SIMBIDS WORKING 

� 
 

0105 Mon to 0445 Mon 
Down BLOCKED 

2310 Sun to 0410 Mon 
Up BLOCKED 

2305 Sun to 0525 Mon 
SIMBIDS WORKING 

� 
 

0105 Mon to 0445 Mon 
Down BLOCKED 

2310 Sun to 0410 Mon 
Up BLOCKED 

2305 Sun to 0525 Mon 
SIMBIDS WORKING 

� 
 

0105 Mon to 0445 Mon 
Down BLOCKED 

2310 Sun to 0410 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

 
2355 M-F to 0530 T-S 
SIMBIDS WORKING 

13 
 

0125 T-F to 0500 T- F 
0125 to 0500 S 

Down BLOCKED 

2 
 

2355 M-Th to 0415 T- F 
2355 F to 0415 S 

Up BLOCKED 
 

 

 
NOTES 

�1 Trains to be timetabled to allow Simbids Working between Pitsea Jn and Shoeburyness, times for down blocked and up blocked to be amended accordingly to allow for passage of first and last services  

2 0155 start T-F in weeks 41, 47, 53, 06, 12, 18, 24, 30, 36 due to LTS-1 

3 Bi-Di are permissible on Friday night only and avoiding public holidays, but they must be formally proposed and in the DPPP / CPPP with an agreement to fund despatch staff between the requester and c2c – only 

one instance of bi-di permitted at one time 
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EA1380 FENCHURCH STREET TO SHOEBURYNESS continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Leigh-on-Sea 
and 

Southend Central 
L/End 
1380.7 

WEEK 
END 
 

2350 Sat to 0710 Sun 
SIMBIDS WORKING 

� 
0140 Sun to 0720 Sun 

Down BLOCKED 
2355 Sat to 0545 Sun 

Up BLOCKED 

2350 Sat to 0710 Sun 
SIMBIDS WORKING 

� 
0140 Sun to 0720 Sun 

Down BLOCKED 
2355 Sat to 0545 Sun 

Up BLOCKED 

2350 Sat to 0710 Sun 
SIMBIDS WORKING 

� 
0140 Sun to 0720 Sun 

Down BLOCKED 
2355 Sat to 0545 Sun 

Up BLOCKED 

2350 Sat to 0710 Sun 
SIMBIDS WORKING 

� 
0140 Sun to 0720 Sun 

Down BLOCKED 
2355 Sat to 0545 Sun 

Up BLOCKED 

2350 Sat to 0710 Sun 
SIMBIDS WORKING 

� 
0140 Sun to 0720 Sun 

Down BLOCKED 
2355 Sat to 0545 Sun 

Up BLOCKED 

 

SUN/ 
MON 
 

2300 Sun to 0525 Mon 
SIMBIDS WORKING 

� 
0110 Mon to 0450 Mon 

Down BLOCKED 
2300 Sun to 0410 Mon 

Up BLOCKED 

2300 Sun to 0525 Mon 
SIMBIDS WORKING 

� 
0110 Mon to 0450 Mon 

Down BLOCKED 
2300 Sun to 0410 Mon 

Up BLOCKED 

2300 Sun to 0525 Mon 
SIMBIDS WORKING 

� 
0110 Mon to 0450 Mon 

Down BLOCKED 
2300 Sun to 0410 Mon 

Up BLOCKED 

2300 Sun to 0525 Mon 
SIMBIDS WORKING 

� 
0110 Mon to 0450 Mon 

Down BLOCKED 
2300 Sun to 0410 Mon 

Up BLOCKED 

2300 Sun to 0525 Mon 
SIMBIDS WORKING 

� 
0110 Mon to 0450 Mon 

Down BLOCKED 
2300 Sun to 0410 Mon 

Up BLOCKED 

 

MID 
WEEK 
 

 
2345 M-F to 0525 T-S 
SIMBIDS WORKING 

13 
 

0130 T-F to 0505 T-F 
0130 S to 0510 S 
Down BLOCKED 

2 
 

2345 M-Th to 0410 T-F 
2345 F to 0410 S 

Up BLOCKED 

 

 

 
NOTES  

�1 Trains to be timetabled to allow Simbids Working between Pitsea Jn and Shoeburyness, times for down blocked and up blocked to be amended accordingly to allow for passage of first and last services.  

2 0200 start T-F in weeks 41, 47, 53, 06, 12, 18, 24, 30, 36 due to LTS-1. 

3 Bi-Di are permissible on Friday night only and avoiding public holidays, but they must be formally proposed and in the DPPP / CPPP with an agreement to fund despatch staff between the requester and c2c – only 

one instance of bi-di permitted at one time. 

 0120 start Tue-Fri in weeks 48, 07, 19, 31 in connection with LTS-G 
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EA1380 FENCHURCH STREET TO SHOEBURYNESS continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Southend Central 
L/End 
and 

Shoeburyness 
L/End 
1380.8 

WEEK 
END 
 

2345 Sat to 0700 Sun 
SIMBIDS WORKING 

� 
0145 Sun to 0725 Sun 

Down BLOCKED 
2345 Sat to 0535 Sun 

Up BLOCKED 

2345 Sat to 0700 Sun 
SIMBIDS WORKING 

� 
0145 Sun to 0725 Sun 

Down BLOCKED 
2345 Sat to 0535 Sun 

Up BLOCKED 

2345 Sat to 0700 Sun 
SIMBIDS WORKING 

� 
0145 Sun to 0725 Sun 

Down BLOCKED 
2345 Sat to 0535 Sun 

Up BLOCKED 

2345 Sat to 0700 Sun 
SIMBIDS WORKING 

� 
0145 Sun to 0725 Sun 

Down BLOCKED 
2345 Sat to 0535 Sun 

Up BLOCKED 

2345 Sat to 0700 Sun 
SIMBIDS WORKING 

� 
0145 Sun to 0725 Sun 

Down BLOCKED 
2345 Sat to 0535 Sun 

Up BLOCKED 

 

SUN/ 
MON 
 

2250 Sun to 0510 Mon 
SIMBIDS WORKING 

� 

0115 Mon to 0500 Mon 
Down BLOCKED 

2255 Sun to 0400 Mon 
Up BLOCKED 

2250 Sun to 0510 Mon 
SIMBIDS WORKING 

� 

0115 Mon to 0500 Mon 
Down BLOCKED 

2255 Sun to 0400 Mon 
Up BLOCKED 

2250 Sun to 0510 Mon 
SIMBIDS WORKING 

� 

0115 Mon to 0500 Mon 
Down BLOCKED 

2255 Sun to 0400 Mon 
Up BLOCKED 

2250 Sun to 0510 Mon 
SIMBIDS WORKING 

� 

0115 Mon to 0500 Mon 
Down BLOCKED 

2255 Sun to 0400 Mon 
Up BLOCKED 

2250 Sun to 0510 Mon 
SIMBIDS WORKING 

� 

0115 Mon to 0500 Mon 
Down BLOCKED 

2255 Sun to 0400 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

2355 M-Th to 0355 T-F 
BLOCKED 4 w.p.a. (LTS-F) 

 
2340 M-F to 0510 T-S 
SIMBIDS WORKING 

13 
0140 T-F to 0510 T-F 

0140 S to 0510 S 
Down BLOCKED 

2 

2340 M-Th to 0355 T-F 
2340 F to 0355 S 

Up BLOCKED 

 

 

 
NOTES 

�1Trains to be timetabled to allow Simbids Working between Pitsea Jn and Shoeburyness, times for down blocked and up blocked to be amended accordingly to allow for passage of first and last services. 

2 0200 start T-F in weeks 41, 47, 53, 06, 12, 18, 24, 30, 36 due to LTS-1. 

3 Bi-Di are permissible on Friday night only and avoiding public holidays, but they must be formally proposed and in the DPPP / CPPP with an agreement to fund despatch staff between the requester and c2c – only 

one instance of bi-di permitted at one time. 

 0110 start Tue-Fri in weeks 48, 07, 19, 31 in connection with LTS-G 
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EA1380 FENCHURCH STREET TO SHOEBURYNESS continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Shoeburyness 
L/End 
and 

Shoeburyness 
1380.9 

WEEK 
END 
 

0200 Sun to 0455 Sun 
All BLOCKED 

0200 Sun to 0455 Sun 
All BLOCKED 

0200 Sun to 0455 Sun 
All BLOCKED 

0200 Sun to 0455 Sun 
All BLOCKED 

0200 Sun to 0455 Sun 
All BLOCKED 

Isolations of Shoeburyness 
platforms and Carriage Sidings 
permitted 0200 Sun to 0455 Sun 
but must be negotiated through 
EAS or formally proposed in 
advance of the TOC/FOC DPPP 
 
When practical isolations of 
Shoeburyness CS are to be 
aligned with LTS-19 cyclics, 
otherwise weeks with an LTS-18 
or with a disruptive Section 7 east 
of Pitsea should be targeted 
(reduced c2c service) 
 
0230 Sunday start when 
Fenchurch Street to Barking is 
blocked on the Saturday 

SUN/ 
MON 
 Standard Possession 

Opportunities not 
available 

Standard Possession 
Opportunities not 

available 

Standard Possession 
Opportunities not 

available 

Standard Possession 
Opportunities not 

available 

Standard Possession 
Opportunities not 

available 

No isolation of Shoeburyness CS 
Sun night 
 
Any isolations of Shoeburyness 
CS on a Sunday when the station 
is CLOSED must be handed back 
by 2200 Sun 

MID 
WEEK 
 

0155 to 0350 T-S 

1234 

No isolation of Shoeburyness CS 
midweek nights 

 
NOTES 

10200 start in Weeks 43, 02, 14, 26 icw with the LTS-B (Down) 

20210 start in Weeks 39, 51, 10, 22, 34 icw the LTS-2 

30225 start in Weeks 41, 47, 53, 06, 12, 18, 24, 30, 36 icw the LTS-1 

40205 start in Weeks 40, 42, 48, 52, 01, 07, 11, 13, 19, 23, 25, 31, 35, 37 icw the LTS-4A, LTS-4B and LTS-G 
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EA1390 BARKING TILBURY LINE JN WEST TO PITSEA VIA TILBURY  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Barking Tilbury 
Line Jn West 

(inc) 
And 

Barking Tilbury 
Line Jn East 

(including 
Platforms 7 and 8 

at Barking) 
EA1390.1 

WEEK 
END 
 

0035 Sun to 0745 Sun 
All BLOCKED 

0035 Sun to 0745 Sun 
All BLOCKED 

0035 Sun to 0745 Sun 
All BLOCKED 

0035 Sun to 0745 Sun 
All BLOCKED 

0035 Sun to 0745 Sun 
All BLOCKED 

0020 to 0610 Sunday when 
Fenchurch Street to Barking 
is blocked on the Sunday 

SUN/ 
MON 
 

2345 Sun to 0300 Mon 
ALL BLOCKED 

2345 Sun to 0300 Mon 
ALL BLOCKED 

2345 Sun to 0300 Mon 
ALL BLOCKED 

2345 Sun to 0300 Mon 
ALL BLOCKED 

2345 Sun to 0300 Mon 
ALL BLOCKED 

2345 Sun to 0340 Mon 
permitted when submitted 
prior to the DPPP  
 
0030 to 0300 Mon only 
when c2c running to 
Liverpool Street due to 
disruptive possessions 
between Barking and 
Fenchurch Street 
 
Route to be made available 
for the passage of ARL 
empty coaching stock 
stabling at East Ham Depot 

MID 
WEEK 

 
 Standard Possession Opportunities Not Available  
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EA1390 BARKING TILBURY LINE JN WEST TO PITSEA VIA TILBURY continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Barking Tilbury 
Line Jn East inc’ 

and 
Dagenham Dock 

1390.2A 

WEEK 
END 
 

0020 Sun to 0735 Sun 
Down Tilbury BLOCKED 

2345 Sat to 0750 Sun 
Up Tilbury BLOCKED 

0020 Sun to 0735 Sun 
Down Tilbury BLOCKED 

2345 Sat to 0750 Sun 
Up Tilbury BLOCKED 

0020 Sun to 0735 Sun 
Down Tilbury BLOCKED 

2345 Sat to 0750 Sun 
Up Tilbury BLOCKED 

0030 Sun to 0735 Sun 
Down Tilbury BLOCKED 

2355 Sat to 0750 Sun 
Up Tilbury BLOCKED 

0030 Sun to 0735 Sun 
Down Tilbury BLOCKED 

2355 Sat to 0750 Sun 
Up Tilbury BLOCKED 

 

SUN/ 
MON 
 

0025 Mon to 0300 Mon 
Down Tilbury BLOCKED 
2345 Sun to 0325 Mon 
Up Tilbury BLOCKED 

0025 Mon to 0300 Mon 
Down Tilbury BLOCKED 
2345 Sun to 0325 Mon 
Up Tilbury BLOCKED 

0025 Mon to 0300 Mon 
Down Tilbury BLOCKED 
2345 Sun to 0325 Mon 
Up Tilbury BLOCKED 

0025 Mon to 0300 Mon 
Down Tilbury BLOCKED 
2345 Sun to 0325 Mon 
Up Tilbury BLOCKED 

0025 Mon to 0300 Mon 
Down Tilbury BLOCKED 
2345 Sun to 0325 Mon 
Up Tilbury BLOCKED  

 

MID 
WEEK 

 
Standard Possession Opportunities Not Available 

 

 

Barking Tilbury 
Line Jn East 

and 
Dagenham Dock 

(Goods) 
1390.2B 

WEEK 
END 
 

0010 Sun to 0825 Sun 
Down Goods BLOCKED 

2350 Sat to 0910 Sun 
Up Goods BLOCKED 

0010 Sun to 0825 Sun 
Down Goods BLOCKED 

2350 Sat to 0910 Sun 
Up Goods BLOCKED 

0010 Sun to 0825 Sun 
Down Goods BLOCKED 

2350 Sat to 0910 Sun 
Up Goods BLOCKED 

0010 Sun to 0825 Sun 
Down Goods BLOCKED 

2350 Sat to 0910 Sun 
Up Goods BLOCKED 

0010 Sun to 0825 Sun 
Down Goods BLOCKED 

2350 Sat to 0910 Sun 
Up Goods BLOCKED 

 

SUN/ 
MON 
 

2225 Sun to 0300 Mon 
Down Goods BLOCKED 
 2250 Sun to 0325 Mon 
Up Goods BLOCKED 

2225 Sun to 0300 Mon 
Down Goods BLOCKED 
2250 Sun to 0325 Mon 
Up Goods BLOCKED 

2225 Sun to 0300 Mon 
Down Goods BLOCKED 
2250 Sun to 0325 Mon 
Up Goods BLOCKED 

2225 Sun to 0300 Mon 
Down Goods BLOCKED 
2250 Sun to 0325 Mon 
Up Goods BLOCKED 

2225 Sun to 0300 Mon 
Down Goods BLOCKED 
2250 Sun to 0325 Mon 
Up Goods BLOCKED 

 

MID 
WEEK 

 
 Standard Possession Opportunities Not Available 
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EA1390 BARKING TILBURY LINE JN WEST TO PITSEA VIA TILBURY continued... 
 
Ripple Lane Exchange Sidings exclusive towards Dagenham Jn (see S0420 and contact HS1 section for possession availability). 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Ripple Lane 
Exchange Sidings 

1390.3 

WEEK 
END 
 

2315 Sat to 1540 Sun 

1700 Sun to 2300 Sun 

Exchange Sidings 1-3/ 
Down and Up Ripple Lane 

Chord/ 
Ford Connecting Line 

BLOCKED 

2315 Sat to 1540 Sun 

1700 Sun to 2300 Sun 

Exchange Sidings 1-3/ 
Down and Up Ripple Lane 

Chord/ 
Ford Connecting Line 

BLOCKED 

2315 Sat to 1540 Sun 

1700 Sun to 2300 Sun 

Exchange Sidings 1-3/ 
Down and Up Ripple Lane 

Chord/ 
Ford Connecting Line 

BLOCKED 

2315 Sat to 1540 Sun 

1700 Sun to 2300 Sun 

Exchange Sidings 1-3/ 
Down and Up Ripple Lane 

Chord/ 
Ford Connecting Line 

BLOCKED 

2315 Sat to 1540 Sun 

1700 Sun to 2300 Sun 

Exchange Sidings 1-3/ 
Down and Up Ripple Lane 

Chord/ 
Ford Connecting Line 

BLOCKED 

S0400 and SO420 to 
appear on all possessions 
that affect Ripple Lane 
Chord/Exchange Sidings 

SUN/ 
MON 

 
See above 

 
See above See above See above See above 

 

MID 
WEEK 
 

 
Standard Possession Opportunities not available 
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EA1390 BARKING TILBURY LINE JN WEST TO PITSEA VIA TILBURY continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Dagenham Dock 
and 

Purfleet 
1390.4 

WEEK 
END 
 

0030 Sun to 0740 Sun 
Down Tilbury BLOCKED 

2340 Sat to 0740 Sun 
Up Tilbury BLOCKED 

0030 Sun to 0740 Sun 
Down Tilbury BLOCKED 

2340 Sat to 0740 Sun 
Up Tilbury BLOCKED 

0030 Sun to 0740 Sun 
Down Tilbury BLOCKED 

2340 Sat to 0740 Sun 
Up Tilbury BLOCKED 

0030 Sun to 0740 Sun 
Down Tilbury BLOCKED 

2340 Sat to 0740 Sun 
Up Tilbury BLOCKED 

0030 Sun to 0740 Sun 
Down Tilbury BLOCKED 

2340 Sat to 0740 Sun 
Up Tilbury BLOCKED 

 

SUN/ 
MON 
 

2225 Sun to 0305 Mon 
Down Tilbury BLOCKED 
2255 Sun to 0305 Mon 
Up Tilbury BLOCKED 

2225 Sun to 0305 Mon 
Down Tilbury BLOCKED 
2255 Sun to 0305 Mon 
Up Tilbury BLOCKED 

2225 Sun to 0305 Mon 
Down Tilbury BLOCKED 
2255 Sun to 0305 Mon 
Up Tilbury BLOCKED 

2225 Sun to 0305 Mon 
Down Tilbury BLOCKED 
2255 Sun to 0305 Mon 
Up Tilbury BLOCKED 

2225 Sun to 0305 Mon 
Down Tilbury BLOCKED 
2255 Sun to 0305 Mon 
Up Tilbury BLOCKED 

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

Purfleet 
and 

West Thurrock Jn 
1390.5 

WEEK 
END 
 

0035 Sun to 0750 Sun 
Down Tilbury BLOCKED 

2335 Sat to 0735 Sun 
Up Tilbury BLOCKED 

0035 Sun to 0750 Sun 
Down Tilbury BLOCKED 

2335 Sat to 0735 Sun 
Up Tilbury BLOCKED 

0035 Sun to 0750 Sun 
Down Tilbury BLOCKED 

2335 Sat to 0735 Sun 
Up Tilbury BLOCKED 

0035 Sun to 0750 Sun 
Down Tilbury BLOCKED 

2335 Sat to 0735 Sun 
Up Tilbury BLOCKED 

0035 Sun to 0750 Sun 
Down Tilbury BLOCKED 

2335 Sat to 0735 Sun 
Up Tilbury BLOCKED 

 

 SUN/ 
MON 
 

2230 Sun to 0315 Mon 
Down Tilbury BLOCKED 
2245 Sun to 0420 Mon 
Up Tilbury BLOCKED 

2230 Sun to 0315 Mon 
Down Tilbury BLOCKED 
2245 Sun to 0420 Mon 
Up Tilbury BLOCKED 

2230 Sun to 0315 Mon 
Down Tilbury BLOCKED 
2245 Sun to 0420 Mon 
Up Tilbury BLOCKED 

2230 Sun to 0315 Mon 
Down Tilbury BLOCKED 
2245 Sun to 0420 Mon 
Up Tilbury BLOCKED 

2230 Sun to 0315 Mon 
Down Tilbury BLOCKED 
2245 Sun to 0420 Mon 
Up Tilbury BLOCKED  

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
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EA1390 BARKING TILBURY LINE JN WEST TO PITSEA VIA TILBURY continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

West Thurrock Jn 
and 

Grays C/End 
1390.6 

WEEK 
END 
 

0055 Sun to 0715 Sun 
Down Tilbury BLOCKED 
0025 Sun to 0645 Sun 
Up Tilbury BLOCKED 

0055 Sun to 0715 Sun 
Down Tilbury BLOCKED 
0025 Sun to 0645 Sun 
Up Tilbury BLOCKED 

0055 Sun to 0715 Sun 
Down Tilbury BLOCKED 
0025 Sun to 0645 Sun 
Up Tilbury BLOCKED 

0055 Sun to 0715 Sun 
Down Tilbury BLOCKED 
0025 Sun to 0645 Sun 
Up Tilbury BLOCKED 

0055 Sun to 0715 Sun 
Down Tilbury BLOCKED 
0025 Sun to 0645 Sun 
Up Tilbury BLOCKED 

 

SUN/ 
MON 
 

2350 Sun to 0440 Mon 
Down Tilbury BLOCKED 
2325 Sun to 0440 Mon 
Up Tilbury BLOCKED 

2350 Sun to 0440 Mon 
Down Tilbury BLOCKED 
2325 Sun to 0440 Mon 
Up Tilbury BLOCKED 

2350 Sun to 0440 Mon 
Down Tilbury BLOCKED 
2325 Sun to 0440 Mon 
Up Tilbury BLOCKED 

2350 Sun to 0440 Mon 
Down Tilbury BLOCKED 
2325 Sun to 0440 Mon 
Up Tilbury BLOCKED 

2350 Sun to 0440 Mon 
Down Tilbury BLOCKED 
2325 Sun to 0440 Mon 
Up Tilbury BLOCKED  

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

Grays C/End 
and 

Tilbury West Jn 
1390.7 

WEEK 
END 
 

0100 Sun to 0715 Sun 
Down Tilbury BLOCKED 
0020 Sun to 0640 Sun 
Up Tilbury BLOCKED 

0100 Sun to 0715 Sun 
Down Tilbury BLOCKED 
0020 Sun to 0640 Sun 
Up Tilbury BLOCKED 

0100 Sun to 0715 Sun 
Down Tilbury BLOCKED 
0020 Sun to 0640 Sun 
Up Tilbury BLOCKED 

0100 Sun to 0715 Sun 
Down Tilbury BLOCKED 
0020 Sun to 0640 Sun 
Up Tilbury BLOCKED 

0100 Sun to 0715 Sun 
Down Tilbury BLOCKED 
0020 Sun to 0640 Sun 
Up Tilbury BLOCKED 

 

SUN/ 
MON 
 

2355 Sun to 0435 Mon 
Down Tilbury BLOCKED 
2320 Sun to 0430 Mon 
Up Tilbury BLOCKED 

2355 Sun to 0435 Mon 
Down Tilbury BLOCKED 
2320 Sun to 0430 Mon 
Up Tilbury BLOCKED 

2355 Sun to 0435 Mon 
Down Tilbury BLOCKED 
2320 Sun to 0430 Mon 
Up Tilbury BLOCKED 

2355 Sun to 0435 Mon 
Down Tilbury BLOCKED 
2320 Sun to 0430 Mon 
Up Tilbury BLOCKED 

2355 Sun to 0435 Mon 
Down Tilbury BLOCKED 
2320 Sun to 0430 Mon 
Up Tilbury BLOCKED  

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
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EA1390 BARKING TILBURY LINE JN WEST TO PITSEA VIA TILBURY continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Tilbury West Jn 
and 

Thames Haven Jn 
1390.8 

WEEK 
END 
 

0105 Sun to 0720 Sun 
Down Tilbury BLOCKED 
0020 Sun to 0635 Sun 
Up Tilbury BLOCKED 

0105 Sun to 0720 Sun 
Down Tilbury BLOCKED 
0020 Sun to 0635 Sun 
Up Tilbury BLOCKED 

0105 Sun to 0720 Sun 
Down Tilbury BLOCKED 
0020 Sun to 0635 Sun 
Up Tilbury BLOCKED 

0105 Sun to 0720 Sun 
Down Tilbury BLOCKED 
0020 Sun to 0635 Sun 
Up Tilbury BLOCKED 

0105 Sun to 0720 Sun 
Down Tilbury BLOCKED 
0020 Sun to 0635 Sun 
Up Tilbury BLOCKED 

 

SUN/ 
MON 
 

0001 Mon to 0500 Mon 
Down Tilbury BLOCKED 
2315 Sun to 0430 Mon 
Up Tilbury BLOCKED 

0001 Mon to 0500 Mon 
Down Tilbury BLOCKED 
2315 Sun to 0430 Mon 
Up Tilbury BLOCKED 

0001 Mon to 0500 Mon 
Down Tilbury BLOCKED 
2315 Sun to 0430 Mon 
Up Tilbury BLOCKED 

0001 Mon to 0500 Mon 
Down Tilbury BLOCKED 
2315 Sun to 0430 Mon 
Up Tilbury BLOCKED 

0001 Mon to 0500 Mon 
Down Tilbury BLOCKED 
2315 Sun to 0430 Mon 
Up Tilbury BLOCKED 

 

MID 
WEEK Standard Possession Opportunities not available 

 

Thames Haven Jn 
and 

Pitsea Jn 
1390.9 

 
 
 

WEEK 
END 
 

0115 Sun to 0725 Sun 
Down Tilbury BLOCKED 
0010 Sun to 0625 Sun 
Up Tilbury BLOCKED 

0115 Sun to 0725 Sun 
Down Tilbury BLOCKED 
0010 Sun to 0625 Sun 
Up Tilbury BLOCKED 

0115 Sun to 0725 Sun 
Down Tilbury BLOCKED 
0010 Sun to 0625 Sun 
Up Tilbury BLOCKED 

0115 Sun to 0725 Sun 
Down Tilbury BLOCKED 
0010 Sun to 0625 Sun 
Up Tilbury BLOCKED 

0115 Sun to 0725 Sun 
Down Tilbury BLOCKED 

0010 to 0625 Sun 
Up Tilbury BLOCKED 

 

SUN/ 
MON 
 

0010 Mon to 0525 Mon 
Down Tilbury BLOCKED 
2310 Sun to 0420 Mon 
Up Tilbury BLOCKED 

0010 Mon to 0525 Mon 
Down Tilbury BLOCKED 
2310 Sun to 0420 Mon 
Up Tilbury BLOCKED 

0010 Mon to 0525 Mon 
Down Tilbury BLOCKED 
2310 Sun to 0420 Mon 
Up Tilbury BLOCKED 

0010 Mon to 0525 Mon 
Down Tilbury BLOCKED 
2310 Sun to 0420 Mon 
Up Tilbury BLOCKED 

0010 Mon to 0525 Mon 
Down Tilbury BLOCKED 
2310 Sun to 0420 Mon 
Up Tilbury BLOCKED 

Access to be available to 
either platform 1 or 3 at 
Pitsea from 0440 for 
5B02/3B02, 0500 departure 
at Pitsea. 
 

MID 
WEEK 
 

2220 M-Th to 0420 T-F 
BLOCKED 8 w.p.a. (LTS-4A/4B) 

1 

0110 T-F to 0525 T-F 
0110 to 0540 S 

Down Tilbury BLOCKED 

23 

2340 M-Th to 0425 T- F 
2340 F to 0425 S 

Up Tilbury BLOCKED 

Access to be available to 
either platform 1 or 3 at 
Pitsea from 0440 for 
5B02/3B02, 0500 departure 
at Pitsea. 
 
 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5. Work between Thames Haven Jn and Pitsea Jn requiring level crossing barriers to be put on local control must not affect the passage of trains. 

2 0135 start T-F in weeks 39, 51, 10, 22, 34 due to LTS-2 

3 0145 start T-F in weeks 41, 47, 53, 06, 12, 18, 24, 30, 36 due to LTS-1 
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EA1395 RIPPLE LANE WEST JN TO BARKING RIVERSIDE 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Ripple Lane West 
Jn 

and 
Barking Riverside 

1395.1 

WEEK 
END 
 

0025 Sun to 0840 Sun 
Down Riverside BLOCKED 

2355 Sat to 0845 Sun 
Up Riverside BLOCKED 

0025 Sun to 0840 Sun 
Down Riverside BLOCKED 

2355 Sat to 0845 Sun 
Up Riverside BLOCKED 

0025 Sun to 0840 Sun 
Down Riverside BLOCKED 

2355 Sat to 0845 Sun 
Up Riverside BLOCKED 

0025 Sun to 0840 Sun 
Down Riverside BLOCKED 

2355 Sat to 0845 Sun 
Up Riverside BLOCKED 

0025 Sun to 0840 Sun 
Down Riverside BLOCKED 

2355 Sat to 0845 Sun 
Up Riverside BLOCKED 

ARL to stable two units at 
Barking Riverside 
Any outstabling required of 
Barking Riverside to be 
advised at DPPP stage and 
agreed at the CPPP, only 
one platform at any one time 
to be taken 
 
Any isolation of Barking 
Riverside to be lifted by 
0745 Sunday 

SUN/ 
MON 
 

2355 Sun to 0530 Mon 
Down and Up Riverside 

BLOCKED 

2355 Sun to 0530 Mon 
Down and Up Riverside 

BLOCKED 

2355 Sun to 0530 Mon 
Down and Up Riverside 

BLOCKED 

2355 Sun to 0530 Mon 
Down and Up Riverside 

BLOCKED 

2355 Sun to 0530 Mon 
Down and Up Riverside 

BLOCKED 

ARL to stable two units at 
Barking Riverside 
Any outstabling required of 
Barking Riverside to be 
advised at DPPP stage and 
agreed at the CPPP, only 
one platform at any one time 
to be taken 
 
Any isolation of Barking 
Riverside to be lifted by 
0430 Monday 

MID 
WEEK 
 

0020 T-F to 0530 T-F 
0020 to 0600 S 

Down and Up Riverside 
BLOCKED 

ARL to stable two units at 
Barking Riverside 
Any outstabling required of 
Barking Riverside to be 
advised at DPPP stage and 
agreed at the CPPP, only 
one platform at any one time 
to be taken 
 
Any isolation of Barking 
Riverside to be lifted by 
0430 T-S 
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EA1400 GAS FACTORY JN TO BOW JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Gas Factory Jn 
and 

Bow Jn 
1400.1 

WEEK 
END 
 

No Booked Service  No Booked Service  No Booked Service  No Booked Service  No Booked Service  
 

SUN/ 
MON 
 

No Booked Service until 
0900 Mon 

No Booked Service until 
0900 Mon 

No Booked Service until 
0900 Mon 

No Booked Service until 
0900 Mon 

No Booked Service until 
0900 Mon 

 

MID 
WEEK 
 

 
Standard Possession Opportunities available 0001 to 0900 T-F 

 
2045 M-Th to 0425 T-F 

BLOCKED 9 w.p.a. (see section 5 LTS-1) 

 
2330 M-Th to 0425 T-F 

BLOCKED 8 w.p.a. (see section 5 LTS-1A) 
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EA1410 UPMINSTER TO WEST THURROCK JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Upminster 
and 

Grays 
(Single/Third line & 

platform 3 at 
Grays) 
1410.1 

WEEK 
END 
 

0055 Sun to 0645 Sun 
All BLOCKED 

0055 Sun to 0645 Sun 
All BLOCKED 

0055 Sun to 0645 Sun 
All BLOCKED 

0055 Sun to 0645 Sun 
All BLOCKED 

0055 Sun to 0645 Sun 
All BLOCKED 

0600 Sunday finish when 
the Down and Up Tilbury is 
blocked between Grays and 
Pitsea 

SUN/ 
MON 
 

 
2350 Sun to 0440 Mon 

All BLOCKED 
 

2350 Sun to 0440 Mon 
All BLOCKED 

2350 Sun to 0440 Mon 
All BLOCKED 

2350 Sun to 0440 Mon 
All BLOCKED 

2350 Sun to 0440 Mon 
All BLOCKED 

 

MID 
WEEK 
 

 
2245 M-Th to 0445 T-F 

BLOCKED 4 w.p.a. (LTS-2) 

1 
 

0110 T-S to 0435 T-S 
All BLOCKED 

2 
 

 

 
NOTES 

1 Divert and / or re-time via STP. See Section 5. 

2 0130 start T-F in weeks 41, 47, 53, 06, 12, 18, 24, 30, 36 due to LTS-1.  
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EA1420 THAMES HAVEN JN TO THAMES HAVEN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Thames Haven Jn 
and 

Thames Haven 
1420.1 

WEEK 
END 
 

0100 Sun to 1400 Sun 
Down and Up Thames 

Haven BLOCKED 

0100 Sun to 1400 Sun 
Down and Up Thames 

Haven BLOCKED 

0100 Sun to 1400 Sun 
Down and Up Thames 

Haven BLOCKED 

0100 Sun to 1400 Sun 
Down and Up Thames 

Haven BLOCKED 

0100 Sun to 1400 Sun 
Down and Up Thames 

Haven BLOCKED 

 

SUN/ 
MON 
 

2340 Sun to 0430 Mon 
Down and Up Thames 

Haven BLOCKED  

2340 Sun to 0430 Mon 
Down and Up Thames 

Haven BLOCKED  

2340 Sun to 0430 Mon 
Down and Up Thames 

Haven BLOCKED  

2340 Sun to 0430 Mon 
Down and Up Thames 

Haven BLOCKED  

2340 Sun to 0430 Mon 
Down and Up Thames 

Haven BLOCKED  

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
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EA1430 EAST SUFFOLK JN TO OULTON BROAD NORTH JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

East Suffolk Jn 
and 

Westerfield 
1430.1 

WEEK 
END 
 

2235 Sat to 0955 Sun 
Down BLOCKED 

2325 Sat to 0920 Sun 
Up BLOCKED 

2235 Sat to 0955 Sun 
Down BLOCKED 

2325 Sat to 0920 Sun 
Up BLOCKED 

2235 Sat to 0955 Sun 
Down BLOCKED 

2325 Sat to 0920 Sun 
Up BLOCKED 

2235 Sat to 0955 Sun 
Down BLOCKED 

2325 Sat to 0920 Sun 
Up BLOCKED 

2235 Sat to 0955 Sun 
Down BLOCKED 

2325 Sat to 0920 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

2210 Sun to 0405 Mon 
Down BLOCKED 

2135 Sun to 0550 Mon 
Up BLOCKED 

2210 Sun to 0405 Mon 
Down BLOCKED 

2135 Sun to 0550 Mon 
Up BLOCKED 

2210 Sun to 0405 Mon 
Down BLOCKED 

2135 Sun to 0550 Mon 
Up BLOCKED 

2210 Sun to 0405 Mon 
Down BLOCKED 

2135 Sun to 0550 Mon 
Up BLOCKED 

2210 Sun to 0405 Mon 
Down BLOCKED 

2135 Sun to 0550 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

Standard Possession Opportunities Not Available 
 

Westerfield 
and 

Woodbridge 
1430.2 

WEEK 
END 
 

2235 Sat to 1010 Sun 
Down BLOCKED 

2230 Sat to 0910 Sun 
Up BLOCKED 

2235 Sat to 1010 Sun 
Down BLOCKED 

2230 Sat to 0910 Sun 
Up BLOCKED 

2235 Sat to 1010 Sun 
Down BLOCKED 

2230 Sat to 0910 Sun 
Up BLOCKED 

2235 Sat to 1010 Sun 
Down BLOCKED 

2230 Sat to 0910 Sun 
Up BLOCKED 

2235 Sat to 1010 Sun 
Down BLOCKED 

2230 Sat to 0910 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

2220 Sun to 0410 Mon 
Down BLOCKED 

2125 Sun to 0630 Mon 
Up BLOCKED 

2220 Sun to 0410 Mon 
Down BLOCKED 

2125 Sun to 0630 Mon 
Up BLOCKED 

2220 Sun to 0410 Mon 
Down BLOCKED 

2125 Sun to 0630 Mon 
Up BLOCKED 

2220 Sun to 0410 Mon 
Down BLOCKED 

2125 Sun to 0630 Mon 
Up BLOCKED 

2220 Sun to 0410 Mon 
Down BLOCKED 

2125 Sun to 0630 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

0105 to 0620 0320 T-S 
Down BLOCKED 

2230 M-Th 0205 to 0355 T-F S 
2230 F to 0355 S 

Up BLOCKED 
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EA1430 EAST SUFFOLK JN TO OULTON BROAD NORTH JN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Woodbridge 
to 

Wickham Market 
1430.3a 

WEEK 
END 
 

2245 Sat to 0855 Sun 
All BLOCKED 

2245 Sat to 0855 Sun 
All BLOCKED 

2245 Sat to 0855 Sun 
All BLOCKED 

2245 Sat to 0855 Sun 
All BLOCKED 

2245 Sat to 0855 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

2235 Sun to 0435 Mon 
All BLOCKED 

2235 Sun to 0435 Mon 
All BLOCKED 

2235 Sun to 0435 Mon 
All BLOCKED 

2235 Sun to 0435 Mon 
All BLOCKED 

2235 Sun to 0435 Mon 
All BLOCKED 

 

MID 
WEEK 
 

 
 

0135 to 0325 T-S 
All BLOCKED 

 
 

 

Wickham Market 
to 

Saxmundham Jn 
1430.3b 

WEEK 
END 
 

2255 Sat to 0845 Sun 
All BLOCKED 

2255 Sat to 0845 Sun 
All BLOCKED 

2255 Sat to 0845 Sun 
All BLOCKED 

2255 Sat to 0845 Sun 
All BLOCKED 

2255 Sat to 0845 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

2245 Sun to 0450 Mon 
All BLOCKED 

2245 Sun to 0610 0450 
Mon 

All BLOCKED 

2245 Sun to 0450 Mon 
All BLOCKED 

2245 Sun to 0450 Mon 
All BLOCKED 

2245 Sun to 0450 Mon 
All BLOCKED 

 

MID 
WEEK 
 0155 to 0305 T-S 

All BLOCKED 
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EA1430 EAST SUFFOLK JN TO OULTON BROAD NORTH JN continued... 

 
SECTION  Periods A and B 

14.12.2025 to 15.02.2026 
Period C 

16.02.2026 to 04.04.2026 
Period D 

05.04.2026 to 16.05.2026 
Periods E to G 

17.05.2026 to 03.10.2026 
Periods H and J 

04.10.2026 to 12.12.2026 
REMARKS 

Saxmundham Jn 
to 

Halesworth 
1430.4 

WEEK 
END 
 

2315 Sat to 1025 Sun 
Down BLOCKED 

2200 Sat to 0830 Sun 
Up BLOCKED 

2315 Sat to 1025 Sun 
Down BLOCKED 

2200 Sat to 0830 Sun 
Up BLOCKED 

2315 Sat to 1025 Sun 
Down BLOCKED 

2200 Sat to 0830 Sun 
Up BLOCKED 

2315 Sat to 1025 Sun 
Down BLOCKED 

2200 Sat to 0830 Sun 
Up BLOCKED 

2315 Sat to 1025 Sun 
Down BLOCKED 

2200 Sat to 0830 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

2300 Sun to 0725 Mon 
Down BLOCKED 

2055 Sun to 0550 Mon 
Up BLOCKED 

2300 Sun to 0725 Mon 
Down BLOCKED 

2055 Sun to 0550 Mon 
Up BLOCKED 

2300 Sun to 0725 Mon 
Down BLOCKED 

2055 Sun to 0550 Mon 
Up BLOCKED 

2300 Sun to 0725 Mon 
Down BLOCKED 

2055 Sun to 0550 Mon 
Up BLOCKED 

2300 Sun to 0725 Mon 
Down BLOCKED 

2055 Sun to 0550 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

2315 M-F to 0725 T-S 
Down BLOCKED 

2200 M-Th to 0550 T-F 
2200 F to 0620 S 

Up BLOCKED 

 

Halesworth 
and 

Oulton Broad 
North Jn 
1430.5 

WEEK 
END 
 

2340 Sat to 0805 Sun 
All BLOCKED 

2340 Sat to 0805 Sun 
All BLOCKED 

2340 Sat to 0805 Sun 
All BLOCKED 

2340 Sat to 0805 Sun 
All BLOCKED 

 

2340 Sat to 0805 Sun 
All BLOCKED 

 

 

SUN/ 
MON 
 

2330 Sun to 0525 Mon 
All BLOCKED 

2330 Sun to 0525 Mon 
All BLOCKED 

2330 Sun to 0525 Mon 
All BLOCKED 

2330 Sun to 0525 Mon 
All BLOCKED 

 

2330 Sun to 0525 Mon 
All BLOCKED 

 

 

MID 
WEEK 
 

2355 M-Th to 0525 T-F 
2345 F to 0555 S 

All BLOCKED 

1 

 

 
NOTES 

1 Saturday & Sunday night possessions of Week 38, 50, 51, 52, 06, 23, 24 and 28, subject to later starts (approx. 1 hour) icw East Suffolk Line blockade. 
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EA1440 WESTERFIELD JN TO FELIXSTOWE TOWN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Westerfield Jn 
and 

Felixstowe Town 
1440.1 

WEEK 
END 
 

 
2315 Sat to 0955 Sun 

All BLOCKED 
 

2315 Sat to 0955 Sun 
All BLOCKED 

2315 Sat to 0955 Sun 
All BLOCKED 

2315 Sat to 0955 Sun 
All BLOCKED 

2315 Sat to 0955 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

 
2055 Sun to 0445 Mon 

All BLOCKED 
 

2055 Sun to 0445 Mon 
All BLOCKED 

2055 Sun to 0445 Mon 
All BLOCKED 

2055 Sun to 0445 Mon 
All BLOCKED 

2055 Sun to 0445 Mon 
All BLOCKED 

 

MID 
WEEK 
 

 
Standard Possession Opportunities not available 

 

 

 

EA1450 TRIMLEY TO FELIXSTOWE NORTH QUAY FREIGHTLINER TERMINAL 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Trimley 
and 

Felixstowe North  
Quay Freightliner 

Terminal 
1450.1 

WEEK 
END 
 

 
2200 Sat to 0445 Mon 

All BLOCKED 
 

2200 Sat to 0445 Mon 
All BLOCKED 

2200 Sat to 0445 Mon 
All BLOCKED 

2200 Sat to 0445 Mon 
All BLOCKED 

2200 Sat to 0445 Mon 
All BLOCKED 

 

SUN/ 
MON 
 

 
See above 

 
See above See above See above See above 

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
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EA1460 FELIXSTOWE BEACH JN TO FELIXSTOWE BEACH 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Felixstowe Beach 
Jn 

and 
Felixstowe Beach 

1460.1 

WEEK 
END 
 

2200 Sat to 0445 Mon 
All BLOCKED 

2200 Sat to 0445 Mon 
All BLOCKED 

2200 Sat to 0445 Mon 
All BLOCKED 

2200 Sat to 0445 Mon 
All BLOCKED 

2200 Sat to 0445 Mon 
All BLOCKED 

 

SUN/ 
MON 
 

See above See above See above See above See above 
 

MID 
WEEK 
 

Standard Possession Opportunities not available 
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EA1470 NORWICH THORPE JN TO LOWESTOFT 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Thorpe Jn 
(2855 / 2860 pts) 

and 
Whitlingham Jn 

1470.1 

WEEK 
END 
 

2325 Sat to 0720 Sun 
Down BLOCKED 

0100 Sun to 0845 Sun 
Up BLOCKED 

2325 Sat to 0720 Sun 
Down BLOCKED 

0100 Sun to 0845 Sun 
Up BLOCKED 

2325 Sat to 0720 Sun 
Down BLOCKED 

0100 Sun to 0845 Sun 
Up BLOCKED 

2325 Sat to 0720 Sun 
Down BLOCKED 

0100 Sun to 0845 Sun 
Up BLOCKED 

 

2325 Sat to 0720 Sun 
Down BLOCKED 

0100 Sun to 0845 Sun 
Up BLOCKED 

 

No access to/from Crown Point via 
Wensum Jn 
 
Access to Crown Point Depot from 
Norwich station to be maintained at 
all times except between 0215 and 
0615 Sun (See line headings 
EA1013) 
 
No isolation of Crown Point except 
with the GE-E 
If the isolation is required outside of 
the GE-E, to be treated as 
disruptive and identified at DPPP 
stage 

SUN/ 
MON 
 

2245 Sun to 0440 Mon 
Down BLOCKED 

0015 Mon to 0600 Mon 
Up BLOCKED 

2245 Sun to 0440 Mon 
Down BLOCKED 

0015 Mon to 0600 Mon 
Up BLOCKED 

2245 Sun to 0440 Mon 
Down BLOCKED 

0015 Mon to 0600 Mon 
Up BLOCKED 

2245 Sun to 0440 Mon 
Down BLOCKED 

0015 Mon to 0600 Mon 
Up BLOCKED 

 

2245 Sun to 0440 Mon 
Down BLOCKED 

0015 Mon to 0600 Mon 
Up BLOCKED 

 

No access to/from Crown Point via 
Wensum Jn 
 
Access to Crown Point Depot from 
Norwich station to be maintained at 
all times via Reception Roads and 
Thorpe Jn (not Wensum Jn) 
 
No isolation of Crown Point Sun 
night 

MID 
WEEK 
 2305 M-Th to 0440 T-F 

2310 F to 0455 S 
Down BLOCKED 
0040 to 0600 T-F 
0100 to 0640 S 
Up BLOCKED 

No access to/from Crown Point via 
Wensum Jn 
 
Access to Crown Point Depot from 
Norwich station to be maintained at 
all times via Reception Roads and 
Thorpe Jn (not Wensum Jn) 
 
No isolation of Crown Point 
midweek nights 

 
NOTES 

 Saturday & Sunday night possessions of Week 38, 50, 51, 52, 06, 23, 24 and 28, subject to later starts (approx. 1 hour) icw East Suffolk Line blockade.
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EA1470 NORWICH THORPE JN TO LOWESTOFT continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Whitlingham Jn 
and 

Brundall Jn 
1470.2 

WEEK 
END 
 

2315 Sat to 0725 Sun 
Down BLOCKED 

0020 Sun to 0840 Sun 
Up BLOCKED 

2315 Sat to 0725 Sun 
Down BLOCKED 

0020 Sun to 0840 Sun 
Up BLOCKED 

2315 Sat to 0725 Sun 
Down BLOCKED 

0020 Sun to 0840 Sun 
Up BLOCKED 

2315 Sat to 0725 Sun 
Down BLOCKED 

0020 Sun to 0840 Sun 
Up BLOCKED 

 

2315 Sat to 0725 Sun 
Down BLOCKED 

0020 Sun to 0840 Sun 
Up BLOCKED 

 

 

SUN/ 
MON 
 

2250 Sun to 0440 Mon 
Down BLOCKED 

0015 Mon to 0600 Mon 
Up BLOCKED 

2250 Sun to 0440 Mon 
Down BLOCKED 

0010 Mon to 0600 Mon 
Up BLOCKED 

2250 Sun to 0440 Mon 
Down BLOCKED 

0010 Mon to 0600 Mon 
Up BLOCKED 

2250 Sun to 0440 Mon 
Down BLOCKED 

0010 Mon to 0600 Mon 
Up BLOCKED 

 

2250 Sun to 0440 Mon 
Down BLOCKED 

0010 Mon to 0600 Mon 
Up BLOCKED 

 

 

MID 
WEEK 
 

2315 M-Th to 0440 T-F 
2315 F to 0515 S 
Down BLOCKED 

0020 T-F to 0600 T-F 
0020 S to 0630 S 

Up BLOCKED 

 

 
NOTES 

 Saturday & Sunday night possessions of Week 38, 50, 51, 52, 06, 23, 24 and 28, subject to later starts (approx. 1 hour) icw East Suffolk Line blockade.
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EA1470 NORWICH THORPE JN TO LOWESTOFT continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Brundall Jn 
and 

Reedham (exc) 
1470.3 

WEEK 
END 
 

2305 Sat to 0730 Sun 
Down BLOCKED 

0015 Sun to 0825 Sun 
Up BLOCKED 

2305 Sat to 0730 Sun 
Down BLOCKED 

0015 Sun to 0825 Sun 
Up BLOCKED 

2305 Sat to 0730 Sun 
Down BLOCKED 

0015 Sun to 0825 Sun 
Up BLOCKED 

2305 Sat to 0730 Sun 
Down BLOCKED 

0015 Sun to 0825 Sun 
Up BLOCKED 

 

2305 Sat to 0730 Sun 
Down BLOCKED 

0015 Sun to 0825 Sun 
Up BLOCKED 

 

 

SUN/ 
MON 
 

2200 Sun to 0445 Mon 
Down BLOCKED 

0005 Mon to 0555 Mon 
Up BLOCKED 

2200 Sun to 0445 Mon 
Down BLOCKED 

0005 Mon to 0555 Mon 
Up BLOCKED 

2200 Sun to 0445 Mon 
Down BLOCKED 

0005 Mon to 0555 Mon 
Up BLOCKED 

2200 Sun to 0445 Mon 
Down BLOCKED 

0005 Mon to 0555 Mon 
Up BLOCKED 

 

2200 Sun to 0445 Mon 
Down BLOCKED 

0005 Mon to 0555 Mon 
Up BLOCKED 

 

 

MID 
WEEK 
 

2305 M-Th to 0445 T-F 
2305 F to 0520 S 
Down BLOCKED 

0015 T-F to 0555 T-F 
0015 S to 0655 S 

Up BLOCKED 

1 

 

Reedham Station 
Area 

1470.4 

WEEK 
END 
 

0015 Sun to 0730 Sun 
All BLOCKED 

0015 Sun to 0730 Sun 
All BLOCKED 

0015 Sun to 0730 Sun 
All BLOCKED 

0015 Sun to 0730 Sun 
All BLOCKED 

 

0015 Sun to 0730 Sun 
All BLOCKED 

 

 

SUN/ 
MON 
 

0005 Mon to 0450 Mon 
All BLOCKED 

0005 Mon to 0450 Mon 
All BLOCKED 

0005 Mon to 0450 Mon 
All BLOCKED 

0005 Mon to 0450 Mon 
All BLOCKED 

 

0005 Mon to 0450 Mon 
All BLOCKED 

 

 

MID 
WEEK 
 

0015 T-F to 0450 T-F 
0015 S to 0520 S 

All BLOCKED 

 

 
NOTES 

 Saturday & Sunday night possessions of Week 38, 50, 51, 52, 06, 23, 24 and 28, subject to later starts (approx. 1 hour) icw East Suffolk Line blockade.
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EA1470 NORWICH THORPE JN TO LOWESTOFT continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Reedham (exc) 
and 

Oulton Broad North 
Jn 

1470.5 

WEEK 
END 
 

2325 Sat to 0735 Sun 
Down BLOCKED 

0010 Sun to 0855 Sun 
Up BLOCKED 

2325 Sat to 0735 Sun 
Down BLOCKED 

0010 Sun to 0855 Sun 
Up BLOCKED 

2325 Sat to 0735 Sun 
Down BLOCKED 

0010 Sun to 0855 Sun 
Up BLOCKED 

2325 Sat to 0735 Sun 
Down BLOCKED 

0010 Sun to 0855 Sun 
Up BLOCKED 

 

2325 Sat to 0735 Sun 
Down BLOCKED 

0010 Sun to 0855 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

2140 Sun to 0455 Mon 
Down BLOCKED 

0001 Mon to 0535 Mon 
Up BLOCKED 

2140 Sun to 0455 Mon 
Down BLOCKED 

0001 Mon to 0535 Mon 
Up BLOCKED 

2140 Sun to 0455 Mon 
Down BLOCKED 

0001 Mon to 0535 Mon 
Up BLOCKED 

2140 Sun to 0455 Mon 
Down BLOCKED 

0001 Mon to 0535 Mon 
Up BLOCKED 

 

2140 Sun to 0455 Mon 
Down BLOCKED 

0001 Mon to 0535 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

2325 M-Th to 0455 T-F 
2325 F to 0525 S 
Down BLOCKED 

0010 T-F to 0540 T-F 
0010 S to 0635 S 

Up BLOCKED 

1 

 

Oulton Broad North 
Jn 

and 
Lowestoft 

1470.6 

WEEK 
END 
 

2350 Sat to 0750 Sun 
Down BLOCKED 

2355 Sat to 0800 Sun 
Up BLOCKED 

2350 Sat to 0750 Sun 
Down BLOCKED 

2355 Sat to 0800 Sun 
Up BLOCKED 

2350 Sat to 0750 Sun 
Down BLOCKED 

2355 Sat to 0800 Sun 
Up BLOCKED 

2350 Sat to 0750 Sun 
Down BLOCKED 

2355 Sat to 0800 Sun 
Up BLOCKED 

 

2350 Sat to 0750 Sun 
Down BLOCKED 

2355 Sat to 0800 Sun 
Up BLOCKED 

 

 

SUN/ 
MON 
 

2335 Sun to 0505 Mon 
Down BLOCKED 

2340 Sun to 0520 Mon 
Up BLOCKED 

2335 Sun to 0505 Mon 
Down BLOCKED 

2340 Sun to 0520 Mon 
Up BLOCKED 

2335 Sun to 0505 Mon 
Down BLOCKED 

2340 Sun to 0520 Mon 
Up BLOCKED 

2335 Sun to 0505 Mon 
Down BLOCKED 

2340 Sun to 0520 Mon 
Up BLOCKED 

 

2335 Sun to 0505 Mon 
Down BLOCKED 

2340 Sun to 0520 Mon 
Up BLOCKED 

 

 

MID 
WEEK 
 

2350 M-Th to 0505 T-F 
2350 F to 0535 S 
Down BLOCKED 

2355 M-Th to 0520 T- F 
2355 F to 0555 S 

Up BLOCKED 

 

 
NOTES 

 Saturday & Sunday night possessions of Week 38, 50, 51, 52, 06, 23, 24 and 28, subject to later starts (approx. 1 hour) icw East Suffolk Line blockade.
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EA1480 WHITLINGHAM JN TO CROMER 

 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Whitlingham Jn 
and 

Wroxham 
1480.1 

WEEK 
END 
 

2320 Sat to 0835 Sun 
Down BLOCKED 

0055 Sun to 1020 Sun 
Up BLOCKED 

2320 Sat to 0835 Sun 
Down BLOCKED 

0055 Sun to 1020 Sun 
Up BLOCKED 

2320 Sat to 0835 Sun 
Down BLOCKED 

0055 Sun to 1020 Sun 
Up BLOCKED 

2320 Sat to 0835 Sun 
Down BLOCKED 

0055 Sun to 1020 Sun 
Up BLOCKED 

2320 Sat to 0835 Sun 
Down BLOCKED 

0055 Sun to 1020 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

2055 Sun to 0455 Mon 
Down BLOCKED 

2240 Sun to 0620 Mon 
Up BLOCKED 

2055 Sun to 0455 Mon 
Down BLOCKED 

2240 Sun to 0620 Mon 
Up BLOCKED 

2055 Sun to 0455 Mon 
Down BLOCKED 

2240 Sun to 0620 Mon 
Up BLOCKED 

2055 Sun to 0455 Mon 
Down BLOCKED 

2240 Sun to 0620 Mon 
Up BLOCKED 

2055 Sun to 0455 Mon 
Down BLOCKED 

2240 Sun to 0620 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

2305 M-Th to 0455 T-F 
2320 F to 0455 S 
Down BLOCKED 

 
0035 to 0620 T-F 
0055 to 0700 S 
Up BLOCKED 

 

Wroxham 
and 

North Walsham 
1480.2 

WEEK 
END 
 

0045 Sun to 0845 Sun 
All BLOCKED 

0045 Sun to 0845 Sun 
All BLOCKED 

0045 Sun to 0845 Sun 
All BLOCKED 

0045 Sun to 0845 Sun 
All BLOCKED 

0045 Sun to 0845 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

2230 Sun to 0505 Mon 
All BLOCKED 

2230 Sun to 0505 Mon 
All BLOCKED 

2230 Sun to 0505 Mon 
All BLOCKED 

2230 Sun to 0505 Mon 
All BLOCKED 

2230 Sun to 0505 Mon 
All BLOCKED 

 

MID 
WEEK 
 

0025 to 0505 T-F 
0045 S to 0505 S 

All BLOCKED 

 

North Walsham 
and 

Cromer 
1480.3 

WEEK 
END 
 

0035 Sun to 0855 Sun 
All BLOCKED 

0035 Sun to 0855 Sun 
All BLOCKED 

0035 Sun to 0855 Sun 
All BLOCKED 

0035 Sun to 0855 Sun 
All BLOCKED 

0035 Sun to 0855 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

2220 Sun to 0515 Mon 
All BLOCKED 

2220 Sun to 0515 Mon 
All BLOCKED 

2220 Sun to 0515 Mon 
All BLOCKED 

2220 Sun to 0515 Mon 
All BLOCKED 

2220 Sun to 0515 Mon 
All BLOCKED 

 

MID 
WEEK 
 

0015 to 0515 T-F 
0035 S to 0515 S 

All BLOCKED 
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EA1490 CROMER TO SHERINGHAM 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Cromer 
and 

Sheringham 
1490.1 

WEEK 
END 
 

0020 Sun to 0920 Sun 
All BLOCKED 

0020 Sun to 0920 Sun 
All BLOCKED 

0020 Sun to 0920 Sun 
All BLOCKED 

0020 Sun to 0920 Sun 
All BLOCKED 

0020 Sun to 0920 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

2200 Sun to 0545 Mon 
All BLOCKED 

2200 Sun to 0545 Mon 
All BLOCKED 

2200 Sun to 0545 Mon 
All BLOCKED 

2200 Sun to 0545 Mon 
All BLOCKED 

2200 Sun to 0545 Mon 
All BLOCKED 

 

MID 
WEEK 
 

 
0001 to 0550 T-F 
0015 S to 0600 S 

All BLOCKED 
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EA1500 BRUNDALL JN TO YARMOUTH VIA ACLE 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Brundall Jn 
and 
Acle 

1500.1 

WEEK 
END 
 

2320 Sat to 0850 Sun 
All BLOCKED 

2320 Sat to 0850 Sun 
All BLOCKED 

2320 Sat to 0850 Sun 
All BLOCKED 

2320 Sat to 0850 Sun 
All BLOCKED 

2320 Sat to 0850 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

2300 Sun to 0550 Mon 
All BLOCKED 

2300 Sun to 0550 Mon 
All BLOCKED 

2300 Sun to 0550 Mon 
All BLOCKED 

2300 Sun to 0550 Mon 
All BLOCKED 

2300 Sun to 0550 Mon 
All BLOCKED 

 

MID 
WEEK 
 

2320 M-Th to 0550 T-F 
2320 F to 0620 S 

All BLOCKED 

 

Acle 
and 

Yarmouth ‘inc 
platform 2 

1500.2 

WEEK 
END 
 

2335 Sat to 0855 Sun 
All BLOCKED 

2335 Sat to 0855 Sun 
All BLOCKED 

2335 Sat to 0855 Sun 
All BLOCKED 

2335 Sat to 0855 Sun 
All BLOCKED 

2335 Sat to 0855 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

2310 Sun to 0535 Mon 
All BLOCKED 

2310 Sun to 0535 Mon 
All BLOCKED 

2310 Sun to 0535 Mon 
All BLOCKED 

2310 Sun to 0535 Mon 
All BLOCKED 

2310 Sun to 0535 Mon 
All BLOCKED 

 

MID 
WEEK 
 

2335 M-Th to 0535 T-F 
2335 F to 0600 S 

All BLOCKED 
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EA1510 REEDHAM JN TO YARMOUTH 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Reedham Jn 
and 

Yarmouth inc’ 
platforms 3 & 4 

1510.1 

WEEK 
END 
 

2350 Sat to 0750 Sun 
All BLOCKED 

2350 Sat to 0750 Sun 
All BLOCKED 

2350 Sat to 0750 Sun 
All BLOCKED 

2350 Sat to 0750 Sun 
All BLOCKED 

2350 Sat to 0750 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

2335 Sun to 0515 Mon 
All BLOCKED 

2335 Sun to 0515 Mon 
All BLOCKED 

2335 Sun to 0515 Mon 
All BLOCKED 

2335 Sun to 0515 Mon 
All BLOCKED 

2335 Sun to 0515 Mon 
All BLOCKED 

 

MID 
WEEK 
 

2350 M-Th to 0510 T-F 
2350 F to 0545 S 

All BLOCKED 

 

 
 

EA1520 SAXMUNDHAM TO SIZEWELL 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Saxmundham Jn 
and 

Sizewell 
1520.1 

WEEK 
END 
 

Possession to be removed 
for passage of trains 

Possession to be removed for 
passage of trains 

Possession to be removed 
for passage of trains 

Possession to be removed 
for passage of trains 

Possession to be removed 
for passage of trains 

 

SUN/ 
MON 
 

Possession to be removed 
for passage of trains 

Possession to be removed for 
passage of trains 

Possession to be removed 
for passage of trains 

Possession to be removed 
for passage of trains 

Possession to be removed 
for passage of trains  

 

MID 
WEEK 
 

Possession to be removed for passage of trains 
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EA1530 COLDHAM LANE JN TO HAUGHLEY JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Coldham Lane Jn 
and 

Dullingham 
1530.1 

WEEK 
END 
 

2310 Sat to 0830 Sun 
All BLOCKED 

2310 Sat to 0830 Sun 
All BLOCKED 

2310 Sat to 0830 Sun 
All BLOCKED 

2310 Sat to 0830 Sun 
All BLOCKED 

2310 Sat to 0830 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

2310 Sun to 0605 Mon 
All BLOCKED 

2310 Sun to 0605 Mon 
All BLOCKED 

2310 Sun to 0605 Mon 
All BLOCKED 

2310 Sun to 0605 Mon 
All BLOCKED 

2310 Sun to 0605 Mon 
All BLOCKED 

 

MID 
WEEK 
 

2305 M-F to 0605 T-S 
All BLOCKED 

 

Dullingham 
and 

Chippenham Jn 
1530.2 

WEEK 
END 
 

2320 Sat to 0820 Sun 
All BLOCKED 

2320 Sat to 0820 Sun 
All BLOCKED 

2320 Sat to 0820 Sun 
All BLOCKED 

2320 Sat to 0820 Sun 
All BLOCKED 

2320 Sat to 0820 Sun 
All BLOCKED 

 

SUN/ 
MON 
 

2320 Sun to 0555 Mon 
All BLOCKED 

2320 Sun to 0555 Mon 
All BLOCKED 

2320 Sun to 0555 Mon 
All BLOCKED 

2320 Sun to 0555 Mon 
All BLOCKED 

2320 Sun to 0555 Mon 
All BLOCKED 

 

MID 
WEEK 
 

2315 M-F to 0555 T-S 
All BLOCKED 
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EA1530 COLDHAM LANE JN TO HAUGHLEY JN continued... 

 
SECTION  Periods A and B 

14.12.2025 to 15.02.2026 
Period C 

16.02.2026 to 04.04.2026 
Period D 

05.04.2026 to 16.05.2026 
Periods E to G 

17.05.2026 to 03.10.2026 
Periods H and J 

04.10.2026 to 12.12.2026 
REMARKS 

Chippenham Jn 
and 

Bury St. Edmunds 
1530.3 

WEEK 
END 
 

2330 Sat to 0930 Sun 
Down BLOCKED 

2215 Sat to 0805 Sun 
Up BLOCKED 

2330 Sat to 0930 Sun 
Down BLOCKED 

2215 Sat to 0805 Sun 
Up BLOCKED 

2330 Sat to 0930 Sun 
Down BLOCKED 

2215 Sat to 0805 Sun 
Up BLOCKED 

2330 Sat to 0930 Sun 
Down BLOCKED 

2215 Sat to 0805 Sun 
Up BLOCKED 

2330 Sat to 0930 Sun 
Down BLOCKED 

2215 Sat to 0805 Sun 
Up BLOCKED 

Possession to be clear of 
connections to allow 
5W84/5W34 to shunt from 
up to down at Bury St 
Edmunds until 2305 Sat. 
From 2305 possession can 
be Bury St Edmunds (foul) 

SUN/ 
MON 
 

2335 Sun to 0630 Mon 
Down BLOCKED 

2200 Sun to 0540 Mon 
Up BLOCKED 

2335 Sun to 0630 Mon 
Down BLOCKED 

2200 Sun to 0540 Mon 
Up BLOCKED 

2335 Sun to 0630 Mon 
Down BLOCKED 

2200 Sun to 0540 Mon 
Up BLOCKED 

2335 Sun to 0630 Mon 
Down BLOCKED 

2200 Sun to 0540 Mon 
Up BLOCKED 

2335 Sun to 0630 Mon 
Down BLOCKED 

2200 Sun to 0540 Mon 
Up BLOCKED 

Possession to be clear of 
connections to allow 
5W01/5W51 to shunt from 
up to down at Bury St 
Edmunds from 0520 Mon, 
before 0520 possession can 
be Bury St Edmunds (foul) 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

2330 M-Th to *0530 T-F 
Down and Up BLOCKED 8 w.p.a. (See Section 5 WA-U) 
*0515 T-F if foul of Bury St Edmunds station / crossover 

0500 T-F finish if WA-U possession is extended to Haughley Jn exclusive 

 

Bury St. Edmunds 
and 

 Haughley Jn 
1530.4 

WEEK 
END 
 

2350 Sat to 0945 Sun 
Down BLOCKED 

2300 Sat to 0745 Sun 
Up BLOCKED 

2350 Sat to 0945 Sun 
Down BLOCKED 

2300 Sat to 0745 Sun 
Up BLOCKED 

2350 Sat to 0945 Sun 
Down BLOCKED 

2300 Sat to 0745 Sun 
Up BLOCKED 

2350 Sat to 0945 Sun 
Down BLOCKED 

2300 Sat to 0745 Sun 
Up BLOCKED 

2350 Sat to 0945 Sun 
Down BLOCKED 

2300 Sat to 0745 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

2355 Sun to 0530 Mon 
Down BLOCKED 

2145 Sun to 0505 Mon 
Up BLOCKED 

2355 Sun to 0530 Mon 
Down BLOCKED 

2145 Sun to 0505 Mon 
Up BLOCKED 

2355 Sun to 0530 Mon 
Down BLOCKED 

2145 Sun to 0505 Mon 
Up BLOCKED 

2355 Sun to 0530 Mon 
Down BLOCKED 

2145 Sun to 0505 Mon 
Up BLOCKED 

2355 Sun to 0530 Mon 
Down BLOCKED 

2145 Sun to 0505 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

2330 M-Th to 0500 T-F 
Down and Up BLOCKED 8 w.p.a.  (See Section 5 WA-U) 

 
0040 T-Th to 0450 T-Th 

0110 F to 0450 F 
Down and Up BLOCKED 8 w.p.a.  (See Section 5 GE-125) 

 

 
NOTES 
Down = Eastbound. Up = Westbound. 
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EA1540 CHIPPENHAM JN TO ELY DOCK JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Chippenham Jn 
and 

Soham 
1540.1 

WEEK 
END 
 

2115 Sat to 1030 Sun 
Down BLOCKED 

2245 Sat to 1235 Sun 
Up BLOCKED 

2115 Sat to 1030 Sun 
Down BLOCKED 

2245 Sat to 1235 Sun 
Up BLOCKED 

2115 Sat to 1030 Sun 
Down BLOCKED 

2245 Sat to 1235 Sun 
Up BLOCKED 

2115 Sat to 0830 Sun 
Down BLOCKED 

2245 Sat to 1035 Sun 
Up BLOCKED 

2115 Sat to 1030 Sun 
Down BLOCKED 

2245 Sat to 1235 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

1925 Sun to 0630 Mon 
Down BLOCKED 

2045 Sun to 0615 Mon 
Up BLOCKED 

1925 Sun to 0630 Mon 
Down BLOCKED 

2045 Sun to 0615 Mon 
Up BLOCKED 

1925 Sun to 0630 Mon 
Down BLOCKED 

2045 Sun to 0615 Mon 
Up BLOCKED 

1925 Sun to 0630 Mon 
Down BLOCKED 

2045 Sun to 0615 Mon 
Up BLOCKED 

1925 Sun to 0630 Mon 
Down BLOCKED 

2045 Sun to 0615 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

2330 M-Th to 0530T-F 
Down and Up BLOCKED 
8 w.p.a.  (See Section 5 WA-U) 

 

Soham 
and 

Ely Dock Jn 
1540.2 

WEEK 
END 
 

2240 Sat to 1040 Sun 
Up & Down BLOCKED 

2240 Sat to 1040 Sun 
Up & Down BLOCKED 

2240 Sat to 1040 Sun 
Up & Down BLOCKED 

2240 Sat to 0840 Sun 
Up & Down BLOCKED 

2240 Sat to 1040 Sun 
Up & Down BLOCKED 

 

SUN/ 
MON 
 

2040 Sun to 0610 Mon 
Up & Down BLOCKED 

2040 Sun to 0610 Mon 
Up & Down BLOCKED 

2040 Sun to 0610 Mon 
Up & Down BLOCKED 

2040 Sun to 0610 Mon 
Up & Down BLOCKED 

2040 Sun to 0610 Mon 
Up & Down BLOCKED 

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

2330 M-Th to 0530T-F 
Up & Down BLOCKED 

8 w.p.a.  (See Section 5 WA-U) 

 

 
NOTES 
Down = Westbound. Up = Eastbound. 
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EA1550 ELY NORTH JN TO ELY WEST JN (ELY WEST CURVE) 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Ely North Jn 
and 

Ely West Jn 
1550.1 

WEEK 
END 

2130 Sat to 1630 Sun 
All BLOCKED 

2130 Sat to 1630 Sun 
All BLOCKED 

2130 Sat to 1630 Sun 
All BLOCKED 

2130 Sat to 1630 Sun 
All BLOCKED 

2130 Sat to 1630 Sun 
All BLOCKED 

 

SUN/ 
MON 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

Standard Possession 
Opportunities not available 

 

MID 
WEEK 

Standard Possession Opportunities not available 
 

2240 M-Th to 0445 T-F 
Curve BLOCKED 

8 w.p.a.  (See Section 5 WA-V) 

 

 

EA1560 ELY NORTH JN TO KINGS DYKE 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Ely North Jn 
and 

Manea 
1560.1 

 

WEEK 
END 
 

2145 Sat to 1045 Sun 
Down BLOCKED 

2255 Sat to 1040 Sun 
Up BLOCKED 

� 

2145 Sat to 1045 Sun 
Down BLOCKED 

2255 Sat to 1040 Sun 
Up BLOCKED 

� 

2145 Sat to 1045 Sun 
Down BLOCKED 

2255 Sat to 1040 Sun 
Up BLOCKED 

� 

2145 Sat to 0840 Sun 
Down BLOCKED 

2255 Sat to 1005 Sun 
Up BLOCKED 

� 

2145 Sat to 1045 Sun 
Down BLOCKED 

2255 Sat to 1040 Sun 
Up BLOCKED 

� 

 

SUN/ 
MON 
 

2200 Sun to 0455 Mon 
Down BLOCKED 

2300 Sun to 0255 Mon 
Up BLOCKED 

2200 Sun to 0455 Mon 
Down BLOCKED 

2300 Sun to 0255 Mon 
Up BLOCKED 

2200 Sun to 0455 Mon 
Down BLOCKED 

2300 Sun to 0255 Mon 
Up BLOCKED 

2200 Sun to 0455 Mon 
Down BLOCKED 

2300 Sun to 0255 Mon 
Up BLOCKED 

2200 Sun to 0455 Mon 
Down BLOCKED 

2300 Sun to 0255 Mon 
Up BLOCKED 

 
 
 
 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

2240 M-Th to 0530 T-F 
Down BLOCKED 

2255 M-Th to 0445 T-F 
Up BLOCKED 

8 w.p.a. (See Section 5 WA-V) 

 
 

 
NOTES  
Down = Westbound. Up = Eastbound. 

� Possessions between March and Ely to be taken 0030 to 0830 where practical to facilitate Engineering Haulage to / from Whitemoor 
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EA1560 ELY NORTH JN TO KINGS DYKE continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Manea 
and 

March 
1560.2 

 
 

WEEK 
END 
 

2150 Sat to 1050 Sun 
Down BLOCKED 

2250 Sat to 1030 Sun 
Up BLOCKED 

 

2150 Sat to 1050 Sun 
Down BLOCKED 

2250 Sat to 1030 Sun 
Up BLOCKED 

 

2150 Sat to 1050 Sun 
Down BLOCKED 

2250 Sat to 1030 Sun 
Up BLOCKED 

 

2150 Sat to 0900 Sun 
Down BLOCKED 

2250 Sat to 1005 Sun 
Up BLOCKED 

 

2150 Sat to 1050 Sun 
Down BLOCKED 

2250 Sat to 1030 Sun 
Up BLOCKED 

 

 

SUN/ 
MON 
 

2205 Sun to 0505 Mon 
Down BLOCKED 

2250 Sun to 0250 Mon 
Up BLOCKED 

2205 Sun to 0505 Mon 
Down BLOCKED 

2250 Sun to 0250 Mon 
Up BLOCKED 

2205 Sun to 0505 Mon 
Down BLOCKED 

2250 Sun to 0250 Mon 
Up BLOCKED 

2205 Sun to 0505 Mon 
Down BLOCKED 

2250 Sun to 0250 Mon 
Up BLOCKED 

2205 Sun to 0505 Mon 
Down BLOCKED 

2250 Sun to 0250 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

2240 M-Th to 0530 T-F 
Down BLOCKED 

2255 M-Th to 0445 T-F 
Up BLOCKED 

8 w.p.a.  (See Section 5 WA-V) 

 

 
NOTES 
Down = Westbound. Up = Eastbound. 

 Possessions between March and Ely to be taken 0030 to 0830 where practical to facilitate Engineering Haulage to / from Whitemoor 
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EA1560 ELY NORTH JN TO KINGS DYKE continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

March 
and 

Whittlesea 
1560.3 

WEEK 
END 
 

2200 Sat to 1100 Sun 
Down BLOCKED 

2240 Sat to 1025 Sun 
Up BLOCKED 

2200 Sat to 1100 Sun 
Down BLOCKED 

2240 Sat to 1025 Sun 
Up BLOCKED 

2200 Sat to 1100 Sun 
Down BLOCKED 

2240 Sat to 1025 Sun 
Up BLOCKED 

2200 Sat to 0905 Sun 
Down BLOCKED 

2240 Sat to 0950 Sun 
Up BLOCKED 

2200 Sat to 1100 Sun 
Down BLOCKED 

2240 Sat to 1025 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

2215 Sun to 0500 Mon 
Down BLOCKED 

2245 Sun to 0240 Mon 
Up BLOCKED 

2215 Sun to 0500 Mon 
Down BLOCKED 

2245 Sun to 0240 Mon 
Up BLOCKED 

2215 Sun to 0500 Mon 
Down BLOCKED 

2245 Sun to 0240 Mon 
Up BLOCKED 

2215 Sun to 0500 Mon 
Down BLOCKED 

2245 Sun to 0240 Mon 
Up BLOCKED 

2215 Sun to 0500 Mon 
Down BLOCKED 

2245 Sun to 0240 Mon 
Up BLOCKED 

 
 
 
 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

2240 MT to 0540 TW 
Down BLOCKED 

2240 MT to 0425 TW 
Up BLOCKED 

8 w.p.a.  (See Section 5 WA-W) 

. 

 
NOTES 
Down = Westbound. Up = Eastbound. 
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EA1560 ELY NORTH JN TO KINGS DYKE continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Whittlesea 
and 

Kings Dyke 
1560.4 

WEEK 
END 
 

2240 Sat to 1110 Sun 
Down BLOCKED 

2230 Sat to 1020 Sun 
Up BLOCKED 

 
2240 Sat to 1110 Sun 

Down BLOCKED 
2230 Sat to 1020 Sun 

Up BLOCKED 
 

2240 Sat to 1110 Sun 
Down BLOCKED 

2230 Sat to 1020 Sun 
Up BLOCKED 

2240 Sat to 0915 Sun 
Down BLOCKED 

2230 Sat to 0945 Sun 
Up BLOCKED 

2240 Sat to 1110 Sun 
Down BLOCKED 

2230 Sat to 1020 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

2235 Sun to 0505 Mon 
Down BLOCKED 

2235 Sun to 0225 Mon 
Up BLOCKED 

2235 Sun to 0505 Mon 
Down BLOCKED 

2235 Sun to 0225 Mon 
Up BLOCKED 

2235 Sun to 0505 Mon 
Down BLOCKED 

2235 Sun to 0225 Mon 
Up BLOCKED 

2235 Sun to 0505 Mon 
Down BLOCKED 

2235 Sun to 0225 Mon 
Up BLOCKED 

2235 Sun to 0505 Mon 
Down BLOCKED 

2235 Sun to 0225 Mon 
Up BLOCKED 

 
 
 
 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

2240 MT to 0540 TW 
Down BLOCKED 

2240 MT to 0425 TW 
Up BLOCKED 

9 w.p.a.  (See Section 5 WA-W) 

 

 
NOTES 
Down = Westbound. Up = Eastbound. 
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EA1570 MARCH (EAST & WEST JNS) TO WHITEMOOR JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

March East Jn/ 
March West Jn 

and 
Whitemoor Jn 

1570.1 

WEEK 
END 
 

 
2250 Sat to 1030 Sun 

All BLOCKED 
 

 
2250 Sat to 1030 Sun 

All BLOCKED 
 

 
2250 Sat to 1030 Sun 

All BLOCKED 
 

 
2250 Sat to 1030 Sun 

All BLOCKED 
 

 
2250 Sat to 1030 Sun 

All BLOCKED 
 

 

SUN/ 
MON 
 

 
See above 

 
See above 

 
See above 

 
See above 

 
See above 

 

MID 
WEEK 
 

 
2240 MT to 0540 TW 

Down BLOCKED 
2240 MT to 0425 TW 

Up BLOCKED 
9 w.p.a.  (See Section 5 WA-W) 

 
Standard Possession Opportunities not available 

 

 

 
NOTES 
Although it is shown that this route can be blocked between the above times (the weekend times being the same times as on EA1560), cognisance must be given to the needs of engineering haulage into and out of 
Whitemoor LDC. 
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EA1580 ELY NORTH JN TO TROWSE JN 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Ely North Jn 
and 

Brandon 
1580.1 

WEEK 
END 
 

2330 Sat to 0940 Sun 
Down BLOCKED 

2340 Sat to 1000 Sun 
Up BLOCKED 

2330 Sat to 0940 Sun 
Down BLOCKED 

2340 Sat to 1000 Sun 
Up BLOCKED 

2330 Sat to 0940 Sun 
Down BLOCKED 

2340 Sat to 1000 Sun 
Up BLOCKED 

2330 Sat to 0940 Sun 
Down BLOCKED 

2340 Sat to 1000 Sun 
Up BLOCKED 

2330 Sat to 0940 Sun 
Down BLOCKED 

2340 Sat to 1000 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

2305 Sun to 0620 Mon 
Down BLOCKED 

2305 Sun to 0610 Mon 
Up BLOCKED 

2305 Sun to 0620 Mon 
Down BLOCKED 

2305 Sun to 0610 Mon 
Up BLOCKED 

2305 Sun to 0620 Mon 
Down BLOCKED 

2305 Sun to 0610 Mon 
Up BLOCKED 

2305 Sun to 0620 Mon 
Down BLOCKED 

2305 Sun to 0610 Mon 
Up BLOCKED 

2305 Sun to 0620 Mon 
Down BLOCKED 

2305 Sun to 0610 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

 
2330 M-F to 0505 T-S 

Down BLOCKED 
2350 M-F to 0610 T-F 0605 S 

Up BLOCKED 
 

 

 


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EA1580 ELY NORTH JN TO TROWSE JN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Brandon 
and 

Thetford 
1580.2 

WEEK 
END 
 

2340 Sat to 0955 Sun 
Down BLOCKED 

2325 Sat to 0950 Sun 
Up BLOCKED 

2340 Sat to 0955 Sun 
Down BLOCKED 

2325 Sat to 0950 Sun 
Up BLOCKED 

2340 Sat to 0955 Sun 
Down BLOCKED 

2325 Sat to 0950 Sun 
Up BLOCKED 

2340 Sat to 0955 Sun 
Down BLOCKED 

2325 Sat to 0950 Sun 
Up BLOCKED 

2340 Sat to 0955 Sun 
Down BLOCKED 

2325 Sat to 0950 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

2310 Sun to 0630 Mon 
Down BLOCKED 

2250 Sun to 0600 Mon 
Up BLOCKED 

2310 Sun to 0630 Mon 
Down BLOCKED 

2250 Sun to 0600 Mon 
Up BLOCKED 

2310 Sun to 0630 Mon 
Down BLOCKED 

2250 Sun to 0600 Mon 
Up BLOCKED 

2310 Sun to 0630 Mon 
Down BLOCKED 

2250 Sun to 0600 Mon 
Up BLOCKED 

2310 Sun to 0630 Mon 
Down BLOCKED 

2250 Sun to 0600 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

 
2340 M-F to 0535 T-S 

Down BLOCKED 
2335 M-F to 0600 T-F 0555 S 

Up BLOCKED 
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EA1580 ELY NORTH JN TO TROWSE JN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Thetford 
and 

Attleborough 
1580.3 

WEEK 
END 
 

2355 Sat to 1005 Sun 
Down BLOCKED 

2320 Sat to 0940 Sun 
Up BLOCKED 

2355 Sat to 1005 Sun 
Down BLOCKED 

2320 Sat to 0940 Sun 
Up BLOCKED 

2355 Sat to 1005 Sun 
Down BLOCKED 

2320 Sat to 0940 Sun 
Up BLOCKED 

2355 Sat to 1005 Sun 
Down BLOCKED 

2320 Sat to 0940 Sun 
Up BLOCKED 

2355 Sat to 1005 Sun 
Down BLOCKED 

2320 Sat to 0940 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

2325 Sun to 0640 Mon 
Down BLOCKED 

2240 Sun to 0545 Mon 
Up BLOCKED 

2325 Sun to 0640 Mon 
Down BLOCKED 

2240 Sun to 0545 Mon 
Up BLOCKED 

2325 Sun to 0640 Mon 
Down BLOCKED 

2240 Sun to 0545 Mon 
Up BLOCKED 

2325 Sun to 0640 Mon 
Down BLOCKED 

2240 Sun to 0545 Mon 
Up BLOCKED 

2325 Sun to 0640 Mon 
Down BLOCKED 

2240 Sun to 0545 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

2355 M-F to 0545 T-S 
Down BLOCKED 

2330 M-F to 0545 T-F 0540 S 
Up BLOCKED 

 

Attleborough 
and 

Wymondham 
1580.4 

WEEK 
END 
 

0001 Sun to 1020 Sun 
Down BLOCKED 

2305 Sat to 0930 Sun 
Up BLOCKED 

0001 Sun to 1020 Sun 
Down BLOCKED 

2305 Sat to 0930 Sun 
Up BLOCKED 

0001 Sun to 1020 Sun 
Down BLOCKED 

2305 Sat to 0930 Sun 
Up BLOCKED 

0001 Sun to 1020 Sun 
Down BLOCKED 

2305 Sat to 0930 Sun 
Up BLOCKED 

0001 Sun to 1020 Sun 
Down BLOCKED 

2305 Sat to 0930 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

2335 Sun to 0700 Mon 
Down BLOCKED 

2230 Sun to 0540 Mon 
Up BLOCKED 

2335 Sun to 0700 Mon 
Down BLOCKED 

2230 Sun to 0540 Mon 
Up BLOCKED 

2335 Sun to 0700 Mon 
Down BLOCKED 

2230 Sun to 0540 Mon 
Up BLOCKED 

2335 Sun to 0700 Mon 
Down BLOCKED 

2230 Sun to 0540 Mon 
Up BLOCKED 

2335 Sun to 0700 Mon 
Down BLOCKED 

2230 Sun to 0540 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

0001 T-S to 0605 T-S 
Down BLOCKED 

2315 M-F to 0540 T-F 0535 S 
Up BLOCKED 
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EA1580 ELY NORTH JN TO TROWSE JN continued... 
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Wymondham 
and 

Trowse Jn 
1580.5 

WEEK 
END 
 

0010 to 1025 Sun 
Down BLOCKED 

2255 Sat to 0920 Sun 
Up BLOCKED 

0010 to 1025 Sun 
Down BLOCKED 

2255 Sat to 0920 Sun 
Up BLOCKED 

0010 to 1025 Sun 
Down BLOCKED 

2255 Sat to 0920 Sun 
Up BLOCKED 

0010 to 1025 Sun 
Down BLOCKED 

2255 Sat to 0920 Sun 
Up BLOCKED 

0010 to 1025 Sun 
Down BLOCKED 

2255 Sat to 0920 Sun 
Up BLOCKED 

 

SUN/ 
MON 
 

2345 Sun to 0705 Mon 
Down BLOCKED 

2220 Sun to 0530 Mon 
Up BLOCKED 

2345 Sun to 0705 Mon 
Down BLOCKED 

2220 Sun to 0530 Mon 
Up BLOCKED 

2345 Sun to 0705 Mon 
Down BLOCKED 

2220 Sun to 0530 Mon 
Up BLOCKED 

2345 Sun to 0705 Mon 
Down BLOCKED 

2220 Sun to 0530 Mon 
Up BLOCKED 

2345 Sun to 0705 Mon 
Down BLOCKED 

2220 Sun to 0530 Mon 
Up BLOCKED 

 

MID 
WEEK 
 

0015 T-S to 0610 T-S 
Down BLOCKED 

2255 M-F to 0530 T-F 0525 S 
Up BLOCKED 
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EA1744 EUROPA JN TO BOSS HALL JN  
 

SECTION  Periods A and B 
14.12.2025 to 15.02.2026 

Period C 
16.02.2026 to 04.04.2026 

Period D 
05.04.2026 to 16.05.2026 

Periods E to G 
17.05.2026 to 03.10.2026 

Periods H and J 
04.10.2026 to 12.12.2026 

REMARKS 

Europa Jn 
and 

Boss Hall Jn 
1744.1 

WEEK 
END 
 

 
2100 Sat to 0445 Mon 
Down and Up Bacon 

Factory Curve  
BLOCKED 

 

 
2100 Sat to 0445 Mon 
Down and Up Bacon 

Factory Curve  
BLOCKED 

 

 
2100 Sat to 0445 Mon 
Down and Up Bacon 

Factory Curve  
BLOCKED 

 

 
2100 Sat to 0445 Mon 
Down and Up Bacon 

Factory Curve  
BLOCKED 

 

 
2100 Sat to 0445 Mon 
Down and Up Bacon 

Factory Curve  
BLOCKED 

 

 
 
 
 
 

SUN/ 
MON 
 

See Above See Above See Above See Above See Above 
 

MID 
WEEK 
 

Standard Possession Opportunities not available 
 

0040 T-Th to 0450 T-Th 
0110 F to 0450 F 

Down and Up Main BLOCKED 8 w.p.a (GE-125) 

 

 


	ANGLIA ROUTE 
	EA1010 LIVERPOOL STREET TO SEVEN KINGS 
	EA1011 SEVEN KINGS TO IPSWICH 
	EA1011 SEVEN KINGS TO IPSWICH / EA1012 IPSWICH TO TROWSE JN
	EA1012 IPSWICH TO TROWSE JN
	EA1013 TROWSE JN TO NORWICH
	EA1020 CARPENTERS ROAD SOUTH JN TO CARPENTERS ROAD NORTH JN
	EA1030 FOREST GATE JN TO WOODGRANGE PARK JN 
	EA1040 ROMFORD TO UPMINSTER
	EA1050 SHENFIELD JN TO SOUTHEND VICTORIA
	EA1060 WICKFORD JN TO SOUTHMINSTER
	EA1070 WITHAM TO BRAINTREE
	EA1080 MARKS TEY TO SUDBURY
	EA1090 COLCHESTER JN TO CLACTON
	EA1100 EAST GATE JN & HYTHE JN TO COLCHESTER TOWN 
	EA1110 THORPE-LE-SOKEN TO WALTON-ON-NAZE 
	EA1120 MANNINGTREE (NORTH & SOUTH JNS) TO HARWICH TOWN 
	EA1130 GRIFFIN WHARF BRANCH 
	EA1140 IPSWICH DOCKS BRANCH 
	EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST 
	EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
	EA1161 BISHOPS STORTFORD TO ELY NORTH JN
	EA1162 ELY NORTH JN TO KINGS LYNN 
	EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN 
	EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
	EA1190 BURY STREET JN TO CHESHUNT JN
	EA1200 CLAPTON JN TO CHINGFORD
	EA1210 BROXBOURNE JN TO HERTFORD EAST
	EA1220 STANSTED (SOUTH & NORTH JNS) TO STANSTED AIRPORT
	EA1230 ROYSTON TO SHEPRETH BRANCH JN 
	EA1270 KINGS LYNN JN TO MIDDLETON TOWERS
	EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
	EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
	EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
	EA1310 CAMDEN ROAD WEST JN TO RICHMOND 
	EA1320 CAMDEN ROAD WEST JN TO STRATFORD
	EA1325/SO511 HIGHBURY & ISLINGTON AND NEW CROSS GATE / NEW CROSS 
	EA1330 SOUTH ACTON JN TO OLD KEW JN AND NEW KEW JN
	EA1340 LEA JN TO HIGH MEADS JN
	EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
	EA1360 DUDDING HILL JN TO ACTON WELLS JN
	EA1370 GOSPEL OAK JN TO BARKING TILBURY LINE JN WEST
	EA1380 FENCHURCH STREET TO SHOEBURYNESS
	EA1390 BARKING TILBURY LINE JN WEST TO PITSEA VIA TILBURY
	EA1395 RIPPLE LANE WEST JN TO BARKING RIVERSIDE 
	EA1400 GAS FACTORY JN TO BOW JN 
	EA1410 UPMINSTER TO WEST THURROCK JN
	EA1420 THAMES HAVEN JN TO THAMES HAVEN 
	EA1430 EAST SUFFOLK JN TO OULTON BROAD NORTH JN 
	EA1440 WESTERFIELD JN TO FELIXSTOWE TOWN 
	EA1450 TRIMLEY TO FELIXSTOWE NORTH QUAY FREIGHTLINER TERMINAL 
	EA1460 FELIXSTOWE BEACH JN TO FELIXSTOWE BEACH 
	EA1470 NORWICH THORPE JN TO LOWESTOFT 
	EA1480 WHITLINGHAM JN TO CROMER
	EA1490 CROMER TO SHERINGHAM 
	EA1500 BRUNDALL JN TO YARMOUTH VIA ACLE 
	EA1510 REEDHAM JN TO YARMOUTH 
	EA1520 SAXMUNDHAM TO SIZEWELL 
	EA1530 COLDHAM LANE JN TO HAUGHLEY JN 
	EA1540 CHIPPENHAM JN TO ELY DOCK JN
	EA1550 ELY NORTH JN TO ELY WEST JN (ELY WEST CURVE) 
	EA1560 ELY NORTH JN TO KINGS DYKE 
	EA1570 MARCH (EAST & WEST JNS) TO WHITEMOOR JN 
	EA1580 ELY NORTH JN TO TROWSE JN 
	EA1744 EUROPA JN TO BOSS HALL JN  


