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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Sat

0100 Sat

0100 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

15/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

14/12/25

15/12/25

0330 Mon

0100 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0645 Sun

0330 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

North Siding

Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 24

Up Main Fast

Down Main Fast

Down Sheepcote 
Lane
Up Sheepcote 
Lane

International Jn

Waterloo

Waterloo

Waterloo

Linford St Jn

East Putney

Barnes

Barnes

Nine Elms Jn

Waterloo

Queenstown Road

Latchmere No.3 Jn

Waterloo

Waterloo

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Waterloo

Waterloo West 
Crossings

West London Jn 
(SW)

P2025/4071156 WATERLOO, PLATFORMS 20 TO 24 TO BE KEPT 
CLEAR. PLATFORMS 12 TO 19 TO BE AVAILABLE 
FOR BERTHING.



SWR: WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON ALL 
WEEKEND. SERVICES FROM WATERLOO TO 
KINGSTON & TWICKENHAM TO TERMINATE AT 
BARNES. HOUNSLOW LOOP SERVICES TO START
AND TERMINATE AT BARNES. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND BARNES.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS



PARTS 1 AND 2 WATERLOO INTERNATIONAL 
GLAZING PROJECT



PART 2 ONLY



TRACK MAINTENANCE CD04

TRACK RENEWALS NINE ELMS JN S&C PREP

STRUCTURES BRAMFORD ROAD BRIDGE 
STRENGTHENING

WDU POINTS REFIT WATERLOO

WDU S&C REFURB WEST LONDON JN

SO110
SO250
SW100
SW210
SW230

13/12/25

13/12/25

13/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

38Week
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0730 Sun

0730 Sun

1030 Sat

1030 Sat

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

14/12/25

14/12/25

13/12/25

13/12/25

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0800 Sun

0800 Sun

2030 Sat

2030 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Sidings 
Possession

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up 
Chatham Slow
Reversible 
Chatham Loop

Down Waterloo 
Connection
Up Waterloo 
Connection
Up Chatham 
Loop(pt)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Up Rainham Bay

Up Rainham Bay

Depot Reception 
East
Depot Reception 
West/Depot 
Washer Spur
1-25 Sidings

Head Shunt

Ladder Road

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Hook Green

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

Rainham (Kent)

Rainham (Kent)

Ramsgate

Ramsgate

Bickley Jn

Chislehurst Jn

Fawkham Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

Rainham (Kent)

Rainham (Kent)

Ramsgate

Ramsgate

P2025/4076076

P2025/3992458

P2025/4076117

P2025/4060049

SOUTHEASTERN TRAINS TO BE DIVERTED VIA 
DARTFORD AND GRAVESEND



TRAINS TO TERMINATE AND START BACK AT 
BOROUGH GREEN & WROTHAM



TERMINATING TRAINS TO SHUNT LONDON END 
AT BOROUGH GREEN & WROTHAM USING ME303 
SIGNAL AND ME404PTS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROMLEY SOUTH AND 
STROOD/BOROUGH GREEN & WROTHAM



DOWN SLOW TONBRIDGE LOOP AVAILBLE TO 
TRAFFIC



GTR SERVICES TO DIVERT VIA ORPINGTON 
CALLING ADDITIONALLY AT PETTS WOOD 



GTR RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BROMLEY SOUTH TO 
SEVENOAKS, VIA SWANLEY





WORK: MTCE 

WORK: SID TRACK - SURVEYS

UP RAINHAM BAY TO BE OUTBERTHED



GTR TO ARRANGE FOR STABLED TRAIN TO BE 
MOVED TO GILLINGHAM AND RETURNED AFTER 
BLOCK IS GIVEN UP

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

DERAILERS FOR THE MAINTENANCE SHEDS (21-
25) WILL BE DEPLOYED, WITH THE SHUTTERS 
CLOSED AND STOP BOARDS PLACED JUST 
OUTSIDE OF THE DEPOT DOORS





WORK: MTCE

SO110
SO130
SO140
SO460

SO110

SO110

SO110
SO220

38m58ch and 38m75ch
Patrolling 

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

13/12/25

13/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10778912

Week 38  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0230 Sun

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

14/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

0640 Sun

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Line Blockage
+ EPR

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Ramsgate

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Ramsgate

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2025/4075187

P2025/4077567

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

GTR THAMESLINK SERVICES TO BE DIVERTED 
VIA TULSE HILL



WORK: MTCE

SO110
SO220

SO130

78m67ch and 85m32ch
S&T Maintenance

14/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11200393

Week 38  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sussex Fast / 5
Up

Cannon Street 
Reversible

Plat 1 - 7 / Line A 
- E

Down Cannon 
Street/1Down/Dow
n Kent Slow
Metropolitan 
Reversible

2 Reversible / Up 
Cannon Street

Down Sussex Fast

Up Kent Slow/3 Up

4 Down

Down Greenwich

Up Greenwich

6 Down/Southwark
Reversible

Down and Up 
North Kent

1 & 2 Sidings

London Bridge

Borough Market Jn

Cannon Street

Courthill Loop South 
Jn

Metropolitan Jn

New Cross

Bricklayers Arms Jn

London Bridge

Edward Street Jn

Charlton Jn

Surrey Canal Jn

Lewisham Jn

Cannon Street

Bricklayers Arms 
Jn

Cannon Street

Corbetts Lane Jn

Courthill Loop 
South Jn

London Bridge

North Kent East 
Jn

Southwark Park 
Road Jn

St. Johns Jn

Cannon Street

P2025/4071264 CANNON STREET PLATFORMS 1, 3 AND 7 TO BE 
OUTBERTHED 



REPLACEMENT BUSES TO RUN LEWISHAM TO 
CHARLTON 

VIA NEW CROSS AND GREENWICH 



NO ROUTE AVAILABLE FOR THAMESLINK 
SERVICES VIA 

LINES 4 AND 5 AT LONDON BRIDGE

 

ALL THAMESLINK SERVICES TO BE DIVERTED 
VIA 

HERNE HILL



THAMESLINK KENTISH TOWN TO RAINHAM 
SERVICES TO 

BE CURTAILED TO PLUMSTEAD TO RAINHAM.



ALL SOUTHEASTERN SERVICES TO RUN TO AND 
FROM 

CHARING CROSS.



DLR BETWEEN BANK AND WOOLWICH ARSENAL, 
AND 

BETWEEN GREENWICH AND LEWISHAM, TO BE 
OPEN



GTR TO BERTH AT PLUMSTEAD



WORK: MTCE

WORK: SID TRACK - LONDON BRIDGE - NEW 
CROSS - SURVEY

SO130
SO290
SO510

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0135 Sat

0135 Sat

0135 Sat

0135 Sat

14/12/25

14/12/25

14/12/25

14/12/25

13/12/25

13/12/25

13/12/25

13/12/25

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0455 Sat

0455 Sat

0455 Sat

0455 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Engineering Road

Down Erith Loop

Up Erith Loop

Down North Kent

Up North Kent

West Head Shunt

1 to 13 Carriage 
Sidings
In & Out Engine 
Road
Carriage Washer 
Road
Lathe Road

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Alsike Road Jn

Slade Green Jn

Crayford Creek Jn

Slade Green Depot

Dunton Green

Orpington

Orpington

Bickley Jn

Abbey Wood 
Elizabeth Line

Perry Street Fork 
Jn

Plumstead

Slade Green 
Depot

Chislehurst Jn

Orpington

Petts Wood Jn

P2025/4080658

P2025/4078806

NO OUTBERTHING REQUIRED IN SLADE GREEN 
DEPOT



SLADE GREEN UP SIDINGS ARE AVAILABLE 
FROM COUNTRY END VIA NK2156 POINTS



GILLINGHAM AND GROVE PARK DEPOTS TO BE 
OPEN





SOUTHEASTERN TO BERTH IN 5 OF 7 
PLATFORMS AT CANNON STREET.



PROTECTION TO BE PLACED ON THE BOUNDARY
ON THE ELIZABETH LINE AT ABBEY WOOD



GTR TO BERTH AT PLUMSTEAD





WORK: SID TRACK - EIRTH UP - FOLLOW UP

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

SO130
SO290
SO300
XR002

SO130

14/12/25

14/12/25

14/12/25

14/12/25

13/12/25

13/12/25

13/12/25

13/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sat

0115 Sat

0115 Sat

0800 Sat

2355 Tue

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0125 Sun

0125 Sun

0125 Sun

13/12/25

13/12/25

13/12/25

13/12/25

17/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

0445 Sat

0445 Sat

0445 Sat

2000 Sat

0025 Wed

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0450 Mon

0450 Mon

0450 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

No. 1 Jubilee 
Siding
No. 2 Jubilee 
Siding
No. 3 Jubilee 
Siding
No. 4 Jubilee 
Siding

Up Loop/Platform 
1

Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Up Loop

Sevington Sidings

Down 
Deal/Down/Down 
Loop
Up Loop/Up/Up 
Deal
Single

Down Sidings

Sevenoaks

Hildenborough

Sevenoaks

Tonbridge

Ashford

Ashford (East)

Saltwood Jn

Sevington

Sevington

Minster East Jn

Minster West Jn

Deal

Bat & Ball

Dunton Green

Sevenoaks

Tonbridge

Ashford

Ashford (East)

Sevington

Sevington

Buckland Jn

Minster South Jn

Deal

P2025/4079594

P2025/4079592

P2025/4007221

P2025/4071011

P2025/4071010

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

JUBILEE SIDINGS 1 AND 4 /or/ 2 AND 3 TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



WORK: ORPINGTON DU - TRACK MAINTENANCE 
K02.8 (K130.20A)

PLATFORM 1 TO BE OUTBERTHED

WORK: MTCE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DOVER PRIORY AND 
RAMSGATE





WORK: MTCE

SO130
SO140

SO130
SO550

SO130
SO140
SO200
SO220

SO130

SO160
SO220
SO240

56m2ch and 56m15ch
Patrolling 

13/12/25

13/12/25

13/12/25

13/12/25

16/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10822527

Week 38  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

1030 Sun

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

1830 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Bexhill

Up Bexhill

Down Hastings/Up
Ore
Down Ore/Up 
Hastings
Platforms 1- 4

Brighton Sidings

Park Sidings

Up Siding

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Down Sidings

Up Sidings

Bypass Road

Washer Road

Headshunt

Down Yard 
Berthing Sidings 
1-12

Bo Peep Jn

Ore

Hastings

Hastings

Ore

St. Leonards WM

Gravesend

Dartford Jn

Dartford

Springhead Road Jn

Dartford

Hitachi Depot 
(Access)

Bexhill

Crowhurst

Hastings

Hastings

Ore

St. Leonards WM

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Dartford

Hitachi Depot 
(Access)

P2025/4079587

P2025/4080505

P2025/4083317

NO ACCESS TO/FROM ST.LEONARDS WM DEPOT.


GTR TO BERTH 1 UNIT IN HASTINGS PARK 
SIDINGS.







WORK: MTCE

PLATFORM 1 AT DARTFORD TO BE 
OUTBERTHED.





WORK: SID TRACK - NORTHFLEET - RAIL DROP

HITACHI DOWN YARD BERTHING SIDINGS TO BE 
OUTBERTHED



NO ACCESS TO ASHFORD DOWN YARD 
BETWEEN 10.30 & 18.30 SUNDAY ONLY

SO170
SO200
SO600

SO180
SO290
SO310
SO320
SO430

SO220

56m52ch and 57m2ch
Safety & Environment Work

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11046070

Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Wed

0130 Wed

15/12/25

15/12/25

15/12/25

15/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

17/12/25

17/12/25

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Factory Jn

Longhedge Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

P2025/4076127

P2025/4076750

P2025/4160841

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.



GBRF GRAIN/HOO SERVICES TO DIVERT VIA 
MAIDSTONE WEST, TONBRIDGE, REDHILL, 
CLAPHAM JN 





ARL SERVICES TO DIVERT TO/FROM BATTERSEA 
PARK.





6O87 TO BE RETIMED TO FOLLOW POSSESSION.




WORK: MTCE

WORK: WD 763B S&C MEDIUM REFURB

WORK: WD 764 S&C MEDIUM REFURB

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



ISO TO BE OFF AT 0855



WORK: MTCE

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN. 



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

SO250
SW100

LN3213
LN3216
SO280

LN3213
LN3214
SO280

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

17/12/25

17/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0130 Fri

0130 Fri

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

2255 Sat

19/12/25

19/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

14/12/25

0430 Fri

0430 Fri

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

1025 Sun

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Down CTRL

Up CTRL

Belle Isle Jn

Midland Road Jn

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Ashford West Jn

Canal Tunnels Jn

City Thameslink

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Southfleet 
Crossover

P2025/4160842

P2025/4076973

P2025/4077143

P2025/4077327

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1J70 & 1J73



REPLACEMENT BUSES TO RUN EBBSFLEET TO 
ASHFORD.

LN3213
LN3214
SO280

SO400
SO410

SO400

SO400

19/12/25

19/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

13/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

14/12/25

14/12/25

14/12/25

14/12/25

13/12/25

13/12/25

14/12/25

14/12/25

14/12/25

13/12/25

13/12/25

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Merstham

Redhill

Three Bridges

Brighton

Preston Park

Brighton

P2025/4116355

P2025/4077361

P2025/4076511

P2025/4076414

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



WORK: MTCE

WORK: MTCE

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO630

SO500
SO630

14/12/25

14/12/25

14/12/25

14/12/25

13/12/25

13/12/25

14/12/25

14/12/25

14/12/25

13/12/25

13/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V2_1_2526

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0005 Sun

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Up London 
Bridge/Sussex 
Slow
Platform 3

Platform 5

Down Wallington

Up Wallington

Down Sussex 
Fast/ Down 
London Bridge 
Fast
Down Sussex 
Slow/ Down 
London Bridge 
Slow
Up London Bridge 
Fast/Up Fast
Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Through Road 
(Perturbation 
Siding)

Down and Up 
Arun Valley

Norwood Jn 
(London)

Sydenham

Crystal Palace

Gloucester Road Jn

Windmill Bridge Jn

Crystal Palace

Selhurst Depot

Windmill Bridge Jn

Arundel Jn

Bromley Jn

Cottage Jn

Crystal Palace

Norwood Jn 
(London)

Sydenham

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

Horsham

P2025/4079582

P2025/4074607

ARL WILL START/TERMINATE AT CRYSTAL 
PALACE



THAMESLINK SERVICES TO DIVERT VIA HERNE 
HILL



SOUTHERN LONDON BRIDGE TO CATERHAM 
SERVICES WNR



SOUTHERN LONDON BRIDGE TO EAST CROYDON
SERVICES WILL EXTEND TO 
CATERHAM/TATTENHAM CORNER



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION



CRYSTAL PALACE P/F 3 AND 5 AVAILABLE FOR 
STABLING



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO







WORK: MTCE

VICTORIA TO PORTSMOUTH SERVICES TO 
DETACH FROM 1H VICTORIA TO LITTLEHAMPTON
AT WORTHING. 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN HORSHAM AND BARNHAM.






WORK: MTCE

WORK: ALF

SO510
SO511
SO650

SO520

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

1000 Sun

1000 Sun

14/12/25

15/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

1000 Sun

0405 Mon

1000 Sun

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down & Up East 
Branch

Down and Up 
Lewes/Eastbourne

Plat Loop

Down & Up East 
Branch

Down and Up 
Seaford
Seaford Single

Marine Siding

Town Yard

Plat Loop (part)

Lewes Up Siding

Lewes

Polegate

Lewes

Seaford

Newhaven Marine

Newhaven Town 
Yard

Lewes

Lewes

Falmer

Keymer Jn

Lewes

Southerham Jn

Newhaven 
Harbour

Newhaven Town 
Yard

Lewes

Lewes

P2025/4074544 ## TWO-PART POSSESSION -## 

ALL LINES BLOCKED AT LEWES FROM 0135 UNTIL
1000 SUNDAY.

ACCESS FROM BRIGHTON TO PLATFORM 5 AT 
LEWES AVAILABLE FROM 1000 SUNDAY UNTIL 
0405 MONDAY.

 

0045 SUNDAY UNTIL 1000 SUNDAY: 

SOUTHERN SERVICES TO TERMINATE AT 
BRIGHTON.



A SHUTTLE SERVICE WILL OPERATE BETWEEN 
POLEGATE AND EASTBOURNE / ORE

 

BRIGHTON TO SEAFORD SERVICE TO BE 
CANCELLED



SHUTTLE SERVICE TO OPERATE BETWEEN 
BRIGHTON AND FALMER.



SHUTTLE SERVICE TO OPERATE BETWEEN 
POLEGATE AND ORE.



RAIL REPLACEMENT ROAD SERVICE AS 
FOLLOWS:

THREE BRIDGES, LEWES AND POLEGATE

BRIGHTON AND SEAFORD

BRIGHTON AND POLEGATE



1000 SUNDAY UNTIL 0405 MONDAY: 

LONDON TO EASTBOURNE / ORE SERVICES 
DIVERTED VIA BRIGHTON AND TERMINATE / 
START AT LEWES



A SHUTTLE SERVICE WILL OPERATE BETWEEN 
POLEGATE AND EASTBOURNE / ORE



BRIGHTON TO SEAFORD SERVICES TO 
TERMINATE / START BACK AT LEWES. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

THREE BRIDGES AND LEWES

LEWES AND POLEGATE

LEWES AND SEAFORD.



SHUTTLE SERVICE TO OPERATE BETWEEN 
BRIGHTON AND FALMER PILOT WORKING TO 
ENABLE WRONG LINE WORKING.



SPECIAL WORKING INSTRUCTIONS (APPLY 
BETWEEN 0520 AND 1000 SUNDAY)


SO590
SO610
SO620

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

P2025/4074544 

SINGLE LINE WORKING OF TRAINS IN 
ACCORDANCE WITH RULE BOOK MODULE P1, 
SECTION 10, WILL APPLY OVER THE DOWN EAST 
BRANCH LINE BETWEEN MONTPELIER JN (T1855 
POINTS) AND FALMER (PLATFORM 2). 



THE TRAIN SERVICE WILL OPERATE FROM 
EITHER PLATFORM 7 OR 8 AT BRIGHTON, WHERE
THE PILOTMAN WILL JOIN THE TRAIN.



TRAIN STOP MARKERS HAVE BEEN PROVIDED 
AT EACH STATION FOR THE WRONG DIRECTION 
MOVES.







WORK: MTCE

WORK: WD GLYNDE REACH CROSSTIMBERS

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS (ARP) - Section 7
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EAS_V2_1_2526

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3916820 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

13/12/25

13/12/25

13/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
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EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3916955 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_1_2526
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Network Rail
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast/Down 
Cambria Spur
Up Cambria 
Spur/Up Holborn 
Fast
Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Down/Up Single 
Battersea

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Down and Up 
Lewisham

Down & Up 
Ravensbourne 
Chord

Peckham Rye Jn

Factory Jn

Herne Hill

Cambria Jn

Shortlands Jn

Ludgate Jn

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Pouparts Jn

Canterbury Road Jn

Linford St Jn

Lewisham Vale Jn

Shortlands Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Herne Hill

Kent House

Longhedge Jn

Loughborough Jn

Nine Elms Jn

Nunhead Jn

Ravensbourne Jn

Stewarts Lane

P2025/4030366 GTR ST ALBANS TO WIMBLEDON LOOP 
SERVICES TO BE SPLIT:

- 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
- 4TPH LONDON BRIDGE CENTRAL TO 
WIMBLEDON LOOP

- ECS FOR WIMBLEDON LOOP TO RUN VIA 
LONDON BRIDGE PLATFORMS 7 AND 8 AT START 
AND END OF SERVICE



GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS 
SERVICES TO RUN TO / FROM ST PANCRAS HL



SOUTHEASTERN SERVICES TO / FROM VICTORIA 
DIVERTED TO / FROM CHARING CROSS OR 
CANNON STREET



4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
BECKENHAM TO CHARING CROSS / CANNON 
STREET



ARL SLL SERVICE WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN:

CANADA WATER AND CLAPHAM JN

BRIXTON AND BECKENHAM JN VIA PENGE EAST
BRIXTON AND BROMLEY SOUTH VIA CATFORD



DOMESTIC FREIGHT TO ISLE OF GRAIN 
DIVERTED VIA REDHILL AND MAIDSTONE WEST.


CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS / CHARING CROSS 
AND MORDEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



PLATFORMS 2-5 TO BE OUTBERTHED AT 
VICTORIA EASTERN



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED



STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



NO OUTBERTHING AT BELLINGHAM SIDINGS


LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Goods Loop

Up Stewarts Lane

Battersea 
Reversible

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Neck Siding

1-3 Down Sidings

Turnback Siding

Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Stewarts Lane

Factory Jn

Longhedge Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Bellingham

Herne Hill

Stewarts Lane

Victoria

Stewarts Lane Jn

Victoria

Bellingham

Herne Hill

Stewarts Lane

Victoria

P2025/4030366 

ACCESS/EGRESS AVAILABLE TO STEWARTS 
LANE DEPOT FROM VICTORIA CENTRAL



NO ACCESS/EGRESS AVAILABLE TO BATTERSEA 
YARD SIDINGS



DOWN/UP PORTSMOUTH LINES AVAILABLE TO 
TRAFFIC AT TULSE HILL



ROUTE IS AVAILABLE FOR TRAINS AT 
BECKENHAM JUNCTION TO/FROM NEW 
BECKENHAM



WORK: VICTORIA PHASE 5 SIGNALLING 
COMMISSIONING



THIS POSSESSION IS SUPERSEDED BY 4085025

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

Up Main Slow

Down Main Fast

DW/DWS/DW/DW
S
Down Main Slow

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Main Fast

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
North Siding

South Siding

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2025/3926841 WATERLOO PLATFORMS 6 AND 18 TO 24 AND 
SOUTH SIDING TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 1 TO 5 AND 
PLATFORMS 7 TO 17.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



TRACK RENEWALS: NINE ELMS JN AND 
QUEENSTOWN ROAD S&C RENEWALS.

WATERLOO INTERNATIONAL GLAZING PROJECT
STRUCTURES: WESTMINSTER BRIDGE ROAD 
BRIDGE REPAIRS



THIS POSSESSION WILL BE SUPERSEDED BY 
P2025/4071221

SO110
SO250
SW100
SW105
SW210

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop
Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Reversible 
Chatham Loop

Up Slow

Down Slow

Down Fast/Down 
Main/Down Fast
Up Fast/Up 
Main/Up Fast
Up Chatham Loop
(part)

Platform 1

Platforms 6 to 8

Up Goods Loop

Down Passenger 
Loop
Down Bat and Ball

Up Bat and Ball

Platforms 1 -4

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Up Chatham 
Main/Up Chatham 
Slow
Down Chatham 
Slow/Down 
Chatham Main
Up Chatham 
Loop(pt)

Down Slow (part)

Up Slow

Petts Wood Jn

St. Mary Cray Jn

Orpington

Tonbridge West Jn

Chislehurst Jn

Orpington

Borough Green and 
Wrotham

Sevenoaks

Sevenoaks

Borough Green and 
Wrotham

Fawkham Jn

Hawkwood Jn

Tonbridge

Bickley Jn

Chislehurst Jn

Elmstead Woods

Hawkwood Jn

Orpington

Otford Jn

Sevenoaks

Shortlands Jn

St. Mary Cray Jn

Tonbridge West 
Jn

Orpington

P2025/4081221 NO OUTBERTHING AT ORPINGTON DOWN 
SIDINGS 1-4



NO OUTBERTHING AT ORPINGTON PLATFORMS 
1-8



PLATFORM 4 TO BE OUTBERTHED AT 
SEVENOAKS, GTR TO STABLE IN DOWN 
SIDING/GUSSETT SIDING



FREIGHT TO BE DIVERTED VIA TONBRIDGE AND 
REDHILL



TURNBACK MOVE NOT AVAILABLE AT BOROUGH 
GREEN & WROTHAM



ROUTE IS AVAILABLE AT TONBRIDGE FROM THE 
DOWN GODSTONE TO THE DOWN FAST 
BETWEEN AD1109PTS AND AD1121PTS





WORK: MTCE

WORK: WD PIG FARM RCF CAT2 RERAIL

SO110
SO130
SO140
SO260
SO460

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2330 Wed

2330 Wed

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0230 Sun

27/12/25

27/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0400 Sat

0400 Sat

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0640 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Down Carriage 
Sidings 1 - 4

Down 
Siding/Gusset

Down Passenger 
Loop

Up Goods Loop

Down & Up Bat & 
Ball

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Orpington

Sevenoaks

Borough Green and 
Wrotham

Kemsing

Sevenoaks

Borough Green and 
Wrotham

Ramsgate

Sevenoaks

Otford Jn

Swanley

Ramsgate

P2025/4081221

P2025/4079307

P2025/4075248

TRAINS TO TRAVEL OVER THE DOWN/UP 
CHATHAM SLOW LINES BETWEEN BICKLEY JN 
AND SWANLEY JN, CROSSOVER MOVE IS NOT 
AVAILABLE AT SWANLEY JN







WORK: MTCE

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110
SO130
SO140

SO110
SO220

24/12/25

24/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Snowhill

Up Snowhill

Down Snowhill 
Spur

Up Sussex Fast/ 5 
Up/Up Snowhill
Down Snowhill/4 
Down/Down 
Sussex Fast
Up Sussex Slow

Down Cannon 
Street/1 
Down/Down Kent 
Slow/Down Slow
Cannon Street 
Reversible

Plat 1 - 7 / Line A 
- E

Metropolitan 
Reversible

2 Reversible / Up 
Cannon Street

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
4 Down

Up Bromley 
Branch
Down Bromley 
Branch
Down Dartford 
Loop

Metropolitan Jn

Dickens Jn

New Cross Gate

New Cross Gate

Elmstead Woods

Borough Market Jn

Cannon Street

Metropolitan Jn

New Cross

Charing Cross

Ewer Street Jn

London Bridge

Edward Street Jn

Bromley North

Sidcup

Blackfriars Jn

Blackfriars Jn

Bricklayers Arms 
Jn

Cannon Street

Cannon Street

Charing Cross

Corbetts Lane Jn

Grove Park

Hither Green Jn

P2025/4081248 CANNON STREET PLATFORMS 4, 5, 6 AND 7 TO 
BE OUTBERTHED 



CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE 
OUTBERTHED 





WORK: MTCE 

WORK: PARKS BRIDGE RESIGNALLING

LN101
LN3201
LN3213
LN3216
SO130
SO280
SO290
SO300
SO310
SO330
SO350
SO510
SO511
SO680
SO681

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Dartford Loop

Down Mid Kent

Up Mid Kent

Down Hither 
Green Spur
Up Hither Green 
Spur
Down 
Lewisham/Down 
Mid Kent
Up Mid Kent/Up 
Lewisham
10 
Reversible/Sussex
Reversible
Up Slow/Up Kent 
Slow/3 Up
7 Reversible/Down
Kent Fast/Down 
Fast
Up Fast/Up Kent 
Fast/8 Up
Platforms 1 to 9

Platforms 10 to 15

9 Reversible/Down
Sussex Slow

11 Rev/South 
London Rev/Down
South London
Up South London

6 Down / 
Southwark 
Reversible
Up Sussex Loop

Down Greenwich

Up Greenwich

Down Silwood 
(part)
Up Silwood (part)

Up Ladywell Loop

Down Ladywell 
Loop

Hayes

Lee Spur Jn

New Beckenham Jn

Bricklayers Arms Jn

Elmstead Woods

London Bridge

New Cross Gate

Peckham Rye Jn

Surrey Canal Jn

New Cross Gate

Charlton Jn

Old Kent Road Jn

Ladywell Jn

Ladywell Jn

Lee Loop Jn

Lewisham Vale Jn

London Bridge

New Cross Gate

North Kent East 
Jn

Old Kent Road Jn

Parks Bridge Jn

South 
Bermondsey Jn

P2025/4081248

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Bermondsey 
Spur
Bermondsey 
Reversible
Up North Kent

Down North Kent

Down Tanners Hill

Up Tanners Hill

1 & 2 Sidings

St. Mildreds 
Sidings 21-28
West Washer 
Line/Carriage 
Washer Road
Shunt Neck

Grove Park Shed 
Sidings 1-12
Bramdean A 
Reception
Cripple Siding

Grove Park 
Washer Lines 1-4
Bramdean Sidings
31-38
Bramdean Sidings
41-45
Bramdean B 
Reception
Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Loco Sidings/PAD

Bricklayers Arms Jn

Blackheath Jn

Lewisham Vale Jn

Cannon Street

Grove Park

Grove Park

Hither Green

St. Johns Jn

Tanners Hill Jn

Cannon Street

Grove Park

Grove Park

Hither Green

P2025/4081248 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Down Snowhill

Up Sussex Fast / 5
Up / Up Snowhill

Down Sussex Fast

Platforms 3-6

4 Down

6 Down / 
Southwark 
Reversible
Metropolitan 
Reversible

3 Up

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

London Bridge

Blackfriars Jn

Bricklayers Arms Jn

London Bridge

North Kent East Jn

Surrey Canal Jn

Cannon Street

London Bridge

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

Blackfriars Jn

Bricklayers Arms 
Jn

Corbetts Lane Jn

London Bridge

Metropolitan Jn

North Kent East 
Jn

P2025/4077461

P2025/4071220

WORK: MTCE

THAMESLINK BRIGHTON LINE SERVICES TO 
DIVERT VIA HERNE HILL



SER CANNON STREET SERVICES TO USE LINES 
1&2 AND CHARING CROSS SERVICES TO USE 
LINES 7&8



GTR TO STABLE IN PLUMSTEAD SIDINGS



GTR TO OPERATE 2 TRAINS PER HOUR 
PLUMSTEAD TO RAINHAM ON SUNDAY





WORK: MTCE

SO130

SO130
SO280
SO510

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

P2025/4078848

P2025/4079562

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SO130

SO130
SO140

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Godstone

Up Godstone

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Up Loop (Pt)

Down Bay

Platforms 1 - 4

Marshalling Yard 
South (Pt)
Marshalling Yard 
North (Pt)
Down 
Hastings/Single
Up 
Hastings/Single
Down Slow/PO 
Siding
Up Slow

Hastings Chord/Up
Loop
1/2 Down Main 
Sidings
Up Engineers 
Sidings 1 and 2
Jubilee Sidings

Turnback Siding

Tonbridge

Paddock Wood

Sevenoaks

Tonbridge

Wadhurst

Tonbridge East

Tonbridge

Tonbridge West Jn

Tunbridge Wells

Edenbridge

Sevenoaks

Tonbridge

Tonbridge West 
Jn

Tonbridge

Tonbridge West 
Jn

Tunbridge Wells

P2025/4079243 WADHURST GROUND FRAME TO BE STAFFED 
THROUGHOUT



EDENBRIDGE GROUND FRAME TO BE STAFFED 
THROUGHOUT



TRAINS TO BE DIVERTED VIA MAIDSTONE EAST


TONBRIDGE WEST YARD NOT AVAILABLE FOR 
TRAFFIC



PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE 
OUTBERTHED



PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



AT PADDOCK WOOD TRAINS SHUNT VIA AD1146 
CROSSOVER



PLATFORM 2 AT SEVENOAKS AVAILABLE TO 
TRAFFIC FROM LONDON END



GTR REDHILL TO TONBRIDGE SERVICES TO RUN 
BETWEEN REDHILL AND EDENBRIDGE



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

SEVENOAKS TO PADDOCK WOOD/WADHURST

TONBRIDGE TO EDENBRIDGE



FREIGHT SERVICES TO MOUNTFIELD TO BE 
CANCELLED/RETIMED







WORK: MTCE

WORK: WD TONBRIDGE LONDON END CAT1 
RERAIL (Contingency)

SO130
SO170
SO550

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 3 - 6

Up Main/Up 
Branch/Up 
Canterbury
Down 
Canterbury/Down 
Branch/Down Main
Down Slow (part)

Down Hastings

Up Hastings

Up Main

Down Main

Maidstone Relief

Down Slow (part)

Up Slow/Platform 
2
Up Passenger 
Loop/Platform 1
Down CTRL 
Chord
Up CTRL Chord

Down Maidstone

Up Maidstone

Down Main/Down 
Fast
Up Fast/Up Main

Beechbrook Farm 
Loop

Down Passenger 
Loop
Up Passenger 
Loop
Down Bay

Maidstone 
Reversible
Up Loop

Tamper Sidings

Ashford

Canterbury West

Ashford (East)

Saltwood Jn

Ashford

Ashford (East)

Ashford East Jn

Ashford

Ashford (East)

Hothfield

Lenham

Maidstone East

Sevington

Ashford

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Borough Green 
and Wrotham

Headcorn

Hothfield

Lenham

Maidstone East

Sevington

Ashford

Ashford (East)

P2025/4078884 NO ACCESS TO ASHFORD DOWN SIDINGS



FREIGHT TO BE RETIMED/CANCELLED



CHART LEACON GATE A TO REMAIN CLOSED 

CHART LEACON GATE B TO REMAIN CLOSED







WORK: MTCE

SO130
SO220
SO400
SO470
SO480

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

East Berthing 
Sidings
Up Berthing 
Sidings
Crane 
Depot/Tamper 
Depot
Depot Reception 
Road
Headshunt

Hothfield Tarmac 
Sidings

Dock Siding

Sevington Sidings

Down Bexhill

Up Bexhill

Platforms 1-4

Down Ore/Up 
Hastings/Single
Down 
Hastings/Single/Up
Ore
Brighton Sidings

Park Sidings

Up Siding

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Ashford (East)

Chart Leacon Depot

Hothfield

Maidstone East

Sevington

Bo Peep Jn

Hastings

Ore

Hastings

Ore

St. Leonards WM

Chart Leacon 
Depot

Hothfield

Maidstone East

Sevington

Bexhill

Hastings

Robertsbridge

Hastings

Ore

St. Leonards WM

P2025/4078884

P2025/4079585 ROBERTSBRIDGE GF TO BE STAFFED.



WASHER/RECEPTION ROAD AT ST LEONARDS 
WM TO BE OUTBERTHED.







WORK: MTCE

SO170
SO200
SO600

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down Sidings

Up Sidings

Down Main/Down 
Stour
Up Stour/Up Main

Down/Down Loop

Up Loop/Up

Single

Platforms 1/2

Depot Reception 
West/Depot 
Washer Spur
Depot Reception 
East
Down Thanet

Down Sidings

1 - 3 New Sidings

Up Siding West

No. 1 Siding

Springhead Road Jn

Dartford Jn

Dartford

Dartford

Ramsgate

Minster East Jn

Minster West Jn

Ramsgate

Deal

Ramsgate

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Dartford

Canterbury West

Deal

Minster South Jn

Ramsgate

Deal

Ramsgate

P2025/4080610

P2025/4074609

TRAINS TO START/TERMINATE IN PLATFORMS 2 
& 3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD AND 
GRAVESEND



PLATFORM 1 AT DARTFORD TO BE 
OUTBERTHED.





WORK: SID TRACK - DARTFORD - PREP

PLATFORMS 1 AND 2 TO BE OUTBERTHED AT 
RAMSGATE



PLATFORMS 3 AND 4 AT RAMSGATE AND DEPOT 
AVAILABLE TO TRAFFIC FROM THE LONDON END
ONLY



WORK: MTCE

SO180
SO290
SO310
SO320
SO430

SO220
SO240

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1A

Down Fast

Up Fast

Down Slow

Up Slow

Up & Down 
Bletchley
Jowett Run Round

Up & Down Goods

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood Curve

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down Goods

Up Goods

Down and Up 
Moorgate

Down Bedford/Up 
& Down Bletchley
Up & Down 
Bletchley/Up 
Bedford
All Lines

Bedford Midland

Wellingborough

Bedford Midland

Bedford Station Jn

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Neasden Jn

Kentish Town Jn

Bedford St. Johns

Wellingborough

Bedford Midland

Bedford North Jn

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Dudding Hill Jn

Farringdon

Forders Sidings

St. Pancras 
International

P2025/3984781 WEST HAMPSTEAD PSB LIFE EXTENSION 
PROJECT: WEST HAMPSTEAD INTERLOCKING 
AREA.

WIXAMS STATION CONSTRUCTION WORKS



2300 WED TO 0400 SAT (XMAS SHUTDOWN)

NO BOOKED TRAFFIC. ANY ELECTRIC ECS 
STABLED AT CRICKLEWOOD AND BEDFORD TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED. 
NO STABLING OF STOCK AT ST.PANCRAS.



0400 SAT TO 0530 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN FLITWICK JN AND BEDFORD 
SOUTH JN.



GTR 9R SERVICES TO START/ TERMINATE AT 
LUTON SATURDAY/SUNDAY 



NO ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL. ACCESS MAINTAINED TO CAULDWELL
DEPOT TO/FROM THE BEDFORD DIRECTION.

EA1360
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

16m45ch and 18m61ch
Major Projects

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11158045

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

0400 Sat

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

29/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

29/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0530 Mon

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0530 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Cricklewood 
Sidings

Elstow Private 
Siding

Crescent Road 
Sidings

Leagrave Siding

Limbury Road 
Sidings
Redland 
Roadstone 
Sidings
St Albans Centre 
Siding

Churchyard 
Sidings

Down and Up 
Slow

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford North Jn

Bedford Midland

Cricklewood Depot

Elstow Sidings

Luton South Jn

Leagrave Jn

Redland Road Stone
Siding

St. Albans

Dock Jn North

Bedford South Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford Midland

Bedford St. Johns

Cricklewood 
Depot

Elstow Sidings

Luton Airport 
Parkway

Luton North Jn

Redland Road 
Stone Siding

St. Albans

St. Pancras 
International

Flitwick Jn

P2025/3984781 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

27/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0025 Sun

0025 Sun

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

All CTRL Lines

Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Stratford 
International East Jn

Temple Mills 
International Depot

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

St. Pancras 
International

Stratford 
International West
Jn

P2025/4076912

P2025/4076974

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

LN3213
LN3216
SO280

SO400
SO410

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Mon

0025 Mon

0025 Mon

2145 Wed

2145 Wed

2145 Wed

2145 Wed

2145 Wed

22/12/25

22/12/25

22/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

0440 Mon

0440 Mon

0440 Mon

0730 Fri

0730 Fri

0730 Fri

0730 Fri

0730 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

Up Slow

Up CTRL

Down Fast

Down CTRL

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Dollands Moor Yard 
Jn

St. Pancras 
International

CTRL / Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

CTRL / Eurotunnel
Boundary

Dollands Moor 
Yard Jn

St. Pancras 
International

Stratford 
International West
Jn

P2025/4077196

P2025/4077260

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).



NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR WEST JN OR DOLLANDS 
MOOR YARD JN. ACCESS TO/FROM DOLLANDS 
MOOR YARD VIA SALTWOOD JN NOT AFFECTED. 
TRAIN MOVEMENTS WITHIN DOLLANDS MOOR 
YARD NOT AFFECTED.



TRAINS MAY BE STABLED AT ST.PANCRAS 
INTERNATIONAL IN ALL 6 INTERNATIONAL 
PLATFORMS AND 1 DOMESTIC PLATFORM, 
EBBSFLEET INTERNATIONAL (2 EUROSTAR 
UNITS) AND AT ASHFORD INTERNATIONAL 
(PLATFORMS 3 AND 4). SECURITY WILL BE 
PROVIDED AS REQUIRED. TRAINS MAY NOT BE 
STABLED AT STRATFORD INTERNATIONAL.



 

Maintenance

SO400

SO400
SO410

22/12/25

22/12/25

22/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

26/12/25

27/12/25

27/12/25

27/12/25

26/12/25

26/12/25

27/12/25

27/12/25

27/12/25

26/12/25

27/12/25

27/12/25

27/12/25

0500 Sat

0500 Sat

0500 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Fri

0500 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Fri

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up London Bridge 
Slow

Slow Reversible

Down London 
Bridge Fast
Up London Bridge 
Fast
Down London 
Bridge Slow

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Fast Reversible

Down Victoria 
Fast/Down Fast
Up Fast/Up 
Victoria Fast
Down Victoria 
Slow/Down Slow
Up Slow/Up 
Victoria Slow
Down East 
Grinstead
Up East Grinstead

Up Sidings

Up Sidings

Down Siding

Up Siding

Through Road 
(Perturbation 
Siding)

Norwood Fork Jn

South Croydon

Windmill Bridge Jn

Caterham

Tattenham Corner

East Croydon

Stoats Nest Jn

Selsdon Road Jn

Caterham

East Croydon

Purley

Tattenham Corner

Windmill Bridge Jn

Cottage Jn

East Croydon

Norwood Fork Jn

Purley

Selhurst Jn

South Croydon

Caterham

East Croydon

Purley

Tattenham Corner

Windmill Bridge 
Jn

P2025/4079628 *** MULTI-PART POSSESSION ***

PART 1 - ALB SELHURST JN/NORWOOD FORK JN 
TO STOATS NEST JN/CATERHAM/TATTENHAM 
CORNER & SELSDON ROAD JN



PART 2 - SLOW LINES SELHURST/NORWOOD 
FORK JN TO STOATS NEST 
JN/CATERHAM/TATTENHAM CORNER/SELDSON 
ROAD JN

****************************





0500 THUR TO 0500 FRI

TRAINS TO TRAVEL OVER THE FASTS LINES 
BETWEEN SELHURST JN/NORWOOD JN AND 
STOATS NEST JN



ROUTE IS AVAILABLE AT SELHURST JN IN TO 
THE DEPOT/WALLINGTONS TO/FROM 
STREATHAM COMMON



NO OUTBERTHING REQUIRED





WORK: MTCE

SO500
SO510
SO530
SO660

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

21/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Quarry

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Down & Up Slow

Up Sidings

Down Siding

Up Siding

Coulsdon North 
Ground Frame

Caterham

Tattenham Corner

Stoats Nest Jn

Caterham

Purley

Tattenham Corner

East Croydon

Purley

South Croydon Jn

Caterham

Purley

Tattenham Corner

P2025/3936572 *** MULTI-PART POSSESSION *** 

SOUTH CROYDON JN TO STOATS NEST JN 
(SLOWS) WITH EAST CROYDON TO COULSDON 
NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE 
LINE BLOCK THROUGH PURLEY OVERNIGHT) *** 


FROM 0105 SUNDAY UNTIL 0625 SUNDAY: 

*** SPECIAL WORKING INSTRUCTIONS *** 

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN EARLSWOOD 
(T1682pts) AND EAST CROYDON (T1621pts). 



PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD





FROM 0625 SUNDAY TO 0400 MONDAY: 

TRAINS TO RUN FAST LINES BETWEEN SOUTH 
CROYDON AND STOATS NEST JN 



PURLEY PLATFORM 6 TO BE OUTBERTHED. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PURLEY AND TATTENHAM 
CORNER 



PLATFORM XX AT CATERHAM TO BE 
OUTBERTHED. 

PLATFORM XX AT TATTENHAM CORNER TO BE 
OUTBERTHED.

SO500
SO660

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0625 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Fast/Quarry

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Down & Up Slow

Up Sidings

Down Siding

Up Siding

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Coulsdon North 
Ground Frame

Caterham

Tattenham Corner

Stoats Nest Jn

Caterham

Purley

Tattenham Corner

Earlswood (Surrey)

Nutfield

Redhill

Reigate

East Croydon

Purley

South Croydon Jn

Caterham

Purley

Tattenham Corner

Merstham

Redhill

P2025/4079313

P2025/4116367

*** MULTI-PART POSSESSION *** 

SOUTH CROYDON JN TO STOATS NEST JN 
(SLOWS) WITH 

EAST CROYDON TO COULSDON NORTH G.F. 
(DOWN 

FAST/QUARRY) S/S (THREE LINE BLOCK 
THROUGH PURLEY 

OVERNIGHT) *** 



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:- 

*** SPECIAL WORKING INSTRUCTIONS *** 

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN EARLSWOOD 
(T1682 POINTS) AND EAST CROYDON (T1621 
points). 

PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD



FROM 0625 SUN TO 0845 SUN 

TRAINS TO RUN FAST LINES BETWEEN SOUTH 
CROYDON AND 

STOATS NEST JN 



PURLEY PLATFORM 6 TO BE OUTBERTHED. 





ONE PLATFORM AT CATERHAM TO BE 
OUTBERTHED. 

ONE PLATFORM AT TATTENHAM CORNER TO BE 
OUTBERTHED.





WORK: MTCE

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0155 Sat

0155 Sat

0250 Sun

0250 Sun

0250 Sun

0050 Sat

0050 Sat

20/12/25

20/12/25

21/12/25

21/12/25

21/12/25

20/12/25

20/12/25

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Three Bridges

Brighton

Preston Park

Brighton

P2025/4077378

P2025/4076494

P2025/4076428

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



WORK: MTCE

WORK: MTCE

SO500
SO520

SO500
SO630

SO500
SO630

20/12/25

20/12/25

21/12/25

21/12/25

21/12/25

20/12/25

20/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sun

0115 Sun

0115 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

22/12/25

22/12/25

22/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0400 Mon

0400 Mon

0400 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 5

Down Sussex 
Fast/Down London
Bridge Fast
Up London Bridge 
Fast/Up Sussex 
Fast
Up London Bridge 
Slow/Up Sussex 
Slow
Down Sussex 
Slow/Down 
London Bridge 
Slow
Up Sydenham 
Spur
Down Sydenham 
Spur

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Crystal Palace

Norwood Jn 
(London)

Crystal Palace

Epsom

Epsom Downs

Sutton

Sutton

Crystal Palace

New Cross Gate

Sydenham

Streatham South 
Jn

Sutton

West Croydon

West Sutton

P2025/4078934

P2025/4074592

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW CROSS GATE AND 
CRYSTAL PALACE. 



THAMESLINK TO RUN VIA HERNE HILL.



GTR SOUTHERN VICTORIA TO LONDON BRIDGE 
SERVICES TO RUN BETWEEN VICTORIA AND 
CRYSTAL PALACE.



NO SOUTHERN SERVICES TO RUN VIA 
SYDENHAM CORRIDOR 



ARL TO TERMINATE/START BACK AT NEW CROSS
GATE.



CRYSTAL PALACE PLATFORMS 3 AND 5 
AVAILABLE FOR ARL STABLING.







WORK: MTCE

WORK: FOREST HILL RESIGNALLING

TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 



SOUTHERN VICTORIA TO SUTTON / EPSOM / 
DORKING SERVICES TERMINATE SELHURST OR 
DIVERTED TO EAST CROYDON 



SUTTON PLATFORM 4 TO BE OUTBERTHED 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS: 

NORWOOD JUNCTION AND SUTTON 

STREATHAM COMMON AND EPSOM VIA 
HACKBRIDGE







WORK: MTCE

EA1325
SO510
SO511
SO650

SO510
SO680
SO700
SW105
SW180

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0035 Sat

0035 Sat

0035 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Branch

Platforms 1 - 4

Middle Sidings

Nos 1 - 3 Sidings

Down & Up 
Brighton/Down & 
Up
Down Loop

Down & Up West 
Curve

Up Sidings

Bognor Regis

Bognor Regis

Bognor Regis

Chichester

Barnham

Littlehampton Jn

Barnham

Barnham

Bognor Regis

Bognor Regis

Arundel Jn

Barnham

Ford Jn

Barnham

P2025/4081287 PLATFORMS 3 & 4 AT BOGNOR REGIS TO BE 
OUTBERTHED 



PART ONE 0035 SAT TO 0035 SUN



BOGNOR REGIS PORTIONS OF VICTORIA TO 
PORTSMOUTH / BOGNOR SERVICES TO 
TERMINATE / START BACK FROM BARNHAM 
PLATFORM 1.



BARNHAM TO BOGNOR SHUTTLE SERVICES WILL
NOT RUN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARNHAM AND BOGNOR 
REGIS.



PART TWO 0035 SUN TO 0400 MON

SOUTHERN SERVICES TO START/TERMINATE AT 
LITTLEHAMPTON. 

2TPH TO RUN BETWEEN CHICHESTER - 
PORTSMOUTH HBR.



SOUTHERN TO BERTH A MAXIMUM OF 4 X 4 CAR 
UNIT AT PORTSMOUTH HARBOUR/SOUTHSEA.

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LITTLEHAMPTON AND 
CHICHESTER AND BARNHAM / BOGNOR REGIS. 


BARNHAM PLATFORM 1 TO BE OUTBERTHED





WORK: ALF 

WORK: WD - BOGNOR PLATFORM 4

WORK: MTCE

SO520
SO640

20/12/25

20/12/25

20/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2025/4071238 NO OUTBERTHING REQUIRED AT PORTSMOUTH 
HARBOUR OR PORTSMOUTH AND SOUTHSEA.



TRACK MAINTENANCE: HG03

HAVANT RELOCK CONSTRUCTION

SO520
SW110
SW140

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2025/4083432 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line
Carriage Line and 
Engine Siding
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main
Lines 4 and 
5/Down and Up 
Relief
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Greenford/Branch

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Greenford South Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

West Ealing

P2025/3908572 CHRISTMAS SHUT DOWN PERIOD



NO UNITS TO BE OUTSTABLED IN PADDINGTON 
STATION.



WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION

EA1310
GW103
GW130
GW174
GW178
XR001

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

West London 
Waste

Days Aggregates 
Terminal

Paddington New 
Yard

Down Brentford 
Siding
Southall Yard

Hanwell Spur 
West

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

Portobello Jn 
(London)

Southall West Jn

Southall East Jn 
(inc.)

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

Portobello Jn 
(London)

Southall East Jn

Southall East Jn 
(inc.)

P2025/3908572 25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0435 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast/Down 
Cambridge

Up Stratford Down

Down and Up 
Temple Mills

Down and Up 
Enfield

Carpenters Road 
Curve

Turnback Line

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up 
Fast

Platforms 1-3

Down and Up 
Branch

Stabling Lines 1-4

Turnback Line

Down and Up 
High Meads Loop

Up Passenger 
Avoiding

Down and Up Lea 
Curve

Down and Up 
North London

Coppermill Jn

Gas Factory Jn

Ruckholt Rd Jn

Enfield Town

Carpenters Road 
North Jn

Chadwell Heath

High Meads Jn

Stratford Central Jn 
West

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Woodgrange Park Jn

Gidea Park

Temple Mills East Jn

Forest Gate Jn

High Meads Jn

Stratford

Bethnal Green 
East Jn

Bow Jn

Bury Street Jn

Carpenters Road 
South Jn

Chadwell Heath

Channelsea North
Jn

Channelsea 
South Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Forest Gate Jn

Gidea Park

High Meads Jn

Ilford L/End

Lea Jn

P2025/4081270 NO ACCESS TO/FROM PLATFORMS 1-17 AT 
LIVERPOOL ST FROM 0200 THU 25/12/25 TO 0400 
FRI 02/01/26



NO ARL CHINGFORD, ENFIELD TOWN AND 
CHESHUNT SERVICES FROM 0200 THU 25/12/25 
TO 0400 FRI 02/01/26



ARL TO STABLE IN STRATFORD PLATFORMS 1 
AND 2 ON THU 25/12/25

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

LUL TO NOTE VICTORIA LINE, CENTRAL LINE AND
DLR TO BE OPEN



FRI 26/12/25 STANSTED EXPRESS TO RUN 
BETWEEN STANSTED AIRPORT AND TOTTENHAM
HALE



FRI 26/12/25 STANSTED EXPRESS UNITS TO 
SHUNT FROM TOTTENHAM HALE PLATFORM 3 
TO TOTTENHAM HALE PLATFORM 4 VIA THE 
TEMPLE MILLS LOOP LINE



FRI 26/12/25 ARL NLL SERVICES TO RUN TO/FROM
STRATFORD



STRATFORD-MERIDIAN WATER SERVICES WILL 
NOT RUN



LIVERPOOL STREET PLATFORMS 1 TO 10, 13 AND
14 TO BE CLEAR OF STABLED TRAINS

TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 11, 12 and 15 TO 17



ELIZABETH LINS TO STABLE TRAINS IN 
PLATFORMS 5-6 AT SHENFIELD



ISOLATION AFFECTING ALDERSBROOK SIDINGS, 
ILFORD DEPOT, GIDEA PARK STABLING LINES & 
SHENFIELD TO BE GIVEN UP BY 2100 FRI 26/12/25


ISOLATION AFFECTING SOUTHEND VICTORIA TO 
BE GIVEN UP BY 2300 FRI 26/12/25



FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA 
ELY & PETERBOROUGH WHERE POSSIBLE



THAMESIDE FREIGHT SERVICES TO DIVERT VIA 
TAH LINES WHERE POSSIBLE



CAPACITY STUDY REQUIRED TO CONFIRM THE 

EA1010
EA1011
EA1020
EA1030
EA1040
EA1050
EA1060
EA1150
EA1160
EA1170
EA1180
EA1190
EA1200
EA1280
EA1300
EA1320
EA1340
EA1350
EA1400
XR001

0m0ch and 0m48ch

0m0ch and 6m0ch

6m0ch and 12m0ch

0m0ch and 6m0ch

6m0ch and 12m0ch

12m0ch and 20m60ch

12m0ch and 20m60ch

Station Work

Structures Examination

Structures Examination

Structures Examination

Structures Examination

Structures Examination

Structures Examination

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11251080

W2025/11052854

W2025/11054867

W2025/11054883

W2025/11055169

W2025/11055175

W2025/11058348

Week 39  - Continued
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

26/12/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2300 Fri

2300 Fri

2359 Fri

0435 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban/Southbu
ry
Platforms 1-17

Down and Up 
Electric

Down and Up 
Main

Down Passenger 
Avoiding

Down Platform

CRL Eastbound

CRL Westbound

Graham Road 
Curve

Single

Up/Down Seven 
Sisters Chord

Southend Loop

Bay Line/Platform 
6
Platform 1/Up 
Passenger Loop
Down and Up 
Southend

Platforms 1-4

Platform 
10A/Avoiding Line

Up Channelsea 
Loop

Platforms 1-4

Cheshunt Jn

Liverpool Street

Shenfield

Shenfield C/End

Ilford L/End

North Fambridge

Pudding Mill Lane

Reading Lane Jn

Upminster

Seven Sisters Jn

Mountnessing Jn

Shenfield

Southend Victoria

Southend Victoria

Maryland

Lea Jn

Wickford

Liverpool Street

Manor Park

North Fambridge

Pudding Mill Lane

Reading Lane Jn

Romford

Seven Sisters Jn

Shenfield

Shenfield Jn

Southend Victoria

Stratford

Stratford Central 
Jn West

Wickford

Wickford Jn

P2025/4081270 TRAIN PLAN



BLOCKADE

POSSESSION COVERS MULTIPLE WEEKS

PART 1 OF 2 P/4081270 WEEK 39

PART 2 OF 2 P/4081493 WEEK 40



Bishopsgate Tunnel

Liverpool Street Roof

WDA: Liv St P13/14 Re-rail

Maintenance

WA Cyclic Type B

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

2300 Fri

26/12/25

25/12/25

26/12/25

25/12/25

25/12/25

26/12/25

25/12/25

26/12/25

26/12/25

2359 Fri

2100 Thu

2359 Fri

2100 Thu

2100 Thu

2359 Fri

2100 Thu

2300 Fri

2359 Fri

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up & Down 
Southminster

Aldersbrook 
Sidings

Bow Yard

Carriage Sidings

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Stabling Sidings 
1-3

All Sidings

Down and Up 
Southend

Southminster

Aldersbrook 
Carriage Sidings

Bow Midland

Gidea Park

Ilford

Romford

Shenfield

Southend Victoria

Southend Victoria 
L/End

Aldersbrook 
Carriage Sidings

Bow Midland

Gidea Park

Ilford

Romford

Shenfield

Southend Victoria

Shenfield Jn

P2025/4081270 25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

26/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Previous freeze: EAS_V2_2526
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EAS_V2_1_2526



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast/Down 
Cambria Spur
Up Cambria 
Spur/Up Holborn 
Fast
Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Down/Up Single 
Battersea

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Down and Up 
Lewisham

Down & Up 
Ravensbourne 
Chord

Peckham Rye Jn

Factory Jn

Herne Hill

Cambria Jn

Shortlands Jn

Ludgate Jn

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Pouparts Jn

Canterbury Road Jn

Linford St Jn

Lewisham Vale Jn

Shortlands Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Herne Hill

Kent House

Longhedge Jn

Loughborough Jn

Nine Elms Jn

Nunhead Jn

Ravensbourne Jn

Stewarts Lane

P2025/4030366 GTR ST ALBANS TO WIMBLEDON LOOP 
SERVICES TO BE SPLIT:

- 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
- 4TPH LONDON BRIDGE CENTRAL TO 
WIMBLEDON LOOP

- ECS FOR WIMBLEDON LOOP TO RUN VIA 
LONDON BRIDGE PLATFORMS 7 AND 8 AT START 
AND END OF SERVICE



GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS 
SERVICES TO RUN TO / FROM ST PANCRAS HL



SOUTHEASTERN SERVICES TO / FROM VICTORIA 
DIVERTED TO / FROM CHARING CROSS OR 
CANNON STREET



4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
BECKENHAM TO CHARING CROSS / CANNON 
STREET



ARL SLL SERVICE WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN:

CANADA WATER AND CLAPHAM JN

BRIXTON AND BECKENHAM JN VIA PENGE EAST
BRIXTON AND BROMLEY SOUTH VIA CATFORD



DOMESTIC FREIGHT TO ISLE OF GRAIN 
DIVERTED VIA REDHILL AND MAIDSTONE WEST.


CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS / CHARING CROSS 
AND MORDEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



PLATFORMS 2-5 TO BE OUTBERTHED AT 
VICTORIA EASTERN



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED



STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



NO OUTBERTHING AT BELLINGHAM SIDINGS


LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Goods Loop

Up Stewarts Lane

Battersea 
Reversible

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Neck Siding

1-3 Down Sidings

Turnback Siding

Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Stewarts Lane

Factory Jn

Longhedge Jn

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Bellingham

Herne Hill

Stewarts Lane

Victoria

Stewarts Lane Jn

Victoria

Bellingham

Herne Hill

Stewarts Lane

Victoria

P2025/4030366 

ACCESS/EGRESS AVAILABLE TO STEWARTS 
LANE DEPOT FROM VICTORIA CENTRAL



NO ACCESS/EGRESS AVAILABLE TO BATTERSEA 
YARD SIDINGS



DOWN/UP PORTSMOUTH LINES AVAILABLE TO 
TRAFFIC AT TULSE HILL



ROUTE IS AVAILABLE FOR TRAINS AT 
BECKENHAM JUNCTION TO/FROM NEW 
BECKENHAM



WORK: VICTORIA PHASE 5 SIGNALLING 
COMMISSIONING



THIS POSSESSION IS SUPERSEDED BY 4085025

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V2_2526
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EAS_V2_1_2526

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Battersea 
Reversible

Platform 3

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn 
Slow/Platform 4
Down Holborn 
Fast/Down 
Cambria Spur
Up Cambria 
Spur/Up Holborn 
Fast
Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Stewarts 
Lane/Up Chatham 
Slow
Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Down/Up Single 
Battersea

Down and Up 
Brixton Spur

Peckham Rye Jn

Factory Jn

Longhedge Jn

Blackfriars

Herne Hill

Cambria Jn

Shortlands Jn

Ludgate Jn

Victoria

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Pouparts Jn

Canterbury Road Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Herne Hill

Kent House

Longhedge Jn

Loughborough Jn

Nine Elms Jn

P2025/4085025 # NO ACCESS TO STEWARTS LANE DEPOT FROM
0005 MONDAY 29/12/25 #



GTR SUTTON LOOP SERVICE WILL NOT RUN. 



GTR WILL RUN BROMLEY SOUTH TO 
SEVENOAKS. 



GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS 
SERVICES TO RUN TO / FROM ST PANCRAS HL



SOUTHEASTERN SERVICES TO / FROM VICTORIA 
DIVERTED TO / FROM CHARING CROSS OR 
CANNON STREET



4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
BECKENHAM TO CHARING CROSS / CANNON 
STREET



ARL SLL SERVICE WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN:

CANADA WATER AND CLAPHAM JN

HERNE HILL AND BROMLEY SOUTH VIA CATFORD


DOMESTIC FREIGHT TO ISLE OF GRAIN 
DIVERTED VIA REDHILL AND MAIDSTONE WEST.


CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS / CHARING CROSS 
AND MORDEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



PLATFORMS 2-5 TO BE OUTBERTHED AT 
VICTORIA EASTERN



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED



STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



NO OUTBERTHING AT BELLINGHAM SIDINGS



NO ACCESS/EGRESS AVAILABLE TO STEWARTS 

LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V2_1_2526

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Waterloo Curve

Down and Up 
Lewisham

Down & Up 
Ravensbourne 
Chord
Up Goods Loop

Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Reception Line 1

Departure Line 2

Neck Siding

1-3 Down Sidings

Turnback Siding

Berthing Sidings 
No.1 and No.2
Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3
D/C Sidings 1 to 
27
1 - 9 Shed Roads

Wall Sidings

Linford St Jn

Lewisham Vale Jn

Shortlands Jn

Stewarts Lane

Herne Hill

Victoria

Voltaire Road Jn

Battersea Yard

Bellingham

Herne Hill

Stewarts Lane

Victoria

Nunhead Jn

Ravensbourne Jn

Stewarts Lane

Victoria

Battersea Yard

Bellingham

Herne Hill

Stewarts Lane

Victoria

P2025/4085025 LANE DEPOT



NO ACCESS/EGRESS AVAILABLE TO BATTERSEA 
YARD SIDINGS



DOWN/UP PORTSMOUTH LINES AVAILABLE TO 
TRAFFIC AT TULSE HILL



ROUTE IS AVAILABLE FOR TRAINS AT 
BECKENHAM JUNCTION TO/FROM NEW 
BECKENHAM



WORK: VICTORIA PHASE 5 SIGNALLING 
COMMISSIONING



THIS POSSESSION IS SUPERSEDES 4030366 AND
IS SUPERSEDED BY 4085073

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V2_1_2526

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0400 Mon

0400 Mon

0400 Thu

02/01/26

02/01/26

02/01/26

29/12/25

02/01/26

02/01/26

29/12/25

02/01/26

02/01/26

29/12/25

02/01/26

29/12/25

02/01/26

31/12/25

02/01/26

2359 Fri

2359 Fri

2359 Fri

0400 Mon

2359 Fri

2359 Fri

0400 Mon

2359 Fri

2359 Fri

0400 Mon

2359 Fri

0400 Mon

2359 Fri

0400 Wed

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

DW/DWS/DW/DW
S

Up Main Slow

Down Main Fast

Down Main Slow

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 1 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Up Main Fast

North Siding

South Siding

Platforms 12 to 24

Down Main Fast

Up Main Fast

Down Main Fast

Up Main Fast

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

Waterloo

Clapham Jn

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

Waterloo West 
Crossings

Waterloo West 
Crossings

P2025/4071221 PART 1 WATERLOO PLATFORMS 6 AND 18 TO 24 
AND SOUTH SIDING TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 1 TO 5 AND 
PLATFORMS 7 TO 17.



PARTS 2 TO 5 WATERLOO PLATFORMS 18 TO 24 
BE KEPT CLEAR. STOCK CAN BERTH IN 
PLATFORMS 12 TO 17



SWR: FROM 0400 27/12 TO 0400 29/12 ALL 
SERVICES TO TERMINATE AT CLAPHAM JN, 
PASSENGERS TO USE RAIL REPLACEMENT 
ROAD SERVICES BETWEEN CLAPHAM JN AND 
WATERLOO OR USE GTR SERVICES TO TRAVEL 
TO/FROM VICTORIA.



FROM 0400 29/12 TO 0400 31/12 AND 0400 1/1 TO 
0400 2/1 SERVICES TO WINDSOR AND READING 
TO START/TERMINATE AT CLAPHAM JN. 
WATERLOO TO KINGSTON AND TWICKENHAM 
SERVICES TO START FROM AND TO TERMINATE 
AT CLAPHAM JN.

UP SERVICES FROM WEYMOUTH/POOLE TO RUN 
VIA THE UP MAIN SLOW FROM DURNSFORD 
ROAD TO WATERLOO. PORTSMOUTH SERVICES 
TO START/TERMINATE AT CLAPHAM JN, WoE 
SERVICES TO START/TERMINATE AT 
BASINGSTOKE. ALTON SERVICES TO 
START/TERMINATE FROM WOKING. 

PASSENGERS TO EITHER CHANGE TRAINS AT 
CLAPHAM JN FOR WATERLOO, USE GTR 
SERVICES TO TRAVEL TO/FROM VICTORIA OR 
USE RAIL REPLACEMENT ROAD SERVICES 
BETWEEN CLAPHAM JN AND WATERLOO.



FROM 0400 31/12 TO 0400 1/1 AND 0400 2/1 TO 
0400 5/1 SERVICES TO WINDSOR AND READING 
TO START FROM AND TO TERMINATE AT 
CLAPHAM JN. WATERLOO TO KINGSTON AND 
TWICKENHAM SERVICES TO START FROM AND 
TO TERMINATE AT CLAPHAM JN. PASSENGERS 
TO CHANGE TRAINS AT CLAPHAM JN FOR 
WATERLOO.



POSSESSION LIMITS MUST ALLOW FOR SWR 
SHUNTS AT CLAPHAM JUNCTION.



GTR SERVICES TO BE MAINTAINED THROUGH 
CLAPHAM JUNCTION.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.


SO110
SO250
SW100
SW105
SW210

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

29/12/25

29/12/25

01/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

P2025/4071221 

PART 1 ONLY



STRUCTURES: WESTMINSTER ROAD BRIDGE 
REPAIRS



PARTS 1 TO 5



TRACK RENEWALS: NINE ELMS JN AND 
QUEENSTOWN ROAD S&C RENEWALS.

WATERLOO INTERNATIONAL GLAZING PROJECT


THIS POSSESSION WILL BE SUPERSEDED BY 
P2025/4071282

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop
Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Reversible 
Chatham Loop

Up Slow

Down Slow

Down Fast/Down 
Main/Down Fast
Up Fast/Up 
Main/Up Fast
Up Chatham Loop
(part)

Platform 1

Platforms 6 to 8

Up Goods Loop

Down Passenger 
Loop
Down Bat and Ball

Up Bat and Ball

Platforms 1 -4

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Up Chatham 
Main/Up Chatham 
Slow
Down Chatham 
Slow/Down 
Chatham Main
Up Chatham 
Loop(pt)

Down Slow (part)

Up Slow

Petts Wood Jn

St. Mary Cray Jn

Orpington

Tonbridge West Jn

Chislehurst Jn

Orpington

Borough Green and 
Wrotham

Sevenoaks

Sevenoaks

Borough Green and 
Wrotham

Fawkham Jn

Hawkwood Jn

Tonbridge

Bickley Jn

Chislehurst Jn

Elmstead Woods

Hawkwood Jn

Orpington

Otford Jn

Sevenoaks

Shortlands Jn

St. Mary Cray Jn

Tonbridge West 
Jn

Orpington

P2025/4081221 NO OUTBERTHING AT ORPINGTON DOWN 
SIDINGS 1-4



NO OUTBERTHING AT ORPINGTON PLATFORMS 
1-8



PLATFORM 4 TO BE OUTBERTHED AT 
SEVENOAKS, GTR TO STABLE IN DOWN 
SIDING/GUSSETT SIDING



FREIGHT TO BE DIVERTED VIA TONBRIDGE AND 
REDHILL



TURNBACK MOVE NOT AVAILABLE AT BOROUGH 
GREEN & WROTHAM



ROUTE IS AVAILABLE AT TONBRIDGE FROM THE 
DOWN GODSTONE TO THE DOWN FAST 
BETWEEN AD1109PTS AND AD1121PTS





WORK: MTCE

WORK: WD PIG FARM RCF CAT2 RERAIL

SO110
SO130
SO140
SO260
SO460

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2330 Wed

2330 Wed

0730 Sun

0730 Sun

0230 Sun

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

0400 Sat

0400 Sat

0800 Sun

0800 Sun

0640 Sun

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Down Carriage 
Sidings 1 - 4

Down 
Siding/Gusset

Up Rainham Bay

Up Rainham Bay

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Orpington

Sevenoaks

Rainham (Kent)

Rainham (Kent)

Ramsgate

Sevenoaks

Rainham (Kent)

Rainham (Kent)

Ramsgate

P2025/4081221

P2025/4076160

P2025/3992459

P2025/4075250

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

UP RAINHAM BAY TO BE OUTBERTHED



GTR TO ARRANGE FOR STABLED TRAIN TO BE 
MOVED TO GILLINGHAM AND RETURNED AFTER 
BLOCK IS GIVEN UP

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110

SO110

SO110
SO220

38m58ch and 38m75ch
Patrolling 

24/12/25

24/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10778913

Week 40  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Snowhill

Up Snowhill

Down Snowhill 
Spur

Up Sussex Fast/ 5 
Up/Up Snowhill
Down Snowhill/4 
Down/Down 
Sussex Fast
Up Sussex Slow

Down Cannon 
Street/1 
Down/Down Kent 
Slow/Down Slow
Cannon Street 
Reversible

Plat 1 - 7 / Line A 
- E

Metropolitan 
Reversible

2 Reversible / Up 
Cannon Street

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
4 Down

Up Bromley 
Branch
Down Bromley 
Branch
Down Dartford 
Loop

Metropolitan Jn

Dickens Jn

New Cross Gate

New Cross Gate

Elmstead Woods

Borough Market Jn

Cannon Street

Metropolitan Jn

New Cross

Charing Cross

Ewer Street Jn

London Bridge

Edward Street Jn

Bromley North

Sidcup

Blackfriars Jn

Blackfriars Jn

Bricklayers Arms 
Jn

Cannon Street

Cannon Street

Charing Cross

Corbetts Lane Jn

Grove Park

Hither Green Jn

P2025/4081248 CANNON STREET PLATFORMS 4, 5, 6 AND 7 TO 
BE OUTBERTHED 



CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE 
OUTBERTHED 





WORK: MTCE 

WORK: PARKS BRIDGE RESIGNALLING

LN101
LN3201
LN3213
LN3216
SO130
SO280
SO290
SO300
SO310
SO330
SO350
SO510
SO511
SO680
SO681

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Dartford Loop

Down Mid Kent

Up Mid Kent

Down Hither 
Green Spur
Up Hither Green 
Spur
Down 
Lewisham/Down 
Mid Kent
Up Mid Kent/Up 
Lewisham
10 
Reversible/Sussex
Reversible
Up Slow/Up Kent 
Slow/3 Up
7 Reversible/Down
Kent Fast/Down 
Fast
Up Fast/Up Kent 
Fast/8 Up
Platforms 1 to 9

Platforms 10 to 15

9 Reversible/Down
Sussex Slow

11 Rev/South 
London Rev/Down
South London
Up South London

6 Down / 
Southwark 
Reversible
Up Sussex Loop

Down Greenwich

Up Greenwich

Down Silwood 
(part)
Up Silwood (part)

Up Ladywell Loop

Down Ladywell 
Loop

Hayes

Lee Spur Jn

New Beckenham Jn

Bricklayers Arms Jn

Elmstead Woods

London Bridge

New Cross Gate

Peckham Rye Jn

Surrey Canal Jn

New Cross Gate

Charlton Jn

Old Kent Road Jn

Ladywell Jn

Ladywell Jn

Lee Loop Jn

Lewisham Vale Jn

London Bridge

New Cross Gate

North Kent East 
Jn

Old Kent Road Jn

Parks Bridge Jn

South 
Bermondsey Jn

P2025/4081248

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Bermondsey 
Spur
Bermondsey 
Reversible
Up North Kent

Down North Kent

Down Tanners Hill

Up Tanners Hill

1 & 2 Sidings

St. Mildreds 
Sidings 21-28
West Washer 
Line/Carriage 
Washer Road
Shunt Neck

Grove Park Shed 
Sidings 1-12
Bramdean A 
Reception
Cripple Siding

Grove Park 
Washer Lines 1-4
Bramdean Sidings
31-38
Bramdean Sidings
41-45
Bramdean B 
Reception
Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Loco Sidings/PAD

Bricklayers Arms Jn

Blackheath Jn

Lewisham Vale Jn

Cannon Street

Grove Park

Grove Park

Hither Green

St. Johns Jn

Tanners Hill Jn

Cannon Street

Grove Park

Grove Park

Hither Green

P2025/4081248 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0455 Sat

0455 Sat

0455 Sat

0455 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Dunton Green

Orpington

Orpington

Bickley Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

Chislehurst Jn

Orpington

Petts Wood Jn

P2025/4077462

P2025/4078837

WORK: MTCE

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

SO130

SO130

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sat

0115 Sat

0115 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0445 Sat

0445 Sat

0445 Sat

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Sidings 
Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Down Main

Up Main

Down Bat and Ball

Up Bat and Ball

Down Loop

Up Loop

Down 
Siding/Gusset

Sevenoaks

Hildenborough

Sevenoaks

Hildenborough

Sevenoaks

Sevenoaks

Sevenoaks

Bat & Ball

Dunton Green

Sevenoaks

Dunton Green

Otford Jn

Sevenoaks

Sevenoaks

P2025/4079580

P2025/3910508

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SEVENOAKS PLATFORM 4 TO BE OUTBERTHED



GTR TO STABLE IN DOWN SIDING/GUSSET 
SIDING





WORK: MTCE

SO130
SO140

SO130
SO140

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Godstone

Up Godstone

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Up Loop (Pt)

Down Bay

Platforms 1 - 4

Marshalling Yard 
South (Pt)
Marshalling Yard 
North (Pt)
Down 
Hastings/Single
Up 
Hastings/Single
Down Slow/PO 
Siding
Up Slow

Hastings Chord/Up
Loop
1/2 Down Main 
Sidings
Up Engineers 
Sidings 1 and 2
Jubilee Sidings

Turnback Siding

Tonbridge

Paddock Wood

Sevenoaks

Tonbridge

Wadhurst

Tonbridge East

Tonbridge

Tonbridge West Jn

Tunbridge Wells

Edenbridge

Sevenoaks

Tonbridge

Tonbridge West 
Jn

Tonbridge

Tonbridge West 
Jn

Tunbridge Wells

P2025/4079245 TONBRIDGE WEST YARD NOT AVAILABLE FOR 
TRAFFIC



PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE 
OUTBERTHED



PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



PLATFORM 2 AT SEVENOAKS AVAILABLE TO 
TRAFFIC FROM LONDON END



0633 TONBRIDGE TO STROOD TO START FROM 
PADDOCK WOOD.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN TONBRIDGE AND PADDOCK 
WOOD.



WORK: MTCE

SO130
SO170
SO550

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 3 - 6

Up Main/Up 
Branch/Up 
Canterbury
Down 
Canterbury/Down 
Branch/Down Main
Down Slow (part)

Down Hastings

Up Hastings

Up Main

Down Main

Maidstone Relief

Down Slow (part)

Up Slow/Platform 
2
Up Passenger 
Loop/Platform 1
Down CTRL 
Chord
Up CTRL Chord

Down Maidstone

Up Maidstone

Down Main/Down 
Fast
Up Fast/Up Main

Beechbrook Farm 
Loop

Down Passenger 
Loop
Up Passenger 
Loop
Down Bay

Maidstone 
Reversible
Up Loop

Tamper Sidings

Ashford

Canterbury West

Ashford (East)

Saltwood Jn

Ashford

Ashford (East)

Ashford East Jn

Ashford

Ashford (East)

Hothfield

Lenham

Maidstone East

Sevington

Ashford

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Borough Green 
and Wrotham

Headcorn

Hothfield

Lenham

Maidstone East

Sevington

Ashford

Ashford (East)

P2025/4078884 NO ACCESS TO ASHFORD DOWN SIDINGS



FREIGHT TO BE RETIMED/CANCELLED



CHART LEACON GATE A TO REMAIN CLOSED 

CHART LEACON GATE B TO REMAIN CLOSED







WORK: MTCE

SO130
SO220
SO400
SO470
SO480

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

0300 Thu

0300 Thu

0300 Thu

0300 Thu

0300 Thu

0300 Thu

0300 Thu

0300 Thu

0300 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

02/01/26

02/01/26

02/01/26

02/01/26

02/01/26

02/01/26

02/01/26

02/01/26

02/01/26

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0455 Fri

0455 Fri

0455 Fri

0455 Fri

0455 Fri

0455 Fri

0455 Fri

0455 Fri

0455 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

East Berthing 
Sidings
Up Berthing 
Sidings
Crane 
Depot/Tamper 
Depot
Depot Reception 
Road
Headshunt

Hothfield Tarmac 
Sidings

Dock Siding

Sevington Sidings

Down Slow

Maidstone Relief

Maidstone Loop

Down Passenger 
Loop

Beechbrook Farm 
Loop

Down Passenger 
Loop
Up Passenger 
Loop
Maidstone 
Reversible
Down Bay, Dock 
Siding
Down Maidstone

Up Maidstone

Up Goods Loop

Hothfield Tarmac 
Sidings

Ashford (East)

Chart Leacon Depot

Hothfield

Maidstone East

Sevington

Ashford

Ashford West Jn

Borough Green and 
Wrotham

Hothfield

Lenham

Maidstone East

Ashford (West)

Otford Jn

Hothfield

Chart Leacon 
Depot

Hothfield

Maidstone East

Sevington

Ashford (West)

Ashford West Jn

Borough Green 
and Wrotham

Hothfield

Lenham

Maidstone East

Otford Jn

Hothfield

P2025/4078884

P2025/4074615 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THE FOLLOWING:

SEVENOAKS TO MAIDSTONE EAST 

MAIDSTONE EAST TO ASHFORD.



CHANNEL TUNNEL FREIGHT TO BE DIVERTED VIA
REDHILL





WORK: MTCE 

WORK: SID - EAST MALLING TRESTLE 
PLATFORM REPAIR

SO130
SO140

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

01/01/26

01/01/26

01/01/26

01/01/26

01/01/26

01/01/26

01/01/26

01/01/26

01/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

02/01/26

02/01/26

02/01/26

02/01/26

02/01/26

02/01/26

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0330 Fri

0330 Fri

0330 Fri

0330 Fri

0330 Fri

0330 Fri

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Deal

Up Deal

Plats 1-3,Up P 
Loop

Down Main/Up 
Chatham
Down Chatham/Up
Main
Up Siding

1-3 Sidings

Down Sidings

Down Bexhill

Up Bexhill

Platforms 1-4

Down Ore/Up 
Hastings/Single
Down 
Hastings/Single/Up
Ore
Brighton Sidings

Park Sidings

Up Siding

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Deal

Dover Priory

Canterbury East

Canterbury East

Dover Priory

Shepherds Well

Bo Peep Jn

Hastings

Ore

Hastings

Ore

St. Leonards WM

Buckland Jn

Dover Priory

Folkestone East

Canterbury East

Dover Priory

Shepherds Well

Bexhill

Hastings

Robertsbridge

Hastings

Ore

St. Leonards WM

P2025/4074596

P2025/4079585

AT CANTERBURY EAST UP TRAINS WILL START 
BACK FROM THE DOWN PLATFORM



AT DEAL DOWN TRAINS TO START BACK FROM 
THE UP PLATFORM



DOVER PRIORY PLATFORM 3 TO BE 
OUTBERTHED



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

FOLKESTONE CENTRAL TO DEAL

CANTERBURY EAST TO DOVER PRIORY





WORK: MTCE

WORK: SID TRACK - CHARLTON TUNNEL 
SURVEYS

ROBERTSBRIDGE GF TO BE STAFFED.



WASHER/RECEPTION ROAD AT ST LEONARDS 
WM TO BE OUTBERTHED.







WORK: MTCE

SO130
SO160
SO240

SO170
SO200
SO600

01/01/26

01/01/26

01/01/26

01/01/26

01/01/26

01/01/26

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Sun

0120 Sun

0120 Sun

0120 Sun

28/12/25

28/12/25

28/12/25

28/12/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Sidings 
Possession

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down Sidings

Up Sidings

Springhead Road Jn

Dartford Jn

Dartford

Dartford

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Dartford

P2025/4080611 TRAINS TO START/TERMINATE IN PLATFORMS 2 
& 3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD AND 
GRAVESEND



PLATFORM 1 AT DARTFORD TO BE 
OUTBERTHED.





WORK: SID TRACK - DARTFORD - PREP

SO180
SO290
SO310
SO320
SO430

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1A

Down Fast

Up Fast

Down Slow

Up Slow

Up & Down 
Bletchley
Jowett Run Round

Up & Down Goods

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood Curve

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down Goods

Up Goods

Down and Up 
Moorgate

Down Bedford/Up 
& Down Bletchley
Up & Down 
Bletchley/Up 
Bedford
All Lines

Bedford Midland

Wellingborough

Bedford Midland

Bedford Station Jn

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Neasden Jn

Kentish Town Jn

Bedford St. Johns

Wellingborough

Bedford Midland

Bedford North Jn

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Dudding Hill Jn

Farringdon

Forders Sidings

St. Pancras 
International

P2025/3984781 WEST HAMPSTEAD PSB LIFE EXTENSION 
PROJECT: WEST HAMPSTEAD INTERLOCKING 
AREA.

WIXAMS STATION CONSTRUCTION WORKS



2300 WED TO 0400 SAT (XMAS SHUTDOWN)

NO BOOKED TRAFFIC. ANY ELECTRIC ECS 
STABLED AT CRICKLEWOOD AND BEDFORD TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED. 
NO STABLING OF STOCK AT ST.PANCRAS.



0400 SAT TO 0530 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN FLITWICK JN AND BEDFORD 
SOUTH JN.



GTR 9R SERVICES TO START/ TERMINATE AT 
LUTON SATURDAY/SUNDAY 



NO ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL. ACCESS MAINTAINED TO CAULDWELL
DEPOT TO/FROM THE BEDFORD DIRECTION.

EA1360
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

16m45ch and 18m61ch
Major Projects

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11158045

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

0400 Sat

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

29/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

29/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0530 Mon

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0530 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Cricklewood 
Sidings

Elstow Private 
Siding

Crescent Road 
Sidings

Leagrave Siding

Limbury Road 
Sidings
Redland 
Roadstone 
Sidings
St Albans Centre 
Siding

Churchyard 
Sidings

Down and Up 
Slow

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford North Jn

Bedford Midland

Cricklewood Depot

Elstow Sidings

Luton South Jn

Leagrave Jn

Redland Road Stone
Siding

St. Albans

Dock Jn North

Bedford South Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford Midland

Bedford St. Johns

Cricklewood 
Depot

Elstow Sidings

Luton Airport 
Parkway

Luton North Jn

Redland Road 
Stone Siding

St. Albans

St. Pancras 
International

Flitwick Jn

P2025/3984781 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

27/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2025/4076975

P2025/4077197

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2255 Sat

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

1025 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up/Down 
Canonbury

Down and Up 
North London

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Down CTRL

Up CTRL

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Canonbury West Jn

Camden Road West 
Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Ashford West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Highbury Vale Jn

Kentish Town 
West

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

Southfleet 
Crossover

P2025/4071107

P2025/4077328

NLL CYCLIC TYPE 7A (ROTR) (AMENDED)

POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1J70 & 1J73



REPLACEMENT BUSES TO RUN EBBSFLEET TO 
ASHFORD.

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

SO400

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

27/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

26/12/25

27/12/25

27/12/25

27/12/25

26/12/25

26/12/25

27/12/25

27/12/25

27/12/25

26/12/25

27/12/25

27/12/25

27/12/25

0500 Sat

0500 Sat

0500 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Fri

0500 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Fri

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up London Bridge 
Slow

Slow Reversible

Down London 
Bridge Fast
Up London Bridge 
Fast
Down London 
Bridge Slow

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Fast Reversible

Down Victoria 
Fast/Down Fast
Up Fast/Up 
Victoria Fast
Down Victoria 
Slow/Down Slow
Up Slow/Up 
Victoria Slow
Down East 
Grinstead
Up East Grinstead

Up Sidings

Up Sidings

Down Siding

Up Siding

Through Road 
(Perturbation 
Siding)

Norwood Fork Jn

South Croydon

Windmill Bridge Jn

Caterham

Tattenham Corner

East Croydon

Stoats Nest Jn

Selsdon Road Jn

Caterham

East Croydon

Purley

Tattenham Corner

Windmill Bridge Jn

Cottage Jn

East Croydon

Norwood Fork Jn

Purley

Selhurst Jn

South Croydon

Caterham

East Croydon

Purley

Tattenham Corner

Windmill Bridge 
Jn

P2025/4079628 *** MULTI-PART POSSESSION ***

PART 1 - ALB SELHURST JN/NORWOOD FORK JN 
TO STOATS NEST JN/CATERHAM/TATTENHAM 
CORNER & SELSDON ROAD JN



PART 2 - SLOW LINES SELHURST/NORWOOD 
FORK JN TO STOATS NEST 
JN/CATERHAM/TATTENHAM CORNER/SELDSON 
ROAD JN

****************************





0500 THUR TO 0500 FRI

TRAINS TO TRAVEL OVER THE FASTS LINES 
BETWEEN SELHURST JN/NORWOOD JN AND 
STOATS NEST JN



ROUTE IS AVAILABLE AT SELHURST JN IN TO 
THE DEPOT/WALLINGTONS TO/FROM 
STREATHAM COMMON



NO OUTBERTHING REQUIRED





WORK: MTCE

SO500
SO510
SO530
SO660

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Slow

Up Platform Loop

Crawley New Yard
Sidings

Up Sidings

Salfords Yard

Down and Up 
Slow

Up Platform Loop

Crawley New Yard
Sidings

Up Sidings

Salfords Yard

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Three Bridges

Gatwick Airport

Crawley New Yard

Gatwick Airport

Salfords

Three Bridges

Gatwick Airport

Crawley New Yard

Gatwick Airport

Salfords

Merstham

Redhill

Earlswood 
(Surrey)

Gatwick Airport

Crawley New 
Yard

Gatwick Airport

Salfords

Earlswood 
(Surrey)

Gatwick Airport

Crawley New 
Yard

Gatwick Airport

Salfords

P2025/4116395

P2025/4074634

P2025/4074650

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

RAIL REPLACEMENT TO OPERATE REDHILL TO 
HORLEY.



TRAINS TO RUN FAST LINES BETWEEN 
EARLSWOOD AND THREE BRIDGES. 



PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. 



GWR TO START/TERMINATE 1TPH IN PLATFORM 
6 AT GATWICK



NO ACCESS TO/FROM CRAWLEY NEW YARD, 
FREIGHT SERVICES TO BE RETIMED/CANCELLED




WORK: MTCE

RAIL REPLACEMENT TO OPERATE REDHILL TO 
HORLEY.



TRAINS TO RUN FAST LINES BETWEEN 
EARLSWOOD AND THREE BRIDGES. 



PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. 



GWR TO START/TERMINATE 1TPH IN PLATFORM 
6 AT GATWICK



NO ACCESS TO/FROM CRAWLEY NEW YARD, 
FREIGHT SERVICES TO BE RETIMED/CANCELLED




WORK: MTCE

SO500
SO550
SO560
SW300

SO500

SO500

28/12/25

28/12/25

28/12/25

28/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0155 Sat

0155 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0455 Sat

0455 Sat

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 
(North) to 8

Down and Up East
Branch

Down and Up 
Main
Carriage Road

Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.1
Down Main 
Carriage Siding 
No.2
Loco Release 
Siding
Engineers Sidings

Crawley

Three Bridges

Brighton

Lewes

Brighton

Brighton

Three Bridges

Brighton

Preston Park

Brighton

P2025/4077379

P2025/4078452

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

VICTORIA TO BRIGHTON SERVICES DIVERTED 
VIA HOVE AND CALL ADDITIONALLY AT 
WIVELSFIELD/ PRESTON PARK.



THAMESLINK TO START AND TERMINATE AT 
HAYWARDS HEATH, WITH PASSENGERS 
FORWARDED ON SOUTHERN SERVICES



BRIGHTON TO SEAFORD/EASTBOURNE/ORE 
SERVICES TO START/TERMINATE AT LEWES 
PLATFORM 5.



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BRIGHTON AND LEWES.



ECS DIVERSIONS VIA WIVELSFIELD. 



PLATFORMS 4 & 5 AT BRIGHTON TO BE 
OUTBERTHED.





WORK: MTCE

SO500
SO520

SO500
SO620

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2235 Sun

2235 Sun

2235 Sun

2235 Sun

0050 Sat

0050 Sat

29/12/25

29/12/25

29/12/25

29/12/25

27/12/25

27/12/25

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0435 Sat

0435 Sat

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Platforms 3 
(North) to 8

Down and Up East
Branch

Down and Up 
Main
Carriage Road

Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.1
Down Main 
Carriage Siding 
No.2
Loco Release 
Siding
Engineers Sidings

Platforms 6 to 8

Down and Up East
Branch

Brighton

Lewes

Brighton

Brighton

Brighton

London Road 
(Brighton)

Brighton

Preston Park

Brighton

Brighton

P2025/4078263

P2025/4076429

VICTORIA TO BRIGHTON SERVICES DIVERTED 
VIA HOVE AND CALL ADDITIONALLY AT 
WIVELSFIELD/ PRESTON PARK.



THAMESLINK TO START AND TERMINATE AT 
HAYWARDS HEATH, WITH PASSENGERS 
FORWARDED ON SOUTHERN SERVICES



BRIGHTON TO SEAFORD/EASTBOURNE/ORE 
SERVICES TO START/TERMINATE AT LEWES 
PLATFORM 5.



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BRIGHTON AND LEWES.



ECS DIVERSIONS VIA WIVELSFIELD. 



PLATFORMS 4 & 5 AT BRIGHTON TO BE 
OUTBERTHED.





WORK: MTCE

WORK: MTCE

SO500
SO620

SO500
SO630

28/12/25

28/12/25

28/12/25

28/12/25

27/12/25

27/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

0900 Sun

0930 Sun

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

1800 Sun

1730 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5
Down Bexhill

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

St. Leonards WM

St. Leonards WM

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

St. Leonards WM

St. Leonards WM

P2025/4071238

P2025/4079591

NO OUTBERTHING REQUIRED AT PORTSMOUTH 
HARBOUR OR PORTSMOUTH AND SOUTHSEA.



TRACK MAINTENANCE: HG03

HAVANT RELOCK CONSTRUCTION

CARRIAGE SIDINGS 1 TO 5 TO BE OUTBERTHED


Work: MDUM Orpington  Tonbridge DU

SO520
SW110
SW140

SO600

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line
Carriage Line and 
Engine Siding
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main
Lines 4 and 
5/Down and Up 
Relief
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Greenford/Branch

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Greenford South Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

West Ealing

P2025/3908572 CHRISTMAS SHUT DOWN PERIOD



NO UNITS TO BE OUTSTABLED IN PADDINGTON 
STATION.



WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION

EA1310
GW103
GW130
GW174
GW178
XR001

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

West London 
Waste

Days Aggregates 
Terminal

Paddington New 
Yard

Down Brentford 
Siding
Southall Yard

Hanwell Spur 
West

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

Portobello Jn 
(London)

Southall West Jn

Southall East Jn 
(inc.)

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

Portobello Jn 
(London)

Southall East Jn

Southall East Jn 
(inc.)

P2025/3908572 25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

02/01/26

02/01/26

27/12/25

02/01/26

27/12/25

27/12/25

27/12/25

27/12/25

02/01/26

02/01/26

02/01/26

02/01/26

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

02/01/26

0400 Fri

0400 Fri

0300 Sat

0400 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast/Down 
Cambridge

Up Stratford Down

Down and Up 
Temple Mills

Down and Up 
Enfield

Carpenters Road 
Curve

Turnback Line

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up 
Fast

Platforms 1-3

Down and Up 
Branch

Stabling Lines 1-4

Turnback Line

Down and Up 
High Meads Loop

Up Passenger 
Avoiding

Down and Up Lea 
Curve

Down and Up 
Suburban/Southbu
ry

Coppermill Jn

Gas Factory Jn

Ruckholt Rd Jn

Enfield Town

Carpenters Road 
North Jn

Chadwell Heath

High Meads Jn

Stratford Central Jn 
West

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Woodgrange Park Jn

Gidea Park

Temple Mills East Jn

Forest Gate Jn

High Meads Jn

Cheshunt Jn

Bethnal Green 
East Jn

Bow Jn

Bury Street Jn

Carpenters Road 
South Jn

Chadwell Heath

Channelsea North
Jn

Channelsea 
South Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Forest Gate Jn

Gidea Park

High Meads Jn

Ilford L/End

Lea Jn

Liverpool Street

P2025/4081493 NO ACCESS TO/FROM PLATFORMS 1-17 AT 
LIVERPOOL ST FROM 0200 THU 25/12/25 TO 0400 
FRI 02/01/26 



NO ARL CHINGFORD, ENFIELD TOWN AND 
CHESHUNT SERVICES FROM 0200 THU 25/12/25 
TO 0400 FRI 02/01/26 



LUL TO NOTE VICTORIA LINE, CENTRAL LINE AND
DLR TO BE OPEN 



ELIZABETH LINE TO RUN TO LIVERPOOL STREET 
LOW LEVEL



GA MAINLINE AND SOUTHEND VICTORIA 
SERVICES TO START FROM/TERMINATE AT 
STRATFORD PLATFORMS 9, 10 AND 10A 



GA STEX/WA AND HERTFORD EAST SERVICES TO
START/TERMINATE FROM STRATFORD 
PLATFORMS 11 AND 12 OR TOTTENHAM HALE 



STRATFORD-MERIDIAN WATER SERVICES WILL 
NOT RUN



C2C SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM



FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA 
ELY AND PETERBOROUGH WHERE POSSIBLE 



THAMESIDE FREIGHT SERVICES TO DIVERT VIA 
TAH LINES WHERE POSSIBLE 



CAPACITY STUDY REQUIRED TO CONFIRM THE 
TRAIN PLAN 



LIVERPOOL STREET PLATFORMS 1 TO 10, 13 AND
14 TO BE CLEAR OF STABLED TRAINS 

TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 11, 12 and 15 TO 17 (SECTIONAL 
APPENDIX MODULE AR 1 REFERS)



BLOCKADE 

POSSESSION COVERS MULTIPLE WEEKS 

PART 1 OF 2 P/4081270 WEEK 39 

PART 2 OF 2 P/4081493 WEEK 40 



Bishopsgate Tunnel 

Liverpool Street Roof 

WDA: Liv St P13/14 Re-rail 

GE CYCLIC TYPE 1


EA1010
EA1011
EA1020
EA1030
EA1040
EA1050
EA1060
EA1150
EA1160
EA1170
EA1180
EA1190
EA1200
EA1280
EA1300
EA1340
EA1350
EA1400
XR001

0m0ch and 0m48ch

0m50ch and 2m45ch

0m50ch and 2m45ch

0m50ch and 2m45ch

0m50ch and 2m45ch

0m50ch and 2m45ch

0m50ch and 2m45ch

Station Work

Structures Examination

Structures Examination

Structures Examination

Structures Examination

Structures Examination

Structures Examination

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11251566

W2025/11283694

W2025/11283695

W2025/11283569

W2025/11283587

W2025/11283609

W2025/11283643

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

02/01/26

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

02/01/26

27/12/25

02/01/26

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0400 Fri

0300 Sat

0400 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-17

Down and Up 
Electric

Down and Up 
Main

Down Passenger 
Avoiding

Down Platform

CRL Eastbound

CRL Westbound

Graham Road 
Curve

Single

Up/Down Seven 
Sisters Chord

Southend Loop

Bay Line/Platform 
6
Platform 1/Up 
Passenger Loop
Down and Up 
Southend

Platform 
10A/Avoiding Line

Platforms 1-4

Up & Down 
Southminster

Bow Yard

Romford 
Engineers Depot
Up Sidings

Liverpool Street

Shenfield

Shenfield C/End

Ilford L/End

North Fambridge

Pudding Mill Lane

Reading Lane Jn

Upminster

Seven Sisters Jn

Mountnessing Jn

Shenfield

Southend Victoria 
L/End

Maryland

Wickford

Southminster

Bow Midland

Romford

Manor Park

North Fambridge

Pudding Mill Lane

Reading Lane Jn

Romford

Seven Sisters Jn

Shenfield

Shenfield Jn

Stratford

Wickford

Wickford Jn

Bow Midland

Romford

Liverpool Street

P2025/4081493 Maintenance: Patrolling

Maintenance

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0300 Sat

0300 Sat

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

02/01/26

02/01/26

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0400 Fri

0400 Fri

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Electric

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Bow Jn

Pudding Mill Lane

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/4081493

P2025/4083507 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

GW103
XR001

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/4083510 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Battersea 
Reversible

Platform 3

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn 
Slow/Platform 4
Down Holborn 
Fast/Down 
Cambria Spur
Up Cambria 
Spur/Up Holborn 
Fast
Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Stewarts 
Lane/Up Chatham 
Slow
Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Down/Up Single 
Battersea

Down and Up 
Brixton Spur

Peckham Rye Jn

Factory Jn

Longhedge Jn

Blackfriars

Herne Hill

Cambria Jn

Shortlands Jn

Ludgate Jn

Victoria

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Pouparts Jn

Canterbury Road Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Herne Hill

Kent House

Longhedge Jn

Loughborough Jn

Nine Elms Jn

P2025/4085025 # NO ACCESS TO STEWARTS LANE DEPOT FROM
0005 MONDAY 29/12/25 #



GTR SUTTON LOOP SERVICE WILL NOT RUN. 



GTR WILL RUN BROMLEY SOUTH TO 
SEVENOAKS. 



GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS 
SERVICES TO RUN TO / FROM ST PANCRAS HL



SOUTHEASTERN SERVICES TO / FROM VICTORIA 
DIVERTED TO / FROM CHARING CROSS OR 
CANNON STREET



4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
BECKENHAM TO CHARING CROSS / CANNON 
STREET



ARL SLL SERVICE WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN:

CANADA WATER AND CLAPHAM JN

HERNE HILL AND BROMLEY SOUTH VIA CATFORD


DOMESTIC FREIGHT TO ISLE OF GRAIN 
DIVERTED VIA REDHILL AND MAIDSTONE WEST.


CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS / CHARING CROSS 
AND MORDEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



PLATFORMS 2-5 TO BE OUTBERTHED AT 
VICTORIA EASTERN



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED



STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



NO OUTBERTHING AT BELLINGHAM SIDINGS



NO ACCESS/EGRESS AVAILABLE TO STEWARTS 

LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  -



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Waterloo Curve

Down and Up 
Lewisham

Down & Up 
Ravensbourne 
Chord
Up Goods Loop

Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Reception Line 1

Departure Line 2

Neck Siding

1-3 Down Sidings

Turnback Siding

Berthing Sidings 
No.1 and No.2
Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3
D/C Sidings 1 to 
27
1 - 9 Shed Roads

Wall Sidings

Linford St Jn

Lewisham Vale Jn

Shortlands Jn

Stewarts Lane

Herne Hill

Victoria

Voltaire Road Jn

Battersea Yard

Bellingham

Herne Hill

Stewarts Lane

Victoria

Nunhead Jn

Ravensbourne Jn

Stewarts Lane

Victoria

Battersea Yard

Bellingham

Herne Hill

Stewarts Lane

Victoria

P2025/4085025 LANE DEPOT



NO ACCESS/EGRESS AVAILABLE TO BATTERSEA 
YARD SIDINGS



DOWN/UP PORTSMOUTH LINES AVAILABLE TO 
TRAFFIC AT TULSE HILL



ROUTE IS AVAILABLE FOR TRAINS AT 
BECKENHAM JUNCTION TO/FROM NEW 
BECKENHAM



WORK: VICTORIA PHASE 5 SIGNALLING 
COMMISSIONING



THIS POSSESSION IS SUPERSEDES 4030366 AND
IS SUPERSEDED BY 4085073

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Battersea 
Reversible

Platform 3

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn 
Slow/Platform 4
Down Blackfriars 
Spur
Down Snowhill

Up Snowhill

Down and Up 
Catford Loops

Down and Up 
Ludgate

Up Stewarts 
Lane/Up Chatham 
Slow
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Up Chatham Main

Down Chatham 
Main
Down and Up 
Holborn

Down/Up Pass 
Loops, Platforms 
1-4
Down/Up 
Kensington

Peckham Rye Jn

Factory Jn

Longhedge Jn

Blackfriars

Herne Hill

Metropolitan Jn

Shortlands Jn

Ludgate Jn

Victoria

Loughborough Jn

Beckenham Jn

Tulse Hill

Kent House

Latchmere No.3 Jn

Battersea Park

Battersea Pier Jn

Blackfriars

Blackfriars Jn

Brixton Jn

Factory Jn

Farringdon

Herne Hill

Kent House

Longhedge Jn

P2025/4085073 # NO ACCESS TO STEWARTS LANE DEPOT FROM
0005 MONDAY 29/12/25 

THAMESLINK CORE ADDED FROM 0145 SUNDAY 
03/01/26 #



GTR WIMBLEDON LOOP SERVICES TO RUN 
BETWEEN ST ALBANS AND ST PANCRAS HL 
ONLY



GTR BEDFORD TO BRIGHTON SERVICES TO RUN 
BETWEEN BEDFORD AND ST PANCRAS HL, AND 
BETWEEN LODNON BRIDGE AND BRIGHTON



GTR BEDFORD TO THREE BRIDGES / HORSHAM 
SERVICES TO RUN BETWEEN LONDON BRIDGE 
AND THREE BRIDGES / HORSHAM ONLY



GTR 9Y SERVICE GROUP WILL RUN BETWEEN 
BROMLEY SOUTH AND SEVENOAKS, WITH A RAIL
REPLACEMENT FROM HERNE HILL TO BROMLEY 
SOUTH



9P SERVICE GROUP WILL NOT RUN



GTR REQUIRE 1 PLATFORM AT ST PANCRAS 
HIGH LEVEL



GTR CAMBRIDGE TO BRIGHTON SERVICES TO 
RUN BETWEEN CAMBRIDGE AND KINGS CROSS, 
AND BETWEEN LONDON BRIDGE AND BRIGHTON


GTR TO RUN 1 ADDITIONAL 12-CAR TRAIN PER 
HOUR TO / FROM KINGS CROSS (9S)



SOUTHEASTERN SERVICES TO / FROM VICTORIA 
DIVERTED TO / FROM CHARING CROSS OR 
CANNON STREET



4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
BECKENHAM TO CHARING CROSS / CANNON 
STREET



ARL SLL SERVICE WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN:

CANADA WATER AND CLAPHAM JN

BRIXTON AND BECKENHAM JN VIA PENGE EAST
BRIXTON AND BROMLEY SOUTH VIA CATFORD



DOMESTIC FREIGHT TO ISLE OF GRAIN 
DIVERTED VIA REDHILL AND MAIDSTONE WEST.

LN101
LN3201
LN3213
SO110
SO130
SO250
SO260
SO280
SO330
SO500
SO645
SO680
SO690
SW100
SW220

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down/Up Single 
Battersea

Up Cambria Spur

Dn Cambria Spr

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Down and Up 
Lewisham

Down & Up 
Ravensbourne 
Chord
Up Goods Loop

Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Reception Line 1

Departure Line 2

Neck Siding

1-3 Down Sidings

Turnback Siding

1 & 2 Sidings

Berthing Sidings 
No.1 and No.2
Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3

Pouparts Jn

Cambria Jn

Canterbury Road Jn

Linford St Jn

Lewisham Vale Jn

Shortlands Jn

Stewarts Lane

Herne Hill

Victoria

Voltaire Road Jn

Battersea Yard

Bellingham

Herne Hill

Smithfield Sidings

Stewarts Lane

Loughborough Jn

Nine Elms Jn

Nunhead Jn

Ravensbourne Jn

Stewarts Lane

Victoria

Battersea Yard

Bellingham

Herne Hill

Smithfield Sidings

Stewarts Lane

P2025/4085073 

CHANNEL TUNNEL FREIGHT DIVERTED VIA 
REDHILL.



LUL NORTHERN LINE TO BE OPEN BETWEEN 
KINGS CROSS ST PANCRAS / CHARING CROSS 
AND MORDEN

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 

LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



PLATFORMS 2-5 TO BE OUTBERTHED AT 
VICTORIA EASTERN



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUTBERTHED



STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



NO OUTBERTHING AT BELLINGHAM SIDINGS



NO ACCESS/EGRESS AVAILABLE TO STEWARTS 
LANE DEPOT



NO ACCESS/EGRESS AVAILABLE TO BATTERSEA 
YARD SIDINGS



DOWN/UP PORTSMOUTH LINES AVAILABLE TO 
TRAFFIC AT TULSE HILL



ROUTE IS AVAILABLE FOR TRAINS AT 
BECKENHAM JUNCTION TO/FROM NEW 
BECKENHAM



WORK: VICTORIA PHASE 5 SIGNALLING 
COMMISSIONING



THIS POSSESSION SUPERSEDES 4085025

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0145 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

05/01/26

05/01/26

03/01/26

03/01/26

05/01/26

05/01/26

05/01/26

05/01/26

03/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0315 Mon

0330 Mon

0130 Sat

0130 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0130 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

D/C Sidings 1 to 
27
1 - 9 Shed Roads

Wall Sidings

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

DW/DWS/DW/DW
S

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
North Siding

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Putney Reversible

Down Windsor 
Fast/Down 
Richmond
UMR/DWS/DW/D
WS

Victoria

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

Waterloo

East Putney

Barnes

Barnes

Victoria

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Barnes

Point Pleasant Jn

Queenstown 
Road

Waterloo

P2025/4085073

P2025/4071282 PARTS 1 AND 2 WATERLOO PLATFORMS 18 TO 24
TO BE KEPT CLEAR. STOCK CAN BERTH IN 
PLATFORMS 12 TO 17



FOR PART 1 0001 SAT 3/1 TO 0130 SAT 3/1 
SERVICES TO WINDSOR AND READING TO 
START FROM AND TO TERMINATE AT CLAPHAM 
JN. WATERLOO TO KINGSTON AND TWICKENHAM
SERVICES TO START FROM AND TO TERMINATE 
AT CLAPHAM JN. PASSENGERS TO CHANGE 
TRAINS AT CLAPHAM JN FOR WATERLOO.

FOR PART 1 ONLY POSSESSION LIMITS MUST 
ALLOW FOR SWR SHUNTS AT CLAPHAM 
JUNCTION.



FOR PART 2 0130 SAT 3/1 TO 0330 MON 5/1

SWR: WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON & 
TWICKENHAM TO TERMINATE AT BARNES. 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT BARNES. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM CLAPHAM 
JUNCTION TO BARNES.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS.



PARTS 1 AND 2

TRACK RENEWALS: NINE ELMS JN AND 
QUEENSTOWN ROAD S&C RENEWALS.

WATERLOO INTERNATIONAL GLAZING PROJECT


PART 2 ONLY

TRACK MAINTENANCE CD06

ENHANCEMENTS: WANDSWORTH TOWN 
STATION CANOPY

EA1330
SO110
SO250
SW100
SW105
SW210
SW225

04/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0230 Sun

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

04/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

0640 Sun

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

Line Blockage
+ EPR

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Ramsgate

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Ramsgate

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

P2025/4075251

P2025/4078849

P2025/4079596

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SO110
SO220

SO130

SO130
SO140

04/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0110 Sun

0110 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0710 Sun

0710 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Loop (pt)

Down Main/Fast

Up Fast/Main

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Maidstone 
Relief/Platform 
6/Down 
Canterbury
Up 
Canterbury/Platfor
m 5
Down Fast

Down CTRL 
Chord
Up CTRL Chord

Tamper Sidings

Sevenoaks

Tonbridge

Ashford

Ashford (East)

Ashford

Ashford (East)

Ashford East Jn

Ashford

Sevenoaks

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Ashford

P2025/4079318

P2025/4079273

ROUTE IS AVAILABLE THROUGH BETWEEN 
AD1109PTS AND AD1121 PTS FROM DOWN 
GODSTONE TO DOWN FAST AT TONBRIDGE 
WEST JN



ROUTE IS AVAILABLE BETWEEN AD1112PTS AND 
AD1111PTS FROM UP FAST TO UP GODSTONE AT
TONBRIDGE WEST JN



NO ROUTE AVAILABLE FOR TRAINS TO/FROM 
TONBRIDGE DOWN BAY





WORK: MTCE

UP SLOW LINE AVAILABLE TO TRAFFIC

 

ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2

  

NO ACCESS TO ASHFORD DOWN YARD



REPLACEMENT ROAD SERVICE TO OPERATE



TAMPER SIDINGS TO BE OUTBERTHED





WORK: MTCE

SO130
SO170
SO550

SO130
SO220
SO470
SO480

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0115 Sun

0115 Sun

0115 Sun

04/01/26

04/01/26

04/01/26

04/01/26

05/01/26

05/01/26

05/01/26

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Engineering Road

Down Erith Loop

Up Erith Loop

Down North Kent

Up North Kent

West Head Shunt

1 to 13 Carriage 
Sidings
In & Out Engine 
Road
Carriage Washer 
Road
Lathe Road

Down 
Hastings/Single
Up 
Hastings/Single
Up Sidings

Turnback Siding

Alsike Road Jn

Slade Green Jn

Crayford Creek Jn

Slade Green Depot

Battle

Mountfield

Tunbridge Wells

Abbey Wood 
Elizabeth Line

Perry Street Fork 
Jn

Plumstead

Slade Green 
Depot

Tunbridge Wells

Mountfield

Tunbridge Wells

P2025/4080659

P2025/4079947

NO OUTBERTHING REQUIRED IN SLADE GREEN 
DEPOT



SLADE GREEN UP SIDINGS ARE AVAILABLE 
FROM COUNTRY END VIA NK2156 POINTS



GILLINGHAM AND GROVE PARK DEPOTS TO BE 
OPEN



SOUTHEASTERN TO BERTH IN 5 OF 7 
PLATFORMS AT CANNON STREET.



PROTECTION TO BE PLACED ON THE BOUNDARY
ON THE ELIZABETH LINE AT ABBEY WOOD





WORK: SID TRACK - EIRTH UP - FOLLOW UP

TRAINS TO START/TERMINATE AT TUNBRIDGE 
WELLS



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FROM TUNBRIDGE WELLS TO 
BATTLE



TRAINS TO START/TERMINATE IN PLATFORM 1 AT
BATTLE, AND RESTART USING BJ2PTS



BATTLE GROUND FRAME TO BE STAFFED



MOUNTFIELD UP SIDINGS NOT AVAILABLE TO 
TRAFFIC, FREIGHT SERVICES TO BE 
CANCELLED/RETIMED









WORK: MTCE

WORK: MOUNTFIELD LONDON END 9PTS S&C 
MEDIUM REFURB (Contingency)

SO130
SO290
SO300
XR002

SO170

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

1100 Sat

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

03/01/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

1900 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Platform Loop 
(part)

Down Maidstone 
Branch/Down Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Reception Siding

Park Sidings

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Hastings

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Hastings

P2025/4071226

P2025/4079627

GTR NORTH KENT SERVICES WILL NOT RUN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

DARTFORD TO ROCHESTER

EBBSFLEET TO ROCHESTER

STROOD TO MAIDSTONE WEST



UP STROOD LOOP TO BE OUTBERTHED



GRAVESEND PLATFORM 0 TO BE OUTHBERTHED


DARTFORD DOWN SIDINGS TO BE OUTBERTHED


NO ACCESS TO CLIFFE/GRAIN







WORK: MTCE

HASTINGS PARK SIDINGS TO BE OUTBERTHED







WORK: MTCE

SO180
SO310
SO320
SO430

SO200

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

03/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0630 Sun

0920 Sun

05/01/26

05/01/26

04/01/26

04/01/26

04/01/26

04/01/26

05/01/26

05/01/26

05/01/26

04/01/26

05/01/26

04/01/26

05/01/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0920 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

Kentish Town Jn

P2025/3936637 2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC. PANTOGRAPHS TO BE 
LOWERED ON ANY ECS STABLED AT 
ST.PANCRAS HIGH LEVEL 0155-0555 SUN (NOTE: 
POWER RESTORED 0555 SUN FOR 9M03 SUN).



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.



GTR 9S SERVICES TO DIVERT INTO KINGS 
CROSS. ADDITIONAL PLATFORM REQUIRED.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

1m65ch and 2m28ch
S&C Grinding Train

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11196191

Week 41  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

04/01/26

04/01/26

05/01/26

05/01/26

05/01/26

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2025/4076989

P2025/4077198

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

04/01/26

04/01/26

05/01/26

05/01/26

05/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/4071109 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

1m2ch and 3m70ch

3m70ch and 3m5ch

1m35ch and 2m1ch

5m10ch and 4m35ch

Patrolling 

Patrolling 

Structures Examination

Structures Examination

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11142534

W2025/11142537

W2025/11127689

W2025/11275856

Week 41  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up London Bridge 
Slow

Slow Reversible

Down & Up 
Uckfield
Uckfield Single

Down London 
Bridge Slow

Down Bay 
Platform

Down Victoria 
Slow/Down Slow
Up Slow/Up 
Victoria Slow
Down & Up East 
Grinstead

Up Siding

Tunbridge Wells 
Line

Dock/Up Siding

Through Road 
(Perturbation 
Siding)

Norwood Fork Jn

South Croydon

Uckfield

Windmill Bridge Jn

Oxted

Purley

East Grinstead

East Grinstead

Eridge

Oxted

Windmill Bridge Jn

Cottage Jn

East Croydon

Hurst Green Jn

Norwood Fork Jn

Oxted

Selhurst Jn

South Croydon Jn

East Grinstead

Eridge

Oxted

Windmill Bridge 
Jn

P2025/4079629 THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN BALHAM JN/NORWOOD JN AND 
PURLEY 



PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC
AT EAST CROYDON 



VICTORIA TO EAST GRINSTEAD & OXTED TO 
UCKFIELD SERVICES WILL NOT RUN 



SOUTHERN 1F AND 1H SERVICES TO CALL 
ADDITIONALLY AT SELHURST



GTR REIGATE TO VICTORIA SERVICES WILL RUN 
BETWEEN REDHILL AND REIGATE ONLY



LONDON BRIDGE TO EAST CROYDON SERVICES 
WILL DIVERT TO WEST CROYDON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE PURLEY TO EAST GRINSTEAD AND 
UCKFIELD





WORK: MTCE

SO500
SO510
SO530
SO540

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2345 Sat

2345 Sat

2345 Sat

0100 Sun

04/01/26

04/01/26

04/01/26

04/01/26

0840 Sun

0840 Sun

0840 Sun

0600 Sun

Possession

Possession

Sidings 
Possession

Possession

Platform 6 Line

Platform 7 Line

Down Fast

Up Fast

Down Yard

Down Slow

Gatwick Airport

Balcombe Tunnel Jn

Three Bridges

Balcombe Tunnel Jn

Gatwick Airport

Gatwick Airport

Three Bridges

Tinsley Green Jn

P2025/4080686 TRAINS TO TRAVEL OVER SLOW/REDHILL LINES 
BETWEEN GATWICK AND BALCOMBE TUNNEL JN.




PART 1: 2345 SAT to 0100 SUN 

PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 
AIRPORT. 

GWR TO STABLE ONE SET IN GATWICK UP 
SIDINGS. 



PART 2: 0100 SUN to 0600 SUN 

PLATFORMS 3-7 NOT AVAILABLE AT GATWICK 
AIRPORT. 

GWR TO STABLE ONE SET IN GATWICK UP 
SIDINGS. 

5O55/5V35 DIVERTED TO/FROM GATWICK UP 
SIDINGS. 



*** SPECIAL WORKING INSTRUCTIONS *** 

SINGLE LINE WORKING BETWEEN GATWICK AND 
THREE BRIDGES: 

DOWN TRAINS TO RUN UP SLOW LINE BETWEEN 
GATWICK PLATFORM 2 AND THREE BRIDGES 
PLATFORM 2. 

UP DIRECTIONS TO TRAVEL THROUGH THREE 
BRIDGES PLATFORM 2 AND PLATFORM 1 AT 
GATWICK 

PILOT CHANGEOVER TO ALLOW 6 MINUTES AT 
GATWICK, AND 8 MINUTES AT THREE BRIDGES





PART 3: 0600 SUN to 0840 SUN 

PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 
AIRPORT. 





WORK: SID TRACK - TINSLEY GREEN - 6 WEEK 
FOLLOW UP

SO500 03/01/26

03/01/26

03/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

0250 Sun

0250 Sun

0250 Sun

0050 Sat

0050 Sat

04/01/26

04/01/26

04/01/26

04/01/26

03/01/26

03/01/26

04/01/26

04/01/26

04/01/26

03/01/26

03/01/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Merstham

Redhill

Three Bridges

Brighton

Preston Park

Brighton

P2025/4116423

P2025/4077380

P2025/4076496

P2025/4076430

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



WORK: MTCE

WORK: MTCE

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO630

SO500
SO630

04/01/26

04/01/26

04/01/26

04/01/26

03/01/26

03/01/26

04/01/26

04/01/26

04/01/26

03/01/26

03/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0445 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

P2025/3917493 0045 SUN TO 0550 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

2R89 TO TERMINATE AT SLOUGH ECS TO 
RETURN TO READING TRAIN CARE DEPOT

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0550 SUN TO 0720 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO2. AND NO.3 
BETWEEN 0045 SUN AND 0430 SUN..



WORK DETAILS = 

HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0550 Sun

0550 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0550 Sun

0720 Sun

0430 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Up Brentford Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Reception 1, 2 & 3

West London 
Waste

Days Aggregates 
Terminal

Washer Bypass 
and Back Line

Paddington New 
Yard

Hanwell Spur 
West

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

Southall West Jn

Hanwell Jn

Acton West

Acton West

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

West Ealing Jn

Acton Main Line

Paddington

P2025/3917493

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0155 Sun

0155 Sun

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

11/01/26

12/01/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0610 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Up Main Fast

Down Main Fast

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
North Siding

Up Main Slow

Down Main Slow

No. 6 & 49 Sidings

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Queenstown Road

Latchmere No.3 Jn

Waterloo

Waterloo

Queenstown Road

Clapham Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Waterloo West 
Crossings

West London Jn 
(SW)

Waterloo

Waterloo West 
Crossings

West London Jn 
(SW)

P2025/4071361 WATERLOO, PLATFORMS 20 TO 24 TO BE KEPT 
CLEAR. STOCK CAN BERTH IN PLATFORMS 12 TO
19.



SWR: WINDSOR SIDE SERVICES TO START & 
TERMINATE AT CLAPHAM JN ALL WEEKEND 
SHUNTING VIA 1047 & 1049 SIGNALS.

HAMPTON COURT AND GUILDFORD VIA COBHAM 
SERVICES TO START & TERMINATE AT 
SURBITON. CHESSINGTON SERVICES WILL NOT 
RUN. CUSTOMERS TO TRANSFER ONTO 
ALTERNATIVE SERVICES. DORKING AND 
GUILDFORD VIA EPSOM SERVICES WILL 
OPERATE. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WORCESTER PARK AND 
CHESSINGTON.

 

LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



PARTS 1), 2) & 3)



TRACK RENEWALS NINE ELMS JN/QUEENSTOWN 
ROAD JN S&C FOLLOW-UP

WATERLOO INTERNATIONAL GLAZING PROJECT


PARTS 2) & 3) ONLY



TRACK MAINTENANCE: CD10

SO110
SO250
SW100
SW210

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

42Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0705 Sun

0705 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Atlantic

Up 
Atlantic/Platform 2
Up

Down

Down Chatham 
Main/Down 
Chatham Fast
Up Chatham 
Fast/Up Chatham 
Main
Down Slow 
Tonbridge Loop 
(pt)
Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Up Slow 
Tonbridge Loop
Down 
Ravensbourne 
Chord
Up Ravensbourne 
Chord
Down Chatham 
Slow (pt)
Up Chatham Slow 
(pt)

Peckham Rye Jn

Factory Jn

St. Mary Cray Jn

Hawkwood Jn

Petts Wood Jn

Shortlands Jn

Shortlands Jn

Battersea Park

Factory Jn

Beckenham Jn

Bickley Jn

Ravensbourne Jn

Shortlands Jn

P2025/4076067

P2025/4078432

ROUTE AVAILABLE BETWEEN LUDGATE LINES 
AND CHATHAM REVERSIBLE LINE AT FACTORY 
JN



TRAINS TO TRAVEL OVER THE CHATHAM 
MAIN/FAST AND CATFORD LOOP LINES BETWEEN
FACTORY JN AND CROFTON ROAD JN 



ARL SLL SERVICES WILL NOT RUN



WORK: MTCE

UP CHATHAM LOOP AVAILABLE TO TRAFFIC



ROUTE AVAILABLE FROM RAVENSBOURNE TO 
SHORTLANDS VIA DOWN AND UP CATFORD 
LOOP LINES



TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN SHORTLANDS JN AND ST MARY CRAY 
JN





WORK: MTCE

SO110
SO250
SO645

SO110

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0730 Sun

0230 Sun

12/01/26

12/01/26

12/01/26

12/01/26

11/01/26

11/01/26

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0800 Sun

0640 Sun

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Platforms 1 - 3

Up Gillingham 
Loop
Down Chatham

Up Chatham

Down Rochester 
Loop (part)
Up Rochester 
Loop
Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road
Down Sidings 1-3

Up Rainham Bay

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Gillingham (Kent)

Rainham (Kent)

Rochester

Gillingham (Kent)

Rainham (Kent)

Ramsgate

Gillingham (Kent)

Rochester

Gillingham (Kent)

Rainham (Kent)

Ramsgate

P2025/4074659

P2025/4076161

P2025/4075184

GTR TO START/TERMINATE AT GRAVESEND 
PLATFORM 0



UP TRAINS TO START BACK FROM PLATFORMS 2
OR 3 AT ROCHESTER 



GTR TO BE LAST IN AND FIRST OUT FOR 
BERTHING IN ROCHESTER PLATFORM 3



ROCHESTER DOWN LOOP TO BE OUTBERTHED 
(TRAINS CAN STABLE IN PLATFORM 3 LONDON 
SIDE OF EK4057 SIGNAL) 



ROCHESTER UP LOOP TO BE OUTBERTHED 



GILLINGHAM PLATFORM 1 (UP GILLINGHAM 
LOOP) TO BE OUTBERTHED 



UP TRAINS TO TERMINATE AT RAINHAM AND 
SHUNT VIA EK2080PTS AND EK4157 SIGNAL TO 
THE DOWN PLATFORM 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROCHESTER AND RAINHAM 


GTR TO STABLE AT PLUMSTEAD, GRAVESEND 
AND ROCHESTER PLATFORM 3



WOEK: MTCE

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110

SO110

SO110
SO220

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

1915 Sat

1915 Sat

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

10/01/26

12/01/26

12/01/26

12/01/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

1915 Sat

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

1915 Sat

0255 Mon

0255 Mon

0255 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Down North Kent

Up North Kent

Down Bexleyheath

Up Bexleyheath

Down Courthill 
Loop
Up Courthill Loop

Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Erith Loop

Up Erith Loop

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Single

Down North Kent

Up North Kent

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Angerstein Jn

Crayford Creek Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Slade Green Jn

Blackheath Jn

Lewisham Vale Jn

Angerstein Jn

Charlton Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

Blackheath Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Perry Street Fork 
Jn

St. Johns Jn

Tanners Hill Jn

Angerstein Jn

St. Johns Jn

P2025/4077464

P2025/4074661

WORK: MTCE

DOMESTIC FREIGHT SERVICES TO BE DIVERTED 
VIA MAIDSTONE WEST



SOUTHEASTERN SERVICES DIVERTED VIA 
SIDCUP OR GREENWICH, OR WILL NOT RUN



CHARING CROSS TO SEVENOAKS / HAYES 
SERVICES WILL NOT CALL AT LEWISHAM



REPLACEMENT BUSES TO RUN NEW CROSS TO 
DARTFORD VIA BEXLEYHEATH 



DLR TO BE OPEN BETWEEN BANK AND 
LEWISHAM



PART TWO: 1915 SAT TO 0255 MON



NO ACCESS TO ANGERSTEIN WHARF, FREIGHT 
SERVICES TO BE RETIMED/CANCELLED



ANGERSTEIN TRAFFIC NOT AVAILABLE, 
SERVICES TO BE REPLACED OR CANCELLED



WORK: MTCE 

WORK: PARKS BRIDGE RESIGNALLING

SO130

SO130
SO260
SO290
SO300
SO330

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0105 Sun

0105 Sun

0115 Sat

0115 Sat

0115 Sat

10/01/26

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

10/01/26

10/01/26

10/01/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0640 Sun

0640 Sun

0445 Sat

0445 Sat

0445 Sat

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Main

Up Main

Down Loop (part)

Up Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Sevenoaks

Sevenoaks

Hildenborough

Sevenoaks

Chislehurst Jn

Orpington

Petts Wood Jn

Orpington

Sevenoaks

Bat & Ball

Dunton Green

Sevenoaks

P2025/4078811

P2025/4078485

P2025/4079563

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

ROUTE AVAILABLE TO/FROM BAT AND BALL 
LINES THROUGH PLATFORMS 3 & 4 AT 
SEVENOAKS





WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SO130

SO130

SO130
SO140

10/01/26

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

10/01/26

10/01/26

10/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

2100 Sun

0130 Sun

0130 Sun

0130 Sun

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

11/01/26

11/01/26

12/01/26

11/01/26

12/01/26

11/01/26

11/01/26

11/01/26

2100 Sun

2100 Sun

2100 Sun

0400 Mon

0400 Mon

2100 Sun

2100 Sun

0400 Mon

2100 Sun

0400 Mon

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Fast/Down 
Main/Down Fast
Up Slow/Up 
Main/Up Fast
R/S/T/U Neck

Sidings 1 - 8

G Neck

Loco Loop/Run 
Round
West Sidings

Freight Chord

Up Platform Loop

Down Dover/Down
Main/Up Chatham
Down Chatham/Up
Main/Up Dover
Through 
Passenger Loop

Up Goods Loop

1-3 Train Roads

Sevington Sidings

Down Main

Up Main

Down Passenger 
Loop

Down Maidstone

Up Maidstone

Up Goods Loop

NR/ET Interface

Dollands Moor

Dollands Moor (West
End)

Dover Priory

Dover Priory

NR/ET Interface

Sevington

Folkestone East

Sevington

NR/ET Interface

Borough Green and 
Wrotham

Maidstone East

Otford Jn

Ashford (East)

Dollands Moor

Dollands Moor 
(West End)

Dover Priory

Saltwood Jn

Sevington

Folkestone East

Sevington

Saltwood Jn

Borough Green 
and Wrotham

Otford Jn

P2025/4071018

P2025/4080738

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ASHFORD AND DOVER 
PRIORY



FREIGHT SERVICES TO BE RETIMED OR 
CANCELLED



WORK: ASHFORD DU - TRACK MAINTENANCE

HOTHFIELD FREIGHT SERVICES TO BE RETIMED 
OR CANCELLED





WORK: MTCE

SO130

SO140

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Wed

0130 Wed

0130 Fri

0130 Fri

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

14/01/26

14/01/26

16/01/26

16/01/26

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Wed

0430 Wed

0430 Fri

0430 Fri

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down Sidings

Up Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Springhead Road Jn

Dartford Jn

Dartford

Dartford

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Dartford

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2025/4080612

P2025/4076768

P2025/4160857

P2025/4160810

TRAINS TO START/TERMINATE IN PLATFORMS 2 
& 3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD AND 
GRAVESEND



PLATFORM 1 AT DARTFORD TO BE 
OUTBERTHED.





WORK: SID TRACK - DARTFORD - PREP

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN. 



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

SO180
SO290
SO310
SO320
SO430

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

14/01/26

14/01/26

16/01/26

16/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

11/01/26

11/01/26

12/01/26

12/01/26

12/01/26

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2025/4076990

P2025/4077199

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

11/01/26

11/01/26

12/01/26

12/01/26

12/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0800 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0850 Sun

0850 Sun

0850 Sun

0800 Sun

0850 Sun

0800 Sun

0850 Sun

0800 Sun

0800 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Down and Up 
North London

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

Camden Road

P2025/4071053 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

1m2ch and 3m70ch

3m70ch and 3m5ch

2m20ch and 1m35ch

Patrolling 

Patrolling 

Structures Examination

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11143549

W2025/11143696

W2025/11208809

Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Redhill/Slow
Up 
Slow/Redhill/Slow
Down and Up 
Fast/Quarry

Up Tonbridge 
Goods Loop
Down Lp/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Down and Up 
Reading

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Godstone Tip 
Siding

Loco Sidings

Reedham Sidings

Down Fast

Up Fast

Platform 6 Line

Platform 7 Line

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Down Slow

Up Slow

Gatwick Airport

Tinsley Green Jn

Redhill

Reigate

Tonbridge West Jn

Godstone

Redhill

Stoats Nest Jn

Purley

Gatwick Airport

Caterham

Tattenham Corner

Purley

Purley

Redhill

Godstone

Redhill

Stoats Nest Jn

East Croydon

Gatwick Airport

Purley

South Croydon Jn

Three Bridges

P2025/4080665 GTR CAMBRIDGE TO BRIGHTON TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS. 



GTR PETERBOROUGH TO HORSHAM SERVICES 
TO RUN BETWEEN PETERBOROUGH AND KINGS 
CROSS, AND BETWEEN GATWICK AIRPORT AND 
HORSHAM.



GTR BEDFORD TO BRIGHTON TO RUN 2TPH 
BEDFORD/ EAST CROYDON, AND BETWEEN 
GATWICK AIRPORT AND BRIGHTON. 



GTR BEDFORD TO THREE BRIDGES SERVICES 
TO RUN BETWEEN BEDFORD AND EAST 
GRINSTEAD. 



SOUTHERN COASTWAY SERVICES TO 
TERMINATE AT THREE BRIDGES / GATWICK 
AIRPORT. 



SOUTHERN TO RUN SERVICES BETWEEN 
VICTORIA AND GATWICK AIRPORT VIA SUTTON, 
EPSOM AND HORSHAM (RM), INCLUDING 
OVERNIGHT.



GTR REQUIRE CAPACITY AT KINGS CROSS FOR 
ADDITIONAL 4TPH (9J AND 9S) ON SATURDAY 
AND 1TPH (9S) ON SUNDAY - LONG PLATFORMS 
REQUIRED



GWR READING TO GATWICK AIRPORT SERVICES 
TO TERMINATE / START BACK AT GUILDFORD. 



RAIL REPLACEMENT SERVICE TO OPERATE: 

BETWEEN EAST CROYDON, PURLEY AND 
REDHILL 

BETWEEN REDHILL AND GATWICK AIRPORT 

BETWEEN EAST GRINSTEAD AND GATWICK 
AIRPORT / THREE BRIDGES 

BETWEEN REDHILL AND TONBRIDGE 

BETWEEN GATWICK AIRPORT AND GUILDFORD 


FREIGHT SERVICES TO BE 
DIVERTED/CANCELLED/RETIMED 



NO ACCESS TO THREE BRIDGES DOWN YARD 
(CURRENT WILL NOT BE AFFECTED) 



PART 2:



SOUTHERN CATERHAM/ TATTENHAM SERVICES 
WILL NOT RUN. 


SO500
SO550
SO560
SO660

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

10/01/26

10/01/26

11/01/26

11/01/26

11/01/26

10/01/26

10/01/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Yard

Down Fast

Up Fast

Caterham Up 
Sidings

Down Sidings

Up Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Three Bridges

Balcombe Tunnel Jn

Caterham

Purley

Tattenham Corner

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Tinsley Green Jn

Caterham

Purley

Tattenham Corner

Three Bridges

Brighton

Preston Park

Brighton

P2025/4080665

P2025/4077381

P2025/4076497

P2025/4076431



CATERHAM PLATFORM 1 AND CATERHAM UP 
SIDING TO BE OUTBETHED 



NO OUTBERTHING AT TATTENHAM CORNER 



WORK: SID Track - Earlswood to Salfords UF

WORK: SID Track - Earlswood Disused Platform (Up 
Fast)

WORK: MTCE

WORK: SID - EARLSWOOD STATION SUBWAY 
PREP

WORK: WD - STOATS NEST HEAVY

WORK: WD - PURLEY DOWN FAST RCF RERAIL 
12M42 TO 13M00

WORK: SID E&P - RTT FEEDER WORKS

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



WORK: MTCE

WORK: MTCE

SO500
SO520

SO500
SO630

SO500
SO630

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

10/01/26

10/01/26

11/01/26

11/01/26

11/01/26

10/01/26

10/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Down/Up Lewes

Down & Up East 
Branch

Platform Loop

Lewes Up Siding

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Southerham Jn

Lewes

Lewes

Lewes

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Cooksbridge

Falmer

Lewes

Lewes

P2025/4070620

P2025/4159108

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6A

EA1180
EA1320
EA1325
EA1340
LN110
SO511

SO590
SO610
SO620 4m25ch and 8m3ch

Unload CWR

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11234635

Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2345 Sat

2345 Sat

2345 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0445 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

P2025/4054052 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3916956 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Stewarts Lane

Battersea 
Reversible

Up Goods Loop

Reception Line 1

Departure Line 2

D/C Sidings 1 to 
27
VSOE (old C&W) 
Shed roads 1-3
Depot Sidings

Loco (Electric) 
Shed roads 1-3
Washer Road

Yard Road

Down Sidings 
No.1 and 2

Engine Shed 
Sidings

Factory Jn

Longhedge Jn

Factory Jn

Battersea Yard

Stewarts Lane

Factory Jn

Stewarts Lane Jn

Battersea Pier Jn

Stewarts Lane Jn

Battersea Yard

Stewarts Lane

Stewarts Lane Jn

P2025/4079325 NO ACCESS TO BATTERSEA YARD FOR RUN-
ROUND MOVES



NO ACCESS TO/FROM STEWARTS LANE DEPOT 


DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE) 
TO BE OUTBERTHED



BATTERSEA YARD RECEPTION AND DEPARTURE 
ROADS TO BE OUTBERTHED





WORK: MTCE

SO110
SO250
SO500

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

43Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Catford 
Loop
Up Catford Loop

Down Brixton Spur

Up Brixton Spur

Down

Up

Down Cambria 
Spur
Up Cambria Spur

Down Lewisham

Up Lewisham

Down 
Ravensbourne 
Chord
Up Ravensbourne 
Chord
1-3 Down Sidings

Neck Siding

Peckham Rye Jn

Shortlands Jn

Loughborough Jn

Factory Jn

Cambria Jn

Lewisham Vale Jn

Shortlands Jn

Bellingham

Battersea Park

Brixton Jn

Canterbury Road 
Jn

Factory Jn

Loughborough Jn

Nunhead Jn

Ravensbourne Jn

Bellingham

P2025/4078507 UP TO 2 SIDINGS AT BELLINGHAM TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP





WORK: MTCE

SO110
SO260
SO280
SO330
SO645
SO680

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0230 Sun

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

18/01/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR

Down Sheppey

Up Sheppey

Sheppey Single

Down Chatham

Up Chatham

Down Newington 
Loop
Up Newington 
Loop
Down Sheppey 
Loop
Up Sheppey Loop

Up Rainham Bay

Platforms 1/2

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Sheerness-on-Sea

Faversham

Newington

Queenborough

Rainham (Kent)

Sheerness-on-Sea

Sittingbourne

Middle Jn

Sittingbourne

Ramsgate

Eastern Jn

Gillingham (Kent)

Newington

Queenborough

Rainham (Kent)

Sheerness-on-
Sea

Sittingbourne

Western Jn

Sittingbourne

Ramsgate

P2025/4071568

P2025/4075252

SERVICES TO START/TERMINATE AT GILLINGHAM
AND FAVERSHAM 



GTR TO BERTH 1 X 8 CAR 700 AT GRAVESEND 
PLATFORM 0 



GTR KENTISH TOWN TO RAINHAM SERVICES TO 
DIVERT VIA BEXLEYHEATH AND TERMINATE AT 
GILLINGHAM.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN: 

GILLINGHAM AND FAVERSHAM 

SITTINGBOURNE AND SHEERNESS 



UP RAINHAM BAY TO BE OUTBERTHED





WORK: MTCE

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110
SO150

SO110
SO220

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2025/4077465 WORK: MTCESO130 17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Engineering Road

Single

Down North Kent

Up North Kent

Down Greenwich

Up Greenwich

Down Erith Loop

Up Erith Loop

Down Sidings

West Head Shunt

1 to 13 Carriage 
Sidings
In & Out Engine 
Road
Carriage Washer 
Road
Lathe Road

Alsike Road Jn

Angerstein Jn

Crayford Creek Jn

Charlton Jn

Slade Green Jn

Plumstead

Slade Green Depot

Abbey Wood 
Elizabeth Line

Angerstein Jn

Blackheath Jn

North Kent East 
Jn

Perry Street Fork 
Jn

Plumstead

Slade Green 
Depot

P2025/4071573 NO OUTBERTHING REQUIRED IN SLADE GREEN 
DEPOT



SLADE GREEN UP SIDINGS ARE AVAILABLE 
FROM COUNTRY END VIA NK2156 POINTS



GILLINGHAM AND GROVE PARK DEPOTS TO BE 
OPEN



SOUTHEASTERN TRAIN DIVERSIONS VIA 
BEXLEYHEATH.



GTR TRAIN DIVERSIONS VIA BEXLEYHEATH AND 
SERVICES TO TERMINATE AT GILLINGHAM.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWISHAM AND DARTFORD 
(VIA GREENWICH AND WOOLWICH). 



LUL JUBILEE LINE TO BE OPEN



DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC
AT BLACKHEATH JN



PLUMSTEAD DOWN SIDINGS TO BE 
OUTBERTHED



SOUTHEASTERN TO BERTH IN 5 OF 7 
PLATFORMS AT CANNON STREET.



DLR BETWEEN BANK AND WOOLWICH ARSENAL, 
AND BETWEEN GREENWICH AND LEWISHAM, TO 
BE OPEN



PROTECTION TO BE PLACED ON THE BOUNDARY
ON THE ELIZABETH LINE AT ABBEY WOOD



ANGERSTEIN TRAFFIC NOT AVAILABLE, 
SERVICES TO BE REPLACED OR CANCELLED



WORK: MTCE

SO130
SO290
SO300
XR002

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0130 Sun

0130 Sun

0130 Sun

0115 Sat

0115 Sat

0115 Sat

17/01/26

17/01/26

17/01/26

17/01/26

18/01/26

18/01/26

18/01/26

17/01/26

17/01/26

17/01/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0635 Sun

0635 Sun

0635 Sun

0445 Sat

0445 Sat

0445 Sat

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Platforms 4-8

Down Slow

Up Slow

Down Carriage 
Sidings

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Dunton Green

Orpington

Orpington

Bickley Jn

Orpington

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Chislehurst Jn

Orpington

Petts Wood Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2025/4078850

P2025/4079280

P2025/4079498

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

TRAINS TO TRAVEL OVER FAST LINES.

DOWN FAST TO DOWN MAIN AVAILABLE AT 
ORPINGTON.

FREIGHTS TO BE RETIMED TO FOLLOW BLOCK.





NO ROUTE AVALIABLE FROM DOWN FAST TO 
DOWN SLOW @ CHISLEHURST JN





WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA MAIDSTONE EAST






WORK: MTCE

SO130

SO130

SO130
SO140

17/01/26

17/01/26

17/01/26

17/01/26

18/01/26

18/01/26

18/01/26

17/01/26

17/01/26

17/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0030 Mon

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0030 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0030 Mon

0400 Mon

0030 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Slow (part)

Up Slow (part)

Depot Reception 
Road
Cranmore Loop

Down & Up 
Passenger Loop
Up Goods Loop

Up Platform Loop

Down 
Maidstone/Up 
Main
Down Main/Up 
Maidstone
Down Bay

Keylands Siding

Down Fast/Down 
Main/Down Fast 
(pt)
Up Fast (pt)/Up 
Main/Up Fast
Down Slow 
(part)/PO Siding
Up Slow (part)

Headshunt

East Peckham 
Eng.Tip Siding GF

Up Siding

Down Fast/Down 
Main
Up Fast/Main

Ashford (West)

Cranmore

Headcorn

Maidstone West

Maidstone West

Paddock Wood

Ashford (West)

Tonbridge East

Chart Leacon Depot

East Peckham 
Eng.Tip Siding GF

Maidstone West

Ashford

Ashford (West)

Cranmore

Headcorn

Maidstone West

Paddock Wood

Tonbridge East

Chart Leacon 
Depot

East Peckham 
Eng.Tip Siding GF

Maidstone West

Tonbridge East

P2025/4074830 DOWN AND UP HASTINGS LINES AVAILABLE 
FROM ALL LINES AT TONBRIDGE



UP MAIDSTONE LINE AVAILABLE TO TRAFFIC AT 
ASHFORD WEST



TRAINS DIVERTED VIA MAIDSTONE EAST

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE TONBRIDGE TO ASHFORD AND 
TONBRIDGE TO MAIDSTONE WEST



NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE 
OUTBERTHED OR DEPART BEFORE POSSESSION
TAKEN



TONBRIDGE MPV DEPOT AVALIABLE TO TRAFFIC


0120 SUN TO 0030 MON

CHART LEACON GATE 'A' TO REMAIN CLOSED 

CHART LEACON GATE 'B' TO REMAIN CLOSED



0030 MON TO 0400 MON

CHART LEACON GATE 'A' TO REMAIN CLOSED



WORK: MTCE

SO130
SO180

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

19/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0025 Sun

0025 Sun

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

All CTRL Lines

Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Stratford 
International East Jn

Temple Mills 
International Depot

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

St. Pancras 
International

Stratford 
International West
Jn

P2025/4076938

P2025/4076991

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



SMITHFIELD SIDINGS TO BE OUTBERTHED



WORK: MTCE

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

LN3213
LN3216
SO280

SO400
SO410

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Mon

0025 Mon

0025 Mon

19/01/26

19/01/26

19/01/26

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2025/4077200 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 19/01/26

19/01/26

19/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Redhill/Slow
Up 
Slow/Redhill/Slow
Down and Up 
Fast/Quarry

Up Tonbridge 
Goods Loop
Down Lp/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Down and Up 
Reading

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Godstone Tip 
Siding

Loco Sidings

Reedham Sidings

Down Fast

Up Fast

Platform 6 Line

Platform 7 Line

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Down Slow

Up Slow

Gatwick Airport

Tinsley Green Jn

Redhill

Reigate

Tonbridge West Jn

Godstone

Redhill

Stoats Nest Jn

Purley

Gatwick Airport

Caterham

Tattenham Corner

Purley

Purley

Redhill

Godstone

Redhill

Stoats Nest Jn

East Croydon

Gatwick Airport

Purley

South Croydon Jn

Three Bridges

P2025/4080774 GTR CAMBRIDGE TO BRIGHTON TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS. 



GTR PETERBOROUGH TO HORSHAM SERVICES 
TO RUN BETWEEN PETERBOROUGH AND KINGS 
CROSS, AND BETWEEN GATWICK AIRPORT AND 
HORSHAM.



GTR BEDFORD TO BRIGHTON TO RUN 2TPH 
BEDFORD/ EAST CROYDON, AND BETWEEN 
GATWICK AIRPORT AND BRIGHTON. 



GTR BEDFORD TO THREE BRIDGES SERVICES 
TO RUN BETWEEN BEDFORD AND EAST 
GRINSTEAD. 



SOUTHERN COASTWAY SERVICES TO 
TERMINATE AT THREE BRIDGES / GATWICK 
AIRPORT. 



SOUTHERN TO RUN SERVICES BETWEEN 
VICTORIA AND GATWICK AIRPORT VIA SUTTON, 
EPSOM AND HORSHAM (RM), INCLUDING 
OVERNIGHT.



CRAWLEY TRAFFIC TO BE DIVERTED VIA 
EASTLEIGH AND ENTER VIA THE SOUTH END.



GTR REQUIRE CAPACITY AT KINGS CROSS FOR 
ADDITIONAL 4TPH (9J AND 9S) ON SATURDAY 
AND 1TPH (9S) ON SUNDAY - LONG PLATFORMS 
REQUIRED



GWR READING TO GATWICK AIRPORT SERVICES 
TO TERMINATE / START BACK AT GUILDFORD. 



RAIL REPLACEMENT SERVICE TO OPERATE: 

BETWEEN EAST CROYDON, PURLEY AND 
REDHILL 

BETWEEN REDHILL AND GATWICK AIRPORT 

BETWEEN EAST GRINSTEAD AND GATWICK 
AIRPORT / THREE BRIDGES 

BETWEEN REDHILL AND TONBRIDGE 

BETWEEN GATWICK AIRPORT AND GUILDFORD 


FREIGHT SERVICES TO BE 
DIVERTED/CANCELLED/RETIMED 



NO ACCESS TO THREE BRIDGES DOWN YARD 
(CURRENT WILL NOT BE AFFECTED) 



PART 2:


SO500
SO550
SO560
SO660

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

17/01/26

17/01/26

18/01/26

18/01/26

18/01/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Yard

Down Fast

Up Fast

Up Sidings

Down Sidings

Up Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Three Bridges

Balcombe Tunnel Jn

Caterham

Purley

Tattenham Corner

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Tinsley Green Jn

Caterham

Purley

Tattenham Corner

Three Bridges

Brighton

Preston Park

P2025/4080774

P2025/4077382

P2025/4076498



SOUTHERN CATERHAM/ TATTENHAM SERVICES 
WILL NOT RUN. 



CATERHAM PLATFORM 1 AND CATERHAM UP 
SIDING TO BE OUTBETHED 



NO OUTBERTHING AT TATTENHAM CORNER 



WORK: SID Track - Salfords to Horley (DF) Parts 2 
and 4

WORK: SID Track - Earlswood to Salfords UF follow-
up

WORK: SID Track - Earlswood Disused Platform (Up 
Fast)- follow-up

WORK: MTCE

WORK: SID - EARLSWOOD STATION SUBWAY 

WORK: WD - STOATS NEST HEAVY

WORK: WD - PURLEY DOWN RCF RERAIL 12M42 
TO 13M00

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



WORK: MTCE

SO500
SO520

SO500
SO630

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

17/01/26

17/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0050 Sat

0050 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

17/01/26

17/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0435 Sat

0435 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 6 to 8

Down and Up East
Branch

Down Cobham

Up Cobham

Down Ash

Up Ash

Up Redhill

Down Redhill

Up Main/Up 
Guildford
Down 
Guildford/Down 
Main
North Box Siding

Up Yard CS

Brighton

London Road 
(Brighton)

Guildford

Wanborough

Shalford Jn

Haslemere

Guildford

Brighton

Guildford

Shalford

Woking Jn

Guildford

P2025/4076432

P2025/4073418

WORK: MTCE

SWR PORTSMOUTH SERVICES VIA HASLEMERE 
TO BE DIVERTED VIA EFFINGHAM JN AND 
TERMINATE AT GUILDFORD. SHUTTLE SERVICE 
TO OPERATE BETWEEN HASLEMERE AND 
PORTSMOUTH. 2NXX SERVICES 
START/TERMINATE AT ALDERSHOT



GWR - OPERATE BETWEEN READING TO ASH 
AND SHALFORD TO GATWICK.



ON SUNDAY GUILDFORD STATION PLATFORMS 
1-3 AVAILABLE TO TRAFFIC. PLATFORMS 4-8 TO 
BE KEPT CLEAR. GUILDFORD UCS AVAILABLE 
FOR BERTHING STOCK.



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.



*** SPECIAL WORKING INSTRUCTIONS ***



AT ASH THE UP TRAINS WILL TERMINATE AND 
SHUNT TO THE DOWN PLATFORM VIA GD3163 A 
& B CROSSOVER.



PARTS 1 & 2



F2P RESIGNALLING RECOVERIES

WORKS DELIVERY: PLAIN LINE REFURB 
FARNCOMBE DOWN



PART 2 ONLY



TRACK MAINTENANCE GHG06

DRAINAGE REFURB GUILDFORD LONDON END

BRIDGE EXAMINATION MONKEY MOUNT 
PLEASANT, MAYFORD ROAD BRIDGE AND WYCH 
STREET

SO500
SO630

SO560
SW105
SW110
SW200
SW265
SW300

17/01/26

17/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0600 Sun

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down & Up Poplar

Engine & Carriage
Line

North Pole Line A 
and B

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Platforms 7 to 12 
and 14
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Acton Dive-Under

Acton West (inc.)

Acton West

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Ealing Broadway

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Acton West

Acton Main Line

Acton Wells Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Acton Main Line

Paddington

P2025/3917764 0115 SUN TO 0600 SUN

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0600 SUN TO 0720 SUN

TRAINS TO RUN OVER THE RELIEF LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS 

TO FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT. 



0720 SUN TO 0500 MON - TRAINS TO RUN OVER 
THE RELEIF LINES.



NO ACCESS BETWEEN THE GWML AND ACTON 
YARD/NORTH LONDON LINES. 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD.

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.




WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION DEVELOPMENT WORKS

GW103
XR001

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0600 Sun

0720 Sun

18/01/26

19/01/26

0720 Sun

0500 Mon

Possession

Possession

Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Main

Acton West

Acton WestLadbroke Grove

P2025/3917764 18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Down Chatham 
Main/Down 
Chatham Fast
Up Chatham 
Fast/Up Chatham 
Main
Down Slow 
Tonbridge Loop 
(pt)
Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Up Slow 
Tonbridge Loop
Down 
Ravensbourne 
Chord
Up Ravensbourne 
Chord
Down Chatham 
Slow (pt)
Up Chatham Slow 
(pt)

St. Mary Cray Jn

Hawkwood Jn

Petts Wood Jn

Shortlands Jn

Shortlands Jn

Beckenham Jn

Bickley Jn

Ravensbourne Jn

Shortlands Jn

P2025/4075985 UP CHATHAM LOOP AVAILABLE TO TRAFFIC



ROUTE AVAILABLE FROM RAVENSBOURNE TO 
SHORTLANDS VIA DOWN AND UP CATFORD 
LOOP LINES



TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN SHORTLANDS JN AND ST MARY CRAY 
JN





WORK: MTCE

SO110 25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

44Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0730 Sun

0155 Sun

0155 Sun

0230 Sun

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0800 Sun

0750 Sun

0750 Sun

0640 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR

Possession

Sidings 
Possession

Line Blockage
+ EPR

Platforms 1 - 3

Up Gillingham 
Loop
Down and Up 
Rochester Loops

Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road

Up Rainham Bay

Down Thanet

Up Thanet

Down Sidings

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Gillingham (Kent)

Rochester

Rainham (Kent)

Rochester Bridge Jn

Gillingham (Kent)

Rainham (Kent)

Margate

Faversham

Ramsgate

Gillingham (Kent)

Rochester

Sole Street

Strood

Gillingham (Kent)

Rainham (Kent)

Faversham

Faversham

Ramsgate

P2025/4074782

P2025/4076121

P2025/4080857

P2025/4075254

GTR TO BERTH AT PLUMSTEAD AND 
GRAVESEND PLATFORM 0 



PLATFORMS AT ROCHESTER TO BE 
OUTBERTHED 

DOWN AND UP LOOPS AT ROCHESTER TO BE 
OUTBERTHED 



PLATFORM 1 AND UP SIDING ONLY AT 
GILLINGHAM TO BE OUTBERTHED 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MEOPHAM AND STROOD TO
RAINHAM 



GTR TO RUN 2 TPH KENTISH TOWN TO 
GRAVESEND 



SET ST PANCRAS TO RAMSGATE TRAINS TO 
TERMINATE AT STROOD AND ADDITIONALLY 
CALL AT HIGHAM 



SHUNT MOVES AT RAINHAM TO USE EK2080PTS 
AND EK4157 SIGNAL





WORK: MTCE

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

FAVERSHAM DOWN RECEPTION ROAD TO BE 
OUTBERTHED





WORK: SID TRACK - HERNE BAY - PREP

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110
SO310

SO110

SO110

SO110
SO220

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Down Mid Kent

Up Mid Kent

Beckenham 
Spur/Down 
Bay/Platform 4
Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Fast

Up Kent Fast

Berthing Sidings

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Hayes

Beckenham Jn

Ladywell Jn

Hither Green

New Beckenham

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

Courthill Loop 
North Jn

New Beckenham

Parks Bridge Jn

School Jn

New Beckenham

P2025/4077466

P2025/4080859

WORK: MTCE

PLATFORMS 1 AND 2 AT HAYES TO BE 
OUTBERTHED



CANNON STREET TO HAYES SERVICES WILL NOT
RUN



RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN LEWISHAM AND HAYES





WORK: MTCE

WORK: PARKS BRIDGE RESIGNALLING

SO130

SO130
SO330
SO650

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Up Loop

Sevington Sidings

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Ashford (East)

Saltwood Jn

Sevington

Sevington

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

Ashford (East)

Sevington

Sevington

P2025/4078851

P2025/4079597

P2025/4070958

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

WORK: MTCE

SO130

SO130
SO140

SO130

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Deal

Up Deal

Plats 1-3,Up P 
Loop

Down Main/Up 
Chatham
Down Chatham/Up
Main
Up Siding

1-3 Sidings

Down Sidings

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down Sidings

Up Sidings

Deal

Dover Priory

Canterbury East

Canterbury East

Dover Priory

Shepherds Well

Springhead Road Jn

Dartford Jn

Dartford

Dartford

Buckland Jn

Dover Priory

Folkestone East

Canterbury East

Dover Priory

Shepherds Well

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Dartford

P2025/4135260

P2025/4080570

AT CANTERBURY EAST UP TRAINS WILL START 
BACK FROM THE DOWN PLATFORM



AT DEAL DOWN TRAINS TO START BACK FROM 
THE UP PLATFORM



DOVER PRIORY PLATFORM 3 TO BE 
OUTBERTHED



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

FOLKESTONE CENTRAL TO DEAL

CANTERBURY EAST TO DOVER PRIORY





WORK: SID TRACK - CHARLTON TUNNEL - PREP

TRAINS TO START/TERMINATE IN PLATFORMS 2 
& 3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD AND 
GRAVESEND



PLATFORM 1 AT DARTFORD TO BE 
OUTBERTHED.





WORK: SID TRACK - DARTFORD - PREP

SO130
SO160
SO240

SO180
SO290
SO310
SO320
SO430

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0030 Sun

0030 Sun

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Down Catford 
Loop
Up Catford Loop

Down and Up 
Lewisham

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Bellingham

Lewisham Vale Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Crofton Road Jn

Nunhead Jn

P2025/4074857

P2025/4079349

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

WORK: MTCE

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SO260
SO330

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0025 Sun

0025 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

All CTRL Lines

Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Stratford 
International East Jn

Temple Mills 
International Depot

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

St. Pancras 
International

Stratford 
International West
Jn

P2025/4076769

P2025/4076992

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

LN3213
LN3216
SO280

SO400
SO410

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Mon

0025 Mon

0025 Mon

26/01/26

26/01/26

26/01/26

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2025/4077201 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 26/01/26

26/01/26

26/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Down and Up 
T&H/Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Platform 3

Up & Down Loop

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Platform 1A

Reception Line

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Grays

Ockendon C/End

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Upminster

Renwick Road Jn

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Grays

Ockendon L/End

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Upminster

Barking Tilbury 
Line Jn East

P2025/4083265 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
UPMINSTER AND PITSEA VIA OCKENDON



ARL SERVICES TO TERMINATE/START FROM 
PLATFROM 1 AT BARKING

c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES

NO ACCESS TO PLATFORMS 7-8 AT BARKING



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK/ PURFLEET SIDINGS/TILBURY 
RAILPORT/THAMES GATEWAY

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



4M77 AND 4L50 TO RUN ADDITIONALLY ON 
SATURDAY



ARL TO STABLE TRAINS IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC



LUL TO NOTE: JUBILEE LINE TO BE OPEN



LTS CYCLIC TYPE 7

EA1370
EA1380
EA1390
EA1395
EA1410
EA1420
SO400
SO420

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

26/01/26

26/01/26

26/01/26

26/01/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Dagenham Cold 
Storage Siding

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-2

Headshunt

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard

P2025/4083265 25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Redhill/Slow
Up 
Slow/Redhill/Slow
Down and Up 
Fast/Quarry

Up Tonbridge 
Goods Loop
Down Lp/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Down and Up 
Reading

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Godstone Tip 
Siding

Loco Sidings

Reedham Sidings

Down Fast

Up Fast

Platform 6 Line

Platform 7 Line

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Down Slow

Up Slow

Gatwick Airport

Tinsley Green Jn

Redhill

Reigate

Tonbridge West Jn

Godstone

Redhill

Stoats Nest Jn

Purley

Gatwick Airport

Caterham

Tattenham Corner

Purley

Purley

Redhill

Godstone

Redhill

Stoats Nest Jn

East Croydon

Gatwick Airport

Purley

South Croydon Jn

Three Bridges

P2025/4080775 GTR CAMBRIDGE TO BRIGHTON TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS. 



GTR PETERBOROUGH TO HORSHAM SERVICES 
TO RUN BETWEEN PETERBOROUGH AND KINGS 
CROSS, AND BETWEEN GATWICK AIRPORT AND 
HORSHAM.



GTR BEDFORD TO BRIGHTON TO RUN 2TPH 
BEDFORD/ EAST CROYDON, AND BETWEEN 
GATWICK AIRPORT AND BRIGHTON. 



GTR BEDFORD TO THREE BRIDGES SERVICES 
TO RUN BETWEEN BEDFORD AND EAST 
GRINSTEAD. 



SOUTHERN COASTWAY SERVICES TO 
TERMINATE AT THREE BRIDGES / GATWICK 
AIRPORT. 



SOUTHERN TO RUN SERVICES BETWEEN 
VICTORIA AND GATWICK AIRPORT VIA SUTTON, 
EPSOM AND HORSHAM (RM), INCLUDING 
OVERNIGHT.



GTR REQUIRE CAPACITY AT KINGS CROSS FOR 
ADDITIONAL 4TPH (9J AND 9S) ON SATURDAY 
AND 1TPH (9S) ON SUNDAY - LONG PLATFORMS 
REQUIRED



GWR READING TO GATWICK AIRPORT SERVICES 
TO TERMINATE / START BACK AT GUILDFORD. 



RAIL REPLACEMENT SERVICE TO OPERATE: 

BETWEEN EAST CROYDON, PURLEY AND 
REDHILL 

BETWEEN REDHILL AND GATWICK AIRPORT 

BETWEEN EAST GRINSTEAD AND GATWICK 
AIRPORT / THREE BRIDGES 

BETWEEN REDHILL AND TONBRIDGE 

BETWEEN GATWICK AIRPORT AND GUILDFORD 


FREIGHT SERVICES TO BE 
DIVERTED/CANCELLED/RETIMED 



CRAWLEY NEW YARD TRAFFIC (6V75/76, 6O93 
&6V06) TO BE DIVERTED VIA EASTLEIGH AND 
ENTER AT THE SOUTH END



NO ACCESS TO THREE BRIDGES DOWN YARD 
(CURRENT WILL NOT BE AFFECTED) 




SO500
SO550
SO560
SO660

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

24/01/26

24/01/26

25/01/26

25/01/26

25/01/26

24/01/26

24/01/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Yard

Down Fast

Up Fast

Up Sidings

Down Sidings

Up Siding

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Three Bridges

Balcombe Tunnel Jn

Caterham

Purley

Tattenham Corner

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Tinsley Green Jn

Caterham

Purley

Tattenham Corner

Three Bridges

Brighton

Preston Park

Brighton

P2025/4080775

P2025/4077383

P2025/4076499

P2025/4076433

PART 2:



SOUTHERN CATERHAM/ TATTENHAM SERVICES 
WILL NOT RUN. 



CATERHAM PLATFORM 1 AND CATERHAM UP 
SIDING TO BE OUTBETHED 



NO OUTBERTHING AT TATTENHAM CORNER 



WORK: SID Track - Salfords to Horley DF Parts 2-4
WORK: MTCE

WORK: SID - EARLSWOOD STATION SUBWAY 

WORK: WD - STOATS NEST HEAVY

WORK: WD - QUARRY DOWN RCF CAT1 RERAIL

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



WORK: MTCE

WORK: MTCE

SO500
SO520

SO500
SO630

SO500
SO630

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

24/01/26

24/01/26

25/01/26

25/01/26

25/01/26

24/01/26

24/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

25/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

0710 Sun

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Bookham

Up Bookham

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Effingham Jn

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Leatherhead Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/4072897

P2025/3930145

SWR: 1D81 TO TERMINATE AT EPSOM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EPSOM AND DORKING.



TRACK MAINTENANCE: WW05

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

SO685
SW180

GW103
XR001

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0045 Sun

0150 Sun

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

01/02/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
North Siding

Up Main Fast

Down Main Fast

Up Main Slow

Down Main Slow

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

Queenstown Road

Queenstown Road

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo West 
Crossings

Waterloo West 
Crossings

P2025/4073503 WATERLOO, PLATFORMS 18 TO 24 TO BE KEPT 
CLEAR. STOCK CAN BERTH IN PLATFORMS 12 TO
17.



SWR: WINDSOR SERVICES TO START AND 
TERMINATE AT CLAPHAM JN.



LUL: ON SUNDAY PICCADILLY LINE SERVICES 
BETWEEN ACTON TOWN AND HEATHROW 
AIRPORT AND DISTRICT LINE SERVICES TO 
WIMBLEDON & RICHMOND TO BE MAINTAINED. 



PARTS 1, 2, 3 AND 4



TRACK RENEWALS NINE ELMS JN/QUEENSTOWN 
ROAD S&C SIX WEEK FOLLOW-UP

WATERLOO INTERNATIONAL GLAZING PROJECT


PARTS 2, 3 AND 4



TRACK MAINTENANCE CD01B

SO110
SO250
SW100
SW210
SW230

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

01/02/26

01/02/26

45Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0210 Sat

0210 Sat

0210 Sat

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Crystal Palace

Crystal Palace 
Single

Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Platform 3

Platform 5

Down and Up 
Sydenham Spur

Down & Up 
Leigham Spur

Down and Up 
West Norwood 
Spur
Down Sidings

Up Sidings

Down Thanet

Up Thanet

Plats 1-4, Down 
Loop, Up Bay

Down Sidings

Beckenham Jn

Beckenham Jn

Norwood Jn 
(London)

Crystal Palace

Sydenham

Tulse Hill

West Norwood Jn

Streatham Hill

Dumpton Park

Margate

Faversham

Balham Jn

Bromley Down Jn

Bromley Jn

Crystal Palace

Leigham Jn

Tulse Hill

Streatham Hill

Faversham

Margate

Faversham

P2025/4071214

P2025/4079367

PLATFORM 6 AT NORWOOD JUNCTION NOT 
AVAILABLE AND SERVICES TO BE RETIMED 
THROUGH PLATFORM 5



SOUTHERN VICTORIA TO LONDON BRIDGE VIA 
CRYSTAL PALACE SERVICES WILL NOT RUN



ARL ELL SERVICES TO CRYSTAL PALACE WILL 
NOT RUN



NO ACCESS TO STREATHAM HILL SIDINGS



STREATHAM HILL UP SIDING EAST ARRIVAL 
ROAD TO BE OUTBERTHED



ARL TO BERTH STOCK IN PLATFORMS 3 & 5 AT 
CRYSTAL PALACE.





WORK: MTCE

WORK: FOREST HILL RESIGNALLING

WORK: WD - VIC4 IBJ RECOVERY

TRAINS TO START/TERMINATE AT FAVERSHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FAVERSHAM AND 
RAMSGATE



MARGATE PLATFORM 4 TO BE OUTBERTHED



FAVERSHAM DOWN RECEPTION ROAD TO BE 
OUTBERTHED



ROUTE IS AVAILABLE TO SHUNT FAVERSHAM 
SIDE OF RAMSGATE







WORK: MTCE

WORK: SID TRACK - HERNE BAY - PLTR 

WORK: WD - FAVERSHAM RERAIL

WORK: ST PETERS ROAD

SO110
SO500
SO510
SO650
SO680

SO110

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

31/01/26

31/01/26

31/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0230 Sun
01/02/26
0640 Sun

Line Blockage
+ EPR

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

RamsgateRamsgateP2025/4075256 PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110
SO220

01/02/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

01/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

0120 Sun (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Kent Fast / 
Down Fast
Up Fast / Up Kent 
Fast
1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Up Tanners Hill

Down Tanners Hill

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Reversible 
Chatham Loop

Down Courthill 
Loop
Up Courthill Loop

Down Bromley 
Branch
Up Bromley 
Branch
Bromley Branch 
Platform

Up Chatham 
Loop(pt)

Up Dartford Loop

Down Dartford 
Loop

Courthill Loop South 
Jn

Courthill Loop South 
Jn

New Cross

Ladywell Jn

Lewisham Vale Jn

Charing Cross

Ewer Street Jn

London Bridge

St. Mary Cray Jn

Courthill Loop South 
Jn

Bromley North

Grove Park

Chislehurst Jn

Sidcup

Edward Street Jn

North Kent East 
Jn

Parks Bridge Jn

Tanners Hill Jn

Charing Cross

Chislehurst Jn

Courthill Loop 
North Jn

Grove Park

Hawkwood Jn

Hither Green Jn

Lee Loop Jn

P2025/4081238 PART ONE: 0120 SAT to 0120 SUN

ALL SE TRAINS TO RUN TO/FROM CANNON 
STREET



SOUTHEASTERN MAIN LINE DIVERSIONS TO 
VICTORIA 



HASTINGS LINE DIVERSIONS VIA MID KENT LINE


PART TWO: 0120 SUN to 0400 MON

CHARING CROSS PLATFORMS 1 TO 3 TO BE 
OUTBERTHED



ALL SE TRAINS TO RUN TO/FROM CANNON 
STREET



GTR SERVICES TO BE AMENDED AS FOLLOWS:

9J** WILL NOT RUN

9R** TO RUN 1TPH EXTENDED TO HORSHAM AND
1TPH  TO OPERATE AS 9M** AND TERMINATE AT 
BLACKFRIARS

9T** & 9S88 TO TERMINATE AT THREE BRIDGES



SOUTHEASTERN MAIN LINE DIVERSIONS TO 
VICTORIA 



HASTINGS LINE DIVERSIONS VIA MID KENT LINE 


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS: 

LEWISHAM TO ORPINGTON 

LEWISHAM TO DARFORD VIA SIDCUP 



NO ACCESS TO HITHER GREEN PAD OR 
BRAMDEAN SIDINGS 



FREIGHT SERVICES TO / FROM ISLE OF GRAIN 
TO DIVERT VIA BEXLEYHEATH







WORK: MTCE

WORK: PARKS BRIDGE RESIGNALLING

WORK: SID TRACK - HITHER GREEN - PREP

SO130
SO510

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Hither Green Spur

Up Kent Fast/8 Up

Platforms 6 to 9

7 Reversible/Down
Kent Fast/Down 
Fast
6 Down

3 Up

4 Down

Down Ladywell 
Loop
Up Ladywell Loop

Up Chatham 
Loop(pt)

Washer Lines 3/1

Grove Park Shed 
Sidings 1-12
Cripple Siding

Shunt Neck

Washer Lines 4/2

31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45
Loco Sidings/PAD

Lee Spur Jn

Courthill Loop South 
Jn

London Bridge

Petts Wood Jn

Southwark Park 
Road Jn

New Cross

Ladywell Jn

Hawkwood Jn

Grove Park

Hither Green

London Bridge

North Kent East 
Jn

Parks Bridge Jn

St. Mary Cray Jn

Grove Park

Hither Green

P2025/4081238 01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0001 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

2359 Sat (19 hrs)

0455 Sat

0455 Sat

0455 Sat

0455 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Affected

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

3 Up

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

London Bridge

Dunton Green

Orpington

Orpington

Bickley Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

London Bridge

Chislehurst Jn

Orpington

Petts Wood Jn

P2025/4077587

P2025/4080757

P2025/4078814

WORK: MTCE

GTR THAMESLINK SERVICES TO TERMINATE IN 
PLATFORM 3 AT LONDON BRIDGE.

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

SO130

SO130
SO510

SO130

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sat

0115 Sat

0115 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

31/01/26

31/01/26

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0445 Sat

0445 Sat

0445 Sat

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Up Loop

Sevington Sidings

Down Deal

Up Deal

Plats 1-3,Up P 
Loop

Down Main/Up 
Chatham
Down Chatham/Up
Main
Up Siding

1-3 Sidings

Down Sidings

Sevenoaks

Hildenborough

Sevenoaks

Ashford (East)

Saltwood Jn

Sevington

Sevington

Deal

Dover Priory

Canterbury East

Canterbury East

Dover Priory

Shepherds Well

Bat & Ball

Dunton Green

Sevenoaks

Ashford (East)

Sevington

Sevington

Buckland Jn

Dover Priory

Folkestone East

Canterbury East

Dover Priory

Shepherds Well

P2025/4079566

P2025/4071012

P2025/4135214

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

WORK: MTCE

AT CANTERBURY EAST UP TRAINS WILL START 
BACK FROM THE DOWN PLATFORM



AT DEAL DOWN TRAINS TO START BACK FROM 
THE UP PLATFORM



DOVER PRIORY PLATFORM 3 TO BE 
OUTBERTHED



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

FOLKESTONE CENTRAL TO DEAL

CANTERBURY EAST TO DOVER PRIORY





WORK: SID TRACK - CHARLTON TUNNEL - PREP

SO130
SO140

SO130

SO130
SO160
SO240

31/01/26

31/01/26

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Down Sidings

Up Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Gravesend

Dartford Jn

Dartford

Springhead Road Jn

Dartford

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Dartford

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/4080607

P2025/4076939

TRAINS TO START/TERMINATE IN PLATFORMS 2 
& 3 AT STROOD 



PLATFORM 1 AT DARTFORD TO BE 
OUTBERTHED.





WORK: SID TRACK - NORTHFLEET - PREP

WORK: SID TRACK - DARTFORD - PREP

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



SMITHFIELD SIDINGS TO BE OUTBERTHED



WORK: MTCE

SO180
SO290
SO310
SO320
SO430

LN3213
LN3216
SO280

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Merstham

Redhill

P2025/4076919

P2025/4077159

P2025/4116408

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO400
SO410

SO400

SO500
SO550
SO560
SW300

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0155 Sat

0155 Sat

31/01/26

31/01/26

0455 Sat

0455 Sat

Line Blockage

Line Blockage

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Crawley

Three Bridges

Three BridgesP2025/4077384 TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

SO500
SO520

31/01/26

31/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Ardingly Single

Up Loop

Down Loop

Down and Up 
Lewes

Up Loop

Carriage Road

Down & Up 
Cliftonville Spur

Down and Up 
Slow

Down & Up 
Fast/Main

Down Main 
Carriage Siding 
No.1
Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.2
Engineers Sidings

Loco Release 
Siding
Run Round Loop

Hopper Road

Cripple Sidings

Down Sidings

Up Siding

Shunt Neck

Up Sidings

Ardingly Sidings

Haywards Heath

Lewes

Preston Park

Brighton

Hove Jn

Balcombe Tunnel Jn

Brighton

Brighton

Ardingly Sidings

Haywards Heath

Preston Park

Copyhold Jn

Haywards Heath

Keymer Jn

Preston Park

Preston Park Jn

Three Bridges

Brighton

Copyhold Jn

Haywards Heath

Preston Park

P2025/4078768 SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT 1TPH VIA ARUN VALLEY AND 
LITTLEHAMPTON (RM).



SOUTHERN AND THAMESLINK SERVICES TO 
TERMINATE AND START BACK AT THREE 
BRIDGES.



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN THREE BRIDGES AND 
BRIGHTON / LEWES.



ALL PLATFORMS AVAILABLE TO TRAFFIC AT 
THREE BRIDGES. 



COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5
TO PLATFORM 4 AT THREE BRIDGES NOT 
AVAILABLE. 



ACCESS AVAILABLE TO/FROM THREE BRIDGES 
DOWN YARD VIA T1760 / T1761PTS. 



ACCESS AVAILABLE TO/FROM THREE BRIDGES 
UP YARD VIA T1762 / T1763PTS.



PRESTON PARK UP SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



BRIGHTON DOWN SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



ACCESS TO LOVERS WALK SIDINGS VIA T1840 & 
T1875 

POINTS THROUGHOUT.



HAYWARDS HEATH UP/DOWN LOOPS TO BE 
OUTBERTHED.



GTR TO LEAVE UNITS UNATTENDED IN 
PLATFORMS 2 & 3 AT THREE BRIDGES







WORK: MTCE

WORK: WD - HAYWARDS HEATH PL HEAVY 
REFURB

WORK: WD - PRESTON PARK S&C REFURB

SO500
SO580
SO590
SO630

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0130 Sun

0130 Sun

0130 Sun

01/02/26

01/02/26

01/02/26

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Cosham Jn

Portcreek Jn

Havant Jn

Farlington Jn

Petersfield

Southbourne

P2025/4072949 GTR: 5N01 & 5S11 TO BE RETIMED. 1N11 TO 
START FROM HAVANT. GTR TO BERTH 1 X 4 CAR 
UNIT IN THE PORTSMOUTH AREA.



TRACK MAINTENANCE: H05

WORKS DELIVERY: PETERSFIELD RERAIL LWRT
S&C GRINDER HAVANT

SO520
SW110
SW140

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0045 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0445 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Ladbroke Grove

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

P2025/4053980 0045 SUN TO 0550 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

2R89 TO TERMINATE AT SLOUGH ECS TO 
RETURN TO READING TRAIN CARE DEPOT

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0550 SUN TO 0720 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 




0720 SUN TO 0500 MON - TRAINS TO RUN OVER 
THE RELIEF LINES.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO2. AND NO.3 
BETWEEN 0045 SUN AND 0430 SUN..



WORK DETAILS = 

HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

0550 Sun

0720 Sun

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0720 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0550 Sun

0720 Sun

0430 Sun

0720 Sun

0720 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Southall West 
Loop
Up Brentford Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Reception 1, 2 & 3

West London 
Waste

Days Aggregates 
Terminal

Washer Bypass 
and Back Line

Paddington New 
Yard

Hanwell Spur 
West

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Main

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

Southall West Jn

Hanwell Jn

Acton West

Acton West

Southall West Jn

Southall East Jn

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

West Ealing Jn

Acton Main Line

Paddington

Ladbroke Grove

P2025/4053980 01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0900 Sun
02/02/26
0500 Mon

PossessionDown and Up 
Main

Acton WestLadbroke GroveP2025/4053980 01/02/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2025/4079359 ARL SLL SERVICE WILL NOT RUN 



GTR TO DIVERT INTO BLACKFRIARS



ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN



4 PLATFORMS AT VICTORIA (EASTERN) TO BE 
OUTBERTHED -  TO BE CONFIRMED BY DPPP



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED



GBRF HOO/CLIFFE/GRAIN SERVICES TO DIVERT 
VIA MAIDSTONE WEST, TONBRIDGE REDHILL 
AND CLAPHAM JN



DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



MAIN LINE DIVERSIONS TO CANNON STREET



SOUTHEASTERN SERVICES DIVERTED TO 
BLACKFRIARS



GTR SERVICES TO VICTORIA EASTERN TO RUN 
TO / FROM BLACKFRIARS.



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



BERTHING SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS



WORK: Croydon DU - Maintenance SU01

WORK: Orpington DU - Maintenance K08.1

WORK: VIC5 IBJ RECOVERY

WORK: WD BRIXTON PAN11 PLAIN LINE HEAVY 
REFURB

SO110
SO250
SO645
SW100

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - 



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sun

0115 Sun

0115 Sun

0730 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0230 Sun

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

08/02/26

0710 Sun

0710 Sun

0710 Sun

0800 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0640 Sun

Possession

Possession

Possession

Line Blockage
+ EPR

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR

Down Chatham 
Slow/Down 
Chatham Main
Up Chatham 
Main/Up Chatham 
Slow
Up Chatham 
Loop(pt)

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast

Up Rainham Bay

Down Chatham

Up Chatham

Platforms 1- 4

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Sidings

Down Sidings

Up Sidings

Down Sidings

Sittingbourne 
Carriage Siding

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Fawkham Jn

Hawkwood Jn

Otford Jn

Rainham (Kent)

Buckland Jn

Faversham

Herne Bay

Canterbury East

Faversham

Shepherds Well

Sittingbourne

Ramsgate

St. Mary Cray Jn

Rainham (Kent)

Faversham

Sittingbourne

Canterbury East

Faversham

Shepherds Well

Sittingbourne

Ramsgate

P2025/4078719

P2025/4076122

P2025/4074870

P2025/4075257

5P02 TO START FROM GROSVENOR SHEDS





WORK: MTCE

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

TRAINS TO START/TERMINATE AT 
SITTINGBOURNE



TRAINS TO START/TERMINATE AT HERNE BAY, 
TRAINS SHUNT FROM UP PLATFORM TO DOWN 
PLATFORM VIA LONDON END CROSSOVER



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

SITTINGBOURNE TO HERNE BAY 

FAVERSHAM TO DOVER PRIORY.



FAVERSHAM BACK ROAD AND RECEPTION ROAD
TO BE OUTBERTHED





WORK: MTCE

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110
SO140

SO110

SO110
SO160

SO110
SO220

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0001 Sat

0001 Sun

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

08/02/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

2359 Sat (19 hrs)

2359 Sun (19 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Affected

Affected

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

3 Up

3 Up

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

London Bridge

London Bridge

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

London Bridge

London Bridge

P2025/4077588

P2025/4127545

P2025/4127546

WORK: MTCE

GTR THAMESLINK SERVICES TO TERMINATE IN 
PLATFORM 3 AT LONDON BRIDGE.

GTR THAMESLINK SERVICES TO TERMINATE IN 
PLATFORM 3 AT LONDON BRIDGE.

SO130

SO130
SO510

SO130
SO510

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

9 Reversible/Down
Sussex Slow
10 
Reversible/Sussex
Reversible
Platforms 10 to 15

11 Rev/Sth 
London Rev/Dn 
Sth London/Dn 
Portsmouth
Down Silwood 
(part)
Up Silwood (part)

Down and Up 
Atlantic

Bermondsey 
Reversible
Up Bermondsey 
Spur
Up Portsmouth/Up
South London

8 Up

Bricklayers Arms Jn

London Bridge

Tulse Hill

Old Kent Road Jn

Crofton Road Jn

Bricklayers Arms Jn

Tulse Hill

London Bridge

London Bridge

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

Spa Road

P2025/4079358 LONDON BRIDGE PLATFORMS 10 AND 11 TO BE 
OUTBERTHED



THAMESLINK LONDON BRIDGE TO BRIGHTON / 
HORSHAM SERVICES TO USE PLATFORMS 4 AND
5 AT LONDON BRIDGE UNTIL 0915 SUNDAY



VICTORIA TO LONDON BRIDGE SERVICES TO 
TERMINATE AT CRYSTAL PALACE



LONDON BRIDGE TO CATERHAM SERVICES WILL 
NOT RUN



LONDON BRIDGE TO EAST CROYDON SERVICES 
TO RUN FROM TULSE HILL AND EXTEND TO 
CATERHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW CROSS GATE AND 
CRYSTAL PALACE VIA SYDENHAM ROUTE



NO ARL SOUTH LONDON LINE SERVICES TO RUN
ALL DAY SUNDAY



TRAINS TO TERMINATE AT TULSE HILL 
PLATFORM 3 AND SHUNT VIA VC165 GROUND 
POSITION LIGHT TO RE-START IN PLATFORM 4 


GTR TO STABLE IN SMITHFIELD SIDINGS



LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH TO CENTRAL LONDON

LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO

EAST LONDON LINE TO BE OPEN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LONDON BRIDGE AND 
TULSE HILL, AND BETWEEN CANADA WATER AND
CLAPHAM JUNCTION



UP KENT FAST TRAINS TO TRAVEL OVER THE 7 
REVERSIBLE BETWEEN SPA ROAD JN 
(TL7273PTS) AND LONDON BRIDGE STATION 
(TL7188PTS), PLATFORM 9 AT LONDON BRIDGE 
AVAILABLE FOR TRAFFIC







WORK: MTCE

SO130
SO510
SO645
SO680
SO681

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Down Main

Up Main

Down Bat and Ball

Up Bat and Ball

Down Loop

Up Loop

Down 
Siding/Gusset

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Hildenborough

Sevenoaks

Sevenoaks

Sevenoaks

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

Dunton Green

Otford Jn

Sevenoaks

Sevenoaks

P2025/4078815

P2025/4079607

P2025/4081349

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SEVENOAKS PLATFORM 4 TO BE OUTBERTHED



GTR TO STABLE IN DOWN SIDING/GUSSET 
SIDING





WORK: MTCE

SO130

SO130
SO140

SO130
SO140

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0105 Sun

0110 Sun

0110 Sun

0110 Sun

08/02/26

08/02/26

08/02/26

08/02/26

0715 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Sidings 
Possession

Down Fast (part)

Up Maidstone

Down Slow (part)

Up Fast(pt)

Maidstone Loop

Down Maidstone

Down Hastings/Up
Ore/Up Siding
Down Ore/Up 
Hastings
Platforms 1-4

Brighton Sidings

Park Sidings

Ashford (West)

Ore

Hastings

Hastings

Ashford (West)

Bo Peep Jn

Hastings

Hastings

P2025/4071211

P2025/4079893

NO ROUTE AVAILABLE FROM FAST LINES OR 
PLATFORM 1 & 2 TO/FROM MAIDSTONE EAST AT 
LONDON END OF ASHFORD INTERNATIONAL



NO ROUTE AVAILABLE FROM FAST LINES OR 
PLATFORMS 3-6 TO / FROM HEADCORN



ROUTE AVAILABLE TO/FROM PLATFORM 1 & 2 AT 
ASHFORD INTERNATIONAL TOWARDS 
HEADCORN VIA UP SLOW LINE AND AD1225PTS



ROUTE AVAILABLE TO/FROM PLATFORM 5 & 6 AT 
ASHFORD INTERNATIONAL TOWARDS 
MAIDSTONE EAST AND TOWARDS HS1



MAIDSTONE EAST SERVICES TO 
START/TERMINATE IN PLATFORMS 5 & 6 VIA 
MAIDSTONE RELIEF LINE AT ASHFORD 
INTERNATIONAL



HEADCORN LINE SERVICES TO RUN VIA 
PLATFORMS 1 AND 2 AT ASHFORD 
INTERNATIONAL



ROUTE AVAILABLE FROM ALL PLATFORMS 
TOWARDS SALTWOOD JUNCTION AND TOWARDS
CANTERBURY WEST AT COUNTRY END OF 
ASHFORD INTERNATIONAL



WORK: MTCE

WORK: PLTR - HASTINGS - PREP

SO130

SO170
SO200
SO600

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Down Sidings

Up Sidings

Gravesend

Dartford Jn

Dartford

Springhead Road Jn

Dartford

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Dartford

P2025/4080608 FREIGHT SERVICES TO / FROM ISLE OF GRAIN 
TO BE DIVERTED VIA MAIDSTONE WEST.



SOUTHEASTERN SERVICES TO DARTFORD / 
GRAVESEND TO BE AMENDED AS 'ROUNDER' 
SERVICES.



SOUTHEASTERN HIGH SPEED ST PANCRAS TO 
RAMSGATE VIA FAVERSHAM SERVICES TO RUN 
1TPH AS GRAVESEND TO RAMSGATE SERVICES. 
HIGH SPEED SERVICES TO CALL ADDITIONALLY 
AT HIGHAM.



GTR TO RUN 2TPH LUTON TO PLUMSTEAD AND 
1TPH GRAVESEND TO RAINHAM ON SATURDAY.


GTR TO RUN 1TPH KENTISH TOWN TO 
PLUMSTEAD AND 2TPH GRAVESEND TO 
RAINHAM ON SUNDAY.



GTR TO BERTH 1 UNIT AT PLUMSTEAD SIDINGS.


TERMINATING SERVICES AT GRAVESEND TO 
START BACK AT PLATFORM 1. SHUNT NOT 
AVAILABLE AT LONDON END OF GRAVESEND.



PLATFORM 1 AT DARTFORD TO BE 
OUTBERTHED.



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SLADE GREEN / CRAYFORD 
AND GRAVESEND, AND BETWEEN EBBSFLEET 
INTERNATIONAL AND GRAVESEND.



WORK: SID TRACK - NORTHFLEET - PLTR

WORK: SID TRACK - DARTFORD S&C - PREP

SO180
SO290
SO310
SO320
SO430

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Putney Reversible

Down 
Windsor/Down 
Windsor Slow
Down Windsor 
Fast/Down 
Richmond/Down 
Twickenham
Down Windsor 
Fast/Down 
Richmond
Down Sheepcote 
Lane
Up Sheepcote 
Lane
Siding 48

No. 6 & 49 Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

New Kew Jn

Queenstown Road

East Putney

Barnes

Richmond

Latchmere No.3 Jn

Clapham Yard

Clapham Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Barnes

Point Pleasant Jn

Queenstown 
Road

West London Jn 
(SW)

Clapham Yard

West London Jn 
(SW)

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/4073716

P2025/4076770

SWR: WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
WATERLOO VIA KINGSTON AND TWICKENHAM 
SERICES WILL OPERATE BETWEEN KINGSTON 
AND RICHMOND ONLY. HOUNSLOW LOOP 
SERVICES TO START AND TERMINATE AT KEW 
BRIDGE. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN CLAPHAM JUNCTION TO 
KEW BRIDGE AND TWICKENHAM.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS



TRACK MAINTENANCE: CD01a

ENHANCEMENTS: WANDSWORTH TOWN 
STATION CANOPY

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

SO250
SW100
SW210
SW230

LN3213
LN3216
SO280

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0130 Wed

0130 Wed

0130 Fri

0130 Fri

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

11/02/26

11/02/26

13/02/26

13/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

0430 Wed

0430 Wed

0430 Fri

0430 Fri

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2025/4160858

P2025/4160811

P2025/4076993

P2025/4077144

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN. 



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

LN3213
LN3214
SO280

LN3213
LN3214
SO280

SO400
SO410

SO400

11/02/26

11/02/26

13/02/26

13/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Quarry

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Down & Up Slow

Up Sidings

Down Siding

Up Siding

Coulsdon North 
Ground Frame

Caterham

Tattenham Corner

Stoats Nest Jn

Caterham

Purley

Tattenham Corner

East Croydon

Purley

South Croydon Jn

Caterham

Purley

Tattenham Corner

P2025/4079300 *** MULTI-PART POSSESSION *** 

SOUTH CROYDON JN TO STOATS NEST JN 
(SLOWS) WITH 

EAST CROYDON TO COULSDON NORTH G.F. 
(DOWN 

FAST/QUARRY) S/S (THREE LINE BLOCK 
THROUGH PURLEY 

OVERNIGHT) *** 



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:- 

*** SPECIAL WORKING INSTRUCTIONS *** 

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN EARLSWOOD 
(T1682 POINTS) AND EAST CROYDON (T1621 
points). 

PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD



FROM 0625 SUN TO 0400 MON 

TRAINS TO RUN FAST LINES BETWEEN SOUTH 
CROYDON AND 

STOATS NEST JN 



PURLEY PLATFORM 6 TO BE OUTBERTHED. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

PURLEY AND TATTENHAM CORNER 



ONE PLATFORM AT CATERHAM TO BE 
OUTBERTHED. 

ONE PLATFORM AT TATTENHAM CORNER TO BE 
OUTBERTHED.







WORK: MTCE

WORK: SID STRUCTURES - LITTLE ROKE BRIDGE
WORK: SID STRUCTURES - STUMPS LANE 
BRIDGE

SO500
SO660

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

0250 Sun

0250 Sun

0250 Sun

0050 Sat

0050 Sat

08/02/26

08/02/26

08/02/26

08/02/26

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

07/02/26

07/02/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Merstham

Redhill

Three Bridges

Brighton

Preston Park

Brighton

P2025/4116440

P2025/4077385

P2025/4076513

P2025/4076435

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



WORK: MTCE

WORK: MTCE

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO630

SO500
SO630

08/02/26

08/02/26

08/02/26

08/02/26

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

07/02/26

07/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0005 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0545 Mon

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Arun Valley

Up & Down 
Fratton
Back Road

Down Main

Up Main

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Platforms 1 - 3

Down and Up 
Eastbourne

Down and Up 
Bexhill

Up Sidings

Arundel Jn

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Eastbourne

Eastbourne

St. Leonards WM

Eastbourne

Horsham

Fratton

Portcreek Jn

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Eastbourne

Polegate

Willingdon Jn

Eastbourne

P2025/4074589

P2025/4122996

P2025/4078690

VICTORIA TO PORTSMOUTH SERVICES TO 
DETACH FROM 1H VICTORIA TO LITTLEHAMPTON
AT WORTHING. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HORSHAM AND BARNHAM.


WORK: MTCE

WORK: ALF resignalling

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 1F35 TO TERMINATE AT FRATTON.

BRIGHTON/VICTORIA TO EASTBOURNE/ORE 
SERVICES TO TERMINATE AT POLEGATE



EASTBOURNE TO ASHFORD SERVICES TO RUN 
BETWEEN HASTINGS AND ASHFORD



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FROM POLEGATE TO 
EASTBOURNE/HASTINGS





WORK: MTCE

WORK: SID - COODEN LANE BRIDGE

SO520

SO520
SW110
SW140

SO590
SO600

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Siding

Up Siding

Down Sidings

Leatherhead

Chessington South

Epsom

Chessington South

Epsom

Tolworth

Cheam

Motspur Park Jn

Raynes Park

Chessington 
South

Epsom

Tolworth

P2025/4073700 EPSOM SIDINGS TO BE KEPT CLEAR. AT 
LEATHERHEAD, SWR SERVICES TO SHUNT VIA 
W1195.



SWR: ON SATURDAY NIGHT, 1D81 TO TERMINATE
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
GUILDFORD SERVICES TO OPERATE BETWEEN 
LEATHERHEAD AND GUILDFORD ONLY. DORKING
AND CHESSINGTON SERVICES WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN DORKING AND WIMBLEDON 
AND BETWEEN CHESSINGTON AND WIMBLEDON.


GTR: DORKING SERVICES TO START AND 
TERMINATE AT SUTTON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
DORKING AND SUTTON.



TRACK MAINTENANCE: CD05a

SO680
SW105
SW180
SW185

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/4054053 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

07/02/26

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3916957 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0230 Sun

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

15/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

0640 Sun

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Line Blockage
+ EPR

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Ramsgate

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Ramsgate

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2025/4075258

P2025/4077589

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

WORK: MTCE

SO110
SO220

SO130

15/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

47Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0135 Sat

0135 Sat

0135 Sat

0135 Sat

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

14/02/26

14/02/26

14/02/26

14/02/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0455 Sat

0455 Sat

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Down Courthill 
Loop
Up Courthill Loop

Down Dartford 
Loop
Up Dartford Loop

Down and Up 
Hither Green Spur

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Slow

Up Kent Slow

Down Kent Fast

Up Kent Fast

Loco Sidings/PAD

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Courthill Loop South 
Jn

Sidcup

Lee Spur Jn

Ladywell Jn

Grove Park

Grove Park

Hither Green

Dunton Green

Orpington

Orpington

Bickley Jn

Courthill Loop 
North Jn

Hither Green Jn

Lee Loop Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

Hither Green

Chislehurst Jn

Orpington

Petts Wood Jn

P2025/4080818

P2025/4078852

AT GROVE PARK TRAINS SHUNT VIA UP 
RECEPTION ROAD.

NO ACCESS TO HITHER GREEN PAD



ACCESS TO GROVE PARK DOWN SIDINGS FROM 
COUNTRY END ONLY



FREIGHT SERVICES TO BE DIVERTED VIA 
BEXLEYHEATH



WORK: SID TRACK - HITHER GREEN - RAIL DROP

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

SO130
SO310

SO130

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

14/02/26

14/02/26

14/02/26

14/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sat

0115 Sat

0115 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

14/02/26

14/02/26

14/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

0445 Sat

0445 Sat

0445 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Single

Up Loop/Platform 
1

Down 
Hastings/Single/Do
wn Ore
Up Ore/Single/Up 
Hastings
Up Slow/Platform 
2

Down Slow (part)

Down Maidstone

Up Maidstone

Maidstone Loop

Down Main/Down 
Fast
Up Fast/Up Main

East Berthing 
Sidings
Up Berthing 
Sidings
Crane 
Depot/Tamper 
Depot
Depot Reception 
Road
Headshunt

Up Siding

Sevenoaks

Hildenborough

Sevenoaks

Dungeness Ground 
Frame

Ashford

Hastings

Ashford (East)

Ashford (West)

Ashford (East)

Ashford (East)

Chart Leacon Depot

Ore

Bat & Ball

Dunton Green

Sevenoaks

Appledore

Ashford

Ashford (West)

Headcorn

Ashford (East)

Chart Leacon 
Depot

Ore

P2025/4079599

P2025/4074842

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

ASHFORD TO HASTINGS 

HEADCORN TO ASHFORD



AT HEADCORN UP TRAINS TO START BACK 
FROM DOWN PASSENGER LOOP 



CHART LEACON GATE 'A' TO REMAIN CLOSED. 

CHART LEACON GATE 'B' TO REMAIN CLOSED.



GTR SERVICES TO START/TERMINATE AT 
HASTINGS





WORK: MTCE

SO130
SO140

SO130
SO200
SO210

14/02/26

14/02/26

14/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Deal

Up Deal

Plats 1-3,Up P 
Loop

Down Main/Up 
Chatham
Down Chatham/Up
Main
Up Siding

1-3 Sidings

Down Sidings

Deal

Dover Priory

Canterbury East

Canterbury East

Dover Priory

Shepherds Well

Buckland Jn

Dover Priory

Folkestone East

Canterbury East

Dover Priory

Shepherds Well

P2025/4135215 AT CANTERBURY EAST UP TRAINS WILL START 
BACK FROM THE DOWN PLATFORM



AT DEAL DOWN TRAINS TO START BACK FROM 
THE UP PLATFORM



DOVER PRIORY PLATFORM 3 TO BE 
OUTBERTHED



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

FOLKESTONE CENTRAL TO DEAL

CANTERBURY EAST TO DOVER PRIORY





WORK: SID TRACK - CHARLTON TUNNEL - PREP

SO130
SO160
SO240

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0020 Sun

0020 Sun

0740 Sun

0020 Sun

0020 Sun

0740 Sun

15/02/26

23/02/26

23/02/26

23/02/26

15/02/26

15/02/26

22/02/26

22/02/26

22/02/26

23/02/26

0020 Sun

0350 Mon

0350 Mon

0350 Mon

0740 Sun

0740 Sun

0020 Sun

0740 Sun

0740 Sun

0350 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down Sidings

Up Sidings

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Up North Kent 
Connection
Down North Kent 
Connection
Down North 
Kent/Down Main
Up Main/Up North 
Kent
Down North 
Kent/Down Main
Up Main/Up North 
Kent
Down North Kent 
Connection
Up North Kent 
Connection
Down North 
Kent/Down Main
Up Main/Up North 
Kent

Springhead Road Jn

Dartford Jn

Dartford

Dartford

Gravesend

Springhead Road Jn

Springhead Road Jn

Gravesend

Springhead Road Jn

Springhead Road Jn

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Dartford

Crayford Spur A 
Jn

Ebbsfleet 
International

Crayford Spur A 
Jn

Crayford Spur A 
Jn

Ebbsfleet 
International

Crayford Spur A 
Jn

P2025/4080557 ## 9 DAY BLOCKADE ##



FREIGHT SERVICES TO / FROM ISLE OF GRAIN 
TO BE DIVERTED VIA MAIDSTONE WEST. 



SOUTHEASTERN SERVICES TO DARTFORD / 
GRAVESEND TO 

BE AMENDED AS 'ROUNDER' SERVICES. 



SOUTHEASTERN HIGH SPEED SERVICES TO 
CALL ADDITIONALLY AT HIGHAM.



GTR TO RUN 2TPH LUTON TO PLUMSTEAD AND 
1TPH GRAVESEND TO RAINHAM. 



GTR TO BERTH 1 UNIT IN PLUMSTEAD SIDINGS.



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SLADE GREEN / CRAYFORD 
AND GRAVESEND.



DARTFORD DOWN AND UP SIDINGS TO BE 
OUTBERTHED. 

DARTFORD PLATFORM 1 TO BE OUTBERTHED.



0020 SUNDAY UNTIL 0740 SUNDAY (BOTH WEEKS
47 AND 48):

NO ROUTE AVAILABLE TO / FROM HS1 AT 
SPRINGHEAD JUNCTION.



WORK: SID TRACK - DARTFORD S&C - 
BLOCKADE

SO180
SO290
SO310
SO320
SO430

14/02/26

14/02/26

14/02/26

14/02/26

15/02/26

15/02/26

15/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Crystal Palace

Down and Up 
Stewarts Lane
Up Goods Loop

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Down Brighton 
Slow
Up Brighton Slow

Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Battersea Pier 
Sidings No.1&2

Departure Line 2

Reception Line 1

Pigs Hill Siding 1

Pigs Hill Siding 2

Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3

Streatham Hill

Factory Jn

Longhedge Jn

Falcon Jn

Pouparts Jn

Streatham South Jn

Battersea Park Jn

Streatham Common 
Jn

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Stewarts Lane

Balham Jn

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Streatham North 
Jn

Victoria

Windmill Bridge 
Jn

Battersea Pier Jn

Battersea Yard

Falcon Jn

Stewarts Lane

P2025/4078789 NO ACCESS TO BATTERSEA YARD FOR RUN-
ROUND MOVES 



STEWARTS LANE DEPOT WILL NOT BE 
AVAILABLE FOR TRAINS TO ENTER AND EXIT 
FOR THE DURATION OF THIS POSSESSION. 

NO OUTBERTHING REQUIRED. 



DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE) 
TO BE OUTBERTHED 



BATTERSEA YARD RECEPTION AND DEPARTURE 
ROADS TO BE OUTBERTHED



GATWICK EXPRESS SERVICES WILL NOT RUN. 



GTR SOUTHERN SERVICES WILL RUN TO/FROM 
LONDON BRIDGE. 



VICTORIA TO DORKING SERVICES DIVERTED TO 
START/TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE. 



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN CLAPHAM JN AND 
STREATHAM HILL/EAST CROYDON.



VC CARRIAGE SIDINGS No. 1 & 2 TO BE 
OUTBERTHED 



CHANNEL TUNNEL FREIGHT TO RUN VIA 
MAIDSTONE EAST 



SUSSEX FREIGHT TO RUN VIA FACTORY JN, 
HERNE HILL, TULSE HILL AND STREATHAM 
COMMON 



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON. 

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 

LUL JUBILEE LINE TO BE OPEN BETWEEN 
LONDON BRIDGE AND GREEN PARK 

LUL VICTORIA LINE TO BE OPEN BETWEEN 
EUSTON AND STOCKWELL







WORK: MTCE

WORK: VIC5 RESIGNALLING

SO250
SO500
SO650
SO680

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Sun

0120 Sun

0120 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

16/02/26

16/02/26

16/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0400 Mon

0400 Mon

0400 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

D/C Sidings 1 to 
27
Down Berthing 
Sidings 1&2

Up Siding (part)

VC Carriage 
Sidings No. 1 & 2

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Factory Jn

Streatham Hill

Victoria

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Stewarts Lane Jn

Streatham Hill

Victoria

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/4078789

P2025/4076914 GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4 



SMITHFIELD SIDINGS TO BE OUTBERTHED



WORK: MTCE

LN3213
LN3216
SO280

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Sun

0025 Sun

15/02/26

15/02/26

0800 Sun

0800 Sun

Possession

Possession

CTRL Relief

Down CTRL

Up CTRL

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2025/4077263 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER 
STOPS TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF030

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO 
AF019



OHL ISOLATION TO BE GIVEN UP BY 0645 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO 
ALLOW FIRST ARRIVALS & DEPARTURES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2018 HALF SET RENEWAL

SO400
SO410

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Mon

0025 Mon

0025 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

16/02/26

16/02/26

16/02/26

15/02/26

15/02/26

15/02/26

15/02/26

14/02/26

14/02/26

15/02/26

15/02/26

15/02/26

0440 Mon

0440 Mon

0440 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

St. Pancras 
International

Stratford 
International West
Jn

Merstham

Redhill

Three Bridges

Brighton

Preston Park

P2025/4077202

P2025/4116441

P2025/4077345

P2025/4076514

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



WORK: MTCE

SO400

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO630

16/02/26

16/02/26

16/02/26

15/02/26

15/02/26

15/02/26

15/02/26

14/02/26

14/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0050 Sat

0050 Sat

0030 Sun

0030 Sun

14/02/26

14/02/26

16/02/26

16/02/26

0435 Sat

0435 Sat

0400 Mon

0400 Mon

Line Blockage

Line Blockage

Possession

Sidings 
Possession

Platforms 6 to 8

Down and Up East
Branch

Down Brighton

Up Brighton

Chichester Up 
Sidings

Brighton

London Road 
(Brighton)

Southbourne

Chichester

Brighton

Barnham

Chichester

P2025/4076415

P2025/4071278

WORK: MTCE

SOUTHERN VICTORIA / BRIGHTON TO 
PORTSMOUTH / SOUTHAMPTON SERVICES 
DIVERTED TO BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARNHAM, PORTSMOUTH 
AND FAREHAM.



GTR WILL HAVE TICKET ACCEPTANCE ON 
SWR/GWR FROM FAREHAM.





WORK: MTCE

SO500
SO630

SO520
SW110

14/02/26

14/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sat

0115 Sat

0115 Sat

0400 Mon

0150 Sat

0150 Sat

0150 Sat

16/02/26

16/02/26

16/02/26

21/02/26

23/02/26

23/02/26

23/02/26

0400 Mon

0400 Mon

0400 Mon

0150 Sat

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Spur

Up Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down Main

Up Main

Up Loop

Down Main

Up Main

Up Siding No.3

Up Siding No.1

Cosham Jn

Portcreek Jn

Havant Jn

Havant Jn

Haslemere

Havant Jn

Haslemere

Farlington Jn

Petersfield

Southbourne

Petersfield

Haslemere

Shalford Jn

Haslemere

P2025/4073819 SWR: FOR PART 1 0115 SAT TO 0400 MON 
PORTSMOUTH MAINLINE SERVICES TO START 
AND TERMINATE AT PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD PORTSMOUTH 
HARBOUR.

FOR PART 2 0400 MON TO 0150 SAT 
PORTSMOUTH MAINLINE SERVICES TO START 
AND TERMINATE AT PETERSFIELD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HAVANT AND
PORTSMOUTH HARBOUR. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
PETERSFIELD AND HAVANT.

FOR PART 3 0150 SAT TO 0400 MON 
PORTSMOUTH MAINLINE SERVICES TO START 
AND TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HAVANT AND
PORTSMOUTH HARBOUR. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
GUILDFORD AND HAVANT



GTR: FOR PART 1 SAT, PORTSMOUTH & 
SOUTHAMPTON SERVICES TO START AND 
TERMINATE AT CHICHESTER. ON SUNDAY, 
SERVICES WILL TERMINATE AT BOGNOR REGIS. 
SAT RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN CHICHESTER AND 
PORTSMOUTH HARBOUR. SUN RAIL 
REPLACEMENT TO OPERATE BETWEEN 
BARNHAM, PORTSMOUTH AND FAREHAM.



FREIGHTLINER: FOR PART 1 0115 SAT TO 0400 
MON 7O52 & 7V07 WILL NOT RUN.



XC: FOR PART 2 0400 MON TO 0150 SUN 5E79 TO 
BE DIVERTED VIA WINCHESTER



PARTS 1 TO 3



WORKS DELIVERY RERAIL 44600325 BURITON UP
WORKS DELIVERY RERAIL 44600625 IDSWORTH 
DOWN

WORKS DELIVERY RERAIL PETERSFIELD 
UP/DOWN

WORKS DELIVERY PL REFURB FINCHDEAN UP 
MAIN

WORKS DELIVERY CONDUCTOR RAIL 
FINCHDEAN

WORKS DELIVERY CONDUCTOR RAIL DITCHAM



PART 1 ONLY




SO520
SW110
SW140

14/02/26

14/02/26

14/02/26

16/02/26

21/02/26

21/02/26

21/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

P2025/4073819 TRACK MAINTENANCE HG02

SIGNALLING HAVANT RELOCK CONSTRUCTION



PART 3 ONLY



WORKS DELIVERY PL REFURB FARNCOMBE 
EAST

DRAINAGE REFURB KINGSFERNSDEN

SIGNALLING LISS FARM LC REFURB

F2P RESIGNALLING RECOVERIES

TRACK MAINTENANCE HG01A

TRACK RENEWALS: 44600126 SURVEY

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down & Up Poplar

Engine & Carriage
Line

North Pole Line A 
and B

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Platforms 7 to 12 
and 14
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Acton Dive-Under

Acton West (inc.)

Acton West

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Ealing Broadway

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Acton West

Acton Main Line

Acton Wells Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Acton Main Line

Paddington

P2025/3917765 0045 SUN TO 0600 SUN

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0600 SUN TO 0720 SUN

TRAINS TO RUN OVER THE RELIEF LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS 

TO FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD/NORTH LONDON LINES. 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD.

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION DEVELOPMENT WORKS

GW103
XR001

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0600 Sun
15/02/26
0720 Sun

PossessionLines 4 and 
5/Down and Up 
Relief

Acton WestP2025/3917765 15/02/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0730 Sun

0230 Sun

23/02/26

23/02/26

23/02/26

23/02/26

22/02/26

22/02/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0800 Sun

0640 Sun

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Down Chatham 
Main/Down 
Chatham Slow
Up Chatham 
Slow/Up Chatham 
Main
Down Chatham 
Main/Down 
Chatham Fast
Up Chatham 
Fast/Up Chatham 
Main
Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop 
(pt)
Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Reversible 
Chatham Loop

Dn/Up Catford 
Loop
Down & Up 
Ravensbourne 
Chord

Up Rainham Bay

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

St. Mary Cray

Petts Wood Jn

St. Mary Cray Jn

Shortlands Jn

Rainham (Kent)

Ramsgate

Beckenham Jn

Bickley Jn

Chislehurst Jn

Ravensbourne

Rainham (Kent)

Ramsgate

P2025/4081370

P2025/4076123

P2025/4075226

TRAINS TO BE DIVERTED VIA NUNHEAD JN, 
LEWISHAM AND CHISLEHURST



ROUTE IS AVAILABLE OVER THE DOWN 
TONBRIDGE SLOW LOOP BETWEEN ST MARY 
CRAY JN AND CHISLEHURST JN (IN THE UP 
DIRECTION)



GTR SERVICES TO TERMINATE AT SWANLEY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HERNE HILL AND SWANLEY




WORK: MTCE

WORK: WD PIG RARM RCF CAT2 RERAIL 
(Contingency)

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110
SO130
SO260

SO110

SO110
SO220

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

48Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
10 
Reversible/Sussex
Reversible
9 Reversible/Down
Sussex Slow
7 Reversible/Down
Kent Fast
Up Kent Fast/8 Up

Platforms 6 to 9

Platform 10 to 13

6 Down

3 Up

4 Down

Down Ladywell 
Loop
Up Ladywell Loop

Down Tanners Hill

Up Tanners Hill

Charing Cross

Ewer Street Jn

London Bridge

Bricklayers Arms Jn

Courthill Loop South 
Jn

London Bridge

Southwark Park 
Road Jn

New Cross

Ladywell Jn

Lewisham Vale Jn

Charing Cross

London Bridge

North Kent East 
Jn

Parks Bridge Jn

Tanners Hill Jn

P2025/4078484 CHARING CROSS PLATFORMS 1 TO 3 TO BE 
OUTBERTHED



LONDON BRIDGE PLATFORMS 10 & 11 TO BE 
OUTBERTHED



ALL SOUTHEASTERN TRAINS TO RUN TO/FROM 
CANNON STREET 



SOUTHERN SERVICES WILL EITHER NOT RUN OR
DIVERT VIA TULSE HILL.



WORK: MTCE

SO130
SO510

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0455 Sat

0455 Sat

0455 Sat

0455 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Dunton Green

Orpington

Orpington

Bickley Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

Chislehurst Jn

Orpington

Petts Wood Jn

P2025/4077615

P2025/4078785

WORK: MTCE

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

SO130

SO130

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sat

0115 Sat

0115 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0140 Sun

0140 Sun

0140 Sun

21/02/26

21/02/26

21/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

22/02/26

22/02/26

22/02/26

0445 Sat

0445 Sat

0445 Sat

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0640 Sun

0640 Sun

0640 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maid Relief/Plat 
6/Down 
Canterbury/Branch
/Main
Down CTRL 
Chord
Up CTRL Chord

Up Main/ Up 
Branch/ Up 
Canterbury/ Plat 5
Tamper Sidings

Down Hastings/Up
Ore/Up Siding
Down Ore/Up 
Hastings
Platforms 1-4

Brighton Sidings

Park Sidings

Sevenoaks

Hildenborough

Sevenoaks

Ashford

Ashford (East)

Ashford

Ashford (East)

Canterbury West

Ashford East Jn

Ashford

Ashford

Ore

Hastings

Hastings

Bat & Ball

Dunton Green

Sevenoaks

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

Bo Peep Jn

Hastings

Hastings

P2025/4079600

P2025/4071252

P2025/4079923

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

UP SLOW LINE AVAILABLE TO TRAFFIC.



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2.



RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND CANTERBURY 
WEST.



NO ACCESS TO ASHFORD DOWN YARD





WORK:MTCE

WORK: SID TRACK - ASHFORD F JN - SURVEY

WORK: PLTR - HASTINGS - PREP

SO130
SO140

SO130
SO220
SO400
SO470
SO480

SO170
SO200
SO600

21/02/26

21/02/26

21/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0020 Sun

0020 Sun

0740 Sun

0020 Sun

0020 Sun

0740 Sun

0210 Sun

0210 Sun

0210 Sun

15/02/26

23/02/26

23/02/26

23/02/26

15/02/26

15/02/26

22/02/26

22/02/26

22/02/26

23/02/26

22/02/26

22/02/26

22/02/26

0020 Sun

0350 Mon

0350 Mon

0350 Mon

0740 Sun

0740 Sun

0020 Sun

0740 Sun

0740 Sun

0350 Mon

1010 Sun

1010 Sun

1010 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down Sidings

Up Sidings

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Up North Kent 
Connection
Down North Kent 
Connection
Down North 
Kent/Down Main
Up Main/Up North 
Kent
Down North 
Kent/Down Main
Up Main/Up North 
Kent
Down North Kent 
Connection
Up North Kent 
Connection
Down North 
Kent/Down Main
Up Main/Up North 
Kent

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Springhead Road Jn

Dartford Jn

Dartford

Dartford

Gravesend

Springhead Road Jn

Springhead Road Jn

Gravesend

Springhead Road Jn

Springhead Road Jn

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Dartford

Crayford Spur A 
Jn

Ebbsfleet 
International

Crayford Spur A 
Jn

Crayford Spur A 
Jn

Ebbsfleet 
International

Crayford Spur A 
Jn

Longhedge Jn

Ludgate Jn

Putney

P2025/4080557

P2025/4082271

## 9 DAY BLOCKADE ##



FREIGHT SERVICES TO / FROM ISLE OF GRAIN 
TO BE DIVERTED VIA MAIDSTONE WEST. 



SOUTHEASTERN SERVICES TO DARTFORD / 
GRAVESEND TO 

BE AMENDED AS 'ROUNDER' SERVICES. 



SOUTHEASTERN HIGH SPEED SERVICES TO 
CALL ADDITIONALLY AT HIGHAM.



GTR TO RUN 2TPH LUTON TO PLUMSTEAD AND 
1TPH GRAVESEND TO RAINHAM. 



GTR TO BERTH 1 UNIT IN PLUMSTEAD SIDINGS.



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SLADE GREEN / CRAYFORD 
AND GRAVESEND.



DARTFORD DOWN AND UP SIDINGS TO BE 
OUTBERTHED. 

DARTFORD PLATFORM 1 TO BE OUTBERTHED.



0020 SUNDAY UNTIL 0740 SUNDAY (BOTH WEEKS
47 AND 48):

NO ROUTE AVAILABLE TO / FROM HS1 AT 
SPRINGHEAD JUNCTION.



WORK: SID TRACK - DARTFORD S&C - 
BLOCKADE

SWR: ALL UP SERVICES TO USE THE UP FAST 
BETWEEN BARNES AND QUEENSTOWN ROAD.



LONDON OVERGROUND: SOUTH LONDON LINE 
SERVICES TO START AND TERMINATE AT 
BATTERSEA PARK AND WEST LONDON LINE 
SERVICES TO START AND TERMINATE FROM 
PLATFORM 17 UNTIL 1010HRS.



CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND 
MIDDLE SIDING TO BE KEPT CLEAR.

SO180
SO290
SO310
SO320
SO430

SO250
SW100
SW210

14/02/26

14/02/26

14/02/26

14/02/26

15/02/26

15/02/26

15/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0025 Sun

0025 Sun

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

All CTRL Lines

Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Stratford 
International East Jn

Temple Mills 
International Depot

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

St. Pancras 
International

Stratford 
International West
Jn

P2025/4076771

P2025/4076995

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

LN3213
LN3216
SO280

SO400
SO410

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Mon

0025 Mon

0025 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2255 Sat

23/02/26

23/02/26

23/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0440 Mon

0440 Mon

0440 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

1025 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Down CTRL

Up CTRL

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Ashford West Jn

St. Pancras 
International

Stratford 
International West
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

Southfleet 
Crossover

P2025/4077203

P2025/4071054

P2025/4077329

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NLL CYCLIC TYPE 7A (ROTR)

NO AC POWER THROUGHOUT ASHFORD 
STATION DURING THIS PERIOD. TRAINS 
THROUGH ASHFORD STATION WILL NEED TO 
RUN ON DC ONLY



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1J70 & 1J73



REPLACEMENT BUSES TO RUN EBBSFLEET TO 
ASHFORD.

SO400

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

SO400

23/02/26

23/02/26

23/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

21/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Sun

0100 Sun

0100 Sun

0130 Sun

0130 Mon

23/02/26

23/02/26

23/02/26

22/02/26

23/02/26

0400 Mon

0400 Mon

0400 Mon

0700 Sun

0330 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Up Slow/Up 
Victoria Slow

Fast Reversible

Down Fast

Up Fast

Up Fast

Selhurst Jn

East Croydon

Purley

East Croydon

East Croydon

South Croydon

Windmill Bridge 
Jn

Purley Oaks

Purley Oaks

P2025/4084221 SOUTHERN 1F/1H SERVICE GROUPS WILL CALL 
ADDITIONALLY AT SELHURST



SOUTHERN EAST GRINSTEAD SERVICES TO 
START/TERMINATE IN EAST CROYDON 
PLATFORM 5 



SOUTHERN LONDON BRIDGE TO EAST CROYDON
SERVICES TO DIVERT VIA CRYSTAL PALACE AND
EXTEND TO CATERHAM



SOUTHERN VICTORIA TO REIGATE SERVICES 
WILL RUN BETWEEN REDHILL AND REIGATE 
ONLY



DOWN ROUTE AVAILABLE THROUGH SOUTH 
CROYDON JN 



DOWN TRAINS TO TRAVEL OVER THE DOWN 
VICTORIA/DOWN 

SLOW LINE BETWEEN SELHURST JN/NORWOOD 
JN AND SOUTH 

CROYDON JN. 



UP TRAINS TO TRAVEL OVER VIA UP FAST/UP 
VICTORIA 

FAST LINE BETWEEN PURLEY AND SELHURST 
JN/NORWOOD 

JN. 



GTR - THAMESLINK SERVICE TO RUN VIA 
SYDENHAM AND 

LONDON BRIDGE 



PLATFORMS 2, 3 & 4 NOT AVAILABLE TO TRAFFIC
AT 

EAST CROYDON 



UP LONDON BRIDGE SLOW LINE NOT AVAILABLE 
TO 

TRAFFIC BETWEEN COTTAGE JN AND NORWOOD
FORK JN 

(T1528pts) 



NO ROUTE AVAILABLE FROM UP EAST 
GRINSTEAD. ROUTE 

ONLY AVAILABLE BETWEEN UP EAST 
GRINSTEAD AND THE 

SLOW REVERSIBLE 



ROUTE AVAILABLE FROM UP FAST TO UP 
LONDON BRIDGE 


SO500
SO510

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2345 Sat

2345 Sat

0155 Sun

0155 Sun

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

22/02/26

22/02/26

22/02/26

22/02/26

21/02/26

21/02/26

22/02/26

22/02/26

22/02/26

0840 Sun

0840 Sun

0650 Sun

0650 Sun

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platform 6 Line

Platform 7 Line

Down & Up 
Fast/Quarry

Down Redhill/Slow

Up Slow/Redhill

Salfords Yard

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Gatwick Airport

Tinsley Green Jn

Gatwick Airport

Salfords

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Gatwick Airport

Stoats Nest Jn

Redhill

Salfords

Three Bridges

Brighton

Preston Park

P2025/4084221

P2025/4084213

P2025/4077346

P2025/4076515

FAST AT WINDMILL BRIDGE JN





WORK: MTCE

WORK: WD - EAST CROYDON NORTH S&C 
REFURB

SOUTHERN OVERNIGHT SERVCES TO RUN 
REDHILL TO LONDON VICTORIA 



FROM 2345 SATURDAY UNTIL 0155 SUNDAY: 

TRAINS TO TRAVEL ON THE REDHILL/SLOW 
LINES BETWEEN STOATS NEST JN AND TINSLEY 
GREEN JUNCTION 



FROM 0155 SUNDAY UNTIL 0650 SUNDAY: 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND GATWICK 





FROM 0650 SUNDAY UNTIL 0840 SUNDAY: 

TRAINS TO TRAVEL ON THE REDHILL/SLOW 
LINES BETWEEN STOATS NEST JN AND TINSLEY 
GREEN JUNCTION 



WORK: SID TRACK - 6 WEEK FOLLOW UP

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



WORK: MTCE

SO500

SO500
SO520

SO500
SO630

21/02/26

21/02/26

22/02/26

22/02/26

21/02/26

21/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0050 Sat

0050 Sat

21/02/26

21/02/26

0435 Sat

0435 Sat

Line Blockage

Line Blockage

Platforms 6 to 8

Down and Up East
Branch

Brighton

London Road 
(Brighton)

BrightonP2025/4076436 WORK: MTCESO500
SO630

21/02/26

21/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sat

0115 Sat

0115 Sat

0400 Mon

0150 Sat

0150 Sat

0150 Sat

16/02/26

16/02/26

16/02/26

21/02/26

23/02/26

23/02/26

23/02/26

0400 Mon

0400 Mon

0400 Mon

0150 Sat

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Spur

Up Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down Main

Up Main

Up Loop

Down Main

Up Main

Up Siding No.3

Up Siding No.1

Cosham Jn

Portcreek Jn

Havant Jn

Havant Jn

Haslemere

Havant Jn

Haslemere

Farlington Jn

Petersfield

Southbourne

Petersfield

Haslemere

Shalford Jn

Haslemere

P2025/4073819 SWR: FOR PART 1 0115 SAT TO 0400 MON 
PORTSMOUTH MAINLINE SERVICES TO START 
AND TERMINATE AT PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD PORTSMOUTH 
HARBOUR.

FOR PART 2 0400 MON TO 0150 SAT 
PORTSMOUTH MAINLINE SERVICES TO START 
AND TERMINATE AT PETERSFIELD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HAVANT AND
PORTSMOUTH HARBOUR. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
PETERSFIELD AND HAVANT.

FOR PART 3 0150 SAT TO 0400 MON 
PORTSMOUTH MAINLINE SERVICES TO START 
AND TERMINATE AT GUILDFORD. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HAVANT AND
PORTSMOUTH HARBOUR. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
GUILDFORD AND HAVANT



GTR: FOR PART 1 SAT, PORTSMOUTH & 
SOUTHAMPTON SERVICES TO START AND 
TERMINATE AT CHICHESTER. ON SUNDAY, 
SERVICES WILL TERMINATE AT BOGNOR REGIS. 
SAT RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN CHICHESTER AND 
PORTSMOUTH HARBOUR. SUN RAIL 
REPLACEMENT TO OPERATE BETWEEN 
BARNHAM, PORTSMOUTH AND FAREHAM.



FREIGHTLINER: FOR PART 1 0115 SAT TO 0400 
MON 7O52 & 7V07 WILL NOT RUN.



XC: FOR PART 2 0400 MON TO 0150 SUN 5E79 TO 
BE DIVERTED VIA WINCHESTER



PARTS 1 TO 3



WORKS DELIVERY RERAIL 44600325 BURITON UP
WORKS DELIVERY RERAIL 44600625 IDSWORTH 
DOWN

WORKS DELIVERY RERAIL PETERSFIELD 
UP/DOWN

WORKS DELIVERY PL REFURB FINCHDEAN UP 
MAIN

WORKS DELIVERY CONDUCTOR RAIL 
FINCHDEAN

WORKS DELIVERY CONDUCTOR RAIL DITCHAM



PART 1 ONLY




SO520
SW110
SW140

14/02/26

14/02/26

14/02/26

16/02/26

21/02/26

21/02/26

21/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sun
22/02/26
0725 Sun

PossessionDown Bexhill

Up Bexhill

St. Leonards WMWillingdon Jn

P2025/4073819

P2025/4080851

TRACK MAINTENANCE HG02

SIGNALLING HAVANT RELOCK CONSTRUCTION



PART 3 ONLY



WORKS DELIVERY PL REFURB FARNCOMBE 
EAST

DRAINAGE REFURB KINGSFERNSDEN

SIGNALLING LISS FARM LC REFURB

F2P RESIGNALLING RECOVERIES

TRACK MAINTENANCE HG01A

TRACK RENEWALS: 44600126 SURVEY

WORK: WD - COLLINGTON RERAIL - PREPSO600 22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3930146 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

22/02/26

22/02/26

22/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0230 Sun

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

01/03/26

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR

Down Atlantic

Up 
Atlantic/Platform 2
Down Catford 
Loop
Up Catford Loop

Down Brixton Spur

Up Brixton Spur

Down

Up

Down Cambria 
Spur
Up Cambria Spur

Down Lewisham

Up Lewisham

Down 
Ravensbourne 
Chord
Up Ravensbourne 
Chord
1-3 Down Sidings

Neck Siding

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Peckham Rye Jn

Shortlands Jn

Loughborough Jn

Factory Jn

Cambria Jn

Lewisham Vale Jn

Shortlands Jn

Bellingham

Ramsgate

Battersea Park

Brixton Jn

Canterbury Road 
Jn

Factory Jn

Loughborough Jn

Nunhead Jn

Ravensbourne Jn

Bellingham

Ramsgate

P2025/4078478

P2025/4075291

TRAINS TO BE DIVERTED VIA HERNE HILL



CHANNEL TUNNEL FREIGHT SERVICES TO BE 
DIVERTED VIA REDHILL



DOMESTIC FREIGHT SERVICES TO BE DIVERTED 
VIA TONBRIDGE AND PADDOCK WOOD



RAIL REPLACEMENT ROAD SERVICE TO 
OPEREATE BETWEEN HERNE HILL AND 
BROMLEY SOUTH VIA CATFORD



LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH TO CENTRAL LONDON



ARL SLL SERVICES WILL NOT RUN



UP TO 2 SIDINGS AT BELLINGHAM TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP





WORK: MTCE

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110
SO260
SO280
SO330
SO645
SO680

SO110
SO220

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

49Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

P2025/4078817

P2025/4079601

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SO130

SO130
SO140

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Godstone

Up Godstone

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Up Loop (Pt)

Down Bay

Platforms 1 - 4

Marshalling Yard 
South (Pt)
Marshalling Yard 
North (Pt)
Down 
Hastings/Single
Up 
Hastings/Single
Down Slow/PO 
Siding
Up Slow

Hastings Chord/Up
Loop
1/2 Down Main 
Sidings
Up Engineers 
Sidings 1 and 2
Jubilee Sidings

Turnback Siding

Tonbridge

Paddock Wood

Sevenoaks

Tonbridge

Wadhurst

Tonbridge East

Tonbridge

Tonbridge West Jn

Tunbridge Wells

Edenbridge

Sevenoaks

Tonbridge

Tonbridge West 
Jn

Tonbridge

Tonbridge West 
Jn

Tunbridge Wells

P2025/4079246 WADHURST GROUND FRAME TO BE STAFFED 
THROUGHOUT



EDENBRIDGE GROUND FRAME TO BE STAFFED 
THROUGHOUT



TRAINS TO BE DIVERTED VIA MAIDSTONE EAST


TONBRIDGE WEST YARD NOT AVAILABLE FOR 
TRAFFIC



PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE 
OUTBERTHED



PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



AT PADDOCK WOOD TRAINS SHUNT VIA AD1146 
CROSSOVER



PLATFORM 2 AT SEVENOAKS AVAILABLE TO 
TRAFFIC FROM LONDON END



FREIGHT SERVICES TO MOUNTFIELD TO BE 
CANCELLED/RETIMED







WORK: MTCE

SO130
SO170
SO550

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2230 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up CTRL

Up Slow

Down CTRL

G Neck

All Lines

Up Freight Chord 
(part)
Down Fast

Down and Up 
Main
Through 
Passenger Loop

Single

Down 
Hastings/Single/Lo
op/Ore
Up Ore/Single/Up 
Hastings
Down Bexhill

Up Bexhill

Down Hastings

Up Hastings

Platforms 1-4

Brighton Sidings

Park Sidings

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor Yard 
Jn

Dungeness Ground 
Frame

Hastings

Bo Peep Jn

Hastings

Hastings

Hastings

St. Leonards WM

CTRL / Eurotunnel
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Saltwood Jn

Appledore

Ashford

Bexhill

Crowhurst

Hastings

Hastings

St. Leonards WM

P2025/4077256

P2025/4084154

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

SERVICES TO START/TERMINATE AT BATTLE AND
BEXHILL. RAIL REPLACEMENT ROAD SERVICES 
TO RUN BATTLE TO HASTINGS AND BEXHILL TO 
ASHFORD.



ST LEONARDS WM WASHER/RECEPTION ROAD 
TO BE OUTBERTHED. NO OUTBERTHING 
REQUIRED IN REST OF DEPOT.





WORK: SID TRACK - HASTINGS PLTR 

WORK: SID - WEST ST LEONARDS - 
EARTHWORKS

WORK: MTCE

SO130
SO400

SO170
SO200
SO600

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/03/26

02/03/26

02/03/26

02/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Canterbury/Down 
Branch/Down Main
Up Main/Up 
Branch/Up 
Canterbury
Down Goods Loop

Single

Oil/Up Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Minster East Jn

Canterbury West

Minster South Jn

Canterbury West

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Ashford

Canterbury West

Minster West Jn

Canterbury West

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/4071184

P2025/4076915

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ASHFORD AND RAMSGATE


ACCESS TO/FROM ASHFORD DOWN YARD VIA 
ASHFORD END ONLY





WORK:MTCE

GTR TO STABLE INBLACKFRIARS PLATFORMS 3 
& 4 



SMITHFIELD SIDINGS TO BE OUTBERTHED



WORK: MTCE

SO220

LN3213
LN3216
SO280

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

01/03/26

02/03/26

02/03/26

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0740 Sun

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Crayford 
Spur
Up Crayford Spur

Reversible

Platforms 1- 4

Down Bexleyheath

Up Bexleyheath

Down Dartford 
Loop
Up Dartford Loop

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Down Main

Up Main

Reception Siding

Up Sidings

East Head Shunt

Crayford Spur A Jn

Dartford

Crayford Creek Jn

Dartford Jn

Springhead Road Jn

Gravesend

Dartford

Slade Green Depot

Crayford Spur B 
Jn

Dartford

Perry Street Fork 
Jn

Sidcup

Slade Green Jn

Springhead Road 
Jn

Dartford

Slade Green 
Depot

P2025/4084236 NORTH KENT AND BEXLEYHEATH SERVICES 
START/TERMINATE SLADE GREEN



DARTFORD LOOP SERVICES START/TERMINATE 
SIDCUP



RAIL REPLACEMENT ROAD SERVICES WILL RUN 
SLADE GREEN TO GRAVESEND AND SIDCUP TO 
DARTFORD

SLADE GREEN DEPOT AND SLADE GREEN UP 
SIDINGS ACCESSIBLE FROM LONDON END ONLY.


SLADE GREEN DEPOT EAST HEADSHUNT 
(DARTFORD END) NOT AVAILABLE TO TRAFFIC



GTR TO STABLE A UNIT AT PLUMSTEAD AND 
SMITHFIELD SIDINGS



NO. 1 UP SIDING AT DARTFORD TO BE 
OUTBERTHED



SE TO BERTH IN PLATFORM 1 AT DARTFORD.



GTR TO OPERATE 2TPH RAINHAM TO 
GRAVESEND AND 1TPH KENTISH TOWN TO 
PLUMSTEAD SERVICES



GBRF/HOO/CLIFFE/GRAIN SERVICES TO DIVERT 
VIA MAIDSTONE WEST, TONBRIDGE AND 
REDHILL





WORK: MTCE

WORK:SID TRACK - FOLLOW UP

SO290
SO300
SO310

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

01/03/26

01/03/26

02/03/26

02/03/26

02/03/26

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2025/4076978

P2025/4077160

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

01/03/26

01/03/26

02/03/26

02/03/26

02/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/4071110 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

1m2ch and 3m70ch

3m70ch and 3m5ch

Patrolling 

Patrolling 

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11152422

W2025/11152532

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down Riverside

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Up Stratford Down

Up Passenger 
Loop
Exchange Sidings 
1-3

Hanson Sidings

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Upminster L/End

Barking Riverside

Christian St Jn

Fenchurch Street

Dagenham Dock

Gas Factory Jn

Freightliner Depot 
East End GF

Ripple Lane

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

Down Riverside 
Junction

Fenchurch Street

Freightliner Depot
East End GF

Gas Factory Jn

Renwick Road Jn

Ripple Lane

P2025/4083325 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR c2c 



ARL SERVICES TO TERMINATE / START FROM 
WOODGRANGE PARK 



NO ACCESS THROUGH BARKING 

NO ACCESS TO/FROM EAST HAM CS



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS 

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN 



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE 



LUL TO NOTE DISTRICT LINE AND JUBILEE LINE 
TO BE OPEN 



ROAD TO BE OPEN AT PURFLEET LC 



LTS CYCLIC TYPE 23: Barking Area OLE MTCE

LTS CYCLIC TYPE 5

EA1370
EA1380
EA1390
EA1395
EA1400
SO400
SO420

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Up Goods

Down and Up 
T&H/Tilbury

Down Sidings

Sidings 1-3

Purfleet Long 
Sidings

Stora Sidings

Stora Sidings H7 
& H8
Down Through 
Sidings
Headshunt

Reception Line

Sidings 1-2

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Barking Tilbury Line 
Jn East

West Thurrock Jn

Dagenham Dock

Freightliner Depot 
East End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Ripple Lane East 
Jn (Up Tilbury)

Woodgrange Park

Dagenham Dock

Freightliner Depot
West End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Merstham

Redhill

P2025/4083325

P2025/4116428 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down Loop

Up Loop

Down 
Horsham/Arun 
Valley
Up Arun 
Valley/Horsham
Up Platform Loop

Down Slow

Up Slow

Crawley New Yard
Sidings

Down Branch 
Sidings
Up Siding North

Down Siding 
South
Carriage Sidings 1
2 & 3
Up Siding South

Field Sidings 13 to
18
MDU Sidings

Up Siding North

Back Road

Up Horsham 
Siding
Tilgate Sidings

Up Yard

Horsham

Horsham

Billingshurst

Three Bridges

Balcombe Tunnel Jn

Crawley New Yard

Horsham

Three Bridges

Dorking

Horsham

Three Bridges

Tinsley Green Jn

Crawley New 
Yard

Horsham

Three Bridges

P2025/4080901 TRAINS TO RUN ON THE FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN. 


VICTORIA TO PORTSMOUTH SERVICES TO 
DETACH FROM 1H VICTORIA TO LITTLEHAMPTON
AT WORTHING AND CALL ADDITIONALLY AT 
THREE BRIDGES. 



RAIL SHUTTLE TO OPERATE BETWEEN 
BILLINGHURST AND BOGNOR REGIS. 



THAMESLINK HORSHAM SERVICES TO 
TERMINATE AT GATWICK AIRPORT 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THREE BRIDGES AND 
BILLINGHURST. 



NO ACCESS AVAILABLE TO THREE BRIDGES UP 
DEPOT



THREE BRIDGES PLATFORM 1 AND HORSHAM 
PLATFORMS 1 AND 4 TO BE OUTBERTHED.



THREE BRIDGES UP DEPOT AVAILABLE FOR 
BERTHING HOWEVER CIRCUIT BREAKERS B251 
AND B259 WILL BE ISOLATED 



MPV UNIT TO LEAVE SIDINGS BY 0045 SUN AND 
THEN TO BE OUTSTABLED UNTIL 0430 MONDAY






WORK: MTCE

SO500
SO520
SO685

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

28/02/26

28/02/26

01/03/26

01/03/26

01/03/26

28/02/26

28/02/26

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Three Bridges

Brighton

Preston Park

Brighton

P2025/4077391

P2025/4076500

P2025/4076438

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



WORK: MTCE

WORK: MTCE

SO500
SO520

SO500
SO630

SO500
SO630

28/02/26

28/02/26

01/03/26

01/03/26

01/03/26

28/02/26

28/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Sussex Fast

Down Sussex 
Fast/Down London
Bridge Fast
Up London Bridge 
Fast/Up Sussex 
Fast
Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Sussex Fast

Up London Bridge 
Slow/Up Sussex 
Slow
Platform 3

Platform 5

Down East 
London
Up East London

Up Sussex Loop

Down Wallington

Up Wallington

Bermondsey 
Reversible
Up Bermondsey 
Spur
Sussex Reversible

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Through Road 
(Perturbation 
Siding)

Southwark Park 
Road Jn

Windmill Bridge Jn

Norwood Jn 
(London)

Bricklayers Arms Jn

Bricklayers Arms Jn

Crystal Palace

New Cross Gate

Gloucester Road Jn

Bricklayers Arms Jn

Bricklayers Arms Jn

Windmill Bridge Jn

Crystal Palace

Selhurst Depot

Windmill Bridge Jn

Bricklayers Arms 
Jn

Bromley Jn

Corbetts Lane Jn

Cottage Jn

Crystal Palace

New Cross Gate

Norwood Jn 
(London)

South 
Bermondsey Jn

Spa Road

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

P2025/4079950 ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE



THAMESLINK SERVICES TO DIVERT VIA HERNE 
HILL



9S SERVICES TO RUN BETWEEN CAMBRIDGE 
AND KINGS CROSS AS A 1C ON SUNDAY.



GTR REQUIRE 1 X ADDITIONAL 12 CAR 
PLATFORM AT KINGR CROSS FOR DIVERSIONS 
ON SUNDAY.



SOUTHERN SYDENHAM CORRIDOR SERVICES 
WILL NOT RUN



SOUTHERN 2F SERVICES TO RUN BETWEEN 
LONDON VICTORIA AND CRYSTAL PALACE.



TICKET ACCEPTANCE ON ARL AND LUL TO 
LONDON BRIDGE VIA CANADA WATER



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NEW CROSS GATE AND 
CRYSTAL PALACE



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION



CRYSTAL PALACE P/F 3 AND 5 AVAILABLE FOR 
STABLING



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO





WORK: MTCE

LN101
SO510
SO511
SO650

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0035 Sun

0035 Sun

0035 Sun

0135 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0615 Sun

0615 Sun

0615 Sun

0130 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up & Down 
Fratton

Low Level

Down Portsmouth

Up Portsmouth

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Up Bookham

Down Bookham

Down Siding

Up Siding

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Dorking

Dorking

Epsom

Effingham Jn

Epsom

Fratton

Portsmouth and 
Southsea

Leatherhead Jn

Cheam

Ewell West

Leatherhead Jn

Epsom

P2025/4123313

P2025/4074053

PORTSMOUTH HARBOUR PLATFORMS 1 AND 5 
TO BE KEPT CLEAR.



SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE H08

SWR: ON SATURDAY DORKING SERVICES TO 
START/TERMINATE AT LEATHERHEAD. RAIL 
REPLACMEENT ROAD SERVICES TO OPERATE 
FROM LEATHERHEAD TO DORKING. ON SUNDAY 
WATERLOO TO GUILDFORD VIA EPSOM AND 
DORKING SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN TOLWORTH, EFFINGHAM JN AND 
DORKING.



GTR: ON SATURDAY DORKING SERVICES TO 
START/TERMINATE AT EPSOM. ON SUNDAY 
SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SUTTON AND DORKING.


*** SPECIAL WORKING INSTRUCTIONS APPLY 
FOR PART 1 0135 SAT TO 0130 SUN ***



AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM 
LINE. A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
PROCEED WHEN POSITION LIGHT SIGNAL W1198 
IS CLEARED.



PARTS 1 AND 2



SID STRUCTURES: STATION ROAD, BOXHILL



PART 2 ONLY



TRACK MAINTENANCE CD05B

SO520
SW110

SO680
SO685
SW180
SW185

01/03/26

01/03/26

01/03/26

28/02/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0445 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

P2025/4053958 0045 SUN TO 0550 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

2R89 TO TERMINATE AT SLOUGH ECS TO 
RETURN TO READING TRAIN CARE DEPOT

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0550 SUN TO 0720 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0720 SUN TO 0500 MON

TRAINS TO RUN OVER RELIEF LINES



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO2. AND NO.3 
BETWEEN 0045 SUN AND 0430 SUN..



WORK DETAILS = 

HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

0550 Sun

0720 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0550 Sun

0720 Sun

0430 Sun

0720 Sun

0720 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Up Brentford Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Reception 1, 2 & 3

West London 
Waste

Days Aggregates 
Terminal

Washer Bypass 
and Back Line

Paddington New 
Yard

Hanwell Spur 
West

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Main

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

Southall West Jn

Hanwell Jn

Acton West

Acton West

Acton West

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

West Ealing Jn

Acton Main Line

Paddington

Ladbroke Grove

P2025/4053958

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0730 Sun

0230 Sun

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

0800 Sun

0640 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
Stewarts Lane

Battersea 
Reversible

Up Goods Loop

Reception Line 1

Departure Line 2

D/C Sidings 1 to 
27
VSOE (old C&W) 
Shed roads 1-3
Depot Sidings

Loco (Electric) 
Shed roads 1-3
Washer Road

Yard Road

Down Sidings 
No.1 and 2

Engine Shed 
Sidings

Up Rainham Bay

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Factory Jn

Longhedge Jn

Factory Jn

Battersea Yard

Stewarts Lane

Factory Jn

Stewarts Lane Jn

Rainham (Kent)

Ramsgate

Battersea Pier Jn

Stewarts Lane Jn

Battersea Yard

Stewarts Lane

Stewarts Lane Jn

Rainham (Kent)

Ramsgate

P2025/4079326

P2025/4076189

P2025/4075292

NO ACCESS TO BATTERSEA YARD FOR RUN-
ROUND MOVES



NO ACCESS TO/FROM STEWARTS LANE DEPOT 


DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE) 
TO BE OUTBERTHED



BATTERSEA YARD RECEPTION AND DEPARTURE 
ROADS TO BE OUTBERTHED





WORK: MTCE

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110
SO250
SO500

SO110

SO110
SO220

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

50Week
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

1915 Sat

1915 Sat

1915 Sat

1915 Sat

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Down Bexleyheath

Up Bexleyheath

Down Courthill 
Loop
Up Courthill Loop

Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Erith Loop

Up Erith Loop

Down Tanners Hill

Up Tanners Hill

Single

Down North Kent

Up North Kent

Down North Kent

Up North Kent

Down & Up North 
Kent

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Crayford Creek Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Slade Green Jn

Lewisham Vale Jn

Angerstein Jn

Angerstein Jn

Blackheath Jn

Charlton Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

Blackheath Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Perry Street Fork 
Jn

Tanners Hill Jn

Angerstein Jn

Blackheath Jn

St. Johns Jn

P2025/4077639

P2025/4074663

WORK: MTCE

DOMESTIC FREIGHT SERVICES TO BE DIVERTED 
VIA MAIDSTONE WEST 



SOUTHEASTERN SERVICES DIVERTED VIA 
SIDCUP OR GREENWICH, OR WILL NOT RUN 



CHARING CROSS TO SEVENOAKS / HAYES 
SERVICES WILL NOT CALL AT LEWISHAM 



REPLACEMENT BUSES TO RUN NEW CROSS TO 
DARTFORD VIA BEXLEYHEATH 



DLR TO BE OPEN BETWEEN BANK AND 
LEWISHAM 



PART TWO: 1915 SAT TO 0255 MON 



NO ACCESS TO ANGERSTEIN WHARF, FREIGHT 
SERVICES TO BE RETIMED/CANCELLED 



ANGERSTEIN TRAFFIC NOT AVAILABLE, 
SERVICES TO BE REPLACED OR CANCELLED 





WORK: PARKS BRIDGE RESGINALLING

SO130

SO130
SO260
SO290
SO300
SO330

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0130 Sun

0130 Sun

0130 Sun

0115 Sat

0115 Sat

0115 Sat

07/03/26

07/03/26

07/03/26

07/03/26

08/03/26

08/03/26

08/03/26

07/03/26

07/03/26

07/03/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0635 Sun

0635 Sun

0635 Sun

0445 Sat

0445 Sat

0445 Sat

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Platforms 4-8

Down Slow

Up Slow

Down Carriage 
Sidings

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Dunton Green

Orpington

Orpington

Bickley Jn

Orpington

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Chislehurst Jn

Orpington

Petts Wood Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2025/4078818

P2025/4079327

P2025/4079609

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

TRAINS TO TRAVEL OVER FAST LINES.



DOWN FAST TO DOWN MAIN AVAILABLE AT 
ORPINGTON.



FREIGHT SERVICES TO BE RETIMED TO FOLLOW 
BLOCK.





NO ROUTE AVALIABLE FROM DOWN FAST TO 
DOWN SLOW @ CHISLEHURST JN



ISOLATION TO BE HANDED BACK AT 0615





WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SO130

SO130

SO130
SO140

07/03/26

07/03/26

07/03/26

07/03/26

08/03/26

08/03/26

08/03/26

07/03/26

07/03/26

07/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sun

0140 Sun

09/03/26

09/03/26

09/03/26

08/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0400 Mon

0400 Mon

0400 Mon

0140 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Single

Down 
Hastings/Single/Lo
op/Ore
Up Ore/Single/Up 
Hastings
Down Bexhill

Up Bexhill

Down Hastings

Up Hastings

Platforms 1-4

Brighton Sidings

Park Sidings

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5
Down 
Hastings/Single
Up 
Hastings/Single
Up Sidings

Dungeness Ground 
Frame

Hastings

Bo Peep Jn

Hastings

Hastings

Hastings

St. Leonards WM

Hastings

Mountfield

Appledore

Ashford

Bexhill

Crowhurst

Hastings

Hastings

St. Leonards WM

Robertsbridge

Mountfield

P2025/4084218 PART ONE 0140 SAT TO 0140 SUN

SERVICES TO START/TERMINATE AT BATTLE AND
BEXHILL. RAIL REPLACEMENT ROAD SERVICES 
TO RUN BATTLE TO HASTINGS AND BEXHILL TO 
ASHFORD.



ST LEONARDS WM WASHER/RECEPTION ROAD 
TO BE OUTBERTHED. NO OUTBERTHING 
REQUIRED IN REST OF DEPOT.





PART TWO 0140 SUN TO 0400 MON

SERVICES TO START/TERMINATE AT 
ROBERTSBRIDGE AND BEXHILL. RAIL 
REPLACEMENT ROAD SERVICES TO RUN 
ROBERTSBRIDGE TO HASTINGS AND BEXHILL TO
ASHFORD. 

AT ROBERTSBRIDGE UP TRAINS TO START BACK
FROM DOWN PLATFORM. 

ROBERTSBRIDGE GROUND FRAME TO BE 
STAFFED. 



MOUNTFIELD SIDINGS NOT AVAILABLE TO 
TRAFFIC. 



ST LEONARDS WM WASHER/RECEPTION ROAD 
TO BE OUTBERTHED. NO OUTBERTHING 
REQUIRED IN REST OF DEPOT. 





WORK: MTCE

WORK: SID TRACK - WEST ST LEONARDS PLTR 
WORK: SID - WEST ST LEONARDS - 
EARTHWORKS

WORK: HASTINGS PLATFORM 3 FOLLOW-UP 
TAMPING

SO170
SO200
SO600

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Stour
Up Stour/Up Main

Down/Down Loop

Up Loop/Up

Single

Platforms 1/2

Depot Reception 
West/Depot 
Washer Spur
Depot Reception 
East
Down Thanet

Down Sidings

1 - 3 New Sidings

Up Siding West

No. 1 Siding

Ramsgate

Minster East Jn

Minster West Jn

Ramsgate

Deal

Ramsgate

Canterbury West

Deal

Minster South Jn

Ramsgate

Deal

Ramsgate

P2025/4078684 PLATFORMS 1 AND 2 TO BE OUTBERTHED AT 
RAMSGATE



PLATFORMS 3 AND 4 AT RAMSGATE AND DEPOT 
AVAILABLE TO TRAFFIC FROM THE LONDON END
ONLY



TRAINS TO SHUNT AT CANTERBURY WEST FROM
DOWN TO UP USING EDH25 SHUNT SIGNAL AND 
EDH2PTS



UP TRAINS TO START BACK FROM DOWN 
PLATFORM AT DEAL.



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN RAMSGATE, DEAL AND 
CANTERBURY WEST





WORK: MTCE

SO220
SO240

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

09/03/26

09/03/26

08/03/26

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Moorgate

Down Carriage 
Loop

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Cricklewood South 
Jn

Kentish Town Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Kentish Town Jn

Kings Cross 
Thameslink 
(CLOSED)
West Hampstead 
Thameslink

P2025/3936636 2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC. PANTOGRAPHS TO BE 
LOWERED ON ANY ECS STABLED AT 
ST.PANCRAS HIGH LEVEL 0155-0555 SUN (NOTE: 
POWER RESTORED 0555 SUN FOR 9M03 SUN).



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.



GTR 9S SERVICES TO DIVERT INTO KINGS 
CROSS. ADDITIONAL PLATFORM REQUIRED.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Wed

0130 Wed

0130 Fri

0130 Fri

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

11/03/26

11/03/26

13/03/26

13/03/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0430 Wed

0430 Wed

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2025/4071281

P2025/4160809

P2025/4160860

GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



SMITHFIELD SIDINGS TO BE OUTBERTHED 



GTR SERVICE ALTERATIONS: 

KENTISH TOWN TO RAINHAM SERVICES TO RUN 
2TPH PLUMSTEAD TO RAINHAM. 



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5; 



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON; 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 



BEDFORD TO GATWICK / HORSHAM SERVICES 
WILL RUN FROM LONDON BRIDGE LL



GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.



WORK: MTCE

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN. 



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

11/03/26

11/03/26

13/03/26

13/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2200 Sat

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

09/03/26

2100 Sun

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Single

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Grain

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Hoo Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2025/4071554

P2025/4076979

P2025/4077161

NO ACCESS TO CLIFFE/GRAIN





WORK: MTCE

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO310
SO320

SO400
SO410

SO400

07/03/26

08/03/26

08/03/26

09/03/26

09/03/26

09/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/4071055 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

1m2ch and 3m70ch

3m70ch and 3m5ch

2m20ch and 1m35ch

Patrolling 

Patrolling 

Structures Examination

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11155255

W2025/11155264

W2025/11208822

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

08/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

07/03/26

07/03/26

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Down Fast/Quarry

Down Slow/Redhill

Up Slow/Redhill

Up Tonbridge 
Goods Loop
Down Lp/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Up Redhill/Up 
Reading
Down 
Reading/Down 
Redhill
Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Godstone Tip 
Siding

Loco Sidings

Reedham Sidings

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Redhill

Shalford Jn

Tonbridge West Jn

Godstone

Redhill

Stoats Nest Jn

Crawley

Three Bridges

East Croydon

Purley

Redhill

Godstone

Redhill

Stoats Nest Jn

Three Bridges

P2025/4078709

P2025/4077392

*** MULTI-PART POSSESSION ***

PURLEY TO EARLSWOOD (SLOWS) BLOCKED 
WITH EAST CROYDON TO COULSDON NORTH 
G.F. (DOWN FAST/QUARRY) S/S (THREE LINE 
BLOCK THROUGH PURLEY OVERNIGHT) ***



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN EARLSWOOD 
(T1682 points) AND EAST CROYDON (T1621 points)
PILOTMAN TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD



FROM 0625 SUNDAY UNTIL 0400 MONDAY :-

THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN EAST CROYDON AND EARLSWOOD.



GWR TO TERMINATE/START FROM GUILDFORD



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

PURLEY, REDHILL AND REIGATE / HORLEY (GTR)
REDHILL AND TONBRIDGE (GTR)

SHALFORD, REDHILL AND GATWICK AIRPORT 
(GWR)







WORK: MTCE

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

SO500
SO550
SO560
SO660

SO500
SO520

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

07/03/26

07/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0250 Sun

0250 Sun

0250 Sun

0050 Sat

0050 Sat

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

08/03/26

08/03/26

08/03/26

07/03/26

07/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Brighton

Preston Park

Brighton

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/4076501

P2025/4076439

P2025/4070621

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



WORK: MTCE

WORK: MTCE

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6A

SO500
SO630

SO500
SO630

EA1180
EA1320
EA1325
EA1340
LN110
SO511

08/03/26

08/03/26

08/03/26

07/03/26

07/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sun

0040 Sun

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up East
Curve/Littlehampto
n
Down & Up West 
Curve

Platforms 1-4

Carriage Sidings

Down & Up 
Brighton

Down and Up 
Arun Valley/Main

Littlehampton

Littlehampton Jn

Littlehampton

Littlehampton

Arundel Jn

Barnham

Arundel Jn

Ford Jn

Littlehampton

Littlehampton

Angmering

Arundel

P2025/4071142 ##MULTI-PART POSSESSION##



SATURDAY:



SOUTHERN VICTORIA TO LITTLEHAMPTON 
SERVICES TO DIVERT TO BARNHAM PLATFORM 
1.



SOUTHERN BRIGHTON TO CHICHESTER 
SERVICES WILL NOT RUN



SOUTHERN BRIGHTON TO PORTSMOUTH 
SERVICES TO CALL ADDITIONALLY AT 
FISHERSGATE AND ALDRINGTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARNHAM AND 
LITTLEHAMPTON.



SUNDAY:



SOUTHERN VICTORIA TO PORTSMOUTH 
HARBOUR / BOGNOR REGIS SERVICES TO 
TERMINATE/START BACK AT ARUNDEL.



SOUTHERN VICTORIA/BRIGHTON TO 
LITTLEHAMPTON/ PORTSMOUTH SERVICES TO 
TERMINATE/START BACK AT ANGMERING.



SOUTHERN TO OPERATE A SHUTTLE SERVICE 
BETWEEN 

BOGNOR REGIS AND PORTSMOUTH HBR.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

ANGMERING/ARUNDEL AND BARNHAM.



PASSENGERS BETWEEN HAVANT AND 
SOUTHAMPTON CENTRAL TO USE SWR 
SERVICES VIA FRATTON. 



AT ARUNDEL DOWN TRAINS WILL TERMINATE 
AND START BACK AS UP TRAINS FROM THE 
DOWN PLATFORM LINE. DOWN TRAINS ARE 
AUTHORISED TO START BACK UP AS 
PASSENGER TRAINS FROM SHUNT SIGNAL AR51 
WHEN CLEARED.



ANGMERING GROUND FRAME TO BE STAFFED.



WORK: MTCE

WORK: ALF

SO520
SO630

07/03/26

07/03/26

07/03/26

07/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

09/03/26

09/03/26

09/03/26

09/03/26

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Down and Up 
Holborn

Down & Up 
Leigham Spur

Down and Up 
Portsmouth

Down and Up 
West Norwood 
Spur

Tulse Hill

Tulse Hill

Streatham

West Norwood Jn

Herne Hill

Leigham Jn

Peckham Rye Jn

Tulse Hill

P2025/4078486 RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LONDON BRIDGE AND 
STREATHAM.



SERVICES WILL TERMINATE AND START BACK AT
STREATHAM. 



*** SPECIAL WORKING INSTRUCTIONS *** 

AT STREATHAM, UP TRAINS WILL TERMINATE 
AND START 

BACK AS DOWN TRAINS FROM THE UP 
PLATFORM LINE. UP TRAINS CAN START BACK 
AS DOWN TRAINS FROM SIGNAL TVC781. 



THAMESLINK TO START/TERMINATE INTO 
PLATFORM 4 AT HERNE HILL.



SOUTHERN SERVICES TO OPERATE 2TPH 
BETWEEN STREATHAM AND EAST CROYDON.





WORK: MTCE

WORK: WD -  VIC4 IBJ RECOVERIES

SO680
SO690

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/4054054 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

07/03/26

07/03/26

07/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3916958 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0230 Sun

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

15/03/26

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up 
Chatham Slow
Reversible 
Chatham Loop

Down Waterloo 
Connection
Up Waterloo 
Connection
Up Chatham 
Loop(pt)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Hook Green

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

Ramsgate

Bickley Jn

Chislehurst Jn

Fawkham Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

Ramsgate

P2025/4076077

P2025/4075293

SOUTHEASTERN TRAINS TO BE DIVERTED VIA 
DARTFORD AND GRAVESEND



TRAINS TO TERMINATE AND START BACK AT 
BOROUGH GREEN & WROTHAM



TERMINATING TRAINS TO SHUNT LONDON END 
AT BOROUGH GREEN & WROTHAM USING ME303 
SIGNAL AND ME404PTS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROMLEY SOUTH AND 
STROOD/BOROUGH GREEN & WROTHAM



DOWN SLOW TONBRIDGE LOOP AVAILBLE TO 
TRAFFIC



GTR SERVICES TO DIVERT VIA ORPINGTON 
CALLING ADDITIONALLY AT PETTS WOOD 



GTR RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BROMLEY SOUTH TO 
SEVENOAKS, VIA SWANLEY





WORK: MTCE

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110
SO130
SO140
SO460

SO110
SO220

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

51Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2025/4077592 WORK: MTCESO130 14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

15/03/26

16/03/26

15/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0640 Sun (5 hrs)

0400 Mon (27 hrs)

0640 Sun (5 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sussex Fast / 5
Up

Cannon Street 
Reversible

Plat 1 - 7 / Line A 
- E

Down Cannon 
Street/1Down/Dow
n Kent Slow
Metropolitan 
Reversible

2 Reversible / Up 
Cannon Street

Down Sussex Fast

Up Kent Slow/3 Up

Down Snow Hill

4 Down

Up Snow Hill

Down Greenwich

Up Greenwich

6 Down/Southwark
Reversible

Down and Up 
North Kent

1 & 2 Sidings

London Bridge

Borough Market Jn

Cannon Street

Courthill Loop South 
Jn

Metropolitan Jn

New Cross

Bricklayers Arms Jn

London Bridge

London Bridge

Edward Street Jn

Ewer Street Jn

Charlton Jn

Surrey Canal Jn

Lewisham Jn

Cannon Street

Bricklayers Arms 
Jn

Cannon Street

Corbetts Lane Jn

Courthill Loop 
South Jn

Ewer Street Jn

London Bridge

North Kent East 
Jn

Southwark Park 
Road Jn

St. Johns Jn

Cannon Street

P2025/4071237 CANNON STREET PLATFORMS 1, 3 AND 7 TO BE 
OUTBERTHED 



REPLACEMENT BUSES TO RUN LEWISHAM TO 
CHARLTON 

VIA NEW CROSS AND GREENWICH 



NO ROUTE AVAILABLE FOR THAMESLINK 
SERVICES VIA 

LINES 4 AND 5 AT LONDON BRIDGE

 

ALL THAMESLINK SERVICES TO BE DIVERTED 
VIA 

HERNE HILL



THAMESLINK KENTISH TOWN TO RAINHAM 
SERVICES TO 

BE CURTAILED TO PLUMSTEAD TO RAINHAM.



ALL SOUTHEASTERN SERVICES TO RUN TO AND 
FROM 

CHARING CROSS.



DLR BETWEEN BANK AND WOOLWICH ARSENAL, 
AND 

BETWEEN GREENWICH AND LEWISHAM, TO BE 
OPEN





WORK: MTCE

SO130
SO290
SO510

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Down Deal

Up Deal

Plats 1-3,Up P 
Loop

Down Main/Up 
Chatham
Down Chatham/Up
Main
Up Siding

1-3 Sidings

Down Sidings

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Deal

Dover Priory

Canterbury East

Canterbury East

Dover Priory

Shepherds Well

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

Buckland Jn

Dover Priory

Folkestone East

Canterbury East

Dover Priory

Shepherds Well

P2025/4078819

P2025/4079602

P2025/4135216

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

AT CANTERBURY EAST UP TRAINS WILL START 
BACK FROM THE DOWN PLATFORM



AT DEAL DOWN TRAINS TO START BACK FROM 
THE UP PLATFORM



DOVER PRIORY PLATFORM 3 TO BE 
OUTBERTHED



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

FOLKESTONE CENTRAL TO DEAL

CANTERBURY EAST TO DOVER PRIORY





WORK: SID TRACK - CHARLTON TUNNEL - PREP

SO130

SO130
SO140

SO130
SO160
SO240

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Bexhill

Up Bexhill

Down Hastings/Up
Ore
Down Ore/Up 
Hastings
Platforms 1- 4

Brighton Sidings

Park Sidings

Up Siding

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Bo Peep Jn

Ore

Hastings

Hastings

Ore

St. Leonards WM

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Bexhill

Crowhurst

Hastings

Hastings

Ore

St. Leonards WM

Factory Jn

Longhedge Jn

P2025/4079588

P2025/4076085

NO ACCESS TO/FROM ST.LEONARDS WM DEPOT.






WORK: SID TRACK - WEST ST LEONARDS 
FOLLOW UP

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.



GBRF GRAIN/HOO SERVICES TO DIVERT VIA 
MAIDSTONE WEST, TONBRIDGE, REDHILL, 
CLAPHAM JN 





ARL SERVICES TO DIVERT TO/FROM BATTERSEA 
PARK





6O87 TO BE RETIMED TO FOLLOW POSSESSION.




WORK: MTCE

WORK: WD LONGHEDGE JN 763B S&C MEDIUM 
REFURB

WORK: WD LONGHEDGE JN 764 S&C MEDIUM 
REFURB

SO170
SO200
SO600

SO250
SW100

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0025 Sun

0025 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

All CTRL Lines

Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Stratford 
International East Jn

Temple Mills 
International Depot

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

St. Pancras 
International

Stratford 
International West
Jn

P2025/4076877

P2025/4076980

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4 



SMITHFIELD SIDINGS TO BE OUTBERTHED



WORK: MTCE

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

LN3213
LN3216
SO280

SO400
SO410

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Mon

0025 Mon

0025 Mon

16/03/26

16/03/26

16/03/26

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2025/4077162 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 16/03/26

16/03/26

16/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Up & Down 
Ockendon

Down Riverside

Platform 3

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Third Line

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Sidings 1-3

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

West Thurrock Jn

Barking Riverside

Grays

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Pitsea

Freightliner Depot 
East End GF

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Chafford Hundred

Down Riverside 
Junction

Grays

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

West Thurrock Jn

Woodgrange Park

Freightliner Depot
West End GF

P2025/4083266 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND  BETWEEN 
CHAFFORD HUNDRED AND PITSEA VIA 
OCKENDON



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING RIVERSIDE

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P.2.1b BETWEEN OCKENDON & 
CHAFFORD HUNDRED (NETWORK RAIL STAFF 
REQUIRED) 

HANDSIGNALLER\PLB BOARD & DETS REQUIRED 
AT UR863 



NO ACCESS TO PLATFORMS 7-8 AT BARKING, 
c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM

NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK / PURFLEET SIDINGS / TILBURY RAILPORT / 
THAMES GATEWAY 

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



4M77 AND 4L50 TO RUN ADDITIONALLY ON 
SATURDAY



ARL TO STABLE IN PLATFORM 1 AT BARKING 
AND PLATFORM 3 AT GOSPEL OAK

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC 



LTS CYCLIC TYPE 8 (AMENDED)

MTCE S&C Treatment Barking Station Jn

OTM Treatment: West Thurrock Jn/Grays

EA1370
EA1380
EA1390
EA1395
EA1410
EA1420
SO400
SO420

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sun

0115 Sun

0115 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

16/03/26

16/03/26

16/03/26

15/03/26

15/03/26

15/03/26

15/03/26

14/03/26

14/03/26

0300 Mon

0300 Mon

0300 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Stora Sidings

Headshunt

Sidings 1-2

Reception Line

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Merstham

Redhill

Three Bridges

P2025/4083266

P2025/4116431

P2025/4077393

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

SO500
SO550
SO560
SW300

SO500
SO520

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

14/03/26

14/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main

Down & Up Main

Down and Up 
Loop

Ardingly Single

Up Loop

Run Round Loop

Hopper Road

Cripple Sidings

Down Sidings

Up Siding

Shunt Neck

Keymer Jn

Keymer Jn

Haywards Heath

Ardingly Sidings

Haywards Heath

Ardingly Sidings

Haywards Heath

Balcombe Tunnel 
Jn

Balcombe Tunnel 
Jn

Copyhold Jn

Copyhold Jn

Haywards Heath

Copyhold Jn

Haywards Heath

P2025/4084239 GTR TO START/TERMINATE AT THREE BRIDGES


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THREE BRIDGES AND 
BRIGHTON

SO500
SO580
SO590
SO630

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

15/03/26

15/03/26

15/03/26

14/03/26

14/03/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

D&U West 
Branch/Brighton

Platforms 1 - 3

West Loop

West Carriage 
Road
Up Loop

Down and Up 
Cliftonville Spur

Up Platform Loop

Wall Sidings 1 & 2

Up Yard

Up Sidings

Middle Siding

Cleaning Shed 1,2
& 3

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Arundel Jn

Brighton

Hove

Hove

Worthing

Brighton

Hove

West Worthing

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Brighton

Hove

Preston Park

Worthing

Brighton

Hove

West Worthing

Brighton

Preston Park

Brighton

P2025/4078436

P2025/4076526

P2025/4076440

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND 
LITTLEHAMPTON. 



SOUTHERN SERVICES DIVERTED TO / FROM 
BRIGHTON. 



PORTSMOUTH / SOUTHAMPTON TO BRIGHTON 
SERVICES TO START / TERMINATE AT 
LITTLEHAMPTON. 



PLATFORM 1-3 (AND SIDINGS 1&2) AT HOVE TO 
BE OUTBERTHED. 



PLATFORM 1-3 AT BRIGHTON TO BE 
OUTBERTHED.



A WALKING ROUTE WILL BE MAINTAINED VIA 
PLATFORMS 1&2 AT BRIGHTON FOR TRAINCREW
ACCESS TO LOVERS WALK DEPOT



FULL ROAD CLOSURE AT OLD SHOREHAM ROAD 
THROUGHOUT POSSESSION 



SHOREHAM LEVEL CROSSING WILL REMAIN 
OPEN  





WORK: MTCE 

WORK: ALF

WORK: SID E&P - TESTING AND COMMISIONING
WORK: WD - SHOREHAM VIADUCT 
WHEELTIMBERS

WORK: MTCE

WORK: MTCE

SO500
SO630

SO500
SO630

SO500
SO630

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

14/03/26

14/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Up London Bridge 
Slow/Up Sussex 
Slow
Platform 3

Platform 5

Down Sussex 
Fast/Down London
Bridge Fast
Down Sussex 
Slow/Down 
London Bridge 
Slow
Up London Bridge 
Fast/Up Sussex 
Fast
Down Wallington

Up Wallington

Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Through Road 
(Perturbation 
Siding)

Norwood Jn 
(London)

New Cross Gate

Crystal Palace

Windmill Bridge Jn

Gloucester Road Jn

Crystal Palace

Selhurst Depot

Windmill Bridge Jn

Bromley Jn

Cottage Jn

Crystal Palace

New Cross Gate

Norwood Jn 
(London)

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

P2025/4079614 ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE



THAMESLINK SERVICES TO DIVERT VIA HERNE 
HILL



SOUTHERN SYDENHAM CORRIDOR SERVICES 
WILL NOT RUN



SOUTHERN VICTORIA TO LONDON BRIDGE 
SERVICES WILL RUN BETWEEN VICTORIA AND 
CRYSTAL PALACE



TICKET ACCEPTANCE ON ARL AND LUL TO 
LONDON BRIDGE VIA CANADA WATER



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NEW CROSS GATE AND 
WEST CROYDON VIA SYDENHAM AND CRYSTAL 
PALACE



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION



CRYSTAL PALACE P/F 3 AND 5 AVAILABLE FOR 
STABLING



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO







WORK: MTCE

WORK: FOREST HILL RESIGNALLING

SO510
SO511
SO650

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0030 Sun

0030 Sun

0030 Sun

16/03/26

16/03/26

16/03/26

16/03/26

15/03/26

15/03/26

15/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Down Main

Up Main

Up & Down 
Fratton

Low Level

Epsom

Epsom Downs

Sutton

Sutton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Streatham South 
Jn

Sutton

West Croydon

West Sutton

Fratton

Portsmouth and 
Southsea

P2025/4078723

P2025/4123403

TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 



SUTTON PLATFORM 4 TO BE OUTBERTHED



GTR WILL RUN 2TPH LUTON TO WIMBLEDON



VICTORIA TO EPSOM DOWNS SERVICES WILL 
TERMINATE AT WEST CROYDON



VICTORIA TO DORKING SERVICES WILL RUN 
BETWEEN EPSOM AND DORKING



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

WEST CROYDON AND EPSOM DOWNS

STREATHAM COMMON AND EPSOM VIA 
HACKBRIDGE







WORK: MTCE

PORTSMOUTH AND HARBOUR PLATFORMS 1, 3, 4
AND 5 TO BE KEPT CLEAR.



SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE H08

S&C GRINDER PORTSMOUTH HARBOUR

SO510
SO680
SO700
SW105
SW180

SO520
SW110

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down & Up Poplar

Engine & Carriage
Line

North Pole Line A 
and B

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Platforms 7 to 12 
and 14
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Acton Dive-Under

Acton West (inc.)

Acton West

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Ealing Broadway

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Acton West

Acton Main Line

Acton Wells Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Acton Main Line

Paddington

P2025/3917766 0045 SUN TO 0600 SUN

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0600 SUN TO 0720 SUN

TRAINS TO RUN OVER THE RELIEF LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS 

TO FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD/NORTH LONDON LINES. 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD.

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION DEVELOPMENT WORKS

GW103
XR001

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0600 Sun
15/03/26
0720 Sun

PossessionLines 4 and 
5/Down and Up 
Relief

Acton WestP2025/3917766 15/03/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Crystal Palace

Down Chatham 
Main/Down 
Chatham Fast (pt)
Up Chatham Fast 
(pt)/Up Chatham 
Main
Down Crystal 
Palace / Crystal 
Palace Single
Down/Up Pass 
Loops, Platforms 
1-4
Down/Up Pass 
Loops, Platforms 
1-4
Down Holborn

Up Holborn

Beckenham 
Spur/Down 
Bay/Plat 4
Down Chatham 
Slow (pt)
Up Chatham Slow 
(pt)
Turnback Siding

Bromley Down Jn

Shortlands Jn

Beckenham Jn

Herne Hill

Kent House

Tulse Hill

Beckenham Jn

Shortlands Jn

Herne Hill

Birkbeck

Brixton Jn

Bromley Down Jn

Herne Hill

Kent House

Loughborough Jn

New Beckenham

Shortlands Jn

Herne Hill

P2025/4078481 TRAINS TO BE DIVERTED VIA ATLANTIC AND 
CATFORD LOOP LINES

 

LUL TO BE OPEN BETWEEN BRIXTON AND 
VICTORIA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DENMARK HILL AND 
BROMLEY SOUTH VIA BECKENHAM JN



THAMESLINK WIMBLEDON LOOP SERVICES WILL 
NOT RUN. EAST MIDLANDS STATIONS SERVED 
BY LUTON TO RAINHAM SERVICES 
THROUGHOUT.



THAMESLINK BRIGHTON MAIN LINE SERVICES TO
BE DIVERTED VIA LONDON BRIDGE OVERNIGHT 
ONLY



TICKETS TO BE ACCEPTED ON WIMBLEDON 
LOOP SERVICE





WORK: MTCE

SO110
SO260
SO280
SO650

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

52Week



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0730 Sun

0230 Sun

23/03/26

23/03/26

23/03/26

23/03/26

22/03/26

22/03/26

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0800 Sun

0640 Sun

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Platforms 1 - 3

Up Gillingham 
Loop
Down Chatham

Up Chatham

Down Rochester 
Loop (part)
Up Rochester 
Loop
Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road
Down Sidings 1-3

Up Rainham Bay

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Gillingham (Kent)

Rainham (Kent)

Rochester

Gillingham (Kent)

Rainham (Kent)

Ramsgate

Gillingham (Kent)

Rochester

Gillingham (Kent)

Rainham (Kent)

Ramsgate

P2025/4074678

P2025/4076190

P2025/4075294

SET HIGH SPEED TO CALL ADDITIONALLY AT 
HIGHAM



GTR TO START/TERMINATE AT GRAVESEND



UP TRAINS TO START BACK FROM PLATFORMS 2
OR 3 AT ROCHESTER 



GTR TO BE LAST IN AND FIRST OUT FOR 
BERTHING IN ROCHESTER PLATFORM 3



ROCHESTER DOWN LOOP TO BE OUTBERTHED 
(TRAINS CAN STABLE IN PLATFORM 3 LONDON 
SIDE OF EK4057 SIGNAL) 



ROCHESTER UP LOOP TO BE OUTBERTHED 



GILLINGHAM PLATFORM 1 (UP GILLINGHAM 
LOOP) TO BE OUTBERTHED 



UP TRAINS TO TERMINATE AT RAINHAM AND 
SHUNT VIA EK2080PTS AND EK4157 SIGNAL TO 
THE DOWN PLATFORM 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROCHESTER AND RAINHAM 


GTR TO STABLE AT PLUMSTEAD, GRAVESEND 
AND ROCHESTER PLATFORM 3



WORK: MTCE

WORK: SID - GILLINGHAM CUTTING 

WORK: SID - GILLINGHAM STATION CANOPY 
REPAIR

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110

SO110

SO110
SO220

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

1915 Sat

1915 Sat

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

21/03/26

23/03/26

23/03/26

23/03/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

1915 Sat

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

1915 Sat

0255 Mon

0255 Mon

0255 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Down North Kent

Up North Kent

Down Bexleyheath

Up Bexleyheath

Down Courthill 
Loop
Up Courthill Loop

Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Erith Loop

Up Erith Loop

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Single

Down North Kent

Up North Kent

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Angerstein Jn

Crayford Creek Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Slade Green Jn

Blackheath Jn

Lewisham Vale Jn

Angerstein Jn

Charlton Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

Blackheath Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Perry Street Fork 
Jn

St. Johns Jn

Tanners Hill Jn

Angerstein Jn

St. Johns Jn

P2025/4077593

P2025/4074715

WORK: MTCE

DOMESTIC FREIGHT SERVICES TO BE DIVERTED 
VIA MAIDSTONE WEST 



SOUTHEASTERN SERVICES DIVERTED VIA 
SIDCUP OR GREENWICH, OR WILL NOT RUN 



CHARING CROSS TO SEVENOAKS / HAYES 
SERVICES WILL NOT CALL AT LEWISHAM 



REPLACEMENT BUSES TO RUN NEW CROSS TO 
DARTFORD VIA BEXLEYHEATH 



DLR TO BE OPEN BETWEEN BANK AND 
LEWISHAM 



PART TWO: 1915 SAT TO 0255 MON 



NO ACCESS TO ANGERSTEIN WHARF, FREIGHT 
SERVICES TO BE RETIMED/CANCELLED 



ANGERSTEIN TRAFFIC NOT AVAILABLE, 
SERVICES TO BE REPLACED OR CANCELLED 







WORK: PARKS BRIDGE RESGINALLING

SO130

SO130
SO260
SO290
SO300
SO330

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

P2025/4078853

P2025/4079502

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SO130

SO130
SO140

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0030 Mon

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0030 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0030 Mon

0400 Mon

0030 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Slow (part)

Up Slow (part)

Depot Reception 
Road
Cranmore Loop

Down & Up 
Passenger Loop
Up Goods Loop

Up Platform Loop

Down 
Maidstone/Up 
Main
Down Main/Up 
Maidstone
Down Bay

Keylands Siding

Down Fast/Down 
Main/Down Fast 
(pt)
Up Fast (pt)/Up 
Main/Up Fast
Down Slow 
(part)/PO Siding
Up Slow (part)

Headshunt

East Peckham 
Eng.Tip Siding GF

Up Siding

Down Fast/Down 
Main
Up Fast/Main

Ashford (West)

Cranmore

Headcorn

Maidstone West

Maidstone West

Paddock Wood

Ashford (West)

Tonbridge East

Chart Leacon Depot

East Peckham 
Eng.Tip Siding GF

Maidstone West

Ashford

Ashford (West)

Cranmore

Headcorn

Maidstone West

Paddock Wood

Tonbridge East

Chart Leacon 
Depot

East Peckham 
Eng.Tip Siding GF

Maidstone West

Tonbridge East

P2025/4074852 DOWN AND UP HASTINGS LINES AVAILABLE 
FROM ALL LINES AT TONBRIDGE



UP MAIDSTONE LINE AVAILABLE TO TRAFFIC AT 
ASHFORD WEST



TRAINS DIVERTED VIA MAIDSTONE EAST. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE TONBRIDGE TO ASHFORD AND 
TONBRIDGE TO MAIDSTONE WEST



TONBRIDGE MPV DEPOT AVALIABLE TO TRAFFIC


NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE 
OUTBERTHED OR DEPART BEFORE POSSESSION
TAKEN



PART ONE ONLY: 

CHART LEACON GATE 'A' TO REMAIN CLOSED 

CHART LEACON GATE 'B' TO REMAIN CLOSED





WORK: HEADCORN - PLUCKLEY TRESTLE 
PLATFORM REPAIRS

WORK: PLUCKLEY EMBANKMENT

SO130
SO180

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Maidstone Relief

Maidstone Loop

Beechbrook Farm 
Loop

D/U Passenger 
Loops

Down Maidstone

Up Maidstone

Maidstone 
Reversible

Hothfield Tarmac 
Sidings

Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Up Loop

Sevington Sidings

Ashford

Ashford West Jn

Hothfield

Lenham

Ashford (West)

Maidstone East

Hothfield

Ashford (East)

Saltwood Jn

Sevington

Sevington

Ashford (West)

Ashford West Jn

Hothfield

Lenham

Maidstone East

Hothfield

Ashford (East)

Sevington

Sevington

P2025/4080829

P2025/4070994

WORK: WD - LENHAM - RAIL DROP

WORK: MTCE

SO130
SO140

SO130

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Deal

Up Deal

Plats 1-3,Up P 
Loop

Down Main/Up 
Chatham
Down Chatham/Up
Main
Up Siding

1-3 Sidings

Down Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Deal

Dover Priory

Canterbury East

Canterbury East

Dover Priory

Shepherds Well

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Buckland Jn

Dover Priory

Folkestone East

Canterbury East

Dover Priory

Shepherds Well

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2025/4135264

P2025/4076752

AT CANTERBURY EAST UP TRAINS WILL START 
BACK FROM THE DOWN PLATFORM



AT DEAL DOWN TRAINS TO START BACK FROM 
THE UP PLATFORM



DOVER PRIORY PLATFORM 3 TO BE 
OUTBERTHED



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

FOLKESTONE CENTRAL TO DEAL

CANTERBURY EAST TO DOVER PRIORY





WORK: SID TRACK - CHARLTON TUNNEL - PREP

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

SO130
SO160
SO240

LN3213
LN3216
SO280

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

2255 Sat

22/03/26

22/03/26

23/03/26

23/03/26

23/03/26

22/03/26

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

1025 Sun

Possession

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Down CTRL

Up CTRL

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Ashford West Jn

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Southfleet 
Crossover

P2025/4076922

P2025/4077163

P2025/4077265

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NO AC POWER THROUGHOUT ASHFORD 
STATION DURING THIS PERIOD. TRAINS 
THROUGH ASHFORD STATION WILL NEED TO 
RUN ON DC ONLY



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1J70 & 1J73



REPLACEMENT BUSES TO RUN EBBSFLEET TO 
ASHFORD.

SO400
SO410

SO400

SO400

22/03/26

22/03/26

23/03/26

23/03/26

23/03/26

21/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

22/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

22/03/26

23/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0635 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0635 Sun

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Brighton/Victoria 
Fast
Fast Reversible

Down & Up 
Brighton/Victoria 
Slow
Up London Bridge 
Slow

Arrival & 
Departure Roads

Down and Up 
Selhurst Spur

Down and Up 
Streatham Spur

Reversible Fast 
Spur

Down & Up Slow 
Spur

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Windmill Bridge Jn

Norwood Fork Jn

Selhurst Depot

Gloucester Road Jn

Streatham Common

Streatham South Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Balham Jn

Cottage Jn

Selhurst

Selhurst Jn

Streatham Jn

Streatham North 
Jn

Merstham

Redhill

P2025/4071231

P2025/4116467

*** MULTI-PART POSSESSION ***

BALHAM JN TO WINDMILL BRIDGE JN (SLOWS) 
WITH FAST LINES BLOCKED S/S (FOUR LINE 
BLOCK THROUGH SELHURST JN OVERNIGHT) 



ACCESS TO/FROM SELHURST DEPOT FROM 
NORWOOD JN END ONLY.



0120 SUN TO 0635 SUN

GTR SOUTHERN TO DIVERT VIA NORWOOD JN, 
CRYSTAL PALACE AND STREATHAM HILL FOR 
SATURDAY NIGHT THREE BRIDGES SERVICES



0635 SUN TO 0400 MON

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
BALHAM JN/NORWOOD JN AND EAST CROYDON.


SOUTHERN VICTORIA TO REIGATE SERVICES 
WILL RUN BETWEEN REDHILL AND REIGATE 
ONLY



WORK: MTCE

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO510
SO680

SO500
SO550
SO560
SW300

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Ardingly Single

Up Loop

Down Loop

Down and Up 
Lewes

Up Loop

Carriage Road

Down & Up 
Cliftonville Spur

Down and Up 
Slow

Down & Up 
Fast/Main

Down Main 
Carriage Siding 
No.1
Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.2
Engineers Sidings

Loco Release 
Siding
Run Round Loop

Hopper Road

Cripple Sidings

Down Sidings

Up Siding

Shunt Neck

Up Sidings

Ardingly Sidings

Haywards Heath

Lewes

Preston Park

Brighton

Hove Jn

Balcombe Tunnel Jn

Brighton

Brighton

Ardingly Sidings

Haywards Heath

Preston Park

Copyhold Jn

Haywards Heath

Keymer Jn

Preston Park

Preston Park Jn

Three Bridges

Brighton

Copyhold Jn

Haywards Heath

Preston Park

P2025/4078757 SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT 2TPH VIA ARUN VALLEY AND 
LITTLEHAMPTON ON SAT AND 1TPH ON SUN.



SOUTHERN AND THAMESLINK SERVICES TO 
TERMINATE AND START BACK AT THREE 
BRIDGES.



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN THREE BRIDGES AND 
BRIGHTON / LEWES.



ALL PLATFORMS AVAILABLE TO TRAFFIC AT 
THREE BRIDGES. 



COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5
TO PLATFORM 4 AT THREE BRIDGES NOT 
AVAILABLE. 



ACCESS AVAILABLE TO/FROM THREE BRIDGES 
DOWN YARD VIA T1760 / T1761PTS. 



ACCESS AVAILABLE TO/FROM THREE BRIDGES 
UP YARD VIA T1762 / T1763PTS.



PRESTON PARK UP SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



BRIGHTON DOWN SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



ACCESS TO LOVERS WALK SIDINGS VIA T1840 & 
T1875 

POINTS THROUGHOUT.



HAYWARDS HEATH UP/DOWN LOOPS TO BE 
OUTBERTHED.



GTR TO LEAVE UNITS UNATTENDED IN 
PLATFORMS 2 & 3 AT THREE BRIDGES







WORK: MTCE

WORK: SID TRACK - PLTR - HAYWARDS HEATH 
PLATFORM 3

WORK: SID TRACK - BLACOMBE - SURVEY

SO500
SO580
SO590
SO630

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0155 Sat

0155 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

21/03/26

21/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0455 Sat

0455 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Up Main Loop

Down 
Chessington
Up Chessington

Down Kingston

Up Kingston

Down

Up Epsom

Down St. Helier

Up St. Helier

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Platforms 1 - 10

Down and Up 
Sidings

Down Sidings

South Siding

Crawley

Three Bridges

Clapham Jn

Chessington South

Norbiton

Epsom

Sutton

Berrylands

Waterloo

Chessington South

Tolworth

Waterloo

Three Bridges

Clapham Jn

Motspur Park Jn

New Malden Jn

Raynes Park

Streatham South 
Jn

Waterloo

Chessington 
South

Tolworth

Waterloo

P2025/4077395

P2025/4084369

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

SWR: ALL WEEKEND MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA CHERTSEY. GUILDFORD TO
WATERLOO VIA COBHAM SERVICES TO DIVERT 
TO/FROM EPSOM. 1LXX SERVICES ARE 
DIVERTED VIA CHERTSEY TWO HOURLY OR WILL
TERMINATE AT BASINGSTOKE ON THE OPPOSITE
HOUR. GUILDFORD VIA EPSOM SERVICES TO 
START & TERMINATE AT EPSOM. DORKING AND 
CHESSINGTON SERVICES WILL NOT RUN. 
SERVICES TO SHEPPERTON WILL RUN VIA 
TWICKENHAM AND KINGSTON. WATERLOO-
WATERLOO VIA KINGSTON SERVICES WILL NOT 
RUN. ALTON AND BASINGSTOKE STOPPING 
SERVICES TO TERMINATE/START AT WOKING. 



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



GTR: SERVICES TO RUN VIA MITCHAM JCT AND 
TERMINATE/START AT SUTTON AND 2TPH TO 
HERNE HILL. ON SUNDAY SUTTON LOOP WILL 
NOT RUN.



TRACK RENEWALS 44301625 WIMBLEDON DOWN 
FAST

BUILDINGS: MALDEN MANOR STATION 
PLATFORM SURVEYS

TRACK MAINTENANCE: CD03a

TRACK MAINTENANCE: CD02a



TRACK MAINTENANCE SUSSEX ROUTE

SO500
SO520

SO700
SW100
SW105
SW180
SW185
SW190

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Stratford Down

Down and Up 
Electric

Down and Up 
Temple Mills

Carpenters Road 
Curve

Turnback Line

Down and Up 
Branch

Stabling Lines 1-4

Turnback Line

Up Passenger 
Avoiding

Down Passenger 
Loop

Down Passenger 
Loop

Down Passenger 
Avoiding

CRL Eastbound

CRL Westbound

Single

Down and Up 
Southend

Southend Loop

Platform 1/Up 
Passenger Loop
Bay Line/Platform 
6

Chelmsford L/End

Gas Factory Jn

Shenfield

Stratford Central Jn 
East

Carpenters Road 
North Jn

Chadwell Heath

Woodgrange Park Jn

Gidea Park

Forest Gate Jn

Ingatestone

Ingatestone

Ilford

Pudding Mill Lane

Upminster

Billericay

Mountnessing Jn

Shenfield

Bow Jn

Carpenters Road 
South Jn

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford

Ingatestone

Ingatestone L/End

Manor Park

Pudding Mill Lane

Romford

Shenfield

Stratford

P2025/4081573 NO ROUTE FOR MTREL SERVICES AVAILABLE 
BETWEEN STRATFORD AND THE CCOS

RAIL REPLACEMENT SERVICE IN OPERATION 
BETWEEN STRATFORD AND SHENFIELD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BEAULIEU PARK AND 
NEWBURY PARK FOR GA MAIN LINE SERVICES. 
TRAINS TO TURN AT CHELMSFORD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BILLERICAY AND NEWBURY 
PARK FOR GA SOUTHEND SERVICES 



GA STEX SERVICES TO START/TERMINATE AT 
TOTTENHAM HALE

GA WA AND HERTFORD EAST SERVICES TO 
START/TERMINATE AT STRATFORD PLATFORMS 
11 AND 12



ARL ROMFORD TO UPMINSTER SERVICE NOT TO 
RUN 

NO TRAINS TO STABLE ON ROMFORD TO 
UPMINSTER SINGLE 



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM 



FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA 
ELY AND PETERBOROUGH 



THAMESIDE FREIGHT SERVICES TO DIVERT VIA 
TAH LINES



NO ACCESS TO BOW YARD. FREIGHTLINER 
SERVICES TO BE CANCELLED



LUL TO NOTE: CENTRAL LINE TO BE OPEN 

LUL TO NOTE: JUBILEE LINE TO BE OPEN 



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN 

ISOLATIONS AFFECTING GIDEA PARK CS TO BE 
HANDED BACK BY 0100 MON 



Track: Ilford Dn Main

Track: Ingatestone Loop S&C 6 Wk FU

AWD: Gidea Park Re-rail

AWD: Woodgrange Road

MTCE: Stratford

OTM Treatment: Shenfield & Mountnessing Jn

EA1010
EA1011
EA1020
EA1030
EA1040
EA1050
EA1280
EA1400
XR001

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platform 
10A/Avoiding Line

Down and Up 
Channelsea Curve

Up Channelsea 
Loop

Aldersbrook 
Sidings

Bow Yard

Carriage Sidings

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Stabling Sidings 
1-3

Stratford

Channelsea South 
Jn

Lea Jn

Aldersbrook 
Carriage Sidings

Bow Midland

Gidea Park

Ilford

Romford

Shenfield

Stratford Central 
Jn West

Aldersbrook 
Carriage Sidings

Bow Midland

Gidea Park

Ilford

Romford

Shenfield

P2025/4081573 21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3930096 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

22/03/26

22/03/26

22/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0215 Fri

0215 Fri

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
North Siding

Down Thanet

Up Thanet

Plats 1-4, Down 
Loop, Up Bay

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

Dumpton Park

Margate

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Herne Bay

Margate

P2025/4084290

P2025/4127028

WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR. STOCK CAN BERTH IN PLATFORMS 20 TO
24.



SWR: WINDSOR SIDE SERVICES TO START & 
TERMINATE AT CLAPHAM JN.

 

LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



WORKS DELIVERY S&C REFURB 1535pts/1536pts 
and 1578pts

WORKS DELIVERY PL REFURB PLATFORM 16

S&C GRINDER WEST LONDON JN

TRAINS TO START/TERMINATE AT HERNE BAY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HERNE BAY AND DUMPTON 
PARK



MARGATE PLATFORM 4 TO BE OUTBERTHED





WORK: MTCE

WORK: SID TRACK - PLTR MARGATE 

WOR: SID - ST PETERS ROAD

SO110
SO250
SW100
SW210

SO110

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

53Week
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0230 Sun

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0220 Sun

0220 Sun

29/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

29/03/26

29/03/26

0640 Sun

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0715 Sun

0715 Sun

Line Blockage
+ EPR

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Fast

Up Kent Fast

Ramsgate

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Ladywell Jn

Grove Park

Ramsgate

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

Parks Bridge Jn

Tanners Hill Jn

P2025/4075263

P2025/4077594

P2025/4080909

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

WORK: MTCE

WORK: SID TRACK - HITHER GREEN - RAIL DROP
WORK: SID TRACK - GROVE PARK UP SIDINGS

SO110
SO220

SO130

SO130
SO310

29/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

28/03/26

28/03/26

28/03/26

28/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Up Slow 
Tonbridge Loop
Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow 
Tonbridge Loop 
(pt)
Platform 1

Platforms 6 to 8

Down Loop (part)

Down Carriage 
Sidings

Dunton Green

Orpington

Orpington

Bickley Jn

Petts Wood Jn

Orpington

Sevenoaks

Petts Wood Jn

Orpington

Sevenoaks

Orpington

Chislehurst Jn

Orpington

Petts Wood Jn

Bickley Jn

Chislehurst Jn

Hawkwood Jn

Orpington

Sevenoaks

Orpington

P2025/4078867

P2025/4079388

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

GTR TO BERTH IN ALL 3 ROADS AT BELLINGHAM 
SIDINGS



2 PLATFORMS TO BE OUTBERTHED AT 
ORPINGTON - TO BE CONFIRMED BY DPPP



ROAD REPLACEMENT TO OPERATE AS 
FOLLOWS:

BROMLEY SOUTH TO ORPINGTON 

CHISLEHURST TO SEVENOAKS



FREIGHT SERVICES DIVERT VIA MAIDSTONE 
EAST OR REDHILL



SERVICES TO BE DIVERTED VIA SWANLEY AND 
OTFORD JN



TRAINS AT CHISLEHURST TO CROSS FROM THE 
DOWN FAST TO DOWN SLOW THROUGH THE 
FIXED ANGLES ON THE UP SLOW AT 11M32CH

PICOP AND SIGNALLER TO CONFIRM 
ARRANGEMENTS FOR THE ABOVE AND TRAINS 
EXITING THE POSSESSION ON THE UP SLOW







WORK: MTCE

SO130

SO130
SO140

28/03/26

28/03/26

28/03/26

28/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sat

0115 Sat

0115 Sat

0110 Fri

28/03/26

28/03/26

28/03/26

04/04/26

0445 Sat

0445 Sat

0445 Sat

0145 Sat

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Down Main

Up Main

Sevenoaks

Hildenborough

Sevenoaks

Tonbridge

Bat & Ball

Dunton Green

Sevenoaks

Sevenoaks

P2025/4079611

P2025/4126986

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

ROUTE IS AVAILABLE THROUGH BETWEEN

AD1109PTS AND AD1121 PTS FROM DOWN

GODSTONE TO DOWN FAST AT TONBRIDGE

WEST JN



ROUTE IS AVAILABLE BETWEEN AD1112PTS AND
AD1111PTS FROM UP FAST TO UP GODSTONE AT
TONBRIDGE WEST JN



DOWN AND UP GODSTONE AVAILABLE TO 
TRAFFIC 



NO ROUTE AVAILABLE FOR TRAINS TO/FROM

TONBRIDGE DOWN BAY



FREIGHT SERVICES TO BE DIVERTED VIA EITHER
MAIDSTONE EAST OR REDHILL 



SOUTHEASTERN 2TPH HASTINGS MAIN LINE 
SERVICES TO BE DIVERTED VIA REDHILL 
TO/FROM CHARING CROSS



GTR TO STABLE 2 X 700/0 IN SEVENOAKS CHS 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SEVENOAKS AND 
TONBRIDGE 



WORK: MTCE 

WORK: SEVENOAKS BLOCKADE

SO130
SO140

SO130
SO170
SO550

28/03/26

28/03/26

28/03/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0125 Sat

0125 Sat

0225 Sun

0225 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

30/03/26

30/03/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0220 Sun

0550 Mon

0550 Mon

0550 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maid Relief/Plat 
6/Down 
Canterbury/Branch
/Main
Down CTRL 
Chord
Up CTRL Chord

Up Main/ Up 
Branch/ Up 
Canterbury/ Plat 5
Tamper Sidings

Down

Up

Single

Down 
Deal/Down/Down 
Loop
Up Loop/Up/Up 
Deal
Down Sidings

Ashford

Ashford (East)

Ashford

Ashford (East)

Canterbury West

Ashford East Jn

Ashford

Ashford

Minster East Jn

Minster West Jn

Minster East Jn

Deal

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

Deal

Minster South Jn

Buckland Jn

Deal

P2025/4071209

P2025/4080903

UP SLOW LINE AVAILABLE TO TRAFFIC.



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2.



RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND CANTERBURY 
WEST.



NO ACCESS TO ASHFORD DOWN YARD



HS FAVERSHAM SERVICES TO EXTEND 
ALTERNATELY TO RAMSGATE ONLY



WORK:MTCE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DOVER PRIORY AND 
RAMSGATE





WORK:MTCE

WORK: WD SANDWICH LX

SO130
SO220
SO400
SO470
SO480

SO160
SO220
SO240

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

28/03/26

28/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0030 Sun

0030 Sun

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

29/03/26

29/03/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Platform Loop 
(part)

Down Maidstone 
Branch/Down Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Reception Siding

Down Catford 
Loop
Up Catford Loop

Down and Up 
Lewisham

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Bellingham

Lewisham Vale Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Crofton Road Jn

Nunhead Jn

P2025/4114960

P2025/4079330

THAMELINK TO RUN 2TPH BETWEEN KENTISH 
TOWN AND DARTFORD AND WNR SOUTH OF 
DARTFORD



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

DARTFORD TO RAINHAM

EBBSFLEET TO ROCHESTER

STROOD TO MAIDSTONE WEST



UP STROOD LOOP TO BE OUTBERTHED



GRAVESEND PLATFORMS TO BE OUTHBERTHED


NO ACCESS TO CLIFFE/GRAIN



GTR TO STABLE IN PLUMSTEAD SIDINGS







WORK: MTCE

WORK: MTCE

SO180
SO310
SO320
SO430

SO260
SO330

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0025 Sun

0025 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

All CTRL Lines

Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Stratford 
International East Jn

Temple Mills 
International Depot

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

St. Pancras 
International

Stratford 
International West
Jn

P2025/4076878

P2025/4076981

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4 



SMITHFIELD SIDINGS TO BE OUTBERTHED



WORK: MTCE

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

LN3213
LN3216
SO280

SO400
SO410

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Mon

0025 Mon

0025 Mon

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0015 Sun

0205 Sun

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

29/03/26

29/03/26

0440 Mon

0440 Mon

0440 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0910 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Possession

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
London Bridge 
Fast
Down 
Brighton/Victoria 
Fast/Down Fast
Up Fast/Up 
Victoria/Brighton 
Fast
Fast Reversible

Up Sidings

Up Slow

Up Slow

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Windmill Bridge Jn

Stoats Nest Jn

East Croydon

East Croydon

East Croydon

Stoats Nest Jn

St. Pancras 
International

Stratford 
International West
Jn

Norwood Fork Jn

Streatham North 
Jn

Windmill Bridge 
Jn

East Croydon

South Croydon

South Croydon Jn

P2025/4077164

P2025/4080766

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

*** MULTI-PART POSSESSION ***

SELHURST JN/NORWOOD JN TO STOATS NEST 
JN (FASTS) WITH STOATS NEST JN TO SOUTH 
CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK
THROUGH PURLEY OVERNIGHT) ***



PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST 
CROYDON. 



FROM 2345 SATURDAY TO 0205 SUNDAY AND 
ALSO 

FROM 0625 SUNDAY TO 0400 MONDAY:-

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
SELHURST/NORWOOD JN AND STOATS NEST JN


SOUTHERN VICTORIA TO REIGATE SERVICES TO 
RUN BETWEEN REDHILL AND REIGATE ONLY



FROM 0205 SUNDAY TO 0625 SUNDAY :-

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW LINES BETWEEN SELHURST/NORWOOD JN
AND SOUTH CROYDON. UP TRAINS TO TRAVEL 
OVER THE SLOW REVERSIBLE / UP SLOW LINES 
BETWEEN SOUTH CROYDON AND 
SELHURST/NORWOOD JN.



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
DOWN SLOW LINE BETWEEN SOUTH CROYDON 
JN (T1630 POINTS) AND STOATS NEST JN (T1669 
POINTS).

PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON AND COULSDON SOUTH.



PART 2 OF POSSESSION TO BE TAKEN (AND 
SINGLE LINE WORKING IMPLEMENTED) AFTER 
PASSAGE OF 9W00







WORK: MTCE

SO400

SO500
SO510

30/03/26

30/03/26

30/03/26

28/03/26

28/03/26

28/03/26

28/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0155 Sat

0155 Sat

0230 Sat

0230 Sat

0230 Sat

29/03/26

29/03/26

29/03/26

29/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0410 Sat

0410 Sat

0410 Sat

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Merstham

Redhill

Three Bridges

Brighton

Preston Park

P2025/4116468

P2025/4077396

P2025/4076547

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



WORK: MTCE

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO630

29/03/26

29/03/26

29/03/26

29/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0350 Sun

0350 Sun

0350 Sun

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

29/03/26

29/03/26

29/03/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

0540 Sun

0540 Sun

0540 Sun

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Brighton

Moulsecoomb

Brighton

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Brighton

Preston Park

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2025/4126950

P2025/4084438

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



WORK: MTCE

SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT HAVANT. SERVICES 
TERMINATING AT FAREHAM PLATFORM 3 TO 
START BACK AS UP SERVICES. SERVICES FROM 
EASTLEIGH & SOUTHAMPTON TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM HAVANT & 
FAREHAM TO PORTSMOUTH HARBOUR



GTR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT HAVANT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
HAVANT & PORTSMOUTH HARBOUR.



GWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT FAREHAM. SERVICES TO START 
& TERMINATE IN FAREHAM BAY (PLATFORM 2). 



PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
BE KEPT CLEAR



CURRENT WILL NOT BE AFFECTED IN FRATTON 
DEPOT.



STRUCTURES PORTCREEK VIADUCT 
STRENGTHENING

WORKS DELIVERY WHEEL TIMBERS LANDPORT 
VIADUCT/ST. GEORGES ROAD

WORKS DELIVERY PL REFURB VERNON ROAD

WORKS DELIVERY SIGNALLING

FRATTON MECHANICAL OVERHAUL

SIGNALLING HAVANT RELOCK CONSTRUCTION 
CABLE TRAIN

TRACK MAINTENANCE HG03

BRIDGE EXAMINATIONS HILSEA FORTIFICATIONS

SO500
SO630

SO520
SW110
SW140

29/03/26

29/03/26

29/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0120 Fri

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

07/04/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down & Up East 
Branch

Down and Up 
Lewes/Eastbourne

Plat Loop

Down and Up 
Seaford
Seaford Single

Lewes Up Siding

Marine Siding

Town Yard

Down Bexhill

Up Bexhill

Lewes

Willingdon Jn

Lewes

Seaford

Lewes

Newhaven Marine

Newhaven Town 
Yard

St. Leonards WM

Falmer

Keymer Jn

Lewes

Southerham Jn

Lewes

Newhaven 
Harbour

Newhaven Town 
Yard

Willingdon Jn

P2025/4079955

P2025/4080852

GTR SERVICES TO START/TERMINATE AT 
EASTBOURNE AND BRIGHTON



RAIL REPLACEMENT SERVICE TO OPERATE AS 
FOLLOWS: 

BRIGHTON TO EASTBOURNE AND SEAFORD



SHUTTLE SERVICE TO OPERATE BETWEEN 
BRIGHTON AND FALMER PILOT WORKING TO 
ENABLE WRONG LINE WORKING.

SPECIAL WORKING INSTRUCTIONS (APPLY 
BETWEEN 0045 SUNDAY AND 0400 MONDAY)

SINGLE LINE WORKING OF TRAINS IN 
ACCORDANCE WITH RULE BOOK MODULE P1, 
SECTION 10, WILL APPLY OVER THE DOWN EAST 
BRANCH LINE BETWEEN MONTPELIER JN (T1855 
POINTS) AND FALMER (PLATFORM 2).

THE TRAIN SERVICE WILL OPERATE FROM 
EITHER PLATFORM 7 OR 8 AT BRIGHTON, WHERE
THE PILOTMAN WILL JOIN THE TRAIN.

TRAIN STOP MARKERS HAVE BEEN PROVIDED 
AT EACH STATION FOR THE WRONG DIRECTION 
MOVES.



PLATFORM 5 AT LEWES TO BE OUTBERTHED







WORK: MTCE

GTR SERVICES TO TERMINATE AT EASTBOURNE 
AND RESUME FROM HASTINGS TO ASHFORD.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FROM EASTBOURNE TO HASTINGS.



WORK: WD - COLLINGTON RERAIL

SO590
SO610
SO620

SO600

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Bay

Down 
Chessington
Up Chessington

Down Kingston

Up Kingston

Down Epsom

Up Epsom

Down St. Helier

Up St. Helier

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Platforms 1 - 10

Down and Up 
Sidings

Down Sidings

South Siding

Clapham Jn

Kingston

Chessington South

Shacklegate Jn

Epsom

Sutton

Berrylands

Waterloo

Chessington South

Tolworth

Waterloo

Clapham Jn

Kingston

Motspur Park Jn

New Malden Jn

Raynes Park

Streatham South 
Jn

Waterloo

Chessington 
South

Tolworth

Waterloo

P2025/4084382 SWR: ALL WEEKEND MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA CHERTSEY. GUILDFORD TO
WATERLOO VIA COBHAM SERVICES TO DIVERT 
TO/FROM EPSOM. 1LXX SERVICES ARE 
DIVERTED VIA CHERTSEY TWO HOURLY OR WILL
TERMINATE AT BASINGSTOKE ON THE OPPOSITE
HOUR. GUILDFORD VIA EPSOM SERVICES TO 
START & TERMINATE AT EPSOM. DORKING AND 
CHESSINGTON SERVICES WILL NOT RUN. 
SERVICES TO SHEPPERTON WILL RUN VIA 
TWICKENHAM. WATERLOO-WATERLOO VIA 
KINGSTON SERVICES WILL NOT RUN. ALTON 
AND BASINGSTOKE STOPPING SERVICES TO 
TERMINATE/START AT WOKING. 



PLATFORM 19 AT WATERLOO TO BE KEPT CLEAR
FOR ENGINEERING TRAINS TO USE FOR 
REVERSALS 0030-0600 SAT. THIS IS ALSO 
SHOWN UNDER P4123392 AS A PROTECTED 
PATH.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



GTR: TWO SERVICES P/HOUR TO 
TERMINATE/START AT SUTTON. TWO SERVICES 
P/HOUR TO TERMINATE/START AT HERNE HILL.



TRACK RENEWALS 44301625 WIMBLEDON DOWN 
FAST FOLLOW UP WORK

WDU PLAIN LINE REFURB RAYNES PARK 
PLATFORM 4

WDU PLAIN LINE REFURB CLAPHAM CUTTING UP 
MAIN FAST LINE

WDU: RERAIL: WEST BARNES LANE DOWN LINE

WDU: CONDUCTOR RAIL AT WEST CROSSINGS

WDU: CONDUCTOR RAIL AT MOTSPUR PARK JCT
WDU: WHEEL TIMBERS AT KINGSTON RIVER 
BRIDGE

BUILDINGS: MALDEN MANOR STATION 
PLATFORM SURVEYS

TRACK MAINTENANCE: CD03c

TRACK MAINTENANCE: CD02

SO700
SW100
SW105
SW180
SW185
SW190

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0430 Sat

30/03/26

28/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

28/03/26

30/03/26

30/03/26

30/03/26

28/03/26

30/03/26

30/03/26

30/03/26

0400 Mon

0430 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0430 Sat

0400 Mon

0400 Mon

0400 Mon

0430 Sat

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast/Down 
Cambridge

Up Stratford Down

Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up 
Fast

Platforms 1-3

Down and Up 
Electric

Down and Up 
Main

Down and Up 
Suburban/Southbu
ry
Platforms 1-17

CRL Eastbound

CRL Westbound

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Electric

Coppermill Jn

Bow Jn

Enfield Town

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Forest Gate Jn

Bow Jn

Cheshunt Jn

Liverpool Street

Pudding Mill Lane

Navarino Road Jn

Seven Sisters Jn

Bow Jn

Bethnal Green 
East Jn

Bow Jn

Bury Street Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Liverpool Street

Liverpool Street

Pudding Mill Lane

Reading Lane Jn

Seven Sisters Jn

Liverpool Street

P2025/4084627 NO ACCESS TO LIVERPOOL STREET PLATFORMS
1 TO 17 ON SAT AND SUN 



PLATFORMS 5-12 AT LIVERPOOL STREET TO BE 
KEPT CLEAR OF STABLED TRAINS 



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 1-4 AND 13-17 AT LIVERPOOL 
STREET 



NO ARL CHINGFORD, ENFIELD TOWN AND 
CHESHUNT SERVICES TO RUN  



MTR EL SERVICES TO START / TERMINATE FROM 
STRATFORD PLATFORMS 5 AND 8 INTO THE COS 


GA STEX/WA AND HERTFORD EAST SERVICES TO
START/TERMINATE FROM STRATFORD 
PLATFORMS 11 AND 12 OR TOTTENHAM HALE



C2C SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM



LUL TO NOTE CENTRAL LINE TO BE OPEN 

LUL TO NOTE VICTORIA LINE TO BE OPEN 



Liverpool Street Roof

Bishopsgate Tunnel

Track: Wheeler Street Drainage Core 2

WDA: E&P, Piling, Structures, Wire Runs Stoke 
Newington

Fast Line Patrolling

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1300
EA1400
XR001

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0445 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

P2025/4053911 0045 SUN TO 0550 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

2R89 TO TERMINATE AT SLOUGH ECS TO 
RETURN TO READING TRAIN CARE DEPOT

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0550 SUN TO 0720 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO2. AND NO.3 
BETWEEN 0045 SUN AND 0430 SUN..



WORK DETAILS = 

HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

0550 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0550 Sun

0720 Sun

0430 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Up Brentford Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Reception 1, 2 & 3

West London 
Waste

Days Aggregates 
Terminal

Washer Bypass 
and Back Line

Paddington New 
Yard

Hanwell Spur 
West

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

Southall West Jn

Hanwell Jn

Acton West

Acton West

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

West Ealing Jn

Acton Main Line

Paddington

P2025/4053911

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
North Siding

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2025/4084290 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR. STOCK CAN BERTH IN PLATFORMS 20 TO
24.



SWR: WINDSOR SIDE SERVICES TO START & 
TERMINATE AT CLAPHAM JN.

 

LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



WORKS DELIVERY S&C REFURB 1535pts/1536pts 
and 1578pts

WORKS DELIVERY PL REFURB PLATFORM 16

S&C GRINDER WEST LONDON JN

SO110
SO250
SW100
SW210

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

1Week
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0730 Sun

0215 Fri

0215 Fri

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

07/04/26

07/04/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0800 Sun

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR

Possession

Possession

Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Down Fast/Down 
Main/Down Fast
Up Fast/Up 
Main/Up Fast
Platform 1

Down Slow (part)

Up Slow (part)

Down & Up Bat & 
Ball

Down Loop

Up Loop

Platforms 1 -4

Down Slow

Up Slow

Down 
Siding/Gusset

Up Rainham Bay

Down Thanet

Up Thanet

Plats 1-4, Down 
Loop, Up Bay

Petts Wood Jn

Tonbridge

Orpington

Sevenoaks

Sevenoaks

Tonbridge

Sevenoaks

Rainham (Kent)

Dumpton Park

Margate

Bickley Jn

Chislehurst Jn

Orpington

Otford Jn

Sevenoaks

Tonbridge

Sevenoaks

Rainham (Kent)

Herne Bay

Margate

P2026/4126999

P2026/4076215

P2025/4127028

FREIGHT SERVICES TO BE DIVERTED VIA EITHER
MAIDSTONE EAST OR REDHILL



DOWN AND UP GODSTONE AVAILABLE TO 
TRAFFIC



SOUTHEASTERN 2TPH HASTINGS MAIN LINE 
SERVICES TO BE DIVERTED VIA REDHILL 
TO/FROM CHARING CROSS



GTR TO RUN 2TPH BLACKFRIARS TO 
ORPINGTON PLATFORM 6



PLATFORM 4 AT SEVENOAKS TO BE 
OUTBERTHED



GTR TO STABLE 2 X 700/0 IN SEVENOAKS CHS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN:

OTFORD AND SEVENOAKS

ORPINGTON, SEVENOAKS AND TONBRIDGE



WORK: MTCE 

WORK: SEVENOAKS BLOCKADE

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

TRAINS TO START/TERMINATE AT HERNE BAY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HERNE BAY AND DUMPTON 
PARK



MARGATE PLATFORM 4 TO BE OUTBERTHED





WORK: MTCE

WORK: SID TRACK - PLTR MARGATE 

WOR: SID - ST PETERS ROAD

SO110
SO130
SO140

SO110

SO110

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

05/04/26

03/04/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0230 Sun

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

05/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0640 Sun

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line Blockage
+ EPR

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Down Mid Kent

Up Mid Kent

Beckenham 
Spur/Down 
Bay/Platform 4
Down Ladywell 
Loop
Up Ladywell Loop

Berthing Sidings

Ramsgate

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Hayes

Beckenham Jn

Ladywell Jn

New Beckenham

Ramsgate

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

Courthill Loop 
North Jn

New Beckenham

Parks Bridge Jn

New Beckenham

P2026/4075264

P2026/4077669

P2026/4142659

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

WORK: MTCE

PLATFORMS 1 AND 2 AT HAYES TO BE 
OUTBERTHED



CHARING CROSS TO HAYES SERVICES WILL NOT
RUN



RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN LEWISHAM AND HAYES





WORK: MTCE 

WORK: SID - CATFORD BRIDGE REPAIRS

SO110
SO220

SO130

SO130
SO330
SO650

05/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0135 Sat

0135 Sat

0135 Sat

0135 Sat

04/04/26

04/04/26

04/04/26

04/04/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Dunton Green

Orpington

Orpington

Bickley Jn

Chislehurst Jn

Orpington

Petts Wood Jn

P2026/4078820 FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

SO130 04/04/26

04/04/26

04/04/26

04/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0110 Fri
04/04/26
0145 Sat

PossessionDown Main

Up Main

TonbridgeSevenoaksP2025/4126986 ROUTE IS AVAILABLE THROUGH BETWEEN

AD1109PTS AND AD1121 PTS FROM DOWN

GODSTONE TO DOWN FAST AT TONBRIDGE

WEST JN



ROUTE IS AVAILABLE BETWEEN AD1112PTS AND
AD1111PTS FROM UP FAST TO UP GODSTONE AT
TONBRIDGE WEST JN



DOWN AND UP GODSTONE AVAILABLE TO 
TRAFFIC 



NO ROUTE AVAILABLE FOR TRAINS TO/FROM

TONBRIDGE DOWN BAY



FREIGHT SERVICES TO BE DIVERTED VIA EITHER
MAIDSTONE EAST OR REDHILL 



SOUTHEASTERN 2TPH HASTINGS MAIN LINE 
SERVICES TO BE DIVERTED VIA REDHILL 
TO/FROM CHARING CROSS



GTR TO STABLE 2 X 700/0 IN SEVENOAKS CHS 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SEVENOAKS AND 
TONBRIDGE 



WORK: MTCE 

WORK: SEVENOAKS BLOCKADE

SO130
SO170
SO550

03/04/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0400 Mon
13/04/26
0400 Mon

PossessionDown Main

Up Main

TonbridgeSevenoaksP2026/4127022 ROUTE IS AVAILABLE THROUGH BETWEEN

AD1109PTS AND AD1121 PTS FROM DOWN

GODSTONE TO DOWN FAST AT TONBRIDGE

WEST JN



ROUTE IS AVAILABLE BETWEEN AD1112PTS AND
AD1111PTS FROM UP FAST TO UP GODSTONE AT
TONBRIDGE WEST JN



DOWN AND UP GODSTONE AVAILABLE TO 
TRAFFIC 



NO ROUTE AVAILABLE FOR TRAINS TO/FROM

TONBRIDGE DOWN BAY



FREIGHT SERVICES TO BE DIVERTED VIA EITHER
MAIDSTONE EAST OR REDHILL 



SOUTHEASTERN 2TPH HASTINGS MAIN LINE 
SERVICES TO BE DIVERTED VIA REDHILL 
TO/FROM CHARING CROSS 



GTR TO STABLE 2 X 700/0 IN SEVENOAKS CHS 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SEVENOAKS AND 
TONBRIDGE 



WORK: MTCE 

WORK: SEVENOAKS BLOCKADE

SO130
SO170
SO550

06/04/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

2100 Sun

0140 Sun

0140 Sun

0140 Sun

05/04/26

05/04/26

05/04/26

06/04/26

06/04/26

06/04/26

05/04/26

05/04/26

05/04/26

06/04/26

05/04/26

05/04/26

05/04/26

2100 Sun

2100 Sun

2100 Sun

0400 Mon

0400 Mon

0400 Mon

2100 Sun

2100 Sun

2100 Sun

0400 Mon

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main/Down Fast
Up Slow/Up 
Main/Up Fast
R/S/T/U Neck

Sidings 1 - 8

G Neck

Loco Loop/Run 
Round
West Sidings

Freight Chord

Up Platform Loop

1-3 Train Roads

Down Dover/Down
Main/Up Chatham
Down Chatham/Up
Main/Up Dover
Through 
Passenger Loop

Up Goods Loop

Sevington Sidings

Down Main

Up Main

Down Hastings/Up
Ore/Up Siding
Down Ore/Up 
Hastings
Platforms 1-4

Brighton Sidings

Park Sidings

NR/ET Interface

Dollands Moor

Dollands Moor (West
End)

Dover Priory

Folkestone East

Dover Priory

NR/ET Interface

Sevington

Sevington

NR/ET Interface

Ore

Hastings

Hastings

Ashford (East)

Dollands Moor

Dollands Moor 
(West End)

Dover Priory

Folkestone East

Saltwood Jn

Sevington

Sevington

Saltwood Jn

Bo Peep Jn

Hastings

Hastings

P2026/4127010

P2026/4079933

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ASHFORD AND DOVER 
PRIORY



FREIGHT SERVICES TO BE RETIMED OR 
CANCELLED



WORK: ASHFORD DU - TRACK MAINTENANCE

WORK: PLTR - HASTINGS - FOLLOW UP

SO130

SO170
SO200
SO600

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main/Up North 
Kent
Down North 
Kent/Down Main
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down Sidings

Up Sidings

Reception Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Springhead Road Jn

Dartford Jn

Dartford

Dartford

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Dartford

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4080715

P2026/4161318

GTR TO OPERATE 1TPH BETWEEN KENTISH 
TOWN AND PLUMSTEAD AND 2TPH BETWEEN 
GRAVESEND AND RAINHAM



SOUTHEASTERN SERVICES TO DARTFORD / 
GRAVESEND TO BE AMENDED AS 'ROUNDER' 
SERVICES.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLADE GREEN/CRAYFORD 
AND GRAVESEND.



PLATFORM 1 AT DARTFORD TO BE 
OUTBERTHED.



GTR TO STABLE IN PLUMSTEAD SIDINGS



WORK: SID TRACK - DARTFORD - 6-WEEK 
FOLLOW UP

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

SO180
SO290
SO310
SO320
SO430

LN3213
LN3216
SO280

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0025 Sun

0025 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

All CTRL Lines

Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Stratford 
International East Jn

Temple Mills 
International Depot

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

St. Pancras 
International

Stratford 
International West
Jn

P2026/4076879

P2026/4076924

GTR TO STABLE IN SMITHFIELD SIDINGS 

SMITHFIELD SIDINGS TO BE OUTBERTHED



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED

GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

LN3213
LN3216
SO280

SO400
SO410

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Mon

0025 Mon

0025 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

06/04/26

06/04/26

06/04/26

05/04/26

05/04/26

05/04/26

05/04/26

04/04/26

04/04/26

05/04/26

05/04/26

05/04/26

0440 Mon

0440 Mon

0440 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

St. Pancras 
International

Stratford 
International West
Jn

Merstham

Redhill

Three Bridges

Brighton

Preston Park

P2026/4077165

P2026/4116469

P2026/4077397

P2026/4076548

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



WORK: MTCE

SO400

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO630

06/04/26

06/04/26

06/04/26

05/04/26

05/04/26

05/04/26

05/04/26

04/04/26

04/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0050 Sat

0050 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Mon

0045 Sun

0045 Sun

0045 Sun

04/04/26

04/04/26

06/04/26

06/04/26

06/04/26

06/04/26

07/04/26

06/04/26

06/04/26

07/04/26

05/04/26

05/04/26

05/04/26

0435 Sat

0435 Sat

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0400 Tue

0120 Mon

0120 Mon

0400 Tue

0655 Sun

0655 Sun

0655 Sun

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platforms 6 to 8

Down and Up East
Branch

Down & Up 
Brighton/Down & 
Up
Down Loop

Down and Up 
Branch

Platforms 1 - 4

Down & Up West 
Curve

Up Sidings

Middle Sidings

Nos 1 - 3 Sidings

Down and Up 
Brighton/Main

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Brighton

London Road 
(Brighton)

Chichester

Barnham

Bognor Regis

Bognor Regis

Littlehampton Jn

Barnham

Bognor Regis

Barnham

Farlington Jn

Portcreek Jn

Havant Jn

Brighton

Arundel Jn

Barnham

Bognor Regis

Ford Jn

Barnham

Bognor Regis

Arundel Jn

Cosham Jn

Petersfield

Southbourne

P2026/4076443

P2026/4085433

P2026/4159069

WORK: MTCE

SOUTHERN SERVICES TO START/TERMINATE AT 
LITTLEHAMPTON AND CHICHESTER.



SOUTHERN 1N TO ONLY OPERATE BRIGHTON TO
LITTLEHAMPTON SUNDAY



PASSENGERS BETWEEN HAVANT AND 
SOUTHAMPTON CENTRAL TO USE SWR 
SERVICES VIA FRATTON.



GTR WILL RUN 2TPH CHICHESTER TO 
PORTSMOUTH START/TERMINATING AT 
LITTLEHAMPTON ON SUNDAY.



GTR WILL RUN 2TPH BOGNOR REGIS TO 
PORTSMOUTH AND 1TPH BARNHAM TO 
SOUTHAMPTON ON MONDAY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

CHICHESTER AND LITTLEHAMPTON.

BARNHAM AND BOGNOR REGIS.

BARNHAM TO LITTLEHAMPTON(MONDAY).



SOUTHERN TO BERTH A MAXIMUM OF 4 X 4 CAR 
UNIT AT PORTSMOUTH HARBOUR/SOUTHSEA.



PLATFORM 4 AT BOGNOR REGIS TO BE 
OUTBERTHED. 



PLATFORM 1 AT BARNHAM TO BE OUTBERTHED.




WORK: MTCE

WORK: ALF

WORK: BOGNOR S&C

SWR: 2P79 TO TERMINATE AT PETERSFIELD 



GTR: 5N11 & 5S11 WILL NOT RUN. 5J13 TO BE 
RETIMED. 1N11 TO START FROM HAVANT.



TRACK MAINTNANCE: H05a

SO500
SO630

SO520
SO640

SO520
SW110
SW140

04/04/26

04/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

06/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Fri

0105 Sun

0105 Sun

0105 Sun

0105 Sun

07/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0400 Tue

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Down Bexhill

Up Bexhill

Down and Up 
Streatham Spur

Reversible Fast 
Spur
Down and Up 
Slow Spur
Down & Up St. 
Helier

Down and Up 
Portsmouth

St. Leonards WM

Streatham Common 
Jn

Streatham South Jn

Wimbledon

Sutton

Willingdon Jn

Streatham Jn

Streatham North 
Jn

Streatham South 
Jn

Tulse Hill

P2025/4080852

P2026/4085434

GTR SERVICES TO TERMINATE AT EASTBOURNE 
AND RESUME FROM HASTINGS TO ASHFORD.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FROM EASTBOURNE TO HASTINGS.



WORK: WD - COLLINGTON RERAIL

SOUTHERN VICTORIA TO DORKING SERVICES TO
BE DIVERTED VIA WEST CROYDON. 



THAMESLINK WILL RUN 2TPH TO WIMBLEDON 
VIA CRYSTAL PALACE.

 

WEST CROYDON AND SUTTON TO 
START/TERMINATE BACK 

FROM WIMBLEDON PLATFORM 9. 



RAIL REPLACEMENT BUS SERVICE WILL 
OPERATE BETWEEN TULSE HILL AND SUTTON 
VIA HACKBRIDGE.



LIMITS AT SUTTON ALLOW FOR REVERSAL OF 
RHTT 

WORKINGS.







WORK: MTCE

WORK: WD - STREATHAM SOUTH S&C 404PTS

SO600

SO680
SO700
SW105

03/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4083569 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

04/04/26

04/04/26

04/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4115137 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

04/04/26

04/04/26

04/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0600 Sun

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0600 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Cricklewood

Down and Up 
Poplar

Engine and 
Carriage Line

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Carriage Line and 
Engine Siding

Down and Up 
Main

Down and Up 
Relief

Back Line

Washer Bypass

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Down NLL

Up NLL

Down and Up 
Main

Acton West (inc.)

Acton Canal Wharf

Acton West

Old Oak Common 
East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Old Oak Common 
East Jn

Southall East Jn

CrossRail Depot

Greenford South Jn

Hanwell Jn

Acton Central

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Willesden High 
Level Jn

Ladbroke Grove

P2026/4080504 TRAINS TO RUN OVER MAIN LINES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE





WORK DETAILS = EIS OF POPLARS 
ELECTRIFICATION

EA1310
GW103
GW130
GW174
GW178
XR001

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4083539 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

05/04/26

05/04/26

05/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140354 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

05/04/26

05/04/26

05/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4115073 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

05/04/26

05/04/26

05/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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