Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4071156 |SO110 Waterloo International Jn Windsor Relief Possession  [13/12/25 15/12/25 WATERLOO, PLATFORMS 20 TO 24 TO BE KEPT
S0250 Line 1 0100 Sat 0330 Mon CLEAR. PLATFORMS 12 TO 19 TO BE AVAILABLE
SW100 Windsor Relief FOR BERTHING.
SW210 Line 2
SW230 Waterloo Platforms 20 - 24 |Possession |13/12/25 14/12/25 SWR: WINDSOR & READING SERVICES TO BE
0100 Sat {0100 Sun DIVERTED VIA WIMBLEDON AND KINGSTON ALL
WEEKEND. SERVICES FROM WATERLOO TO
Waterloo Waterloo North Siding Sidings 13/12/25 15/12/25 KINGSTON & TWICKENHAM TO TERMINATE AT
Possession 0100 Sat 0330 Mon BARNES. HOUNSLOW LOOP SERVICES TO START
. . AND TERMINATE AT BARNES. RAIL
Barnes Waterloo Up Windsor Possession |14/12/25 15/12/25 REPLACEMENT ROAD SERVICES TO OPERATE
Slow/Windsor 0100 Sun 0330 Mon BETWEEN CLAPHAM JUNCTION AND BARNES.
Reversible
Up Windsor LUL: PICCADILLY LINE SERVICES BETWEEN
: : Fast/Up Windsor : ACTON TOWN AND HEATHROW AIRPORT AND
Nine EIms Jn Linford St Jn Down Waterloo Possession  [14/12/25 15/12/25 DISTRICT LINE SERVICES TO WIMBLEDON &
Curve 0100 Sun /0330 Mon RICHMOND TO BE MAINTAINED.
Up Waterloo
: Curve : : FREIGHT SERVICES TO BE DIVERTED VIA WEST
Point Pleasant Jn |[East Putney Putney Reversible |Possession |14/12/25 15/12/25 LONDON LINE AND ACTON WELLS
0100 Sun (0330 Mon
Queenstown Barnes Down Windsor Possession |14/12/25 15/12/25 gﬁigﬁ\légﬁ%igg‘.—l—ERLoo INTERNATIONAL
Road Fast 0100 Sun  |0330 Mon
Waterloo Barnes UMR/DWS/DWID |Possession |14/12/25  |15/12/25 PART 2 ONLY
WS
0100 Sun 0330 Mon TRACK MAINTENANCE CD04
Nine Elms Jn DW/DWF Possession |14/12/25 |15/12/25 TRACK RENEWALS NINE ELMS JN S&C PREP
0100 Sun 10330 Mon STRUCTURES BRAMFORD ROAD BRIDGE
STRENGTHENING
Waterloo Platforms 12 to 24 |Possession |14/12/25 15/12/25 WDU POINTS REFIT WATERLOO
0100 Sun 10330 Mon WDU S&C REFURB WEST LONDON JN
Waterloo West  |Queenstown Road |Up Main Fast Possession |14/12/25 14/12/25
Crossings Down Main Fast 0100 Sun 0645 Sun
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |14/12/25 15/12/25
(SW) Lane 0100 Sun 0330 Mon

Up Sheepcote
Lane

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4076076 |SO110 Bickley Jn Kemsing Down Chatham  |Possession |14/12/25 15/12/25 SOUTHEASTERN TRAINS TO BE DIVERTED VIA
SO130 Fast/Down 0140 Sun  |0410 Mon DARTFORD AND GRAVESEND
S0140 Maidstone
S0460 Up Maidstone/Up TRAINS TO TERMINATE AND START BACK AT
Chatham Fast BOROUGH GREEN & WROTHAM
Rochester Bridge Jn |Down Chatham Possession |14/12/25 15/12/25
Slow/Down 0140 Sun 0410 Mon TERMINATING TRAINS TO SHUNT LONDON END
Chatham AT BOROUGH GREEN & WROTHAM USING ME303
Main/Down SIGNAL AND ME404PTS
Chatham
Up Chatham/Up RAIL REPLACEMENT ROAD SERVICE TO
Chatham Main/Up OPERATE BETWEEN BROMLEY SOUTH AND
Chatham Slow STROOD/BOROUGH GREEN & WROTHAM
Chislehurst Jn St. Mary Cray Jn Reversible Possession  |14/12/25 15/12/25
Chatham Loop 0140 Sun  |0410 Mon DOWN SLOW TONBRIDGE LOOP AVAILBLE TO
TRAFFIC
Fawkham Jn Hook Green Down Waterloo Possession |14/12/25 15/12/25
Connection 0140 Sun {0410 Mon GTR SERVICES TO DIVERT VIA ORPINGTON
Up Waterloo CALLING ADDITIONALLY AT PETTS WOOD
Connection
Hawkwood Jn Chislehurst Jn Up Chatham Possession [14/12/25 15/12/25 GTR RAIL REPLACEMENT ROAD SERVICES TO
Loop(pt) 0140 Sun {0410 Mon OPERATE BETWEEN BROMLEY SOUTH TO
. SEVENOAKS, VIA SWANLEY
Otford Jn Otford Jn Up Goods Loop  |Possession  |14/12/25 15/12/25
0140 Sun 0410 Mon
- WORK: MTCE
Sevenoaks Down Bat and Ball |Possession |14/12/25 15/12/25 WORK: SID TRACK - SURVEYS
Up Bat and Ball 0140 Sun  |0410 Mon
St. Mary Cray Jn |Hawkwood Jn Up Chatham Possession  |14/12/25 15/12/25
Loop(pt) 0140 Sun  |0410 Mon
P2025/3992458 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|14/12/25 14/12/25 UP RAINHAM BAY TO BE OUTBERTHED \W2025/10778912
+EPR 0730 Sun 0800 Sun Patrolling

GTR TO ARRANGE FOR STABLED TRAIN TOBE  38m58ch and 38m75ch
MOVED TO GILLINGHAM AND RETURNED AFTER
BLOCK IS GIVEN UP

e

P2025/4060049 |SO110 Ramsgate Ramsgate Depot Reception |Possession |13/12/25 13/12/25 DERAILERS FOR THE MAINTENANCE SHEDS (21-
S0220 East 1030 Sat  [2030 Sat 25) WILL BE DEPLOYED, WITH THE SHUTTERS
Depot Reception CLOSED AND STOP BOARDS PLACED JUST
West/Depot OUTSIDE OF THE DEPOT DOORS
Washer Spur
Ramsgate Ramsgate 1-25 Sidings Sidings 13/12/25 13/12/25
Head Shunt Possession 1030 Sat 2030 Sat WORK: MTCE
Ladder Road
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4075187 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|14/12/25 14/12/25 PLATFORMS 1-4 AND DEPOT RECEPTION EAST |W2025/11200393
S0220 East + EPR 0230 Sun 0640 Sun TO BE OUTBERTHED S&T Maintenance
D/U Pass Lps/P 1- 78m67ch and 85m32ch
4 'WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2025/4077567 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|13/12/25 13/12/25 GTR THAMESLINK SERVICES TO BE DIVERTED
Spur 0140 Sat  |0430 Sat (5 hrs) VIA TULSE HILL
London Bridge Up Snowhill Line Blockage|13/12/25 13/12/25 WORK: MTCE
Down Snowhill 0140 Sat (0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|13/12/25 13/12/25
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|13/12/25 13/12/25
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|13/12/25 13/12/25
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|13/12/25 13/12/25
Cross Slow 0140 Sat 0430 Sat (5 hrs)

Up Charing Cross

Slow

Electronic Copy - Uncontrolled when printed




Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4071264 |SO130 Bricklayers Arms |London Bridge Up Sussex Fast / 5Possession  |14/12/25 15/12/25
S0290 Jn Up 0120 Sun  |0400 Mon (27 hrs)
SO510
Cannon Street Borough Market Jn  |Cannon Street Possession  |14/12/25 15/12/25
Reversible 0120 Sun 0400 Mon (27 hrs)
Cannon Street Plat1-7/Line A |Possession |14/12/25 15/12/25
-E 0120 Sun  |0400 Mon (27 hrs)
Courthill Loop South |Down Cannon Possession  |14/12/25 15/12/25
Jn Street/1Down/Dow 0120 Sun  |0400 Mon (27 hrs)
n Kent Slow
Metropolitan Jn Metropolitan Possession  |14/12/25 15/12/25
Reversible 0120 Sun 0400 Mon (27 hrs)
New Cross 2 Reversible / Up |Possession |14/12/25 15/12/25
Cannon Street 0120 Sun  |0400 Mon (27 hrs)
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |14/12/25 15/12/25
0120 Sun  |0400 Mon (27 hrs)
Courthill Loop London Bridge Up Kent Slow/3 Up Possession  |14/12/25 15/12/25
South Jn 0120 Sun  |0400 Mon (27 hrs)
London Bridge Edward Street Jn 4 Down Possession  |14/12/25 15/12/25
0120 Sun {0400 Mon (27 hrs)
North Kent East |Charlton Jn Down Greenwich |Possession |14/12/25 15/12/25
Jn Up Greenwich 0120 Sun  |0400 Mon (27 hrs)
Southwark Park [Surrey Canal Jn 6 Down/Southwark/Possession |14/12/25 15/12/25
Road Jn Reversible 0120 Sun 0400 Mon (27 hrs)
St. Johns Jn Lewisham Jn Down and Up Possession  |14/12/25 15/12/25
North Kent 0120 Sun  |0400 Mon (27 hrs)
Cannon Street Cannon Street 1 & 2 Sidings Sidings 14/12/25 15/12/25
Possession 10120 Sun  |0400 Mon (27 hrs)
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4080658 |SO130 Abbey Wood Alsike Road Jn Engineering Road |Possession |14/12/25 14/12/25
S0290 Elizabeth Line 0130 Sun 0630 Sun
SO300
XR002 Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |14/12/25 14/12/25
Jn Up Erith Loop 0130 Sun 0630 Sun
_Craﬂord Creek Jn Down North Kent |Possession |14/12/25 14/12/25
Up North Kent 0130 Sun 0630 Sun
Slade Green Slade Green Depot |West Head Shunt |Sidings 14/12/25 14/12/25
Depot 1t0 13 Carriage Possession 0130 Sun 0630 Sun
Sidings
In & Out Engine
Road
Carriage Washer
Road
Lathe Road
P2025/4078806 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |13/12/25 13/12/25 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |13/12/25 13/12/25
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |13/12/25 13/12/25 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |13/12/25 13/12/25
Tonbridge Loop  [(T3-D) 0135 Sat (0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079594 |SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|13/12/25 13/12/25 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
i TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|13/12/25 13/12/25
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
LipiMain MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|13/12/25 13/12/25
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2025/4079592 |SO130 Tonbridge Tonbridge No. 1 Jubilee Sidings 13/12/25 13/12/25 JUBILEE SIDINGS 1 AND 4 /or/ 2 AND 3 TO BE
SO550 Siding Possession  [0800 Sat 2000 Sat OUTBERTHED - TO BE CONFIRMED BY DPPP
No. 2 Jubilee
Siding WORK: ORPINGTON DU - TRACK MAINTENANCE
No. 3 Jubilee K02.8 (K130.20A)
Siding
No. 4 Jubilee
Siding
P2025/4007221 |SO130 Ashford Ashford Up Loop/Platform |Line Blockage|16/12/25 17/12/25 PLATFORM 1 TO BE OUTBERTHED \W2025/10822527
S0140 1 2355 Tue 0025 Wed Patrolling
S0200 56m2ch and 56m15ch
S0220
P2025/4071011 |SO130 Ashford (East) Ashford (East) Down Slow Possession |14/12/25 14/12/25 WORK: MTCE
Up Slow 0115 Sun  |0745 Sun
Saltwood Jn Down Fast/Down |Possession |14/12/25 14/12/25
Main 0115 Sun  |0745 Sun
Up Main/Up Fast
Sevington Sevington Up Loop Possession  [14/12/25 14/12/25
0115 Sun  |0745 Sun
Sevington Sevington Sevington Sidings |Sidings 14/12/25 14/12/25
Possession |0115 Sun 0745 Sun
P2025/4071010 |SO160 Buckland Jn Minster East Jn Down Possession |14/12/25 15/12/25 RAIL REPLACEMENT ROAD SERVICE TO
S0220 Deal/Down/Down 0125 Sun  |0450 Mon OPERATE BETWEEN DOVER PRIORY AND
S0240 Loop RAMSGATE
Up Loop/Up/Up
Deal
Minster South Jn |Minster West Jn Single Possession  [14/12/25 15/12/25 WORK: MTCE
0125 Sun  |0450 Mon
Deal Deal Down Sidings Sidings 14/12/25 15/12/25
Possession 10125 Sun {0450 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4079587 |SO170 Bexhill Bo Peep Jn Down Bexhill Possession |14/12/25 14/12/25 NO ACCESS TO/FROM ST.LEONARDS WM DEPOT.
S0200 Ub Bexhill 0130 Sun 0630 Sun
SO600 P GTR TO BERTH 1 UNIT IN HASTINGS PARK
Crowhurst Ore Down Hastings/Up|Possession  |14/12/25 14/12/25 SIDINGS.
Ore 0130 Sun  |0630 Sun
Down Ore/Up
Hastings
Hastings Hastings Platforms 1- 4 Possession |14/12/25 14/12/25 WORK: MTCE
0130 Sun  |0630 Sun
Hastings Hastings Brighton Sidings |Sidings 14/12/25 14/12/25
Park Sidings Possession 10130 Sun {0630 Sun
Ore Ore Up Siding Sidings 14/12/25 14/12/25
Possession 0130 Sun {0630 Sun
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 14/12/25 14/12/25
Road Possession 10130 Sun (0630 Sun
Shunt Neck
Carriage Sidings 1
-5
P2025/4080505 [SO180 Crayford Spur A |Gravesend Down North Possession  [14/12/25 14/12/25 PLATFORM 1 AT DARTFORD TO BE
S0O290 Jn Kent/Down Main 0140 Sun  |0630 Sun OUTBERTHED.
S0310 Up Main/Up North
S0O320 Kent
S0430 Crayford Spur B |Dartford Jn Dn/Up Dartford Possession  [14/12/25 14/12/25 WORK: SID TRACK - NORTHFLEET - RAIL DROP
Jn Loop 0140 Sun 0630 Sun
Dartford Dartford Reversible Possession |14/12/25 14/12/25
Platforms 1- 4 0140 Sun  |0630 Sun
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |14/12/25 14/12/25
International Connection 0140 Sun  |0630 Sun
Up North Kent
Connection
Dartford Dartford Down Sidings Sidings 14/12/25 14/12/25
Up Sidings Possession 0140 Sun 0630 Sun
P2025/4083317 |SO220 Hitachi Depot Hitachi Depot Bypass Road Sidings 14/12/25 14/12/25 HITACHI DOWN YARD BERTHING SIDINGS TO BE |W2025/11046070
(Access) (Access) Possession  [1030 Sun  [1830 Sun OUTBERTHED Safety & Environment Work
Washer Road
56m52ch and 57m2ch
Headshunt NO ACCESS TO ASHFORD DOWN YARD
BETWEEN 10.30 & 18.30 SUNDAY ONLY
Down Yard

Berthing Sidings
1-12
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4076127 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession  [14/12/25 15/12/25 ACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0100 Sun 0250 Mon DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Longhedge Jn Latchmere No.3Jn |Down Kensington |Possession |14/12/25 15/12/25 FREIGHT SERVICES TO BE DIVERTED VIA
REDHILL.
Up Kensington 0100 Sun 0250 Mon
Pouparts Jn Down Battersea |Possession [14/12/25  |15/12/25 GBRF GRAIN/HOO SERVICES TO DIVERT VIA
MAIDSTONE WEST, TONBRIDGE, REDHILL,
Up Battersea 0100 Sun 0250 Mon CLAPHAM IN
Stewarts Lane Jn Battersea Possession  [14/12/25 15/12/25
Reversible 0100 Sun  |0250 Mon
ARL SERVICES TO DIVERT TO/FROM BATTERSEA
PARK.
6087 TO BE RETIMED TO FOLLOW POSSESSION.
'WORK: MTCE
WORK: WD 763B S&C MEDIUM REFURB
WORK: WD 764 S&C MEDIUM REFURB
P2025/4076750 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [14/12/25 14/12/25 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platf 4 0145 Sun  |0915 Sun OUTBERTHED
S0280 atiorm GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession  [14/12/25 14/12/25
Slow 0145 Sun  |0915 Sun ISO TO BE OFF AT 0855
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  [14/12/25 14/12/25 WORK:MTCE
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  [14/12/25 14/12/25
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Possession |14/12/25 14/12/25
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 14/12/25 14/12/25
Possession 0145 Sun {0915 Sun
P2025/4160841 |LN3213 Canal Tunnels Jn |Belle Isle Jn Down Canal Line Blockage|17/12/25 17/12/25 TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
LN3214 Tunnel 0130 Wed 0430 Wed / UP MOORGATE LINE BETWEEN CITY
S0280 THAMESLINK CROSSOVERS AND MIDLAND ROAD
City Thameslink [Midland Road Jn Up Snow Hill / Line Blockage|17/12/25 17/12/25 JN. TRAINS TO/FROM THE ECML TO TRAVEL
Down Moorgate 0130 Wed 0430 Wed OVER THE UP CANAL TUNNEL LINE BETWEEN
CANAL TUNNELS JN AND BELLE ISLE JN.
IACCESS MAINTAINED TO SMITHFIELD SIDINGS.
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4160842 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel |Line Blockage|19/12/25 19/12/25 TRAINS TO TRAVEL OVER THE UP SNOW HILL /
LN3214 0130 Fri 0430 Fri DOWN MOORGATE LINE BETWEEN FARRINGDON
S0280 CROSSOVER AND MIDLAND ROAD JN. TRAINS
City Thameslink |Midland Road Jn Up Moorgate / Line Blockage|19/12/25 19/12/25 TO/FROM THE ECML TO TRAVEL OVER THE
Down Snow Hill 0130 Fri 0430 Fri DOWN CANAL TUNNEL LINE BETWEEN CANAL
TUNNELS JN AND BELLE ISLE JN.
P2025/4076973 |SO400 St. Pancras Stratford All CTRL Lines Possession  [14/12/25 14/12/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession |14/12/25 14/12/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun {0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/4077143 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |15/12/25 15/12/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon 0440 Mon INTERNATIONAL PLATFORMS.
i i NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |15/12/25 15/12/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon /0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  [15/12/25 15/12/25
International West|International Depot 0025 Mon {0440 Mon
Jn
P2025/4077327 |SO400 Southfleet Ashford West Jn Down CTRL Possession  [13/12/25 14/12/25 POSSESSION TO BE TAKEN AFTER THE
Crossover Up CTRL 2255 Sat 1025 Sun PASSAGE OF 1J70 & 1J73

REPLACEMENT BUSES TO RUN EBBSFLEET TO
IASHFORD.
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4116355 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|14/12/25 14/12/25 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|14/12/25 14/12/25 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|14/12/25 14/12/25
3 0105 Sun 0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|14/12/25 14/12/25
Reading 0105 Sun  |0610 Sun
P2025/4077361 |SO500 Three Bridges Crawley Down and Up Line Blockage|13/12/25 13/12/25 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|13/12/25 13/12/25 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2025/4076511 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|14/12/25 14/12/25 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun (0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|14/12/25 14/12/25 WORK: MTCE
Branch 0230 Sun 0540 Sun
Preston Park Brighton Down Main Line Blockage|14/12/25 14/12/25
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2025/4076414 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|13/12/25 13/12/25 WORK: MTCE
S0630 0050 Sat 0435 Sat
London Road Down and Up East|Line Blockage|13/12/25 13/12/25
(Brighton) Branch 0050 Sat 0435 Sat
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Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line \Protn Type |Start End Traffic Remarks \ Work Type
P2025/4079582 |SO510 Bromley Jn Norwood Jn Down Crystal Possession  |14/12/25 15/12/25
SO511 (London) Palace Spur/Down 0120 Sun  |0400 Mon
SO650 Platform Loop
Up Crystal Palace
Spur
Cottage Jn Possession |14/12/25 15/12/25
0120 Sun  |0400 Mon
‘ |
Norwood Jn Gloucester Road Jn |Down Wallington |Possession |14/12/25 15/12/25
(London) Up Wallington 0120 Sun  |0400 Mon
[Sydenham: " |Windmill Bridge Jn Possession |14/12/25  |15/12/25
0120 Sun (0400 Mon
Selhurst Depot  |Selhurst Depot Fork Arrival Road |Sidings 14/12/25 15/12/25
Gullet Road Possession 0120 Sun  |0400 Mon
Windmill Bridge  |Windmill Bridge Jn | Through Road Sidings 14/12/25 15/12/25
Jn (Perturbation Possession  [0120 Sun  |0400 Mon
Siding)
P2025/4074607 |SO520 Horsham Arundel Jn Down and Up Possession  |14/12/25 15/12/25 VICTORIA TO PORTSMOUTH SERVICES TO
Arun Valley 0005 Sun (0545 Mon DETACH FROM 1H VICTORIA TO LITTLEHAMPTON

AT WORTHING.

RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN HORSHAM AND BARNHAM.

WORK: MTCE
WORK: ALF
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4074544 |SO590 Falmer Lewes Down & Up East |Possession |14/12/25 14/12/25
S0610 Branch 0045 Sun 1000 Sun
S0620
Keymer Jn Polegate Down and Up Possession  |14/12/25 15/12/25
Lewes/Eastbourne 0045 Sun  |0405 Mon
Lewes Lewes Plat Loop Possession  |14/12/25 14/12/25
0045 Sun  |1000 Sun
Down & Up East |Possession |14/12/25 15/12/25
Branch 0045 Sun (0405 Mon
Southerham Jn  |Seaford Down and Up Possession  |14/12/25 15/12/25
Seaford 0045 Sun  |0405 Mon
Seaford Single
Newhaven Newhaven Marine  |Marine Siding Sidings 14/12/25 15/12/25
Harbour Possession  [0045 Sun  |0405 Mon
Newhaven Town |Newhaven Town Town Yard Sidings 14/12/25 15/12/25
Yard Yard Possession 0045 Sun  |0405 Mon
Lewes Lewes Plat Loop (part) |Possession |14/12/25 15/12/25
1000 Sun  |0405 Mon
Lewes Lewes Lewes Up Siding |Sidings 14/12/25 15/12/25
Possession  |1000 Sun (0405 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 38 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2025/4074544
Continued
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916820 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |13/12/25 14/12/25 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |13/12/25 14/12/25 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 13/12/25 14/12/25 IALL UNITS STABLED IN PLATEORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession  |14/12/25 14/12/25 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |14/12/25 14/12/25 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/D du
(ne) Reliet " 0040 Sun 0740 Sun (S hrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |14/12/25 14/12/25
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  [14/12/25 14/12/25
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |14/12/25 14/12/25
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 14/12/25 14/12/25
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |14/12/25 14/12/25
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |14/12/25 14/12/25
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |14/12/25 14/12/25
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |14/12/25 14/12/25
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |14/12/25 14/12/25
Oak Carriage 0140 Sun  |0445 Sun (5 hrs)

Loop A and B
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 38 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3916955 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |14/12/25 15/12/25 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |14/12/25 15/12/25 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession 14/12/25 15/12/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun 0035 Mon COS BETWEEN 0035 MONDAY AND 0535
N
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |15/12/25 15/12/25 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |15/12/25 15/12/25
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |15/12/25 15/12/25
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [15/12/25 15/12/25
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |15/12/25 15/12/25
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 15/12/25 15/12/25
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |15/12/25 15/12/25
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |15/12/25 15/12/25
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |15/12/25 15/12/25
(London) Line 1 0435 Mon 0535 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 39 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4030366 |LN3201 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  [24/12/25 29/12/25 GTR ST ALBANS TO WIMBLEDON LOOP
LN3213 U 2300 Wed |0005 Mon SERVICES TO BE SPLIT:
SO110 Atpl)antic/Platform 2 - 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
28;28 Battersea Pier Jn |Factory Jn Down Stewarts Possession |24/12/25 29/12/25 V\ﬁIET_IE_SgBongSIDGE CENTRAL TO
S0260 Lane 2300 Wed 0005 Mon - ECS FOR WIMBLEDON LOOP TO RUN VIA
28228 Blackfriars Herne Hill Down Holborn Possession  [24/12/25 29/12/25 ;ﬁg%%%%?%EEGEAETFORMS 7 AND 8 AT START
g Slow/Down 2300 Wed |0005 Mon
Holb
SO645 Up Holborn/Up GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS
S0680 Holborn Slow SERVICES TO RUN TO / FROM ST PANCRAS HL
S0690 ; : ;
Blackfi J Cambria J D Holb P 24/12/25 29/12/25
SW100 ackiriars “n amoria.n EostDown O 00 Wod 10005 Mon SOUTHEASTERN SERVICES TO / FROM VICTORIA
SW220 Cambria Spur DIVERTED TO / FROM CHARING CROSS OR
Up Cambria CANNON STREET
Spur/Up Holb
ovisins 4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
Brixton Jn Shortlands Jn Down and Up Possession |24/12/25 29/12/25 EE'SEE_'F'HAM TO CHARING CROSS / CANNON
Catford Loops 2300 Wed |0005 Mon
Factory Jn Ludgate Jn Down and Up Possession |24/12/25  |29/12/25 ARL SLL SERVICE WILL NOT RUN
Ludgate 2300 Wed |0005 Mon
RAIL REPLACEMENT ROAD SERVICE TO
Herne Hill Beckenham Jn Up Chatham Main |Possession |24/12/25 29/12/25 OPERATE BETWEEN:
Down Chath 2300 Wed 10005 Mon CANADA WATER AND CLAPHAM JN
M(;Yﬁ” atham BRIXTON AND BECKENHAM JN VIA PENGE EAST
Tulse Hill Down and Up Possession |24/12/25 29/12/25 BRIXTON AND BROMLEY SOUTH VIA CATFORD
Holborn 2300 Wed 0005 Mon DOMESTIC FREIGHT TO ISLE OF GRAIN
Kent House Kent House Down/Up Pass Possession  [24/12/25 29/12/25 DIVERTED VIA REDHILL AND MAIDSTONE WEST.
'if’fps’ Platforms 2300 Wed 0005 Mon CHANNEL TUNNEL FREIGHT DIVERTED VIA
Longhedge Jn Latchmere No.3 Jn  |Down/Up Possession  [24/12/25 29/12/25 REDHILL.
Kensington 2300 Wed 10005 Mon LUL NORTHERN LINE TO BE OPEN BETWEEN
Pouparts Jn Down/Up Single |Possession |24/12/25 29/12/25 ,I::\'I\IE()SKCJ/I(C):RRE?IESI\? ST PANCRAS / CHARING CROSS
Battersea 2 Wi Mon
300 Wed 0005 Mo LUL DISTRICT LINE TO BE OPEN BETWEEN
Loughborough Jn |Canterbury Road Jn |Down and Up Possession  |24/12/25 29/12/25 \VICTORIA AND BLACKFRIARS
Brixton Spur 2300 Wed 10005 Mon LUL VICTORIA LINE TO BE OPEN BETWEEN
VICTORIA AND BRIXTON
Nine EIms Jn Linford St Jn Down & Up Possession |24/12/25 29/12/25
Waterloo Curve 2300 Wed |0005 Mon PLATFORMS 2-5 TO BE OUTBERTHED AT
VICTORIA EASTERN
Nunhead Jn Lewisham Vale Jn |Down and Up Possession |24/12/25 29/12/25
Lewisham 2300 Wed |0005 Mon ROAD 3 IN GROSVENOR SHEDS TO BE
- OUTBERTHED
Ravensbourne Jn |Shortlands Jn Down & Up Possession  [24/12/25 29/12/25
Eﬁ‘éfgsmume 2300 Wed 0005 Mon STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE

Stewarts Lane

OUTBERTHED

NO OUTBERTHING AT BELLINGHAM SIDINGS
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4030366 Stewarts Lane Up Goods Loop  |Possession |24/12/25 29/12/25
Continued 2300 Wed |0005 Mon ACCESS/EGRESS AVAILABLE TO STEWARTS
LANE DEPOT FROM VICTORIA CENTRAL
Stewarts Lane Jn |[Factory Jn Up Stewarts Lane |Possession |24/12/25 29/12/25
2300 Wed |0005 Mon NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
. YARD SIDINGS
Longhedge Jn Battersea Possession  [24/12/25 29/12/25
Reversible 2300 Wed /0005 Mon DOWN/UP PORTSMOUTH LINES AVAILABLE TO
Victoria Up Stewarts Possession  [24/12/25 29/12/25 TRAFFIC AT TULSE HILL
E?Qﬁ/ Up Chatham 2300 Wed /0005 Mon ROUTE IS AVAILABLE FOR TRAINS AT
Victoria Herne Hill Down & Up Possession  [24/12/25 29/12/25 ;Egﬁg“:ﬁm JUNCTION TO/FROM NEW
Chatham 2300 Wed |0005 Mon
Fast/Main WORK: VICTORIA PHASE 5 SIGNALLING
Victoria Platforms 1 - 8 Possession  [24/12/25 29/12/25 COMM.ISSIONING
2300 Wed |0005 Mon
Voltaire Road Jn Down Chatham Possession |24/12/25 29/12/25 THIS POSSESSION IS SUPERSEDED BY 4085025
Slow/Chatham 2300 Wed |0005 Mon
Reversible
Bellingham Bellingham Neck Siding Sidings 24/12/25 29/12/25
1-3 Down Sidings Possession 2300 Wed |0005 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 24/12/25 29/12/25
Possession 2300 Wed |0005 Mon
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 24/12/25 29/12/25
No.1 and No.2 Possession 2300 Wed 0005 Mon
Victoria Victoria 1 - 9 Shed Roads |Sidings 24/12/25 29/12/25
Possession {2300 Wed 0005 Mon

Wall Sidings
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2025/3926841 |SO110 Nine EIms Jn Linford St Jn Down Waterloo Possession 26/12/25
S0250 Curve 2359 Fri
SW100 Up Waterloo
SW105 Curve
SW210 Queenstown Clapham Jn Down Windsor Possession 26/12/25
Road Fast 2359 Fri
Waterloo Clapham Jn Up Main Slow Possession 26/12/25
Down Main Fast 2359 Fi
DW/DWS/DW/DW
S
Down Main Slow
International Jn Windsor Relief Possession 26/12/25
Line 1 2359 Fri
Windsor Relief
Line 2
Nine EIms Jn DW/DWF Possession 26/12/25
2359 Fri
Waterloo Platforms 1 to 24 |Possession 26/12/25
2359 Fri
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession 26/12/25
(Sw) Lane 2359 Fri
Up Sheepcote
Lane
Waterloo Up Main Fast Possession 26/12/25
Up Windsor 2359 Fri
Fast/Up Windsor
Up Windsor
Slow/Windsor
Reversible
Waterloo Waterloo North Siding Sidings 26/12/25
South Siding | ossession 2358 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4081221 |SO110 Bickley Jn Petts Wood Jn Down Slow Possession |24/12/25 27/12/25 NO OUTBERTHING AT ORPINGTON DOWN
S0O130 Tonbridge Loop 2330 Wed |0400 Sat SIDINGS 1-4
S0O140 Up Slow
S0260 Tonbridge Loop NO OUTBERTHING AT ORPINGTON PLATFORMS
S0460 Down Fast 1-8
Tonbridge Loop
Up Fast Tonbridge PLATFORM 4 TO BE OUTBERTHED AT
Loop SEVENOAKS, GTR TO STABLE IN DOWN
Chislehurst Jn St. Mary Cray Jn Reversible Possession  [24/12/25 27112/25 SIDING/GUSSETT SIDING
Chatham Loop 2330 Wed |0400 Sat
FREIGHT TO BE DIVERTED VIA TONBRIDGE AND
Elmstead Woods |Orpington Up Slow Possession  [24/12/25 27112/25 REDHILL
2330 Wed |0400 Sat
Down Slow TURNBACK MOVE NOT AVAILABLE AT BOROUGH
Tonbridge West Jn  |Down Fast/Down |Possession |24/12/25 27112/25 GREEN & WROTHAM
Main/Down Fast 2330 Wed |0400 Sat
Up Fast/Up ROUTE IS AVAILABLE AT TONBRIDGE FROM THE
Main/Up Fast DOWN GODSTONE TO THE DOWN FAST
Hawkwood Jn Chislehurst Jn Up Chatham Loop |Possession  |24/12/25 27/12/25 BETWEEN AD1109PTS AND AD1121PTS
(part) 2330 Wed 0400 Sat
Orpington Orpington Platform 1 Possession |24/12/25 27/12/25 WORK: MTCE
Platforms 6 to 8 2330 Wed 0400 Sat WORK: WD PIG FARM RCF CAT2 RERAIL
Otford Jn Borough Green and |Up Goods Loop |Possession |24/12/25 27/12/25
Wrotham Down Passenger 2330 Wed 0400 Sat
Loop
Sevenoaks Down Bat and Ball|Possession  |24/12/25 27/12/25
Up Bat and Ball 2330 Wed 0400 Sat
Sevenoaks Sevenoaks Platforms 1 -4 Possession |24/12/25 27/12/25
2330 Wed 0400 Sat
Shortlands Jn Borough Green and |Down Chatham Possession  [24/12/25 27112/25
Wrotham Fast/Down 2330 Wed |0400 Sat
Maidstone
Up Maidstone/Up
Chatham Fast
Fawkham Jn Up Chatham Possession |24/12/25 27/12/25
Main/Up Chatham 2330 Wed |0400 Sat
Slow
Down Chatham
Slow/Down
Chatham Main
St. Mary Cray Jn [Hawkwood Jn Up Chatham Possession  [24/12/25 27112/25
Loop(pt) 2330 Wed |0400 Sat
Tonbridge West |Tonbridge Down Slow (part) |Possession |24/12/25 27/12/25
Jn Up Slow 2330 Wed |0400 Sat
Orpington
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4081221 Orpington Down Carriage Sidings 24/12/25 27/12/25
Continued Sidings 1-4 Possession 2330 Wed 0400 Sat
Sevenoaks Sevenoaks Down Sidings 24/12/25 27/12/25
Siding/Gusset Possession 2330 Wed |0400 Sat
P2025/4079307 [SO110 Otford Jn Borough Green and |Down Passenger |Possession |21/12/25 21/12/25 TRAINS TO TRAVEL OVER THE DOWN/UP
SO130 Wrotham Loop 0110 Sun  |0725 Sun CHATHAM SLOW LINES BETWEEN BICKLEY JN
S0140 ND SWANLEY JN, CROSSOVER MOVE IS NOT
Kemsing Up Goods Loop  |Possession |21/12/25 21/12/25 AVAILABLE AT SWANLEY JN
0110 Sun  |0725 Sun
Sevenoaks Down & Up Bat & |Possession |21/12/25 21/12/25
Ball 0110 Sun 0725 Sun WORK: MTCE
Swanley Borough Green and |Down Chatham  |Possession |21/12/25 21/12/25
Wrotham Fast/Down 0110 Sun  |0725 Sun
Maidstone
Up Maidstone/Up
Chatham Fast
P2025/4075248 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|21/12/25 21/12/25 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun 0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4

Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \Work Type
P2025/4081248 |LN101 CANNON STREET PLATFORMS 4, 5,6 AND 7 TO
LN3201 BE OUTBERTHED
LN3213
LN3216 |Blackfriars Jn Dickens Jn Down Snowhill Possession  |24/12/25 27/12/25 CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE
S0130 Spur 2330 Wed |0400 Sat OUTBERTHED
S0280
S0290 New Cross Gate Up Sussex Fast/ 5 |Possession  |24/12/25 27/12/25
S0300 Up/Up Snowhill 2330 Wed 0400 Sat WORK: MTCE
S0310 Down Snowhill/4 WORK: PARKS BRIDGE RESIGNALLING
S0330 Down/Down
S0O350 Sussex Fast
S0510 Bricklayers Arms |New Cross Gate Up Sussex Slow |Possession |24/12/25 27112/25
SO511 Jn 2330 Wed |0400 Sat
SO680
SO681 Cannon Street  |[Elmstead Woods Down Cannon Possession |24/12/25 27/12/25
Street/1 2330 Wed 0400 Sat
Down/Down Kent
Slow/Down Slow
Cannon Street Borough Market Jn  |Cannon Street Possession  |24/12/25 27/12/25
Reversible 2330 Wed 0400 Sat
Cannon Street Plat1-7/Line A |Possession |24/12/25 27112/25
-E 2330 Wed 0400 Sat
Metropolitan Jn Metropolitan Possession |24/12/25 27112/25
Reversible 2330 Wed |0400 Sat
New Cross 2 Reversible / Up |Possession |24/12/25 2711225
Cannon Street 2330 Wed 0400 Sat
Charing Cross Charing Cross Platforms 1-6 Possession |24/12/25 27/12/25
2330 Wed |0400 Sat
Ewer Street Jn Down Charing Possession  |24/12/25 27112/25
Cross Slow 2330 Wed |0400 Sat
Up Charing Cross
Slow
London Bridge Down Charing X |Possession |24/12/25 27/12/25
Fast/Down 2330 Wed |0400 Sat
Charing Cross
Up Charing
Cross/Up Charing
X Fast
Corbetts Lane Jn |[Edward Street Jn 4 Down Possession |24/12/25 27/12/25
2330 Wed |0400 Sat
Grove Park Bromley North Up Bromley Possession  |24/12/25 27112/25
Branch 2330 Wed |0400 Sat
Down Bromley
Branch
Hither Green Jn Down Dartford Possession  |24/12/25 27112/25
Loop 2330 Wed 0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued

Possession Ref |LOR \ Location from Location to Blocked Line \Protn Type \ Start \ End Traffic Remarks \Work Type
P2025/4081248 Up Dartford Loop

Continued

Lee Loop Jn Lee Spur Jn Down Hither Possession |24/12/25 27/12/25
Green Spur 2330 Wed 0400 Sat
Up Hither Green

Spur

Lewisham Vale Jn Down Possession [24/12/25 27112/25
Lewisham/Down 2330 Wed 0400 Sat
Mid Kent

Up Mid Kent/Up

Lewisham
London Bridge Bricklayers Arms Jn |10 Possession  |24/12/25 27/12/25
Reversible/Sussex 2330 Wed |0400 Sat
Reversible
Elmstead Woods Up Slow/Up Kent |Possession |24/12/25 27112/25
Slow/3 Up 2330 Wed |0400 Sat

7 Reversible/Down
Kent Fast/Down
Fast

Up Fast/Up Kent
Fast/8 Up

London Bridge Platforms 1t0 9 |Possession |24/12/25 27/12/25
Platforms 10 to 15 2330 Wed 0400 Sat

New Cross Gate 9 Reversible/Down|Possession  |24/12/25 27112/25
Sussex Slow 2330 Wed 0400 Sat

Peckham Rye Jn 11 Rev/South Possession |24/12/25 27112/25
London Rev/Down 2330 Wed |0400 Sat
South London

Up South London

Surrey Canal Jn 6 Down / Possession |24/12/25 27112/25
Southwark 2330 Wed |0400 Sat
Reversible

New Cross Gate |New Cross Gate Up Sussex Loop |Possession |24/12/25 27/12/25
2330 Wed 0400 Sat

North Kent East |Charlton Jn Down Greenwich |Possession |24/12/25 27112/25

Jn Up Greenwich 2330 Wed |0400 Sat

Old Kent Road Jn |Old Kent Road Jn Down Silwood Possession [24/12/25 27112125

(part) 2330 Wed 0400 Sat
Up Silwood (part)

Parks Bridge Jn  |Ladywell Jn Up Ladywell Loop |Possession |24/12/25 27112/25
Down Ladywell 2330 Wed |0400 Sat
Loop

South
Bermondsey Jn
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4081248 Bricklayers Arms Jn |Up Bermondsey |Possession |24/12/25 27/12/25
Continued Spur 2330 Wed |0400 Sat
Bermondsey
Reversible
St. Johns Jn Blackheath Jn Up North Kent Possession  [24/12/25 27112125
Down North Kent 2330 Wed |0400 Sat
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill|Possession |24/12/25 27112125
Up Tanners Hil 2330 Wed |0400 Sat
Cannon Street Cannon Street 1 & 2 Sidings Sidings 24/12/25 27112125
Possession 2330 Wed |0400 Sat
Grove Park Grove Park St. Mildreds Sidings 24/12/25 27/12/25
Sidings 21-28 Possession 2330 Wed |0400 Sat
West Washer
Line/Carriage
Washer Road
Grove Park Grove Park Shunt Neck Sidings 24/12/25 27/12/25
Grove Park Shed Possession 2330 Wed |0400 Sat
Sidings 1-12
Bramdean A
Reception
Cripple Siding
Grove Park
Washer Lines 1-4
Bramdean Sidings
31-38
Bramdean Sidings
41-45
Bramdean B
Reception
Hither Green Hither Green Down Hither Sidings 24/12/25 27112/25
Green Goods Possession (2330 Wed |0400 Sat
Arrival Road

Up Hither Green
Goods Departure
Road

Loco Sidings/PAD
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077461 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|20/12/25 20/12/25 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|20/12/25 20/12/25
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|20/12/25 20/12/25
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|20/12/25 20/12/25
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|20/12/25 20/12/25
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|20/12/25 20/12/25
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2025/4071220 |SO130 Blackfriars Jn London Bridge Down Snowhill Possession [21/12/25 22/12/25 THAMESLINK BRIGHTON LINE SERVICES TO
50280 0120 Sun (0400 Mon (27 hrs)  |DIVERT VIA HERNE HILL
SO510
Bricklayers Arms |Blackfriars Jn Up Sussex Fast / 5|Possession  |21/12/25 22/12/25 SER CANNON STREET SERVICES TO USE LINES
Jn Up / Up Snowhill 0120 Sun  |0400 Mon (27 hrs)  [1&2 AND CHARING CROSS SERVICES TO USE
LINES 7&8
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |21/12/25 22/12/25
0120 Sun 0400 Mon (27 hrs)  |GTR TO STABLE IN PLUMSTEAD SIDINGS
London Bridge London Bridge Platforms 3-6 Possession  [21/12/25 22/12/25 GTR TO OPERATE 2 TRAINS PER HOUR
0120 Sun 0400 Mon (27 hrs)  |p| yMSTEAD TO RAINHAM ON SUNDAY
North Kent East Jn |4 Down Possession  [21/12/25 22/12/25
0120 Sun 0400 Mon (27 hrs) WORK: MTCE
Surrey Canal Jn 6 Down / Possession [21/12/25 22/12/25
Southwark 0120 Sun 0400 Mon (27 hrs)
Reversible
Metropolitan Jn |Cannon Street Metropolitan Possession |21/12/25 22/12/25
Reversible 0120 Sun  |0400 Mon (27 hrs)
North Kent East |London Bridge 3Up Possession |21/12/25 22/12/25
Jn 0120 Sun  |0400 Mon (27 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078848 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |20/12/25 20/12/25 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [20/12/25 20/12/25
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |20/12/25 20/12/25 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [20/12/25 20/12/25
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079562 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|20/12/25 20/12/25 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|20/12/25 20/12/25
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|20/12/25 20/12/25
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4079243 |SO130 Edenbridge Tonbridge Down Godstone |Possession |21/12/25 22/12/25
S0O170
20550 Up Godstone 0155 Sun (0345 Mon
Sevenoaks Paddock Wood Down Main/Down |Possession |21/12/25 22/12/25
Fast/Down Main 0155 Sun  |0345 Mon
Up Main/Up
Fast/Up Main
Sevenoaks Up Loop (Pt) Possession  |21/12/25 22/12/25
0155 Sun 0345 Mon
Tonbridge Tonbridge Down Bay Possession |21/12/25 22/12/25
Platforms 1 - 4 0155 Sun  |0345 Mon
Marshalling Yard
South (Pt)
Marshalling Yard
North (Pt)
Wadhurst Down Possession  |21/12/25 22/12/25
Hastings/Single 0155 Sun {0345 Mon
Up
Hastings/Single
Tonbridge West |Tonbridge East Down Slow/PO Possession  |21/12/25 22/12/25
Jn Siding 0155 Sun  |0345 Mon
Up Slow
Hastings Chord/Up
Loop
Tonbridge Tonbridge 1/2 Down Main Sidings 21/12/25 22/12/25
Sidings Possession  [0155 Sun  |0345 Mon
Up Engineers
Sidings 1 and 2
Tonbridge West |Tonbridge West Jn  |Jubilee Sidings Sidings 21/12/25 22/12/25
Jn Possession  |0155 Sun 0345 Mon
Tunbridge Wells |Tunbridge Wells Turnback Siding |Sidings 21/12/25 22/12/25
Possession  |0155 Sun (0345 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078884 |SO130 Ashford Ashford Platforms 3 - 6 Possession |24/12/25 27/12/25 NO ACCESS TO ASHFORD DOWN SIDINGS
S0220 2300 Wed |0300 Sat
S0400 FREIGHT TO BE RETIMED/CANCELLED
S0470 Canterbury West Up Main/Up Possession  [24/12/25 27/12/25
S0480 Branch/Up 2300 Wed |0300 Sat CHART LEACON GATE A TO REMAIN CLOSED
Canterbury CHART LEACON GATE B TO REMAIN CLOSED
Down
Canterbury/Down
Branch/Down Main
Ashford (East) Ashford (East) Down Slow (part) |Possession |24/12/25 27112125 WORK: MTCE
Down Hastings 2300 Wed |0300 Sat
Up Hastings
Saltwood Jn Up Main Possession  [24/12/25 27112/25
Down Main 2300 Wed |0300 Sat
Ashford (West)  |Ashford Maidstone Relief |Possession |24/12/25 27112/25
Down Slow (part) 2300 Wed |0300 Sat
Ashford (East) Up Slow/Platform |Possession |24/12/25 27112/25
2 2300 Wed |0300 Sat
Up Passenger
Loop/Platform 1
Ashford West Jn |Ashford East Jn Down CTRL Possession  [24/12/25 27/12/25
Chord 2300 Wed |0300 Sat
Up CTRL Chord
Borough Green  |Ashford Down Maidstone |Possession |24/12/25 27/12/25
and Wrotham Up Maidstone 2300 Wed |0300 Sat
Headcorn Ashford (East) Down Main/Down |Possession |24/12/25 27/12/25
Fast 2300 Wed |0300 Sat
Up Fast/Up Main
Hothfield Hothfield Beechbrook Farm |Possession |24/12/25 27/12/25
Loop 2300 Wed |0300 Sat
Lenham Lenham Down Passenger |Possession |24/12/25 27112/25
Loop 2300 Wed 0300 Sat
Up Passenger
Loop
Maidstone East |Maidstone East Down Bay Possession  [24/12/25 27112/25
Maidstone 2300 Wed |0300 Sat
Reversible
Sevington Sevington Up Loop Possession |24/12/25 27/12/25
2300 Wed |0300 Sat
Ashford Ashford Tamper Sidings |Sidings 24/12/25 27/12/25
Possession 2300 Wed |0300 Sat

Ashford (East)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078884 Ashford (East) East Berthing Sidings 24/12/25 27/12/25
Continued Sidings Possession  |2300 Wed (0300 Sat
Up Berthing
Sidings
Crane
Depot/Tamper
Depot
Chart Leacon Chart Leacon Depot |Depot Reception |Sidings 24/12/25 27/12/25
Depot Road Possession 2300 Wed |0300 Sat
Headshunt
Hothfield Hothfield Hothfield Tarmac |Sidings 24/12/25 27112/25
Sidings Possession {2300 Wed |0300 Sat
Maidstone East |Maidstone East Dock Siding Sidings 24/12/25 27/12/25
Possession 2300 Wed |0300 Sat
Sevington Sevington Sevington Sidings |Sidings 24/12/25 27/12/25
Possession 2300 Wed |0300 Sat
P2025/4079585 |SO170 Bexhill Bo Peep Jn Down Bexhill Possession  [24/12/25 27112/25 ROBERTSBRIDGE GF TO BE STAFFED.
S0O200 Up Bexhill 2300 Wed 0400 Sat
SO600 p WASHER/RECEPTION ROAD AT ST LEONARDS
Hastings Hastings Platforms 1-4 Possession |24/12/25 27/12/25 WM TO BE OUTBERTHED.
2300 Wed 0400 Sat
Robertsbridge Ore Down Ore/Up Possession  [24/12/25 27112/25
Hastings/Single 2300 Wed (0400 Sat WORK: MTCE
Down
Hastings/Single/Up
Ore
Hastings Hastings Brighton Sidings |Sidings 24/12/25 27/12/25
Park Sidings Possession 12300 Wed |0400 Sat
Ore Ore Up Siding Sidings 24/12/25 27/12/25
Possession 2300 Wed |0400 Sat
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 24/12/25 27112125
Road Possession (2300 Wed |0400 Sat
Shunt Neck
Carriage Sidings 1
-5
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4080610 |SO180 Crayford Spur A [Springhead Road Jn |Down North Possession |21/12/25 21/12/25 TRAINS TO START/TERMINATE IN PLATFORMS 2
S0290 Jn Kent/Down Main 0140 Sun  |0715 Sun & 3 AT STROOD AND OPERATE A ROAD
S0O310 Up Main/Up North REPLACEMENT SERVICE BETWEEN SLADE
S0320 Kent GREEN/CRAYFORD, DARTFORD AND
S0430 Crayford Spur B  |Dartford Jn Dn/Up Dartford Possession  [21/12/25 21/12/25 GRAVESEND
Jn Loop 0140 Sun  |0715 Sun
PLATFORM 1 AT DARTFORD TO BE
Dartford Dartford Reversible Possession |21/12/25 21/12/25 OUTBERTHED.
Platforms 1- 4 0140 Sun  |0715 Sun
Dartford Dartford Down Sidings Sidings 21/12/25 21/12/25 'WORK: SID TRACK - DARTFORD - PREP
Up Sidings Possession 0140 Sun  |0715 Sun
P2025/4074609 |SO220 Canterbury West |Ramsgate Down Main/Down |Possession |21/12/25 21/12/25 PLATFORMS 1 AND 2 TO BE OUTBERTHED AT
S0240 Stour 0215 Sun  |0700 Sun RAMSGATE
Up Stour/Up Main
- - PLATFORMS 3 AND 4 AT RAMSGATE AND DEPOT
Deal Minster East Jn Down/Down Loop |Possession 2;;12/25 271/12/25 AVAILABLE TO TRAFFIC EROM THE LONDON END
Up LOOp/Up 0215 Sun 0700 Sun ONLY
Minster South Jn |Minster West Jn Single Possession |21/12/25 21/12/25 WORK: MTCE
0215 Sun  |0700 Sun
Ramsgate Ramsgate Platforms 1/2 Possession |21/12/25 21/12/25
Depot Reception 0215 Sun  |0700 Sun
West/Depot
Washer Spur
Depot Reception
East
Down Thanet
Deal Deal Down Sidings Sidings 21/12/25 21/12/25
Possession 0215 Sun 0700 Sun
Ramsgate Ramsgate 1 - 3 New Sidings |Sidings 21/12/25 21/12/25
Up Siding West Possession 0215 Sun  |0700 Sun
No. 1 Siding
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 39 - Continued

Possession Ref |[LOR Location from Location to \Blocked Line \Protn Type |Start End Traffic Remarks \Work Type
P2025/3984781 |[EA1360 |Bedford Midland |Bedford Midland Platform 1A Possession  |24/12/25 27/12/25 \W2025/11158045
LN3140 2300 Wed 0400 Sat Major Projects
LN3201 16m45ch and 18m61ch
LN3210
LN3214
LN3219
LN3222
S0280
Bedford St. Johns |Bedford Midland Up & Down Possession |24/12/25 27/12/25
Bletchley 2300 Wed 0400 Sat

Jowett Run Round

Bedford Station Jn |Up & Down Goods|Possession |24/12/25 27/12/25
2300 Wed 0400 Sat

Brent Curve Jn  |Dudding Hill Jn Down and Up Possession  |24/12/25 27/12/25
Brent Curve 2300 Wed |0400 Sat
Canal Tunnels Jn [Belle Isle Jn Down and Up Possession |24/12/25 27112/25
Canal Tunnel 2300 Wed 0400 Sat
Carlton Road Jn  Junction Road Jn Down and Up Possession  |24/12/25 27/12/25
Tottenham 2300 Wed 0400 Sat
Cricklewood Dudding Hill Jn Down and Up Possession  |24/12/25 27/12/25
Curve Jn Cricklewood Curve 2300 Wed |0400 Sat
Cricklewood Cricklewood Depot |North Reception |Possession |24/12/25 27112/25
Depot Road No.2 2300 Wed |0400 Sat
North Reception
Road No.1
Cricklewood Cricklewood South  |Up Goods No.1  |Possession |24/12/25 27112/25
Depot Jn Jn Up Goods No.2 2300 Wed 0400 Sat
Cricklewood Cricklewood Depot |Depot Exit Road |Possession |24/12/25 27112/25
South Jn Jn 2300 Wed 0400 Sat
Dudding Hill Jn. |Neasden Jn Down Goods Possession  |24/12/25 27/12/25
Up Goods 2300 Wed 0400 Sat
Farringdon Kentish Town Jn Down and Up Possession  |24/12/25 27/12/25
Moorgate 2300 Wed 0400 Sat
Forders Sidings |Bedford St. Johns Down Bedford/Up |Possession |24/12/25 27/12/25
& Down Bletchley 2300 Wed 0400 Sat
Up & Down
Bletchley/Up
Bedford

St. Pancras All Lines Possession |24/12/25 27112/25
International 2300 Wed 0400 Sat

Electronic Copy - Uncontrolled when printed



Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3984781 Bedford Carriage |Bedford Carriage Bedford EMU Sidings 24/12/25 27/12/25
Continued Sidings Sidings Stabling Sidings  |Possession 2300 Wed |0400 Sat
Bedford Cauldwell|Bedford Cauldwell |Cauldwell Depot |Sidings 24/12/25 27/12/25
Depot Depot Reception Possession (2300 Wed |0400 Sat
Bedford Midland |Bedford North Jn EMU Stabling Sidings 24/12/25 27/12/25
Siding Possession {2300 Wed |0400 Sat
Bedford St. Johns |Bedford Midland Jowett Sidings Sidings 24/12/25 27112125
Nos. 15 to 19 Possession 2300 Wed |0400 Sat
Cricklewood Cricklewood Depot  |Cricklewood Sidings 24/12/25 27/12/25
Depot Sidings Possession 2300 Wed (0400 Sat
Elstow Sidings Elstow Sidings Elstow Private Sidings 24/12/25 29/12/25
Siding Possession (2300 Wed |0530 Mon
Luton Airport Luton South Jn Crescent Road Sidings 24/12/25 27/12/25
Parkway Sidings Possession 2300 Wed |0400 Sat
Luton North Jn Leagrave Jn Leagrave Siding |Sidings 24/12/25 27/12/25
Limbury Road Possession 2300 Wed 0400 Sat
Sidings
Redland Road Redland Road Stone |Redland Sidings 24/12/25 27/12/25
Stone Siding Siding Roadstone Possession 2300 Wed |0400 Sat
Sidings
St. Albans St. Albans St Albans Centre |Sidings 24/12/25 27/12/25
Siding Possession 2300 Wed |0400 Sat
St. Pancras Dock Jn North Churchyard Sidings 24/12/25 27/12/25
International Sidings Possession (2300 Wed |0400 Sat
Flitwick Jn Bedford South Jn Down and Up Possession |27/12/25 29/12/25
Slow 0400 Sat 0530 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4076912 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [21/12/25 21/12/25 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platf 4 0145 Sun 0800 Sun OUTBERTHED
S0280 atiorm GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession |21/12/25 21/12/25
Slow 0145 Sun {0800 Sun WORK: MTCE
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |21/12/25 21/12/25
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  [21/12/25 21/12/25
Down Snowhill 0145 Sun  |0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  [21/12/25 21/12/25
Hill/Down Holborn 0145 Sun  |0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 21/12/25 21/12/25
Possession |0145 Sun (0800 Sun
P2025/4076974 |SO400 St. Pancras Stratford All CTRL Lines Possession |21/12/25 21/12/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |21/12/25 21/12/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526

Week 39 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077196 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |22/12/25 22/12/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [22/12/25 22/12/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |22/12/25 22/12/25
International West|International Depot 0025 Mon {0440 Mon
Jn
P2025/4077260 |SO400 CTRL / EurotunnelDollands Moor Yard |Up Slow Possession |24/12/25 26/12/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 Boundary Jn 2145 Wed |0730 Fri DEPOT(MOVEMENTS WITHIN THE DEPOT NOT
_ FFECTED).
St. Pancras Up CTRL Possession |24/12/25 26/12/25
International 2145 Wed 0730 Fri NO ACCESS TO/FROM DOLLANDS MOOR YARD
_ VIA DOLLANDS MOOR WEST JN OR DOLLANDS
Dollands Moor CTRL / Eurotunnel  |Down Fast Possession |24/12/25 26/12/25 MOOR YARD JN. ACCESS TO/FROM DOLLANDS
Yard Jn Boundary 2145 Wed  |0730 Fri MOOR YARD VIA SALTWOOD JN NOT AFFECTED.
St. Pancras Cheriton Down Down CTRL Possession |24/12/25 26/12/25 TRAIN MOVEMENTS WITHIN DOLLANDS MOOR
- . YARD NOT AFFECTED.
International CTRL Jn 2145 Wed |0730 Fri
Stratford Temple Mills Single Possession |24/12/25 26/12/25 ;I-NRT’/?EI gﬁm/?gNBELSI;i?_ILEgI IQIESJNZAFII\ICCJ:I\TA’?LS
International West|International Depot i
n P 2145Wed 0730 Fri PLATFORMS AND 1 DOMESTIC PLATFORM,

EBBSFLEET INTERNATIONAL (2 EUROSTAR
UNITS) AND AT ASHFORD INTERNATIONAL
(PLATFORMS 3 AND 4). SECURITY WILL BE
PROVIDED AS REQUIRED. TRAINS MAY NOT BE
STABLED AT STRATFORD INTERNATIONAL.

Maintenance
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4079628 |SO500 Cottage Jn Norwood Fork Jn Up London Bridge |Possession  |24/12/25 27/12/25
S0510 Slow 2300 Wed |0500 Sat
S0530
S0660 East Croydon South Croydon Slow Reversible |Possession |24/12/25 27/12/25
2300 Wed |0500 Sat
Norwood Fork Jn |Windmill Bridge Jn  |Down London Possession  |24/12/25 26/12/25
Bridge Fast 2300 Wed 0500 Fri
Up London Bridge
Fast
Down London Possession |24/12/25 27/12/25
Bridge Slow 2300 Wed |0500 Sat
Purley Caterham Down & Up Possession |24/12/25 27/12/25
Caterham 2300 Wed |0500 Sat
Tattenham Corner  |Down Loop/Down |Possession |24/12/25 27/12/25
Tattenham 2300 Wed |0500 Sat
Up Tattenham/Up
Loop
Selhurst Jn East Croydon Fast Reversible  |Possession |24/12/25 26/12/25
2300 Wed |0500 Fri
Stoats Nest Jn Down Victoria Possession  |24/12/25 26/12/25
Fast/Down Fast 2300 Wed |0500 Fri
Up Fast/Up
Victoria Fast
Down Victoria Possession  |24/12/25 27112125
Slow/Down Slow 2300 Wed |0500 Sat
Up Slow/Up
Victoria Slow
South Croydon  |Selsdon Road Jn Down East Possession |24/12/25 27112/25
Grinstead 2300 Wed |0500 Sat
Up East Grinstead
Caterham Caterham Up Sidings Sidings 24/12/25 27112125
Possession 2300 Wed 0500 Sat
East Croydon East Croydon Up Sidings Sidings 24/12/25 26/12/25
Possession 2300 Wed 0500 Fri
Purley Purley Down Siding Sidings 24/12/25 27112125
Possession 2300 Wed |0500 Sat
Tattenham Corner|Tattenham Corner  |Up Siding Sidings 24/12/25 27112/25
Possession 2300 Wed |0500 Sat
Windmill Bridge  |Windmill Bridge Jn | Through Road Sidings 24/12/25 27/12/25
Jn (Perturbation Possession |2300 Wed |0500 Sat
Siding)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3936572 | SO500 East Croydon Coulsdon North Down Fast/Quarry |Possession |21/12/25 21/12/25 *** MULTI-PART POSSESSION ***
S0660 Ground Frame 0105 Sun 0625 Sun SOUTH CROYDON JN TO STOATS NEST JN
(SLOWS) WITH EAST CROYDON TO COULSDON
Purley Caterham Down & Up Possession  |21/12/25 22/12/25 NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE
Caterham 0105 Sun {0400 Mon LINE BLOCK THROUGH PURLEY OVERNIGHT) ***
Tattenham Corner Down Loop/Down |Possession 21/12/25 22/12/25 FROM 0105 SUNDAY UNTIL 0625 SUNDAY:
Tattenham 0105 Sun  |0400 Mon *** SPECIAL WORKING INSTRUCTIONS ***
Up Tattenham/Up SINGLE LINE WORKING WILL APPLY OVER THE
Loop i UP FAST/QUARRY LINE BETWEEN EARLSWOOD
South Croydon Jn |Stoats Nest Jn Down & Up Slow |Possession 21/12/25 22/12/25 (T1682pts) AND EAST CROYDON (T1621pts).
0105 Sun (0400 Mon
Caterham Caterham Up Sidings Sidings 21/12/25 22/12/25 SO OGN AEIE T SERVICISS AT 2S5
. CROYDON/EARLSWOOD
Possession (0105 Sun 0400 Mon
Purle Purle Down Sidin Sidings 21/12/25 22/12/25
Y Y 9 Possession 0105 S 10400 Mon FROM 0625 SUNDAY TO 0400 MONDAY:
TRAINS TO RUN FAST LINES BETWEEN SOUTH
Tattenham Corner|Tattenham Corner  |Up Siding Sidings 21/12/25 |22/12/25 CROYDON AND STOATS NEST JN
Possession 0105 Sun  |0400 Mon

PURLEY PLATFORM 6 TO BE OUTBERTHED.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN PURLEY AND TATTENHAM
CORNER

PLATFORM XX AT CATERHAM TO BE
OUTBERTHED.

PLATFORM XX AT TATTENHAM CORNER TO BE
OUTBERTHED.

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 39 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type

P2025/4116367 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|21/12/25 21/12/25 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|21/12/25 21/12/25 OVERNIGHT.

Up Tonbridge 0105 Sun 0610 Sun

Redhill Dn Loop/Platform |Line Blockage|21/12/25 21/12/25
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform 0
Up Loop/Platform
2

Platform 1
Reigate Down and Up Line Blockage|21/12/25 21/12/25
Reading 0105 Sun 0610 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077378 |SO500 Three Bridges Crawley Down and Up Line Blockage|20/12/25 20/12/25 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|20/12/25 20/12/25 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2025/4076494 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|21/12/25 21/12/25 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0250 Sun (0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|21/12/25 21/12/25 WORK: MTCE
Branch 0250 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|21/12/25 21/12/25
Up Main 0250 Sun  |0540 Sun
Carriage Road
P2025/4076428 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|20/12/25 20/12/25 WORK: MTCE
S0O630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|20/12/25 20/12/25
(Brighton) Branch 0050 Sat 0435 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 39 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

e i ey

.

P2025/4074592 |SO510 Streatham South |Epsom Down & Up Possession  |21/12/25 21/12/25 TURNBACK SIDING AT WEST CROYDON
S0O680 Jn Portsmouth 0105 Sun  |0900 Sun IAVAILABLE TO TRAFFIC.
SO700
SW105 Sutton Epsom Downs Down and Up Possession |21/12/25 21/12/25 SOUTHERN VICTORIA TO SUTTON / EPSOM /
Sw180 Epsom Downs 0105 Sun {0900 Sun DORKING SERVICES TERMINATE SELHURST OR
Epsc;m Downs DIVERTED TO EAST CROYDON
Single
West Croydon Sutton Down & Up Possession [21/12/25 21/12/25 SUTTON PLATFORM 4 TO BE OUTBERTHED
Wallington 0105 Sun {0900 Sun
. RAIL REPLACEMENT ROAD SERVICE TO
West Sutton Sutton Down & Up St. Possession [21/12/25 21/12/25 OPERATE AS FOLLOWS:
Helier 0105 Sun /0900 Sun NORWOOD JUNCTION AND SUTTON
STREATHAM COMMON AND EPSOM VIA
HACKBRIDGE
WORK: MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4081287 |SO520 Barnham Bognor Regis Down and Up Possession  |20/12/25 22/12/25
S0640 Branch 0035 Sat  |0400 Mon
Bognor Regis Bognor Regis Platforms 1 - 4 Possession  |20/12/25 22/12/25
0035 Sat {0400 Mon
Bognor Regis Bognor Regis Middle Sidings Sidings 20/12/25 22/12/25
Nos 1 - 3 Sidings Possession  |0035 Sat 0400 Mon
Arundel Jn Chichester Down & Up Possession  |21/12/25 22/12/25
Brighton/Down & 0035 Sun  |0400 Mon
Up
Barnham Barnham Down Loop Possession  |21/12/25 22/12/25
0035 Sun {0400 Mon
Ford Jn Littlehampton Jn Down & Up West |Possession |21/12/25 22/12/25
Curve 0035 Sun  |0400 Mon
Barnham Barnham Up Sidings Sidings 21/12/25 22/12/25
Possession 10035 Sun  |0400 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071238 |SO520 Cosham Jn Portcreek Jn Down Branch Possession  [24/12/25 27112125 NO OUTBERTHING REQUIRED AT PORTSMOUTH
SW110 2300 Wed 0400 Sat HARBOUR OR PORTSMOUTH AND SOUTHSEA.
SW140 Up Branch
Farlington Jn Portsmouth Harbour |Down Main Possession  [24/12/25 27112/25 TRACK MAINTENANCE: HGO03
Up Main 2300 Wed |0400 Sat HAVANT RELOCK CONSTRUCTION
Fratton Portsmouth and Up & Down Possession |24/12/25 27/12/25
Southsea Fratton 2300 Wed |0400 Sat
Back Road
Portsmouth and  |Portsmouth and Low Level Possession  [24/12/25 27/12/25
Southsea Southsea 2300 Wed |0400 Sat
Fratton Fratton No. 1 Reception |Sidings 24/12/25 27/12/25
Road Possession (2300 Wed |0400 Sat
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight Siding
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 24/12/25 27/12/25
Road Possession 2300 Wed |0400 Sat
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 24/12/25 27/12/25
Southsea Southsea Possession (2300 Wed |0400 Sat
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Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083432 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession  [21/12/25 21/12/25 AMENDED STATION WORKING AT PADDINGTON.
XR001 0001 Sun  |0800 Sun (10 hrs)
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Paddington Platforms 1to 6 |Possession |21/12/25 21/12/25 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
0001 Sun 0700 Sun (10 hrs) 1-6.
Portobello Jn Line 3 Possession 21/12/25 21/12/25 IALL UNITS STABLED IN PLATFORMS 7-14 TO
(London) 0001 Sun 0115 Sun (10 hrs)  |HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession  [21/12/25 21/12/25 DURING THE ALL LINE BLOCK PERIOD.
Oak Carriage 0001 Sun 0800 Sun (10 hrs)  \yoRK DETAILS = MAINTENANCE
Loop Aand B
Paddington Ladbroke Grove Line 3 Possession [21/12/25 21/12/25
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession |21/12/25 21/12/25
and 14 0115 Sun  |0445 Sun (10 hrs)
Subway Jn Line 6 Possession |21/12/25 21/12/25
0115 Sun  |0445 Sun (10 hrs)
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |21/12/25 21/12/25
(London) Line 1 0115 Sun 0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |21/12/25 21/12/25
Jn 0115 Sun 0445 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession |21/12/25 21/12/25
Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 21/12/25 21/12/25
(London) (London) Yard Possession |0115 Sun (0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  [21/12/25 21/12/25
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 - 5 Possession  [21/12/25 21/12/25
0700 Sun 0800 Sun
Royal Oak Portobello Jn Line 3 Possession |21/12/25 21/12/25
(London) 0700 Sun {0800 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908572 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |25/12/25 27/12/25 CHRISTMAS SHUT DOWN PERIOD
GW103 0120 Thu  |0400 Sat
GW130 NO UNITS TO BE OUTSTABLED IN PADDINGTON
GW174 Acton Wells Jn  |Acton West Down and Up Possession  [25/12/25 27/12/25 STATION.
GW178 Poplar 0120 Thu  |0400 Sat
XR001 . . WORK DETAILS = MAINTENANCE, HS2 OOC
Hanwell Hanwell Bridge Hanwell Spur East|Possession |25/12/25 27/12/25 STATION
0120 Thu |0400 Sat
Hanwell Jn Drayton Green Jn Down and Up Possession  [25/12/25 27112/25
West Loop 0120 Thu  |0400 Sat
Southall East Jn Hanwell Up & Possession |25/12/25 27/12/25
Down Goods 0120 Thu  |0400 Sat
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |25/12/25 27/12/25
Junction (inc) Line 2 0120 Thu  |0400 Sat
North Pole Depot North Pole Line A |Possession |25/12/25 27/12/25
and B 0120 Thu  |0400 Sat
Old Oak Common Engine and Possession  [25/12/25 27112/25
East Jn Carriage Line 0120 Thu  |0400 Sat
Carriage Line and
Engine Siding
Old Oak Common |CrossRail Depot Back Line Possession |25/12/25 27/12/25
East Jn Washer Bypass 0120 Thu  |0400 Sat
Paddington Paddington Platforms 1to 6 |Possession |25/12/25 27/12/25
Platforms 7 to 12 0120 Thu  |0400 Sat
and 14
Southall West Jn Lines 1 to 3/Down |Possession |25/12/25 27/12/25
and Up Main 0120 Thu  |0400 Sat
Lines 4 and
5/Down and Up
Relief
Subway Jn Link Line/Royal Possession  [25/12/25 27/12/25
Oak Carriage 0120 Thu |0400 Sat
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession |25/12/25 27/12/25
(London) Junction (inc) Line 1 0120 Thu  |0400 Sat
Southall Brentford GF Single Possession  [25/12/25 27112/25
0120 Thu  |0400 Sat
Southall East Jn  [Southall West Jn Southall West Possession |25/12/25 27/12/25
Loop 0120 Thu  |0400 Sat
Up Brentford Loop
West Ealing Greenford South Jn |Down and Up Possession  [25/12/25 27/12/25
Greenford/Branch 0120 Thu  |0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908572 West Ealing West Ealing Bay |Possession |25/12/25 27/12/25
Continued Platform 5 0120 Thu (0400 Sat
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |25/12/25 27/12/25
No 1 0120 Thu  |0400 Sat
Westbourne Park |Ladbroke Grove Line 6 Possession |25/12/25 27/12/25
Jn 0120 Thu  |0400 Sat
Westbourne Park Jn |Eastbound Possession |25/12/25 27/12/25
Westbound 0120 Thu  |0400 Sat
Turnback A
Acton East Acton West Acton Yard Sidings 25/12/25 27/12/25
Possession |0120 Thu (0400 Sat
Brentford GF Brentford Goods West London Sidings 25/12/25 27/12/25
Waste Possession 0120 Thu  |0400 Sat
Day and Son GF Days Aggregates |Sidings 25/12/25 27/12/25
Terminal Possession |0120 Thu  |0400 Sat
Portobello Jn Portobello Jn Paddington New |Sidings 25/12/25 27112125
(London) (London) Yard Possession 0120 Thu  |0400 Sat
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 25/12/25 27/12/25
Siding Possession 0120 Thu  |0400 Sat
Southall Yard
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 25/12/25 27/12/25
(inc.) (inc.) West Possession 0120 Thu  |0400 Sat
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Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4081270 |[EA1010 |Bethnal Green Coppermill In Down Fast/Down |Possession |25/12/25 26/12/25 \W2025/11251080
EA1011 |EastJn Cambridge 0200 Thu 2359 Fri Station Work
EA1020 i 0mOch and Om48ch
EA1030 |BowJn Gas Factory Jn Up Stratford Down |Possession  |25/12/25 26/12/25 \W2025/11052854
EA1040 0200 Thu (2359 Fri Structures Examination
EA1050
EA10G0 RuckhotRdJn  DownandUp  |Possession |25/12/25 |26/12125 O och and Smoch
EA1150 Temple Mills 0200 Thu (2359 Fri Structures Examination
Eﬁﬁ?g Bury Street Jn  |Enfield Town Down and Up Possession [25/12/25  |26/12/25 6mOch and 12mO0ch
Enfield 0200 Thu [2359 Fri W2025/11054883
EA1180 inati
Structures Examination
EA1190 Carpenters Road |Carpenters Road Carpenters Road |Possession |25/12/25 26/12/25 0mOch and 6mOch
Eﬁggg South Jn North Jn Curve 0200 Thu [2359 Fri W2025/11055169
- - Structures Examination
EA1300 [Chadwell Heath |Chadwell Heath Turnback Line  |[Possession |25/12/25  |26/12/25 6mOch and 12mOch
Eﬁgig 0200 Thu (2359 Fri \W2025/11055175
EA1350 |Channelsea North|High Meads Jn Down and Up Possession  |25/12/25 26/12/25 f;ﬁg;:easngx%mg%gn
)E(géggo Jn High Meads Curve 0200 Thu  [2359 Fri \W2025/11058348
Channelsea Stratford Central Jn [Down and Up Possession |25/12/25  |26/12/25 Structures Examination
South Jn West Channelsea Curve 0200 Thu  |2359 Fri 12mOch and 20m60ch
Chingford Chingford Platforms 1-3 Possession  |25/12/25 26/12/25
0200 Thu (2359 Fri
Clapton Jn Chingford Down and Up Possession  |25/12/25 26/12/25
Chingford 0200 Thu  [2359 Fri
Coppermill Jn Bethnal Green East |Up Cambridge/Up |Possession |25/12/25 26/12/25
Jn Fast 0200 Thu  [2359 Fri
Enfield Town Enfield Town Platforms 1-3 Possession  |25/12/25 26/12/25
0200 Thu  |2359 Fri
Forest Gate Jn |Woodgrange Park Jn|Down and Up Possession  |25/12/25 26/12/25
Branch 0200 Thu  [2359 Fri
Gidea Park Gidea Park Stabling Lines 1-4 |Possession |25/12/25 26/12/25
Turnback Line 0200 Thu  [2359 Fri
High Meads Jn  |Temple Mills East Jn |Down and Up Possession  |25/12/25 26/12/25
High Meads Loop 0200 Thu  |2359 Fri
liford L/End Forest Gate Jn Up Passenger Possession  |25/12/25 26/12/25
Avoiding 0200 Thu  |2359 Fri
Lea Jn High Meads Jn Down and Up Lea |Possession |25/12/25 26/12/25
Curve 0200 Thu  [2359 Fri
Stratford Down and Up Possession  |25/12/25 26/12/25
North London 0200 Thu  |0435 Fri
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Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4081270 Liverpool Street |Cheshunt Jn Down and Up Possession  |25/12/25 26/12/25
Continued Suburban/Southbu 0200 Thu  [2359 Fri
ry
Liverpool Street Platforms 1-17 Possession  |25/12/25 26/12/25
0200 Thu  |2359 Fri
Shenfield Down and Up Possession  |25/12/25 26/12/25
Electric 0200 Thu  [2359 Fri
Shenfield C/End Down and Up Possession  |25/12/25 26/12/25
Main 0200 Thu  [2359 Fri
Manor Park lIford L/End Down Passenger |Possession |25/12/25 26/12/25
Avoiding 0200 Thu  |2359 Fri
North Fambridge |North Fambridge Down Platform Possession  |25/12/25 26/12/25
0200 Thu 2359 Fri
Pudding Mill Lane |Pudding Mill Lane  |CRL Eastbound |Possession |25/12/25 26/12/25
CRL Westbound 0200 Thu  |2359 Fri
Reading Lane Jn |Reading Lane Jn Graham Road Possession  |25/12/25 26/12/25
Curve 0200 Thu  [2359 Fri
Romford Upminster Single Possession  |25/12/25 26/12/25
0200 Thu  |2359 Fri
Seven Sisters Jn [Seven Sisters Jn Up/Down Seven |Possession |25/12/25 26/12/25
Sisters Chord 0200 Thu  [2359 Fri
Shenfield Mountnessing Jn Southend Loop Possession  |25/12/25 26/12/25
0200 Thu  |2359 Fri
Shenfield Bay Line/Platform |Possession |25/12/25 26/12/25
6 0200 Thu  [2359 Fri
Platform 1/Up
Passenger Loop
Shenfield Jn Southend Victoria Down and Up Possession |25/12/25 26/12/25
Southend 0200 Thu 2300 Fri
Southend Victoria |Southend Victoria Platforms 1-4 Possession  |25/12/25 26/12/25
0200 Thu (2300 Fri
Stratford Maryland Platform Possession  |25/12/25 26/12/25
10A/Avoiding Line 0200 Thu  |2359 Fri
Stratford Central |Lea Jn Up Channelsea |Possession |25/12/25 26/12/25
Jn West Loop 0200 Thu  |0435 Fri
Wickford Wickford Platforms 1-4 Possession  |25/12/25 26/12/25
0200 Thu  |2359 Fri
Wickford Jn
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4081270 Southminster Up & Down Possession  [25/12/25 26/12/25
Continued Southminster 0200 Thu  |2359 Fri
Aldersbrook Aldersbrook Aldersbrook Sidings 25/12/25 25/12/25
Carriage Sidings |Carriage Sidings Sidings Possession 0200 Thu 2100 Thu
Bow Midland Bow Midland Bow Yard Sidings 25/12/25 26/12/25
Possession {0200 Thu  |2359 Fri
Gidea Park Gidea Park Carriage Sidings |Sidings 25/12/25 25/12/25
Possession 0200 Thu  [2100 Thu
lIford lIford Carriage Sidings |Sidings 25/12/25 25/12/25
Possession 0200 Thu  [2100 Thu
Romford Romford Romford Sidings 25/12/25 26/12/25
Engineers Depot |Possession 0200 Thu 2359 Fri
Up Sidings
Shenfield Shenfield Stabling Sidings  |Sidings 25/12/25 25/12/25
1-3 Possession 10200 Thu (2100 Thu
Southend Victoria [Southend Victoria  |All Sidings Sidings 25/12/25 26/12/25
Possession 10200 Thu 2300 Fri
Shenfield Jn Southend Victoria  |Down and Up Possession |26/12/25 26/12/25
L/End Southend 2300 Fri 2359 Fri
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4030366 |LN3201 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  [24/12/25 29/12/25 GTR ST ALBANS TO WIMBLEDON LOOP
LN3213 U 2300 Wed |0005 Mon SERVICES TO BE SPLIT:
SO110 AtFI)antic/Platform 2 - 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
28;28 Battersea Pier Jn |Factory Jn Down Stewarts Possession |24/12/25 29/12/25 V\ﬁIET_IE_SgBongSIDGE CENTRAL TO
S0260 Lane 2300 Wed 0005 Mon - ECS FOR WIMBLEDON LOOP TO RUN VIA
28228 Blackfriars Herne Hill Down Holborn Possession  [24/12/25 29/12/25 ;ﬁg%%%%?%EEGEAETFORMS 7 AND 8 AT START
g Slow/Down 2300 Wed |0005 Mon
Holb
SO645 Up Holborn/Up GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS
S0680 Holborn Slow SERVICES TO RUN TO / FROM ST PANCRAS HL
S0690 ; : ;
Blackfi J Cambria J D Holb P 24/12/25 29/12/25
SW100 ackiriars “n amoria.n EostDown O 00 Wod 10005 Mon SOUTHEASTERN SERVICES TO / FROM VICTORIA
SW220 Cambria Spur DIVERTED TO / FROM CHARING CROSS OR
Up Cambria CANNON STREET
Spur/Up Holb
ovisins 4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
Brixton Jn Shortlands Jn Down and Up Possession |24/12/25 29/12/25 EE'SEE_'F'HAM TO CHARING CROSS / CANNON
Catford Loops 2300 Wed |0005 Mon
Factory Jn Ludgate Jn Down and Up Possession |24/12/25  |29/12/25 ARL SLL SERVICE WILL NOT RUN
Ludgate 2300 Wed |0005 Mon
RAIL REPLACEMENT ROAD SERVICE TO
Herne Hill Beckenham Jn Up Chatham Main |Possession |24/12/25 29/12/25 OPERATE BETWEEN:
Down Chath 2300 Wed 10005 Mon CANADA WATER AND CLAPHAM JN
M(;Yﬁ” atham BRIXTON AND BECKENHAM JN VIA PENGE EAST
Tulse Hill Down and Up Possession |24/12/25 29/12/25 BRIXTON AND BROMLEY SOUTH VIA CATFORD
Holborn 2300 Wed 0005 Mon DOMESTIC FREIGHT TO ISLE OF GRAIN
Kent House Kent House Down/Up Pass Possession  [24/12/25 29/12/25 DIVERTED VIA REDHILL AND MAIDSTONE WEST.
'if’fps’ Platforms 2300 Wed 0005 Mon CHANNEL TUNNEL FREIGHT DIVERTED VIA
Longhedge Jn Latchmere No.3 Jn  |Down/Up Possession  [24/12/25 29/12/25 REDHILL.
Kensington 2300 Wed 10005 Mon LUL NORTHERN LINE TO BE OPEN BETWEEN
Pouparts Jn Down/Up Single |Possession |24/12/25 29/12/25 ,I::\'I\IE()SKCJ/I(C):RRE?IESI\? ST PANCRAS / CHARING CROSS
Battersea 2 Wi Mon
300 Wed 0005 Mo LUL DISTRICT LINE TO BE OPEN BETWEEN
Loughborough Jn |Canterbury Road Jn |Down and Up Possession  |24/12/25 29/12/25 \VICTORIA AND BLACKFRIARS
Brixton Spur 2300 Wed 10005 Mon LUL VICTORIA LINE TO BE OPEN BETWEEN
VICTORIA AND BRIXTON
Nine EIms Jn Linford St Jn Down & Up Possession |24/12/25 29/12/25
Waterloo Curve 2300 Wed |0005 Mon PLATFORMS 2-5 TO BE OUTBERTHED AT
VICTORIA EASTERN
Nunhead Jn Lewisham Vale Jn |Down and Up Possession |24/12/25 29/12/25
Lewisham 2300 Wed |0005 Mon ROAD 3 IN GROSVENOR SHEDS TO BE
- OUTBERTHED
Ravensbourne Jn |Shortlands Jn Down & Up Possession  [24/12/25 29/12/25
Eﬁ‘éfgsmume 2300 Wed 0005 Mon STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE

Stewarts Lane

OUTBERTHED

NO OUTBERTHING AT BELLINGHAM SIDINGS
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Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4030366 Stewarts Lane Up Goods Loop  |Possession |24/12/25 29/12/25
Continued 2300 Wed |0005 Mon ACCESS/EGRESS AVAILABLE TO STEWARTS
LANE DEPOT FROM VICTORIA CENTRAL
Stewarts Lane Jn |[Factory Jn Up Stewarts Lane |Possession |24/12/25 29/12/25
2300 Wed |0005 Mon NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
. YARD SIDINGS
Longhedge Jn Battersea Possession  [24/12/25 29/12/25
Reversible 2300 Wed /0005 Mon DOWN/UP PORTSMOUTH LINES AVAILABLE TO
Victoria Up Stewarts Possession  [24/12/25 29/12/25 TRAFFIC AT TULSE HILL
E?Qﬁ/ Up Chatham 2300 Wed /0005 Mon ROUTE IS AVAILABLE FOR TRAINS AT
Victoria Herne Hill Down & Up Possession  [24/12/25 29/12/25 ;Egﬁg“:ﬁm JUNCTION TO/FROM NEW
Chatham 2300 Wed |0005 Mon
Fast/Main WORK: VICTORIA PHASE 5 SIGNALLING
Victoria Platforms 1 - 8 Possession  [24/12/25 29/12/25 COMM.ISSIONING
2300 Wed |0005 Mon
Voltaire Road Jn Down Chatham Possession |24/12/25 29/12/25 THIS POSSESSION IS SUPERSEDED BY 4085025
Slow/Chatham 2300 Wed |0005 Mon
Reversible
Bellingham Bellingham Neck Siding Sidings 24/12/25 29/12/25
1-3 Down Sidings Possession 2300 Wed |0005 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 24/12/25 29/12/25
Possession 2300 Wed |0005 Mon
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 24/12/25 29/12/25
No.1 and No.2 Possession 2300 Wed 0005 Mon
Victoria Victoria 1 - 9 Shed Roads |Sidings 24/12/25 29/12/25
Possession {2300 Wed 0005 Mon

Wall Sidings

Electronic Copy - Uncontrolled when printed




Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
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Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085025 |LN3201 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  [29/12/25 04/01/26 # NO ACCESS TO STEWARTS LANE DEPOT FROM
LN3213 0005 Mon  |0145 Sun 0005 MONDAY 29/12/25 #
Up
SO110 Atlantic/Platform 2
~
28;28 Battersea Pier Jn |Factory Jn Down Stewarts Possession  [29/12/25 04/01/26 GTR SUTTON LOOP SERVICE WILL NOT RUN.
S0260 Lane 0005 Mon 0145 Sun GTR WILL RUN BROMLEY SOUTH TO
28228 Longhedge Jn Battersea Possession  [29/12/25 04/01/26 SEVENOAKS.
R ibl
S0500 eversible 0005 Mon 10145 Sun GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS
S0645  [Blackfriars Blackfriars Platform 3 Possession |29/12/25 | 04/01/26 SERVICES TO RUN TO / FROM ST PANCRAS HL
S0680 0005 Mon 0145 Sun
S0690 SOUTHEASTERN SERVICES TO / FROM VICTORIA
SW100 Herne Hill Down Holborn Possession |29/12/25 04/01/26 DIVERTED TO / FROM CHARING CROSS OR
SW220 Slow/Down 0005 Mon  |0145 Sun CANNON STREET
Holborn
Up Holborn/Up 4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
Holborn BECKENHAM TO CHARING CROSS / CANNON
Slow/Platform 4 STREET
Blackfriars Jn Cambria Jn Down Holborn Possession |29/12/25 04/01/26
Fast/Down 0005 Mon  |0145 Sun ARL SLL SERVICE WILL NOT RUN
Cambria Spur
Up Cambria RAIL REPLACEMENT ROAD SERVICE TO
Spur/Up Holborn OPERATE BETWEEN:
Fast CANADA WATER AND CLAPHAM JN
Brixton Jn Shortlands Jn Down and Up Possession |29/12/25 04/01/26 HERNE HILL AND BROMLEY SOUTH VIA CATFORD
Catford Loops 0005 Mon {0145 Sun
DOMESTIC FREIGHT TO ISLE OF GRAIN
Factory Jn Ludgate Jn Down and Up Possession |29/12/25 04/01/26 DIVERTED VIA REDHILL AND MAIDSTONE WEST.
Ludgate 0005 Mon {0145 Sun
_ _ _ CHANNEL TUNNEL FREIGHT DIVERTED VIA
Victoria Up Stewarts Possession  [29/12/25 04/01/26 REDHILL.
Lane/Up Chatham 0005 Mon 0145 Sun
: Slow : : LUL NORTHERN LINE TO BE OPEN BETWEEN
Herne Hill Beckenham Jn Up Chatham Main |Possession |29/12/25 04/01/26 KINGS CROSS ST PANCRAS / CHARING CROSS
Down Chatham 0005 Mon  |0145 Sun IAND MORDEN
Main LUL DISTRICT LINE TO BE OPEN BETWEEN
Tulse Hill Down and Up Possession |29/12/25  |04/01/26 \L/:J(I:_T\(/)IE!IAOQTIADL?II\_J@QI%FEIIEAgﬁEN BETWEEN
Holborn 0005 M 0145 S
on un VICTORIA AND BRIXTON
Kent House Kent House Down/Up Pass Possession  [29/12/25 04/01/26
Loops, Platforms 0005 Mon  |0145 Sun PLATFORMS 2-5 TO BE OUTBERTHED AT
1-4 VICTORIA EASTERN
Longhedge Jn Latchmere No.3 Jn  |Down/Up Possession |29/12/25 04/01/26
Kensington 0005 Mon 0145 Sun ROAD 3 IN GROSVENOR SHEDS TO BE
OUTBERTHED
Pouparts Jn Down/Up Single |Possession |29/12/25 04/01/26
Battersea 0005 Mon  |0145 Sun STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE
. OUTBERTHED
Loughborough Jn |Canterbury Road Jn |Down and Up Possession |29/12/25 04/01/26
Brixton Spur 0005 Mon {0145 Sun NO OUTBERTHING AT BELLINGHAM SIDINGS
Nine Elms Jn NO ACCESS/EGRESS AVAILABLE TO STEWARTS
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085025 Linford St Jn Down & Up Possession |29/12/25 04/01/26 LANE DEPOT
Continued Waterloo Curve 0005 Mon  |0145 Sun
NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
Nunhead Jn Lewisham Vale Jn |Down and Up Possession  [29/12/25 04/01/26 YARD SIDINGS
Lewisham 0005 Mon 0145 Sun
. DOWN/UP PORTSMOUTH LINES AVAILABLE TO
Ravensbourne Jn |Shortlands Jn Down & Up Possession 29/12/25 04/01/26 TRAFFIC AT TULSE HILL
Ravensbourne 0005 Mon {0145 Sun
Chord . ROUTE IS AVAILABLE FOR TRAINS AT
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession |29/12/25 04/01/26 BECKENHAM JUNCTION TO/FROM NEW
0005 Mon 0145 Sun BECKENHAM
Victoria Herne Hill Down & Up Possession  [29/12/25 04/01/26 WORK: VICTORIA PHASE 5 SIGNALLING
Fast/Main
Victoria Platforms 1 - 8 Possession  [29/12/25 04/01/26 THIS POSSESSION IS SUPERSEDES 4030366 AND
0005 Mon 0145 Sun IS SUPERSEDED BY 4085073
Voltaire Road Jn Down Chatham Possession |29/12/25 04/01/26
Slow/Chatham 0005 Mon 0145 Sun
Reversible
Battersea Yard  |Battersea Yard Reception Line 1 |Sidings 29/12/25 04/01/26

Departure Line 2 Possession  |0005 Mon  |0145 Sun

Bellingham Bellingham Neck Siding Sidings 29/12/25 04/01/26
1-3 Down Sidings Possession  |0005 Mon (0145 Sun

Herne Hill Herne Hill Turnback Siding |Sidings 29/12/25 04/01/26
Possession  |0005 Mon (0145 Sun

Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 29/12/25 04/01/26
No.1 and No.2 Possession  |0005 Mon 0145 Sun
Yard Road

Washer Road
Depot Sidings

Loco (Electric)
Shed roads 1-3
VSOE (old C&W)
Shed roads 1-3
D/C Sidings 1 to

27
Victoria Victoria 1-9 Shed Roads |Sidings 29/12/25 04/01/26
Wwall Sidings Possession  |0005 Mon 0145 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4071221 |SO110 Nine EIms Jn Linford St Jn Down Waterloo Possession  |27/12/25 02/01/26
S0250 Curve 0001 Sat  [2359 Fri
SW100 Up Waterloo
SW105 Curve
SW210 Queenstown Clapham Jn Down Windsor Possession  |27/12/25 02/01/26
Road Fast 0001 Sat (2359 Fri
Waterloo Clapham Jn DW/DWS/DW/DW |Possession  |27/12/25 02/01/26
S 0001 Sat  |2359 Fri
Up Main Slow Possession  |27/12/25 29/12/25
Down Main Fast 0001 Sat (0400 Mon
Down Main Slow
International Jn Windsor Relief Possession  |27/12/25 02/01/26
Line 1 0001 Sat (2359 Fri
Windsor Relief
Line 2
Nine Elms Jn DW/DWF Possession  |27/12/25 02/01/26
0001 Sat  |2359 Fri
Waterloo Platforms 1 to 24 |Possession |27/12/25 29/12/25
0001 Sat 0400 Mon
West London Jn |Latchmere No.3Jn |Down Sheepcote |Possession |27/12/25 02/01/26
(SW) Lane 0001 Sat (2359 Fri
Up Sheepcote
Lane
Waterloo Up Windsor Possession  |27/12/25 02/01/26
Fast/Up Windsor 0001 Sat  [2359 Fri
Up Windsor
Slow/Windsor
Reversible
Up Main Fast Possession  |27/12/25 29/12/25
0001 Sat (0400 Mon
Waterloo Waterloo North Siding Sidings 27/12/25 02/01/26
Possession 0001 Sat 2359 Fri
South Siding Sidings 27112/25 29/12/25
Possession |0001 Sat (0400 Mon
Waterloo Waterloo Platforms 12 to 24 |Possession |29/12/25 02/01/26
0400 Mon 2359 Fri
Water_loo West  |Clapham Jn Down Main Fast |Possession |29/12/25 31/12/25
Crossings Up Main Fast 0400 Mon  |0400 Wed
Water_loo West |Clapham Jn Down Main Fast |Possession |01/01/26 02/01/26
Crossings Up Main Fast 0400 Thu  |0400 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 40 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2025/4071221
Continued
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4081221 |SO110 Bickley Jn Petts Wood Jn Down Slow Possession |24/12/25 27/12/25 NO OUTBERTHING AT ORPINGTON DOWN
S0O130 Tonbridge Loop 2330 Wed |0400 Sat SIDINGS 1-4
S0O140 Up Slow
S0260 Tonbridge Loop NO OUTBERTHING AT ORPINGTON PLATFORMS
S0460 Down Fast 1-8
Tonbridge Loop
Up Fast Tonbridge PLATFORM 4 TO BE OUTBERTHED AT
Loop SEVENOAKS, GTR TO STABLE IN DOWN
Chislehurst Jn St. Mary Cray Jn Reversible Possession  [24/12/25 27112/25 SIDING/GUSSETT SIDING
Chatham Loop 2330 Wed |0400 Sat
FREIGHT TO BE DIVERTED VIA TONBRIDGE AND
Elmstead Woods |Orpington Up Slow Possession  [24/12/25 27112/25 REDHILL
2330 Wed |0400 Sat
Down Slow TURNBACK MOVE NOT AVAILABLE AT BOROUGH
Tonbridge West Jn  |Down Fast/Down |Possession |24/12/25 27112/25 GREEN & WROTHAM
Main/Down Fast 2330 Wed |0400 Sat
Up Fast/Up ROUTE IS AVAILABLE AT TONBRIDGE FROM THE
Main/Up Fast DOWN GODSTONE TO THE DOWN FAST
Hawkwood Jn Chislehurst Jn Up Chatham Loop |Possession  |24/12/25 27/12/25 BETWEEN AD1109PTS AND AD1121PTS
(part) 2330 Wed 0400 Sat
Orpington Orpington Platform 1 Possession |24/12/25 27/12/25 WORK: MTCE
Platforms 6 to 8 2330 Wed |0400 Sat WORK: WD PIG FARM RCF CAT2 RERAIL
Otford Jn Borough Green and |Up Goods Loop |Possession |24/12/25 27/12/25
Wrotham Down Passenger 2330 Wed 0400 Sat
Loop
Sevenoaks Down Bat and Ball|Possession  |24/12/25 27/12/25
Up Bat and Ball 2330 Wed 0400 Sat
Sevenoaks Sevenoaks Platforms 1 -4 Possession |24/12/25 27/12/25
2330 Wed 0400 Sat
Shortlands Jn Borough Green and |Down Chatham Possession  [24/12/25 27112/25
Wrotham Fast/Down 2330 Wed |0400 Sat
Maidstone
Up Maidstone/Up
Chatham Fast
Fawkham Jn Up Chatham Possession |24/12/25 27/12/25
Main/Up Chatham 2330 Wed |0400 Sat
Slow
Down Chatham
Slow/Down
Chatham Main
St. Mary Cray Jn [Hawkwood Jn Up Chatham Possession  [24/12/25 27112/25
Loop(pt) 2330 Wed |0400 Sat
Tonbridge West |Tonbridge Down Slow (part) |Possession |24/12/25 27/12/25
Jn Up Slow 2330 Wed |0400 Sat
Orpington
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4081221 Orpington Down Carriage Sidings 24/12/25 27/12/25
Continued Sidings 1-4 Possession 2330 Wed |0400 Sat
Sevenoaks Sevenoaks Down Sidings 24/12/25 27/12/25
Siding/Gusset Possession 2330 Wed 0400 Sat
P2025/3992459 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|28/12/25 28/12/25 UP RAINHAM BAY TO BE OUTBERTHED \W2025/10778913
+EPR 0730 Sun  |0800 Sun Patrolling
GTR TO ARRANGE FOR STABLED TRAIN TO BE  [38m58ch and 38m75ch
MOVED TO GILLINGHAM AND RETURNED AFTER
BLOCK IS GIVEN UP
P2025/4075250 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|28/12/25 28/12/25 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \Work Type
P2025/4081248 |LN101 CANNON STREET PLATFORMS 4, 5,6 AND 7 TO
LN3201 BE OUTBERTHED
LN3213
LN3216 |Blackfriars Jn Dickens Jn Down Snowhill Possession  |24/12/25 27/12/25 CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE
S0130 Spur 2330 Wed |0400 Sat OUTBERTHED
S0280
S0290 New Cross Gate Up Sussex Fast/ 5 |Possession  |24/12/25 27/12/25
S0300 Up/Up Snowhill 2330 Wed 0400 Sat WORK: MTCE
S0310 Down Snowhill/4 WORK: PARKS BRIDGE RESIGNALLING
S0330 Down/Down
S0O350 Sussex Fast
S0510 Bricklayers Arms |New Cross Gate Up Sussex Slow |Possession |24/12/25 27112/25
SO511 Jn 2330 Wed |0400 Sat
S0680
SO681 Cannon Street  |[Elmstead Woods Down Cannon Possession |24/12/25 27/12/25
Street/1 2330 Wed 0400 Sat
Down/Down Kent
Slow/Down Slow
Cannon Street Borough Market Jn  |Cannon Street Possession  |24/12/25 27/12/25
Reversible 2330 Wed 0400 Sat
Cannon Street Plat1-7/Line A |Possession |24/12/25 27112/25
-E 2330 Wed 0400 Sat
Metropolitan Jn Metropolitan Possession |24/12/25 27112/25
Reversible 2330 Wed |0400 Sat
New Cross 2 Reversible / Up |Possession |24/12/25 2711225
Cannon Street 2330 Wed 0400 Sat
Charing Cross Charing Cross Platforms 1-6 Possession |24/12/25 27/12/25
2330 Wed 0400 Sat
Ewer Street Jn Down Charing Possession  |24/12/25 27112/25
Cross Slow 2330 Wed |0400 Sat
Up Charing Cross
Slow
London Bridge Down Charing X |Possession |24/12/25 27/12/25
Fast/Down 2330 Wed |0400 Sat
Charing Cross
Up Charing
Cross/Up Charing
X Fast
Corbetts Lane Jn |[Edward Street Jn 4 Down Possession |24/12/25 27/12/25
2330 Wed 0400 Sat
Grove Park Bromley North Up Bromley Possession  |24/12/25 27112/25
Branch 2330 Wed |0400 Sat
Down Bromley
Branch
Hither Green Jn Down Dartford Possession  |24/12/25 27112/25
Loop 2330 Wed 0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued

Possession Ref |LOR \ Location from Location to Blocked Line \Protn Type \ Start \ End Traffic Remarks \Work Type
P2025/4081248 Up Dartford Loop

Continued

Lee Loop Jn Lee Spur Jn Down Hither Possession |24/12/25 27/12/25
Green Spur 2330 Wed 0400 Sat
Up Hither Green

Spur

Lewisham Vale Jn Down Possession [24/12/25 27112/25
Lewisham/Down 2330 Wed 0400 Sat
Mid Kent

Up Mid Kent/Up

Lewisham
London Bridge Bricklayers Arms Jn |10 Possession  |24/12/25 27/12/25
Reversible/Sussex 2330 Wed |0400 Sat
Reversible
Elmstead Woods Up Slow/Up Kent |Possession |24/12/25 27112/25
Slow/3 Up 2330 Wed |0400 Sat

7 Reversible/Down
Kent Fast/Down
Fast

Up Fast/Up Kent
Fast/8 Up

London Bridge Platforms 1t0 9 |Possession |24/12/25 27/12/25
Platforms 10 to 15 2330 Wed 0400 Sat

New Cross Gate 9 Reversible/Down|Possession  |24/12/25 27112/25
Sussex Slow 2330 Wed 0400 Sat

Peckham Rye Jn 11 Rev/South Possession |24/12/25 27112/25
London Rev/Down 2330 Wed |0400 Sat
South London

Up South London

Surrey Canal Jn 6 Down / Possession |24/12/25 27112/25
Southwark 2330 Wed |0400 Sat
Reversible

New Cross Gate |New Cross Gate Up Sussex Loop |Possession |24/12/25 27/12/25
2330 Wed 0400 Sat

North Kent East |Charlton Jn Down Greenwich |Possession |24/12/25 27112/25

Jn Up Greenwich 2330 Wed |0400 Sat

Old Kent Road Jn |Old Kent Road Jn Down Silwood Possession [24/12/25 27112125

(part) 2330 Wed 0400 Sat
Up Silwood (part)

Parks Bridge Jn  |Ladywell Jn Up Ladywell Loop |Possession |24/12/25 27112/25
Down Ladywell 2330 Wed |0400 Sat
Loop

South
Bermondsey Jn
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4081248 Bricklayers Arms Jn |Up Bermondsey |Possession |24/12/25 27/12/25
Continued Spur 2330 Wed |0400 Sat
Bermondsey
Reversible
St. Johns Jn Blackheath Jn Up North Kent Possession  [24/12/25 27112125
Down North Kent 2330 Wed |0400 Sat
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill|Possession |24/12/25 27112125
Up Tanners Hil 2330 Wed |0400 Sat
Cannon Street Cannon Street 1 & 2 Sidings Sidings 24/12/25 27112125
Possession 2330 Wed |0400 Sat
Grove Park Grove Park St. Mildreds Sidings 24/12/25 27/12/25
Sidings 21-28 Possession 2330 Wed |0400 Sat
West Washer
Line/Carriage
Washer Road
Grove Park Grove Park Shunt Neck Sidings 24/12/25 27/12/25
Grove Park Shed Possession 2330 Wed |0400 Sat
Sidings 1-12
Bramdean A
Reception
Cripple Siding
Grove Park
Washer Lines 1-4
Bramdean Sidings
31-38
Bramdean Sidings
41-45
Bramdean B
Reception
Hither Green Hither Green Down Hither Sidings 24/12/25 27112/25
Green Goods Possession (2330 Wed |0400 Sat
Arrival Road

Up Hither Green
Goods Departure
Road

Loco Sidings/PAD
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4077462 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|27/12/25 27/12/25 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|27/12/25 27/12/25
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|27/12/25 27/12/25
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|27/12/25 27/12/25
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|27/12/25 27/12/25
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|27/12/25 27/12/25
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2025/4078837 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |27/12/25 27/12/25 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |27/12/25 27/12/25
Down Sl (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |27/12/25 27/12/25 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
latf DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession |27/12/25 27/12/25
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
'WORK: MTCE

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079580 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|27/12/25 27/12/25 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p bBatand Ba TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|27/12/25 27/12/25
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|27/12/25 27/12/25
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2025/3910508 [SO130 Dunton Green Hildenborough Down Main Possession  [28/12/25 28/12/25 SEVENOAKS PLATFORM 4 TO BE OUTBERTHED
S0O140 Up Main 0105 Sun 0650 Sun
P GTR TO STABLE IN DOWN SIDING/GUSSET
Otford Jn Sevenoaks Down Bat and Ball|Possession  |28/12/25 28/12/25 SIDING
Up Bat and Ball 0105 Sun  |0650 Sun
Sevenoaks Sevenoaks Down Loop Possession |28/12/25  |28/12/25 'WORK: MTCE
Up Loop 0105 Sun  |0650 Sun
Sevenoaks Sevenoaks Down Sidings 28/12/25 28/12/25
Siding/Gusset Possession |0105 Sun  |0650 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4079245 |SO130 Edenbridge Tonbridge Down Godstone |Possession |28/12/25 28/12/25 TONBRIDGE WEST YARD NOT AVAILABLE FOR
28;;8 Up Godstone 0145 Sun (0625 Sun TRAFFIC
Sevenoaks Paddock Wood Down Main/Down |Possession |28/12/25 28/12/25 PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE
Fast/Down Main 0145 Sun  |0625 Sun OUTBERTHED
Up Main/Up
Fast/Up Main PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE
Sevenoaks Up Loop (Pt) Possession |28/12/25 28/12/25 OUTBERTHED - TO BE CONFIRMED BY DPPP
0145 Sun 0625 Sun
PLATFORM 2 AT SEVENOAKS AVAILABLE TO
Tonbridge Tonbridge Down Bay Possession  [28/12/25 28/12/25 TRAFFIC FROM LONDON END
0145 Sun (0625 Sun
Platforms 1 - 4 0633 TONBRIDGE TO STROOD TO START FROM
Marshalling Yard PADDOCK WOOD.
South (Pt)
Marshalling Yard RAIL REPLACEMENT ROAD SERVICE TO
North (Pt) OPERATE BETWEEN TONBRIDGE AND PADDOCK
Wadhurst Down Possession  [28/12/25 28/12/25 WOQOOD.
Hastings/Single 0145 Sun 0625 Sun
Up WORK: MTCE
Hastings/Single
Tonbridge West |Tonbridge East Down Slow/PO Possession |28/12/25 28/12/25
Jn Siding 0145 Sun 0625 Sun
Up Slow
Hastings Chord/Up
Loop
Tonbridge Tonbridge 1/2 Down Main Sidings 28/12/25 28/12/25
Sidings Possession |0145 Sun 0625 Sun
Up Engineers
Sidings 1 and 2
Tonbridge West |Tonbridge West Jn  |Jubilee Sidings Sidings 28/12/25 28/12/25
Jn Possession 0145 Sun 0625 Sun
Tunbridge Wells |Tunbridge Wells Turnback Siding |Sidings 28/12/25 28/12/25
Possession 0145 Sun (0625 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078884 |SO130 Ashford Ashford Platforms 3 - 6 Possession |24/12/25 27/12/25 NO ACCESS TO ASHFORD DOWN SIDINGS
S0220 2300 Wed |0300 Sat
S0400 FREIGHT TO BE RETIMED/CANCELLED
S0470 Canterbury West Up Main/Up Possession  [24/12/25 27/12/25
S0480 Branch/Up 2300 Wed |0300 Sat CHART LEACON GATE A TO REMAIN CLOSED
Canterbury CHART LEACON GATE B TO REMAIN CLOSED
Down
Canterbury/Down
Branch/Down Main
Ashford (East) Ashford (East) Down Slow (part) |Possession |24/12/25 27112125 WORK: MTCE
Down Hastings 2300 Wed |0300 Sat
Up Hastings
Saltwood Jn Up Main Possession  [24/12/25 27112/25
Down Main 2300 Wed |0300 Sat
Ashford (West)  |Ashford Maidstone Relief |Possession |24/12/25 27112/25
Down Slow (part) 2300 Wed |0300 Sat
Ashford (East) Up Slow/Platform |Possession |24/12/25 27112/25
2 2300 Wed |0300 Sat
Up Passenger
Loop/Platform 1
Ashford West Jn |Ashford East Jn Down CTRL Possession  [24/12/25 27/12/25
Chord 2300 Wed |0300 Sat
Up CTRL Chord
Borough Green  |Ashford Down Maidstone |Possession |24/12/25 27/12/25
and Wrotham Up Maidstone 2300 Wed |0300 Sat
Headcorn Ashford (East) Down Main/Down |Possession |24/12/25 27/12/25
Fast 2300 Wed |0300 Sat
Up Fast/Up Main
Hothfield Hothfield Beechbrook Farm |Possession |24/12/25 27/12/25
Loop 2300 Wed |0300 Sat
Lenham Lenham Down Passenger |Possession |24/12/25 27112/25
Loop 2300 Wed 0300 Sat
Up Passenger
Loop
Maidstone East |Maidstone East Down Bay Possession  [24/12/25 27112/25
Maidstone 2300 Wed |0300 Sat
Reversible
Sevington Sevington Up Loop Possession |24/12/25 27/12/25
2300 Wed |0300 Sat
Ashford Ashford Tamper Sidings |Sidings 24/12/25 27/12/25
Possession 2300 Wed |0300 Sat

Ashford (East)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078884 Ashford (East) East Berthing Sidings 24/12/25 27/12/25
Continued Sidings Possession 2300 Wed (0300 Sat
Up Berthing
Sidings
Crane
Depot/Tamper
Depot
Chart Leacon Chart Leacon Depot |Depot Reception |Sidings 24/12/25 27/12/25
Depot Road Possession 2300 Wed |0300 Sat
Headshunt
Hothfield Hothfield Hothfield Tarmac |Sidings 24/12/25 27/12/25
Sidings Possession {2300 Wed |0300 Sat
Maidstone East |Maidstone East Dock Siding Sidings 24/12/25 27/12/25
Possession  |2300 Wed (0300 Sat
Sevington Sevington Sevington Sidings |Sidings 24/12/25 27/12/25
Possession  |2300 Wed (0300 Sat
P2025/4074615 |SO130 Ashford (West) Ashford Down Slow Possession |01/01/26 02/01/26 RAIL REPLACEMENT ROAD SERVICE TO
S0140 0300 Thu (0455 Fri OPERATE BETWEEN THE FOLLOWING:
SEVENOAKS TO MAIDSTONE EAST
Ashford West Jn |Ashford West Jn Maidstone Relief |Possession [01/01/26 02/01/26 MAIDSTONE EAST TO ASHFORD.
; 0300 Thu  |0455 Fri
Maidstone Loop CHANNEL TUNNEL FREIGHT TO BE DIVERTED VIA
Borough Green |Borough Green and |Down Passenger |Possession |01/01/26 02/01/26 REDHILL
and Wrotham Wrotham Loop 0300 Thu  |0455 Fri
Hothfield Hothfield Beechbrook Farm |Possession |01/01/26 02/01/26 WORK: MTCE
Loop 0300 Thu (0455 Fri WORK: SID - EAST MALLING TRESTLE
- PLATFORM REPAIR
Lenham Lenham Down Passenger |Possession |01/01/26 02/01/26
Loop 0300 Thu  |0455 Fri
Up Passenger
Loop
Maidstone East |Maidstone East Maidstone Possession [01/01/26 02/01/26
Reversible 0300 Thu  |0455 Fri
Down Bay, Dock
Siding
Otford Jn Ashford (West) Down Maidstone |Possession |01/01/26 02/01/26
Up Maidstone 0300 Thu  |0455 Fri
Otford Jn Up Goods Loop  |Possession |01/01/26 02/01/26
0300 Thu  |0455 Fri
Hothfield Hothfield Hothfield Tarmac |Sidings 01/01/26 02/01/26
Sidings Possession  |0300 Thu  |0455 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4074596 |SO130 Buckland Jn Deal Down Deal Possession |01/01/26 02/01/26 AT CANTERBURY EAST UP TRAINS WILL START
S0160 0200 Thu 0330 Fri BACK FROM THE DOWN PLATFORM
S0240 Up Deal
Dover Priory Dover Priory Plats 1-3,Up P Possession |01/01/26 02/01/26 /AT DEAL DOWN TRAINS TO START BACK FROM
Loop 0200 Thu (0330 Fri THE UP PLATFORM
Folkestone East |Canterbury East Down Main/Up Possession [01/01/26 02/01/26 DOVER PRIORY PLATFORM 3 TO BE
Chatham 0200 Thu  |0330 Fri OUTBERTHED
Down Chatham/Up
Main RAIL REPLACEMENT ROAD SERVICES TO
Canterbury East |Canterbury East Up Siding Sidings 01/01/26 02/01/26 OPERATE AS FOLLOWS:
Possession {0200 Thu  |0330 Fri FOLKESTONE CENTRAL TO DEAL
i i _ _ CANTERBURY EAST TO DOVER PRIORY
Dover Priory Dover Priory 1-3 Sidings Sidings 01/01/26 02/01/26
Possession {0200 Thu  |0330 Fri
— — WORK: MTCE
Shepherds Well |Shepherds Well Down Sidings Sidings 01/01/26 02/01/26 WgRK' SIDCTRACK - CHARLTON TUNNEL
Possession 0200 Thu 0330 Fri SURVE.YS
P2025/4079585 [SO170 Bexhill Bo Peep Jn Down Bexhill Possession  [24/12/25 27112125 ROBERTSBRIDGE GF TO BE STAFFED.
S0200 Ub Bexhill 2300 Wed |0400 Sat
S0O600 P WASHER/RECEPTION ROAD AT ST LEONARDS
Hastings Hastings Platforms 1-4 Possession  |24/12/25 27/12/25 WM TO BE OUTBERTHED.
2300 Wed 0400 Sat
Robertsbridge Ore Down Ore/Up Possession  [24/12/25 27112/25
Hastings/Single 2300 Wed 0400 Sat WORK: MTCE
Down
Hastings/Single/Up
Ore
Hastings Hastings Brighton Sidings |Sidings 24/12/25 27/12/25
Park Sidings Possession 2300 Wed 0400 Sat
Ore Ore Up Siding Sidings 24/12/25 27/12/25
Possession 2300 Wed |0400 Sat
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 24/12/25 27112125
Road Possession {2300 Wed |0400 Sat
Shunt Neck

Carriage Sidings 1
-5
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4080611 |SO180 Crayford Spur A [Springhead Road Jn |Down North Possession |28/12/25 28/12/25 TRAINS TO START/TERMINATE IN PLATFORMS 2

S0290 Jn Kent/Down Main 0120 Sun 0715 Sun & 3 AT STROOD AND OPERATE A ROAD

S0310 Up Main/Up North REPLACEMENT SERVICE BETWEEN SLADE

S0320 Kent GREEN/CRAYFORD, DARTFORD AND

S0430 Crayford Spur B  |Dartford Jn Dn/Up Dartford Possession  [28/12/25 28/12/25 GRAVESEND

Jn Loop 0120 Sun 0715 Sun

PLATFORM 1 AT DARTFORD TO BE
Dartford Dartford Reversible Possession |28/12/25 28/12/25 OUTBERTHED.

0120 Sun  |0715 Sun

Platforms 1- 4

Dartford Dartford Down Sidings Sidings 28/12/25 28/12/25 'WORK: SID TRACK - DARTFORD - PREP
Possession 0120 Sun {0715 Sun

Up Sidings
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 40 - Continued

Possession Ref |[LOR Location from Location to \Blocked Line \Protn Type |Start End Traffic Remarks \Work Type
P2025/3984781 |[EA1360 |Bedford Midland |Bedford Midland Platform 1A Possession  |24/12/25 27/12/25 \W2025/11158045
LN3140 2300 Wed 0400 Sat Major Projects
LN3201 16m45ch and 18m61ch
LN3210
LN3214
LN3219
LN3222
S0280
Bedford St. Johns |Bedford Midland Up & Down Possession |24/12/25 27/12/25
Bletchley 2300 Wed 0400 Sat

Jowett Run Round

Bedford Station Jn |Up & Down Goods|Possession |24/12/25 27/12/25
2300 Wed 0400 Sat

Brent Curve Jn  |Dudding Hill Jn Down and Up Possession  |24/12/25 27/12/25
Brent Curve 2300 Wed |0400 Sat
Canal Tunnels Jn [Belle Isle Jn Down and Up Possession |24/12/25 27112/25
Canal Tunnel 2300 Wed 0400 Sat
Carlton Road Jn  Junction Road Jn Down and Up Possession  |24/12/25 27/12/25
Tottenham 2300 Wed 0400 Sat
Cricklewood Dudding Hill Jn Down and Up Possession  |24/12/25 27/12/25
Curve Jn Cricklewood Curve 2300 Wed |0400 Sat
Cricklewood Cricklewood Depot |North Reception |Possession |24/12/25 27112/25
Depot Road No.2 2300 Wed |0400 Sat
North Reception
Road No.1
Cricklewood Cricklewood South  |Up Goods No.1  |Possession |24/12/25 27112/25
Depot Jn Jn Up Goods No.2 2300 Wed 0400 Sat
Cricklewood Cricklewood Depot |Depot Exit Road |Possession |24/12/25 27112/25
South Jn Jn 2300 Wed 0400 Sat
Dudding Hill Jn. |Neasden Jn Down Goods Possession  |24/12/25 27/12/25
Up Goods 2300 Wed 0400 Sat
Farringdon Kentish Town Jn Down and Up Possession  |24/12/25 27/12/25
Moorgate 2300 Wed 0400 Sat
Forders Sidings |Bedford St. Johns Down Bedford/Up |Possession |24/12/25 27/12/25
& Down Bletchley 2300 Wed 0400 Sat
Up & Down
Bletchley/Up
Bedford

St. Pancras All Lines Possession |24/12/25 27112/25
International 2300 Wed 0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3984781 Bedford Carriage |Bedford Carriage Bedford EMU Sidings 24/12/25 27/12/25
Continued Sidings Sidings Stabling Sidings  |Possession 2300 Wed |0400 Sat
Bedford Cauldwell|Bedford Cauldwell |Cauldwell Depot |Sidings 24/12/25 27/12/25
Depot Depot Reception Possession (2300 Wed |0400 Sat
Bedford Midland |Bedford North Jn EMU Stabling Sidings 24/12/25 27/12/25
Siding Possession {2300 Wed |0400 Sat
Bedford St. Johns |Bedford Midland Jowett Sidings Sidings 24/12/25 27112125
Nos. 15 to 19 Possession 2300 Wed |0400 Sat
Cricklewood Cricklewood Depot  |Cricklewood Sidings 24/12/25 27/12/25
Depot Sidings Possession 2300 Wed (0400 Sat
Elstow Sidings Elstow Sidings Elstow Private Sidings 24/12/25 29/12/25
Siding Possession (2300 Wed |0530 Mon
Luton Airport Luton South Jn Crescent Road Sidings 24/12/25 27/12/25
Parkway Sidings Possession 2300 Wed |0400 Sat
Luton North Jn Leagrave Jn Leagrave Siding |Sidings 24/12/25 27/12/25
Limbury Road Possession 2300 Wed 0400 Sat
Sidings
Redland Road Redland Road Stone |Redland Sidings 24/12/25 27/12/25
Stone Siding Siding Roadstone Possession 2300 Wed |0400 Sat
Sidings
St. Albans St. Albans St Albans Centre |Sidings 24/12/25 27/12/25
Siding Possession 2300 Wed |0400 Sat
St. Pancras Dock Jn North Churchyard Sidings 24/12/25 27/12/25
International Sidings Possession (2300 Wed |0400 Sat
Flitwick Jn Bedford South Jn Down and Up Possession |27/12/25 29/12/25
Slow 0400 Sat 0530 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4076975 |SO400 St. Pancras Stratford All CTRL Lines Possession  [28/12/25 28/12/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession |28/12/25 28/12/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2025/4077197 |S0O400 St. Pancras St. Pancras Platforms 5to 13 |Possession [29/12/25 29/12/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |29/12/25 29/12/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |29/12/25 29/12/25
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071107 |EA1180 |Camden Road Camden Road North London Possession |28/12/25 28/12/25 NLL CYCLIC TYPE 7A (ROTR) (AMENDED)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [28/12/25 28/12/25
LN115 East Jn London Relief 0045 Sun  |0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |28/12/25  |28/12/25
0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  [28/12/25 28/12/25
Canonbury 0045 Sun  |0850 Sun
Kentish Town Camden Road West |Down and Up Possession |28/12/25 28/12/25
West Jn North London 0045 Sun {0850 Sun
Lea Jn Primrose Hill Up North Possession |28/12/25 28/12/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |28/12/25 28/12/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |28/12/25 28/12/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |28/12/25 28/12/25
DC Electric 0045 Sun 0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |28/12/25 28/12/25
Jn Jn Reversible 0045 Sun {0850 Sun
P2025/4077328 |SO400 Southfleet Ashford West Jn Down CTRL Possession |27/12/25 28/12/25 POSSESSION TO BE TAKEN AFTER THE
Crossover 2255 Sat  |1025 Sun PASSAGE OF 1J70 & 1J73
Up CTRL
REPLACEMENT BUSES TO RUN EBBSFLEET TO
ASHFORD.
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4079628 |SO500 Cottage Jn Norwood Fork Jn Up London Bridge |Possession  |24/12/25 27/12/25
S0510 Slow 2300 Wed |0500 Sat
S0530
S0660 East Croydon South Croydon Slow Reversible |Possession |24/12/25 27/12/25
2300 Wed |0500 Sat
Norwood Fork Jn |Windmill Bridge Jn  |Down London Possession  |24/12/25 26/12/25
Bridge Fast 2300 Wed 0500 Fri
Up London Bridge
Fast
Down London Possession |24/12/25 27/12/25
Bridge Slow 2300 Wed |0500 Sat
Purley Caterham Down & Up Possession |24/12/25 27/12/25
Caterham 2300 Wed |0500 Sat
Tattenham Corner  |Down Loop/Down |Possession |24/12/25 27/12/25
Tattenham 2300 Wed |0500 Sat
Up Tattenham/Up
Loop
Selhurst Jn East Croydon Fast Reversible  |Possession |24/12/25 26/12/25
2300 Wed |0500 Fri
Stoats Nest Jn Down Victoria Possession  |24/12/25 26/12/25
Fast/Down Fast 2300 Wed |0500 Fri
Up Fast/Up
Victoria Fast
Down Victoria Possession  |24/12/25 27112125
Slow/Down Slow 2300 Wed |0500 Sat
Up Slow/Up
Victoria Slow
South Croydon  |Selsdon Road Jn Down East Possession |24/12/25 27112/25
Grinstead 2300 Wed |0500 Sat
Up East Grinstead
Caterham Caterham Up Sidings Sidings 24/12/25 27112125
Possession 2300 Wed 0500 Sat
East Croydon East Croydon Up Sidings Sidings 24/12/25 26/12/25
Possession 2300 Wed 0500 Fri
Purley Purley Down Siding Sidings 24/12/25 27112125
Possession 2300 Wed |0500 Sat
Tattenham Corner|Tattenham Corner  |Up Siding Sidings 24/12/25 27112/25
Possession 2300 Wed |0500 Sat
Windmill Bridge  |Windmill Bridge Jn | Through Road Sidings 24/12/25 27/12/25
Jn (Perturbation Possession |2300 Wed |0500 Sat
Siding)
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4116395 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|28/12/25 28/12/25 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|28/12/25 28/12/25 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|28/12/25 28/12/25
3 0105 Sun 0610 Sun
Up Loop
No.O/Platform O
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|28/12/25 28/12/25
Reading 0105 Sun  |0610 Sun
P2025/4074634 |SO500 Earlswood Three Bridges Down and Up Possession |27/12/25 28/12/25 RAIL REPLACEMENT TO OPERATE REDHILL TO
(Surrey) Slow 2345 Sat  |0840 Sun HORLEY.
Gatwick Airport  |Gatwick Airport Up Platform Loop |Possession |27/12/25 28/12/25 TRAINS TO RUN FAST LINES BETWEEN
2345 Sat 0840 Sun EARLSWOOD AND THREE BRIDGES.
Crawley New Crawley New Yard |Crawley New Yard|Sidings 27/12/25 28/12/25 PLATFORMS 1.2 & 3 NOT AVAILABLE AT GATWICK
Yard Sidings Possession 2345 Sat (0840 Sun AIRPORT.
Gatwick Airport  |Gatwick Airport Up Sidings Sidings 27/12/25 28/12/25 GWR TO START/TERMINATE 1TPH IN PLATEORM
Possession 2345 Sat 0840 Sun 5 AT GATWICK
Salfords Salfords Salfords Yard Sidings 27/12/25 28/12/25
Possgssion 2345 Sat 0840 Sun NO ACCESS TO/FROM CRAWLEY NEW YARD,
FREIGHT SERVICES TO BE RETIMED/CANCELLED
WORK: MTCE
P2025/4074650 |SO500 Earlswood Three Bridges Down and Up Possession  [28/12/25 29/12/25 RAIL REPLACEMENT TO OPERATE REDHILL TO
(Surrey) Slow 2305 Sun  |0530 Mon HORLEY.
Gatwick Airport  |Gatwick Airport Up Platform Loop |Possession |28/12/25 29/12/25 TRAINS TO RUN FAST LINES BETWEEN
2305 Sun  |0530 Mon EARLSWOOD AND THREE BRIDGES.
Crawley New Crawley New Yard Crawley New Yard Sidings 28/12/25 29/12/25 PLATEORMS 1.2 & 3 NOT AVAILABLE AT GATWICK
Yard Sidings Possession 2305 Sun  |0530 Mon IAIRPORT.
Gatwick Airport  |Gatwick Airport Up Sidings Sidings 28/12/25 29/12/25 GWR TO START/TERMINATE 1TPH IN PLATEORM
Possession 2305 Sun 0530 Mon 5 AT GATWICK
Salfords Salfords Salfords Yard Sidings 28/12/25 29/12/25
Possession 2305 Sun 10530 Mon NO ACCESS TO/FROM CRAWLEY NEW YARD,

FREIGHT SERVICES TO BE RETIMED/CANCELLED

WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077379 |SO500 Three Bridges Crawley Down and Up Line Blockage|27/12/25 27/12/25 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|27/12/25 27/12/25 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2025/4078452 |SO500 Brighton Brighton Platforms 3 Possession |28/12/25 28/12/25 VICTORIA TO BRIGHTON SERVICES DIVERTED
S0620 (North) to 8 0035 Sun  |0815 Sun VIA HOVE AND CALL ADDITIONALLY AT
WIVELSFIELD/ PRESTON PARK.
Lewes Down and Up East|Possession |28/12/25 28/12/25
Branch 0035 Sun  |0815 Sun THAMESLINK TO START AND TERMINATE AT
. . HAYWARDS HEATH, WITH PASSENGERS
Preston Park Brighton Down and Up Possession 28/12/25 28/12/25 FORWARDED ON SOUTHERN SERVICES
Main 0035 Sun 0815 Sun
Carriage Road BRIGHTON TO SEAFORD/EASTBOURNE/ORE
Brighton Brighton Goods Reception |Sidings 28/12/25  |28/12/25 SERVICES TO START/TERMINATE AT LEWES
Road/Departure  |Possession |0035 Sun 0815 Sun PLATFORM 5.
Road
Down Main RAIL REPLACEMENT SERVICE TO OPERATE

Carriage Siding
No.1

Down Main
Carriage Siding
No.2

Loco Release
Siding

Engineers Sidings

BETWEEN BRIGHTON AND LEWES.
ECS DIVERSIONS VIA WIVELSFIELD.
PLATFORMS 4 & 5 AT BRIGHTON TO BE
OUTBERTHED.

WORK: MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078263 |SO500 Brighton Brighton Platforms 3 Possession |28/12/25 29/12/25 VICTORIA TO BRIGHTON SERVICES DIVERTED
S0620 (North) to 8 2235 Sun 0430 Mon VIA HOVE AND CALL ADDITIONALLY AT
WIVELSFIELD/ PRESTON PARK.
Lewes Down and Up East|Possession |28/12/25 29/12/25
Branch 2235 Sun 0430 Mon THAMESLINK TO START AND TERMINATE AT
. . HAYWARDS HEATH, WITH PASSENGERS
Preston Park Brighton Doyvn and Up Possession 28/12/25 29/12/25 FORWARDED ON SOUTHERN SERVICES
Maln_ 2235 Sun 0430 Mon
Carriage Road BRIGHTON TO SEAFORD/EASTBOURNE/ORE
Brighton Brighton Goods Reception [Sidings 28/12/25  |29/12/25 SERVICES TO START/TERMINATE AT LEWES
Road/Departure  [Possession 2235 Sun  [0430 Mon PLATFORM 5.
Road
Down Main RAIL REPLACEMENT SERVICE TO OPERATE
Carriage Siding BETWEEN BRIGHTON AND LEWES.
No.1
Down Main ECS DIVERSIONS VIA WIVELSFIELD.
Carriage Siding
No.2 PLATFORMS 4 & 5 AT BRIGHTON TO BE
Loco Release OUTBERTHED.
Siding
Engineers Sidings
WORK: MTCE
P2025/4076429 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|27/12/25 27112/25 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|27/12/25 27/12/25
(Brighton) Branch 0050 Sat  |0435 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071238 |SO520 Cosham Jn Portcreek Jn Down Branch Possession  [24/12/25 27112125 NO OUTBERTHING REQUIRED AT PORTSMOUTH
SW110 2300 Wed 0400 Sat HARBOUR OR PORTSMOUTH AND SOUTHSEA.
SW140 Up Branch
Farlington Jn Portsmouth Harbour |Down Main Possession  [24/12/25 27112/25 TRACK MAINTENANCE: HGO03
Up Main 2300 Wed 0400 Sat HAVANT RELOCK CONSTRUCTION
Fratton Portsmouth and Up & Down Possession |24/12/25 27/12/25
Southsea Fratton 2300 Wed |0400 Sat
Back Road
Portsmouth and  |Portsmouth and Low Level Possession  [24/12/25 27/12/25
Southsea Southsea 2300 Wed |0400 Sat
Fratton Fratton No. 1 Reception |Sidings 24/12/25 27/12/25
Road Possession (2300 Wed |0400 Sat
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight Siding
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 24/12/25 27/12/25
Road Possession 2300 Wed |0400 Sat
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 24/12/25 27/12/25
Southsea Southsea Possession (2300 Wed |0400 Sat
P2025/4079591 |SO600 St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 28/12/25 28/12/25 CARRIAGE SIDINGS 1 TO 5 TO BE OUTBERTHED
Road Possession  |0900 Sun (1800 Sun
Shunt Neck 'Work: MDUM Orpington Tonbridge DU
Carriage Sidings 1
-5
St. Leonards WM |St. Leonards WM Down Bexhill Line Blockage|28/12/25 28/12/25
(Between 0930 Sun (1730 Sun
Trains)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908572 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |25/12/25 27/12/25 CHRISTMAS SHUT DOWN PERIOD
Gw103 0120 Thu  |0400 Sat
GW130 NO UNITS TO BE OUTSTABLED IN PADDINGTON
GW174 Acton Wells Jn  |Acton West Down and Up Possession  [25/12/25 27/12/25 STATION.
GW178 Poplar 0120 Thu  |0400 Sat
XR001 . . WORK DETAILS = MAINTENANCE, HS2 OOC
Hanwell Hanwell Bridge Hanwell Spur East|Possession |25/12/25 27/12/25 STATION
0120 Thu  |0400 Sat
Hanwell Jn Drayton Green Jn Down and Up Possession  [25/12/25 27112/25
West Loop 0120 Thu  |0400 Sat
Southall East Jn Hanwell Up & Possession |25/12/25 27/12/25
Down Goods 0120 Thu  |0400 Sat
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |25/12/25 27/12/25
Junction (inc) Line 2 0120 Thu  |0400 Sat
North Pole Depot North Pole Line A |Possession |25/12/25 27/12/25
and B 0120 Thu  |0400 Sat
Old Oak Common Engine and Possession  [25/12/25 27112/25
East Jn Carriage Line 0120 Thu  |0400 Sat
Carriage Line and
Engine Siding
Old Oak Common |CrossRail Depot Back Line Possession |25/12/25 27/12/25
East Jn Washer Bypass 0120 Thu  |0400 Sat
Paddington Paddington Platforms 1to 6 |Possession |25/12/25 27/12/25
Platforms 7 to 12 0120 Thu  |0400 Sat
and 14
Southall West Jn Lines 1 to 3/Down |Possession |25/12/25 27/12/25
and Up Main 0120 Thu  |0400 Sat
Lines 4 and
5/Down and Up
Relief
Subway Jn Link Line/Royal Possession  [25/12/25 27/12/25
Oak Carriage 0120 Thu |0400 Sat
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession |25/12/25 27/12/25
(London) Junction (inc) Line 1 0120 Thu  |0400 Sat
Southall Brentford GF Single Possession  [25/12/25 27112/25
0120 Thu  |0400 Sat
Southall East Jn  [Southall West Jn Southall West Possession |25/12/25 27/12/25
Loop 0120 Thu  |0400 Sat
Up Brentford Loop
West Ealing Greenford South Jn |Down and Up Possession  [25/12/25 27/12/25
Greenford/Branch 0120 Thu  |0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908572 West Ealing West Ealing Bay |Possession |25/12/25 27/12/25
Continued Platform 5 0120 Thu (0400 Sat
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |25/12/25 27/12/25
No 1 0120 Thu  |0400 Sat
Westbourne Park |Ladbroke Grove Line 6 Possession |25/12/25 27/12/25
Jn 0120 Thu  |0400 Sat
Westbourne Park Jn |Eastbound Possession |25/12/25 27/12/25
Westbound 0120 Thu  |0400 Sat
Turnback A
Acton East Acton West Acton Yard Sidings 25/12/25 27/12/25
Possession |0120 Thu (0400 Sat
Brentford GF Brentford Goods West London Sidings 25/12/25 27/12/25
Waste Possession 0120 Thu  |0400 Sat
Day and Son GF Days Aggregates |Sidings 25/12/25 27/12/25
Terminal Possession |0120 Thu  |0400 Sat
Portobello Jn Portobello Jn Paddington New |Sidings 25/12/25 27112125
(London) (London) Yard Possession 0120 Thu  |0400 Sat
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 25/12/25 27/12/25
Siding Possession 0120 Thu  |0400 Sat
Southall Yard
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 25/12/25 27/12/25
(inc.) (inc.) West Possession 0120 Thu  |0400 Sat
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4081493 |[EA1010 |Bethnal Green Coppermill In Down Fast/Down |Possession |27/12/25 02/01/26 \W2025/11251566
EA1011 |EastJn Cambridge 0001 Sat  |0400 Fri Station Work
EA1020 i 0mOch and Om48ch
EA1030 |BowJn Gas Factory Jn Up Stratford Down |Possession  |27/12/25 02/01/26 \W2025/11283694
EA1040 0001 Sat (0400 Fri Structures Examination
EA1050
EA10R0 Ruckholt RdJn  |DownandUp  |Possession |27/12/25 |27/12/25 e e am woch
Temple Mills 0001 Sat (0300 Sat —
EA1150 Structures Examination
Eﬁﬁ?g Bury Street Jn  |Enfield Town Down and Up Possession [27/12/25  |02/01/26 0mS0ch and 2m45ch
Enfield 0001 Sat (0400 Fri KUEneSFees00
EA1180 inati
Structures Examination
EA1190 Carpenters Road |Carpenters Road Carpenters Road |Possession |27/12/25 27/12/25 0m50ch and 2m45ch
Eﬁggg South Jn North Jn Curve 0001 Sat  |0300 Sat W2025/11283587
- - Structures Examination
EA1300 [Chadwell Heath |Chadwell Heath Turnback Line  |Possession |27/12/25  |27/12/25 om50ch and 2m45ch
SN 0001 Sat (0300 Sat W2025/11283609
EA1400 |Channelsea North|High Meads Jn Down and Up Possession  |27/12/25 27/12/25 g;:g‘g;:e:ngxzarﬂgiﬂon
XR001 Jn High Meads Curve 0001 Sat  |0300 Sat \W2025/11283643
Channelsea Stratford Central Jn |Down and Up Possession |27/12/25 | 27/12/25 Structures Examination
South Jn West Channelsea Curve 0001 Sat  |0300 Sat 0m50ch and 2m45ch
Chingford Chingford Platforms 1-3 Possession  |27/12/25 02/01/26
0001 Sat  [0400 Fri
Clapton Jn Chingford Down and Up Possession  |27/12/25 02/01/26
Chingford 0001 Sat (0400 Fri
Coppermill Jn Bethnal Green East |Up Cambridge/Up |Possession |27/12/25 02/01/26
Jn Fast 0001 Sat  |0400 Fri
Enfield Town Enfield Town Platforms 1-3 Possession  |27/12/25 02/01/26
0001 Sat  |0400 Fri
Forest Gate Jn |Woodgrange Park Jn|Down and Up Possession  |27/12/25 27/12/25
Branch 0001 Sat  |0300 Sat
Gidea Park Gidea Park Stabling Lines 1-4 |Possession |27/12/25 27/12/25
Tumnback Line 0001 Sat  |0300 Sat
High Meads Jn  |Temple Mills East Jn |Down and Up Possession  |27/12/25 27/12/25
High Meads Loop 0001 Sat 0300 Sat
liford L/End Forest Gate Jn Up Passenger Possession  |27/12/25 27/12/25
Avoiding 0001 Sat 0300 Sat
Lea Jn High Meads Jn Down and Up Lea |Possession |27/12/25 27/12/25
Curve 0001 Sat  |0300 Sat
Liverpool Street |Cheshunt Jn Down and Up Possession  |27/12/25 02/01/26
Suburban/Southbu 0001 Sat  |0400 Fri
ry
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4081493 Liverpool Street Platforms 1-17 Possession  [27/12/25 02/01/26 Maintenance: Patrolling
Continued 0001 Sat (0400 Fri Maintenance
Shenfield Down and Up Possession |27/12/25 27/12/25
Electric 0001 Sat 0300 Sat
Shenfield C/End Down and Up Possession  [27/12/25 27/12/25
Main 0001 Sat  |0300 Sat
Manor Park liford L/End Down Passenger |Possession |27/12/25 27/12/25
Avoiding 0001 Sat  |0300 Sat
North Fambridge |North Fambridge Down Platform Possession |27/12/25 27/12/25
0001 Sat 0300 Sat
Pudding Mill Lane |Pudding Mill Lane CRL Eastbound |Possession |27/12/25 27112125
CRL Westbound 0001 Sat 0300 Sat
Reading Lane Jn |Reading Lane Jn Graham Road Possession  [27/12/25 02/01/26
Curve 0001 Sat {0400 Fri
Romford Upminster Single Possession  [27/12/25 27/12/25
0001 Sat 0300 Sat
Seven Sisters Jn [Seven Sisters Jn Up/Down Seven |Possession |27/12/25 02/01/26
Sisters Chord 0001 Sat  [0400 Fri
Shenfield Mountnessing Jn Southend Loop Possession |27/12/25 27/12/25
0001 Sat  |0300 Sat
Shenfield Bay Line/Platform |Possession |27/12/25 27/12/25
6 0001 Sat 0300 Sat
Platform 1/Up
Passenger Loop
Shenfield Jn Southend Victoria Down and Up Possession  [27/12/25 27/12/25
L/End Southend 0001 Sat 0300 Sat
Stratford Maryland Platform Possession |27/12/25 27/12/25
10A/Avoiding Line 0001 Sat 0300 Sat
Wickford Wickford Platforms 1-4 Possession |27/12/25 27/12/25
0001 Sat  |0300 Sat
Wickford Jn Southminster Up & Down Possession |27/12/25 27/12/25
Southminster 0001 Sat 0300 Sat
Bow Midland Bow Midland Bow Yard Sidings 27112/25 27/12/25
Possession |0001 Sat 0300 Sat
Romford Romford Romford Sidings 27112/25 27/12/25
Engineers Depot |Possession |0001 Sat 0300 Sat
Up Sidings

Liverpool Street
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4081493 Bow Jn Down and Up Possession |27/12/25 02/01/26
Continued Main 0300 Sat  |0400 Fri
Pudding Mill Lane  |Down and Up Possession |27/12/25 02/01/26
Electric 0300 Sat (0400 Fri
P2025/4083507 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |27/12/25 28/12/25 AMENDED STATION WORKING AT PADDINGTON.
XRO001 and 14 2345 Sat 0740 Sun
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Subway Jn Line 6 Possession |27/12/25 28/12/25 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession  [27/12/25 28/12/25 ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat {0040 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession  28/12/25 28/12/25 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Old Oak Common  |Carriage Line and |Possession |28/12/25 28/12/25 COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
East Jn Engine Siding 0040 Sun  |0740 Sun
Paddington Ladbroke Grove Lines 4 and Possession |28/12/25  |28/12/25 Work Details = Maintenance
(inc.) 5/Down and Up 0040 Sun  |0740 Sun
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |28/12/25 28/12/25
(London) Junction Line 1 0040 Sun  |0740 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  [28/12/25 28/12/25
Jn 0040 Sun  |0740 Sun
Westbourne Park Jn |Westbound Possession |28/12/25 28/12/25
Turnback A 0040 Sun 0740 Sun
Eastbound
Portobello Jn Portobello Jn Paddington New |Sidings 28/12/25 28/12/25
(London) (London) Yard Possession  |0040 Sun  |0740 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |28/12/25 28/12/25
Junction Line 0140 Sun (0445 Sun
North Pole Depot North Pole Line A |Possession |28/12/25 28/12/25
and B 0140 Sun  |0445 Sun
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |28/12/25 28/12/25
(inc.) and Up Main 0140 Sun (0445 Sun
Paddington Platforms 1to 6  |Possession |28/12/25 28/12/25
0140 Sun  |0445 Sun
Subway Jn Link Line/Royal Possession |28/12/25 28/12/25
Oak Carriage 0140 Sun  |0445 Sun
Loop A and B
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083510 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |28/12/25 29/12/25 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |28/12/25 29/12/25 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |28/12/25 29/12/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |29/12/25 29/12/25 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |29/12/25 29/12/25
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Ladbroke Grove Lines 4 and Possession  [29/12/25 29/12/25
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |29/12/25 29/12/25
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [29/12/25 29/12/25
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |29/12/25 29/12/25
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 29/12/25 29/12/25
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [29/12/25 29/12/25
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |29/12/25 29/12/25
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  [29/12/25 29/12/25
(London) Line 1 0435 Mon 0535 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085025 |LN3201 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  [29/12/25 04/01/26 # NO ACCESS TO STEWARTS LANE DEPOT FROM
LN3213 0005 Mon  |0145 Sun 0005 MONDAY 29/12/25 #
Up
SO110 Atlantic/Platform 2
~
28;28 Battersea Pier Jn |Factory Jn Down Stewarts Possession  [29/12/25 04/01/26 GTR SUTTON LOOP SERVICE WILL NOT RUN.
S0260 Lane 0005 Mon 0145 Sun GTR WILL RUN BROMLEY SOUTH TO
28228 Longhedge Jn Battersea Possession  [29/12/25 04/01/26 SEVENOAKS.
R ibl
S0500 eversible 0005 Mon 10145 Sun GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS
S0645  [Blackfriars Blackfriars Platform 3 Possession |29/12/25 | 04/01/26 SERVICES TO RUN TO / FROM ST PANCRAS HL
S0680 0005 Mon 0145 Sun
S0690 SOUTHEASTERN SERVICES TO / FROM VICTORIA
SW100 Herne Hill Down Holborn Possession |29/12/25 04/01/26 DIVERTED TO / FROM CHARING CROSS OR
SW220 Slow/Down 0005 Mon  |0145 Sun CANNON STREET
Holborn
Up Holborn/Up 4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
Holborn BECKENHAM TO CHARING CROSS / CANNON
Slow/Platform 4 STREET
Blackfriars Jn Cambria Jn Down Holborn Possession |29/12/25 04/01/26
Fast/Down 0005 Mon  |0145 Sun ARL SLL SERVICE WILL NOT RUN
Cambria Spur
Up Cambria RAIL REPLACEMENT ROAD SERVICE TO
Spur/Up Holborn OPERATE BETWEEN:
Fast CANADA WATER AND CLAPHAM JN
Brixton Jn Shortlands Jn Down and Up Possession |29/12/25 04/01/26 HERNE HILL AND BROMLEY SOUTH VIA CATFORD
Catford Loops 0005 Mon {0145 Sun
DOMESTIC FREIGHT TO ISLE OF GRAIN
Factory Jn Ludgate Jn Down and Up Possession |29/12/25 04/01/26 DIVERTED VIA REDHILL AND MAIDSTONE WEST.
Ludgate 0005 Mon {0145 Sun
_ _ _ CHANNEL TUNNEL FREIGHT DIVERTED VIA
Victoria Up Stewarts Possession  [29/12/25 04/01/26 REDHILL.
Lane/Up Chatham 0005 Mon 0145 Sun
: Slow : : LUL NORTHERN LINE TO BE OPEN BETWEEN
Herne Hill Beckenham Jn Up Chatham Main |Possession |29/12/25 04/01/26 KINGS CROSS ST PANCRAS / CHARING CROSS
Down Chatham 0005 Mon  |0145 Sun IAND MORDEN
Main LUL DISTRICT LINE TO BE OPEN BETWEEN
Tulse Hill Down and Up Possession |29/12/25  |04/01/26 \L/:J(I:_T\(/)IE!IAOQTIADL?II\_J@QI%FEIIEAgﬁEN BETWEEN
Holborn 0005 M 0145 S
on un VICTORIA AND BRIXTON
Kent House Kent House Down/Up Pass Possession  [29/12/25 04/01/26
Loops, Platforms 0005 Mon  |0145 Sun PLATFORMS 2-5 TO BE OUTBERTHED AT
1-4 VICTORIA EASTERN
Longhedge Jn Latchmere No.3 Jn  |Down/Up Possession |29/12/25 04/01/26
Kensington 0005 Mon 0145 Sun ROAD 3 IN GROSVENOR SHEDS TO BE
OUTBERTHED
Pouparts Jn Down/Up Single |Possession |29/12/25 04/01/26
Battersea 0005 Mon  |0145 Sun STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE
. OUTBERTHED
Loughborough Jn |Canterbury Road Jn |Down and Up Possession |29/12/25 04/01/26
Brixton Spur 0005 Mon {0145 Sun NO OUTBERTHING AT BELLINGHAM SIDINGS
Nine Elms Jn NO ACCESS/EGRESS AVAILABLE TO STEWARTS
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085025 Linford St Jn Down & Up Possession |29/12/25 04/01/26 LANE DEPOT
Continued Waterloo Curve 0005 Mon  |0145 Sun
NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
Nunhead Jn Lewisham Vale Jn |Down and Up Possession  [29/12/25 04/01/26 YARD SIDINGS
Lewisham 0005 Mon  |0145 Sun
. DOWN/UP PORTSMOUTH LINES AVAILABLE TO
Ravensbourne Jn |Shortlands Jn Down & Up Possession 29/12/25 04/01/26 TRAFFIC AT TULSE HILL
Ravensbourne 0005 Mon {0145 Sun
Chord . ROUTE IS AVAILABLE FOR TRAINS AT
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession |29/12/25 04/01/26 BECKENHAM JUNCTION TO/FROM NEW
0005 Mon 0145 Sun BECKENHAM
Victoria Herne Hill Down & Up Possession  [29/12/25 04/01/26 WORK: VICTORIA PHASE 5 SIGNALLING
Fast/Main
Victoria Platforms 1 - 8 Possession  [29/12/25 04/01/26 THIS POSSESSION IS SUPERSEDES 4030366 AND
0005 Mon 0145 Sun IS SUPERSEDED BY 4085073
Voltaire Road Jn Down Chatham Possession |29/12/25 04/01/26
Slow/Chatham 0005 Mon 0145 Sun
Reversible
Battersea Yard  |Battersea Yard Reception Line 1 |Sidings 29/12/25 04/01/26

Departure Line 2 Possession  |0005 Mon  |0145 Sun

Bellingham Bellingham Neck Siding Sidings 29/12/25 04/01/26
1-3 Down Sidings Possession  |0005 Mon (0145 Sun

Herne Hill Herne Hill Turnback Siding |Sidings 29/12/25 04/01/26
Possession  |0005 Mon (0145 Sun

Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 29/12/25 04/01/26
No.1 and No.2 Possession  |0005 Mon 0145 Sun
Yard Road

Washer Road
Depot Sidings

Loco (Electric)
Shed roads 1-3
VSOE (old C&W)
Shed roads 1-3
D/C Sidings 1 to

27
Victoria Victoria 1-9 Shed Roads |Sidings 29/12/25 04/01/26
Wwall Sidings Possession  |0005 Mon 0145 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085073 |LN101 Battersea Park  |Peckham Rye Jn Down Atlantic Possession |04/01/26 05/01/26 # NO ACCESS TO STEWARTS LANE DEPOT FROM
LN3201 U 0145 Sun 0315 Mon 0005 MONDAY 29/12/25
LN3213 p THAMESLINK CORE ADDED FROM 0145 SUNDAY
SO110 _ Atlantic/Platform 2 _ 03/01/26 #
S0O130 Battersea Pier Jn |Factory Jn Down Stewarts Possession  |04/01/26 05/01/26
S0250 Lane 0145 Sun 0315 Mon GTR WIMBLEDON LOOP SERVICES TO RUN
ggggg Longhedge Jn Battersea Possession  [04/01/26 05/01/26 gETWEEN ST ALBANS AND ST PANCRAS HL
coaoy Reversible 0145 Sun  [0315 Mon NLY
SO500  [Blackfriars Blackfriars Platform 3 Possession |04/01/26  |05/01/26 GTR BEDFORD TO BRIGHTON SERVICES TO RUN
S0645 0145 Sun  |0315 Mon BETWEEN BEDFORD AND ST PANCRAS HL, AND
S0680 BETWEEN LODNON BRIDGE AND BRIGHTON
S0690 Herne Hill Down Holborn Possession  [04/01/26 05/01/26
SW100 Slow/Down 0145 Sun 10315 Mon GTR BEDFORD TO THREE BRIDGES / HORSHAM
SwW220 Holborn SERVICES TO RUN BETWEEN LONDON BRIDGE
Up Holborn/Up AND THREE BRIDGES / HORSHAM ONLY
Holborn
Slow/Platform 4 GTR 9Y SERVICE GROUP WILL RUN BETWEEN
Blackfriars Jn Metropolitan Jn Down Blackfriars |Possession |04/01/26 05/01/26 BROMLEY SOUTH AND SEVENOAKS, WITH A RAIL
Spur 0145Sun 10315 Mon REPLACEMENT FROM HERNE HILL TO BROMLEY
Down Snowhill SOUTH
Up Snowhill 9P SERVICE GROUP WILL NOT RUN
Brixton Jn Shortlands Jn Down and Up Possession  |04/01/26 05/01/26
Catford Loops 0145 Sun  |0315 Mon GTR REQUIRE 1 PLATFORM AT ST PANCRAS
HIGH LEVEL
Factory Jn Ludgate Jn Down and Up Possession  [04/01/26 05/01/26
Ludgate 0145 Sun  |0315 Mon GTR CAMBRIDGE TO BRIGHTON SERVICES TO
i _ _ RUN BETWEEN CAMBRIDGE AND KINGS CROSS,
Victoria Up Stewarts Possession  [04/01/26 05/01/26 AND BETWEEN LONDON BRIDGE AND BRIGHTON
Lane/Up Chatham 0145 Sun 0315 Mon
_ Slow _ GTR TO RUN 1 ADDITIONAL 12-CAR TRAIN PER
Farringdon Loughborough Jn Down Snow Possession  |04/01/26 05/01/26 HOUR TO / FROM KINGS CROSS (9S)
Hill/Down Holborn 0145 Sun 0315 Mon
Fast SOUTHEASTERN SERVICES TO / FROM VICTORIA
Up Holborn DIVERTED TO / FROM CHARING CROSS OR
Fast/Up CANNON STREET
Snowhill/Down
_ Moorgate _ _ 4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
Herne Hill Beckenham Jn Up Chatham Main |Possession |04/01/26 05/01/26 BECKENHAM TO CHARING CROSS / CANNON
Down Chatham 0145 Sun  |0315 Mon STREET
Main
Tulse Hill Down and Up Possession  |04/01/26 05/01/26 ARL SLL SERVICE WILL NOT RUN
Holborn
0145 Sun 0315 Mon RAIL REPLACEMENT ROAD SERVICE TO
Kent House Kent House Down/Up Pass  |Possession |04/01/26  |05/01/26 OPERATE BETWEEN:
1-4 BRIXTON AND BECKENHAM JN VIA PENGE EAST
Longhedge Jn  |Latchmere No.3Jn |Down/Up Possession |04/01/26  |05/01/26 BRIXTON AND BROMLEY SOUTH VIA CATFORD
Kensington 0145 Sun  |0315 Mon

DOMESTIC FREIGHT TO ISLE OF GRAIN
DIVERTED VIA REDHILL AND MAIDSTONE WEST.
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085073 Pouparts Jn Down/Up Single |Possession |04/01/26 05/01/26
Continued Battersea 0145 Sun  |0315 Mon CHANNEL TUNNEL FREIGHT DIVERTED VIA
REDHILL.
Loughborough Jn |Cambria Jn Up Cambria Spur |Possession |04/01/26 05/01/26
Dn Cambria Spr 0145 Sun 0315 Mon LUL NORTHERN LINE TO BE OPEN BETWEEN
KINGS CROSS ST PANCRAS / CHARING CROSS
Canterbury Road Jn |Down and Up Possession  |04/01/26 05/01/26 /AND MORDEN
Brixton Spur 0145 Sun 0315 Mon LUL DISTRICT LINE TO BE OPEN BETWEEN
_ _ _ VICTORIA AND BLACKFRIARS
Nine Elms Jn Linford St Jn Down & Up Possession |04/01/26 05/01/26 LUL VICTORIA LINE TO BE OPEN BETWEEN
Waterloo Curve 0145 Sun 0315 Mon VICTORIA AND BRIXTON
Nunhead Jn Lewisham Vale Jn Eow_nhand Up Possession |04/01/26 05/01/26 PLATEORMS 2-5 TO BE OUTBERTHED AT
ewisham 0145 Sun 0315 Mon VICTORIA EASTERN
Ravensbourne Jn |Shortlands Jn Down & Up Possession |04/01/26 05/01/26 ROAD 3 IN GROSVENOR SHEDS TO BE
Ravensbourne 0145 Sun  |0315 Mon
Chord OUTBERTHED
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession gfi%l/SZG 8)35{(;1(/'26 STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE
un on OUTBERTHED
Victoria Herne Hill Down & Up Possession  |04/01/26 05/01/26
Chatham 0145 Sun 10315 Mon NO OUTBERTHING AT BELLINGHAM SIDINGS
Fast/Main
Victoria Platforms 1-8  |Possession |04/01/26 | 05/01/26 NO ACCESS/EGRESS AVAILABLE TO STEWARTS
0145 Sun (0315 Mon LANE DEPOT
Voltaire Road Jn Down Chatham  |Possession |04/01/26  |05/01/26 NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
Slow/Chatham 0145 Sun  |0315 Mon YARD SIDINGS
Reversible
Battersea Yard  |Battersea Yard Reception Line 1 [Sidings 04/01/26  |05/01/26 DOWN/UP PORTSMOUTH LINES AVAILABLE TO
i TRAFFIC AT TULSE HILL
Departure Line 2 Possession 0145 Sun  |0315 Mon
Bellingham Bellingham Neck Siding Sidings 04/01/26  |05/01/26 RO(l:JTE IS AVAILAELEOFOROT/RA(I)'\IS AT
_|possession 0145 S 0315 M BECKENHAM JUNCTION TO/FROM NEW
1-3 Down Sidings un on BECKENHAM
Herne Hill Herne Hill Turnback Siding |Sidings 04/01/26 05/01/26 \WORK: VICTORIA PHASE 5 SIGNALLING
Possession 0145 S 0315 M :
un on COMMISSIONING
Smithfield Sidings |[Smithfield Sidings |1 & 2 Sidings Sidings 04/01/26 05/01/26
Possession  [0145 Sun 0315 Mon THIS POSSESSION SUPERSEDES 4085025
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 04/01/26 05/01/26
No.1 and No.2 Possession 0145 Sun  |0315 Mon
Yard Road

Washer Road
Depot Sidings

Loco (Electric)
Shed roads 1-3
VSOE (old C&W)
Shed roads 1-3
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085073 D/C Sidings 1 to
Continued 27
Victoria Victoria 1- 9 Shed Roads |Sidings 04/01/26 05/01/26
wall Sidings Possession 0145 Sun  |0315 Mon
P2025/4071282 |[EA1330 Nine Elms Jn Linford St Jn Down Waterloo Possession |03/01/26 05/01/26 PARTS 1 AND 2 WATERLOO PLATFORMS 18 TO 24
S0110 Curve 0001 Sat 0330 Mon TO BE KEPT CLEAR. STOCK CAN BERTH IN
S0250 Up Waterloo PLATFORMS 12 TO 17
SW100 Curve
SW105 Queenstown Clapham Jn Down Windsor Possession |03/01/26 03/01/26 FOR PART 1 0001 SAT 3/1 TO 0130 SAT 3/1
sSw210 Road Fast 0001 Sat 0130 Sat SERVICES TO WINDSOR AND READING TO
SW225 START FROM AND TO TERMINATE AT CLAPHAM
Waterloo Clapham Jn DW/DWS/DW/DW |Possession |03/01/26 03/01/26 IN. WATERLOO TO KINGSTON AND TWICKENHAM
S 0001 Sat 0130 Sat SERVICES TO START FROM AND TO TERMINATE
: : : : AT CLAPHAM JN. PASSENGERS TO CHANGE
International Jn Wlndsor Relief Possession |03/01/26 05/01/26 TRAINS AT CLAPHAM JN FOR WATERLOO.
Line 1 ) 0001 Sat 0330 Mon FOR PART 1 ONLY POSSESSION LIMITS MUST
Wwindsor Relief ALLOW FOR SWR SHUNTS AT CLAPHAM
: Line 2 : JUNCTION.
Nine Elms Jn DW/DWF Possession |03/01/26 05/01/26
0001 Sat /0330 Mon FOR PART 2 0130 SAT 3/1 TO 0330 MON 5/1
- SWR: WINDSOR & READING SERVICES TO BE
Waterloo Platforms 12 to 24 |Possession  |03/01/26 05/01/26 DIVERTED VIA WIMBLEDON AND KINGSTON.
0001 Sat 0330 Mon SERVICES FROM WATERLOO TO KINGSTON &
; TWICKENHAM TO TERMINATE AT BARNES.
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |03/01/26 05/01/26
(SW) Lane P 0001 Sat 0330 Mon HOUNSLOW LOOP SERVICES TO START AND
Up Sheepcote TERMINATE AT BARNES. RAIL REPLACEMENT
Lane ROAD SERVICES TO OPERATE FROM CLAPHAM
Waterloo Up Windsor Possession |03/01/26 | 03/01/26 JUNCTION TO BARNES.
Fast/Up Windsor
Up Wir?dsor 0001 Sat 0130 Sat LUL: PICCADILLY LINE SERVICES BETWEEN
Slow/Windsor ACTON TOWN AND HEATHROW AIRPORT AND
Reversible DISTRICT LINE SERVICES TO WIMBLEDON &
Waterloo Waterloo North Siding Sidings 03/01/26 05/01/26 RICHMOND TO BE MAINTAINED.
Possession
'on 10001 Sat 0330 Mon FREIGHT SERVICES TO BE DIVERTED VIA WEST
Barnes Waterloo Up Windsor Possession |03/01/26  |05/01/26 LONDON LINE AND ACTON WELLS.
Fast/Up Windsor 0130 Sat 0330 Mon
Slow/Windsor TRACK RENEWALS: NINE ELMS JN AND
Reversible QUEENSTOWN ROAD S&C RENEWALS.
Point Pleasant Jn |[East Putney Putney Reversible [Possession [03/01/26  |05/01/26 WATERLOO INTERNATIONAL GLAZING PROJECT
0130 Sat 0330 Mon
PART 2 ONLY
Queenstown Barnes Down Windsor Possession |03/01/26 05/01/26 TRACK MAINTENANCE CDO06
Road Fast/Down 0130 Sat 0330 Mon ENHANCEMENTS: WANDSWORTH TOWN
Richmond STATION CANOPY
Waterloo Barnes UMR/DWS/DW/D |Possession |03/01/26 05/01/26
WS 0130 Sat 0330 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4075251 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|04/01/26 04/01/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun 0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 'WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2025/4078849 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |03/01/26 03/01/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |03/01/26 03/01/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |03/01/26 03/01/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |03/01/26 03/01/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
'WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079596 |SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|03/01/26 03/01/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|03/01/26 03/01/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|03/01/26 03/01/26
Up Loop + Disconnect (0115 Sat (0445 Sat
Down Loop WORK: MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079318 |SO130 Sevenoaks Sevenoaks Up Loop (pt) Possession |04/01/26 04/01/26 ROUTE IS AVAILABLE THROUGH BETWEEN
S0170 0110 Sun 0710 Sun /AD1109PTS AND AD1121 PTS FROM DOWN
S0550 GODSTONE TO DOWN FAST AT TONBRIDGE
Tonbridge Down Main/Fast |Possession |04/01/26 04/01/26 WEST JN
: 0110 Sun  |0710 Sun
Up FastMain ROUTE IS AVAILABLE BETWEEN AD1112PTS AND
AD1111PTS FROM UP FAST TO UP GODSTONE AT
TONBRIDGE WEST JN
NO ROUTE AVAILABLE FOR TRAINS TO/FROM
TONBRIDGE DOWN BAY
WORK: MTCE
P2025/4079273 |S0O130 Ashford Ashford Platforms 3 - 4 Possession |04/01/26 04/01/26 UP SLOW LINE AVAILABLE TO TRAFFIC
S0220 0120 Sun  |0615 Sun
S0470 ROUTE AVAILABLE BETWEEN DOWN AND UP
S0480 Ashford (East) Ashford (East) Down Slow (part) |Possession |04/01/26 04/01/26 MAIDSTONE LINES AND PLATEORMS 1 AND 2
0120 Sun 0615 Sun
. . NO ACCESS TO ASHFORD DOWN YARD
Ashford (West)  |Ashford Maidstone Loop |Possession |04/01/26 04/01/26
Down Slow (part) 0120 Sun 0615 Sun REPLACEMENT ROAD SERVICE TO OPERATE
Ashford (East) Maidstone Possession |04/01/26 04/01/26 TAMPER SIDINGS TO BE OUTBERTHED
Relief/Platform 0120 Sun 0615 Sun
6/Down
Canterbury WORK: MTCE
Up
Canterbury/Platfor
mb5
Down Fast
Ashford West Jn |Ashford East Jn Down CTRL Possession  [04/01/26 04/01/26
Chord 0120 Sun  |0615 Sun
Up CTRL Chord
Ashford Ashford Tamper Sidings |Sidings 04/01/26 04/01/26
Possession |0120 Sun 0615 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4080659 |SO130 Abbey Wood Alsike Road Jn Engineering Road |Possession |04/01/26 04/01/26 NO OUTBERTHING REQUIRED IN SLADE GREEN
S0290 Elizabeth Line 0130 Sun  |0630 Sun DEPOT
SO300
XR002 Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |04/01/26 04/01/26 SLADE GREEN UP SIDINGS ARE AVAILABLE
Jn Up Erith Loop 0130 Sun  |0630 Sun FROM COUNTRY END VIA NK2156 POINTS
Plumstead Crayford Creek Jn |Down North Kent |Possession |04/01/26 04/01/26 GILLINGHAM AND GROVE PARK DEPOTS TO BE
Up North Kent 0130 Sun  |0630 Sun OPEN
Slade Green Slade Green Depot |West Head Shunt |Sidings 04/01/26 04/01/26 SOUTHEASTERN TO BERTH IN 5 OF 7
Depot 1 to 13 Carriage Possession  |0130 Sun 0630 Sun PLATFORMS AT CANNON STREET.
Isr:‘f?"”gst Endine PROTECTION TO BE PLACED ON THE BOUNDARY
Road utEngi ON THE ELIZABETH LINE AT ABBEY WOOD
Carriage Washer
Road WORK: SID TRACK - EIRTH UP - FOLLOW UP
Lathe Road
P2025/4079947 |SO170 Tunbridge Wells |Battle Down Possession |04/01/26 05/01/26 TRAINS TO START/TERMINATE AT TUNBRIDGE
Hastings/Single 0115 Sun 0400 Mon WELLS
Up
Hastings/Single RAIL REPLACEMENT ROAD SERVICE IN
Mountfield Mountfield Up Sidings Sidings 04/01/26 05/01/26 OPERATION FROM TUNBRIDGE WELLS TO
Possession  [0115 Sun  |0400 Mon BATTLE
Tunbridge Wells |Tunbridge Wells Turnback Siding |Sidings 04/01/26 05/01/26 TRAINS TO START/TERMINATE IN PLATFORM 1 AT
Possession  |0115 Sun  |0400 Mon BATTLE, AND RESTART USING BJ2PTS

BATTLE GROUND FRAME TO BE STAFFED

MOUNTFIELD UP SIDINGS NOT AVAILABLE TO
TRAFFIC, FREIGHT SERVICES TO BE
CANCELLED/RETIMED

WORK: MTCE
WORK: MOUNTFIELD LONDON END 9PTS S&C
MEDIUM REFURB (Contingency)
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071226 |SO180 Dartford Rochester Bridge Jn |Down Main/Down |Possession |04/01/26 05/01/26 GTR NORTH KENT SERVICES WILL NOT RUN.
S0O310 North Kent 0150 Sun 0250 Mon
S0320 Up North Kent/Up RAIL REPLACEMENT ROAD SERVICE TO
S0430 Main OPERATE AS FOLLOWS:
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |04/01/26 05/01/26 DARTFORD TO ROCHESTER
International Connection 0150 Sun 0250 Mon EBBSFLEET TO ROCHESTER
Up North Kent STROOD TO MAIDSTONE WEST
Connection
Gravesend Gravesend Up Bay Possession  [04/01/26 05/01/26 UP STROOD LOOP TO BE OUTBERTHED
0150 Sun 0250 Mon
GRAVESEND PLATFORM 0 TO BE OUTHBERTHED
Hoo Jn Grain Single Possession  |04/01/26 05/01/26
0150 Sun {0250 Mon DARTFORD DOWN SIDINGS TO BE OUTBERTHED
Maidstone West |Maidstone West Up Platform Loop |Possession |04/01/26 05/01/26 NO ACCESS TO CLIFFE/GRAIN
(part) 0150 Sun (0250 Mon
Strood Maidstone West Down Maidstone |Possession |04/01/26 05/01/26
Branch/Down Main 0150 Sun 0250 Mon WORK: MTCE
Up Main/Up
Maidstone Branch
Strood Up Strood Loop  |Possession |04/01/26 05/01/26
Platforms 1-3 0150 Sun 0250 Mon
Allington Ground |Allington Ground Allington Sidings |Sidings 04/01/26 05/01/26
Frame Frame Possession  [0150 Sun 0250 Mon
Dartford Dartford Reception Siding |Sidings 04/01/26 05/01/26
Possession  |0150 Sun 0250 Mon
P2025/4079627 |SO200 Hastings Hastings Park Sidings Sidings 03/01/26 03/01/26 HASTINGS PARK SIDINGS TO BE OUTBERTHED
Possession 11100 Sat  |1900 Sat

WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3936637 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |03/01/26 05/01/26 2340 SAT TO 0155 SUN W2025/11196191
LN3201 2340 Sat (0345 Mon TRAINS TO TRAVEL OVER THE SLOW LINES. S&C Grinding Train
LN3210 i i 1m65ch and 2m28ch
LN3213 Dock Jn South Kentish Town Jn Up & Down Slow |Possession |03/01/26 05/01/26 0155 SUN TO 0630 SUN
LN3214 2340 Sat 0345 Mon NO BOOKED TRAFFIC. PANTOGRAPHS TO BE
S0280 . . LOWERED ON ANY ECS STABLED AT
S0400 St. Pan(_:ras Cricklewood South  |Down and Up Fast|Possession 03/01/26 04/01/26 ST.PANCRAS HIGH LEVEL 0155-0555 SUN (NOTE:
International e 2340 Sat 0630 Sun POWER RESTORED 0555 SUN FOR 9M03 SUN).
\é\geustthﬁl?]mpstead \(J:r?CkleWOOd South ag\évgoar\]nd Up Possession ;)35101/26 04/01/26 0630 SUN TO 0345 MON
340 Sat 0630 Sun TRAINS TO TRAVEL OVER THE FAST LINES
West Hampstead West Hampstead |Possession |03/01/26 04/01/26 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH
North Jn Run Round 2340 Sat 0630 Sun N
St. Pancras Dock Jn North Churchyard Sidings 03/01/26  |04/01/26 THAMESLINK SERVICES TO START/TERMINATE
International Sidings Possession (2340 Sat 0630 Sun AT ST.PANCRAS HIGH LEVEL (4TPH). EMR
SERVICES SUNDAY AFTERNOON TO BE THINNED
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession  |04/01/26 05/01/26 IACCORDINGLY.
Canal Tunnel 0155 Sun 0345 Mon
GTR 9S SERVICES TO DIVERT INTO KINGS
Carlton Road Jn  [Junction Road Jn Down and Up Possession |04/01/26 05/01/26 CROSS. ADDITIONAL PLATFORM REQUIRED.
Tottenham 0155 Sun 0345 Mon
Farringdon Kentish Town Jn Down and Up Possession |04/01/26 05/01/26
Moorgate 0155 Sun 0345 Mon
Kentish Town Jn |Cricklewood South  |Down and Up Possession |04/01/26 04/01/26
Jn Slow 0155 Sun  |0630 Sun
West Hampstead |Cricklewood South  |Down Carriage Possession |04/01/26 05/01/26
Thameslink Jn Loop 0155 Sun {0345 Mon
Kentish Town Jn |Cricklewood Down and Up Possession |04/01/26 04/01/26
Slow 0630 Sun {0920 Sun
Kentish Town Jn |Cricklewood South  |Down and Up Possession |04/01/26 05/01/26
Jn Slow 0920 Sun  |0345 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4076989 |SO400 St. Pancras Stratford All CTRL Lines Possession  [04/01/26 04/01/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession |04/01/26 04/01/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2025/4077198 |S0O400 St. Pancras St. Pancras Platforms 5to 13 |Possession |05/01/26 05/01/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |05/01/26 05/01/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |05/01/26 05/01/26
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071109 |EA1180 |Camden Road Camden Road North London Possession |04/01/26 04/01/26 NLL CYCLIC TYPE 7C (ROTR) \W2025/11142534
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun Patrolling
EA1320 1m2ch and 3m70ch
LN110 Camden Road Westbourne Road Jn|Down North Possession  |04/01/26 04/01/26 \W2025/11142537
LN115 East Jn London Relief 0045 Sun {0850 Sun Patrolling
MD145
Soi0o | CedarJn Cedar Jn Silo Curve Possession |04/01/26  |04/01/26 A amoch
0045 Sun 10850 Stn Structures Examination
Gospel Oak Jn  |Camden Road West |Down and Up Possession |04/01/26  |04/01/26 1m35ch and 2mich
Jn North London 0045 Sun 0850 Sun W2025/1127585§ .
Structures Examination
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |04/01/26 04/01/26 5m10ch and 4m35ch
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |04/01/26 04/01/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |04/01/26 04/01/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |04/01/26 04/01/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |04/01/26 04/01/26
Jn Jn Reversible 0045 Sun  |0850 Sun

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079629 |SO500 Cottage Jn Norwood Fork Jn Up London Bridge |Possession |04/01/26 05/01/26 THROUGH TRAINS TO TRAVEL OVER FAST LINES
SO510 Slow 0105 Sun {0400 Mon BETWEEN BALHAM JN/NORWOOD JN AND
SO530 PURLEY
S0540 East Croydon South Croydon Slow Reversible |Possession |04/01/26 05/01/26
0105 Sun  |0400 Mon PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC
. . AT EAST CROYDON
Hurst Green Jn  |Uckfield Down & Up Possession  [04/01/26 05/01/26
Uckfield 0105 Sun 0400 Mon VICTORIA TO EAST GRINSTEAD & OXTED TO
Uckfield Single UCKFIELD SERVICES WILL NOT RUN
Norwood Fork Jn |Windmill Bridge Jn  |Down London Possession |04/01/26 05/01/26
Bridge Slow 0105 Sun 10400 Mon SOUTHERN 1F AND 1H SERVICES TO CALL
ADDITIONALLY AT SELHURST
Oxted Oxted Down Bay Possession  |04/01/26 05/01/26
Platform 0105 Sun 10400 Mon GTR REIGATE TO VICTORIA SERVICES WILL RUN
BETWEEN REDHILL AND REIGATE ONLY
Selhurst Jn Purley Down Victoria Possession |04/01/26 05/01/26
Slow/Down Slow 0105 Sun {0400 Mon LONDON BRIDGE TO EAST CROYDON SERVICES
Up Slow/Up WILL DIVERT TO WEST CROYDON
Victoria Slow
South Croydon Jn |[East Grinstead Down & Up East |Possession |04/01/26 05/01/26 RAIL REPLACEMENT ROAD SERVICE TO
Grinstead 0105 Sun {0400 Mon OPERATE PURLEY TO EAST GRINSTEAD AND
UCKFIELD
East Grinstead  |East Grinstead Up Siding Sidings 04/01/26 05/01/26
Possession 10105 Sun  |0400 Mon
Eridge Eridge Tunbridge Wells _|Sidings 04/01/26 | 05/01/26 WORK: MTCE
Line Possession 10105 Sun {0400 Mon
Oxted Oxted Dock/Up Siding  |Sidings 04/01/26 05/01/26
Possession 10105 Sun {0400 Mon
Windmill Bridge |Windmill Bridge Jn | Through Road Sidings 04/01/26 05/01/26
Jn (Perturbation Possession  [0105 Sun  |0400 Mon
Siding)
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4080686 |SO500 Gatwick Airport  |Gatwick Airport Platform 6 Line Possession |03/01/26 04/01/26 TRAINS TO TRAVEL OVER SLOW/REDHILL LINES
Platform 7 Line 2345 Sat 0840 Sun BETWEEN GATWICK AND BALCOMBE TUNNEL JN.
Gatwick Airport  |Balcombe Tunnel Jn |Down Fast Possession |03/01/26 04/01/26
2345 Sat 0840 Sun PART 1: 2345 SAT to 0100 SUN
Up Fast PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
Three Bridges  |Three Bridges Down Yard Sidings 03/01/26  |04/01/26 AIRPORT.
Possession 2345 Sat 0840 Sun GWR TO STABLE ONE SET IN GATWICK UP
SIDINGS.
Tinsley Green Jn' | Balcombe Tunnel Jn |Down Slow Possession  |04/01/26 04/01/26
0100 Sun  |0600 Sun PART 2: 0100 SUN to 0600 SUN

PLATFORMS 3-7 NOT AVAILABLE AT GATWICK
AIRPORT.

GWR TO STABLE ONE SET IN GATWICK UP
SIDINGS.

5055/5V35 DIVERTED TO/FROM GATWICK UP
SIDINGS.

*** SPECIAL WORKING INSTRUCTIONS ***
SINGLE LINE WORKING BETWEEN GATWICK AND
THREE BRIDGES:

DOWN TRAINS TO RUN UP SLOW LINE BETWEEN
GATWICK PLATFORM 2 AND THREE BRIDGES
PLATFORM 2.

UP DIRECTIONS TO TRAVEL THROUGH THREE
BRIDGES PLATFORM 2 AND PLATFORM 1 AT
GATWICK

PILOT CHANGEOVER TO ALLOW 6 MINUTES AT
GATWICK, AND 8 MINUTES AT THREE BRIDGES

PART 3: 0600 SUN to 0840 SUN
PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.

WORK: SID TRACK - TINSLEY GREEN - 6 WEEK
FOLLOW UP
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4116423 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|04/01/26 04/01/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|04/01/26 04/01/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|04/01/26 04/01/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|04/01/26 04/01/26
Reading 0105 Sun  |0610 Sun
P2025/4077380 |SO500 Three Bridges Crawley Down and Up Line Blockage|03/01/26 03/01/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|03/01/26 03/01/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2025/4076496 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|04/01/26 04/01/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0250 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|04/01/26 04/01/26 WORK: MTCE
Branch 0250 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|04/01/26 04/01/26
Up Main 0250 Sun  |0540 Sun
Carriage Road
P2025/4076430 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|03/01/26 03/01/26 WORK: MTCE
S0630 0050 Sat 0435 Sat
London Road Down and Up East|Line Blockage|03/01/26 03/01/26
(Brighton) Branch 0050 Sat 0435 Sat
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917493 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |04/01/26 04/01/26 0045 SUN TO 0550 SUN
Gw103 0115 Sun  [0550 Sun ALL LINE BLOCK
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 Acton Wells Jn  |Acton West Down and Up Possession  |04/01/26 04/01/26 NO ACCESS TO / FROM SOUTHALL YARD.
GWwW178 Poplar 0115 Sun  |0550 Sun NO ACCESS TO / FROM ELIZABETH LINES CCOS
XR001 . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |04/01/26 04/01/26 PADDINGTON.
0115Sun 0550 Sun 2R89 TO TERMINATE AT SLOUGH ECS TO
- RETURN TO READING TRAIN CARE DEPOT
Hanwell Jn Drayton Green Jn \I?voev;/tnlinod Up Possession  |04/01/26 04/01/26 ALL UNITS STABLED IN PLATEORMS 7-14 TO
P 0115Sun 0550 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Southall East Jn Hanwell Up & Possession  |04/01/26 04/01/26
Down GOOF(,is 0115 Sun 10550 Sun 0550 SUN TO 0720 SUN
Loops TRAINS TO REVERSE AT EALING BROADWAY /
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |04/01/26 04/01/26 ACTON WEST ON RELIEF LINE SIDE ONLY
Junction Line 0115 Sun 10720 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.
Grand Canal Crossrail Depot  |Possession |04/01/26  |04/01/26 NO ACCESS TO / FROM ELIZABETH LINES CCOS
Junction (inc) Line 2 0115 Sun 10720 Sun NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
PADDINGTON.
North Pole Depot North Pole Line A |Possession |04/01/26 04/01/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and B 0115 Sun 0720 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Old Oak Common  |Carriage Line and |Possession |04/01/26 04/01/26 IALL PANTOGRAPHS TO BE LOWERED AND
EastJn Engine Siding 0115 Sun 0720 Sun LOCKED IN WEST EALING LOOPS NO2. AND NO.3
Engine and BETWEEN 0045 SUN AND 0430 SUN..
Carriage Line
Old Oak Common |CrossRail Depot Back Line Possession |04/01/26 04/01/26 WORK DETAILS =
East Jn 0115 Sun 0720 Sun HS2 OOC STATION DEVELOPMENT WORKS
Washer Bypass MAINTENANCE
Paddington Paddington Platforms 1to 6 |Possession |04/01/26 04/01/26
Platforms 7 to 12 01153un 0720 Sun
and 14
Southall West Jn Lines 4 and Possession  |04/01/26 04/01/26
5/Down and Up 0115 Sun  |0445 Sun
Relief
Lines 1 to 3/Down |Possession |04/01/26 04/01/26
and Up Main 0115 Sun 0720 Sun
Subway Jn Link Line/Royal Possession |04/01/26 04/01/26
Oak Carriage 0115 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot Possession  |04/01/26 04/01/26
(London) Junction (inc) Line 1 0115 Sun |0720 Sun
Southall Brentford GF Single Possession  [04/01/26 04/01/26
0115 Sun 0720 Sun
Southall East Jn  [Southall West Jn Southall West Possession |04/01/26 04/01/26
Loop 0115 Sun (0720 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917493 Up Brentford Loop
Continued West Ealing Greenford South Jn |Down and Up Possession |04/01/26 04/01/26
Greenford/Branch 0115 Sun  |0550 Sun
West Ealing West Ealing Bay |Possession |04/01/26 04/01/26
Platform 5 0115 Sun  |0550 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |04/01/26 04/01/26
No 1 0115 Sun  |0550 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |04/01/26 04/01/26
Jn 0115 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession |04/01/26 04/01/26
Westbound 0115 Sun 0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 04/01/26 04/01/26
Reception 1, 2 & 3 Possession 0115 Sun  |0550 Sun
Brentford GF Brentford Goods West London Sidings 04/01/26 04/01/26
Waste Possession 0115 Sun 0720 Sun
Day and Son GF Days Aggregates |Sidings 04/01/26 04/01/26
Terminal Possession |0115 Sun 0720 Sun
CrossRail Depot |CrossRail Depot Washer Bypass |Sidings 04/01/26 04/01/26
and Back Line Possession 0115 Sun  |0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 04/01/26 04/01/26
(London) (London) Yard Possession |0115 Sun 0720 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 04/01/26 04/01/26
West Possession 0115 Sun {0550 Sun
Southall West Jn Down Brentford  |Sidings 04/01/26 04/01/26
Siding Possession 0115 Sun 0720 Sun
Southall Yard
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|04/01/26 04/01/26
Sidings No 2 Loop |Electric 0115 Sun {0430 Sun
/ No 3 Loop Trains
Acton Main Line |Acton West Acton Dive-Under |Possession |04/01/26 04/01/26
0550 Sun 0720 Sun
Paddington Acton West Lines 4 and Possession |04/01/26 04/01/26
5/Down and Up 0550 Sun  |0720 Sun
Relief
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4071361 |SO110 Nine EIms Jn Linford St Jn Down Waterloo Possession  |10/01/26 12/01/26
S0250 Curve 0100 Sat (0400 Mon
SW100 Up Waterloo
SW210 Curve
Queenstown Clapham Jn Down Windsor Possession |10/01/26 12/01/26
Road Fast 0100 Sat (0400 Mon
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |10/01/26 12/01/26
WS 0100 Sat  |0400 Mon
International Jn Windsor Relief Possession  |10/01/26 12/01/26
Line 1 0100 Sat 0400 Mon
Windsor Relief
Line 2
Nine EIms Jn DW/DWF Possession  |10/01/26 12/01/26
0100 Sat 0400 Mon
Waterloo Platforms 12 to 24 |Possession |10/01/26 12/01/26
0100 Sat (0400 Mon
Waterloo West  |Queenstown Road  |Up Main Fast Possession  |10/01/26 12/01/26
Crossings Down Main Fast 0100 Sat  |0400 Mon
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |10/01/26 12/01/26
(Sw) Lane 0100 Sat  |0400 Mon
Up Sheepcote
Lane
Waterloo Up Windsor Possession  |10/01/26 12/01/26
Slow/Windsor 0100 Sat  |0400 Mon
Reversible
Up Windsor
Fast/Up Windsor
Waterloo Waterloo North Siding Sidings 10/01/26 12/01/26
Possession  |0100 Sat (0400 Mon
Waterloo West  |Queenstown Road |Up Main Slow Possession |11/01/26 11/01/26
Crossings Down Main Slow 0155 Sun  |0610 Sun
West London Jn  |Clapham Jn No. 6 & 49 Sidings|Sidings 11/01/26 12/01/26
(sw) Possession 0155 Sun  |0400 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4076067 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession |11/01/26 11/01/26 ROUTE AVAILABLE BETWEEN LUDGATE LINES
50250 0045 Sun 0705 Sun IAND CHATHAM REVERSIBLE LINE AT FACTORY
50645 Up N
Atlantic/Platform 2
Factory Jn Factory Jn Up Possession [11/01/26 11/01/26 TRAINS TO TRAVEL OVER THE CHATHAM
Down 0045 Sun 0705 Sun MAIN/FAST AND CATFORD LOOP LINES BETWEEN
FACTORY JN AND CROFTON ROAD JN
ARL SLL SERVICES WILL NOT RUN
WORK: MTCE
P2025/4078432 |SO110 Beckenham Jn  |St. Mary Cray Jn Down Chatham Possession [11/01/26 11/01/26 UP CHATHAM LOOP AVAILABLE TO TRAFFIC
Main/Down 0105 Sun 0645 Sun
Chatham Fast ROUTE AVAILABLE FROM RAVENSBOURNE TO
Up Chatham SHORTLANDS VIA DOWN AND UP CATFORD
Fast/Up Chatham LOOP LINES
Main
Bickley Jn Hawkwood Jn Down Slow Possession [11/01/26 11/01/26 TRAINS TO TRAVEL OVER THE SLOW LINES
Tonbridge Loop 0105 Sun  |0645 Sun BETWEEN SHORTLANDS JN AND ST MARY CRAY
(pt) IN
Petts Wood Jn Down Fast Possession |11/01/26 11/01/26
Tonbridge Loop 0105 Sun  |0645 Sun
Up Fast Tonbridge WORK: MTCE
Loop
Up Slow
Tonbridge Loop
Ravensbourne Jn |Shortlands Jn Down Possession [11/01/26 11/01/26
Ravensbourne 0105 Sun  |0645 Sun
Chord
Up Ravensbourne
Chord
Shortlands Jn Shortlands Jn Down Chatham Possession |11/01/26 11/01/26
Slow (pt) 0105 Sun  |0645 Sun

Up Chatham Slow
(pt)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4074659 |SO110 Gillingham (Kent) |Gillingham (Kent) Platforms 1 - 3 Possession |11/01/26 12/01/26 GTR TO START/TERMINATE AT GRAVESEND
Up Gillingham 0210 Sun (0310 Mon PLATFORM 0
Loop .
Rochester Rainham (Kent) Down Chatham  |Possession |11/01/26 12/01/26 6”; EF,{AA'\I'”\IIQSOE%ES;—?E; BACK FROM PLATFORMS 2
Up Chatham 0210 Sun 0310 Mon
- GTR TO BE LAST IN AND FIRST OUT FOR
Rochester Down Rochester |Possession |11/01/26 12/01/26 BERTHING IN ROCHESTER PLATFORM 3
Loop (part) 0210 Sun 0310 Mon
LLJ(E’OEOChESter ROCHESTER DOWN LOOP TO BE OUTBERTHED
e e o — (TRAINS CAN STABLE IN PLATFORM 3 LONDON
Gillingham (Kent) |Gillingham (Kent) D_oyvn Gillingham |Sidings _ 11/01/26 12/01/26 \SIDE OF EK4057 SIGNAL)
Sidings Possession {0210 Sun  |0310 Mon
g%iﬁgllngham ROCHESTER UP LOOP TO BE OUTBERTHED
No. 1 Reception GILLINGHAM PLATFORM 1 (UP GILLINGHAM
Road . LOOP) TO BE OUTBERTHED
No. 2 Reception
Road idi UP TRAINS TO TERMINATE AT RAINHAM AND
Down Sidings 1-3 SHUNT VIA EK2080PTS AND EK4157 SIGNAL TO
THE DOWN PLATFORM
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN ROCHESTER AND RAINHAM
GTR TO STABLE AT PLUMSTEAD, GRAVESEND
AND ROCHESTER PLATFORM 3
WOEK: MTCE
P2025/4076161 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|11/01/26 11/01/26 UP RAINHAM BAY TO BE OUTBERTHED.
+ EPR 0730 Sun {0800 Sun
WORK:MTCE
P2025/4075184 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|11/01/26 11/01/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4

Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot

Washer Spur

WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077464 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|10/01/26 10/01/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|10/01/26 10/01/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|10/01/26 10/01/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|10/01/26 10/01/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|10/01/26 10/01/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|10/01/26 10/01/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2025/4074661 |SO130 Blackheath Jn Angerstein Jn Down North Kent |Possession |10/01/26 10/01/26 DOMESTIC FREIGHT SERVICES TO BE DIVERTED
28388 Up North Kent 0115 Sat 1915 Sat VIA MAIDSTONE WEST
S0300 Crayford Creek Jn  |Down Bexleyheath|Possession |10/01/26 12/01/26 SOUTHEASTERN SERVICES DIVERTED VIA
SIDCUP OR GREENWICH, OR WILL NOT RUN
S0330 Up Bexleyheath 0115Sat (0255 Mon
Courthill Loop Courthill Loop South [Down Courthill Possession  |10/01/26 12/01/26 CHARING CROSS TO SEVENOAKS / HAYES
North Jn Jn Loop 0115 Sat 10255 Mon SERVICES WILL NOT CALL AT LEWISHAM
Up Courthill Loop
- - - REPLACEMENT BUSES TO RUN NEW CROSS TO
Lewisham Ladywell Jn Down Mid Kent Possession |10/01/26 12/01/26 DARTFORD VIA BEXLEYHEATH
Up Mid Kent 0115 Sat  [0255 Mon
; ; ; DLR TO BE OPEN BETWEEN BANK AND
Nunhead Jn Lewisham Down Lewisham |Possession |10/01/26 12/01/26 LEWISHAM
Up Lewisham 0115 Sat  [0255 Mon
] _ PART TWO: 1915 SAT TO 0255 MON
Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |10/01/26 12/01/26
Jn Up Erith Loop 0115 Sat  [0255 Mon NO ACCESS TO ANGERSTEIN WHARF, FREIGHT
SERVICES TO BE RETIMED/CANCELLED
St. Johns Jn Blackheath Jn Down North Kent |Possession |10/01/26 10/01/26
Up North Kent 0115 Sat 1915 Sat ANGERSTEIN TRAFFIC NOT AVAILABLE,
SERVICES TO BE REPLACED OR CANCELLED
Tanners Hill Jn - |Lewisham Vale Jn  |Down Tanners Hill|Possession |10/01/26 12/01/26
; 0115 Sat 0255 Mon WORK: MTCE
Up Tanners Hil WORK: PARKS BRIDGE RESIGNALLING
Angerstein Jn Angerstein Jn Single Possession  [10/01/26 12/01/26
1915 Sat 0255 Mon
St. Johns Jn Charlton Jn Down North Kent |Possession |10/01/26 12/01/26
1915 Sat 0255 Mon

Up North Kent
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078811 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |10/01/26 10/01/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession [10/01/26 10/01/26
Down Sl (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |10/01/26 10/01/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [10/01/26 10/01/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4078485 |SO130 Orpington Sevenoaks Down Main Possession [11/01/26 11/01/26 ROUTE AVAILABLE TO/FROM BAT AND BALL
Up Mai 0105 Sun 0640 Sun LINES THROUGH PLATFORMS 3 & 4 AT
p Main SEVENOAKS
Sevenoaks Sevenoaks Down Loop (part) |Possession |11/01/26 11/01/26
0105 Sun  |0640 Sun
Up Loop WORK: MTCE
P2025/4079563 |SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|10/01/26 10/01/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p batand ba TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|10/01/26 10/01/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|10/01/26 10/01/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4071018 |SO130 Ashford (East) NR/ET Interface Down Fast/Down |Possession |11/01/26 11/01/26 RAIL REPLACEMENT ROAD SERVICE TO
Main/Down Fast 0140 Sun 2100 Sun OPERATE BETWEEN ASHFORD AND DOVER
Up Slow/Up PRIORY
Main/Up Fast
Dollands Moor Dollands Moor R/S/T/U Neck Possession |11/01/26 11/01/26 FREIGHT SERVICES TO BE RETIMED OR
Sidings 1 - 8 0140 Sun 2100 Sun CANCELLED
G Neck WORK: ASHFORD DU - TRACK MAINTENANCE
Dollands Moor Dollands Moor (West |Loco Loop/Run Possession [11/01/26 11/01/26
(West End) End) Round 0140 Sun  |2100 Sun
West Sidings
Freight Chord
Dover Priory Dover Priory Up Platform Loop |Possession |11/01/26 12/01/26
0140 Sun  |0400 Mon
Saltwood Jn Dover Priory Down Dover/Down|Possession |11/01/26 12/01/26
Main/Up Chatham 0140 Sun (0400 Mon
Down Chatham/Up
Main/Up Dover
NR/ET Interface Through Possession [11/01/26 11/01/26
Passenger Loop 0140 Sun  |2100 Sun
Sevington Sevington Up Goods Loop  |Possession |11/01/26 11/01/26
0140 Sun  |2100 Sun
Folkestone East |Folkestone East 1-3 Train Roads |Sidings 11/01/26 12/01/26
Possession 10140 Sun {0400 Mon
Sevington Sevington Sevington Sidings |Sidings 11/01/26 11/01/26
Possession /0140 Sun {2100 Sun
Saltwood Jn NR/ET Interface Down Main Possession |11/01/26 12/01/26
Up Main 2100 Sun  |0400 Mon
P2025/4080738 |SO140 Borough Green  |Borough Green and |Down Passenger |Possession |11/01/26 11/01/26 HOTHFIELD FREIGHT SERVICES TO BE RETIMED
and Wrotham Wrotham Loop 0130 Sun  |0705 Sun OR CANCELLED
Otford Jn Maidstone East Down Maidstone |Possession |11/01/26 11/01/26
Up Maidstone 0130 Sun 0705 Sun WORK: MTCE
Otford Jn Up Goods Loop |Possession |11/01/26 11/01/26
0130 Sun  |0705 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4080612 |SO180 Crayford Spur A [Springhead Road Jn |Down North Possession |11/01/26 11/01/26 TRAINS TO START/TERMINATE IN PLATFORMS 2
S0290 Jn Kent/Down Main 0140 Sun 0640 Sun & 3 AT STROOD AND OPERATE A ROAD
SO310 Up Main/Up North REPLACEMENT SERVICE BETWEEN SLADE
S0320 Kent GREEN/CRAYFORD, DARTFORD AND
S0430 Crayford Spur B |Dartford Jn Dn/Up Dartford Possession [11/01/26 11/01/26 GRAVESEND
Jn Loop 0140 Sun 0640 Sun
PLATFORM 1 AT DARTFORD TO BE
Dartford Dartford Reversible Possession |11/01/26 11/01/26 OUTBERTHED.
Platforms 1- 4 0140 Sun  |0640 Sun
Dartford Dartford Down Sidings Sidings 11/01/26 11/01/26 'WORK: SID TRACK - DARTFORD - PREP
Up Sidings Possession 0140 Sun {0640 Sun
P2025/4076768 |LN3213 Blackfriars Blackfriars Platform 3 Possession [11/01/26 11/01/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platf 4 0145 Sun 0915 Sun OUTBERTHED
S0280 attorm GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession [11/01/26 11/01/26
Slow 0145 Sun  |0915 Sun WORK: MTCE
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |11/01/26 11/01/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession [11/01/26 11/01/26
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession [11/01/26 11/01/26
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 11/01/26 11/01/26
Possession  |0145 Sun (0915 Sun
P2025/4160857 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Down Canal Line Blockage|14/01/26 14/01/26 TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
LN3214 Tunnel 0130 Wed (0430 Wed / UP MOORGATE LINE BETWEEN CITY
50280 _ _ _ . _ THAMESLINK CROSSOVERS AND MIDLAND ROAD
City Thameslink [Midland Road Jn Up Snow Hill / Line Blockage|14/01/26 14/01/26 JN. TRAINS TO/FROM THE ECML TO TRAVEL
Down Moorgate 0130 Wed 0430 Wed OVER THE UP CANAL TUNNEL LINE BETWEEN
CANAL TUNNELS JN AND BELLE ISLE JN.
IACCESS MAINTAINED TO SMITHFIELD SIDINGS.
P2025/4160810 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel |Line Blockage|16/01/26 16/01/26 TRAINS TO TRAVEL OVER THE UP SNOW HILL /
LN3214 0130 Fri 0430 Fri DOWN MOORGATE LINE BETWEEN FARRINGDON
S0280 CROSSOVER AND MIDLAND ROAD JN. TRAINS
City Thameslink |Midland Road Jn Up Moorgate / Line Blockage|16/01/26 16/01/26 TO/FROM THE ECML TO TRAVEL OVER THE
Down Snow Hill 0130 Fri 0430 Fri DOWN CANAL TUNNEL LINE BETWEEN CANAL

TUNNELS JN AND BELLE ISLE JN.
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4076990 |SO400 St. Pancras Stratford All CTRL Lines Possession [11/01/26 11/01/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession [11/01/26 11/01/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2025/4077199 |S0O400 St. Pancras St. Pancras Platforms 5to 13 |Possession [12/01/26 12/01/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |12/01/26 12/01/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |12/01/26 12/01/26
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071053 |EA1180 Camden Road Camden Road North London Possession |11/01/26 11/01/26 NLL CYCLIC TYPE 7A (ROTR) W2025/11143549
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun Patrolling
EA1320 i 1m2ch and 3m70ch
LN110 Camden Road Westbourne Road Jn|Down North Possession |11/01/26 11/01/26 W2025/11143696
LN115 East Jn London Relief 0045 Sun {0850 Sun Patrolling
MD145 - - 3m70ch and 3m5ch
S0400 Cedar Jn Cedar Jn Silo Curve Possession |11/01/26 OléLéc())léZG W2025/11208809
0045 Sun un Structures Examination
Gospel Oak Jn  |Camden Road West |Down and Up Possession |11/01/26  [11/01/26 2m20ch and 1m35ch
Jn North London 0045 Sun {0800 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |11/01/26 11/01/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |11/01/26 11/01/26
(closed) site of London/Down 0045 Sun  |0800 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |11/01/26 11/01/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |11/01/26 11/01/26
(closed) site of London/Down 0045 Sun  |0800 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |11/01/26 11/01/26
DC Electric 0045 Sun 10800 Sun
Westbourne Road|Camden Road East |Up North London |Possession |11/01/26 11/01/26
Jn Jn Reversible 0045 Sun 0850 Sun
Camden Road Lea Jn Down and Up Possession |11/01/26 11/01/26
North London 0800 Sun  |0850 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4080665 |SO500 Purley Gatwick Airport Down Possession  |10/01/26
SO550 Slow/Redhill/Slow 0005 Sat
S0O560 Up
S0660 Slow/Redhill/Slow
Possession  |10/01/26 12/01/26
0005 Sat (0400 Mon
Redhill Redhill Up Tonbridge Possession |10/01/26 12/01/26
Goods Loop 0005 Sat 0400 Mon
Down Lp/Platform
3
Up Loop
No.O/Platform 0
Up Loop
No.2/Platform 2
Platform 1
Reigate Down and Up Possession {10/01/26 12/01/26
Reading 0005 Sat  |0400 Mon
Tonbridge West Jn  |Down Possession  |10/01/26 12/01/26
Tonbridge/Godsto 0005 Sat  |0400 Mon
ne
Up
Godstone/Tonbrid
ge
Godstone Godstone Godstone Tip Sidings 10/01/26 12/01/26
Siding Possession  |0005 Sat  |0400 Mon
Redhill Redhill Loco Sidings Sidings 10/01/26 12/01/26
Possession /0005 Sat  |0400 Mon
Stoats Nest Jn Stoats Nest Jn Reedham Sidings |Sidings 10/01/26 12/01/26
Possession  |0005 Sat  |0400 Mon
|East Croydon | Purley Down Fast Possession |11/01/26  |12/01/26
Up Fast 0005 Sun  |0400 Mon
Gatwick Airport  |Gatwick Airport Platform 6 Line Possession |11/01/26 12/01/26
Platform 7 Line 0005 Sun (0400 Mon
Purley Caterham Down & Up Possession  |11/01/26 12/01/26
Caterham 0005 Sun  |0400 Mon
Tattenham Corner  |Down Loop/Down |Possession |11/01/26 12/01/26
Tattenham 0005 Sun  |0400 Mon
Up Tattenham/Up
Loo
South Croydon Jn Possession |11/01/26 12/01/26
0005 Sun (0400 Mon
Three Bridges
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4080665 Three Bridges Down Yard Possession |11/01/26 12/01/26
Continued 0005 Sun  |0400 Mon
Tinsley Green Jn |Balcombe Tunnel Jn |Down Fast Possession |11/01/26 12/01/26
Up Fast 0005 Sun {0400 Mon
Caterham Caterham Caterham Up Sidings 11/01/26 12/01/26
Sidings Possession  |0005 Sun  |0400 Mon
Purley Purley Down Sidings Sidings 11/01/26 12/01/26
Possession /0005 Sun  |0400 Mon
Tattenham Corner|Tattenham Corner  |Up Siding Sidings 11/01/26 12/01/26
Possession /0005 Sun  |0400 Mon
P2025/4077381 |SO500 Three Bridges Crawley Down and Up Line Blockage|10/01/26 10/01/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|10/01/26 10/01/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2025/4076497 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|11/01/26 11/01/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|11/01/26 11/01/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|11/01/26 11/01/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2025/4076431 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|10/01/26 10/01/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|10/01/26 10/01/26
(Brighton) Branch 0050 Sat 0435 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4070620 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession |11/01/26 12/01/26 RAIL REPLACEMENT ROAD SERVICE WILL BE IN
EA1320 Central Jn North London 2230 Sun 0435 Mon OPERATION
EA1325
EA1340 |Camden Road Westbourne Road Jn|Down North Possession [11/01/26 12/01/26 FREIGHT SERVICES DIVERTED VIA THE T&H
LN110 East Jn London Relief 2230 Sun {0435 Mon
SO511 . NLL CYCLIC TYPE 6A
Channelsea North|Lea Jn Up Channelsea |Possession |11/01/26 12/01/26
Jn Loop 2230 Sun 0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession [11/01/26 12/01/26
Canonbury 2230 Sun 0435 Mon
Highbury and Dalston Junction Down and Up East|Possession |11/01/26 12/01/26
Islington London Line 2230 Sun 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |11/01/26 12/01/26
Curve 2230 Sun 0435 Mon
Navarino Road Jn |Navarino Road Jn Graham Road Possession [11/01/26 12/01/26
Curve 2230 Sun 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |11/01/26 12/01/26
Jn Jn Reversible 2230 Sun 0435 Mon
P2025/4159108 | SO590 Cooksbridge Southerham Jn Down/Up Lewes |Possession |11/01/26 11/01/26 W2025/11234635
S0610 0130 Sun (0655 Sun Unload CWR
S0620 i 4m25ch and 8m3ch
Falmer Lewes Down & Up East |Possession |11/01/26 11/01/26
Branch 0130 Sun 0655 Sun
Lewes Lewes Platform Loop Possession |11/01/26 11/01/26
0130 Sun  |0655 Sun
Lewes Lewes Lewes Up Siding |Sidings 11/01/26 11/01/26
Possession 0130 Sun 0655 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4054052 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |10/01/26 11/01/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |10/01/26 11/01/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 10/01/26 11/01/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |11/01/26 11/01/26 THE ALL LINE BLOCK PERIOD.
Junction Line 0115 Sun 0445 Sun (S hrs) NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Crossrail Depot Possession |11/01/26 11/01/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
Line 2 0115 Sun  |0740 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |11/01/26 11/01/26 WORK DETAILS = MAINTENANCE
and B 0115 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |11/01/26 11/01/26
(inc.) and Up Main 0115 Sun  |0445 Sun (5 hrs)
Lines 4 and Possession |11/01/26 11/01/26
5/Down and Up 0115 Sun  |0740 Sun (5 hrs)
Relief
Paddington Platforms 1to 6 |Possession |11/01/26 11/01/26
0115 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession [11/01/26 11/01/26
Oak Carriage 0115 Sun  |0445 Sun (5 hrs)
Loop A and B
Portobello Jn Grand Canal Crossrail Depot  |Possession  [11/01/26 11/01/26
(London) Junction Line 1 0115 Sun 0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |11/01/26 11/01/26
Jn 0115 Sun  |0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |11/01/26 11/01/26
Westbound 0115 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 11/01/26 11/01/26
(London) (London) Yard Possession 0115 Sun  |0740 Sun (5 hrs)
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Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916956 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |11/01/26 12/01/26 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |11/01/26 12/01/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession 11/01/26 12/01/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |12/01/26 12/01/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |12/01/26 12/01/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |12/01/26 12/01/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [12/01/26 12/01/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |12/01/26 12/01/26
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 12/01/26 12/01/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |12/01/26 12/01/26
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |12/01/26 12/01/26
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  [12/01/26 12/01/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4079325 [SO110 Battersea Pier Jn |Factory Jn Down and Up Possession [18/01/26 18/01/26 NO ACCESS TO BATTERSEA YARD FOR RUN-
S0O250 Stewarts Lane 0900 Sun  |1900 Sun ROUND MOVES
SO500
Longhedge Jn Battersea Possession |18/01/26 18/01/26 NO ACCESS TO/FROM STEWARTS LANE DEPOT
Reversible 0900 Sun  |1900 Sun
. DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE)
Stewarts Lane Jn [Factory Jn Up Goods Loop  |Possession |18/01/26 18/01/26 TO BE OUTBERTHED
0900 Sun 1900 Sun
Battersea Yard |Battersea Yard Reception Line 1 |Sidings 18/01/26 18/01/26 ;g;BESR'?g%E%RUQrSEg%—Tg?N AND DEPARTURE
Departure Line 2 Possession 0900 Sun {1900 Sun
Stewarts Lane Stewarts Lane D/C Sidings 1to  |Sidings 18/01/26 18/01/26 WORK: MTCE
27 Possession 10900 Sun {1900 Sun '
VSOE (old C&W)
Shed roads 1-3
Depot Sidings
Loco (Electric)
Shed roads 1-3
Washer Road
Yard Road
Stewarts Lane Jn |Factory Jn Down Sidings Sidings 18/01/26 18/01/26
No.1 and 2 Possession (0900 Sun 1900 Sun
Stewarts Lane Jn Engine Shed Sidings 18/01/26 18/01/26
Sidings Possession  |0900 Sun {1900 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078507 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession |18/01/26 18/01/26 UP TO 2 SIDINGS AT BELLINGHAM TO BE
S0260 U 0045 Sun  |0700 Sun OUTBERTHED - TO BE CONFIRMED BY DPPP
S0280 p
50330 _ Atlantic/Platform 2 _
S0645 Brixton Jn Shortlands Jn Down Catford Possession [18/01/26 18/01/26 WORK: MTCE
S0680 Loop 0045 Sun (0700 Sun
Up Catford Loop
Canterbury Road [Loughborough Jn Down Brixton Spur|Possession |18/01/26 18/01/26
Jn Up Brixton Spur 0045 Sun 0700 Sun
Factory Jn Factory Jn Down Possession [18/01/26 18/01/26
U 0045 Sun  |0700 Sun
p
Loughborough Jn |Cambria Jn Down Cambria Possession  [18/01/26 18/01/26
Spur 0045 Sun 0700 Sun
Up Cambria Spur
Nunhead Jn Lewisham Vale Jn |Down Lewisham |Possession |18/01/26 18/01/26
Up Lewisham 0045 Sun {0700 Sun
Ravensbourne Jn |Shortlands Jn Down Possession |18/01/26 18/01/26
Ravensbourne 0045 Sun  |0700 Sun
Chord
Up Ravensbourne
Chord
Bellingham Bellingham 1-3 Down Sidings |Sidings 18/01/26 18/01/26
Possession  |0045 Sun (0700 Sun

Neck Siding
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071568 |SO110 Eastern Jn Sheerness-on-Sea |Down Sheppey Possession |18/01/26 19/01/26 SERVICES TO START/TERMINATE AT GILLINGHAM
S0150 Up Sheppey 0135 Sun  |0400 Mon IAND FAVERSHAM
Sheppey Single GTR TO BERTH 1 X 8 CAR 700 AT GRAVESEND
— - PLATFORM 0
Gillingham (Kent) |Faversham Down Chatham  |Possession |18/01/26 19/01/26
Up Chatham 0135 Sun 0400 Mon GTR KENTISH TOWN TO RAINHAM SERVICES TO
: : : _ DIVERT VIA BEXLEYHEATH AND TERMINATE AT
Newington Newington Down Newington |Possession |18/01/26 19/01/26 GILLINGHAM.
Loop 0135 Sun  |0400 Mon
Up Newington RAIL REPLACEMENT ROAD SERVICE TO
Loop . OPERATE BETWEEN:
Queenborough  |Queenborough Down Sheppey Possession [18/01/26 19/01/26 GILLINGHAM AND FAVERSHAM
Loop 0135 Sun /0400 Mon SITTINGBOURNE AND SHEERNESS
Up Sheppey Loop
Rainham (Kent) [Rainham (Kent) Up Rainham Bay |Possession |18/01/26 |19/01/26 UP RAINHAM BAY TO BE OUTBERTHED
0135 Sun  |0400 Mon
Sheerness-on- Sheerness-on-Sea  |Platforms 1/2 Possession  [18/01/26 19/01/26 WORK: MTCE
Sea 0135 Sun (0400 Mon
Sittingbourne Sittingbourne Down Possession |18/01/26 19/01/26
Sittingbourne 0135 Sun  |0400 Mon
Passenger Loop
Down
Sittingbourne
Goods Loop
Western Jn Middle Jn Down Sheppey Possession [18/01/26 19/01/26
Spur 0135 Sun (0400 Mon
Up Sheppey Spur
Sittingbourne Sittingbourne Sittingbourne Sidings 18/01/26 19/01/26
Carriage Siding Possession {0135 Sun  |0400 Mon
Down
Sittingbourne
Sidings
P2025/4075252 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|18/01/26 18/01/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4
Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077465 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|17/01/26 17/01/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|17/01/26 17/01/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|17/01/26 17/01/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|17/01/26 17/01/26
0140 Sat (0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|17/01/26 17/01/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|17/01/26 17/01/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071573 |SO130 Abbey Wood Alsike Road Jn Engineering Road |Possession |18/01/26 19/01/26 NO OUTBERTHING REQUIRED IN SLADE GREEN
S0290 Elizabeth Line 0140 Sun 0340 Mon DEPOT
SO300
XR002 Angerstein Jn Angerstein Jn Single Possession |18/01/26 19/01/26 SLADE GREEN UP SIDINGS ARE AVAILABLE
0140 Sun 0340 Mon FROM COUNTRY END VIA NK2156 POINTS
Blackheath Jn Crayford Creek Jn |Down North Kent |Possession |18/01/26 19/01/26 GILLINGHAM AND GROVE PARK DEPOTS TO BE
Up North Kent 0140 Sun 0340 Mon OPEN
North Kent East |Charlton Jn Down Greenwich |Possession |18/01/26 19/01/26 SOUTHEASTERN TRAIN DIVERSIONS VIA
Jn Up Greenwich 0140 Sun  |0340 Mon BEXLEYHEATH.
Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |18/01/26 19/01/26 GTR TRAIN DIVERSIONS VIA BEXLEYHEATH AND
Jn Up Erith Loop 0140 Sun  |0340 Mon SERVICES TO TERMINATE AT GILLINGHAM.
Plumstead Plumstead Down Sidings Sidings 18/01/26 19/01/26 RAIL REPLACEMENT ROAD SERVICE TO
Possession 0140 Sun  |0340 Mon OPERATE BETWEEN LEWISHAM AND DARTFORD
_ (VIA GREENWICH AND WOOLWICH).
Slade Green Slade Green Depot |West Head Shunt |Sidings 18/01/26 19/01/26
Depot Possession 10140 Sun {0340 Mon LUL JUBILEE LINE TO BE OPEN

1to 13 Carriage
Sidings

In & Out Engine
Road

Carriage Washer
Road

Lathe Road

DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC
AT BLACKHEATH JN

PLUMSTEAD DOWN SIDINGS TO BE
OUTBERTHED

SOUTHEASTERN TO BERTH IN 5 OF 7
PLATFORMS AT CANNON STREET.

DLR BETWEEN BANK AND WOOLWICH ARSENAL,
AND BETWEEN GREENWICH AND LEWISHAM, TO
BE OPEN

PROTECTION TO BE PLACED ON THE BOUNDARY
ON THE ELIZABETH LINE AT ABBEY WOOD

ANGERSTEIN TRAFFIC NOT AVAILABLE,
SERVICES TO BE REPLACED OR CANCELLED

WORK: MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078850 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |17/01/26 17/01/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession [17/01/26 17/01/26
Down Sl (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |17/01/26 17/01/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession [17/01/26 17/01/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079280 |SO130 Orpington Orpington Platforms 4-8 Possession [18/01/26 18/01/26 TRAINS TO TRAVEL OVER FAST LINES.
0130 Sun  |0635 Sun DOWN FAST TO DOWN MAIN AVAILABLE AT
. _ ORPINGTON.
Petts Wood Jn Orpington Down Slow Possession  [18/01/26 18/01/26 FREIGHTS TO BE RETIMED TO FOLLOW BLOCK.
Up Slow 0130 Sun  |0635 Sun
Orpington Orpington Down Carriage Sidings 18/01/26 18/01/26 NO ROUTE AVALIABLE FROM DOWN FAST TO
Sidings Possession  |0130 Sun 0635 Sun DOWN SLOW @ CHISLEHURST JN
WORK: MTCE
P2025/4079498 |S0O130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|17/01/26 17/01/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p batand ba TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|17/01/26 17/01/26
Up Main + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|17/01/26 17/01/26
+ Disconnect (0115 Sat 0445 Sat
Up Loop WORK: MTCE
Down Loop
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4074830 |SO130 Ashford (West)  |Ashford (West) Down Slow (part) |Possession |18/01/26 19/01/26 DOWN AND UP HASTINGS LINES AVAILABLE
S0180 Up Slow (part) 0120 Sun  |0030 Mon FROM ALL LINES AT TONBRIDGE
Depot Reception UP MAIDSTONE LINE AVAILABLE TO TRAFFIC AT
Road ASHFORD WEST
Cranmore Cranmore Cranmore Loop  |Possession |18/01/26 19/01/26
0120 Sun 10400 Mon TRAINS DIVERTED VIA MAIDSTONE EAST
RAIL REPLACEMENT ROAD SERVICES TO
Headcorn Headcorn Down & Up Possession [18/01/26 19/01/26 OPERATE TONBRIDGE TO ASHFORD AND
Passenger Loop 0120 Sun {0400 Mon TONBRIDGE TO MAIDSTONE WEST
Up Goods Loop
: : : NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE
Maidstone West |Maidstone West Up Platform Loop |Possession éfé%l/sze 012(/)(())1’<A26 OUTBERTHED OR DEPART BEFORE POSSESSION
un on TAKEN
Paddock Wood  |Maidstone West Down Possession |18/01/26 19/01/26
Maidstone/Up 0120 Sun 10400 Mon TONBRIDGE MPV DEPOT AVALIABLE TO TRAFFIC
Main
Down Main/Up 0120 SUN TO 0030 MON
Maidstone CHART LEACON GATE 'A' TO REMAIN CLOSED
Paddock Wood Down Bay Possession |18/01/26  |19/01/26 CHART LEACON GATE 'B' TO REMAIN CLOSED
Keylands Siding 0120 Sun 0400 Mon 0030 MON TO 0400 MON
Tonbridge East  |Ashford (West) Down Fast/Down |Possession |18/01/26 19/01/26 CHART LEACON GATE 'A’ TO REMAIN CLOSED
Main/Down Fast
s 0120 Sun  |0030 Mon WORK: MTCE
Up Fast (pt)/Up
Main/Up Fast
Tonbridge East Down Slow Possession  [18/01/26 19/01/26
(part)/PO Siding 0120 Sun  |0400 Mon
Up Slow (part)
Chart Leacon Chart Leacon Depot |Headshunt Sidings 18/01/26 19/01/26
Depot Possession 0120 Sun  [0030 Mon
East Peckham East Peckham East Peckham Sidings 18/01/26 19/01/26
Eng.Tip Siding GF|Eng.Tip Siding GF  |Eng.Tip Siding GF |Possession 0120 Sun  |[0400 Mon
Maidstone West |Maidstone West Up Siding Sidings 18/01/26 19/01/26
Possession {0120 Sun  |0400 Mon
Tonbridge East  |Ashford Down Fast/Down |Possession |19/01/26 19/01/26
Main 0030 Mon  |0400 Mon

Up Fast/Main

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2025/4076938 |LN3213 Blackfriars Blackfriars Platform 3 Possession |18/01/26
LN3216 0145 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession |18/01/26
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |18/01/26
0145 Sun
Dickens Jn Down Snowhill Possession |18/01/26
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  |18/01/26
Hill/Down Holborn 0145 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 18/01/26
Possession (0145 Sun
P2025/4076991 |SO400 St. Pancras Stratford All CTRL Lines Possession |18/01/26 18/01/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun 0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession [18/01/26 18/01/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun 0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Data freeze: EAS V2 1 2526

Network Rail EAS (ARP) - Section 7
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077200 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |19/01/26 19/01/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession [19/01/26 19/01/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |19/01/26 19/01/26
International West|International Depot 0025 Mon {0440 Mon

Jn
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4080774 |SO500 Purley Gatwick Airport Down Possession |17/01/26
SO550 Slow/Redhill/Slow 0005 Sat
S0O560 Up
S0660 Slow/Redhill/Slow
Possession  |17/01/26 19/01/26
0005 Sat (0400 Mon
Redhill Redhill Up Tonbridge Possession |17/01/26 19/01/26
Goods Loop 0005 Sat 0400 Mon
Down Lp/Platform
3
Up Loop
No.O/Platform 0
Up Loop
No.2/Platform 2
Platform 1
Reigate Down and Up Possession |17/01/26 19/01/26
Reading 0005 Sat  |0400 Mon
Tonbridge West Jn  |Down Possession |17/01/26 19/01/26
Tonbridge/Godsto 0005 Sat  |0400 Mon
ne
Up
Godstone/Tonbrid
ge
Godstone Godstone Godstone Tip Sidings 17/01/26 19/01/26
Siding Possession  |0005 Sat  |0400 Mon
Redhill Redhill Loco Sidings Sidings 17/01/26 19/01/26
Possession /0005 Sat  |0400 Mon
Stoats Nest Jn Stoats Nest Jn Reedham Sidings |Sidings 17/01/26 19/01/26
Possession  |0005 Sat  |0400 Mon
|East Croydon | Purley Down Fast Possession |18/01/26  |19/01/26
Up Fast 0005 Sun  |0400 Mon
Gatwick Airport  |Gatwick Airport Platform 6 Line Possession |18/01/26 19/01/26
Platform 7 Line 0005 Sun (0400 Mon
Purley Caterham Down & Up Possession  |18/01/26 19/01/26
Caterham 0005 Sun  |0400 Mon
Tattenham Corner  |Down Loop/Down |Possession |18/01/26 19/01/26
Tattenham 0005 Sun  |0400 Mon
Up Tattenham/Up
Loo
South Croydon Jn Possession |18/01/26 19/01/26
0005 Sun (0400 Mon
Three Bridges
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4080774 Three Bridges Down Yard Possession |18/01/26 19/01/26
Continued 0005 Sun  |0400 Mon
Tinsley Green Jn |Balcombe Tunnel Jn |Down Fast Possession |18/01/26 19/01/26
Up Fast 0005 Sun {0400 Mon
Caterham Caterham Up Sidings Sidings 18/01/26 19/01/26
Possession 10005 Sun  |0400 Mon
Purley Purley Down Sidings Sidings 18/01/26 19/01/26

Possession  |0005 Sun  |0400 Mon

Tattenham Corner|Tattenham Corner  |Up Siding Sidings 18/01/26 19/01/26
Possession /0005 Sun  |0400 Mon

P2025/4077382 |SO500 Three Bridges Crawley Down and Up Line Blockage|17/01/26 17/01/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|17/01/26 17/01/26 BRIDGES.

Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182

SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
P2025/4076498 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|18/01/26 18/01/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun (0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|18/01/26 18/01/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|18/01/26 18/01/26

Up Main 0230 Sun  |0540 Sun

Carriage Road
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4076432 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|17/01/26 17/01/26 WORK: MTCE
S0O630 0050 Sat 0435 Sat
London Road Down and Up East|Line Blockage|17/01/26 17/01/26
(Brighton) Branch 0050 Sat 0435 Sat
P2025/4073418 |SO560 Guildford Guildford Down Cobham Possession |18/01/26 19/01/26 SWR PORTSMOUTH SERVICES VIA HASLEMERE
SW105 Up Cobh 0125 Sun  |0400 Mon TO BE DIVERTED VIA EFFINGHAM JN AND
SW110 p obham TERMINATE AT GUILDFORD. SHUTTLE SERVICE
SW200 Wanborough Down Ash Possession  [18/01/26 19/01/26 TO OPERATE BETWEEN HASLEMERE AND
SW265 Ash 0125 Sun 0400 Mon PORTSMOUTH. 2NXX SERVICES
SW300 Up As START/TERMINATE AT ALDERSHOT
Shalford Shalford Jn Up Redhill Possession  [18/01/26 19/01/26
. 0125 Sun 0400 Mon GWR - OPERATE BETWEEN READING TO ASH
Down Redhill AND SHALFORD TO GATWICK.
Woking Jn Haslemere Up Main/Up Possession  [18/01/26 19/01/26
Guildford 0125 Sun (0400 Mon ON SUNDAY GUILDFORD STATION PLATFORMS
Down 1-3 AVAILABLE TO TRAFFIC. PLATFORMS 4-8 TO
Guildford/Down BE KEPT CLEAR. GUILDFORD UCS AVAILABLE
Main FOR BERTHING STOCK.
Guildford Guildford North Box Siding |Sidings 18/01/26 19/01/26
Possession 0125 Sun 10400 Mon RAIL REPLACEMENT ROAD SERVICES TO

Up Yard CS

OPERATE.
*** SPECIAL WORKING INSTRUCTIONS ***

AT ASH THE UP TRAINS WILL TERMINATE AND
SHUNT TO THE DOWN PLATFORM VIA GD3163 A
& B CROSSOVER.

PARTS 1&2

F2P RESIGNALLING RECOVERIES
WORKS DELIVERY: PLAIN LINE REFURB
FARNCOMBE DOWN

PART 2 ONLY

TRACK MAINTENANCE GHGO06

DRAINAGE REFURB GUILDFORD LONDON END
BRIDGE EXAMINATION MONKEY MOUNT
PLEASANT, MAYFORD ROAD BRIDGE AND WYCH
STREET
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917764 |GW103 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |18/01/26 18/01/26 0115 SUN TO 0600 SUN
XR001 0115 Sun 0600 Sun ALL LINE BLOCK PERIOD
NO SERVICES TO OPERATE
Acton Wells Jn |Acton West Down & Up Poplar|Possession |18/01/26 18/01/26 NO TRAINS TO STABLE IN PLATFORMS 1-6.
0115 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 7-14 TO
. . . HAVE PANTOGRAPHS LOWERED AND LOCKED
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |18/01/26  |18/01/26 DURING
Junction Line 0115Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
- - NO ACCESS BETWEEN CROSSRAIL DEPOT AND
North Pole Depot gr?drtg Pole Line A |Possession é.fi(él/SZUGn g%%lgﬁl COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
; ; ; 0600 SUN TO 0720 SUN
Old Oak Common  |Carriage Line and |Possession |18/01/26 18/01/26
East Jn Engine Siding 0115 Sun 10720 Sun TRAINS TO RUN OVER THE RELIEF LINES
REVERSING AT EALING BROADWAY / ACTON
Old Oak Common |CrossRail Depot Washer Bypass |Possession |18/01/26  |18/01/26 EST. UNITS
East Jn , 0115 Sun 10720 Sun TO FORM THESE SERVICES TO STABLE AT
Back Line HEATHROW AIRPORT.
Paddington Ealing Broadway Lines 4 and Possession |18/01/26 18/01/26 0720 SUN TO 0500 MON - TRAINS TO RUN OVER
5/Down and U 0115S 0600 S )
Reliof P un un THE RELEIF LINES.
Lines 1 to 3/Down |Possession |18/01/26 18/01/26 NO ACCESS BETWEEN THE GWML AND ACTON
and Up Main 0115 Sun  |0720 Sun
_ P _ . u YARD/NORTH LONDON LINES.
Paddington Platforms 1to 6 |Possession |18/01/26 18/01/26 NO TRAINS TO STABLE IN PLATFORMS 1-6.
Platforms 7 to 12 0115Sun 0720 Sun ALL UNITS STABLED IN PLATFORMS 7-14 TO
and 14 HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession  [18/01/26 18/01/26 _I'-_)}ljg"‘[\\‘& LINE BLOCK PERIOD
Oak Carriage .
Loop Aand B 0115 Sun 10720 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Line 6 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |18/01/26 18/01/26
(London) Line 1 0115 Sun (0720 Sun WORK DETAILS = MAINTENANCE, HS2 OOC
- - STATION DEVELOPMENT WORKS
Westbourne Park |Ladbroke Grove Line 6 Possession [18/01/26 18/01/26
Jn 0115 Sun |0720 Sun
Westbourne Park Jn |Eastbound Possession |18/01/26 18/01/26
Westbound 0115 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 18/01/26 18/01/26
Possession 0115 Sun {0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 18/01/26 18/01/26
(London) (London) Yard Possession |0115 Sun 0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |18/01/26 18/01/26
0600 Sun 0720 Sun

Paddington
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EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Network Rail
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917764 Acton West Lines 4 and Possession [18/01/26 18/01/26
Continued 5/Down and Up 0600 Sun |0720 Sun
Relief
Ladbroke Grove |Acton West Down and Up Possession [18/01/26 19/01/26
Main 0720 Sun  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4075985 |SO110 Beckenham Jn  |St. Mary Cray Jn Down Chatham Possession  [25/01/26 25/01/26 UP CHATHAM LOOP AVAILABLE TO TRAFFIC
Main/Down 0105 Sun  |0645 Sun
Chatham Fast ROUTE AVAILABLE FROM RAVENSBOURNE TO
Up Chatham SHORTLANDS VIA DOWN AND UP CATFORD
Fast/Up Chatham LOOP LINES
Main
Bickley Jn Hawkwood Jn Down Slow Possession  [25/01/26 25/01/26 TRAINS TO TRAVEL OVER THE SLOW LINES
Tonbridge Loop 0105 Sun 0645 Sun BETWEEN SHORTLANDS JN AND ST MARY CRAY
(pt) JIN
Petts Wood Jn Down Fast Possession |25/01/26 25/01/26
Tonbridge Loop 0105 Sun 0645 Sun
Up Fast Tonbridge WORK: MTCE
Loop
Up Slow
Tonbridge Loop
Ravensbourne Jn |Shortlands Jn Down Possession  [25/01/26 25/01/26
Ravensbourne 0105 Sun  |0645 Sun
Chord
Up Ravensbourne
Chord
Shortlands Jn Shortlands Jn Down Chatham Possession |25/01/26 25/01/26
Slow (pt) 0105 Sun 0645 Sun

Up Chatham Slow
(pt)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4074782 |SO110 Gillingham (Kent) |Gillingham (Kent) Platforms 1 - 3 Possession |25/01/26 26/01/26 GTR TO BERTH AT PLUMSTEAD AND
S0O310 Up Gillingham 0210 Sun  |0330 Mon GRAVESEND PLATFORM 0
Loop p
Rochester Rochester Down and Up Possession  [25/01/26 26/01/26 BIDATTBFEORFSMES‘ T ROCHESTER TO BE
Rochester Loops 0210 Sun 10330 Mon DOWN AND UP LOOPS AT ROCHESTER TO BE
Sole Street Rainham (Kent) Down Chatham Possession  [25/01/26 26/01/26 OUTBERTHED
Up Chatham 0210 Sun 0330 Mon PLATFORM 1 AND UP SIDING ONLY AT
Strood Rochester Bridge Jn |Down North Kent |Possession |25/01/26 26/01/26 GILLINGHAM TO BE OUTBERTHED
Up North Kent 0210 Sun 10330 Mon RAIL REPLACEMENT ROAD SERVICE TO
Gillingham (Kent) [Gillingham (Kent) _ |Down Gillingham _|Sidings 25/01/26 | 26/01/26 e Do T WEEN MEOPHAM AND STROOD TO
Sidings Possession {0210 Sun  |0330 Mon
g%iﬁ""'”gham GTR TO RUN 2 TPH KENTISH TOWN TO
9 . GRAVESEND
No. 1 Reception
Egag Reception SET ST PANCRAS TO RAMSGATE TRAINS TO
Ro;’:1d p TERMINATE AT STROOD AND ADDITIONALLY
CALL AT HIGHAM
SHUNT MOVES AT RAINHAM TO USE EK2080PTS
AND EK4157 SIGNAL
WORK: MTCE
P2025/4076121 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|25/01/26 25/01/26 UP RAINHAM BAY TO BE OUTBERTHED.
+ EPR 0730 Sun {0800 Sun
WORK:MTCE
P2025/4080857 [SO110 Faversham Margate Down Thanet Possession |25/01/26 25/01/26 FAVERSHAM DOWN RECEPTION ROAD TO BE
Up Thanet 0155 Sun 0750 Sun OUTBERTHED
Faversham Faversham Down Sidings Sidings 25/01/26 25/01/26
Possession |0155 Sun 0750 Sun WORK: SID TRACK - HERNE BAY - PREP
P2025/4075254 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|25/01/26 25/01/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4

Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077466 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|24/01/26 24/01/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|24/01/26 24/01/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|24/01/26 24/01/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|24/01/26 24/01/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|24/01/26 24/01/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|24/01/26 24/01/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2025/4080859 |SO130 Courthill Loop Hayes Down Mid Kent Possession  [25/01/26 26/01/26 PLATFORMS 1 AND 2 AT HAYES TO BE
28228 North Jn Up Mid Kent 0120 Sun  |0400 Mon OUTBERTHED
New Beckenham |Beckenham Jn Beckenham Possession |25/01/26 26/01/26 CANNON STREET TO HAYES SERVICES WILL NOT]|
Spur/Down 0120 Sun 0400 Mon RUN
Bay/Platform 4
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession  [25/01/26 26/01/26 RAIL REPLACEMENT ROAD SERVICE TO RUN
Loop 0120 Sun 0400 Mon BETWEEN LEWISHAM AND HAYES
Up Ladywell Loop
School Jn Hither Green Down Kent Fast |Possession |25/01/26 26/01/26 WORK: MTCE
Up Kent Fast 0120 Sun /0400 Mon WORK: PARKS BRIDGE RESIGNALLING
New Beckenham |New Beckenham Berthing Sidings |Sidings 25/01/26 26/01/26
Possession 0120 Sun (0400 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078851 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |24/01/26 24/01/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [24/01/26 24/01/26
Down Sl (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |24/01/26 24/01/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [24/01/26 24/01/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079597 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|24/01/26 24/01/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p batand ba TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|24/01/26 24/01/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|24/01/26 24/01/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2025/4070958 [SO130 Ashford (East) Ashford (East) Down Slow Possession  [25/01/26 25/01/26 WORK: MTCE
Up Slow 0115 Sun  |0745 Sun
Saltwood Jn Down Fast/Down |Possession |25/01/26 25/01/26
Main 0115 Sun  |0745 Sun
Up Main/Up Fast
Sevington Sevington Up Loop Possession |25/01/26 25/01/26
0115 Sun  |0745 Sun
Sevington Sevington Sevington Sidings |Sidings 25/01/26 25/01/26
Possession |0115 Sun (0745 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4135260 |SO130 Buckland Jn Deal Down Deal Possession |25/01/26 25/01/26 AT CANTERBURY EAST UP TRAINS WILL START
S0160 0140 Sun  |0745 Sun BACK FROM THE DOWN PLATFORM
S0240 Up Deal
Dover Priory Dover Priory Plats 1-3,Up P Possession |25/01/26 25/01/26 /AT DEAL DOWN TRAINS TO START BACK FROM
Loop 0140 Sun 0745 Sun THE UP PLATFORM
Folkestone East |Canterbury East Down Main/Up Possession |25/01/26 25/01/26 DOVER PRIORY PLATFORM 3 TO BE
Chatham 0140 Sun (0745 Sun OUTBERTHED
Down Chatham/Up
Main RAIL REPLACEMENT ROAD SERVICES TO
Canterbury East |Canterbury East Up Siding Sidings 25/01/26 25/01/26 OPERATE AS FOLLOWS:
Possession 0140 Sun 0745 Sun FOLKESTONE CENTRAL TO DEAL
i i _ _ CANTERBURY EAST TO DOVER PRIORY
Dover Priory Dover Priory 1-3 Sidings Sidings 25/01/26 25/01/26
Possession 0140 Sun 0745 Sun
o — WORK: SID TRACK - CHARLTON TUNNEL - PREP
Shepherds Well |Shepherds Well Down Sidings Sidings 25/01/26 25/01/26 - = —— ——
Possession |0140 Sun (0745 Sun
P2025/4080570 |SO180 Crayford Spur A |Springhead Road Jn |Down North Possession  [25/01/26 25/01/26 TRAINS TO START/TERMINATE IN PLATFORMS 2
S0290 Jn Kent/Down Main 0150 Sun  |0620 Sun & 3 AT STROOD AND OPERATE A ROAD
S0310 Up Main/Up North REPLACEMENT SERVICE BETWEEN SLADE
S0320 Kent GREEN/CRAYFORD, DARTFORD AND
S0430 Crayford Spur B  |Dartford Jn Dn/Up Dartford Possession |25/01/26 25/01/26 GRAVESEND
Jn Loop 0150 Sun  |0620 Sun
PLATFORM 1 AT DARTFORD TO BE
Dartford Dartford Reversible Possession |25/01/26 25/01/26 OUTBERTHED.
Platforms 1- 4 0150 Sun 0620 Sun
Dartford Dartford Down Sidings Sidings 25/01/26 25/01/26 WORK: SID TRACK - DARTFORD - PREP
Up Sidings Possession 0150 Sun 0620 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4074857 |EA1310 |Falcon Jn Mitre Bridge Jn Down & Up West |Possession |25/01/26 26/01/26 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun {0250 Mon SERVICES WILL NOT RUN.
MD166
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |25/01/26 26/01/26 LONDON OVERGROUND WLL SERVICES WILL
S0500 | Olympia Loop 0050 Sun {0250 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn  |Down and Up Possession |25/01/26 26/01/26 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0250 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |25/01/26 26/01/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun  |0250 Mon
Mitre Bridge Jn  |Willesden High Level |Down and U Possession |25/01/26 26/01/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
g In g High Level P o050 sun 10250 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn |Latchmere No.3Jn |Down & Up Possession |25/01/26 26/01/26
(SW) Sheepcote Lane 0050 Sun 0250 Mon
WORK: MTCE
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 25/01/26 26/01/26
Pigs Hill Siding 2 Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Reception Road |Sidings 25/01/26 26/01/26
International Depot Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Scrubs |Sidings 25/01/26 26/01/26
Lane Siding Possession  |0050 Sun  |0250 Mon
P2025/4079349 |SO260 Crofton Road Jn  |Bellingham Down Catford Possession |25/01/26 25/01/26 WORK: MTCE
S0O330 Loop 0030 Sun 0705 Sun
Up Catford Loop
Nunhead Jn Lewisham Vale Jn |Down and Up Possession |25/01/26 25/01/26
Lewisham 0030 Sun 0705 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4076769 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [25/01/26 25/01/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platf 4 0145 Sun 0915 Sun OUTBERTHED
S0280 atiorm GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession |25/01/26 25/01/26
Slow 0145 Sun 0915 Sun WORK: MTCE
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |25/01/26 25/01/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  [25/01/26 25/01/26
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  [25/01/26 25/01/26
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 25/01/26 25/01/26
Possession |0145 Sun (0915 Sun
P2025/4076992 |SO400 St. Pancras Stratford All CTRL Lines Possession  [25/01/26 25/01/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession |25/01/26 25/01/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Data freeze: EAS V2 1 2526

Network Rail EAS (ARP) - Section 7
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077201 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |26/01/26 26/01/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [26/01/26 26/01/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |26/01/26 26/01/26
International West|International Depot 0025 Mon {0440 Mon

Jn
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2025/4083265 |EA1370
EA1380
EA1390
EA1395 Barking Riverside |Barking Riverside Platforms 1-2 Possession [25/01/26 26/01/26
EA1410 0115 Sun (0300 Mon
EA1420 - - - - - -
S0400 Barking Tilbury Line |Up Riverside Possession  |25/01/26 26/01/26
S0420 Jn East 0115 Sun  |0300 Mon
Barking Station Jn|Pitsea Down and Up Possession |25/01/26 26/01/26
T&H/Tilbury 0115 Sun (0300 Mon
Barking Tilbury  |Barking Tilbury Line |Up Possession  |25/01/26 26/01/26
Line Jn Jn West Tilbury/Fenchurch 0115 Sun  |0300 Mon
Street
Barking Tilbury  |Renwick Road Jn Departure Line Possession  |25/01/26 26/01/26
Line Jn East 0115 Sun (0300 Mon
Ripple Lane East Jn |Down Goods Possession  |25/01/26 26/01/26
(Down 0115 Sun (0300 Mon
Tilbury/Goods)
Upney Jn Down and Up Possession |25/01/26 26/01/26
Connecting Line 0115 Sun 0300 Mon
Barking Tilbury  |Barking Down Fenchurch |Possession |25/01/26 26/01/26
Line Jn West Street/Tilbury 0115 Sun  |0300 Mon
Down Riverside |Barking Riverside Down Riverside |Possession |25/01/26 26/01/26
Junction 0115 Sun  |0300 Mon
Grays Grays Platform 3 Possession  |25/01/26 26/01/26
0115 Sun (0300 Mon
Ockendon L/End |Ockendon C/End Up & Down Loop |Possession |25/01/26 26/01/26
0115 Sun (0300 Mon
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession |25/01/26 26/01/26
0115 Sun (0300 Mon
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |25/01/26 26/01/26
Jn (Up Tilbury)  |Jn East 0115 Sun  |0300 Mon
Thames Haven Jn|Thames Haven Down and Up Possession |25/01/26 26/01/26
Thames Haven 0115 Sun  |0300 Mon
Upminster Grays Up & Down Possession  |25/01/26 26/01/26
Ockendon/Third 0115 Sun (0300 Mon
Line
Upminster Platform 1A Possession  |25/01/26 26/01/26
0115 Sun (0300 Mon
Barking Tilbury  |Renwick Road Jn Reception Line Sidings 25/01/26 26/01/26
Line Jn East Possession 0115 Sun  |0300 Mon
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Data freeze: EAS V2 1 2526

Network Rail EAS (ARP) - Section 7
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083265 Dagenham Dock |Dagenham Dock Dagenham Cold |Sidings 25/01/26 26/01/26
Continued Storage Siding Possession 0115 Sun {0300 Mon
Purfleet Purfleet Purfleet Long Sidings 25/01/26 26/01/26
Sidings Possession {0115 Sun  |0300 Mon
Ripple Lane Ripple Lane Down Through Sidings 25/01/26 26/01/26
Sidings Possession {0115 Sun  |0300 Mon
Stora Sidings H7
& H8
Ripple Lane West |Ripple Lane West  |Sidings 1-2 Sidings 25/01/26 26/01/26
Yard Yard Headshunt Possession {0115 Sun  |0300 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4080775 |SO500 Purley Gatwick Airport Down Possession |24/01/26
SO550 Slow/Redhill/Slow 0005 Sat
S0O560 Up
S0660 Slow/Redhill/Slow
Possession  |24/01/26 26/01/26
0005 Sat (0400 Mon
Redhill Redhill Up Tonbridge Possession  |24/01/26 26/01/26
Goods Loop 0005 Sat 0400 Mon
Down Lp/Platform
3
Up Loop
No.O/Platform 0
Up Loop
No.2/Platform 2
Platform 1
Reigate Down and Up Possession  |24/01/26 26/01/26
Reading 0005 Sat  |0400 Mon
Tonbridge West Jn  |Down Possession  |24/01/26 26/01/26
Tonbridge/Godsto 0005 Sat  |0400 Mon
ne
Up
Godstone/Tonbrid
ge
Godstone Godstone Godstone Tip Sidings 24/01/26 26/01/26
Siding Possession  |0005 Sat  |0400 Mon
Redhill Redhill Loco Sidings Sidings 24/01/26 26/01/26
Possession /0005 Sat  |0400 Mon
Stoats Nest Jn Stoats Nest Jn Reedham Sidings |Sidings 24/01/26 26/01/26
Possession  |0005 Sat  |0400 Mon
|East Croydon | Purley Down Fast Possession |25/01/26  |26/01/26
Up Fast 0005 Sun  |0400 Mon
Gatwick Airport  |Gatwick Airport Platform 6 Line Possession |25/01/26 26/01/26
Platform 7 Line 0005 Sun (0400 Mon
Purley Caterham Down & Up Possession  |25/01/26 26/01/26
Caterham 0005 Sun  |0400 Mon
Tattenham Corner  |Down Loop/Down |Possession |25/01/26 26/01/26
Tattenham 0005 Sun  |0400 Mon
Up Tattenham/Up
Loo
South Croydon Jn Possession  |25/01/26 26/01/26
0005 Sun (0400 Mon
Three Bridges
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4080775 Three Bridges Down Yard Possession |25/01/26 26/01/26
Continued 0005 Sun  |0400 Mon
Tinsley Green Jn |Balcombe Tunnel Jn |Down Fast Possession  |25/01/26 26/01/26
Up Fast 0005 Sun (0400 Mon
Caterham Caterham Up Sidings Sidings 25/01/26 26/01/26
Possession 10005 Sun  |0400 Mon
Purley Purley Down Sidings Sidings 25/01/26 26/01/26
Possession /0005 Sun  |0400 Mon
Tattenham Corner|Tattenham Corner  |Up Siding Sidings 25/01/26 26/01/26
Possession /0005 Sun  |0400 Mon
P2025/4077383 |SO500 Three Bridges Crawley Down and Up Line Blockage|24/01/26 24/01/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|24/01/26 24/01/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2025/4076499 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|25/01/26 25/01/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun (0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|25/01/26 25/01/26 WORK: MTCE
Branch 0230 Sun 0540 Sun
Preston Park Brighton Down Main Line Blockage|25/01/26 25/01/26
Up Main 0230 Sun 0540 Sun
Carriage Road
P2025/4076433 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|24/01/26 24/01/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|24/01/26 24/01/26
(Brighton) Branch 0050 Sat 0435 Sat

Electronic Copy - Uncontrolled when printed




Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4072897 |SO685 Leatherhead Jn  |Effingham Jn Down Bookham |Possession |25/01/26 25/01/26 SWR: 1D81 TO TERMINATE AT EPSOM. RAIL
SW180 Ub Bookh 0045 Sun  |0710 Sun REPLACEMENT ROAD SERVICES TO OPERATE
p Bookham BETWEEN EPSOM AND DORKING.
TRACK MAINTENANCE: WWO05
P2025/3930145 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |25/01/26 26/01/26 TRAINS TO RUN OVER MAIN LINES /LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |25/01/26 26/01/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |25/01/26  |26/01/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |26/01/26 26/01/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |26/01/26 26/01/26
East Jn Engine Siding 0035 Mon  |0435 Mon
Paddington Ladbroke Grove Lines 4 and Possession  [26/01/26 26/01/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession  |26/01/26 26/01/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |26/01/26 26/01/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |26/01/26 26/01/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 26/01/26 26/01/26
(London) (London) Yard Possession {0035 Mon |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [26/01/26 26/01/26
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |26/01/26 26/01/26
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession |26/01/26 26/01/26
(London) Line 1 0435 Mon  |0535 Mon
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Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4073503 [SO110 Nine EIms Jn Linford St Jn Down Waterloo Possession [31/01/26 02/02/26 WATERLOO, PLATFORMS 18 TO 24 TO BE KEPT
S0250 Curve 0100 Sat 0400 Mon CLEAR. STOCK CAN BERTH IN PLATFORMS 12 TO
SW100 Up Waterloo 17.
SW210 Curve
SW230 Queenstown Clapham Jn Down Windsor Possession  [31/01/26 02/02/26 SWR: WINDSOR SERVICES TO START AND
Road Fast 0100 Sat 0400 Mon TERMINATE AT CLAPHAM JN.
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |31/01/26 02/02/26 LUL: ON SUNDAY PICCADILLY LINE SERVICES
WS 0100 Sat 0400 Mon BETWEEN ACTON TOWN AND HEATHROW
. . . . AIRPORT AND DISTRICT LINE SERVICES TO
International Jn Windsor Relief Possession |31/01/26  |02/02/26 WIMBLEDON & RICHMOND TO BE MAINTAINED.
Line 1 0100 Sat 0400 Mon
Windsor Relief PARTS 1,2, 3 AND 4
Line 2 T
Nine Elms Jn DW/DWF Possession [31/01/26 02/02/26 TRACK RENEWALS NINE ELMS JN/QUEENSTOWN
0100 Sat /0400 Mon ROAD S&C SIX WEEK FOLLOW-UP
Waterloo Platforms 12 to 24 |Possession |31/01/26 02/02/26 WATERLOO INTERNATIONAL GLAZING PROJECT
0100 Sat (0400 Mon PARTS 2. 3 AND 4
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |31/01/26 02/02/26
(SW) Lane 0100 Sat 0400 Mon TRACK MAINTENANCE CD01B
Up Sheepcote
Lane
Waterloo Up Windsor Possession |31/01/26 02/02/26
Fast/Up Windsor 0100 Sat 0400 Mon
Up Windsor
Slow/Windsor
Reversible
Waterloo Waterloo North Siding Sidings 31/01/26 02/02/26
Possession |0100 Sat  |0400 Mon
Waterloo West  |Queenstown Road |Up Main Fast Possession |01/02/26 02/02/26
Crossings Down Main Fast 0045 Sun {0400 Mon
Waterloo West  |Queenstown Road |Up Main Slow Possession |01/02/26 01/02/26
Crossings 0150 Sun 0610 Sun

Down Main Slow

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4071214 |SO110 Balham Jn Beckenham Jn Down and Up Possession |01/02/26 02/02/26
S0500 Crystal Palace 0105 Sun {0400 Mon
SO510
S0650 Bromley Down Jn |Beckenham Jn Crystal Palace Possession |01/02/26 02/02/26
S0680 Single 0105 Sun 0400 Mon
Bromley Jn Norwood Jn Down Crystal Possession  |01/02/26 02/02/26
(London) Palace Spur/Down 0105 Sun  |0400 Mon
Platform Loop
Up Crystal Palace
Spur
Crystal Palace Crystal Palace Platform 3 Possession |01/02/26 02/02/26
Platform 5 0105 Sun (0400 Mon
Sydenham Down and Up Possession |01/02/26 02/02/26
Sydenham Spur 0105 Sun  |0400 Mon
Leigham Jn Tulse Hill Down & Up Possession |01/02/26 02/02/26
Leigham Spur 0105 Sun  |0400 Mon
Tulse Hill West Norwood Jn Down and Up Possession |01/02/26 02/02/26
West Norwood 0105 Sun  |0400 Mon
Spur
Streatham Hill Streatham Hill Down Sidings Sidings 01/02/26 02/02/26
Up Sidings Possession 0105 Sun  |0400 Mon
P2025/4079367 |SO110 Faversham Dumpton Park Down Thanet Possession  |31/01/26 02/02/26 TRAINS TO START/TERMINATE AT FAVERSHAM
Up Thanet 0210 Sat 0400 Mon
RAIL REPLACEMENT ROAD SERVICE TO
Margate Margate Plats 1-4, Down |Possession |31/01/26 02/02/26 OPERATE BETWEEN FAVERSHAM AND
Loop, Up Bay 0210 Sat 0400 Mon RAMSGATE
Faversham Faversham Down Sidings Sidings 31/01/26 02/02/26 MARGATE PLATFORM 4 TO BE OUTBERTHED
Possession |0210 Sat  |0400 Mon

FAVERSHAM DOWN RECEPTION ROAD TO BE
OUTBERTHED

ROUTE IS AVAILABLE TO SHUNT FAVERSHAM
SIDE OF RAMSGATE

WORK: MTCE

WORK: SID TRACK - HERNE BAY - PLTR
WORK: WD - FAVERSHAM RERAIL
WORK: ST PETERS ROAD
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526

Week 45 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type

P2025/4075256 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|01/02/26 01/02/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun {0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4081238 |SO130 Edward Street Jn |Courthill Loop South |Down Kent Fast/ |Possession |31/01/26 01/02/26 PART ONE: 0120 SAT to 0120 SUN
SO510 Jn Down Fast 0120 Sat 0120 Sun (27 hrs) ALL SE TRAINS TO RUN TO/FROM CANNON
Up Fast/ Up Kent STREET
Fast
North Kent East  |Courthill Loop South |1 Down / Down Possession [31/01/26 02/02/26 SOUTHEASTERN MAIN LINE DIVERSIONS TO
Jn Jn Kent Slow 0120 Sat  |0400 Mon (27 hrs)  VICTORIA
Up Kent Slow / 3
Up HASTINGS LINE DIVERSIONS VIA MID KENT LINE
New Cross 2 Reversible Possession |31/01/26 02/02/26
0120 Sat 0400 Mon (27 hrs) PART TWO: 0120 SUN to 0400 MON
CHARING CROSS PLATFORMS 1 TO 3 TO BE
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession |31/01/26 02/02/26 OUTBERTHED
Loop 0120 Sat (0400 Mon (27 hrs)
Up Ladywell Loop ALL SE TRAINS TO RUN TO/FROM CANNON
Tanners Hill Jn |Lewisham Vale Jn  |Up Tanners Hill |Possession |31/01/26 02/02/26 STREET
Down Tanners Hill 0120 Sat 0400 Mon (27 hrs) |orp SERVICES TO BE AMENDED AS FOLLOWS:
Charing Cross Charing Cross Platforms 1-6 Possession |01/02/26 02/02/26 9™ WILL NOT RUN
0120 S 0400 M 27h 9R** TO RUN 1TPH EXTENDED TO HORSHAM AND
un on(27hrs) 1 TpH TO OPERATE AS 9M* AND TERMINATE AT
Ewer Street Jn Down Charing Possession |01/02/26 02/02/26 BLACKFRIARS
Cross Slow 0120 Sun (0400 Mon (27 hrs) 9T** & 9S88 TO TERMINATE AT THREE BRIDGES
Up Charing Cross
Slow SOUTHEASTERN MAIN LINE DIVERSIONS TO
London Bridge Down Charing X |Possession |01/02/26  |02/02/26 VICTORIA
Fast/Down
Charing Cross 0120 Sun 0400 Mon (27:AS) xS TiNGS LINE DIVERSIONS VIA MID KENT LINE
Up Charing
Cross/Up Charing RAIL REPLACEMENT ROAD SERVICE TO
X East OPERATE AS FOLLOWS:
Chislehurst Jn St. Mary Cray Jn Reversible Possession |01/02/26 02/02/26 LEWISHAM TO ORPINGTON
Chatham Loop 0120 Sun 0400 Mon (27 hrs) |-EWISHAM TO DARFORD VIA SIDCUP
Courthill Loop Courthill Loop South [Down Courthill Possession |01/02/26  |02/02/26 NO ACCESS TO HITHER GREEN PAD OR
North Jn Jn Loop 0120 Sun  |0400 Mon (27 hrs) BRAMDEAN SIDINGS
Up Courthill Loop
- FREIGHT SERVICES TO / FROM ISLE OF GRAIN
Grove Park Bromley North Down Bromley Possession  [01/02/26 02/02/26 TO DIVERT VIA BEXLEYHEATH
Branch 0120 Sun  |0400 Mon (27 hrs)
Up Bromley
Branch
Grove Park Bromley Branch |Possession |01/02/26 02/02/26 WORK: MTCE
Platform 0120 Sun /0400 Mon (27 hrs)  WORK: PARKS BRIDGE RESIGNALLING
Hawkwood Jn _[Chislehurst Jn Up Chatham Possession |01/02/26 | 02/02/26 WORK: SID TRACK - HITHER GREEN - PREP
Loop(pt) 0120 Sun 0400 Mon (27 hrs)
Hither Green Jn  |Sidcup Up Dartford Loop |Possession |01/02/26 02/02/26
0120 Sun  |0400 Mon (27 hrs)

Lee Loop Jn

Down Dartford
Loop
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4081238 Lee Spur Jn Down and Up Possession |01/02/26 02/02/26
Continued Hither Green Spur 0120 Sun (0400 Mon (27 hrs)
London Bridge Courthill Loop South |Up Kent Fast/8 Up|Possession |01/02/26 02/02/26
Jn 0120 Sun  |0400 Mon (27 hrs)
London Bridge Platforms 6t0 9 |Possession |01/02/26 02/02/26
0120 Sun  |0400 Mon (27 hrs)
Petts Wood Jn 7 Reversible/Down|Possession  |01/02/26 02/02/26
Kent Fast/Down 0120 Sun 0400 Mon (27 hrs)
Fast
Southwark Park 6 Down Possession |01/02/26 02/02/26
Road Jn 0120 Sun 0400 Mon (27 hrs)
North Kent East |New Cross 3 Up Possession |01/02/26 02/02/26
Jn 4 Down 0120 Sun  |0400 Mon (27 hrs)
Parks Bridge Jn |Ladywell Jn Down Ladywell Possession |01/02/26 02/02/26
Loop 0120 Sun  |0400 Mon (27 hrs)
Up Ladywell Loop
St. Mary Cray Jn [Hawkwood Jn Up Chatham Possession  [01/02/26 02/02/26
Loop(pt) 0120 Sun  |0400 Mon (27 hrs)
Grove Park Grove Park Washer Lines 3/1 |Sidings 01/02/26 02/02/26
Grove Park Shed Possession  |0120 Sun  |0400 Mon (27 hrs)
Sidings 1-12
Cripple Siding
Shunt Neck
Washer Lines 4/2
31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45
Hither Green Hither Green Loco Sidings/PAD |Sidings 01/02/26 02/02/26
Possession 10120 Sun {0400 Mon (27 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077587 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|31/01/26 31/01/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|31/01/26 31/01/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|31/01/26 31/01/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|31/01/26 31/01/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|31/01/26 31/01/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|31/01/26 31/01/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
P2025/4080757 |SO130 London Bridge London Bridge 3Up Affected 31/01/26 31/01/26 GTR THAMESLINK SERVICES TO TERMINATE IN
S0510 0001 Sat 2359 Sat (19 hrs) ~ |PLATFORM 3 AT LONDON BRIDGE.
P2025/4078814 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |31/01/26 31/01/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |31/01/26 31/01/26
D si (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |31/01/26 31/01/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
Platf DOWN FAST TO DOWN SLOW AT CHISLEHURST
atforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [31/01/26 31/01/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat

Up Fast Ton Loop

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop

WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079566 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|31/01/26 31/01/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat I/AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p Bat and bal TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|31/01/26 31/01/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|31/01/26 31/01/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2025/4071012 |SO130 Ashford (East) Ashford (East) Down Slow Possession  [01/02/26 01/02/26 WORK: MTCE
Up Slow 0115 Sun  |0745 Sun
Saltwood Jn Down Fast/Down |Possession |01/02/26 01/02/26
Main 0115 Sun 0745 Sun
Up Main/Up Fast
Sevington Sevington Up Loop Possession  [01/02/26 01/02/26
0115 Sun (0745 Sun
Sevington Sevington Sevington Sidings |Sidings 01/02/26 01/02/26
Possession |0115 Sun (0745 Sun
P2025/4135214 |SO130 Buckland Jn Deal Down Deal Possession |01/02/26 01/02/26 AT CANTERBURY EAST UP TRAINS WILL START
S0160 0140 Sun 0745 Sun BACK FROM THE DOWN PLATFORM
S0240 Up Deal
Dover Priory Dover Priory Plats 1-3,Up P Possession |01/02/26 01/02/26 /AT DEAL DOWN TRAINS TO START BACK FROM
Loop 0140 Sun (0745 Sun THE UP PLATFORM
Folkestone East |Canterbury East Down Main/Up Possession [01/02/26 01/02/26 DOVER PRIORY PLATFORM 3 TO BE
Chatham 0140 Sun 0745 Sun OUTBERTHED
Down Chatham/Up
Main RAIL REPLACEMENT ROAD SERVICES TO
Canterbury East |Canterbury East Up Siding Sidings 01/02/26 01/02/26 OPERATE AS FOLLOWS:
Possession {0140 Sun  |0745 Sun FOLKESTONE CENTRAL TO DEAL
; : _ __ CANTERBURY EAST TO DOVER PRIORY
Dover Priory Dover Priory 1-3 Sidings Sidings 01/02/26 01/02/26
Possession 0140 Sun 0745 Sun
Shepherds Well [Shepherds Well Down Sidings Sidings 01/02/26 01/02/26 WORK: SID TRACK - CHARLTON TUNNEL - PREP
Possession |0140 Sun (0745 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4080607 |SO180 Crayford Spur A |Gravesend Down North Possession |01/02/26 01/02/26 TRAINS TO START/TERMINATE IN PLATFORMS 2
S0290 Jn Kent/Down Main 0120 Sun 0715 Sun & 3 AT STROOD
S0O310 Up Main/Up North
S0320 Kent PLATFORM 1 AT DARTFORD TO BE
S0O430 Crayford Spur B |Dartford Jn Dn/Up Dartford Possession  |01/02/26 01/02/26 OUTBERTHED.
Jn Loop 0120 Sun  |0715 Sun
Dartford Dartford Reversible Possession |01/02/26 01/02/26 WORK: SID TRACK - NORTHFLEET - PREP
Platforms 1- 4 0120 Sun  |0715 Sun WORK: SID TRACK - DARTFORD - PREP
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |01/02/26 01/02/26
International Connection 0120 Sun  |0715 Sun
Up North Kent
Connection
Dartford Dartford Down Sidings Sidings 01/02/26 01/02/26
Up Sidings Possession {0120 Sun  |0715 Sun
P2025/4076939 |LN3213 Blackfriars Blackfriars Platform 3 Possession |01/02/26
LN3216 0145 Sun
S0280 Platform 4
Loughborough Jn Down Holborn Possession |01/02/26
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |01/02/26
0145 Sun
Dickens Jn Down Snowhill Possession |[01/02/26
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession |01/02/26
Hill/Down Holborn 0145 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 01/02/26
Possession 0145 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4076919 |SO400 St. Pancras Stratford All CTRL Lines Possession  [01/02/26 01/02/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession  [01/02/26 01/02/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2025/4077159 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |02/02/26 02/02/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |02/02/26 02/02/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
. . . AFFECTED)
Stratford Temple Mills Single Possession |02/02/26 02/02/26
International West|International Depot 0025 Mon 0440 Mon
Jn
P2025/4116408 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|01/02/26 01/02/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|01/02/26 01/02/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|01/02/26 01/02/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform O
Up Loop/Platform

2
Platform 1

Reigate Down and Up Line Blockage|01/02/26 01/02/26
Reading 0105 Sun  |0610 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077384 |SO500 Three Bridges Crawley Down and Up Line Blockage|31/01/26 31/01/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN

S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.

PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|31/01/26 31/01/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4078768 |SO500 Copyhold Jn Ardingly Sidings Ardingly Single Possession |01/02/26 02/02/26
S0O580 0130 Sun (0400 Mon
S0O590
S0630 Haywards Heath |Haywards Heath Up Loop Possession |01/02/26 02/02/26
Down Loop 0130 Sun (0400 Mon
Keymer Jn Lewes Down and Up Possession |01/02/26 02/02/26
Lewes 0130 Sun  |0400 Mon
Preston Park Preston Park Up Loop Possession  |01/02/26 02/02/26
0130 Sun  |0400 Mon
Preston Park Jn  |Brighton Carriage Road Possession |01/02/26 02/02/26
0130 Sun (0400 Mon
Hove Jn Down & Up Possession |01/02/26 02/02/26
Cliftonville Spur 0130 Sun 0400 Mon
Three Bridges Balcombe Tunnel Jn |Down and Up Possession |01/02/26 02/02/26
Slow 0130 Sun (0400 Mon
Brighton Down & Up Possession  |01/02/26 02/02/26
Fast/Main 0130 Sun (0400 Mon
Brighton Brighton Down Main Sidings 01/02/26 02/02/26
Carriage Siding  |Possession  |0130 Sun  |0400 Mon
No.1
Goods Reception
Road/Departure
Road
Down Main
Carriage Siding
No.2
Engineers Sidings
Loco Release
Siding
Copyhold Jn Ardingly Sidings Run Round Loop |Sidings 01/02/26 02/02/26
Hopper Road Possession 0130 Sun  |0400 Mon
Cripple Sidings
Haywards Heath |Haywards Heath Down Sidings Sidings 01/02/26 02/02/26
Up Siding Possession {0130 Sun {0400 Mon
Shunt Neck
Preston Park Preston Park Up Sidings Sidings 01/02/26 02/02/26
Possession 10130 Sun  |0400 Mon
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526
Previous freeze: EAS V2 2526

Week 45 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4072949 |SO520 Farlington Jn Cosham Jn Up Spur Possession |01/02/26 01/02/26
SW110 0130 Sun 0655 Sun
SW140 Down Spur
Petersfield Portcreek Jn Down Main Possession |01/02/26 01/02/26
Up Main 0130 Sun  |0655 Sun
Southbourne Havant Jn Down Brighton Possession |01/02/26 01/02/26
Up Brighton 0130 Sun  |0655 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053980 |[EA1310 |Ladbroke Grove |Southall West Jn Down and Up Possession |31/01/26 01/02/26 0045 SUN TO 0550 SUN
Gw103 Main 2300 Sat 0045 Sun ALL LINE BLOCK
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |01/02/26 01/02/26 NO ACCESS TO / FROM SOUTHALL YARD.
GWwW178 0045 Sun  |0550 Sun NO ACCESS TO / FROM ELIZABETH LINES CCOS
XR001 . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Acton Wells Jn  |Acton West Down and Up Possession |01/02/26  |01/02/26 PADDINGTON.
Poplar 0045 Sun 10550 Sun 2R89 TO TERMINATE AT SLOUGH ECS TO
- - RETURN TO READING TRAIN CARE DEPOT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |01/02/26 01/02/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
0045 Sun 0550 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Hanwell Jn Drayton Green Jn Down and U Possession |01/02/26 01/02/26
v West Loop P 0045 Sun 10550 Sun 0550 SUN TO 0720 SUN
TRAINS TO REVERSE AT EALING BROADWAY /
Southall East Jn Hanwell Up & Possession |01/02/26  |01/02/26 ACTON WEST ON RELIEF LINE SIDE ONLY
Down Goods 0045 Sun 10550 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
Loops NO ACCESS TO / FROM SOUTHALL YARD.
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |01/02/26  |01/02/26 NO ACCESS TO / FROM ELIZABETH LINES CCOS
Junction Line 0045 Sun 10720 Sun NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
PADDINGTON.
Grand Canal Crossrail Depot  |Possession |01/02/26 01/02/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
Junction (inc) Line 2 0045 Sun 0720 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
North Pole Depot North Pole Line A |Possession |01/02/26 01/02/26
and B 0045 Sun 0720 Sun 0720 SUN TO 0500 MON - TRAINS TO RUN OVER
i i i THE RELIEF LINES.
Old Oak Common  |Carriage Line and |Possession |01/02/26 01/02/26 ALL PANTOGRAPHS TO BE LOWERED AND
East Jn Engine Siding 0045 Sun (0720 Sun LOCKED IN WEST EALING LOOPS NO2. AND NO.3
Engine and BETWEEN 0045 SUN AND 0430 SUN..
Carriage Line
Old Oak Common |CrossRail Depot Back Line Possession 01/02/26 01/02/26 WORK DETAILS =
East Jn Washer Bypass 0045 Sun 0720 Sun HS2 OOC STATION DEVELOPMENT WORKS
MAINTENANCE
Paddington Paddington Platforms 1to 6 |Possession |01/02/26 01/02/26
Platforms 7 to 12 0045 Sun 10720 Sun
and 14
Southall West Jn Lines 4 and Possession |01/02/26 01/02/26
5/Down and Up 0045 Sun  |0445 Sun
Relief
Lines 1 to 3/Down |Possession |01/02/26 01/02/26
and Up Main 0045 Sun {0720 Sun
Subway Jn Link Line/Royal Possession  [01/02/26 01/02/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession  |01/02/26 01/02/26
(London) Junction (inc) Line 1 0045 Sun {0720 Sun
Southall Brentford GF Single Possession |01/02/26 01/02/26
0045 Sun  |0720 Sun

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053980 Southall East Jn  |Southall West Jn Southall West Possession  [01/02/26 01/02/26
Continued Loop 0045 Sun  |0720 Sun
Up Brentford Loop
West Ealing Greenford South Jn |Down and Up Possession |01/02/26 01/02/26
Greenford/Branch 0045 Sun  |0550 Sun
West Ealing West Ealing Bay |Possession |01/02/26 01/02/26
Platform 5 0045 Sun  |0550 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |01/02/26 01/02/26
No 1 0045 Sun  |0550 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  [01/02/26 01/02/26
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession  [01/02/26 01/02/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 01/02/26 01/02/26

Reception 1, 2 & 3 Possession  |0045 Sun  |0550 Sun

Brentford GF Brentford Goods West London Sidings 01/02/26 01/02/26
Waste Possession  |0045 Sun  |0720 Sun
Day and Son GF Days Aggregates |Sidings 01/02/26 01/02/26
Terminal Possession (0045 Sun  |0720 Sun
CrossRail Depot |CrossRail Depot Washer Bypass |Sidings 01/02/26 01/02/26
and Back Line Possession  |0045 Sun  |0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 01/02/26 01/02/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 01/02/26 01/02/26
West Possession (0045 Sun  |0550 Sun
Southall West Jn Down Brentford  |Sidings 01/02/26 01/02/26
Siding Possession  |0045 Sun (0720 Sun
Southall Yard
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|01/02/26 01/02/26
Sidings No 2 Loop |Electric 0045 Sun  |0430 Sun
/ No 3 Loop Trains
Acton Main Line |Acton West Acton Dive-Under |Possession |01/02/26 01/02/26
0550 Sun {0720 Sun
Paddington Acton West Lines 4 and Possession  [01/02/26 01/02/26
5/Down and Up 0550 Sun  |0720 Sun
Relief
Ladbroke Grove |Southall West Jn Down and Up Possession |01/02/26 01/02/26
Main 0720 Sun {0900 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053980 Ladbroke Grove |Acton West Down and Up Possession |01/02/26 02/02/26
Continued Main 0900 Sun  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 46 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079359 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession |08/02/26 09/02/26 ARL SLL SERVICE WILL NOT RUN
S0250 U 0100 Sun 0400 Mon
S0645 P GTR TO DIVERT INTO BLACKFRIARS
SW100 _ Atlantic/Platform 2 _
Battersea Pier Jn |Factory Jn Down Stewarts Possession  |08/02/26 09/02/26 ACCESS TO/FROM BATTERSEA YARD SIDINGS
Brixton Jn Cambria Jn D du P i 08/02/26 09/02/26
X ! cg‘t/fvgrc?rloopps e 100 Sun 10400 Mon 4 PLATFORMS AT VICTORIA (EASTERN) TO BE
OUTBERTHED - TO BE CONFIRMED BY DPPP
Factory Jn Longhedge Jn Down & Up Possession |08/02/26 09/02/26
Ludgate 0100 Sun 10400 Mon ROAD 3 IN GROSVENOR SHEDS TO BE
OUBERTHED
Loughborough Jn |Canterbury Road Jn |Down and Up Possession |08/02/26 09/02/26
Brixton Spur 0100 Sun  |0400 Mon FREIGHT SERVICES TO BE DIVERTED VIA
REDHILL OR RETIMED/CANCELLED
Nine EIms Jn Linford St Jn Down & Up Possession |08/02/26 09/02/26
Waterloo Curve 0100 Sun /0400 Mon GBRF HOO/CLIFFE/GRAIN SERVICES TO DIVERT
- VIA MAIDSTONE WEST, TONBRIDGE REDHILL
Stewarts Lane Stewarts Lane Up Goods Loop Possession |08/02/26 09/02/26 IAND CLAPHAM JN
0100 Sun {0400 Mon
Stewarts Lane Jn |Victoria Up Stewarts Possession  |08/02/26 09/02/26 -?SXY;'E@%%%ZE&EBH?&N LINES AVAILABLE TO
Lane/Up Chatham 0100 Sun  |0400 Mon
Slow M
Victoria Herne Hill Down & Up Possession |08/02/26  |09/02/26 MAIN LINE DIVERSIONS TO CANNON STREET
ghat;;jm 0100 Sun 0400 Mon SOUTHEASTERN SERVICES DIVERTED TO
_ ast/Main : BLACKFRIARS
Victoria Platforms 1 - 8 Possession  |08/02/26 09/02/26
0100 Sun 0400 Mon GTR SERVICES TO VICTORIA EASTERN TO RUN
Voltaire Road Jn Down Chatham Possession  |08/02/26 09/02/26 TO / FROM BLACKFRIARS.
Slow/Chatham 0100 Sun {0400 Mon
Reversible CANNON STREET LUL TO BE OPEN
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 08/02/26 09/02/26
. LUL VICTORIA LINE TO BE OPEN BETWEEN
No.1 and No.2 Possession |0100 Sun  |0400 Mon VICTORIA AND BRIXTON
Victoria Victoria 1-9 Shed Roads |Sidings 08/02/26 09/02/26 LUL NORTHERN LINE TO BE OPEN BETWEEN
- Possession  |0100 Sun {0400 Mon
Wall Sidings CLAPHAM NORTH AND CENTRAL LONDON
Battersea Pier Jn |Stewarts Lane Jn Battersea Line Blockage|08/02/26 09/02/26 BERTHING SIDINGS NO 1 & 2 TO BE
Reversible (Between 0130 Sun  |0330 Mon
Trains)+Deto OUTBERTHED
nators

TRAINS TO/FROM STEWARTS LANE JN TO
STEWARTS LANE DEPOT TO TRAVEL OVER THE
UP STEWARTS LANE, AND BE ROUTED VIA
VS737PTS, VS740PTS & VS741PTS

WORK: Croydon DU - Maintenance SUO1

WORK: Orpington DU - Maintenance K08.1
WORK: VIC5 IBJ RECOVERY

WORK: WD BRIXTON PAN11 PLAIN LINE HEAVY

REFURB
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078719 |SO110 St. Mary Cray Jn |Fawkham Jn Down Chatham |Possession |08/02/26 08/02/26 5P02 TO START FROM GROSVENOR SHEDS
S0140 Slow/Down 0115 Sun  |0710 Sun
Chatham Main
Up Chatham WORK: MTCE
Main/Up Chatham
Slow
Hawkwood Jn Up Chatham Possession  |08/02/26 08/02/26
Loop(pt) 0115 Sun  |0710 Sun
Otford Jn Down Chatham Possession  |08/02/26 08/02/26
Fast/Down 0115 Sun  |0710 Sun
Maidstone
Up Maidstone/Up
Chatham Fast
P2025/4076122 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|08/02/26 08/02/26 UP RAINHAM BAY TO BE OUTBERTHED.
+EPR 0730 Sun {0800 Sun
WORK:MTCE
P2025/4074870 |SO110 Faversham Buckland Jn Down Chatham Possession  |08/02/26 09/02/26 TRAINS TO START/TERMINATE AT
S0O160 Up Chatham 0140 Sun {0400 Mon SITTINGBOURNE
Faversham Platforms 1- 4 Possession  |08/02/26 09/02/26 TRAINS TO START/TERMINATE AT HERNE BAY,
0140 Sun 0400 Mon TRAINS SHUNT FROM UP PLATFORM TO DOWN
PLATFORM VIA LONDON END CROSSOVER
Sittingbourne Herne Bay Down Possession |08/02/26 09/02/26
Chatham/Down 0140 Sun  |0400 Mon RAIL REPLACEMENT ROAD SERVICES TO
Thanet OPERATE AS FOLLOWS:
Up Thanet/Up SITTINGBOURNE TO HERNE BAY
Chatham FAVERSHAM TO DOVER PRIORY.
Canterbury East |Canterbury East Up Sidings Sidings 08/02/26 09/02/26
Possession 0140 Sun  |0400 Mon FAVERSHAM BACK ROAD AND RECEPTION ROAD
_ _ TO BE OUTBERTHED
Faversham Faversham Down Sidings Sidings 08/02/26 09/02/26
Up Sidings Possession 0140 Sun  |0400 Mon
WORK: MTCE
Shepherds Well [Shepherds Well Down Sidings Sidings 08/02/26 09/02/26
Possession 10140 Sun {0400 Mon
Sittingbourne Sittingbourne Sittingbourne Sidings 08/02/26 09/02/26
Carriage Siding Possession {0140 Sun  |0400 Mon
P2025/4075257 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|08/02/26 08/02/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4
Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077588 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|07/02/26 07/02/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|07/02/26 07/02/26
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|07/02/26 07/02/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|07/02/26 07/02/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|07/02/26 07/02/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|07/02/26 07/02/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2025/4127545 |SO130 London Bridge London Bridge 3 Up Affected 07/02/26 07/02/26 GTR THAMESLINK SERVICES TO TERMINATE IN
S0510 0001 Sat 2359 Sat (19 hrs) ~ |PLATFORM 3 AT LONDON BRIDGE.
P2025/4127546 |SO130 London Bridge London Bridge 3 Up Affected 08/02/26 08/02/26 GTR THAMESLINK SERVICES TO TERMINATE IN
SO510 0001 Sun  |2359 Sun (19 hrs) PLATFORM 3 AT LONDON BRIDGE.
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4079358 |SO130 London Bridge Bricklayers Arms Jn |9 Reversible/Down|Possession |08/02/26 09/02/26
SO510 Sussex Slow 0105 Sun 0400 Mon (27 hrs)
S0645 10
S0680 Reversible/Sussex
S0681 Reversible
London Bridge Platforms 10 to 15 |Possession |08/02/26 09/02/26
0105 Sun  |0400 Mon (27 hrs)
Tulse Hill 11 Rev/Sth Possession  |08/02/26 09/02/26
London Rev/Dn 0105 Sun {0400 Mon (27 hrs)
Sth London/Dn
Portsmouth
Old Kent Road Jn |Old Kent Road Jn Down Silwood Possession  |08/02/26 09/02/26
(part) 0105 Sun {0400 Mon (27 hrs)
Up Silwood (part)
Peckham Rye Jn |Crofton Road Jn Down and Up Possession |08/02/26 09/02/26
Atlantic 0105 Sun  |0400 Mon (27 hrs)
South Bricklayers Arms Jn |Bermondsey Possession |08/02/26 09/02/26
Bermondsey Jn Reversible 0105 Sun {0400 Mon (27 hrs)
Up Bermondsey
Spur
Tulse Hill Up Portsmouth/Up |Possession  |08/02/26 09/02/26
South London 0105 Sun {0400 Mon (27 hrs)
Spa Road London Bridge 8 Up Possession |08/02/26 09/02/26
0105 Sun {0400 Mon (27 hrs)
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078815 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |07/02/26 07/02/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |07/02/26 07/02/26
Down Sl (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |07/02/26 07/02/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |07/02/26 07/02/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079607 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|07/02/26 07/02/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p bat and bal TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|07/02/26 07/02/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|07/02/26 07/02/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2025/4081349 [SO130 Dunton Green Hildenborough Down Main Possession  |08/02/26 08/02/26 SEVENOAKS PLATFORM 4 TO BE OUTBERTHED
S0140 Up Main 0105 Sun  |0650 Sun
p GTR TO STABLE IN DOWN SIDING/GUSSET
Otford Jn Sevenoaks Down Bat and Ball|Possession |08/02/26 08/02/26 SIDING
Up Bat and Ball 0105 Sun 0650 Sun
Sevenoaks Sevenoaks Down Loop Possession |08/02/26  |08/02/26 WORK: MTCE
Up Loop 0105 Sun 0650 Sun
Sevenoaks Sevenoaks Down Sidings 08/02/26 08/02/26
Siding/Gusset Possession |0105 Sun  |0650 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071211 |SO130 Ashford (West)  |Ashford (West) Down Fast (part) |Possession |08/02/26 08/02/26 NO ROUTE AVAILABLE FROM FAST LINES OR
Up Maidst 0105 Sun 0715 Sun PLATFORM 1 & 2 TO/FROM MAIDSTONE EAST AT
p Maidstone LONDON END OF ASHFORD INTERNATIONAL
Down Slow (part)
NO ROUTE AVAILABLE FROM FAST LINES OR
Up Fast(pt) PLATFORMS 3-6 TO / FROM HEADCORN
Maidstone Loop
. ROUTE AVAILABLE TO/FROM PLATFORM 1 & 2 AT
Down Maidstone IASHFORD INTERNATIONAL TOWARDS
HEADCORN VIA UP SLOW LINE AND AD1225PTS
ROUTE AVAILABLE TO/FROM PLATFORM 5 & 6 AT
ASHFORD INTERNATIONAL TOWARDS
MAIDSTONE EAST AND TOWARDS HS1
MAIDSTONE EAST SERVICES TO
START/TERMINATE IN PLATFORMS 5 & 6 VIA
MAIDSTONE RELIEF LINE AT ASHFORD
INTERNATIONAL
HEADCORN LINE SERVICES TO RUN VIA
PLATFORMS 1 AND 2 AT ASHFORD
INTERNATIONAL
ROUTE AVAILABLE FROM ALL PLATFORMS
TOWARDS SALTWOOD JUNCTION AND TOWARDS
CANTERBURY WEST AT COUNTRY END OF
ASHFORD INTERNATIONAL
'WORK: MTCE
P2025/4079893 [SO170 Bo Peep Jn Ore Down Hastings/Up |Possession  |08/02/26 08/02/26 WORK: PLTR - HASTINGS - PREP
S0O200 Ore/Up Siding 0110 Sun  |0640 Sun
S0600 Down Ore/Up
Hastings
Hastings Hastings Platforms 1-4 Possession  |08/02/26 08/02/26
0110 Sun  |0640 Sun
Hastings Hastings Brighton Sidings  |Sidings 08/02/26 08/02/26
Possession |0110 Sun 0640 Sun

Park Sidings
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Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4080608 |SO180 Crayford Spur A |Gravesend Down North Possession |07/02/26 09/02/26 FREIGHT SERVICES TO / FROM ISLE OF GRAIN
S0290 Jn Kent/Down Main 0150 Sat 0350 Mon TO BE DIVERTED VIA MAIDSTONE WEST.
S0O310 Up Main/Up North
S0320 Kent SOUTHEASTERN SERVICES TO DARTFORD /
S0430 Crayford Spur B  |Dartford Jn Dn/Up Dartford Possession  |07/02/26 09/02/26 GRAVESEND TO BE AMENDED AS 'ROUNDER'
Jn Loop 0150 Sat 0350 Mon SERVICES.
Dartford Dartford Reversible Possession |07/02/26 09/02/26 SOUTHEASTERN HIGH SPEED ST PANCRAS TO
Platforms 1- 4 0150 Sat 0350 Mon RAMSGATE VIA FAVERSHAM SERVICES TO RUN
1TPH AS GRAVESEND TO RAMSGATE SERVICES.
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |07/02/26 09/02/26 HIGH SPEED SERVICES TO CALL ADDITIONALLY
International Connection 0150 Sat 0350 Mon AT HIGHAM.
Up North Kent
Connection GTR TO RUN 2TPH LUTON TO PLUMSTEAD AND
Dartford Dartford Down Sidings Sidings 07/02/26 09/02/26 1TPH GRAVESEND TO RAINHAM ON SATURDAY.
Up Sidings Possession 0150 Sat {0350 Mon

GTR TO RUN 1TPH KENTISH TOWN TO
PLUMSTEAD AND 2TPH GRAVESEND TO
RAINHAM ON SUNDAY.

GTR TO BERTH 1 UNIT AT PLUMSTEAD SIDINGS.

TERMINATING SERVICES AT GRAVESEND TO
START BACK AT PLATFORM 1. SHUNT NOT
AVAILABLE AT LONDON END OF GRAVESEND.

PLATFORM 1 AT DARTFORD TO BE
OUTBERTHED.

RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN SLADE GREEN / CRAYFORD
AND GRAVESEND, AND BETWEEN EBBSFLEET
INTERNATIONAL AND GRAVESEND.

WORK: SID TRACK - NORTHFLEET - PLTR
WORK: SID TRACK - DARTFORD S&C - PREP
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Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4073716 |S0O250 Barnes New Kew Jn Down Hounslow |Possession 09/02/26 SWR: WINDSOR & READING SERVICES TO BE
SW100 Uo H | 0330 Mon DIVERTED VIA WIMBLEDON AND KINGSTON.
SW210 p Hounsiow WATERLOO VIA KINGSTON AND TWICKENHAM
SW230 Queenstown Road  [Up Windsor Possession 09/02/26 SERICES WILL OPERATE BETWEEN KINGSTON
Slow/Windsor 0330 Mon IAND RICHMOND ONLY. HOUNSLOW LOOP
Reversible SERVICES TO START AND TERMINATE AT KEW
Point Pleasant Jn |East Putney Putney Reversible |Possession 09/02/26 BRIDGE. RAIL REPLACEMENT ROAD SERVICES
0330 Mon TO OPERATE BETWEEN CLAPHAM JUNCTION TO
KEW BRIDGE AND TWICKENHAM.
Queenstown Barnes Down Possession 09/02/26
Road Windsor/Down 0330 Mon LUL: PICCADILLY LINE SERVICES BETWEEN
Windsor Slow IACTON TOWN AND HEATHROW AIRPORT AND
Richmond Down Windsor Possession 09/02/26 DISTRICT LINE SERVICES TO WIMBLEDON &
Fast/Down 0330 Mon RICHMOND TO BE MAINTAINED.
Richmond/Down
Twickenham FREIGHT SERVICES TO BE DIVERTED VIA WEST
Down Windsor LONDON LINE AND ACTON WELLS
Fast/Down
Richmond TRACK MAINTENANCE: CD0Ola
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession 09/02/26 ENHANCEMENTS: WANDSWORTH TOWN
(Sw) Lane 0330 Mon STATION CANOPY
Up Sheepcote
Lane
Clapham Yard Clapham Yard Siding 48 Sidings 09/02/26
Possession 0330 Mon
West London Jn |Clapham Jn No. 6 & 49 Sidings|Sidings 09/02/26
(Sw) Possession 0330 Mon
P2025/4076770 |LN3213 Blackfriars Blackfriars Platform 3 Possession |08/02/26
g\(l)?ézg%)e Platform 4 0145 Sun
Loughborough Jn Down Holborn Possession |08/02/26
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |08/02/26
0145 Sun
Dickens Jn Down Snowhill Possession |08/02/26
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession |08/02/26
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 08/02/26
Possession  |0145 Sun
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Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4160858 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Down Canal Line Blockage|11/02/26 11/02/26 TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
LN3214 Tunnel 0130 Wed |0430 Wed / UP MOORGATE LINE BETWEEN CITY
S0O280 THAMESLINK CROSSOVERS AND MIDLAND ROAD
City Thameslink [Midland Road Jn Up Snow Hill / Line Blockage|11/02/26 11/02/26 JN. TRAINS TO/FROM THE ECML TO TRAVEL
Down Moorgate 0130 Wed |0430 Wed OVER THE UP CANAL TUNNEL LINE BETWEEN
CANAL TUNNELS JN AND BELLE ISLE JN.
ACCESS MAINTAINED TO SMITHFIELD SIDINGS.
P2025/4160811 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel |Line Blockage|13/02/26 13/02/26 TRAINS TO TRAVEL OVER THE UP SNOW HILL /
LN3214 0130 Fri 0430 Fri DOWN MOORGATE LINE BETWEEN FARRINGDON
S0280 CROSSOVER AND MIDLAND ROAD JN. TRAINS
City Thameslink |Midland Road Jn Up Moorgate / Line Blockage|13/02/26 13/02/26 TO/FROM THE ECML TO TRAVEL OVER THE
Down Snow Hill 0130 Fri 0430 Fri DOWN CANAL TUNNEL LINE BETWEEN CANAL
TUNNELS JN AND BELLE ISLE JN.
P2025/4076993 |SO400 St. Pancras Stratford All CTRL Lines Possession |08/02/26 08/02/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession  |08/02/26 08/02/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/4077144 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |09/02/26 09/02/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  |09/02/26 09/02/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |09/02/26 09/02/26
International West|International Depot 0025 Mon {0440 Mon
Jn
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Data freeze: EAS V2 1 2526

Previous freeze:

EAS_V2_ 2526

Week 46 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2025/4079300 |SO500 East Croydon Coulsdon North Down Fast/Quarry |Possession |08/02/26 08/02/26
S0660 Ground Frame 0105 Sun  |0625 Sun
Purley Caterham Down & Up Possession |08/02/26 09/02/26
Caterham 0105 Sun  |0400 Mon
Tattenham Corner  |Down Loop/Down |Possession |08/02/26 09/02/26
Tattenham 0105 Sun  |0400 Mon
Up Tattenham/Up
Loop
South Croydon Jn [Stoats Nest Jn Down & Up Slow |Possession |08/02/26 09/02/26
0105 Sun  |0400 Mon
Caterham Caterham Up Sidings Sidings 08/02/26 09/02/26
Possession  |0105 Sun (0400 Mon
Purley Purley Down Siding Sidings 08/02/26 09/02/26
Possession  |0105 Sun (0400 Mon
Tattenham Corner|Tattenham Corner  |Up Siding Sidings 08/02/26 09/02/26
Possession 0105 Sun  |0400 Mon

Traffic Remarks \ Work Type
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4116440 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|08/02/26 08/02/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|08/02/26 08/02/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|08/02/26 08/02/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|08/02/26 08/02/26
Reading 0105 Sun  |0610 Sun
P2025/4077385 |SO500 Three Bridges Crawley Down and Up Line Blockage|07/02/26 07/02/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|07/02/26 07/02/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2025/4076513 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|08/02/26 08/02/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0250 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|08/02/26 08/02/26 WORK: MTCE
Branch 0250 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|08/02/26 08/02/26
Up Main 0250 Sun  |0540 Sun
Carriage Road
P2025/4076435 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|07/02/26 07/02/26 WORK: MTCE
S0630 0050 Sat 0435 Sat
London Road Down and Up East|Line Blockage|07/02/26 07/02/26
(Brighton) Branch 0050 Sat 0435 Sat
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Data freeze: EAS_V2 1 2526
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Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4074589 |S0O520 Horsham Arundel Jn Down and Up Possession |08/02/26 09/02/26 VICTORIA TO PORTSMOUTH SERVICES TO
Arun Valley 0005 Sun  |0545 Mon DETACH FROM 1H VICTORIA TO LITTLEHAMPTON
AT WORTHING.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HORSHAM AND BARNHAM.
WORK: MTCE
WORK: ALF resignalling
P2025/4122996 |SO520 Fratton Portsmouth and Up & Down Possession |08/02/26 08/02/26 PORTSMOUTH HARBOUR PLATFORMS 1 &5 TO
SW110 Southsea Fratton 0035 Sun |0615 Sun BE KEPT CLEAR
SW140 Back Road
. - SWR: 1P77 TO TERMINATE AT PORTSMOUTH &
Portcreek Jn Portsmouth Harbour |Down Main Possession |08/02/26 08/02/26 SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
Up Main 0035 Sun 0615 Sun HAVANT. 2T75 TO TERMINATE AT FAREHAM.
Portsmouth and  |Portsmouth and Low Level Possession |08/02/26 08/02/26 GWR: 1F35 TO TERMINATE AT FRATTON
Southsea Southsea 0035 Sun 0615 Sun ' '
Fratton Fratton No. 1 Reception |Sidings 08/02/26 08/02/26
Road Possession  |0035 Sun  |0615 Sun
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight sidings
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 08/02/26 08/02/26
Road Possession 0035 Sun 0615 Sun
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 08/02/26 08/02/26
Southsea Southsea Possession  |0035 Sun  |0615 Sun
P2025/4078690 |SO590 Eastbourne Eastbourne Platforms 1 - 3 Possession |08/02/26 09/02/26
S0600 0145 Sun  |0400 Mon
Polegate Eastbourne Down and Up Possession |08/02/26 09/02/26
Eastbourne 0145 Sun  |0400 Mon
Willingdon Jn St. Leonards WM Down and Up Possession |08/02/26 09/02/26
Bexhill 0145 Sun  |0400 Mon
Eastbourne Eastbourne Up Sidings Sidings 08/02/26 09/02/26
Possession 0145 Sun  |0400 Mon
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Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073700 |SO680 Cheam Leatherhead Down Portsmouth |Possession |08/02/26 09/02/26 EPSOM SIDINGS TO BE KEPT CLEAR. AT
SW105 Ub Port th 0145 Sun 0430 Mon LEATHERHEAD, SWR SERVICES TO SHUNT VIA
SW180 p Fortsmou W1195.
SW185 Motspur Park Jn |Chessington South  |Down Possession |08/02/26 09/02/26
Chessington 0145 Sun 0430 Mon SWR: ON SATURDAY NIGHT, 1D81 TO TERMINATE
Up Chessington AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
- GUILDFORD SERVICES TO OPERATE BETWEEN
Raynes Park Epsom Down Epsom Possession  |08/02/26 09/02/26 LEATHERHEAD AND GUILDFORD ONLY. DORKING
Up Epsom 0145 Sun 0430 Mon AND CHESSINGTON SERVICES WILL NOT RUN.
- - — RAIL REPLACEMENT ROAD SERVICES TO
ChESSIngtOn ChESSIngtOn South DOWn and Up Sldlngs ] 08/02/26 09/02/26 OPERATE BETWEEN DORKING AND WIMBLEDON
South Sidings Possession 10145 Sun {0430 Mon AND BETWEEN CHESSINGTON AND WIMBLEDON.
Epsom Epsom Down Siding gl(;jslzgzsmn 08/02/26 09/02/26 GTR: DORKING SERVICES TO START AND
Up Siding 0145 Sun 0430 Mon TERMINATE AT SUTTON. RAIL REPLACEMENT
— — ROAD SERVICES TO OPERATE BETWEEN
Tolworth Tolworth Down Sidings Sidings _ 08/02/26 09/02/26 DORKING AND SUTTON.
Possession 0145 Sun  |0430 Mon

TRACK MAINTENANCE: CD05a

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4054053 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |07/02/26 08/02/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |07/02/26 08/02/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 07/02/26 08/02/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |08/02/26 08/02/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |08/02/26 08/02/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/D du
(e Reliet " 0040 Sun 0740 Sun (Shrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |08/02/26 08/02/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  |08/02/26 08/02/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |08/02/26 08/02/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 08/02/26 08/02/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |08/02/26 08/02/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |08/02/26 08/02/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |08/02/26 08/02/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |08/02/26 08/02/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |08/02/26 08/02/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)

Loop A and B
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916957 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |08/02/26 09/02/26 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |08/02/26 09/02/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |08/02/26 09/02/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |09/02/26 09/02/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |09/02/26 09/02/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |09/02/26 09/02/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  |09/02/26 09/02/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |09/02/26 09/02/26
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 09/02/26 09/02/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |09/02/26 09/02/26
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |09/02/26 09/02/26
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |09/02/26 09/02/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4075258 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|15/02/26 15/02/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2025/4077589 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|14/02/26 14/02/26 WORK: MTCE
Spur 0140 Sat 0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|14/02/26 14/02/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|14/02/26 14/02/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|14/02/26 14/02/26
0140 Sat  |0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|14/02/26 14/02/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|14/02/26 14/02/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)

Up Charing Cross
Slow

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 47 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type

N

‘ |
\
\

P2025/4078852 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |14/02/26 14/02/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |14/02/26 14/02/26
Down Slow (T3-D) 0135 Sat  |0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |14/02/26 14/02/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession |14/02/26 14/02/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow

Tonbridge Loop
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079599 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|14/02/26 14/02/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p bBatand Ba TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|14/02/26 14/02/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|14/02/26 14/02/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2025/4074842 |SO130 Appledore Dungeness Ground |Single Possession |15/02/26 16/02/26 RAIL REPLACEMENT ROAD SERVICES TO
S0200 Frame 0105 Sun 0400 Mon OPERATE AS FOLLOWS:
S0210 SHFORD TO HASTINGS
Ashford Ashford Up Loop/Platform |Possession |15/02/26 16/02/26 HEADCORN TO ASHFORD
1 0105 Sun  |0400 Mon
. . AT HEADCORN UP TRAINS TO START BACK
Hastings Down Possession 15/02/26 16/02/26 FROM DOWN PASSENGER LOOP
Hastings/Single/Dg 0105 Sun  |0400 Mon
wn Ore ) CHART LEACON GATE 'A' TO REMAIN CLOSED.
gp ?fe/S'”gle/Up CHART LEACON GATE 'B' TO REMAIN CLOSED.
astings
Ashford (West) Ashford (East) Up Slow/Platform |Possession 15/02/26 16/02/26 GTR SERVICES TO START/TERMINATE AT
2 0105 Sun  |0400 Mon HASTINGS
Ashford (West) Down Slow (part) |Possession |15/02/26 16/02/26
Down Maidstone 0105 Sun 10400 Mon WORK: MTCE
Up Maidstone
Maidstone Loop
Headcorn Ashford (East) Down Main/Down |Possession |15/02/26 16/02/26
Fast 0105 Sun  |0400 Mon
Up Fast/Up Main
Ashford (East) Ashford (East) East Berthing Sidings 15/02/26 16/02/26
Sidings Possession {0105 Sun  |0400 Mon
Up Berthing
Sidings
Crane
Depot/Tamper
Depot
Chart Leacon Chart Leacon Depot |Depot Reception |Sidings 15/02/26 16/02/26
Depot Road Possession {0105 Sun  |0400 Mon
Headshunt
Ore Ore Up Siding Sidings 15/02/26 16/02/26
Possession  |0105 Sun  |0400 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4135215 |SO130 Buckland Jn Deal Down Deal Possession |15/02/26 15/02/26 AT CANTERBURY EAST UP TRAINS WILL START
SO160 0140 Sun 0745 Sun BACK FROM THE DOWN PLATFORM
S0240 Up Deal
Dover Priory Dover Priory Plats 1-3,Up P Possession |15/02/26 15/02/26 /AT DEAL DOWN TRAINS TO START BACK FROM
Loop 0140 Sun 0745 Sun THE UP PLATFORM
Folkestone East |Canterbury East Down Main/Up Possession |15/02/26 15/02/26 DOVER PRIORY PLATFORM 3 TO BE
Chatham 0140 Sun (0745 Sun OUTBERTHED
Down Chatham/Up
Main RAIL REPLACEMENT ROAD SERVICES TO
Canterbury East |Canterbury East Up Siding Sidings 15/02/26 15/02/26 OPERATE AS FOLLOWS:
Possession {0140 Sun  |0745 Sun FOLKESTONE CENTRAL TO DEAL
i i _ _ CANTERBURY EAST TO DOVER PRIORY
Dover Priory Dover Priory 1-3 Sidings Sidings 15/02/26 15/02/26
Possession 0140 Sun 0745 Sun
o — WORK: SID TRACK - CHARLTON TUNNEL - PREP
Shepherds Well |Shepherds Well Down Sidings Sidings 15/02/26 15/02/26 © S CK-C ONTU
Possession {0140 Sun  |0745 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4080557 |SO180 Crayford Spur A [Springhead Road Jn |Down North Possession |14/02/26 15/02/26 ## 9 DAY BLOCKADE ##
S0290 Jn Kent/Down Main 0150 Sat 0020 Sun
S0310 Up Main/Up North FREIGHT SERVICES TO / FROM ISLE OF GRAIN
S0320 Kent TO BE DIVERTED VIA MAIDSTONE WEST.
S0430 Crayford Spur B |Dartford Jn Dn/Up Dartford Possession |14/02/26 23/02/26
Jn Loop 0150 Sat 0350 Mon SOUTHEASTERN SERVICES TO DARTFORD /
GRAVESEND TO
Dartford Dartford Reversible Possession |14/02/26 23/02/26 BE AMENDED AS 'ROUNDER' SERVICES.
0150 Sat  |0350 Mon
Platforms 1- 4 SOUTHEASTERN HIGH SPEED SERVICES TO
Dartford Dartford Down Sidings Sidings 14/02/26 23/02/26 CALL ADDITIONALLY AT HIGHAM.
Up Sidings Possession 0150 Sat {0350 Mon
GTR TO RUN 2TPH LUTON TO PLUMSTEAD AND
Crayford Spur A |Gravesend Down North Possession |15/02/26 15/02/26 1TPH GRAVESEND TO RAINHAM.
Jn Kent/Down Main 0020 Sun 0740 Sun
Up Main/Up North GTR TO BERTH 1 UNIT IN PLUMSTEAD SIDINGS.
Kent
Ebbsfleet Springhead Road Jn |Up North Kent Possession |15/02/26 15/02/26 RAIL REPLACEMENT ROAD SERVICES TO
International Connection 0020 Sun |0740 Sun OPERATE BETWEEN SLADE GREEN / CRAYFORD
Down North Kent /AND GRAVESEND.
Connection
Crayford Spur A [Springhead Road Jn |Down North Possession |15/02/26 22/02/26 DARTFORD DOWN AND UP SIDINGS TO BE
Jn Kent/Down Main 0740 Sun  |0020 Sun OUTBERTHED.
Up Main/Up North DARTFORD PLATFORM 1 TO BE OUTBERTHED.
Kent
Crayford Spur A |Gravesend Down North Possession  [22/02/26 22/02/26 0020 SUNDAY UNTIL 0740 SUNDAY (BOTH WEEKS
Jn Kent/Down Main 0020 Sun  |0740 Sun 47 AND 48):
Up Main/Up North NO ROUTE AVAILABLE TO / FROM HS1 AT
Kent SPRINGHEAD JUNCTION.
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |22/02/26 22/02/26
International Connection 0020 Sun  |0740 Sun WORK: SID TRACK - DARTFORD S&C -
Up North Kent BLOCKADE
Connection
Crayford Spur A [Springhead Road Jn |Down North Possession |22/02/26 23/02/26
Jn Kent/Down Main 0740 Sun 0350 Mon
Up Main/Up North
Kent
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4078789 |SO250 Balham Jn Streatham Hill Down and Up Possession  |15/02/26 16/02/26
SO500 Crystal Palace 0120 Sun {0400 Mon
S0650
S0680 Battersea Pier Jn |Factory Jn Down and Up Possession |15/02/26 16/02/26
Stewarts Lane 0120 Sun (0400 Mon
Up Goods Loop
Longhedge Jn Battersea Possession |15/02/26 16/02/26
Reversible 0120 Sun  |0400 Mon
Latchmere No.1 |Falcon Jn Down/Up West Possession |15/02/26 16/02/26
Jn London 0120 Sun  |0400 Mon
Longhedge Jn Pouparts Jn Down and Up Possession |15/02/26 16/02/26
Battersea 0120 Sun  |0400 Mon
Streatham North |Streatham South Jn |Reversible Fast  |Possession |15/02/26 16/02/26
Jn Spur 0120 Sun (0400 Mon
Down & Up Slow
Spur
Victoria Battersea Park Jn Brighton Possession |15/02/26 16/02/26
Reversible 0120 Sun  |0400 Mon
Streatham Common |Down Brighton Possession  |15/02/26 16/02/26
Jn Slow 0120 Sun (0400 Mon
Up Brighton Slow
Victoria Platforms 9 - 19  |Possession |15/02/26 16/02/26
0120 Sun  |0400 Mon
Windmill Bridge Jn [Down/Up Possession |15/02/26 16/02/26
Brighton/Victoria 0120 Sun  |0400 Mon
Fast
Windmill Bridge  |Windmill Bridge Jn  |Fast Reversible |Possession |15/02/26 16/02/26
Jn 0120 Sun (0400 Mon
Battersea Pier Jn |Battersea Pier Jn Battersea Pier Sidings 15/02/26 16/02/26
Sidings No.1&2  |Possession |0120 Sun  |0400 Mon
Battersea Yard |Battersea Yard Departure Line 2 |Sidings 15/02/26 16/02/26
Reception Line 1 Possession 0120 Sun  |0400 Mon
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 15/02/26 16/02/26
Pigs Hill Siding 2 Possession  |0120 Sun  |0400 Mon
Stewarts Lane Stewarts Lane Yard Road Sidings 15/02/26 16/02/26
Washer Road Possession |0120 Sun  |0400 Mon
Depot Sidings

Loco (Electric)
Shed roads 1-3
VSOE (old C&W)
Shed roads 1-3
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4078789 D/C Sidings 1 to
Continued 27
Stewarts Lane Jn |Factory Jn Down Berthing Sidings 15/02/26 16/02/26
Sidings 1&2 Possession  |0120 Sun  |0400 Mon
Streatham Hill Streatham Hill Up Siding (part)  |Sidings 15/02/26 16/02/26
Possession 0120 Sun (0400 Mon
Victoria Victoria VC Carriage Sidings 15/02/26 16/02/26
Sidings No. 1 & 2 |Possession |0120 Sun  |0400 Mon
P2025/4076914 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |15/02/26 15/02/26
LN3216 0145 Sun  |0800 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |15/02/26 15/02/26
Slow 0145 Sun  |0800 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |15/02/26 15/02/26
0145 Sun 0800 Sun
Dickens Jn Down Snowhill Possession  |15/02/26 15/02/26
Down Snowhill 0145 Sun  |0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession |15/02/26 15/02/26
Hill/Down Holborn 0145 Sun {0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 15/02/26 15/02/26
Possession 10145 Sun  |0800 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526

Week 47 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077263 |SO400 St. Pancras York Way South Jn |CTRL Relief Possession |15/02/26 15/02/26 POSSESSION PART 1:
S0410 International Down CTRL 0025 Sun  |0800 Sun 0015 SUN-0715 SUN
PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
York Way South |St. Pancras Up CTRL Possession  |15/02/26 15/02/26 AF046
Jn International 0025 Sun  |0800 Sun PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER
STOPS TO PTS 2040

POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
AFO30

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO
AF019

OHL ISOLATION TO BE GIVEN UP BY 0645 TO
ALLOW TRAINS TO PAN UP.

ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO
ALLOW FIRST ARRIVALS & DEPARTURES.

POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2018 HALF SET RENEWAL
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077202 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |16/02/26 16/02/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [16/02/26 16/02/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  [16/02/26 16/02/26
International West|International Depot 0025 Mon {0440 Mon
Jn
P2025/4116441 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|15/02/26 15/02/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|15/02/26 15/02/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|15/02/26 15/02/26
3 0105 Sun (0610 Sun
Up Loop

No.O/Platform 0
Up Loop/Platform
2

Platform 1
Reigate Down and Up Line Blockage|15/02/26 15/02/26
Reading 0105 Sun  |0610 Sun
P2025/4077345 |SO500 Three Bridges Crawley Down and Up Line Blockage|14/02/26 14/02/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|14/02/26 14/02/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
P2025/4076514 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|15/02/26 15/02/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|15/02/26 15/02/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|15/02/26 15/02/26

Up Main 0230 Sun {0540 Sun

Carriage Road
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End \Traffic Remarks \ Work Type
P2025/4076415 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|14/02/26 14/02/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|14/02/26 14/02/26
(Brighton) Branch 0050 Sat  |0435 Sat
P2025/4071278 |SO520 Barnham Southbourne Down Brighton Possession  |15/02/26 16/02/26
SW110 Up Brighton 0030 Sun  |0400 Mon
Chichester Chichester Chichester Up Sidings 15/02/26 16/02/26
Sidings Possession  |0030 Sun  |0400 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4073819 |SO520 Farlington Jn Cosham Jn Down Spur Possession |14/02/26 16/02/26
gwﬂg Up Spur 0115 Sat (0400 Mon
Petersfield Portcreek Jn Down Main Possession |14/02/26 16/02/26
Up Main 0115 Sat (0400 Mon
Southbourne Havant Jn Down Brighton Possession  |14/02/26 16/02/26
Up Brighton 0115 Sat (0400 Mon
Petersfield Havant Jn Down Main Possession  |16/02/26 21/02/26
Up Main 0400 Mon  |0150 Sat
Haslemere Haslemere Up Loop Possession  |21/02/26 23/02/26
0150 Sat (0400 Mon
Shalford Jn Havant Jn Down Main Possession  |21/02/26 23/02/26
Up Main 0150 Sat {0400 Mon
Haslemere Haslemere Up Siding No.3 Sidings _ 21/02/26 23/02/26
Up Siding No.1 Possession 0150 Sat  |0400 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 47 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2025/4073819
Continued
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917765 |GW103 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |15/02/26 15/02/26 0045 SUN TO 0600 SUN
XR001 0045 Sun 0600 Sun ALL LINE BLOCK PERIOD
NO SERVICES TO OPERATE
Acton Wells Jn |Acton West Down & Up Poplar|Possession |15/02/26 15/02/26 NO TRAINS TO STABLE IN PLATFORMS 1-6.
0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 7-14 TO
. . . HAVE PANTOGRAPHS LOWERED AND LOCKED
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |15/02/26 | 15/02/26 DURING
Junction Line 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
North Pole Depot North Pole Line A |Possession |15/02/26 15/02/26 'C‘:IgsA (B:EEVSVSEEBIE B\é\ilESES’\lU(l:\JRDi\S(SAIT\JADILOBZECI)D gJNAg /!\DY
and B 0045 Sun 0720 Sun '
; ; ; 0600 SUN TO 0720 SUN
Old Oak Common  |Carriage Line and |Possession |15/02/26 15/02/26
East Jn Engingsiding 0045 Sun 10720 Sun TRAINS TO RUN OVER THE RELIEF LINES
REVERSING AT EALING BROADWAY / ACTON
Old Oak Common |CrossRail Depot Washer Bypass |Possession |15/02/26  |15/02/26 EST. UNITS
East Jn Back Li 0045 Sun 10720 Sun TO FORM THESE SERVICES TO STABLE AT
ack Line HEATHROW AIRPORT.
Paddington Ealing Broadway Lines 4 and Possession |15/02/26 15/02/26 NO ACCESS BETWEEN THE GWML AND ACTON
5/Down and Up 0045 Sun 10600 Sun YARD/NORTH LONDON LINES.
Relief NO TRAINS TO STABLE IN PLATFORMS 1-6.
Lines 1 to 3/Down |Possession  |15/02/26 | 15/02/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and Up Main 0045 Sun 10720 Sun BG\F/QFNZANTOGRAPHS LOWERED AND LOCKED
Paddington Platforms 1to 6 |Possession |15/02/26 15/02/26 THE ALL LINE BLOCK PERIOD.
Platforms 7 to 12 0045 Sun /0720 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
and 14 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Subway Jn Link Line/Royal Possession  [15/02/26 15/02/26 WORK DETAILS = MAINTENANCE. HS2 00C
Oak Carriage = ,
Loop Aand B 0045 Sun 10720 Sun STATION DEVELOPMENT WORKS
Line 6
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |15/02/26 15/02/26
(London) Line 1 0045 Sun 0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  [15/02/26 15/02/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Eastbound Possession |15/02/26 15/02/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 15/02/26 15/02/26
Possession 10045 Sun {0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 15/02/26 15/02/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |15/02/26 15/02/26
0600 Sun 0720 Sun

Paddington
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EAS (ARP) - Section 7

Data freeze: EAS V2 1 2526

Network Rail
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917765 Acton West Lines 4 and Possession  [15/02/26 15/02/26
Continued 5/Down and Up 0600 Sun |0720 Sun

Relief
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4081370 |SO110 Beckenham Jn  |St. Mary Cray Down Chatham Possession  [22/02/26 23/02/26 TRAINS TO BE DIVERTED VIA NUNHEAD JN,
S0O130 Main/Down 0105 Sun  |0400 Mon LEWISHAM AND CHISLEHURST
S0260 Chatham Slow
Up Chatham ROUTE IS AVAILABLE OVER THE DOWN
Slow/Up Chatham TONBRIDGE SLOW LOOP BETWEEN ST MARY
Main CRAY JN AND CHISLEHURST JN (IN THE UP
Down Chatham DIRECTION)
Main/Down
Chatham Fast GTR SERVICES TO TERMINATE AT SWANLEY
Up Chatham
Fast/Up Chatham RAIL REPLACEMENT ROAD SERVICE TO
Main OPERATE BETWEEN HERNE HILL AND SWANLEY
Bickley Jn Petts Wood Jn Up Slow Possession  [22/02/26 23/02/26
Tonbridge Loop 0105 Sun  |0400 Mon
Down Slow WORK: MTCE
Tonbridge Loop WORK: WD PIG RARM RCF CAT2 RERAIL
(pt) (Contingency)
Down Fast
Tonbridge Loop
Up Fast Tonbridge
Loop
Chislehurst Jn St. Mary Cray Jn Reversible Possession |22/02/26 23/02/26
Chatham Loop 0105 Sun  |0400 Mon
Ravensbourne Shortlands Jn Dn/Up Catford Possession |22/02/26 23/02/26
Loop 0105 Sun  |0400 Mon
Down & Up
Ravensbourne
Chord
P2025/4076123 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|22/02/26 22/02/26 UP RAINHAM BAY TO BE OUTBERTHED.
+EPR 0730 Sun {0800 Sun
WORK:MTCE
P2025/4075226 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|22/02/26 22/02/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078484 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |22/02/26 23/02/26 CHARING CROSS PLATFORMS 1 TO 3 TO BE
SOSL0 0120 Sun 0400 Mon (27 hrs) ~ |OUTBERTHED
Ewer Street Jn Down Charing Possession  [22/02/26 23/02/26 LONDON BRIDGE PLATFORMS 10 & 11 TO BE
Cross Slow 0120 Sun  |0400 Mon (27 hrs) OUTBERTHED
Up Charing Cross
Slow LL SOUTHEASTERN TRAINS TO RUN TO/FROM
London Bridge Down Charing X |Possession |22/02/26 23/02/26 CANNON STREET
Fast/_Down 0120 Sun  |0400 Mon (27 hrs)
Charing _Cross SOUTHERN SERVICES WILL EITHER NOT RUN OR
Up Charing DIVERT VIA TULSE HILL.
Cross/Up Charing
X Fast WORK: MTCE
London Bridge Bricklayers Arms Jn |10 Possession |22/02/26 23/02/26
Reversible/Sussex 0120 Sun  |0400 Mon (27 hrs)
Reversible
9 Reversible/Down
Sussex Slow
Courthill Loop South |7 Reversible/Down|Possession  |22/02/26 23/02/26
Jn Kent Fast 0120 Sun  |0400 Mon (27 hrs)
Up Kent Fast/8 Up
London Bridge Platforms 6t0 9  |Possession |22/02/26 23/02/26
Platform 10 to 13 0120 Sun  |0400 Mon (27 hrs)
Southwark Park 6 Down Possession |22/02/26 23/02/26
Road Jn 0120 Sun  |0400 Mon (27 hrs)
North Kent East |New Cross 3Up Possession  [22/02/26 23/02/26
Jn 4 Down 0120 Sun  |0400 Mon (27 hrs)
Parks Bridge Jn  |Ladywell IJn Down Ladywell Possession  [22/02/26 23/02/26
Loop 0120 Sun  |0400 Mon (27 hrs)
Up Ladywell Loop
Tanners HillJn  |Lewisham Vale Jn  |Down Tanners Hill|Possession |22/02/26 23/02/26
0120 Sun  |0400 Mon (27 hrs)

Up Tanners Hill
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4077615 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|21/02/26 21/02/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|21/02/26 21/02/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|21/02/26 21/02/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|21/02/26 21/02/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|21/02/26 21/02/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|21/02/26 21/02/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2025/4078785 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |21/02/26 21/02/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |21/02/26 21/02/26
Down Sl (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |21/02/26 21/02/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
latf DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession |21/02/26 21/02/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
'WORK: MTCE

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4079600 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|21/02/26 21/02/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Batand Ball |+ Disconnect [0115 Sat (0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p bBatand Ba TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|21/02/26 21/02/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|21/02/26 21/02/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2025/4071252 |SO130 Ashford Ashford Platforms 3 - 4 Possession |22/02/26 23/02/26
S0220 0215 Sun  |0415 Mon
S0O400
S0470 Ashford (East) Ashford (East) Down Slow (part) |Possession |22/02/26 23/02/26
S0480 0215 Sun  |0415 Mon
Ashford (West)  |Ashford Maidstone Loop |Possession |22/02/26 23/02/26
Down Slow (part) 0215 Sun {0415 Mon
Ashford (East) Down Fast Possession |22/02/26 23/02/26
0215 Sun  |0415 Mon
Canterbury West Maid Relief/Plat |Possession |22/02/26 23/02/26
6/Down 0215 Sun 0415 Mon
Canterbury/Branch
/Main
Ashford West Jn  |Ashford East Jn Down CTRL Possession  |22/02/26 23/02/26
Chord 0215 Sun {0415 Mon
Up CTRL Chord
Canterbury West |Ashford Up Main/ Up Possession |22/02/26 23/02/26
Branch/ Up 0215 Sun (0415 Mon
Canterbury/ Plat 5
Ashford Ashford Tamper Sidings |Sidings 22/02/26 23/02/26
Possession (0215 Sun 0415 Mon
P2025/4079923 |SO170 Bo Peep Jn Ore Down Hastings/Up |Possession  |22/02/26 22/02/26 WORK: PLTR - HASTINGS - PREP
S0O200 Ore/Up Siding 0140 Sun  |0640 Sun
S0600 Down Ore/Up
Hastings
Hastings Hastings Platforms 1-4 Possession |22/02/26 22/02/26
0140 Sun  |0640 Sun
Hastings Hastings Brighton Sidings |Sidings 22/02/26 22/02/26
Possession 0140 Sun 0640 Sun

Park Sidings
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4080557 |SO180 Crayford Spur A [Springhead Road Jn |Down North Possession |14/02/26 15/02/26 ## 9 DAY BLOCKADE ##
S0290 Jn Kent/Down Main 0150 Sat 0020 Sun
S0O310 Up Main/Up North FREIGHT SERVICES TO / FROM ISLE OF GRAIN
S0320 Kent TO BE DIVERTED VIA MAIDSTONE WEST.
S0430 Crayford Spur B |Dartford Jn Dn/Up Dartford Possession |14/02/26 23/02/26
Jn Loop 0150 Sat  |0350 Mon SOUTHEASTERN SERVICES TO DARTFORD /
GRAVESEND TO
Dartford Dartford Reversible Possession |14/02/26 23/02/26 BE AMENDED AS 'ROUNDER' SERVICES.
Platforms 1- 4 0150 Sat  |0350 Mon
SOUTHEASTERN HIGH SPEED SERVICES TO
Dartford Dartford Down Sidings Sidings 14/02/26 23/02/26 CALL ADDITIONALLY AT HIGHAM.
Up Sidings Possession 0150 Sat (0350 Mon
GTR TO RUN 2TPH LUTON TO PLUMSTEAD AND
Crayford Spur A |Gravesend Down North Possession |15/02/26 15/02/26 1TPH GRAVESEND TO RAINHAM.
Jn Kent/Down Main 0020 Sun 0740 Sun
Up Main/Up North GTR TO BERTH 1 UNIT IN PLUMSTEAD SIDINGS.
Kent
Ebbsfleet Springhead Road Jn |Up North Kent Possession |15/02/26 15/02/26 RAIL REPLACEMENT ROAD SERVICES TO
International Connection 0020 Sun  |0740 Sun OPERATE BETWEEN SLADE GREEN / CRAYFORD
Down North Kent /AND GRAVESEND.
Connection
Crayford Spur A [Springhead Road Jn |Down North Possession |15/02/26 22/02/26 DARTFORD DOWN AND UP SIDINGS TO BE
Jn Kent/Down Main 0740 Sun 0020 Sun OUTBERTHED.
Up Main/Up North DARTFORD PLATFORM 1 TO BE OUTBERTHED.
Kent
Crayford Spur A |Gravesend Down North Possession  [22/02/26 22/02/26 0020 SUNDAY UNTIL 0740 SUNDAY (BOTH WEEKS
Jn Kent/Down Main 0020 Sun  |0740 Sun 47 AND 48):
Up Main/Up North NO ROUTE AVAILABLE TO / FROM HS1 AT
Kent SPRINGHEAD JUNCTION.
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |22/02/26 22/02/26
International Connection 0020 Sun  |0740 Sun WORK: SID TRACK - DARTFORD S&C -
Up North Kent BLOCKADE
Connection
Crayford Spur A [Springhead Road Jn |Down North Possession |22/02/26 23/02/26
Jn Kent/Down Main 0740 Sun  |0350 Mon
Up Main/Up North
Kent
P2025/4082271 |SO250 Longhedge Jn Clapham Jn Down Possession |22/02/26 22/02/26 SWR: ALL UP SERVICES TO USE THE UP FAST
SW100 Ludgate/Platform 0210 Sun  |1010 Sun BETWEEN BARNES AND QUEENSTOWN ROAD.
SwW210 2/Middle Siding
Platform 1/Up LONDON OVERGROUND: SOUTH LONDON LINE
Ludgate SERVICES TO START AND TERMINATE AT
Ludgate Jn Latchmere No.2 Jn  |Down Latchmere |Possession |22/02/26 22/02/26 BATTERSEA PARK AND WEST LONDON LINE
Curve 0210 Sun  |1010 Sun SERVICES TO START AND TERMINATE FROM
Up Latchmere PLATFORM 17 UNTIL 1010HRS.
Curve
Putney West London Jn Up Windsor Slow |Possession |22/02/26 22/02/26 CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND
(Sw) 0210 Sun {1010 Sun MIDDLE SIDING TO BE KEPT CLEAR.
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4076771 |LN3213 Blackfriars Blackfriars Platform 3 Possession |22/02/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platf 4 0145 Sun OUTBERTHED
S0280 atiorm GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession |22/02/26
Slow 0145 Sun WORK: MTCE
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |22/02/26
0145 Sun
Dickens Jn Down Snowhill Possession |22/02/26
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |22/02/26
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 22/02/26
Possession  |0145 Sun
P2025/4076995 |SO400 St. Pancras Stratford All CTRL Lines Possession |22/02/26 22/02/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession |22/02/26 22/02/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077203 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |23/02/26 23/02/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [23/02/26 23/02/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |23/02/26 23/02/26
International West|International Depot 0025 Mon (0440 Mon
Jn
P2025/4071054 |[EA1180 |Camden Road Camden Road North London Possession |22/02/26 22/02/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession |22/02/26 22/02/26
LN115 East Jn London Relief 0045 Sun  |0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession  [22/02/26 22/02/26
0045 Sun {0850 Sun
Gospel Oak Jn |Camden Road West |Down and Up Possession |22/02/26 22/02/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  [22/02/26 22/02/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |22/02/26 22/02/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession  [22/02/26 22/02/26
Curve 0045 Sun {0850 Sun
Primrose Hill Lea Jn Up North Possession  [22/02/26 22/02/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |22/02/26 22/02/26
DC Electric 0045 Sun 0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |22/02/26 22/02/26
Jn Jn Reversible 0045 Sun  |0850 Sun
P2025/4077329 [SO400  |Southfleet Ashford WestJn [Down CTRL Possession |21/02/26 | 22/02/26 NO AC POWER THROUGHOUT ASHFORD
Crossover Upb CTRL 2255 Sat 1025 Sun STATION DURING THIS PERIOD. TRAINS
p THROUGH ASHFORD STATION WILL NEED TO
RUN ON DC ONLY
POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1J70 & 1J73
REPLACEMENT BUSES TO RUN EBBSFLEET TO
ASHFORD.
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526
Previous freeze: EAS V2 2526

Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4084221 |SO500 South Croydon  |Selhurst Jn Up Slow/Up Possession |22/02/26 23/02/26
SO510 Victoria Slow 0100 Sun {0400 Mon
Windmill Bridge |East Croydon Fast Reversible  |Possession |22/02/26 23/02/26
Jn 0100 Sun (0400 Mon
Purley Down Fast Possession |22/02/26 23/02/26
0100 Sun (0400 Mon
Purley Oaks East Croydon Up Fast Line Blockage|22/02/26 22/02/26
(Between 0130 Sun  |0700 Sun
Trains)+T-
COoD
Purley Oaks East Croydon Up Fast Line Blockage|23/02/26 23/02/26
(Between 0130 Mon (0330 Mon
Trains)+T-
CcoD

Electronic Copy - Uncontrolled when printed



Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4084221
Continued
P2025/4084213 |SO500 Gatwick Airport  |Gatwick Airport Platform 6 Line Possession  |21/02/26 22/02/26
Platform 7 Line 2345 Sat 0840 Sun
Stoats Nest Jn Tinsley Green Jn Down & Up Possession  |21/02/26 22/02/26
Fast/Quarry 2345 Sat 0840 Sun
Redhill Gatwick Airport Down Redhill/Slow|Possession |22/02/26 22/02/26
Up Slow/Redhill 0155 Sun  |0650 Sun
Salfords Salfords Salfords Yard Sidings 22/02/26 22/02/26
Possession 10155 Sun  |0650 Sun
P2025/4077346 |SO500 Three Bridges Crawley Down and Up Line Blockage|21/02/26 21/02/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|21/02/26 21/02/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2025/4076515 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|22/02/26 22/02/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|22/02/26 22/02/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|22/02/26 22/02/26
Up Main 0230 Sun  |0540 Sun

Carriage Road
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Data freeze: EAS V2 1 2526

Network Rail EAS (ARP) - Section 7
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4076436 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|21/02/26 21/02/26 WORK: MTCE
S0630 0050 Sat 0435 Sat
London Road Down and Up East|Line Blockage|21/02/26 21/02/26
(Brighton) Branch 0050 Sat 0435 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4073819 |SO520 Farlington Jn Cosham Jn Down Spur Possession |14/02/26 16/02/26
gwﬂg Up Spur 0115 Sat (0400 Mon
Petersfield Portcreek Jn Down Main Possession |14/02/26 16/02/26
Up Main 0115 Sat (0400 Mon
Southbourne Havant Jn Down Brighton Possession  |14/02/26 16/02/26
Up Brighton 0115 Sat (0400 Mon
Petersfield Havant Jn Down Main Possession  |16/02/26 21/02/26
Up Main 0400 Mon  |0150 Sat
Haslemere Haslemere Up Loop Possession  |21/02/26 23/02/26
0150 Sat (0400 Mon
Shalford Jn Havant Jn Down Main Possession  |21/02/26 23/02/26
Up Main 0150 Sat {0400 Mon
Haslemere Haslemere Up Siding No.3 Sidings _ 21/02/26 23/02/26
Up Siding No.1 Possession 0150 Sat  |0400 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526
Previous freeze: EAS V2 2526

Week 48 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4073819
Continued
P2025/4080851 |SO600 Willingdon Jn St. Leonards WM Down Bexhill Possession |22/02/26 22/02/26 'WORK: WD - COLLINGTON RERAIL - PREP
Up Bexhill 0115 Sun  |0725 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930146 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |22/02/26 23/02/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |22/02/26 23/02/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |22/02/26 23/02/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |23/02/26 23/02/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |23/02/26 23/02/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Ladbroke Grove Lines 4 and Possession  [23/02/26 23/02/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |23/02/26 23/02/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [23/02/26 23/02/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |23/02/26 23/02/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 23/02/26 23/02/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [23/02/26 23/02/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |23/02/26 23/02/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |23/02/26 23/02/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4078478 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  |01/03/26 02/03/26 TRAINS TO BE DIVERTED VIA HERNE HILL
S0O260 U 0045 Sun  |0310 Mon
S0280 Atrl)antic/PIatform 5 CHANNEL TUNNEL FREIGHT SERVICES TO BE
SO330 Brixton Jn Shortlands Jn Down Catford Possession  [01/03/26 02/03/26 DIVERTED VIA REDHILL
S0645 L
S0680 Uoog ford L 0045 Sun 0310 Mon DOMESTIC FREIGHT SERVICES TO BE DIVERTED
p Latiord Loop VIA TONBRIDGE AND PADDOCK WOOD
Canterbury Road [Loughborough Jn Down Brixton Spur|Possession |01/03/26 02/03/26
Jn . 0045 Sun 10310 Mon RAIL REPLACEMENT ROAD SERVICE TO
Up Brixton Spur OPEREATE BETWEEN HERNE HILL AND
Factory Jn Factory Jn Down Possession |01/03/26 02/03/26 BROMLEY SOUTH VIA CATFORD
U 0045 Sun  |0310 Mon
p LUL NORTHERN LINE TO BE OPEN FROM
Loughborough Jn [Cambria Jn Down Cambria  |Possession |01/03/26  |02/03/26 CLAPHAM NORTH TO CENTRAL LONDON
Spur 0045 Sun  |0310 Mon
Nunhead Jn Lewisham Vale Jn |Down Lewisham |Possession |01/03/26 02/03/26 UP TO 2 SIDINGS AT BELLINGHAM TO BE
Up Lewisham 0045 Sun 0310 Mon OUTBERTHED - TO BE CONFIRMED BY DPPP
Ravensbourne Jn |Shortlands Jn Down Possession [01/03/26 02/03/26
Ravensbourne 0045 Sun 0310 Mon WORK: MTCE
Chord
Up Ravensbourne
Chord
Bellingham Bellingham 1-3 Down Sidings |Sidings 01/03/26 02/03/26
Neck Siding Possession 0045 Sun  |0310 Mon
P2025/4075291 [SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|01/03/26 01/03/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4
Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078817 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |28/02/26 28/02/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [28/02/26 28/02/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |28/02/26 28/02/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [28/02/26 28/02/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079601 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|28/02/26 28/02/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|28/02/26 28/02/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|28/02/26 28/02/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079246 |SO130 Edenbridge Tonbridge Down Godstone |Possession |01/03/26 01/03/26 WADHURST GROUND FRAME TO BE STAFFED
282;8 Up Godstone 0155 Sun 0700 Sun THROUGHOUT
Sevenoaks Paddock Wood Down Main/Down |Possession |01/03/26 01/03/26 EDENBRIDGE GROUND FRAME TO BE STAFFED
Fast/Down Main 0155 Sun  |0700 Sun THROUGHOUT
Up Main/Up
Fast/Up Main TRAINS TO BE DIVERTED VIA MAIDSTONE EAST
Sevenoaks Up Loop (Pt) Possession |01/03/26 01/03/26
0155 Sun 0700 Sun TONBRIDGE WEST YARD NOT AVAILABLE FOR
TRAFFIC
Tonbridge Tonbridge Down Bay Possession  |01/03/26 01/03/26
R 0155 Sun  |0700 Sun PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE
Platforms 1 - 4 OUTBERTHED
Marshalling Yard
South (Pt) PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE
Marshalling Yard OUTBERTHED - TO BE CONFIRMED BY DPPP
North (Pt)
Wadhurst Down Possession  |01/03/26 01/03/26 AT PADDOCK WOOD TRAINS SHUNT VIA AD1146
Hastings/Single 0155 Sun  |0700 Sun CROSSOVER
Up
Hastings/Single PLATFORM 2 AT SEVENOAKS AVAILABLE TO
Tonbridge West |Tonbridge East Down Slow/PO Possession |01/03/26 01/03/26 TRAFFIC FROM LONDON END
Jn Siding 0155 Sun  |0700 Sun
Up Slow FREIGHT SERVICES TO MOUNTFIELD TO BE
Hastings Chord/Up CANCELLED/RETIMED
Loop
Tonbridge Tonbridge 1/2 Down Main Sidings 01/03/26 01/03/26
Sldlngs_ Possession 0155 Sun  |0700 Sun WORK: MTCE
Up Engineers
Sidings 1 and 2
Tonbridge West |Tonbridge West Jn  |Jubilee Sidings Sidings 01/03/26 01/03/26
Jn Possession 0155 Sun {0700 Sun
Tunbridge Wells |Tunbridge Wells Turnback Siding |Sidings 01/03/26 01/03/26
Possession 0155 Sun {0700 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077256 |SO130 CTRL / EurotunnelCheriton Up CTRL  |Up CTRL BLOCKED To|28/02/26 01/03/26 NO ACCESS TO/FROM DOLLANDS MOOR YARD
S0O400 Boundary Jn A/C Electric  |2230 Sat 0515 Sun VIA DOLLANDS MOOR YARD JN. ACCESS
Trains TO/FROM DOLLANDS MOOR YARD VIA
Dollands Moor Yard |Up Slow BLOCKED To|28/02/26 01/03/26 SALTWOOD JN AND DOLLANDS MOOR WEST JN
Jn A/C Electric 2230 Sat 0515 Sun NOT AFFECTED. TRAIN MOVEMENTS WITHIN
Trains DOLLANDS MOOR YARD NOT AFFECTED
Cheriton Down Cheriton Down Down CTRL BLOCKED To|28/02/26 01/03/26 PROVIDING DIESEL TRACTION IS USED.
CTRL Jn CTRL Jn A/C Electric 2230 Sat 0515 Sun
Trains NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602
Dollands Moor Dollands Moor G Neck BLOCKED To|28/02/26 01/03/26 A,B,C,D,E,F,G,H,JK,L, 603, 603B & 605 ARE NOT
All Lines A/C_ Electric  |2230 Sat 0515 Sun AVAILABLE TO ELECTRIC TRAFFIC
Trains
Up Freight Chord
(part)
Dollands Moor CTRL / Eurotunnel  |Down Fast BLOCKED To|28/02/26 01/03/26
Yard Jn Boundary A/C Electric 2230 Sat 0515 Sun
Trains
Saltwood Jn Dollands Moor Yard |Down and Up BLOCKED To|28/02/26 01/03/26
Jn Main A/C Electric 2230 Sat  |0515 Sun
Through Trains
Passenger Loop
P2025/4084154 |SO170 Appledore Dungeness Ground |[Single Possession  [28/02/26 02/03/26 SERVICES TO START/TERMINATE AT BATTLE AND
S0200 Frame 0140 Sat 0400 Mon BEXHILL. RAIL REPLACEMENT ROAD SERVICES
S0600 TO RUN BATTLE TO HASTINGS AND BEXHILL TO
Ashford Hastings Down Possession |28/02/26 02/03/26 ASHEORD.
Hastings/Single/Lo 0140 Sat 0400 Mon
op/Ore ST LEONARDS WM WASHER/RECEPTION ROAD
Up Ore/Single/Up TO BE OUTBERTHED. NO OUTBERTHING
Hastings REQUIRED IN REST OF DEPOT.
Bexhill Bo Peep Jn Down Bexhill Possession |28/02/26 02/03/26
: 0140 Sat 0400 Mon
Up Bexhil WORK: SID TRACK - HASTINGS PLTR
Crowhurst Hastings Down Hastings Possession |28/02/26 02/03/26 WORK: SID - WEST ST LEONARDS -
: 0140 Sat 0400 Mon EARTHWORKS
Up Hastings WORK: MTCE
Hastings Hastings Platforms 1-4 Possession |28/02/26 02/03/26
0140 Sat 0400 Mon
Hastings Hastings Brighton Sidings |Sidings 28/02/26 02/03/26
Park Sidings Possession |0140 Sat  |0400 Mon
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 28/02/26 02/03/26
Road Possession |0140 Sat 0400 Mon
Shunt Neck
Carriage Sidings 1
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4071184 |SO220 Ashford Minster East Jn Down Possession |01/03/26 02/03/26 RAIL REPLACEMENT ROAD SERVICE TO
Canterbury/Down 0215 Sun  |0400 Mon OPERATE BETWEEN ASHFORD AND RAMSGATE
Branch/Down Main
Up Main/Up ACCESS TO/FROM ASHFORD DOWN YARD VIA
Branch/Up ASHFORD END ONLY
Canterbury
Canterbury West |Canterbury West Down Goods Loop|Possession |01/03/26 02/03/26
0215 Sun {0400 Mon WORK:MTCE
Minster West Jn  |Minster South Jn Single Possession |01/03/26 02/03/26
0215 Sun  |0400 Mon
Canterbury West |Canterbury West QOil/Up Sidings Sidings 01/03/26 02/03/26
Possession 0215 Sun  |0400 Mon
P2025/4076915 |LN3213 Blackfriars Blackfriars Platform 3 Possession |01/03/26
LN3216 0145 Sun
S0280 Platform 4
Loughborough Jn Down Holborn Possession |01/03/26
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |01/03/26
0145 Sun
Dickens Jn Down Snowhill Possession |01/03/26
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession |01/03/26
Hill/Down Holborn 0145 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 01/03/26
Possession 0145 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4084236 |SO290 Crayford Spur B |Crayford Spur A Jn |Down Crayford Possession |01/03/26 02/03/26 NORTH KENT AND BEXLEYHEATH SERVICES
S0O300 Jn Spur 0150 Sun  |0305 Mon START/TERMINATE SLADE GREEN
S0O310 Up Crayford Spur
Dartford Dartford Reversible Possession  |01/03/26 02/03/26 gﬁ‘DFéTUFI? RD LOOP SERVICES START/TERMINATE
Platforms 1- 4 0150 Sun  |0305 Mon
- RAIL REPLACEMENT ROAD SERVICES WILL RUN
Perry Street Fork |Crayford Creek Jn  |Down Bexleyheath|Possession |01/03/26 02/03/26 SLADE GREEN TO GRAVESEND AND SIDCUP TO
Jn Up Bexleyheath 0150 Sun 0305 Mon DARTFORD
. . SLADE GREEN DEPOT AND SLADE GREEN UP
Sidcup Dartford Jn Down Dartford Possession 01/03/26 02/03/26 SIDINGS ACCESSIBLE FROM LONDON END ONLY.
Loop 0150 Sun  |0305 Mon
Up Dartford Loop SLADE GREEN DEPOT EAST HEADSHUNT
Slade Green Jn  |Springhead Road Jn |Down North Possession |01/03/26  |02/03/26 (DARTFORD END) NOT AVAILABLE TO TRAFFIC
Kent/Down Main 0150 Sun  |0305 Mon
Up Main/Up North GTR TO STABLE A UNIT AT PLUMSTEAD AND
Kent SMITHFIELD SIDINGS
Springhead Road |Gravesend Down Main Possession |01/03/26 01/03/26
Jn _ 0150 Sun 10740 Sun NO. 1 UP SIDING AT DARTFORD TO BE
Up Main OUTBERTHED
Dartford Dartford Reception Siding |Sidings 01/03/26 02/03/26
Up Sidings Possession 0150 Sun 0305 Mon SE TO BERTH IN PLATFORM 1 AT DARTFORD.
Slade Green Slade Green Depot |East Head Shunt |Sidings 01/03/26 02/03/26 ZSXJSSEZER:JDE 12;';: KRSLNTTSAHMT-I(—)(\)NN T0
Depot Possession
P 0150 Sun 0305 Mon PLUMSTEAD SERVICES
GBRF/HOO/CLIFFE/GRAIN SERVICES TO DIVERT
VIA MAIDSTONE WEST, TONBRIDGE AND
REDHILL
WORK: MTCE
WORK:SID TRACK - FOLLOW UP
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4076978 |SO400 St. Pancras Stratford All CTRL Lines Possession  [01/03/26 01/03/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession  [01/03/26 01/03/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2025/4077160 |S0O400 St. Pancras St. Pancras Platforms 5to 13 |Possession |02/03/26 02/03/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |02/03/26 02/03/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |02/03/26 02/03/26
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071110 |[EA1180 |Camden Road Camden Road North London Possession |01/03/26 01/03/26 NLL CYCLIC TYPE 7C (ROTR) W2025/11152422
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun Patrolling
EA1320 1m2ch and 3m70ch
LN110 Camden Road Westbourne Road Jn|Down North Possession  [01/03/26 01/03/26 W2025/11152532
LN115 East Jn London Relief 0045 Sun {0850 Sun Patrolling
MD145
Soi0o | CedarJn Cedar Jn Silo Curve Possession |01/03/26  |01/03/26 S
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |01/03/26 01/03/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |01/03/26 01/03/26
Canonbury 0045 Sun 0850 Sun
Lea Jn Primrose Hill Up North Possession |01/03/26 01/03/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |01/03/26 01/03/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |01/03/26 01/03/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |01/03/26 01/03/26
Jn Jn Reversible 0045 Sun  |0850 Sun
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Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4083325 |[EA1370 |Barking Riverside |Barking Riverside Platforms 1-2 Possession |01/03/26 01/03/26 RAIL REPLACEMENT ROAD SERVICE IN
EA1380 0110 Sun  |1425 Sun OPERATION FOR c2c
EA1390
EA1395 Barking Tilbury Line |Up Riverside Possession |01/03/26 01/03/26 ARL SERVICES TO TERMINATE / START FROM
EA1400 Jn East 0110 Sun  |1425 Sun WOODGRANGE PARK
S0400
S0420 Barking Station Jn|Barking Single/Platform 1 |Possession |01/03/26 01/03/26 NO ACCESS THROUGH BARKING
0110 Sun 1425 Sun NO ACCESS TO/FROM EAST HAM CS
ﬁiir;l?r? Tilbury ?ﬁ&(}ggtﬂlbury Line 'LI'JiFI)bur Fenchurch Possession 0%03/26 fj£03/26 NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
Stran? 0110 Sun 5 Sun DOCK AND PURFLEET SIDINGS
Barking Tilbury  |Renwick Road Jn Departure Line Possession |01/03/26 01/03/26 ETJ',E\IIGHT SERVICES TO BE RE-TIMED OR NOT TO
Line Jn East 0110 Sun (1425 Sun
Ripple Lane East Jn |Down Goods Possession |01/03/26 01/03/26 ;igmﬁg%ﬁ;ﬁ%gy PLATFORMS 1-2 AT
(Down 0110 Sun  |1425 Sun
Tilbury/Goods)
Upney Jn Down and Up Possession  |01/03/26 01/03/26 I{'gLB-II-EOOI\IID(I)ELE DISTRICT LINE AND JUBILEE LINE
Connecting Line 0110 Sun  |1425 Sun
Barking Tilbury  |Barking Down Fenchurch |Possession |01/03/26  |01/03/26 ROAD TO BE OPEN AT PURFLEET LC
Line Jn West Street/Tilbury 0110 Sun  |1425 Sun )
LTS CYCLIC TYPE 23: Barking Area OLE MTCE
Christian St Jn Upminster L/End Down and Up Possession |01/03/26 01/03/26 LTS CYCLIC TYPE 5
Main 0110 Sun 1425 Sun
Down Riverside |Barking Riverside Down Riverside |Possession |01/03/26 01/03/26
Junction 0110 Sun (1425 Sun
Fenchurch Street |Christian St Jn Down and Up Fast|Possession |01/03/26 01/03/26
Down and Up 0110 Sun  |1425 Sun
Slow
Fenchurch Street Platforms 1-4 Possession  |01/03/26 01/03/26
0110 Sun  |1425 Sun
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession |01/03/26 01/03/26
East End GF Chord 0110 Sun  |1425 Sun
Up Ripple Lane
Chord
FMC Connecting
Line
Gas Factory Jn  |Gas Factory Jn Up Stratford Down |Possession  |01/03/26 01/03/26
Up Passenger 0110 Sun  |1425 Sun
Loop
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession |01/03/26 01/03/26
East End GF 1-3 0110 Sun  |1425 Sun
Ripple Lane Ripple Lane Hanson Sidings  |Possession |01/03/26 01/03/26
0110 Sun  |1425 Sun
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Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083325 Ripple Lane East |Barking Tilbury Line |Up Goods Possession |01/03/26 01/03/26
Continued Jn (Up Tilbury) Jn East 0110 Sun  |1425 Sun
Woodgrange Park|West Thurrock Jn Down and Up Possession |01/03/26 01/03/26
T&H/Tilbury 0110 Sun  |1425 Sun
Dagenham Dock |Dagenham Dock Down Sidings Sidings 01/03/26 01/03/26
Possession |0110 Sun (1425 Sun
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 01/03/26 01/03/26
West End GF East End GF Possession 0110 Sun 1425 Sun
Purfleet Purfleet Purfleet Long Sidings 01/03/26 01/03/26
Sidings Possession 0110 Sun 1425 Sun
Ripple Lane Ripple Lane Stora Sidings Sidings 01/03/26 01/03/26

Stora Sidings H7 Possession 0110 Sun 1425 Sun

& H8
Down Through
Sidings
Ripple Lane West |Ripple Lane West Headshunt Sidings 01/03/26 01/03/26
Yard Yard Reception Line Possession 0110 Sun  |1425 Sun
Sidings 1-2
P2025/4116428 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|01/03/26 01/03/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
S0O550 Redhill/Slow 0105 Sun 0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|01/03/26 01/03/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|01/03/26 01/03/26
3 0105 Sun  |0610 Sun
Up Loop

No.O/Platform 0
Up Loop/Platform
2

Platform 1
Reigate Down and Up Line Blockage|01/03/26 01/03/26
Reading 0105 Sun  |0610 Sun
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4080901 |SO500 Dorking Horsham Down and Up Possession |01/03/26 02/03/26
S0520 Main 0110 Sun  |0400 Mon
S0685
Horsham Horsham Down Loop Possession |01/03/26 02/03/26
Up Loop 0110 Sun (0400 Mon
Three Bridges Billingshurst Down Possession |01/03/26 02/03/26
Horsham/Arun 0110 Sun  |0400 Mon
Valley
Up Arun
Valley/Horsham
Three Bridges Up Platform Loop |Possession |01/03/26 02/03/26
0110 Sun 0400 Mon
Tinsley Green Jn |Balcombe Tunnel Jn |Down Slow Possession |01/03/26 02/03/26
Up Slow 0110 Sun (0400 Mon
Crawley New Crawley New Yard |Crawley New Yard|Sidings 01/03/26 02/03/26
Yard Sidings Possession {0110 Sun 0400 Mon
Horsham Horsham Down Branch Sidings 01/03/26 02/03/26
Sidings Possession  [0110 Sun  |0400 Mon
Up Siding North
Down Siding
South
Carriage Sidings 1
2&3
Up Siding South
Field Sidings 13 to
18
MDU Sidings
Three Bridges Three Bridges Up Siding North  |Sidings 01/03/26 02/03/26
Back Road Possession {0110 Sun  |0400 Mon
Up Horsham
Siding
Tilgate Sidings
Up Yard

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077391 |SO500 Three Bridges Crawley Down and Up Line Blockage|28/02/26 28/02/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|28/02/26 28/02/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2025/4076500 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|01/03/26 01/03/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun (0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|01/03/26 01/03/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|01/03/26 01/03/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2025/4076438 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|28/02/26 28/02/26 WORK: MTCE
S0O630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|28/02/26 28/02/26
(Brighton) Branch 0050 Sat 0435 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4079950 |LN101 Bricklayers Arms |Southwark Park Up Sussex Fast  |Possession 02/03/26

SO510 Jn Road Jn 0400 Mon

SO511

S0650 Windmill Bridge Jn  |Down Sussex Possession 02/03/26

Fast/Down London 0400 Mon

Bridge Fast

Up London Bridge
Fast/Up Sussex
Fast

Bromley Jn

Norwood Jn
(London)

Down Crystal
Palace Spur/Down
Platform Loop

Up Crystal Palace
Spur

Possession

02/03/26
0400 Mon

Corbetts Lane Jn

Bricklayers Arms Jn

Down Sussex Fast|

Possession

02/03/26
0400 Mon

Cottage Jn

Bricklayers Arms Jn

Up London Bridge
Slow/Up Sussex
Slow

Possession

02/03/26
0400 Mon

Crystal Palace

Crystal Palace

Platform 3
Platform 5

Possession

02/03/26
0400 Mon

New Cross Gate

New Cross Gate

Down East
London
Up East London

Up Sussex Loop

Possession

02/03/26
0400 Mon

Norwood Jn
(London)

Gloucester Road Jn

Down Wallington

Up Wallington

Possession

02/03/26
0400 Mon

South
Bermondsey Jn

Bricklayers Arms Jn

Bermondsey
Reversible

Up Bermondsey
Spur

Possession

02/03/26
0400 Mon

Spa Road

Bricklayers Arms Jn

Sussex Reversible

Possession

02/03/26
0400 Mon

Windmill Bridge Jn

Down Sussex
Slow/Down
London Bridge
Slow

Possession

02/03/26
0400 Mon

Sydenham

Crystal Palace

Down Sydenham
Spur

Up Sydenham
Spur

Possession

02/03/26
0400 Mon

Selhurst Depot

Selhurst Depot

Fork Arrival Road
Gullet Road

Sidings
Possession

02/03/26
0400 Mon

0 AE R RHAE

Windmill Bridge
Jn

Windmill Bridge Jn

Through Road
(Perturbation
Siding)

Sidings
Possession

02/03/26
0400 Mon
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4123313 |SO520 Fratton Portsmouth Harbour |Down Main Possession  [01/03/26 01/03/26 PORTSMOUTH HARBOUR PLATFORMS 1 AND 5
SW110 . 0035 Sun 0615 Sun TO BE KEPT CLEAR.
Up Main
Portsmouth and Up & Down Possession |01/03/26 01/03/26 SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
Southsea Fratton 0035 Sun 0615 Sun TERMINATE AT FRATTON.
Portsmouth and  |Portsmouth and Low Level Possession  [01/03/26 01/03/26 TRACK MAINTENANCE H08
Southsea Southsea 0035 Sun 0615 Sun
P2025/4074053 |SO680 Leatherhead Jn  |Dorking Down Portsmouth |Possession |28/02/26 01/03/26 SWR: ON SATURDAY DORKING SERVICES TO
S0685 Up Port th 0135 Sat 0130 Sun START/TERMINATE AT LEATHERHEAD. RAIL
SW180 p Fortsmou REPLACMEENT ROAD SERVICES TO OPERATE
SW185 Cheam Dorking Down Portsmouth |Possession |01/03/26 02/03/26 FROM LEATHERHEAD TO DORKING. ON SUNDAY
b h 0130 Sun 10430 Mon WATERLOO TO GUILDFORD VIA EPSOM AND
Up Portsmout DORKING SERVICES WILL NOT RUN. RAIL
Ewell West Epsom Down Epsom Possession |01/03/26  |02/03/26 REPLACEMENT ROAD SERVICES TO OPERATE
0130 Sun 10430 Mon BETWEEN TOLWORTH, EFFINGHAM JN AND
Up Epsom DORKING.
Leatherhead Jn  |Effingham Jn Up Bookham Possession  |01/03/26 02/03/26
0130 Sun 0430 Mon GTR: ON SATURDAY DORKING SERVICES TO
Down Bookham START/TERMINATE AT EPSOM. ON SUNDAY
Epsom Epsom Down Siding Sidings 01/03/26  |02/03/26 §5$\T"OCNESR ;ﬁ_ %L@T;égﬁgﬁfgg‘:gg ?FIVlCEs
- Possession |01 430 M :
Up Siding 0130 Sun 0430 Mon TO OPERATE BETWEEN SUTTON AND DORKING.

*** SPECIAL WORKING INSTRUCTIONS APPLY
FOR PART 1 0135 SAT TO 0130 SUN ***

AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK
IAS UP TRAINS FROM THE DOWN PLATFORM
LINE. A HANDSIGNALLER WILL NOT BE
PROVIDED AND DRIVERS ARE AUTHORISED TO
PROCEED WHEN POSITION LIGHT SIGNAL W1198
IS CLEARED.

PARTS 1 AND 2
SID STRUCTURES: STATION ROAD, BOXHILL
PART 2 ONLY

TRACK MAINTENANCE CD05B
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053958 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |01/03/26 01/03/26 0045 SUN TO 0550 SUN
Gw103 0045 Sun 0550 Sun ALL LINE BLOCK
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 |Acton Wells Jn  |Acton West Down and Up Possession |01/03/26 01/03/26 NO ACCESS TO / FROM SOUTHALL YARD.
GWwW178 Poplar 0045 Sun  |0550 Sun NO ACCESS TO / FROM ELIZABETH LINES CCOS
XR001 . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |01/03/26 01/03/26 PADDINGTON.
0045 Sun 0550 Sun 2R89 TO TERMINATE AT SLOUGH ECS TO
- RETURN TO READING TRAIN CARE DEPOT
Hanwell Jn Drayton Green Jn \I?voev;/tnlinod Up Possession  |01/03/26 01/03/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
P 0045 Sun 0550 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Southall East Jn Hanwell Up & Possession |01/03/26 01/03/26
Down Goo%s 0045 Sun 10550 Sun 0550 SUN TO 0720 SUN
Loops TRAINS TO REVERSE AT EALING BROADWAY /
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |01/03/26 01/03/26 ACTON WEST ON RELIEF LINE SIDE ONLY
Junction Line 0045 Sun 10720 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.
Grand Canal Crossrail Depot  |Possession |01/03/26  |01/03/26 NO ACCESS TO / FROM ELIZABETH LINES CCOS
Junction (inc) Line 2 0045 Sun 10720 Sun NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
PADDINGTON.
North Pole Depot North Pole Line A |Possession |01/03/26 01/03/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and B 0045 Sun 0720 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Old Oak Common  |Carriage Line and |Possession |01/03/26 01/03/26 0720 SUN TO 0500 MON
East Jn Engine Siding 0045 Sun 0720 Sun TRAINS TO RUN OVER RELIEF LINES
Engine and
Carriage Line ALL PANTOGRAPHS TO BE LOWERED AND
Old Oak Common |CrossRail Depot Back Line Possession |01/03/26 01/03/26 LOCKED IN WEST EALING LOOPS NO2. AND NO.3
East Jn Washer Bypass 0045 Sun  |0720 Sun BETWEEN 0045 SUN AND 0430 SUN..
Paddington Paddington Platforms 1to 6 |Possession |01/03/26 01/03/26 WORK DETAILS =
Platforms 7 to 12 0045 Sun  |0720 Sun HS2 OOC STATION DEVELOPMENT WORKS
MAINTENANCE
and 14
Southall West Jn Lines 4 and Possession  |01/03/26 01/03/26
5/Down and Up 0045 Sun  |0445 Sun
Relief
Lines 1 to 3/Down |Possession |01/03/26 01/03/26
and Up Main 0045 Sun  |0720 Sun
Subway Jn Link Line/Royal Possession |01/03/26 01/03/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession  |01/03/26 01/03/26
(London) Junction (inc) Line 1 0045 Sun {0720 Sun
Southall Brentford GF Single Possession [01/03/26 01/03/26
0045 Sun  |0720 Sun
Southall East Jn  [Southall West Jn Southall West Possession |01/03/26 01/03/26
Loop 0045 Sun 0720 Sun

Electronic Copy - Uncontrolled when printed




Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053958 Up Brentford Loop
Continued West Ealing Greenford South Jn |Down and Up Possession |01/03/26 01/03/26
Greenford/Branch 0045 Sun 0550 Sun
West Ealing West Ealing Bay |Possession |01/03/26 01/03/26
Platform 5 0045 Sun  |0550 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |01/03/26 01/03/26
No 1 0045 Sun 0550 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |01/03/26 01/03/26
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession |01/03/26 01/03/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 01/03/26 01/03/26
Reception 1, 2 & 3 Possession  |0045 Sun  |0550 Sun
Brentford GF Brentford Goods West London Sidings 01/03/26 01/03/26
Waste Possession  |0045 Sun  |0720 Sun
Day and Son GF Days Aggregates |Sidings 01/03/26 01/03/26
Terminal Possession  |0045 Sun  |0720 Sun
CrossRail Depot |CrossRail Depot Washer Bypass |Sidings 01/03/26 01/03/26
and Back Line Possession  |0045 Sun  |0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 01/03/26 01/03/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 01/03/26 01/03/26
West Possession 10045 Sun 0550 Sun
Southall West Jn Down Brentford  |Sidings 01/03/26 01/03/26
Siding Possession  |0045 Sun  |0720 Sun
Southall Yard
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|01/03/26 01/03/26
Sidings No 2 Loop |Electric 0045 Sun {0430 Sun
/ No 3 Loop Trains
Acton Main Line |Acton West Acton Dive-Under |Possession |01/03/26 01/03/26
0550 Sun 0720 Sun
Paddington Acton West Lines 4 and Possession |01/03/26 01/03/26
5/Down and Up 0550 Sun  |0720 Sun
Relief
Ladbroke Grove |Acton West Down and Up Possession  |01/03/26 02/03/26
Main 0720 Sun  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4079326 |SO110 Battersea Pier Jn |Factory Jn Down and Up Possession  |08/03/26 08/03/26 NO ACCESS TO BATTERSEA YARD FOR RUN-
S0O250 Stewarts Lane 0900 Sun  |1900 Sun ROUND MOVES
SO500
Longhedge Jn Battersea Possession |08/03/26 08/03/26 NO ACCESS TO/FROM STEWARTS LANE DEPOT
Reversible 0900 Sun  |1900 Sun
. DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE)
Stewarts Lane Jn [Factory Jn Up Goods Loop  |Possession  |08/03/26 08/03/26 TO BE OUTBERTHED
0900 Sun 1900 Sun
Battersea Yard |Battersea Yard Reception Line 1 |Sidings 08/03/26 08/03/26 BATTERSEA YARD RECEPTION AND DEPARTURE
Possession 0900 S 900 S ROADS TO BE OUTBERTHED
Departure Line 2 un |1 un
Stewarts Lane Stewarts Lane D/C Sidings 1to  |Sidings 08/03/26 08/03/26 WORK: MTCE
27 Possession 0900 Sun 1900 Sun '
VSOE (old C&W)
Shed roads 1-3
Depot Sidings
Loco (Electric)
Shed roads 1-3
Washer Road
Yard Road
Stewarts Lane Jn |Factory Jn Down Sidings Sidings 08/03/26 08/03/26
No.1 and 2 Possession  |0900 Sun  [1900 Sun
Stewarts Lane Jn Engine Shed Sidings 08/03/26 08/03/26
Sidings Possession  |0900 Sun {1900 Sun
P2025/4076189 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|08/03/26 08/03/26 UP RAINHAM BAY TO BE OUTBERTHED.
+EPR 0730 Sun  |0800 Sun
WORK:MTCE
P2025/4075292 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|08/03/26 08/03/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4

Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077639 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|07/03/26 07/03/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|07/03/26 07/03/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|07/03/26 07/03/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|07/03/26 07/03/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|07/03/26 07/03/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|07/03/26 07/03/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2025/4074663 |SO130 Blackheath Jn Crayford Creek Jn Down Bexleyheath|Possession |07/03/26 09/03/26 DOMESTIC FREIGHT SERVICES TO BE DIVERTED
28388 Up Bexleyheath 0115 Sat 0255 Mon VIA MAIDSTONE WEST
SO300 Courthill Loop Courthill Loop South |Down Courthill Possession |07/03/26 09/03/26 SOUTHEASTERN SERVICES DIVERTED VIA
S0O330  |North Jn Jn Loop 0115 Sat 10255 Mon SIDCUP OR GREENWICH, OR WILL NOT RUN
Up Courthill Loop
- - - CHARING CROSS TO SEVENOAKS / HAYES
Lewisham Ladywell Jn Down Mid Kent Possession |07/03/26 09/03/26 SERVICES WILL NOT CALL AT LEWISHAM
Up Mid Kent 0115 Sat  [0255 Mon
- - - REPLACEMENT BUSES TO RUN NEW CROSS TO
Nunhead Jn Lewisham Down Lewisham |Possession |07/03/26 09/03/26 DARTFORD VIA BEXLEYHEATH
Up Lewisham 0115 Sat  [0255 Mon
; ; DLR TO BE OPEN BETWEEN BANK AND
Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |07/03/26 09/03/26 LEWISHAM
Jn Up Erith Loop 0115 Sat  [0255 Mon
PART TWO: 1915 SAT TO 0255 MON
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill|Possession |07/03/26 09/03/26
Up Tanners Hil 0115 Sat  [0255 Mon NO ACCESS TO ANGERSTEIN WHARF, FREIGHT
SERVICES TO BE RETIMED/CANCELLED
Angerstein Jn Angerstein Jn Single Possession  |07/03/26 09/03/26
1915 Sat 0255 Mon ANGERSTEIN TRAFFIC NOT AVAILABLE,
. . SERVICES TO BE REPLACED OR CANCELLED
Blackheath Jn Angerstein Jn Down North Kent |Possession |07/03/26 09/03/26
Up North Kent 1915 Sat 0255 Mon
WORK: PARKS BRIDGE RESGINALLING
St. Johns Jn Blackheath Jn Down North Kent |Possession |07/03/26 09/03/26
Up North Kent 1915 Sat 0255 Mon
Charlton Jn Down & Up North |Possession |07/03/26 09/03/26
Kent 1915 Sat 0255 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4078818 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |07/03/26 07/03/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |07/03/26 07/03/26
Down Sl (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |07/03/26 07/03/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession |07/03/26 07/03/26
Tonbridge Loop  |(T3-D) 0135 Sat 0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079327 |SO130 Orpington Orpington Platforms 4-8 Possession |08/03/26 08/03/26
0130 Sun  |0635 Sun
Petts Wood Jn Orpington Down Slow Possession |08/03/26 08/03/26
Up Slow 0130 Sun  |0635 Sun
Orpington Orpington Down Carriage Sidings 08/03/26 08/03/26
Sidings Possession  |0130 Sun  |0635 Sun
P2025/4079609 |SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|07/03/26 07/03/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 UpBatand Bal |t Disconnect |0115 Sat  |0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p Batand bBa TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|07/03/26 07/03/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|07/03/26 07/03/26
Up Loop + Disconnect 0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4084218 |SO170 Appledore Dungeness Ground |Single Possession |07/03/26 09/03/26 PART ONE 0140 SAT TO 0140 SUN
S0200 Frame 0140 Sat 0400 Mon SERVICES TO START/TERMINATE AT BATTLE AND
S0600 BEXHILL. RAIL REPLACEMENT ROAD SERVICES
Ashford Hastings Down Possession |07/03/26 09/03/26 TO RUN BATTLE TO HASTINGS AND BEXHILL TO
Hastings/Single/Lo 0140 Sat (0400 Mon IASHFORD.
op/Ore
Up Ore/Single/Up ST LEONARDS WM WASHER/RECEPTION ROAD
Hastings TO BE OUTBERTHED. NO OUTBERTHING
Bexhill Bo Peep Jn Down Bexhill Possession |07/03/26 09/03/26 REQUIRED IN REST OF DEPOT.
Up Bexhill 0140 Sat 0400 Mon
Crowhurst Hastings Down Hastings Possession |07/03/26 08/03/26 PART TWO 0140 SUN TO 0400 MON
Up Hastings 0140 Sat 0140 Sun SERVICES TO START/TERMINATE AT
ROBERTSBRIDGE AND BEXHILL. RAIL
Hastings Hastings Platforms 1-4 Possession  |07/03/26 09/03/26 REPLACEMENT ROAD SERVICES TO RUN
0140 Sat 0400 Mon ROBERTSBRIDGE TO HASTINGS AND BEXHILL TO
ASHFORD.
Hastings Hastings Brighton Sidings |Sidings 07/03/26 09/03/26 AT ROBERTSBRIDGE UP TRAINS TO START BACK
Park Sidings Possession 0140 Sat (0400 Mon FROM DOWN PLATFORM.
ROBERTSBRIDGE GROUND FRAME TO BE
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 07/03/26 09/03/26 STAFFED.
Road Possession 0140 Sat {0400 Mon
Shunt Neck MOUNTFIELD SIDINGS NOT AVAILABLE TO
Carriage Sidings 1 TRAFFIC.
-5 <
Robertsbridge _|Hastings Down Possession |08/03/26 | 09/03/26 ST LEONARDS WM WASHER/RECEPTION ROAD
Hastings/Single 0140 Sun 10400 Mon TO BE OUTBERTHED. NO OUTBERTHING
Up REQUIRED IN REST OF DEPOT.
Hastings/Single
Mountfield Mountfield Up Sidings Sidings 08/03/26 09/03/26 .
Possession 10140 Sun {0400 Mon WORK: MTCE

WORK: SID TRACK - WEST ST LEONARDS PLTR
WORK: SID - WEST ST LEONARDS -
EARTHWORKS

WORK: HASTINGS PLATFORM 3 FOLLOW-UP
TAMPING
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078684 |SO220 Canterbury West |Ramsgate Down Main/Down |Possession |08/03/26 09/03/26 PLATFORMS 1 AND 2 TO BE OUTBERTHED AT
S0240 Stour 0215 Sun {0400 Mon RAMSGATE
Up Stour/Up Main
Deal Minster East Jn Down/Down Loop |Possession |08/03/26 09/03/26 ;I\‘/QITE A%Ff_'\és.‘:rg ?’gi:F'IACT Eg‘gﬁ GFQEEL’CA)N%ODE FI’E?\ITD
Up Loop/Up 0215 Sun (0400 Mon ONLY
Minster South Jn |Minster West Jn Single Possession  |08/03/26 09/03/26 TRAINS TO SHUNT AT CANTERBURY WEST FROM
0215 Sun 0400 Mon DOWN TO UP USING EDH25 SHUNT SIGNAL AND
Ramsgate Ramsgate Platforms 1/2 Possession  |08/03/26 09/03/26 EDH2PTS
Depot Reception 0215 Sun 10400 Mon UP TRAINS TO START BACK FROM DOWN
West/Depot PLATFORM AT DEAL.
Washer Spur
Depot Reception RAIL REPLACEMENT ROAD SERVICES TO
East OPERATE BETWEEN RAMSGATE, DEAL AND
Down Thanet CANTERBURY WEST
Deal Deal Down Sidings Sidings 08/03/26 09/03/26
Possession 10215 Sun {0400 Mon WORK: MTCE
Ramsgate Ramsgate 1 - 3 New Sidings |Sidings 08/03/26 09/03/26
Possession 0215 Sun {0400 Mon

Up Siding West
No. 1 Siding
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3936636 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |07/03/26 09/03/26 2340 SAT TO 0155 SUN
LN3201 2340 Sat 0345 Mon TRAINS TO TRAVEL OVER THE SLOW LINES.
LN3210
LN3213 Dock Jn South Kentish Town Jn Up & Down Slow |Possession |07/03/26 09/03/26 0155 SUN TO 0630 SUN
LN3214 2340 Sat 0345 Mon NO BOOKED TRAFFIC. PANTOGRAPHS TO BE
S0280 . . LOWERED ON ANY ECS STABLED AT
S0400 St. Panc_:ras Cricklewood South  |Down and Up Fast|Possession 07/03/26 08/03/26 ST.PANCRAS HIGH LEVEL 0155-0555 SUN (NOTE:
International Jn 2340 Sat 0630 Sun POWER RESTORED 0555 SUN FOR 9M03 SUN).
\é\geustthl-‘llimpstead ‘(J:rzlcklewood South ag\évgoar\]nd Up Possession ;)75103/26 08/03/26 0630 SUN TO 0345 MON
340 Sat 0630 Sun TRAINS TO TRAVEL OVER THE FAST LINES
West Hampstead West Hampstead |Possession |07/03/26 08/03/26 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH
North Jn Run Round 2340 Sat  |0630 Sun IN.
St. Pancras Dock Jn North Churchyard Sidings 07/03/26  |08/03/26 THAMESLINK SERVICES TO START/TERMINATE
International Sidings Possession (2340 Sat 0630 Sun AT ST.PANCRAS HIGH LEVEL (4TPH). EMR
SERVICES SUNDAY AFTERNOON TO BE THINNED
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession  |08/03/26 09/03/26 IACCORDINGLY.
Canal Tunnel 0155 Sun 0345 Mon
GTR 9S SERVICES TO DIVERT INTO KINGS
Carlton Road Jn |[Junction Road Jn Down and Up Possession  |08/03/26 09/03/26 CROSS. ADDITIONAL PLATFORM REQUIRED.
Tottenham 0155 Sun 0345 Mon
Kentish Town Jn |Cricklewood South  |Down and Up Possession |08/03/26 09/03/26
Jn Slow 0155 Sun 0345 Mon
Kings Cross Kentish Town Jn Down and Up Possession |08/03/26 09/03/26
Thameslink Moorgate 0155 Sun {0345 Mon
(CLOSED)
West Hampstead |Cricklewood South  |Down Carriage Possession |08/03/26 09/03/26
Thameslink Jn Loop 0155 Sun  |0345 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071281 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |08/03/26 09/03/26 GTR TO STABLE IN BLACKFRIARS PLATFORMS
S0280 0145 Sun 0345 Mon 3&4 AND LONDON BRIDGE PLATFORMS 10-15
Platform 4
Herne Hill Down Holborn Possession  |08/03/26 09/03/26 LUL NORTHERN LINE TO BE OPEN
Slow/Down 0145 Sun 0345 Mon
Holborn LUL DISTRICT LINE TO BE OPEN BETWEEN
Up Holborn/Up VICTORIA AND BLACKFRIARS
Holborn Slow
Blackfriars Jn Dickens Jn Down Snowhill Possession |08/03/26 09/03/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
Spur 0145 Sun  |0345 Mon
GTR SERVICE ALTERATIONS:
Metropolitan Jn Down Snowhill Possession |08/03/26 09/03/26 KENTISH TOWN TO RAINHAM SERVICES TO RUN
Up Snowhill 0145 Sun  |0345 Mon 2TPH PLUMSTEAD TO RAINHAM.
Canterbury Road |Loughborough Jn Down Brixton Spur|Possession |08/03/26 09/03/26 OTHER THROUGH SERVICES TO RUN TO/FROM
Jn Up Brixton Spur 0145 Sun 0345 Mon k\ﬁng,ON BRIDGE CENTRAL OR PLATFORMS 4
Farringdon Loughborough Jn Up Possession |08/03/26 09/03/26
Moorgate/Down 0145 Sun  |0345 Mon BEDFORD TO BRIGHTON SERVICES WILL RUN
Snowhill/Down ONLY BETWEEN LONDON BRIDGE AND
Holborn Fast BRIGHTON;
Up Holborn
Fast/Up Snow Hill CAMBRIDGE TO BRIGHTON SERVICES TO RUN
Loughborough Jn |Cambria Jn Down Cambria Possession  |08/03/26 09/03/26 BETWEEN CAMBRIDGE AND KINGS CROSS
Spur 0145 Sun 0345 Mon (REQUIRING A LONG PLATFORM AT KINGS
Up Cambria Spur CROSS TO ACCOMMODATE), AND BETWEEN
O — — — — - LONDON BRIDGE AND BRIGHTON
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Possession  |08/03/26 09/03/26 ONDO G GHTO
0145 Sun 0345 Mon BEDFORD TO GATWICK / HORSHAM SERVICES
Herne Hil Herne Hil Turnback Siding _|Sidings 08/03/26 | 09/03/26 WILL RUN FROM LONDON BRIDGE LL
Possession (0145 Sun 0345 Mon GTR THAMESLINK WIMBLEDON LOOP SERVICES
WILL NOT RUN.
WORK: MTCE
P2025/4160809 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Down Canal Line Blockage|11/03/26 11/03/26 TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
LN3214 Tunnel 0130 Wed 10430 Wed / UP MOORGATE LINE BETWEEN CITY
S0280 THAMESLINK CROSSOVERS AND MIDLAND ROAD
City Thameslink |[Midland Road Jn Up Snow Hill / Line Blockage|11/03/26 11/03/26 JN. TRAINS TO/FROM THE ECML TO TRAVEL
Down Moorgate 0130 Wed 0430 Wed OVER THE UP CANAL TUNNEL LINE BETWEEN
CANAL TUNNELS JN AND BELLE ISLE JN.
IACCESS MAINTAINED TO SMITHFIELD SIDINGS.
P2025/4160860 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel |Line Blockage|13/03/26 13/03/26 TRAINS TO TRAVEL OVER THE UP SNOW HILL /
LN3214 0130 Fri 0430 Fri DOWN MOORGATE LINE BETWEEN FARRINGDON
S0280 CROSSOVER AND MIDLAND ROAD JN. TRAINS
City Thameslink |Midland Road Jn Up Moorgate / Line Blockage|13/03/26 13/03/26 TO/FROM THE ECML TO TRAVEL OVER THE
Down Snow Hill 0130 Fri 0430 Fri DOWN CANAL TUNNEL LINE BETWEEN CANAL

TUNNELS JN AND BELLE ISLE JN.
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071554 |SO310 Hoo Jn Grain Single Possession  |07/03/26 08/03/26 NO ACCESS TO CLIFFE/GRAIN
S0320 2200 Sat 2100 Sun
'WORK: MTCE
P2025/4076979 |SO400 St. Pancras Stratford All CTRL Lines Possession  |08/03/26 08/03/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession |08/03/26 08/03/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun 0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2025/4077161 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |09/03/26 09/03/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |09/03/26 09/03/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon /0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |09/03/26 09/03/26
International West|International Depot 0025 Mon {0440 Mon
Jn
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071055 |[EA1180 |Camden Road Camden Road North London Possession |08/03/26 08/03/26 NLL CYCLIC TYPE 7A (ROTR) W2025/11155255
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun Patrolling
EA1320 1m2ch and 3m70ch
LN110 Camden Road Westbourne Road Jn|Down North Possession  |08/03/26 08/03/26 W2025/11155264
LN115 East Jn London Relief 0045 Sun {0850 Sun Patrolling
MD145
Sou0o | CedarJn Cedar Jn Silo Curve Possession |08/03/26 |08/03/26 A amoch
0045 Sun 0850 Sun Structures Examination
Gospel Oak Jn  |Camden Road West |Down and Up Possession |08/03/26  [08/03/26 2m20ch and 1m35ch
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |08/03/26 08/03/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |08/03/26 08/03/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |08/03/26 08/03/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |08/03/26 08/03/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |08/03/26 08/03/26
DC Electric 0045 Sun 0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |08/03/26 08/03/26
Jn Jn Reversible 0045 Sun 0850 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078709 |SO500 East Croydon Coulsdon North Down Fast/Quarry |Possession |08/03/26 08/03/26 *** MULTI-PART POSSESSION ***
SO550 Ground Frame 0105 Sun  |0625 Sun PURLEY TO EARLSWOOD (SLOWS) BLOCKED
SO560 WITH EAST CROYDON TO COULSDON NORTH
S0660 Purley Earlswood (Surrey) |Down Slow/Redhill|Possession |08/03/26 09/03/26 G.F. (DOWN FAST/QUARRY) S/S (THREE LINE
Up Slow/Redhill 0105 Sun  |0400 Mon BLOCK THROUGH PURLEY OVERNIGHT) ***
Redhill Redhill Up Tonbridge Possession  |08/03/26 09/03/26 FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-
Goods Loop 0105 Sun  |0400 Mon *** SPECIAL WORKING INSTRUCTIONS ***
Down Lp/Platform SINGLE LINE WORKING WILL APPLY OVER THE
3 UP FAST/QUARRY LINE BETWEEN EARLSWOOD
Up Loop (T1682 points) AND EAST CROYDON (T1621 points)
No.0/Platform 0 PILOTMAN TO JOIN/ALIGHT SERVICES AT EAST
Up Loop CROYDON/EARLSWOOD
No.2/Platform 2
Platform 1 FROM 0625 SUNDAY UNTIL 0400 MONDAY :-
- : THROUGH TRAINS TO TRAVEL OVER FAST LINES
Shalford Jn Up Redhill/Up Possession |08/03/26 09/03/26
Reading 0105 Sun 10400 Mon BETWEEN EAST CROYDON AND EARLSWOOD.
Down
Reading/Down GWR TO TERMINATE/START FROM GUILDFORD
Redhill
Tonbridge West Jn _|Down Possession |08/03/26  |09/03/26 RAIL REPLACEMENT ROAD SERVICE TO
Tonbridge/Godsto 0105 Sun 10400 Mon OPERATE AS FOLLOWS:
ne PURLEY, REDHILL AND REIGATE / HORLEY (GTR)
Up REDHILL AND TONBRIDGE (GTR)
Godstone/Tonbrid SHALFORD, REDHILL AND GATWICK AIRPORT
ge (GWR)
Godstone Godstone Godstone Tip Sidings 08/03/26 09/03/26
Siding Possession {0105 Sun  |0400 Mon
Redhill Redhill Loco Sidings Sidings 08/03/26 | 09/03/26 WORK: MTCE
Possession 0105 Sun (0400 Mon
Stoats Nest Jn Stoats Nest Jn Reedham Sidings |Sidings 08/03/26 09/03/26
Possession 10105 Sun {0400 Mon
P2025/4077392 |SO500 Three Bridges Crawley Down and Up Line Blockage|07/03/26 07/03/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|07/03/26 07/03/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

Up Platform Loop

TRAINS TO/FROM CRAWLEY NEW YARD TO
SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4076501 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|08/03/26 08/03/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0250 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|08/03/26 08/03/26 WORK: MTCE
Branch 0250 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|08/03/26 08/03/26
Up Main 0250 Sun {0540 Sun
Carriage Road
P2025/4076439 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|07/03/26 07/03/26 WORK: MTCE
S0O630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|07/03/26 07/03/26
(Brighton) Branch 0050 Sat  |0435 Sat
P2025/4070621 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession |08/03/26 09/03/26 RAIL REPLACEMENT ROAD SERVICE WILL BE IN
EA1320 |Central Jn North London 2230 Sun 0435 Mon OPERATION
EA1325
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  |08/03/26 09/03/26 FREIGHT SERVICES DIVERTED VIA THE T&H
LN110 East Jn London Relief 2230 Sun 0435 Mon
SO511 . NLL CYCLIC TYPE 6A
Channelsea North|Lea Jn Up Channelsea  |Possession |08/03/26 09/03/26
Jn Loop 2230 Sun 0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |08/03/26 09/03/26
Canonbury 2230 Sun 0435 Mon
Highbury and Dalston Junction Down and Up East|Possession |08/03/26 09/03/26
Islington London Line 2230 Sun 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |08/03/26 09/03/26
Curve 2230 Sun {0435 Mon
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |08/03/26 09/03/26
Curve 2230 Sun 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |08/03/26 09/03/26
Jn Jn Reversible 2230 Sun 0435 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4071142 |SO520 Arundel Jn Littlehampton Down and Up East|Possession |07/03/26 09/03/26
S0630 Curvel/Littlehampto 0040 Sat 0400 Mon
n
Ford Jn Littlehampton Jn Down & Up West |Possession |07/03/26 09/03/26
Curve 0040 Sat  |0400 Mon
Littlehampton Littlehampton Platforms 1-4 Possession |07/03/26 09/03/26
0040 Sat 0400 Mon
Littlehampton Littlehampton Carriage Sidings |Sidings 07/03/26 09/03/26
Possession 0040 Sat  |0400 Mon
Angmering Arundel Jn Down & Up Possession |08/03/26 09/03/26
Brighton 0040 Sun  |0400 Mon
Arundel Barnham Down and Up Possession |08/03/26 09/03/26
Arun Valley/Main 0040 Sun (0400 Mon
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Spur

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4078486 |SO680 Herne Hill Tulse Hill Down and Up Possession |08/03/26 09/03/26
S0690 Holborn 0105 Sun  |0405 Mon
Leigham Jn Tulse Hill Down & Up Possession |08/03/26 09/03/26
Leigham Spur 0105 Sun  |0405 Mon
Peckham Rye Jn |Streatham Down and Up Possession |08/03/26 09/03/26
Portsmouth 0105 Sun 0405 Mon
Tulse Hill West Norwood Jn Down and Up Possession |08/03/26 09/03/26
West Norwood 0105 Sun  |0405 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4054054 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |07/03/26 08/03/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |07/03/26 08/03/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 07/03/26 08/03/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |08/03/26 08/03/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (Shrs) |\ o ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove |Lines 4 and Possession |08/03/26  |08/03/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/D du
(e Reliet " 0040 Sun 0740 Sun (Shrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |08/03/26 08/03/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  |08/03/26 08/03/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |08/03/26 08/03/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 08/03/26 08/03/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |08/03/26 08/03/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |08/03/26 08/03/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |08/03/26 08/03/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |08/03/26 08/03/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |08/03/26 08/03/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)

Loop A and B
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Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916958 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |08/03/26 09/03/26 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |08/03/26 09/03/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |08/03/26 09/03/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |09/03/26 09/03/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |09/03/26 09/03/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |09/03/26 09/03/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  |09/03/26 09/03/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |09/03/26 09/03/26
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 09/03/26 09/03/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |09/03/26 09/03/26
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |09/03/26 09/03/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |09/03/26 09/03/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4076077 |SO110 Bickley Jn Kemsing Down Chatham Possession  [15/03/26 16/03/26 SOUTHEASTERN TRAINS TO BE DIVERTED VIA
S0O130 Fast/Down 0140 Sun (0410 Mon DARTFORD AND GRAVESEND
S0140 Maidstone
S0O460 Up Maidstone/Up TRAINS TO TERMINATE AND START BACK AT
Chatham Fast BOROUGH GREEN & WROTHAM
Rochester Bridge Jn |Down Chatham  |Possession |15/03/26 16/03/26
Slow/Down 0140 Sun 0410 Mon TERMINATING TRAINS TO SHUNT LONDON END
Chatham AT BOROUGH GREEN & WROTHAM USING ME303
Main/Down SIGNAL AND ME404PTS
Chatham
Up Chatham/Up RAIL REPLACEMENT ROAD SERVICE TO
Chatham Main/Up OPERATE BETWEEN BROMLEY SOUTH AND
Chatham Slow STROOD/BOROUGH GREEN & WROTHAM
Chislehurst Jn St. Mary Cray Jn Reversible Possession  |15/03/26 16/03/26
Chatham Loop 0140 Sun  |0410 Mon DOWN SLOW TONBRIDGE LOOP AVAILBLE TO
TRAFFIC
Fawkham Jn Hook Green Down Waterloo Possession |15/03/26 16/03/26
Connection 0140 Sun (0410 Mon GTR SERVICES TO DIVERT VIA ORPINGTON
Up Waterloo CALLING ADDITIONALLY AT PETTS WOOD
Connection
Hawkwood Jn Chislehurst Jn Up Chatham Possession  [15/03/26 16/03/26 GTR RAIL REPLACEMENT ROAD SERVICES TO
Loop(pt) 0140 Sun (0410 Mon OPERATE BETWEEN BROMLEY SOUTH TO
. SEVENOAKS, VIA SWANLEY
Otford Jn Otford Jn Up Goods Loop  |Possession |15/03/26 16/03/26
0140 Sun 0410 Mon
Sevenoaks Down Bat and Ball|Possession |15/03/26 16/03/26 WORK: MTCE
Up Bat and Ball 0140 Sun 0410 Mon
St. Mary Cray Jn [Hawkwood Jn Up Chatham Possession  |15/03/26 16/03/26
Loop(pt) 0140 Sun  |0410 Mon
P2025/4075293 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|15/03/26 15/03/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4

Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077592 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|14/03/26 14/03/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|14/03/26 14/03/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|14/03/26 14/03/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|14/03/26 14/03/26
0140 Sat (0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|14/03/26 14/03/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|14/03/26 14/03/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071237 |SO130 Bricklayers Arms |London Bridge Up Sussex Fast / 5|Possession  |15/03/26 16/03/26 CANNON STREET PLATFORMS 1, 3 AND 7 TO BE
SO290  |Jn Up 0120 Sun  |0400 Mon (27 hrs)  |[OUTBERTHED
S0O510
Cannon Street Borough Market Jn |Cannon Street Possession  [15/03/26 16/03/26 REPLACEMENT BUSES TO RUN LEWISHAM TO
Reversible 0120 Sun  |0400 Mon (27 hrs) CHARLTON
. . VIA NEW CROSS AND GREENWICH
Cannon Street Plat1-7/Line A |Possession |15/03/26 16/03/26
-E 0120 Sun /0400 Mon (27 hrs)  INO ROUTE AVAILABLE FOR THAMESLINK
Courthill Loop South |Down Cannon Possession |15/03/26 16/03/26 SERVICES VIA
LINES 4 AND 5 AT LONDON BRIDGE
Jn Street/1Down/Dow 0120 Sun  |0400 Mon (27 hrs)
n Kent Slow
Metropolitan Jn |Metropolitan | Possession | 15/03/26 | 16/03/26 (- THAMESLINK SERVICES TO BE DIVERTED
Reversible 0120 Sun (0400 Mon (27 hrs)  |HERNE HILL
New Cross 2 Reversible / Up |Possession |15/03/26 16/03/26
THAMESLINK KENTISH TOWN TO RAINHAM
C Street
annon Stree 0120 Sun  |0400 Mon (27 hrs) SERVICES TO
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |15/03/26 | 16/03/26 BE CURTAILED TO PLUMSTEAD TO RAINHAM.
0120 Sun {0400 Mon (27 hrs)
IALL SOUTHEASTERN SERVICES TO RUN TO AND
Courthill Loop London Bridge Up Kent Slow/3 Up|Possession  |15/03/26 16/03/26 FROM
South Jn 0120 Sun  |0400 Mon (27 hrs) CHARING CROSS.
Ewer Street Jn London Bridge Down Snow Hill |Possession |15/03/26 15/03/26 DLR BETWEEN BANK AND WOOLWICH ARSENAL,
0120 Sun 0640 Sun (5 hrs) AND
; ; BETWEEN GREENWICH AND LEWISHAM, TO BE
London Bridge  |Edward Street Jn 4 Down Possession |15/03/26 16/03/26 OPEN
0120 Sun  |0400 Mon (27 hrs)
Ewer Street Jn Up Snow Hill Possession |15/03/26 15/03/26 WORK: MTCE
0120 Sun 0640 Sun (5 hrs) '
North Kent East |Charlton Jn Down Greenwich |Possession |15/03/26 16/03/26
Jn Up Greenwich 0120 Sun  |0400 Mon (27 hrs)
Southwark Park |Surrey Canal Jn 6 Down/Southwark|Possession  |15/03/26 16/03/26
Road Jn Reversible 0120 Sun 0400 Mon (27 hrs)
St. Johns Jn Lewisham Jn Down and Up Possession  [15/03/26 16/03/26
North Kent 0120 Sun 0400 Mon (27 hrs)
Cannon Street Cannon Street 1 & 2 Sidings Sidings 15/03/26 16/03/26
Possession 10120 Sun {0400 Mon (27 hrs)
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078819 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |14/03/26 14/03/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [14/03/26 14/03/26
Down Slow (T3-D) 0135 Sat  |0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |14/03/26 14/03/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [14/03/26 14/03/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079602 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|14/03/26 14/03/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|14/03/26 14/03/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|14/03/26 14/03/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2025/4135216 |SO130 Buckland Jn Deal Down Deal Possession |15/03/26 15/03/26 AT CANTERBURY EAST UP TRAINS WILL START
S0O160 0140 Sun 0745 Sun BACK FROM THE DOWN PLATFORM
50240 Up Deal
Dover Priory Dover Priory Plats 1-3,Up P Possession |15/03/26 15/03/26 /AT DEAL DOWN TRAINS TO START BACK FROM
Loop 0140 Sun (0745 Sun THE UP PLATFORM
Folkestone East |Canterbury East Down Main/Up Possession |15/03/26 15/03/26 DOVER PRIORY PLATFORM 3 TO BE
Chatham 0140 Sun  |0745 Sun OUTBERTHED
Down Chatham/Up
Main RAIL REPLACEMENT ROAD SERVICES TO
Canterbury East |Canterbury East Up Siding Sidings 15/03/26 15/03/26 OPERATE AS FOLLOWS:
Possession 0140 Sun 0745 Sun FOLKESTONE CENTRAL TO DEAL
CANTERBURY EAST TO DOVER PRIORY
Dover Priory Dover Priory 1-3 Sidings Sidings 15/03/26 15/03/26
Possession 0140 Sun 0745 Sun
Shepherds Well |Shepherds Well Down Sidings Sidings 15/03/26 15/03/26 WORK: SID TRACK - CHARLTON TUNNEL - PREP
Possession |0140 Sun (0745 Sun
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Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4079588 |SO170 Bexhill Bo Peep Jn Down Bexhill Possession |15/03/26 15/03/26 NO ACCESS TO/FROM ST.LEONARDS WM DEPOT.
S0200 : 0140 Sun 0640 Sun
S0600 Up Bexhill
Crowhurst Ore Down Hastings/Up |Possession |15/03/26 15/03/26
Ore 0140 Sun  |0640 Sun WORK: SID TRACK - WEST ST LEONARDS
Down Ore/Up FOLLOW UP
Hastings
Hastings Hastings Platforms 1- 4 Possession |15/03/26 15/03/26
0140 Sun  |0640 Sun
Hastings Hastings Brighton Sidings |Sidings 15/03/26 15/03/26
Park Sidings Possession 0140 Sun {0640 Sun
Ore Ore Up Siding Sidings 15/03/26 15/03/26
Possession 0140 Sun 0640 Sun
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 15/03/26 15/03/26
Road Possession /0140 Sun 0640 Sun
Shunt Neck
Carriage Sidings 1
-5
P2025/4076085 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession  [15/03/26 16/03/26 IACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0100 Sun (0250 Mon DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Longhedge Jn Latchmere No.3 Jn |Down Kensington |Possession |15/03/26 16/03/26 FREIGHT SERVICES TO BE DIVERTED VIA
. REDHILL.
Up Kensington 0100 Sun 0250 Mon
Pouparts Jn Down Battersea |Possession |15/03/26  |16/03/26 GBRF GRAIN/HOO SERVICES TO DIVERT VIA
MAIDSTONE WEST, TONBRIDGE, REDHILL,
Up Battersea 0100 Sun  |0250 Mon CLAPHAM IN
Stewarts Lane Jn Battersea Possession  [15/03/26 16/03/26
Reversible 0100 Sun  |0250 Mon

/ARL SERVICES TO DIVERT TO/FROM BATTERSEA
PARK

6087 TO BE RETIMED TO FOLLOW POSSESSION.

WORK: MTCE

WORK: WD LONGHEDGE JN 763B S&C MEDIUM
REFURB

WORK: WD LONGHEDGE JN 764 S&C MEDIUM

REFURB

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2025/4076877 |LN3213 Blackfriars Blackfriars Platform 3 Possession |15/03/26
LN3216 0145 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |15/03/26
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |15/03/26
0145 Sun
Dickens Jn Down Snowhill Possession |15/03/26
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  |15/03/26
Hill/Down Holborn 0145 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 15/03/26
Possession (0145 Sun
P2025/4076980 |S0O400 St. Pancras Stratford All CTRL Lines Possession |15/03/26 15/03/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun 0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession [15/03/26 15/03/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun 0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Network Rail EAS (ARP) - Section 7
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077162 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |16/03/26 16/03/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [16/03/26 16/03/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |16/03/26 16/03/26
International West|International Depot 0025 Mon {0440 Mon

Jn
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4083266 |[EA1370 |Barking Barking Platforms 7-8 Possession  |15/03/26 16/03/26
EA1380 0115 Sun (0300 Mon
EA1390
EA1395 |Barking Riverside |Barking Riverside Platforms 1-2 Possession |15/03/26 16/03/26
EA1410 0115 Sun  |0300 Mon
EA1420 - - - - - -
S0400 Barking Tilbury Line |Up Riverside Possession  |15/03/26 16/03/26
S0420 Jn East 0115 Sun 0300 Mon
Barking Station Jn|Barking Single/Platform 1 |Possession |15/03/26 16/03/26
0115 Sun (0300 Mon
Barking Tilbury  |Barking Tilbury Line |Up Possession  |15/03/26 16/03/26
Line Jn Jn West Tilbury/Fenchurch 0115 Sun  |0300 Mon
Street
Barking Tilbury  |Renwick Road Jn Departure Line Possession |15/03/26 16/03/26
Line Jn East 0115 Sun (0300 Mon
Ripple Lane East Jn |Down Goods Possession  |15/03/26 16/03/26
(Down 0115 Sun  |0300 Mon
Tilbury/Goods)
Upney Jn Down and Up Possession |15/03/26 16/03/26
Connecting Line 0115 Sun 0300 Mon
Barking Tilbury  |Barking Down Fenchurch |Possession |15/03/26 16/03/26
Line Jn West Street/Tilbury 0115 Sun  |0300 Mon
Chafford Hundred [West Thurrock Jn Up & Down Possession |15/03/26 16/03/26
Ockendon 0115 Sun  |0300 Mon
Down Riverside |Barking Riverside Down Riverside |Possession |15/03/26 16/03/26
Junction 0115 Sun (0300 Mon
Grays Grays Platform 3 Possession  |15/03/26 16/03/26
0115 Sun  |0300 Mon
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession |15/03/26 16/03/26
0115 Sun (0300 Mon
Ripple Lane East |Barking Tilbury Line |Up Goods Possession |15/03/26 16/03/26
Jn (Up Tilbury)  |Jn East 0115 Sun  |0300 Mon
Thames Haven Jn|Thames Haven Down and Up Possession |15/03/26 16/03/26
Thames Haven 0115 Sun  |0300 Mon
West Thurrock Jn |Grays Third Line Possession |15/03/26 16/03/26
0115 Sun (0300 Mon
Woodgrange Park|Pitsea Down T&H/Down |Possession |15/03/26 16/03/26
Tilbury 0115 Sun  |0300 Mon
Up Tilbury/Up T&H
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 15/03/26 16/03/26
West End GF East End GF Possession  [0115 Sun  |0300 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083266 Purfleet Purfleet Purfleet Long Sidings 15/03/26 16/03/26
Continued Sidings Possession 10115 Sun {0300 Mon
Ripple Lane Ripple Lane Down Through Sidings 15/03/26 16/03/26
Sidings Possession {0115 Sun  |0300 Mon
Stora Sidings H7
& H8
Stora Sidings
Ripple Lane West |Ripple Lane West ~ |Headshunt Sidings 15/03/26 16/03/26
Yard Yard Sidings 1-2 Possession {0115 Sun  |0300 Mon
Reception Line
P2025/4116431 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|15/03/26 15/03/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0O560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|15/03/26 15/03/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|15/03/26 15/03/26
3 0105 Sun  |0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|15/03/26 15/03/26
Reading 0105 Sun  |0610 Sun
P2025/4077393 |SO500 Three Bridges Crawley Down and Up Line Blockage|14/03/26 14/03/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|14/03/26 14/03/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

Up Platform Loop

TRAINS TO/FROM CRAWLEY NEW YARD TO
SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 51 - Continued

Start Traffic Remarks \ Work Type

Blocked Line

Location to

Location from Protn Type

Possession Ref |[LOR

P2025/4084239 |SO500 GTR TO START/TERMINATE AT THREE BRIDGES

S0O580
S0O590 RAIL REPLACEMENT ROAD SERVICE TO
S0630 Balcombe Tunnel [Keymer Jn Possession [15/03/26 15/03/26 OPERATE BETWEEN THREE BRIDGES AND
Jn 0115 Sun |0725 Sun BRIGHTON
[Copyholddn" | Haywards Heath Possession |15/03/26  |15/03/26

0115 Sun  |0725 Sun

Copyhold Jn Ardingly Sidings Ardingly Single Possession  |15/03/26 15/03/26
0115 Sun  |0725 Sun

Copyhold Jn Ardingly Sidings Run Round Loop |Sidings 15/03/26 15/03/26

Hopper Road Possession  |0115 Sun  |0725 Sun

Cripple Sidings

Haywards Heath |Haywards Heath Down Sidings Sidings _ 15/03/26 15/03/26
Up Siding Possession 0115 Sun 0725 Sun
Shunt Neck
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4078436 |SO500 Brighton Arundel Jn D&U West Possession |15/03/26 16/03/26
S0630 Branch/Brighton 0105 Sun 0445 Mon
Brighton Platforms 1 - 3 Possession  |15/03/26 16/03/26
West Loop 0105 Sun  |0445 Mon
West Carriage
Road
Hove Hove Up Loop Possession  |15/03/26 16/03/26
0105 Sun {0445 Mon
Preston Park Hove Down and Up Possession |15/03/26 16/03/26
Cliftonville Spur 0105 Sun 0445 Mon
Worthing Worthing Up Platform Loop |Possession |15/03/26 16/03/26
0105 Sun (0445 Mon
Brighton Brighton Wall Sidings 1 & 2 |Sidings 15/03/26 16/03/26
Possession  |0105 Sun (0445 Mon
Hove Hove Up Yard Sidings 15/03/26 16/03/26
Up Sidings Possession  |0105 Sun  |0445 Mon
West Worthing  |West Worthing Middle Siding Sidings 15/03/26 16/03/26
Cleaning Shed 1,2 Possession |0105 Sun 0445 Mon
&3
P2025/4076526 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|15/03/26 15/03/26 WORK: MTCE
S0630 0230 Sun  |0540 Sun
Moulsecoomb Down and Up East|Line Blockage|15/03/26 15/03/26
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|15/03/26 15/03/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2025/4076440 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|14/03/26 14/03/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|14/03/26 14/03/26
(Brighton) Branch 0050 Sat 0435 Sat
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Week 51 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078723 |SO510 Streatham South |Epsom Down & Up Possession |15/03/26 16/03/26 TURNBACK SIDING AT WEST CROYDON
S0680  |Jn Portsmouth 0235 Sun  [0400 Mon AVAILABLE TO TRAFFIC.
SO700
SW105 Sutton Epsom Downs Down and Up Possession |15/03/26 16/03/26 SUTTON PLATFORM 4 TO BE OUTBERTHED
SW180 Epsom Downs 0235 Sun  |0400 Mon
Epsolm Downs GTR WILL RUN 2TPH LUTON TO WIMBLEDON
Single
West Croydon Sutton Down & Up Possession |15/03/26 16/03/26 VICTORIA TO EPSOM DOWNS SERVICES WILL
Wallington 0235 Sun {0400 Mon TERMINATE AT WEST CROYDON
West Sutton Sutton Down & Up St. Possession  [15/03/26 16/03/26 VICTORIA TO DORKING SERVICES WILL RUN
Helier 0235 Sun /0400 Mon BETWEEN EPSOM AND DORKING

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE AS FOLLOWS:

WEST CROYDON AND EPSOM DOWNS
STREATHAM COMMON AND EPSOM VIA

HACKBRIDGE
WORK: MTCE
P2025/4123403 |SO520 Fratton Portsmouth Harbour |Down Main Possession |15/03/26 15/03/26 PORTSMOUTH AND HARBOUR PLATFORMS 1, 3, 4
SW110 . 0030 Sun  |0615 Sun AND 5 TO BE KEPT CLEAR.
Up Main
Portsmouth and Up & Down Possession  [15/03/26 15/03/26 SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
Southsea Fratton 0030 Sun |0615 Sun TERMINATE AT FRATTON.
Portsmouth and  |Portsmouth and Low Level Possession  [15/03/26 15/03/26 TRACK MAINTENANCE H08
Southsea Southsea 0030 Sun  |0615 Sun S&C GRINDER PORTSMOUTH HARBOUR
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Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917766 |GW103 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |15/03/26 15/03/26 0045 SUN TO 0600 SUN
XR001 0045 Sun 0600 Sun ALL LINE BLOCK PERIOD
NO SERVICES TO OPERATE
Acton Wells Jn |Acton West Down & Up Poplar|Possession |15/03/26 15/03/26 NO TRAINS TO STABLE IN PLATFORMS 1-6.
0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 7-14 TO
. . . HAVE PANTOGRAPHS LOWERED AND LOCKED
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |15/03/26 | 15/03/26 DURING
Junction Line 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
North Pole Depot North Pole Line A |Possession |15/03/26 15/03/26 'C‘:IgsA (B:EEVSVSEEBIE B\é\ilESES’\lU(l:\JRDi\S(SAIT\JADILOBZECI)D gJNAg /!\DY
and B 0045 Sun {0720 Sun '
Old Oak Common  |Carriage Line and |Possession |15/03/26 15/03/26 0600 SUN TO 0720 SUN
East Jn Engine Siding 0045 Sun 10720 Sun TRAINS TO RUN OVER THE RELIEF LINES
REVERSING AT EALING BROADWAY / ACTON
Old Oak Common |CrossRail Depot Washer Bypass |Possession |15/03/26  |15/03/26 EST. UNITS
East Jn Back Li 0045 Sun 10720 Sun TO FORM THESE SERVICES TO STABLE AT
ack Line HEATHROW AIRPORT.
Paddington Ealing Broadway Lines 4 and Possession |15/03/26 15/03/26 NO ACCESS BETWEEN THE GWML AND ACTON
5/Down and Up 0045 Sun 10600 Sun YARD/NORTH LONDON LINES.
Relief NO TRAINS TO STABLE IN PLATFORMS 1-6.
Lines 1 to 3/Down |Possession  |15/03/26 | 15/03/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and Up Main 0045 Sun 10720 Sun BG\F/QFNPGANTOGRAPHS LOWERED AND LOCKED
Paddington Platforms 1to 6 |Possession |15/03/26 15/03/26 THE ALL LINE BLOCK PERIOD.
Platforms 7 to 12 0045 Sun /0720 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
and 14 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Subway Jn Link Line/Royal Possession  |15/03/26 15/03/26 WORK DETAILS = MAINTENANCE. HS2 00C
Oak Carriage = ,
Loop Aand B 0045 Sun 10720 Sun STATION DEVELOPMENT WORKS
Line 6
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |15/03/26 15/03/26
(London) Line 1 0045 Sun 0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |15/03/26 15/03/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Eastbound Possession |15/03/26 15/03/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 15/03/26 15/03/26
Possession 10045 Sun {0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 15/03/26 15/03/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |15/03/26 15/03/26
0600 Sun 0720 Sun

Paddington
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Data freeze: EAS V2 1 2526

Network Rail
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917766 Acton West Lines 4 and Possession  [15/03/26 15/03/26
Continued 5/Down and Up 0600 Sun |0720 Sun

Relief
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4078481 |SO110 Birkbeck Bromley Down Jn Up Crystal Palace |Possession |22/03/26 23/03/26 TRAINS TO BE DIVERTED VIA ATLANTIC AND
S0260 0110 Sun 0400 Mon CATFORD LOOP LINES
S0280
S0650 Brixton Jn Shortlands Jn Down Chatham  |Possession |22/03/26 23/03/26 LUL TO BE OPEN BETWEEN BRIXTON AND
Main/Down 0110 Sun 0400 Mon VICTORIA
Chatham Fast (pt)
Up Chatham Fast RAIL REPLACEMENT ROAD SERVICE TO
(pt)/Up Chatham OPERATE BETWEEN DENMARK HILL AND
Main BROMLEY SOUTH VIA BECKENHAM JN
Bromley Down Jn |Beckenham Jn Down Crystal Possession |22/03/26 23/03/26
Palace / Crystal 0110 Sun (0400 Mon THAMESLINK WIMBLEDON LOOP SERVICES WILL
Palace Single NOT RUN. EAST MIDLANDS STATIONS SERVED
Herne Hill Herne Hill Down/Up Pass Possession |22/03/26 23/03/26 BY LUTON TO RAINHAM SERVICES
Loops, Platforms 0110 Sun (0400 Mon THROUGHOUT.
1-4
Kent House Kent House Down/Up Pass Possession |22/03/26 23/03/26 THAMESLINK BRIGHTON MAIN LINE SERVICES TO
tofps, Platforms 0110 Sun {0400 Mon BE DIVERTED VIA LONDON BRIDGE OVERNIGHT
- ONLY
Loughborough Jn |Tulse Hill Down Holborn Possession |22/03/26 23/03/26
Up Holborn 0110 Sun 0400 Mon TICKETS TO BE ACCEPTED ON WIMBLEDON
LOOP SERVICE
New Beckenham |Beckenham Jn Beckenham Possession |22/03/26 23/03/26
Spur/Down 0110 Sun (0400 Mon
Bay/Plat 4 WORK: MTCE
Shortlands Jn Shortlands Jn Down Chatham Possession |22/03/26 23/03/26
Slow (pt) 0110 Sun  |0400 Mon
Up Chatham Slow
(pt)
Herne Hill Herne Hill Turnback Siding |Sidings 22/03/26 23/03/26
Possession  |0110 Sun  |0400 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4074678 |SO110 Gillingham (Kent) |Gillingham (Kent) Platforms 1 - 3 Possession |22/03/26 23/03/26 SET HIGH SPEED TO CALL ADDITIONALLY AT
Up Gillingham 0210 Sun  |0310 Mon HIGHAM
Loop ~
Rochester Rainham (Kent) Down Chatham Possession |22/03/26 23/03/26 GTR TO START/TERMINATE AT GRAVESEND
Up Chatham 0210 Sun 0310 Mon UP TRAINS TO START BACK FROM PLATFORMS 2
R 3 AT ROCHESTER
Rochester Down Rochester |Possession |22/03/26 23/03/26 OR3 OCHES
Loop (pﬁ“) 0210 Sun 0310 Mon GTR TO BE LAST IN AND FIRST OUT FOR
LLJ(E’O';*OC ester BERTHING IN ROCHESTER PLATFORM 3
Gillingham (Kent) |Gillingham (Kent) Down Gillingham |Sidings 22/03/26 23/03/26 ROCHESTER DOWN LOOP TO BE OUTBERTHED
Sidings Possession 10210 Sun 0310 Mon (TRAINS CAN STABLE IN PLATFORM 3 LONDON
Up Gillingham SIDE OF EK4057 SIGNAL)
Siding
gg-aé Reception ROCHESTER UP LOOP TO BE OUTBERTHED
No. 2 Reception GILLINGHAM PLATFORM 1 (UP GILLINGHAM
Road LOOP) TO BE OUTBERTHED
Down Sidings 1-3
UP TRAINS TO TERMINATE AT RAINHAM AND
SHUNT VIA EK2080PTS AND EK4157 SIGNAL TO
THE DOWN PLATFORM
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN ROCHESTER AND RAINHAM
GTR TO STABLE AT PLUMSTEAD, GRAVESEND
AND ROCHESTER PLATFORM 3
WORK: MTCE
WORK: SID - GILLINGHAM CUTTING
WORK: SID - GILLINGHAM STATION CANOPY
REPAIR
P2025/4076190 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|22/03/26 22/03/26 UP RAINHAM BAY TO BE OUTBERTHED.
+EPR 0730 Sun  |0800 Sun
WORK:MTCE
P2025/4075294 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|22/03/26 22/03/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun 0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077593 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|21/03/26 21/03/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|21/03/26 21/03/26
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|21/03/26 21/03/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|21/03/26 21/03/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|21/03/26 21/03/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|21/03/26 21/03/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2025/4074715 |SO130 Blackheath Jn Angerstein Jn Down North Kent |Possession |21/03/26 21/03/26 DOMESTIC FREIGHT SERVICES TO BE DIVERTED
28388 Up North Kent 0115 Sat 1915 Sat VIA MAIDSTONE WEST
S0300 Crayford Creek Jn  |Down Bexleyheath|Possession |21/03/26 23/03/26 SOUTHEASTERN SERVICES DIVERTED VIA
SIDCUP OR GREENWICH, OR WILL NOT RUN
S0330 Up Bexleyheath 0115Sat (0255 Mon
Courthill Loop Courthill Loop South [Down Courthill Possession |21/03/26  [23/03/26 CHARING CROSS TO SEVENOAKS / HAYES
North Jn Jn Loop 0115 Sat 10255 Mon SERVICES WILL NOT CALL AT LEWISHAM
Up Courthill Loop
- - - REPLACEMENT BUSES TO RUN NEW CROSS TO
Lewisham Ladywell Jn Down Mid Kent Possession |21/03/26 23/03/26 DARTFORD VIA BEXLEYHEATH
Up Mid Kent 0115 Sat  [0255 Mon
; ; ; DLR TO BE OPEN BETWEEN BANK AND
Nunhead Jn Lewisham Down Lewisham |Possession |21/03/26 23/03/26 LEWISHAM
Up Lewisham 0115 Sat  [0255 Mon
] _ PART TWO: 1915 SAT TO 0255 MON
Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |21/03/26 23/03/26
Jn Up Erith Loop 0115 Sat  [0255 Mon NO ACCESS TO ANGERSTEIN WHARF, FREIGHT
SERVICES TO BE RETIMED/CANCELLED
St. Johns Jn Blackheath Jn Down North Kent |Possession |21/03/26 21/03/26
Up North Kent 0115 Sat 1915 Sat ANGERSTEIN TRAFFIC NOT AVAILABLE,
SERVICES TO BE REPLACED OR CANCELLED
Tanners Hill Jn - |Lewisham Vale Jn  |Down Tanners Hill|Possession |21/03/26 23/03/26
Up Tanners Hil 0115 Sat 0255 Mon
Angerstein Jn Angerstein Jn Single Possession |21/03/26 23/03/26 WORK: PARKS BRIDGE RESGINALLING
1915 Sat 0255 Mon
St. Johns Jn Charlton Jn Down North Kent |Possession |21/03/26 23/03/26
1915 Sat 0255 Mon

Up North Kent
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078853 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |21/03/26 21/03/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession [21/03/26 21/03/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |21/03/26 21/03/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession [21/03/26 21/03/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079502 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|21/03/26 21/03/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|21/03/26 21/03/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|21/03/26 21/03/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4074852 |SO130 Ashford (West)  |Ashford (West) Down Slow (part) |Possession |22/03/26 23/03/26 DOWN AND UP HASTINGS LINES AVAILABLE
S0180 Up Slow (part) 0120 Sun  |0030 Mon FROM ALL LINES AT TONBRIDGE
Depot Reception UP MAIDSTONE LINE AVAILABLE TO TRAFFIC AT
Road ASHFORD WEST
Cranmore Cranmore Cranmore Loop |Possession |22/03/26 23/03/26
0120 Sun 10400 Mon TRAINS DIVERTED VIA MAIDSTONE EAST.
RAIL REPLACEMENT ROAD SERVICES TO
Headcorn Headcorn Down & Up Possession  [22/03/26 23/03/26 OPERATE TONBRIDGE TO ASHFORD AND
Passenger Loop 0120 Sun {0400 Mon TONBRIDGE TO MAIDSTONE WEST
Up Goods Loop
Maidstone West |Maidstone West Up Platform Loop |Possession |22/03/26 23/03/26 TONBRIDGE MPV DEPOT AVALIABLE TO TRAFFIC
0120 Sun 0400 Mon NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE
Paddock Wood  |Maidstone West Down Possession |22/03/26 23/03/26 OUTBERTHED OR DEPART BEFORE POSSESSION
Maidstone/Up 0120 Sun {0400 Mon TAKEN
Main
Down Main/Up PART ONE ONLY:
Maidstone CHART LEACON GATE ‘A’ TO REMAIN CLOSED
Paddock Wood Down Bay Possession |22/03/26 | 23/03/26 CHART LEACON GATE 'B' TO REMAIN CLOSED
Keylands Siding 0120 Sun (0400 Mon
Tonbridge East  |Ashford (West) Down Fast/Down |Possession |22/03/26 23/03/26 WORK: HEADCORN - PLUCKLEY TRESTLE
Main/Down Fast 0120 Sun 10030 Mon PLATFORM REPAIRS
(o) WORK: PLUCKLEY EMBANKMENT
Up Fast (pt)/Up
Main/Up Fast
Tonbridge East Down Slow Possession  [22/03/26 23/03/26
(part)/PO Siding 0120 Sun {0400 Mon
Up Slow (part)
Chart Leacon Chart Leacon Depot |Headshunt Sidings 22/03/26 23/03/26
Depot Possession  |0120 Sun  |0030 Mon
East Peckham East Peckham East Peckham Sidings 22/03/26 23/03/26
Eng.Tip Siding GF|Eng.Tip Siding GF  |Eng.Tip Siding GF |Possession 0120 Sun  |[0400 Mon
Maidstone West |Maidstone West Up Siding Sidings 22/03/26 23/03/26
Possession {0120 Sun  |0400 Mon
Tonbridge East  |Ashford Down Fast/Down |Possession |23/03/26 23/03/26
Main 0030 Mon (0400 Mon

Up Fast/Main
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4080829 |SO130 Ashford (West)  |Ashford Down Slow Possession |22/03/26 22/03/26 WORK: WD - LENHAM - RAIL DROP

S0140 0155 Sun 0625 Sun

Ashford West Jn |Ashford West Jn Maidstone Relief |Possession [22/03/26 22/03/26

Maidstone Loop 0155 Sun 0625 Sun

Hothfield Hothfield Beechbrook Farm |Possession |22/03/26 22/03/26
Loop 0155 Sun 0625 Sun
Lenham Lenham D/U Passenger Possession  [22/03/26 22/03/26
Loops 0155 Sun 0625 Sun
Maidstone East |Ashford (West) Down Maidstone |Possession |22/03/26 22/03/26

Up Maidstone 0155 Sun 0625 Sun

Maidstone East Maidstone Possession  [22/03/26 22/03/26
Reversible 0155 Sun  |0625 Sun
Hothfield Hothfield Hothfield Tarmac |Sidings 22/03/26 22/03/26
Sidings Possession 0155 Sun  |0625 Sun
P2025/4070994 |SO130 Ashford (East) Ashford (East) Down Slow Possession  [22/03/26 22/03/26 WORK: MTCE
Up Slow 0115 Sun  |0745 Sun
Saltwood Jn Down Fast/Down |Possession |22/03/26 22/03/26
Main 0115 Sun  |0745 Sun
Up Main/Up Fast
Sevington Sevington Up Loop Possession  [22/03/26 22/03/26
0115 Sun  |0745 Sun
Sevington Sevington Sevington Sidings |Sidings 22/03/26 22/03/26

Possession 0115 Sun  |0745 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4135264 |SO130 Buckland Jn Deal Down Deal Possession |22/03/26 22/03/26 AT CANTERBURY EAST UP TRAINS WILL START
S0O160 0140 Sun 0745 Sun BACK FROM THE DOWN PLATFORM
S0240 Up Deal
Dover Priory Dover Priory Plats 1-3,Up P Possession |22/03/26 22/03/26 /AT DEAL DOWN TRAINS TO START BACK FROM
Loop 0140 Sun 0745 Sun THE UP PLATFORM
Folkestone East |Canterbury East Down Main/Up Possession |22/03/26 22/03/26 DOVER PRIORY PLATFORM 3 TO BE
Chatham 0140 Sun (0745 Sun OUTBERTHED
Down Chatham/Up
Main RAIL REPLACEMENT ROAD SERVICES TO
Canterbury East |Canterbury East Up Siding Sidings 22/03/26 22/03/26 OPERATE AS FOLLOWS:
Possession 0140 Sun 0745 Sun FOLKESTONE CENTRAL TO DEAL
i i _ _ CANTERBURY EAST TO DOVER PRIORY
Dover Priory Dover Priory 1-3 Sidings Sidings 22/03/26 22/03/26
Possession 0140 Sun 0745 Sun
o — WORK: SID TRACK - CHARLTON TUNNEL - PREP
Shepherds Well |Shepherds Well Down Sidings Sidings 22/03/26 22/03/26 - = —— ——
Possession 0140 Sun 0745 Sun
P2025/4076752 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [22/03/26 22/03/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platf 4 0145 Sun  |0915 Sun OUTBERTHED
S0280 atiorm GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession  [22/03/26 22/03/26
Slow 0145 Sun (0915 Sun WORK: MTCE
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  [22/03/26 22/03/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  [22/03/26 22/03/26
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  [22/03/26 22/03/26
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 22/03/26 22/03/26
Possession 0145 Sun {0915 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4076922 |SO400 St. Pancras Stratford All CTRL Lines Possession  [22/03/26 22/03/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession  [22/03/26 22/03/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2025/4077163 |S0O400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |23/03/26 23/03/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon 0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |23/03/26 23/03/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |23/03/26 23/03/26
International West|International Depot 0025 Mon  |0440 Mon
Jn
P2025/4077265 |SO400 Southfleet Ashford West Jn Down CTRL Possession |21/03/26 22/03/26 NO AC POWER THROUGHOUT ASHFORD
Crossover Up CTRL 2255 Sat 1025 Sun STATION DURING THIS PERIOD. TRAINS

THROUGH ASHFORD STATION WILL NEED TO
RUN ON DC ONLY

POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1J70 & 1J73

REPLACEMENT BUSES TO RUN EBBSFLEET TO
ASHFORD.
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Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4071231 |SO500 Balham Jn Windmill Bridge Jn |Down & Up Possession  |22/03/26 22/03/26
S0510 Brighton/Victoria 0120 Sun  |0635 Sun
S0680 Fast
Fast Reversible
Down & Up Possession  |22/03/26 23/03/26
Brighton/Victoria 0120 Sun  |0400 Mon
Slow
Cottage Jn Norwood Fork Jn Up London Bridge |Possession |22/03/26 23/03/26
Slow 0120 Sun (0400 Mon
Selhurst Selhurst Depot Arrival & Possession |22/03/26 23/03/26
Departure Roads 0120 Sun  |0400 Mon
Selhurst Jn Gloucester Road Jn |Down and Up Possession  |22/03/26 23/03/26
Selhurst Spur 0120 Sun {0400 Mon
Streatham Jn Streatham Common |Down and Up Possession |22/03/26 23/03/26
Streatham Spur 0120 Sun 0400 Mon
Streatham North |Streatham South Jn |Reversible Fast |Possession |22/03/26 22/03/26
Jn Spur 0120 Sun  |0635 Sun
Down & Up Slow |Possession |22/03/26  |23/03/26
Spur 0120 Sun (0400 Mon
P2025/4116467 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|22/03/26 22/03/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|22/03/26 22/03/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|22/03/26 22/03/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|22/03/26 22/03/26
Reading 0105 Sun  |0610 Sun
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Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4078757 |SO500 Copyhold Jn Ardingly Sidings Ardingly Single Possession  |21/03/26 23/03/26
S0O580 0130 Sat (0400 Mon
S0O590
S0630 Haywards Heath |Haywards Heath Up Loop Possession |21/03/26 23/03/26
Down Loop 0130 Sat (0400 Mon
Keymer Jn Lewes Down and Up Possession  |21/03/26 23/03/26
Lewes 0130 Sat  |0400 Mon
Preston Park Preston Park Up Loop Possession  |21/03/26 23/03/26
0130 Sat 0400 Mon
Preston Park Jn  |Brighton Carriage Road Possession  |21/03/26 23/03/26
0130 Sat (0400 Mon
Hove Jn Down & Up Possession |21/03/26 23/03/26
Cliftonville Spur 0130 Sat  |0400 Mon
Three Bridges Balcombe Tunnel Jn |Down and Up Possession  |21/03/26 23/03/26
Slow 0130 Sat (0400 Mon
Brighton Down & Up Possession  |21/03/26 23/03/26
Fast/Main 0130 Sat 0400 Mon
Brighton Brighton Down Main Sidings 21/03/26 23/03/26
Carriage Siding  |Possession |0130 Sat  |0400 Mon
No.1
Goods Reception
Road/Departure
Road
Down Main
Carriage Siding
No.2
Engineers Sidings
Loco Release
Siding
Copyhold Jn Ardingly Sidings Run Round Loop |Sidings 21/03/26 23/03/26
Hopper Road Possession 0130 Sat  |0400 Mon
Cripple Sidings
Haywards Heath |Haywards Heath Down Sidings Sidings 21/03/26 23/03/26
Up Siding Possession {0130 Sat {0400 Mon
Shunt Neck
Preston Park Preston Park Up Sidings Sidings 21/03/26 23/03/26
Possession 0130 Sat  |0400 Mon
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Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4077395 |SO500 Three Bridges Crawley Down and Up Line Blockage|21/03/26 21/03/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|21/03/26 21/03/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2025/4084369 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession 23/03/26
SW100 0400 Mon
SW105
SW180 Motspur Park Jn |Chessington South |Down Possession 23/03/26
SW185 Chessington 0400 Mon
SW190 Up Chessington
New Malden Jn  |Norbiton Down Kingston Possession 23/03/26
Up Kingston 0400 Mon
Raynes Park Epsom Down Possession 23/03/26
Up Epsom 0400 Mon
Streatham South |Sutton Down St. Helier  |Possession 23/03/26
Jn Up St. Helier 0400 Mon
Waterloo Berrylands Down Main Slow / |Possession 23/03/26
Down Slow 0400 Mon
Up Slow / Up Main
Slow
Down Main Fast /
Down Fast
Up Fast/ Up Main
Fast
Waterloo Platforms 1 - 10  |Possession 23/03/26
0400 Mon
Chessington Chessington South  |Down and Up Sidings 23/03/26
South Sidings Possession 0400 Mon
Tolworth Tolworth Down Sidings Sidings 23/03/26
Possession 0400 Mon
Waterloo Waterloo South Siding Sidings 23/03/26
Possession 0400 Mon
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EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4081573 |[EA1010 |Bow Jn Chelmsford L/End  |Down and Up Possession  |21/03/26 23/03/26
EA1011 Main 0200 Sat 0400 Mon
EA1020
EA1030 Gas Factory Jn Up Stratford Down |Possession  |21/03/26 23/03/26
EA1040 0200 Sat {0400 Mon
EA1050 - -
EA1280 Shenfield Down and Up Possession  |21/03/26 23/03/26
EA1400 Electric 0200 Sat  |0400 Mon
XR001 Stratford Central Jn |Down and Up Possession |21/03/26 23/03/26
East Temple Mills 0200 Sat (0400 Mon
Carpenters Road |Carpenters Road Carpenters Road |Possession |21/03/26 23/03/26
South Jn North Jn Curve 0200 Sat (0400 Mon
Chadwell Heath |Chadwell Heath Turnback Line Possession  |21/03/26 23/03/26
0200 Sat (0400 Mon
Forest Gate Jn  |Woodgrange Park Jn|Down and Up Possession  |21/03/26 23/03/26
Branch 0200 Sat (0400 Mon
Gidea Park Gidea Park Stabling Lines 1-4 |Possession |21/03/26 23/03/26
Turmnback Line 0200 Sat {0400 Mon
lIford Forest Gate Jn Up Passenger Possession |21/03/26 23/03/26
Avoiding 0200 Sat  |0400 Mon
Ingatestone Ingatestone Down Passenger |Possession |21/03/26 23/03/26
Loop 0200 Sat 0400 Mon
Ingatestone L/End|Ingatestone Down Passenger |Possession |21/03/26 23/03/26
Loop 0200 Sat 0400 Mon
Manor Park lIford Down Passenger |Possession |21/03/26 23/03/26
Avoiding 0200 Sat  |0400 Mon
Pudding Mill Lane |Pudding Mill Lane  |CRL Eastbound |Possession |21/03/26 23/03/26
CRL Westbound 0200 Sat {0400 Mon
Romford Upminster Single Possession  |21/03/26 23/03/26
0200 Sat {0400 Mon
Shenfield Billericay Down and Up Possession  |21/03/26 23/03/26
Southend 0200 Sat  |0400 Mon
Mountnessing Jn Southend Loop Possession  |21/03/26 23/03/26
0200 Sat (0400 Mon
Shenfield Platform 1/Up Possession  |21/03/26 23/03/26
Passenger Loop 0200 Sat 0400 Mon
Bay Line/Platform
6
Stratford
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4081573 Stratford Platform Possession |21/03/26 23/03/26
Continued 10A/Avoiding Line 0200 Sat 0400 Mon
Stratford Central |Channelsea South |Down and Up Possession |21/03/26 23/03/26
Jn West Jn Channelsea Curve 0200 Sat  |0400 Mon
Lea Jn Up Channelsea |Possession |21/03/26 23/03/26
Loop 0200 Sat 0400 Mon
Aldersbrook Aldersbrook Aldersbrook Sidings 21/03/26 23/03/26
Carriage Sidings |Carriage Sidings Sidings Possession 0200 Sat  |0400 Mon
Bow Midland Bow Midland Bow Yard Sidings 21/03/26 23/03/26
Possession 10200 Sat {0400 Mon
Gidea Park Gidea Park Carriage Sidings |Sidings 21/03/26 23/03/26
Possession  |0200 Sat  |0400 Mon
lIford lIford Carriage Sidings |Sidings 21/03/26 23/03/26
Possession 0200 Sat {0400 Mon
Romford Romford Romford Sidings 21/03/26 23/03/26
Engineers Depot |Possession 0200 Sat 0400 Mon
Up Sidings
Shenfield Shenfield Stabling Sidings  |Sidings 21/03/26 23/03/26
1-3 Possession  |0200 Sat  |0400 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930096 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |22/03/26 23/03/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |22/03/26 23/03/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |22/03/26 23/03/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |23/03/26 23/03/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |23/03/26 23/03/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Ladbroke Grove Lines 4 and Possession  [23/03/26 23/03/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |23/03/26 23/03/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |23/03/26 23/03/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |23/03/26 23/03/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 23/03/26 23/03/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [23/03/26 23/03/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |23/03/26 23/03/26
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |23/03/26 23/03/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4084290 |SO110 Nine EIms Jn Linford St Jn Down Waterloo Possession |03/04/26 07/04/26
S0O250 Curve 0045 Fri 0400 Tue
SW100 Up Waterloo
SW210 Curve
Queenstown Clapham Jn Down Windsor Possession |03/04/26 07/04/26
Road Fast 0045 Fri 0400 Tue
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |03/04/26 07/04/26
WS 0045 Fri 0400 Tue
International Jn Windsor Relief Possession  |03/04/26 07/04/26
Line 1 0045 Fri 0400 Tue
Windsor Relief
Line 2
Nine EIms Jn DW/DWF Possession  |03/04/26 07/04/26
0045 Fri 0400 Tue
Waterloo Platforms 12 to 24 |Possession |03/04/26 07/04/26
0045 Fri 0400 Tue
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |03/04/26 07/04/26
(Sw) Lane 0045 Fri 0400 Tue
Up Sheepcote
Lane
Waterloo Up Windsor Possession |03/04/26 07/04/26
Slow/Windsor 0045 Fri 0400 Tue
Reversible
Up Windsor
Fast/Up Windsor
Waterloo Waterloo North Siding Sidings 03/04/26 07/04/26
Possession (0045 Fri 0400 Tue
P2025/4127028 |SO110 Herne Bay Dumpton Park Down Thanet Possession |03/04/26 07/04/26 TRAINS TO START/TERMINATE AT HERNE BAY
Up Thanet 0215 Fri 0400 Tue
RAIL REPLACEMENT ROAD SERVICE TO
Margate Margate Plats 1-4, Down |Possession |03/04/26 07/04/26 OPERATE BETWEEN HERNE BAY AND DUMPTON
Loop, Up Bay 0215 Fri  |0400 Tue PARK

MARGATE PLATFORM 4 TO BE OUTBERTHED

WORK: MTCE
WORK: SID TRACK - PLTR MARGATE

WOR: SID - ST PETERS ROAD
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4075263 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|29/03/26 29/03/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2025/4077594 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|28/03/26 28/03/26 WORK: MTCE
Spur 0140 Sat 0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|28/03/26 28/03/26
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|28/03/26 28/03/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|28/03/26 28/03/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|28/03/26 28/03/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|28/03/26 28/03/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
P2025/4080909 [SO130 Parks Bridge Jn |Ladywell Jn Down Ladywell Possession |29/03/26 29/03/26
S0310 Loop 0220 Sun 0715 Sun
Up Ladywell Loop
Tanners Hill Jn  |Grove Park Down Kent Fast |Possession |29/03/26 29/03/26
Up Kent Fast 0220 Sun 0715 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078867 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |28/03/26 28/03/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [28/03/26 28/03/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |28/03/26 28/03/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [28/03/26 28/03/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079388 |S0O130 Bickley Jn Petts Wood Jn Down Fast Possession |29/03/26 30/03/26 GTR TO BERTH IN ALL 3 ROADS AT BELLINGHAM
S0140 Tonbridge Loop 0245 Sun (0350 Mon SIDINGS
Up Fast Tonbridge
Loop 2 PLATFORMS TO BE OUTBERTHED AT
Up Slow ORPINGTON - TO BE CONFIRMED BY DPPP
Tonbridge Loop
Chislehurst Jn Orpington Down Slow Possession  [29/03/26 30/03/26 ROAD REPLACEMENT TO OPERATE AS
Up Slow 0245 Sun (0350 Mon FOLLOWS:
BROMLEY SOUTH TO ORPINGTON
Sevenoaks Down Fast/Down |Possession [29/03/26 30/03/26 CHISLEHURST TO SEVENOAKS
Main 0245 Sun  |0350 Mon
Up Main/Up Fast FREIGHT SERVICES DIVERT VIA MAIDSTONE
[ =
Hawkwood Jn Petts Wood Jn Down Slow Possession |29/03/26 30/03/26 EAST OR REDHILL
Tonbridge Loop 0245 Sun 0350 Mon SERVICES TO BE DIVERTED VIA SWANLEY AND
: : (pt) : OTFORD JN
Orpington Orpington Platform 1 Possession |29/03/26 30/03/26
Platforms 6 to 8 0245 Sun 10350 Mon TRAINS AT CHISLEHURST TO CROSS FROM THE
. DOWN FAST TO DOWN SLOW THROUGH THE
Sevenoaks Sevenoaks Down Loop (part) |Possession |29/03/26 30/03/26 FIXED ANGLES ON THE UP SLOW AT 11M32CH
0245 Sun 0350 Mon PICOP AND SIGNALLER TO CONFIRM
- - - — ARRANGEMENTS FOR THE ABOVE AND TRAINS
Orpington Orpington D_oyvn Carriage Sidings _ 29/03/26 30/03/26 EXITING THE POSSESSION ON THE UP SLOW
Sidings Possession {0245 Sun  |0350 Mon

WORK: MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079611 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|28/03/26 28/03/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p Batand Ba TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|28/03/26 28/03/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|28/03/26 28/03/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2025/4126986 |SO130 Sevenoaks Tonbridge Down Main Possession  |03/04/26
S0O170 . 0110 Fri
S0550 Up Main
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071209 |SO130 Ashford Ashford Platforms 3 - 4 Possession  [29/03/26 29/03/26 UP SLOW LINE AVAILABLE TO TRAFFIC.
S0220 0215 Sun 0615 Sun
S0O400 ROUTE AVAILABLE BETWEEN DOWN AND UP
S0470 Ashford (East) Ashford (East) Down Slow (part) |Possession |29/03/26 29/03/26 MAIDSTONE LINES AND PLATFORMS 1 AND 2.
S0480 0215 Sun |0615 Sun
. . RAIL REPLACEMENT ROAD SERVICE TO RUN
Ashford (West) Ashford Maidstone Loop Possession 29/03/26 29/03/26 BETWEEN EBBSFLEET INTERNATIONAL
Down Slow (part) 0215 Sun 0615 Sun C\VSEI-ISEI_ORD INTERNATIONAL AND CANTERBURY
Ashford (East) Down Fast Possession  [29/03/26 29/03/26 '
0215 Sun 0615 Sun NO ACCESS TO ASHFORD DOWN YARD
Canterbury West Maid Relief/Plat |Possession [29/03/26 29/03/26 HS FAVERSHAM SERVICES TO EXTEND
6/Down 0215 Sun 0615 Sun ALTERNATELY TO RAMSGATE ONLY
Canterbury/Branch
/Main .
Ashford West Jn |Ashford East Jn Down CTRL Possession  [29/03/26 29/03/26 WORK:MTCE
Chord 0215 Sun  |0615 Sun
Up CTRL Chord
Canterbury West |Ashford Up Main/ Up Possession  [29/03/26 29/03/26
Branch/ Up 0215 Sun  |0615 Sun
Canterbury/ Plat 5
Ashford Ashford Tamper Sidings |Sidings 29/03/26 29/03/26
Possession 0215 Sun {0615 Sun
P2025/4080903 |S0O160 Deal Minster East Jn Down Possession |28/03/26 29/03/26 RAIL REPLACEMENT ROAD SERVICE TO
S0220 U 0125 Sat 0220 Sun OPERATE BETWEEN DOVER PRIORY AND
S0240 p RAMSGATE
Minster South Jn |Minster West Jn Single Possession  [28/03/26 30/03/26
0125 Sat 0550 Mon
WORK:MTCE
Buckland Jn Minster East Jn Down Possession  [29/03/26 30/03/26 WORK: WD SANDWICH LX
Deal/Down/Down 0225 Sun  |0550 Mon
Loop
Up Loop/Up/Up
Deal
Deal Deal Down Sidings Sidings 29/03/26 30/03/26
Possession  |0225 Sun 0550 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4114960 |SO180 Dartford Rochester Bridge Jn |Down Main/Down |Possession |29/03/26 30/03/26
S0310 North Kent 0250 Sun  |0250 Mon
S0320 Up North Kent/Up
S0430 Main
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |29/03/26 30/03/26
International Connection 0250 Sun  |0250 Mon
Up North Kent
Connection
Gravesend Gravesend Up Bay Possession |29/03/26 30/03/26
0250 Sun 0250 Mon
Hoo Jn Grain Single Possession  |29/03/26 30/03/26
0250 Sun (0250 Mon
Maidstone West |Maidstone West Up Platform Loop |Possession |29/03/26 30/03/26
(part) 0250 Sun {0250 Mon
Strood Maidstone West Down Maidstone |Possession |29/03/26 30/03/26
Branch/Down Main 0250 Sun {0250 Mon
Up Main/Up
Maidstone Branch
Strood Up Strood Loop  |Possession |29/03/26 30/03/26
Platforms 1-3 0250 Sun  |0250 Mon
Allington Ground |Allington Ground Allington Sidings |Sidings 29/03/26 30/03/26
Frame Frame Possession  |0250 Sun (0250 Mon
Dartford Dartford Reception Siding |Sidings 29/03/26 30/03/26
Possession  |0250 Sun (0250 Mon
P2025/4079330 |SO260 Crofton Road Jn |Bellingham Down Catford Possession  |29/03/26 29/03/26 WORK: MTCE
S0330 Loop 0030 Sun  |0705 Sun
Up Catford Loop
Nunhead Jn Lewisham Vale Jn |Down and Up Possession {29/03/26 29/03/26
Lewisham 0030 Sun 0705 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2025/4076878 |LN3213 Blackfriars Blackfriars Platform 3 Possession |29/03/26
LN3216 0245 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |29/03/26
Slow 0245 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession {29/03/26
0245 Sun
Dickens Jn Down Snowhill Possession {29/03/26
Down Snowhill 0245 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  |29/03/26
Hill/Down Holborn 0245 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 29/03/26
Possession (0245 Sun
P2025/4076981 |S0O400 St. Pancras Stratford All CTRL Lines Possession |29/03/26 29/03/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession [29/03/26 29/03/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun 0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 53 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4077164 |S0O400 St. Pancras St. Pancras Platforms 5to 13 |Possession |30/03/26 30/03/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |30/03/26 30/03/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
_ _ _ AFFECTED)
Stratford Temple Mills Single Possession | 30/03/26 30/03/26
International West|International Depot 0025 Mon {0440 Mon
Jn
P2025/4080766 |SO500 Norwood Fork Jn |Windmill Bridge Jn  |Down and Up Possession |28/03/26 30/03/26
S0510 London Bridge 2345 Sat  [0400 Mon
Fast

_Stoats Nest Jn Possession |28/03/26  |30/03/26
2345 Sat {0400 Mon

Windmill Bridge |East Croydon Fast Reversible  |Possession |28/03/26 30/03/26
Jn 2345 Sat  |0400 Mon
East Croydon East Croydon Up Sidings Sidings 28/03/26 30/03/26

Possession (2345 Sat 0400 Mon

29/03/26 29/03/26
0205 Sun  |0625 Sun

Possession
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Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4116468 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|29/03/26 29/03/26 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SO550 Redhill/Slow (Between 0205 Sun 0610 Sun OVERNIGHT.
S0560 Trains)
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|29/03/26 29/03/26
. (Between 0205 Sun 0610 Sun
Up Tonbridge Trains)
Redhill Dn Loop/Platform |Line Blockage|29/03/26 29/03/26
3 (Between 0205 Sun 0610 Sun
Up Loop Trains)
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|29/03/26 29/03/26
Reading (Between 0205 Sun 0610 Sun
Trains)
P2025/4077396 |SO500 Three Bridges Crawley Down and Up Line Blockage|28/03/26 28/03/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|28/03/26 28/03/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2025/4076547 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|28/03/26 28/03/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sat (0410 Sat OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|28/03/26 28/03/26 WORK: MTCE
Branch 0230 Sat 0410 Sat
Preston Park Brighton Down Main Line Blockage|28/03/26 28/03/26
Up Main 0230 Sat {0410 Sat
Carriage Road
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4126950 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|29/03/26 29/03/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0350 Sun  |0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|29/03/26 29/03/26 WORK: MTCE
Branch 0350 Sun 0540 Sun
Preston Park Brighton Down Main Line Blockage|29/03/26 29/03/26
Up Main 0350 Sun  |0540 Sun
Carriage Road
P2025/4084438 |S0520 Cosham Jn Portcreek Jn Down Branch Possession |28/03/26 03/04/26 SWR: PORTSMOUTH MAINLINE SERVICES TO
SwW110 Uo B h 0155 Sat 0200 Fri START & TERMINATE AT HAVANT. SERVICES
SW140 p branc TERMINATING AT FAREHAM PLATFORM 3 TO
Farlington Jn Portsmouth Harbour |Down Main Possession  [28/03/26 03/04/26 START BACK AS UP SERVICES. SERVICES FROM
_ 0155 Sat 10200 Fri EASTLEIGH & SOUTHAMPTON TO START &
Up Main TERMINATE AT FAREHAM. RAIL REPLACEMENT
Fratton Portsmouth and Up & Down Possession |28/03/26  |03/04/26 ROAD SERVICES TO OPERATE FROM HAVANT &
Southsea Fratton 0155 Sat 0200 Fri FAREHAM TO PORTSMOUTH HARBOUR
Back Road
: GTR: PORTSMOUTH SERVICES TO START AND
Portsmouth and  |Portsmouth and Low Level Possession  [28/03/26 03/04/2_6 TERMINATE AT HAVANT. RAIL REPLACEMENT
Southsea Southsea 0155 Sat (0200 Fri ROAD SERVICES TO OPERATE BETWEEN
Fratton Fratton No. 1 Reception |Sidings 28/03/26 03/04/26 HAVANT & PORTSMOUTH HARBOUR.
Egag Recention | oooooon 0185 Sat 0200 Fri GWR: PORTSMOUTH SERVICES TO START &
RO;’;ld p TERMINATE AT FAREHAM. SERVICES TO START
. - & TERMINATE IN FAREHAM BAY (PLATFORM 2).
Fuelling Siding
Old Yard CET PORTSMOUTH AND SOUTHSEA LOW LEVEL
No.4 PLATFORMS TO BE KEPT CLEAR
Old Yard CET
No.5 ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
Freight Siding BE KEPT CLEAR
Shunting Siding CURRENT WILL NOT BE AFFECTED IN FRATTON
Fratton Depot Fratton Depot Carriage Washer |[Sidings 28/03/26 03/04/26 DEPOT.
Road Possession |0155 Sat 0200 Fri
Southsea/Cattle STRUCTURES PORTCREEK VIADUCT
Dk STRENGTHENING
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 28/03/26  |03/04/26 WORKS DELIVERY WHEEL TIMBERS LANDPORT
Southsea Southsea Possession (0155 Sat 0200 Fri \VIADUCT/ST. GEORGES ROAD

WORKS DELIVERY PL REFURB VERNON ROAD
WORKS DELIVERY SIGNALLING

FRATTON MECHANICAL OVERHAUL

SIGNALLING HAVANT RELOCK CONSTRUCTION
CABLE TRAIN

TRACK MAINTENANCE HGO03

BRIDGE EXAMINATIONS HILSEA FORTIFICATIONS
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079955 |SO590 Falmer Lewes Down & Up East |Possession |29/03/26 30/03/26 GTR SERVICES TO START/TERMINATE AT
S0610 Branch 0045 Sun /0400 Mon EASTBOURNE AND BRIGHTON
S0620
Keymer Jn Willingdon Jn Down and Up Possession  [29/03/26 30/03/26 RAIL REPLACEMENT SERVICE TO OPERATE AS
Lewes/Eastbourne 0045 Sun (0400 Mon FOLLOWS:
: BRIGHTON TO EASTBOURNE AND SEAFORD
Lewes Lewes Plat Loop Possession  [29/03/26 30/03/26
0045 Sun 0400 Mon SHUTTLE SERVICE TO OPERATE BETWEEN
Southerham Jn  [Seaford Down and Up Possession  [29/03/26 30/03/26 EEEBTEOVURAQI\?GFGEBIAE%;)F&?J(;N ORKING TO
gg;‘:g;g Single 0045 Sun 0400 Mon SPECIAL WORKING INSTRUCTIONS (APPLY
9 BETWEEN 0045 SUNDAY AND 0400 MONDAY)
Lewes Lewes Lewes Up Siding |Sidings 29/03/26 30/03/26 SINGLE LINE WORKING OF TRAINS IN
Possession  [0045 Sun  |0400 Mon ACCORDANCE WITH RULE BOOK MODULE P1,
SECTION 10, WILL APPLY OVER THE DOWN EAST
Newhaven Newhaven Marine  |Marine Siding Sidings 29/03/26 30/03/26 BRANCH LINE BETWEEN MONTPELIER JN (T1855
Harbour Possession  |0045 Sun  |0400 Mon POINTS) AND FALMER (PLATFORM 2).
— THE TRAIN SERVICE WILL OPERATE FROM
Newhaven Town |Newhaven Town Town Yard Sidings 29/03/26 30/03/26 EITHER PLATFORM 7 OR 8 AT BRIGHTON, WHERE
Yard Yard Possession 10045 Sun  |0400 Mon THE PILOTMAN WILL JOIN THE TRAIN.
TRAIN STOP MARKERS HAVE BEEN PROVIDED
AT EACH STATION FOR THE WRONG DIRECTION
MOVES.
PLATFORM 5 AT LEWES TO BE OUTBERTHED
WORK: MTCE
P2025/4080852 |SO600 Willingdon Jn St. Leonards WM Down Bexhill Possession |03/04/26 07/04/26 GTR SERVICES TO TERMINATE AT EASTBOURNE
Up Bexhill 0120 Fri 0400 Tue AND RESUME FROM HASTINGS TO ASHFORD.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE FROM EASTBOURNE TO HASTINGS.

WORK: WD - COLLINGTON RERAIL
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4084382 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession |28/03/26 30/03/26
SW100 0145 Sat (0400 Mon
SW105
SW180 Kingston Kingston Down Bay Possession |28/03/26 30/03/26
SW185 0145 Sat  |0400 Mon
SW190 . -
Motspur Park Jn |Chessington South  |Down Possession  |28/03/26 30/03/26
Chessington 0145 Sat  [0400 Mon
Up Chessington
New Malden Jn  |Shacklegate Jn Down Kingston Possession |28/03/26 30/03/26
Up Kingston 0145 Sat  |0400 Mon
Raynes Park Epsom Down Epsom Possession |28/03/26 30/03/26
Up Epsom 0145 Sat  |0400 Mon
Down St. Helier  |Possession |28/03/26 30/03/26
Up St. Helier 0145 Sat  |0400 Mon
Waterloo Berrylands Down Main Slow / |Possession |28/03/26 30/03/26
Down Slow 0145 Sat  |0400 Mon
Up Slow / Up Main
Slow
Down Main Fast /
Down Fast
Up Fast/ Up Main
Fast
Waterloo Platforms 1 - 10 |Possession |28/03/26 30/03/26
0145 Sat (0400 Mon
Chessington Chessington South  |Down and Up Sidings 28/03/26 30/03/26
South Sidings Possession 0145 Sat  |0400 Mon
Tolworth Tolworth Down Sidings Sidings 28/03/26 30/03/26
Possession |0145 Sat (0400 Mon
Waterloo Waterloo South Siding Sidings 28/03/26 30/03/26
Possession |0145 Sat (0400 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4084627 |[EA1010 |Bethnal Green Coppermill Jn Down Fast/Down |Possession |28/03/26 30/03/26 NO ACCESS TO LIVERPOOL STREET PLATFORMS
EA1160 East Jn Cambridge 0200 Sat 0400 Mon 1 TO 17 ON SAT AND SUN
EA1170
EA1180 |BowJn Bow Jn Up Stratford Down |Possession  |28/03/26 28/03/26 PLATFORMS 5-12 AT LIVERPOOL STREET TO BE
EA1190 0200 Sat 0430 Sat KEPT CLEAR OF STABLED TRAINS
EA1200
EA1300 Bury Street Jn Enfield Town Down and Up Possession 28/03/26 30/03/26 TRAINS TO STABLE AS REQUIRED IN
EA1400 Enfield 0200 Sat 0400 Mon PLATFORMS 1-4 AND 13-17 AT LIVERPOOL
XR001 Chingford Chingford Platforms 1-3 Possession |28/03/26 30/03/26 RIRES
0200 Sat 0400 Mon NO ARL CHINGFORD, ENFIELD TOWN AND
Clapton Jn Chingford Down and Up Possession |28/03/26  |30/03/26 CHESHUNT SERVICES TO RUN
Chingford
ingtor 0200 Sat 0400 Mon MTR EL SERVICES TO START / TERMINATE FROM
Coppermill Jn Bethnal Green East |Up Cambridge/Up |Possession |28/03/26  |30/03/26 STRATFORD PLATFORMS 5 AND 8 INTO THE COS
Jn Fast 0200 Sat 0400 Mon
GA STEX/WA AND HERTFORD EAST SERVICES TQ
Enfield Town Enfield Town Platforms 1-3 Possession  [28/03/26 30/03/26 START/TERMINATE FROM STRATFORD
0200 Sat 0400 Mon PLATFORMS 11 AND 12 OR TOTTENHAM HALE
Liverpool Street |Forest Gate Jn Down and Up Possession [28/03/26 28/03/26 C2C SERVICES TO RUN TO FENCHURCH STREET
Electric 0200 Sat 0430 Sat VIA WEST HAM
Liverpool Street |Bow Jn Down and Up Possession  [28/03/26 30/03/26 LUL TO NOTE CENTRAL LINE TO BE OPEN
Main 0200 Sat 0400 Mon LUL TO NOTE VICTORIA LINE TO BE OPEN
Cheshunt Jn Down and Up Possession |28/03/26 30/03/26 Liverpool Street Roof
Suburban/Southbu 0200 Sat ~ |0400 Mon Bishopsgate Tunnel
ry . .
Liverpool Street _|Platforms 1-17 _|Possession | 28/03/26 | 30/03/26 \T,\;gikj é’&h;e,';?ﬁn%”es‘ﬁu'jc{ﬁ'rggfNiCrgrguzns Stoke
0200 Sat  |0400 Mon Newington ' ’
Pudding Mill Lane |Pudding Mill Lane CRL Eastbound |Possession |28/03/26 28/03/26 Fast Line Patrolling
CRL Westbound 0200 Sat  |0430 Sat
Reading Lane Jn |Navarino Road Jn  |Graham Road Possession  [28/03/26 30/03/26
Curve 0200 Sat 0400 Mon
Seven Sisters Jn [Seven Sisters Jn Up/Down Seven |Possession |28/03/26 30/03/26
Sisters Chord 0200 Sat 0400 Mon
Liverpool Street |Bow Jn Down and Up Possession  |28/03/26 30/03/26
Electric 0430 Sat 0400 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053911 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |29/03/26 29/03/26 0045 SUN TO 0550 SUN
Gw103 0045 Sun  [0550 Sun ALL LINE BLOCK
GW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 Acton Wells Jn  |Acton West Down and Up Possession  [29/03/26 29/03/26 NO ACCESS TO / FROM SOUTHALL YARD.
GW178 Poplar 0045 Sun  |0550 Sun NO ACCESS TO / FROM ELIZABETH LINES CCOS
XR001 . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |29/03/26 29/03/26 PADDINGTON.
0045 Sun /0550 Sun 2R89 TO TERMINATE AT SLOUGH ECS TO
- RETURN TO READING TRAIN CARE DEPOT
Hanwell Jn Drayton Green Jn \I?voev;/tnlinod Up Possession |29/03/26 29/03/26 ALL UNITS STABLED IN PLATEORMS 7-14 TO
P 0045 Sun 0550 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Southall East Jn Hanwell Up & Possession  [29/03/26 29/03/26
Down GOOF(,jS 0045 Sun 10550 Sun 0550 SUN TO 0720 SUN
Loops TRAINS TO REVERSE AT EALING BROADWAY /
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |29/03/26 29/03/26 ACTON WEST ON RELIEF LINE SIDE ONLY
Junction Line 0045 Sun 10720 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.
Grand Canal Crossrail Depot  |Possession  |29/03/26  |29/03/26 NO ACCESS TO / FROM ELIZABETH LINES CCOS
Junction (inc) Line 2 0045 Sun 10720 Sun NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
PADDINGTON.
North Pole Depot North Pole Line A |Possession |29/03/26 29/03/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and B 0045 Sun 0720 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Old Oak Common  |Carriage Line and |Possession |29/03/26 29/03/26 IALL PANTOGRAPHS TO BE LOWERED AND
East Jn Engine Siding 0045 Sun  |0720 Sun LOCKED IN WEST EALING LOOPS NO2. AND NO.3
Engine and BETWEEN 0045 SUN AND 0430 SUN..
Carriage Line
Old Oak Common |CrossRail Depot Back Line Possession |29/03/26 29/03/26 WORK DETAILS =
East Jn 0045 Sun 0720 Sun HS2 OOC STATION DEVELOPMENT WORKS
Washer Bypass MAINTENANCE
Paddington Paddington Platforms 1to 6 |Possession |29/03/26 29/03/26
Platforms 7 to 12 0045 Sun 0720 Sun
and 14
Southall West Jn Lines 4 and Possession |29/03/26 29/03/26
5/Down and Up 0045 Sun 0445 Sun
Relief
Lines 1 to 3/Down |Possession |29/03/26 29/03/26
and Up Main 0045 Sun  |0720 Sun
Subway Jn Link Line/Royal Possession |29/03/26 29/03/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot Possession |29/03/26 29/03/26
(London) Junction (inc) Line 1 0045 Sun  |0720 Sun
Southall Brentford GF Single Possession  [29/03/26 29/03/26
0045 Sun  |0720 Sun
Southall East Jn  |Southall West Jn Southall West Possession  [29/03/26 29/03/26
Loop 0045 Sun  |0720 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053911 Up Brentford Loop
Continued West Ealing Greenford South Jn |Down and Up Possession |29/03/26 29/03/26
Greenford/Branch 0045 Sun 0550 Sun
West Ealing West Ealing Bay |Possession |29/03/26 29/03/26
Platform 5 0045 Sun  |0550 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |29/03/26 29/03/26
No 1 0045 Sun 0550 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |29/03/26 29/03/26
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession |29/03/26 29/03/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 29/03/26 29/03/26
Reception 1, 2 & 3 Possession  |0045 Sun  |0550 Sun
Brentford GF Brentford Goods West London Sidings 29/03/26 29/03/26
Waste Possession  |0045 Sun  |0720 Sun
Day and Son GF Days Aggregates |Sidings 29/03/26 29/03/26
Terminal Possession  |0045 Sun  |0720 Sun
CrossRail Depot |CrossRail Depot Washer Bypass |Sidings 29/03/26 29/03/26
and Back Line Possession  |0045 Sun  |0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 29/03/26 29/03/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 29/03/26 29/03/26
West Possession 10045 Sun 0550 Sun
Southall West Jn Down Brentford  |Sidings 29/03/26 29/03/26
Siding Possession  |0045 Sun  |0720 Sun
Southall Yard
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To0|29/03/26 29/03/26
Sidings No 2 Loop |Electric 0045 Sun {0430 Sun
/ No 3 Loop Trains
Acton Main Line |Acton West Acton Dive-Under |Possession |29/03/26 29/03/26
0550 Sun 0720 Sun
Paddington Acton West Lines 4 and Possession |29/03/26 29/03/26
5/Down and Up 0550 Sun  |0720 Sun
Relief
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4084290 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession |03/04/26 07/04/26
S0250 Curve 0045 Fri 0400 Tue
SW100 Up Waterloo
SW210 Curve
Queenstown Clapham Jn Down Windsor Possession |03/04/26 07/04/26
Road Fast 0045 Fri 0400 Tue
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |03/04/26 07/04/26
WS 0045 Fri 0400 Tue
International Jn Windsor Relief Possession |03/04/26 07/04/26
Line 1 0045 Fri 0400 Tue
Windsor Relief
Line 2
Nine EIms Jn DW/DWF Possession  |03/04/26 07/04/26
0045 Fri 0400 Tue
Waterloo Platforms 12 to 24 |Possession  |03/04/26 07/04/26
0045 Fri 0400 Tue
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |03/04/26 07/04/26
(Sw) Lane 0045 Fri 0400 Tue
Up Sheepcote
Lane
Waterloo Up Windsor Possession |03/04/26 07/04/26
Slow/Windsor 0045 Fri 0400 Tue
Reversible
Up Windsor
Fast/Up Windsor
Waterloo Waterloo North Siding Sidings 03/04/26 07/04/26
Possession (0045 Fri 0400 Tue
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4126999 |SO110 Bickley Jn Petts Wood Jn Down Fast Possession 06/04/26
S0O130 Tonbridge Loop 0400 Mon
S0O140 Up Fast Tonbridge
Loop
Chislehurst Jn Tonbridge Down Fast/Down |Possession 06/04/26
Main/Down Fast 0400 Mon
Up Fast/Up
Main/Up Fast
Orpington Orpington Platform 1 Possession 06/04/26
Down Slow (part) 0400 Mon
Up Slow (part)
Otford Jn Sevenoaks Down & Up Bat & |Possession 06/04/26
Ball 0400 Mon
Sevenoaks Sevenoaks Down Loop Possession 06/04/26
Up Loop 0400 Mon
Platforms 1 -4
Tonbridge Tonbridge Down Slow Possession 06/04/26
Up Slow 0400 Mon
Sevenoaks Sevenoaks Down Sidings 06/04/26
Siding/Gusset Possession 0400 Mon
P2026/4076215 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|05/04/26 05/04/26 UP RAINHAM BAY TO BE OUTBERTHED.
+EPR 0730 Sun 0800 Sun
WORK:MTCE
P2025/4127028 |SO110 Herne Bay Dumpton Park Down Thanet Possession  |03/04/26 07/04/26 TRAINS TO START/TERMINATE AT HERNE BAY
Ub Thanet 0215 Fri 0400 Tue
P RAIL REPLACEMENT ROAD SERVICE TO
Margate Margate Plats 1-4, Down |Possession |03/04/26 07/04/26 OPERATE BETWEEN HERNE BAY AND DUMPTON
Loop, Up Bay 0215Fri  |0400 Tue PARK
MARGATE PLATFORM 4 TO BE OUTBERTHED
WORK: MTCE
WORK: SID TRACK - PLTR MARGATE
WOR: SID - ST PETERS ROAD
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4075264 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|05/04/26 05/04/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun 0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4077669 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|04/04/26 04/04/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|04/04/26 04/04/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|04/04/26 04/04/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|04/04/26 04/04/26
0140 Sat  |0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|04/04/26 04/04/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|04/04/26 04/04/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4142659 |SO130 Courthill Loop Hayes Down Mid Kent Possession |05/04/26 06/04/26 PLATFORMS 1 AND 2 AT HAYES TO BE
28228 North Jn Up Mid Kent 0120 Sun 0400 Mon OUTBERTHED
New Beckenham |Beckenham Jn Beckenham Possession |05/04/26 06/04/26 CHARING CROSS TO HAYES SERVICES WILL NOT
Spur/Down 0120 Sun 0400 Mon RUN
Bay/Platform 4
Parks Bridge Jn |Ladywell Jn Down Ladywell Possession |05/04/26 06/04/26 RAIL REPLACEMENT ROAD SERVICE TO RUN
Loop 0120 Sun 0400 Mon BETWEEN LEWISHAM AND HAYES
Up Ladywell Loop
New Beckenham |New Beckenham Berthing Sidings  |Sidings 05/04/26 06/04/26 WORK: MTCE
Possession 0120 Sun  |0400 Mon

WORK: SID - CATFORD BRIDGE REPAIRS
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4078820 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |04/04/26 04/04/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |04/04/26 04/04/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession  |04/04/26 04/04/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |04/04/26 04/04/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat

Up Fast Ton Loop

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop

WORK: MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 1 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4126986 |SO130 Sevenoaks Tonbridge Down Main Possession  |03/04/26
S0170 0110 Fri

SO550 Up Main
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526
Previous freeze: EAS V2 2526

Week 1 - Continued

Possession Ref |[LOR Location from Location to

Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4127022 |SO130 Sevenoaks Tonbridge Down Main Possession |06/04/26 13/04/26
S0170 ; 0400 Mon {0400 Mon
SO550 Up Main

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4127010 |SO130 Ashford (East) NR/ET Interface Down Fast/Down |Possession |05/04/26 05/04/26 RAIL REPLACEMENT ROAD SERVICE TO
Main/Down Fast 0140 Sun 2100 Sun OPERATE BETWEEN ASHFORD AND DOVER
Up Slow/Up PRIORY
Main/Up Fast
Dollands Moor Dollands Moor R/S/T/U Neck Possession |05/04/26 05/04/26 FREIGHT SERVICES TO BE RETIMED OR
Sidings 1 - 8 0140 Sun 2100 Sun CANCELLED
G Neck WORK: ASHFORD DU - TRACK MAINTENANCE
Dollands Moor Dollands Moor (West |Loco Loop/Run Possession |05/04/26 05/04/26
(West End) End) Round 0140 Sun 2100 Sun
West Sidings
Freight Chord
Dover Priory Dover Priory Up Platform Loop |Possession |05/04/26 06/04/26
0140 Sun  |0400 Mon
Folkestone East |Folkestone East 1-3 Train Roads |Possession |05/04/26 06/04/26
0140 Sun (0400 Mon
Saltwood Jn Dover Priory Down Dover/Down|Possession  |05/04/26 06/04/26
Main/Up Chatham 0140 Sun (0400 Mon
Down Chatham/Up
Main/Up Dover
NR/ET Interface Through Possession |05/04/26 05/04/26
Passenger Loop 0140 Sun  |2100 Sun
Sevington Sevington Up Goods Loop  |Possession |05/04/26 05/04/26
0140 Sun 2100 Sun
Sevington Sevington Sevington Sidings |Sidings 05/04/26 05/04/26
Possession 0140 Sun 2100 Sun
Saltwood Jn NR/ET Interface Down Main Possession |05/04/26 06/04/26
Up Main 2100 Sun 0400 Mon
P2026/4079933 |SO170 Bo Peep Jn Ore Down Hastings/Up |Possession  |05/04/26 05/04/26 WORK: PLTR - HASTINGS - FOLLOW UP
S0200 Ore/Up Siding 0140 Sun  |0640 Sun
S0600 Down Ore/Up
Hastings
Hastings Hastings Platforms 1-4 Possession  |05/04/26 05/04/26
0140 Sun  |0640 Sun
Hastings Hastings Brighton Sidings |Sidings 05/04/26 05/04/26
Park Sidings Possession 0140 Sun 0640 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4080715 |SO180 Crayford Spur A |Springhead Road Jn |Up Main/Up North |Possession |05/04/26 06/04/26
S0O290 Jn Kent 0140 Sun 0250 Mon
S0O310 Down North
S0320 Kent/Down Main
S0430 Crayford Spur B  |Dartford Jn Dn/Up Dartford Possession  |05/04/26 06/04/26
Jn Loop 0140 Sun {0250 Mon
Dartford Dartford Reversible Possession  |05/04/26 06/04/26
Platforms 1- 4 0140 Sun (0250 Mon
Dartford Dartford Down Sidings Sidings 05/04/26 06/04/26
Up Sidings Possession 0140 Sun  |0250 Mon
Reception Siding
P2026/4161318 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |05/04/26 05/04/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 0145 Sun (0915 Sun OUTBERTHED
50280 Platform 4
Loughborough Jn Down Holborn Possession |05/04/26 05/04/26 GTR TO STABLE IN SMITHFIELD SIDINGS
Slow 0145 Sun  |0915 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |05/04/26 05/04/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  |05/04/26 05/04/26
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession |05/04/26 05/04/26
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 05/04/26 05/04/26
Possession 0145 Sun 0915 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 1 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type

e

\
B
h

s

P2026/4076924 |S0O400 St. Pancras Stratford All CTRL Lines Possession |05/04/26 05/04/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession |05/04/26 05/04/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun 0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
IASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077165 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |06/04/26 06/04/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |06/04/26 06/04/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |06/04/26 06/04/26
International West|International Depot 0025 Mon {0440 Mon
Jn
P2026/4116469 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|05/04/26 05/04/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|05/04/26 05/04/26 OVERNIGHT.

Up Tonbridge 0105 Sun  |0610 Sun

Redhill Dn Loop/Platform |Line Blockage|05/04/26 05/04/26
3 0105 Sun 0610 Sun
Up Loop

No.O/Platform 0
Up Loop/Platform
2

Platform 1
Reigate Down and Up Line Blockage|05/04/26 05/04/26
Reading 0105 Sun  |0610 Sun
P2026/4077397 |SO500 Three Bridges Crawley Down and Up Line Blockage|04/04/26 04/04/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|04/04/26 04/04/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
P2026/4076548 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|05/04/26 05/04/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|05/04/26 05/04/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|05/04/26 05/04/26

Up Main 0230 Sun {0540 Sun

Carriage Road
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End \Traffic Remarks \ Work Type
P2026/4076443 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|04/04/26 04/04/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|04/04/26 04/04/26
(Brighton) Branch 0050 Sat  |0435 Sat
P2026/4085433 |SO520 Arundel Jn Chichester Down & Up Possession |05/04/26 06/04/26
S0640 Brighton/Down & 0120 Sun 0120 Mon
Up
Barnham Barnham Down Loop Possession |05/04/26 06/04/26
0120 Sun 0120 Mon
Bognor Regis Down and Up Possession  |05/04/26 06/04/26
Branch 0120 Sun 0120 Mon
Bognor Regis Bognor Regis Platforms 1 - 4 Possession  |05/04/26 06/04/26
0120 Sun (0120 Mon
Ford Jn Littlehampton Jn Down & Up West |Possession |05/04/26 07/04/26
Curve 0120 Sun 0400 Tue
Barnham Barnham Up Sidings Sidings 05/04/26 06/04/26
Possession  |0120 Sun 0120 Mon
Bognor Regis Bognor Regis Middle Sidings Sidings 05/04/26 06/04/26
Nos 1 - 3 Sidings Possession /0120 Sun 0120 Mon
Arundel Jn Barnham Down and Up Possession |06/04/26 07/04/26
Brighton/Main 0120 Mon  |0400 Tue
P2026/4159069 |SO520 Cosham Jn Farlington Jn Up Spur Possession  |05/04/26 05/04/26 SWR: 2P79 TO TERMINATE AT PETERSFIELD
SW110 Down Spur 0045 Sun 0655 Sun
SW140 P GTR: 5N11 & 5S11 WILL NOT RUN. 5J13 TO BE
Petersfield Portcreek Jn Down Main Possession  |05/04/26 05/04/26 RETIMED. 1N11 TO START FROM HAVANT.
Ub Main 0045 Sun  |0655 Sun
P TRACK MAINTNANCE: HO5a
Southbourne Havant Jn Down Brighton Possession |05/04/26 05/04/26
Up Brighton 0045 Sun 0655 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 1 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start \ End Traffic Remarks \ Work Type
P2025/4080852 |SO600 Willingdon Jn St. Leonards WM Down Bexhill Possession  |03/04/26 07/04/26 GTR SERVICES TO TERMINATE AT EASTBOURNE
Up Bexhil 0120 Fri 0400 Tue AND RESUME FROM HASTINGS TO ASHFORD.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE FROM EASTBOURNE TO HASTINGS.

WORK: WD - COLLINGTON RERAIL

P2026/4085434 |SO680 Streatham Jn Streatham Common |Down and Up Possession  |05/04/26

SO700 Jn Streatham Spur 0105 Sun
SW105
Streatham North |Streatham South Jn |Reversible Fast |Possession |05/04/26
Jn Spur 0105 Sun
Down and Up
Slow Spur
Streatham South (Wimbledon Down & Up St. Possession |05/04/26
Jn Helier 0105 Sun
Tulse Hill Sutton Down and Up Possession |05/04/26
Portsmouth 0105 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4083569 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |04/04/26 05/04/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |04/04/26 05/04/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 04/04/26 05/04/26 IALL UNITS STABLED IN PLATEORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |05/04/26 05/04/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (Shrs) |\ o ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |05/04/26 05/04/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/D du
(e Reliet " 0040 Sun 0740 Sun (Shrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |05/04/26 05/04/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  |05/04/26 05/04/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |05/04/26 05/04/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 05/04/26 05/04/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |05/04/26 05/04/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |05/04/26 05/04/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |05/04/26 05/04/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |05/04/26 05/04/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |05/04/26 05/04/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)

Loop A and B
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4115137 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |04/04/26 05/04/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |04/04/26 05/04/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 04/04/26 05/04/26 IALL UNITS STABLED IN PLATEFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |05/04/26 05/04/26 a2 NS EReIEK AR o1,
Junction Line 2 0040 Sun 0740 Sun (5hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |05/04/26 05/04/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/D du
(ne) Reliet " 0040 Sun 0740 Sun (S hrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |05/04/26 05/04/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  |05/04/26 05/04/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |05/04/26 05/04/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 05/04/26 05/04/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |05/04/26 05/04/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |05/04/26 05/04/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |05/04/26 05/04/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |05/04/26 05/04/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |05/04/26 05/04/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)

Loop A and B
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4080504 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |05/04/26 06/04/26 TRAINS TO RUN OVER MAIN LINES
Gw103 0040 Sun  |0500 Mon
GWwW130 RAIL REPLACEMENT ROAD SERVICE TO
GW174 |Acton WellsJn  |Acton Canal Wharf |Down and Up Possession |05/04/26 06/04/26 OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
GW178 Cricklewood 0040 Sun  |0500 Mon /AND RICHMOND
XR001 . CHANNEL TUNNEL FREIGHT SERVICES VIA THE
Acton West Down and Up Possession 05/04/26 06/04/26 WEST LONDON LINE
Poplar 0040 Sun  |0500 Mon
Grand Canal Old Oak Common  |Engine and Possession |05/04/26 06/04/26
- h - WORK DETAILS = EIS OF POPLARS
Junction East Jn Carriage Line 0040 Sun 0500 Mon ELECTRIFICATION
Hanwell Hanwell Bridge Hanwell Spur East|Possession |05/04/26 06/04/26
0040 Sun (0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |05/04/26 06/04/26
West Loop 0040 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession  |05/04/26 06/04/26
Down Goods 0040 Sun  |0500 Mon
Loops
Ladbroke Grove |Old Oak Common |Carriage Line and |Possession |05/04/26 06/04/26
East Jn Engine Siding 0040 Sun  |0500 Mon
Southall East Jn Down and Up Possession |05/04/26 05/04/26
Main 0040 Sun /0600 Sun
Down and Up Possession  |05/04/26 06/04/26
Relief 0040 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Back Line Possession |05/04/26 06/04/26
East Jn Washer Bypass 0040 Sun  |0500 Mon
West Ealing Greenford South Jn |Down and Up Possession  |05/04/26 06/04/26
Greenford/Branch 0040 Sun  |0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |05/04/26 06/04/26
No 1 0040 Sun  |0500 Mon
Willesden High  |Acton Central Down NLL Possession |05/04/26 06/04/26
Level Jn Up NLL 0040 Sun  |0500 Mon
Ladbroke Grove |Acton West Down and Up Possession |05/04/26 05/04/26
Main 0600 Sun 0720 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4083539 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |05/04/26 06/04/26 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |05/04/26 06/04/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |05/04/26 06/04/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |06/04/26 06/04/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |06/04/26 06/04/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |06/04/26 06/04/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  |06/04/26 06/04/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |06/04/26 06/04/26
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 06/04/26 06/04/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |06/04/26 06/04/26
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |06/04/26 06/04/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |06/04/26 06/04/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4140354 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |05/04/26 06/04/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun  |0435 Mon AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession | 05/04/26 06/04/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession [05/04/26 06/04/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession  |06/04/26 06/04/26 M alf
UL Cihiel D035 Mon 0435 Men Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |06/04/26 06/04/26
East Jn Engine Siding 0035 Mon |0435 Mon
Paddington Acton West Lines 4 and Possession |06/04/26 06/04/26
5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |06/04/26 06/04/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |06/04/26 06/04/26
Jn 0035 Mon |0535 Mon
Westbourne Park Jn |[Eastbound Possession |06/04/26 06/04/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 06/04/26 06/04/26
(London) (London) Yard Possession {0035 Mon 0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |06/04/26 06/04/26
0435 Mon |0535 Mon
Paddington Platforms 9to 12 |Possession |06/04/26 06/04/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |06/04/26 06/04/26
(London) Line 1 0435 Mon |0535 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Kent & Sussex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 1 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
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