Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3916820 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |13/12/25 14/12/25 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |13/12/25 14/12/25 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat  |0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 13/12/25 14/12/25 ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat 0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot Possession |14/12/25 14/12/25 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |14/12/25 14/12/25 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/Down and U
(e Relief P 0040 Sun 0740 Sun (S hrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |14/12/25 14/12/25
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |14/12/25 14/12/25
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |14/12/25 14/12/25
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 14/12/25 14/12/25
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |14/12/25 14/12/25
Junction Line 0140 Sun  |0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |14/12/25 14/12/25
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |14/12/25 14/12/25
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |14/12/25 14/12/25
0140 Sun 0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |14/12/25 14/12/25
Oak Carriage 0140 Sun  |0445 Sun (5 hrs)

Loop A and B

Electronic Copy - Uncontrolled when printed

Page

1




Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3916955 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |14/12/25 15/12/25 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |14/12/25 15/12/25 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession 14/12/25 15/12/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun 0035 Mon COS BETWEEN 0035 MONDAY AND 0535
N
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |15/12/25 15/12/25 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |15/12/25 15/12/25
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |15/12/25 15/12/25
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [15/12/25 15/12/25
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |15/12/25 15/12/25
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 15/12/25 15/12/25
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |15/12/25 15/12/25
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |15/12/25 15/12/25
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |15/12/25 15/12/25
(London) Line 1 0435 Mon 0535 Mon
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916788 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |14/12/25 14/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GW103 0045 Sun 0720 Sun NO ACCESS TO / FROM THE GREENFORD
GW130 BRANCH, WEST EALING SIDINGS, HAYES YARD,
GW174 Acton Wells Jn Acton West Down and Up Possession  [14/12/25 14/12/25 HANSON SIDINGS.
Gw180 Poplar 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Grand Canal Old Oak Common Engine and Possession  [14/12/25 14/12/25
Junction East Jn Carriage Line 0045 Sun 0720 Sun Work Details = Maintenance, HS2 OOC STATION
Ladbroke Grove |Ealing Broadway Down and Up Possession |14/12/25 14/12/25 WORKS
Main 0045 Sun 0550 Sun
Down and Up Possession  [14/12/25 14/12/25
Relief 0045 Sun  |0720 Sun
Old Oak Common  |Carriage Line and |Possession |14/12/25 14/12/25
East Jn Engine Siding 0045 Sun  |0720 Sun
Old Oak Common [CrossRail Depot Washer Bypass |Possession |14/12/25 14/12/25
East Jn Back Line 0045 Sun  |0720 Sun
Acton East Acton West Acton Yard Sidings 14/12/25 14/12/25
Possession  |0045 Sun (0720 Sun
Ladbroke Grove |Acton West Down and Up Possession  [14/12/25 14/12/25
Main 0550 Sun {0720 Sun
P2025/3916981 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |14/12/25 15/12/25 TRAINS TO RUN OVER THE MAIN LINES.
2300 Sun  |0500 Mon TRAINS CAN CROSS BETWEEN POPLAR LINES
ND MAIN LINES AT ACTON WEST.
Grand Canal Old Oak Common Engine and Possession |14/12/25 15/12/25
Junction East Jn Carriage Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession  [14/12/25 15/12/25
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |14/12/25 15/12/25
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common [CrossRail Depot Washer Bypass |Possession |14/12/25 15/12/25
East Jn 2300 Sun  |0500 Mon

Back Line
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916996 |GW103 Acton West Stockley Bridge Jn |Down and Up Possession  [14/12/25 15/12/25 TRAINS TO RUN OVER THE MAIN LINES.
Gw174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS,
HANSON SIDINGS, AND HAYES YARD.
Greenford (LUL) |Greenford Greenford Bay Possession |14/12/25 15/12/25
Bay Jn Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE
Greenford South |Greenford EastJn  |Greenford East Possession |14/12/25 15/12/25
Jn Curve 2300 Sun  |0500 Mon
Hanwell Hanwell Bridge Hanwell Spur East|Possession |14/12/25 15/12/25
2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |14/12/25 15/12/25
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |14/12/25 15/12/25
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession |14/12/25 15/12/25
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn  |Hayes and Hayes Goods Possession |14/12/25 15/12/25
Harlington Loop 2300 Sun  [0500 Mon
West Ealing Greenford West Jn  |Down and Up Possession |14/12/25 15/12/25
Greenford/Branch 2300 Sun  [0500 Mon
West Ealing West Ealing Bay |Possession |14/12/25 15/12/25
Platform 5 2300 Sun  [0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |14/12/25 15/12/25
No 1 2300 Sun  |0500 Mon
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 14/12/25 15/12/25
West Possession 2300 Sun  |0500 Mon
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3916797 |EA1310 |Ealing Broadway |Stockley Bridge Jn  |Down and Up Possession  [14/12/25 14/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GW103 (inc.) Relief 0001 Sun 0800 Sun NO ACCESS TO / FROM THE GREENFORD
GWwW130 BRANCH, WEST EALING SIDINGS, HAYES YARD,
GW174 Greenford (LUL) |Greenford Greenford Bay Possession  [14/12/25 14/12/25 HANSON SIDINGS.
Gwi1so |BayJn Line 0001 Sun 0800 Sun NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Greenford South |Greenford East Jn  |Greenford East Possession |14/12/25 14/12/25
Jn Curve 0001 Sun 0800 Sun Work Details = Maintenance
Hanwell Jn Drayton Green Jn Down and Up Possession  [14/12/25 14/12/25
West Loop 0001 Sun 0800 Sun
Stockley Bridge Jn  |Goods Loops Possession |14/12/25 14/12/25
0001 Sun 0800 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession  |14/12/25 14/12/25
Harlington Harlington 0001 Sun  |0800 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |14/12/25 14/12/25
Jn 0001 Sun 0800 Sun
West Ealing Greenford West Jn |Down and Up Possession |14/12/25 14/12/25
Greenford/Branch 0001 Sun 0800 Sun
West Ealing West Ealing Bay |Possession |14/12/25 14/12/25
Platform 5 0001 Sun 0800 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |14/12/25 14/12/25
No 1 0001 Sun  |0800 Sun
Ealing Broadway |Stockley Bridge Jn  |Down and Up Possession |14/12/25 14/12/25
(inc.) Main 0125 Sun  |0445 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down and Up Possession |14/12/25 14/12/25
Jn Airport 0125 Sun 0445 Sun
Down Airport
Relief
Southall East Jn  [Southall West Jn Southall West Possession |14/12/25 14/12/25
Loop 0125 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  |Southall West Jn Down Brentford  |Sidings 14/12/25 14/12/25
Siding Possession (0125 Sun 0445 Sun

Southall Yard
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 38 - Continued

Traffic Remarks \ Work Type

—
[
—

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2025/4078511 |GW103 Stockley Bridge |lver Goods Loops Possession 14/12/25
GW180 Jn 0800 Sun

Gw182

GwW184 Slough West (inc.) |Down and Up Possession 14/12/25
Relief 0800 Sun
Stockley Bridge |Dolphin Jn Up Main Possession  |14/12/25 14/12/25
Jn 0001 Sun  |0130 Sun
West Drayton Jn |Stop Board (GW182 |Single Possession 14/12/25
15m 17ch) 0800 Sun
Iver Langley Langley Siding Sidings 14/12/25 14/12/25
Possession  |0001 Sun (0800 Sun
Slough Slough Tamper Siding Sidings 14/12/25 14/12/25
Possession /0001 Sun  |0800 Sun
Slough Windsor and Eton Single Possession  |14/12/25 14/12/25
Central 0130 Sun  |0445 Sun
Stockley Bridge [Slough West (inc.) |Down and Up Possession |14/12/25 14/12/25
Jn Main 0130 Sun  |0445 Sun

T
R T o
R s
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 38 - Continued

Possession Ref |[LOR

B

Location from

RN 1

Location to

Blocked Line Protn Type | Start Traffic Remarks

T
L
Nl
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 38 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Traffic Remarks \ Work Type

Protn Type | Start End

Continued
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3916870 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |13/12/25 14/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat 0800 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  [13/12/25 14/12/25 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |13/12/25 14/12/25 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |13/12/25 14/12/25
2310 Sat  |0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |13/12/25 14/12/25
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |13/12/25 14/12/25
Level 2310 Sat  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |13/12/25 14/12/25
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  [14/12/25 14/12/25
0030 Sun {0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |14/12/25 14/12/25
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |14/12/25 14/12/25
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |14/12/25 14/12/25
0030 Sun {0800 Sun
Caversham Road [Scours Lane Up Reading Possession |14/12/25 14/12/25
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  [14/12/25 14/12/25
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |14/12/25 14/12/25
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |14/12/25 14/12/25
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |14/12/25 14/12/25
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |14/12/25 14/12/25
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916870 Tilehurst East Down and Up Possession |14/12/25 14/12/25
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  [14/12/25 14/12/25
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [14/12/25 14/12/25
Festival Line 0200 Sun 0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 14/12/25 14/12/25
Triangle Sidings |Possession 0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |14/12/25 14/12/25
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |14/12/25 14/12/25
Relief 0615 Sun  |0800 Sun
P2025/3925543 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession |13/12/25 14/12/25 NO SERVICES TO RUN.
GW130 Poplar 2015 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
'WCML / NLL
Acton East Acton West Acton Yard Sidings 13/12/25 14/12/25
Possession 2015 Sat (0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
Electronic Copy - Uncontrolled when printed Page 10




Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3923823 |GW401 Berkeley Road Jn |Westerleigh Jn Down and Up Possession  |13/12/25 14/12/25
GW430 Charfield 2335Sat (0835 Sun
GW440
GW450 Bristol Parkway |Bristol Parkway Down Bristol Possession |13/12/25 14/12/25
GW4501 Parkway Goods 2335Sat (0835 Sun
GWS540 Loop
GW600 Down Bristol
GW900 Parkway
Passenger Loop
Bristol Parkway
Platform 4 Line
Up Bristol
Parkway
Passenger Loop
Charfield Charfield Down Charfield Possession |13/12/25 14/12/25
Loop 2335Sat 0835 Sun
Up Charfield Loop
Chipping Sodbury |Chipping Sodbury  |Chipping Sodbury |Possession |13/12/25 14/12/25
Goods Loop 2335 Sat 0835 Sun
Filton Jn No.2 Filton West Jn No.2 |Filton Chord Possession |13/12/25 14/12/25
2335Sat 0835 Sun
Hullavington Patchway Jn No.2  |Down and Up Possession  |13/12/25 14/12/25
Badminton/Tunnel 2335 Sat 0835 Sun
Patchway Jn No.1|Filton West Jn No.1 |Patchway Chord |Possession |13/12/25 14/12/25
2335 Sat  |0835 Sun
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession  |13/12/25 14/12/25
No.1 Filton Main 2335Sat 0835 Sun
Stoke Gifford Jn  [Hallen Moor East Single/Up and Possession |13/12/25 14/12/25
No.2 Down Avonmouth 2335 Sat 0835 Sun
Dock
Stoke Gifford Filton Abbey Wood |Down Bristol Possession  |13/12/25 14/12/25
West Jn Parkway Relief 2335 Sat 0835 Sun
Yate Middle Jn |Tytherington Ingoing and Possession  |13/12/25 14/12/25
Outgoing and 2335Sat 0835 Sun
Single
Yate South Jn Start/End of C2 Line |C2 Line Possession  |13/12/25 14/12/25
122m17ch 2335 Sat 0835 Sun
Bristol Parkway |Stoke Gifford East |Stoke Gifford Spur|Sidings 13/12/25 14/12/25
Jn Possession 2335 Sat  |0835 Sun
Stoke Gifford East|Stoke Gifford West |Down Yard Sidings 13/12/25 14/12/25
Jn Jn Possession 2335 Sat 0835 Sun
(Partial)
Stoke Gifford Jn  [Stoke Gifford Jn IEP Depot Sidings |Sidings 13/12/25 14/12/25
No.2 No.2 Possession  |2335 Sat  |0835 Sun
(Partial)

Electronic Copy - Uncontrolled when printed

Page

11




Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3923823 Stoke Gifford Stoke Gifford West |Stoke Gifford Sidings 13/12/25 14/12/25
Continued West Jn Jn Siding Possession 2335 Sat  |0835 Sun
Wootton Bassett |Hullavington All Lines BLOCKED To|13/12/25 14/12/25
Jn Electric 2335Sat 0835 Sun
Trains
Patchway Jn No.1|Patchway Jn No.2  |Down and Up Possession |14/12/25 14/12/25
Bristol 0035 Sun 0735 Sun
Pilning Pilning Up Pilning Loop  |Possession |14/12/25 14/12/25
Down Pilning Loop 0035 Sun  |0735 Sun
Stoke Gifford Jn  |Pilning Down and Up Possession |14/12/25 14/12/25
No.2 Tunnel 0035 Sun 0735 Sun
P2025/3926589 |GW500 Hungerford Hungerford Up Passenger Possession |14/12/25 15/12/25 FREIGHT SERVICES AND GWR SLEEPERS TO
Loop 2315 Sun  [0500 Mon RUN VIA DIDCOT. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL
Newbury Newbury Up Newbury Loop |Possession |14/12/25 15/12/25 SERVICES READING-NEWBURY-BEDWYN.
2315 Sun  |0500 Mon
. Work Details = Maintenance
Newbury Newbury Down Newbury Possession |14/12/25 15/12/25
Racecourse Loop 2315 Sun  |0500 Mon
Southcote Jn Bedwyn Down and Up Possession |14/12/25 15/12/25
Westbury 2315 Sun  |0500 Mon
Towney LC (UWC) |Theale Goods Possession |14/12/25 15/12/25
Loop 2315Sun  |0500 Mon
Theale Towney LC (UWC) |Down Towney Possession |14/12/25 15/12/25
Loop 2315 Sun  |0500 Mon
P2025/3926609 |GW500 Bedwyn Heywood Road Jn  |Down and Up Possession |14/12/25 15/12/25 FREIGHT SERVICES AND GWR SLEEPERS TO
GW520 Westbury 2230 Sun  |0510 Mon RUN VIA DIDCOT.
GW560
Heywood Road Jn|Fairwood Jn Down & Up Possession |14/12/25 15/12/25 Work Details = Maintenance
Avoiding 2230 Sun  |0510 Mon
Westbury North Jn  |Down and Up Possession |14/12/25 15/12/25
Main 2230 Sun 0510 Mon
Westbury East Hawkeridge Jn Down and Up Possession |14/12/25 15/12/25
Loop Jn Loop 2230 Sun 0510 Mon
Woodborough Woodborough Down Goods Loop|Possession |14/12/25 15/12/25
2230 Sun 0510 Mon

Up Goods Loop
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930948 |GW500 Castle Cary Cogload Jn Down and Up Possession  [07/12/25 15/12/25 7 DAY BLOCKADE
Athelney 2305 Sun (0620 Mon TRAINS DIVERTED VIA BRISTOL. DOWN/UP
PASSENGER LOOP AT CASTLE CARY NOT IN
POSSESSION.
WORK DETAILS = CIVILS RENEWALS LANGPORT,
CORE PLTR SOMERTON (CONSTRUCTION
SERVICES)
P2025/4022986 |[GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |14/12/25 15/12/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |14/12/25 15/12/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun 0455 Mon 'WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
Work Content: Maintenance
P2025/4022704 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|14/12/25 15/12/25 ALL TRAINS VIA THE MAIN LINES AND
Relief + EPR 2200 Sun  |[0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|14/12/25 15/12/25 Work Content: Newport S&T
Loop + EPR 2200 Sun  |0500 Mon
Down Main
(Platform 2)
P2025/4022611 |GW900 Cardiff East Jn  |Cardiff West Jn Platform Loop Possession |14/12/25 15/12/25 AMENDED TRAIN WORKING WITH DIVERSIONS
2235 Sun  |0530 Mon VIA THE VOG.
THROUGH LINES AND PLATFORMS 0, 1 AND 2
Leckwith Loop North |Line A Possession [14/12/25 15/12/25 BLOCKED.
Jn Line D 2235 Sun 0530 Mon NO SHUNT MOVES AVAILABLE AT CARDIFF
WEST.
Cardiff West Jn  |Leckwith Loop North |Line E Possession  [14/12/25 15/12/25 NO ACCESS TO CANTON PULLMAN SIDINGS VIA
Jn 2235 Sun 0530 Mon 9075 POINTS.
East Jn Viaduct  |Leckwith Loop North |Line B Possession |14/12/25 15/12/25 work content: maintenance
Jn : 2235 Sun 0530 Mon
Line C
Leckwith Loop Bridgend Down, Up & Loops|Possession  |14/12/25 15/12/25
North Jn 2235 Sun 0530 Mon
Leckwith Loop South |Leckwith Loop Possession |14/12/25 15/12/25
Jn 2235Sun 0530 Mon
Canton Stabling |Canton Stabling Canton Stabling  |Sidings 14/12/25 15/12/25
Sidings Sidings Sidings Possession 2235 Sun  |0530 Mon
Cardiff Central Cardiff West Jn Line E Line Blockage|14/12/25 15/12/25
(Between 2235 Sun  |0530 Mon
Trains) + EPR
Leckwith Road Leckwith Road Brickyard Siding |Sidings 14/12/25 15/12/25
Bridge GF Bridge GF Possession 2235 Sun  |0530 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
Western & Wales Route Transition V2 Final Rules Previous freeze: EAS_V1 2526

Week 38 - Continued

\ Work Type

Possession Ref |[LOR Location to Blocked Line Protn Type | Start Traffic Remarks

Location from

B oo | e
il

il

— il

P2025/4015930 |[NW3001 |Holyhead Holyhead Platforms 1to 3  |Possession |13/12/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW3015 2355 Sat ROAD TRANSPORT BETWEEN RHYL/BLAENAU
FFESTINIOG AND LLANDUDNO/HOLYHEAD.
Llandudno Jn Blaenau Ffestiniog [Single & Loop Possession [13/12/25 PLATFORM 2 AVAILABLE AT LLANDUDNO
2355 Sat JUNCTION FOR STABLING.
_ . ALL PLATFORMS AT HOLYHEAD BLOCKED.
Holyhead Down Main Possession 13/12/25 NO SHUNTING TO TAKE PLACE AROUND
Up Main 2355 Sat HOLYHEAD.
; ECS MOVES AND REFUELING TO TAKE PLACE
Llandudno Jn Up & Down Possession [13/12/25 PRIOR TO OR FOLLOWING THE POSSESSION.
Passenger Loop 2355 Sat
L_Iandudno Jn Llandudno Jn (inc.) |Down Main Possession  |13/12/25 ng{;h%%rgfpgézvﬁégisngwgsk%tggﬁxggg é%?ﬁgon and
(inc.) Up Main 2355 Sat Conwy, heavy maintenance.
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4083432 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession  [21/12/25 21/12/25 AMENDED STATION WORKING AT PADDINGTON.
XR001 0001 Sun 0800 Sun (10 hrs)
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Paddington Platforms 1to 6 |Possession |21/12/25 21/12/25 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
0001 Sun  |0700 Sun (10 hrs) 1-6.
Portobello Jn Line 3 Possession 21/12/25 21/12/25 ALL UNITS STABLED IN PLATFORMS 7-14 TO
(London) 0001 Sun 0115 Sun (10 hrs)  |HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession |21/12/25 21/12/25 DURING THE ALL LINE BLOCK PERIOD.
Oak Carriage 0001 Sun 0800 Sun (10 hrs)  \yORK DETAILS = MAINTENANCE
Loop A and B
Paddington Ladbroke Grove Line 3 Possession  [21/12/25 21/12/25
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession |21/12/25 21/12/25
and 14 0115 Sun 0445 Sun (10 hrs)
Subway Jn Line 6 Possession  [21/12/25 21/12/25
0115 Sun  |0445 Sun (10 hrs)
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  [21/12/25 21/12/25
(London) Line 1 0115 Sun  |0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |21/12/25 21/12/25
Jn 0115 Sun 0445 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession  [21/12/25 21/12/25
Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 21/12/25 21/12/25
(London) (London) Yard Possession 0115 Sun {0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  [21/12/25 21/12/25
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 -5 Possession |21/12/25 21/12/25
0700 Sun  |0800 Sun
Royal Oak Portobello Jn Line 3 Possession |21/12/25 21/12/25
(London) 0700 Sun 0800 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083490 |GW103 Paddington Ladbroke Grove Lines 1 & 2 Possession |22/12/25 22/12/25 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Mon |0500 Mon (10 hrs) /AMENDED STATION WORKING AT PADDINGTON.
Paddington Platforms 1to 6  |Possession |22/12/25 22/12/25 NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
0001 Mon  |0500 Mon (10 hrs) PADDINGTON.
Portobello Jn Line 3 Possession 22/12/25 22/12/25 ACCESS TO/FROM NORTH POLE DEPOT VIA LINE
(London) 0001 Mon 0500 Mon (10 hrs) |3 AND NORTH POLE LINE A UNDER DIESEL
Subway Jn Link Line/Royal Possession  [22/12/25 22/12/25 POWER ONLY.
Oak Carriage 0001 Mon 0500 Mon (10 hrs)  \yoRK DETAILS = MAINTENANCE

Loop A and B
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908572 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |25/12/25 27/12/25 CHRISTMAS SHUT DOWN PERIOD
Gw103 0120 Thu  |0400 Sat
GW130 NO UNITS TO BE OUTSTABLED IN PADDINGTON
GW174 Acton Wells Jn  |Acton West Down and Up Possession  [25/12/25 27/12/25 STATION.
GW178 Poplar 0120 Thu  |0400 Sat
XR001 . . WORK DETAILS = MAINTENANCE, HS2 OOC
Hanwell Hanwell Bridge Hanwell Spur East|Possession |25/12/25 27/12/25 STATION
0120 Thu  |0400 Sat
Hanwell Jn Drayton Green Jn Down and Up Possession  [25/12/25 27112/25
West Loop 0120 Thu  |0400 Sat
Southall East Jn Hanwell Up & Possession |25/12/25 27/12/25
Down Goods 0120 Thu  |0400 Sat
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |25/12/25 27/12/25
Junction (inc) Line 2 0120 Thu  |0400 Sat
North Pole Depot North Pole Line A |Possession |25/12/25 27/12/25
and B 0120 Thu  |0400 Sat
Old Oak Common Engine and Possession  [25/12/25 27112/25
East Jn Carriage Line 0120 Thu  |0400 Sat
Carriage Line and
Engine Siding
Old Oak Common [CrossRail Depot Back Line Possession  [25/12/25 27112/25
East Jn Washer Bypass 0120 Thu  |0400 Sat
Paddington Paddington Platforms 1to 6 |Possession |25/12/25 27/12/25
Platforms 7 to 12 0120 Thu  |0400 Sat
and 14
Southall West Jn Lines 1 to 3/Down |Possession |25/12/25 27/12/25
and Up Main 0120 Thu  |0400 Sat
Lines 4 and
5/Down and Up
Relief
Subway Jn Link Line/Royal Possession  [25/12/25 27/12/25
Oak Carriage 0120 Thu |0400 Sat
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession |25/12/25 27/12/25
(London) Junction (inc) Line 1 0120 Thu  |0400 Sat
Southall Brentford GF Single Possession  [25/12/25 27112/25
0120 Thu  |0400 Sat
Southall East Jn  [Southall West Jn Southall West Possession |25/12/25 27/12/25
Loop 0120 Thu  |0400 Sat
Up Brentford Loop
West Ealing Greenford South Jn |Down and Up Possession  [25/12/25 27/12/25
Greenford/Branch 0120 Thu  |0400 Sat
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 39 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908572 West Ealing West Ealing Bay |Possession |25/12/25 27/12/25
Continued Platform 5 0120 Thu (0400 Sat
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |25/12/25 27/12/25
No 1 0120 Thu  |0400 Sat
Westbourne Park |Ladbroke Grove Line 6 Possession |25/12/25 27/12/25
Jn 0120 Thu  |0400 Sat
Westbourne Park Jn |Eastbound Possession |25/12/25 27/12/25
Westbound 0120 Thu  |0400 Sat
Turnback A
Acton East Acton West Acton Yard Sidings 25/12/25 27/12/25
Possession 10120 Thu  |0400 Sat
Brentford GF Brentford Goods West London Sidings 25/12/25 27/12/25
Waste Possession 0120 Thu  |0400 Sat
Day and Son GF Days Aggregates |Sidings 25/12/25 27/12/25
Terminal Possession |0120 Thu  |0400 Sat
Portobello Jn Portobello Jn Paddington New |Sidings 25/12/25 27112125
(London) (London) Yard Possession 0120 Thu  |0400 Sat
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 25/12/25 27/12/25
Siding Possession 0120 Thu  |0400 Sat
Southall Yard
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 25/12/25 27/12/25
(inc.) (inc.) West Possession 0120 Thu  |0400 Sat
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083489 |[EA1310 |Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |21/12/25 21/12/25 UNTIL 0800 SUNDAY:
Gw103 Jn 0001 Sun  |0125 Sun (10 hrs) TRAINS TO RUN OVER THE RELIEF LINES.
GWwW130 ALL MOVEMENTS BETWEEN PADDINGTON
GW174 Heathrow Tunnel Jn |Down Airport Possession  [21/12/25 21/12/25 STATION AND NORTH POLE DEPOT TO BE MADE
Gw180 0001 Sun  |0800 Sun (10 hrs) UNDER DIESEL POWER WITH PANTOGRAPHS
Gw182 . . LOWERED.
Ladbroke Grove |Dolphin Jn Down and Up Possession 21/12/25 21/12/25 NO ACCESS IN/ OUT SOUTHALL YARD.
Main 0001 Sun 0800 Sun (10 hrs)
Southall East Jn  [Southall West Jn Southall West Possession |21/12/25 21/12/25 WORK DETAILS = MAINTENANCE.
boog ord L 0001 Sun 0800 Sun (10 Ars) ||| PANTOGRAPHS TO BE LOWERED AND
p brentiord Loop LOCKED IN WEST EALING LOOPS NO.2 AND NO.3
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 21/12/25 21/12/25 BETWEEN 0150 SUN AND 0430 SUN.
Siding Possession  |0001 Sun 0800 Sun (10 hrs)
Southall Yard POSSESSION TO BE AMENDED TO PERMIT
— - - - ACTON EAST RENEWAL RE WORK
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |21/12/25 21/12/25 cTo ST S&C co ©
0125 Sun  |0445 Sun (10 hrs)
Acton Wells Jn  |Acton West Down and Up Possession 21/12/25 21/12/25
Poplar 0125Sun (0445 Sun (10 hrs)
Hanwell Jn Drayton Green Jn Down and Up Possession  [21/12/25 21/12/25
West Loop 0125 Sun 0445 Sun (10 hrs)
Stockley Bridge Jn  |Goods Loops Possession  [21/12/25 21/12/25
0125 Sun  |0445 Sun (10 hrs)
Hayes and Hayes and Up Bay Platform 5 |Possession |21/12/25 21/12/25
Harlington Harlington 0125 Sun 0445 Sun (10 hrs)
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |21/12/25 21/12/25
Jn 0125 Sun 0445 Sun (10 hrs)
Heathrow Tunnel Jn |Up Airport Possession  [21/12/25 21/12/25
Down Airport 0125 Sun  |0445 Sun (10 hrs)
Relief
Ladbroke Grove |Dolphin Jn Down and Up Possession  [21/12/25 21/12/25
Relief 0125 Sun 0445 Sun (10 hrs)
Old Oak Common  |Carriage Line and |Possession |21/12/25 21/12/25
East Jn Engine Siding 0125 Sun  |0445 Sun (10 hrs)
Engine and
Carriage Line
Old Oak Common |CrossRail Depot Back Line Possession |21/12/25 21/12/25
East Jn Washer Bypass 0125 Sun 0445 Sun (10 hrs)
West Drayton Iver (inc.) West Drayton Possession |21/12/25 21/12/25
East Jn Loop / Up Iver 0125 Sun 0445 Sun (10 hrs)
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  [21/12/25 21/12/25
15m 17ch) 0125 Sun  |0445 Sun (10 hrs)

Electronic Copy - Uncontrolled when printed

Page

19




Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083489 West Ealing Greenford South Jn |Down and Up Possession |21/12/25 21/12/25
Continued Greenford/Branch 0125 Sun 0445 Sun (10 hrs)
West Ealing West Ealing Bay |Possession |21/12/25 21/12/25
Platform 5 0125 Sun 0445 Sun (10 hrs)
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |21/12/25 21/12/25
No 1 0125 Sun {0445 Sun (10 hrs)
Acton East Acton West Acton Yard Sidings 21/12/25 21/12/25
Possession 0125 Sun  |0445 Sun (10 hrs)
Iver Langley Langley Siding Sidings 21/12/25 21/12/25
Possession |0125 Sun (0445 Sun (10 hrs)
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |21/12/25 21/12/25
Jn 0445 Sun {0800 Sun (10 hrs)
P2025/4083491 |GW103 Ladbroke Grove |Southall East Jn Down and Up Possession |21/12/25 22/12/25 TRAINS TO RUN OVER THE RELIEF LINES.
Main 2300 Sun  |0500 Mon
\Work Details = Maintenance
P2025/4083454 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |22/12/25 22/12/25 TRAINS TO RUN OVER RELIEF LINES: ACCESS IN
GW180 |Jn 0001 Mon (0500 Mon / OUT SOUTHALL YARD AT EAST END ONLY.
Heathrow Tunnel Jn |Down Airport Possession |22/12/25 22/12/25 \Work Details = Maintenance
0001 Mon  |0500 Mon
Southall East Jn  |Dolphin Jn Down and Up Possession |22/12/25 22/12/25
Main 0001 Mon  |0500 Mon
Southall East Jn  [Southall West Jn Southall West Possession - |22/12/25 22/12/25
Loop Pass Booked |0001 Mon  |0500 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 22/12/25 22/12/25
Siding Possession {0001 Mon |0500 Mon

Southall Yard
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2025/3908445 |GW103
Southall West Jn [Slough West (inc.) |Down and Up Possession |25/12/25
(inc.) Relief 0001 Thu
Down and Up Possession  |25/12/25 27/12/25
Main 0001 Thu |0500 Sat
Stockley Bridge [Slough West Down and Up Possession
Jn Main
Slough West Down and Up Possession
Relief
Stockley Bridge |Slough West Down and Up Possession |03/01/26 04/01/26
Jn Main 2000 Sat  |0800 Sun
P2025/4083456 |GW103 Dolphin Jn Ruscombe Down and Up Possession  |21/12/25 22/12/25 TRAINS TO RUN OVER RELIEF LINES. WINDSOR
Gw184 Main 2300 Sun  |0500 Mon BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
PLATFORM. WORK DETAILS = MAINTENANCE.
Slough Windsor and Eton  |Single Possession  |22/12/25 22/12/25
Central 0025 Mon (0500 Mon
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3907776 |GW103 Maidenhead Bourne End Single Possession |25/12/25 27/12/25 ALL PANTOGRAPHS TO BE LOWERED AND
0001 Thu |0400 Sat LOCKED IN MAIDENHEAD STABLING LINES 1-6
BETWEEN 0200 THU AND 0200 SAT.
Maidenhead East |Maidenhead West  |Maidenhead Possession  [25/12/25 27/12/25
Loop/Platform 5 0001 Thu |0400 Sat CHRISTMAS SHUTDOWN PERIOD.
Maidenhead West|Maidenhead West Turnback Line Possession |25/12/25 27112125 IANNUAL OLE MAINTENANCE MAIDENHEAD EAST
0001 Thu  |0400 Sat AND CWNS
Slough West Ruscombe Down and Up Possession |25/12/25 27/12/25
Main 0001 Thu |0400 Sat
Down & Up Relief
Dolphin Jn Slough West Down and Up BLOCKED To|25/12/25 27/12/25
Relief Electric 0200 Thu  [0200 Sat
Down and Up Trains
Main
Maidenhead West|Maidenhead West  |Stabling Lines 1-6 |BLOCKED To|25/12/25 27/12/25
Electric 0200 Thu  |0200 Sat
Trains
P2025/4083433 |GW103 Dolphin Jn (inc.) |Ruscombe Down and Up Possession  [21/12/25 21/12/25 TRAINS TO RUN OVER RELIEF LINES.
Gw1is4 Main 0001 Sun |0800 Sun WINDSOR BRANCH UNIT TO OUTSTABLE IN
Gw185 SLOUGH BAY PLATFORM.
Dolphin Jn (inc.) |Ruscombe Down and Up Possession [21/12/25 21/12/25
Relief 0150 Sun  |0615 Sun WORK DETAILS = MAINTENANCE.
Maidenhead East |Maidenhead West  |Maidenhead Possession |21/12/25  |21/12/25 ALL PANTOGRAPHS TO BE LOWERED AND
Loop/Platform 5 0150 Sun 0615 Sun LOCKED IN MAIDENHEAD STABLING LINES 1-6 &
Maidenhead West|Maidenhead West  |Turnback Line Possession  [21/12/25 21/12/25 (F))FESA(;FESEM 5 &LOOP BETWEEN 0150 SUN AND
0150 Sun 0615 Sun '
Slough Windsor and Eton  |Single Possession |21/12/25 21/12/25
Central 0150 Sun  |0800 Sun
Slough West Farnham Road Slough Goods Possession |21/12/25 21/12/25
Loop 0150 Sun  |0615 Sun
Slough Slough Tamper Siding Sidings 21/12/25 21/12/25
Possession 0150 Sun (0615 Sun
Slough West Slough West Slough Goods Sidings 21/12/25 21/12/25
Loop Headshunt |Possession [0150 Sun |0615 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083435 |GW103 Reading Oxford Road Jn Down and Up Possession |20/12/25 21/12/25 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW220 Westbury 2300 Sat  |0800 Sun LINES.
GW225
GW500 Reading Platforms 7 to 11 |Possession |20/12/25 21/12/25 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat  |0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [20/12/25 21/12/25
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |20/12/25 21/12/25
2300 Sat  |0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |20/12/25 21/12/25
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |20/12/25 21/12/25
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |20/12/25 21/12/25
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 20/12/25 21/12/25
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |21/12/25 21/12/25
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |21/12/25 21/12/25
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |21/12/25 21/12/25
Loop 0200 Sun  |0615 Sun
Reading Reading Platform 12-15 Possession  [21/12/25 21/12/25
0200 Sun  |0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |21/12/25 21/12/25
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |21/12/25 21/12/25
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |21/12/25 21/12/25
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession  [21/12/25 21/12/25
Relief 0200 Sun  |0615 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083457 |GW103 Reading Oxford Road Jn Down and Up Possession |21/12/25 22/12/25 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW190 Westbury 2300 Sun  |0500 Mon LINES.
GW500
SW125 Reading Platforms 7 to 11 |Possession |21/12/25 22/12/25 POSSESSION TO BE TAKEN AFTER THE
Platforms 1-3 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [21/12/25 22/12/25 WORK DETAILS = MAINTENANCE READING
2300 Sun  |0500 Mon STATION AREA.
Westbury Line Jn Down Main Loop |Possession |21/12/25 22/12/25
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession |21/12/25 22/12/25
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |21/12/25 22/12/25
Main 2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  [21/12/25 22/12/25
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 21/12/25 22/12/25
Triangle Sidings |Possession (2300 Sun  |0500 Mon
P2025/4083453 |GW103 |Tilehurst East Moreton Cutting Down and Up Possession |20/12/25 21/12/25 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat  |0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Moreton Cutting Down and Up Possession |21/12/25 21/12/25 TILEHURST EAST JCN
(inc.) Relief 0050 Sun 0750 Sun
P2025/4052998 |GW103 Didcot East Jn Foxhall Jn Down Relief Possession |25/12/25 27/12/25 XMAS SHUTDOWN PERIOD.
GW200 0001 Thu  |0400 Sat NO UNITS TO BE STABLED IN DIDCOT YAMPER
SIDINGS/TIP SIDINGS.
Didcot Parkway |Foxhall Jn Platforms 3,4,5/ |Possession |25/12/25 27/12/25
Didcot Goods 0001 Thu  |0400 Sat WORK DETAILS - MAJOR PLATFORM REBUILD OF
Loop PLATFORM 3.
Didcot West Didcot Parkway Up Oxford Possession  [25/12/25 27112125
Curve Jn 0001 Thu  |0400 Sat
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Traffic Remarks \ Work Type

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2025/4053093 |GW105 Bristol Temple Bedminster Pylle Hill Goods |Sidings 20/12/25 21/12/25
GW450 Meads Possession  |2205 Sat  |0815 Sun
GWw451
GW454 Bristol Temple West Sidings 20/12/25 21/12/25
GW528 Meads Bay/Dock/Parcels/ |Possession 2205 Sat 0815 Sun
GW530 Fish Sidings
GW540 Platform 2 Sidings 20/12/25 21/12/25
Possession 2205 Sat  |0815 Sun
(Partial)
Bedminster Bristol Temple Up Relief Possession  |20/12/25 21/12/25
Meads 2345 Sat  |0145 Sun
Bristol Temple Bristol Temple Platforms 3to 6  |Possession |20/12/25 21/12/25
Meads Meads Platform 1 2345 Sat  |0815 Sun
Up Through
Stoke Gifford Jn Up Filton Main Possession  |20/12/25 21/12/25
No.1 2345 Sat 0815 Sun
Dr. Days Jn North Somerset Jn  |Down and Up Possession  |20/12/25 21/12/25
Bristol Loop 2345 Sat  |0815 Sun
Filton Jn Filton West Jn No.2 |Filton Chord Possession  |20/12/25 21/12/25
2345 Sat 0815 Sun
Filton Jn No.1 Bristol Temple Down and Up Possession  |20/12/25 21/12/25
Meads Filton Relief 2345 Sat 0815 Sun
Narroways Hill IJn |Avonmouth Dock LC |Single and Down |Possession |20/12/25 21/12/25
Avonmouth and 2345 Sat 0815 Sun
Up Avonmouth
Patchway Jn No.1|Filton Jn Down and Up Possession  |20/12/25 21/12/25
Bristol 2345 Sat 0815 Sun
Stoke Gifford Jn  |Bristol East Jn Down Filton Main |Possession |20/12/25 21/12/25
No.1 2345 Sat  |0145 Sun
Bristol Temple Bristol Temple Middle Siding Sidings 20/12/25 21/12/25
Meads Meads Possession 2345 Sat 0815 Sun
Bristol East Depot|North Somerset Jn  |East Depot Goods |Possession |21/12/25 21/12/25
Loop/East Depot 0145 Sun  |0710 Sun
Spur 1
Bristol Temple Bristol Temple Down Through Possession  |21/12/25 21/12/25
Meads Meads Platform 13 0145 Sun  |0710 Sun
Parson Street Down and Up Possession  |21/12/25 21/12/25
Main 0145 Sun  |0710 Sun
North Somerset |St. Philips Marsh Bristol Goods Possession  |21/12/25 21/12/25
Jn Avoiding Line and 0145 Sun  |0710 Sun

Up/Down SPM
Shed
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053093 North Somerset |Bristol Temple Down and Up Possession |21/12/25 21/12/25
Continued Jn (inc.) Meads Main 0145 Sun (0710 Sun
Parson Street Bristol Temple Up Relief Possession |21/12/25 21/12/25
Meads 0145 Sun 0710 Sun
St. Philips Marsh |Bristol West Jn Down/Up Avoider |Possession |21/12/25 21/12/25
0145 Sun  |0710 Sun
Stoke Gifford Jn  |Bristol Temple Down Filton Main |Possession |21/12/25 21/12/25
No.1 Meads 0145 Sun  |0710 Sun
Bristol East Jn Bristol Temple High Level Sidings|Sidings 21/12/25 21/12/25
Meads Possession 0145 Sun 0710 Sun
(Partial)
Bristol Temple Bristol Temple Middle Spur Sidings 21/12/25 21/12/25
Meads Meads Possession 0145 Sun {0710 Sun
Kingsland Road |Bristol East Jn Kingsland Road |Sidings 21/12/25 21/12/25
Sidings GF Sidings Possession (0145 Sun  |0710 Sun
(Partial)
Bedminster Bristol Temple Up Relief Possession |21/12/25 21/12/25
Meads 0710 Sun  |0815 Sun
Stoke Gifford Jn  |Bristol East Jn Down Filton Main |Possession |21/12/25 21/12/25
No.1 0710 Sun  |0815 Sun
P2025/4027588 |[GW105 |Worle Jn Uphill In Down Main and  |Possession |24/12/25 27/12/25 CHRISTMAS CLOSEDOWN PERIOD.
Up Main 2359 Wed |0400 Sat
WORK DETAILS = BRIDGEWORKS WINTERSTOKE
ROAD.
P2025/3925544 |EA1310 |Acton Wells Jn  |Acton West Down and Up Possession  [20/12/25 21/12/25 NO SERVICES TO RUN.
GW130 Poplar 2015 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
'WCML / NLL
Acton East Acton West Acton Yard Sidings 20/12/25 21/12/25
Possession 2015 Sat (0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053128 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |21/12/25 22/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |21/12/25 22/12/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |21/12/25 22/12/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |21/12/25 22/12/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |21/12/25 22/12/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [21/12/25 22/12/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [21/12/25 22/12/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |21/12/25 22/12/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |21/12/25 22/12/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |21/12/25 22/12/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |21/12/25 22/12/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |21/12/25 22/12/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |22/12/25 22/12/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |22/12/25 22/12/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |22/12/25 22/12/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [22/12/25 22/12/25
Bletchley 0040 Mon 0445 Mon
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3960554 |GW200 Didcot North Jn  |Oxford Down Oxford Possession |25/12/25 27/12/25 CHRISTMAS CLOSEDOWN PERIOD.
GW260 (Down) 0001 Thu  |0400 Sat
NO SERVICES TO RUN.
Hinksey North Oxford Up Oxford Relief |Possession |25/12/25 27/12/25
0001 Thu |0400 Sat Work Details = A423 Overbridge Outside Party Works
Hinksey South Hinksey North No.1 Reception Possession  [25/12/25 27112125
0001 Thu  |0400 Sat
Kennington Jn Hinksey South Down and Up Possession  [25/12/25 27112/25
Kennington Goods 0001 Thu |0400 Sat
Loops
Morris Cowley GF  [Single Possession  [25/12/25 27112/25
0001 Thu  |0400 Sat
Oxford Didcot North Jn (Up) |Up Oxford Possession |25/12/25 27/12/25
0001 Thu  |0400 Sat
Hinksey South Hinksey North No. 2 Reception |Sidings 25/12/25 27/12/25
Possession |0001 Thu  |0400 Sat
Hinksey Yard Hinksey Yard Through Sidings 1 |Sidings 25/12/25 27/12/25
to 6 Possession 10001 Thu  |0400 Sat
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4107622 |GW401 Berkeley Road Jn |Westerleigh Jn Down and Up Possession  |25/12/25 27/12/25 CHRISTMAS CLOSEDOWN PERIOD. NO TRAINS
GW430 Charfield 0001 Thu |0400 Sat TO OPERATE.
GW440
GW450 Bristol Parkway |Bristol Parkway Down Bristol Possession |25/12/25 27/12/25 WORK = Core PLTR Filton East Curve, Maintenance.
GW4501 Parkway Goods 0001 Thu |0400 Sat
GWS540 Loop
GW600 Down Bristol
GW900 Parkway
Passenger Loop
Bristol Parkway
Platform 4 Line
Up Bristol
Parkway
Passenger Loop
Charfield Charfield Down Charfield Possession |25/12/25 27/12/25
Loop 0001 Thu |0400 Sat
Up Charfield Loop
Chipping Sodbury [Chipping Sodbury Chipping Sodbury |Possession |25/12/25 27112/25
Goods Loop 0001 Thu |0400 Sat
Filton Jn No.2 Filton West Jn No.2 |Filton Chord Possession (25/12/25 27112/25
0001 Thu |0400 Sat
Hullavington Patchway Jn No.2  |Down and Up Possession  |25/12/25 27/12/25
Badminton/Tunnel 0001 Thu |0400 Sat
Patchway Jn No.1|Filton West Jn No.1 |Patchway Chord |Possession |25/12/25 27112/25
0001 Thu |0400 Sat
Patchway Jn No.2  |Down and Up Possession  |25/12/25 27/12/25
Bristol 0001 Thu |0400 Sat
Pilning Pilning Up Pilning Loop  |Possession  |25/12/25 27/12/25
i (i Leere 0001 Thu (0400 Sat
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession  |25/12/25 27/12/25
No.1 Filton Main 0001 Thu |0400 Sat
Stoke Gifford Jn [Hallen Moor East Single/Up and Possession  |25/12/25 27/12/25
No.2 Down Avonmouth 0001 Thu |0400 Sat
Dock
Pilning Down and Up Possession  |25/12/25 27/12/25
Tunnel 0001 Thu |0400 Sat
Stoke Gifford Filton Abbey Wood |Down Bristol Possession  |25/12/25 27/12/25
West Jn Parkway Relief 0001 Thu |0400 Sat
Yate Middle Jn Tytherington Ingoing and Possession [25/12/25 27112/25
Outgoing and 0001 Thu |0400 Sat
Single
Yate South Jn Start/End of C2 Line |C2 Line Possession  |25/12/25 27/12/25
122m17ch 0001 Thu |0400 Sat
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4107622 Bristol Parkway |Stoke Gifford East  [Stoke Gifford Spur|Sidings 25/12/25 27/12/25
Continued Jn Possession |0001 Thu (0400 Sat
Stoke Gifford East|Stoke Gifford West |Down Yard Sidings 25/12/25 27/12/25
Jn Jn Possession 10001 Thu |0400 Sat
(Partial)
Stoke Gifford Jn  |Stoke Gifford Jn IEP Depot Sidings |Sidings 25/12/25 27112/25
No.2 No.2 Possession  |0001 Thu |0400 Sat
(Partial)
Stoke Gifford Stoke Gifford West |Stoke Gifford Sidings 25/12/25 27/12/25
West Jn Jn Siding Possession |0001 Thu |0400 Sat
Wootton Bassett |Hullavington All Lines BLOCKED To|25/12/25 27/12/25
Jn Electric 0001 Thu |0400 Sat
Trains
P2025/4071287 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |24/12/25 27/12/25 CURRENT TO BE MAINTAINED IN BARTON MILL
SW105 2300 Wed |0400 Sat SIDINGS.
SW115
SW125 Southcote Jn Up Reading Possession |24/12/25 27/12/25 WORKS DELIVERY: 2516a/b and 2522a/b pts S&C
Down Reading 2300 Wed |0400 Sat REFURB
Farnborough Andover Down Fast/Down |Possession |24/12/25 27112/25
Exeter 2300 Wed |0400 Sat
Up Exeter/Up Fast
Winchester Down Slow/Down |Possession |24/12/25 27/12/25
Southampton/Dow 2300 Wed |0400 Sat
n Main
Up
Main/Southampton
/Slow
Weston Wallers Ash Down Passenger |Possession |24/12/25 27/12/25
Loop 2300 Wed 0400 Sat
Up Passenger
Loop
Basingstoke Basingstoke Long Valley Sidings 24/12/25 27112125
Sidings Possession (2300 Wed |0400 Sat
Down Siding
Up Branch Sidings
(North Yard)
Up Siding
No.1/No.6 Siding
Up Neck
Micheldever Micheldever Down Sidings Sidings 24/12/25 27/12/25
Possession 2300 Wed |0400 Sat
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4023433 |GW877 Bridgend Llynfi Jn|Baglan Down Main Possession  |20/12/25 21/12/25 AMENDED TRAIN WORKING WITH REPLACEMENT
GW900 Ub Mai 2350 Sat 0850 Sun ROAD TRANSPORT.
p Main 6B11 TO BE RETIMED.
Margam Moors Jn|Margam Yard Jn Down, Up & Possession  |20/12/25 21/12/25
Single MRJ/OVE 2350 Sat 10850 Sun work content: maintenance
Port Talbot East |Port Talbot Parkway |Down Relief Possession  |20/12/25 21/12/25
(inc.) Up Relief 2350 Sat  |0850 Sun
Stormy Down and |Stormy Down and Down Passenger |Possession |20/12/25 21/12/25
Up Passenger Up Passenger Loops [Loop 2350 Sat 0850 Sun
Loops Up Passenger
Loop
P2025/4016089 |GW900 Wentloog Freight |Rumney River Down Relief Possession  |24/12/25 27/12/25 CHRISTMAS CLOSEDOWN POSSESISON.
Terminal West Jn |Bridge Jn Up Mai 2200 Wed |0500 Sat work content: structures work at Rhosog Fach, a.k.a.
p Main Little Horse Hog Brook
Up Relief
Down Main
P2025/4016086 |GW900 Cardiff Central Leckwith Loop North |Line A Possession  |24/12/25 31/12/25
Jn - 2200 Wed |0500 Wed
Line B
Line C
Line D
Line E
Penarth Curve South |Down and Up Possession |24/12/25 31/12/25
Jn Barry 2200 Wed |0500 Wed
Radyr Branch Jn Down and Up Possession  |24/12/25 31/12/25
Barry Relief 2200 Wed 0500 Wed
Cardiff West Jn  |Cardiff West Jn Up E&C Possession  |24/12/25 31/12/25
Down E&C 2200 Wed 0500 Wed
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4023435 |GW900 Landore East Jn |Swansea Down Swansea |Possession |21/12/25 21/12/25
Gw9001 Main 0025 Sun (0835 Sun
Up Swansea Main
Swansea Loop West |Avoiding Line Possession |21/12/25 21/12/25
Jn 0025 Sun 0835 Sun
Landore Jn Swansea Loop East |Carriage Washer |Possession |21/12/25 21/12/25
Jn Line 0025 Sun  |0835 Sun
Skewen Landore East Jn Down and Up Possession  |21/12/25 21/12/25
Main 0025 Sun  |0835 Sun
Swansea Swansea Platform 2 Possession  |21/12/25 21/12/25
Platform 1 0025 Sun  |0835 Sun
Landore Jn Landore Depot Sidings 6 7 8 And |Sidings 21/12/25 21/12/25
9 Possession |0025 Sun {0835 Sun
P2025/4063993 |[NW1001 |Basford Halldn |Crewe Coal Yard SB |All Lines Possession  |24/12/25 27/12/25 PERCIEVED CHRISTAMS SHUTDOWN PERIOD
NW1005 |SB (BH) (CY) 2300 Wed |0500 Sat
NW1007 CCESS AVAILABLE TO/FROM BASFORD HALL
NW1015 |Crewe NorthJn |Crewe Steel Works |All Lines Possession [24/12/25 27112125
NW1017 2300 Wed |0500 Sat 'Work Content:
NwW3001 . Northern ONW: Station Canopy works
NW5001 Salop Goods Jn Up Chester Possession  |24/12/25 27/12/25 Liv DU: S&C Tamp: Crewe Sth Jn
Independent 2300 Wed |0500 Sat
Sydney Bridge Jn ( |All Lines Possession |24/12/25 27/12/25
Former Site Of ) 2300 Wed |0500 Sat
Crewe South Jn  [Crewe North Jn Platform 1 to 5 Possession  |24/12/25 27/12/25
Platforms 6 to 12 2300 Wed |0500 Sat
Gresty Lane Jn  |Crewe South Jn All Lines Possession  |24/12/25 27112125
2300 Wed |0500 Sat
North Stafford Jn |Crewe South Jn Up & Down Possession |24/12/25 27/12/25
(Cheshire) Potteries/Up & 2300 Wed |0500 Sat

Down Potteries
Loop
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Data freeze: EAS V2 2526
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Week 40

Possession Ref | LOR Possession
Location from

Possession
Location to

Blocked Line Protection
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Start

End

Traffic Remarks

Work Type
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908572 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |25/12/25 27/12/25 CHRISTMAS SHUT DOWN PERIOD
Gw103 0120 Thu  |0400 Sat
GW130 NO UNITS TO BE OUTSTABLED IN PADDINGTON
GW174 Acton Wells Jn  |Acton West Down and Up Possession  [25/12/25 27/12/25 STATION.
GW178 Poplar 0120 Thu  |0400 Sat
XR001 . . WORK DETAILS = MAINTENANCE, HS2 OOC
Hanwell Hanwell Bridge Hanwell Spur East|Possession |25/12/25 27/12/25 STATION
0120 Thu  |0400 Sat
Hanwell Jn Drayton Green Jn Down and Up Possession  [25/12/25 27112/25
West Loop 0120 Thu  |0400 Sat
Southall East Jn Hanwell Up & Possession |25/12/25 27/12/25
Down Goods 0120 Thu  |0400 Sat
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |25/12/25 27/12/25
Junction (inc) Line 2 0120 Thu  |0400 Sat
North Pole Depot North Pole Line A |Possession |25/12/25 27/12/25
and B 0120 Thu  |0400 Sat
Old Oak Common Engine and Possession  [25/12/25 27112/25
East Jn Carriage Line 0120 Thu  |0400 Sat
Carriage Line and
Engine Siding
Old Oak Common [CrossRail Depot Back Line Possession  [25/12/25 27112/25
East Jn Washer Bypass 0120 Thu  |0400 Sat
Paddington Paddington Platforms 1to 6 |Possession |25/12/25 27/12/25
Platforms 7 to 12 0120 Thu  |0400 Sat
and 14
Southall West Jn Lines 1 to 3/Down |Possession |25/12/25 27/12/25
and Up Main 0120 Thu  |0400 Sat
Lines 4 and
5/Down and Up
Relief
Subway Jn Link Line/Royal Possession  [25/12/25 27/12/25
Oak Carriage 0120 Thu |0400 Sat
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession |25/12/25 27/12/25
(London) Junction (inc) Line 1 0120 Thu  |0400 Sat
Southall Brentford GF Single Possession  [25/12/25 27112/25
0120 Thu  |0400 Sat
Southall East Jn  [Southall West Jn Southall West Possession |25/12/25 27/12/25
Loop 0120 Thu  |0400 Sat
Up Brentford Loop
West Ealing Greenford South Jn |Down and Up Possession  [25/12/25 27/12/25
Greenford/Branch 0120 Thu  |0400 Sat
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Western & Wales Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 40 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908572 West Ealing West Ealing Bay |Possession |25/12/25 27/12/25
Continued Platform 5 0120 Thu (0400 Sat
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |25/12/25 27/12/25
No 1 0120 Thu  |0400 Sat
Westbourne Park |Ladbroke Grove Line 6 Possession |25/12/25 27/12/25
Jn 0120 Thu  |0400 Sat
Westbourne Park Jn |Eastbound Possession |25/12/25 27/12/25
Westbound 0120 Thu  |0400 Sat
Turnback A
Acton East Acton West Acton Yard Sidings 25/12/25 27/12/25
Possession 10120 Thu  |0400 Sat
Brentford GF Brentford Goods West London Sidings 25/12/25 27/12/25
Waste Possession 0120 Thu  |0400 Sat
Day and Son GF Days Aggregates |Sidings 25/12/25 27/12/25
Terminal Possession |0120 Thu  |0400 Sat
Portobello Jn Portobello Jn Paddington New |Sidings 25/12/25 27112125
(London) (London) Yard Possession 0120 Thu  |0400 Sat
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 25/12/25 27/12/25
Siding Possession 0120 Thu  |0400 Sat
Southall Yard
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 25/12/25 27/12/25
(inc.) (inc.) West Possession 0120 Thu  |0400 Sat
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4084970 |[EA1310 |Acton East Acton West Down and Up Possession |27/12/25 28/12/25 0045 SUN TO 0600 SUN
GW103 Poplar 2300 Sat 0900 Sun ALL LINE BLOCK PERIOD
GW110 NO SERVICES TO OPERATE
GW130 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |27/12/25 28/12/25 NO TRAINS TO STABLE IN PLATFORMS 7-14.
GwW174 2300 Sat 0900 Sun IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
MD705 . . PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Ealing Broadway Down and Up Possession  [27/12/25 28/12/25
Relief 2300 Sat 0045 Sun THE ALL LINE BLOCK PERIOD.
N
Acton East Acton West Acton Yard Sidings 2711225 28/12/25 'C‘:IgsA (B:EEVSVSEEBIE B\é\ilESES’\lU(l:\JRDi\S(SAIT\JADILOBZECI)D gJNAg /!\DY
Reception 1, 2 & 3|7 0SSession 12300 Sat 0900 Sun 2R89 TO TERMINTATE AT SLOUGH AND RETURN
- - - - - TO READING TRAIN CARE DEPOT.
Friars Jn Friars Jn Reception Line Possession  [28/12/25 28/12/25 A(L)L PANTO((B;‘-RAPHSC‘I:'O BE LOV(aERED AND
No. 1 0045 Sun /0720 Sun LOCKED IN WEST EALING LOOPS NO.2 & NO.3.
(Bag()e/ejnr{ord (LUL) |Greenford Sgeeenford Bay Possession 3(?4/1152/32u5n 5;3%%2“5“ 0600 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES
Greenford South |Greenford EastJn  |Greenford East  |Possession  |28/12/25 | 28/12/25 \FIQVI;:EVSETREJINI\II?SAIOEALING BROADWAY / ACTON
Jn Curve 0045 S 0720 S :
un un FORM THESE SERVICES TO STABLE AT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |28/12/25  |28/12/25 HEATHROW AIRPORT (ONLY).
0045 Sun 0720 Sun L\(IgR/_l\)CCESS BETWEEN THE GWML AND ACTON
Hanwell Jn Drayton Green Jn Down and Up Possession |28/12/25 28/12/25 NO TR.AINS TO STABLE IN PLATFORMS 7-14.
West Loop 0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
Southall East Jn Hanwell Up & Possession |28/12/25 28/12/25
Down Goods 0045 Sun  |0720 Sun THE ALL LINE BLOCK PERIOD.
Loops _ NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |28/12/25 28/12/25 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Junction Line 2 0045 Sun {0720 Sun
- - WORK DETAILS: MAINTENANCE - EXTENDED
North Pole Depot North Pole Line A |Possession 28/12/25 28/12/25 IACTON WEST OPPORTUNITY, HS2 OOC STATION
and B 0045 Sun {0720 Sun CONSTRUCTION '
Old Oak Common Engine and Possession  [28/12/25 28/12/25
East Jn Carriage Line 0045 Sun 0720 Sun
Old Oak Common |CrossRail Depot Back Line Possession |28/12/25 29/12/25
East Jn Washer Bypass 0045 Sun (0500 Mon
Paddington Paddington Platforms 7 to 12 |Possession |28/12/25 28/12/25
and 14 0045 Sun {0720 Sun
Southall East Jn Lines 1 to 3/Down |Possession |28/12/25 28/12/25
and Up Main 0045 Sun  [0600 Sun
Lines 4 and Possession  [28/12/25 28/12/25
5/Down and Up 0045 Sun 0720 Sun
Relief
Subway Jn Line 6 Possession  [28/12/25 28/12/25
0045 Sun  |0720 Sun
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 40 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4084970 Park Royal (inc.) |South Ruislip Down, Up and Possession |28/12/25 28/12/25
Continued Single Wycombe 0045 Sun 0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |28/12/25 28/12/25
(London) Junction Line 1 0045 Sun {0720 Sun
West Ealing Greenford West Jn |Down and Up Possession |28/12/25 28/12/25
Greenford/Branch 0045 Sun 0720 Sun
West Ealing West Ealing Bay |Possession |28/12/25 28/12/25
Platform 5 0045 Sun 0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |28/12/25 28/12/25
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |28/12/25 28/12/25
Jn 0045 Sun {0720 Sun
Westbourne Park Jn [Turnback A Possession |28/12/25 28/12/25
Eastbound 0045 Sun 0720 Sun
Westbound
Paddington Paddington Platforms 1to 6  |Sidings 28/12/25 28/12/25
Possession /0045 Sun {0720 Sun
Subway Jn Link Line/Royal Sidings 28/12/25 28/12/25
Oak Carriage Possession  |0045 Sun  |0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 28/12/25 28/12/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|28/12/25 28/12/25
Sidings No 2 Loop |Electric 0045 Sun  |0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |28/12/25 28/12/25
and Up Main 0600 Sun  |0720 Sun
Ladbroke Grove |Ealing Broadway Down and Up Possession |28/12/25 28/12/25
Relief 0720 Sun {0900 Sun
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083507 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |27/12/25 28/12/25 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Subway Jn Line 6 Possession |27/12/25 28/12/25 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 27112/25 28/12/25 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat {0040 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |28/12/25 28/12/25 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 10740 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Old Oak Common  |Carriage Line and |Possession |28/12/25 28/12/25 COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
East Jn Engine Siding 0040 Sun 0740 Sun
Paddington Ladbroke Grove Lines 4 and Possession |28/12/25  |28/12/25 ork Details = Maintenance
(inc.) 5/Down and Up 0040 Sun  |0740 Sun
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |28/12/25 28/12/25
(London) Junction Line 1 0040 Sun  |0740 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |28/12/25 28/12/25
Jn 0040 Sun {0740 Sun
Westbourne Park Jn Westbound Possession |28/12/25 28/12/25
Turnback A 0040 Sun  |0740 Sun
Eastbound
Portobello Jn Portobello Jn Paddington New |Sidings 28/12/25 28/12/25
(London) (London) Yard Possession  |0040 Sun 0740 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |28/12/25 28/12/25
Junction Line 0140 Sun  |0445 Sun
North Pole Depot North Pole Line A |Possession |28/12/25 28/12/25
and B 0140 Sun  |0445 Sun
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |28/12/25 28/12/25
(inc.) and Up Main 0140 Sun  |0445 Sun
Paddington Platforms 1to 6 |Possession |28/12/25 28/12/25
0140 Sun  |0445 Sun
Subway Jn Link Line/Royal Possession |28/12/25 28/12/25
Oak Carriage 0140 Sun  |0445 Sun

Loop A and B

Electronic Copy - Uncontrolled when printed

Page

39




Network Rail

Western & Wales Route
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083510 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |28/12/25 29/12/25 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |28/12/25 29/12/25 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |28/12/25 29/12/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |29/12/25 29/12/25 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |29/12/25 29/12/25
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Ladbroke Grove Lines 4 and Possession  [29/12/25 29/12/25
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |29/12/25 29/12/25
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [29/12/25 29/12/25
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |29/12/25 29/12/25
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 29/12/25 29/12/25
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [29/12/25 29/12/25
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |29/12/25 29/12/25
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  [29/12/25 29/12/25
(London) Line 1 0435 Mon  |0535 Mon
P2025/4080768 |GW103 Dolphin Jn Reading Down and Up Protected 31/12/25 01/01/26 NO RELIEF LINE ACCESS TO BE TAKEN TO
Relief Path 2100 Wed |0700 Thu PERMIT NEW YEARS EVE TRAIN SERVICES TO
RUN CALLING ALL STATIONS
Paddington Dolphin Jn Lines 4 to 6/Down |Protected 31/12/25 01/01/26
and Up Relief Path 2100 Wed [0700 Thu
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 40 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start
P2025/4083441 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |27/12/25
GW103 2300 Sat
GW130
GW174 Acton Wells Jn Acton West Down and Up Possession [27/12/25
Poplar 2300 Sat
Grand Canal Old Oak Common  |Engine and Possession  |27/12/25
Junction East Jn Carriage Line 2300 Sat
Ladbroke Grove |Ealing Broadway Down and Up Possession  |27/12/25 28/12/25
Relief 2300 Sat  |0001 Sun
Old Oak Common |CrossRail Depot Back Line Possession  |27/12/25
East Jn Washer Bypass 2300 Sat
Old Oak Common  |Carriage Line Possession  |27/12/25
East Jn 2300 Sat
Acton East Acton West Acton Yard Sidings 27/12/25
Possession (2300 Sat
Greenford (LUL) |Greenford Greenford Bay Possession |28/12/25 28/12/25
Bay Jn Line 0001 Sun  |0800 Sun
Greenford South |Greenford EastJn  |Greenford East  |Possession |28/12/25 28/12/25
Jn Curve 0001 Sun 0800 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession  |28/12/25 28/12/25
West Loop 0001 Sun 0800 Sun
Southall East Jn Hanwell Up & Possession  |28/12/25 28/12/25
Down Goods 0001 Sun 0800 Sun
Loops
Ladbroke Grove |Southall East Jn Down and Up Possession |28/12/25 28/12/25
Relief 0001 Sun 0800 Sun
West Ealing Greenford West Jn  |Down and Up Possession |28/12/25 28/12/25
Greenford/Branch 0001 Sun {0800 Sun
West Ealing West Ealing Bay |Possession |28/12/25 28/12/25
Platform 5 0001 Sun  |0800 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |28/12/25 28/12/25
No 1 0001 Sun  |0800 Sun
Ladbroke Grove |Southall East Jn Down and Up Possession  |28/12/25 28/12/25
Main 0115 Sun  |0445 Sun
Ladbroke Grove |Ealing Broadway Down and Up Possession |28/12/25 28/12/25
Relief 0800 Sun {0900 Sun

o s g P 2 S

Traffic Remarks

\ Work Type
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Data freeze: EAS V2 2526
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083462 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |28/12/25 29/12/25 TRAINS TO RUN OVER THE MAIN LINES. WORK
2300 Sun  |0500 Mon DETAILS = MAINTENANCE.
Grand Canal Old Oak Common  |Engine and Possession |28/12/25 29/12/25
Junction East Jn Carriage Line 2300 Sun  [0500 Mon
Ladbroke Grove |Acton West Down and Up Possession  [28/12/25 29/12/25
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |28/12/25 29/12/25
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Washer Bypass |Possession |28/12/25 29/12/25
East Jn Back Line 2300 Sun  |0500 Mon
P2025/4083506 |[GW103 |Acton West Southall West Jn Down and Up Possession |28/12/25 29/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GW174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS.
Greenford (LUL) |Greenford Greenford Bay Possession |28/12/25 29/12/25 WORK DETAILS = MAINTENANCE
Bay Jn Line 2300 Sun  [0500 Mon
Greenford South |Greenford East Jn  |Greenford East Possession |28/12/25 29/12/25
Jn Curve 2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession  [28/12/25 29/12/25
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |28/12/25 29/12/25
Down Goods 2300 Sun  [0500 Mon
Loops
West Ealing Greenford West Jn |Down and Up Possession |28/12/25 29/12/25
Greenford/Branch 2300 Sun  |0500 Mon
West Ealing West Ealing Bay |Possession |28/12/25 29/12/25
Platform 5 2300 Sun  |0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |28/12/25 29/12/25
No 1 2300 Sun  |0500 Mon
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Western & Wales Route
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Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083442 |GW103 Hayes and Hayes and Up Bay Platform 5 |Possession  |28/12/25 28/12/25 TRAINS TO RUN OVER MAIN LINES.
Gw180 Harlington Harlington 0001 Sun  |0800 Sun
Gw182 WORK DETAILS = MAINTENANCE
GwW184 Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |28/12/25 28/12/25
Jn 0001 Sun /0800 Sun
Southall East Jn  |Slough West (inc.) |Down and Up Possession  [28/12/25 28/12/25
(inc.) Reliefs 0001 Sun 0800 Sun
Southall East Jn Hanwell Down and|Possession  |28/12/25 28/12/25
(inc.) Up Goods Loops 0001 Sun  |0800 Sun
Southall West Jn |Stockley Bridge Jn  |Goods Loops Possession |28/12/25 28/12/25
0001 Sun 0800 Sun
West Drayton Iver (inc.) West Drayton Possession |28/12/25 28/12/25
East Jn Loop / Up Iver 0001 Sun |0800 Sun
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  [28/12/25 28/12/25
15m 17ch) 0001 Sun  |0800 Sun
Iver Langley Langley Siding Sidings 28/12/25 28/12/25
Possession 10001 Sun {0800 Sun
Slough Slough Tamper Siding Sidings 28/12/25 28/12/25
Possession 0001 Sun (0800 Sun
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 28/12/25 28/12/25
(inc.) (inc.) West Possession  |0001 Sun {0800 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down Airport Possession  [28/12/25 28/12/25
Jn Relief 0130 Sun  |0445 Sun
Down and Up
Airport
Slough Windsor and Eton  |Single Possession |28/12/25 28/12/25
Central 0130 Sun  |0445 Sun
Southall East Jn  [Southall West Jn Southall West Possession |28/12/25 28/12/25
Loop 0130 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  [Slough West (inc.) |Down and Up Possession |28/12/25 28/12/25
(inc.) Main 0130 Sun  |0445 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 28/12/25 28/12/25
Siding Possession  |0130 Sun  |0445 Sun

Southall Yard
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Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week

40 - Continued

Possession Ref

LOR Location from

P2025/3908445

Location to

GW103

(inc.)

Southall West Jn |Slough West (inc.)

Blocked Line

[ e

Protn Type

Start

Down and Up Possession  |25/12/25
Relief 0001 Thu
Down and Up Possession  |25/12/25
Main 0001 Thu

Stockley Bridge
Jn

Slough West

Slough West

Down and Up
Main

Possession

Down and Up
Relief

Possession

Traffic Remarks

\ Work Type

27/12/25
0500 Sat

Stockley Bridge
Jn

Slough West

Down and Up
Main

Possession

03/01/26
2000 Sat

04/01/26
0800 Sun
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3907776 |GW103 Maidenhead Bourne End Single Possession |25/12/25 27/12/25 ALL PANTOGRAPHS TO BE LOWERED AND
0001 Thu |0400 Sat LOCKED IN MAIDENHEAD STABLING LINES 1-6
BETWEEN 0200 THU AND 0200 SAT.
Maidenhead East |Maidenhead West  |Maidenhead Possession |25/12/25 27/12/25
Loop/Platform 5 0001 Thu |0400 Sat CHRISTMAS SHUTDOWN PERIOD.
Maidenhead West|Maidenhead West Turnback Line Possession |25/12/25 27112125 IANNUAL OLE MAINTENANCE MAIDENHEAD EAST
0001 Thu  |0400 Sat AND CWNS
Slough West Ruscombe Down and Up Possession |25/12/25 27/12/25
Main 0001 Thu |0400 Sat
Down & Up Relief
Dolphin Jn Slough West Down and Up BLOCKED To|25/12/25 27/12/25
Relief Electric 0200 Thu  |0200 Sat
Down and Up Trains
Main
Maidenhead West|Maidenhead West  |Stabling Lines 1-6 |BLOCKED To|25/12/25 27/12/25
Electric 0200 Thu  |0200 Sat
Trains
P2025/4083460 |GW103 Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |28/12/25 28/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GW185 Loop 0015 Sun 0730 Sun (8 hrs) MTREL TO STABLE 2X UNITS AT READING.
NO ACCESS TO / FROM MAIDENHEAD SIDINGS.
Maidenhead Bourne End Single Possession  [28/12/25 28/12/25 NO STABLING AT MAIDENHEAD STATION.
0015 Sun  |0730 Sun (8 hrs) MARLOW BRANCH UNIT TO BE OUTSTABLED AT
- - - - BOURNE END.
Maidenhead East |Maidenhead West  |Maidenhead Possession |28/12/25  |28/12/25 HENLEY BRANCH UNIT TO BE OUTSTABLED IN
Loop/Platform 5 0015 Sun 0730 Sun (8 hrs) TWYFORD BAY.
Maidenhead West|Maidenhead West  |Turnback Line Possession  [28/12/25 28/12/25 WORK DETAILS = MAINTENANCE
0015 Sun  |0730 Sun (8 hrs) '
Slough West Kennet Bridge Jn _ |Down and Up Possession |28/12/25  |28/12/25 ALL PANTOGRAPHS TO BE LOWERED AND
Relief 0015 Sun 0730 Sun (8 hrs) LOCKED IN MAIDENHEAD STABLING LINES 1-6
BETWEEN 0150 SUN AND 0615 SUN.
Maidenhead Maidenhead Engineers Siding |Sidings 28/12/25 28/12/25
Possession  |0015 Sun {0730 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession |28/12/25 28/12/25
Main 0150 Sun  |0615 Sun (8 hrs)
P2025/4083522 |GW103 Maidenhead Bourne End Single Possession  [29/12/25 29/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GW185 0010 Mon |0510 Mon (8 hrs)
MTREL TO STABLE 1X UNITS AT READING
Maidenhead East |Maidenhead West  |Maidenhead Possession |29/12/25 29/12/25 NO ACCESS TO / FROM MAIDENHEAD SIDINGS.
Loop/Platform 5 0010 Mon  |0510 Mon (8 hrs) NO STABLING AT MAIDENHEAD STATION.
Maidenhead West\Maidenhead West | Turnback Line Possession |29/12/25  |29/12/25 WORK DETAILS = MAINTENANCE.
0010 Mon (0510 Mon (8 hrs)
Slough West Ruscombe Down & Up Relief |Possession |29/12/25 29/12/25
0010 Mon |0510 Mon (8 hrs)
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4083509 |GW103 |Caversham Road |Moreton Cutting Down and Up Possession  28/12/25 28/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GW225 REPLACEMENT ROAD TRANSPORT FOR
GW500 Oxford Road Jn Reading Feeder |Possession |28/12/25 28/12/25 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun 0850 Sun (10 hrs)
Rea_ldmg Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection |Scours Lane Up Reading Possession |28/12/25 28/12/25 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
. . . . . 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |28/12/25  |28/12/25
Level Jn Festival Line 0035 Sun 0135 Sun (10 hrs)  |WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession  |28/12/25 28/12/25
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |28/12/25 28/12/25
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |28/12/25 28/12/25
Westbury 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession  |28/12/25 28/12/25
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession  |28/12/25 28/12/25
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road [Scours Lane Up Reading Possession  |28/12/25 28/12/25
Jn Passenger Loop 0235 Sun (0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession |28/12/25 28/12/25
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
P2025/4083552 |GW103 Caversham Road |Didcot East Down and Up Possession  28/12/25 29/12/25
Gw220 |Jn Relief 2300 Sun (0410 Mon (10 hrs)
Depot Connection|Scours Lane Up Reading Possession  |28/12/25 29/12/25
C Passenger Loop 2300 Sun (0410 Mon (10 hrs)
Reading High Reading West Jn Down Reading Possession  |28/12/25 29/12/25
Level Jn Festival Line 2300 Sun  |0410 Mon (10 hrs)
Reading West Jn |Oxford Road Jn Down and Up Possession  |28/12/25 29/12/25
Reading West 2300 Sun  |0410 Mon (10 hrs)

Curve
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Western & Wales Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4052998 |GW103 Didcot East Jn Foxhall Jn Down Relief Possession  [25/12/25 27112/25 XMAS SHUTDOWN PERIOD.
GW200 0001 Thu 0400 Sat NO UNITS TO BE STABLED IN DIDCOT YAMPER
SIDINGS/TIP SIDINGS.
Didcot Parkway |Foxhall Jn Platforms 3,4,5/ |Possession |25/12/25 27/12/25
Didcot Goods 0001 Thu  |0400 Sat WORK DETAILS - MAJOR PLATFORM REBUILD OF
Loop PLATFORM 3.
Didcot West Didcot Parkway Up Oxford Possession  [25/12/25 27112125
Curve Jn 0001 Thu |0400 Sat
Page 47
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4053194 |GW105 Bristol Temple Bedminster Pylle Hill Goods |Sidings 27/12/25 28/12/25
GW450 Meads Possession  |2205 Sat  |0745 Sun
GW528
GW530 Bristol Temple West Sidings 27112/25 28/12/25
Meads Bay/Dock/Parcels/ |Possession (2205 Sat  |0745 Sun
Fish Sidings
Platform 2 Sidings 27/12/25 28/12/25
Possession 2205 Sat  |0745 Sun
(Partial)
Bristol Temple Bristol East Jn Up Filton Main Possession 28/12/25
Meads 0155 Sun
Bristol Temple Platform 1 Possession 28/12/25
Meads Up Through 0745 Sun
Platforms 3/4
Platforms 5/6
Platforms 7/8
Bristol West Jn  |Bristol Temple Up Main and Up |Possession 28/12/25
Meads Relief 0155 Sun
Dr. Days Jn Bristol Temple Down and Up Possession 28/12/25
Meads Filton Relief 0745 Sun
Bristol East Depot |Bristol East Depot  |East Depot Sidings 28/12/25
Sidings Possession 0745 Sun
(Partial)
Bristol East Jn Bristol East Jn Barton Hill Head |Sidings 28/12/25
Shunt Possession 0745 Sun
(Partial)
Bristol Temple Bristol Temple Middle Siding Sidings 28/12/25
Meads Meads Middle Spur Possession 0745 Sun
High Level Sidings|Sidings 28/12/25
Possession 0745 Sun
(Partial)
Bristol East Depot|North Somerset Jn  |East Depot Goods |Possession  |28/12/25 28/12/25
Loop/East Depot 0155 Sun 0645 Sun
Spur 1
Bristol East Jn Bristol West Jn Down Through Possession  |28/12/25 28/12/25
0155 Sun  |0645 Sun
Bristol Temple Bristol Temple Platforms 9/10 Possession  |28/12/25 28/12/25
Meads Meads Platforms 11/12 0155 Sun  |0645 Sun
Platform 13
Platform 15
Bristol West Jn |Bedminster West Carriage Possession  |28/12/25 28/12/25
Line 0155 Sun  |0645 Sun
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Data freeze: EAS V2 2526
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053194 Dr. Days Jn Bristol Temple Down and Up Possession |28/12/25 28/12/25
Continued Meads Filton Mains 0155 Sun  |0645 Sun
North Somerset Jn  |Down Bristol Loop |Possession |28/12/25 28/12/25
and Up Bristol 0155 Sun 0645 Sun
Loop
North Somerset |St. Philips Marsh Bristol Goods Possession  [28/12/25 28/12/25
Jn Avoiding Line and 0155 Sun 0645 Sun
Up/Down SPM
Shed
North Somerset |Parson Street Down and Up Possession  [28/12/25 28/12/25
Jn (inc.) Main 0155 Sun  |0645 Sun
Parson Street Jn |Bristol Temple Up Relief Possession |28/12/25 28/12/25
Meads 0155 Sun 0645 Sun
St. Philips Marsh |Bristol West Jn Through Goods  |Possession |28/12/25 28/12/25
0155 Sun 0645 Sun
North Somerset |Bristol East Jn Kingsland Road |Sidings 28/12/25 28/12/25
Jn Sidings Possession 0155 Sun {0645 Sun
(Partial)
Bristol Temple Bristol East Jn Up Filton Main Possession |28/12/25 28/12/25
Meads 0645 Sun  |0745 Sun
Bristol West Jn  |Bristol Temple Up Main and Up  |Possession |28/12/25 28/12/25
Meads Relief 0645 Sun  |0745 Sun
P2025/4027588 |GW105 Worle Jn Uphill In Down Main and  |Possession |24/12/25 27/12/25 CHRISTMAS CLOSEDOWN PERIOD.
Up Main 2359 Wed 0400 Sat
WORK DETAILS = BRIDGEWORKS WINTERSTOKE
ROAD.
P2025/3925545 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession  [27/12/25 28/12/25 NO SERVICES TO RUN.
GW130 Poplar 2015 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 27/12/25 28/12/25
Possession 2015 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083847 |[EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |28/12/25 29/12/25 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn Jn Branch 0110 Sun 0045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 AND RICHMOND
GW130 Acton Wells Jn  |Acton East Down and Up Possession  [28/12/25 29/12/25
MD167 Poplar 0110 Sun  |0045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
MD170 . WEST LONDON LINE
SW230 Acton Wells Jn Down and Up Possession  [28/12/25 29/12/25
g%l#,gng 0110 Sun /0045 Mon NLL CYCLIC TYPE 19 (AMENDED)
Neasden Jn Down and Up Possession 28/12/25 29/12/25 THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Goods 0110 Sun 0045 Mon ON WESTERN / MIDLAND
Gunnersbury Jn  |Willesden High Level |Up Possession  [28/12/25 29/12/25
Jn Richmond/Up/Up 0110 Sun 0045 Mon
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |28/12/25 29/12/25
0110 Sun 0305 Mon
Willesden High  |Gunnersbury Jn Down North Possession  [28/12/25 29/12/25
Level Jn London/Down/Do 0110 Sun  |0045 Mon
n Richmond
Acton Wells Jn  |Gunnersbury Jn Down North Possession |29/12/25 29/12/25
London/Down 0045 Mon  |0305 Mon
Richmond
Gunnersbury Jn  |Acton Wells Jn Up Richmond/Up |Possession |29/12/25 29/12/25
North London 0045 Mon (0305 Mon
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053201 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |28/12/25 29/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |28/12/25 29/12/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |28/12/25 29/12/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |28/12/25 29/12/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |28/12/25 29/12/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [28/12/25 29/12/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [28/12/25 29/12/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |28/12/25 29/12/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |28/12/25 29/12/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |28/12/25 29/12/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |28/12/25 29/12/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |28/12/25 29/12/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |29/12/25 29/12/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |29/12/25 29/12/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |29/12/25 29/12/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [29/12/25 29/12/25
Bletchley 0040 Mon 0445 Mon
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Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3960554 |GW200 Didcot North Jn  |Oxford Down Oxford Possession |25/12/25 27/12/25 CHRISTMAS CLOSEDOWN PERIOD.
GWwW260 (Down) 0001 Thu |0400 Sat
NO SERVICES TO RUN.
Hinksey North Oxford Up Oxford Relief |Possession |25/12/25 27/12/25
0001 Thu |0400 Sat Work Details = A423 Overbridge Outside Party Works
Hinksey South Hinksey North No.1 Reception Possession  [25/12/25 27112125
0001 Thu |0400 Sat
Kennington Jn Hinksey South Down and Up Possession  [25/12/25 27112/25
Kennington Goods 0001 Thu |0400 Sat
Loops
Morris Cowley GF  [Single Possession  [25/12/25 27112/25
0001 Thu  |0400 Sat
Oxford Didcot North Jn (Up) |Up Oxford Possession |25/12/25 27/12/25
0001 Thu |0400 Sat
Hinksey South Hinksey North No. 2 Reception |Sidings 25/12/25 27/12/25
Possession |0001 Thu  |0400 Sat
Hinksey Yard Hinksey Yard Through Sidings 1 |Sidings 25/12/25 27/12/25
to 6 Possession 10001 Thu  |0400 Sat
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Western & Wales Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4107622 |GW401 Berkeley Road Jn |Westerleigh Jn Down and Up Possession  |25/12/25 27/12/25 CHRISTMAS CLOSEDOWN PERIOD. NO TRAINS
GW430 Charfield 0001 Thu 0400 Sat TO OPERATE.
GW440
GW450 Bristol Parkway |Bristol Parkway Down Bristol Possession  |25/12/25 27/12/25 WORK = Core PLTR Filton East Curve, Maintenance.
GW4501 Parkway Goods 0001 Thu |0400 Sat
GW540 Loop
GW600 Down Bristol
GW900 Parkway
Passenger Loop
Bristol Parkway
Platform 4 Line
Up Bristol
Parkway
Passenger Loop
Charfield Charfield Down Charfield Possession |25/12/25 27/12/25
Loop 0001 Thu |0400 Sat
Up Charfield Loop
Chipping Sodbury [Chipping Sodbury Chipping Sodbury |Possession |25/12/25 27112/25
Goods Loop 0001 Thu |0400 Sat
Filton Jn No.2 Filton West Jn No.2 |Filton Chord Possession (25/12/25 27112/25
0001 Thu |0400 Sat
Hullavington Patchway Jn No.2  |Down and Up Possession  |25/12/25 27/12/25
Badminton/Tunnel 0001 Thu |0400 Sat
Patchway Jn No.1|Filton West Jn No.1 |Patchway Chord |Possession |25/12/25 27112/25
0001 Thu |0400 Sat
Patchway Jn No.2  |Down and Up Possession  |25/12/25 27/12/25
Bristol 0001 Thu |0400 Sat
Pilning Pilning Up Pilning Loop  |Possession  |25/12/25 27112/25
i (i Leere 0001 Thu (0400 Sat
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession |25/12/25 27112/25
No.1 Filton Main 0001 Thu |0400 Sat
Stoke Gifford Jn [Hallen Moor East Single/Up and Possession |25/12/25 27112/25
No.2 Down Avonmouth 0001 Thu |0400 Sat
Dock
Pilning Down and Up Possession  |25/12/25 27/12/25
Tunnel 0001 Thu |0400 Sat
Stoke Gifford Filton Abbey Wood |Down Bristol Possession  |25/12/25 27/12/25
West Jn Parkway Relief 0001 Thu |0400 Sat
Yate Middle Jn Tytherington Ingoing and Possession [25/12/25 27112/25
Outgoing and 0001 Thu |0400 Sat
Single
Yate South Jn Start/End of C2 Line |C2 Line Possession |25/12/25 27112/25
122m17ch 0001 Thu 0400 Sat
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Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4107622 Bristol Parkway |Stoke Gifford East  [Stoke Gifford Spur|Sidings 25/12/25 27/12/25
Continued Jn Possession |0001 Thu (0400 Sat
Stoke Gifford East|Stoke Gifford West |Down Yard Sidings 25/12/25 27/12/25
Jn Jn Possession 10001 Thu |0400 Sat
(Partial)
Stoke Gifford Jn  |Stoke Gifford Jn IEP Depot Sidings |Sidings 25/12/25 27112/25
No.2 No.2 Possession  |0001 Thu |0400 Sat
(Partial)
Stoke Gifford Stoke Gifford West |Stoke Gifford Sidings 25/12/25 27/12/25
West Jn Jn Siding Possession |0001 Thu |0400 Sat
Wootton Bassett |Hullavington All Lines BLOCKED To|25/12/25 27/12/25
Jn Electric 0001 Thu |0400 Sat
Trains
P2025/4071287 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |24/12/25 27/12/25 CURRENT TO BE MAINTAINED IN BARTON MILL
SW105 2300 Wed |0400 Sat SIDINGS.
SW115
SW125 Southcote Jn Up Reading Possession |24/12/25 27/12/25 WORKS DELIVERY: 2516a/b and 2522a/b pts S&C
Down Reading 2300 Wed |0400 Sat REFURB
Farnborough Andover Down Fast/Down |Possession |24/12/25 27112/25
Exeter 2300 Wed |0400 Sat
Up Exeter/Up Fast
Winchester Down Slow/Down |Possession |24/12/25 27/12/25
Southampton/Dow 2300 Wed |0400 Sat
n Main
Up
Main/Southampton
/Slow
Weston Wallers Ash Down Passenger |Possession |24/12/25 27/12/25
Loop 2300 Wed 0400 Sat
Up Passenger
Loop
Basingstoke Basingstoke Long Valley Sidings 24/12/25 27112125
Sidings Possession (2300 Wed |0400 Sat
Down Siding
Up Branch Sidings
(North Yard)
Up Siding
No.1/No.6 Siding
Up Neck
Micheldever Micheldever Down Sidings Sidings 24/12/25 27/12/25
Possession 2300 Wed |0400 Sat
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Western & Wales Route

EAS (ARP) - Section 7
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Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053049 |GW500 Clink Road Jn Blatchbridge Jn Down and Up Possession  |28/12/25 29/12/25 GWR SLEEPER AND THROUGH FREIGHT
GW560 Frome/Single 2235 Sun (0630 Mon SERVICES DIVERTED VIA BRISTOL.
GW570 Frome
GW572 Fairwood Jn Fairwood Jn Down and Up Possession  28/12/25 29/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
Westbury Avoiding 2235 Sun  |[0630 Mon BETWEEN WESTBURY AND CASTLE CARY IN
lines LIEU OF GWR LOCAL AND SWR SERVICES. SWR
Frome North Jn  |[Frome North Jn Up Goods Loop  |Possession  |28/12/25 29/12/25 ECS 5024 AMENDED.
2235 Sun  |0630 Mon
FREIGHT SERVICES TO / FROM SOMERSET
Whatley Quarry Single Possession [28/12/25 29/12/25 QUARRIES NOT OPERATING ON THIS DATE.
2235 Sun  [0630 Mon
. Work Details = Maintenance
Westbury South |East Somerset Jn Down and Up Possession |28/12/25 29/12/25
Jn (Witham) Main/Westbury/Fro 2235 Sun  |[0630 Mon
me Avoider
P2025/4053050 |GW500 Clink Road Jn Blatchbridge Jn Down and Up Possession  |29/12/25 30/12/25 GWR SLEEPER AND THROUGH FREIGHT
GW560 Frome/Single 2235 Mon |0630 Tue SERVICES DIVERTED VIA BRISTOL.
GW570 Frome
GW572 Fairwood Jn Fairwood Jn Down and Up Possession {29/12/25 30/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
Westbury Avoiding 2235 Mon 0630 Tue BETWEEN WESTBURY AND CASTLE CARY IN
lines LIEU OF GWR LOCAL AND SWR SERVICES. SWR
Frome North Jn  |[Frome North Jn Up Goods Loop  |Possession  |29/12/25 30/12/25 ECS 5024 AMENDED.
2235 Mon |0630 Tue
FREIGHT SERVICES TO / FROM SOMERSET
Whatley Quarry Single Possession  |29/12/25 30/12/25 QUARRIES NOT OPERATING ON THIS DATE.
2235 Mon  |0630 Tue
. \Work Details = Maintenance
Westbury South  |East Somerset Jn Down and Up Possession  |29/12/25 30/12/25
Jn (Witham) Main/Westbury/Fro 2235 Mon |0630 Tue
me Avoider
P2025/4053107 |GW500 Clink Road Jn Blatchbridge Jn Down and Up Possession  |30/12/25 31/12/25 GWR SLEEPER AND THROUGH FREIGHT
GW560 Frome/Single 2235 Tue |0630 Wed SERVICES DIVERTED VIA BRISTOL.
GW570 Frome
GW572 Fairwood Jn Fairwood Jn Down and Up Possession |30/12/25 31/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
Westbury Avoiding 2235 Tue |0630 Wed BETWEEN WESTBURY AND CASTLE CARY IN
lines LIEU OF GWR LOCAL AND SWR SERVICES. SWR
Frome North Jn  |[Frome North Jn Up Goods Loop  |Possession  |30/12/25 31/12/25 ECS 5024 AMENDED.
2235 Tue |0630 Wed
FREIGHT SERVICES TO / FROM SOMERSET
Whatley Quarry Single Possession  |30/12/25 31/12/25 QUARRIES NOT OPERATING ON THIS DATE.
2235 Tue |0630 Wed
- 'Work Details = Maintenance
Westbury South |East Somerset Jn Down and Up Possession  |30/12/25 31/12/25
Jn (Witham) Main/Westbury/Fro 2235 Tue |0630 Wed
me Avoider
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Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4023012 |GW900 |Maindee East Jn |Gaer Jn Down and Up Line Blockage|28/12/25 29/12/25 /ALL TRAINS VIA THE MAIN LINES AND
Relief + EPR 2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|28/12/25 29/12/25 \Work Content: Newport S&T
Loop + EPR 2200 Sun  |0500 Mon
Down Main
(Platform 2)
P2025/4016089 |GW900 Wentloog Freight |Rumney River Down Relief Possession |24/12/25 27112/25 CHRISTMAS CLOSEDOWN POSSESISON.
Terminal West Jn |Bridge Jn Up Mai 2200 Wed |0500 Sat work content: structures work at Rhosog Fach, a.k.a.
p Main Little Horse Hog Brook
Up Relief
Down Main
P2025/4016086 |GW900 Cardiff Central Leckwith Loop North |Line A Possession  |24/12/25 31/12/25
Jn Line B 2200 Wed |0500 Wed
Line C
Line D
Line E
Penarth Curve South |Down and Up Possession |24/12/25 31/12/25
Jn Barry 2200 Wed |0500 Wed
Radyr Branch Jn Down and Up Possession  |24/12/25 31/12/25
Barry Relief 2200 Wed 0500 Wed
Cardiff West Jn  |Cardiff West Jn Up E&C Possession  |24/12/25 31/12/25
Down E&C 2200 Wed |0500 Wed
P2025/4022630
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Data freeze: EAS V2 2526
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4063993 [NW1001 |Basford HallJn |Crewe Coal Yard SB |All Lines Possession |24/12/25 27/12/25 PERCIEVED CHRISTAMS SHUTDOWN PERIOD
NW1005 |SB (BH) (CY) 2300 Wed |0500 Sat
NwW1007 IACCESS AVAILABLE TO/FROM BASFORD HALL
NW1015 |Crewe NorthJn |Crewe Steel Works |All Lines Possession  [24/12/25 27/12/25
NW1017 2300 Wed |0500 Sat Work Content:
NW3001 . Northern ONW: Station Canopy works
NW5001 Salop Goods Jn Up Chester Possession 24/12/25 27112125 Liv DU: S&C Tamp: Crewe Sth Jn
Independent 2300 Wed |0500 Sat
Sydney Bridge Jn ( |All Lines Possession  [24/12/25 27112/25
Former Site Of) 2300 Wed |0500 Sat
Crewe South Jn  |Crewe North Jn Platform 1 to 5 Possession |24/12/25 27/12/25
Platforms 6 to 12 2300 Wed 0500 Sat
Gresty Lane Jn  [Crewe South Jn All Lines Possession |24/12/25 27/12/25
2300 Wed |0500 Sat
North Stafford Jn |Crewe South Jn Up & Down Possession |24/12/25 27/12/25
(Cheshire) Potteries/Up & 2300 Wed |0500 Sat
Down Potteries
Loop
Electronic Copy - Uncontrolled when printed Page 57




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2526
Western & Wales Route Transition V2 Final Rules Previous freeze: EAS_V1 2526

Electronic Copy - Uncontrolled when printed Page 58



Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 41

Possession Ref | LOR Possession
Location from

Possession
Location to

Blocked Line Protection
Type

Start

End

Traffic Remarks

Work Type
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Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \WMﬂwe
P2025/3917493 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession 04/01/26 0045 SUN TO 0550 SUN
GWwW103 0550 Sun ALL LINE BLOCK
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 Acton Wells Jn  |Acton West Down and Up Possession 04/01/26 NO ACCESS TO / FROM SOUTHALL YARD.
GWwW178 Poplar 0550 Sun NO ACCESS TO / FROM ELIZABETH LINES CCOS
XR001 . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Hanwell Hanwell Bridge Hanwell Spur East|Possession 04/01/26 PADDINGTON.
0550 Sun 2R89 TO TERMINATE AT SLOUGH ECS TO
- RETURN TO READING TRAIN CARE DEPOT
Hanwell Jn Drayton Green Jn \?V%V;Pli)nod Up Possession 04/01/26 ALL UNITS STABLED IN PLATEORMS 7-14 TO
P 0550 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Southall East J H IlUp & P i 04/01/26
outhall East Jn Dg\r,\vvr\]/eeool()js ossession oron2o 0550 SUN TO 0720 SUN
Loops TRAINS TO REVERSE AT EALING BROADWAY /
; : ; ACTON WEST ON RELIEF LINE SIDE ONLY
Ladbroke Grove |Grand Canal E &C P 04/01/26
rORE BIOVE 5 nction Lingne & ~armage Fassession 0720 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.
Grand Canal Crossrail Depot  |Possession 04/01/26 NO ACCESS TO / FROM ELIZABETH LINES CCOS
Junction (inc) Line 2 0720 Sun NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
PADDINGTON.
North Pole Depot North Pole Line A |Possession 04/01/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and B 0720 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Old Oak Common  |Carriage Line and |Possession 04/01/26 ALL PANTOGRAPHS TO BE LOWERED AND
East Jn Engine Siding 0720 Sun LOCKED IN WEST EALING LOOPS NO2. AND NO.3
Engine and BETWEEN 0045 SUN AND 0430 SUN..
Carriage Line
Old Oak Common |CrossRail Depot Back Line Possession 04/01/26 WORK DETAILS =
East Jn 0720 Sun HS2 OOC STATION DEVELOPMENT WORKS
Washer Bypass MAINTENANCE
Paddington Paddington Platforms 1to 6 |Possession 04/01/26
Platforms 7 to 12 0720 Sun
and 14
Southall West Jn Lines 4 and Possession 04/01/26
5/Down and Up 0445 Sun
Relief
Lines 1 to 3/Down |Possession 04/01/26
and Up Main 0720 Sun
Subway Jn Link Line/Royal Possession 04/01/26
Oak Carriage 0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession 04/01/26
(London) Junction (inc) Line 1 0720 Sun
Southall Brentford GF Single Possession 04/01/26
0720 Sun
Southall East Jn  |Southall West Jn Southall West Possession 04/01/26

Loop

0720 Sun
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Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 41 - Continued

Possession Ref |[LOR

\ End

Traffic Remarks

\ Work Type

P2025/3917493
Continued

04/01/26
0550 Sun

04/01/26
0550 Sun

04/01/26
0550 Sun

04/01/26
0720 Sun

04/01/26
0720 Sun

Location from Location to Blocked Line Protn Type
Up Brentford Loop
West Ealing Greenford South Jn  |Down and Up Possession
Greenford/Branch
West Ealing West Ealing Bay |Possession
Platform 5
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession
No 1
Westbourne Park |Ladbroke Grove Line 6 Possession
Jn
Westbourne Park Jn |Eastbound Possession
Westbound
Turnback A
Acton East Acton West Acton Yard Sidings
Possession

Reception 1,2 & 3

04/01/26
0550 Sun

HHAREEE HREEE

Brentford GF Brentford Goods West London Sidings 04/01/26
Waste Possession 0720 Sun
Day and Son GF Days Aggregates |Sidings 04/01/26
Terminal Possession 0720 Sun
CrossRail Depot |CrossRail Depot Washer Bypass |Sidings 04/01/26
and Back Line Possession 0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 04/01/26
(London) (London) Yard Possession 0720 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 04/01/26
West Possession 0550 Sun
Southall West Jn Down Brentford  |Sidings 04/01/26
Siding Possession 0720 Sun
Southall Yard

West Ealing Jn |Hanwell Jn West Ealing BLOCKED To 04/01/26
Sidings No 2 Loop |Electric 0430 Sun

/ No 3 Loop Trains
Acton Main Line |Acton West Acton Dive-Under |Possession |04/01/26 04/01/26
0550 Sun  |0720 Sun
Paddington Acton West Lines 4 and Possession  |04/01/26 04/01/26

5/Down and Up
Relief

0550 Sun {0720 Sun
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Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916770 |GW103 Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |04/01/26 05/01/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
Gw178 Junction Line 2355 Sun  |0455 Mon 4-6 /| RELIEF LINES.
NO ACCESS TO / FROM NORTH POLE DEPOT.
North Pole Depot North Pole Line A |Possession |04/01/26 05/01/26 IACCESS TO / FROM SOUTHALL YARD AT
and B 2355 Sun  |0455 Mon SOUTHALL WEST JCN ONLY.
Paddington Paddington Platforms 1to 6 |Possession |04/01/26 05/01/26 NO TRAINS TO STABLE IN PLATEORMS 1-6 AT
2355 Sun 0455 Mon PADDINGTON.
Southall West Jn Lines 1 to 3/Down |Possession |04/01/26 05/01/26 _
and Up Main 2355 Sun 0455 Mon WORK DETAILS = MAINTENANCE
Subway Jn Link Line/Royal Possession |04/01/26 05/01/26
Oak Carriage 2355 Sun {0455 Mon
Loop A and B
Southall East Jn  [Southall West Jn Southall West Possession - |04/01/26 05/01/26
Loop Pass Booked (2355 Sun  |0455 Mon
Up Brentford Loop |Services
Southall East Jn  |Southall West Jn Down Brentford  |Sidings 04/01/26 05/01/26
Siding Possession 2355 Sun  |0455 Mon
Southall Yard
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Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week

41 - Continued

Possession Ref

LOR Location from

P2025/3908445

Location to

GW103

(inc.)

Southall West Jn |Slough West (inc.)

Blocked Line

[ e

Protn Type

Start

Down and Up Possession  |25/12/25
Relief 0001 Thu
Down and Up Possession  |25/12/25
Main 0001 Thu

Stockley Bridge
Jn

Slough West

Slough West

Down and Up
Main

Possession

Down and Up
Relief

Possession

Traffic Remarks

\ Work Type

27/12/25
0500 Sat

Stockley Bridge
Jn

Slough West

Down and Up
Main

Possession

03/01/26
2000 Sat

04/01/26
0800 Sun
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Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 41 - Continued

Traffic Remarks

\ Work Type

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

Central

P2025/3916758 |GW103 Dolphin Jn Kennet Bridge Jn Down and Up Possession  |04/01/26 05/01/26 TRAINS TO RUN OVER THE RELIEF LINES.
Gw184 Main 2300 Sun 0500 Mon 'WINDSOR BRANCH UNIT TO OUTSTABLE IN
SLOUGH BAY PLATFORM.
Slough Windsor and Eton  |Single Possession  |05/01/26 05/01/26
0025 Mon  |0500 Mon 'Work details = maintenance.
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Data freeze: EAS V2 2526
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Week 41 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type

P2025/3916730 |[GW103 |Slough West Kennet Bridge Jn Down and Up Possession |03/01/26 04/01/26 TRAINS TO RUN OVER RELIEF LINES.
Gw185 Main 2300 Sat 0800 Sun WORK DETAILS = MAINTENANCE

Kennet Bridge Kennet Bridge Loop |Kennet Passenger|Possession |04/01/26 04/01/26
Loop Loop 0150 Sun  |0615 Sun (8 hrs)

Maidenhead East |Maidenhead West  |Maidenhead Possession |04/01/26 04/01/26
Loop/Platform 5 0150 Sun  |0615 Sun (8 hrs)

Maidenhead West|Maidenhead West  |Turnback Line Possession |04/01/26 04/01/26
0150 Sun  |0615 Sun (8 hrs)

Slough West Kennet Bridge Jn Down and Up Possession |04/01/26 04/01/26
Relief 0150 Sun 0615 Sun (8 hrs)

P2025/3905505 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |03/01/26 04/01/26 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 |Reading Oxford Road Jn Down and Up Possession |03/01/26 04/01/26 STATION WORKING AT READING.

SW125 Westbury 2300 Sat 0035 Sun
. . WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession |03/01/26 04/01/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |03/01/26 04/01/26
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession |03/01/26 04/01/26
2300 Sat {0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |03/01/26 04/01/26
Festival Line 2300 Sat 0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 03/01/26 04/01/26
Triangle Sidings |Possession |2300 Sat  |0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |04/01/26 04/01/26
Jn Main 0035 Sun 0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |04/01/26 04/01/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |04/01/26 04/01/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  |04/01/26 04/01/26
(UWQ) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession |04/01/26 04/01/26
Westbury 0730 Sun  |0830 Sun
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Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3916814 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  |04/01/26 05/01/26
GW500 Main 2300 Sun  |0500 Mon
SW125
Reading Oxford Road Jn Down and Up Possession |04/01/26 05/01/26
Westbury 2300 Sun  |0500 Mon
Reading Platforms 7 to 11 |Possession |04/01/26 05/01/26
Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |04/01/26 05/01/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |04/01/26 05/01/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |04/01/26 05/01/26
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 04/01/26 05/01/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/3905477 |{GW103 | Tilehurst East Cholsey Down and Up Possession  |03/01/26 04/01/26 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat  |0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Cholsey Down and Up Possession |[04/01/26 04/01/26 TILEHURST EAST JCN
(inc.) Relief 0050 Sun 0750 Sun
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Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073478 |GW103 |Chester Line Jn |Hinksey North Down and Up Possession |03/01/26 04/01/26 UNTIL 0920 SUNDAY
GwW200 Oxford 2350 Sat 0920 Sun GWR SERVICES BETWEEN READING AND
GW240 OXFORD CANNOT RUN. REPLACEMENT ROAD
GW250 Didcot East Didcot North Jn (Up) |Down & Up Possession |03/01/26 05/01/26 TRANSPORT REQUIRED IN LIEU.
GW260 Avoider 2350 Sat 0445 Mon
- - - THROUGHOUT
Didcot Parkway |Didcot Parkway Platform 5 Possession |03/01/26 05/01/26 GWR AND EREIGHT SERVICES DIVERTED VIA
2350 Sat 0445 Mon NEWBURY.
Foxhall Jn ?r:dcot West Curve B%Vggtmgg%urve Possession |03/01/26 04/01/26 FROM 0920 SUNDAY
2350 Sat 0920 Sun SERVICES TO / FROM OXFORD TO REVERSE AT
Hinksey South Hinksey North No.1 Reception  |Possession |03/01/26 04/01/26 FOXHALL JCN.
2350 Sat 0920 Sun WORK DETAILS
Kennington Jn  [Kennington Jn Down and Up Possession |03/01/26  |04/01/26 DIDCOT PLATFORM 3 CORE PLTR W/
Goods Loop 2350 Sat 10920 Sun DIDCOT EAST OLE WIRE RUN WORKS W/
DCL MAINTENANCE WORKS W/
Morris Cowley GF  [Single Possession  |03/01/26 04/01/26
2350 Sat {0920 Sun
Moreton Cutting |Foxhall Jn (inc.) Down Possession |03/01/26 04/01/26
(inc.) Relief/Platform 2350 Sat  [0920 Sun
3/Relief Line
Up Relief/Platform
4/Goods Loop
Milton Down and Up Possession  [03/01/26 04/01/26
Main (Platforms 1 2350 Sat 0920 Sun
and 2)
Chester Line Jn  |Chester Line Jn Tamper / Tip Sidings 03/01/26 05/01/26
Siding Possession 2350 Sat  |0445 Mon
Didcot North Jn  |Didcot West Curve |Didcot Yard Sidings 03/01/26 05/01/26
(Up) Jn Possession 2350 Sat  |0445 Mon
(Partial)
Milton Milton Milton Siding Sidings 03/01/26 04/01/26
Possession 2350 Sat (0920 Sun
Chester Line Jn  |Didcot West Curve  |Down and Up Possession |04/01/26 05/01/26
Jn Oxford 0920 Sun (0445 Mon
Moreton Cutting |Foxhall Jn Down Possession |04/01/26 05/01/26
(inc.) Relief/Platform 0920 Sun (0445 Mon
3/Relief Line

Up Relief/Platform
4/Goods Loop
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Week 41 - Continued

| Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2025/4053219 |GW103 Milton Steventon Down Steventon |Possession |03/01/26 05/01/26 GWR AND FREIGHT SERVICES DIVERTED VIA
GW105 Goods Loop 0100 Sat 0450 Mon NEWBURY.
GW250
Uffington (inc.) Down and Up Possession |03/01/26 05/01/26 REPLACEMENT ROAD TRANSPORT DIDCOT -
Main 0100 Sat 0450 Mon SWINDON - CHIPPENHAM - BATH.

ISOLATION OF COCKLEBURY SIDINGS TO BE
HANDED BACK BY 0400 MONDAY.

ALL ASSOCIATED ENGINEERING HAULAGE TO
ENTER/EXIT AT LOW MILEAGE END OF
POSSESSION

Work Details = S+C Renewals at Wantage Rd, Heavy
Maintenance including S+C Tamping and MPSB
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Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073619 |GW105 Highworth Jn Highworth Jn Down Swindon Possession  [03/01/26 05/01/26 FREIGHT AND GWR SERVICES DIVERTED VIA
GW470 Goods 0100 Sat 0445 Mon NEWBURY.
Gw480 REPLACEMENT ROAD TRANSPORT DIDCOT-
GW523 Stratton Green Up Swindon Possession |03/01/26 05/01/26 SWINDON-CHIPPENHAM-BATH.
GW600 Goods Loop 0100 Sat 0445 Mon
. _ . . SERVICES BETWEEN SWINDON AND
Rushey Platt Swindon West Up Swindon Relief|Possession |03/01/26 05/01/26 GLOUCESTER TO USE SWINDON PLATFORM 2
Junction Line 0100 Sat 0445 Mon ONLY.
Swindon Swindon Down and Up Possession |03/01/26 05/01/26 ALL PANTOGRAPHS TO BE LOWERED AND
Swindon 0100 Sat 0445 Mon LOCKED IN COCKLEBURY SIDINGS UNTIL 0400
Passenger Loop MONDAY
Swindon Down  [Swindon Down Swindon Possession |03/01/26 05/01/26 '
Yard GF Goods 0100 Sat (0445 Mon Work Details
Swindon Jn Rodbourne Jn Down Kemble Possession |03/01/26  |05/01/26 OLE Wire Runs W/ .
0100 Sat 0445 Mon Canopy _\Norks Chippenham Station W/
Underbridge Works Jones W/
Thingley Jn Bradford Jn Melksham Single |Possession |03/01/26  |05/01/26 Underbridge Works Old Cricklade Road W/
0100 Sat 0445 Mon Tunnel Works incl Soot Removal Box W/
Uffington Bathampton Jn Down and Up Possession |03/01/26 05/01/26
Main 0100 Sat 0445 Mon
Wootton Bassett |Hullavington Down and Up Possession |03/01/26 05/01/26
Jn Badminton 0100 Sat 0445 Mon
Wootton Bassett |Wootton Bassett Jn |Up Wootton Possession  |03/01/26 05/01/26
West Bassett Goods 0100 Sat (0445 Mon
Line
Highworth Jn Highworth Jn Highworth Branch |Sidings 03/01/26 05/01/26
Siding Possession  |0100 Sat 0445 Mon
(Partial)
Swindon Cocklebury Sidings 03/01/26 05/01/26
Through Siding Possession 0100 Sat 0445 Mon
Swindon East Down Swindon Sidings 03/01/26 05/01/26
Neck Possession 0100 Sat 0445 Mon
Transfer Sidings |Sidings 03/01/26 05/01/26
Cocklebury Possession |0100 Sat {0445 Mon
P (Partial)
Sidings
South Marston South Marston South Marston Sidings 03/01/26 05/01/26
Euro Terminal Possession  |0100 Sat 0445 Mon
(Partial)
Stratton Green Highworth Jn Down Swindon Sidings 03/01/26 05/01/26
Refuge Possession 0100 Sat  |0445 Mon
Down Swindon
Refuge
Swindon Swindon Loco and Tamper |Sidings 03/01/26 05/01/26
sidings Possession  |0100 Sat 0445 Mon

Swindon East
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Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073619 Highworth Jn Up Swindon Sidings 03/01/26 05/01/26
Continued Reception Possession (0100 Sat 0445 Mon
(Partial)
Swindon Parcels Spur Sidings 03/01/26 05/01/26
Possession  |0100 Sat (0445 Mon
Hawkesworth Sidings 03/01/26 05/01/26
Steel Terminal Possession {0100 Sat 0445 Mon
(Partial)
Swindon East Highworth Jn Cocklebury BLOCKED To|03/01/26 05/01/26
Sidings Electric 0100 Sat 0445 Mon
Trains
Swindon Swindon Platform 2 Possession |04/01/26 04/01/26
0030 Sun {0820 Sun
Swindon Jn Rodbourne Jn Up Kemble Possession  |04/01/26 04/01/26
0030 Sun  |0820 Sun
Hullavington Patchway Jn No.2  |All Lines BLOCKED To|04/01/26 04/01/26
Electric 0030 Sun 0820 Sun
Trains
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up BLOCKED To|04/01/26 04/01/26
No.1 Filton Main Electric 0030 Sun  |0820 Sun
Trains
Stoke Gifford Jn  |Filton West Jn No.1 |Single BLOCKED To|04/01/26 04/01/26
No.2 Electric 0030 Sun 0820 Sun
Trains
P2025/4125386 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession |03/01/26 04/01/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat  |0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
'WCML / NLL
Acton East Acton West Acton Yard Sidings 03/01/26 04/01/26
Possession 1800 Sat 0950 Sun WORK DETAILS:MAINTENANCE, POPLARS
ELECTRIFICATION
P2025/3925546 |EA1310 |Acton WellsJn  |Acton West Down and Up Possession |03/01/26 04/01/26 NO SERVICES TO RUN.
GWwW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 03/01/26 04/01/26
Possession {1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053078 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |04/01/26 05/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |04/01/26 05/01/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |04/01/26 05/01/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |04/01/26 05/01/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |04/01/26 05/01/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [04/01/26 05/01/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |04/01/26 05/01/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |04/01/26 05/01/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |04/01/26 05/01/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |04/01/26 05/01/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |04/01/26 05/01/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |04/01/26 05/01/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |05/01/26 05/01/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |05/01/26 05/01/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |05/01/26 05/01/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |05/01/26 05/01/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085381 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession |05/01/26 06/01/26 Work Content: High Output Pershore (112m 275y to
MD900 Abbotswood 2110 Mon |0610 Tue 112m 880y) & High Output Stoulton (112m 1300y to
MD910 Curve/Main 112m 1505y)
Evesham Norton Jn Down and Up Possession  |05/01/26 06/01/26
Cotswolds / Up & 2110 Mon  |0610 Tue
Down Cotswolds
P2025/4085382 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession |06/01/26 07/01/26 Work Content: High Output Pershore (112m 275y to
MD910 Abbotswood 2110 Tue |0610 Wed 112m 880y) & High Output Stoulton (112m 1300y to
Curve/Main 112m 1505y)
Evesham Norton Jn Down and Up Possession  |06/01/26 07/01/26
Cotswolds / Up & 2110 Tue |0610 Wed
Down Cotswolds
P2025/4085383 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession |07/01/26 08/01/26 'Work Content: High Output Pershore (112m 275y to
MD900 Abbotswood 2110 Wed |0610 Thu 112m 880y) & High Output Stoulton (112m 1300y to
MD910 Curve/Main 112m 1505y)
Evesham Norton Jn Down and Up Possession  |07/01/26 08/01/26
Cotswolds / Up & 2110 Wed (0610 Thu
Down Cotswolds
P2025/4085384 |GW310 |[Abbotswood Jn — |Wylds Lane Jn Down and Up Possession |08/01/26 09/01/26 'Work Content: High Output Pershore (112m 275y to
MD900 Abbotswood 2110 Thu |0610 Fri 112m 880y) & High Output Stoulton (112m 1300y to
MD910 Curve/Main 112m 1505y)
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Week 41 - Continued

Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2025/4071294 |GW500 | Worting Jn Andover Down Exeter Possession |03/01/26 04/01/26
SW105 0055 Sat 0140 Sun
SW115 Up Exeter
SW125 Basingstoke Basingstoke Up Bay/Platform 5 |Possession |04/01/26 05/01/26
0140 Sun  |0330 Mon
Southcote Jn Up Reading Possession |04/01/26 05/01/26
Down Reading 0140 Sun  |0330 Mon
Farnborough Andover Down Fast/Down |Possession |04/01/26 05/01/26
Exeter 0140 Sun 0330 Mon
Up Exeter/Up Fast
Winchester Down Slow/Down |Possession |04/01/26 05/01/26
Southampton/Dow 0140 Sun 0330 Mon
n Main
Up
Main/Southampton
/Slow
Weston Wallers Ash Down Passenger |Possession |04/01/26 05/01/26
Loop 0140 Sun  |0330 Mon
Up Passenger
Loop
Basingstoke Basingstoke Up Siding East Sidings 04/01/26 05/01/26
Possession  |0140 Sun (0330 Mon
Basingstoke Basingstoke Long Valley Sidings 04/01/26 05/01/26
Sidings Possession  [0140 Sun 0330 Mon
Down Siding
Up Branch Sidings
(North Yard)
Up Siding
No.1/No.6 Siding
Up Neck
Micheldever Micheldever Down Sidings Sidings 04/01/26 05/01/26
Possession  |0140 Sun (0330 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053305 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession |03/01/26 04/01/26 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat 0900 Sun REDUCED.
GW580
SW175 Castle Cary Castle Cary Down Possession |03/01/26 04/01/26 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat 0900 Sun
Castle Cary Jn Parsonage Farm LC |Down and Up Possession  [03/01/26 04/01/26
(UWC) Athelney 2210 Sat 0900 Sun
Territory Boundary |Single Possession  |03/01/26 04/01/26
(Western/Wessex) 2210 Sat  |0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |03/01/26 04/01/26
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession |03/01/26 04/01/26
(Witham) 2210 Sat 0900 Sun
East Somerset Jn Up/Down Goods |Possession |03/01/26 04/01/26
(Witham) Loop 2210 Sat 0900 Sun
Frome Blatchbridge Jn Single Possession  |03/01/26 04/01/26
2210 Sat 0900 Sun
P2025/4068618 |GW5001 |[Beechgrove GE — |Wilton Jn Down Warminster | Possession |03/01/26 04/01/26 GWR: 5M05 WILL NOT RUN. 2M05 WILL START
Swils 2345Sat (0955 Sun FROM WESTBURY.
SW170
Warminster Wilton Jn Up Warminster Possession |03/01/26 04/01/26 TRACK MAINTENANCE: S05
2345 Sat 0955 Sun
Wilton Jn Wilton Jn Quidhampton Sidings 03/01/26 04/01/26
Sidings Possession 2345 Sat  |0955 Sun
P2025/4082863 |GW690 St. Erth St. Ives Single Possession |05/01/26 02/02/26 "REPLACEMENT ROAD TRANSPORT REQUIRED
0001 Mon 0635 Mon IN LIEU.
Western Growers Bay Possession |05/01/26 02/02/26 WORK DETAILS
Crossing 0001 Mon 0635 Mon TRACK RENEWAL / UPGRADE WORK"
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4024925 |GW730 Hereford Maindee West Jn Down and Up Possession |04/01/26 05/01/26 ROAD REPLACEMENT TRANSPORT BETWEEN
GW740 Main/Hereford 2240 Sun 0450 Mon HEREFORD AND NEWPORT.
FREIGHT TO DIVERT OR BE RETIMED.
Maindee North Jn |Maindee East Jn Single Hereford  |Possession |04/01/26 05/01/26
Loop 2240 Sun  |0450 Mon Work: maintenance
Panteg UGL + Panteg UGL + DGL |Down and Up Possession |04/01/26 05/01/26
DGL Goods Loops 2240 Sun  |0450 Mon
Pontrilas Pontrilas Up Goods Loop  |Possession |04/01/26 05/01/26
2240 Sun  |0450 Mon
Abergavenny Abergavenny Up Sidings Sidings 04/01/26 05/01/26
Possession 2240 Sun {0450 Mon
Little Mill Jn SB  |Little Mill Jn SB Little Mill Siding  |Sidings 04/01/26 05/01/26
Possession  |2240 Sun 0450 Mon
P2025/4034380 |GW740 Llanwern West Maindee West Jn Down Main Possession  |04/01/26 05/01/26 AMENDED TRAIN WORKING.
GW900 Junction Up Main 2200 Sun  |0550 Mon TRAINS VIA RELIEF LINES.
p ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
Maindee North Jn |Maindee East Jn Down & Up Loop |Possession |04/01/26 05/01/26 JN WHEN THE HEREFORD LINE IS NOT UNDER
2200 Sun 0550 Mon POSSESSION.
Work content: Maintenance
P2025/4023680 |GW830 Barry Barry Island Single Possession |04/01/26 04/01/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Gws840 0025 Sun 1225 Sun ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
GW864 _ _ _ ND PENARTH, BARRY AND BRIDGEND VIA THE
GWS870 Barry Jn Bridgend Down Line and Up |Possession  |04/01/26 04/01/26 VALE OF GLAMORGAN LINE.
GW900 Line 0025 Sun 1225 Sun NO ACCESS TO THE CITY LINE FROM CARDIFF
- - - CENTRAL OR GRANGETWON.
Brldgend Brldgend Platform 1A Possession 04/01/26 04/01/26 CANTON DEPOT BLOCKED AT THE CARRIAGE
0025 Sun 11225 Sun WASHER ROUTE. ALL CANTON TRAINS
Cardiff Westdn _|Barry Jn Down Barry Possession |04/01/26 | 04/01/26 ARRIVEIDEPART VIA LECKWITH ROAD G.F. OR
(inc.) Up Barry 0025 Sun 1225 Sun EMPTY STOCK SERVICES FROM CANTON WHICH
- - FORM CARDIFF VALLEYS SERVICES NEED TO
Radyr Branch Jn Down Barry Relief |Possession |04/01/26 04/01/26 EITHER DEPART VIA NINIAN PARK AND RUN VIA
Up Barry Relief 0025 Sun 11225 Sun THE CITY LINE TO CARDIFF CENTRAL OR
- - DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
Cogan Jn Penarth Single Possession 04/01/26 04/01/26 CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
0025 Sun {1225 Sun 4

P.LATFORM 4,7 AND 8 AT CARDIFF CENTRAL
ONLY AVAILABLE AS AN EAST END BAY
PLATFORMS. PLATFORM 6 BLOCKED.

Work content: Maintenance
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Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4054052 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |10/01/26 11/01/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |10/01/26 11/01/26 MAINS. NO TRAINS TO STABLE IN PLATEFORMS
2345 Sat  |0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 10/01/26 11/01/26 ALL UNITS STABLED IN PLATEFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove Granq Canal Engine & Carriage |Possession  [11/01/26 11/01/26 THE ALL LINE BLOCK PERIOD.
Junction Line OIS SUn 10445 Sun (S hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Crossrail Depot  |Possession  |11/01/26 11/01/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
Line 2 0115 Sun (0740 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |11/01/26 11/01/26 WORK DETAILS = MAINTENANCE
and B 0115 Sun 0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession  [11/01/26 11/01/26
(inc.) and Up Main 0115 Sun 0445 Sun (5 hrs)
Lines 4 and Possession |11/01/26 11/01/26
5/Down and Up 0115 Sun 0740 Sun (5 hrs)
Relief
Paddington Platforms 1to 6 |Possession |[11/01/26 11/01/26
0115 Sun 0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession  [11/01/26 11/01/26
Oak Carriage 0115 Sun 0445 Sun (5 hrs)
Loop A and B
Portobello Jn Grand Canal Crossrail Depot  |Possession  |11/01/26 11/01/26
(London) Junction Line 1 0115 Sun 0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |11/01/26 11/01/26
Jn 0115 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |11/01/26 11/01/26
Westbound 0115 Sun (0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 11/01/26 11/01/26
(London) (London) Yard Possession 0115 Sun 0740 Sun (5 hrs)
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916956 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |11/01/26 12/01/26 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |11/01/26 12/01/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession 11/01/26 12/01/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |12/01/26 12/01/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |12/01/26 12/01/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |12/01/26 12/01/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [12/01/26 12/01/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |12/01/26 12/01/26
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 12/01/26 12/01/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |12/01/26 12/01/26
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |12/01/26 12/01/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  [12/01/26 12/01/26
(London) Line 1 0435 Mon 0535 Mon
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4054059 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |11/01/26 11/01/26 TRAINS TO RUN OVER THE MAIN LINES.
GW103 0045 Sun 0720 Sun NO ACCESS TO / FROM THE GREENFORD
GWwW130 BRANCH, WEST EALING SIDINGS, HAYES YARD,
GW174 Acton Wells Jn |Acton West Down and Up Possession [11/01/26 11/01/26 HANSON SIDINGS.
Gw180 Poplar 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Grand Canal Old Oak Common Engine and Possession [11/01/26 11/01/26
Junction EastJn Carriage Line 0045 Sun 0720 Sun Work Details = Maintenance, HS2 OOC STATION
Ladbroke Grove |Ealing Broadway Down and Up Possession |11/01/26 11/01/26 WORKS
Main 0045 Sun  |0550 Sun
Down and Up Possession [11/01/26 11/01/26
Relief 0045 Sun  |0720 Sun
Old Oak Common  |Carriage Line and |Possession |11/01/26 11/01/26
East Jn Engine Siding 0045 Sun  |0720 Sun
Old Oak Common [CrossRail Depot Washer Bypass |Possession |11/01/26 11/01/26
East Jn Back Line 0045 Sun  |0720 Sun
Acton East Acton West Acton Yard Sidings 11/01/26 11/01/26
Possession  |0045 Sun (0720 Sun
Ladbroke Grove |Acton West Down and Up Possession [11/01/26 11/01/26
Main 0550 Sun {0720 Sun
P2025/3916982 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |11/01/26 12/01/26 TRAINS TO RUN OVER THE MAIN LINES.
2300 Sun  |0500 Mon TRAINS CAN CROSS BETWEEN POPLAR LINES
ND MAIN LINES AT ACTON WEST.
Grand Canal Old Oak Common Engine and Possession |11/01/26 12/01/26
Junction East Jn Carriage Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession [11/01/26 12/01/26
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |11/01/26 12/01/26
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common [CrossRail Depot Washer Bypass |Possession |11/01/26 12/01/26
East Jn 2300 Sun  |0500 Mon

Back Line
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916997 |GW103 Acton West Stockley Bridge Jn |Down and Up Possession [11/01/26 12/01/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS,
HANSON SIDINGS, AND HAYES YARD.
Greenford (LUL) |Greenford Greenford Bay Possession |11/01/26 12/01/26
Bay Jn Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE
Greenford South |Greenford EastJn  |Greenford East Possession |11/01/26 12/01/26
Jn Curve 2300 Sun  |0500 Mon
Hanwell Hanwell Bridge Hanwell Spur East|Possession |11/01/26 12/01/26
2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |11/01/26 12/01/26
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |11/01/26 12/01/26
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession |11/01/26 12/01/26
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn  |Hayes and Hayes Goods Possession |11/01/26 12/01/26
Harlington Loop 2300 Sun  [0500 Mon
West Ealing Greenford West Jn  |Down and Up Possession |11/01/26 12/01/26
Greenford/Branch 2300 Sun  [0500 Mon
West Ealing West Ealing Bay |Possession |11/01/26 12/01/26
Platform 5 2300 Sun  [0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |11/01/26 12/01/26
No 1 2300 Sun  |0500 Mon
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 11/01/26 12/01/26
West Possession 2300 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078736 |GW103 Stockley Bridge |lver Goods Loops Possession  [10/01/26 11/01/26 TRAINS TO RUN OVER MAIN LINES.
Gw180 Jn 2200 Sat 0800 Sun
Gw182 0001 SUN TO 0800 SUN
GW184 Slough West (inc.)  |Down and Up Possession |10/01/26 11/01/26 ONLY DOWN SERVICES TO RUN BETWEEN
Relief 2200 Sat 0800 Sun AIRPORT JN AND DOLPHIN JN.
West Drayton Jn |Stop Board (GW182 |Single Possession |10/01/26 11/01/26 WORK DETAILS = DOLPHIN JN S&C FOLLOW UP
15m 17ch) 2200 Sat 0800 Sun
Stockley Bridge |Dolphin Jn Up Main Possession |11/01/26 11/01/26
Jn 0001 Sun  |0130 Sun
Iver Langley Langley Siding Sidings 11/01/26 11/01/26
Possession (0001 Sun 0800 Sun
Slough Slough Tamper Siding Sidings 11/01/26 11/01/26
Possession /0001 Sun  |0800 Sun
Slough Windsor and Eton Single Possession [11/01/26 11/01/26
Central 0130 Sun  |0445 Sun
Stockley Bridge [Slough West (inc.) |Down and Up Possession |11/01/26 11/01/26
Jn Main 0130 Sun  |0445 Sun
Stockley Bridge |Dolphin Jn Up Main Possession |11/01/26 11/01/26
Jn 0445 Sun  |0800 Sun
Stockley Bridge |Dolphin Jn Down and Up Possession |11/01/26 11/01/26
Jn Relief 0800 Sun {2350 Sun
Stockley Bridge |Maidenhead East Down and Up Possession [11/01/26 12/01/26
Jn Relief 2350 Sun {0400 Mon
West Drayton Maidenhead East Down and Up Possession  [12/01/26 12/01/26
East Jn Relief 0400 Mon (0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \WWKWW
P2025/3916847 |GW103 |Slough West Farnham Road Slough Goods Possession |11/01/26 11/01/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 0005 Sun  |0800 Sun NO ACCESS TO / FROM HAYES AND WEST
Gw1is4 DRAYTON SIDINGS.
Stockley Bridge |Maidenhead East Down and Up Possession |11/01/26 11/01/26 NO ACCESS TO / FROM COLNBROOK BRANCH.
Jn Relief 0005 Sun 0800 Sun
. . WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |11/01/26 11/01/26
East Jn Loop / Up Iver 0005 Sun /0800 Sun ALL PANTOGRAPHS TO BE LOWERED AND
Loop . LOCKED FOR ANY STABLED ELECTRIC
West Drayton Jn |Stop Board (GW182 |Single Possession |11/01/26 11/01/26 TRACTION AT ANY MAIDENHEAD PLATFORMS,
15m 17ch) 0005 Sun /0800 Sun LOOPS OR STABLING LINES BETWEEN THE
Iver Langley Langley Siding Sidings 11/01/26 11/01/26 TIMES OF 0150 SUN AND 0615 SUN.
Possession 10005 Sun {0800 Sun
Slough Slough Tamper Siding Sidings 11/01/26 11/01/26
Possession 10005 Sun {0800 Sun
Slough West Slough West Slough Goods Sidings 11/01/26 11/01/26
Loop Headshunt |Possession |0005 Sun  |0800 Sun
Slough Windsor and Eton  |Single Possession |11/01/26 11/01/26
Central 0145 Sun {0620 Sun
Stockley Bridge |Maidenhead East Down and Up Possession  [11/01/26 11/01/26
Jn Main 0145 Sun  |0620 Sun
P2025/3917015 |[GW103 Slough West Farnham Road Slough Goods Possession |11/01/26 12/01/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 2350 Sun  |0500 Mon NO ACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.
Stockley Bridge |Maidenhead East Down and Up Possession [11/01/26 12/01/26
Jn Relief 2350 Sun  |0400 Mon WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |11/01/26 12/01/26
East Jn Loop / Up Iver 2350 Sun  |0400 Mon
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession |11/01/26 12/01/26
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 11/01/26 12/01/26
Possession 12350 Sun {0500 Mon
Slough West Slough West Slough Goods Sidings 11/01/26 12/01/26
Loop Headshunt |Possession 2350 Sun  |0500 Mon
West Drayton Maidenhead East Down and Up Possession |12/01/26 12/01/26
East Jn Relief 0400 Mon  |0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession |12/01/26 12/01/26
Loop / Up Iver 0400 Mon  |0500 Mon

Loop
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2025/3916854 |GW103 TRAINS TO RUN OVER THE MAIN LINES.

GW220

GW225 AMENDED STATION WORKING AT READING.

GW500 Caversham Road |Oxford Road Jn Reading Feeder |Possession

swi25 |Jn Relief NO ACCESS TO / FROM READING TRAIN CARE

Reading Feeder DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
_ Maln' _ FROM READING TRAIN CARE DEPOT VIA DOWN
Reading West Jn Reading Up Possession MAIN, UP MAIN, OR DOWN READING FESTIVAL

Passenger Loop

Kennet Loop

Kennet Bridge Jn

Kennet Passenger
Loop

Possession

Reading Reading Platform 12-15 Possession
Reading Reading Platform 11 Possession |11/01/26 11/01/26
0030 Sun {0800 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession
Relief Loop
Reading East Jn Reading Low Possession
Level
Reading East Jn |Caversham Road Jn |Up Main Loop Possession |{11/01/26 11/01/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |11/01/26 11/01/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |11/01/26 11/01/26
0030 Sun 0800 Sun
Caversham Road |Scours Lane Up Reading Possession |11/01/26 11/01/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession |11/01/26 11/01/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |11/01/26 11/01/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |11/01/26 11/01/26
0200 Sun 0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |{11/01/26 11/01/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |11/01/26 11/01/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.)

LINES REVERSING AT READING WEST JCN OR
TILEHURST.

WORK DETAILS = MAINTENANCE READING
STATION AREA.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3916854 Tilehurst East Down and Up Possession |11/01/26 11/01/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  |11/01/26 11/01/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |11/01/26 11/01/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 11/01/26 11/01/26
Triangle Sidings |Possession  |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |11/01/26
Jn Passenger Loop 0615 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |11/01/26
Relief 0615 Sun
P2025/3917033 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |11/01/26 12/01/26
GW225 Jn Main 2300 Sun 0410 Mon
Reading Feeder
Relief
Reading West Jn Reading Up Possession |11/01/26 12/01/26
Passenger Loop 2300 Sun {0410 Mon
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |11/01/26 12/01/26
Loop 2300 Sun 0410 Mon
Reading Reading Platform 12-15 Possession |11/01/26 12/01/26
2300 Sun (0410 Mon
Reading East Jn |Caversham Road Jn |Down and Up Possession |11/01/26 12/01/26
Relief Loop 2300 Sun {0410 Mon
Reading East Jn Reading Low Possession |11/01/26 12/01/26
Level 2300 Sun 0410 Mon
Twyford West Reading West Jn Down and Up Possession |11/01/26 12/01/26
Relief 2300 Sun 0410 Mon
Reading Reading Platform 11 Possession  |12/01/26 12/01/26
0001 Mon 0410 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |12/01/26 12/01/26
0001 Mon 0410 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073592 |GW103 |Chester Line Jn |Hinksey North Down and Up Possession |10/01/26 11/01/26 UNTIL 0920 SUNDAY
GwW200 Oxford 2350 Sat 0920 Sun GWR SERVICES BETWEEN READING AND
GW240 OXFORD CANNOT RUN. REPLACEMENT ROAD
GW250 Didcot East Didcot North Jn (Up) |Down & Up Possession |10/01/26 12/01/26 TRANSPORT REQUIRED IN LIEU.
GW260 Avoider 2350 Sat 0445 Mon
- - - THROUGHOUT
Didcot Parkway |Didcot Parkway Platform 5 Possession |10/01/26 12/01/26 GWR AND EREIGHT SERVICES DIVERTED VIA
2350 Sat 0445 Mon NEWBURY.
Foxhall Jn ?r:dcot West Curve B%Vggtmgg%urve Possession |10/01/26 11/01/26 FROM 0920 SUNDAY
2350 Sat 0920 Sun SERVICES TO / FROM OXFORD TO REVERSE AT
Hinksey South Hinksey North No.1 Reception Possession |10/01/26 11/01/26 FOXHALL JCN.
2350 Sat 0920 Sun WORK DETAILS
Kennington Jn  |[Kennington Jn Down and Up Possession |10/01/26  |11/01/26 DIDCOT PLATFORM 3 CORE PLTR W/
Goods Loop 2350 Sat 10920 Sun DIDCOT EAST OLE WIRE RUN WORKS W/
DCL MAINTENANCE WORKS W/
Morris Cowley GF  [Single Possession [10/01/26 11/01/26
2350 Sat {0920 Sun
Moreton Cutting |Foxhall Jn (inc.) Down Possession |10/01/26 11/01/26
(inc.) Relief/Platform 2350 Sat  [0920 Sun
3/Relief Line
Up Relief/Platform
4/Goods Loop
Milton Down and Up Possession  [10/01/26 11/01/26
Main (Platforms 1 2350 Sat 0920 Sun
and 2)
Chester Line Jn  |Chester Line Jn Tamper / Tip Sidings 10/01/26 12/01/26
Siding Possession 2350 Sat  |0445 Mon
Didcot North Jn  |Didcot West Curve |Didcot Yard Sidings 10/01/26 12/01/26
(Up) Jn Possession 2350 Sat  |0445 Mon
(Partial)
Milton Milton Milton Siding Sidings 10/01/26 11/01/26
Possession 2350 Sat (0920 Sun
Chester Line Jn  |Didcot West Curve  |Down and Up Possession |11/01/26 12/01/26
Jn Oxford 0920 Sun (0445 Mon
Moreton Cutting |Foxhall Jn Down Possession |11/01/26 12/01/26
(inc.) Relief/Platform 0920 Sun (0445 Mon
3/Relief Line

Up Relief/Platform
4/Goods Loop
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Week 42 - Continued

| Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2025/4053152 |GW103 Milton Steventon Down Steventon |Possession |10/01/26 12/01/26 GWR AND FREIGHT SERVICES DIVERTED VIA
GW105 Goods Loop 0100 Sat 0450 Mon NEWBURY.
GW250
Uffington (inc.) Down and Up Possession [10/01/26 12/01/26 REPLACEMENT ROAD TRANSPORT DIDCOT -
Main 0100 Sat 0450 Mon SWINDON - CHIPPENHAM - BATH.

ISOLATION OF COCKLEBURY SIDINGS TO BE
HANDED BACK BY 0400 MONDAY.

ALL ASSOCIATED ENGINEERING HAULAGE TO
ENTER/EXIT AT LOW MILEAGE END OF
POSSESSION

Work Details = S+C Renewals at Wantage Rd, Heavy
Maintenance including S+C Tamping and MPSB
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073566 |GW105 Highworth Jn Highworth Jn Down Swindon Possession  [10/01/26 12/01/26 FREIGHT AND GWR SERVICES DIVERTED VIA
GW470 Goods 0100 Sat 0445 Mon NEWBURY.
Gw480 REPLACEMENT ROAD TRANSPORT DIDCOT-
GW523 Stratton Green Up Swindon Possession |10/01/26 12/01/26 SWINDON-CHIPPENHAM-BATH.
GW600 Goods Loop 0100 Sat 0445 Mon
. _ _ . SERVICES BETWEEN SWINDON AND
Rushey Platt Swindon West Up Swindon Relief|Possession |10/01/26 12/01/26 GLOUCESTER TO USE SWINDON PLATFORM 2
Junction Line 0100 Sat 0445 Mon ONLY.
Swindon Swindon g\(l)v\i/\r/]rég:d Up Possession |10/01/26 12/01/26 ALL PANTOGRAPHS TO BE LOWERED AND
0100 Sat 0445 Mon LOCKED IN COCKLEBURY SIDINGS UNTIL 0400
Passenger Loop MONDAY
Swindon Down  [Swindon Down Swindon Possession [10/01/26 12/01/26
Yard GF Goods 0100 Sat (0445 Mon Work Details
Swindon Jn Rodbourne Jn Down Kemble Possession |10/01/26  |12/01/26 OLE Wire Runs W/ .
0100 Sat 0445 Mon Canopy _\Norks Chippenham Station W/
Underbridge Works Jones W/
Thingley Jn Bradford Jn Melksham Single |Possession |10/01/26  |12/01/26 Underbridge Works Old Cricklade Road W/
0100 Sat 0445 Mon Tunnel Works incl Soot Removal Box W/
Uffington Bathampton Jn Down and Up Possession |10/01/26 12/01/26
Main 0100 Sat 0445 Mon
Wootton Bassett |Hullavington Down and Up Possession |10/01/26 12/01/26
Jn Badminton 0100 Sat 0445 Mon
Wootton Bassett |Wootton Bassett Jn |Up Wootton Possession [10/01/26 12/01/26
West Bassett Goods 0100 Sat (0445 Mon
Line
Highworth Jn Highworth Jn Highworth Branch |Sidings 10/01/26 12/01/26
Siding Possession  |0100 Sat 0445 Mon
(Partial)
Swindon Cocklebury Sidings 10/01/26 12/01/26
Through Siding Possession 0100 Sat 0445 Mon
Swindon East Down Swindon Sidings 10/01/26 12/01/26
Neck Possession |0100 Sat 0445 Mon
Transfer Sidings |Sidings 10/01/26 12/01/26
Cocklebury Possession |0100 Sat {0445 Mon
P (Partial)
Sidings
South Marston South Marston South Marston Sidings 10/01/26 12/01/26
Euro Terminal Possession  |0100 Sat 0445 Mon
(Partial)
Stratton Green Highworth Jn Down Swindon Sidings 10/01/26 12/01/26
Refuge Possession 0100 Sat  |0445 Mon
Down Swindon
Refuge
Swindon Swindon Loco and Tamper |Sidings 10/01/26 12/01/26
sidings Possession  |0100 Sat 0445 Mon

Swindon East
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4073566 Highworth Jn Up Swindon Sidings 10/01/26 12/01/26
Continued Reception Possession  |0100 Sat 0445 Mon
(Partial)
Swindon Parcels Spur Sidings 10/01/26 12/01/26
Possession 0100 Sat (0445 Mon
Hawkesworth Sidings 10/01/26 12/01/26
Steel Terminal Possession (0100 Sat 0445 Mon
(Partial)
Swindon East Highworth Jn Cocklebury BLOCKED To|10/01/26 12/01/26
Sidings Electric 0100 Sat 0445 Mon
Trains
Swindon Swindon Platform 2 Possession |11/01/26 11/01/26
0030 Sun 0820 Sun
Swindon Jn Rodbourne Jn Up Kemble Possession [11/01/26 11/01/26
0030 Sun {0820 Sun
Hullavington Patchway Jn No.2  |All Lines BLOCKED To|11/01/26 11/01/26
Electric 0030 Sun /0820 Sun
Trains
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up BLOCKED To|11/01/26 11/01/26
No.1 Filton Main Electric 0030 Sun {0820 Sun
Trains
Stoke Gifford Jn  |Filton West Jn No.1 |Single BLOCKED To|11/01/26 11/01/26
No.2 Electric 0030 Sun 0820 Sun
Trains
P2025/4125429 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession |10/01/26 11/01/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 10/01/26 11/01/26
Possession 1800 Sat  |0950 Sun WORK DETAILS:MAINTENANCE, POPLARS
ELECTRIFICATION
P2025/3925547 |EA1310 |Acton Wells Jn  |Acton West Down and Up Possession [10/01/26 11/01/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat  |0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 10/01/26 11/01/26
Possession 2015 Sat {1045 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Previous freeze: EAS V1 2526

Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053204 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |11/01/26 12/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |11/01/26 12/01/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |11/01/26 12/01/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |11/01/26 12/01/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |11/01/26 12/01/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession [11/01/26 12/01/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession [11/01/26 12/01/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |11/01/26 12/01/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |11/01/26 12/01/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |11/01/26 12/01/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |11/01/26 12/01/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |11/01/26 12/01/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |12/01/26 12/01/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |12/01/26 12/01/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |12/01/26 12/01/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [12/01/26 12/01/26
Bletchley 0040 Mon 0445 Mon
P2025/4079017 |GW200 Wolvercot Jn Aynho Jn All Lines Possession |10/01/26 11/01/26 'Work Content: High Output
MD401 2315 Sat (1315 Sun
IALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM High Output
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085385 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession {12/01/26 13/01/26 Work Content: High Output Stoulton (112m 1505y to
MD900 Abbotswood 2110 Mon |0610 Tue 113m 565y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession [12/01/26 13/01/26
Cotswolds / Up & 2110 Mon  |0610 Tue
Down Cotswolds
P2025/4085386 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession |13/01/26 14/01/26 Work Content: High Output Stoulton (112m 1505y to
MD900 Abbotswood 2110 Tue |0610 Wed 113m 565y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession  [13/01/26 14/01/26
Cotswolds / Up & 2110 Tue |0610 Wed
Down Cotswolds
P2025/4085487 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession |14/01/26 15/01/26 'Work Content: High Output Stoulton (112m 1505y to
MD900 Abbotswood 2110 Wed |0610 Thu 113m 565y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession [14/01/26 15/01/26
Cotswolds / Up & 2110 Wed (0610 Thu
Down Cotswolds
P2025/4085488 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession  |15/01/26 16/01/26 'Work Content: High Output Stoulton (112m 1505y to
MD900 Abbotswood 2110 Thu |0610 Fri 113m 565y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession |15/01/26 16/01/26
Cotswolds / Up & 2110 Thu  |0610 Fri

Down Cotswolds
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 42 - Continued

Possession Ref

LOR

Location from

P2025/4053312

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

Location to

|
|

UL
HEREERN W R

—
—
o
]

Blocked Line

il

|

Protn Type

Start

Westbury North  |Westbury South Jn  |No.1 Line Possession |{11/01/26 11/01/26
Jn No.2 Line 0010 Sun  |0910 Sun
No.3 Line
Down Reception
Westbury South |Dilton Marsh Down and Up Possession |{11/01/26 11/01/26
Jn Salisbury 0010 Sun  |0910 Sun
Fairwood Jn Down and Up Possession |11/01/26 11/01/26
Main 0010 Sun 0910 Sun
Westbury North Jn  |Up Reception Possession |11/01/26 11/01/26
0010 Sun {0910 Sun
Westbury South Jn  |Link Line Possession |11/01/26 11/01/26
0010 Sun  |0910 Sun
Westbury

Traffic Remarks

\ Work Type
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053312 Westbury Up Trowbridge Sidings 11/01/26 11/01/26
Continued Sidings Possession  |0010 Sun /0910 Sun
Patney Sidings
Back Road
Bovis Wharf Sidings 11/01/26 11/01/26
Siding Possession  |0010 Sun  |0910 Sun
Out Engine Siding |(Partial)
In Engine Sidings
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 11/01/26 11/01/26
Jn Sidings Possession  |0010 Sun 0910 Sun
Westbury South  |Westbury South Jn  |Spur Sidings 11/01/26 11/01/26
Jn Possession 0010 Sun (0910 Sun
Westbury Up Sidings 11/01/26 11/01/26
Sidings Possession  |0010 Sun /0910 Sun
Westbury No1l. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings
P2025/4073465 |GW500 Castle Cary Jn Dorchester Jn All Lines Possession |16/01/26 19/01/26 GWR: WEYMOUTH SERVICES TO START &
SW115 2305 Fri {0500 Mon TERMINATE AT CASTLE CARY. RAIL
SW175 REPLACEMENT ROAD SERVICES TO OPERATE
SW178 Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |16/01/26 19/01/26 BETWEEN CASTLE CARY AND WEYMOUTH.
(Single) 2305 Fri 0500 Mon
. . — — SWR: SERVICES VIA WESTBURY TO START &
Yeovil Jn Yeovil Jn Up SIdIngS Sldlngs ] 16/01/26 19/01/26 TERMINATE AT CASTLE CARY. SERVICES VIA
Possession 2305 Fri 0500 Mon YEOVIL JN TO START & TERMINATE AT YEOVIL
Yeovil Pen Mill  [Yeovil Pen Mill Down Sidings | Sidings 16/01/26 | 19/01/26 T e L REPLACEMENT ROAD SERVICES
Possession 2305 Fri  [0500 Mon '
WORKS DELIVERY PL REFURB YEOVIL PEN MILL
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053343 |GW5001 |Hawkeridge Jn  |Westbury North Jn |Down and Up Possession |12/01/26 12/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW510 Trowbridge 0015 Mon  |0450 Mon BETWEEN WESTBURY AND WARMINSTER FOR
GWS560 1F39. NO SHUNTING MOVEMENTS POSSIBLE AT
SW170 Westbury East Westbury North Jn  |Down and Up Possession [12/01/26 12/01/26 WESTBURY STATION.
Loop Jn Main 0015 Mon 0450 Mon
. . GWR SLEEPERS AND THROUGH FREIGHT
Westbury North Westbury South Jn No.1 Line Possession 12/01/26 12/01/26 SERVICES TO RUN VIA THE WESTBURY
Jn No.2 Line 0015 Mon 0450 Mon AVOIDING LINES AND GWS500.
No.3 Line OTHER FREIGHT SERVICES TO BE RETIMED TO
Down Reception RUN BEFORE / AFTER POSSESSION.
Westbury South |Dilton Marsh Down and Up Possession  [12/01/26 12/01/26 WORK = Westbury Station Area W2023/
Jn Salisbury 0015 Mon  |0450 Mon WEY 109m20ch to 110m42ch
- - Maintenance
Fairwood Jn Down and Up Possession  [12/01/26 12/01/26
Main 0015 Mon 0450 Mon
Westbury North Jn  |Up Reception Possession |12/01/26 12/01/26
0015 Mon 0450 Mon
Westbury South Jn  |Link Line Possession |12/01/26 12/01/26
0015 Mon  |0450 Mon
Westbury Westbury Up Trowbridge Sidings 12/01/26 12/01/26
Sidings Possession {0015 Mon |0450 Mon
Patney Sidings
Bovis Wharf
Siding
Out Engine Siding
Up Engine Siding
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 12/01/26 12/01/26
Jn Sidings Possession  [0015 Mon  |0450 Mon
Westbury South  |Westbury South Jn  |Westbury Up Sidings 12/01/26 12/01/26
Jn Sidings Possession  |0015 Mon 0450 Mon
Spur
Westbury No1l.
Sidings
Westbury Down
Sidings

Westbury New

Sidings
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4082863 |GW690 St. Erth St. Ives Single Possession  [05/01/26 02/02/26 "REPLACEMENT ROAD TRANSPORT REQUIRED
0001 Mon 0635 Mon IN LIEU.
Western Growers Bay Possession  [05/01/26 02/02/26 WORK DETAILS
Crossing 0001 Mon 0635 Mon TRACK RENEWAL / UPGRADE WORK"
P2025/4034399 |GW730 Hereford Maindee West Jn Down and Up Possession |11/01/26 12/01/26 ROAD REPLACEMENT TRANSPORT BETWEEN
GW?740 Main/Hereford 2240 Sun 0450 Mon HEREFORD AND NEWPORT.
FREIGHT TO DIVERT OR BE RETIMED.
Maindee North Jn |Maindee East Jn Single Hereford  |Possession |11/01/26 12/01/26
Loop 2240 Sun  |0450 Mon Work: maintenance
Panteg UGL + Panteg UGL + DGL |Down and Up Possession [11/01/26 12/01/26
DGL Goods Loops 2240 Sun  [0450 Mon
Pontrilas Pontrilas Up Goods Loop  |Possession |11/01/26 12/01/26
2240 Sun  |0450 Mon
Abergavenny Abergavenny Up Sidings Sidings 11/01/26 12/01/26
Possession  |2240 Sun 0450 Mon
Little Mill Jn SB  |Little Mill Jn SB Little Mill Siding  |Sidings 11/01/26 12/01/26
Possession  |2240 Sun 0450 Mon
P2025/4034400 |GW730 Hereford Maindee West Jn Down and Up Possession [11/01/26 12/01/26 ROAD REPLACEMENT TRANSPORT BETWEEN
GW740 Main/Hereford 2240 Sun  |0450 Mon HEREFORD AND NEWPORT.
FREIGHT TO DIVERT OR BE RETIMED.
Maindee North Jn |Maindee East Jn Single Hereford  |Possession |11/01/26 12/01/26
Loop 2240 Sun 0450 Mon 'Work: maintenance
Panteg UGL + Panteg UGL + DGL |Down and Up Possession |11/01/26 12/01/26
DGL Goods Loops 2240 Sun  |0450 Mon
Pontrilas Pontrilas Up Goods Loop  |Possession |11/01/26 12/01/26
2240 Sun  |0450 Mon
Abergavenny Abergavenny Up Sidings Sidings 11/01/26 12/01/26
Possession 2240 Sun (0450 Mon
Little Mill Jn SB  |Little Mill Jn SB Little Mill Siding  |Sidings 11/01/26 12/01/26
Possession  |2240 Sun 0450 Mon
P2025/4023013 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|11/01/26 12/01/26 /ALL TRAINS VIA THE MAIN LINES AND
Relief + EPR 2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|11/01/26 12/01/26 Work content: Newport S&T
Loop + EPR 2200 Sun  |0500 Mon
Down Main

(Platform 2)

Electronic Copy - Uncontrolled when printed

Page

93




Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 42 - Continued

Traffic Remarks \ Work Type

Newtown West

Leckwith Loop North

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2025/4024535 |GW900 Cardiff East Jn  |Cardiff West Jn Platform Loop Possession |11/01/26 12/01/26
2235 Sun  |0530 Mon
Leckwith Loop North |Line A Possession |11/01/26 12/01/26
Jn Line D 2235 Sun  |0530 Mon
Cardiff West Jn  |Leckwith Loop North |Line E Possession |11/01/26 12/01/26
Jn 2235 Sun  |0530 Mon

Line B

Possession

11/01/26

12/01/26

Jn Line C 2235 Sun 0530 Mon
Cardiff Central Cardiff West Jn Line E Line Blockage|11/01/26 12/01/26
(Between 2235Sun  |0530 Mon
Trains) + EPR
Cardiff West Limit of Brickyard Siding |Sidings 11/01/26 12/01/26
Electrification Possession {2235 Sun 0530 Mon
Brickyard Sidings
P2025/4035080 |[NW3001 |Llandudno Jn Blaenau Ffestiniog [Single & Loop Possession {10/01/26 12/01/26 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat 0520 Mon ROAD TRANSPORT.
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Transition V2 Final Rules

Data freeze: EAS V2 2526
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Week 43

Possession Ref | LOR Possession
Location from

Possession
Location to

Blocked Line Protection
Type

Start

End

Traffic Remarks

Work Type
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2526
Previous freeze: EAS V1 2526

Start End

Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type
P2025/3917764 |GW103 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession

XR001

Traffic Remarks \ Work Type

18/01/26
0600 Sun

Acton Wells Jn |Acton West Down & Up Poplar |Possession 18/01/26
0720 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession 18/01/26
Junction Line 0720 Sun
North Pole Depot North Pole Line A |Possession 18/01/26
and B 0720 Sun
Old Oak Common  |Carriage Line and |Possession 18/01/26
East Jn Engine Siding 0720 Sun
Old Oak Common |CrossRail Depot Washer Bypass |Possession 18/01/26
East Jn Back Line 0720 Sun
Paddington Ealing Broadway Lines 4 and Possession 18/01/26
5/Down and Up 0600 Sun
Relief
Lines 1 to 3/Down |Possession 18/01/26
and Up Main 0720 Sun
Paddington Platforms 1to 6 |Possession 18/01/26
Platforms 7 to 12 0720 Sun
and 14
Subway Jn Link Line/Royal  |Possession 18/01/26
Oak Carriage 0720 Sun
Loop A and B
Line 6
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession 18/01/26
(London) Line 1 0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession 18/01/26
Jn 0720 Sun
Westbourne Park Jn |Eastbound Possession 18/01/26
Westbound 0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 18/01/26
Possession 0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 18/01/26
(London) (London) Yard Possession 0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |18/01/26 18/01/26
0600 Sun {0720 Sun

Paddington
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917764 Acton West Lines 4 and Possession [18/01/26 18/01/26
Continued 5/Down and Up 0600 Sun  |0720 Sun
Relief
Ladbroke Grove |Acton West Down and Up Possession [18/01/26 19/01/26
Main 0720 Sun  |0500 Mon
P2025/3917153 |[GW103 Paddington Ladbroke Grove Lines1 &2 Possession |19/01/26 19/01/26 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Mon  |0500 Mon (10 hrs) AMENDED STATION WORKING AT PADDINGTON.
Paddington Platforms 1to 6 |Possession [19/01/26 19/01/26 NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
0001 Mon  |0500 Mon (10 hrs) PADDINGTON.
(London) 0001 Mon 0500 Mon (10 hrs) |3 AND NORTH POLE LINE A UNDER DIESEL
- - - POWER ONLY.
Subway Jn Link Line/Royal Possession  [19/01/26 19/01/26
Qak Carriage 0001 Mon 0500 Mon (10 hrs)  \yoRK DETAILS = MAINTENANCE
Loop A and B
P2025/3917170 |{GW103 Ladbroke Grove |Southall East Jn Down and Up Possession |18/01/26 19/01/26 TRAINS TO RUN OVER THE RELIEF LINES.
Main 2300 Sun  |0500 Mon
\Work Details = Maintenance
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917769 |GW103 Ealing Broadway |Dolphin Jn Down and Up Possession [18/01/26 18/01/26 0001 SUN TO 0120 SUN
GW130 Main 0001 Sun 0800 Sun TRAINS TO REVERSE AT EALING BROADWAY /
GwW174 ACTON WEST ON RELIEF LINE SIDE ONLY.
GW176 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession [18/01/26 18/01/26 NO ACCESS TO / FROM NORTH POLE DEPOT.
Gw180 Jn 0001 Sun |0120 Sun NO ACCESS TO / FROM SOUTHALL YARD.
GW182 . . NO ACCESS TO / FROM ELIZABETH LINE CCOS
Heathrow Tunnel Jn |Down Airport Possession  [18/01/26 18/01/26
0001 Sun /0800 Sun 0120 SUN TO 0545 SUN
- ALL LINE BLOCK
Southall East Jn  [Southall West Jn fggthall West Possession |18/01/26 18/01/26 NO ACCESS TO / FROM NORTH POLE DEPOT.
O entford L 0001 Sun 0800 Sun NO ACCESS TO / FROM SOUTHALL YARD.
p brentlord Loop NO ACCESS TO / FROM ELIZABETH LINE CCOS
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 18/01/26 18/01/26 UNITS CAN BE STABLED ON WEST EALING
Siding Possession  |0001 Sun  |0800 Sun LOOPS 2 & 3 WITH PANTOGRAPHS LOCKED AND
Southall Yard LOWERED.
- - - MTREL / HEOC TO STABLE ## SETS AT
Ealing Broadway |Dolphin Jn Dov_vn and Up Possession  [18/01/26 18/01/26 HEATHROW AIRPORT IN TERMINAL PLATEORMS.
Relief 0120 Sun  |0545 Sun
: - 0545 SUN TO 0800 SUN
Hanwell Hanwell Bridge Hanwell Spur East|Possession éf;%l/SZG 3584/1%156 TRAINS TO RUN OVER RELIEF LINES
un un TRAINS TO REVERSE AT EALING BROADWAY /
Hanwell Jn Drayton GreenJn  |Down and Up Possession |18/01/26  |18/01/26 Q(O:TE(;\IC\I/EVISESS-;SII\IFT?EOLI{/IEE(ISIIQITEHSFI’%IIE_SSEEO T
West Loo :
P 0120 Sun 0545 Sun NO ACCESS TO / FROM SOUTHALL YARD.
Stockley Bridge Jn  |Goods Loops Possession |18/01/26 18/01/26 NO ACCESS TO / FROM ELIZABETH LINE CCOS
0120 Sun 0545 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession |18/01/26 18/01/26 WORK DETAILS =
Harlington Harlington 0120 Sun  |0545 Sun MAINTENANCE.
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |18/01/26 18/01/26
Jn 0120 Sun  |0545 Sun
Heathrow Tunnel Jn |Up Airport Possession [18/01/26 18/01/26
Down Airport 0120 Sun (0545 Sun
Relief
West Drayton Jn |lver (inc.) Up Iver Loop Possession [18/01/26 18/01/26
0120 Sun  |0545 Sun
West Ealing Greenford South Jn |Down and Up Possession |18/01/26 18/01/26
Greenford/Branch 0120 Sun  |0545 Sun
West Ealing West Ealing Bay |Possession |18/01/26 18/01/26
Platform 5 0120 Sun  |0545 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |18/01/26 18/01/26
No 1 0120 Sun  |0545 Sun
Iver Langley Langley Siding Sidings 18/01/26 18/01/26
Possession |0120 Sun 0545 Sun

Southall East Jn
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917769 Southall East Jn Hanwell Spur Sidings 18/01/26 18/01/26
Continued West Possession /0120 Sun  |0545 Sun
West Ealing Jn |Hanwell Jn West Ealing Sidings 18/01/26 18/01/26
Sidings No 2 Loop [Possession 0120 Sun  |0545 Sun
/ No 3 Loop
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [18/01/26 18/01/26
Jn 0545 Sun {0800 Sun
P2025/3917187 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |19/01/26 19/01/26 TRAINS TO RUN OVER RELIEF LINES: ACCESS IN
Gw180 Jn 0001 Mon |0500 Mon / OUT SOUTHALL YARD AT EAST END ONLY.
Heathrow Tunnel Jn |Down Airport Possession |19/01/26 19/01/26 Work Details = Maintenance
0001 Mon 0500 Mon
Southall East Jn  |Dolphin Jn Down and Up Possession  [19/01/26 19/01/26
Main 0001 Mon  |0500 Mon
Southall East Jn  [Southall West Jn Southall West Possession - |19/01/26 19/01/26
Loop Pass Booked |0001 Mon  |0500 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 19/01/26 19/01/26
Siding Possession  |0001 Mon 0500 Mon
Southall Yard
P2025/3927471 |GW103 Dolphin Jn Ruscombe Down and Up Possession |18/01/26 19/01/26 TRAINS TO RUN OVER RELIEF LINES. WINDSOR
Gw1is4 Main 2300 Sun  |0500 Mon BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
PLATFORM. WORK DETAILS = MAINTENANCE.
Slough Windsor and Eton Single Possession |19/01/26 19/01/26
Central 0025 Mon  |0500 Mon
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Data freeze: EAS V2 2526
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917104 |GW103 Dolphin Jn (inc.) |Ruscombe Down and Up Possession |18/01/26 18/01/26 TRAINS TO RUN OVER RELIEF LINES.
Gw1is4 Main 0001 Sun  |0800 Sun WINDSOR BRANCH UNIT TO OUTSTABLE IN
Gw185 SLOUGH BAY PLATFORM.
Dolphin Jn (inc.) |Ruscombe Down and Up Possession |18/01/26 18/01/26
Relief 0150 Sun  |0615 Sun WORK DETAILS = MAINTENANCE.
Maidenhead East |Maidenhead West  |Maidenhead Possession |18/01/26 18/01/26 IALL PANTOGRAPHS TO BE LOWERED AND
Loop/Platform 5 0150 Sun 0615 Sun LOCKED IN MAIDENHEAD STABLING LINES 1-6 &
Maidenhead West|Maidenhead West  |Turnback Line Possession |18/01/26 18/01/26 gé‘?gggﬁM 5 & LOOP BETWEEN 0150 SUN AND
0150 Sun  |0615 Sun '
Slough Windsor and Eton  |Single Possession |18/01/26 18/01/26
Central 0150 Sun  |0800 Sun
Slough West Farnham Road Slough Goods Possession |18/01/26 18/01/26
Loop 0150 Sun  |0615 Sun
Slough Slough Tamper Siding Sidings 18/01/26 18/01/26
Possession 0150 Sun (0615 Sun
Slough West Slough West Slough Goods Sidings 18/01/26 18/01/26
Loop Headshunt |Possession [0150 Sun |0615 Sun

Electronic Copy - Uncontrolled when printed

Page

101




Network Rail

Western & Wales Route
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917120 |GW103 Reading Oxford Road Jn Down and Up Possession |17/01/26 18/01/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |17/01/26 18/01/26 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession [17/01/26 18/01/26
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |17/01/26 18/01/26
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |17/01/26 18/01/26
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |17/01/26 18/01/26
Main 2300 Sat  |1030 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [17/01/26 18/01/26
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 17/01/26 18/01/26
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |18/01/26 18/01/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |18/01/26 18/01/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |18/01/26 18/01/26
Loop 0200 Sun 0615 Sun
Reading Reading Platform 12-15 Possession [18/01/26 18/01/26
0200 Sun  |0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |18/01/26 18/01/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |18/01/26 18/01/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |18/01/26 18/01/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |18/01/26 18/01/26
Relief 0200 Sun  |0615 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3927485 |GW103 Reading Oxford Road Jn Down and Up Possession |18/01/26 19/01/26
GW190 Westbury 2300 Sun 0500 Mon
GW500
SW125 Reading Platforms 7 to 11 |Possession |18/01/26 19/01/26
Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn |Up Main Loop Possession |18/01/26 19/01/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |18/01/26 19/01/26
2300 Sun  [0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession |18/01/26 19/01/26
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |18/01/26 19/01/26
Main 2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  |18/01/26 19/01/26
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 18/01/26 19/01/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/3917136 |GW103 |Tilehurst East Moreton Cutting Down and Up Possession |17/01/26 18/01/26 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat  |0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Moreton Cutting Down and Up Possession |18/01/26 18/01/26 TILEHURST EAST JCN
(inc.) Relief 0050 Sun  |0750 Sun
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073607 |GW103 |Chester Line Jn |Hinksey North Down and Up Possession |17/01/26 18/01/26 UNTIL 0920 SUNDAY
GwW200 Oxford 2350 Sat 0920 Sun GWR SERVICES BETWEEN READING AND
GW240 OXFORD CANNOT RUN. REPLACEMENT ROAD
GW250 Didcot East Didcot North Jn (Up) |Down & Up Possession |17/01/26 19/01/26 TRANSPORT REQUIRED IN LIEU.
GW260 Avoider 2350 Sat 0445 Mon
- - - THROUGHOUT
Didcot Parkway |Didcot Parkway Platform 5 Possession |17/01/26 19/01/26 GWR AND EREIGHT SERVICES DIVERTED VIA
2350 Sat 0445 Mon NEWBURY.
Foxhall Jn ?r:dcot West Curve B%Vggtmgg%urve Possession |17/01/26 18/01/26 FROM 0920 SUNDAY
2350 Sat 0920 Sun SERVICES TO / FROM OXFORD TO REVERSE AT
Hinksey South Hinksey North No.1 Reception Possession |17/01/26 19/01/26 FOXHALL JCN.
2350 Sat  |0920 Mon WORK DETAILS
Kennington Jn  |[Kennington Jn Down and Up Possession |17/01/26  |18/01/26 DIDCOT PLATFORM 3 CORE PLTR W/
Goods Loop 2350 Sat 10920 Sun DIDCOT EAST OLE WIRE RUN WORKS W/
DCL MAINTENANCE WORKS W/
Morris Cowley GF  [Single Possession [17/01/26 18/01/26
2350 Sat {0920 Sun
Moreton Cutting |Foxhall Jn (inc.) Down Possession |17/01/26 18/01/26
(inc.) Relief/Platform 2350 Sat  [0920 Sun
3/Relief Line
Up Relief/Platform
4/Goods Loop
Milton Down and Up Possession [17/01/26 18/01/26
Main (Platforms 1 2350 Sat 0920 Sun
and 2)
Chester Line Jn  |Chester Line Jn Tamper / Tip Sidings 17/01/26 19/01/26
Siding Possession 2350 Sat  |0445 Mon
Didcot North Jn  |Didcot West Curve |Didcot Yard Sidings 17/01/26 19/01/26
(Up) Jn Possession 2350 Sat  |0445 Mon
(Partial)
Milton Milton Milton Siding Sidings 17/01/26 19/01/26
Possession |2350 Sat  [0920 Mon
Chester Line Jn  |Didcot West Curve  |Down and Up Possession |18/01/26 19/01/26
Jn Oxford 0920 Sun (0445 Mon
Moreton Cutting |Foxhall Jn Down Possession |18/01/26 19/01/26
(inc.) Relief/Platform 0920 Sun (0445 Mon
3/Relief Line

Up Relief/Platform
4/Goods Loop

Electronic Copy - Uncontrolled when printed

Page

104




Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 43 - Continued

| Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2025/4053153 |GW103 Milton Steventon Down Steventon |Possession |17/01/26 19/01/26 GWR AND FREIGHT SERVICES DIVERTED VIA
GW105 Goods Loop 0100 Sat 0450 Mon NEWBURY.
GW250
Uffington (inc.) Down and Up Possession [17/01/26 19/01/26 REPLACEMENT ROAD TRANSPORT DIDCOT -
Main 0100 Sat 0450 Mon SWINDON - CHIPPENHAM - BATH.

ISOLATION OF COCKLEBURY SIDINGS TO BE
HANDED BACK BY 0400 MONDAY.

ALL ASSOCIATED ENGINEERING HAULAGE TO
ENTER/EXIT AT LOW MILEAGE END OF
POSSESSION

Work Details = S+C Renewals at Wantage Rd, Heavy
Maintenance including S+C Tamping and MPSB
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073626 |GW105 Highworth Jn Highworth Jn Down Swindon Possession |17/01/26 19/01/26 FREIGHT AND GWR SERVICES DIVERTED VIA
GW470 Goods 0100 Sat 0445 Mon NEWBURY.
GW480 REPLACEMENT ROAD TRANSPORT DIDCOT-
GW523 Stratton Green Up Swindon Possession |17/01/26 19/01/26 SWINDON-CHIPPENHAM-BATH.
GW600 Goods Loop 0100 Sat 0445 Mon
_ _ _ _ SERVICES BETWEEN SWINDON AND
Rusht_—:'y Platt Swindon West Up Swindon Relief|Possession |17/01/26 19/01/26 GLOUCESTER TO USE SWINDON PLATEORM 2
Junction Line 0100 Sat 0445 Mon ONLY ALL DAY SATURDAY / AFTER 1630 SUNDAY.
Swindon Swindon Down and Up Possession [17/01/26 19/01/26 ALL PANTOGRAPHS TO BE LOWERED AND
Swindon 0100 Sat 0445 Mon LOCKED IN COCKLEBURY SIDINGS UNTIL 0400
Passenger Loop MONDAY
Swindon Down  |Swindon Down Swindon Possession [17/01/26 19/01/26
Yard GF Goods 0100 Sat (0445 Mon Work Details
Swindon Jn Rodbourne Jn Down Kemble Possession |17/01/26  |19/01/26 OLE Wire Runs W/ .
0100 Sat 0445 Mon Canopy _\Norks Chippenham Station W/
Underbridge Works Jones W/
Thingley Jn Bradford Jn Melksham Single |Possession |17/01/26  |19/01/26 Underbridge Works Old Cricklade Road W/
0100 Sat 0445 Mon Tunnel Works |_nc| Soot Removal Box W/
S+C Tamp Swindon West W/
Uffington Bathampton Jn Down and Up Possession |17/01/26 19/01/26
Main 0100 Sat 0445 Mon
Wootton Bassett |Hullavington Down and Up Possession |17/01/26 19/01/26
Jn Badminton 0100 Sat 0445 Mon
Wootton Bassett |Wootton Bassett Jn |Up Wootton Possession |17/01/26 19/01/26
West Bassett Goods 0100 Sat 0445 Mon
Line
Highworth Jn Highworth Jn Highworth Branch |Sidings 17/01/26 19/01/26
Siding Possession  |0100 Sat 0445 Mon
(Partial)
Swindon Cocklebury Sidings 17/01/26 19/01/26
Through Siding Possession 0100 Sat 0445 Mon
Swindon East Down Swindon Sidings 17/01/26 19/01/26
Neck Possession |0100 Sat 0445 Mon
Transfer Sidings |Sidings 17/01/26 19/01/26
Cocklebury Possession |0100 Sat {0445 Mon
P (Partial)
Sidings
South Marston South Marston South Marston Sidings 17/01/26 19/01/26
Euro Terminal Possession  |0100 Sat 0445 Mon
(Partial)
Stratton Green Highworth Jn Down Swindon Sidings 17/01/26 19/01/26
Refuge Possession 0100 Sat  |0445 Mon
Down Swindon
Refuge
Swindon Swindon Loco and Tamper |Sidings 17/01/26 19/01/26
sidings Possession  |0100 Sat 0445 Mon

Swindon East
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 43 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073626 Highworth Jn Up Swindon Sidings 17/01/26 19/01/26
Continued Reception Possession  |0100 Sat 0445 Mon
(Partial)
Swindon Parcels Spur Sidings 17/01/26 19/01/26
Possession 10100 Sat 0445 Mon
Hawkesworth Sidings 17/01/26 19/01/26
Steel Terminal Possession (0100 Sat 0445 Mon
(Partial)
Swindon East Highworth Jn Cocklebury BLOCKED To|17/01/26 19/01/26
Sidings Electric 0100 Sat 0445 Mon
Trains
Swindon Swindon Platform 2 Possession |18/01/26 18/01/26
0030 Sun 0820 Sun
Swindon Jn Rodbourne Jn Up Kemble Possession [18/01/26 18/01/26
0030 Sun {1630 Sun
Hullavington Patchway Jn No.2  |All Lines BLOCKED To|18/01/26 18/01/26
Electric 0030 Sun /0820 Sun
Trains
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up BLOCKED To|18/01/26 18/01/26
No.1 Filton Main Electric 0030 Sun {0820 Sun
Trains
Stoke Gifford Jn  |Filton West Jn No.1 [Single BLOCKED To|18/01/26 18/01/26
No.2 Electric 0030 Sun  |0820 Sun
Trains
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053314 |GW105 Bristol East Jn Bristol West Jn Down Main Possession [17/01/26 18/01/26 2340 SATURDAY TO 0155 SUNDAY
GW450 2340 Sat  |0155 Sun 0645 SUNDAY TO 0745 SUNDAY
GW528 AMENDED STATION WORKING.
GW530 Bristol Temple Bristol East Jn Up Main Possession [17/01/26 18/01/26 TRAINS TO BE RE-PLATFORMED USING
Meads 2340 Sat 0155 Sun PLATFORMS 1-8.
Bristol Temple Platforms 9/10 Possession 17/01/26 18/01/26 0155 SUN TO 0645 SUN
Meads Platforms 11/12 2340 Sat 0745 Sun GW528/BRL: BETWEEN ST. PHILIPS MARSH AND
NORTH SOMERSET JN. TRAINS MUST NOT BE
Platform 13 STABLED OVER, AND NO TRAIN MOVEMENTS
Platform 15 PAST, PM632 AND PM343. NO ACCESS BETWEEN
ST. PHILIPS MARSH AND BRISTOL WEST JN
Bristol West Jn Down Through Possession |17/01/26 18/01/26 OVER PM34 POINTS.
2340 Sat 0745 Sun
. . — ECS MAY BE STABLED IN BRISTOL TEMPLE
Meads Meads Stabling Sldlng Possession 2340 Sat 0745 Sun DURING POSSESSION OF THE LINE FOR
Kingsland Road |Bristol East Jn Kingsland Road |Sidings 17/01/26 18/01/26 ENGINEERING WORK OR A LINE BLOCKAGE
Sidings GF Sidings Possession (2340 Sat  |0745 Sun WORK =
Bristol East Depot [North Somerset Jn  |[East Depot Goods |Possession  |18/01/26  |18/01/26 ’?Arli_s’\tﬁl Leg"p'les I\/rl]eadflg 48ch
Loop 0155 Sun 0645 Sun ! m Czotg romase
East Depot Spur 1 Maintenance W2024
PIt 9 to 15: 8hrs
Bristol Temple Bristol Temple Platform 1 Possession |18/01/26 18/01/26
Meads Meads Up Through 0155 Sun 0645 Sun
Platforms 3/4
Platforms 5/6
Platforms 7/8
Bristol West Jn |Bedminster West Carriage Possession [18/01/26 18/01/26
Line 0155 Sun {0645 Sun
Dr. Days Jn Bristol East Jn Down and Up Possession |18/01/26 18/01/26
Filton Mains 0155 Sun 0645 Sun
Down and Up
Filton Relief
North Somerset Jn  |Down and Up Possession |18/01/26 18/01/26
Bristol Loop 0155 Sun {0645 Sun
North Somerset |St. Philips Marsh Bristol Goods Possession |18/01/26 18/01/26
Jn Avoiding Line and 0155 Sun  |0645 Sun
Up/Down SPM
Shed
North Somerset |Parson Street Down and Up Possession [18/01/26 18/01/26
Jn (inc.) Main 0155 Sun  |0645 Sun
Parson Street Bristol Temple Up Relief Possession  [18/01/26 18/01/26
Meads 0155 Sun  |0645 Sun

St. Philips Marsh
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Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053314 Bristol West Jn Down/Up Avoider |Possession |18/01/26 18/01/26
Continued 0155 Sun 0645 Sun
Bristol East Jn Bristol Temple High Level Sidings|Sidings 18/01/26 18/01/26
Meads Possession  |0155 Sun  |0645 Sun
(Partial)
Bristol Temple Bristol Temple Middle Siding Sidings 18/01/26 18/01/26
Meads Meads Middle Spurs 1 & Possession  |0155 Sun  |0645 Sun
2
West
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings
Platform 2 Sidings 18/01/26 18/01/26
Possession  |0155 Sun (0645 Sun
(Partial)
Bristol West Jn |Bedminster West Carriage Sidings 18/01/26 18/01/26
Washer Siding Possession  |0155 Sun  |0645 Sun
Dr. Days Jn Bristol Temple Barton Hill Sidings |Sidings 18/01/26 18/01/26
Meads Possession  |0155 Sun  |0645 Sun
(Partial)
Bristol East Jn Bristol West Jn Down Main Possession |18/01/26 18/01/26
0645 Sun  |0745 Sun
Bristol Temple Bristol East Jn Up Main Possession |18/01/26 18/01/26
Meads 0645 Sun  |0745 Sun
P2025/4125430 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession |17/01/26 18/01/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat  |0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
'WCML / NLL
Acton East Acton West Acton Yard Sidings 17/01/26 18/01/26
Possession 1800 Sat 0950 Sun WORK DETAILS:MAINTENANCE, POPLARS

ELECTRIFICATION
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type \ Start \ End \Traffic Remarks \ Work Type
P2025/3925548 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession |17/01/26 18/01/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 17/01/26 18/01/26
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
P2025/4072869 |GW190 Blackwater Wokingham Jn Down Blackwater |Possession 18/01/26
GW195 0700 Sun
SW210 Up Blackwater
SW265 Bracknell Reading Down Possession 18/01/26
Twickenham/Down 0700 Sun
Southern
Up Southern/Up
Twickenham
Reading Reading Platforms 4, 5 and |Possession 18/01/26
6 0700 Sun
Reading Southern|Reading East Jn Up & Down Low |Possession 18/01/26
Jn Level 0700 Sun
Reading Spur Jn |Reading Spur Jn Down Reading Possession 18/01/26
Spur 0700 Sun
Up Reading Spur
Wokingham Wokingham Down Wokingham |Sidings 18/01/26
Siding Possession 0700 Sun
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053140 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |18/01/26 19/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |18/01/26 19/01/26 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |18/01/26 19/01/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |18/01/26 19/01/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |18/01/26 19/01/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession [18/01/26 19/01/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [18/01/26 19/01/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |18/01/26 19/01/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |18/01/26 19/01/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |18/01/26 19/01/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |18/01/26 19/01/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |18/01/26 19/01/26
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |19/01/26 19/01/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |19/01/26 19/01/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |19/01/26 19/01/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession [19/01/26 19/01/26
Bletchley 0040 Mon 0445 Mon
P2025/4079019 |GW200 Wolvercot Jn Aynho Jn All Lines Possession |17/01/26 18/01/26 'Work Content: High Output
MD401 2315 Sat (1315 Sun
ALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM High Output
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085489 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession {19/01/26 20/01/26 Work Content: High Output Stoulton (113m 565y to
MD900 Abbotswood 2110 Mon |0610 Tue 113m 1425y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession  [19/01/26 20/01/26
Cotswolds / Up & 2110 Mon  |0610 Tue
Down Cotswolds
P2025/4085490 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession |20/01/26 21/01/26 Work Content: High Output Stoulton (113m 565y to
MD900 Abbotswood 2110 Tue |0610 Wed 113m 1425y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession  [20/01/26 21/01/26
Cotswolds / Up & 2110 Tue |0610 Wed
Down Cotswolds
P2025/4085491 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession  |21/01/26 22/01/26 'Work Content: High Output Stoulton (113m 565y to
MD900 Abbotswood 2110 Wed (0610 Thu 113m 1425y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession [21/01/26 22/01/26
Cotswolds / Up & 2110 Wed (0610 Thu
Down Cotswolds
P2025/4085492 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession  |22/01/26 23/01/26 'Work Content: High Output Stoulton (113m 565y to
MD900 Abbotswood 2110 Thu |0610 Fri 113m 1425y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession |22/01/26 23/01/26
Cotswolds / Up & 2110 Thu  |0610 Fri
Down Cotswolds
P2025/4073465 |GW500 Castle Cary Jn Dorchester Jn All Lines Possession |16/01/26 19/01/26 GWR: WEYMOUTH SERVICES TO START &
SW115 2305 Fri 0500 Mon TERMINATE AT CASTLE CARY. RAIL
SW175 REPLACEMENT ROAD SERVICES TO OPERATE
SW178 Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |16/01/26 19/01/26 BETWEEN CASTLE CARY AND WEYMOUTH.
(Single) 2305 Fri  |0500 Mon
. . — — SWR: SERVICES VIA WESTBURY TO START &
Yeovil Jn Yeovil Jn Up SIdIngS SIdIngS 16/01/26 19/01/26 TERMINATE AT CASTLE CARY. SERVICES VIA
Possession 12305 Fri {0500 Mon YEOVIL JN TO START & TERMINATE AT YEOVIL
Yeovil Pen Mill  [Yeovil Pen Mill Down Sidings | Sidings 16/01/26 | 19/01/26 T b L REPLACEMENT ROAD SERVICES
Possession 2305 Fri 0500 Mon '

WORKS DELIVERY PL REFURB YEOVIL PEN MILL
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Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4072739 |GW500 Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession TRACK MAINTENANCE: Y05 (WINTER)
SW175 n Lp/Single/Dn
Sw178 Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill  |Yeovil Jn Down/Up Branch |Possession
(Single)
Yeovil Jn Yeovil Jn Up Sidings Sidings
Possession
Yeovil Pen Mill  [Yeovil Pen Mill Down Sidings Sidings
Possession
P2025/4073483 |GW500 Castle Cary Jn Dorchester Jn All Lines Possession  |23/01/26 26/01/26
SW105 2305 Fri 0500 Mon
SW115
SW175 Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |23/01/26 26/01/26
SW178 (Single) 2305Fri {0500 Mon
Yeovil Jn Yeovil Jn Up Sidings Sidings 23/01/26 26/01/26
Possession 2305 Fri 0500 Mon
Yeovil Pen Mill  [Yeovil Pen Mill Down Sidings Sidings 23/01/26 26/01/26
Possession 2305 Fri 0500 Mon
Dorchester South [Weymouth Down Main Possession | 25/01/26 _
Up Main/Up Main 0045 Sun
Reversible
Weymouth Weymouth Jersey & Jubilee |Sidings 25/01/26 25/01/26
Sidings Possession  |0045 Sun  |0720 Sun
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \WWKWW
P2025/4040495 |GW600 Caldicot Magor Down Relief Possession |18/01/26 18/01/26 NO BOOKED SERVICE POSSESION
GWwW700 0015 Sun {0820 Sun
GW900 Work content: Severn tunnel fire brigade exercise
Caldicot LC Magor Down and Up Possession |18/01/26 18/01/26 (White Watch - Avon/Green Watch - S Wales)
Main 0015 Sun (0820 Sun
Pilning Ableton Lane Down Pilning Loop|Possession  |18/01/26 18/01/26
0015 Sun {0820 Sun
Ableton Lane Tunnel |Up Pilning Loop |Possession |18/01/26 18/01/26
East 0015 Sun 0820 Sun
Severn Tunnel Down and Up Possession |18/01/26 18/01/26
Junction Tunnel 0015 Sun 0820 Sun
Severn Tunnel Magor Up Relief Possession |18/01/26 18/01/26
Junction 0015 Sun 0820 Sun
Severn Tunnel Severn Tunnel West |Up Tunnel Loop |Possession |18/01/26 18/01/26
Junction Station 0015 Sun {0820 Sun
Severn Tunnel Severn Tunnel Cripple Sidings 18/01/26 18/01/26
Junction Junction Sidings/Gator Possession (0015 Sun  |0820 Sun
Garage Sidings
P2025/4082863 |GW690 St. Erth St. lves Single Possession  [05/01/26 02/02/26 "REPLACEMENT ROAD TRANSPORT REQUIRED
0001 Mon 0635 Mon IN LIEU.
Western Growers Bay Possession |[05/01/26 02/02/26 WORK DETAILS
Crossing 0001 Mon 0635 Mon TRACK RENEWAL / UPGRADE WORK"
P2025/4023408 |GW877 Bridgend Llynfi Jn |Baglan Down Main Possession [17/01/26 18/01/26 AMENDED TRAIN WORKING WITH REPLACEMENT
GW900 Up Mai 2350 Sat 0850 Sun ROAD TRANSPORT.
p Main 6B11 TO BE RETIMED.
Margam Moors Jn|Margam Yard Jn Down, Up & Possession [17/01/26 18/01/26 *SUBJECT TO ALTERATION DUE TO GWR
Single MRJ/OVE 2350 Sat 0850 Sun NEWBURY DIVERSIONS**,
Port Talbot East |Port Talbot Parkway |Down Relief Possession [17/01/26 18/01/26 work content: maintenance
(inc.) Up Relief 2350 Sat 0850 Sun
Stormy Down and |Stormy Down and Down Passenger |Possession |17/01/26 18/01/26
Up Passenger Up Passenger Loops |Loop 2350 Sat 0850 Sun

Loops

Up Passenger
Loop
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4023459 |GW900 Landore East Jn |Swansea Down Swansea |Possession |18/01/26 18/01/26 AMENDED TRAIN WORKING WITH REPLACEMENT
GwW9o001 Main 0025 Sun 0835 Sun BUSES.
Up Swansea Main 1L34 TO START FROM CARDIFF CENTRAL.
— - - 1L42 MUST BE STABLED IN PLATFORM 3 PRIOR
iwansea Loop West |Avoiding Line Possession |18/01/26 18/01/26 TO SWANSEA BEING BLOCKED AND TO START
n 0025 Sun 10835 Sun FROM PLATFORM 3.
Landore Jn Swansea Loop East |Carriage Washer |Possession [18/01/26 18/01/26 NO SHUNTING BETWEEN SWANSEA AND
Jn Line 0025 Sun  [0835 Sun MALIPHANT.
GWR -1 SET TO STABLE AT CARDIFF CENTRAL
Skewen Landore East Jn Down and Up Possession |18/01/26  |18/01/26 1B43 TO BE RETIMED TO ARRIVE IN SWANSEA AT
Main 0025 Sun 0835 Sun 0930 TO FORM 1WH55.
*SUBJECT TO ALTERATION DUE TO GWR
Swansea Swansea Platform 2 Possession [18/01/26 18/01/26 NEWBURY DIVERSIONS**.
Platform 1 0025 Sun 0835 Sun work content: maintenance
Landore Jn Landore Depot Sidings 6 7 8 And |Sidings 18/01/26 18/01/26
9 Possession  |0025 Sun 0835 Sun
P2025/4023578 |[NW3001 |Rhyl Rhyl Down Passenger |Possession |17/01/26 18/01/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2335 Sat 0935 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Rockcliffe Hall Llandudno Jn Up Holyhead Possession [17/01/26 18/01/26
Tunnel Down Holyhead 2335 Sat 0935 Sun Work content: Maintenance
Rhyl Rhyl CE Sidings Sidings 17/01/26 18/01/26
Siding Possession 2335 Sat  [0935 Sun
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Data freeze: EAS V2 2526
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Week 44

Possession Ref | LOR Possession
Location from

Possession
Location to

Blocked Line Protection
Type

Start

End

Traffic Remarks

Work Type
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Western & Wales Route
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Transition V2 Final Rules

Data freeze: EAS_V2 2526
Previous freeze: EAS V1 2526

Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2025/3917525 |[EA1310 |Acton East Acton West Down and Up Possession 25/01/26
GWwW103 Poplar 0900 Sun
GW110
GW130 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession 25/01/26
GW174 0900 Sun
MD705 - -
Ladbroke Grove |Ealing Broadway Down and Up Possession 25/01/26
Relief 0045 Sun
Acton East Acton West Acton Yard Sidings 25/01/26
Reception 1,2 & 3 Possession 0900 Sun
Friars Jn Friars Jn Reception Line Possession 25/01/26
No. 1 0720 Sun
Greenford (LUL) |Greenford Greenford Bay Possession 25/01/26
Bay Jn Line 0720 Sun
Greenford South |Greenford East Jn  |Greenford East Possession 25/01/26

Jn

Curve

Hanwell Hanwell Bridge Hanwell Spur East|Possession
Hanwell Jn Drayton Green Jn Down and Up Possession
West Loop
Southall East Jn Hanwell Up & Possession
Down Goods
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession
Junction Line 2
North Pole Depot North Pole Line A |Possession
and B
Old Oak Common  |Engine and Possession
East Jn Carriage Line
Old Oak Common [CrossRail Depot Back Line Possession
EastJn Washer Bypass
Paddington Paddington Platforms 7 to 12 |Possession
and 14
Southall East Jn Lines 1 to 3/Down |Possession
and Up Main
Lines 4 and Possession
5/Down and Up
Relief
Subway Jn Line 6 Possession

25/01/26
0720 Sun
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Transit
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Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 44 - Continued

Traffic Remarks

\ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type End
P2025/3917525 Park Royal (inc.) |South Ruislip Down, Up and Possession 25/01/26
Continued Single Wycombe 0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession 25/01/26
(London) Junction Line 1 0720 Sun
West Ealing Greenford West Jn |Down and Up Possession 25/01/26
Greenford/Branch 0720 Sun
West Ealing West Ealing Bay |Possession 25/01/26
Platform 5 0720 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession 25/01/26
No 1 0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession 25/01/26
Jn 0720 Sun
Westbourne Park Jn [Turnback A Possession 25/01/26
Eastbound 0720 Sun
Westbound
Paddington Paddington Platforms 1to 6  |Sidings 25/01/26
Possession 0720 Sun
Subway Jn Link Line/Royal  |Sidings 25/01/26
Oak Carriage Possession 0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 25/01/26
(London) (London) Yard Possession 0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To 25/01/26
Sidings No 2 Loop |Electric 0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |25/01/26 25/01/26
and Up Main 0600 Sun |0720 Sun
Ladbroke Grove |Ealing Broadway Down and Up Possession |25/01/26 25/01/26
Relief 0720 Sun {0900 Sun
Ladbroke Grove |Acton West Down and Up Possession |25/01/26 26/01/26
Relief 0900 Sun (0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930145 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |25/01/26 26/01/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |25/01/26 26/01/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |25/01/26 26/01/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |26/01/26 26/01/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |26/01/26 26/01/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Ladbroke Grove Lines 4 and Possession  [26/01/26 26/01/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |26/01/26 26/01/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [26/01/26 26/01/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |26/01/26 26/01/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 26/01/26 26/01/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [26/01/26 26/01/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |26/01/26 26/01/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |26/01/26 26/01/26
(London) Line 1 0435 Mon 0535 Mon
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930283 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |25/01/26 26/01/26 TRAINS TO RUN OVER THE MAIN LINES. WORK
2300 Sun  |0500 Mon DETAILS = MAINTENANCE.
Grand Canal Old Oak Common  |Engine and Possession |25/01/26 26/01/26
Junction East Jn Carriage Line 2300 Sun  [0500 Mon
Ladbroke Grove |Acton West Down and Up Possession  [25/01/26 26/01/26
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |25/01/26 26/01/26
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Washer Bypass |Possession |25/01/26 26/01/26
East Jn Back Line 2300 Sun  |0500 Mon
P2025/3930296 |[GW103 |Acton West Southall West Jn Down and Up Possession |25/01/26 26/01/26 TRAINS TO RUN OVER THE MAIN LINES.
GW174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS.
Greenford (LUL) |Greenford Greenford Bay Possession |25/01/26 26/01/26 WORK DETAILS = MAINTENANCE
Bay Jn Line 2300 Sun  [0500 Mon
Greenford South |Greenford East Jn  |Greenford East Possession |25/01/26 26/01/26
Jn Curve 2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession  [25/01/26 26/01/26
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |25/01/26 26/01/26
Down Goods 2300 Sun  [0500 Mon
Loops
West Ealing Greenford West Jn |Down and Up Possession |25/01/26 26/01/26
Greenford/Branch 2300 Sun  |0500 Mon
West Ealing West Ealing Bay |Possession |25/01/26 26/01/26
Platform 5 2300 Sun  |0500 Mon
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |25/01/26 26/01/26
No 1 2300 Sun  |0500 Mon
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3927507 |GW103 Hayes and Hayes and Up Bay Platform 5 |Possession  |25/01/26 25/01/26 TRAINS TO RUN OVER MAIN LINES.
Gw180 Harlington Harlington 0001 Sun  |0800 Sun
Gw182 WORK DETAILS = MAINTENANCE
GW184 Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |25/01/26 25/01/26
Jn 0001 Sun /0800 Sun
Southall East Jn  |Slough West (inc.) |Down and Up Possession  [25/01/26 25/01/26
(inc.) Reliefs 0001 Sun 0800 Sun
Southall East Jn Hanwell Down and|Possession |25/01/26 25/01/26
(inc.) Up Goods Loops 0001 Sun  |0800 Sun
Southall West Jn |Stockley Bridge Jn  |Goods Loops Possession |25/01/26 25/01/26
0001 Sun 0800 Sun
West Drayton Iver (inc.) West Drayton Possession |25/01/26 25/01/26
East Jn Loop / Up Iver 0001 Sun |0800 Sun
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  [25/01/26 25/01/26
15m 17ch) 0001 Sun  |0800 Sun
Iver Langley Langley Siding Sidings 25/01/26 25/01/26
Possession 10001 Sun {0800 Sun
Slough Slough Tamper Siding Sidings 25/01/26 25/01/26
Possession 0001 Sun (0800 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 25/01/26 25/01/26
(inc.) (inc.) West Possession  |0001 Sun 0800 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down Airport Possession  [25/01/26 25/01/26
Jn Relief 0130 Sun  |0445 Sun
Down and Up
Airport
Slough Windsor and Eton  |Single Possession |25/01/26 25/01/26
Central 0130 Sun  |0445 Sun
Southall East Jn  [Southall West Jn Southall West Possession |25/01/26 25/01/26
Loop 0130 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  [Slough West (inc.) |Down and Up Possession |25/01/26 25/01/26
(inc.) Main 0130 Sun  |0445 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 25/01/26 25/01/26
Siding Possession  |0130 Sun  |0445 Sun

Southall Yard
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930085 |GW103 Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |25/01/26 25/01/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw185 Loop 0015 Sun 0730 Sun (8 hrs) NO ACCESS TO / FROM MAIDENHEAD SIDINGS.
NO STABLING AT MAIDENHEAD STATION.
Maidenhead Bourne End Single Possession  [25/01/26 25/01/26 MARLOW BRANCH UNIT TO BE OUTSTABLED AT
0015 Sun  |0730 Sun (8 hrs) BOURNE END.
. . . . HENLEY BRANCH UNIT TO BE OUTSTABLED IN
Maidenhead East Maidenhead West ~ |Maidenhead Possession |25/01/26  |25/01/26 TWYFORD BAY.
Loop/Platform 5 0015 Sun  |0730 Sun (8 hrs)
Maidenhead West|Maidenhead West  |Turnback Line Possession  [25/01/26 25/01/26 WORK DETAILS = MAINTENANCE.
0015Sun 0730 Sun (8 hrs) ||| PANTOGRAPHS TO BE LOWERED AND
Slough West Kennet Bridge Jn Down and Up Possession |25/01/26 25/01/26 Egg\ll(vEEzll\lNohl/ISAgDS%’\Il\lHEl@DD gggBébNNG LINES 1-6
Relief 0015 Sun 0730 Sun (8 hrs) '
Maidenhead Maidenhead Engineers Siding |Sidings 25/01/26 25/01/26
Possession  |0015 Sun  |0730 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  [25/01/26 25/01/26
Main 0150 Sun 0615 Sun (8 hrs)
P2025/3930330 |[GW103 Maidenhead Bourne End Single Possession  [26/01/26 26/01/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw185 0010 Mon  |0510 Mon (8 hrs) NO ACCESS TO / FROM MAIDENHEAD SIDINGS.
NO STABLING AT MAIDENHEAD STATION.
Maidenhead East |Maidenhead West  |Maidenhead Possession |26/01/26 26/01/26
Loop/Platform 5 0010 Mon {0510 Mon (8 hrs) WORK DETAILS = MAINTENANCE.
Maidenhead West|Maidenhead West  |Turnback Line Possession |26/01/26 26/01/26
0010 Mon 0510 Mon (8 hrs)
Slough West Ruscombe Down & Up Relief |Possession |26/01/26 26/01/26
0010 Mon (0510 Mon (8 hrs)
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3930112 |[GW103 Caversham Road [Moreton Cutting Down and Up Possession |25/01/26 25/01/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |25/01/26 25/01/26 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Reading Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection |Scours Lane Up Reading Possession |25/01/26 25/01/26 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun  |0235 Sun (10 hrs)
- : : : 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |25/01/26 25/01/26
Level Jn Festival Line 0035 Sun 0135 Sun (10 hrs)  \WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession |25/01/26 25/01/26
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |25/01/26 25/01/26
Reading 0035 Sun {0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |25/01/26 25/01/26
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |25/01/26 25/01/26
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |25/01/26 25/01/26
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road [Scours Lane Up Reading Possession  [25/01/26 25/01/26
Jn Passenger Loop 0235 Sun  |0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession |25/01/26 25/01/26
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
P2025/3930339 |GW103 Caversham Road |Didcot East Down and Up Possession |25/01/26 26/01/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2300 Sun (0410 Mon (10 hrs)
REPLACEMENT ROAD TRANSPORT REQUIRED
Depot Connection |Scours Lane Up Reading Possession  [25/01/26 26/01/26 FOR PANGBOURNE PASSENGERS.
C Passenger Loop 2300 Sun  |0410 Mon (10 hrs)
_ _ _ ; - ALL MOVEMENTS ON / OFF READING TRAIN CARE
Reading High Reading West Jn Down Reading Possession |25/01/26 26/01/26 DEPOT VIA ENTRANCES C & E.
Level Jn Festival Line 2300 Sun  |0410 Mon (10 hrs)
Reading West Jn |Oxford Road Jn Down and Up Possession |25/01/26 26/01/26 WORK DETAILS = MAINTENANCE.
Reading West 2300 Sun  |0410 Mon (10 hrs)

Curve
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073558 |GW103 |Chester Line Jn |Hinksey North Down and Up Possession |24/01/26 25/01/26 UNTIL 0920 SUNDAY
GwW200 Oxford 2350 Sat 0920 Sun GWR SERVICES BETWEEN READING AND
GW240 OXFORD CANNOT RUN. REPLACEMENT ROAD
GW250 Didcot East Didcot North Jn (Up) |Down & Up Possession |24/01/26 26/01/26 TRANSPORT REQUIRED IN LIEU.
GW260 Avoider 2350 Sat 0445 Mon
- - - THROUGHOUT
Didcot Parkway |Didcot Parkway Platform 5 Possession |24/01/26 26/01/26 GWR AND EREIGHT SERVICES DIVERTED VIA
2350 Sat 0445 Mon NEWBURY.
Foxhall Jn ?r:dcot West Curve B%Vggtmgg%urve Possession |24/01/26 25/01/26 FROM 0920 SUNDAY
2350 Sat 0920 Sun SERVICES TO / FROM OXFORD TO REVERSE AT
Hinksey South Hinksey North No.1 Reception Possession |24/01/26 25/01/26 FOXHALL JCN.
2350 Sat 0920 Sun WORK DETAILS
Kennington Jn  [Kennington Jn Down and Up Possession |24/01/26  |25/01/26 DIDCOT PLATFORM 3 FOLLOW UP PLTR W/
Goods Loop 2350 Sat 10920 Sun DIDCOT EAST OLE WIRE RUN WORKS W/
DCL MAINTENANCE WORKS W/
Morris Cowley GF  [Single Possession  [24/01/26 25/01/26
2350 Sat {0920 Sun
Moreton Cutting |Foxhall Jn (inc.) Down Possession |24/01/26 25/01/26
(inc.) Relief/Platform 2350 Sat  [0920 Sun
3/Relief Line
Up Relief/Platform
4/Goods Loop
Milton Down and Up Possession  [24/01/26 25/01/26
Main (Platforms 1 2350 Sat 0920 Sun
and 2)
Chester Line Jn  |Chester Line Jn Tamper / Tip Sidings 24/01/26 26/01/26
Siding Possession 2350 Sat  |0445 Mon
Didcot North Jn  |Didcot West Curve |Didcot Yard Sidings 24/01/26 26/01/26
(Up) Jn Possession 2350 Sat {0445 Mon
(Partial)
Milton Milton Milton Siding Sidings 24/01/26 25/01/26
Possession 2350 Sat (0920 Sun
Chester Line Jn  |Didcot West Curve  |Down and Up Possession |25/01/26 26/01/26
Jn Oxford 0920 Sun (0445 Mon
Moreton Cutting |Foxhall Jn Down Possession |25/01/26 26/01/26
(inc.) Relief/Platform 0920 Sun (0445 Mon
3/Relief Line

Up Relief/Platform
4/Goods Loop
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Week 44 - Continued

| Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2025/4053220 |GW103 Milton Steventon Down Steventon |Possession |24/01/26 26/01/26 GWR AND FREIGHT SERVICES DIVERTED VIA
GW105 Goods Loop 0100 Sat 0450 Mon NEWBURY.
GW250
Uffington (inc.) Down and Up Possession  [24/01/26 26/01/26 REPLACEMENT ROAD TRANSPORT DIDCOT -
Main 0100 Sat 0450 Mon SWINDON - CHIPPENHAM - BATH.

ISOLATION OF COCKLEBURY SIDINGS TO BE
HANDED BACK BY 0400 MONDAY.

ALL ASSOCIATED ENGINEERING HAULAGE TO
ENTER/EXIT AT LOW MILEAGE END OF
POSSESSION

Work Details = S+C Renewals at Wantage Rd, Heavy
Maintenance including S+C Tamping and MPSB
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Data freeze: EAS V2 2526
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073647 |GW105 Highworth Jn Highworth Jn Down Swindon Possession  [24/01/26 26/01/26 FREIGHT AND GWR SERVICES DIVERTED VIA
GW470 Goods 0100 Sat 0445 Mon NEWBURY.
Gw480 REPLACEMENT ROAD TRANSPORT DIDCOT-
GW523 Stratton Green Up Swindon Possession |24/01/26 26/01/26 SWINDON-CHIPPENHAM-BATH.
GW600 Goods Loop 0100 Sat 0445 Mon
. . . . SERVICES BETWEEN SWINDON AND
Rushey Platt Swindon West Up Swindon Relief|Possession  |24/01/26 26/01/26 GLOUCESTER TO USE SWINDON PLATFORM 2
Junction Line 0100 Sat 0445 Mon ONLY.
Swindon Swindon g\(l)v\i/\r/]rég:d Up Possession 2;1/01/26 22/101'(/'26 ALL PANTOGRAPHS TO BE LOWERED AND
0100 Sat 0445 Mon LOCKED IN COCKLEBURY SIDINGS UNTIL 0400
Passenger Loop MONDAY
Swindon Down  [Swindon Down Swindon Possession |24/01/26 26/01/26
Yard GF Goods 0100 Sat  |0445 Mon Work Details
Swindon Jn Rodbourne Jn Down Kemble Possession |24/01/26  |26/01/26 OLE Wire Runs W/ .
0100 Sat 0445 Mon Canopy Works Chippenham Station W/
Underbridge Works Jones W/
Thingley Jn Bradford Jn Melksham Single |Possession |24/01/26  |26/01/26 Underbridge Works Old Cricklade Road W/
0100 Sat 10445 Mon Tunnel Works incl Soot Removal Box W/
S+C Tamp Wootton Bassett Jcn W/
Uffington Bathampton Jn Down and Up Possession |24/01/26 26/01/26
Main 0100 Sat 0445 Mon
Wootton Bassett |Hullavington Down and Up Possession |24/01/26 26/01/26
Jn Badminton 0100 Sat 0445 Mon
Wootton Bassett |Wootton Bassett Jn |Up Wootton Possession |24/01/26 26/01/26
West Bassett Goods 0100 Sat (0445 Mon
Line
Highworth Jn Highworth Jn Highworth Branch |Sidings 24/01/26 26/01/26
Siding Possession  |0100 Sat 0445 Mon
(Partial)
Swindon Cocklebury Sidings 24/01/26 26/01/26
Through Siding Possession 0100 Sat 0445 Mon
Swindon East Down Swindon Sidings 24/01/26 26/01/26
Neck Possession 10100 Sat {0445 Mon
Transfer Sidings |Sidings 24/01/26 26/01/26
Cocklebury Possession |0100 Sat {0445 Mon
P (Partial)
Sidings
South Marston South Marston South Marston Sidings 24/01/26 26/01/26
Euro Terminal Possession (0100 Sat  |0445 Mon
(Partial)
Stratton Green Highworth Jn Down Swindon Sidings 24/01/26 26/01/26
Refuge Possession 0100 Sat  |0445 Mon
Down Swindon
Refuge
Swindon Swindon Loco and Tamper |Sidings 24/01/26 26/01/26
sidings Possession  |0100 Sat 0445 Mon

Swindon East
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073647 Highworth Jn Up Swindon Sidings 24/01/26 26/01/26
Continued Reception Possession  |0100 Sat 0445 Mon
(Partial)
Swindon Parcels Spur Sidings 24/01/26 26/01/26
Possession 10100 Sat 0445 Mon
Hawkesworth Sidings 24/01/26 26/01/26
Steel Terminal Possession  |0100 Sat 0445 Mon
(Partial)
Swindon East Highworth Jn Cocklebury BLOCKED To|24/01/26 26/01/26
Sidings Electric 0100 Sat 0445 Mon
Trains
Swindon Swindon Platform 2 Possession  [25/01/26 25/01/26
0030 Sun 0820 Sun
Swindon Jn Rodbourne Jn Up Kemble Possession  [25/01/26 25/01/26
0030 Sun {0820 Sun
Hullavington Patchway Jn No.2  |All Lines BLOCKED To|25/01/26 25/01/26
Electric 0030 Sun  |0820 Sun
Trains
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up BLOCKED To|25/01/26 25/01/26
No.1 Filton Main Electric 0030 Sun  |0820 Sun
Trains
Stoke Gifford Jn  |Filton West Jn No.1 |Single BLOCKED To|25/01/26 25/01/26
No.2 Electric 0030 Sun 0820 Sun
Trains
P2025/4082876 |GW108 Lipson Jn Plymouth West All Lines Possession |25/01/26 25/01/26 "NO TRAINS TO STABLE IN PLYMOUTH STATION
0200 Sun |0800 Sun OR DOCKS OVERNIGHT. TRAINS CAN STABLE IN
PARK SIDING.
Plymouth Plymouth Platforms 3, 4 and |Possession |25/01/26 25/01/26 AMENDED STATION WORKING AT PLYMOUTH
5 0800 Sun 2000 Sun FROM 0800 SUNDAY. ALL SERVICES TO USE
Dock 2 PLATFORMS 6-8. SERVICES RETIMED /
Dock 3 AMENDED TO AVOID LAYOVERS IN PLATFORMS.
Dock 4 WORK DETAIL
Plymouth East GF|Plymouth SB (P)  |[Through Line  |Possession | 25/01/26 | 25/01/26 PLYMOUTH STATION DOWN SIDE MPSB
0800 Sun {2000 Sun
Plymouth West Down Main Possession  [25/01/26 25/01/26
0800 Sun 2000 Sun
P2025/3925549 |[EA1310 Acton Wells Jn Acton West Down and Up Possession |24/01/26 25/01/26 NO SERVICES TO RUN.
GWwW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
'WCML / NLL
Acton East Acton West Acton Yard Sidings 24/01/26 25/01/26
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4125431 |EA1310 |Acton WellsJn  |Acton West Down and Up Possession  |24/01/26 25/01/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
'WCML / NLL
Acton East Acton West Acton Yard Sidings 24/01/26 25/01/26
Possession 1800 Sat 0950 Sun WORK DETAILS:MAINTENANCE, POPLARS
ELECTRIFICATION
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Data freeze: EAS V2 2526
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053170 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |25/01/26 26/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |25/01/26 26/01/26 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |25/01/26 26/01/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |25/01/26 26/01/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |25/01/26 26/01/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [25/01/26 26/01/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [25/01/26 26/01/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |25/01/26 26/01/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |25/01/26 26/01/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |25/01/26 26/01/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |25/01/26 26/01/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |25/01/26 26/01/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |26/01/26 26/01/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |26/01/26 26/01/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |26/01/26 26/01/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [26/01/26 26/01/26
Bletchley 0040 Mon 0445 Mon
P2025/4079067 |GW200 Wolvercot Jn Aynho Jn All Lines Possession |24/01/26 25/01/26 'Work Content: High Output
MD401 2315 Sat (1315 Sun
ALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM High Output
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085493 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession {26/01/26 27/01/26 Work Content: High Output Stoulton (113m 1425y to
MD900 Abbotswood 2110 Mon |0610 Tue 114m 685y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession  [26/01/26 27/01/26
Cotswolds / Up & 2110 Mon  |0610 Tue
Down Cotswolds
P2025/4085494 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession |27/01/26 28/01/26 Work Content: High Output Stoulton (113m 1425y to
MD900 Abbotswood 2110 Tue |0610 Wed 114m 685y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession  [27/01/26 28/01/26
Cotswolds / Up & 2110 Tue |0610 Wed
Down Cotswolds
P2025/4085495 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession |28/01/26 29/01/26 'Work Content: High Output Stoulton (113m 1425y to
MD900 Abbotswood 2110 Wed |0610 Thu 114m 685y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession  [28/01/26 29/01/26
Cotswolds / Up & 2110 Wed (0610 Thu
Down Cotswolds
P2025/4085496 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession  |29/01/26 30/01/26 \Work Content: High Output Stoulton (113m 1425y to
MD900 Abbotswood 2110 Thu |0610 Fri 114m 685y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession |29/01/26 30/01/26
Cotswolds / Up & 2110 Thu  |0610 Fri

Down Cotswolds
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4053313 |GW401 Berkeley Road Jn |Westerleigh Jn Down and Up Possession |24/01/26 25/01/26
GW430 Charfield 2335Sat (0835 Sun
GW440
GW450 Bristol Parkway |Bristol Parkway Down Bristol Possession |24/01/26 25/01/26
GW4501 Parkway Goods 2335Sat (0835 Sun
GWS540 Loop
GW600 Down Bristol
GW900 Parkway
Passenger Loop
Bristol Parkway
Platform 4 Line
Up Bristol
Parkway
Passenger Loop
Charfield Charfield Down Charfield Possession |24/01/26 25/01/26
Loop 2335Sat 0835 Sun
Up Charfield Loop
Chipping Sodbury |Chipping Sodbury  |Chipping Sodbury |Possession |24/01/26 25/01/26
Goods Loop 2335 Sat 0835 Sun
Filton Jn No.2 Filton West Jn No.2 |Filton Chord Possession |24/01/26 25/01/26
2335Sat 0835 Sun
Hullavington Patchway Jn No.2  |Down and Up Possession  |24/01/26 25/01/26
Badminton/Tunnel 2335 Sat 0835 Sun
Patchway Jn No.1|Filton West Jn No.1 |Patchway Chord |Possession |24/01/26 25/01/26
2335 Sat  |0835 Sun
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession  |24/01/26 25/01/26
No.1 Filton Main 2335Sat 0835 Sun
Stoke Gifford Jn  [Hallen Moor East Single/Up and Possession |24/01/26 25/01/26
No.2 Down Avonmouth 2335 Sat 0835 Sun
Dock
Stoke Gifford Filton Abbey Wood |Down Bristol Possession  |24/01/26 25/01/26
West Jn Parkway Relief 2335 Sat 0835 Sun
Yate Middle Jn |Tytherington Ingoing and Possession  |24/01/26 25/01/26
Outgoing and 2335Sat 0835 Sun
Single
Yate South Jn Start/End of C2 Line |C2 Line Possession  |24/01/26 25/01/26
122m17ch 2335 Sat 0835 Sun
Bristol Parkway |Stoke Gifford East |Stoke Gifford Spur|Sidings 24/01/26 25/01/26
Jn Possession 2335 Sat  |0835 Sun
Stoke Gifford East|Stoke Gifford West |Down Yard Sidings 24/01/26 25/01/26
Jn Jn Possession 2335 Sat 0835 Sun
(Partial)
Stoke Gifford Jn  [Stoke Gifford Jn IEP Depot Sidings |Sidings 24/01/26 25/01/26
No.2 No.2 Possession  |2335 Sat  |0835 Sun
(Partial)
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Week 44 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4053313 Stoke Gifford Stoke Gifford West |Stoke Gifford Sidings 24/01/26 25/01/26
Continued West Jn Jn Siding Possession  |2335 Sat {0835 Sun
Wootton Bassett |Hullavington All Lines BLOCKED To|24/01/26 25/01/26
Jn Electric 2335Sat 0835 Sun
Trains
Patchway Jn No.1|Patchway Jn No.2  |Down and Up Possession  |25/01/26 25/01/26
Bristol 0035 Sun 0735 Sun
Pilning Pilning Up Pilning Loop  |Possession |25/01/26 25/01/26
Down Pilning Loop 0035 Sun 0735 Sun
Stoke Gifford Jn  |Pilning Down and Up Possession  |25/01/26 25/01/26
No.2 Tunnel 0035 Sun  |0735 Sun
P2025/4073483 |GW500 Castle Cary Jn Dorchester Jn All Lines Possession  |23/01/26 26/01/26
SW105 2305 Fri 0500 Mon
SW115
SW175 Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |23/01/26 26/01/26
SW178 (Single) 2305 Fri 0500 Mon
Yeovil Jn Yeovil Jn Up Sidings Sidings 23/01/26 26/01/26
Possession 2305 Fri 0500 Mon
Yeovil Pen Mill  [Yeovil Pen Mill Down Sidings Sidings 23/01/26 26/01/26
Possession 2305 Fri 0500 Mon
Dorchester South |Weymouth Down Main Possession | 25/01/26 _
Up Main/Up Main 0045 Sun
Reversible
Weymouth Weymouth Jersey & Jubilee |Sidings 25/01/26 25/01/26
Sidings Possession  |0045 Sun  |0720 Sun
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Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \Work Type
P2025/4082863 |GW690 St. Erth St. Ives Single Possession 02/02/26 "REPLACEMENT ROAD TRANSPORT REQUIRED
0635 Mon IN LIEU.
Western Growers Bay Possession 02/02/26 WORK DETAILS
Crossing 0635 Mon TRACK RENEWAL / UPGRADE WORK"
P2025/4051382 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |25/01/26 26/01/26 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC DO\_/vn and Up Possession |25/01/26 26/01/26 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun 0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2025/4035048 |GW770 Ebbw Vale Town |Gaer Jn Up/Down / Down |Possession |25/01/26 25/01/26 AMENDED TRAIN WORKING WITH REPLACEMENT
GW773 and Up Main / 0050 Sun 1325 Sun ROAD TRANSPORT REQUIRED BETWEEN EBBW
GW780 Gaer Single VALE TOWN AND NEWPORT/CARDIFF.
Machen Quarry |Park Jn (Wales) Single Possession  |25/01/26 25/01/26 NO ACCESS TO MACHEN QUARRY.
0050 Sun 1325 Sun work content: maintenance
Park Jn (Wales) |Ebbw Jn Down and Up Possession |25/01/26 25/01/26
Cardiff Curve 0050 Sun  |1325 Sun
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2025/4034619 |GW890 Court Sart Jn Landore East Jn Down Main Possession 07/02/26
GW900 . 0330 Sat
GW9001 Up Main
Landore East Jn |Swansea Loop East [Down Swansea |Possession 07/02/26
Jn Main 0330 Sat
Up Swansea Main
Swansea Loop West |Avoiding Line Possession 07/02/26
Jn 0330 Sat
P2025/4023403 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|25/01/26 26/01/26 ALL TRAINS VIA THE MAIN LINES AND
Relief + EPR 2200 Sun (0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|25/01/26 26/01/26 Work Content: S&T Newport
Loop + EPR 2200 Sun  |0500 Mon
Down Main
(Platform 2)
P2025/4034765 |GW900 Genwen Jn Llandeilo Jn Down and Up Possession  |30/01/26 31/01/26 TO BE READ IN CONJUNCTION WITH 4034663
GW906 District 0100 Fri 0510 Sat (SWANSEA STATION AREA) & 4034619 (COURT
GW910 SART TO SWANSEA)
Swansea Loop  |Llanelli Dock Jn East |Down Main Possession  |30/01/26 31/01/26
West Jn Up Main 0100 Fri 0510 Sat AMENDED TRAIN WORKING.
MAIN LINE BLOCKED.
DISTRICT LINE TRAINS (INCLUDING DIVERSIONS)
\VIA THE DOWN & UP LLANDEILO GOODS LOOP,
IADDITIONAL [8] REQUIRED.
'Work Content: Llandeilo Jn tamping
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Previous freeze: EAS V1 2526

End

Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type
P2025/4034663 |GW9001 |Landore WestJn |Swansea Up Swansea Main |Possession

GW906

Down Swansea
Main

Traffic Remarks \ Work Type

31/01/26
0510 Sat

31/01/26
0510 Sat

07/02/26
0330 Sat

31/01/26
0510 Sat

Swansea Loop East |Carriage Washer |Possession
Jn Line
Swansea Swansea Platforms 1 and 2 |Possession
Platforms 3 and 4 |Possession
Swansea Loop  |Swansea Loop West |Down Swansea |Possession

East Jn

Jn

Loop

31/01/26
0510 Sat

Swansea Loop

Swansea Loop East

Up Swansea Loop

Possession

31/01/26

West Jn Jn 0510 Sat
Landore West Jn |Swansea Down Swansea |Possession |01/02/26 01/02/26
Main 0020 Sun 0810 Sun
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |01/02/26 01/02/26
Jn Line 0020 Sun  |0810 Sun
Swansea Loop  |Swansea Loop West [Down Swansea |Possession |01/02/26 01/02/26
East Jn Jn Loop 0020 Sun  |0810 Sun
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |01/02/26 01/02/26
West Jn Jn 0020 Sun 0810 Sun
Landore West Jn |Swansea Down Swansea |Possession |01/02/26 02/02/26
Main 2330 Sun 0510 Mon
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |01/02/26 02/02/26
Jn Line 2330 Sun  |0510 Mon
Swansea Loop  |Swansea Loop West |Down Swansea |Possession |01/02/26 02/02/26
East Jn Jn Loop 2330 Sun  |0510 Mon
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |01/02/26 02/02/26
West Jn Jn 2330 Sun  |0510 Mon
Landore West Jn |Swansea Up Swansea Main |Possession |03/02/26 03/02/26
Down Swansea 0100 Tue |0510 Tue
Main
Swansea Loop East |Carriage Washer |Possession |03/02/26 03/02/26
Jn Line 0100 Tue |0510 Tue
Swansea Loop  |[Swansea Loop West [Down Swansea |Possession |03/02/26 03/02/26
East Jn Jn Loop 0100 Tue |0510 Tue
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Week 44 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4034663 Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |03/02/26 03/02/26
Continued West Jn Jn 0100 Tue |0510 Tue
Landore West Jn |Swansea Down Swansea |Possession |04/02/26 04/02/26
Main 0100 Wed 0510 Wed
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |04/02/26 04/02/26
Jn Line 0100 Wed |0510 Wed
Swansea Loop  |Swansea Loop West [Down Swansea |Possession |04/02/26 04/02/26
East Jn Jn Loop 0100 Wed |0510 Wed
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |04/02/26 04/02/26
West Jn Jn 0100 Wed |0510 Wed
Landore West Jn |Swansea Down Swansea |Possession |05/02/26 05/02/26
Main 0100 Thu |0510 Thu
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |05/02/26 05/02/26
Jn Line 0100 Thu  |0510 Thu
Swansea Loop  |Swansea Loop West |Down Swansea |Possession |05/02/26 05/02/26
East Jn Jn Loop 0100 Thu |0510 Thu
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |05/02/26 05/02/26
West Jn Jn 0100 Thu  |0510 Thu
Landore West Jn |Swansea Down Swansea |Possession |06/02/26 06/02/26
Main 0100 Fri 0510 Fri
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |06/02/26 06/02/26
Jn Line 0100 Fri 0510 Fri
Swansea Loop  |[Swansea Loop West [Down Swansea |Possession |06/02/26 06/02/26
East Jn Jn Loop 0100 Fri 0510 Fri
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |06/02/26 06/02/26
West Jn Jn 0100 Fri 0510 Fri
Landore West Jn |Swansea Down Swansea |Possession |07/02/26 07/02/26
Main 0100 Sat  |0330 Sat
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |07/02/26 07/02/26
Jn Line 0100 Sat  |0330 Sat
Swansea Loop  |Swansea Loop West |Down Swansea |Possession |07/02/26 07/02/26
East Jn Jn Loop 0100 Sat 0330 Sat
Swansea Loop  |[Swansea Loop East |Up Swansea Loop |Possession |07/02/26 07/02/26
West Jn Jn 0100 Sat 0330 Sat
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Possession Ref | LOR Possession
Location from

Possession
Location to

Blocked Line Protection
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053980 |[EA1310 |Ladbroke Grove |Southall West Jn Down and Up Possession |31/01/26 01/02/26 0045 SUN TO 0550 SUN
GW103 Main 2300 Sat 0045 Sun ALL LINE BLOCK
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |01/02/26 01/02/26 NO ACCESS TO / FROM SOUTHALL YARD.
GWwW178 0045 Sun  |0550 Sun NO ACCESS TO / FROM ELIZABETH LINES CCOS
XR001 . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Acton Wells Jn  |Acton West Down and Up Possession |01/02/26 01/02/26 PADDINGTON.
Poplar 0045 Sun 0550 Sun 2R89 TO TERMINATE AT SLOUGH ECS TO
- - RETURN TO READING TRAIN CARE DEPOT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |01/02/26 01/02/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
0045 Sun 0550 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Hanwell Jn Drayton Green Jn Down and U Possession [01/02/26 01/02/26
v West Loop P 0045 Sun 10550 Sun 0550 SUN TO 0720 SUN
TRAINS TO REVERSE AT EALING BROADWAY /
Southall East Jn Hanwell Up & Possession |01/02/26  |01/02/26 ACTON WEST ON RELIEF LINE SIDE ONLY
Down Goods 0045 Sun 0550 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
Loops NO ACCESS TO / FROM SOUTHALL YARD.
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |01/02/26  |01/02/26 NO ACCESS TO / FROM ELIZABETH LINES CCOS
Junction Line 0045 Sun 0720 Sun NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
PADDINGTON.
Grand Canal Crossrail Depot  |Possession |01/02/26 01/02/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
Junction (inc) Line 2 0045 Sun 0720 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
North Pole Depot North Pole Line A |Possession |01/02/26 01/02/26
and B 0045 Sun 0720 Sun 0720 SUN TO 0500 MON - TRAINS TO RUN OVER
i i i THE RELIEF LINES.
Old Oak Common Carr_lage _L|_ne and |Possession |01/02/26 01/02/26 ALL PANTOGRAPHS TO BE LOWERED AND
East Jn Engine Siding 0045 Sun (0720 Sun LOCKED IN WEST EALING LOOPS NO2. AND NO.3
Engine and BETWEEN 0045 SUN AND 0430 SUN..
Carriage Line
Old Oak Common |CrossRail Depot Back Line Possession 01/02/26 01/02/26 WORK DETAILS =
East Jn Washer Bypass 0045 Sun 0720 Sun HS2 OOC STATION DEVELOPMENT WORKS
MAINTENANCE
Paddington Paddington Platforms 1to 6 |Possession |01/02/26 01/02/26
Platforms 7 to 12 0045 Sun 0720 Sun
and 14
Southall West Jn Lines 4 and Possession |01/02/26 01/02/26
5/Down and Up 0045 Sun  |0445 Sun
Relief
Lines 1 to 3/Down |Possession |01/02/26 01/02/26
and Up Main 0045 Sun {0720 Sun
Subway Jn Link Line/Royal Possession  [01/02/26 01/02/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession |01/02/26 01/02/26
(London) Junction (inc) Line 1 0045 Sun 0720 Sun
Southall Brentford GF Single Possession |01/02/26 01/02/26
0045 Sun  |0720 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053980 Southall East Jn  [Southall West Jn Southall West Possession |01/02/26 01/02/26
Continued Loop 0045 Sun  [0720 Sun
Up Brentford Loop
West Ealing Greenford South Jn |Down and Up Possession |01/02/26 01/02/26
Greenford/Branch 0045 Sun {0550 Sun
West Ealing West Ealing Bay |Possession |01/02/26 01/02/26
Platform 5 0045 Sun  |0550 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |01/02/26 01/02/26
No 1 0045 Sun 0550 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |01/02/26 01/02/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Eastbound Possession |01/02/26 01/02/26
Westbound 0045 Sun 0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 01/02/26 01/02/26
Reception 1, 2 & 3 Possession  |0045 Sun  |0550 Sun
Brentford GF Brentford Goods West London Sidings 01/02/26 01/02/26
Waste Possession  |0045 Sun  |0720 Sun
Day and Son GF Days Aggregates |Sidings 01/02/26 01/02/26
Terminal Possession  |0045 Sun 0720 Sun
CrossRail Depot |CrossRail Depot Washer Bypass |Sidings 01/02/26 01/02/26
and Back Line Possession  |0045 Sun  |0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 01/02/26 01/02/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 01/02/26 01/02/26
West Possession  |0045 Sun 0550 Sun
Southall West Jn Down Brentford  |Sidings 01/02/26 01/02/26
Siding Possession  |0045 Sun (0720 Sun
Southall Yard
West Ealing Jn  |Hanwell Jn West Ealing BLOCKED To|01/02/26 01/02/26
Sidings No 2 Loop |Electric 0045 Sun  |0430 Sun
/ No 3 Loop Trains
Acton Main Line |Acton West Acton Dive-Under |Possession |01/02/26 01/02/26
0550 Sun 0720 Sun
Paddington Acton West Lines 4 and Possession  [01/02/26 01/02/26
5/Down and Up 0550 Sun  |0720 Sun
Relief
Ladbroke Grove |Southall West Jn Down and Up Possession |01/02/26 01/02/26
Main 0720 Sun /0900 Sun
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053980 Ladbroke Grove |Acton West Down and Up Possession |01/02/26 02/02/26
Continued Main 0900 Sun  |0500 Mon
P2025/3916771 |GW103 Ladbroke Grove |Grand Canal Engine & Carriage |Possession |01/02/26 02/02/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
Gw178 Junction Line 2355 Sun 0455 Mon 4-6 / RELIEF LINES.
NO ACCESS TO / FROM NORTH POLE DEPOT.
North Pole Depot North Pole Line A |Possession |01/02/26 02/02/26 ACCESS TO / FROM SOUTHALL YARD AT
and B 2355 Sun  |0455 Mon SOUTHALL WEST JCN ONLY.
Paddington Paddington Platforms 1 to 6 Possession 01/02/26 02/02/26 NO TRAINS TO STABLE IN PLATEFORMS 1-6 AT
2355 Sun  |0455 Mon PADDINGTON.
Southall West Jn Lines 1 to 3/Down Possession |01/02/26 02/02/26 WORK DETAILS = MAINTENANCE
and Up Main 2355 Sun  |0455 Mon
Subway Jn Link Line/Royal Possession  [01/02/26 02/02/26
Oak Carriage 2355 Sun  |0455 Mon
Loop A and B
Southall East Jn  [Southall West Jn Southall West Possession - |01/02/26 02/02/26
Loop Pass Booked 2355 Sun  |0455 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 01/02/26 02/02/26
Siding Possession 2355 Sun  |0455 Mon
Southall Yard
P2025/3916759 |GW103 Dolphin Jn Kennet Bridge Jn Down and Up Possession |01/02/26 02/02/26 TRAINS TO RUN OVER THE RELIEF LINES.
Gw1is4 Main 2300 Sun  |0500 Mon WINDSOR BRANCH UNIT TO OUTSTABLE IN
SLOUGH BAY PLATFORM.
Slough Windsor and Eton Single Possession  |02/02/26 02/02/26
Central 0025 Mon (0500 Mon Work details = maintenance.
P2025/3916731 |GW103 Slough West Kennet Bridge Jn Down and Up Possession |31/01/26 01/02/26 TRAINS TO RUN OVER RELIEF LINES.
Gw185 Main 2300 Sat 0800 Sun WORK DETAILS = MAINTENANCE
Kennet Bridge Kennet Bridge Loop |Kennet Passenger|Possession |01/02/26 01/02/26
Loop Loop 0150 Sun  |0615 Sun (8 hrs)
Maidenhead East |Maidenhead West  |Maidenhead Possession |01/02/26 01/02/26
Loop/Platform 5 0150 Sun  |0615 Sun (8 hrs)
Maidenhead West|Maidenhead West  |Turnback Line Possession  [01/02/26 01/02/26
0150 Sun  |0615 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession |01/02/26 01/02/26
Relief 0150 Sun 0615 Sun (8 hrs)
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Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3905506 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |31/01/26 01/02/26 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat  |0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 |Reading Oxford Road Jn Down and Up Possession |31/01/26 01/02/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. - WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession 31/01/26 01/02/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession [31/01/26 01/02/26
2300 Sat  |0830 Sun
Westbury Line Jn Down Main Loop |Possession |31/01/26 01/02/26
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |31/01/26 01/02/26
Festival Line 2300 Sat 0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 31/01/26 01/02/26
Triangle Sidings |Possession |2300 Sat 0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |01/02/26 01/02/26
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |01/02/26 01/02/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |01/02/26 01/02/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [01/02/26 01/02/26
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession  [01/02/26 01/02/26
Westbury 0730 Sun 0830 Sun
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Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3916815 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  |01/02/26 02/02/26
GW500 Main 2300 Sun  |0500 Mon
SW125
Reading Oxford Road Jn Down and Up Possession |01/02/26 02/02/26
Westbury 2300 Sun  |0500 Mon
Reading Platforms 7to 11 |Possession |01/02/26 02/02/26
Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession  |01/02/26 02/02/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |01/02/26 02/02/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |01/02/26 02/02/26
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 01/02/26 02/02/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/3905478 |GW103 | Tilehurst East Cholsey Down and Up Possession  |31/01/26 01/02/26 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat  |0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Cholsey Down and Up Possession [01/02/26 01/02/26 TILEHURST EAST JCN
(inc.) Relief 0050 Sun 0750 Sun
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Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Traffic Remarks \ Work Type

Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2025/4053094 |GW105 Bristol Temple Bedminster Pylle Hill Goods |Sidings 31/01/26 01/02/26
GW450 Meads Possession  |2205 Sat  |0815 Sun
GW451
GW454 Bristol Temple West Sidings 31/01/26 01/02/26
GW528 Meads Bay/Dock/Parcels/ |Possession 2205 Sat 0815 Sun
GW530 Fish Sidings
GW540 Platform 2 Sidings 31/01/26 01/02/26
Possession 2205 Sat  |0815 Sun
(Partial)
Bedminster Bristol Temple Up Relief Possession |31/01/26 01/02/26
Meads 2345 Sat  |0145 Sun
Bristol Temple Bristol Temple Platforms 3to 6  |Possession |31/01/26 01/02/26
Meads Meads Platform 1 2345Sat (0815 Sun
Up Through
Stoke Gifford Jn Up Filton Main Possession |31/01/26 01/02/26
No.1 2345 Sat 0815 Sun
Dr. Days Jn North Somerset Jn  |Down and Up Possession |31/01/26 01/02/26
Bristol Loop 2345 Sat  |0815 Sun
Filton Jn Filton West Jn No.2 |Filton Chord Possession |31/01/26 01/02/26
2345 Sat 0815 Sun
Filton Jn No.1 Bristol Temple Down and Up Possession |31/01/26 01/02/26
Meads Filton Relief 2345 Sat 0815 Sun
Narroways Hill Jn |Avonmouth Dock LC |Single and Down |Possession |31/01/26 01/02/26
Avonmouth and 2345 Sat 0815 Sun
Up Avonmouth
Patchway Jn No.1|Filton Jn Down and Up Possession |31/01/26 01/02/26
Bristol 2345 Sat 0815 Sun
Stoke Gifford Jn  |Bristol East Jn Down Filton Main |Possession |31/01/26 01/02/26
No.1 2345 Sat  |0145 Sun
Bristol Temple Bristol Temple Middle Siding Sidings 31/01/26 01/02/26
Meads Meads Possession 2345 Sat 0815 Sun
Bristol East Depot|North Somerset Jn  |East Depot Goods |Possession |01/02/26 01/02/26
Loop/East Depot 0145 Sun  |0710 Sun
Spur 1
Bristol Temple Bristol Temple Down Through Possession |01/02/26 01/02/26
Meads Meads Platform 13 0145 Sun  |0710 Sun
Parson Street Down and Up Possession |01/02/26 01/02/26
Main 0145 Sun  |0710 Sun
North Somerset |St. Philips Marsh Bristol Goods Possession |01/02/26 01/02/26
Jn Avoiding Line and 0145 Sun  |0710 Sun

Up/Down SPM
Shed
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053094 North Somerset |Bristol Temple Down and Up Possession |01/02/26 01/02/26
Continued Jn (inc.) Meads Main 0145 Sun (0710 Sun
Parson Street Bristol Temple Up Relief Possession |01/02/26 01/02/26
Meads 0145 Sun 0710 Sun
St. Philips Marsh |Bristol West Jn Down/Up Avoider |Possession |01/02/26 01/02/26
0145 Sun  |0710 Sun
Stoke Gifford Jn  |Bristol Temple Down Filton Main |Possession |01/02/26 01/02/26
No.1 Meads 0145 Sun 0710 Sun
Bristol East Jn Bristol Temple High Level Sidings|Sidings 01/02/26 01/02/26
Meads Possession 0145 Sun 0710 Sun
(Partial)
Bristol Temple Bristol Temple Middle Spur Sidings 01/02/26 01/02/26
Meads Meads Possession 0145 Sun {0710 Sun
Kingsland Road |Bristol East Jn Kingsland Road |Sidings 01/02/26 01/02/26
Sidings GF Sidings Possession 0145 Sun  |0710 Sun
(Partial)
Bedminster Bristol Temple Up Relief Possession |01/02/26 01/02/26
Meads 0710 Sun  |0815 Sun
Stoke Gifford Jn  |Bristol East Jn Down Filton Main |Possession |01/02/26 01/02/26
No.1 0710 Sun  |0815 Sun
P2025/3925538 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession |31/01/26 01/02/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat  |0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 31/01/26 01/02/26
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
P2025/4125432 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession |31/01/26 01/02/26 NO SERVICES TO RUN.
GwW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 31/01/26 01/02/26
Possession 1800 Sat 0950 Sun WORK DETAILS:MAINTENANCE, POPLARS
ELECTRIFICATION
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Data freeze: EAS V2 2526
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053129 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |01/02/26 02/02/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |01/02/26 02/02/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |01/02/26 02/02/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |01/02/26 02/02/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |01/02/26 02/02/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [01/02/26 02/02/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [01/02/26 02/02/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |01/02/26 02/02/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |01/02/26 02/02/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |01/02/26 02/02/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |01/02/26 02/02/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |01/02/26 02/02/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |02/02/26 02/02/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |02/02/26 02/02/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |02/02/26 02/02/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |02/02/26 02/02/26
Bletchley 0040 Mon 0445 Mon
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Data freeze: EAS_V2_ 2526
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3917464 |GW500 Crofton LC (R/G) |Heywood Road Jn  |Down and Up Possession SERVICES TO BE DIVERTED VIA
Westbury MELKSHAM/SWINDON/DIDCOT
Theale Heywood Road Jn  |Down and Up Possession [01/02/26 02/02/26 RRS SERVICE REQUIRED FOR PEWSEY.
Westbury 0050 Sun (0500 Mon
. WORK DETAILS:
Newbury West Heywood Road Jn  |Down and Up Possession |02/02/26 07/02/26 Woodborough S&C A€ 905A, 905B, 906
Westbury 0500 Mon 0500 Sat Woodborough PL &4€“ BHL 1100 78m 1623y &€*
79m 593y
'Woodborough PL a€“ BHL 2100 78m 1625y a€*
79m 625y
Eddington Steels 4€“ SWY 1100 91m 841y &€ 91m
1408y
Crofton Savernake &€ BHL 1100 69m 1639y a€“
70m 552y
P2025/4072951 |GW610 Yeovil Jn Pinhoe All Lines Possession |01/02/26 01/02/26
SW115 0005 Sun 0740 Sun
Chard Jn Chard Jn Down Sidings Sidings 01/02/26 01/02/26
Possession /0005 Sun  |0740 Sun
P2025/4082863 |GW690 St. Erth St. lves Single Possession 02/02/26 "REPLACEMENT ROAD TRANSPORT REQUIRED
0635 Mon IN LIEU.
Western Growers Bay Possession 02/02/26 WORK DETAILS
Crossing 0635 Mon TRACK RENEWAL / UPGRADE WORK"
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4051385 |GW790 Pengam Jn Cardiff Docks RT Up/Down Tidal /  |Possession |01/02/26 01/02/26 AMENDED TRAIN WORKING.
GW900 Boundary Down and Up 0030 Sun 1600 Sun IALL TRAINS VIA THE MAIN LINES.
Tidal Sidings ONE RECEPTION LINE AT PENGAM TO BE
Rumney River Pengam Jn Reception Line 1 |Possession |01/02/26 01/02/26 REMOVED PRIOR TO THE PUBLICATION OF THE
Bridge Jn S 0030 Sun 1600 Sun CPPP.
Reception Line 2 NO ACCESS TO PENGAM OR TIDAL SIDINGS.
Reception Line 3 work content: heavy maintenance.
Wentloog Freight [Newtown Jn Down Relief Possession |01/02/26 01/02/26
Terminal East Jn Up Relief 0030 Sun  |1600 Sun
P2025/4034803 |GW877 Briton Ferry Jersey Marine Jn Down District Possession |31/01/26 02/02/26
GW890 North 0200 Sat (0330 Mon
GW900
Court Sart Jn Jersey Marine Jn Up District Possession |31/01/26 02/02/26
North 0200 Sat 0330 Mon
Margam East Jn |Margam Yard Jn Down and Up Possession  |31/01/26 02/02/26
OVE/Down Relief 0200 Sat 0330 Mon
Port Talbot Parkway |Up Relief Possession  |31/01/26 02/02/26
0200 Sat (0330 Mon
Margam Moors Jn|Court Sart Jn Up Main Possession  |31/01/26 02/02/26
Down Main 0200 Sat (0330 Mon
Port Talbot East |Port Talbot Parkway |Down Relief Possession  |31/01/26 02/02/26
0200 Sat (0330 Mon
P2025/4034619 |GW890 Court Sart Jn Landore East Jn Down Main Possession 07/02/26
GW900 ) 0330 Sat
GW9001 Up Main
Landore East Jn |Swansea Loop East |Down Swansea |Possession 07/02/26
Jn Main 0330 Sat
Up Swansea Main
Swansea Loop West |Avoiding Line Possession 07/02/26
Jn 0330 Sat
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Data freeze: EAS V2 2526
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Week 45 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4034765 |GW900 Genwen Jn Llandeilo Jn Down and Up Possession |30/01/26 31/01/26 TO BE READ IN CONJUNCTION WITH 4034663
GW906 District 0100 Fri 0510 Sat (SWANSEA STATION AREA) & 4034619 (COURT
GW910 SART TO SWANSEA)
Swansea Loop  |[Llanelli Dock Jn East [Down Main Possession  [30/01/26 31/01/26
West Jn Up Main 0100 Fri 0510 Sat AMENDED TRAIN WORKING.
MAIN LINE BLOCKED.
DISTRICT LINE TRAINS (INCLUDING DIVERSIONS)
VIA THE DOWN & UP LLANDEILO GOODS LOOP,
ADDITIONAL [8] REQUIRED.
'Work Content: Llandeilo Jn tamping
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End

Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type
P2025/4034663 |GW9001 |Landore WestJn |Swansea Up Swansea Main |Possession

GW906

Down Swansea
Main

Traffic Remarks \ Work Type

31/01/26
0510 Sat

31/01/26
0510 Sat

07/02/26
0330 Sat

31/01/26
0510 Sat

Swansea Loop East |Carriage Washer |Possession
Jn Line
Swansea Swansea Platforms 1 and 2 |Possession
Platforms 3 and 4 |Possession
Swansea Loop  |Swansea Loop West |Down Swansea |Possession

East Jn

Jn

Loop

31/01/26
0510 Sat

Swansea Loop

Swansea Loop East

Up Swansea Loop

Possession

31/01/26

West Jn Jn 0510 Sat
Landore West Jn |Swansea Down Swansea |Possession |01/02/26 01/02/26
Main 0020 Sun 0810 Sun
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |01/02/26 01/02/26
Jn Line 0020 Sun  |0810 Sun
Swansea Loop  |Swansea Loop West [Down Swansea |Possession |01/02/26 01/02/26
East Jn Jn Loop 0020 Sun  |0810 Sun
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |01/02/26 01/02/26
West Jn Jn 0020 Sun 0810 Sun
Landore West Jn |Swansea Down Swansea |Possession |01/02/26 02/02/26
Main 2330 Sun 0510 Mon
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |01/02/26 02/02/26
Jn Line 2330 Sun  |0510 Mon
Swansea Loop  |Swansea Loop West |Down Swansea |Possession |01/02/26 02/02/26
East Jn Jn Loop 2330 Sun  |0510 Mon
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |01/02/26 02/02/26
West Jn Jn 2330 Sun  |0510 Mon
Landore West Jn |Swansea Up Swansea Main |Possession |03/02/26 03/02/26
Down Swansea 0100 Tue |0510 Tue
Main
Swansea Loop East |Carriage Washer |Possession |03/02/26 03/02/26
Jn Line 0100 Tue |0510 Tue
Swansea Loop  |[Swansea Loop West [Down Swansea |Possession |03/02/26 03/02/26
East Jn Jn Loop 0100 Tue |0510 Tue
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Week 45 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4034663 Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |03/02/26 03/02/26
Continued West Jn Jn 0100 Tue |0510 Tue
Landore West Jn |Swansea Down Swansea |Possession |04/02/26 04/02/26
Main 0100 Wed 0510 Wed
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |04/02/26 04/02/26
Jn Line 0100 Wed |0510 Wed
Swansea Loop  |Swansea Loop West [Down Swansea |Possession |04/02/26 04/02/26
East Jn Jn Loop 0100 Wed |0510 Wed
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |04/02/26 04/02/26
West Jn Jn 0100 Wed |0510 Wed
Landore West Jn |Swansea Down Swansea |Possession |05/02/26 05/02/26
Main 0100 Thu |0510 Thu
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |05/02/26 05/02/26
Jn Line 0100 Thu  |0510 Thu
Swansea Loop  |Swansea Loop West |Down Swansea |Possession |05/02/26 05/02/26
East Jn Jn Loop 0100 Thu |0510 Thu
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |05/02/26 05/02/26
West Jn Jn 0100 Thu  |0510 Thu
Landore West Jn |Swansea Down Swansea |Possession |06/02/26 06/02/26
Main 0100 Fri 0510 Fri
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |06/02/26 06/02/26
Jn Line 0100 Fri 0510 Fri
Swansea Loop  |[Swansea Loop West [Down Swansea |Possession |06/02/26 06/02/26
East Jn Jn Loop 0100 Fri 0510 Fri
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |06/02/26 06/02/26
West Jn Jn 0100 Fri 0510 Fri
Landore West Jn |Swansea Down Swansea |Possession |07/02/26 07/02/26
Main 0100 Sat  |0330 Sat
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |07/02/26 07/02/26
Jn Line 0100 Sat  |0330 Sat
Swansea Loop  |Swansea Loop West |Down Swansea |Possession |07/02/26 07/02/26
East Jn Jn Loop 0100 Sat 0330 Sat
Swansea Loop  |[Swansea Loop East |Up Swansea Loop |Possession |07/02/26 07/02/26
West Jn Jn 0100 Sat 0330 Sat
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4054053 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |07/02/26 08/02/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |07/02/26 08/02/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat  |0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 07/02/26 08/02/26 ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |08/02/26 08/02/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |08/02/26 08/02/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/Down and U
(inc.) Reliof P 0040 Sun 0740 Sun (Shrs) 5 pK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |08/02/26 08/02/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |08/02/26 08/02/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |08/02/26 08/02/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 08/02/26 08/02/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |08/02/26 08/02/26
Junction Line 0140 Sun  |0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |08/02/26 08/02/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |08/02/26 08/02/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |08/02/26 08/02/26
0140 Sun 0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |08/02/26 08/02/26
Oak Carriage 0140 Sun  |0445 Sun (5 hrs)

Loop A and B
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916957 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |08/02/26 09/02/26 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |08/02/26 09/02/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |08/02/26 09/02/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |09/02/26 09/02/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |09/02/26 09/02/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |09/02/26 09/02/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  |09/02/26 09/02/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |09/02/26 09/02/26
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 09/02/26 09/02/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |09/02/26 09/02/26
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |09/02/26 09/02/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |09/02/26 09/02/26
(London) Line 1 0435 Mon 0535 Mon
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4054050 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |08/02/26 08/02/26 TRAINS TO RUN OVER THE MAIN LINES.
GW103 0045 Sun  |0720 Sun NO ACCESS TO / FROM THE GREENFORD
GWwW130 BRANCH, WEST EALING SIDINGS, HAYES YARD,
GW174 Acton Wells Jn |Acton West Down and Up Possession  |08/02/26 08/02/26 HANSON SIDINGS.
Gw180 Poplar 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Grand Canal Old Oak Common Engine and Possession  |08/02/26 08/02/26
Junction East Jn Carriage Line 0045 Sun 0720 Sun Work Details = Maintenance, HS2 OOC STATION
Ladbroke Grove |Ealing Broadway Down and Up Possession |08/02/26 08/02/26 WORKS
Main 0045 Sun  |0550 Sun
Down and Up Possession  |08/02/26 08/02/26
Relief 0045 Sun  |0720 Sun
Old Oak Common  |Carriage Line and |Possession |08/02/26 08/02/26
East Jn Engine Siding 0045 Sun  |0720 Sun
Old Oak Common [CrossRail Depot Washer Bypass |Possession |08/02/26 08/02/26
East Jn Back Line 0045 Sun  |0720 Sun
Acton East Acton West Acton Yard Sidings 08/02/26 08/02/26
Possession  |0045 Sun (0720 Sun
Ladbroke Grove |Acton West Down and Up Possession  |08/02/26 08/02/26
Main 0550 Sun {0720 Sun
P2025/3916894 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |08/02/26 09/02/26 TRAINS TO RUN OVER THE MAIN LINES.
2300 Sun  |0500 Mon TRAINS CAN CROSS BETWEEN POPLAR LINES
ND MAIN LINES AT ACTON WEST.
Grand Canal Old Oak Common Engine and Possession |08/02/26 09/02/26
Junction East Jn Carriage Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession  |08/02/26 09/02/26
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |08/02/26 09/02/26
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common [CrossRail Depot Washer Bypass |Possession |08/02/26 09/02/26
East Jn 2300 Sun  |0500 Mon

Back Line
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916998 |GW103 Acton West Stockley Bridge Jn |Down and Up Possession  |08/02/26 09/02/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS,
HANSON SIDINGS, AND HAYES YARD.
Greenford (LUL) |Greenford Greenford Bay Possession |08/02/26 09/02/26
Bay Jn Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE
Greenford South |Greenford EastJn  |Greenford East Possession |08/02/26 09/02/26
Jn Curve 2300 Sun  |0500 Mon
Hanwell Hanwell Bridge Hanwell Spur East|Possession |08/02/26 09/02/26
2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |08/02/26 09/02/26
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |08/02/26 09/02/26
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession |08/02/26 09/02/26
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn  |Hayes and Hayes Goods Possession |08/02/26 09/02/26
Harlington Loop 2300 Sun  [0500 Mon
West Ealing Greenford West Jn  |Down and Up Possession |08/02/26 09/02/26
Greenford/Branch 2300 Sun  [0500 Mon
West Ealing West Ealing Bay |Possession |08/02/26 09/02/26
Platform 5 2300 Sun  [0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |08/02/26 09/02/26
No 1 2300 Sun  |0500 Mon
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 08/02/26 09/02/26
West Possession 2300 Sun  |0500 Mon
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Western & Wales Route
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \WWKWW
P2025/3916848 |[GW103 |Slough West Farnham Road Slough Goods Possession |08/02/26 08/02/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 0005 Sun  |0800 Sun NO ACCESS TO / FROM HAYES AND WEST
Gw1is4 DRAYTON SIDINGS.
Stockley Bridge |Maidenhead East Down and Up Possession |08/02/26 08/02/26 NO ACCESS TO / FROM COLNBROOK BRANCH.
Jn Relief 0005 Sun {0800 Sun
. . WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |08/02/26 08/02/26
East Jn Loop / Up Iver 0005 Sun /0800 Sun ALL PANTOGRAPHS TO BE LOWERED AND
Loop . LOCKED FOR ANY STABLED ELECTRIC
West Drayton Jn |Stop Board (GW182 |Single Possession |08/02/26 08/02/26 TRACTION AT ANY MAIDENHEAD PLATFORMS,
15m 17ch) 0005 Sun /0800 Sun LOOPS OR STABLING LINES BETWEEN THE
Iver Langley Langley Siding Sidings 08/02/26 08/02/26 TIMES OF 0150 SUN AND 0615 SUN.
Possession 10005 Sun {0800 Sun
Slough Slough Tamper Siding Sidings 08/02/26 08/02/26
Possession 10005 Sun {0800 Sun
Slough West Slough West Slough Goods Sidings 08/02/26 08/02/26
Loop Headshunt |Possession |0005 Sun  |0800 Sun
Slough Windsor and Eton  |Single Possession |08/02/26 08/02/26
Central 0145 Sun {0620 Sun
Stockley Bridge |Maidenhead East Down and Up Possession  |08/02/26 08/02/26
Jn Main 0145 Sun  |0620 Sun
P2025/3917016 |GW103 Slough West Farnham Road Slough Goods Possession |08/02/26 09/02/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 2350 Sun  |0500 Mon NO ACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.
Stockley Bridge |Maidenhead East Down and Up Possession  |08/02/26 09/02/26
Jn Relief 2350 Sun {0400 Mon WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |08/02/26 09/02/26
East Jn Loop / Up Iver 2350 Sun  |0400 Mon
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession |08/02/26 09/02/26
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 08/02/26 09/02/26
Possession 12350 Sun {0500 Mon
Slough West Slough West Slough Goods Sidings 08/02/26 09/02/26
Loop Headshunt |Possession 2350 Sun  |0500 Mon
West Drayton Maidenhead East Down and Up Possession |09/02/26 09/02/26
East Jn Relief 0400 Mon  |0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession |09/02/26 09/02/26
Loop / Up Iver 0400 Mon  |0500 Mon

Loop
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Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 46 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
P2025/4079236 |GW103 |Slough Maidenhead East Down and Up Possession TRAINS TO RUN OVER RELIEF LINES.
GwW184 Main WINDSOR BRANCH UNIT TO OUTSTABLE IN
GW185 SLOUGH BAY PLATFORM.
Slough Windsor and Eton  |Single Possession
Central WORK DETAILS = SLOUGH WEST S&C TAMPING
MAINS
Slough Maidenhead East Down and Up Possession
Relief IALL PANTOGRAPHS TO BE LOWERED AND
Slough West Farnham Road Slough Goods Possession IE’?EE:E(?RII\I\III ,glglEgg'gI?BAI\EI?F\?VTEAI‘E?\ILL)’\:IIEOLISTJI?\ISAII:I%&
Loop 0550 SUN.
Slough Slough Tamper Siding Sidings
Possession
Slough West Slough West Slough Goods Sidings
Loop Headshunt |Possession
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EAS (ARP) - Section 7
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916855 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |07/02/26 08/02/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat  |0800 Sun
GWwW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |07/02/26 08/02/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |07/02/26 08/02/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |07/02/26 08/02/26
2310 Sat 0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |07/02/26 08/02/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |07/02/26 08/02/26
Level 2310 Sat 0800 Sun
Twyford West Reading West Jn Down and Up Possession |07/02/26 08/02/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  |08/02/26 08/02/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |08/02/26 08/02/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  |08/02/26 08/02/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |08/02/26 08/02/26
0030 Sun {0800 Sun
Caversham Road |Scours Lane Up Reading Possession |08/02/26 08/02/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |08/02/26 08/02/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |08/02/26 08/02/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |08/02/26 08/02/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |08/02/26 08/02/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |08/02/26 08/02/26
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Data freeze: EAS_V2_ 2526
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Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3916855 Tilehurst East Down and Up Possession |08/02/26 08/02/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession |08/02/26 08/02/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |08/02/26 08/02/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 08/02/26 08/02/26
Triangle Sidings |Possession  |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |08/02/26 08/02/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |08/02/26 08/02/26
Relief 0615 Sun {0800 Sun

Electronic Copy - Uncontrolled when printed

Page




Network Rail
Western & Wales Route
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917034 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |08/02/26 09/02/26 TRAINS TO RUN OVER THE MAIN LINES.
GW225 |Jn Main 2300 Sun 0410 Mon
Reading Feeder AMENDED STATION WORKING AT READING.
Relief
Reading West Jn Reading Up Possession  |08/02/26 09/02/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2300 Sun  |0410 Mon DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |08/02/26 09/02/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2300 Sun 0410 Mon LINES REVERSING AT READING WEST JCN OR
. _ . TILEHURST.
Reading Reading Platform 12-15 Possession |08/02/26 09/02/26
2300 Sun  |0410 Mon WORK DETAILS = MAINTENANCE
Reading East Jn |Caversham Road Jn |Down and Up Possession |08/02/26 09/02/26
Relief Loop 2300 Sun  |0410 Mon
Reading East Jn Reading Low Possession  |08/02/26 09/02/26
Level 2300 Sun 0410 Mon
Twyford West Reading West Jn Down and Up Possession |08/02/26 09/02/26
Relief 2300 Sun 0410 Mon
Reading Reading Platform 11 Possession |09/02/26 09/02/26
0001 Mon |0410 Mon
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [09/02/26 09/02/26
0001 Mon 0410 Mon
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Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4053175 |GW105 Bristol Temple Bedminster Pylle Hill Goods |Sidings 07/02/26 08/02/26
GW450 Meads Possession  |2205 Sat  |0745 Sun
GW528
GW530 Bristol Temple West Sidings 07/02/26 08/02/26
Meads Bay/Dock/Parcels/ |Possession (2205 Sat  |0745 Sun
Fish Sidings
Platform 2 Sidings 07/02/26 08/02/26
Possession 2205 Sat  |0745 Sun
(Partial)
Bristol Temple Bristol East Jn Up Filton Main Possession 08/02/26
Meads 0155 Sun
Bristol Temple Platform 1 Possession 08/02/26
Meads Up Through 0745 Sun
Platforms 3/4
Platforms 5/6
Platforms 7/8
Bristol West Jn  |Bristol Temple Up Main and Up |Possession 08/02/26
Meads Relief 0155 Sun
Dr. Days Jn Bristol Temple Down and Up Possession 08/02/26
Meads Filton Relief 0745 Sun
Bristol East Depot |Bristol East Depot  |East Depot Sidings 08/02/26
Sidings Possession 0745 Sun
(Partial)
Bristol East Jn Bristol East Jn Barton Hill Head |Sidings 08/02/26
Shunt Possession 0745 Sun
(Partial)
Bristol Temple Bristol Temple Middle Siding Sidings 08/02/26
Meads Meads Middle Spur Possession 0745 Sun
High Level Sidings|Sidings 08/02/26
Possession 0745 Sun
(Partial)
Bristol East Depot|North Somerset Jn  |East Depot Goods |Possession |08/02/26 08/02/26
Loop/East Depot 0155 Sun 0645 Sun
Spur 1
Bristol East Jn Bristol West Jn Down Through Possession |08/02/26 08/02/26
0155 Sun  |0645 Sun
Bristol Temple Bristol Temple Platforms 9/10 Possession |08/02/26 08/02/26
Meads Meads Platforms 11/12 0155 Sun  |0645 Sun
Platform 13
Platform 15
Bristol West Jn  |Bedminster West Carriage Possession |08/02/26 08/02/26
Line 0155 Sun  |0645 Sun
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Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053175 Dr. Days Jn Bristol Temple Down and Up Possession |08/02/26 08/02/26
Continued Meads Filton Mains 0155 Sun  |0645 Sun
North Somerset Jn  |Down Bristol Loop |Possession |08/02/26 08/02/26
and Up Bristol 0155 Sun  |0645 Sun
Loop
North Somerset |St. Philips Marsh Bristol Goods Possession  |08/02/26 08/02/26
Jn Avoiding Line and 0155 Sun  |0645 Sun
Up/Down SPM
Shed
North Somerset |Parson Street Down and Up Possession  |08/02/26 08/02/26
Jn (inc.) Main 0155 Sun  |0645 Sun
Parson Street Jn |Bristol Temple Up Relief Possession |08/02/26 08/02/26
Meads 0155 Sun 0645 Sun
St. Philips Marsh |Bristol West Jn Through Goods  |Possession |08/02/26 08/02/26
0155 Sun 0645 Sun
North Somerset |Bristol East Jn Kingsland Road |Sidings 08/02/26 08/02/26
Jn Sidings Possession (0155 Sun  |0645 Sun
(Partial)
Bristol Temple Bristol East Jn Up Filton Main Possession  |08/02/26 08/02/26
Meads 0645 Sun  |0745 Sun
Bristol West Jn  |Bristol Temple Up Main and Up  |Possession |08/02/26 08/02/26
Meads Relief 0645 Sun 0745 Sun
P2025/3925539 |EA1310 |Acton Wells Jn  |Acton West Down and Up Possession  |07/02/26 08/02/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat  |0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 07/02/26 08/02/26
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
P2025/4125433 |EA1310 Acton Wells Jn Acton West Down and Up Possession [07/02/26 08/02/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
'WCML / NLL
Acton East Acton West Acton Yard Sidings 07/02/26 08/02/26
Possession 1800 Sat 0950 Sun WORK DETAILS:MAINTENANCE, POPLARS
ELECTRIFICATION
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Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053190 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |08/02/26 09/02/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |08/02/26 09/02/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |08/02/26 09/02/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |08/02/26 09/02/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |08/02/26 09/02/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |08/02/26 09/02/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |08/02/26 09/02/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |08/02/26 09/02/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |08/02/26 09/02/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |08/02/26 09/02/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |08/02/26 09/02/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |08/02/26 09/02/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |09/02/26 09/02/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |09/02/26 09/02/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |09/02/26 09/02/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [09/02/26 09/02/26
Bletchley 0040 Mon 0445 Mon
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Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4085497 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession |09/02/26 10/02/26 'Work Content: High Output Stoulton (114m 685y to
MD900 Abbotswood 2110 Mon |0610 Tue 115m 1535y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession |09/02/26 10/02/26
Cotswolds / Up & 2110 Mon 0610 Tue
Down Cotswolds
P2025/4085498 |{GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession |10/02/26 11/02/26 'Work Content: High Output Stoulton (114m 685y to
MD900 Abbotswood 2110 Tue |0610 Wed 115m 1535y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession |10/02/26 11/02/26
Cotswolds / Up & 2110 Tue |0610 Wed
Down Cotswolds
P2025/4085499 |GW310 |Abbotswood Jn  |Wylds Lane Jn Down and Up Possession  |11/02/26 12/02/26 'Work Content: High Output Stoulton (114m 685y to
MD900 Abbotswood 2110 Wed 0610 Thu 115m 1535y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession  |11/02/26 12/02/26
Cotswolds / Up & 2110 Wed |0610 Thu
Down Cotswolds
P2025/4085500 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession  |12/02/26 13/02/26 'Work Content: High Output Stoulton (114m 685y to
MD900 Abbotswood 2110 Thu |0610 Fri 115m 1535y)
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession  |12/02/26 13/02/26
Cotswolds / Up & 2110 Thu |0610 Fri
Down Cotswolds
P2025/4073036 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |08/02/26
SW125 0001 Sun
Southcote Jn Basingstoke Down Reading Possession |08/02/26
Up Reading 0001 Sun
Basingstoke Basingstoke Up Branch Sidings|Sidings 08/02/26
(North Yard) Possession  |0001 Sun
Up Neck
P2025/3917464 |GW500 Crofton LC (R/G) |Heywood Road Jn  |Down and Up Possession SERVICES TO BE DIVERTED VIA
Westbury MELKSHAM/SWINDON/DIDCOT
Theale Heywood Road Jn  |Down and Up Possession |01/02/26 02/02/26 RRS SERVICE REQUIRED FOR PEWSEY.
Westbury 0050 Sun  |0500 Mon
_ WORK DETAILS:
Newbury West ~ |Heywood Road Jn | Down and Up Possession |02/02/26  |07/02/26 Woodborough S&C A€ 905A, 905B, 906
Westbury 0500 Mon 0500 Sat

'Woodborough PL &€“ BHL 1100 78m 1623y a€“
79m 593y

'Woodborough PL &€“ BHL 2100 78m 1625y a€“
79m 625y

Eddington Steels 4€“ SWY 1100 91m 841y &€ 91m
1408y

Crofton Savernake &€“ BHL 1100 69m 1639y a€“
70m 552y
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Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4073506 |GW5001 |Beechgrove GF |Wilton Jn Down Warminster |Possession |07/02/26 09/02/26
SW115 . 0140 Sat 0400 Mon
SW170 Up Warminster
Salisbury Gillingham (Dorset) |Dn Main/Dn Possession |07/02/26 09/02/26
Exeter/Exeter 0140 Sat  |0400 Mon
main/Loop/Exeter
Main
Exeter Main/Up
Exeter/Up Main
Wilton Jn Wilton Jn Quidhampton Sidings 07/02/26 09/02/26
Sidings Possession  |0140 Sat  |0400 Mon
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Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4034869 |GW850 Bridgend Bridgend Platform 3 Possession |08/02/26 09/02/26
GW874 0010 Sun 0330 Mon
Gw877
GW900 Maesteg Up & Down Possession |08/02/26 09/02/26
0010 Sun (0330 Mon
Port Talbot Parkway |Down Possession  |08/02/26 09/02/26
U 0010 Sun 0330 Mon
p
Leckwith Loop Bridgend Down, Up & Loops|Possession |08/02/26 09/02/26
North Jn 0010 Sun 0330 Mon
Margam East Jn |Margam Yard Jn Down and Up Possession |08/02/26 09/02/26
OVE/Down Relief 0010 Sun 0330 Mon
Port Talbot Parkway |Up Relief Possession |08/02/26 09/02/26
0010 Sun (0330 Mon
Port Talbot East |Port Talbot Parkway [Down Relief Possession |08/02/26 09/02/26
0010 Sun 0330 Mon
Stormy Down and [Stormy Down and  |Up Passenger Possession |08/02/26 09/02/26
Up Passenger Up Passenger Loops [Loop 0010 Sun  |0330 Mon
Loops Down Passenger
Loop
P2025/4034619 |GW890 Court Sart Jn Landore East Jn Down Main Possession 07/02/26
GW900 ) 0330 Sat
GW9001 Up Main
Landore East Jn |Swansea Loop East |Down Swansea |Possession 07/02/26
Jn Main 0330 Sat
Up Swansea Main
Swansea Loop West |Avoiding Line Possession 07/02/26
Jn 0330 Sat
P2025/4023422 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|08/02/26 09/02/26 ALL TRAINS VIA THE MAIN LINES AND
Relief + EPR 2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|08/02/26 09/02/26 \Work Content: Newport S&T
Loop +EPR 2200 Sun  |0500 Mon
Down Main
(Platform 2)
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End

Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type
P2025/4034663 |GW9001 |Landore WestJn |Swansea Up Swansea Main |Possession

GW906

Down Swansea
Main

Traffic Remarks \ Work Type

31/01/26
0510 Sat

31/01/26
0510 Sat

07/02/26
0330 Sat

31/01/26
0510 Sat

Swansea Loop East |Carriage Washer |Possession
Jn Line
Swansea Swansea Platforms 1 and 2 |Possession
Platforms 3 and 4 |Possession
Swansea Loop  |Swansea Loop West |Down Swansea |Possession

East Jn

Jn

Loop

31/01/26
0510 Sat

Swansea Loop

Swansea Loop East

Up Swansea Loop

Possession

31/01/26

West Jn Jn 0510 Sat
Landore West Jn |Swansea Down Swansea |Possession |01/02/26 01/02/26
Main 0020 Sun 0810 Sun
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |01/02/26 01/02/26
Jn Line 0020 Sun  |0810 Sun
Swansea Loop  |Swansea Loop West [Down Swansea |Possession |01/02/26 01/02/26
East Jn Jn Loop 0020 Sun  |0810 Sun
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |01/02/26 01/02/26
West Jn Jn 0020 Sun 0810 Sun
Landore West Jn |Swansea Down Swansea |Possession |01/02/26 02/02/26
Main 2330 Sun 0510 Mon
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |01/02/26 02/02/26
Jn Line 2330 Sun  |0510 Mon
Swansea Loop  |Swansea Loop West |Down Swansea |Possession |01/02/26 02/02/26
East Jn Jn Loop 2330 Sun  |0510 Mon
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |01/02/26 02/02/26
West Jn Jn 2330 Sun  |0510 Mon
Landore West Jn |Swansea Up Swansea Main |Possession |03/02/26 03/02/26
Down Swansea 0100 Tue |0510 Tue
Main
Swansea Loop East |Carriage Washer |Possession |03/02/26 03/02/26
Jn Line 0100 Tue |0510 Tue
Swansea Loop  |[Swansea Loop West [Down Swansea |Possession |03/02/26 03/02/26
East Jn Jn Loop 0100 Tue |0510 Tue
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Week 46 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4034663 Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |03/02/26 03/02/26
Continued West Jn Jn 0100 Tue |0510 Tue
Landore West Jn |Swansea Down Swansea |Possession |04/02/26 04/02/26
Main 0100 Wed 0510 Wed
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |04/02/26 04/02/26
Jn Line 0100 Wed |0510 Wed
Swansea Loop  |Swansea Loop West [Down Swansea |Possession |04/02/26 04/02/26
East Jn Jn Loop 0100 Wed |0510 Wed
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |04/02/26 04/02/26
West Jn Jn 0100 Wed |0510 Wed
Landore West Jn |Swansea Down Swansea |Possession |05/02/26 05/02/26
Main 0100 Thu |0510 Thu
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |05/02/26 05/02/26
Jn Line 0100 Thu  |0510 Thu
Swansea Loop  |Swansea Loop West |Down Swansea |Possession |05/02/26 05/02/26
East Jn Jn Loop 0100 Thu |0510 Thu
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |05/02/26 05/02/26
West Jn Jn 0100 Thu  |0510 Thu
Landore West Jn |Swansea Down Swansea |Possession |06/02/26 06/02/26
Main 0100 Fri 0510 Fri
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |06/02/26 06/02/26
Jn Line 0100 Fri 0510 Fri
Swansea Loop  |[Swansea Loop West [Down Swansea |Possession |06/02/26 06/02/26
East Jn Jn Loop 0100 Fri 0510 Fri
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |06/02/26 06/02/26
West Jn Jn 0100 Fri 0510 Fri
Landore West Jn |Swansea Down Swansea |Possession |07/02/26 07/02/26
Main 0100 Sat  |0330 Sat
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |07/02/26 07/02/26
Jn Line 0100 Sat  |0330 Sat
Swansea Loop  |Swansea Loop West |Down Swansea |Possession |07/02/26 07/02/26
East Jn Jn Loop 0100 Sat 0330 Sat
Swansea Loop  |[Swansea Loop East |Up Swansea Loop |Possession |07/02/26 07/02/26
West Jn Jn 0100 Sat 0330 Sat
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Week 47

Possession Ref | LOR Possession
Location from

Possession
Location to

Blocked Line Protection
Type

Start

End

Traffic Remarks

Work Type
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917765 |GW103 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |15/02/26 15/02/26 0045 SUN TO 0600 SUN
XR001 0045 Sun 0600 Sun ALL LINE BLOCK PERIOD
NO SERVICES TO OPERATE
Acton Wells Jn |Acton West Down & Up Poplar|Possession |15/02/26 15/02/26 NO TRAINS TO STABLE IN PLATFORMS 1-6.
0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 7-14 TO
. . . HAVE PANTOGRAPHS LOWERED AND LOCKED
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |15/02/26 | 15/02/26 DURING
Junction Line 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
N
North Pole Depot North Pole Line A |Possession |15/02/26 15/02/26 'C‘:IgsA (B:EEVSVSEEBIE B\é\ilESES’\lU(l:\JRDi\S(SAIT\JADILOBZECI)D gJNAg /!\DY
and B 0045 Sun 0720 Sun '
; ; ; 0600 SUN TO 0720 SUN
Old Oak Common  |Carriage Line and |Possession |15/02/26 15/02/26
East Jn EnginegSiding 0045 Sun 10720 Sun TRAINS TO RUN OVER THE RELIEF LINES
REVERSING AT EALING BROADWAY / ACTON
Old Oak Common |CrossRail Depot Washer Bypass |Possession |15/02/26  |15/02/26 EST. UNITS
East Jn Back Li 0045 Sun 10720 Sun TO FORM THESE SERVICES TO STABLE AT
ack Line HEATHROW AIRPORT.
Paddington Ealing Broadway Lines 4 and Possession |15/02/26 15/02/26 NO ACCESS BETWEEN THE GWML AND ACTON
5/Down and Up 0045 Sun 10600 Sun YARD/NORTH LONDON LINES.
Relief NO TRAINS TO STABLE IN PLATFORMS 1-6.
Lines 1 to 3/Down |Possession  |15/02/26 | 15/02/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and Up Main 0045 Sun 10720 Sun BG\F/QFNZANTOGRAPHS LOWERED AND LOCKED
Paddington Platforms 1to 6 |Possession |15/02/26 15/02/26 THE ALL LINE BLOCK PERIOD.
Platforms 7 to 12 0045 Sun 0720 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
and 14 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Subway Jn Link Line/Royal Possession  [15/02/26 15/02/26 WORK DETAILS = MAINTENANCE. HS2 00C
Oak Carriage = ,
Loop Aand B 0045 Sun 10720 Sun STATION DEVELOPMENT WORKS
Line 6
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |15/02/26 15/02/26
(London) Line 1 0045 Sun 0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  [15/02/26 15/02/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Eastbound Possession |15/02/26 15/02/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 15/02/26 15/02/26
Possession 10045 Sun {0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 15/02/26 15/02/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |15/02/26 15/02/26
0600 Sun 0720 Sun

Paddington
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917765 Acton West Lines 4 and Possession  [15/02/26 15/02/26
Continued 5/Down and Up 0600 Sun  |0720 Sun
Relief
P2025/3917154 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession [16/02/26 16/02/26 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Mon {0500 Mon (10 hrs) AMENDED STATION WORKING AT PADDINGTON.
Paddington Platforms 1to 6 |Possession |16/02/26 16/02/26 NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
0001 Mon  |0500 Mon (10 hrs) PADDINGTON.
Portobello Jn Line 3 Possession 16/02/26 16/02/26 ACCESS TO/FROM NORTH POLE DEPOT VIA LINE
(London) 0001 Mon 0500 Men (10 hrs) |3 AND NORTH POLE LINE A UNDER DIESEL
Subway Jn Link Line/Royal Possession  [16/02/26 16/02/26 POWER ONLY.
Oak Carriage 0001 Mon 0500 Mon (10 hrs) - \yORK DETAILS = MAINTENANCE
Loop A and B
P2025/3917171 |GW103 Ladbroke Grove |Southall East Jn Down and Up Possession  [15/02/26 16/02/26 TRAINS TO RUN OVER THE RELIEF LINES.
Main 2300 Sun  |0500 Mon
Work Details = Maintenance
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917768 |GW103 Ealing Broadway |Dolphin Jn Down and Up Possession  [15/02/26 15/02/26 0001 SUN TO 0120 SUN
GW130 Main 0001 Sun 0800 Sun TRAINS TO REVERSE AT EALING BROADWAY /
GW174 ACTON WEST ON RELIEF LINE SIDE ONLY.
GW176 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [15/02/26 15/02/26 NO ACCESS TO / FROM NORTH POLE DEPOT.
Gw180 Jn 0001 Sun |0120 Sun NO ACCESS TO / FROM SOUTHALL YARD.
GW182 . . NO ACCESS TO / FROM ELIZABETH LINE CCOS
Heathrow Tunnel Jn |Down Airport Possession  [15/02/26 15/02/26
0001 Sun /0800 Sun 0120 SUN TO 0545 SUN
- ALL LINE BLOCK
Southall East Jn  [Southall West Jn fggthall West Possession |15/02/26 15/02/26 NO ACCESS TO / FROM NORTH POLE DEPOT.
O entford L 0001 Sun 0800 Sun NO ACCESS TO / FROM SOUTHALL YARD.
p brentlord Loop NO ACCESS TO / FROM ELIZABETH LINE CCOS
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 15/02/26 15/02/26 UNITS CAN BE STABLED ON WEST EALING
Siding Possession (0001 Sun  |0800 Sun LOOPS 2 & 3 WITH PANTOGRAPHS LOCKED AND
Southall Yard LOWERED.
- - - MTREL / HEOC TO STABLE ## SETS AT
Ealing Broadway |Dolphin Jn Dov_vn and Up Possession  [15/02/26 15/02/26 HEATHROW AIRPORT IN TERMINAL PLATEORMS.
Relief 0120 Sun  |0545 Sun
: - 0545 SUN TO 0800 SUN
Hanwell Hanwell Bridge Hanwell Spur East|Possession éf;%Z/SZG 3552(;2é26 TRAINS TO RUN OVER RELIEF LINES
un un TRAINS TO REVERSE AT EALING BROADWAY /
Hanwell Jn Drayton GreenJn  |Down and Up Possession |15/02/26 | 15/02/26 Q(O:TE(;\IC\I/EVISESS-;SII\IFT?EOLI{/IEE(ISIIQITEHSFI’%IIE_SSEEO T
West Loo :
P 0120 Sun 0545 Sun NO ACCESS TO / FROM SOUTHALL YARD.
Stockley Bridge Jn  |Goods Loops Possession |15/02/26 15/02/26 NO ACCESS TO / FROM ELIZABETH LINE CCOS
0120 Sun 0545 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession |15/02/26 15/02/26 WORK DETAILS =
Harlington Harlington 0120 Sun  |0545 Sun MAINTENANCE.
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |15/02/26 15/02/26
Jn 0120 Sun  |0545 Sun
Heathrow Tunnel Jn |Up Airport Possession  [15/02/26 15/02/26
Down Airport 0120 Sun (0545 Sun
Relief
West Drayton Jn |lver (inc.) Up Iver Loop Possession  [15/02/26 15/02/26
0120 Sun  |0545 Sun
West Ealing Greenford South Jn |Down and Up Possession |15/02/26 15/02/26
Greenford/Branch 0120 Sun  |0545 Sun
West Ealing West Ealing Bay |Possession |15/02/26 15/02/26
Platform 5 0120 Sun  |0545 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |15/02/26 15/02/26
No 1 0120 Sun  |0545 Sun
Iver Langley Langley Siding Sidings 15/02/26 15/02/26
Possession |0120 Sun 0545 Sun

Southall East Jn
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3917768 Southall East Jn Hanwell Spur Sidings 15/02/26 15/02/26
Continued West Possession (0120 Sun 0545 Sun
West Ealing Jn |Hanwell Jn West Ealing Sidings 15/02/26 15/02/26
Sidings No 2 Loop [Possession  |0120 Sun 0545 Sun
/ No 3 Loop
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |15/02/26 15/02/26
Jn 0545 Sun {0800 Sun
P2025/3917188 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |16/02/26 16/02/26 TRAINS TO RUN OVER RELIEF LINES: ACCESS IN
Gw180 Jn 0001 Mon 0500 Mon / OUT SOUTHALL YARD AT EAST END ONLY.
Heathrow Tunnel Jn |Down Airport Possession [16/02/26 16/02/26 \Work Details = Maintenance
0001 Mon |0500 Mon
Southall East Jn  |Dolphin Jn Down and Up Possession |16/02/26 16/02/26
Main 0001 Mon |0500 Mon
Southall East Jn  |Southall West Jn Southall West Possession - |16/02/26 16/02/26
Loop Pass Booked (0001 Mon  |0500 Mon
Up Brentford Loop |Services
Southall East Jn  |Southall West Jn Down Brentford |Sidings 16/02/26 16/02/26
Siding Possession  [0001 Mon  |0500 Mon
Southall Yard
P2025/3927472 |GW103 Dolphin Jn Ruscombe Down and Up Possession  |15/02/26 16/02/26 TRAINS TO RUN OVER RELIEF LINES. WINDSOR
Gw1is4 Main 2300 Sun  |0500 Mon BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
PLATFORM. WORK DETAILS = MAINTENANCE.
Slough Windsor and Eton Single Possession |16/02/26 16/02/26
Central 0025 Mon  |0500 Mon

o
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917105 |[GW103 Dolphin Jn (inc.) |Ruscombe Down and Up Possession |15/02/26 15/02/26 TRAINS TO RUN OVER RELIEF LINES.
Gw1is4 Main 0001 Sun  |0800 Sun WINDSOR BRANCH UNIT TO OUTSTABLE IN
Gw185 SLOUGH BAY PLATFORM.
Dolphin Jn (inc.) |Ruscombe Down and Up Possession |15/02/26 15/02/26
Relief 0150 Sun  |0615 Sun WORK DETAILS = MAINTENANCE.
Maidenhead East |Maidenhead West  |Maidenhead Possession |15/02/26 15/02/26 IALL PANTOGRAPHS TO BE LOWERED AND
Loop/Platform 5 0150 Sun 0615 Sun LOCKED IN MAIDENHEAD STABLING LINES 1-6 &
Maidenhead West|Maidenhead West  |Turnback Line Possession |15/02/26 15/02/26 gé‘?gggﬁM 5 & LOOP BETWEEN 0150 SUN AND
0150 Sun  |0615 Sun '
Slough Windsor and Eton  |Single Possession |15/02/26 15/02/26
Central 0150 Sun  |0800 Sun
Slough West Farnham Road Slough Goods Possession |15/02/26 15/02/26
Loop 0150 Sun  |0615 Sun
Slough Slough Tamper Siding Sidings 15/02/26 15/02/26
Possession 0150 Sun (0615 Sun
Slough West Slough West Slough Goods Sidings 15/02/26 15/02/26
Loop Headshunt |Possession [0150 Sun |0615 Sun
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Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917121 |GW103 Reading Oxford Road Jn Down and Up Possession |14/02/26 15/02/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |14/02/26 15/02/26 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [14/02/26 15/02/26
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |14/02/26 15/02/26
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |14/02/26 15/02/26
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |14/02/26 15/02/26
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |14/02/26 15/02/26
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 14/02/26 15/02/26
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |15/02/26 15/02/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |15/02/26 15/02/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |15/02/26 15/02/26
Loop 0200 Sun 0615 Sun
Reading Reading Platform 12-15 Possession  [15/02/26 15/02/26
0200 Sun 0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |15/02/26 15/02/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |15/02/26 15/02/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |15/02/26 15/02/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |15/02/26 15/02/26
Relief 0200 Sun  |0615 Sun
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Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4079288 |GW103 Dolphin Jn Dolphin Jn (inc.) Down and Up Possession TRAINS TO RUN OVER THE MAIN/RELIEF LINES
GW220 Main AS REQUIRED.
GW225
GW500 Dolphin Jn Dolphin Jn Down Relief Possession
SW125 ;
Up Main WORK DETAILS = DOLPHIN JN S&C RENEWAL
Dolphin Jn Dolphin Jn (inc.) Down and Up Possession FOLLOW UP.
Relief
P2025/3927486 |GW103 Reading Oxford Road Jn Down and Up Possession |15/02/26 16/02/26
GW190 Westbury 2300 Sun  |0500 Mon
GW500
SW125 Reading Platforms 7 to 11 |Possession |15/02/26 16/02/26
Platforms 1-3 2300 Sun  [0500 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession  |15/02/26 16/02/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |15/02/26 16/02/26
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession  |15/02/26 16/02/26
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |15/02/26 16/02/26
Main 2300 Sun 0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  |15/02/26 16/02/26
Festival Line 2300 Sun  [0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 15/02/26 16/02/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/3917137 |GW103 Tilehurst East Moreton Cutting Down and Up Possession  |14/02/26 15/02/26 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat  |0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Moreton Cutting Down and Up Possession [15/02/26 15/02/26 TILEHURST EAST JCN
(inc.) Relief 0050 Sun  |0750 Sun
P2025/4125434 |EA1310 |Acton WellsJn  |Acton West Down and Up Possession |14/02/26 15/02/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
'WCML / NLL
Acton East Acton West Acton Yard Sidings 14/02/26 15/02/26
Possession 1800 Sat  |0950 Sun WORK DETAILS:MAINTENANCE, POPLARS
ELECTRIFICATION
P2025/3925563 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession |14/02/26 15/02/26 NO SERVICES TO RUN.
GWwW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 14/02/26 15/02/26
Possession |1800 Sat (0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053116 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |15/02/26 16/02/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |15/02/26 16/02/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |15/02/26 16/02/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |15/02/26 16/02/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |15/02/26 16/02/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [15/02/26 16/02/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [15/02/26 16/02/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |15/02/26 16/02/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |15/02/26 16/02/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |15/02/26 16/02/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |15/02/26 16/02/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |15/02/26 16/02/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |16/02/26 16/02/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |16/02/26 16/02/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |16/02/26 16/02/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [16/02/26 16/02/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4073818 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |15/02/26 15/02/26 TRACK RENEWALS 44600514 LWRT
SW125 0005 Sun  |0735 Sun
Southcote Jn Basingstoke Down Reading Possession |15/02/26 15/02/26
Up Reading 0005 Sun  |0735 Sun
Basingstoke Basingstoke Up Branch Sidings|Sidings 15/02/26 15/02/26
(North Yard) Possession  |0005 Sun  |0735 Sun
Up Neck
P2025/4082748 |GW500 Hungerford Hungerford Up Passenger Possession |15/02/26 16/02/26 "SERVICES DIVERTED VIA DIDCOT AND
Loop 0050 Sun  |0500 Mon SWINDON.
REPLACEMENT ROAD TRANSPORT REQUIRED
Newbury Newbury Up Newbury Loop |Possession  |15/02/26 16/02/26 BETWEEN READING AND NEWBURY / BEDWYN
0050 Sun  |0500 Mon I/AND BETWEEN PEWSEY AND SWINDON /
. WESTBURY.
Newbury Newbury Down Newbury Possession 15/02/26 16/02/26 NO ACCESS TO / EROM THEALE SIDINGS.
Racecourse Loop 0050 Sun  |0500 Mon
Southcote Jn Crofton LC (R/G) Down and Up Possession  |15/02/26 16/02/26 gggg I?LI%I:II-?A'II'LI-?E ALE."
Westbury 0050 Sun  [0500 Mon '
Towney LC (UWC) |Theale Goods Possession |15/02/26 16/02/26
Loop 0050 Sun  |0500 Mon
Theale Towney LC (UWC) |Down Towney Possession  |15/02/26 16/02/26
Loop 0050 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053328 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession |14/02/26 15/02/26 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat 0900 Sun REDUCED.
GW580
SW175 Castle Cary Castle Cary Down Possession |14/02/26 15/02/26 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat  |0900 Sun
Castle Cary Jn Parsonage Farm LC |Down and Up Possession  [14/02/26 15/02/26
(UWC) Athelney 2210 Sat 0900 Sun
Territory Boundary |Single Possession  [14/02/26 15/02/26
(Western/Wessex) 2210 Sat  |0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |14/02/26 15/02/26
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession |14/02/26 15/02/26
(Witham) 2210 Sat 0900 Sun
East Somerset Jn Up/Down Goods |Possession |14/02/26 15/02/26
(Witham) Loop 2210 Sat 0900 Sun
Frome Blatchbridge Jn Single Possession |14/02/26 15/02/26
2210 Sat 0900 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3990143 |GW710 Llanwern Works |Maindee East Jn Down Main Possession |14/02/26 15/02/26
GW900 East Connection 2100 Sat 1100 Sun
Maindee East Jn |Llanwern Works Up Main Possession |14/02/26 15/02/26
East Connection 2100 Sat 0800 Sun
Llanwern Works |Maindee East Jn Down Relief Possession |15/02/26 15/02/26
East Connection 0010 Sun  |0800 Sun
Llanwern Works |Llanwern Works Down Service Line|Possession |15/02/26 15/02/26
West Connection |West Connection Up Service Line 0010 Sun 0800 Sun
Maindee East Jn |Llanwern Works Up Relief Possession |15/02/26 15/02/26
East Connection 0010 Sun  |2100 Sun
Llanwern Works |Llanwern Works Down and Up Sidings 15/02/26 15/02/26
East Connection |West Connection Service Line Possession  |0010 Sun /0800 Sun
Llanwern Works |Maindee East Jn Down Relief Possession |15/02/26 15/02/26
East Connection 1130 Sun 2100 Sun
Llanwern Works |Llanwern Works Down and Up Sidings 15/02/26 15/02/26
East Connection |West Connection Service Line Possession {1130 Sun  |2100 Sun
P2025/4034383 |GW730 Hereford Maindee West Jn Down and Up Possession  |15/02/26 16/02/26 ROAD REPLACEMENT TRANSPORT BETWEEN
GW740 Main/Hereford 2240 Sun  |0450 Mon HEREFORD AND NEWPORT.
FREIGHT TO DIVERT OR BE RETIMED.
Maindee North Jn [Maindee East Jn Single Hereford  |Possession |15/02/26 16/02/26
Loop 2240 Sun 0450 Mon 'Work: maintenance
Panteg UGL + Panteg UGL + DGL |Down and Up Possession |15/02/26 16/02/26
DGL Goods Loops 2240 Sun  |0450 Mon
Pontrilas Pontrilas Up Goods Loop  |Possession |15/02/26 16/02/26
2240 Sun 0450 Mon
Abergavenny Abergavenny Up Sidings Sidings 15/02/26 16/02/26
Possession 2240 Sun  |0450 Mon
Little Mill Jn SB  |Little Mill Jn SB Little Mill Siding  |Sidings 15/02/26 16/02/26
Possession 2240 Sun  |0450 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4051686 |[GW734 Dovey Jn Pwllheli Single and Loops |Possession |14/02/26 23/02/26 AMENDED TRAIN WORKING, WITH
ERTMS (T3- |0020 Sat 0510 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
E) MACHYNLETH AND PWLLHELI.
\Work Content: PL Track - Llanaber & Bennar Fawr,
Llaber Footbridge, Geotech / drainage Minffordd.
P2025/4034386 |GW740 Llanwern West ~ |Maindee West Jn Down Main Possession |15/02/26 16/02/26 AMENDED TRAIN WORKING.
GW900  |Junction Up Mai 2200 Sun  |0550 Mon TRAINS VIA RELIEF LINES.
p Main ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
Maindee North Jn |Maindee East Jn Down & Up Loop |Possession |15/02/26 16/02/26 JN WHEN THE HEREFORD LINE IS NOT UNDER
2200 Sun  |0550 Mon POSSESSION.
'Work content: Maintenance
P2025/4023660 |GW830 Barry Barry Island Single Possession  |15/02/26 15/02/26
GW840 0025 Sun  |1225 Sun
GWws864
GWS870 Barry Jn Bridgend Down Line and Up |Possession  |15/02/26 15/02/26
GW900 Line 0025 Sun  |1225 Sun
Bridgend Bridgend Platform 1A Possession  |15/02/26 15/02/26
0025 Sun  |1225 Sun
Cardiff West Jn  |Barry Jn Down Barry Possession |15/02/26 15/02/26
(inc.) Up Barry 0025 Sun  |1225 Sun
Radyr Branch Jn Down Barry Relief |Possession |15/02/26 15/02/26
Up Barry Relief 0025 Sun (1225 Sun
Cogan Jn Penarth Single Possession  |15/02/26 15/02/26
0025 Sun (1225 Sun
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Traffic Remarks \ Work Type

Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2025/4023396 |GW877 Bridgend Llynfi Jn|Baglan Down Main Possession |14/02/26 15/02/26
GW900 Up Main 2350 Sat  |0850 Sun
Margam Moors Jn|Margam Yard Jn Down, Up & Possession  |14/02/26 15/02/26
Single MRJ/OVE 2350 Sat 0850 Sun
Port Talbot East |Port Talbot Parkway |Down Relief Possession |14/02/26 15/02/26
(inc.) Up Relief 2350 Sat  |0850 Sun
Stormy Down and |Stormy Down and Down Passenger |Possession |14/02/26 15/02/26
Up Passenger Up Passenger Loops [Loop 2350 Sat 0850 Sun
Loops Up Passenger
Loop
P2025/4034875 |GW900 Landore East Jn |Swansea Down Swansea |Possession |15/02/26 15/02/26
GW9001 Main 0025 Sun  |0835 Sun
Up Swansea Main
Swansea Loop West |Avoiding Line Possession  |15/02/26 15/02/26
Jn 0025 Sun 0835 Sun
Landore Jn Swansea Loop East |Carriage Washer |Possession |15/02/26 15/02/26
Jn Line 0025 Sun  |0835 Sun
Skewen Landore East Jn Down and Up Possession |15/02/26 15/02/26
Main 0025 Sun 0835 Sun
Swansea Swansea Platform 2 Possession |15/02/26 15/02/26
Platform 1 0025 Sun 0835 Sun
Landore Jn Landore Depot Sidings 6 7 8 And |Sidings 15/02/26 15/02/26
9 Possession 0025 Sun 0835 Sun
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917526 |[EA1310 |Acton East Acton West Down and Up Possession |22/02/26 22/02/26 0045 SUN TO 0600 SUN
Gw103 Poplar 0045 Sun  |0720 Sun ALL LINE BLOCK PERIOD
GW110 NO SERVICES TO OPERATE
GW130 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |22/02/26 22/02/26 NO TRAINS TO STABLE IN PLATFORMS 7-14.
GwW174 0045 Sun  |0720 Sun IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
MD705 . . . . . PANTOGRAPHS LOWERED AND LOCKED DURING
Friars Jn Friars Jn Reception Line Possession  [22/02/26 22/02/26
No. 1 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
- NO ACCESS BETWEEN CROSSRAIL DEPOT AND
(;;eeJnr:‘ord (LUL) |Greenford (LEiLeeenford Bay Possession |22/02/26 22/02/26 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
y 0045 Sun 0720 Sun 2R89 TO TERMINTATE AT SLOUGH AND RETURN
Greenford South |Greenford East Jn  |Greenford East Possession |22/02/26 22/02/26 TO READING TRAIN CARE DEPOT.
In Curve 0045 Sun 10720 Sun IALL PANTOGRAPHS TO BE LOWERED AND
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.
Hanwell Hanwell Bridge Hanwell Spur East|Possession |22/02/26 22/02/26
0045 Sun 10720 Sun 0600 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES
Hanwell Jn Drayton Green Jn Down and Up Possession  [22/02/26 22/02/26 REVERSING AT EALING BROADWAY / ACTON
West Loop 0045 Sun 0720 Sun WEST. UNITS TO
FORM THESE SERVICES TO STABLE AT
Southall East Jn Hanwell Up & Possession |22/02/26 22/02/26 HEATHROW AIRPORT (ONLY).
Down Goods 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
Loops YARD.
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |22/02/26 22/02/26 NO TRAINS TO STABLE IN PLATFORMS 7-14.
Junction Line 2 0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
; ; PANTOGRAPHS LOWERED AND LOCKED DURING
North Pole Depot North Pole Line A |Possession |22/02/26 22/02/26
and B 0045 Sun /0720 Sun THE ALL LINE BLOCK PERIOD.
- - NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Old Oak Common Engme anc_i Possession |22/02/26 22/02/26 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
East Jn Carriage Line 0045 Sun 0720 Sun
Old Oak Common |CrossRail Depot Back Line Possession |22/02/26 22/02/26
East Jn Washer Bypass 0045 Ssun 0720 Sun
Paddington Paddington Platforms 7 to 12 |Possession |22/02/26 22/02/26
and 14 0045 Sun  |0720 Sun
Southall East Jn Lines 1 to 3/Down |Possession |22/02/26 22/02/26
and Up Main 0045 Sun {0600 Sun
Lines 4 and Possession  [22/02/26 22/02/26
5/Down and Up 0045 Sun  |0720 Sun
Relief
Subway Jn Line 6 Possession |22/02/26 22/02/26
0045 Sun  |0720 Sun
Park Royal (inc.) |South Ruislip Down, Up and Possession |22/02/26 22/02/26
Single Wycombe 0045 Sun  |0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |22/02/26 22/02/26
(London) Junction Line 1 0045 Sun {0720 Sun
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Week 48 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917526 West Ealing Greenford West Jn  |Down and Up Possession |22/02/26 22/02/26
Continued Greenford/Branch 0045 Sun (0720 Sun
West Ealing West Ealing Bay |Possession |22/02/26 22/02/26
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |22/02/26 22/02/26
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |22/02/26 22/02/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Turnback A Possession  [22/02/26 22/02/26
Eastbound 0045 Sun  |0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 22/02/26 22/02/26
Reception 1, 2 & 3 Possession  |0045 Sun  |0720 Sun
Paddington Paddington Platforms 1to 6 |Sidings 22/02/26 22/02/26
Possession 10045 Sun {0720 Sun
Subway Jn Link Line/Royal Sidings 22/02/26 22/02/26
Oak Carriage Possession  |0045 Sun  |0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 22/02/26 22/02/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|22/02/26 22/02/26
Sidings No 2 Loop |Electric 0045 Sun 0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |22/02/26 22/02/26
and Up Main 0600 Sun {0720 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930146 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |22/02/26 23/02/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |22/02/26 23/02/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |22/02/26 23/02/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |23/02/26 23/02/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |23/02/26 23/02/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Ladbroke Grove Lines 4 and Possession  [23/02/26 23/02/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |23/02/26 23/02/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [23/02/26 23/02/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |23/02/26 23/02/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 23/02/26 23/02/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [23/02/26 23/02/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |23/02/26 23/02/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |23/02/26 23/02/26
(London) Line 1 0435 Mon 0535 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930208 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |22/02/26 23/02/26 TRAINS TO RUN OVER THE MAIN LINES. WORK
2300 Sun  |0500 Mon DETAILS = MAINTENANCE.
Grand Canal Old Oak Common  |Engine and Possession |22/02/26 23/02/26
Junction East Jn Carriage Line 2300 Sun  [0500 Mon
Ladbroke Grove |Acton West Down and Up Possession  [22/02/26 23/02/26
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |22/02/26 23/02/26
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Washer Bypass |Possession |22/02/26 23/02/26
East Jn Back Line 2300 Sun  |0500 Mon
P2025/3930297 |[GW103 |Acton West Southall West Jn Down and Up Possession |22/02/26 23/02/26 TRAINS TO RUN OVER THE MAIN LINES.
GW174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS.
Greenford (LUL) |Greenford Greenford Bay Possession |22/02/26 23/02/26 WORK DETAILS = MAINTENANCE
Bay Jn Line 2300 Sun  [0500 Mon
Greenford South |Greenford East Jn  |Greenford East Possession |22/02/26 23/02/26
Jn Curve 2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession  [22/02/26 23/02/26
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |22/02/26 23/02/26
Down Goods 2300 Sun  [0500 Mon
Loops
West Ealing Greenford West Jn |Down and Up Possession |22/02/26 23/02/26
Greenford/Branch 2300 Sun  |0500 Mon
West Ealing West Ealing Bay |Possession |22/02/26 23/02/26
Platform 5 2300 Sun  |0500 Mon
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |22/02/26 23/02/26
No 1 2300 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3927498 |GW103 Hayes and Hayes and Up Bay Platform 5 |Possession  |22/02/26 22/02/26 TRAINS TO RUN OVER MAIN LINES.
Gw180 Harlington Harlington 0001 Sun  |0800 Sun
Gw182 WORK DETAILS = MAINTENANCE
GwW184 Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |22/02/26 22/02/26
Jn 0001 Sun /0800 Sun
Southall East Jn  |Slough West (inc.) |Down and Up Possession  [22/02/26 22/02/26
(inc.) Reliefs 0001 Sun 0800 Sun
Southall East Jn Hanwell Down and|Possession |22/02/26 22/02/26
(inc.) Up Goods Loops 0001 Sun  |0800 Sun
Southall West Jn |Stockley Bridge Jn  |Goods Loops Possession |22/02/26 22/02/26
0001 Sun 0800 Sun
West Drayton Iver (inc.) West Drayton Possession |22/02/26 22/02/26
East Jn Loop / Up Iver 0001 Sun |0800 Sun
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  [22/02/26 22/02/26
15m 17ch) 0001 Sun  |0800 Sun
Iver Langley Langley Siding Sidings 22/02/26 22/02/26
Possession 10001 Sun {0800 Sun
Slough Slough Tamper Siding Sidings 22/02/26 22/02/26
Possession 0001 Sun (0800 Sun
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 22/02/26 22/02/26
(inc.) (inc.) West Possession  |0001 Sun {0800 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down Airport Possession  [22/02/26 22/02/26
Jn Relief 0130 Sun  |0445 Sun
Down and Up
Airport
Slough Windsor and Eton  |Single Possession |22/02/26 22/02/26
Central 0130 Sun  |0445 Sun
Southall East Jn  [Southall West Jn Southall West Possession |22/02/26 22/02/26
Loop 0130 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  [Slough West (inc.) |Down and Up Possession |22/02/26 22/02/26
(inc.) Main 0130 Sun  |0445 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 22/02/26 22/02/26
Siding Possession  |0130 Sun  |0445 Sun

Southall Yard
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930071 |GW103 Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |22/02/26 22/02/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw185 Loop 0015 Sun 0730 Sun (8 hrs) NO ACCESS TO / FROM MAIDENHEAD SIDINGS.
NO STABLING AT MAIDENHEAD STATION.
Maidenhead Bourne End Single Possession  [22/02/26 22/02/26 MARLOW BRANCH UNIT TO BE OUTSTABLED AT
0015 Sun  |0730 Sun (8 hrs) BOURNE END.
. . . . HENLEY BRANCH UNIT TO BE OUTSTABLED IN
Maidenhead East Maidenhead West ~ |Maidenhead Possession |22/02/26  |22/02/26 TWYFORD BAY.
Loop/Platform 5 0015 Sun {0730 Sun (8 hrs)
- - - - 0830 SUN TO 1630 SUN
Maidenhead West|Maidenhead West  |Turnback Line Possession  [22/02/26 22/02/26 DOWN SERVICES TO RUN OVER DOWN MAIN
0015 Sun 0730 Sun (8 hrs) yp SERVICES TO RUN OVER UP RELIEF
Slough West Kennet Bridge Jn Down and U Possession |22/02/26 22/02/26
’ ’ Relief P 0015Sun |0730 Sun (8 hrs)  [+/30 SUN TO 0500 MON
TRAINS TO RUN OVER RELIEF LINES
Maidenhead Maidenhead Engineers Siding |Sidings 22/02/26 22/02/26
Possession 0015 Sun (0730 Sun (8 hrs) TWO TRACK TIMETABLING IN OPERATION
THROUGHOUT THIS POSSESSION
Slough West Kennet Bridge Jn Down and Up Possession  [22/02/26 22/02/26 NO CROSSING MOVES CAN TAKE PLACE AT
Main 0150 Sun 0615 Sun (8 hrs) RUSCOMBE JN
Waltham Twyford West Down Relief Possession |22/02/26 22/02/26
(Maidenhead) 0730 Sun  |1630 Sun (8 hrs) WORK DETAILS = MAINTENANCE S&C TAMPING
WILD RUSCOMBE JN .
Waltham Twyford West Up Main Possession  [22/02/26 23/02/26
(Maidenhead) 0830 Sun 0500 Mon (8 hrs) ALL PANTOGRAPHS TO BE LOWERED AND
WILD LOCKED IN MAIDENHEAD STABLING LINES 1-6
Waltham Twyford West Down Main Possession |22/02/26 23/02/26 BETWEEN 0150 SUN AND 0615 SUN.
(Maidenhead) 1730 Sun  |0500 Mon (8 hrs)
WILD
P2025/3930272 |GW103 Maidenhead Bourne End Single Possession  [23/02/26 23/02/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw185 0010 Mon (0510 Mon (8 hrs) NO ACCESS TO / FROM MAIDENHEAD SIDINGS.
NO STABLING AT MAIDENHEAD STATION.
Maidenhead East |Maidenhead West  |Maidenhead Possession |23/02/26 23/02/26
Loop/Platform 5 0010 Mon  |0510 Mon (8 hrs) WORK DETAILS = MAINTENANCE.
Maidenhead West|Maidenhead West  |Turnback Line Possession |23/02/26 23/02/26
0010 Mon {0510 Mon (8 hrs)
Slough West Ruscombe Down & Up Relief |Possession |23/02/26 23/02/26
0010 Mon |0510 Mon (8 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3930113 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |22/02/26 22/02/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |22/02/26 22/02/26 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Reading Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection |Scours Lane Up Reading Possession |22/02/26 22/02/26 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun  |0235 Sun (10 hrs)
- : : : 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |22/02/26 22/02/26
Level Jn Festival Line 0035 Sun 0135 Sun (10 hrs)  \WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession |22/02/26 22/02/26
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |22/02/26 22/02/26
Reading 0035 Sun {0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |22/02/26 22/02/26
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |22/02/26 22/02/26
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |22/02/26 22/02/26
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road [Scours Lane Up Reading Possession  [22/02/26 22/02/26
Jn Passenger Loop 0235 Sun  |0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession |22/02/26 22/02/26
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
P2025/3930363 |GW103 Caversham Road |Didcot East Down and Up Possession |22/02/26 23/02/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2300 Sun (0410 Mon (10 hrs)
REPLACEMENT ROAD TRANSPORT REQUIRED
Depot Connection |Scours Lane Up Reading Possession  [22/02/26 23/02/26 FOR PANGBOURNE PASSENGERS.
C Passenger Loop 2300 Sun  |0410 Mon (10 hrs)
_ _ _ ; - ALL MOVEMENTS ON / OFF READING TRAIN CARE
Reading High Reading West Jn Down Reading Possession |22/02/26 23/02/26 DEPOT VIA ENTRANCES C & E.
Level Jn Festival Line 2300 Sun  |0410 Mon (10 hrs)
Reading West Jn |Oxford Road Jn Down and Up Possession |22/02/26 23/02/26 WORK DETAILS = MAINTENANCE.
Reading West 2300 Sun  |0410 Mon (10 hrs)

Curve
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4014462 |GW107 Worle Jn Uphill In Single lines and  |Possession |23/02/26 28/02/26 5 DAY MIDWEEK BLOCKADE.
Platforms 1 and 2 0001 Mon  |0525 Sat TRAINS CANNOT CALL WESTON-SUPER-MARE.
SERVICES ON GW105 NOT AFFECTED.
REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN WESTON-SUPER-MARE AND WORLE.
WORK DETAILS = CORE PLTR WESTON MILTON-
WESTON SM W2025/##H# it
ITEM REDATED FROM WEEK 26 (2024 TT YEAR)
P2025/4082906 |GW108 Exeter Central Exeter St Davids Down and Up Possession |21/02/26 22/02/26 "THROUGHOUT
GW610 Waterloo 2320 Sat 1800 Sun AMENDED STATION WORKING AT EXETER ST
SW115 DAVIDS. AMENDED ECS WORKING. NO ACCESS
St. Davids Tunnel Down and Up Possession  [21/02/26 22/02/26 TO / FROM EXETER NEW YARD. SERVICES TO
West Waterloo 2320 Sat 1800 Sun OUTSTABLE AT EXETER CENTRAL.
- - - NO SERVICES TO OPERATE BETWEEN EXETER
Exeter St Davids |Exeter St Davids Platform 4 Possession [21/02/26 22/02/26 ST DAVIDS AND EXETER CENTRAL
2320 Sat  |0800 Sun
Up Relief/Platform |Possession [21/02/26  |22/02/26 UNTIL 0800 SUNDAY
3 2320 Sat 1800 Sun NO SERVICES TO OPERATE WESTWARDS FROM
Down EXETER ST DAVIDS
Relief/Platform 1
Platform 2 FROM 0800 SUNDAY
. . ALL SERVICES BETWEEN EXETER EAST AND
Exeter St Thomas Down Main Possession 21/02/26 22/02/26 EXETER WEST TO RUN VIA PLATFORMS 5 AND 6
2320 Sat 0800 Sun ONLY AT ST DAVIDS.
City Basin Jn Exeter St Davids Up Main Possession  [22/02/26 22/02/26 WORK DETAILS
0040 Sun 0800 Sun EXETER WEST DIAMOND MPSB"
Exeter St Davids |Exeter St Davids Up Passenger Possession  [22/02/26 22/02/26
Loop/Platform 6 0040 Sun 0800 Sun
Platform 5
Exeter St Davids |Exeter St Davids Platform 4 Possession |22/02/26 22/02/26
0800 Sun  |1800 Sun
Red Cow LC Exeter St Davids Down Possession |22/02/26 22/02/26
(CCTV) Main/Platform 4 0800 Sun  |1800 Sun
P2025/3925564 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession |21/02/26 22/02/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
'WCML / NLL
Acton East Acton West Acton Yard Sidings 21/02/26 22/02/26
Possession  |1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083341 |[EA1310 |Acton Canal Acton Canal Wharf  |Down and Up Possession |22/02/26 22/02/26 ACTON CANAL WHARF SIGNAL BOX TO BE OPEN
EA1330 |WharfJn Jn Southwest 0030 Sun  |0810 Sun UNTIL 0810 SUN
EA1360
GW130 Acton Wells Jn Acton Canal Wharf |Down and Up Possession  [22/02/26 22/02/26 NLL CYCLIC TYPE 11 (ROTR)
MD167 Jn Goods 0030 Sun (0810 Sun
SW240 . THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Acton East Down and Up Possession 22/02/26 22/02/26 ON WESTERN / MIDLAND
Poplar 0030 Sun  |0810 Sun
Gunnersbury Jn  (Willesden High Level |Up Possession |22/02/26 22/02/26
Jn Richmond/Up/Up 0030 Sun  |0810 Sun
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |22/02/26 22/02/26
Branch 0030 Sun  |0810 Sun
Willesden High  |Gunnersbury Jn Down North Possession |22/02/26 22/02/26
Level Jn London/Down/Do 0030 Sun  |0810 Sun
n Richmond
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053192 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |22/02/26 23/02/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |22/02/26 23/02/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |22/02/26 23/02/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |22/02/26 23/02/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |22/02/26 23/02/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [22/02/26 23/02/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [22/02/26 23/02/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |22/02/26 23/02/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |22/02/26 23/02/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |22/02/26 23/02/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |22/02/26 23/02/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |22/02/26 23/02/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/02/26 23/02/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |23/02/26 23/02/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |23/02/26 23/02/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [23/02/26 23/02/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4053335 |GW401 Berkeley Road Jn |Westerleigh Jn Down and Up Possession |21/02/26 22/02/26
GW430 Charfield 2335Sat (0835 Sun
GW440
GW450 Bristol Parkway |Bristol Parkway Down Bristol Possession |21/02/26 22/02/26
GW4501 Parkway Goods 2335Sat (0835 Sun
GWS540 Loop
GW600 Down Bristol
GW900 Parkway
Passenger Loop
Bristol Parkway
Platform 4 Line
Up Bristol
Parkway
Passenger Loop
Charfield Charfield Down Charfield Possession |21/02/26 22/02/26
Loop 2335Sat 0835 Sun
Up Charfield Loop
Chipping Sodbury |Chipping Sodbury  |Chipping Sodbury |Possession |21/02/26 22/02/26
Goods Loop 2335 Sat 0835 Sun
Filton Jn No.2 Filton West Jn No.2 |Filton Chord Possession |21/02/26 22/02/26
2335Sat 0835 Sun
Hullavington Patchway Jn No.2  |Down and Up Possession  |21/02/26 22/02/26
Badminton/Tunnel 2335 Sat 0835 Sun
Patchway Jn No.1|Filton West Jn No.1 |Patchway Chord |Possession |21/02/26 22/02/26
2335 Sat  |0835 Sun
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession  |21/02/26 22/02/26
No.1 Filton Main 2335Sat 0835 Sun
Stoke Gifford Jn  [Hallen Moor East Single/Up and Possession |21/02/26 22/02/26
No.2 Down Avonmouth 2335 Sat 0835 Sun
Dock
Stoke Gifford Filton Abbey Wood |Down Bristol Possession  |21/02/26 22/02/26
West Jn Parkway Relief 2335 Sat 0835 Sun
Yate Middle Jn |Tytherington Ingoing and Possession  |21/02/26 22/02/26
Outgoing and 2335Sat 0835 Sun
Single
Yate South Jn Start/End of C2 Line |C2 Line Possession |21/02/26 22/02/26
122m17ch 2335 Sat 0835 Sun
Bristol Parkway |Stoke Gifford East |Stoke Gifford Spur|Sidings 21/02/26 22/02/26
Jn Possession 2335 Sat  |0835 Sun
Stoke Gifford East|Stoke Gifford West |Down Yard Sidings 21/02/26 22/02/26
Jn Jn Possession 2335 Sat 0835 Sun
(Partial)
Stoke Gifford Jn  [Stoke Gifford Jn IEP Depot Sidings |Sidings 21/02/26 22/02/26
No.2 No.2 Possession  |2335 Sat  |0835 Sun
(Partial)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4053335 Stoke Gifford Stoke Gifford West |Stoke Gifford Sidings 21/02/26 22/02/26
Continued West Jn Jn Siding Possession (2335 Sat (0835 Sun
Wootton Bassett |Hullavington All Lines BLOCKED To0|21/02/26 22/02/26
Jn Electric 2335Sat 0835 Sun
Trains
Patchway Jn No.1|Patchway Jn No.2  |Down and Up Possession  |22/02/26 22/02/26
Bristol 0035 Sun 0735 Sun
Pilning Pilning Up Pilning Loop  |Possession  |22/02/26 22/02/26
Down Pilning Loop 0035 Sun 0735 Sun
Stoke Gifford Jn  |Pilning Down and Up Possession |22/02/26 22/02/26
No.2 Tunnel 0035 Sun  |0735 Sun
P2025/4073043 |GW5001 |Warminster Wilton Jn Down Salisbury / |Possession |21/02/26
SW115 Down Warminster 2345 Sat
SW170 Up Warminster /
Up Salisbury
Wilton Jn Wilton Jn Quidhampton Sidings 21/02/26
Sidings Possession  |2345 Sat
P2025/4074109 |GW610
SW115
Yeovil Jn Pinhoe All Lines Possession  |21/02/26
2240 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4034384 |GW730 Hereford Maindee West Jn Down and Up Possession |22/02/26 23/02/26 ROAD REPLACEMENT TRANSPORT BETWEEN
GW740 Main/Hereford 2240 Sun 0450 Mon HEREFORD AND NEWPORT.
FREIGHT TO DIVERT OR BE RETIMED.
Maindee North Jn |Maindee East Jn Single Hereford  |Possession |22/02/26 23/02/26
Loop 2240 Sun  |0450 Mon Work: maintenance
Panteg UGL + Panteg UGL + DGL |Down and Up Possession  [22/02/26 23/02/26
DGL Goods Loops 2240 Sun 0450 Mon
Pontrilas Pontrilas Up Goods Loop  |Possession |22/02/26 23/02/26
2240 Sun  |0450 Mon
Abergavenny Abergavenny Up Sidings Sidings 22/02/26 23/02/26
Possession 2240 Sun {0450 Mon
Little Mill Jn SB  |Little Mill Jn SB Little Mill Siding  |Sidings 22/02/26 23/02/26
Possession  |2240 Sun 0450 Mon
P2025/4051686 |GW734 Dovey Jn Pwllheli Single and Loops |Possession |14/02/26 23/02/26 AMENDED TRAIN WORKING, WITH
ERTMS (T3- |0020 Sat 0510 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
E) MACHYNLETH AND PWLLHELI.
'Work Content: PL Track - Llanaber & Bennar Fawr,
Llaber Footbridge, Geotech / drainage Minffordd.
P2025/4051404 |GW890 Dynevor Jn Llandeilo Jn Down District Possession |22/02/26 23/02/26 AMENDED TRAIN WORKING WITH DIVERSIONS
Gw897 2015 Sun 0515 Mon VIA GOWERTON. NO ACCESS TO TROSTRE.
GwW910
Grovesend Hendy Jn Down and Up Possession |22/02/26 23/02/26 work content: maintenance
Colliery Loop Jn Hendy Loop 2015 Sun  |0515 Mon
Hendy Jn Morlais Jn Single Possession  [22/02/26 23/02/26
2015 Sun  |0515 Mon
Jersey Marine Jn |Jersey Marine Jn Down and Up Possession |22/02/26 23/02/26
North South 2015 Sun 0515 Mon
Llandeilo Jn Dynevor Jn Up District Possession  [22/02/26 23/02/26
2015 Sun  |0515 Mon
P2025/4023426 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|22/02/26 23/02/26 /ALL TRAINS VIA THE MAIN LINES AND
Relief + EPR 2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|22/02/26 23/02/26 Work Content: Maintenace
Loop + EPR 2200 Sun  |0500 Mon
Down Main
(Platform 2)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4051371 |GW900 | Cardiff Central Leckwith Loop North |Line D Line Blockage|22/02/26 22/02/26 WORK DOES NOT AFFECT PLANNED TRAIN
Jn + EPR 0115 Sun |0725 Sun SERVICES.
NO ADDITIONAL MOVEMENTS.
Cardiff East Jn Cardiff West Jn Platform Loop Line Blockage|22/02/26 22/02/26 NO MORE THAN 1 X IET TO STABLE AT CARDIFF
+ EPR 0115 Sun |0725 Sun CENTRAL. STABLED TRAINS TO HAVE "NOT TO
. . _ BE MOVED" BOARD WITH RED FLASHING LIGHT.
Leckwith Loop North |Line A Line Blockage|22/02/26 22/02/26 WHEELS STATIONARY REQUIRED.
Jn +EPR 0115 Sun  |0725 Sun
Cardiff West Jn  [Leckwith Loop North |Line E Line Blockage|22/02/26 22/02/26 work content: S&T only
Jn + EPR 0115 Sun  |0725 Sun
Newtown Jn Leckwith Loop North |Line C Line Blockage|22/02/26 22/02/26
Jn Line B + EPR 0115 Sun  |0725 Sun
P2025/4024097 |[NW3015 |Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession  |27/02/26
2125 Fri
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053958 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |01/03/26 01/03/26 0045 SUN TO 0550 SUN
Gw103 0045 Sun 0550 Sun ALL LINE BLOCK
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 |Acton Wells Jn  |Acton West Down and Up Possession |01/03/26 01/03/26 NO ACCESS TO / FROM SOUTHALL YARD.
GWwW178 Poplar 0045 Sun  |0550 Sun NO ACCESS TO / FROM ELIZABETH LINES CCOS
XR001 . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |01/03/26 01/03/26 PADDINGTON.
0045 Sun 0550 Sun 2R89 TO TERMINATE AT SLOUGH ECS TO
- RETURN TO READING TRAIN CARE DEPOT
Hanwell Jn Drayton Green Jn \I?voev;/tnlinod Up Possession  |01/03/26 01/03/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
P 0045 Sun 0550 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Southall East Jn Hanwell Up & Possession |01/03/26 01/03/26
Down GooF(,js 0045 Sun 10550 Sun 0550 SUN TO 0720 SUN
Loops TRAINS TO REVERSE AT EALING BROADWAY /
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |01/03/26 01/03/26 ACTON WEST ON RELIEF LINE SIDE ONLY
Junction Line 0045 Sun 10720 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.
Grand Canal Crossrail Depot  |Possession |01/03/26  |01/03/26 NO ACCESS TO / FROM ELIZABETH LINES CCOS
Junction (inc) Line 2 0045 Sun 10720 Sun NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
PADDINGTON.
North Pole Depot North Pole Line A |Possession |01/03/26 01/03/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and B 0045 Sun 0720 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Old Oak Common  |Carriage Line and |Possession |01/03/26 01/03/26 0720 SUN TO 0500 MON
East Jn Engine Siding 0045 Sun 0720 Sun TRAINS TO RUN OVER RELIEF LINES
Engine and
Carriage Line ALL PANTOGRAPHS TO BE LOWERED AND
Old Oak Common |CrossRail Depot Back Line Possession |01/03/26 01/03/26 LOCKED IN WEST EALING LOOPS NO2. AND NO.3
East Jn Washer Bypass 0045 Sun  |0720 Sun BETWEEN 0045 SUN AND 0430 SUN..
Paddington Paddington Platforms 1to 6 |Possession |01/03/26 01/03/26 WORK DETAILS =
Platforms 7 to 12 0045 Sun  |0720 Sun HS2 OOC STATION DEVELOPMENT WORKS
MAINTENANCE
and 14
Southall West Jn Lines 4 and Possession  |01/03/26 01/03/26
5/Down and Up 0045 Sun  |0445 Sun
Relief
Lines 1 to 3/Down |Possession |01/03/26 01/03/26
and Up Main 0045 Sun  |0720 Sun
Subway Jn Link Line/Royal Possession |01/03/26 01/03/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession  |01/03/26 01/03/26
(London) Junction (inc) Line 1 0045 Sun {0720 Sun
Southall Brentford GF Single Possession [01/03/26 01/03/26
0045 Sun  |0720 Sun
Southall East Jn  [Southall West Jn Southall West Possession |01/03/26 01/03/26
Loop 0045 Sun 0720 Sun
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053958 Up Brentford Loop
Continued West Ealing Greenford South Jn |Down and Up Possession |01/03/26 01/03/26
Greenford/Branch 0045 Sun 0550 Sun
West Ealing West Ealing Bay |Possession |01/03/26 01/03/26
Platform 5 0045 Sun  |0550 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |01/03/26 01/03/26
No 1 0045 Sun 0550 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  [01/03/26 01/03/26
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession |01/03/26 01/03/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 01/03/26 01/03/26
Reception 1, 2 & 3 Possession  |0045 Sun  |0550 Sun
Brentford GF Brentford Goods West London Sidings 01/03/26 01/03/26
Waste Possession  |0045 Sun  |0720 Sun
Day and Son GF Days Aggregates |Sidings 01/03/26 01/03/26
Terminal Possession (0045 Sun  |0720 Sun
CrossRail Depot |CrossRail Depot Washer Bypass |Sidings 01/03/26 01/03/26
and Back Line Possession  |0045 Sun  |0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 01/03/26 01/03/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 01/03/26 01/03/26
West Possession 10045 Sun 0550 Sun
Southall West Jn Down Brentford  |Sidings 01/03/26 01/03/26
Siding Possession  |0045 Sun  |0720 Sun
Southall Yard
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|01/03/26 01/03/26
Sidings No 2 Loop |Electric 0045 Sun {0430 Sun
/ No 3 Loop Trains
Acton Main Line |Acton West Acton Dive-Under |Possession |01/03/26 01/03/26
0550 Sun 0720 Sun
Paddington Acton West Lines 4 and Possession |01/03/26 01/03/26
5/Down and Up 0550 Sun  |0720 Sun
Relief
Ladbroke Grove |Acton West Down and Up Possession  |01/03/26 02/03/26
Main 0720 Sun  |0500 Mon
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916744 |GW103 Ladbroke Grove |Grand Canal Engine & Carriage |Possession |01/03/26 02/03/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
Gw178 Junction Line 2355 Sun  [0455 Mon 4-6 / RELIEF LINES.
NO ACCESS TO / FROM NORTH POLE DEPOT.
North Pole Depot North Pole Line A |Possession |01/03/26 02/03/26 IACCESS TO / FROM SOUTHALL YARD AT
and B 2355 Sun  |0455 Mon SOUTHALL WEST JCN ONLY.
Paddington Paddington Platforms 1to 6 |Possession |01/03/26 02/03/26 NO TRAINS TO STABLE IN PLATEORMS 1-6 AT
2355 Sun 0455 Mon PADDINGTON.
Southall West Jn Lines 1 to 3/Down |Possession |01/03/26 02/03/26 _
and Up Main 2355 Sun 0455 Mon WORK DETAILS = MAINTENANCE
Subway Jn Link Line/Royal Possession |01/03/26 02/03/26
Oak Carriage 2355 Sun {0455 Mon
Loop A and B
Southall East Jn  [Southall West Jn Southall West Possession - |01/03/26 02/03/26
Loop Pass Booked (2355 Sun  |0455 Mon
Up Brentford Loop |Services
Southall East Jn  |Southall West Jn Down Brentford  |Sidings 01/03/26 02/03/26
Siding Possession 2355 Sun  |0455 Mon
Southall Yard
P2025/3916760 |GW103 Dolphin Jn Ruscombe Down and Up Possession |01/03/26 02/03/26 TRAINS TO RUN OVER THE RELIEF LINES.
Gw1is4 Main 2300 Sun  |0500 Mon 'WINDSOR BRANCH UNIT TO OUTSTABLE IN
SLOUGH BAY PLATFORM.
Slough Windsor and Eton  |Single Possession |02/03/26 02/03/26
Central 0025 Mon  |0500 Mon Work details = maintenance.
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Week

49 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3916732 |GW103 Slough West Kennet Bridge Jn Down and Up Possession  [28/02/26 01/03/26 TRAINS TO RUN OVER RELIEF LINES.
Gw185 Main 2300 Sat 0800 Sun
0930 SUN TO 2030 SUN
Kennet Bridge Kennet Bridge Loop |Kennet Passenger|Possession |01/03/26 01/03/26 DOWN SERVICES TO RUN OVER DOWN MAIN
Loop Loop 0150 Sun  |0615 Sun (8 hrs) ONLY CROSSING AT KENNET BRIDGE JN AS
REQUIRED
Maidenhead East [Maidenhead West Maidenhead Possession |01/03/26 01/03/26 UPQSERV|CES TO RUN OVER UP RELIEE ONLY
Loop/Platform 5 0150 Sun (0615 Sun (8 hrs) CROSSING AT KENNET BRIDGE JN AND
Maidenhead West|Maidenhead West  |Turnback Line Possession |01/03/26 01/03/26 RUSCOMBE AS REQUIRED
0150 Sun  |0615 Sun (8 hrs) 2030 SUN TO 0500 MON
; ; TRAINS TO RUN OVER MAIN LINES
Slough West Kennet Bridge Jn Down and Up Possession |01/03/26 01/03/26
Relief 0150 Sun  |0615 Sun (8 hrs) AMENDED STATION WORKING AT READING.
Ruscombe Kennet Bridge Jn  |Down and Up Possession |01/03/26  |01/03/26 TWO TRACK TIMETABLING IN OPERATION
Main 0800 Sun 10930 Sun THROUGHOUT THIS POSSESSION
NO CROSSING MOVES CAN TAKE PLACE AT
Ruscombe Kennet Bridge Jn Up Main Possession  |01/03/26 01/03/26 TWYFORD WEST
0930 Sun  |1930 Sun
WORK DETAILS = MAINTENANCE. TWYFORD
Ruscombe Kennet Bridge Jn Down Relief Possession |01/03/26 02/03/26 WEST JN S&C LADDER TAMPING
1030 Sun  |0500 Mon
Ruscombe Kennet Bridge Jn Up Relief Possession |01/03/26 02/03/26
2030 Sun  |0500 Mon
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3905507 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |28/02/26 01/03/26 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat  |0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 Reading Oxford Road Jn Down and Up Possession  [28/02/26 01/03/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. . WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession 28/02/26 01/03/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [28/02/26 01/03/26
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession |28/02/26 01/03/26
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |28/02/26 01/03/26
Festival Line 2300 Sat 0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 28/02/26 01/03/26
Triangle Sidings |Possession |2300 Sat 0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |01/03/26 01/03/26
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |01/03/26 01/03/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |01/03/26 01/03/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [01/03/26 01/03/26
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession [01/03/26 01/03/26
Westbury 0730 Sun 0830 Sun
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3916816 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  |01/03/26 02/03/26
GW500 Main 2300 Sun  |0500 Mon
SW125
Reading Oxford Road Jn Down and Up Possession |01/03/26 02/03/26
Westbury 2300 Sun  |0500 Mon
Reading Platforms 7to 11 |Possession |01/03/26 02/03/26
Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |01/03/26 02/03/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |01/03/26 02/03/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |01/03/26 02/03/26
Festival Line 2300 Sun  [0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 01/03/26 02/03/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/3905479 |GW103 Tilehurst East Cholsey Down and Up Possession |28/02/26 01/03/26 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat  |0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Cholsey Down and Up Possession [01/03/26 01/03/26 TILEHURST EAST JCN
(inc.) Relief 0050 Sun 0750 Sun
P2025/4054730 |GW103 |Chester Line Jn |Foxhall Jn Didcot Goods Possession  |28/02/26 28/02/26 FREIGHT SERVICES AND GWR SLEEPERS TO
GW250 Loop 0045 Sat 0610 Sat RUN VIA NEWBURY. GWR TO STABLE
DDITIONAL CLASS 387s IN DIDCOT PARKWAY
Steventon Didcot Relief Possession [28/02/26 28/02/26 STATION.
Line/Up Relief 0045 Sat 0610 Sat
_ ; ; ; 'Work Details = Maintenance Work
Didcot East Uffington (inc.) Down and Up Possession  |28/02/26 28/02/26
Main 0045 Sat (0610 Sat
Foxhall Jn Didcot West Curve  |Down and Up Possession  |28/02/26 28/02/26
Jn Didcot West Curve 0045 Sat 0610 Sat
Milton Steventon Down Steventon |Possession |28/02/26 28/02/26
Goods Loop 0045 Sat 0610 Sat
Wantage Road  |Challow Down and Up Possession |28/02/26 28/02/26
Relief 0045 Sat (0610 Sat
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Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4054714 |GW103 Chester Line Jn  |[Foxhall Jn Didcot Goods Possession  [01/03/26 02/03/26 FREIGHT SERVICES AND GWR SLEEPERS TO
GW250 Loop 2345 Sun  |0450 Mon RUN VIA NEWBURY. GWR TO STABLE
ADDITIONAL CLASS 387s IN DIDCOT PARKWAY
Foxhall Jn (inc.) Didcot Relief Line |Possession |01/03/26 02/03/26 STATION.
2345 Sun  |0450 Mon
_ ; ; ; 'Work Details = Maintenance Work
Didcot East Uffington (inc.) Down and Up Possession  [01/03/26 02/03/26
Main 2345 Sun  |0450 Mon
Foxhall Jn Didcot West Curve  |Down and Up Possession  |01/03/26 02/03/26
Jn Didcot West Curve 2345 Sun {0450 Mon
Milton Didcot Up/Down  |Possession |01/03/26 02/03/26
Relief Line 2345 Sun  |0450 Mon
Milton Steventon Up Relief Possession |01/03/26 02/03/26
Down Steventon 2345 Sun 0450 Mon
Goods Loop
Wantage Road |Challow Down and Up Possession  |01/03/26 02/03/26
Relief 2345 Sun  [0450 Mon
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4054785 |GW105 Highworth Jn Stratton Green Up Swindon Possession |28/02/26 28/02/26 FREIGHT SERVICES AND GWR HSS SERVICES
Gw480 Goods Loop 0045 Sat 0600 Sat I/AND SLEEPERS TO RUN VIA NEWBURY.
GW600
Swindon East Down Swindon Possession |28/02/26 28/02/26 NO TRAINS TO BE STABLED IN SWINDON
Goods 0045 Sat 0600 Sat PLATFORM 2.
Rusht_—:'y Platt Swindon Jn Up Swindon Relief|Possession |28/02/26 28/02/26 IALL PANTOGRAPHS TO BE LOWERED AND
Junction Line 0045 Sat 0600 Sat LOCKED IN COCKLEBURY SIDINGS FOR THE
South Marston South Marston South Marston Possession |28/02/26 28/02/26 DURATION OF THIS ITEM.
Goods 0045 Sat 0600 Sat Work Details = Maintenance Work
Swindon Swindon Platform 2 Possession |28/02/26  |28/02/26
0045 Sat  |0600 Sat
Swindon East Swindon West Down Swindon Possession |28/02/26 28/02/26
Passenger Loop 0045 Sat 0600 Sat
Swindon Jn Rodbourne Jn Down and Up Possession  [28/02/26 28/02/26
Kemble 0045 Sat 0600 Sat
Swindon East Up Swindon Possession |28/02/26 28/02/26
Passenger Loop 0045 Sat 0600 Sat
Uffington Wootton Bassett Jn  |Down and Up Possession |28/02/26 28/02/26
(inc.) Main 0045 Sat 0600 Sat
Wootton Bassett |Wootton Bassett Down and Up Possession |28/02/26 28/02/26
Jn West Badminton 0045 Sat 0600 Sat
Wootton Bassett |Wootton Bassett Jn |Up Wootton Possession  [28/02/26 28/02/26
West Bassett Goods 0045 Sat 0600 Sat
Line
Highworth Jn Swindon Cocklebury Sidings 28/02/26 28/02/26
Sidings Possession |0045 Sat  |0600 Sat
(Partial)
Swindon Highworth Jn Cocklebury Sidings 28/02/26 28/02/26
Through Siding Possession |0045 Sat  |0600 Sat
Up Swindon Sidings 28/02/26 28/02/26
Reception Possession  |0045 Sat 0600 Sat
(Partial)
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4054764 |GW105 Highworth Jn Stratton Green Up Swindon Possession |01/03/26 02/03/26 FREIGHT SERVICES AND GWR HSS SERVICES
Gw480 Goods Loop 2355 Sun  |0505 Mon I/AND SLEEPERS TO RUN VIA NEWBURY.
GW600
Swindon East Down Swindon Possession |01/03/26 02/03/26 NO TRAINS TO BE STABLED IN SWINDON
Goods 2355 Sun  |0505 Mon PLATFORM 2.
Rushey Platt Swindon Jn Up Swindon Relief|Possession |01/03/26 02/03/26 ISOLATION OF COCKLEBURY SIDINGS TO BE
Junction Line 2355 Sun 0505 Mon HANDED BACK BY 0400 MONDAY.
South Marston South Marston South Marston Possession |01/03/26 02/03/26
Goods 2355 Sun  [0505 Mon
Swindon East Swindon West Down Swindon Possession |01/03/26 02/03/26
Passenger Loop 2355 Sun  |0505 Mon
Swindon Jn Rodbourne Jn Down and Up Possession  [01/03/26 02/03/26
Kemble 2355 Sun  |0505 Mon
Swindon East Up Swindon Possession |01/03/26 02/03/26
Passenger Loop 2355 Sun  |0505 Mon
Uffington Wootton Bassett Jn  |Down and Up Possession |01/03/26 02/03/26
(inc.) Main 2355 Sun  [0505 Mon
Wootton Bassett |Wootton Bassett Down and Up Possession  [01/03/26 02/03/26
Jn West Badminton 2355 Sun  |0505 Mon
Highworth Jn Highworth Jn Down Refuge Sidings 01/03/26 02/03/26
Siding Possession 2355 Sun  |0505 Mon
Swindon Highworth Jn Cocklebury Sidings 01/03/26 02/03/26
Through Siding Possession (2355 Sun  |0505 Mon
Swindon East Hawksworth Steel  |Hawksworth Steel |Sidings 01/03/26 02/03/26
Terminal Terminal Siding Possession 2355 Sun  |0505 Mon
(Partial)
Highworth Jn Up Swindon Sidings 01/03/26 02/03/26
Reception Possession (2355 Sun  |0505 Mon

Electronic Copy - Uncontrolled when printed

Page

211




Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2025/4053315 |GW105 Bristol East Jn Bristol West Jn Down Main Possession 01/03/26
GW450 0155 Sun
GW528
GW530 Bristol Temple Bristol East Jn Up Main Possession 01/03/26
Meads 0155 Sun
Bristol Temple Platforms 9/10 Possession 01/03/26
Meads Platforms 11/12 sl
Platform 13
Platform 15
Bristol West Jn Down Through Possession 01/03/26
0745 Sun
Bristol Temple Bristol Temple In/Out Road Sidings 01/03/26
Meads Meads Stabling Siding Possession 0745 Sun
Kingsland Road |Bristol East Jn Kingsland Road |Sidings 01/03/26
Sidings GF Sidings Possession 0745 Sun
Bristol East Depot|North Somerset Jn  |East Depot Goods |Possession |01/03/26 01/03/26
Loop 0155 Sun 0645 Sun
East Depot Spur 1
Bristol Temple Bristol Temple Platform 1 Possession |01/03/26 01/03/26
Meads Meads Up Through 0155 Sun  |0645 Sun
Platforms 3/4
Platforms 5/6
Platforms 7/8
Bristol West Jn  |Bedminster West Carriage Possession |01/03/26 01/03/26
Line 0155 Sun 0645 Sun
Dr. Days Jn Bristol East Jn Down and Up Possession |01/03/26 01/03/26
Filton Mains 0155 Sun  |0645 Sun
Down and Up
Filton Relief
North Somerset Jn  |Down and Up Possession |01/03/26 01/03/26
Bristol Loop 0155 Sun 0645 Sun
North Somerset |St. Philips Marsh Bristol Goods Possession |01/03/26 01/03/26
Jn Avoiding Line and 0155 Sun  |0645 Sun
Up/Down SPM
Shed
North Somerset |Parson Street Down and Up Possession |01/03/26 01/03/26
Jn (inc.) Main 0155 Sun  |0645 Sun
Parson Street Bristol Temple Up Relief Possession  |01/03/26 01/03/26
Meads 0155 Sun  |0645 Sun
St. Philips Marsh
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053315 Bristol West Jn Down/Up Avoider |Possession |01/03/26 01/03/26
Continued 0155 Sun 0645 Sun
Bristol East Jn Bristol Temple High Level Sidings|Sidings 01/03/26 01/03/26
Meads Possession |0155 Sun 0645 Sun
(Partial)
Bristol Temple Bristol Temple Middle Siding Sidings 01/03/26 01/03/26
Meads Meads Middle Spurs 1 & Possession (0155 Sun  |0645 Sun
2
West
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings
Platform 2 Sidings 01/03/26 01/03/26
Possession 0155 Sun 0645 Sun
(Partial)
Bristol West Jn |Bedminster West Carriage Sidings 01/03/26 01/03/26
Washer Siding Possession |0155 Sun  |0645 Sun
Dr. Days Jn Bristol Temple Barton Hill Sidings |Sidings 01/03/26 01/03/26
Meads Possession (0155 Sun  |0645 Sun
(Partial)
Bristol East Jn Bristol West Jn Down Main Possession  |01/03/26 01/03/26
0645 Sun {0745 Sun
Bristol Temple Bristol East Jn Up Main Possession |01/03/26 01/03/26
Meads 0645 Sun 0745 Sun
P2025/4014462 |GW107 Worle Jn Uphill In Single lines and  |Possession |23/02/26 28/02/26 5 DAY MIDWEEK BLOCKADE.
Platforms 1 and 2 0001 Mon |0525 Sat TRAINS CANNOT CALL WESTON-SUPER-MARE.

SERVICES ON GW105 NOT AFFECTED.
REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN WESTON-SUPER-MARE AND WORLE.

WORK DETAILS = CORE PLTR WESTON MILTON-
WESTON SM W2025/###tHiHit#

ITEM REDATED FROM WEEK 26 (2024 TT YEAR)
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
P2025/4082984 |GW108 Laira Jn Laira Jn Down Goods Possession |28/02/26
0430 Sat
Totnes Lipson Jn _ Possession |28/02/26
0430 Sat
P2025/4082986 |GW108 Possession  |06/03/26 09/03/26 3 DAY POSSESSION
0130 Fri 0130 Mon TRAINS TO TERMINATE AT / START FROM
EXETER AND PLYMOUTH.
WORK DETAILS
STRUCTURES RENEWAL LADY DUNTZ
UNDERBRIDGE 202m 09ch
STRUCTURES RENEWAL RIVER TEIGN
UNDERBRIDGE 213m 60ch
P2025/4125389 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession |28/02/26 01/03/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat  |0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 28/02/26 01/03/26
Possession 1800 Sat (0950 Sun 'WORK DETAILS:MAINTENANCE, POPLARS
ELECTRIFICATION
P2025/3925565 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession |28/02/26 01/03/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 28/02/26 01/03/26
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053117 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |01/03/26 02/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession |01/03/26 02/03/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |01/03/26 02/03/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |01/03/26 02/03/26
Jn 2305 Sun {0040 Mon
Hinksey South Hinksey North No.1 Reception Possession [01/03/26 02/03/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [01/03/26 02/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |01/03/26 02/03/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |01/03/26 02/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |01/03/26 02/03/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |01/03/26 02/03/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [01/03/26 02/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |01/03/26 02/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |02/03/26 02/03/26
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [02/03/26 02/03/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |02/03/26 02/03/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |02/03/26 02/03/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4082969 |GW454 Clifton Down Severn Beach All Lines Possession |28/02/26 01/03/26 "REPLACEMENT ROAD TRANSPORT REQUIRED
2330 Sat 1600 Sun BETWEEN CLIFTON DOWN AND SEVERN BEACH.

NO FREIGHT SERVICES TO OPERATE.

WORK DETAILS
HOLESMOUTH JCN MPSB"
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053342 |GW500 Bradford Jn Thingley Jn Melksham Single |Possession |01/03/26 01/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW5001 0010 Sun  |0910 Sun BETWEEN WESTBURY AND FROME AND
GW510 WESTBURY AND WARMINSTER.
GW520 Clink Road Jn Blatchbridge Jn Down and Up Possession  [01/03/26 01/03/26
GW523 Frome/Single 0010 Sun  |0910 Sun NO SHUNTING MOVEMENTS POSSIBLE AT
GWS560 Frome WESTBURY.
GW570 Fairwood Jn East Somerset Jn Dn and Up Possession  [01/03/26 01/03/26
GW572 (Witham) Westbury/Dn and 0010 Sun  |0910 Sun POSSESSION TO BE HANDED BACK AHEAD OF
SW170 Up Frome THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.
Avoiding Line
Frome North Jn  [Frome North Jn Up Goods Loop  |Possession |01/03/26 01/03/26 CURRENT NBS SERVICE FOR FREIGHT. ANY
0010 Sun  |0910 Sun FREIGHT / NETWORK SERVICES TO BE TIMED
. . BEFORE / AFTER THIS POSSESSION.
Whatley Quarry Single Possession  [01/03/26 01/03/26
0010 Sun /0910 Sun NO UNITS TO STABLE IN ANY PLATFORM AT
Greenland Mill LC [Hawkeridge Jn Down and Up Possession |01/03/26 01/03/26 WESTBURY.
Trowbridge 0010 Sun 0910 Sun ECS TO BE STABLED ON UP RECEPTION LINE.
; ; CS MOVEMENTS MUST BE COMPLETED BY 0010
Hawkeridge Jn  |Westbury North Jn  |Down and Up Possession  [01/03/26 01/03/26 =
Trowbridge 0010 Sun 10910 Sun SUNDAY AND CANNOT START UNTIL 0910
SUNDAY
Heywood Road Jn|Fairwood Jn Down and Up Possession |01/03/26 01/03/26 )
Westbury Avoiding 0010 Sun 10910 Sun WORK = Westbury Area Maintenance W2024/
Line WEY 109m14ch to 129m45ch
Westbury North Jn |Down and Up Possession |01/03/26 01/03/26 Maintenance
Main 0010 Sun  [0910 Sun All Lines: 9hrs
Heywood Road Jn|Heywood Road Jn  |Down and Up Possession  [01/03/26 01/03/26
(inc) Westbury 0010 Sun 0910 Sun
Westbury East Hawkeridge Jn Down and Up Possession  |01/03/26 01/03/26
Loop Jn Loop 0010 Sun  |0910 Sun
Westbury North  |Westbury South Jn  |No.1 Line Possession |01/03/26 01/03/26
Jn No.2 Line 0010 Sun  |0910 Sun
No.3 Line
Down Reception
Westbury South  |Dilton Marsh Down and Up Possession |01/03/26 01/03/26
Jn Salisbury 0010 Sun  |0910 Sun
Fairwood Jn Down and Up Possession |01/03/26 01/03/26
Main 0010 Sun (0910 Sun
Westbury North Jn  |Up Reception Possession |01/03/26 01/03/26
0010 Sun  |0910 Sun
Westbury South Jn  |Link Line Possession  [01/03/26 01/03/26
0010 Sun  |0910 Sun
Westbury
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Week 49 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053342 Westbury Up Trowbridge Sidings 01/03/26 01/03/26
Continued Sidings Possession  |0010 Sun 0910 Sun
Patney Sidings
Back Road
Bovis Wharf Sidings 01/03/26 01/03/26
Siding Possession  |0010 Sun  |0910 Sun
Out Engine Siding |(Partial)
In Engine Sidings
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 01/03/26 01/03/26
Jn Sidings Possession 10010 Sun {0910 Sun
Westbury South |Westbury South Jn  |Spur Sidings 01/03/26 01/03/26
Jn Possession  |0010 Sun 0910 Sun
Westbury Up Sidings 01/03/26 01/03/26
Sidings Possession  |0010 Sun 0910 Sun
Westbury No1l. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053333 |GW5001 |Hawkeridge Jn  |Westbury North Jn |Down and Up Possession |02/03/26 02/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW510 Trowbridge 0015 Mon  |0450 Mon BETWEEN WESTBURY AND WARMINSTER FOR
GWS560 1F39. NO SHUNTING MOVEMENTS POSSIBLE AT
SW170 Westbury East Westbury North Jn  |Down and Up Possession  |02/03/26 02/03/26 WESTBURY STATION.
Loop Jn Main 0015 Mon 0450 Mon
. . GWR SLEEPERS AND THROUGH FREIGHT
Westbury North Westbury South Jn No.1 Line Possession 02/03/26 02/03/26 SERVICES TO RUN VIA THE WESTBURY
Jn No.2 Line 0015 Mon 0450 Mon AVOIDING LINES AND GWS500.
No.3 Line OTHER FREIGHT SERVICES TO BE RETIMED TO
Down Reception RUN BEFORE / AFTER POSSESSION.
Westbury South |Dilton Marsh Down and Up Possession  |02/03/26 02/03/26 WORK = Westbury Station Area W2023/
Jn Salisbury 0015 Mon  |0450 Mon WEY 109m20ch to 110m42ch
- - Maintenance
Fairwood Jn Down and Up Possession  |02/03/26 02/03/26
Main 0015 Mon (0450 Mon
Westbury North Jn  |Up Reception Possession |02/03/26 02/03/26
0015 Mon 0450 Mon
Westbury South Jn  |Link Line Possession |02/03/26 02/03/26
0015 Mon  |0450 Mon
Westbury Westbury Up Trowbridge Sidings 02/03/26 02/03/26
Sidings Possession 0015 Mon  |0450 Mon
Patney Sidings
Bovis Wharf
Siding
Out Engine Siding
Up Engine Siding
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 02/03/26 02/03/26
Jn Sidings Possession  [0015 Mon  |0450 Mon
Westbury South  |Westbury South Jn  |Westbury Up Sidings 02/03/26 02/03/26
Jn Sidings Possession  |0015 Mon 0450 Mon
Spur
Westbury No1l.
Sidings
Westbury Down
Sidings
Westbury New
Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4123383 |GW5001 |Beechgrove GF |Wilton Jn Down Warminster |Possession |28/02/26 01/03/26 TRACK MAINTENANCE S05B
SW115 A 2335 Sat 0955 Sun
SW170 Up Warminster
Wilton Jn Wilton Jn Quidhampton Sidings 28/02/26 01/03/26
Sidings Possession 2335 Sat  |0955 Sun
P2025/4051410 |GW540 Filton West Jn Patchway Jn No.1  |Single Possession  |28/02/26 02/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
GW5401 |No.1 0130 Sat  |0350 Mon ROAD TRANSPORT AND DIVERSIONS VIA
GW600 GLOUCESTER.
GW900 Patchway Jn No.2|Filton Jn Down and Up Possession |28/02/26 02/03/26
Bristol 0130 Sat 0350 Mon \Work content: OLE maintenance Severn Tunnel,
— — — . structures examination Severn Tunnel.
Pilning Pilning Down Pilning Loop|Possession  |28/02/26 02/03/26
Up Pilning Loop 0130 Sat 0350 Mon =*SUBJECT TO ALTERATION. DEPENDANT ON
_ THE LOCATION, TIME AND DATE OF THE SIX
Severn Tunnel  |Severn Tunnel West |Up Tunnel Loop |Possession |28/02/26 02/03/26 NATIONS. ****
Junction 0130 Sat  |0350 Mon
Stoke Gifford Jn  |Severn Tunnel Up Tunnel Possession |28/02/26 02/03/26
No.2 Junction Down Tunnel 0130 Sat 0350 Mon

e
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4023696 |GW790 Rumney River Pengam Jn No.1 and 2 Possession |01/03/26 09/03/26 UNTIL 2300 FRIDAY 6 MARCH
GW900 Bridge Jn Up/Down 2300 Sun  [0500 Mon /AMENDED TRAIN WORKING WITH ALL THROUGH
Reception TRAINS VIA THE MAIN LINES BETWEEN EBBW JN
Wentloog Freight |Pengam Jn Down & Up Possession  [01/03/26 09/03/26 AND PENGAM JN.
Terminal East Jn Reliefs 2300 Sun  |0500 Mon IACCESS TO WENTLOOG VIA THE EAST END
ONLY.
St Brides Carrier |Moorland Road Jn  |Down and Up BLOCKED To|01/03/26 09/03/26 IACCESS TO TIDAL VIA WEST END REVERSAL,
Wire Neutral Main / Down and |Electric 2300 Sun  [0500 Mon WITH REVERSAL IN RECEPTION 3 ROAD - TOP &
Section Up Relief Trains TAIL LOCOS REQUIRED.
Wentloog Freight |Pengam Jn Down Main Possession |06/03/26 09/03/26 NO ELECTRIC TRAINS TO TRAVEL WEST OF
Terminal East Jn Up Main 2300 Fri 0500 Mon NEWPORT.
Bl MODE TRAINS WILL BE STOPPED AND TOLD
TO PAN DOWN AT PROTECTING SIGNAL FOR
BTET, ADDITIONAL [5] REQUIRED.
FROM 2300 FRIDAY 6 MARCH
AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN EBBW JN AND
CARDIFF CENTRAL.
IACCESS TO WENTLOOG VIA THE EAST END
ONLY.
IACCESS TO TIDAL VIA WEST END REVERSAL,
WITH REVERSAL IN RECEPTION 3 ROAD - TOP &
TAIL LOCOS REQUIRED.
EBBW LINE TRAINS TO RUN TO/FROM NEWPORT
ONLY.
TO BE READ IN CONJUNCTION WITH 4051682 -
TO WEST
'Work content: S&C renewal CF9011, 9012 & 9013
points.
P2025/4118425 |GW810 Aber Queen St North Jn  |All Lines Possession [03/03/26 03/03/26 \W2025/10996707
GW828 (Cardiff) 0020 Tue  |0535 Tue PL Tamping
= : - - 2m35ch and 8m61ch
Caerphilly Caerphilly Caerphilly Bay Possession |03/03/26 03/03/26
Platform 0020 Tue |0535 Tue
Coryton Heath Jn Single Possession [03/03/26 03/03/26
0020 Tue |0535 Tue
P2025/4118392 |GW810 Aber Queen St North Jn |All Lines Possession | 04/03/26 04/03/26 W2025/10996711
Gws28 (Cardiff) 0020 Wed |0535 Wed PL Tamping
_ _ _ _ 2m35ch and 8m61ch
Caerphilly Caerphilly Caerphilly Bay Possession |04/03/26 04/03/26
Platform 0020 Wed 0535 Wed
Coryton Heath Jn Single Possession |04/03/26 04/03/26
0020 Wed |0535 Wed
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4118429 |GW810 Aber Queen St North Jn |All Lines Possession |05/03/26 05/03/26 W2025/10996867
Gwas28 (Cardiff) 0020 Thu (0535 Thu PL Tamping
_ _ _ _ 2m35ch and 8m61ch
Caerphilly Caerphilly Caerphilly Bay Possession |05/03/26 05/03/26
Platform 0020 Thu (0535 Thu
Coryton Heath Jn Single Possession |05/03/26 05/03/26
0020 Thu  |0535 Thu
P2025/4118394 |GW810 |Aber Queen St North Jn  |All Lines Possession |06/03/26 06/03/26 W2025/10996868
Gws828 (Cardiff) 0020 Fri (0535 Fri PL Tamping
: : - - 2m35ch and 8m61ch
Caerphilly Caerphilly Caerphilly Bay Possession |06/03/26 06/03/26
Platform 0020 Fri 0535 Fri
Coryton Heath Jn Single Possession |06/03/26 06/03/26
0020 Fri 0535 Fri
P2025/4051390 |GW830 Cardiff East Jn  |Cardiff West Jn Platform Loop Possession |01/03/26 01/03/26 UNTIL 0725 SUN:
Gw840 D B L 0115 Sun  |0725 Sun NO TRAINS TO STABLE AT CARDIFF CENTRAL
GW850 own Barry Loop UNLESS OTHERWISE AGREED AND STATED IN
GW900 Leckwith Loop North |Line A Possession |01/03/26 01/03/26 UPDATED TRAFFIC REMARKS.
Jn 0115 Sun 0725 Sun
FROM 0725 SUN:
Penarth Curve South |Up Barry Relief Possession |01/03/26 01/03/26
Jn 0115 Sun  |0725 Sun AMENDED TRAIN WORKING.
_ _ _ PLATFORMS 0, 1 & 2 AVAILABLE AS EAST END
Long Dyke Jn Leckwith Loop North |Line D Possession |01/03/26 01/03/26 BAYS ONLY.
Jn Line E 0115 Sun  |0725 Sun ALL DOWN THROUGH SERVICES VIA DOWN
) RELIEF / LINE E / PLATFORM 4 AND LINE E.
Line B ALL UP THROUGH SERVICES VIA THE LECKWITH
Line C LOOP / PLATFORM 3.
SERVICES TO CROSS AT CARDIFF WEST.
Queen St South  |Penarth Curve South |Down and Up Possession  [01/03/26 01/03/26
Jn (Cardiff) Jn Barry 0115 Sun |0725 Sun 'Work content: Heavy maintenance Cardiff west
Cardiff West Cardiff West Brickyard Ground |Sidings 01/03/26 01/03/26
Frame Spur Possession  |0115 Sun  [1305 Sun
Limit of Brickyard Siding |Sidings 01/03/26 01/03/26
Electrification Possession (0115 Sun  |1305 Sun
Brickyard Sidings
Cardiff Central Cardiff West Jn Platform Loop Possession |01/03/26 01/03/26
0725 Sun  |1305 Sun
Leckwith Loop North |Line A and B Possession  |01/03/26 01/03/26
Jn Line D 0725 Sun 1305 Sun
Cardiff East Jn Leckwith Loop North |Line C Possession  |01/03/26 01/03/26
Jn 0725 Sun 1305 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4051413 |GW890 |Court Sart Jn Morlais Jn Down & Up District| Possession  |28/02/26 01/03/26 IAMENDED TRAIN WORKING WITH FREIGHT
GW8901 2115 Sat 1350 Sun TRAINS DOWNLOADED AND DIVERTED VIA
GWw892 GOWERTON
GW893 Dynevor Jn Jersey Marine Jn Down & Up RSB |Possession |28/02/26 01/03/26 \Work content: maintenance
GWw894 South 2115 Sat  |1350 Sun
Gw897 . . **|F SIGNALLING COMMISSIONING POSSESSION
Grovesend Hendy Jn Single Hendy Possession 28/02/26 01/03/26 P3993542 IN WEEK 36 GOES AHEAD, THIS
Colliery Loop Jn Loop 2115Sat 1350 Sun POSSESSION IS TO BE REDATED TO WEEK 36.%
Jersey Marine Jn |Jersey Marine Jn Down & Up Loop |Possession |28/02/26 01/03/26
North South 2115 Sat 1350 Sun
Neath and Brecon|Jersey Marine Jn Down/Up Single |Possession |28/02/26 01/03/26
Jn South 2115 Sat  |1350 Sun
Onllwyn Neath and Brecon Jn|Single Possession |28/02/26 01/03/26
2115 Sat 1350 Sun
P2025/4051682 |GW900 Cardiff East Jn  |Cardiff Central Line A Possession  |06/03/26 09/03/26
Platform Loop 2300 Fri 0500 Mon
Long Dyke Jn Cardiff Central Line B,C,D,E Possession  |06/03/26 09/03/26
2300 Fri 0500 Mon
Pengam Jn Long Dyke Jn Down and Up Possession |06/03/26 09/03/26
Relief 2300 Fri 0500 Mon
Down and Up
Main
P2025/4024097 |[NW3015 |Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession |27/02/26
2125 Fri
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4054054 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |07/03/26 08/03/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |07/03/26 08/03/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat  |0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 07/03/26 08/03/26 ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |08/03/26 08/03/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |08/03/26 08/03/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/Down and U
(inc.) Reliof P 0040 Sun 0740 Sun (S hrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |08/03/26 08/03/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |08/03/26 08/03/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |08/03/26 08/03/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 08/03/26 08/03/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |08/03/26 08/03/26
Junction Line 0140 Sun  |0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |08/03/26 08/03/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |08/03/26 08/03/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |08/03/26 08/03/26
0140 Sun 0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |08/03/26 08/03/26
Oak Carriage 0140 Sun  |0445 Sun (5 hrs)

Loop A and B
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916958 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |08/03/26 09/03/26 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |08/03/26 09/03/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |08/03/26 09/03/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |09/03/26 09/03/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |09/03/26 09/03/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |09/03/26 09/03/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  |09/03/26 09/03/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |09/03/26 09/03/26
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 09/03/26 09/03/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |09/03/26 09/03/26
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |09/03/26 09/03/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |09/03/26 09/03/26
(London) Line 1 0435 Mon 0535 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4054060 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |08/03/26 08/03/26
GW103 0045 Sun {0720 Sun
GW130
GW174 Acton Wells Jn |Acton West Down and Up Possession |08/03/26 08/03/26
GW180 Poplar 0045 Sun {0720 Sun
Grand Canal Old Oak Common  |Engine and Possession |08/03/26 08/03/26
Junction East Jn Carriage Line 0045 Sun  |0720 Sun
Ladbroke Grove |Ealing Broadway Down and Up Possession |08/03/26 08/03/26
Main 0045 Sun  |0550 Sun
Down and Up Possession  |08/03/26 08/03/26
Relief 0045 Sun  |0720 Sun
Old Oak Common  |Carriage Line and |Possession |08/03/26 08/03/26
East Jn Engine Siding 0045 Sun {0720 Sun
Old Oak Common |CrossRail Depot Washer Bypass |Possession |08/03/26 08/03/26
East Jn Back Line 0045 Sun  |0720 Sun
Acton East Acton West Acton Yard Sidings 08/03/26 08/03/26
Possession 0045 Sun  |0720 Sun
Ladbroke Grove |Acton West Down and Up Possession |08/03/26 08/03/26
Main 0550 Sun {0720 Sun
Ladbroke Grove |Acton West Down and Up Possession |08/03/26 09/03/26
Relief 0720 Sun  |0500 Mon
P2025/3916895 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |08/03/26 09/03/26 TRAINS TO RUN OVER THE MAIN LINES.
2300 Sun  |0500 Mon TRAINS CAN CROSS BETWEEN POPLAR LINES
ND MAIN LINES AT ACTON WEST.
Grand Canal Old Oak Common  |Engine and Possession |08/03/26 09/03/26
Junction East Jn Carriage Line 2300 Sun  [0500 Mon WORK DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession |08/03/26 09/03/26
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |08/03/26 09/03/26
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Washer Bypass |Possession |08/03/26 09/03/26
East Jn Back Line 2300 Sun  |0500 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916999 |GW103 Acton West Stockley Bridge Jn |Down and Up Possession  |08/03/26 09/03/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS,
HANSON SIDINGS, AND HAYES YARD.
Greenford (LUL) |Greenford Greenford Bay Possession |08/03/26 09/03/26
Bay Jn Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE
Greenford South |Greenford East Jn  |Greenford East Possession |08/03/26 09/03/26
Jn Curve 2300 Sun  |0500 Mon
Hanwell Hanwell Bridge Hanwell Spur East|Possession |08/03/26 09/03/26
2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |08/03/26 09/03/26
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |08/03/26 09/03/26
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession  |08/03/26 09/03/26
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn  |Hayes and Hayes Goods Possession |08/03/26 09/03/26
Harlington Loop 2300 Sun  [0500 Mon
West Ealing Greenford West Jn  |Down and Up Possession |08/03/26 09/03/26
Greenford/Branch 2300 Sun  [0500 Mon
West Ealing West Ealing Bay |Possession |08/03/26 09/03/26
Platform 5 2300 Sun  [0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |08/03/26 09/03/26
No 1 2300 Sun  |0500 Mon
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 08/03/26 09/03/26
West Possession 2300 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \WWKWW
P2025/3916849 |GW103 |Slough West Farnham Road Slough Goods Possession |08/03/26 08/03/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 0005 Sun  |0800 Sun NO ACCESS TO / FROM HAYES AND WEST
Gw1is4 DRAYTON SIDINGS.
Stockley Bridge |Maidenhead East Down and Up Possession |08/03/26 08/03/26 NO ACCESS TO / FROM COLNBROOK BRANCH.
Jn Relief 0005 Sun 0800 Sun
. . WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |08/03/26 08/03/26
East Jn Loop / Up Iver 0005 Sun /0800 Sun ALL PANTOGRAPHS TO BE LOWERED AND
Loop . LOCKED FOR ANY STABLED ELECTRIC
West Drayton Jn |Stop Board (GW182 |Single Possession |08/03/26 | 08/03/26 TRACTION AT ANY MAIDENHEAD PLATFORMS,
15m 17ch) 0005 Sun /0800 Sun LOOPS OR STABLING LINES BETWEEN THE
Iver Langley Langley Siding Sidings 08/03/26 08/03/26 TIMES OF 0150 SUN AND 0615 SUN.
Possession 10005 Sun {0800 Sun
Slough Slough Tamper Siding Sidings 08/03/26 08/03/26
Possession 10005 Sun {0800 Sun
Slough West Slough West Slough Goods Sidings 08/03/26 08/03/26
Loop Headshunt |Possession |0005 Sun  |0800 Sun
Slough Windsor and Eton  |Single Possession |08/03/26 08/03/26
Central 0145 Sun {0620 Sun
Stockley Bridge |Maidenhead East Down and Up Possession  |08/03/26 08/03/26
Jn Main 0145 Sun  |0620 Sun
P2025/3917017 |GW103 Slough West Farnham Road Slough Goods Possession |08/03/26 09/03/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 2350 Sun  |0500 Mon NO ACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.
Stockley Bridge |Maidenhead East Down and Up Possession  |08/03/26 09/03/26
Jn Relief 2350 Sun {0400 Mon WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |08/03/26 09/03/26
East Jn Loop / Up Iver 2350 Sun  |0400 Mon
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession |08/03/26 09/03/26
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 08/03/26 09/03/26
Possession 12350 Sun {0500 Mon
Slough West Slough West Slough Goods Sidings 08/03/26 09/03/26
Loop Headshunt |Possession 2350 Sun  |0500 Mon
West Drayton Maidenhead East Down and Up Possession |09/03/26 09/03/26
East Jn Relief 0400 Mon  |0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession |09/03/26 09/03/26
Loop / Up Iver 0400 Mon  |0500 Mon

Loop
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916856 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |07/03/26 08/03/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat  |0800 Sun
GWwW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |07/03/26 08/03/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |07/03/26 08/03/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |07/03/26 08/03/26
2310 Sat {0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |07/03/26 08/03/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |07/03/26 08/03/26
Level 2310 Sat 0800 Sun
Twyford West Reading West Jn Down and Up Possession |07/03/26 08/03/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  |08/03/26 08/03/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |08/03/26 08/03/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  |08/03/26 08/03/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |08/03/26 08/03/26
0030 Sun {0800 Sun
Caversham Road [Scours Lane Up Reading Possession |08/03/26 08/03/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |08/03/26 08/03/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |08/03/26 08/03/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |08/03/26 08/03/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |08/03/26 08/03/26
Reading Spur 0200 Sun 0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |08/03/26 08/03/26
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916856 Tilehurst East Down and Up Possession |08/03/26 08/03/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  |08/03/26 08/03/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |08/03/26 08/03/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 08/03/26 08/03/26
Triangle Sidings |Possession 0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |08/03/26 08/03/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |08/03/26 08/03/26
Relief 0615 Sun  |0800 Sun
P2025/3917035 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |08/03/26 09/03/26 TRAINS TO RUN OVER THE MAIN LINES.
GW225 Jn Main 2300 Sun 0410 Mon
Reading Feeder AMENDED STATION WORKING AT READING.
Relief
Reading West Jn Reading Up Possession |08/03/26 09/03/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2300 Sun 0410 Mon DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO/
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |08/03/26 09/03/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2300 Sun 0410 Mon LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession  |08/03/26 09/03/26
2300 Sun 10410 Mon WORK DETAILS = MAINTENANCE
Reading East Jn |Caversham Road Jn |Down and Up Possession |08/03/26 09/03/26
Relief Loop 2300 Sun {0410 Mon
Reading East Jn Reading Low Possession  |08/03/26 09/03/26
Level 2300 Sun 0410 Mon
Twyford West Reading West Jn Down and Up Possession |08/03/26 09/03/26
Relief 2300 Sun 0410 Mon
Reading Reading Platform 11 Possession |09/03/26 09/03/26
0001 Mon |0410 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |09/03/26 09/03/26
0001 Mon 0410 Mon
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Week 50 - Continued

ELECTRIFICATION

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3930388 |GW103 Caversham Road [Scours Lane Reading Train Possession |07/03/26 07/03/26 MAINTENANCE WORK IN READING DEPOT.
Jn Care Depot All 0930 Sat 1730 Sat
Roads AMENDED DEPOT WORKING.
AMENDED ECS ARRANGEMENTS.
FULL DETAILS OF LINES REQUIRED AND
ISOLATIONS TO BE CONFIRMED IN DPPP
DOCUMENTATION.
P2025/4082984 |GW108 Laira Jn Laira Jn Down Goods Possession  |28/02/26
0430 Sat
Totnes Lipson Jn _ Possession | 28/02/26
0430 Sat
P2025/4082986 |GW108 Possession  |06/03/26 09/03/26 3 DAY POSSESSION
0130 Fri 0130 Mon TRAINS TO TERMINATE AT / START FROM
EXETER AND PLYMOUTH.
WORK DETAILS
STRUCTURES RENEWAL LADY DUNTZ
UNDERBRIDGE 202m 09ch
STRUCTURES RENEWAL RIVER TEIGN
UNDERBRIDGE 213m 60ch
P2025/3925566 |EA1310 |Acton WellsJn  |Acton West Down and Up Possession |07/03/26 08/03/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 07/03/26 08/03/26
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
P2025/4125390 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession |07/03/26 08/03/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 07/03/26 08/03/26
Possession 1800 Sat (0950 Sun WORK DETAILS:MAINTENANCE, POPLARS
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Traffic Remarks \ Work Type

Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2025/4053066 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession  |07/03/26 08/03/26
GW240 Oxford 2255 Sat  |0835 Sun
GW250
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession |07/03/26 08/03/26
GW277 Avoiding 2255 Sat  |0835 Sun
MD401 - -
Foxhall Jn Didcot West Curve |Down & Up West |Possession |07/03/26 08/03/26
Jn Curve 2255 Sat 0835 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |07/03/26 08/03/26
2255 Sat  |0835 Sun
Oxford Station North |Up Oxford Relief |Possession |07/03/26 08/03/26
Jn 2255 Sat 0835 Sun
Kennington Jn Hinksey South Down Kennington |Possession |07/03/26 08/03/26
Goods Loop 2255 Sat 0835 Sun
Oxford Oxford Platforms 3 and 4 |Possession |07/03/26 08/03/26
2255 Sat  |0835 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |07/03/26 08/03/26
(inc.) (inc.) Bletchley 2255 Sat  |0835 Sun
Oxford Station Oxford North Jn Down Oxford Possession |07/03/26 08/03/26
North Jn Turnback Line 2255 Sat  |0835 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |07/03/26 08/03/26
South Jn Relief 2255 Sat  |0835 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |07/03/26 08/03/26
Jn 2255 Sat 0835 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053171 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |08/03/26 09/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession |08/03/26 09/03/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |08/03/26 09/03/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |08/03/26 09/03/26
Jn 2305 Sun {0040 Mon
Hinksey South Hinksey North No.1 Reception Possession  |08/03/26 09/03/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |08/03/26 09/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |08/03/26 09/03/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |08/03/26 09/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |08/03/26 09/03/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |08/03/26 09/03/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |08/03/26 09/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |08/03/26 09/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |09/03/26 09/03/26
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [09/03/26 09/03/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |09/03/26 09/03/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |09/03/26 09/03/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926513 |GW500 Hungerford Hungerford Up Passenger Possession |07/03/26 07/03/26 FREIGHT SERVICES AND GWR SLEEPERS TO
Loop 0055 Sat 0600 Sat RUN VIA DIDCOT. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL
Newbury Newbury Up Newbury Loop |Possession |07/03/26 07/03/26 SERVICES READING-NEWBURY-BEDWYN.
0055 Sat  |0600 Sat
. 'Work Details = Maintenance
Newbury Newbury Down Newbury Possession  |07/03/26 07/03/26
Racecourse Loop 0055 Sat  |0600 Sat
Southcote Jn Bedwyn Down and Up Possession |07/03/26 07/03/26
Westbury 0055 Sat 0600 Sat
Towney LC (UWC) [Theale Goods Possession |07/03/26 07/03/26
Loop 0055 Sat  |0600 Sat
Theale Towney LC (UWC) |Down Towney Possession  |07/03/26 07/03/26
Loop 0055 Sat 0600 Sat
P2025/4073352 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |08/03/26 08/03/26 TRACK MAINTENANCE: Blla
SW125 0001 Sun  |0735 Sun
Southcote Jn Basingstoke Down Reading Possession |08/03/26 08/03/26
Up Reading 0001 Sun  |0735 Sun
Basingstoke Basingstoke Up Neck Sidings 08/03/26 08/03/26
Up Branch Sidings Possession  |0001 Sun |0735 Sun
(North Yard)
P2025/3926549 |GW500 Hungerford Hungerford Up Passenger Possession |08/03/26 09/03/26 FREIGHT SERVICES AND GWR SLEEPERS TO
Loop 2315 Sun  |0500 Mon RUN VIA DIDCOT. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL
Newbury Newbury Up Newbury Loop |Possession |08/03/26 09/03/26 SERVICES READING-NEWBURY-BEDWYN.
2315 Sun  |0500 Mon
. Work Details = Maintenance
Newbury Newbury Down Newbury Possession |08/03/26 09/03/26
Racecourse Loop 2315 Sun  |0500 Mon
Southcote Jn Bedwyn Down and Up Possession |08/03/26 09/03/26
Westbury 2315 Sun  |0500 Mon
Towney LC (UWC) [Theale Goods Possession |08/03/26 09/03/26
Loop 2315Sun 0500 Mon
Theale Towney LC (UWC) |Down Towney Possession |08/03/26 09/03/26
Loop 2315 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4054808 |GW500 Bedwyn Heywood Road Jn  |Down and Up Possession |08/03/26 09/03/26 FREIGHT SERVICES AND GWR SLEEPERS TO
GW520 Westbury 2230 Sun  |0510 Mon RUN VIA DIDCOT.
GW560
Heywood Road Jn|Fairwood Jn Down & Up Possession  |08/03/26 09/03/26 \Work Details = Maintenance
Avoiding 2230 Sun 0510 Mon
Westbury North Jn |Down and Up Possession  |08/03/26 09/03/26
Main 2230 Sun 0510 Mon
Westbury East Hawkeridge Jn Down and Up Possession  |08/03/26 09/03/26
Loop Jn Loop 2230 Sun  |0510 Mon
Woodborough Woodborough Down Goods Loop|Possession |08/03/26 09/03/26
Up Goods Loop 2230 Sun  |0510 Mon
P2025/4073367 |GW5001 |Laverstock North |Wilton South Down Main/Down |Possession  |08/03/26 08/03/26 PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE|
SW115 Jn Exeter 0025 Sun 0630 Sun KEPT CLEAR
SW150 Up Exeter/Up Main
SW170 - - SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS
Sﬁverstock South |Salisbury Tunnel Jn  |Down Dean Possession |08/03/26 08/03/26 TO EAST CARRIAGE SIDINGS. 5599 & 5Y73 WILL
Up Dean BRI 0630 Sun NOT RUN. 2S75 TO TERMINATE AT ROMSEY. 1188
TO TERMINATE AT YEOVIL JN. 1L79 TO
Salisbury Salisbury Platform Loop Possession |08/03/26 08/03/26 TERMINATE AT ANDOVER. ECS TO
East Bay (Plat 6) 0025 Sun 0630 Sun BASINGSTOKE
Wilton Jn Wilton Jn Down Warminster |Possession  |08/03/26 08/03/26 TRACK MAINTENANCE: S03a
Up Warminster 0025 Sun 0630 Sun
Salisbury Salisbury Reception Line Sidings 08/03/26 08/03/26
Through Siding/Up Possession 0025 Sun 0630 Sun
Siding/Shunting
Neck
East Carriage
Holding Sidings
West Carriage
Siding
Holding Siding
West Bay
(Platform 5)
Wilton Jn Wilton Jn Quidhampton Sidings 08/03/26 08/03/26
Sidings Possession 10025 Sun  |0630 Sun
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Possession Ref |[LOR

e

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

\ Work Type

P2025/4074179 |GW610 Yeovil Jn Axminster All Lines Possession |07/03/26 09/03/26 SWR: EXETER SERVICES TO START &
SW115 0015 Sat 0445 Mon TERMINATE AT YEOVIL JN. A SHUTTLE SERVICE
'WILL OPERATE BETWEEN AXMINSTER AND
Chard Jn Chard Jn Down Sidings Sidings 07/03/26 09/03/26 EXETER. RAIL REPLACEMENT ROAD SERVICES
Possession |0015 Sat 0445 Mon TO OPERATE BETWEEN YEOVIL JN AND

AXMINSTER.

GWR: SLEEPER SERVICE TO OPERATE VIA
TAUNTON.

WORKS DELIVERY PL REFURB KIT HILL
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4023696 |GW790 Rumney River Pengam Jn No.1 and 2 Possession  [01/03/26 09/03/26 UNTIL 2300 FRIDAY 6 MARCH
GW900 Bridge Jn Up/Down 2300 Sun  [0500 Mon /AMENDED TRAIN WORKING WITH ALL THROUGH
Reception TRAINS VIA THE MAIN LINES BETWEEN EBBW JN
Wentloog Freight |Pengam Jn Down & Up Possession |01/03/26 09/03/26 AND PENGAM JN.
Terminal East Jn Reliefs 2300 Sun  |0500 Mon IACCESS TO WENTLOOG VIA THE EAST END
ONLY.
St Brides Carrier |Moorland Road Jn  |Down and Up BLOCKED To|01/03/26 09/03/26 IACCESS TO TIDAL VIA WEST END REVERSAL,
Wire Neutral Main / Down and |Electric 2300 Sun  [0500 Mon WITH REVERSAL IN RECEPTION 3 ROAD - TOP &
Section Up Relief Trains TAIL LOCOS REQUIRED.
Wentloog Freight |Pengam Jn Down Main Possession  |06/03/26 09/03/26 NO ELECTRIC TRAINS TO TRAVEL WEST OF
Terminal East Jn Up Main 2300 Fri 0500 Mon NEWPORT.
Bl MODE TRAINS WILL BE STOPPED AND TOLD
TO PAN DOWN AT PROTECTING SIGNAL FOR
BTET, ADDITIONAL [5] REQUIRED.
FROM 2300 FRIDAY 6 MARCH
AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN EBBW JN AND
CARDIFF CENTRAL.
IACCESS TO WENTLOOG VIA THE EAST END
ONLY.
IACCESS TO TIDAL VIA WEST END REVERSAL,
WITH REVERSAL IN RECEPTION 3 ROAD - TOP &
TAIL LOCOS REQUIRED.
EBBW LINE TRAINS TO RUN TO/FROM NEWPORT
ONLY.
TO BE READ IN CONJUNCTION WITH 4051682 -
TO WEST
'Work content: S&C renewal CF9011, 9012 & 9013
points.
P2025/4023427 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|08/03/26 09/03/26 /ALL TRAINS VIA THE MAIN LINES AND
Relief + EPR 2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|08/03/26 09/03/26 Work Content: Newport S&T
Loop +EPR 2200 Sun  |0500 Mon
Down Main
(Platform 2)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2526
Western & Wales Route Transition V2 Final Rules Previous freeze: EAS_V1 2526

Week 50 - Continued

Blocked Line Traffic Remarks \ Work Type

Protn Type | Start

Location to

Location from

Possession Ref |[LOR

|
i

ning

N

S
HEANES

06/03/26
2300 Fri 0500 Mon

Cardiff East Jn Cardiff Central Line A Possession 09/03/26

P2025/4051682 |GW900

Platform Loop
Long Dyke Jn Cardiff Central Line B,C,D,E Possession  |06/03/26 09/03/26
2300 Fri 0500 Mon
Pengam Jn Long Dyke Jn Down and Up Possession |06/03/26 09/03/26
Relief 2300 Fri 0500 Mon
Down and Up
Main
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4024703 |GW900 Cardiff East Jn  |Cardiff West Jn Platform Loop Possession |08/03/26 09/03/26 AMENDED TRAIN WORKING WITH DIVERSIONS
2235 Sun  |0530 Mon VIA THE VOG.
THROUGH LINES AND PLATFORMS 0, 1 AND 2
Leckwith Loop North |Line A Possession |08/03/26 09/03/26 BLOCKED.
Jn . 2235Sun 0530 Mon
Line D .
work content: maintenance
Cardiff West Jn  |Leckwith Loop North |Line E Possession  |08/03/26 09/03/26
Jn 2235Sun 0530 Mon
Leckwith Loop Bridgend Down, Up & Loops|Possession |08/03/26 09/03/26
North Jn 2235 Sun  |0530 Mon
Leckwith Loop South |Leckwith Loop Possession  |08/03/26 09/03/26
Jn 2235 Sun  |0530 Mon
Newtown West  |Leckwith Loop North |Line B Possession |08/03/26 09/03/26
Jn Line C 2235Sun 0530 Mon
Cardiff Central Cardiff West Jn Line E Line Blockage|08/03/26 09/03/26
(Between 2235 Sun 0530 Mon
Trains) + EPR
Cardiff West Limit of Brickyard Siding |Sidings 08/03/26 09/03/26
Electrification Possession (2235 Sun  |0530 Mon
Brickyard Sidings
P2025/4040581 |[NW3001 |Bangor Bangor Down Passenger |Possession |07/03/26 09/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 0220 Sat  |0400 Mon ROAD TRANSPORT BETWEEN LLANDUDNO
Up Passenger JUNCTION AND HOLYHEAD.
Loop NO TRAINS TO STABLE IN PLATFORMS AT
Holyhead Holyhead Platforms 1to 3  |Possession |07/03/26 09/03/26 HOLYHEAD.
0220 Sat  [0400 Mon
'Work content: Penmaenbach tunnel, Britannia Bridge,
Llandudno Jn Holyhead Down and Up Possession  |07/03/26 09/03/26 Holyhead and Maintenance.
Main 0220 Sat  |0400 Mon
Holyhead Holyhead Engine Release |Sidings 07/03/26 09/03/26
Carriage Siding Possession 0220 Sat  |0400 Mon
Run Round
Sidings
Short Sidings
Carriage Washer
Siding
Fuelling and
Inspection Point
Wall Sidings
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2025/4024097 |[NW3015 |Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession |27/02/26
2125 Fri
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 51

Possession Ref | LOR Possession
Location from

Possession
Location to

Blocked Line Protection
Type

Start

End

Traffic Remarks

Work Type
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917766 |GW103 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |15/03/26 15/03/26 0045 SUN TO 0600 SUN
XR001 0045 Sun 0600 Sun ALL LINE BLOCK PERIOD
NO SERVICES TO OPERATE
Acton Wells Jn |Acton West Down & Up Poplar|Possession |15/03/26 15/03/26 NO TRAINS TO STABLE IN PLATFORMS 1-6.
0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 7-14 TO
. . . HAVE PANTOGRAPHS LOWERED AND LOCKED
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |15/03/26 | 15/03/26 DURING
Junction Line 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
North Pole Depot North Pole Line A |Possession |15/03/26 15/03/26 'C‘:IgsA (B:EEVSVSEEBIE B\é\ilESES’\lU(l:\JRDi\S(SAIT\JADILOBZECI)D gJNAg /!\DY
and B 0045 Sun  [0720 Sun '
Old Oak Common  |Carriage Line and |Possession |15/03/26 15/03/26 0600 SUN TO 0720 SUN
East Jn Engine Siding 0045 Sun 10720 Sun TRAINS TO RUN OVER THE RELIEF LINES
REVERSING AT EALING BROADWAY / ACTON
Old Oak Common |CrossRail Depot Washer Bypass |Possession |15/03/26  |15/03/26 EST. UNITS
East Jn Back Li 0045 Sun 10720 Sun TO FORM THESE SERVICES TO STABLE AT
ack Line HEATHROW AIRPORT.
Paddington Ealing Broadway Lines 4 and Possession |15/03/26 15/03/26 NO ACCESS BETWEEN THE GWML AND ACTON
5/Down and Up 0045 Sun 10600 Sun YARD/NORTH LONDON LINES.
Relief NO TRAINS TO STABLE IN PLATFORMS 1-6.
Lines 1 to 3/Down |Possession  |15/03/26 | 15/03/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and Up Main 0045 Sun 10720 Sun BG\F/QFN%ANTOGRAPHS LOWERED AND LOCKED
Paddington Platforms 1to 6 |Possession |15/03/26 15/03/26 THE ALL LINE BLOCK PERIOD.
Platforms 7 to 12 0045 Sun /0720 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
and 14 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Subway Jn Link Line/Royal Possession  |15/03/26 15/03/26 WORK DETAILS = MAINTENANCE. HS2 00C
Oak Carriage = ,
Loop Aand B 0045 Sun 10720 Sun STATION DEVELOPMENT WORKS
Line 6
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |15/03/26 15/03/26
(London) Line 1 0045 Sun 0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |15/03/26 15/03/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Eastbound Possession |15/03/26 15/03/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 15/03/26 15/03/26
Possession 10045 Sun {0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 15/03/26 15/03/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |15/03/26 15/03/26
0600 Sun 0720 Sun

Paddington
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3917766 Acton West Lines 4 and Possession |15/03/26 15/03/26
Continued 5/Down and Up 0600 Sun  |0720 Sun
Relief
P2025/3917155 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession  [16/03/26 16/03/26 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Mon (0500 Mon (10 hrs)  |AMENDED STATION WORKING AT PADDINGTON.
Paddington Platforms 1to 6  |Possession |16/03/26 16/03/26 NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
0001 Mon  |0500 Mon (10 hrs) PADDINGTON.
Portobello Jn Line 3 Possession 16/03/26 16/03/26 ACCESS TO/FROM NORTH POLE DEPOT VIA LINE
(London) 0001 Mon 0500 Mon (10 hrs) 3 AND NORTH POLE LINE A UNDER DIESEL
Subway Jn Link Line/Royal Possession  [16/03/26 16/03/26 POWER ONLY.
Oak Carriage 0001 Mon 0500 Mon (10 hrs) - \yORK DETAILS = MAINTENANCE
Loop A and B
P2025/4079153 |GW103 Acton West Southall West Jn Down and Up Possession  [14/03/26 15/03/26 SOUTHALL EAST JN S&C TAMPING
Main 2100 Sat  |0700 Sun TRAIN TO RUN OVER RELIEF LINES
P2025/4079156 |[GW103 |Acton West Southall West Jn Up Main Possession |15/03/26 15/03/26 SOUTHALL EAST JN S&C TAMPING
0800 Sun (1800 Sun TRAIN TO RUN OVER DOWN MAIN AND UP
RELIEF LINES
Hanwell Southall West Jn Down Relief Possession  [15/03/26 15/03/26
0800 Sun {1800 Sun
P2025/4079229 |GW103 Hanwell Southall West Jn Down and Up Possession  |15/03/26 16/03/26 SOUTHALL EAST JN S&C TAMPING
Relief 1900 Sun |0500 Mon TRAIN TO RUN OVER MAIN LINES
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917767 |GW103 Ealing Broadway |Dolphin Jn Down and Up Possession  [15/03/26 15/03/26 0001 SUN TO 0120 SUN
GW130 Main 0001 Sun 0800 Sun TRAINS TO REVERSE AT EALING BROADWAY /
GW174 ACTON WEST ON RELIEF LINE SIDE ONLY.
GW176 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [15/03/26 15/03/26 NO ACCESS TO / FROM NORTH POLE DEPOT.
Gw180 Jn 0001 Sun |0120 Sun NO ACCESS TO / FROM SOUTHALL YARD.
GW182 . . NO ACCESS TO / FROM ELIZABETH LINE CCOS
Heathrow Tunnel Jn |Down Airport Possession  [15/03/26 15/03/26
0001 Sun /0800 Sun 0120 SUN TO 0545 SUN
- ALL LINE BLOCK
Southall East Jn  [Southall West Jn fggthall West Possession |15/03/26 15/03/26 NO ACCESS TO / FROM NORTH POLE DEPOT.
O entford L 0001 Sun 0800 Sun NO ACCESS TO / FROM SOUTHALL YARD.
p brentlord Loop NO ACCESS TO / FROM ELIZABETH LINE CCOS
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 15/03/26 15/03/26 UNITS CAN BE STABLED ON WEST EALING
Siding Possession  |0001 Sun  |0800 Sun LOOPS 2 & 3 WITH PANTOGRAPHS LOCKED AND
Southall Yard LOWERED.
- - - MTREL / HEOC TO STABLE ## SETS AT
Ealing Broadway |Dolphin Jn Dov_vn and Up Possession  [15/03/26 15/03/26 HEATHROW AIRPORT IN TERMINAL PLATEORMS.
Relief 0120 Sun  |0545 Sun
: - 0545 SUN TO 0800 SUN
Hanwell Hanwell Bridge Hanwell Spur East|Possession éf;%S/SZG 3552(;3é26 TRAINS TO RUN OVER RELIEE LINES
un un TRAINS TO REVERSE AT EALING BROADWAY /
Hanwell Jn Drayton GreenJn  |Down and Up Possession |15/03/26 | 15/03/26 Q(O:TE(;\IC\I/EVISESS-;SII\IFT?EOLI{/IEE(ISIIQITEHSFI’%IIE_SSEEO T
West Loo :
P 0120 Sun 0545 Sun NO ACCESS TO / FROM SOUTHALL YARD.
Stockley Bridge Jn  |Goods Loops Possession  |15/03/26 15/03/26 NO ACCESS TO / FROM ELIZABETH LINE CCOS
0120 Sun 0545 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession |15/03/26 15/03/26 WORK DETAILS =
Harlington Harlington 0120 Sun  |0545 Sun MAINTENANCE.
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |15/03/26 15/03/26
Jn 0120 Sun  |0545 Sun
Heathrow Tunnel Jn |Up Airport Possession  [15/03/26 15/03/26
Down Airport 0120 Sun (0545 Sun
Relief
West Drayton Jn |lver (inc.) Up Iver Loop Possession  [15/03/26 15/03/26
0120 Sun  |0545 Sun
West Ealing Greenford South Jn |Down and Up Possession |15/03/26 15/03/26
Greenford/Branch 0120 Sun  |0545 Sun
West Ealing West Ealing Bay |Possession |15/03/26 15/03/26
Platform 5 0120 Sun  |0545 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |15/03/26 15/03/26
No 1 0120 Sun  |0545 Sun
Iver Langley Langley Siding Sidings 15/03/26 15/03/26
Possession |0120 Sun 0545 Sun

Southall East Jn
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3917767 Southall East Jn Hanwell Spur Sidings 15/03/26 15/03/26
Continued West Possession 10120 Sun 0545 Sun
West Ealing Jn |Hanwell Jn West Ealing Sidings 15/03/26 15/03/26
Sidings No 2 Loop [Possession 0120 Sun  |0545 Sun
/ No 3 Loop
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |15/03/26 15/03/26
Jn 0545 Sun {0800 Sun
P2025/4079181 |GW103 |Southall EastJn |Southall EastJn Down Relief Affected 15/03/26 15/03/26 NO TRAINS TO CROSS AT SOUTHALL EAST JN
(inc.) (inc.) 0700 Sun  |0800 Sun
Southall West Jn Up Main Affected 15/03/26 15/03/26
0700 Sun  |0800 Sun
P2025/4079192 |GW103 Southall East Jn  [Southall East Jn Down Relief Affected 15/03/26 15/03/26 NO TRAINS TO CROSS AT SOUTHALL EAST JN
(inc.) (inc.) 1800 Sun  |1900 Sun
Southall West Jn Up Main Affected 15/03/26 15/03/26
1800 Sun {1900 Sun
P2025/3927473 |GW103 Dolphin Jn Ruscombe Down and Up Possession  |15/03/26 16/03/26 TRAINS TO RUN OVER RELIEF LINES. WINDSOR
Gw1is4 Main 2300 Sun  |0500 Mon BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
PLATFORM. WORK DETAILS = MAINTENANCE.
Slough Windsor and Eton  |Single Possession |16/03/26 16/03/26
Central 0025 Mon  |0500 Mon
P2025/3917106 |[GW103 Dolphin Jn (inc.) |Ruscombe Down and Up Possession |15/03/26 15/03/26 TRAINS TO RUN OVER RELIEF LINES.
GW184 Main 0001 Sun 0800 Sun WINDSOR BRANCH UNIT TO OUTSTABLE IN
GW185 SLOUGH BAY PLATFORM.
Dolphin Jn (inc.) |Ruscombe Down and Up Possession |15/03/26 15/03/26
Relief 0150 Sun  |0615 Sun WORK DETAILS = MAINTENANCE.
Maidenhead East |Maidenhead West  |Maidenhead Possession  |15/03/26 15/03/26 ALL PANTOGRAPHS TO BE LOWERED AND
Loop/Platform 5 0150 Sun 0615 Sun LOCKED IN MAIDENHEAD STABLING LINES 1-6 &
Maidenhead West|Maidenhead West _|Turnback Line _ |Possession | 15/03/26 | 15/03/26 P EomM > & LOOP BETWEEN 0150 SUN AND
0150 Sun 0615 Sun '
Slough Windsor and Eton Single Possession  [15/03/26 15/03/26
Central 0150 Sun  |0800 Sun
Slough West Farnham Road Slough Goods Possession |15/03/26 15/03/26
Loop 0150 Sun 0615 Sun
Slough Slough Tamper Siding Sidings 15/03/26 15/03/26
Possession 0150 Sun  |0615 Sun
Slough West Slough West Slough Goods Sidings 15/03/26 15/03/26
Loop Headshunt |Possession [0150 Sun |0615 Sun
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917122 |GW103 Reading Oxford Road Jn Down and Up Possession |14/03/26 15/03/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |14/03/26 15/03/26 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [14/03/26 15/03/26
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |14/03/26 15/03/26
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |14/03/26 15/03/26
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |14/03/26 15/03/26
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |14/03/26 15/03/26
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 14/03/26 15/03/26
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |15/03/26 15/03/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |15/03/26 15/03/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |15/03/26 15/03/26
Loop 0200 Sun 0615 Sun
Reading Reading Platform 12-15 Possession  [15/03/26 15/03/26
0200 Sun 0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |15/03/26 15/03/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |15/03/26 15/03/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |15/03/26 15/03/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |15/03/26 15/03/26
Relief 0200 Sun  |0615 Sun
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Western & Wales Route

EAS (ARP) - Section 7
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Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3927487 |GW103 Reading Oxford Road Jn Down and Up Possession  |15/03/26 16/03/26
GW190 Westbury 2300 Sun 0500 Mon
GW500
SW125 Reading Platforms 7 to 11 |Possession |15/03/26 16/03/26
Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |15/03/26 16/03/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |15/03/26 16/03/26
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession  |15/03/26 16/03/26
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession  |15/03/26 16/03/26
Main 2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |15/03/26 16/03/26
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 15/03/26 16/03/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/3917138 |GW103 |Tilehurst East Moreton Cutting Down and Up Possession |14/03/26 15/03/26 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat  |0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Moreton Cutting Down and Up Possession |15/03/26 15/03/26 TILEHURST EAST JCN
(inc.) Relief 0050 Sun  |0750 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2526
Previous freeze: EAS V1 2526

Traffic Remarks \ Work Type

Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2025/4053095 |GW105 Bristol Temple Bedminster Pylle Hill Goods |Sidings 14/03/26 15/03/26
GW450 Meads Possession  |2205 Sat  |0815 Sun
GW451
GW454 Bristol Temple West Sidings 14/03/26 15/03/26
GW528 Meads Bay/Dock/Parcels/ |Possession 2205 Sat 0815 Sun
GW530 Fish Sidings
GW540 Platform 2 Sidings 14/03/26 15/03/26
Possession 2205 Sat  |0815 Sun
(Partial)
Bedminster Bristol Temple Up Relief Possession  |14/03/26 15/03/26
Meads 2345 Sat  |0145 Sun
Bristol Temple Bristol Temple Platforms 3to 6  |Possession |14/03/26 15/03/26
Meads Meads Platform 1 2345Sat (0815 Sun
Up Through
Stoke Gifford Jn Up Filton Main Possession |14/03/26 15/03/26
No.1 2345 Sat 0815 Sun
Dr. Days Jn North Somerset Jn  |Down and Up Possession  |14/03/26 15/03/26
Bristol Loop 2345 Sat  |0815 Sun
Filton Jn Filton West Jn No.2 |Filton Chord Possession  |14/03/26 15/03/26
2345 Sat 0815 Sun
Filton Jn No.1 Bristol Temple Down and Up Possession  |14/03/26 15/03/26
Meads Filton Relief 2345 Sat 0815 Sun
Narroways Hill IJn |Avonmouth Dock LC |Single and Down |Possession |14/03/26 15/03/26
Avonmouth and 2345 Sat 0815 Sun
Up Avonmouth
Patchway Jn No.1|Filton Jn Down and Up Possession  |14/03/26 15/03/26
Bristol 2345 Sat 0815 Sun
Stoke Gifford Jn  |Bristol East Jn Down Filton Main |Possession |14/03/26 15/03/26
No.1 2345 Sat  |0145 Sun
Bristol Temple Bristol Temple Middle Siding Sidings 14/03/26 15/03/26
Meads Meads Possession 2345 Sat 0815 Sun
Bristol East Depot|North Somerset Jn  |East Depot Goods |Possession |15/03/26 15/03/26
Loop/East Depot 0145 Sun  |0710 Sun
Spur 1
Bristol Temple Bristol Temple Down Through Possession  |15/03/26 15/03/26
Meads Meads Platform 13 0145 Sun  |0710 Sun
Parson Street Down and Up Possession  |15/03/26 15/03/26
Main 0145 Sun  |0710 Sun
North Somerset |St. Philips Marsh Bristol Goods Possession  |15/03/26 15/03/26
Jn Avoiding Line and 0145 Sun  |0710 Sun

Up/Down SPM
Shed
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Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053095 North Somerset |Bristol Temple Down and Up Possession |15/03/26 15/03/26
Continued Jn (inc.) Meads Main 0145 Sun  |0710 Sun
Parson Street Bristol Temple Up Relief Possession |15/03/26 15/03/26
Meads 0145 Sun 0710 Sun
St. Philips Marsh |Bristol West Jn Down/Up Avoider |Possession |15/03/26 15/03/26
0145 Sun  |0710 Sun
Stoke Gifford Jn  |Bristol Temple Down Filton Main |Possession |15/03/26 15/03/26
No.1 Meads 0145 Sun  |0710 Sun
Bristol East Jn Bristol Temple High Level Sidings|Sidings 15/03/26 15/03/26
Meads Possession 0145 Sun 0710 Sun
(Partial)
Bristol Temple Bristol Temple Middle Spur Sidings 15/03/26 15/03/26
Meads Meads Possession  |0145 Sun  |0710 Sun
Kingsland Road |Bristol East Jn Kingsland Road |Sidings 15/03/26 15/03/26
Sidings GF Sidings Possession 0145 Sun  |0710 Sun
(Partial)
Bedminster Bristol Temple Up Relief Possession |15/03/26 15/03/26
Meads 0710 Sun  |0815 Sun
Stoke Gifford Jn  |Bristol East Jn Down Filton Main |Possession |15/03/26 15/03/26
No.1 0710 Sun  |0815 Sun
P2025/4082984 |GW108 Laira Jn Laira Jn Down Goods Possession |28/02/26 16/03/26 16 DAY BLOCKADE
0430 Sat 0130 Mon TRAINS TO TERMINATE AT / START FROM
TOTNES AND PLYMOUTH (NOTE THAT TRAINS
Totnes Lipson Jn Down and Up Possession  [28/02/26 16/03/26 \WILL TERMINATE AT NEWTON ABBOT AND
Main 0430 Sat 0130 Mon EXETER ON VARIOUS DATES DUE TO OTHER
POSSESSIONS ON THE ROUTE).
AMENDED ECS WORKING AT LAIRA DEPOT
THROUGHOUT.
WORK DETAILS
STRUCTURES RENEWAL RIVER PLYM
OVERBRIDGE 243m13ch W2025/###HHtHH
P2025/4083048 |GW108 Exeter St Thomas [Totnes East Down and Up Possession |14/03/26 16/03/26 TRAINS TO TERMINATE AT / START FROM
Crossovers Main and Loops 0130 Sat  |0130 Mon EXETER AND PLYMOUTH.

WORK DETAILS

STRUCTURES RENEWAL LADY DUNTZ
UNDERBRIDGE 202m 09ch
STRUCTURES RENEWAL RIVER TEIGN
UNDERBRIDGE 213m 60ch
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Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3925567 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession |14/03/26 15/03/26 NO SERVICES TO RUN.
GwW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 14/03/26 15/03/26
Possession {1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
P2025/4125483 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession |14/03/26 15/03/26 NO SERVICES TO RUN.
GwW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 14/03/26 15/03/26
Possession 1800 Sat 0950 Sun WORK DETAILS:MAINTENANCE, POPLARS
ELECTRIFICATION
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053073 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |14/03/26 15/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sat 0445 Sun BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |14/03/26 15/03/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sat 0445 Sun CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |14/03/26 15/03/26
MD736 Jn Didcot West Curve 2305 Sat 0445 Sun WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |14/03/26 15/03/26
Jn 2305 Sat  |0040 Sun
Hinksey South Hinksey North No.1 Reception  |Possession |14/03/26 15/03/26
2305 Sat 0445 Sun
Kennington Jn Hinksey South Down and Up Possession  [14/03/26 15/03/26
Kennington Goods 2305 Sat 0445 Sun
Loops
Morris Cowley GF  [Single Possession  [14/03/26 15/03/26
2305 Sat  |0445 Sun
Oxford Oxford Platforms 3 and 4 |Possession |14/03/26 15/03/26
2305 Sat 0445 Sun
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |14/03/26 15/03/26
2305 Sat  |0040 Sun
Oxford Station Oxford North Jn Down Oxford Possession |14/03/26 15/03/26
North Jn Turnback Line 2305 Sat  |0445 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |14/03/26 15/03/26
South Jn Relief 2305 Sat 0445 Sun
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |14/03/26 15/03/26
Jn 2305 Sat 0445 Sun
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |15/03/26 15/03/26
0040 Sun  |0445 Sun
Oxford Oxford Platform 1 & 2 Possession |15/03/26 15/03/26
0040 Sun  |0445 Sun
Oxford Station North |Oxford Bay Possession |15/03/26 15/03/26
Jn Approach 0040 Sun  |0445 Sun
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [15/03/26 15/03/26
Bletchley 0040 Sun  |0445 Sun
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053132 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |15/03/26 16/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |15/03/26 16/03/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |15/03/26 16/03/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |15/03/26 16/03/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |15/03/26 16/03/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [15/03/26 16/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |15/03/26 16/03/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |15/03/26 16/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |15/03/26 16/03/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |15/03/26 16/03/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |15/03/26 16/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |15/03/26 16/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |16/03/26 16/03/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |16/03/26 16/03/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |16/03/26 16/03/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [16/03/26 16/03/26
Bletchley 0040 Mon 0445 Mon
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LOR

Location from Location to Blocked Line Protn Type | Start End

P2025/4074206 |

Continued

e
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Previous freeze: EAS V1 2526

Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4123688 |GW500 |Andover Hook Up Exeter/Up Fast|Possession |15/03/26 16/03/26 SWR: WEST OF ENGLAND SERVICES TO START &
SW105 0130 Sun 0400 Mon TERMINATE AT ANDOVER. WEYMOUTH
SW115 SERVICES WILL DIVERT VIA COBHAM,
SW125 Hook Andover Down Fast/Down |Possession |15/03/26 16/03/26 GUILDFORD AND HAVANT. POOLE &
Exeter 0130 Sun  |0400 Mon PORTSMOUTH VIA EASTLEIGH SERVICES WILL
- . START & TERMINATE AT WINCHESTER. WOKING
Winchester Down Slow/Down |Possession 15/03/26 16/03/26 VIA HOUNSLOW SERVICES TO DIVERT TO
Southampton/Dow 0130 Sun 0400 Mon WEYBRIDGE. BASINGSTOKE STOPPING
i n Main i i SERVICES TO START & TERMINATE AT
Southcote Jn Basingstoke Down Reading Possession |15/03/26 16/03/26 WEYBRIDGE. RAIL REPLACEMENT ROAD
Up Reading 0130 Sun /0400 Mon SERVICES TO OPERATE FROM ANDOVER,
] ; _ WINCHESTER AND ALDERSHOT TO WOKING AND
Winchester Hook Up Main/Up Possession  |15/03/26 16/03/26 GUILDEORD.
Southampton/Up 0130 Sun {0400 Mon
i . Slow _ GWR: READING TO BASINGSTOKE SERVICES
Basingstoke Basingstoke Up Siding Sidings 15/03/26 16/03/26 WILL NOT RUN. RAIL REPLACEMENT ROAD
No0.1/No.6 Siding |Possession |0130 Sun 0400 Mon SERVICES TO OPERATE BETWEEN READING AND
Up Neck BASINGSTOKE.
Long Valley
Sidings XC: BOURNEMOUTH SERVICES TO DIVERT VIA
Down Siding GUILDFORD AND HAVANT.
Up Branch Sidings DB CARGO: 6003 TO BE DIVERTED VIA READING.
(North Yard)
Micheldever Micheldever Down Sidings Sidings 15/03/26 16/03/26 GBRf: ALL FREIGHT SERVICES TO DIVERT VIA
Possession {0130 Sun  |0400 Mon READING OR GUILDFORD AND HAVANT.

TRACK MAINTENANCE BG02/ERG15
EARTHWORKS MORTIMER/BROOK/POUND
GREEN EMBANKMENTS

TRACK RENEWALS 44600218 PREP

CRITICAL JUNCTION TAMPING BASINGSTOKE
DRAINAGE WINCHFIELD DOWN
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Possession Ref

LOR

Location from

Location to

Blocked Line

Start Traffic Remarks

Protn Type

\ Work Type

Loops

P2025/4034900 |GW877 Bridgend Llynfi Jn|Baglan Down Main Possession |14/03/26 15/03/26
GW900 Up Main 2350 Sat  |0850 Sun

Margam Moors Jn|Margam Yard Jn Down, Up & Possession |14/03/26 15/03/26

Single MRJ/OVE 2350 Sat  |0850 Sun

Port Talbot East P_ort Talbot Parkway |Down Relief Possession |14/03/26 15/03/26

(inc.) Up Relief 2350 Sat  |0850 Sun

Stormy Down and |Stormy Down and Down Passenger |Possession |14/03/26 15/03/26

Up Passenger Up Passenger Loops [Loop 2350 Sat 0850 Sun

Up Passenger
Loop
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4034901 |GW900 Landore East Jn |Swansea Down Swansea |Possession |15/03/26 15/03/26
GW9001 Main 0025 Sun 0835 Sun
Up Swansea Main
Swansea Loop West |Avoiding Line Possession  |15/03/26 15/03/26
Jn 0025 Sun 0835 Sun
Landore Jn Swansea Loop East |Carriage Washer |Possession |15/03/26 15/03/26
Jdn Line 0025 Sun 0835 Sun
Skewen Landore East Jn Down and Up Possession |15/03/26 15/03/26
Main 0025 Sun  |0835 Sun
Swansea Swansea Platform 2 Possession  |15/03/26 15/03/26
Platform 1 0025 Sun  |0835 Sun
Landore Jn Landore Depot Sidings 6 7 8 And |Sidings 15/03/26 15/03/26
9 Possession 0025 Sun 0835 Sun
P2025/4051459 |GW900 Whitland Whitland Platform 3 Possession [15/03/26 21/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
GW950 2300 Sun  |0545 Sat ROAD TRANSPORT BETWEEN WHITLAND AND
PEMBROKE DOCK.
Whitland Jn Pembroke Dock Single & Loops Possession [15/03/26 21/03/26 NO TRAINS INTO WHTLAND BAY PLATFORM OR
2300 Sun  |0545 Sat STABLING THEREIN.
\Work Content: Narbeth & Maintenance blockade -
possible Access for all Bridge @ Tenby
P2025/4051398 |[NW3001 |Bangor Bangor Down Passenger |Possession |14/03/26 16/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2320 Sat 0420 Mon ROAD TRANSPORT BETWEEN LLANDUDNO
Up Passenger JUNCTION AND HOLYHEAD.
Loop NO TRAINS TO STABLE IN PLATFORMS AT
Holyhead Holyhead Platforms 1to 3  |Possession |14/03/26 16/03/26 HOLYHEAD.
2320 Sat 0420 Mon
'Work content: Penmaenbach tunnel, Britannia Bridge,
Llandudno Jn Holyhead Down and Up Possession  |14/03/26 16/03/26 Holyhead H65A pts and Maintenance.
Main 2320 Sat  [0420 Mon
Holyhead Holyhead Engine Release |Sidings 14/03/26 16/03/26
Carriage Siding Possession 2320 Sat {0420 Mon
Run Round
Sidings
Short Sidings

Carriage Washer
Siding

Fuelling and
Inspection Point
Wall Sidings
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 51 - Continued

POSSESSION COMMENCES AT THE VERY END
OF WEEK 48.

\Work content: Llanwrst re-rail, Drainage? Tal Y Cafn
Construction Services and Maitenance

AMCO Giffin - Llugwy Viaduct 14m 50-53ch

Extended between Transition Version 1 and Transition
Version 2.

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4024097 |[NW3015 |Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession |27/02/26 14/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
2125 Fri 0520 Sat ROAD TRANSPORT.
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Possession Ref | LOR Possession
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Possession
Location to

Blocked Line Protection
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Start
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Traffic Remarks

Work Type
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Data freeze: EAS V2 2526
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917548 |[EA1310 |Acton East Acton West Down and Up Possession |22/03/26 22/03/26 0045 SUN TO 0600 SUN
Gw103 Poplar 0045 Sun  |0720 Sun ALL LINE BLOCK PERIOD
GW110 NO SERVICES TO OPERATE
GW130 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |22/03/26 22/03/26 NO TRAINS TO STABLE IN PLATFORMS 7-14.
GwW174 0045 Sun  |0720 Sun IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
MD705 . . . . . PANTOGRAPHS LOWERED AND LOCKED DURING
Friars Jn Friars Jn Reception Line Possession  [22/03/26 22/03/26
No. 1 0045 Sun /0720 Sun THE ALL LINE BLOCK PERIOD.
- NO ACCESS BETWEEN CROSSRAIL DEPOT AND
(;;eeJnr:‘ord (LUL) |Greenford (LEiLeeenford Bay Possession |22/03/26 22/03/26 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
y 0045 Sun 0720 Sun 2R89 TO TERMINTATE AT SLOUGH AND RETURN
Greenford South |Greenford East Jn  |Greenford East Possession |22/03/26 22/03/26 TO READING TRAIN CARE DEPOT.
In Curve 0045 Sun 10720 Sun IALL PANTOGRAPHS TO BE LOWERED AND
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.
Hanwell Hanwell Bridge Hanwell Spur East|Possession |22/03/26 22/03/26
0045 Sun 10720 Sun 0600 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES
Hanwell Jn Drayton Green Jn Down and Up Possession  [22/03/26 22/03/26 REVERSING AT EALING BROADWAY / ACTON
West Loop 0045 Sun 0720 Sun WEST. UNITS TO
FORM THESE SERVICES TO STABLE AT
Southall East Jn Hanwell Up & Possession |22/03/26 22/03/26 HEATHROW AIRPORT (ONLY).
Down Goods 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
Loops YARD.
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |22/03/26 22/03/26 NO TRAINS TO STABLE IN PLATFORMS 7-14.
Junction Line 2 0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
; ; PANTOGRAPHS LOWERED AND LOCKED DURING
North Pole Depot North Pole Line A |Possession |22/03/26 22/03/26
and B 0045 Sun /0720 Sun THE ALL LINE BLOCK PERIOD.
Old Oak Common  |Engine and Possession |22/03/26 22/03/26 ggéA EETEVSVSEEBIE B\S\QESEQU?\IRD%S(SARN%LOBZE(? gj,ﬁ‘g EY
East Jn Carriage Line 0045 Sun  |0720 Sun '
Old Oak Common |CrossRail Depot Back Line Possession |22/03/26 23/03/26
East Jn Washer Bypass 0045 Sun (0500 Mon
Paddington Paddington Platforms 7 to 12 |Possession |22/03/26 22/03/26
and 14 0045 Sun  |0720 Sun
Southall East Jn Lines 1 to 3/Down |Possession |22/03/26 22/03/26
and Up Main 0045 Sun {0600 Sun
Lines 4 and Possession  [22/03/26 22/03/26
5/Down and Up 0045 Sun  |0720 Sun
Relief
Subway Jn Line 6 Possession |22/03/26 22/03/26
0045 Sun  |0720 Sun
Park Royal (inc.) |South Ruislip Down, Up and Possession |22/03/26 22/03/26
Single Wycombe 0045 Sun  |0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |22/03/26 22/03/26
(London) Junction Line 1 0045 Sun {0720 Sun

Electronic Copy - Uncontrolled when printed

Page

262




Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 52 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917548 West Ealing Greenford West Jn  |Down and Up Possession |22/03/26 22/03/26
Continued Greenford/Branch 0045 Sun (0720 Sun
West Ealing West Ealing Bay |Possession |22/03/26 22/03/26
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |22/03/26 22/03/26
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |22/03/26 22/03/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Turnback A Possession  [22/03/26 22/03/26
Eastbound 0045 Sun  |0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 22/03/26 22/03/26
Reception 1, 2 & 3 Possession  |0045 Sun  |0720 Sun
Paddington Paddington Platforms 1to 6 |Sidings 22/03/26 22/03/26
Possession 10045 Sun {0720 Sun
Subway Jn Link Line/Royal Sidings 22/03/26 22/03/26
Oak Carriage Possession  |0045 Sun  |0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 22/03/26 22/03/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|22/03/26 22/03/26
Sidings No 2 Loop |Electric 0045 Sun 0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |22/03/26 22/03/26
and Up Main 0600 Sun {0720 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930096 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |22/03/26 23/03/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |22/03/26 23/03/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |22/03/26 23/03/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |23/03/26 23/03/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |23/03/26 23/03/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Ladbroke Grove Lines 4 and Possession  [23/03/26 23/03/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |23/03/26 23/03/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |23/03/26 23/03/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |23/03/26 23/03/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 23/03/26 23/03/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [23/03/26 23/03/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |23/03/26 23/03/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |23/03/26 23/03/26
(London) Line 1 0435 Mon 0535 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930209 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |22/03/26 23/03/26 TRAINS TO RUN OVER THE MAIN LINES. WORK
2300 Sun  |0500 Mon DETAILS = MAINTENANCE.
Grand Canal Old Oak Common  |Engine and Possession |22/03/26 23/03/26
Junction East Jn Carriage Line 2300 Sun  [0500 Mon
Ladbroke Grove |Acton West Down and Up Possession  [22/03/26 23/03/26
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |22/03/26 23/03/26
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Washer Bypass |Possession |22/03/26 23/03/26
East Jn Back Line 2300 Sun  |0500 Mon
P2025/3930298 |[GW103 |Acton West Southall West Jn Down and Up Possession |22/03/26 23/03/26 TRAINS TO RUN OVER THE MAIN LINES.
GW174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS.
Greenford (LUL) |Greenford Greenford Bay Possession |22/03/26 23/03/26 WORK DETAILS = MAINTENANCE
Bay Jn Line 2300 Sun  [0500 Mon
Greenford South |Greenford East Jn  |Greenford East Possession |22/03/26 23/03/26
Jn Curve 2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession  [22/03/26 23/03/26
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |22/03/26 23/03/26
Down Goods 2300 Sun  [0500 Mon
Loops
West Ealing Greenford West Jn |Down and Up Possession |22/03/26 23/03/26
Greenford/Branch 2300 Sun  |0500 Mon
West Ealing West Ealing Bay |Possession |22/03/26 23/03/26
Platform 5 2300 Sun  |0500 Mon
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |22/03/26 23/03/26
No 1 2300 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3927499 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |21/03/26 22/03/26 TRAINS TO RUN OVER MAIN LINES.
GW180 |Jn 2300 Sat (0900 Sun
Gw182 WORK DETAILS = MAINTENANCE AND S&C
GW184 Southall West Jn [Stockley Bridge Jn | Down and Up Possession  |21/03/26 22/03/26 TAMPING AT AIRPORT JUNCTION
Relief 2300 Sat  |0001 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession  |22/03/26 22/03/26
Harlington Harlington 0001 Sun 0800 Sun
Southall East Jn  [Slough West (inc.) |Down and Up Possession |22/03/26 22/03/26
(inc.) Reliefs 0001 Sun  |0800 Sun
Southall East Jn Hanwell Down and|Possession  |22/03/26 22/03/26
(inc.) Up Goods Loops 0001 Sun  |0800 Sun
Southall West Jn |Stockley Bridge Jn  |Goods Loops Possession  [22/03/26 22/03/26
0001 Sun  |0800 Sun
West Drayton Iver (inc.) West Drayton Possession  [22/03/26 22/03/26
East Jn Loop / Up Iver 0001 Sun (0800 Sun
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession |22/03/26 22/03/26
15m 17ch) 0001 Sun  |0800 Sun
Iver Langley Langley Siding Sidings 22/03/26 22/03/26
Possession 0001 Sun (0800 Sun
Slough Slough Tamper Siding Sidings 22/03/26 22/03/26
Possession (0001 Sun 0800 Sun
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 22/03/26 22/03/26
(inc.) (inc.) West Possession  |0001 Sun |0800 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down Airport Possession  [22/03/26 22/03/26
Jn Relief 0130 Sun  |0445 Sun
Down and Up
Airport
Slough Windsor and Eton  |Single Possession |22/03/26 22/03/26
Central 0130 Sun 0445 Sun
Southall East Jn  |Southall West Jn Southall West Possession |22/03/26 22/03/26
Loop 0130 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  [Slough West (inc.) |Down and Up Possession  [22/03/26 22/03/26
(inc.) Main 0130 Sun  |0445 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 22/03/26 22/03/26
Siding Possession |0130 Sun 0445 Sun
Southall Yard
Southall West Jn [Stockley Bridge Jn | Down and Up Possession  |22/03/26 22/03/26
Relief 0800 Sun {0900 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930072 |GW103 Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |22/03/26 22/03/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw185 Loop 0015 Sun 0730 Sun (8 hrs) NO ACCESS TO / FROM MAIDENHEAD SIDINGS.
NO STABLING AT MAIDENHEAD STATION.
Maidenhead Bourne End Single Possession  [22/03/26 22/03/26 MARLOW BRANCH UNIT TO BE OUTSTABLED AT
0015 Sun  |0730 Sun (8 hrs) BOURNE END.
. . . . HENLEY BRANCH UNIT TO BE OUTSTABLED IN
Maidenhead East Maidenhead West ~ |Maidenhead Possession |22/03/26  |22/03/26 TWYFORD BAY.
Loop/Platform 5 0015 Sun  |0730 Sun (8 hrs)
Maidenhead West|Maidenhead West  |Turnback Line Possession  [22/03/26 22/03/26 WORK DETAILS = MAINTENANCE.
0015 Sun 0730 Sun (8hrs)  |o|| PANTOGRAPHS TO BE LOWERED AND
Slough West Kennet Bridge Jn Down and Up Possession |22/03/26 22/03/26 Egg\ll(vEEzll\lNohl/ISAgDS%’\Il\lHEl@DD gggBébNNG LINES 1-6
Relief 0015 Sun 0730 Sun (8 hrs) '
Maidenhead Maidenhead Engineers Siding |Sidings 22/03/26 22/03/26
Possession  |0015 Sun  |0730 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  [22/03/26 22/03/26
Main 0150 Sun 0615 Sun (8 hrs)
P2025/3930273 |GW103 Maidenhead Bourne End Single Possession  [23/03/26 23/03/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw185 0010 Mon  |0510 Mon (8 hrs) NO ACCESS TO / FROM MAIDENHEAD SIDINGS.
NO STABLING AT MAIDENHEAD STATION.
Maidenhead East |Maidenhead West  |Maidenhead Possession |23/03/26 23/03/26
Loop/Platform 5 0010 Mon {0510 Mon (8 hrs) WORK DETAILS = MAINTENANCE.
Maidenhead West|Maidenhead West  |Turnback Line Possession |23/03/26 23/03/26
0010 Mon 0510 Mon (8 hrs)
Slough West Ruscombe Down & Up Relief |Possession |23/03/26 23/03/26
0010 Mon (0510 Mon (8 hrs)
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Start End

Traffic Remarks \ Work Type

23/03/26
0400 Mon

23/03/26
0400 Mon

Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type
P2025/4074228 |GW103 Blackwater Wokingham Jn Down Blackwater |Possession
GW190
GW195 Up Blackwater
SW210 Bracknell Reading Down Possession
SW265 Twickenham/Down
Southern
Up Southern/Up
Twickenham
Reading Reading Platforms 4, 5 and |Possession

6

23/03/26
0400 Mon

Reading Southern
Jn

Reading East Jn

Up & Down Low
Level

Possession

23/03/26
0400 Mon

Reading Spur Jn

Reading Spur Jn

Down Reading
Spur
Up Reading Spur

Possession

23/03/26
0400 Mon

sibom
o
p—

Wokingham

Wokingham

Down Wokingham
Siding

Sidings
Possession

23/03/26
0400 Mon
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3930114 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |22/03/26 22/03/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |22/03/26 22/03/26 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Reading Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection |Scours Lane Up Reading Possession |22/03/26 22/03/26 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun  |0235 Sun (10 hrs)
- : : : 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |22/03/26 22/03/26
Level Jn Festival Line 0035 Sun 0135 Sun (10 hrs)  \WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession |22/03/26 22/03/26
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |22/03/26 22/03/26
Reading 0035 Sun {0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |22/03/26 22/03/26
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |22/03/26 22/03/26
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |22/03/26 22/03/26
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road [Scours Lane Up Reading Possession  [22/03/26 22/03/26
Jn Passenger Loop 0235 Sun  |0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession |22/03/26 22/03/26
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
P2025/3930353 |GW103 Caversham Road |Didcot East Down and Up Possession |22/03/26 23/03/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw220 |Jn Relief 2300 Sun (0410 Mon (10 hrs)
REPLACEMENT ROAD TRANSPORT REQUIRED
Depot Connection |Scours Lane Up Reading Possession  [22/03/26 23/03/26 FOR PANGBOURNE PASSENGERS.
C Passenger Loop 2300 Sun  |0410 Mon (10 hrs)
_ _ _ ; - ALL MOVEMENTS ON / OFF READING TRAIN CARE
Reading High Reading West Jn Down Reading Possession |22/03/26 23/03/26 DEPOT VIA ENTRANCES C & E.
Level Jn Festival Line 2300 Sun  |0410 Mon (10 hrs)
Reading West Jn |Oxford Road Jn Down and Up Possession |22/03/26 23/03/26 WORK DETAILS = MAINTENANCE.
Reading West 2300 Sun  |0410 Mon (10 hrs)

Curve
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4053209 |GW105 Bristol Temple Bedminster Pylle Hill Goods |Sidings 21/03/26 22/03/26
GW450 Meads Possession  |2205 Sat  |0745 Sun
GW528
GW530 Bristol Temple West Sidings 21/03/26 22/03/26
Meads Bay/Dock/Parcels/ |Possession (2205 Sat  |0745 Sun
Fish Sidings
Platform 2 Sidings 21/03/26 22/03/26
Possession 2205 Sat 0745 Sun
(Partial)
Bristol Temple Bristol East Jn Up Filton Main Possession 22/03/26
Meads 0155 Sun
Bristol Temple Platform 1 Possession 22/03/26
Meads Up Through 0745 Sun
Platforms 3/4
Platforms 5/6
Platforms 7/8
Bristol West Jn  |Bristol Temple Up Main and Up |Possession 22/03/26
Meads Relief 0155 Sun
Dr. Days Jn Bristol Temple Down and Up Possession 22/03/26
Meads Filton Relief 0745 Sun
Bristol East Depot |Bristol East Depot  |East Depot Sidings 22/03/26
Sidings Possession 0745 Sun
(Partial)
Bristol East Jn Bristol East Jn Barton Hill Head |Sidings 22/03/26
Shunt Possession 0745 Sun
(Partial)
Bristol Temple Bristol Temple Middle Siding Sidings 22/03/26
Meads Meads Middle Spur Possession 0745 Sun
High Level Sidings|Sidings 22/03/26
Possession 0745 Sun
(Partial)
Bristol East Depot|North Somerset Jn  |East Depot Goods |Possession  |22/03/26 22/03/26
Loop/East Depot 0155 Sun 0645 Sun
Spur 1
Bristol East Jn Bristol West Jn Down Through Possession  |22/03/26 22/03/26
0155 Sun  |0645 Sun
Bristol Temple Bristol Temple Platforms 9/10 Possession  |22/03/26 22/03/26
Meads Meads Platforms 11/12 0155 Sun  |0645 Sun
Platform 13
Platform 15
Bristol West Jn |Bedminster West Carriage Possession  |22/03/26 22/03/26
Line 0155 Sun  |0645 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053209 Dr. Days Jn Bristol Temple Down and Up Possession |22/03/26 22/03/26
Continued Meads Filton Mains 0155 Sun  |0645 Sun
North Somerset Jn  |Down Bristol Loop |Possession |22/03/26 22/03/26
and Up Bristol 0155 Sun  |0645 Sun
Loop
North Somerset |St. Philips Marsh Bristol Goods Possession  [22/03/26 22/03/26
Jn Avoiding Line and 0155 Sun  |0645 Sun
Up/Down SPM
Shed
North Somerset |Parson Street Down and Up Possession  [22/03/26 22/03/26
Jn (inc.) Main 0155 Sun  |0645 Sun
Parson Street Jn |Bristol Temple Up Relief Possession |22/03/26 22/03/26
Meads 0155 Sun 0645 Sun
St. Philips Marsh |Bristol West Jn Through Goods  |Possession |22/03/26 22/03/26
0155 Sun 0645 Sun
North Somerset |Bristol East Jn Kingsland Road |Sidings 22/03/26 22/03/26
Jn Sidings Possession (0155 Sun  |0645 Sun
(Partial)
Bristol Temple Bristol East Jn Up Filton Main Possession  [22/03/26 22/03/26
Meads 0645 Sun  |0745 Sun
Bristol West Jn  |Bristol Temple Up Main and Up  |Possession |22/03/26 22/03/26
Meads Relief 0645 Sun 0745 Sun
P2025/3925540 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession  [21/03/26 22/03/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat  |0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 21/03/26 22/03/26
Possession  |1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
P2025/4125484 |EA1310 Acton Wells Jn Acton West Down and Up Possession (21/03/26 22/03/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
'WCML / NLL
Acton East Acton West Acton Yard Sidings 21/03/26 22/03/26
Possession 1800 Sat 0950 Sun WORK DETAILS:MAINTENANCE, POPLARS
ELECTRIFICATION
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053148 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |22/03/26 23/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |22/03/26 23/03/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |22/03/26 23/03/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |22/03/26 23/03/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |22/03/26 23/03/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [22/03/26 23/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [22/03/26 23/03/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |22/03/26 23/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |22/03/26 23/03/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |22/03/26 23/03/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |22/03/26 23/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |22/03/26 23/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/03/26 23/03/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |23/03/26 23/03/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |23/03/26 23/03/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [23/03/26 23/03/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073396 |GW500 Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |21/03/26 22/03/26 TRACK MAINTENANCE: Y05 (WINTER)
SW175 n Lp/Single/Dn 2300 Sat  |0930 Sun
Sw178 Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |21/03/26 22/03/26
(Single) 2300 Sat {0930 Sun
Yeovil Jn Yeovil IJn Up Sidings Sidings 21/03/26 22/03/26
Possession 2300 Sat {0930 Sun
Yeovil Pen Mill  [Yeovil Pen Mill Down Sidings Sidings 21/03/26 22/03/26
Possession 2300 Sat  |0930 Sun
P2025/4054809 |GW606 Cowley Bridge Jn |Crediton Single Line |Down&Up Possession  [23/03/26 30/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED IN
GW608 Jn 0100 Mon  |0525 Mon LIEU.
Crediton Okehampton Up/Down Possession  [23/03/26 30/03/26 WORK DETAILS
D_artmoor Single 0100 Mon  |0525 Mon CORE PLTR - CHENSON AND TAW TO
Line BARNSTAPLE.
Crediton SB and |Eggesford Single Down&Up Possession  [23/03/26 30/03/26 DE-VEGETATION WORKS ON OKEHAMPTON
LC Line Jn 0100 Mon  |0525 Mon BRANCH.
Crediton Single  |Crediton SB and LC |Down and Up Possession |23/03/26 30/03/26
Line Jn 0100 Mon  |0525 Mon
Eggesford Eggesford Down and Up Possession |23/03/26 30/03/26
0100 Mon  |0525 Mon
Eggesford Single |Barnstaple Up&Down Possession  [23/03/26 30/03/26
Line Jn 0100 Mon 0525 Mon
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Week 52 - Continued

End Traffic Remarks

Possession Ref |[LOR \Work Type

Location from Location to Blocked Line Protn Type | Start

e

E— T e
— T e

P2025/4034902 |GW850 Bridgend Bridgend Platform 3 Possession |22/03/26 23/03/26
Gw874 0010 Sun 0330 Mon
GW877 Platform 1A
GW900 Maesteg Up & Down Possession |22/03/26 23/03/26
0010 Sun  |0330 Mon
Port Talbot Parkway |Down Possession |22/03/26 23/03/26
Up 0010 Sun 0330 Mon

Fords Siding GF |Bridgend Barry Jn Down and Up Possession |22/03/26 23/03/26
0010 Sun  |0330 Mon

Leckwith Loop Bridgend Down, Up & Loops|Possession  |22/03/26 23/03/26
North Jn 0010 Sun 0330 Mon
Margam East Jn |Margam Yard Jn Down and Up Possession  |22/03/26 23/03/26
OVE/Down Relief 0010 Sun (0330 Mon

Port Talbot Parkway |Up Relief Possession |22/03/26 23/03/26

0010 Sun  |0330 Mon

Port Talbot East |Port Talbot Parkway |Down Relief Possession |22/03/26 23/03/26
0010 Sun  |0330 Mon

Stormy Down and |Stormy Down and Up Passenger Possession |22/03/26 23/03/26

Up Passenger Up Passenger Loops [Loop 0010 Sun  |0330 Mon
Loops Down Passenger
Loop
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4023388 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|22/03/26 23/03/26 ALL TRAINS VIA THE MAIN LINES AND
Relief + EPR 2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|22/03/26 23/03/26 \Work Content: Newport S&T
Loop + EPR 2200 Sun  |0500 Mon
Down Main
(Platform 2)
P2025/4051459 |GW900 Whitland Whitland Platform 3 Possession |15/03/26 21/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
GW950 2300 Sun |0545 Sat ROAD TRANSPORT BETWEEN WHITLAND AND
PEMBROKE DOCK.
Whitland Jn Pembroke Dock Single & Loops Possession |15/03/26 21/03/26 NO TRAINS INTO WHTLAND BAY PLATFORM OR
2300 Sun  |0545 Sat STABLING THEREIN.

'Work Content: Narbeth & Maintenance blockade -
possible Access for all Bridge @ Tenby
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Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053911 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |29/03/26 29/03/26 0045 SUN TO 0550 SUN
Gw103 0045 Sun 0550 Sun ALL LINE BLOCK
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 Acton Wells Jn  |Acton West Down and Up Possession  [29/03/26 29/03/26 NO ACCESS TO / FROM SOUTHALL YARD.
GWwW178 Poplar 0045 Sun  |0550 Sun NO ACCESS TO / FROM ELIZABETH LINES CCOS
XR001 . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |29/03/26 29/03/26 PADDINGTON.
0045 Sun 0550 Sun 2R89 TO TERMINATE AT SLOUGH ECS TO
- RETURN TO READING TRAIN CARE DEPOT
Hanwell Jn Drayton Green Jn \I?voev;/tnlinod Up Possession  [29/03/26 29/03/26 ALL UNITS STABLED IN PLATEORMS 7-14 TO
P 0045 Sun 0550 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Southall East Jn Hanwell Up & Possession |29/03/26 29/03/26
Down GOOF(,is 0045 Sun 10550 Sun 0550 SUN TO 0720 SUN
Loops TRAINS TO REVERSE AT EALING BROADWAY /
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |29/03/26 29/03/26 ACTON WEST ON RELIEF LINE SIDE ONLY
Junction Line 0045 Sun 10720 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.
Grand Canal Crossrail Depot  |Possession |29/03/26  |29/03/26 NO ACCESS TO / FROM ELIZABETH LINES CCOS
Junction (inc) Line 2 0045 Sun 10720 Sun NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
PADDINGTON.
North Pole Depot North Pole Line A |Possession |29/03/26 29/03/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and B 0045 Sun 0720 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Old Oak Common  |Carriage Line and |Possession |29/03/26 29/03/26 IALL PANTOGRAPHS TO BE LOWERED AND
East Jn Engine Siding 0045 Sun {0720 Sun LOCKED IN WEST EALING LOOPS NO2. AND NO.3
Engine and BETWEEN 0045 SUN AND 0430 SUN..
Carriage Line
Old Oak Common |CrossRail Depot Back Line Possession |29/03/26 29/03/26 WORK DETAILS =
East Jn 0045 Sun  |0720 Sun HS2 OOC STATION DEVELOPMENT WORKS
Washer Bypass MAINTENANCE
Paddington Paddington Platforms 1to 6 |Possession |29/03/26 29/03/26
Platforms 7 to 12 0045 Sun 0720 Sun
and 14
Southall West Jn Lines 4 and Possession  [29/03/26 29/03/26
5/Down and Up 0045 Sun  |0445 Sun
Relief
Lines 1 to 3/Down |Possession |29/03/26 29/03/26
and Up Main 0045 Sun  |0720 Sun
Subway Jn Link Line/Royal Possession |29/03/26 29/03/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession  |29/03/26 29/03/26
(London) Junction (inc) Line 1 0045 Sun {0720 Sun
Southall Brentford GF Single Possession  [29/03/26 29/03/26
0045 Sun  |0720 Sun
Southall East Jn  [Southall West Jn Southall West Possession |29/03/26 29/03/26
Loop 0045 Sun  |0720 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053911 Up Brentford Loop
Continued West Ealing Greenford South Jn |Down and Up Possession |29/03/26 29/03/26
Greenford/Branch 0045 Sun 0550 Sun
West Ealing West Ealing Bay |Possession |29/03/26 29/03/26
Platform 5 0045 Sun  |0550 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |29/03/26 29/03/26
No 1 0045 Sun 0550 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |29/03/26 29/03/26
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession |29/03/26 29/03/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 29/03/26 29/03/26
Reception 1, 2 & 3 Possession  |0045 Sun  |0550 Sun
Brentford GF Brentford Goods West London Sidings 29/03/26 29/03/26
Waste Possession  |0045 Sun  |0720 Sun
Day and Son GF Days Aggregates |Sidings 29/03/26 29/03/26
Terminal Possession  |0045 Sun  |0720 Sun
CrossRail Depot |CrossRail Depot Washer Bypass |Sidings 29/03/26 29/03/26
and Back Line Possession  |0045 Sun  |0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 29/03/26 29/03/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 29/03/26 29/03/26
West Possession 0045 Sun 0550 Sun
Southall West Jn Down Brentford  |Sidings 29/03/26 29/03/26
Siding Possession  |0045 Sun  |0720 Sun
Southall Yard
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To0|29/03/26 29/03/26
Sidings No 2 Loop |Electric 0045 Sun {0430 Sun
/ No 3 Loop Trains
Acton Main Line |Acton West Acton Dive-Under |Possession |29/03/26 29/03/26
0550 Sun 0720 Sun
Paddington Acton West Lines 4 and Possession |29/03/26 29/03/26
5/Down and Up 0550 Sun  |0720 Sun

Relief
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916745 |GW103 Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |29/03/26 30/03/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
Gw178 Junction Line 2355 Sun  |0455 Mon 4-6 /| RELIEF LINES.
NO ACCESS TO / FROM NORTH POLE DEPOT.
North Pole Depot North Pole Line A |Possession |29/03/26 30/03/26 IACCESS TO / FROM SOUTHALL YARD AT
and B 2355 Sun  |0455 Mon SOUTHALL WEST JCN ONLY.
Paddington Paddington Platforms 1 to 6 Possession |29/03/26 30/03/26 NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
2355 Sun  |0455 Mon PADDINGTON.
Southall West Jn Lines 1 to 3/Down |Possession |29/03/26 30/03/26 _
and Up Main 2355 Sun 0455 Mon WORK DETAILS = MAINTENANCE
Subway Jn Link Line/Royal Possession |29/03/26 30/03/26
Oak Carriage 2355 Sun {0455 Mon
Loop A and B
Southall East Jn  [Southall West Jn Southall West Possession - |29/03/26 30/03/26
Loop Pass Booked (2355 Sun  |0455 Mon
Up Brentford Loop |Services
Southall East Jn  |Southall West Jn Down Brentford Sidings 29/03/26 30/03/26
Siding Possession (2355 Sun  |0455 Mon
Southall Yard
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4080737 |GW103 Southall West Jn  |Dolphin Jn Down and Up Possession |28/03/26 29/03/26 TRAINS TO RUN OVER RELIEF LINES.
GW180 |(inc.) Main 2300 Sat {0001 Sun NO ACCESS TO / FROM SOUTHALL YARD.
GW182 WINDSOR BRANCH UNIT TO STABLE IN SLOUGH
GW184 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [29/03/26 29/03/26 BAY PLATFORM.
Jn 0001 Sun 0230 Sun
. . 0130 SUNDAY TO 0740 SUNDAY
Heathrow Tunnel Jn [Down Airport Possession  [29/03/26 29/03/26 NO ROUTE FOR DOWN TRAINS
0001 Sun  |0800 Sun
Southall West Jn [Slough West (inc.) |Down and Up Possession |29/03/26 29/03/26 wggﬁgﬂ-ﬁl:\lj‘s = MAINTENANCE, CORE PLTR
(inc.) Main 0001 Sun 0800 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession |29/03/26 29/03/26
Harlington Harlington 0230 Sun 0445 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |29/03/26 29/03/26
Jn 0230 Sun  |0445 Sun
Heathrow Tunnel Jn |Down Airport Possession  [29/03/26 29/03/26
Relief 0230 Sun 0445 Sun
Up Airport
Slough Windsor and Eton  |Single Possession |29/03/26 29/03/26
Central 0230 Sun {0800 Sun
Slough West Farnham Road Slough Goods Possession |29/03/26 29/03/26
Loop 0230 Sun  |0445 Sun
Southall West Jn |Stockley Bridge Jn  |Goods Loops Possession |29/03/26 29/03/26
0230 Sun  |0445 Sun
Southall West Jn [Slough West (inc.) |Down and Up Possession |29/03/26 29/03/26
(inc.) Relief 0230 Sun {0445 Sun
West Drayton Iver (inc.) West Drayton Possession  [29/03/26 29/03/26
East Jn Loop / Up Iver 0230 Sun  |0445 Sun
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession |29/03/26 29/03/26
15m 17ch) 0230 Sun  |0445 Sun
Iver Langley Langley Siding Sidings 29/03/26 29/03/26
Possession 0230 Sun 0445 Sun
Slough Slough Tamper Siding Sidings 29/03/26 29/03/26
Possession (0230 Sun 0445 Sun
Slough West Slough West Slough Goods Sidings 29/03/26 29/03/26
Loop Headshunt |Possession (0230 Sun 0445 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |29/03/26 29/03/26
Jn 0445 Sun  |0800 Sun
Stockley Bridge |Dolphin Jn Down Relief Possession |29/03/26 29/03/26
Jn 0445 Sun  |0740 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4080737 Stockley Bridge |Dolphin Jn Down and Up Possession |29/03/26 30/03/26
Continued Jn Main 0740 Sun (0500 Mon
P2025/4127564 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |29/03/26 29/03/26 TRAINS TO RUN OVER DOWN MAIN BETWEEN
GW180 Jn 0001 Sun  |0900 Sun 0445 SUN TO 0900 SUN.
Gw182 - - =
GW184 RERURCRICI Re==tesien 58(/)01356 fgé%géze TRAINS TO RUN OVER MAIN LINES BETWEEN
2l - 0900 SUN AND 1800 SUN.
Heathrow Tunnel Jn |Down Airport Possession |29/03/26 29/03/26
Relief 0001 Sun 0900 Sun TRAINS TO HEATHROW AIRPORT TO RUN VIA
DOWN AIRPORT.
Southall West Jn |Stockley Bridge Jn  |Up Main Possession |29/03/26 29/03/26
0001 Sun  |0900 Sun WORK DETAILS = S&C TAMPING OF AIRPORT
Down and Up Possession |29/03/26 | 29/03/26 JUNCTION
Relief 0001 Sun  |1800 Sun
P2025/3916801 |[GW103 Dolphin Jn Kennet Bridge Jn Down and Up Possession  [29/03/26 30/03/26 TRAINS TO RUN OVER THE RELIEF LINES.
GwW184 Main 2300 Sun  |0500 Mon WINDSOR BRANCH UNIT TO OUTSTABLE IN
SLOUGH BAY PLATFORM.
Slough Windsor and Eton  |Single Possession |30/03/26 30/03/26
Central 0025 Mon  |0500 Mon Work details = maintenance.
P2025/3916733 |GW103 Slough West Kennet Bridge Jn Down and Up Possession  [28/03/26 29/03/26 TRAINS TO RUN OVER RELIEF LINES.
GW185 Main 2300 Sat 0800 Sun WORK DETAILS = MAINTENANCE
Kennet Bridge Kennet Bridge Loop |Kennet Passenger |Possession |29/03/26 29/03/26
Loop Loop 0250 Sun 0615 Sun (8 hrs)
Maidenhead East |Maidenhead West  |Maidenhead Possession |29/03/26 29/03/26
Loop/Platform 5 0250 Sun 0615 Sun (8 hrs)
Maidenhead West|Maidenhead West  |Turnback Line Possession  [29/03/26 29/03/26
0250 Sun 0615 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  [29/03/26 29/03/26
Relief 0250 Sun  |0615 Sun (8 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3905508 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |28/03/26 29/03/26 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat  |0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 |Reading Oxford Road Jn Down and Up Possession |28/03/26 29/03/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. - WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession 28/03/26 29/03/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [28/03/26 29/03/26
2300 Sat  |0830 Sun
Westbury Line Jn Down Main Loop |Possession |28/03/26 29/03/26
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |28/03/26 29/03/26
Festival Line 2300 Sat  |0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 28/03/26 29/03/26
Triangle Sidings |Possession |2300 Sat 0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |29/03/26 29/03/26
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |29/03/26 29/03/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |29/03/26 29/03/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [29/03/26 29/03/26
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession  [29/03/26 29/03/26
Westbury 0730 Sun 0830 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3916817 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  |29/03/26 30/03/26
GW500 Main 2300 Sun  |0500 Mon
SW125
Reading Oxford Road Jn Down and Up Possession  |29/03/26 30/03/26
Westbury 2300 Sun  |0500 Mon
Reading Platforms 7 to 11 |Possession |29/03/26 30/03/26
Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession  |29/03/26 30/03/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |29/03/26 30/03/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  |29/03/26 30/03/26
Festival Line 2300 Sun  [0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 29/03/26 30/03/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/3905480 |{GW103 |Tilehurst East Cholsey Down and Up Possession  |28/03/26 29/03/26 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat  |0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Cholsey Down and Up Possession |29/03/26 29/03/26 TILEHURST EAST JCN
(inc.) Relief 0050 Sun 0750 Sun
P2025/4054815 |GW108 Cowley Bridge Jn |[Exeter St Davids Up/Down Goods |Possession |29/03/26 29/03/26 PASSENGER SERVICES TO TERMINATE AT
0010 Sun  |1210 Sun TIVERTON PARKWAY AND EXETER ST DAVIDS.
ROAD REPLACEMENT TRANSPORT REQUIRED IN
Stoke Canon LC |Exeter St Davids Down and Up Possession |29/03/26 29/03/26 LIEU.
(ccTv) Main 0010 Sun {1210 Sun
WORK DETAILS - MPSB COWLEY BRIDGE JN.
NOTE - NORTH DEVON BRANCH ALREADY
BLOCKED BY P/4054809.
P2025/3925541 |EA1310 |Acton WellsJn  |Acton West Down and Up Possession  |28/03/26 29/03/26 NO SERVICES TO RUN.
GWwW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 28/03/26 29/03/26
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085048 |[EA1310 |Acton Canal Acton Canal Wharf  |Down and Up Possession  |29/03/26 30/03/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 |Wharf Jn Jn Southwest 0210 Sun (0045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 AND RICHMOND
GW130 Acton Wells Jn  |Acton Canal Wharf |Down and Up Possession  [29/03/26 30/03/26
MD167 Jn Goods 0210 Sun 0045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
MD170 . WEST LONDON LINE
SW230 Acton East Down and Up Possession |29/03/26  30/03/26
Poplar 0210'Sun 0045 Mon NLL CYCLIC TYPE 19 (BST)
Gunnersbury Jn  |Willesden High Level Up Possession |29/03/26 30/03/26 THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Jn Richmond/Up/Up 0210 Sun (0045 Mon ON WESTERN / NW&C
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |29/03/26 30/03/26
0210 Sun 0045 Mon
Willesden High  |Gunnersbury Jn Down North Possession  [29/03/26 30/03/26
Level Jn London/Down/Do 0210 Sun 0045 Mon
n Richmond
Willesden High  |Acton Wells Jn Down and Up Possession  |30/03/26 30/03/26
Level Jn North London 0045 Mon  |0305 Mon
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P2025/4053134 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |29/03/26 30/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |29/03/26 30/03/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |29/03/26 30/03/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |29/03/26 30/03/26
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |29/03/26 30/03/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [29/03/26 30/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [29/03/26 30/03/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |29/03/26 30/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |29/03/26 30/03/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |29/03/26 30/03/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |29/03/26 30/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |29/03/26 30/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |30/03/26 30/03/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |30/03/26 30/03/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |30/03/26 30/03/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [30/03/26 30/03/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4053344 |GW401 Berkeley Road Jn |Westerleigh Jn Down and Up Possession |28/03/26 29/03/26
GW430 Charfield 2335Sat (0835 Sun
GW440
GW450 Bristol Parkway |Bristol Parkway Down Bristol Possession |28/03/26 29/03/26
GW4501 Parkway Goods 2335Sat (0835 Sun
GWS540 Loop
GW600 Down Bristol
GW900 Parkway
Passenger Loop
Bristol Parkway
Platform 4 Line
Up Bristol
Parkway
Passenger Loop
Charfield Charfield Down Charfield |Possession |28/03/26 29/03/26
Loop 2335Sat 0835 Sun
Up Charfield Loop
Chipping Sodbury |Chipping Sodbury  |Chipping Sodbury |Possession |28/03/26 29/03/26
Goods Loop 2335 Sat 0835 Sun
Filton Jn No.2 Filton West Jn No.2 |Filton Chord Possession |28/03/26 29/03/26
2335Sat 0835 Sun
Hullavington Patchway Jn No.2  |Down and Up Possession  |28/03/26 29/03/26
Badminton/Tunnel 2335 Sat 0835 Sun
Patchway Jn No.1|Filton West Jn No.1 |Patchway Chord |Possession |28/03/26 29/03/26
2335 Sat  |0835 Sun
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession  |28/03/26 29/03/26
No.1 Filton Main 2335Sat 0835 Sun
Stoke Gifford Jn  [Hallen Moor East Single/Up and Possession |28/03/26 29/03/26
No.2 Down Avonmouth 2335 Sat 0835 Sun
Dock
Stoke Gifford Filton Abbey Wood |Down Bristol Possession |28/03/26 29/03/26
West Jn Parkway Relief 2335 Sat 0835 Sun
Yate Middle Jn |Tytherington Ingoing and Possession  |28/03/26 29/03/26
Outgoing and 2335Sat 0835 Sun
Single
Yate South Jn Start/End of C2 Line |C2 Line Possession  |28/03/26 29/03/26
122m17ch 2335 Sat 0835 Sun
Bristol Parkway |Stoke Gifford East |Stoke Gifford Spur|Sidings 28/03/26 29/03/26
Jn Possession 2335 Sat  |0835 Sun
Stoke Gifford East|Stoke Gifford West |Down Yard Sidings 28/03/26 29/03/26
Jn Jn Possession 2335 Sat 0835 Sun
(Partial)
Stoke Gifford Jn  [Stoke Gifford Jn IEP Depot Sidings |Sidings 28/03/26 29/03/26
No.2 No.2 Possession  |2335 Sat  |0835 Sun
(Partial)
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P2025/4053344 Stoke Gifford Stoke Gifford West |Stoke Gifford Sidings 28/03/26 29/03/26
Continued West Jn Jn Siding Possession 2335 Sat 0835 Sun
Wootton Bassett |Hullavington All Lines BLOCKED To|28/03/26 29/03/26
Jn Electric 2335Sat 0835 Sun
Trains
Patchway Jn No.1|Patchway Jn No.2  |Down and Up Possession |29/03/26 29/03/26
Bristol 0035 Sun 0735 Sun
Pilning Pilning Up Pilning Loop  |Possession  |29/03/26 29/03/26
Down Pilning Loop 0035 Sun  |0735 Sun
Stoke Gifford Jn  |Pilning Down and Up Possession |29/03/26 29/03/26
No.2 Tunnel 0035 Sun 0735 Sun
P2025/4053329 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession |28/03/26 29/03/26 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat 0900 Sun REDUCED.
GW580
SW175 Castle Cary Castle Cary Down Possession  [28/03/26 29/03/26 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat 0900 Sun
Castle Cary Jn Parsonage Farm LC |Down and Up Possession |28/03/26 29/03/26
(UWC) Athelney 2210 Sat  |0900 Sun
Territory Boundary  |Single Possession |28/03/26 29/03/26
(Western/Wessex) 2210 Sat 0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |28/03/26 29/03/26
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession  [28/03/26 29/03/26
(Witham) 2210 Sat  |0900 Sun
East Somerset Jn Up/Down Goods |Possession |28/03/26 29/03/26
(Witham) Loop 2210 Sat 0900 Sun
Frome Blatchbridge Jn Single Possession |28/03/26 29/03/26
2210 Sat  |0900 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073388 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |29/03/26 29/03/26 SWR: 1B01 TO TERMINATE AT WOKING. RAIL
SW105 0240 Sun  |0655 Sun REPLACEMENT ROAD SERVICE TO OPERATE.
SW115
SW125 Hook Steventon (Hants)  |Down Slow/Down |Possession |29/03/26 29/03/26 TRACK MAINTENANCE: BOla
Southampton 0240 Sun  |0655 Sun TRACK RENEWALS 44600218 LWRT
Up
Southampton/Up
Slow
Worting Jn Down Fast/Down |Possession |29/03/26 29/03/26
Exeter 0240 Sun 0655 Sun
Up Exeter/Up Fast
Southcote Jn Basingstoke Down Reading Possession |29/03/26 29/03/26
Up Reading 0240 Sun  |0655 Sun
Basingstoke Basingstoke Long Valley Sidings 29/03/26 29/03/26
Sidings Possession 0240 Sun  |0655 Sun
Down Siding
Up Siding
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck
P2025/4051409 |GW540 Filton West Jn Patchway Jn No.1 Single Possession |28/03/26 30/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
GW5401 |No.1 0130 Sat 0350 Mon ROAD TRANSPORT AND DIVERSIONS VIA
GW600 GLOUCESTER.
GW900 Patchway Jn No.2|Filton Jn Down and Up Possession  [28/03/26 30/03/26
Bristol 0130 Sat 0350 Mon Work content: OLE maintenance Severn Tunnel,
— — — - structures work Severn Tunnel.
Pilning Pilning Down Pilning Loop|Possession  |28/03/26 30/03/26
Up Pilning Loop 0130 Sat 0350 Mon s K NOWN CLASH WITH PORTSMOUTH AREA
- POSSESSION, BUT AN ALTERNATIVE MORE
Severn Tunnel Severn Tunnel West |Up Tunnel Loop |Possession |28/03/26 30/03/26 SUITABLE WEEK IS NOT AVAILABLE.****
Junction 0130 Sat 0350 Mon
Stoke Gifford Jn  |Severn Tunnel Up Tunnel Possession |28/03/26 30/03/26
No.2 Junction Down Tunnel 0130 Sat 0350 Mon
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P2025/4054809 |GW606 Cowley Bridge Jn |Crediton Single Line |Down&Up Possession |23/03/26 30/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED IN
GW608 Jn 0100 Mon  |0525 Mon LIEU.
Crediton Okehampton Up/Down Possession |23/03/26 30/03/26 WORK DETAILS
D_artmoor Single 0100 Mon 0525 Mon CORE PLTR - CHENSON AND TAW TO
Line BARNSTAPLE.
Crediton SB and |Eggesford Single Down&Up Possession |23/03/26 30/03/26 DE-VEGETATION WORKS ON OKEHAMPTON
LC Line Jn 0100 Mon  |0525 Mon BRANCH.
Crediton Single  |Crediton SB and LC |Down and Up Possession |23/03/26 30/03/26
Line Jn 0100 Mon  |0525 Mon
Eggesford Eggesford Down and Up Possession |23/03/26 30/03/26
0100 Mon  |0525 Mon
Eggesford Single |Barnstaple Up&Down Possession |23/03/26 30/03/26
Line Jn 0100 Mon  |0525 Mon
P2025/4123435 |GW610 Yeovil Jn Axminster All Lines Possession [03/04/26 07/04/26 SERVICES TO START/TERMINATE AT YEOVIL JN.
SW115 0005 Fri 0400 Tue SHUTTLE SERVICE TO OPERATE BETWEEN
XMINSTER AND EXETER. RAIL REPLACEMENT
Chard Jn Chard Jn Down Sidings Sidings 03/04/26 07/04/26 ROAD SERVICES TO OPERATE BETWEEN YEOVIL
Possession  |0005 Fri 0400 Tue JN AND AXMINSTER.
EARTHWORKS/DRAINAGE WEYFORD CUTTING
DRAINAGE RENEWAL STOFFORD CUTTING
P2025/4034364 |GW730 Hereford Maindee West Jn Down and Up Possession |29/03/26 30/03/26 ROAD REPLACEMENT TRANSPORT BETWEEN
GW740 Main/Hereford 2240 Sun  |0450 Mon HEREFORD AND NEWPORT.
FREIGHT TO DIVERT OR BE RETIMED.
Maindee North Jn [Maindee East Jn Single Hereford  |Possession |29/03/26 30/03/26
Loop 2240 Sun  |0450 Mon Work: maintenance
Panteg UGL + Panteg UGL + DGL |Down and Up Possession  [29/03/26 30/03/26
DGL Goods Loops 2240 Sun  |0450 Mon
Pontrilas Pontrilas Up Goods Loop  |Possession  |29/03/26 30/03/26
2240 Sun 0450 Mon
Abergavenny Abergavenny Up Sidings Sidings 29/03/26 30/03/26
Possession 2240 Sun  |0450 Mon
Little Mill Jn SB  [Little Mill Jn SB Little Mill Siding Sidings 29/03/26 30/03/26
Possession 2240 Sun  |0450 Mon
P2025/4034420 |GW740 Llanwern West Maindee West Jn Down Main Possession |29/03/26 30/03/26 AMENDED TRAIN WORKING.
GW900 Junction Up Mai 2200 Sun 0550 Mon TRAINS VIA RELIEF LINES.
p Main ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
Maindee North Jn |Maindee East Jn Down & Up Loop |Possession |29/03/26 30/03/26 JN WHEN THE HEREFORD LINE IS NOT UNDER
2200 Sun 0550 Mon POSSESSION.

Work content: Maintenance
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4023604 |GW830 Barry Barry Island Single Possession |29/03/26 29/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
GW8a40 0025 Sun 1225 Sun ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
GW864 AND PENARTH, BARRY AND BRIDGEND VIA THE
GWS870 Barry Jn Bridgend Down Line and Up |Possession  |29/03/26 29/03/26 VALE OF GLAMORGAN LINE.
GW900 Line 0025 Sun  |1225 Sun NO ACCESS TO THE CITY LINE FROM CARDIFF
. . . CENTRAL OR GRANGETWON.
Brldgend Brldgend Platform 1A Possession 29/03/26 29/03/26 CANTON DEPOT BLOCKED AT THE CARRIAGE
0025 Sun 1225 Sun WASHER ROUTE. ALL CANTON TRAINS
Cardiff West Jn  |Barry Jn Down Barry Possession |29/03/26 29/03/26 QRIT,IA\{\JEI/DE,)AERPI?RT VIA LECKWITH ROAD G.F. OR
(inc.) Up Barry 0025 Sun 11225 Sun EMPTY STOCK SERVICES FROM CANTON WHICH
- - FORM CARDIFF VALLEY ERVICES NEED T
Radyr Branch Jn Down Barry Relief |Possession |29/03/26 29/03/26 Eﬁ'HEFgDEPART VIA NINSIASN PARCK AS\ND RUN (\)/IA
Up Barry Relief 0025 Sun 1225 Sun THE CITY LINE TO CARDIFF CENTRAL OR
. : DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
Cogan Jn Penarth Slngle Possession 29/03/26 29/03/26 CARDIEF EAST ON GW900/SWM2 INTO PLATEFORM
0025 Sun {1225 Sun 4.
PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL
ONLY AVAILABLE AS AN EAST END BAY
PLATFORMS. PLATFORM 6 BLOCKED.
\Work Content: Maintenance
P2025/4081414 |[NW1001 |Basford HallJn |Crewe Coal Yard SB |All Lines Possession |03/04/26 09/04/26 6 days duration aligned with WCS works
NW1005 |SB (BH) (CY) 0001 Fri 0500 Thu
NW1007 Work Content:
NW1015 |Crewe North Jn |Crewe Steel Works |All Lines Possession |03/04/26 09/04/26 Northern ONW:S&C Renewals and Station Canopy
NW1017 0001 Fri 0500 Thu works
NW3001 .
NW5001 Salop Goods Jn Up Chester Possession  |03/04/26 09/04/26
Independent 0001 Fri 0500 Thu
Sydney Bridge Jn ( |All Lines Possession |03/04/26 09/04/26
Former Site Of) 0001 Fri 0500 Thu
Crewe South Jn  [Crewe North Jn Platform 1 to 5 Possession |03/04/26 09/04/26
Platforms 6 to 12 0001 Fri 0500 Thu
Gresty Lane Jn  |Crewe South Jn All Lines Possession  |03/04/26 09/04/26
0001 Fri 0500 Thu
North Stafford Jn |Crewe South Jn Up & Down Possession |03/04/26 09/04/26
(Cheshire) Potteries/Up & 0001 Fri 0500 Thu

Down Potteries
Loop
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4083569 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |04/04/26 05/04/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |04/04/26 05/04/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat  |0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 04/04/26 05/04/26 ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |05/04/26 05/04/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |05/04/26 05/04/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/Down and U
(inc.) Reliof P 0040 Sun 0740 Sun (Shrs) 5 pK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |05/04/26 05/04/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |05/04/26 05/04/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |05/04/26 05/04/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 05/04/26 05/04/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |05/04/26 05/04/26
Junction Line 0140 Sun  |0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |05/04/26 05/04/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |05/04/26 05/04/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |05/04/26 05/04/26
0140 Sun 0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |05/04/26 05/04/26
Oak Carriage 0140 Sun  |0445 Sun (5 hrs)

Loop A and B
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4080504 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |05/04/26 06/04/26 TRAINS TO RUN OVER MAIN LINES
Gw103 0040 Sun  |0500 Mon
GW130 RAIL REPLACEMENT ROAD SERVICE TO
GW174 |Acton WellsJn  |Acton Canal Wharf |Down and Up Possession |05/04/26 06/04/26 OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
GW178 Cricklewood 0040 Sun  |0500 Mon /AND RICHMOND
XR001 . CHANNEL TUNNEL FREIGHT SERVICES VIA THE
Acton West Down and Up Possession 05/04/26 06/04/26 WEST LONDON LINE
Poplar 0040 Sun  [0500 Mon
Grand Canal Old Oak Common  |Engine and Possession |05/04/26 06/04/26
- h - WORK DETAILS = EIS OF POPLARS
Junction East Jn Carriage Line 0040 Sun  |0500 Mon ELECTRIEICATION
Hanwell Hanwell Bridge Hanwell Spur East|Possession |05/04/26 06/04/26
0040 Sun (0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |05/04/26 06/04/26
West Loop 0040 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession  |05/04/26 06/04/26
Down Goods 0040 Sun  |0500 Mon
Loops
Ladbroke Grove |Old Oak Common |Carriage Line and |Possession |05/04/26 06/04/26
East Jn Engine Siding 0040 Sun  |0500 Mon
Southall East Jn Down and Up Possession |05/04/26 05/04/26
Main 0040 Sun  |0600 Sun
Down and Up Possession  |05/04/26 06/04/26
Relief 0040 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Back Line Possession |05/04/26 06/04/26
East Jn Washer Bypass 0040 Sun  |0500 Mon
West Ealing Greenford South Jn |Down and Up Possession  |05/04/26 06/04/26
Greenford/Branch 0040 Sun  |0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |05/04/26 06/04/26
No 1 0040 Sun  |0500 Mon
Willesden High  |Acton Central Down NLL Possession |05/04/26 06/04/26
Level Jn Up NLL 0040 Sun  |0500 Mon
Ladbroke Grove |Acton West Down and Up Possession |05/04/26 05/04/26
Main 0600 Sun 0720 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4083539 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |05/04/26 06/04/26 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |05/04/26 06/04/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |05/04/26 06/04/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |06/04/26 06/04/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |06/04/26 06/04/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |06/04/26 06/04/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  |06/04/26 06/04/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |06/04/26 06/04/26
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 06/04/26 06/04/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |06/04/26 06/04/26
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |06/04/26 06/04/26
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |06/04/26 06/04/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4115073 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |05/04/26 06/04/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun  |0435 Mon AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession | 05/04/26 06/04/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession 05/04/26 06/04/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession  |06/04/26 06/04/26 lOINIB/NE
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |06/04/26 06/04/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |06/04/26 06/04/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |06/04/26 06/04/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |06/04/26 06/04/26
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 06/04/26 06/04/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |06/04/26 06/04/26
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |06/04/26 06/04/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession |06/04/26 06/04/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4083536 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |05/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW103 0045 Sun 0720 Sun NO ACCESS TO / FROM THE GREENFORD
GWwW130 BRANCH, WEST EALING SIDINGS, HAYES YARD,
GW174 Acton Wells Jn |Acton West Down and Up Possession  |05/04/26 05/04/26 HANSON SIDINGS.
Gw180 Poplar 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Grand Canal Old Oak Common Engine and Possession  |05/04/26 05/04/26
Junction EastJn Carriage Line 0045 Sun 0720 Sun Work Details = Maintenance, HS2 OOC STATION
Ladbroke Grove |Ealing Broadway Down and Up Possession |05/04/26 05/04/26 WORKS
Main 0045 Sun  |0550 Sun
Down and Up Possession  |05/04/26 05/04/26
Relief 0045 Sun  |0720 Sun
Old Oak Common  |Carriage Line and |Possession |05/04/26 05/04/26
East Jn Engine Siding 0045 Sun  |0720 Sun
Old Oak Common [CrossRail Depot Washer Bypass |Possession |05/04/26 05/04/26
East Jn Back Line 0045 Sun  |0720 Sun
Acton East Acton West Acton Yard Sidings 05/04/26 05/04/26
Possession  |0045 Sun (0720 Sun
Ladbroke Grove |Acton West Down and Up Possession  |05/04/26 05/04/26
Main 0550 Sun {0720 Sun
P2026/4083573 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |05/04/26 06/04/26 TRAINS TO RUN OVER THE MAIN LINES.
2300 Sun  |0500 Mon TRAINS CAN CROSS BETWEEN POPLAR LINES
ND MAIN LINES AT ACTON WEST.
Grand Canal Old Oak Common Engine and Possession |05/04/26 06/04/26
Junction East Jn Carriage Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession  |05/04/26 06/04/26
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |05/04/26 06/04/26
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common [CrossRail Depot Washer Bypass |Possession |05/04/26 06/04/26
East Jn Back Line 2300 Sun  |0500 Mon
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4115074 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |05/04/26 06/04/26 TRAINS TO RUN OVER THE MAIN LINES.
2300 Sun  |0500 Mon TRAINS CAN CROSS BETWEEN POPLAR LINES
/AND MAIN LINES AT ACTON WEST.
Grand Canal Old Oak Common  |Engine and Possession | 05/04/26 06/04/26
Junction East Jn Carriage Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession |05/04/26 06/04/26
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |05/04/26 06/04/26
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Washer Bypass |Possession |05/04/26 06/04/26
East Jn Back Line 2300 Sun  |0500 Mon
P2026/4115124 |GW103 Acton West Stockley Bridge Jn |Down and Up Possession |05/04/26 06/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS,
HANSON SIDINGS, AND HAYES YARD.
Greenford (LUL) |Greenford Greenford Bay Possession |05/04/26 06/04/26
Bay Jn Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE
Greenford South |Greenford East Jn  |Greenford East Possession |05/04/26 06/04/26
Jn Curve 2300 Sun  |0500 Mon
Hanwell Hanwell Bridge Hanwell Spur East|Possession |05/04/26 06/04/26
2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession | 05/04/26 06/04/26
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |05/04/26 06/04/26
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession |05/04/26 06/04/26
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn  [Hayes and Hayes Goods Possession |05/04/26 06/04/26
Harlington Loop 2300 Sun (0500 Mon
West Ealing Greenford West Jn  |Down and Up Possession |05/04/26 06/04/26
Greenford/Branch 2300 Sun  |0500 Mon
West Ealing West Ealing Bay |Possession |05/04/26 06/04/26
Platform 5 2300 Sun  |0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |05/04/26 06/04/26
No 1 2300 Sun  |0500 Mon
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 05/04/26 06/04/26
West Possession (2300 Sun  |0500 Mon

Electronic Copy - Uncontrolled when printed

Page

297




Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4083557 |GW103 Acton West Stockley Bridge Jn |Down and Up Possession  |05/04/26 06/04/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS,
HANSON SIDINGS, AND HAYES YARD.
Greenford (LUL) |Greenford Greenford Bay Possession |05/04/26 06/04/26
Bay Jn Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE
Greenford South |Greenford EastJn  |Greenford East Possession |05/04/26 06/04/26
Jn Curve 2300 Sun  |0500 Mon
Hanwell Hanwell Bridge Hanwell Spur East|Possession |05/04/26 06/04/26
2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |05/04/26 06/04/26
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |05/04/26 06/04/26
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession  |05/04/26 06/04/26
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn  |Hayes and Hayes Goods Possession |05/04/26 06/04/26
Harlington Loop 2300 Sun  [0500 Mon
West Ealing Greenford West Jn  |Down and Up Possession |05/04/26 06/04/26
Greenford/Branch 2300 Sun  [0500 Mon
West Ealing West Ealing Bay |Possession |05/04/26 06/04/26
Platform 5 2300 Sun  [0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |05/04/26 06/04/26
No 1 2300 Sun  |0500 Mon
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 05/04/26 06/04/26
West Possession 2300 Sun  |0500 Mon
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued

Southall Yard

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4083554 |EA1310 |Ealing Broadway |Stockley Bridge Jn  |Down and Up Possession  |05/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW103 (inc.) Relief 0001 Sun 0800 Sun NO ACCESS TO / FROM THE GREENFORD
GW130 BRANCH, WEST EALING SIDINGS, HAYES YARD,
GW174 Greenford (LUL) |Greenford Greenford Bay Possession  |05/04/26 05/04/26 HANSON SIDINGS.
Gwi1so |BayJn Line 0001 Sun 0800 Sun NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Greenford South |Greenford East Jn  |Greenford East Possession |05/04/26 05/04/26
Jn Curve 0001 Sun 0800 Sun Work Details = Maintenance
Hanwell Jn Drayton Green Jn Down and Up Possession  |05/04/26 05/04/26
West Loop 0001 Sun 0800 Sun
Stockley Bridge Jn  |Goods Loops Possession |05/04/26 05/04/26
0001 Sun 0800 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession  |05/04/26 05/04/26
Harlington Harlington 0001 Sun  |0800 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |05/04/26 05/04/26
Jn 0001 Sun 0800 Sun
West Ealing Greenford West Jn |Down and Up Possession |05/04/26 05/04/26
Greenford/Branch 0001 Sun 0800 Sun
West Ealing West Ealing Bay |Possession |05/04/26 05/04/26
Platform 5 0001 Sun 0800 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |05/04/26 05/04/26
No 1 0001 Sun  |0800 Sun
Ealing Broadway |Stockley Bridge Jn  |Down and Up Possession |05/04/26 05/04/26
(inc.) Main 0125 Sun  |0445 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down and Up Possession |05/04/26 05/04/26
Jn Airport 0125 Sun 0445 Sun
Down Airport
Relief
Southall East Jn  [Southall West Jn Southall West Possession |05/04/26 05/04/26
Loop 0125 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 05/04/26 05/04/26
Siding Possession (0125 Sun 0445 Sun
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued

Southall Yard

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4115139 |EA1310 |Ealing Broadway |Stockley Bridge Jn  |Down and Up Possession | 05/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW103 (inc.) Relief 0001 Sun 0800 Sun NO ACCESS TO / FROM THE GREENFORD
GW130 BRANCH, WEST EALING SIDINGS, HAYES YARD,
GW174 Greenford (LUL) |Greenford Greenford Bay Possession [05/04/26 05/04/26 HANSON SIDINGS.
Gwi1so |BayJn Line 0001 Sun 0800 Sun NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Greenford South |Greenford EastJn  |Greenford East  |Possession |05/04/26 05/04/26
Jn Curve 0001 Sun /0800 Sun Work Details = Maintenance
Hanwell Jn Drayton Green Jn Down and Up Possession |05/04/26 05/04/26
West Loop 0001 Sun 0800 Sun
Stockley Bridge Jn  |Goods Loops Possession | 05/04/26 05/04/26
0001 Sun 0800 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession |05/04/26 05/04/26
Harlington Harlington 0001 Sun 0800 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |05/04/26 05/04/26
Jn 0001 Sun  |0800 Sun
West Ealing Greenford West Jn  |Down and Up Possession | 05/04/26 05/04/26
Greenford/Branch 0001 Sun 0800 Sun
West Ealing West Ealing Bay |Possession |05/04/26 05/04/26
Platform 5 0001 Sun 0800 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |05/04/26 05/04/26
No 1 0001 Sun |0800 Sun
Ealing Broadway |Stockley Bridge Jn  |Down and Up Possession |05/04/26 05/04/26
(inc.) Main 0125 Sun 0445 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down and Up Possession |05/04/26 05/04/26
Jn Airport 0125 Sun 0445 Sun
Down Airport
Relief
Southall East Jn  [Southall West Jn Southall West Possession |05/04/26 05/04/26
Loop 0125 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 05/04/26 05/04/26
Siding Possession 0125 Sun (0445 Sun
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4115101 |GW103 Slough West Farnham Road Slough Goods Possession | 05/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW182 Loop 0005 Sun  |0800 Sun
GW184 ECS MOVEMENTS BETWEEN MAIDENHEAD CS
Stockley Bridge |[Maidenhead East Down and Up Possession | 05/04/26 05/04/26 /AND READING TO SHUNT AT MAIDENHEAD EAST.
Jn Relief 0005 Sun {0800 Sun
- . NO ACCESS TO / FROM HAYES AND WEST
West Drayton Iver (inc.) West Drayton Possession |05/04/26 05/04/26 DRAYTON SIDINGS.
East Jn IEOOp /' Up Iver 0005 Sun 0800 Sun NO ACCESS TO / FROM COLNBROOK BRANCH.
0op
West Drayton Jn |Stop Board (GW182 |Single Possession  |05/04/26 05/04/26 WORK DETAILS = MAINTENANCE.
15m 17ch) 0005 Sun  |0800 Sun
Iver Langley Langley Siding Sidings 05/04/26 05/04/26 ﬁééiégl%%‘qﬁﬁy 2.;- EBEEDL g&%ii?cAND
Possession 0005 Sun 0800 Sun TRACTION AT ANY MAIDENHEAD PLATFORMS,
Slough Slough Tamper Siding Sidings 05/04/26 05/04/26 'II_'R/IOEPSSO?:RO?-SFS\EI(JI“(iIN_g\lgfﬁslgES-[Jvl\\llEEN e
Possession  |0005 Sun (0800 Sun '
Slough West Slough West Slough Goods Sidings 05/04/26 05/04/26
Loop Headshunt |Possession |0005 Sun 0800 Sun
Slough Windsor and Eton  |Single Possession | 05/04/26 05/04/26
Central 0145 Sun 0620 Sun
Stockley Bridge |Maidenhead East Down and Up Possession |05/04/26 05/04/26
Jn Main 0145 Sun  |0620 Sun
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \WWKWW
P2026/4083538 |GW103 |Slough West Farnham Road Slough Goods Possession |05/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 0005 Sun  |0800 Sun NO ACCESS TO / FROM HAYES AND WEST
Gw1is4 DRAYTON SIDINGS.
Stockley Bridge |Maidenhead East Down and Up Possession |05/04/26 05/04/26 NO ACCESS TO / FROM COLNBROOK BRANCH.
Jn Relief 0005 Sun {0800 Sun
. . WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |05/04/26 05/04/26
East Jn Loop / Up Iver 0005 Sun /0800 Sun ALL PANTOGRAPHS TO BE LOWERED AND
Loop . LOCKED FOR ANY STABLED ELECTRIC
West Drayton Jn |Stop Board (GW182 |Single Possession |05/04/26 05/04/26 TRACTION AT ANY MAIDENHEAD PLATFORMS,
15m 17ch) 0005 Sun /0800 Sun LOOPS OR STABLING LINES BETWEEN THE
Iver Langley Langley Siding Sidings 05/04/26 05/04/26 TIMES OF 0150 SUN AND 0615 SUN.
Possession 10005 Sun {0800 Sun
Slough Slough Tamper Siding Sidings 05/04/26 05/04/26
Possession 10005 Sun {0800 Sun
Slough West Slough West Slough Goods Sidings 05/04/26 05/04/26
Loop Headshunt |Possession |0005 Sun  |0800 Sun
Slough Windsor and Eton  |Single Possession |05/04/26 05/04/26
Central 0145 Sun {0620 Sun
Stockley Bridge |Maidenhead East Down and Up Possession  |05/04/26 05/04/26
Jn Main 0145 Sun  |0620 Sun
P2026/4083574 |GW103 Slough West Farnham Road Slough Goods Possession |05/04/26 06/04/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 2350 Sun  |0500 Mon NO ACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.
Stockley Bridge |Maidenhead East Down and Up Possession  |05/04/26 06/04/26
Jn Relief 2350 Sun  |0400 Mon WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |05/04/26 06/04/26
East Jn Loop / Up Iver 2350 Sun  |0400 Mon
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession |05/04/26 06/04/26
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 05/04/26 06/04/26
Possession 2350 Sun (0500 Mon
Slough West Slough West Slough Goods Sidings 05/04/26 06/04/26
Loop Headshunt |Possession 2350 Sun  |0500 Mon
West Drayton Maidenhead East Down and Up Possession |06/04/26 06/04/26
East Jn Relief 0400 Mon  |0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession |06/04/26 06/04/26
Loop / Up Iver 0400 Mon  |0500 Mon

Loop
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4115125 |GW103 Slough West Farnham Road Slough Goods Possession | 05/04/26 06/04/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 2350 Sun  |0500 Mon NO ACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.
Stockley Bridge |[Maidenhead East Down and Up Possession | 05/04/26 06/04/26
Jn Relief 2350 Sun {0400 Mon WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |05/04/26 06/04/26
East Jn Loop / Up lver 2350 Sun  |0400 Mon
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession |05/04/26 06/04/26
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 05/04/26 06/04/26
Possession 2350 Sun (0500 Mon
Slough West Slough West Slough Goods Sidings 05/04/26 06/04/26
Loop Headshunt |Possession [2350 Sun |0500 Mon
West Drayton Maidenhead East Down and Up Possession |06/04/26 06/04/26
East Jn Relief 0400 Mon  |0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession |06/04/26 06/04/26
Loop / Up lver 0400 Mon (0500 Mon

Loop
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4083571 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |04/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat 0800 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |04/04/26 05/04/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |04/04/26 05/04/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
. . . TILEHURST.
Reading Reading Platform 12-15 Possession |04/04/26 05/04/26
2310 Sat 0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |04/04/26 05/04/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |04/04/26 05/04/26
Level 2310 Sat  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |04/04/26 05/04/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  |05/04/26 05/04/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |05/04/26 05/04/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |05/04/26 05/04/26
0030 Sun {0800 Sun
Caversham Road [Scours Lane Up Reading Possession |05/04/26 05/04/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |05/04/26 05/04/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |05/04/26 05/04/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |05/04/26 05/04/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |05/04/26 05/04/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |05/04/26 05/04/26
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4083571 Tilehurst East Down and Up Possession |05/04/26 05/04/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession |05/04/26 05/04/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |05/04/26 05/04/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 05/04/26 05/04/26
Triangle Sidings |Possession |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |05/04/26 05/04/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0615 Sun  |0800 Sun
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4115072 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |04/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw220 Jn Relief 2310 Sat 0800 Sun
GW225 Reading Feeder AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession |04/04/26 05/04/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  [0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |04/04/26 05/04/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
= : - TILEHURST.
Reading Reading Platform 12-15 Possession | 04/04/26 05/04/26
2310 Sat 0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession  |04/04/26 05/04/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession | 04/04/26 05/04/26
Level 2310 Sat  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |04/04/26 05/04/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession |05/04/26 05/04/26
0030 Sun {0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession | 05/04/26 05/04/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |05/04/26 05/04/26
0030 Sun 0800 Sun
Caversham Road [Scours Lane Up Reading Possession |05/04/26 05/04/26
Jn Passenger Loop 0200 Sun 0615 Sun
Reading Reading Platforms 1-3 Possession |05/04/26 05/04/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |05/04/26 05/04/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |05/04/26 05/04/26
0200 Sun 0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |05/04/26 05/04/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |05/04/26 05/04/26
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4115072 Tilehurst East Down and Up Possession | 05/04/26 05/04/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession |05/04/26 05/04/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |05/04/26 05/04/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 05/04/26 05/04/26
Triangle Sidings |Possession |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |05/04/26 05/04/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession | 05/04/26 05/04/26
Relief 0615 Sun  |0800 Sun
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Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4080555 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |04/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat 1040 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |04/04/26 05/04/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |04/04/26 05/04/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 1040 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |04/04/26 05/04/26
2310 Sat 1040 Sun WORK DETAILS = MAINTENANCE READING
Reading East Jn |Caversham Road Jn |Down and Up Possession |04/04/26 05/04/26 STATION AREA.
Relief Loop 2310 Sat 1040 Sun
Reading East Jn Reading Low Possession |04/04/26 05/04/26
Level 2310 Sat 1040 Sun
Twyford West Reading West Jn Down and Up Possession |04/04/26 05/04/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  |05/04/26 05/04/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |05/04/26 05/04/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |05/04/26 05/04/26
0030 Sun 0800 Sun
Caversham Road [Scours Lane Up Reading Possession |05/04/26 05/04/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |05/04/26 05/04/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |05/04/26 05/04/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |05/04/26 05/04/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |05/04/26 05/04/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |05/04/26 05/04/26
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4080555 Tilehurst East Down and Up Possession |05/04/26 05/04/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  |05/04/26 05/04/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |05/04/26 05/04/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 05/04/26 05/04/26
Triangle Sidings |Possession 0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |05/04/26 05/04/26
Jn Passenger Loop 0615 Sun  |1040 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0615 Sun  |1040 Sun
P2026/4083558 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |05/04/26 06/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW225 Jn Main 2300 Sun 0410 Mon
Reading Feeder AMENDED STATION WORKING AT READING.
Relief
Reading West Jn Reading Up Possession |05/04/26 06/04/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2300 Sun 0410 Mon DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO/
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |05/04/26 06/04/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2300 Sun 0410 Mon LINES REVERSING AT READING WEST JCN OR
. . . TILEHURST.
Reading Reading Platform 12-15 Possession  |05/04/26 06/04/26
2300 Sun 10410 Mon WORK DETAILS = MAINTENANCE
Reading East Jn |Caversham Road Jn |Down and Up Possession |05/04/26 06/04/26
Relief Loop 2300 Sun {0410 Mon
Reading East Jn Reading Low Possession  |05/04/26 06/04/26
Level 2300 Sun 0410 Mon
Twyford West Reading West Jn Down and Up Possession |05/04/26 06/04/26
Relief 2300 Sun 0410 Mon
Reading Reading Platform 11 Possession |06/04/26 06/04/26
0001 Mon |0410 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |06/04/26 06/04/26
0001 Mon 0410 Mon

Electronic Copy - Uncontrolled when printed

Page

309




Network Rail
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4115127 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |05/04/26 06/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW225 Jn Main 2300 Sun 0410 Mon
Reading Feeder AMENDED STATION WORKING AT READING.
Relief
Reading West Jn Reading Up Possession |05/04/26 06/04/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2300 Sun (0410 Mon DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |05/04/26 06/04/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2300 Sun 0410 Mon LINES REVERSING AT READING WEST JCN OR
= = - TILEHURST.
Reading Reading Platform 12-15 Possession |05/04/26 06/04/26
2300 Sun 0410 Mon WORK DETAILS = MAINTENANCE
Reading East Jn |Caversham Road Jn |Down and Up Possession |05/04/26 06/04/26
Relief Loop 2300 Sun 0410 Mon
Reading East Jn Reading Low Possession | 05/04/26 06/04/26
Level 2300 Sun (0410 Mon
Twyford West Reading West Jn Down and Up Possession |05/04/26 06/04/26
Relief 2300 Sun {0410 Mon
Reading Reading Platform 11 Possession |06/04/26 06/04/26
0001 Mon 0410 Mon
Reading East Jn |Caversham Road Jn (Up Main Loop Possession |06/04/26 06/04/26
0001 Mon 0410 Mon
P2025/4123435 |GW610 Yeovil Jn Axminster All Lines Possession [03/04/26 07/04/26 SERVICES TO START/TERMINATE AT YEOVIL JN.
SW115 0005 Fri (0400 Tue SHUTTLE SERVICE TO OPERATE BETWEEN
AXMINSTER AND EXETER. RAIL REPLACEMENT
Chard Jn Chard Jn Down Sidings Sidings 03/04/26 07/04/26 ROAD SERVICES TO OPERATE BETWEEN YEOVIL
Possession  |0005 Fri 0400 Tue JN AND AXMINSTER.
EARTHWORKS/DRAINAGE WEYFORD CUTTING
DRAINAGE RENEWAL STOFFORD CUTTING
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week

1 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2026/4084348

GW610
SW115

Yeovil Jn

Axminster

All Lines

Possession

05/04/26
0025 Sun

06/04/26
0500 Mon

SWR: EXETER SERVICES TO START &
TERMINATE AT YEOVIL JN. A SHUTTLE SERVICE
WILL OPERATE BETWEEN AXMINSTER AND

Chard Jn

Chard Jn

Down Sidings

Sidings
Possession

05/04/26
0025 Sun

06/04/26
0500 Mon

EXETER. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN YEOVIL JN AND
AXMINSTER.

GWR: SLEEPER SERVICES TO OPERATE VIA
TAUNTON. 2L.92 WILL NOT RUN.

FULL ROAD CLOSURE REQUIRED OF
CREWKERNE LC AT 132M03CH 0800 TUESDAY TO
2000 WEDNESDAY

FULL ROAD CLOSURE REQUIRED OF BROOM LC
AT 141M 14CH ON MONDAY & TUESDAY

FULL ROAD CLOSURE REQUIRED OF AXE LC AT
141M 56CH WEDNESDAY & THURSDAY

DRAINAGE REFURB WEYFORD CUTTING
DRAINAGE REFURB STOFORD CUTTING
DRAINAGE RENEWAL KITTSHILL

P2026/4051654

GW900

Maindee East Jn

Gaer Jn

Down and Up
Relief

Line Blockage
+ EPR

05/04/26
2200 Sun

06/04/26
0500 Mon

ALL TRAINS VIA THE MAIN LINES AND
PLATFORMS 3 AND 4.

Newport (Wales)

Newport (Wales)

Down Platform
Loop

Down Main
(Platform 2)

Line Blockage
+ EPR

05/04/26
2200 Sun

06/04/26
0500 Mon
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2526
Previous freeze: EAS V1 2526

Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4118963 |GW900 Cardiff East Jn  |Cardiff West Jn Platform Loop Possession | 05/04/26 06/04/26 AMENDED TRAIN WORKING WITH DIVERSIONS
2235Sun  |0530 Mon VIA THE VOG.
THROUGH LINES AND PLATFORMS 0, 1 AND 2
Leckwith Loop North |Line A Possession |05/04/26 06/04/26 BLOCKED.
Jn Line D 2235 Sun  |0530 Mon NO SHUNT MOVES AVAILABLE AT CARDIFF
WEST.
Cardiff West Jn  |Leckwith Loop North |Line E Possession |05/04/26 06/04/26 NO ACCESS TO CANTON PULLMAN SIDINGS VIA
Jn 2235Sun  |0530 Mon 9075 POINTS.
East Jn Viaduct |Leckwith Loop North |Line B Possession |05/04/26 06/04/26 work content: maintenance
Jn Li 2235 Sun 0530 Mon
ine C
Leckwith Loop Bridgend Down, Up & Loops|Possession |05/04/26 06/04/26
North Jn 2235 Sun  |0530 Mon
Leckwith Loop South |Leckwith Loop Possession |05/04/26 06/04/26
Jn 2235 Sun  |0530 Mon
Canton Stabling |(Canton Stabling Canton Stabling  |Sidings 05/04/26 06/04/26
Sidings Sidings Sidings Possession 2235 Sun  |0530 Mon
Cardiff Central Cardiff West Jn Line E Line Blockage|05/04/26 06/04/26
(Between 2235 Sun (0530 Mon
Trains) + EPR
Leckwith Road Leckwith Road Brickyard Siding |Sidings 05/04/26 06/04/26
Bridge GF Bridge GF Possession 2235 Sun  |0530 Mon
P2025/4081414 |[NW1001 |Basford HallJn |Crewe Coal Yard SB |All Lines Possession  |03/04/26 09/04/26 6 days duration aligned with WCS works
NW1005 |SB (BH) (CY) 0001 Fri 0500 Thu
NW1007 Work Content:
NW1015 |Crewe NorthJn |Crewe Steel Works |All Lines Possession  |03/04/26 09/04/26 Northern ONW:S&C Renewals and Station Canopy
NW1017 0001 Fri 0500 Thu works
NwW3001 .
NW5001 Salop Goods Jn Up Chester Possession |03/04/26 | 09/04/26
Independent 0001 Fri 0500 Thu
Sydney Bridge Jn ( |All Lines Possession  |03/04/26 09/04/26
Former Site Of ) 0001 Fri 0500 Thu
Crewe South Jn  |Crewe North Jn Platform 1 to 5 Possession |03/04/26 09/04/26
Platforms 6 to 12 0001 Fri 0500 Thu
Gresty Lane Jn  [Crewe South Jn All Lines Possession |03/04/26 09/04/26
0001 Fri 0500 Thu
North Stafford Jn |Crewe South Jn Up & Down Possession |03/04/26 09/04/26
(Cheshire) Potteries/Up & 0001 Fri 0500 Thu

Down Potteries
Loop
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