
Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/3916820 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

13/12/25

13/12/25

13/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3916955 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

1800 Sat

1800 Sat

1800 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0550 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

0950 Sun

0950 Sun

0950 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Reception 1, 2 & 3

Acton Yard

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Main

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Main

Down and Up 
Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton West

Acton West

Acton West

Acton West (inc.)

Old Oak Common 
East Jn

Acton West

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Ealing Broadway

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Acton Wells Jn

Acton East

Acton East

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Ladbroke Grove

Old Oak Common
East Jn

Ladbroke Grove

Ladbroke Grove

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2025/3916788

P2025/3916981

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance, HS2 OOC STATION 
WORKS



EAS ITEM P/3925543 HAS BEEN MERGED INTO 
THIS ITEM

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180

GW103

13/12/25

13/12/25

13/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2025/3916996 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2025/3916797 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

0800 Sun

0130 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Up Main

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Farnham Road

Dolphin Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Slough West (inc.)

Slough West

Stockley Bridge 
Jn

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

P2025/4078511 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

1300 Thu

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

18/12/25

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1400 Thu

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Tamper Siding

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

Slough

P2025/3917014

P2025/4153919

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.



ITEM REINSTATED PRIOR TO DPPP DUE TO 
CANCELLATION OF LANGLEY TRACK RENEWALS

GW103
GW182

GW103

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

18/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2025/3916870 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

2015 Sat

2015 Sat

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

14/12/25

14/12/25

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0950 Sun

0950 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Poplar

Acton Yard

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Acton West

Acton West

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Acton Wells Jn

Acton East

P2025/3916870

P2025/4164119

P2025/3925543

TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89



WORK DETAILS = MAINTENANCE

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW103
GW225

EA1310
GW130

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

13/12/25

13/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

P2025/3930634 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

GW200
GW240
GW250
GW260
GW277
MD401

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053167 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

15/12/25

15/12/25

15/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Down Yard

IEP Depot Sidings

Stoke Gifford Spur

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor East

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford East 
Jn

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

Bristol Parkway

P2025/3923823 NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  TIMES NOT TO BE 
REDUCED.



NO ACCESS TO/FROM STOKE GIFFORD DEPOT 
FROM STOKE GIFFORD JCN DIRECTION. 
AMENDED ECS WORKING. 



5 IETS TO STABLE AT BRISTOL TEMPLE MEADS 
OVERNIGHT THEREFORE NO ALL LINE BLOCK 
AVAILABLE AT TEMPLE MEADS.



WORK = Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

GW401
GW430
GW440
GW450
GW4501
GW540
GW600
GW900

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2335 Sat

2335 Sat

0035 Sun

0035 Sun

0035 Sun

0600 Mon

0600 Tue

0600 Wed

0600 Thu

0600 Fri

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

15/12/25

16/12/25

17/12/25

18/12/25

19/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

0835 Sun

0835 Sun

0735 Sun

0735 Sun

0735 Sun

1800 Mon

1800 Tue

1800 Wed

1800 Thu

1800 Fri

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Stoke Gifford 
Siding

All Lines

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Tunnel

IEP Depot Sidings

IEP Depot Sidings

IEP Depot Sidings

IEP Depot Sidings

IEP Depot Sidings

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Stoke Gifford West 
Jn

Hullavington

Patchway Jn No.2

Pilning

Pilning

Stoke Gifford Jn 
No.2

Stoke Gifford Jn 
No.2

Stoke Gifford Jn 
No.2

Stoke Gifford Jn 
No.2

Stoke Gifford Jn 
No.2

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

Stoke Gifford Jn 
No.2

Stoke Gifford Jn 
No.2

Stoke Gifford Jn 
No.2

Stoke Gifford Jn 
No.2

Stoke Gifford Jn 
No.2

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

P2025/3923823

P2025/4155182

P2025/4155201

P2025/4155183

P2025/4155202

P2025/4155093

P2025/3926473

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN STOKE GIFFORD DEPOT BETWEEN 
0600 MON AND 1800 MON ONLY.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN STOKE GIFFORD DEPOT BETWEEN 
0600 TUE AND 1800 TUE ONLY.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN STOKE GIFFORD DEPOT BETWEEN 
0600 WED AND 1800 WED ONLY.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN STOKE GIFFORD DEPOT BETWEEN 
0600 THU AND 1800 THU ONLY.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN STOKE GIFFORD DEPOT BETWEEN 
0600 FRI AND 1800 FRI ONLY.

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW4501
GW600

GW4501
GW600

GW4501
GW600

GW4501
GW600

GW4501
GW600

GW500

13/12/25

13/12/25

14/12/25

14/12/25

14/12/25

15/12/25

16/12/25

17/12/25

18/12/25

19/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0835 Thu

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

18/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1005 Thu (4 hrs)

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Reception Line 1 
& 2 and Sidings

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Theale

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Theale

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

P2025/3926589

P2025/4153938

P2025/3926540

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

NO SERVICES TO OPERATE. ALL SERVICES TO 
BE STABLED BEYOND NETWORK RAIL 
BOUNDARY. 



POSSESSION TO BE TAKEN AROUND STANDING 
SERVICES AT THEALE LAFARGE AND HANSON 
AGGREGATES SIDINGS

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW500

GW500

GW500
GW520
GW560

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

18/12/25

12/12/25

12/12/25

12/12/25

12/12/25

12/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2305 Sun

2205 Sun

2205 Sun

2200 Sun

2200 Sun

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0620 Mon

0455 Mon

0455 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Down and Up 
Athelney

Up Goods Loop

Down and Up 
Main

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Cogload Jn

Crewe Bank

Willaston LC

Gaer Jn

Newport (Wales)

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Castle Cary

Crewe Bank

Crewe Jn

Maindee East Jn

Newport (Wales)

P2025/3926609

P2025/3930948

P2025/4022986

P2025/4022704

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

7 DAY BLOCKADE

TRAINS DIVERTED VIA BRISTOL.  DOWN/UP 
PASSENGER LOOP AT CASTLE CARY NOT IN 
POSSESSION.



WORK DETAILS = CIVILS RENEWALS LANGPORT, 
CORE PLTR SOMERTON (CONSTRUCTION 
SERVICES)

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



Work Content: Maintenance

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.



Work Content: Newport S&T

GW500
GW520
GW560

GW500

GW731
GW735
NW1007

GW900

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

07/12/25

14/12/25

14/12/25

14/12/25

14/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

15/12/25

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + EPR

Possession

Possession

Possession

Possession

Possession

Platform Loop

Line A

Line D

Line E

Line B

Line C

Down, Up & Loops

Leckwith Loop

Canton Stabling 
Sidings

Brickyard Siding

Line E

Platforms 1 to 3

Single & Loop

Down Main

Up Main

Up & Down 
Passenger Loop

Down Main

Up Main

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Bridgend

Leckwith Loop South
Jn

Canton Stabling 
Sidings

Leckwith Road 
Bridge GF

Cardiff West Jn

Holyhead

Blaenau Ffestiniog

Holyhead

Llandudno Jn

Llandudno Jn (inc.)

Cardiff East Jn

Cardiff West Jn

East Jn Viaduct

Leckwith Loop 
North Jn

Canton Stabling 
Sidings

Leckwith Road 
Bridge GF

Cardiff Central

Holyhead

Llandudno Jn

Llandudno Jn 
(inc.)

P2025/4022611

P2025/4015930

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.

NO SHUNT MOVES AVAILABLE AT CARDIFF 
WEST.

NO ACCESS TO CANTON PULLMAN SIDINGS VIA 
9075 POINTS.



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND LLANDUDNO/HOLYHEAD.

PLATFORM 2 AVAILABLE AT LLANDUDNO 
JUNCTION FOR STABLING. 

ALL PLATFORMS AT HOLYHEAD BLOCKED. 

NO SHUNTING TO TAKE PLACE AROUND 
HOLYHEAD.

ECS MOVES AND REFUELING TO TAKE PLACE 
PRIOR TO OR FOLLOWING THE POSSESSION.



work content: Works Delivery Llandudno Junction and 
Holyhead, rock netting work Beechwood Court, 
Conwy, heavy maintenance.

GW900

NW3001
NW3015

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

14/12/25

13/12/25

13/12/25

13/12/25

13/12/25

13/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2025/4083432 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

39Week



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Mon

0001 Mon

0001 Mon

0001 Mon

22/12/25

22/12/25

22/12/25

22/12/25

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2025/4083490 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103 22/12/25

22/12/25

22/12/25

22/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line
Carriage Line and 
Engine Siding
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main
Lines 4 and 
5/Down and Up 
Relief
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Greenford/Branch

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Greenford South Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

West Ealing

P2025/3908572 CHRISTMAS SHUT DOWN PERIOD



NO UNITS TO BE OUTSTABLED IN PADDINGTON 
STATION.



WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION

EA1310
GW103
GW130
GW174
GW178
XR001

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

West London 
Waste

Days Aggregates 
Terminal

Paddington New 
Yard

Down Brentford 
Siding
Southall Yard

Hanwell Spur 
West

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

Portobello Jn 
(London)

Southall West Jn

Southall East Jn 
(inc.)

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

Portobello Jn 
(London)

Southall East Jn

Southall East Jn 
(inc.)

P2025/3908572 25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

P2025/4083489 UNTIL 0800 SUNDAY:

TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.



POSSESSION TO BE AMENDED TO PERMIT 
ACTON EAST S&C RENEWAL CORE WORK

EA1310
GW103
GW130
GW174
GW180
GW182

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

2300 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

P2025/4083489

P2025/4083491

P2025/4083454

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

GW103

GW103
GW180

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Thu

0500 Sat

0100 Wed

0001 Sun

2300 Sun

0025 Mon

27/12/25

31/12/25

04/01/26

04/01/26

22/12/25

22/12/25

0500 Sat

0500 Wed

0800 Sun

0800 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main
Down and Up 
Relief
Down and Up 
Main

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Main

Single

Slough West (inc.)

Slough West

Slough West

Slough West

Ruscombe

Windsor and Eton 
Central

Southall West Jn 
(inc.)

Stockley Bridge 
Jn

West Drayton 
East Jn

Stockley Bridge 
Jn

Dolphin Jn

Slough

P2025/3908445

P2025/4083456

0001 THU 25/12 TO 0500 SAT 27/12

CHRISTMAS SHUT DOWN PERIOD. NO SERVICES 
TO OPERATE.

0500 SAT 27/12 TO 0100 WED 31/12

SERVICES TO RUN OVER RELIEF LINES 
BETWEEN STOCKLEY BRIDGE JN AND SLOUGH 
WEST JN

0100 WED 31/12 TO 0500 WED 31/12

NO SERVICES TO OPERATE BETWEEN WEST 
DRAYTON EAST JN AND SLOUGH WEST ON 
RELIEFS AND BETWEEN STOCKLEY BRIDGE AND 
SLOUGH WEST.

RELIEF LINES OPEN TO AIRPORT JN AND WEST 
DRAYTON FOR AIRPORT AND COLNBROOK 
TRAFFIC

0500 WED 31/12 TO 2000 SAT 03/01

SERVICES TO RUN OVER MAIN LINES BETWEEN 
SLOUGH WEST AND SOUTHALL EAST

RELIEF LINES OPEN TO AIRPORT JN AND WEST 
DRAYTON FOR AIRPORT AND COLNBROOK 
TRAFFIC

2000 SAT 03/01 TO 0800 SUN 04/01

NO SERVICES TO OPERATE BETWEEN WEST 
DRAYTON EAST JN AND SLOUGH WEST ON 
RELIEFS AND BETWEEN STOCKLEY BRIDGE AND 
SLOUGH WEST.

RELIEF LINES OPEN TO AIRPORT JN AND WEST 
DRAYTON FOR AIRPORT AND COLNBROOK 
TRAFFIC



WORK DETAILS:

DOLPHIN JN S&C AND PLTR

MAINTENANCE

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103

GW103
GW184

25/12/25

27/12/25

31/12/25

04/01/26

21/12/25

22/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

1300 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

25/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0200 Sat

0200 Sat

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

1400 Thu

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Single

Down and Up 
Relief

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Down and Up 
Relief
Down and Up 
Main
Stabling Lines 1-6

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Tamper Siding

Marlow

Kennet Loop

Ruscombe

Maidenhead West

Maidenhead West

Henley-on-Thames

Slough West

Maidenhead West

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Slough

Bourne End

Maidenhead East

Maidenhead East

Maidenhead West

Twyford

Dolphin Jn

Maidenhead West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

Slough

P2025/3907776

P2025/4083433

P2025/4153920

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0200 THU AND 0200 SAT. 



CHRISTMAS SHUTDOWN PERIOD.

TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103

GW103
GW184
GW185

GW103

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2025/4083435 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

P2025/4083457 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

26/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

2100 Fri

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Down and Up 
Main
Down and Up 
Relief
Platforms 7 to 11

Platforms 1-3

Platform 12-15

Down and Up 
Westbury

Up Main Loop

Down and Up 
Relief Loop
Reading Low 
Level

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down Reading 
Festival Line

Reading Train 
Care Depot All 
Roads
Reading Upper 
Triangle Sidings

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Tilehurst East

Reading

Theale

Caversham Road Jn

Reading East Jn

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Southcote Jn

Reading West Jn

Scours Lane

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Caversham Road 
Jn

Westbury Line Jn

P2025/4158486 CHRISTMAS SHUTDOWN POSSESSION



ALL PANTOGRPAHS TO BE LOWERED AND 
LOCKED BETWEEN 0200 THU AND 2100 FRIDAY



WORK DETAILS = MAINTENANCE READING 
STATION AREA

GW103
GW190
GW220
GW225
GW500
SW125

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2310 Sat

0050 Sun

0001 Thu

0001 Thu

0001 Thu

21/12/25

21/12/25

27/12/25

27/12/25

27/12/25

0750 Sun

0750 Sun

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Relief

Down Relief

Platforms 3,4,5 / 
Didcot Goods 
Loop
Up Oxford

Moreton Cutting

Moreton Cutting

Foxhall Jn

Foxhall Jn

Didcot Parkway

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Didcot East Jn

Didcot Parkway

Didcot West 
Curve Jn

P2025/4083453

P2025/4052998

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

XMAS SHUTDOWN PERIOD.

NO UNITS TO BE STABLED IN DIDCOT YAMPER 
SIDINGS/TIP SIDINGS.



WORK DETAILS - MAJOR PLATFORM REBUILD OF
PLATFORM 3.

GW103

GW103
GW200

20/12/25

21/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 2

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Up Relief

Platforms 3 to 6

Platform 1

Up Through

Up Filton Main

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single and Down 
Avonmouth and 
Up Avonmouth
Down and Up 
Bristol

Down Filton Main

Middle Siding

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platform 13

Down and Up 
Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Stoke Gifford Jn 
No.1

North Somerset Jn

Filton West Jn No.2

Bristol Temple 
Meads

Avonmouth Dock LC

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol Temple 
Meads

Parson Street

St. Philips Marsh

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol Temple 
Meads

Bristol East Depot

Bristol Temple 
Meads

North Somerset 
Jn

P2025/4053093 TIMES NOT TO BE REDUCED.  

NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  

NO ACCESS BETWEEN BRISTOL TEMPLE MEADS 
AND STOKE GIFFORD DEPOT.  

AMENDED ECS WORKING.  5 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT.

NO ALL LINE BLOCK AT BTM AVAILABLE.  



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MUST NOT BE STABLED OR OUTBERTHED 
ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE 
WHEN IT FORMS PART OF BTM MAINTENANCE 
STRATEGY POSSESSION.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUTBERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


WORK = Filton Bank W2024/

BSW 0m55ch to 4m16ch

Maintenance

GW105
GW450
GW451
GW454
GW528
GW530
GW540

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

20/12/25

21/12/25

21/12/25

21/12/25

21/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0710 Sun

0710 Sun

2359 Wed

2015 Sat

2015 Sat

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

27/12/25

21/12/25

21/12/25

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0815 Sun

0815 Sun

0400 Sat

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up Relief

Down/Up Avoider

Down Filton Main

High Level Sidings

Kingsland Road 
Sidings

Middle Spur

Up Relief

Down Filton Main

Down Main and 
Up Main

Down and Up 
Poplar

Acton Yard

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Jn

Uphill Jn

Acton West

Acton West

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.1

Bristol East Jn

Kingsland Road 
Sidings GF

Bristol Temple 
Meads

Bedminster

Stoke Gifford Jn 
No.1

Worle Jn

Acton Wells Jn

Acton East

P2025/4053093

P2025/4027588

P2025/3925544

CHRISTMAS CLOSEDOWN PERIOD.



WORK DETAILS = BRIDGEWORKS WINTERSTOKE 
ROAD.

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW105

EA1310
GW130

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

24/12/25

20/12/25

20/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

22/12/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053128 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

22/12/25

22/12/25

22/12/25

22/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Oxford

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Up Oxford

No. 2 Reception

Through Sidings 1
to 6

Oxford

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Didcot North Jn (Up)

Hinksey North

Hinksey Yard

Didcot North Jn 
(Down)

Hinksey North

Hinksey South

Kennington Jn

Oxford

Hinksey South

Hinksey Yard

P2025/3960554 CHRISTMAS CLOSEDOWN PERIOD.

NO SERVICES TO RUN.

POSSESSION TO BE HANDED BACK / AMENDED 
TO PASS HAULAGE TO / FROM NWC RENEWAL 
SITE AT HANSLOPE FROM 0100 ON 27 
DECEMBER.



Work Details = A423 Overbridge Outside Party Works

GW200
GW260

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down and Up 
Tunnel

Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Patchway Jn No.2

Pilning

Filton Abbey Wood

Hallen Moor East

Pilning

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

P2025/4107622 CHRISTMAS CLOSEDOWN PERIOD.  NO TRAINS 
TO OPERATE.



WORK = Core PLTR Filton East Curve, Maintenance.

GW401
GW430
GW440
GW450
GW4501
GW540
GW600
GW900

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Yard

IEP Depot Sidings

Stoke Gifford Spur

Stoke Gifford 
Siding

All Lines

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up 
Main/Southampton
/Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford East 
Jn

Stoke Gifford West 
Jn

Hullavington

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

Bristol Parkway

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Basingstoke

Farnborough

Weston

Basingstoke

Micheldever

P2025/4107622

P2025/4071287 CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



WORKS DELIVERY: 2516a/b and 2522a/b pts S&C 
REFURB

GW500
SW105
SW115
SW125

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0835 Thu

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2200 Wed

25/12/25

21/12/25

21/12/25

21/12/25

21/12/25

27/12/25

1005 Thu (4 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Sat

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Reception Line 1 
& 2 and Sidings

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down Relief

Up Main

Up Relief

Down Main

Theale

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Rumney River 
Bridge Jn

Theale

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Wentloog Freight 
Terminal West Jn

P2025/4153939

P2025/4023433

P2025/4016089

NO SERVICES TO OPERATE. ALL SERVICES TO 
BE STABLED BEYOND NETWORK RAIL 
BOUNDARY. 



POSSESSION TO BE TAKEN AROUND STANDING 
SERVICES AT THEALE LAFARGE AND HANSON 
AGGREGATES SIDINGS

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

6B11 TO BE RETIMED.



work content: maintenance

CHRISTMAS CLOSEDOWN POSSESISON.

work content: structures work at Rhosog Fach, a.k.a. 
Little Horse Hog Brook

GW500

GW877
GW900

GW900

25/12/25

20/12/25

20/12/25

20/12/25

20/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2200 Wed

2205 Wed

2205 Wed

2205 Wed

2205 Wed

2205 Wed

2205 Wed

0500 Mon

0500 Mon

0500 Mon

31/12/25

31/12/25

29/12/25

29/12/25

29/12/25

31/12/25

31/12/25

31/12/25

31/12/25

31/12/25

0500 Wed

0400 Wed

0500 Mon

0500 Mon

0500 Mon

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services

Up E&C

Line A

Line B

Line C

Line D

Line E

Down and Up 
Barry

Down and Up 
Barry Relief

Down and Up 
E&C

Platform Loop

Line D

Line E

Line C

Line A

Line B

Down and Up 
Barry

Down and Up 
Barry Relief

Down and Up 
E&C

Cardiff West Jn

Leckwith Loop North 
Jn

Penarth Curve South
Jn

Radyr Branch Jn

Cardiff West Jn

Cardiff Central

Cardiff Central

Penarth Curve South
Jn

Radyr Branch Jn

Cardiff West Jn

Cardiff West Jn

Cardiff Central

Cardiff West Jn

Cardiff Central

Cardiff East Jn

Cardiff Central

Cardiff West Jn

P2025/4016086 AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND BRIDGEND/RADYR VIA THE CITY 
LINES/PENARTH/BARRY ISLAND/BRIDGEND VIA 
THE VOG. 

ALL PLATFORM LINES AVAILABLE AT CARDIFF 
CENTRAL. 

NO SHUNTING AVAILABLE AT CARDIFF WEST. 

NO ACCESS TO/FROM CANTON DEPOT VIA THE 
CARRIAGE WASHER ROUTE. ALL TRAINS TO USE 
LECKWITH GROUND FRAME OR NINIAN PARK 
FOR ACCESS TO/FROM WEST OF CARDIFF AND 
RADYR VIA THE CITY LINES. 

NO THROUGH ROUTE FOR FREIGHT TRAFFIC.

ADDITIONAL [4] FOR DOWN BIMODAL TRAINS ON 
THE APPROACH TO CARDIFF CENTRAL TO 
ALLOW THE SIGNALLER TO INSTRUCT THE 
DRIVERS TO PAN DOWN.  



FROM 0500 MONDAY 29 DECEMBER. 

LIMITED THROUGH TRAINS ABLE TO OPERATE 
VIA PLATFORM 4 AND EITHER THE LECKWITH 
LOOP OR BARRY. THIS WILL BE FOR FREIGHT 
TRAINS ONLY. FULL REALISTIC LIST TO BE 
DECLARED AT LEAST 10 WEEKS PRIOR TO THE 
COMMENCEMENT OF THIS POSSESSION. 



WORK CONTENT: Clare Road underbridge works & 
WDW Cardiff West S&C heavy referbishment

GW900 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Swansea 
Main
Up Swansea Main

Avoiding Line

Carriage Washer 
Line

Down and Up 
Main

Platform 2

Platform 1

Sidings 6 7 8 And 
9

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

Swansea

Swansea Loop West
Jn

Swansea Loop East 
Jn

Landore East Jn

Swansea

Landore Depot

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Landore East Jn

Landore Jn

Skewen

Swansea

Landore Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

P2025/4023435

P2025/4063993

AMENDED TRAIN WORKING WITH REPLACEMENT
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 3 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 3. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA AT
0925 TO FORM 1W55. 



work content: maintenance

WMT REQUEST STABLING IN PF12 AT CREWE



PERCIEVED CHRISTAMS SHUTDOWN PERIOD



ACCESS AVAILABLE TO/FROM BASFORD HALL



Work Content:

Northern ONW: Station Canopy works

Liv DU: S&C Tamp: Crewe Sth Jn

GW900
GW9001

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

21/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line
Carriage Line and 
Engine Siding
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main
Lines 4 and 
5/Down and Up 
Relief
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Greenford/Branch

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Greenford South Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

West Ealing

P2025/3908572 CHRISTMAS SHUT DOWN PERIOD



NO UNITS TO BE OUTSTABLED IN PADDINGTON 
STATION.



WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION

EA1310
GW103
GW130
GW174
GW178
XR001

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

0120 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

West London 
Waste

Days Aggregates 
Terminal

Paddington New 
Yard

Down Brentford 
Siding
Southall Yard

Hanwell Spur 
West

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

Portobello Jn 
(London)

Southall West Jn

Southall East Jn 
(inc.)

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

Portobello Jn 
(London)

Southall East Jn

Southall East Jn 
(inc.)

P2025/3908572 25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0900 Sun

0900 Sun

0045 Sun

0900 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0720 Sun

0600 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Down and Up 
Relief

Acton Yard

Reception 1, 2 & 3

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Line 6

Acton West

Acton West (inc.)

Ealing Broadway

Acton West

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall East Jn

Subway Jn

Acton East

Acton Main Line

Ladbroke Grove

Acton East

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

P2025/4084970 0045 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


WORK DETAILS: MAINTENANCE - EXTENDED 
ACTON WEST OPPORTUNITY, HS2 OOC STATION 
CONSTRUCTION

EA1310
GW103
GW110
GW130
GW174
MD705

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

0720 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Down and Up 
Relief

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Paddington

Subway Jn

Portobello Jn 
(London)

Hanwell Jn

Acton West

Ealing Broadway

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Paddington

Portobello Jn 
(London)

West Ealing Jn

Paddington

Ladbroke Grove

P2025/4084970 28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/4083507 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

GW103
XR001

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

2100 Wed

2100 Wed

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

01/01/26

01/01/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0700 Thu

0700 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Protected 
Path

Protected 
Path

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Down and Up 
Relief

Lines 4 to 6/Down 
and Up Relief

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Reading

Dolphin Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Dolphin Jn

Paddington

P2025/4083510

P2025/4080768

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

NO RELIEF LINE ACCESS TO BE TAKEN TO 
PERMIT NEW YEARS EVE TRAIN SERVICES TO 
RUN CALLING ALL STATIONS

GW103
XR001

GW103

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

31/12/25

31/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
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EAS_V2_1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0800 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0800 Sun

0800 Sun

0800 Sun

0001 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Acton Yard

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Relief

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

CrossRail Depot

Old Oak Common 
East Jn

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Ealing Broadway

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

West Ealing

West Ealing Jn

Ladbroke Grove

Ladbroke Grove

P2025/4083441 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES.  



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.



Work Details: London Old Oak Common HS2 Station 
Construction Works, Maintenance.

EA1310
GW103
GW130
GW174

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2025/4083462

P2025/4083506

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Hanwell Down and
Up Goods Loops

Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

P2025/4083442 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Thu

0500 Sat

0100 Wed

0001 Sun

27/12/25

31/12/25

04/01/26

04/01/26

0500 Sat

0500 Wed

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Down and Up 
Main
Down and Up 
Relief
Down and Up 
Main

Down and Up 
Relief

Down and Up 
Main

Slough West (inc.)

Slough West

Slough West

Slough West

Southall West Jn 
(inc.)

Stockley Bridge 
Jn

West Drayton 
East Jn

Stockley Bridge 
Jn

P2025/3908445 0001 THU 25/12 TO 0500 SAT 27/12

CHRISTMAS SHUT DOWN PERIOD. NO SERVICES 
TO OPERATE.

0500 SAT 27/12 TO 0100 WED 31/12

SERVICES TO RUN OVER RELIEF LINES 
BETWEEN STOCKLEY BRIDGE JN AND SLOUGH 
WEST JN

0100 WED 31/12 TO 0500 WED 31/12

NO SERVICES TO OPERATE BETWEEN WEST 
DRAYTON EAST JN AND SLOUGH WEST ON 
RELIEFS AND BETWEEN STOCKLEY BRIDGE AND 
SLOUGH WEST.

RELIEF LINES OPEN TO AIRPORT JN AND WEST 
DRAYTON FOR AIRPORT AND COLNBROOK 
TRAFFIC

0500 WED 31/12 TO 2000 SAT 03/01

SERVICES TO RUN OVER MAIN LINES BETWEEN 
SLOUGH WEST AND SOUTHALL EAST

RELIEF LINES OPEN TO AIRPORT JN AND WEST 
DRAYTON FOR AIRPORT AND COLNBROOK 
TRAFFIC

2000 SAT 03/01 TO 0800 SUN 04/01

NO SERVICES TO OPERATE BETWEEN WEST 
DRAYTON EAST JN AND SLOUGH WEST ON 
RELIEFS AND BETWEEN STOCKLEY BRIDGE AND 
SLOUGH WEST.

RELIEF LINES OPEN TO AIRPORT JN AND WEST 
DRAYTON FOR AIRPORT AND COLNBROOK 
TRAFFIC



WORK DETAILS:

DOLPHIN JN S&C AND PLTR

MAINTENANCE

GW103 25/12/25

27/12/25

31/12/25

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

1300 Thu

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

01/01/26

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0200 Sat

0200 Sat

1400 Thu

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Single

Down and Up 
Relief

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Down and Up 
Relief
Down and Up 
Main
Stabling Lines 1-6

Tamper Siding

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Marlow

Kennet Loop

Ruscombe

Maidenhead West

Maidenhead West

Henley-on-Thames

Slough West

Maidenhead West

Slough

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead East

Maidenhead East

Maidenhead West

Twyford

Dolphin Jn

Maidenhead West

Slough

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

P2025/3907776

P2025/4153921

P2025/4083460

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0200 THU AND 0200 SAT. 



CHRISTMAS SHUTDOWN PERIOD.

TRAINS TO RUN OVER THE MAIN LINES.  

MTREL TO STABLE 2X UNITS AT READING.

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

GW103

GW103

GW103
GW185

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

01/01/26

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0010 Mon

0010 Mon

0010 Mon

0010 Mon

29/12/25

29/12/25

29/12/25

29/12/25

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Possession

Possession

Possession

Possession

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2025/4083522 TRAINS TO RUN OVER THE MAIN LINES.  



MTREL TO STABLE 1X UNITS AT READING

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

GW103
GW185

29/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

26/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

2100 Fri

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Down and Up 
Main
Down and Up 
Relief
Platforms 7 to 11

Platforms 1-3

Platform 12-15

Down and Up 
Westbury

Up Main Loop

Down and Up 
Relief Loop
Reading Low 
Level

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down Reading 
Festival Line

Reading Train 
Care Depot All 
Roads
Reading Upper 
Triangle Sidings

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Tilehurst East

Reading

Theale

Caversham Road Jn

Reading East Jn

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Southcote Jn

Reading West Jn

Scours Lane

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Caversham Road 
Jn

Westbury Line Jn

P2025/4158486 CHRISTMAS SHUTDOWN POSSESSION



ALL PANTOGRPAHS TO BE LOWERED AND 
LOCKED BETWEEN 0200 THU AND 2100 FRIDAY



WORK DETAILS = MAINTENANCE READING 
STATION AREA

GW103
GW190
GW220
GW225
GW500
SW125

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

P2025/4083509

P2025/4083552

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

GW103
GW220

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Thu

0001 Thu

0001 Thu

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Down Relief

Platforms 3,4,5 / 
Didcot Goods 
Loop
Up Oxford

Foxhall Jn

Foxhall Jn

Didcot Parkway

Didcot East Jn

Didcot Parkway

Didcot West 
Curve Jn

P2025/4052998 XMAS SHUTDOWN PERIOD.

NO UNITS TO BE STABLED IN DIDCOT YAMPER 
SIDINGS/TIP SIDINGS.



WORK DETAILS - MAJOR PLATFORM REBUILD OF
PLATFORM 3.

GW103
GW200

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

0745 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 2

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Down and Up 
Filton Relief

East Depot 
Sidings

Barton Hill Head 
Shunt

High Level Sidings

Middle Siding

Middle Spur

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

West Carriage 
Line

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

P2025/4053194 2345 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE 
RE-PLATFORMED USING PLATFORMS 9, 10, 11, 
12, 13 AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS.



ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance W2023/

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

28/12/25

28/12/25

28/12/25

28/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

2359 Wed

2015 Sat

2015 Sat

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

27/12/25

28/12/25

28/12/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0400 Sat

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Filton Mains

Down Bristol Loop
and Up Bristol 
Loop
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Kingsland Road 
Sidings

Up Filton Main

Up Main and Up 
Relief

Down Main and 
Up Main

Down and Up 
Poplar

Acton Yard

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Uphill Jn

Acton West

Acton West

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

North Somerset 
Jn

Bristol Temple 
Meads

Bristol West Jn

Worle Jn

Acton Wells Jn

Acton East

P2025/4053194

P2025/4027588

P2025/3925545

CHRISTMAS CLOSEDOWN PERIOD.



WORK DETAILS = BRIDGEWORKS WINTERSTOKE 
ROAD.

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW105

EA1310
GW130

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

24/12/25

27/12/25

27/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0045 Mon

0045 Mon

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0045 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up 
South West 
Sidings
Down and Up 
Goods

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down North 
London/Down 
Richmond
Up Richmond/Up 
North London

Acton Canal Wharf 
Jn

Acton East

Acton Wells Jn

Neasden Jn

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Gunnersbury Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Gunnersbury Jn

P2025/4083847 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19 (AMENDED)



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053201 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Oxford

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Up Oxford

No. 2 Reception

Through Sidings 1
to 6

Oxford

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Didcot North Jn (Up)

Hinksey North

Hinksey Yard

Didcot North Jn 
(Down)

Hinksey North

Hinksey South

Kennington Jn

Oxford

Hinksey South

Hinksey Yard

P2025/3960554 CHRISTMAS CLOSEDOWN PERIOD.

NO SERVICES TO RUN.

POSSESSION TO BE HANDED BACK / AMENDED 
TO PASS HAULAGE TO / FROM NWC RENEWAL 
SITE AT HANSLOPE FROM 0100 ON 27 
DECEMBER.



Work Details = A423 Overbridge Outside Party Works

GW200
GW260

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down and Up 
Tunnel

Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Patchway Jn No.2

Pilning

Filton Abbey Wood

Hallen Moor East

Pilning

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

P2025/4107622 CHRISTMAS CLOSEDOWN PERIOD.  NO TRAINS 
TO OPERATE.



WORK = Core PLTR Filton East Curve, Maintenance.

GW401
GW430
GW440
GW450
GW4501
GW540
GW600
GW900

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Yard

IEP Depot Sidings

Stoke Gifford Spur

Stoke Gifford 
Siding

All Lines

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up 
Main/Southampton
/Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford East 
Jn

Stoke Gifford West 
Jn

Hullavington

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

Bristol Parkway

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Basingstoke

Farnborough

Weston

Basingstoke

Micheldever

P2025/4107622

P2025/4071287 CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



WORKS DELIVERY: 2516a/b and 2522a/b pts S&C 
REFURB

GW500
SW105
SW115
SW125

25/12/25

25/12/25

25/12/25

25/12/25

25/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0835 Thu

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Mon

2235 Mon

2235 Mon

2235 Mon

2235 Mon

01/01/26

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

30/12/25

30/12/25

30/12/25

30/12/25

30/12/25

1005 Thu (4 hrs)

0630 Mon

0630 Mon

0630 Mon

0630 Mon

0630 Mon

0630 Tue

0630 Tue

0630 Tue

0630 Tue

0630 Tue

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reception Line 1 
& 2 and Sidings

Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fro
me Avoider

Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fro
me Avoider

Theale

Blatchbridge Jn

Fairwood Jn

Frome North Jn

Whatley Quarry

East Somerset Jn 
(Witham)

Blatchbridge Jn

Fairwood Jn

Frome North Jn

Whatley Quarry

East Somerset Jn 
(Witham)

Theale

Clink Road Jn

Fairwood Jn

Frome North Jn

Westbury South 
Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Westbury South 
Jn

P2025/4153940

P2025/4053049

P2025/4053050

NO SERVICES TO OPERATE. ALL SERVICES TO 
BE STABLED BEYOND NETWORK RAIL 
BOUNDARY. 



POSSESSION TO BE TAKEN AROUND STANDING 
SERVICES AT THEALE LAFARGE AND HANSON 
AGGREGATES SIDINGS

GWR SLEEPER AND THROUGH FREIGHT 
SERVICES DIVERTED VIA BRISTOL.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND CASTLE CARY IN 
LIEU OF GWR LOCAL AND SWR SERVICES.  SWR 
ECS 5O24 AMENDED.



FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.



Work Details = Maintenance

GWR SLEEPER AND THROUGH FREIGHT 
SERVICES DIVERTED VIA BRISTOL.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND CASTLE CARY IN 
LIEU OF GWR LOCAL AND SWR SERVICES.  SWR 
ECS 5O24 AMENDED.



FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.



Work Details = Maintenance

GW500

GW500
GW560
GW570
GW572

GW500
GW560
GW570
GW572

01/01/26

28/12/25

28/12/25

28/12/25

28/12/25

28/12/25

29/12/25

29/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2235 Tue

2235 Tue

2235 Tue

2235 Tue

2235 Tue

2200 Sun

2200 Sun

2200 Wed

31/12/25

31/12/25

31/12/25

31/12/25

31/12/25

29/12/25

29/12/25

27/12/25

0630 Wed

0630 Wed

0630 Wed

0630 Wed

0630 Wed

0500 Mon

0500 Mon

0500 Sat

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fro
me Avoider

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Down Relief

Up Main

Up Relief

Down Main

Blatchbridge Jn

Fairwood Jn

Frome North Jn

Whatley Quarry

East Somerset Jn 
(Witham)

Gaer Jn

Newport (Wales)

Rumney River 
Bridge Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Westbury South 
Jn

Maindee East Jn

Newport (Wales)

Wentloog Freight 
Terminal West Jn

P2025/4053107

P2025/4023012

P2025/4016089

GWR SLEEPER AND THROUGH FREIGHT 
SERVICES DIVERTED VIA BRISTOL.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND CASTLE CARY IN 
LIEU OF GWR LOCAL AND SWR SERVICES.  SWR 
ECS 5O24 AMENDED.



FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.



Work Details = Maintenance

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.



Work Content: Newport S&T

CHRISTMAS CLOSEDOWN POSSESISON.

work content: structures work at Rhosog Fach, a.k.a. 
Little Horse Hog Brook

GW500
GW560
GW570
GW572

GW900

GW900

30/12/25

30/12/25

30/12/25

30/12/25

30/12/25

28/12/25

28/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2200 Wed

2205 Wed

2205 Wed

2205 Wed

2205 Wed

2205 Wed

2205 Wed

0500 Mon

0500 Mon

0500 Mon

31/12/25

31/12/25

29/12/25

29/12/25

29/12/25

31/12/25

31/12/25

31/12/25

31/12/25

31/12/25

0500 Wed

0400 Wed

0500 Mon

0500 Mon

0500 Mon

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services

Up E&C

Line A

Line B

Line C

Line D

Line E

Down and Up 
Barry

Down and Up 
Barry Relief

Down and Up 
E&C

Platform Loop

Line D

Line E

Line C

Line A

Line B

Down and Up 
Barry

Down and Up 
Barry Relief

Down and Up 
E&C

Cardiff West Jn

Leckwith Loop North 
Jn

Penarth Curve South
Jn

Radyr Branch Jn

Cardiff West Jn

Cardiff Central

Cardiff Central

Penarth Curve South
Jn

Radyr Branch Jn

Cardiff West Jn

Cardiff West Jn

Cardiff Central

Cardiff West Jn

Cardiff Central

Cardiff East Jn

Cardiff Central

Cardiff West Jn

P2025/4016086 AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND BRIDGEND/RADYR VIA THE CITY 
LINES/PENARTH/BARRY ISLAND/BRIDGEND VIA 
THE VOG. 

ALL PLATFORM LINES AVAILABLE AT CARDIFF 
CENTRAL. 

NO SHUNTING AVAILABLE AT CARDIFF WEST. 

NO ACCESS TO/FROM CANTON DEPOT VIA THE 
CARRIAGE WASHER ROUTE. ALL TRAINS TO USE 
LECKWITH GROUND FRAME OR NINIAN PARK 
FOR ACCESS TO/FROM WEST OF CARDIFF AND 
RADYR VIA THE CITY LINES. 

NO THROUGH ROUTE FOR FREIGHT TRAFFIC.

ADDITIONAL [4] FOR DOWN BIMODAL TRAINS ON 
THE APPROACH TO CARDIFF CENTRAL TO 
ALLOW THE SIGNALLER TO INSTRUCT THE 
DRIVERS TO PAN DOWN.  



FROM 0500 MONDAY 29 DECEMBER. 

LIMITED THROUGH TRAINS ABLE TO OPERATE 
VIA PLATFORM 4 AND EITHER THE LECKWITH 
LOOP OR BARRY. THIS WILL BE FOR FREIGHT 
TRAINS ONLY. FULL REALISTIC LIST TO BE 
DECLARED AT LEAST 10 WEEKS PRIOR TO THE 
COMMENCEMENT OF THIS POSSESSION. 



WORK CONTENT: Clare Road underbridge works & 
WDW Cardiff West S&C heavy referbishment

GW900 24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

29/12/25

29/12/25

29/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

27/12/25

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

P2025/4063993 WMT REQUEST STABLING IN PF12 AT CREWE



PERCIEVED CHRISTAMS SHUTDOWN PERIOD



ACCESS AVAILABLE TO/FROM BASFORD HALL



Work Content:

Northern ONW: Station Canopy works

Liv DU: S&C Tamp: Crewe Sth Jn

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

24/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0445 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

P2025/3917493 0045 SUN TO 0550 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

2R89 TO TERMINATE AT SLOUGH ECS TO 
RETURN TO READING TRAIN CARE DEPOT

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0550 SUN TO 0720 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO2. AND NO.3 
BETWEEN 0045 SUN AND 0430 SUN..



WORK DETAILS = 

HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  -
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Network Rail
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0550 Sun

0550 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0550 Sun

0720 Sun

0430 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Up Brentford Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Reception 1, 2 & 3

West London 
Waste

Days Aggregates 
Terminal

Washer Bypass 
and Back Line

Paddington New 
Yard

Hanwell Spur 
West

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

Southall West Jn

Hanwell Jn

Acton West

Acton West

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

West Ealing Jn

Acton Main Line

Paddington

P2025/3917493

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued

Continued
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Network Rail
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2025/3916770 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

GW103
GW178

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Thu

0500 Sat

0100 Wed

0001 Sun

2300 Sun

0025 Mon

1300 Thu

27/12/25

31/12/25

04/01/26

04/01/26

05/01/26

05/01/26

08/01/26

0500 Sat

0500 Wed

0800 Sun

0800 Sun

0500 Mon

0500 Mon

1400 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main
Down and Up 
Relief
Down and Up 
Main

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Main

Single

Tamper Siding

Slough West (inc.)

Slough West

Slough West

Slough West

Kennet Bridge Jn

Windsor and Eton 
Central

Slough

Southall West Jn 
(inc.)

Stockley Bridge 
Jn

West Drayton 
East Jn

Stockley Bridge 
Jn

Dolphin Jn

Slough

Slough

P2025/3908445

P2025/3916758

P2025/4154220

0001 THU 25/12 TO 0500 SAT 27/12

CHRISTMAS SHUT DOWN PERIOD. NO SERVICES 
TO OPERATE.

0500 SAT 27/12 TO 0100 WED 31/12

SERVICES TO RUN OVER RELIEF LINES 
BETWEEN STOCKLEY BRIDGE JN AND SLOUGH 
WEST JN

0100 WED 31/12 TO 0500 WED 31/12

NO SERVICES TO OPERATE BETWEEN WEST 
DRAYTON EAST JN AND SLOUGH WEST ON 
RELIEFS AND BETWEEN STOCKLEY BRIDGE AND 
SLOUGH WEST.

RELIEF LINES OPEN TO AIRPORT JN AND WEST 
DRAYTON FOR AIRPORT AND COLNBROOK 
TRAFFIC

0500 WED 31/12 TO 2000 SAT 03/01

SERVICES TO RUN OVER MAIN LINES BETWEEN 
SLOUGH WEST AND SOUTHALL EAST

RELIEF LINES OPEN TO AIRPORT JN AND WEST 
DRAYTON FOR AIRPORT AND COLNBROOK 
TRAFFIC

2000 SAT 03/01 TO 0800 SUN 04/01

NO SERVICES TO OPERATE BETWEEN WEST 
DRAYTON EAST JN AND SLOUGH WEST ON 
RELIEFS AND BETWEEN STOCKLEY BRIDGE AND 
SLOUGH WEST.

RELIEF LINES OPEN TO AIRPORT JN AND WEST 
DRAYTON FOR AIRPORT AND COLNBROOK 
TRAFFIC



WORK DETAILS:

DOLPHIN JN S&C AND PLTR

MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

GW103

GW103
GW184

GW103

25/12/25

27/12/25

31/12/25

04/01/26

04/01/26

05/01/26

08/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2025/3916730

P2025/3905505

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW185

GW103
GW220
GW225
GW500
SW125

03/01/26

04/01/26

04/01/26

04/01/26

04/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

04/01/26

04/01/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/3916814

P2025/3905477

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW500
SW125

GW103

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

03/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0750 Sun

0750 Sun

2200 Sun

04/01/26

05/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

05/01/26

04/01/26

05/01/26

0750 Sun

0345 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0345 Mon

2200 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down & Up 
Avoider

Down and Up 
Didcot West Curve

Up Relief/Platform 
4/Goods Loop

Down 
Relief/Platform 
3/Relief Line
Down and Up 
Main
No.1 Reception

Down and Up 
Goods Loop

Single

Didcot Yard

Tamper / Tip 
Siding

No. 2 Reception

Milton Siding

Down and Up 
Relief

Down and Up 
Main (Platforms 1 
and 2)
Down and Up 
Main

Hinksey North

Didcot North Jn (Up)

Didcot West Curve 
Jn

Foxhall Jn

Foxhall Jn (inc.)

Hinksey North

Kennington Jn

Morris Cowley GF

Didcot Parkway

Chester Line Jn

Hinksey North

Milton

Didcot Parkway

Foxhall Jn

Milton

Chester Line Jn

Didcot East Jn

Foxhall Jn

Goring and 
Streatley

Hinksey South

Kennington Jn

Didcot Parkway

Chester Line Jn

Hinksey South

Milton

Goring and 
Streatley

Goring and 
Streatley

P2025/4130002 RRS TO OPERATE BETWEEN READING AND 
DIDCOT.

GWR SERVICES FROM SWINDON/OXFORD TO 
START/TERMINATE DIDCOT PARKWAY 
PLATFORMS 3&5.

GWR AND FREIGHT THROUGH SERVICES TO 
DIVERT VIA THE BERKS & HANTS.

XC SERVICES TO START/TERMINATE READING 
AND DIDCOT PLATFORM 4.



ALL ELECTRIC SERVICES BETWEEN 
MAIDENHEAD NEUTRAL SECTION AND MORETON
CUTTING / NEWBURY WEST ON GW103 & GW500 
ELECTRIFIED LINES TO EXPERIENCE LOSS OF 
LINE LIGHT FOR UP TO 25 MINUTES AT THE 
START AND END OF THE PLANNED ISOLATION 
0050 SUN TO 0345 MON DUE TO SWITCHING 
OVER FEEDING ARRANGEMENTS BETWEEN 
KENSAL GREEN ATFS AND FOXHALL ATFS.

GW103
GW200
GW240
GW250
GW260

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0920 Sun

0920 Sun

04/01/26

05/01/26

05/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

05/01/26

05/01/26

04/01/26

05/01/26

05/01/26

0920 Sun

0445 Mon

0445 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0445 Mon

0445 Mon

0920 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Oxford

Down & Up 
Avoider

Platform 5

Down and Up 
Didcot West Curve

No.1 Reception

Down and Up 
Goods Loop

Single

Down 
Relief/Platform 
3/Relief Line
Up Relief/Platform 
4/Goods Loop
Down and Up 
Main (Platforms 1 
and 2)
Didcot Yard

Tamper / Tip 
Siding

Milton Siding

Down and Up 
Oxford

Down 
Relief/Platform 
3/Relief Line
Up Relief/Platform 
4/Goods Loop

Hinksey North

Didcot North Jn (Up)

Didcot Parkway

Didcot West Curve 
Jn

Hinksey North

Kennington Jn

Morris Cowley GF

Foxhall Jn (inc.)

Milton

Didcot West Curve 
Jn

Chester Line Jn

Milton

Didcot West Curve 
Jn

Foxhall Jn

Chester Line Jn

Didcot East

Didcot Parkway

Foxhall Jn

Hinksey South

Kennington Jn

Moreton Cutting 
(inc.)

Didcot North Jn 
(Up)

Chester Line Jn

Milton

Chester Line Jn

Moreton Cutting 
(inc.)

P2025/4073478 UNTIL 0920 SUNDAY

GWR SERVICES BETWEEN READING AND 
OXFORD CANNOT RUN.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



THROUGHOUT

GWR AND FREIGHT SERVICES DIVERTED VIA 
NEWBURY.



FROM 0920 SUNDAY

SERVICES TO / FROM OXFORD TO REVERSE AT 
FOXHALL JCN.



WORK DETAILS

DIDCOT PLATFORM 3 CORE PLTR W/

DIDCOT EAST OLE WIRE RUN WORKS W/

DCL MAINTENANCE WORKS W/

GW103
GW200
GW240
GW250
GW260

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Sat

0100 Sat

05/01/26

05/01/26

0450 Mon

0450 Mon

Possession

Possession

Down Steventon 
Goods Loop

Down and Up 
Main

Steventon

Uffington (inc.)

MiltonP2025/4053219 GWR AND FREIGHT SERVICES DIVERTED VIA 
NEWBURY.



REPLACEMENT ROAD TRANSPORT DIDCOT - 
SWINDON - CHIPPENHAM - BATH.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.



ALL ASSOCIATED ENGINEERING HAULAGE TO 
ENTER/EXIT AT LOW MILEAGE END OF 
POSSESSION



Work Details = S+C Renewals at Wantage Rd, Heavy 
Maintenance including S+C Tamping and MPSB

GW103
GW105
GW250

03/01/26

03/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Down Swindon 
Goods

Up Swindon 
Goods Loop

Up Swindon Relief
Line

Down and Up 
Swindon 
Passenger Loop
Down Swindon 
Goods

Down Kemble

Melksham Single

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Highworth Branch 
Siding

Transfer Sidings

Cocklebury 
Sidings
South Marston 
Euro Terminal

Up Swindon 
Reception

Hawkesworth 
Steel Terminal

Cocklebury 
Through Siding

Down Swindon 
Neck

Highworth Jn

Stratton Green

Swindon West

Swindon

Swindon

Rodbourne Jn

Bradford Jn

Bathampton Jn

Hullavington

Wootton Bassett Jn

Highworth Jn

Swindon East

South Marston

Highworth Jn

Swindon

Swindon

Swindon East

Highworth Jn

Rushey Platt 
Junction

Swindon

Swindon Down 
Yard GF

Swindon Jn

Thingley Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

South Marston

Swindon East

Highworth Jn

Stratton Green

P2025/4073619 FREIGHT AND GWR SERVICES DIVERTED VIA 
NEWBURY.

REPLACEMENT ROAD TRANSPORT DIDCOT-
SWINDON-CHIPPENHAM-BATH.



SERVICES BETWEEN SWINDON AND 
GLOUCESTER TO USE SWINDON PLATFORM 2 
ONLY.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN COCKLEBURY SIDINGS UNTIL 0400 
MONDAY



Work Details

OLE Wire Runs W/

Canopy Works Chippenham Station W/

Underbridge Works Jones W/

Underbridge Works Old Cricklade Road W/

Tunnel Works incl Soot Removal Box W/

GW105
GW470
GW480
GW523
GW600

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

1800 Sat

1800 Sat

1800 Sat

1800 Sat

05/01/26

05/01/26

05/01/26

05/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Swindon 
Refuge
Down Swindon 
Refuge
Loco and Tamper 
sidings

Parcels Spur

Cocklebury 
Sidings

Platform 2

Up Kemble

All Lines

Down and Up 
Filton Main

Single

Down and Up 
Poplar

Acton Yard

Down and Up 
Poplar

Acton Yard

Highworth Jn

Swindon

Swindon

Highworth Jn

Swindon

Rodbourne Jn

Patchway Jn No.2

Filton Abbey Wood

Filton West Jn No.1

Acton West

Acton West

Acton West

Acton West

Swindon

Swindon East

Swindon East

Swindon

Swindon Jn

Hullavington

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Acton Wells Jn

Acton East

Acton Wells Jn

Acton East

P2025/4073619

P2025/3925546

P2025/4125386

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS:MAINTENANCE, POPLARS 
ELECTRIFICATION

EA1310
GW130

EA1310
GW130

03/01/26

03/01/26

03/01/26

03/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

03/01/26

03/01/26

03/01/26

03/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053078 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

05/01/26

05/01/26

05/01/26

05/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2140 Mon

2140 Mon

2140 Tue

2140 Tue

2140 Wed

2140 Wed

2140 Thu

06/01/26

06/01/26

07/01/26

07/01/26

08/01/26

08/01/26

09/01/26

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Abbotswood 
Curve/Main

Wylds Lane Jn

Norton Jn

Wylds Lane Jn

Norton Jn

Wylds Lane Jn

Norton Jn

Wylds Lane Jn

Abbotswood Jn

Evesham

Abbotswood Jn

Evesham

Abbotswood Jn

Evesham

Abbotswood Jn

P2025/4085381

P2025/4085382

P2025/4085383

P2025/4085384

Work Content: High Output Pershore (112m 275y to 
112m 880y) & High Output Stoulton (112m 1300y to 
112m 1505y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

Work Content: High Output Pershore (112m 275y to 
112m 880y) & High Output Stoulton (112m 1300y to 
112m 1505y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

Work Content: High Output Pershore (112m 275y to 
112m 880y) & High Output Stoulton (112m 1300y to 
112m 1505y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

Work Content: High Output Pershore (112m 275y to 
112m 880y) & High Output Stoulton (112m 1300y to 
112m 1505y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

GW310
MD900
MD910

GW310
MD910

GW310
MD900
MD910

GW310
MD900
MD910

05/01/26

05/01/26

06/01/26

06/01/26

07/01/26

07/01/26

08/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0055 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0835 Thu

04/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

08/01/26

0140 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

1005 Thu (4 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Exeter

Up Exeter

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up 
Main/Southampton
/Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Up Siding East

Down Sidings

Reception Line 1 
& 2 and Sidings

Andover

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Theale

Worting Jn

Basingstoke

Farnborough

Weston

Basingstoke

Micheldever

Theale

P2025/4071294

P2025/4154243

CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



GWR: ON SUNDAY, READING TO BASINGSTOKE 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
READING AND BASINGSTOKE.



SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT VIA SOUTHAMPTON 
CENTRAL. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN SALISBURY AND ANDOVER. ON 
SUNDAY, WEST OF ENGLAND SERVICES TO 
TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. PORTSMOUTH VIA EASTLEIGH 
SERVICES AND POOLE SERVICES TO START & 
TERMINATE AT WINCHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM WINCHESTER TO WOKING AND ANDOVER 
TO WOKING.



XC: ON SUNDAY, BOURNEMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT.



FREIGHTLINER: 7O12 & 7V12 TO DIVERT VIA 
SOUTHAMPTON CENTRAL.



PARTS 1) & 2)



STRUCTURES: LORD PORTSMOUTH BRIDGE 
DEMOLITION



PART 2) ONLY



WORKS DELIVERY: S&C REFURB 2516a/b & 
2522a/b pts

EARTHWORKS: MORTIMER/BROOK/POUND 
GREEN EMBANKMENTS

TRACK MAINTENANCE: BG02

CRITICAL JUNCTION TAMPING GREAT WESTERN 
JN

E&P F2063 RECOVERIES

S&C GRINDER WORTING JN

NO SERVICES TO OPERATE. ALL SERVICES TO 
BE STABLED BEYOND NETWORK RAIL 
BOUNDARY. 



POSSESSION TO BE TAKEN AROUND STANDING 
SERVICES AT THEALE LAFARGE AND HANSON 
AGGREGATES SIDINGS

GW500
SW105
SW115
SW125

GW500

03/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

08/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2345 Sat

2345 Sat

2345 Sat

0001 Mon

0001 Mon

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

02/02/26

02/02/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0955 Sun

0955 Sun

0955 Sun

0635 Mon

0635 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Up Warminster

Down Warminster

Quidhampton 
Sidings

Single

Bay

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Wilton Jn

Wilton Jn

Wilton Jn

St. Ives

Western Growers 
Crossing

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Beechgrove GF

Beechgrove GF

Wilton Jn

St. Erth

P2025/4053305

P2025/4068618

P2025/4082863

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

TRACK MAINTENANCE: S05

"REPLACEMENT ROAD TRANSPORT REQUIRED 
IN LIEU.



WORK DETAILS

TRACK RENEWAL / UPGRADE WORK"

GW500
GW570
GW580
SW175

GW5001
SW115
SW170

GW690

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

03/01/26

05/01/26

05/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2200 Sun

2200 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0010 Sun

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

05/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

24/01/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0550 Mon

0550 Mon

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

0525 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Down Main

Up Main

Down & Up Loop

Single

Down Line and Up
Line

Platform 1A

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Single

All Lines

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Maindee West Jn

Maindee East Jn

Barry Island

Bridgend

Bridgend

Barry Jn

Radyr Branch Jn

Penarth

Abercynon Jn

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Llanwern West 
Junction

Maindee North Jn

Barry

Barry Jn

Bridgend

Cardiff West Jn 
(inc.)

Cogan Jn

Aberdare

P2025/4024925

P2025/4034380

P2025/4023680

P2025/4062502

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
JN WHEN THE HEREFORD LINE IS NOT UNDER 
POSSESSION.

Work content: Maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR 
DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.



Work content: Maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN ABERDARE AND 
PONTYPRIDD

GW730
GW740

GW740
GW900

GW830
GW840
GW864
GW870
GW900

GW834

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

04/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2345 Sat

2345 Sat

2345 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0445 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

P2025/4054052 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

42Week



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3916956 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0720 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Main

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2025/4054059

P2025/3916982

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance, HS2 OOC STATION 
WORKS

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180

GW103

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2025/3916997 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2200 Sat

2200 Sat

2200 Sat

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0445 Sun

0800 Sun

2350 Sun

0400 Mon

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

0800 Sun

0800 Sun

0800 Sun

0130 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0800 Sun

2350 Sun

0400 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Goods Loops

Down and Up 
Relief

Single

Up Main

Langley Siding

Tamper Siding

Single

Down and Up 
Main

Up Main

Down and Up 
Relief

Down and Up 
Relief

Down and Up 
Relief

Iver

Slough West (inc.)

Stop Board (GW182 
15m 17ch)

Dolphin Jn

Langley

Slough

Windsor and Eton 
Central

Slough West (inc.)

Dolphin Jn

Dolphin Jn

Maidenhead East

Maidenhead East

Stockley Bridge 
Jn

West Drayton Jn

Stockley Bridge 
Jn

Iver

Slough

Slough

Stockley Bridge 
Jn

Stockley Bridge 
Jn

Stockley Bridge 
Jn

Stockley Bridge 
Jn

West Drayton 
East Jn

P2025/4078736 TRAINS TO RUN OVER MAIN LINES.



0001 SUN TO 0800 SUN 

ONLY DOWN SERVICES TO RUN BETWEEN 
AIRPORT JN AND DOLPHIN JN. 



WORK DETAILS = DOLPHIN JN S&C FOLLOW UP

GW103
GW180
GW182
GW184

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

12/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2025/3916847

P2025/3917015

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

1300 Thu
15/01/26
1400 Thu

Sidings 
Possession

Tamper SidingSloughSloughP2025/4154221 GW103 15/01/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 11

Platform 12-15

Up Main Loop

Down and Up 
Relief Loop
Reading Low 
Level

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Tilehurst East

Southcote Jn

Reading West Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

Southcote Jn

Westbury Line Jn

P2025/3916854 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2025/3916854

P2025/3917033 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89



WORK DETAILS = MAINTENANCE

GW103
GW225

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0750 Sun

0750 Sun

2200 Sun

11/01/26

12/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

12/01/26

11/01/26

12/01/26

0750 Sun

0345 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0345 Mon

2200 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down & Up 
Avoider

Down and Up 
Didcot West Curve

Up Relief/Platform 
4/Goods Loop

Down 
Relief/Platform 
3/Relief Line
Down and Up 
Main
No.1 Reception

Down and Up 
Goods Loop

Single

Didcot Yard

Tamper / Tip 
Siding

No. 2 Reception

Milton Siding

Down and Up 
Relief

Down and Up 
Main (Platforms 1 
and 2)
Down and Up 
Main

Hinksey North

Didcot North Jn (Up)

Didcot West Curve 
Jn

Foxhall Jn

Foxhall Jn (inc.)

Hinksey North

Kennington Jn

Morris Cowley GF

Didcot Parkway

Chester Line Jn

Hinksey North

Milton

Didcot Parkway

Foxhall Jn

Milton

Chester Line Jn

Didcot East Jn

Foxhall Jn

Goring and 
Streatley

Hinksey South

Kennington Jn

Didcot Parkway

Chester Line Jn

Hinksey South

Milton

Goring and 
Streatley

Goring and 
Streatley

P2025/4129925 RRS TO OPERATE BETWEEN READING AND 
DIDCOT.

GWR SERVICES FROM SWINDON/OXFORD TO 
START/TERMINATE DIDCOT PARKWAY 
PLATFORMS 3&5.

GWR AND FREIGHT THROUGH SERVICES TO 
DIVERT VIA THE BERKS & HANTS.

XC SERVICES TO START/TERMINATE READING 
AND DIDCOT PLATFORM 4.



ALL ELECTRIC SERVICES BETWEEN 
MAIDENHEAD NEUTRAL SECTION AND MORETON
CUTTING / NEWBURY WEST ON GW103 & GW500 
ELECTRIFIED LINES TO EXPERIENCE LOSS OF 
LINE LIGHT FOR UP TO 25 MINUTES AT THE 
START AND END OF THE PLANNED ISOLATION 
0050 SUN TO 0345 MON DUE TO SWITCHING 
OVER FEEDING ARRANGEMENTS BETWEEN 
KENSAL GREEN ATFS AND FOXHALL ATFS.

GW103
GW200
GW240
GW250
GW260

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0920 Sun

0920 Sun

11/01/26

12/01/26

12/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

11/01/26

12/01/26

12/01/26

0920 Sun

0445 Mon

0445 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0445 Mon

0445 Mon

0920 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Oxford

Down & Up 
Avoider

Platform 5

Down and Up 
Didcot West Curve

No.1 Reception

Down and Up 
Goods Loop

Single

Down 
Relief/Platform 
3/Relief Line
Up Relief/Platform 
4/Goods Loop
Down and Up 
Main (Platforms 1 
and 2)
Didcot Yard

Tamper / Tip 
Siding

Milton Siding

Down and Up 
Oxford

Down 
Relief/Platform 
3/Relief Line
Up Relief/Platform 
4/Goods Loop

Hinksey North

Didcot North Jn (Up)

Didcot Parkway

Didcot West Curve 
Jn

Hinksey North

Kennington Jn

Morris Cowley GF

Foxhall Jn (inc.)

Milton

Didcot West Curve 
Jn

Chester Line Jn

Milton

Didcot West Curve 
Jn

Foxhall Jn

Chester Line Jn

Didcot East

Didcot Parkway

Foxhall Jn

Hinksey South

Kennington Jn

Moreton Cutting 
(inc.)

Didcot North Jn 
(Up)

Chester Line Jn

Milton

Chester Line Jn

Moreton Cutting 
(inc.)

P2025/4073592 UNTIL 0920 SUNDAY

GWR SERVICES BETWEEN READING AND 
OXFORD CANNOT RUN.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



THROUGHOUT

GWR AND FREIGHT SERVICES DIVERTED VIA 
NEWBURY.



FROM 0920 SUNDAY

SERVICES TO / FROM OXFORD TO REVERSE AT 
FOXHALL JCN.



WORK DETAILS

DIDCOT PLATFORM 3 CORE PLTR W/

DIDCOT EAST OLE WIRE RUN WORKS W/

DCL MAINTENANCE WORKS W/

GW103
GW200
GW240
GW250
GW260

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Sat

0100 Sat

12/01/26

12/01/26

0450 Mon

0450 Mon

Possession

Possession

Down Steventon 
Goods Loop

Down and Up 
Main

Steventon

Uffington (inc.)

MiltonP2025/4053152 GWR AND FREIGHT SERVICES DIVERTED VIA 
NEWBURY.



REPLACEMENT ROAD TRANSPORT DIDCOT - 
SWINDON - CHIPPENHAM - BATH.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.



ALL ASSOCIATED ENGINEERING HAULAGE TO 
ENTER/EXIT AT LOW MILEAGE END OF 
POSSESSION



Work Details = S+C Renewals at Wantage Rd, Heavy 
Maintenance including S+C Tamping and MPSB

GW103
GW105
GW250

10/01/26

10/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Down Swindon 
Goods

Up Swindon 
Goods Loop

Up Swindon Relief
Line

Down and Up 
Swindon 
Passenger Loop
Down Swindon 
Goods

Down Kemble

Melksham Single

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Highworth Branch 
Siding

Transfer Sidings

Cocklebury 
Sidings
South Marston 
Euro Terminal

Up Swindon 
Reception

Hawkesworth 
Steel Terminal

Cocklebury 
Through Siding

Down Swindon 
Neck

Highworth Jn

Stratton Green

Swindon West

Swindon

Swindon

Rodbourne Jn

Bradford Jn

Bathampton Jn

Hullavington

Wootton Bassett Jn

Highworth Jn

Swindon East

South Marston

Highworth Jn

Swindon

Swindon

Swindon East

Highworth Jn

Rushey Platt 
Junction

Swindon

Swindon Down 
Yard GF

Swindon Jn

Thingley Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

South Marston

Swindon East

Highworth Jn

Stratton Green

P2025/4073566 FREIGHT AND GWR SERVICES DIVERTED VIA 
NEWBURY.

REPLACEMENT ROAD TRANSPORT DIDCOT-
SWINDON-CHIPPENHAM-BATH.



SERVICES BETWEEN SWINDON AND 
GLOUCESTER TO USE SWINDON PLATFORM 2 
ONLY.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN COCKLEBURY SIDINGS UNTIL 0400 
MONDAY



Work Details

OLE Wire Runs W/

Canopy Works Chippenham Station W/

Underbridge Works Jones W/

Underbridge Works Old Cricklade Road W/

Tunnel Works incl Soot Removal Box W/

GW105
GW470
GW480
GW523
GW600

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

10/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

1800 Sat

2015 Sat

1800 Sat

1800 Sat

12/01/26

12/01/26

12/01/26

12/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0950 Sun

1045 Sun

0950 Sun

0950 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Swindon 
Refuge
Down Swindon 
Refuge
Loco and Tamper 
sidings

Parcels Spur

Cocklebury 
Sidings

Platform 2

Up Kemble

All Lines

Down and Up 
Filton Main

Single

Down and Up 
Poplar

Acton Yard

Down and Up 
Poplar

Acton Yard

Highworth Jn

Swindon

Swindon

Highworth Jn

Swindon

Rodbourne Jn

Patchway Jn No.2

Filton Abbey Wood

Filton West Jn No.1

Acton West

Acton West

Acton West

Acton West

Swindon

Swindon East

Swindon East

Swindon

Swindon Jn

Hullavington

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Acton Wells Jn

Acton East

Acton Wells Jn

Acton East

P2025/4073566

P2025/3925547

P2025/4125429

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS:MAINTENANCE, POPLARS 
ELECTRIFICATION

EA1310
GW130

EA1310
GW130

10/01/26

10/01/26

10/01/26

10/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

10/01/26

10/01/26

10/01/26

10/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2315 Sat

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

11/01/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1315 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Aynho Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2025/4053204

P2025/4079017

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content: High Output



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM High Output

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

GW200
MD401

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

12/01/26

12/01/26

12/01/26

12/01/26

10/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2140 Mon

2140 Mon

2140 Tue

2140 Tue

2140 Wed

2140 Wed

2140 Thu

2140 Thu

0835 Thu

13/01/26

13/01/26

14/01/26

14/01/26

15/01/26

15/01/26

16/01/26

16/01/26

15/01/26

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

1005 Thu (4 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Reception Line 1 
& 2 and Sidings

Wylds Lane Jn

Norton Jn

Wylds Lane Jn

Norton Jn

Wylds Lane Jn

Norton Jn

Wylds Lane Jn

Norton Jn

Theale

Abbotswood Jn

Evesham

Abbotswood Jn

Evesham

Abbotswood Jn

Evesham

Abbotswood Jn

Evesham

Theale

P2025/4085385

P2025/4085386

P2025/4085487

P2025/4085488

P2025/4154259

Work Content: High Output Stoulton (112m 1505y to 
113m 565y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

Work Content: High Output Stoulton (112m 1505y to 
113m 565y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

Work Content: High Output Stoulton (112m 1505y to 
113m 565y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

Work Content: High Output Stoulton (112m 1505y to 
113m 565y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

NO SERVICES TO OPERATE. ALL SERVICES TO 
BE STABLED BEYOND NETWORK RAIL 
BOUNDARY. 



POSSESSION TO BE TAKEN AROUND STANDING 
SERVICES AT THEALE LAFARGE AND HANSON 
AGGREGATES SIDINGS

GW310
MD900
MD910

GW310
MD900
MD910

GW310
MD900
MD910

GW310
MD900
MD910

GW500

12/01/26

12/01/26

13/01/26

13/01/26

14/01/26

14/01/26

15/01/26

15/01/26

15/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2025/4053312 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN  WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



NO UNITS TO STABLE IN ANY PLATFORM AT 
WESTBURY.  



ECS TO BE STABLED ON UP RECEPTION LINE.  

ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0910 
SUNDAY



WORK = Westbury Area Maintenance W2024/

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Fri

2305 Fri

2305 Fri

2305 Fri

19/01/26

19/01/26

19/01/26

19/01/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2025/4073465 GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CASTLE CARY AND WEYMOUTH.



SWR: SERVICES VIA WESTBURY TO START & 
TERMINATE AT CASTLE CARY. SERVICES VIA 
YEOVIL JN TO START & TERMINATE AT YEOVIL 
JUNCTION. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE.



WORKS DELIVERY PL REFURB YEOVIL PEN MILL

GW500
SW115
SW175
SW178

16/01/26

16/01/26

16/01/26

16/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2025/4053343 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2023/

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Mon

0001 Mon

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

0010 Sun

2200 Sun

2200 Sun

02/02/26

02/02/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

24/01/26

12/01/26

12/01/26

0635 Mon

0635 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0525 Sat

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Single

Bay

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

All Lines

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

St. Ives

Western Growers 
Crossing

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Abercynon Jn

Gaer Jn

Newport (Wales)

St. Erth

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Aberdare

Maindee East Jn

Newport (Wales)

P2025/4082863

P2025/4034399

P2025/4034400

P2025/4062502

P2025/4023013

"REPLACEMENT ROAD TRANSPORT REQUIRED 
IN LIEU.



WORK DETAILS

TRACK RENEWAL / UPGRADE WORK"

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN ABERDARE AND 
PONTYPRIDD

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.



Work content: Newport S&T

GW690

GW730
GW740

GW730
GW740

GW834

GW900

05/01/26

05/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

04/01/26

11/01/26

11/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2125 Sat

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

12/01/26

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0520 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + EPR

Possession

Platform Loop

Line A

Line D

Line E

Line B

Line C

Brickyard Siding

Line E

Single & Loop

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Limit of 
Electrification 
Brickyard Sidings
Cardiff West Jn

Blaenau Ffestiniog

Cardiff East Jn

Cardiff West Jn

Newtown West

Cardiff West

Cardiff Central

Llandudno Jn

P2025/4024535

P2025/4035080

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE LECKWITH LOOP. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.

work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.

GW900

NW3001
NW3015

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

11/01/26

10/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0600 Sun

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down & Up Poplar

Engine & Carriage
Line

North Pole Line A 
and B

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Platforms 7 to 12 
and 14
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Acton Dive-Under

Acton West (inc.)

Acton West

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Ealing Broadway

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Acton West

Acton Main Line

Acton Wells Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Acton Main Line

Paddington

P2025/3917764 0115 SUN TO 0600 SUN

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0600 SUN TO 0720 SUN

TRAINS TO RUN OVER THE RELIEF LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS 

TO FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT. 



0720 SUN TO 0500 MON - TRAINS TO RUN OVER 
THE RELEIF LINES.



NO ACCESS BETWEEN THE GWML AND ACTON 
YARD/NORTH LONDON LINES. 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD.

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.




WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION DEVELOPMENT WORKS

GW103
XR001

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - 



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0600 Sun

0720 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

18/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0720 Sun

0500 Mon

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Main

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Down and Up 
Main

Acton West

Acton West

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Southall East Jn

Ladbroke Grove

Paddington

Ladbroke Grove

P2025/3917764

P2025/3917153

P2025/3917170

TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

GW103

GW103

18/01/26

18/01/26

19/01/26

19/01/26

19/01/26

19/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0800 Sun

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up Airport

Down Airport

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief

Hanwell Spur East

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Up Iver Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Dolphin Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Dolphin Jn

Hanwell Bridge

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Iver (inc.)

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Ealing Broadway

Hanwell

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Drayton Jn

West Ealing

West Ealing Jn

Iver

Southall East Jn

P2025/3917769 0001 SUN TO 0120 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY. 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINE CCOS 



0120 SUN TO 0545 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINE CCOS 

UNITS CAN BE STABLED ON WEST EALING 
LOOPS 2 & 3 WITH PANTOGRAPHS LOCKED AND 
LOWERED. 

MTREL / HEOC TO STABLE ## SETS AT 
HEATHROW AIRPORT IN TERMINAL PLATFORMS.


0545 SUN TO 0800 SUN 

TRAINS TO RUN OVER RELIEF LINES

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY. 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINE CCOS 





WORK DETAILS = 

MAINTENANCE.

GW103
GW130
GW174
GW176
GW180
GW182

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Sun

0120 Sun

0545 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

0025 Mon

18/01/26

18/01/26

18/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0545 Sun

0545 Sun

0800 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Up Airport

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Southall East Jn

Hanwell Jn

Heathrow Airport Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Ruscombe

Windsor and Eton 
Central

West Ealing Jn

Heathrow Airport 
Jn

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2025/3917769

P2025/3917187

P2025/3927471

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103
GW180

GW103
GW184

18/01/26

18/01/26

18/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

18/01/26

19/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2025/3917104 TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1030 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2025/3917120 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

18/01/26

18/01/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/3927485

P2025/3917136

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW190
GW500
SW125

GW103

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

17/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0920 Sun

0920 Sun

18/01/26

19/01/26

19/01/26

18/01/26

19/01/26

18/01/26

18/01/26

18/01/26

18/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0920 Sun

0445 Mon

0445 Mon

0920 Sun

0920 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0445 Mon

0445 Mon

0920 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Oxford

Down & Up 
Avoider

Platform 5

Down and Up 
Didcot West Curve

No.1 Reception

Down and Up 
Goods Loop

Single

Down 
Relief/Platform 
3/Relief Line
Up Relief/Platform 
4/Goods Loop
Down and Up 
Main (Platforms 1 
and 2)
Didcot Yard

Tamper / Tip 
Siding

Milton Siding

Down and Up 
Oxford

Down 
Relief/Platform 
3/Relief Line
Up Relief/Platform 
4/Goods Loop

Hinksey North

Didcot North Jn (Up)

Didcot Parkway

Didcot West Curve 
Jn

Hinksey North

Kennington Jn

Morris Cowley GF

Foxhall Jn (inc.)

Milton

Didcot West Curve 
Jn

Chester Line Jn

Milton

Didcot West Curve 
Jn

Foxhall Jn

Chester Line Jn

Didcot East

Didcot Parkway

Foxhall Jn

Hinksey South

Kennington Jn

Moreton Cutting 
(inc.)

Didcot North Jn 
(Up)

Chester Line Jn

Milton

Chester Line Jn

Moreton Cutting 
(inc.)

P2025/4073607 UNTIL 0920 SUNDAY

GWR SERVICES BETWEEN READING AND 
OXFORD CANNOT RUN.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



THROUGHOUT

GWR AND FREIGHT SERVICES DIVERTED VIA 
NEWBURY.



FROM 0920 SUNDAY

SERVICES TO / FROM OXFORD TO REVERSE AT 
FOXHALL JCN.



WORK DETAILS

DIDCOT PLATFORM 3 CORE PLTR W/

DIDCOT EAST OLE WIRE RUN WORKS W/

DCL MAINTENANCE WORKS W/

GW103
GW200
GW240
GW250
GW260

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Sat

0100 Sat

19/01/26

19/01/26

0450 Mon

0450 Mon

Possession

Possession

Down Steventon 
Goods Loop

Down and Up 
Main

Steventon

Uffington (inc.)

MiltonP2025/4053153 GWR AND FREIGHT SERVICES DIVERTED VIA 
NEWBURY.



REPLACEMENT ROAD TRANSPORT DIDCOT - 
SWINDON - CHIPPENHAM - BATH.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.



ALL ASSOCIATED ENGINEERING HAULAGE TO 
ENTER/EXIT AT LOW MILEAGE END OF 
POSSESSION



Work Details = S+C Renewals at Wantage Rd, Heavy 
Maintenance including S+C Tamping and MPSB

GW103
GW105
GW250

17/01/26

17/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Down Swindon 
Goods

Up Swindon 
Goods Loop

Up Swindon Relief
Line

Down and Up 
Swindon 
Passenger Loop
Down Swindon 
Goods

Down Kemble

Melksham Single

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Highworth Branch 
Siding

Transfer Sidings

Cocklebury 
Sidings
South Marston 
Euro Terminal

Up Swindon 
Reception

Hawkesworth 
Steel Terminal

Cocklebury 
Through Siding

Down Swindon 
Neck

Highworth Jn

Stratton Green

Swindon West

Swindon

Swindon

Rodbourne Jn

Bradford Jn

Bathampton Jn

Hullavington

Wootton Bassett Jn

Highworth Jn

Swindon East

South Marston

Highworth Jn

Swindon

Swindon

Swindon East

Highworth Jn

Rushey Platt 
Junction

Swindon

Swindon Down 
Yard GF

Swindon Jn

Thingley Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

South Marston

Swindon East

Highworth Jn

Stratton Green

P2025/4073626 FREIGHT AND GWR SERVICES DIVERTED VIA 
NEWBURY.

REPLACEMENT ROAD TRANSPORT DIDCOT-
SWINDON-CHIPPENHAM-BATH.



SERVICES BETWEEN SWINDON AND 
GLOUCESTER TO USE SWINDON PLATFORM 2 
ONLY ALL DAY SATURDAY / AFTER 1630 SUNDAY.


ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN COCKLEBURY SIDINGS UNTIL 0400 
MONDAY



Work Details

OLE Wire Runs W/

Canopy Works Chippenham Station W/

Underbridge Works Jones W/

Underbridge Works Old Cricklade Road W/

Tunnel Works incl Soot Removal Box W/

S+C Tamp Swindon West W/

GW105
GW470
GW480
GW523
GW600

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

19/01/26

19/01/26

19/01/26

19/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0820 Sun

1630 Sun

0820 Sun

0820 Sun

0820 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down Swindon 
Refuge
Down Swindon 
Refuge
Loco and Tamper 
sidings

Parcels Spur

Cocklebury 
Sidings

Platform 2

Up Kemble

All Lines

Down and Up 
Filton Main

Single

Highworth Jn

Swindon

Swindon

Highworth Jn

Swindon

Rodbourne Jn

Patchway Jn No.2

Filton Abbey Wood

Filton West Jn No.1

Swindon

Swindon East

Swindon East

Swindon

Swindon Jn

Hullavington

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

P2025/4073626 17/01/26

17/01/26

17/01/26

17/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2025/4053314 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 1-8.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS. 

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

17/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

1800 Sat

1800 Sat

1800 Sat

1800 Sat

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down/Up Avoider

High Level Sidings

Platform 2

Barton Hill Sidings

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings

West Carriage 
Washer Siding

Down Main

Up Main

Down and Up 
Poplar

Acton Yard

Down and Up 
Poplar

Acton Yard

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol West Jn

Bristol East Jn

Acton West

Acton West

Acton West

Acton West

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Acton Wells Jn

Acton East

Acton Wells Jn

Acton East

P2025/4053314

P2025/4125430

P2025/3925548

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS:MAINTENANCE, POPLARS 
ELECTRIFICATION

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

EA1310
GW130

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

17/01/26

17/01/26

17/01/26

17/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2025/4072869 SWR: 2C79/2C81 TO TERMINATE AT STAINES. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STAINES AND READING



TRACK MAINTENANCE: G05

GW190
GW195
SW210
SW265

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2315 Sat

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

19/01/26

18/01/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1315 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Aynho Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2025/4053140

P2025/4079019

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content: High Output



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM High Output

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

GW200
MD401

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

19/01/26

19/01/26

19/01/26

19/01/26

17/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2140 Mon

2140 Mon

2140 Tue

2140 Tue

2140 Wed

2140 Wed

2140 Thu

2140 Thu

0835 Thu

2305 Fri

2305 Fri

2305 Fri

2305 Fri

20/01/26

20/01/26

21/01/26

21/01/26

22/01/26

22/01/26

23/01/26

23/01/26

22/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

1005 Thu (4 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Reception Line 1 
& 2 and Sidings

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Wylds Lane Jn

Norton Jn

Wylds Lane Jn

Norton Jn

Wylds Lane Jn

Norton Jn

Wylds Lane Jn

Norton Jn

Theale

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Abbotswood Jn

Evesham

Abbotswood Jn

Evesham

Abbotswood Jn

Evesham

Abbotswood Jn

Evesham

Theale

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2025/4085489

P2025/4085490

P2025/4085491

P2025/4085492

P2025/4154260

P2025/4073465

Work Content: High Output Stoulton (113m 565y to 
113m 1425y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

Work Content: High Output Stoulton (113m 565y to 
113m 1425y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

Work Content: High Output Stoulton (113m 565y to 
113m 1425y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

Work Content: High Output Stoulton (113m 565y to 
113m 1425y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

NO SERVICES TO OPERATE. ALL SERVICES TO 
BE STABLED BEYOND NETWORK RAIL 
BOUNDARY. 



POSSESSION TO BE TAKEN AROUND STANDING 
SERVICES AT THEALE LAFARGE AND HANSON 
AGGREGATES SIDINGS

GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CASTLE CARY AND WEYMOUTH.



SWR: SERVICES VIA WESTBURY TO START & 
TERMINATE AT CASTLE CARY. SERVICES VIA 
YEOVIL JN TO START & TERMINATE AT YEOVIL 
JUNCTION. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE.



WORKS DELIVERY PL REFURB YEOVIL PEN MILL

GW310
MD900
MD910

GW310
MD900
MD910

GW310
MD900
MD910

GW310
MD900
MD910

GW500

GW500
SW115
SW175
SW178

19/01/26

19/01/26

20/01/26

20/01/26

21/01/26

21/01/26

22/01/26

22/01/26

22/01/26

16/01/26

16/01/26

16/01/26

16/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2305 Fri

2305 Fri

2305 Fri

2305 Fri

0045 Sun

0045 Sun

18/01/26

18/01/26

18/01/26

18/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0720 Sun

0720 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Main

Up Main/Up Main 
Reversible
Jersey & Jubilee 
Sidings

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Weymouth

Weymouth

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Dorchester South

Weymouth

P2025/4072739

P2025/4073483

TRACK MAINTENANCE: Y05 (WINTER)

GWR: ALL WEEKEND WEYMOUTH SERVICES TO 
START & TERMINATE AT CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CASTLE CARY AND WEYMOUTH.



SWR: ALL WEEKEND SERVICES VIA WESTBURY 
TO START & TERMINATE AT CASTLE CARY. 
SERVICES VIA YEOVIL JN TO START & 
TERMINATE AT YEOVIL JUNCTION. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



ON SUNDAY ALL PLATFORMS AT WEYMOUTH TO 
BE KEPT CLEAR. BERTHING IS AVAILABLE IN 
JERSEY/JUBILEE SIDINGS.



PARTS 1 TO 3



WORKS DELIVERY PL REFURB YEOVIL PEN MILL
WORKS DELIVERY YEOVIL PEN MILL 
INTERLOCKING ELECTRICAL OVERHAUL

DRAINAGE YEOVIL PEN MILL

TRACK MAINTENANCE Y05A



PART 2 ONLY



TRACK MAINTENANCE BR09A

GW500
SW175
SW178

GW500
SW105
SW115
SW175
SW178

17/01/26

17/01/26

17/01/26

17/01/26

23/01/26

23/01/26

23/01/26

23/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0001 Mon

0001 Mon

0010 Sun

0020 Sat

0020 Sat

0020 Sat

0020 Sat

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

02/02/26

02/02/26

24/01/26

19/01/26

19/01/26

19/01/26

19/01/26

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0635 Mon

0635 Mon

0525 Sat

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Relief

Down and Up 
Main

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Up Relief

Up Tunnel Loop

Cripple 
Sidings/Gator 
Garage Sidings

Single

Bay

All Lines

Leckwith Loop

Down and Up 
Penarth Curve

Down and Up 
Treforest/Up & 
Down Treforest
Taff Vale Sidings

Magor

Magor

Ableton Lane

Ableton Lane Tunnel
East

Severn Tunnel 
Junction

Magor

Severn Tunnel West

Severn Tunnel 
Junction

St. Ives

Western Growers 
Crossing

Abercynon Jn

Leckwith Loop North 
Jn

Penarth Curve North
Jn

Radyr Branch Jn

Canton TV Sidings

Caldicot

Caldicot LC

Pilning

Severn Tunnel 
Junction

Severn Tunnel 
Junction Station

Severn Tunnel 
Junction

St. Erth

Aberdare

Leckwith Loop 
South Jn

Penarth Curve 
South Jn

Radyr Jn

Canton TV 
Sidings

P2025/4040495

P2025/4082863

P2025/4062502

P2025/4168501

NO BOOKED SERVICE POSSESION



Work content:  Severn tunnel fire brigade exercise 
(White Watch - Avon/Green Watch - S Wales)

"REPLACEMENT ROAD TRANSPORT REQUIRED 
IN LIEU.



WORK DETAILS

TRACK RENEWAL / UPGRADE WORK"

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN ABERDARE AND 
PONTYPRIDD

TICKET ACCEPTANCE ON THE CITY LINES

GW600
GW700
GW900

GW690

GW834

GW840
GW850
GW860

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

05/01/26

05/01/26

04/01/26

17/01/26

17/01/26

17/01/26

17/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2335 Sat

2335 Sat

2335 Sat

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0935 Sun

0935 Sun

0935 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down Swansea 
Main
Up Swansea Main

Avoiding Line

Carriage Washer 
Line

Down and Up 
Main

Platform 2

Platform 1

Sidings 6 7 8 And 
9

Down Passenger 
Loop

Up Holyhead

Down Holyhead

CE Sidings

Siding

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Swansea

Swansea Loop West
Jn

Swansea Loop East 
Jn

Landore East Jn

Swansea

Landore Depot

Rhyl

Llandudno Jn

Rhyl

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Landore East Jn

Landore Jn

Skewen

Swansea

Landore Jn

Rhyl

Rockcliffe Hall 
Tunnel

Rhyl

P2025/4023408

P2025/4023459

P2025/4023578

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

6B11 TO BE RETIMED.

**CUT BACK FROM USUAL SECTION 7 TIMES DUE 
TO GWR NEWBURY DIVERSIONS**. 



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 3 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 3. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA AT
0930 TO FORM 1W55. 

**CUT BACK FROM USUAL SECTION 7 TIME DUE 
TO GWR NEWBURY DIVERSIONS**. 

work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION.



Work content: Maintenance

GW877
GW900

GW900
GW9001

NW3001

17/01/26

17/01/26

17/01/26

17/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

18/01/26

17/01/26

17/01/26

17/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0900 Sun

0900 Sun

0045 Sun

0900 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0720 Sun

0600 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Down and Up 
Relief

Acton Yard

Reception 1, 2 & 3

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Line 6

Acton West

Acton West (inc.)

Ealing Broadway

Acton West

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall East Jn

Subway Jn

Acton East

Acton Main Line

Ladbroke Grove

Acton East

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

P2025/3917525 0115 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0115 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


BETWEEN 0900 SUN AND 0500 MON SERVICES 
TO RUN VIA MAIN LINES AND RELIEF SERVICES 
TO REVERSE AT EALIN BROADWAY 



WORK DETAILS: MAINTENANCE - EXTENDED 
ACTON WEST OPPORTUNITY, HS2 OOC STATION 
CONSTRUCTION

EA1310
GW103
GW110
GW130
GW174
MD705

24/01/26

24/01/26

24/01/26

24/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - 



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0600 Sun

0720 Sun

0900 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0900 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Down and Up 
Relief

Down and Up 
Relief

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Paddington

Subway Jn

Portobello Jn 
(London)

Hanwell Jn

Acton West

Ealing Broadway

Acton West

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Paddington

Portobello Jn 
(London)

West Ealing Jn

Paddington

Ladbroke Grove

Ladbroke Grove

P2025/3917525 25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3930145 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

25/01/26

25/01/26

25/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2025/3930283

P2025/3930296

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

1300 Thu

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

29/01/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

1400 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Hanwell Down and
Up Goods Loops

Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Tamper Siding

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Slough

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

Slough

P2025/3927507

P2025/4154182

TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

GW103

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

29/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

26/01/26

26/01/26

26/01/26

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2025/3930085

P2025/3930330

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

GW103
GW185

GW103
GW185

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

26/01/26

26/01/26

26/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

26/01/26

26/01/26

26/01/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

P2025/3930112

P2025/3930339

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

GW103
GW220

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0920 Sun

0920 Sun

25/01/26

26/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

26/01/26

25/01/26

26/01/26

26/01/26

0920 Sun

0445 Mon

0445 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0445 Mon

0445 Mon

0920 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Oxford

Down & Up 
Avoider

Platform 5

Down and Up 
Didcot West Curve

No.1 Reception

Down and Up 
Goods Loop

Single

Down 
Relief/Platform 
3/Relief Line
Up Relief/Platform 
4/Goods Loop
Down and Up 
Main (Platforms 1 
and 2)
Didcot Yard

Tamper / Tip 
Siding

Milton Siding

Down and Up 
Oxford

Down 
Relief/Platform 
3/Relief Line
Up Relief/Platform 
4/Goods Loop

Hinksey North

Didcot North Jn (Up)

Didcot Parkway

Didcot West Curve 
Jn

Hinksey North

Kennington Jn

Morris Cowley GF

Foxhall Jn (inc.)

Milton

Didcot West Curve 
Jn

Chester Line Jn

Milton

Didcot West Curve 
Jn

Foxhall Jn

Chester Line Jn

Didcot East

Didcot Parkway

Foxhall Jn

Hinksey South

Kennington Jn

Moreton Cutting 
(inc.)

Didcot North Jn 
(Up)

Chester Line Jn

Milton

Chester Line Jn

Moreton Cutting 
(inc.)

P2025/4073558 UNTIL 0920 SUNDAY

GWR SERVICES BETWEEN READING AND 
OXFORD CANNOT RUN.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



THROUGHOUT

GWR AND FREIGHT SERVICES DIVERTED VIA 
NEWBURY.



FROM 0920 SUNDAY

SERVICES TO / FROM OXFORD TO REVERSE AT 
FOXHALL JCN.



WORK DETAILS

DIDCOT PLATFORM 3 FOLLOW UP PLTR W/

DIDCOT EAST OLE WIRE RUN WORKS W/

DCL MAINTENANCE WORKS W/

GW103
GW200
GW240
GW250
GW260

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Sat

0100 Sat

26/01/26

26/01/26

0450 Mon

0450 Mon

Possession

Possession

Down Steventon 
Goods Loop

Down and Up 
Main

Steventon

Uffington (inc.)

MiltonP2025/4053220 GWR AND FREIGHT SERVICES DIVERTED VIA 
NEWBURY.



REPLACEMENT ROAD TRANSPORT DIDCOT - 
SWINDON - CHIPPENHAM - BATH.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.



ALL ASSOCIATED ENGINEERING HAULAGE TO 
ENTER/EXIT AT LOW MILEAGE END OF 
POSSESSION



Work Details = S+C Renewals at Wantage Rd, Heavy 
Maintenance including S+C Tamping and MPSB

GW103
GW105
GW250

24/01/26

24/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Down Swindon 
Goods

Up Swindon 
Goods Loop

Up Swindon Relief
Line

Down and Up 
Swindon 
Passenger Loop
Down Swindon 
Goods

Down Kemble

Melksham Single

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Highworth Branch 
Siding

Transfer Sidings

Cocklebury 
Sidings
South Marston 
Euro Terminal

Up Swindon 
Reception

Hawkesworth 
Steel Terminal

Cocklebury 
Through Siding

Down Swindon 
Neck

Highworth Jn

Stratton Green

Swindon West

Swindon

Swindon

Rodbourne Jn

Bradford Jn

Bathampton Jn

Hullavington

Wootton Bassett Jn

Highworth Jn

Swindon East

South Marston

Highworth Jn

Swindon

Swindon

Swindon East

Highworth Jn

Rushey Platt 
Junction

Swindon

Swindon Down 
Yard GF

Swindon Jn

Thingley Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

South Marston

Swindon East

Highworth Jn

Stratton Green

P2025/4073647 FREIGHT AND GWR SERVICES DIVERTED VIA 
NEWBURY.

REPLACEMENT ROAD TRANSPORT DIDCOT-
SWINDON-CHIPPENHAM-BATH.



SERVICES BETWEEN SWINDON AND 
GLOUCESTER TO USE SWINDON PLATFORM 2 
ONLY.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN COCKLEBURY SIDINGS UNTIL 0400 
MONDAY



Work Details

OLE Wire Runs W/

Canopy Works Chippenham Station W/

Underbridge Works Jones W/

Underbridge Works Old Cricklade Road W/

Tunnel Works incl Soot Removal Box W/

S+C Tamp Wootton Bassett Jcn W/

GW105
GW470
GW480
GW523
GW600

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

1800 Sat

1800 Sat

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0800 Sun

2000 Sun

2000 Sun

2000 Sun

0950 Sun

0950 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Swindon 
Refuge
Down Swindon 
Refuge
Loco and Tamper 
sidings

Parcels Spur

Cocklebury 
Sidings

Platform 2

Up Kemble

All Lines

Down and Up 
Filton Main

Single

All Lines

Platforms 3, 4 and
5
Dock 2

Dock 3

Dock 4

Through Line

Down Main

Down and Up 
Poplar

Acton Yard

Highworth Jn

Swindon

Swindon

Highworth Jn

Swindon

Rodbourne Jn

Patchway Jn No.2

Filton Abbey Wood

Filton West Jn No.1

Plymouth West

Plymouth

Plymouth SB (P)

Plymouth West

Acton West

Acton West

Swindon

Swindon East

Swindon East

Swindon

Swindon Jn

Hullavington

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Lipson Jn

Plymouth

Plymouth East GF

Acton Wells Jn

Acton East

P2025/4073647

P2025/4082876

P2025/4125431

"NO TRAINS TO STABLE IN PLYMOUTH STATION 
OR DOCKS OVERNIGHT.  TRAINS CAN STABLE IN 
PARK SIDING.

AMENDED STATION WORKING AT PLYMOUTH 
FROM 0800 SUNDAY.  ALL SERVICES TO USE 
PLATFORMS 6-8.  SERVICES RETIMED / 
AMENDED TO AVOID LAYOVERS IN PLATFORMS.


WORK DETAIL

PLYMOUTH STATION DOWN SIDE MPSB"

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS:MAINTENANCE, POPLARS 
ELECTRIFICATION

GW108

EA1310
GW130

24/01/26

24/01/26

24/01/26

24/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

24/01/26

24/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

1800 Sat

1800 Sat

25/01/26

25/01/26

0950 Sun

0950 Sun

Possession

Sidings 
Possession

Down and Up 
Poplar

Acton Yard

Acton West

Acton West

Acton Wells Jn

Acton East

P2025/3925549 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

24/01/26

24/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2315 Sat

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1315 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Aynho Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2025/4053170

P2025/4079067

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

Work Content: High Output



ALL OTHER WORKS TO FIT AROUND MAJOR 
SECTION 7 ITEM High Output

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

GW200
MD401

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

26/01/26

26/01/26

26/01/26

26/01/26

24/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2140 Mon

2140 Mon

2140 Tue

2140 Tue

2140 Wed

2140 Wed

2140 Thu

2140 Thu

27/01/26

27/01/26

28/01/26

28/01/26

29/01/26

29/01/26

30/01/26

30/01/26

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Wylds Lane Jn

Norton Jn

Wylds Lane Jn

Norton Jn

Wylds Lane Jn

Norton Jn

Wylds Lane Jn

Norton Jn

Abbotswood Jn

Evesham

Abbotswood Jn

Evesham

Abbotswood Jn

Evesham

Abbotswood Jn

Evesham

P2025/4085493

P2025/4085494

P2025/4085495

P2025/4085496

Work Content: High Output Stoulton (113m 1425y to 
114m 685y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

Work Content: High Output Stoulton (113m 1425y to 
114m 685y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

Work Content: High Output Stoulton (113m 1425y to 
114m 685y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

Work Content: High Output Stoulton (113m 1425y to 
114m 685y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

GW310
MD900
MD910

GW310
MD900
MD910

GW310
MD900
MD910

GW310
MD900
MD910

26/01/26

26/01/26

27/01/26

27/01/26

28/01/26

28/01/26

29/01/26

29/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Down Yard

IEP Depot Sidings

Stoke Gifford Spur

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor East

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford East 
Jn

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

Bristol Parkway

P2025/4053313 NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  TIMES NOT TO BE 
REDUCED.



NO ACCESS TO/FROM STOKE GIFFORD DEPOT 
FROM STOKE GIFFORD JCN DIRECTION. 
AMENDED ECS WORKING. 



5 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE AT TEMPLE MEADS.



WORK = Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

GW401
GW430
GW440
GW450
GW4501
GW540
GW600
GW900

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

24/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2335 Sat

2335 Sat

0035 Sun

0035 Sun

0035 Sun

0835 Thu

2305 Fri

2305 Fri

2305 Fri

2305 Fri

0045 Sun

0045 Sun

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

29/01/26

26/01/26

26/01/26

26/01/26

26/01/26

25/01/26

25/01/26

0835 Sun

0835 Sun

0735 Sun

0735 Sun

0735 Sun

1005 Thu (4 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0720 Sun

0720 Sun

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Stoke Gifford 
Siding

All Lines

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Tunnel

Reception Line 1 
& 2 and Sidings

All Lines

Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Main

Up Main/Up Main 
Reversible
Jersey & Jubilee 
Sidings

Stoke Gifford West 
Jn

Hullavington

Patchway Jn No.2

Pilning

Pilning

Theale

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Weymouth

Weymouth

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

Theale

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Dorchester South

Weymouth

P2025/4053313

P2025/4154279

P2025/4073483

NO SERVICES TO OPERATE. ALL SERVICES TO 
BE STABLED BEYOND NETWORK RAIL 
BOUNDARY. 



POSSESSION TO BE TAKEN AROUND STANDING 
SERVICES AT THEALE LAFARGE AND HANSON 
AGGREGATES SIDINGS

GWR: ALL WEEKEND WEYMOUTH SERVICES TO 
START & TERMINATE AT CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CASTLE CARY AND WEYMOUTH.



SWR: ALL WEEKEND SERVICES VIA WESTBURY 
TO START & TERMINATE AT CASTLE CARY. 
SERVICES VIA YEOVIL JN TO START & 
TERMINATE AT YEOVIL JUNCTION. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



ON SUNDAY ALL PLATFORMS AT WEYMOUTH TO 
BE KEPT CLEAR. BERTHING IS AVAILABLE IN 
JERSEY/JUBILEE SIDINGS.



PARTS 1 TO 3



WORKS DELIVERY PL REFURB YEOVIL PEN MILL
WORKS DELIVERY YEOVIL PEN MILL 
INTERLOCKING ELECTRICAL OVERHAUL

DRAINAGE YEOVIL PEN MILL

TRACK MAINTENANCE Y05A



PART 2 ONLY



TRACK MAINTENANCE BR09A

GW500

GW500
SW105
SW115
SW175
SW178

24/01/26

24/01/26

25/01/26

25/01/26

25/01/26

29/01/26

23/01/26

23/01/26

23/01/26

23/01/26

25/01/26

25/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Mon

0001 Mon

2205 Sun

2205 Sun

0050 Sun

0050 Sun

0050 Sun

0010 Sun

0600 Mon

0600 Mon

0600 Mon

02/02/26

02/02/26

26/01/26

26/01/26

25/01/26

25/01/26

25/01/26

24/01/26

06/02/26

06/02/26

06/02/26

0635 Mon

0635 Mon

0455 Mon

0455 Mon

1325 Sun

1325 Sun

1325 Sun

0525 Sat

0330 Fri

0330 Fri

0330 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Bay

Up Goods Loop

Down and Up 
Main

Up/Down / Down 
and Up Main / 
Gaer Single
Single

Down and Up 
Cardiff Curve

All Lines

Down Main

Up Main

Down Swansea 
Main
Up Swansea Main

Avoiding Line

St. Ives

Western Growers 
Crossing

Crewe Bank

Willaston LC

Gaer Jn

Park Jn (Wales)

Ebbw Jn

Abercynon Jn

Landore East Jn

Swansea Loop East 
Jn

Swansea Loop West
Jn

St. Erth

Crewe Bank

Crewe Jn

Ebbw Vale Town

Machen Quarry

Park Jn (Wales)

Aberdare

Court Sart Jn

Landore East Jn

P2025/4082863

P2025/4051382

P2025/4035048

P2025/4062502

P2025/4034619

"REPLACEMENT ROAD TRANSPORT REQUIRED 
IN LIEU.



WORK DETAILS

TRACK RENEWAL / UPGRADE WORK"

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT REQUIRED BETWEEN EBBW 
VALE TOWN AND NEWPORT/CARDIFF. 

NO ACCESS TO MACHEN QUARRY. 

work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN ABERDARE AND 
PONTYPRIDD

AMENDED TRAIN WORKING. 

ALL THROUGH TRAINS BETWEEN PORT TALBOT 
AND WEST WALES TO DIVERT VIA THE SWANSEA
DISTRICT LINE. 

ROAD REPLACEMENT TRANSPORT BETWEEN 
PORT TALBOT AND LLANELLI. POSSESSION TO 
BE READ IN CONJUNCTION WITH 4034663 
SWANSEA STATION AREA,  4034765 LLANDEILO 
JN TAMPING AND 4034803 PORT TALBOT AREA 
WEEKEND 45. 



Work Content: Llandore Viaduct, Construction 
Services Skewen, Neath Geotech work. 



START TIME MAY NEED TO BE ADJUSTED DUE 
TO DIVERTED 1B93 ARRIVING IN SWANSEA 
LATER TAHN ITS WTT PATH DUE TO NEWBURY 
DIVERSIONS. ASSOCIATED EMPTY STOCK 
MOVEMENT WILL NEED TO RETURN EAST 
TOWARDS CARDIFF OR STABLE AT MALIPHANT.

GW690

GW731
GW735
NW1007

GW770
GW773
GW780

GW834

GW890
GW900
GW9001

05/01/26

05/01/26

25/01/26

25/01/26

25/01/26

25/01/26

25/01/26

04/01/26

26/01/26

26/01/26

26/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2200 Sun

2200 Sun

0100 Fri

0100 Fri

26/01/26

26/01/26

31/01/26

31/01/26

0500 Mon

0500 Mon

0510 Sat

0510 Sat

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Down and Up 
District

Down Main

Up Main

Gaer Jn

Newport (Wales)

Llandeilo Jn

Llanelli Dock Jn East

Maindee East Jn

Newport (Wales)

Genwen Jn

Swansea Loop 
West Jn

P2025/4023403

P2025/4034765

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.



Work Content: S&T Newport

TO BE READ IN CONJUNCTION WITH 4034663 
(SWANSEA STATION AREA) & 4034619 (COURT 
SART TO SWANSEA)



AMENDED TRAIN WORKING.

MAIN LINE BLOCKED.

DISTRICT LINE TRAINS (INCLUDING DIVERSIONS) 
VIA THE DOWN & UP LLANDEILO GOODS LOOP, 
ADDITIONAL [8] REQUIRED.



Work Content: Llandeilo Jn tamping

GW900

GW900
GW906
GW910

25/01/26

25/01/26

30/01/26

30/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

0100 Tue

0100 Tue

0100 Tue

31/01/26

31/01/26

06/02/26

31/01/26

31/01/26

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

02/02/26

03/02/26

03/02/26

03/02/26

0510 Sat

0510 Sat

0330 Fri

0510 Sat

0510 Sat

0510 Sat

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Tue

0510 Tue

0510 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Swansea Main

Down Swansea 
Main
Carriage Washer 
Line

Platforms 1 and 2

Platforms 3 and 4

Down Swansea 
Loop

Up Swansea Loop

Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Down Swansea 
Loop

Up Swansea Loop

Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Down Swansea 
Loop

Up Swansea Loop

Up Swansea Main

Down Swansea 
Main
Carriage Washer 
Line

Down Swansea 
Loop

Swansea

Swansea Loop East 
Jn

Swansea

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Landore West Jn

Swansea

Swansea Loop 
East Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

P2025/4034663 POSSESSION TO BE READ IN CONJUNCTION 
WITH 4034619 (TO THE EAST) & 4034765 
(LLANDEILO JN TAMPING)



0600 MON 26 JAN TO TO 0510 SAT 31 JAN

NO ACCESS TO SWANSEA STATION. NO TRAINS 
TO STABLE AT SWANSEA. NO ACCESS TO 
MALIPHANT DEPOT. 



0510 SAT 31 JAN TO 0020 SUN 01 FEB 

0810 SUN 01 FEB TO 2330 SUN 01 FEB 

0510 MON 02 FEB TO 0100 TUE 03 FEB 

0510 TUE 03 FEB TO 0100 WED 04 FEB 

0510 WED 04 FEB TO 0100 THU 05 FEB 

0510 THU 05 FEB TO 0100 FRI 06 FEB 

PLATFORMS 1 & 2 BLOCKED THROUGHOUT. 

ACCESS AVAILABLE BETWEEN WEST WALES 
AND PLATFORMS 3 & 4, EXCEPT WHEN BLOCKED
OVERNIGHT.



0020 SUN 01 FEB TO 0810 SUN 01 FEB

2330 SUN 01 FEB TO 0510 MON 02 FEB 

0100 TUE 03 FEB TO 0510 TUE 03 FEB 

0100 WED 04 FEB TO 0510 WED 04 FEB

0100 THU 05 FEB TO 0510 THU 05 FEB

0100 FRI 06 FRB TO 0330 FRI 06 FEB

AMENDED TRAIN WORKING WITH NO ACCESS TO
SWANSEA AND NO MOVEMENTS BETWEEN 
PLATFORMS 3 & 4 AND MALIPHANT DEPOT.

PLATFORMS 1 & 2 BLOCKED THROUGHOUT.

PLATFORMS 3 & 4 AVAILABLE FOR STABLING.



Work Content: Swansea platforms 1 & 2, MPSB 
Swansea station throat.

At some point, 9710 switch diamond at Llandeilo Jn to 
be added for Construction Services. This will require 
trains to use the Genwen Loop. TBC.



START TIME MAY NEED TO BE ADJUSTED DUE 
TO DIVERTED 1B93 ARRIVING IN SWANSEA 
LATER TAHN ITS WTT PATH DUE TO NEWBURY 
DIVERSIONS. ASSOCIATED EMPTY STOCK 
MOVEMENT WILL NEED TO RETUR EAST 
TOWARDS CARDIFF OR STABLE AT MALIPHANT.

GW9001
GW906

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

03/02/26

03/02/26

03/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Tue

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Thu

0100 Thu

0100 Thu

0100 Thu

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Sat

0100 Sat

0100 Sat

0100 Sat

03/02/26

04/02/26

04/02/26

04/02/26

04/02/26

05/02/26

05/02/26

05/02/26

05/02/26

06/02/26

06/02/26

06/02/26

06/02/26

07/02/26

07/02/26

07/02/26

07/02/26

0510 Tue

0510 Wed

0510 Wed

0510 Wed

0510 Wed

0510 Thu

0510 Thu

0510 Thu

0510 Thu

0330 Fri

0330 Fri

0330 Fri

0330 Fri

0330 Sat

0330 Sat

0330 Sat

0330 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Swansea Loop

Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Down Swansea 
Loop

Up Swansea Loop

Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Down Swansea 
Loop

Up Swansea Loop

Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Down Swansea 
Loop

Up Swansea Loop

Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Down Swansea 
Loop

Up Swansea Loop

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

Swansea Loop 
West Jn

P2025/4034663 03/02/26

04/02/26

04/02/26

04/02/26

04/02/26

05/02/26

05/02/26

05/02/26

05/02/26

06/02/26

06/02/26

06/02/26

06/02/26

07/02/26

07/02/26

07/02/26

07/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0045 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0445 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Ladbroke Grove

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

P2025/4053980 0045 SUN TO 0550 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

2R89 TO TERMINATE AT SLOUGH ECS TO 
RETURN TO READING TRAIN CARE DEPOT

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0550 SUN TO 0720 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 




0720 SUN TO 0500 MON - TRAINS TO RUN OVER 
THE RELIEF LINES.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO2. AND NO.3 
BETWEEN 0045 SUN AND 0430 SUN..



WORK DETAILS = 

HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - 



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

0550 Sun

0720 Sun

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0720 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0550 Sun

0720 Sun

0430 Sun

0720 Sun

0720 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Southall West 
Loop
Up Brentford Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Reception 1, 2 & 3

West London 
Waste

Days Aggregates 
Terminal

Washer Bypass 
and Back Line

Paddington New 
Yard

Hanwell Spur 
West

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Main

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

Southall West Jn

Hanwell Jn

Acton West

Acton West

Southall West Jn

Southall East Jn

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

West Ealing Jn

Acton Main Line

Paddington

Ladbroke Grove

P2025/4053980 01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0900 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2300 Sun

0025 Mon

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0500 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Acton West

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Kennet Bridge Jn

Windsor and Eton 
Central

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Ladbroke Grove

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

P2025/4053980

P2025/3916771

P2025/3916759

P2025/3916731

TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

GW103
GW178

GW103
GW184

GW103
GW185

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

02/02/26

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2025/3905506 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

01/02/26

01/02/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/3916815

P2025/3905478

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW500
SW125

GW103

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

31/01/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 2

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Up Relief

Platforms 3 to 6

Platform 1

Up Through

Up Filton Main

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single and Down 
Avonmouth and 
Up Avonmouth
Down and Up 
Bristol

Down Filton Main

Middle Siding

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platform 13

Down and Up 
Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Stoke Gifford Jn 
No.1

North Somerset Jn

Filton West Jn No.2

Bristol Temple 
Meads

Avonmouth Dock LC

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol Temple 
Meads

Parson Street

St. Philips Marsh

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol Temple 
Meads

Bristol East Depot

Bristol Temple 
Meads

North Somerset 
Jn

P2025/4053094 TIMES NOT TO BE REDUCED.  

NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  

NO ACCESS BETWEEN BRISTOL TEMPLE MEADS 
AND STOKE GIFFORD DEPOT.  

AMENDED ECS WORKING.  5 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT.

NO ALL LINE BLOCK AT BTM AVAILABLE.  



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MUST NOT BE STABLED OR OUTBERTHED 
ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE 
WHEN IT FORMS PART OF BTM MAINTENANCE 
STRATEGY POSSESSION.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUTBERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


WORK = Filton Bank W2024/

BSW 0m55ch to 4m16ch

Maintenance

GW105
GW450
GW451
GW454
GW528
GW530
GW540

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0710 Sun

0710 Sun

1800 Sat

1800 Sat

1800 Sat

1800 Sat

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0815 Sun

0815 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up Relief

Down/Up Avoider

Down Filton Main

High Level Sidings

Kingsland Road 
Sidings

Middle Spur

Up Relief

Down Filton Main

Down and Up 
Poplar

Acton Yard

Down and Up 
Poplar

Acton Yard

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Jn

Acton West

Acton West

Acton West

Acton West

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.1

Bristol East Jn

Kingsland Road 
Sidings GF

Bristol Temple 
Meads

Bedminster

Stoke Gifford Jn 
No.1

Acton Wells Jn

Acton East

Acton Wells Jn

Acton East

P2025/4053094

P2025/3925538

P2025/4125432

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS:MAINTENANCE, POPLARS 
ELECTRIFICATION

EA1310
GW130

EA1310
GW130

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

31/01/26

31/01/26

31/01/26

31/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053129 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

02/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2210 Sat

0050 Sun

0500 Mon

0005 Sun

0005 Sun

0001 Mon

0001 Mon

0030 Sun

0030 Sun

0030 Sun

01/02/26

02/02/26

07/02/26

01/02/26

01/02/26

02/02/26

02/02/26

01/02/26

01/02/26

01/02/26

0050 Sun

0500 Mon

0500 Sat

0740 Sun

0740 Sun

0635 Mon

0635 Mon

1600 Sun

1600 Sun

1600 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down and Up 
Westbury

Down and Up 
Westbury

All Lines

Down Sidings

Single

Bay

Up/Down Tidal / 
Down and Up 
Tidal Sidings
Reception Line 1

Reception Line 2

Reception Line 3

Down Relief

Up Relief

Heywood Road Jn

Heywood Road Jn

Heywood Road Jn

Pinhoe

Chard Jn

St. Ives

Western Growers 
Crossing

Cardiff Docks RT 
Boundary

Pengam Jn

Newtown Jn

Crofton LC (R/G)

Theale

Newbury West

Yeovil Jn

Chard Jn

St. Erth

Pengam Jn

Rumney River 
Bridge Jn

Wentloog Freight 
Terminal East Jn

P2025/3917464

P2025/4072951

P2025/4082863

P2025/4051385

SERVICES TO BE DIVERTED VIA 
MELKSHAM/SWINDON/DIDCOT 



RRS SERVICE REQUIRED FOR PEWSEY.



WORK DETAILS: 

Woodborough S&C â€“ 905A, 905B, 906

Woodborough PL â€“ BHL 1100 78m 1623y â€“ 
79m 593y

Woodborough PL â€“ BHL 2100 78m 1625y â€“ 
79m 625y

Eddington Steels â€“ SWY 1100 91m 841y â€“ 91m 
1408y

Crofton Savernake â€“ BHL 1100 69m 1639y â€“ 
70m 552y

TRACK MAINTENANCE: Y04

BRIDGE EXAM COOMBEWATER ROAD AND 
SIDMOUTH ROAD

"REPLACEMENT ROAD TRANSPORT REQUIRED 
IN LIEU.



WORK DETAILS

TRACK RENEWAL / UPGRADE WORK"

AMENDED TRAIN WORKING. 

ALL TRAINS VIA THE MAIN LINES. 

ONE RECEPTION LINE AT PENGAM TO BE 
REMOVED PRIOR TO THE PUBLICATION OF THE 
CPPP. 

NO ACCESS TO PENGAM OR TIDAL SIDINGS. 

work content: heavy maintenance.

GW500

GW610
SW115

GW690

GW790
GW900

31/01/26

01/02/26

02/02/26

01/02/26

01/02/26

05/01/26

05/01/26

01/02/26

01/02/26

01/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

02/02/26

1300 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Caerphilly Bay 
Platform

Single

Single

All Lines

All Lines

Down and Up 
Llandaf

All Lines

Down District

Up District

Down and Up 
OVE/Down Relief

Up Relief

Up Main

Down Main

Down Relief

Caerphilly

Heath Jn

Ystrad Mynach 
South Jn

Cardiff East Jn

Cardiff Bay

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Jersey Marine Jn 
North

Jersey Marine Jn 
North

Margam Yard Jn

Port Talbot Parkway

Court Sart Jn

Port Talbot Parkway

Caerphilly

Coryton

Cwmbargoed

Queen St North 
Jn (Cardiff)

Queen St South 
Jn (Cardiff)

Radyr Jn

Rhymney

Briton Ferry

Court Sart Jn

Margam East Jn

Margam Moors Jn

Port Talbot East

P2025/4168597

P2025/4034803

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYMNEY AND 
CARDIFF CENTRAL.



TICKET ACCEPTANCE ON CARDIFF BAY.



VALLEY SERVICE VIA CITY LINES TO CARDIFF 
CENTRAL.



UNITS CAN STABLE AT DMU PRIOR TO 
POSSESSION START.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN BRIDGEND AND 
STATIONS TO SWANSEA/LLANELLI. TERMINATING
TRAINS FROM THE CARDIFF VIA PONTYCLUN 
DIRECTION TO SHUNT AT BRIDGEND WEST TO 
THE UP PLATFORM TO RETURN TO CARDIFF VIA 
PONTYCLUN. 

FREIGHT ACCESS AVAILABLE TO MARGAM YARD 
/ PORT TALBOT DOCKS.

NO ACCESS TO / FROM DISTRICT LINES.



TO BE READ IN CONJUNCTION WITH 
POSSESSIONS TO THE WEST 4034619 
(LLANDORE VIADUCT) & 4034663 (SWANSEA 
STATION AREA)



Work Content: Tai Bach

GW810
GW820
GW828
GW830
GW839

GW877
GW890
GW900

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

31/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0600 Mon

0600 Mon

0600 Mon

0100 Fri

0100 Fri

06/02/26

06/02/26

06/02/26

31/01/26

31/01/26

0330 Fri

0330 Fri

0330 Fri

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Swansea 
Main
Up Swansea Main

Avoiding Line

Down and Up 
District

Down Main

Up Main

Landore East Jn

Swansea Loop East 
Jn

Swansea Loop West
Jn

Llandeilo Jn

Llanelli Dock Jn East

Court Sart Jn

Landore East Jn

Genwen Jn

Swansea Loop 
West Jn

P2025/4034619

P2025/4034765

AMENDED TRAIN WORKING. 

ALL THROUGH TRAINS BETWEEN PORT TALBOT 
AND WEST WALES TO DIVERT VIA THE SWANSEA
DISTRICT LINE. 

ROAD REPLACEMENT TRANSPORT BETWEEN 
PORT TALBOT AND LLANELLI. POSSESSION TO 
BE READ IN CONJUNCTION WITH 4034663 
SWANSEA STATION AREA,  4034765 LLANDEILO 
JN TAMPING AND 4034803 PORT TALBOT AREA 
WEEKEND 45. 



Work Content: Llandore Viaduct, Construction 
Services Skewen, Neath Geotech work. 



START TIME MAY NEED TO BE ADJUSTED DUE 
TO DIVERTED 1B93 ARRIVING IN SWANSEA 
LATER TAHN ITS WTT PATH DUE TO NEWBURY 
DIVERSIONS. ASSOCIATED EMPTY STOCK 
MOVEMENT WILL NEED TO RETURN EAST 
TOWARDS CARDIFF OR STABLE AT MALIPHANT.

TO BE READ IN CONJUNCTION WITH 4034663 
(SWANSEA STATION AREA) & 4034619 (COURT 
SART TO SWANSEA)



AMENDED TRAIN WORKING.

MAIN LINE BLOCKED.

DISTRICT LINE TRAINS (INCLUDING DIVERSIONS) 
VIA THE DOWN & UP LLANDEILO GOODS LOOP, 
ADDITIONAL [8] REQUIRED.



Work Content: Llandeilo Jn tamping

GW890
GW900
GW9001

GW900
GW906
GW910

26/01/26

26/01/26

26/01/26

30/01/26

30/01/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

0100 Tue

0100 Tue

0100 Tue

31/01/26

31/01/26

06/02/26

31/01/26

31/01/26

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

02/02/26

03/02/26

03/02/26

03/02/26

0510 Sat

0510 Sat

0330 Fri

0510 Sat

0510 Sat

0510 Sat

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Tue

0510 Tue

0510 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Swansea Main

Down Swansea 
Main
Carriage Washer 
Line

Platforms 1 and 2

Platforms 3 and 4

Down Swansea 
Loop

Up Swansea Loop

Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Down Swansea 
Loop

Up Swansea Loop

Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Down Swansea 
Loop

Up Swansea Loop

Up Swansea Main

Down Swansea 
Main
Carriage Washer 
Line

Down Swansea 
Loop

Swansea

Swansea Loop East 
Jn

Swansea

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Landore West Jn

Swansea

Swansea Loop 
East Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

P2025/4034663 POSSESSION TO BE READ IN CONJUNCTION 
WITH 4034619 (TO THE EAST) & 4034765 
(LLANDEILO JN TAMPING)



0600 MON 26 JAN TO TO 0510 SAT 31 JAN

NO ACCESS TO SWANSEA STATION. NO TRAINS 
TO STABLE AT SWANSEA. NO ACCESS TO 
MALIPHANT DEPOT. 



0510 SAT 31 JAN TO 0020 SUN 01 FEB 

0810 SUN 01 FEB TO 2330 SUN 01 FEB 

0510 MON 02 FEB TO 0100 TUE 03 FEB 

0510 TUE 03 FEB TO 0100 WED 04 FEB 

0510 WED 04 FEB TO 0100 THU 05 FEB 

0510 THU 05 FEB TO 0100 FRI 06 FEB 

PLATFORMS 1 & 2 BLOCKED THROUGHOUT. 

ACCESS AVAILABLE BETWEEN WEST WALES 
AND PLATFORMS 3 & 4, EXCEPT WHEN BLOCKED
OVERNIGHT.



0020 SUN 01 FEB TO 0810 SUN 01 FEB

2330 SUN 01 FEB TO 0510 MON 02 FEB 

0100 TUE 03 FEB TO 0510 TUE 03 FEB 

0100 WED 04 FEB TO 0510 WED 04 FEB

0100 THU 05 FEB TO 0510 THU 05 FEB

0100 FRI 06 FRB TO 0330 FRI 06 FEB

AMENDED TRAIN WORKING WITH NO ACCESS TO
SWANSEA AND NO MOVEMENTS BETWEEN 
PLATFORMS 3 & 4 AND MALIPHANT DEPOT.

PLATFORMS 1 & 2 BLOCKED THROUGHOUT.

PLATFORMS 3 & 4 AVAILABLE FOR STABLING.



Work Content: Swansea platforms 1 & 2, MPSB 
Swansea station throat.

At some point, 9710 switch diamond at Llandeilo Jn to 
be added for Construction Services. This will require 
trains to use the Genwen Loop. TBC.



START TIME MAY NEED TO BE ADJUSTED DUE 
TO DIVERTED 1B93 ARRIVING IN SWANSEA 
LATER TAHN ITS WTT PATH DUE TO NEWBURY 
DIVERSIONS. ASSOCIATED EMPTY STOCK 
MOVEMENT WILL NEED TO RETUR EAST 
TOWARDS CARDIFF OR STABLE AT MALIPHANT.

GW9001
GW906

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

03/02/26

03/02/26

03/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Tue

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Thu

0100 Thu

0100 Thu

0100 Thu

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Sat

0100 Sat

0100 Sat

0100 Sat

03/02/26

04/02/26

04/02/26

04/02/26

04/02/26

05/02/26

05/02/26

05/02/26

05/02/26

06/02/26

06/02/26

06/02/26

06/02/26

07/02/26

07/02/26

07/02/26

07/02/26

0510 Tue

0510 Wed

0510 Wed

0510 Wed

0510 Wed

0510 Thu

0510 Thu

0510 Thu

0510 Thu

0330 Fri

0330 Fri

0330 Fri

0330 Fri

0330 Sat

0330 Sat

0330 Sat

0330 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Swansea Loop

Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Down Swansea 
Loop

Up Swansea Loop

Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Down Swansea 
Loop

Up Swansea Loop

Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Down Swansea 
Loop

Up Swansea Loop

Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Down Swansea 
Loop

Up Swansea Loop

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

Swansea Loop 
West Jn

P2025/4034663 03/02/26

04/02/26

04/02/26

04/02/26

04/02/26

05/02/26

05/02/26

05/02/26

05/02/26

06/02/26

06/02/26

06/02/26

06/02/26

07/02/26

07/02/26

07/02/26

07/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/4054053 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

07/02/26

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

46Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3916957 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0720 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Main

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2025/4054050

P2025/3916894

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance, HS2 OOC STATION 
WORKS

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180

GW103

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2025/3916998 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2025/3916848

P2025/3917016

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2215 Sat

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

1000 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Single

Down and Up 
Relief

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Maidenhead East

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Slough

Slough West

Slough

Slough

Slough

Slough West

Slough

Slough West

P2025/4079236 TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = SLOUGH WEST S&C TAMPING 
MAINS



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

07/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2025/3916855 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2025/3916855

P2025/3917034 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0745 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 2

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Down and Up 
Filton Relief

East Depot 
Sidings

Barton Hill Head 
Shunt

High Level Sidings

Middle Siding

Middle Spur

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

West Carriage 
Line

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

P2025/4053175 2345 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2345 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE 
RE-PLATFORMED USING PLATFORMS 9, 10, 11, 
12, 13 AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS.



ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance W2023/

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

1800 Sat

1800 Sat

1800 Sat

1800 Sat

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
Filton Mains

Down Bristol Loop
and Up Bristol 
Loop
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Kingsland Road 
Sidings

Up Filton Main

Up Main and Up 
Relief

Down and Up 
Poplar

Acton Yard

Down and Up 
Poplar

Acton Yard

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Acton West

Acton West

Acton West

Acton West

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

North Somerset 
Jn

Bristol Temple 
Meads

Bristol West Jn

Acton Wells Jn

Acton East

Acton Wells Jn

Acton East

P2025/4053175

P2025/4125433

P2025/3925539

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS:MAINTENANCE, POPLARS 
ELECTRIFICATION

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

EA1310
GW130

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

07/02/26

07/02/26

07/02/26

07/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued

Continued
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053190 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

09/02/26

09/02/26

09/02/26

09/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2140 Mon

2140 Mon

2140 Tue

2140 Tue

2140 Wed

2140 Wed

2140 Thu

2140 Thu

0001 Sun

0001 Sun

0001 Sun

2210 Sat

0050 Sun

0500 Mon

10/02/26

10/02/26

11/02/26

11/02/26

12/02/26

12/02/26

13/02/26

13/02/26

08/02/26

08/02/26

08/02/26

01/02/26

02/02/26

07/02/26

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0735 Sun

0735 Sun

0735 Sun

0050 Sun

0500 Mon

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Down and Up 
Westbury

Down and Up 
Westbury

Down and Up 
Westbury

Wylds Lane Jn

Norton Jn

Wylds Lane Jn

Norton Jn

Wylds Lane Jn

Norton Jn

Wylds Lane Jn

Norton Jn

Basingstoke

Basingstoke

Basingstoke

Heywood Road Jn

Heywood Road Jn

Heywood Road Jn

Abbotswood Jn

Evesham

Abbotswood Jn

Evesham

Abbotswood Jn

Evesham

Abbotswood Jn

Evesham

Basingstoke

Southcote Jn

Basingstoke

Crofton LC (R/G)

Theale

Newbury West

P2025/4085497

P2025/4085498

P2025/4085499

P2025/4085500

P2025/4073036

P2025/3917464

Work Content: High Output Stoulton (114m 685y to 
115m 1535y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

Work Content: High Output Stoulton (114m 685y to 
115m 1535y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

Work Content: High Output Stoulton (114m 685y to 
115m 1535y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

Work Content: High Output Stoulton (114m 685y to 
115m 1535y)



GWR TO TERMINATE AT CHELTENHAM AND 
WORCESTERSHIRE PARKWAY

GWR: 2J11 AND 2J12 WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BASINGSTOKE AND READING.





TRACK MAINTENANCE: B11b

BRIDGE EXAMINATION: PERRYWOOD ROAD

SERVICES TO BE DIVERTED VIA 
MELKSHAM/SWINDON/DIDCOT 



RRS SERVICE REQUIRED FOR PEWSEY.



WORK DETAILS: 

Woodborough S&C â€“ 905A, 905B, 906

Woodborough PL â€“ BHL 1100 78m 1623y â€“ 
79m 593y

Woodborough PL â€“ BHL 2100 78m 1625y â€“ 
79m 625y

Eddington Steels â€“ SWY 1100 91m 841y â€“ 91m 
1408y

Crofton Savernake â€“ BHL 1100 69m 1639y â€“ 
70m 552y

GW310
MD900
MD910

GW310
MD900
MD910

GW310
MD900
MD910

GW310
MD900
MD910

GW500
SW125

GW500

09/02/26

09/02/26

10/02/26

10/02/26

11/02/26

11/02/26

12/02/26

12/02/26

08/02/26

08/02/26

08/02/26

31/01/26

01/02/26

02/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
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EAS_V2_1_2526

0140 Sat

0140 Sat

0140 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

09/02/26

09/02/26

09/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

0400 Mon

0400 Mon

0400 Mon

1300 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Warminster

Up Warminster

Dn Main/Dn 
Exeter/Exeter 
main/Loop/Exeter 
Main
Exeter Main/Up 
Exeter/Up Main
Quidhampton 
Sidings

Caerphilly Bay 
Platform

Single

Single

All Lines

All Lines

Down and Up 
Llandaf

All Lines

Wilton Jn

Gillingham (Dorset)

Wilton Jn

Caerphilly

Heath Jn

Ystrad Mynach 
South Jn

Cardiff East Jn

Cardiff Bay

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Beechgrove GF

Salisbury

Wilton Jn

Caerphilly

Coryton

Cwmbargoed

Queen St North 
Jn (Cardiff)

Queen St South 
Jn (Cardiff)

Radyr Jn

Rhymney

P2025/4073506

P2025/4168598

SWR: EXETER SERVICES TO START & 
TERMINATE AT SALISBURY. YEOVIL VIA 
WESTBURY SERVICES WILL NOT RUN. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
GILLINGHAM AND EXETER. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SALISBURY & GILLINGHAM.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
START & TERMINATE AT WARMINSTER. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
SALISBURY AND PORTSMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WARMINSTER AND SALISBURY.



FREIGHTLINER: 7V07, 7O52, 7O12, 7V12, 7O43/44 
& 7V98 WILL NOT RUN. 4V34 & 4O51 WILL DIVERT 
VIA BASINGSTOKE AND DIDCOT. 



DB CARGO: 0O12 & 0V14 WILL DIVERT VIA 
BASINGSTOKE AND DIDCOT.



GBRf: 0O74 & 0V76 WILL DIVERT VIA 
BASINGSTOKE AND DIDCOT.



TRACK RENEWALS: 44500125 WILTON SOUTH 
DOWN

BRIDGE EXAMINATION: SHERRINGTON VIADUCT

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYMNEY AND 
CARDIFF CENTRAL.



TICKET ACCEPTANCE ON CARDIFF BAY.



VALLEY SERVICE VIA CITY LINES TO CARDIFF 
CENTRAL.



UNITS CAN STABLE AT DMU PRIOR TO 
POSSESSION START.

GW5001
SW115
SW170

GW810
GW820
GW828
GW830
GW839

07/02/26

07/02/26

07/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0600 Mon

0600 Mon

0600 Mon

2200 Sun

2200 Sun

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

09/02/26

06/02/26

06/02/26

06/02/26

09/02/26

09/02/26

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Fri

0330 Fri

0330 Fri

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Platform 3

Up & Down

Down

Up

Down, Up & Loops

Down and Up 
OVE/Down Relief

Up Relief

Down Relief

Up Passenger 
Loop
Down Passenger 
Loop

Down Main

Up Main

Down Swansea 
Main
Up Swansea Main

Avoiding Line

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Bridgend

Maesteg

Port Talbot Parkway

Bridgend

Margam Yard Jn

Port Talbot Parkway

Port Talbot Parkway

Stormy Down and 
Up Passenger Loops

Landore East Jn

Swansea Loop East 
Jn

Swansea Loop West
Jn

Gaer Jn

Newport (Wales)

Bridgend

Leckwith Loop 
North Jn

Margam East Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Court Sart Jn

Landore East Jn

Maindee East Jn

Newport (Wales)

P2025/4034869

P2025/4034619

P2025/4023422

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
CARDIFF CENTRAL AND PORT TALBOT PARKWAY
/ MAESTEG.

TRAINS FROM THE WEST TERMINATING AT PORT
TALBOT TO RETURN IN THE DOWN DIRECTION 
ON THE UP MAIN TO BRITON FERRY EAST. 

ACCESS TO PLATFORM 1A AT BRIDGEND 
AVAILABLE FROM / TO VOG ONLY.

NO ACCESS TO MARGAM FREIGHT 
CONNECTIONS.



FREIGHTLINER 6B88[SO], 6B81[Suo], 6B82[Suo], 
6A85[Suo], 6M39[Suo], 6O63[Suo] UNABLE TO 
OPERATE. 



Work Content: Stormy & Bridgend platforms WDW 
track & Cardiff to Margam Drainage sites.

AMENDED TRAIN WORKING. 

ALL THROUGH TRAINS BETWEEN PORT TALBOT 
AND WEST WALES TO DIVERT VIA THE SWANSEA
DISTRICT LINE. 

ROAD REPLACEMENT TRANSPORT BETWEEN 
PORT TALBOT AND LLANELLI. POSSESSION TO 
BE READ IN CONJUNCTION WITH 4034663 
SWANSEA STATION AREA,  4034765 LLANDEILO 
JN TAMPING AND 4034803 PORT TALBOT AREA 
WEEKEND 45. 



Work Content: Llandore Viaduct



START TIME MAY NEED TO BE ADJUSTED DUE 
TO DIVERTED 1B93 ARRIVING IN SWANSEA 
LATER TAHN ITS WTT PATH DUE TO NEWBURY 
DIVERSIONS. ASSOCIATED EMPTY STOCK 
MOVEMENT WILL NEED TO RETUR EAST 
TOWARDS CARDIFF OR STABLE AT MALIPHANT.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.



Work Content: Newport S&T

GW850
GW874
GW877
GW900

GW890
GW900
GW9001

GW900

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

08/02/26

26/01/26

26/01/26

26/01/26

08/02/26

08/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V2_2526
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Transition V2.1 Final Rules

EAS_V2_1_2526

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

0100 Tue

0100 Tue

0100 Tue

31/01/26

31/01/26

06/02/26

31/01/26

31/01/26

31/01/26

01/02/26

01/02/26

01/02/26

01/02/26

02/02/26

02/02/26

02/02/26

02/02/26

03/02/26

03/02/26

03/02/26

0510 Sat

0510 Sat

0330 Fri

0510 Sat

0510 Sat

0510 Sat

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Tue

0510 Tue

0510 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Swansea Main

Down Swansea 
Main
Carriage Washer 
Line

Platforms 1 and 2

Platforms 3 and 4

Down Swansea 
Loop

Up Swansea Loop

Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Down Swansea 
Loop

Up Swansea Loop

Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Down Swansea 
Loop

Up Swansea Loop

Up Swansea Main

Down Swansea 
Main
Carriage Washer 
Line

Down Swansea 
Loop

Swansea

Swansea Loop East 
Jn

Swansea

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Landore West Jn

Swansea

Swansea Loop 
East Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

P2025/4034663 POSSESSION TO BE READ IN CONJUNCTION 
WITH 4034619 (TO THE EAST) & 4034765 
(LLANDEILO JN TAMPING)



0200 MON 26 JAN TO TO 0510 SAT 31 JAN

NO ACCESS TO SWANSEA STATION. NO TRAINS 
TO STABLE AT SWANSEA. NO ACCESS TO 
MALIPHANT DEPOT. 



0510 SAT 31 JAN TO 0020 SUN 01 FEB 

0810 SUN 01 FEB TO 2330 SUN 01 FEB 

0510 MON 02 FEB TO 0100 TUE 03 FEB 

0510 TUE 03 FEB TO 0100 WED 04 FEB 

0510 WED 04 FEB TO 0100 THU 05 FEB 

0510 THU 05 FEB TO 0100 FRI 06 FEB 

0510 FRI 06 FEB TO 0100 SAT 07 FEB 

PLATFORMS 1 & 2 BLOCKED THROUGHOUT. 

ACCESS AVAILABLE BETWEEN WEST WALES 
AND PLATFORMS 3 & 4, EXCEPT WHEN BLOCKED
OVERNIGHT.



0020 SUN 01 FEB TO 0810 SUN 01 FEB

2330 SUN 01 FEB TO 0510 MON 02 FEB 

0100 TUE 03 FEB TO 0510 TUE 03 FEB 

0100 WED 04 FEB TO 0510 WED 04 FEB

0100 THU 05 FEB TO 0510 THU 05 FEB

0100 FRI 06 FRB TO 0510 FRI 06 FEB

0100 SAT 07 FEB TO 0330 SAT 07 FEB  

AMENDED TRAIN WORKING WITH NO ACCESS TO
SWANSEA AND NO MOVEMENTS BETWEEN 
PLATFORMS 3 & 4 AND MALIPHANT DEPOT.

PLATFORMS 1 & 2 BLOCKED THROUGHOUT.

PLATFORMS 3 & 4 AVAILABLE FOR STABLING.



Work Content: Swansea platforms 1 & 2, MPSB 
Swansea station throat.

At some point, 9710 switch diamond at Llandeilo Jn to 
be added for Construction Services. This will require 
trains to use the Genwen Loop. TBC.



START TIME MAY NEED TO BE ADJUSTED DUE 
TO DIVERTED 1B93 ARRIVING IN SWANSEA 
LATER TAHN ITS WTT PATH DUE TO NEWBURY 
DIVERSIONS. ASSOCIATED EMPTY STOCK 
MOVEMENT WILL NEED TO RETUR EAST 
TOWARDS CARDIFF OR STABLE AT MALIPHANT.

GW9001
GW906

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

26/01/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

01/02/26

03/02/26

03/02/26

03/02/26
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0100 Tue

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Thu

0100 Thu

0100 Thu

0100 Thu

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Sat

0100 Sat

0100 Sat

0100 Sat

03/02/26

04/02/26

04/02/26

04/02/26

04/02/26

05/02/26

05/02/26

05/02/26

05/02/26

06/02/26

06/02/26

06/02/26

06/02/26

07/02/26

07/02/26

07/02/26

07/02/26

0510 Tue

0510 Wed

0510 Wed

0510 Wed

0510 Wed

0510 Thu

0510 Thu

0510 Thu

0510 Thu

0330 Fri

0330 Fri

0330 Fri

0330 Fri

0330 Sat

0330 Sat

0330 Sat

0330 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Swansea Loop

Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Down Swansea 
Loop

Up Swansea Loop

Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Down Swansea 
Loop

Up Swansea Loop

Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Down Swansea 
Loop

Up Swansea Loop

Down Swansea 
Main
Up Swansea Main

Carriage Washer 
Line

Down Swansea 
Loop

Up Swansea Loop

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea

Swansea Loop East 
Jn

Swansea Loop West
Jn

Swansea Loop East 
Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

Swansea Loop 
West Jn

Landore West Jn

Swansea Loop 
East Jn

Swansea Loop 
West Jn

P2025/4034663 03/02/26

04/02/26

04/02/26

04/02/26

04/02/26

05/02/26

05/02/26

05/02/26

05/02/26

06/02/26

06/02/26

06/02/26

06/02/26

07/02/26

07/02/26

07/02/26

07/02/26
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EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down & Up Poplar

Engine & Carriage
Line

North Pole Line A 
and B

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Platforms 7 to 12 
and 14
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Acton Dive-Under

Acton West (inc.)

Acton West

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Ealing Broadway

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Acton West

Acton Main Line

Acton Wells Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Acton Main Line

Paddington

P2025/3917765 0045 SUN TO 0600 SUN

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0600 SUN TO 0720 SUN

TRAINS TO RUN OVER THE RELIEF LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS 

TO FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD/NORTH LONDON LINES. 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD.

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION DEVELOPMENT WORKS

GW103
XR001

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - 



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0600 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

15/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

0720 Sun

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Lines 4 and 
5/Down and Up 
Relief
Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Down and Up 
Main

Acton West

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Southall East Jn

Paddington

Ladbroke Grove

P2025/3917765

P2025/3917154

P2025/3917171

TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

GW103

GW103

15/02/26

16/02/26

16/02/26

16/02/26

16/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0800 Sun

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up Airport

Down Airport

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief

Hanwell Spur East

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Up Iver Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Dolphin Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Dolphin Jn

Hanwell Bridge

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Iver (inc.)

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Ealing Broadway

Hanwell

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Drayton Jn

West Ealing

West Ealing Jn

Iver

Southall East Jn

P2025/3917768 0001 SUN TO 0120 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY. 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINE CCOS 



0120 SUN TO 0545 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINE CCOS 

UNITS CAN BE STABLED ON WEST EALING 
LOOPS 2 & 3 WITH PANTOGRAPHS LOCKED AND 
LOWERED. 

MTREL / HEOC TO STABLE ## SETS AT 
HEATHROW AIRPORT IN TERMINAL PLATFORMS.


0545 SUN TO 0800 SUN 

TRAINS TO RUN OVER RELIEF LINES

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY. 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINE CCOS 





WORK DETAILS = 

MAINTENANCE.

GW103
GW130
GW174
GW176
GW180
GW182

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Sun

0120 Sun

0545 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

0025 Mon

15/02/26

15/02/26

15/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

0545 Sun

0545 Sun

0800 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Up Airport

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Southall East Jn

Hanwell Jn

Heathrow Airport Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Ruscombe

Windsor and Eton 
Central

West Ealing Jn

Heathrow Airport 
Jn

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2025/3917768

P2025/3917188

P2025/3927472

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103
GW180

GW103
GW184

15/02/26

15/02/26

15/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

15/02/26

16/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2025/3917105 TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2025/3917121 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Sun

1000 Sun

1900 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

15/02/26

15/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

15/02/26

15/02/26

1000 Sun

1900 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down Relief

Up Main

Down and Up 
Relief

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Dolphin Jn (inc.)

Dolphin Jn

Dolphin Jn (inc.)

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Dolphin Jn

Dolphin Jn

Dolphin Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/4079288

P2025/3927486

P2025/3917137

TRAINS TO RUN OVER THE MAIN/RELIEF LINES 
AS REQUIRED.







WORK DETAILS = DOLPHIN JN S&C RENEWAL 
FOLLOW UP.

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW220
GW225
GW500
SW125

GW103
GW190
GW500
SW125

GW103

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

14/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0150 Sun

0150 Sun

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

15/02/26

15/02/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Through

Up Through

Platform 4

Platform 6

Platform 8

Platform 10

Platform 12

Down and Up 
Main

West Carriage 
Line

Down and Up 
Portbury

Up Relief

Down/Up Avoider

High Level Sidings

Platform 2

South Liberty 
Sidings

Pylle Hill Goods

Middle Siding

West 
Bay/Dock/Parcels/
Fish Sidings
West Carriage 
Washer Siding

East Depot Goods
Loop/East Depot 
Spur 1
Platform 3

Platform 5

Platform 7

Bristol Temple 
Meads

Flax Bourton Tunnel 
East

Bedminster

Ashton Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Parson Street Jn

Bedminster

Bristol Temple 
Meads

Bedminster

North Somerset Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Parson Street Jn

St. Philips Marsh

Bristol East Jn

Bristol Temple 
Meads

Parson Street Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol East Depot

Bristol Temple 
Meads

P2025/4146745 AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 15, 13, 11, 9, 7, 5, 3.

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE

GW105
GW450
GW528
GW530
GW548

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0150 Sun

0150 Sun

0150 Sun

0150 Sun

1800 Sat

1800 Sat

1800 Sat

1800 Sat

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Platform 9

Platform 1

Platform 15

Platform 11

Platform 13

Down Bristol Loop
and Up Bristol 
Loop
Down and Up 
Filton Main
Down and Up 
Filton Relief
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Down and Up 
Poplar

Acton Yard

Down and Up 
Poplar

Acton Yard

North Somerset Jn

Bristol Temple 
Meads

St. Philips Marsh

Bristol Temple 
Meads

Acton West

Acton West

Acton West

Acton West

Dr. Days Jn

Lawrence Hill 
(inc.)

North Somerset 
Jn

North Somerset 
Jn (inc.)

Acton Wells Jn

Acton East

Acton Wells Jn

Acton East

P2025/4146745

P2025/3925563

P2025/4125434

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS:MAINTENANCE, POPLARS 
ELECTRIFICATION

EA1310
GW130

EA1310
GW130

15/02/26

15/02/26

15/02/26

15/02/26

14/02/26

14/02/26

14/02/26

14/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053116 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

16/02/26

16/02/26

16/02/26

16/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0005 Sun

0005 Sun

0005 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

15/02/26

15/02/26

15/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0735 Sun

0735 Sun

0735 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Basingstoke

Basingstoke

Basingstoke

Hungerford

Newbury

Newbury

Crofton LC (R/G)

Towney LC (UWC)

Towney LC (UWC)

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Basingstoke

Southcote Jn

Basingstoke

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

P2025/4073818

P2025/4082748

P2025/4053328

TRACK RENEWALS 44600514 LWRT

"SERVICES DIVERTED VIA DIDCOT AND 
SWINDON.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN READING AND NEWBURY / BEDWYN 
AND BETWEEN PEWSEY AND SWINDON / 
WESTBURY.

NO ACCESS TO / FROM THEALE SIDINGS.



WORK DETAILS

CORE PLTR THEALE."

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

GW500
SW125

GW500

GW500
GW570
GW580
SW175

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

14/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2100 Sat

2100 Sat

2100 Sat

2100 Sat

0035 Sun

0035 Sun

1130 Sun

1130 Sun

1130 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

0020 Sat

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

16/02/26

23/02/26

0750 Sun

0750 Sun

1100 Sun

0750 Sun

2100 Sun

0750 Sun

2100 Sun

2100 Sun

2100 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0510 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession 
ERTMS (T3-
E)

Down Relief

Down Service Line

Up Service Line

Up Relief

Down and Up 
Service Line

Down Main

Up Main

Down Relief

Up Main

Down and Up 
Service Line

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Single and Loops

Maindee East Jn

Llanwern Works 
West Connection

Llanwern Works 
East Connection

Llanwern Works 
West Connection

Maindee East Jn

Llanwern Works 
East Connection

Maindee East Jn

Llanwern Works 
East Connection

Llanwern Works 
West Connection

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Pwllheli

Llanwern Works 
East Connection

Llanwern Works 
West Connection

Maindee East Jn

Llanwern Works 
East Connection

Llanwern Works 
East Connection

Maindee East Jn

Llanwern Works 
East Connection

Maindee East Jn

Llanwern Works 
East Connection

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Dovey Jn

P2025/3990143

P2025/4034383

P2025/4051686

UNTIL 0035 SUNDAY

ALL TRAINS VIA THE MAIN LINES. LLANWERN 
BLOCKED AT THE WEST END. EAST USK YARD 
BLOCKED AT THE EAST END.  



BETWEEN 0035 SUNDAY AND 0750 SUNDAY

ALL LINES BLOCKED. 



BETWEEN 0750 SUNDAY AND 1100 SUNDAY

UP TRAINS VIA THE UP MAIN. DOWN TRAINS VIA 
THE DOWN RELIEF. LLANWERN BLOCKED AT THE
WEST END FOR UP TRAINS. NO EXIT FROM EAST 
USK YARD AT THE EAST END.  



BETWEEN 1100 SUNDAY AND 1130 SUNDAY

DOWN TRAINS VIA THE DOWN RELIEF. BOTH UP 
LINES AVAILABLE. 



FROM 1130 SUNDAY

ALL TRAINS VIA THE RELIEF LINES. 



**SUBJECT TO A LATER START AS DEPENDENT 
ON SIX NATIONS**



work content: parallel tamp Llanwern West Jn

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLETH AND PWLLHELI.



Work Content: PL Track - Llanaber & Bennar Fawr, 
Llaber Footbridge, Geotech / drainage Minffordd.

GW710
GW900

GW730
GW740

GW734

14/02/26

14/02/26

14/02/26

14/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

14/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
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EAS_V2_1_2526

2200 Sun

2200 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

16/02/26

16/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0550 Mon

0550 Mon

1300 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down & Up Loop

Caerphilly Bay 
Platform

Single

Single

All Lines

All Lines

Down and Up 
Llandaf

All Lines

Maindee West Jn

Maindee East Jn

Caerphilly

Heath Jn

Ystrad Mynach 
South Jn

Cardiff East Jn

Cardiff Bay

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Llanwern West 
Junction

Maindee North Jn

Caerphilly

Coryton

Cwmbargoed

Queen St North 
Jn (Cardiff)

Queen St South 
Jn (Cardiff)

Radyr Jn

Rhymney

P2025/4034386

P2025/4168599

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
JN WHEN THE HEREFORD LINE IS NOT UNDER 
POSSESSION.



Work content: Maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYMNEY AND 
CARDIFF CENTRAL.



TICKET ACCEPTANCE ON CARDIFF BAY.



VALLEY SERVICE VIA CITY LINES TO CARDIFF 
CENTRAL.



UNITS CAN STABLE AT DMU PRIOR TO 
POSSESSION START.

GW740
GW900

GW810
GW820
GW828
GW830
GW839

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down Line and Up
Line

Platform 1A

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Single

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Barry Island

Bridgend

Bridgend

Barry Jn

Radyr Branch Jn

Penarth

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Barry

Barry Jn

Bridgend

Cardiff West Jn 
(inc.)

Cogan Jn

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

P2025/4023660

P2025/4023396

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR 
DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.



**SUBJECT TO A LATER START AS DEPENDENT 
ON SIX NATIONS**



Work Content: Maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

6B11 TO BE RETIMED.



**SUBJECT TO A LATER START AS DEPENDENT 
ON SIX NATIONS**



work content: maintenance

GW830
GW840
GW864
GW870
GW900

GW877
GW900

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

14/02/26

14/02/26

14/02/26

14/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Swansea 
Main
Up Swansea Main

Avoiding Line

Carriage Washer 
Line

Down and Up 
Main

Platform 2

Platform 1

Sidings 6 7 8 And 
9

Swansea

Swansea Loop West
Jn

Swansea Loop East 
Jn

Landore East Jn

Swansea

Landore Depot

Landore East Jn

Landore Jn

Skewen

Swansea

Landore Jn

P2025/4034875 AMENDED TRAIN WORKING WITH REPLACEMENT
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 3 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 3. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA AT
0930 TO FORM 1W55. 



**SUBJECT TO A LATER START AS DEPENDENT 
ON SIX NATIONS**



work content: maintenance

GW900
GW9001

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

15/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V2_1_2526
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Line 6

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Acton West

Acton West (inc.)

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall East Jn

Subway Jn

South Ruislip

Grand Canal 
Junction

Acton East

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

Portobello Jn 
(London)

P2025/3917526 0045 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.

EA1310
GW103
GW110
GW130
GW174
MD705

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Acton Yard

Reception 1, 2 & 3

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Paddington

Subway Jn

Portobello Jn 
(London)

Hanwell Jn

Acton West

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Paddington

Portobello Jn 
(London)

West Ealing Jn

Paddington

P2025/3917526 22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3930146 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

22/02/26

22/02/26

22/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2025/3930208

P2025/3930297

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Hanwell Down and
Up Goods Loops

Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

P2025/3927498 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0730 Sun

0830 Sun

1730 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

1630 Sun (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Down Relief

Up Main

Down Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Twyford West

Twyford West

Twyford West

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Waltham 
(Maidenhead) 
WILD
Waltham 
(Maidenhead) 
WILD
Waltham 
(Maidenhead) 
WILD

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2025/3930071

P2025/3930272

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



0830 SUN TO 1630 SUN 

DOWN SERVICES TO RUN OVER DOWN MAIN 

UP SERVICES TO RUN OVER UP RELIEF 



1730 SUN TO 0500 MON 

TRAINS TO RUN OVER RELIEF LINES 



TWO TRACK TIMETABLING IN OPERATION 
THROUGHOUT THIS POSSESSION 

NO CROSSING MOVES CAN TAKE PLACE AT 
RUSCOMBE JN 





WORK DETAILS = MAINTENANCE S&C TAMPING 
RUSCOMBE JN .



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

GW103
GW185

GW103
GW185

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

23/02/26

23/02/26

23/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

23/02/26

23/02/26

23/02/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

P2025/3930113

P2025/3930363

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

GW103
GW220

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Mon

2320 Sat

2320 Sat

2320 Sat

2320 Sat

2320 Sat

0040 Sun

0040 Sun

0800 Sun

0800 Sun

1800 Sat

1800 Sat

28/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0525 Sat

1800 Sun

1800 Sun

0800 Sun

1800 Sun

0800 Sun

0800 Sun

0800 Sun

1800 Sun

1800 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Single lines and 
Platforms 1 and 2

Down and Up 
Waterloo

Down and Up 
Waterloo

Platform 4

Up Relief/Platform 
3
Down 
Relief/Platform 1
Platform 2

Down Main

Up Main

Up Passenger 
Loop/Platform 6
Platform 5

Platform 4

Down 
Main/Platform 4

Down and Up 
Poplar

Acton Yard

Uphill Jn

Exeter St Davids

St. Davids Tunnel 
West

Exeter St Davids

Exeter St Thomas

Exeter St Davids

Exeter St Davids

Exeter St Davids

Exeter St Davids

Acton West

Acton West

Worle Jn

Exeter Central

Exeter St Davids

City Basin Jn

Exeter St Davids

Exeter St Davids

Red Cow LC 
(CCTV)

Acton Wells Jn

Acton East

P2025/4014462

P2025/4082906

P2025/3925564

5 DAY MIDWEEK BLOCKADE.

TRAINS CANNOT CALL WESTON-SUPER-MARE.
SERVICES ON GW105 NOT AFFECTED.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTON-SUPER-MARE AND WORLE.


WORK DETAILS = CORE PLTR WESTON MILTON-
WESTON SM W2025/########## 



ITEM REDATED FROM WEEK 26 (2024 TT YEAR)

"THROUGHOUT

AMENDED STATION WORKING AT EXETER ST 
DAVIDS.  AMENDED ECS WORKING.  NO ACCESS 
TO / FROM EXETER NEW YARD.  SERVICES TO 
OUTSTABLE AT EXETER CENTRAL.

NO SERVICES TO OPERATE BETWEEN EXETER 
ST DAVIDS AND EXETER CENTRAL



UNTIL 0800 SUNDAY

NO SERVICES TO OPERATE WESTWARDS FROM 
EXETER ST DAVIDS



FROM 0800 SUNDAY

ALL SERVICES BETWEEN EXETER EAST AND 
EXETER WEST TO RUN VIA PLATFORMS 5 AND 6 
ONLY AT ST DAVIDS.



WORK DETAILS

EXETER WEST DIAMOND MPSB"

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW107

GW108
GW610
SW115

EA1310
GW130

23/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

22/02/26

22/02/26

22/02/26

22/02/26

21/02/26

21/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

P2025/4083341 ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD167
SW240

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053192 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

23/02/26

23/02/26

23/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Down Yard

IEP Depot Sidings

Stoke Gifford Spur

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor East

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford East 
Jn

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

Bristol Parkway

P2025/4053335 NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  TIMES NOT TO BE 
REDUCED.



NO ACCESS TO/FROM STOKE GIFFORD DEPOT 
FROM STOKE GIFFORD JCN DIRECTION. 
AMENDED ECS WORKING. 



5 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE AT TEMPLE MEADS.



WORK = Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

GW401
GW430
GW440
GW450
GW4501
GW540
GW600
GW900

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

21/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2335 Sat

2335 Sat

0035 Sun

0035 Sun

0035 Sun

2345 Sat

2345 Sat

2240 Sat

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

0835 Sun

0835 Sun

0735 Sun

0735 Sun

0735 Sun

0830 Sun

0830 Sun

0930 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Stoke Gifford 
Siding

All Lines

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Tunnel

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

All Lines

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Stoke Gifford West 
Jn

Hullavington

Patchway Jn No.2

Pilning

Pilning

Wilton Jn

Wilton Jn

Pinhoe

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

Warminster

Wilton Jn

Yeovil Jn

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

P2025/4053335

P2025/4073043

P2025/4074109

P2025/4034384

TRACK MAINTENANCE: S05

1L65 & 1L07 TO TERMINATE AT YEOVIL JN. 

1L88 & 1L32 TO START AT YEOVIL JN. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN YEOVIL AND EXETER.



TRACK MAINTENANCE YG03

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

GW5001
SW115
SW170

GW610
SW115

GW730
GW740

21/02/26

21/02/26

22/02/26

22/02/26

22/02/26

21/02/26

21/02/26

21/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0020 Sat

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2200 Sun

2200 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

23/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

0510 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0500 Mon

0500 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Single and Loops

Down District

Down and Up 
Hendy Loop

Single

Down and Up

Up District

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Line D

Platform Loop

Line A

Line E

Line C

Line B

Pwllheli

Llandeilo Jn

Hendy Jn

Morlais Jn

Jersey Marine Jn 
South

Dynevor Jn

Gaer Jn

Newport (Wales)

Leckwith Loop North 
Jn

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Dovey Jn

Dynevor Jn

Grovesend 
Colliery Loop Jn

Hendy Jn

Jersey Marine Jn 
North

Llandeilo Jn

Maindee East Jn

Newport (Wales)

Cardiff Central

Cardiff East Jn

Cardiff West Jn

Newtown Jn

P2025/4051686

P2025/4051404

P2025/4023426

P2025/4051371

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLETH AND PWLLHELI.



Work Content: PL Track - Llanaber & Bennar Fawr, 
Llaber Footbridge, Geotech / drainage Minffordd.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA GOWERTON. NO ACCESS TO TROSTRE.



work content: maintenance

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.



Work Content: Maintenace

WORK DOES NOT AFFECT PLANNED TRAIN 
SERVICES.

NO ADDITIONAL MOVEMENTS.

NO MORE THAN 1 X IET TO STABLE AT CARDIFF 
CENTRAL. STABLED TRAINS TO HAVE "NOT TO 
BE MOVED" BOARD WITH RED FLASHING LIGHT.
WHEELS STATIONARY REQUIRED.



work content: S&T only

GW734

GW890
GW897
GW910

GW900

GW900

14/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

22/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2125 Fri
14/03/26
0520 Sat

PossessionSingle & LoopBlaenau FfestiniogLlandudno JnP2025/4024097 AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.

POSSESSION COMMENCES AT THE VERY END 
OF WEEK 48. 



Work content: Llanwrst re-rail, Drainage? Tal Y Cafn 
Construction Services and Maitenance

AMCO Giffin - Llugwy Viaduct 14m 50-53ch

Extended between Transition Version 1 and Transition
Version 2.

NW3015 27/02/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0445 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

P2025/4053958 0045 SUN TO 0550 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

2R89 TO TERMINATE AT SLOUGH ECS TO 
RETURN TO READING TRAIN CARE DEPOT

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0550 SUN TO 0720 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0720 SUN TO 0500 MON

TRAINS TO RUN OVER RELIEF LINES



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO2. AND NO.3 
BETWEEN 0045 SUN AND 0430 SUN..



WORK DETAILS = 

HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  -



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

0550 Sun

0720 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0550 Sun

0720 Sun

0430 Sun

0720 Sun

0720 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Up Brentford Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Reception 1, 2 & 3

West London 
Waste

Days Aggregates 
Terminal

Washer Bypass 
and Back Line

Paddington New 
Yard

Hanwell Spur 
West

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Main

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

Southall West Jn

Hanwell Jn

Acton West

Acton West

Acton West

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

West Ealing Jn

Acton Main Line

Paddington

Ladbroke Grove

P2025/4053958

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2300 Sun

0025 Mon

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ruscombe

Windsor and Eton 
Central

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2025/3916744

P2025/3916760

TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

GW103
GW178

GW103
GW184

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0800 Sun

0930 Sun

1030 Sun

2030 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

02/03/26

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0930 Sun

1930 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Down and Up 
Main

Up Main

Down Relief

Up Relief

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Kennet Bridge Jn

Kennet Bridge Jn

Kennet Bridge Jn

Kennet Bridge Jn

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

Ruscombe

Ruscombe

Ruscombe

Ruscombe

P2025/3916732 TRAINS TO RUN OVER RELIEF LINES.



0930 SUN TO 2030 SUN 

DOWN SERVICES TO RUN OVER DOWN MAIN 
ONLY CROSSING AT KENNET BRIDGE JN AS 
REQUIRED 

UP SERVICES TO RUN OVER UP RELIEF ONLY 
CROSSING AT KENNET BRIDGE JN AND 
RUSCOMBE AS REQUIRED 



2030 SUN TO 0500 MON 

TRAINS TO RUN OVER MAIN LINES 

AMENDED STATION WORKING AT READING. 



TWO TRACK TIMETABLING IN OPERATION 
THROUGHOUT THIS POSSESSION 

NO CROSSING MOVES CAN TAKE PLACE AT 
TWYFORD WEST 



WORK DETAILS = MAINTENANCE. TWYFORD 
WEST JN S&C LADDER TAMPING

GW103
GW185

28/02/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2025/3905507 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

01/03/26

01/03/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Didcot Goods 
Loop

Didcot Relief 
Line/Up Relief

Down and Up 
Main

Down and Up 
Didcot West Curve

Down Steventon 
Goods Loop

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Foxhall Jn

Steventon

Uffington (inc.)

Didcot West Curve 
Jn

Steventon

Challow

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

P2025/3916816

P2025/3905479

P2025/4054730

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

GW103
GW500
SW125

GW103

GW103
GW250

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

28/02/26

01/03/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Didcot Goods 
Loop

Didcot Relief Line

Down and Up 
Main

Down and Up 
Didcot West Curve

Didcot Up/Down 
Relief Line

Up Relief

Down Steventon 
Goods Loop
Down and Up 
Relief

Foxhall Jn

Foxhall Jn (inc.)

Uffington (inc.)

Didcot West Curve 
Jn

Milton

Steventon

Challow

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

P2025/4054714 FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

GW103
GW250

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Cocklebury 
Sidings

Up Swindon 
Reception

Cocklebury 
Through Siding

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Wootton Bassett Jn

Swindon

Highworth Jn

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

Swindon

Swindon

P2025/4054785 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN COCKLEBURY SIDINGS FOR THE 
DURATION OF THIS ITEM.



Work Details = Maintenance Work

GW105
GW480
GW600

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Hawksworth Steel 
Terminal Siding

Down Refuge 
Siding

Cocklebury 
Through Siding

Up Swindon 
Reception

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Hawksworth Steel 
Terminal

Highworth Jn

Highworth Jn

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Swindon East

Highworth Jn

Swindon

Swindon East

P2025/4054764 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.

GW105
GW480
GW600

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2025/4053315 2345 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 1-8.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS. 

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0001 Mon

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

28/02/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0525 Sat

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down/Up Avoider

High Level Sidings

Platform 2

Barton Hill Sidings

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings

West Carriage 
Washer Siding

Down Main

Up Main

Single lines and 
Platforms 1 and 2

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol West Jn

Bristol East Jn

Uphill Jn

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Worle Jn

P2025/4053315

P2025/4014462 5 DAY MIDWEEK BLOCKADE.

TRAINS CANNOT CALL WESTON-SUPER-MARE.
SERVICES ON GW105 NOT AFFECTED.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTON-SUPER-MARE AND WORLE.


WORK DETAILS = CORE PLTR WESTON MILTON-
WESTON SM W2025/########## 



ITEM REDATED FROM WEEK 26 (2024 TT YEAR)

GW107

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

23/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0430 Sat

0430 Sat

0130 Fri

1800 Sat

1800 Sat

1800 Sat

1800 Sat

16/03/26

16/03/26

09/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0130 Mon

0130 Mon

0130 Mon

0950 Sun

0950 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Goods

Down and Up 
Main

Down and Up 
Main and Loops

Down and Up 
Poplar

Acton Yard

Down and Up 
Poplar

Acton Yard

Laira Jn

Lipson Jn

Totnes East 
Crossovers

Acton West

Acton West

Acton West

Acton West

Laira Jn

Totnes

Exeter St Thomas

Acton Wells Jn

Acton East

Acton Wells Jn

Acton East

P2025/4082984

P2025/4082986

P2025/3925565

P2025/4125389

16 DAY BLOCKADE

TRAINS TO TERMINATE AT / START FROM 
TOTNES AND PLYMOUTH (NOTE THAT TRAINS 
WILL TERMINATE AT NEWTON ABBOT AND 
EXETER ON VARIOUS DATES DUE TO OTHER 
POSSESSIONS ON THE ROUTE).



AMENDED ECS WORKING AT LAIRA DEPOT 
THROUGHOUT.



WORK DETAILS

STRUCTURES RENEWAL RIVER PLYM 
OVERBRIDGE 243m13ch W2025/##########

3 DAY POSSESSION

TRAINS TO TERMINATE AT / START FROM 
EXETER AND PLYMOUTH.



WORK DETAILS

STRUCTURES RENEWAL LADY DUNTZ 
UNDERBRIDGE 202m 09ch

STRUCTURES RENEWAL RIVER TEIGN 
UNDERBRIDGE 213m 60ch

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS:MAINTENANCE, POPLARS 
ELECTRIFICATION

GW108

GW108

EA1310
GW130

EA1310
GW130

28/02/26

28/02/26

06/03/26

28/02/26

28/02/26

28/02/26

28/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053117 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

02/03/26

02/03/26

02/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2330 Sat

2330 Sat

01/03/26

01/03/26

1600 Sun

1600 Sun

Possession

Possession

All Lines

Down Arrival/Up 
Departure

Severn Beach

Bristol Bulk Handling
Terminal

Clifton Down

Hallen Moor West

P2025/4082969 "REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN CLIFTON DOWN AND SEVERN BEACH.
NO FREIGHT SERVICES TO OPERATE.



WORK DETAILS

PORT OF BRISTOL DEMOLITION WORKS

HOLESMOUTH JCN MPSB"

GW4501
GW454

28/02/26

28/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Melksham Single

Down and Up 
Frome/Single 
Frome
Dn and Up 
Westbury/Dn and 
Up Frome 
Avoiding Line
Up Goods Loop

Single

Down and Up 
Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Thingley Jn

Blatchbridge Jn

East Somerset Jn 
(Witham)

Frome North Jn

Whatley Quarry

Hawkeridge Jn

Westbury North Jn

Fairwood Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Bradford Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Greenland Mill LC
(AHBC)

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

P2025/4053342 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



NO UNITS TO STABLE IN ANY PLATFORM AT 
WESTBURY.  



ECS TO BE STABLED ON UP RECEPTION LINE.  

ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0910 
SUNDAY



WORK = Westbury Area Maintenance W2024/

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2025/4053342 01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Down and Up 
Main

Up Reception

Link Line

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Westbury North Jn

Westbury South Jn

Dilton Marsh

Fairwood Jn

Westbury North Jn

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2025/4053333 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2023/

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2335 Sat

2335 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

08/03/26

08/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

02/03/26

02/03/26

02/03/26

02/03/26

02/03/26

0955 Sun

0955 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Single

Down and Up 
Bristol

Down Pilning Loop

Up Pilning Loop

Up Tunnel Loop

Up Tunnel

Down Tunnel

Wilton Jn

Wilton Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Patchway Jn No.1

Filton Jn

Pilning

Severn Tunnel West

Severn Tunnel 
Junction

Beechgrove GF

Wilton Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Filton West Jn 
No.1

Patchway Jn No.2

Pilning

Severn Tunnel 
Junction

Stoke Gifford Jn 
No.2

P2025/4123383

P2025/4073367

P2025/4051410

TRACK MAINTENANCE S05B

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR



SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 5S99 & 5Y73 WILL 
NOT RUN. 2S75 TO TERMINATE AT ROMSEY. 1L88
TO TERMINATE AT YEOVIL JN. 1L79 TO 
TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE



TRACK MAINTENANCE: S03a

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
GLOUCESTER. 



Work content: OLE maintenance Severn Tunnel, 
structures examination Severn Tunnel. 



****SUBJECT TO ALTERATION. DEPENDANT ON 
THE LOCATION, TIME AND DATE OF THE SIX 
NATIONS.****

GW5001
SW115
SW170

GW5001
SW115
SW150
SW170

GW540
GW5401
GW600
GW900

07/03/26

07/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Fri

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Fri

0020 Tue

0020 Tue

0020 Tue

0020 Wed

0020 Wed

0020 Wed

09/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

03/03/26

03/03/26

03/03/26

04/03/26

04/03/26

04/03/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0535 Tue

0535 Tue

0535 Tue

0535 Wed

0535 Wed

0535 Wed

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main

U/D Tidal

Reception Line 2

Reception Line 3

Reception Line 1

Up Relief

Down Relief

Down and Up 
Main / Down and 
Up Relief
Down and Up 
Main

All Lines

Caerphilly Bay 
Platform

Single

All Lines

Caerphilly Bay 
Platform

Single

Pengam Jn

Pengam LC

Pengam Jn

Pengam Jn

Long Dyke Jn

Long Dyke Jn

Moorland Road Jn

Newtown Jn

Queen St North Jn 
(Cardiff)

Caerphilly

Heath Jn

Queen St North Jn 
(Cardiff)

Caerphilly

Heath Jn

Wentloog Freight 
Terminal East Jn

Pengam Jn

Rumney River 
Bridge Jn

Rumney River 
Bridge Jn

Wentloog Freight 
Terminal East Jn

Wentloog Freight 
Terminal East Jn

St Brides Carrier 
Wire Neutral 
Section
Wentloog Freight 
Terminal East Jn

Aber

Caerphilly

Coryton

Aber

Caerphilly

Coryton

P2025/4023696

P2025/4118425

P2025/4118392

UNTIL 2300 FRIDAY 6 MARCH

AMENDED TRAIN WORKING WITH ALL THROUGH 
TRAINS VIA THE MAIN LINES BETWEEN EBBW JN 
AND PENGAM JN.

ACCESS TO WENTLOOG VIA THE EAST END 
ONLY.

ACCESS TO TIDAL VIA WEST END REVERSAL, 
WITH REVERSAL IN RECEPTION 3 ROAD - TOP & 
TAIL LOCOS REQUIRED.

NO ELECTRIC TRAINS TO TRAVEL WEST OF 
NEWPORT.

BI MODE TRAINS WILL BE STOPPED AND TOLD 
TO PAN DOWN AT PROTECTING SIGNAL FOR 
BTET, ADDITIONAL [5] REQUIRED.



FROM 2300 FRIDAY 6 MARCH

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN EBBW JN AND 
CARDIFF CENTRAL.

ACCESS TO WENTLOOG VIA THE EAST END 
ONLY.

ACCESS TO TIDAL VIA WEST END REVERSAL, 
WITH REVERSAL IN RECEPTION 3 ROAD - TOP & 
TAIL LOCOS REQUIRED.

EBBW LINE TRAINS TO RUN TO/FROM NEWPORT 
ONLY.

TO BE READ IN CONJUNCTION WITH 4051682 - 
TO WEST



Work content: S&C renewal CF9011, 9012 & 9013 
points.

GW790
GW900

GW810
GW828

GW810
GW828

2m35ch and 8m61ch

2m35ch and 8m61ch

PL Tamping

PL Tamping

06/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

20/03/26

03/03/26

03/03/26

03/03/26

04/03/26

04/03/26

04/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10996707

W2025/10996711

Week 49  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0020 Thu

0020 Thu

0020 Thu

0020 Fri

0020 Fri

0020 Fri

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0725 Sun

0725 Sun

0725 Sun

05/03/26

05/03/26

05/03/26

06/03/26

06/03/26

06/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0535 Thu

0535 Thu

0535 Thu

0535 Fri

0535 Fri

0535 Fri

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

1305 Sun

1305 Sun

1305 Sun

1305 Sun

1305 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

Caerphilly Bay 
Platform

Single

All Lines

Caerphilly Bay 
Platform

Single

Platform Loop

Down Barry Loop

Line A

Up Barry Relief

Line D

Line E

Line B

Line C

Down and Up 
Barry

Brickyard Ground 
Frame Spur

Brickyard Siding

Platform Loop

Line A and B

Line D

Line C

Queen St North Jn 
(Cardiff)

Caerphilly

Heath Jn

Queen St North Jn 
(Cardiff)

Caerphilly

Heath Jn

Cardiff West Jn

Leckwith Loop North 
Jn

Penarth Curve South
Jn

Leckwith Loop North 
Jn

Penarth Curve South
Jn

Cardiff West

Limit of 
Electrification 
Brickyard Sidings
Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Aber

Caerphilly

Coryton

Aber

Caerphilly

Coryton

Cardiff East Jn

Long Dyke Jn

Queen St South 
Jn (Cardiff)

Cardiff West

Cardiff Central

Cardiff East Jn

P2025/4118429

P2025/4118394

P2025/4051390 UNTIL 0725 SUN:

NO TRAINS TO STABLE AT CARDIFF CENTRAL 
UNLESS OTHERWISE AGREED AND STATED IN 
UPDATED TRAFFIC REMARKS.



FROM 0725 SUN:

AMENDED TRAIN WORKING.

PLATFORMS 1 & 2 AVAILABLE AS EAST END BAYS
ONLY.

ALL DOWN THROUGH SERVICES VIA DOWN 
RELIEF / LINE E / PLATFORM 4 AND LINE E.

ALL UP THROUGH SERVICES VIA THE LECKWITH 
LOOP / PLATFORM 3.

SERVICES TO CROSS AT CARDIFF WEST.

NO ACCESS TO PLATFORM 0. 



Work content: Heavy maintenance Cardiff west

GW810
GW828

GW810
GW828

GW830
GW840
GW850
GW900

2m35ch and 8m61ch

2m35ch and 8m61ch

PL Tamping

PL Tamping

05/03/26

05/03/26

05/03/26

06/03/26

06/03/26

06/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10996867

W2025/10996868

Week 49  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2300 Fri

2300 Fri

2300 Fri

2125 Fri

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

09/03/26

09/03/26

09/03/26

14/03/26

1350 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

0500 Mon

0500 Mon

0500 Mon

0520 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up District

Down & Up RSB

Single Hendy 
Loop

Down & Up Loop

Down/Up Single

Single

Line A

Platform Loop

Line B,C,D,E

Down and Up 
Relief
Down and Up 
Main

Single & Loop

Morlais Jn

Jersey Marine Jn 
South

Hendy Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Neath and Brecon Jn

Cardiff Central

Cardiff Central

Long Dyke Jn

Blaenau Ffestiniog

Court Sart Jn

Dynevor Jn

Grovesend 
Colliery Loop Jn

Jersey Marine Jn 
North

Neath and Brecon
Jn

Onllwyn

Cardiff East Jn

Long Dyke Jn

Pengam Jn

Llandudno Jn

P2025/4051413

P2025/4051682

P2025/4024097

AMENDED TRAIN WORKING WITH FREIGHT 
TRAINS DOWNLOADED AND DIVERTED VIA 
GOWERTON

Work content: maintenance



**IF SIGNALLING COMMISSIONING POSSESSION 
P3993542 IN WEEK 36 GOES AHEAD, THIS 
POSSESSION IS TO BE REDATED TO WEEK 36.**

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

CARDIFF CENTRAL PLATFORMS 0, 1, 2 & 3 
AVAILABLE AS WEST END BAY ONLY.

PLATFORM 4, 6, 7 & 8 AVAILABLE TO THE WEST 
AND QUEEN STREET ONLY.

TO BE READ IN CONJUNCTION WITH 4023696 
(RUMNEY RIVER BRIDGE S&C). 



FREIGHTLINER 6B88[SO], 6B81[Suo], 6B82[Suo], 
6A85[Suo], 6M39[Suo], 6O63[Suo] UNABLE TO 
OPERATE



Work content: Bute street and Hope street bridges 
(mainline only - not Llandaff lines), S&C 
stoneblowtamping.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.

POSSESSION COMMENCES AT THE VERY END 
OF WEEK 48. 



Work content: Llanwrst re-rail, Drainage? Tal Y Cafn 
Construction Services and Maitenance

AMCO Giffin - Llugwy Viaduct 14m 50-53ch

Extended between Transition Version 1 and Transition
Version 2.

GW890
GW8901
GW892
GW893
GW894
GW897

GW900

NW3015

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

28/02/26

06/03/26

06/03/26

06/03/26

27/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2025/4054054 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

07/03/26

07/03/26

07/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

50Week
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3916958 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

0720 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0720 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Main

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Down and Up 
Relief

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Acton West

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Ladbroke Grove

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2025/4054060

P2025/3916895

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



BETWEEN 0720 SUN AND 0500 MON SERVICES 
TO RUN VIA MAIN LINES AND RELIEF LINES 
SERVICES TO REVERSE AT EALING BROADWAY


Work Details = Maintenance, HS2 OOC STATION 
WORKS

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180

GW103

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2025/3916999 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge 
Jn

Slough West

Stockley Bridge 
Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2025/3916849

P2025/3917017

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2025/3916856 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2025/3916856

P2025/3917035 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0930 Sat

0430 Sat

0430 Sat

0130 Fri

1800 Sat

1800 Sat

1800 Sat

1800 Sat

07/03/26

16/03/26

16/03/26

09/03/26

08/03/26

08/03/26

08/03/26

08/03/26

1730 Sat

0130 Mon

0130 Mon

0130 Mon

0950 Sun

0950 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Reading Train 
Care Depot All 
Roads

Down Goods

Down and Up 
Main

Down and Up 
Main and Loops

Down and Up 
Poplar

Acton Yard

Down and Up 
Poplar

Acton Yard

Scours Lane

Laira Jn

Lipson Jn

Totnes East 
Crossovers

Acton West

Acton West

Acton West

Acton West

Caversham Road 
Jn

Laira Jn

Totnes

Exeter St Thomas

Acton Wells Jn

Acton East

Acton Wells Jn

Acton East

P2025/3930388

P2025/4082984

P2025/4082986

P2025/3925566

P2025/4125390

MAINTENANCE WORK IN READING DEPOT.



AMENDED DEPOT WORKING.

AMENDED ECS ARRANGEMENTS.



FULL DETAILS OF LINES REQUIRED AND 
ISOLATIONS TO BE CONFIRMED IN DPPP 
DOCUMENTATION.

16 DAY BLOCKADE

TRAINS TO TERMINATE AT / START FROM 
TOTNES AND PLYMOUTH (NOTE THAT TRAINS 
WILL TERMINATE AT NEWTON ABBOT AND 
EXETER ON VARIOUS DATES DUE TO OTHER 
POSSESSIONS ON THE ROUTE).



AMENDED ECS WORKING AT LAIRA DEPOT 
THROUGHOUT.



WORK DETAILS

STRUCTURES RENEWAL RIVER PLYM 
OVERBRIDGE 243m13ch W2025/##########

3 DAY POSSESSION

TRAINS TO TERMINATE AT / START FROM 
EXETER AND PLYMOUTH.



WORK DETAILS

STRUCTURES RENEWAL LADY DUNTZ 
UNDERBRIDGE 202m 09ch

STRUCTURES RENEWAL RIVER TEIGN 
UNDERBRIDGE 213m 60ch

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS:MAINTENANCE, POPLARS 
ELECTRIFICATION

GW103

GW108

GW108

EA1310
GW130

EA1310
GW130

07/03/26

28/02/26

28/02/26

06/03/26

07/03/26

07/03/26

07/03/26

07/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

P2025/4053066 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

CHILTERN SERVICES TO TERMINATE AT OXFORD
PARKWAY.

NO UNITS TO OUTSTABLE AT OXFORD.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

GW200
GW240
GW250
GW260
GW277
MD401

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053171 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

09/03/26

09/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0001 Sun

0001 Sun

0001 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

08/03/26

08/03/26

08/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0735 Sun

0735 Sun

0735 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Basingstoke

Basingstoke

Basingstoke

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Basingstoke

Southcote Jn

Basingstoke

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

P2025/3926513

P2025/4073352

P2025/3926549

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

TRACK MAINTENANCE: B11a

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW500

GW500
SW125

GW500

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

07/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2335 Sat

2335 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

08/03/26

08/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0955 Sun

0955 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Wilton Jn

Wilton Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Bedwyn

Heywood Road Jn

Westbury East 
Loop Jn

Woodborough

Beechgrove GF

Wilton Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

P2025/4054808

P2025/4123383

P2025/4073367

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

TRACK MAINTENANCE S05B

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR



SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 5S99 & 5Y73 WILL 
NOT RUN. 2S75 TO TERMINATE AT ROMSEY. 1L88
TO TERMINATE AT YEOVIL JN. 1L79 TO 
TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE



TRACK MAINTENANCE: S03a

GW500
GW520
GW560

GW5001
SW115
SW170

GW5001
SW115
SW150
SW170

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

07/03/26

07/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

01/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0015 Sat

0015 Sat

2300 Fri

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Fri

2200 Sun

2200 Sun

09/03/26

09/03/26

09/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

09/03/26

09/03/26

0445 Mon

0445 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

All Lines

Down Sidings

Up Main

U/D Tidal

Reception Line 2

Reception Line 3

Reception Line 1

Up Relief

Down Relief

Down and Up 
Main / Down and 
Up Relief
Down and Up 
Main

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Axminster

Chard Jn

Pengam Jn

Pengam LC

Pengam Jn

Pengam Jn

Long Dyke Jn

Long Dyke Jn

Moorland Road Jn

Newtown Jn

Gaer Jn

Newport (Wales)

Yeovil Jn

Chard Jn

Wentloog Freight 
Terminal East Jn

Pengam Jn

Rumney River 
Bridge Jn

Rumney River 
Bridge Jn

Wentloog Freight 
Terminal East Jn

Wentloog Freight 
Terminal East Jn

St Brides Carrier 
Wire Neutral 
Section
Wentloog Freight 
Terminal East Jn

Maindee East Jn

Newport (Wales)

P2025/4074179

P2025/4023696

P2025/4023427

SWR: EXETER SERVICES TO START & 
TERMINATE AT YEOVIL JN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN AXMINSTER AND 
EXETER. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN YEOVIL JN AND 
AXMINSTER.



GWR: SLEEPER SERVICE TO OPERATE VIA 
TAUNTON. 



WORKS DELIVERY PL REFURB KIT HILL

UNTIL 2300 FRIDAY 6 MARCH

AMENDED TRAIN WORKING WITH ALL THROUGH 
TRAINS VIA THE MAIN LINES BETWEEN EBBW JN 
AND PENGAM JN.

ACCESS TO WENTLOOG VIA THE EAST END 
ONLY.

ACCESS TO TIDAL VIA WEST END REVERSAL, 
WITH REVERSAL IN RECEPTION 3 ROAD - TOP & 
TAIL LOCOS REQUIRED.

NO ELECTRIC TRAINS TO TRAVEL WEST OF 
NEWPORT.

BI MODE TRAINS WILL BE STOPPED AND TOLD 
TO PAN DOWN AT PROTECTING SIGNAL FOR 
BTET, ADDITIONAL [5] REQUIRED.



FROM 2300 FRIDAY 6 MARCH

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN EBBW JN AND 
CARDIFF CENTRAL.

ACCESS TO WENTLOOG VIA THE EAST END 
ONLY.

ACCESS TO TIDAL VIA WEST END REVERSAL, 
WITH REVERSAL IN RECEPTION 3 ROAD - TOP & 
TAIL LOCOS REQUIRED.

EBBW LINE TRAINS TO RUN TO/FROM NEWPORT 
ONLY.

TO BE READ IN CONJUNCTION WITH 4051682 - 
TO WEST



Work content: S&C renewal CF9011, 9012 & 9013 
points.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.



Work Content: Newport S&T

GW610
SW115

GW790
GW900

GW900

07/03/26

07/03/26

06/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

20/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Fri

2300 Fri

2300 Fri

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

09/03/26

0500 Mon

0500 Mon

0500 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + EPR

Line A

Platform Loop

Line B,C,D,E

Down and Up 
Relief
Down and Up 
Main

Platform Loop

Line A

Line D

Line E

Down, Up & Loops

Leckwith Loop

Line B

Line C

Brickyard Siding

Line E

Cardiff Central

Cardiff Central

Long Dyke Jn

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Bridgend

Leckwith Loop South
Jn

Leckwith Loop North 
Jn

Limit of 
Electrification 
Brickyard Sidings
Cardiff West Jn

Cardiff East Jn

Long Dyke Jn

Pengam Jn

Cardiff East Jn

Cardiff West Jn

Leckwith Loop 
North Jn

Newtown West

Cardiff West

Cardiff Central

P2025/4051682

P2025/4024703

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

CARDIFF CENTRAL PLATFORMS 0, 1, 2 & 3 
AVAILABLE AS WEST END BAY ONLY.

PLATFORM 4, 6, 7 & 8 AVAILABLE TO THE WEST 
AND QUEEN STREET ONLY.

TO BE READ IN CONJUNCTION WITH 4023696 
(RUMNEY RIVER BRIDGE S&C). 



FREIGHTLINER 6B88[SO], 6B81[Suo], 6B82[Suo], 
6A85[Suo], 6M39[Suo], 6O63[Suo] UNABLE TO 
OPERATE



Work content: Bute street and Hope street bridges 
(mainline only - not Llandaff lines), S&C 
stoneblowtamping.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.



work content: maintenance

GW900

GW900

06/03/26

06/03/26

06/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

08/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0220 Sat

0220 Sat

0220 Sat

0220 Sat

2125 Fri

09/03/26

09/03/26

09/03/26

09/03/26

14/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0520 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Passenger 
Loop
Up Passenger 
Loop
Platforms 1 to 3

Down and Up 
Main

Engine Release

Carriage Siding

Run Round 
Sidings
Short Sidings

Carriage Washer 
Siding
Fuelling and 
Inspection Point
Wall Sidings

Single & Loop

Bangor

Holyhead

Holyhead

Holyhead

Blaenau Ffestiniog

Bangor

Holyhead

Llandudno Jn

Holyhead

Llandudno Jn

P2025/4040581

P2025/4024097

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANDUDNO 
JUNCTION AND HOLYHEAD. 

NO TRAINS TO STABLE IN PLATFORMS AT 
HOLYHEAD.



Work content: Penmaenbach tunnel, Britannia Bridge, 
Holyhead and Maintenance.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.

POSSESSION COMMENCES AT THE VERY END 
OF WEEK 48. 



Work content: Llanwrst re-rail, Drainage? Tal Y Cafn 
Construction Services and Maitenance

AMCO Giffin - Llugwy Viaduct 14m 50-53ch

Extended between Transition Version 1 and Transition
Version 2.

NW3001

NW3015

07/03/26

07/03/26

07/03/26

07/03/26

27/02/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down & Up Poplar

Engine & Carriage
Line

North Pole Line A 
and B

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Platforms 7 to 12 
and 14
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Paddington New 
Yard

Acton Dive-Under

Acton West (inc.)

Acton West

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Ealing Broadway

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Acton West

Acton Main Line

Acton Wells Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

Acton Main Line

Paddington

P2025/3917766 0045 SUN TO 0600 SUN

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0600 SUN TO 0720 SUN

TRAINS TO RUN OVER THE RELIEF LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS 

TO FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD/NORTH LONDON LINES. 

NO TRAINS TO STABLE IN PLATFORMS 1-6. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD.

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION DEVELOPMENT WORKS

GW103
XR001

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - 



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0600 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2100 Sat

0800 Sun

0800 Sun

1900 Sun

15/03/26

16/03/26

16/03/26

16/03/26

16/03/26

15/03/26

15/03/26

15/03/26

16/03/26

0720 Sun

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0700 Sun

1800 Sun

1800 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Lines 4 and 
5/Down and Up 
Relief
Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Down and Up 
Main

Up Main

Down Relief

Down and Up 
Relief

Acton West

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Southall West Jn

Southall West Jn

Southall West Jn

Southall West Jn

Paddington

Acton West

Acton West

Hanwell

Hanwell

P2025/3917766

P2025/3917155

P2025/4079153

P2025/4079156

P2025/4079229

TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

SOUTHALL EAST JN S&C TAMPING

TRAIN TO RUN OVER RELIEF LINES

SOUTHALL EAST JN S&C TAMPING

TRAIN TO RUN OVER DOWN MAIN AND UP 
RELIEF LINES

SOUTHALL EAST JN S&C TAMPING

TRAIN TO RUN OVER MAIN LINES

GW103

GW103

GW103

GW103

15/03/26

16/03/26

16/03/26

16/03/26

16/03/26

14/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0800 Sun

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up Airport

Down Airport

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief

Hanwell Spur East

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Up Iver Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Dolphin Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Dolphin Jn

Hanwell Bridge

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Iver (inc.)

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Ealing Broadway

Hanwell

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Drayton Jn

West Ealing

West Ealing Jn

Iver

Southall East Jn

P2025/3917767 0001 SUN TO 0120 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY. 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINE CCOS 



0120 SUN TO 0545 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINE CCOS 

UNITS CAN BE STABLED ON WEST EALING 
LOOPS 2 & 3 WITH PANTOGRAPHS LOCKED AND 
LOWERED. 

MTREL / HEOC TO STABLE ## SETS AT 
HEATHROW AIRPORT IN TERMINAL PLATFORMS.


0545 SUN TO 0800 SUN 

TRAINS TO RUN OVER RELIEF LINES

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY. 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINE CCOS 





WORK DETAILS = 

MAINTENANCE.

GW103
GW130
GW174
GW176
GW180
GW182

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0120 Sun

0120 Sun

0545 Sun

0700 Sun

0700 Sun

1800 Sun

1800 Sun

2300 Sun

0025 Mon

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0545 Sun

0545 Sun

0800 Sun

0800 Sun

0800 Sun

1900 Sun

1900 Sun

0500 Mon

0500 Mon

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Affected

Affected

Affected

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Up Airport

Down Relief

Up Main

Down Relief

Up Main

Down and Up 
Main

Single

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Southall East Jn

Hanwell Jn

Heathrow Airport Jn

Southall East Jn 
(inc.)

Southall West Jn

Southall East Jn 
(inc.)

Southall West Jn

Ruscombe

Windsor and Eton 
Central

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

West Ealing Jn

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall East Jn 
(inc.)

Dolphin Jn

Slough

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2025/3917767

P2025/4079181

P2025/4079192

P2025/3927473

P2025/3917106

NO TRAINS TO CROSS AT SOUTHALL EAST JN

NO TRAINS TO CROSS AT SOUTHALL EAST JN

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103

GW103

GW103
GW184

GW103
GW184
GW185

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2025/3917122 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

15/03/26

15/03/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2025/3927487

P2025/3917138

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKN AFTER THE PASSAGE 
OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW190
GW500
SW125

GW103

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

14/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 2

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Up Relief

Platforms 3 to 6

Platform 1

Up Through

Up Filton Main

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single and Down 
Avonmouth and 
Up Avonmouth
Down and Up 
Bristol

Down Filton Main

Middle Siding

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platform 13

Down and Up 
Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Stoke Gifford Jn 
No.1

North Somerset Jn

Filton West Jn No.2

Bristol Temple 
Meads

Avonmouth Dock LC

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol Temple 
Meads

Parson Street

St. Philips Marsh

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol Temple 
Meads

Bristol East Depot

Bristol Temple 
Meads

North Somerset 
Jn

P2025/4053095 TIMES NOT TO BE REDUCED.  

NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  

NO ACCESS BETWEEN BRISTOL TEMPLE MEADS 
AND STOKE GIFFORD DEPOT.  

AMENDED ECS WORKING.  5 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT.

NO ALL LINE BLOCK AT BTM AVAILABLE.  



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MUST NOT BE STABLED OR OUTBERTHED 
ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE 
WHEN IT FORMS PART OF BTM MAINTENANCE 
STRATEGY POSSESSION.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUTBERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


WORK = Filton Bank W2024/

BSW 0m55ch to 4m16ch

Maintenance

GW105
GW450
GW451
GW454
GW528
GW530
GW540

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

14/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0710 Sun

0710 Sun

0430 Sat

0430 Sat

0130 Sat

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

16/03/26

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0815 Sun

0815 Sun

0130 Mon

0130 Mon

0130 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Relief

Down/Up Avoider

Down Filton Main

High Level Sidings

Kingsland Road 
Sidings

Middle Spur

Up Relief

Down Filton Main

Down Goods

Down and Up 
Main

Down and Up 
Main and Loops

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Jn

Laira Jn

Lipson Jn

Totnes East 
Crossovers

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.1

Bristol East Jn

Kingsland Road 
Sidings GF

Bristol Temple 
Meads

Bedminster

Stoke Gifford Jn 
No.1

Laira Jn

Totnes

Exeter St Thomas

P2025/4053095

P2025/4082984

P2025/4083048

16 DAY BLOCKADE

TRAINS TO TERMINATE AT / START FROM 
TOTNES AND PLYMOUTH (NOTE THAT TRAINS 
WILL TERMINATE AT NEWTON ABBOT AND 
EXETER ON VARIOUS DATES DUE TO OTHER 
POSSESSIONS ON THE ROUTE).



AMENDED ECS WORKING AT LAIRA DEPOT 
THROUGHOUT.



WORK DETAILS

STRUCTURES RENEWAL RIVER PLYM 
OVERBRIDGE 243m13ch W2025/##########

TRAINS TO TERMINATE AT / START FROM 
EXETER AND PLYMOUTH.



WORK DETAILS

STRUCTURES RENEWAL LADY DUNTZ 
UNDERBRIDGE 202m 09ch

STRUCTURES RENEWAL RIVER TEIGN 
UNDERBRIDGE 213m 60ch

GW108

GW108

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

28/02/26

28/02/26

14/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

1800 Sat

1800 Sat

1800 Sat

1800 Sat

15/03/26

15/03/26

15/03/26

15/03/26

0950 Sun

0950 Sun

0950 Sun

0950 Sun

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
Poplar

Acton Yard

Down and Up 
Poplar

Acton Yard

Acton West

Acton West

Acton West

Acton West

Acton Wells Jn

Acton East

Acton Wells Jn

Acton East

P2025/3925567

P2025/4125483

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS:MAINTENANCE, POPLARS 
ELECTRIFICATION

EA1310
GW130

EA1310
GW130

14/03/26

14/03/26

14/03/26

14/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053073 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

16/03/26

16/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053132 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

16/03/26

16/03/26

16/03/26

16/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Exeter/Up Fast

Down Fast/Down 
Exeter

Down Slow/Down 
Southampton/Dow
n Main
Down Reading

Up Reading

Up Main/Up 
Southampton/Up 
Slow
Up Siding 
No.1/No.6 Siding
Up Neck

Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Down Sidings

Hook

Andover

Winchester

Basingstoke

Hook

Basingstoke

Micheldever

Andover

Hook

Southcote Jn

Winchester

Basingstoke

Micheldever

P2025/4123688 SWR: WEST OF ENGLAND SERVICES TO START &
TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. POOLE & 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT WINCHESTER. WOKING 
VIA HOUNSLOW SERVICES TO DIVERT TO 
WEYBRIDGE. BASINGSTOKE STOPPING 
SERVICES TO START & TERMINATE AT 
WEYBRIDGE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM ANDOVER, 
WINCHESTER AND ALDERSHOT TO WOKING AND
GUILDFORD.



GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
BASINGSTOKE.



XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. 



DB CARGO: 6O03 TO BE DIVERTED VIA READING.


GBRf: ALL FREIGHT SERVICES TO DIVERT VIA 
READING OR GUILDFORD AND HAVANT.





TRACK MAINTENANCE BG02/ERG15

EARTHWORKS MORTIMER/BROOK/POUND 
GREEN EMBANKMENTS

TRACK RENEWALS 44600218 PREP

CRITICAL JUNCTION TAMPING BASINGSTOKE

DRAINAGE WINCHFIELD DOWN

GW500
SW105
SW115
SW125

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Fri

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Fri

2350 Sat

2350 Sat

2350 Sat

2350 Sat

09/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

15/03/26

15/03/26

15/03/26

15/03/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Up Main

U/D Tidal

Reception Line 2

Reception Line 3

Reception Line 1

Up Relief

Down Relief

Down and Up 
Main / Down and 
Up Relief
Down and Up 
Main

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Pengam Jn

Pengam LC

Pengam Jn

Pengam Jn

Long Dyke Jn

Long Dyke Jn

Moorland Road Jn

Newtown Jn

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Wentloog Freight 
Terminal East Jn

Pengam Jn

Rumney River 
Bridge Jn

Rumney River 
Bridge Jn

Wentloog Freight 
Terminal East Jn

Wentloog Freight 
Terminal East Jn

St Brides Carrier 
Wire Neutral 
Section
Wentloog Freight 
Terminal East Jn

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

P2025/4023696

P2025/4034900

UNTIL 2300 FRIDAY 6 MARCH

AMENDED TRAIN WORKING WITH ALL THROUGH 
TRAINS VIA THE MAIN LINES BETWEEN EBBW JN 
AND NEWTOWN JN. ACCESS TO WENTLOOG VIA 
THE EAST END ONLY.

NO ACCESS TO TIDAL.

NO ELECTRIC TRAINS TO TRAVEL WEST OF 
NEWPORT.

BI MODE TRAINS WILL BE STOPPED AND TOLD 
TO PAN DOWN AT PROTECTING SIGNAL FOR 
BTET, ADDITIONAL [5] REQUIRED - FOR DOWN 
TRAINS BETWEEN EBBW JN AND MARSHFIELD 
AND FOR UP TRAINS BETWEEN CARDIFF 
CENTRAL CENTRAL AND MARSHFIELD.   



FROM 2300 FRIDAY 6 MARCH

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN EBBW JN AND 
CARDIFF CENTRAL.

ACCESS TO WENTLOOG VIA THE EAST END 
ONLY.

EBBW LINE TRAINS TO RUN TO/FROM NEWPORT 
ONLY.

TO BE READ IN CONJUNCTION WITH 4051682 - 
TO WEST



Work content: S&C renewal CF9011, 9012 & 9013 
points.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

6B11 TO BE RETIMED.



**SUBJECT TO A LATER START DUE TO 
POTENTIAL SIX NATIONS**. 



work content: maintenance

GW790
GW900

GW877
GW900

06/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

20/03/26

14/03/26

14/03/26

14/03/26

14/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2300 Sun

2300 Sun

2320 Sat

2320 Sat

2320 Sat

2320 Sat

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

21/03/26

21/03/26

16/03/26

16/03/26

16/03/26

16/03/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0545 Sat

0545 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Swansea 
Main
Up Swansea Main

Avoiding Line

Carriage Washer 
Line

Down and Up 
Main

Platform 2

Platform 1

Sidings 6 7 8 And 
9

Platform 3

Single & Loops

Down Passenger 
Loop
Up Passenger 
Loop
Platforms 1 to 3

Down and Up 
Main

Engine Release

Carriage Siding

Run Round 
Sidings
Short Sidings

Carriage Washer 
Siding
Fuelling and 
Inspection Point
Wall Sidings

Swansea

Swansea Loop West
Jn

Swansea Loop East 
Jn

Landore East Jn

Swansea

Landore Depot

Whitland

Pembroke Dock

Bangor

Holyhead

Holyhead

Holyhead

Landore East Jn

Landore Jn

Skewen

Swansea

Landore Jn

Whitland

Whitland Jn

Bangor

Holyhead

Llandudno Jn

Holyhead

P2025/4034901

P2025/4051459

P2025/4051398

AMENDED TRAIN WORKING WITH REPLACEMENT
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 3 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 3. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA AT
0930 TO FORM 1W55. 



**SUBJECT TO A LATER START DUE TO 
POTENTIAL SIX NATIONS**. 



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN WHITLAND AND 
PEMBROKE DOCK.

NO TRAINS INTO WHTLAND BAY PLATFORM OR 
STABLING THEREIN.



Work Content: Narbeth & Maintenance blockade - 
possible Access for all Bridge @ Tenby

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANDUDNO 
JUNCTION AND HOLYHEAD. 

NO TRAINS TO STABLE IN PLATFORMS AT 
HOLYHEAD.



Work content: Penmaenbach tunnel, Britannia Bridge, 
Holyhead H65A pts and Maintenance.

GW900
GW9001

GW900
GW950

NW3001

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

14/03/26

14/03/26

14/03/26

14/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2125 Fri
14/03/26
0520 Sat

PossessionSingle & LoopBlaenau FfestiniogLlandudno JnP2025/4024097 AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.

POSSESSION COMMENCES AT THE VERY END 
OF WEEK 48. 



Work content: Llanwrst re-rail, Drainage? Tal Y Cafn 
Construction Services and Maitenance

AMCO Giffin - Llugwy Viaduct 14m 50-53ch

Extended between Transition Version 1 and Transition
Version 2.

NW3015 27/02/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0720 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Line 6

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Acton West

Acton West (inc.)

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall East Jn

Subway Jn

South Ruislip

Grand Canal 
Junction

Acton East

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

Portobello Jn 
(London)

P2025/3917548 0045 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.

EA1310
GW103
GW110
GW130
GW174
MD705

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Acton Yard

Reception 1, 2 & 3

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Paddington

Subway Jn

Portobello Jn 
(London)

Hanwell Jn

Acton West

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Paddington

Portobello Jn 
(London)

West Ealing Jn

Paddington

P2025/3917548 22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2025/3930096 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

22/03/26

22/03/26

22/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V2_2526
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EAS_V2_1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2025/3930209

P2025/3930298

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
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EAS_V2_1_2526

2300 Sat

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0800 Sun

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0900 Sun

0001 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Airport Relief

Down and Up 
Relief

Up Bay Platform 5

Down and Up 
Reliefs

Hanwell Down and
Up Goods Loops

Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief

Heathrow Airport Jn

Stockley Bridge Jn

Hayes and 
Harlington

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Stockley Bridge Jn

Heathrow Airport 
Jn

Southall West Jn

Hayes and 
Harlington

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

Southall West Jn

P2025/3927499 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE AND S&C 
TAMPING AT AIRPORT JUNCTION

GW103
GW180
GW182
GW184

21/03/26

21/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2025/3930072

P2025/3930273

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

GW103
GW185

GW103
GW185

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

23/03/26

23/03/26

23/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2025/4074228 SWR: ON SATURDAY NIGHT,1 UNIT TO BERTH AT 
READING PLATFORMS 4, 5 OR 6. ON SUNDAY, 
SERVICES TO START AND TERMINATE AT 
BRACKNELL. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING.



GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
NORTH CAMP. TWO UNITS TO BERTH IN 
READING PLATFORMS 4, 5 OR 6.



TRACK MAINTENANCE GG03

FWRP IBJ RECOVERIES

GW103
GW190
GW195
SW210
SW265

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

P2025/3930114

P2025/3930353

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



5M30 TO BE RETIMED LATER.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

GW103
GW220

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0745 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 2

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Down and Up 
Filton Relief

East Depot 
Sidings

Barton Hill Head 
Shunt

High Level Sidings

Middle Siding

Middle Spur

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

West Carriage 
Line

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

P2025/4053209 2345 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2345 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE 
RE-PLATFORMED USING PLATFORMS 9, 10, 11, 
12, 13 AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS.



ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance W2023/

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

21/03/26

22/03/26

22/03/26

22/03/26

22/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

1800 Sat

1800 Sat

1800 Sat

1800 Sat

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
Filton Mains

Down Bristol Loop
and Up Bristol 
Loop
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Kingsland Road 
Sidings

Up Filton Main

Up Main and Up 
Relief

Down and Up 
Poplar

Acton Yard

Down and Up 
Poplar

Acton Yard

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Acton West

Acton West

Acton West

Acton West

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

North Somerset 
Jn

Bristol Temple 
Meads

Bristol West Jn

Acton Wells Jn

Acton East

Acton Wells Jn

Acton East

P2025/4053209

P2025/4125484

P2025/3925540

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS:MAINTENANCE, POPLARS 
ELECTRIFICATION

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

EA1310
GW130

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

21/03/26

21/03/26

21/03/26

21/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053148 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

22/03/26

23/03/26

23/03/26

23/03/26

23/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

22/03/26

22/03/26

22/03/26

22/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down&Up

Up/Down 
Dartmoor Single 
Line
Down&Up

Down and Up

Down and Up

Up&Down

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Crediton Single Line 
Jn

Okehampton

Eggesford Single 
Line Jn

Crediton SB and LC

Eggesford

Barnstaple

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Cowley Bridge Jn

Crediton

Crediton SB and 
LC

Crediton Single 
Line Jn

Eggesford

Eggesford Single 
Line Jn

P2025/4073396

P2025/4054809

TRACK MAINTENANCE: Y05 (WINTER)

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



WORK DETAILS

CORE PLTR - CHENSON AND TAW TO 
BARNSTAPLE.

DE-VEGETATION WORKS ON OKEHAMPTON 
BRANCH.

GW500
SW175
SW178

GW606
GW608

21/03/26

21/03/26

21/03/26

21/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Fri

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Fri

09/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Up Main

U/D Tidal

Reception Line 2

Reception Line 3

Reception Line 1

Up Relief

Down Relief

Down and Up 
Main / Down and 
Up Relief
Down and Up 
Main

Pengam Jn

Pengam LC

Pengam Jn

Pengam Jn

Long Dyke Jn

Long Dyke Jn

Moorland Road Jn

Newtown Jn

Wentloog Freight 
Terminal East Jn

Pengam Jn

Rumney River 
Bridge Jn

Rumney River 
Bridge Jn

Wentloog Freight 
Terminal East Jn

Wentloog Freight 
Terminal East Jn

St Brides Carrier 
Wire Neutral 
Section
Wentloog Freight 
Terminal East Jn

P2025/4023696 UNTIL 2300 FRIDAY 6 MARCH

AMENDED TRAIN WORKING WITH ALL THROUGH 
TRAINS VIA THE MAIN LINES BETWEEN EBBW JN 
AND NEWTOWN JN. ACCESS TO WENTLOOG VIA 
THE EAST END ONLY.

NO ACCESS TO TIDAL.

NO ELECTRIC TRAINS TO TRAVEL WEST OF 
NEWPORT.

BI MODE TRAINS WILL BE STOPPED AND TOLD 
TO PAN DOWN AT PROTECTING SIGNAL FOR 
BTET, ADDITIONAL [5] REQUIRED - FOR DOWN 
TRAINS BETWEEN EBBW JN AND MARSHFIELD 
AND FOR UP TRAINS BETWEEN CARDIFF 
CENTRAL CENTRAL AND MARSHFIELD.   



FROM 2300 FRIDAY 6 MARCH

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN EBBW JN AND 
CARDIFF CENTRAL.

ACCESS TO WENTLOOG VIA THE EAST END 
ONLY.

EBBW LINE TRAINS TO RUN TO/FROM NEWPORT 
ONLY.

TO BE READ IN CONJUNCTION WITH 4051682 - 
TO WEST



Work content: S&C renewal CF9011, 9012 & 9013 
points.

GW790
GW900

06/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

15/03/26

20/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

2200 Sun

2200 Sun

2300 Sun

2300 Sun

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

23/03/26

23/03/26

21/03/26

21/03/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Mon

0500 Mon

0545 Sat

0545 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Platform 3

Platform 1A

Up & Down

Down

Up

Down and Up

Down, Up & Loops

Down and Up 
OVE/Down Relief

Up Relief

Down Relief

Up Passenger 
Loop
Down Passenger 
Loop

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Platform 3

Single & Loops

Bridgend

Maesteg

Port Talbot Parkway

Bridgend Barry Jn

Bridgend

Margam Yard Jn

Port Talbot Parkway

Port Talbot Parkway

Stormy Down and 
Up Passenger Loops

Gaer Jn

Newport (Wales)

Whitland

Pembroke Dock

Bridgend

Fords Siding GF

Leckwith Loop 
North Jn

Margam East Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Maindee East Jn

Newport (Wales)

Whitland

Whitland Jn

P2025/4034902

P2025/4023388

P2025/4051459

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
CARDIFF CENTRAL AND PORT TALBOT PARKWAY
/ MAESTEG.

TRAINS FROM THE WEST TERMINATING AT PORT
TALBOT TO RETURN IN THE DOWN DIRECTION 
ON THE UP MAIN TO BRITON FERRY EAST. 

BRIDGEND PLATFORM 1A BLOCKED - 
REPLACEMENT ROAD TRANSPORT BETWEEN 
RHOOSE AND BRIDGEND, TRAINS TO TERMINATE
BRIDGEND, CROSS AT ABERTHAW AND RETURN 
TOWARDS CARDIFF.

NO ACCESS TO MARGAM FREIGHT 
CONNECTIONS.



FREIGHTLINER 6B88[SO], 6B81[Suo], 6B82[Suo], 
6A85[Suo], 6M39[Suo], 6O63[Suo] UNABLE TO 
OPERATE



Work Content: Tai Bach 27 hrs & Bridgend MPSB. 3' 
stone barrel?

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.



Work Content: Newport S&T

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN WHITLAND AND 
PEMBROKE DOCK.

NO TRAINS INTO WHTLAND BAY PLATFORM OR 
STABLING THEREIN.



Work Content: Narbeth & Maintenance blockade - 
possible Access for all Bridge @ Tenby

GW850
GW874
GW877
GW900

GW900

GW900
GW950

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

22/03/26

22/03/26

15/03/26

15/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0445 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

P2025/4053911 0045 SUN TO 0550 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

2R89 TO TERMINATE AT SLOUGH ECS TO 
RETURN TO READING TRAIN CARE DEPOT

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0550 SUN TO 0720 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO2. AND NO.3 
BETWEEN 0045 SUN AND 0430 SUN..



WORK DETAILS = 

HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
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EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

0550 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0550 Sun

0720 Sun

0430 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Up Brentford Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Reception 1, 2 & 3

West London 
Waste

Days Aggregates 
Terminal

Washer Bypass 
and Back Line

Paddington New 
Yard

Hanwell Spur 
West

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

Southall West Jn

Hanwell Jn

Acton West

Acton West

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

West Ealing Jn

Acton Main Line

Paddington

P2025/4053911

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2025/3916745 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

GW103
GW178

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0445 Sun

0445 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0001 Sun

0230 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Down Relief

Dolphin Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Heathrow Airport Jn

Dolphin Jn

Southall West Jn 
(inc.)

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Stockley Bridge 
Jn

P2025/4080737 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



0130 SUNDAY TO 0740 SUNDAY

NO ROUTE FOR DOWN TRAINS



WORK DETAILS = MAINTENANCE, CORE PLTR 
IVER UP MAIN

GW103
GW180
GW182
GW184

28/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0740 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2300 Sun

0025 Mon

2300 Sat

0250 Sun

0250 Sun

0250 Sun

0250 Sun

30/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

30/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0500 Mon

0900 Sun

1800 Sun

0900 Sun

0900 Sun

1800 Sun

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Airport

Up Airport Relief

Down Airport 
Relief

Up Main

Down and Up 
Relief

Down and Up 
Main

Single

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Dolphin Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Stockley Bridge Jn

Kennet Bridge Jn

Windsor and Eton 
Central

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Stockley Bridge 
Jn

Heathrow Airport 
Jn

Southall West Jn

Dolphin Jn

Slough

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

P2025/4080737

P2025/4127564

P2025/3916801

P2025/3916733

TRAINS TO RUN OVER DOWN MAIN BETWEEN 
0445 SUN TO 0900 SUN.



TRAINS TO RUN OVER MAIN LINES BETWEEN 
0900 SUN AND 1800 SUN.



TRAINS TO HEATHROW AIRPORT TO RUN VIA 
DOWN AIRPORT. 



WORK DETAILS = S&C TAMPING OF AIRPORT 
JUNCTION

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

GW103
GW184

GW103
GW185

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

28/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2025/3905508 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

0010 Sun

0010 Sun

1800 Sat

1800 Sat

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

1210 Sun

1210 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Up/Down Goods

Down and Up 
Main

Down and Up 
Poplar

Acton Yard

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Exeter St Davids

Exeter St Davids

Acton West

Acton West

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Cowley Bridge Jn

Stoke Canon LC 
(CCTV)

Acton Wells Jn

Acton East

P2025/3916817

P2025/3905480

P2025/4054815

P2025/3925541

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

PASSENGER SERVICES TO TERMINATE AT 
TIVERTON PARKWAY AND EXETER ST DAVIDS. 
ROAD REPLACEMENT TRANSPORT REQUIRED IN 
LIEU.



WORK DETAILS - MPSB COWLEY BRIDGE JN.



NOTE - NORTH DEVON BRANCH ALREADY 
BLOCKED BY P/4054809.

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

GW103
GW500
SW125

GW103

GW108

EA1310
GW130

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

28/03/26

29/03/26

29/03/26

29/03/26

28/03/26

28/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0045 Mon

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down and Up 
North London

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Willesden High 
Level Jn

P2025/4085048 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19 (BST)



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 53  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/4053134 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

30/03/26

30/03/26

30/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Down Yard

IEP Depot Sidings

Stoke Gifford Spur

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor East

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford East 
Jn

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

Bristol Parkway

P2025/4053344 NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  TIMES NOT TO BE 
REDUCED.



NO ACCESS TO/FROM STOKE GIFFORD DEPOT 
FROM STOKE GIFFORD JCN DIRECTION. 
AMENDED ECS WORKING. 



5 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE AT TEMPLE MEADS.



WORK = Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

GW401
GW430
GW440
GW450
GW4501
GW540
GW600
GW900

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2335 Sat

2335 Sat

0035 Sun

0035 Sun

0035 Sun

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

0835 Sun

0835 Sun

0735 Sun

0735 Sun

0735 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Stoke Gifford 
Siding

All Lines

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Tunnel

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Stoke Gifford West 
Jn

Hullavington

Patchway Jn No.2

Pilning

Pilning

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

P2025/4053344

P2025/4053329 CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

GW500
GW570
GW580
SW175

28/03/26

28/03/26

29/03/26

29/03/26

29/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Single

Down and Up 
Bristol

Down Pilning Loop

Up Pilning Loop

Up Tunnel Loop

Up Tunnel

Down Tunnel

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Patchway Jn No.1

Filton Jn

Pilning

Severn Tunnel West

Severn Tunnel 
Junction

Basingstoke

Hook

Southcote Jn

Basingstoke

Filton West Jn 
No.1

Patchway Jn No.2

Pilning

Severn Tunnel 
Junction

Stoke Gifford Jn 
No.2

P2025/4073388

P2025/4051409

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B01a

TRACK RENEWALS 44600218 LWRT

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
GLOUCESTER. 



Work content: OLE maintenance Severn Tunnel, 
structures work Severn Tunnel. 



****KNOWN CLASH WITH PORTSMOUTH AREA 
POSSESSION, BUT AN ALTERNATIVE MORE 
SUITABLE WEEK IS NOT AVAILABLE.****

GW500
SW105
SW115
SW125

GW540
GW5401
GW600
GW900

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

28/03/26

28/03/26

28/03/26

28/03/26

28/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0005 Fri

0005 Fri

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2200 Sun

2200 Sun

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

11/04/26

11/04/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0400 Sat

0400 Sat

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0550 Mon

0550 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down&Up

Up/Down 
Dartmoor Single 
Line
Down&Up

Down and Up

Down and Up

Up&Down

All Lines

Down Sidings

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Down Main

Up Main

Down & Up Loop

Crediton Single Line 
Jn

Okehampton

Eggesford Single 
Line Jn

Crediton SB and LC

Eggesford

Barnstaple

Axminster

Chard Jn

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Maindee West Jn

Maindee East Jn

Cowley Bridge Jn

Crediton

Crediton SB and 
LC

Crediton Single 
Line Jn

Eggesford

Eggesford Single 
Line Jn

Yeovil Jn

Chard Jn

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Llanwern West 
Junction

Maindee North Jn

P2025/4054809

P2025/4123435

P2025/4034364

P2025/4034420

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



WORK DETAILS

CORE PLTR - CHENSON AND TAW TO 
BARNSTAPLE.

DE-VEGETATION WORKS ON OKEHAMPTON 
BRANCH.

SERVICES TO START/TERMINATE AT YEOVIL JN. 
SHUTTLE SERVICE TO OPERATE BETWEEN 
AXMINSTER AND EXETER. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN YEOVIL
JN AND AXMINSTER.



EARTHWORKS/DRAINAGE WEYFORD CUTTING

DRAINAGE RENEWAL STOFFORD CUTTING

EARTHWORKS CREWKERNE TUNNEL CUTTING

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
JN WHEN THE HEREFORD LINE IS NOT UNDER 
POSSESSION.



Work content: Maintenance

GW606
GW608

GW610
SW115

GW730
GW740

GW740
GW900

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

23/03/26

03/04/26

03/04/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

30/03/26

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down Line and Up
Line

Platform 1A

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Single

Platform 3

Platform 1A

Up & Down

Down

Up

Down and Up

Down, Up & Loops

Down and Up 
OVE/Down Relief

Up Relief

Down Relief

Up Passenger 
Loop
Down Passenger 
Loop

Barry Island

Bridgend

Bridgend

Barry Jn

Radyr Branch Jn

Penarth

Bridgend

Maesteg

Port Talbot Parkway

Bridgend Barry Jn

Bridgend

Margam Yard Jn

Port Talbot Parkway

Port Talbot Parkway

Stormy Down and 
Up Passenger Loops

Barry

Barry Jn

Bridgend

Cardiff West Jn 
(inc.)

Cogan Jn

Bridgend

Fords Siding GF

Leckwith Loop 
North Jn

Margam East Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

P2025/4023604

P2025/4034902

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR 
DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.



Work Content: Maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
CARDIFF CENTRAL AND PORT TALBOT PARKWAY
/ MAESTEG.

TRAINS FROM THE WEST TERMINATING AT PORT
TALBOT TO RETURN IN THE DOWN DIRECTION 
ON THE UP MAIN TO BRITON FERRY EAST. 

BRIDGEND PLATFORM 1A BLOCKED - 
REPLACEMENT ROAD TRANSPORT BETWEEN 
RHOOSE AND BRIDGEND, TRAINS TO TERMINATE
BRIDGEND, CROSS AT ABERTHAW AND RETURN 
TOWARDS CARDIFF.

NO ACCESS TO MARGAM FREIGHT 
CONNECTIONS.



FREIGHTLINER 6B88[SO], 6B81[Suo], 6B82[Suo], 
6A85[Suo], 6M39[Suo], 6O63[Suo] UNABLE TO 
OPERATE



Work Content: Tai Bach 27 hrs & Bridgend MPSB.

GW830
GW840
GW864
GW870
GW900

GW850
GW874
GW877
GW900

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

29/03/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

P2025/4081414 EMR: TERMINATE AND START KIDSROVE 
PLATFORM 4. DRIVER TO CONTACT SIGNALLER 
PRIOR TO DEPARTURE VIA GPLS SOT590



Route via Independent Lines remain open outside of 
Section 4 times.



6 days duration aligned with WCS works



WMT: Require South end bay platforms 2, 3 & 7 or 
Platform 12 for stabling.



Work Content:

Northern ONW:S&C Renewals and Station Canopy 
works

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4115137 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

04/04/26

04/04/26

04/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

1Week



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4083569 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

04/04/26

04/04/26

04/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0600 Sun

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

05/04/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0600 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Cricklewood

Down and Up 
Poplar

Engine and 
Carriage Line

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Carriage Line and 
Engine Siding

Down and Up 
Main

Down and Up 
Relief

Back Line

Washer Bypass

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Down NLL

Up NLL

Down and Up 
Main

Acton West (inc.)

Acton Canal Wharf

Acton West

Old Oak Common 
East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Old Oak Common 
East Jn

Southall East Jn

CrossRail Depot

Greenford South Jn

Hanwell Jn

Acton Central

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Willesden High 
Level Jn

Ladbroke Grove

P2026/4080504 TRAINS TO RUN OVER MAIN LINES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE





WORK DETAILS = EIS OF POPLARS 
ELECTRIFICATION

EA1310
GW103
GW130
GW174
GW178
XR001

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4115073 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

05/04/26

05/04/26

05/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Turnback A

Eastbound

Westbound

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4083539 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

05/04/26

05/04/26

05/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140354 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

05/04/26

05/04/26

05/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0720 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Main

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

P2026/4083536 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance, HS2 OOC STATION 
WORKS

EA1310
GW103
GW130
GW174
GW180

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0600 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Main

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Down and Up 
Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Acton West

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Ladbroke Grove

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

P2026/4115140

P2026/4083573

THROUGHOUT:

TRAINS TO RUN OVER THE MAIN LINES.



BETWEEN 0045 SUN AND 0145 SUN AND 0600 
SUN AND 0720 SUN SERVICES TO 
START/TERMINATE AT EALING BROADWAY 
REVERSING ON THE UP MAIN AT ACTON WEST



UNTIL 0720 SUNDAY:

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180

GW103

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

CrossRail Depot

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2026/4115074

P2026/4115124

TRAINS TO RUN OVER THE MAIN LINES.

TRAINS CAN CROSS BETWEEN POPLAR LINES 
AND MAIN LINES AT ACTON WEST.



WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526
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P2026/4083557 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE
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05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules
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P2026/4083554 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

05/04/26

05/04/26
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05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules
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P2026/4115139 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules
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P2026/4115101 TRAINS TO RUN OVER THE MAIN LINES.  



ECS MOVEMENTS BETWEEN MAIDENHEAD CS 
AND READING TO SHUNT AT MAIDENHEAD EAST.


NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

GW103
GW182
GW184

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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EAS (ARP) - Section 7
Transition V2.1 Final Rules
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P2026/4083538

P2026/4083574

TRAINS TO RUN OVER THE MAIN LINES.  

NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules
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P2026/4115125 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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P2026/4115072 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE, EXTNEDED 
OPPORTUNITY READING STATION AREA

GW103
GW220
GW225
GW500
SW125
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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P2026/4080555 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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EAS (ARP) - Section 7
Transition V2.1 Final Rules
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Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

P2026/4080555 05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4083571 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

04/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2026/4083571

P2026/4083558 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

06/04/26

06/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2026/4115127 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

06/04/26

06/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151265 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

06/04/26

06/04/26

06/04/26

06/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0005 Fri

0005 Fri

05/04/26

05/04/26

05/04/26

05/04/26

11/04/26

11/04/26

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0400 Sat

0400 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

All Lines

Down Sidings

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Axminster

Chard Jn

Basingstoke

Hook

Basingstoke

Yeovil Jn

Chard Jn

P2026/4159087

P2025/4123435

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B01a

SERVICES TO START/TERMINATE AT YEOVIL JN. 
SHUTTLE SERVICE TO OPERATE BETWEEN 
AXMINSTER AND EXETER. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN YEOVIL
JN AND AXMINSTER.



EARTHWORKS/DRAINAGE WEYFORD CUTTING

DRAINAGE RENEWAL STOFFORD CUTTING

EARTHWORKS CREWKERNE TUNNEL CUTTING

GW500
SW105
SW115
SW125

GW610
SW115

05/04/26

05/04/26

05/04/26

05/04/26

03/04/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

0025 Sun

0025 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2200 Sun

2200 Sun

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

0500 Mon

0500 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

All Lines

Down Sidings

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Axminster

Chard Jn

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Gaer Jn

Newport (Wales)

Yeovil Jn

Chard Jn

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Maindee East Jn

Newport (Wales)

P2026/4084348

P2026/4129739

P2026/4051654

SWR: EXETER SERVICES TO START & 
TERMINATE AT YEOVIL JN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN AXMINSTER AND 
EXETER. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN YEOVIL JN AND 
AXMINSTER.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON. 2L92 WILL NOT RUN.



FULL ROAD CLOSURE REQUIRED OF 
CREWKERNE LC AT 132M03CH 0800 TUESDAY TO
2000 WEDNESDAY

FULL ROAD CLOSURE REQUIRED OF BROOM LC 
AT 141M 14CH ON MONDAY & TUESDAY

FULL ROAD CLOSURE REQUIRED OF AXE LC AT 
141M 56CH WEDNESDAY & THURSDAY



DRAINAGE REFURB WEYFORD CUTTING

DRAINAGE REFURB STOFORD CUTTING

DRAINAGE RENEWAL KITTSHILL

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW610
SW115

GW730
GW740

GW900

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:

Previous freeze: EAS_V2_2526

EAS (ARP) - Section 7
Transition V2.1 Final Rules

EAS_V2_1_2526

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

06/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform Loop

Line A

Line D

Line E

Line B

Line C

Down, Up & Loops

Leckwith Loop

Canton Stabling 
Sidings

Brickyard Siding

Line E

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

Cardiff West Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Leckwith Loop North 
Jn

Bridgend

Leckwith Loop South
Jn

Canton Stabling 
Sidings

Leckwith Road 
Bridge GF

Cardiff West Jn

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Cardiff East Jn

Cardiff West Jn

East Jn Viaduct

Leckwith Loop 
North Jn

Canton Stabling 
Sidings

Leckwith Road 
Bridge GF

Cardiff Central

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

P2026/4118963

P2025/4081414

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.

NO SHUNT MOVES AVAILABLE AT CARDIFF 
WEST.

NO ACCESS TO CANTON PULLMAN SIDINGS VIA 
9075 POINTS.



work content: maintenance

EMR: TERMINATE AND START KIDSROVE 
PLATFORM 4. DRIVER TO CONTACT SIGNALLER 
PRIOR TO DEPARTURE VIA GPLS SOT590



Route via Independent Lines remain open outside of 
Section 4 times.



6 days duration aligned with WCS works



WMT: Require South end bay platforms 2, 3 & 7 or 
Platform 12 for stabling.



Work Content:

Northern ONW:S&C Renewals and Station Canopy 
works

GW900

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

05/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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