Network Rail

Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3984378 |S0O110 Nine Elms Jn Linford St Jn Down Waterloo Possession |13/10/25 31/01/26 NINE ELMS JN S&C: PREPARATORY WORKS
SW100 Curve 0325 Mon |0145 Sat
Up Waterloo
Curve
P2025/4071156 [SO110 Barnes Waterloo Up Windsor Possession |14/12/25 15/12/25 WATERLOO, PLATFORMS 20 TO 24 TO BE KEPT
S0O250 Slow/Windsor 0045 Sun 0330 Mon CLEAR. PLATFORMS 12 TO 19 TO BE AVAILABLE
SW100 Reversible FOR BERTHING.
SW210 Up Windsor
SW230 Fast/Up Windsor SWR: WINDSOR & READING SERVICES TO BE
Nine EIms Jn Linford St Jn Down Waterloo Possession  [14/12/25 15/12/25 DIVERTED VIA WIMBLEDON AND KINGSTON ALL
Curve 0045 Sun {0330 Mon WEEKEND. SERVICES FROM WATERLOO TO
Up Waterloo KINGSTON & TWICKENHAM TO TERMINATE AT
Curve BARNES. HOUNSLOW LOOP SERVICES TO START
Point Pleasant Jn [East Putney Putney Reversible |Possession |14/12/25 15/12/25 AND TERMINATE AT BARNES. RAIL
0045 Sun {0330 Mon REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN CLAPHAM JUNCTION AND BARNES.
Queenstown Barnes Down Windsor Possession |14/12/25 15/12/25
Road Fast 0045 Sun  |0330 Mon LUL: PICCADILLY LINE SERVICES BETWEEN
- ACTON TOWN AND HEATHROW AIRPORT AND
Waterloo Barnes UMR/DWS/DW/D |Possession 14/12/25 15/12/25 DISTRICT LINE SERVICES TO WIMBLEDON &
ws 0045 Sun 0330 Mon RICHMOND TO BE MAINTAINED.
International Jn \Ii\i/rllr;dfor Relief Possession  [14/12/25 15/12/25 FREIGHT SERVICES TO BE DIVERTED VIA WEST
. . 0045 Sun 0330 Mon LONDON LINE AND ACTON WELLS
Windsor Relief
Line 2
- - TRACK MAINTENANCE CD04
Nine Elms Jn DW/DWF Possession  [14/12/25 15/12/25 TRACK RENEWALS NINE ELMS JIN S&C PREP
0045 Sun 0330 Mon STRUCTURES BRAMFORD ROAD BRIDGE
Waterloo Platforms 12 to 24 |Possession |14/12/25 15/12/25 STRENGTHENING
0045 Sun 10330 Mon WDU POINTS REFIT WATERLOO
'WDU S&C REFURB WEST LONDON JN
Waterloo West  |Queenstown Road |Up Main Fast Possession |14/12/25 14/12/25
Crossings Down Main Fast 0045 Sun 0645 Sun
West London Jn |Latchmere No.3Jn |Down Sheepcote |Possession |14/12/25 15/12/25
(sw) Lane 0045 Sun  |0330 Mon
Up Sheepcote
Lane
Waterloo Waterloo North Siding Sidings 14/12/25 15/12/25
Possession {0045 Sun  |0330 Mon
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Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076076 |SO110 Bickley Jn Kemsing Down Chatham  |Possession |14/12/25 15/12/25 SOUTHEASTERN TRAINS TO BE DIVERTED VIA
SO130 Fast/Down 0140 Sun  |0410 Mon DARTFORD AND GRAVESEND
S0140 Maidstone
S0460 Up Maidstone/Up TRAINS TO TERMINATE AND START BACK AT
Chatham Fast BOROUGH GREEN & WROTHAM
Rochester Bridge Jn |Down Chatham Possession  [14/12/25 15/12/25
Slow/Down 0140 Sun 0410 Mon TERMINATING TRAINS TO SHUNT LONDON END
Chatham AT BOROUGH GREEN & WROTHAM USING ME303
Main/Down SIGNAL AND ME404PTS
Chatham
Up Chatham/Up RAIL REPLACEMENT ROAD SERVICE TO
Chatham Main/Up OPERATE BETWEEN BROMLEY SOUTH AND
Chatham Slow STROOD/BOROUGH GREEN & WROTHAM
Chislehurst Jn St. Mary Cray Jn Reversible Possession |14/12/25 15/12/25
Chatham Loop 0140 Sun  |0410 Mon DOWN SLOW TONBRIDGE LOOP AVAILBLE TO
TRAFFIC
Fawkham Jn Hook Green Down Waterloo Possession  [14/12/25 15/12/25
Connection 0140 Sun /0410 Mon GTR SERVICES TO DIVERT VIA ORPINGTON
Up Waterloo CALLING ADDITIONALLY AT PETTS WOOD
Connection
Hawkwood Jn Chislehurst Jn Up Chatham Possession  [14/12/25 15/12/25 GTR RAIL REPLACEMENT ROAD SERVICES TO
Loop(pt) 0140 Sun {0410 Mon OPERATE BETWEEN BROMLEY SOUTH TO
. SEVENOAKS, VIA SWANLEY
Otford Jn Otford Jn Up Goods Loop  |Possession  |14/12/25 15/12/25
0140 Sun 0410 Mon
- WORK: MTCE
Sevenoaks Down Bat and Ball |Possession |14/12/25 15/12/25 WORK: SID TRACK - SURVEYS
Up Bat and Ball 0140 Sun 0410 Mon
St. Mary Cray Jn |Hawkwood Jn Up Chatham Possession |14/12/25 15/12/25
Loop(pt) 0140 Sun (0410 Mon
P2025/4075187 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|14/12/25 14/12/25 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
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Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4071264 |SO130 Bricklayers Arms |London Bridge Up Sussex Fast / 5|Possession  |14/12/25 15/12/25 CANNON STREET PLATFORMS 1, 3 AND 7 TO BE
SO290  |Jn Up 0120 Sun  |0400 Mon (27 hrs)  |[OUTBERTHED
SO510
Cannon Street Borough Market Jn  |Cannon Street Possession |14/12/25 15/12/25 REPLACEMENT BUSES TO RUN LEWISHAM TO
Reversible 0120 Sun  |0400 Mon (27 hrs) CHARLTON
. . VIA NEW CROSS AND GREENWICH
Cannon Street Plat1-7/Line A |Possession |14/12/25 15/12/25
-E 0120 Sun 0400 Mon (27 hrs)  INO ROUTE AVAILABLE FOR THAMESLINK
- - SERVICES VIA
Courthill Loop South |Down Cannon Possession |14/12/25 15/12/25
LINES 4 AND 5 AT LONDON BRIDGE
Jn Street/1Down/Dow 0120 Sun  |0400 Mon (27 hrs)
n Kent Slow
Metropolitan Jn Metropolitan Possession [14/12/25 15/12/25 C:_AL THAMESLINK SERVICES TO BE DIVERTED
Reversible 0120 Sun (0400 Mon (27 hrs)  |HERNE HILL
New Cross 2 Reversible / Up |Possession |14/12/25 15/12/25
THAMESLINK KENTISH TOWN TO RAINHAM
Cannon Street
0120 Sun  |0400 Mon (27 hrs) SERVICES TO
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |14/12/25  |15/12/25 BE CURTAILED TO PLUMSTEAD TO RAINHAM.
0120 Sun {0400 Mon (27 hrs)
IALL SOUTHEASTERN SERVICES TO RUN TO AND
Courthill Loop London Bridge Up Kent Slow/3 Up|Possession  |14/12/25 15/12/25 FROM
South Jn 0120 Sun  |0400 Mon (27 hrs) CHARING CROSS.
Dickens Jn London Bridge Down Snowhill Possession |14/12/25 14/12/25 DLR BETWEEN BANK AND WOOLWICH ARSENAL,
0120 Sun 0640 Sun (5 hrs) AND
; ; BETWEEN GREENWICH AND LEWISHAM, TO BE
London Bridge Edward Street Jn 4 Down Possession |14/12/25 15/12/25 OPEN
0120 Sun  |0400 Mon (27 hrs)
Ewer Street Jn Up Snow Hill Possession |14/12/25 14/12/25 vagsﬁ gI-IBCTERACK - LONDON BRIDGE - NEW
0120 Sun 0640 Sun (5 hrs) CROSS - SURVEY
North Kent East |Charlton Jn Down Greenwich |Possession |14/12/25 15/12/25
Jn Up Greenwich 0120 Sun  |0400 Mon (27 hrs)
Southwark Park |Surrey Canal Jn 6 Down/Southwark|Possession  |14/12/25 15/12/25
Road Jn Reversible 0120 Sun  |0400 Mon (27 hrs)
St. Johns Jn Lewisham Jn Down and Up Possession  [14/12/25 15/12/25
North Kent 0120 Sun 0400 Mon (27 hrs)
Cannon Street Cannon Street 1 & 2 Sidings Sidings 14/12/25 15/12/25
Possession 10120 Sun {0400 Mon (27 hrs)
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Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4080658 |SO130 Abbey Wood Alsike Road Jn Engineering Road |Possession |14/12/25 14/12/25 NO OUTBERTHING REQUIRED IN SLADE GREEN
S0290 Elizabeth Line 0130 Sun  |0635 Sun DEPOT
SO300 i
XR002 Blackheath Jn Crayford Creek Jn |Down North Kent |Possession |14/12/25 14/12/25 SLADE GREEN UP SIDINGS ARE AVAILABLE
Up North Kent 0130 Sun 0635 Sun FROM COUNTRY END VIA NK2156 POINTS
Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |14/12/25 14/12/25 GILLINGHAM AND GROVE PARK DEPOTS TO BE
Jn Up Erith Loop 0130 Sun 0635 Sun OPEN
Slade Green Slade Green Depot |West Head Shunt |Sidings 14/12/25 14/12/25 DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC
Depot 1 to 13 Carriage Possession |0130 Sun 0635 Sun AT BLACKHEATH JN
Sidings PLUMSTEAD DOWN SIDINGS TO BE
In & Out Engine OUTBERTHED
Road
gﬁg&age Washer SOUTHEASTERN TO BERTH IN 5 OF 7
PLATFORMS AT CANNON STREET.
Lathe Road
PROTECTION TO BE PLACED ON THE BOUNDARY
ON THE ELIZABETH LINE AT ABBEY WOOD
WORK: SID TRACK - EIRTH UP - FOLLOW UP
P2025/4071011 |SO130 Ashford (East) Ashford (East) Down Slow Possession |14/12/25 14/12/25 WORK: MTCE
Up Slow 0115 Sun  |0745 Sun
Saltwood Jn Down Fast/Down |Possession |14/12/25 14/12/25
Main 0115 Sun  |0745 Sun
Up Main/Up Fast
Sevington Sevington Up Loop Possession  [14/12/25 14/12/25
0115 Sun 0745 Sun
Sevington Sevington Sevington Sidings |Sidings 14/12/25 14/12/25
Possession 0115 Sun {0745 Sun
P2025/4071010 [SO160 Buckland Jn Minster East Jn Down Possession  [14/12/25 15/12/25 RAIL REPLACEMENT ROAD SERVICE TO
S0220 Deal/Down/Down 0125 Sun 0450 Mon OPERATE BETWEEN DOVER PRIORY AND
S0240 Loop RAMSGATE
Up Loop/Up/Up
Deal
Minster South Jn |Minster West Jn Single Possession |14/12/25 15/12/25 WORK: MTCE
0125 Sun 0450 Mon
Deal Deal Down Sidings Sidings 14/12/25 15/12/25
Possession  |0125 Sun 0450 Mon

Electronic Copy - Uncontrolled when printed

Page

4




Network Rail

Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079587 |SO170 Bexhill Bo Peep Jn Down Bexhill Possession |14/12/25 14/12/25 NO ACCESS TO/FROM ST.LEONARDS WM DEPOT.
S0O200 : 0130 Sun 0630 Sun
S0600 Up Bexhill
Crowhurst Ore Down Hastings/Up|Possession  |14/12/25 14/12/25
Ore 0130 Sun 0630 Sun WORK: MTCE
Down Ore/Up
Hastings
Hastings Hastings Platforms 1- 4 Possession  [14/12/25 14/12/25
0130 Sun  |0630 Sun
Hastings Hastings Brighton Sidings |Sidings 14/12/25 14/12/25
Park Sidings Possession 10130 Sun {0630 Sun
Ore Ore Up Siding Sidings 14/12/25 14/12/25
Possession 0130 Sun {0630 Sun
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 14/12/25 14/12/25
Road Possession 10130 Sun (0630 Sun
Shunt Neck
Carriage Sidings 1
-5
P2025/4080505 [SO180 Crayford Spur A |Gravesend Down North Possession  [14/12/25 14/12/25 PLATFORM 1 AT DARTFORD TO BE
S0290 Jn Kent/Down Main 0140 Sun  |0630 Sun OUTBERTHED.
S0310 Up Main/Up North
S0O320 Kent
S0430 Crayford Spur B |Dartford Jn Dn/Up Dartford Possession  [14/12/25 14/12/25 WORK: SID TRACK - NORTHFLEET - RAIL DROP
Jn Loop 0140 Sun 0630 Sun
Dartford Dartford Reversible Possession |14/12/25 14/12/25
Platforms 1- 4 0140 Sun  |0630 Sun
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |14/12/25 14/12/25
International Connection 0140 Sun  |0630 Sun
Up North Kent
Connection
Dartford Dartford Down Sidings Sidings 14/12/25 14/12/25
Up Sidings Possession 0140 Sun 0630 Sun
P2025/4083317 |SO220 Hitachi Depot Hitachi Depot Bypass Road Sidings 14/12/25 14/12/25 HITACHI DOWN YARD BERTHING SIDINGS TO BE |W2025/11046070
(Access) (Access) Possession  [1030 Sun  [1830 Sun OUTBERTHED Safety & Environment Work
Washer Road
56m52ch and 57m2ch
Headshunt NO ACCESS TO ASHFORD DOWN YARD
BETWEEN 10.30 & 18.30 SUNDAY ONLY
Down Yard

Berthing Sidings
1-12
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Kent and Sussex Route

EAS (ARP) - Section 7
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Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076127 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession |14/12/25 15/12/25 ACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0100 Sun 0250 Mon DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Longhedge Jn Latchmere No.3 Jn |Down Kensington |Possession |14/12/25 15/12/25 FREIGHT SERVICES TO BE DIVERTED VIA
REDHILL.
Up Kensington 0100 Sun 0250 Mon
Pouparts Jn Down Battersea |Possession [14/12/25  |15/12/25 GBRF GRAIN/HOO SERVICES TO DIVERT VIA
MAIDSTONE WEST, TONBRIDGE, REDHILL,
Up Battersea 0100 Sun {0250 Mon CLAPHAM IN
Stewarts Lane Jn Battersea Possession |14/12/25 15/12/25
Reversible 0100 Sun  |0250 Mon
ARL SLL SERVICE WILL NOT RUN
6087 TO BE RETIMED TO FOLLOW POSSESSION.
WORK: MTCE
P2025/4076750 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [14/12/25 14/12/25 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platf 4 0145 Sun  |0915 Sun OUTBERTHED
S0280 atiorm GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession  [14/12/25 14/12/25
Slow 0145 Sun {0915 Sun WORK: MTCE
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  [14/12/25 14/12/25
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  [14/12/25 14/12/25
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession |14/12/25 14/12/25
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 14/12/25 14/12/25
Possession 0145 Sun 0915 Sun
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Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076973 |SO400 St. Pancras Stratford All CTRL Lines Possession  [14/12/25 14/12/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |14/12/25 14/12/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun 0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/4077143 |S0O400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |15/12/25 15/12/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon 0440 Mon INTERNATIONAL PLATFORMS.
_ _ NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |15/12/25 15/12/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |15/12/25 15/12/25
International West|International Depot 0025 Mon 0440 Mon
Jn
P2025/4077327 |SO400 Southfleet Ashford West Jn Down CTRL Possession |13/12/25 14/12/25 POSSESSION TO BE TAKEN AFTER THE
Crossover 2255 Sat 1025 Sun PASSAGE OF 1J70 & 1J73
Up CTRL
REPLACEMENT BUSES TO RUN EBBSFLEET TO
ASHFORD.
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Week 38 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4077848 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |14/12/25 14/12/25 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 WORK: MTCE
SW300 Redhill Godstone Down Possession  [14/12/25 14/12/25
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |14/12/25 14/12/25
3 0105 Sun  |0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  [14/12/25 14/12/25
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 14/12/25 14/12/25
Siding Possession |0105 Sun  |0610 Sun
Redhill Redhill Loco Sidings Sidings 14/12/25 14/12/25
Possession 0105 Sun 0610 Sun
Reigate Reigate Down Siding Sidings 14/12/25 14/12/25
Possession 0105 Sun {0610 Sun
P2025/4076511 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|14/12/25 14/12/25 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|14/12/25 14/12/25 WORK: MTCE
Branch 0230 Sun 0540 Sun
Preston Park Brighton Down Main Line Blockage|14/12/25 14/12/25
Up Main 0230 Sun  |0540 Sun
Carriage Road
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Network Rail EAS (ARP) - Section 7
Kent and Sussex Route Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 38 - Continued

Platform 5 0115 Sun {0400 Mon

TICKET ACCEPTANCE ON ARL AND LUL TO
LONDON BRIDGE VIA CANADA WATER

New Cross Gate |Windmill Bridge Jn  |Down Sussex Possession  [14/12/25 15/12/25
Fast/Down London 0115 Sun  |0400 Mon
Bridge Fast

Down Sussex
Slow/Down
London Bridge
Slow

Up London Bridge
Fast/Up Sussex

RAIL REPLACEMENT ROAD SERVICE IN
OPERATION BETWEEN NEW CROSS GATE AND
WEST CROYDON VIA SYDENHAM AND CRYSTAL
PALACE

DOWN AND UP CRYSTAL PALACE LINES AT
CRYSTAL PALACE AVAILABLE TO TRAFFIC
TOWARDS BECKENHAM JN THROUGHOUT THE

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079582 |SO510 Bromley Jn Norwood Jn Down Crystal Possession |14/12/25 15/12/25 ARL SERVICES WILL TERMINATE AND START
SO511 (London) Palace Spur/Down 0115 Sun {0400 Mon BACK AT NEW CROSS GATE
SO650 Platform Loop
Up Crystal Palace THAMESLINK SERVICES TO DIVERT VIA HERNE
Spur HILL
Cottage Jn New Cross Gate Up London Bridge |Possession |14/12/25 15/12/25
Slow/Up Sussex 0115 Sun  |0400 Mon SOUTHERN SYDENHAM CORRIDOR SERVICES
Slow WILL NOT RUN
Crystal Palace Crystal Palace Platform 3 Possession  [14/12/25 15/12/25

Fast POSSESSION
Norwood Jn Gloucester Road Jn |Down Wallington |Possession |14/12/25 15/12/25
(London) . 0115 Sun  |0400 Mon CRYSTAL PALACE P/F 3 AND 5 AVAILABLE FOR
Up Wallington STABLING
Sydenham Crystal Palace Down Sydenham |Possession |14/12/25 15/12/25
Spur 0115 Sun 10400 Mon LUL JUBILEE LINE TO BE OPEN BETWEEN
Up Sydenham CANADA WATER AND WATERLOO
Spur
Selhurst Depot  |Selhurst Depot Fork Arrival Road |Sidings 14/12/25 15/12/25
Possession 0115 Sun (0400 Mon
Gullet Road WORK: MTCE
Windmill Bridge  |Windmill Bridge Jn | Through Road Sidings 14/12/25  |15/12/25 ORK: FOREST HILL RESIGNALLING
Jn (Perturbation Possession  [0115 Sun {0400 Mon
Siding)
P2025/4074607 |SO520 Horsham Arundel Jn Down and Up Possession |14/12/25 15/12/25 VICTORIA TO PORTSMOUTH SERVICES TO
Arun Valley 0005 Sun (0545 Mon DETACH FROM 1H VICTORIA TO LITTLEHAMPTON

AT WORTHING.

RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN HORSHAM AND BARNHAM /
LITTLEHAMPTON.

WORK: MTCE
WORK: ALF
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Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074544 |SO590 Falmer Lewes Down & Up East |Possession |14/12/25 14/12/25 ## TWO-PART POSSESSION -##
S0610 Branch 0035 Sun {1000 Sun IALL LINES BLOCKED AT LEWES FROM 0135 UNTIL|
S0620 1000 SUNDAY.
Keymer Jn Polegate Down and Up Possession |14/12/25 15/12/25 IACCESS FROM BRIGHTON TO PLATFORM 5 AT
Lewes/Eastbourne 0035 Sun {0405 Mon LEWES AVAILABLE FROM 1000 SUNDAY UNTIL
. 0405 MONDAY.
Lewes Lewes Plat Loop Possession  [14/12/25 14/12/25
0035 Sun {1000 Sun 0035 SUNDAY UNTIL 1000 SUNDAY:
- SOUTHERN SERVICES TO DIVERT TO/FROM
Southerham Jn  |Seaford Down and Up Possession |14/12/25 15/12/25
Seaford . 0035 Sun 10405 Mon BRIGHTON AND START AT POLEGATE.
Seaford Single BRIGHTON TO SEAFORD SERVICE TO BE
Lewes Lewes Lewes Up Siding |Sidings 14/12/25 15/12/25 CANCELLED
Possession  |0035 Sun  |0405 Mon
SHUTTLE SERVICE TO OPERATE BETWEEN
Newhaven Newhaven Marine  |Marine Siding Sidings 14/12/25 15/12/25 BRIGHTON AND FALMER.
Harbour Possession 0035 Sun  |0405 Mon
_ RAIL REPLACEMENT ROAD SERVICE AS
Newhaven Town [Newhaven Town Town Yard Sidings 14/12/25 15/12/25 FOLLOWS:
Yard Yard Possession 10035 Sun  |0405 Mon THREE BRIDGES, LEWES AND POLEGATE
Lewes Lewes Down & Up East |Possession |14/12/25 15/12/25 BRIGHTON AND SEAFORD
Branch 1000 Sun 0405 Mon

Plat Loop (part)

1000 SUNDAY UNTIL 0405 MONDAY:
LONDON TO EASTBOURNE / ORE SERVICES
DIVERTED VIA BRIGHTON AND TERMINATE /
START BACK AT LEWES.

A SHUTTLE SERVICE WILL OPERATE BETWEEN
POLEGATE AND ORE.

BRIGHTON TO SEAFORD SERVICES TO
TERMINATE / START BACK AT LEWES.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE AS FOLLOWS:

THREE BRIDGES AND LEWES

LEWES AND POLEGATE

LEWES AND SEAFORD.

SHUTTLE SERVICE TO OPERATE BETWEEN
BRIGHTON AND FALMER PILOT WORKING TO
ENABLE WRONG LINE WORKING.

SPECIAL WORKING INSTRUCTIONS (APPLY
BETWEEN 0520 AND 1000 SUNDAY)

SINGLE LINE WORKING OF TRAINS IN
IACCORDANCE WITH RULE BOOK MODULE P1,
SECTION 10, WILL APPLY OVER THE DOWN EAST
BRANCH LINE BETWEEN MONTPELIER JN (T1855
POINTS) AND FALMER (PLATFORM 2).
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Week 38 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start End Traffic Remarks

Work Type

P2025/4074544
Continued

THE TRAIN SERVICE WILL OPERATE FROM
EITHER PLATFORM 7 OR 8 AT BRIGHTON, WHERE
THE PILOTMAN WILL JOIN THE TRAIN.

TRAIN STOP MARKERS HAVE BEEN PROVIDED

AT EACH STATION FOR THE WRONG DIRECTION
MOVES.

WORK: MTCE
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Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3916820 |[GW103 Paddington Paddington Platforms 7 to 12 |Possession |13/12/25 14/12/25 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |13/12/25 14/12/25 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 13/12/25 14/12/25 IALL UNITS STABLED IN PLATEORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession  |14/12/25 14/12/25 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (Shrs) |\ o ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |14/12/25 14/12/25 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/D du
(e Reliet " 0040 Sun 0740 Sun (Shrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |14/12/25 14/12/25
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  [14/12/25 14/12/25
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |14/12/25 14/12/25
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 14/12/25 14/12/25
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |14/12/25 14/12/25
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |14/12/25 14/12/25
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |14/12/25 14/12/25
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |14/12/25 14/12/25
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |14/12/25 14/12/25
Oak Carriage 0140 Sun  |0445 Sun (5 hrs)

Loop A and B
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Network Rail

Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3916955 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |14/12/25 15/12/25 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |14/12/25 15/12/25 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession 14/12/25 15/12/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun 0035 Mon COS BETWEEN 0035 MONDAY AND 0535
N
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |15/12/25 15/12/25 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |15/12/25 15/12/25
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |15/12/25 15/12/25
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [15/12/25 15/12/25
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |15/12/25 15/12/25
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 15/12/25 15/12/25
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |15/12/25 15/12/25
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |15/12/25 15/12/25
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |15/12/25 15/12/25
(London) Line 1 0435 Mon 0535 Mon
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Network Rail

Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4030366 |LN3201 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  [24/12/25 29/12/25 GTR ST ALBANS TO WIMBLEDON LOOP
LN3213 U 2300 Wed |0005 Mon SERVICES TO BE SPLIT:
S0110 AtFI)antic/Platform 2 - 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
28;28 Battersea Pier Jn |Factory Jn Down Stewarts Possession  [24/12/25 29/12/25 V\ﬁIET_IE_SgBongSIDGE CENTRAL TO
S0260 Lane 2300 Wed 0005 Mon - ECS FOR WIMBLEDON LOOP TO RUN VIA
S0O280 Blackfriars Blackfriars Platforms 4 & 5 Possession |24/12/25 29/12/25 LONDON BRIDGE PLATFORMS 7 AND 8 AT START
S0330 AND END OF SERVICE
SO500 2300 Wed |0005 Mon
S0645 Herne Hill Down Holborn Possession |24/12/25  |29/12/25 GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS
S0680 Slow/Down 2300 Wed 0005 Mon SERVICES TO RUN TO / FROM ST PANCRAS HL
S0690 Holborn
SW100 Up Holborn/Up SOUTHEASTERN SERVICES TO / FROM VICTORIA
SW220 Holborn Slow DIVERTED TO / FROM CHARING CROSS OR
Blackfriars Jn Cambria Jn Down Holborn Possession |24/12/25  |29/12/25 CANNON STREET
Fast/Down 2300 Wed |0005 Mon
Cambria Spur 4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
Up Cambria BECKENHAM TO CHARING CROSS / CANNON
Spur/Up Holborn STREET
Fast
Brixton Jn Shortlands Jn Down and Up Possession |24/12/25  |29/12/25 ARL SLL SERVICE WILL NOT RUN
Catford Loops 2300 Wed |0005 Mon
RAIL REPLACEMENT ROAD SERVICE TO
Factory Jn Ludgate Jn Down and Up Possession  [24/12/25 29/12/25 OPERATE BETWEEN:
Ludgate 2300 Wed 0005 Mon CANADA WATER AND CLAPHAM JN
BRIXTON AND BECKENHAM JN VIA PENGE EAST
Herne Hill Beckenham Jn Up Chatham Main |Possession |24/12/25 29/12/25 BRIXTON AND BROMLEY SOUTH VIA CATFORD
2300 Wed 0005 Mon
3‘;’:” Chatham DOMESTIC FREIGHT TO ISLE OF GRAIN
Tulse Hill Down and Up Possession  [24/12/25 29/12/25 DIVERTED VIA REDHILL AND MAIDSTONE WEST.
Holborn 2300 Wed 0005 Mon CHANNEL TUNNEL FREIGHT DIVERTED VIA
Kent House Kent House Down/Up Pass  |Possession |24/12/25  |29/12/25 REDHILL.
Loops, Platforms 2300 Wed |0005 M
P e on LUL NORTHERN LINE TO BE OPEN BETWEEN
Longhedge Jn Latchmere No.3 Jn | Down/Up Possession 24/12/25 29/12/25 ,I::\'I\IE()SKCJ/I(C):RRE?IESI\? ST PANCRAS / CHARING CROSS
Kensington 2300 Wed 0005 Mon
9 LUL DISTRICT LINE TO BE OPEN BETWEEN
Pouparts Jn Down/Up Single |Possession |24/12/25 29/12/25 \VICTORIA AND BLACKFRIARS
Battersea 2300 Wed 10005 Mon LUL VICTORIA LINE TO BE OPEN BETWEEN
VICTORIA AND BRIXTON
Loughborough Jn |Canterbury Road Jn |Down and Up Possession |24/12/25 29/12/25
Brixton Spur 2300 Wed {0005 Mon PLATFORMS 2-5 TO BE OUTBERTHED AT
VICTORIA EASTERN
Nine EIms Jn Linford St Jn Down & Up Possession |24/12/25 29/12/25
Waterloo Curve 2300 Wed |0005 Mon ROAD 3 IN GROSVENOR SHEDS TO BE
- - OUTBERTHED
Nunhead Jn Lewisham Vale Jn |Down and Up Possession  [24/12/25 29/12/25
Lewisham 2300 Wed |0005 Mon

Ravensbourne Jn

STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE
OUTBERTHED

NO OUTBERTHING AT BELLINGHAM SIDINGS
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Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4030366 Shortlands Jn Down & Up Possession |24/12/25 29/12/25
Continued Ravensbourne 2300 Wed |0005 Mon ACCESS/EGRESS AVAILABLE TO STEWARTS
Chord LANE DEPOT FROM VICTORIA CENTRAL
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession  |24/12/25 29/12/25
2300 Wed |0005 Mon NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
YARD SIDINGS
Stewarts Lane Jn |[Factory Jn Up Stewarts Lane |Possession |24/12/25 29/12/25
2300 Wed |0005 Mon DOWN/UP PORTSMOUTH LINES AVAILABLE TO
. TRAFFIC AT TULSE HILL
Longhedge Jn Battersea Possession  [24/12/25 29/12/25
Reversible 2300 Wed /0005 Mon ROUTE IS AVAILABLE FOR TRAINS AT
Victoria Up Stewarts Possession  [24/12/25 29/12/25 ;Egﬁg“:ﬁm JUNCTION TO/FROM NEW
Lane/Up Chatham 2300 Wed 0005 Mon
Slow .
Victoria Herne Hill Down & Up Possession |24/12/25 29/12/25 \évgﬁals\./slfgﬁlﬁlé PHASE 5 SIGNALLING
Chatham 2300 Wed |0005 Mon
Fast/Main THIS POSSESSION IS SUPERSEDED BY 4085025
Victoria Platforms 1 - 8 Possession |24/12/25 29/12/25
2300 Wed 0005 Mon
Voltaire Road Jn Down Chatham Possession  [24/12/25 29/12/25
Slow/Chatham 2300 Wed |0005 Mon
Reversible
Bellingham Bellingham Neck Siding Sidings 24/12/25 29/12/25
1-3 Down Sidings Possession 2300 Wed 0005 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 24/12/25 29/12/25
Possession 2300 Wed |0005 Mon
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 24/12/25 29/12/25
No.1 and No.2 Possession {2300 Wed |0005 Mon
Victoria Victoria 1 -9 Shed Roads |Sidings 24/12/25 29/12/25
Wall Sidings Possession 2300 Wed |0005 Mon
P2025/3984378 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession |13/10/25 31/01/26 NINE ELMS JN S&C: PREPARATORY WORKS
SW100 Curve 0325 Mon  |0145 Sat

Up Waterloo
Curve
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Kent and Sussex Route

EAS (ARP) - Section 7

Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3926841 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession  [24/12/25 26/12/25 WATERLOO PLATFORMS 12 TO 19 AND SOUTH
S0250 Curve 2300 Wed 2359 Fri SIDING TO BE KEPT CLEAR.
SW100 Up Waterloo STOCK CAN BERTH IN PLATFORMS 20 TO 24.
SW105 Curve
SW210 Queenstown Clapham Jn Down Windsor Possession  [24/12/25 26/12/25 LUL: WIMBLEDON DISTRICT LINE SERVICES TO
Road Fast 2300 Wed 2359 Fri BE MAINTAINED.
Waterloo Clapham Jn Up Main Slow Possession |24/12/25 26/12/25 TRACK RENEWALS: NINE ELMS JN AND
Down Main Fast 2300 Wed 2359 Fri QUEENSTOWN ROAD S&C RENEWALS.
DW/DWS/DW/DW THIS POSSESSION WILL BE SUPERSEDED BY
S P2025/4071221
Down Main Slow
International Jn Windsor Relief Possession  [24/12/25 26/12/25
Line 1 2300 Wed 2359 Fri
Windsor Relief
Line 2
Nine Elms Jn DW/DWF Possession  [24/12/25 26/12/25
2300 Wed 2359 Fri
Waterloo Platforms 1 to 24 |Possession |24/12/25 26/12/25
2300 Wed 2359 Fri
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |24/12/25 26/12/25
(SW) Lane 2300 Wed 2359 Fri
Up Sheepcote
Lane
Waterloo Up Main Fast Possession  [24/12/25 26/12/25
Up Windsor 2300 Wed 2359 Fri
Fast/Up Windsor
Up Windsor
Slow/Windsor
Reversible
Waterloo Waterloo North Siding Sidings 24/12/25 26/12/25
South Siding Possession 2300 Wed 2359 Fri
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081221 |SO110 Bickley Jn Petts Wood Jn Down Slow Possession |24/12/25 27/12/25 NO OUTBERTHING AT ORPINGTON DOWN
S0O130 Tonbridge Loop 2330 Wed |0400 Sat SIDINGS 1-4
S0O140 Up Slow
S0260 Tonbridge Loop NO OUTBERTHING AT ORPINGTON PLATFORMS
S0460 Down Fast 1-8
Tonbridge Loop
Up Fast Tonbridge PLATFORM 4 TO BE OUTBERTHED AT
Loop SEVENOAKS, GTR TO STABLE IN DOWN
Chislehurst Jn St. Mary Cray Jn Reversible Possession  [24/12/25 27112/25 SIDING/GUSSETT SIDING
Chatham Loop 2330 Wed |0400 Sat
FREIGHT TO BE DIVERTED VIA TONBRIDGE AND
Elmstead Woods |Orpington Up Slow Possession |24/12/25 27/12/25 REDHILL
2330 Wed |0400 Sat
Down Slow TURNBACK MOVE NOT AVAILABLE AT BOROUGH
Tonbridge West Jn  |Down Fast/Down |Possession |24/12/25 27112/25 GREEN & WROTHAM
Main/Down Fast 2330 Wed |0400 Sat
Up Fast/Up ROUTE IS AVAILABLE AT TONBRIDGE FROM THE
Main/Up Fast DOWN GODSTONE TO THE DOWN FAST
Hawkwood Jn Chislehurst Jn Up Chatham Loop |Possession  |24/12/25 27/12/25 BETWEEN AD1109PTS AND AD1121PTS
(part) 2330 Wed 0400 Sat
Orpington Orpington Platform 1 Possession  [24/12/25 27/12/25
Platforms 6 to 8 2330 Wed 0400 Sat WORK: MTCE
Otford Jn Borough Green and |Up Goods Loop |Possession |24/12/25 27/12/25
Wrotham Down Passenger 2330 Wed 0400 Sat
Loop
Sevenoaks Down Bat and Ball|Possession  |24/12/25 27/12/25
Up Bat and Ball 2330 Wed 0400 Sat
Sevenoaks Sevenoaks Platforms 1 -4 Possession |24/12/25 27/12/25
2330 Wed 0400 Sat
Shortlands Jn Borough Green and |Down Chatham Possession  [24/12/25 27112/25
Wrotham Fast/Down 2330 Wed |0400 Sat
Maidstone
Up Maidstone/Up
Chatham Fast
Fawkham Jn Up Chatham Possession |24/12/25 27/12/25
Main/Up Chatham 2330 Wed |0400 Sat
Slow
Down Chatham
Slow/Down
Chatham Main
St. Mary Cray Jn [Hawkwood Jn Up Chatham Possession  [24/12/25 27112/25
Loop(pt) 2330 Wed |0400 Sat
Tonbridge West |Tonbridge Down Slow (part) |Possession |24/12/25 27/12/25
Jn Up Slow 2330 Wed |0400 Sat
Orpington
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081221 Orpington Down Carriage Sidings 24/12/25 27/12/25
Continued Sidings 1-4 Possession 2330 Wed 0400 Sat
Sevenoaks Sevenoaks Down Sidings 24/12/25 27112125
Siding/Gusset Possession 2330 Wed |0400 Sat
P2025/4079307 [SO110 Otford Jn Borough Green and |Down Passenger |Possession |21/12/25 21/12/25 TRAINS TO TRAVEL OVER THE DOWN/UP
S0130 Wrotham Loop 0110 Sun  |0725 Sun CHATHAM SLOW LINES BETWEEN BICKLEY JN
S0140 i i ND SWANLEY JN, CROSSOVER MOVE IS NOT
Kemsing Up Goods Loop  |Possession |21/12/25 21/12/25 AVAILABLE AT SWANLEY JN
0110 Sun 0725 Sun
Sevenoaks Down & Up Bat & |Possession |21/12/25 21/12/25
Ball 0110 Sun 0725 Sun WORK: MTCE
Swanley Borough Green and |Down Chatham Possession  [21/12/25 21/12/25
Wrotham Fast/Down 0110 Sun  |0725 Sun
Maidstone
Up Maidstone/Up
Chatham Fast
P2025/4075248 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|21/12/25 21/12/25 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4

Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081248 |LN101 Blackfriars Jn Dickens Jn Down Snowhill Possession  [24/12/25 27112125 CANNON STREET PLATFORMS 4, 5,6 AND 7 TO
LN3201 Spur 2330 Wed |0400 Sat BE OUTBERTHED
LN3213
LN3216 Metropolitan Jn Down Snowhill Possession  [24/12/25 27/12/25 CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE
28328 Up Showhill 2330 Wed |0400 Sat OUTBERTHED
S0290 New Cross Gate Up Sussex Fast/ 5 |Possession  |24/12/25 27/12/25
S0300 Up/Up Snowhill 2330 Wed |0400 Sat WORK: MTCE
S0O310 Down Snowhill/4 WORK: PARKS BRIDGE RESIGNALLING
S0330 Down/Down
S0O350 Sussex Fast
S0O510 Bricklayers Arms |New Cross Gate Up Sussex Slow |Possession |24/12/25 27/12/25
SO511 Jn 2330 Wed |0400 Sat
S0O680
sS0681 Cannon Street Borough Market Jn  |Cannon Street Possession |24/12/25 27112125
Reversible 2330 Wed (0400 Sat
Cannon Street Plat1-7/Line A |Possession |24/12/25 27/12/25
-E 2330 Wed |0400 Sat
Metropolitan Jn Metropolitan Possession |24/12/25 27/12/25
Reversible 2330 Wed 0400 Sat
New Cross 2 Reversible / Up |Possession |24/12/25 27/12/25
Cannon Street 2330 Wed |0400 Sat
Charing Cross Charing Cross Platforms 1-6 Possession |24/12/25 27/12/25
2330 Wed |0400 Sat
Ewer Street Jn Down Charing Possession  [24/12/25 27112125
Cross Slow 2330 Wed 0400 Sat
Up Charing Cross
Slow
London Bridge Down Charing X |Possession |24/12/25 27/12/25
Fast/Down 2330 Wed |0400 Sat
Charing Cross
Up Charing
Cross/Up Charing
X Fast
Corbetts Lane Jn |[Edward Street Jn 4 Down Possession  [24/12/25 27112/25
2330 Wed |0400 Sat
Grove Park Bromley North Up Bromley Possession  [24/12/25 27112125
Branch 2330 Wed |0400 Sat
Down Bromley
Branch
Hither Green Jn  |Dartford Jn Down Dartford Possession |24/12/25 27/12/25
Loop 2330 Wed |0400 Sat
Up Dartford Loop
Ladywell In Hayes Down Mid Kent Possession  [24/12/25 27/12/25
2330 Wed |0400 Sat

Up Mid Kent
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Week 39 - Continued

St. Johns Jn

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081248 Lee Loop Jn Lee Spur Jn Down Hither Possession |24/12/25 27/12/25
Continued Green Spur 2330 Wed 0400 Sat
Up Hither Green
Spur
Lewisham Vale Jn|Ladywell Jn Down Possession  [24/12/25 27112125
Lewisham/Down 2330 Wed |0400 Sat
Mid Kent
Up Mid Kent/Up
Lewisham
London Bridge Bricklayers Arms Jn (10 Possession  [24/12/25 27112/25
Reversible/Sussex 2330 Wed |0400 Sat
Reversible
Elmstead Woods Up Slow/Up Kent |Possession |24/12/25 27112/25
Slow/3 Up 2330 Wed 0400 Sat
7 Reversible/Down
Kent Fast/Down
Fast
Up Fast/Up Kent
Fast/8 Up
London Bridge Platforms 1t0 9 |Possession |24/12/25 27112125
Platforms 10 to 15 2330 Wed 0400 Sat
New Cross Gate 9 Reversible/Down|Possession  |24/12/25 27112125
Sussex Slow 2330 Wed (0400 Sat
Peckham Rye Jn 11 Rev/South Possession  [24/12/25 27112/25
London Rev/Down 2330 Wed |0400 Sat
South London
Up South London
Surrey Canal Jn 6 Down / Possession  [24/12/25 27112/25
Southwark 2330 Wed |0400 Sat
Reversible
New Cross Gate |New Cross Gate Up Sussex Loop |Possession |24/12/25 27/12/25
2330 Wed |0400 Sat
North Kent East |Charlton Jn Down Greenwich |Possession |24/12/25 27112/25
Jn Up Greenwich 2330 Wed |0400 Sat
Old Kent Road Jn |Old Kent Road Jn Down Silwood Possession  [24/12/25 27112125
(part) 2330 Wed |0400 Sat
Up Silwood (part)
Parks Bridge Jn  |Ladywell Jn Up Ladywell Loop |Possession |24/12/25 27/12/25
Down Ladywell 2330 Wed 0400 Sat
Loop
South Bricklayers Arms Jn |Up Bermondsey |Possession |24/12/25 27112/25
Bermondsey Jn Spur 2330 Wed 0400 Sat
Bermondsey
Reversible
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Week 39 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2025/4081248
Continued

Blackheath Jn

Up North Kent
Down North Kent

Possession

24/12/25
2330 Wed

27/12/25
0400 Sat

Tanners Hill Jn

Lewisham Vale Jn

Down Tanners Hill

Up Tanners Hill

Possession

24/12/25
2330 Wed

27/12/25
0400 Sat

Cannon Street

Cannon Street

1 & 2 Sidings

Sidings
Possession

24/12/25
2330 Wed

27/12/25
0400 Sat

Grove Park

Grove Park

Shunt Neck

Grove Park Shed
Sidings 1-12
Bramdean A
Reception
Cripple Siding

Grove Park
Washer Lines 1-4
Bramdean Sidings
31-38

41-45 Down
Sidings
Bramdean B
Reception

Sidings
Possession

24/12/25
2330 Wed

27/12/25
0400 Sat

Hither Green

Hither Green

Down Hither
Green Goods
Arrival Road

Up Hither Green
Goods Departure
Road

Loco Sidings/PAD

Sidings
Possession

24/12/25
2330 Wed

27/12/25
0400 Sat

Electronic Copy - Uncontrolled when printed

Page

23




Network Rail
Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071220 |SO130 Blackfriars Jn London Bridge Down Snowhill Possession |21/12/25 22/12/25 THAMESLINK BRIGHTON LINE SERVICES TO
S0280 0120 Sun (0400 Mon (27 hrs)  [DIVERT VIA HERNE HILL
SO510
Bricklayers Arms |Blackfriars Jn Up Sussex Fast / 5|Possession  |21/12/25 22/12/25 SER CANNON STREET SERVICES TO USE LINES
Jn Up / Up Snowhill 0120 Sun 0400 Mon (27 hrs) ~ |1&2 AND CHARING CROSS SERVICES TO USE
LINES 7&8
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast/Possession [21/12/25 22/12/25
0120 Sun 0400 Mon (27 hrs)  |GTR TO STABLE IN PLUMSTEAD SIDINGS
London Bridge London Bridge Platforms 3-6 Possession  [21/12/25 22/12/25 GTR TO OPERATE 2 TRAINS PER HOUR
0120 Sun 0400 Mon (27 hrs)  |p| yMSTEAD TO RAINHAM ON SUNDAY
North Kent East Jn |4 Down Possession |21/12/25 22/12/25
0120 Sun  |0400 Mon (27 hrs) WORK: MTCE
Surrey Canal Jn 6 Down / Possession |21/12/25 22/12/25
Southwark 0120 Sun  |0400 Mon (27 hrs)
Reversible
Metropolitan Jn  |Cannon Street Metropolitan Possession  [21/12/25 22/12/25
Reversible 0120 Sun {0400 Mon (27 hrs)
North Kent East |London Bridge 3Up Possession [21/12/25 22/12/25
Jn 0120 Sun  |0400 Mon (27 hrs)
P2025/4078848 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |20/12/25 20/12/25 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [20/12/25 20/12/25
Down Slo (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
wn Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |20/12/25 20/12/25 CHISLEHURST DOWN JN
Sidings 1-4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [20/12/25 20/12/25
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079562 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|20/12/25 20/12/25 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat I/AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p Bat and bal TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|20/12/25 20/12/25
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|20/12/25 20/12/25
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2025/4079243 |SO130 Edenbridge Tonbridge Down Godstone |Possession |21/12/25 22/12/25 WADHURST GROUND FRAME TO BE STAFFED
28;;8 Up Godstone 0155 Sun (0345 Mon THROUGHOUT
Sevenoaks Paddock Wood Down Main/Down |Possession |21/12/25 22/12/25 EDENBRIDGE GROUND FRAME TO BE STAFFED
Fast/Down Main 0155 Sun  |0345 Mon THROUGHOUT
Up Main/Up
Fast/Up Main TRAINS TO BE DIVERTED VIA MAIDSTONE EAST
Sevenoaks Up Loop (Pt) Possession [21/12/25 22/12/25
0155 Sun 10345 Mon TONBRIDGE WEST YARD NOT AVAILABLE FOR
TRAFFIC
Tonbridge Tonbridge Down Bay Possession  [21/12/25 22/12/25
R 0155 Sun {0345 Mon PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE
Platforms 1 - 4 OUTBERTHED
Marshalling Yard
South (Pt) PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE
Marshalling Yard OUTBERTHED - TO BE CONFIRMED BY DPPP
North (Pt)
Wadhurst Down Possession  [21/12/25 22/12/25 AT PADDOCK WOOD TRAINS SHUNT VIA AD1146
Hastings/Single 0155 Sun  |0345 Mon CROSSOVER
Up
Hastings/Single PLATFORM 2 AT SEVENOAKS AVAILABLE TO
Tonbridge West |Tonbridge East Down Slow/PO Possession  [21/12/25 22/12/25 TRAFFIC FROM LONDON END
Jn Siding 0155 Sun  |0345 Mon
Up Slow RAIL REPLACEMENT ROAD SERVICES TO
Hastings Chord/U OPERATE AS FOLLOWS:
Loop 9 P SEVENOAKS TO PADDOCK WOOD/WADHURST
Tonbridge Tonbridge 1/2 Down Main Sidings 21/12/25 22/12/25 TONBRIDGE TO EDENBRIDGE
S‘d'ggsmeers Possession 0155 Sun 0345 Mon FREIGHT SERVICES TO MOUNTFIELD TO BE
pENg CANCELLED/RETIMED
Sidings 1 and 2
Tonbridge West |Tonbridge West Jn  |Jubilee Sidings Sidings 21/12/25 22/12/25
Jn Possession  |0155 Sun  |0345 Mon
Tunbridge Wells |Tunbridge Wells Turnback Siding |Sidings 21/12/25 22/12/25 WORK: MTCE
Possession 0155 Sun {0345 Mon
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078884 |SO130 Ashford Ashford Platforms 3 - 6 Possession |24/12/25 27/12/25 NO ACCESS TO ASHFORD DOWN SIDINGS
S0220 2300 Wed |0300 Sat
S0O400 FREIGHT TO BE RETIMED/CANCELLED
S0470 Canterbury West Up Main/Up Possession  [24/12/25 27/12/25
S0O480 Branch/Up 2300 Wed |0300 Sat CHART LEACON GATE A TO REMAIN CLOSED
Canterbury CHART LEACON GATE B TO REMAIN CLOSED
Down
Canterbury/Down
Branch/Down Main
Ashford (East) Ashford (East) Down Slow (part) |Possession |24/12/25 27112125 WORK: MTCE
Down Hastings 2300 Wed |0300 Sat
Up Hastings
Saltwood Jn Up Main Possession  [24/12/25 27112/25
Down Main 2300 Wed |0300 Sat
Ashford (West)  |Ashford Maidstone Relief |Possession |24/12/25 27112/25
Down Slow (part) 2300 Wed |0300 Sat
Ashford (East) Up Slow/Platform |Possession |24/12/25 27112/25
2 2300 Wed |0300 Sat
Up Passenger
Loop/Platform 1
Ashford West Jn |Ashford East Jn Down CTRL Possession  [24/12/25 27/12/25
Chord 2300 Wed |0300 Sat
Up CTRL Chord
Borough Green  |Ashford Down Maidstone |Possession |24/12/25 27/12/25
and Wrotham Up Maidstone 2300 Wed |0300 Sat
Headcorn Ashford (East) Down Main/Down |Possession |24/12/25 27/12/25
Fast 2300 Wed |0300 Sat
Up Fast/Up Main
Hothfield Hothfield Beechbrook Farm |Possession |24/12/25 27/12/25
Loop 2300 Wed |0300 Sat
Lenham Lenham Down Passenger |Possession |24/12/25 27112/25
Loop 2300 Wed 0300 Sat
Up Passenger
Loop
Maidstone East |Maidstone East Down Bay Possession  [24/12/25 27112/25
Maidstone 2300 Wed |0300 Sat
Reversible
Sevington Sevington Up Loop Possession |24/12/25 27/12/25
2300 Wed |0300 Sat
Ashford Ashford Tamper Sidings |Sidings 24/12/25 27/12/25
Possession 2300 Wed |0300 Sat

Ashford (East)

Electronic Copy - Uncontrolled when printed

Page

26




Network Rail

Kent and Sussex Route

EAS (ARP) - Section 7

Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4078884 Ashford (East) East Berthing Sidings 24/12/25 27/12/25
Continued Sidings Possession 2300 Wed |0300 Sat
Up Berthing
Sidings
Crane
Depot/Tamper
Depot
Chart Leacon Chart Leacon Depot |Depot Reception |Sidings 24/12/25 27/12/25
Depot Road Possession 2300 Wed |0300 Sat
Headshunt
Hothfield Hothfield Hothfield Tarmac |Sidings 24/12/25 27112/25
Sidings Possession {2300 Wed |0300 Sat
Maidstone East |Maidstone East Dock Siding Sidings 24/12/25 27/12/25
Possession 2300 Wed (0300 Sat
Sevington Sevington Sevington Sidings |Sidings 24/12/25 27/12/25
Possession 2300 Wed |0300 Sat
P2025/4079585 |SO170 Bexhill Bo Peep Jn Down Bexhill Possession  [24/12/25 27112/25 ROBERTSBRIDGE GF TO BE STAFFED.
S0200 Up Bexhill 2300 Wed |0400 Sat
S0O600 p WASHER/RECEPTION ROAD AT ST LEONARDS
Hastings Hastings Platforms 1-4 Possession |24/12/25 27/12/25 WM TO BE OUTBERTHED.
2300 Wed |0400 Sat
Robertsbridge Ore Down Ore/Up Possession  [24/12/25 27112/25
Hastings/Single 2300 Wed (0400 Sat WORK: MTCE
Down
Hastings/Single/Up
Ore
Hastings Hastings Brighton Sidings |Sidings 24/12/25 27/12/25
Park Sidings Possession  |2300 Wed (0400 Sat
Ore Ore Up Siding Sidings 24/12/25 27/12/25
Possession 12300 Wed |0400 Sat
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 24/12/25 27112125
Road Possession 2300 Wed |0400 Sat
Shunt Neck
Carriage Sidings 1
-5
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4074599 |SO180 Maidstone West |Maidstone West Up Platform Loop |Possession |26/12/25 29/12/25 RAIL REPLACEMENT ROAD SERVICE TO
2330 Fri 0400 Mon OPERATE BETWEEN STROOD AND PADDOCK
WOOD
Paddock Wood  |Paddock Wood Down Bay Possession |26/12/25 29/12/25
2330 Fri 0400 Mon FREIGHT SERVICES TO BE RETIMED OR
. . DIVERTED
Strood Paddock Wood Down Maidstone |Possession |26/12/25 29/12/25
Branch/Down 2330 Fri 0400 Mon NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE
Main/Up OUTBERTHED OR DEPART BEFORE POSSESSION
Maidstone TAKEN
Down
Maidstone/Up
Main/Up WORK: MTCE
Maidstone Branch : WORK: WD - CUXTON LC PAN 8 - PL HEAVY
Strood Up Strood Loop  |Possession  |26/12/25  |29/12/25 REFURB.
2330 Fri {0400 Mon WORK: WD - NEW HYTHE - PL HEAVY REFURB
Allington Ground |Allington Ground | Allington Sidings _|Sidings 26112125 | 29/12/25 D e o -2 POINTS
Frame Frame Possession 2330 Fri 0400 Mon
East Peckham East Peckham East Peckham Sidings 26/12/25 29/12/25
Eng.Tip Siding GF|Eng.Tip Siding GF  |Eng.Tip Siding GF |Possession 2330 Fri 0400 Mon
Maidstone West |Maidstone West Carriage Sidings |Sidings 26/12/25 29/12/25
Up Siding Possession 2330 Fri 0400 Mon
Paddock Wood  |Paddock Wood Keylands Siding |Sidings 26/12/25 29/12/25
Possession 2330 Fri 0400 Mon
P2025/4080610 |SO180 Crayford Spur A |Springhead Road Jn |Down North Possession 21/12/25 21/12/25 TRAINS TO START/TERMINATE IN PLATFORMS 2
S0290 Jn Kent/Down Main 0140 Sun 0715 Sun & 3 AT STROOD AND OPERATE A ROAD
S0310 Up Main/Up North REPLACEMENT SERVICE BETWEEN SLADE
S0320 Kent GREEN/CRAYFORD, DARTFORD AND
S0430 Crayford Spur B  |Dartford Jn Dn/Up Dartford Possession  [21/12/25 21/12/25 GRAVESEND
Jn Loop 0140 Sun 0715 Sun
PLATFORM 1 AT DARTFORD TO BE
Dartford Dartford Reversible Possession |21/12/25 21/12/25 OUTBERTHED.
Platforms 1- 4 0140 Sun  |0715 Sun
Dartford Dartford Down Sidings Sidings 21/12/25 21/12/25 WORK: SID TRACK - DARTFORD - PREP
Up Sidings Possession  |0140 Sun (0715 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074609 |SO220 Canterbury West |Ramsgate Down Main/Down |Possession |21/12/25 21/12/25 PLATFORMS 1 AND 2 TO BE OUTBERTHED AT
S0240 Stour 0215 Sun 0700 Sun RAMSGATE
Up Stour/Up Main
P
Deal Minster East Jn Down/Down Loop |Possession |21/12/25 21/12/25 ;I\‘/ﬂ—f &T_’Eig ?gi:ﬁfg Eg‘gﬁ ?ﬁEELgNgODE FI’E?\ITD
Up Loop/Up 0215 Sun  |0700 Sun ONLY
Minster South Jn |Minster West Jn Single Possession |21/12/25 21/12/25 WORK: MTCE
0215 Sun  |0700 Sun
Ramsgate Ramsgate Platforms 1/2 Possession  [21/12/25 21/12/25
Depot Reception 0215 Sun  |0700 Sun
West/Depot
Washer Spur
Depot Reception
East
Down Thanet
Deal Deal Down Sidings Sidings 21/12/25 21/12/25
Possession |0215 Sun  [0700 Sun
Ramsgate Ramsgate 1 - 3 New Sidings |Sidings 21/12/25 21/12/25
Possession 0215 Sun 0700 Sun

Up Siding West
No. 1 Siding
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3984781 |[EA1360 |Bedford Midland |Bedford Midland Platform 1A Possession  [24/12/25 27112125 WEST HAMPSTEAD PSB LIFE EXTENSION
LN3140 2300 Wed |0400 Sat PROJECT: WEST HAMPSTEAD INTERLOCKING
LN3201 AREA.
LN3210 Bedford North Jn |Wellingborough Down Fast Possession  [24/12/25 27/12/25 WIXAMS STATION CONSTRUCTION WORKS
LN3213 Up Fast 2300 Wed |0400 Sat
LN3214 2300 WED TO 0400 SAT (XMAS SHUTDOWN)
LN3219 Down Slow NO BOOKED TRAFFIC. ANY ELECTRIC ECS
LN3222 Ub Slow STABLED AT CRICKLEWOOD AND BEDFORD TO
S0O280 P HAVE PANTOGRAPHS LOWERED AND LOCKED.
Bedford St. Johns |Bedford Midland Up & Down Possession |24/12/25 27/12/25 NO STABLING OF STOCK AT ST.PANCRAS.
Bletchley 2300 Wed |0400 Sat
Jowett Run Round 0400 SAT TO 0530 MON
- - TRAINS RE-TIMED TO TRAVEL OVER THE FAST
Bedford Station Jn |Up & Down Goods|Possession |24/12/25 27/12/25 LINES BETWEEN FELITWICK JN AND BEDFORD
2300 Wed 0400 Sat SOUTH JN.
Brent Curve Jn Dudding Hill In Down and U Possession  [24/12/25 27112/25
9 Bront CUrve. 5300 Wod 10400 Set NO ACCESS TO/FROM ELSTOW AGGREGATES
TERMINAL. ACCESS MAINTAINED TO CAULDWELL|
Canal Tunnels Jn [Belle Isle Jn Down and Up Possession |24/12/25  [27/12/25 DEPOT TO/FROM THE BEDFORD DIRECTION.
Canal Tunnel 2300 Wed 0400 Sat
Carlton Road Jn  Junction Road Jn Down and Up Possession |24/12/25 27/12/25
Tottenham 2300 Wed 0400 Sat
Cricklewood Dudding Hill In Down and Up Possession  [24/12/25 27/12/25
Curve Jn Cricklewood Curve 2300 Wed |0400 Sat
Cricklewood Cricklewood Depot |North Reception |Possession |24/12/25 27112/25
Depot Road No.2 2300 Wed |0400 Sat
North Reception
Road No.1
Cricklewood Cricklewood South  |Up Goods No.1 Possession  [24/12/25 27112/25
Depot Jn Jn Up Goods No.2 2300 Wed 0400 Sat
Cricklewood Cricklewood Depot |Depot Exit Road |Possession |24/12/25 27112/25
South Jn Jn 2300 Wed 0400 Sat
Dudding Hill Jn  |Neasden Jn Down Goods Possession  [24/12/25 27112125
Up Goods 2300 Wed |0400 Sat
Farringdon Kentish Town Jn Down and Up Possession |24/12/25 27/12/25
Moorgate 2300 Wed 0400 Sat
Forders Sidings |Bedford St. Johns Down Bedford/Up |Possession |24/12/25 27/12/25
& Down Bletchley 2300 Wed 0400 Sat
Up & Down
Bletchley/Up
Bedford
St. Pancras Bedford North Jn All Lines Possession  [24/12/25 27112/25
International 2300 Wed 0400 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3984781 Bedford Carriage |Bedford Carriage Bedford EMU Sidings 24/12/25 27/12/25
Continued Sidings Sidings Stabling Sidings  |Possession 2300 Wed |0400 Sat
Bedford Cauldwell|Bedford Cauldwell |Cauldwell Depot |Sidings 24/12/25 27/12/25
Depot Depot Reception Possession (2300 Wed |0400 Sat
Bedford Midland |Bedford North Jn EMU Stabling Sidings 24/12/25 27/12/25
Siding Possession {2300 Wed |0400 Sat
Bedford St. Johns |Bedford Midland Jowett Sidings Sidings 24/12/25 27112125
Nos. 15 to 19 Possession 2300 Wed |0400 Sat
Cricklewood Cricklewood Depot  |Cricklewood Sidings 24/12/25 27/12/25
Depot Sidings Possession 2300 Wed (0400 Sat
Elstow Sidings Elstow Sidings Elstow Private Sidings 24/12/25 29/12/25
Siding Possession (2300 Wed |0530 Mon
Luton Airport Luton South Jn Crescent Road Sidings 24/12/25 27/12/25
Parkway Sidings Possession 2300 Wed |0400 Sat
Luton North Jn Leagrave Jn Leagrave Siding |Sidings 24/12/25 27/12/25
Limbury Road Possession 2300 Wed 0400 Sat
Sidings
Redland Road Redland Road Stone |Redland Sidings 24/12/25 27/12/25
Stone Siding Siding Roadstone Possession 2300 Wed |0400 Sat
Sidings
St. Albans St. Albans St Albans Centre |Sidings 24/12/25 27/12/25
Siding Possession 2300 Wed |0400 Sat
St. Pancras Dock Jn North Churchyard Sidings 24/12/25 27/12/25
International Sidings Possession (2300 Wed |0400 Sat
Flitwick Jn Bedford South Jn Down and Up Possession |27/12/25 29/12/25
Slow 0400 Sat  |0530 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076912 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [21/12/25 21/12/25 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platf 4 0145 Sun 0800 Sun OUTBERTHED
S0280 atiorm GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession |21/12/25 21/12/25
Slow 0145 Sun {0800 Sun WORK: MTCE
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |21/12/25 21/12/25
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  [21/12/25 21/12/25
Down Snowhill 0145 Sun  |0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  [21/12/25 21/12/25
Hill/Down Holborn 0145 Sun  |0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 21/12/25 21/12/25
Possession |0145 Sun (0800 Sun
P2025/4076974 |SO400 St. Pancras Stratford All CTRL Lines Possession |21/12/25 21/12/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |21/12/25 21/12/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077196 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |22/12/25 22/12/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [22/12/25 22/12/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |22/12/25 22/12/25
International West|International Depot 0025 Mon {0440 Mon
Jn
P2025/4077260 |SO400 CTRL / EurotunnelDollands Moor Yard |Up Slow Possession |24/12/25 26/12/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 Boundary Jn 2145 Wed |0730 Fri DEPOT(MOVEMENTS WITHIN THE DEPOT NOT
_ FFECTED).
St. Pancras Up CTRL Possession |24/12/25 26/12/25
International 2145 Wed 0730 Fri NO ACCESS TO/FROM DOLLANDS MOOR YARD
_ VIA DOLLANDS MOOR WEST JN OR DOLLANDS
Dollands Moor CTRL / Eurotunnel  |Down Fast Possession |24/12/25 26/12/25 MOOR YARD JN. ACCESS TO/FROM DOLLANDS
Yard Jn Boundary 2145 Wed |0730 Fri MOOR YARD VIA SALTWOOD JN NOT AFFECTED.
St. Pancras Cheriton Down Down CTRL Possession  [24/12/25 26/12/25 TRAIN MOVEMENTS WITHIN DOLLANDS MOOR
- . YARD NOT AFFECTED.
International CTRL Jn 2145 Wed 0730 Fri
Stratford Temple Mills Single Possession |24/12/25 26/12/25 TRAINS MAY BE STABLED AT ST.PANCRAS
International West|International Depot 2145 Wed 0730 Fri INTERNATIONAL IN ALL 6 INTERNATIONAL

Jn

PLATFORMS AND 1 DOMESTIC PLATFORM,
EBBSFLEET INTERNATIONAL (2 EUROSTAR
UNITS) AND AT ASHFORD INTERNATIONAL
(PLATFORMS 3 AND 4). SECURITY WILL BE
PROVIDED AS REQUIRED. TRAINS MAY NOT BE
STABLED AT STRATFORD INTERNATIONAL.

Maintenance
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079628 |SO500 Cottage Jn Norwood Fork Jn Up London Bridge |Possession  |24/12/25 27112125 *** MULTI-PART POSSESSION ***
SO510 Slow 2300 Wed |0500 Sat PART 1 - ALB SELHURST JN/NORWOOD FORK JN
S0530 TO STOATS NEST JN/CATERHAM/TATTENHAM
S0660 East Croydon South Croydon Slow Reversible |Possession |24/12/25 27/12/25 CORNER & SELSDON ROAD JN
2300 Wed |0500 Sat
. . . . PART 2 - SLOW LINES SELHURST/NORWOOQOD
Norwood Fork Jn |Windmill Bridge Jn  |Down London Possession  [24/12/25 26/12/25 FORK JN TO STOATS NEST
Bridge Fast 2300 Wed 0500 Fri JN/CATERHAM/TATTENHAM CORNER/SELDSON
Up London Bridge ROAD JN
Fast
Down London Possession |24/12/25 27/12/25 GTR TO STABLE IN PLATEFORM 6 AT PURLEY
Bridge Slow 2300 Wed |0500 Sat
Purley Caterham Down & Up Possession |24/12/25  [27/12/25 0500 THUR TO 0500 FRI
Caterham 2300 Wed 0500 Sat TRAINS TO TRAVEL OVER THE FASTS LINES
BETWEEN SELHURST JN/NORWOOD JN AND
Tattenham Corner  |Down Loop/Down |Possession |24/12/25 27112/25 STOATS NEST JN
Tattenham 2300 Wed 0500 Sat
Up Tattenham/Up ROUTE IS AVAILABLE AT SELHURST JN IN TO
Loop THE DEPOT/WALLINGTONS TO/FROM
Selhurst Jn East Croydon Fast Reversible  |Possession |24/12/25 26/12/25 STREATHAM COMMON
2300 Wed 0500 Fri
NO OUTBERTHING REQUIRED
Stoats Nest Jn Down Victoria Possession |24/12/25 26/12/25
Fast/Down Fast 2300 Wed (0500 Fri
Up Fast/Up WORK: MTCE
Victoria Fast WORK: WD - EAST CROYDON S&C
Down Victoria Possession |24/12/25 27/12/25
Slow/Down Slow 2300 Wed |0500 Sat
Up Slow/Up
Victoria Slow
South Croydon  |Selsdon Road Jn Down East Possession  [24/12/25 27112/25
Grinstead 2300 Wed 0500 Sat
Up East Grinstead
Caterham Caterham Up Sidings Sidings 24/12/25 27112125
Possession 2300 Wed |0500 Sat
East Croydon East Croydon Up Sidings Sidings 24/12/25 26/12/25
Possession 2300 Wed 0500 Fri
Purley Purley Down Siding Sidings 24/12/25 27/12/25
Possession  |2300 Wed (0500 Sat
Tattenham Corner|Tattenham Corner  |Up Siding Sidings 24/12/25 27/12/25
Possession 2300 Wed |0500 Sat
Windmill Bridge  |Windmill Bridge Jn | Through Road Sidings 24/12/25 27/12/25
Jn (Perturbation Possession (2300 Wed |0500 Sat
Siding)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079313 |SO500 East Croydon Coulsdon North Down Fast/Quarry |Possession |21/12/25 21/12/25 *** MULTI-PART POSSESSION ***
S0O660 Ground Frame 0105 Sun 0625 Sun SOUTH CROYDON JN TO STOATS NEST JN
(SLOWS) WITH
Purley Caterham Down & Up Possession  [21/12/25 21/12/25 EAST CROYDON TO COULSDON NORTH G.F.
Caterham 0105 Sun  |0845 Sun (DOWN
. FAST/QUARRY) S/S (THREE LINE BLOCK
Tattenham Corner  |Down Loop/Down |Possession  |21/12/25 21/12/25 THROUGH PURLEY
Tattenham 0105 Sun  |0845 Sun OVERNIGHT) ***
Up Tattenham/Up
Loop i FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-
South Croydon Jn |Stoats Nest Jn Down & Up Slow |Possession 21/12/25 21/12/25 *xx SPECIAL WORKING INSTRUCTIONS ***
0105 Sun 0845 Sun SINGLE LINE WORKING WILL APPLY OVER THE
Caterham Caterham Up Sidings Sidings 21/12/25 21/12/25 EgrplgsAzSglo?lilJ?g)RAYNLDn\llEigE EV;%I\E{IEEQR(#?;;&)OD
Possession 0105 Sun {0845 Sun points).
Purley Purley Down Siding Sidings 21/12/25  |21/12/25 Z'Fgg\T(JgNJ/CE"ANFéﬁgﬁgg SERV'CES AT EAST
Possession 0105 Sun {0845 Sun
Tattenham Corner|Tattenham Corner  |Up Siding Sidings 21/12/25 |21/12/25 FROM 0625 SUN TO 0845 SUN
Possession 0105 Sun 0845 Sun TRAINS TO RUN FAST LINES BETWEEN SOUTH
CROYDON AND
STOATS NEST JN
PURLEY PLATFORM 6 TO BE OUTBERTHED.
ONE PLATFORM AT CATERHAM TO BE
OUTBERTHED.
ONE PLATFORM AT TATTENHAM CORNER TO BE
OUTBERTHED.
WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077850 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |21/12/25 21/12/25 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 WORK: MTCE
SW300 Redhill Godstone Down Possession  [21/12/25 21/12/25
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |21/12/25 21/12/25
3 0105 Sun  |0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  [21/12/25 21/12/25
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 21/12/25 21/12/25
Siding Possession  |0105 Sun 0610 Sun
Redhill Redhill Loco Sidings Sidings 21/12/25 21/12/25
Possession /0105 Sun {0610 Sun
Reigate Reigate Down Siding Sidings 21/12/25 21/12/25
Possession 0105 Sun 0610 Sun
P2025/4077378 |SO500 Three Bridges Crawley Down and Up Line Blockage|20/12/25 20/12/25 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|20/12/25 20/12/25 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076494 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|21/12/25 21/12/25 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|21/12/25 21/12/25 WORK: MTCE
Branch 0230 Sun 0540 Sun
Preston Park Brighton Down Main Line Blockage|21/12/25 21/12/25
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2025/4076428 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|20/12/25 20/12/25 WORK: MTCE
S0O630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|20/12/25 20/12/25
(Brighton) Branch 0050 Sat 0435 Sat
P2025/4078934 |EA1325 |Crystal Palace Crystal Palace Platform 3 Possession |21/12/25 22/12/25 RAIL REPLACEMENT ROAD SERVICE TO
S0510 Platf 5 0115 Sun  |0400 Mon OPERATE BETWEEN LONDON BRIDGE AND EAST
SO511 atiorm CROYDON
S0650 New Cross Gate |Norwood Jn Down Sussex Possession |21/12/25 22/12/25
(London) Fast/Down London 0115 Sun  |0400 Mon THAMESLINK TO RUN VIA HERNE HILL
Bridge Fast
Up London Bridge GTR SOUTHERN LONDON BRIDGE SERVICES
Fast/Up Sussex RUN VIA TULSE HILL
Fast
Up London Bridge NO SOUTHERN SERVICES TO RUN VIA
Slow/Up Sussex SYDENHAM CORRIDOR
Slow
Down Sussex
Slow/Down
London Bridge WORK: MTCE
Slow WORK: FOREST HILL RESIGNALLING
Sydenham Crystal Palace Up Sydenham Possession  [21/12/25 22/12/25
Spur 0115 Sun  |0400 Mon

Down Sydenham

Spur
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074592 |SO510 Streatham South |Epsom Down & Up Possession |21/12/25 21/12/25 TURNBACK SIDING AT WEST CROYDON
S0O680 Jn Portsmouth 0105 Sun 0900 Sun AVAILABLE TO TRAFFIC.
SO700
SW105 Sutton Epsom Downs Down and Up Possession  [21/12/25 21/12/25 SOUTHERN VICTORIA TO SUTTON / EPSOM /
SW180 Epsom Downs 0105 Sun  |0900 Sun DORKING SERVICES TERMINATE SELHURST OR
Epsolm Downs DIVERTED TO EAST CROYDON
Single
West Croydon Sutton Down & Up Possession |21/12/25 21/12/25 SUTTON PLATFORM 4 TO BE OUTBERTHED
Wallington 0105 Sun  |0900 Sun
. RAIL REPLACEMENT ROAD SERVICE TO
West Sutton Sutton Dov_vn & Up St. Possession [21/12/25 21/12/25 OPERATE AS FOLLOWS:
Helier 0105 Sun /0900 Sun NORWOOD JUNCTION AND SUTTON
STREATHAM COMMON AND EPSOM VIA
HACKBRIDGE
WORK: MTCE
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081287 |SO520 Barnham Bognor Regis Down and Up Possession |20/12/25 22/12/25 PLATFORM 4 AT BOGNOR REGIS TO BE
S0640 Branch 0035 Sat 0400 Mon OUTBERTHED
Bognor Regis Bognor Regis Platforms 1 - 4 Possession |20/12/25 22/12/25 PART ONE 0035 SAT TO 0035 SUN
0035 Sat 0400 Mon
. . . — — BOGNOR REGIS PORTIONS OF VICTORIA TO
Bognor Regis Bognor Regis Middle Sidings Sidings 20/12/25 22/12/25 PORTSMOUTH / BOGNOR SERVICES TO
Nos 1- 3 Sidings || ©0SS€ssion 0035 Sat /0400 Mon TERMINATE / START BACK FROM BARNHAM
. _ PLATFORM 1.
Arundel Jn Chichester Down & Up Possession  [21/12/25 22/12/25
Brighton/Down & 0035 Sun /0400 Mon BARNHAM TO BOGNOR SHUTTLE SERVICES WILL
Up : NOT RUN.
Barnham Barnham Down Loop Possession  [21/12/25 22/12/25
0035 Sun  |0400 Mon RAIL REPLACEMENT ROAD SERVICE TO
Ford Jn Littlehampton Jn Down & Up West |Possession |21/12/25 22/12/25 SEEFSATE BETWEEN BARNHAM AND BOGNOR
Curve 0035 Sun {0400 Mon '
T — PART TWO 0035 SUN TO 0400 MON
Barnham Barnham Up Sidings Sidings 21/12/25 22/12/25
Possession 0035 Sun 10400 Mon SOUTHERN SERVICES TO START/TERMINATE AT

LITTLEHAMPTON. SHUTTLE RAIL SERVICE
BETWEEN CHICHESTER - PORTSMOUTH HBR.

SOUTHERN TO BERTH A MAXIMUM OF 4 X 4 CAR
UNIT AT PORTSMOUTH HARBOUR/SOUTHSEA.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LITTLEHAMPTON AND
CHICHESTER AND BARNHAM / BOGNOR REGIS.
BARNHAM PLATFORM 1 TO BE OUTBERTHED

WORK: ALF
WORK: WD - BOGNOR
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071238 |SO520 Cosham Jn Portcreek Jn Down Branch Possession  [24/12/25 27112125 ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
gwﬁg Up Branch 2300 Wed |0400 Sat BE KEPT CLEAR.
Farlington Jn Portsmouth Harbour |Down Main Possession  [24/12/25 27112/25 TRACK MAINTENANCE: HGO03
Up Main 2300 Wed |0400 Sat
Fratton Portsmouth and Up & Down Possession |24/12/25 27/12/25
Southsea Fratton 2300 Wed |0400 Sat
Back Road
Portsmouth and  |Portsmouth and Low Level Possession  [24/12/25 27/12/25
Southsea Southsea 2300 Wed |0400 Sat
Fratton Fratton No. 1 Reception |Sidings 24/12/25 27/12/25
Road Possession (2300 Wed |0400 Sat
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight Siding
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 24/12/25 27/12/25
Road Possession 2300 Wed |0400 Sat
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 24/12/25 27/12/25
Southsea Southsea Possession (2300 Wed |0400 Sat
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4083432 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession  [21/12/25 21/12/25 AMENDED STATION WORKING AT PADDINGTON.
XR001 0001 Sun  |0800 Sun (10 hrs)
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Paddington Platforms 1to 6 |Possession |21/12/25 21/12/25 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
0001 Sun 0700 Sun (10 hrs) 1-6.
Portobello Jn Line 3 Possession 21/12/25 21/12/25 IALL UNITS STABLED IN PLATFORMS 7-14 TO
(London) 0001 Sun 0115 Sun (10 hrs)  |HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession  [21/12/25 21/12/25 DURING THE ALL LINE BLOCK PERIOD.
Oak Carriage 0001 Sun 0800 Sun (10 hrs)  \yoORK DETAILS = MAINTENANCE
Loop A and B
Paddington Ladbroke Grove Line 3 Possession [21/12/25 21/12/25
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession |21/12/25 21/12/25
and 14 0115 Sun (0445 Sun (10 hrs)
Subway Jn Line 6 Possession |21/12/25 21/12/25
0115 Sun  |0445 Sun (10 hrs)
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |21/12/25 21/12/25
(London) Line 1 0115 Sun 0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |21/12/25 21/12/25
Jn 0115 Sun 0445 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession |21/12/25 21/12/25
Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 21/12/25 21/12/25
(London) (London) Yard Possession |0115 Sun (0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession |21/12/25 21/12/25
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 - 5 Possession  [21/12/25 21/12/25
0700 Sun {0800 Sun
Royal Oak Portobello Jn Line 3 Possession  [21/12/25 21/12/25
(London) 0700 Sun 0800 Sun
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3908572 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |25/12/25 27/12/25 CHRISTMAS SHUT DOWN PERIOD
Gw103 0120 Thu  |0400 Sat
GW130 NO UNITS TO BE OUTSTABLED IN PADDINGTON
GW174 Acton Wells Jn  |Acton West Down and Up Possession  [25/12/25 27/12/25 STATION.
GW178 Poplar 0120 Thu  |0400 Sat
XR001 . . WORK DETAILS = MAINTENANCE, HS2 OOC
Hanwell Hanwell Bridge Hanwell Spur East|Possession |25/12/25 27/12/25 STATION
0120 Thu  |0400 Sat
Hanwell Jn Drayton Green Jn Down and Up Possession  [25/12/25 27112/25
West Loop 0120 Thu  |0400 Sat
Southall East Jn Hanwell Up & Possession |25/12/25 27/12/25
Down Goods 0120 Thu  |0400 Sat
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |25/12/25 27/12/25
Junction (inc) Line 2 0120 Thu  |0400 Sat
North Pole Depot North Pole Line A |Possession |25/12/25 27/12/25
and B 0120 Thu  |0400 Sat
Old Oak Common Engine and Possession  [25/12/25 27112/25
East Jn Carriage Line 0120 Thu  |0400 Sat
Carriage Line and
Engine Siding
Old Oak Common [CrossRail Depot Back Line Possession  [25/12/25 27112/25
East Jn Washer Bypass 0120 Thu  |0400 Sat
Paddington Paddington Platforms 1to 6 |Possession |25/12/25 27/12/25
Platforms 7 to 12 0120 Thu  |0400 Sat
and 14
Southall West Jn Lines 1 to 3/Down |Possession |25/12/25 27/12/25
and Up Main 0120 Thu  |0400 Sat
Lines 4 and
5/Down and Up
Relief
Subway Jn Link Line/Royal Possession  [25/12/25 27/12/25
Oak Carriage 0120 Thu |0400 Sat
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession |25/12/25 27/12/25
(London) Junction (inc) Line 1 0120 Thu  |0400 Sat
Southall Brentford GF Single Possession  [25/12/25 27112/25
0120 Thu  |0400 Sat
Southall East Jn  [Southall West Jn Southall West Possession |25/12/25 27/12/25
Loop 0120 Thu  |0400 Sat
Up Brentford Loop
West Ealing Greenford South Jn |Down and Up Possession  [25/12/25 27/12/25
Greenford/Branch 0120 Thu  |0400 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3908572 West Ealing West Ealing Bay |Possession |25/12/25 27/12/25
Continued Platform 5 0120 Thu (0400 Sat
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |25/12/25 27/12/25
No 1 0120 Thu  |0400 Sat
Westbourne Park |Ladbroke Grove Line 6 Possession |25/12/25 27/12/25
Jn 0120 Thu  |0400 Sat
Westbourne Park Jn |Eastbound Possession |25/12/25 27/12/25
Westbound 0120 Thu  |0400 Sat
Turnback A
Acton East Acton West Acton Yard Sidings 25/12/25 27/12/25
Possession 10120 Thu  |0400 Sat
Brentford GF Brentford Goods West London Sidings 25/12/25 27/12/25
Waste Possession 0120 Thu  |0400 Sat
Day and Son GF Days Aggregates |Sidings 25/12/25 27/12/25
Terminal Possession |0120 Thu  |0400 Sat
Portobello Jn Portobello Jn Paddington New |Sidings 25/12/25 27112125
(London) (London) Yard Possession 0120 Thu  |0400 Sat
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 25/12/25 27/12/25
Siding Possession 0120 Thu  |0400 Sat
Southall Yard
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 25/12/25 27/12/25
(inc.) (inc.) West Possession 0120 Thu  |0400 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081270 |EA1010 |Bethnal Green Coppermill Jn Down Fast/Down |Possession |25/12/25 26/12/25 NO ACCESS TO/FROM PLATFORMS 1-17 AT
EA1011 East Jn Cambridge 0200 Thu 2359 Fri LIVERPOOL ST FROM 0200 THU 25/12/25 TO 0400
EA1020 FRI 02/01/26
EA1030 |BowJn Gas Factory Jn Up Stratford Down |Possession  |25/12/25 26/12/25
EA1040 0200 Thu 2359 Fri NO ARL CHINGFORD, ENFIELD TOWN AND
EA1050 . CHESHUNT SERVICES FROM 0200 THU 25/12/25
EA1060 Ruckholt Rd Jn Down and_ Up Possession 25/12/25 26/12/25 TO 0400 FRI 02/01/26
EA1150 Temple Mills 0200 Thu  |2359 Fri
Eﬁﬁ?g Bury Street Jn Enfield Town Down and Up Possession  [25/12/25 26/12/25 QEEEOOSNTﬁﬁbEZIS%ZEEATFORD PLATFORMS 1
EA1180 Enfield 0200 Thu 2359 Fri PANTOGRAPHS TO BE LOWERED ON STABLED
EA1190 ; TRAINS
Carpenters Road |Carpenters Road Carpenters Road |Possession |25/12/25 26/12/25
EA1200 Sou[gh In Nor{)h n Cur\F/)e 0200 Thu 5359 Fri LUL TO NOTE VICTORIA LINE, CENTRAL LINE AND
EA1280 DLR TO BE OPEN
EA1300 |Chadwell Heath [Chadwell Heath Turnback Line Possession |25/12/25  [26/12/25
EA1320 0200 Thu 12359 Fri FRI 26/12/25 STANSTED EXPRESS TO RUN
EA1340 BETWEEN STANSTED AIRPORT AND TOTTENHAM
EA1350 |Channelsea North|High Meads Jn Down and Up Possession |25/12/25 26/12/25 HALE
EA1400 |Jn High Meads Curve 0200 Thu {2359 Fri
XR001 FRI 26/12/25 STANSTED EXPRESS UNITS TO
Channelsea Stratford Central Jn |Down and Up Possession  [25/12/25 26/12/25 SHUNT FROM TOTTENHAM HALE PLATFORM 3
South Jn West Channelsea Curve 0200 Thu 2359 Fri TO TOTTENHAM HALE PLATFORM 4 VIA THE
: : : TEMPLE MILLS LOOP LINE
Chingford Chingford Platforms 1-3 Possession |25/12/25 26/12/25
0200 Thu 2359 Fri FRI 26/12/25 ARL NLL SERVICES TO RUN TO/FROM
Clapton Jn Chingford Down and Up Possession |25/12/25 26/12/25 STRATFORD
Chingford 0200 Thu 2359 Fri STRATFORD-MERIDIAN WATER SERVICES WILL
Coppermill Jn Bethnal Green East |Up Cambridge/Up |Possession |25/12/25 26/12/25 NOT RUN
n Fast 0200 Thu 2359 Fri LIVERPOOL STREET PLATFORMS 1 TO 10, 13 AND
Enfield Town Enfield Town Platforms 1-3 Possession |25/12/25  |26/12/25 14 TO BE CLEAR OF STABLED TRAINS
0200 Thu 12359 Fri TRAINS TO STABLE AS REQUIRED IN
PLATFORMS 11, 12 and 15 TO 17
Forest Gate Jn |Woodgrange Park Jn|Down and Up Possession |25/12/25 26/12/25
Branch 0200 Thu  |2359 Fri MTREL TO STABLE TRAINS IN PLATFORMS 5-6
AT SHENFIELD
Gidea Park Gidea Park Stabling Lines 1-4 |Possession  |25/12/25 26/12/25
Turnback Line 0200 Thu 2359 Fri ISOLATION AFFECTING ALDERSBROOK SIDINGS,
ILFORD DEPOT, GIDEA PARK STABLING LINES &
High Meads Jn Temple Mills East Jn |Down and Up Possession |25/12/25 26/12/25 SHENFIELD TO BE GIVEN UP BY 2100 FRI 26/12/25
High Meads Loop 0200 Thu  [2359 Fri
ISOLATION AFFECTING TO BE GIVEN UP BY 2300
lIford L/End Forest Gate Jn Up Passenger Possession  [25/12/25 26/12/25 FRI 26/12/25
Avoiding 0200 Thu  |2359 Fri
- - FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA
Lea Jn High Meads Jn Down and Up Lea |Possession 25/12/25 26/12/25 ELY & PETERBOROUGH WHERE POSSIBLE
Curve 0200 Thu 2359 Fri
Stratford Down and Up Possession |25/12/25 26/12/25 $Kﬁl\l/l_FNSIE|gI§/VFHREERI’?-I|3T()SS§ﬁ;{_|E ES TO DIVERT VIA
North London 0200 Thu  |0435 Fri

CAPACITY STUDY REQUIRED TO CONFIRM THE
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081270 Liverpool Street |Cheshunt Jn Down and Up Possession |25/12/25 26/12/25 TRAIN PLAN
Continued Suburban/Southbu 0200 Thu  [2359 Fri
ry BLOCKADE
Liverpool Street Platforms 1-17 Possession |25/12/25 26/12/25 POSSESSION COVERS MULTIPLE WEEKS
0200 Thu  [2359 Fri PART 1 OF 2 P/4081270 WEEK 39
PART 2 OF 2 P/4081493 WEEK 40
Shenfield Down and Up Possession  [25/12/25 26/12/25
Electric 0200 Thu 2359 Fri Bishopsgate Tunnel
- - Liverpool Street Roof
Shenfield C/End Down and Up Possession |25/12/25 26/12/25 WDA: Liv St P13/14 Re-rail
Main 0200 Thu 2359 Fri Maintenance
Manor Park lIford L/End Down Passenger |Possession |25/12/25 26/12/25
Avoiding 0200 Thu  |2359 Fri
North Fambridge |North Fambridge Down Platform Possession  [25/12/25 26/12/25
0200 Thu (2359 Fri
Pudding Mill Lane |Pudding Mill Lane  |CRL Eastbound |Possession |25/12/25 26/12/25
CRL Westbound 0200 Thu  |2359 Fri
Reading Lane Jn |Reading Lane Jn Graham Road Possession  [25/12/25 26/12/25
Curve 0200 Thu  [2359 Fri
Romford Upminster Single Possession |25/12/25 26/12/25
0200 Thu (2359 Fri
Seven Sisters Jn [Seven Sisters Jn Up/Down Seven |Possession |25/12/25 26/12/25
Sisters Chord 0200 Thu 2359 Fri
Shenfield Mountnessing Jn Southend Loop Possession |25/12/25 26/12/25
0200 Thu (2359 Fri
Shenfield Bay Line/Platform |Possession |25/12/25 26/12/25
6 0200 Thu (2359 Fri
Platform 1/Up
Passenger Loop
Shenfield Jn Southend Victoria  |Down and Up Possession |25/12/25 26/12/25
Southend 0200 Thu 2300 Fri
Southend Victoria |Southend Victoria Platforms 1-4 Possession |25/12/25 26/12/25
0200 Thu (2300 Fri
Stratford Maryland Platform Possession |25/12/25 26/12/25
10A/Avoiding Line 0200 Thu  |2359 Fri
Stratford Central |Lea Jn Up Channelsea |Possession |25/12/25 26/12/25
Jn West Loop 0200 Thu  |0435 Fri
Wickford Wickford Platforms 1-4 Possession  [25/12/25 26/12/25
0200 Thu  [2359 Fri
Wickford Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081270 Southminster Up & Down Possession  [25/12/25 26/12/25
Continued Southminster 0200 Thu  |2359 Fri
Aldersbrook Aldersbrook Aldersbrook Sidings 25/12/25 25/12/25
Carriage Sidings |Carriage Sidings Sidings Possession  |0200 Thu (2100 Thu
Bow Midland Bow Midland Bow Yard Sidings 25/12/25 26/12/25
Possession 10200 Thu  [2359 Fri
Gidea Park Gidea Park Carriage Sidings |Sidings 25/12/25 25/12/25
Possession 10200 Thu  [2100 Thu
lIford lIford Carriage Sidings |Sidings 25/12/25 25/12/25
Possession 10200 Thu 2100 Thu
Romford Romford Romford Sidings 25/12/25 26/12/25
Engineers Depot |Possession 0200 Thu 2359 Fri
Up Sidings
Shenfield Shenfield Stabling Sidings  |Sidings 25/12/25 25/12/25
1-3 Possession 10200 Thu 2100 Thu
Southend Victoria [Southend Victoria  |All Sidings Sidings 25/12/25 26/12/25
Possession 0200 Thu 2300 Fri
Shenfield Jn Southend Victoria  |Down and Up Possession |26/12/25 26/12/25
L/End Southend 2300 Fri 2359 Fri
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4030366 |LN3201 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  [24/12/25 29/12/25 GTR ST ALBANS TO WIMBLEDON LOOP
LN3213 U 2300 Wed |0005 Mon SERVICES TO BE SPLIT:
S0110 Atﬁ)antic/Platform 2 - 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
28;28 Battersea Pier Jn |Factory Jn Down Stewarts Possession  [24/12/25 29/12/25 V\ﬁIET_IE_SgBongSIDGE CENTRAL TO
S0260 Lane 2300 Wed 0005 Mon - ECS FOR WIMBLEDON LOOP TO RUN VIA
S0O280 Blackfriars Blackfriars Platforms 4 & 5 Possession |24/12/25 29/12/25 LONDON BRIDGE PLATFORMS 7 AND 8 AT START
S0330 AND END OF SERVICE
SO500 2300 Wed |0005 Mon
S0645 Herne Hill Down Holborn Possession |24/12/25  |29/12/25 GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS
S0680 Slow/Down 2300 Wed 0005 Mon SERVICES TO RUN TO / FROM ST PANCRAS HL
S0690 Holborn
SW100 Up Holborn/Up SOUTHEASTERN SERVICES TO / FROM VICTORIA
SW220 Holborn Slow DIVERTED TO / FROM CHARING CROSS OR
Blackfriars Jn Cambria Jn Down Holborn Possession |24/12/25  |29/12/25 CANNON STREET
Fast/Down 2300 Wed |0005 Mon
Cambria Spur 4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
Up Cambria BECKENHAM TO CHARING CROSS / CANNON
Spur/Up Holborn STREET
Fast
Brixton Jn Shortlands Jn Down and Up Possession |24/12/25  |29/12/25 ARL SLL SERVICE WILL NOT RUN
Catford Loops 2300 Wed |0005 Mon
RAIL REPLACEMENT ROAD SERVICE TO
Factory Jn Ludgate Jn Down and Up Possession  [24/12/25 29/12/25 OPERATE BETWEEN:
Ludgate 2300 Wed 0005 Mon CANADA WATER AND CLAPHAM JN
BRIXTON AND BECKENHAM JN VIA PENGE EAST
Herne Hill Beckenham Jn Up Chatham Main |Possession |24/12/25 29/12/25 BRIXTON AND BROMLEY SOUTH VIA CATFORD
2300 Wed 0005 Mon
3‘;’:” Chatham DOMESTIC FREIGHT TO ISLE OF GRAIN
Tulse Hill Down and Up Possession  [24/12/25 29/12/25 DIVERTED VIA REDHILL AND MAIDSTONE WEST.
Holborn 2300 Wed 0005 Mon CHANNEL TUNNEL FREIGHT DIVERTED VIA
Kent House Kent House Down/Up Pass  |Possession |24/12/25  |29/12/25 REDHILL.
Loops, Platforms 2300 Wed |0005 M
P e on LUL NORTHERN LINE TO BE OPEN BETWEEN
Longhedge Jn Latchmere No.3 Jn | Down/Up Possession 24/12/25 29/12/25 ,I::\'I\IE()SKCJ/I(C):RRE?IESI\? ST PANCRAS / CHARING CROSS
Kensington 2300 Wed 0005 Mon
9 LUL DISTRICT LINE TO BE OPEN BETWEEN
Pouparts Jn Down/Up Single |Possession |24/12/25 29/12/25 \VICTORIA AND BLACKFRIARS
Battersea 2300 Wed 10005 Mon LUL VICTORIA LINE TO BE OPEN BETWEEN
VICTORIA AND BRIXTON
Loughborough Jn |Canterbury Road Jn |Down and Up Possession |24/12/25 29/12/25
Brixton Spur 2300 Wed {0005 Mon PLATFORMS 2-5 TO BE OUTBERTHED AT
VICTORIA EASTERN
Nine EIms Jn Linford St Jn Down & Up Possession |24/12/25 29/12/25
Waterloo Curve 2300 Wed |0005 Mon ROAD 3 IN GROSVENOR SHEDS TO BE
- - OUTBERTHED
Nunhead Jn Lewisham Vale Jn |Down and Up Possession  [24/12/25 29/12/25
Lewisham 2300 Wed |0005 Mon

Ravensbourne Jn

STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE
OUTBERTHED

NO OUTBERTHING AT BELLINGHAM SIDINGS

Electronic Copy - Uncontrolled when printed

Page

49




Network Rail

Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4030366 Shortlands Jn Down & Up Possession |24/12/25 29/12/25
Continued Ravensbourne 2300 Wed |0005 Mon ACCESS/EGRESS AVAILABLE TO STEWARTS
Chord LANE DEPOT FROM VICTORIA CENTRAL
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession  |24/12/25 29/12/25
2300 Wed |0005 Mon NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
YARD SIDINGS
Stewarts Lane Jn |[Factory Jn Up Stewarts Lane |Possession |24/12/25 29/12/25
2300 Wed |0005 Mon DOWN/UP PORTSMOUTH LINES AVAILABLE TO
. TRAFFIC AT TULSE HILL
Longhedge Jn Battersea Possession  [24/12/25 29/12/25
Reversible 2300 Wed /0005 Mon ROUTE IS AVAILABLE FOR TRAINS AT
Victoria Up Stewarts Possession  [24/12/25 29/12/25 EE%?E“:QM JUNCTION TO/FROM NEW
Lane/Up Chatham 2300 Wed 0005 Mon
Slow .
Victoria Herne Hill Down & Up Possession |24/12/25 29/12/25 \(’:Vgﬁalgslfgﬁmlé PHASE 5 SIGNALLING
Chatham 2300 Wed |0005 Mon
Fast/Main THIS POSSESSION IS SUPERSEDED BY 4085025
Victoria Platforms 1 - 8 Possession |24/12/25 29/12/25
2300 Wed 0005 Mon
Voltaire Road Jn Down Chatham Possession  [24/12/25 29/12/25
Slow/Chatham 2300 Wed |0005 Mon
Reversible
Bellingham Bellingham Neck Siding Sidings 24/12/25 29/12/25
1-3 Down Sidings Possession 2300 Wed 0005 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 24/12/25 29/12/25
Possession 2300 Wed |0005 Mon
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 24/12/25 29/12/25
No.1 and No.2 Possession {2300 Wed |0005 Mon
Victoria Victoria 1 -9 Shed Roads |Sidings 24/12/25 29/12/25
Possession 2300 Wed |0005 Mon

Wall Sidings
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4085025 |LN3201 |Battersea Park |Peckham Rye Jn Down Atlantic Possession |29/12/25 04/01/26 # NO ACCESS TO STEWARTS LANE DEPOT FROM
LN3213 0005 Mon  |0145 Sun 0005 MONDAY 29/12/25 #
Up
SO110 Atlantic/Platform 2
SO130 - - GTR ST ALBANS TO WIMBLEDON LOOP
SO250 Battersea Pier Jn |Factory Jn Eown Stewarts Possession |29/12/25 04/01/26 SERVICES TO BE SPLIT:
S0260 ane 0005 Mon 0145 Sun - 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
28228 Longhedge Jn Battersea Possession  [29/12/25 04/01/26 - 4TPH LOngO(I\)lgRIDGE CENTRAL TO
Reversible 0005 Mon (0145 Sun WIMBLEDON LOOP
SO500 - ECS FOR WIMBLEDON LOOP TO RUN VIA
S0645  [Blackfriars Herne Hill Down Holborn Possession |29/12/25 | 04/01/26 LONDON BRIDGE PLATFORMS 7 AND 8 AT START
S0690 Holborn
SW100 Up Holborn/Up GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS
SW220 Holborn SERVICES TO RUN TO / FROM ST PANCRAS HL
Slow/Platform 4
Blackfriars Jn  |Cambria Jn Down Holborn  |[Possession  |29/12/25  |04/01/26 SOUTHEASTERN SERVICES TO / FROM VICTORIA
Cambria Spur CANNON STREET
Up Cambria
Spur/Up Holborn 4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
Fast BECKENHAM TO CHARING CROSS / CANNON
Brixton Jn Shortlands Jn Down and Up Possession |29/12/25  |04/01/26 STREET
Catford Loops 0005 Mon {0145 Sun
ARL SLL SERVICE WILL NOT RUN
Factory Jn Ludgate Jn Down and Up Possession  [29/12/25 04/01/26
Ludgate 0005 Mon 10145 Sun RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN:
Victoria Up Stewarts Possession  [29/12/25 04/01/26 CANADA WATER AND CLAPHAM JN
Lane/Up Chatham 0005 Mon {0145 Sun BRIXTON AND BECKENHAM JN VIA PENGE EAST
Slow BRIXTON AND BROMLEY SOUTH VIA CATFORD
Herne Hill Beckenham Jn Up Chatham Main |Possession |29/12/25 04/01/26
0005 Mon  |0145 Sun DOMESTIC FREIGHT TO ISLE OF GRAIN
mi’Y]n Chatham DIVERTED VIA REDHILL AND MAIDSTONE WEST.
Tulse Hill ag;’gzr?]”d Up  Possession ggétzﬁs gfﬁléz?‘ CHANNEL TUNNEL FREIGHT DIVERTED VIA
on u REDHILL.
Kent House Kent House Down/Up Pass Possession |29/12/25 04/01/26 | UL NORTHERN LINE TO BE OPEN BETWEEN
Loops, Platforms 0005 M 0145 S
o’ on un KINGS CROSS ST PANCRAS / CHARING CROSS
Longhedge Jn Latchmere No.3 Jn |Down/Up Possession |29/12/25 04/01/26 ﬁL’}II_DDNIISO'IBRDIE'I’\'I LINE TO BE OPEN BETWEEN
Kensington M 14
9 0005 Mon 0145 Sun VICTORIA AND BLACKFRIARS
Pouparts Jn Down/Up Single |Possession |29/12/25 04/01/26 LUL VICTORIA LINE TO BE OPEN BETWEEN
Battersea 0005 Mon  |0145 Sun VICTORIA AND BRIXTON
Loughborough Jn |Canterbury Road Jn |Down and Up Possession |29/12/25 04/01/26 PLATFORMS 2-5 TO BE OUTBERTHED AT
Brixton Spur 0005 Mon  |0145 Sun VICTORIA EASTERN
Nine Elms Jn Linford St Jn Down & Up Possession |29/12/25 04/01/26 ROAD 3 IN GROSVENOR SHEDS TO BE
Waterloo Curve 0005 Mon {0145 Sun OUTBERTHED

Nunhead Jn

STEWARTS LANE DOWN SIDINGSNO 1 &2 TO BE
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4085025 Lewisham Vale Jn  |Down and Up Possession |29/12/25 04/01/26 OUTBERTHED
Continued Lewisham 0005 Mon 0145 Sun
NO OUTBERTHING AT BELLINGHAM SIDINGS
Ravensbourne Jn |Shortlands Jn Down & Up Possession |29/12/25 04/01/26
Ravensbourne 0005 Mon {0145 Sun NO ACCESS/EGRESS AVAILABLE TO STEWARTS
Chord LANE DEPOT
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession  |29/12/25 04/01/26
0005 Mon  |0145 Sun NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
- - - - YARD SIDINGS
Victoria Herne Hill Down & Up Possession  [29/12/25 04/01/26
Chatham 0005 Mon /0145 Sun DOWN/UP PORTSMOUTH LINES AVAILABLE TO
_ Fast/Main : TRAFFIC AT TULSE HILL
Victoria Platforms 1 - 8 Possession  [29/12/25 04/01/26
0005 Mon /0145 Sun ROUTE IS AVAILABLE FOR TRAINS AT
Voltaire Road Jn Down Chatham Possession  [29/12/25 04/01/26 EESEE“:QM JUNCTION TO/FROM NEW
Slow/Chatham 0005 Mon  |0145 Sun
Reversible .
Battersea Yard |Battersea Yard Reception Line 1 |Sidings 29/12/25 04/01/26 \élgﬁalgsllcgﬁﬁlé PHASE 5 SIGNALLING
Departure Line 2 Possession  |0005 Mon  |0145 Sun
Bellingham Bellingham Neck Siding Sidings 29/12/25 04/01/26 ;I'SHISSUIIZ(gggESEIE)DEJS“?;TS?SEDES 4030366 AND
1-3 Down Sidings Possession  |0005 Mon  |0145 Sun
Herne Hill Herne Hill Turnback Siding |Sidings 29/12/25 04/01/26
Possession  |0005 Mon (0145 Sun
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 29/12/25 04/01/26
No.1 and No.2 Possession (0005 Mon  |0145 Sun
Yard Road
Washer Road
Depot Sidings
Loco (Electric)
Shed roads 1-3
VSOE (old C&W)
Shed roads 1-3
D/C Sidings 1 to
27
Victoria Victoria 1- 9 Shed Roads |Sidings 29/12/25 04/01/26
wall Sidings Possession  |0005 Mon  |0145 Sun
P2025/3984378 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession |13/10/25 31/01/26 NINE ELMS JN S&C: PREPARATORY WORKS
SW100 Curve 0325 Mon  |0145 Sat

Up Waterloo
Curve
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071221 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession |27/12/25 02/01/26 WATERLOO PLATFORMS 12 TO 19 AND SOUTH
S0250 Curve 0001 Sat 2359 Fri SIDING TO BE KEPT CLEAR.
SW100 Up Waterloo STOCK CAN BERTH IN PLATFORMS 20 TO 24.
SW105 Curve
SW210 Queenstown Clapham Jn Down Windsor Possession  [27/12/25 02/01/26 SWR: FROM 0400 27/12 TO 0400 29/12 ALL
Road Fast 0001 Sat 2359 Fri SERVICES TO TERMINATE AT CLAPHAM JN,
PASSENGERS TO USE RAIL REPLACEMENT
Waterloo Clapham Jn DW/DWS/DW/DW |Possession  |27/12/25 02/01/26 ROAD SERVICES BETWEEN CLAPHAM JN AND
S 0001 Sat 2359 Fri WATERLOO OR USE GTR SERVICES TO TRAVEL
Up Main Slow Possession  [27/12/25 29/12/25 TO/FROM VICTORIA.
Down Main Fast 0001 Sat 0400 Mon FROM 0400 29/12 TO 0400 31/12 AND 0400 1/1 TO
: 0400 2/1 SERVICES TO WINDSOR AND READING
Down Main Slow TO START/TERMINATE AT CLAPHAM JN.
International Jn Windsor Relief Possession [27/12/25 02/01/26 'WATERLOO TO KINGSTON AND TWICKENHAM
Line 1 0001 Sat 2359 Fri SERVICES TO START FROM AND TO TERMINATE
Windsor Relief AT CLAPHAM JN.
Line 2 UP SERVICES FROM WEYMOUTH/POOLE TO RUN
Nine Elms Jn DW/DWF Possession [27/12/25 02/01/26 VIA THE UP MAIN SLOW FROM DURNSFORD
0001 Sat 2359 Fri ROAD TO WATERLOO. PORTSMOUTH SERVICES
; TO START/TERMINATE AT CLAPHAM JN, WoE
Waterloo Platforms 1to 24 |Possession |27/12/25 29/12/25 SERVICES TO START/TERMINATE AT
0001 Sat 0400 Mon BASINGSTOKE. ALTON SERVICES TO
- START/TERMINATE FROM WOKING.
West London Jn |Latchmere No.3Jn |Down Sheepcote |Possession |27/12/25 02/01/26 PASSENGERS TO EITHER CHANGE TRAINS AT
(SW) La”gh 0001 Sat 2359 Fri CLAPHAM JN FOR WATERLOO, USE GTR
E;’ne eepcote SERVICES TO TRAVEL TO/FROM VICTORIA OR
- - USE RAIL REPLACEMENT ROAD SERVICES
Waterloo Up Windsor Possession  [27/12/25 02/01/26 BETWEEN CLAPHAM JN AND WATERLOO.
Fast/Up Windsor 0001 Sat  |2359 Fri
glp W/\','\‘/‘.’Sgr FROM 0400 31/12 TO 0400 1/1 AND 0400 2/1 TO
R:\\/I;rsig]lesor 0400 5/1 SERVICES TO WINDSOR AND READING
. - T TART FROM AND TO TERMINATE AT
Up Main Fast Possession |27/12/25 29/12/25 CIC_)ASPHAM IN C\)NATERLOOO TO KINGSTON AND
0001 Sat /0400 Mon TWICKENHAM SERVICES TO START FROM AND
Waterloo Waterloo North Siding Sidings 27/12/25 02/01/26 TO TERMINATE AT CLAPHAM JN. PASSENGERS
Possession |0001 Sat 2359 Fri TO CHANGE TRAINS AT CLAPHAM JN FOR
South Siding Sidings 27/12/25 29/12/25 WATERLOO.
Possession 10001 Sat  |0400 Mon POSSESSION LIMITS MUST ALLOW FOR SWR
Waterloo Waterloo Platforms 12 to 24 |Possession |29/12/25 02/01/26 SHUNTS AT CLAPHAM JUNCTION.
0400 Mon {2359 Fri
GTR SERVICES TO BE MAINTAINED THROUGH
Waterloo West Clapham Jn Down Main Fast |Possession [29/12/25 31/12/25 CLAPHAM JUNCTION.
Crossings ) 0400 Mon  |0400 Wed
Up Main Fast LUL: WIMBLEDON DISTRICT LINE SERVICES TO
Waterloo West  |Clapham Jn Down Main Fast |Possession |01/01/26 02/01/26 BE MAINTAINED.
Crossings Up Main Fast 0400 Thu  |0400 Fri

TRACK RENEWALS: NINE ELMS JN AND
QUEENSTOWN ROAD S&C RENEWALS.

THIS POSSESSION WILL BE SUPERSEDED BY
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Week 40 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4071221 P2025/4071282
Continued
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081221 |SO110 Bickley Jn Petts Wood Jn Down Slow Possession |24/12/25 27/12/25 NO OUTBERTHING AT ORPINGTON DOWN
S0O130 Tonbridge Loop 2330 Wed |0400 Sat SIDINGS 1-4
S0O140 Up Slow
S0260 Tonbridge Loop NO OUTBERTHING AT ORPINGTON PLATFORMS
S0460 Down Fast 1-8
Tonbridge Loop
Up Fast Tonbridge PLATFORM 4 TO BE OUTBERTHED AT
Loop SEVENOAKS, GTR TO STABLE IN DOWN
Chislehurst Jn St. Mary Cray Jn Reversible Possession  [24/12/25 27112/25 SIDING/GUSSETT SIDING
Chatham Loop 2330 Wed |0400 Sat
FREIGHT TO BE DIVERTED VIA TONBRIDGE AND
Elmstead Woods |Orpington Up Slow Possession |24/12/25 27/12/25 REDHILL
2330 Wed |0400 Sat
Down Slow TURNBACK MOVE NOT AVAILABLE AT BOROUGH
Tonbridge West Jn  |Down Fast/Down |Possession |24/12/25 27112/25 GREEN & WROTHAM
Main/Down Fast 2330 Wed |0400 Sat
Up Fast/Up ROUTE IS AVAILABLE AT TONBRIDGE FROM THE
Main/Up Fast DOWN GODSTONE TO THE DOWN FAST
Hawkwood Jn Chislehurst Jn Up Chatham Loop |Possession  |24/12/25 27/12/25 BETWEEN AD1109PTS AND AD1121PTS
(part) 2330 Wed 0400 Sat
Orpington Orpington Platform 1 Possession  [24/12/25 27/12/25
Platforms 6 to 8 2330 Wed 0400 Sat WORK: MTCE
Otford Jn Borough Green and |Up Goods Loop |Possession |24/12/25 27/12/25
Wrotham Down Passenger 2330 Wed 0400 Sat
Loop
Sevenoaks Down Bat and Ball|Possession  |24/12/25 27/12/25
Up Bat and Ball 2330 Wed 0400 Sat
Sevenoaks Sevenoaks Platforms 1 -4 Possession |24/12/25 27/12/25
2330 Wed 0400 Sat
Shortlands Jn Borough Green and |Down Chatham Possession  [24/12/25 27112/25
Wrotham Fast/Down 2330 Wed |0400 Sat
Maidstone
Up Maidstone/Up
Chatham Fast
Fawkham Jn Up Chatham Possession |24/12/25 27/12/25
Main/Up Chatham 2330 Wed |0400 Sat
Slow
Down Chatham
Slow/Down
Chatham Main
St. Mary Cray Jn [Hawkwood Jn Up Chatham Possession  [24/12/25 27112/25
Loop(pt) 2330 Wed |0400 Sat
Tonbridge West |Tonbridge Down Slow (part) |Possession |24/12/25 27/12/25
Jn Up Slow 2330 Wed |0400 Sat
Orpington
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081221 Orpington Down Carriage Sidings 24/12/25 27/12/25
Continued Sidings 1-4 Possession 2330 Wed 0400 Sat
Sevenoaks Sevenoaks Down Sidings 24/12/25 27/12/25
Siding/Gusset Possession 2330 Wed |0400 Sat
P2025/4075250 [SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|28/12/25 28/12/25 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081248 |LN101 Blackfriars Jn Dickens Jn Down Snowhill Possession  [24/12/25 27112125 CANNON STREET PLATFORMS 4, 5,6 AND 7 TO
LN3201 Spur 2330 Wed |0400 Sat BE OUTBERTHED
LN3213
LN3216 Metropolitan Jn Down Snowhill Possession  [24/12/25 27/12/25 CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE
28%28 Up Showhill 2330 Wed |0400 Sat OUTBERTHED
S0290 New Cross Gate Up Sussex Fast/ 5 |Possession  |24/12/25 27/12/25
S0300 Up/Up Snowhill 2330 Wed |0400 Sat WORK: MTCE
S0O310 Down Snowhill/4 WORK: PARKS BRIDGE RESIGNALLING
S0330 Down/Down
S0O350 Sussex Fast
S0O510 Bricklayers Arms |New Cross Gate Up Sussex Slow |Possession |24/12/25 27/12/25
SO511 Jn 2330 Wed |0400 Sat
S0O680
sS0681 Cannon Street Borough Market Jn  |Cannon Street Possession |24/12/25 27112125
Reversible 2330 Wed (0400 Sat
Cannon Street Plat1-7/Line A |Possession |24/12/25 27/12/25
-E 2330 Wed |0400 Sat
Metropolitan Jn Metropolitan Possession |24/12/25 27/12/25
Reversible 2330 Wed 0400 Sat
New Cross 2 Reversible / Up |Possession |24/12/25 27/12/25
Cannon Street 2330 Wed |0400 Sat
Charing Cross Charing Cross Platforms 1-6 Possession |24/12/25 27/12/25
2330 Wed |0400 Sat
Ewer Street Jn Down Charing Possession  [24/12/25 27112125
Cross Slow 2330 Wed 0400 Sat
Up Charing Cross
Slow
London Bridge Down Charing X |Possession |24/12/25 27/12/25
Fast/Down 2330 Wed |0400 Sat
Charing Cross
Up Charing
Cross/Up Charing
X Fast
Corbetts Lane Jn |[Edward Street Jn 4 Down Possession  [24/12/25 27112/25
2330 Wed |0400 Sat
Grove Park Bromley North Up Bromley Possession  [24/12/25 27112125
Branch 2330 Wed |0400 Sat
Down Bromley
Branch
Hither Green Jn  |Dartford Jn Down Dartford Possession |24/12/25 27/12/25
Loop 2330 Wed |0400 Sat
Up Dartford Loop
Ladywell In Hayes Down Mid Kent Possession  [24/12/25 27/12/25
2330 Wed |0400 Sat

Up Mid Kent
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St. Johns Jn

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081248 Lee Loop Jn Lee Spur Jn Down Hither Possession |24/12/25 27/12/25
Continued Green Spur 2330 Wed 0400 Sat
Up Hither Green
Spur
Lewisham Vale Jn|Ladywell Jn Down Possession  [24/12/25 27112125
Lewisham/Down 2330 Wed |0400 Sat
Mid Kent
Up Mid Kent/Up
Lewisham
London Bridge Bricklayers Arms Jn (10 Possession  [24/12/25 27112/25
Reversible/Sussex 2330 Wed |0400 Sat
Reversible
Elmstead Woods Up Slow/Up Kent |Possession |24/12/25 27112/25
Slow/3 Up 2330 Wed 0400 Sat
7 Reversible/Down
Kent Fast/Down
Fast
Up Fast/Up Kent
Fast/8 Up
London Bridge Platforms 1t0 9 |Possession |24/12/25 27112125
Platforms 10 to 15 2330 Wed 0400 Sat
New Cross Gate 9 Reversible/Down|Possession  |24/12/25 27112125
Sussex Slow 2330 Wed (0400 Sat
Peckham Rye Jn 11 Rev/South Possession  [24/12/25 27112/25
London Rev/Down 2330 Wed |0400 Sat
South London
Up South London
Surrey Canal Jn 6 Down / Possession  [24/12/25 27112/25
Southwark 2330 Wed |0400 Sat
Reversible
New Cross Gate |New Cross Gate Up Sussex Loop |Possession |24/12/25 27/12/25
2330 Wed |0400 Sat
North Kent East |Charlton Jn Down Greenwich |Possession |24/12/25 27112/25
Jn Up Greenwich 2330 Wed |0400 Sat
Old Kent Road Jn |Old Kent Road Jn Down Silwood Possession  [24/12/25 27112125
(part) 2330 Wed |0400 Sat
Up Silwood (part)
Parks Bridge Jn  |Ladywell Jn Up Ladywell Loop |Possession |24/12/25 27/12/25
Down Ladywell 2330 Wed 0400 Sat
Loop
South Bricklayers Arms Jn |Up Bermondsey |Possession |24/12/25 27112/25
Bermondsey Jn Spur 2330 Wed 0400 Sat
Bermondsey
Reversible
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2025/4081248
Continued

Blackheath Jn

Up North Kent
Down North Kent

Possession

24/12/25
2330 Wed

27/12/25
0400 Sat

Tanners Hill Jn

Lewisham Vale Jn

Down Tanners Hill

Up Tanners Hill

Possession

24/12/25
2330 Wed

27/12/25
0400 Sat

Cannon Street

Cannon Street

1 & 2 Sidings

Sidings
Possession

24/12/25
2330 Wed

27/12/25
0400 Sat

Grove Park

Grove Park

Shunt Neck

Grove Park Shed
Sidings 1-12
Bramdean A
Reception
Cripple Siding

Grove Park
Washer Lines 1-4
Bramdean Sidings
31-38

41-45 Down
Sidings
Bramdean B
Reception

Sidings
Possession

24/12/25
2330 Wed

27/12/25
0400 Sat

Hither Green

Hither Green

Down Hither
Green Goods
Arrival Road

Up Hither Green
Goods Departure
Road

Loco Sidings/PAD

Sidings
Possession

24/12/25
2330 Wed

27/12/25
0400 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078837 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |27/12/25 27112125 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [27/12/25 27112125
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |27/12/25 27/12/25 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [27/12/25 27112125
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079580 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|27/12/25 27/12/25 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|27/12/25 27/12/25
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|27/12/25 27/12/25
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2025/3910508 [SO130 Dunton Green Hildenborough Down Main Possession  [28/12/25 28/12/25 SEVENOAKS PLATFORM 4 TO BE OUTBERTHED
S0O140 Up Main 0105 Sun  |0650 Sun
p GTR TO STABLE IN DOWN SIDING/GUSSET
Otford Jn Sevenoaks Down Bat and Ball|Possession |28/12/25 28/12/25 SIDING
Up Bat and Ball 0105 Sun  |0650 Sun
Sevenoaks Sevenoaks Down Loop Possession |28/12/25  [28/12/25 WORK: MTCE
Up Loop 0105 Sun  |0650 Sun
Sevenoaks Sevenoaks Down Sidings 28/12/25 28/12/25
Siding/Gusset Possession (0105 Sun  |0650 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079245 |SO130 Edenbridge Tonbridge Down Godstone |Possession |28/12/25 28/12/25 TONBRIDGE WEST YARD NOT AVAILABLE FOR
28;;8 Up Godstone 0145 Sun 0700 Sun TRAFFIC
Sevenoaks Paddock Wood Down Main/Down |Possession |28/12/25 28/12/25 PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE
Fast/Down Main 0145 Sun 0700 Sun OUTBERTHED
Up Main/Up
Fast/Up Main PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE
Sevenoaks Up Loop (Pt) Possession |28/12/25 28/12/25 OUTBERTHED - TO BE CONFIRMED BY DPPP
0145 Sun 0700 Sun
PLATFORM 2 AT SEVENOAKS AVAILABLE TO
Tonbridge Tonbridge Down Bay Possession  [28/12/25 28/12/25 TRAFFIC FROM LONDON END
0145 Sun 0700 Sun
Platforms 1 - 4 0633 TONBRIDGE TO STROOD TO START FROM
Marshalling Yard PADDOCK WOOD.
South (Pt)
Marshalling Yard RAIL REPLACEMENT ROAD SERVICE TO
North (Pt) OPERATE BETWEEN TONBRIDGE AND PADDOCK
Wadhurst Down Possession  [28/12/25 28/12/25 WOQOOD.
Hastings/Single 0145 Sun /0700 Sun
Up WORK: MTCE
Hastings/Single
Tonbridge West |Tonbridge East Down Slow/PO Possession |28/12/25 28/12/25
Jn Siding 0145 Sun  |0700 Sun
Up Slow
Hastings Chord/Up
Loop
Tonbridge Tonbridge 1/2 Down Main Sidings 28/12/25 28/12/25
Sidings Possession |0145 Sun  |0700 Sun
Up Engineers
Sidings 1 and 2
Tonbridge West |Tonbridge West Jn  |Jubilee Sidings Sidings 28/12/25 28/12/25
Jn Possession 0145 Sun {0700 Sun
Tunbridge Wells |Tunbridge Wells Turnback Siding |Sidings 28/12/25 28/12/25
Possession 0145 Sun {0700 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078884 |SO130 Ashford Ashford Platforms 3 - 6 Possession |24/12/25 27/12/25 NO ACCESS TO ASHFORD DOWN SIDINGS
S0220 2300 Wed |0300 Sat
S0O400 FREIGHT TO BE RETIMED/CANCELLED
S0470 Canterbury West Up Main/Up Possession  [24/12/25 27/12/25
S0O480 Branch/Up 2300 Wed |0300 Sat CHART LEACON GATE A TO REMAIN CLOSED
Canterbury CHART LEACON GATE B TO REMAIN CLOSED
Down
Canterbury/Down
Branch/Down Main
Ashford (East) Ashford (East) Down Slow (part) |Possession |24/12/25 27112125 WORK: MTCE
Down Hastings 2300 Wed |0300 Sat
Up Hastings
Saltwood Jn Up Main Possession  [24/12/25 27112/25
Down Main 2300 Wed |0300 Sat
Ashford (West)  |Ashford Maidstone Relief |Possession |24/12/25 27112/25
Down Slow (part) 2300 Wed |0300 Sat
Ashford (East) Up Slow/Platform |Possession |24/12/25 27112/25
2 2300 Wed |0300 Sat
Up Passenger
Loop/Platform 1
Ashford West Jn |Ashford East Jn Down CTRL Possession  [24/12/25 27/12/25
Chord 2300 Wed |0300 Sat
Up CTRL Chord
Borough Green  |Ashford Down Maidstone |Possession |24/12/25 27/12/25
and Wrotham Up Maidstone 2300 Wed |0300 Sat
Headcorn Ashford (East) Down Main/Down |Possession |24/12/25 27/12/25
Fast 2300 Wed |0300 Sat
Up Fast/Up Main
Hothfield Hothfield Beechbrook Farm |Possession |24/12/25 27/12/25
Loop 2300 Wed |0300 Sat
Lenham Lenham Down Passenger |Possession |24/12/25 27112/25
Loop 2300 Wed 0300 Sat
Up Passenger
Loop
Maidstone East |Maidstone East Down Bay Possession  [24/12/25 27112/25
Maidstone 2300 Wed |0300 Sat
Reversible
Sevington Sevington Up Loop Possession |24/12/25 27/12/25
2300 Wed |0300 Sat
Ashford Ashford Tamper Sidings |Sidings 24/12/25 27/12/25
Possession 2300 Wed |0300 Sat

Ashford (East)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078884 Ashford (East) East Berthing Sidings 24/12/25 27/12/25
Continued Sidings Possession 2300 Wed (0300 Sat
Up Berthing
Sidings
Crane
Depot/Tamper
Depot
Chart Leacon Chart Leacon Depot |Depot Reception |Sidings 24/12/25 27/12/25
Depot Road Possession 2300 Wed |0300 Sat
Headshunt
Hothfield Hothfield Hothfield Tarmac |Sidings 24/12/25 27/12/25
Sidings Possession 2300 Wed |0300 Sat
Maidstone East |Maidstone East Dock Siding Sidings 24/12/25 27/12/25
Possession 2300 Wed (0300 Sat
Sevington Sevington Sevington Sidings |Sidings 24/12/25 27/12/25
Possession 2300 Wed |0300 Sat
P2025/4074615 |SO130 Ashford (West) Ashford Down Slow Possession [01/01/26 02/01/26 RAIL REPLACEMENT ROAD SERVICE TO
50140 0300 Thu (0455 Fri OPERATE BETWEEN THE FOLLOWING:
SEVENOAKS TO MAIDSTONE EAST
Ashford West Jn |Ashford West Jn Maidstone Relief |Possession [01/01/26 02/01/26 MAIDSTONE EAST TO ASHFORD.
: 0300 Thu  |0455 Fri
Maidstone Loop CHANNEL TUNNEL FREIGHT TO BE DIVERTED VIA
Borough Green |Borough Green and |Down Passenger |Possession |01/01/26 02/01/26 REDHILL
and Wrotham Wrotham Loop 0300 Thu  |0455 Fri
Hothfield Hothfield Beechbrook Farm |Possession |01/01/26 02/01/26 WORK: MTCE
Loop 0300 Thu  |0455 Fri WORK: SID - EAST MALLING TRESTLE
- PLATFORM REPAIR
Lenham Lenham Down Passenger |Possession |01/01/26 02/01/26
Loop 0300 Thu (0455 Fri
Up Passenger
Loop
Maidstone East |Maidstone East Maidstone Possession [01/01/26 02/01/26
Reversible 0300 Thu  |0455 Fri
Down Bay, Dock
Siding
Otford Jn Ashford (West) Down Maidstone |Possession |01/01/26 02/01/26
Up Maidstone 0300 Thu  |0455 Fri
Otford Jn Up Goods Loop  |Possession |01/01/26 02/01/26
0300 Thu  |0455 Fri
Hothfield Hothfield Hothfield Tarmac |Sidings 01/01/26 02/01/26
Sidings Possession  |0300 Thu  |0455 Fri
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074596 |SO130 Buckland Jn Deal Down Deal Possession |01/01/26 02/01/26 AT CANTERBURY EAST UP TRAINS WILL START
S0O160 0200 Thu  |0330 Fri BACK FROM THE DOWN PLATFORM
50240 Up Deal
Dover Priory Dover Priory Plats 1-3,Up P Possession |01/01/26 02/01/26 /AT DEAL DOWN TRAINS TO START BACK FROM
Loop 0200 Thu (0330 Fri THE UP PLATFORM
Folkestone East |Canterbury East Down Main/Up Possession [01/01/26 02/01/26 DOVER PRIORY PLATFORM 3 TO BE
Chatham 0200 Thu  [0330 Fri OUTBERTHED
Down Chatham/Up
Main RAIL REPLACEMENT ROAD SERVICES TO
Canterbury East |Canterbury East Up Siding Sidings 01/01/26 02/01/26 OPERATE AS FOLLOWS:
Possession {0200 Thu  |0330 Fri FOLKESTONE CENTRAL TO DEAL
_ _ _ _ CANTERBURY EAST TO DOVER PRIORY
Dover Priory Dover Priory 1-3 Sidings Sidings 01/01/26 02/01/26
Possession {0200 Thu  |0330 Fri
— — WORK: MTCE
Shepherds Well |Shepherds Well Down Sidings Sidings 01/01/26 02/01/26 WgRK' SIDCTRACK - CHARLTON TUNNEL
Possession 0200 Thu 0330 Fri SURVE.YS
P2025/4079585 [SO170 Bexhill Bo Peep Jn Down Bexhill Possession |24/12/25 27/12/25 ROBERTSBRIDGE GF TO BE STAFFED.
S0O200 Up Bexhill 2300 Wed |0400 Sat
SO600 P WASHER/RECEPTION ROAD AT ST LEONARDS
Hastings Hastings Platforms 1-4 Possession  |24/12/25 27/12/25 WM TO BE OUTBERTHED.
2300 Wed |0400 Sat
Robertsbridge Ore Down Ore/Up Possession  [24/12/25 27112/25
Hastings/Single 2300 Wed 0400 Sat WORK: MTCE
Down
Hastings/Single/Up
Ore
Hastings Hastings Brighton Sidings |Sidings 24/12/25 27/12/25
Park Sidings Possession 2300 Wed |0400 Sat
Ore Ore Up Siding Sidings 24/12/25 27/12/25
Possession 2300 Wed |0400 Sat
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 24/12/25 27112125
Road Possession {2300 Wed |0400 Sat
Shunt Neck

Carriage Sidings 1
-5
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074599 |SO180 Maidstone West |Maidstone West Up Platform Loop |Possession |26/12/25 29/12/25 RAIL REPLACEMENT ROAD SERVICE TO
2330 Fri 0400 Mon OPERATE BETWEEN STROOD AND PADDOCK
WOOD
Paddock Wood  |Paddock Wood Down Bay Possession |26/12/25 29/12/25
2330 Fri 0400 Mon FREIGHT SERVICES TO BE RETIMED OR
_ . DIVERTED
Strood Paddock Wood Down Maidstone |Possession |26/12/25 29/12/25
Branch/Down 2330 Fri 0400 Mon NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE
Main/Up OUTBERTHED OR DEPART BEFORE POSSESSION
Maidstone TAKEN
Down
Maidstone/Up
Main/Up WORK: MTCE
Maidstone Branch : WORK: WD - CUXTON LC PAN 8 - PL HEAVY
Strood Up Strood Loop  |Possession  |26/12/25  |29/12/25 REFURB.
2330 Fri 0400 Mon WORK: WD - NEW HYTHE - PL HEAVY REFURB
Alington Ground |Allington Ground | Allington Sidings | Sidings 26/12/25 | 29/12/25 D e o -2 POINTS
Frame Frame Possession 2330 Fri 0400 Mon
East Peckham East Peckham East Peckham Sidings 26/12/25 29/12/25
Eng.Tip Siding GF|Eng.Tip Siding GF  |Eng.Tip Siding GF |Possession 2330 Fri 0400 Mon
Maidstone West |Maidstone West Carriage Sidings |Sidings 26/12/25 29/12/25
Up Siding Possession 2330 Fri 0400 Mon
Paddock Wood  |Paddock Wood Keylands Siding |Sidings 26/12/25 29/12/25
Possession 2330 Fri 0400 Mon
P2025/4080611 |SO180 Crayford Spur A |Springhead Road Jn |Down North Possession |28/12/25 28/12/25 TRAINS TO START/TERMINATE IN PLATFORMS 2
S0290  |Jn Kent/Down Main 0120 Sun  |0715 Sun & 3 AT STROOD AND OPERATE A ROAD
S0O310 Up Main/Up North REPLACEMENT SERVICE BETWEEN SLADE
S0320 Kent GREEN/CRAYFORD, DARTFORD AND
S0430 Crayford Spur B  |Dartford Jn Dn/Up Dartford Possession  [28/12/25 28/12/25 GRAVESEND
Jn Loop 0120 Sun  |0715 Sun
PLATFORM 1 AT DARTFORD TO BE
Dartford Dartford Reversible Possession |28/12/25 28/12/25 OUTBERTHED.
Platforms 1- 4 0120 Sun  |0715 Sun
Dartford Dartford Down Sidings Sidings 28/12/25 28/12/25 WORK: SID TRACK - DARTFORD - PREP
Up Sidings Possession 10120 Sun {0715 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3984781 |[EA1360 |Bedford Midland |Bedford Midland Platform 1A Possession  [24/12/25 27112125 WEST HAMPSTEAD PSB LIFE EXTENSION
LN3140 2300 Wed |0400 Sat PROJECT: WEST HAMPSTEAD INTERLOCKING
LN3201 AREA.
LN3210 Bedford North Jn |Wellingborough Down Fast Possession  [24/12/25 27/12/25 WIXAMS STATION CONSTRUCTION WORKS
LN3213 Up Fast 2300 Wed |0400 Sat
LN3214 2300 WED TO 0400 SAT (XMAS SHUTDOWN)
LN3219 Down Slow NO BOOKED TRAFFIC. ANY ELECTRIC ECS
LN3222 Ub Slow STABLED AT CRICKLEWOOD AND BEDFORD TO
S0O280 P HAVE PANTOGRAPHS LOWERED AND LOCKED.
Bedford St. Johns |Bedford Midland Up & Down Possession |24/12/25 27/12/25 NO STABLING OF STOCK AT ST.PANCRAS.
Bletchley 2300 Wed |0400 Sat
Jowett Run Round 0400 SAT TO 0530 MON
- - TRAINS RE-TIMED TO TRAVEL OVER THE FAST
Bedford Station Jn |Up & Down Goods|Possession |24/12/25 27/12/25 LINES BETWEEN FELITWICK JN AND BEDFORD
2300 Wed 0400 Sat SOUTH JN.
Brent Curve Jn Dudding Hill In Down and U Possession  [24/12/25 27112/25
9 Bront CUrve. 5300 Wod 10400 Set NO ACCESS TO/FROM ELSTOW AGGREGATES
TERMINAL. ACCESS MAINTAINED TO CAULDWELL|
Canal Tunnels Jn [Belle Isle Jn Down and Up Possession |24/12/25  [27/12/25 DEPOT TO/FROM THE BEDFORD DIRECTION.
Canal Tunnel 2300 Wed 0400 Sat
Carlton Road Jn  Junction Road Jn Down and Up Possession |24/12/25 27/12/25
Tottenham 2300 Wed 0400 Sat
Cricklewood Dudding Hill In Down and Up Possession  [24/12/25 27/12/25
Curve Jn Cricklewood Curve 2300 Wed |0400 Sat
Cricklewood Cricklewood Depot |North Reception |Possession |24/12/25 27112/25
Depot Road No.2 2300 Wed |0400 Sat
North Reception
Road No.1
Cricklewood Cricklewood South  |Up Goods No.1 Possession  [24/12/25 27112/25
Depot Jn Jn Up Goods No.2 2300 Wed 0400 Sat
Cricklewood Cricklewood Depot |Depot Exit Road |Possession |24/12/25 27112/25
South Jn Jn 2300 Wed 0400 Sat
Dudding Hill Jn  |Neasden Jn Down Goods Possession  [24/12/25 27112125
Up Goods 2300 Wed |0400 Sat
Farringdon Kentish Town Jn Down and Up Possession |24/12/25 27/12/25
Moorgate 2300 Wed 0400 Sat
Forders Sidings |Bedford St. Johns Down Bedford/Up |Possession |24/12/25 27/12/25
& Down Bletchley 2300 Wed 0400 Sat
Up & Down
Bletchley/Up
Bedford
St. Pancras Bedford North Jn All Lines Possession  [24/12/25 27112/25
International 2300 Wed 0400 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3984781 Bedford Carriage |Bedford Carriage Bedford EMU Sidings 24/12/25 27/12/25
Continued Sidings Sidings Stabling Sidings  |Possession 2300 Wed |0400 Sat
Bedford Cauldwell|Bedford Cauldwell |Cauldwell Depot |Sidings 24/12/25 27/12/25
Depot Depot Reception Possession (2300 Wed |0400 Sat
Bedford Midland |Bedford North Jn EMU Stabling Sidings 24/12/25 27/12/25
Siding Possession {2300 Wed |0400 Sat
Bedford St. Johns |Bedford Midland Jowett Sidings Sidings 24/12/25 27112125
Nos. 15 to 19 Possession 2300 Wed |0400 Sat
Cricklewood Cricklewood Depot  |Cricklewood Sidings 24/12/25 27/12/25
Depot Sidings Possession 2300 Wed (0400 Sat
Elstow Sidings Elstow Sidings Elstow Private Sidings 24/12/25 29/12/25
Siding Possession (2300 Wed |0530 Mon
Luton Airport Luton South Jn Crescent Road Sidings 24/12/25 27/12/25
Parkway Sidings Possession 2300 Wed |0400 Sat
Luton North Jn Leagrave Jn Leagrave Siding |Sidings 24/12/25 27/12/25
Limbury Road Possession 2300 Wed 0400 Sat
Sidings
Redland Road Redland Road Stone |Redland Sidings 24/12/25 27/12/25
Stone Siding Siding Roadstone Possession 2300 Wed |0400 Sat
Sidings
St. Albans St. Albans St Albans Centre |Sidings 24/12/25 27/12/25
Siding Possession 2300 Wed |0400 Sat
St. Pancras Dock Jn North Churchyard Sidings 24/12/25 27/12/25
International Sidings Possession (2300 Wed |0400 Sat
Flitwick Jn Bedford South Jn Down and Up Possession |27/12/25 29/12/25
Slow 0400 Sat  |0530 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076975 |SO400 St. Pancras Stratford All CTRL Lines Possession  [28/12/25 28/12/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession  [28/12/25 28/12/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/4077197 |S0O400 St. Pancras St. Pancras Platforms 5to 13 |Possession [29/12/25 29/12/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
_ _ NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [29/12/25 29/12/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
. . . AFFECTED)
Stratford Temple Mills Single Possession |29/12/25 29/12/25
International West|International Depot 0025 Mon 0440 Mon
Jn
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071107 |EA1180 |Camden Road Camden Road North London Possession |28/12/25 28/12/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [28/12/25 28/12/25
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |28/12/25  |28/12/25
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |28/12/25 28/12/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |28/12/25 28/12/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |28/12/25 28/12/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |28/12/25 28/12/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |28/12/25 28/12/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |28/12/25 28/12/25
DC Electric 0045 Sun 0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |28/12/25 28/12/25
Jn Jn Reversible 0045 Sun 0850 Sun
P2025/4077328 |SO400 Southfleet Ashford West Jn Down CTRL Possession |27/12/25 28/12/25 POSSESSION TO BE TAKEN AFTER THE
Crossover Up CTRL 2255 Sat 1025 Sun PASSAGE OF 1J70 & 1J73

REPLACEMENT BUSES TO RUN EBBSFLEET TO
ASHFORD.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079628 |SO500 Cottage Jn Norwood Fork Jn Up London Bridge |Possession  |24/12/25 27112125 *** MULTI-PART POSSESSION ***
SO510 Slow 2300 Wed |0500 Sat PART 1 - ALB SELHURST JN/NORWOOD FORK JN
S0530 TO STOATS NEST JN/CATERHAM/TATTENHAM
S0660 East Croydon South Croydon Slow Reversible |Possession |24/12/25 27/12/25 CORNER & SELSDON ROAD JN
2300 Wed |0500 Sat
. . . . PART 2 - SLOW LINES SELHURST/NORWOOQOD
Norwood Fork Jn |Windmill Bridge Jn  |Down London Possession  [24/12/25 26/12/25 FORK JN TO STOATS NEST
Bridge Fast 2300 Wed 0500 Fri JN/CATERHAM/TATTENHAM CORNER/SELDSON
Up London Bridge ROAD JN
Fast
Down London Possession |24/12/25 27112125 GTR TO STABLE IN PLATEFORM 6 AT PURLEY
Bridge Slow 2300 Wed |0500 Sat
Purley Caterham Down & Up Possession |24/12/25  [27/12/25 0500 THUR TO 0500 FRI
Caterham 2300 Wed 0500 Sat TRAINS TO TRAVEL OVER THE FASTS LINES
BETWEEN SELHURST JN/NORWOOD JN AND
Tattenham Corner  |Down Loop/Down |Possession |24/12/25 27112/25 STOATS NEST JN
Tattenham 2300 Wed 0500 Sat
Up Tattenham/Up ROUTE IS AVAILABLE AT SELHURST JN IN TO
Loop THE DEPOT/WALLINGTONS TO/FROM
Selhurst Jn East Croydon Fast Reversible  |Possession |24/12/25 26/12/25 STREATHAM COMMON
2300 Wed 0500 Fri
NO OUTBERTHING REQUIRED
Stoats Nest Jn Down Victoria Possession |24/12/25 26/12/25
Fast/Down Fast 2300 Wed (0500 Fri
Up Fast/Up WORK: MTCE
Victoria Fast WORK: WD - EAST CROYDON S&C
Down Victoria Possession |24/12/25 27/12/25
Slow/Down Slow 2300 Wed |0500 Sat
Up Slow/Up
Victoria Slow
South Croydon  |Selsdon Road Jn Down East Possession  [24/12/25 27112/25
Grinstead 2300 Wed 0500 Sat
Up East Grinstead
Caterham Caterham Up Sidings Sidings 24/12/25 27112125
Possession 2300 Wed |0500 Sat
East Croydon East Croydon Up Sidings Sidings 24/12/25 26/12/25
Possession 2300 Wed 0500 Fri
Purley Purley Down Siding Sidings 24/12/25 27/12/25
Possession  |2300 Wed (0500 Sat
Tattenham Corner|Tattenham Corner  |Up Siding Sidings 24/12/25 27/12/25
Possession 2300 Wed |0500 Sat
Windmill Bridge  |Windmill Bridge Jn | Through Road Sidings 24/12/25 27/12/25
Jn (Perturbation Possession (2300 Wed |0500 Sat
Siding)
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P2025/4077840 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession  [28/12/25 28/12/25 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 WORK: MTCE
SW300 Redhill Godstone Down Possession  [28/12/25 28/12/25
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |28/12/25 28/12/25
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  [28/12/25 28/12/25
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 28/12/25 28/12/25
Siding Possession |0105 Sun  |0610 Sun
Redhill Redhill Loco Sidings Sidings 28/12/25 28/12/25
Possession 0105 Sun {0610 Sun
Reigate Reigate Down Siding Sidings 28/12/25 28/12/25
Possession 0105 Sun {0610 Sun
P2025/4074634 |SO500 Earlswood Three Bridges Down and Up Possession  [27/12/25 28/12/25 RAIL REPLACEMENT TO OPERATE REDHILL TO
(Surrey) Slow 2345 Sat 0840 Sun HORLEY.
Gatwick Airport  |Gatwick Airport Up Platform Loop |Possession |27/12/25 28/12/25 TRAINS TO RUN FAST LINES BETWEEN
2345 Sat 0840 Sun EARLSWOOD AND THREE BRIDGES.
Crawley New Crawley New Yard |Crawley New Yard|Sidings 27/12/25 28/12/25 PLATFORMS 1.2 & 3 NOT AVAILABLE AT GATWICK
Yard Sidings Possession 2345 Sat 0840 Sun AIRPORT.
Gatwick Airport  |Gatwick Airport Up Sidings Sidings 27112/25 28/12/25 GWR TO START/TERMINATE 1TPH IN PLATEFORM
Possession 2345 Sat 0840 Sun 6 AT GATWICK
Salfords Salfords Salfords Yard Sidings 27/12/25 28/12/25
Possgssion 2345 Sat 0840 Sun NO ACCESS TO/FROM CRAWLEY NEW YARD,
FREIGHT SERVICES TO BE RETIMED/CANCELLED
WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074650 |SO500 Earlswood Three Bridges Down and Up Possession |28/12/25 29/12/25 RAIL REPLACEMENT TO OPERATE REDHILL TO
(Surrey) Slow 2305 Sun {0530 Mon (4 hrs) HORLEY.
Gatwick Airport  |Gatwick Airport Up Platform Loop |Possession |28/12/25 29/12/25 TRAINS TO RUN FAST LINES BETWEEN
2305 Sun  |0530 Mon (4 hrs) EARLSWOOD AND THREE BRIDGES.
Crawley New Crawley New Yard Crawley New Yard|Sidings 28/12/25 29/12/25 PLATEFORMS 1.2 & 3 NOT AVAILABLE AT GATWICK
Yard Sidings Possession 2305 Sun  |0530 Mon (4 hrs) AIRPORT.
Gatwick Airport  |Gatwick Airport Up Sidings Sidings 28/12/25 29/12/25
. GWR TO START/TERMINATE 1TPH IN PLATFORM
Possession 2305 Sun  |0530 Mon (4 hrs) 6 AT GATWICK
Salfords Salfords Salfords Yard Sidings 28/12/25 29/12/25 NO ACCESS TO/FROM CRAWLEY NEW YARD
P i '
ossession 2305 Sun (0530 Mon (4 hrs) - \epp SHT SERVICES TO BE RETIMED/CANCELLED
'WORK: MTCE
P2025/4077379 |SO500 Three Bridges Crawley Down and Up Line Blockage|27/12/25 27112/25 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|27/12/25 27112125 BRIDGES.
Up Slow 0155 Sat  |0455 Sat

Up Platform Loop

TRAINS TO/FROM CRAWLEY NEW YARD TO
SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078452 |SO500 Brighton Brighton Platforms 3 Possession  [28/12/25 28/12/25 VICTORIA TO BRIGHTON SERVICES DIVERTED
S0620 (North) to 8 0035 Sun  |0815 Sun \VIA HOVE AND CALL ADDITIONALLY AT PRESTON
PARK.
Lewes Down and Up East|Possession |28/12/25 28/12/25
Branch 0035 Sun  |0815 Sun THAMESLINK TO START AND TERMINATE AT
. _ HAYWARDS HEATH, WITH PASSENGERS
Preston Park Brighton Doyvn and Up Possession 28/12/25 28/12/25 FORWARDED ON SOUTHERN SERVICES
Main 0035 Sun 0815 Sun
Carriage Road BRIGHTON TO SEAFORD/EASTBOURNE/ORE
Brighton Brighton Goods Reception [Sidings 28/12/25  |28/12/25 SERVICES TO START/TERMINATE AT LEWES
Road/Departure  [Possession |0035 Sun 0815 Sun PLATFORM 5.
Road
Down Main RAIL REPLACEMENT SERVICE TO OPERATE
Carriage Siding BETWEEN BRIGHTON AND LEWES.
No.1
Down Main ECS DIVERSIONS VIA WIVELSFIELD.
Carriage Siding
No.2 PLATFORMS 4 & 5 AT BRIGHTON TO BE
Loco Release OUTBERTHED.
Siding
Engineers Sidings
WORK: MTCE
P2025/4078263 |SO500 Brighton Brighton Platforms 3 Possession |28/12/25 29/12/25 VICTORIA TO BRIGHTON SERVICES DIVERTED
S0620 (North) to 8 2235 Sun 0430 Mon VIA HOVE AND CALL ADDITIONALLY AT PRESTON
PARK.
Lewes Down and Up East|Possession |28/12/25 29/12/25
Branch 2235 Sun 0430 Mon THAMESLINK TO START AND TERMINATE AT
. . HAYWARDS HEATH, WITH PASSENGERS
Preston Park Brlghton DOYVH and Up Possession 28/12/25 29/12/25 EORWARDED ON SOUTHERN SERVICES
Maln_ 2235 Sun 0430 Mon
Carriage Road BRIGHTON TO SEAFORD/EASTBOURNE/ORE
Brighton Brighton Goods Reception |Sidings 28/12/25  |29/12/25 SERVICES TO START/TERMINATE AT LEWES
Road/Departure  |Possession 2235 Sun  |0430 Mon PLATFORM 5.
Road
Down Main RAIL REPLACEMENT SERVICE TO OPERATE
No.1
Down Main ECS DIVERSIONS VIA WIVELSFIELD.
Carriage Siding
No.2 PLATFORMS 4 & 5 AT BRIGHTON TO BE
Loco Re|ease OUTBERTHED.
Siding
Engineers Sidings
WORK: MTCE
P2025/4076429 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|27/12/25 27/12/25 WORK: MTCE
S0O630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|27/12/25 27/12/25
(Brighton) Branch 0050 Sat 0435 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071238 |SO520 Cosham Jn Portcreek Jn Down Branch Possession  [24/12/25 27112125 ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
gwﬁg Up Branch 2300 Wed |0400 Sat BE KEPT CLEAR.
Farlington Jn Portsmouth Harbour |Down Main Possession  [24/12/25 27112/25 TRACK MAINTENANCE: HGO03
Up Main 2300 Wed |0400 Sat
Fratton Portsmouth and Up & Down Possession |24/12/25 27/12/25
Southsea Fratton 2300 Wed 0400 Sat
Back Road
Portsmouth and  |Portsmouth and Low Level Possession  [24/12/25 27/12/25
Southsea Southsea 2300 Wed 0400 Sat
Fratton Fratton No. 1 Reception |Sidings 24/12/25 27/12/25
Road Possession (2300 Wed |0400 Sat
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight Siding
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 24/12/25 27112125
Road Possession 2300 Wed |0400 Sat
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 24/12/25 27/12/25
Southsea Southsea Possession (2300 Wed |0400 Sat
P2025/4079591 |SO600 St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 28/12/25 28/12/25 CARRIAGE SIDINGS 1 TO 5 TO BE OUTBERTHED
Road Possession 10900 Sun 1800 Sun
Shunt Neck 'Work: MDUM Orpington Tonbridge DU
Carriage Sidings 1
-5
St. Leonards WM |St. Leonards WM Down Bexhill Line Blockage|28/12/25 28/12/25
(Between 0930 Sun (1730 Sun
Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3908572 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |25/12/25 27/12/25 CHRISTMAS SHUT DOWN PERIOD
Gw103 0120 Thu  |0400 Sat
GW130 NO UNITS TO BE OUTSTABLED IN PADDINGTON
GW174 Acton Wells Jn  |Acton West Down and Up Possession  [25/12/25 27/12/25 STATION.
GW178 Poplar 0120 Thu  |0400 Sat
XR001 . . WORK DETAILS = MAINTENANCE, HS2 OOC
Hanwell Hanwell Bridge Hanwell Spur East|Possession |25/12/25 27/12/25 STATION
0120 Thu  |0400 Sat
Hanwell Jn Drayton Green Jn Down and Up Possession  [25/12/25 27112/25
West Loop 0120 Thu  |0400 Sat
Southall East Jn Hanwell Up & Possession |25/12/25 27/12/25
Down Goods 0120 Thu  |0400 Sat
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |25/12/25 27/12/25
Junction (inc) Line 2 0120 Thu  |0400 Sat
North Pole Depot North Pole Line A |Possession |25/12/25 27/12/25
and B 0120 Thu  |0400 Sat
Old Oak Common Engine and Possession  [25/12/25 27112/25
East Jn Carriage Line 0120 Thu  |0400 Sat
Carriage Line and
Engine Siding
Old Oak Common [CrossRail Depot Back Line Possession  [25/12/25 27112/25
East Jn Washer Bypass 0120 Thu  |0400 Sat
Paddington Paddington Platforms 1to 6 |Possession |25/12/25 27/12/25
Platforms 7 to 12 0120 Thu  |0400 Sat
and 14
Southall West Jn Lines 1 to 3/Down |Possession |25/12/25 27/12/25
and Up Main 0120 Thu  |0400 Sat
Lines 4 and
5/Down and Up
Relief
Subway Jn Link Line/Royal Possession  [25/12/25 27/12/25
Oak Carriage 0120 Thu |0400 Sat
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession |25/12/25 27/12/25
(London) Junction (inc) Line 1 0120 Thu  |0400 Sat
Southall Brentford GF Single Possession  [25/12/25 27112/25
0120 Thu  |0400 Sat
Southall East Jn  [Southall West Jn Southall West Possession |25/12/25 27/12/25
Loop 0120 Thu  |0400 Sat
Up Brentford Loop
West Ealing Greenford South Jn |Down and Up Possession  [25/12/25 27/12/25
Greenford/Branch 0120 Thu  |0400 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3908572 West Ealing West Ealing Bay |Possession |25/12/25 27/12/25
Continued Platform 5 0120 Thu (0400 Sat
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |25/12/25 27/12/25
No 1 0120 Thu  |0400 Sat
Westbourne Park |Ladbroke Grove Line 6 Possession |25/12/25 27/12/25
Jn 0120 Thu  |0400 Sat
Westbourne Park Jn |Eastbound Possession |25/12/25 27/12/25
Westbound 0120 Thu  |0400 Sat
Turnback A
Acton East Acton West Acton Yard Sidings 25/12/25 27/12/25
Possession 10120 Thu  |0400 Sat
Brentford GF Brentford Goods West London Sidings 25/12/25 27/12/25
Waste Possession 0120 Thu  |0400 Sat
Day and Son GF Days Aggregates |Sidings 25/12/25 27/12/25
Terminal Possession |0120 Thu  |0400 Sat
Portobello Jn Portobello Jn Paddington New |Sidings 25/12/25 27112125
(London) (London) Yard Possession 0120 Thu  |0400 Sat
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 25/12/25 27/12/25
Siding Possession 0120 Thu  |0400 Sat
Southall Yard
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 25/12/25 27/12/25
(inc.) (inc.) West Possession 0120 Thu  |0400 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081493 |EA1010 |Bethnal Green Coppermill Jn Down Fast/Down |Possession |27/12/25 02/01/26 NO ACCESS TO/FROM PLATFORMS 1-17 AT
EA1011 East Jn Cambridge 0001 Sat 0400 Fri LIVERPOOL ST FROM 0200 THU 25/12/25 TO 0400
EA1020 FRI 02/01/26
EA1030 |BowJn Gas Factory Jn Up Stratford Down |Possession  |27/12/25 02/01/26
EA1040 0001 Sat 0400 Fri NO ARL CHINGFORD, ENFIELD TOWN AND
EA1050 . CHESHUNT SERVICES FROM 0200 THU 25/12/25
EA1060 Ruckholt Rd Jn Down and_ Up Possession 27/12/25 27/12/25 TO 0400 FRI 02/01/26
EA1150 Temple Mills 0001 Sat (0300 Sat
1
EA1160 Bury Street Jn Enfield Town Down and Up Possession  [27/12/25 02/01/26 LUL TO NOTE VICTORIA LINE, CENTRAL LINE AND
EA1170 ) . DLR TO BE OPEN
EA1180 Enfield 0001 Sat 0400 Fri
EA1190 Carpenters Road |Carpenters Road Carpenters Road |Possession |27/12/25 27/12/25 MTR SERVICES TO RUN TO LIVERPOOL STREET
Eﬁiggg South Jn North Jn Curve 0001 Sat 0300 Sat LOW LEVEL
EA1300 |Chadwell Heath [Chadwell Heath Turnback Line Possession |27/12/25  |27/12/25 GA MAINLINE AND SOUTHEND VICTORIA
EA1340 0001 Sat 10300 Sat SERVICES TO START FROM/TERMINATE AT
EA1350 STRATFORD PLATFORMS 9, 10 AND 10A
EA1400 |Channelsea North|High Meads Jn Down and Up Possession |27/12/25 27/12/25
XR001  |Jn High Meads Curve 0001 Sat 10300 Sat GA STEX/WA AND HERTFORD EAST SERVICES TQ
START/TERMINATE FROM STRATFORD
Channelsea Stratford Central Jn |Down and Up Possession  [27/12/25 27112/25 PLATFORMS 11 AND 12 OR TOTTENHAM HALE
South Jn West Channelsea Curve 0001 Sat 0300 Sat
_ . - STRATFORD-MERIDIAN WATER SERVICES WILL
Chingford Chingford Platforms 1-3 Possession |27/12/25  |02/01/26 NOT RUN
0001 Sat {0400 Fri
C
Clapton Jn Chingford Down and Up Possession |27/12/25 02/01/26 C2C SERVICES TO RUN TO FENCHURCH STREET
Chingford 0001 Sat (0400 Fri FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA
Coppermill Jn Bethnal Green East |Up Cambridge/Up |Possession |27/12/25 02/01/26 ELY AND PETERBOROUGH WHERE POSSIBLE
n Fast 0001 Sat 10400 Fri THAMESIDE FREIGHT SERVICES TO DIVERT VIA
Enfield Town Enfield Town Platforms 1-3 Possession |27/12/25 |02/01/26 TAH LINES WHERE POSSIBLE
0001 Sat {0400 Fri
CAPACITY STUDY REQUIRED TO CONFIRM THE
Forest Gate Jn  |Woodgrange Park Jn|Down and Up Possession  |27/12/25 27/12/25 TRAIN PLAN
Branch 0001 Sat 0300 Sat
LIVERPOOL STREET PLATFORMS 1 TO 10, 13 AND
Gidea Park Gidea Park Stabling Lines 1-4 |Possession |27/12/25 27/12/25 14 TO BE CLEAR OF STABLED TRAINS
Turnback Line 0001 Sat 0300 Sat TRAINS TO STABLE AS REQUIRED IN
PLATFORMS 11, 12 and 15 TO 17 (SECTIONAL
High Meads Jn  |Temple Mills East Jn |Down and Up Possession  [27/12/25 27112125 APPENDIX MODULE AR 1 REFERS)
High Meads Loop 0001 Sat 0300 Sat
BLOCKADE
lIford L/End Forest Gate Jn Up Passenger Possession  [27/12/25 27112/25 POSSESSION COVERS MULTIPLE WEEKS
Avoiding 0001 Sat  |0300 Sat PART 1 OF 2 P/4081270 WEEK 39
- - PART 2 OF 2 P/4081493 WEEK 40
Lea Jn High Meads Jn Down and Up Lea |Possession |27/12/25 27/12/25
Curve 0001 Sat 0300 Sat Bishopsgate Tunnel
Liverpool Street  |Cheshunt Jn Down and Up Possession |27/12/25  |02/01/26 \';\'/\gip?_?\ll Ssttrgit;f 40];? e-rail
i/uburban/Southbu 0001 Sat 0400 Fri GE CYCLIC TYPE 1

Maintenance: Patrolling
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081493 Liverpool Street Platforms 1-17 Possession  [27/12/25 02/01/26 Maintenance
Continued 0001 Sat  |0400 Fri
Shenfield Down and Up Possession |27/12/25 27/12/25
Electric 0001 Sat 0300 Sat
Shenfield C/End Down and Up Possession  [27/12/25 27/12/25
Main 0001 Sat  |0300 Sat
Manor Park liford L/End Down Passenger |Possession |27/12/25 27/12/25
Avoiding 0001 Sat  |0300 Sat
North Fambridge |North Fambridge Down Platform Possession |27/12/25 27/12/25
0001 Sat 0300 Sat
Pudding Mill Lane |Pudding Mill Lane CRL Eastbound |Possession |27/12/25 27112125
CRL Westbound 0001 Sat 0300 Sat
Reading Lane Jn |Reading Lane Jn Graham Road Possession  [27/12/25 02/01/26
Curve 0001 Sat {0400 Fri
Romford Upminster Single Possession  [27/12/25 27/12/25
0001 Sat 0300 Sat
Seven Sisters Jn [Seven Sisters Jn Up/Down Seven |Possession |27/12/25 02/01/26
Sisters Chord 0001 Sat  [0400 Fri
Shenfield Mountnessing Jn Southend Loop Possession |27/12/25 27/12/25
0001 Sat  |0300 Sat
Shenfield Bay Line/Platform |Possession |27/12/25 27/12/25
6 0001 Sat 0300 Sat
Platform 1/Up
Passenger Loop
Shenfield Jn Southend Victoria Down and Up Possession  [27/12/25 27/12/25
L/End Southend 0001 Sat 0300 Sat
Stratford Maryland Platform Possession |27/12/25 27/12/25
10A/Avoiding Line 0001 Sat 0300 Sat
Wickford Wickford Platforms 1-4 Possession |27/12/25 27/12/25
0001 Sat  |0300 Sat
Wickford Jn Southminster Up & Down Possession |27/12/25 27/12/25
Southminster 0001 Sat 0300 Sat
Bow Midland Bow Midland Bow Yard Sidings 27112/25 27/12/25
Possession /0001 Sat  |0300 Sat
Romford Romford Romford Sidings 27112/25 27/12/25
Engineers Depot |Possession |0001 Sat 0300 Sat
Up Sidings

Liverpool Street
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081493 Bow Jn Down and Up Possession |27/12/25 02/01/26
Continued Main 0300 Sat  |0400 Fri
Pudding Mill Lane  |Down and Up Possession |27/12/25 02/01/26
Electric 0300 Sat  |0400 Fri
P2025/4083507 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |27/12/25 28/12/25 AMENDED STATION WORKING AT PADDINGTON.
XRO001 and 14 2345 Sat 0740 Sun
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Subway Jn Line 6 Possession |27/12/25 28/12/25 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession  [27/12/25 28/12/25 ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat {0040 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession  28/12/25 28/12/25 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 10740 Stn NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Old Oak Common  |Carriage Line and |Possession |28/12/25 28/12/25 COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
East Jn Engine Siding 0040 Sun  |0740 Sun
Paddington Ladbroke Grove Lines 4 and Possession |28/12/25  |28/12/25 Work Details = Maintenance
(inc.) 5/Down and Up 0040 Sun  |0740 Sun
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |28/12/25 28/12/25
(London) Junction Line 1 0040 Sun  |0740 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  [28/12/25 28/12/25
Jn 0040 Sun 0740 Sun
Westbourne Park Jn |Westbound Possession |28/12/25 28/12/25
Turnback A 0040 Sun 0740 Sun
Eastbound
Portobello Jn Portobello Jn Paddington New |Sidings 28/12/25 28/12/25
(London) (London) Yard Possession  |0040 Sun  |0740 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |28/12/25 28/12/25
Junction Line 0140 Sun (0445 Sun
North Pole Depot North Pole Line A |Possession |28/12/25 28/12/25
and B 0140 Sun  |0445 Sun
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |28/12/25 28/12/25
(inc.) and Up Main 0140 Sun (0445 Sun
Paddington Platforms 1to 6  |Possession |28/12/25 28/12/25
0140 Sun  |0445 Sun
Subway Jn Link Line/Royal Possession |28/12/25 28/12/25
Oak Carriage 0140 Sun  |0445 Sun

Loop A and B
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4083510 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |28/12/25 29/12/25 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |28/12/25 29/12/25 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |28/12/25 29/12/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |29/12/25 29/12/25 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |29/12/25 29/12/25
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Ladbroke Grove Lines 4 and Possession  [29/12/25 29/12/25
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |29/12/25 29/12/25
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |29/12/25 29/12/25
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |29/12/25 29/12/25
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 29/12/25 29/12/25
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [29/12/25 29/12/25
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |29/12/25 29/12/25
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  [29/12/25 29/12/25
(London) Line 1 0435 Mon 0535 Mon

Electronic Copy - Uncontrolled when printed

Page

80




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2526
Kent and Sussex Route Transition V1 Draft Rules

Electronic Copy - Uncontrolled when printed Page 81



Network Rail
Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 41

Possession Ref | LOR Possession

Possession

Location from

Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

Electronic Copy - Uncontrolled when printed

Page

82




Network Rail

Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4085025 |LN3201 |Battersea Park |Peckham Rye Jn Down Atlantic Possession |29/12/25 04/01/26 # NO ACCESS TO STEWARTS LANE DEPOT FROM
LN3213 0005 Mon  |0145 Sun 0005 MONDAY 29/12/25 #
Up
SO110 Atlantic/Platform 2
SO130 - - GTR ST ALBANS TO WIMBLEDON LOOP
SO250 Battersea Pier Jn |Factory Jn Eown Stewarts Possession |29/12/25 04/01/26 SERVICES TO BE SPLIT:
S0260 ane 0005 Mon 0145 Sun - 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
28228 Longhedge Jn Battersea Possession  [29/12/25 04/01/26 - 4TPH LOngO(I\)lgRIDGE CENTRAL TO
Reversible 0005 Mon (0145 Sun WIMBLEDON LOOP
SO500 - ECS FOR WIMBLEDON LOOP TO RUN VIA
S0645  [Blackfriars Herne Hill Down Holborn Possession |29/12/25 | 04/01/26 LONDON BRIDGE PLATFORMS 7 AND 8 AT START
S0690 Holborn
SW100 Up Holborn/Up GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS
SW220 Holborn SERVICES TO RUN TO / FROM ST PANCRAS HL
Slow/Platform 4
Blackfriars Jn  |Cambria Jn Down Holborn  |[Possession  |29/12/25  |04/01/26 SOUTHEASTERN SERVICES TO / FROM VICTORIA
Cambria Spur CANNON STREET
Up Cambria
Spur/Up Holborn 4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
Fast BECKENHAM TO CHARING CROSS / CANNON
Brixton Jn Shortlands Jn Down and Up Possession |29/12/25  |04/01/26 STREET
Catford Loops 0005 Mon {0145 Sun
ARL SLL SERVICE WILL NOT RUN
Factory Jn Ludgate Jn Down and Up Possession  [29/12/25 04/01/26
Ludgate 0005 Mon 10145 Sun RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN:
Victoria Up Stewarts Possession  [29/12/25 04/01/26 CANADA WATER AND CLAPHAM JN
Lane/Up Chatham 0005 Mon {0145 Sun BRIXTON AND BECKENHAM JN VIA PENGE EAST
Slow BRIXTON AND BROMLEY SOUTH VIA CATFORD
Herne Hill Beckenham Jn Up Chatham Main |Possession |29/12/25 04/01/26
0005 Mon  |0145 Sun DOMESTIC FREIGHT TO ISLE OF GRAIN
mi’Y]n Chatham DIVERTED VIA REDHILL AND MAIDSTONE WEST.
Tulse Hill ag;’gzr?]”d Up  Possession ggétzﬁs gfﬁléz?‘ CHANNEL TUNNEL FREIGHT DIVERTED VIA
on u REDHILL.
Kent House Kent House Down/Up Pass Possession |29/12/25 04/01/26 | UL NORTHERN LINE TO BE OPEN BETWEEN
Loops, Platforms 0005 M 0145 S
o’ on un KINGS CROSS ST PANCRAS / CHARING CROSS
Longhedge Jn Latchmere No.3 Jn |Down/Up Possession |29/12/25 04/01/26 ﬁL’}II_DDNIISO'IBRDIE'I’\'I LINE TO BE OPEN BETWEEN
Kensington M 14
9 0005 Mon 0145 Sun VICTORIA AND BLACKFRIARS
Pouparts Jn Down/Up Single |Possession |29/12/25 04/01/26 LUL VICTORIA LINE TO BE OPEN BETWEEN
Battersea 0005 Mon  |0145 Sun VICTORIA AND BRIXTON
Loughborough Jn |Canterbury Road Jn |Down and Up Possession |29/12/25 04/01/26 PLATFORMS 2-5 TO BE OUTBERTHED AT
Brixton Spur 0005 Mon  |0145 Sun VICTORIA EASTERN
Nine Elms Jn Linford St Jn Down & Up Possession |29/12/25 04/01/26 ROAD 3 IN GROSVENOR SHEDS TO BE
Waterloo Curve 0005 Mon {0145 Sun OUTBERTHED

Nunhead Jn

STEWARTS LANE DOWN SIDINGSNO 1 &2 TO BE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4085025 Lewisham Vale Jn  |Down and Up Possession |29/12/25 04/01/26 OUTBERTHED
Continued Lewisham 0005 Mon 0145 Sun
NO OUTBERTHING AT BELLINGHAM SIDINGS
Ravensbourne Jn |Shortlands Jn Down & Up Possession |29/12/25 04/01/26
Ravensbourne 0005 Mon {0145 Sun NO ACCESS/EGRESS AVAILABLE TO STEWARTS
Chord LANE DEPOT
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession  |29/12/25 04/01/26
0005 Mon {0145 Sun NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
- - _ _ YARD SIDINGS
Victoria Herne Hill Down & Up Possession  [29/12/25 04/01/26
Chatham 0005 Mon /0145 Sun DOWN/UP PORTSMOUTH LINES AVAILABLE TO
_ Fast/Main : TRAFFIC AT TULSE HILL
Victoria Platforms 1 - 8 Possession  [29/12/25 04/01/26
0005 Mon /0145 Sun ROUTE IS AVAILABLE FOR TRAINS AT
Voltaire Road Jn Down Chatham Possession  [29/12/25 04/01/26 EES?E“:QM JUNCTION TO/FROM NEW
Slow/Chatham 0005 Mon  |0145 Sun
Reversible WORK: VICTORIA PHASE 5 SIGNALLING
Battersea Yard |Battersea Yard Reception Line 1 |Sidings 29/12/25 04/01/26 COMM.ISSIONING
Departure Line 2 Possession  |0005 Mon  |0145 Sun
Bellingham Bellingham Neck Siding Sidings 29/12/25 04/01/26 ;I-SHISSUIigggEgg?g;ﬁg&%‘;?SEDEs 4030366 AND
1-3 Down Sidings Possession  |0005 Mon  |0145 Sun
Herne Hill Herne Hill Turnback Siding |Sidings 29/12/25 04/01/26
Possession  |0005 Mon (0145 Sun
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 29/12/25 04/01/26
No.1 and No.2 Possession (0005 Mon  |0145 Sun
Yard Road
Washer Road
Depot Sidings
Loco (Electric)
Shed roads 1-3
VSOE (old C&W)
Shed roads 1-3
D/C Sidings 1 to
27
Victoria Victoria 1- 9 Shed Roads |Sidings 29/12/25 04/01/26
Possession  |0005 Mon {0145 Sun

Wall Sidings

Electronic Copy - Uncontrolled when printed

Page

84




Network Rail

Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4085073 |LN101 Battersea Park  |Peckham Rye Jn Down Atlantic Possession |04/01/26 05/01/26 # NO ACCESS TO STEWARTS LANE DEPOT FROM
LN3201 U 0145 Sun 0315 Mon 0005 MONDAY 29/12/25
LN3213 P THAMESLINK CORE ADDED FROM 0145 SUNDAY
SO110 _ Atlantic/Platform 2 _ 03/01/26 #
S0130 Battersea Pier Jn |Factory Jn Down Stewarts Possession  |04/01/26 05/01/26
S0250 Lane 0145 Sun 0315 Mon GTR WIMBLEDON LOOP SERVICES TO RUN
ggggg Longhedge Jn Battersea Possession  [04/01/26 05/01/26 gETWEEN ST ALBANS AND ST PANCRAS HL
coaoy Reversible 0145 Sun  [0315 Mon NLY
SO500  [Blackfriars Herne Hill Down Holborn Possession |04/01/26  |05/01/26 GTR BEDFORD TO BRIGHTON SERVICES TO RUN
S0645 Slow/Down 0145 Sun  |0315 Mon BETWEEN BEDFORD AND ST PANCRAS HL, AND
S0680 Holborn BETWEEN LODNON BRIDGE AND BRIGHTON
SO690 Up Holborn/Up
SW100 Holborn GTR BEDFORD TO THREE BRIDGES / HORSHAM
SwW220 Slow/Platform 4 SERVICES TO RUN BETWEEN LONDON BRIDGE
Blackfriars Jn Metropolitan Jn Down Blackfriars |Possession |04/01/26  |05/01/26 AND THREE BRIDGES / HORSHAM ONLY
Spur 0145 Sun (0315 Mon
Down Snowhill GTR REQUIRE 1 PLATFORM AT ST PANCRAS
_ HIGH LEVEL
Up Snowhill
Brixton Jn Shortlands Jn Down and Up Possession |04/01/26 05/01/26 SSE gé'hlﬂv?lgER?E;MOB??'I?I!)%ETERTDSIEEI\C/;EEIS? (1;28
Catford Loops 0145 S 0315 M .
P un on AND BETWEEN LONDON BRIDGE AND BRIGHTON
Factory Jn Ludgate Jn Down and Up Possession  |04/01/26 05/01/26
Ludgate 0145 Sun 10315 Mon GTR TO RUN 1 ADDITIONAL 12-CAR TRAIN PER
HOUR TO / FROM KINGS CROSS (9S)
Victoria Up Stewarts Possession  [04/01/26 05/01/26
Lane/Up Chatham 0145 Sun /0315 Mon GTR KENTISH TOWN TO RAINHAM SERVICES TO
Slow RUN BETWEEN LONDON BRIDGE PLATFORM 2
Farringdon Loughborough Jn Down Snow Possession |04/01/26 05/01/26 AND RAINHAM ONLY
Hill/Down Holborn 0145 Sun 0315 Mon
Fast SOUTHEASTERN SERVICES TO / FROM VICTORIA
Up Holborn DIVERTED TO / FROM CHARING CROSS OR
Fast/Up CANNON STREET
Snowhill/Down
Moorgate 4ATPH DIVERSIONS VIA BECKENHAM JN AND NEW
Herne Hill Beckenham Jn Up Chatham Main |Possession |04/01/26 05/01/26 BECKENHAM TO CHARING CROSS / CANNON
Down Chatham 0145 Sun 0315 Mon STREET
Main
Tulse Hil Downand Up  |Possession |04/01/26  |05/01/26 ARL SLL SERVICE WILL NOT RUN
Holborn 0145Sun 0315 Mon RAIL REPLACEMENT ROAD SERVICE TO
Kent House Kent House Down/Up Pass Possession |04/01/26 05/01/26 8Eﬁ§éZiviETTEVIVQEAI\EI\II\ID CLAPHAM IN
Loops, Platforms
P 0145 Sun 0315 Mon BRIXTON AND BECKENHAM JN VIA PENGE EAST
Longhedge Jn Latchmere No.3 Jn  |Down/Up Possession  |04/01/26 05/01/26 BRIXTON AND BROMLEY SOUTH VIA CATFORD
Kensington
g 0145 Sun 0315 Mon DOMESTIC FREIGHT TO ISLE OF GRAIN
Pouparts Jn Down/Up Single |Possession |04/01/26  |05/01/26 DIVERTED VIA REDHILL AND MAIDSTONE WEST.
Battersea 0145 Sun 0315 Mon

Loughborough Jn

CHANNEL TUNNEL FREIGHT DIVERTED VIA

REDHILL.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4085073 Cambria Jn Up Cambria Spur |Possession |04/01/26 05/01/26
Continued Dn Cambria Spr 0145 Sun  |0315 Mon LUL NORTHERN LINE TO BE OPEN BETWEEN
p KINGS CROSS ST PANCRAS / CHARING CROSS
Canterbury Road Jn |Down and Up Possession |04/01/26 05/01/26 AND MORDEN
Brixton Spur 0145 Sun 10315 Mon LUL DISTRICT LINE TO BE OPEN BETWEEN
VICTORIA AND BLACKFRIARS
Nine Elms Jn Linford St Jn Down & Up Possession |04/01/26 05/01/26 LUL VICTORIA LINE TO BE OPEN BETWEEN
Waterloo Curve 0145 Sun 0315 Mon VICTORIA AND BRIXTON
Nunhead Jn Lewisham Vale Jn  |Down and Up Possession |04/01/26 05/01/26 PLATEORMS 2-5 TO BE OUTBERTHED AT
Lewisham 0145 Sun 0315 Mon VICTORIA EASTERN
Ravensbourne Jn |Shortlands Jn Down & Up Possession  |04/01/26 05/01/26 ROAD 3 IN GROSVENOR SHEDS TO BE
Ravensbourne 0145 Sun 0315 Mon OUTBERTHED
Chord
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession |04/01/26 05/01/26 STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE
0145 Sun 0315 Mon OUTBERTHED
Victoria Herne Hill Down & Up Possession |04/01/26 05/01/26
Chatham 0145 Sun 10315 Mon NO OUTBERTHING AT BELLINGHAM SIDINGS
Fast/Main R
Victoria Platforms 1 - 8 Possession  |04/01/26 05/01/26 ;:IAONAECSEES(%EGRESS AVAILABLE TO STEWARTS
0145 Sun (0315 Mon
Voltaire Road Jn Down Chatham  |Possession |04/01/26 | 05/01/26 NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
Slow/Chatham 0145 Sun  [0315 Mon YARD SIDINGS
Reversible
Battersea Yard |Battersea Yard Reception Line 1 |Sidings 04/01/26 05/01/26 %g/\(% LCJ:F,)A'IP'?'?JIEI\IEAOHLIJL-II-_H LINES AVAILABLE TO
Departure Line 2 Possession 0145 Sun  |0315 Mon
Bellingham Bellingham Neck Siding Sidings 04/01/26  |05/01/26 gggg&l\'ﬁ QI\\Z%ILIJQEZI:I'IIEOFNOEO-I;EQCI;\INSI NAEW
1-3 Down Sidings Possession 0145 Sun  |0315 Mon BEGKENHAM
Herne Hill Herne Hill Turnback Siding ?gjslzgzsion ((J)fi(él/SZUGn gg{%lﬁfn WORK: VICTORIA PHASE 5 SIGNALLING
COMMISSIONING
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 04/01/26 05/01/26
Possession 0145 Sun 10315 Mon THIS POSSESSION SUPERSEDES 4085025
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 04/01/26 05/01/26
No.1 and No.2 Possession {0145 Sun  |0315 Mon
Yard Road

Victoria

Washer Road
Depot Sidings

Loco (Electric)
Shed roads 1-3
VSOE (old C&W)
Shed roads 1-3
D/C Sidings 1 to
27
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4085073 Victoria 1- 9 Shed Roads |Sidings 04/01/26 05/01/26
Continued wall Sidings Possession 0145 Sun  |0315 Mon
P2025/3984378 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession  [13/10/25 31/01/26 NINE ELMS JN S&C: PREPARATORY WORKS
SW100 Curve 0325 Mon  |0145 Sat
Up Waterloo
Curve
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071282 |EA1330 Nine Elms Jn Linford St Jn Down Waterloo Possession  [03/01/26 05/01/26 WATERLOO PLATFORMS 12 TO 19 AND SOUTH
S0110 Curve 0001 Sat 0330 Mon SIDING TO BE KEPT CLEAR.
S0250 Up Waterloo STOCK CAN BERTH IN PLATFORMS 20 TO 24.
SW100 Curve
SW105 Queenstown Clapham Jn Down Windsor Possession |03/01/26 03/01/26 FOR PART 1 0001 SAT 3/1 TO 0130 SAT 3/1
SW210 Road Fast 0001 Sat 0130 Sat SERVICES TO WINDSOR AND READING TO
SwW225 START FROM AND TO TERMINATE AT CLAPHAM
SW230 Waterloo Clapham Jn DW/DWS/DW/DW |Possession  |03/01/26 03/01/26 IN. WATERLOO TO KINGSTON AND TWICKENHAM
S 0001 Sat 0130 Sat SERVICES TO START FROM AND TO TERMINATE
_ : _ . AT CLAPHAM JN. PASSENGERS TO CHANGE
International Jn V\_/mdsor Relief Possession 03/01/26 05/01/26 TRAINS AT CLAPHAM JN FOR WATERLOO.
Line 1 ) 0001 Sat 0330 Mon FOR PART 1 ONLY POSSESSION LIMITS MUST
Windsor Relief ALLOW FOR SWR SHUNTS AT CLAPHAM
: Line 2 : JUNCTION.
Nine Elms Jn DW/DWF Possession  |03/01/26 05/01/26
0001 Sat 0330 Mon FOR PART 2 0130 SAT 3/1 TO 0330 MON 5/1
- SWR: WINDSOR & READING SERVICES TO BE
Waterloo Platforms 12 to 24 |Possession |03/01/26 05/01/26 DIVERTED VIA WIMBLEDON AND KINGSTON.
0001 Sat 0330 Mon SERVICES FROM WATERLOO TO KINGSTON &
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |03/01/26 05/01/26 TWICKENHAM TO TERMINATE AT RICHMOND.
(SW) Lane 0001 Sat 0330 Mon HOUNSLOW LOOP SERVICES TO START AND
Up Sheepcote TERMINATE AT KEW BRIDGE. RAIL
Lane REPLACEMENT ROAD SERVICES TO OPERATE
Waterloo Up Windsor Possession  |03/01/26 03/01/26 FROM CLAPHAM JUNCTION TO RICHMOND &
Fast/Up Windsor 0001 Sat  |0130 Sat KEW BRIDGE.
Up Wind
SIF()JWI{xlinSc?sror LUL: PICCADILLY LINE SERVICES BETWEEN
Reversible ACTON TOWN AND HEATHROW AIRPORT AND
Waterloo Waterloo North Siding Sidings 03/01/26 |05/01/26 DISTRICT LINE SERVICES TO WIMBLEDON &
Possession 0001 Sat 0330 Mon RICHMOND TO BE MAINTAINED.
Barnes Jn New Kew Jn Down Hounslow |Possession |03/01/26  |05/01/26 Egﬁlggrl I?IEIFI;\{AIEESAE?'C?I\EI \IID\III\E/LEFSTED VIA WEST
Up Hounslow 0130 Sat 0330 Mon :
Waterloo Up Windsor Possession |03/01/26  |05/01/26 ?éigi ; é”gviALs NINE ELMS JN AND
Slow/Windsor 0130 Sat 0330 M :
Reversible a on QUEENSTOWN ROAD S&C RENEWALS.
Point Pleasant Jn [East Putney Putney Reversible |Possession |03/01/26 05/01/26 PART 2 ONLY
1 M
0130 Sat 0330 Mon TRACK MAINTENANCE CD06
Queenstown Richmond Down Windsor Possession |03/01/26 05/01/26 STRUCTURES QUEENS RIDE BRIDGE
Road Fast/Down 0130 Sat  |0330 Mon STRENGTHENING
Richmond/Down FWRP IBJ RECOVERY
Twickenham ENHANCEMENTS: WANDSWORTH TOWN
Richmond Waterloo Up Richmond/Up |Possession |03/01/26  |05/01/26 STATION CANOPY
Windsor Fast/Up 0130 Sat 0330 Mon
Windsor
Waterloo Barnes Jn UMR/DWS/DW/D |Possession |03/01/26 05/01/26
WS 0130 Sat 0330 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4075251 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|04/01/26 04/01/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun {0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 'WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2025/4078849 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |03/01/26 03/01/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |03/01/26 03/01/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |03/01/26 03/01/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |03/01/26 03/01/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
'WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079596 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|03/01/26 03/01/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|03/01/26 03/01/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|03/01/26 03/01/26
Up Loop + Disconnect (0115 Sat (0445 Sat
Down Loop WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079318 |SO130 Sevenoaks Sevenoaks Up Loop (pt) Possession  [04/01/26 04/01/26 ROUTE IS AVAILABLE THROUGH BETWEEN
S0170 0110 Sun 0710 Sun /AD1109PTS AND AD1121 PTS FROM DOWN
SO550 GODSTONE TO DOWN FAST AT TONBRIDGE
Tonbridge Down Main/Fast |Possession |04/01/26 04/01/26 WEST JN
: 0110 Sun  |0710 Sun
Up FastMain ROUTE IS AVAILABLE BETWEEN AD1112PTS AND
AD1111PTS FROM UP FAST TO UP GODSTONE AT
TONBRIDGE WEST JN
NO ROUTE AVAILABLE FOR TRAINS TO/FROM
TONBRIDGE DOWN BAY
WORK: MTCE
P2025/4079273 |S0O130 Ashford Ashford Platforms 3 - 4 Possession |04/01/26 04/01/26 UP SLOW LINE AVAILABLE TO TRAFFIC
50220 0120 Sun  |0615 Sun
S0470 ROUTE AVAILABLE BETWEEN DOWN AND UP
S0480 Ashford (East) Ashford (East) Down Slow (part) |Possession |04/01/26 04/01/26 MAIDSTONE LINES AND PLATEORMS 1 AND 2
0120 Sun 0615 Sun
. . NO ACCESS TO ASHFORD DOWN YARD
Ashford (West)  |Ashford Maidstone Loop |Possession |04/01/26 04/01/26
Down Slow (part) 0120 Sun 0615 Sun REPLACEMENT ROAD SERVICE TO OPERATE
Ashford (East) Maidstone Possession |04/01/26 04/01/26 TAMPER SIDINGS TO BE OUTBERTHED
Relief/Platform 0120 Sun 0615 Sun
6/Down
Canterbury WORK: MTCE
Up
Canterbury/Platfor
mb5
Down Fast
Ashford West Jn |Ashford East Jn Down CTRL Possession  [04/01/26 04/01/26
Chord 0120 Sun  |0615 Sun
Up CTRL Chord
Ashford Ashford Tamper Sidings |Sidings 04/01/26 04/01/26
Possession |0120 Sun 0615 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4080659 |SO130 Abbey Wood Alsike Road Jn Engineering Road |Possession |04/01/26 04/01/26 NO OUTBERTHING REQUIRED IN SLADE GREEN
S0290 Elizabeth Line 0130 Sun 0635 Sun DEPOT
SO300
XR002 Blackheath Jn Crayford Creek Jn |Down North Kent |Possession |04/01/26 04/01/26 SLADE GREEN UP SIDINGS ARE AVAILABLE
Up North Kent 0130 Sun 0635 Sun FROM COUNTRY END VIA NK2156 POINTS
Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |04/01/26 04/01/26 GILLINGHAM AND GROVE PARK DEPOTS TO BE
Jn Up Erith Loop 0130 Sun  |0635 Sun OPEN
Slade Green Slade Green Depot |West Head Shunt |Sidings 04/01/26 04/01/26 DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC
Depot Possession (0130 Sun 0635 Sun AT BLACKHEATH JN

1 to 13 Carriage
Sidings

In & Out Engine
Road

Carriage Washer
Road

Lathe Road

PLUMSTEAD DOWN SIDINGS TO BE
OUTBERTHED

SOUTHEASTERN TO BERTH IN 5 OF 7
PLATFORMS AT CANNON STREET.

PROTECTION TO BE PLACED ON THE BOUNDARY
ON THE ELIZABETH LINE AT ABBEY WOOD

WORK: SID TRACK - EIRTH UP - FOLLOW UP
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071226 |SO180 Dartford Rochester Bridge Jn |Down Main/Down |Possession |04/01/26 05/01/26 RAIL REPLACEMENT ROAD SERVICE TO
S0310 North Kent 0150 Sun  |0250 Mon OPERATE AS FOLLOWS:
S0320 Up North Kent/Up DARTFORD TO ROCHESTER
S0430 Main EBBSFLEET TO ROCHESTER
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |04/01/26 05/01/26 STROOD TO MAIDSTONE WEST
International Connection 0150 Sun 0250 Mon
Up North Kent UP STROOD LOOP TO BE OUTBERTHED
Connection
Gravesend Gravesend Up Bay Possession  [04/01/26 05/01/26 GRAVESEND PLATFORMS TO BE OUTHBERTHED
0150 Sun 0250 Mon
DARTFORD DOWN SIDINGS TO BE OUTBERTHED
Hoo Jn Grain Single Possession  |04/01/26 05/01/26
0150 Sun 0250 Mon NO ACCESS TO CLIFFE/GRAIN
Maidstone West |Maidstone West Up Platform Loop Possession 04/01/26 05/01/26 GTR TO STABLE IN PLUMSTEAD SIDINGS
(part) 0150 Sun  |0250 Mon
Strood Maidstone West Down Maidstone_ Possession  [04/01/26 05/01/26 WORK: MTCE
Branch/Down Main 0150 Sun {0250 Mon
Up Main/Up
Maidstone Branch
Strood Up Strood Loop  |Possession |04/01/26 05/01/26
Platforms 1-3 0150 Sun 0250 Mon
Allington Ground |Allington Ground Allington Sidings |Sidings 04/01/26 05/01/26
Frame Frame Possession  [0150 Sun 0250 Mon
Dartford Dartford Reception Siding |Sidings 04/01/26 05/01/26
Possession  |0150 Sun 0250 Mon
P2025/4079627 |SO200 Hastings Hastings Park Sidings Sidings 03/01/26 03/01/26 HASTINGS PARK SIDINGS TO BE OUTBERTHED
Possession 11100 Sat  |1900 Sat

WORK: MTCE
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3936637 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |03/01/26 05/01/26 2340 SAT TO 0155 SUN
LN3201 2340 Sat 0345 Mon TRAINS TO TRAVEL OVER THE SLOW LINES.
LN3210
LN3213 Dock Jn South Kentish Town Jn Up & Down Slow |Possession |03/01/26 05/01/26 0155 SUN TO 0630 SUN
LN3214 2340 Sat 0345 Mon NO BOOKED TRAFFIC. PANTOGRAPHS TO BE
S0280 . . LOWERED ON ANY ECS STABLED AT
St. Pancras Cricklewood South  |Down and Up Fast|Possession 03/01/26 04/01/26 ST.PANCRAS HIGH LEVEL 0155-0555 SUN (NOTE:
International JIn 2340 Sat 0630 Sun POWER RESTORED 0555 SUN FOR 9M03 SUN).
\é\geustthl-‘llimpstead ‘(J:rzlcklewood South ag\évgoar\]nd Up Possession ;)35101/26 04/01/26 0630 SUN TO 0345 MON
340 Sat 0630 Sun TRAINS TO TRAVEL OVER THE FAST LINES
West Hampstead West Hampstead |Possession |03/01/26 04/01/26 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH
North Jn Run Round 2340 Sat  |0630 Sun IN.
St. Pancras Dock Jn North Churchyard Sidings 03/01/26  |04/01/26 THAMESLINK SERVICES TO START/TERMINATE
International Sidings Possession (2340 Sat 0630 Sun AT ST.PANCRAS HIGH LEVEL (4TPH). EMR
SERVICES SUNDAY AFTERNOON TO BE THINNED
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession  |04/01/26 05/01/26 IACCORDINGLY.
Canal Tunnel 0155 Sun 0345 Mon
Carlton Road Jn [Junction Road Jn Down and Up Possession  [04/01/26 05/01/26
Tottenham 0155 Sun 0345 Mon
Farringdon Kentish Town Jn Down and Up Possession |04/01/26 05/01/26
Moorgate 0155 Sun 0345 Mon
Kentish Town Jn |Cricklewood South  |Down and Up Possession |04/01/26 05/01/26
Jn Slow 0155 Sun 0345 Mon
West Hampstead |Cricklewood South  |Down Carriage Possession |04/01/26 05/01/26
Thameslink Jn Loop 0155 Sun  |0345 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076989 |SO400 St. Pancras Stratford All CTRL Lines Possession  [04/01/26 04/01/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |04/01/26 04/01/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West |International Depot 0025 Sun 0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/4077198 |S0O400 St. Pancras St. Pancras Platforms 5to 13 |Possession |05/01/26 05/01/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
_ _ NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  |05/01/26 05/01/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
. . . AFFECTED)
Stratford Temple Mills Single Possession |05/01/26 05/01/26
International West|International Depot 0025 Mon 0440 Mon
Jn
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071109 |EA1180 |Camden Road Camden Road North London Possession |04/01/26 04/01/26 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  |04/01/26 04/01/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |04/01/26  |04/01/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |04/01/26 04/01/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |04/01/26 04/01/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |04/01/26 04/01/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |04/01/26 04/01/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |04/01/26 04/01/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |04/01/26 04/01/26
Jn Jn Reversible 0045 Sun  |0850 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079629 |SO500 Cottage Jn Norwood Fork Jn Up London Bridge |Possession |04/01/26 05/01/26 THROUGH TRAINS TO TRAVEL OVER FAST LINES
SO510 Slow 0105 Sun {0400 Mon BETWEEN BALHAM JN/NORWOOD JN AND
S0530 PURLEY
S0540 East Croydon South Croydon Slow Reversible |Possession |04/01/26 05/01/26
0105 Sun  |0400 Mon PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC
. . AT EAST CROYDON
Hurst Green Jn  |Uckfield Down & Up Possession  [04/01/26 05/01/26
Uckfield 0105 Sun 0400 Mon VICTORIA TO EAST GRINSTEAD & OXTED TO
Uckfield Single UCKFIELD SERVICES WILL NOT RUN
Norwood Fork Jn |Windmill Bridge Jn  |Down London Possession |04/01/26 05/01/26
Bridge Slow 0105 Sun 10400 Mon SOUTHERN 1F AND 1H SERVICES TO CALL
ADDITIONALLY AT SELHURST.
Oxted Oxted Down Bay Possession  [04/01/26 05/01/26
Platform 0105 Sun  |0400 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE PURLEY TO EAST GRINSTEAD AND
Selhurst Jn Purley Down Victoria Possession  [04/01/26 05/01/26 UCKFIELD
Slow/Down Slow 0105 Sun  |0400 Mon
Up Slow/Up
Victoria Slow WORK: MTCE
South Croydon Jn |[East Grinstead Down & Up East |Possession |04/01/26 05/01/26
Grinstead 0105 Sun  |0400 Mon
East Grinstead  |East Grinstead Up Siding Sidings 04/01/26 05/01/26
Possession 10105 Sun {0400 Mon
Eridge Eridge Tunbridge Wells |Sidings 04/01/26 05/01/26
Line Possession  |0105 Sun  |0400 Mon
Oxted Oxted Dock/Up Siding  |Sidings 04/01/26 05/01/26
Possession  |0105 Sun  |0400 Mon
Windmill Bridge |Windmill Bridge Jn | Through Road Sidings 04/01/26 05/01/26
Jn (Perturbation Possession  [0105 Sun {0400 Mon
Siding)
P2025/4080686 |SO500 Gatwick Airport  |Balcombe Tunnel Jn |Down Fast Possession |03/01/26 04/01/26 TRAINS TO TRAVEL OVER SLOW/REDHILL LINES
Up Fast 2345 Sat 0840 Sun BETWEEN PURLEY AND BALCOMBE TUNNEL JN.
Three Bridges Three Bridges Down Yard Sidings 03/01/26 04/01/26
Possession 2345 Sat 0840 Sun WORK: SID TRACK - TINSLEY GREEN - 6 WEEK
FOLLOW UP
Gatwick Airport  |Balcombe Tunnel Jn |Down Slow Possession |04/01/26 04/01/26
0100 Sun  |0600 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077841 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |04/01/26 04/01/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 WORK: MTCE
SW300 Redhill Godstone Down Possession  |04/01/26 04/01/26
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |04/01/26 04/01/26
3 0105 Sun  |0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  |04/01/26 04/01/26
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 04/01/26 04/01/26
Siding Possession  |0105 Sun 0610 Sun
Redhill Redhill Loco Sidings Sidings 04/01/26 04/01/26
Possession /0105 Sun {0610 Sun
Reigate Reigate Down Siding Sidings 04/01/26 04/01/26
Possession 0105 Sun 0610 Sun
P2025/4077380 |SO500 Three Bridges Crawley Down and Up Line Blockage|03/01/26 03/01/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|03/01/26 03/01/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076496 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|04/01/26 04/01/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|04/01/26 04/01/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|04/01/26 04/01/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2025/4076430 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|03/01/26 03/01/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|03/01/26 03/01/26
(Brighton) Branch 0050 Sat  |0435 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917493 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |04/01/26 04/01/26 0045 SUN TO 0550 SUN
Gw103 0045 Sun  [0550 Sun ALL LINE BLOCK
GW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 Acton Wells Jn  |Acton West Down and Up Possession  |04/01/26 04/01/26 NO ACCESS TO / FROM SOUTHALL YARD.
GW178 Poplar 0045 Sun  |0550 Sun NO ACCESS TO / FROM ELIZABETH LINES CCOS
XR001 . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |04/01/26 04/01/26 PADDINGTON.
0045 Sun /0550 Sun 2R89 TO TERMINATE AT SLOUGH ECS TO
- RETURN TO READING TRAIN CARE DEPOT
Hanwell Jn Drayton Green Jn \I?voev;/tnlinod Up Possession |04/01/26 04/01/26 ALL UNITS STABLED IN PLATEORMS 7-14 TO
P 0045 Sun 0550 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Southall East Jn Hanwell Up & Possession  |04/01/26 04/01/26
Down GOOF(,is 0045 Sun 10550 Sun 0550 SUN TO 0720 SUN
Loops TRAINS TO REVERSE AT EALING BROADWAY /
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |04/01/26 04/01/26 ACTON WEST ON RELIEF LINE SIDE ONLY
Junction Line 0045 Sun 10720 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.
Grand Canal Crossrail Depot  |Possession  |04/01/26  |04/01/26 NO ACCESS TO / FROM ELIZABETH LINES CCOS
Junction (inc) Line 2 0045 Sun 10720 Sun NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
PADDINGTON.
North Pole Depot North Pole Line A |Possession |04/01/26 04/01/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and B 0045 Sun 0720 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Old Oak Common  |Carriage Line and |Possession |04/01/26 04/01/26 IALL PANTOGRAPHS TO BE LOWERED AND
East Jn Engine Siding 0045 Sun  |0720 Sun LOCKED IN WEST EALING LOOPS NO2. AND NO.3
Engine and BETWEEN 0045 SUN AND 0430 SUN..
Carriage Line
Old Oak Common |CrossRail Depot Back Line Possession |04/01/26 04/01/26 WORK DETAILS =
East Jn 0045 Sun 0720 Sun HS2 OOC STATION DEVELOPMENT WORKS
Washer Bypass MAINTENANCE
Paddington Paddington Platforms 1to 6 |Possession |04/01/26 04/01/26
Platforms 7 to 12 0045 Sun  |0720 Sun
and 14
Southall West Jn Lines 4 and Possession |04/01/26 04/01/26
5/Down and Up 0045 Sun (0445 Sun
Relief
Lines 1 to 3/Down |Possession |04/01/26 04/01/26
and Up Main 0045 Sun  |0720 Sun
Subway Jn Link Line/Royal Possession |04/01/26 04/01/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot Possession |04/01/26 04/01/26
(London) Junction (inc) Line 1 0045 Sun  |0720 Sun
Southall Brentford GF Single Possession  [04/01/26 04/01/26
0045 Sun  |0720 Sun
Southall East Jn  |Southall West Jn Southall West Possession  [04/01/26 04/01/26
Loop 0045 Sun {0720 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917493 Up Brentford Loop
Continued West Ealing Greenford South Jn |Down and Up Possession |04/01/26 04/01/26
Greenford/Branch 0045 Sun 0550 Sun
West Ealing West Ealing Bay |Possession |04/01/26 04/01/26
Platform 5 0045 Sun  |0550 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |04/01/26 04/01/26
No 1 0045 Sun 0550 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |04/01/26 04/01/26
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession |04/01/26 04/01/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 04/01/26 04/01/26
Reception 1, 2 & 3 Possession  |0045 Sun  |0550 Sun
Brentford GF Brentford Goods West London Sidings 04/01/26 04/01/26
Waste Possession  |0045 Sun  |0720 Sun
Day and Son GF Days Aggregates |Sidings 04/01/26 04/01/26
Terminal Possession  |0045 Sun  |0720 Sun
CrossRail Depot |CrossRail Depot Washer Bypass |Sidings 04/01/26 04/01/26
and Back Line Possession  |0045 Sun  |0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 04/01/26 04/01/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 04/01/26 04/01/26
West Possession 0045 Sun 0550 Sun
Southall West Jn Down Brentford  |Sidings 04/01/26 04/01/26
Siding Possession  |0045 Sun  |0720 Sun
Southall Yard
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|04/01/26 04/01/26
Sidings No 2 Loop |Electric 0045 Sun {0430 Sun
/ No 3 Loop Trains
Acton Main Line |Acton West Acton Dive-Under |Possession |04/01/26 04/01/26
0550 Sun 0720 Sun
Paddington Acton West Lines 4 and Possession |04/01/26 04/01/26
5/Down and Up 0550 Sun  |0720 Sun

Relief
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3984378 |S0O110 Nine Elms Jn Linford St Jn Down Waterloo Possession |13/10/25 31/01/26 NINE ELMS JN S&C: PREPARATORY WORKS
SW100 Curve 0325 Mon |0145 Sat
Up Waterloo
Curve
P2025/4071361 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession |10/01/26 12/01/26 WATERLOO, PLATFORMS 20 TO 24 TO BE KEPT
S0250 Curve 0045 Sat 0400 Mon CLEAR. STOCK CAN BERTH IN PLATFORMS 12 TO
SW100 Up Waterloo 19.
SW210 Curve
Queenstown Clapham Jn Down Windsor Possession |10/01/26 12/01/26 SWR: WINDSOR SIDE SERVICES TO START &
Road Fast 0045 Sat 0400 Mon TERMINATE AT CLAPHAM JN ALL WEEKEND.
HAMPTON COURT AND GUILDFORD VIA COBHAM
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |10/01/26 12/01/26 SERVICES TO START & TERMINATE AT
ws 0045 Sat 0400 Mon SURBITON. CHESSINGTON SERVICES WILL NOT
. . . . RUN. CUSTOMERS TO TRANSFER ONTO
International Jn Windsor Relief Possession 10/01/26 12/01/26 ALTERNATIVE SERVICES. RAIL REPLACEMENT
Line 1 _ 0045 Sat 0400 Mon ROAD SERVICES TO OPERATE BETWEEN
‘L’\_/r']f;dgm Relief WORCESTER PARK AND CHESSINGTON.
i
Nine Elms Jn DW/DWF Possession 10/01/26 12/01/26 LUL: PICCADILLY LINE SERVICES BETWEEN
0045 Sat 0400 Mon ACTON TOWN AND HEATHROW AIRPORT AND
Waterloo Platforms 12 to 24 |Possession |10/01/26 12/01/26 g:gTH?/:gLSI-NrE EERJACI:EEATSEYDWMBLEDON &
0045 Sat {0400 Mon '
Waterloo West  |Queenstown Road |Up Main Fast Possession [10/01/26 12/01/26 PARTS 1), 2) &3)
Crossings .
9 Down Main Fast 0045 Sat 0400 Mon TRACK RENEWALS NINE ELMS JN/QUEENSTOWN
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |10/01/26 12/01/26 ROAD JN S&C FOLLOW-UP
(SwW) Lane 0045 Sat 0400 Mon
Up Sheepcote PARTS 2) & 3) ONLY
Lane .
Waterloo Up Windsor Possession [10/01/26 12/01/26 TRACK MAINTENANCE: CD10
Slow/Windsor 0045 Sat 0400 Mon
Reversible
Up Windsor
Fast/Up Windsor
Waterloo Waterloo North Siding Sidings 10/01/26 12/01/26
Possession 0045 Sat {0400 Mon
Waterloo West  |Queenstown Road |Up Main Slow Possession [11/01/26 11/01/26
Crossings Down Main Slow 0155 Sun  |0610 Sun
West London Jn |Clapham Jn No. 6 & 49 Sidings|Sidings 11/01/26 12/01/26
(SW) Possession 0155 Sun {0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076067 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession |11/01/26 11/01/26 ROUTE AVAILABLE BETWEEN LUDGATE LINES
S0250 0045 Sun  |0705 Sun AND CHATHAM REVERSIBLE LINE AT FACTORY
S0645 Up N
Atlantic/Platform 2
Factory Jn Factory Jn Up Possession [11/01/26 11/01/26 TRAINS TO TRAVEL OVER THE CHATHAM
Down 0045 Sun 0705 Sun MAIN/FAST AND CATFORD LOOP LINES BETWEEN
FACTORY JN AND CROFTON ROAD JN
ARL SLL SERVICES WILL NOT RUN
WORK: MTCE
P2025/4078432 |SO110 Beckenham Jn  |St. Mary Cray Jn Down Chatham Possession [11/01/26 11/01/26 UP CHATHAM LOOP AVAILABLE TO TRAFFIC
Main/Down 0105 Sun 0645 Sun
Chatham Fast ROUTE AVAILABLE FROM RAVENSBOURNE TO
Up Chatham SHORTLANDS VIA DOWN AND UP CATFORD
Fast/Up Chatham LOOP LINES
Main
Bickley Jn Hawkwood Jn Down Slow Possession [11/01/26 11/01/26 TRAINS TO TRAVEL OVER THE SLOW LINES
Tonbridge Loop 0105 Sun  |0645 Sun BETWEEN SHORTLANDS JN AND ST MARY CRAY
(pt) JIN
Petts Wood Jn Down Fast Possession |11/01/26 11/01/26
Tonbridge Loop 0105 Sun 0645 Sun
Up Fast Tonbridge WORK: MTCE
Loop
Up Slow
Tonbridge Loop
Ravensbourne Jn |Shortlands Jn Down Possession [11/01/26 11/01/26
Ravensbourne 0105 Sun  |0645 Sun
Chord
Up Ravensbourne
Chord
Shortlands Jn Shortlands Jn Down Chatham Possession |11/01/26 11/01/26
Slow (pt) 0105 Sun  |0645 Sun

Up Chatham Slow
(pt)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074659 |SO110 Gillingham (Kent) |Gillingham (Kent) Platforms 1 - 3 Possession |11/01/26 12/01/26 SET HIGH SPEED TO CALL ADDITIONALLY AT
Up Gillingham 0210 Sun  |0310 Mon HIGHAM
Loop ~
Rochester Rainham (Kent) Down Chatham Possession [11/01/26 12/01/26 GTR TO START/TERMINATE AT GRAVESEND
Up Chatham 0210 Sun 0310 Mon UP TRAINS TO START BACK FROM PLATFORMS 2
R 3 AT ROCHESTER
Rochester Down Rochester |Possession |11/01/26 12/01/26 OR3 OCHES
Loop (part) 0210 Sun 0310 Mon GTR TO BE LAST IN AND FIRST OUT FOR
LLJ(E’OEOChESter BERTHING IN ROCHESTER PLATFORM 3
Gillingham (Kent) |Gillingham (Kent) D_oyvn Gillingham |Sidings _ 11/01/26 12/01/26 ROCHESTER DOWN LOOP TO BE OUTBERTHED
Sidings Possession 10210 Sun 0310 Mon (TRAINS CAN STABLE IN PLATFORM 3 LONDON
Up Gillingham SIDE OF EK4057 SIGNAL)
Siding
gg-aé Reception ROCHESTER UP LOOP TO BE OUTBERTHED
No. 2 Reception GILLINGHAM PLATFORM 1 (UP GILLINGHAM
Road LOOP) TO BE OUTBERTHED
Down Sidings 1-3
UP TRAINS TO TERMINATE AT RAINHAM AND
SHUNT VIA EK2080PTS AND EK4157 SIGNAL TO
THE DOWN PLATFORM
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN ROCHESTER AND RAINHAM
GTR TO STABLE AT PLUMSTEAD, GRAVESEND
AND ROCHESTER PLATFORM 3
WOEK: MTCE
P2025/4075184 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|11/01/26 11/01/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074661 |SO130 Angerstein Jn Angerstein Jn Single Possession |10/01/26 12/01/26 DOMESTIC FREIGHT SERVICES TO BE DIVERTED
S0260 0115 Sat 0255 Mon VIA MAIDSTONE WEST
S0290
S0300 Blackheath Jn Crayford Creek Jn  |Down Bexleyheath|Possession |10/01/26 12/01/26 SOUTHEASTERN SERVICES DIVERTED VIA
S0330 Up Bexleyheath 0115 Sat 0255 Mon SIDCUP OR GREENWICH, OR WILL NOT RUN
Courthill Loop Courthill Loop South |Down Courthill Possession [10/01/26 12/01/26 CHARING CROSS TO SEVENOAKS / HAYES
North Jn Jn Loop 0115Sat  |0255 Mon SERVICES WILL NOT CALL AT LEWISHAM
Up Courthill Loop
: : : REPLACEMENT BUSES TO RUN NEW CROSS TO
Lewisham Ladywell Jn Down Mid Kent Possession é:(L):/L%l/SZGt 0122é(;1’</|26 DARTEORD VIA BEXLEYHEATH
Up Mid Kent & on
Nunhead Jn Lewisham Down Lewisham |Possession |10/01/26 12/01/26 EIE_\?\/IE%EI\E OPEN BETWEEN BANK AND
Up Lewisham 0115 Sat 0255 Mon
- - NO ACCESS TO ANGERSTEIN WHARF, FREIGHT
JPr?rry Street Fork |Slade Green Jn Down Erith Loop |Possession |10/01/26 12/01/26 SERVICES TO BE RETIMED/CANCELLED
Up Erith Loop 0115 Sat 0255 Mon
St. Johns Jn Charlton Jn Down North Kent |Possession |10/01/26 12/01/26 WORK: MTCE
Up North Kent 0115 Sat 0255 Mon WORK: PARKS BRIDGE RESIGNALLING
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill|Possession |10/01/26 12/01/26
Up Tanners Hil 0115 Sat 0255 Mon
P2025/4078811 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |10/01/26 10/01/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |10/01/26 10/01/26
D si (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |10/01/26 10/01/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
latf DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession |10/01/26 10/01/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat

Up Fast Ton Loop

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078485 |SO130 Orpington Sevenoaks Down Main Possession |11/01/26 11/01/26 ROUTE AVAILABLE TO/FROM BAT AND BALL
Up Main 0105 Sun {0640 Sun LINES THROUGH PLATFORMS 3 & 4 AT
p Mal SEVENOAKS
Sevenoaks Sevenoaks Down Loop (part) |Possession |11/01/26 11/01/26
0105 Sun {0640 Sun
Up Loop WORK: MTCE
P2025/4079563 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|10/01/26 10/01/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p bat and ba TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|10/01/26 10/01/26
. + Disconnect [0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|10/01/26 10/01/26
Up Loop + Disconnect 0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071018 |SO130 Ashford (East) NR/ET Interface Down Fast/Down |Possession |11/01/26 11/01/26 RAIL REPLACEMENT ROAD SERVICE TO
Main/Down Fast 0140 Sun 2100 Sun OPERATE BETWEEN ASHFORD AND DOVER
Up Slow/Up PRIORY
Main/Up Fast
Dollands Moor Dollands Moor R/S/T/U Neck Possession |11/01/26 11/01/26 FREIGHT SERVICES TO BE RETIMED OR
Sidings 1 - 8 0140 Sun 2100 Sun CANCELLED
G Neck WORK: ASHFORD DU - TRACK MAINTENANCE
Dollands Moor Dollands Moor (West |Loco Loop/Run Possession [11/01/26 11/01/26
(West End) End) Round 0140 Sun  |2100 Sun
West Sidings
Freight Chord
Dover Priory Dover Priory Up Platform Loop |Possession |11/01/26 12/01/26
0140 Sun  |0400 Mon
Saltwood Jn Dover Priory Down Dover/Down|Possession |11/01/26 12/01/26
Main/Up Chatham 0140 Sun (0400 Mon
Down Chatham/Up
Main/Up Dover
NR/ET Interface Through Possession |11/01/26 11/01/26
Passenger Loop 0140 Sun  |2100 Sun
Sevington Sevington Up Goods Loop  |Possession |11/01/26 11/01/26
0140 Sun  |2100 Sun
Folkestone East |Folkestone East 1-3 Train Roads |Sidings 11/01/26 12/01/26
Possession 10140 Sun {0400 Mon
Sevington Sevington Sevington Sidings |Sidings 11/01/26 11/01/26
Possession /0140 Sun {2100 Sun
Saltwood Jn NR/ET Interface Down Main Possession |11/01/26 12/01/26
Up Main 2100 Sun  |0400 Mon
P2025/4080738 [SO140 Borough Green  |Borough Green and |Down Passenger |Possession |11/01/26 11/01/26 CHANNEL TUNNEL FREIGHT SERVICES TO BE
and Wrotham Wrotham Loop 0130 Sun  |0705 Sun DIVERTED VIA REDHILL
Otford Jn Maidstone East Down Maidstone |Possession [11/01/26 11/01/26 HOTHFIELD FREIGHT SERVICES TO BE RETIMED
Up Maidstone 0130 Sun 0705 Sun OR CANCELLED
Otford Jn Up Goods Loop |Possession |11/01/26 11/01/26
0130 Sun 0705 Sun WORK: MTCE
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4080612 |SO180 Crayford Spur A [Springhead Road Jn |Down North Possession |11/01/26 11/01/26 TRAINS TO START/TERMINATE IN PLATFORMS 2
S0290 Jn Kent/Down Main 0140 Sun 0655 Sun & 3 AT STROOD AND OPERATE A ROAD
S0310 Up Main/Up North REPLACEMENT SERVICE BETWEEN SLADE
S0320 Kent GREEN/CRAYFORD, DARTFORD AND
S0430 Crayford Spur B  |Dartford Jn Dn/Up Dartford Possession [11/01/26 11/01/26 GRAVESEND
Jn Loop 0140 Sun  |0655 Sun
PLATFORM 1 AT DARTFORD TO BE
Dartford Dartford Reversible Possession |11/01/26 11/01/26 OUTBERTHED.
Platforms 1- 4 0140 Sun  |0655 Sun
Dartford Dartford Down Sidings Sidings 11/01/26 11/01/26 'WORK: SID TRACK - DARTFORD - PREP
Up Sidings Possession  |0140 Sun 0655 Sun
P2025/4076768 |LN3213 Blackfriars Blackfriars Platform 3 Possession |11/01/26 11/01/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platf 4 0145 Sun |0915 Sun OUTBERTHED
S0280 atiorm GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession [11/01/26 11/01/26
Slow 0145 Sun 0915 Sun WORK: MTCE
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |11/01/26 11/01/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession [11/01/26 11/01/26
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Possession [11/01/26 11/01/26
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 11/01/26 11/01/26
Possession 0145 Sun {0915 Sun
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076990 |SO400 St. Pancras Stratford All CTRL Lines Possession [11/01/26 11/01/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |11/01/26 11/01/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun 0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/4077199 |S0O400 St. Pancras St. Pancras Platforms 5to 13 |Possession [12/01/26 12/01/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
_ _ NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession [12/01/26 12/01/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
. . . AFFECTED)
Stratford Temple Mills Single Possession |12/01/26 12/01/26
International West|International Depot 0025 Mon 0440 Mon
Jn
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Week 42 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4071053 |[EA1180 |Camden Road Camden Road North London Possession |11/01/26 11/01/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession [11/01/26 11/01/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
I\S/IODigg Cedar Jn Cedar Jn Silo Curve Possession |11/01/26 11/01/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |11/01/26 11/01/26
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |11/01/26 11/01/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |11/01/26 11/01/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |11/01/26 11/01/26
Curve 0045 Sun 0850 Sun
Primrose Hill Lea Jn Up North Possession |11/01/26 11/01/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |11/01/26 11/01/26
DC Electric 0045 Sun 0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |11/01/26 11/01/26
Jn Jn Reversible 0045 Sun 0850 Sun
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4080665 |LN101 Purley Gatwick Airport Down Possession |10/01/26 11/01/26 GTR CAMBRIDGE TO BRIGHTON TO RUN
SO500 Slow/Redhill/Slow 0005 Sat 0005 Sun BETWEEN CAMBRIDGE AND KINGS CROSS.
S0550 Up
SO560 Slow/Redhill/Slow GTR PETERBOROUGH TO HORSHAM SERVICES
S0660 Down & Up Possession |10/01/26 12/01/26 TO RUN BETWEEN PETERBOROUGH AND KINGS
Fast/Quarry 0005 Sat 0400 Mon CROSS, AND BETWEEN GATWICK AIRPORT AND
Redhill Redhil Up Tonbridge _|Possession | 10/01/26 | 12/01/26 HORSHAM.
gg\?v?]SL"‘/’gf;ﬁ orm 0005 Sat 10400 Mon GTR BEDFORD TO BRIGHTON TO RUN 2TPH
3 P BEDFORD/ EAST CROYDON, AND BETWEEN
Up Loop GATWICK AIRPORT AND BRIGHTON.
SO'E@'aﬁorm 0 GTR BEDFORD TO THREE BRIDGES SERVICES
P p TO RUN BETWEEN BEDFORD AND EAST
No.2/Platform 2 GRINSTEAD
Platform 1 ’
Reigate Down and Up Possession [10/01/26 12/01/26 SOUTHERN COASTWAY SERVICES TO
Reading 0005 Sat 0400 Mon TERMINATE AT THREE BRIDGES / GATWICK
AIRPORT.
Tonbridge West Jn  |Down Possession  [10/01/26 12/01/26
Tonbridge/Godsto 0005 Sat 0400 Mon SOUTHERN TO RUN SERVICES BETWEEN
ne VICTORIA AND GATWICK AIRPORT VIA SUTTON,
Up EPSOM AND HORSHAM (RM), INCLUDING
Godstone/Tonbrid OVERNIGHT.
ge
Godstone Godstone Godstone Tip Sidings 10/01/26 12/01/26 GTR REQUIRE CAPACITY AT KINGS CROSS FOR
Siding Possession  |0005 Sat 0400 Mon ADDITIONAL 4TPH (9J AND 9S) ON SATURDAY
. . _— — AND 1TPH (9S) ON SUNDAY - LONG PLATFORMS
Redhill Redhill Loco Sidings Sidings 10/01/26 12/01/26 REQUIRED
Possession  |0005 Sat 0400 Mon
- - GWR READING TO GATWICK AIRPORT SERVICES
Stoats Nest Jn  |Stoats Nest Jn Reedham Sidings |Sidings 10/01/26  |12/01/26 TO TERMINATE / START BACK AT GUILDFORD.
Possession 0005 Sat  |0400 Mon
; RAIL REPLACEMENT SERVICE TO OPERATE:
South Croyd Purl D Fast P 11/01/26 12/01/26
outh Lroydon —FuUriey own Fas ossession 0005 Sun 10400 Mon BETWEEN EAST CROYDON, PURLEY AND
Up Fast REDHILL
South Croydon Jn |Gatwick Airport Down Slow/Down |Possession |11/01/26 12/01/26 BETWEEN REDHILL AND GATWICK AIRPORT
Redhill/Down Slow 0005 Sun 10400 Mon BETWEEN EAST GRINSTEAD AND GATWICK
Up Slow/Up AIRPORT / THREE BRIDGES
Redhill/Up Slow BETWEEN REDHILL AND TONBRIDGE
Tinsley Green Jn |Balcombe Tunnel Jn |Down Fast Possession [11/01/26 12/01/26 BETWEEN GATWICK AIRPORT AND GUILDFORD
Up Fast 0005 Sun 0400 Mon FREIGHT SERVICES TO BE

DIVERTED/CANCELLED/RETIMED

NO ACCESS TO THREE BRIDGES DOWN YARD
(CURRENT WILL NOT BE AFFECTED)

PART 2:

SOUTHERN CATERHAM/ TATTENHAM SERVICES
\WILL NOT RUN.
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4080665
Continued CATERHAM PLATFORM 1 AND CATERHAM UP
SIDING TO BE OUTBETHED
NO OUTBERTHING AT TATTENHAM CORNER
WORK: SID Track - Earlswood to Salfords UF
WORK: SID Track - Earlswood Disused Platform (Up
Fast)
WORK: MTCE
WORK: SID - EARLSWOOD STATION SUBWAY
WORK: WD - STOATS NEST JN
WORK: WD - STOATS NEST HEAVY
P2025/4077381 |SO500 Three Bridges Crawley Down and Up Line Blockage|10/01/26 10/01/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|10/01/26 10/01/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2025/4076497 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|11/01/26 11/01/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun (0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|11/01/26 11/01/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|11/01/26 11/01/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2025/4076431 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|10/01/26 10/01/26 WORK: MTCE
S0O630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|10/01/26 10/01/26
(Brighton) Branch 0050 Sat  |0435 Sat
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4070620 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession |11/01/26 12/01/26 RAIL REPLACEMENT ROAD SERVICE WILL BE IN
EA1320 |Central Jn North London 2230 Sun 0435 Mon OPERATION
EA1325
EA1340 |Camden Road Westbourne Road Jn|Down North Possession [11/01/26 12/01/26 FREIGHT SERVICES DIVERTED VIA THE T&H
LN110 East Jn London Relief 2230 Sun (0435 Mon
SO511 . NLL CYCLIC TYPE 6A
Channelsea North|Lea Jn Up Channelsea  |Possession |11/01/26 12/01/26
Jn Loop 2230 Sun 0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |11/01/26 12/01/26
Canonbury 2230 Sun 0435 Mon
Highbury and Dalston Junction Down and Up East|Possession |11/01/26 12/01/26
Islington London Line 2230 Sun 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |11/01/26 12/01/26
Curve 2230 Sun 0435 Mon
Navarino Road Jn |Navarino Road Jn Graham Road Possession [11/01/26 12/01/26
Curve 2230 Sun 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |11/01/26 12/01/26
Jn Jn Reversible 2230 Sun 0435 Mon
P2025/4068668 |SO680 Cheam Leatherhead Jn Down Portsmouth |Possession |11/01/26 11/01/26 SWR: POSSESSION TO BE TAKEN AFTER THE
SW180 Up Port th 0120 Sun 0715 Sun PASSAGE OF 5Y72 TO WIMBLEDON. ON SUNDAY,
p Fortsmou 2D07 WILL NOT RUN. 2D12 TO START FROM
Motspur Park Jn  |[Epsom Down Epsom Possession |11/01/26 11/01/26 WIMBLEDON. 1D81 TO TERMINATE AT
0120 Sun 10715 Sun LEATHERHEAD AND RUN ECS TO GUILDFORD.
Up Epsom
Epsom Epsom Down Siding Sidings 11/01/26  |11/01/26 GTR: 2B09 & 2105 TO START FROM SUTTON.
Up Sidin Possession 0120 Sun {0715 Sun
P 9 TRACK MAINTENANCE: WWO06b
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4054052 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |10/01/26 11/01/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |10/01/26 11/01/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 10/01/26 11/01/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |11/01/26 11/01/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |11/01/26 11/01/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/D du
(e Reliet " 0040 Sun 0740 Sun (Shrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |11/01/26 11/01/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession [11/01/26 11/01/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |11/01/26 11/01/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 11/01/26 11/01/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |11/01/26 11/01/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |11/01/26 11/01/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |11/01/26 11/01/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |11/01/26 11/01/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |11/01/26 11/01/26
Oak Carriage 0140 Sun  |0445 Sun (5 hrs)

Loop A and B

Electronic Copy - Uncontrolled when printed

Page

113




Network Rail

Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3916956 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |11/01/26 12/01/26 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |11/01/26 12/01/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession 11/01/26 12/01/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |12/01/26 12/01/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |12/01/26 12/01/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |12/01/26 12/01/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [12/01/26 12/01/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |12/01/26 12/01/26
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 12/01/26 12/01/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |12/01/26 12/01/26
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |12/01/26 12/01/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  [12/01/26 12/01/26
(London) Line 1 0435 Mon 0535 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4079325 [SO110 Battersea Pier Jn |Factory Jn Down and Up Possession [18/01/26 18/01/26 NO ACCESS TO BATTERSEA YARD FOR RUN-
S0O250 Stewarts Lane 1030 Sun  [2030 Sun ROUND MOVES
SO500
Longhedge Jn Battersea Possession |18/01/26 18/01/26 NO ACCESS TO/FROM STEWARTS LANE DEPOT
Reversible 1030 Sun {2030 Sun
. DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE)
Stewarts Lane Jn [Factory Jn Up Goods Loop  |Possession |18/01/26 18/01/26 TO BE OUTBERTHED
1030 Sun 2030 Sun
R
Battersea Yard |Battersea Yard Reception Line 1 |Sidings 18/01/26 18/01/26 BATTERSEA YARD RECEPTION AND DEPARTURE
Possession 030 S 5030 S ROADS TO BE OUTBERTHED
Departure Line 2 1 un un
Stewarts Lane Stewarts Lane D/C Sidings 1to  |Sidings 18/01/26 18/01/26 WORK: MTCE
27 Possession 11030 Sun {2030 Sun '
VSOE (old C&W)
Shed roads 1-3
Depot Sidings
Loco (Electric)
Shed roads 1-3
Washer Road
Yard Road
Stewarts Lane Jn |[Factory Jn Down Sidings Sidings 18/01/26 18/01/26
No.1 and 2 Possession 1030 Sun 2030 Sun
Stewarts Lane Jn Engine Shed Sidings 18/01/26 18/01/26
Sidings Possession 1030 Sun 2030 Sun
P2025/3984378 |SO110 Nine EIms Jn Linford St Jn Down Waterloo Possession |13/10/25 31/01/26 NINE ELMS JN S&C: PREPARATORY WORKS
SW100 Curve 0325 Mon 0145 Sat

Up Waterloo
Curve
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078507 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession |18/01/26 18/01/26 UP TO 2 SIDINGS AT BELLINGHAM TO BE
50260 U 0040 Sun 0700 Sun OUTBERTHED - TO BE CONFIRMED BY DPPP
S0280 p
50330 _ Atlantic/Platform 2 _
S0645 Brixton Jn Shortlands Jn Down Catford Possession [18/01/26 18/01/26 WORK: MTCE
S0680 LOOp 0040 Sun 0700 Sun
Up Catford Loop
Canterbury Road [Loughborough Jn Down Brixton Spur|Possession |18/01/26 18/01/26
Jn Up Brixton Spur 0040 Sun 0700 Sun
Factory Jn Factory Jn Down Possession [18/01/26 18/01/26
U 0040 Sun 0700 Sun
p
Loughborough Jn |Cambria Jn Down Cambria Possession  [18/01/26 18/01/26
Spur 0040 Sun 0700 Sun
Up Cambria Spur
Nunhead Jn Lewisham Vale Jn |Down Lewisham |Possession |18/01/26 18/01/26
Up Lewisham 0040 Sun  |0700 Sun
Ravensbourne Jn |Shortlands Jn Down Possession |18/01/26 18/01/26
Ravensbourne 0040 Sun  |0700 Sun
Chord
Up Ravensbourne
Chord
Bellingham Bellingham 1-3 Down Sidings |Sidings 18/01/26 18/01/26
Possession  |0040 Sun (0700 Sun

Neck Siding
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071568 |SO110 Eastern Jn Sheerness-on-Sea |Down Sheppey Possession |18/01/26 19/01/26 SERVICES TO START/TERMINATE AT GILLINGHAM
S0150 Up Sheppey 0135 Sun  |0400 Mon IAND FAVERSHAM
Sheppey Single GTR TO BERTH 1 X 8 CAR 700 AT GRAVESEND
— - PLATFORM 0
Gillingham (Kent) |Faversham Down Chatham  |Possession |18/01/26 19/01/26
Up Chatham 0135 Sun 0400 Mon GTR LUTON TO RAINHAM SERVICES TO
- - - - TERMINATE AT GILLINGHAM
Newington Newington Down Newington |Possession |18/01/26 19/01/26
Loop 0135Sun /0400 Mon RAIL REPLACEMENT ROAD SERVICE TO
Up Newington OPERATE BETWEEN:
Loop . GILLINGHAM AND FAVERSHAM
Queenborough  |Queenborough Down Sheppey Possession [18/01/26 19/01/26 SITTINGBOURNE AND SHEERNESS
Loop 0135 Sun  |0400 Mon
Up Sheppey Loop UP RAINHAM BAY TO BE OUTBERTHED
Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Possession |18/01/26 19/01/26
0135 Sun  |0400 Mon
WORK: MTCE
Sheerness-on- Sheerness-on-Sea  |Platforms 1/2 Possession  [18/01/26 19/01/26
Sea 0135 Sun (0400 Mon
Sittingbourne Sittingbourne Down Possession |18/01/26 19/01/26
Sittingbourne 0135 Sun  |0400 Mon
Passenger Loop
Down
Sittingbourne
Goods Loop
Western Jn Middle Jn Down Sheppey Possession [18/01/26 19/01/26
Spur 0135 Sun (0400 Mon
Up Sheppey Spur
Sittingbourne Sittingbourne Sittingbourne Sidings 18/01/26 19/01/26
Carriage Siding Possession {0135 Sun  |0400 Mon
Down
Sittingbourne
Sidings
P2025/4075252 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|18/01/26 18/01/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4
Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071573 |SO130 Abbey Wood Alsike Road Jn Engineering Road |Possession |18/01/26 19/01/26 NO OUTBERTHING REQUIRED IN SLADE GREEN
S0290 Elizabeth Line 0140 Sun 0340 Mon DEPOT
SO300
XR002 Angerstein Jn Angerstein Jn Single Possession |18/01/26 19/01/26 SLADE GREEN UP SIDINGS ARE AVAILABLE
0140 Sun  |0340 Mon FROM COUNTRY END VIA NK2156 POINTS
Blackheath Jn Crayford Creek Jn  |Down North Kent |Possession |18/01/26 19/01/26 GILLINGHAM AND GROVE PARK DEPOTS TO BE
Up North Kent 0140 Sun /0340 Mon OPEN
North Kent East |Charlton Jn Down Greenwich |Possession |18/01/26 19/01/26 SOUTHEASTERN TRAIN DIVERSIONS VIA
Jn Up Greenwich 0140 Sun  |0340 Mon BEXLEYHEATH.
Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |18/01/26 19/01/26 GTR TRAIN DIVERSIONS VIA BEXLEYHEATH.
Jn Up Erith Loop 0140 Sun  |0340 Mon
RAIL REPLACEMENT ROAD SERVICE TO
Plumstead Plumstead Down Sidings Sidings 18/01/26 19/01/26 OPERATE BETWEEN LEWISHAM AND DARTFORD
Possession  |0140 Sun  |0340 Mon (VIA GREENWICH AND WOOLWICH).
Slade Green Slade Green Depot |West Head Shunt |Sidings 18/01/26 19/01/26 LUL JUBILEE LINE TO BE OPEN
Depot Possession 0140 Sun 0340 Mon

1to 13 Carriage
Sidings

In & Out Engine
Road

Carriage Washer
Road

Lathe Road

DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC
AT BLACKHEATH JN

PLUMSTEAD DOWN SIDINGS TO BE
OUTBERTHED

SOUTHEASTERN TO BERTH IN5 OF 7
PLATFORMS AT CANNON STREET.

DLR BETWEEN BANK AND WOOLWICH ARSENAL,
AND BETWEEN GREENWICH AND LEWISHAM, TO
BE OPEN

PROTECTION TO BE PLACED ON THE BOUNDARY
ON THE ELIZABETH LINE AT ABBEY WOOD

WORK: MTCE
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4080778 |SO130 Courthill Loop Courthill Loop South |Down Courthill Possession |18/01/26 18/01/26 AT GROVE PARK TRAINS SHUNT VIA UP
S0O310 North Jn Jn Loop 0120 Sun  |0715 Sun RECEPTION ROAD.
Up Courthill Loop NO ACCESS TO HITHER GREEN PAD
Hither Green Jn |Lee Loop Jn Eown Dartford Possession |18/01/26 18/01/26 ACCESS TO GROVE PARK DOWN SIDINGS FROM
0op 0120 Sun 0715 Sun COUNTRY END ONLY
Up Dartford Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession  [18/01/26 18/01/26 FREIGHT SERVICES TO BE DIVERTED VIA
Hither Green Spur 0120 Sun 0715 Sun BEXLEYHEATH
St. Johns Jn Grove Park Down Kent Slow |Possession |18/01/26 18/01/26 WORK: SID TRACK - HITHER GREEN - LEE LOOP
Up Kent Slow 0120 Sun (0715 Sun JN - PREP
Hither Green Hither Green Loco Sidings/PAD |Sidings 18/01/26 18/01/26
Possession 0120 Sun {0715 Sun
P2025/4078850 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |17/01/26 17/01/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession [17/01/26 17/01/26
Down Sl (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |17/01/26 17/01/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession [17/01/26 17/01/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079280 |SO130 Orpington Orpington Platforms 4-8 Possession [18/01/26 18/01/26 TRAINS TO TRAVEL OVER FAST LINES.
0130 Sun  |0635 Sun DOWN FAST TO DOWN MAIN AVAILABLE AT
ORPINGTON.
Petts Wood Jn Orpington Down Slow Possession  [18/01/26 18/01/26 FREIGHTS TO BE RETIMED TO FOLLOW BLOCK.
Up Slow 0130 Sun  |0635 Sun
Orpington Orpington Down Carriage Sidings 18/01/26 18/01/26 NO ROUTE AVALIABLE FROM DOWN FAST TO
Sidings Possession  |0130 Sun 0635 Sun DOWN SLOW @ CHISLEHURST JN

WORK: MTCE
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Week 43 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079498 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|17/01/26 17/01/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat I/AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p Bat and bal TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|17/01/26 17/01/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|17/01/26 17/01/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4074830 |SO130 Ashford (West)  |Ashford (West) Down Slow (part) |Possession |18/01/26 19/01/26 DOWN AND UP HASTINGS LINES AVAILABLE
S0180 Up Slow (part) 0120 Sun  |0030 Mon FROM ALL LINES AT TONBRIDGE
Depot Reception UP MAIDSTONE LINE AVAILABLE TO TRAFFIC AT
Road ASHFORD WEST
Cranmore Cranmore Cranmore Loop  |Possession |18/01/26 19/01/26
0120 Sun 10400 Mon TRAINS DIVERTED VIA MAIDSTONE EAST
RAIL REPLACEMENT ROAD SERVICES TO
Headcorn Headcorn Down & Up Possession [18/01/26 19/01/26 OPERATE TONBRIDGE TO ASHFORD AND
Passenger Loop 0120 Sun {0400 Mon TONBRIDGE TO MAIDSTONE WEST
Up Goods Loop
: : : NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE
Maidstone West |Maidstone West Up Platform Loop |Possession éfé%l/sze 012(/)(())1’<A26 OUTBERTHED OR DEPART BEFORE POSSESSION
un on TAKEN
Paddock Wood  |Maidstone West Down Possession |18/01/26 19/01/26
Maidstone/Up 0120 Sun 10400 Mon TONBRIDGE MPV DEPOT AVALIABLE TO TRAFFIC
Main
Down Main/Up 0120 SUN TO 0030 MON
Maidstone CHART LEACON GATE ‘A’ TO REMAIN CLOSED
Paddock Wood Down Bay Possession |18/01/26  |19/01/26 CHART LEACON GATE B’ TO REMAIN CLOSED
Keylands Siding 0120 Sun 0400 Mon 0030 MON TO 0400 MON
Tonbridge East  |Ashford (West) Down Fast/Down |Possession |18/01/26 19/01/26 CHART LEACON GATE 'A’ TO REMAIN CLOSED
Main/Down Fast
s 0120 Sun  |0030 Mon WORK: MTCE
Up Fast (pt)/Up
Main/Up Fast
Tonbridge East Down Slow Possession  [18/01/26 19/01/26
(part)/PO Siding 0120 Sun {0400 Mon
Up Slow (part)
Chart Leacon Chart Leacon Depot |Headshunt Sidings 18/01/26 19/01/26
Depot Possession  |0120 Sun {0030 Mon
East Peckham East Peckham East Peckham Sidings 18/01/26 19/01/26
Eng.Tip Siding GF|Eng.Tip Siding GF  |Eng.Tip Siding GF |Possession 0120 Sun  |[0400 Mon
Maidstone West |Maidstone West Up Siding Sidings 18/01/26 19/01/26
Possession 10120 Sun {0400 Mon
Tonbridge East  |Ashford Down Fast/Down |Possession |19/01/26 19/01/26
Main 0030 Mon (0400 Mon

Up Fast/Main
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076938 |LN3213 Blackfriars Blackfriars Platform 3 Possession [18/01/26 18/01/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platf 4 0145 Sun 0800 Sun OUTBERTHED
S0280 atiorm GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession |18/01/26 18/01/26
Slow 0145 Sun (0800 Sun WORK: MTCE
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |18/01/26 18/01/26
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  [18/01/26 18/01/26
Down Snowhill 0145 Sun  |0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession [18/01/26 18/01/26
Hill/Down Holborn 0145 Sun  |0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 18/01/26 18/01/26
Possession |0145 Sun (0800 Sun
P2025/4076991 |SO400 St. Pancras Stratford All CTRL Lines Possession |18/01/26 18/01/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession [18/01/26 18/01/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Week 43 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077200 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |19/01/26 19/01/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession [19/01/26 19/01/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
_ _ _ AFFECTED)
Stratford Temple Mills Single Possession |19/01/26 19/01/26
International West|International Depot 0025 Mon {0440 Mon
Jn
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4080774 |LN101 Purley Gatwick Airport Down Possession |17/01/26 18/01/26 GTR CAMBRIDGE TO BRIGHTON TO RUN
SO500 Slow/Redhill/Slow 0005 Sat 0005 Sun BETWEEN CAMBRIDGE AND KINGS CROSS.
S0550 Up
SO560 Slow/Redhill/Slow GTR PETERBOROUGH TO HORSHAM SERVICES
S0660 Down & Up Possession [17/01/26 19/01/26 TO RUN BETWEEN PETERBOROUGH AND KINGS
Fast/Quarry 0005 Sat 0400 Mon CROSS, AND BETWEEN GATWICK AIRPORT AND
Redhill Redhil Up Tonbridge _|Possession | 17/01/26 | 19/01/26 HORSHAM.
gg\?v?]SL';)‘/’gf;ﬁ orm 0005 Sat 0400 Mon GTR BEDFORD TO BRIGHTON TO RUN 2TPH
3 BEDFORD/ EAST CROYDON, AND BETWEEN
Up Loop GATWICK AIRPORT AND BRIGHTON.
SO'E@'aﬁorm 0 GTR BEDFORD TO THREE BRIDGES SERVICES
P p TO RUN BETWEEN BEDFORD AND EAST
No.2/Platform 2 GRINSTEAD
Platform 1 ’
Reigate Down and Up Possession [17/01/26 19/01/26 SOUTHERN COASTWAY SERVICES TO
Reading 0005 Sat 0400 Mon TERMINATE AT THREE BRIDGES / GATWICK
AIRPORT.
Tonbridge West Jn  |Down Possession |17/01/26 19/01/26
Tonbridge/Godsto 0005 Sat 0400 Mon SOUTHERN TO RUN SERVICES BETWEEN
ne VICTORIA AND GATWICK AIRPORT VIA SUTTON,
Up EPSOM AND HORSHAM (RM), INCLUDING
Godstone/Tonbrid OVERNIGHT.
ge
Godstone Godstone Godstone Tip Sidings 17/01/26 19/01/26 GTR REQUIRE CAPACITY AT KINGS CROSS FOR
Siding Possession  |0005 Sat 0400 Mon ADDITIONAL 4TPH (9J AND 9S) ON SATURDAY
. . _— — AND 1TPH (9S) ON SUNDAY - LONG PLATFORMS
Redhill Redhill Loco Sidings Sidings 17/01/26 19/01/26 REQUIRED
Possession  |0005 Sat 0400 Mon
~
Stoats Nest Jn Stoats Nest Jn Reedham Sidings |Sidings 17/01/26 19/01/26 %v ?Egllzwﬁﬁg\lTGETgTGAngV\gggé ’IETPgSI':'_SEOR;/IIDCES
Possession  |0005 Sat  |0400 Mon '
; RAIL REPLACEMENT SERVICE TO OPERATE:
South Croyd Purl D Fast P 18/01/26 19/01/26
outh Lroydon —FuUriey own Fas ossession 0005 Sun 10400 Mon BETWEEN EAST CROYDON, PURLEY AND
Up Fast REDHILL
South Croydon Jn |Gatwick Airport Down Slow/Down |Possession |18/01/26 19/01/26 BETWEEN REDHILL AND GATWICK AIRPORT
Redhill/Down Slow 0005 Sun 10400 Mon BETWEEN EAST GRINSTEAD AND GATWICK
Up Slow/Up AIRPORT / THREE BRIDGES
Redhill/Up Slow BETWEEN REDHILL AND TONBRIDGE
Tinsley Green Jn |Balcombe Tunnel Jn |Down Fast Possession |18/01/26 19/01/26 BETWEEN GATWICK AIRPORT AND GUILDFORD
Up Fast 0005 Sun 0400 Mon FREIGHT SERVICES TO BE

DIVERTED/CANCELLED/RETIMED

NO ACCESS TO THREE BRIDGES DOWN YARD
(CURRENT WILL NOT BE AFFECTED)

PART 2:

SOUTHERN CATERHAM/ TATTENHAM SERVICES
\WILL NOT RUN.
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4080774
Continued CATERHAM PLATFORM 1 AND CATERHAM UP
SIDING TO BE OUTBETHED
NO OUTBERTHING AT TATTENHAM CORNER
WORK: SID Track - Salfords to Horley (DF) Parts 2
and 4
WORK: SID Track - Earlswood to Salfords UF follow-
up
WORK: SID Track - Earlswood Disused Platform (Up
Fast)- follow-up
'WORK: MTCE
WORK: SID - EARLSWOOD STATION SUBWAY
WORK: WD - STOATS NEST JN
WORK: WD - STOATS NEST HEAVY
P2025/4077382 |SO500 Three Bridges Crawley Down and Up Line Blockage|17/01/26 17/01/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
i i PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|17/01/26 17/01/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2025/4076498 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|18/01/26 18/01/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|18/01/26 18/01/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|18/01/26 18/01/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2025/4076432 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|17/01/26 17/01/26 WORK: MTCE
S0630 0050 Sat 0435 Sat
London Road Down and Up East|Line Blockage|17/01/26 17/01/26
(Brighton) Branch 0050 Sat  |0435 Sat
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Week 43 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073418 |SO560 Shalford Jn Haslemere Down Main Possession [17/01/26 18/01/26 SWR - ON SATURDAY SERVICES TO
SW105 Ub Mai 0040 Sat 0055 Sun TERMINATE/START BACK AT GUILDFORD AND
SW110 p Main HASLEMERE. RAIL REPLACEMENT ROAD
SW200 Guildford Guildford Down Cobham Possession [18/01/26 19/01/26 SERVICES TO OPERATE BETWEEN GUILDFORD
SW265 o 0055 Sun 10400 Mon AND HASLEMERE. SHUNTS VIA EW23 ARE
SW300 Up Cobham AVAILABLE.
Wanborough Down Ash Possession |18/01/26 19/01/26 SATURDAY NIGHT 2F77 TERMINATE AT WOKING.
0055 Sun 0400 Mon ON SUNDAY SWR PORTSMOUTH SERVICES VIA
Up Ash HASLEMERE TO BE DIVERTED VIA EFFINGHAM
Shalford Shalford Jn Up Redhill Possession |18/01/26 |19/01/26 JN AND TERMINATE AT GUILDFORD. SHUTTLE
_ 0055 Sun 10400 Mon SERVICE TO OPERATE BETWEEN HASLEMERE
Down Redhill AND PORTSMOUTH. 2NXX SERVICES
Woking Jn Haslemere Down Possession [18/01/26 19/01/26 START/TERMINATE AT ALDERSHOT. SHUNTS VIA
Guildford/Down 0055 Sun 10400 Mon EW23 ARE NOT AVAILABLE ON SUNDAY.
Main
Up Main/Up GWR - OPERATE BETWEEN READING TO ASH
Guildford AND SHALFORD TO GATWICK.
Guildford Guildford North Box Siding |Sidings 18/01/26 19/01/26 ON SUNDAY GUILDFORD STATION PLATFORMS
Possession 400 M
Up Yard CS 0055 Sun 10400 Mon 1-3 AVAILABLE TO TRAFFIC. PLATFORMS 4-8 TO

BE KEPT CLEAR. GUILDFORD UCS AVAILABLE
FOR BERTHING STOCK.

RAIL REPLACEMENT ROAD SERVICES TO
OPERATE.

*** SPECIAL WORKING INSTRUCTIONS ***

AT ASH THE UP TRAINS WILL TERMINATE AND
SHUNT TO THE DOWN PLATFORM VIA GD3163 A
& B CROSSOVER.

PARTS 1 &2

F2P RESIGNALLING RECOVERIES
WORKS DELIVERY: PLAIN LINE REFURB
FARNCOMBE DOWN

PART 2 ONLY

TRACK MAINTENANCE GHGO06

DRAINAGE REFURB GUILDFORD LONDON END
BRIDGE EXAMINATION MONKEY MOUNT
PLEASANT, MAYFORD ROAD BRIDGE AND WYCH
STREET
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917764 |GW103 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |18/01/26 18/01/26 0045 SUN TO 0600 SUN
XR001 0045 Sun 0600 Sun ALL LINE BLOCK PERIOD
NO SERVICES TO OPERATE
Acton Wells Jn |Acton West Down & Up Poplar|Possession |18/01/26 18/01/26 NO TRAINS TO STABLE IN PLATFORMS 1-6.
0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 7-14 TO
. . . HAVE PANTOGRAPHS LOWERED AND LOCKED
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |18/01/26  |18/01/26 DURING
Junction Line 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
- - NO ACCESS BETWEEN CROSSRAIL DEPOT AND
North Pole Depot gr?drtg Pole Line A |Possession égi%llszuﬁn g%%lgﬁl COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
; ; ; 0600 SUN TO 0720 SUN
Old Oak Common  |Carriage Line and |Possession |18/01/26 18/01/26
East Jn Engine Siding 0045 Sun 10720 Sun TRAINS TO RUN OVER THE RELIEF LINES
REVERSING AT EALING BROADWAY / ACTON
Old Oak Common |CrossRail Depot Washer Bypass |Possession |18/01/26  |18/01/26 EST. UNITS
East Jn , 0045 Sun 10720 Sun TO FORM THESE SERVICES TO STABLE AT
Back Line HEATHROW AIRPORT.
Paddington Ealing Broadway Lines 4 and Possession |18/01/26 18/01/26 0720 SUN TO 0500 MON - TRAINS TO RUN OVER
5/Down and U 0045 S 0600 S )
Reliof P un un THE RELEIF LINES.
Lines 1 to 3/Down |Possession |18/01/26 18/01/26 NO ACCESS BETWEEN THE GWML AND ACTON
and Up Main 0045 Sun {0720 Sun
_ P _ . u YARD/NORTH LONDON LINES.
Paddington Platforms 1to 6 |Possession |18/01/26 18/01/26 NO TRAINS TO STABLE IN PLATFORMS 1-6.
Platforms 7 to 12 0045 Sun /0720 Sun ALL UNITS STABLED IN PLATFORMS 7-14 TO
and 14 HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession  [18/01/26 18/01/26 _I'-_)}ljg"‘[\\‘& LINE BLOCK PERIOD
Oak Carriage .
Loop Aand B 0045 Sun 10720 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Line 6 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |18/01/26 18/01/26
(London) Line 1 0045 Sun 0720 Sun WORK DETAILS = MAINTENANCE, HS2 OOC
- - STATION DEVELOPMENT WORKS
Westbourne Park |Ladbroke Grove Line 6 Possession |18/01/26 18/01/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Eastbound Possession |18/01/26 18/01/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 18/01/26 18/01/26
Possession 10045 Sun {0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 18/01/26 18/01/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |18/01/26 18/01/26
0600 Sun 0720 Sun

Paddington

Electronic Copy - Uncontrolled when printed

Page

127




Network Rail

Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917764 Acton West Lines 4 and Possession [18/01/26 18/01/26
Continued 5/Down and Up 0600 Sun  |0720 Sun

Relief

Ladbroke Grove |Acton West Down and Up Possession [18/01/26 19/01/26
Main 0720 Sun  |0500 Mon
Page 128
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3984378 |S0O110 Nine Elms Jn Linford St Jn Down Waterloo Possession |13/10/25 31/01/26 NINE ELMS JN S&C: PREPARATORY WORKS
SW100 Curve 0325 Mon |0145 Sat
Up Waterloo
Curve
P2025/4075985 |S0O110 Beckenham Jn St. Mary Cray Jn Down Chatham Possession |25/01/26 25/01/26 UP CHATHAM LOOP AVAILABLE TO TRAFFIC
Main/Down 0105 Sun  |0645 Sun
Chatham Fast ROUTE AVAILABLE FROM RAVENSBOURNE TO
Up Chatham SHORTLANDS VIA DOWN AND UP CATFORD
Fast/Up Chatham LOOP LINES
Main
Bickley Jn Hawkwood Jn Down Slow Possession  [25/01/26 25/01/26 TRAINS TO TRAVEL OVER THE SLOW LINES
Tonbridge Loop 0105 Sun 0645 Sun BETWEEN SHORTLANDS JN AND ST MARY CRAY
(pt) JIN
Petts Wood Jn Down Fast Possession  [25/01/26 25/01/26
Tonbridge Loop 0105 Sun 0645 Sun
Up Fast Tonbridge WORK: MTCE
Loop
Up Slow
Tonbridge Loop
Ravensbourne Jn |Shortlands Jn Down Possession [25/01/26 25/01/26
Ravensbourne 0105 Sun  |0645 Sun
Chord
Up Ravensbourne
Chord
Shortlands Jn Shortlands Jn Down Chatham Possession  [25/01/26 25/01/26
Slow (pt) 0105 Sun 0645 Sun
Up Chatham Slow
(pt)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074782 |SO110 Gillingham (Kent) |Gillingham (Kent) Platforms 1 - 3 Possession |25/01/26 26/01/26 GTR TO BERTH AT PLUMSTEAD AND
S0O310 Up Gillingham 0210 Sun  |0330 Mon GRAVESEND PLATFORM 0
Loop p
Rochester Rochester Down and Up Possession  [25/01/26 26/01/26 BIDATTBFEORFSMES‘ T ROCHESTER TO BE
Rochester Loops 0210 Sun 10330 Mon DOWN AND UP LOOPS AT ROCHESTER TO BE
Sole Street Rainham (Kent) Down Chatham Possession  [25/01/26 26/01/26 OUTBERTHED
Up Chatham 0210 Sun 0330 Mon PLATFORM 1 AND UP SIDING ONLY AT
Strood Rochester Bridge Jn |Down North Kent |Possession |25/01/26 26/01/26 GILLINGHAM TO BE OUTBERTHED
Up North Kent 0210 Sun 10330 Mon RAIL REPLACEMENT ROAD SERVICE TO
Gillingham (Kent) [Gillingham (Kent) _ |Down Gillingham _|Sidings 25/01/26 | 26/01/26 e Do T WEEN MEOPHAM AND STROOD TO
Sidings Possession {0210 Sun  |0330 Mon
g%iﬁ""'”gham GTR TO RUN 2 TPH KENTISH TOWN TO
9 . GRAVESEND
No. 1 Reception
Egag Reception SET ST PANCRAS TO RAMSGATE TRAINS TO
Rol’;ld p TERMINATE AT STROOD AND ADDITIONALLY
CALL AT HIGHAM
SHUNT MOVES AT RAINHAM TO USE EK2080PTS
AND EK4157 SIGNAL
WORK: MTCE
P2025/4080857 |SO110 Faversham Margate Down Thanet Possession |25/01/26 25/01/26 FAVERSHAM DOWN RECEPTION ROAD TO BE
Up Thanet 0155 Sun 0750 Sun OUTBERTHED
Faversham Faversham Down Sidings Sidings 25/01/26 25/01/26
Possession |0155 Sun  |0750 Sun WORK: SID TRACK - HERNE BAY - PREP
P2025/4075254 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|25/01/26 25/01/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun 0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4

Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078851 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |24/01/26 24/01/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [24/01/26 24/01/26
Down Slow (T3-D) 0135 Sat  |0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |24/01/26 24/01/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [24/01/26 24/01/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079597 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|24/01/26 24/01/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Batand Ball |* Disconnect (0115 Sat  |0445 Sat \/AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|24/01/26 24/01/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|24/01/26 24/01/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2025/4070958 [SO130 Ashford (East) Ashford (East) Down Slow Possession  [25/01/26 25/01/26 WORK: MTCE
Up Slow 0115 Sun  |0745 Sun
Saltwood Jn Down Fast/Down |Possession |25/01/26 25/01/26
Main 0115 Sun  |0745 Sun
Up Main/Up Fast
Sevington Sevington Up Loop Possession |25/01/26 25/01/26
0115 Sun  |0745 Sun
Sevington Sevington Sevington Sidings |Sidings 25/01/26 25/01/26
Possession 0115 Sun  |0745 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4080570 |SO180 Crayford Spur A |Springhead Road Jn |Down North Possession  [25/01/26 25/01/26 TRAINS TO START/TERMINATE IN PLATFORMS 2
S0290 Jn Kent/Down Main 0140 Sun 0655 Sun & 3 AT STROOD AND OPERATE A ROAD
S0310 Up Main/Up North REPLACEMENT SERVICE BETWEEN SLADE
S0320 Kent GREEN/CRAYFORD, DARTFORD AND
S0430 Crayford Spur B |Dartford Jn Dn/Up Dartford Possession  [25/01/26 25/01/26 GRAVESEND
Jn Loop 0140 Sun  |0655 Sun
PLATFORM 1 AT DARTFORD TO BE
Dartford Dartford Reversible Possession |25/01/26 25/01/26 OUTBERTHED.
Platforms 1- 4 0140 Sun  |0655 Sun
Dartford Dartford Down Sidings Sidings 25/01/26 25/01/26 'WORK: SID TRACK - DARTFORD - PREP
Up Sidings Possession 0140 Sun  |0655 Sun
P2025/4074857 |EA1310 Falcon Jn Mitre Bridge Jn Down & Up West |Possession |25/01/26 26/01/26 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun  |0250 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |25/01/26 26/01/26 LONDON OVERGROUND WLL SERVICES WILL
S0500  |Olympia Loop 0050 Sun  |0250 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn Down and Up Possession 25/01/26 26/01/26 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun /0250 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn |Downand Up __ |Possession | 25/01/26 | 26/01/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun 0250 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |25/01/26 26/01/26 ;:SEI,E\IIDEI\_/I&UICIIRIIEDI_SﬁgENISEX;PAT\IUDNDEI)\I/FESRE'LVIA
Jn High Level
gh Leve 0050 Sun  |0250 Mon KEW EAST JN.
West London Jn |Latchmere No.3Jn |Down & Up Possession |25/01/26 26/01/26
(Sw) Sheepcote Lane 0050 Sun  |0250 Mon
WORK: MTCE
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 25/01/26 26/01/26
Pigs Hill Siding 2 Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Reception Road |Sidings 25/01/26 26/01/26
International Depot Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Scrubs |Sidings 25/01/26 26/01/26
Lane Siding Possession  |0050 Sun  |0250 Mon
P2025/4079349 |SO260 Crofton Road Jn |Bellingham Down Catford Possession |25/01/26 25/01/26 WORK: MTCE
S0O330 Loop 0030 Sun  |0705 Sun
Up Catford Loop
Nunhead Jn Lewisham Vale Jn |Down and Up Possession |25/01/26 25/01/26
Lewisham 0030 Sun  |0705 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076769 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [25/01/26 25/01/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platf 4 0145 Sun 0915 Sun OUTBERTHED
S0280 atiorm GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession |25/01/26 25/01/26
Slow 0145 Sun 0915 Sun WORK: MTCE
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |25/01/26 25/01/26
0145 Sun 0915 Sun
Dickens Jn Down Snowhill Possession |25/01/26 25/01/26
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  [25/01/26 25/01/26
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 25/01/26 25/01/26
Possession |0145 Sun (0915 Sun
P2025/4076992 |SO400 St. Pancras Stratford All CTRL Lines Possession  [25/01/26 25/01/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession |25/01/26 25/01/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Jn

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077201 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |26/01/26 26/01/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [26/01/26 26/01/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
_ _ _ AFFECTED)
Stratford Temple Mills Single Possession |26/01/26 26/01/26
International West|International Depot 0025 Mon {0440 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4083265 |EA1370 |Barking Barking Platforms 7-8 Possession |25/01/26 26/01/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1380 0115 Sun  |0300 Mon OPERATE BETWEEN GRAYS, PURFLEET,
EA1390 RAINHAM AND UPMINSTER AND BETWEEN
EA1395 |Barking Riverside |Barking Riverside Platforms 1-2 Possession  [25/01/26 26/01/26 UPMINSTER AND PITSEA VIA OCKENDON
EA1410 0115 Sun (0300 Mon
EA1420 . . . . . . ARL SERVICES TO TERMINATE/START FROM
S0400 Barking Tilbury Line |Up Riverside Possession  [25/01/26 26/01/26 PLATFROM 1 AT BARKING
S0420 Jn East 0115Sun 0300 Mon c2c TO RUN TO FENCHURCH STREET VIA WEST
H
Barking Station Jn|Pitsea Down and Up Possession |25/01/26  |26/01/26 HAM
T&H/Tilbury 0115 Sun 0300 Mon NO ACCESS TO/FROM EAST HAM CS VIA T&H
Barking Tilbury  |Barking Tilbury Line |Up Possession |25/01/26 26/01/26 N
Line Jn In West Tilbury/Fenchurch 0115 Sun 0300 Mon NO ACCESS TO PLATFORMS 7-8 AT BARKING
Street
Barking Tilbury  |Renwick Road Jn Departure Line Possession  [25/01/26 26/01/26 NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
Line Jn East 0115 Sun 10300 Mon DOCK/ PURFLEET SIDINGS/TILBURY
RAILPORT/THAMES GATEWAY
Ripple Lane East Jn |Down Goods Possession |25/01/26  |26/01/26 FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
(Down 0115 Sun  |0300 Mon RUN
Tilbury/Goods)
Upney Jn Down and Up Possession |25/01/26 | 26/01/26 ARL TO STABLE TRAINS IN PLATFORM 1 AT
Connecting Line 0115 Sun 10300 Mon BARKING AND PLATFORM 3 AT GOSPEL OAK
TRAINS TO STABLE IN PLATFORMS 1-2 AT
Barking Tilbury  |Barking Down Fenchurch |Possession |25/01/26 26/01/26 BARKING RIVERSIDE
Line Jn West Street/Tilbury 0115 Sun 0300 Mon
ROAD TO BE OPEN AT PURFLEET LC, LOW
Down Riverside |Barking Riverside Down Riverside |Possession |25/01/26 26/01/26 STREET LC, EAST TILBURY LC, STANFORD-LE-
Junction 0115 Sun  |0300 Mon HOPE LC AND PITSEA HALL LC
Grays Grays Platform 3 Possession  [25/01/26 26/01/26 LUL TO NOTE: JUBILEE LINE TO BE OPEN
0115 Sun  |0300 Mon
1
Ockendon L/End |Ockendon C/End Up & Down Loop |Possession |25/01/26 26/01/26 LTS CYCLICTYPE 7
0115 Sun (0300 Mon
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession |25/01/26 26/01/26
0115 Sun (0300 Mon
Ripple Lane East |Barking Tilbury Line |Up Goods Possession |25/01/26 26/01/26
Jn (Up Tilbury) Jn East 0115 Sun (0300 Mon
Thames Haven Jn|Thames Haven Down and Up Possession |25/01/26 26/01/26
Thames Haven 0115 Sun  |0300 Mon
Upminster Grays Up & Down Possession  [25/01/26 26/01/26
Ockendon/Third 0115 Sun (0300 Mon
Line
Upminster Platform 1A Possession  [25/01/26 26/01/26
0115 Sun (0300 Mon
Barking Tilbury  |Renwick Road Jn Reception Line Sidings 25/01/26 26/01/26
Line Jn East Possession {0115 Sun  |0300 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4083265 Dagenham Dock |Dagenham Dock Dagenham Cold |Sidings 25/01/26 26/01/26
Continued Storage Siding Possession 0115 Sun {0300 Mon
Purfleet Purfleet Purfleet Long Sidings 25/01/26 26/01/26
Sidings Possession 0115 Sun  |0300 Mon
Ripple Lane Ripple Lane Down Through Sidings 25/01/26 26/01/26
Sidings Possession {0115 Sun  |0300 Mon
Stora Sidings H7
& H8
Ripple Lane West |Ripple Lane West  |Sidings 1-2 Sidings 25/01/26 26/01/26
Yard Yard Headshunt Possession {0115 Sun  |0300 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4080775 |LN101 Purley Gatwick Airport Down Possession |24/01/26 25/01/26 GTR CAMBRIDGE TO BRIGHTON TO RUN
SO500 Slow/Redhill/Slow 0005 Sat 0005 Sun BETWEEN CAMBRIDGE AND KINGS CROSS.
S0550 Up
SO560 Slow/Redhill/Slow GTR PETERBOROUGH TO HORSHAM SERVICES
S0660 Down & Up Possession |24/01/26 26/01/26 TO RUN BETWEEN PETERBOROUGH AND KINGS
Fast/Quarry 0005 Sat 0400 Mon CROSS, AND BETWEEN GATWICK AIRPORT AND
Redhill Redhil Up Tonbridge _|Possession | 24/01/26 | 26/01/26 HORSHAM.
gg\?v?]SL"‘/’gf;ﬁ orm 0005 Sat 10400 Mon GTR BEDFORD TO BRIGHTON TO RUN 2TPH
3 P BEDFORD/ EAST CROYDON, AND BETWEEN
Up Loop GATWICK AIRPORT AND BRIGHTON.
SO'E@'aﬁorm 0 GTR BEDFORD TO THREE BRIDGES SERVICES
P p TO RUN BETWEEN BEDFORD AND EAST
No.2/Platform 2 GRINSTEAD
Platform 1 ’
Reigate Down and Up Possession |24/01/26 26/01/26 SOUTHERN COASTWAY SERVICES TO
Reading 0005 Sat 0400 Mon TERMINATE AT THREE BRIDGES / GATWICK
AIRPORT.
Tonbridge West Jn  |Down Possession |24/01/26 26/01/26
Tonbridge/Godsto 0005 Sat 0400 Mon SOUTHERN TO RUN SERVICES BETWEEN
ne VICTORIA AND GATWICK AIRPORT VIA SUTTON,
Up EPSOM AND HORSHAM (RM), INCLUDING
Godstone/Tonbrid OVERNIGHT.
ge
Godstone Godstone Godstone Tip Sidings 24/01/26 26/01/26 GTR REQUIRE CAPACITY AT KINGS CROSS FOR
Siding Possession  |0005 Sat 0400 Mon ADDITIONAL 4TPH (9J AND 9S) ON SATURDAY
. . _— — AND 1TPH (9S) ON SUNDAY - LONG PLATFORMS
Redhill Redhill Loco Sidings Sidings 24/01/26 26/01/26 REQUIRED
Possession  |0005 Sat 0400 Mon
- - GWR READING TO GATWICK AIRPORT SERVICES
Stoats Nest Jn  |Stoats Nest Jn Reedham Sidings |Sidings 24/01/26  |26/01/26 TO TERMINATE / START BACK AT GUILDFORD.
Possession  |0005 Sat  |0400 Mon
; RAIL REPLACEMENT SERVICE TO OPERATE:
South Croyd Purl D Fast P 25/01/26 26/01/26
outh Lroydon —FuUriey own Fas ossession 0005 Sun 10400 Mon BETWEEN EAST CROYDON, PURLEY AND
Up Fast REDHILL
South Croydon Jn |Gatwick Airport Down Slow/Down |Possession |25/01/26 26/01/26 BETWEEN REDHILL AND GATWICK AIRPORT
Redhill/Down Slow 0005 Sun 10400 Mon BETWEEN EAST GRINSTEAD AND GATWICK
Up Slow/Up AIRPORT / THREE BRIDGES
Redhill/Up Slow BETWEEN REDHILL AND TONBRIDGE
Tinsley Green Jn |Balcombe Tunnel Jn |Down Fast Possession |25/01/26 | 26/01/26 BETWEEN GATWICK AIRPORT AND GUILDFORD
Up Fast 0005 Sun 0400 Mon FREIGHT SERVICES TO BE

DIVERTED/CANCELLED/RETIMED

NO ACCESS TO THREE BRIDGES DOWN YARD
(CURRENT WILL NOT BE AFFECTED)

PART 2:

SOUTHERN CATERHAM/ TATTENHAM SERVICES

\WILL NOT RUN.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4080775
Continued CATERHAM PLATFORM 1 AND CATERHAM UP
SIDING TO BE OUTBETHED
NO OUTBERTHING AT TATTENHAM CORNER
WORK: SID Track - Salfords to Horley DF Parts 2-4
WORK: MTCE
WORK: SID - EARLSWOOD STATION SUBWAY
WORK: WD - STOATS NEST JN
WORK: WD - STOATS NEST HEAVY
P2025/4077383 |SO500 Three Bridges Crawley Down and Up Line Blockage|24/01/26 24/01/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|24/01/26 24/01/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2025/4076499 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|25/01/26 25/01/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|25/01/26 25/01/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|25/01/26 25/01/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2025/4076433 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|24/01/26 24/01/26 WORK: MTCE
S0O630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|24/01/26 24/01/26
(Brighton) Branch 0050 Sat 0435 Sat
P2025/4072897 |SO680 Epsom Dorking Down Portsmouth |Possession |25/01/26 25/01/26 SWR: 1D81 TO TERMINATE AT EPSOM. RAIL
S0O685 Up Port th 0045 Sun 0710 Sun REPLACEMENT ROAD SERVICES TO OPERATE
SW180 p Fortsmou BETWEEN EPSOM AND DORKING.
SwW183 Leatherhead Jn  |Effingham Jn Down Bookham |Possession |25/01/26 25/01/26
0045 Sun  |0710 Sun TRACK MAINTENANCE: WWO05

Up Bookham
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3930145 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |25/01/26 26/01/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |25/01/26 26/01/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |25/01/26 26/01/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |26/01/26 26/01/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |26/01/26 26/01/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Ladbroke Grove Lines 4 and Possession  [26/01/26 26/01/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |26/01/26 26/01/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [26/01/26 26/01/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |26/01/26 26/01/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 26/01/26 26/01/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [26/01/26 26/01/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |26/01/26 26/01/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |26/01/26 26/01/26
(London) Line 1 0435 Mon 0535 Mon
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Possession Ref | LOR Possession
Location from

Possession
Location to

Blocked Line

Protection Start End
Type

Traffic Remarks

Work Type

P2025/3984378 |SO110 Nine EIms Jn
SW100

Linford St Jn

Down Waterloo
Curve

Up Waterloo
Curve

Possession |13/10/25 31/01/26
0325 Mon |0145 Sat

NINE ELMS JN S&C: PREPARATORY WORKS
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073503 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession [31/01/26 02/02/26 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT
S0250 Curve 0100 Sat 0330 Mon CLEAR. PLATFORMS 20 TO 24 TO BE AVAILABLE
SW100 Up Waterloo FOR BERTHING.
Sw210 Curve
SW230 Queenstown Clapham Jn Down Windsor Possession |31/01/26 01/02/26 SWR: ON SATURDAY WINDSOR SERVICES TO
Road Fast 0100 Sat 0045 Sun START AND TERMINATE AT CLAPHAM JN.
ON SUNDAY WINDSOR & READING SERVICES TO
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |31/01/26 01/02/26 START & TERMINATE AT BARNES. SERVICES
WS 0100 Sat 0045 Sun FROM WATERLOO TO KINGSTON & TWICKENHAM
. . . . TO TERMINATE AT BARNES. HOUNSLOW LOOP
International Jn Windsor Relief Possession 31/01/26 02/02/26 SERVICES TO START AND TERMINATE AT
Line 1 ) 0100 Sat 0330 Mon BARNES. HAMPTON COURT AND GUILDFORD VIA
Windsor Relief COBHAM SERVICES TO START & TERMINATE AT
. Line 2 _ SURBITON. CHESSINGTON SERVICES WILL NOT
Nine Elms Jn DW/DWF Possession 31/01/26 02/02/26 RUN. RAIL REPLACEMENT ROAD SERVICES TO
0100 Sat 0330 Mon OPERATE BETWEEN CLAPHAM JUNCTION AND
R
Waterloo Platforms 12 to 24 | Possession |31/01/26  |02/02/26 BARNES.
0100 Sat 0330 Mon LUL: ON SUNDAY PICCADILLY LINE SERVICES
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |31/01/26 02/02/26 BETWEEN ACTON TOWN AND HEATHROW
(SW) Lane 0100 Sat 10330 Mon AIRPORT AND DISTRICT LINE SERVICES TO
Up Sheepcote WIMBLEDON & RICHMOND TO BE MAINTAINED.
Lane
Waterloo Up Windsor Possession  [31/01/26 01/02/26 PARTS 1,2, 3AND 4
Fast/Up Windsor
Up Widsor 0100 Sat 0045 Sun TRACK RENEWALS NINE ELMS JN/QUEENSTOWN
Slow/Windsor ROAD S&C SIX WEEK FOLLOW-UP
Reversible
Waterloo Waterloo North Siding Sidings 31/01/26  |02/02/26 PARTS 2, 3AND 4
b .
ossession 0100 Sat 0330 Mon TRACK MAINTENANCE CDO1B
Barnes Waterloo Up Windsor Possession  [01/02/26 02/02/26
Slow/Windsor 0045 Sun  |0330 Mon
Reversible
Up Windsor
Fast/Up Windsor
Point Pleasant Jn [East Putney Putney Reversible |Possession |01/02/26 02/02/26
0045 Sun  |0330 Mon
Queenstown Barnes Down Windsor Possession  |01/02/26 02/02/26
Road Fast 0045 Sun  |0330 Mon
Waterloo Barnes UMR/DWS/DW/D |Possession |01/02/26 02/02/26
WS 0045 Sun (0330 Mon
Waterloo West  |Queenstown Road |Up Main Fast Possession  [01/02/26 02/02/26
Crossings Down Main Fast 0045 Sun  |0330 Mon
Waterloo West  |Queenstown Road |Up Main Slow Possession  [01/02/26 01/02/26
Crossings 0150 Sun  |0610 Sun

Down Main Slow
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4071214 |SO110 Balham Jn Beckenham Jn Down and Up Possession |01/02/26 02/02/26 PLATFORM 6 AT NORWOOD JUNCTION NOT
SO500 Crystal Palace 0105 Sun {0400 Mon AVAILABLE AND SERVICES TO BE RETIMED
SO510 THROUGH PLATFORM 5
S0O650 Bromley Down Jn |Beckenham Jn Crystal Palace Possession |01/02/26 02/02/26
S0680 Single 0105 Sun  |0400 Mon SOUTHERN VICTORIA TO LONDON BRIDGE VIA
. CRYSTAL PALACE SERVICES WILL NOT RUN
Bromley Jn Norwood Jn Down Crystal Possession |01/02/26 02/02/26
(London) Palace Spur/Down 0105 Sun /0400 Mon ARL ELL SERVICES TO CRYSTAL PALACE WILL
Platform Loop NOT RUN
Up Crystal Palace
Spur : NO ACCESS TO STREATHAM HILL SIDINGS
Crystal Palace Crystal Palace Platform 3 Possession |01/02/26 02/02/26
Platform 5 0105 Sun 0400 Mon STREATHAM HILL UP SIDING EAST ARRIVAL
: ROAD TO BE OUTBERTHED
Sydenham Down and Up Possession |01/02/26 02/02/26
Sydenham Spur 0105 Sun  |0400 Mon ARL TO BERTH STOCK IN PLATFORMS 3 & 5 AT
C
Leigham Jn Tulse Hill Down & Up Possession |01/02/26 02/02/26 CRYSTAL PALACE.
Leigham Spur 0105 Sun {0400 Mon
- - WORK: MTCE
Tulse Hill West Norwood Jn Down and Up Possession  [01/02/26 02/02/26 :
West Norwood 0105 Sun 10400 Mon WORK: FOREST HILL RESIGNALLING
Spur
Streatham Hill Streatham Hill Down Sidings Sidings 01/02/26 02/02/26
Up Sidings Possession 0105 Sun {0400 Mon
P2025/4079367 |SO110 Faversham Dumpton Park Down Thanet Possession [31/01/26 02/02/26 TRAINS TO START/TERMINATE AT FAVERSHAM
Up Thanet 0210 Sat 0400 Mon
RAIL REPLACEMENT ROAD SERVICE TO
Margate Margate Plats 1-4, Down |Possession |31/01/26 02/02/26 OPERATE BETWEEN FAVERSHAM AND
Loop, Up Bay 0210 Sat 0400 Mon RAMSGATE
Faversham Faversham Down Sidings Sidings 31/01/26 02/02/26 MARGATE PLATFORM 4 TO BE OUTBERTHED
Possession 10210 Sat {0400 Mon

FAVERSHAM DOWN RECEPTION ROAD TO BE
OUTBERTHED

ROUTE IS AVAILABLE TO SHUNT FAVERSHAM
SIDE OF RAMSGATE

WORK: MTCE

WORK: SID TRACK - HERNE BAY - PLTR
WORK: WD - FAVERSHAM RERAIL
WORK: ST PETERS ROAD
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4075256 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|01/02/26 01/02/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST

S0220 East + EPR 0230 Sun {0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4
Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081238 |SO130 Edward Street Jn |Courthill Loop South |Down Kent Fast/ |Possession |31/01/26 01/02/26 PART ONE: 0120 SAT to 0120 SUN
SO510 Jn Down Fast 0120 Sat 0120 Sun (27 hrs) ALL SE TRAINS TO RUN TO/FROM CANNON
Up Fast/ Up Kent STREET
Fast
North Kent East  |Courthill Loop South |1 Down / Down Possession [31/01/26 01/02/26 SOUTHEASTERN MAIN LINE DIVERSIONS TO
Jn Jn Kent Slow 0120 Sat  |0120 Sun (27 hrs)  VICTORIA
Up Kent Slow / 3
Up HASTINGS LINE DIVERSIONS VIA MID KENT LINE
New Cross 2 Reversible Possession |31/01/26 01/02/26
0120 Sat 0120 Sun (27 hrs) PART TWO: 0120 SUN to 0400 MON
CHARING CROSS PLATFORMS 1 TO 3 TO BE
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession |31/01/26 02/02/26 OUTBERTHED
Loop 0120 Sat (0400 Mon (27 hrs)
Up Ladywell Loop ALL SE TRAINS TO RUN TO/FROM CANNON
Tanners Hill Jn |Lewisham Vale Jn  |Up Tanners Hill |Possession |31/01/26 02/02/26 STREET
Down Tanners Hill 0120 Sat 0400 Mon (27 hrs) |orp SERVICES TO BE AMENDED AS FOLLOWS:
Charing Cross  |Charing Cross Platforms 1-6 Possession |01/02/26  |02/02/26 9J™ WILL NOT RUN
0120 S 0400 M 27h 9R** TO RUN 1TPH EXTENDED TO HORSHAM AND
un on(27hrs) 1 TpH TO OPERATE AS 9M* AND TERMINATE AT
Ewer Street Jn Down Charing Possession |01/02/26 02/02/26 BLACKFRIARS
Cross Slow 0120 Sun (0400 Mon (27 hrs) 9T** & 9S88 TO TERMINATE AT THREE BRIDGES
Up Charing Cross
Slow SOUTHEASTERN MAIN LINE DIVERSIONS TO
London Bridge Down Charing X |Possession |01/02/26  |02/02/26 VICTORIA
Fast/Down
Charing Cross 0120 Sun 0400 Mon (271rs) |, \ <1iNGS LINE DIVERSIONS VIA MID KENT LINE
Up Charing
Cross/Up Charing RAIL REPLACEMENT ROAD SERVICE TO
X Fast OPERATE AS FOLLOWS:
Chislehurst Jn St. Mary Cray Jn Reversible Possession |01/02/26 02/02/26 LEWISHAM TO ORPINGTON
Chatham Loop 0120 Sun 0400 Mon (27 hrs) |-EWISHAM TO DARFORD VIA SIDCUP
Courthill Loop Courthill Loop South [Down Courthill Possession |01/02/26 02/02/26 NO ACCESS TO HITHER GREEN PAD OR
North Jn Jn Loop 0120 Sun  |0400 Mon (27 hrs) BRAMDEAN SIDINGS
Up Courthill Loop
- FREIGHT SERVICES TO / FROM ISLE OF GRAIN
Crayford Spur A |Crayford Spur B Jn  |Dn/Up Crayford |Possession |01/02/26 02/02/26 TO DIVERT VIA BEXLEYHEATH
Jn Spur 0120 Sun  |0400 Mon (27 hrs)
Grove Park Bromley North Down Bromley Possession |01/02/26 02/02/26
Brag(r:gmle 0120 Sun 0400 Men (27 hrs)  \wORK: MTCE
Brpanch Y WORK: PARKS BRIDGE RESIGNALLING
Grove Park Bromley Branch  |Possession |01/02/26 02/02/26
Platform 0120 Sun 0400 Mon (27 hrs)
Hawkwood Jn Chislehurst Jn Up Chatham Possession |01/02/26 02/02/26
Loop(pt) 0120 Sun (0400 Mon (27 hrs)
Hither Green Jn  |Dartford Jn Up Dartford Loop |Possession |01/02/26 02/02/26
0120 Sun  |0400 Mon (27 hrs)
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081238 Down Dartford
Continued Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession |01/02/26 02/02/26
Hither Green Spur 0120 Sun 0400 Mon (27 hrs)
London Bridge Courthill Loop South |Up Kent Fast/8 Up |Possession  |01/02/26 02/02/26
Jn 0120 Sun  |0400 Mon (27 hrs)
London Bridge Platforms 6t0 9  |Possession |01/02/26 02/02/26
0120 Sun  |0400 Mon (27 hrs)
Petts Wood Jn 7 Reversible/Down|Possession  |01/02/26 02/02/26
Kent Fast/Down 0120 Sun 0400 Mon (27 hrs)
Fast
Southwark Park 6 Down Possession [01/02/26 02/02/26
Road Jn 0120 Sun  |0400 Mon (27 hrs)
North Kent East |New Cross 3Up Possession  [01/02/26 02/02/26
Jn 4 Down 0120 Sun  |0400 Mon (27 hrs)
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession  [01/02/26 02/02/26
Loop 0120 Sun {0400 Mon (27 hrs)
Up Ladywell Loop
St. Mary Cray Jn [Hawkwood Jn Up Chatham Possession  [01/02/26 02/02/26
Loop(pt) 0120 Sun  |0400 Mon (27 hrs)
Grove Park Grove Park Washer Lines 3/1 |Sidings 01/02/26 02/02/26
Grove Park Shed Possession  |0120 Sun  |0400 Mon (27 hrs)
Sidings 1-12
Cripple Siding
Shunt Neck
Washer Lines 4/2
31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45
Hither Green Hither Green Loco Sidings/PAD |Sidings 01/02/26 02/02/26
Possession 10120 Sun  |0400 Mon (27 hrs)
Sidcup Sidcup Down Siding Sidings 01/02/26 02/02/26
Possession 10120 Sun {0400 Mon (27 hrs)
P2025/4080757 |SO130 London Bridge London Bridge 3Up Affected 31/01/26 31/01/26 GTR THAMESLINK SERVICES TO TERMINATE IN
S0O510 0001 Sat 2359 Sat (19 hrs) PLATFORM 3 AT LONDON BRIDGE.
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078814 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |31/01/26 31/01/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession [31/01/26 31/01/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |31/01/26 31/01/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [31/01/26 31/01/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079566 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|31/01/26 31/01/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|31/01/26 31/01/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|31/01/26 31/01/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079396 |SO130 Appledore Dungeness Ground |Single Possession |01/02/26 01/02/26 0635 ASHFORD TO CHARING CROSS TO START
S0200 Frame 0055 Sun 0725 Sun AT HEADCORN.
S0210
Ashford Ashford Up Loop/Platform |Possession |01/02/26 01/02/26 RAIL REPLACEMENT ROAD SERVICE TO
1 0055 Sun 0725 Sun OPERATE BETWEEN ASHFORD AND HEADCORN.
Rye Down Possession 01/02/26 01/02/26 AT HEADCORN UP TRAINS TO START BACK
Hastings/Single 0055 Sun 0725 Sun FROM DOWN PASSENGER LOOP
Up
Hastings/Single : CHART LEACON GATE 'A' TO REMAIN CLOSED.
Ashford (West) Ashford (East) Up Slow/Platform |Possession 01/02/26 01/02/26 CHART LEACON GATE 'B' TO REMAIN CLOSED.
2 0055 Sun 0725 Sun
Ashford (West) Down Slow (part) |Possession |01/02/26 01/02/26 WORK: MTCE
Down Maidstone 0055 Sun 0725 Sun
Up Maidstone
Maidstone Loop
Headcorn Ashford (East) Down Main/Down |Possession |01/02/26 01/02/26
Fast 0055 Sun  |0725 Sun
Up Fast/Up Main
Ashford (East) Ashford (East) East Berthing Sidings 01/02/26 01/02/26
Sidings Possession  |0055 Sun  |0725 Sun
Up Berthing
Sidings
Crane
Depot/Tamper
Depot
Chart Leacon Chart Leacon Depot |Depot Reception |Sidings 01/02/26 01/02/26
Depot Road Possession 10055 Sun {0725 Sun
Headshunt
P2025/4080607 |SO180 Crayford Spur A |Gravesend Down North Possession [01/02/26 01/02/26 TRAINS TO START/TERMINATE IN PLATFORMS 2
S0290 Jn Kent/Down Main 0120 Sun  |0715 Sun & 3 AT STROOD
S0310 Up Main/Up North
S0320 Kent PLATFORM 1 AT DARTFORD TO BE
S0430 Crayford Spur B |Dartford Jn Dn/Up Dartford Possession  [01/02/26 01/02/26 OUTBERTHED.
Jn Loop 0120 Sun 0715 Sun
Dartford Dartford Reversible Possession |01/02/26 01/02/26 WORK: SID TRACK - NORTHFLEET - PREP
Platforms 1- 4 0120 Sun  |0715 Sun WORK: SID TRACK - DARTFORD - PREP
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |01/02/26 01/02/26
International Connection 0120 Sun  |0715 Sun
Up North Kent
Connection
Dartford Dartford Down Sidings Sidings _ 01/02/26 01/02/26
Up Sidings Possession 10120 Sun  |0715 Sun

Electronic Copy - Uncontrolled when printed

Page

147




Network Rail

Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076939 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [01/02/26 01/02/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platf 4 0145 Sun 0800 Sun OUTBERTHED
S0280 atiorm GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession |01/02/26 01/02/26
Slow 0145 Sun  |0800 Sun WORK: MTCE
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |01/02/26 01/02/26
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  [01/02/26 01/02/26
Down Snowhill 0145 Sun  |0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  [01/02/26 01/02/26
Hill/Down Holborn 0145 Sun  |0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 01/02/26 01/02/26
Possession |0145 Sun (0800 Sun
P2025/4076919 |SO400 St. Pancras Stratford All CTRL Lines Possession |01/02/26 01/02/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |01/02/26 01/02/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077159 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |02/02/26 02/02/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  |02/02/26 02/02/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon (0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
; . , AFFECTED)
Stratford Temple Mills Single Possession |02/02/26 02/02/26
International West|International Depot 0025 Mon {0440 Mon
Jn
P2025/4077844 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |01/02/26 01/02/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 WORK: MTCE
SW300 Redhill Godstone Down Possession  [01/02/26 01/02/26
Tonbridge/Godsto 0105 Sun 0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |01/02/26 01/02/26
3 0105 Sun 0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession |01/02/26 01/02/26
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 01/02/26 01/02/26
Siding Possession |0105 Sun (0610 Sun
Redhill Redhill Loco Sidings Sidings 01/02/26 01/02/26
Possession 0105 Sun {0610 Sun
Reigate Reigate Down Siding Sidings 01/02/26 01/02/26
Possession |0105 Sun (0610 Sun

Electronic Copy - Uncontrolled when printed

Page

149




Network Rail

Kent and Sussex Route

EAS (ARP) - Section 7

Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 45 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077384 |SO500 Three Bridges Crawley Down and Up Line Blockage|31/01/26 31/01/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|31/01/26 31/01/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

Up Platform Loop

TRAINS TO/FROM CRAWLEY NEW YARD TO
SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078768 |SO500 Copyhold Jn Ardingly Sidings Ardingly Single Possession |01/02/26 02/02/26 SOUTHERN VICTORIA TO BRIGHTON SERVICES
S0580 0130 Sun {0400 Mon TO DIVERT 1TPH VIA ARUN VALLEY AND
S0O590 LITTLEHAMPTON (RM).
S0630 Haywards Heath |Haywards Heath Up Loop Possession  [01/02/26 02/02/26
Down Loop 0130 Sun  |0400 Mon SOUTHERN AND THAMESLINK SERVICES TO
TERMINATE AND START BACK AT THREE
Keymer Jn Lewes Down and Up Possession  [01/02/26 02/02/26 BRIDGES.
Lewes 0130 Sun  |0400 Mon
: RAIL REPLACEMENT ROAD SERVICE WILL
Preston Park Preston Park Up Loop Possession |01/02/26 02/02/26 OPERATE BETWEEN THREE BRIDGES AND
0130 Sun /0400 Mon BRIGHTON / LEWES.
Preston Park Jn  |Brighton Carriage Road Possession |01/02/26 02/02/26 IALL PLATEORMS AVAILABLE TO TRAEEIC AT
0130 Sun 0400 Mon THREE BRIDGES.
Hove Jn gﬁf"tvonm‘f‘i”%ps ur Possession gllégzéze gfé%zﬁe COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5
P un on TO PLATFORM 4 AT THREE BRIDGES NOT
Three Bridges Balcombe Tunnel Jn |Down and Up Possession |01/02/26 02/02/26 AVAILABLE.
Slow
0130 Sun 0400 Mon ACCESS AVAILABLE TO/FROM THREE BRIDGES
Brighton Down & Up Possession |01/02/26 02/02/26 DOWN YARD VIA T1760/ T1761PTS.
Fast/Main 0130 Sun  |0400 Mon
ACCESS AVAILABLE TO/FROM THREE BRIDGES
Brighton Brighton Down Main Sidings 01/02/26 02/02/26 UP YARD VIA T1762 / T1763PTS.
Carriage Siding  |Possession  |0130 Sun  |0400 Mon
No.1 PRESTON PARK UP SIDINGS TO BE AVAILABLE
Goods Reception FOR BERTHING STOCK; HOWEVER CURRENT
Road/Departure \WILL BE AFFECTED.
Road
Down Main BRIGHTON DOWN SIDINGS TO BE AVAILABLE
Carriage Siding FOR BERTHING STOCK; HOWEVER CURRENT
No.2 \WILL BE AFFECTED.
Engineers Sidings
Loco Release ?2%37%88 TO LOVERS WALK SIDINGS VIA T1840 &
Siding
Copyhold Jn Ardingly Sidings Run Round Loop |Sidings 01/02/26 02/02/26 POINTS THROUGHOUT.
Hopper Road Possession 10130 Sun 0400 Mon HAYWARDS HEATH UP/DOWN LOOPS TO BE
. - OUTBERTHED.
Cripple Sidings
Haywards Heath |Haywards Heath Down Sidings Sidings 01/02/26 02/02/26 GTR TO LEAVE UNITS UNATTENDED IN
Up Siding Possession 0130 Sun  |0400 Mon PLATFORMS 2 & 3 AT THREE BRIDGES
Shunt Neck
Preston Park Preston Park Up Sidings Sidings 01/02/26 02/02/26 WORK: MTCE
Possession 0130 Sun (0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4072949 |SO520 Farlington Jn Cosham Jn Up Spur Possession |01/02/26 01/02/26 GTR: 5NO1 & 5S11 TO BE RETIMED. 1N11 TO
SW110 D s 0130 Sun  |0655 Sun START FROM HAVANT. GTR TO BERTH 1 X 5 CAR
SW140 own Spur UNIT IN THE PORTSMOUTH AREA.
Petersfield Portcreek Jn Down Main Possession |01/02/26 01/02/26
Mai 0130 Sun 10655 Sun TRACK MAINTENANCE: HO5
Up Main WORKS DELIVERY: PETERSFIELD RERAIL LWRT
Southbourne Havant Jn Down Brighton Possession |01/02/26 01/02/26
Up Brighton 0130 Sun  |0655 Sun
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4053980 |[EA1310 |Ladbroke Grove |Southall West Jn Down and Up Possession |31/01/26 01/02/26 0045 SUN TO 0550 SUN
GW103 Main 2300 Sat 0045 Sun ALL LINE BLOCK
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |01/02/26 01/02/26 NO ACCESS TO / FROM SOUTHALL YARD.
GWwW178 0045 Sun  |0550 Sun NO ACCESS TO / FROM ELIZABETH LINES CCOS
XR001 . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Acton Wells Jn  |Acton West Down and Up Possession |01/02/26 01/02/26 PADDINGTON.
Poplar 0045 Sun 0550 Sun 2R89 TO TERMINATE AT SLOUGH ECS TO
- - RETURN TO READING TRAIN CARE DEPOT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |01/02/26 01/02/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
0045 Sun 0550 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Hanwell Jn Drayton Green Jn Down and U Possession [01/02/26 01/02/26
v West Loop P 0045 Sun 10550 Sun 0550 SUN TO 0720 SUN
TRAINS TO REVERSE AT EALING BROADWAY /
Southall East Jn Hanwell Up & Possession |01/02/26  |01/02/26 ACTON WEST ON RELIEF LINE SIDE ONLY
Down Goods 0045 Sun 0550 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
Loops NO ACCESS TO / FROM SOUTHALL YARD.
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |01/02/26  |01/02/26 NO ACCESS TO / FROM ELIZABETH LINES CCOS
Junction Line 0045 Sun 0720 Sun NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
PADDINGTON.
Grand Canal Crossrail Depot  |Possession |01/02/26 01/02/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
Junction (inc) Line 2 0045 Sun 0720 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
North Pole Depot North Pole Line A |Possession |01/02/26 01/02/26
and B 0045 Sun 0720 Sun 0720 SUN TO 0500 MON - TRAINS TO RUN OVER
i i i THE RELIEF LINES.
Old Oak Common Carr_lage _L|_ne and |Possession |01/02/26 01/02/26 ALL PANTOGRAPHS TO BE LOWERED AND
East Jn Engine Siding 0045 Sun (0720 Sun LOCKED IN WEST EALING LOOPS NO2. AND NO.3
Engine and BETWEEN 0045 SUN AND 0430 SUN..
Carriage Line
Old Oak Common |CrossRail Depot Back Line Possession 01/02/26 01/02/26 WORK DETAILS =
East Jn Washer Bypass 0045 Sun 0720 Sun HS2 OOC STATION DEVELOPMENT WORKS
MAINTENANCE
Paddington Paddington Platforms 1to 6 |Possession |01/02/26 01/02/26
Platforms 7 to 12 0045 Sun 0720 Sun
and 14
Southall West Jn Lines 4 and Possession |01/02/26 01/02/26
5/Down and Up 0045 Sun  |0445 Sun
Relief
Lines 1 to 3/Down |Possession |01/02/26 01/02/26
and Up Main 0045 Sun {0720 Sun
Subway Jn Link Line/Royal Possession  [01/02/26 01/02/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession |01/02/26 01/02/26
(London) Junction (inc) Line 1 0045 Sun 0720 Sun
Southall Brentford GF Single Possession |01/02/26 01/02/26
0045 Sun  |0720 Sun
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Week 45 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4053980 Southall East Jn  [Southall West Jn Southall West Possession |01/02/26 01/02/26
Continued Loop 0045 Sun  [0720 Sun
Up Brentford Loop
West Ealing Greenford South Jn |Down and Up Possession |01/02/26 01/02/26
Greenford/Branch 0045 Sun {0550 Sun
West Ealing West Ealing Bay |Possession |01/02/26 01/02/26
Platform 5 0045 Sun 0550 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |01/02/26 01/02/26
No 1 0045 Sun 0550 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |01/02/26 01/02/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Eastbound Possession |01/02/26 01/02/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 01/02/26 01/02/26
Reception 1, 2 & 3 Possession  |0045 Sun  |0550 Sun
Brentford GF Brentford Goods West London Sidings 01/02/26 01/02/26
Waste Possession  |0045 Sun {0720 Sun
Day and Son GF Days Aggregates |Sidings 01/02/26 01/02/26
Terminal Possession  |0045 Sun 0720 Sun
CrossRail Depot |CrossRail Depot Washer Bypass |Sidings 01/02/26 01/02/26
and Back Line Possession  |0045 Sun  |0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 01/02/26 01/02/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 01/02/26 01/02/26
West Possession  |0045 Sun 0550 Sun
Southall West Jn Down Brentford  |Sidings 01/02/26 01/02/26
Siding Possession  |0045 Sun (0720 Sun
Southall Yard
West Ealing Jn  |Hanwell Jn West Ealing BLOCKED To|01/02/26 01/02/26
Sidings No 2 Loop |Electric 0045 Sun  |0430 Sun
/ No 3 Loop Trains
Acton Main Line |Acton West Acton Dive-Under |Possession |01/02/26 01/02/26
0550 Sun 0720 Sun
Paddington Acton West Lines 4 and Possession  [01/02/26 01/02/26
5/Down and Up 0550 Sun  |0720 Sun
Relief
Ladbroke Grove |Southall West Jn Down and Up Possession |01/02/26 01/02/26
Main 0720 Sun /0900 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053980 Ladbroke Grove |Acton West Down and Up Possession |01/02/26 02/02/26
Continued Main 0900 Sun  |0500 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4079359 [SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  |08/02/26 09/02/26 ARL SLL SERVICE WILL NOT RUN
S0250 U 0100 Sun  |0400 Mon
p
S0645 Atlantic/Platform 2
SW100 Battersea Pier Jn |Factory Jn Down Stewarts Possession |08/02/26 09/02/26 CIC,:ACEOSI\?GTI-(I)E/E%%%S ATTERSEA YARD SIDINGS
Lane 0100 Sun 0400 Mon
Brixton Jn Cambria Jn Down and Up Possession |08/02/26 09/02/26 éLPJ'll_'g-IEFRQI'Ei'\EAS A-I';'\ollcs:g%l-\’olﬁélgﬁgg%l\\l() I;-I?P?DE
Catford Loops 0100 Sun  |0400 Mon )
Factory Jn Longhedge Jn Down & Up Possession |08/02/26  |09/02/26 ROAD 3 IN GROSVENOR SHEDS TO BE
Ludgate 0100 Sun 0400 Mon OUBERTHED
Loughborough Jn |Canterbury Road Jn |Down and Up Possession  |08/02/26 09/02/26 FREIGHT SERVICES TO BE DIVERTED VIA
Brixton Spur 0100 Sun  |0400 Mon REDHILL OR RETIMED/CANCELLED
Nine Elms Jn Linford St Jn Down & Up Possession |08/02/26 09/02/26 DOWN AND UP HOLBORN LINES AVAILABLE TO
Waterloo Curve 0100 Sun {0400 Mon TRAFFIC AT HERNE HILL
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession |08/02/26 09/02/26 MAIN LINE DIVERSIONS TO CANNON STREET
0100 Sun  |0400 Mon
Stewarts Lane Jn |Victoria Up Stewarts Possession |08/02/26 09/02/26 SEXJI?FEQi;ESRN SERVICES DIVERTED TO
Lane/Up Chatham 0100 Sun  |0400 Mon
Slow ~
Victoria Herne Hill Down & Up Possession  |08/02/26 09/02/26 CANNON STREET LUL TO BE OPEN
gg;tm;‘n 0100 Sun 0400 Mon LUL VICTORIA LINE TO BE OPEN BETWEEN
Victoria Platforms 1 - 8 Possession  |08/02/26 09/02/26 VICTORIA AND BRIXTON
0100 Sun 0400 Mon LUL NORTHERN LINE TO BE OPEN BETWEEN
Voltaire Road Jn Down Chatham Possession |08/02/26 09/02/26 CLAPHAM NORTH AND CENTRAL LONDON
Slow/Chatham 0100 Sun 0400 Mon BERTHING SIDINGS NO 1 & 2 TO BE
Reversible OUTBERTHED
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 08/02/26 09/02/26
NolandNo2  |Possession 0100 Sun 0400 Mon TRAINS TO/FROM STEWARTS LANE JN TO
Victoria Victoria 1 - 9 Shed Roads |Sidings 08/02/26 09/02/26 STEWARTS LANE DEPOT TO TRAVEL OVER THE
o Possession 0100 Sun 0400 Mon UP STEWARTS LANE, AND BE ROUTED VIA
Wall Sidings VS737PTS, VS740PTS & VS741PTS
Battersea Pier Jn |Stewarts Lane Jn Battersea Line Blockage|08/02/26 09/02/26 WORK: Croydon DU - Maintenance SUO1
Reversible Between : -
(Trains)+Deto 0130 Sun 0330 Mon WORK: Orpington DU - Maintenance K08.1
nators
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073716 |SO110 Barnes New Kew Jn Down Hounslow |Possession |07/02/26 09/02/26 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT
S0250 Ub Hounslow 0105 Sat 0330 Mon CLEAR. PLATFORMS 20 TO 24 TO BE AVAILABLE
SW100 P FOR BERTHING.
SwW210 Waterloo Up Windsor Possession |07/02/26 09/02/26
SW230 Slow/Windsor 0105 Sat 0330 Mon SWR: WINDSOR & READING SERVICES TO BE
Reversible DIVERTED VIA WIMBLEDON AND KINGSTON.
Nine Elms Jn Linford St Jn Down Waterloo  |Possession |07/02/26 09/02/26 WATERLOO VIA KINGSTON AND TWICKENHAM
Curve 0105 Sat 0330 Mon SERICES WILL OPERATE BETWEEN KINGSTON
Up Waterloo /AND RICHMOND ONLY. HOUNSLOW LOOP
Curve SERVICES TO START AND TERMINATE AT KEW
Point Pleasant Jn |East Putney Putney Reversible |Possession |07/02/26 09/02/26 BRIDGE. RAIL REPLACEMENT ROAD SERVICES
0105 Sat 0330 Mon TO OPERATE BETWEEN CLAPHAM JUNCTION TO
KEW BRIDGE AND TWICKENHAM.
Queenstown Richmond Down Windsor Possession |07/02/26 09/02/26
Road Fast/Down 0105 Sat 0330 Mon LUL: PICCADILLY LINE SERVICES BETWEEN
Richmond/Down ACTON TOWN AND HEATHROW AIRPORT AND
Twickenham DISTRICT LINE SERVICES TO WIMBLEDON &
Richmond Waterloo Up Richmond/Up |Possession |07/02/26 09/02/26 RICHMOND TO BE MAINTAINED.
Windsor Fast/Up 0105 Sat 0330 Mon
Windsor FREIGHT SERVICES TO BE DIVERTED VIA WEST
Waterloo Barnes UMR/DWS/DW/D |Possession |07/02/26 09/02/26 LONDON LINE AND ACTON WELLS
WS 0105 Sat 0330 Mon
; ] ; ; TRACK RENEWALS: NINE ELMS JN/QUEENSTOWN
International Jn Windsor Relief Possession |07/02/26 09/02/26 ROAD S&C SIX WEEK EOLLOW-UP
Line 1 _ 0105 Sat 0330 Mon STRUCTURES: QUEENS RIDE BRIDGE
Windsor Relief STRENGTHENING
_ Line 2 FELTHAM RESIGNALLING: IBJ RECOVERIES
Nine Elms Jn DW/DWF Possession |07/02/26 09/02/26 TRACK MAINTENANCE: CDOla
0105 Sat  |0330 Mon
Waterloo Platforms 12 to 24 |Possession |07/02/26 09/02/26
0105 Sat 0330 Mon
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |07/02/26 09/02/26
(sw) Lane 0105 Sat 0330 Mon
Up Sheepcote
Lane
Clapham Yard Clapham Yard Siding 48 Sidings 07/02/26 09/02/26
Possession  |0105 Sat  |0330 Mon
Waterloo Waterloo North Siding Sidings 07/02/26 09/02/26
Possession 0105 Sat {0330 Mon
West London Jn  |Clapham Jn No. 6 & 49 Sidings|Sidings 07/02/26 09/02/26
(sw) Possession 0105 Sat {0330 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078719 |SO110 St. Mary Cray Jn |Fawkham Jn Down Chatham |Possession |08/02/26 08/02/26 5P02 TO START FROM GROSVENOR SHEDS
S0140 Slow/Down 0115 Sun  |0710 Sun
Chatham Main
Up Chatham WORK: MTCE
Main/Up Chatham
Slow
Hawkwood Jn Up Chatham Possession  |08/02/26 08/02/26
Loop(pt) 0115 Sun  |0710 Sun
Otford Jn Down Chatham Possession |08/02/26 08/02/26
Fast/Down 0115 Sun |0710 Sun
Maidstone
Up Maidstone/Up
Chatham Fast
P2025/4074870 |SO110 Faversham Buckland Jn Down Chatham Possession  |08/02/26 09/02/26 TRAINS TO START/TERMINATE AT
S0160 Up Chatham 0140 Sun  |0400 Mon SITTINGBOURNE
Faversham Platforms 1- 4 Possession  |08/02/26 09/02/26 TRAINS TO START/TERMINATE AT HERNE BAY,
0140 Sun  |0400 Mon TRAINS SHUNT FROM UP PLATFORM TO DOWN
PLATFORM VIA LONDON END CROSSOVER
Sittingbourne Herne Bay Down Possession  |08/02/26 09/02/26
Chatham/Down 0140 Sun  |0400 Mon RAIL REPLACEMENT ROAD SERVICES TO
Thanet OPERATE AS FOLLOWS:
Up Thanet/Up SITTINGBOURNE TO HERNE BAY
Chatham FAVERSHAM TO DOVER PRIORY.
Canterbury East |Canterbury East Up Sidings Sidings 08/02/26 09/02/26
Possession 0140 Sun  |0400 Mon FAVERSHAM BACK ROAD AND RECEPTION ROAD
_ _ TO BE OUTBERTHED
Faversham Faversham Down Sidings Sidings 08/02/26 09/02/26
Up Sidings Possession 0140 Sun  |0400 Mon
e _ WORK: MTCE
Shepherds Well |Shepherds Well Down Sidings Sidings 08/02/26 09/02/26
Possession 0140 Sun  |0400 Mon
Sittingbourne Sittingbourne Sittingbourne Sidings 08/02/26 09/02/26
Carriage Siding Possession 0140 Sun  |0400 Mon
P2025/4075257 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|08/02/26 08/02/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun {0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4
Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079358 |SO130 London Bridge Bricklayers Arms Jn |9 Reversible/Down|Possession |08/02/26 09/02/26 LONDON BRIDGE PLATFORMS 10 AND 11 TO BE
SO510 Sussex Slow 0105 Sun {0400 Mon (27 hrs) OUTBERTHED
S0645 10
S0680 Reversible/Sussex THAMESLINK LONDON BRIDGE TO BRIGHTON /
S0681 Reversible HORSHAM SERVICES TO USE PLATFORMS 4 AND
London Bridge Platforms 10 to 15 |Possession |08/02/26 09/02/26 5 AT LONDON BRIDGE UNTIL 0915 SUNDAY
0105 Sun  |0400 Mon (27 hrs)
NO ARL SOUTH LONDON LINE SERVICES TO RUN
Tulse Hill 11 Rev/Sth Possession  |08/02/26 09/02/26 IALL DAY SUNDAY
London Rev/Dn 0105 Sun  |0400 Mon (27 hrs)
Sth London/Dn TRAINS TO TERMINATE AT TULSE HILL
Portsmouth PLATFORM 3 AND SHUNT VIA VC165 GROUND
Old Kent Road Jn |Old Kent Road Jn Down Silwood Possession  |08/02/26 09/02/26 POSITION LIGHT TO RE-START IN PLATFORM 4
(part) 0105 Sun (0400 Mon (27 hrs)
Up Silwood (part) GTR TO STABLE IN SMITHFIELD SIDINGS
Peckham Rye Jn |Crofton Road Jn Down and U Possession  |08/02/26 09/02/26
y Atantia 0 0105 Sun 0400 Mon (27 hrs) UL NORTHERN LINE TO BE OPEN FROM
CLAPHAM NORTH TO CENTRAL LONDON
South Bricklayers Arms Jn [Bermondsey Possession |08/02/26  |09/02/26 LUL JUBILEE LINE TO BE OPEN BETWEEN
Bermondsey Jn Reversible 0105 Sun 0400 Mon (27 hI'S) CANADA WATER AND WATERLOO
Spur
Tulse Hill Up Portsmouth/Up |Possession  |08/02/26  |09/02/26 RAIL REPLACEMENT ROAD SERVICE TO
South London 0105 Sun (0400 Mon (27 hrs) OPERATE BETWEEN LONDON BRIDGE AND
TULSE HILL, AND BETWEEN CANADA WATER AND
Spa Road London Bridge 8 Up Possession  |08/02/26 09/02/26 CLAPHAM JUNCTION
0105 Sun {0400 Mon (27 hrs)

UP KENT FAST TRAINS TO TRAVEL OVER THE 7
REVERSIBLE BETWEEN SPA ROAD JN
(TL7273PTS) AND LONDON BRIDGE STATION
(TL7188PTS), PLATFORM 9 AT LONDON BRIDGE
AVAILABLE FOR TRAFFIC

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4080795 [SO130 Courthill Loop Courthill Loop South |Down Courthill Possession  |08/02/26 08/02/26 AT GROVE PARK TRAINS SHUNT VIA UP
S0O310 North Jn Jn Loop 0120 Sun  |0715 Sun RECEPTION ROAD.
Up Courthill Loop NO ACCESS TO HITHER GREEN PAD
Hither Green Jn |Sidcup Eown Dartford Possession |08/02/26 08/02/26 ACCESS TO GROVE PARK DOWN SIDINGS FROM
0op 0120 Sun 0715 Sun COUNTRY END ONLY
Up Dartford Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession |08/02/26 08/02/26 ECS TO BE DIVERTED.
Hither Green Spur 0120 Sun  |0715 Sun
WORK: SID TRACK - HITHER GREEN - PREP
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession  |08/02/26 08/02/26
Loop 0120 Sun  |0715 Sun
Up Ladywell Loop
St. Johns Jn Grove Park Down Kent Slow |Possession |08/02/26 08/02/26
Up Kent Slow 0120 Sun 0715 Sun
Tanners Hill Jn  |Grove Park Down Kent Fast |Possession |08/02/26 08/02/26
Up Kent Fast 0120 Sun 0715 Sun
Hither Green Hither Green Loco Sidings/PAD |Sidings 08/02/26 08/02/26
Possession 10120 Sun 0715 Sun
P2025/4078815 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |07/02/26 07/02/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |07/02/26 07/02/26
D si (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |07/02/26 07/02/26 CHISLEHURST DOWN JN
Sidings 1-4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
latf DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |07/02/26 07/02/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat

Up Fast Ton Loop

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079607 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|07/02/26 07/02/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p bBatand Ba TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|07/02/26 07/02/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|07/02/26 07/02/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2025/4081349 |SO130 Dunton Green Hildenborough Down Main Possession  |08/02/26 08/02/26 SEVENOAKS PLATFORM 4 TO BE OUTBERTHED
S0O140 Up Main 0105 Sun 0650 Sun
P GTR TO STABLE IN DOWN SIDING/GUSSET
Otford Jn Sevenoaks Down Bat and Ball|Possession |08/02/26 08/02/26 SIDING
Up Bat and Ball 0105 Sun  |0650 Sun
Sevenoaks Sevenoaks Down Loop Possession |08/02/26  |08/02/26 'WORK: MTCE
Up Loop 0105 Sun  |0650 Sun
Sevenoaks Sevenoaks Down Sidings 08/02/26 08/02/26
Siding/Gusset Possession |0105 Sun  |0650 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071211 |SO130 Ashford (West)  |Ashford (West) Down Fast (part) |Possession |08/02/26 08/02/26 NO ROUTE AVAILABLE FROM FAST LINES OR
Up Maidst 0105 Sun 0715 Sun PLATFORM 1 & 2 TO/FROM MAIDSTONE EAST AT
p Maidstone LONDON END OF ASHFORD INTERNATIONAL
Down Slow (part)
E NO ROUTE AVAILABLE FROM FAST LINES OR
Up Fast(pt) PLATFORMS 3-6 TO / FROM HEADCORN
Maidstone Loop
. ROUTE AVAILABLE TO/FROM PLATFORM 1 & 2 AT
Down Maidstone IASHFORD INTERNATIONAL TOWARDS
HEADCORN VIA UP SLOW LINE AND AD1225PTS
ROUTE AVAILABLE TO/FROM PLATFORM 5 & 6 AT
ASHFORD INTERNATIONAL TOWARDS
MAIDSTONE EAST AND TOWARDS HS1
MAIDSTONE EAST SERVICES TO
START/TERMINATE IN PLATFORMS 5 & 6 VIA
MAIDSTONE RELIEF LINE AT ASHFORD
INTERNATIONAL
HEADCORN LINE SERVICES TO RUN VIA
PLATFORMS 1 AND 2 AT ASHFORD
INTERNATIONAL
ROUTE AVAILABLE FROM ALL PLATFORMS
TOWARDS SALTWOOD JUNCTION AND TOWARDS
CANTERBURY WEST AT COUNTRY END OF
ASHFORD INTERNATIONAL
'WORK: MTCE
P2025/4079893 [SO170 Bo Peep Jn Ore Down Hastings/Up |Possession  |08/02/26 08/02/26 WORK: PLTR - HASTINGS - PREP
S0O200 Ore/Up Siding 0100 Sun  |0630 Sun
S0600 Down Ore/Up
Hastings
Hastings Hastings Platforms 1-4 Possession  |08/02/26 08/02/26
0100 Sun  |0630 Sun
Hastings Hastings Brighton Sidings  |Sidings 08/02/26 08/02/26
Possession /0100 Sun  |0630 Sun

Park Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4080608 |SO180 Crayford Spur A |Gravesend Down North Possession |07/02/26 09/02/26 FREIGHT SERVICES TO / FROM ISLE OF GRAIN
S0290 Jn Kent/Down Main 0150 Sat 0350 Mon TO BE DIVERTED VIA MAIDSTONE WEST.
S0O310 Up Main/Up North
S0320 Kent SOUTHEASTERN SERVICES TO DARTFORD /
S0430 Crayford Spur B  |Dartford Jn Dn/Up Dartford Possession  |07/02/26 09/02/26 GRAVESEND TO BE AMENDED AS 'ROUNDER'
Jn Loop 0150 Sat 0350 Mon SERVICES.
Dartford Dartford Reversible Possession |07/02/26 09/02/26 SOUTHEASTERN HIGH SPEED ST PANCRAS TO
Platforms 1- 4 0150 Sat 0350 Mon RAMSGATE VIA FAVERSHAM SERVICES TO RUN
1TPH AS GRAVESEND TO RAMSGATE SERVICES.
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |07/02/26 09/02/26 HIGH SPEED SERVICES TO CALL ADDITIONALLY
International Connection 0150 Sat 0350 Mon AT HIGHAM.
Up North Kent
Connection GTR TO RUN 2TPH LUTON TO PLUMSTEAD AND
Dartford Dartford Down Sidings Sidings 07/02/26 09/02/26 1TPH GRAVESEND TO RAINHAM.
Up Sidings Possession 0150 Sat {0350 Mon

TERMINATING SERVICES AT GRAVESEND TO
START BACK AT PLATFORM 1. SHUNT NOT
IAVAILABLE AT LONDON END OF GRAVESEND.

PLATFORM 1 AT DARTFORD TO BE
OUTBERTHED.

RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN SLADE GREEN / CRAYFORD
AND GRAVESEND, AND BETWEEN EBBSFLEET
INTERNATIONAL AND GRAVESEND.

WORK: SID TRACK - NORTHFLEET - PLTR
WORK: SID TRACK - DARTFORD S&C - PREP
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076770 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |08/02/26 08/02/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platf 4 0145 Sun 0915 Sun OUTBERTHED
S0280 atiorm GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession |08/02/26 08/02/26
Slow 0145 Sun 0915 Sun WORK: MTCE
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |08/02/26 08/02/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  |08/02/26 08/02/26
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |08/02/26 08/02/26
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 08/02/26 08/02/26
Possession |0145 Sun (0915 Sun
P2025/4076993 |SO400 St. Pancras Stratford All CTRL Lines Possession  |08/02/26 08/02/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession |08/02/26 08/02/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077144 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |09/02/26 09/02/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [09/02/26 09/02/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |09/02/26 09/02/26
International West|International Depot 0025 Mon {0440 Mon
Jn
P2025/4079300 |SO500 East Croydon Coulsdon North Down Fast/Quarry |Possession |08/02/26 08/02/26 *** MULTI-PART POSSESSION ***
S0660 Ground Frame 0105 Sun  |0625 Sun SOUTH CROYDON JN TO STOATS NEST JN
(SLOWS) WITH
Purley Caterham Down & Up Possession |08/02/26 09/02/26 EAST CROYDON TO COULSDON NORTH G.F.
Caterham 0105 Sun  |0400 Mon (DOWN
- FAST/QUARRY) S/S (THREE LINE BLOCK
Tattenham Corner  |Down Loop/Down |Possession |08/02/26 09/02/26 THROUGH PURLEY
Tattenham 0105 Sun  |0400 Mon OVERNIGHT) ***
Up Tattenham/Up
Loop _ FROM 0105 SUNDAY UNTIL 0625 SUNDAY::-
South Croydon Jn |Stoats Nest Jn Down & Up Slow |Possession |08/02/26 09/02/26 ** SPECIAL WORKING INSTRUCTIONS ***
0105 Sun /0400 Mon SINGLE LINE WORKING WILL APPLY OVER THE
Caterham Caterham Up Sidings Sidings 08/02/26 | 09/02/26 (“’Tplggfzsgé?ﬁﬁgRAYNg'\I'EigETCV,g'é%gﬁFZ'ffgg?OD
Possession  |0105 Sun  |0400 Mon points).
Purley Purley Down Siding Sidings 08/02/26 09/02/26 E%8$JSNJ/SLN|4’|§;£SESERVICES AT EAST
Possession 0105 Sun {0400 Mon
Tattenham Corner|Tattenham Corner  |Up Siding Sidings 08/02/26  |09/02/26 FROM 0625 SUN TO 0400 MON
Possession 0105 Sun 10400 Mon TRAINS TO RUN FAST LINES BETWEEN SOUTH

CROYDON AND
STOATS NEST JN

PURLEY PLATFORM 6 TO BE OUTBERTHED.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN
PURLEY AND TATTENHAM CORNER

ONE PLATFORM AT CATERHAM TO BE
OUTBERTHED.

ONE PLATFORM AT TATTENHAM CORNER TO BE
OUTBERTHED.

WORK: MTCE
WORK: CATERHAM FOOTBRIDGE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077845 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |08/02/26 08/02/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun 0610 Sun
SO560 WORK: MTCE
SW300 Redhill Godstone Down Possession  |08/02/26 08/02/26
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |08/02/26 08/02/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  |08/02/26 08/02/26
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 08/02/26 08/02/26
Siding Possession  |0105 Sun 0610 Sun
Redhill Redhill Loco Sidings Sidings 08/02/26 08/02/26
Possession  |0105 Sun (0610 Sun
Reigate Reigate Down Siding Sidings 08/02/26 08/02/26
Possession |0105 Sun (0610 Sun
P2025/4077385 |SO500 Three Bridges Crawley Down and Up Line Blockage|07/02/26 07/02/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|07/02/26 07/02/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076513 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|08/02/26 08/02/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|08/02/26 08/02/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|08/02/26 08/02/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2025/4076435 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|07/02/26 07/02/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|07/02/26 07/02/26
(Brighton) Branch 0050 Sat  |0435 Sat
P2025/4074589 |SO520 Horsham Arundel Jn Down and Up Possession |08/02/26 09/02/26 VICTORIA TO PORTSMOUTH SERVICES TO
Arun Valley 0005 Sun  |0545 Mon DETACH FROM 1H VICTORIA TO LITTLEHAMPTON
AT WORTHING.
RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN HORSHAM AND BARNHAM /
LITTLEHAMPTON.
WORK: MTCE
P2025/4078690 |SO590 Eastbourne Eastbourne Platforms 1 - 3 Possession |08/02/26 09/02/26 VICTORIA/BRIGHTON TO ORE SERVICES TO
S0O600 0145 Sun  |0400 Mon TERMINATE/START BACK AT POLEGATE
Polegate Eastbourne Down and Up Possession |08/02/26 09/02/26 BRIGHTON TO ASHFORD SERVICES TO OPERATE
Eastbourne 0145 Sun {0400 Mon BETWEEN HASTINGS AND ASHFORD ONLY
Willingdon Jn St. Leonards WM Down and Up Possession 08/02/26 09/02/26 RAIL REPLACEMENT ROAD SERVICE TO
Bexhill 0145 Sun 0400 Mon OPERATE AS FOLLOWS:
Eastbourne Eastbourne Up Sidings Sidings 08/02/26 09/02/26 POLEGATE, EASTBOURNE AND HASTINGS
Possession  |0145 Sun  |0400 Mon

WORK: MTCE

WORK: SID - COODEN LANE BRIDGE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073700 |SO680 Cheam Leatherhead Down Portsmouth |Possession |08/02/26 09/02/26 EPSOM SIDINGS TO BE KEPT CLEAR. AT
SW105 Ub Port th 0115 Sun /0400 Mon LEATHERHEAD, SWR SERVICES TO SHUNT VIA
SW180 p Fortsmou W1195.
SW185 Motspur Park Jn |Chessington South  |Down Possession |08/02/26 09/02/26
Chessington 0115 Sun 0400 Mon SWR: ON SATURDAY NIGHT, 1D81 TO TERMINATE
Up Chessington AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
- GUILDFORD SERVICES TO OPERATE BETWEEN
Raynes Park Epsom Down Epsom Possession  |08/02/26 09/02/26 LEATHERHEAD AND GUILDFORD ONLY. DORKING
Up Epsom 0115 Sun 0400 Mon AND CHESSINGTON SERVICES WILL NOT RUN.
- - — RAIL REPLACEMENT ROAD SERVICES TO
ChESSIngtOn ChESSIngtOn South DOWn and Up Sldlngs ] 08/02/26 09/02/26 OPERATE BETWEEN DORKING AND WIMBLEDON
South Sidings Possession 10115 Sun {0400 Mon AND BETWEEN CHESSINGTON AND WIMBLEDON.
Epsom Epsom Down Siding gl(;jslzgzsmn 08/02/26 09/02/26 GTR: DORKING SERVICES TO START AND
Up Siding 0115 Sun 0400 Mon TERMINATE AT SUTTON. RAIL REPLACEMENT
— — ROAD SERVICES TO OPERATE BETWEEN
Tolworth Tolworth Down Sidings Sidings _ 08/02/26 09/02/26 DORKING AND SUTTON.
Possession 0115 Sun  |0400 Mon

TRACK MAINTENANCE: CD05a
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4054053 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |07/02/26 08/02/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |07/02/26 08/02/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 07/02/26 08/02/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |08/02/26 08/02/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (Shrs) |\ o ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |08/02/26 08/02/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/D du
(e Reliet " 0040 Sun 0740 Sun (Shrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |08/02/26 08/02/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  |08/02/26 08/02/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |08/02/26 08/02/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 08/02/26 08/02/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |08/02/26 08/02/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |08/02/26 08/02/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |08/02/26 08/02/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |08/02/26 08/02/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |08/02/26 08/02/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)

Loop A and B
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3916957 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |08/02/26 09/02/26 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |08/02/26 09/02/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |08/02/26 09/02/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |09/02/26 09/02/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |09/02/26 09/02/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |09/02/26 09/02/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  |09/02/26 09/02/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |09/02/26 09/02/26
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 09/02/26 09/02/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |09/02/26 09/02/26
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |09/02/26 09/02/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |09/02/26 09/02/26
(London) Line 1 0435 Mon 0535 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4075258 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|15/02/26 15/02/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun 0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2025/4080818 |SO130 Courthill Loop Courthill Loop South |Down Courthill Possession  [15/02/26 15/02/26 AT GROVE PARK TRAINS SHUNT VIA UP
S0310 North Jn Jn Loop 0120 Sun  |0715 Sun RECEPTION ROAD.
Up Courthill Loop NO ACCESS TO HITHER GREEN PAD
Hither Green Jn |Sidcup Eown Dartford Possession  |15/02/26 15/02/26 ACCESS TO GROVE PARK DOWN SIDINGS FROM
0op 0120 Sun  |0715 Sun COUNTRY END ONLY
Up Dartford Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession |15/02/26 15/02/26 FREIGHT SERVICES TO BE DIVERTED VIA
Hither Green Spur 0120 Sun 0715 Sun BEXLEYHEATH
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession |15/02/26 15/02/26 WORK: SID TRACK - HITHER GREEN - RAIL DROP
Loop 0120 Sun  |0715 Sun
Up Ladywell Loop
St. Johns Jn Grove Park Down Kent Slow |Possession |15/02/26 15/02/26
Up Kent Slow 0120 Sun 0715 Sun
Tanners Hill Jn  |Grove Park Down Kent Fast |Possession |15/02/26 15/02/26
Up Kent Fast 0120 Sun 0715 Sun
Hither Green Hither Green Loco Sidings/PAD |Sidings 15/02/26 15/02/26
Possession 0120 Sun 0715 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4080859 |SO130 Courthill Loop Hayes Down Mid Kent Possession |15/02/26 16/02/26 PLATFORMS 1 AND 2 AT HAYES TO BE
28228 North Jn Up Mid Kent 0120 Sun  |0400 Mon OUTBERTHED
New Beckenham |Beckenham Jn Beckenham Possession  |15/02/26 16/02/26 CANNON STREET TO HAYES SERVICES WILL NOT|
Spur/Down 0120 Sun  |0400 Mon RUN
Bay/Platform 4
Parks Bridge Jn  |Ladywell Jn Down Ladywell ~ |Possession |15/02/26  |16/02/26 RAIL REPLACEMENT ROAD SERVICE TO RUN
Loop 0120 Sun 0400 Mon BETWEEN LEWISHAM AND HAYES
Up Ladywell Loop
School Jn Hither Green Down Kent Fast |Possession |15/02/26 16/02/26 WORK: MTCE
Up Kent Fast 0120 Sun 0400 Mon WORK: PARKS BRIDGE RESIGNALLING
New Beckenham |New Beckenham Berthing Sidings |Sidings 15/02/26 16/02/26
Possession 10120 Sun {0400 Mon
P2025/4078852 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |14/02/26 14/02/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |14/02/26 14/02/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |14/02/26 14/02/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [14/02/26 14/02/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079599 [SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|14/02/26 14/02/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat I/AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|14/02/26 14/02/26
. + Disconnect [0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|14/02/26 14/02/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074842 |SO130 Appledore Dungeness Ground |Single Possession |15/02/26 16/02/26 RAIL REPLACEMENT ROAD SERVICES TO
S0200 Frame 0105 Sun (0400 Mon OPERATE AS FOLLOWS:
S0210 IASHFORD TO HASTINGS
Ashford Ashford Up Loop/Platform |Possession |15/02/26 16/02/26 HEADCORN TO ASHFORD
1 0105 Sun  |0400 Mon
. . AT HEADCORN UP TRAINS TO START BACK
Hastings Down Possession  [15/02/26 16/02/26 EROM DOWN PASSENGER LOOP
Hastings/Single/Dg 0105 Sun  |0400 Mon
wn Ore CHART LEACON GATE 'A' TO REMAIN CLOSED.
ggs(t?;fgsmg'elup CHART LEACON GATE 'B' TO REMAIN CLOSED.
i
Ashford (West)  |Ashford (East) Up Slow/Platform |Possession |15/02/26 16/02/26 GTR SERVICES TO START/TERMINATE AT
2 0105 Sun  |0400 Mon HASTINGS
Ashford (West) Down Slow (part) |Possession |15/02/26 16/02/26
Down Maidstone 0105 Sun 0400 Mon WORK: MTCE
Up Maidstone
Maidstone Loop
Headcorn Ashford (East) Down Main/Down |Possession |15/02/26 16/02/26
Fast 0105 Sun  |0400 Mon
Up Fast/Up Main
Ashford (East) Ashford (East) East Berthing Sidings 15/02/26 16/02/26
Sidings Possession {0105 Sun  |0400 Mon
Up Berthing
Sidings
Crane
Depot/Tamper
Depot
Chart Leacon Chart Leacon Depot |Depot Reception |Sidings 15/02/26 16/02/26
Depot Road Possession 0105 Sun  |0400 Mon
Headshunt
Ore Ore Up Siding Sidings 15/02/26 16/02/26
Possession 0105 Sun (0400 Mon
P2025/4071012 |SO130 Ashford (East) Ashford (East) Down Slow Possession  [15/02/26 15/02/26 WORK: MTCE
Up Slow 0115 Sun  |0745 Sun
Saltwood Jn Down Fast/Down |Possession |15/02/26 15/02/26
Main 0115 Sun  |0745 Sun
Up Main/Up Fast
Sevington Sevington Up Loop Possession |15/02/26 15/02/26
0115 Sun  |0745 Sun
Sevington Sevington Sevington Sidings |Sidings 15/02/26 15/02/26
Possession 0115 Sun  |0745 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4080557 |SO180 Crayford Spur A [Springhead Road Jn |Down North Possession |14/02/26 15/02/26 ## 9 DAY BLOCKADE ##
S0290 Jn Kent/Down Main 0120 Sat 0020 Sun
S0O310 Up Main/Up North FREIGHT SERVICES TO / FROM ISLE OF GRAIN
S0320 Kent TO BE DIVERTED VIA MAIDSTONE WEST.
S0430 Crayford Spur B |Dartford Jn Dn/Up Dartford Possession |14/02/26 23/02/26
Jn Loop 0120 Sat 0350 Mon SOUTHEASTERN SERVICES TO DARTFORD /
GRAVESEND TO
Dartford Dartford Reversible Possession |14/02/26 23/02/26 BE AMENDED AS 'ROUNDER' SERVICES.
0120 Sat  |0350 Mon
Platforms 1- 4 SOUTHEASTERN HIGH SPEED SERVICES TO
Dartford Dartford Down Sidings Sidings 14/02/26 23/02/26 CALL ADDITIONALLY AT HIGHAM.
Up Sidings Possession 10120 Sat {0350 Mon
GTR TO RUN 2TPH LUTON TO PLUMSTEAD AND
Crayford Spur A |Gravesend Down North Possession |15/02/26 15/02/26 1TPH GRAVESEND TO RAINHAM.
Jn Kent/Down Main 0020 Sun 0740 Sun
Up Main/Up North RAIL REPLACEMENT ROAD SERVICES TO
Kent OPERATE BETWEEN SLADE GREEN / CRAYFORD
Ebbsfleet Springhead Road Jn |Up North Kent Possession |15/02/26 15/02/26 IAND GRAVESEND.
International Connection 0020 Sun 0740 Sun
Down North Kent DARTFORD DOWN AND UP SIDINGS TO BE
Connection OUTBERTHED.
Crayford Spur A [Springhead Road Jn |Down North Possession |15/02/26 22/02/26 DARTFORD PLATFORM 1 TO BE OUTBERTHED.
Jn Kent/Down Main 0740 Sun 0020 Sun
Up Main/Up North 0020 SUNDAY UNTIL 0740 SUNDAY (BOTH WEEKS
Kent 47 AND 48):
Crayford Spur A |Gravesend Down North Possession  [22/02/26 22/02/26 NO ROUTE AVAILABLE TO / FROM HS1 AT
Jn Kent/Down Main 0020 Sun  |0740 Sun SPRINGHEAD JUNCTION.
Up Main/Up North
Kent WORK: SID TRACK - DARTFORD S&C -
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |22/02/26 22/02/26 BLOCKADE
International Connection 0020 Sun  |0740 Sun
Up North Kent
Connection
Crayford Spur A [Springhead Road Jn |Down North Possession |22/02/26 23/02/26
Jn Kent/Down Main 0740 Sun  |0350 Mon

Up Main/Up North
Kent
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Week 47 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078789 |SO250 Balham Jn Streatham Hill Down and Up Possession |15/02/26 16/02/26 NO ACCESS TO BATTERSEA YARD FOR RUN-
SO500 Crystal Palace 0120 Sun  |0400 Mon ROUND MOVES
S0650
S0O680 Battersea Pier Jn |Factory Jn Down and Up Possession |15/02/26 16/02/26 STEWARTS LANE DEPOT WILL NOT BE
Stewarts Lane 0120 Sun (0400 Mon IAVAILABLE FOR TRAINS TO ENTER AND EXIT
Up Goods Loop FOR THE DURATION OF THIS POSSESSION.
Longhedge Jn Battersea Possession  [15/02/26 16/02/26 NO OUTBERTHING REQUIRED.
R ibl
eversibie 0120 Sun- 0400 Mon DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE)
Latchmere No.1 |Falcon Jn Down/Up West  |Possession |15/02/26  |16/02/26 TO BE OUTBERTHED
Jn London 0120 Sun (0400 Mon
BATTERSEA YARD RECEPTION AND DEPARTURE
Longhedge Jn Pouparts Jn Down and Up Possession |15/02/26 16/02/26 ROADS TO BE OUTBERTHED
Battersea 0120 Sun  |0400 Mon
GATWICK EXPRESS SERVICES WILL NOT RUN.
Streatham North |Streatham South Jn |Reversible Fast |Possession |15/02/26 16/02/26
Jn Spur 0120 Sun  |0400 Mon GTR SOUTHERN SERVICES WILL RUN TO/FROM
Down & Up Slow LONDON BRIDGE.
Spur
Victoria Battersea Park Jn Brighton Possession |15/02/26 16/02/26 VICTORIA TO DORKING SERVICES DIVERTED TO
Reversible 0120 Sun  |0400 Mon START/TERMINATE AT LONDON BRIDGE VIA
; ; PECKHAM RYE.
Streatham Common |Down Brighton Possession  [15/02/26 16/02/26
Jn Slow 0120 Sun /0400 Mon VC CARRIAGE SIDINGS No. 1 & 2 TO BE
Up Brighton Slow OUTBERTHED
Victoria Platforms 9 - 19  |Possession |15/02/26 16/02/26 CHANNEL TUNNEL FREIGHT TO RUN VIA
0120 S 0400 M
un on MAIDSTONE EAST
Windmill Bridge Jn  [Down/Up Possession |15/02/26 16/02/26
Brighton/Victoria 0120 Sun 10400 Mon SUSSEX FREIGHT TO RUN VIA FACTORY JN,
Fast HERNE HILL, TULSE HILL AND STREATHAM
Windmill Bridge  |Windmill Bridge Jn  |[Fast Reversible |Possession |15/02/26  |16/02/26 COMMON
Jn 0120 Sun  |0400 Mon
LUL NORTHERN LINE TO BE OPEN BETWEEN
Battersea Pier Jn |Battersea Pier Jn Battersea Pier Sidings 15/02/26 16/02/26 BALHAM AND CENTRAL LONDON.
Sidings No.1&2  |Possession  |0120 Sun  |0400 Mon LUL DISTRICT LINE TO BE OPEN BETWEEN
_ _ VICTORIA AND BLACKFRIARS
Battersea Yard  |Battersea Yard Departure Line 2 |Sidings 15/02/26 16/02/26 LUL JUBILEE LINE TO BE OPEN BETWEEN
Reception Line 1 Possession 10120 Sun {0400 Mon LONDON BRIDGE AND GREEN PARK
LUL VICTORIA LINE TO BE OPEN BETWEEN
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 15/02/26 16/02/26 EUSTON AND STOCKWELL
Pigs Hill Siding 2 Possession  |0120 Sun  |0400 Mon
Stewarts Lane Stewarts Lane Yard Road Sidings 15/02/26 16/02/26
Possession 0120 Sun  |0400 Mon WORK: MTCE

Washer Road
Depot Sidings

Loco (Electric)
Shed roads 1-3
VSOE (old C&W)
Shed roads 1-3
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4078789 D/C Sidings 1 to
Continued 27
Stewarts Lane Jn |Factory Jn Down Berthing Sidings 15/02/26 16/02/26
Sidings 1&2 Possession  [0120 Sun {0400 Mon
Streatham Hill Streatham Hill Up Siding (part) |Sidings 15/02/26 16/02/26
Possession 10120 Sun {0400 Mon
Victoria Victoria VC Carriage Sidings 15/02/26 16/02/26
Sidings No. 1 & 2 |Possession 0120 Sun  |0400 Mon
P2025/4082271 |SO250 Longhedge Jn Clapham Jn Down Possession |15/02/26 15/02/26 SWR: ALL UP SERVICES TO USE THE UP FAST
SW100 Ludgate/Platform 0210 Sun  |1010 Sun BETWEEN BARNES AND QUEENSTOWN ROAD.
SwW210 2/Middle Siding
Platform 1/Up LONDON OVERGROUND: SOUTH LONDON LINE
Ludgate SERVICES TO START AND TERMINATE AT
Ludgate Jn Latchmere No.2 Jn  |Down Latchmere |Possession |15/02/26 15/02/26 BATTERSEA PARK AND WEST LONDON LINE
Curve 0210 Sun  |1010 Sun SERVICES TO START AND TERMINATE FROM
Up Latchmere PLATFORM 17 UNTIL 1010HRS.
Curve
Putney West London Jn Up Windsor Slow |Possession |15/02/26 15/02/26 CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND
(sw) 0210 Sun  |1010 Sun MIDDLE SIDING TO BE KEPT CLEAR.
P2025/4076914 |LN3213 |Blackfriars Blackfriars Platform 3 Possession |15/02/26 15/02/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platform 4 0145 Sun  |0800 Sun OUTBERTHED
S0O280 GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession  [15/02/26 15/02/26
Slow 0145 Sun /0800 Sun WORK: MTCE
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  [15/02/26 15/02/26
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession |15/02/26 15/02/26
Down Snowhill 0145 Sun  |0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  [15/02/26 15/02/26
Hill/Down Holborn 0145 Sun  |0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 15/02/26 15/02/26
Possession 0145 Sun {0800 Sun
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077263 |SO400 St. Pancras York Way South Jn |CTRL Relief Possession |15/02/26 15/02/26 POSSESSION PART 1:
S0410 International Down CTRL 0025 Sun  |0800 Sun 0015 SUN-0715 SUN
PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
York Way South |St. Pancras Up CTRL Possession  |15/02/26 15/02/26 AF046
Jn International 0025 Sun  |0800 Sun PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO

IAF048
PLATFORMS 11-13/CTRL RELIEF - BUFFER
STOPS TO PTS 2040

POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
AFO30

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO
AF019

OHL ISOLATION TO BE GIVEN UP BY 0645 TO
ALLOW TRAINS TO PAN UP.

ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO
ALLOW FIRST ARRIVALS & DEPARTURES.

POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2018 HALF SET RENEWAL
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077202 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |16/02/26 16/02/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [16/02/26 16/02/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |16/02/26 16/02/26
International West|International Depot 0025 Mon {0440 Mon
Jn
P2025/4077846 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |15/02/26 15/02/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0O560 WORK: MTCE
SW300 Redhill Godstone Down Possession  [15/02/26 15/02/26
Tonbridge/Godsto 0105 Sun 0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |15/02/26 15/02/26
3 0105 Sun 0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession |15/02/26 15/02/26
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 15/02/26 15/02/26
Siding Possession |0105 Sun (0610 Sun
Redhill Redhill Loco Sidings Sidings 15/02/26 15/02/26
Possession 0105 Sun {0610 Sun
Reigate Reigate Down Siding Sidings 15/02/26 15/02/26
Possession |0105 Sun (0610 Sun
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077345 |SO500 Three Bridges Crawley Down and Up Line Blockage|14/02/26 14/02/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|14/02/26 14/02/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2025/4084239 |SO500 Balcombe Tunnel |Keymer Jn Down Main Possession |15/02/26 15/02/26
S0O580 Jn : 0130 Sun  |0815 Sun
S0590 Up Main
S0630 Copyhold Jn Ardingly Sidings Ardingly Single Possession |15/02/26 15/02/26
0130 Sun  |0815 Sun
Haywards Heath |Haywards Heath Up Loop Possession  [15/02/26 15/02/26
Down Loop 0130 Sun  |0815 Sun
Copyhold Jn Ardingly Sidings Run Round Loop |Sidings 15/02/26 15/02/26
Hopper Road Possession 0130 Sun 0815 Sun
Cripple Sidings
Haywards Heath |Haywards Heath Down Sidings Sidings 15/02/26 15/02/26
Up Siding Possession 0130 Sun 0815 Sun
Shunt Neck
P2025/4076514 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|15/02/26 15/02/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|15/02/26 15/02/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|15/02/26 15/02/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2025/4076415 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|14/02/26 14/02/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|14/02/26 14/02/26
(Brighton) Branch 0050 Sat 0435 Sat
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071278 |SO520 Barnham Havant Jn Down/Down Possession  [15/02/26 16/02/26 SOUTHERN VICTORIA / BRIGHTON TO
SW110 Brighton 0030 Sun {0400 Mon PORTSMOUTH / SOUTHAMPTON SERVICES
Up Brighton/Up DIVERTED TO BOGNOR REGIS.
Chichester Chichester Chichester Up Sidings 15/02/26 16/02/26 RAIL REPLACEMENT ROAD SERVICE TO
Sidings Possession 0030 Sun 0400 Mon OPERATE BETWEEN BARNHAM AND
PORTSMOUTH.
WORK: MTCE
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4073819 |SO520 Farlington Jn Cosham Jn Down Spur Possession |14/02/26 16/02/26 SWR: FOR PART 1 0115 SAT TO 0400 MON
SW110 Ub Spur 0115 Sat 0400 Mon PORTSMOUTH MAINLINE SERVICES TO START
SW140 pSpu /AND TERMINATE AT PETERSFIELD. RAIL
Petersfield Portcreek Jn Down Main Possession  [14/02/26 16/02/26 REPLACEMENT ROAD SERVICES TO OPERATE
. 0115 Sat 0400 Mon BETWEEN PETERSFIELD PORTSMOUTH
Up Main HARBOUR.
Southbourne Havant Jn Down Brighton Possession |14/02/26  [16/02/26 FOR PART 2 0400 MON TO 0150 SUN
. 0115 Sat 0400 Mon PORTSMOUTH MAINLINE SERVICES TO START
Up Brighton IAND TERMINATE AT PETERSFIELD. A SHUTTLE
Petersfield Havant Jn Down Main Possession |16/02/26  |22/02/26 SERVICE WILL OPERATE BETWEEN HAVANT AND
_ 0400 Mon 10150 Sun PORTSMOUTH HARBOUR. RAIL REPLACEMENT
Up Main ROAD SERVICES TO OPERATE BETWEEN
Haslemere Haslemere Up Loop Possession  [22/02/26 23/02/26 PETERSFIELD AND HAVANT.
0150 Sun 10100 Mon FOR PART 3 0150 SUN TO 0400 MON
PORTSMOUTH MAINLINE SERVICES TO START
Shalford Jn Havant Jn Down Main Possession  |22/02/26 23/02/26 AND TERMINATE AT GUILDFORD. A SHUTTLE
. 0150 Sun 10100 Mon SERVICE WILL OPERATE BETWEEN HAVANT AND
Up Main PORTSMOUTH HARBOUR. RAIL REPLACEMENT
Haslemere Haslemere Up Siding No.3  |Sidings 22/02/26  |23/02/26 ggﬁ%?g&g'gﬁg La\(/)APNETRATE BETWEEN
Up Siding No.1 Possession  |0150 Sun  |0100 Mon

GTR: FOR PART 1 0115 SAT TO 0400 MON
PORTSMOUTH & SOUTHAMPTON SERVICES TO
START AND TERMINATE AT CHICHESTER. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN CHICHESTER AND PORTSMOUTH
HARBOUR.

FREIGHTLINER: FOR PART 1 0115 SAT TO 0400
MON 7052 & 7V07 WILL NOT RUN.

XC: FOR PART 2 0400 MON TO 0150 SUN 5E79 TO
BE DIVERTED VIA WINCHESTER

PARTS1TO3

WORKS DELIVERY BRICKWORK REPAIRS
BURITON TUNNEL

\WORKS DELIVERY RERAIL 44600325 BURITON UP
WORKS DELIVERY RERAIL 44600625 IDSWORTH
UP/DOWN

WORKS DELIVERY RERAIL PETERSFIELD
UP/DOWN

DRAINAGE ROWLANDS CASTLE

DRAINAGE GREENWAY

PART 1 ONLY
TRACK MAINTENANCE HGO02

DRAINAGE BEDHAMPTON
CRITICAL JUNCTION TAMP FARLINGTON JN

SIGNALLING HAVANT RELOCK CONSTRUCTION
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Week 47 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073819
Continued PART 3 ONLY

DRAINAGE KINGSFERNSDEN

WORKS DELIVERY PL REFURB FINCHDEAN UP
MAIN

SIGNALLING LISS FARM LC REFURB

E&P FEEDER F2205 RECOVERIES

F2P RESIGNALLING RECOVERIES (TRAIN)
TRACK MAINTENANCE HGO1A
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917765 |GW103 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |15/02/26 15/02/26 0045 SUN TO 0600 SUN
XR001 0045 Sun 0600 Sun ALL LINE BLOCK PERIOD
NO SERVICES TO OPERATE
Acton Wells Jn |Acton West Down & Up Poplar|Possession |15/02/26 15/02/26 NO TRAINS TO STABLE IN PLATFORMS 1-6.
0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 7-14 TO
. . . HAVE PANTOGRAPHS LOWERED AND LOCKED
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |15/02/26 | 15/02/26 DURING
Junction Line 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
N
North Pole Depot North Pole Line A |Possession |15/02/26 15/02/26 'C‘:IgsA (B:EEVSVSEEBIE B\é\ilESES’\lU(l:\JRDi\S(SAIT\JADILOBZECI)D gJNAg /!\DY
and B 0045 Sun 0720 Sun '
; ; ; 0600 SUN TO 0720 SUN
Old Oak Common  |Carriage Line and |Possession |15/02/26 15/02/26
East Jn EnginegSiding 0045 Sun 10720 Sun TRAINS TO RUN OVER THE RELIEF LINES
REVERSING AT EALING BROADWAY / ACTON
Old Oak Common |CrossRail Depot Washer Bypass |Possession |15/02/26  |15/02/26 EST. UNITS
East Jn Back Li 0045 Sun 10720 Sun TO FORM THESE SERVICES TO STABLE AT
ack Line HEATHROW AIRPORT.
Paddington Ealing Broadway Lines 4 and Possession |15/02/26 15/02/26 NO ACCESS BETWEEN THE GWML AND ACTON
5/Down and Up 0045 Sun 10600 Sun YARD/NORTH LONDON LINES.
Relief NO TRAINS TO STABLE IN PLATFORMS 1-6.
Lines 1 to 3/Down |Possession  |15/02/26 | 15/02/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and Up Main 0045 Sun 10720 Sun BG\F/QFNZANTOGRAPHS LOWERED AND LOCKED
Paddington Platforms 1to 6 |Possession |15/02/26 15/02/26 THE ALL LINE BLOCK PERIOD.
Platforms 7 to 12 0045 Sun 0720 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
and 14 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Subway Jn Link Line/Royal Possession  [15/02/26 15/02/26 WORK DETAILS = MAINTENANCE. HS2 00C
Oak Carriage = ,
Loop Aand B 0045 Sun 10720 Sun STATION DEVELOPMENT WORKS
Line 6
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |15/02/26 15/02/26
(London) Line 1 0045 Sun 0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  [15/02/26 15/02/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Eastbound Possession |15/02/26 15/02/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 15/02/26 15/02/26
Possession 10045 Sun {0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 15/02/26 15/02/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |15/02/26 15/02/26
0600 Sun 0720 Sun

Paddington
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917765 Acton West Lines 4 and Possession  [15/02/26 15/02/26
Continued 5/Down and Up 0600 Sun  |0720 Sun
Relief
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Week 48

Possession
Location from

Possession Ref | LOR

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/4081370 |SO110
S0O130
S0260

Beckenham Jn

St. Mary Cray

Down Chatham
Main/Down
Chatham Slow
Up Chatham
Slow/Up Chatham
Main

Down Chatham
Main/Down
Chatham Fast
Up Chatham
Fast/Up Chatham
Main

Possession

22/02/26
0105 Sun

23/02/26
0400 Mon

TRAINS TO BE DIVERTED VIA NUNHEAD JN,
LEWISHAM AND CHISLEHURST

ROUTE IS AVAILABLE OVER THE DOWN
TONBRIDGE SLOW LOOP BETWEEN ST MARY
CRAY JN AND CHISLEHURST JN (IN THE UP
DIRECTION)

WORK: MTCE

Bickley Jn

Petts Wood Jn

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
(Pt

Down Fast
Tonbridge Loop
Up Fast Tonbridge
Loop

Possession

22/02/26
0105 Sun

23/02/26
0400 Mon

Chislehurst Jn

St. Mary Cray Jn

Reversible
Chatham Loop

Possession

22/02/26
0105 Sun

23/02/26
0400 Mon

Ravensbourne

Shortlands Jn

Dn/Up Catford
Loop

Down & Up
Ravensbourne
Chord

Possession

22/02/26
0105 Sun

23/02/26
0400 Mon

P2025/4075226 |SO110
S0220

Ramsgate

Ramsgate

Depot Reception
East

D/U Pass Lps/P 1-
4
Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

Line Blockage
+ EPR

22/02/26
0230 Sun

22/02/26
0640 Sun

PLATFORMS 1-4 AND DEPOT RECEPTION EAST
TO BE OUTBERTHED

WORK: MTCE
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078484 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |22/02/26 23/02/26 CHARING CROSS PLATFORMS 1 TO 3 TO BE
SOSL0 0120 Sun 0400 Mon (27 hrs) ~ |OUTBERTHED
Ewer Street Jn Down Charing Possession  [22/02/26 23/02/26 LONDON BRIDGE PLATFORMS 10 & 11 TO BE
Cross Slow 0120 Sun  |0400 Mon (27 hrs) OUTBERTHED
Up Charing Cross
Slow LL SOUTHEASTERN TRAINS TO RUN TO/FROM
London Bridge Down Charing X |Possession |22/02/26 23/02/26 CANNON STREET
Fast/_Down 0120 Sun  |0400 Mon (27 hrs)
Charing _Cross NO ROUTE AVAILABLE FOR THAMESLINK
Up Charing SERVICES VIA LINES 4 AND 5 AT LONDON
Cross/Up Charing BRIDGE
X Fast
London Bridge Bricklayers Arms Jn |10 Possession |22/02/26 23/02/26 THAMESLINK BRIGHTON MAIN LINE SERVICES TO
Reversible/Sussex 0120 Sun 0400 Mon (27 hrs) BE DIVERTED VIA HERNE HILL
Reversible
9 Reversible/Down
Sussex Slow
Courthill Loop South |7 Reversible/Down|Possession  |22/02/26 23/02/26
Jn Kent Fast 0120 Sun  |0400 Mon (27 hrs) WORK: MTCE
Up Kent Fast/8 Up
London Bridge Platforms 6t0 9  |Possession |22/02/26 23/02/26
Platform 10 to 13 0120 Sun  |0400 Mon (27 hrs)
Southwark Park 6 Down Possession |22/02/26 23/02/26
Road Jn 0120 Sun  |0400 Mon (27 hrs)
North Kent East |New Cross 3Up Possession  [22/02/26 23/02/26
Jn 4 Down 0120 Sun  |0400 Mon (27 hrs)
Parks Bridge Jn  |Ladywell IJn Down Ladywell Possession  [22/02/26 23/02/26
Loop 0120 Sun {0400 Mon (27 hrs)
Up Ladywell Loop
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Possession |22/02/26  |23/02/26
0120 Sun  |0400 Mon (27 hrs)

Up Tanners Hill
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078785 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |21/02/26 21/02/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [21/02/26 21/02/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |21/02/26 21/02/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [21/02/26 21/02/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079600 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|21/02/26 21/02/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|21/02/26 21/02/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|21/02/26 21/02/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071252 |SO130 Ashford Ashford Platforms 3 - 4 Possession  [22/02/26 23/02/26 UP SLOW LINE AVAILABLE TO TRAFFIC.
S0220 0215 Sun 0415 Mon
S0400 ROUTE AVAILABLE BETWEEN DOWN AND UP
S0470 Ashford (East) Ashford (East) Down Slow (part) |Possession |22/02/26 23/02/26 MAIDSTONE LINES AND PLATFORMS 1 AND 2.
S0480 0215 Sun 0415 Mon
. . RAIL REPLACEMENT ROAD SERVICE TO RUN
Ashford (West) Ashford Maidstone Loop Possession 22/02/26 23/02/26 BETWEEN EBBSFLEET INTERNATIONAL
Down Slow (part) 0215 Sun 0415 Mon C\VSEI-ISEI_ORD INTERNATIONAL AND CANTERBURY
Ashford (East) Down Fast Possession  [22/02/26 23/02/26 '
0215 Sun  |0415 Mon NO ACCESS TO ASHFORD DOWN YARD
Canterbury West Maid Relief/Plat |Possession |22/02/26 23/02/26
6/Down 0215 Sun 0415 Mon .
Canterbury/Branch WORK:MTCE
/Main
Ashford West Jn |Ashford East Jn Down CTRL Possession |22/02/26 23/02/26
Chord 0215 Sun 0415 Mon
Up CTRL Chord
Canterbury West |Ashford Up Main/ Up Possession |22/02/26 23/02/26
Branch/ Up 0215 Sun 0415 Mon
Canterbury/ Plat 5
Ashford Ashford Tamper Sidings |Sidings 22/02/26 23/02/26
Possession {0215 Sun 0415 Mon
P2025/4079947 |SO170 Tunbridge Wells |Battle Down Possession |22/02/26 23/02/26 TRAINS TO START/TERMINATE AT TUNBRIDGE
Hastings/Single 0115 Sun 0400 Mon WELLS
Up
Hastings/Single RAIL REPLACEMENT ROAD SERVICE IN
Mountfield Mountfield Up Sidings Sidings 22/02/26 23/02/26 OPERATION FROM TUNBRIDGE WELLS TO
Possession {0115 Sun  |0400 Mon BATTLE
Tunbridge Wells |Tunbridge Wells Turnback Siding |Sidings 22/02/26 23/02/26 TRAINS TO START/TERMINATE IN PLATFORM 1 AT
Possession 0115 Sun  |0400 Mon BATTLE, AND RESTART USING BJ2PTS

BATTLE GROUND FRAME TO BE STAFFED
MOUNTFIELD UP SIDINGS NOT AVAILABLE TO

TRAFFIC, FREIGHT SERVICES TO BE
CANCELLED/RETIMED

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079923 |SO170 Bo Peep Jn Ore Down Hastings/Up |Possession  |22/02/26 22/02/26 WORK: PLTR - HASTINGS - PREP
S0200 Ore/Up Siding 0100 Sun (0630 Sun
SO600 Down Ore/Up
Hastings
Hastings Hastings Platforms 1-4 Possession  [22/02/26 22/02/26
0100 Sun  |0630 Sun
Hastings Hastings Brighton Sidings |Sidings 22/02/26 22/02/26
Park Sidings Possession 10100 Sun {0630 Sun
P2025/4080557 |SO180 Crayford Spur A [Springhead Road Jn |Down North Possession |14/02/26 15/02/26 ## 9 DAY BLOCKADE ##
S0O290 Jn Kent/Down Main 0120 Sat 0020 Sun
S0310 Up Main/Up North FREIGHT SERVICES TO / FROM ISLE OF GRAIN
S0320 Kent TO BE DIVERTED VIA MAIDSTONE WEST.
S0O430 Crayford Spur B  |Dartford Jn Dn/Up Dartford Possession |14/02/26 23/02/26
Jn Loop 0120 Sat 0350 Mon SOUTHEASTERN SERVICES TO DARTFORD /
GRAVESEND TO
Dartford Dartford Reversible Possession |14/02/26 23/02/26 BE AMENDED AS 'ROUNDER' SERVICES.
0120 Sat 0350 Mon
Platforms 1-4 SOUTHEASTERN HIGH SPEED SERVICES TO
Dartford Dartford Down Sidings Sidings 14/02/26 23/02/26 CALL ADDITIONALLY AT HIGHAM.
Up Sidings Possession |0120 Sat  |0350 Mon
GTR TO RUN 2TPH LUTON TO PLUMSTEAD AND
Crayford Spur A |Gravesend Down North Possession  [15/02/26 15/02/26 1TPH GRAVESEND TO RAINHAM.
Jn Kent/Down Main 0020 Sun 0740 Sun
Up Main/Up North RAIL REPLACEMENT ROAD SERVICES TO
Kent OPERATE BETWEEN SLADE GREEN / CRAYFORD
Ebbsfleet Springhead Road Jn |Up North Kent Possession |15/02/26 15/02/26 /AND GRAVESEND.
International Connection 0020 Sun  |0740 Sun
Down North Kent DARTFORD DOWN AND UP SIDINGS TO BE
Connection OUTBERTHED.
Crayford Spur A [Springhead Road Jn |Down North Possession |15/02/26 22/02/26 DARTFORD PLATFORM 1 TO BE OUTBERTHED.
Jn Kent/Down Main 0740 Sun 0020 Sun
Up Main/Up North 0020 SUNDAY UNTIL 0740 SUNDAY (BOTH WEEKS
Kent 47 AND 48):
Crayford Spur A |Gravesend Down North Possession |22/02/26 22/02/26 NO ROUTE AVAILABLE TO / FROM HS1 AT
Jn Kent/Down Main 0020 Sun |0740 Sun SPRINGHEAD JUNCTION.
Up Main/Up North
Kent WORK: SID TRACK - DARTFORD S&C -
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |22/02/26 22/02/26 BLOCKADE
International Connection 0020 Sun  |0740 Sun
Up North Kent
Connection
Crayford Spur A |Springhead Road Jn |Down North Possession  [22/02/26 23/02/26
Jn Kent/Down Main 0740 Sun  |0350 Mon

Up Main/Up North
Kent
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076771 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [22/02/26 22/02/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platf 4 0145 Sun 0915 Sun OUTBERTHED
S0280 atiorm GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession |22/02/26 22/02/26
Slow 0145 Sun 0915 Sun WORK: MTCE
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |22/02/26 22/02/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  [22/02/26 22/02/26
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  [22/02/26 22/02/26
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 22/02/26 22/02/26
Possession |0145 Sun (0915 Sun
P2025/4076995 |SO400 St. Pancras Stratford All CTRL Lines Possession  [22/02/26 22/02/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession |22/02/26 22/02/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077203 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |23/02/26 23/02/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [23/02/26 23/02/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |23/02/26 23/02/26
International West|International Depot 0025 Mon (0440 Mon
Jn
P2025/4071054 |[EA1180 |Camden Road Camden Road North London Possession |22/02/26 22/02/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession |22/02/26 22/02/26
LN115 East Jn London Relief 0045 Sun  |0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession  [22/02/26 22/02/26
0045 Sun {0850 Sun
Gospel Oak Jn |Camden Road West |Down and Up Possession |22/02/26 22/02/26
Jn North London 0045 Sun 0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  [22/02/26 22/02/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |22/02/26 22/02/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession  [22/02/26 22/02/26
Curve 0045 Sun {0850 Sun
Primrose Hill Lea Jn Up North Possession  [22/02/26 22/02/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |22/02/26 22/02/26
DC Electric 0045 Sun 0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |22/02/26 22/02/26
Jn Jn Reversible 0045 Sun  |0850 Sun
P2025/4077329 |S0400 Southfleet Ashford West Jn Down CTRL Possession |21/02/26 22/02/26 NO AC POWER THROUGHOUT ASHFORD
Crossover Upb CTRL 2255 Sat 1025 Sun STATION DURING THIS PERIOD. TRAINS
p THROUGH ASHFORD STATION WILL NEED TO

RUN ON DC ONLY

POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1J70 & 1J73

REPLACEMENT BUSES TO RUN EBBSFLEET TO
IASHFORD.
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Possession Ref [LOR Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2025/4084221 |SO500
SO510

South Croydon

Selhurst Jn

Up Slow/Up
Victoria Slow

Possession

22/02/26
0100 Sun

23/02/26
0400 Mon

Windmill Bridge
Jn

East Croydon

Fast Reversible

Possession

22/02/26
0100 Sun

23/02/26
0400 Mon

DOWN ROUTE AVAILABLE THROUGH SOUTH
CROYDON JN

DOWN TRAINS TO TRAVEL OVER THE DOWN
VICTORIA/DOWN
SLOW LINE BETWEEN SELHURST JN/NORWOOD

Purley

Down Fast

Possession

22/02/26
0100 Sun

23/02/26
0400 Mon

Purley Oaks

East Croydon

Up Fast

Line Blockage
(Between
Trains)+T-
COD

22/02/26
0130 Sun

22/02/26
0700 Sun

JN AND SOUTH
CROYDON JN.

UP TRAINS TO TRAVEL OVER VIA UP FAST/UP
VICTORIA
FAST LINE BETWEEN PURLEY AND SELHURST

Purley Oaks

East Croydon

Up Fast

Line Blockage
(Between
Trains)+T-
COoD

23/02/26
0130 Mon

23/02/26
0330 Mon

JN/NORWOOD
JIN.

GTR - THAMESLINK SERVICE TO RUN VIA
SYDENHAM AND
LONDON BRIDGE

AT
EAST CROYDON

UP LONDON BRIDGE SLOW LINE NOT AVAILABLE
TO

FORK JN
(T1528pts)

NO ROUTE AVAILABLE FROM UP EAST
GRINSTEAD. ROUTE

ONLY AVAILABLE BETWEEN UP EAST
GRINSTEAD AND THE

SLOW REVERSIBLE

ROUTE AVAILABLE FROM UP FAST TO UP

LONDON BRIDGE
FAST AT WINDMILL BRIDGE JN

WORK: MTCE

PLATFORMS 2, 3 & 4 NOT AVAILABLE TO TRAFFIC

TRAFFIC BETWEEN COTTAGE JN AND NORWOOD

Earlswood
(Surrey)

P2025/4084213 |SO500

Gatwick Airport

Down Fast
Up Fast

Possession

22/02/26
0155 Sun

22/02/26
0650 Sun

WORK: SID TRACK - 6 WEEK FOLLOW UP

Redhill

Gatwick Airport

Up Slow/Redhill

Down Redhill/Slow

Possession

22/02/26
0155 Sun

22/02/26
0650 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077887 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession  [22/02/26 22/02/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 WORK: MTCE
SW300 Redhill Godstone Down Possession  [22/02/26 22/02/26
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |22/02/26 22/02/26
3 0105 Sun  |0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  [22/02/26 22/02/26
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 22/02/26 22/02/26
Siding Possession |0105 Sun  |0610 Sun
Redhill Redhill Loco Sidings Sidings 22/02/26 22/02/26
Possession 0105 Sun {0610 Sun
Reigate Reigate Down Siding Sidings 22/02/26 22/02/26
Possession 0105 Sun {0610 Sun
P2025/4074606 |SO500 Earlswood Three Bridges Down and Up Possession  [21/02/26 22/02/26 RAIL REPLACEMENT TO OPERATE REDHILL TO
(Surrey) Slow 2345 Sat 0840 Sun HORLEY.
Gatwick Airport  |Gatwick Airport Up Platform Loop |Possession |21/02/26 22/02/26 TRAINS TO RUN FAST LINES BETWEEN
2345 Sat 0840 Sun EARLSWOOD AND THREE BRIDGES.
Crawley New Crawley New Yard |Crawley New Yard|Sidings 21/02/26  |22/02/26 PLATFORMS 1.2 & 3 NOT AVAILABLE AT GATWICK
Yard Sidings Possession 2345 Sat {0840 Sun AIRPORT.
Gatwick Airport  |Gatwick Airport Up Sidings Sidings 21/02/26 22/02/26 GWR TO START/TERMINATE 1TPH IN PLATEFORM
Possession 2345 Sat 0840 Sun 6 AT GATWICK
Salfords Salfords Salfords Yard Sidings 21/02/26 22/02/26
Possgssion 2345 Sat 0840 Sun NO ACCESS TO/FROM CRAWLEY NEW YARD,
FREIGHT SERVICES TO BE RETIMED/CANCELLED
'WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074635 |SO500 Earlswood Three Bridges Down and Up Possession |22/02/26 23/02/26 RAIL REPLACEMENT TO OPERATE REDHILL TO
(Surrey) Slow 2305 Sun {0530 Mon (4 hrs) HORLEY.
Gatwick Airport  |Gatwick Airport Up Platform Loop |Possession |22/02/26 23/02/26 TRAINS TO RUN FAST LINES BETWEEN
2305 Sun  |0530 Mon (4 hrs) EARLSWOOD AND THREE BRIDGES.
Crawley New Crawley New Yard Crawley New Yard|Sidings 22/02/26 23/02/26 PLATEFORMS 1.2 & 3 NOT AVAILABLE AT GATWICK
Yard Sidings Possession 2305 Sun  |0530 Mon (4 hrs) AIRPORT.
Gatwick Airport  |Gatwick Airport Up Sidings Sidings 22/02/26 23/02/26
. GWR TO START/TERMINATE 1TPH IN PLATFORM
Possession 2305 Sun  |0530 Mon (4 hrs) 6 AT GATWICK
Salfords Salfords Salfords Yard Sidings 22/02/26 23/02/26
; NO ACCESS TO/FROM CRAWLEY NEW YARD
P 1
ossession 2305 Sun (0530 Mon (4 hrs) - \epp SHT SERVICES TO BE RETIMED/CANCELLED
WORK: MTCE
P2025/4077346 |SO500 Three Bridges Crawley Down and Up Line Blockage|21/02/26 21/02/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|21/02/26 21/02/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2025/4076515 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|22/02/26 22/02/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0O630 0230 Sun  |0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|22/02/26 22/02/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|22/02/26 22/02/26
Up Main 0230 Sun 0540 Sun
Carriage Road
P2025/4076436 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|21/02/26 21/02/26 WORK: MTCE
S0O630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|21/02/26 21/02/26
(Brighton) Branch 0050 Sat 0435 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073819 |SO520 Farlington Jn Cosham Jn Down Spur Possession |14/02/26 16/02/26 SWR: FOR PART 1 0115 SAT TO 0400 MON
SW110 Ub Spur 0115 Sat 0400 Mon PORTSMOUTH MAINLINE SERVICES TO START
SW140 pSpu AND TERMINATE AT PETERSFIELD. RAIL
Petersfield Portcreek Jn Down Main Possession  [14/02/26 16/02/26 REPLACEMENT ROAD SERVICES TO OPERATE
. 0115 Sat 0400 Mon BETWEEN PETERSFIELD PORTSMOUTH
Up Main HARBOUR.
Southbourne Havant Jn Down Brighton Possession |14/02/26  [16/02/26 FOR PART 2 0400 MON TO 0150 SUN
. 0115 Sat 0400 Mon PORTSMOUTH MAINLINE SERVICES TO START
Up Brighton IAND TERMINATE AT PETERSFIELD. A SHUTTLE
Petersfield Havant Jn Down Main Possession |16/02/26  |22/02/26 SERVICE WILL OPERATE BETWEEN HAVANT AND
_ 0400 Mon 10150 Sun PORTSMOUTH HARBOUR. RAIL REPLACEMENT
Up Main ROAD SERVICES TO OPERATE BETWEEN
Haslemere Haslemere Up Loop Possession  [22/02/26 23/02/26 PETERSFIELD AND HAVANT.
0150 Sun 10100 Mon FOR PART 3 0150 SUN TO 0400 MON
PORTSMOUTH MAINLINE SERVICES TO START
Shalford Jn Havant Jn Down Main Possession  |22/02/26 23/02/26 AND TERMINATE AT GUILDFORD. A SHUTTLE
. 0150 Sun 10100 Mon SERVICE WILL OPERATE BETWEEN HAVANT AND
Up Main PORTSMOUTH HARBOUR. RAIL REPLACEMENT
Haslemere Haslemere Up Siding No.3  |Sidings 22/02/26  |23/02/26 ggﬁ%?g&g'gﬁg La\(/)APNETRATE BETWEEN
Up Siding No.1 Possession  |0150 Sun  |0100 Mon

GTR: FOR PART 1 0115 SAT TO 0400 MON
PORTSMOUTH & SOUTHAMPTON SERVICES TO
START AND TERMINATE AT CHICHESTER. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN CHICHESTER AND PORTSMOUTH
HARBOUR.

FREIGHTLINER: FOR PART 1 0115 SAT TO 0400
MON 7052 & 7V07 WILL NOT RUN.

XC: FOR PART 2 0400 MON TO 0150 SUN 5E79 TO
BE DIVERTED VIA WINCHESTER

PARTS1TO3

WORKS DELIVERY BRICKWORK REPAIRS
BURITON TUNNEL

\WORKS DELIVERY RERAIL 44600325 BURITON UP
WORKS DELIVERY RERAIL 44600625 IDSWORTH
UP/DOWN

WORKS DELIVERY RERAIL PETERSFIELD
UP/DOWN

DRAINAGE ROWLANDS CASTLE

DRAINAGE GREENWAY

PART 1 ONLY
TRACK MAINTENANCE HGO02

DRAINAGE BEDHAMPTON
CRITICAL JUNCTION TAMP FARLINGTON JN

SIGNALLING HAVANT RELOCK CONSTRUCTION
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Possession Ref [LOR Location from Location to

Blocked Line Protn Type Start End

Traffic Remarks

Work Type

P2025/4073819
Continued

PART 3 ONLY

DRAINAGE KINGSFERNSDEN

WORKS DELIVERY PL REFURB FINCHDEAN UP
MAIN

SIGNALLING LISS FARM LC REFURB

E&P FEEDER F2205 RECOVERIES

F2P RESIGNALLING RECOVERIES (TRAIN)
TRACK MAINTENANCE HGO1A

P2025/4080851 |SO600 Willingdon Jn St. Leonards WM

Down Bexhill Possession  [22/02/26 22/02/26
Up Bexhill 0115 Sun  |0725 Sun

WORK: WD - COLLINGTON RERAIL - PREP
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3930146 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |22/02/26 23/02/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |22/02/26 23/02/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |22/02/26 23/02/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |23/02/26 23/02/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |23/02/26 23/02/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Ladbroke Grove Lines 4 and Possession  [23/02/26 23/02/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |23/02/26 23/02/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [23/02/26 23/02/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |23/02/26 23/02/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 23/02/26 23/02/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [23/02/26 23/02/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |23/02/26 23/02/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |23/02/26 23/02/26
(London) Line 1 0435 Mon 0535 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4073022 |SO110 Clapham Jn Vauxhall Up Windsor Possession  |01/03/26 01/03/26 TRACK MAINTENANCE: CW04
S0250 Fast/Up Windsor 0035 Sun 0710 Sun
SW100 Up Windsor
Slow/Windsor
Reversible
Nine EIms Jn Linford St Jn Down Waterloo Possession |01/03/26 01/03/26
Curve 0035 Sun {0710 Sun
Up Waterloo
Curve
Queenstown Clapham Jn Down Windsor Possession |01/03/26 01/03/26
Road Fast 0035 Sun 0710 Sun
Vauxhall Clapham Jn DWS/DW/DWS Possession  [01/03/26 01/03/26
0035 Sun  |0710 Sun
Nine Elms Jn Down Windsor Possession  |01/03/26 01/03/26
Fast 0035 Sun  |0710 Sun
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |01/03/26 01/03/26
(Sw) Lane 0035 Sun  |0710 Sun
Up Sheepcote
Lane
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078478 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession |01/03/26 02/03/26 TRAINS TO BE DIVERTED VIA HERNE HILL
S0260 U 0040 Sun 0310 Mon
S0280 Atﬁ)antic/Platform 2 CHANNEL TUNNEL FREIGHT SERVICES TO BE
Soeay [Brixion dn Shortiands Jn Down Catford  |Possession |01/03/26  |02/03/26 DIVERTED VIA REDHILL
S0680 boog dord L 0040 Sun 0310 Mon DOMESTIC FREIGHT SERVICES TO BE DIVERTED
p atiord Loop VIA TONBRIDGE AND PADDOCK WOOD
Canterbury Road [Loughborough Jn Down Brixton Spur|Possession |01/03/26 02/03/26
Jn . 0040 Sun 10310 Mon RAIL REPLACEMENT ROAD SERVICE TO
Up Brixton Spur OPEREATE BETWEEN HERNE HILL AND
Factory Jn Factory Jn Down Possession |01/03/26  |02/03/26 BROMLEY SOUTH VIA CATFORD
U 0040 Sun 0310 Mon
p LUL NORTHERN LINE TO BE OPEN FROM
Loughborough Jn [Cambria Jn Down Cambria  |Possession |01/03/26  |02/03/26 CLAPHAM NORTH TO CENTRAL LONDON
Spur 0040 Sun (0310 Mon
Up Cambria Spur ARL SLL SERVICES WILL NOT RUN
Nunhead Jn Lewisham Vale Jn  |Down Lewisham |Possession |01/03/26 02/03/26 UP TO 2 SIDINGS AT BELLINGHAM TO BE
Up Lewisham 0040 Sun 0310 Mon OUTBERTHED - TO BE CONFIRMED BY DPPP
Ravensbourne Jn |Shortlands Jn Down Possession |01/03/26 02/03/26
Ravensbourne 0040 Sun  |0310 Mon 'WORK: MTCE
Chord
Up Ravensbourne
Chord
Bellingham Bellingham 1-3 Down Sidings |Sidings 01/03/26 02/03/26
Neck Siding Possession  |0040 Sun  |0310 Mon
P2025/4075291 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|01/03/26 01/03/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun 0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4
Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078817 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |28/02/26 28/02/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [28/02/26 28/02/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |28/02/26 28/02/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [28/02/26 28/02/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079601 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|28/02/26 28/02/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|28/02/26 28/02/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|28/02/26 28/02/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4079246 |SO130 Edenbridge Tonbridge Down Godstone |Possession |01/03/26 01/03/26 WADHURST GROUND FRAME TO BE STAFFED
282;8 Up Godstone 0155 Sun 0700 Sun THROUGHOUT
Sevenoaks Paddock Wood Down Main/Down |Possession |01/03/26 01/03/26 EDENBRIDGE GROUND FRAME TO BE STAFFED
Fast/Down Main 0155 Sun  |0700 Sun THROUGHOUT
Up Main/Up
Fast/Up Main TRAINS TO BE DIVERTED VIA MAIDSTONE EAST
Sevenoaks Up Loop (Pt) Possession |01/03/26 01/03/26
0155 Sun 0700 Sun TONBRIDGE WEST YARD NOT AVAILABLE FOR
TRAFFIC
Tonbridge Tonbridge Down Bay Possession  |01/03/26 01/03/26
R 0155 Sun  |0700 Sun PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE
Platforms 1 - 4 OUTBERTHED
Marshalling Yard
South (Pt) PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE
Marshalling Yard OUTBERTHED - TO BE CONFIRMED BY DPPP
North (Pt)
Wadhurst Down Possession  |01/03/26 01/03/26 AT PADDOCK WOOD TRAINS SHUNT VIA AD1146
Hastings/Single 0155 Sun  |0700 Sun CROSSOVER
Up
Hastings/Single PLATFORM 2 AT SEVENOAKS AVAILABLE TO
Tonbridge West |Tonbridge East Down Slow/PO Possession |01/03/26 01/03/26 TRAFFIC FROM LONDON END
Jn Siding 0155 Sun 0700 Sun
Up Slow FREIGHT SERVICES TO MOUNTFIELD TO BE
Hastings Chord/Up CANCELLED/RETIMED
Loop
Tonbridge Tonbridge 1/2 Down Main Sidings 01/03/26 01/03/26
Sidings Possession 0155 Sun  |0700 Sun WORK: MTCE
Up Engineers
Sidings 1 and 2
Tonbridge West |Tonbridge West Jn  |Jubilee Sidings Sidings 01/03/26 01/03/26
Jn Possession 0155 Sun {0700 Sun
Tunbridge Wells |Tunbridge Wells Turnback Siding |Sidings 01/03/26 01/03/26
Possession 0155 Sun  |0700 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077256 |SO130 CTRL / EurotunnelCheriton Up CTRL  |Up CTRL BLOCKED To|28/02/26 01/03/26 NO ACCESS TO/FROM DOLLANDS MOOR YARD
S0O400 Boundary Jn A/C Electric 2330 Sat 0515 Sun VIA DOLLANDS MOOR YARD JN. ACCESS
Trains TO/FROM DOLLANDS MOOR YARD VIA
Dollands Moor Yard |Up Slow BLOCKED To|28/02/26 01/03/26 SALTWOOD JN AND DOLLANDS MOOR WEST JN
Jn A/C Electric 2330 Sat 0515 Sun NOT AFFECTED. TRAIN MOVEMENTS WITHIN
Trains DOLLANDS MOOR YARD NOT AFFECTED
Cheriton Down Cheriton Down Down CTRL BLOCKED To|28/02/26 01/03/26 PROVIDING DIESEL TRACTION IS USED.
CTRL Jn CTRL Jn A/C Electric 2330 Sat 0515 Sun
Trains NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602
Dollands Moor Dollands Moor G Neck BLOCKED To|28/02/26 01/03/26 A,B,C,D,E,F,G,H,JK,L, 603, 603B & 605 ARE NOT
All Lines A/C Electric  |2330 Sat 0515 Sun AVAILABLE TO ELECTRIC TRAFFIC
Trains
Up Freight Chord
(part)
Dollands Moor CTRL / Eurotunnel  |Down Fast BLOCKED To|28/02/26 01/03/26
Yard Jn Boundary A/C Electric 2330 Sat 0515 Sun
Trains
Saltwood Jn Dollands Moor Yard |Down and Up BLOCKED To|28/02/26 01/03/26
Jn Main A/C Electric 2330 Sat  |0515 Sun
Through Trains
Passenger Loop
P2025/4084154 |SO170 Appledore Dungeness Ground |[Single Possession  [28/02/26 02/03/26 SERVICES TO START/TERMINATE AT BATTLE AND
S0200 Frame 0140 Sat 0400 Mon BEXHILL. RAIL REPLACEMENT ROAD SERVICES
S0600 TO RUN BATTLE TO HASTINGS AND BEXHILL TO
Ashford Hastings Down Possession |28/02/26 02/03/26 ASHEORD.
Hastings/Single/Lo 0140 Sat 0400 Mon
op/Ore ST LEONARDS WM WASHER/RECEPTION ROAD
Up Ore/Single/Up TO BE OUTBERTHED. NO OUTBERTHING
Hastings REQUIRED IN REST OF DEPOT.
Bexhill Bo Peep Jn Down Bexhill Possession |28/02/26 02/03/26
: 0140 Sat 0400 Mon
Up Bexhil WORK: SID TRACK - HASTINGS PLTR
Crowhurst Hastings Down Hastings Possession |28/02/26 02/03/26 WORK: SID - WEST ST LEONARDS - DRAINAGE
Up Hastings 0140 Sat 0400 Mon
Hastings Hastings Platforms 1-4 Possession |28/02/26 02/03/26
0140 Sat 0400 Mon
Hastings Hastings Brighton Sidings |Sidings 28/02/26 02/03/26
Park Sidings Possession |0140 Sat  |0400 Mon
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 28/02/26 02/03/26
Road Possession |0140 Sat 0400 Mon
Shunt Neck

Carriage Sidings 1
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076915 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [01/03/26 01/03/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platf 4 0145 Sun 0800 Sun OUTBERTHED
S0280 atiorm GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession |01/03/26 01/03/26
Slow 0145 Sun {0800 Sun WORK: MTCE
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |01/03/26 01/03/26
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  [01/03/26 01/03/26
Down Snowhill 0145 Sun  |0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  |01/03/26 01/03/26
Hill/Down Holborn 0145 Sun  |0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 01/03/26 01/03/26
Possession |0145 Sun (0800 Sun
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4084236 |SO290 Crayford Spur B |Crayford Spur A Jn |Down Crayford Possession |01/03/26 02/03/26 NORTH KENT AND BEXLEYHEATH SERVICES
S0O300 Jn Spur 0150 Sun  |0350 Mon START/TERMINATE SLADE GREEN
S0O310 Up Crayford Spur
Dartford Dartford Reversible Possession |01/03/26 02/03/26 gﬁ‘DFéTUFI? RD LOOP SERVICES START/TERMINATE
Platforms 1- 4 0150 Sun  |0350 Mon
- RAIL REPLACEMENT ROAD SERVICES WILL RUN
Perry Street Fork |Crayford Creek Jn  |Down Bexleyheath|Possession |01/03/26 02/03/26 SLADE GREEN TO GRAVESEND AND SIDCUP TO
Jn Up Bexleyheath 0150 Sun 0350 Mon DARTFORD
. . SLADE GREEN DEPOT AND SLADE GREEN UP
Sidcup Dartford Jn Down Dartford Possession 01/03/26 02/03/26 SIDINGS ACCESSIBLE FROM LONDON END ONLY.
Loop 0150 Sun  |0350 Mon
Up Dartford Loop SLADE GREEN DEPOT EAST HEADSHUNT
Slade Green Jn  |Springhead Road Jn |Down North Possession |01/03/26  |02/03/26 (DARTFORD END) NOT AVAILABLE TO TRAFFIC
Kent/Down Main 0150 Sun  |0350 Mon
Up Main/Up North GTR TO STABLE A UNIT AT PLUMSTEAD AND
Kent SMITHFIELD SIDINGS
Springhead Road |Gravesend Down Main Possession |01/03/26 01/03/26
Jn U Mai 0150 Sun 10630 Sun NO. 1 UP SIDING AT DARTFORD TO BE
p Main OUTBERTHED
Dartford Dartford Reception Siding |Sidings 01/03/26 02/03/26
Up Sidings Possession 0150 Sun 0350 Mon SE TO BERTH IN PLATFORM 1 AT DARTFORD.
Slade Green Slade Green Depot |East Head Shunt |Sidings 01/03/26 02/03/26 ZSXJSSEZER:JDE 12;';: KRSLNTTSAHMT-I(—)(\)NN T0
Depot Possession  |0150 Sun  |0350 Mon

PLUMSTEAD SERVICES

WORK: MTCE
WORK:SID TRACK - FOLLOW UP
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076978 |SO400 St. Pancras Stratford All CTRL Lines Possession  [01/03/26 01/03/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession  [01/03/26 01/03/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/4077160 |S0O400 St. Pancras St. Pancras Platforms 5to 13 |Possession |02/03/26 02/03/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
_ _ NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [02/03/26 02/03/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |02/03/26 02/03/26
International West|International Depot 0025 Mon 0440 Mon
Jn
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071110 |[EA1180 |Camden Road Camden Road North London Possession |01/03/26 01/03/26 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [01/03/26 01/03/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |01/03/26  |01/03/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |01/03/26 01/03/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |01/03/26 01/03/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |01/03/26 01/03/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |01/03/26 01/03/26
Curve 0045 Sun 0850 Sun
Primrose Hill Lea Jn Up North Possession |01/03/26 01/03/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |01/03/26 01/03/26
Jn Jn Reversible 0045 Sun  |0850 Sun

Electronic Copy - Uncontrolled when printed

Page

206




Network Rail

Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4083326 |[EA1370 |Barking Barking Platforms 7-8 Possession |01/03/26 01/03/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1380 0035 Sun  |1235 Sun OPERATE BETWEEN GRAYS, PURFLEET,
EA1390 RAINHAM AND UPMINSTER
EA1395 |Barking Riverside |Barking Riverside Platforms 1-2 Possession  [01/03/26 01/03/26 ARL SERVICES TO TERMINATE/START FROM
S0400 0035 Sun  |1235 Sun PLATFORM 1 AT BARKING
S0420
Barking Tilbury Line |Up Riverside Possession |01/03/26 01/03/26 NO ACCESS TO/FROM EAST HAM CS VIA T&H
Jn East 0035 Sun {1235 Sun LINES
Barking Station Jn|West Thurrock Jn _I?I(I)t\mrr] T&H/Down |Possession |01/03/26 01/03/26 NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
y 0035 Sun 1235 Sun DOCK AND PURFLEET SIDINGS
Barking Tilbury  |Barking Tilbury Line |Up Possession |01/03/26  |01/03/26 FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
Line Jn Jn West Tilbury/Fenchurch 0035 Sun  |1235 Sun RUN
Street
Barking Tilbury  |Renwick Road Jn Departure Line Possession  [01/03/26 01/03/26 ;igmﬁg%ﬁ;ﬁ%gy PLATFORMS 1-2 AT
Line Jn East 0035 Sun  |1235 Sun
Ripple Lane East Jn |Down Goods Possession |01/03/26  |01/03/26 ROAD TO BE OPEN AT PURFLEET LC
(Down 0035 Sun  |1235 Sun
Tilbury/Goods) LTS CYCLIC TYPE 5
Upney Jn Down and Up Possession |01/03/26 01/03/26
Connecting Line 0035 Sun  |1235 Sun
Barking Tilbury  |Barking Down Fenchurch |Possession |01/03/26 01/03/26
Line Jn West Street/Tilbury 0035 Sun {1235 Sun
Down Riverside |Barking Riverside Down Riverside |Possession |01/03/26 01/03/26
Junction 0035 Sun {1235 Sun
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession |01/03/26 01/03/26
East End GF Chord 0035 Sun  |1235 Sun
FMC Connecting
Line
Up Ripple Lane
Chord
Renwick Road Jn |Freightliner Depot  |Exchange Sidings |Possession |01/03/26 01/03/26
East End GF 1-3 0035 Sun  |1235 Sun
Ripple Lane Ripple Lane Hanson Sidings |Possession |01/03/26 01/03/26
0035 Sun  |1235 Sun
Ripple Lane East |Barking Tilbury Line |Up Goods Possession |01/03/26 01/03/26
Jn (Up Tilbury)  |Jn East 0035 Sun {1235 Sun
West Thurrock Jn |Barking Station Jn  |Up Tilbury/Up T&H|Possession |01/03/26 01/03/26
0035 Sun  |1235 Sun
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 01/03/26 01/03/26
West End GF East End GF Possession |0035 Sun 1235 Sun
Purfleet Purfleet Purfleet Long Sidings 01/03/26 01/03/26
Sidings Possession 0035 Sun 1235 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4083326 Ripple Lane Ripple Lane Down Through Sidings 01/03/26 01/03/26
Continued Sidings Possession (0035 Sun 1235 Sun
Stora Sidings H7
& H8
Ripple Lane West |Ripple Lane West  |Headshunt Sidings 01/03/26 01/03/26
Yard Yard Sidings 1-2 Possession |0035 Sun  |1235 Sun
Reception Line
P2025/4077889 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession  |01/03/26 01/03/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 WORK: MTCE
SW300 Redhill Godstone Down Possession [01/03/26 01/03/26
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |01/03/26 01/03/26
3 0105 Sun  |0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession |01/03/26 01/03/26
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 01/03/26 01/03/26
Siding Possession 0105 Sun  |0610 Sun
Redhill Redhill Loco Sidings Sidings 01/03/26 01/03/26
Possession 0105 Sun {0610 Sun
Reigate Reigate Down Siding Sidings 01/03/26 01/03/26
Possession  |0105 Sun (0610 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4080901 |SO500 Dorking Horsham Down and Up Possession |01/03/26 02/03/26 TRAINS TO RUN ON THE FAST LINES BETWEEN
S0O520 Main 0110 Sun  |0400 Mon TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
S0685
Horsham Horsham Down Loop Possession  [01/03/26 02/03/26 VICTORIA TO PORTSMOUTH SERVICES TO
Up Loop 0110 Sun {0400 Mon DETACH FROM 1H VICTORIA TO LITTLEHAMPTON
AT WORTHING.
Three Bridges Billingshurst Down Possession  |01/03/26 02/03/26
Horsham/Arun 0110 Sun {0400 Mon RAIL SHUTTLE TO OPERATE BETWEEN
Valley BILLINGHURST AND BOGNOR REGIS. TRAINS TO
Up Arun SHUNT ON ARRIVAL AT PULBOROUGH.
Valley/Horsham
Three Bridges Up Platform Loop |Possession |01/03/26 02/03/26 RAIL REPLACEMENT ROAD SERVICE TO
0110 Sun {0400 Mon OPERATE BETWEEN THREE BRIDGES AND
_ ; BILLINGHURST.
Tinsley Green Jn |Balcombe Tunnel Jn |Down Slow Possession |01/03/26 02/03/26
Up Slow 0110 Sun 0400 Mon NO ACCESS AVAILABLE TO THREE BRIDGES UP
DEPOT
Crawley New Crawley New Yard |Crawley New Yard|Sidings 01/03/26 02/03/26
Yard Sidings Possession 0110 Sun  |0400 Mon THREE BRIDGES PLATFORM 1 AND HORSHAM
— PLATFORMS 1 AND 4 TO BE OUTBERTHED.
Horsham Horsham Down Branch Sidings 01/03/26 02/03/26
Sidings Possession 10110 Sun {0400 Mon THREE BRIDGES UP DEPOT AVAILABLE FOR
Up Siding North BERTHING HOWEVER CIRCUIT BREAKERS B251
Down Siding IAND B259 WILL BE ISOLATED
South
Carriage Sidings 1 MPV UNIT TO LEAVE SIDINGS BY 0045 SUN AND
28&3 THEN TO BE OUTSTABLED UNTIL 0430 MONDAY
Up Siding South
Field Sidings 13 to
8 WORK: MTCE
MDU Sidings
Three Bridges Three Bridges Up Siding North  [Sidings 01/03/26 02/03/26
Back Road Possession 0110 Sun  |0400 Mon
Up Horsham
Siding
Tilgate Sidings
Up Yard
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077391 |SO500 Three Bridges Crawley Down and Up Line Blockage|28/02/26 28/02/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|28/02/26 28/02/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2025/4076500 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|01/03/26 01/03/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun (0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|01/03/26 01/03/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|01/03/26 01/03/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2025/4076438 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|28/02/26 28/02/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|28/02/26 28/02/26
(Brighton) Branch 0050 Sat 0435 Sat
Electronic Copy - Uncontrolled when printed Page 210




Network Rail

Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079950 |SO510 Bricklayers Arms |Southwark Park Up Sussex Fast  |Possession |28/02/26 02/03/26 ARL SERVICES WILL TERMINATE AND START
SO511 Jn Road Jn 0115 Sat 0400 Mon BACK AT NEW CROSS GATE
S0650
Windmill Bridge Jn  |[Down Sussex Possession |28/02/26 02/03/26 THAMESLINK SERVICES TO DIVERT VIA HERNE
Fast/Down London 0115 Sat  |0400 Mon HILL
Bridge Fast
Up London Bridge SOUTHERN SYDENHAM CORRIDOR SERVICES
Fast/Up Sussex WILL NOT RUN
Fast
Bromley Jn Norwood Jn Down Crystal Possession |28/02/26 02/03/26 TICKET ACCEPTANCE ON ARL AND LUL TO
(London) Palace Spur/Down 0115Sat 0400 Mon LONDON BRIDGE VIA CANADA WATER
Platform Loop
Up Crystal Palace RAIL REPLACEMENT ROAD SERVICE IN
Spur OPERATION BETWEEN NEW CROSS GATE AND
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |28/02/26 02/03/26 WEST CROYDON VIA SYDENHAM AND CRYSTAL
0115 Sat 0400 Mon PALACE
Cottage Jn Bricklayers Arms Jn |Up London Bridge |Possession |28/02/26 02/03/26 DOWN AND UP CRYSTAL PALACE LINES AT
Slow/Up Sussex 0115 Sat 0400 Mon CRYSTAL PALACE AVAILABLE TO TRAFFIC
Slow . TOWARDS BECKENHAM JN THROUGHOUT THE
Crystal Palace Crystal Palace Platform 3 Possession  [28/02/26 02/03/26 POSSESSION
Platform 5 0115 Sat  |0400 Mon
; CRYSTAL PALACE P/F 3 AND 5 AVAILABLE FOR
New Cross Gate |New Cross Gate Down East Possession  [28/02/26 02/03/26 STABLING
London 0115 Sat  |0400 Mon
Up East London LUL JUBILEE LINE TO BE OPEN BETWEEN
Up Sussex Loop CANADA WATER AND WATERLOO
Norwood Jn Gloucester Road Jn |Down Wallington |Possession |28/02/26 02/03/26
(London) Up Wallington 0115 Sat 0400 Mon WORK: FOREST HILL RESIGNALLING
WORK: MTCE
South Bricklayers Arms Jn |Bermondsey Possession  [28/02/26 02/03/26
Bermondsey Jn Reversible 0115 Sat  |0400 Mon
Up Bermondsey
Spur
Spa Road Bricklayers Arms Jn |Sussex Reversible|Possession |28/02/26 02/03/26
0115 Sat 0400 Mon
Windmill Bridge Jn  |[Down Sussex Possession |28/02/26 02/03/26
Slow/Down 0115 Sat  |0400 Mon
London Bridge
Slow
Sydenham Crystal Palace Down Sydenham |Possession |28/02/26 02/03/26
Spur 0115 Sat  |0400 Mon
Up Sydenham
Spur
Selhurst Depot  |Selhurst Depot Fork Arrival Road |Sidings 28/02/26 02/03/26
Gullet Road Possession 0115 Sat  |0400 Mon
Windmill Bridge |Windmill Bridge Jn | Through Road Sidings 28/02/26 02/03/26
Jn (Perturbation Possession |0115 Sat 0400 Mon
Siding)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074053 |SO680 Cheam Dorking Down Portsmouth |Possession |28/02/26 02/03/26 SWR:
S0O685 Ub Port th 0150 Sat 0430 Mon WATERLOO TO GUILDFORD VIA EPSOM AND
SW180 p Fortsmou DORKING SERVICES WILL NOT RUN. RAIL
SW185 Leatherhead Jn  |Effingham Jn Up Bookham Possession |28/02/26 02/03/26 REPLACEMENT ROAD SERVICES TO OPERATE
0150 Sat 10430 Mon BETWEEN TOLWORTH, EFFINGHAM JN AND
Down Bookham DORKING.
Motspur Park Jn  |Epsom Down Epsom Possession |28/02/26 02/03/26
Uo E 0150 Sat (0430 Mon GTR:
p Epsom SERVICES TO START AND TERMINATE AT
Epsom Epsom Down Siding Sidings 28/02/26  |02/03/26 SUTTON. RAIL REPLACEMENT ROAD SERVICES
Ub Sidi Possession 0150 Sat 10430 Mon TO OPERATE BETWEEN SUTTON AND DORKING.
p Siding

PARTS 1 AND 2

WORKS DELIVERY PL REFURB EPSOM
PLATFORM 1

SID STRUCTURES: STATION ROAD, BOXHILL

PART 2 ONLY

TRACK MAINTENANCE CD05B
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4053958 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |01/03/26 01/03/26 0045 SUN TO 0550 SUN
Gw103 0045 Sun 0550 Sun ALL LINE BLOCK
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 |Acton Wells Jn  |Acton West Down and Up Possession |01/03/26 01/03/26 NO ACCESS TO / FROM SOUTHALL YARD.
GWwW178 Poplar 0045 Sun  |0550 Sun NO ACCESS TO / FROM ELIZABETH LINES CCOS
XR001 . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |01/03/26 01/03/26 PADDINGTON.
0045 Sun 0550 Sun 2R89 TO TERMINATE AT SLOUGH ECS TO
- RETURN TO READING TRAIN CARE DEPOT
Hanwell Jn Drayton Green Jn \I?voev;/tnlinod Up Possession  |01/03/26 01/03/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
P 0045 Sun 0550 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Southall East Jn Hanwell Up & Possession |01/03/26 01/03/26
Down GooF(,js 0045 Sun 10550 Sun 0550 SUN TO 0720 SUN
Loops TRAINS TO REVERSE AT EALING BROADWAY /
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |01/03/26 01/03/26 ACTON WEST ON RELIEF LINE SIDE ONLY
Junction Line 0045 Sun 10720 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.
Grand Canal Crossrail Depot  |Possession |01/03/26  |01/03/26 NO ACCESS TO / FROM ELIZABETH LINES CCOS
Junction (inc) Line 2 0045 Sun 10720 Sun NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
PADDINGTON.
North Pole Depot North Pole Line A |Possession |01/03/26 01/03/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and B 0045 Sun 0720 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Old Oak Common  |Carriage Line and |Possession |01/03/26 01/03/26 0720 SUN TO 0500 MON
East Jn Engine Siding 0045 Sun 0720 Sun TRAINS TO RUN OVER RELIEF LINES
Engine and
Carriage Line ALL PANTOGRAPHS TO BE LOWERED AND
Old Oak Common |CrossRail Depot Back Line Possession |01/03/26 01/03/26 LOCKED IN WEST EALING LOOPS NO2. AND NO.3
East Jn Washer Bypass 0045 Sun  |0720 Sun BETWEEN 0045 SUN AND 0430 SUN..
Paddington Paddington Platforms 1to 6 |Possession |01/03/26 01/03/26 WORK DETAILS =
Platforms 7 to 12 0045 Sun  |0720 Sun HS2 OOC STATION DEVELOPMENT WORKS
MAINTENANCE
and 14
Southall West Jn Lines 4 and Possession  |01/03/26 01/03/26
5/Down and Up 0045 Sun  |0445 Sun
Relief
Lines 1 to 3/Down |Possession |01/03/26 01/03/26
and Up Main 0045 Sun  |0720 Sun
Subway Jn Link Line/Royal Possession |01/03/26 01/03/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession  |01/03/26 01/03/26
(London) Junction (inc) Line 1 0045 Sun {0720 Sun
Southall Brentford GF Single Possession [01/03/26 01/03/26
0045 Sun  |0720 Sun
Southall East Jn  [Southall West Jn Southall West Possession |01/03/26 01/03/26
Loop 0045 Sun 0720 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4053958 Up Brentford Loop
Continued West Ealing Greenford South Jn |Down and Up Possession |01/03/26 01/03/26
Greenford/Branch 0045 Sun 0550 Sun
West Ealing West Ealing Bay |Possession |01/03/26 01/03/26
Platform 5 0045 Sun  |0550 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |01/03/26 01/03/26
No 1 0045 Sun 0550 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |01/03/26 01/03/26
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession |01/03/26 01/03/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 01/03/26 01/03/26
Reception 1, 2 & 3 Possession  |0045 Sun  |0550 Sun
Brentford GF Brentford Goods West London Sidings 01/03/26 01/03/26
Waste Possession  |0045 Sun {0720 Sun
Day and Son GF Days Aggregates |Sidings 01/03/26 01/03/26
Terminal Possession  |0045 Sun  |0720 Sun
CrossRail Depot |CrossRail Depot Washer Bypass |Sidings 01/03/26 01/03/26
and Back Line Possession  |0045 Sun  |0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 01/03/26 01/03/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 01/03/26 01/03/26
West Possession 10045 Sun 0550 Sun
Southall West Jn Down Brentford  |Sidings 01/03/26 01/03/26
Siding Possession  |0045 Sun  |0720 Sun
Southall Yard
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|01/03/26 01/03/26
Sidings No 2 Loop |Electric 0045 Sun {0430 Sun
/ No 3 Loop Trains
Acton Main Line |Acton West Acton Dive-Under |Possession |01/03/26 01/03/26
0550 Sun 0720 Sun
Paddington Acton West Lines 4 and Possession |01/03/26 01/03/26
5/Down and Up 0550 Sun  |0720 Sun
Relief
Ladbroke Grove |Acton West Down and Up Possession  |01/03/26 02/03/26
Main 0720 Sun  |0500 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4079326 |SO110 Battersea Pier Jn |Factory Jn Down and Up Possession  |08/03/26 08/03/26 NO ACCESS TO BATTERSEA YARD FOR RUN-
S0O250 Stewarts Lane 1030 Sun  [2030 Sun ROUND MOVES
SO500
Longhedge Jn Battersea Possession |08/03/26 08/03/26 NO ACCESS TO/FROM STEWARTS LANE DEPOT
Reversible 1030 Sun {2030 Sun
. DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE)
Stewarts Lane Jn [Factory Jn Up Goods Loop  |Possession  |08/03/26 08/03/26 TO BE OUTBERTHED
1030 Sun 2030 Sun
Battersea Yard |Battersea Yard Reception Line 1 |Sidings 08/03/26 08/03/26 BATTERSEA YARD RECEPTION AND DEPARTURE
Possession 030 S 5030 S ROADS TO BE OUTBERTHED
Departure Line 2 1 un un
Stewarts Lane Stewarts Lane D/C Sidings 1to  |Sidings 08/03/26 08/03/26 WORK: MTCE
27 Possession 11030 Sun {2030 Sun '
VSOE (old C&W)
Shed roads 1-3
Depot Sidings
Loco (Electric)
Shed roads 1-3
Washer Road
Yard Road
Stewarts Lane Jn |[Factory Jn Down Sidings Sidings 08/03/26 08/03/26
No.1 and 2 Possession 1030 Sun 2030 Sun
Stewarts Lane Jn Engine Shed Sidings 08/03/26 08/03/26
Sidings Possession 1030 Sun 2030 Sun
P2025/4075292 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|08/03/26 08/03/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4

Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074663 |SO130 Angerstein Jn Angerstein Jn Single Possession  |07/03/26 09/03/26 DOMESTIC FREIGHT SERVICES TO BE DIVERTED
S0260 0115 Sat  [0255 Mon VIA MAIDSTONE EAST
S0290
S0300 Blackheath Jn Crayford Creek Jn  |Down Bexleyheath|Possession |07/03/26 09/03/26 REPLACEMENT BUSES TO RUN NEW CROSS TO
S0330 Up Bexleyheath 0115 Sat 0255 Mon DARTFORD VIA BEXLEYHEATH
Courthill Loop Courthill Loop South |Down Courthill Possession |07/03/26 09/03/26 DLR TO BE OPEN BETWEEN GREENWICH AND
North Jn Jn Loop 0115 Sat 0255 Mon LEWISHAM
Up Courthill Loop
: : : NO ACCESS TO ANGERSTEIN WHARF, FREIGHT
Lewisham Ladywell Jn Down Mid Kent Possession (C))Z:/L?/SZGt gzgé?’{/l% SERVICES TO BE RETIMED/CANCELLED
Up Mid Kent & on
Nunhead Jn Lewisham Down Lewisham |Possession |07/03/26 09/03/26 WORK: PARKS BRIDGE RESGINALLING
Up Lewisham 0115 Sat 0255 Mon
Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |07/03/26 09/03/26
Jn Up Erith Loop 0115 Sat 0255 Mon
St. Johns Jn Charlton Jn Down North Kent |Possession |07/03/26 09/03/26
Up North Kent 0115 Sat 0255 Mon
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill|Possession |07/03/26 09/03/26
Up Tanners Hil 0115 Sat 0255 Mon
P2025/4078818 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |07/03/26 07/03/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |07/03/26 07/03/26
Down Sl (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |07/03/26 07/03/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
latf DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession |07/03/26 07/03/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat

Up Fast Ton Loop

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079327 |SO130 Orpington Orpington Platforms 4-8 Possession |08/03/26 08/03/26 TRAINS TO TRAVEL OVER FAST LINES.
0130 Sun  |0635 Sun DOWN FAST TO DOWN MAIN AVAILABLE AT
ORPINGTON.
Petts Wood Jn Orpington Down Slow Possession |08/03/26 08/03/26 FREIGHTS TO BE RETIMED TO FOLLOW BLOCK.
Up Slow 0130 Sun 0635 Sun
Orpington Orpington Down Carriage Sidings 08/03/26 08/03/26 NO ROUTE AVALIABLE FROM DOWN FAST TO
Sidings Possession 0130 Sun 0635 Sun DOWN SLOW @ CHISLEHURST JN
WORK: MTCE
P2025/4079609 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|07/03/26 07/03/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat I/AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p Bat and Bal TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|07/03/26 07/03/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|07/03/26 07/03/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4084218 |SO170 Appledore Dungeness Ground |Single Possession |07/03/26 09/03/26 PART ONE 0140 SAT TO 0140 SUN
S0O200 Frame 0140 Sat 0400 Mon SERVICES TO START/TERMINATE AT BATTLE AND
S0600 BEXHILL. RAIL REPLACEMENT ROAD SERVICES
Ashford Hastings Down Possession |07/03/26 09/03/26 TO RUN BATTLE TO HASTINGS AND BEXHILL TO
Hastings/Single/Lo 0140 Sat (0400 Mon IASHFORD.
op/Ore
Up Ore/Single/Up ST LEONARDS WM WASHER/RECEPTION ROAD
Hastings TO BE OUTBERTHED. NO OUTBERTHING
Bexhill Bo Peep Jn Down Bexhill Possession |07/03/26 09/03/26 REQUIRED IN REST OF DEPOT.
Up Bexhill 0140 Sat 0400 Mon
Crowhurst Hastings Down Hastings Possession |07/03/26 08/03/26 PART TWO 0140 SUN TO 0400 MON
Up Hastings 0140 Sat 0140 Sun SERVICES TO START/TERMINATE AT
P 9 ROBERTSBRIDGE AND BEXHILL. RAIL
Hastings Hastings Platforms 1-4 Possession  |07/03/26 09/03/26 REPLACEMENT ROAD SERVICES TO RUN
0140 Sat 0400 Mon ROBERTSBRIDGE TO HASTINGS AND BEXHILL TO
ASHFORD.
Hastings Hastings Brighton Sidings |Sidings 07/03/26 09/03/26 AT ROBERTSBRIDGE UP TRAINS TO START BACK
Park Sidings Possession 0140 Sat (0400 Mon FROM DOWN PLATFORM.
ROBERTSBRIDGE GROUND FRAME TO BE
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 07/03/26 09/03/26 STAFFED.
Road Possession 0140 Sat {0400 Mon
Shunt Neck MOUNTFIELD SIDINGS NOT AVAILABLE TO
Carriage Sidings 1 TRAFFIC.
-5 <
Robertsbridge _|Hastings Down Possession |08/03/26 | 09/03/26 ST LEONARDS WM WASHER/RECEPTION ROAD
Hastings/Single 0140 Sun 10400 Mon TO BE OUTBERTHED. NO OUTBERTHING
Up REQUIRED IN REST OF DEPOT.
Hastings/Single
Mountfield Mountfield Up Sidings Sidings 08/03/26 09/03/26 .
Possession 10140 Sun {0400 Mon WORK: MTCE

WORK: SID TRACK - HASTINGS PLTR

WORK: SID - WEST ST LEONARDS - DRAINAGE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078684 |SO220 Canterbury West |Ramsgate Down Main/Down |Possession |08/03/26 09/03/26 PLATFORMS 1 AND 2 TO BE OUTBERTHED AT
S0240 Stour 0215 Sun {0400 Mon RAMSGATE
Up Stour/Up Main
Deal Minster East Jn Down/Down Loop |Possession |08/03/26 09/03/26 ;I\‘/QITE A%Ff_'\és.‘:rg ?’gi:F'IACT EI? gﬁ GFQEEL’CA)N%ODE FI’E?\ITD
Up Loop/Up 0215 Sun {0400 Mon ONLY
Minster South Jn |Minster West Jn Single Possession  |08/03/26 09/03/26 TRAINS TO SHUNT AT CANTERBURY WEST FROM
0215 Sun 0400 Mon DOWN TO UP USING EDH25 SHUNT SIGNAL AND
Ramsgate Ramsgate Platforms 1/2 Possession  |08/03/26 09/03/26 EDH2PTS
Depot Reception 0215 Sun 10400 Mon UP TRAINS TO START BACK FROM DOWN
West/Depot PLATFORM AT DEAL.
Washer Spur
Depot Reception RAIL REPLACEMENT ROAD SERVICES TO
East OPERATE BETWEEN RAMSGATE, DEAL AND
Down Thanet CANTERBURY WEST
Deal Deal Down Sidings Sidings 08/03/26 09/03/26
Possession 0215 Sun  |0400 Mon WORK: MTCE
Ramsgate Ramsgate 1- 3 New Sidings |Sidings 08/03/26 09/03/26
Up Siding West Possession 0215 Sun  |0400 Mon
No. 1 Siding
P2025/4073275 |SO250 Point Pleasant Jn |[East Putney Putney Reversible |Possession |08/03/26 08/03/26 SWR: 2005 & 2U11 TO START AT RICHMOND.
SW100 0050 Sun 0705 Sun
SW210 TRACK MAINTENANCE: CW06
SW225 Queenstown Barnes Down Windsor Possession  |08/03/26 08/03/26
Road Slow 0050 Sun  |0705 Sun
Down Windsor
Fast
Up Windsor
Fast/Up Windsor
Up Windsor
Slow/Windsor
Reversible
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |08/03/26 08/03/26
(Sw) Lane 0050 Sun 0705 Sun

Up Sheepcote
Lane
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3936636 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |07/03/26 09/03/26 2340 SAT TO 0155 SUN
LN3201 2340 Sat 0345 Mon TRAINS TO TRAVEL OVER THE SLOW LINES.
LN3210
LN3213 Dock Jn South Kentish Town Jn Up & Down Slow |Possession |07/03/26 09/03/26 0155 SUN TO 0630 SUN
LN3214 2340 Sat 0345 Mon NO BOOKED TRAFFIC. PANTOGRAPHS TO BE
S0280 . . LOWERED ON ANY ECS STABLED AT
St. Pan(_:ras Cricklewood South Down and Up Fast|Possession 07/03/26 08/03/26 ST.PANCRAS HIGH LEVEL 0155-0555 SUN (NOTE:
Intematicnal Jn 2340 Sat 0630 Sun POWER RESTORED 0555 SUN FOR 9M03 SUN).
\é\geustthl-‘llimpstead ‘(J:rzlcklewood South ag\évgoar\]nd Up Possession 231/1%3/326 ggé%3é26 0630 SUN TO 0345 MON
at un TRAINS TO TRAVEL OVER THE FAST LINES
West Hampstead West Hampstead |Possession |07/03/26 08/03/26 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH
North Jn Run Round 2340 Sat 0630 Sun IN.
St. Pancras Dock Jn North Churchyard Sidings 07/03/26  |08/03/26 THAMESLINK SERVICES TO START/TERMINATE
International Sidings Possession (2340 Sat (0630 Sun AT ST.PANCRAS HIGH LEVEL (4TPH). EMR
SERVICES SUNDAY AFTERNOON TO BE THINNED
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession  |08/03/26 09/03/26 IACCORDINGLY.
Canal Tunnel 0155 Sun 0345 Mon
Carlton Road Jn |[Junction Road Jn Down and Up Possession  |08/03/26 09/03/26
Tottenham 0155 Sun 0345 Mon
Kentish Town Jn |Cricklewood South  |Down and Up Possession |08/03/26 09/03/26
Jn Slow 0155 Sun {0345 Mon
Kings Cross Kentish Town Jn Down and Up Possession |08/03/26 09/03/26
Thameslink Moorgate 0155 Sun {0345 Mon
(CLOSED)
West Hampstead |Cricklewood South |Down Carriage Possession  |08/03/26 09/03/26
Thameslink Jn Loop 0155 Sun  |0345 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4071281 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |08/03/26 09/03/26 GTR TO STABLE IN BLACKFRIARS PLATFORMS
S0280 0145 Sun 0345 Mon 3&4 AND LONDON BRIDGE PLATFORMS 10-15
Platform 4
Herne Hill Down Holborn Possession  |08/03/26 09/03/26 LUL NORTHERN LINE TO BE OPEN
Slow/Down 0145 Sun 0345 Mon
Holborn LUL DISTRICT LINE TO BE OPEN BETWEEN
Up Holborn/Up VICTORIA AND BLACKFRIARS
Holborn Slow
Blackfriars Jn Dickens Jn Down Snowhill Possession |08/03/26 09/03/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
Spur 0145 Sun  |0345 Mon
GTR SERVICE ALTERATIONS:
Metropolitan Jn Down Snowhill Possession |08/03/26 09/03/26 KENTISH TOWN TO RAINHAM SERVICES TO RUN
. 0145 Sun  |0345 Mon 1TPH LONDON BRIDGE TO RAINHAM.
Up Snowhill
Canterbury Road [Loughborough Jn Down Brixton Spur|Possession |08/03/26 09/03/26 OTHER THROUGH SERVICES TO RUN TO/FROM
Jn Up Brixton Spur 0145 Sun 0345 Mon IAﬁBDSON BRIDGE CENTRAL OR PLATFORMS 4
Farringdon Loughborough Jn Up Possession  |08/03/26 09/03/26
Moorgate/Down 0145 Sun  |0345 Mon BEDFORD TO BRIGHTON SERVICES WILL RUN
Snowhill/Down ONLY BETWEEN LONDON BRIDGE AND
Holborn Fast BRIGHTON;
Up Holborn
Fast/Up Snow Hill CAMBRIDGE TO BRIGHTON SERVICES TO RUN
Loughborough Jn |Cambria Jn Down Cambria Possession  |08/03/26 09/03/26 BETWEEN CAMBRIDGE AND KINGS CROSS
Spur 0145 Sun 0345 Mon (REQUIRING A LONG PLATFORM AT KINGS
Up Cambria Spur CROSS TO ACCOMMODATE), AND BETWEEN
O — — — — - LONDON BRIDGE AND BRIGHTON
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Possession  |08/03/26 09/03/26 ONDO G GHTO
0145 Sun 0345 Mon BEDFORD TO GATWICK SERVICES WILL NOT
Herne Hill Herne Hill Turnback Siding _|Sidings 08/03/26 | 09/03/26 RUN BETWEEN ST PANCRAS AND GATWICK.
Possession 0145 Sun (0345 Mon ADDITIONAL
CALLS IN LONDON BRIDGE TO HORSHAM
SERVICES TO COVER INTERMEDIATE STATIONS;
GTR THAMESLINK WIMBLEDON LOOP SERVICES
WILL NOT RUN.
WORK: MTCE
P2025/4071554 |S0O310 Hoo Jn Grain Single Possession |07/03/26 08/03/26 NO ACCESS TO CLIFFE/GRAIN
S0320 2200 Sat 2100 Sun

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076979 |SO400 St. Pancras Stratford All CTRL Lines Possession  |08/03/26 08/03/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |08/03/26 08/03/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/4077161 |S0O400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |09/03/26 09/03/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
_ _ NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |09/03/26 09/03/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |09/03/26 09/03/26
International West|International Depot 0025 Mon 0440 Mon
Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4071055 |[EA1180 |Camden Road Camden Road North London Possession |08/03/26 08/03/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  |08/03/26 08/03/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
I\S/IODigg Cedar Jn Cedar Jn Silo Curve Possession |08/03/26 08/03/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |08/03/26 08/03/26
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |08/03/26 08/03/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |08/03/26 08/03/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |08/03/26 08/03/26
Curve 0045 Sun 0850 Sun
Primrose Hill Lea Jn Up North Possession |08/03/26 08/03/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |08/03/26 08/03/26
DC Electric 0045 Sun 0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |08/03/26 08/03/26
Jn Jn Reversible 0045 Sun {0850 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078709 |SO500 East Croydon Coulsdon North Down Fast/Quarry |Possession |08/03/26 08/03/26 *** MULTI-PART POSSESSION ***
SO550 Ground Frame 0105 Sun  |0625 Sun PURLEY TO EARLSWOOD (SLOWS) BLOCKED
SO560 WITH EAST CROYDON TO COULSDON NORTH
S0660 Purley Earlswood (Surrey) |Down Slow/Redhill|Possession |08/03/26 09/03/26 G.F. (DOWN FAST/QUARRY) S/S (THREE LINE
Up Slow/Redhill 0105 Sun  |0400 Mon BLOCK THROUGH PURLEY OVERNIGHT) ***
Redhill Redhill Up Tonbridge Possession  |08/03/26 09/03/26 FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-
Goods Loop 0105 Sun  |0400 Mon *** SPECIAL WORKING INSTRUCTIONS ***
Down Lp/Platform SINGLE LINE WORKING WILL APPLY OVER THE
3 UP FAST/QUARRY LINE BETWEEN EARLSWOOD
Up Loop (T1682 points) AND EAST CROYDON (T1621 points)
No.0/Platform 0 PILOTMAN TO JOIN/ALIGHT SERVICES AT EAST
Up Loop CROYDON/EARLSWOOD
No.2/Platform 2
Platform 1 FROM 0625 SUNDAY UNTIL 0400 MONDAY :-
- : THROUGH TRAINS TO TRAVEL OVER FAST LINES
Shalford Jn Up Redhill/Up Possession |08/03/26 09/03/26
Reading 0105 Sun 10400 Mon BETWEEN EAST CROYDON AND EARLSWOOD.
Down
Reading/Down GWR TO TERMINATE/START FROM GUILDFORD
Redhill
Tonbridge West Jn | Down Possession |08/03/26 | 09/03/26 RAIL REPLACEMENT ROAD SERVICE TO
Tonbridge/Godsto 0105 Sun 10400 Mon OPERATE AS FOLLOWS:
ne PURLEY, REDHILL AND REIGATE / HORLEY (GTR)
Up REDHILL AND TONBRIDGE (GTR)
Godstone/Tonbrid SHALFORD, REDHILL AND GATWICK AIRPORT
ge (GWR)
Godstone Godstone Godstone Tip Sidings 08/03/26 09/03/26
Siding Possession {0105 Sun  |0400 Mon
Redhill Redhill Loco Sidings Sidings 08/03/26 | 09/03/26 WORK: MTCE
Possession 0105 Sun (0400 Mon
Stoats Nest Jn Stoats Nest Jn Reedham Sidings |Sidings 08/03/26 09/03/26
Possession 10105 Sun {0400 Mon
P2025/4077392 |SO500 Three Bridges Crawley Down and Up Line Blockage|07/03/26 07/03/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|07/03/26 07/03/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
'WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076501 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|08/03/26 08/03/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|08/03/26 08/03/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|08/03/26 08/03/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2025/4076439 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|07/03/26 07/03/26 WORK: MTCE
S0O630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|07/03/26 07/03/26
(Brighton) Branch 0050 Sat 0435 Sat
P2025/4070621 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession |08/03/26 09/03/26 RAIL REPLACEMENT ROAD SERVICE WILL BE IN
EA1320 |Central Jn North London 2230 Sun 0435 Mon OPERATION
EA1325
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |08/03/26 09/03/26 FREIGHT SERVICES DIVERTED VIA THE T&H
LN110 East Jn London Relief 2230 Sun 0435 Mon
SO511 . NLL CYCLIC TYPE 6A
Channelsea North|Lea Jn Up Channelsea  |Possession |08/03/26 09/03/26
Jn Loop 2230 Sun 0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |08/03/26 09/03/26
Canonbury 2230 Sun 0435 Mon
Highbury and Dalston Junction Down and Up East|Possession |08/03/26 09/03/26
Islington London Line 2230 Sun 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |08/03/26 09/03/26
Curve 2230 Sun {0435 Mon
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |08/03/26 09/03/26
Curve 2230 Sun 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |08/03/26 09/03/26
Jn Jn Reversible 2230 Sun 0435 Mon
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Possession Ref [LOR Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2025/4071142 |S0O520 Arundel Jn

S0630

Littlehampton

Down and Up East
Curve/Littlehampto
n

Possession

07/03/26
0040 Sat

09/03/26
0400 Mon

Ford Jn

Littlehampton Jn

Down & Up West
Curve

Possession

07/03/26
0040 Sat

09/03/26
0400 Mon

Littlehampton

Littlehampton

Platforms 1-4

Possession

07/03/26
0040 Sat

09/03/26
0400 Mon

Littlehampton

Littlehampton

Carriage Sidings

Sidings
Possession

07/03/26
0040 Sat

09/03/26
0400 Mon

SATURDAY:

SOUTHERN VICTORIA TO LITTLEHAMPTON
SERVICES TO DIVERT TO BARNHAM PLATFORM
1.

SOUTHERN BRIGHTON TO CHICHESTER
SERVICES WILL NOT CALL AT LITTLEHAMPTON.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
LITTLEHAMPTON.

Angmering

Arundel Jn

Down & Up
Brighton

Possession

08/03/26
0040 Sun

09/03/26
0400 Mon

SUNDAY:

Arundel

Barnham

Down and Up
Arun Valley/Main

Possession

08/03/26
0040 Sun

09/03/26
0400 Mon

SOUTHERN VICTORIA TO PORTSMOUTH
HARBOUR / BOGNOR REGIS SERVICES TO
TERMINATE/START BACK AT ARUNDEL.

SOUTHERN VICTORIA/BRIGHTON TO
LITTLEHAMPTON/ PORTSMOUTH SERVICES TO
TERMINATE/START BACK AT ANGMERING.

SOUTHERN TO OPERATE A SHUTTLE SERVICE
BETWEEN
BOGNOR REGIS AND PORTSMOUTH HBR.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN
ANGMERING/ARUNDEL AND BARNHAM.

PASSENGERS BETWEEN HAVANT AND
SOUTHAMPTON CENTRAL TO USE SWR
SERVICES VIA FRATTON.

AT ARUNDEL DOWN TRAINS WILL TERMINATE
AND START BACK AS UP TRAINS FROM THE
DOWN PLATFORM LINE. DOWN TRAINS ARE
AUTHORISED TO START BACK UP AS
PASSENGER TRAINS FROM SHUNT SIGNAL AR51
\WHEN CLEARED.

ANGMERING GROUND FRAME TO BE STAFFED.

WORK: MTCE
WORK: ALF
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078486 |SO680 Herne Hill Tulse Hill Down and Up Possession |08/03/26 09/03/26 RAIL REPLACEMENT ROAD SERVICES TO
S0690 Holborn 0105 Sun  |0405 Mon OPERATE BETWEEN LONDON BRIDGE AND
STREATHAM VIA WEST NORWOOD.
Leigham Jn Tulse Hill Down & Up Possession |08/03/26 09/03/26
Leigham Spur 0105 Sun  |0405 Mon SERVICES WILL TERMINATE AND START BACK AT
. STREATHAM.
Peckham Rye Jn |Streatham Down and Up Possession  |08/03/26 09/03/26
Portsmouth 0105 Sun 0405 Mon *** SPECIAL WORKING INSTRUCTIONS ***
Tulse Hill West Norwood Jn Down and Up Possession  |08/03/26 09/03/26 QLSEBI.?ARTFHAM UP TRAINS WILL TERMINATE
West Norwood 0105 Sun  |0405 Mon

Spur

BACK AS DOWN TRAINS FROM THE UP
PLATFORM LINE. UP TRAINS CAN START BACK
/AS DOWN TRAINS FROM SIGNAL TVC781.

THAMESLINK TO START/TERMINATE INTO
PLATFORM 4 AT HERNE HILL.

SOUTHERN SERVICES TO OPERATE 2TPH
BETWEEN STREATHAM AND EAST CROYDON.

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4054054 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |07/03/26 08/03/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |07/03/26 08/03/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 07/03/26 08/03/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |08/03/26 08/03/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove |Lines 4 and Possession |08/03/26  |08/03/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/D du
(e Reliet " 0040 Sun 0740 Sun (Shrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |08/03/26 08/03/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  |08/03/26 08/03/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |08/03/26 08/03/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 08/03/26 08/03/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |08/03/26 08/03/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |08/03/26 08/03/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |08/03/26 08/03/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |08/03/26 08/03/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |08/03/26 08/03/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)

Loop A and B
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3916958 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |08/03/26 09/03/26 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |08/03/26 09/03/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |08/03/26 09/03/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |09/03/26 09/03/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |09/03/26 09/03/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |09/03/26 09/03/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  |09/03/26 09/03/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |09/03/26 09/03/26
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 09/03/26 09/03/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |09/03/26 09/03/26
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |09/03/26 09/03/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |09/03/26 09/03/26
(London) Line 1 0435 Mon 0535 Mon

Electronic Copy - Uncontrolled when printed

Page

229




Network Rail

Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4076077 |SO110 Bickley Jn Kemsing Down Chatham Possession  [15/03/26 16/03/26 SOUTHEASTERN TRAINS TO BE DIVERTED VIA
SO130 Fast/Down 0140 Sun (0410 Mon DARTFORD AND GRAVESEND
S0140 Maidstone
S0O460 Up Maidstone/Up TRAINS TO TERMINATE AND START BACK AT
Chatham Fast BOROUGH GREEN & WROTHAM
Rochester Bridge Jn |Down Chatham  |Possession |15/03/26 16/03/26
Slow/Down 0140 Sun 0410 Mon TERMINATING TRAINS TO SHUNT LONDON END
Chatham AT BOROUGH GREEN & WROTHAM USING ME303
Main/Down SIGNAL AND ME404PTS
Chatham
Up Chatham/Up RAIL REPLACEMENT ROAD SERVICE TO
Chatham Main/Up OPERATE BETWEEN BROMLEY SOUTH AND
Chatham Slow STROOD/BOROUGH GREEN & WROTHAM
Chislehurst Jn St. Mary Cray Jn Reversible Possession  |15/03/26 16/03/26
Chatham Loop 0140 Sun  |0410 Mon DOWN SLOW TONBRIDGE LOOP AVAILBLE TO
TRAFFIC
Fawkham Jn Hook Green Down Waterloo Possession |15/03/26 16/03/26
Connection 0140 Sun  |0410 Mon GTR SERVICES TO DIVERT VIA ORPINGTON
Up Waterloo CALLING ADDITIONALLY AT PETTS WOOD
Connection
Hawkwood Jn Chislehurst Jn Up Chatham Possession |15/03/26 16/03/26 GTR RAIL REPLACEMENT ROAD SERVICES TO
Loop(pt) 0140 Sun  |0410 Mon OPERATE BETWEEN BROMLEY SOUTH TO
. SEVENOAKS, VIA SWANLEY
Otford Jn Otford Jn Up Goods Loop  |Possession |15/03/26 16/03/26
0140 Sun 0410 Mon
Sevenoaks Down Bat and Ball|Possession |15/03/26 16/03/26 WORK: MTCE
Up Bat and Ball 0140 Sun 0410 Mon
St. Mary Cray Jn [Hawkwood Jn Up Chatham Possession  |15/03/26 16/03/26
Loop(pt) 0140 Sun /0410 Mon
P2025/4075293 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|15/03/26 15/03/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun 0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4

Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071237 |SO130 Bricklayers Arms |London Bridge Up Sussex Fast / 5|Possession  |15/03/26 16/03/26 CANNON STREET PLATFORMS 1, 3 AND 7 TO BE
SO290  |Jn Up 0120 Sun  |0400 Mon (27 hrs)  |[OUTBERTHED
S0O510
Cannon Street Borough Market Jn |Cannon Street Possession  [15/03/26 16/03/26 REPLACEMENT BUSES TO RUN LEWISHAM TO
Reversible 0120 Sun  |0400 Mon (27 hrs) CHARLTON
. . VIA NEW CROSS AND GREENWICH
Cannon Street Plat1-7/Line A |Possession |15/03/26 16/03/26
-E 0120 Sun 0400 Mon (27 hrs)  INO ROUTE AVAILABLE FOR THAMESLINK
Courthill Loop South |Down Cannon Possession |15/03/26 16/03/26 SERVICES VIA
LINES 4 AND 5 AT LONDON BRIDGE
Jn Street/1Down/Dow 0120 Sun  |0400 Mon (27 hrs)
n Kent Slow
Metropolitan Jn |Metropolitan | Possession | 15/03/26 | 16/03/26 (- THAMESLINK SERVICES TO BE DIVERTED
Reversible 0120 Sun (0400 Mon (27 hrs)  |HERNE HILL
New Cross 2 Reversible / Up |Possession |15/03/26 16/03/26
THAMESLINK KENTISH TOWN TO RAINHAM
C Street
annon Stree 0120 Sun  |0400 Mon (27 hrs) SERVICES TO
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |15/03/26 | 16/03/26 BE CURTAILED TO PLUMSTEAD TO RAINHAM.
0120 Sun {0400 Mon (27 hrs)
IALL SOUTHEASTERN SERVICES TO RUN TO AND
Courthill Loop London Bridge Up Kent Slow/3 Up|Possession  |15/03/26 16/03/26 FROM
South Jn 0120 Sun  |0400 Mon (27 hrs) CHARING CROSS.
Dickens Jn London Bridge Down Snowhill Possession |15/03/26 15/03/26 DLR BETWEEN BANK AND WOOLWICH ARSENAL,
0120 Sun 0640 Sun (5 hrs) AND
; ; BETWEEN GREENWICH AND LEWISHAM, TO BE
London Bridge  |Edward Street Jn 4 Down Possession |15/03/26 16/03/26 OPEN
0120 Sun  |0400 Mon (27 hrs)
Ewer Street Jn Up Snow Hill Possession |15/03/26 15/03/26 WORK: MTCE
0120 Sun 0640 Sun (5 hrs) '
North Kent East |Charlton Jn Down Greenwich |Possession |15/03/26 16/03/26
Jn Up Greenwich 0120 Sun  |0400 Mon (27 hrs)
Southwark Park |Surrey Canal Jn 6 Down/Southwark|Possession  |15/03/26 16/03/26
Road Jn Reversible 0120 Sun  |0400 Mon (27 hrs)
St. Johns Jn Lewisham Jn Down and Up Possession  [15/03/26 16/03/26
North Kent 0120 Sun 0400 Mon (27 hrs)
Cannon Street Cannon Street 1 & 2 Sidings Sidings 15/03/26 16/03/26
Possession 10120 Sun {0400 Mon (27 hrs)
P2025/4080898 |SO130 Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession  [15/03/26 15/03/26 WORK: SID TRACK - HITHER GREEN - PREP
S0310 Loop 0120 Sun  |0715 Sun WORK: SID TRACK - GROVE PARK UP SIDINGS
Up Ladywell Loop
Tanners Hill Jn |Grove Park Down Kent Fast |Possession |15/03/26 15/03/26
0120 Sun (0715 Sun

Up Kent Fast
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078819 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |14/03/26 14/03/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [14/03/26 14/03/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |14/03/26 14/03/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [14/03/26 14/03/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079602 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|14/03/26 14/03/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|14/03/26 14/03/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|14/03/26 14/03/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4079588 |SO170 Bexhill Bo Peep Jn Down Bexhill Possession |15/03/26 15/03/26 NO ACCESS TO/FROM ST.LEONARDS WM DEPOT.
S0200 : 0130 Sun 0630 Sun
S0600 Up Bexhill
Crowhurst Ore Down Hastings/Up|Possession |15/03/26 15/03/26
Ore 0130 Sun  |0630 Sun WORK: SID TRACK - WEST ST LEONARDS
Down Ore/Up FOLLOW UP
Hastings
Hastings Hastings Platforms 1- 4 Possession  [15/03/26 15/03/26
0130 Sun  |0630 Sun
Hastings Hastings Brighton Sidings |Sidings 15/03/26 15/03/26
Park Sidings Possession 10130 Sun {0630 Sun
Ore Ore Up Siding Sidings 15/03/26 15/03/26
Possession 0130 Sun 0630 Sun
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 15/03/26 15/03/26
Road Possession 10130 Sun (0630 Sun
Shunt Neck
Carriage Sidings 1
-5
P2025/4071184 |SO220 Ashford Minster East Jn Down Possession |15/03/26 16/03/26 RAIL REPLACEMENT ROAD SERVICE TO
Canterbury/Down 0215 Sun (0400 Mon OPERATE BETWEEN ASHFORD AND RAMSGATE
Branch/Down Main
Up Main/Up IACCESS TO/FROM ASHFORD DOWN YARD VIA
Branch/Up ASHFORD END ONLY
Canterbury
Canterbury West |Canterbury West Down Goods Loop|Possession |15/03/26 16/03/26
0215 Sun (0400 Mon WORK:MTCE
Minster West Jn  |Minster South Jn Single Possession |15/03/26 16/03/26
0215 Sun (0400 Mon
Canterbury West |Canterbury West Oil/Up Sidings Sidings 15/03/26 16/03/26
Possession {0215 Sun  |0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076085 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession |15/03/26 16/03/26 ACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0100 Sun 0250 Mon DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Longhedge Jn Latchmere No.3 Jn |Down Kensington |Possession |15/03/26 16/03/26 FREIGHT SERVICES TO BE DIVERTED VIA
REDHILL.
Up Kensington 0100 Sun 0250 Mon
Pouparts Jn Down Battersea |Possession |15/03/26  |16/03/26 GBRF GRAIN/HOO SERVICES TO DIVERT VIA
MAIDSTONE WEST, TONBRIDGE, REDHILL,
Up Battersea 0100 Sun {0250 Mon CLAPHAM IN
Stewarts Lane Jn Battersea Possession |15/03/26 16/03/26
Reversible 0100 Sun  |0250 Mon
ARL SLL SERVICE WILL NOT RUN
6087 TO BE RETIMED TO FOLLOW POSSESSION.
WORK: MTCE
P2025/4076877 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |15/03/26 15/03/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platf 4 0145 Sun  |0800 Sun OUTBERTHED
S0280 atiorm GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession  |15/03/26 15/03/26
Slow 0145 Sun {0800 Sun WORK: MTCE
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  [15/03/26 15/03/26
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  |15/03/26 15/03/26
Down Snowhill 0145 Sun  |0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession |15/03/26 15/03/26
Hill/Down Holborn 0145 Sun  |0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 15/03/26 15/03/26
Possession |0145 Sun  [0800 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076980 |SO400 St. Pancras Stratford All CTRL Lines Possession  [15/03/26 15/03/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession  [15/03/26 15/03/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/4077162 |S0O400 St. Pancras St. Pancras Platforms 5to 13 |Possession |16/03/26 16/03/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
_ _ NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [16/03/26 16/03/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |16/03/26 16/03/26
International West|International Depot 0025 Mon 0440 Mon
Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4083266 |EA1370 |Barking Barking Platforms 7-8 Possession |15/03/26 16/03/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1380 0115 Sun  |0300 Mon OPERATE BETWEEN GRAYS, PURFLEET,
EA1390 RAINHAM AND UPMINSTER AND BETWEEN
EA1395 |Barking Riverside |Barking Riverside Platforms 1-2 Possession  [15/03/26 16/03/26 CHAFFORD HUNDRED AND PITSEA VIA
EA1410 0115 Sun (0300 Mon OCKENDON
EA1420 - - - - - -
S0400 Barkmg Tllbury Line |Up Riverside Possession 15/03/26 16/03/26 NO ARL SERVICES BETWEEN GOSPEL OAK AND
S0420 Jn East 0115Sun 0300 Mon BARKING RIVERSIDE
Barking Station Jn|Barking Single/Platform 1 |Possession |15/03/26 16/03/26 B'QER?E.T(ISQCEMENT ROAD SERVICE IN
0115 Sun (0300 Mon
Barking Tilbury  |Barking Tilbury Line |Up Possession |15/03/26  |16/03/26 SINGLE LINE WORKING IN ACCORDANCE WITH
Line Jn In West Tilbury/Fenchurch 0115 Sun 0300 Mon RB MODULE P.2.1b BETWEEN OCKENDON &
Street CHAFFORE; HUNDRED (NETWORK RAIL STAFF
: - ; ; : REQUIRED
Barking Tilbury  |Renwick Road Jn Departure Line Possession  [15/03/26 16/03/26
Line Jn East 0115 Sun 10300 Mon HANDSIGNALLER\PLB BOARD & DETS REQUIRED
AT UR863
Ripple Lane East Jn |Down Goods Possession  |15/03/26 16/03/26
(Down 0115 Sun 10300 Mon NO ACCESS TO PLATFORMS 7-8 AT BARKING,
Tilbury/Goods) c2c TO RUN TO FENCHURCH STREET VIA WEST
Upney Jn Down and Up Possession |15/03/26  |16/03/26 HAM
Connecting Line 0115 Sun 10300 Mon NO ACCESS TO/FROM EAST HAM CS VIA T&H
LINES
Barking Tilbury  |Barking Down Fenchurch |Possession |15/03/26 16/03/26
Line Jn West Street/Tilbury 0115 Sun 0300 Mon NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
DOCK / PURFLEET SIDINGS / TILBURY RAILPORT
Chafford Hundred [West Thurrock Jn Up & Down Possession |15/03/26 16/03/26 THAMES GATEWAY
Ockendon 0115 Sun (0300 Mon FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN
Down Riverside |Barking Riverside Down Riverside |Possession |15/03/26 16/03/26
Junction 0115 Sun /0300 Mon IARL TO STABLE IN PLATFORM 1 AT BARKING
- AND PLATFORM 3 AT GOSPEL OAK
Grays Grays Platform 3 Possession  |15/03/26 16/03/26 TRAINS TO STABLE IN PLATEORMS 1-2 AT
0115 Sun 0300 Mon BARKING RIVERSIDE
R ick R R ick R Exch idi P i 1 2 1 2
enwick Road Jn |Renwick Road Jn xchange Sidings |Possession ofﬁ?’/sfn Os(’ié%%fn ROAD TO BE OPEN AT PURFLEET LC, LOW
STREET LC, EAST TILBURY LC, STANFORD-LE-
Ripple Lane East |Barking Tiloury Line |Up Goods Possession |15/03/26  |16/03/26 HOPE LC AND PITSEA HALL LC
Jn (Up Tilbur Jn East 0115 Sun  |0300 Mon
(Up ) LTS CYCLIC TYPE 8 (AMENDED)
Thames Haven Jn|Thames Haven Down and Up Possession |15/03/26 16/03/26 MTCE S&C Treatment Barking Station Jn
Thames Haven 0115 Sun  |0300 Mon
West Thurrock Jn |Grays Third Line Possession  [15/03/26 16/03/26
0115 Sun  |0300 Mon
Woodgrange Park|Pitsea Down T&H/Down |Possession |15/03/26 16/03/26
Tilbury 0115 Sun (0300 Mon
Up Tilbury/Up T&H
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 15/03/26 16/03/26
West End GF East End GF Possession {0115 Sun  |0300 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4083266 Purfleet Purfleet Purfleet Long Sidings 15/03/26 16/03/26
Continued Sidings Possession 0115 Sun (0300 Mon
Ripple Lane Ripple Lane Down Through Sidings 15/03/26 16/03/26
Sidings Possession {0115 Sun  |0300 Mon
Stora Sidings H7
& H8
Stora Sidings
Ripple Lane West |Ripple Lane West ~ |Headshunt Sidings 15/03/26 16/03/26
Yard Yard Sidings 1-2 Possession  [0115 Sun {0300 Mon
Reception Line
P2025/4077891 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |15/03/26 15/03/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0O560 WORK: MTCE
SW300 Redhill Godstone Down Possession  [15/03/26 15/03/26
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |15/03/26 15/03/26
3 0105 Sun  |0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession |15/03/26 15/03/26
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 15/03/26 15/03/26
Siding Possession 0105 Sun  |0610 Sun
Redhill Redhill Loco Sidings Sidings 15/03/26 15/03/26
Possession |0105 Sun (0610 Sun
Reigate Reigate Down Siding Sidings 15/03/26 15/03/26
Possession 0105 Sun {0610 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077393 |SO500 Three Bridges Crawley Down and Up Line Blockage|14/03/26 14/03/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|14/03/26 14/03/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2025/4078436 |SO500 Brighton Arundel Jn D&U West Possession |15/03/26 16/03/26 RAIL REPLACEMENT ROAD SERVICE TO
S0O630 Branch/Brighton 0105 Sun 0445 Mon OPERATE BETWEEN BRIGHTON AND
LITTLEHAMPTON.
Brighton Platforms 1 - 3 Possession  |15/03/26 16/03/26
0105 Sun {0445 Mon SOUTHERN SERVICES DIVERTED TO / FROM
West Loo
P BRIGHTON.
West Carriage
Road PORTSMOUTH / SOUTHAMPTON TO BRIGHTON
Hove Hove Up Loop Possession |15/03/26 16/03/26 SERVICES TO START / TERMINATE AT
0105 Sun 0445 Mon LITTLEHAMPTON.
Preston Park Hove Down and Up Possession  [15/03/26 16/03/26 PLATFORM 1-3 (AND SIDINGS 1&2) AT HOVE TO
Cliftonville Spur 0105 Sun 0445 Mon BE OUTBERTHED.
Worthing Worthing Up Platform Loop |Possession |15/03/26 16/03/26 PLATEFORM 1-3 AT BRIGHTON TO BE
0105 Sun 0445 Mon OUTBERTHED.
Brighton Brighton Wall Sidings 1 & 2 ﬁgjslgngion 315(/)%356 gﬂ%s,(/lze A WALKING ROUTE WILL BE MAINTAINED VIA
un on PLATFORMS 1&2 AT BRIGHTON FOR TRAINCREW
Hove Hove Up Yard Sidings 15/03/26 | 16/03/26 ACCESS TO LOVERS WALK DEPOT.
Up Sidings Possession  |0105 Sun  |0445 Mon
West Worthing  |West Worthing Middle Siding Sidings 15/03/26 | 16/03/26 wggﬁf %I:I—ISE
Possession  |0105 Sun 0445 Mon )

Cleaning Shed 1,2
&3
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4076526 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|15/03/26 15/03/26 BRIGHTON PLATFORMS 4 & 5 TO BE
St 0230 Sun (0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|15/03/26 15/03/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|15/03/26 15/03/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2025/4076440 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|14/03/26 14/03/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|14/03/26 14/03/26
(Brighton) Branch 0050 Sat  |0435 Sat
P2025/4079614 |SO510 Bromley Jn Norwood Jn Down Crystal Possession  [15/03/26 16/03/26 IARL SERVICES WILL TERMINATE AND START
SO511 (London) Palace Spur/Down 0115 Sun  |0400 Mon BACK AT NEW CROSS GATE
S0650 Platform Loop
Up Crystal Palace THAMESLINK SERVICES TO DIVERT VIA HERNE
Spur HILL
Cottage Jn New Cross Gate Up London Bridge |Possession |15/03/26 16/03/26
Slow/Up Sussex 0115 Sun  |0400 Mon SOUTHERN SYDENHAM CORRIDOR SERVICES
Slow WILL NOT RUN
Crystal Palace Crystal Palace Platform 3 Possession |15/03/26 16/03/26
Platf 5 0115 Sun  |0400 Mon TICKET ACCEPTANCE ON ARL AND LUL TO
atiorm LONDON BRIDGE VIA CANADA WATER
New Cross Gate |Windmill Bridge Jn  |Down Sussex Possession |15/03/26 16/03/26
Fast/Down London 0115 Sun  |0400 Mon RAIL REPLACEMENT ROAD SERVICE IN
Bridge Fast OPERATION BETWEEN NEW CROSS GATE AND
Down Sussex WEST CROYDON VIA SYDENHAM AND CRYSTAL
Slow/Down PALACE
London Bridge
Slow DOWN AND UP CRYSTAL PALACE LINES AT
Up London Bridge CRYSTAL PALACE AVAILABLE TO TRAFFIC
Fast/Up Sussex TOWARDS BECKENHAM JN THROUGHOUT THE
Fast POSSESSION
Norwood Jn Gloucester Road Jn |Down Wallington |Possession |15/03/26 16/03/26
(London) . 0115 Sun 10400 Mon CRYSTAL PALACE P/F 3 AND 5 AVAILABLE FOR
Up Wallington STABLING
Sydenham Crystal Palace Down Sydenham |Possession |15/03/26 16/03/26
Spur 0115 Sun 10400 Mon LUL JUBILEE LINE TO BE OPEN BETWEEN
Up Sydenham CANADA WATER AND WATERLOO
Spur
Selhurst Depot  |Selhurst Depot Fork Arrival Road |Sidings 15/03/26 16/03/26
Gullet Road Possession 0115 Sun  |0400 Mon WORK: MTCE
Windmill Bridge  |Windmill Bridge Jn  [Through Road  |Sidings 15/03/26  |16/03/26 WORK: FOREST HILL RESIGNALLING
Jn (Perturbation Possession |0115 Sun  |0400 Mon
Siding)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078723 |SO510 Streatham South |Epsom Down & Up Possession |15/03/26 16/03/26 TURNBACK SIDING AT WEST CROYDON
S0O680 Jn Portsmouth 0235 Sun {0400 Mon AVAILABLE TO TRAFFIC.
SO700
SW105 Sutton Epsom Downs Down and Up Possession  [15/03/26 16/03/26 SUTTON PLATFORM 4 TO BE OUTBERTHED
SW180 Epsom Downs 0235 Sun  |0400 Mon
Epsom Downs RAIL REPLACEMENT ROAD SERVICE TO
Single OPERATE AS FOLLOWS:
West Croydon Sutton Down & Up Possession |15/03/26 16/03/26 WEST CROYDON AND EPSOM DOWNS
Wallington 0235 Sun 0400 Mon STREATHAM COMMON AND EPSOM VIA
. HACKBRIDGE
West Sutton Sutton Down & Up St. Possession  [15/03/26 16/03/26
Helier 0235 Sun {0400 Mon
WORK: MTCE
P2025/4073282 |S0O520 Cosham Jn Portcreek Jn Down Branch Possession |15/03/26 15/03/26 PORTSMOUTH HARBOUR PLATFORMS 1 & 5TO
SwW110 0035 Sun |0615 Sun BE KEPT CLEAR
SW140 Up Branch
Farlington Jn Portsmouth Harbour |Down Main Possession |15/03/26 15/03/26 SWR: 1P77 TO TERMINATE AT PORTSMOUTH &
_ 0035Sun 0615 Sun SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
Up Main HAVANT. 2T75 TO TERMINATE AT FAREHAM.
Fratton Portsmouth and Up & Down Possession |15/03/26 15/03/26
Southsea Fratton 0035 Sun |0615 Sun GWR: 1F35 TO TERMINATE AT FRATTON.
Back Road
. TRACK MAINTENANCE: HO7
Portsmouth and  |Portsmouth and Low Level Possession  [15/03/26 15/03/26 S&C GRINDER FRATTON
Southsea Southsea 0035 Sun  |0615 Sun
Fratton Fratton No. 1 Reception |Sidings 15/03/26 15/03/26
Road Possession |0035 Sun (0615 Sun
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight sidings
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 15/03/26 15/03/26
Road Possession 10035 Sun (0615 Sun
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 15/03/26 15/03/26
Southsea Southsea Possession  |0035 Sun 0615 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917766 |GW103 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |15/03/26 15/03/26 0045 SUN TO 0600 SUN
XR001 0045 Sun 0600 Sun ALL LINE BLOCK PERIOD
NO SERVICES TO OPERATE
Acton Wells Jn |Acton West Down & Up Poplar|Possession |15/03/26 15/03/26 NO TRAINS TO STABLE IN PLATFORMS 1-6.
0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 7-14 TO
. . . HAVE PANTOGRAPHS LOWERED AND LOCKED
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |15/03/26 | 15/03/26 DURING
Junction Line 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
North Pole Depot North Pole Line A |Possession |15/03/26 15/03/26 'C‘:IgsA (B:EEVSVSEEBIE B\é\ilESES’\lU(l:\JRDi\S(SAIT\JADILOBZECI)D gJNAg /!\DY
and B 0045 Sun  [0720 Sun '
Old Oak Common  |Carriage Line and |Possession |15/03/26 15/03/26 0600 SUN TO 0720 SUN
East Jn Engine Siding 0045 Sun 10720 Sun TRAINS TO RUN OVER THE RELIEF LINES
REVERSING AT EALING BROADWAY / ACTON
Old Oak Common |CrossRail Depot Washer Bypass |Possession |15/03/26  |15/03/26 EST. UNITS
East Jn Back Li 0045 Sun 10720 Sun TO FORM THESE SERVICES TO STABLE AT
ack Line HEATHROW AIRPORT.
Paddington Ealing Broadway Lines 4 and Possession |15/03/26 15/03/26 NO ACCESS BETWEEN THE GWML AND ACTON
5/Down and Up 0045 Sun 10600 Sun YARD/NORTH LONDON LINES.
Relief NO TRAINS TO STABLE IN PLATFORMS 1-6.
Lines 1 to 3/Down |Possession  |15/03/26 | 15/03/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and Up Main 0045 Sun 10720 Sun BG\F/QFN%ANTOGRAPHS LOWERED AND LOCKED
Paddington Platforms 1to 6 |Possession |15/03/26 15/03/26 THE ALL LINE BLOCK PERIOD.
Platforms 7 to 12 0045 Sun /0720 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
and 14 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Subway Jn Link Line/Royal Possession  |15/03/26 15/03/26 WORK DETAILS = MAINTENANCE. HS2 00C
Oak Carriage = ,
Loop Aand B 0045 Sun 10720 Sun STATION DEVELOPMENT WORKS
Line 6
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |15/03/26 15/03/26
(London) Line 1 0045 Sun 0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |15/03/26 15/03/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Eastbound Possession |15/03/26 15/03/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 15/03/26 15/03/26
Possession 10045 Sun {0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 15/03/26 15/03/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |15/03/26 15/03/26
0600 Sun 0720 Sun

Paddington

Electronic Copy - Uncontrolled when printed

Page

241




Network Rail
Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917766 Acton West Lines 4 and Possession  [15/03/26 15/03/26
Continued 5/Down and Up 0600 Sun  |0720 Sun
Relief
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Location from Location to Type
P2025/4078481 |SO110 Birkbeck Bromley Down Jn Up Crystal Palace |Possession |22/03/26 23/03/26 TRAINS TO BE DIVERTED VIA ATLANTIC AND
S0260 0110 Sun 0400 Mon CATFORD LOOP LINES
S0280
S0650 Brixton Jn Shortlands Jn Down Chatham  |Possession |22/03/26 23/03/26 LUL TO BE OPEN BETWEEN BRIXTON AND
Main/Down 0110 Sun 0400 Mon VICTORIA
Chatham Fast (pt)
Up Chatham Fast RAIL REPLACEMENT ROAD SERVICE TO
(pt)/Up Chatham OPERATE BETWEEN DENMARK HILL AND
Main BROMLEY SOUTH VIA BECKENHAM JN
Bromley Down Jn |Beckenham Jn Down Crystal Possession |22/03/26 23/03/26
Palace / (_Zrystal 0110 Sun (0400 Mon THAMESLINK WIMBLEDON LOOP SERVICES WILL
Palace Single NOT RUN. EAST MIDLANDS STATIONS SERVED
Herne Hill Herne Hill Down/Up Pass Possession |22/03/26 23/03/26 BY LUTON TO RAINHAM SERVICES
Loops, Platforms 0110 Sun (0400 Mon THROUGHOUT.
1-4
Kent House Kent House Down/Up Pass Possession |22/03/26 23/03/26 THAMESLINK BRIGHTON MAIN LINE SERVICES TO
Loops, Platforms 0110 Sun {0400 Mon BE DIVERTED VIA LONDON BRIDGE
1-4
Loughborough Jn |Tulse Hill Down Holborn Possession |22/03/26 23/03/26 TICKETS TO BE ACCEPTED ON WIMBLEDOM
Up Holborn 0110 Sun 0400 Mon LOOP SERVICE
New Beckenham |Beckenham Jn Beckenham Possession |22/03/26 23/03/26
Spur/Down 0110 Sun  |0400 Mon 'WORK: MTCE
Bay/Plat 4
Shortlands Jn Shortlands Jn Down Chatham Possession |22/03/26 23/03/26
Slow (pt) 0110 Sun (0400 Mon
Up Chatham Slow
(pt)
Herne Hill Herne Hill Turnback Siding |Sidings 22/03/26 23/03/26
Possession  |0110 Sun  |0400 Mon
P2025/4075294 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|22/03/26 22/03/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED

D/U Pass Lps/P 1-
4

Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074715 |SO130 Angerstein Jn Angerstein Jn Single Possession |21/03/26 23/03/26 DOMESTIC FREIGHT SERVICES TO BE DIVERTED
S0260 0115 Sat  [0255 Mon VIA MAIDSTONE EAST
S0290
S0300 Blackheath Jn Crayford Creek Jn  |Down Bexleyheath|Possession |21/03/26 23/03/26 REPLACEMENT BUSES TO RUN NEW CROSS TO
S0330 Up Bexleyheath 0115Sat (0255 Mon DARTFORD VIA BEXLEYHEATH
Courthill Loop Courthill Loop South |Down Courthill Possession  [21/03/26 23/03/26 DLR TO BE OPEN BETWEEN GREENWICH AND
North Jn Jn Loop 0115 Sat 0255 Mon LEWISHAM
Up Courthill Loop
: : : NO ACCESS TO ANGERSTEIN WHARF, FREIGHT
Lewisham Ladywell Jn Down Mid Kent Possession S::LL:/L?/SZGt 0223é(;3’</|26 SERVICES TO BE RETIMED/CANCELLED
Up Mid Kent & on
Nunhead Jn Lewisham Down Lewisham |Possession |21/03/26 23/03/26 WORK: PARKS BRIDGE RESGINALLING
Up Lewisham 0115 Sat 0255 Mon
Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |21/03/26 23/03/26
Jn Up Erith Loop 0115 Sat 0255 Mon
St. Johns Jn Charlton Jn Down North Kent |Possession |21/03/26 23/03/26
Up North Kent 0115 Sat 0255 Mon
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill|Possession |21/03/26 23/03/26
Up Tanners Hil 0115 Sat 0255 Mon
P2025/4078853 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |21/03/26 21/03/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |21/03/26 21/03/26
Down Sl (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |21/03/26 21/03/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
latf DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession |21/03/26 21/03/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat

Up Fast Ton Loop

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop

WORK: MTCE
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079502 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|21/03/26 21/03/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat I/AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p Bat and bal TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|21/03/26 21/03/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|21/03/26 21/03/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074852 |SO130 Ashford (West)  |Ashford (West) Down Slow (part) |Possession |22/03/26 23/03/26 DOWN AND UP HASTINGS LINES AVAILABLE
S0O180 Up Slow (part) 0120 Sun  |0030 Mon FROM ALL LINES AT TONBRIDGE
Depot Reception UP MAIDSTONE LINE AVAILABLE TO TRAFFIC AT
Road ASHFORD WEST
Cranmore Cranmore Cranmore Loop |Possession |22/03/26 23/03/26
0120 Sun 10400 Mon TRAINS DIVERTED VIA MAIDSTONE EAST.
RAIL REPLACEMENT ROAD SERVICES TO
Headcorn Headcorn Down & Up Possession  [22/03/26 23/03/26 OPERATE TONBRIDGE TO ASHFORD AND
Passenger Loop 0120 Sun {0400 Mon TONBRIDGE TO MAIDSTONE WEST
Up Goods Loop
Maidstone West |Maidstone West Up Platform Loop |Possession |22/03/26 23/03/26 TONBRIDGE MPV DEPOT AVALIABLE TO TRAFFIC
0120 Sun- 0400 Mon NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE
Paddock Wood  |Maidstone West Down Possession |22/03/26 23/03/26 OUTBERTHED OR DEPART BEFORE POSSESSION
Maidstone/Up 0120 Sun {0400 Mon TAKEN
Main
Down Main/Up PART ONE ONLY:
Maidstone CHART LEACON GATE 'A' TO REMAIN CLOSED
Paddock Wood Down Bay Possession |22/03/26 | 23/03/26 CHART LEACON GATE 'B' TO REMAIN CLOSED
Keylands Siding 0120 Sun (0400 Mon
Tonbridge East  |Ashford (West) Down Fast/Down |Possession |22/03/26 23/03/26 WORK: HEADCORN - PLUCKLEY TRESTLE
Main/Down Fast 0120 Sun 10030 Mon PLATFORM REPAIRS
(o) WORK: PLUCKLEY EMBANKMENT
Up Fast (pt)/Up
Main/Up Fast
Tonbridge East Down Slow Possession  [22/03/26 23/03/26
(part)/PO Siding 0120 Sun  |0400 Mon
Up Slow (part)
Chart Leacon Chart Leacon Depot |Headshunt Sidings 22/03/26 23/03/26
Depot Possession 0120 Sun  [0030 Mon
East Peckham East Peckham East Peckham Sidings 22/03/26 23/03/26
Eng.Tip Siding GF|Eng.Tip Siding GF  |Eng.Tip Siding GF |Possession 0120 Sun  |[0400 Mon
Maidstone West |Maidstone West Up Siding Sidings 22/03/26 23/03/26
Possession {0120 Sun  |0400 Mon
Tonbridge East  |Ashford Down Fast/Down |Possession |23/03/26 23/03/26
Main 0030 Mon (0400 Mon

Up Fast/Main

Electronic Copy - Uncontrolled when printed

Page

246




Network Rail

Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4080829 |SO130 Ashford (West)  |Ashford Down Slow Possession |22/03/26 22/03/26 CHANNEL TUNNEL FREIGHT SERVICE TO BE
SO140 0155Sun (0730 Sun DIVERTED VIA REDHILL
Ashford West Jn |Ashford West Jn Maidstone Relief |Possession [22/03/26 22/03/26 WORK: WD - LENHAM - RAIL DROP
Maidstone Loop 0155 Sun  |0730 Sun
Hothfield Hothfield Beechbrook Farm |Possession |22/03/26 22/03/26
Loop 0155 Sun  |0730 Sun
Lenham Lenham D/U Passenger Possession  [22/03/26 22/03/26
Loops 0155 Sun  |0730 Sun
Maidstone East |Ashford (West) Down Maidstone |Possession |22/03/26 22/03/26
Up Maidstone 0155 Sun  |0730 Sun
Maidstone East Maidstone Possession  [22/03/26 22/03/26
Reversible 0155 Sun  |0730 Sun
Hothfield Hothfield Hothfield Tarmac |Sidings 22/03/26 22/03/26
Sidings Possession 0155 Sun  |0730 Sun
P2025/4070994 |SO130 Ashford (East) Ashford (East) Down Slow Possession  [22/03/26 22/03/26 WORK: MTCE
Up Slow 0115 Sun |0745 Sun
Saltwood Jn Down Fast/Down |Possession |22/03/26 22/03/26
Main 0115 Sun |0745 Sun
Up Main/Up Fast
Sevington Sevington Up Loop Possession  [22/03/26 22/03/26
0115 Sun  |0745 Sun
Sevington Sevington Sevington Sidings |Sidings 22/03/26 22/03/26
Possession |0115 Sun 0745 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076752 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [22/03/26 22/03/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platf 4 0145 Sun 0915 Sun OUTBERTHED
S0280 atiorm GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession |22/03/26 22/03/26
Slow 0145 Sun 0915 Sun WORK: MTCE
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |22/03/26 22/03/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  [22/03/26 22/03/26
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  [22/03/26 22/03/26
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 22/03/26 22/03/26
Possession |0145 Sun (0915 Sun
P2025/4076922 |SO400 St. Pancras Stratford All CTRL Lines Possession  [22/03/26 22/03/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession |22/03/26 22/03/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077163 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |23/03/26 23/03/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [23/03/26 23/03/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  [23/03/26 23/03/26
International West|International Depot 0025 Mon {0440 Mon
Jn
P2025/4077265 |S0O400 Southfleet Ashford West Jn Down CTRL Possession |21/03/26 22/03/26 NO AC POWER THROUGHOUT ASHFORD
Crossover Up CTRL 2255 Sat 1025 Sun STATION DURING THIS PERIOD. TRAINS
p THROUGH ASHFORD STATION WILL NEED TO
RUN ON DC ONLY
POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1J70 & 1J73
REPLACEMENT BUSES TO RUN EBBSFLEET TO
ASHFORD.
P2025/4071231 |SO500 Balham Jn Windmill Bridge Jn  |Down & Up Possession |22/03/26 22/03/26 *** MULTI-PART POSSESSION ***
S0510 Brighton/Victoria 0120 Sun (0635 Sun BALHAM JN TO WINDMILL BRIDGE JN (SLOWS)
S0680 Fast WITH FAST LINES BLOCKED S/S (FOUR LINE
Fast Reversible BLOCK THROUGH SELHURST JN OVERNIGHT)
g‘?Wh”t&/L\J/P o Possession |22/03/26 | 23/03/26 ACCESS TO/FROM SELHURST DEPOT FROM
sﬂ;%v on/victoria 0120 Sun 0400 Mon NORWOOD JN END ONLY.
Cottage Jn Norwood Fork Jn glpévbondon Bridge |Possession |22/03/26 23/03/26 0120 SUN TO 0635 SUN
0120 Sun 0400 Mon GTR SOUTHERN TO DIVERT VIA NORWOOD JN,
: ; RYSTAL PALACE AND STREATHAM HILL FOR
Selhurst Selhurst Depot Arrival & Possession  [22/03/26 23/03/26 ~
Departure Roads 0120 Sun 10400 Mon SATURDAY NIGHT GATWICK SERVICES
Selhurst Jn Gloucester Road Jn |Down and Up Possession |22/03/26 |23/03/26 0635 SUN TO 0400 MON
Selhurst Spur 0120 Sun 10400 Mon TRAINS TO TRAVEL OVER FAST LINES BETWEEN
BALHAM JN/NORWOOD JN AND EAST CROYDON.
Streatham Jn Streatham Common |Down and Up Possession  [22/03/26 23/03/26
Streatham Spur 0120 Sun {0400 Mon
WORK: MTCE
Streatham North |Streatham South Jn |Reversible Fast |Possession |22/03/26 22/03/26
Jn Spur 0120 Sun  |0635 Sun
Down & Up Slow |Possession |22/03/26 23/03/26
Spur 0120 Sun  |0400 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077892 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |22/03/26 22/03/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun 0610 Sun
SO560 WORK: MTCE
SW300 Redhill Godstone Down Possession  [22/03/26 22/03/26
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |22/03/26 22/03/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  [22/03/26 22/03/26
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 22/03/26 22/03/26
Siding Possession |0105 Sun  |0610 Sun
Redhill Redhill Loco Sidings Sidings 22/03/26 22/03/26
Possession |0105 Sun (0610 Sun
Reigate Reigate Down Siding Sidings 22/03/26 22/03/26
Possession |0105 Sun (0610 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4078757 |SO500 Copyhold Jn Ardingly Sidings Ardingly Single Possession |21/03/26 23/03/26 SOUTHERN VICTORIA TO BRIGHTON SERVICES
S0O580 0130 Sat (0400 Mon TO DIVERT 1TPH VIA ARUN VALLEY AND
S0O590 LITTLEHAMPTON (RM).
S0630 Haywards Heath |Haywards Heath Up Loop Possession [21/03/26 23/03/26
Down Loop 0130 Sat 0400 Mon SOUTHERN AND THAMESLINK SERVICES TO
TERMINATE AND START BACK AT THREE
Keymer Jn Lewes Down and Up Possession  [21/03/26 23/03/26 BRIDGES.
Lewes 0130 Sat 0400 Mon
_ RAIL REPLACEMENT ROAD SERVICE WILL
Preston Park Preston Park Up Loop Possession [21/03/26 23/03/26 OPERATE BETWEEN THREE BRIDGES AND
0130 Sat 0400 Mon BRIGHTON / LEWES.
Preston Park Jn  |Brighton Carriage Road Possession |21/03/26 23/03/26 IALL PLATEORMS AVAILABLE TO TRAEEIC AT
0130 Sat 0400 Mon THREE BRIDGES.
Hove Jn gﬁfvt\:)nn\%lltépSpur Possession gllé%sfi 52(/)(())3&26 COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5
a on TO PLATFORM 4 AT THREE BRIDGES NOT
Three Bridges Balcombe Tunnel Jn |Down and Up Possession |21/03/26 23/03/26 AVAILABLE.
Slow 0130 Sat 0400 M
@ on ACCESS AVAILABLE TO/FROM THREE BRIDGES
Brighton Down & Up Possession |21/03/26 23/03/26 DOWN YARD VIA T1760/ T1761PTS.
Fast/Main 0130 Sat  |0400 Mon
ACCESS AVAILABLE TO/FROM THREE BRIDGES
Brighton Brighton Down Main Sidings 21/03/26 23/03/26 UP YARD VIA T1762 / T1763PTS.
Carriage Siding  |Possession |0130 Sat  |0400 Mon
No.1 PRESTON PARK UP SIDINGS TO BE AVAILABLE
Goods Reception FOR BERTHING STOCK; HOWEVER CURRENT
Road/Departure \WILL BE AFFECTED.
Road
Down Main BRIGHTON DOWN SIDINGS TO BE AVAILABLE
Carriage Siding FOR BERTHING STOCK; HOWEVER CURRENT
No.2 \WILL BE AFFECTED.
Engineers Sidings
Loco Release /_F](?EgESS TO LOVERS WALK SIDINGS VIA T1840 &
Siding
Copyhold Jn Ardingly Sidings Run Round Loop |Sidings 21/03/26 23/03/26 POINTS THROUGHOUT.
Hopper Road Possession 10130 Sat /0400 Mon HAYWARDS HEATH UP/DOWN LOOPS TO BE
. - OUTBERTHED.
Cripple Sidings
Haywards Heath |Haywards Heath Down Sidings Sidings 21/03/26 23/03/26 GTR TO LEAVE UNITS UNATTENDED IN
Up Siding Possession |0130 Sat 0400 Mon PLATFORMS 2 & 3 AT THREE BRIDGES
Shunt Neck
Preston Park Preston Park Up Sidings Sidings 21/03/26 23/03/26 WORK: MTCE
Possession 10130 Sat {0400 Mon WORK: SID TRACK - PLTR - HAYWARDS HEATH

PLATFORM 3
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077395 |SO500 Three Bridges Crawley Down and Up Line Blockage|21/03/26 21/03/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|21/03/26 21/03/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

Up Platform Loop

TRAINS TO/FROM CRAWLEY NEW YARD TO
SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4084438 |SO520 Cosham Jn Portcreek Jn Down Branch Possession [21/03/26 23/03/26 SWR: PART 1 ONLY 0155 SAT 21/3 TO 0400 23/3
SW110 Ub Branch 0155 Sat 0400 Mon PORTSMOUTH MAINLINE SERVICES TO START &
SwW140 P TERMINATE AT HAVANT. SERVICES
Farlington Jn Portsmouth Harbour |Down Main Possession  [21/03/26 23/03/26 TERMINATING AT FAREHAM PLATFORM 3 TO
. 0155 Sat 0400 Mon START BACK AS UP SERVICES. SERVICES FROM
Up Main EASTLEIGH & SOUTHAMPTON TO START &
Fratton Portsmouth and Up & Down Possession |21/03/26  |23/03/26 TERMINATE AT FAREHAM. RAIL REPLACEMENT
Southsea Fratton 0155 Sat 0400 Mon ROAD SERVICES TO OPERATE FROM HAVANT &
Back Road FAREHAM TO PORTSMOUTH HARBOUR
. PART 2 0400 23/3 TO 0055 27/3 PORTSMOUTH
Portsmouth and Portsmouth and Low Level Possession 21/03/26 23/03/26 MAINLINE AND PORTSMOUTH VIA EASTLEIGH
Southsea Southsea 0155 Sat 0400 Mon SERVICES TO START & TERMINATE AT
P
Fratton Fratton No. 1 Reception _|Sidings 21/03/26 | 23/03/26 PO ToMOUTH & SOUTHSEA LOWLEVEL OR
Egag Reception Possession 10155 Sat 0400 Mon FOR PART 3 0055 TO 0200 27/3, 27/3 2P75 AND
Ro'ad 2P77 TO TERMINATE AT FRATTON. RAIL
Fuelling Siding REPLACEMENT ROAD SERVICES TO OPERATE
FROM FAREHAM, HAVANT AND PORTSMOUTH &
Old Yard CET SOUTHSEA TO PORTSMOUTH HARBOUR.
No.4
Old Yard CET GTR: PART 1 ONLY 0155 SAT 21/3 TO 0400 23/3
No.5 PORTSMOUTH SERVICES TO START AND
Freight Siding TERMINATE AT HAVANT. RAIL REPLACEMENT
. - ROAD SERVICES TO OPERATE BETWEEN
Shunting Siding HAVANT & PORTSMOUTH HARBOUR.
Fratton Depot Fratton Depot Carriage Washer |[Sidings 21/03/26 23/03/26 PART 2 0400 23/3 TO 0055 27/3 PORTSMOUTH
Road Possession  |0155 Sat 0400 Mon SERVICES TO START & TERMINATE AT
Southsea/Cattle PORTSMOUTH LOW LEVEL AND FRATTON.
Dk SOUTHAMPTON SERVICES WILL RUN AS
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 21/03/26 23/03/26 NORMAL. RAIL REPLACEMENT ROAD SERVICES
Southsea Southsea Possession  |0155 Sat 0400 Mon TO OPERATE FROM HAVANT TO FAREHAM; AND
BETWEEN HAVANT OR PORTSMOUTH &
Portsmouth and  |Portsmouth Harbour |Down Main Possession |23/03/26 27/03/26 SOUTHSEA TO PORTSMOUTH HARBOUR.
Southsea Up Main 0400 Mon 0055 Fri
p GWR: PART 1 ONLY 0155 SAT 21/3 TO 0400 23/3
Portsmouth and Up & Down Possession  [23/03/26 27/03/26 PORTSMOUTH SERVICES TO START &
Southsea Fratton 0400 Mon  |0055 Fri TERMINATE AT FAREHAM. SERVICES TO START
& TERMINATE IN FAREHAM BAY (PLATFORM 2).
Fratton Portsmouth Harbour |Down Main Possession |27/03/26 27/03/26 PART 2 0400 23/3 TO 0055 27/3 CARDIFF TO
Up Main 0055 Fri 0200 Fri PORTSMOUTH SERVICES TO START &
TERMINATE AT PORTSMOUTH & SOUTHSEA LOW
Portsmouth and Up & Down Possession |27/03/26 27/03/26 LEVEL AND FRATTON. RAIL REPLACEMENT ROAD
Southsea Fratton 0055 Fri 0430 Fri SERVICES TO OPERATE FROM FAREHAM AND
PORTSMOUTH & SOUTHSEA TO PORTSMOUTH
Portsmouth and  |Portsmouth and Low Level Possession  [27/03/26 27/03/26 HARBOUR.
Southsea Southsea 0055 Fri 0430 Fri
F
Portsmouth and  |Fratton Up Main Possession 27/03/2§ 27/03/2§ Lg\I;{EIEAPRLL]hngRJS '\-?8 LéTEHKAé’\;g galEJ ATRH SEALOW
Southsea 0200 Fri 0430 Fri

FOR PARTS 1 TO 3 ALL PLATFORMS AT
PORTSMOUTH HARBOUR TO BE KEPT CLEAR
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Week 52 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4084438 CURRENT WILL NOT BE AFFECTED IN FRATTON
Continued DEPOT.

PARTS1TO 4

WORKS DELIVERY WHEEL TIMBERS LANDPORT
VIADUCT/ST. GEORGES ROAD
WORKS DELIVERY PL REFURB VERNON ROAD

PART 1 ONLY

WORKS DELIVERY SIGNALLING

FRATTON MECHANICAL OVERHAUL

SIGNALLING HAVANT RELOCK CONSTRUCTION
TRACK MAINTENANCE HGO03

BRIDGE EXAMINATIONS HILSEA FORTIFICATIONS

P2025/4080760 |SO700 Streatham South |Sutton
SW105 Jn

Down & Up St. Possession |22/03/26 23/03/26
Helier 0105 Sun  |0515 Mon

THAMESLINK SERVICE DIVERTED VIA MITCHAM
JN AND TERMINATE / START BACK FROM
SUTTON

SHUNT MOVE FROM TVC193 TO LOS TVC893
(PLAT 1 SUTTON) UNAVAILABLE

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4084369 |SO700 Addlestone Jn Weybridge Up Chertsey Possession |21/03/26 23/03/26 SWR:
SW100 0125 Sat 0400 Mon FRIDAY NIGHT - 1B01 TO DIVERT VIA CHERTSEY.
SW105 gg;’/vn Chertsey/Up MAINLINE SERVICES TO PORTSMOUTH,
SW180 - - SOUTHAMPTON & WEYMOUTH TO BE DIVERTED
SW185 Clapham Jn Clapham Jn Up Main Loop Possession |21/03/26 23/03/26 VIA CHERTSEY. GUILDFORD TO WATERLOO VIA
SW190 0125 Sat 0400 Mon COBHAM SERVICES TO DIVERT TO/FROM
SW195 ; EPSOM. 1LXX SERVICES ARE DIVERTED VIA
Hampton Court |Hampton Court Jn  |Up Hampton Court|P 21/03/26 23/03/26
SW200 P . P . pHamp e e st 0400 Mon CHERTSEY TWO HOURLY OR WILL TERMINATE
SW255 AT BASINGSTOKE ON THE OPPOSITE HOUR.
Hampton Court Jn|Effingham Jn Up Cobham Possession |21/03/26  |23/03/26 GUILDFORD VIA EPSOM SERVICES TO START &
0125 Sat 10400 Mon TERMINATE AT EPSOM. DORKING AND
Down Cobham
CHESSINGTON SERVICES WILL NOT RUN.
Haydons Road Wimbledon Chase |Down St. Helier |Possession |21/03/26 23/03/26 SERVICES TO SHEPPERTON WILL RUN VIA
) 0125 Sat 0400 Mon TWICKENHAM AND KINGSTON. WATERLOO-
Up St. Helier WATERLOO VIA KINGSTON SERVICES WILL NOT
Motspur Park Jn |Chessington South  |Down Possession |21/03/26 23/03/26 gga‘vﬁé—gg¥ (SA"FIEDR?\;IA}EITSE?-SF?:FETSXS\TV%E% G
Chessington 0125 Sat {0400 Mon '
Up Chessington
P 9 LUL: WIMBLEDON DISTRICT LINE SERVICES TO
New Malden Jn  |Norbiton Down Kingston Possession [21/03/26 23/03/26 BE MAINTAINED.
: 0125 Sat 0400 Mon
Up Kingston GTR: SERVICES TO RUN VIA MITCHAM JCT AND
Raynes Park Epsom Down Possession |21/03/26 23/03/26 TERMINATE/START AT SUTTON.
Up Epsom 0125 Sat 0400 Mon
TRACK RENEWALS 44301625 WIMBLEDON DOWN
Surbiton Hampton Court Down Hampton  |Possession |21/03/26 23/03/26 FAST
Court 0125 Sat 10400 Mon WDU PLAIN LINE REFURB RAYNES PARK
PLATFORM 4
Waterloo Byfleet Jn Down Main Slow / |Possession |21/03/26 23/03/26 WDU PLAIN LINE REFURB HAMPTON COURT
Down Slow ‘ 0125 Sat 0400 Mon SINGLE
Up Slow/Up Main WDU S&C REFURB 2117PTS
Slow ) 'WDU RERAIL 44400425 HINCHLEY WOOD UP
Up Fast/Up Main BUILDINGS - BERRYLANDS STATION PLATFORM
Fast RECONSTRUCTION
Byfleet and New Down Main Possession |21/03/26 23/03/26 BUILDINGS: MALDEN MANOR STATION
Haw Fast/Down Fast 0125 Sat 0400 Mon PLATFORM REPAIRS
- STRUCTURES: KING CHARLES BRIDGE
Waterloo Platforms 1 - 10 |Possession |21/03/26 23/03/26 STRENGTHENING
0125 Sat 0400 Mon DRAINAGE: WALTON ON THAMES UP
Chessington Chessington South  |Down and Up Sidings 21/03/26 23/03/26 ?g:é;NKASE&q{IEMN%ﬁ(?S%SQgg DOWN
South Sidings Possession 10125 Sat 0400 Mon TRACK MAINTENANCE: CD02a
Tolworth Tolworth Down Sidings | Sidings 21/03/26  |23/03/26 TRACK MAINTENANCE: WGO1a
Possession 0125 Sat {0400 Mon
Waterloo Waterloo South Siding Sidings 21/03/26 23/03/26
Possession |0125 Sat  |0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081573 |[EA1010 |Bow Jn Chelmsford L/End  |Down and Up Possession |21/03/26 23/03/26 NO ROUTE FOR MTREL SERVICES AVAILABLE
EA1011 Main 0200 Sat 0400 Mon BETWEEN STRATFORD AND THE CCOS
EA1020 RAIL REPLACEMENT SERVICE IN OPERATION
EA1030 Gas Factory Jn Up Stratford Down |Possession  |21/03/26 23/03/26 BETWEEN STRATFORD AND SHENFIELD
EA1040 0200 Sat (0400 Mon
EA1280 . . RAIL REPLACEMENT ROAD SERVICE TO
EA1400 Shenfield Down and Up Possession 21/03/26 23/03/26 OPERATE BETWEEN CHELMSFORD AND
XR001 Electric 0200 Sat /0400 Mon NEWBURY PARK FOR GA MAIN LINE SERVICES
Eg:ttford Central Jn ?g;/nvnlgnﬁ”ip Possession |21/03/26 23/03/26 RAIL REPLACEMENT ROAD SERVICE TO
P 0200 Sat 0400 Mon OPERATE BETWEEN BILLERICAY AND NEWBURY
Carpenters Road |Carpenters Road Carpenters Road |Possession |21/03/26 23/03/26 PARK FOR GA SOUTHEND SERVICES
South Jn North Jn C
! urve 0200 Sat 0400 Mon GA STEX/WA AND HERTFORD EAST SERVICES TQ
Chadwell Heath  [Chadwell Heath Turnback Line Possession |21/03/26  |23/03/26 START/TERMINATE FROM STRATFORD
0200 Sat 10400 Mon PLATFORMS 11 AND 12 OR TOTTENHAM HALE
Forest Gate Jn  |Woodgrange Park Jn|Down and Up Possession  [21/03/26 23/03/26 ARL ROMFORD TO UPMINSTER SERVICE NOT TO
Branch 0200 Sat {0400 Mon RUN
NO TRAINS TO STABLE ON ROMFORD TO
Gidea Park Gidea Park Stabling Lines 1-4 |Possession |21/03/26 23/03/26 UPMINSTER SINGLE
: 0200 Sat 0400 Mon
Turnback Line c2c TO RUN TO FENCHURCH STREET VIA WEST
liford Forest Gate Jn Up Passenger Possession |21/03/26 23/03/26 HAM
Avoiding 0200 Sat 0400 Mon
FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA
Ingatestone Ingatestone Down Passenger |Possession |21/03/26 23/03/26 ELY AND PETERBOROUGH
Loop 0200 Sat 0400 Mon
- THAMESIDE FREIGHT SERVICES TO DIVERT VIA
Ingatestone L/End|Ingatestone Down Passenger |Possession |21/03/26 23/03/26 TAH LINES
Loop 0200 Sat 0400 Mon
Manor Park liford Down Passenger |Possession |21/03/26 23/03/26 tgt $8 “8$E ?EQIFEQQII_KIEE'LOBEEOIODEEIN
Avoiding 0200 Sat  |0400 Mon '
Pudding Mill Lane |Pudding Mill Lane  |CRL Eastbound |Possession |21/03/26 23/03/26 ISOLATIONS AFFECTING ILFORD CS TO BE
0200 Sat 0400 Mon HANDED BACK BY 2200 SUN
CRL Westbound ISOLATIONS AFFECTING GIDEA PARK CS TO BE
Romford Upminster Single Possession |21/03/26 23/03/26 HANDED BACK BY 0100 MON
0200 Sat 0400 Mon Track: Ilford Dn Main
Shenfield Billericay Down and Up Possession |21/03/26  |23/03/26 Track: Ingatestone Loop S&C 6 Wk FU
Southend 0200 Sat  |0400 Mon AWD: Gidea Park Re-rail
AWD: Woodgrange Road
Mountnessing Jn Southend Loop Possession |21/03/26 23/03/26 MTCE: Stratford
0200 Sat 0400 Mon OTM Treatment: Shenfield & Mountnessing Jn
Shenfield Platform 1/Up Possession [21/03/26 23/03/26
Passenger Loop 0200 Sat 0400 Mon
Bay Line/Platform
6
Stratford
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4081573 Stratford Platform Possession |21/03/26 23/03/26
Continued 10A/Avoiding Line 0200 Sat 0400 Mon
Stratford Central |Channelsea South |Down and Up Possession |21/03/26 23/03/26
Jn West Jn Channelsea Curve 0200 Sat  |0400 Mon
Lea Jn Up Channelsea  |Possession |21/03/26 23/03/26
Loop 0200 Sat 0400 Mon
Aldersbrook Aldersbrook Aldersbrook Sidings 21/03/26 23/03/26
Carriage Sidings |Carriage Sidings Sidings Possession 0200 Sat  |0400 Mon
Bow Midland Bow Midland Bow Yard Sidings 21/03/26 23/03/26
Possession 10200 Sat {0400 Mon
Gidea Park Gidea Park Carriage Sidings |Sidings 21/03/26 23/03/26
Possession  |0200 Sat  |0400 Mon
lIford lIford Carriage Sidings |Sidings 21/03/26 23/03/26
Possession 0200 Sat {0400 Mon
Romford Romford Romford Sidings 21/03/26 23/03/26
Engineers Depot |Possession 0200 Sat 0400 Mon
Up Sidings
Shenfield Shenfield Stabling Sidings  |Sidings 21/03/26 23/03/26
1-3 Possession  |0200 Sat  |0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3930096 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |22/03/26 23/03/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |22/03/26 23/03/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |22/03/26 23/03/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |23/03/26 23/03/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |23/03/26 23/03/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Ladbroke Grove Lines 4 and Possession  [23/03/26 23/03/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |23/03/26 23/03/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |23/03/26 23/03/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |23/03/26 23/03/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 23/03/26 23/03/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [23/03/26 23/03/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |23/03/26 23/03/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |23/03/26 23/03/26
(London) Line 1 0435 Mon 0535 Mon
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P2025/4084290 [SO110 Nine EIms Jn Linford St Jn Down Waterloo Possession  |03/04/26 07/04/26 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT
S0250 Curve 0045 Fri 0400 Tue CLEAR. STOCK CAN BERTH IN PLATFORMS 20 TO
SW100 Up Waterloo 24.
SW210 Curve
Queenstown Clapham Jn Down Windsor Possession  |03/04/26 07/04/26 SWR: WINDSOR SIDE SERVICES TO START &
Road Fast 0045 Fri 0400 Tue TERMINATE AT CLAPHAM JN.
HAMPTON COURT AND GUILDFORD VIA COBHAM
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |03/04/26 07/04/26 SERVICES TO START & TERMINATE AT
WS 0045 Fri 0400 Tue SURBITON. CHESSINGTON SERVICES WILL NOT
. . . . RUN. CUSTOMERS TO TRANSFER ONTO
International Jn Windsor Relief Possession 03/04/26 07/04/26 ALTERNATIVE SERVICES. RAIL REPLACEMENT
Line 1 , 0045 Fri 0400 Tue ROAD SERVICES TO OPERATE BETWEEN
\If\i’r']';dgm Relief WORCESTER PARK AND CHESSINGTON.
Nine Elms Jn DW/DWF Possession 03/04/26 07/04/26 LUL: PICCADILLY LINE SERVICES BETWEEN
0045 Fri 0400 Tue ACTON TOWN AND HEATHROW AIRPORT AND
Waterloo Platforms 12 to 24 |Possession 03/04/2§ 07/04/26 g:gTH?/:gLSI.’?CE) EERJA?,\IIE.I.SAT,\?EYDV'IMBLEDON &
0045 Fri 0400 Tue
West London Jn  |Latchmere No.3Jn |Down Sheepcote |Possession |03/04/26  |07/04/26 ;Y](SF;';?B?EL'VERY S&C REFURB 1535pts/1536pts
(SW) IL_J?)nSeheepcote 0045Fri 0400 Tue WORKS DELIVERY PL REFURB PLATFORM 16
Lane
Waterloo Up Windsor Possession |03/04/26 07/04/26
Slow/Windsor 0045 Fri 0400 Tue
Reversible
Up Windsor
Fast/Up Windsor
Waterloo Waterloo North Siding Sidings 03/04/26 07/04/26
Possession  |0045 Fri 0400 Tue
P2025/4075263 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|29/03/26 29/03/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
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P2025/4085431 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |03/04/26 07/04/26 CHARING CROSS PLATFORMS 1 TO 3 TO BE
SO510 0120 Fri 0400 Tue (27 hrs) OUTBERTHED
Ewer Street Jn Down Charing Possession  |03/04/26 07/04/26 LONDON BRIDGE PLATFORMS 10 & 11 TO BE
Cross Slow 0120 Fri 0400 Tue (27 hrs) OUTBERTHED
Up Charing Cross
Slow LL SE TRAINS TO RUN TO/FROM CANNON
London Bridge Down Charing X |Possession |03/04/26 07/04/26 STREET
Fast/_Down 0120 Fri 0400 Tue (27 hrs)
Charing _Cross GTR SERVICES TO BE AMENDED AS FOLLOWS:
Up Charing _ 9J** WILL NOT RUN
Cross/Up Charing 9R** TO RUN 1TPH EXTENDED TO HORSHAM AND
_ . X Fast i 1TPH TO OPERATE AS 9M** AND TERMINATE AT
London Bridge  |Bricklayers Arms Jn |10 Possession |03/04/26 07/04/26 BLACKFRIARS
Reversible/Sussex 0120 Fri 0400 Tue (27 hrs) 9T** & 9S88 TO TERMINATE AT THREE BRIDGES
Reversible
9 Reversible/Down SOUTHEASTERN MAIN LINE DIVERSIONS TO
Sussex Slow VICTORIA
Courthill Loop South |7 Reversible/Down|Possession |03/04/26 07/04/26
Jn Kent Fast/Down 0120 Fri 0400 Tue (27 hrs) HASTINGS LINE DIVERSIONS VIA MID KENT LINE
Fast
Up Kent Fast/8 Up RAIL REPLACEMENT ROAD SERVICE TO
London Bridge Platforms 6t0 9  |Possession |03/04/26 07/04/26 OPERATE AS FOLLOWS:
0120 Fri 0400 Tue (27 hrs) LEWISHAM TO ORPINGTON
Platform 10 to 13 LEWISHAM TO DARFORD VIA SIDCUP
gg‘;tdh‘g’r?rk Park |6 Down Possession gf;%“":zr.e gzcl)%"fs o7 b NO ACCESS TO HITHER GREEN PAD OR
i ue (27 hrs)  |BRAMDEAN SIDINGS
North Kent East |Courthill Loop South |1 Down / Down Possession |03/04/26 07/04/26 FREIGHT SERVICES TO / EROM ISLE OF GRAIN
Jn Jn Kent Slow 0120 Fri 0400 Tue (27 hrs)
Up Kent Slow / 3 TO DIVERT VIA BEXLEYHEATH
Up
New Cross 3Up Possession |03/04/26 07/04/26
4 Down 0120 Fri 0400 Tue (27 hrs) WORK: MTCE
Parks Bridge Jn _|Ladywell Jn Down Ladywell  |Possession |03/04/26 | 07/04/26 WORK: PARKS BRIDGE RESIGNALLING
Loop 0120 Fri 0400 Tue (27 hrs) COMMISIONING
WORK: SID - GREEK STREET - REPAIRS
Down Ladywell
Loop WORK: SID TRACK - HITHER GREEN - PREP
Up Ladywell Loop WORK: SID - RED CROSS WAY - REPAIR
WORK: WD - BRAMDEAN DEPARTURES
Up Ladywell Loop WORK: WD - HITHER GREEN ARRIVALS AND
Tanners Hill Jn  |Lewisham Vale Jn  |Up Tanners Hill Possession  |03/04/26 07/04/26 DEPARTURES
Down Tanners Hill 0120 Fri 0400 Tue (27 hrs)
Chislehurst Jn St. Mary Cray Jn Reversible Possession  |05/04/26 06/04/26
Chatham Loop 0120 Sun  |0400 Mon (27 hrs)
Courthill Loop Courthill Loop South |Down Courthill Possession  |05/04/26 06/04/26
North Jn Jn Loop 0120 Sun 0400 Mon (27 hrs)

Up Courthill Loop
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4085431 Courthill Loop Petts Wood Jn Up Fast/ Up Kent |Possession |05/04/26 06/04/26
Continued South Jn Fast 0120 Sun  |0400 Mon (27 hrs)
Down and Up
Slow
Down Kent Fast /
Down Fast
Crayford Spur A |Crayford Spur B Jn  |Dn/Up Crayford |Possession |05/04/26 06/04/26
Jn Spur 0120 Sun  |0400 Mon (27 hrs)
Grove Park Bromley North Down Bromley Possession |05/04/26 06/04/26
Branch 0120 Sun 0400 Mon (27 hrs)
Up Bromley
Branch
Grove Park Bromley Branch  |Possession |05/04/26 06/04/26
Platform 0120 Sun  |0400 Mon (27 hrs)
Hawkwood Jn Chislehurst Jn Up Chatham Possession |05/04/26 06/04/26
Loop(pt) 0120 Sun {0400 Mon (27 hrs)
Hither Green Jn  |Dartford Jn Up Dartford Loop |Possession |05/04/26 06/04/26
Down Dartford 0120 Sun  |0400 Mon (27 hrs)
Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession  |05/04/26 06/04/26
Hither Green Spur 0120 Sun  |0400 Mon (27 hrs)
St. Mary Cray Jn |Hawkwood Jn Up Chatham Possession |05/04/26 06/04/26
Loop(pt) 0120 Sun 0400 Mon (27 hrs)
Grove Park Grove Park Washer Lines 3/1 |Sidings 05/04/26 06/04/26
Grove Park Shed Possession  |0120 Sun  |0400 Mon (27 hrs)
Sidings 1-12
Cripple Siding
Shunt Neck
Washer Lines 4/2
31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45
Hither Green Hither Green Loco Sidings/PAD |Sidings 05/04/26 06/04/26
Possession 10120 Sun {0400 Mon (27 hrs)
Sidcup Sidcup Down Siding Sidings 05/04/26 06/04/26
Possession 10120 Sun {0400 Mon (27 hrs)
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P2025/4080909 |SO130 Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession |29/03/26 29/03/26 WORK: SID TRACK - HITHER GREEN - RAIL DROP
S0O310 Loop 0220 Sun  |0715 Sun WORK: SID TRACK - GROVE PARK UP SIDINGS
Up Ladywell Loop
Tanners Hill Jn  |Grove Park Down Kent Fast |Possession |29/03/26 29/03/26
Up Kent Fast 0220 Sun  |0715 Sun
P2025/4078867 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |28/03/26 28/03/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |28/03/26 28/03/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |28/03/26 28/03/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [28/03/26 28/03/26
Tonbridge Loop  |(T3-D) 0135 Sat 0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
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P2025/4079388 |SO130 Bickley Jn Petts Wood Jn Down Fast Possession |29/03/26 30/03/26 GTR TO BERTH IN ALL 3 ROADS AT BELLINGHAM
S0140 Tonbridge Loop 0245 Sun 0350 Mon SIDINGS
Up Fast Tonbridge
Loop 2 PLATFORMS TO BE OUTBERTHED AT
Up Slow ORPINGTON - TO BE CONFIRMED BY DPPP
Tonbridge Loop
Chislehurst Jn Orpington Down Slow Possession |29/03/26 30/03/26 ROAD REPLACEMENT TO OPERATE AS
Up Slow 0245 Sun  |0350 Mon FOLLOWS:
p BROMLEY SOUTH TO ORPINGTON
Sevenoaks Down Fast/Down |Possession |29/03/26 30/03/26 CHISLEHURST TO SEVENOAKS
Main 0245 Sun  |0350 Mon
Up Main/Up Fast FREIGHT SERVICES DIVERT VIA MAIDSTONE
F
Hawkwood Jn Petts Wood Jn Down Slow Possession |29/03/26 30/03/26 EAST OR REDHILL
Tonbridge Loop 0245 Sun 0350 Mon SERVICES TO BE DIVERTED VIA SWANLEY AND
: : (pt) : OTFORD JN
Orpington Orpington Platform 1 Possession |29/03/26 30/03/26
Platforms 6 to 8 0245 Sun 0350 Mon TRAINS AT CHISLEHURST TO CROSS FROM THE
. DOWN FAST TO DOWN SLOW THROUGH THE
Sevenoaks Sevenoaks Down LOOp (part) Possession 29/03/26 30/03/26 FIXED ANGLES ON THE UP SLOW AT 11M32CH
0245 Sun 0350 Mon PICOP AND SIGNALLER TO CONFIRM
- - - — ARRANGEMENTS FOR THE ABOVE AND TRAINS
Orpington Orpington Down Carriage Sidings 29/03/26 30/03/26 EXITING THE POSSESSION ON THE UP SLOW
Sidings Possession {0245 Sun  |0350 Mon
WORK: MTCE
P2025/4079611 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|28/03/26 28/03/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p batand ba TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|28/03/26 28/03/26
. + Disconnect [0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|28/03/26 28/03/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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P2025/4071209 |SO130 Ashford Ashford Platforms 3 - 4 Possession  [29/03/26 29/03/26 UP SLOW LINE AVAILABLE TO TRAFFIC.
S0220 0215 Sun  |0615 Sun
S0400 ROUTE AVAILABLE BETWEEN DOWN AND UP
S0470 Ashford (East) Ashford (East) Down Slow (part) |Possession |29/03/26 29/03/26 MAIDSTONE LINES AND PLATFORMS 1 AND 2.
S0480 0215 Sun (0615 Sun
. . RAIL REPLACEMENT ROAD SERVICE TO RUN
Ashford (West) Ashford Maidstone LOOp Possession 29/03/26 29/03/26 BETWEEN EBBSFLEET INTERNATIONAL
Down Slow (part) 0215 Sun 0615 Sun C\VSEI-ISEI_ORD INTERNATIONAL AND CANTERBURY
Ashford (East) Down Fast Possession  [29/03/26 29/03/26 '
0215 Sun 0615 Sun NO ACCESS TO ASHFORD DOWN YARD
Canterbury West Maid Relief/Plat |Possession |29/03/26 29/03/26 HS FAVERSHAM SERVICES TO EXTEND
6/Down 0215 Sun 0615 Sun ALTERNATELY TO RAMSGATE ONLY
Canterbury/Branch
/Main .
Ashford West Jn  |Ashford East Jn Down CTRL Possession |29/03/26 29/03/26 WORK:MTCE
Chord 0215 Sun  |0615 Sun
Up CTRL Chord
Canterbury West |Ashford Up Main/ Up Possession |29/03/26 29/03/26
Branch/ Up 0215 Sun  |0615 Sun
Canterbury/ Plat 5
Ashford Ashford Tamper Sidings |Sidings 29/03/26 29/03/26
Possession |0215 Sun (0615 Sun
P2025/4079392 |SO130 Buckland Jn Deal Down Deal Possession  |03/04/26 07/04/26 AT CANTERBURY EAST UP TRAINS WILL START
S0160 0200 Fri 0330 Tue BACK FROM THE DOWN PLATFORM
S0240 Up Deal
Dover Priory Dover Priory Plats 1-3,Up P Possession |03/04/26 07/04/26 AT DEAL DOWN TRAINS TO START BACK FROM
Loop 0200 Fri ~ |0330 Tue THE UP PLATFORM
Folkestone East |Canterbury East Down Main/Up Possession |03/04/26 07/04/26 DOVER PRIORY PLATFORM 3 TO BE
Chatham 0200 Fri 0330 Tue OUTBERTHED
Down Chatham/Up
Main RAIL REPLACEMENT ROAD SERVICES TO
Canterbury East |Canterbury East Up Siding Sidings 03/04/26 07/04/26 OPERATE AS FOLLOWS:
Possession  |0200 Fri 0330 Tue FOLKESTONE CENTRAL TO DEAL
] ] _ _ CANTERBURY EAST TO DOVER PRIORY
Dover Priory Dover Priory 1-3 Sidings Sidings 03/04/26 07/04/26
Possession {0200 Fri 0330 Tue
Shepherds Well |Shepherds Well Down Sidings Sidings 03/04/26 07/04/26 WORK: MTCE
Possession 0200 Fri 0330 Tue WORK: PLTR

WORK: SID - FOLKESTONE ROCKCUTTING
WORK: SID - DOVER SWITCH GEAR RENEWAL
WORK: WD - PRIORY TUNNEL CWR

CONVERSION
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P2025/4080903 |SO160 Deal Minster East Jn Down Possession  [28/03/26 29/03/26 RAIL REPLACEMENT ROAD SERVICE TO
S0220 U 0125 Sat 0220 Sun OPERATE BETWEEN DOVER PRIORY AND
S0240 P RAMSGATE
Minster South Jn |Minster West Jn Single Possession |28/03/26 30/03/26
0125 Sat 0550 Mon
WORK:MTCE
Buckland Jn Minster East Jn Down Possession |29/03/26 30/03/26 WORK: WD RICHBOROUGH LX
Deal/Down/Down 0225 Sun 0550 Mon
Loop
Up Loop/Up/Up
Deal
Deal Deal Down Sidings Sidings 29/03/26 30/03/26
Possession {0225 Sun  |0550 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4080715 |SO180 Crayford Spur A |Rochester Bridge Jn |Up North Kent/Up |Possession |29/03/26 29/03/26 GTR TO OPERATE 2TPH BETWEEN KENTISH
S0290 Jn Main/Up North 0240 Sun {0250 Sun TOWN AND PLUMSTEAD.
S0O310 Kent
S0320 Down North SOUTHEASTERN SERVICES TO DARTFORD /
S0430 Kent/Down GRAVESEND TO BE AMENDED AS 'ROUNDER'
Main/Down North SERVICES.
Kent
Crayford Spur B |Dartford Jn Dn/Up Dartford Possession  [29/03/26 30/03/26 RAIL REPLACEMENT ROAD SERVICE TO
Jn Loop 0240 Sun (0250 Mon OPERATE BETWEEN SLADE GREEN/CRAYFORD,
DARTFORD, ROCHESTER AND MAIDSTONE WEST]
Dartford Dartford Reversible Possession |29/03/26 30/03/26
) 0240 Sun  |0250 Mon PLATFORM 1 AT DARTFORD TO BE
Platforms 1- 4 OUTBERTHED.
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |29/03/26 29/03/26
International Connection 0240 Sun {0250 Sun UP STROOD LOOP TO BE OUTBERTHED
Up North Kent
Connection GRAVESEND PLATFORMS TO BE OUTHBERTHED
Gravesend Gravesend Up Bay Possession |29/03/26 29/03/26
0240 Sun {0250 Sun NO ACCESS TO CLIFFE/GRAIN
Hoo Jn Grain Single Possession  [29/03/26 29/03/26 GTR TO STABLE IN PLUMSTEAD SIDINGS
0240 Sun 0250 Sun
Maidstone West |Maidstone West Up Platform Loop |Possession |29/03/26 29/03/26 wggﬁ ZIBC'II'ERACK - DARTEORD - 6-WEEK
(part) 0240 Sun 0250 Sun FOLLdW UP
Strood Maidstone West Down Maidstone |Possession |29/03/26 29/03/26
Branch/Down Main 0240 Sun {0250 Sun
Up Main/Up
Maidstone Branch
Strood Up Strood Loop  |Possession  |29/03/26 29/03/26
Platforms 1-3 0240 Sun {0250 Sun
Allington Ground |Allington Ground Allington Sidings |Sidings 29/03/26 29/03/26
Frame Frame Possession  |0240 Sun 0250 Sun
Dartford Dartford Reception Siding |Sidings 29/03/26 29/03/26
Possession  |0240 Sun (0250 Sun
Down Sidings Sidings 29/03/26 30/03/26
Up Sidings Possession 0240 Sun  |0250 Mon
P2025/4079330 [SO260 Crofton Road Jn |Bellingham Down Catford Possession |29/03/26 29/03/26 WORK: MTCE
S0O330 Loop 0030 Sun  |0705 Sun
Up Catford Loop
Nunhead Jn Lewisham Vale Jn  |Down and Up Possession  [29/03/26 29/03/26
Lewisham 0030 Sun  |0705 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076878 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [29/03/26 29/03/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
LN3216 Platf 4 0245 Sun  |0800 Sun OUTBERTHED
S0280 atiorm GTR TO STABLE IN SMITHFIELD SIDINGS
Loughborough Jn Down Holborn Possession |29/03/26 29/03/26
Slow 0245 Sun {0800 Sun WORK: MTCE
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  [29/03/26 29/03/26
0245 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  [29/03/26 29/03/26
Down Snowhill 0245 Sun  |0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  [29/03/26 29/03/26
Hill/Down Holborn 0245 Sun  |0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 29/03/26 29/03/26
Possession  |0245 Sun (0800 Sun
P2025/4076981 |SO400 St. Pancras Stratford All CTRL Lines Possession |29/03/26 29/03/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |29/03/26 29/03/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077164 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |30/03/26 30/03/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [30/03/26 30/03/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  [30/03/26 30/03/26
International West|International Depot 0025 Mon 0440 Mon
Jn
P2025/4080766 |SO500 Norwood Fork Jn |Windmill Bridge Jn  |Down and Up Possession |28/03/26 30/03/26 *** MULTI-PART POSSESSION ***
S0O510 London Bridge 2345 Sat 0400 Mon SELHURST JN/NORWOOD JN TO STOATS NEST
Fast JN (FASTS) WITH STOATS NEST JN TO SOUTH
Selhurst Jn Stoats Nest Jn Down Victoria Possession  [28/03/26 30/03/26 CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK
Fast/Down Fast 2345 Sat 0400 Mon THROUGH PURLEY OVERNIGHT) ***
Up Fast/Up
Victoria Fast PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST
Windmill Bridge |East Croydon Fast Reversible |Possession |28/03/26 30/03/26 CROYDON.
Jn 2345 Sat 0400 Mon
FROM 2345 SATURDAY TO 0105 SUNDAY AND
East Croydon East Croydon Up Sidings Sidings 28/03/26 30/03/26 ALSO
Possession 2345 Sat 0400 Mon FROM 0625 SUNDAY TO 0400 MONDAY:-
. TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
South Croydon East Croydon Up Slow Line Blockage 29/03/26 29/03/26 SELHURST/NORWOOD JN AND STOATS NEST JN
(Between  |0015 Sun 0910 Sun
Trains) FROM 0105 SUNDAY TO 0625 SUNDAY :-
Stoats Nest Jn South Croydon Jn Up Slow Possession 29/03/26 29/03/26 DOWN TRAINS TO TRAVEL OVER THE DOWN
0205 Sun /0625 Sun SLOW LINES BETWEEN SELHURST/NORWOOD JN

AND SOUTH CROYDON. UP TRAINS TO TRAVEL
OVER THE SLOW REVERSIBLE / UP SLOW LINES
BETWEEN SOUTH CROYDON AND
SELHURST/NORWOOD JN.

 SPECIAL WORKING INSTRUCTIONS ***
SINGLE LINE WORKING WILL APPLY OVER THE
DOWN SLOW LINE BETWEEN SOUTH CROYDON
JIN (T1630 POINTS) AND STOATS NEST JIN (T1669
POINTS).

PILOT TO JOIN/ALIGHT SERVICES AT EAST
CROYDON AND COULSDON SOUTH.

PART 2 OF POSSESSION TO BE TAKEN (AND

SINGLE LINE WORKING IMPLEMENTED) AFTER
PASSAGE OF 9W00

WORK: MTCE
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P2025/4077852 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |29/03/26 29/03/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0205 Sun  |0610 Sun
SO560 WORK: MTCE
SW300 Redhill Godstone Down Possession  [29/03/26 29/03/26
Tonbridge/Godsto 0205 Sun 0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |29/03/26 29/03/26
3 0205 Sun  |0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  [29/03/26 29/03/26
Reading 0205 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 29/03/26 29/03/26
Siding Possession  |0205 Sun 0610 Sun
Redhill Redhill Loco Sidings Sidings 29/03/26 29/03/26
Possession 0205 Sun 0610 Sun
Reigate Reigate Down Siding Sidings 29/03/26 29/03/26
Possession 0205 Sun 0610 Sun
P2025/4077396 |SO500 Three Bridges Crawley Down and Up Line Blockage|28/03/26 28/03/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|28/03/26 28/03/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076547 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|29/03/26 29/03/26 BRIGHTON PLATFORMS 4 & 5 TO BE
St 0230 Sun (0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|29/03/26 29/03/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|29/03/26 29/03/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2025/4076442 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|28/03/26 28/03/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|28/03/26 28/03/26
(Brighton) Branch 0050 Sat  |0435 Sat
P2025/4079955 |SO590 Falmer Lewes Down & Up East |Possession |29/03/26 30/03/26 GTR SERVICES TO START/TERMINATE AT
S0O610 Branch 0035 Sun  |0400 Mon EASTBOURNE AND BRIGHTON
S0620
Keymer Jn Willingdon Jn Down and Up Possession |29/03/26 30/03/26 RAIL REPLACEMENT SERVICE TO OPERATE AS
Lewes/Eastbourne 0035 Sun  |0400 Mon FOLLOWS:
- HAYWARDS HEATH TO LEWES
Lewes Lewes Plat Loop Possession 29/03/26 30/03/26 FALMER TO EASTBOURNE
0035 Sun 0400 Mon FALMER TO SEAFORD
Southerham Jn  |Seaford ggggrfénd Up Possession |29/03/26 30/03/26 SHUTTLE SERVICE TO OPERATE BETWEEN
o il 0035 Sun 0400 Mon BRIGHTON AND FALMER PILOT WORKING TO
eaford single ENABLE WRONG LINE WORKING.
Lewes Lewes Lewes Up Siding |Sidings 29/03/26 30/03/26 SPECIAL WORKING INSTRUCTIONS (APPLY
Possession 0035 Sun 0400 Mon BETWEEN 0045 SUNDAY AND 0400 MONDAY)
SINGLE LINE WORKING OF TRAINS IN
Newhaven Newhaven Marine  |Marine Siding Sidings 29/03/26 30/03/26 IACCORDANCE WITH RULE BOOK MODULE P1,
Harbour Possession  |0035 Sun  |0400 Mon SECTION 10, WILL APPLY OVER THE DOWN EAST
_— BRANCH LINE BETWEEN MONTPELIER JN (T1855
Newhaven Town |Newhaven Town Town Yard Sidings 29/03/26 30/03/26 POINTS) AND FALMER (PLATFORM 2).
Yard Yard Possession 10035 Sun {0400 Mon THE TRAIN SERVICE WILL OPERATE FROM
EITHER PLATFORM 7 OR 8 AT BRIGHTON, WHERE|
THE PILOTMAN WILL JOIN THE TRAIN.
TRAIN STOP MARKERS HAVE BEEN PROVIDED
AT EACH STATION FOR THE WRONG DIRECTION
MOVES.
PLATFORM 5 AT LEWES TO BE OUTBERTHED
'WORK: MTCE
P2025/4080852 |SO600 Willingdon Jn St. Leonards WM Down Bexhill Possession |03/04/26 07/04/26 WORK: WD - COLLINGTON RERAIL
Up Bexhill 0120 Fri 0400 Tue
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4080853 |SO700 Streatham South |Sutton Down & Up St. Possession |28/03/26 30/03/26 THAMESLINK SERVICE DIVERTED VIA MITCHAM
SW105 Jn Helier 0045 Sat 0515 Mon JN AND TERMINATE / START BACK FROM

SUTTON

SHUNT MOVE FROM TVC193 TO LOS TVC893
(PLAT 1 SUTTON) UNAVAILABLE

WORK: MTCE
WORK: WESSEX JOB
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P2025/4084382 |SO700 Addlestone Jn Weybridge Up Chertsey Possession |28/03/26 30/03/26 SWR:
SW100 0145 Sat 0400 Mon FRIDAY NIGHT - 1B01 TO DIVERT VIA CHERTSEY.
SW105 gg;’/v” Chertsey/Up MAINLINE SERVICES TO PORTSMOUTH,
Sw180 - - SOUTHAMPTON & WEYMOUTH TO BE DIVERTED
SW185 Clapham Jn Clapham Jn Up Main Loop Possession |28/03/26 30/03/26 VIA CHERTSEY. GUILDFORD TO WATERLOO VIA
SW190 0145 Sat 0400 Mon COBHAM SERVICES TO DIVERT TO/FROM
SW195 ; EPSOM. 1LXX SERVICES ARE DIVERTED VIA
Hampton Court  |Hampton Court Jn  |Up Hampton Court|P 28/03/26 30/03/26
SW200 P . P . pRamp e e st 0400 Mon CHERTSEY TWO HOURLY OR WILL TERMINATE
SW255 AT BASINGSTOKE ON THE OPPOSITE HOUR.
Hampton Court Jn|Effingham Jn Up Cobham Possession |28/03/26  |30/03/26 GUILDFORD VIA EPSOM SERVICES TO START &
0145 Sat 10400 Mon TERMINATE AT EPSOM. DORKING AND
Down Cobham
CHESSINGTON SERVICES WILL NOT RUN.
Haydons Road  |Wimbledon Chase |Down St. Helier |Possession |28/03/26 30/03/26 SERVICES TO SHEPPERTON WILL RUN VIA
) 0145 Sat 0400 Mon TWICKENHAM. WATERLOO-WATERLOO VIA
Up St. Helier KINGSTON SERVICES WILL NOT RUN. ALTON
Kingston Kingston Down Bay Possession  [28/03/26 30/03/26 ?ggﬁﬁi‘?‘sg—ggf AST-I-\CI)V%PQ:\'N%SER\”CES TO
0145 Sat (0400 Mon :
Motspur Park Jn  [Chessington South  |Down Possession |28/03/26  |30/03/26 LUL: WIMBLEDON DISTRICT LINE SERVICES TO
Chessington 0145 Sat  |0400 Mon BE MAINTAINED.
Up Chessington
_ _ GTR: SERVICES TO RUN VIA MITCHAM JCT AND
New Malden Jn  |Shacklegate Jn Down Kingston  |Possession |28/03/26  |30/03/26 TERMINATE/START AT SUTTON.
Up Kingston 0145 Sat 0400 Mon
_ TRACK RENEWALS 44301625 WIMBLEDON DOWN
Raynes Park Epsom Down Possession |28/03/26 30/03/26 EAST EOLLOW UP WORK
Up Epsom 0145 Sat 0400 Mon WDU PLAIN LINE REFURB RAYNES PARK
PLATFORM 4
Surbiton Hampton Court Down Hampton |Possession |28/03/26 30/03/26 WDU PLAIN LINE REFURB CLAPHAM CUTTING
Court 0145 Sat 0400 Mon DOWN FAST LINE
; - WDU: S&C REFURB 2118a/b pts
Waterloo Byfleet Jn Down Main Slow / |Possession 28/03/26 30/03/26 'WDU: RERAIL: WEST BARNES LANE DOWN LINE
Down Slow 0145 Sat 0400 Mon WDU: CONDUCTOR RAIL AT WEST CROSSINGS
Up Slow/Up Main WDU: CONDUCTOR RAIL AT MOTSPUR PARK JCT
Slow . WDU: WHEEL TIMBERS AT KINGSTON RIVER
Up Fast/Up Main BRIDGE
Fast . - BUILDINGS - BERRYLANDS STATION PLATFORM
Byfleet and New Down Main Possession  [28/03/26 30/03/26 RECONSTRUCTION
Haw Fast/Down Fast 0145 Sat (0400 Mon BUILDINGS: MALDEN MANOR STATION
P
Waterloo Platforms 1 - 10 |Possession |28/03/26 30/03/26 .T.’Iiﬁ-g;o,& MI\?TEEPI\'IA AI\E?:E CcDO3c
0145 Sat 0400 Mon TRACK MAINTENANCE: CD02
Chessington Chessington South  |Down and Up Sidings 28/03/26 30/03/26 TRACK MAINTENANCE: WGO1c
South Sidings Possession 0145 Sat 0400 Mon
Tolworth Tolworth Down Sidings Sidings 28/03/26 30/03/26
Possession 0145 Sat  |0400 Mon
Waterloo Waterloo South Siding Sidings 28/03/26 30/03/26
Possession |0145 Sat  |0400 Mon
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P2025/4053911 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |29/03/26 29/03/26 0045 SUN TO 0550 SUN
Gw103 0045 Sun 0550 Sun ALL LINE BLOCK
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 Acton Wells Jn  |Acton West Down and Up Possession  [29/03/26 29/03/26 NO ACCESS TO / FROM SOUTHALL YARD.
GWwW178 Poplar 0045 Sun  |0550 Sun NO ACCESS TO / FROM ELIZABETH LINES CCOS
XR001 . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |29/03/26 29/03/26 PADDINGTON.
0045 Sun 0550 Sun 2R89 TO TERMINATE AT SLOUGH ECS TO
- RETURN TO READING TRAIN CARE DEPOT
Hanwell Jn Drayton Green Jn \I?voev;/tnlinod Up Possession  [29/03/26 29/03/26 ALL UNITS STABLED IN PLATEORMS 7-14 TO
P 0045 Sun 0550 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Southall East Jn Hanwell Up & Possession |29/03/26 29/03/26
Down GOOF(,is 0045 Sun 10550 Sun 0550 SUN TO 0720 SUN
Loops TRAINS TO REVERSE AT EALING BROADWAY /
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |29/03/26 29/03/26 ACTON WEST ON RELIEF LINE SIDE ONLY
Junction Line 0045 Sun 10720 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.
Grand Canal Crossrail Depot  |Possession |29/03/26  |29/03/26 NO ACCESS TO / FROM ELIZABETH LINES CCOS
Junction (inc) Line 2 0045 Sun 10720 Sun NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
PADDINGTON.
North Pole Depot North Pole Line A |Possession |29/03/26 29/03/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and B 0045 Sun 0720 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Old Oak Common  |Carriage Line and |Possession |29/03/26 29/03/26 IALL PANTOGRAPHS TO BE LOWERED AND
East Jn Engine Siding 0045 Sun {0720 Sun LOCKED IN WEST EALING LOOPS NO2. AND NO.3
Engine and BETWEEN 0045 SUN AND 0430 SUN..
Carriage Line
Old Oak Common |CrossRail Depot Back Line Possession |29/03/26 29/03/26 WORK DETAILS =
East Jn 0045 Sun  |0720 Sun HS2 OOC STATION DEVELOPMENT WORKS
Washer Bypass MAINTENANCE
Paddington Paddington Platforms 1to 6 |Possession |29/03/26 29/03/26
Platforms 7 to 12 0045 Sun 0720 Sun
and 14
Southall West Jn Lines 4 and Possession  [29/03/26 29/03/26
5/Down and Up 0045 Sun  |0445 Sun
Relief
Lines 1 to 3/Down |Possession |29/03/26 29/03/26
and Up Main 0045 Sun  |0720 Sun
Subway Jn Link Line/Royal Possession |29/03/26 29/03/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession  |29/03/26 29/03/26
(London) Junction (inc) Line 1 0045 Sun {0720 Sun
Southall Brentford GF Single Possession  [29/03/26 29/03/26
0045 Sun  |0720 Sun
Southall East Jn  [Southall West Jn Southall West Possession |29/03/26 29/03/26
Loop 0045 Sun  |0720 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4053911 Up Brentford Loop
Continued West Ealing Greenford South Jn |Down and Up Possession |29/03/26 29/03/26
Greenford/Branch 0045 Sun 0550 Sun
West Ealing West Ealing Bay |Possession |29/03/26 29/03/26
Platform 5 0045 Sun  |0550 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |29/03/26 29/03/26
No 1 0045 Sun 0550 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |29/03/26 29/03/26
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession |29/03/26 29/03/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 29/03/26 29/03/26
Reception 1, 2 & 3 Possession  |0045 Sun  |0550 Sun
Brentford GF Brentford Goods West London Sidings 29/03/26 29/03/26
Waste Possession  |0045 Sun  |0720 Sun
Day and Son GF Days Aggregates |Sidings 29/03/26 29/03/26
Terminal Possession  |0045 Sun  |0720 Sun
CrossRail Depot |CrossRail Depot Washer Bypass |Sidings 29/03/26 29/03/26
and Back Line Possession  |0045 Sun  |0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 29/03/26 29/03/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 29/03/26 29/03/26
West Possession 0045 Sun 0550 Sun
Southall West Jn Down Brentford  |Sidings 29/03/26 29/03/26
Siding Possession  |0045 Sun  |0720 Sun
Southall Yard
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To0|29/03/26 29/03/26
Sidings No 2 Loop |Electric 0045 Sun {0430 Sun
/ No 3 Loop Trains
Acton Main Line |Acton West Acton Dive-Under |Possession |29/03/26 29/03/26
0550 Sun 0720 Sun
Paddington Acton West Lines 4 and Possession |29/03/26 29/03/26
5/Down and Up 0550 Sun  |0720 Sun

Relief
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P2025/4084290 [SO110 Nine EIms Jn Linford St Jn Down Waterloo Possession  |03/04/26 07/04/26 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT
S0250 Curve 0045 Fri 0400 Tue CLEAR. STOCK CAN BERTH IN PLATFORMS 20 TO
SW100 Up Waterloo 24.
SW210 Curve
Queenstown Clapham Jn Down Windsor Possession  |03/04/26 07/04/26 SWR: WINDSOR SIDE SERVICES TO START &
Road Fast 0045 Fri 0400 Tue TERMINATE AT CLAPHAM JN.
HAMPTON COURT AND GUILDFORD VIA COBHAM
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |03/04/26 07/04/26 SERVICES TO START & TERMINATE AT
WS 0045 Fri 0400 Tue SURBITON. CHESSINGTON SERVICES WILL NOT
. . . . RUN. CUSTOMERS TO TRANSFER ONTO
International Jn Windsor Relief Possession 03/04/26 07/04/26 ALTERNATIVE SERVICES. RAIL REPLACEMENT
Line 1 , 0045 Fri 0400 Tue ROAD SERVICES TO OPERATE BETWEEN
\If\i’r']';dgm Relief WORCESTER PARK AND CHESSINGTON.
Nine Elms Jn DW/DWF Possession 03/04/26 07/04/26 LUL: PICCADILLY LINE SERVICES BETWEEN
0045 Fri 0400 Tue ACTON TOWN AND HEATHROW AIRPORT AND
Waterloo Platforms 12 to 24 |Possession 03/04/2§ 07/04/26 g:gTH?/:gLSI.’?CE) EERJA?,\IIE.I.SAT,\?EYDV'IMBLEDON &
0045 Fri 0400 Tue
West London Jn  |Latchmere No.3Jn |Down Sheepcote |Possession |03/04/26  |07/04/26 ;Y](SF;';?B?EL'VERY S&C REFURB 1535pts/1536pts
(SW) IL_J?)nSeheepcote 0045Fri 0400 Tue WORKS DELIVERY PL REFURB PLATFORM 16
Lane
Waterloo Up Windsor Possession |03/04/26 07/04/26
Slow/Windsor 0045 Fri 0400 Tue
Reversible
Up Windsor
Fast/Up Windsor
Waterloo Waterloo North Siding Sidings 03/04/26 07/04/26
Possession  |0045 Fri 0400 Tue
P2026/4075264 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|05/04/26 05/04/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED
D/U Pass Lps/P 1-
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4085431 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |03/04/26 07/04/26 CHARING CROSS PLATFORMS 1 TO 3 TO BE
S0510 0120 Fri (0400 Tue (27 hrs) ~ |OUTBERTHED
Ewer Street Jn Down Charing Possession  |03/04/26 07/04/26 LONDON BRIDGE PLATFORMS 10 & 11 TO BE
Cross Slow 0120 Fri 0400 Tue (27 hrs) OUTBERTHED
Up Charing Cross
Slow LL SE TRAINS TO RUN TO/FROM CANNON
London Bridge Down Charing X |Possession |03/04/26 07/04/26 STREET
Fast/_Down 0120 Fri 0400 Tue (27 hrs)
Charing _Cross GTR SERVICES TO BE AMENDED AS FOLLOWS:
Up Charing _ 9J** WILL NOT RUN
Cross/Up Charing 9R** TO RUN 1TPH EXTENDED TO HORSHAM AND
_ . X Fast i 1TPH TO OPERATE AS 9M** AND TERMINATE AT
London Bridge  |Bricklayers Arms Jn |10 Possession |03/04/26 07/04/26 BLACKFRIARS
Reversible/Sussex 0120 Fri 0400 Tue (27 hrs) 9T** & 9S88 TO TERMINATE AT THREE BRIDGES
Reversible
9 Reversible/Down SOUTHEASTERN MAIN LINE DIVERSIONS TO
Sussex Slow VICTORIA
Courthill Loop South |7 Reversible/Down|Possession |03/04/26 07/04/26
Jn Kent Fast/Down 0120 Fri 0400 Tue (27 hrs) HASTINGS LINE DIVERSIONS VIA MID KENT LINE
Fast
Up Kent Fast/8 Up RAIL REPLACEMENT ROAD SERVICE TO
London Bridge Platforms 6t0 9  |Possession |03/04/26 07/04/26 OPERATE AS FOLLOWS:
0120 Fri 0400 Tue (27 hrs) LEWISHAM TO ORPINGTON
Platform 10 to 13 LEWISHAM TO DARFORD VIA SIDCUP
gg‘;tdh‘g’r?rk Park |6 Down Possession gf;%“":zr.e gzcl)%"fs o7 b NO ACCESS TO HITHER GREEN PAD OR
i ue (27 hrs)  |BRAMDEAN SIDINGS
North Kent East |Courthill Loop South |1 Down / Down Possession |03/04/26 07/04/26 FREIGHT SERVICES TO / EROM ISLE OF GRAIN
Jn Jn Kent Slow 0120 Fri 0400 Tue (27 hrs)
Up Kent Slow / 3 TO DIVERT VIA BEXLEYHEATH
Up
New Cross 3Up Possession |03/04/26 07/04/26
4 Down 0120 Fri 0400 Tue (27 hrs) WORK: MTCE
Parks Bridge Jn _|Ladywell Jn Down Ladywell  |Possession |03/04/26 | 07/04/26 WORK: PARKS BRIDGE RESIGNALLING
Loop 0120 Fri 0400 Tue (27 hrs) COMMISIONING
WORK: SID - GREEK STREET - REPAIRS
Down Ladywell
Loop WORK: SID TRACK - HITHER GREEN - PREP
Up Ladywell Loop WORK: SID - RED CROSS WAY - REPAIR
WORK: WD - BRAMDEAN DEPARTURES
Up Ladywell Loop WORK: WD - HITHER GREEN ARRIVALS AND
Tanners Hill IJn Lewisham Vale Jn  |Up Tanners Hill Possession  |03/04/26 07/04/26 DEPARTURES
Down Tanners Hill 0120 Fri 0400 Tue (27 hrs)
Chislehurst Jn St. Mary Cray Jn Reversible Possession  |05/04/26 06/04/26
Chatham Loop 0120 Sun  |0400 Mon (27 hrs)
Courthill Loop Courthill Loop South |Down Courthill Possession  |05/04/26 06/04/26
North Jn Jn Loop 0120 Sun 0400 Mon (27 hrs)

Up Courthill Loop

Electronic Copy - Uncontrolled when printed

Page

276




Network Rail

Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4085431 Courthill Loop Petts Wood Jn Up Fast/ Up Kent |Possession |05/04/26 06/04/26
Continued South Jn Fast 0120 Sun  |0400 Mon (27 hrs)
Down and Up
Slow
Down Kent Fast /
Down Fast
Crayford Spur A |Crayford Spur B Jn  |Dn/Up Crayford |Possession |05/04/26 06/04/26
Jn Spur 0120 Sun  |0400 Mon (27 hrs)
Grove Park Bromley North Down Bromley Possession |05/04/26 06/04/26
Branch 0120 Sun 0400 Mon (27 hrs)
Up Bromley
Branch
Grove Park Bromley Branch  |Possession |05/04/26 06/04/26
Platform 0120 Sun  |0400 Mon (27 hrs)
Hawkwood Jn Chislehurst Jn Up Chatham Possession |05/04/26 06/04/26
Loop(pt) 0120 Sun {0400 Mon (27 hrs)
Hither Green Jn  |Dartford Jn Up Dartford Loop |Possession |05/04/26 06/04/26
Down Dartford 0120 Sun  |0400 Mon (27 hrs)
Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession  |05/04/26 06/04/26
Hither Green Spur 0120 Sun  |0400 Mon (27 hrs)
St. Mary Cray Jn |Hawkwood Jn Up Chatham Possession |05/04/26 06/04/26
Loop(pt) 0120 Sun 0400 Mon (27 hrs)
Grove Park Grove Park Washer Lines 3/1 |Sidings 05/04/26 06/04/26
Grove Park Shed Possession  |0120 Sun  |0400 Mon (27 hrs)
Sidings 1-12
Cripple Siding
Shunt Neck
Washer Lines 4/2
31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45
Hither Green Hither Green Loco Sidings/PAD |Sidings 05/04/26 06/04/26
Possession 10120 Sun {0400 Mon (27 hrs)
Sidcup Sidcup Down Siding Sidings 05/04/26 06/04/26
Possession 10120 Sun {0400 Mon (27 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4078820 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |04/04/26 04/04/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |04/04/26 04/04/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession  |04/04/26 04/04/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |04/04/26 04/04/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2025/4079392 |S0O130 Buckland Jn Deal Down Deal Possession |03/04/26 07/04/26 AT CANTERBURY EAST UP TRAINS WILL START
S0160 0200 Fri 0330 Tue BACK FROM THE DOWN PLATFORM
S0240 Up Deal
Dover Priory Dover Priory Plats 1-3,Up P Possession |03/04/26 07/04/26 /AT DEAL DOWN TRAINS TO START BACK FROM
Loop 0200 Fri 0330 Tue THE UP PLATFORM
Folkestone East |Canterbury East Down Main/Up Possession  |03/04/26 07/04/26 DOVER PRIORY PLATFORM 3 TO BE
Chatham 0200 Fri 0330 Tue OUTBERTHED
Down Chatham/Up
Main RAIL REPLACEMENT ROAD SERVICES TO
Canterbury East |Canterbury East Up Siding Sidings 03/04/26 07/04/26 OPERATE AS FOLLOWS:
Possession 0200 Fri 0330 Tue FOLKESTONE CENTRAL TO DEAL
: : _ _ CANTERBURY EAST TO DOVER PRIORY
Dover Priory Dover Priory 1-3 Sidings Sidings 03/04/26 07/04/26
Possession 0200 Fri 0330 Tue
Shepherds Well [Shepherds Well Down Sidings Sidings _ 03/04/26 07/04/26 WORK: MTCE
Possession 0200 Fri 0330 Tue WORK: PLTR

WORK: SID - FOLKESTONE ROCKCUTTING
WORK: SID - DOVER SWITCH GEAR RENEWAL
WORK: WD - PRIORY TUNNEL CWR

CONVERSION
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4080663 |SO140 Borough Green |Borough Green and |Down Passenger |Possession |05/04/26 06/04/26 RAIL REPLACEMENT ROAD SERVICE TO
and Wrotham Wrotham Loop 0200 Sun 0455 Mon OPERATE BETWEEN SEVENOAKS AND
MAIDSTONE EAST
Otford Jn Maidstone East Down Maidstone |Possession |05/04/26 06/04/26
Up Maidstone 0200 Sun {0455 Mon TRAINS TO START AND TERMINATE IN
PLATFORM 2 AT MAIDSTONE EAST VIA ME43PTS.
Otford Jn Up Goods Loop  |Possession |05/04/26 06/04/26
0200 Sun  |0455 Mon CHANNEL TUNNEL FREIGHT SERVICES TO BE
DIVERTED VIA REDHILL
HOTHFIELD FREIGHT SERVICES TO BE RETIMED
OR CANCELLED
WORK: MTCE
WORK: SID - EAST MALLING TRESTLE
PLATFORM REPAIRS
P2026/4079933 [SO170 Bo Peep Jn Ore Down Hastings/Up|Possession  |05/04/26 05/04/26 WORK: PLTR - HASTINGS - FOLLOW UP
S0O200 Ore/Up Siding 0100 Sun  |0630 Sun
S0600 Down Ore/Up
Hastings
Hastings Hastings Platforms 1-4 Possession  |05/04/26 05/04/26
0100 Sun  |0630 Sun
Hastings Hastings Brighton Sidings |Sidings 05/04/26 05/04/26
Park Sidings Possession 10100 Sun {0630 Sun
P2026/4076879 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |05/04/26 05/04/26 GTR TO STABLE IN SMITHFIELD SIDINGS
LN3216 0145 Sun  |0800 Sun SMITHFIELD SIDINGS TO BE OUTBERTHED
S0280 Platform 4
Loughborough Jn Down Holborn Possession  |05/04/26 05/04/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
Slow 0145 Sun 0800 Sun OUTBERTHED
Up Holborn Slow GTR TO STABLE IN SMITHFIELD SIDINGS
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |05/04/26 05/04/26 WORK: MTCE
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  |05/04/26 05/04/26
Down Snowhill 0145 Sun 0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  |05/04/26 05/04/26
Hill/Down Holborn 0145 Sun  |0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 05/04/26 05/04/26
Possession |0145 Sun  [0800 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076924 |SO400 St. Pancras Stratford All CTRL Lines Possession  |05/04/26 05/04/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |05/04/26 05/04/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2026/4077165 |S0O400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |06/04/26 06/04/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
_ _ NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  |06/04/26 06/04/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |06/04/26 06/04/26
International West|International Depot 0025 Mon 0440 Mon
Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4077853 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |05/04/26 05/04/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun 0610 Sun
SO560 WORK: MTCE
SW300 Redhill Godstone Down Possession  |05/04/26 05/04/26
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |05/04/26 05/04/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  |05/04/26 05/04/26
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 05/04/26 05/04/26
Siding Possession  |0105 Sun 0610 Sun
Redhill Redhill Loco Sidings Sidings 05/04/26 05/04/26
Possession  |0105 Sun (0610 Sun
Reigate Reigate Down Siding Sidings 05/04/26 05/04/26
Possession |0105 Sun (0610 Sun
P2026/4077397 |SO500 Three Bridges Crawley Down and Up Line Blockage|04/04/26 04/04/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|04/04/26 04/04/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4076548 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|05/04/26 05/04/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0630 0230 Sun 0540 Sun OUTBERTHED
Moulsecoomb Down and Up East|Line Blockage|05/04/26 05/04/26 WORK: MTCE
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|05/04/26 05/04/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2026/4076443 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|04/04/26 04/04/26 WORK: MTCE
S0630 0050 Sat  |0435 Sat
London Road Down and Up East|Line Blockage|04/04/26 04/04/26
(Brighton) Branch 0050 Sat (0435 Sat
P2026/4085433 |SO520 Arundel Jn Chichester Down & Up Possession  |05/04/26 06/04/26 SOUTHERN SERVICES TO START/TERMINATE AT
S0640 Brighton/Down & 0120 Sun 0120 Mon LITTLEHAMPTON AND CHICHESTER.
Up
Barnham Barnham Down Loop Possession  |05/04/26 06/04/26 SOUTHERN 1IN TO ONLY OPERATE BRIGHTON TO
0120 Sun {0120 Mon LITTLEHAMPTON. PASSENGERS BETWEEN
HAVANT AND SOUTHAMPTON CENTRAL TO USE
Bognor Regis Down and Up Possession |05/04/26 06/04/26 SWR SERVICES VIA FRATTON.
Branch 0120 Sun 0120 Mon
. . . RAIL REPLACEMENT ROAD SERVICE TO
Bognor Regis Bognor Regis Platforms 1 - 4 Possession  |05/04/26 06/04/26 OPERATE AS FOLLOWS:
0120 Sun 0120 Mon CHICHESTER AND LITTLEHAMPTON.
Ford Jn Littlehampton Jn Down & Up West |Possession |05/04/26 07/04/26 BARNHAM AND BOGNOR REGIS.
Curve 0120 Sun 0400 Tue SOUTHERN TO BERTH A MAXIMUM OF 4 X 4 CAR
Barnham Barnham Up Sidings Sidings 05/04/26  |06/04/26 UNIT AT PORTSMOUTH HARBOUR/SOUTHSEA.
Possession
0120 Sun 0120 Mon PLATFORM 4 AT BOGNOR REGIS TO BE
Bognor Regis Bognor Regis Middle Sidings  |Sidings 05/04/26  |06/04/26 OUTBERTHED.
- Possession 10120 Sun {0120 Mon
Nos 1 - 3 Sidings PLATFORM 1 AT BARNHAM TO BE OUTBERTHED.
Arundel Jn Barnham Down and Up Possession |06/04/26 07/04/26
Brighton/Main 0120 Mon  |0400 Tue
P2025/4080852 |SO600 Willingdon Jn St. Leonards WM Down Bexhill Possession  |03/04/26 07/04/26 WORK: WD - COLLINGTON RERAIL
Up Bexhill 0120 Fri 0400 Tue
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4085434 |SO680 Streatham Jn Streatham Common |Down and Up Possession |05/04/26 01/03/27 SOUTHERN VICTORIA TO EPSOM / DORKING
SO700 Jn Streatham Spur 0105 Sun |0515 Mon SERVICES WILL NOT RUN.
SW105
Streatham North |Streatham South Jn |Reversible Fast |Possession |05/04/26 01/03/27 THAMESLINK SERVICES DIVERTED VIA CRYSTAL
Jn Spur 0105 Sun  |0515 Mon PALACE,
Down and Up 'WEST CROYDON AND SUTTON TO
Slow Spur START/TERMINATE BACK
Streatham South |Wimbledon Down & Up St. Possession |05/04/26 01/03/27 FROM WIMBLEDON PLATFORM 9
Jn Helier 0105 Sun  |0515 Mon
_ . TULSE HILL AND SUTTON VIA HACKBRIDGE
Tulse Hill Sutton Down and Up Possession  |05/04/26 01/03/27
Portsmouth 0105 Sun 0515 Mon LIMITS AT SUTTON ALLOW FOR REVERSAL OF

RHTT
WORKINGS

WORK: MTCE
WORK: WD - STREATHAM SOUTH S&C 404PTS
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4083569 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |04/04/26 05/04/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |04/04/26 05/04/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 04/04/26 05/04/26 IALL UNITS STABLED IN PLATEORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |05/04/26 05/04/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |05/04/26 05/04/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/D du
(e Reliet " 0040 Sun 0740 Sun (Shrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |05/04/26 05/04/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  |05/04/26 05/04/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |05/04/26 05/04/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 05/04/26 05/04/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |05/04/26 05/04/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |05/04/26 05/04/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |05/04/26 05/04/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |05/04/26 05/04/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |05/04/26 05/04/26
Oak Carriage 0140 Sun  |0445 Sun (5 hrs)

Loop A and B

Electronic Copy - Uncontrolled when printed

Page

284




Network Rail

Kent and Sussex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4080504 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |05/04/26 06/04/26 TRAINS TO RUN OVER MAIN LINES
Gw103 0040 Sun  |0500 Mon
GW130 RAIL REPLACEMENT ROAD SERVICE TO
GW174 |Acton WellsJn  |Acton Canal Wharf |Down and Up Possession |05/04/26 06/04/26 OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
GW178 Cricklewood 0040 Sun  |0500 Mon /AND RICHMOND
XR001 . CHANNEL TUNNEL FREIGHT SERVICES VIA THE
Acton West Down and Up Possession 05/04/26 06/04/26 WEST LONDON LINE
Poplar 0040 Sun  [0500 Mon
Grand Canal Old Oak Common  |Engine and Possession |05/04/26 06/04/26
- h - WORK DETAILS = EIS OF POPLARS
Junction East Jn Carriage Line 0040 Sun  |0500 Mon ELECTRIEICATION
Hanwell Hanwell Bridge Hanwell Spur East|Possession |05/04/26 06/04/26
0040 Sun (0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |05/04/26 06/04/26
West Loop 0040 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession  |05/04/26 06/04/26
Down Goods 0040 Sun  |0500 Mon
Loops
Ladbroke Grove |Old Oak Common |Carriage Line and |Possession |05/04/26 06/04/26
East Jn Engine Siding 0040 Sun  |0500 Mon
Southall East Jn Down and Up Possession |05/04/26 05/04/26
Main 0040 Sun  |0600 Sun
Down and Up Possession  |05/04/26 06/04/26
Relief 0040 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Back Line Possession |05/04/26 06/04/26
East Jn Washer Bypass 0040 Sun  |0500 Mon
West Ealing Greenford South Jn |Down and Up Possession  |05/04/26 06/04/26
Greenford/Branch 0040 Sun  |0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |05/04/26 06/04/26
No 1 0040 Sun  |0500 Mon
Willesden High  |Acton Central Down NLL Possession |05/04/26 06/04/26
Level Jn Up NLL 0040 Sun  |0500 Mon
Ladbroke Grove |Acton West Down and Up Possession |05/04/26 05/04/26
Main 0600 Sun 0720 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4083539 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |05/04/26 06/04/26 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |05/04/26 06/04/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |05/04/26 06/04/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |06/04/26 06/04/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |06/04/26 06/04/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |06/04/26 06/04/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  |06/04/26 06/04/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |06/04/26 06/04/26
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 06/04/26 06/04/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |06/04/26 06/04/26
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |06/04/26 06/04/26
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |06/04/26 06/04/26
(London) Line 1 0435 Mon 0535 Mon
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