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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Clapham Jn

Durnsford Road

Waterloo

Waterloo

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Clapham Jn

Waterloo

Waterloo

Factory Jn

Longhedge Jn

P2026/4161818

P2026/4164717

WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR



SWR: 2K79,1B01, 2K05 & 2D07 TO DIVERT VIA 
EAST PUTNEY. 2D06 & 2D08 TO START FROM 
PLATFORM 5 AT WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.



TRACK MAINTENANCE: CW02b

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.





WORK: SID TRACK - PLTR - LONGHEDGE - 
FOLLOW UP

SW100
SW105

SO250
SW100

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

27Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

05/10/26

05/10/26

05/10/26

04/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0415 Mon

0415 Mon

0415 Mon

0100 Sun

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Middle Siding 
No.1
Up Siding

Middle Siding 
No.2
Down Siding

Engineers Sidings

Up Siding

Down Main

Up Main

Shunting 
Neck/Down 
Fawley 
Up/Loop/Down 
Fawley Up
Goods Loop

Inwards Road

Outwards Road

Down Sidings

Bournemouth

Brockenhurst

Lymington Pier

Branksome

Bournemouth

Brockenhurst

Poole

Fawley Ground 
Frame

Totton

Branksome

Totton

Bournemouth

Brockenhurst

Totton

Bournemouth

Brockenhurst

Redbridge Jn

Totton

Branksome

Totton

P2026/4163010 SWR: FRIDAY NIGHT 2B77 TO TERMINATE AT 
SOUTHAMPTON CENTRAL, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.

ALL WEEKEND SERVICES TO START/TERMINATE 
AT SOUTHAMPTON CENTRAL, SHUTTLE SERVICE
TO OPERATE BETWEEN POOLE AND 
WEYMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AND POOLE. 



XC: ALL WEEKEND, BOURNEMOUTH SERVICES 
TO START & TERMINATE AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SOUTHAMPTON 
AIRPORT PARKWAY AND BOURNEMOUTH.



BROCKENHURST DOWN SIDING/ENGINEERS 
SIDING TO BE KEPT CLEAR.



BOURNEMOUTH PLATFORM 1 AND THE UP 
SIDING TO BE KEPT CLEAR.



PARTS 1 AND 2



DRAINAGE REFURB WIDDEN CLOSE

WORKS DELIVERY RERAIL SWAY DOWN

STRUCTURES RIVER AVON SCAFFOLD

E&P POKESDOWN SUBSTATION T&C SECTION 
PROVING REQUIRED

WORKS DELIVERY S&C REFURB BOURNEMOUTH 
2024pts

WDU BEAULIEU RERAIL UP LINE

WDU S&C REFURB/PL REFURB BROCKENHURST


PART 2 ONLY



TRACK MAINTENANCE ER04

TRACK MAINTENANCE: BrG02

BRIDGE EXAMINATION: ASHLEY RD

SW105
SW155
SW160

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

2355 Sat

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

04/10/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0955 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Romsey

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Eastleigh East Jn

P2026/4162768

P2026/4162329

ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
BE KEPT CLEAR.



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT HAVANT. SERVICES 
FROM EASTLEIGH & SOUTHAMPTON TO START &
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM HAVANT & 
FAREHAM TO PORTSMOUTH HARBOUR. 



GTR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT HAVANT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BARNHAM AND PORTSMOUTH HARBOUR.



GWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FAREHAM AND PORTSMOUTH HARBOUR. GWR 
TO BERTH UNITS AT SOUTHAMPTON DOWN BAY 
SIDING AND FAREHAM UP BAY.



*** SPECIAL WORKING INSTRUCTIONS ***

 

AT FAREHAM DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PORTSMOUTH LINE 
(PLATFORM 3). A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
DEPART ON THE AUTHORITY OF POSITION LIGHT
SHUNT SIGNAL E280.



TRACK MAINTENANCE HG03a

SIGNALLING HAVANT RELOCK CONSTRUCTION

CRITICAL JN TAMP PORTSMOUTH HARBOUR

S&C GRINDER PORTCREEK JN

C44 GRINDER

BRIDGE EXAMINATION: BLACKFRIARS RD

SWR: ON SATURDAY NIGHT, 2S99 WILL 
TERMINATE AT EASTLEIGH AND 2S75 WILL 
TERMINATE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, 2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 
TO START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH. 



XC: 5O06 TO DIVERT VIA WINCHESTER.



TRACK MAINTENANCE: E SPEC

SO520
SW110
SW140

SW115
SW130
SW150

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0040 Sun

0040 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1010 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Warminster

Up Warminster

Down Main/Down 
Exeter
Exeter Main/Up 
Exeter/Up Main
Up Dean

Down Dean

East Bay (Plat 6)

Platform Loop

East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
West Bay 
(Platform 5)
Quidhampton 
Sidings

Exeter 
Main/Tisbury 
Loop/Gillingham 
Down Loop
Up Exeter/Exeter 
Main
Gillingham Up 
Siding

Wilton Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Gillingham West Jn

Gillingham (Dorset)

Beechgrove GF

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Wilton Jn

Wilton South

Gillingham 
(Dorset)

P2026/4167443

P2026/4161767

SALISBURY, PLATFORMS 2, 3, 4, 5, 6 & HOLDING 
SIDING TO BE KEPT CLEAR.



2S99 TO TERMINATE ROMSEY SATURDAY NIGHT.
1L13 TO TERMINATE AT ANDOVER

1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE 

1L73 TO TERMINATE IN PL6 ECS TO RUN INTO 
EAST CARRIAGE HOLDING SIDINGS

1L07 TO START AT YEOVIL JN

1L20 & 1L24 TO START AT ANDOVER

5S99 TO BE AMENDED.

5Y73 WILL NOT RUN

5O06 TO DIVERT VIA WINCHESTER

2S75 TO TERMINATE AT ROMSEY

ECS TO FORM 1L18 FROM EAST CARRIAGE 
HOLDING SIDINGS



TRACK MAINTENANCE: SG03

BRIDGE EXAMINATION: CATHERINE FORD

STANDARD POSSESSION Y01

GW5001
SW115
SW150
SW170

SW115

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0850 Sun

0950 Sun

2000 Sun

0001 Sun

0001 Sun

0001 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

04/10/26

04/10/26

04/10/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

1900 Sun (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down Relief

Up Main

Down Main

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Moreton Cutting

Moreton Cutting

Moreton Cutting

Basingstoke

Basingstoke

Basingstoke

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Reading West Jn

Reading High 
Level Jn

Reading High 
Level Jn

Basingstoke

Southcote Jn

Basingstoke

P2026/4132259

P2026/4161781

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



1900 SUN TO 0500 MON 

TRAINS TO RUN OVER RELIEF LINES



WORK DETAILS = MAINTENANCE, TILEHURST 
LADDER S&C TAMP

TRACK MAINTENANCE: B11A

GW103
GW220
GW225
GW500
SW125

GW500
SW125

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0045 Sun

0140 Sun

0140 Sun

0140 Sun

0130 Sat

0130 Sat

0130 Sat

0130 Sat

04/10/26

04/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0710 Sun

0710 Sun

0430 Mon

0430 Mon

0430 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur
Up Siding

Up Twickenham

Down 
Twickenham
Up Staines Goods
Loop

Down Windsor

Up Windsor

Up Siding East

Staines Berthing 
Sidings No.1 to 
No.4

Dorking

Effingham Jn

Shepperton

Fulwell Jn

Shepperton

Virginia Water

Staines

Windsor and Eton 
Riverside

Staines

Epsom

Leatherhead Jn

Shacklegate Jn

Strawberry Hill Jn

Shepperton

Feltham

Staines

Staines Jn

Staines

P2026/4161819

P2026/4162784

P2026/4162767

SWR: 1D81 TO TERMINATE AT EPSOM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EPSOM AND DORKING.



TRACK MAINTENANCE: WW05

2Hxx SHEPPERTON SERVICES TO DIVERT TO 
HAMPTON COURT. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN KINGSTON AND
SHEPPERTON.



E&P: KEMPTON PARK LV SWITCH GEAR 
EQUIPMENT DELIVERY (KIROW)

TRACK MAINTENANCE: FW11

SHUNTS AVAILABLE AT VIRGINIA WATER.



SWR: WINDSOR, WOKING & WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START & 
TERMINATE AT HOUNSLOW & FELTHAM. 
READING SERVICES WILL DIVERT VIA 
WEYBRIDGE AND SHUNT VIA VIRGINIA WATER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM HOUNSLOW TO WINDSOR AND 
VIRGINIA WATER.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.



WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR. 

STAINES UP SIDING EAST AND UP STAINES 
GOODS LOOP TO BE KEPT CLEAR.



WORK DELIVERY STAINES S&C REFURB

E&P SUNNYMEADS AND STAINES MOOR LV 
SWITCHGEAR MATERIAL DELIVERY

SO680
SO685
SW180
SW183

SW190
SW245

SW210
SW250

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

03/10/26

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0030 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Up Redhill

Down Redhill

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Gomshall

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Merstham

Redhill

Shalford Jn

P2026/4168761

P2026/4116510

P2026/4164162

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRACK MAINTENANCE: G SPECIAL

EA1310
EA1330
EA1360
GW130
MD167
SW240

SO500
SO550
SO560
SW300

SO560
SW300

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0710 Sun

0710 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast

Up Fast

Up Slow

Down Slow

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Hook

Hook

Brockenhurst

Lymington Pier

Sway

Totton

Brockenhurst

Totton

Pirbright Jn

Pirbright Jn

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

P2026/4161805

P2026/4161806

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

1B77,1B81 TERMINATE AT SOUTHAMPTON,

1B26 START SOUTHAMPTON. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON AND 
BOURNEMOUTH



TRACK MAINTENANCE: BR01A.



STANDARD WORKSITE: 82m06ch to 93m62ch / 
98m15ch (BLP)

SW105

SW105
SW155
SW160

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

28Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0400 Mon

0400 Mon

0400 Mon (52 hrs)

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Cobham

Up Cobham

Up Ash

Down Ash

Down Bay

Up Yard CS

Up Ash

Down Ash

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading
Up Main/Up 
Guildford
Down 
Guildford/Down 
Main
North Box Sidings

Woking Down 
Yard All Sidings

Guildford

Guildford

Wanborough

Shalford Jn

Haslemere

Guildford

Woking Down Yard

Clandon

Guildford

Reigate

Woking Jn

Guildford

Woking Down 
Yard

P2026/4161329 GUILDFORD PLATFORMS 1 TO 5 AND NORTH BOX
SIDINGS TO BE KEPT CLEAR.



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT WOKING. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HASLEMERE 
AND PORTSMOUTH HARBOUR. GUILDFORD TO 
FARNHAM SERVICES ON SATURDAY WILL NOT 
RUN. 2NXX ASCOT SERVICES ON SUNDAY WILL 
START/TERMINATE AT ALDERSHOT. 2GXX & 2DXX
SERVICES TO START & TERMINATE AT 
CLANDON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN CLANDON AND 
GUILDFORD, BETWEEN WOKING AND 
HASLEMERE AND BETWEEN ALDERSHOT AND 
GUILDFORD.



GWR: GATWICK AND REDHILL SERVICES TO 
OPERATE BETWEEN READING AND GUILDFORD 
ONLY. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN GUILDFORD AND GATWICK 
AIRPORT.



BROOK LC WILL BE CLOSED TO ROAD TRAFFIC 
FOR THE DURATION

BURROW LC WILL BE CLOSED TO ROAD TRAFFIC
FOR THE DURATION

TANGLEY LC WILL BE CLOSED TO ROAD TRAFFIC
0035 TO 0510 SAT AND 0030 TO 0645 SUN

FARNCOMBE EAST LEVEL CROSSING TO BE 
CLOSED 2300 SATURDAY - 0600 SUNDAY.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT CLANDON DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND TO START BACK AS UP 
TRAINS FROM THE DOWN PLATFORM LINE. 
CLANDON GROUNDFRAME WILL BE STAFFED. 



ONLY PLATFORM 2 TO BE USED AND A MINIMUM 
OF 6 MINUTES IS REQUIRED BETWEEN A 
SERVICE DEPARTING CLANDON TOWARDS 
HORSLEY AND THE NEXT SERVICE ARRIVING AT 
CLANDON FROM THE HORSLEY DIRECTION.



TRACK RENEWALS: 44400124 SURVEY

WDU: WORPLESDON CONDUCTOR RAIL

DRAINAGE: GREYSWOOD CUTTING REFURB

DRAINAGE: GUILDFORD (L/E)REFURB

DRAINAGE: SHALFORD REFURB

DRAINAGE: GOMSHALL CUTTING/ALBURY HEATH 
REFURB


SO560
SW110
SW180
SW200
SW265
SW300

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down 
Exeter/Down Main
Up Main/Up Exeter

Down Warminster

Up Warminster

Gillingham Down 
Loop

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
East Bay (Plat 6)

East Carriage 
Holding Sidings
Through Siding/Up
Siding/Shunting 
Neck
Holding Siding

West Carriage 
Siding
Reception Line

West Bay 
(Platform 5)
Quidhampton 
Sidings

Gillingham (Dorset)

Salisbury

Wilton Jn

Gillingham (Dorset)

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Andover

Beechgrove GF

Gillingham 
(Dorset)

Laverstock North 
Jn

Romsey

Salisbury

Salisbury

Wilton Jn

P2026/4161329

P2026/4161405

BUILDINGS: WITLEY STN FOOTBRIDGE 

BUILDINGS: SHALFORD STATION FOOTBRIDGE

F2P RESIGNALLING: IBJ RECOVERIES

TRACK MAINTENANCE; GHG06

TRACK MAINTENANCE: GG05

BRIDGE EXAMINATION PEDESTRIAN BRIDGE 
17/26

SWR: ON SATURDAY, 1L79 TO TERMINATE AT 
ANDOVER AND ECS TO BASINGSTOKE. ON 
SUNDAY, EXETER SERVICES WILL TERMINATE 
AT GILLINGHAM AND RESTART FROM ANDOVER. 
2RXX & 2SXX SERVICES WILL START/TERMINATE 
AT ROMSEY VIA SOUTHAMPTON. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
ANDOVER AND GILLINGHAM AND BETWEEN 
SALISBURY AND ROMSEY.



GWR: ON SATURDAY, PORTSMOUTH SERVICES 
WILL TERMINATE AT WARMINSTER AND 
RESTART FROM SALISBURY. ON SUNDAY, 
PORTSMOUTH SERVICES WILL TERMINATE AT 
WARMINSTER AND RESTART FROM 
SOUTHAMPTON. RAIL REPLACEMENT TO 
OPERATE BETWEEN WARMINSTER AND 
SALISBURY (SAT) AND BETWEEN WARMINSTER 
AND SOUTHAMPTON (SUN).



XC: 5O06 TO DIVERT VIA WINCHESTER



FLHH: 7O43/44 WILL NOT RUN.



NO ACCESS TO QUIDHAMPTON SIDINGS.



SALISBURY PLATFORM 6 TO BE KEPT CLEAR 
(SUN)



PARTS ONE & TWO:

WDU: UWCU UPGRADE HINDON ROAD 



PART TWO ONLY:

TRACK MAINTENANCE: ER07

S&C GRINDER SALISBURY

TUNNEL EXAMINATION: FISHERTON TUNNEL

GW5001
SW115
SW150
SW170

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4130899 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0050 Sun

0050 Sun

0050 Sun

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down 
Chessington
Up Chessington

Down and Up 
Sidings

Down Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Chessington South

Chessington South

Tolworth

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Motspur Park Jn

Chessington 
South

Tolworth

P2026/4131393

P2026/4161817

P2026/4162398

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK MAINTENANCE: Y05a

TRACK MAINTENANCE: WW SPECIAL

GW103
GW500
SW125

GW500
SW175
SW178

SW180
SW185

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/10/26

25/10/26

25/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0630 Sun

0630 Sun

0630 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0400 Mon

0400 Mon

0400 Mon (52 hrs)

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Up Twickenham

Down 
Twickenham
Up Staines Goods
Loop

Down Windsor

Up Windsor

Up Siding East

Staines Berthing 
Sidings No.1 to 
No.4
Down Hounslow

Up Hounslow

Up Windsor

Down Windsor

Down 
Twickenham
Up Twickenham

Up Siding East

Staines Berthing 
Sidings No.1 to 
No.4
Up Goods Loop

Leatherhead Jn

Epsom

Epsom

Virginia Water

Staines

Windsor and Eton 
Riverside

Staines

Feltham Jn

Windsor and Eton 
Riverside

Virginia Water

Staines

Cheam

Motspur Park Jn

Epsom

Feltham

Staines

Staines Jn

Staines

Hounslow Jn

Staines Jn

Whitton Jn

Staines

P2026/4161776

P2026/4161423

SWR: 1D81 TO TERMINATE AT LEATHERHEAD 
AND RUN ECS TO GUILDFORD.



GTR: 2B09 TO START FROM SUTTON.



TRACK MAINTENANCE: WW06a

ACCESS TO FELTHAM DEPOT AVAILABLE FROM 
THE LONDON END ON SATURDAY ONLY



SHUNTS AVAILABLE AT VIRGINIA WATER. 



SWR: WINDSOR, WOKING & WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START & 
TERMINATE AT HOUNSLOW/FELTHAM. READING 
SERVICES WILL DIVERT VIA WEYBRIDGE AND 
SHUNT VIA VIRGINIA WATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM HOUNSLOW/FELTHAM TO WINDSOR AND 
VIRGINIA WATER.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.



WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR.



STAINES UP SIDING EAST AND UP STAINES 
GOODS LOOP TO BE KEPT CLEAR.



STAINES BERTHING SIDINGS No.1 TO No.4 TO BE 
OUTBERTHED.



CURRENT TO MAINTAINED IN FELTHAM DEPOT.



PARTS ONE & TWO:

WDU STAINES S&C REFURB



PART TWO ONLY:

TRACK MAINTENANCE FD04

CRITICAL JN TAMP FELTHAM JN

SO680
SW180

SW210
SW250

25/10/26

25/10/26

25/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0055 Sun

0055 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

12/10/26

12/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0410 Mon

0410 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down 
Reading/Redhill
Up 
Redhill/Reading
Down Siding

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Gomshall

Reigate

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

P2026/4157242

P2026/4116511

GWR SERVICES TO TERMINATE/START AT 
GUILDFORD



SOUTHERN REIGATE SERVICES TO 
TERMINATE/START BACK FROM REDHILL. 



GWR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GATWICK AIRPORT AND 
GUILDFORD



SOUTHERN RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE REDHILL TO REIGATE. 



DOWN AND UP REDHILL LINES AVAILABLE TO 
TRAFFIC

ROUTE AVAILABLE FROM TONBRIDGE/REDHILL 
LINES TO ALL PLATFORMS AT REDHILL





WORK: MTCE

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO560
SW300

SO500
SO550
SO560
SW300

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

Olympia Platform 
Loop

Up West London

Down and Up 
High Level

Reception Road

North Pole Scrubs
Lane Siding

Down & Up West 
London

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Clapham Jn

Durnsford Road

Waterloo

Waterloo

Kensington Olympia

Falcon Jn

Willesden High Level
Jn

North Pole 
International Depot

North Pole Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

Clapham Jn

Waterloo

Waterloo

Kensington 
Olympia

Mitre Bridge Jn

North Pole Jn

Falcon Jn

Longhedge Jn

Ludgate Jn

West London Jn 
(SW)

Falcon Jn

P2026/4161772

P2026/4169087

WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR



SWR: 1B01, 2K79, 2K05 & 2D07 TO DIVERT VIA 
EAST PUTNEY. 2D06 & 2D08 WILL NOT RUN.



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.



TRACK MAINTENANCE: CW02b

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - PREP

SW100
SW105

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

29Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0110 Sun

0110 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0145 Sat

0145 Sat

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

19/10/26

19/10/26

0710 Sun

0710 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Down Main

Up Main

Inwards Road

Outwards Road

Ash Vale Jn

Farnborough

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Wareham

Branksome

Pirbright Jn

Woking Jn

Basingstoke

Hook

Southcote Jn

Basingstoke

Bournemouth

Branksome

P2026/4161773

P2026/4161775

P2026/4161350

SWR: 1B01 TO TERMINATE AT WOKING.



TRACK MAINTENANCE: W08

SWR: ON SATURDAY NIGHT, 1B01 TO TERMINATE
AT WOKING. ON SUNDAY, 2L13 TO TERMINATE 
AT FARNBOROUGH, 2L20 & 2L24 TO START FROM
FARNBOROUGH. 1B20 TO TERMINATE AT 
WINCHESTER AND RESTART AT WOKING. 1B11 
TO START AT WINCHESTER. 1L13 TO START AT 
ANDOVER. 1L18 & 1L20 TO TERMINATE AT 
ANDOVER RESTART AT WOKING. 1J22 TO BE 
RETIMED. 



GWR: 2J11 AND 2J12 WILL NOT RUN.



XC: 5M30 TO DIVERT VIA GUILDFORD.  



TRACK MAINTENANCE: B09

SWR SERVICES TO START/TERMINATE AT 
BOURNEMOUTH AND WAREHAM



RAIL REPLACEMENT ROAD SERVICES BETWEEN 
BOURNEMOUTH AND WAREHAM



TRACK MAINTENANCE: BrG02

CRITICAL JN TAMP: POOLE

SW105
SW120

GW500
SW105
SW115
SW125

SW105

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

17/10/26

17/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Cobham/Bay
Up Cobham

Down Reading

Up Reading

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Woking Down 
Yard All Sidings

Guildford

Dorking West

Haslemere

Guildford

Woking Down Yard

Clandon

Shalford Jn

Woking Jn

Guildford

Woking Down 
Yard

P2026/4161170 GUILDFORD, PLATFORMS 1-5 TO BE KEPT 
CLEAR. 



SWR: PORTSMOUTH SERVICES AND RAIL 
REPLACEMENT SERVICES TO TERMINATE AT 
WOKING. A SHUTTLE SERVICE TO OPERATE 
BETWEEN HASLEMERE AND PORTSMOUTH: 
2GXX & 1DXX SERVICES TO START AND 
TERMINATE AT CLANDON.



GWR: SERVICES TO START/TERMINATE AT 
GUILFORD, RRS TO OPERATE GUILFORD TO 
GATWICK.



NORTH BOX SIDING: UNITS TO BE CUT OUT.



*** SPECIAL WORKING INSTRUCTIONS  ***



AT CLANDON DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND TO START BACK AS UP 
TRAINS FROM THE DOWN PLATFORM LINE. 
CLANDON GROUNDFRAME WILL BE MANNED.



DRAINAGE: GUILDFORD LE REFURB

TRACK RENEWALS 44400124 FOLLOW UP

DRAINAGE: GRAYSWOOD CUTTING REFURB

DRAINAGE: SHALFORD REFURB

BUILDINGS: SHALFORD STATION FB 
STRENGTHENING

BUILDINGS: WITLEY STATION FB 
STRENGTHENING

F2P RESIGNALLING: IBJ RECOVERIES

TRACK MAINTENANCE: GG05b

TRACK MAINTENANCE: H01

C44 GRINDER: WOKING JN-GUILDFORD

BRIDGE EXAMINATION: BURDENSHOT

TUNNEL EXAMINATIONS: CHALK/SAND TUNNELS

SO560
SW110
SW200
SW265
SW300

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0110 Sat

0110 Sat

0025 Sat

0025 Sat

0025 Sat

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0300 Mon

0300 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Wilton Jn

Wilton Jn

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Beechgrove GF

Wilton Jn

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

P2026/4214256

P2026/4161437

SWR: SERVICES VIA WESTBURY TO BE 
AMENDED.



GWR: PORTSMOUTH SERVICES WILL TERMINATE
AT WARMINSTER AND RESTART FROM 
SOUTHAMPTON DUE TO OTHER WORK IN THE 
ROMSEY AREA. RAIL REPLACEMENT TO 
OPERATE BETWEEN WARMINSTER AND 
SOUTHAMPTON.



NO ACCESS TO QUIDHAMPTON SIDINGS.



SALISBURY PLATFORM 6 TO BE KEPT CLEAR 
(SUN)



WDU: UWCU UPGRADE HINDON ROAD

GWR: SERVICES TO TERMINATE AT SALISBURY 
AND RESTART AT SOUTHAMPTON CENTRAL



SWR: ROMSEY ROUNDER SERVICES WILL NOT 
RUN



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON CENTRAL, ROMSEY AND 
EASTLEIGH.



FREIGHTLINER:

7V98, 7052, 7V07, 7O43/44 WILL NOT RUN.

4O51 TO BE DIVERTED VIA SWINDON, DIDCOT, 
READING AND BASINGSTOKE.  





WDU; BUDD LANE PLAIN LINE REFURB

TRACK MAINTENANCE: E10/S04

GW5001
SW115
SW150
SW170

SW115
SW130
SW150

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0010 Sat

2240 Sat

0930 Sun

17/10/26

18/10/26

19/10/26

2240 Sat

0930 Sun

0500 Mon

Possession

Possession

Possession

Exeter 
Main/Honiton Up 
Loop/Exeter 
Main/Up Exeter
Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Down 
Exeter/Exeter 
Main/Waterloo 
Main
Waterloo Main/Exe
Main/Honiton Up 
Loop/Up Exeter
Exeter 
Main/Honiton Up 
Loop/Exeter 
Main/Up Exeter
Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main

Honiton

Pinhoe

Honiton

Axminster

Axminster

Axminster

P2026/4161254 SWR SERVICES TO TERMINATE AT HONITON AND
RESTART FROM AXMINSTER

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



TRACK MAINTENANCE: YG03

GW610
SW115

17/10/26

17/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131776 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry Hill

Up Siding

All Sidings

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Kingston

Shepperton

Fulwell Jn

Shacklegate Jn

Shepperton

Strawberry Hill 
Depot

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Kingston

New Malden Jn

Strawberry Hill Jn

Twickenham

Shepperton

Strawberry Hill 
Depot

P2026/4131776

P2026/4167824 SATURDAY NIGHT - 2K79 TO BE DIVERTED TO 
SURBITON, ECS TO WIMBLEDON

SUNDAY - SHEPPERTON SERVICES WILL NOT 
RUN. KINGSTON SERVICES TO BE DIVERTED 
HAMPTON COURT. RAIL REPLACEMENT SERVICE
TO OPERATE.



E&P KEMPTON PARK LV SWITCHGEAR: ETE 
WORKS

WDU: STRAWBERRY HILL POINTS HEATING

TRACK MAINTENANCE: FD03

FELTHAM RESIGNALLING: IBJ RECOVERIES

SW190
SW245

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down 
Twickenham
Up Twickenham

Up Goods Loop

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Feltham Depot

Feltham Jn

Whitton Jn

Staines

Staines

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Feltham Depot

Hounslow

Hounslow Jn

Twickenham

Staines

Merstham

Redhill

P2026/4161154

P2026/4116512

WDU: HOUNSLOW-FELTHAM JN PLAIN LINE 
REFURB

FELTHAM RESIGNALLING: IBJ RECOVERY

TRACK MAINTENANCE: FW02

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SW210
SW230

SO500
SO550
SO560
SW300

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4161778

P2026/4169036

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: CCW03

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - PREP

SO110
SW100

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

30Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

25/10/26

26/10/26

26/10/26

26/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0255 Sun

0300 Mon

0300 Mon

0300 Mon

0255 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Fast/Down RVL 
(Main)/Down Fast
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Up Fast/Up 
Main/Up Fast/Up 
Main
Up Netley

Down Netley

Up Slow

Down Slow

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Up Bay

UM/UF/Up Rvl 
(Main)/UF/UM

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
DM/DF/Dn 
Rvl(Main)/DF/DM

Redbridge Goods

Maritime Back 
Road
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West

Southampton

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Southampton Airport
Parkway

Fareham

Northam Jn

Southampton Up 
Yard

Bournemouth

Southampton Airport
Parkway

Brockenhurst

Lymington Pier

Bournemouth

Redbridge

Romsey Jn

Millbrook (SW105)

Eastleigh West Jn

Northam Jn

Northam 
Traincare Depot

Southampton

St. Denys

Southampton Up 
Yard

Bournemouth

Brockenhurst

Eastleigh West Jn

Millbrook 
(SW105)

Redbridge Jn

Southampton

P2026/4164392 SWR: SAT ONE WEYMOUTH SERVICE PER HOUR 
TO START & TERMINATE AT SOUTHAMPTON 
AIRPORT PARKWAY AND RESTART AT 
SOUTHAMPTON CENTRAL. ALL OTHER MAINLINE 
SERVICES TO START & TERMINATE AT 
EASTLEIGH.  2EXX SERVICES WILL NOT RUN. 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM EASTLEIGH & SOUTHAMPTON AIRPORT 
PARKWAY TO SOTUTHAMPTON CENTRAL, AND 
FROM FAREHAM TO SOUTHAMPTON CENTRAL.

SUN WEYMOUTH SERVICE TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY AND RESTART AT BOURNEMOUTH. 
ALL OTHER MAINLINE SERVICES TO START & 
TERMINATE AT EASTLEIGH.  2EXX SERVICES 
WILL NOT RUN. REPLACEMENT ROAD SERVICES 
TO OPERATE FROM EASTLEIGH & 
SOUTHAMPTON AIRPORT PARKWAY TO 
BOURNEMOUTH AND FROM ROMSEY & 
FAREHAM TO SOUTHAMPTON CENTRAL.



XC: ON SAT SERVICES TO DIVERT VIA ANDOVER 
& ROMSEY. SERVICES TO REVERSE AT 
SOUTHAMPTON CENTRAL. 

ON SUN BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN SOUTHAMPTON 
AIRPORT PARKWAY & BOURNEMOUTH.



GTR: BRIGHTON TO SOUTHAMPTON SERVICES 
TO DIVERT TO PORTSMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HAVANT AND SOUTHAMPTON 
CENTRAL.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



ALL WEEKEND NORTHAM DEPOT RECEPTION 
ROAD NO.1 TO BE KEPT CLEAR.



ON SUNDAY SOUTHAMPTON CENTRAL 
PLATFORMS 1 TO 4, DOWN GOODS LOOP AND 
UP GOODS LOOP TO BE KEPT CLEAR.



FREIGHTLINER: ON SAT SERVICES TO BE 
DIVERTED VIA ANDOVER, ROMSEY AND 
REDBRIDGE JN.

ON SUN NO ACCESS TO MARITIME TERMINAL OR
MILLBROOK TERMINAL.


SW105
SW140
SW145
SW150
SW155
SW160

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Down Western 
Docks
Down Docks 
Branch
Up Slow

Up Western Docks

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Engineers Siding

Up Siding

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Down Sidings

Totton

Brockenhurst

Millbrook (SW105)

Southampton

Totton

Totton

Brockenhurst

Millbrook 
(SW105)

Southampton

Totton

P2026/4164392 

GBRf: ON SATURDAY, FREIGHT SERVICES TO 
DIVERT VIA ANDOVER AND ROMSEY. ON 
SUNDAY, NO ACCESS TO WESTERN DOCKS. 

DB CARGO: NO ACCESS TO EASTERN DOCKS OR
WESTERN DOCKS ALL WEEKEND.



PARTS 1 AND 2



WORKS DELIVERY MOUNT PLEASANT LC 
RENEWAL

BUILDINGS BURLESDON STATION FOOTBRIDGE
CRITICAL JN TAMPING ST. DENYS

C44 GRINDER NORTHAM JN TO SOUTHAMPTON
TRACK MAINTENANCE EG03

TUNNEL EXAMINATION: SOUTHAMPTON TUNNEL
WORKS DELIVERY RERAIL SHOLING DOWN

WORKS DELIVERY RERAIL WOOLSTON DOWN



PART 2 ONLY



DRAINAGE REFURB SOUTHAMPTON

TRACK MAINTENANCE BRG01a

E&P POKESDOWN STATION RECOVERIES

STRUCTURES RIVER AVON BRIDGE SCAFFOLD

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0055 Sat

0115 Sun

0115 Sun

0115 Sun

25/10/26

26/10/26

26/10/26

26/10/26

0115 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Redhill/Up 
Reading
Down 
Reading/Down 
Redhill
Down Cobham

Up Cobham

Up Ash

Down Ash

Down Main

Up Main

Petersfield

Shalford Jn

Guildford

Petersfield

Haslemere

Dorking West

Guildford

P2026/4164311 SWR: SATURDAY SERVICES TO 
TERMAINTE/START BACK AT HASLEMERE AND 
PETERSFIELD. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN HASLEMERE 
AND PETERSFIELD.

SUNDAY SERVICES TO TERMAINTE/START BACK 
AT GUILDFORD AND PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GUILDFORD AND PETERSFIELD.



GWR: SERVICES TO TERMINATE/START BACK AT 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN GUILDFORD 
AND GATWICK AIRPORT.



ON SUNDAY GUILDFORD PLATFORM 5 TO BE 
KEPT CLEAR.



PARTS 1 AND 2



TRACK RENEWALS 44600126 LIPHOOK UP

F2P IBJ RECOVERIES



PART 2 ONLY



BUILDINGS WITLEY STATION FOOTBRIDGE 
STRENGTHENING

WORKS DELIVERY HAMMER LANE RERAIL

TRACK MAINTENANCE GHG07

TRACK MAINTENANCE HG01a

BUILDINGS SHALFORD STATION FOOTBRIDGE 
STRENGTHENING

SO560
SW110
SW200
SW265
SW300

24/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0500 Mon

0500 Mon

0500 Mon

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth
Up & Down 
Fratton
Back Road

Low Level

Old Yard CET 
No.4
Old Yard CET 
No.5
No. 1 Reception 
Road
No. 2 Reception 
Road
Freight Siding

Shunting Siding

Fuelling Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Spur

Up Spur

Down Main

Up Main

Down Brighton

Up Brighton

Portcreek Jn

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Farlington Jn

Portcreek Jn

Havant Jn

Fareham

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Petersfield

Southbourne

P2026/4168260 SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT PETERSFIELD. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
PETERSFIELD AND PORTSMOUTH HARBOUR.



GTR: PORTSMOUTH AND SOUTHAMPTON 
SERVICES TO START & TERMINATE AT 
CHICHESTER. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM CHICHESTER TO FAREHAM; 
AND BETWEEN CHICHESTER AND PORTSMOUTH 
HARBOUR.



FREIGHT: CHCIHESTER FREIGHT WILL NOT RUN.


SIGNALLING: HAVANT RELOCK CONSTRUCTION

SO520
SW110
SW140

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sat

0005 Sun

0005 Mon

25/10/26

25/10/26

30/10/26

0005 Sun

0740 Sun

2359 Fri

Possession

Possession

Possession

All Lines

All Lines

All Lines

Honiton

Pinhoe

Honiton

Axminster

Axminster

Axminster

P2026/4163708 THIS POSSESSION WILL BE SUPERSEDED BY 
P/4163738



SWR: WEST OF ENGLAND SERVICES TO START &
TERMINATE AT AXMINSTER. SHUTTLE SERVICE 
TO OPERATE BETWEEN HONITON AND EXETER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN AXMINSTER AND HONITON.


GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON. AXMINSTER SERVICES WILL NOT 
RUN.



PARTS 1 TO 3



EARTHWORKS HONITON TUNNEL CUTTING (9 
DAYS)

WDU: SEATON PL REFURB SINGLE



PART 2 ONLY



TRACK MAINTENANCE Y04

BRIDGE EXAMINATIONS: QUEEN ST/TALATON 
RD/TALEWATER

GW610
SW115

24/10/26

25/10/26

26/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131543 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

25/10/26

25/10/26

25/10/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

P2026/4130334

P2026/4161802

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED. 



TRACK MAINTENANCE: B11B.

GW103
GW190
GW500
SW125

GW500
SW125

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4163672 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0050 Sun

0050 Sun

0050 Sun

0110 Sun

0110 Sun

0110 Sun

0050 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

11/10/26

11/10/26

11/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0645 Sun

0645 Sun

0645 Sun

0630 Sun

0630 Sun

0630 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down 
Chessington
Up Chessington

Down and Up 
Sidings

Down Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Cobham

Up Cobham

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Chessington South

Chessington South

Tolworth

Leatherhead Jn

Epsom

Epsom

Effingham Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Motspur Park Jn

Chessington 
South

Tolworth

Cheam

Motspur Park Jn

Epsom

Hampton Court Jn

P2026/4163639

P2026/4162398

P2026/4161776

P2026/4161779

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

TRACK MAINTENANCE: WW SPECIAL

SWR: 1D81 TO TERMINATE AT LEATHERHEAD 
AND RUN ECS TO GUILDFORD.



GTR: 2B09 TO START FROM SUTTON.



TRACK MAINTENANCE: WW06a

TRACK MAINTENANCE: W06

GW500
GW570
GW580
SW175

SW180
SW185

SO680
SW180

SW200

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

11/10/26

11/10/26

11/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sun

0115 Sun

0115 Sun

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down 
Twickenham
Up Twickenham

Up Goods Loop

Up/Down Arrival

Down Hounslow

Up Hounslow

Down 
Twickenham
Up Twickenham

Feltham Depot

Feltham Jn

Whitton Jn

Staines

Staines

Feltham Depot

Feltham Jn

Feltham

Feltham Depot

Hounslow

Hounslow Jn

Twickenham

Staines

Feltham Depot

Hounslow Jn

Whitton Jn

P2026/4161154

P2026/4164495

SAT:2CXX HOURLY DIVERTED VIA READING AND 
HOURLY TERMINATE/START AT STAINES. 2UXX 
WINDSOR SERVICES TO TERMINATE/START AT 
TWICKENHAM. 2SXX WEYBRIDGE SERVICES TO 
TERMINATE/START AT HOUNSLOW AND 
RESTART AT STAINES. SHUTTLE SERVICE TO 
OPERATE BETWEEN STAINES AND WINDSOR.

RAIL REPLACMENT TO OPERATE BETWEEN 
TWICKENHAM, HOUNSLOW AND STAINES. 



SUN:2CXX HOURLY DIVERTED VIA WEYBRIDGE 
AND HOURLY TERMINATE/START AT STAINES. 
1UXX/2UXX WINDSOR SERVICES TO 
TERMINATE/START AT TWICKENHAM. 1SXX 
WOKING SERVICES TO TERMINATE/START AT 
HOUNSLOW AND RESTART AT STAINES. 2R/2V 
SERVICES TO TERMINATE/START AT HOUNSLOW.
SHUTTLE SERVICE TO OPERATE BETWEEN 
STAINES AND WINDSOR.

RAIL REPLACMENT TO OPERATE BETWEEN 
TWICKENHAM, HOUNSLOW AND STAINES. 





WDU: HOUNSLOW-FELTHAM JN PLAIN LINE 
REFURB

FELTHAM RESIGNALLING: IBJ RECOVERY

TRACK MAINTENANCE: FW02

SWR: WINDSOR AND WOKING/WEYBRIDGE VIA 
HOUNSLOW SERVICES TO START AND 
TERMINATE AT HOUNSLOW. READING SERVICES 
TO DIVERT VIA WEYBRIDGE AND SHUNT AT 
VIRGINIA WATER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM HOUNSLOW TO 
STAINES.

ACCESS IS AVAILABLE TO FELTHAM DEPOT 
FROM THE COUNTRY END.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING.



WORKS DELIVERY PL REFURB HOUNSLOW JN TO
FELTHAM JN

SW210
SW230

SW210
SW230

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Mon

0120 Sun

0120 Sun

0120 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

30/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

2359 Fri

0715 Sun

0715 Sun

0715 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Windsor

Up Windsor

Down Hounslow

Up Hounslow

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Windsor and Eton 
Riverside

Hounslow Jn

Old Kew Jn

South Acton Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Staines Jn

Barnes Jn

Kew East Jn

New Kew Jn

Merstham

Redhill

P2026/4163737

P2026/4161693

P2026/4116513

SHUNTS VIA BEF2606 ARE NOT AVAILABLE. 
PLATFORMS 1 AND 2 AT WINDSOR TO BE KEPT 
CLEAR.



SWR: WINDSOR SERVICES TO START/TERMINATE
AT STAINES OR TO RUN TO ASCOT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN STAINES AND WINDSOR.



WORKS DELIVERY MUSTARD HILL WHEEL 
TIMBERS/PL REFURB (7 DAYS)

E&P DATCHET HV SWITCHGEAR EQUIPMENT 
DELIVERY

TRACK MAINTENANCE: FW06

BRIDGE EXAMINATIONS: BOSTON RD/HEATH 
Rd/WHITTON RD

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SW210
SW250

EA1330
SW230
SW240

SO500
SO550
SO560
SW300

26/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4169117 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - PREP

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

31Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

P2026/4157208

P2026/4161733

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: LATCHMERE NO 3 - PLTR

WORK: WD - LUDGATE

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.



TRACK MAINTENANCE: W01

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SW105
SW195
SW200

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0015 Sun

0015 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

01/11/26

01/11/26

01/11/26

01/11/26

06/12/26

06/12/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0710 Sun

0710 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Down Chertsey/Up
Bay
Up Chertsey

Up Fast

Up Slow

Down Slow

Down Fast

Down Fast

Up Fast

Up Slow

Down Slow

Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Weybridge

Hampton Court Jn

Byfleet Jn

Byfleet and New 
Haw

Hook

Hook

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Addlestone Jn

Byfleet Jn

Hampton Court Jn

Pirbright Jn

Pirbright Jn

Basingstoke

Hook

Hook

Basingstoke

P2026/4214706

P2026/4161763

P2026/4160759

SWR: 1B01 TO DIVERT VIA CHERTSEY.

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SWR: 1B01 TO RUN ON THE DOWN SLOW/DOWN 
MAIN BETWEEN WINCHFIELD AND STEVENTON



TRACK MAINTENANCE: B01b

SW105
SW255

SW105

GW500
SW105
SW115
SW125

01/11/26

01/11/26

01/11/26

01/11/26

06/12/26

06/12/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Up Main/Up 
Fast/Up Main/Up 
Fast/Up Main/Up 
Fast
Dn Fast/Dn 
Main/Dn Fast/Dn 
Main/Dn Fast/Dn 
Main
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Down Western 
Docks
Down Docks 
Branch
Up Slow

Up Western Docks

Up Slow

Down Slow

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Bournemouth

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Millbrook (SW105)

Northam Jn

Bournemouth

Brockenhurst

Eastleigh West Jn

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

P2026/4167968 SWR:

WEYMOUTH & BOURNEMOUTH SERVICES TO 
START & TERMINATE AT EASTLEIGH AND 
RESTART AT BOURNEMOUTH.   2EXX SERVICES 
TO TERMINATE/START AT WOOLSTON. 2RXX 
ROMSEY/SALISBURY SERVICES TO RUN 
BETWEEN ROMSEY AND SALISBURY ONLY AND 
NOT VIA SOUTHAMPTON. REPLACEMENT ROAD 
SERVICES TO OPERATE FROM EASTLEIGH TO 
BOURNEMOUTH AND SOUTHAMPTON AND FROM
ROMSEY & WOOLSTON TO SOUTHAMPTON 
CENTRAL.



XC: 

BOURNEMOUTH SERVICES TO START & 
TERMINATE AT EASTLEIGH AND SHUNT TO 
PLATFORM 1 VIA E222 SIGNAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH & BOURNEMOUTH.



GTR: BRIGHTON TO SOUTHAMPTON SERVICES 
TO TERMINATE/START AT WOOLSTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WOOLSTON AND SOUTHAMPTON 
CENTRAL.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EASTLEIGH AND SOUTHAMPTON 
CENTRAL.



NORTHAM DEPOT RECEPTION ROAD NO.1 TO BE 
KEPT CLEAR.



SOUTHAMPTON CENTRAL PLATFORMS 1 TO 4, 
DOWN GOODS LOOP AND UP GOODS LOOP TO 
BE KEPT CLEAR.



FREIGHTLINER: 

NO ACCESS TO MARITIME TERMINAL OR 
MILLBROOK TERMINAL.



GBRf: 

NO ACCESS TO WESTERN DOCKS.

 

DB CARGO: 

NO ACCESS TO EASTERN DOCKS OR WESTERN 
DOCKS 



MOUNT PLEASANT LC WILL BE CLOSED TO ROAD
TRAFFIC FOR PART 2.


SW105
SW140
SW145
SW150
SW155
SW160

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Netley

Down Netley

Up Slow

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Engineers Siding

Up Siding

Millbrook 
Freightliner 
Terminal
Bay Sidings East

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Down Sidings

Woolston

Eastleigh West Jn

Totton

Brockenhurst

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Totton

Stoneham Jn

Totton

Brockenhurst

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

Totton

P2026/4167968 

WORKS DELIVERY MOUNT PLEASANT LC 
RENEWAL

CRITICAL JN TAMPING SOUTHAMPTON RED 
ZONE

TRACK MAINTENANCE ER02

S&C GRINDER: SOUTHAMPTON S&C C/END

TRACK MAINTENANCE BG01a

E&P POKESDOWN STATION RECOVERIES

STRUCTURES RIVER AVON BRIDGE SCAFFOLD

BRIDGE EXAMINATIONS: ST MARYS RD/HAMBLE 
RD/TITCHFIELD PARK

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0400 Sat

0145 Sun

0145 Sun

0145 Sun

2200 Sun

01/11/26

02/11/26

01/11/26

02/11/26

02/11/26

0145 Sun

0400 Mon

2200 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Up Loop

Down Main

Up Main

Haslemere Up 
Siding No.1
Haslemere Up 
Siding No.3
Down Main

Up Main

Havant Jn

Haslemere

Havant Jn

Haslemere

Petersfield

Petersfield

Haslemere

Shalford Jn

Haslemere

Shalford Jn

P2026/4167972 ON SATURDAY PORTSMOUTH SERVICES TO 
START/TERMINATE AT PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN PETERSFIELD AND HAVANT.

ON SUNDAY PORTSMOUTH SERVICES TO 
START/TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GUILDFORD AND HAVANT. ALL 
WEEKEND A SHUTTLE SERVICE WILL OPERATE 
BETWEEN HAVANT AND PORTSMOUTH 
HARBOUR.



POSSESSION CUT BACK TO PETERSFIELD AT 
2200 SUNDAY TO ALLOW ENGINEERING TRAINS 
OUT OF THE POSSESSION. SWR PORTSMOUTH -
HAVANT SHUTTLES TO REMAIN OPERATING AS 
PER DAYTIME AND NOT EXTEND TO 
PETERSFIELD AFTER 2200 TO AVOID 
CONFLICTING WITH ENGINEERS TRAINS. 



FOR PART 2 HASLEMERE UP LOOP TO BE KEPT 
CLEAR



PARTS 1 TO 3



SIGNALLING HAVANT RELOCK CONSTRUCTION 
(CABLE TRAIN)

TUNNEL EXAMINATION: BURITON TUNNEL AFTER
PASSAGE OF TRAIN



PARTS 2 AND 3



WDU RERAIL HAMMER LANE UP LINE

TRACK RENEWALS 44600126 LIPHOOK UP

TRACK MAINTENANCE HG01a AND HG01b

F2P RESIGNALLING RECOVERIES

SW110 31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0500 Mon

0500 Mon

0500 Mon

2345 Sat

2345 Sat

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

01/11/26

01/11/26

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0955 Sun

0955 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth
Up & Down 
Fratton
Back Road

Low Level

Old Yard CET 
No.4
Old Yard CET 
No.5
No. 1 Reception 
Road
No. 2 Reception 
Road
Freight Siding

Shunting Siding

Fuelling Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Spur

Up Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Portcreek Jn

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Farlington Jn

Portcreek Jn

Havant Jn

Wilton Jn

Wilton Jn

Fareham

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Petersfield

Southbourne

Warminster

Wilton Jn

P2026/4168260

P2026/4161732

SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT PETERSFIELD. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
PETERSFIELD AND PORTSMOUTH HARBOUR.



GTR: PORTSMOUTH AND SOUTHAMPTON 
SERVICES TO START & TERMINATE AT 
CHICHESTER. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM CHICHESTER TO FAREHAM; 
AND BETWEEN CHICHESTER AND PORTSMOUTH 
HARBOUR.



FREIGHT: CHCIHESTER FREIGHT WILL NOT RUN.


SIGNALLING: HAVANT RELOCK CONSTRUCTION

GWR: 5M05 WILL NOT RUN. 2M05 WILL START 
FROM WESTBURY. 



TRACK MAINTENANCE: S05

SO520
SW110
SW140

GW5001
SW115
SW170

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

31/10/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0030 Sun

0030 Sun

0001 Sat

0005 Sun

0740 Sun

01/11/26

01/11/26

01/11/26

01/11/26

02/11/26

0740 Sun

0740 Sun

0005 Sun

0740 Sun

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

Down Siding

All Lines

All Lines

All Lines

Axminster

Chard Jn

Honiton

Pinhoe

Honiton

Yeovil Jn

Chard Jn

Axminster

Axminster

Axminster

P2026/4167221

P2026/4163738

STANDARD POSSESSION Y03

SWR: WEST OF ENGLAND SERVICES TO START &
TERMINATE AT AXMINSTER. SHUTTLE SERVICE 
TO OPERATE BETWEEN HONITON AND EXETER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN AXMINSTER AND HONITON.


GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON. AXMINSTER SERVICES WILL NOT 
RUN.



PARTS 1 TO 3



EARTHWORKS HONITON TUNNEL CUTTING



PART 2 ONLY



TRACK MAINTENANCE Y04

SW115

GW610
SW115

01/11/26

01/11/26

31/10/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0005 Sun

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Reading

Down Reading

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Basingstoke

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Southcote Jn

P2026/4132260

P2026/4214797

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

TRACK RENEWALS PREP - 44600218

GW103
GW220
GW225
GW500
SW125

GW500
SW125

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

01/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0140 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Up Main/Up 
Portsmouth
Down 
Portsmouth/Down 
Main
Down Epsom

Up Epsom

Down Bookham

Up Bookham

Down Siding

Up Siding

Leatherhead

Warnham

Epsom

Effingham Jn

Epsom

Epsom

Cheam

Ewell West

Leatherhead

Epsom

P2026/4167840 SATURDAY:

SWR: SERVICES WILL START & TERMINATE AT 
EPSOM. RAIL REPALCEMENT SERVICE TO 
OPERATE.



GTR:SERVICES WILL START & TERMINATE AT 
EPSOM. RAIL REPLACEMENT SERVICE TO 
OPERATE>



SUNDAY:

SWR: SERVICES WILL START AND TERMINATE AT
EWELL WEST. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SUTTON AND DORKING.



DOWN OR UP SIDINGS TO BE KEPT CLEAR.



SUNDAY:

SINGLE LINE WORKING OVER THE DOWN EPSOM
FROM WORCESTER PARK.



*** SPECIAL WORKING INSTRUCTIONS ***

WORKING OF TRAINS TO AND FROM THE POINT 
OF OBSTRUCTION IN ACCORDANCE WITH THE 
RULE BOOK MODULE P1, SECTION 10 WILL 
APPLY OVER THE DOWN LINE BETWEEN 
WORCESTER PARK GROUNDFRAME (No.2) 
POINTS AND EWELL WEST. A HANDSIGNALLER 
WILL BE PROVIDED AT THE GROUND FRAME.



PARTS ONE & TWO: 

STRUCTURES: FELTON FB STRENGTHENING



PART TWO ONLY:

TRACK MAINTENANCE: CD05b

BRIDGE EXAMINATIONS: DOG KENNEL 
LANE/BOOKHAM COMMON

SO680
SO685
SW180
SW183

31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/11/26

02/11/26

02/11/26

02/11/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Loop

Down 
Portsmouth/Down 
Main
Up Main/Up 
Portsmouth
Down Siding

Field Sidings 13 to
18
MDU Sidings

Up Siding North

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry Hill

Up Siding

All Sidings

Dorking

Horsham

Dorking

Horsham

Kingston

Shepperton

Fulwell Jn

Shacklegate Jn

Shepperton

Strawberry Hill 
Depot

Dorking

Leatherhead Jn

Dorking

Horsham

Kingston

New Malden Jn

Strawberry Hill Jn

Twickenham

Shepperton

Strawberry Hill 
Depot

P2026/4168365

P2026/4167824

GTR: VICTORIA TO DORKING SERVICES TO 
TERMINATE AT EPSOM.



SWR: WATERLOO TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD.



SWR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.



GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EPSOM AND DORKING.



NO ACCESS AVAILABLE TO HORSHAM FIELD 
SIDINGS.



AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM 
LINE. A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
PROCEED WHEN POSITION LIGHT SIGNAL W1198 
IS CLEARED.



DORKING DOWN LOOP (PLATFORM 3) TO BE 
OUTBERTHED



WORK: MTCE

WORK: WD - DORKING S&C

SATURDAY NIGHT - 2K79 TO BE DIVERTED TO 
SURBITON, ECS TO WIMBLEDON

SUNDAY - SHEPPERTON SERVICES WILL NOT 
RUN. KINGSTON SERVICES TO BE DIVERTED 
HAMPTON COURT. RAIL REPLACEMENT SERVICE
TO OPERATE.



E&P KEMPTON PARK LV SWITCHGEAR: ETE 
WORKS

WDU: STRAWBERRY HILL POINTS HEATING

TRACK MAINTENANCE: FD03

FELTHAM RESIGNALLING: IBJ RECOVERIES

SO685
SW183

SW190
SW245

01/11/26

01/11/26

01/11/26

01/11/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Mon

0001 Sat

0150 Sun

0150 Sun

0150 Sun

30/10/26

02/11/26

02/11/26

02/11/26

02/11/26

2359 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Down Windsor

Up Windsor

Down Windsor

Up Windsor

Up/Down Arrival

Up Hounslow

Down Hounslow

Up Main

Down Main/Down 
Twickenham

Windsor and Eton 
Riverside

Windsor and Eton 
Riverside

Feltham Depot

Feltham Jn

Virginia Water

Staines Jn

Staines Jn

Feltham Depot

Hounslow Jn

Whitton Jn

P2026/4163737

P2026/4163707

SHUNTS VIA BEF2606 ARE NOT AVAILABLE. 
PLATFORMS 1 AND 2 AT WINDSOR TO BE KEPT 
CLEAR.



SWR: WINDSOR SERVICES TO START/TERMINATE
AT STAINES OR TO RUN TO ASCOT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN STAINES AND WINDSOR.



WORKS DELIVERY MUSTARD HILL WHEEL 
TIMBERS/PL REFURB (7 DAYS)

E&P DATCHET HV SWITCHGEAR EQUIPMENT 
DELIVERY

SHUNTS VIA BEF2606 ARE NOT AVAILABLE. 
PLATFORMS 1 AND 2 AT WINDSOR TO BE KEPT 
CLEAR.



SWR: SAT - WINDSOR SERVICES TO 
START/TERMINATE AT STAINES OR TO RUN TO 
ASCOT. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN STAINES AND WINDSOR.



SUN: READING SERVICES TO DIVERT VIA 
CHERTSEY SHUNTING AT VIRGINIA WATER. 
WINDSOR SERVICES TO DIVERT AND 
TERMINATE/START AT HOUNSLOW. WOKING AND
KINGSTON SERVICES TO TERMINATE/START AT 
HOUNSLOW. RAIL REPLACEMENT TO OPERATE 
BETWEEN HOUNSLOW, WINDSOR AND VIRGINIA 
WATER.



WORKS DELIVERY MUSTARD HILL WHEEL 
TIMBERS/PL REFURB (7 DAYS)

E&P DATCHET HV SWITCHGEAR EQUIPMENT 
DELIVERY

WORKS DELIVERY PL REFURB HOUNSLOW JN TO
FELTHAM JN

SW210
SW250

SW210
SW250

26/10/26

31/10/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Merstham

Redhill

P2026/4167784

P2026/4116514

SWR: ON SATURDAY NIGHT, 2C79 & 2C81 
TERMINATE AT BRACKNELL. 1 UNIT TO BERTH AT
READING PLATFORMS 4, 5 OR 6. ON SUNDAY, 
SERVICES TO START AND TERMINATE AT 
BRACKNELL. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING.



GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
NORTH CAMP. TWO UNITS TO BERTH IN 
READING PLATFORMS 4, 5 OR 6.



DRAINAGE: WINNERSH REFURB

TRACK MAINTENANCE: GG03a

FETHAM RESIGNALLING: IBJ RECOVERIES

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

GW103
GW190
GW195
SW210
SW265

SO500
SO550
SO560
SW300

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0615 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

UMR/DWS/DW

Up Main Loop

Down St. Helier

Up St. Helier

Up Kingston

Down 
Chessington
Up Chessington

Down Kingston

Down Epsom

Up Epsom

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Platforms 1 - 10

Up Siding

Down Sidings

South Siding

Up Siding No.1

Queenstown Road

Clapham Jn

Wimbledon Chase

New Malden Jn

Chessington South

Norbiton

Epsom

Berrylands

Waterloo

Chessington South

Tolworth

Waterloo

Wimbledon Park 
Depot

Waterloo West 
Crossings

Clapham Jn

Haydons Road

Kingston

Motspur Park Jn

New Malden Jn

Raynes Park

Waterloo

Chessington 
South

Tolworth

Waterloo

Wimbledon Park 
Depot

P2026/4161449 WATERLOO, PLATFORMS 1-10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



SWR: ON SATURDAY NIGHT, 1B01 BE DIVERTED 
VIA CHERTSEY, 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD, 
2K79 TO BE DIVERTED VIA RICHMOND. ON 
SUNDAY, MAINLINE SERVICES TO PORTSMOUTH,
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA TWICKENHAM AND CHERTSEY. WEST OF 
ENGLAND SERVICES TO DIVERT VIA CHERTSEY. 
GUILDFORD VIA EPSOM SERVICES TO START & 
TERMINATE AT WORCESTER PARK. GUILDFORD 
VIA COBHAM SERVICES WILL DIVERT TO/FROM 
WORCESTER PARK. SHEPPERTON SERVICES 
WILL DIVERT VIA TWICKENHAM. WATERLOO VIA 
TWICKENHAM AND WIMBLEDON SERVICES WILL 
OPERATE BETWEEN WATERLOO AND KINGSTON 
VIA TWICKENHAM ONLY. DORKING AND 
CHESSINGTON SERVICES WILL NOT RUN. 



GTR: 2TPH TO SUTTON VIA MITCHAM.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED



*** SPECIAL WORKING INSTRUCTIONS ***

AT WORCESTER PARK, UP TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS DOWN TRAINS FROM THE UP PLATFORM LINE
VIA THE COUNTRY END GROUND FRAME 
CROSSOVER



A MINIMUM OF 4 MINUTES IS REQUIRED 
BETWEEN A SERVICE DEPARTING WORCESTER 
PARK TOWARDS STONELEIGH AND THE NEXT 
SERVICE ARRIVING AT WORCESTER PARK FROM
THE STONELEIGH DIRECTION.



TRACK MAINTENANCE: CD02c

TRACK MAINTENANCE: CD03a

MPSB MOTSPUR PARK JN

WDU: CONDUCTOR RAIL: DURNSFORD ROAD

BUILDINGS: MALDEN MANOR PLATFORM 
REPAIRS

BRIDGE EXAMINATION: INTERSECTION BRIDGES

SO700
SW100
SW105
SW180
SW185
SW190
SW245

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

32Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Up Willesden 
Relief
Down Willesden 
Relief
Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Willesden North Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4120692 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID Track - Scrubb Lane PLTR

MTCE

SID - North Pole and Bracewell Phase 2 - Earthworks
WORK: WD - PIGS HILL

EA1310
MD160
MD166
MD167
SO250
SO500
SW100
SW220

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

08/11/26

08/11/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Slow

Down Fast

Long Valley 
Sidings
Down Siding

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Berrylands

Hampton Court Jn

Effingham Jn

Hampton Court

Surbiton

Basingstoke

Basingstoke

Addlestone Jn

Berrylands

Byfleet Jn

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

Hook

Basingstoke

P2026/4161497

P2026/4161705

WEYBRIDGE BAY PLATFORM NOT AVAILABLE 
FOR TRAFFIC.



SWR: PORTSMOUTH MAINLINE, SOUTHAMPTON 
& WEYMOUTH SERVICES TO BE DIVERTED VIA 
TWICKENHAM AND CHERTSEY. WEST OF 
ENGLAND SERVICES TO DIVERT VIA CHERTSEY. 
WATERLOO TO GUILDFORD VIA COBHAM 
SERVICES WILL DIVERT TO/FROM WORCESTER 
PARK. HAMPTON COURT SERVICES WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.



TRACK MAINTENANCE WG01B

LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
UNITS MAY BERTH IN DOWN SIDINGS [UNITS TO 
BE CUT OUT].



SWR: 5L20 TO START FROM BASINGSTOKE 
BARTON MILL SIDINGS.

1B01 SINGLE LINE WORKING OVER THE UP SLOW
BETWEEN WINCHFIELD AND BASINGSTOKE. .



THE FOLLOWING ALLOWANCES TO BE ADDED: 

DWELL AT WINCHFIELD FOR SLW BRIEFING 5 
MINUTES BETWEEN WINCHFIELD AND 
BASINGSTOKE [5]  

DWELL AT BASINGSTOKE TO SETDOWN PILOT 3 
MINUTES ON ARRIVAL AT BASINGSTOKE SLW 
WILL BE CANCELLED      

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOWLINE BETWEEN WINCHFIELD 
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN 
ACCORDANCE WITH THE RULE BOOK MODULE 
P1.



TRACK MAINTENANCE: B10

SW105
SW195
SW200
SW255

SW105

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun (8 hrs)

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2026/4161748 XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30.



ON SUNDAY MORNING, 5O06 TO BE RETIMED VIA
WINCHESTER AND 5M30 DIVERT VIA GUILDFORD.
SHUNTER TO BE PROVIED IN JUBILEE SIDINGS,



SWR: 2B77 TO TERMINATE AT WINCHESTER.

1B81 TO TERMINATE AT WINCHESTER AND 
RESTART AT SOUTHAMPTON CENTRAL.

1B01 TO TERMINATE AT WINCHESTER.

1B20 & 1T24 TO START AT WINCHESTER. 

1B24 TO TERMINATE AT SOUTHAMPTON 
CENTRAL.

5T68 TO RUN TO BASINGSTOKE.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

DCS No.1 TO BE OUTBERTHED.



TRACK MAINTENANCE: E08

SW105
SW130
SW135

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Maritime Back 
Road

Down 
Fast/Redbridge 
Goods
Down Slow

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Up Slow

Western Docks 
Single
Down Docks 
Branch
Bay Sidings East

Redbridge Goods

Down Test Valley

Up Test Valley

Down Fast

Up Goods Loop

Millbrook 
Freightliner 
Terminal

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Redbridge

Millbrook (SW105)

Millbrook (SW105)

Southampton

Redbridge

Romsey Jn

Millbrook (SW105)

Millbrook (SW105)

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Millbrook 
(SW105)

Southampton

Southampton

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Bournemouth

Brockenhurst

Brockenhurst

P2026/4161760

P2026/4167255

DOWN SERVICES TO RUN VIA UP FAST BETWEEN
SOUTHAMPTON AND MILLBROOK CHURCH LANE.


SOUTHAMPTON, PLATFORMS 3 & 4 AND DOWN 
BAY SIDINGS TO BE KEPT CLEAR.

DOWN LOOP TO BE KEPT CLEAR.



TRACK MAINTENANCE: E04

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH



TRACK MAINTENANCE: Br02a

SW105

SW105
SW160

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0110 Sun

0040 Sun

0040 Sun

0040 Sun

0100 Sat

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

09/11/26

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0715 Sun

0655 Sun

0655 Sun

0655 Sun

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Down Main

Up Main

All Lines

Gillingham Up 
Siding

Down Siding

Single and Down 
and Up

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Petersfield

Yeovil Jn

Gillingham (Dorset)

Templecombe

Exmouth

Hamworthy

Poole

Worgret Jn

Wareham

Wool

Haslemere

Wilton South

Gillingham 
(Dorset)

Templecombe

Exmouth Jn

P2026/4160700

P2026/4161708

P2026/4161702

P2026/4166338

TRACK MAINTENANCE: BR07

TRACK MAINTENANCE: H02

TRACK MAINTENANCE: Y01/S08

WDU: SEMLY RERAIL LWRT

GWR SERVICES TO / FROM EXMOUTH AND 
AXMINSTER NOT TO RUN.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



WORK DETAILS =

SW105
SW165
SW166

SW110

SW115

GW108
GW606
GW610
GW611
SW115

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

07/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131789 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0005 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0735 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Up Reading

Down Reading

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Basingstoke

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Southcote Jn

P2026/4131789

P2026/4214852 TRACK RENEWALS PREP - 44600218GW500
SW125

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

Westbury

P2026/4163670 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0010 Sun

0010 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

08/11/26

08/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0910 Sun

0910 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Trowbridge 
Sidings

Spur

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Hawkeridge Jn

Westbury South Jn

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Westbury North 
Jn

Westbury South 
Jn

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Merstham

Redhill

P2026/4163670

P2026/4161510

P2026/4116515

SWR: ON SATURDAY NIGHT, 2C79 & 2C81 
TERMINATE AT BRACKNELL. 1 UNIT TO BERTH AT
READING PLATFORMS 4, 5 OR 6. ON SUNDAY, 
SERVICES TO START AND TERMINATE AT 
BRACKNELL. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING.



GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. ECS TO SHUNT VIA BEF2980 
SIGNAL

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN READING AND NORTH 
CAMP. TWO UNITS TO BERTH IN READING 
PLATFORMS 4, 5 OR 6.





TRACK MAINTENANCE: GG03a

CRITICAL JN TAMP: READING SPUR JN

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

GW103
GW190
GW195
SW210
SW265

SO500
SO550
SO560
SW300

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0100 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

15/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0535 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main Slow

Down Main Slow

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Down Main Slow

Up Main Slow

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Up Willesden 
Relief
Down Willesden 
Relief
Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Queenstown Road

Nine Elms Jn

Queenstown Road

Waterloo

Queenstown Road

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Willesden North Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Vauxhall

Waterloo

Vauxhall

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4161564

P2026/4074858

WATERLOO PLATFORMS 7 TO 15 TO BE KEPT 
CLEAR



SWR: WEST OF ENGLAND SERVICES TO START &
TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES TO DIVERT VIA COBHAM, GUILDFORD 
AND HAVANT. READING, WINDSOR & WOKING VIA
HOUNSLOW SERVICES TO START & TERMINATE 
AT HOUNSLOW.



TRACK MAINTENANCE: CD09

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

WORK: SID TRACK - FOLLOW UP

WORK: SID - NORTH POLE AND BRACEWELL 
PHASE 2 - EARTHWORKS

SW100

EA1310
MD160
MD166
MD167
SO250
SO500
SW100
SW220

15/11/26

15/11/26

15/11/26

15/11/26

16/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

15/11/26

16/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0200 Sun

0400 Mon

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Byfleet Curve

Down Byfleet 
Curve
Up Alton

Down Alton

Up Bay (Platform 
3)

Down Bay

Down Slow

Up Slow

Down Fast

Up Fast

Up Guildford/Up 
Main
Down 
Guildford/Down 
Main
East End Siding

Woking Down 
Yard All Sidings

Recep No.1/Neck

Woking Up Yard 
All Sidings
Recep 
No.2/Hurdles
Down Byfleet 
Curve

Up Byfleet Curve

Up Bay/Platform 5

Down Reading

Up Reading

Down Alton

Up Alton

Up Passenger 
Loop

Byfleet Jn

Ash Vale Jn

Woking

Woking

Farnborough

Guildford

Woking

Woking Down Yard

Woking Up Yard

Byfleet Jn

Basingstoke

Southcote Jn

Ash Vale Jn

Wallers Ash

Addlestone Jn

Pirbright Jn

Woking

Woking

Woking East

Woking Jn

Woking

Woking Down 
Yard

Woking Up Yard

Addlestone Jn

Basingstoke

Pirbright Jn

Weston

P2026/4161652 SWR: ON SATURDAY WOKING PLATFORM 3 ONLY
IS AVAILABLE FOR USE. WEST OF ENGLAND 
SERVICES TO DIVERT TO READING. WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. PORTSMOUTH VIA EASTLEIGH 
SERVICES WILL START & TERMINATE AT 
FARNBOROUGH. STOPPING SERVICES TO 
BASINGSTOKE WILL NOT RUN. ALTON SERVICES 
WILL OPERATE BETWEEN GUILDFORD AND 
ALTON CALLING ADDITIONALLY AT ASH AND 
WANBOROUGH. 2JXX FARNHAM SERVICES WILL 
NOT RUN. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM WOKING TO FARNBOROUGH, 
GUILDFORD TO WOKING AND ALDERSHOT TO 
WOKING.



ON SUNDAY, WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. POOLE & 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT WINCHESTER. WOKING 
VIA HOUNSLOW SERVICES TO DIVERT TO 
WEYBRIDGE. BASINGSTOKE STOPPING 
SERVICES TO START & TERMINATE AT 
WEYBRIDGE. ALTON SERVICES TO RUN 
BETWEEN ALTON AND GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM ANDOVER AND WINCHESTER TO WOKING 
AND GUILDFORD, WEYBRIDGE AND 
BASINGSTOKE & ALDERSHOT

NO SHUNT MOVES AVAILABLE VIA GD635.



FREIGHTLINER: 

7V12 & 7O12 TO DIVERT VIA GUILDFORD AND 
HAVANT.

4Y19 AND 6Y82/83 WILL NOT RUN 

4Y82 AND 6Y84 WILL RUN 



PART 1 ONLY



TRACK RENEWALS WOKING JN S&C SURVEY



PARTS ONE & TWO:

WDU WEST BYFLEET CONDUCTOR RAIL

WDU S&C REFURB WOKING 2222PTS

WDU PL REFURB ST JOHNS UP SLOW

TRACK MAINTENANCE WG01b

TRACK MAINTENANCE BG02

TRACK MAINTENANCE G01

TRACK MAINTENANCE CRITICAL JN TAMPING 

GW500
SW105
SW110
SW115
SW120
SW125
SW255

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Passenger 
Loop
Up Fast

Down Slow

Up Slow

Down Fast

Up Bay/Platform 3

Down Bay

Up Main/Up 
Guildford
Down 
Guildford/Down 
Main
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Long Valley 
Sidings
Down Sidings

East End Siding

Woking Down 
Yard All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Farnborough

Farnborough

Woking

Guildford

Basingstoke

Micheldever

Woking

Woking Down Yard

Woking Up Yard

Weybridge

Weybridge

Woking

Woking Jn

Basingstoke

Micheldever

Woking

Woking Down 
Yard

Woking Up Yard

P2026/4161652 WOKING JN

BRIDGE EXAMINATION GUILDFORD RD

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Up Exeter/Up Fast

Down Fast/Down 
Exeter
Down Slow/Down 
Southampton/Dow
n Main
Up Passenger 
Loop
Down Passenger 
Loop
Up 
Main/Southampton
/Slow
Down Siding

Up Siding 
No.1/No.6 Siding
Long Valley 
Sidings
Down Sidings

Basingstoke

Southcote Jn

Basingstoke

Overton

Winchester

Wallers Ash

Farnborough

Basingstoke

Micheldever

Basingstoke

Basingstoke

Farnborough

Weston

Winchester

Basingstoke

Micheldever

P2026/4206329 SWR: WEST OF ENGLAND SERVICES TO START &
TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. POOLE & 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT WINCHESTER. WOKING 
VIA HOUNSLOW SERVICES TO DIVERT TO 
WEYBRIDGE. BASINGSTOKE STOPPING 
SERVICES TO START & TERMINATE AT 
WEYBRIDGE. ALTON SERVICES TO RUN 
BETWEEN ALTON AND GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM ANDOVER AND WINCHESTER TO WOKING 
AND GUILDFORD, WEYBRIDGE AND 
BASINGSTOKE & ALDERSHOT

NO SHUNT MOVES AVAILABLE VIA GD635.



XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. 



GWR: BASINGSTOKE TO READING SERVICES 
WILL NO RUN, RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.



FREIGHTLINER: 7V12 & 7O12 TO DIVERT VIA 
GUILDFORD AND HAVANT.



BASINGSTOKE DOWN SIDING TO BE KEPT 
CLEAR.



MICHELDEVER DOWN SIDINGS TO BE KEPT 
CLEAR.



BASINGSTOKE UP SIDING No.1 TO BE KEPT 
CLEAR 



PARTS 1 AND 2



TRACK RENEWALS: 44600218 BRAMLEY UP

E&P BRAMLEY UPS 



PART 2 ONLY



TRACK MAINTENANCE: BG02

C44 GRINDER BASINGSTOKE TO WORTING JN

C44 RAIL GRINDER: BASINGSTOKE_WORTING JN

GW500
SW105
SW115
SW125

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0035 Sun

0035 Sun

0035 Sun

0025 Sun

0025 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0615 Sun

0615 Sun

0615 Sun

0755 Sun

0755 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Down Main

Up Main

Up & Down 
Fratton

Low Level

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Laverstock North Jn

Salisbury Tunnel Jn

Wareham

Worgret Jn

Winfrith UWC

Wool

Fratton

Portsmouth and 
Southsea

Laverstock South 
Jn

Romsey

P2026/4161669

P2026/4161634

P2026/4161635

TRACK MAINTENANCE: BR08

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR - 2P75, 1P79, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08

TRACK MAINTENANCE: S04

SW105
SW166

SO520
SW110

SW115
SW150

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4135129 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN. - EXTENDED OPPORTUNITY 
READING STATION

GW103
GW220
GW225
GW500
SW125

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0800 Sun

0800 Sun

0800 Sun

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

15/11/26

15/11/26

15/11/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1800 Sun

1800 Sun

1800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Fawley Ground 
Frame

Totton

Totton

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Totton

Totton

P2026/4131394

P2026/4161636

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

STANDARD POSSESSION E11

GW103
GW500
SW125

SW155

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2210 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0040 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Down 
Westbury/Down 
Westbury Avoider
Up Westbury/Up 
Westbury Avoider
Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Fairwood Jn (inc.)

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Fairwood Jn (inc.)

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

P2026/4163657 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



ANY FREIGHT / NETWORK SERVICES TO BE 
TIMED BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Fairwood Jn MPSB 

All Lines: 11hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

14/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0725 Sun

0140 Sun

0140 Sun

0140 Sun

0120 Sun

0100 Sun

0100 Sun

0100 Sun

15/11/26

15/11/26

15/11/26

15/11/26

16/11/26

16/11/26

16/11/26

16/11/26

15/11/26

15/11/26

15/11/26

0725 Sun

0725 Sun

0725 Sun

0910 Sun

0500 Mon

0500 Mon

0500 Mon

0400 Mon

0750 Sun

0750 Sun

0750 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Up Westbury/Up 
Westbury Avoider
Down 
Westbury/Down 
Westbury Avoider
Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur
Up Siding

Down Windsor

Up Windsor

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Westbury

Hawkeridge Jn

Westbury South Jn

Fairwood Jn (inc.)

Shepperton

Fulwell Jn

Shepperton

Windsor and Eton 
Riverside

Ascot

Bagshot

Wokingham Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Fairwood Jn (inc.)

Shacklegate Jn

Strawberry Hill Jn

Shepperton

Staines Jn

Ascot

Virginia Water

P2026/4163657

P2026/4161627

P2026/4161628

P2026/4161663

SWR: SHEPPERTON SERVICES TO BE DIVERTED 
TO TWICKENHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN TEDDINGTON 
AND SHEPPERTON.



E&P: KEMPTON PARK LV SWITCH GEAR: T&C

WINDSOR SERVICES TO DIVERT TO ASCOT.

RAIL REPLACEMENT TO OPERATE BETWEEN 
STAINES AND WINDSOR.



WINDSOR PLATFORMS TO BE KEPT CLEAR.



SHUNT NOT AVAILABLE AT STAINES



E&P SWITCHGEAR EQUIPMENT DELIVERY 
(KIROW)STAINES MOOR & SUNNYMEEDS

****** SPECIAL WORKING INSTRUCTION ******



SWR: 2C81 TO TERMINATE AT VIRGINIA WATER. 
2C14 TO START FROM VIRGINIA WATER 
[PLATFORM 4]. 

2C11 WILL NOT RUN UNITS BERTHED AT 
READING.



TRACK MAINTENANCE: FW05

BRIDGE EXAMINATIONS: SWINLEY RD/STATION 
RD BRACKNELL

SW190
SW245

SW210
SW230
SW250
SW255

SW210
SW260

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

15/11/26

15/11/26

15/11/26

15/11/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116522 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627



Page           69 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

34Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0200 Sun

0150 Mon

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

22/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

22/11/26

23/11/26

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0550 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0550 Sun

0420 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Richmond/Up 
Windsor Fast/Up 
Windsor
Putney Reversible

Down Windsor 
Fast/Down 
Richmond
Down Main Slow

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Down Main Slow

Up Main Slow

Down Main Fast

New Kew Jn

Waterloo

Linford St Jn

Waterloo

East Putney

North Sheen

Queenstown Road

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Queenstown Road

Queenstown Road

Barnes Jn

Nine Elms Jn

North Sheen

Point Pleasant Jn

Queenstown 
Road

Vauxhall

Waterloo

West London Jn 
(SW)

Waterloo

Vauxhall

Vauxhall

P2026/4162194 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR. PLATFORMS 20 TO 24 TO BE AVAILABLE 
FOR BERTHING.



SWR: WINDSOR AND READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON AND 
TWICKENHAM TO TERMINATE AT RICHMOND. 
WOKING VIA HOUNSLOW SERVICES TO START 
AND TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND 
TWICKENHAM/KEW BRIDGE.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON AND 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS





*** SPECIAL WORKING INSTRUCTIONS ***



AT KEW BRIDGE, SERVICES ARRIVING IN THE UP 
PLATFORM ARE REQUIRED TO TERMINATE AND 
START BACK AS DOWN TRAINS FROM THE UP 
PLATFORM. A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
DEPART ON THE AUTHORITY OF POSITION LIGHT
SIGNAL F433.



TRACK MAINTENANCE: Cd06

TRACK RENEWALS: 44100025 SURVEY AT 
BARNES

BRIDGE EXAMINATIONS: INTERSECTION 
BRIDGES

SO110
SO250
SW100
SW210
SW225
SW230

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued



Page           71 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main Fast

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Goods Loop

Down Fawley 
Up/Shunting Neck
Engineers Sidings

Down Siding

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Down Sidings

Brockenhurst

Lymington Pier

Redbridge

Romsey Jn

Millbrook (SW105)

Poole

Totton

Brockenhurst

Millbrook (SW105)

Southampton

Totton

Brockenhurst

Millbrook 
(SW105)

Redbridge Jn

Southampton

Totton

Brockenhurst

Millbrook 
(SW105)

Southampton

Totton

P2026/4162194

P2026/4162304 SWR 1BXX SERVICES TO TERMINATE/START 
BACK AT SOUTHAMPTON CENTRAL, 1WXX 
SERVICES TO TERMINATE/START BACK AT 
SOUTHAMPTON CENTRAL AND POOLE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT 
PARKWAY/SOUTHAMPTON CENTRAL AND 
POOLE. 1JXX SERVICES WILL NOT RUN, RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BROCKENHURST AND LYMINGTON 
PIER. 2RXX/2SXX SERVICES TO OPERATE 
BETWEEN SALISBURY AND ROMSEY.



XC: SERVICES TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AIRPORT 
PARKWAY/SOUTHAMPTON CENTRAL AND 
BOURNEMOUTH.



GWR:CARDIFF TO PORTSMOUTH HARBOUR 
SERVICES TO BE DIVERTED VIA CHANDLERS 
FORD.



UP GOODS LOOP AND DOWN LOOP TO BE KEPT 
CLEAR.



FREIGHT: ON SUNDAY AND MONDAY MORNING 
NO ACCESS TO MARITIME & MILLBROOK 
TERMINALS AND WESTERN DOCKS. 4B07 TO USE
MON PATH AND RETIME AFTER 0B07. 4O16, 4E91,
4V51, 4V53 AND 4M95 TO BE RETIMED AFTER 
THE POSSESSION



TRACK MAINTENANCE ER04/BRG02

MPSB: TOTTON

SW105
SW150
SW155
SW160

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sat

0115 Sat

0115 Sat

0030 Sat

0030 Sun

0030 Sun

0800 Sun

0800 Sun

23/11/26

23/11/26

23/11/26

22/11/26

23/11/26

23/11/26

22/11/26

22/11/26

0400 Mon

0400 Mon

0400 Mon

0030 Sun

0400 Mon

0400 Mon

1600 Sun

1600 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Spur

Up Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down Brighton

Up Brighton

Down Brighton

Up Brighton

Chichester Up 
Sidings

Ludgershall 
Branch/Loop

Up Yard

Cosham Jn

Portcreek Jn

Havant Jn

Southbourne

Southbourne

Chichester

Ludgershall

Andover

Farlington Jn

Petersfield

Southbourne

Chichester

Barnham

Chichester

Andover

Andover

P2026/4162243

P2026/4215493

P2026/4161677

SWR: FOR PART 1 0115 SAT TO 0400 MON 
PORTSMOUTH MAINLINE SERVICES TO START 
AND TERMINATE AT PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD PORTSMOUTH 
HARBOUR.



GTR: PORTSMOUTH & SOUTHAMPTON SERVICES
TO START AND TERMINATE AT CHICHESTER. ON 
SUNDAY, SERVICES WILL TERMINATE AT 
BOGNOR REGIS. SAT RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN CHICHESTER 
AND PORTSMOUTH HARBOUR. SUN RAIL 
REPLACEMENT TO OPERATE BETWEEN 
BARNHAM, PORTSMOUTH AND FAREHAM.



FREIGHTLINER: 7O52 & 7V07 WILL NOT RUN.



XC: 5E79 TO BE DIVERTED VIA WINCHESTER



WORKS DELIVERY: FINCHDEAN UP RERAIL

HAVANT RELOCK SIGNALLING CONSTRUCTION 
(CABLE TRAIN)

BUILDINGS: ROWLANDS CASTLE FOOTBRIDGE 
WORKS

TRACK MAINTENANCE: HG02 

S&C RAIL GRINDER HAVANT

SOUTHERN VICTORIA / BRIGHTON TO 
PORTSMOUTH / SOUTHAMPTON SERVICES 
DIVERTED TO BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARNHAM AND HAVANT.



SOUTHERN TO BERTH 3 X 4 377 AT 
PORTSMOUTH HARBOUR





WORK: MTCE

STANDARD POSSESSION S07



Maximum Mileage: 05m65ch to 66m30ch

SO520
SW110
SW140

SO520
SW110

SW115

21/11/26

21/11/26

21/11/26

21/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

23/11/26

23/11/26

23/11/26

23/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down/Up Branch 
(Single)

Down Siding

Up Sidings

Down Siding No.1 
/ Heritage Siding
Down Siding No.2 
/ Down Main 
Siding

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Crewkerne

Yeovil Pen Mill

Templecombe

Yeovil Jn

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Templecombe

Yeovil Jn

Templecombe

Yeovil Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

P2026/4162298

P2026/4132250

SWR: EXETER SERVICES TO START & 
TERMINATE AT TEMPLECOMBE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN CREWKERNE
AND EXETER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
TEMPLECOMBE AND CREWKERNE/EXETER. ON 
FRIDAY,1L79 TO TERMINATE AT TEMPLECOMBE.


GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON.



SID: DRAINAGE RENEWAL STOFFORD CUTTING

TRACK RENEWALS: YEOVIL PLATFORM 1 
44500623

TRACK MAINTENANCE: YG02

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

GW610
SW115
SW175
SW178

GW103
GW220
GW225
GW500
SW125

21/11/26

21/11/26

21/11/26

21/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued



Page           74 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0140 Sun

0140 Sun

0140 Sun

0050 Sun

0105 Sun

0105 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0735 Sun

0735 Sun

0735 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0630 Sun

0630 Sun

0630 Sun

0725 Sun

0730 Sun

0730 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Cobham

Up Cobham

Down 
Cobham/Bay
Up Cobham

Down Sidings

Basingstoke

Basingstoke

Basingstoke

Fareham

Fareham

Portchester

Fareham

Leatherhead Jn

Epsom

Epsom

Effingham Jn

Guildford

Effingham Jn

Basingstoke

Southcote Jn

Basingstoke

Botley

Fareham

Swanwick

Fareham

Cheam

Motspur Park Jn

Epsom

Hampton Court Jn

Effingham Jn

Effingham Jn

P2026/4161631

P2026/4161661

P2026/4161603

P2026/4161605

P2026/4161604

TRACK MAINTENANCE: B11A

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED.



TRACK MAINTENANCE: E12

SWR: 1D81 TO TERMINATE AT LEATHERHEAD 
AND RUN ECS TO WIMBLEDON PARK.



GTR: 2B09 TO START FROM SUTTON.



TRACK MAINTENANCE: WW06a

TRACK MAINTENANCE: W06

5D79 TO BE REVISED.



GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT 
CLEAR. PLATFORM 1 AVAILABLE FOR BERTHING.


TRACK MAINTENANCE: G02

GW500
SW125

SW135
SW140

SO680
SW180

SW200

SW200

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

0045 Mon

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0045 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew Branch

Up Kew Branch

Down Hounslow

Up Hounslow

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down/Down 
Richmond

Up Richmond/Up

Whitton Jn

Old Kew Jn

Feltham Jn

South Acton Jn

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Gunnersbury Jn

Acton Wells Jn

Hounslow Jn

Kew East Jn

New Kew Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Gunnersbury Jn

P2026/4162745

P2026/4168759

STRUCTURES: BRIDGE EXAM DUKE OF 
DEVONSHIRE ROAD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

EA1330
SW230
SW240

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

23/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

22/11/26

22/11/26

22/11/26

22/11/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116523 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Windsor 
Fast

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Waterloo

Linford St Jn

East Putney

Barnes

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

P2026/4162255 SWR - WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON & 
TWICKENHAM TO TERMINATE AT BARNES. 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT BARNES. RAIL REPLACEMENT 
BUS SERVICES TO OPERATE BETWEEN 
CLAPHAM JUNCTION AND BARNES.



LUL - DISTRICT LINE SERVICES TO WIMBLEDON 
& RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS.



TRACK MAINTENANCE: CD01

C44 RAIL GRINDER

SO110
SO250
SW100
SW210
SW225

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

35Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

29/11/26

29/11/26

29/11/26

29/11/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

Clapham Jn

Durnsford Road

Waterloo

Waterloo

Clapham Jn

Waterloo

Waterloo

P2026/4160701 WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR



SWR: 2K79, 2K05 & 2D07 TO DIVERT VIA EAST 
PUTNEY. 2D06 & 2D08 WILL NOT RUN.



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.



TRACK MAINTENANCE: CW02b

SW100
SW105

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2026/4079340 ARL SLL SERVICE WILL NOT RUN 





ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN



4 PLATFORMS AT VICTORIA (EASTERN) TO BE 
OUTBERTHED -  TO BE CONFIRMED BY DPPP



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED



DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



MAIN LINE DIVERSIONS TO CANNON STREET



SOUTHEASTERN SERVICES DIVERTED TO 
BLACKFRIARS



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



BERTHING SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS



WORK: Croydon DU - Maintenance SU01

WORK: Orpington DU - Maintenance K08.1

WORK: SID - GROSVENOR RIVER BRIDGE - 
REPAIRS

SO110
SO250
SO645
SW100

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0125 Sun

0125 Sun

29/11/26

29/11/26

0740 Sun

0740 Sun

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Slow

Down Fast

Up Fast

Up Slow

Hook

Hook

Pirbright Jn

Pirbright Jn

P2026/4160783 SWR: 2L20 TO BE RETIMED AND TO FOLLOW 
1L18.

1B01 TO RUN SLW OVER THE UP SLOW.



THE FOLLOWING ALLOWANCES TO BE ADDED: 

DWELL TIME AT WOKING TO PICKUP PILOT AND 
SLW BRIEFING 9 MINUTES     

BETWEEN WOKING AND WOKING JN [1]  

BETWEEN WOKING JN AND PIRBRIGHT JN [3] 

BETWEEN PIRBRIGHT JN AND FARNBOROUGH 
(MAIN) [2] BETWEEN FARNBOROUGH (MAIN) AND 
FLEET [2] 

BETWEEN FLEET AND BASINGSTOKE [7] 

DWELL AT BASINGSTOKE TO SETDOWN PILOT 3 
MINUTES ON ARRIVAL AT BASINGSTOKE SLW 
WILL BE CANCELLED  



 

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.



TRACK MAINTENANCE: B02

SW105 29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0200 Sun

0200 Sun

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

29/11/26

30/11/26

30/11/26

30/11/26

30/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Reception No.1

Reception No.2

Reception No.3

Departure Road

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Up Fast/Up 
Main/Up Fast/Up 
Main
Down Main/Down 
Fast/Down Main
All Sidings and 
Lines

Down Carriage 
Sidings No.1

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow / 
Southampton / 
Main / Fast / Main
Up 
Fast/Main/Fast/Mai
n / 
Southampton/Slow

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh DEMU 
Depot

Eastleigh Yard

Wallers Ash

St. Denys

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh DEMU 
Depot

Eastleigh Yard

Weston

Worting Jn

Micheldever

P2026/4162405 SWR: ON FRIDAY NIGHT, 1B01 WILL TERMINATE 
AT WINCHESTER. ON SATURDAY, PORTSMOUTH 
VIA EASTLEIGH SERVICES WILL START & 
TERMINATE AT WINCHESTER. ONE WEYMOUTH 
SERVICE PER HOUR WILL DIVERT VIA 
GUILDFORD AND HAVANT AND THE OTHER WILL 
RUN BETWEEN SOUTHAMPTON AND WEYMOUTH
ONLY. ADDITIONAL SHUTTLE SERVICES WILL 
OPERATE BETWEEN WATERLOO AND 
WINCHESTER.SALISBURY VIA SOUTHAMPTON 
SERVICES WILL RUN BETWEEN SALISBURY AND 
SOUTHAMPTON ONLY AND NOT VIA CHANDLERS 
FORD. RAIL REPLACEMENT TO OPERATE 
BETWEEN WINCHESTER, SOUTHAMPTON AND 
FAREHAM, AND BETWEEN ROMSEY AND 
SOUTHAMPTON VIA CHANDLERS FORD. 

ON SUNDAY, WEYMOUTH SERVICES TO DIVERT 
VIA GUILDFORD AND HAVANT. ROMSEY VIA 
SOUTHAMPTON SERVICES WILL RUN BETWEEN 
SALISBURY AND SOUTHAMPTON ONLY VIA 
REDBRIDGE. PORTSMOUTH VIA EASTLEIGH 
SERVICES WILL START/TERMINATE AT 
BASINGSTOKE. POOLE SERVICES WILL RUN 
BETWEEN SOUTHAMPTON AND POOLE ONLY. 
RAIL REPLACEMENT TO OPERATE BETWEEN 
BASINGSTOKE, FAREHAM AND SOUTHAMPTON, 
AND BETWEEN ROMSEY AND SOUTHAMPTON 
VIA CHANDLERS FORD. 



XC: MANCHESTER SERVICES TO DIVERT VIA 
LAVERSTOCK AND REVERSE AND 
SOUTHAMPTON CENTRAL.  ECS TO DIVERT VIA 
FAREHAM (REVERSE) AND JUBILEE SIDINGS 
(REVERSE). SHUNTER TO BE PROVIDED. 



FREIGHT SERVICES: ON SATURDAY, A LIMITED 
DAYTIME SERVICE WILL OPERATE FROM 
MARITIME TERMINAL AND WESTERN DOCKS VIA 
REDBRIDGE, ROMSEY AND ANDOVER. ON 
SUNDAY, SERVICES TO WESTERN DOCKS WILL 
OPERATE VIA REDBRIDGE, ROMSEY AND 
ANDOVER.



DOWN CARRIAGE SIDINGS NO.1 TO BE KEPT 
CLEAR.



DRAINAGE REFURB WALLERS ASH

WDU S&C REFURB EASTLEIGH E/W

TRACK MAINTENANCE ER01 (INC DEMU)

CRITICAL JN TAMP; ALLBROOK JN

SW105
SW130
SW135

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sun

0200 Sun

30/11/26

30/11/26

0400 Mon

0400 Mon

Sidings 
Possession

Sidings 
Possession

Down Sidings

Baltic/Down Siding

Micheldever

WinchesterWinchester

P2026/4162405 29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single
Arrival/Departure 
Line
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Slow

Up Slow

No. 2 Reception

No.1 Reception

Down Fast/Down 
Main (Rvl)/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main 
(Rvl)/Up Fast
Millbrook 
Freightliner 
Terminal
Bay Sidings East

No.1 Reception

No. 2 Reception

Siding A

Siding B

Redbridge

Canute Road

Romsey Jn

Millbrook (SW105)

Northam Jn

Totton

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

P2026/4162647 SWR: ON SATURDAY NIGHT, 2B77, 1B81 & 1B01 
TO TERMINATE AT EASTLEIGH. ON SUNDAY, 
1B20 & 1B26 TO START AT EASTLEIGH. 1B11 TO 
TERMINATE AT EASTLEIGH. 1B24 WILL NOT RUN. 
1B26 WILL TERMINATE AT BROCKENHURST AND 
RESTART FROM EASTLEIGH. 1B28 WILL 
TERMINATE AT BROCKENHURST. 2S97 & 2R28 
WILL NOT RUN. 2E09, 2E13 & 2E17 TO START 
FROM WOOLSTON. 2E12 & 2E16 TO TERMINATE 
AT WOOLSTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM EASTLEIGH AND 
WOOLSTON TO SOUTHAMPTON AND 
BOURNEMOUTH. 



XC: POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O30. 1M34 & 1M38 TO START 
FROM EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMTON CENTRAL AND EASTLEIGH AND 
BETWEEN BOURNEMOUTH AND SOUTHAMPTON 
AIRPORT PARKWAY. 



GTR: GTR SERVICES TO START/TERMINATE AT 
WOOLSTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN  WOOLSTON 
AND SOUTHAMPTON CENTRAL.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION.

SW105
SW140
SW145
SW150

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2250 Sat

2250 Sat

0110 Sun

0110 Sun

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0855 Sun

0855 Sun

0720 Sun

0720 Sun

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0945 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Sidings

Up Loop

Down Main

Up Main

Down Warminster

Up Warminster

Platform Loop

Down Main/Down 
Exeter/Exeter 
Main/Tisbury Loop
Exeter Main/Up 
Exeter/Up Main
West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Lymington Pier

Brockenhurst

Haslemere

Liss

Wilton Jn

Salisbury

Tisbury

Salisbury

Wilton Jn

Brockenhurst

Brockenhurst

Haslemere

Shalford Jn

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

P2026/4162432

P2026/4160782

P2026/4162415

TRACK MAINTENANCE: Br13



MAXIMUM MILEAGE: 92m63ch to 98m15ch

HASLEMERE UP LOOP TO BE KEPT CLEAR



TRACK MAINTENANCE: H01

SALISBURY, PLATFORM 5 & HOLDING SIDING TO 
BE KEPT CLEAR.



SWR: 1L88 TO TERMINATE AT YEOVIL JN. ON 
SUNDAY,  1L07 TO START AT GILLINGHAM & 1L13 
TO TERMINATE AT SALISBURY AND RESTART 
FROM GILLINGHAM. 1L24 & 1L28 TO START AT 
SALISBURY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN SALISBURY & 
GILLINGHAM.



TRACK MAINTENANCE: SG02

SW105
SW160

SW110

GW5001
SW115
SW170

28/11/26

28/11/26

29/11/26

29/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

29/11/26

29/11/26

29/11/26

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Down 
Alton/Loop/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Aldershot South Jn

Alton

Farnham

Aldershot North 
Jn

Farnham

P2026/4160744 SIDING NO.1 NO OUTBERTHING REQUIRED



SWR: 1A03 TO TERMINATE AT FARNHAM. 2N77 
TO RUN IN MSX TIMINGS. 1A79 TO TERMINATE AT
FARNHAM.



TRACK MAINTENANCE: G08

SW120
SW123

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131561 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2026/4130335

P2026/4160763

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK MAINTENANCE: Y05

TUNNEL EXAMNATIONS: 
POUNDBURY/GRIMSTONE TUNNELS

GW103
GW190
GW500
SW125

GW500
SW175
SW178

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

28/11/26

28/11/26

28/11/26

28/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sat

0100 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Portsmouth

Up Portsmouth

Down Siding

Up Siding

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Leatherhead

Epsom

Chessington South

Epsom

Chessington South

Tolworth

Whitton Jn

St. Margarets (Gtr 
London)

Fulwell Jn

Shacklegate Jn

Cheam

Epsom

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

Barnes Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

P2026/4162458

P2026/4160725

SWR: CHESSINGTON AND DORKING SERVICES 
WILL NOT RUN. GUILDFORD VIA EPSOM 
SERVICES WILL RUN BETWEEN LEATHERHEAD 
AND GUILDFORD ONLY. TRAINS AT 
LEATHERHEAD TO SHUNT VIA W1195 SIGNAL.

RAIL REPLACEMENT TO OPERATE BETWEEN 
WIMBLEDON, CHESSINGTON AND 
LEATHERHEAD.





GTR - SERVICES TO START AND TO TERMINATE 
AT SUTTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN DORKING 
AND SUTTON.



DB CARGO: 6Y01 & 6Y08 WILL NOT RUN.



BUILDINGS: MALDEN MANOR PLATFORM 
REPAIRS

DRAINAGE: REFURB STONELEIGH

TRACK MAINTENANCE: CD05a

MPSB MOTSPUR PARK JN

STRUCTURES: FELTON FOOTBRIDGE 
STRENGTHENING.

SWR: 2O79 TO DIVERT VIA WIMBLEDON. 2U81 TO 
DIVERT VIA HOUNSLOW. 5H84 TO BE DIVERTED 
VIA SHACKLEGATE JUNCTION. 2K77 & 2K79 TO 
TERMINATE AT TEDDINGTON. 2O05 TO START 
FROM TEDDINGTON. 5H13 TO BE DIVERTED VIA 
SHACKLEGATE JUNCTION.



TRACK MAINTENANCE: FW01

BRIDGE EXAMINATION: SPUR CROSSING

SO680
SW180
SW185

SW210
SW245

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

29/11/26

29/11/26

29/11/26

29/11/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116560 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0105 Sun

0105 Sun

0105 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0115 Sun

0115 Sun

0115 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Clapham Jn

Clapham Jn

Waterloo

Waterloo

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Clapham Jn

New Malden Jn

Raynes Park

Clapham Jn

Waterloo

Waterloo

Factory Jn

Longhedge Jn

Clapham Jn

Raynes Park

P2026/4160694

P2026/4164635

P2026/4160696

WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR



SWR: 1B01, 2K79 ANFD 2D07 TO DIVERT VIA EAST
PUTNEY. 2D06 & 2D08 WILL NOT RUN.



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.



TRACK MAINTENANCE: CW02b

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.





WORK: SID TRACK - PLTR - LONGHEDGE - 
FOLLOW UP

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

WDU: BERRYLANDS-SURBITON CONDUCTOR 
RAIL LWRT

SW100
SW105

SO250
SW100

SO700
SW100
SW105

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

36Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0135 Sun

0135 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0015 Sun

0015 Sun

07/12/26

07/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0430 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0710 Sun

0710 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down 
Chessington
Up Chessington

Down Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Fast

Up Fast

Up Slow

Down Slow

Chessington South

Tolworth

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Hook

Hook

Motspur Park Jn

Tolworth

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

Pirbright Jn

Pirbright Jn

P2026/4162554

P2026/4160711

P2026/4161763

CHESSINGTSON SERVICES WILL NOT RUN. 

RAIL REPLACEMENT TO OPERATE BETWEEN 
WORCESTER PARK AND CHESSINGTON SOUTH.


BUILDINGS: MALDEN MANOR STATION 
PLATFORM REPAIRS

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.



TRACK MAINTENANCE: W01

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SO700
SW100
SW105
SW180
SW185
SW190
SW195
SW200

SW105
SW195
SW200

SW105

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down 
Slow/Incoming/Out
going Siding
Down Fast/Down 
Main
Up Fast/Up 
Main/Up Fast
Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Up Slow

Up Slow

Down Carriage 
Sidings No.1

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Eastleigh West Jn

St. Denys

Eastleigh

Romsey Jn

Eastleigh South Jn

St. Denys

Allbrook

Eastleigh Yard

Basingstoke

Hook

Hook

Basingstoke

Allbrook

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

St. Denys

Stoneham Jn

Eastleigh Yard

P2026/4160759

P2026/4162783

SWR: 1B01 TO RUN ON THE DOWN SLOW/DOWN 
MAIN BETWEEN WINCHFIELD AND STEVENTON



TRACK MAINTENANCE: B01b

1B01 TO TERMINATE AT WINCHESTER, 1B20 TO 
START FROM WINCHESTER. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE.



DCS No.1 TO BE OUTBERTHED.



WORKS DELIVERY EASTLEIGH S&C FOLLOW-UP

GW500
SW105
SW115
SW125

SW105
SW130
SW135

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Maritime Back 
Road
Redbridge Goods

Up Fast

Down Rvl (Main)

Up Reversible 
(Main)
Down Test Valley

Up Test Valley

Down Slow/Down 
Main
Up Main/Up Slow

Western Docks 
Single
Up Goods Loop

Down Fast

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Engineers Sidings

Up Siding

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Bournemouth

Brockenhurst

Lymington Pier

Redbridge

Southampton

Southampton

Romsey Jn

Bournemouth

Millbrook (SW105)

Totton

Brockenhurst

Millbrook (SW105)

Southampton

Bournemouth

Brockenhurst

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

Totton

Brockenhurst

Millbrook 
(SW105)

Southampton

P2026/4162677 SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON PARKWAY 
SHUNTING VIA ST DENYS. ADDITIONAL 
SERVICES WILL OPERATE BETWEEN 
BOURNEMOUTH, POOLE AND WEYMOUTH. 1BXX 
POOLE SERVICES WILL OPERATE BETWEEN 
BOURNEMOUTH AND POOLE ONLY. 2EXX 
SOUTHSEA SERVICES WILL START/TERMINATE & 
SHUNT AT ST DENYS. ROMSEY SERVICES WILL 
OPERATE BETWEEN SALISBURY AND ROMSEY 
ONLY AND NOT VIA SOUTHAMPTON. RAIL 
REPLACEMENT SERVICES TO OPERATE 
BETWEEN EASTLEIGH, SOUTHAMPTON AIRPORT 
PARKWAY AND BOURNEMOUTH. RAIL 
REPLACEMENT WILL ALSO OPERATE BETWEEN 
ROMSEY, SOUTHAMPTON CENTRAL AND 
EASTLEIGH, AND BETWEEN WOOLSTON AND 
SOUTHAMPTON CENTRAL. 



XC: BOURNEMOUTH SERVICES TO START AND 
TERMINATE AT SOUTHAMPTON PARKWAY AND 
SHUNT VIA ST DENYS. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AIRPORT PARKWAY AND 
BOURNEMOUTH.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND SOUTHAMPTON 
CENTRAL.



FREIGHT: ON SUNDAY, NO ACCESS TO 
WESTERN DOCKS, MARITIME & MILLBROOK FLTs.


TRACK MAINTENANCE: ER02

TRACK MAINTENANCE: BrG01b

SID: DRAINANGE REFURB SOUTHAMPTON

SW105
SW155
SW160

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued



Page           94 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0220 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0300 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Sidings

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Totton

Epsom

Epsom Downs

Sutton

Sutton

Totton

Streatham South 
Jn

Sutton

West Croydon

West Sutton

P2026/4162677

P2026/4078787 TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 



SUTTON PLATFORM 4 TO BE OUTBERTHED



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

WEST CROYDON AND EPSOM DOWNS

STREATHAM COMMON AND EPSOM VIA 
HACKBRIDGE







WORK: MTCE

SO510
SO680
SO700
SW105
SW180

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0205 Sat

0100 Sun

2200 Sun

06/12/26

06/12/26

07/12/26

0100 Sun

2200 Sun

0400 Mon

Possession

Possession

Possession

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Petersfield

Havant Jn

Petersfield

Haslemere

Haslemere

Haslemere

P2026/4162609 SAT:

PORTSMOUTH SERVICES TO START & 
TERMINATE AT HASLEMERE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
PETERSFIELD AND PORTSMOUTH WITH SHUNTS 
AVAILABLE AT PETERSFIELD P8 SIGNAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HASLEMERE AND PETERSFIELD.



SUN ALL DAY:



PORTSMOUTH SERVICES TO START & 
TERMINATE AT HASLEMERE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HAVANT AND
PORTSMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN HASLEMERE 
AND HAVANT.





LIPHOOK STATION LC TO BE CLOSED 
THROUGHOUT.



POSSESSION CUT BACK TO PETERSFIELD AT 
2200 SUN TO ALLOW ENGINEERING TRAINS TO 
DEPART WORKSITES. 



*** SPECIAL WORKING INSTRUCTIONS APPLY ***


AT HASLEMERE DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN MAIN LINE. A 
HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART ON THE 
AUTHORITY OF POSITION LIGHT SHUNT SIGNAL 
EW41.



PARTS TWO:

TRACK RENEWALS: LIPHOOK 44600125

TRACK MAINTENANCE: H04



PART ONE & TWO:

SIGNALLING: HAVANT RELOCK CONSTRUCTION

SW110 05/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

All Lines

Down/Up Branch 
(Single)

Down Siding

Up Sidings

Down Siding No.1 
/ Heritage Siding
Down Siding No.2 
/ Down Main 
Siding

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Crewkerne

Yeovil Pen Mill

Templecombe

Yeovil Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Templecombe

Yeovil Jn

Templecombe

Yeovil Jn

P2026/4160760

P2026/4162541

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 

1L73 TO TERMINATE IN PLATFORM 6, ECS TO 
EAST CARRIAGE SIDINGS

2S99, 2S75 TO TERMINATE AT ROMSEY

IL88 TO TERMINATE AT YEOVIL (I.C. WITH 
P/41625410)

1L75, 1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE



TRACK MAINTENANCE: S03A

1L88 TO TERMINATE AT YEOVIL JN.



TRACK MAINTENANCE: YG02

BRIDGE EXAMINATION: SHERBOURNE RD

GW5001
SW115
SW150
SW170

GW610
SW115
SW175
SW178

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4135169 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN. - EXTENDED OPPORTUNITY 
READING STATION

GW103
GW220
GW225
GW500
SW125

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

P2026/4131365 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4163646 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0145 Sun

0145 Sun

0145 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

07/12/26

07/12/26

07/12/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down Platform 
Loop

Down Frimley

Up Frimley

Down Main

Up Main

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Ascot

Bagshot

Bracknell

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Ascot

Virginia Water

P2026/4163640

P2026/4162525

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

READING SERVICES WILL TERMINATE/START AT 
VIRGINIA WATER (PLAT 2 ALL WEEKEND. ON 
SATURDAY, 2NXX ALDERSHOT SERVICES WILL 
NOT RUN. ON SUNDAY, 2NXX GUILDFORD 
SERVICES WILL START/TERMINATE AT 
ALDERSHOT. 

RAIL REPLACEMENT TO OPERATE BETWEEN 
VIRGINIA WATER AND READING, AND BETWEEN 
VIRIGINIA WATER AND ALDERSHOT/GUILDFORD.


TRACK MAINTENANCE FD05

GW500
GW570
GW580
SW175

SW210
SW260

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Down/Down 
Richmond

Eastbound District
Line

Down and Up Kew
Spur

Westbound 
District Line

Up Kew 
Branch/Up Kew

Up Richmond/Up

Platforms 3-7

Down Kew/Down 
Kew Branch

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Richmond

Network Rail / LUL 
(District Line) 
Boundary
New Kew Jn

Gunnersbury Jn

South Acton Jn

Acton Wells Jn

Richmond

Old Kew Jn

Aldershot South 
Jn

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

P2026/4162455

P2026/4167487

SWR: 2C79 AND 2C81 TO TERMINATE AT 
BRACKNELL. SWR TO BERTH IN TWO 
PLATFORMS AT READING.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BRACKNELL AND READING
GWR: 1O56 TO START FROM GUILDFORD.



TRACK MAINTENANCE: G05

BRIDGE EXAMINATION: PORTSMOUTH RD

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TWO PLATFORMS AT RICHMOND TO BE 
NOMINATED TO BE KEPT CLEAR AT PRE-DPPP



ARL TO STABLE TRAINS IN THREE PLATFORMS 
AT RICHMOND



NLL CYCLIC TYPE 18

OTM Treatment: Richmond

GW190
GW195
SW210
SW265

EA1310
EA1330
SW230
SW240

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

29/11/26

29/11/26

29/11/26

29/11/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

Clapham Jn

Durnsford Road

Waterloo

Waterloo

Clapham Jn

Waterloo

Waterloo

P2026/4160701 WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR



SWR: 2K79, 2K05 & 2D07 TO DIVERT VIA EAST 
PUTNEY. 2D06 & 2D08 WILL NOT RUN.



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.



TRACK MAINTENANCE: CW02b

SW100
SW105

29/11/26

29/11/26

29/11/26

29/11/26

37Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Windsor 
Fast

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Waterloo

Linford St Jn

East Putney

Barnes

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

P2026/4162255 SWR - WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON & 
TWICKENHAM TO TERMINATE AT BARNES. 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT BARNES. RAIL REPLACEMENT 
BUS SERVICES TO OPERATE BETWEEN 
CLAPHAM JUNCTION AND BARNES.



WATERLOO, PLATFORMS 18-24 TO BE KEPT 
CLEAR. 



LUL - DISTRICT LINE SERVICES TO WIMBLEDON 
& RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS.



TRACK MAINTENANCE: CD01 & CD SPEC

C44 RAIL GRINDER

SO110
SO250
SW100
SW210
SW225

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0105 Sun

0105 Sun

0105 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Clapham Jn

New Malden Jn

Raynes Park

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Clapham Jn

Raynes Park

P2026/4169104

P2026/4160684

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - FOLLOW UP

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SO700
SW100
SW105

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0015 Sun

0015 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Fast

Up Fast

Up Slow

Down Slow

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Hook

Hook

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

Pirbright Jn

Pirbright Jn

P2026/4160636

P2026/4160738

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.



TRACK MAINTENANCE: W01

WDU: CONDUCTOR RAIL BERRYLANDS-
SURBITON LWRT

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SW105
SW195
SW200

SW105

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

All Lines

Hamworthy Goods

Shunting Neck

Reception Road

Engine Siding

No. 1 Siding

No. 2 Siding

Wareham Down 
Sidings

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Southampton

Wareham

Hamworthy

Poole

Wareham

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Branksome

Hamworthy

Poole

Wareham

P2026/4160708

P2026/4165775

SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR.

UP GOODS LOOP TO BE KEPT CLEAR.

DOWN LOOP TO BE KEPT CLEAR.

BAY SIDINGS TO BE OUTBIRTHED.



TRACK MAINTENANCE: E04

1B73, 1B75 & 1B77 TO TERMINATE AT 
BOURNEMOUTH



BRIDGE EXAMINATION: STERTE RD

SW105
SW150

SW105

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

1030 Sun

13/12/26

13/12/26

13/12/26

14/12/26

13/12/26

13/12/26

14/12/26

14/12/26

14/12/26

1030 Sun

1030 Sun

1030 Sun

0500 Mon

1030 Sun

1030 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down 
Main/Moreton 
Single/Down Main
Up Main/Up Main 
Reversible/Moreto
n Single/Up Main
Up Branch

Down Branch

Weymouth Quay 
Line

Swanage Single

Down Sidings

Jersey Sidings

Jubilee Sidings

Winfrith Siding

Up Sidings

Down 
Main/Moreton 
Single
Moreton Single/Up
Main

Weymouth

Dorchester Jn

Weymouth

Worgret Jn

Dorchester South

Weymouth

Winfrith UWC

Wool

Dorchester South

Branksome

Dorchester West

Weymouth

Worgret Jn

Dorchester South

Weymouth

Winfrith UWC

Wool

Wareham

P2026/4162730 WEYMOUTH PLATFORMS 1 TO 3 TO BE KEPT 
CLEAR.



SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT WAREHAM. RAIL REPLACEMENT 
SERVICES TO OPERATE BETWEEN WAREHAM 
AND WEYMOUTH.



GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT DORCHESTER WEST. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN DORCHESTER WEST AND 
WEYMOUTH.



*** SPECIAL WORKING INSTRUCTIONS *** 



IN CONNECTION WITH ENGINEERING WORK 
BETWEEN DORCHESTER JUNCTION AND 
WEYMOUTH. ALL SERVICES TRAVELLING OVER 
THE UP/DOWN SINGLE LINE FROM MAIDEN 
NEWTON ARE AUTHORISED TO TERMINATE AND 
START BACK FROM THE DOWN BRANCH 
PLATFORM AT DORCHESTER WEST IN 
ACCORDANCE WITH RULE BOOK MODULE P2 
WORKING SINGLE AND BI-DIRECTIONAL LINES 
BY PILOT, DUE TO NO SIGNAL BEING PROVIDED 
FOR THE UP DIRECTION MOVEMENTS FROM THE
DOWN BRANCH PLATFORM TOWARDS THE 
SINGLE LINE AND MAIDEN NEWTON. A PILOT 
WILL BE PROVIDED. 



THE FOLLOWING ALLOWANCES ARE TO BE 
ADDED:

[5] DWELL AT MAIDEN NEWTON FOR PILOT BRIEF


[5] REQUIRED FOR DRIVER TO CHANGE ENDS AT 
DORCHESTER WEST 

[5] DWELL AT DORCHESTER WEST FOR PILOT 
BRIEF 

[2] DWELL AT MAIDEN NEWTON FOR PILOT DROP
OFF 



SWR TO BERTH 3 UNITS JERSEY/JUBILEE 
SIDINGS.



TRACK MAINTENANCE: BRG03

CRITICAL JN TAMP DORCESTER.

BRIDGE EXAMINATION: STERTE RD

SW105
SW166
SW175

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton

Up & Down 
Fratton
Back Road

Down Main

Up Main

Low Level

Back Road

Up & Down 
Fratton
Low Level

Old Yard CET 
No.5
Shunting Siding

No. 1 Reception 
Road
No. 2 Reception 
Road
Old Yard CET 
No.4
Fuelling Siding

Freight Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2026/4162725 SWR: SERVICES TO START AND TERMINATE AT 
HAVANT & FAREHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



GTR: SERVICES TO START AND TERMINATE AT 
HAVANT. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE.



GWR: SERVICES TO START AND TERMINATE AT 
FAREHAM. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE.



PORTSMOUTH AND SOUTHSEA PLATFORM 4 TO 
BE KEPT CLEAR.



ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
BE KEPT CLEAR.



TRACK MAINTENANCE: HG03

S&C GRINDER PORTSMOUTH HARBOUR

HAVANT RELOCK CONSTRUCTION (CABLE 
TRAIN)

SO520
SW110
SW140

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2355 Sat

2355 Sat

2355 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0955 Sun

0955 Sun

0955 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Down Main

Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception Line

Through Siding/Up
Siding/Shunting 
Neck

Platform 2 (Alton)

Alton Single/Down 
Bentley 
Loop/Platform 1 
(Alton)

Romsey

Laverstock North Jn

Laverstock South Jn

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Alton

Alton

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Alton

Farnham

P2026/4160693

P2026/4162729

P2026/4167319

SWR: ON SATURDAY NIGHT, 2S99 WILL 
TERMINATE AT EASTLEIGH AND 2S75 WILL 
TERMINATE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, 2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 
TO START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH. 



XC: 5O06 TO DIVERT VIA WINCHESTER.

PLATFORM 6 TO BE KEPT CLEAR



SWR: 1L75, 1L79 TO TERMINATE AT ANDOVER, 
ECS TO BASINGSTOKE. 2S99 TO TERMINATE AT 
EASTLEIGH, 2S75 TO TERMINATE AT ROMSEY, 
5S99 WILL NOT RUN. 

1L88 TO TERMINATE AT YEOVIL JN 



STANDARD POSSESSION S03

TRACK MAINTENANCE: G SPECIAL

SW115
SW130
SW150

SW115
SW150

SW120

12/12/26

12/12/26

12/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131790 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0140 Sun

0140 Sun

0140 Sun

0125 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

14/12/26

14/12/26

14/12/26

14/12/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0500 Mon

0500 Mon

0500 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur
Up Siding

Down Windsor

Up Windsor

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Shepperton

Fulwell Jn

Shepperton

Windsor and Eton 
Riverside

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Shacklegate Jn

Strawberry Hill Jn

Shepperton

Staines Jn

P2026/4131790

P2026/4169637

P2026/4162721

SWR: SHEPPERTON SERVICES TO BE DIVERTED 
TO TWICKENHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN TEDDINGTON 
AND SHEPPERTON.



E&P KEMPTON PARK LV T&C SECTION PROVING
TRACK MAINTENANCE: FW11

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR.



WINDSOR SERVICES TO DIVERT TO ASCOT. RAIL 
REPLACEMENT TO OPERATE BETWEEN STAINES
AND WINDSOR. 





E&P: HV SWITCH GEAR T&C DATCHET

SW190
SW245

SW210
SW230
SW250
SW255

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

0400 Sun

0400 Tue

27/12/26

27/12/26

31/12/26

27/12/26

27/12/26

29/12/26

29/12/26

27/12/26

27/12/26

31/12/26

29/12/26

31/12/26

0400 Sun

0400 Sun

0400 Thu

0400 Sun

0400 Sun

0400 Tue

0400 Tue

0400 Sun

0400 Sun

0400 Thu

0400 Tue

0400 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Up Windsor 
Slow/Windsor 
Reversible
Up Slow / Up Main
Slow
Down Main Slow / 
Down Slow
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Down Windsor 
Slow

Down Main Fast

Up Main Fast

Platforms 1 to 24

North Siding

South Siding

Platforms 1 - 10

Platforms 1 to 4

Linford St Jn

Waterloo

Durnsford Road

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Waterloo

Waterloo

Nine Elms Jn

Queenstown 
Road

Waterloo

Waterloo

Waterloo

Waterloo

P2026/4167997 ON SUNDAY AND MONDAY CHESSINGTON, 
DORKING & GUILDFORD VIA EPSOM SERVICES 
TO START/TERMINATE AT WIMBLEDON. 
HAMPTON COURT AND GUILDFORD VIA COBHAM 
SERVICES TO OPERATE TERMINATE/START AT 
SURBITON. SALISBURY SERVICES TO 
TERMINATE/START BASINGSTOKE. MAIN LINE 
PORTSMOUTH, WEYMOUTH AND EXETER 
SERVICES IN THE UP DIRECTION TO DIVERT VIA 
CHERTSEY. 



ON TUESDAY AND WEDNESDAY CHESSINGTON, 
DORKING & GUILDFORD SERVICES TO 
START/TERMINATE AT WIMBLEDON. HAMPTON 
COURT AND GUILDFORD VIA COBHAM SERVICES
TO OPERATE TO START/TERMINATE AT 
SURBITON.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



WATERLOO PLATFORMS TO BE KEPT CLEAR 
TBC.



ON SUNDAY 



PARTS 1 TO 3



EARTHWORKS CLAPHAM CUTTING



PARTS 1 AND 2



WORKS DELIVERY VAUXHALL S&C REFURB 



PART 1 ONLY



TRACK MAINTENANCE

S&C RAIL GRINDER

C44 RAIL GRINDER

UTX 4B (CLAPHAM JN) - IN ASSOCIATION WITH 
SUSSEX POSSESSION

SO110
SO250
SW100
SW105
SW210

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

27/12/26

29/12/26

38Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4169118 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - FOLLOW UP

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0120 Sun

0120 Sun

0120 Sun

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

20/12/26

20/12/26

20/12/26

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up 
Main/Southampton
/Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Farnborough

Weston

Basingstoke

Micheldever

Basingstoke

Basingstoke

P2026/4167303

P2026/4160651

UP SIDING AT BASINGSTOKE TO BE KEPT CLEAR.


WDU: S&C REFURB 1600/1601 pts

TRACK MAINTENANCE: BG02

TRACK MAINTENANCE: B05

GW500
SW105
SW115
SW125

SW105
SW115

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0900 Sun

0900 Sun

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

20/12/26

20/12/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1900 Sun

1900 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Spur

Up Spur

Through Road

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Up Bay

Down 
Netley/Portsmouth/
Branch
Up 
Branch/Portsmout
h/Netley
Down Sidings

Back Road No.1

Chicknal Siding 
No.1
Back Road No.2

Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
New Jubilee 
Siding
Down Sidings 
No.1 and 2

All Sidings and 
Lines

All Sidings and 
Lines

Farlington Jn

Eastleigh South Jn

Fareham

Fareham

Portcreek Jn

Botley

Eastleigh Yard

Fareham

Eastleigh DEMU 
Depot

Eastleigh Works

Cosham Jn

Eastleigh South 
Jn

Eastleigh West Jn

Fareham

St. Denys

Botley

Eastleigh Yard

Fareham

Eastleigh DEMU 
Depot

Eastleigh Works

P2026/4162681 EASTLEIGH DOWN CARRIAGE SIDING TO BE 
KEPT CLEAR.



SWR: PORTSMOUTH HARBOUR TO 
SOUTHAMPTON CENTRAL SERVICES WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON CENTRAL & 
PORTSMOUTH HARBOUR. 



GTR: SOUTHAMPTON SERVICES WILL DIVERT TO
PORTSMOUTH & SOUTHSEA. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
HAVANT.



GWR: CARDIFF AND BRIGHTON SERVICES WILL 
START & TERMINATE AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SOUTHAMPTON 
CENTRAL AND PORTSMOUTH HARBOUR.



TRACK MAINTENANCE: ER08/E13

MPSB: EASTLEIGH SOUTH JN

TRACK MAINTENANCE: TAMPER BOTLEY

BUILDINGS: BURSLEDON FOOTBRIDGE 
STRENGTHENING

SIGNALLING: HAVANT RELOCK CONSTRUCTION
BRIDGE EXAMINATIONS: OATLANDS LANE/MUDD 
LANE/HUMPHREYS

SO520
SW105
SW110
SW135
SW140

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Bournemouth

Brockenhurst

Brockenhurst

Hamworthy

Poole

Worgret Jn

Wareham

Wool

P2026/4167255

P2026/4160700

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH



TRACK MAINTENANCE: Br02a

TRACK MAINTENANCE: BR07

SW105
SW160

SW105
SW165
SW166

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Spur

Up Spur

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth
Up & Down 
Fratton
Back Road

Down Main

Up Main

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Farlington Jn

Portcreek Jn

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Fareham

Fratton

Havant

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2026/4167304 PLATFORMS 3 AND 4 AT PORTSMOUTH AND 
SOUTHSEA TO BE KEPT CLEAR



SIGNALLING: HAVANT RELOCK CONSTRUCTION

SO520
SW110
SW140

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2026/4160652 PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 1F35 TO TERMINATE AT FRATTON.





TRACK MAINTENANCE: H07

WDU: S&C REFURB 2704 pts PREP

SO520
SW110
SW140

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0005 Sun

0005 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0925 Sun

0925 Sun

0925 Sun

0925 Sun

0925 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down 
Exeter/Down Main
Up Main/Up Exeter

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
Platform Loop

East Bay (Plat 6)

Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
East Carriage 
Holding Sidings
Through Siding/Up
Siding/Shunting 
Neck

All Lines

Down Siding

Salisbury

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Pinhoe

Chard Jn

Andover

Laverstock North 
Jn

Romsey

Salisbury

Salisbury

Yeovil Jn

Chard Jn

P2026/4162747

P2026/4160634

SWR: ON SATURDAY, 1L73, 1L75 & 1L79 
TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 2S71,2S99 2S75 & 2S97 TO 
TERMINATE AT ROMSEY. ON SUNDAY, 1L13 TO 
TERMINATE AT ANDOVER & RESTART FROM 
SALISBURY. 1L18, 1L20, 1J22 & 1J26 TO START AT
ANDOVER. 1L24 TO TERMINATE AT SALISBURY & 
RESTART AT ANDOVER. 2R28, 2R32 & 2S97 TO 
START FROM ROMSEY. 

1O58 WILL NOT RUN. TERMINATING TRAINS AT 
SALISBURY MAY SHUNT TO DEPOT VIA 
SY233/SY240/RECEPTION ROAD.



XC: 5O06 TO DIVERT VIA WINCHESTER 



TRACK MAINTENANCE: SG01

C44 RAIL GRINDER

TRACK MAINTENANCE: Y04



BRIDGE EXAMINATIONS: OTTERY RD/WHIMPLE 
RD

SW115
SW150

GW610
SW115

19/12/26

19/12/26

19/12/26

19/12/26

19/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

P2026/4132251 TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

GW103
GW220
GW225
GW500
SW125

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

Westbury

P2026/4163591 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0010 Sun

0010 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0125 Sun

20/12/26

20/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

0910 Sun

0910 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0400 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Trowbridge 
Sidings

Spur

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down Windsor

Up Windsor

Hawkeridge Jn

Westbury South Jn

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Windsor and Eton 
Riverside

Westbury North 
Jn

Westbury South 
Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Staines Jn

P2026/4163591

P2026/4162680

P2026/4162679

SWR: SERVICES TO DIVERT VIA RICHMOND. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BARNES AND FELTHAM VIA 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO ACTON TOWN
TO BE MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA 
RICHMOND.



TRACK MAINTENANCE: FD02

S&C GRINDER: OLD KEW JN

BRIDGE EXAMINATION: CLAY POND

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR.



WINDSOR SERVICES TO DIVERT TO ASCOT. RAIL 
REPLACEMENT TO OPERATE BETWEEN STAINES
AND WINDSOR. 





E&P: HV SWITCH GEAR T&C DATCHET

E&P: SUNNYMEADS/STAINES ETE/Prep

E&P: HV SWITCH GEAR DATCHET T&C SECTION 
PROVING

EA1330
SW210
SW230
SW240

SW210
SW230
SW250
SW255

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

0400 Sun

0400 Tue

27/12/26

27/12/26

31/12/26

27/12/26

27/12/26

29/12/26

29/12/26

27/12/26

27/12/26

31/12/26

29/12/26

31/12/26

0400 Sun

0400 Sun

0400 Thu

0400 Sun

0400 Sun

0400 Tue

0400 Tue

0400 Sun

0400 Sun

0400 Thu

0400 Tue

0400 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Up Windsor 
Slow/Windsor 
Reversible
Up Slow / Up Main
Slow
Down Main Slow / 
Down Slow
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Down Windsor 
Slow

Down Main Fast

Up Main Fast

Platforms 1 to 24

North Siding

South Siding

Platforms 1 - 10

Platforms 1 to 4

Linford St Jn

Waterloo

Durnsford Road

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Waterloo

Waterloo

Nine Elms Jn

Queenstown 
Road

Waterloo

Waterloo

Waterloo

Waterloo

P2026/4167997 ON SUNDAY AND MONDAY CHESSINGTON, 
DORKING & GUILDFORD VIA EPSOM SERVICES 
TO START/TERMINATE AT WIMBLEDON. 
HAMPTON COURT AND GUILDFORD VIA COBHAM 
SERVICES TO OPERATE TERMINATE/START AT 
SURBITON. SALISBURY SERVICES TO 
TERMINATE/START BASINGSTOKE. MAIN LINE 
PORTSMOUTH, WEYMOUTH AND EXETER 
SERVICES IN THE UP DIRECTION TO DIVERT VIA 
CHERTSEY. 



ON TUESDAY AND WEDNESDAY CHESSINGTON, 
DORKING & GUILDFORD SERVICES TO 
START/TERMINATE AT WIMBLEDON. HAMPTON 
COURT AND GUILDFORD VIA COBHAM SERVICES
TO OPERATE TO START/TERMINATE AT 
SURBITON.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



WATERLOO PLATFORMS TO BE KEPT CLEAR 
TBC.



ON SUNDAY 



PARTS 1 TO 3



EARTHWORKS CLAPHAM CUTTING



PARTS 1 AND 2



WORKS DELIVERY VAUXHALL S&C REFURB 



PART 1 ONLY



TRACK MAINTENANCE

S&C RAIL GRINDER

C44 RAIL GRINDER

UTX 4B (CLAPHAM JN) - IN ASSOCIATION WITH 
SUSSEX POSSESSION

SO110
SO250
SW100
SW105
SW210

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

27/12/26

29/12/26

39Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up 
Main/Southampton
/Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Basingstoke

Farnborough

Weston

Basingstoke

Micheldever

P2026/4167303 UP SIDING AT BASINGSTOKE TO BE KEPT CLEAR.


WDU: S&C REFURB 1600/1601 pts

TRACK MAINTENANCE: BG02

GW500
SW105
SW115
SW125

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Spur

Up Spur

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth
Up & Down 
Fratton
Back Road

Down Main

Up Main

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Farlington Jn

Portcreek Jn

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Fareham

Fratton

Havant

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2026/4167304 PLATFORMS 3 AND 4 AT PORTSMOUTH AND 
SOUTHSEA TO BE KEPT CLEAR



SIGNALLING: HAVANT RELOCK CONSTRUCTION

SO520
SW110
SW140

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Reception No.1

Reception No.2

Reception No.3

Departure Road

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow / 
Southampton / 
Main / Fast / Main
Up 
Fast/Main/Fast/Mai
n / 
Southampton/Slow
Down Carriage 
Sidings No.1

Down Sidings

Baltic/Down Siding

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

Wallers Ash

St. Denys

Eastleigh Yard

Micheldever

Winchester

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Weston

Worting Jn

Eastleigh Yard

Micheldever

Winchester

P2026/4162769 SWR: ON FRIDAY NIGHT, 1B01 WILL TERMINATE 
AT BASINGSTOKE. ON SATURDAY, PORTSMOUTH
VIA EASTLEIGH SERVICES WILL START & 
TERMINATE AT BASINGSTOKE. ONE WEYMOUTH 
SERVICE PER HOUR WILL DIVERT VIA 
GUILDFORD AND HAVANT AND THE OTHER WILL 
RUN BETWEEN SOUTHAMPTON AND WEYMOUTH
ONLY. ADDITIONAL SHUTTLE SERVICES WILL 
OPERATE BETWEEN WATERLOO AND 
BASINGSTOKE.SALISBURY VIA SOUTHAMPTON 
SERVICES WILL RUN BETWEEN SALISBURY AND 
SOUTHAMPTON ONLY AND NOT VIA CHANDLERS 
FORD. RAIL REPLACEMENT TO OPERATE 
BETWEEN BSAINGSTOKE, SOUTHAMPTON AND 
FAREHAM, AND BETWEEN ROMSEY AND 
SOUTHAMPTON VIA CHANDLERS FORD. 

ON SUNDAY, WEYMOUTH SERVICES TO DIVERT 
VIA GUILDFORD AND HAVANT. ROMSEY VIA 
SOUTHAMPTON SERVICES WILL RUN BETWEEN 
SALISBURY AND SOUTHAMPTON ONLY VIA 
REDBRIDGE. PORTSMOUTH VIA EASTLEIGH 
SERVICES WILL START/TERMINATE AT 
BASINGSTOKE. POOLE SERVICES WILL RUN 
BETWEEN SOUTHAMPTON AND POOLE ONLY. 
RAIL REPLACEMENT TO OPERATE BETWEEN 
BASINGSTOKE, FAREHAM AND SOUTHAMPTON, 
AND BETWEEN ROMSEY AND SOUTHAMPTON 
VIA CHANDLERS FORD. 



XC: MANCHESTER SERVICES TO DIVERT VIA 
LAVERSTOCK AND REVERSE AND 
SOUTHAMPTON CENTRAL.  ECS TO DIVERT VIA 
JUBILEE SIDINGS. SHUNTER TO BE PROVIDED. 



FREIGHT SERVICES: ON SATURDAY, A LIMITED 
DAYTIME SERVICE WILL OPERATE FROM 
MARITIME TERMINAL AND WESTERN DOCKS VIA 
REDBRIDGE, ROMSEY AND ANDOVER. ON 
SUNDAY, SERVICES TO WESTERN DOCKS WILL 
OPERATE VIA REDBRIDGE, ROMSEY AND 
ANDOVER.



DOWN CARRIAGE SIDINGS NO.1 TO BE KEPT 
CLEAR.



WDU RERAIL WALLERS ASH TUNNEL

WDU S&C REFURB EASTLEIGH EAST JN

TRACK MAINTENANCE ER01

S&C GRINDER ALLBROOK JN

C44 GRINDER ALLBROOK-ST DENYS

SW105
SW130
SW135

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

40Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0100 Sat

0100 Sat

0100 Sat

0100 Sat

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

04/01/27

04/01/27

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

All Lines

Down/Up Branch 
(Single)

Down Siding

Up Sidings

Down Siding No.1 
/ Heritage Siding
Down Siding No.2 
/ Down Main 
Siding

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Crewkerne

Yeovil Pen Mill

Templecombe

Yeovil Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Templecombe

Yeovil Jn

Templecombe

Yeovil Jn

P2026/4163919

P2026/4162770

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 

1L73 TO TERMINATE IN PLATFORM 6, ECS TO 
EAST CARRIAGE SIDINGS

2S99, 2S75 TO TERMINATE AT ROMSEY

IL88 TO TERMINATE AT YEOVIL JN

1L75, 1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE



STANDARD POSSESSION S03A



Maximum Mileage: 96m00ch RTJ1 / 82m35ch BAE1 to
86m07ch BAE2 / 132m00ch SAL

SWR: EXETER SERVICES TO START & 
TERMINATE AT TEMPLECOMBE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN CREWKERNE
AND EXETER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
TEMPLECOMBE AND CREWKERNE/EXETER.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON.



BUILDINGS: YEOVIL STATION FOOTBRIDGE 
STRENGTHENING

GW5001
SW115
SW150
SW170

GW610
SW115
SW175
SW178

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

02/01/27

02/01/27

02/01/27

02/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

P2026/4132252 TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

GW103
GW220
GW225
GW500
SW125

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0100 Sun

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0100 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down Portsmouth

Up Portsmouth

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Leatherhead

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Epsom

P2026/4163635

P2026/4162771

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

SWR: DORKING AND GUILDFORD VIA EPSOM 
SERVICES TO TERMINATE/START BACK AT 
EPSOM (PLAT 2). ADDITIONAL SERVICES TO 
OPERATE BETWEEN LEATHERHEAD AND 
GUILDFORD. RAIL REPLACEMENT TO OPERATE 
BETWEEN EPSOM AND DORKING. 



GTR: EPSOM AND DORKING SERVICES TO 
TERMINATE/START BACK AT EPSOM (PLAT 1). 
RAIL REPLACEMENT TO OPERATE BETWEEN 
EPSOM AND DORKING. 



AT LEATHERHEAD SWR SERVICES TO SHUNT VIA
W1195

GW500
GW570
GW580
SW175

SO680
SW180
SW200

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

03/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Up Main Loop

Down Epsom

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Slow / Up Main
Slow
Up Fast / Up Main 
Fast
Platforms 1 - 10

South Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Clapham Jn

Raynes Park

New Malden Jn

Waterloo

Waterloo

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Clapham Jn

Raynes Park

Waterloo

Waterloo

P2026/4074860

P2026/4163488

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

WORK: SID - NORTH POLE AND BRACEWELL 
PHASE 2 - EARTHWORKS

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO RUN VIA EAST PUTNEY. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

TRACK MAINTENANCE: CCW02

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SO700
SW100
SW105

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

41Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

Basingstoke

Hook

Southcote Jn

Basingstoke

P2026/4163486

P2026/4164125

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.



TRACK MAINTENANCE: W01

WDU: BERRYLANDS-SURBITON CONDUCTOR 
RAIL LWRT

SWR: ON SATURDAY NIGHT, 1B01 TO TERMINATE
AT WOKING. ON SUNDAY, 2L13 TO TERMINATE 
AT FARNBOROUGH, 2L20 TO START FROM 
FARNBOROUGH. 





TRACK MAINTENANCE: B09

S&C GRINDER GREAT WESTERN JN

C44 RAIL GRINDER

WDU: BASINGSTOKE S&C FOLLOW-UP

SW105
SW195
SW200

GW500
SW105
SW115
SW125

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued



Page         133 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0125 Sun

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Redbridge Goods

Down Main

Up Main

Up Main/Up Fast

Down Slow

Down Fast/Down 
Main
Up Main/Up Slow

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Down Main

Up Main

Brockenhurst

Lymington Pier

Redbridge

Sway

Millbrook (SW105)

Redbridge Jn

Totton

Brockenhurst

Totton

Havant Jn

Brockenhurst

Millbrook 
(SW105)

Redbridge Jn

Southampton

Totton

Brockenhurst

Totton

Liss

P2026/4164165

P2026/4163503

1B77,1B81 TERMINATE AT SOUTHAMPTON,

1B26 START SOUTHAMPTON. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON AND 
BOURNEMOUTH



SOUTHAMPTON UP GOODS LOOP TO BE KEPT 
CLEAR.

SOUTHAMPTON DOWN GOODS LOOP TO BE 
KEPT CLEAR.



TRACK MAINTENANCE: BR01A.

TRACK MAINTENANCE: H04

SW105
SW155
SW160

SW110

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0200 Sat

0200 Sat

0200 Sat

10/01/27

10/01/27

14/02/27

14/02/27

14/02/27

14/02/27

01/03/27

01/03/27

01/03/27

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0430 Mon

0430 Mon

0430 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Warminster

Up Warminster

Platform Loop

Down Main 
Rev/Down 
Main/Down Exeter
Up Exeter/Up Main

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

All Lines

Gillingham Up 
Siding

Down Siding

Wilton Jn

Wilton Jn

Wilton Jn

Salisbury

Wilton South

Salisbury

Yeovil Jn

Gillingham (Dorset)

Templecombe

Beechgrove GF

Wilton Jn

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

Gillingham 
(Dorset)

Templecombe

P2026/4162837

P2026/4162773

SALISBURY, PLATFORM 5 & HOLDING SIDING TO 
BE KEPT CLEAR.



SWR: 1L88 TO TERMINATE AT YEOVIL JN. ON 
SUNDAY,  1L24 & 1L28 TO START AT SALISBURY. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SALISBURY & YEOVIL JN.



TRACK MAINTENANCE: SG02

BRIDGE EXAMINATIONS: COMPASS/WICK

SWR: EXETER & YEOVIL SERVICES TO DIVERT 
VIA WESTBURY AND CASTLE CARY.

RAIL REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND YEOVIL JN.



WDU: RERAIL SEMLEY

WDU: UWC WYKE FARM

TRACK MAINTENANCE: YG01

GW5001
SW115
SW170

GW500
GW5001
SW115
SW170
SW178

09/01/27

09/01/27

13/02/27

13/02/27

13/02/27

13/02/27

27/02/27

27/02/27

27/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4130903 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sat

1000 Sat

1900 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

09/01/27

09/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1000 Sat

1900 Sat

0500 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down Relief

Up Main

Down and Up 
Relief

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Sidings

Down Carriage 
Sidings No.1

Down Sidings 
No.1 and 2

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Dolphin Jn (inc.)

Dolphin Jn

Dolphin Jn (inc.)

Fareham

Botley

Eastleigh Yard

Fareham

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Dolphin Jn

Dolphin Jn

Dolphin Jn

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

P2026/4131366

P2026/4170261

P2026/4163501

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER THE MAIN/RELIEF LINES 
AS REQUIRED.



2TT IN PLACE OVER THE MAIN LINES BETWEEN 
SOUTHALL EAST AND SLOUGH WEST.  

2TT IN PLACE OVER THE UP MAIN AND DOWN 
RELIEF LINES BETWEEN SOUTHALL EAST AND 
SLOUGH WEST.

2TT IN PLACE OVER THE RELIEF LINES BETWEEN
SOUTHALL EAST AND SLOUGH WEST.

MAXIMUM OF 14Â½ TPH TO OPERATE



WORK DETAILS = DOLPHIN JN S&C RENEWAL 
FOLLOW UP.

SWR: 2T75 WILL NOT RUN



DOWN CARRIAGE SIDINGS NO.1 TO BE KEPT 
CLEAR

BOTLEY DOWN SIDINGS TO BE KEPT CLEAR

FAREHAM DOWN SIDINGS NO.1 & 2 TO BE KEPT 
CLEAR



TRACK MAINNTENANCE: E07

GW103
GW500
SW125

GW103
GW220
GW225
GW500
SW125

SW135

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

09/01/27

09/01/27

09/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

0635 Mon

0635 Mon

0635 Mon

0635 Mon

0635 Mon

Possession

Possession

Possession

Possession

Possession

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Down Hounslow 
Spur
Up Hounslow Spur

Up Strawberry 
Hill/Twickenham 
Up Loop
Twickenham Up 
Loop

Down Strawberry 
Hill

Feltham Jn

Whitton Jn

St. Margarets (Gtr 
London)

St. Margarets (Gtr 
London)

Strawberry Hill

Barnes Jn

Hounslow Jn

Strawberry Hill

Twickenham

P2026/4162772 READING AND WINDSOR SERVICES TO BE 
DIVERTED VIA HOUNSLOW. WATERLOO VIA 
KINGSTON SERVICES TO DIVERT TO 
SHEPPERTON. KINGSTON VIA HOUNSLOW 
SERVICE WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BARNES AND TEDDINGTON, AND BETWEEN 
BARNES AND HOUNSLOW.



2K05 TO RUN VIA EAST PUTNEY.



LUL: DISTRICT LINE SERVICES TO RICHMOND TO 
BE MAINTAINED.



FREIGHT SERVICES TO DIVERT VIA HOUNSLOW.


SID: DRAINAGE REFURB RICHMOND

TRACK MAINTENANCE: FD01

CRITICAL JUNCTION TAMPING AT WHITTON JN

SW210
SW230
SW245

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

42Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0900 Sun

0900 Sun

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

17/01/27

17/01/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

1900 Sun

1900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Chertsey

Up Chertsey

Up Main Loop

Up Hampton Court

Down Cobham

Up Cobham

Up Chessington

Down 
Chessington
Down Kingston

Up Kingston

Down Epsom

Up Epsom

Down Hampton 
Court

Down Main Slow / 
Down Slow
Up Fast /  Up Main
Fast
Down Main Fast / 
Down Fast
Up Slow / Up Main
Slow
Platforms 1 - 10

Down and Up 
Sidings

Up Siding

Down Sidings

South Siding

Sidings 1 to 49

West London 
Siding No.1

Weybridge

Clapham Jn

Hampton Court Jn

Claygate

Chessington South

Norbiton

Worcester Park

Hampton Court

Berrylands

Waterloo

Chessington South

Surbiton

Tolworth

Waterloo

Clapham Yard

Clapham Jn

Addlestone Jn

Clapham Jn

Hampton Court

Hampton Court Jn

Motspur Park Jn

New Malden Jn

Raynes Park

Surbiton

Waterloo

Chessington 
South

Surbiton

Tolworth

Waterloo

Clapham Yard

West London Jn 
(SW)

P2026/4162857 SWR: SAT MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA CHERTSEY. 1LXX 
SERVICES ARE DIVERTED VIA CHERTSEY TWO 
HOURLY OR WILL TERMINATE AT BASINGSTOKE 
ON THE OPPOSITE HOUR.  GUILDFORD VIA 
EPSOM SERVICES WILL TERMINATE/START AT 
WORCESTER PARK. 2GXX COBHAM SERVICES 
WILL DIVERT VIA EPSOM TO WORCESTER PARK. 
SHEPPERTON AND KINGSTON SERVICES TO 
OPERATE VIA TWICKENHAM. DORKING AND 
CHESSINGTON SERVICES WILL NOT RUN. 2FXX 
GUILDFORD SERVICES WILL NOT RUN. 



SUN MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA CHERTSEY. 1LXX SERVICES ARE DIVERTED 
VIA CHERTSEY TWO HOURLY OR WILL 
TERMINATE AT BASINGSTOKE ON THE OPPOSITE
HOUR. GUILDFORD VIA COBHAM SERVICES WILL 
TERMINATE/START AT WORCESTER PARK. 
HAMPTON COURT SERVICES WILL NOT RUN. 
2GXX COBHAM SERVICES WILL DIVERT VIA 
EPSOM TO WORCESTER PARK.



RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM, SURBITON, HAMPTON COURT, 
CHESSINGTON, EFFINGHAM JN, WEYBRIDGE, 
WOKING AND KINGSTON.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



WATERLOO PLATFORMS 1 TO 10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



*** SPECIAL WORKING INSTRUCTIONS APPLY *** 


AT WORCESTER PARK, UP TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS DOWN TRAINS FROM THE UP PLATFORM LINE
VIA THE COUNTRY END GROUNDFRAME 
CROSSOVER.



TRACK MAINTENANCE: WW01/CW02

WDU: WATERLOO PLAT 4 PL REFURB

WDU: DURNSFORD ROAD PL REFURB UP SLOW
TRACK RENEWALS: COVENT GARDEN UP SLOW 
44100224

BUILDINGS: MALDEN MANOR PLATFORM 
REPAIRS

SO700
SW100
SW105
SW180
SW190

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0145 Sun

0145 Sun

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

17/01/27

17/01/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

West London 
Siding No.3
West London 
Siding No.6

Down Chertsey

Up Chertsey

Down Slow

Down Fast

Up Slow

Up Fast

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Berrylands

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Micheldever

Worting Jn

Addlestone Jn

Berrylands

Byfleet Jn

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

Basingstoke

P2026/4162857

P2026/4206655

P2026/4163671

SWR: SAT MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA CHERTSEY. 1LXX 
SERVICES ARE DIVERTED VIA CHERTSEY TWO 
HOURLY OR WILL TERMINATE AT BASINGSTOKE 
ON THE OPPOSITE HOUR. 2GXX COBHAM 
SERVICES WILL DIVERT VIA EPSOM TO 
WORCESTER PARK. 2FXX GUILDFORD SERVICES
WILL NOT RUN. 



SUN MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA CHERTSEY. 1LXX SERVICES ARE DIVERTED 
VIA CHERTSEY TWO HOURLY OR WILL 
TERMINATE AT BASINGSTOKE ON THE OPPOSITE
HOUR. GUILDFORD VIA COBHAM SERVICES WILL 
TERMINATE/START AT WORCESTER PARK. 
HAMPTON COURT SERVICES WILL NOT RUN. 
2GXX COBHAM SERVICES WILL DIVERT VIA 
EPSOM TO WORCESTER PARK. 2FXX 
GUILDFORD SERVICES WILL NOT RUN. 



RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM, SURBITON, HAMPTON COURT, 
CHESSINGTON, EFFINGHAM JN, WEYBRIDGE, 
WOKING AND KINGSTON.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



TRACK MAINTENANCE: W07

TRACK RENEWALS: ESHER DOWN FAST 
44400026

SWR: 1B01 TO TERMINATE AT BASINGSTOKE.



TRACK MAINTENANCE: B07.

SW105
SW195
SW200
SW255

SW105
SW115

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun (8 hrs)

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2026/4163547 XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30.



ON SUNDAY MORNING, 5O06 TO BE RETIMED VIA
WINCHESTER AND 5M30 DIVERT VIA GUILDFORD.
SHUNTER TO BE PROVIED IN JUBILEE SIDINGS,



SWR: 2B77 TO TERMINATE AT WINCHESTER.

1B81 TO TERMINATE AT WINCHESTER AND 
RESTART AT SOUTHAMPTON CENTRAL.

1B01 TO TERMINATE AT WINCHESTER.

1B20 & 1T24 TO START AT WINCHESTER. 

1B24 TO TERMINATE AT SOUTHAMPTON 
CENTRAL.

5T68 TO RUN TO BASINGSTOKE.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

DCS No.1 TO BE OUTBERTHED.



TRACK MAINTENANCE: EO8.

WDU: EASTLEIGH S&C FOLLOW UP

SW105
SW130
SW135

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued



Page         143 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

P2026/4163617 WEYMOUTH: NO PLATFORMS OR SIDINGS TO BE 
KEPT CLEAR



TRACK MAINTENANCE: BR09A



MAXIMUM MILEAGE: 130m63ch to 168m59ch

SW105
SW175

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton

Up & Down 
Fratton
Back Road

Down Main

Up Main

Low Level

Back Road

Up & Down 
Fratton
Low Level

Old Yard CET 
No.5
Shunting Siding

No. 1 Reception 
Road
No. 2 Reception 
Road
Old Yard CET 
No.4
Fuelling Siding

Freight Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2026/4162860 SWR: SERVICES TO START AND TERMINATE AT 
HAVANT & FAREHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM HAVANT AND/OR 
FAREHAM TO PORTSMOUTH HARBOUR.



GTR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT HAVANT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
HAVANT AND PORTSMOUTH HARBOUR.



GWR:  SERVICES TO START AND TERMINATE AT 
FAREHAM PLATFORM 2. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM FAREHAM 
TO PORTSMOUTH HARBOUR. 



ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
BE KEPT CLEAR.



TRACK MAINTENANCE: HG03

HAVANT RELOCK CONSTRUCTION

SO520
SW110
SW140

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0640 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0140 Sun

0140 Sun

0640 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0800 Sun

0640 Sun

0640 Sun

0140 Sun

0140 Sun

0640 Sun

0640 Sun

0640 Sun

0800 Sun

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Up Exeter

Ludgershall 
Branch

Up Main/Up Exeter

Down Main

Down Exeter

Andover Sidings

Laverstock Loop

Down 
Exeter/Down Main

Up Main

Salisbury Tunnel Jn

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Overton

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Laverstock North Jn

Worting Jn

Andover

Worting Jn

Laverstock North 
Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Laverstock North 
Jn

P2026/4163601 TRACK MAINTENANCE: S01



Standard Mileage: 50m50ch to 82m05ch

SW115
SW150

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

1030 Sun

0200 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4132241 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE, EXTNEDED 
OPPORTUNITY READING STATION AREA

GW103
GW220
GW225
GW500
SW125

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0800 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1030 Sun

0800 Sun

1030 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Relief

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Twyford West

P2026/4132241 17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4163647 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0040 Sat

0040 Sat

0100 Sun

0100 Sun

0100 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

18/01/27

18/01/27

17/01/27

17/01/27

17/01/27

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0400 Mon

0400 Mon

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Up Main

Down Main

Field Sidings 13 to
18
MDU Sidings

Up Siding North

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Horsham

Horsham

Ascot

Frimley Jn

Wokingham Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Dorking

Horsham

Ascot

Virginia Water

P2026/4163641

P2026/4120454

P2026/4164172

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

NO ACCESS AVAILABLE TO HORSHAM FIELD 
SIDINGS.



VICTORIA TO HORSHAM SERVICES WILL 
TERMINATE AT DORKING ON SATURDAY



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWWEN DORKING AND HORSHAM 
ON SATURDAY ONLY



WORK: WARNHAM LC

****** SPECIAL WORKING INSTRUCTION ******



SWR: 2C81 TO TERMINATE AT VIRGINIA WATER. 
2C14 TO START FROM VIRGINIA WATER 
[PLATFORM 4]. 

2C11 WILL NOT RUN UNITS BERTHED AT 
READING.



TRACK MAINTENANCE: FW05

BRIDGE EXAMINATION: POLLOCKS

GW500
GW570
GW580
SW175

SO685
SW183

SW210
SW260

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0150 Sat

0150 Sat

0150 Sat

0145 Sun

0145 Sun

0145 Sun

18/01/27

18/01/27

17/01/27

18/01/27

18/01/27

18/01/27

0415 Mon

0415 Mon

0145 Sun

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 4, 5 and
6

Down Southern

Up Southern

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Up & Down Low 
Level

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Reading

Reading

Reading Spur Jn

Reading Spur Jn

Reading East Jn

Wokingham Jn

Reading

Reading Spur Jn

Wokingham

Bracknell

Reading Southern
Jn

Wanborough

P2026/4163239 SATURDAY:

SWR: READING SERVICES TO START AND 
TERMINATE AT WOKINGHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WOKINGHAM AND READING.



GWR: TERMINATE AT WOKINGHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND WOKINGHAM. 



SUNDAY:

SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN 
BRACKNELL AND READING.



GWR: TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD. 



XC: 1E79 AND 1E44 TO START FROM READING. 
1O40 AND 1O32 TO TERMINATE AT READING. 
5E79 AND 5E44 TO BE DIVERTED VIA 
WINCHESTER.



READING PLATFORMS 4, 5 AND 6 TO BE KEPT 
CLEAR.



WDU: S&C REFURB READING SPUR

SID: DRAINAGE REFURB EARLEY

TRACK MAINTENANCE: GG04 (SUN)

MULTI-PURPOSE STONEBLOWER ALDERSHOT 
STH JN (SUN)



=

GW103
GW190
GW195
SW210
SW265

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

Merstham

Redhill

Godstone

Redhill

Reigate

P2026/4077971 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


WORK: MTCE

WORK: SID TRACK - PLTR - FOLLOW UP

SO500
SO550
SO560
SW300

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

43Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0900 Sun

0900 Sun

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

24/01/27

24/01/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

1900 Sun

1900 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Chertsey

Up Chertsey

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Up Main Loop

Up Chessington

Down 
Chessington
Down Kingston

Up Kingston

Down Epsom

Up Epsom

Down Main Slow / 
Down Slow
Up Fast /  Up Main
Fast
Down Main Fast / 
Down Fast
Up Slow / Up Main
Slow
Platforms 1 - 10

Down and Up 
Sidings

Down Sidings

South Siding

Sidings 1 to 49

West London 
Siding No.1

Weybridge

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Clapham Jn

Chessington South

Norbiton

Worcester Park

Berrylands

Waterloo

Chessington South

Tolworth

Waterloo

Clapham Yard

Clapham Jn

Addlestone Jn

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

Clapham Jn

Motspur Park Jn

New Malden Jn

Raynes Park

Waterloo

Chessington 
South

Tolworth

Waterloo

Clapham Yard

West London Jn 
(SW)

P2026/4163164 SWR: SAT MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA CHERTSEY. 1LXX 
SERVICES ARE DIVERTED VIA CHERTSEY OR 
DIVERTED TO READING.  GUILDFORD VIA EPSOM
SERVICES WILL TERMINATE/START AT 
WORCESTER PARK. 2GXX COBHAM SERVICES 
WILL DIVERT VIA EPSOM TO WORCESTER PARK. 
SHEPPERTON AND KINGSTON SERVICES TO 
OPERATE VIA TWICKENHAM. DORKING AND 
CHESSINGTON SERVICES WILL NOT RUN. 2FXX 
GUILDFORD SERVICES WILL NOT RUN. 



SUN MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA CHERTSEY. 1LXX SERVICES ARE DIVERTED 
VIA CHERTSEY TWO HOURLY OR WILL 
TERMINATE AT BASINGSTOKE ON THE OPPOSITE
HOUR. GUILDFORD VIA COBHAM SERVICES WILL 
TERMINATE/START AT WORCESTER PARK. 
HAMPTON COURT SERVICES WILL NOT RUN. 
2GXX COBHAM SERVICES WILL DIVERT VIA 
EPSOM TO WORCESTER PARK. 2FXX 
GUILDFORD SERVICES WILL NOT RUN. 



RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM, SURBITON, HAMPTON COURT, 
CHESSINGTON, EFFINGHAM JN, WEYBRIDGE, 
WOKING AND KINGSTON.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.





WATERLOO PLATFORMS 1 TO 10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



*** SPECIAL WORKING INSTRUCTIONS APPLY *** 


AT WORCESTER PARK, UP TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS DOWN TRAINS FROM THE UP PLATFORM LINE
VIA THE COUNTRY END GROUNDFRAME 
CROSSOVER.



A MINIMUM OF 4 MINUTES IS REQUIRED 
BETWEEN A SERVICE DEPARTING WORCESTER 
PARK TOWARDS STONELEIGH AND THE NEXT 
SERVICE ARRIVING AT WORCESTER PARK FROM
THE STONELEIGH DIRECTION.



TRACK MAINTENANCE: WW01/CW02


SO700
SW100
SW105
SW180
SW190

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

West London 
Siding No.3
West London 
Siding No.6

Down Chertsey

Up Chertsey

Down Slow

Down Fast

Up Slow

Up Fast

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Berrylands

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Addlestone Jn

Berrylands

Byfleet Jn

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

P2026/4163164

P2026/4206649

WDU: WATERLOO PLAT 2 PL REFURB

WDU: DURNSFORD ROAD PL REFURB UP SLOW
TRACK RENEWALS: COVENT GARDEN UP SLOW 
44100224

BUILDINGS: MALDEN MANOR PLATFORM 
STRENGTHENING.

E&P: POWER SUPPLY CABLE WORKS

PARALLEL TAMP: THAMES DITTON

SWR: SAT MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA CHERTSEY. 1LXX 
SERVICES ARE DIVERTED VIA CHERTSEY TWO 
HOURLY OR WILL TERMINATE AT BASINGSTOKE 
ON THE OPPOSITE HOUR. 2GXX COBHAM 
SERVICES WILL DIVERT VIA EPSOM TO 
WORCESTER PARK. 2FXX GUILDFORD SERVICES
WILL NOT RUN. 



SUN MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA CHERTSEY. 1LXX SERVICES ARE DIVERTED 
VIA CHERTSEY TWO HOURLY OR WILL 
TERMINATE AT BASINGSTOKE ON THE OPPOSITE
HOUR. GUILDFORD VIA COBHAM SERVICES WILL 
TERMINATE/START AT WORCESTER PARK. 
HAMPTON COURT SERVICES WILL NOT RUN. 
2GXX COBHAM SERVICES WILL DIVERT VIA 
EPSOM TO WORCESTER PARK. 2FXX 
GUILDFORD SERVICES WILL NOT RUN. 



RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM, SURBITON, HAMPTON COURT, 
CHESSINGTON, EFFINGHAM JN, WEYBRIDGE, 
WOKING AND KINGSTON.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.





TRACK MAINTENANCE W01

WDU ESHER RERAIL DOWN FAST.

WDU S&C REFURB 2113PTS HAMPTON COURT JN


TRACK RENEWALS ESHER DOWN FAST 44400026
FOLLOW UP.

DRAINAGE RENEWAL WALTON ON THAMES 
DOWN

E&P POWER SUPPLY CABLE WORKS

SW105
SW195
SW200
SW255

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

24/01/27

24/01/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0710 Sun

0710 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast

Up Fast

Up Slow

Down Slow

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Hook

Hook

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Southampton

Pirbright Jn

Pirbright Jn

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

P2026/4163721

P2026/4163649

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR.

UP GOODS LOOP TO BE KEPT CLEAR.

DOWN LOOP TO BE KEPT CLEAR.

BAY SIDINGS TO BE OUTBIRTHED.



TRACK MAINTENANCE: E04

SW105

SW105
SW150

24/01/27

24/01/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Bournemouth

Brockenhurst

Brockenhurst

P2026/4161731 SWR: 2B77 & 1B81 TO TERMINATE AT 
WINCHESTER. 1B26 TO START FROM 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH



STANDARD POSSESSION Br02 WITH BRIDGE 
EXAM MAIN ROAD

SW105
SW160

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued



Page         158 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton

Up & Down 
Fratton
Back Road

Down Main

Up Main

Low Level

Back Road

Up & Down 
Fratton
Low Level

Old Yard CET 
No.5
Shunting Siding

No. 1 Reception 
Road
No. 2 Reception 
Road
Old Yard CET 
No.4
Fuelling Siding

Freight Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2026/4163095 SWR: SERVICES TO START AND TERMINATE AT 
HAVANT & FAREHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM HAVANT AND/OR 
FAREHAM TO PORTSMOUTH HARBOUR.



GTR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT HAVANT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
HAVANT AND PORTSMOUTH HARBOUR.



GWR:  SERVICES TO START AND TERMINATE AT 
FAREHAM PLATFORM 2. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM FAREHAM 
TO PORTSMOUTH HARBOUR. 



ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
BE KEPT CLEAR.



TRACK MAINTENANCE: HG03

S&C GRINDER: PORTSMOUTH 
HARBOUR/SOUTHSEA

HAVANT RELOCK CONSTRUCTION

SO520
SW110
SW140

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Down/Up Branch 
(Single)

Gillingham Up 
Siding

Down Siding

Down Siding No.2 
/ Down Main 
Siding
Down Siding No.1 
/ Heritage Siding
Up Sidings

Yeovil Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

P2026/4163673 STANDARD POSSESSION Y02

WITH WDU MILBOURNE PORT RERAIL LWRT

SW115
SW178

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131493 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

P2026/4130336 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0150 Sat

0150 Sat

0150 Sat

0145 Sun

0145 Sun

0145 Sun

18/01/27

18/01/27

17/01/27

18/01/27

18/01/27

18/01/27

0415 Mon

0415 Mon

0145 Sun

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 4, 5 and
6

Down Southern

Up Southern

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Up & Down Low 
Level

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Reading

Reading

Reading Spur Jn

Reading Spur Jn

Reading East Jn

Wokingham Jn

Reading

Reading Spur Jn

Wokingham

Bracknell

Reading Southern
Jn

Wanborough

P2026/4163239 SATURDAY:

SWR: READING SERVICES TO START AND 
TERMINATE AT WOKINGHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WOKINGHAM AND READING.



GWR: TERMINATE AT WOKINGHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND WOKINGHAM. 



SUNDAY:

SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN 
BRACKNELL AND READING.



GWR: TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD. 



XC: 1E79 AND 1E44 TO START FROM READING. 
1O40 AND 1O32 TO TERMINATE AT READING. 
5E79 AND 5E44 TO BE DIVERTED VIA 
WINCHESTER.



READING PLATFORMS 4, 5 AND 6 TO BE KEPT 
CLEAR.



WDU: S&C REFURB READING SPUR

WDU: PL REFURB WINNERSH TRIANGLE DOWN

FELTHAM RESIGNALLING: IBJ RECOVERIES

SID: DRAINAGE REFURB EARLEY

TRACK MAINTENANCE: GG04 (SUN)

MULTI-PURPOSE STONEBLOWER ALDERSHOT 
STH JN (SUN)



=

GW103
GW190
GW195
SW210
SW265

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0125 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

25/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0415 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Wokingham Jn

Feltham Jn

Whitton Jn

Old Kew Jn

South Acton Jn

Wanborough

Barnes Jn

Hounslow Jn

Kew East Jn

New Kew Jn

P2026/4215717

P2026/4163722

SATURDAY:

SWR: READING SERVICES TO START AND 
TERMINATE AT WOKINGHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WOKINGHAM AND READING.



GWR: TERMINATE AT WOKINGHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND WOKINGHAM. 



SUNDAY:

SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN 
BRACKNELL AND READING.



GWR: TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND GUILDFORD. 



XC: 1E79 AND 1E44 TO START FROM READING. 
1O40 AND 1O32 TO TERMINATE AT READING. 
5E79 AND 5E44 TO BE DIVERTED VIA 
WINCHESTER.



READING PLATFORMS 4, 5 AND 6 TO BE KEPT 
CLEAR.



WDU: S&C REFURB READING SPUR

SID: DRAINAGE REFURB EARLEY

TRACK MAINTENANCE: GG04 (SUN)

MULTI-PURPOSE STONEBLOWER ALDERSHOT 
STH JN (SUN)



=

TRACK MAINTENANCE: CFW06

BRIDGE EXAM WINDMILL ROAD

GW103
GW190
GW195
SW210
SW265

EA1330
SW230
SW240

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

Merstham

Redhill

Godstone

Redhill

Reigate

P2026/4077873 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


WORK: MTCE

WORK: SID TRACK - PLTR - FU

SO500
SO550
SO560
SW300

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

44Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0900 Sun

0900 Sun

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

31/01/27

31/01/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

1900 Sun

1900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Chertsey

Up Chertsey

Up Main Loop

Up Hampton Court

Down Cobham

Up Cobham

Down St. Helier

Up St. Helier

Up Chessington

Down 
Chessington
Down Kingston

Up Kingston

Down Epsom

Up Epsom

Down Hampton 
Court

Down Main Slow / 
Down Slow
Up Fast/Up Main 
Fast
Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast

Platforms 1 - 10

Up Siding

South Siding

Sidings 1 to 49

West London 
Siding No.1
West London 
Siding No.3

Weybridge

Clapham Jn

Hampton Court Jn

Claygate

Wimbledon Chase

Chessington South

Norbiton

Epsom

Hampton Court

Byfleet Jn

Byfleet and New 
Haw

Waterloo

Surbiton

Waterloo

Clapham Yard

Clapham Jn

Addlestone Jn

Clapham Jn

Hampton Court

Hampton Court Jn

Haydons Road

Motspur Park Jn

New Malden Jn

Raynes Park

Surbiton

Waterloo

Surbiton

Waterloo

Clapham Yard

West London Jn 
(SW)

P2026/4163944 SWR: SAT MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA CHERTSEY. 1LXX 
SERVICES ARE DIVERTED VIA CHERTSEY OR TO 
READING. TWO HOURLY OR WILL TERMINATE AT 
BASINGSTOKE ON THE OPPOSITE HOUR.  
GUILDFORD VIA EPSOM SERVICES WILL 
TERMINATE/START AT WORCESTER PARK. 2GXX 
COBHAM SERVICES WILL DIVERT VIA EPSOM TO 
WORCESTER PARK.  SHEPPERTON AND 
KINGSTON SERVICES TO OPERATE VIA 
TWICKENHAM. DORKING AND CHESSINGTON 
SERVICES WILL NOT RUN. 2FXX GUILDFORD 
SERVICES WILL NOT RUN. 



SUN MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA CHERTSEY. 1LXX SERVICES ARE DIVERTED 
VIA CHERTSEY TWO HOURLY OR WILL 
TERMINATE AT BASINGSTOKE ON THE OPPOSITE
HOUR. GUILDFORD VIA COBHAM SERVICES WILL 
TERMINATE/START AT WORCESTER PARK. 
HAMPTON COURT SERVICES WILL NOT RUN. 
2GXX COBHAM SERVICES WILL DIVERT VIA 
EPSOM TO WORCESTER PARK. 2FXX 
GUILDFORD SERVICES WILL NOT RUN. 



RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM, SURBITON, HAMPTON COURT, 
CHESSINGTON, EFFINGHAM JN, WEYBRIDGE, 
WOKING AND KINGSTON.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



GTR: WIMBLEDON LOOP SERVICES TO 
TERMINATE AT SUTTON (VIA MITCHAM JN) AND 
HERNE HILL.



WATERLOO PLATFORMS 1 TO 10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



*** SPECIAL WORKING INSTRUCTIONS APPLY *** 


AT WORCESTER PARK, UP TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS DOWN TRAINS FROM THE UP PLATFORM LINE
VIA THE COUNTRY END GROUNDFRAME 
CROSSOVER.



A MINIMUM OF 4 MINUTES IS REQUIRED 
BETWEEN A SERVICE DEPARTING WORCESTER 

SO700
SW100
SW105
SW180
SW190
SW195
SW200
SW255

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

01/02/27

01/02/27

01/02/27

01/02/27

31/01/27

31/01/27

31/01/27

31/01/27

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

West London 
Siding No.6

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up Fast/Up 
Main/Up 
Southampton/Up 
Slow
Down Sidings

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Factory Jn

Longhedge Jn

Shawford Jn

Weston

Worting Jn

Micheldever

P2026/4163944

P2026/4076191

P2026/4165032

PARK TOWARDS STONELEIGH AND THE NEXT 
SERVICE ARRIVING AT WORCESTER PARK FROM
THE STONELEIGH DIRECTION



TRACK MAINTENANCE WW01/CW02/W01

WDU DURNSFORD ROAD PL REFURB UP SLOW

TRACK RENEWALS VAUXHALL DS 44100127

BUILDINGS MALDEN MANOR PLATFORM 
REPAIRS.

WDU DRAINAGE WIMBLEDON COUNTRY END 
DOWN SLOW

WDU: S&C REFURB 2114 pts

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.



GBRF GRAIN/HOO SERVICES TO DIVERT VIA 
MAIDSTONE WEST, TONBRIDGE, REDHILL, 
CLAPHAM JN 



ARL SLL SERVICES DIVERTED TO BATTERSEA 
PARK



6O87 TO BE RETIMED TO FOLLOW POSSESSION.




WORK: MTCE

WORK: WD - Longhedge - 763/764pts Medium refurb

1B01 TO TERMINATE AT BASINGSTOKE

TRACK MAINTENANCE: ER09

SO250
SW100

SW105

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0035 Sat

0035 Sat

0035 Sat

0030 Sun

0030 Sun

30/01/27

30/01/27

30/01/27

01/02/27

01/02/27

0720 Sat

0720 Sat

0720 Sat

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Down/Down 
Brighton
Up Brighton/Up

Chichester Up 
Sidings

Bournemouth

Branksome

Bournemouth

Havant Jn

Chichester

Bournemouth

Christchurch

Bournemouth

Barnham

Chichester

P2026/4163835

P2026/4071219

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE.



TRACK MAINTENANCE: Br04



MAX MILEAGE: 105m00ch to 110m36ch

SOUTHERN VICTORIA / BRIGHTON TO 
PORTSMOUTH / SOUTHAMPTON SERVICES 
DIVERTED TO BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARNHAM AND HAVANT.





WORK: MTCE

SW105

SO520
SW110

30/01/27

30/01/27

30/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0200 Mon

0200 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton

Up & Down 
Fratton
Back Road

Down Main

Up Main

Low Level

Back Road

Up & Down 
Fratton
Low Level

Old Yard CET 
No.5
Shunting Siding

No. 1 Reception 
Road
No. 2 Reception 
Road
Old Yard CET 
No.4
Fuelling Siding

Freight Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2026/4163976 SWR: SERVICES TO START AND TERMINATE AT 
HAVANT & FAREHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM HAVANT AND/OR 
FAREHAM TO PORTSMOUTH HARBOUR.



GTR: PORTSMOUTH SERVICES TO TERMINATE 
AT HAVANT ON SATURDAY AND BOGNOR ON 
SUNDAY. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN HAVANT AND 
PORTSMOUTH.



GWR:  SERVICES TO START AND TERMINATE AT 
FAREHAM PLATFORM 2. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM FAREHAM 
TO PORTSMOUTH HARBOUR. 



ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
BE KEPT CLEAR.



*** SPECIAL WORKING INSTRUCTIONS *** 

AT FAREHAM DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PORTSMOUTH LINE 
(PLATFORM 3). A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
DEPART ON THE AUTHORITY OF POSITION LIGHT
SHUNT SIGNAL E280.



TRACK MAINTENANCE: HG03

S&C GRINDER: PORTSMOUTH 
HARBOUR/SOUTHSEA

HAVANT RELOCK CONSTRUCTION

SO520
SW110
SW140

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2355 Sat

2355 Sat

2355 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

31/01/27

31/01/27

31/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

0955 Sun

0955 Sun

0955 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

P2026/4164251

P2026/4163919

SWR: ON SATURDAY NIGHT, 2S99 WILL 
TERMINATE AT EASTLEIGH AND 2S75 WILL 
TERMINATE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, 2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 
TO START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH. 



XC: 5O06 TO DIVERT VIA WINCHESTER.



TRACK MAINTENANCE: E10/E14

WDU: EAST GRIMSTEAD/ALDERBURY RERAIL 
LWRT

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 

1L73 TO TERMINATE IN PLATFORM 6, ECS TO 
EAST CARRIAGE SIDINGS

2S99, 2S75 TO TERMINATE AT ROMSEY

IL88 TO TERMINATE AT YEOVIL JN

1L75, 1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE



STANDARD POSSESSION S03A



Maximum Mileage: 96m00ch RTJ1 / 82m35ch BAE1 to
86m07ch BAE2 / 132m00ch SAL

SW115
SW130
SW150

GW5001
SW115
SW150
SW170

30/01/27

30/01/27

30/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0040 Sun

0040 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0001 Sun

0001 Sun

0001 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0650 Sun

0650 Sun

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0830 Sun

0830 Sun

0830 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Exeter 
Main/Tisbury 
Loop/Gillingham 
Down Loop
Up Exeter/Exeter 
Main
Gillingham Up 
Siding

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Gillingham West Jn

Gillingham (Dorset)

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Wilton South

Gillingham 
(Dorset)

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Basingstoke

Southcote Jn

Basingstoke

P2026/4164265

P2026/4132225

P2026/4163868

TRACK MAINTENANCE: Y01

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED. 



TRACK MAINTENANCE: B11B.

SW115

GW103
GW220
GW225
GW500
SW125

GW500
SW125

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Sat

0050 Sat

0050 Sat

0125 Sun

0125 Sun

0125 Sun

15/03/27

15/03/27

14/03/27

15/03/27

15/03/27

15/03/27

0415 Mon

0415 Mon

0125 Sun

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 4, 5 and
6

Down Southern

Up Southern

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Up & Down Low 
Level

Reading

Reading

Reading Spur Jn

Wokingham Jn

Reading Spur Jn

Reading East Jn

Reading

Reading Spur Jn

Wokingham

Blackwater

Bracknell

Reading Southern
Jn

P2026/4163951 SATURDAY:

SWR: READING SERVICES TO START AND 
TERMINATE AT WOKINGHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WOKINGHAM AND READING.



GWR: TERMINATE AT WOKINGHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND WOKINGHAM. 



SUNDAY:

SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN 
BRACKNELL AND READING.



GWR: TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND BLACKWATER. 



XC: 1E79 AND 1E44 TO START FROM READING. 
1O40 AND 1O32 TO TERMINATE AT READING. 
5E79 AND 5E44 TO BE DIVERTED VIA 
WINCHESTER.



READING PLATFORMS 4, 5 AND 6 TO BE KEPT 
CLEAR.



WDU: S&C REFURB READING SPUR

WDU: PL REFURB WINNERSH TRIANGLE DOWN

FELTHAM RESIGNALLING: IBJ RECOVERIES

SID: DRAINAGE REFURB EARLEY

TRACK MAINTENANCE: GG04 (SUN)

MULTI-PURPOSE STONEBLOWER ALDERSHOT 
STH JN (SUN)



=

GW103
GW190
GW195
SW210
SW265

13/03/27

13/03/27

13/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0120 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Down Windsor

Up Windsor

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Windsor and Eton 
Riverside

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Staines Jn

P2026/4168762

P2026/4163926

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR

ADDITIONAL UNITS TO BERTH AT READING



TRACK MAINTENANCE: FW07

EA1310
EA1330
EA1360
GW130
MD167
SW240

SW250

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

Merstham

Redhill

Godstone

Redhill

Reigate

P2026/4077874 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


WORK: MTCE



WORK: SID TRACK - PLTR - FU

SO500
SO550
SO560
SW300

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

45Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0130 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0900 Sun

0900 Sun

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

07/02/27

07/02/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

1900 Sun

1900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down St. Helier

Up St. Helier

Down Chertsey

Up Chertsey

Up Main Loop

Up Hampton Court

Down Cobham

Up Cobham

Up Chessington

Down 
Chessington
Down Kingston

Up Kingston

Down Epsom

Up Epsom

Down Hampton 
Court

Down Main Slow / 
Down Slow
Up Fast/Up Main 
Fast
Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast

Platforms 1 - 10

Up Siding

South Siding

Sidings 1 to 49

West London 
Siding No.1
West London 
Siding No.3

Wimbledon Chase

Weybridge

Clapham Jn

Hampton Court Jn

Claygate

Chessington South

Norbiton

Epsom

Hampton Court

Byfleet Jn

Byfleet and New 
Haw

Waterloo

Surbiton

Waterloo

Clapham Yard

Clapham Jn

Haydons Road

Addlestone Jn

Clapham Jn

Hampton Court

Hampton Court Jn

Motspur Park Jn

New Malden Jn

Raynes Park

Surbiton

Waterloo

Surbiton

Waterloo

Clapham Yard

West London Jn 
(SW)

P2026/4164082 SWR: SAT MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA CHERTSEY. 1LXX 
SERVICES ARE DIVERTED VIA CHERTSEY OR 
DIVERTED TO READING. GUILDFORD VIA EPSOM 
SERVICES WILL TERMINATE/START AT EPSOM 
2GXX COBHAM SERVICES WILL DIVERT TO 
EPSOM.  SHEPPERTON AND KINGSTON 
SERVICES TO OPERATE VIA TWICKENHAM. 
DORKING AND CHESSINGTON SERVICES WILL 
NOT RUN. 2FXX GUILDFORD SERVICES WILL NOT
RUN. 



SUN MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA CHERTSEY. 1LXX SERVICES ARE DIVERTED 
VIA CHERTSEY TWO HOURLY OR WILL 
TERMINATE AT BASINGSTOKE ON THE OPPOSITE
HOUR. GUILDFORD VIA COBHAM SERVICES WILL 
TERMINATE/START AT EPSOM. HAMPTON COURT
SERVICES WILL NOT RUN. 2GXX COBHAM 
SERVICES WILL DIVERT TO EPSOM. 2FXX 
GUILDFORD SERVICES WILL NOT RUN. 



RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM, SURBITON, HAMPTON COURT, 
CHESSINGTON, EFFINGHAM JN, WEYBRIDGE, 
WOKING AND KINGSTON.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



GTR: SAT, TO RUN VIA MITCHAM AND 
TERMINATE AT SUTTON OR HERNE HILL. SUN 
WILL NOT RUN.



WATERLOO PLATFORMS 1 TO 10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



E&P SIGNALLING POWER CABLES

TRACK MAINTENANCE: WW01/CW02/W01

WDU: S&C 2115PTS HAMPTON COURT

WDU: CONDUCTOR RAIL BERRYLANDS-
SURBITON UP SLOW/FAST

WDU: RERAIL DOWN FAST HERSHAM

TRACK RENEWALS: NINE ELMS 44100026

BUILDINGS: MALDEN MANOR PLATFORM 
REPAIRS

E&P SIGNALLING POWER SUPPLY CABLES

WDU PL REFURB DURNSFORD ROAD UP SLOW

SO700
SW100
SW105
SW180
SW190
SW195
SW200
SW255

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

West London 
Siding No.6
Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Basingstoke

Hook

Hook

Basingstoke

P2026/4164082

P2026/4163965 SWR: 1B01 TO RUN ON THE DOWN SLOW/DOWN 
MAIN BETWEEN WINCHFIELD AND STEVENTON



TRACK MAINTENANCE: B01b

GW500
SW105
SW115
SW125

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Up Fast/Up Rvl 
(Main)/Up Fast/Up 
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

Up Slow

Down Slow

Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Southampton

Canute Road

Chapel Road LC 
(SW145)

Southampton

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

Wareham

Worgret Jn

Winfrith UWC

Wool

P2026/4164364

P2026/4163929

BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: ON SATURDAY, 1B01 TO TERMINATE AT 
WOKING.



RECEPTION NO1 TO BE KEPT CLEAR AT 
NORTHAM JN.



TRACK MAINTENANCE: E02

TRACK MAINTENANCE: BR08



BRIDGE EXAMINATION: CHILDERDITCH LANE

SW105
SW140
SW145
SW150

SW105
SW166

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0040 Sun

0040 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

08/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0510 Mon

0650 Sun

0650 Sun

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Redhill/Up 
Reading
Down 
Reading/Down 
Redhill

All Lines

Gillingham Up 
Siding

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Dorking West

Gillingham (Dorset)

Gillingham (Dorset)

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Shalford Jn

Wilton Jn

Gillingham 
(Dorset)

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4164093

P2026/4164270

P2026/4130904

GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT.


TRACK MAINTENACE: GG10

5L66, 5L96 & 1L88 TO DIVERT VIA CASTLE CARY &
WESTBURY 



TRACK MAINTENANCE: S08/Y01

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

SO560
SW110
SW300

GW5001
SW115

GW103
GW220
GW225
GW500
SW125

07/02/27

07/02/27

07/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Page         182 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sat

0105 Sun

0105 Sun

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

07/02/27

07/02/27

07/02/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1030 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Reading
Up and Down 
Westbury

Up Spur

Down Spur

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Southcote Jn

Farlington Jn

Portcreek Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Southcote Jn

Cosham Jn

Fareham

P2026/4131367

P2026/4129664

P2026/4164674

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

WEST OF ENGLAND SERVICES TO RUN VIA 
DIDCOT / SWINDON

RAIL REPLACEMENT SERVICES REQUIRED FOR 
NEWBURY / BEDWYN / BASINGSTOKE SERVICES
XC SERVICES TO DIVERT VIA GUILDFORD



WORK DETAILS: MAINTENANACE EXTENDED 
OPPORTUNITY SOUTHCOTE JN

SWR: 2T75 TO TERMINATE AT FAREHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FAREHAM AND PORTSMOUTH 
HARBOUR.



TRACK MAINTENANCE: H06



Max Mileage: 84m56ch to 90m75ch.

GW103
GW500
SW125

GW500
SW125

SW140

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

06/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

Westbury

P2026/4163606 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0010 Sun

0010 Sun

07/02/27

07/02/27

0910 Sun

0910 Sun

Sidings 
Possession

Sidings 
Possession

Down Trowbridge 
Sidings

Spur

Hawkeridge Jn

Westbury South Jn

Westbury North 
Jn

Westbury South 
Jn

P2026/4163606 07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

07/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Quarry

Down Slow/Redhill

Up Slow/Redhill

Down Reading

Up Reading

Up Tonbridge 
Goods Loop
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Plat 3/Down Loop

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Loco Sidings

Down Siding

Reedham Sidings

Down Slow

Up Slow

Down Horsham

Up Horsham

Up Platform Loop

Crawley New Yard
Sidings

Up Sidings South

Back Road

Up Horsham 
Siding
Tilgate Sidings

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Gomshall

Redhill

Tonbridge West Jn

Redhill

Reigate

Stoats Nest Jn

Three Bridges

Crawley

Three Bridges

Crawley New Yard

Three Bridges

East Croydon

Purley

Redhill

Redhill

Reigate

Stoats Nest Jn

Earlswood 
(Surrey)

Three Bridges

Crawley New 
Yard

Three Bridges

P2026/4146695 *** MULTI-PART POSSESSION *** 

PURLEY TO EARLSWOOD (SLOWS) BLOCKED 
WITH EAST CROYDON TO COULSDON NORTH 
G.F. (DOWN FAST/QUARRY) S/S (THREE LINE 
BLOCK THROUGH PURLEY OVERNIGHT) *** 



FROM 0125 SUNDAY UNTIL 0625 SUNDAY:- 

*** SPECIAL WORKING INSTRUCTIONS *** 

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN EARLSWOOD 
(T1682 points) AND EAST CROYDON (T1621 points)
PILOTMAN TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD 



FROM 0625 SUNDAY UNTIL 0400 MONDAY :- 

THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN EAST CROYDON AND THREE 
BRIDGES.



PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES. 



GWR TO TERMINATE/START FROM SHALFORD



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

PURLEY, REDHILL AND REIGATE / HORLEY (GTR)
REDHILL AND TONBRIDGE (GTR)

SHALFORD, REDHILL AND GATWICK AIRPORT 
(GWR)



WORK: MTCE

REDHILL S&C

SO500
SO550
SO560
SO660
SW300

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

07/02/27

07/02/27

07/02/27

07/02/27

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116708 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0120 Sun

0120 Sun

0120 Sun

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Main Loop

Down Epsom

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast / Up Main 
Fast
Up Slow / Up Main
Slow
Platforms 1-10

Down St. Helier

Up St. Helier

South Siding

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Clapham Jn

Raynes Park

New Malden Jn

Waterloo

Wimbledon Chase

Waterloo

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Clapham Jn

Raynes Park

Waterloo

Wimbledon

Waterloo

Addlestone Jn

Hampton Court Jn

P2026/4164138

P2026/4164847

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: CW02

TRACK MAINTENANCE: WW01a

TRACK RENEWALS: 44100026 FOLLOW UP

BRIDGE EXAMINATION: INTERSECTION BRIDGES

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

BRIDGE EXAMINATIONS: HEATH RD

SO700
SW100
SW105

SW105
SW255

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

46Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

14/02/27

14/02/27

14/02/27

14/02/27

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Sidings 
Possession

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Hook

Basingstoke

P2026/4164107 SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B01a

GW500
SW105
SW115
SW125

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon (8 hrs)

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2026/4164519 XC: 

MANCHESTER SERVICES TO DIVERT VIA 
LAVERSTOCK.

5O34 & 5O30 TO DIVERT VIA FAREHAM AND 
REVERSE. 

5V94 TO BE DIVERTED VIA GUILDFORD AND 
HAVANT. SHUNTER TO BE PROVIED IN JUBILEE 
SIDINGS, 



SWR

SATURDAY NIGHT - 1B77 & 2B77 TO TERMINATE 
AT WINCHESTER AND RUN ECS TO 
BASINGSTOKE.

2B77 TO RESTART AT SOUTHAMPTON CENTRAL.
SUNDAY - WEYMOUTH SERVICES TO DIVERT VIA
GUILDFORD AND HAVANT. 1TXX PORTSMOUTH 
SERVICES TO OPERATE BETWEEN WINCHESTER
AND WATERLOO ONLY. 1BXX POOLE SERVICES 
TO OPERATE BETWEEN SOUTHAMPTON AND 
POOLE ONLY. ADDITIONAL SERVICES TO 
OPERATE BETWEEN BASINGSTOKE AND 
WATERLOO. ROMSEY SERVICES TO RUN 
BETWEEN SALISBURY AND SOUTHAMPTON 
CENTRAL VIA REDBRIDGE. RAIL REPLACEMENT 
TO OPERATE BETWEEN WINCHESTER AND 
SOUTHAMPTON CENTRAL, AND BETWEEN 
SOUTHAMPTON CENTRAL AND ROMSEY VIA 
CHANDLERS FORD. 



FREIGHT TO BE DIVERTED VIA LAVERSTOCK.



EASTERN DOCKS FREIGHT & 7V97 TO BE 
RETIMED.



DCS No.1 TO BE OUTBERTHED.



TRACK MAINTENANCE: ER01

SW105
SW130
SW135

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Bournemouth

Brockenhurst

Brockenhurst

P2026/4161731 SWR: 2B77 & 1B81 TO TERMINATE AT 
WINCHESTER. 1B26 TO START FROM 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH



STANDARD POSSESSION Br02 WITH BRIDGE 
EXAM MAIN ROAD

SW105
SW160

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0915 Sun

20/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

2335 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down 
Main/Moreton 
Single
Moreton Single/Up
Main
Hamworthy Goods

Swanage Single

No. 1 Siding

No. 2 Siding

Engine Siding

Shunting Neck

Reception Road

Down Sidings

Winfrith Siding

Down 
Main/Moreton 
Single/Down Main
Up Main/Up Main 
Reversible/Moreto
n Single/Up Main
Down Branch

Up Branch

Down Sidings

Jersey Sidings

Jubilee Sidings

Moreton Single/Up
Main
Down 
Main/Moreton 
Single

Dorchester South

Hamworthy

Worgret Jn

Poole

Wareham

Winfrith UWC

Weymouth

Dorchester Jn

Dorchester South

Weymouth

Dorchester South

Branksome

Hamworthy

Worgret Jn

Poole

Wareham

Winfrith UWC

Branksome

Dorchester West

Dorchester South

Weymouth

Branksome

P2026/4164105 1WXX SERVICES TO TERMINATE/START AT 
BOURNEMOUTH. 1BXX/2BXX POOLE SERVICES 
TO TERMINATE/START BOURNEMOUTH. SHUTTLE
SERVICE TO OPERATE BETWEEN DORCHESTER 
SOUTH AND WEYMOUTH. 

RAIL REPLACEMENT TO OPERATE BETWEEN 
BOURNEMOUTH AND DORCHESTER.



WAREHAM DOWN SIDINGS TO BE KEPT CLEAR.

WAREHAM DOWN SIDINGS TO BE ISOLATED.



WEYMOUTH PLATFORMS 1 TO 3 TO BE KEPT 
CLEAR 2335 SAT-0915 SUN.



WDU PL REFURB POOLE SIDINGS

WDU SIGNAL LIFE EXTENSION WOOL

DRAINAGE REFURB POOLE

TRACK MAINTENANCE BRG02/BRG03/Y05

SW105
SW165
SW166
SW175

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

20/02/27

20/02/27

20/02/27

20/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

15/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0515 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Single

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down & Up St. 
Helier

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Dorchester West

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Sutton

Epsom

Epsom Downs

Sutton

Sutton

Castle Cary

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Streatham South 
Jn

Streatham South 
Jn

Sutton

West Croydon

West Sutton

P2026/4164240

P2026/4080855

P2026/4078767

GWR WEYMOUTH SERVICES TO TERMINATE AND
START BACK AT CASTLE CARY. RAIL 
REPLACEMENT TO OPERATE BETWEEN CASTLE 
CARY TO WEYMOUTH.



SWR SERVICES TO TERMINATE & START BACK 
AT CASTLE CARY. RAIL REPLACEMENT TO 
OPERATE BETWEEN CASTLE CARY AND YEOVIL 
JUNCTION.



WDU: SIGNAL LIFE EXTENSION WORK MAIDEN 
NEWTON

WDU: MECHANICAL INTERLOCKING YEOVIL PM 
SIGNAL BOX (FIVE YEAR CYCLE).

THAMESLINK SERVICE DIVERTED VIA MITCHAM 
JN AND TERMINATE / START BACK FROM 
SUTTON



SHUNT MOVE FROM TVC193 TO LOS TVC893 
(PLAT 1 SUTTON) UNAVAILABLE





WORK: MTCE

TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 



SUTTON PLATFORM 4 TO BE OUTBERTHED



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

WEST CROYDON AND EPSOM DOWNS

STREATHAM COMMON AND EPSOM VIA 
HACKBRIDGE







WORK: MTCE

WORK: SID - CARLSHALTON STATION - REFURB

GW500
SW105
SW115
SW175
SW178

SO700
SW105

SO510
SO680
SO700
SW105
SW180

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

14/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0125 Mon

0025 Sun

0025 Sun

19/02/27

14/02/27

14/02/27

2359 Fri

0755 Sun

0755 Sun

Possession

Possession

Possession

Down Portsmouth 
Direct/Down Main
Up Main/Up 
Portsmouth Direct

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Havant Jn

Laverstock North Jn

Salisbury Tunnel Jn

Haslemere

Laverstock South 
Jn

Romsey

P2026/4164544

P2026/4164018

7-DAY BLOCKADE

THIS POSSESSION WILL BE SUPERSEDED BY 
P/4164524



SWR: SERVICES TO START AND TERMINATE AT 
HASLEMERE, SHUTTLE SERVICE TO OPERATE 
BETWEEN HAVANT AND PORTSMOUTH 
HARBOUR. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN HASLEMERE AND 
HAVANT.



NOTE: PETERSFIELD BUSES TO USE MAIN A3 
TO/FROM PETERSFIELD - NOT VIA TOWN 
CENTRE DUE TO BURITON ROAD BRIDGE 
CLOSURE.







DRAINAGE REFURB GREENWAYS

DRAINAGE REFURB BURITON TUNNEL

EARTHWORKS: LANGLEY GREEN CUTTING

STRUCTURES: ROWLANDS CASTLE FOOTBRIDGE
RENEWAL

TRACK MAINTENANCE: H04

HAVANT RELOCK & RECONTROL 
CONSTRUCTION

F2P IBJ RECOVERIES

TRACK MAINTENANCE: S04

SO520
SW110
SW140

SW115
SW150

15/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

10/01/27

10/01/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Warminster

Up Warminster

Platform Loop

Down Main 
Rev/Down 
Main/Down Exeter
Up Exeter/Up Main

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

All Lines

Down/Up Branch 
(Single)

Down Siding

Up Sidings

Down Siding No.1 
/ Heritage Siding
Down Siding No.2 
/ Down Main 
Siding

Wilton Jn

Wilton Jn

Wilton Jn

Salisbury

Wilton South

Salisbury

Crewkerne

Yeovil Pen Mill

Templecombe

Yeovil Jn

Beechgrove GF

Wilton Jn

Beechgrove GF

Salisbury

Salisbury

Templecombe

Yeovil Jn

Templecombe

Yeovil Jn

P2026/4162837

P2026/4164246

SALISBURY, PLATFORM 5 & HOLDING SIDING TO 
BE KEPT CLEAR.



SWR: 1L88 TO TERMINATE AT YEOVIL JN. ON 
SUNDAY,  1L24 & 1L28 TO START AT SALISBURY. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SALISBURY & YEOVIL JN.



TRACK MAINTENANCE: SG02

SWR: EXETER SERVICES TO START & 
TERMINATE AT TEMPLECOMBE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN CREWKERNE
AND EXETER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
TEMPLECOMBE AND CREWKERNE/EXETER.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON.



BUILDINGS: YEOVIL STATION FOOTBRIDGE 
STRENGTHENING 

TRACK MAINTENANCE: Y02

GW5001
SW115
SW170

GW610
SW115
SW175
SW178

09/01/27

09/01/27

13/02/27

13/02/27

13/02/27

13/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued



Page         195 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

15/02/27

15/02/27

15/02/27

14/02/27

15/02/27

15/02/27

0400 Mon

0400 Mon

0400 Mon

0530 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch

Ash Vale 
Single/Down Ash 
Vale Branch
Down Ash/Down 
Blackwater
Down Ash/Down 
Blackwater
Down 
Alton/Loop/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Aldershot South Jn

Ash Vale Jn

Ash Vale Jn

Blackwater

Alton

Farnham

Aldershot North 
Jn

Ash Vale Jn

Frimley Jn

Guildford

Pirbright Jn

Farnham

P2026/4159545 SIDING NO.1: NO OUTBERTHING REQUIRED



SWR: ALTON LINE SERVICES WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FARNBOROUGH AND 
ALTON, ASCOT TO GUILDFORD.



BRIDGE EXAMINATION INTERSECTION BRIDGE

TRACK MAINTENANCE: GG01B

CRITICAL JUNCTION TAMPING FARNHAM

SW120
SW123
SW260

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131817 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0110 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0400 Mon

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

19/02/27

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0150 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2359 Fri

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down Main

Up Main

Reception Road

All Sidings

Down Hounslow

Up Hounslow

Down Windsor

Up Windsor

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
Staines Berthing 
Sidings No.1 to 
No.4
Up Siding East

Up Staines Goods
Loop
Down Main

Up Main

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Ascot

Feltham Depot

Feltham Jn

Windsor and Eton 
Riverside

Ascot

Staines

Ascot

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Virginia Water

Feltham Depot

Hounslow Jn

Staines Jn

Whitton Jn

Staines

Virginia Water

P2026/4131817

P2026/4164322 TRACK MAINTENANCE: FD04 

S&C GRINDER FELTHAM

E&P STAINES MOOR LV SWITCH GEAR T&C 
SECTION PROVING

E&P DATCHET LV SWITCHGEAR RECOVERIES



SWR READING & WINDSOR SERVICES TO DIVERT
TO HOUNSLOW AND TERMINATE. WOKING & 
KINGSTON VIA HOUNSLOW SERVICES TO 
TERMINATE/START AT HOUNSLOW. A SHUTTLE 
SERVICE TO OPERATE BETWEEN ASCOT AND 
READING. RAIL REPLACEMENT TO OPERATE 
BETWEEN HOUNSLOW, WINDSOR, ASCOT AND 
WOKING.

SW210

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

13/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

14/02/27

14/02/27

14/02/27

14/02/27

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116709 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0110 Sun

0110 Sun

0125 Sun

0125 Sun

0125 Sun

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0725 Sun

0725 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Ash Vale Jn

Farnborough

Steventon (Hants)

Worting Jn

Steventon (Hants)

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Pirbright Jn

Woking Jn

Basingstoke

Basingstoke

P2026/4164222

P2026/4164150

P2026/4164147

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: CCW03 PLUS C21 
GRINDER

SWR: 1B01 TO TERMINATE AT WOKING.



TRACK MAINTENANCE: W08

SWR: 1B01 TO TERMINATE AT WOKING.

TRACK MAINTENANCE: B07.

SO110
SW100

SW105
SW120

SW105
SW115

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

47Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0915 Sun

20/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

2335 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down 
Main/Moreton 
Single
Moreton Single/Up
Main
Hamworthy Goods

Swanage Single

No. 1 Siding

No. 2 Siding

Engine Siding

Shunting Neck

Reception Road

Down Sidings

Winfrith Siding

Down 
Main/Moreton 
Single/Down Main
Up Main/Up Main 
Reversible/Moreto
n Single/Up Main
Down Branch

Up Branch

Down Sidings

Jersey Sidings

Jubilee Sidings

Moreton Single/Up
Main
Down 
Main/Moreton 
Single

Dorchester South

Hamworthy

Worgret Jn

Poole

Wareham

Winfrith UWC

Weymouth

Dorchester Jn

Dorchester South

Weymouth

Dorchester South

Branksome

Hamworthy

Worgret Jn

Poole

Wareham

Winfrith UWC

Branksome

Dorchester West

Dorchester South

Weymouth

Branksome

P2026/4164105 1WXX SERVICES TO TERMINATE/START AT 
BOURNEMOUTH. 1BXX/2BXX POOLE SERVICES 
TO TERMINATE/START BOURNEMOUTH. SHUTTLE
SERVICE TO OPERATE BETWEEN DORCHESTER 
SOUTH AND WEYMOUTH. 

RAIL REPLACEMENT TO OPERATE BETWEEN 
BOURNEMOUTH AND DORCHESTER.



WAREHAM DOWN SIDINGS TO BE KEPT CLEAR.

WAREHAM DOWN SIDINGS TO BE ISOLATED.



WEYMOUTH PLATFORMS 1 TO 3 TO BE KEPT 
CLEAR 2335 SAT-0915 SUN.



WDU PL REFURB POOLE SIDINGS

WDU SIGNAL LIFE EXTENSION WOOL

DRAINAGE REFURB POOLE

TRACK MAINTENANCE BRG02/BRG03/Y05

SW105
SW165
SW166
SW175

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

20/02/27

20/02/27

20/02/27

20/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0030 Sun

0030 Sun

0030 Sun

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

15/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0515 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Single

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down & Up St. 
Helier

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Woking Down 
Yard All Sidings

Dorchester West

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Sutton

Epsom

Epsom Downs

Sutton

Sutton

Guildford

Guildford

Woking Down Yard

Castle Cary

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Streatham South 
Jn

Streatham South 
Jn

Sutton

West Croydon

West Sutton

Woking Jn

Guildford

Woking Down 
Yard

P2026/4164240

P2026/4080855

P2026/4078767

P2026/4164198

GWR WEYMOUTH SERVICES TO TERMINATE AND
START BACK AT CASTLE CARY. RAIL 
REPLACEMENT TO OPERATE BETWEEN CASTLE 
CARY TO WEYMOUTH.



SWR SERVICES TO TERMINATE & START BACK 
AT CASTLE CARY. RAIL REPLACEMENT TO 
OPERATE BETWEEN CASTLE CARY AND YEOVIL 
JUNCTION.



WDU: SIGNAL LIFE EXTENSION WORK MAIDEN 
NEWTON

WDU: MECHANICAL INTERLOCKING YEOVIL PM 
SIGNAL BOX (FIVE YEAR CYCLE).

THAMESLINK SERVICE DIVERTED VIA MITCHAM 
JN AND TERMINATE / START BACK FROM 
SUTTON



SHUNT MOVE FROM TVC193 TO LOS TVC893 
(PLAT 1 SUTTON) UNAVAILABLE





WORK: MTCE

TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 



SUTTON PLATFORM 4 TO BE OUTBERTHED







WORK: MTCE

WORK: SID - CARLSHALTON STATION - REFURB

1F81/1F83 TO TERMINATE AT WOKING. 2F12 TO 
START FROM WOKING. 



GUILDFORD PLATFORMS 4 & 5 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: G01

GW500
SW105
SW115
SW175
SW178

SO700
SW105

SO510
SO680
SO700
SW105
SW180

SW110

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

14/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sat

0125 Sun

0125 Sun

0300 Sun

21/02/27

22/02/27

22/02/27

22/02/27

0125 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Down Portsmouth 
Direct/Down Main
Up Main/Up 
Portsmouth Direct
Down Spur

Up Spur

Down Brighton

Up Brighton

Down Main

Up Main

Havant Jn

Cosham Jn

Havant Jn

Portcreek Jn

Haslemere

Farlington Jn

Southbourne

Petersfield

P2026/4164524 SWR: SAT SERVICES TO START AND TERMINATE 
AT HASLEMERE, SHUTTLE SERVICE TO OPERATE
BETWEEN HAVANT AND PORTSMOUTH 
HARBOUR. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN HASLEMERE AND 
HAVANT.

SUN SERVICES TO START AND TERMINATE AT 
PETERSFIELD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN PETERSFIELD
AND PORTSMOUTH HARBOUR



NOTE: PETERSFIELD BUSES TO USE MAIN A3 
TO/FROM PETERSFIELD - NOT VIA TOWN 
CENTRE DUE TO BURITON ROAD BRIDGE 
CLOSURE.



GTR: SUNDAY ONLY - SERVICES TO START AND 
TERMINATE AT CHICHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO 
PORTSMOUTH HARBOUR AND SOUTHAMPTON.



HAVANT LC WILL BE CLOSED TO ROAD TRAFFIC 
0125 SUN TO 0400 MON



PARTS ONE TO THREE:

HAVANT RELOCK CONSTRUCTION

DRAINAGE BURITON TUNNEL REFURB

F2P IBJ RECOVERIES



PARTS TWO AND THREE ONLY:

TRACK MAINTENANCE HG02

SO520
SW110
SW140

20/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0125 Sun

0125 Sun

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

21/02/27

21/02/27

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Warminster

Down Warminster

All Lines

MOD Sidings

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

East Carriage 
Holding Sidings
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
Quidhampton 
Sidings

All Lines

Down Siding

Wilton Jn

Tisbury

Beechgrove GF

Salisbury

Wilton Jn

Feniton

Chard Jn

Beechgrove GF

Salisbury Tunnel 
Jn

Beechgrove GF

Salisbury

Wilton Jn

Yeovil Jn

Chard Jn

P2026/4164562

P2026/4164152

ALL PLATFORMS AT SALISBURY TO BE KEPT 
CLEAR.



SWR: ON FRIDAY NIGHT, 1L75 & 1L79 TO 
TERMINATE AT ANDOVER. 1L88 TO TERMINATE 
AT YEOVIL JN. ON SATURDAY & SUNDAY, 
EXETER SERVICES TO TERMINATE AT ANDOVER 
AND RESTART FROM GILLINGHAM. BRISTOL AND 
YEOVIL PEN MILL VIA WESTBURY SERVICES WILL
NOT RUN FROM SALISBURY. NO SERVICES WILL 
OPERATE BETWEEN SALISBURY AND ROMSEY. 
RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN ANDOVER AND GILLINGHAM
AND BETWEEN SALISBURY AND ROMSEY.



GWR: PORTSMOUTH SERVICES TO TERMINATE 
AT WARMINSTER AND RESTART FROM 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
WARMINSTER AND SOUTHAMPTON CENTRAL.



NO FREIGHT ROUTE AVAILABLE VIA SALISBURY. 
FREIGHT SERVICES TO BE CANCELLED OR 
DIVERTED VIA BASINGSTOKE AND READING 
WEST. NO ACCESS TO QUIDHAMPTON SIDINGS.


WDU: SALISBURY SIGNAL LIFE EXTENSIONS.

TRACK MAINTENANCE: S02

TRACK MAINTENANCE: Y03

BRIDGE EXAMS CASTLE HILL/GREEN 
LANE/LASHBROOK

GW5001
SW115
SW150
SW170

SW115

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0735 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Sidings

Down Carriage 
Sidings No.1

Down Sidings 
No.1 and 2

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Fareham

Botley

Eastleigh Yard

Fareham

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

P2026/4132226

P2026/4164115

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

SWR: 2T75 WILL NOT RUN



DOWN CARRIAGE SIDINGS NO.1 TO BE KEPT 
CLEAR

BOTLEY DOWN SIDINGS TO BE KEPT CLEAR

FAREHAM DOWN SIDINGS NO.1 & 2 TO BE KEPT 
CLEAR



TRACK MAINTENANCE: E07

GW103
GW220
GW225
GW500
SW125

SW135

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0800 Sun

0800 Sun

0800 Sun

0045 Sun

0045 Sun

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

1800 Sun

1800 Sun

1800 Sun

0710 Sun

0710 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Fawley Ground 
Frame

Totton

Totton

Dorking

Effingham Jn

Totton

Totton

Epsom

Leatherhead Jn

P2026/4164810

P2026/4164218

STANDARD POSSESSION E11

SWR: 1D81 TO TERMINATE AT EPSOM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EPSOM AND DORKING.



TRACK MAINTENANCE: WW05

BRIDGE EXAM KESWICK

SW155

SO680
SO685
SW180
SW183

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0115 Sat

0115 Sat

0115 Sat

0115 Sat

21/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0130 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey 
Branch/Up Bay
Down Chertsey/Up
Bay
All Sidings

Reception Road

Down Hounslow

Up Hounslow

Down Windsor

Up Windsor

Down Chertsey

Up Chertsey

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
Staines Berthing 
Sidings No.1 to 
No.4
Up Siding East

Up Staines Goods
Loop

Eastbound District
Line

Westbound 
District Line

Platforms 3-7

Down and Up 
Richmond

Ascot

Byfleet Jn

Weybridge

Feltham Depot

Feltham Depot

Feltham Jn

Windsor and Eton 
Riverside

Addlestone Jn

Ascot

Staines

Network Rail / LUL 
(District Line) 
Boundary
Gunnersbury Jn

Richmond

Richmond

Virginia Water

Addlestone Jn

Feltham Depot

Feltham Depot

Hounslow Jn

Staines Jn

Virginia Water

Whitton Jn

Staines

Gunnersbury Jn

Network Rail / 
LUL (District Line)
Boundary
Richmond

South Acton Jn

P2026/4164380

P2026/4153440

SWR READING & WINDSOR SERVICES TO DIVERT
TO HOUNSLOW AND TERMINATE. WOKING & 
KINGSTON VIA HOUNSLOW SERVICES TO 
TERMINATE/START AT HOUNSLOW. A SHUTTLE 
SERVICE TO OPERATE BETWEEN ASCOT AND 
READING. RAIL REPLACEMENT TO OPERATE 
BETWEEN HOUNSLOW, WINDSOR, ASCOT AND 
WOKING.









TRACK MAINTENANCE: FD04 

TRACK MAINTENANCE: MULTI-PURPOSE 
STONEBLOWER ADDLESTONE.

C44 RAIL GRINDER

E&P LV SWITCH GEAR SUNNYMEADS T&C 
SECTION PROVING

E&P LV SWITCH GEAR STAINES MOOR 
RECOVERIES

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BETWEEN TURNHAM GREEN AND RICHMOND 



PLATFORMS 6 & 7 TO BE KEPT CLEAR OF 
STABLED ROLLING STOCK AT RICHMOND 



TRAINS TO STABLE AS REQUIRED IN PLAFORMS 
3-5 AT RICHMOND



AWD: B&C Kew Gardens

SW210

EA1310
SW230

20/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

20/02/27

20/02/27

20/02/27

20/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down/Down 
Richmond

Eastbound District
Line

Down and Up Kew
Spur

Westbound 
District Line

Up Kew 
Branch/Up Kew

Up Richmond/Up

Platforms 3-7

Down Kew/Down 
Kew Branch

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Richmond

Network Rail / LUL 
(District Line) 
Boundary
New Kew Jn

Gunnersbury Jn

South Acton Jn

Acton Wells Jn

Richmond

Old Kew Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

Merstham

Redhill

P2026/4167488

P2026/4116712

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TWO PLATFORMS AT RICHMOND TO BE 
NOMINATED TO BE KEPT CLEAR AT PRE-DPPP



ARL TO STABLE TRAINS IN THREE PLATFORMS 
AT RICHMOND



NLL CYCLIC TYPE 18

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

EA1310
EA1330
SW230
SW240

SO500
SO550
SO560
SW300

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

New Kew Jn

Waterloo

Linford St Jn

East Putney

Richmond

Waterloo

Barnes Jn

International Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Barnes

Barnes Jn

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Richmond

Waterloo

West London Jn 
(SW)

Waterloo

P2026/4164543 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR. 

PLATFORMS 20 TO 24 TO BE AVAILABLE FOR 
BERTHING.



SWR: WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
WATERLOO TO KINGSTON & TWICKENHAM 
SERVICES TO START & TERMINATE AT 
RICHMOND. HOUNSLOW LOOP SERVICES TO 
START AND TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM CLAPHAM JUNCTION TO RICHMOND/KEW 
BRIDGE.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS OR VIA 
READING.



TRACK MAINTENANCE Cd01b

44100025 SURVEYS DOWN HOUNSLOW (BARNES)
BRIDGE EXAMINATIONS INTERSECTION BRIDGES
S&C GRINDER NINE ELMS JN

SO110
SO250
SW100
SW210
SW230

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

48Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

08/03/27

07/03/27

08/03/27

08/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0415 Mon

0115 Sun

0415 Mon

0415 Mon

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Up Siding

Middle Siding 
No.2
Inwards Road

Outwards Road

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Dn Fast/Dn 
Main/Dn Fast/Dn 
Main/Dn Fast/Dn 
Main
Up Main/Up 
Fast/Up Main/Up 
Fast/Up Main/Up 
Fast
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Bournemouth

Poole

Bournemouth

Branksome

Brockenhurst

Lymington Pier

Poole

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Millbrook (SW105)

Bournemouth

Sway

Bournemouth

Branksome

Brockenhurst

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

P2026/4164628 SWR: FRIDAY NIGHT 2B77 TO TERMINATE AT 
SOUTHAMPTON CENTRAL, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.

ON SAT SERVICES TO START/TERMINATE AT 
BROCKENHURST. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN 
BROCKENHURST AND POOLE.

SATURDAY NIGHT 1B77 AND 1B81 TO TERMINATE
AT SOUTHAMPTON CENTRAL.

ON SUN 1BXX/1WXX SERVICES TO 
START/TERMINATE AT EASTLEIGH, 2EXX 
SERVICES WILL START & TERMINATE AT 
FAREHAM. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN EASTLEIGH AND POOLE, 
BETWEEN ROMSEY/FAREHAM AND 
SOUTHAMPTON CENTRAL AND BROCKENHURST 
TO LYMINGTON.

ALL WEEKEND SHUTTLE SERVICE TO OPERATE 
BETWEEN POOLE AND WEYMOUTH AND 
BETWEEN ROMSEY AND SALISBURY ON SUN. 



XC: ON SAT SERVICES TO START & TERMINATE 
AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOTON AIRPORT PARKWAY & 
BOURNEMOUTH.

ON SUN SERVICES TO START & TERMINATE AT 
EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN EASTLEIGH & 
BOURNEMOUTH



GWR: ON SUN CARDIFF TO PORTSMOUTH 
SERVICES TO DIVERT VIA CHANDLERS FORD. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



GTR: ON SUN BRIGHTON TO SOUTHAMPTON 
SERVICES TO DIVERT TO PORTSMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HAVANT AND SOUTHAMPTON 
CENTRAL.



ON SUN SOUTHAMPTON PLATFORMS 1 TO 4, 
DOWN LOOP, UP GOODS LOOP TO BE KEPT 
CLEAR.

ALL WEEKEND BOURNEMOUTH UP SIDING AND 
MIDDLE SIDING No.2 TO BE KEPT CLEAR. 



PARTS 1 TO 3



TRACK RENEWALS 44700026 HINTON ADMIRAL 
DOWN


SW105
SW140
SW145
SW150
SW155
SW160

06/03/27

06/03/27

06/03/27

06/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2200 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

08/03/27

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0415 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Western 
Docks
Down Docks 
Branch
Up Slow

Up Western Docks

Up Netley

Down Netley

Up Slow

Down Slow

Fawley 
Single/Shunting 
Neck
Goods Loop

Up Siding

Down Siding

Engineers Siding

Millbrook 
Freightliner 
Terminal
Bay Sidings East

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Down Sidings

Down Main

Up Main

Fareham

Northam Jn

Totton

Brockenhurst

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Totton

Poole

St. Denys

Totton

Brockenhurst

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

Totton

Sway

P2026/4164628 WORKS DELIVERY S&C REFURB BRANKSOME 
2044pts

WORKS DELIVERY PL REFURB BOURNEMOUTH 
CEMETARY

TRACK MAINTENANCE BR02



PART 2 ONLY



DRAINAGE REFURB SOUTHAMPTON

TRACK MAINTENANCE BRG01b

S&C GRINDER SOUTHAMPTON

C44 GRINDER SOUTHAMPTON AIRPORT 
PARKWAY TO NORTHAM JN

TRACK MAINTENANCE ER02

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued

Continued



Page         211 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sat

0100 Sat

0100 Sat

0110 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2200 Sun

01/03/27

01/03/27

01/03/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/03/27

01/03/27

0415 Mon

0415 Mon

0415 Mon

0115 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0415 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Bay

Middle Siding 
No.1
Up Siding

Middle Siding 
No.2
Inwards Road

Outwards Road

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Goods Loop

Up Siding

Down Siding

Engineers Siding

Down Sidings

Down Main

Up Main

Bournemouth

Bournemouth

Branksome

Branksome

Brockenhurst

Lymington Pier

Poole

Totton

Brockenhurst

Totton

Poole

Bournemouth

Bournemouth

Branksome

Brockenhurst

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Brockenhurst

P2026/4164926 SWR: FRIDAY NIGHT 2B77 TO TERMINATE AT 
SOUTHAMPTON CENTRAL, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.

ON SAT SERVICES TO START/TERMINATE AT 
BROCKENHURST. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN 
BROCKENHURST AND POOLE.

SATURDAY NIGHT 1B77 AND 1B81 TO TERMINATE
AT SOUTHAMPTON CENTRAL.

ON SUN 1BXX/1WXX SERVICES TO 
START/TERMINATE AT SOUTHAMPTON CENTRAL.
RAIL REPLACEMENT TO OPERATE BETWEEN 
SOUTHAMPTON PARKWAY/CENTRAL AND 
POOLE,  AND BROCKENHURST TO LYMINGTON.

ALL WEEKEND SHUTTLE SERVICE TO OPERATE 
BETWEEN POOLE AND WEYMOUTH.



XC: SERVICES TO START & TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN SOTON
AIRPORT PARKWAY & BOURNEMOUTH.



PARTS 1 TO 3



TRACK RENEWALS 44700026 HINTON ADMIRAL 
DOWN

TRACK MAINTENANCE BR06b



PARTS 2 & 3

TRACK MAINTENANCE BRG01

TRACK MAINTENANCE ER05

CRITICAL JN TAMP BOURNEMOUTH S&C

WDU BRANKSOME S&C FOLLOW-UP

SW105
SW140
SW145
SW150
SW155
SW160

27/02/27

27/02/27

27/02/27

27/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0125 Sun

0125 Sun

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0110 Sun

0640 Sun

0640 Sun

01/03/27

01/03/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0430 Mon

0430 Mon

0640 Sun

0640 Sun

0110 Sun

0110 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Loop

Down Main

Up Main

Ludgershall 
Branch

Up Main/Up Exeter

Down Main

Down Exeter

Andover Sidings

Laverstock Loop

Down 
Exeter/Down Main

Up Main

Up Exeter

Haslemere

Havant Jn

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Overton

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Laverstock North Jn

Salisbury Tunnel Jn

Haslemere

Shalford Jn

Andover

Worting Jn

Laverstock North 
Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Laverstock North 
Jn

Worting Jn

P2026/4164546

P2026/4161695

SERVICES TO START AND TERMINATE AT 
GUILDFORD. SHUTTLE SERVICE TO OPERATE 
BETWEEN HAVANT AND PORTSMOUTH 
HARBOUR. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN GUILDFORD AND 
HAVANT/PORTSMOUTH.



HASLEMERE UP LOOP TO BE KEPT CLEAR



WORKS DELIVERY CON RAIL GODALMING

F2P RESIGNALLING IBJ RECOVERIES

TRACK MAINTENANCE HG01b

CRITICAL JN TAMPING HASLEMERE

SIGNALLING HAVANT RELOCK CONSTRUCTION

TRACK RENEWALS 44600125 SIX WEEK FOLLOW-
UP

BRIDGE EXAMINATIONS LANGLEY RD/TILMORE 
LANE

TRACK MAINTENANCE: S01

BRIDGE EXAMINATIONS: DOWN FARM/THREE 
ARCH

SW110

SW115
SW150

28/02/27

28/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sat

0200 Sat

0200 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

01/03/27

01/03/27

01/03/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0430 Mon

0430 Mon

0430 Mon

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Gillingham Up 
Siding

Down Siding

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Down/Up Branch 
(Single)

Gillingham Up 
Siding

Down Siding

Down Siding No.2 
/ Down Main 
Siding
Down Siding No.1 
/ Heritage Siding
Up Sidings

Yeovil Jn

Gillingham (Dorset)

Templecombe

Yeovil Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

P2026/4162773

P2026/4164208

SWR: EXETER & YEOVIL SERVICES TO DIVERT 
VIA WESTBURY AND CASTLE CARY.

RAIL REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND YEOVIL JN.



WDU: RERAIL SEMLEY

WDU: UWC WYKE FARM

TRACK MAINTENANCE: YG01

BRIDGE EXAMINATIONS: COMPASS/WICK

STANDARD POSSESSION Y02

GW500
GW5001
SW115
SW170
SW178

SW115
SW178

27/02/27

27/02/27

27/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4130905 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

P2026/4131368 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4163669 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0055 Sun

0105 Sat

0105 Sat

0200 Sun

0200 Sun

0200 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

27/02/27

27/02/27

28/02/27

28/02/27

28/02/27

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0725 Sun

0730 Sat

0730 Sat

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Down Cobham

Up Cobham

Down 
Cobham/Bay
Up Cobham

Down Sidings

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Chessington South

Epsom

Chessington South

Tolworth

Effingham Jn

Guildford

Effingham Jn

Ascot

Bagshot

Wokingham Jn

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

Hampton Court Jn

Effingham Jn

Effingham Jn

Ascot

Virginia Water

P2026/4164365

P2026/4164938

P2026/4164362

P2026/4164340

SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



FULL ROAD CLOSURE WEST BARNES LANE LC



TRACK MAINTENANCE: WW07

TRACK MAINTENANCE: W06

5D79 TO BE REVISED.



GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT 
CLEAR. PLATFORM 1 AVAILABLE FOR BERTHING.


TRACK MAINTENANCE: G02

****** SPECIAL WORKING INSTRUCTION ******



SWR: 2C81 TO TERMINATE AT VIRGINIA WATER. 
2C14 TO START FROM VIRGINIA WATER 
[PLATFORM 4]. 

2C11 WILL NOT RUN UNITS BERTHED AT 
READING.



TRACK MAINTENANCE: FW05 PLUS C21 GRINDER

SW180
SW185

SW200

SW200

SW210
SW260

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

27/02/27

27/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0115 Sat

0115 Sat

0115 Sat

0115 Sat

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

01/03/27

01/03/27

01/03/27

01/03/27

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down/Down 
Richmond

Eastbound District
Line

Down and Up Kew
Spur

Westbound 
District Line

Up Kew 
Branch/Up Kew

Up Richmond/Up

Platforms 3-7

Down Kew/Down 
Kew Branch

Eastbound District
Line

Westbound 
District Line

Platforms 3-7

Down and Up 
Richmond

Richmond

Network Rail / LUL 
(District Line) 
Boundary
New Kew Jn

Gunnersbury Jn

South Acton Jn

Acton Wells Jn

Richmond

Old Kew Jn

Network Rail / LUL 
(District Line) 
Boundary
Gunnersbury Jn

Richmond

Richmond

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

Gunnersbury Jn

Network Rail / 
LUL (District Line)
Boundary
Richmond

South Acton Jn

P2026/4167488

P2026/4169337

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TWO PLATFORMS AT RICHMOND TO BE 
NOMINATED TO BE KEPT CLEAR AT PRE-DPPP



ARL TO STABLE TRAINS IN THREE PLATFORMS 
AT RICHMOND



NLL CYCLIC TYPE 18

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BETWEEN TURNHAM GREEN AND RICHMOND 



PLATFORMS 6 & 7 TO BE KEPT CLEAR OF 
STABLED ROLLING STOCK AT RICHMOND 



TRAINS TO STABLE AS REQUIRED IN PLAFORMS 
3-5 AT RICHMOND



AWD: B&C Kew Gardens

EA1310
EA1330
SW230
SW240

EA1310
SW230

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

27/02/27

27/02/27

27/02/27

27/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

28/02/27

28/02/27

28/02/27

28/02/27

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116668 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

07/03/27

07/03/27

07/03/27

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Clapham Jn

Waterloo

Waterloo

Waterloo

Waterloo

P2026/4164390 WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR.



SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM.ON SUNDAY, 2D06 AND
2D08 WILL NOT RUN. 2K05 TO START AT 
KINGSTON AND 2D07 WILL NOT RUN. 2D12 TO 
START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.



TRACK MAINTENANCE: CW02

SW100
SW105

07/03/27

07/03/27

07/03/27

49Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2026/4079363 ARL SLL SERVICE WILL NOT RUN 





ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN



4 PLATFORMS AT VICTORIA (EASTERN) TO BE 
OUTBERTHED -  TO BE CONFIRMED BY DPPP



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED



DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



MAIN LINE DIVERSIONS TO CANNON STREET



SOUTHEASTERN SERVICES DIVERTED TO 
BLACKFRIARS



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



BERTHING SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS



WORK: Croydon DU - Maintenance SU01

WORK: Orpington DU - Maintenance K08.1

WORK: SID - GROSVENOR RIVER BRIDGE - 
REPAIRS

SO110
SO250
SO645
SW100

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0100 Sun

0100 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

31/01/27

31/01/27

31/01/27

31/01/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0400 Mon

0400 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up Fast/Up 
Main/Up 
Southampton/Up 
Slow
Down Sidings

Chessington South

Epsom

Chessington South

Tolworth

Byfleet Jn

Weybridge

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

Addlestone Jn

Virginia Water

Shawford Jn

Weston

Worting Jn

Micheldever

P2026/4164952

P2026/4164921

P2026/4165032

SWR: SHUTTLE SERVICE TO OPERATE BETWEEN
EPSOM AND DORKING/GUILDFORD. 
CHESSINGTON SOUTH SERVICES WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WIMBLEDON AND 
CHESSINGTON SOUTH/EPSOM.



TRACK MAINTENANCE CD05a

SWR: WOKING VIA HOUNSLOW SERVICES TO 
DIVERT TO ASCOT. RAIL REPLACEMENT TO 
OPERATE BETWEEN VIRGINIA WATER AND 
WOKING. 1B01 TO DIVERT VIA EASY PUTNEY.



WEYBRIDGE PLATFORM 1 TO BE KEPT CLEAR.



TRACK MAINTENANCE: FD06

TRACK MAINTENANCE: WG01

1B01 TO TERMINATE AT BASINGSTOKE

TRACK MAINTENANCE: ER09

SO680
SW105
SW180
SW185

SW105
SW210
SW255

SW105

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sat

0100 Sat

0100 Sat

0110 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2200 Sun

01/03/27

01/03/27

01/03/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/03/27

01/03/27

0415 Mon

0415 Mon

0415 Mon

0115 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0415 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Bay

Middle Siding 
No.1
Up Siding

Middle Siding 
No.2
Inwards Road

Outwards Road

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Goods Loop

Up Siding

Down Siding

Engineers Siding

Down Sidings

Down Main

Up Main

Bournemouth

Bournemouth

Branksome

Branksome

Brockenhurst

Lymington Pier

Poole

Totton

Brockenhurst

Totton

Poole

Bournemouth

Bournemouth

Branksome

Brockenhurst

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Brockenhurst

P2026/4164926 SWR: FRIDAY NIGHT 2B77 TO TERMINATE AT 
SOUTHAMPTON CENTRAL, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.

ON SAT SERVICES TO START/TERMINATE AT 
BROCKENHURST. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN 
BROCKENHURST AND POOLE.

SATURDAY NIGHT 1B77 AND 1B81 TO TERMINATE
AT SOUTHAMPTON CENTRAL.

ON SUN 1BXX/1WXX SERVICES TO 
START/TERMINATE AT SOUTHAMPTON CENTRAL.
RAIL REPLACEMENT TO OPERATE BETWEEN 
SOUTHAMPTON PARKWAY/CENTRAL AND 
POOLE,  AND BROCKENHURST TO LYMINGTON.

ALL WEEKEND SHUTTLE SERVICE TO OPERATE 
BETWEEN POOLE AND WEYMOUTH.



XC: SERVICES TO START & TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN SOTON
AIRPORT PARKWAY & BOURNEMOUTH.



PARTS 1 TO 3



TRACK RENEWALS 44700026 HINTON ADMIRAL 
DOWN

TRACK MAINTENANCE BR06b



PARTS 2 & 3

TRACK MAINTENANCE BRG01

TRACK MAINTENANCE ER05

CRITICAL JN TAMP BOURNEMOUTH S&C

WDU BRANKSOME S&C FOLLOW-UP

SW105
SW140
SW145
SW150
SW155
SW160

27/02/27

27/02/27

27/02/27

27/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

08/03/27

07/03/27

08/03/27

08/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0415 Mon

0115 Sun

0415 Mon

0415 Mon

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Up Siding

Middle Siding 
No.2
Inwards Road

Outwards Road

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Dn Fast/Dn 
Main/Dn Fast/Dn 
Main/Dn Fast/Dn 
Main
Up Main/Up 
Fast/Up Main/Up 
Fast/Up Main/Up 
Fast
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Bournemouth

Poole

Bournemouth

Branksome

Brockenhurst

Lymington Pier

Poole

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Millbrook (SW105)

Bournemouth

Sway

Bournemouth

Branksome

Brockenhurst

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

P2026/4164628 SWR: FRIDAY NIGHT 2B77 TO TERMINATE AT 
SOUTHAMPTON CENTRAL, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.

ON SAT SERVICES TO START/TERMINATE AT 
SOUTHAMPTON CENTRAL UNTIL 0800 SAT, FROM
0800 SERVICES TO START/TERMINATE AT 
BROCKENHURST. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON/BROCKENHURST AND POOLE.

SATURDAY NIGHT 1B77 AND 1B81 TO TERMINATE
AT SOUTHAMPTON CENTRAL.

ON SUN 1BXX/1WXX SERVICES TO 
START/TERMINATE AT EASTLEIGH, 2EXX 
SERVICES WILL START & TERMINATE AT 
FAREHAM. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN EASTLEIGH AND POOLE, 
BETWEEN ROMSEY/FAREHAM AND 
SOUTHAMPTON CENTRAL AND BROCKENHURST 
TO LYMINGTON.

ALL WEEKEND SHUTTLE SERVICE TO OPERATE 
BETWEEN POOLE AND WEYMOUTH AND 
BETWEEN ROMSEY AND SALISBURY ON SUN. 



XC: ON SAT SERVICES TO START & TERMINATE 
AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOTON AIRPORT PARKWAY & 
BOURNEMOUTH.

ON SUN SERVICES TO START & TERMINATE AT 
EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN EASTLEIGH & 
BOURNEMOUTH



GWR: ON SUN CARDIFF TO PORTSMOUTH 
SERVICES TO DIVERT VIA CHANDLERS FORD. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



GTR: ON SUN BRIGHTON TO SOUTHAMPTON 
SERVICES TO DIVERT TO PORTSMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HAVANT AND SOUTHAMPTON 
CENTRAL.



ON SUN SOUTHAMPTON PLATFORMS 1 TO 4, 
DOWN LOOP, UP GOODS LOOP TO BE KEPT 
CLEAR.

ALL WEEKEND BOURNEMOUTH UP SIDING AND 
MIDDLE SIDING No.2 TO BE KEPT CLEAR. 



PARTS 1 TO 3




SW105
SW140
SW145
SW150
SW155
SW160

06/03/27

06/03/27

06/03/27

06/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2200 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

08/03/27

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0415 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Western 
Docks
Down Docks 
Branch
Up Slow

Up Western Docks

Up Netley

Down Netley

Up Slow

Down Slow

Fawley 
Single/Shunting 
Neck
Goods Loop

Up Siding

Down Siding

Engineers Siding

Millbrook 
Freightliner 
Terminal
Bay Sidings East

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Down Sidings

Down Main

Up Main

Fareham

Northam Jn

Totton

Brockenhurst

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Totton

Poole

St. Denys

Totton

Brockenhurst

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

Totton

Sway

P2026/4164628 TRACK RENEWALS 44700026 HINTON ADMIRAL 
DOWN

WORKS DELIVERY S&C REFURB BRANKSOME 
2044pts

WORKS DELIVERY PL REFURB BOURNEMOUTH 
CEMETARY

TRACK MAINTENANCE BR02



PART 2 ONLY



TRACK MAINTENANCE BRG01b

TRACK MAINTENANCE ER02

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0130 Sun

0130 Sun

0130 Sun

0025 Sun

0025 Sun

0200 Sat

0200 Sat

0200 Sat

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

08/03/27

08/03/27

08/03/27

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0655 Sun

0655 Sun

0655 Sun

0755 Sun

0755 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down

Up

Down Main

Down 
Cobham/Bay
Up Cobham

Down Sidings

North Box Siding

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

All Lines

Gillingham Up 
Siding

Down Siding

Effingham Jn

Guildford

Guildford

Effingham Jn

Guildford

Cosham Jn

Portcreek Jn

Havant Jn

Laverstock North Jn

Salisbury Tunnel Jn

Yeovil Jn

Gillingham (Dorset)

Templecombe

Bookham

Guildford

Hampton Court Jn

Effingham Jn

Guildford

Farlington Jn

Petersfield

Southbourne

Laverstock South 
Jn

Romsey

Wilton Jn

Gillingham 
(Dorset)

Templecombe

P2026/4164970

P2026/4164417

P2026/4164310

P2026/4164923

GUILDFORD, PLATFORMS 1-3 TO BE KEPT 
CLEAR.

NOTE: NO SIGNALLED MOVE FROM SIGNAL 
GD821 INTO PLATFORM 4 AT GUILDFORD.



TRACK MAINTENANCE: G02/W04

GTR: 5N01 & 5S11 TO BE RETIMED. 1N11 TO 
START FROM HAVANT. GTR TO BERTH 1 X 5 CAR 
UNIT IN THE PORTSMOUTH AREA.



TRACK MAINTENANCE: H08

BRIDGE EXAM PARK ROAD NORTH PLUS C21 
RAIL GRINDER

TRACK MAINTENANCE: S04

SWR: ON FRIDAY NIGHT, 1L79 TO TERMINATE AT 
SALISBURY. EXETER & YEOVIL JN SERVICES TO 
DIVERT VIA WESTBURY & CASTLE CARY ALL 
WEEKEND. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN SALISBURY AND YEOVIL 
JN.



DRAINAGE REFURB WARDOUR CUTTING

DRAINAGE RENEWAL HURDCOTT LODGE

WDU RERAIL MILLBOURNE PORT

WDU SEMLY RERAIL

TRACK MAINTENANCE: YG01

SW110
SW180
SW200

SO520
SW110
SW140

SW115
SW150

GW500
SW115
SW170
SW175

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

06/03/27

06/03/27

06/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Page         227 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

1030 Sun

0200 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4170742 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE, EXTNEDED 
OPPORTUNITY READING STATION AREA

GW103
GW220
GW225
GW500
SW125

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0800 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1030 Sun

0800 Sun

1030 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Relief

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Twyford West

P2026/4170742 07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131792 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0001 Sun

0001 Sun

0001 Sun

0045 Sun

0045 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

15/03/27

15/03/27

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0735 Sun

0735 Sun

0735 Sun

0710 Mon

0710 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Dorking

Bookham

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Basingstoke

Southcote Jn

Basingstoke

Epsom

Leatherhead Jn

P2026/4131792

P2026/4164907

P2026/4164439

TRACK MAINTENANCE: B11A

SWR: 1D81 TO TERMINATE AT EPSOM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EPSOM AND DORKING.



TRACK MAINTENANCE: WW05

WITH BRIDGE EXAM KESWICK



BACK TO BACK WITH P4164970 AT BOOKHAM

GW500
SW125

SO680
SO685
SW180
SW183

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0100 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

08/03/27

07/03/27

08/03/27

08/03/27

08/03/27

08/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0420 Mon

0100 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Hounslow 
Spur
Up Hounslow Spur

Down Main

Up Main / Up 
Richmond
Up Strawberry 
Hill/Twickenham 
Up Loop
Twickenham Up 
Loop

Down Strawberry 
Hill

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Whitton Jn

Feltham Jn

St. Margarets (Gtr 
London)

St. Margarets (Gtr 
London)

Strawberry Hill

Feltham Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Hounslow Jn

Richmond

Strawberry Hill

Twickenham

Barnes Jn

Merstham

Redhill

P2026/4164814

P2026/4116719

READING AND WINDSOR SERVICES TO BE 
DIVERTED VIA HOUNSLOW ALL WEEKEND. 
WATERLOO VIA KINGSTON SERVICES TO DIVERT
TO SHEPPERTON ALL WEEKEND. ON SATURDAY,
A SHUTTLE SERVICE WILL OPERATE BETWEEN 
WATERLOO AND RICHMOND. SUNDAY KINGSTON
VIA HOUNSLOW SERVICE WILL NOT RUN. 



SATUDAY SUNDAY RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN RICHMOND 
AND TEDDINGTON, AND BETWEEN RICHMOND 
AND HOUNSLOW.





SUNDAY RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN BARNES AND 
TEDDINGTON, AND BETWEEN BARNES AND 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND TO 
BE MAINTAINED.



FREIGHT SERVICES TO DIVERT VIA HOUNSLOW.


BRIDGE EXAMINATION TWICKENHAM EAST END 
FB

TRACK MAINTENANCE FD01

WDU PL REFURB TWICKENHAM PLATFORM 4

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SW210
SW230
SW245

SO500
SO550
SO560
SW300

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0110 Sun

0110 Sun

08/03/27

08/03/27

08/03/27

08/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

14/03/27

14/03/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0725 Sun

0725 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry Hill

Up Siding

All Sidings

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Chessington South

Epsom

Chessington South

Tolworth

Kingston

Shepperton

Fulwell Jn

Shacklegate Jn

Shepperton

Strawberry Hill 
Depot

Ash Vale Jn

Farnborough

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

Kingston

New Malden Jn

Strawberry Hill Jn

Twickenham

Shepperton

Strawberry Hill 
Depot

Pirbright Jn

Woking Jn

P2026/4164952

P2026/4164964

P2026/4164723

SWR: SHUTTLE SERVICE TO OPERATE BETWEEN
EPSOM AND DORKING/GUILDFORD. 
CHESSINGTON SOUTH SERVICES WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WIMBLEDON AND 
CHESSINGTON SOUTH/EPSOM.



TRACK MAINTENANCE CD05a

SATURDAY NIGHT - 2K79 TO BE DIVERTED TO 
SURBITON, ECS TO WIMBLEDON.

SHEPPERTON SERVICES WILL NOT RUN. 
KINGSTON SERVICES TO BE DIVERTED 
HAMPTON COURT. RAIL REPLACEMENT SERVICE
TO OPERATE.



TRACK MAINTENANCE FD03

CRITICAL JN TAMP SHACKLEGATE JN

C44 RAIL GRINDER

C21 RAIL GRINDER SAT NIGHT/SUNDAY DAY TIME

SWR: 1B01 TO TERMINATE AT WOKING.



TRACK MAINTENANCE: W08

SO680
SW105
SW180
SW185

SW105
SW190
SW210
SW245

SW105
SW120

07/03/27

07/03/27

07/03/27

07/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

50Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

14/03/27

14/03/27

14/03/27

14/03/27

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Sidings 
Possession

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Hook

Basingstoke

P2026/4164432 SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B01a

GW500
SW105
SW115
SW125

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sat

0100 Sat

0100 Sat

0110 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2200 Sun

01/03/27

01/03/27

01/03/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/03/27

01/03/27

0415 Mon

0415 Mon

0415 Mon

0115 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0415 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Bay

Middle Siding 
No.1
Up Siding

Middle Siding 
No.2
Inwards Road

Outwards Road

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Goods Loop

Up Siding

Down Siding

Engineers Siding

Down Sidings

Down Main

Up Main

Bournemouth

Bournemouth

Branksome

Branksome

Brockenhurst

Lymington Pier

Poole

Totton

Brockenhurst

Totton

Poole

Bournemouth

Bournemouth

Branksome

Brockenhurst

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Brockenhurst

P2026/4164926 SWR: FRIDAY NIGHT 2B77 TO TERMINATE AT 
SOUTHAMPTON CENTRAL, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.

ON SAT SERVICES TO START/TERMINATE AT 
BROCKENHURST. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN 
BROCKENHURST AND POOLE.

SATURDAY NIGHT 1B77 AND 1B81 TO TERMINATE
AT SOUTHAMPTON CENTRAL.

ON SUN 1BXX/1WXX SERVICES TO 
START/TERMINATE AT SOUTHAMPTON CENTRAL.
RAIL REPLACEMENT TO OPERATE BETWEEN 
SOUTHAMPTON PARKWAY/CENTRAL AND 
POOLE,  AND BROCKENHURST TO LYMINGTON.

ALL WEEKEND SHUTTLE SERVICE TO OPERATE 
BETWEEN POOLE AND WEYMOUTH.



XC: SERVICES TO START & TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN SOTON
AIRPORT PARKWAY & BOURNEMOUTH.



PARTS 1 TO 3



TRACK RENEWALS 44700026 HINTON ADMIRAL 
DOWN

TRACK MAINTENANCE BR06b



PARTS 2 & 3

TRACK MAINTENANCE BRG01

TRACK MAINTENANCE ER05

CRITICAL JN TAMP BOURNEMOUTH S&C

WDU BRANKSOME S&C FOLLOW-UP

SW105
SW140
SW145
SW150
SW155
SW160

27/02/27

27/02/27

27/02/27

27/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0050 Sun

0050 Sun

0050 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Road

Shunting Neck

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Southampton

Poole

Branksome

Poole

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Bournemouth

Branksome

Poole

P2026/4163649

P2026/4164442

SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR.

UP GOODS LOOP TO BE KEPT CLEAR.

DOWN LOOP TO BE KEPT CLEAR.

BAY SIDINGS TO BE OUTBIRTHED.



TRACK MAINTENANCE: E04

NO ACCESS TO POOLE SIDINGS



1B77 TO TERMINATE AT BOURNEMOUTH

1B16, 2B24 TO START AT BOURNEMOUTH 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BOURNEMOUTH AND 
POOLE



TRACK MAINTENANCE: BR05

SW105
SW150

SW105

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0110 Sat

0145 Sun

0145 Sun

0145 Sun

14/03/27

15/03/27

15/03/27

15/03/27

0145 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up Loop

Down Main

Up Main

Haslemere Up 
Siding No.1
Haslemere Up 
Siding No.3

Havant Jn

Haslemere

Havant Jn

Haslemere

Petersfield

Haslemere

Shalford Jn

Haslemere

P2026/4165531 ON SATURDAY PORTSMOUTH SERVICES TO 
START/TERMINATE AT PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN PETERSFIELD AND HAVANT.

ON SUNDAY PORTSMOUTH SERVICES TO 
START/TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GUILDFORD AND HAVANT. ALL 
WEEKEND A SHUTTLE SERVICE WILL OPERATE 
BETWEEN HAVANT AND PORTSMOUTH 
HARBOUR.



FOR PART 2 HASLEMERE UP LOOP TO BE KEPT 
CLEAR



PARTS 1 AND 2



SIGNALLING HAVANT RELOCK CONSTRUCTION



PART 2 ONLY



TRACK MAINTENANCE HG01a AND HG01b

F2P RESIGNALLING RECOVERIES

SW110 13/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
East Bay (Plat 6)

Up Main/Up Exeter

Down 
Exeter/Down Main
Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
Down Warminster

Up Warminster

Down Passenger 
Loop

Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Salisbury

Wilton Jn

Salisbury

Salisbury

Wilton Jn

Laverstock North 
Jn

Romsey

Salisbury

Worting Jn

Salisbury

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

P2026/4165545 SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO TERMINATE AT BASINGSTOKE AND
RESTART FROM SALISBURY. RAIL 
REPLACEMENT SERVICES TO OPERATE 
BETWEEN BASINGSTOKE AND SALISBURY.

ON SUNDAY, WEST OF ENGLAND SERVICES TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM GILLINGHAM. RAIL REPLACEMENT 
SERVICES TO OPERATE BETWEEN 
BASINGSTOKE AND SALISBURY/GILLINGHAM.

ALL WEEKEND ROMSEY TO SALISBURY 
SERVICES WILL RUN BETWEEN ROMSEY AND 
ROMSEY VIA SOUTHAMPTON ONLY. RAIL 
REPLACEMENT SERVICES TO OPERATE 
BETWEEN SALISBURY AND ROMSEY.



GWR: ON SATURDAY, CARDIFF TO PORTSMOUTH
SERVICES WILL START/TERMINATE AT 
SALISBURY AND RESTART FROM SOUTHAMPTON
CENTRAL. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON CENTRAL.

ON SUNDAY, CARDIFF TO PORTSMOUTH 
SERVICES WILL START/TERMINATE AT 
WARMINSTER AND RESTART FROM 
SOUTHAMPTON CENTRAL. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WARMINSTER AND 
SOUTHAMPTON CENTRAL.



ON SUNDAY ALL PLATFORMS & HOLDING SIDING 
AT SALISBURY TO BE KEPT CLEAR.



FREIGHTLINER: 7O12, 7O52, 7V07, 7V12, 7V97, 
7V98 AND 7O43/7O44 WILL NOT RUN. 4O51 WILL 
DIVERT VIA WINCHESTER AND READING.



DB CARGO: 0O12 & 0V14 TO DIVERT VIA 
WINCHESTER AND BASINGSTOKE. 



GB RAILFREIGHT: 0O74/76 TO DIVERT VIA 
WINCHESTER AND BASINGSTOKE.



PART ONE & TWO

WDU PL REFURB ALDERBURY/EAST GRIMSTEAD
WDU: S&C REFURB LAVESTOCK SOUTH JN





PART TWO ONLY

TRACK MAINTENANCE: ER07

GW5001
SW115
SW150
SW170

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0145 Sun

0145 Sun

14/03/27

14/03/27

0755 Sun

0755 Sun

Possession

Possession

Platform 2 (Alton)

Alton Single/Down 
Bentley 
Loop/Platform 1 
(Alton)

Alton

Alton

Alton

Farnham

P2026/4166854 TRACK MAINTENANCE: G SPECIALSW120 14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4170729 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131562 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Sidings

Down Carriage 
Sidings No.1

Down Sidings 
No.1 and 2

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Fareham

Botley

Eastleigh Yard

Fareham

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

P2026/4130338

P2026/4165225

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: 2T75 WILL NOT RUN



DOWN CARRIAGE SIDINGS NO.1 TO BE KEPT 
CLEAR

BOTLEY DOWN SIDINGS TO BE KEPT CLEAR

FAREHAM DOWN SIDINGS NO.1 & 2 TO BE KEPT 
CLEAR



TRACK MAINTENANCE: E07

GW103
GW190
GW500
SW125

SW135

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0045 Sun

0045 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

15/03/27

15/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0710 Mon

0710 Mon

0620 Sun

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Main
Up Main/Up 
Richmond/Up 
Windsor Fast

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Dorking

Bookham

New Kew Jn

Wandsworth Town

Barnes Jn

Richmond

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Epsom

Leatherhead Jn

Barnes Jn

Point Pleasant Jn

P2026/4163596

P2026/4164439

P2026/4164797

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

SWR: 1D81 TO TERMINATE AT EPSOM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EPSOM AND DORKING.



TRACK MAINTENANCE: WW05

WITH BRIDGE EXAM KESWICK



BACK TO BACK WITH P4164970 AT BOOKHAM

5C72 & 5C01 TO BE DIVERTED VIA KINGSTON

2O77 TO BE DIVERTED VIA WIMBLEDON

2O05 TO START FROM RICHMOND



TRACK RENEWALS 44100025 SURVEYS

GW500
GW570
GW580
SW175

SO680
SO685
SW180
SW183

SW210
SW230

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Sat

0050 Sat

0050 Sat

0125 Sun

0125 Sun

0125 Sun

15/03/27

15/03/27

14/03/27

15/03/27

15/03/27

15/03/27

0415 Mon

0415 Mon

0125 Sun

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 4, 5 and
6

Down Southern

Up Southern

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Up & Down Low 
Level

Reading

Reading

Reading Spur Jn

Wokingham Jn

Reading Spur Jn

Reading East Jn

Reading

Reading Spur Jn

Wokingham

Blackwater

Bracknell

Reading Southern
Jn

P2026/4163951 SATURDAY:

SWR: READING SERVICES TO START AND 
TERMINATE AT WOKINGHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WOKINGHAM AND READING.



GWR: TERMINATE AT WOKINGHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND WOKINGHAM. 



SUNDAY:

SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN 
BRACKNELL AND READING.



GWR: TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND BLACKWATER. 



XC: 1E79 AND 1E44 TO START FROM READING. 
1O40 AND 1O32 TO TERMINATE AT READING. 
5E79 AND 5E44 TO BE DIVERTED VIA 
WINCHESTER.



READING PLATFORMS 4, 5 AND 6 TO BE KEPT 
CLEAR.



WDU: S&C REFURB READING SPUR

WDU: PL REFURB WINNERSH TRIANGLE DOWN

FELTHAM RESIGNALLING: IBJ RECOVERIES

SID: DRAINAGE REFURB EARLEY

TRACK MAINTENANCE: GG04 (SUN)





=

GW103
GW190
GW195
SW210
SW265

13/03/27

13/03/27

13/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

0040 Sun

2325 Sat

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

14/03/27

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0400 Mon

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down and Up 
North London

Down Windsor

Up Windsor

Up Redhill

Down Redhill

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Wells Jn

Windsor and Eton 
Riverside

Gomshall

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Willesden High 
Level Jn

Staines Jn

Shalford Jn

P2026/4168799

P2026/4165891

P2026/4165127

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR

ADDITIONAL UNITS TO BERTH AT READING



E&P: LV SWITCH GEAR SUNNYMEADS: 
RECOVERIES

BRIDGE EXAMINATION: SHERE HEATH

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

SW250

SO560
SW300

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

15/03/27

14/03/27

13/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Up Main Loop

Up Main Fast

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Putney/Putney 
Reversible
Putney 
Reversible/Down 
Putney
Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

New Kew Jn

Waterloo

Clapham Jn

Vauxhall

Linford St Jn

East Putney

Richmond

Waterloo

Barnes Jn

International Jn

Waterloo

Latchmere No.3 Jn

Clapham Yard

Barnes Jn

Clapham Jn

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Richmond

Waterloo

West London Jn 
(SW)

Clapham Yard

P2026/4165162 SWR: READING AND 2UXX WINDSOR SERVICES 
TO DIVERT VIA KINGSTON. 1UXX WINDSOR 
SERVICES TO RUN BETWEEN RICHMOND AND 
WINDSOR ONLY. WATERLOO VIA KINGSTON 
SERVICES TO RUN BETWEEN KINGSTON AND 
RICHMOND ONLY. 1SXX WOKING SERVICES TO 
TERMINATE/START AT KEW BRIDGE. 2RXX 
KINGSTON SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM, TWICKENHAM AND KEW BRIDGE.



TRACK MAINTENANCE: CD01B

TRACK RENEWALS 44100025 SURVEY

SO110
SO250
SW100
SW210
SW225
SW230

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

51Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

22/03/27

22/03/27

22/03/27

22/03/27

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Factory Jn

Longhedge Jn

P2026/4076172 ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.



GBRF GRAIN/HOO SERVICES TO DIVERT VIA 
MAIDSTONE WEST, TONBRIDGE, REDHILL, 
CLAPHAM JN 



ARL SLL SERVICES TO DIVERT TO BATTERSEA 
PARK.



6O87 TO BE RETIMED TO FOLLOW POSSESSION.




WORK: MTCE

WORK: WD - FLL1 Rerail

SO250
SW100

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued



Page         247 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0130 Sun

22/03/27

22/03/27

21/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0400 Mon

0400 Mon

0130 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay/Platform 3

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles
Down Slow

Down Fast

Up Fast

Up Slow

Byfleet Jn

Ash Vale Jn

Farnborough

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Fleet

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Weybridge

P2026/4165175 ROUTE IS AVAILABLE VIA UP CHERTSEY AT 
ADDLESTONE JN. ACCESS TO BARTON MILL 
SIDINGS IS AVAILABLE FOR THE BERTHING OF 
STOCK. ROUTE AVAILABLE AT WEYBRIDGE TO 
SHUNT VIA WK1102. NO SHUNTS AVAILABLE AT 
GUILDFORD GD635.



WOKING DOWN BAY, PLATFORM 3, EAST END 
SIDING AND DEAD END ROADS 3,5&6 AVAILABLE 
FOR BERTHING. UNITS TO BE CUT OUT.



SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT TO READING. WEYMOUTH 
SERVICES TO DIVERT VIA COBHAM, GUILDFORD 
AND HAVANT.  PORTSMOUTH VIA GUILDFORD 
SERVICES WILL DIVERT VIA COBHAM. 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT FARNBOROUGH. 
WOKING STOPPING SERVICES TO 
TERMINATE/START AT WEYBRIDGE AND SHUNT 
VIA W1102. STOPPING SERVICES TO 
BASINGSTOKE WILL START & TERMINATE AT 
FARNBOROUGH. ALTON SERVICES TO DIVERT 
TO/FROM GUILDFORD. 2JXX FARNHAM SERVICES
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM 
WEYBIRDGE/WOKING/ FARNBOROUGH TO 
BASINGSTOKE AND ALDERSHOT.



ON SUNDAY WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. POOLE & 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT FARNBOROUGH. 
WOKING VIA HOUNSLOW SERVICES TO DIVERT 
TO WEYBRIDGE. GUILDFORD VIA WOKING 
STOPPING SERVICES TO START & TERMINATE 
AT WEYBRIDGE. ALTON SERVICES TO RUN 
BETWEEN GUILDFORD AND ALTON ONLY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WEYBRIDGE, BASINGSTOKE, 
GUILDFORD AND ALDERSHOT.



FREIGHTLINER: 

7O12, 7V12 4Y19, 6Y82, 6Y83 WILL NOT RUN.

4Y82 AND 6Y84 WILL RUN.





DB CARGO: 6O03 TO BE DIVERTED VIA READING.


WORKS DELIVERY PL REFURB BYFLEET & NEW 

SW105
SW110
SW120
SW255

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

P2026/4165175 HAW 2135PTS

DRAINAGE REFURB WEST BYFLEET

DRAINAGE REFURB WOKING STATION

DRAINAGE REFURB BROOKWOOD HEATH

TRACK RENEWALS WOKING JN S&C PREP

TRACK MAINTENANCE WG02



PART 2 ONLY:

TRACK MAINTENANCE WG02

TRACK MAINTENANCE G01

BRIDGE EXAMINATION CURSON ROAD/LONDON 
ROAD

E&P WOKING PSU MODULE WORKS

E&P F2223 FEEDER CABLE RECOVERIES

DRAINAGE ASH MOOR LANE LONDON END

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Fri

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0400 Mon

27/03/27

28/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

30/03/27

0130 Sat

0240 Sun

0240 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Exeter

Up Exeter

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow / Down
Southampton / 
Down Main
Up Main / Up 
Southampton / Up 
Slow
Up Passenger 
Loop
Down Passenger 
Loop
Down Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Down Alton

Up Alton

Up Exeter/Up Fast

Down Fast/Down 
Exeter
Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Long Valley 
Sidings
Down Exeter

Up Exeter

Andover

Andover

Winchester

Wallers Ash

Micheldever

Basingstoke

Southcote Jn

Ash Vale Jn

Andover

Winchester

Basingstoke

Andover

Worting Jn

Basingstoke

Weston

Micheldever

Basingstoke

Pirbright Jn

Woking Jn

Basingstoke

Worting Jn

P2026/4165455 SWR: ALL BANK HOLIDAY WEEKEND WEST OF 
ENGLAND SERVICES TO START/TERMINATE AT 
ANDOVER. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BASINGSTOKE/WOKING 
AND ANDOVER.

ON SAT AND MON WEYMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT, POOLE 
AND PORTSMOUTH HARBOUR VIA EASTLEIGH 
SERVICES WILL TERMINATE AT WINCHESTER 
AND RESTART FROM BASINGSTOKE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BASINGSTOKE AND WINCHESTER.

ON SUN WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT, POOLE AND 
PORTSMOUTH HARBOUR VIA EASTLEIGH 
SERVICES WILL TERMINATE AT WINCHESTER 
AND RESTART FROM WOKING. ALTON SERVICES 
WILL DIVERT VIA GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WOKING AND WINCHESTER.



XC: ON SAT AND SUN, BOURNEMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. 



GWR: ON SUN, READING TO BASINGSTOKE 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
READING AND BASINGSTOKE.



CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS FOR PART 3 0240 SUN TO 0400 MON.



FREIGHT: W10 SERVICES WILL NOT RUN. W8 
SERVICES WILL DIVERT VIA SALISBURY. W6A 
SERVICES WILL OPERATE VIA GUILDFORD AND 
HAVANT.



0240 START ON SUNDAY DUE TO BST



PARTS 1 TO 4



WORKS DELIVERY PL REFURB BATTLEDOWN

WORK DELIVERY PL REFURB OVERTON



PARTS 2 AND 3



CRITICAL JN TAMP MICHELDEVER

S&C GRINDER WORTING JN

TRACK MAINTENANCE ERG15



PART 3 ONLY


GW500
SW105
SW115
SW120
SW125

26/03/27

27/03/27

27/03/27

27/03/27

27/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

29/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Down Passenger 
Loop
Up Passenger 
Loop
Up Main/Up 
Southampton/Up 
Slow
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Up Siding East

Barton Mill Sidings
1-4
Long Valley 
Sidings
Down Sidings

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Fleet

Basingstoke

Micheldever

Basingstoke

Fleet

Weston

Winchester

Basingstoke

Micheldever

P2026/4165455

P2026/4215648



DRAINAGE REFURB BROOKWOOD HEATH

DRAINAGE REFURB ASHMOOR LANE CUTTING

TRACK MAINTENANCE BG02

C44 RAIL GRINDER

BRIDGE EXAMINATION: SMALL MEAD

SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. BASINGSTOKE 
STOPPING SERVICES WILL NOT RUN. POOLE 
SERVICES TO START AND TERMINATE AT 
WINCHESTER. WEST OF ENGLAND SERVICES TO 
START AND TERMINATE AT ANDOVER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WEYBRIDGE AND ANDOVER; 
WEYBRIDGE AND WINCHESTER; AND ANDOVER 
AND BASINGSTOKE.



GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
BASINGSTOKE.



XC: BOURNEMOUTH TO MANCHESTER SERVICES
TO DIVERT VIA GUILDFORD AND HAVANT. 
SOUTHAMPTON TO NEWCASTLE SERVICES TO 
START & TERMINATE AT READING.



FREIGHT: A ROUTE IS AVAILABLE FOR W8 
TRAFFIC TO DIVERT VIA SALISBURY AND W6A 
TRAFFIC TO DIVERT VIA GUILDFORD AND 
HAVANT.



DRAINAGE ASHMOOR CUTTING

CRITICAL JN TAMP WINCHFIELD

BRIDGE EXAM BASINGSTOKE CAMPUS

BRIDGE EXAM SMALLMEADS

CRITICAL JN TAMP MICHELDEVER

TRACK MAINTENANCE BG02

TRACK MAINTENANCE ERG15

WDU RERAIL WALLERS ASH CUTTING

SW105
SW115
SW125

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sat

0100 Sat

0100 Sat

0110 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2200 Sun

01/03/27

01/03/27

01/03/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/03/27

01/03/27

0415 Mon

0415 Mon

0415 Mon

0115 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0415 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Bay

Middle Siding 
No.1
Up Siding

Middle Siding 
No.2
Inwards Road

Outwards Road

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Goods Loop

Up Siding

Down Siding

Engineers Siding

Down Sidings

Down Main

Up Main

Bournemouth

Bournemouth

Branksome

Branksome

Brockenhurst

Lymington Pier

Poole

Totton

Brockenhurst

Totton

Poole

Bournemouth

Bournemouth

Branksome

Brockenhurst

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Brockenhurst

P2026/4164926 SWR: FRIDAY NIGHT 2B77 TO TERMINATE AT 
SOUTHAMPTON CENTRAL, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.

ON SAT SERVICES TO START/TERMINATE AT 
BROCKENHURST. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN 
BROCKENHURST AND POOLE.

SATURDAY NIGHT 1B77 AND 1B81 TO TERMINATE
AT SOUTHAMPTON CENTRAL.

ON SUN 1BXX/1WXX SERVICES TO 
START/TERMINATE AT SOUTHAMPTON CENTRAL.
RAIL REPLACEMENT TO OPERATE BETWEEN 
SOUTHAMPTON PARKWAY/CENTRAL AND 
POOLE,  AND BROCKENHURST TO LYMINGTON.

ALL WEEKEND SHUTTLE SERVICE TO OPERATE 
BETWEEN POOLE AND WEYMOUTH.



XC: SERVICES TO START & TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN SOTON
AIRPORT PARKWAY & BOURNEMOUTH.



PARTS 1 TO 3



TRACK RENEWALS 44700026 HINTON ADMIRAL 
DOWN

TRACK MAINTENANCE BR06b



PARTS 2 & 3

TRACK MAINTENANCE BRG01

TRACK MAINTENANCE ER05

CRITICAL JN TAMP BOURNEMOUTH S&C

WDU BRANKSOME S&C FOLLOW-UP

SW105
SW140
SW145
SW150
SW155
SW160

27/02/27

27/02/27

27/02/27

27/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Up Main

Down Main

Down Siding

Engineers Siding

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Brockenhurst

Bournemouth

Brockenhurst

Totton

Brockenhurst

P2026/4211123 THIS POSSESSION WILL BE SUPERSEDED BY 
P/4211128



10 DAY BLOCKADE



SWR: WEYMOUTH & POOLE SERVICES TO 
START/TERMINATE AT SOUTHAMPTON CENTRAL 
& BOURNEMOUTH. SERVICES TO LYMINGTON 
PIER WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



XC: SERVICES TO START/TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
SERVICES TO OPERATE FROM SOUTHAMPTON 
AIRPORT PARKWAY TO BOURNEMOUTH.



STRUCTURES RIVER AVON BRIDGE 
STRENGTHENING

SW105
SW140
SW145
SW150
SW155
SW160

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

2250 Sat

2250 Sat

0115 Sun

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

21/03/27

21/03/27

21/03/27

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0855 Sun

0855 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Redbridge Goods

Maritime Back 
Road
Up Fast

Up Main / Up Slow

Up Goods Loop

Down Fast

Down Slow/Down 
Main

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Sidings

Down Main

Up Main

Redbridge

Southampton

Southampton

Millbrook (SW105)

Redbridge

Lymington Pier

Brockenhurst

Petersfield

Millbrook 
(SW105)

Redbridge Jn

Southampton

Brockenhurst

Brockenhurst

Haslemere

P2026/4210346

P2026/4165292

P2026/4164801

THIS POSSESSION WILL BE SUPERSEDED BY 
P/4210347



SWR: SERVICES TO START/TERMINATE AT 
SOTON CTL AND RESTART AT BROCKENHURST 
OR BOMO. A SHUTTLE SERVICE WILL OPERATE 
BETWEEN ROMSEY AND SALISBURY. 2EXX 
SERVICES TO START & TERMINATE AT ST. 
DENYS. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN SOTON AIRPORT 
PARKWAY/CTL AND BROCKENHURST/BOMO AND 
BETWEEN ROMSEY/WOOLSTON AND SOTON CTL.


XC: BOMO SERVICES TO START & TERMINATE AT
SOTON CTL. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN SOTON 
AIRPORT PARKWAY AND BOMO.



GTR: SOTON SERVICES TO START & TERMINATE 
AT ST. DENYS. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN SOTON CTL 
AND WOOLSTON.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



FREIGHTLINER: SERVICES TO DIVERT VIA 
ANDOVER, ROMSEY & REDBRIDGE JN. SHUNT 
MOVE AT THE LONDON END OF THE MARITIME 
TERMINAL ONTO THE REDBRIDGE 
GOODS/MARITIME BACK ROAD IS NOT 
AVAILABLE. ACCESS IS NOT AVAILABLE TO THE 
MILLBROOK TERMINAL.



GBRf: ACCESS TO WESTERN DOCKS IS 
AVAILABLE.



CIVILS: TANNERS BROOK BRIDGE 
RECONSTRUCTION

TRACK MAINTENANCE: Br13



MAXIMUM MILEAGE: 92m63ch to 98m15ch

TRACK MAINTENANCE: H02

SW105
SW150

SW105
SW160

SW110

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

20/03/27

20/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0025 Sat

0025 Sat

0025 Sat

22/02/27

22/02/27

22/02/27

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

P2026/4165170 SWR: ROMSEY SERVICES WILL NOT RUN. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON CENTRAL VIA 
REDBRIDGE, AND BETWEEN ROMSEY AND 
SOUTHAMPTON CENTRAL VIA EASTLEIGH.

GWR: CARDIFF SERVICES TO TERMINATE/START 
AT SALISBURY. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN SOUTHAMPTON CENTRAL 
AND PORTSMOUTH. RAIL REPLACEMENT TO 
OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON CENTRAL.  



XC: 5O06 TO DIVERT VIA WINCHESTER.



FREIGHT SERVICES TO DIVERT VIA 
WINCHESTER.



WDU: S&C RENEWAL LAVERSTOCK STH 
JUNCTION

WDU: UWC RENEWAL BROADLANDS PARK

WDU: PL REFURB EAST GRIMSTEAD

TRACK MAINTENANCE: SO4/E10.

SW115
SW130
SW150

20/02/27

20/02/27

20/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

P2026/4132227 TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

GW103
GW220
GW225
GW500
SW125

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

Westbury

P2026/4163607 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0010 Sun

0010 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0910 Sun

0910 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0640 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Trowbridge 
Sidings

Spur

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Windsor

Up Windsor

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Hawkeridge Jn

Westbury South Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Windsor and Eton 
Riverside

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Westbury North 
Jn

Westbury South 
Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Staines Jn

Merstham

Redhill

P2026/4163607

P2026/4164819

P2026/4164768

P2026/4116670

TRACK MAINTENANCE: Y05 (WINTER)



BRIDGE EXAM SHERBORNE ROAD

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR

ADDITIONAL UNITS TO BERTH AT READING



TRACK MAINTENANCE: FW07

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

GW500
SW175
SW178

SW250

SO500
SO550
SO560
SW300

21/03/27

21/03/27

20/03/27

20/03/27

20/03/27

20/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued

Continued



Page         258 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down

Up

Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Waterloo

Wimbledon Park

Linford St Jn

East Putney

Barnes

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Barnes

East Putney

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2026/4165550 WATERLOO, PLATFORMS 12 - 24 TO BE KEPT 
CLEAR.



SWR - WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON & 
TWICKENHAM TO TERMINATE AT BARNES. 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT BARNES. RAIL REPLACEMENT 
BUS SERVICES TO OPERATE BETWEEN 
CLAPHAM JUNCTION AND BARNES.



LUL - DISTRICT LINE SERVICES TO WIMBLEDON 
& RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS.



WDU PL REFURB POINT PLEASANT

WDU WHEELTIMBERS LAMBETH ROAD BRIDGE

TRACK MAINTENANCE CD01b

DRAINAGE REFURB PUTNEY

SO110
SO250
SW100
SW210
SW225

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

52Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Fri

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0400 Mon

27/03/27

28/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

30/03/27

0130 Sat

0240 Sun

0240 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Exeter

Up Exeter

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow / Down
Southampton / 
Down Main
Up Main / Up 
Southampton / Up 
Slow
Up Passenger 
Loop
Down Passenger 
Loop
Down Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Down Alton

Up Alton

Up Exeter/Up Fast

Down Fast/Down 
Exeter
Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Long Valley 
Sidings
Down Exeter

Up Exeter

Andover

Andover

Winchester

Wallers Ash

Micheldever

Basingstoke

Southcote Jn

Ash Vale Jn

Andover

Winchester

Basingstoke

Andover

Worting Jn

Basingstoke

Weston

Micheldever

Basingstoke

Pirbright Jn

Woking Jn

Basingstoke

Worting Jn

P2026/4165455 SWR: ALL BANK HOLIDAY WEEKEND WEST OF 
ENGLAND SERVICES TO START/TERMINATE AT 
ANDOVER. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BASINGSTOKE/WOKING 
AND ANDOVER.

ON SAT AND MON WEYMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT, POOLE 
AND PORTSMOUTH HARBOUR VIA EASTLEIGH 
SERVICES WILL TERMINATE AT WINCHESTER 
AND RESTART FROM BASINGSTOKE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BASINGSTOKE AND WINCHESTER.

ON SUN WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT, POOLE AND 
PORTSMOUTH HARBOUR VIA EASTLEIGH 
SERVICES WILL TERMINATE AT WINCHESTER 
AND RESTART FROM WOKING. ALTON SERVICES 
WILL DIVERT VIA GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WOKING AND WINCHESTER.



XC: ON SAT AND SUN, BOURNEMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. 



GWR: ON SUN, READING TO BASINGSTOKE 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
READING AND BASINGSTOKE.



CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS FOR PART 3 0240 SUN TO 0400 MON.



FREIGHT: W10 SERVICES WILL NOT RUN. W8 
SERVICES WILL DIVERT VIA SALISBURY. W6A 
SERVICES WILL OPERATE VIA GUILDFORD AND 
HAVANT.



0240 START ON SUNDAY DUE TO BST



PARTS 1 TO 4



WORKS DELIVERY PL REFURB BATTLEDOWN

WORK DELIVERY PL REFURB OVERTON



PARTS 2 AND 3



CRITICAL JN TAMP MICHELDEVER

S&C GRINDER WORTING JN

TRACK MAINTENANCE ERG15



PART 3 ONLY


GW500
SW105
SW115
SW120
SW125

26/03/27

27/03/27

27/03/27

27/03/27

27/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

29/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sat

0100 Sat

0100 Sat

0110 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2200 Sun

01/03/27

01/03/27

01/03/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/03/27

01/03/27

0415 Mon

0415 Mon

0415 Mon

0115 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0415 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Bay

Middle Siding 
No.1
Up Siding

Middle Siding 
No.2
Inwards Road

Outwards Road

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Goods Loop

Up Siding

Down Siding

Engineers Siding

Down Sidings

Down Main

Up Main

Bournemouth

Bournemouth

Branksome

Branksome

Brockenhurst

Lymington Pier

Poole

Totton

Brockenhurst

Totton

Poole

Bournemouth

Bournemouth

Branksome

Brockenhurst

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Brockenhurst

P2026/4165455

P2026/4164926



DRAINAGE REFURB BROOKWOOD HEATH

DRAINAGE REFURB ASHMOOR LANE CUTTING

TRACK MAINTENANCE BG02

C44 RAIL GRINDER

BRIDGE EXAMINATION: SMALL MEAD

SWR: FRIDAY NIGHT 2B77 TO TERMINATE AT 
SOUTHAMPTON CENTRAL, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.

ON SAT SERVICES TO START/TERMINATE AT 
BROCKENHURST. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN 
BROCKENHURST AND POOLE.

SATURDAY NIGHT 1B77 AND 1B81 TO TERMINATE
AT SOUTHAMPTON CENTRAL.

ON SUN 1BXX/1WXX SERVICES TO 
START/TERMINATE AT SOUTHAMPTON CENTRAL.
RAIL REPLACEMENT TO OPERATE BETWEEN 
SOUTHAMPTON PARKWAY/CENTRAL AND 
POOLE,  AND BROCKENHURST TO LYMINGTON.

ALL WEEKEND SHUTTLE SERVICE TO OPERATE 
BETWEEN POOLE AND WEYMOUTH.



XC: SERVICES TO START & TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN SOTON
AIRPORT PARKWAY & BOURNEMOUTH.



PARTS 1 TO 3



TRACK RENEWALS 44700026 HINTON ADMIRAL 
DOWN

TRACK MAINTENANCE BR06b



PARTS 2 & 3

TRACK MAINTENANCE BRG01

TRACK MAINTENANCE ER05

CRITICAL JN TAMP BOURNEMOUTH S&C

WDU BRANKSOME S&C FOLLOW-UP

SW105
SW140
SW145
SW150
SW155
SW160

27/02/27

27/02/27

27/02/27

27/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0430 Tue

02/04/27

30/03/27

30/03/27

30/03/27

30/03/27

02/04/27

2359 Fri

0430 Tue

0430 Tue

0430 Tue

0430 Tue

2359 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Up Main

Down Main

Down Siding

Engineers Siding

Up Main

Down Main

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Brockenhurst

Bournemouth

Bournemouth

Brockenhurst

Totton

Brockenhurst

Sway

P2026/4211128 THIS POSSESSION WILL BE SUPERSEDED BY 
P/4211130



10 DAY BLOCKADE (CONTINUED)



PART 1 0001 SAT TO 0430 TUE



SWR: WEYMOUTH & POOLE SERVICES TO 
START/TERMINATE AT SOUTHAMPTON CENTRAL 
& BOURNEMOUTH. SERVICES TO LYMINGTON 
PIER WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



PART 2 0430 TUE TO 2359 FRI



SWR: WEYMOUTH & POOLE SERVICES TO 
START/TERMINATE AT BROCKENHURST & 
BOURNEMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



ALL WEEK



XC: SERVICES TO START/TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
SERVICES TO OPERATE FROM SOUTHAMPTON 
AIRPORT PARKWAY TO BOURNEMOUTH.



PARTS 1 AND 2



STRUCTURES RIVER AVON BRIDGE 
STRENGTHENING



PART 1 ONLY

SW105
SW160

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

30/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

30/03/27

28/03/27

28/03/27

28/03/27

30/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

0400 Tue

0220 Sun

0220 Sun

0220 Sun

0400 Tue

0220 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Redbridge Goods

Maritime Back 
Road
Up Fast

Up Main / Up Slow

Down Fast

Up Goods Loop

Down Slow/Down 
Main

Up Netley

Dn Fast/Dn 
Main/Dn Fast/Dn 
Main/Dn Fast/Dn 
Main
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Up Main/Up 
Fast/Up Main/Up 
Fast/Up Main/Up 
Fast
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Western 
Docks
Down Docks 
Branch
Up Western Docks

Down Slow

Up Slow

Redbridge

Southampton

Southampton

Millbrook (SW105)

Redbridge

St. Denys

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Eastleigh West Jn

Millbrook (SW105)

Northam Jn

Millbrook 
(SW105)

Redbridge Jn

Southampton

Bitterne

Eastleigh West Jn

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

P2026/4210347 PART 1 0001 SAT TO 0220 SUN & PART 3 0400 
MON TO 0400 TUE



SWR: SERVICES TO START/TERMINATE AT 
SOTON CTL AND RESTART AT BROCK OR BOMO. 
A SHUTTLE SERVICE WILL OPERATE BETWEEN 
ROMSEY AND SALISBURY. 2EXX SERVICES TO 
START & TERMINATE AT ST. DENYS. RAIL 
REPLACEMENT SERVICES TO OPERATE 
BETWEEN SOTON AIRPORT PARKWAY/CTL AND 
BROCK/BOMO AND BETWEEN 
ROMSEY/WOOLSTON AND SOTON CTL.



XC: BOMO SERVICES TO START & TERMINATE AT
SOTON CTL. RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN SOTON AIRPORT PARKWAY 
& BOMO.



GTR: SOTON SERVICES TO START & TERMINATE 
AT ST. DENYS. RAIL REPLACEMENT SERVICES 
TO OPERATE BETWEEN SOTON CTL & 
WOOLSTON.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD. RAIL 
REPLACEMENT SERVICES TO OPERATE.



F/LINER: SERVICES TO DIVERT VIA ANDOVER, 
ROMSEY & REDBRIDGE JN. SHUNT MOVE AT THE
LONDON END OF THE MARITIME TERMINAL 
ONTO THE REDBRIDGE GOODS/MARITIME BACK 
ROAD IS NOT AVAILABLE. 





PART 2 0220 SUN TO 0400 MON



NO ACCESS TO SOTON EASTERN OR WESTERN 
DOCKS



SOTON PLATS 1 TO 4 & THE DOWN LOOP TO BE 
KEPT CLEAR.



NORTHAM DEPOT RECEPTION No.1 TO BE KEPT 
CLEAR.



SWR: SERVICES TO START/TERMINATE AT 
EASTLEIGH & RESTART AT BOMO. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN ROMSEY & 
SALISBURY. 2EXX SERVICES TO START & 
TERMINATE AT WOOLSTON. RAIL REPLACEMENT
SERVICES TO OPERATE BETWEEN EASTLEIGH & 
BROCK/BOMO & BETWEEN ROMSEY/WOOLSTON 

SW105
SW140
SW145
SW150

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

29/03/27

29/03/27

29/03/27

29/03/27

30/03/27

30/03/27

30/03/27

30/03/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Netley

Millbrook 
Freightliner 
Terminal
Bay Sidings East

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Up Fast

Up Main / Up Slow

Down Fast

Down Slow/Down 
Main

Woolston

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Southampton

Southampton

Millbrook (SW105)

Redbridge

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

Millbrook 
(SW105)

Redbridge Jn

Southampton

P2026/4210347 & SOTON CTL.



GTR: SOTON SERVICES TO START & TERMINATE 
AT WOOLSTON. RAIL REPLACEMENT SERVICES 
TO OPERATE BETWEEN SOTON CTL & 
WOOLSTON.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD. RAIL 
REPLACEMENT SERVICES TO OPERATE.



XC: BOMO SERVICES TO START & TERMINATE AT
EASTLEIGH. RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN EASTLEIGH & BOMO.



F/LINER: SERVICES TO DIVERT VIA ANDOVER, 
ROMSEY & REDBRIDGE JN. SHUNT MOVE AT THE
LONDON END OF THE MARITIME TERMINAL 
ONTO THE REDBRIDGE GOODS/MARITIME BACK 
ROAD IS NOT AVAILABLE.



SOTON UP GOODS LOOP TO BE KEPT CLEAR 
FOR PARTS 1 TO 3.



ACCESS IS NOT AVAILABLE TO THE MILLBROOK 
TERMINAL FOR PARTS 1 TO 3.



PART 2 0220 START DUE TO BST



PARTS 1 TO 3



CIVILS: TANNERS BROOK BRIDGE 
RECONSTRUCTION



PART 2 ONLY

28/03/27

28/03/27

28/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Fri

2300 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/04/27

04/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

0300 Mon

0145 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay

Up Main

Down Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Dn Fast/Dn 
Main/Dn Fast/Dn 
Main/Dn Fast/Dn 
Main
Up Main/Up 
Fast/Up Main/Up 
Fast/Up Main/Up 
Fast
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Down Western 
Docks
Down Docks 
Branch
Up Western Docks

Up Slow

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Millbrook (SW105)

Bournemouth

Sway

Brockenhurst

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

P2026/4211130 CONTINUATION OF 10 DAY BLOCKADE



PART 1 0001 SAT TO 0145 SUN



SWR: WEYMOUTH & POOLE SERVICES TO 
START/TERMINATE AT BROCKENHURST & 
BOURNEMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



XC: SERVICES TO START/TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
SERVICES TO OPERATE FROM SOUTHAMPTON 
AIRPORT PARKWAY TO BOURNEMOUTH.



PART 2 0145 SUN TO 0300 MON



ALL PLATFORMS (INCLUDING DOWN BAY) DOWN 
& UP GOODS LOOP TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL.



SWR: POOLE & WEYMOUTH SERVICES TO START
& TERMINATE AT EASTLEIGH, A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
BOURNEMOUTH AND WEYMOUTH.

2EXX SERVICES WILL START & TERMINATE AT 
WOOLSTON. 2RXX/2SXX SERVICES TO RUN 
BETWEEN SALISBURY & ROMSEY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



XC: SERVICES TO START/TERMINATE AT 
EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN EASTLEIGH 
AND BOURNEMOUTH.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
BE DIVERTED VIA CHANDLERS FORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



GTR: GTR SERVICES TO START/TERMINATE AT 
WOOLSTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN WOOLSTON 
AND SOUTHAMPTON CENTRAL. 



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 

SW105
SW140
SW145
SW150
SW155
SW160

02/04/27

02/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Netley

Up Slow

Down Slow

Down Netley

Up Slow

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Engineers Siding

Up Siding

Millbrook 
Freightliner 
Terminal
Bay Sidings East

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Down Sidings

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Totton

Brockenhurst

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Totton

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Stoneham Jn

Totton

Brockenhurst

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

Totton

Hamworthy

Poole

Worgret Jn

Wareham

Wool

P2026/4211130

P2026/4164769

SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION. 



FREIGHTS NO ACCESS TO SOUTHAMPTON 
EASTERN DOCKS, WESTERN DOCKS, 
MILLBROOK TERMINAL OR MARITIME TERMINAL


PILOT REQUIRED FOR FIRST TRAIN AFTER PART 
2 OF THE POSSESSION.



PARTS 1 AND 2



STRUCTURES RIVER AVON BRIDGE 
STRENGTHENING



PART 2 ONLY

TRACK MAINTENANCE: BR07SW105
SW165
SW166

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0055 Sun

0055 Sun

0005 Sun

0005 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0720 Sun

0720 Sun

0740 Sun

0740 Sun

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Loop

Down Main

Up Main

All Lines

Down Siding

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Haslemere

Liss

Pinhoe

Chard Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Haslemere

Shalford Jn

Yeovil Jn

Chard Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4164825

P2026/4164844

P2026/4130906

HASLEMERE UP LOOP TO BE KEPT CLEAR



TRACK MAINTENANCE: H01

TRACK MAINTENANCE: Y04

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

SW110

GW610
SW115

GW103
GW220
GW225
GW500
SW125

28/03/27

28/03/27

28/03/27

28/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

P2026/4131405

P2026/4163642

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

GW103
GW500
SW125

GW500
GW570
GW580
SW175

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0205 Sun

0205 Sun

0205 Sun

0205 Sun

28/03/27

28/03/27

28/03/27

28/03/27

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116452 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

1Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Fri

2300 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/04/27

04/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

0300 Mon

0145 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay

Up Main

Down Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Dn Fast/Dn 
Main/Dn Fast/Dn 
Main/Dn Fast/Dn 
Main
Up Main/Up 
Fast/Up Main/Up 
Fast/Up Main/Up 
Fast
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Down Western 
Docks
Down Docks 
Branch
Up Western Docks

Up Slow

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Millbrook (SW105)

Bournemouth

Sway

Brockenhurst

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

P2026/4211130 CONTINUATION OF 10 DAY BLOCKADE



PART 1 0001 SAT TO 0145 SUN



SWR: WEYMOUTH & POOLE SERVICES TO 
START/TERMINATE AT BROCKENHURST & 
BOURNEMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



XC: SERVICES TO START/TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
SERVICES TO OPERATE FROM SOUTHAMPTON 
AIRPORT PARKWAY TO BOURNEMOUTH.



PART 2 0145 SUN TO 0300 MON



ALL PLATFORMS (INCLUDING DOWN BAY) DOWN 
& UP GOODS LOOP TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL.



SWR: POOLE & WEYMOUTH SERVICES TO START
& TERMINATE AT EASTLEIGH, A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
BOURNEMOUTH AND WEYMOUTH.

2EXX SERVICES WILL START & TERMINATE AT 
WOOLSTON. 2RXX/2SXX SERVICES TO RUN 
BETWEEN SALISBURY & ROMSEY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



XC: SERVICES TO START/TERMINATE AT 
EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN EASTLEIGH 
AND BOURNEMOUTH.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
BE DIVERTED VIA CHANDLERS FORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



GTR: GTR SERVICES TO START/TERMINATE AT 
WOOLSTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN WOOLSTON 
AND SOUTHAMPTON CENTRAL. 



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 

SW105
SW140
SW145
SW150
SW155
SW160

02/04/27

02/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Netley

Up Slow

Down Slow

Down Netley

Up Slow

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Engineers Siding

Up Siding

Millbrook 
Freightliner 
Terminal
Bay Sidings East

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Down Sidings

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Totton

Brockenhurst

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Totton

Stoneham Jn

Totton

Brockenhurst

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

Totton

P2026/4211130 SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION. 



FREIGHTS NO ACCESS TO SOUTHAMPTON 
EASTERN DOCKS, WESTERN DOCKS, 
MILLBROOK TERMINAL OR MARITIME TERMINAL


PILOT REQUIRED FOR FIRST TRAIN AFTER PART 
2 OF THE POSSESSION.



PARTS 1 AND 2



STRUCTURES RIVER AVON BRIDGE 
STRENGTHENING



PART 2 ONLY

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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