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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0720 Sun (10 hrs)

0720 Sun

0720 Sun (10 hrs)

0720 Sun

0720 Sun (10 hrs)

0720 Sun (10 hrs)

0720 Sun (10 hrs)

0720 Sun

0720 Sun (10 hrs)

0720 Sun (10 hrs)

0720 Sun (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Lines 1 & 2

Line 3

Lines 4 and 5

Platforms 1 - 5

Platforms 1 to 6

Platforms 7 to 12 
and 14
Line 3

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Line 3

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Portobello Jn 
(London)

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Paddington

Portobello Jn 
(London)

Royal Oak

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

P2026/4115834

P2026/4115836

AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE - EXTENDED 
MIDDLE ROADS OPPORTUNITY

TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103
XR001

GW103

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

13/04/26

13/04/26

13/04/26

13/04/26

2Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0720 Sun

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Ladbroke Grove

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

P2026/4115897 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0125 SUN TO 0740 SUN

NO SERVICES TO RUN BETWEEN LADBROKE 
GROVE AND EALING BROADWAY





0001 SUN TO 0800 SUN

NO ACCESS IN / OUT SOUTHALL YARD.



0800 SUN TO 2300 SUN 

TRAINS TO RUN OVER RELIEF LINES



WORK DETAILS = HS2 EXTENDED ALB AND 2TT 
ON MAINS. 



2TT IN PLACE OVER THE RELIEF LINES 
BETWEEN  LADBROKE GROVE AND SOUTHALL 
EAST.  MAXIMUM OF 14Â½ TPH TO OPERATE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

0800 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

0025 Mon

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

2300 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Single

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Up Airport

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Stop Board (GW182 
15m 17ch)

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Heathrow Airport Jn

Acton West

Southall East Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Ruscombe

Windsor and Eton 
Central

West Ealing

West Ealing Jn

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2026/4115897

P2026/4115890

P2026/4115895

P2026/4115835

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS 
IN / OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103

GW103
GW180

GW103
GW184

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

12/04/26

13/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2026/4115899 TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4115832 TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

12/04/26

12/04/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2026/4115892

P2026/4115882

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW190
GW500
SW125

GW103

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

11/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0155 Sun

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Filton Main

Down Main

Up Main

Platforms 9-15

Down Through

Kingsland Road 
Sidings

East Depot Goods
Loop/East Depot 
Spur 1
Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Bristol Loop

Down and Up 
Main

Single

Down and Up 
Filton Main
Down and Up 
Filton Relief
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Up Relief

Down/Up Avoider

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

North Somerset Jn

Parson Street

Montpelier Tunnel 
West

Bristol Temple 
Meads

St. Philips Marsh

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Keynsham (inc.)

Narroways Hill Jn

Narroways Hill Jn 
(inc.)

North Somerset 
Jn

Parson Street

St. Philips Marsh

P2026/4149657 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 1-8.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS. 

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance 

Plt 9 to 15: 8hrs

GW105
GW450
GW454
GW528
GW530

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0645 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0500 Sun

0500 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0745 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

High Level Sidings

Barton Hill Head 
Shunt
Platform 2

Barton Hill Sidings

Pylle Hill Goods

Middle Siding

Middle Spur

West 
Bay/Dock/Parcels/
Fish Sidings
West Carriage 
Washer Siding

Down Filton Main

Down Main

Up Main

Down/Up and Up 
Mount Gould 
Branch
Down and Up 
Main

Platforms 3 to 8

Through Line

Engineers Sidings

Dock 2

Dock 3

Down Sidings

Dock 4

Park or Up Sidings

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Lipson Jn

Plymouth West

Plymouth

Plymouth

Plymouth

Plymouth

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Lipson Jn

Plymouth

Plymouth

Plymouth

Plymouth

P2026/4149657

P2026/4214390 TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MUST NOT BE STABLED OR OUT-
BERTHED ON PLYMOUTH PLATFORMS 4, 5, 6, 7 
OR 8 DURING POSSESSION.



S&C TAMPING OF PLYMOUTH EAST 211 AND 216 
POINTS

GW108
GW628
GW637

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151397 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

13/04/26

13/04/26

13/04/26

13/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

1925 Sat

1925 Sat

1925 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

13/04/26

13/04/26

13/04/26

11/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0410 Mon

0410 Mon

0410 Mon

1925 Sat

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Single

Down Charfield 
Loop and Up 
Charfield Loop
Up/Down Goods

Down and Up 
Avoiding/Charfield

Down & Up Curve

Up Goods Loop

Down Goods Loop

Down and Up 
Kemble

Down and Up 
Avoiding/Charfield

Ingoing and 
Outgoing and 
Single
C2 Line

Up Goods Loop

Down Goods Loop

Platform 3

Up Relief/No.1 
Spur
Platform 4/Parcels
Line/No.2 Spur
Down and Up 
Goods Loop

Down Goods Loop

Down and Up 
Main

New Yard Sidings

Berkeley GF

Charfield

Gloucester Yard Jn

Yate

Horton Road Jn

Haresfield Footpath 
LC

Standish Jn (inc.)

Westerleigh Jn

Tytherington

Start/End of C2 Line 
122m17ch

High Street 
(GW401)

Cheltenham Spa

Gloucester

Horton Road Jn

Ashchurch for 
Tewkesbury

Pooles LC

Gloucester Yard 
No.2 GF

Berkeley Road Jn

Charfield

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Haresfield 
Footpath LC

Stroud

Gloucester 
Barnwood Jn

Yate Middle Jn

Yate South Jn

Cheltenham 
Alstone LC

Cheltenham Spa

Gloucester

Gloucester 
Barnwood Jn

Northway LC 
(AHBC)

Route Boundary 
Western/LNW(S) 
Route
Barnwood No.3 
GF

P2026/4149978 GWR LOCAL SERVICES TO TERMINATE AT / 
START FROM GLOUCESTER AND BRISTOL 
PARKWAY.

GWR SERVICES BETWEEN LONDON AND 
CHELTENHAM SUBJECT TO SINGLE LINE 
WORKING OVER THE UP KEMBLE BETWEEN 
KEMBLE AND POINT OF OBSTRUCTION AT 
STROUD. 



STRUCTURE FOR THE AMENDED TRAIN PLAN 

Network Rail requires operators to prepare a revised 
bid with the additional allowances. 



Down services (travelling on Up) [15] 

[5] Pilot Brief (Can be done during station Dwell) 

[1] Reduced speed allowance 

[9] Level Crossing x 3 



XC SERVICES DIVERTED VIA LYDNEY WITH 
REVERSALS AT SEVERN TUNNEL JCN / 
NEWPORT AND BRISTOL PARKWAY.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND BRISTOL 
PARKWAY / STROUD.



FREIGHT SERVICES DIVERTED VIA HEREFORD, 
SEVERN TUNNEL OR OXFORD, OR RETIMED TO 
RUN BEFORE / AFTER POSSESSION.  NO 
ACCESS TO BERKELEY, TYTHERINGTON, AND 
WESTERLEIGH.



WORK DETAILS:

Coley Groundframe - 52196418

BGL2 105m 36ch

Track Renewal - S&C

GW401
GW425
GW430
GW440
GW480
GW490
GW700
MD306

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0001 Sun

0001 Sun

0001 Sun

12/04/26

12/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

12/04/26

0815 Sun

0815 Sun

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0735 Sun

0735 Sun

0735 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings

Horton Road 
Depot
Gloucester Old 
Yard
Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Down/Up 
Reception Line 1 
and 2 and Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Alstone Carriage 
Sidings

Gloucester

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Theale

Basingstoke

Basingstoke

Basingstoke

Alstone Carriage 
Sidings

Horton Road Jn

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Theale

Basingstoke

Southcote Jn

Basingstoke

P2026/4149978

P2026/4149682

P2026/4158994

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

TRACK RENEWALS: 44600218 PREP

GW500

GW500
SW125

12/04/26

12/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2230 Sun

2230 Sun

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

13/04/26

13/04/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Tamper Sidings

Yard & Sidings

Down and Up 
Westbury

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Cement Works 
Sidings

Up Woodborough 
Sidings

Down and Up 
Westbury

Down Goods Loop

Up Goods Loop

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Newbury

Newbury 
Racecourse

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Woodborough 
Sidings GF

Heywood Road Jn

Woodborough

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Newbury

Newbury 
Racecourse

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Heywood Road 
Jn

Woodborough 
Sidings GF

Bedwyn

Woodborough

P2026/4149701

P2026/4149667

P2026/4149668

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



WORK DETAILS = Maintenance W2024/10877357, 
W2024/10877213

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



WORK DETAILS = Maintenance W2024/10877453, 
W2024/10877450

GW500

GW500
GW520
GW560

GW500

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

1200 Sat

1200 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0840 Sun

0840 Sun

2200 Sun

13/04/26

11/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

13/04/26

12/04/26

13/04/26

0600 Mon

2210 Sat

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0600 Mon

2200 Sun

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Single

Down and Up 
Westbury

Single

Down/Up 
Passenger Loop

Down and Up 
Frome/Single 
Frome
Single

Up/Down Goods 
Loop

Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fr
ome 
Avoiding/Athelney
Up Sidings

Down and Up 
Westbury

Down and Up 
Main/Westbury/Fr
ome Avoiding
Down and Up 
Westbury/Athelney

Route Boundary 
Western/Wessex 
Route
Bruton

Yeovil Pen Mill

Castle Cary

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Whatley Quarry

Cogload Jn

Castle Cary

Bruton

Castle Cary

Cogload Jn

Castle Cary Jn

East Somerset Jn 
(Witham)

Castle Cary

Castle Cary

Clink Road Jn

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Westbury South 
Jn

Castle Cary

East Somerset Jn 
(Witham)

Westbury South 
Jn

East Somerset Jn 
(Witham)

P2026/4149853 NBS PERIOD FOR FREIGHT SERVICES

GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM WESTBURY/CASTLE CARY.  GWR 
SERVICES DIVERTED VIA BRISTOL.  SWR 
SERVICES DIVERTED VIA SOUTH WEST MAIN 
LINE.

REPLACEMENT ROAD TRANSPORT REQUIRED 
IN LIEU



WORK DETAILS = West Barnbridge - 51400412

WEY 121m 35ch - 121m 70ch

Track Renewal - Core

GW500
GW560
GW570
GW572
GW580
SW175

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0025 Sat

0025 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Sun

0045 Sun

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

12/04/26

12/04/26

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
All Lines

Up Warminster

Down Warminster

Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
West Bay 
(Platform 5)
Holding Siding

West Carriage 
Siding
Quidhampton 
Sidings

All Lines

Gillingham Up 
Siding

Laverstock South Jn

Salisbury Tunnel Jn

Gillingham (Dorset)

Wilton Jn

Salisbury

Salisbury

Wilton Jn

Gillingham (Dorset)

Gillingham (Dorset)

Laverstock North 
Jn

Romsey

Andover

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

Wilton Jn

Gillingham 
(Dorset)

P2026/4158063

P2026/4157928

SATURDAY

SWR: 1L79 TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. SALISBURY TO ROMSEY VIA 
EASTLEIGH SERVICES TO TERMINATE/START AT
ROMSEY ALL DAY. 

RAIL REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND ROMSEY.

GWR: CARDIFF/PORTSMOUTH SERVICES TO 
TERMINATE & START AT SALISBURY. A SHUTTLE
SERVICE WILL OPERATE BETWEEN 
ROMSEY/SOUTHAMPTON AND PORTSMOUTH. 
RAIL REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON CENTRAL.



SUNDAY

SWR: SALISBURY TO ROMSEY VIA EASTLEIGH 
SERVICES TO TERMINATE/START AT ROMSEY 
ALL DAY. 

WEST OF ENGLAND SERVICES WILL OPERATE 
FROM SALISBURY TO EXETER ONLY. A SHUTTLE
SERVICE WILL OPERATE BETWEEN WATERLOO 
AND ANDOVER - SHUNT REQUIRED AT 
ANDOVER. RAIL REPLACEMENT TO OPERATE 
BETWEEN ROMSEY, ANDOVER AND SALISBURY.


GWR: CARDIFF/PORTSMOUTH SERVICES TO 
TERMINATE & START AT SALISBURY. A SHUTTLE
SERVICE WILL OPERATE BETWEEN 
SOUTHAMPTON AND PORTSMOUTH. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON CENTRAL.



AT SALISBURY, SWR EXETER SERVICES TO 
TERMINATE/START IN PLATFORM 3. GWR 
GARDIFF SERVICES TO TERMINATE/START IN 
PLATFORM 4.



XC: SUN 5O06 TO DIVERT VIA WINCHESTER 



PARTS ONE & TWO:

TRACK RENEWALS 44500615: DEAN UP



PART TWO ONLY:

TRACK MAINTENANCE: ER07

WDU: TARGGETT WAY UWC UPGRADE

BRIDGE EXAMINATIONS OLD HOUSE 
LANE/SHAFTESBURY ROAD
5L66, 5L96 & 1L88 TO DIVERT VIA CASTLE CARY 
& WESTBURY 



TRACK MAINTENANCE: S08/Y01

GW5001
SW115
SW150
SW170

GW5001
SW115

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0005 Fri

0005 Fri

0001 Sat

0001 Sat

0001 Sat

0001 Sat

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

All Lines

Down Siding

All Lines

Down Siding

All Lines

Down Siding

Axminster

Chard Jn

Axminster

Chard Jn

Axminster

Chard Jn

Yeovil Jn

Chard Jn

Yeovil Jn

Chard Jn

Yeovil Jn

Chard Jn

P2025/4123435

P2026/4215498

P2026/4215490

8 DAY BLOCKADE



THIS POSSESSION WILL BE SUPERSEDED BY 
P/4215498



SERVICES TO START/TERMINATE AT YEOVIL JN. 
SHUTTLE SERVICE TO OPERATE BETWEEN 
AXMINSTER AND EXETER. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN YEOVIL
JN AND AXMINSTER.



DRAINAGE REFURB WEYFORD CUTTING

DRAINAGE RENEWAL STOFFORD CUTTING

EARTHWORKS CREWKERNE TUNNEL CUTTING

TRACK MAINTENANCE YG03

BRIDGE EXAM KITT HILL
8 DAY BLOCKADE



THIS POSSESSION WILL BE SUPERSEDED BY 
P/4215490



SERVICES TO START/TERMINATE AT YEOVIL JN. 
SHUTTLE SERVICE TO OPERATE BETWEEN 
AXMINSTER AND EXETER. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN YEOVIL
JN AND AXMINSTER.



DRAINAGE REFURB WEYFORD CUTTING

DRAINAGE RENEWAL STOFFORD CUTTING

EARTHWORKS CREWKERNE TUNNEL CUTTING

TRACK MAINTENANCE YG03

BRIDGE EXAM KITT HILL
FINAL PART 8 DAY BLOCKADE



SERVICES TO START/TERMINATE AT YEOVIL JN. 
SHUTTLE SERVICE TO OPERATE BETWEEN 
AXMINSTER AND EXETER. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN YEOVIL
JN AND AXMINSTER.



DRAINAGE REFURB WEYFORD CUTTING

DRAINAGE RENEWAL STOFFORD CUTTING

EARTHWORKS CREWKERNE TUNNEL CUTTING

TRACK MAINTENANCE YG03

BRIDGE EXAM KITT HILL

GW610
SW115

GW610
SW115

GW610
SW115

03/04/26

03/04/26

04/04/26

04/04/26

11/04/26

11/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2100 Fri

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

27/04/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0635 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop
Down Swansea 
Main
Up Swansea Main

Avoiding Line

Carriage Washer 
Line

Down and Up 
Main

Platform 2

Platform 1

Sidings 6 7 8 And 
9

Single

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Swansea

Swansea Loop West
Jn

Swansea Loop East 
Jn

Landore East Jn

Swansea

Landore Depot

Llanwrtyd

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Landore East Jn

Landore Jn

Skewen

Swansea

Landore Jn

Llandrindod

P2026/4129680

P2026/4129681

P2026/4119303

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT. 

6B11 TO BE RETIMED.



work content: maintenance

AMENDED TRAIN WORKING WITH 
REPLACEMENT BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 3 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 3. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA 
AT 0925 TO FORM 1W55. 



work content: maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
LLANDRINDOD AND LLANWRTYD.



Work Content: BAM Geotech Offtrack Drainage Builth 
Road 35m 1200yds to 36m 1142yds. Also Cwmbach 
drainage 36m 40yds to 36m 390yds and Howey 
drainage 33m 1648yds to 15m 1667yds.

GW877
GW900

GW900
GW9001

GW910

11/04/26

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

17/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4115152 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
 



Work Details = Maintenance

GW103
XR001

18/04/26

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

3Week



Page           18 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4115178 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 
3.

AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0045 Sun

0145 Sun

0550 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0145 Sun

0550 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Acton West

Southall East Jn

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove

P2026/4115109 2310 SAT TO 0045 SUN

TRAINS TO RUN OVER MAIN LINES

NO ACCESS TO / FROM ACTON YARD WEST 
EALING SIDINGS



0045 SUN TO 0145 SUN

SERVICES TO TERMINATE / START FROM 
EALING BROADWAY REVERSING ON MAIN LINE 
SIDE AT ACTON WEST

NO ACCESS TO / FROM ACTON YARD WEST 
EALING SIDINGS



0145 SUN TO 0550 SUN

ALL LINE BLOCK PERIOD NO SERVICES TO 
OPERATE



0550 SUN TO 0720 SUN

SERVICES TO TERMINATE / START FROM 
EALING BROADWAY REVERSING ON MAIN LINE 
SIDE AT ACTON WEST

NO ACCESS TO / FROM ACTON YARD WEST 
EALING SIDINGS



0720 SUN TO 0900 SUN

TRAINS TO RUN OVER MAIN LINES

NO ACCESS TO / FROM ACTON YARD WEST 
EALING SIDINGS



Work Details: Maintenance. Extended Opportunity 
Acton West Jn. HS2 OOC STATION - REDATE 
FROM WEEK 42

EA1310
GW103
GW130
GW174

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2026/4115186 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103
GW174

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Hanwell Down 
and Up Goods 
Loops
Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

P2026/4115163 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2026/4115177

P2026/4115199

TRAINS TO RUN OVER THE MAIN LINES.  

ELIZABETH LINE TO STABLE 2X UNITS AT 
READING.

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  

ELIZABETH LINE TO STABLE 1X UNIT AT 
READING.

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

GW103
GW185

GW103
GW185

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

P2026/4115164

P2026/4115165

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN 
CARE DEPOT VIA ENTRANCES C & E UNTIL 0235 
SUN, AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN 
CARE DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

GW103
GW220

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

0045 Sat

0045 Sat

0045 Sat

0045 Sat

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

18/04/26

18/04/26

18/04/26

18/04/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0610 Sat

0610 Sat

0610 Sat

0610 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Didcot Goods 
Loop

Didcot Relief 
Line/Up Relief

Down and Up 
Main

Down and Up 
Didcot West Curve

Down Steventon 
Goods Loop

Down and Up 
Relief

Milton Siding

Down and Up 
Main

Down Steventon 
Goods Loop

Up Relief/Relief

Down and Up 
Relief

Foxhall Jn

Steventon

Uffington (inc.)

Didcot West Curve 
Jn

Steventon

Challow

Milton

Uffington

Steventon

Foxhall Jn

Challow

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

Milton

Foxhall Jn

Milton

Steventon

Wantage Road

P2026/4149647

P2026/4149649

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work W/10793168

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work W/10717346

GW103
GW250

GW103
GW105

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

18/04/26

18/04/26

18/04/26

18/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Transfer Sidings

Highworth Branch 
Siding

Up Swindon 
Reception

Hawkesworth 
Steel Terminal

Cocklebury 
Sidings

Down Refuge 
Siding

Down Swindon 
Neck

Cocklebury 
Through Siding

Stratton Green

Swindon East

Swindon Jn

Swindon

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Wootton Bassett Jn

Swindon Down Yard
GF

Highworth Jn

Highworth Jn

Swindon

Swindon East

Highworth Jn

Swindon East

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth GF

Highworth Jn

Swindon East

Highworth Jn

Swindon

P2026/4149717 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.

GW105
GW470
GW480
GW600

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2355 Sun

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

20/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

0505 Mon

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Loco and Tamper 
sidings

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Up Swindon 
Reception

Hawksworth Steel 
Terminal Siding

Cocklebury 
Sidings

Down Refuge 
Siding

Loco and Tamper 
sidings

Cocklebury 
Through Siding

Swindon

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon

Swindon West

Rodbourne Jn

Swindon East

Chippenham

Wootton Bassett 
West

Wootton Bassett Jn

Swindon

Hawksworth Steel 
Terminal

Highworth Jn

Highworth Jn

Swindon

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington (inc.)

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

Swindon East

Highworth Jn

Swindon

Swindon East

P2026/4149717

P2026/4149650 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



Work Details = Maintenance Work W/10843779

GW105
GW480
GW600

19/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 2

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Up Relief

Platforms 3 to 6

Platform 1

Up Through

Up Filton Main

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single/Down and 
Up 
Avonmouth/Down 
and Up Main
Down and Up 
Bristol

Down Filton Main

Middle Siding

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platform 13

Down and Up 
Main

West Carriage 
Line

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Stoke Gifford Jn 
No.1

North Somerset Jn

Filton West Jn No.2

Bristol Temple 
Meads

St. Andrews Jn LC 
and SB

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol Temple 
Meads

Parson Street

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol Temple 
Meads

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

P2026/4149964 TIMES NOT TO BE REDUCED.  

NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  

NO ACCESS BETWEEN BRISTOL TEMPLE MEADS 
AND STOKE GIFFORD DEPOT.  

AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT.

NO ALL LINE BLOCK AT BTM AVAILABLE.  



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MUST NOT BE STABLED OR OUTBERTHED
ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE 
WHEN IT FORMS PART OF BTM MAINTENANCE 
STRATEGY POSSESSION.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUTBERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


WORK = Filton Bank W2024/10856429

1m 6ch and 112m 30ch  

Maintenance

GW105
GW450
GW451
GW454
GW528
GW530
GW540

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0710 Sun

0710 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0815 Sun

0815 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Down/Up Avoider

Down Filton Main

High Level Sidings

Kingsland Road 
Sidings

Middle Spur

West Carriage 
Washer Siding

Up Relief

Down Filton Main

Up Goods Loop

Down and Up 
Main

Single lines and 
Platforms 1 and 2

Down Passenger 
Loop

Up Passenger 
Loop

St. Philips Marsh

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol East Jn

Highbridge and 
Burnham

Cogload Jn

Uphill Jn

Yatton West

Yatton East

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.1

Bristol East Jn

Kingsland Road 
Sidings GF

Bristol Temple 
Meads

Bristol West Jn

Bedminster

Stoke Gifford Jn 
No.1

Highbridge West

Parson Street Jn

Worle Jn

Yatton East

Yatton West

P2026/4149964

P2026/4149391 ALL SERVICES TO RUN VIA WESTBURY AND 
CASTLE CARY.



WORK DETAILS = MAINTENANCE 
W2024/10899716

GW105
GW107
GW108

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0900 Sun

0900 Sun

0900 Sun

19/04/26

19/04/26

19/04/26

1700 Sun

1700 Sun

1700 Sun

BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection

Down and Up 
Greenford 
Branch/Single

Greenford East 
Curve

Down and Up 
Wycombe

Greenford West Jn

Greenford East Jn

Greenford West Jn

Drayton Green

Greenford South 
Jn

Park Royal (inc.)

P2026/4156948 NO SERVICES TO OPERATE OVER THESE LINESGW110
GW174
MD705

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151284 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

1925 Sat

1925 Sat

1925 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

20/04/26

20/04/26

20/04/26

18/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0410 Mon

0410 Mon

0410 Mon

1925 Sat

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Single

Down Charfield 
Loop and Up 
Charfield Loop
Up/Down Goods

Down and Up 
Avoiding/Charfield

Down & Up Curve

Up Goods Loop

Down Goods Loop

Down and Up 
Kemble

Down and Up 
Avoiding/Charfield

Ingoing and 
Outgoing and 
Single
C2 Line

Up Goods Loop

Down Goods Loop

Platform 3

Up Relief/No.1 
Spur
Platform 4/Parcels
Line/No.2 Spur
Down and Up 
Goods Loop

Down Goods Loop

Down and Up 
Main

New Yard Sidings

Berkeley GF

Charfield

Gloucester Yard Jn

Yate

Horton Road Jn

Haresfield Footpath 
LC

Standish Jn (inc.)

Westerleigh Jn

Tytherington

Start/End of C2 Line 
122m17ch

High Street 
(GW401)

Cheltenham Spa

Gloucester

Horton Road Jn

Ashchurch for 
Tewkesbury

Pooles LC

Gloucester Yard 
No.2 GF

Berkeley Road Jn

Charfield

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Haresfield 
Footpath LC

Stroud

Gloucester 
Barnwood Jn

Yate Middle Jn

Yate South Jn

Cheltenham 
Alstone LC

Cheltenham Spa

Gloucester

Gloucester 
Barnwood Jn

Northway LC 
(AHBC)

Route Boundary 
Western/LNW(S) 
Route
Barnwood No.3 
GF

P2026/4149932 GWR LOCAL SERVICES TO TERMINATE AT / 
START FROM GLOUCESTER AND BRISTOL 
PARKWAY.

GWR SERVICES BETWEEN LONDON AND 
CHELTENHAM SUBJECT TO SINGLE LINE 
WORKING OVER THE UP KEMBLE BETWEEN 
KEMBLE AND POINT OF OBSTRUCTION AT 
STROUD. 

TFW TO OUTSTABLE IN PLATFORM 3



STRUCTURE FOR THE AMENDED TRAIN PLAN 

Network Rail requires operators to prepare a revised 
bid with the additional allowances. 



Down services (travelling on Up) [15] 

[5] Pilot Brief (Can be done during station Dwell) 

[1] Reduced speed allowance 

[9] Level Crossing x 3 



XC SERVICES DIVERTED VIA LYDNEY WITH 
REVERSALS AT SEVERN TUNNEL JCN / 
NEWPORT AND BRISTOL PARKWAY.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND BRISTOL 
PARKWAY / STROUD.



FREIGHT SERVICES DIVERTED VIA HEREFORD, 
SEVERN TUNNEL OR OXFORD, OR RETIMED TO 
RUN BEFORE / AFTER POSSESSION.  NO 
ACCESS TO BERKELEY, TYTHERINGTON, AND 
WESTERLEIGH.



WORK DETAILS:

Core Coley Groundframe & Haresfield DN TR, 
Maintenance and S&C Tamping (Gloucester Yard)

GW401
GW425
GW430
GW440
GW480
GW490
GW700
MD306

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0001 Sun

0001 Sun

0001 Sun

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0815 Sun

0815 Sun

0735 Sun

0735 Sun

0735 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2345 Sat

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2200 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings

Horton Road 
Depot
Gloucester Old 
Yard
Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)
Down and Up 
Frome/Single 
Frome
Single

Up/Down Goods 
Loop

Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fr
ome Avoiding
Down/Up 
Passenger Loop

Single

Down and Up 
Main/Westbury/Fr
ome 
Avoiding/Athelney
Up Sidings

Down and Up 
Main/Westbury/Fr
ome Avoiding

Alstone Carriage 
Sidings

Gloucester

Basingstoke

Basingstoke

Basingstoke

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Whatley Quarry

Castle Cary

Castle Cary

Route Boundary 
Western/Wessex 
Route
Cogload Jn

Castle Cary

Castle Cary

Alstone Carriage 
Sidings

Horton Road Jn

Basingstoke

Southcote Jn

Basingstoke

Clink Road Jn

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Westbury South 
Jn

Castle Cary

Castle Cary Jn

Westbury South 
Jn

Castle Cary

Westbury South 
Jn

P2026/4149932

P2026/4159032

P2026/4150083

TRACK RENEWALS: 44600218 PREP

NBS PERIOD FOR FREIGHT SERVICES

GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM WESTBURY AND CASTLE CARY.  
GWR SERVICES DIVERTED VIA BRISTOL.  SWR 
SERVICES DIVERTED VIA SOUTH WEST MAIN 
LINE.

REPLACEMENT ROAD TRANSPORT REQUIRED 
IN LIEU



WORK DETAILS = CORE West Barnbridge TR

GW500
SW125

GW500
GW560
GW570
GW572
GW580
SW175

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

19/04/26

19/04/26

19/04/26

19/04/26

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Single/DM/Single/
Dn Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2026/4158017 TRACK MAINTENANCE: Y05GW500
SW175
SW178

18/04/26

18/04/26

18/04/26

18/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf Siding

Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4149403 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0025 Sat

0025 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
All Lines

Up Warminster

Down Warminster

Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
West Bay 
(Platform 5)
Holding Siding

West Carriage 
Siding
Quidhampton 
Sidings

Laverstock South Jn

Salisbury Tunnel Jn

Gillingham (Dorset)

Wilton Jn

Salisbury

Salisbury

Wilton Jn

Laverstock North 
Jn

Romsey

Andover

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

P2026/4158063 SATURDAY

SWR: 1L79 TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. SALISBURY TO ROMSEY VIA 
EASTLEIGH SERVICES TO TERMINATE/START AT
ROMSEY ALL DAY. 

RAIL REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND ROMSEY.

GWR: CARDIFF/PORTSMOUTH SERVICES TO 
TERMINATE & START AT SALISBURY. A SHUTTLE
SERVICE WILL OPERATE BETWEEN 
ROMSEY/SOUTHAMPTON AND PORTSMOUTH. 
RAIL REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON CENTRAL.



XC: 5E79 AND 5O97 TO DIVERT VIA 
WINCHESTER.



SUNDAY

SWR: SALISBURY TO ROMSEY VIA EASTLEIGH 
SERVICES TO TERMINATE/START AT ROMSEY 
ALL DAY. 

WEST OF ENGLAND SERVICES WILL OPERATE 
FROM SALISBURY TO EXETER ONLY. A SHUTTLE
SERVICE WILL OPERATE BETWEEN WATERLOO 
AND ANDOVER - SHUNT REQUIRED AT 
ANDOVER. RAIL REPLACEMENT TO OPERATE 
BETWEEN ROMSEY, ANDOVER AND SALISBURY.


GWR: CARDIFF/PORTSMOUTH SERVICES TO 
TERMINATE & START AT SALISBURY. A SHUTTLE
SERVICE WILL OPERATE BETWEEN 
SOUTHAMPTON AND PORTSMOUTH. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON CENTRAL.



AT SALISBURY, SWR EXETER SERVICES TO 
TERMINATE/START IN PLATFORM 3. GWR 
GARDIFF SERVICES TO TERMINATE/START IN 
PLATFORM 4.



XC: SUN 5O06 TO DIVERT VIA WINCHESTER 



PARTS ONE & TWO:

TRACK RENEWALS 44500615 DEAN DOWN



PART TWO ONLY:

TRACK MAINTENANCE ER07

WDU TARGGETT WAY UWC UPGRADE

BRIDGE EXAMINATIONS OLD HOUSE 
LANE/SHAFTESBURY ROAD

GW5001
SW115
SW150
SW170

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0050 Sun

0050 Sun

0050 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

1325 Sun

1325 Sun

1325 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Relief

Down and Up 
Main

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Up Relief

Up Tunnel Loop

Cripple 
Sidings/Gator 
Garage Sidings

Up/Down / Down 
and Up Main / 
Gaer Single
Single

Down and Up 
Cardiff Curve

Magor

Magor

Ableton Lane

Ableton Lane Tunnel
East

Severn Tunnel 
Junction

Magor

Severn Tunnel West

Severn Tunnel 
Junction

Gaer Jn

Park Jn (Wales)

Ebbw Jn

Caldicot

Caldicot LC

Pilning

Severn Tunnel 
Junction

Severn Tunnel 
Junction Station

Severn Tunnel 
Junction

Ebbw Vale Town

Machen Quarry

Park Jn (Wales)

P2026/4130005

P2026/4129981

NO BOOKED SERVICE POSSESION



Work content:  Severn tunnel fire brigade exercise 
(Green Watch - Avon/White Watch - S Wales)

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EBBW VALE TOWN AND 
NEWPORT/CARDIFF. 

NO ACCESS TO MACHEN QUARRY. 

work content: maintenance

GW600
GW700
GW900

GW770
GW773
GW780

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0855 Sun

0855 Sun

2200 Sun

2200 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

1300 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

0855 Sun

0855 Sun

0855 Sun

1700 Sun

1700 Sun

1700 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Caerphilly Bay 
Platform

Single

Single

Down and Up 
Treforest/Branch

All Lines

All Lines

All Lines

All Lines

Depot Up and 
Down Valley Cord

Trostre Branch

Down & Up 
LLandeilo Goods 
Loop
Down and Up 
District

Down Main

Up Main

Down and Up 
District

Down & Up 
LLandeilo Goods 
Loop

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Caerphilly

Heath Jn

Ystrad Mynach 
South Jn

Radyr

Queen St North Jn 
(Cardiff)

Cardiff East Jn

Cardiff Bay

Queen St North Jn 
(Cardiff)

Taffs Well Jn

Llandeilo Jn

Llanelli Dock Jn East

Llandeilo Jn

Llanelli East LC

Llandeilo Jn

Llanelli Dock Jn East

Gaer Jn

Newport (Wales)

Caerphilly

Coryton

Cwmbargoed

Leckwith Loop 
South Jn

Pontypridd South 
Jn

Queen St North 
Jn (Cardiff)

Queen St South 
Jn (Cardiff)

Rhymney

Taffs Well Jn

Genwen Jn

Morlais Jn

Swansea Loop 
West Jn

Genwen Jn

Maindee East Jn

Newport (Wales)

P2026/4168242

P2026/4150658

P2026/4051675

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
PONTYPRIDD/RHYMNEY AND CARDIFF 
CENTRAL.



TICKET ACCEPTANCE ON CORYTON AND 
CARDIFF BAY LINE.



UNITS CAN STABLE AT RHYMNEY DMU PRIOR 
TO POSSESSION START.

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
SWANSEA AND LLANELLI.

ACCESS TO / FROM CENTRAL WALES LINE ONLY
VIA SWANSEA DISTRICT LINE FROM THE EAST.



UNTIL 0855 - NO ACCESS TO/FROM TROSTRE.

FROM 0855 - ACCESS TO/FROM TRSOTRE FROM
SWANSEA DISTRICT LINE.



Work Content: Double shifted Multi-Purpose 
Stoneblower Llandeilo Jn

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW810
GW820
GW828
GW830
GW839
GW840

GW890
GW900
GW906
GW910

GW900

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2100 Fri
27/04/26
0635 Mon

PossessionSingleLlanwrtydLlandrindodP2026/4119303 AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
LLANDRINDOD AND LLANWRTYD.



Work Content: BAM Geotech Offtrack Drainage Builth 
Road 35m 1200yds to 36m 1142yds. Also Cwmbach 
drainage 36m 40yds to 36m 390yds and Howey 
drainage 33m 1648yds to 15m 1667yds.

GW910 17/04/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

4Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

P2026/4117485 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW178
XR001

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

P2026/4117485 26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2026/4117578 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

GW103
GW178

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0130 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Heathrow Airport Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2026/4117565 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



0130 SUNDAY TO 0740 SUNDAY

NO ROUTE FOR DOWN TRAINS



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

0025 Mon

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

27/04/26

27/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Single

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Kennet Bridge Jn

Windsor and Eton 
Central

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Dolphin Jn

Slough

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

P2026/4117566

P2026/4117560

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

GW103
GW184

GW103
GW185

26/04/26

27/04/26

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4117484 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN. - EXTENDED OPPORTUNITY 
READING STATION

GW103
GW220
GW225
GW500
SW125

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Trowbridge

Down and Up 
Main

Melksham Single

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Bath Spa

Hawkeridge Jn

Bathampton Jn

Bradford Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Bathampton Jn

Chippenham

Thingley Jn

P2026/4117579

P2026/4117464

P2026/4167809

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA WESTBURY/GW500 AND 
VIA BRISTOL PARKWAY.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



RAIL REPLACEMENT SERVICES REQUIRED 
BETWEEN WESTBURY AND BATH 
SPA/CHIPPENHAM.



SERVICES TO REVERSE AT BATH SPA AND 
CHIPPENHAM. 



WORK = Bathford UP - 52210522

MLN1 103m 60ch - 104m 15ch

Track Renewal - Core



Staverton - Bradford Jn - 51450122

WEY 103m 70ch - 104m 37ch

Track Renewal - Core



& Structures Sydney Gardens and River Avon

GW103
GW500
SW125

GW103

GW105
GW5001
GW510
GW520
GW523

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

25/04/26

26/04/26

25/04/26

25/04/26

25/04/26

25/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

26/04/26

26/04/26

26/04/26

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Down 
Twickenham/Dow
n Main/Down 
Southern
Up Reading 
Spur/Up 
Southern/Up 
Twickenham
Down Wokingham
Siding

Wokingham Jn

Reading Spur Jn

Wokingham

Blackwater

Bracknell

Wokingham

P2026/4159071 SWR TO BERTH 2 x 10 CAR UNITS AT READING





WDU: CONDUCTOR RAIL EARLEY LWRT

GW190
GW195
SW210
SW265

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151398 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0210 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Byfleet 
Curve
Up Byfleet Curve

Up Bay/Platform 5

Down Reading

Up Reading

Up Exeter/Up Fast

Down Alton

Up Alton

Up Passenger 
Loop
Down Passenger 
Loop
Down Fast/Down 
Exeter

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Up Bay/Platform 3

Down Bay

Up Main/Up 
Guildford
Down 
Guildford/Down 
Main
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Long Valley 
Sidings

Basingstoke

Byfleet Jn

Basingstoke

Basingstoke

Weybridge

Ash Vale Jn

Wallers Ash

Overton

Winchester

Woking

Guildford

Basingstoke

Pirbright Jn

Addlestone Jn

Basingstoke

Mortimer

Overton

Pirbright Jn

Weston

Weybridge

Woking

Woking Jn

Basingstoke

Micheldever

P2026/4158349 SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT TO READING. WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. PORTSMOUTH VIA EASTLEIGH 
SERVICES WILL START & TERMINATE AT 
BASINGSTOKE. STOPPING SERVICES TO 
BASINGSTOKE WILL NOT RUN. ALTON SERVICES
TO CALL ADDITIONALLY AT WEST BYFLEET. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM BASINGSTOKE TO WOKING.



GWR: NO GWR SERVICES BETWEEN READING 
AND BASINGSTOKE.



ON SUNDAY, WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. POOLE & 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT WINCHESTER. WOKING 
VIA HOUNSLOW SERVICES TO DIVERT TO 
WEYBRIDGE. BASINGSTOKE STOPPING 
SERVICES TO START & TERMINATE AT 
WEYBRIDGE. ALTON SERVICES TO RUN 
BETWEEN ALTON AND GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM ANDOVER AND WINCHESTER TO WOKING 
AND GUILDFORD, WEYBRIDGE AND 
BASINGSTOKE & ALDERSHOT.



SUNDAY: NO SHUNT MOVES AVAILABLE VIA 
GD635.



FOR PART 2 WOKING PLATFORM 3 TO BE KEPT 
CLEAR.



XC: ON SUNDAY, BOURNEMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT. 



FREIGHTLINER: 

7V12 & 7O12 TO DIVERT VIA GUILDFORD AND 
HAVANT.

4Y19 & 6Y82/83 WILL NOT RUN.

4Y82 & 6Y84 WILL RUN.





BASINGSTOKE DOWN SIDING TO BE KEPT 
CLEAR.



MICHELDEVER DOWN SIDINGS TO BE KEPT 
CLEAR.



PARTS ONE & TWO:

WDU: PL REFURB NEWNHAM DOWN FAST

WDU: DRAINAGE REFURB HOOK




GW500
SW105
SW110
SW115
SW120
SW125
SW255

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0725 Sun

0725 Sun

0725 Sun

27/04/26

27/04/26

27/04/26

27/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

1305 Sun

1305 Sun

1305 Sun

1305 Sun

1305 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Sidings

East End Siding

Woking Down 
Yard All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings
Platform Loop

Down Barry Loop

Line A

Up Barry Relief

Line D

Line E

Line B

Line C

Down and Up 
Barry

Brickyard Ground 
Frame Spur

Brickyard Siding

Platform Loop

Line A and B

Line D

Line C

Micheldever

Woking

Woking Down Yard

Woking Up Yard

Cardiff West Jn

Leckwith Loop North
Jn

Penarth Curve 
South Jn

Leckwith Loop North
Jn

Penarth Curve 
South Jn

Cardiff West

Limit of Electrification
Brickyard Sidings

Cardiff West Jn

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Woking

Woking Down 
Yard

Woking Up Yard

Cardiff East Jn

Long Dyke Jn

Queen St South 
Jn (Cardiff)

Cardiff West

Cardiff Central

Cardiff East Jn

P2026/4158349

P2026/4129749

PART TWO ONLY:

TRACK RENEWALS: 44600218 BRAMLEY UP

WDU: DRAINAGE REFURB WEST BYFLEET

TRACK MAINTENANCE: WG01B/ERG15/BG02

E&P WOKING JUNCTION PSP 

TRACK RENEWALS: MAYFORD PREP 44400224

ENHANCEMENTS: WOKING PSU COMMS

TUNNEL EXAMS: LITCHFIELD/POPHAM 
1/POPHAM 2

UNTIL 0725 SUN:

NO TRAINS TO STABLE AT CARDIFF CENTRAL 
UNLESS OTHERWISE AGREED AND STATED IN 
UPDATED TRAFFIC REMARKS.



FROM 0725 SUN:

AMENDED TRAIN WORKING.

PLATFORMS 1 & 2 AVAILABLE AS EAST END 
BAYS ONLY.

ALL DOWN THROUGH SERVICES VIA DOWN 
RELIEF / LINE E / PLATFORM 4 AND LINE E.

ALL UP THROUGH SERVICES VIA THE LECKWITH
LOOP / PLATFORM 3.

SERVICES TO CROSS AT CARDIFF WEST.

NO ACCESS TO PLATFORM 0. 



Work content: Heavy maintenance Cardiff west

GW830
GW840
GW850
GW900

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

2100 Fri

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0635 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Platform

Up Platform

Single

Single

Up Siding

No. 1 Siding and 
No. 2 Siding
Single

Carmarthen

Carmarthen Bridge 
Jn

Carmarthen Jn

Carmarthen

Llanwrtyd

Carmarthen

Carmarthen

Llandrindod

P2026/4130006

P2026/4119303

AMENDED TRAIN WORKING WITH NO TRAINS TO
STABLE AT CARMARATHEN STATION OR 
SIDINGS.

ALTERNATE ADDITIONAL STABLING MAY BE 
REQUIRED AT WHITLAND / SWANSEA.

Work Content: S&T maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
LLANDRINDOD AND LLANWRTYD.



Work Content: BAM Geotech Offtrack Drainage Builth 
Road 35m 1200yds to 36m 1142yds. Also Cwmbach 
drainage 36m 40yds to 36m 390yds and Howey 
drainage 33m 1648yds to 15m 1667yds.

GW900
GW930

GW910

26/04/26

26/04/26

26/04/26

26/04/26

17/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131666 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

5Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140312 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 
3.

AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

03/05/26

03/05/26

03/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0550 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Main

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Acton West

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Ladbroke Grove

P2026/4131721 0045 SUN TO 0145 SUN 

SERVICES TO TERMINATE / START FROM 
EALING BROADWAY REVERSING ON MAIN LINE 
SIDE AT ACTON WEST 

NO ACCESS TO / FROM ACTON YARD



0145 SUN TO 0550 SUN 

ALL LINE BLOCK PERIOD NO SERVICES TO 
OPERATE 



0550 SUN TO 0720 SUN 

SERVICES TO TERMINATE / START FROM 
EALING BROADWAY REVERSING ON MAIN LINE 
SIDE AT ACTON WEST 

NO ACCESS TO / FROM ACTON YARD





Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance. eALB REDATE 
FROM WEEK 44

EA1310
GW103
GW130
GW174
GW180

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2026/4131319 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0125 Sun

0125 Sun

0125 Sun

0800 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0900 Sun

0900 Sun

0900 Sun

0001 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Relief

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Stockley Bridge Jn 
(inc.)

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Stockley Bridge Jn 
(inc.)

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

P2026/4131691 TRAINS TO RUN OVER THE MAIN LINES.



0001 TO 0800

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 



Work Details = Maintenance - Extended Opportunity 
Southall West Jn, Airport Jn, Stockley Bridge Jn

EA1310
GW103
GW130
GW174
GW180

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge Jn

Slough West

Stockley Bridge Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2026/4131745

P2026/4131306

TRAINS TO RUN OVER THE MAIN LINES.  



ECS MOVEMENTS BETWEEN MAIDENHEAD CS 
AND READING TO SHUNT AT MAIDENHEAD 
EAST.



NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

04/05/26

04/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Tilehurst East

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131773 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2026/4131773

P2026/4131336 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

04/05/26

04/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Trowbridge

Down and Up 
Main

Up Trowbridge

Melksham Single

Bath Spa

Hawkeridge Jn

Bathampton Jn

Westbury

Bradford Jn

Bathampton Jn

Chippenham

Hawkeridge Jn

Thingley Jn

P2026/4167877 GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA WESTBURY/GW500 AND 
VIA BRISTOL PARKWAY.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



RAIL REPLACEMENT SERVICES REQUIRED 
BETWEEN WESTBURY AND BATH 
SPA/CHIPPENHAM.



SERVICES TO REVERSE AT BATH SPA AND 
CHIPPENHAM. 



WORK =Bathampton S&C

MLN1 104m 46ch

Maintenance Tamping 

Staverton - Bradford Jn - 51450122

WEY 103m 70ch - 104m 37ch

Track Renewal - Core

Wootton Basset Jn - 51380224

MLN1 84m 55ch - 85m 03ch

Track Renewal - Core

& Structures Sydney Gardens and River Avon

GW105
GW5001
GW510
GW520
GW523

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0155 Sun

0155 Sun

0155 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0745 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Platform 2

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Down and Up 
Filton Relief/Down
and Up Bristol
Up Main and Up 
Relief

Filton Chord

Single

Barton Hill Head 
Shunt

High Level Sidings

Barton Hill Sidings

Middle Siding

Middle Spur

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platforms 9/10

Platforms 11/12

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Patchway Jn No.1

Bristol Temple 
Meads

Filton West Jn No.2

Montpelier Tunnel 
West

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Filton Jn No.2

Narroways Hill Jn

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

P2026/4149677 2345 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2345 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE 
RE-PLATFORMED USING PLATFORMS 9, 10, 11, 
12, 13 AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS.



ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/10860575 

Plt 1 to 8: 8hrs

GW105
GW450
GW451
GW454
GW528
GW530
GW540

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Platform 13

Platform 15

West Carriage 
Line

Down Bristol Loop
and Up Bristol 
Loop
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Down/Up Avoider

Down and Up 
Filton Main

Kingsland Road 
Sidings

West Carriage 
Washer Siding

Up Filton Main

Up Main and Up 
Relief

Bedminster

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

Bedminster

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.2

North Somerset 
Jn

Bristol West Jn

Bristol Temple 
Meads

Bristol West Jn

P2026/4149677

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151266 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

04/05/26

04/05/26

04/05/26

04/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0001 Sun

0001 Sun

0001 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Basingstoke

Basingstoke

Basingstoke

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

Basingstoke

Southcote Jn

Basingstoke

P2026/4149743

P2026/4158518

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) 
w/11089441

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED.



TRACK RENEWALS 44600218 BRAMLEY TO 
BASINGSTOKE UP FOLLOW-UP

GW200
GW260
GW277
GW310
MD401
MD736

GW500
SW105
SW125

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

0025 Sat

0040 Sat

2330 Sat

2330 Sat

0630 Sat

2200 Sun

2200 Sun

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

16/05/26

01/06/26

23/05/26

23/05/26

01/06/26

04/05/26

04/05/26

0630 Mon

0630 Mon

0630 Mon

0630 Mon

0630 Mon

2330 Sat

0415 Mon

0630 Sat

0630 Sat

0400 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fr
ome Avoider

Single

Single and Loops

Single

Single & Loops

Single

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Blatchbridge Jn

Fairwood Jn

Frome North Jn

Whatley Quarry

East Somerset Jn 
(Witham)

Aberystwyth

Pwllheli

Dovey Jn

Aberystwyth

Aberystwyth

Gaer Jn

Newport (Wales)

Clink Road Jn

Fairwood Jn

Frome North Jn

Westbury South 
Jn

Dovey Jn

Dovey Jn

Dovey Jn

Machynlleth

Dovey Jn

Maindee East Jn

Newport (Wales)

P2026/4152461

P2026/4119209

P2026/4051676

GWR SLEEPER AND THROUGH FREIGHT 
SERVICES DIVERTED VIA BRISTOL.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND CASTLE CARY IN 
LIEU OF GWR LOCAL AND SWR SERVICES.  SWR 
ECS 5O24 AMENDED.



FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.



Work Details = Maintenance W2025/11159080

0025 Saturday 2 May 2026 to 2330 Saturday 16 May:
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLLETH AND ABERYSTWYTH

Work content: Treâ€™ddol throughout and 
Nantcaerio Road Sat 2 may to Mon 4 May (both 
structures) 



2330 Saturday 16 May to 0630 Saturday 23 May: 
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLLETH AND ABERYSTWYTH/PWLLHELI. 
POSSESSION TO BE READ IN CONJUNCTION 
WITH [INSERT P NUMBER FOR PWLLHELI LINE 
POSSESSION]. 

Work content: SRSA Machynlleth â€“ Dovey Jn 
shortfall Sun 17 May to Mon 19 May for construction 
and follow ups thereafter, structures Treâ€™ddol 
(throughout) and Caergwydd Sat 23 â€“ Mon 25 
May



0630 Sunday 23 May to 0400 Monday 1 June:

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLLETH AND ABERYSTWYTH. 

Work content: structures Treâ€™ddol (throughout), 
Caergwydd Sun 23 and Mon 24 May, Construction 
Services at Llanbadarn Fawr (Tue 26 to Fri 29 May) 
and Aberystwyth G.F. Sun 24 to end of possession.
ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW500
GW560
GW570
GW572

GW733
GW734

GW900

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

02/05/26

02/05/26

16/05/26

16/05/26

23/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

0130 Sat

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

08/06/26

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0355 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains) + 
EPR
Sidings 
Possession

Sidings 
Possession

Possession

Platform Loop

Line A

Line D

Line E

Line B

Line C

Down, Up & 
Loops

Leckwith Loop

Line E

Canton Stabling 
Sidings

Brickyard Siding

Down Main

Up Main

Cardiff West Jn

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Bridgend

Leckwith Loop South
Jn

Cardiff West Jn

Canton Stabling 
Sidings

Leckwith Road 
Bridge GF

Llandudno Jn

Cardiff East Jn

Cardiff West Jn

East Jn Viaduct

Leckwith Loop 
North Jn

Cardiff Central

Canton Stabling 
Sidings

Leckwith Road 
Bridge GF

Saltney Jn

P2026/4130008

P2026/4151714

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.

NO SHUNT MOVES AVAILABLE AT CARDIFF 
WEST.

NO ACCESS TO CANTON PULLMAN SIDINGS VIA 
9075 POINTS.



work content: maintenance

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT

GW900

NW3001

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

06/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2026/4131410 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

6Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

11/05/26

11/05/26

11/05/26

11/05/26

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2026/4130404 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103 11/05/26

11/05/26

11/05/26

11/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0045 Sun (10 hrs)

0900 Sun (10 hrs)

0900 Sun (10 hrs)

0900 Sun (10 hrs)

0145 Sun (10 hrs)

0145 Sun (10 hrs)

0720 Sun (10 hrs)

0720 Sun (10 hrs)

0720 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Airport

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Up Airport

Down and Up 
Relief

Down and Up 
Main

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Stockley Bridge Jn

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Heathrow Airport Jn

Acton West

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Acton West

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Heathrow Airport 
Jn

Ladbroke Grove

Ladbroke Grove

Old Oak Common
East Jn

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

P2026/4131464 2310 SAT TO 0045 SUN

TRAINS TO RUN OVER THE RELIEF LINES. 

TWO TRACK TIMETABLE MAXIMUM OF 14.5 TPH 
TO OPERATE

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED. 



0045 SUN TO 0145 SUN

SERVICES TO START / TERMINATE AT EALING 
BROADWAY, TRAINS TO REVERSE ON RELIEFS 
AT ACTON WEST ONLY



0145 SUN TO 0550 SUN

NO SERVICES TO OPERATE



0550 SUN TO 0720 SUN

SERVICES TO START / TERMINATE AT EALING 
BROADWAY, TRAINS TO REVERSE ON RELIEFS 
AT ACTON WEST ONLY



0720 SUN TO 0900 SUN

TRAINS TO RUN OVER THE RELIEF LINES. 

TWO TRACK TIMETABLE MAXIMUM OF 14.5 TPH 
TO OPERATE



WORK DETAILS = MAINTENANCE. - EXTENDED 
OPPORTUNITY SOUTALL EAST AND WEST JNS, 
HS2 OOC STATION WORKS



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.



EXTENDED ALL LINE BLOCK REDATED FROM 
WEEK 41

EA1310
GW103
GW130
GW174
GW180
GW182

09/05/26

09/05/26

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0550 Sun

0550 Sun

0720 Sun

2300 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

0025 Mon

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0900 Sun (10 hrs)

0720 Sun (10 hrs)

0900 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

West Drayton 
Loop / Up Iver 
Loop
Single

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Up Airport

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Heathrow Airport Jn

Acton West

Stockley Bridge Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Ruscombe

Windsor and Eton 
Central

West Drayton 
East Jn

West Drayton Jn

West Ealing

West Ealing Jn

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Acton West

Ladbroke Grove

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2026/4131464

P2026/4130397

P2026/4130370

P2026/4130357

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS 
IN / OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103

GW103
GW180

GW103
GW184

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

10/05/26

11/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2026/4131508 TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0800 Sun

0800 Sun

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0800 Sun

0800 Sun

0800 Sun

1800 Sun

1800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1800 Sun

1800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Down and Up 
Main

Platforms 7 to 10

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Westbury Line Jn

Reading

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

Kennet Bridge Jn

Reading

P2026/4131557 UNTIL 0800 SUN

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



AFTER 0800 SUN:

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.

PLATFORMS 1 TO 3 AVAILIBLE 

PLATFROM 11 AVAILIBLE AS COUNTRY FACING 
BAY ONLY





WORK DETAILS = MAINTENANCE READING 
STATION AREA. S&C TAMPING READING EAST JN
8416, 8417, 8418, 8420, 8424 POINTS

GW103
GW220
GW225
GW500
SW125

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0800 Sun

0800 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

10/05/26

10/05/26

1800 Sun

1800 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Main Loop

Down Westbury

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Reading

Westbury Line Jn

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Reading East Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2026/4131557

P2026/4130292

P2026/4131629

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW190
GW500
SW125

GW103

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

09/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

0045 Sat

0045 Sat

0045 Sat

0045 Sat

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

09/05/26

09/05/26

09/05/26

09/05/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0610 Sat

0610 Sat

0610 Sat

0610 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Didcot Goods 
Loop

Didcot Relief 
Line/Up Relief

Down and Up 
Main

Down and Up 
Didcot West Curve

Down Steventon 
Goods Loop

Down and Up 
Relief

Milton Siding

Down and Up 
Main

Down Steventon 
Goods Loop

Up Relief/Relief

Down and Up 
Relief

Foxhall Jn

Steventon

Uffington (inc.)

Didcot West Curve 
Jn

Steventon

Challow

Milton

Uffington

Steventon

Foxhall Jn

Challow

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

Milton

Foxhall Jn

Milton

Steventon

Wantage Road

P2026/4149733

P2026/4149729

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work W/10793168

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work W/10717346

GW103
GW250

GW103
GW105

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

09/05/26

09/05/26

09/05/26

09/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Transfer Sidings

Highworth Branch 
Siding

Up Swindon 
Reception

Hawkesworth 
Steel Terminal

Cocklebury 
Sidings

Down Refuge 
Siding

Down Swindon 
Neck

Cocklebury 
Through Siding

Stratton Green

Swindon East

Swindon Jn

Swindon

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Wootton Bassett Jn

Swindon Down Yard
GF

Highworth Jn

Highworth Jn

Swindon

Swindon East

Highworth Jn

Swindon East

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth GF

Highworth Jn

Swindon East

Highworth Jn

Swindon

P2026/4149740 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.

GW105
GW470
GW480
GW600

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2355 Sun

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

11/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

0505 Mon

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Loco and Tamper 
sidings

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Up Swindon 
Reception

Hawksworth Steel 
Terminal Siding

Cocklebury 
Sidings

Down Refuge 
Siding

Loco and Tamper 
sidings

Cocklebury 
Through Siding

Swindon

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon

Swindon West

Rodbourne Jn

Swindon East

Chippenham

Wootton Bassett 
West

Wootton Bassett Jn

Swindon

Hawksworth Steel 
Terminal

Highworth Jn

Highworth Jn

Swindon

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington (inc.)

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

Swindon East

Highworth Jn

Swindon

Swindon East

P2026/4149740

P2026/4149731 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



Work Details = Maintenance Work W/10843779

GW105
GW480
GW600

10/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0900 Sun

0900 Sun

0900 Sun

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

10/05/26

10/05/26

10/05/26

1600 Sun

1600 Sun

1600 Sun

1600 Sun

1600 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1700 Sun

1700 Sun

1700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection

Down and Up 
Main

Down and Up 
Trowbridge

Down and Up 
Main

Up Trowbridge

Melksham Single

Up Goods Loop

Down and Up 
Main

Single lines and 
Platforms 1 and 2

Down Passenger 
Loop

Up Passenger 
Loop

Down and Up 
Greenford 
Branch/Single

Greenford East 
Curve

Down and Up 
Wycombe

Bath Spa

Hawkeridge Jn

Bathampton Jn

Westbury

Bradford Jn

Highbridge and 
Burnham

Cogload Jn

Uphill Jn

Yatton West

Yatton East

Greenford West Jn

Greenford East Jn

Greenford West Jn

Bathampton Jn

Chippenham

Hawkeridge Jn

Thingley Jn

Highbridge West

Parson Street Jn

Worle Jn

Yatton East

Yatton West

Drayton Green

Greenford South 
Jn

Park Royal (inc.)

P2026/4167901

P2026/4149390

P2026/4156920

GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA WESTBURY/GW500 AND 
VIA BRISTOL PARKWAY.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



RAIL REPLACEMENT SERVICES REQUIRED 
BETWEEN WESTBURY AND BATH 
SPA/CHIPPENHAM.



SERVICES TO REVERSE AT BATH SPA AND 
CHIPPENHAM. 



WORK = Bradford Jn

WEY - BFB 104m41ch

Maintenance S&C Tamping

FUT to TR Bathford UP - 52210522

MLN1 103m 60ch - 104m 15ch

Staverton - Bradford Jn - 51450122

WEY 103m 70ch - 104m 37ch
ALL SERVICES TO RUN VIA WESTBURY AND 
CASTLE CARY.



WORK DETAILS = MAINTENANCE 
W2024/10899716

NO SERVICES TO OPERATE OVER THESE LINES

GW105
GW5001
GW510
GW520
GW523

GW105
GW107
GW108

GW110
GW174
MD705

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151399 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Avonmouth 
Single/Down and 
Up Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Down Yard

IEP Depot Sidings

Stoke Gifford Spur

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor West

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford East Jn

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

Bristol Parkway

Chipping Sodbury

P2026/4149939 NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  TIMES NOT TO BE 
REDUCED.



NO ACCESS TO/FROM STOKE GIFFORD DEPOT 
FROM STOKE GIFFORD JCN DIRECTION. 
AMENDED ECS WORKING. 



4 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE AT TEMPLE MEADS.



WORK = Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance W2024/10858201

GW401
GW430
GW440
GW450
GW4501
GW451
GW540
GW5401
GW600
GW900

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0045 Sun

0045 Sun

0045 Sun

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0820 Sun

0820 Sun

0820 Sun

0720 Sun

0720 Sun

0720 Sun

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Chipping Sodbury 
Sidings

Stoke Gifford 
Siding

All Lines

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Tunnel

Chipping Sodbury

Stoke Gifford West 
Jn

Hullavington

Patchway Jn No.2

Pilning

Ableton Lane

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

P2026/4149939 09/05/26

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sat

0210 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0200 Sun

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0100 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast

Up Fast

Up Slow

Down Slow

Up Bay/Platform 5

Down Reading

Up Reading

Down Alton

Up Alton

Up Passenger 
Loop
Down Passenger 
Loop
Up Exeter/Up Fast

Down Fast/Down 
Exeter
Down Slow/Down 
Southampton/Dow
n Main
Down Slow/Down 
Southampton/Dow
n Main
Barton Mill Sidings
1-4

Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Long Valley 
Sidings
Down Sidings

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Ash Vale Jn

Wallers Ash

Overton

Winchester

Basingstoke

Basingstoke

Micheldever

Pirbright Jn

Pirbright Jn

Basingstoke

Mortimer

Pirbright Jn

Weston

Woking Jn

Basingstoke

Basingstoke

Micheldever

P2026/4158552 SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT TO READING. WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. PORTSMOUTH VIA EASTLEIGH 
SERVICES WILL START & TERMINATE AT 
BASINGSTOKE. STOPPING SERVICES TO 
BASINGSTOKE WILL NOT RUN. ALTON SERVICES
TO CALL ADDITIONALLY AT WEST BYFLEET. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM BASINGSTOKE TO WOKING.



ON SUNDAY, WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA GUILDFORD AND 
HAVANT. POOLE & PORTSMOUTH VIA 
EASTLEIGH SERVICES WILL START & 
TERMINATE AT WINCHESTER.  BASINGSTOKE 
STOPPING SERVICES WILL NOT RUN. ALTON 
SERVICES TO DIVERT VIA GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM ANDOVER, WINCHESTER, BASINGSTOKE 
AND ALDERSHOT TO WOKING.



GWR: ON SUNDAY, READING TO AND 
BASINGSTOKE SERVICES WILL NOT RUN.



XC: ON SUNDAY, BOURNEMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT. 



FREIGHTLINER: 

7V12 & 7O12 TO DIVERT VIA GUILDFORD AND 
HAVANT.

4Y19 & 6Y82/6Y83 WILL NOT RUN

4Y82 & 6Y84 WILL RUN 





BASINGSTOKE DOWN SIDING TO BE KEPT 
CLEAR.



MICHELDEVER DOWN SIDINGS TO BE KEPT 
CLEAR.



BASINGSTOKE UP SIDING No.1 TO BE KEPT 
CLEAR IN PART 3.



PARTS 1 TO 4



WDU: S&C REFURB 2501A/B

TRACK RENEWALS: NEWNHAM UP SLOW

E&P NSCD WEST HEATH T&C 



PARTS 3 AND 4



TRACK MAINTENANCE: W08/G07/BG02

TRACK RENEWALS: BRAMLEY UP 4460218

GW500
SW105
SW110
SW115
SW120
SW125
SW255

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0600 Mon

0600 Mon

0600 Mon

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

15/05/26

15/05/26

15/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0500 Fri

0500 Fri

0500 Fri

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Up Passenger 
Loop

Down and Up 
Westbury

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Heywood Road Jn

Hungerford

Bedwyn

Castle Cary Jn

Castle Cary

Parsonage Farm LC
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Bedwyn

Hungerford

Newbury

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

P2026/4128710

P2026/4149956

FREIGHT SERVICES TO RUN VIA MELKSHAM / 
SWINDON / DIDCOT / READING WEST CURVES



LONG DISTANCE PASSENGER SERVICES TO 
DIVERT VIA DIDCOT AND SWINDON



LOCAL PASSENGER SERVICES TO TERMINATE 
AND REVERSE AT NEWBURY 



RAIL REPLACEMENT SERVICES REQUIRED FOR 
ALL STATIONS NEWBURY TO WESTBURY



WORK DETAILS: PLAIN LINE TRACK RENEWALS 
Fairfield - 51480021 

BHL 63m 40ch - 64m 40ch

Track Renewal - Core

DRAINAGE AT EDINGTON
CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

GW500

GW500
GW570
GW580
SW175

11/05/26

11/05/26

11/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf Siding

Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4149388 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

0025 Sat

0040 Sat

2330 Sat

2330 Sat

0630 Sat

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

16/05/26

01/06/26

23/05/26

23/05/26

01/06/26

0955 Sun

0955 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

2330 Sat

0415 Mon

0630 Sat

0630 Sat

0400 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Single

Single and Loops

Single

Single & Loops

Single

Wilton Jn

Wilton Jn

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Aberystwyth

Pwllheli

Dovey Jn

Aberystwyth

Aberystwyth

Beechgrove GF

Wilton Jn

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Dovey Jn

Dovey Jn

Dovey Jn

Machynlleth

Dovey Jn

P2026/4159177

P2026/4129688

P2026/4119209

TRACK MAINTENANCE: S05

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

0025 Saturday 2 May 2026 to 2330 Saturday 16 May:
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLLETH AND ABERYSTWYTH

Work content: Treâ€™ddol throughout and 
Nantcaerio Road Sat 2 may to Mon 4 May (both 
structures) 



2330 Saturday 16 May to 0630 Saturday 23 May: 
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLLETH AND ABERYSTWYTH/PWLLHELI. 
POSSESSION TO BE READ IN CONJUNCTION 
WITH [INSERT P NUMBER FOR PWLLHELI LINE 
POSSESSION]. 

Work content: SRSA Machynlleth â€“ Dovey Jn 
shortfall Sun 17 May to Mon 19 May for construction 
and follow ups thereafter, structures Treâ€™ddol 
(throughout) and Caergwydd Sat 23 â€“ Mon 25 
May



0630 Sunday 23 May to 0400 Monday 1 June:

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLLETH AND ABERYSTWYTH. 

Work content: structures Treâ€™ddol (throughout), 
Caergwydd Sun 23 and Mon 24 May, Construction 
Services at Llanbadarn Fawr (Tue 26 to Fri 29 May) 
and Aberystwyth G.F. Sun 24 to end of possession.

GW5001
SW115
SW170

GW730
GW740

GW733
GW734

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

02/05/26

02/05/26

16/05/26

16/05/26

23/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2200 Sun

2200 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

11/05/26

11/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0550 Mon

0550 Mon

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down & Up Loop

Single

Down Line and Up
Line

Platform 1A

Down and Up 
Barry

Platform 6

Up Barry

Down Barry Relief

Up Barry Relief

Single

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Maindee West Jn

Maindee East Jn

Barry Island

Bridgend

Bridgend

Barry Jn

Cardiff Central

Barry Jn

Radyr Branch Jn

Penarth

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Llanwern West 
Junction

Maindee North Jn

Barry

Barry Jn

Bridgend

Cardiff Central

Cardiff Central

Cardiff West Jn 
(inc.)

Cardiff West Jn 
(inc.)

Cogan Jn

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

P2026/4150980

P2026/4150916

P2026/4130124

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE 
WEST JN WHEN THE HEREFORD LINE IS NOT 
UNDER POSSESSION.

Work content: Maintenance

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
CARDIFF CENTRAL AND PENARTH, BARRY AND 
BRIDGEND VIA THE VALE OF GLAMORGAN LINE. 
NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR 
DEPART VIA LECKWITH ROAD GF AND SHUNT 
VIA CARDIFF EAST ON GW900/SWM2 INTO 
PLATFORM 4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.



Work content: Maintenance

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT. 

6B11 TO BE RETIMED.



work content: maintenance

GW740
GW900

GW830
GW840
GW864
GW870
GW900

GW877
GW900

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

09/05/26

09/05/26

09/05/26

09/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0130 Sat

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

15/06/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0355 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Swansea 
Main
Up Swansea Main

Avoiding Line

Carriage Washer 
Line

Down and Up 
Main

Platform 2

Platform 1

Sidings 6 7 8 And 
9

Down Main

Up Main

Swansea

Swansea Loop West
Jn

Swansea Loop East 
Jn

Landore East Jn

Swansea

Landore Depot

Llandudno Jn

Landore East Jn

Landore Jn

Skewen

Swansea

Landore Jn

Saltney Jn

P2026/4130157

P2026/4151765

AMENDED TRAIN WORKING WITH 
REPLACEMENT BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 3 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 3. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA 
AT 0925 TO FORM 1W55. 



work content: maintenance

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT

GW900
GW9001

NW3001

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

13/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131823 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
 



Work Details = Maintenance

GW103
XR001

16/05/26

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

7Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140363 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 
3.

AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0550 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Main

Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Acton West

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

Ladbroke Grove

P2026/4131845 0045 SUN TO 0145 SUN

TRAINS TO TERMINATE / START AT EALING 
BROADWAY REVERSING AT ACTON WEST ON 
MAIN LINES ONLY.

NO ACCESS BETWEEN GWML AND ACTON YARD 
/ NLL / WCML / WEST EALING SIDINGS



0145 SUN TO 0550 SUN

ALL LINE BLOCK PERIOD NO SERVICES TO 
OPERATE



0550 SUN TO 0720 SUN

TRAINS TO TERMINATE / START AT EALING 
BROADWAY REVERSING AT ACTON WEST ON 
MAIN LINES ONLY.

NO ACCESS BETWEEN GWML AND ACTON YARD 
/ NLL / WCML / WEST EALING SIDINGS



EXTENDED ALL LINE BLOCK REDATE FROM 
WEEK 43



Work Details: London Old Oak Common HS2 Station 
Construction Works, Maintenance.

EA1310
GW103
GW130
GW174

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2026/4130681 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103
GW174

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Hanwell Down 
and Up Goods 
Loops
Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

P2026/4132117 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE, S&C TAMPING 
EASIGRASS

GW103
GW180
GW182
GW184

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Down Blackwater

Up Blackwater

Down 
Twickenham/Dow
n Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2026/4132184

P2026/4130663

P2026/4158570

TRAINS TO RUN OVER THE MAIN LINES.  

ELIZABETH LINE TO STABLE 2X UNITS AT 
READING.

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  

ELIZABETH LINE TO STABLE 1X UNIT AT 
READING.

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

SWR: 1 UNIT TO BERTH AT READING 
PLATFORMS 4, 5 OR 6. ON SUNDAY, SERVICES 
TO START AND TERMINATE AT BRACKNELL. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BRACKNELL AND READING.


GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. ECS TO SHUNT VIA BEF2980 
SIGNAL.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN READING AND NORTH 
CAMP. TWO UNITS TO BERTH IN READING 
PLATFORMS 4, 5 OR 6.



WDU: WINNERSH DRAINAGE REFURB

WDU: WOKINGHAM-EARLEY CONDUCTOR RAIL

TRACK MAINTENANCE: GG03a

GW103
GW185

GW103
GW185

GW103
GW190
GW195
SW210
SW265

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

18/05/26

18/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0850 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

18/05/26

18/05/26

1030 Sun (10 hrs)

1030 Sun (10 hrs)

1030 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

1030 Sun (10 hrs)

1030 Sun (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Reading West 
Curve
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Moreton Cutting

Oxford Road Jn

Oxford Road Jn

Scours Lane

Reading West Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Scours Lane

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Caversham Road 
Jn

Reading West Jn

Depot Connection
C

Reading High 
Level Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Depot Connection
C

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

P2026/4132193

P2026/4130266

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN 
CARE DEPOT VIA ENTRANCES C & E UNTIL 0235 
SUN, AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE - EXTENDED 
OPPORTUNITY READING WEST / TILEHURST JNS

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN 
CARE DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

GW103
GW220

16/05/26

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0155 Sun

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Filton Main

Down Main

Up Main

Platforms 9-15

Down Through

Kingsland Road 
Sidings

East Depot Goods
Loop/East Depot 
Spur 1
Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Bristol Loop

Down and Up 
Main

Single

Down and Up 
Filton Main
Down and Up 
Filton Relief
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Up Relief

Down/Up Avoider

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

North Somerset Jn

Parson Street

Montpelier Tunnel 
West

Bristol Temple 
Meads

St. Philips Marsh

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Keynsham (inc.)

Narroways Hill Jn

Narroways Hill Jn 
(inc.)

North Somerset 
Jn

Parson Street

St. Philips Marsh

P2026/4149658 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 1-8.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS. 

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/10845417

Plt 9 to 15: 8hrs

GW105
GW450
GW454
GW528
GW530

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0645 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0745 Sun

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

High Level Sidings

Barton Hill Head 
Shunt
Platform 2

Barton Hill Sidings

Pylle Hill Goods

Middle Siding

Middle Spur

West 
Bay/Dock/Parcels/
Fish Sidings
West Carriage 
Washer Siding

Down Filton Main

Down Main

Up Main

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

P2026/4149658 17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151267 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

18/05/26

18/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Single/DM/Single/
Dn Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Warminster

Up Warminster

Down Main/Down 
Exeter
Exeter Main/Up 
Exeter/Up Main
Up Dean

Down Dean

East Bay (Plat 6)

Platform Loop

East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
West Bay 
(Platform 5)
Quidhampton 
Sidings

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Wilton Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Beechgrove GF

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Wilton Jn

P2026/4158365

P2026/4159195

STANDARD POSSESSION Y05a



BRIDGE EXAM YETMINSTER ROAD Y05a

SALISBURY, PLATFORMS 2, 3, 4, 5, 6 & HOLDING 
SIDING TO BE KEPT CLEAR.



1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE 

1L88 TO TERMINATE AT YEOVIL JN



ON SUNDAY:

1L07 TO START AT YEOVIL JN 

1L18 TO START FROM ANDOVER.

1L20 TO START FROM TISBURY, ECS TO 
TISBURY TO SHUNT IN TISBURY LOOP 
(REVERSE) FOR SIGNALLING

PURPOSES.



TRACK MAINTENANCE: SG03

GW500
SW175
SW178

GW5001
SW115
SW150
SW170

16/05/26

16/05/26

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0020 Mon

0020 Mon

0020 Mon

22/05/26

22/05/26

22/05/26

22/05/26

22/05/26

26/05/26

26/05/26

26/05/26

26/05/26

16/06/26

16/06/26

16/06/26

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bristol

Patchway Chord

Down Pilning Loop

Up Pilning Loop

Up Tunnel Loop

Down and Up 
Tunnel

Filton Chord

Down and Up 
Bristol

Patchway Chord

Single

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Up Tunnel Loop

Patchway Jn No.2

Filton West Jn No.1

Pilning

Severn Tunnel 
Junction Station

Pilning

Charlton Tunnel 
East

Filton Jn No.1

Patchway Jn No.1

Filton West Jn No.2

Ableton Lane

Severn Tunnel 
Junction

Severn Tunnel 
Junction Station

Filton Jn No.2

Patchway Jn No.1

Pilning

Severn Tunnel

Stoke Gifford Jn 
No.2

Filton Jn No.2

Filton West Jn 
No.1

Stoke Gifford Jn 
No.2

Pilning

Severn Tunnel

P2026/4164974

P2026/4119293

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA LYDNEY AND REPLACEMENT ROAD 
TRANSPORT. 



SOME SERVICES AMENDED ON THE SEVERN 
BEACH BRANCH BETWEEN 0010 SAT 23 MAY 
AND 0500 TUE 26 MAY IN CONNECTION WITH 
DIVERTED FREIGHT SERVICES



BETWEEN 0010 SAT 23 MAY and 0500 TUE 16/05 
AND 1600 SAT 30/05 TO 1600 SUN 31/05 NO 
SERVICES TO RUN BETWEEN SINGLE LINE JN 
AND FILTON JN (FILTON CHORD). NO SERVICES 
TO RUN BETWEEN STOKE GIFFORD JN NO2 AND
SINGLE LINE JN (AFR/PAC). 



BETWEEN 0500 TUE 26/05 AND 1600 SAT 30/05 
ALL FREIGHT MOVEMENTS TO / FROM 
AVONMOUTH TO TAKE PLACE OVER THE AFR 
(GW4501).



BETWEEN 0010 SAT 23/05 and 0500 TUE 26/05 
AND 1600 SAT 30/05 TO 1600 SUN 31/05 FREIGHT
SERVICES TO RUN VIA CLIFTON DOWN ONLY



Work content:Patchway Tunnel - 52200712A 

BSW 6m 56ch - 7m 60ch 

Track Renewal - Core 

All Lines: 4 weeks 

Filton - Patchway Up - 52200326 

BSW 4m 68ch - 5m 49ch 

Track Renewal - Core 

All Lines: 2 weeks 

Filton West Chord 

FWC TBC 

Track Renewal - Core 

Single Line: 3 days
AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA LYDNEY AND REPLACEMENT ROAD 
TRANSPORT.



Work content: Drainage, structures and Maintenance. 
Potential Tamping at Ableton Lane.

GW540
GW5401
GW600
GW700

GW600
GW700
GW900

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

23/05/26

23/05/26

23/05/26

23/05/26

18/05/26

18/05/26

18/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2330 Tue

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

24/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0830 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Single and Loops

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Machynlleth

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Sutton Bridge Jn

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

P2026/4199795

P2026/4129668

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
SHREWSBURY AND ABERYSTWYTH/PWLLHELI 
WED 20â€“ FRI 22; SHREWSBURY AND 
ABERYSTWYTH SAT 23 MAY.

SHUNT MOVE TO EAST OF MACHYNLLETH 
UNAVAILABLE.

TO BE READ IN CONJUNCTION WITH P4119209 
AND P2026/4199850 

Work content: PLTR Rhydwhimen and Construction 
Services Llanidloes Road.

BAM: May have sites not completed in 45-49
ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

GW730
GW733
GW734

GW730
GW740

19/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0025 Sat

0040 Sat

2330 Sat

2330 Sat

0630 Sat

0035 Sat

16/05/26

01/06/26

23/05/26

23/05/26

01/06/26

23/05/26

2330 Sat

0415 Mon

0630 Sat

0630 Sat

0400 Mon

0605 Sat

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)

Single

Single and Loops

Single

Single & Loops

Single

Single & Loops

Aberystwyth

Pwllheli

Dovey Jn

Aberystwyth

Aberystwyth

Pwllheli

Dovey Jn

Dovey Jn

Dovey Jn

Machynlleth

Dovey Jn

Aberdovey

P2026/4119209

P2026/4199850

0025 Saturday 2 May 2026 to 2330 Saturday 16 May:
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLLETH AND ABERYSTWYTH

Work content: Treâ€™ddol throughout and 
Nantcaerio Road Sat 2 may to Mon 4 May (both 
structures) 



2330 Saturday 16 May to 0630 Saturday 23 May: 
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLLETH AND ABERYSTWYTH/PWLLHELI. 
POSSESSION TO BE READ IN CONJUNCTION 
WITH [INSERT P NUMBER FOR PWLLHELI LINE 
POSSESSION]. 

Work content: SRSA Machynlleth â€“ Dovey Jn 
shortfall Sun 17 May to Mon 19 May for construction 
and follow ups thereafter, structures Treâ€™ddol 
(throughout) and Caergwydd Sat 23 â€“ Mon 25 
May



0630 Sunday 23 May to 0400 Monday 1 June:

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLLETH AND ABERYSTWYTH. 

Work content: structures Treâ€™ddol (throughout), 
Caergwydd Sun 23 and Mon 24 May, Construction 
Services at Llanbadarn Fawr (Tue 26 to Fri 29 May) 
and Aberystwyth G.F. Sun 24 to end of possession.
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT. 

TO BE READ IN CONJUNCTION WITH 
P2026/4119209 AND P2026/4199795

Work content: Fegla Fach (Construction Services). 

BAM:

Fairbourne 98m 217yrds to 98m 443yrds 

Llanaber  101m 1576rds to 102m 330yrds 

Minfford Rock Cutting 117m 599yrds to 117m 838yrds
9 days required but only 8 days published

Harlech 109m 1117yards to 109m 1430yrds 

Friog Drainage 96m 597yrds to 96m 1101yrds

WDW: Dyffryn Ardudwy Drainageâ€“ DJP â€“ 
105m 46ch â€“ 105m 54ch â€“ 4 x days 8 x 12 hour
shifts

GW733
GW734

GW734

02/05/26

02/05/26

16/05/26

16/05/26

23/05/26

16/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2200 Sun

2200 Sun

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Down District

Up District

Down/Up/Single

Down & Up 
LLandeilo Goods 
Loop
Single Hendy 
Loop

Single

Down & Up Loop

Single

Single

Single

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Llandeilo Jn

Jersey Marine Jn 
South

Llanelli Dock Jn East

Grovesend Colliery 
Loop Jn

Morlais Jn

Jersey Marine Jn 
South

Burrows Sidings

Cwmgwrach

Onllwyn

Gaer Jn

Newport (Wales)

Court Sart Jn

Dynevor Jn

Genwen Jn

Hendy Jn

Jersey Marine Jn 
North

Jersey Marine Jn 
South

Maindee East Jn

Newport (Wales)

P2026/4155601

P2026/4051655

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA GOWERTON.

NO ACCESS TO CENTRAL WALES LINE.

NO ACCESS TO BURROWS, ONLLWYN, 
CWMGWRACH NEATH ABBEY WHARF OR 
TROSTRE.



work content: maintenance

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW890
GW897
GW910

GW900

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

8Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Lines 4 and 
5/Down and Up 
Relief
Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Line 6

Eastbound

Westbound

Turnback A

West London 
Waste

Acton West

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Ladbroke Grove

Westbourne Park Jn

Brentford Goods

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

Westbourne Park 
Jn

Brentford GF

P2026/4135203 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE - EXTENDED 
OPPORTUNITY PADDINGTON THROAT MIDDLE 
ROADS

EA1310
GW103
GW130
GW174
GW178
XR001

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0550 Sun

0550 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0720 Sun

0720 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton West

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Paddington

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton Main Line

Paddington

P2026/4135203 24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2026/4131299 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

GW103
GW178

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

0445 Sun

0445 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0130 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0640 Sun

0445 Sun

0445 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

Dawley Up Goods 
Loop

Up Airport

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Slough West (inc.)

Stockley Bridge Jn

Heathrow Airport Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Heathrow Airport 
Jn

P2026/4128939 TRAINS TO RUN OVER RELIEF LINES. 

NO ACCESS TO / FROM SOUTHALL YARD. 

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM. 



AFTER 0800 SUN ALL ROUTES TO/FROM 
HEATHROW AIRPORT AVAILABLE.



WORK DETAILS = MPSB STOCKLEY BRIDGE 8206-
8207 POINTS, MAINTENANCE

GW103
GW180
GW182
GW184

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0800 Sun

2300 Sun

0025 Mon

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

24/05/26

25/05/26

25/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

1600 Sun

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Main

Single

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Dolphin Jn

Kennet Bridge Jn

Windsor and Eton 
Central

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Heathrow Airport 
Jn

Dolphin Jn

Slough

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

P2026/4128939

P2026/4131346

P2026/4130844

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

GW103
GW184

GW103
GW185

24/05/26

24/05/26

25/05/26

23/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4130834 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued



Page         111 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2310 Sat

0050 Sun

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

24/05/26

24/05/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Ash Branch

Down Ash Branch

Down 
Twickenham/Dow
n Southern
Up Southern/Up 
Twickenham
Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Aldershot North Jn

Reading

Wokingham Jn

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Cholsey

Cholsey

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Aldershot South 
Jn

Bracknell

Guildford

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2026/4131349

P2026/4159098

P2026/4128823

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: 1 UNIT TO BERTH AT READING 
PLATFORMS 4, 5 OR 6. ON SUNDAY, SERVICES 
TO START AND TERMINATE AT BRACKNELL. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BRACKNELL AND READING.


GWR: SERVICES TO START AND TERMINATE AT 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING 
AND GUILDFORD. TO BERTH 1 UNIT AT 
GUILDFORD ON SATURDAY AND SUNDAY NIGHT
AND TWO UNITS TO BERTH IN READING 
PLATFORMS 4, 5 OR 6.



DRAINAGE REFURB WOKINGHAM

WDU DRAINAGE REFURB WINNERSH

WDU CON RAIL WOKINGHAM TO EARLEY

TRACK MAINTENANCE GG04

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW500
SW125

GW103
GW190
GW195
SW120
SW123
SW210
SW265

GW103

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

23/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up 
Kew Branch

Down North 
London/Down/Do
wn Richmond

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

P2026/4148331 ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD167
SW240

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151375 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

25/05/26

25/05/26

25/05/26

25/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Avonmouth 
Single/Down and 
Up Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Down Yard

IEP Depot Sidings

Stoke Gifford Spur

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor West

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford East Jn

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

Bristol Parkway

Chipping Sodbury

P2026/4149938 NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  TIMES NOT TO BE 
REDUCED.



NO ACCESS TO/FROM STOKE GIFFORD DEPOT 
FROM STOKE GIFFORD JCN DIRECTION. 
AMENDED ECS WORKING. 



4 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE AT TEMPLE MEADS.



WORK = Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance W2024/10858201

GW401
GW430
GW440
GW450
GW4501
GW451
GW540
GW5401
GW600
GW900

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0045 Sun

0045 Sun

0045 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0010 Sat

0010 Sat

0010 Sat

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

29/05/26

29/05/26

29/05/26

29/05/26

29/05/26

29/05/26

26/05/26

0820 Sun

0820 Sun

0820 Sun

0720 Sun

0720 Sun

0720 Sun

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0500 Tue

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Chipping Sodbury 
Sidings

Stoke Gifford 
Siding

All Lines

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Tunnel

Down and Up 
Bristol

Patchway Chord

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Filton Chord

Down and Up 
Filton Relief

Single/Up and 
Down Avonmouth 
Dock

Chipping Sodbury

Stoke Gifford West 
Jn

Hullavington

Patchway Jn No.2

Pilning

Ableton Lane

Patchway Jn No.2

Filton West Jn No.1

Pilning

Pilning

Filton West Jn No.2

Filton Jn No.2

Hallen Moor East

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

Filton Jn No.2

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

Filton Jn No.2

Horfield Jn

Stoke Gifford Jn 
No.2

P2026/4149938

P2026/4208956 AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA LYDNEY AND REPLACEMENT ROAD 
TRANSPORT. 



SOME SERVICES AMENDED ON THE SEVERN 
BEACH BRANCH BETWEEN 0010 SAT 23 MAY 
AND 0500 TUE 26 MAY IN CONNECTION WITH 
DIVERTED FREIGHT SERVICES 



BETWEEN 0010 SAT 23 MAY and 0500 TUE 16/05 
AND 1600 SAT 30/05 TO 1600 SUN 31/05 NO 
SERVICES TO RUN BETWEEN SINGLE LINE JN 
AND FILTON JN (FILTON CHORD). NO SERVICES 
TO RUN BETWEEN STOKE GIFFORD JN NO2 AND
SINGLE LINE JN (AFR/PAC). 



BETWEEN 0500 TUE 26/05 AND 1600 SAT 30/05 
ALL FREIGHT MOVEMENTS TO / FROM 
AVONMOUTH TO TAKE PLACE OVER THE AFR 
(GW4501). 



BETWEEN 0010 SAT 23/05 and 0500 TUE 26/05 
AND 1600 SAT 30/05 TO 1600 SUN 31/05 FREIGHT
SERVICES TO RUN VIA CLIFTON DOWN ONLY 



Work content:Patchway Tunnel - 52200712A 

BSW 6m 56ch - 7m 60ch 

Track Renewal - Core 

All Lines: 4 weeks 

Filton - Patchway Up - 52200326 

BSW 4m 68ch - 5m 49ch 

Track Renewal - Core 

All Lines: 2 weeks 

Filton West Chord 

FWC TBC 

Track Renewal - Core 

Single Line: 3 days

GW450
GW4501
GW451
GW540
GW5401
GW600
GW900

23/05/26

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

24/05/26

24/05/26

24/05/26

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Sidings 
Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Southcote Jn

Basingstoke

P2026/4159099 GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED.



TRACK RENEWALS 44600218 BRAMLEY TO 
BASINGSTOKE UP FOLLOW-UP

GW500
SW105
SW125

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0910 Sun

0910 Sun

0010 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single/ESB

Single Down/Up 
Goods Loop

Down and Up 
Westbury/Frome 
Avoider
Up Goods Loop

Single

Melksham Single

Down and Up 
Frome/Single 
Frome
Up Reception

Down Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Westbury/Main/Fr
ome Avoiding Line
Up Trowbridge

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cranmore East GF

East Somerset Jn 
(Witham)

Bruton

Frome North Jn

Whatley Quarry

Thingley Jn

Blatchbridge Jn

Westbury North Jn

Cemetery Lane LC 
(UWC)

Westbury North Jn

Fairwood Jn

Bruton

Hawkeridge Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Bradford Jn

Clink Road Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Tucker s LC 
(UWC)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road 
Jn

P2026/4149805 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  

ECS MOVEMENTS MUST BE COMPLETED BY 
0010 SUNDAY AND CANNOT START UNTIL 0840 
SUNDAY



WORK = Clink Road MPSB and Westbury Area 
Maintenance W2025/11039855

Maintenance

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0630 Mon

0630 Mon

0630 Mon

0630 Mon

0630 Mon

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Cement Works 
Sidings

Bovis Wharf Siding

Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fr
ome Avoider

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Blatchbridge Jn

Fairwood Jn

Frome North Jn

Whatley Quarry

East Somerset Jn 
(Witham)

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Westbury South 
Jn

P2026/4149805

P2026/4152429 GWR SLEEPER AND THROUGH FREIGHT 
SERVICES DIVERTED VIA BRISTOL.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND CASTLE CARY IN 
LIEU OF GWR LOCAL AND SWR SERVICES.  SWR 
ECS 5O24 AMENDED.



FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.



Work Details = Maintenance

GW500
GW560
GW570
GW572

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0020 Mon

0020 Mon

0020 Mon

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

22/05/26

22/05/26

22/05/26

22/05/26

22/05/26

26/05/26

26/05/26

26/05/26

26/05/26

16/06/26

16/06/26

16/06/26

0630 Mon

0630 Mon

0630 Mon

0630 Mon

0630 Mon

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fr
ome Avoider

Down and Up 
Bristol

Patchway Chord

Down Pilning Loop

Up Pilning Loop

Up Tunnel Loop

Down and Up 
Tunnel

Filton Chord

Down and Up 
Bristol

Patchway Chord

Single

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Up Tunnel Loop

Blatchbridge Jn

Fairwood Jn

Frome North Jn

Whatley Quarry

East Somerset Jn 
(Witham)

Patchway Jn No.2

Filton West Jn No.1

Pilning

Severn Tunnel 
Junction Station

Pilning

Charlton Tunnel 
East

Filton Jn No.1

Patchway Jn No.1

Filton West Jn No.2

Ableton Lane

Severn Tunnel 
Junction

Severn Tunnel 
Junction Station

Clink Road Jn

Fairwood Jn

Frome North Jn

Westbury South 
Jn

Filton Jn No.2

Patchway Jn No.1

Pilning

Severn Tunnel

Stoke Gifford Jn 
No.2

Filton Jn No.2

Filton West Jn 
No.1

Stoke Gifford Jn 
No.2

Pilning

Severn Tunnel

P2026/4163516

P2026/4164974

P2026/4119293

GWR SLEEPER AND THROUGH FREIGHT 
SERVICES DIVERTED VIA BRISTOL.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND CASTLE CARY IN 
LIEU OF GWR LOCAL AND SWR SERVICES.  SWR 
ECS 5O24 AMENDED.



FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.



Work Details = Maintenance W2025/11159080

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA LYDNEY AND REPLACEMENT ROAD 
TRANSPORT.



BETWEEN 0001 SAT 23/05 and 0500 TUE 26/05 NO
SERVICES TO RUN BETWEEN SINGLE LINE JN 
AND FILTON JN (FILTON CHORD). NO SERVICES 
TO RUN BETWEEN STOKE GIFFORD JN NO2 AND
SINGLE LINE JN (AFR/PAC).



Work content:Patchway Tunnel - 52200712A

BSW 6m 56ch - 7m 60ch

Track Renewal - Core

All Lines: 4 weeks 

Filton - Patchway Up - 52200326

BSW 4m 68ch - 5m 49ch

Track Renewal - Core

All Lines: 2 weeks 

Filton West Chord

FWC TBC

Track Renewal - Core

 Single Line: 3 days

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA LYDNEY AND REPLACEMENT ROAD 
TRANSPORT.



Work content: Drainage, structures and Maintenance. 
Potential Tamping at Ableton Lane.

GW500
GW560
GW570
GW572

GW540
GW5401
GW600
GW700

GW600
GW700
GW900

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

23/05/26

23/05/26

23/05/26

23/05/26

18/05/26

18/05/26

18/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2330 Tue

0025 Sat

0040 Sat

2330 Sat

2330 Sat

0630 Sat

24/05/26

16/05/26

01/06/26

23/05/26

23/05/26

01/06/26

0830 Sun

2330 Sat

0415 Mon

0630 Sat

0630 Sat

0400 Mon

Possession

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

Single and Loops

Single

Single and Loops

Single

Single & Loops

Single

Machynlleth

Aberystwyth

Pwllheli

Dovey Jn

Aberystwyth

Aberystwyth

Sutton Bridge Jn

Dovey Jn

Dovey Jn

Dovey Jn

Machynlleth

Dovey Jn

P2026/4199795

P2026/4119209

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
SHREWSBURY AND ABERYSTWYTH/PWLLHELI 
WED 20â€“ FRI 22; SHREWSBURY AND 
ABERYSTWYTH SAT 23 MAY.

SHUNT MOVE TO EAST OF MACHYNLLETH 
UNAVAILABLE.

TO BE READ IN CONJUNCTION WITH P4119209 
AND P2026/4199850 

Work content: PLTR Rhydwhimen and Construction 
Services Llanidloes Road.

BAM: May have sites not completed in 45-49
0025 Saturday 2 May 2026 to 2330 Saturday 16 May:
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLLETH AND ABERYSTWYTH

Work content: Treâ€™ddol throughout and 
Nantcaerio Road Sat 2 may to Mon 4 May (both 
structures) 



2330 Saturday 16 May to 0630 Saturday 23 May: 
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLLETH AND ABERYSTWYTH/PWLLHELI. 
POSSESSION TO BE READ IN CONJUNCTION 
WITH [INSERT P NUMBER FOR PWLLHELI LINE 
POSSESSION]. 

Work content: SRSA Machynlleth â€“ Dovey Jn 
shortfall Sun 17 May to Mon 19 May for construction 
and follow ups thereafter, structures Treâ€™ddol 
(throughout) and Caergwydd Sat 23 â€“ Mon 25 
May



0630 Sunday 23 May to 0400 Monday 1 June:

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLLETH AND ABERYSTWYTH. 

Work content: structures Treâ€™ddol (throughout), 
Caergwydd Sun 23 and Mon 24 May, Construction 
Services at Llanbadarn Fawr (Tue 26 to Fri 29 May) 
and Aberystwyth G.F. Sun 24 to end of possession.

GW730
GW733
GW734

GW733
GW734

19/05/26

02/05/26

02/05/26

16/05/26

16/05/26

23/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

23/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0605 Sat

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single & Loops

Caerphilly Bay 
Platform

Single

Single

All Lines

All Lines

Down and Up 
Llandaf

All Lines

Down & Up 
District

Down & Up RSB

Single Hendy 
Loop

Down & Up Loop

Down/Up Single

Single

Pwllheli

Caerphilly

Heath Jn

Ystrad Mynach 
South Jn

Cardiff East Jn

Cardiff Bay

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Morlais Jn

Jersey Marine Jn 
South

Hendy Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Neath and Brecon 
Jn

Aberdovey

Caerphilly

Coryton

Cwmbargoed

Queen St North 
Jn (Cardiff)

Queen St South 
Jn (Cardiff)

Radyr Jn

Rhymney

Court Sart Jn

Dynevor Jn

Grovesend 
Colliery Loop Jn

Jersey Marine Jn 
North

Neath and Brecon
Jn

Onllwyn

P2026/4199850

P2026/4168184

P2026/4155959

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT. 

TO BE READ IN CONJUNCTION WITH 
P2026/4119209 AND P2026/4199795

Work content: Fegla Fach (Construction Services). 

BAM:

Fairbourne 98m 217yrds to 98m 443yrds 

Llanaber  101m 1576rds to 102m 330yrds 

Minfford Rock Cutting 117m 599yrds to 117m 838yrds
9 days required but only 8 days published

Harlech 109m 1117yards to 109m 1430yrds 

Friog Drainage 96m 597yrds to 96m 1101yrds

WDW: Dyffryn Ardudwy Drainageâ€“ DJP â€“ 
105m 46ch â€“ 105m 54ch â€“ 4 x days 8 x 12 hour
shifts
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
RHYMNEY AND CARDIFF CENTRAL.



TICKET ACCEPTANCE ON CARDIFF BAY.



VALLEY SERVICE VIA CITY LINES TO CARDIFF 
CENTRAL.



UNITS CAN STABLE AT DMU PRIOR TO 
POSSESSION START.

AMENDED TRAIN WORKING WITH FREIGHT 
TRAINS DOWNLOADED AND DIVERTED VIA 
GOWERTON

Work content: maintenance

GW734

GW810
GW820
GW828
GW830
GW839

GW890
GW8901
GW892
GW893
GW894
GW897

16/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued



Page         122 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

24/05/26

24/05/26

24/05/26

24/05/26

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Sidings 
Possession

Platform Loop

Line A

Line C

Line D

Line B

Line E

Brickyard Siding

Cardiff West Jn

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Limit of Electrification
Brickyard Sidings

Cardiff East Jn

Newtown Jn

Cardiff West

P2026/4154939 WORK DOES NOT AFFECT PLANNED TRAIN 
SERVICES.

NO ADDITIONAL MOVEMENTS.

NO MORE THAN 1 X IET TO STABLE AT CARDIFF 
CENTRAL. STABLED TRAINS TO HAVE "NOT TO 
BE MOVED" BOARD WITH RED FLASHING LIGHT.
WHEELS STATIONARY REQUIRED.



work content: S&T only

GW900 24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131634 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

30/05/26

30/05/26

30/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

9Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140378 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 
3.

AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

31/05/26

31/05/26

31/05/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

P2026/4131722 THROUGHOUT:

TRAINS TO RUN OVER THE MAIN LINES.



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance

EA1310
GW103
GW130
GW174
GW180

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2026/4131320 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2026/4131692 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge Jn

Slough West

Stockley Bridge Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2026/4131746

P2026/4131308

TRAINS TO RUN OVER THE MAIN LINES.  



ECS MOVEMENTS BETWEEN MAIDENHEAD CS 
AND READING TO SHUNT AT MAIDENHEAD 
EAST.



NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

01/06/26

01/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Tilehurst East

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131774 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2026/4131774

P2026/4131377 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

01/06/26

01/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued

Continued



Page         131 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151268 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

01/06/26

01/06/26

01/06/26

01/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

P2026/4149907 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) 
w/11089441

GW200
GW260
GW277
GW310
MD401
MD736

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

1600 Sat

31/05/26

05/06/26

31/05/26

05/06/26

05/06/26

05/06/26

31/05/26

1600 Sun

2359 Fri

1600 Sun

2359 Fri

2359 Fri

2359 Fri

1600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Filton Chord

Down and Up 
Bristol

Down and Up 
Filton Relief

Patchway Chord

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Single/Up and 
Down Avonmouth 
Dock

Filton West Jn No.2

Patchway Jn No.2

Filton Jn No.2

Filton West Jn No.1

Pilning

Pilning

Hallen Moor East

Filton Jn No.2

Horfield Jn

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

Stoke Gifford Jn 
No.2

P2026/4209062 AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA LYDNEY AND REPLACEMENT ROAD 
TRANSPORT. 



SOME SERVICES AMENDED ON THE SEVERN 
BEACH BRANCH BETWEEN 0010 SAT 23 MAY 
AND 0500 TUE 26 MAY IN CONNECTION WITH 
DIVERTED FREIGHT SERVICES 



BETWEEN 0010 SAT 23 MAY and 0500 TUE 16/05 
AND 1600 SAT 30/05 TO 1600 SUN 31/05 NO 
SERVICES TO RUN BETWEEN SINGLE LINE JN 
AND FILTON JN (FILTON CHORD). NO SERVICES 
TO RUN BETWEEN STOKE GIFFORD JN NO2 AND
SINGLE LINE JN (AFR/PAC). 



BETWEEN 0500 TUE 26/05 AND 1600 SAT 30/05 
ALL FREIGHT MOVEMENTS TO / FROM 
AVONMOUTH TO TAKE PLACE OVER THE AFR 
(GW4501). 



BETWEEN 0010 SAT 23/05 and 0500 TUE 26/05 
AND 1600 SAT 30/05 TO 1600 SUN 31/05 FREIGHT
SERVICES TO RUN VIA CLIFTON DOWN ONLY 



Work content:Patchway Tunnel - 52200712A 

BSW 6m 56ch - 7m 60ch 

Track Renewal - Core 

All Lines: 4 weeks 

Filton - Patchway Up - 52200326 

BSW 4m 68ch - 5m 49ch 

Track Renewal - Core 

All Lines: 2 weeks 

Filton West Chord 

FWC TBC 

Track Renewal - Core 

Single Line: 3 days

GW450
GW4501
GW451
GW540
GW5401
GW600
GW900

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0001 Sun

0001 Sun

0001 Sun

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

31/05/26

31/05/26

31/05/26

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Down/Up 
Reception Line 1 
and 2 and Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Theale

Basingstoke

Basingstoke

Basingstoke

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Theale

Basingstoke

Southcote Jn

Basingstoke

P2026/4149947

P2026/4159089

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

TRACK MAINTENANCE: B11A

GW500

GW500
SW125

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2230 Sun

2230 Sun

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

01/06/26

01/06/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Tamper Sidings

Yard & Sidings

Down and Up 
Westbury

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Cement Works 
Sidings

Up Woodborough 
Sidings

Down and Up 
Westbury

Down Goods Loop

Up Goods Loop

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Newbury

Newbury 
Racecourse

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Woodborough 
Sidings GF

Heywood Road Jn

Woodborough

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Newbury

Newbury 
Racecourse

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Heywood Road 
Jn

Woodborough 
Sidings GF

Bedwyn

Woodborough

P2026/4149912

P2026/4149949

P2026/4149968

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



WORK DETAILS = Maintenance W2024/10877357, 
W2024/10877213

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



WORK DETAILS = Maintenance W2024/10877453, 
W2024/10877450

GW500

GW500
GW520
GW560

GW500

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0020 Mon

0020 Mon

0020 Mon

0005 Sun

0005 Sun

2205 Sun

2205 Sun

22/05/26

22/05/26

22/05/26

22/05/26

22/05/26

26/05/26

26/05/26

26/05/26

26/05/26

16/06/26

16/06/26

16/06/26

31/05/26

31/05/26

01/06/26

01/06/26

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0740 Sun

0740 Sun

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Bristol

Patchway Chord

Down Pilning Loop

Up Pilning Loop

Up Tunnel Loop

Down and Up 
Tunnel

Filton Chord

Down and Up 
Bristol

Patchway Chord

Single

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Up Tunnel Loop

All Lines

Down Siding

Up Goods Loop

Down and Up 
Main

Patchway Jn No.2

Filton West Jn No.1

Pilning

Severn Tunnel 
Junction Station

Pilning

Charlton Tunnel 
East

Filton Jn No.1

Patchway Jn No.1

Filton West Jn No.2

Ableton Lane

Severn Tunnel 
Junction

Severn Tunnel 
Junction Station

Pinhoe

Chard Jn

Crewe Bank

Willaston LC

Filton Jn No.2

Patchway Jn No.1

Pilning

Severn Tunnel

Stoke Gifford Jn 
No.2

Filton Jn No.2

Filton West Jn 
No.1

Stoke Gifford Jn 
No.2

Pilning

Severn Tunnel

Yeovil Jn

Chard Jn

Crewe Bank

Crewe Jn

P2026/4164974

P2026/4119293

P2026/4159014

P2026/4150923

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA LYDNEY AND REPLACEMENT ROAD 
TRANSPORT.



BETWEEN 0001 SAT 23/05 and 0500 TUE 26/05 NO
SERVICES TO RUN BETWEEN SINGLE LINE JN 
AND FILTON JN (FILTON CHORD). NO SERVICES 
TO RUN BETWEEN STOKE GIFFORD JN NO2 AND
SINGLE LINE JN (AFR/PAC).



Work content:Patchway Tunnel - 52200712A

BSW 6m 56ch - 7m 60ch

Track Renewal - Core

All Lines: 4 weeks 

Filton - Patchway Up - 52200326

BSW 4m 68ch - 5m 49ch

Track Renewal - Core

All Lines: 2 weeks 

Filton West Chord

FWC TBC

Track Renewal - Core

 Single Line: 3 days

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA LYDNEY AND REPLACEMENT ROAD 
TRANSPORT.



Work content: Drainage, structures and Maintenance. 
Potential Tamping at Ableton Lane.

STANDARD POSSESSION Y04



BRIDGE EXAMS IVY GREENS/ BATTS HORN/ OLD 
STATION FB

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM 
OR WCML OR RETIMED TO RUN BEFORE OR 
AFTER POSSESSION.



Work Content: Maintenance

GW540
GW5401
GW600
GW700

GW600
GW700
GW900

GW610
SW115

GW731
GW735
NW1007

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

23/05/26

23/05/26

23/05/26

23/05/26

18/05/26

18/05/26

18/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0025 Sat

0040 Sat

2330 Sat

2330 Sat

0630 Sat

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

16/05/26

01/06/26

23/05/26

23/05/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

2330 Sat

0415 Mon

0630 Sat

0630 Sat

0400 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains) + 
EPR
Sidings 
Possession

Sidings 
Possession

Single

Single and Loops

Single

Single & Loops

Single

Platform Loop

Line A

Line D

Line E

Line B

Line C

Line E

Canton Stabling 
Sidings

Brickyard Siding

Aberystwyth

Pwllheli

Dovey Jn

Aberystwyth

Aberystwyth

Cardiff West Jn

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Cardiff West Jn

Canton Stabling 
Sidings

Leckwith Road 
Bridge GF

Dovey Jn

Dovey Jn

Dovey Jn

Machynlleth

Dovey Jn

Cardiff East Jn

Cardiff West Jn

East Jn Viaduct

Cardiff Central

Canton Stabling 
Sidings

Leckwith Road 
Bridge GF

P2026/4119209

P2026/4156080

0025 Saturday 2 May 2026 to 2330 Saturday 16 May:
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLLETH AND ABERYSTWYTH

Work content: Treâ€™ddol throughout and 
Nantcaerio Road Sat 2 may to Mon 4 May (both 
structures) 



2330 Saturday 16 May to 0630 Saturday 23 May: 
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLLETH AND ABERYSTWYTH/PWLLHELI. 
POSSESSION TO BE READ IN CONJUNCTION 
WITH [INSERT P NUMBER FOR PWLLHELI LINE 
POSSESSION]. 

Work content: SRSA Machynlleth â€“ Dovey Jn 
shortfall Sun 17 May to Mon 19 May for construction 
and follow ups thereafter, structures Treâ€™ddol 
(throughout) and Caergwydd Sat 23 â€“ Mon 25 
May



0630 Sunday 23 May to 0400 Monday 1 June:

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MACHYNLLETH AND ABERYSTWYTH. 

Work content: structures Treâ€™ddol (throughout), 
Caergwydd Sun 23 and Mon 24 May, Construction 
Services at Llanbadarn Fawr (Tue 26 to Fri 29 May) 
and Aberystwyth G.F. Sun 24 to end of possession.
AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE LECKWITH LOOP AND VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.

NO SHUNT MOVES AVAILABLE AT CARDIFF 
WEST.

NO ACCESS TO CANTON PULLMAN SIDINGS VIA 
9075 POINTS.



work content: maintenance

GW733
GW734

GW840
GW850
GW900

02/05/26

02/05/26

16/05/26

16/05/26

23/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2200 Sun

2200 Sun

01/06/26

01/06/26

0500 Mon

0500 Mon

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Gaer Jn

Newport (Wales)

Maindee East Jn

Newport (Wales)

P2026/4051656 ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW900 31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2026/4131439 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

10Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

08/06/26

08/06/26

08/06/26

08/06/26

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2026/4130405 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103 08/06/26

08/06/26

08/06/26

08/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

West Ealing

P2026/4131433 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0125 SUN TO 0740 SUN

ONLY UP DIRECTION SERVICES TO RUN



0001 SUN TO 0800 SUN

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

2300 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

0025 Mon

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Up Airport

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Heathrow Airport Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Ruscombe

Windsor and Eton 
Central

West Ealing Jn

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2026/4131433

P2026/4130398

P2026/4130371

P2026/4130358

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS 
IN / OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103

GW103
GW180

GW103
GW184

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

07/06/26

08/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2026/4131509 TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131558 TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



0800 TO 1030 SUN

BASINGSTOKE / NEWBURY SERVICES TO US 
READING FEEDERS AND RELIEF LINE 
PLATFORMS.



WORK DETAILS = MAINTENANCE READING 
STATION AREA. EXTENDED OPPORTUNITY

GW103
GW220
GW225
GW500
SW125

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

07/06/26

07/06/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2026/4130293

P2026/4131630

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW190
GW500
SW125

GW103

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

06/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 2

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Up Relief

Platforms 3 to 6

Platform 1

Up Through

Up Filton Main

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single/Down and 
Up 
Avonmouth/Down 
and Up Main
Down and Up 
Bristol

Down Filton Main

Middle Siding

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platform 13

Down and Up 
Main

West Carriage 
Line

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Stoke Gifford Jn 
No.1

North Somerset Jn

Filton West Jn No.2

Bristol Temple 
Meads

St. Andrews Jn LC 
and SB

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol Temple 
Meads

Parson Street

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol Temple 
Meads

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

P2026/4149963 TIMES NOT TO BE REDUCED.  

NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  

NO ACCESS BETWEEN BRISTOL TEMPLE MEADS 
AND STOKE GIFFORD DEPOT.  

AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT.

NO ALL LINE BLOCK AT BTM AVAILABLE.  



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MUST NOT BE STABLED OR OUTBERTHED
ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE 
WHEN IT FORMS PART OF BTM MAINTENANCE 
STRATEGY POSSESSION.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUTBERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


WORK = Filton Bank W2024/10856429

1m 6ch and 112m 30ch  

Maintenance

GW105
GW450
GW451
GW454
GW528
GW530
GW540

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0710 Sun

0710 Sun

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Down/Up Avoider

Down Filton Main

High Level Sidings

Kingsland Road 
Sidings

Middle Spur

West Carriage 
Washer Siding

Up Relief

Down Filton Main

St. Philips Marsh

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol East Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.1

Bristol East Jn

Kingsland Road 
Sidings GF

Bristol Temple 
Meads

Bristol West Jn

Bedminster

Stoke Gifford Jn 
No.1

P2026/4149963 07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151400 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

08/06/26

08/06/26

08/06/26

08/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

14/06/26

14/06/26

14/06/26

14/06/26

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Down and Up 
Bristol

Patchway Chord

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Patchway Jn No.2

Filton West Jn No.1

Pilning

Pilning

Filton Jn No.2

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

P2026/4209025 AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA LYDNEY AND REPLACEMENT ROAD 
TRANSPORT. 



SOME SERVICES AMENDED ON THE SEVERN 
BEACH BRANCH BETWEEN 0010 SAT 23 MAY 
AND 0500 TUE 26 MAY IN CONNECTION WITH 
DIVERTED FREIGHT SERVICES 



BETWEEN 0010 SAT 23 MAY and 0500 TUE 16/05 
AND 1600 SAT 30/05 TO 1600 SUN 31/05 NO 
SERVICES TO RUN BETWEEN SINGLE LINE JN 
AND FILTON JN (FILTON CHORD). NO SERVICES 
TO RUN BETWEEN STOKE GIFFORD JN NO2 AND
SINGLE LINE JN (AFR/PAC). 



BETWEEN 0500 TUE 26/05 AND 1600 SAT 30/05 
ALL FREIGHT MOVEMENTS TO / FROM 
AVONMOUTH TO TAKE PLACE OVER THE AFR 
(GW4501). 



BETWEEN 0010 SAT 23/05 and 0500 TUE 26/05 
AND 1600 SAT 30/05 TO 1600 SUN 31/05 FREIGHT
SERVICES TO RUN VIA CLIFTON DOWN ONLY 



Work content:Patchway Tunnel - 52200712A 

BSW 6m 56ch - 7m 60ch 

Track Renewal - Core 

All Lines: 4 weeks 

Filton - Patchway Up - 52200326 

BSW 4m 68ch - 5m 49ch 

Track Renewal - Core 

All Lines: 2 weeks 

Filton West Chord 

FWC TBC 

Track Renewal - Core 

Single Line: 3 days

GW450
GW4501
GW451
GW540
GW5401
GW600
GW900

06/06/26

06/06/26

06/06/26

06/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0020 Mon

0020 Mon

0020 Mon

0035 Sat

0035 Sat

2235 Sun

0130 Sat

22/05/26

22/05/26

22/05/26

22/05/26

22/05/26

26/05/26

26/05/26

26/05/26

26/05/26

16/06/26

16/06/26

16/06/26

08/06/26

08/06/26

10/06/26

08/06/26

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0455 Mon

0455 Mon

0610 Wed

0355 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bristol

Patchway Chord

Down Pilning Loop

Up Pilning Loop

Up Tunnel Loop

Down and Up 
Tunnel

Filton Chord

Down and Up 
Bristol

Patchway Chord

Single

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Up Tunnel Loop

Loop

Up

Down Main

Single

Down Main

Up Main

Patchway Jn No.2

Filton West Jn No.1

Pilning

Severn Tunnel 
Junction Station

Pilning

Charlton Tunnel 
East

Filton Jn No.1

Patchway Jn No.1

Filton West Jn No.2

Ableton Lane

Severn Tunnel 
Junction

Severn Tunnel 
Junction Station

Radyr

Radyr Jn

Pembroke Dock

Llandudno Jn

Filton Jn No.2

Patchway Jn No.1

Pilning

Severn Tunnel

Stoke Gifford Jn 
No.2

Filton Jn No.2

Filton West Jn 
No.1

Stoke Gifford Jn 
No.2

Pilning

Severn Tunnel

Radyr

Tenby

Saltney Jn

P2026/4164974

P2026/4119293

P2026/4164737

P2026/4119366

P2026/4151714

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA LYDNEY AND REPLACEMENT ROAD 
TRANSPORT.



BETWEEN 0001 SAT 23/05 and 0500 TUE 26/05 NO
SERVICES TO RUN BETWEEN SINGLE LINE JN 
AND FILTON JN (FILTON CHORD). NO SERVICES 
TO RUN BETWEEN STOKE GIFFORD JN NO2 AND
SINGLE LINE JN (AFR/PAC).



Work content:Patchway Tunnel - 52200712A

BSW 6m 56ch - 7m 60ch

Track Renewal - Core

All Lines: 4 weeks 

Filton - Patchway Up - 52200326

BSW 4m 68ch - 5m 49ch

Track Renewal - Core

All Lines: 2 weeks 

Filton West Chord

FWC TBC

Track Renewal - Core

 Single Line: 3 days

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA LYDNEY AND REPLACEMENT ROAD 
TRANSPORT.



Work content: Drainage, structures and Maintenance. 
Potential Tamping at Ableton Lane.

Platform 1 Is Open For City Line Services



Radyr Loop is inclusive of possession.

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
TENBY AND PEMBROKE DOCK. 



Work content: Pembroke Tunnel portal work.
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT.

FREIGHT TRAFFIC UNABLE TO OPERATE. 

work content: structures at Rhyl Vale St and Upper 
Works Underbridge.

GW540
GW5401
GW600
GW700

GW600
GW700
GW900

GW830

GW950

NW3001

3m45ch and 6m46ch

C11 Rerail Resleeper 
Reballast - Trax

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

23/05/26

23/05/26

23/05/26

23/05/26

18/05/26

18/05/26

18/05/26

06/06/26

06/06/26

07/06/26

06/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11285186

Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

11Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

P2026/4128711 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW178
XR001

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

P2026/4128711 14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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EAS_V2_2627

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2026/4131300 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

GW103
GW178

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0130 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Heathrow Airport Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2026/4128940 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



0130 SUNDAY TO 0740 SUNDAY

NO ROUTE FOR DOWN TRAINS



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

0025 Mon

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

15/06/26

15/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Single

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Kennet Bridge Jn

Windsor and Eton 
Central

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Dolphin Jn

Slough

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

P2026/4131347

P2026/4130828

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

GW103
GW184

GW103
GW185

14/06/26

15/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4130835 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

14/06/26

14/06/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2026/4131389

P2026/4128756

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW500
SW125

GW103

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

13/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0155 Sun

0155 Sun

0155 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0745 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Platform 2

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Down and Up 
Filton Relief/Down
and Up Bristol
Up Main and Up 
Relief

Filton Chord

Single

Barton Hill Head 
Shunt

High Level Sidings

Barton Hill Sidings

Middle Siding

Middle Spur

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platforms 9/10

Platforms 11/12

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Patchway Jn No.1

Bristol Temple 
Meads

Filton West Jn No.2

Montpelier Tunnel 
West

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Filton Jn No.2

Narroways Hill Jn

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

P2026/4149678 2345 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2345 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE 
RE-PLATFORMED USING PLATFORMS 9, 10, 11, 
12, 13 AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS.



ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/10860575 

Plt 1 to 8: 8hrs

GW105
GW450
GW451
GW454
GW528
GW530
GW540

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Platform 13

Platform 15

West Carriage 
Line

Down Bristol Loop
and Up Bristol 
Loop
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Down/Up Avoider

Down and Up 
Filton Main

Kingsland Road 
Sidings

West Carriage 
Washer Siding

Up Filton Main

Up Main and Up 
Relief

Bedminster

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

Bedminster

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.2

North Somerset 
Jn

Bristol West Jn

Bristol Temple 
Meads

Bristol West Jn

P2026/4149678

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151269 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

15/06/26

15/06/26

15/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sun

0001 Sun

0001 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Bristol

Patchway Chord

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Patchway Jn No.2

Filton West Jn No.1

Pilning

Pilning

Basingstoke

Basingstoke

Basingstoke

Filton Jn No.2

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

Basingstoke

Southcote Jn

Basingstoke

P2026/4209025

P2026/4159173

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA LYDNEY AND REPLACEMENT ROAD 
TRANSPORT. 



SOME SERVICES AMENDED ON THE SEVERN 
BEACH BRANCH BETWEEN 0010 SAT 23 MAY 
AND 0500 TUE 26 MAY IN CONNECTION WITH 
DIVERTED FREIGHT SERVICES 



BETWEEN 0010 SAT 23 MAY and 0500 TUE 16/05 
AND 1600 SAT 30/05 TO 1600 SUN 31/05 NO 
SERVICES TO RUN BETWEEN SINGLE LINE JN 
AND FILTON JN (FILTON CHORD). NO SERVICES 
TO RUN BETWEEN STOKE GIFFORD JN NO2 AND
SINGLE LINE JN (AFR/PAC). 



BETWEEN 0500 TUE 26/05 AND 1600 SAT 30/05 
ALL FREIGHT MOVEMENTS TO / FROM 
AVONMOUTH TO TAKE PLACE OVER THE AFR 
(GW4501). 



BETWEEN 0010 SAT 23/05 and 0500 TUE 26/05 
AND 1600 SAT 30/05 TO 1600 SUN 31/05 FREIGHT
SERVICES TO RUN VIA CLIFTON DOWN ONLY 



Work content:Patchway Tunnel - 52200712A 

BSW 6m 56ch - 7m 60ch 

Track Renewal - Core 

All Lines: 4 weeks 

Filton - Patchway Up - 52200326 

BSW 4m 68ch - 5m 49ch 

Track Renewal - Core 

All Lines: 2 weeks 

Filton West Chord 

FWC TBC 

Track Renewal - Core 

Single Line: 3 days
GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED.



TRACK RENEWALS 44600218 BRAMLEY TO 
BASINGSTOKE SIX WEEK FOLLOW UP

GW450
GW4501
GW451
GW540
GW5401
GW600
GW900

GW500
SW105
SW125

06/06/26

06/06/26

06/06/26

06/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0020 Mon

0020 Mon

0020 Mon

0035 Sat

0035 Sat

2200 Sun

2200 Sun

22/05/26

22/05/26

22/05/26

22/05/26

22/05/26

26/05/26

26/05/26

26/05/26

26/05/26

16/06/26

16/06/26

16/06/26

15/06/26

15/06/26

15/06/26

15/06/26

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0455 Mon

0455 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
Bristol

Patchway Chord

Down Pilning Loop

Up Pilning Loop

Up Tunnel Loop

Down and Up 
Tunnel

Filton Chord

Down and Up 
Bristol

Patchway Chord

Single

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Up Tunnel Loop

Loop

Up

Down Main

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Patchway Jn No.2

Filton West Jn No.1

Pilning

Severn Tunnel 
Junction Station

Pilning

Charlton Tunnel 
East

Filton Jn No.1

Patchway Jn No.1

Filton West Jn No.2

Ableton Lane

Severn Tunnel 
Junction

Severn Tunnel 
Junction Station

Radyr

Radyr Jn

Gaer Jn

Newport (Wales)

Filton Jn No.2

Patchway Jn No.1

Pilning

Severn Tunnel

Stoke Gifford Jn 
No.2

Filton Jn No.2

Filton West Jn 
No.1

Stoke Gifford Jn 
No.2

Pilning

Severn Tunnel

Radyr

Maindee East Jn

Newport (Wales)

P2026/4164974

P2026/4119293

P2026/4164747

P2026/4051678

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA LYDNEY AND REPLACEMENT ROAD 
TRANSPORT.



BETWEEN 0001 SAT 23/05 and 0500 TUE 26/05 NO
SERVICES TO RUN BETWEEN SINGLE LINE JN 
AND FILTON JN (FILTON CHORD). NO SERVICES 
TO RUN BETWEEN STOKE GIFFORD JN NO2 AND
SINGLE LINE JN (AFR/PAC).



Work content:Patchway Tunnel - 52200712A

BSW 6m 56ch - 7m 60ch

Track Renewal - Core

All Lines: 4 weeks 

Filton - Patchway Up - 52200326

BSW 4m 68ch - 5m 49ch

Track Renewal - Core

All Lines: 2 weeks 

Filton West Chord

FWC TBC

Track Renewal - Core

 Single Line: 3 days

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA LYDNEY AND REPLACEMENT ROAD 
TRANSPORT.



Work content: Drainage, structures and Maintenance. 
Potential Tamping at Ableton Lane.

Platform 1 Is Open For City Line Services



Radyr Loop is inclusive of possession.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW540
GW5401
GW600
GW700

GW600
GW700
GW900

GW830

GW900

3m45ch and 6m46ch

C11 Rerail Resleeper 
Reballast - Trax

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

23/05/26

23/05/26

23/05/26

23/05/26

18/05/26

18/05/26

18/05/26

13/06/26

13/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11285281

Week 11  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sat
15/06/26
0355 Mon

PossessionDown Main

Up Main

Llandudno JnSaltney JnP2026/4151765 AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT. 

FREIGHT TRAFFIC UNABLE TO OPERATE. 

work content: structures at Rhyl Vale St and Upper 
Works Underbridge.

NW3001 13/06/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131824 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
 



Work Details = Maintenance

GW103
XR001

20/06/26

20/06/26

20/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

12Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140313 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 
3.

AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

P2026/4131846 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES. 



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM ACTON YARD AND WEST
EALING SIDINGS.



Work Details: London Old Oak Common HS2 Station 
Construction Works, Maintenance.

EA1310
GW103
GW130
GW174

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2026/4130709 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103
GW174

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2200 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0001 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0130 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Hanwell Down 
and Up Goods 
Loops
Goods Loops

Up Main

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Dolphin Jn

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Dolphin Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

Stockley Bridge Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

Stockley Bridge Jn

P2026/4132118 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

20/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0445 Sun

0800 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

21/06/26

22/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0700 Sun

0500 Mon

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Main

Down and Up 
Relief

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Dolphin Jn

Dolphin Jn

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Stockley Bridge Jn

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2026/4132118

P2026/4132185

P2026/4130652

TRAINS TO RUN OVER THE MAIN LINES.  

ELIZABETH LINE TO STABLE 2X UNITS AT 
READING.

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  

ELIZABETH LINE TO STABLE 1X UNIT AT 
READING.

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

GW103
GW185

GW103
GW185

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

P2026/4132258

P2026/4130267

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN 
CARE DEPOT VIA ENTRANCES C & E UNTIL 0235 
SUN, AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN 
CARE DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

GW103
GW220

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0900 Sun

0900 Sun

0900 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

0045 Mon

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

1700 Sun

1700 Sun

1700 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0045 Mon

0305 Mon

0305 Mon

BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Greenford 
Branch/Single

Greenford East 
Curve

Down and Up 
Wycombe

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up 
Kew

Down North 
London/Down/Do
wn Richmond
Down/Down 
Richmond

Up Richmond/Up

Greenford West Jn

Greenford East Jn

Greenford West Jn

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Gunnersbury Jn

Acton Wells Jn

Drayton Green

Greenford South 
Jn

Park Royal (inc.)

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Gunnersbury Jn

P2026/4156921

P2026/4148644

NO SERVICES TO OPERATE OVER THESE LINES

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

GW110
GW174
MD705

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151401 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

1800 Sat

1800 Sat

0200 Sun

1500 Sun

1600 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0700 Sun

0700 Sun

1500 Sun

1600 Sun

2200 Sun

Possession

Possession

Possession

Possession

Possession

Filton Chord

Down and Up 
Bristol/Down and 
Up Filton Relief
Down and Up 
Filton Main

Up Filton Main

Down Filton Relief

Up Filton 
Main/Platform 2

Charlton Tunnel 
East

Filton Abbey Wood

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.1

Horfield Jn

Filton Jn No.2

Patchway Jn No.1

Horfield Jn

Horfield Jn

Filton Jn No.1

P2026/4167924 BETWEEN 1800 SAT AND 0200 SUN SERVICES TO
RUN VIA FILTON MAIN LINES.



BETWEEN 0200 SUN AND 0700 SUN NO 
SERVICES TO RUN



BETWEEN 0700 SUN AND 1500 SUN SERVICES 
TO RUN VIA FILTON RELIEF LINES AND 
REVERSE AT PATHCHWAY WHERE REQUIRED 
TO ACCESS BRISTOL PARKWAY/STOKE GIFFORD


BETWEEN 1500 SUN AND 2200 SUN DOWN 
SERVICES TO RUN VIA DOWN FILTON MAIN LINE 
AND UP SERVICES TO RUN ON UP FILTON 
RELIEF LINE USING PATHCWAY TO REVESE 
TOACCESS BRISTOL PARKWAY AND STOKE 
GIFFORD AS REQUIRED



NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  TIMES NOT TO BE 
REDUCED. 



NO ACCESS TO/FROM STOKE GIFFORD DEPOT 
FROM STOKE GIFFORD JCN DIRECTION. 
AMENDED ECS WORKING. 4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT THEREFORE NO ALL LINE BLOCK 
AVAILABLE.



WORK = 

Filton Jn No1 S&C tamping

GW401
GW430
GW440
GW450
GW4501
GW451
GW540
GW5401
GW600

20/06/26

20/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1030 Sun

0805 Sun

0805 Sun

0805 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Newbury Loop

Platforms 2 & 3

Down Newbury 
Loop

Down and Up 
Westbury

Down Towney 
Loop

Theale Goods 
Loop

Tamper Sidings

Yard & Sidings

Down/Up 
Reception Line 1 
and 2 and Sidings

Down and Up 
Reading
Up and Down 
Westbury

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Newbury

Newbury

Newbury West

Towney LC (UWC)

Towney LC (UWC)

Newbury

Newbury 
Racecourse

Theale

Southcote Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Theale (inc.)

Newbury

Newbury 
Racecourse

Theale

Southcote Jn

Basingstoke

Southcote Jn

Basingstoke

Basingstoke

Southcote Jn

Basingstoke

P2026/4163579

P2026/4129721

P2026/4159271

P2026/4162646

SERVICES TO DIVERT VIA DIDCOT AND 
SWINDON



WORK DETAILS: PLTR Theale - Wigmore Lane

51200112 

BHL: 41m 06ch - 42m 05ch 

All Lines: 50 hours

WEST OF ENGLAND SERVICES TO RUN VIA 
DIDCOT / SWINDON

RAIL REPLACEMENT SERVICES REQUIRED FOR 
NEWBURY / BEDWYN / BASINGSTOKE SERVICES
XC SERVICES TO DIVERT VIA GUILDFORD



WORK DETAILS: MAINTENANACE EXTENDED 
OPPORTUNITY SOUTHCOTE JN
GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED.



TRACK RENEWALS 44600218 BRAMLEY TO 
BASINGSTOKE SIX WEEK FOLLOW UP

TRACK MAINTENANCE: B11A

BRIDGE EXAMINATIONS: ALFREYS 
RD/MORTIMER RD

GW500

GW500
SW125

GW500
SW105
SW125

GW500
SW125

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0700 Sun

0055 Sat

0055 Sat

0055 Sat

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2355 Sun

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

31/08/26

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Bristol

Patchway Chord

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Up Tunnel

Down Tunnel

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Up Tunnel Loop

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Down & Up Mains

Patchway Jn No.2

Filton West Jn No.1

Pilning

Pilning

Patchway

Ableton Lane

Severn Tunnel 
Junction

Severn Tunnel 
Junction Station

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Croes Newydd 
North Fork LC

Filton Jn No.2

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

Pilning

Pilning

Severn Tunnel

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Crewe Jn

P2026/4165138

P2026/4119378

P2026/4129752

P2026/4155240

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA LYDNEY AND REPLACEMENT ROAD 
TRANSPORT.



Work content:

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA LYDNEY AND REPLACEMENT ROAD 
TRANSPORT.



Work content: Follow up work - (Drainage & 
structures)and Maintenance.

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT AND 
DIVERSIONS VIA NANTWICH.

TRAINS CAN USE DOWN LOOP AT CROES 
NEWYDD TO RUN ROUND / REVERSE AND TO 
REVERSE / RUN ROUND TO GET TO BIDSTON 
LINE OR WREXHAM SIDINGS LINES



Work Content: Drainage at Babbinswood area.

GW540
GW5401
GW600
GW700

GW600
GW700
GW900

GW730
GW740

GW731
NW3005

20/06/26

20/06/26

20/06/26

20/06/26

21/06/26

20/06/26

20/06/26

20/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Sat

0115 Sat

2200 Sun

2200 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0425 Mon

0425 Mon

0550 Mon

0550 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Goods Loop

Down

Up

Down Main

Up Main

Down & Up Loop

Caerphilly Bay 
Platform

Single

Single

All Lines

All Lines

Down and Up 
Llandaf

All Lines

Crewe Bank

Gresty Lane

Maindee West Jn

Maindee East Jn

Caerphilly

Heath Jn

Ystrad Mynach 
South Jn

Cardiff East Jn

Cardiff Bay

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Crewe Bank

Crewe Jn

Llanwern West 
Junction

Maindee North Jn

Caerphilly

Coryton

Cwmbargoed

Queen St North 
Jn (Cardiff)

Queen St South 
Jn (Cardiff)

Radyr Jn

Rhymney

P2026/4119580

P2026/4150981

P2026/4168277

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA WREXHAM AND REPLACEMENT ROAD 
TRANSPORT.

FREIGHTLINER TO DIVERT VIA TELFORD. 

Work content: WDW Track renewals.

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE 
WEST JN WHEN THE HEREFORD LINE IS NOT 
UNDER POSSESSION.

Work content: Maintenance

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
RHYMNEY AND CARDIFF CENTRAL.



TICKET ACCEPTANCE ON CARDIFF BAY.



VALLEY SERVICE VIA CITY LINES TO CARDIFF 
CENTRAL.



UNITS CAN STABLE AT DMU PRIOR TO 
POSSESSION START.

GW735

GW740
GW900

GW810
GW820
GW828
GW830
GW839

20/06/26

20/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down Line and Up
Line

Platform 1A

Down and Up 
Barry

Platform 6

Down Barry Relief

Up Barry Relief

Single

Barry Island

Bridgend

Bridgend

Barry Jn

Cardiff Central

Radyr Branch Jn

Penarth

Barry

Barry Jn

Bridgend

Cardiff Central

Cardiff West Jn 
(inc.)

Cogan Jn

P2026/4150977 AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
CARDIFF CENTRAL AND PENARTH, BARRY AND 
BRIDGEND VIA THE VALE OF GLAMORGAN LINE. 
NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR 
DEPART VIA LECKWITH ROAD GF AND SHUNT 
VIA CARDIFF EAST ON GW900/SWM2 INTO 
PLATFORM 4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.



Work content: Maintenance

GW830
GW840
GW864
GW870
GW900

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131635 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

13Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140314 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 
3.

AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

28/06/26

28/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

P2026/4131673 THROUGHOUT:

TRAINS TO RUN OVER THE MAIN LINES.



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance

EA1310
GW103
GW130
GW174
GW180

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2026/4131321 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued



Page         184 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2026/4131693 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2200 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

0600 Sun

0800 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

29/06/26

0005 Sun

0800 Sun

0145 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0600 Sun

0600 Sun

0700 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Slough Goods 
Loop

Up Main

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Up Main

Down and Up 
Relief

Dolphin Jn

Farnham Road

Dolphin Jn

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Dolphin Jn

Dolphin Jn

Stockley Bridge Jn

Slough West

Stockley Bridge Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge Jn

Stockley Bridge Jn

Stockley Bridge Jn

P2026/4131747 TRAINS TO RUN OVER THE MAIN LINES.  



ECS MOVEMENTS BETWEEN MAIDENHEAD CS 
AND READING TO SHUNT AT MAIDENHEAD 
EAST.



NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE. 



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

GW103
GW182
GW184

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued



Page         186 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Tilehurst East

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131775 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2026/4131775

P2026/4131378 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

29/06/26

29/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued

Continued



Page         188 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151270 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0835 Sun

0835 Sun

0835 Sun

0835 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

29/06/26

28/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0500 Mon

0835 Sun

0835 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Down Oxford

Up Oxford Relief

Up Oxford

Down Oxford 
Relief
Oxford Bay 
Approach

Down and Up 
Oxford/Cherwell 
Valley
Down Oxford 
Turnback Line

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Oxford North Jn

Oxford Station North
Jn

Tackley

Oxford North Jn

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

Oxford

Oxford Station 
North Jn

P2026/4168219 2255 SAT to 0835 SUN

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



0835 SUN to 0500 MON 

CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.

SERVICES FROM THE SOUTH TO 
TERMINATE/START FROM PLATFORM 3 & 4 AT 
OXFORD STATION



NO THROUGH SERVICES TO OPERATE 



Work Details = Oxford Station North Jn S&C tamping 
(29hrs)AND BLETCHINGTON TRACK RENEWAL

GW200
GW260
GW277
GW310
MD401
MD736

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0835 Sun
29/06/26
0500 Mon

Sidings 
Possession

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

OxfordOxfordP2026/4168219 28/06/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Avonmouth 
Single/Down and 
Up Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Down Yard

IEP Depot Sidings

Stoke Gifford Spur

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor West

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford East Jn

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

Bristol Parkway

Chipping Sodbury

P2026/4149922 NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  TIMES NOT TO BE 
REDUCED.



NO ACCESS TO/FROM STOKE GIFFORD DEPOT 
FROM STOKE GIFFORD JCN DIRECTION. 
AMENDED ECS WORKING. 



4 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE AT TEMPLE MEADS.



WORK = Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance W2024/10858201

GW401
GW430
GW440
GW450
GW4501
GW451
GW540
GW5401
GW600
GW900

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0045 Sun

0045 Sun

0045 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0820 Sun

0820 Sun

0820 Sun

0720 Sun

0720 Sun

0720 Sun

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Chipping Sodbury 
Sidings

Stoke Gifford 
Siding

All Lines

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Tunnel

Chipping Sodbury

Stoke Gifford West 
Jn

Hullavington

Patchway Jn No.2

Pilning

Ableton Lane

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

P2026/4149922 27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2200 Sat

2200 Sat

0150 Sun

0150 Sun

1200 Sun

1300 Sun

1400 Sun

2100 Sun

2200 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

29/06/26

29/06/26

29/06/26

0150 Sun

0150 Sun

1200 Sun

0700 Sun

1300 Sun

1400 Sun

2100 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Filton Relief

Up Filton Main

Down and Up 
Filton Main

Down and Up 
Filton Reliefs

Up Filton Main

Down Filton Relief

Down and Up 
Filton Reliefs

Down Filton Relief

Up Filton Main

Narroways Hill Jn

Filton Abbey Wood

Narroways Hill Jn

Narroways Hill Jn

Filton Abbey Wood

Narroways Hill Jn

Narroways Hill Jn

Narroways Hill Jn

Filton Abbey Wood

Filton Abbey 
Wood

Narroways Hill Jn

Filton Abbey 
Wood

Filton Abbey 
Wood

Narroways Hill Jn

Filton Abbey 
Wood

Filton Abbey 
Wood

Filton Abbey 
Wood

Narroways Hill Jn

P2026/4169386 BETWEEN 2200 SAT AND 0150 MON UP 
SERVICES TO RUN VIA THE UP FILTON RELIEF 
LINE AND REVESE AT PATCHWAY TO ACCESS 
BRISTOL PARKWAY AND STOKE GIFFORD AS 
REQUIRED. ALL DOWN SERVICES TO RUN VIA 
DOWN FILTON MAIN LINE.



BETWEEN 0150 SUN AND 0700 SUN NO 
SERVICES TO RUN



BETWEEN 0700 SUN AND 1200 SUN SERVICES 
TO RUN VIA FILTON RELIEFS AND REVERSE AT 
PATCHWAY TO ACCESS BRISTOL PARKWAY AND
STOKE GIFFORD AS REQUIRED



BETWEEN 1400 SUN AND 2100 SERVICES TO 
RUN VIA FILTON MAINS AND REVERSE AT 
BRISTOL PARKWAY AS REQUIRED



BETWEEN 2200 SUN AND 0500 MON UP 
SERVICES TO RUN VIA THE UP FILTON RELIEF 
LINE AND REVESE AT PATCHWAY TO ACCESS 
BRISTOL PARKWAY AND STOKE GIFFORD AS 
REQUIRED. ALL DOWN SERVICES TO RUN VIA 
DOWN FILTON MAIN LINE.



ACCESS TO SEVRERN BEACH VIA 
NARROWWAYS JN IS AVAILABLE AT ALL TIMES



BUS REPLACEMENT SERVICES BETWEEN 
FILTON ABBEY WOOD AND STAPLETON ROAD 
AND LAWRENCE HILL AND BRISTOL 
TEMPLEMEADS.



SERVICES TO WALES TO DIVERT VIA LYDNEY AS
REQUIRED.



Work = Horfield Road and Filton South Jn S&C 
tamping (30 hrs)

GW450 27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sun

0001 Sun

0001 Sun

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

28/06/26

28/06/26

28/06/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Newbury Loop

Platforms 2 & 3

Down Newbury 
Loop

Down and Up 
Westbury

Down Towney 
Loop

Theale Goods 
Loop

Tamper Sidings

Yard & Sidings

Down/Up 
Reception Line 1 
and 2 and Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Newbury

Newbury

Newbury West

Towney LC (UWC)

Towney LC (UWC)

Newbury

Newbury 
Racecourse

Theale

Basingstoke

Basingstoke

Basingstoke

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Theale (inc.)

Newbury

Newbury 
Racecourse

Theale

Basingstoke

Southcote Jn

Basingstoke

P2026/4163548

P2026/4159414

SERVICES TO DIVERT VIA DIDCOT AND 
SWINDON



WORK DETAILS: PLTR Theale - Wigmore Lane

51200112 

BHL: 41m 06ch - 42m 05ch 

All Lines: 50 hours

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED.



TRACK RENEWALS 44600218 BRAMLEY TO 
BASINGSTOKE TOC

GW500

GW500
SW105
SW125

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf Siding

Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

P2026/4163627 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

05/07/26

05/07/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0910 Sun

0910 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Trowbridge 
Sidings

Spur

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Single/DM/Single/
Dn Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Hawkeridge Jn

Westbury South Jn

Castle Cary Jn

Castle Cary

Parsonage Farm LC
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Westbury South 
Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2026/4163627

P2026/4149955

P2026/4161251

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

TRACK MAINTENANCE: Y05

GW500
GW570
GW580
SW175

GW500
SW175
SW178

05/07/26

05/07/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Up

Down Reading

Down Slow/Down 
Southampton

Up Branch Sidings
(North Yard)

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Passenger 
Loop

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Warminster

Up Warminster

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Basingstoke

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Steventon (Hants)

Basingstoke

Basingstoke

Salisbury

Wilton South

Wilton Jn

Salisbury

Wilton Jn

Basingstoke

Basingstoke

Hook

Southcote Jn

Hook

Basingstoke

Basingstoke

Salisbury

Wilton Jn

Salisbury

Wilton Jn

P2026/4161236

P2026/4161212

SWR: 1B01 TO RUN ON THE DOWN SLOW/DOWN 
MAIN BETWEEN HOOK AND STEVENTON



TRACK MAINTENANCE: B01b

PLATFORM 2 TO BE KEPT CLEAR.



SWR: ON SATURDAY NIGHT, 1L79 TO 
TERMINATE AT ANDOVER AND RUN ECS TO 
BASINGSTOKE. ON SUNDAY, 1L18 TO START AT 
ANDOVER.



TRACK MAINTENANCE: S02

GW500
SW105
SW115
SW125

GW5001
SW115
SW170

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2355 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

1400 Sat

1400 Sat

2200 Sun

2200 Sun

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

31/08/26

29/06/26

29/06/26

29/06/26

29/06/26

20/07/26

20/07/26

29/06/26

29/06/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0515 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Down & Up Mains

Down and Up 
Main

Down and Up 
Miskin Loops

UPL

Down Passenger 
Loop

Single

Single

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Croes Newydd 
North Fork LC

Bridgend Barry Jn

Miskin

Coychurch Footpath 
LC

Tremains DPL

Cwmgwrach

Onllwyn GF

Gaer Jn

Newport (Wales)

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Crewe Jn

Leckwith Loop 
North Jn

Miskin

Pencoed

Tremains DPL

Jersey Marine Jn 
South

Neath and Brecon
Jn

Maindee East Jn

Newport (Wales)

P2026/4129731

P2026/4155240

P2026/4119373

P2026/4119663

P2026/4051658

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT AND 
DIVERSIONS VIA NANTWICH.

TRAINS CAN USE DOWN LOOP AT CROES 
NEWYDD TO RUN ROUND / REVERSE AND TO 
REVERSE / RUN ROUND TO GET TO BIDSTON 
LINE OR WREXHAM SIDINGS LINES



Work Content: Drainage at Babbinswood area.
AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE BRY/VOG AND REPLACEMENT ROAD 
TRANSPORT FOR INTERMEDIATE STATIONS.



Work content: PLTR Llansdown

NO ACCESS TO ONLLLWYN OR CWMGWRACH. 

Work Content: Structures.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW730
GW740

GW731
NW3005

GW850
GW900

GW892

GW900

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

16/08/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2026/4131440 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

14Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

06/07/26

06/07/26

06/07/26

06/07/26

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2026/4130406 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103 06/07/26

06/07/26

06/07/26

06/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

West Ealing

P2026/4131484 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0001 SUN TO 0800 SUN

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

2300 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

0025 Mon

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Up Airport

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Heathrow Airport Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Ruscombe

Windsor and Eton 
Central

West Ealing Jn

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2026/4131484

P2026/4130399

P2026/4130372

P2026/4130359

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS 
IN / OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103

GW103
GW180

GW103
GW184

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

05/07/26

06/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2026/4131510 TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131490 TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Didcot Goods 
Loop

Didcot Relief 
Line/Up Relief

Down and Up 
Main

Down and Up 
Didcot West Curve

Down Steventon 
Goods Loop

Down and Up 
Relief

Milton Siding

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Foxhall Jn

Steventon

Uffington (inc.)

Didcot West Curve 
Jn

Steventon

Challow

Milton

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

Milton

P2026/4130309

P2026/4131677

P2026/4151772

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work W/10793168

GW103
GW190
GW500
SW125

GW103

GW103
GW250

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

04/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sat

0045 Sat

0045 Sat

0045 Sat

04/07/26

04/07/26

04/07/26

04/07/26

0610 Sat

0610 Sat

0610 Sat

0610 Sat

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Steventon 
Goods Loop

Up Relief/Relief

Down and Up 
Relief

Uffington

Steventon

Foxhall Jn

Challow

Foxhall Jn

Milton

Steventon

Wantage Road

P2026/4151741 FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work W/10717346

GW103
GW105

04/07/26

04/07/26

04/07/26

04/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Transfer Sidings

Highworth Branch 
Siding

Up Swindon 
Reception

Hawkesworth 
Steel Terminal

Cocklebury 
Sidings

Down Refuge 
Siding

Down Swindon 
Neck

Cocklebury 
Through Siding

Stratton Green

Swindon East

Swindon Jn

Swindon

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Wootton Bassett Jn

Swindon Down Yard
GF

Highworth Jn

Highworth Jn

Swindon

Swindon East

Highworth Jn

Swindon East

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth GF

Highworth Jn

Swindon East

Highworth Jn

Swindon

P2026/4151833 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.

GW105
GW470
GW480
GW600

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2355 Sun

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

06/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

0505 Mon

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Loco and Tamper 
sidings

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Up Swindon 
Reception

Hawksworth Steel 
Terminal Siding

Cocklebury 
Sidings

Down Refuge 
Siding

Loco and Tamper 
sidings

Cocklebury 
Through Siding

Swindon

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon

Swindon West

Rodbourne Jn

Swindon East

Chippenham

Wootton Bassett 
West

Wootton Bassett Jn

Swindon

Hawksworth Steel 
Terminal

Highworth Jn

Highworth Jn

Swindon

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington (inc.)

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

Swindon East

Highworth Jn

Swindon

Swindon East

P2026/4151833

P2026/4151761 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



Work Details = Maintenance Work W/10843779

GW105
GW480
GW600

05/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0155 Sun

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Filton Main

Down Main

Up Main

Platforms 9-15

Down Through

Kingsland Road 
Sidings

East Depot Goods
Loop/East Depot 
Spur 1
Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Bristol Loop

Down and Up 
Main

Single

Down and Up 
Filton Main
Down and Up 
Filton Relief
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Up Relief

Down/Up Avoider

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

North Somerset Jn

Parson Street

Montpelier Tunnel 
West

Bristol Temple 
Meads

St. Philips Marsh

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Keynsham (inc.)

Narroways Hill Jn

Narroways Hill Jn 
(inc.)

North Somerset 
Jn

Parson Street

St. Philips Marsh

P2026/4152377 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 1-8.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS. 

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/10845417

Plt 9 to 15: 8hrs

GW105
GW450
GW454
GW528
GW530

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0645 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

High Level Sidings

Barton Hill Head 
Shunt
Platform 2

Barton Hill Sidings

Pylle Hill Goods

Middle Siding

Middle Spur

West 
Bay/Dock/Parcels/
Fish Sidings
West Carriage 
Washer Siding

Down Filton Main

Down Main

Up Main

Up Goods Loop

Down and Up 
Main

Single lines and 
Platforms 1 and 2

Down Passenger 
Loop

Up Passenger 
Loop

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Highbridge and 
Burnham

Cogload Jn

Uphill Jn

Yatton West

Yatton East

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Highbridge West

Parson Street Jn

Worle Jn

Yatton East

Yatton West

P2026/4152377

P2026/4152408 ALL SERVICES TO RUN VIA WESTBURY AND 
CASTLE CARY.



WORK DETAILS = MAINTENANCE 
W2024/10899716

GW105
GW107
GW108

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0245 Sat

0245 Sat

0245 Sat

06/07/26

06/07/26

06/07/26

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

Possession

Possession

Possession

Down and Up 
Fast

Down and Up 
South West

Down and Up 
West London / 
Willesden Relief

North Wembley Jn

Acton Wells Jn

Willesden No.7 Jn

Camden Jn

Mitre Bridge Jn

North Pole Jn

P2026/4013032 TRAINS TO TRAVEL OVER SLOW LINES

GTR SOUTHERN SERVICES TO TERMINATE 
SHEPHERDS BUSH SATURDAY, WNR SUNDAY



Work Content : 

North Pole - West London Jn (West London Lines)

West London - Willesden No. 7 (U&D Reliefs)

PLTR: Willesden EMR

(LLG 0m 180ty - 0m 340y DM 160y C2

WLL 6m 294y - 6m 383y DM 89y C11)

EA1310
GW130
MD101
MD120
MD170
SO250

04/07/26

04/07/26

04/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151402 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

06/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Mon

0001 Mon

0001 Mon

10/07/26

10/07/26

10/07/26

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Sidings 
Possession

Chipping Sodbury 
Goods Loop

Down and Up 
Badminton and 
Loops
Chipping Sodbury 
Sidings

Chipping Sodbury

Westerleigh Jn

Chipping Sodbury

Chipping Sodbury

Wootton Bassett 
Jn

Chipping Sodbury

P2026/4163599 SERVICES TO DIVERT VIA CHIPPENHAM AND 
GLOUCESTER



ALL INTERMODAL TRAFFIC TO DIVERT 
CHIPPENHAM, BATH, FILTON BANK V.V AND 
BACK TO BOOKED.

GW401
GW430
GW440
GW600

06/07/26

06/07/26

06/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf Siding

Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

P2026/4163627 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

05/07/26

05/07/26

0910 Sun

0910 Sun

Sidings 
Possession

Sidings 
Possession

Down Trowbridge 
Sidings

Spur

Hawkeridge Jn

Westbury South JnWestbury South 
Jn

P2026/4163627 05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf Siding

Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

P2026/4163619 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

05/07/26

05/07/26

0910 Sun

0910 Sun

Sidings 
Possession

Sidings 
Possession

Down Trowbridge 
Sidings

Spur

Hawkeridge Jn

Westbury South JnWestbury South 
Jn

P2026/4163619 05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf Siding

Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4163585 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2330 Sat

2330 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

12/07/26

12/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0650 Sun

0650 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Gillingham Up 
Siding

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Gillingham (Dorset)

Gillingham (Dorset)

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Wilton Jn

Gillingham 
(Dorset)

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

P2026/4162279

P2026/4162287

5L66, 5L96 & 1L88 TO DIVERT VIA CASTLE CARY 
& WESTBURY 



TRACK MAINTENANCE: Y01/S08

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO 
BE KEPT CLEAR 

1L73 TO TERMINATE IN PLATFORM 6, ECS TO 
EAST CARRIAGE SIDINGS

5S99, 5Y73 WILL NOT RUN

2S75 TO TERMINATE AT ROMSEY

IL88 TO TERMINATE AT YEOVIL JN

1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE



TRACK MAINTENANCE: S03A



Maximum Mileage: 96m00ch RTJ1 / 82m35ch BAE1 
to 86m07ch BAE2 / 132m00ch SAL

GW5001
SW115

GW5001
SW115
SW150
SW170

11/07/26

11/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0050 Sat

0050 Sat

0110 Sat

0110 Sat

0115 Sat

0115 Sat

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

06/07/26

22/06/26

22/06/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0455 Mon

0455 Mon

0330 Mon

0330 Mon

0425 Mon

0425 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Relief

Down and Up 
Main

Down Pilning Loop

Up Pilning Loop

Down and Up 
Tunnel

Up Relief

Up Tunnel Loop

Cripple 
Sidings/Gator 
Garage Sidings

Down and Up

Up Goods Loop

Up

Down

Up Goods Loop

Down

Up

Magor

Magor

Ableton Lane

Ableton Lane Tunnel
East

Severn Tunnel 
Junction

Magor

Severn Tunnel West

Severn Tunnel 
Junction

Shelwick Jn

Woofferton SB

Maindee North Jn

Maindee North Jn

Crewe Bank

Gresty Lane

Caldicot

Caldicot LC

Pilning

Severn Tunnel 
Junction

Severn Tunnel 
Junction Station

Severn Tunnel 
Junction

Craven Arms

Woofferton UGL

Hereford

Hereford

Crewe Bank

Crewe Jn

P2026/4151889

P2026/4156048

P2026/4169164

P2026/4119580

NO BOOKED SERVICE POSSESION.



Work content:  Severn tunnel fire brigade exercise 
(Blue watch - Avon/Red watch - S Wales)

AMENDED TRAIN WORKING 

TRANSPORT FOR WALES: REPLACEMENT ROAD 
TRANSPORT BETWEEN SHREWSBURY/CRAVEN 
ARMS AND ABERGAVENNY/NEWPORT. TO BE 
READ IN CONJUNCTION WITH P4169164.   



Work Content: Stokeswood BAM, Felton Farm, 
Leominster and Corve Street - Amco and 
Maintenance.
AMENDED TRAIN WORKING. 

TRANSPORT FOR WALES: REPLACEMNET ROAD 
TRANSPORT BETWEEN SHREWSBURY/CRAVEN 
ARMS AND NEWPORT. TO BE READ IN 
CONJUNCTION WITH P4156048. 

FREIGHT TRAINS TO BE RETIMED OR DIVERTED.


work content: Pontrilas Geotech work and other Bam 
sites.
AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA WREXHAM AND REPLACEMENT ROAD 
TRANSPORT.



Work content: WDW Track renewals.

GW600
GW700
GW900

GW730

GW730

GW735

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

04/07/26

04/07/26

04/07/26

04/07/26

20/06/26

20/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sat

0035 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

1400 Sat

1400 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

06/07/26

06/07/26

05/07/26

05/07/26

05/07/26

05/07/26

20/07/26

20/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0455 Mon

0455 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon

0500 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Loop

Up

Down Main

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop
Single

Single

Down Swansea 
Main
Up Swansea Main

Avoiding Line

Carriage Washer 
Line

Down and Up 
Main

Platform 2

Platform 1

Sidings 6 7 8 And 
9

Radyr

Radyr Jn

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Cwmgwrach

Onllwyn GF

Swansea

Swansea Loop West
Jn

Swansea Loop East 
Jn

Landore East Jn

Swansea

Landore Depot

Radyr

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Jersey Marine Jn 
South

Neath and Brecon
Jn

Landore East Jn

Landore Jn

Skewen

Swansea

Landore Jn

P2026/4164817

P2026/4130096

P2026/4119663

P2026/4130095

Platform 1 Is Open For City Line Services



Radyr Loop is inclusive of possession.

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT. 

6B11 TO BE RETIMED.



work content: maintenance

NO ACCESS TO ONLLLWYN OR CWMGWRACH. 

Work Content: Structures.

AMENDED TRAIN WORKING WITH 
REPLACEMENT BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 3 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 3. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA 
AT 0930 TO FORM 1W55. 



work content: maintenance

GW830

GW877
GW900

GW892

GW900
GW9001

3m45ch and 6m46ch

C11 Rerail Resleeper 
Reballast - Trax

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

27/06/26

27/06/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11285523

Week 14  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131825 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
 



Work Details = Maintenance

GW103
XR001

11/07/26

11/07/26

11/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

15Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140333 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 
3.

AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0115 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

P2026/4135125 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES. 



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM ACTON YARD AND WEST
EALING SIDINGS.



Work Details: Maintenance. Extended Opportunity 
Acton West Jn

EA1310
GW103
GW130
GW174

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2026/4130710 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103
GW174

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Hanwell Down 
and Up Goods 
Loops
Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

P2026/4132119 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2026/4132186

P2026/4130700

TRAINS TO RUN OVER THE MAIN LINES.  

ELIZABETH LINE TO STABLE 2X UNITS AT 
READING.

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  

ELIZABETH LINE TO STABLE 1X UNIT AT 
READING.

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

GW103
GW185

GW103
GW185

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

13/07/26

13/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

P2026/4132194

P2026/4130268

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN 
CARE DEPOT VIA ENTRANCES C & E UNTIL 0235 
SUN, AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN 
CARE DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

GW103
GW220

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151299 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

13/07/26

13/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0001 Mon

0001 Mon

0001 Mon

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

10/07/26

10/07/26

10/07/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Chipping Sodbury 
Goods Loop

Down and Up 
Badminton and 
Loops
Chipping Sodbury 
Sidings

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Chipping Sodbury

Westerleigh Jn

Chipping Sodbury

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

Chipping Sodbury

Wootton Bassett 
Jn

Chipping Sodbury

P2026/4152440

P2026/4163599

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) 
w/11089441

SERVICES TO DIVERT VIA CHIPPENHAM AND 
GLOUCESTER



ALL INTERMODAL TRAFFIC TO DIVERT 
CHIPPENHAM, BATH, FILTON BANK V.V AND 
BACK TO BOOKED.

GW200
GW260
GW277
GW310
MD401
MD736

GW401
GW430
GW440
GW600

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

06/07/26

06/07/26

06/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

17/07/26

17/07/26

17/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

2359 Fri

2359 Fri

2359 Fri

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Chipping Sodbury 
Goods Loop

Down and Up 
Badminton and 
Loops
Chipping Sodbury 
Sidings

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Down/Up 
Reception Line 1 
and 2 and Sidings

Chipping Sodbury

Westerleigh Jn

Chipping Sodbury

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Theale

Chipping Sodbury

Wootton Bassett 
Jn

Chipping Sodbury

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Theale

P2026/4214747

P2026/4151470

SERVICES TO DIVERT VIA CHIPPENHAM AND 
GLOUCESTER



ALL INTERMODAL TRAFFIC TO DIVERT 
CHIPPENHAM, BATH, FILTON BANK V.V AND 
BACK TO BOOKED.

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW401
GW430
GW440
GW600

GW500

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2230 Sun

2230 Sun

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

13/07/26

13/07/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Tamper Sidings

Yard & Sidings

Down and Up 
Westbury

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Cement Works 
Sidings

Up Woodborough 
Sidings

Down and Up 
Westbury

Down Goods Loop

Up Goods Loop

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Newbury

Newbury 
Racecourse

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Woodborough 
Sidings GF

Heywood Road Jn

Woodborough

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Newbury

Newbury 
Racecourse

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Heywood Road 
Jn

Woodborough 
Sidings GF

Bedwyn

Woodborough

P2026/4151617

P2026/4151450

P2026/4151550

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



WORK DETAILS = Maintenance W2024/10877357, 
W2024/10877213

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



WORK DETAILS = Maintenance W2026/##########

GW500

GW500
GW520
GW560

GW500

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2330 Sat

2330 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0050 Sat

0050 Sat

0050 Sat

0050 Sat

12/07/26

12/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

13/07/26

13/07/26

17/08/26

17/08/26

0650 Sun

0650 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

Gillingham Up 
Siding

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Down and Up

Up Goods Loop

Up

Single

Gillingham (Dorset)

Gillingham (Dorset)

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Shelwick Jn

Woofferton SB

Hereford

Shelwick Jn

Wilton Jn

Gillingham 
(Dorset)

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Craven Arms

Woofferton UGL

Craven Arms

Shelwick Jn

P2026/4162279

P2026/4162287

P2026/4156144

1L88 TO DIVERT VIA CASTLE CARY & WESTBURY




TRACK MAINTENANCE: Y01/S08

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO 
BE KEPT CLEAR 

1L73 TO TERMINATE IN PLATFORM 6, ECS TO 
EAST CARRIAGE SIDINGS

5S99, 5Y73 WILL NOT RUN

2S75 TO TERMINATE AT ROMSEY

IL88 TO TERMINATE AT YEOVIL JN

1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE



TRACK MAINTENANCE: S03A



Maximum Mileage: 96m00ch RTJ1 / 82m35ch BAE1 
to 86m07ch BAE2 / 132m00ch SAL

AMENDED TRAIN WORKING 

TRANSPORT FOR WALES: REPLACEMENT ROAD 
TRANSPORT BETWEEN SHREWSBURY/CRAVEN 
ARMS AND ABERGAVENNY/NEWPORT. TO BE 
READ IN CONJUNCTION WITH P4169183. 

FREIGHT TO BE RETIMED OR DIVERTED. 



Work Content: Stokesay drainage, Felton Farm, 
Leominster and Corve Street for structures and 
Maintenance.

GW5001
SW115

GW5001
SW115
SW150
SW170

GW730
MD940

11/07/26

11/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

11/07/26

11/07/26

15/08/26

15/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sat

0045 Sat

2205 Sun

2205 Sun

0050 Sun

0050 Sun

0050 Sun

0030 Sun

0030 Sun

0030 Sun

0035 Sat

0035 Sat

1400 Sat

1400 Sat

13/07/26

13/07/26

13/07/26

13/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

20/07/26

20/07/26

0330 Mon

0330 Mon

0455 Mon

0455 Mon

1325 Sun

1325 Sun

1325 Sun

1230 Sun

1230 Sun

1230 Sun

0455 Mon

0455 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up

Down

Up Goods Loop

Down and Up 
Main

Up/Down / Down 
and Up Main / 
Gaer Single
Single

Down and Up 
Cardiff Curve

Up/Down Tidal / 
Down and Up 
Tidal Sidings
Reception Line 1

Reception Line 2

Reception Line 3

Down Relief

Up Relief

Loop

Up

Down Main

Single

Single

Maindee North Jn

Maindee North Jn

Crewe Bank

Willaston LC

Gaer Jn

Park Jn (Wales)

Ebbw Jn

Cardiff Docks RT 
Boundary

Pengam Jn

Newtown Jn

Radyr

Radyr Jn

Cwmgwrach

Onllwyn GF

Hereford

Hereford

Crewe Bank

Crewe Jn

Ebbw Vale Town

Machen Quarry

Park Jn (Wales)

Pengam Jn

Rumney River 
Bridge Jn

Wentloog Freight 
Terminal East Jn

Radyr

Jersey Marine Jn 
South

Neath and Brecon
Jn

P2026/4169183

P2026/4150907

P2026/4130010

P2026/4156037

P2026/4164818

P2026/4119663

AMENDED TRAIN WORKING. 

TRANSPORT FOR WALES: REPLACEMNET ROAD 
TRANSPORT BETWEEN SHREWSBURY/CRAVEN 
ARMS AND NEWPORT. TO BE READ IN 
CONJUNCTION WITH P4156144. 

FREIGHT TRAINS TO BE RETIMED OR DIVERTED.


work content: Pontrilas and other Geotech work.
AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM 
OR WCML/TELFORD OR RETIMED TO RUN 
BEFORE OR AFTER POSSESSION.



Work Content: Maintenance



May require time adjustment due to section 7s 
Shrewsbury - Maindee.
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EBBW VALE TOWN AND 
NEWPORT/CARDIFF. 

NO ACCESS TO MACHEN QUARRY. 

work content: maintenance

AMENDED TRAIN WORKING. 

ALL TRAINS VIA THE MAIN LINES. 

ONE RECEPTION LINE AT PENGAM TO BE 
REMOVED PRIOR TO THE PUBLICATION OF THE 
CPPP. 

NO ACCESS TO PENGAM OR TIDAL SIDINGS. 

work content: heavy maintenance.

Platform 1 Is Open For City Line Services



Radyr Loop is inclusive of possession.

NO ACCESS TO ONLLLWYN OR CWMGWRACH. 

Work Content: Structures.

GW730

GW731
GW735
NW1007

GW770
GW773
GW780

GW790
GW900

GW830

GW892

3m45ch and 6m46ch

C11 Rerail Resleeper 
Reballast - Trax

11/07/26

11/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

11/07/26

11/07/26

27/06/26

27/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11285693

Week 15  - Continued



Page         235 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2200 Sun

2200 Sun

13/07/26

13/07/26

0500 Mon

0500 Mon

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Gaer Jn

Newport (Wales)

Maindee East Jn

Newport (Wales)

P2026/4051638 ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW900 12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

16Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Lines 4 and 
5/Down and Up 
Relief
Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Line 6

Eastbound

Westbound

Turnback A

West London 
Waste

Acton West

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Ladbroke Grove

Westbourne Park Jn

Brentford Goods

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

Westbourne Park 
Jn

Brentford GF

P2026/4135257 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE - EXTENDED 
OPPORTUNITY PADDINGTON THROAT MIDDLE 
ROADS

EA1310
GW103
GW130
GW174
GW178
XR001

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0550 Sun

0550 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0720 Sun

0720 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton West

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Paddington

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton Main Line

Paddington

P2026/4135257 19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2026/4131301 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

GW103
GW178

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0130 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Heathrow Airport Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2026/4128941 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

0025 Mon

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Single

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Kennet Bridge Jn

Windsor and Eton 
Central

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Dolphin Jn

Slough

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

P2026/4131384

P2026/4130829

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

GW103
GW184

GW103
GW185

19/07/26

20/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4135179 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN. - EXTENDED OPPORTUNITY 
READING STATION

GW103
GW220
GW225
GW500
SW125

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

19/07/26

19/07/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2026/4131403

P2026/4128837

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW500
SW125

GW103

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

18/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 2

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Up Relief

Platforms 3 to 6

Platform 1

Up Through

Up Filton Main

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single/Down and 
Up 
Avonmouth/Down 
and Up Main
Down and Up 
Bristol

Down Filton Main

Middle Siding

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platform 13

Down and Up 
Main

West Carriage 
Line

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Stoke Gifford Jn 
No.1

North Somerset Jn

Filton West Jn No.2

Bristol Temple 
Meads

St. Andrews Jn LC 
and SB

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol Temple 
Meads

Parson Street

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol Temple 
Meads

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

P2026/4152327 TIMES NOT TO BE REDUCED.  

NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  

NO ACCESS BETWEEN BRISTOL TEMPLE MEADS 
AND STOKE GIFFORD DEPOT.  

AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT.

NO ALL LINE BLOCK AT BTM AVAILABLE.  



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MUST NOT BE STABLED OR OUTBERTHED
ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE 
WHEN IT FORMS PART OF BTM MAINTENANCE 
STRATEGY POSSESSION.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUTBERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


WORK = Filton Bank W2024/10856429

1m 6ch and 112m 30ch  

Maintenance

GW105
GW450
GW451
GW454
GW528
GW530
GW540

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0710 Sun

0710 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Down/Up Avoider

Down Filton Main

High Level Sidings

Kingsland Road 
Sidings

Middle Spur

West Carriage 
Washer Siding

Up Relief

Down Filton Main

St. Philips Marsh

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol East Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.1

Bristol East Jn

Kingsland Road 
Sidings GF

Bristol Temple 
Meads

Bristol West Jn

Bedminster

Stoke Gifford Jn 
No.1

P2026/4152327 19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151404 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

20/07/26

20/07/26

20/07/26

20/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Mon

0001 Mon

0001 Mon

0001 Sat

0001 Sat

0001 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0050 Sat

0050 Sat

0050 Sat

10/07/26

10/07/26

10/07/26

24/07/26

24/07/26

24/07/26

19/07/26

19/07/26

19/07/26

19/07/26

20/07/26

24/08/26

24/08/26

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Chipping Sodbury 
Goods Loop

Down and Up 
Badminton and 
Loops
Chipping Sodbury 
Sidings

Chipping Sodbury 
Goods Loop

Down and Up 
Badminton and 
Loops
Chipping Sodbury 
Sidings

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down and Up

Up

Single

Chipping Sodbury

Westerleigh Jn

Chipping Sodbury

Chipping Sodbury

Westerleigh Jn

Chipping Sodbury

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Shelwick Jn

Hereford

Shelwick Jn

Chipping Sodbury

Wootton Bassett 
Jn

Chipping Sodbury

Chipping Sodbury

Wootton Bassett 
Jn

Chipping Sodbury

Basingstoke

Hook

Basingstoke

Craven Arms

Craven Arms

Shelwick Jn

P2026/4163599

P2026/4214734

P2026/4162221

P2026/4156183

SERVICES TO DIVERT VIA CHIPPENHAM AND 
GLOUCESTER



ALL INTERMODAL TRAFFIC TO DIVERT 
CHIPPENHAM, BATH, FILTON BANK V.V AND 
BACK TO BOOKED.

SERVICES TO DIVERT VIA CHIPPENHAM AND 
GLOUCESTER



ALL INTERMODAL TRAFFIC TO DIVERT 
CHIPPENHAM, BATH, FILTON BANK V.V AND 
BACK TO BOOKED.

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B01a

AMENDED TRAIN WORKING 

TRANSPORT FOR WALES: REPLACEMENT ROAD 
TRANSPORT BETWEEN SHREWSBURY/CRAVEN 
ARMS AND ABERGAVENNY/NEWPORT. TO BE 
READ IN CONJUNCTION WITH P4169184. 

FREIGHT TO BE RETIMED OR DIVERTED. 



Work Content: Stokesay drainage, Felton Farm, 
Leominster and Corve Street structures and 
Maintenance.

GW401
GW430
GW440
GW600

GW401
GW430
GW440
GW600

GW500
SW105
SW115
SW125

GW730
MD940

06/07/26

06/07/26

06/07/26

18/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

18/07/26

22/08/26

22/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sat

0110 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0725 Sun

0725 Sun

0725 Sun

1400 Sat

1400 Sat

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

20/07/26

20/07/26

0330 Mon

0330 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

1305 Sun

1305 Sun

1305 Sun

1305 Sun

1305 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up

Down

Platform Loop

Down Barry Loop

Line A

Up Barry Relief

Line D

Line E

Line B

Line C

Down and Up 
Barry

Brickyard Ground 
Frame Spur

Brickyard Siding

Platform Loop

Line A and B

Line D

Line C

Single

Single

Maindee North Jn

Maindee North Jn

Cardiff West Jn

Leckwith Loop North
Jn

Penarth Curve 
South Jn

Leckwith Loop North
Jn

Penarth Curve 
South Jn

Cardiff West

Limit of Electrification
Brickyard Sidings

Cardiff West Jn

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Cwmgwrach

Onllwyn GF

Hereford

Hereford

Cardiff East Jn

Long Dyke Jn

Queen St South 
Jn (Cardiff)

Cardiff West

Cardiff Central

Cardiff East Jn

Jersey Marine Jn 
South

Neath and Brecon
Jn

P2026/4169184

P2026/4130064

P2026/4119663

AMENDED TRAIN WORKING. 

TRANSPORT FOR WALES: REPLACEMNET ROAD 
TRANSPORT BETWEEN SHREWSBURY/CRAVEN 
ARMS AND NEWPORT. TO BE READ IN 
CONJUNCTION WITH P4156183. 

FREIGHT TRAINS TO BE RETIMED OR DIVERTED.


work content: Pontrilas and other Geotech work.
UNTIL 0725 SUN:

NO TRAINS TO STABLE AT CARDIFF CENTRAL 
UNLESS OTHERWISE AGREED AND STATED IN 
UPDATED TRAFFIC REMARKS.



FROM 0725 SUN:

AMENDED TRAIN WORKING.

PLATFORMS 1 & 2 AVAILABLE AS EAST END 
BAYS ONLY.

ALL DOWN THROUGH SERVICES VIA DOWN 
RELIEF / LINE E / PLATFORM 4 AND LINE E.

ALL UP THROUGH SERVICES VIA THE LECKWITH
LOOP / PLATFORM 3.

SERVICES TO CROSS AT CARDIFF WEST.

NO ACCESS TO PLATFORM 0. 



Work content: Heavy maintenance Cardiff west

NO ACCESS TO ONLLLWYN OR CWMGWRACH. 

Work Content: Structures.

GW730

GW830
GW840
GW850
GW900

GW892

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

27/06/26

27/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131636 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

25/07/26

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

17Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140334 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 
3.

AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

P2026/4131705 THROUGHOUT:

TRAINS TO RUN OVER THE MAIN LINES.



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance

EA1310
GW103
GW130
GW174
GW180

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2026/4131322 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2026/4131694 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge Jn

Slough West

Stockley Bridge Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2026/4131748

P2026/4131309

TRAINS TO RUN OVER THE MAIN LINES.  



ECS MOVEMENTS BETWEEN MAIDENHEAD CS 
AND READING TO SHUNT AT MAIDENHEAD 
EAST.



NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Tilehurst East

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131785 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2026/4131785

P2026/4131344 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0155 Sun

0155 Sun

0155 Sun

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0745 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Platform 2

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Down and Up 
Filton Relief/Down
and Up Bristol
Up Main and Up 
Relief

Filton Chord

Single

Barton Hill Head 
Shunt

High Level Sidings

Barton Hill Sidings

Middle Siding

Middle Spur

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platforms 9/10

Platforms 11/12

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Patchway Jn No.1

Bristol Temple 
Meads

Filton West Jn No.2

Montpelier Tunnel 
West

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Filton Jn No.2

Narroways Hill Jn

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

P2026/4152422 2345 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2345 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE 
RE-PLATFORMED USING PLATFORMS 9, 10, 11, 
12, 13 AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS.



ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/10860575 

Plt 1 to 8: 8hrs

GW105
GW450
GW451
GW454
GW528
GW530
GW540

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Platform 13

Platform 15

West Carriage 
Line

Down Bristol Loop
and Up Bristol 
Loop
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Down/Up Avoider

Down and Up 
Filton Main

Kingsland Road 
Sidings

West Carriage 
Washer Siding

Up Filton Main

Up Main and Up 
Relief

Bedminster

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

Bedminster

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.2

North Somerset 
Jn

Bristol West Jn

Bristol Temple 
Meads

Bristol West Jn

P2026/4152422

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151365 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

27/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued



Page         261 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Mon

0001 Mon

0001 Mon

0001 Sat

0001 Sat

0001 Sat

1600 Sat

1600 Sat

1600 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

10/07/26

10/07/26

10/07/26

31/07/26

31/07/26

31/07/26

26/07/26

26/07/26

26/07/26

28/07/26

28/07/26

28/07/26

28/07/26

28/07/26

28/07/26

28/07/26

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

1000 Sun

1000 Sun

1000 Sun

0450 Tue

0450 Tue

0450 Tue

0450 Tue

0450 Tue

0450 Tue

0450 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Chipping Sodbury 
Goods Loop

Down and Up 
Badminton and 
Loops
Chipping Sodbury 
Sidings

Chipping Sodbury 
Goods Loop

Down and Up 
Badminton and 
Loops
Chipping Sodbury 
Sidings

Filton Chord

Patchway Chord

Single/Up and 
Down Avonmouth 
Dock

Caerphilly Bay 
Platform

Single

Single

All Lines

All Lines

Down and Up 
Llandaf

All Lines

Chipping Sodbury

Westerleigh Jn

Chipping Sodbury

Chipping Sodbury

Westerleigh Jn

Chipping Sodbury

Filton West Jn No.2

Filton West Single 
Line Jn

Hallen Moor East

Caerphilly

Heath Jn

Ystrad Mynach 
South Jn

Cardiff East Jn

Cardiff Bay

Queen St North Jn 
(Cardiff)

Queen St North Jn 
(Cardiff)

Chipping Sodbury

Wootton Bassett 
Jn

Chipping Sodbury

Chipping Sodbury

Wootton Bassett 
Jn

Chipping Sodbury

Filton Jn No.2

Patchway Jn No.1

Stoke Gifford Jn 
No.2

Caerphilly

Coryton

Cwmbargoed

Queen St North 
Jn (Cardiff)

Queen St South 
Jn (Cardiff)

Radyr Jn

Rhymney

P2026/4163599

P2026/4214735

P2026/4168264

P2026/4168278

SERVICES TO DIVERT VIA CHIPPENHAM AND 
GLOUCESTER



ALL INTERMODAL TRAFFIC TO DIVERT 
CHIPPENHAM, BATH, FILTON BANK V.V AND 
BACK TO BOOKED.

SERVICES TO DIVERT VIA CHIPPENHAM AND 
GLOUCESTER



ALL INTERMODAL TRAFFIC TO DIVERT 
CHIPPENHAM, BATH, FILTON BANK V.V AND 
BACK TO BOOKED.

MPSB WORKING AT FILTON WEST (8736A/B, 
8737A/B, 8738)

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
RHYMNEY AND CARDIFF CENTRAL.



TICKET ACCEPTANCE ON CARDIFF BAY.



VALLEY SERVICE VIA CITY LINES TO CARDIFF 
CENTRAL.



UNITS CAN STABLE AT DMU PRIOR TO 
POSSESSION START.

GW401
GW430
GW440
GW600

GW401
GW430
GW440
GW600

GW4501
GW451
GW5401

GW810
GW820
GW828
GW830
GW839

06/07/26

06/07/26

06/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued



Page         262 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2200 Sun

2200 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0500 Mon

0500 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains) + 
EPR
Sidings 
Possession

Sidings 
Possession

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)
Platform Loop

Line A

Line D

Line E

Line B

Line C

Down, Up & 
Loops

Leckwith Loop

Line E

Canton Stabling 
Sidings

Brickyard Siding

Gaer Jn

Newport (Wales)

Cardiff West Jn

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Bridgend

Leckwith Loop South
Jn

Cardiff West Jn

Canton Stabling 
Sidings

Leckwith Road 
Bridge GF

Maindee East Jn

Newport (Wales)

Cardiff East Jn

Cardiff West Jn

East Jn Viaduct

Leckwith Loop 
North Jn

Cardiff Central

Canton Stabling 
Sidings

Leckwith Road 
Bridge GF

P2026/4051700

P2026/4150991

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.

NO SHUNT MOVES AVAILABLE AT CARDIFF 
WEST.

NO ACCESS TO CANTON PULLMAN SIDINGS VIA 
9075 POINTS.



work content: maintenance

GW900

GW900

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2026/4131441 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

18Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

03/08/26

03/08/26

03/08/26

03/08/26

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2026/4130407 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103 03/08/26

03/08/26

03/08/26

03/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

West Ealing

P2026/4131434 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0125 SUN TO 0740 SUN

ONLY UP DIRECTION SERVICES TO RUN



0001 SUN TO 0800 SUN

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

2300 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

0025 Mon

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Up Airport

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Heathrow Airport Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Ruscombe

Windsor and Eton 
Central

West Ealing Jn

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2026/4131434

P2026/4130311

P2026/4130373

P2026/4130360

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS 
IN / OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103

GW103
GW180

GW103
GW184

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

02/08/26

03/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2026/4131511 TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131559 TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued



Page         269 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

02/08/26

02/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Didcot Goods 
Loop

Didcot Relief 
Line/Up Relief

Down and Up 
Main

Down and Up 
Didcot West Curve

Down Steventon 
Goods Loop

Down and Up 
Relief

Milton Siding

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Foxhall Jn

Steventon

Uffington (inc.)

Didcot West Curve 
Jn

Steventon

Challow

Milton

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

Milton

P2026/4130294

P2026/4131678

P2026/4151735

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work W/10793168

GW103
GW190
GW500
SW125

GW103

GW103
GW250

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

01/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sat

0045 Sat

0045 Sat

0045 Sat

01/08/26

01/08/26

01/08/26

01/08/26

0610 Sat

0610 Sat

0610 Sat

0610 Sat

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Steventon 
Goods Loop

Up Relief/Relief

Down and Up 
Relief

Uffington

Steventon

Foxhall Jn

Challow

Foxhall Jn

Milton

Steventon

Wantage Road

P2026/4151742 FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work W/10717346

GW103
GW105

01/08/26

01/08/26

01/08/26

01/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Transfer Sidings

Highworth Branch 
Siding

Up Swindon 
Reception

Hawkesworth 
Steel Terminal

Cocklebury 
Sidings

Down Refuge 
Siding

Down Swindon 
Neck

Cocklebury 
Through Siding

Stratton Green

Swindon East

Swindon Jn

Swindon

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Wootton Bassett Jn

Swindon Down Yard
GF

Highworth Jn

Highworth Jn

Swindon

Swindon East

Highworth Jn

Swindon East

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth GF

Highworth Jn

Swindon East

Highworth Jn

Swindon

P2026/4151834 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.

GW105
GW470
GW480
GW600

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2355 Sun

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

03/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

0505 Mon

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Loco and Tamper 
sidings

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Up Swindon 
Reception

Hawksworth Steel 
Terminal Siding

Cocklebury 
Sidings

Down Refuge 
Siding

Loco and Tamper 
sidings

Cocklebury 
Through Siding

Swindon

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon

Swindon West

Rodbourne Jn

Swindon East

Chippenham

Wootton Bassett 
West

Wootton Bassett Jn

Swindon

Hawksworth Steel 
Terminal

Highworth Jn

Highworth Jn

Swindon

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington (inc.)

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

Swindon East

Highworth Jn

Swindon

Swindon East

P2026/4151834

P2026/4151726 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



Work Details = Maintenance Work W/10843779

GW105
GW480
GW600

02/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Up Goods Loop

Down and Up 
Main

Single lines and 
Platforms 1 and 2

Down Passenger 
Loop

Up Passenger 
Loop

Highbridge and 
Burnham

Cogload Jn

Uphill Jn

Yatton West

Yatton East

Highbridge West

Parson Street Jn

Worle Jn

Yatton East

Yatton West

P2026/4152353 ALL SERVICES TO RUN VIA WESTBURY AND 
CASTLE CARY.



WORK DETAILS = MAINTENANCE 
W2024/10899716

GW105
GW107
GW108

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151418 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

03/08/26

03/08/26

03/08/26

03/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued



Page         275 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0845 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Sat

0001 Sat

0001 Sat

03/08/26

03/08/26

02/08/26

02/08/26

06/08/26

10/07/26

10/07/26

10/07/26

03/08/26

03/08/26

03/08/26

0500 Mon (96 hrs)

0500 Mon (96 hrs)

0845 Sun (96 hrs)

0845 Sun (96 hrs)

1200 Thu (96 hrs)

2359 Fri

2359 Fri

2359 Fri

0001 Mon

0001 Mon

0001 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Chipping Sodbury 
Goods Loop

Down and Up 
Badminton and 
Loops
Chipping Sodbury 
Sidings

Chipping Sodbury 
Goods Loop

Down and Up 
Badminton and 
Loops
Chipping Sodbury 
Sidings

Aynho Jn

Leamington Spa 
South Jn

Warwick Parkway

Kenilworth South Jn

Leamington Spa 
South Jn

Chipping Sodbury

Westerleigh Jn

Chipping Sodbury

Chipping Sodbury

Westerleigh Jn

Chipping Sodbury

Bicester North

Heyford

Heyford

Leamington Spa 
North Jn

Heyford

Chipping Sodbury

Wootton Bassett 
Jn

Chipping Sodbury

Chipping Sodbury

Wootton Bassett 
Jn

Chipping Sodbury

P2026/4085452

P2026/4163599

P2026/4214781

Work Content: 

PLTR: Cropready Sth Down (89m 440y - 90m 0083y 
DM C11)

IP Renewals: UB59 River Cherwell  (81m 1276y)

IP Renewals: UB66 (83m 660y)



TRAINS TO START / TERMINATE AT 
LEAMINGTON FROM THE NORTH AND OXFORD / 
BICESTER NORTH FROM THE SOUTH



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEAMINGTON SPA AND OXFORD / 
BICESTER NORTH



GWR TO OFFER RAIL REPLACEMENT SERVICE 
BETWEEN OXFORD AND BANBURY



WMT TO STABLE IN LEAMINGTON BAY 
PLATFORMS AND DEPOT SIDINGS
SERVICES TO DIVERT VIA CHIPPENHAM AND 
GLOUCESTER



ALL INTERMODAL TRAFFIC TO DIVERT 
CHIPPENHAM, BATH, FILTON BANK V.V AND 
BACK TO BOOKED.

SERVICES TO DIVERT VIA CHIPPENHAM AND 
GLOUCESTER



ALL INTERMODAL TRAFFIC TO DIVERT 
CHIPPENHAM, BATH, FILTON BANK V.V AND 
BACK TO BOOKED.

GW200
MD401
MD405
MD701

GW401
GW430
GW440
GW600

GW401
GW430
GW440
GW600

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

06/07/26

06/07/26

06/07/26

01/08/26

01/08/26

01/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Single/DM/Single/
Dn Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Castle Cary Jn

Castle Cary

Parsonage Farm LC
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2026/4163593

P2026/4162403

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

TRACK MAINTENANCE:Y05a

TUNNEL EXAMINATION: EVERSHOT TUNNEL

GW500
GW570
GW580
SW175

GW500
SW175
SW178

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf Siding

Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4163645 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

2200 Sun

2200 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0010 Sun

29/08/26

29/08/26

03/08/26

03/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

15/08/26

0700 Sat

0700 Sat

0550 Mon

0550 Mon

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0525 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down

Up

Down Main

Up Main

Down & Up Loop

Single

Down Line and Up
Line

Platform 1A

Down and Up 
Barry

Platform 6

Down Barry Relief

Up Barry Relief

Single

All Lines

Caldicot

Caldicot

Maindee West Jn

Maindee East Jn

Barry Island

Bridgend

Bridgend

Barry Jn

Cardiff Central

Radyr Branch Jn

Penarth

Abercynon Jn

Gloucester West

Gloucester West

Llanwern West 
Junction

Maindee North Jn

Barry

Barry Jn

Bridgend

Cardiff Central

Cardiff West Jn 
(inc.)

Cogan Jn

Aberdare

P2026/4157393

P2026/4151017

P2026/4150978

P2026/4170445

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT AND 
DIVERSIONS VIA THE SEVERN TUNNEL.

GLOUCESTER WEST AVAILABLE FOR SHUNT 
MOVES ON THE DOWN MAIN ONLY. 

PLATFORM 2 AVAILABLE AS WEST END BAY AT 
SEVERN TUNNEL JUNCTION.

PLATFORM 1 BLOCKED AT SEVERN TUNNEL 
JUNCTION.

Work content: Severn Estuary works, Netting work, 1 
week at Chepstow, Westbury AHB work.
AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE 
WEST JN WHEN THE HEREFORD LINE IS NOT 
UNDER POSSESSION.

Work content: Maintenance

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
CARDIFF CENTRAL AND PENARTH, BARRY AND 
BRIDGEND VIA THE VALE OF GLAMORGAN LINE. 
NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR 
DEPART VIA LECKWITH ROAD GF AND SHUNT 
VIA CARDIFF EAST ON GW900/SWM2 INTO 
PLATFORM 4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.



Work content: Maintenance
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
ABERDARE AND PONTYPRIDD

GW700

GW740
GW900

GW830
GW840
GW864
GW870
GW900

GW834

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2355 Fri

2355 Fri

2355 Fri

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

10/08/26

10/08/26

10/08/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop
Down Swansea 
Main
Up Swansea Main

Avoiding Line

Carriage Washer 
Line

Down and Up 
Main

Platform 2

Platform 1

Sidings 6 7 8 And 
9

Down & Up 
Central

Down 
Bidston/Main/Wrex
ham
Up 
Wrexham/Main/Bi
dston
Up & Down Loop

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Swansea

Swansea Loop West
Jn

Swansea Loop East 
Jn

Landore East Jn

Swansea

Landore Depot

Wrexham Exchange 
Jn

Bidston Dee Jn

Wrexham Exchange 
Jn

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Landore East Jn

Landore Jn

Skewen

Swansea

Landore Jn

Wrexham Central

Wrexham General

P2026/4130160

P2026/4169057

P2026/4152354

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT. 

6B11 TO BE RETIMED.



work content: maintenance

AMENDED TRAIN WORKING WITH 
REPLACEMENT BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 3 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 3. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA 
AT 0930 TO FORM 1W55. 



work content: maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM GENERAL/CENTRAL AND BIDSTON

Work content: structures (Hawarden bridge)

GW877
GW900

GW900
GW9001

NW3005
NW3007

01/08/26

01/08/26

01/08/26

01/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

07/08/26

07/08/26

07/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131755 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
 



Work Details = Maintenance

GW103
XR001

08/08/26

08/08/26

08/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

19Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140315 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 
3.

AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

09/08/26

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

P2026/4131878 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES. 



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM ACTON YARD AND WEST
EALING SIDINGS.



Work Details: London Old Oak Common HS2 Station 
Construction Works, Maintenance.

EA1310
GW103
GW130
GW174

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2026/4130711 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103
GW174

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Hanwell Down 
and Up Goods 
Loops
Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

P2026/4132120 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

P2026/4132187

P2026/4130701

TRAINS TO RUN OVER THE MAIN LINES.  

ELIZABETH LINE TO STABLE 2X UNITS AT 
READING.

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  

ELIZABETH LINE TO STABLE 1X UNIT AT 
READING.

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

GW103
GW185

GW103
GW185

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0850 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

1030 Sun (10 hrs)

1030 Sun (10 hrs)

1030 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

1030 Sun (10 hrs)

1030 Sun (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Reading West 
Curve
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Moreton Cutting

Oxford Road Jn

Oxford Road Jn

Scours Lane

Reading West Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Scours Lane

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Caversham Road 
Jn

Reading West Jn

Depot Connection
C

Reading High 
Level Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Depot Connection
C

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

P2026/4135193

P2026/4130269

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN 
CARE DEPOT VIA ENTRANCES C & E UNTIL 0235 
SUN, AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE - EXTENDED 
OPPORTUNITY READING WEST / TILEHURST JNS

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN 
CARE DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

GW103
GW220

08/08/26

08/08/26

08/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151366 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

P2026/4152424 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) 
w/11089441

GW200
GW260
GW277
GW310
MD401
MD736

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Parcels Line/No.2 
Spur
Up Relief/No.1 
Spur
Down and Up 
Goods Loop
Down and Up 
Main
Down and Up 
Curve

Down 
Main/Platform 1

Bay Siding

Horton Road 
Depot
Gloucester Old 
Yard

Gloucester

Horton Road Jn

Horton Road Jn

Gloucester

Gloucester

Gloucester

Gloucester

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Horton Road Jn

Gloucester

Horton Road Jn

P2026/4168186 TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) WILL BE STABLED OR OUTBERTHED ON 
GLOUCESTER PLATFORM 3 LINE DURING 
POSSESSION OF THE LINE.



EMPTY COACHING STOCK (ECS) WILL ALSO BE 
OUTSTABLED IN CARRIAGE SIDINGS AND THE 
LOCO SPUR.



NO ACCESS TO / FROM GLOUCESTER STATION 
FROM THE NORTH.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND CHELTENHAM 
SPA.



XC SERVICES FROM CHELTENHAM SPA TO 
SHUNT IN GLOUCESTER NEW YARD.



WORK DETAILS = HORTON ROAD S+C TAMPING 
(727-729-730-731-734 POINTS)  W/111147620

GW401
GW490
GW700
MD306

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Avonmouth 
Single/Down and 
Up Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Down Yard

IEP Depot Sidings

Stoke Gifford Spur

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor West

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford East Jn

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

Bristol Parkway

Chipping Sodbury

P2026/4152356 NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  TIMES NOT TO BE 
REDUCED.



NO ACCESS TO/FROM STOKE GIFFORD DEPOT 
FROM STOKE GIFFORD JCN DIRECTION. 
AMENDED ECS WORKING. 



4 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE AT TEMPLE MEADS.



WORK = Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance W2024/10858201

GW401
GW430
GW440
GW450
GW4501
GW451
GW540
GW5401
GW600
GW900

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0045 Sun

0045 Sun

0045 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sun

0001 Sun

0001 Sun

2345 Sat

2345 Sat

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

21/06/26

21/06/26

21/06/26

09/08/26

09/08/26

0820 Sun

0820 Sun

0820 Sun

0720 Sun

0720 Sun

0720 Sun

0001 Mon

0001 Mon

0001 Mon

0735 Sun

0735 Sun

0735 Sun

0955 Sun

0955 Sun

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Chipping Sodbury 
Sidings

Stoke Gifford 
Siding

All Lines

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Tunnel

Chipping Sodbury 
Goods Loop

Down and Up 
Badminton and 
Loops
Chipping Sodbury 
Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)
Down Warminster

Up Warminster

Quidhampton 
Sidings

Chipping Sodbury

Stoke Gifford West 
Jn

Hullavington

Patchway Jn No.2

Pilning

Ableton Lane

Chipping Sodbury

Westerleigh Jn

Chipping Sodbury

Basingstoke

Basingstoke

Basingstoke

Wilton Jn

Wilton Jn

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

Chipping Sodbury

Wootton Bassett 
Jn

Chipping Sodbury

Basingstoke

Southcote Jn

Basingstoke

Beechgrove GF

Wilton Jn

P2026/4152356

P2026/4163620

P2026/4162646

P2026/4162626

SERVICES TO DIVERT VIA CHIPPENHAM AND 
GLOUCESTER



ALL INTERMODAL TRAFFIC TO DIVERT 
CHIPPENHAM, BATH, FILTON BANK V.V AND 
BACK TO BOOKED.

TRACK MAINTENANCE: B11A

BRIDGE EXAMINATIONS: ALFREYS 
RD/MORTIMER RD

TRACK MAINTENANCE: S05

GW401
GW430
GW440
GW600

GW500
SW125

GW5001
SW115
SW170

08/08/26

08/08/26

08/08/26

09/08/26

09/08/26

09/08/26

08/08/26

08/08/26

08/08/26

21/06/26

21/06/26

21/06/26

08/08/26

08/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0050 Sat

0050 Sat

0110 Sat

0110 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0010 Sun

29/08/26

29/08/26

06/07/26

06/07/26

06/07/26

06/07/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

15/08/26

0700 Sat

0700 Sat

0455 Mon

0455 Mon

0330 Mon

0330 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0525 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down

Up

Down and Up

Up Goods Loop

Up

Down

All Lines

All Lines

Bay Platform

All

DMU Sidings

All Lines

Caldicot

Caldicot

Shelwick Jn

Woofferton SB

Maindee North Jn

Maindee North Jn

Abercynon Jn

Taffs Well

Pontypridd

Pontypridd Jn

Treherbert

Abercynon Jn

Gloucester West

Gloucester West

Craven Arms

Woofferton UGL

Hereford

Hereford

Aberdare

Merthyr Tydfil

Pontypridd

Treherbert

Treherbert

Aberdare

P2026/4157393

P2026/4156048

P2026/4169164

P2026/4168419

P2026/4170445

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT AND 
DIVERSIONS VIA THE SEVERN TUNNEL.

GLOUCESTER WEST AVAILABLE FOR SHUNT 
MOVES ON THE DOWN MAIN ONLY. 

PLATFORM 2 AVAILABLE AS WEST END BAY AT 
SEVERN TUNNEL JUNCTION.

PLATFORM 1 BLOCKED AT SEVERN TUNNEL 
JUNCTION.

Work content: Severn Estuary works, Netting work, 1 
week at Chepstow, Westbury AHB work.
AMENDED TRAIN WORKING 

TRANSPORT FOR WALES: REPLACEMENT ROAD 
TRANSPORT BETWEEN SHREWSBURY/CRAVEN 
ARMS AND ABERGAVENNY/NEWPORT. TO BE 
READ IN CONJUNCTION WITH P4169164.   



Work Content: Stokeswood BAM, Felton Farm, 
Leominster and Maintenance.
AMENDED TRAIN WORKING. 

TRANSPORT FOR WALES: REPLACEMNET ROAD 
TRANSPORT BETWEEN SHREWSBURY/CRAVE 
ARMS AND ABERGAVENNY/NEWPORT. TO BE 
READ IN CONJUNCTION WITH P4156048. 

FREIGHT TRAINS TO BE RETIMED OR DIVERTED.


work content: Pontrilas Geotech work.
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MERTHYR/ABEDARE/TREHERBERT TO TAFFS 
WELL STATION



PONTYPRIDD PLATFORM 3 BAY LINE IS NOT 
AVAILABLE FOR TRAIN STABLING

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
ABERDARE AND PONTYPRIDD

GW700

GW730

GW730

GW830
GW834
GW835

GW834

02/08/26

02/08/26

04/07/26

04/07/26

04/07/26

04/07/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2015 Sun

2200 Sun

2200 Sun

2355 Fri

2355 Fri

2355 Fri

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0500 Mon

0500 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Down District

Up District

Down/Up/Single

Down & Up 
LLandeilo Goods 
Loop
Single Hendy 
Loop

Single

Down & Up Loop

Single

Single

Single

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)
Down & Up 
Central

Down 
Bidston/Main/Wrex
ham
Up 
Wrexham/Main/Bi
dston
Up & Down Loop

Llandeilo Jn

Jersey Marine Jn 
South

Llanelli Dock Jn East

Grovesend Colliery 
Loop Jn

Morlais Jn

Jersey Marine Jn 
South

Burrows Sidings

Cwmgwrach

Onllwyn

Gaer Jn

Newport (Wales)

Wrexham Exchange 
Jn

Bidston Dee Jn

Wrexham Exchange 
Jn

Court Sart Jn

Dynevor Jn

Genwen Jn

Hendy Jn

Jersey Marine Jn 
North

Jersey Marine Jn 
South

Maindee East Jn

Newport (Wales)

Wrexham Central

Wrexham General

P2026/4155957

P2026/4051887

P2026/4152354

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA GOWERTON.

NO ACCESS TO CENTRAL WALES LINE.

NO ACCESS TO BURROWS, ONLLWYN, 
CWMGWRACH NEATH ABBEY WHARF OR 
TROSTRE.



work content: maintenance

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM GENERAL/CENTRAL AND BIDSTON

Work content: structures (Hawarden bridge)

GW890
GW897
GW910

GW900

NW3005
NW3007

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

07/08/26

07/08/26

07/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2355 Fri

2355 Fri

2355 Fri

17/08/26

17/08/26

17/08/26

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Down & Up 
Central

Down 
Bidston/Main/Wrex
ham
Up 
Wrexham/Main/Bi
dston
Up & Down Loop

Wrexham Exchange 
Jn

Bidston Dee Jn

Wrexham Exchange 
Jn

Wrexham Central

Wrexham General

P2026/4155422 AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM GENERAL/CENTRAL AND BIDSTON

Work content: structures (Hawarden bridge)

NW3005
NW3007

14/08/26

14/08/26

14/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

20Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0001 Sun

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Southall West Jn

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2026/4128730 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE. Extended 
Opportunity at Southall East and Acton West

EA1310
GW103
GW130
GW174
GW178
XR001

15/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Down and Up 
Main

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Southall West Jn

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Ladbroke Grove

P2026/4128730

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2026/4131302 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

GW103
GW178

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0130 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Heathrow Airport Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2026/4128942 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

0025 Mon

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

17/08/26

17/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0500 Mon

0500 Mon

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Single

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Kennet Bridge Jn

Windsor and Eton 
Central

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Dolphin Jn

Slough

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

P2026/4131385

P2026/4130815

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

GW103
GW184

GW103
GW185

16/08/26

17/08/26

15/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4130897 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

16/08/26

16/08/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2026/4131391

P2026/4128838

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW500
SW125

GW103

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

15/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0155 Sun

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Filton Main

Down Main

Up Main

Platforms 9-15

Down Through

Kingsland Road 
Sidings

East Depot Goods
Loop/East Depot 
Spur 1
Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Bristol Loop

Down and Up 
Main

Single

Down and Up 
Filton Main
Down and Up 
Filton Relief
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Up Relief

Down/Up Avoider

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

North Somerset Jn

Parson Street

Montpelier Tunnel 
West

Bristol Temple 
Meads

St. Philips Marsh

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Keynsham (inc.)

Narroways Hill Jn

Narroways Hill Jn 
(inc.)

North Somerset 
Jn

Parson Street

St. Philips Marsh

P2026/4152380 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 1-8.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS. 

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/10845417

Plt 9 to 15: 8hrs

GW105
GW450
GW454
GW528
GW530

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0645 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0745 Sun

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

High Level Sidings

Barton Hill Head 
Shunt
Platform 2

Barton Hill Sidings

Pylle Hill Goods

Middle Siding

Middle Spur

West 
Bay/Dock/Parcels/
Fish Sidings
West Carriage 
Washer Siding

Down Filton Main

Down Main

Up Main

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

P2026/4152380 16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151405 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

17/08/26

17/08/26

17/08/26

17/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Tue

0045 Tue

21/08/26

21/08/26

0505 Fri

0505 Fri

Possession

Possession

Down and Up 
Cotswolds

Up & Down 
Cotswold Single 
Line

Moreton-in-Marsh

Charlbury Junction

Charlbury 
Junction

Wolvercot Jn

P2026/4169335 TRAINS TO TERMINATE AT MORETON-IN-MARSH
FROM THE NORTH AND OXFORD FROM THE 
SOUTH. 



BUSES BETWEEN MORETON-IN-MARSH AND 
OXFORD.



Work = OWW Bledlington Bridleway 85m 78ch 

Structures

All Lines: 3 days

GW310 18/08/26

18/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf Siding

Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

P2026/4163628 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

2330 Sat

2330 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0001 Sun

0001 Sun

16/08/26

16/08/26

23/08/26

23/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

29/08/26

29/08/26

0910 Sun

0910 Sun

0650 Sun

0650 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0700 Sat

0700 Sat

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Trowbridge 
Sidings

Spur

All Lines

Gillingham Up 
Siding

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Down

Up

Hawkeridge Jn

Westbury South Jn

Gillingham (Dorset)

Gillingham (Dorset)

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Caldicot

Caldicot

Westbury South 
Jn

Wilton Jn

Gillingham 
(Dorset)

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Gloucester West

Gloucester West

P2026/4163628

P2026/4162705

P2026/4162726

P2026/4157393

5L66, 5L96 & 1L88 TO DIVERT VIA CASTLE CARY 
& WESTBURY 



TRACK MAINTENANCE: S08/Y01

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO 
BE KEPT CLEAR.

1L73 TO TERMINATE IN PLATFORM 6, ECS TO 
EAST CARRIAGE SIDINGS.

2S99 AND 2S75 TO TERMINATE AT ROMSEY.

1L88 TO TERMINATE AT YEOVIL JN.

1L75 AND 1L79 TO TERMINATE AT ANDOVER, 
ECS TO BASINGSTOKE.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.



STANDARD POSSESSION S03A

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT AND 
DIVERSIONS VIA THE SEVERN TUNNEL.

GLOUCESTER WEST AVAILABLE FOR SHUNT 
MOVES ON THE DOWN MAIN ONLY. 

PLATFORM 2 AVAILABLE AS WEST END BAY AT 
SEVERN TUNNEL JUNCTION.

PLATFORM 1 BLOCKED AT SEVERN TUNNEL 
JUNCTION.

Work content: Severn Estuary works, Netting work, 1 
week at Chepstow, Westbury AHB work.

GW5001
SW115

GW5001
SW115
SW150
SW170

GW700

16/08/26

16/08/26

22/08/26

22/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0045 Sat

0045 Sat

2355 Sun

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0010 Sun

13/07/26

13/07/26

17/08/26

17/08/26

13/07/26

13/07/26

31/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

15/08/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0330 Mon

0330 Mon

0515 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0525 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up

Up Goods Loop

Up

Single

Up

Down

Down & Up Mains

All Lines

All Lines

Bay Platform

All

DMU Sidings

All Lines

Shelwick Jn

Woofferton SB

Hereford

Shelwick Jn

Maindee North Jn

Maindee North Jn

Croes Newydd 
North Fork LC

Abercynon Jn

Taffs Well

Pontypridd

Pontypridd Jn

Treherbert

Abercynon Jn

Craven Arms

Woofferton UGL

Craven Arms

Shelwick Jn

Hereford

Hereford

Crewe Jn

Aberdare

Merthyr Tydfil

Pontypridd

Treherbert

Treherbert

Aberdare

P2026/4156144

P2026/4169183

P2026/4155240

P2026/4168419

P2026/4170445

AMENDED TRAIN WORKING 

TRANSPORT FOR WALES: REPLACEMENT ROAD 
TRANSPORT BETWEEN SHREWSBURY/CRAVEN 
ARMS AND ABERGAVENNY/NEWPORT. TO BE 
READ IN CONJUNCTION WITH P4169183. 

GWR AND WMT TO TERMINATE AT LEDBURY. 

FREIGHT TO BE RETIMED OR DIVERTED. 



Work Content: Stokesay drainage, Felton Farm, 
Leominster structures, Lyd Court (SRSA) and 
Maintenance.

AMENDED TRAIN WORKING. 

TRANSPORT FOR WALES: REPLACEMNET ROAD 
TRANSPORT BETWEEN SHREWSBURY/CRAVE 
ARMS AND ABERGAVENNY/NEWPORT. TO BE 
READ IN CONJUNCTION WITH P4156144. 

FREIGHT TRAIS TO BE RETIMED OR DIVERTED. 
work content: Pontrilas Geotech work.
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT AND 
DIVERSIONS VIA NANTWICH.

ACCESS AVAILABLE TO TH EUP GOODS LOOP AT
CROES NEWYDD FROM THE CHESTER 
DIRECTION FOR PENYFFORDD CEMENT TRAINS
TO RUN ROUND. 



Work Content: Drainage at Babbinswood area 
(SRSA) and Weston Rhyn (CS)
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
MERTHYR/ABEDARE/TREHERBERT TO TAFFS 
WELL STATION



PONTYPRIDD PLATFORM 3 BAY LINE IS NOT 
AVAILABLE FOR TRAIN STABLING

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
ABERDARE AND PONTYPRIDD

GW730
MD940

GW730

GW731
NW3005

GW830
GW834
GW835

GW834

11/07/26

11/07/26

15/08/26

15/08/26

11/07/26

11/07/26

16/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2355 Fri

2355 Fri

2355 Fri

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

17/08/26

17/08/26

17/08/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Sidings 
Possession

Possession

Possession

Possession

Down & Up 
District

Down & Up RSB

Single Hendy 
Loop

Down & Up Loop

Down/Up Single

Single

Platform Loop

Line A

Line C

Line D

Line B

Line E

Brickyard Siding

Down & Up 
Central

Down 
Bidston/Main/Wrex
ham
Up 
Wrexham/Main/Bi
dston
Up & Down Loop

Morlais Jn

Jersey Marine Jn 
South

Hendy Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Neath and Brecon 
Jn

Cardiff West Jn

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Limit of Electrification
Brickyard Sidings

Wrexham Exchange 
Jn

Bidston Dee Jn

Wrexham Exchange 
Jn

Court Sart Jn

Dynevor Jn

Grovesend 
Colliery Loop Jn

Jersey Marine Jn 
North

Neath and Brecon
Jn

Onllwyn

Cardiff East Jn

Newtown Jn

Cardiff West

Wrexham Central

Wrexham General

P2026/4155962

P2026/4156997

P2026/4155422

AMENDED TRAIN WORKING WITH FREIGHT 
TRAINS DOWNLOADED AND DIVERTED VIA 
GOWERTON

Work content: maintenance

WORK DOES NOT AFFECT PLANNED TRAIN 
SERVICES.

NO ADDITIONAL MOVEMENTS.

NO MORE THAN 1 X IET TO STABLE AT CARDIFF 
CENTRAL. STABLED TRAINS TO HAVE "NOT TO 
BE MOVED" BOARD WITH RED FLASHING LIGHT.
WHEELS STATIONARY REQUIRED.



work content: S&T only

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM GENERAL/CENTRAL AND BIDSTON

Work content: structures (Hawarden bridge)

GW890
GW8901
GW892
GW893
GW894
GW897

GW900

NW3005
NW3007

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

16/08/26

16/08/26

16/08/26

16/08/26

14/08/26

14/08/26

14/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2355 Fri

2355 Fri

2355 Fri

0025 Sun

24/08/26

24/08/26

24/08/26

31/08/26

0535 Mon

0535 Mon

0535 Mon

0550 Mon

Possession

Possession

Possession

Possession

Down & Up 
Central

Down 
Bidston/Main/Wrex
ham
Up 
Wrexham/Main/Bi
dston
Up & Down Loop

All Lines

Wrexham Exchange 
Jn

Bidston Dee Jn

Wrexham Exchange 
Jn

Bidston Dee Jn

Wrexham Central

Wrexham General

Penyffordd

P2026/4155423

P2026/4196505

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM GENERAL/CENTRAL AND BIDSTON

Work content: structures (Hawarden bridge)

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM GENERAL/CENTRAL AND BIDSTON. 

NO ACCESS TO DEE MARSH (SHUTDOWN 
PERIOD) 

PENYFFORDD CEMENT TRAINS TO BE TOP AND 
TAILED. 

WORKING TO AND FROM THE POINT OF 
OBSTRUCTION (RULE BOOK MODULE P1) 
APPLICABLE BETWEEN WREXHAM EXCHANGE 
JN AND PENYFFORDD OVER THE DOWN LINE. 

Work content: structures (Hawarden bridge)



**Impact on I.M. trains: UTU078 in week 20 and 
PLP223 in week 21. Flagged to the DCS team.**

NW3005
NW3007

NW3007

21/08/26

21/08/26

21/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued



Page         313 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131697 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

22/08/26

22/08/26

22/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

21Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140316 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 
3.

AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

23/08/26

23/08/26

23/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

P2026/4131706 THROUGHOUT:

TRAINS TO RUN OVER THE MAIN LINES.



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance

EA1310
GW103
GW130
GW174
GW180

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2026/4131323 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued



Page         317 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0800 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0001 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Relief

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief

Stockley Bridge Jn 
(inc.)

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Stockley Bridge Jn 
(inc.)

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Greenford West Jn

West Ealing

Hanwell Jn

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Stockley Bridge Jn 
(inc.)

Ealing Broadway

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

P2026/4135151 TRAINS TO RUN OVER THE MAIN LINES.



0001 TO 0800

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 



Work Details = Maintenance - Extended Opportunity 
Southall West Jn, Airport Jn, Stockley Bridge Jn

EA1310
GW103
GW130
GW174
GW180

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0620 Sun

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Slough West

Stockley Bridge Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Slough

Stockley Bridge Jn

Slough West

Stockley Bridge Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2026/4131766

P2026/4131310

TRAINS TO RUN OVER THE MAIN LINES.  



ECS MOVEMENTS BETWEEN MAIDENHEAD CS 
AND READING TO SHUNT AT MAIDENHEAD 
EAST.



NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

GW103
GW182
GW184

GW103
GW182

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

24/08/26

24/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Tilehurst East

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131786 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2026/4131786

P2026/4131345 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

24/08/26

24/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued

Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up 
Kew Branch

Down North 
London/Down/Do
wn Richmond

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

P2026/4168760 ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD167
SW240

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151344 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

24/08/26

24/08/26

24/08/26

24/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued



Page         323 Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Mon

0001 Mon

0001 Mon

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

04/09/26

04/09/26

04/09/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

0440 Fri

0440 Fri

0440 Fri

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Single & Loops

Avonmouth BP 
Siding

NR/SERC Sidings

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Down/Up 
Reception Line 1 
and 2 and Sidings

Holesmouth Jn

Holesmouth Jn

Severn Beach

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Theale

Narroways Hill Jn

Holesmouth Jn

SERC Ground 
Frame

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Theale

P2026/4168362

P2026/4151448

WORK: Severn Beach

AMB

Track Renewal - Core

All Lines: 11  days 

Colas - signalling & outside party work - port of Bristol 
works 

Track Renewals at Redwick 

& St Andrews 

8 days 

Construction Services at Clifton

Down
FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW454

GW500

24/08/26

24/08/26

24/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2230 Sun

2230 Sun

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

24/08/26

24/08/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Tamper Sidings

Yard & Sidings

Down and Up 
Westbury

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Cement Works 
Sidings

Up Woodborough 
Sidings

Down and Up 
Westbury

Down Goods Loop

Up Goods Loop

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Newbury

Newbury 
Racecourse

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Woodborough 
Sidings GF

Heywood Road Jn

Woodborough

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Newbury

Newbury 
Racecourse

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Heywood Road 
Jn

Woodborough 
Sidings GF

Bedwyn

Woodborough

P2026/4151599

P2026/4151451

P2026/4151551

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



WORK DETAILS = Maintenance W2024/10877357, 
W2024/10877213

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



WORK DETAILS = Maintenance W2026/##########

GW500

GW500
GW520
GW560

GW500

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2330 Sat

2330 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0001 Sun

0001 Sun

23/08/26

23/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

29/08/26

29/08/26

0650 Sun

0650 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0700 Sat

0700 Sat

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

All Lines

Gillingham Up 
Siding

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Down

Up

Gillingham (Dorset)

Gillingham (Dorset)

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Caldicot

Caldicot

Wilton Jn

Gillingham 
(Dorset)

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Gloucester West

Gloucester West

P2026/4162705

P2026/4162726

P2026/4157393

1L88 TO DIVERT VIA CASTLE CARY & 
WESTBURY.



TRACK MAINTENANCE: S08/Y01

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO 
BE KEPT CLEAR 

1L73 TO TERMINATE IN PLATFORM 6, ECS TO 
EAST CARRIAGE SIDINGS

5S99, 5Y73 WILL NOT RUN

2S75 TO TERMINATE AT ROMSEY

IL88 TO TERMINATE AT YEOVIL JN

1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE



STANDARD POSSESSION S03A



Maximum Mileage: 96m00ch RTJ1 / 82m35ch BAE1 
to 86m07ch BAE2 / 132m00ch SAL

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT AND 
DIVERSIONS VIA THE SEVERN TUNNEL.

GLOUCESTER WEST AVAILABLE FOR SHUNT 
MOVES ON THE DOWN MAIN ONLY. 

PLATFORM 2 AVAILABLE AS WEST END BAY AT 
SEVERN TUNNEL JUNCTION.

PLATFORM 1 BLOCKED AT SEVERN TUNNEL 
JUNCTION.

Work content: Severn Estuary works, Netting work, 1 
week at Chepstow, Westbury AHB work.

GW5001
SW115

GW5001
SW115
SW150
SW170

GW700

22/08/26

22/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sat

0050 Sat

0050 Sat

0110 Sat

0110 Sat

2355 Sun

2205 Sun

2205 Sun

2200 Sun

2200 Sun

20/07/26

24/08/26

24/08/26

20/07/26

20/07/26

31/08/26

24/08/26

24/08/26

24/08/26

24/08/26

0455 Mon

0455 Mon

0455 Mon

0330 Mon

0330 Mon

0515 Mon

0455 Mon

0455 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up

Up

Single

Up

Down

Down & Up Mains

Up Goods Loop

Down and Up 
Main

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)

Shelwick Jn

Hereford

Shelwick Jn

Maindee North Jn

Maindee North Jn

Croes Newydd 
North Fork LC

Crewe Bank

Willaston LC

Gaer Jn

Newport (Wales)

Craven Arms

Craven Arms

Shelwick Jn

Hereford

Hereford

Crewe Jn

Crewe Bank

Crewe Jn

Maindee East Jn

Newport (Wales)

P2026/4156183

P2026/4169184

P2026/4155240

P2026/4150909

P2026/4051919

AMENDED TRAIN WORKING 

TRANSPORT FOR WALES: REPLACEMENT ROAD 
TRANSPORT BETWEEN SHREWSBURY/CRAVEN 
ARMS AND ABERGAVENNY/NEWPORT. TO BE 
READ IN CONJUNCTION WITH P4169184. 

GWR AND WMT TO TERMINATE AT LEDBURY. 

FREIGHT TO BE RETIMED OR DIVERTED. 



Work Content: Stokesay drainage, Felton Farm, 
Leominster structures, Lyd Court (SRSA) and 
Maintenance.
AMENDED TRAIN WORKING. 

TRANSPORT FOR WALES: REPLACEMNET ROAD 
TRANSPORT BETWEEN SHREWSBURY/CRAVE 
ARMS AND ABERGAVENNY/NEWPORT. TO BE 
READ IN CONJUNCTION WITH P4156183. 

FREIGHT TRAIS TO BE RETIMED OR DIVERTED. 
work content: Pontrilas Geotech work.
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT AND 
DIVERSIONS VIA NANTWICH.

ACCESS AVAILABLE TO TH EUP GOODS LOOP AT
CROES NEWYDD FROM THE CHESTER 
DIRECTION FOR PENYFFORDD CEMENT TRAINS
TO RUN ROUND. 



Work Content: Drainage at Babbinswood area 
(SRSA) and Weston Rhyn (CS)
AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM 
OR WCML OR RETIMED TO RUN BEFORE OR 
AFTER POSSESSION.



Work Content: Maintenance
ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW730
MD940

GW730

GW731
NW3005

GW731
GW735
NW1007

GW900

18/07/26

22/08/26

22/08/26

18/07/26

18/07/26

16/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Data freeze:
Previous freeze: EAS_V1_2627
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EAS_V2_2627

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2355 Fri

2355 Fri

2355 Fri

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains) + 
EPR
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Platform Loop

Line A

Line D

Line E

Line B

Line C

Down, Up & 
Loops

Leckwith Loop

Line E

Canton Stabling 
Sidings

Brickyard Siding

Down & Up 
Central

Down 
Bidston/Main/Wrex
ham
Up 
Wrexham/Main/Bi
dston
Up & Down Loop

Cardiff West Jn

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Bridgend

Leckwith Loop South
Jn

Cardiff West Jn

Canton Stabling 
Sidings

Leckwith Road 
Bridge GF

Wrexham Exchange 
Jn

Bidston Dee Jn

Wrexham Exchange 
Jn

Cardiff East Jn

Cardiff West Jn

East Jn Viaduct

Leckwith Loop 
North Jn

Cardiff Central

Canton Stabling 
Sidings

Leckwith Road 
Bridge GF

Wrexham Central

Wrexham General

P2026/4150992

P2026/4155423

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. 

THROUGH LINES AND PLATFORMS 0, 1 AND 2 
BLOCKED.

NO SHUNT MOVES AVAILABLE AT CARDIFF 
WEST.

NO ACCESS TO CANTON PULLMAN SIDINGS VIA 
9075 POINTS.



work content: maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM GENERAL/CENTRAL AND BIDSTON

Work content: structures (Hawarden bridge)

GW900

NW3005
NW3007

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

21/08/26

21/08/26

21/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0025 Sun
31/08/26
0550 Mon

PossessionAll LinesBidston Dee JnPenyfforddP2026/4196505 AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM GENERAL/CENTRAL AND BIDSTON. 

NO ACCESS TO DEE MARSH (SHUTDOWN 
PERIOD) 

PENYFFORDD CEMENT TRAINS TO BE TOP AND 
TAILED. 

WORKING TO AND FROM THE POINT OF 
OBSTRUCTION (RULE BOOK MODULE P1) 
APPLICABLE BETWEEN WREXHAM EXCHANGE 
JN AND PENYFFORDD OVER THE DOWN LINE. 

Work content: structures (Hawarden bridge)



**Impact on I.M. trains: UTU078 in week 20 and 
PLP223 in week 21. Flagged to the DCS team.**

NW3007 16/08/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0500 Sat

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

01/09/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

0400 Tue

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Lines 1 to 3/Down 
and Up Main
Lines 4 and 5/ 
Down and Up 
Relief
Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Main Line

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Paddington

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2026/4128728

P2026/4130656

TRAIN SERVICES UNAFFECTED BY THIS ITEM

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

29/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

22Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Reliefs

Hanwell Down 
and Up Goods 
Loops
Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Hanwell Spur 
West

Down Airport 
Relief
Down and Up 
Airport
Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Hayes and 
Harlington

Heathrow Airport Jn

Slough West (inc.)

Southall East Jn 
(inc.)

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Southall East Jn 
(inc.)

Heathrow Tunnel Jn

Windsor and Eton 
Central

Southall West Jn

Slough West (inc.)

Southall West Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

P2026/4132121 TRAINS TO RUN OVER MAIN LINES.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0150 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0510 Mon (8 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down & Up Relief

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Ruscombe

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Maidenhead

Slough West

Maidenhead

Maidenhead East

Maidenhead West

Slough West

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

P2026/4132152

P2026/4130702

P2026/4130289

TRAINS TO RUN OVER THE MAIN LINES.  

ELIZABETH LINE TO STABLE 2X UNITS AT 
READING.

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.  

MARLOW BRANCH UNIT TO BE OUTSTABLED AT 
BOURNE END.

HENLEY BRANCH UNIT TO BE OUTSTABLED IN 
TWYFORD BAY.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  

ELIZABETH LINE TO STABLE 1X UNIT AT 
READING.

NO ACCESS TO / FROM MAIDENHEAD SIDINGS.  
NO STABLING AT MAIDENHEAD STATION.



WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN 
CARE DEPOT VIA ENTRANCES C & E.



WORK DETAILS = MAINTENANCE.

GW103
GW185

GW103
GW185

GW103
GW220

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

31/08/26

31/08/26

31/08/26

31/08/26

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0145 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 2

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Up Relief

Platforms 3 to 6

Platform 1

Up Through

Up Filton Main

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single/Down and 
Up 
Avonmouth/Down 
and Up Main
Down and Up 
Bristol

Down Filton Main

Middle Siding

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platform 13

Down and Up 
Main

West Carriage 
Line

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Stoke Gifford Jn 
No.1

North Somerset Jn

Filton West Jn No.2

Bristol Temple 
Meads

St. Andrews Jn LC 
and SB

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

North Somerset Jn

Bristol Temple 
Meads

Parson Street

Bedminster

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol Temple 
Meads

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

P2026/4152341 TIMES NOT TO BE REDUCED.  

NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  

NO ACCESS BETWEEN BRISTOL TEMPLE MEADS 
AND STOKE GIFFORD DEPOT.  

AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT.

NO ALL LINE BLOCK AT BTM AVAILABLE.  



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MUST NOT BE STABLED OR OUTBERTHED
ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE 
WHEN IT FORMS PART OF BTM MAINTENANCE 
STRATEGY POSSESSION.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUTBERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK OR A LINE BLOCKAGE.


WORK = Filton Bank W2024/10856429

1m 6ch and 112m 30ch  

Maintenance

GW105
GW450
GW451
GW454
GW528
GW530
GW540

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0710 Sun

0710 Sun

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Down/Up Avoider

Down Filton Main

High Level Sidings

Kingsland Road 
Sidings

Middle Spur

West Carriage 
Washer Siding

Up Relief

Down Filton Main

St. Philips Marsh

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol East Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.1

Bristol East Jn

Kingsland Road 
Sidings GF

Bristol Temple 
Meads

Bristol West Jn

Bedminster

Stoke Gifford Jn 
No.1

P2026/4152341 30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151385 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

31/08/26

31/08/26

31/08/26

31/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

0001 Mon

0001 Mon

0001 Mon

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

02/09/26

02/09/26

04/09/26

04/09/26

04/09/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

0600 Wed

0600 Wed

0440 Fri

0440 Fri

0440 Fri

0630 Mon

0630 Mon

0630 Mon

0630 Mon

0630 Mon

Possession

Sidings 
Possession 
(Partial)

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Possession

Possession

Possession

Possession

Possession

Ingoing and 
Outgoing and 
Single
Tytherington 
Quarry

Single & Loops

Avonmouth BP 
Siding

NR/SERC Sidings

Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fr
ome Avoider

Tytherington

Tytherington

Holesmouth Jn

Holesmouth Jn

Severn Beach

Blatchbridge Jn

Fairwood Jn

Frome North Jn

Whatley Quarry

East Somerset Jn 
(Witham)

Yate Middle Jn

Tytherington

Narroways Hill Jn

Holesmouth Jn

SERC Ground 
Frame

Clink Road Jn

Fairwood Jn

Frome North Jn

Westbury South 
Jn

P2026/4166146

P2026/4168362

P2026/4163621

FOUR DAY POSSESSION

FREIGHT SERVICES NOT TO RUN



WORK DETAILS =

Patch Elm

Tytherinton Branch THO

Track Renewal - Core

All Lines: 4 days
WORK: Severn Beach

AMB

Track Renewal - Core

All Lines: 11  days 

Colas - signalling & outside party work - port of Bristol 
works 

Track Renewals at Redwick 

& St Andrews 

8 days 

Construction Services at Clifton

Down
GWR SLEEPER AND THROUGH FREIGHT 
SERVICES DIVERTED VIA BRISTOL.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND CASTLE CARY IN 
LIEU OF GWR LOCAL AND SWR SERVICES.  SWR 
ECS 5O24 AMENDED.



FREIGHT SERVICES TO / FROM SOMERSET 
QUARRIES NOT OPERATING ON THIS DATE.



Work Details = Maintenance W2025/11159080

GW430

GW454

GW500
GW560
GW570
GW572

29/08/26

29/08/26

24/08/26

24/08/26

24/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2345 Sat

2345 Sat

0001 Sun

0001 Sun

2355 Sun

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

29/08/26

29/08/26

31/08/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0955 Sun

0955 Sun

0700 Sat

0700 Sat

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down

Up

Down & Up Mains

Castle Cary Jn

Castle Cary

Parsonage Farm LC
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Wilton Jn

Wilton Jn

Caldicot

Caldicot

Croes Newydd 
North Fork LC

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Beechgrove GF

Wilton Jn

Gloucester West

Gloucester West

Crewe Jn

P2026/4163595

P2026/4162928

P2026/4157393

P2026/4155240

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

TRACK MAINTENANCE: S05

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT AND 
DIVERSIONS VIA THE SEVERN TUNNEL.

GLOUCESTER WEST AVAILABLE FOR SHUNT 
MOVES ON THE DOWN MAIN ONLY. 

PLATFORM 2 AVAILABLE AS WEST END BAY AT 
SEVERN TUNNEL JUNCTION.

PLATFORM 1 BLOCKED AT SEVERN TUNNEL 
JUNCTION.

Work content: Severn Estuary works, Netting work, 1 
week at Chepstow, Westbury AHB work.
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT AND 
DIVERSIONS VIA NANTWICH.

ACCESS AVAILABLE TO TH EUP GOODS LOOP AT
CROES NEWYDD FROM THE CHESTER 
DIRECTION FOR PENYFFORDD CEMENT TRAINS
TO RUN ROUND. 



Work Content: Drainage at Babbinswood area 
(SRSA) and Weston Rhyn (CS)

GW500
GW570
GW580
SW175

GW5001
SW115
SW170

GW700

GW731
NW3005

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

02/08/26

02/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

31/08/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0550 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop
Down Swansea 
Main
Up Swansea Main

Avoiding Line

Carriage Washer 
Line

Down and Up 
Main

Platform 2

Platform 1

Sidings 6 7 8 And 
9

All Lines

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Swansea

Swansea Loop West
Jn

Swansea Loop East 
Jn

Landore East Jn

Swansea

Landore Depot

Bidston Dee Jn

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Landore East Jn

Landore Jn

Skewen

Swansea

Landore Jn

Penyffordd

P2026/4130162

P2026/4169038

P2026/4196505

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT. 

6B11 TO BE RETIMED.



work content: maintenance

AMENDED TRAIN WORKING WITH 
REPLACEMENT BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 3 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 3. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA 
AT 0930 TO FORM 1W55. 



Work content: maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM GENERAL/CENTRAL AND BIDSTON. 

NO ACCESS TO DEE MARSH (SHUTDOWN 
PERIOD) 

PENYFFORDD CEMENT TRAINS TO BE TOP AND 
TAILED. 

WORKING TO AND FROM THE POINT OF 
OBSTRUCTION (RULE BOOK MODULE P1) 
APPLICABLE BETWEEN WREXHAM EXCHANGE 
JN AND PENYFFORDD OVER THE DOWN LINE. 

Work content: structures (Hawarden bridge)



**Impact on I.M. trains: UTU078 in week 20 and 
PLP223 in week 21. Flagged to the DCS team.**

GW877
GW900

GW900
GW9001

NW3007

29/08/26

29/08/26

29/08/26

29/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2026/4131442 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

23Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

07/09/26

07/09/26

07/09/26

07/09/26

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2026/4130408 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103 07/09/26

07/09/26

07/09/26

07/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

West Ealing

P2026/4131435 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0001 SUN TO 0800 SUN

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

2300 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Up Airport

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Heathrow Airport Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

West Ealing Jn

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

P2026/4131435

P2026/4130400

P2026/4130340

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS 
IN / OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

GW103

GW103
GW180

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Sat

0015 Sat

0015 Sat

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0800 Sun

2300 Sun

05/09/26

07/09/26

07/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

07/09/26

2300 Sat

0500 Mon

0500 Mon

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

2300 Sun

0500 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Single

Bath Road Siding

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down and Up 
Main

Taplow

Windsor and Eton 
Central

Windsor and Eton 
Central

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Farnham Road

Slough

Slough West

Taplow

Ruscombe

Dolphin Jn

Slough

Slough

Dolphin Jn

Dolphin Jn

Maidenhead East

Maidenhead West

Slough West

Slough

Slough West

Dolphin Jn

Dolphin Jn

P2026/4128747 TRAINS TO RUN OVER RELIEF LINES



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN SLOUGH AND WINDSOR



2TT IN PLACE OVER THE RELIEF LINES 
BETWEEN DOLPHIN JN AND TWYFORD WEST.  
MAXIMUM OF 14Â½ TPH TO OPERATE.



WORK DETAILS: S&C AND PLTR AT SLOUGH 
(8314PTS, BAY PLATFORM & DOWN MAIN), 
MAINTENANCE

GW103 05/09/26

05/09/26

05/09/26

05/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4135300 TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



0800 TO 1030 SUN

BASINGSTOKE / NEWBURY SERVICES TO US 
READING FEEDERS AND RELIEF LINE 
PLATFORMS.



WORK DETAILS = MAINTENANCE READING 
STATION AREA. EXTENDED OPPORTUNITY

GW103
GW220
GW225
GW500
SW125

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

06/09/26

06/09/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2026/4130295

P2026/4131679

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

GW103
GW190
GW500
SW125

GW103

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

05/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2205 Sat

2205 Sat

2205 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0155 Sun

0155 Sun

0155 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0745 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Platform 2

Pylle Hill Goods

West 
Bay/Dock/Parcels/
Fish Sidings
Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Down and Up 
Filton Relief/Down
and Up Bristol
Up Main and Up 
Relief

Filton Chord

Single

Barton Hill Head 
Shunt

High Level Sidings

Barton Hill Sidings

Middle Siding

Middle Spur

East Depot Goods
Loop/East Depot 
Spur 1
Down Through

Platforms 9/10

Platforms 11/12

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Patchway Jn No.1

Bristol Temple 
Meads

Filton West Jn No.2

Montpelier Tunnel 
West

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Filton Jn No.2

Narroways Hill Jn

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

P2026/4152349 2345 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2345 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE 
RE-PLATFORMED USING PLATFORMS 9, 10, 11, 
12, 13 AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS.



ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/10860575 

Plt 1 to 8: 8hrs

GW105
GW450
GW451
GW454
GW528
GW530
GW540

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Platform 13

Platform 15

West Carriage 
Line

Down Bristol Loop
and Up Bristol 
Loop
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Down/Up Avoider

Down and Up 
Filton Main

Kingsland Road 
Sidings

West Carriage 
Washer Siding

Up Filton Main

Up Main and Up 
Relief

Bedminster

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

Bedminster

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

Stoke Gifford Jn 
No.2

North Somerset 
Jn

Bristol West Jn

Bristol Temple 
Meads

Bristol West Jn

P2026/4152349

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151368 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

07/09/26

07/09/26

07/09/26

07/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued



Page         348 Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0001 Sun

0001 Sun

0001 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Basingstoke

Basingstoke

Basingstoke

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

Basingstoke

Southcote Jn

Basingstoke

P2026/4152441

P2026/4162974

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) 
w/11089441

TRACK MAINTENANCE: B11A

GW200
GW260
GW277
GW310
MD401
MD736

GW500
SW125

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2225 Sat

2225 Sat

2225 Sat

2225 Sat

2225 Sat

2240 Sat

2240 Sat

0055 Sat

0055 Sat

0055 Sat

2200 Sun

2200 Sun

2330 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

12/09/26

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

0930 Sun

0930 Sun

0515 Mon

0515 Mon

0515 Mon

0500 Mon

0500 Mon

0615 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Single

Down and Up 
Bristol

Down Pilning Loop

Up Pilning Loop

Up Tunnel Loop

Up Tunnel

Down Tunnel

Exeter 
Main/Chard Dn 
Loop/Dn 
Exeter/Waterloo 
Main
Waterloo 
Main/Exe 
Main/Honiton Up 
Loop/Up Exeter
Down Siding

Up/Down/Single &
Loops

Single

Down and Up 
Cardiff Curve

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)
Single

Patchway Jn No.1

Filton Jn

Pilning

Severn Tunnel West

Severn Tunnel 
Junction

Pinhoe

Chard Jn

Gaer Jn

Park Jn (Wales)

Ebbw Jn

Gaer Jn

Newport (Wales)

Fishguard Harbour

Filton West Jn 
No.1

Patchway Jn No.2

Pilning

Severn Tunnel 
Junction

Stoke Gifford Jn 
No.2

Yeovil Jn

Chard Jn

Ebbw Vale Town

Machen Quarry 
(End of Line)

Park Jn (Wales)

Maindee East Jn

Newport (Wales)

Clarbeston Road

P2026/4155926

P2026/4164049

P2026/4156922

P2026/4051852

P2026/4119795

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT AND 
DIVERSIONS VIA GLOUCESTER. 



Work content: OLE maintenance Severn Tunnel, 
structures work Severn Tunnel.

SWR: ON SATURDAY NIGHT, 1L65 TO 
TERMINATE AT YEOVIL JN. 5L66 & 1L88 WILL NOT
RUN. ON SUNDAY, 1L07 TO TERMINATE AT 
YEOVIL JN AND 1L32 TO START AT YEOVIL JN. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN YEOVIL JN AND EXETER



TRACK MAINTENANCE: YG03

TUNNEL EXAMINATION: CREWKERNE TUNNEL

TUNNEL EXAMINATION: HONITON TUNNEL

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT.

FREIGHT TO BE RETIMED.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT



Work Content: Plain Line Track, BAM & Heavy 
Maintenance

GW540
GW5401
GW600
GW900

GW610
SW115

GW770
GW900

GW900

GW900

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Data freeze:
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EAS (ARP) - Section 7
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EAS_V2_2627

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

P2026/4146971 Route via Independent Lines remain open outside of 
Section 4 times.





WMT: Require South end bay platforms 2, 3 & 7 or 
Platform 12 for stabling.



Work Content:

Northern ONW:S&C Renewals South Ladder and 
Station Canopy works

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

24Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Lines 4 and 
5/Down and Up 
Relief
Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Line 6

Eastbound

Westbound

Turnback A

West London 
Waste

Acton West

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Ladbroke Grove

Westbourne Park Jn

Brentford Goods

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

Westbourne Park 
Jn

Brentford GF

P2026/4135258 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE - EXTENDED 
OPPORTUNITY PADDINGTON THROAT MIDDLE 
ROADS

EA1310
GW103
GW130
GW174
GW178
XR001

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0550 Sun

0550 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0720 Sun

0720 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton West

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Paddington

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton Main Line

Paddington

P2026/4135258 13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

P2026/4131305 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = MAINTENANCE

GW103
GW178

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0445 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0130 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Slough Goods 
Loop

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Stockley Bridge Jn

Slough West (inc.)

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Heathrow Airport Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Slough West

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2026/4128943 TRAINS TO RUN OVER RELIEF LINES.

NO ACCESS TO / FROM SOUTHALL YARD.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



WORK DETAILS = MAINTENANCE

GW103
GW180
GW182
GW184

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Sat

0015 Sat

0015 Sat

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0800 Sun

2300 Sun

2300 Sun

0025 Mon

12/09/26

14/09/26

14/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26

2300 Sat

0500 Mon

0500 Mon

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

2300 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Single

Bath Road Siding

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Single

Taplow

Windsor and Eton 
Central

Windsor and Eton 
Central

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Farnham Road

Slough

Slough West

Taplow

Ruscombe

Kennet Bridge Jn

Windsor and Eton 
Central

Dolphin Jn

Slough

Slough

Dolphin Jn

Dolphin Jn

Maidenhead East

Maidenhead West

Slough West

Slough

Slough West

Dolphin Jn

Dolphin Jn

Dolphin Jn

Slough

P2026/4128871

P2026/4131398

TRAINS TO RUN OVER RELIEF LINES



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN SLOUGH AND WINDSOR





2TT IN PLACE OVER THE RELIEF LINES 
BETWEEN DOLPHIN JN AND TWYFORD WEST.  
MAXIMUM OF 14Â½ TPH TO OPERATE.



WORK DETAILS: S&C AND PLTR AT SLOUGH 
(8314PTS, BAY PLATFORM & DOWN MAIN), 
MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

GW103

GW103
GW184

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0800 Sun

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead West

Slough West

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4130845

P2026/4130898

TRAINS TO RUN OVER RELIEF LINES.

WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW185

GW103
GW220
GW225
GW500
SW125

12/09/26

13/09/26

13/09/26

13/09/26

13/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Didcot Goods 
Loop

Didcot Relief 
Line/Up Relief

Down and Up 
Main

Down and Up 
Didcot West Curve

Down Steventon 
Goods Loop

Down and Up 
Relief

Milton Siding

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Cholsey

Cholsey

Foxhall Jn

Steventon

Uffington (inc.)

Didcot West Curve 
Jn

Steventon

Challow

Milton

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Chester Line Jn

Didcot East

Foxhall Jn

Milton

Wantage Road

Milton

P2026/4131392

P2026/4128830

P2026/4151798

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work W/10793168

GW103
GW500
SW125

GW103

GW103
GW250

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

12/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sat

0045 Sat

0045 Sat

0045 Sat

12/09/26

12/09/26

12/09/26

12/09/26

0610 Sat

0610 Sat

0610 Sat

0610 Sat

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Steventon 
Goods Loop

Up Relief/Relief

Down and Up 
Relief

Uffington

Steventon

Foxhall Jn

Challow

Foxhall Jn

Milton

Steventon

Wantage Road

P2026/4151744 FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work W/10717346

GW103
GW105

12/09/26

12/09/26

12/09/26

12/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Transfer Sidings

Highworth Branch 
Siding

Up Swindon 
Reception

Hawkesworth 
Steel Terminal

Cocklebury 
Sidings

Down Refuge 
Siding

Down Swindon 
Neck

Cocklebury 
Through Siding

Stratton Green

Swindon East

Swindon Jn

Swindon

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Wootton Bassett Jn

Swindon Down Yard
GF

Highworth Jn

Highworth Jn

Swindon

Swindon East

Highworth Jn

Swindon East

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth GF

Highworth Jn

Swindon East

Highworth Jn

Swindon

P2026/4151904 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



ISOLATION OF COCKLEBURY SIDINGS TO BE 
HANDED BACK BY 0400 MONDAY.

GW105
GW470
GW480
GW600

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2355 Sun

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

14/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

0505 Mon

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Loco and Tamper 
sidings

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Platform 2

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Up Swindon 
Reception

Hawksworth Steel 
Terminal Siding

Cocklebury 
Sidings

Down Refuge 
Siding

Loco and Tamper 
sidings

Cocklebury 
Through Siding

Swindon

Stratton Green

Swindon East

Swindon Jn

South Marston

Swindon

Swindon West

Rodbourne Jn

Swindon East

Chippenham

Wootton Bassett 
West

Wootton Bassett Jn

Swindon

Hawksworth Steel 
Terminal

Highworth Jn

Highworth Jn

Swindon

Highworth Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington (inc.)

Wootton Bassett 
Jn

Wootton Bassett 
West

Highworth Jn

Swindon East

Highworth Jn

Swindon

Swindon East

P2026/4151904

P2026/4151727 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



NO TRAINS TO BE STABLED IN SWINDON 
PLATFORM 2.



Work Details = Maintenance Work W/10843779

GW105
GW480
GW600

13/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Goods Loop

Down and Up 
Main

Single lines and 
Platforms 1 and 2

Down Passenger 
Loop

Up Passenger 
Loop

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up 
Kew

Down North 
London/Down/Do
wn Richmond
Down and Up 
North London

Highbridge and 
Burnham

Cogload Jn

Uphill Jn

Yatton West

Yatton East

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Wells Jn

Highbridge West

Parson Street Jn

Worle Jn

Yatton East

Yatton West

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Willesden High 
Level Jn

P2026/4152383

P2026/4168798

ALL SERVICES TO RUN VIA WESTBURY AND 
CASTLE CARY.



WORK DETAILS = MAINTENANCE 
W2024/10899716

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

GW105
GW107
GW108

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Southern

Up Southern

Down Wokingham
Siding

Wokingham Jn

Reading

Reading East Jn

Reading Spur Jn

Reading

Wokingham

Blackwater

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham Jn

Wokingham

P2026/4164101 SWR: 2C79 & 2C81 TO TERMINATE AT 
BRACKNELL. SWR TO BERTH 2 x 10 CAR UNITS 
AT READING. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING.



TRACK MAINTENANCE: G05

GW190
GW195
SW210
SW265

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151407 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued



Page         366 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Castle Cary Jn

Castle Cary

Parsonage Farm LC
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

P2026/4163630 CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

GW500
GW570
GW580
SW175

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf Siding

Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4163663 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sat

0100 Sat

0100 Sat

0100 Sat

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2200 Sun

2200 Sun

0055 Sat

0055 Sat

0055 Sat

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0550 Mon

0550 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down/Up Branch 
(Single)

Down Siding

Up Sidings

Down Siding No.1 
/ Heritage Siding
Down Siding No.2 
/ Down Main 
Siding
Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Down Main

Up Main

Down & Up Loop

Up/Down/Single &
Loops

Single

Down and Up 
Cardiff Curve

Crewkerne

Yeovil Pen Mill

Templecombe

Yeovil Jn

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Maindee West Jn

Maindee East Jn

Gaer Jn

Park Jn (Wales)

Ebbw Jn

Templecombe

Yeovil Jn

Templecombe

Yeovil Jn

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Llanwern West 
Junction

Maindee North Jn

Ebbw Vale Town

Machen Quarry 
(End of Line)

Park Jn (Wales)

P2026/4160886

P2026/4130041

P2026/4150998

P2026/4157001

SWR: FRIDAY NIGHT 1L79 TO TERMINATE AT 
SALISBURY.

EXETER SERVICES TO START & TERMINATE AT 
TEMPLECOMBE. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN CREWKERNE AND EXETER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN TEMPLECOMBE AND 
CREWKERNE/EXETER.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON.



WORKS DELIVERY S&C REFURB 2811pts

BRIDGE EXAMINATIONS: WEST ROAD/BACK 
LANE

TRACK MAINTENANCE YG02
ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE 
WEST JN WHEN THE HEREFORD LINE IS NOT 
UNDER POSSESSION.

Work content: Maintenance

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT.

FREIGHT TO BE RETIMED.

GW610
SW115
SW175
SW178

GW730
GW740

GW740
GW900

GW770
GW900

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

12/09/26

12/09/26

12/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2330 Sun

2125 Fri

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

12/09/26

05/10/26

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

0615 Sat

0550 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down Line and Up
Line

Platform 1A

Down and Up 
Barry

Platform 6

Down Barry Relief

Up Barry Relief

Single

Single

Single and Loops

Barry Island

Bridgend

Bridgend

Barry Jn

Cardiff Central

Radyr Branch Jn

Penarth

Fishguard Harbour

Llanwrtyd

Barry

Barry Jn

Bridgend

Cardiff Central

Cardiff West Jn 
(inc.)

Cogan Jn

Clarbeston Road

Craven Arms Jn

P2026/4150934

P2026/4119795

P2026/4155582

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
CARDIFF CENTRAL AND PENARTH, BARRY AND 
BRIDGEND VIA THE VALE OF GLAMORGAN LINE. 
NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR 
DEPART VIA LECKWITH ROAD GF AND SHUNT 
VIA CARDIFF EAST ON GW900/SWM2 INTO 
PLATFORM 4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.



Work content: Maintenance
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT



Work Content: Plain Line Track, BAM & Heavy 
Maintenance
AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT.

Work Content: Heavy maintenance, Llangynlo 
Geotech. 

Also Cwm-Ceiliog 21m 219yds - 21m 412yds and 
Heyop 15m 1637yds - 15m 1667yds.

GW830
GW840
GW864
GW870
GW900

GW900

GW910

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

06/09/26

18/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

P2026/4146971 Route via Independent Lines remain open outside of 
Section 4 times.





WMT: Require South end bay platforms 2, 3 & 7 or 
Platform 12 for stabling.



Work Content:

Northern ONW:S&C Renewals South Ladder and 
Station Canopy works

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2026/4131443 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

25Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

21/09/26

21/09/26

21/09/26

21/09/26

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2026/4130381 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ACCESS TO/FROM NORTH POLE DEPOT VIA LINE
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.



WORK DETAILS = MAINTENANCE

GW103 21/09/26

21/09/26

21/09/26

21/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

West Ealing

P2026/4131436 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0001 SUN TO 0800 SUN

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

2300 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Up Airport

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Heathrow Airport Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

West Ealing Jn

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

P2026/4131436

P2026/4130401

P2026/4130341

TRAINS TO RUN OVER THE RELIEF LINES.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS 
IN / OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

GW103

GW103
GW180

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0800 Sun

2300 Sun

2300 Sun

0025 Mon

20/09/26

21/09/26

21/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

21/09/26

21/09/26

21/09/26

0800 Sun

0500 Mon

0500 Mon

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

2300 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Single

Bath Road Siding

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Single

Ruscombe

Windsor and Eton 
Central

Windsor and Eton 
Central

Ruscombe

Maidenhead West

Maidenhead West

Farnham Road

Slough

Slough West

Taplow

Ruscombe

Ruscombe

Windsor and Eton 
Central

Dolphin Jn

Slough

Slough

Dolphin Jn

Maidenhead East

Maidenhead West

Slough West

Slough

Slough West

Dolphin Jn

Dolphin Jn

Dolphin Jn

Slough

P2026/4128873

P2026/4130362

TRAINS TO RUN OVER RELIEF LINES



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN SLOUGH AND WINDSOR



2TT IN PLACE OVER THE RELIEF LINES 
BETWEEN DOLPHIN JN AND TWYFORD WEST.  
MAXIMUM OF 14Â½ TPH TO OPERATE.



WORK DETAILS: S&C AND PLTR AT SLOUGH 
(8314PTS, BAY PLATFORM & DOWN MAIN), 
MAINTENANCE

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103

GW103
GW184

19/09/26

19/09/26

19/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

21/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead West

Slough

Slough West

Slough

Slough West

P2026/4131470 TRAINS TO RUN OVER RELIEF LINES.  

WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.  



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131542 TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

0900 Sun

0900 Sun

0900 Sun

0035 Sat

0035 Sat

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

21/09/26

21/09/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

1700 Sun

1700 Sun

1700 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection
Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Down and Up 
Greenford 
Branch/Single

Greenford East 
Curve

Down and Up 
Wycombe

Down & Up 
Greenford/Wycom
be
All Lines

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Greenford West Jn

Greenford East Jn

Greenford West Jn

Northolt Jn

South Ruislip

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Drayton Green

Greenford South 
Jn

Park Royal (inc.)

Greenford West 
Jn

Neasden South 
Jn

P2026/4130333

P2026/4131680

P2026/4156955

P2026/4085509

TRAINS TO RUN OVER THE RELIEF AND FEEDER
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



WORK DETAILS = MAINTENANCE INCLUDING 
TILEHURST EAST JCN

NO SERVICES TO OPERATE OVER THESE LINES

Work Content: PLTR: COT Wembley Harrowdene 
Road



RAIL REPLACEMENT SERVICE TO OPERATE

GW103
GW190
GW500
SW125

GW103

GW110
GW174
MD705

GW110
MD701
MD705

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

19/09/26

20/09/26

20/09/26

20/09/26

20/09/26

19/09/26

19/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151294 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

21/09/26

21/09/26

21/09/26

21/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Down and Up 
Charfield

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down Charfield 
Loop
Up Charfield Loop

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Avonmouth 
Single/Down and 
Up Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Down Yard

IEP Depot Sidings

Stoke Gifford Spur

Westerleigh Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor West

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford East Jn

Berkeley Road Jn

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

Bristol Parkway

Chipping Sodbury

P2026/4152387 NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  TIMES NOT TO BE 
REDUCED.



NO ACCESS TO/FROM STOKE GIFFORD DEPOT 
FROM STOKE GIFFORD JCN DIRECTION. 
AMENDED ECS WORKING. 



4 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE AT TEMPLE MEADS.



WORK = Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance W2024/10858201

GW401
GW430
GW440
GW450
GW4501
GW451
GW540
GW5401
GW600
GW900

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0045 Sun

0045 Sun

0045 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0820 Sun

0820 Sun

0820 Sun

0720 Sun

0720 Sun

0720 Sun

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Chipping Sodbury 
Sidings

Stoke Gifford 
Siding

All Lines

Down and Up 
Bristol

Up Pilning Loop

Down Pilning Loop

Down and Up 
Tunnel

Chipping Sodbury

Stoke Gifford West 
Jn

Hullavington

Patchway Jn No.2

Pilning

Ableton Lane

Stoke Gifford 
West Jn

Wootton Bassett 
Jn

Patchway Jn No.1

Pilning

Stoke Gifford Jn 
No.2

P2026/4152387 19/09/26

19/09/26

19/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf Siding

Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

P2026/4163605 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

2345 Sat

2345 Sat

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0910 Sun

0910 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0955 Sun

0955 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Trowbridge 
Sidings

Spur

Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down and Up 
Main/Hereford

Single Hereford 
Loop

Down and Up 
Goods Loops

Up Goods Loop

Up Sidings

Little Mill Siding

Hawkeridge Jn

Westbury South Jn

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Wilton Jn

Wilton Jn

Maindee West Jn

Maindee East Jn

Panteg UGL + DGL

Pontrilas

Abergavenny

Little Mill Jn SB

Westbury South 
Jn

Basingstoke

Hook

Hook

Basingstoke

Beechgrove GF

Wilton Jn

Hereford

Maindee North Jn

Panteg UGL + 
DGL

Pontrilas

Abergavenny

Little Mill Jn SB

P2026/4163605

P2026/4163364

P2026/4163363

P2026/4129982

SWR: 1B01 TO RUN ON THE DOWN SLOW/DOWN 
MAIN BETWEEN HOOK AND STEVENTON



TRACK MAINTENANCE: B01b

TRACK MAINTENANCE: S05

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. 

FREIGHT TO DIVERT OR BE RETIMED.



Work: maintenance

GW500
SW105
SW115
SW125

GW5001
SW115
SW170

GW730
GW740

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

19/09/26

19/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued

Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sat

0120 Sat

0120 Sat

0120 Sat

2200 Sun

2200 Sun

2125 Fri

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

05/10/26

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0500 Mon

0500 Mon

0550 Mon

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Down and Up 
Main

Down and Up 
Miskin Loops

UPL

Down Passenger 
Loop

Down and Up 
Relief

Down Platform 
Loop
Down Main 
(Platform 2)
Single and Loops

Bridgend Barry Jn

Miskin

Coychurch Footpath 
LC

Tremains DPL

Gaer Jn

Newport (Wales)

Llanwrtyd

Leckwith Loop 
North Jn

Miskin

Pencoed

Tremains DPL

Maindee East Jn

Newport (Wales)

Craven Arms Jn

P2026/4119848

P2026/4051920

P2026/4155582

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE BRY/VOG AND REPLACEMENT ROAD 
TRANSPORT FOR INTERMEDIATE STATIONS.



Work content: Sewage Farm Re-Rail & cyclical 
maintenance.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT.

Work Content: Heavy maintenance, Llangynlo 
Geotech. 

Also Cwm-Ceiliog 21m 219yds - 21m 412yds and 
Heyop 15m 1637yds - 15m 1667yds.

GW850
GW900

GW900

GW910

19/09/26

19/09/26

19/09/26

19/09/26

20/09/26

20/09/26

18/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131698 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

26/09/26

26/09/26

26/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

26Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140383 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 
3.

AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

27/09/26

27/09/26

27/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

P2026/4131707 THROUGHOUT:

TRAINS TO RUN OVER THE MAIN LINES.



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance

EA1310
GW103
GW130
GW174
GW180

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Southall West Jn

West Ealing

West Ealing Jn

Southall East Jn

P2026/4131324 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW174

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Greenford West Jn

West Ealing

Hanwell Jn

Southall West Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Ealing Broadway

Southall East Jn

Southall East Jn

P2026/4131739 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0145 Sun

0600 Sun

0800 Sun

1000 Sun

27/09/26

28/09/26

27/09/26

27/09/26

28/09/26

28/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

28/09/26

0005 Sun

0500 Mon

0005 Sun

0005 Sun

0500 Mon

0500 Mon

0145 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0600 Sun

0600 Sun

0700 Sun

1000 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Bay Platform 5

Up Airport Relief

Goods Loops

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Up Main

Slough Goods 
Loop

Down & Up Relief

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Single

Down and Up 
Main

Up Main

Down and Up 
Relief

Down and Up 
Relief

Hayes and 
Harlington

Heathrow Airport Jn

Stockley Bridge Jn

Dolphin Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Dolphin Jn

Farnham Road

Maidenhead East

Langley

Slough

Slough West

Windsor and Eton 
Central

Maidenhead East

Dolphin Jn

Slough West

Dolphin Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall West Jn

Southall West Jn 
(inc.)

West Drayton 
East Jn

West Drayton Jn

Heathrow Airport 
Jn

Slough West

Southall West Jn 
(inc.)

Iver

Slough

Slough West

Slough

Southall West Jn 
(inc.)

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Southall West Jn 
(inc.)

P2026/4131777 TRAINS TO RUN OVER THE MAIN LINES.  



HEATHROW AIRPORT TRAFFIC TO RUN VIA 
DOWN AIRPORT, UP AIRPORT AND DOWN 
AIRPORT RELIEF ONLY



ECS MOVEMENTS BETWEEN MAIDENHEAD CS 
AND READING TO SHUNT AT MAIDENHEAD 
EAST.



NO ACCESS TO / FROM HAYES AND WEST 
DRAYTON SIDINGS.

NO ACCESS TO / FROM COLNBROOK BRANCH.



2TT IN PLACE OVER THE MAIN LINES BETWEEN 
SOUTHALL EAST AND DOLPHIN JN.  MAXIMUM 
OF 14Â½ TPH TO OPERATE.



WORK DETAILS = PLTR HANSON UR, S&C 
TAMPING OF SLOUGH EAST RELIEFS, 
MAINTENANCE.



ISOLATION SECTIONS PREVENT ELECTIC 
SERVICES RUNNING BETWEEN SOUTHALL WEST
AND STOCKLEY BRIDGE JN ON RELIEF LINES



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC 
TRACTION AT ANY MAIDENHEAD PLATFORMS, 
LOOPS OR STABLING LINES BETWEEN THE 
TIMES OF 0150 SUN AND 0615 SUN.

GW103
GW182
GW184

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

0015 Sat

0015 Sat

0015 Sat

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

26/09/26

26/09/26

26/09/26

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0515 Sat

0515 Sat

0515 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Slough Goods 
Loop

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Down and Up 
Main

Single

Bath Road Siding

Farnham Road

Maidenhead East

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Ruscombe

Windsor and Eton 
Central

Windsor and Eton 
Central

Slough West

Stockley Bridge Jn

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

Dolphin Jn

Slough

Slough

P2026/4131311

P2026/4135321

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.



WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER RELIEF LINES

WINDSOR BRANCH UNIT CANNOT OUTSTABLE 
THIS NIGHT



WORK DETAILS: FOLLOW UP TAMP SLOUGH 
AREA RENEWALS

GW103
GW182

GW103

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

28/09/26

28/09/26

26/09/26

26/09/26

26/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued



Page         392 Electronic Copy - Uncontrolled when printed

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Tilehurst East

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131787 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

P2026/4131787

P2026/4131379 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE

GW103
GW225

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

28/09/26

28/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued

Continued
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Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0155 Sun

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Filton Main

Down Main

Up Main

Platforms 9-15

Down Through

Kingsland Road 
Sidings

East Depot Goods
Loop/East Depot 
Spur 1
Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Bristol Loop

Down and Up 
Main

Single

Down and Up 
Filton Main
Down and Up 
Filton Relief
Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Up Relief

Down/Up Avoider

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

North Somerset Jn

Parson Street

Montpelier Tunnel 
West

Bristol Temple 
Meads

St. Philips Marsh

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Keynsham (inc.)

Narroways Hill Jn

Narroways Hill Jn 
(inc.)

North Somerset 
Jn

Parson Street

St. Philips Marsh

P2026/4152400 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING.

TRAINS TO BE RE-PLATFORMED USING 
PLATFORMS 1-8.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN
ST. PHILIPS MARSH AND BRISTOL WEST JN 
OVER PM34 POINTS. 

 

ECS MAY BE STABLED IN BRISTOL TEMPLE 
MEADS PLATFORMS 1 AND 13 IF NECESSARY 
DURING POSSESSION OF THE LINE FOR 
ENGINEERING WORK OR A LINE BLOCKAGE



WORK = 

Bristol Temple Meads

MLN1 118m15ch to 118m48ch

Maintenance W2024/10845417

Plt 9 to 15: 8hrs

GW105
GW450
GW454
GW528
GW530

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0645 Sun

0035 Sat

0035 Sat

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

28/09/26

28/09/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

High Level Sidings

Barton Hill Head 
Shunt
Platform 2

Barton Hill Sidings

Pylle Hill Goods

Middle Siding

Middle Spur

West 
Bay/Dock/Parcels/
Fish Sidings
West Carriage 
Washer Siding

Down Filton Main

Down Main

Up Main

Down & Up 
Greenford/Wycom
be
All Lines

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bedminster

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Northolt Jn

South Ruislip

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Greenford West 
Jn

Neasden South 
Jn

P2026/4152400

P2026/4085510 Work Content: PLTR: COT Wembley Harrowdene 
Road

Works Delivery S&C Reballast Princes Risborough 



RAIL REPLACEMENT SERVICE TO OPERATE

GW110
MD701
MD705

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

26/09/26

26/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Data freeze:
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EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151419 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

28/09/26

28/09/26

28/09/26

28/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

2300 Sat

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

27/09/26

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Down/Up 
Reception Line 1 
and 2 and Sidings

Down and Up 
Reading
Up and Down 
Westbury

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Theale

Southcote Jn

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Theale

Southcote Jn

P2026/4151471

P2026/4129666

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

WEST OF ENGLAND SERVICES TO RUN VIA 
DIDCOT / SWINDON

RAIL REPLACEMENT SERVICES REQUIRED FOR 
NEWBURY / BEDWYN / BASINGSTOKE SERVICES
XC SERVICES TO DIVERT VIA GUILDFORD



SWR SERVICES TO TERMINATE AT 
BASINGSTOKE

WORK DETAILS: MAINTENANACE EXTENDED 
OPPORTUNITY SOUTHCOTE JN

GW500

GW500
SW125

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2230 Sun

2230 Sun

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

28/09/26

28/09/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Tamper Sidings

Yard & Sidings

Down and Up 
Westbury

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down and Up 
Loop

Down Goods Loop

Up Goods Loop

Cement Works 
Sidings

Up Woodborough 
Sidings

Down and Up 
Westbury

Down Goods Loop

Up Goods Loop

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Newbury

Newbury 
Racecourse

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Woodborough 
Sidings GF

Heywood Road Jn

Woodborough

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Newbury

Newbury 
Racecourse

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Heywood Road 
Jn

Woodborough 
Sidings GF

Bedwyn

Woodborough

P2026/4151618

P2026/4151482

P2026/4151552

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



WORK DETAILS = Maintenance W2024/10877357, 
W2024/10877213

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



WORK DETAILS = Maintenance W2024/10877453, 
W2024/10877450

GW500

GW500
GW520
GW560

GW500

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0025 Sat

0100 Sun

0100 Sun

0100 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

28/09/26

28/09/26

28/09/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0100 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Exeter Main/Down
Exeter
Up Exeter/Exeter 
Main
All Lines

Gillingham Up 
Siding

Down Siding

Castle Cary Jn

Castle Cary

Parsonage Farm LC
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Yeovil Jn

Yeovil Jn

Gillingham (Dorset)

Templecombe

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Gillingham 
(Dorset)

Wilton Jn

Gillingham 
(Dorset)

Templecombe

P2026/4163648

P2026/4161200

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = BLATCHBRIDGE S&C TAMPING

SWR: EXETER & YEOVIL JN SERVICES TO 
DIVERT VIA WESTBURY & CASTLE CARY ALL 
WEEKEND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN SALISBURY 
AND YEOVIL JN.



TRACK MAINTENANCE: YG01 

TRACK MAINTENANCE: SO8

GW500
GW570
GW580
SW175

GW500
SW115
SW170
SW175

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Treforest/Branch

All Lines

Bay Platform

Depot Up and 
Down Valley Cord

All

Down and Up 
Main

Down and Up 
Miskin Loops

UPL

Down Passenger 
Loop

Down Main

Up Main

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Abercynon Jn

Radyr

Queen St North Jn 
(Cardiff)

Pontypridd

Taffs Well Jn

Pontypridd Jn

Bridgend Barry Jn

Miskin

Coychurch Footpath 
LC

Tremains DPL

Baglan

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger Loops

Aberdare

Leckwith Loop 
South Jn

Merthyr Tydfil

Pontypridd

Taffs Well Jn

Treherbert

Leckwith Loop 
North Jn

Miskin

Pencoed

Tremains DPL

Bridgend Llynfi Jn

Margam Moors Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

P2026/4168470

P2026/4119920

P2026/4130165

From 0030 Sun 27.09.26 to 0455 Mon 28.09.26.

No trains to run North of Queen Street North Jn or 
Leckwith Loop South Jn

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE BRY/VOG AND REPLACEMENT ROAD 
TRANSPORT FOR INTERMEDIATE STATIONS.



Work content: Sewage Farm Re-Rail and MPSB 
Leckwith Loop North.

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT. 

6B11 TO BE RETIMED.



work content: maintenance

GW830
GW834
GW835
GW840

GW850
GW900

GW877
GW900

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2125 Fri

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

05/10/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0550 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Swansea 
Main
Up Swansea Main

Avoiding Line

Carriage Washer 
Line

Down and Up 
Main

Platform 2

Platform 1

Sidings 6 7 8 And 
9

Single and Loops

Swansea

Swansea Loop West
Jn

Swansea Loop East 
Jn

Landore East Jn

Swansea

Landore Depot

Llanwrtyd

Landore East Jn

Landore Jn

Skewen

Swansea

Landore Jn

Craven Arms Jn

P2026/4169233

P2026/4155582

AMENDED TRAIN WORKING WITH 
REPLACEMENT BUSES. 

1L34 TO START FROM CARDIFF CENTRAL. 

1L42 MUST BE STABLED IN PLATFORM 3 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 3. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT. 

GWR - 1 SET TO STABLE AT CARDIFF CENTRAL 
1B43 TO BE RETIMED TO ARRIVE IN SWANSEA 
AT 0930 TO FORM 1W55. 



work content: maintenance

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT.

Work Content: Heavy maintenance, Llangynlo 
Geotech. 

Also Cwm-Ceiliog 21m 219yds - 21m 412yds and 
Heyop 15m 1637yds - 15m 1667yds.

GW900
GW9001

GW910

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

18/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131826 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
 



Work Details = Maintenance

GW103
XR001

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

27Week
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0115 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

P2026/4135143 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES. 



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM ACTON YARD AND WEST
EALING SIDINGS.



Work Details: Maintenance. Extended Opportunity 
Acton West Jn

EA1310
GW103
GW130
GW174

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

P2026/4152425 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) 
w/11089441

GW200
GW260
GW277
GW310
MD401
MD736

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods Loop

Up Goods Loop

Up/Down Goods

Down and Up 
Avoiding

Down and Up 
Goods Loop

Down Goods Loop

Down and Up 
Main

New Yard Sidings

Alstone Carriage 
Sidings

Platform 3

Up Relief/No.1 
Spur
Platform 4/Parcels
Line/No.2 Spur
Down and Up 
Curve

Down and Up 
Charfield

Up Goods Loop

Down Goods Loop

Down and Up 
Main

Horton Road 
Depot
Gloucester Old 
Yard

Churchdown HABD

High Street 
(GW401)

Gloucester 
Barnwood Jn

Gloucester Yard Jn

Horton Road Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Gloucester Yard 
No.2 GF

Cheltenham Spa

Gloucester

Horton Road Jn

Standish Jn

Haresfield Footpath 
LC

Pooles LC

Gloucester

Cheltenham 
Alstone LC

Gloucester 
Barnwood Jn

Northway LC 
(AHBC)

Route Boundary 
Western/LNW(S) 
Route
Barnwood No.3 
GF

Cheltenham 
Alstone LC

Gloucester

Gloucester Yard 
Jn

Haresfield 
Footpath LC

Horton Road Jn

Horton Road Jn

P2026/4166382 PASSENGER SERVICES TO TERMINATE AT / 
START FROM GLOUCESTER AT THE SOUTH 
END.



PASSENGER SERVICES TO TERMINATE AT / 
START FROM WORCESTERSHIRE PARKWAY OR 
WORCESTER SHRUB HILL AT THE NORTH END.



REPLACEMENT ROAD TRANSPORT REQUIRED.



FREIGHT SERVICES DIVERTED VIA MARCHES 
LINE / OXFORD OR RETIMED TO RUN BEFORE / 
AFTER POSSESSION.



Work Details =

GW401
GW490
GW700
MD306

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
Western & Wales Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2125 Fri
05/10/26
0550 Mon

PossessionSingle and LoopsLlanwrtydCraven Arms JnP2026/4155582 AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT.

Work Content: Heavy maintenance, Llangynlo 
Geotech. 

Also Cwm-Ceiliog 21m 219yds - 21m 412yds and 
Heyop 15m 1637yds - 15m 1667yds.

GW910 18/09/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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