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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

13/04/26

13/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Bethnal Green West 
Jn

Liverpool Street

Witham C/End

Witham

Braintree

Marks Tey C/End

Liverpool Street

Witham

Witham C/End

Witham Jn

Witham L/End

P2026/4166597

P2026/4148268

TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 TO 0400 MON



PLATFORMS 1-4 AT LIVERPOOL STREET TO BE 
CLEAR OF STABLED TRAINS



TRAINS TO STABLE IN PLATFORMS 5-17 AT 
LIVERPOOL STREET



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



CD Structures: Liverpool Street Roof

GE CYCLIC TYPE L

EA1010

EA1011
EA1070

0m0ch and 0m48ch
Station Work

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

2Week

W2026/11309507
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down & Up 
Lowestoft

Platforms 1-4

Down & Up Goods

Reception No.1

Manningtree North
Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2026/4148148 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH

  

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO.1-
3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1130
EA1430
EA1744

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

Manningtree North
Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2026/4148116 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

 

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO.1-
3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Up Sidings

Goods Yard

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Stowmarket

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket L/End

Barham

Diss

Stowmarket

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4137338

P2026/4148741

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 
AND BETWEEN IPSWICH AND BURY ST EDMUNDS


FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND WEST COAST / EAST 
COAST MAIN LINE  



GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH



DISS UP SIDING TO BE CLEAR OF STABLED 
TRAINS/OTM



CD Track: Claydon - Barham Core 1 

CD Track: Mellis LC Core 1 

AWD: Stowmarket Up & Down Loop Prep

OTM Treatment TBC

MTCE: Deep Dig Tivetshall LC

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1012
EA1013
EA1530
EA1744

EA1050
EA1060

74m75ch and 76m53ch

97m0ch and 113m52ch

C2 Rerail - Both Rails

OHL Work

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11426136

W2026/11379032

Week 2  - Continued



Page             5 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0830 Sat

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

11/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

1030 Sat

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up Fast

Down Fast/Down 
Cambridge

Up Cambridge/Up 
Fast

Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Hackney Downs

Cheshunt Jn

Bethnal Green North
Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Temple Mills West 
Jn

South Tottenham 
East Jn

Chingford

Bethnal Green 
East Jn

Bethnal Green 
North Jn

Cheshunt Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

Tottenham South 
Jn

Chingford

P2026/4147083

P2026/4148780

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED 
FROM CHINGFORD CS



WA CYCLIC TYPE T

EA1160

EA1160
EA1200
EA1280
EA1290

1m40ch and 2m67ch
Patrolling 

11/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11165893

Week 2  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0715 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0715 Sun

0715 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Passenger 
Loop

Platforms 1-4

Up Passenger 
Loop/Platform 1

Up Goods Loop

Down and Up 
Hertford

Down Passenger 
Loop/Platform 4

Down and Up 
Southbury

Bay 
Platform/Platform 
3
Down Goods Loop

Platforms 1-4

Up Passenger 
Loop/Platform 1

Down Passenger 
Loop/Platform 4

Platforms 1-2

Down and Up 
Cambridge

Up Sidings

Down and Up 
Southbury

Bishops Stortford 
L/End

Broxbourne

Broxbourne L/End

Broxbourne L/End

Hertford East

Broxbourne C/End

Cheshunt Jn

Cheshunt

Harlow Mill

Harlow Town

Harlow Town L/End

Harlow Town C/End

Hertford East

Bishops Stortford 
L/End

Harlow Mill

Cheshunt Jn

Bishops Stortford 
L/End

Broxbourne

Broxbourne C/End

Broxbourne C/End

Broxbourne Jn

Broxbourne L/End

Bury Street Jn

Cheshunt Jn

Harlow Mill L/End

Harlow Town

Harlow Town 
C/End

Harlow Town 
L/End

Hertford East

Waltham Cross

Harlow Mill

Cheshunt Jn

P2026/4148745 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WALTHAM CROSS AND 
BISHOPS STORTFORD/HERTFORD EAST



SLW OVER THE DOWN LINE BETWEEN 
BRIMSDOWN AND WALTHAM CROSS DOWN 
PLATFORM IN ACCORDANCE WITH RULE BOOK 
MODULE P1 SECTION 10 (NWR STAFF 
REQUIRED). 

[1] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING BRIMSDOWN IN THE DOWN 
DIRECTION

3 MINUTE MINIMUM DWELL TIME REQUIRED AT 
BRIMSDOWN IN THE DOWN DIRECTION

[1] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING WALTHAM CROSS IN THE DOWN 
DIRECTION

7 MINUTE MINIMUM TURNAROUND TIME 
REQUIRED AT WALTHAM CROSS

[5] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING BRIMSDOWN IN THE UP 
DIRECTION

1.5 MINUTE MINIMUM DWELL TIME REQUIRED AT 
BRIMSDOWN IN THE UP DIRECTION



ARL TO OUTSTABLE FROM CHESHUNT 
BAY/PLATFORM 3 IN LIVERPOOL ST (1 X 8 CAR)



ACCESS AVAILABLE TO/FROM CHESHUNT BAY 
PLATFORM/PLATFORM 3 FROM 0715 SUN



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

GA TO STABLE IN PLATFORMS 1 AND 2 AT 
HERTFORD EAST



WA CYCLIC TYPE G

EA1160
EA1190
EA1210 21m61ch and 24m14ch

S&T Maintenance
12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11313423

Week 2  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4148738 NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

33m25ch and 34m34ch
Patrolling 

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11165719

Week 2  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

12/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0840 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Platform 3

Down and 
Up/Down and Up 
Kings Lynn 
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4148755 GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



1T13 DEPART KINGS LYNN AT 0815 SUN. HOLD 
AT DOWNHAM MARKET AWAITING POSSESSION 
END



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

56m56ch and 71m25ch
Resignalling Work

12/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11361435

Week 2  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

13/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Down and 
Up/Down and Up 
Kings Lynn
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4148770 4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

56m56ch and 71m25ch

69m28ch and 72m0ch

Resignalling Work

Patrolling 

12/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11361372

W2026/11255032

Week 2  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4148719

P2026/4148666

NLL CYCLIC TYPE 7B (ROTR)

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6B

EA1180
EA1320
LN110

EA1180
EA1320
EA1340
LN110

3m70ch and 3m5ch
Patrolling 

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11166046

Week 2  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0720 Sun

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Ladbroke Grove

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

P2026/4115897 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0125 SUN TO 0740 SUN

NO SERVICES TO RUN BETWEEN LADBROKE 
GROVE AND EALING BROADWAY





0001 SUN TO 0800 SUN

NO ACCESS IN / OUT SOUTHALL YARD.



0800 SUN TO 2300 SUN 

TRAINS TO RUN OVER RELIEF LINES



WORK DETAILS = HS2 EXTENDED ALB AND 2TT 
ON MAINS. 



2TT IN PLACE OVER THE RELIEF LINES BETWEEN
 LADBROKE GROVE AND SOUTHALL EAST.  
MAXIMUM OF 14Â½ TPH TO OPERATE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

0800 Sun

2300 Sun

0055 Sat

0055 Sat

0055 Sat

0055 Sat

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

2300 Sun

0500 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Up Airport

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop
Up Stratford Down

Stop Board (GW182 
15m 17ch)

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Heathrow Airport Jn

Acton West

Southall East Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

West Drayton Jn

West Ealing

West Ealing Jn

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Ladbroke Grove

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2026/4115897

P2026/4137345 c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 
TO LIVERPOOL STREET



ACCESS AVAILABLE TO/FROM EAST HAM DEPOT 
AT C/END



ANY ISOLATION OF EAST HAM CS TO BE LIFTED 
BY 2200 SUN



LUL TO NOTE DLR TO BE CLOSED

LUL TO NOTE DISTRICT LINE TO OPEN

LUL TO NOTE JUBILEE LINE TO BE OPEN FROM 
WEST HAM

LUL TO NOTE CENTRAL LINE TO BE OPEN

ELIZABETH LINE CCOS TO BE OPEN



ASPRO: DLR Limehouse Renewal

ASPRO: Thames Water NOS (Northern Outfall Sewer)


AWD Structures: Morris Street

EA1380
EA1400

0m0ch and 6m40ch

0m0ch and 6m40ch

Structures Work

Structures Work

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

11/04/26

11/04/26

11/04/26

11/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11364052

W2026/11364053

Week 2  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Sun

0125 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

13/04/26

13/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0440 Mon

0435 Mon

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reversing Line

Down and Up 
Main

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

Laindon

Pitsea

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Laindon

Upney Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2026/4137366

P2026/4018207

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BARKING AND PITSEA



MAXIMUM 6TPH TO OPERATE VIA THE TILBURY 
LINES DUE TO LCs



LTS Cyclic Type 21 (AMENDED)

AWD: Upminster Re-Rail

TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1380

EA1560
LN101
LN135

16m0ch and 20m0ch

100m23ch and 100m70ch

OHL Work

Track Maintenance

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11379149

W2026/10903653

Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0635 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0830 Sun

0830 Sun

0635 Sun

0830 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Southend

Platform 1/Up 
Passenger Loop

Down and Up 
Main

Down and Up 
Main

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Mountnessing Jn

Shenfield L/End Jn

Shenfield C/End

Shenfield Jn

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Shenfield Jn

Shenfield L/End 
Jn

Shenfield L/End 
Jn

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

P2026/4148690

P2026/4148286

GA SOUTHEND LINE SERVICES TO RUN VIA 
PLATFORMS 4-5 AT SHENFIELD AND THE 
SOUTHEND LOOP 

FROM 0635 TO 0830 SUN MAIN LINE SERVICES 
TO RUN VIA THE CHELMSFORD LOOP AND 
PLATFORMS 4-5 AT SHENFIELD



GE CYCLIC TYPE 15A

GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT COLCHESTER AND CS



GE CYCLIC TYPE M

EA1011
EA1050

EA1011
EA1090
EA1100

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

3Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Up Bury/Up Main

Down & Up Goods
Loop

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Up Sidings

Goods Yard

Haughley Jn

Claydon GF

Trowse Jn

Bury St. Edmunds

Stowmarket

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Stowmarket

Bury St. Edmunds

Claydon GF

Europa Jn

Haughley Jn

Stowmarket L/End

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket L/End

Barham

Diss

Stowmarket

P2026/4147197

P2026/4158864

GE CYCLIC TYPE D

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 
AND BETWEEN IPSWICH AND BURY ST EDMUNDS


FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND WEST COAST / EAST 
COAST MAIN LINE  



GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH



***LAST 12 HOURS WHEELS FREE REQUIRED 
BETWEEN EAST SUFFOLK JN AND HAUGHLEY 
JN***



DISS UP SIDING TO BE CLEAR OF STABLED 
TRAINS/OTM



GE CYCLIC TYPE D 

GE CYCLIC GE 125

CD Track: Claydon - Barham Follow Up 

CD Track: Mellis LC Core 2  

AWD: Stowmarket Up Re-Rail Core

CD Signalling: FDM Stage 10A Commissioning

MTCE: Deep Dig Tivetshall LC

EA1012
EA1013
EA1530

EA1012
EA1013
EA1530
EA1744

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Sidings

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket L/End

Barham

Diss

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4147087

P2026/4165508

GE CYCLIC TYPE 125

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1012
EA1013
EA1530
EA1744

EA1050
EA1060

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0815 Sun

0001 Mon

0001 Mon

0001 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

20/04/26

20/04/26

19/04/26

20/04/26

20/04/26

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0445 Mon

0445 Mon

0815 Sun

0445 Mon

0445 Mon

0815 Sun

0815 Sun

0001 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cambridge

Lea Valley 
Reversible

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Temple Mills Loop

Reception Line

Reception Line

Temple Mills Loop

Down and Up 
Temple Mills

Down and Up 
Temple Mills

Lea Valley 
Reversible

Down and Up 
Temple Mills

Reception Line

Temple Mills Loop

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Temple Mills Loop

Cheshunt Jn

Meridian Water

Lea Bridge Jn

Tottenham South Jn

Ruckholt Rd Jn

Temple Mills West 
Jn

Coppermill Jn

Coppermill Jn

Lea Bridge Jn

Coppermill Jn

Temple Mills West 
Jn

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Clapton Jn

Lea Bridge Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Temple Mills West
Jn

Temple Mills West
Jn

Lea Bridge Jn

Meridian Water

Temple Mills West
Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

P2026/4168686

P2026/4148728

GA WEST ANGLIA AND STEX SERVICES TO RUN 
VIA SEVEN SISTERS 



GA MERIDIAN WATER SERVICES TO RUN FROM 
0815 SUN TO 0001 MON



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER 



GA ECS TO/FROM ORIENT WAY TO RUN VIA BOW 
JN AND STRATFORD

ELECTRICAL ROUTE TO BE MAINTAINED 
BETWEEN STRATFORD AND ORIENT WAY FOR 
GA ECS



LUL VICTORIA LINE TO BE OPEN 



OTM Treatment: Coppermill Jn

WA CYCLIC TYPE E

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

EA1160
EA1280
EA1290

EA1160
EA1280
EA1290

4m60ch and 5m27ch

4m60ch and 5m27ch

S&T Maintenance

S&T Maintenance

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11319222

W2026/11319221

Week 3  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4148729

P2026/4167815

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1280
EA1290

EA1161
EA1220

33m25ch and 34m34ch
Patrolling 

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11166222

Week 3  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

12/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0840 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Platform 3

Down and 
Up/Down and Up 
Kings Lynn 
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4148755 WA CYCLIC TYPE Q (NON-DISRUPTIVE)EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

56m56ch and 71m25ch
Resignalling Work

12/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11361435

Week 3  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

13/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Down and 
Up/Down and Up 
Kings Lynn
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4148770 GTR SERVICES TO TERMINATE/START BACK AT 
CAMBRIDGE NORTH

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
KINGS LYNN

 

4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH

 

ROAD TO BE OPEN: WATERBEACH LC



WA CYCLIC TYPE Q (DISRUPTIVE)

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

56m56ch and 71m25ch

69m28ch and 72m0ch

Resignalling Work

Patrolling 

12/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11361372

W2026/11255032

Week 3  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4148718

P2026/4148697

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

1m2ch and 3m70ch

3m70ch and 3m5ch

Patrolling 

Patrolling 

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11359239

W2026/11166510

Week 3  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0045 Sun

0145 Sun

0550 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0145 Sun

0550 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Acton West

Southall East Jn

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove

P2026/4115109 2310 SAT TO 0045 SUN

TRAINS TO RUN OVER MAIN LINES

NO ACCESS TO / FROM ACTON YARD WEST 
EALING SIDINGS



0045 SUN TO 0145 SUN

SERVICES TO TERMINATE / START FROM EALING 
BROADWAY REVERSING ON MAIN LINE SIDE AT 
ACTON WEST

NO ACCESS TO / FROM ACTON YARD WEST 
EALING SIDINGS



0145 SUN TO 0550 SUN

ALL LINE BLOCK PERIOD NO SERVICES TO 
OPERATE



0550 SUN TO 0720 SUN

SERVICES TO TERMINATE / START FROM EALING 
BROADWAY REVERSING ON MAIN LINE SIDE AT 
ACTON WEST

NO ACCESS TO / FROM ACTON YARD WEST 
EALING SIDINGS



0720 SUN TO 0900 SUN

TRAINS TO RUN OVER MAIN LINES

NO ACCESS TO / FROM ACTON YARD WEST 
EALING SIDINGS



Work Details: Maintenance. Extended Opportunity 
Acton West Jn. HS2 OOC STATION - REDATE 
FROM WEEK 42

EA1310
GW103
GW130
GW174

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0055 Sat

0055 Sat

0055 Sat

0055 Sat

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down/Down 
Richmond

Eastbound District
Line

Down and Up Kew
Spur

Westbound 
District Line

Up Kew 
Branch/Up Kew

Up Richmond/Up

Platforms 3-7

Down Kew/Down 
Kew Branch

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop
Up Stratford Down

Richmond

Network Rail / LUL 
(District Line) 
Boundary
New Kew Jn

Gunnersbury Jn

South Acton Jn

Acton Wells Jn

Richmond

Old Kew Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2026/4148474

P2026/4158865

LUL TO NOTE DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TWO PLATFORMS AT RICHMOND TO BE 
NOMINATED TO BE KEPT CLEAR AT PRE-DPPP



ARL TO STABLE TRAINS IN THREE PLATFORMS 
AT RICHMOND



NLL CYCLIC TYPE 18

c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 
TO LIVERPOOL STREET



ACCESS AVAILABLE TO/FROM EAST HAM DEPOT 
AT C/END



ANY ISOLATION OF EAST HAM CS TO BE LIFTED 
BY 2200 SUN



LUL TO NOTE DLR TO BE CLOSED



LUL TO NOTE DISTRICT LINE TO BE OPEN

LUL TO NOTE JUBILEE LINE TO BE OPEN FROM 
WEST HAM

LUL TO NOTE CENTRAL LINE TO BE OPEN

ELIZABETH LINE CCOS TO BE OPEN



ASPRO: DLR Limehouse Renewal

ASPRO: Thames Water NOS (Northern Outfall Sewer)
AWD Structures: Morris Street

EA1310
EA1330
SW230

EA1380
EA1400

1m73ch and 12m39ch
Structures Examination

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

18/04/26

18/04/26

18/04/26

18/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11364183

Week 3  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/06/26

08/06/26

08/06/26

08/06/26

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Platforms 1-3

Platform 1

Platform 4

Carriage Sidings

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

Leigh-on-Sea 
L/End

Shoeburyness

Southend Central

Shoeburyness

P2026/4148288 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEIGH-ON-SEA AND 
SHOEBURYNESS 



TRAINS TO TERMINATE/START FROM PLATFORM 
2 AT LEIGH-ON-SEA 



c2c TO STABLE 12-357 IN LEIGH-ON-SEA 
PLATFORM 2 ON SATURDAY NIGHT / SUNDAY 
MORNING AND SUNDAY NIGHT / MONDAY 
MORNING 



NETWORK RAIL TO USE PITSEA DOWN SIDING 
FOR STABLING OF YELLOW PLANT



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE 
LIFTED AT 2200 SUN 



LTS CYCLIC TYPE 19

EA1380 07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0750 Sun

2340 Sun

0140 Mon

0140 Mon

0140 Mon

0140 Mon

27/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0400 Mon

0750 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

2340 Sun

0400 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-10

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 11-17

Platforms 1-4

Platforms 1-10

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 11-17

Bethnal Green West 
Jn

Liverpool Street

Gas Factory Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Liverpool Street

Liverpool Street

Gas Factory Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Liverpool Street

Bow Jn

Liverpool Street

Liverpool Street

Liverpool Street

Bow Jn

Liverpool Street

P2026/4147105 SERVICES TO TRAVEL OVER THE MAIN / 
ELECTRIC LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET 



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON 

NO ACCESS TO/FROM PLATFORMS 5-10 AT 
LIVERPOOL STREET FROM 0040 TO 0750 SUN 
AND 2340 SUN TO 0400 MON 



NO TRAINS TO BE STABLED IN PLATFORMS 1-4 
AT LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-10 AT LIVERPOOL STREET FROM 
0040 TO 0750 SUN AND 2340 SUN TO 0400 MON 
(SECTIONAL APPENDIX SECTION 1 REFERS) 

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 11-17 AT LIVERPOOL STREET FROM
0140 TO 0345 SUN AND 0140 TO 0315 MON 
(SECTIONAL APPENDIX SECTION 1 REFERS) 



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



GE CYCLIC TYPE 11

CD Structures: Liverpool Roof

EA1010
EA1400

0m0ch and 0m48ch
Station Work

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

4Week

W2026/11429045
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Cambridge

Down 
Suburban/Down 
Southbury
Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up 
Fast

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Down and Up T&H

Sidings 1-9

Washer Road

Coppermill Jn

Cheshunt Jn

Enfield Town

Bethnal Green West 
Jn

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

P2026/4148727 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD 

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD 



LUL VICTORIA LINE TO BE OPEN 



WA CYCLIC TYPE A (AMENDED)

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0130 Sun

0130 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

27/04/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platform 1-4

Down & Up Goods

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Down and Up 
Main

Down and Up 
Main

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Trowse Jn

Trowse Jn

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Haughley Jn

Haughley Jn

P2026/4148287

P2026/4137306

TRAINS TO BE STABLED IN PLATFORMS 1 AND 2 
AND RECEPTION NO.2-4 AT IPSWICH

NO TRAINS TO STABLE IN RECEPTION NO.1 AND 
DOWN & UP GOODS AT IPSWICH



GE CYCLIC TYPE N

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STOWMARKET AND 
NORWICH 



GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH 



Track: Mellis LC FU

MTCE: Diss & Cow Green S&C

OTM Treatment: Diss & Flordon

Signalling: FDM Stage 4 Recoveries

EA1011
EA1012
EA1130
EA1430
EA1744

EA1012

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2335 Sun

0150 Mon

27/04/26

27/04/26

0455 Mon

0455 Mon

Possession

Possession

Up Main

Down Main

Haughley Jn

Trowse Jn

Trowse Jn

Haughley Jn

P2026/4147199 GE CYCLIC TYPE E2EA1012
EA1013

26/04/26

27/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0715 Sun

0900 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

0900 Sun

0715 Sun

0900 Sun

0715 Sun

0715 Sun

0715 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0715 Sun

0715 Sun

0715 Sun

0900 Sun

0900 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main/Single

Platforms 4-6

Riverside Spur

Platforms 1-3

Line E

Down and Up

Line A/Line B

Down and Up 
Thetford

Up Main

Line C/Line D/Line 
W

Down & Up 
Passenger Loop

Down and Up 
Branch

Reception Lines 
1-2
Wensum Curve

Jubilee Sidings

Middle Road

Low Level Sidings

Line B

Down and Up 
Main

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Jn

Haughley Jn

Norwich

Trowse Jn

Norwich Road AHB

Crown Point Depot

Norwich

Thorpe Jn

Trowse Jn

Haughley Jn

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

Thorpe Jn

Haughley Jn

P2026/4147198 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STOWMARKET AND 
NORWICH 



GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH 



NO TRAINS TO BE STABLED IN PLATFORMS 4-5 
AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 2, 3 
AND 6 AT NORWICH 

EAST MIDLAND TRAINS TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT)



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0650 SUN



LOWESTOFT LINE SERVICES FROM NORWICH TO
RUN VIA LINE A/LINE E AND PLATFORMS 4-6 
FROM 0715 SUN 



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS, EGRESS AND 
SAFETY OF PERSONNEL ONLY. LIMITS AND 
ROBUST METHOD OF COMMUNICATION TO BE 
AGREED BETWEEN PICOS AND CROWN POINT 
SIGNALLER/CREMORNE LANE. PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE 



DISS UP SIDING TO BE CLEAR OF STABLED 
TRAINS/OTM



CD Track: Mellis LC Follow Up 

MTCE: Diss & Cow Green S&C 

OTM Treatment: Diss & Flordon 

Signalling: FDM Stage 4 Recoveries 

GE CYCLIC TYPE E2

GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0450 Mon

0450 Mon

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Platforms 1-3

Riverside Spur

Line C

Line D/Line W

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Norwich

Norwich

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Norwich

Trowse Swing 
Bridge

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4082469

P2026/4165509

NO ACCESS TO PLATFORMS 1-3 AT NORWICH 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND IPSWICH 


ACCESS TO PLATFORMS 4-6 AND JUBILEE 
SIDINGS AT NORWICH VIA LINES C/B/A/E



NO TRAINS TO BE STABLED IN PLATFORMS 1-3 
AT NORWICH 



GA TO STABLE TRAINS IN PLATFORMS 4-6 AT 
NORWICH AS REQUIRED



EMR TO STABLE IN JUBILEE SIDINGS AT 
NORWICH (3 x 2-CAR UNITS AND 1 x 3-CAR UNIT)


ROUTE AVAILABLE BETWEEN NORWICH AND 
TROWSE SWING BRIDGE



MTCE: Norwich Half Station P1-3

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1013

EA1050
EA1060

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

P2026/4147055

P2026/4147056

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE 
POSSESSION



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

EA1090
EA1100
EA1110

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0830 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

1030 Sat

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage
+Detonators

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up Fast

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Hackney Downs

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Bethnal Green 
East Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4169704

P2026/4167944

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling (Amended)

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160

EA1161
EA1220

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2026/4148747 NO ACCESS TO PLATFORMS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATFORMS 2, 3, 7 AND 8
AT CAMBRIDGE

ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR RECEPTION
SIDINGS 1 AND 2 VIA THE BYPASS LINE

PLATFORMS 1 AND 4 AT CAMBRIDGE, DOWN 
GOODS LOOP AT COLDHAM LANE AND 
PLATFORM 3 AT CAMBRIDGE NORTH TO BE 
CLEAR OF STABLED TRAINS

 

GA TO STABLE IN PLATFORMS 5-6 AT 
CAMBRIDGE WITH PANTOGRAPHS LOWERED

 

2C02 TO BE RE-PLATFORMED AND 5S17 TO BE 
RE-TIMED VIA STP

 

ROAD TO BE OPEN: WATERBEACH LC 



WA CYCLIC TYPE F (DISRUPTIVE)

EA1161
EA1530

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0545 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

17/05/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0815 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up

Down and Up

Through Line

Platforms 1,4,5 & 
6
Platform Line

Down Goods Loop

Platform 3

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Ely Dock Jn

Ely Dock Jn

Cambridge

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Cambridge

Chesterton Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

P2026/4148747

P2026/4148759 NO ACCESS TO PLATFORMS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATFORMS 2, 3, 7 AND 8
AT CAMBRIDGE

ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR RECEPTION
SIDINGS 1 AND 2 VIA THE BYPASS LINE

PLATFORMS 1 AND 4 AT CAMBRIDGE AND DOWN 
GOODS LOOP AT COLDHAM LANE TO BE CLEAR 
OF STABLED TRAINS

 

GA TO STABLE IN PLATFORMS 5-6 AT 
CAMBRIDGE AND PLATFORM 3 AT CAMBRIDGE 
NORTH WITH PANTOGRAPHS LOWERED

 

ROAD TO BE OPEN: WATERBEACH LC



WA CYCLIC TYPE M (NON-DISRUPTIVE)

EA1161
EA1530

17/05/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and 
Up/Down and Up 
Kings Lynn/Up & 
Down
Platforms 1-3

Ely Down Goods 
Loop
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Up Ely West 
Curve Single 
Down
Down and Up 
Peterborough

Down 
Norwich/Down 
Main
Up Main/Up 
Norwich

Down Siding

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings

Ely Up Through 
Sidings

Papworth Sidings 
(Headshunt)

Papworth Sidings

Brandon

Downham Market

Ely

Ely

Chippenham Jn

Ely West Jn

Manea

Thetford

Ely North Jn

Brandon

Chesterton Jn

Ely

Ely

Ely North Jn

Ely North Jn

Brandon

Cambridge North

Ely

Ely

Ely Dock Jn

Ely North Jn

Thetford

Brandon

Chesterton Jn

Ely

Ely

Ely North Jn

Ely North Jn

P2026/4147488 GTR: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
DOWNHAM MARKET 



EMR: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
PETERBOROUGH



XC: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH



GA: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BURY ST EDMUNDS AND 
PETERBOROUGH AND BETWEEN CAMBRIDGE 
NORTH AND THETFORD



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



6L20, 6L65 & 6M40 TO BE REPATHED 



NO ACCESS TO/FROM MIDDLETON TOWERS

ACCESS TO/FROM WHITEMOOR FROM THE 
C/END ONLY



GA TO STABLE IN CAMBRIDGE NORTH 
PLATFORM 3



DOWN GOODS LOOP, DOWN THROUGH SIDING, 
UP PLATFORM LOOP/ PLATFORM 3 (ELY), 
THROUGH SIDING AND UP GOODS LOOP TO BE 
CLEAR OF STABLED TRAINS



ROAD TO BE OPEN AT THE FOLLOWING LC'S FOR
RAIL REPLACEMENT ROAD SERVICE: 

BGK: WATERBEACH LC, LITTLEPORT BYPASS LC 
AND STATION ROAD (LITTLEPORT LC) 

EMP: FODDER FEN ROAD (MANEA LC), UPWELL 
ROAD (HORSEMOOR LC) AND STATION ROAD 
(MARCH EAST LC)

ETN: PRICKWILLOW ROAD (QUEEN ADELAIDE 
LC), MILE END ROAD (MILE END LC), MILDENHALL
ROAD (SHIPPEA HILL LC), STATION ROAD 
(LAKENHEATH LC) AND HIGH STREET (BRANDON 
LC)



CD Track: Ely Station C/End S&C Prep 

CD Track: Kings to Fordham Up Re-rail Core 

CD Track: Ely Up Goods Re-rail Prep 


EA1161
EA1162
EA1530
EA1550
EA1560
EA1580

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4147488

P2026/4148737

P2026/4166666

AWD E&P: Campaign Changes 

MTCE: Ely North Jn

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2026/4117485 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW178
XR001

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2255 Sat

2245 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0845 Sun

0610 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Down and Up East
Suffolk/Up & Down
East Suffolk

Down and Up East
Suffolk/Up & Down
East Suffolk

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Saxmundham

Saxmundham

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Westerfield Jn

Westerfield Jn

P2026/4117485

P2026/4147142

P2026/4147143

GE CYCLIC TYPE ESK1

GE CYCLIC TYPE ESK1

EA1430

EA1430

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

25/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2026/4147157 GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1470
EA1480
EA1490

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0140 Sun

0140 Sun

0140 Sun

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

28/06/26

29/06/26

28/06/26

29/06/26

28/06/26

29/06/26

28/06/26

28/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0340 Sun

0340 Sun

0340 Sun

0400 Mon

0400 Mon

0340 Mon

0340 Mon

0400 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 5-12

Platforms 13-17

Down and Up 
Suburban

Platforms 1-4

Graham Road 
Curve

Down and Up Fast

Down and Up 
Main

Down and Up 
Suburban

Platforms 1-4

Platforms 5-12

Graham Road 
Curve

Bethnal Green North
Jn

Bow Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green North
Jn

Bethnal Green East 
Jn

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green 
East Jn

Bow Jn

Liverpool Street

Liverpool Street

Reading Lane Jn

Bethnal Green 
East Jn

Liverpool Street

Reading Lane Jn

P2026/4147104 WEST ANGLIA TRAINS TO TRAVEL OVER MAIN/ 
SUBURBAN LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET AND BE RE-
PLATFORMED IN PLATFORMS 1-12 AT 
LIVERPOOL STREET



UP SERVICES TO TRAVEL OVER THE UP MAIN 
BETWEEN MARYLAND EAST CROSSOVERS AND 
LIVERPOOL STREET FROM 0600 SUN AND 0125 
MON 



GREAT EASTERN DOWN SERVICES TO TRAVEL 
OVER THE DOWN MAIN BETWEEN LIVERPOOL 
STREET AND FOREST GATE JN FROM 0600 SUN 
AND 0125 MON 



NO TRAINS TO BE STABLED IN PLATFORMS 13-
17 AT LIVERPOOL STREET FROM 0130 SUN TO 
0400 MON



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-12 AT LIVERPOOL STREET FROM 
0130 TO 0600 SUN AND 0125 TO 0400 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS) 
TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT LIVERPOOL STREET FROM 
0140 TO 0340 SUN AND 0125 TO 0340 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) 



GE CYCLIC TYPE 1

EA1010
EA1160
EA1180
EA1400

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

5Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

1025 Sun

1025 Sun

1025 Sun

1025 Sun

1025 Sun

1025 Sun

1025 Sun

1025 Sun

1025 Sun

1025 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Turnback Line

Down and Up 
Main
Down and Up 
Electric
Turnback Line

Stabling Lines 1-4

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Single

Up Passenger 
Loop

All Lines

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Chadwell Heath

Shenfield L/End Jn

Gidea Park

Forest Gate Jn

Ilford

Upminster

Shenfield

Aldersbrook 
Carriage Sidings

Ilford

Romford

Beaulieu South 
Junction

Chelmsford C/End

Witham C/End

Witham C/End

Witham

Braintree

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford

Manor Park

Romford

Shenfield

Aldersbrook 
Carriage Sidings

Ilford

Romford

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

P2026/4137207

P2026/4147089

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA SERVICES BETWEEN 
INGATESTONE AND NEWBURY PARK FOR 
MAINLINE SERVICES AND BETWEEN SHENFIELD 
AND NEWBURY PARK FOR SOUTHEND VICTORIA 
SERVICES



GA MAIN LINE SERVICES TO TURN IN 
PLATFORMS 1-5 AT SHENFIELD, OPERATING TO /
FROM COUNTRY DIRECTION 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHENFIELD AND 
STRATFORD FOR ELIZABETH LINE SERVICES 



ELIZABETH LINE SERVICES TO START / 
TERMINATE FROM STRATFORD PLATFORMS 5 
AND 8 INTO THE COS 



ARL ROMFORD TO UPMINSTER SERVICE NOT TO 
RUN 

TRAINS TO STABLE IN THE BAY PLATFORM AT 
ROMFORD 



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM 



LUL TO NOTE: CENTRAL LINE TO BE OPEN 

LUL TO NOTE: JUBILEE LINE TO BE OPEN



CD Track: Ilford Down Main 6 Week Follow Up

GE CYCLIC TYPE 127

EA1010
EA1011
EA1040

EA1011
EA1070

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Up Main

Line C/Line D/Line 
W

Down & Up 
Passenger Loop

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Beaulieu South 
Junction

Chelmsford C/End

Kelvedon C/End

Witham C/End

Witham

Braintree

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

Lakenham

Norwich

Trowse Jn

Crown Point Depot

Norwich

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2026/4147090

P2026/4148149

GE CYCLIC TYPE 127

NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 6 AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 2-5 AT 
NORWICH 

EAST MIDLAND TRAINS TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT)



NO ACCESS TO CROWN POINT 0125 TO 0650 SUN




ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0625 SUN



GE CYCLIC TYPE F

EA1011
EA1070

EA1012
EA1013
EA1470
EA1580

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

03/05/26

03/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

0930 Sun

0930 Sun

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Line Blockage

Line Blockage

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Branch

Down and Up T&H

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 2-3

Harwich Single 
Line/Up Harwich

Platform 1

Manningtree North
Curve

Down Harwich

Through Siding

Down Siding

Down Sidings

Woodgrange Park Jn

Woodgrange Park

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Harwich International

Manningtree

Manningtree

Manningtree East Jn

Harwich International

Harwich International

Mistley

Parkeston Quay 
Yard

Forest Gate Jn

South Tottenham 
East Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

P2026/4168067

P2026/4165510

P2026/4147084

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16A

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL



NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

EA1030
EA1370

EA1050
EA1060

EA1120

03/05/26

03/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4167861 NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0040 Sun

0040 Sun

05/05/26

03/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

03/05/26

03/05/26

0330 Tue

0040 Sun

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Goods Loop

Down and 
Up/Down and Up 
Kings Lynn/Up & 
Down
Platforms 1-3

Ely Down Goods 
Loop
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Up Ely West 
Curve Single 
Down
Down and Up 
Peterborough

Down 
Norwich/Down 
Main
Up Main/Up 
Norwich

Down Siding

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings

Ely Up Through 
Sidings

Papworth Sidings 
(Headshunt)

Papworth Sidings

Down Goods Loop

Through Line

Brandon

Downham Market

Ely

Ely

Chippenham Jn

Ely West Jn

Manea

Thetford

Ely North Jn

Brandon

Chesterton Jn

Ely

Ely

Ely North Jn

Ely North Jn

Cambridge

Cambridge

Brandon

Cambridge North

Ely

Ely

Ely Dock Jn

Ely North Jn

Thetford

Brandon

Chesterton Jn

Ely

Ely

Ely North Jn

Ely North Jn

Cambridge

Cambridge

P2026/4169578 GTR: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
DOWNHAM MARKET 



EMR: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
PETERBOROUGH



XC: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH



GA: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BURY ST EDMUNDS AND 
PETERBOROUGH AND BETWEEN CAMBRIDGE 
NORTH AND THETFORD



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



6L20, 6L65 & 6M40 TO BE REPATHED 



NO ACCESS TO/FROM MIDDLETON TOWERS

ACCESS TO/FROM WHITEMOOR FROM THE 
C/END ONLY



GA TO STABLE IN CAMBRIDGE NORTH 
PLATFORM 3



DOWN GOODS LOOP, DOWN THROUGH SIDING, 
UP PLATFORM LOOP/ PLATFORM 3 (ELY), 
THROUGH SIDING AND UP GOODS LOOP TO BE 
CLEAR OF STABLED TRAINS



ROAD TO BE OPEN AT THE FOLLOWING LC'S FOR
RAIL REPLACEMENT ROAD SERVICE: 

BGK: WATERBEACH LC, LITTLEPORT BYPASS LC 
AND STATION ROAD (LITTLEPORT LC) 

EMP: FODDER FEN ROAD (MANEA LC), UPWELL 
ROAD (HORSEMOOR LC) AND STATION ROAD 
(MARCH EAST LC)

ETN: PRICKWILLOW ROAD (QUEEN ADELAIDE 
LC), MILE END ROAD (MILE END LC), MILDENHALL
ROAD (SHIPPEA HILL LC), STATION ROAD 
(LAKENHEATH LC) AND HIGH STREET (BRANDON 
LC)



CD Track: Ely Station C/End S&C Core 

Waterbeach New Station 

CD Track: Kings to Fordham Up Re-Rail Follow Up 


EA1161
EA1162
EA1530
EA1550
EA1560
EA1580

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0815 Sun

0125 Mon

0125 Mon

0125 Mon

03/05/26

03/05/26

03/05/26

05/05/26

04/05/26

04/05/26

04/05/26

0815 Sun

0815 Sun

0815 Sun

0330 Tue

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Sidings 
Possession

Possession

Line Blockage

Line Blockage

Sidings 
Possession

Platforms 4-6

Platform Line

Down/Down Kings 
Lynn/Down
Up&Down/Up/Up 
Kings Lynn/Up
Up Newmarket 
Down

Down Chesterton 
Jn Yard/Sidings

Down and 
Up/Down and Up 
Kings Lynn/Up & 
Down

Platforms 1-2

Down and Up/Up 
& Down

Carriage Siding 
No. 1-2

Downham Market

Coldham Lane Jn

Chesterton Jn

Downham Market

Kings Lynn

Kings Lynn

Kings Lynn

Cambridge L/End

Laundry Lane 
AOCL and B

Chesterton Jn

Cambridge North

Kings Lynn

Watlington

Kings Lynn L/End

P2026/4169578

P2026/4148739

AWD E&P: Campaign Changes 

CD Track: Coldham Lane Down Loop 6 Week Follow 
Up

NO TRAINS TO STABLE IN PLATFORM 1 AT KINGS
LYNN FROM 0145 TO 0410 MON 

TRAINS TO STABLE IN PLATFORM 2 AND 
CARRIAGE SIDING NO. 1-2 AT KINGS LYNN FROM
0145 TO 0410 MON (EAST ANGLIA SECTIONAL 
APPENDIX, SECTION 1 REFERS)



1T72 TO SHUNT TO KINGS LYNN CARRIAGE 
SIDINGS AND BACK TO FORM 1T01



PATROLLING TYPE O

EA1162

03/05/26

03/05/26

03/05/26

03/05/26

04/05/26

04/05/26

04/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

0850 Sun

0850 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

1100 Sun

1100 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)

Copenhagen Jn

Westbourne Road Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Canonbury West 
Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2026/4148332 RAIL REPLACEMENT ROAD SERVICE BETWEEN 
GOSPEL OAK AND STRATFORD

ARL NLL SERVICES TO START / TERMINATE IN 
PLATFORM 2 AT GOSPEL OAK AFTER 0850 SUN



NO ACCESS AVAILABLE TO/FROM THE NLL 
INCLINE

ACCESS AVAILABLE TO/FROM THE UP/DOWN 
CANONBURY AFTER 0850 SUN



ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT 
STRATFORD

TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK



NLL CYCLIC TYPE 13B

NLL CYCLIC TYPE 7A (ROTR)

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0035 Sun

0035 Sun

0035 Sun

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

03/05/26

03/05/26

03/05/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Line Blockage

Line Blockage

Line Blockage

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Platform 4

Down and Up East
London Line

Down and Up T&H

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Dalston Junction

Dalston Junction

South Tottenham 
East Jn

Tottenham South Jn

South Tottenham 
West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Dalston Junction

Highbury and 
Islington

Harringay Green 
Lanes

South Tottenham 
East Jn

South Tottenham 
West Jn

P2026/4148681

P2026/4168029

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION 

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6A

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16B

EA1180
EA1320
EA1325
EA1340
LN110
SO511

EA1290
EA1300
EA1370

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0550 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Main

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Acton West

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Ladbroke Grove

P2026/4131721 0045 SUN TO 0145 SUN 

SERVICES TO TERMINATE / START FROM EALING 
BROADWAY REVERSING ON MAIN LINE SIDE AT 
ACTON WEST 

NO ACCESS TO / FROM ACTON YARD



0145 SUN TO 0550 SUN 

ALL LINE BLOCK PERIOD NO SERVICES TO 
OPERATE 



0550 SUN TO 0720 SUN 

SERVICES TO TERMINATE / START FROM EALING 
BROADWAY REVERSING ON MAIN LINE SIDE AT 
ACTON WEST 

NO ACCESS TO / FROM ACTON YARD





Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance. eALB REDATE 
FROM WEEK 44

EA1310
GW103
GW130
GW174
GW180

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued



Page           50 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0125 Sun

0125 Sun

0125 Sun

0800 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0900 Sun

0900 Sun

0900 Sun

0001 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Relief

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Stockley Bridge Jn 
(inc.)

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Stockley Bridge Jn 
(inc.)

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

P2026/4131691 TRAINS TO RUN OVER THE MAIN LINES.



0001 TO 0800

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 



Work Details = Maintenance - Extended Opportunity 
Southall West Jn, Airport Jn, Stockley Bridge Jn

EA1310
GW103
GW130
GW174
GW180

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

03/05/26

03/05/26

03/05/26

03/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down and Up Fast

Down and Up 
Brent Curve

Down Hendon

Up Hendon

Hendon Chord

Down and Up 
Slow

Radlett Private 
Siding

St Albans Centre 
Siding

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Luton South Jn

Dudding Hill Jn

Silkstream Jn

Silkstream Jn

Luton South Jn

Napsbury HABD

St. Albans

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Cricklewood 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Hendon (London)

Mill Hill Broadway

Radlett

St. Albans

P2026/4137205

P2026/4149380

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

***WEEK 06 WEEKEND POSSESSION***



MML OHLE RENEWALS

ST. ALBANS PLTR UF (WDU DERBY)

RADLETT DRAINAGE FL (WDU DONCASTER)

RADLETT SRFI SCHEME INSTALL S&C SL 
(VOLKER)



2300 FRI TO 0300 SAT

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON TO/FROM THE 
NORTH. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND HITCHIN FOR 
ONWARD ECML CONNECTIONS.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT MILL 
HILL BROADWAY TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN MILL HILL AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED 
VIA THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL AND ST. ALBANS CENTRE SIDINGS.



0300 MON TO 0530 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

EA1360
MD715

EA1360
LN3201
LN3222 16m45ch and 18m76ch

Major Projects

02/05/26

02/05/26

02/05/26

02/05/26

08/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11235749

Week 5  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Line Blockage

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Harringay Curve

Down and Up T&H

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Harringay Park Jn

Harringay Green 
Lanes

Carlton Road Jn

Gospel Oak

Upper Holloway

Upper Holloway

Harringay Park Jn

Upper Holloway

P2026/4168010

P2026/4168063

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

EA1370
LN3210

EA1370
LN165

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Down T&H/Down 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Down Ripple Lane
Chord
FMC Connecting 
Line
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Hanson Sidings

Up Goods

Up Tilbury/Up T&H

Sidings 1-3

Purfleet Long 
Sidings

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

West Thurrock Jn

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Dagenham Dock

Freightliner Depot 
East End GF

Ripple Lane

Barking Tilbury Line 
Jn East

Barking Station Jn

Freightliner Depot 
East End GF

Purfleet

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

West Thurrock Jn

Freightliner Depot
West End GF

Purfleet

P2026/4148340 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER

ARL SERVICES TO TERMINATE/START FROM 
PLATFORM 1 AT BARKING



NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS 

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE 



ROAD TO BE OPEN AT PURFLEET LC 



LTS CYCLIC TYPE 5

EA1370
EA1380
EA1390
EA1395
SO400
SO420

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

1235 Sun

1235 Sun

0910 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Through 
Sidings
Stora Sidings H7 
& H8
Headshunt

Sidings 1-2

Reception Line

Down and Up East
Suffolk

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Ripple Lane

Ripple Lane West 
Yard

Westerfield Jn

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Ripple Lane

Ripple Lane West 
Yard

Boss Hall Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2026/4148340

P2026/4147121 GE CYCLIC TYPE 119EA1430
EA1440
EA1450
EA1460

03/05/26

03/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Fri

2340 Fri

2340 Fri

2330 Sun

2330 Sun

0015 Mon

0015 Mon

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

11/05/26

11/05/26

11/05/26

04/05/26

04/05/26

04/05/26

04/05/26

03/05/26

03/05/26

03/05/26

04/05/26

04/05/26

04/05/26

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0440 Mon

0440 Mon

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk

Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk

Down and 
Up/Down and Up 
Lowestoft
Down and Up 
Branch

Down Goods Loop

Down and Up 
Soham/Down and 
Up Main
Up Newmarket 
Down

Down Goods Loop

Down and Up 
Soham/Down and 
Up Main
Up Newmarket 
Down

Beccles

Sizewell LC

Oulton Broad North 
Jn

Beccles

Oulton Broad South

Brundall Jn

Norwich Road AHB

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Beccles

Saxmundham Jn

Westerfield Jn

Beccles

Saxmundham Jn

Wensum Jn

Whitlingham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

P2026/4137348

P2026/4147182

P2026/4147139

P2026/4148763

P2026/4148750

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND LOWESTOFT


ROAD TO BE OPEN AT MILL ROAD (CHANTRY 
ROAD LC & ALBION STREET LC),  DARSHAM LC, 
BRAMFIELD LC, BRAMPTON LC, LONDON ROAD 
LC, INGATE STREET LC AND GRAVEL PIT LC FOR 
RAIL REPLACEMENT BUS SERVICE 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



NO ACCESS TO SIZEWELL BRANCH



CD: Sizewell C Project Stage 3 Commissioning 
(Kenton Spur)

GE CYCLIC TYPE ESK2

GE CYCLIC TYPE 133

WA CYCLIC TYPE R

WA CYCLIC TYPE R

EA1430
EA1520

EA1430

EA1470
EA1480

EA1530
EA1540

EA1530
EA1540

08/05/26

08/05/26

08/05/26

03/05/26

03/05/26

04/05/26

04/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Ely West 
Curve Single 
Down
Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Down 
Peterborough/Dow
n Main
Up Ely West 
Curve Down

Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

Down Sidings

Up Sidings

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

March West Jn

Ely West Jn

March

Ely North Jn

March East Jn

March

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Ely North Jn

Ely West Jn

March

March West Jn

Whitemoor Jn

March

P2026/4148748

P2026/4148749

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

WA CYCLIC TYPE P-1

EA1550
EA1560
EA1570
LN135

EA1550
EA1560
EA1570

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

11/05/26

11/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0400 Mon

0400 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Suburban

Platforms 1-4

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Bethnal Green West 
Jn

Liverpool Street

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Liverpool Street

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2026/4166579

P2026/4147141

TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 TO 0400 MON



PLATFORMS 1-4 AT LIVERPOOL STREET TO BE 
CLEAR OF STABLED TRAINS



TRAINS TO STABLE IN PLATFORMS 5-17 AT 
LIVERPOOL STREET



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



CD Structures: Liverpool Street Roof

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A

EA1010

EA1011
EA1070
EA1080

0m0ch and 0m48ch
Station Work

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

6Week

W2026/11309361
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2026/4147177 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1011
EA1070
EA1080

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0130 Sun

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platforms 2-4

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Down and Up 
Main

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Trowse Jn

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Diss L/End

P2026/4148263

P2026/4147116

GA TO STABLE IN PLATFORMS 1-2 AND DOWN & 
UP GOODS AT IPSWICH

NO TRAINS TO BE STABLED IN PLATFORMS 3-4 
AT IPSWICH

FLIM TO STABLE TRAINS ON RECEPTION NO.2-3 
AT IPSWICH

NO TRAINS TO BE STABLED IN RECEPTION NO.1 
AT IPSWICH



GA TO OUTSTABLE STOCK TO FORM 1P08, 0846 
IPSWICH TO NORWICH 



GE CYCLIC TYPE H

GA TO STABLE TRAINS IN PLATFORMS 1-2 AT 
IPSWICH



GE CYCLIC TYPE 128B

EA1011
EA1012
EA1130
EA1430
EA1744

EA1012
EA1013
EA1580

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued



Page           60 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0830 Sat

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

09/05/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1030 Sat

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up Fast

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

P2026/4165511

P2026/4168101

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling (Amended)

EA1050
EA1060

EA1160

1m40ch and 2m67ch
Patrolling 

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

09/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11168104

Week 6  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-3

Up Passenger 
Loop

Down and Up 
Cambridge

Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Down and Up 
Sidings

Bishops Stortford

Bishops Stortford 
L/End

Audley End

Harlow Mill

Harlow Town

Harlow Town C/End

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Bishops Stortford

Bishops Stortford

Bishops Stortford 
C/End

Broxbourne Jn

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Bishops Stortford

P2026/4148683 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROXBOURNE AND AUDLEY
END / STANSTED AIRPORT 



ROAD TO BE OPEN AT OLD MEAD ROAD 
(ELSENHAM LC), ROYDON LC AND 
SAWBRIDGEWORTH LC



GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT 



WA CYCLIC TYPE H

PATROLLING TYPE L

EA1160
EA1161
EA1220

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and 
Up/Down and Up 
Kings Lynn/Up & 
Down
Platforms 1-3

Ely Down Goods 
Loop
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Up Ely West 
Curve Single 
Down
Down and Up 
Peterborough

Down 
Norwich/Down 
Main
Up Main/Up 
Norwich

Down Siding

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings

Ely Up Through 
Sidings

Papworth Sidings 
(Headshunt)

Papworth Sidings

Brandon

Downham Market

Ely

Ely

Chippenham Jn

Ely West Jn

Manea

Thetford

Ely North Jn

Brandon

Chesterton Jn

Ely

Ely

Ely North Jn

Ely North Jn

Brandon

Cambridge North

Ely

Ely

Ely Dock Jn

Ely North Jn

Thetford

Brandon

Chesterton Jn

Ely

Ely

Ely North Jn

Ely North Jn

P2026/4169404 GTR: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
DOWNHAM MARKET 



EMR: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
PETERBOROUGH



XC: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH



GA: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BURY ST EDMUNDS AND 
PETERBOROUGH AND BETWEEN CAMBRIDGE 
NORTH AND THETFORD



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



6L20, 6L65 & 6M40 TO BE REPATHED 



NO ACCESS TO/FROM MIDDLETON TOWERS

ACCESS TO/FROM WHITEMOOR FROM THE 
C/END ONLY



GA TO STABLE IN CAMBRIDGE NORTH 
PLATFORM 3



DOWN GOODS LOOP, DOWN THROUGH SIDING, 
UP PLATFORM LOOP/ PLATFORM 3 (ELY), 
THROUGH SIDING AND UP GOODS LOOP TO BE 
CLEAR OF STABLED TRAINS



ROAD TO BE OPEN AT THE FOLLOWING LC'S FOR
RAIL REPLACEMENT ROAD SERVICE: 

BGK: WATERBEACH LC, LITTLEPORT BYPASS LC 
AND STATION ROAD (LITTLEPORT LC) 

EMP: FODDER FEN ROAD (MANEA LC), UPWELL 
ROAD (HORSEMOOR LC) AND STATION ROAD 
(MARCH EAST LC)

ETN: PRICKWILLOW ROAD (QUEEN ADELAIDE 
LC), MILE END ROAD (MILE END LC), MILDENHALL
ROAD (SHIPPEA HILL LC), STATION ROAD 
(LAKENHEATH LC) AND HIGH STREET (BRANDON 
LC)



CD Track: Ely Station C/End S&C Core 

CD Track: Kings to Fordham Up Re-Rail Follow Up 

CD Track: Ely Up Goods Re-Rail Core 


EA1161
EA1162
EA1530
EA1550
EA1560
EA1580

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4169404

P2026/4148698

P2026/4148702

AWD E&P Campaign Changes 

MTCE: Ely North Jn 

Waterbeach New Station

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4148700 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0045 Sun (10 hrs)

0900 Sun (10 hrs)

0900 Sun (10 hrs)

0900 Sun (10 hrs)

0145 Sun (10 hrs)

0145 Sun (10 hrs)

0720 Sun (10 hrs)

0720 Sun (10 hrs)

0720 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Airport

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Up Airport

Down and Up 
Relief

Down and Up 
Main

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Stockley Bridge Jn

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Heathrow Airport Jn

Acton West

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Acton West

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Heathrow Airport 
Jn

Ladbroke Grove

Ladbroke Grove

Old Oak Common
East Jn

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

P2026/4131464 2310 SAT TO 0045 SUN

TRAINS TO RUN OVER THE RELIEF LINES. 

TWO TRACK TIMETABLE MAXIMUM OF 14.5 TPH 
TO OPERATE

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED. 



0045 SUN TO 0145 SUN

SERVICES TO START / TERMINATE AT EALING 
BROADWAY, TRAINS TO REVERSE ON RELIEFS 
AT ACTON WEST ONLY



0145 SUN TO 0550 SUN

NO SERVICES TO OPERATE



0550 SUN TO 0720 SUN

SERVICES TO START / TERMINATE AT EALING 
BROADWAY, TRAINS TO REVERSE ON RELIEFS 
AT ACTON WEST ONLY



0720 SUN TO 0900 SUN

TRAINS TO RUN OVER THE RELIEF LINES. 

TWO TRACK TIMETABLE MAXIMUM OF 14.5 TPH 
TO OPERATE



WORK DETAILS = MAINTENANCE. - EXTENDED 
OPPORTUNITY SOUTALL EAST AND WEST JNS, 
HS2 OOC STATION WORKS



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.



EXTENDED ALL LINE BLOCK REDATED FROM 
WEEK 41

EA1310
GW103
GW130
GW174
GW180
GW182

09/05/26

09/05/26

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0550 Sun

0550 Sun

0720 Sun

0045 Sun

0045 Sun

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

11/05/26

11/05/26

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0900 Sun (10 hrs)

0720 Sun (10 hrs)

0900 Sun (10 hrs)

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

West Drayton 
Loop / Up Iver 
Loop
Single

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Up Airport

Down and Up 
Relief

Down and Up 
Main

Platform 4

Down and Up East
London Line

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Heathrow Airport Jn

Acton West

Stockley Bridge Jn

Dalston Junction

Dalston Junction

West Drayton 
East Jn

West Drayton Jn

West Ealing

West Ealing Jn

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Acton West

Dalston Junction

Highbury and 
Islington

P2026/4131464

P2026/4147103 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HIGHBURY AND DALSTON 
JUNCTION



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION



ELL CYCLIC TYPE 1

EA1325
SO511

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Brent Curve

Down Hendon

Up Hendon

Hendon Chord

Down and Up 
Slow

Radlett Private 
Siding

St Albans Centre 
Siding

Luton South Jn

Dudding Hill Jn

Silkstream Jn

Silkstream Jn

Luton South Jn

Napsbury HABD

St. Albans

Cricklewood 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Hendon (London)

Mill Hill Broadway

Radlett

St. Albans

P2026/4149380 ***WEEK 06 WEEKEND POSSESSION***



MML OHLE RENEWALS

ST. ALBANS PLTR UF (WDU DERBY)

RADLETT DRAINAGE FL (WDU DONCASTER)

RADLETT SRFI SCHEME INSTALL S&C SL 
(VOLKER)



2300 FRI TO 0300 SAT

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON TO/FROM THE 
NORTH. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND HITCHIN FOR 
ONWARD ECML CONNECTIONS.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT MILL 
HILL BROADWAY TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN MILL HILL AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED 
VIA THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL AND ST. ALBANS CENTRE SIDINGS.



0300 MON TO 0530 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

EA1360
LN3201
LN3222 16m45ch and 18m76ch

Major Projects
08/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11235749

Week 6  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

10/05/26

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

2200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Carriage Sidings

Inlet Road

Carriage Washer 
Road
Exit Road

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Barking

Barking

East Ham Depot

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

East Ham Depot

P2026/4159000 c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 
TO LIVERPOOL STREET



ACCESS AVAILABLE TO/FROM EAST HAM DEPOT 
AT C/END UNTIL 0100 SUN



ARL UNITS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 



OUTSTABLING OF SPECIFIED ROADS WITHIN 
EAST HAM CS TO BE CONFIRMED AT DPPP 



NO ACCESS TO/FROM EAST HAM DEPOT 
BETWEEN 0100 SUN TO 0425 MON



ISOLATION AFFECTING EAST HAM DEPOT TO BE 
TAKEN AFTER 5E25 BERTHED 

SHEDS AT EAST HAM DEPOT TO BE LIVE, 
ELECTRICAL SECTION 513 TO REMAIN LIVE FOR 
ALTERNATE FEED TO 

EAST HAM DEPOT EH1-11 VIA 509L ISOLATION 
OF EAST HAM CS TO BE LIFTED 2200 SUN 



LUL TO NOTE DLR TO BE CLOSED

LUL TO NOTE DISTRICT LINE AND JUBILEE LINE 
TO BE OPEN 

LUL TO NOTE CENTRAL LINE TO BE OPEN

ELIZABETH LINE CCOS TO BE OPEN



ASPRO: DLR Limehouse Renewal 

AWD Structures: Morris Street 

LTS CYCLIC TYPE 22A: East Ham Depot OLE MTCE
(Part)

EA1380
EA1400

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

2340 Fri

2340 Fri

2340 Fri

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

10/05/26

11/05/26

11/05/26

11/05/26

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

2200 Sun

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Carriage Sidings

Inlet Road

Carriage Washer 
Road
Exit Road

Up Platform

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk

Barking Tilbury Line 
Jn West

Barking

Gas Factory Jn

Barking

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Beccles

Sizewell LC

Oulton Broad North 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Beccles

Saxmundham Jn

Westerfield Jn

P2026/4148272

P2026/4137348

c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 
TO LIVERPOOL STREET 



ISOLATION AFFECTING EAST HAM DEPOT TO BE 
TAKEN AFTER 5E25 BERTHED 



ARL UNITS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK  



OUTSTABLING OF SPECIFIED ROADS WITHIN 
EAST HAM CS TO BE CONFIRMED AT DPPP



NO ACCESS TO/FROM EAST HAM DEPOT 



ISOLATION AFFECTING EAST HAM DEPOT TO BE 
TAKEN AFTER 5E25 BERTHED 

SHEDS AT EAST HAM DEPOT TO BE LIVE, 
ELECTRICAL SECTION 513 TO REMAIN LIVE FOR 
ALTERNATE FEED TO 

EAST HAM DEPOT EH1-11 VIA 509L 

ISOLATION OF EAST HAM CS TO BE LIFTED 2200 
SUN 



LUL TO NOTE DISTRICT LINE AND JUBILEE LINE 
TO BE OPEN 



LTS CYCLIC TYPE 22A: East Ham Depot OLE MTCE
(Part)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND LOWESTOFT


ROAD TO BE OPEN AT MILL ROAD (CHANTRY 
ROAD LC & ALBION STREET LC),  DARSHAM LC, 
BRAMFIELD LC, BRAMPTON LC, LONDON ROAD 
LC, INGATE STREET LC AND GRAVEL PIT LC FOR 
RAIL REPLACEMENT BUS SERVICE 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



NO ACCESS TO SIZEWELL BRANCH



CD: Sizewell C Project Stage 3 Commissioning 
(Kenton Spur)

EA1380
EA1400

EA1430
EA1520

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

08/05/26

08/05/26

08/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

P2026/4147138 NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

EA1470
EA1500
EA1510

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

Manningtree North
Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley L/End

Halifax Jn

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2026/4147178 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

7Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

Manningtree North
Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley L/End

Ipswich L/End

Marks Tey Jn

Manningtree

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

P2026/4147179 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



NO ISOLATIONS PERMITTED AFFECTING 
COLCHESTER CS



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4165512 SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1050
EA1060

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2300 Sun

2300 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

0500 Sun

2300 Sun

2300 Sun

2300 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0300 Mon

0300 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Temple Mills Loop

Down and Up 
Channelsea Curve

Platforms 11-12

Avoiding Line

Orient Way 
Carriage Sidings

Up Temple Mills

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Down and Up Lea 
Curve

Lea Valley 
Reversible

Down Temple 
Mills

Temple Mills Loop

Reception Line

Down and Up 
Temple Mills

Temple Mills Loop

Temple Mills West 
Jn

Stratford Central Jn 
West

Stratford

Ruckholt Rd Jn

Stratford Central Jn 
West

Channelsea North Jn

Temple Mills East Jn

High Meads Jn

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

Coppermill Jn

Temple Mills West 
Jn

Temple Mills West
Jn

Channelsea 
South Jn

Stratford

Temple Mills West
Jn

Coppermill Jn

High Meads Jn

Lea Jn

Meridian Water

Stratford Central 
Jn East

Temple Mills West
Jn

Ruckholt Rd Jn

Temple Mills West
Jn

P2026/4170598 NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0800 AND 1800 SUN 

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN
GA WA STRATFORD SERVICES TO BE DIVERTED 
INTO LIVERPOOL STREET



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
BETWEEN 0800 AND 1800 SUN 



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN ORIENT WAY SIDINGS



WA CYCLIC TYPE K

EA1150
EA1160
EA1280
EA1340
EA1350

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0210 Sat

0210 Sat

0210 Sat

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

18/05/26

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0400 Mon

0400 Mon

0400 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Down and Up

Great Chesterford 
Up Goods Loop

Down Whittlesford
Goods Loop

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Shepreth Branch Jn

Great Chesterford

Whittlesford Parkway

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Audley End

Great Chesterford

Whittlesford 
Parkway

P2026/4167892

P2026/4137354

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN AUDLEY END AND 
CAMBRIDGE NORTH FOR GA



SERVICES TO TERMINATE/START FROM UP 
PLATFORM AT AUDLEY END 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STANSTED AND 
PETERBOROUGH FOR XC TRAINS



ROAD TO BE CLOSED AT STATION ROAD 
(SHELFORD LC)



ROAD TO BE OPEN AT ICKLETON ROAD LC FOR 
RAIL REPLACEMENT BUS SERVICE



WHITTLESFORD UP SIDING TO BE CLEAR OF 
STABLED TRAINS/OTM



AWD E&P: Campaign Changes 

CD Track: Shelford LC 

OTM: Whittlesford MPSB

EA1161
EA1220

EA1161

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

16/05/26

16/05/26

16/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2026/4148747 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2, 3, 7 & 8 AT CAMBRIDGE ONLY 

NO ACCESS TO PLATFORMS 1, 4, 5 & 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



NO TRAINS TO BE STABLED IN PLATFORMS 1, 4, 
5 AND 6 AT CAMBRIDGE



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORM 3 CAMBRIDGE NORTH



WA CYCLIC TYPE M

EA1161
EA1530

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0545 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

17/05/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0815 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up

Down and Up

Through Line

Platforms 1,4,5 & 
6
Platform Line

Down Goods Loop

Platform 3

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Ely Dock Jn

Ely Dock Jn

Cambridge

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Cambridge

Chesterton Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

P2026/4148747

P2026/4148759 GA TO STABLE TRAINS IN PLATFORMS 2, 3, 5 
AND 6 AT CAMBRIDGE 

NO TRAINS TO STABLE IN PLATFORMS 1 AND 4  
AT CAMBRIDGE 

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



ROUTE TO BE AVAILABLE BETWEEN COLDHAM 
LANE DEPOT AND PLATFORMS 7-8 AT 
CAMBRIDGE 



WA CYCLIC TYPE M

EA1161
EA1530

17/05/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and 
Up/Down and Up 
Kings Lynn/Up & 
Down
Platforms 1-3

Ely Down Goods 
Loop
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Up Ely West 
Curve Single 
Down
Down and Up 
Peterborough

Down 
Norwich/Down 
Main
Up Main/Up 
Norwich

Down Siding

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings

Ely Up Through 
Sidings

Papworth Sidings 
(Headshunt)

Papworth Sidings

Brandon

Downham Market

Ely

Ely

Chippenham Jn

Ely West Jn

Manea

Thetford

Ely North Jn

Brandon

Chesterton Jn

Ely

Ely

Ely North Jn

Ely North Jn

Brandon

Cambridge North

Ely

Ely

Ely Dock Jn

Ely North Jn

Thetford

Brandon

Chesterton Jn

Ely

Ely

Ely North Jn

Ely North Jn

P2026/4169405 GTR: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
DOWNHAM MARKET 



EMR: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
PETERBOROUGH



XC: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH



GA: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BURY ST EDMUNDS AND 
PETERBOROUGH AND BETWEEN CAMBRIDGE 
NORTH AND THETFORD



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



6L20, 6L65 & 6M40 TO BE REPATHED 



NO ACCESS TO/FROM MIDDLETON TOWERS

ACCESS TO/FROM WHITEMOOR FROM THE 
C/END ONLY



GA TO STABLE IN CAMBRIDGE NORTH 
PLATFORM 3



DOWN GOODS LOOP, DOWN THROUGH SIDING, 
UP PLATFORM LOOP/ PLATFORM 3 (ELY), 
THROUGH SIDING AND UP GOODS LOOP TO BE 
CLEAR OF STABLED TRAINS



ROAD TO BE OPEN AT THE FOLLOWING LC'S FOR
RAIL REPLACEMENT ROAD SERVICE: 

BGK: WATERBEACH LC, LITTLEPORT BYPASS LC 
AND STATION ROAD (LITTLEPORT LC) 

EMP: FODDER FEN ROAD (MANEA LC), UPWELL 
ROAD (HORSEMOOR LC) AND STATION ROAD 
(MARCH EAST LC)

ETN: PRICKWILLOW ROAD (QUEEN ADELAIDE 
LC), MILE END ROAD (MILE END LC), MILDENHALL
ROAD (SHIPPEA HILL LC), STATION ROAD 
(LAKENHEATH LC) AND HIGH STREET (BRANDON 
LC)



CD Track: Ely Station C/End S&C Follow Up 

CD Track: Kings to Fordham Up Re-Rail Follow Up 

CD Track: Ely Up Goods Re-Rail Follow Up 


EA1161
EA1162
EA1530
EA1550
EA1560
EA1580

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4169405

P2026/4166675

AWD E&P: Campaign Changes 

MTCE: Ely North Jn 

OTM: Ely North Jn

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167024

P2026/4166784

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0550 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Main

Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Acton West

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

Ladbroke Grove

P2026/4131845 0045 SUN TO 0145 SUN

TRAINS TO TERMINATE / START AT EALING 
BROADWAY REVERSING AT ACTON WEST ON 
MAIN LINES ONLY.

NO ACCESS BETWEEN GWML AND ACTON YARD /
NLL / WCML / WEST EALING SIDINGS



0145 SUN TO 0550 SUN

ALL LINE BLOCK PERIOD NO SERVICES TO 
OPERATE



0550 SUN TO 0720 SUN

TRAINS TO TERMINATE / START AT EALING 
BROADWAY REVERSING AT ACTON WEST ON 
MAIN LINES ONLY.

NO ACCESS BETWEEN GWML AND ACTON YARD /
NLL / WCML / WEST EALING SIDINGS



EXTENDED ALL LINE BLOCK REDATE FROM 
WEEK 43



Work Details: London Old Oak Common HS2 Station 
Construction Works, Maintenance.

EA1310
GW103
GW130
GW174

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0300 Mon

0300 Mon

0300 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow 
Spur
Up Hounslow Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop
Up Stratford Down

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Whitton Jn

Feltham Jn

Kew East Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Hounslow Jn

New Kew Jn

Old Kew Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Reedham 
(Norfolk)

P2026/4159182

P2026/4159001

P2026/4147096

SWR - SERVICES TO DIVERT VIA RICHMOND.



LUL - DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



ROAD RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN BARNES AND HOUNSLOW



BUILDINGS: HOUNSLOW STATION FB SURVEYS

CRITICAL JN TAMP: OLD KEW JN

FELTHAM RESIGNALLING: IBJ RECOVERIES

c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 
TO LIVERPOOL STREET



ACCESS AVAILABLE TO/FROM EAST HAM DEPOT 
AT C/END



ANY ISOLATION OF EAST HAM CS TO BE LIFTED 
BY 2200 SUN



LUL TO NOTE DLR TO BE CLOSED



LUL TO NOTE DISTRICT LINE TO BE OPEN

LUL TO NOTE JUBILEE LINE TO BE OPEN FROM 
WEST HAM

LUL TO NOTE CENTRAL LINE TO BE OPEN

ELIZABETH LINE CCOS TO BE OPEN



ASPRO: DLR Limehouse Renewal

AWD Structures: Morris Street

NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT LOWESTOFT 



GE CYCLIC TYPE 129A

EA1330
SW210
SW230
SW240

EA1380
EA1400

EA1430
EA1470
EA1510

17/05/26

17/05/26

17/05/26

16/05/26

16/05/26

16/05/26

16/05/26

18/05/26

18/05/26

18/05/26

18/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0100 Mon

0125 Sun

0125 Sun

0125 Sun

0125 Sun

24/05/26

25/05/26

24/05/26

24/05/26

25/05/26

25/05/26

25/05/26

25/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0615 Sun

0400 Mon

0615 Sun

0615 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 13-17

Platforms 5-12

Up Stratford Down

Down and Up 
Electric

Platforms 13-17

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Bow Jn

Bethnal Green West 
Jn

Bow Jn

Liverpool Street

Gas Factory Jn

Bow Jn

Liverpool Street

Witham C/End

Witham

Braintree

Marks Tey C/End

Bow Jn

Liverpool Street

Bow Jn

Liverpool Street

Witham

Witham C/End

Witham Jn

Witham L/End

P2026/4147158

P2026/4165693

GEML SERVICES TO TRAVEL OVER THE 
ELECTRIC / SUBURBAN LINES BETWEEN 
BETHNAL GREEN WEST JN AND LIVERPOOL 
STREET AND BE RE-PLATFORMED IN 
PLATFORMS 1-4 AND 13-17 AT LIVERPOOL 
STREET 



NO TRAINS TO BE STABLED IN PLATFORMS 5-10 
AT LIVERPOOL STREET FROM 0105 SUN TO 0400 
MON



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 11-12 AT LIVERPOOL STREET FROM
0105 SUN TO 0400 MON (SECTIONAL APPENDIX 
MODULE AR 1 REFERS)

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 13-17 AT LIVERPOOL STREET FROM
0105 TO 0615 SUN AND 0100 TO 0400 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)  


ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



GE CYCLIC TYPE 2

CD Structures: Liverpool Street Roof

GE CYCLIC TYPE L

EA1010
EA1400

EA1011
EA1070

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

25/05/26

25/05/26

25/05/26

24/05/26

24/05/26

24/05/26

24/05/26

8Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

26/05/26

26/05/26

26/05/26

26/05/26

26/05/26

26/05/26

26/05/26

26/05/26

26/05/26

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Platforms 2-3

Harwich Single 
Line/Up Harwich

Platform 1

Manningtree North
Curve

Down Harwich

Down Siding

Down Siding

Up & Down 
Sidings/Yard

Halifax Jn

Harwich International

Manningtree

Manningtree

Manningtree East Jn

Harwich International

Manningtree

Mistley

Parkeston West LC

Colchester C/End

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Manningtree

Mistley

Parkeston Goods 
Jn

P2026/4147657 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN COLCHESTER AND 
IPSWICH AND BETWEEN MANNINGTREE AND 
HARWICH TOWN 



FELIXSTOWE FREIGHT SERVICES DIVERTED VIA 
BURY ST EDMUNDS, ELY, PETERBOROUGH AND 
LEICESTER TO NUNEATON AND THE WCML 



ROAD TO BE OPEN AT MANNINGTREE LC, 
PARKESTON WEST LC AND PARKESTON EAST LC
FOR RAIL REPLACEMENT BUS SERVICE 



TRAINS TO STABLE IN COLCHESTER PLATFORMS
5- 6, BRIDGE ROAD, SUDBURY DOCK 



TRAINS TO STABLE AS REQUIRED IN HARWICH 
INTERNATIONAL PLATFORMS 1 AND 3



CD Signalling: FDM Commissioning Stage 13

AWD: MAH Campaign Changes

AWD: Ostrich Bridge

EA1011
EA1120

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down & Up 
Lowestoft

Platforms 1-4

Down & Up Goods

Reception No.1

Manningtree North
Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2026/4164179 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH

  

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO.1-
3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1130
EA1430
EA1744

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

Manningtree North
Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2026/4167433 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

 

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO.1-
3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0830 Sun

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

24/05/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1030 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up Fast

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

P2026/4165479

P2026/4168077

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1050
EA1060

EA1160

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Fast/Down 
Cambridge

Up Cambridge/Up 
Fast

Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Cheshunt Jn

Bethnal Green North
Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Temple Mills West 
Jn

South Tottenham 
East Jn

Chingford

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Bethnal Green 
North Jn

Cheshunt Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

Tottenham South 
Jn

Chingford

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4169619

P2026/4167949

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED 
FROM CHINGFORD CS



WA CYCLIC TYPE T

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1200
EA1280
EA1290

EA1161
EA1220

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0210 Sat

0210 Sat

0210 Sat

26/05/26

26/05/26

26/05/26

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Down and Up

Great Chesterford 
Up Goods Loop

Down Whittlesford
Goods Loop

Shepreth Branch Jn

Great Chesterford

Whittlesford Parkway

Audley End

Great Chesterford

Whittlesford 
Parkway

P2026/4158934 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN AUDLEY END AND 
CAMBRIDGE NORTH FOR GA



SERVICES TO TERMINATE/START FROM UP 
PLATFORM AT AUDLEY END 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STANSTED AND 
CAMBRIDGE FOR XC TRAINS



ROAD TO BE CLOSED AT STATION ROAD 
(SHELFORD LC)



ROAD TO BE OPEN AT ICKLETON ROAD LC FOR 
RAIL REPLACEMENT BUS SERVICES



WHITTLESFORD UP SIDING TO BE CLEAR OF 
STABLED TRAINS/OTM



BLOCKADE



CD Track: Shelford LC

AWD E&P: Campaign Changes

EA1161 23/05/26

23/05/26

23/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

24/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0840 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Platform 3

Down and 
Up/Down and Up 
Kings Lynn 
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4166916 GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



1T13 DEPART KINGS LYNN AT 0815 SUN. HOLD 
AT DOWNHAM MARKET AWAITING POSSESSION 
END



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

24/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

25/05/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Down and 
Up/Down and Up 
Kings Lynn
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4166505 4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

24/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4166676

P2026/4167037

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

P2026/4166785

P2026/4148331

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
MD150
MD155
MD160

EA1310
EA1330
EA1360
GW130
MD167
SW240

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Lines 4 and 
5/Down and Up 
Relief
Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Line 6

Eastbound

Westbound

Turnback A

West London 
Waste

Acton West

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Ladbroke Grove

Westbourne Park Jn

Brentford Goods

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

Westbourne Park 
Jn

Brentford GF

P2026/4135203 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE - EXTENDED 
OPPORTUNITY PADDINGTON THROAT MIDDLE 
ROADS

EA1310
GW103
GW130
GW174
GW178
XR001

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0550 Sun

0550 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0720 Sun

0720 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton West

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Paddington

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton Main Line

Paddington

P2026/4135203 24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2026/4160921

P2026/4166814

SWR - SERVICES TO DIVERT VIA RICHMOND.



LUL - DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA 
RICHMOND



ROAD RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN BARNES AND HOUNSLOW



TRACK MAINTENANCE FD02

BUILDINGS HOUNSLOW STATION FOOTBRIDGE 
SURVEYS

BRIDGE EXAMINATION: NELSON ROAD

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1330
SW210
SW230
SW240

EA1470
EA1480
EA1490

24/05/26

24/05/26

24/05/26

24/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2026/4018208 TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance
24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903600

Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

01/06/26

01/06/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0400 Mon

0400 Mon

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platforms 5-12

Down and Up 
Temple Mills

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea

Down and Up 
High Meads Loop

Down and Up 
North London

Down and Up Lea 
Curve

Up Channelsea 
Loop

Platforms 1-2

Platform 
10A/Avoiding Line

Bethnal Green West 
Jn

Liverpool Street

Ruckholt Rd Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Stratford

High Meads Jn

Stratford Central Jn 
West

Stratford

Liverpool Street

Bow Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Homerton

Lea Jn

Stratford

P2026/4167878

P2026/4148330

TRAINS TO TRAVEL OVER ELECTRIC / SUBURBAN
LINES BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET 



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
1-4 AND 13-17 AT LIVERPOOL STREET 0105 SUN 
- 0400 MON 



LIVERPOOL STREET PLATFORMS 5-10 TO BE 
CLEAR OF STABLED TRAINS



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 11-12 AT LIVERPOOL STREET FROM
0105 SUN TO 0400 MON



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



CD Structures: Liverpool Street Roof

ROUTE TO BE AVAILABLE FOR ECS MOVES 
BETWEEN LIVERPOOL STREET AND ORIENT WAY
VIA TOTTENHAM HALE (REVERSE)



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD

ARL TO STABLE ADDITIONAL UNITS AT LONDON 
EUSTON



NLL CYCLIC TYPE 10 (ROTR)

EA1010

EA1010
EA1020
EA1150
EA1280
EA1320
EA1340
EA1350

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

9Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

P2026/4166155 GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT COLCHESTER AND CS



GE CYCLIC TYPE M

EA1011
EA1090
EA1100

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

01/06/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Sidings

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Up Bury/Up Main

Down & Up Goods
Loop

Down and Up 
Main

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Haughley Jn

Claydon GF

Trowse Jn

Bury St. Edmunds

Stowmarket

Trowse Jn

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket L/End

Barham

Diss

Bury St. Edmunds

Claydon GF

Europa Jn

Haughley Jn

Stowmarket L/End

Haughley Jn

P2026/4163798

P2026/4166132

P2026/4159273

GE CYCLIC TYPE 125

GE CYCLIC TYPE D

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STOWMARKET AND 
NORWICH 



GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH 



DISS UP SIDING TO BE CLEAR OF STABLED 
TRAINS/OTM



CD Track: Mellis LC 6 Week Follow Up

EA1012
EA1013
EA1530
EA1744

EA1012
EA1013
EA1530

EA1012
EA1013

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued



Page         101 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

27/04/26

27/04/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

0450 Mon

0450 Mon

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Platforms 1-3

Riverside Spur

Line C

Line D/Line W

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Norwich

Norwich

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Norwich

Trowse Swing 
Bridge

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4082469

P2026/4165480

NO ACCESS TO PLATFORMS 1-3 AT NORWICH 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND IPSWICH 


ACCESS TO PLATFORMS 4-6 AND JUBILEE 
SIDINGS AT NORWICH VIA LINES C/B/A/E



NO TRAINS TO BE STABLED IN PLATFORMS 1-3 
AT NORWICH 



GA TO STABLE TRAINS IN PLATFORMS 4-6 AT 
NORWICH AS REQUIRED



EAST MIDLANDS TRAINS TO STABLE TRAINS IN 
JUBILEE SIDINGS AT NORWICH AS REQUIRED 



MTCE: Norwich Half Station P1-3

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1013

EA1050
EA1060

26/04/26

26/04/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4169639

P2026/4169627

P2026/4167950

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1280
EA1290

EA1160
EA1280
EA1290

EA1161
EA1220

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0210 Sat

0210 Sat

0210 Sat

01/06/26

01/06/26

01/06/26

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Down and Up

Great Chesterford 
Up Goods Loop

Down Whittlesford
Goods Loop

Shepreth Branch Jn

Great Chesterford

Whittlesford Parkway

Audley End

Great Chesterford

Whittlesford 
Parkway

P2026/4159007 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN AUDLEY END AND 
CAMBRIDGE NORTH FOR GA ON SAT AND SUN



SERVICES TO TERMINATE/START FROM UP 
PLATFORM AT AUDLEY END 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STANSTED AND 
CAMBRIDGE FOR XC TRAINS ON SAT AND SUN



ON SUN RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND CAMBRIDGE/
CAMBRIDGE NORTH FOR GTR



ROAD TO BE CLOSED AT STATION ROAD 
(SHELFORD LC) ON SATURDAY



ROAD TO BE OPEN AT ICKLETON ROAD LC FOR 
RAIL REPLACEMENT BUS SERVICES



WHITTLESFORD UP SIDING TO BE CLEAR OF 
STABLED TRAINS/OTM



Track: Shelford LC

AWD E&P Campaign Changes

EA1161 30/05/26

30/05/26

30/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued



Page         104 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

31/05/26

01/06/26

31/05/26

31/05/26

01/06/26

31/05/26

31/05/26

01/06/26

01/06/26

01/06/26

01/06/26

31/05/26

0745 Sun

0400 Mon

0745 Sun

0745 Sun

0400 Mon

0745 Sun

0745 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up

Platform Line

Through Line

No.8 Platform Line

No.7 Platform Line

Platforms 1-8

Down Goods Loop

Down Slow

Platform 3

Up Newmarket 
Down

Great Chesterford 
Up Goods Loop

Down and Up 
Royston

Down Whittlesford
Goods Loop

Shunt Spur

Reception North

Post Office Ladder

Reception South

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Fletchers Terrace 
Ladder
Headshunt

Wash Road

Chisholm Line

Cavendish Road 
Ladder
Bypass Road

Waterbeach

Cambridge

Coldham Lane Jn

Cambridge

Cambridge North

Cherry Hinton CCTV

Great Chesterford

Royston

Whittlesford Parkway

Cambridge

Audley End

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Coldham Lane Jn

Great Chesterford

Shepreth Branch 
Jn

Whittlesford 
Parkway

Cambridge

P2026/4148757 GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE 
NORTH/CAMBRIDGE AND ROYSTON 



GA RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
AUDLEY END 



CROSS COUNTRY TRAINS RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
STANSTED AIRPORT AND CAMBRIDGE



GBRF WHITEMOOR SERVICES TO RUN VIA 
PETERBOROUGH (RR) & ECML 



SERVICES TO TERMINATE/START FROM UP 
PLATFORM AT AUDLEY END 



SERVICES TO TERMINATE/START FROM 
PLATFORMS 5,6,7 AND 8 AT CAMBRIDGE

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
CAMBRIDGE 



NO ACCESS TO/FROM COLDHAM LANE DEPOT 
FROM 0205 TO 0745 SUN 



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 2 AND 3 AT CAMBRIDGE 

TRAINS TO STABLE AS REQUIRED IN PLATFORM 
3 AT CAMBRIDGE NORTH 



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
STATION ROAD (SHELFORD LC), ICKLETON ROAD
LC, MELDRETH ROAD LC, SHEPRETH LC AND 
FOXTON LC FOR RAIL REPLACEMENT BUS 
SERVICE 



WA CYCLIC TYPE J

EA1161
EA1230
EA1530
LN125

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0205 Sun

0205 Sun

0745 Sun

0745 Sun

0745 Sun

31/05/26

01/06/26

01/06/26

01/06/26

01/06/26

0745 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

No.08 to 09 
Carriage Sidings
No.10 to 16 
Carriage Sidings
No.17 Carriage 
Siding
Coldham Lane 
Ladder
Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Rugby Portland 
Cement

Down and Up

Platforms 1-4

No.7 Platform Line

No.8 Platform Line

Chesterton Jn

Foxton

Cambridge

Cambridge

Cambridge L/End

Chesterton Jn

Foxton

Audley End

Cambridge

Cambridge C/End

P2026/4148757

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

24/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0840 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Platform 3

Down and 
Up/Down and Up 
Kings Lynn 
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4166916 WA CYCLIC TYPE Q (NON-DISRUPTIVE)EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

24/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

25/05/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Down and 
Up/Down and Up 
Kings Lynn
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4166505 GTR SERVICES TO TERMINATE/START BACK AT 
CAMBRIDGE NORTH

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
KINGS LYNN

 

4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH

 

ROAD TO BE OPEN: WATERBEACH LC



WA CYCLIC TYPE Q (DISRUPTIVE)

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

24/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued



Page         108 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4166717

P2026/4167038

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

P2026/4166786

P2026/4131722

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

THROUGHOUT:

TRAINS TO RUN OVER THE MAIN LINES.



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance

EA1310
MD150
MD155
MD160

EA1310
GW103
GW130
GW174
GW180

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2026/4131692 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sun

0200 Sun

01/06/26

01/06/26

0200 Mon

0200 Mon

Possession

Possession

Down and Up 
Main

Down and Up 
Tilbury

Leigh-on-Sea L/End

Pitsea Jn

Basildon

Stanford-le-Hope

P2026/4148269 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UPMINSTER/STANFORD-LE-
HOPE AND LEIGH-ON-SEA 



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P 1 10, OVER THE UP MAIN 
BETWEEN LAINDON AND BASILDON.[2] 
REQUIRED IN THE DOWN DIRECTION ON THE 
APPROACH TO BASILDON. [2] REQUIRED IN THE 
DOWN DIRECTION ON THE APPROACH TO 
BASILDON 



ROAD TO BE OPEN AT STANFORD-LE-HOPE LC 
AND PITSEA HALL LC



LTS CYCLIC TYPE 18

EA1380
EA1390

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

08/06/26

08/06/26

0400 Mon

0400 Mon

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Bethnal Green West 
Jn

Liverpool Street

Liverpool StreetP2026/4166542 TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 TO 0400 MON



PLATFORMS 1-4 AT LIVERPOOL STREET TO BE 
CLEAR OF STABLED TRAINS



TRAINS TO STABLE IN PLATFORMS 5-17 AT 
LIVERPOOL STREET



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



CD Structures: Liverpool Street Roof

EA1010 07/06/26

07/06/26

10Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0830 Sun

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0830 Sun

0830 Sun

0830 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Fast/Down 
Cambridge

Down 
Suburban/Down 
Southbury
Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up 
Fast

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Down and Up T&H

Sidings 1-9

Washer Road

Up/Down Seven 
Sisters Chord

Coppermill Jn

Cheshunt Jn

Enfield Town

Bethnal Green West 
Jn

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Seven Sisters Jn

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

Seven Sisters Jn

P2026/4169684 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD 

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD 



LUL VICTORIA LINE TO BE OPEN 



WA CYCLIC TYPE A

Maintenance: Patrolling (Amended)

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

1m30ch and 4m40ch
Structures Examination

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11375040

Week 10  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2335 Sun

0150 Mon

07/06/26

07/06/26

07/06/26

07/06/26

08/06/26

08/06/26

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0455 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Arrival Line

Reception No.2-4

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Up Main

Down Main

East Suffolk Jn

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Haughley Jn

Trowse Jn

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper 
Yard

Trowse Jn

Haughley Jn

P2026/4148300

P2026/4163685

NO TRAINS TO BE STABLED IN FIELD SIDINGS 1 
AND 2, RECEPTION NO.2-4, ARRIVAL LINE AND 
UPPER YARD



4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE K

GE CYCLIC TYPE E2

EA1012

EA1012
EA1013

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

08/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Down and Up

Line A/Line B

Down and Up 
Thetford

Up Main

Line C/Line D/Line 
W

Down & Up 
Passenger Loop

Down and Up 
Branch

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Jn

Diss C/End

Norwich

Trowse Jn

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2026/4147180 0655 NORWICH TO LIVERPOOL STREET ON 
SUNDAY TO START AT IPSWICH



NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 6 AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 2-5 AT 
NORWICH 

EAST MIDLAND TRAINS TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT)

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH 



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0650 SUN



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS, EGRESS AND 
SAFETY OF PERSONNEL ONLY. LIMITS AND 
ROBUST METHOD OF COMMUNICATION TO BE 
AGREED BETWEEN PICOS AND CROWN POINT 
SIGNALLER/CREMORNE LANE. PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE. 



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

P2026/4165481

P2026/4163660

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE 
POSSESSION



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120

EA1050
EA1060

EA1090
EA1100
EA1110

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4163697

P2026/4167889

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1090
EA1100
EA1110

EA1161
EA1220

33m25ch and 34m34ch
Patrolling 

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11181279

Week 10  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2235 Sat

2235 Sat

2235 Sat

07/06/26

07/06/26

07/06/26

1035 Sun

1035 Sun

1035 Sun

Possession

Possession

Possession

Down and Up

Great Chesterford 
Up Goods Loop

Down Whittlesford
Goods Loop

Shepreth Branch Jn

Great Chesterford

Whittlesford Parkway

Audley End

Great Chesterford

Whittlesford 
Parkway

P2026/4159276 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN AUDLEY END AND 
CAMBRIDGE NORTH FOR GA



SERVICES TO TERMINATE/START FROM UP 
PLATFORM AT AUDLEY END 



ROAD TO BE CLOSED AT ICKLETON ROAD LC 
AND STATION ROAD (SHELFORD LC)



Track: Ickleton Road LC FU

Track: Shelford LC

EA1161
EA1230

06/06/26

06/06/26

06/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2026/4166871 NO ACCESS TO PLATFORMS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATFORMS 2, 3, 7 AND 8
AT CAMBRIDGE

ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR RECEPTION
SIDINGS 1 AND 2 VIA THE BYPASS LINE

PLATFORMS 1 AND 4 AT CAMBRIDGE, DOWN 
GOODS LOOP AT COLDHAM LANE AND 
PLATFORM 3 AT CAMBRIDGE NORTH TO BE 
CLEAR OF STABLED TRAINS

 

GA TO STABLE IN PLATFORMS 5-6 AT 
CAMBRIDGE WITH PANTOGRAPHS LOWERED

 

2C02 TO BE RE-PLATFORMED AND 5S17 TO BE 
RE-TIMED VIA STP

 

ROAD TO BE OPEN: WATERBEACH LC 



WA CYCLIC TYPE F (DISRUPTIVE)

EA1161
EA1530

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0545 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

28/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0815 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up

Down and Up

Through Line

Platforms 1,4,5 & 
6
Platform Line

Down Goods Loop

Platform 3

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Ely Dock Jn

Ely Dock Jn

Cambridge

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Cambridge

Chesterton Jn

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166871

P2026/4166885

P2026/4166608

NO ACCESS TO PLATFORMS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATFORMS 2, 3, 7 AND 8
AT CAMBRIDGE

ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR RECEPTION
SIDINGS 1 AND 2 VIA THE BYPASS LINE

PLATFORMS 1 AND 4 AT CAMBRIDGE AND DOWN 
GOODS LOOP AT COLDHAM LANE TO BE CLEAR 
OF STABLED TRAINS

 

GA TO STABLE IN PLATFORMS 5-6 AT 
CAMBRIDGE AND PLATFORM 3 AT CAMBRIDGE 
NORTH WITH PANTOGRAPHS LOWERED

 

ROAD TO BE OPEN: WATERBEACH LC



WA CYCLIC TYPE M (NON-DISRUPTIVE)

NLL CYCLIC TYPE 7B (ROTR)

EA1161
EA1530

EA1180
EA1320
LN110 3m70ch and 3m5ch

Patrolling 

28/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11181646

Week 10  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4166659

P2026/4074785

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6B

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

WORK: SID - NORTH POLE AND BRACEWELL 
PHASE 2 - EARTHWORKS

EA1180
EA1320
EA1340
LN110

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

P2026/4131433 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0125 SUN TO 0740 SUN

ONLY UP DIRECTION SERVICES TO RUN



0001 SUN TO 0800 SUN

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2255 Sat

2245 Sun

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

08/06/26

08/06/26

08/06/26

08/06/26

07/06/26

08/06/26

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0845 Sun

0610 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Up Airport

Down and Up 
Main

Platforms 1-3

Platform 1

Platform 4

Carriage Sidings

Down and Up East
Suffolk/Up & Down
East Suffolk

Down and Up East
Suffolk/Up & Down
East Suffolk

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Heathrow Airport Jn

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

Saxmundham

Saxmundham

West Ealing

West Ealing Jn

Iver

Heathrow Airport 
Jn

Leigh-on-Sea 
L/End

Shoeburyness

Southend Central

Shoeburyness

Westerfield Jn

Westerfield Jn

P2026/4131433

P2026/4148288

P2026/4165748

P2026/4165757

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEIGH-ON-SEA AND 
SHOEBURYNESS 



TRAINS TO TERMINATE/START FROM PLATFORM 
2 AT LEIGH-ON-SEA 



c2c TO STABLE 12-357 IN LEIGH-ON-SEA 
PLATFORM 2 ON SATURDAY NIGHT / SUNDAY 
MORNING AND SUNDAY NIGHT / MONDAY 
MORNING 



NETWORK RAIL TO USE PITSEA DOWN SIDING 
FOR STABLING OF YELLOW PLANT



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE 
LIFTED AT 2200 SUN 



LTS CYCLIC TYPE 19

WDA: Southend Central Down Re-Rail

GE CYCLIC TYPE ESK1

GE CYCLIC TYPE ESK1

EA1380

EA1430

EA1430

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

06/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

2315 Fri

2315 Fri

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0750 Sun

2359 Sun

2359 Sun

2359 Sun

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

15/06/26

15/06/26

14/06/26

14/06/26

15/06/26

14/06/26

14/06/26

15/06/26

15/06/26

15/06/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0505 Mon

0505 Mon

0750 Sun

0750 Sun

0505 Mon

0750 Sun

2359 Sun

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Up Newmarket 
Down

Loop

Down Goods Loop

Down Main/Down 
Bury

Up Soham Single 
Down/Down and 
Up Soham
Up Bury/Up Main

Down and Up 
Main

Down Goods Loop

Down Main/Down 
Bury

Up Bury/Up Main

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Chippenham Jn

Dullingham

Bury St. Edmunds

Haughley Jn

Chippenham Jn

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Haughley Jn

Chippenham Jn

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

Cherry Hinton 
CCTV

Dullingham

Bury St. Edmunds

Chippenham Jn

Ely Dock Jn

Haughley Jn

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Haughley Jn

P2026/4166815

P2026/4137561

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

ON SATURDAY

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BURY ST EDMUNDS AND 
CAMBRIDGE NORTH



ON SUNDAY

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BURY ST EDMUNDS AND 
CAMBRIDGE NORTH AND BETWEEN BURY ST 
EDMUNDS AND ELY



NO ACCESS TO / FROM KENNETT SIDINGS ON 
SUNDAY



BURY ST EDMUNDS DOWN GOODS LOOP TO BE 
CLEAR OF STABLED TRAINS



CD Track: 6 Mile Bottom LC 

CD Track: Newmarket Road Down

WA CYCLIC TYPE R

EA1470
EA1480
EA1490

EA1530
EA1540

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

12/06/26

12/06/26

13/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

15/06/26

15/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0400 Mon

0400 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Bethnal Green West 
Jn

Liverpool Street

Beaulieu South 
Junction

Chelmsford C/End

Witham C/End

Witham C/End

Witham

Braintree

Liverpool Street

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

P2026/4166578

P2026/4163806

TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 TO 0400 MON



PLATFORMS 1-4 AT LIVERPOOL STREET TO BE 
CLEAR OF STABLED TRAINS



TRAINS TO STABLE IN PLATFORMS 5-17 AT 
LIVERPOOL STREET



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



CD Structures: Liverpool Street Roof

GE CYCLIC TYPE 127

EA1010

EA1011
EA1070

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

11Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Up Main

Line C/Line D/Line 
W

Down & Up 
Passenger Loop

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Beaulieu South 
Junction

Chelmsford C/End

Kelvedon C/End

Witham C/End

Witham

Braintree

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

Lakenham

Norwich

Trowse Jn

Crown Point Depot

Norwich

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2026/4163817

P2026/4148258

GE CYCLIC TYPE 127

NO TRAINS TO BE STABLED IN PLATFORMS 2-3 
AT NORWICH

GA TO STABLE TRAINS IN PLATFORMS 1, 4, 5 
AND 6 AT NORWICH 

EAST MIDLAND TRAINS TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT)

NO ACCESS TO CROWN POINT 0125 TO 0650 SUN




ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0625 SUN



GE CYCLIC TYPE F

EA1011
EA1070

EA1012
EA1013
EA1470
EA1580

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0220 Sun

0220 Sun

0220 Sun

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

14/06/26

14/06/26

14/06/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1000 Sun

1000 Sun

1000 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Southend

Platforms 1-4

Down Sidings 
North
Down Sidings 
South
Washer Road

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Southend Victoria

Southend Victoria

Southend Victoria

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Hockley C/End

Southend Victoria

Southend Victoria

P2026/4165482

P2026/4203197

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HOCKLEY AND SOUTHEND 
VICTORIA.

TRAINS TO SHUNT AT HOCKLEY C/END, 4 CAR 
321 or 5 CAR 720 ONLY (376BC TO BE LIVE)

POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; L603, IN 
ACCORDANCE WITH RULE BOOK MODULE AC 
SECTION 11



GA TO STABLE TRAINS IN PLATFORMS 1, 2, 4 
AND THE DOWN SIDING AT WICKFORD

GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT SOUTHEND VICTORIA

NO TRAINS TO BE STABLED IN PLATFORMS 2 
AND 3 AT SOUTHEND VICTORIA



GE CYCLIC TYPE 14

EA1050
EA1060

EA1050

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 2-3

Harwich Single 
Line/Up Harwich

Platform 1

Manningtree North
Curve

Down Harwich

Through Siding

Down Siding

Down Sidings

Harwich International

Manningtree

Manningtree

Manningtree East Jn

Harwich International

Harwich International

Mistley

Parkeston Quay 
Yard

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

P2026/4164205 GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL



NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

EA1120 14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-3

Up Passenger 
Loop

Down and Up 
Cambridge

Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Down and Up 
Sidings

Bishops Stortford

Bishops Stortford 
L/End

Audley End

Harlow Mill

Harlow Town

Harlow Town C/End

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Bishops Stortford

Bishops Stortford

Bishops Stortford 
C/End

Broxbourne Jn

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Bishops Stortford

P2026/4167483 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROXBOURNE AND AUDLEY
END / STANSTED AIRPORT 



ROAD TO BE OPEN AT OLD MEAD ROAD 
(ELSENHAM LC), ROYDON LC AND 
SAWBRIDGEWORTH LC



GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT 



WA CYCLIC TYPE H

PATROLLING TYPE L

EA1160
EA1161
EA1220

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4168004

P2026/4166678

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2026/4128711 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW178
XR001

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

P2026/4128711 14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

2330 Sun

2330 Sun

0015 Mon

0015 Mon

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

15/06/26

15/06/26

15/06/26

0910 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

0525 Mon

0525 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Down and Up East
Suffolk

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk

Down and 
Up/Down and Up 
Lowestoft
Down and Up 
Branch

Westerfield Jn

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Beccles

Oulton Broad South

Brundall Jn

Norwich Road AHB

Boss Hall Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Beccles

Saxmundham Jn

Wensum Jn

Whitlingham Jn

P2026/4164233

P2026/4164358

P2026/4165739

GE CYCLIC TYPE 119

GE CYCLIC TYPE ESK2

GE CYCLIC TYPE 133

EA1430
EA1440
EA1450
EA1460

EA1430

EA1470
EA1480

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

15/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2315 Fri

2315 Fri

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0750 Sun

2359 Sun

2359 Sun

2359 Sun

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

15/06/26

15/06/26

14/06/26

14/06/26

15/06/26

14/06/26

14/06/26

15/06/26

15/06/26

15/06/26

14/06/26

14/06/26

14/06/26

15/06/26

15/06/26

15/06/26

0505 Mon

0505 Mon

0750 Sun

0750 Sun

0505 Mon

0750 Sun

2359 Sun

0505 Mon

0505 Mon

0505 Mon

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Newmarket 
Down

Loop

Down Goods Loop

Down Main/Down 
Bury

Up Soham Single 
Down/Down and 
Up Soham
Up Bury/Up Main

Down and Up 
Main

Down Goods Loop

Down Main/Down 
Bury

Up Bury/Up Main

Down Goods Loop

Down and Up 
Soham/Down and 
Up Main
Up Newmarket 
Down

Down Goods Loop

Down and Up 
Soham/Down and 
Up Main
Up Newmarket 
Down

Chippenham Jn

Dullingham

Bury St. Edmunds

Haughley Jn

Chippenham Jn

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Haughley Jn

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Cherry Hinton 
CCTV

Dullingham

Bury St. Edmunds

Chippenham Jn

Ely Dock Jn

Haughley Jn

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Haughley Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

P2026/4137561

P2026/4166957

P2026/4166963

ON SATURDAY

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BURY ST EDMUNDS AND 
CAMBRIDGE NORTH



ON SUNDAY

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BURY ST EDMUNDS AND 
CAMBRIDGE NORTH AND BETWEEN BURY ST 
EDMUNDS AND ELY



NO ACCESS TO / FROM KENNETT SIDINGS ON 
SUNDAY



BURY ST EDMUNDS DOWN GOODS LOOP TO BE 
CLEAR OF STABLED TRAINS



CD Track: 6 Mile Bottom LC 

CD Track: Newmarket Road Down

WA CYCLIC TYPE R

WA CYCLIC TYPE R

WA CYCLIC TYPE R

EA1530
EA1540

EA1530
EA1540

EA1530
EA1540

12/06/26

12/06/26

13/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2245 Sun

2245 Sun

2245 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

15/06/26

15/06/26

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Ely West 
Curve Single 
Down
Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Up Main

Down Main

West Curve

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

March East Jn

Funthams Lane LC

March West Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Funthams Lane 
LC

March

Whitemoor Jn

P2026/4166757

P2026/4148761

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

WA CYCLIC TYPE P-2

EA1550
EA1560
EA1570
LN135

EA1560
EA1570
LN135

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

22/06/26

22/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0400 Mon

0400 Mon

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platforms 5-12

Down and Up 
Main

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Platform 
10A/Avoiding Line

Down and Up 
Temple Mills

Down and Up 
Channelsea Curve

Down and Up 
Branch

Down and Up 
Electric

Bethnal Green West 
Jn

Liverpool Street

Ilford Depot C/End 
Jn

Forest Gate Jn

Ilford L/End

Maryland

Temple Mills East Jn

Stratford Central Jn 
West

Woodgrange Park Jn

Manor Park

Liverpool Street

Bow Jn

Ilford L/End

Manor Park

Stratford

Bow Midland

Channelsea 
South Jn

Forest Gate Jn

Stratford L/End

P2026/4169010

P2026/4148327

TRAINS TO TRAVEL OVER ELECTRIC / SUBURBAN
LINES BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET 



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
1-4 AND 13-17 AT LIVERPOOL STREET 0105 SUN 
- 0400 MON 



LIVERPOOL STREET PLATFORMS 5-10 TO BE 
CLEAR OF STABLED TRAINS



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 11-12 AT LIVERPOOL STREET FROM
0105 SUN TO 0400 MON



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



CD Structures: Liverpool Street Roof

MAIN LINE SERVICES TO TRAVEL OVER THE 
DOWN AND UP ELECTRIC BETWEEN BETHNAL 
GREEN WEST JN AND SEVEN KINGS FROM 0015 
SUN TO 0115 SUN AND 0545 TO 0945 SUN



ROUTE TO BE AVAILABLE FOR GA ECS MOVES 
BETWEEN ORIENT WAY AND LIVERPOOL STREET
VIA TOTTENHAM HALE BETWEEN 0115 TO 0145 
SUN AND 0335 TO 0545 SUN



C2C TO RUN TO FENCHURCH STREET VIA WEST 
HAM 



Maintenance (Mains - South)

ROM CYCLIC TYPE 1

EA1010

EA1010
EA1020
EA1030
EA1150
EA1280

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

12Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0425 Mon

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0140 Mon

0505 Mon

0505 Mon

0505 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Platform 
10A/Avoiding Line

Down and Up 
Main

Turnback Line

Down and Up 
Electric

Stabling Lines 1-4

Turnback Line

Up Passenger 
Loop

Romford 
Engineers Depot
Up Sidings

Down and Up 
Main

Ilford Depot C/End 
Jn

Forest Gate Jn

Ilford L/End

Maryland

Shenfield L/End

Chadwell Heath

Shenfield L/End

Gidea Park

Shenfield L/End

Romford

Ilford Depot C/End 
Jn

Bow Jn

Ilford L/End

Manor Park

Stratford

Bow Jn

Chadwell Heath

Forest Gate Jn

Gidea Park

Shenfield L/End

Romford

Bow Jn

P2026/4148365 MAIN LINE SERVICES TO TRAVEL OVER THE 
DOWN AND UP ELECTRIC BETWEEN BETHNAL 
GREEN WEST JN AND SEVEN KINGS FROM 2305 
SUN TO 0140 MON AND 0425 TO 0505 MON 



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



Maintenance (Mains - South)

EA1010
EA1011

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2026/4166851 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A

EA1011
EA1070
EA1080

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0130 Sun

0130 Sun

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

21/06/26

21/06/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Down and Up 
Main

Sidings

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Diss C/End

Diss

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Haughley Jn

Diss

P2026/4166856

P2026/4147092

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

GE CYCLIC TYPE 128A

EA1011
EA1070
EA1080

EA1012

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0830 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1030 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up Fast

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4165483

P2026/4168078

P2026/4167862

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1050
EA1060

EA1160

EA1161
EA1220

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

21/06/26

22/06/26

21/06/26

22/06/26

22/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0745 Sun

0505 Mon

0745 Sun

0505 Mon

0505 Mon

0745 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Up Newmarket 
Down

Down Main/Down 
Bury

Loop

Up Soham Single 
Down/Down and 
Up Soham
Up Bury/Up Main

Down Goods Loop

Down and 
Up/Down and Up 
Kings Lynn/Up & 
Down
Platforms 1-3

Ely Down Goods 
Loop
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Ely West 
Curve Single 
Down
Down and Up 
Peterborough

Down 
Norwich/Down 
Main
Up Main/Up 
Norwich

Down Siding

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings

Bury St. Edmunds

Chippenham Jn

Haughley Jn

Dullingham

Chippenham Jn

Chippenham Jn

Brandon

Downham Market

Ely

Ely

Ely West Jn

Manea

Thetford

Ely North Jn

Brandon

Chesterton Jn

Ely

Bury St. Edmunds

Cherry Hinton 
CCTV

Chippenham Jn

Dullingham

Ely Dock Jn

Haughley Jn

Brandon

Cambridge North

Ely

Ely

Ely North Jn

Thetford

Brandon

Chesterton Jn

Ely

P2026/4147678 GA: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BURY ST EDMUNDS AND 
CAMBRIDGE NORTH, BETWEEN BURY ST 
EDMUNDS AND PETERBOROUGH AND BETWEEN 
THETFORD AND CAMBRIDGE NORTH



GTR: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
DOWNHAM MARKET



XC: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH



EMR: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
PETERBOROUGH



NO ACCESS TO / FROM KENNETT SIDINGS ON 
SUNDAY



ROAD TO BE OPEN AT THE FOLLOWING LC'S FOR
RAIL REPLACEMENT ROAD SERVICE: 

BGK: WATERBEACH LC, VICTORIA STREET 
(SANDHILL LC), LITTLEPORT BYPASS LC AND 
STATION ROAD (LITTLEPORT LC) 

ETN: PRICKWILLOW ROAD (QUEEN ADELAIDE 
LC), MILE END ROAD (MILE END LC), MILDENHALL
ROAD (SHIPPEA HILL LC), STATION ROAD 
(LAKENHEATH LC) AND HIGH STREET (BRANDON 
LC)



BURY ST EDMUNDS DOWN GOODS LOOP TO BE 
CLEAR OF STABLED TRAINS



CD Track: Ely Station C/End S&C 6 Week Follow Up 
AWD E&P: Campaign Changes 

MTCE: Ely North Jn 

Waterbeach New Station 

CD Track: 6 Mile Bottom LC Follow Up 

CD Track: Newmarket Road Down 

OTM Treatment

EA1161
EA1162
EA1530
EA1540
EA1560
EA1580

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0745 Sun

2355 Sun

2355 Sun

2355 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

22/06/26

22/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0330 Mon

0330 Mon

2355 Sun

0505 Mon

0505 Mon

0505 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Down and Up 
Main

Down Goods Loop

Down Main/Down 
Bury

Up Bury/Up Main

Down and Up 
Enfield

Platforms 1-3

Down and Up 
Southbury

Up/Down Seven 
Sisters Chord

Ely North Jn

Ely North Jn

Bury St. Edmunds

Bury St. Edmunds

Haughley Jn

Chippenham Jn

Enfield Town

Enfield Town

Cheshunt Jn

South Tottenham 
West Jn

Ely North Jn

Ely North Jn

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Haughley Jn

Bury Street Jn

Enfield Town

Hackney Downs 
North Jn

Seven Sisters Jn

P2026/4147678

P2026/4137428 NO ARL CHESHUNT OR ENFIELD TOWN 
SERVICES TO RUN

RAIL REPLACEMENT BUS SERVICE IN 
OPERATION



ARL TO STABLE IN ENFIELD TOWN PLATFORMS 
AS REQUIRED 

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT ENFIELD TOWN



GA WAML SERVICES TO RUN VIA TOTTENHAM 
HALE



LUL TO NOTE VICTORIA LINE TO BE OPEN 



AWD: E&P, Piling, Structures, Wire Run Stoke 
Newington

AWD: Theobalds Grove

AWD: Turkey St Dn Re-rail

CD Track: Seven Sisters Platform Works

EA1170
EA1190
EA1300

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

20/06/26

20/06/26

20/06/26

20/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166555

P2026/4166624

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

0045 Mon

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0045 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Airport/Up &
Down Airport/Up 
Arrival Down
Up & Down 
Cambridge Chord

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down/Down 
Richmond

Up Richmond/Up

Stansted Airport

Stansted East Jn

Stansted Airport

Stansted East Jn

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Gunnersbury Jn

Acton Wells Jn

Stansted Airport

Stansted East Jn

Stansted North Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Gunnersbury Jn

P2026/4148724

P2026/4148644

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT



INSPECTIONS TYPE L

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

EA1220

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

22/06/26

22/06/26

22/06/26

22/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

P2026/4131846 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES. 



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.



Work Details: London Old Oak Common HS2 Station 
Construction Works, Maintenance.

EA1310
GW103
GW130
GW174

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

Feltham Jn

Whitton Jn

Old Kew Jn

South Acton Jn

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Barnes Jn

Hounslow Jn

Kew East Jn

New Kew Jn

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

P2026/4161091

P2026/4164315

TRACK MAINTENANCE: FW06

NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

EA1330
SW230
SW240

EA1470
EA1500
EA1510

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0140 Sun

0140 Sun

0140 Sun

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

28/06/26

29/06/26

28/06/26

29/06/26

28/06/26

29/06/26

28/06/26

28/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0340 Sun

0340 Sun

0340 Sun

0400 Mon

0400 Mon

0340 Mon

0340 Mon

0400 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 5-12

Platforms 13-17

Down and Up 
Suburban

Platforms 1-4

Graham Road 
Curve

Down and Up Fast

Down and Up 
Main

Down and Up 
Suburban

Platforms 1-4

Platforms 5-12

Graham Road 
Curve

Bethnal Green North
Jn

Bow Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green North
Jn

Bethnal Green East 
Jn

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green 
East Jn

Bow Jn

Liverpool Street

Liverpool Street

Reading Lane Jn

Bethnal Green 
East Jn

Liverpool Street

Reading Lane Jn

P2026/4147104 WEST ANGLIA TRAINS TO TRAVEL OVER MAIN/ 
SUBURBAN LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET AND BE RE-
PLATFORMED IN PLATFORMS 1-12 AT 
LIVERPOOL STREET



UP SERVICES TO TRAVEL OVER THE UP MAIN 
BETWEEN MARYLAND EAST CROSSOVERS AND 
LIVERPOOL STREET FROM 0600 SUN AND 0125 
MON 



GREAT EASTERN DOWN SERVICES TO TRAVEL 
OVER THE DOWN MAIN BETWEEN LIVERPOOL 
STREET AND FOREST GATE JN FROM 0600 SUN 
AND 0125 MON 



NO TRAINS TO BE STABLED IN PLATFORMS 13-
17 AT LIVERPOOL STREET FROM 0130 SUN TO 
0400 MON



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-12 AT LIVERPOOL STREET FROM 
0130 TO 0600 SUN AND 0125 TO 0400 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS) 
TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT LIVERPOOL STREET FROM 
0140 TO 0340 SUN AND 0125 TO 0340 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



GE CYCLIC TYPE 1

EA1010
EA1160
EA1180
EA1400

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

13Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sun

0115 Sun

0115 Sun

0545 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0545 Sun

0545 Sun

0545 Sun

0945 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Branch

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Down and Up 
Electric

Avoiding Line

Down and Up 
Electric

Down and Up 
Main

Down and Up 
Electric

Woodgrange Park Jn

Forest Gate Jn

Ilford L/End

Ilford Depot C/End 
Jn

Stratford

Ilford Depot C/End 
Jn

Manor Park

Ilford Depot C/End 
Jn

Forest Gate Jn

Ilford L/End

Manor Park

Stratford C/End Jn

Stratford

Stratford L/End

Stratford C/End Jn

P2026/4147101 ELECTRIC LINE SERVICES TO TRAVEL OVER THE
DOWN AND UP MAIN BETWEEN STRATFORD 
C/END JN AND ROMFORD L/END JN FROM 0015 
TO 0115 SUN AND 0545 TO 0945 SUN 



ROUTE TO BE AVAILABLE FOR GA ECS MOVES 
BETWEEN ORIENT WAY AND LIVERPOOL STREET
VIA TOTTENHAM HALE BETWEEN 0115 TO 0145 
SUN AND 0335 TO 0545 SUN 



C2C TO RUN TO FENCHURCH STREET VIA WEST 
HAM



ACCESS AVAILABLE TO ILFORD CS FROM THE 
COUNTRY END ONLY



Maintenance (Electrics - South)

ROM CYCLIC TYPE 1

EA1010
EA1030

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0425 Mon

0425 Mon

0425 Mon

0140 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Branch

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Down and Up 
Electric

Turnback Line

Down and Up 
Main

Stabling Lines 1-4

Turnback Line

Up Passenger 
Loop

Down and Up 
Electric

Up Sidings

Romford 
Engineers Depot

Woodgrange Park Jn

Forest Gate Jn

Ilford L/End

Ilford Depot C/End 
Jn

Chadwell Heath

Shenfield L/End

Gidea Park

Shenfield L/End

Shenfield L/End

Romford

Forest Gate Jn

Ilford L/End

Manor Park

Stratford C/End Jn

Chadwell Heath

Forest Gate Jn

Gidea Park

Shenfield L/End

Stratford C/End Jn

Romford

P2026/4147102 ELECTRIC LINE SERVICES TO TRAVEL OVER THE
DOWN AND UP MAIN BETWEEN STRATFORD 
C/END JN AND ROMFORD L/END JN FROM 2305 
SUN TO 0140 MON 



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



ACCESS AVAILABLE TO ILFORD CS FROM THE 
COUNTRY END ONLY FROM 2305 SUN TO 0140 
MON 



Maintenance (Electrics - South)

EA1010
EA1011
EA1030

28/06/26

28/06/26

28/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2026/4166771 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1011
EA1070
EA1080

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

Manningtree North
Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley L/End

Halifax Jn

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2026/4166590 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

28/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0930 Sun

0930 Sun

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Branch

Down and Up T&H

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Woodgrange Park Jn

Woodgrange Park

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Forest Gate Jn

South Tottenham 
East Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4168068

P2026/4165484

P2026/4167960

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16A

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1030
EA1370

EA1050
EA1060

EA1161
EA1220

28/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2026/4166871 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2, 3, 7 & 8 AT CAMBRIDGE ONLY 

NO ACCESS TO PLATFORMS 1, 4, 5 & 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



NO TRAINS TO BE STABLED IN PLATFORMS 1, 4, 
5 AND 6 AT CAMBRIDGE



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORM 3 CAMBRIDGE NORTH



WA CYCLIC TYPE M

EA1161
EA1530

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0545 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

28/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

0815 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up

Down and Up

Through Line

Platforms 1,4,5 & 
6
Platform Line

Down Goods Loop

Platform 3

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Ely Dock Jn

Ely Dock Jn

Cambridge

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Cambridge

Chesterton Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

P2026/4166871

P2026/4166885 GA TO STABLE TRAINS IN PLATFORMS 2, 3, 5 
AND 6 AT CAMBRIDGE 

NO TRAINS TO STABLE IN PLATFORMS 1 AND 4  
AT CAMBRIDGE 

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



ROUTE TO BE AVAILABLE BETWEEN COLDHAM 
LANE DEPOT AND PLATFORMS 7-8 AT 
CAMBRIDGE 



WA CYCLIC TYPE M

EA1161
EA1530

28/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and 
Up/Down and Up 
Kings Lynn/Up & 
Down
Up Newmarket 
Down

Down and Up 
Main

Loop

Ely Down Goods 
Loop
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Platforms 1-3

Up Soham Single 
Down/Down and 
Up Soham
Up & Down Ely 
West Curve

Down and Up 
Peterborough

Down 
Norwich/Down 
Main
Up Main/Up 
Norwich

Down Siding

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Brandon

Downham Market

Chippenham Jn

Bury St. Edmunds

Dullingham

Ely

Chippenham Jn

Ely West Jn

Manea

Thetford

Ely North Jn

Brandon

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Brandon

Cambridge North

Cherry Hinton 
CCTV

Chippenham Jn

Dullingham

Ely

Ely Dock Jn

Ely North Jn

Thetford

Brandon

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4169606 GA: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BURY ST EDMUNDS AND 
CAMBRIDGE NORTH, BETWEEN BURY ST 
EDMUNDS AND PETERBOROUGH AND BETWEEN 
THETFORD AND CAMBRIDGE NORTH



GTR: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
DOWNHAM MARKET



XC: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH



EMR: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
PETERBOROUGH



NO ACCESS TO / FROM KENNETT SIDINGS ON 
SUNDAY



ROAD TO BE OPEN AT THE FOLLOWING LC'S FOR
RAIL REPLACEMENT ROAD SERVICE: 

BGK: WATERBEACH LC, VICTORIA STREET 
(SANDHILL LC), LITTLEPORT BYPASS LC AND 
STATION ROAD (LITTLEPORT LC) 

ETN: PRICKWILLOW ROAD (QUEEN ADELAIDE 
LC), MILE END ROAD (MILE END LC), MILDENHALL
ROAD (SHIPPEA HILL LC), STATION ROAD 
(LAKENHEATH LC) AND HIGH STREET (BRANDON 
LC)



BURY ST EDMUNDS DOWN GOODS LOOP TO BE 
CLEAR OF STABLED TRAINS



Track: Ely Station C/End S&C 6Wk FU

AWD E&P Campaign Changes

MTCE: Ely North Jn

Waterbeach New Station

Track: Newmarket Road Dn FU

EA1161
EA1162
EA1530
EA1540
EA1560
EA1580

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

29/06/26

29/06/26

29/06/26

29/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Enfield

Platforms 1-3

Down and Up 
Southbury

Up/Down Seven 
Sisters Chord

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Enfield Town

Enfield Town

Cheshunt Jn

South Tottenham 
West Jn

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Bury Street Jn

Enfield Town

Hackney Downs 
North Jn

Seven Sisters Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4159321

P2026/4167987

NO ARL CHESHUNT OR ENFIELD TOWN 
SERVICES TO RUN

RAIL REPLACEMENT BUS SERVICE IN 
OPERATION



ARL TO STABLE IN ENFIELD TOWN PLATFORMS 
AS REQUIRED 

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT ENFIELD TOWN



GA WAML SERVICES TO RUN VIA TOTTENHAM 
HALE



LUL TO NOTE VICTORIA LINE TO BE OPEN 



AWD: E&P, Piling, Structures, Wire Run Stoke 
Newington

AWD: Theobalds Grove

AWD: Turkey St Dn Re-rail

Track: Seven Sisters Platform Works

NLL CYCLIC TYPE 7A (ROTR)

EA1170
EA1190
EA1300

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

27/06/26

27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0035 Sun

0035 Sun

0035 Sun

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

28/06/26

28/06/26

28/06/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Line Blockage

Line Blockage

Line Blockage

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Platform 4

Down and Up East
London Line

Down and Up T&H

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Dalston Junction

Dalston Junction

South Tottenham 
East Jn

Tottenham South Jn

South Tottenham 
West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Dalston Junction

Highbury and 
Islington

Harringay Green 
Lanes

South Tottenham 
East Jn

South Tottenham 
West Jn

P2026/4169336

P2026/4168012

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION 

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6A

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16B

EA1180
EA1320
EA1325
EA1340
LN110
SO511

EA1290
EA1300
EA1370

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

P2026/4131673 THROUGHOUT:

TRAINS TO RUN OVER THE MAIN LINES.



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance

EA1310
GW103
GW130
GW174
GW180

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2026/4131693 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Line Blockage

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Harringay Curve

Down and Up T&H

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Harringay Park Jn

Harringay Green 
Lanes

Carlton Road Jn

Gospel Oak

Upper Holloway

Upper Holloway

Harringay Park Jn

Upper Holloway

P2026/4168060

P2026/4168064

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

EA1370
LN3210

EA1370
LN165

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1305 Sun

29/06/26

29/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0300 Mon

0300 Mon

1305 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1305 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 1-2

Up Riverside

Down and Up 
Tilbury

Departure Line

Down Goods

Down Riverside

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Reception Line

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-2

Headshunt

Down and Up 
Tilbury

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Renwick Road Jn

Purfleet

Ripple Lane

Ripple Lane West 
Yard

West Thurrock Jn

Barking Riverside

Barking Tilbury 
Line Jn East

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Barking Tilbury 
Line Jn East

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Barking Tilbury 
Line Jn East

P2026/4148341 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND PITSEA UNTIL 
1305 SUN 



ARL T&H SERVICES TO TERMINATE/START FROM 
BARKING PLATFORM 1 FREIGHT SERVICES TO 
BE RE-TIMED AND DIVERT VIA OCKENDON 
AFTER 1305 SUN OR NOT TO RUN



NO ACCESS AVAILABLE TO/FROM RIPPLE 
LANE/DAGENHAM DOCK/PURFLEET 

NO ACCESS AVAILABLE TO/FROM TILBURY 
RAILPORT/THAMES GATEWAY UNTIL 1305 SUN 
VIA OCKENDON 



ARL TO STABLE TRAINS IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING 

ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC 



LTS CYCLIC TYPE 6

EA1390
EA1395
EA1420
SO400
SO420

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Mon

0015 Mon

0015 Mon

0015 Mon

29/06/26

29/06/26

29/06/26

29/06/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Reedham 
(Norfolk)

P2026/4165717 NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT LOWESTOFT 



GE CYCLIC TYPE 129A

EA1430
EA1470
EA1510

29/06/26

29/06/26

29/06/26

29/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

05/07/26

05/07/26

05/07/26

05/07/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Witham C/End

Witham

Braintree

Marks Tey C/End

Witham

Witham C/End

Witham Jn

Witham L/End

P2026/4165694 GE CYCLIC TYPE LEA1011
EA1070

05/07/26

05/07/26

05/07/26

05/07/26

14Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down & Up 
Lowestoft

Platforms 1-4

Down & Up Goods

Reception No.1

Manningtree North
Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2026/4164180 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH

  

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO.1-
3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1130
EA1430
EA1744

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

Manningtree North
Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2026/4167434 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

 

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO.1-
3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0830 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

05/07/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1030 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up Fast

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

P2026/4165485

P2026/4168079

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1050
EA1060

EA1160

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Fast/Down 
Cambridge

Up Cambridge/Up 
Fast

Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Cheshunt Jn

Bethnal Green North
Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Temple Mills West 
Jn

South Tottenham 
East Jn

Chingford

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Bethnal Green 
North Jn

Cheshunt Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

Tottenham South 
Jn

Chingford

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4169638

P2026/4167863

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED 
FROM CHINGFORD CS



WA CYCLIC TYPE T

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1200
EA1280
EA1290

EA1161
EA1220

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

05/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0840 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Platform 3

Down and 
Up/Down and Up 
Kings Lynn 
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4166977 GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



1T13 DEPART KINGS LYNN AT 0815 SUN. HOLD 
AT DOWNHAM MARKET AWAITING POSSESSION 
END



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

05/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

06/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Down and 
Up/Down and Up 
Kings Lynn
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4167084 4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

05/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4166718

P2026/4167039

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4166761 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2005 Sat

2005 Sat

2005 Sat

2005 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

05/07/26

05/07/26

04/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

1200 Sun

1200 Sun

2200 Sat

1200 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0550 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up & Down South 
West Goods
Down and Up 
South West
Shunt Neck

Up & Down South 
West
Down and Up 
High Level

Down and Up 
West London / 
Willesden Relief
Down and Up Fast

Down West 
London/Willesden 
Relief/Up & Down 
Relief
Up & Down 
Relief/Up 
Willesden 
Relief/West 
London
Up & Down Acton 
Branch

Brent Rec and 
Dep No.1 and 
No.2
Up & Down Goods
No.1 & No.2

Up & Dn Goods 
Loop

Down and Up 
Slow

Shunt Neck

North Arrival Line

North Departure 
Line
All Lines

Acton Wells Jn

Willesden High Level
Jn

Willesden No.7 Jn

North Wembley Jn

Wembley Central

Willesden No.7 Jn

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Kilburn High Road

North Wembley Jn

Wembley Central

Wembley Yard

Camden Jn

Wembley Central

Mitre Bridge Jn

North Pole Jn

Primrose Hill 
Tunnels

North Pole Jn

Territory 
Boundary (MD170
with Anglia)
Brent Sidings

Harlesden Jn

Kilburn High Road

Primrose Hill 
Tunnels

Wembley Central

Wembley Yard

Euston

Wembley Central

P2026/4186462 2005 SAT TO 1200 SUN

TRAINS TO TRAVEL OVER SLOW LINES.

NO ROUTE BETWEEN SLOW LINES AND SOUTH 
WEST LINES / WEST LONDON LINES AT WEST 
LONDON JN.

NO ACCESS BETWEEN KENSINGTON OLYMPIA 
AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND 
SOUTH WEST LINES, OLD OAK (POWERDAY) AND
SOUTH WEST SIDINGS.

ARL: NO ACCESS TO CLAPHAM JN.

SOUTHERN: NO SERVICE TO WATFORD.

FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS 
TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE 
RETIMED LATER OR RUN TO WEMBLEY 
REVERSE.

FREIGHT: DUE TO SOUTH WEST LINES BLOCKED 
TRAINS TO DIVERT WILLESDEN HIGH LEVEL.



2005 SAT TO 2200 SAT AND 1100 SUN TO 1200 
SUN

ROUTE AVAILABLE FOR CHANNEL TUNNEL 
SERVICES BETWEEN SOUTHERN REGION AND 
WEMBLEY YARD VIA KEW AND ACTON CANAL 
WHARF JN.

ACCESS EUROTERMINAL AND ACTON 
RECEPTION LINES 1 & 2 AT NORTH END ONLY.



2200 SAT TO 1100 SUN

NO ACCESS EUROTERMINAL AND ACTON 
RECEPTION LINES 1 & 2.

NO ACCESS TO/FROM UP & DOWN ACTON 
BRANCH.

NO ACCESS 'F' SIDINGS.

NO ACCESS FOR AC ELECTRIC TRACTION TO UP 
& DOWN GOODS NO.1 OR 2 AND BRENT 
RECEPTION & DEPARTURE NO.1 OR 2.



0040 SUN TO 0645 SUN

NO AC ACCESS WILLESDEN TMD.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M. STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.

EA1310
EA1360
MD101
MD136
MD137
MD160
MD166
MD167
MD170
SO250

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

1100 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0245 Sat

0245 Sat

0245 Sat

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0645 Sun

1200 Sun

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Loco Siding L & M

Down and Up 
West London / 
Willesden Relief

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Down and Up Fast

Down and Up 
South West

Down and Up 
West London / 
Willesden Relief

Willesden No.7 Jn

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

North Wembley Jn

Acton Wells Jn

Willesden No.7 Jn

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Camden Jn

Mitre Bridge Jn

North Pole Jn

P2026/4186462

P2026/4120707

P2026/4013032

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MTCE

TRAINS TO TRAVEL OVER SLOW LINES

GTR SOUTHERN SERVICES TO TERMINATE 
SHEPHERDS BUSH SATURDAY, WNR SUNDAY



Work Content : 

North Pole - West London Jn (West London Lines)

West London - Willesden No. 7 (U&D Reliefs)

PLTR: Willesden EMR

(LLG 0m 180ty - 0m 340y DM 160y C2

WLL 6m 294y - 6m 383y DM 89y C11)

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

EA1310
GW130
MD101
MD120
MD170
SO250

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

04/07/26

04/07/26

04/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

P2026/4131484 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0001 SUN TO 0800 SUN

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

05/07/26

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

2200 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Up Airport

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Carriage Sidings

Inlet Road

Carriage Washer 
Road
Exit Road

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Heathrow Airport Jn

Barking Tilbury Line 
Jn West

Barking

Gas Factory Jn

Barking

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

West Ealing

West Ealing Jn

Iver

Heathrow Airport 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

P2026/4131484

P2026/4147679 c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 
TO LIVERPOOL STREET 



ISOLATION AFFECTING EAST HAM DEPOT TO BE 
TAKEN AFTER 5E25 BERTHED 



ARL UNITS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 



NO ACCESS TO/FROM EAST HAM DEPOT 

SHEDS AT EAST HAM DEPOT TO BE LIVE, 
ELECTRICAL SECTION 513 TO REMAIN LIVE FOR 
ALTERNATE FEED TO EAST HAM DEPOT EH1-11 
VIA 509L 

ISOLATION OF EAST HAM CS TO BE LIFTED 2200 
SUN



LUL TO NOTE DISTRICT LINE TO BE CLOSED 
(FROM 0145 SAT)

LUL TO NOTE JUBILEE LINE TO BE OPEN



EAST HAM EMU CARRIAGE WASHER ROAD AND 
INLET ROAD TO BE CLEAR OF STABLED TRAINS


Track: East Ham Dn Disused Platform Re-rail

AWD: E&P Bonding

ASPRO: Thames Water NOS

LTS CYCLIC TYPE 20

EA1380
EA1400

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0005 Mon

0015 Tue

0015 Wed

0015 Thu

0015 Fri

0115 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

11/07/26

07/07/26

08/07/26

09/07/26

10/07/26

11/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0520 Sat

0445 Tue

0445 Wed

0445 Thu

0445 Fri

0520 Sat

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reedham Single

Down and Up 
Lowestoft

Down and Up 
Lowestoft

Down and Up 
Lowestoft

Down and Up 
Lowestoft

Down and Up 
Lowestoft

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

Yarmouth

Oulton Broad North 
Jn

Oulton Broad North 
Jn

Oulton Broad North 
Jn

Oulton Broad North 
Jn

Oulton Broad North 
Jn

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Reedham Jn

Brundall Jn

Brundall Jn

Brundall Jn

Brundall Jn

Brundall Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2026/4137507

P2026/4018209

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN REEDHAM AND 
YARMOUTH



LCV PROCESS TO APPLY



Track: RBY Renewals

TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1470
EA1510

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance

06/07/26

07/07/26

08/07/26

09/07/26

10/07/26

11/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10903601
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

2305 Sun

2305 Sun

2305 Sun

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0425 Mon

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0940 Sun

0940 Sun

0940 Sun

0505 Mon

0505 Mon

0140 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Turnback Line

Turnback Line

Down and Up 
Electric

Turnback Line

Turnback Line

Stabling Lines 1-4

Down and Up 
Electric

Down and Up 
Electric
Down and Up 
Main
Up Passenger 
Avoiding

Down Passenger 
Avoiding

Up Passenger 
Loop

Romford 
Engineers Depot
Up Sidings

Down and Up 
Electric

Chadwell Heath

Gidea Park

Shenfield L/End

Chadwell Heath

Gidea Park

Shenfield L/End

Shenfield L/End

Manor Park

Ilford L/End

Shenfield L/End

Romford

Shenfield L/End

Chadwell Heath

Gidea Park

Ilford Depot C/End
Jn

Chadwell Heath

Gidea Park

Ilford Depot C/End
Jn

Forest Gate Jn

Ilford L/End

Manor Park

Shenfield L/End

Romford

Ilford Depot C/End
Jn

P2026/4147079

P2026/4147080

ELECTRIC LINE SERVICES TO TRAVEL OVER THE
DOWN AND UP MAIN BETWEEN SEVEN KINGS 
AND SHENFIELD L/END JN 



ELIZABETH LINE TO STABLE 4 UNITS AT 
SHENFIELD STATION ON SAT NIGHT, 
PANTOGRAPHS TO REMAIN UP/OLE TO REMAIN 
LIVE 



ISOLATION OF GIDEA PARK CS 0035 TO 0920 SUN
ONLY (NO ISOLATIONS OF 329 AND 330 WITH THE
EXCEPTION OF 329C AND 330A) 

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT GIDEA PARK STABLING LINES



Maintenance (Electrics - North)

ELECTRIC LINE SERVICES TO TRAVEL OVER THE
DOWN AND UP MAIN BETWEEN SEVEN KINGS 
AND SHENFIELD L/END JN FROM 2305 SUN TO 
0140 MON AND 0425 TO 0505 MON 



ELIZABETH LINE TO STABLE 4 UNITS AT 
SHENFIELD ON SUN NIGHT â€“ PANTOGRAPHS 
TO REMAIN UP/OLE TO REMAIN LIVE

GIDEA PARK CS TO REMAIN LIVE 



Maintenance (Electrics - North)

EA1010
EA1011

EA1010
EA1011

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

15Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

P2026/4166159 GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT COLCHESTER AND CS



GE CYCLIC TYPE M

EA1011
EA1090
EA1100

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Sidings

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Up Bury/Up Main

Down & Up Goods
Loop

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Haughley Jn

Claydon GF

Trowse Jn

Bury St. Edmunds

Stowmarket

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket L/End

Barham

Diss

Bury St. Edmunds

Claydon GF

Europa Jn

Haughley Jn

Stowmarket L/End

P2026/4163799

P2026/4166133

GE CYCLIC TYPE 125

GE CYCLIC TYPE D

EA1012
EA1013
EA1530
EA1744

EA1012
EA1013
EA1530

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0035 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0445 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Cambridge

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Cheshunt Jn

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Tottenham Hale 
C/End

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

P2026/4165486

P2026/4137513

P2026/4169640

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

GA WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS 



GA MERIDIAN WATER SERVICES TO RUN EXCEPT
FOR 0800 TO 1800 SUN



ECS TO/FROM ORIENT WAY TO TURN AT 
TOTTENHAM HALE / RUN VIA BOW JN AND 
STRATFORD FROM 0035 SAT TO 0800 SUN AND 
AFTER 1800 SUN



LUL VICTORIA LINE TO BE OPEN 



AWD: Waltham Cross Re-rail

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

EA1050
EA1060

EA1160
EA1280
EA1290

EA1160
EA1280
EA1290

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

11/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Up Temple Mills

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Down and Up Lea 
Curve

Lea Valley 
Reversible

Down Temple 
Mills

Temple Mills Loop

Reception Line

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Stratford Central Jn 
West

Channelsea North Jn

Temple Mills East Jn

High Meads Jn

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Coppermill Jn

High Meads Jn

Lea Jn

Meridian Water

Stratford Central 
Jn East

Temple Mills West
Jn

P2026/4169678

P2026/4166797

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0800 AND 1800 SUN

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN
GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN ORIENT WAY CARRIAGE SIDINGS 



WA CYCLIC TYPE K

EA1160
EA1280
EA1290

EA1160
EA1280
EA1340
EA1350

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0120 Sun

0120 Sun

0120 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

13/07/26

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0435 Mon

0435 Mon

0435 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Down and Up

Great Chesterford 
Up Goods Loop

Down Whittlesford
Goods Loop

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Shepreth Branch Jn

Great Chesterford

Whittlesford Parkway

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Audley End

Great Chesterford

Whittlesford 
Parkway

P2026/4167977

P2026/4159502

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN AUDLEY END AND 
CAMBRIDGE NORTH FOR GA



SERVICES TO TERMINATE/START FROM UP 
PLATFORM AT AUDLEY END 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STANSTED AND 
CAMBRIDGE FOR XC TRAINS



ROAD TO BE CLOSED AT STATION ROAD 
(SHELFORD LC)



ROAD TO BE OPEN AT ICKLETON ROAD LC FOR 
RAIL REPLACEMENT BUS SERVICES



Track: Shelford LC 6 Wk FUW

EA1161
EA1220

EA1161
EA1230

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

05/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0840 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Platform 3

Down and 
Up/Down and Up 
Kings Lynn 
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4166977 WA CYCLIC TYPE Q (NON-DISRUPTIVE)EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

05/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

06/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Down and 
Up/Down and Up 
Kings Lynn
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4167084 GTR SERVICES TO TERMINATE/START BACK AT 
CAMBRIDGE NORTH

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
KINGS LYNN

 

4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH

 

ROAD TO BE OPEN: WATERBEACH LC



WA CYCLIC TYPE Q (DISRUPTIVE)

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

05/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Channelsea North Jn

Westbourne Road Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4170303

P2026/4166719

NO ARL SERVICES TO OPERATE BETWEEN 
GOSPEL OAK AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH




FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


AWD: B&C Digby Road 

MTCE

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

EA1180
EA1320
EA1340
LN110

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167025

P2026/4166762

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0115 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

P2026/4135125 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES. 



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.



Work Details: Maintenance. Extended Opportunity 
Acton West Jn

EA1310
GW103
GW130
GW174

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

12/07/26

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

12/07/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

2200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Carriage Sidings

Inlet Road

Carriage Washer 
Road
Exit Road

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Barking Tilbury Line 
Jn West

Barking

Gas Factory Jn

Barking

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

P2026/4159523

P2026/4159479

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 
TO LIVERPOOL STREET 



ISOLATION AFFECTING EAST HAM DEPOT TO BE 
TAKEN AFTER 5E25 BERTHED 



ARL UNITS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 



NO ACCESS TO/FROM EAST HAM DEPOT 

SHEDS AT EAST HAM DEPOT TO BE LIVE, 
ELECTRICAL SECTION 513 TO REMAIN LIVE FOR 
ALTERNATE FEED TO EAST HAM DEPOT EH1-11 
VIA 509L 

ISOLATION OF EAST HAM CS TO BE LIFTED 2200 
SUN



LUL TO NOTE DISTRICT LINE TO BE CLOSED



Track: East Ham Dn Disused Platform Re-rail Core

AWD: E&P Bonding

EA1360
LN3219
LN3222
MD715

EA1380
EA1400

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0005 Mon

0015 Tue

0015 Wed

0015 Thu

0015 Fri

0115 Sat

0005 Mon

0015 Tue

0015 Wed

0015 Thu

0015 Fri

0115 Sat

18/07/26

14/07/26

15/07/26

16/07/26

17/07/26

18/07/26

11/07/26

07/07/26

08/07/26

09/07/26

10/07/26

11/07/26

0520 Sat

0445 Tue

0445 Wed

0445 Thu

0445 Fri

0520 Sat

0520 Sat

0445 Tue

0445 Wed

0445 Thu

0445 Fri

0520 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reedham Single

Down and Up 
Lowestoft

Down and Up 
Lowestoft

Down and Up 
Lowestoft

Down and Up 
Lowestoft

Down and Up 
Lowestoft

Reedham Single

Down and Up 
Lowestoft

Down and Up 
Lowestoft

Down and Up 
Lowestoft

Down and Up 
Lowestoft

Down and Up 
Lowestoft

Yarmouth

Oulton Broad North 
Jn

Oulton Broad North 
Jn

Oulton Broad North 
Jn

Oulton Broad North 
Jn

Oulton Broad North 
Jn

Yarmouth

Oulton Broad North 
Jn

Oulton Broad North 
Jn

Oulton Broad North 
Jn

Oulton Broad North 
Jn

Oulton Broad North 
Jn

Reedham Jn

Brundall Jn

Brundall Jn

Brundall Jn

Brundall Jn

Brundall Jn

Reedham Jn

Brundall Jn

Brundall Jn

Brundall Jn

Brundall Jn

Brundall Jn

P2026/4161922

P2026/4137507

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN REEDHAM AND 
YARMOUTH



LCV PROCESS TO APPLY



Track: RBY Renewals

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN REEDHAM AND 
YARMOUTH



LCV PROCESS TO APPLY



Track: RBY Renewals

EA1470
EA1510

EA1470
EA1510

13/07/26

14/07/26

15/07/26

16/07/26

17/07/26

18/07/26

06/07/26

07/07/26

08/07/26

09/07/26

10/07/26

11/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0750 Sun

2340 Sun

0140 Mon

0140 Mon

0140 Mon

0140 Mon

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

0400 Mon

0750 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

2340 Sun

0400 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-10

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 11-17

Platforms 1-4

Platforms 1-10

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 11-17

Bethnal Green West 
Jn

Liverpool Street

Gas Factory Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Liverpool Street

Liverpool Street

Gas Factory Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Liverpool Street

Bow Jn

Liverpool Street

Liverpool Street

Liverpool Street

Bow Jn

Liverpool Street

P2026/4168737 SERVICES TO TRAVEL OVER THE MAIN / 
ELECTRIC LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET 



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON 

NO ACCESS TO/FROM PLATFORMS 5-10 AT 
LIVERPOOL STREET FROM 0040 TO 0750 SUN 
AND 2340 SUN TO 0400 MON 



NO TRAINS TO BE STABLED IN PLATFORMS 1-4 
AT LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-10 AT LIVERPOOL STREET FROM 
0040 TO 0750 SUN AND 2340 SUN TO 0400 MON 
(SECTIONAL APPENDIX SECTION 1 REFERS) 

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 11-17 AT LIVERPOOL STREET FROM
0140 TO 0345 SUN AND 0140 TO 0315 MON 
(SECTIONAL APPENDIX SECTION 1 REFERS) 



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



GE CYCLIC TYPE 11

EA1010
EA1400

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

20/07/26

20/07/26

20/07/26

20/07/26

16Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0830 Sun

0015 Sun

0015 Sun

0015 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0830 Sun

0830 Sun

0830 Sun

0950 Sun

0950 Sun

0945 Sun

0755 Sun

0945 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Fast/Down 
Cambridge

Down 
Suburban/Down 
Southbury
Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up 
Fast

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Down and Up T&H

Sidings 1-9

Washer Road

Up/Down Seven 
Sisters Chord

Down and Up 
Main

Single

Up Passenger 
Loop

Coppermill Jn

Cheshunt Jn

Enfield Town

Bethnal Green West 
Jn

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Seven Sisters Jn

Shenfield L/End

Upminster

Shenfield L/End

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

Seven Sisters Jn

Ilford Depot L/End
Jn

Romford

Shenfield L/End

P2026/4169685

P2026/4148383

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD 

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD 



LUL VICTORIA LINE TO BE OPEN 



WA CYCLIC TYPE A

Maintenance: Patrolling (Amended)

MAIN LINE SERVICES TO TRAVEL OVER THE 
DOWN AND UP ELECTRIC BETWEEN SHENFIELD 
L/END JN AND ILFORD DEPOT L/END JN



TRAINS TO STABLE IN THE BAY PLATFORM AT 
ROMFORD 



Maintenance (Mains - North)

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

EA1010
EA1011
EA1040

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0425 Mon

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

0140 Mon

0505 Mon

0505 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Single

Up Passenger 
Loop

Turnback Line

Down and Up 
Main
Down and Up 
Electric
Stabling Lines 1-4

Turnback Line

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Up Sidings

Romford 
Engineers Depot
Down and Up 
Main

Shenfield L/End

Upminster

Shenfield L/End

Chadwell Heath

Shenfield L/End

Gidea Park

Forest Gate Jn

Ilford L/End

Romford

Shenfield L/End Jn

Ilford Depot L/End
Jn

Romford

Shenfield L/End

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford L/End

Manor Park

Romford

Ilford Depot L/End
Jn

P2026/4148326 MAIN LINE SERVICES TO TRAVEL OVER THE 
DOWN AND UP ELECTRIC BETWEEN SHENFIELD 
L/END JN AND ILFORD DEPOT L/END JN FROM 
2305 SUN TO 0140 MON AND 0425 TO 0505 MON 


Maintenance (Mains - North)

EA1010
EA1011
EA1040

19/07/26

19/07/26

19/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

2335 Sun

0150 Mon

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

20/07/26

20/07/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platform 1-4

Down & Up Goods

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Up Main

Down Main

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Haughley Jn

Trowse Jn

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Trowse Jn

Haughley Jn

P2026/4163723

P2026/4163686

TRAINS TO BE STABLED IN PLATFORMS 1 AND 2 
AND RECEPTION NO.2-4 AT IPSWICH

NO TRAINS TO STABLE IN RECEPTION NO.1 AND 
DOWN & UP GOODS AT IPSWICH



4L96 ON ARRIVAL AT IPSWICH YARD, SHUNT TO 
RECEPTION NO.2 OR 3



GE CYCLIC TYPE N

GE CYCLIC TYPE E2

EA1011
EA1012
EA1130
EA1430
EA1744

EA1012
EA1013

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

20/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Down and Up

Line A/Line B

Down and Up 
Thetford

Up Main

Line C/Line D/Line 
W

Down & Up 
Passenger Loop

Down and Up 
Branch

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Jn

Diss C/End

Norwich

Trowse Jn

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2026/4147181 0655 NORWICH TO LIVERPOOL STREET ON 
SUNDAY TO START AT IPSWICH



NO TRAINS TO BE STABLED IN PLATFORMS 2-3 
AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 4, 5 
AND 6 AT NORWICH 

EAST MIDLAND TRAINS TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT)

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH 



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0650 SUN



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS, EGRESS AND 
SAFETY OF PERSONNEL ONLY. LIMITS AND 
ROBUST METHOD OF COMMUNICATION TO BE 
AGREED BETWEEN PICOS AND CROWN POINT 
SIGNALLER/CREMORNE LANE. PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE. 



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

P2026/4165487

P2026/4163661

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE 
POSSESSION



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120

EA1050
EA1060

EA1090
EA1100
EA1110

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4163698

P2026/4167961

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1090
EA1100
EA1110

EA1161
EA1220

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued



Page         197 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Ely Down Goods 
Loop

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Ely Dock Jn

Coldham Lane Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Ely Dock Jn

Laundry Lane 
AOCL and B

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2026/4166883 NO ACCESS TO PLATFORMS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATFORMS 2, 3, 7 AND 8
AT CAMBRIDGE

ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR RECEPTION
SIDINGS 1 AND 2 VIA THE BYPASS LINE

PLATFORMS 1 AND 4 AT CAMBRIDGE, DOWN 
GOODS LOOP AT COLDHAM LANE AND 
PLATFORM 3 AT CAMBRIDGE NORTH TO BE 
CLEAR OF STABLED TRAINS

 

GA TO STABLE IN PLATFORMS 5-6 AT 
CAMBRIDGE WITH PANTOGRAPHS LOWERED

 

2C02 TO BE RE-PLATFORMED AND 5S17 TO BE 
RE-TIMED VIA STP

 

ROAD TO BE OPEN: WATERBEACH LC 



WA CYCLIC TYPE F (DISRUPTIVE)

EA1161
EA1530

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0545 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

09/08/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0815 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up

Through Line

Platforms 1,4,5 & 
6
Platform Line

Down Goods Loop

Platform 3

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Ely Dock Jn

Ely Dock Jn

Cambridge

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Cambridge

Chesterton Jn

Channelsea North Jn

Westbourne Road Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166883

P2026/4166886

P2026/4170304

NO ACCESS TO PLATFORMS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATFORMS 2, 3, 7 AND 8
AT CAMBRIDGE

ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR RECEPTION
SIDINGS 1 AND 2 VIA THE BYPASS LINE

PLATFORMS 1 AND 4 AT CAMBRIDGE AND DOWN 
GOODS LOOP AT COLDHAM LANE TO BE CLEAR 
OF STABLED TRAINS

 

GA TO STABLE IN PLATFORMS 5-6 AT 
CAMBRIDGE AND PLATFORM 3 AT CAMBRIDGE 
NORTH WITH PANTOGRAPHS LOWERED

 

ROAD TO BE OPEN: WATERBEACH LC



WA CYCLIC TYPE M (NON-DISRUPTIVE)

NO ARL SERVICES TO OPERATE BETWEEN 
GOSPEL OAK AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH




FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


AWD: B&C Digby Road 

MTCE

EA1161
EA1530

EA1180
EA1320
EA1340
LN110

09/08/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4166720

P2026/4167026

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Up Willesden 
Relief
Down Willesden 
Relief
Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Willesden North Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4166763

P2026/4074858

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

WORK: SID TRACK - FOLLOW UP

WORK: SID - NORTH POLE AND BRACEWELL 
PHASE 2 - EARTHWORKS

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
MD167
SO250
SO500
SW100
SW220

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Lines 4 and 
5/Down and Up 
Relief
Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Line 6

Eastbound

Westbound

Turnback A

West London 
Waste

Acton West

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Ladbroke Grove

Westbourne Park Jn

Brentford Goods

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

Westbourne Park 
Jn

Brentford GF

P2026/4135257 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE - EXTENDED 
OPPORTUNITY PADDINGTON THROAT MIDDLE 
ROADS

EA1310
GW103
GW130
GW174
GW178
XR001

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0550 Sun

0550 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0720 Sun

0720 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton West

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Paddington

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton Main Line

Paddington

P2026/4135257 19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

2255 Sat

2245 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0005 Mon

0015 Tue

0015 Wed

0015 Thu

0015 Fri

0115 Sat

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

18/07/26

14/07/26

15/07/26

16/07/26

17/07/26

18/07/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0845 Sun

0610 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0520 Sat

0445 Tue

0445 Wed

0445 Thu

0445 Fri

0520 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down and Up East
Suffolk/Up & Down
East Suffolk

Down and Up East
Suffolk/Up & Down
East Suffolk

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Reedham Single

Down and Up 
Lowestoft

Down and Up 
Lowestoft

Down and Up 
Lowestoft

Down and Up 
Lowestoft

Down and Up 
Lowestoft

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Saxmundham

Saxmundham

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Yarmouth

Oulton Broad North 
Jn

Oulton Broad North 
Jn

Oulton Broad North 
Jn

Oulton Broad North 
Jn

Oulton Broad North 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Westerfield Jn

Westerfield Jn

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

Reedham Jn

Brundall Jn

Brundall Jn

Brundall Jn

Brundall Jn

Brundall Jn

P2026/4159525

P2026/4165749

P2026/4165758

P2026/4166841

P2026/4161922

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

GE CYCLIC TYPE ESK1

GE CYCLIC TYPE ESK1

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN REEDHAM AND 
YARMOUTH



LCV PROCESS TO APPLY



Track: RBY Renewals

EA1360
LN3219
LN3222
MD715

EA1430

EA1430

EA1470
EA1480
EA1490

EA1470
EA1510

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

19/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

13/07/26

14/07/26

15/07/26

16/07/26

17/07/26

18/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2320 Sat

2320 Sat

20/07/26

20/07/26

0555 Mon

0555 Mon

Possession

Possession

Up Newmarket 
Down

Loop

Chippenham Jn

Dullingham

Cherry Hinton 
CCTV

Dullingham

P2026/4168049 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BURY ST EDMUNDS AND 
CAMBRIDGE NORTH



Track: 6 Mile Bottom LC 6Wk FU

EA1530 18/07/26

18/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0140 Sun

0140 Sun

0140 Sun

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

26/07/26

27/07/26

26/07/26

27/07/26

26/07/26

27/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0340 Sun

0340 Sun

0340 Sun

0400 Mon

0400 Mon

0340 Mon

0340 Mon

0400 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 5-12

Platforms 13-17

Down and Up 
Suburban

Platforms 1-4

Graham Road 
Curve

Down and Up Fast

Down and Up 
Main

Down and Up 
Suburban

Platforms 1-4

Platforms 5-12

Graham Road 
Curve

Bethnal Green North
Jn

Bow Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green North
Jn

Bethnal Green East 
Jn

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green 
East Jn

Bow Jn

Liverpool Street

Liverpool Street

Reading Lane Jn

Bethnal Green 
East Jn

Liverpool Street

Reading Lane Jn

P2026/4168691 WEST ANGLIA TRAINS TO TRAVEL OVER MAIN/ 
SUBURBAN LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET AND BE RE-
PLATFORMED IN PLATFORMS 1-12 AT 
LIVERPOOL STREET



UP SERVICES TO TRAVEL OVER THE UP MAIN 
BETWEEN MARYLAND EAST CROSSOVERS AND 
LIVERPOOL STREET FROM 0600 SUN AND 0125 
MON 



GREAT EASTERN DOWN SERVICES TO TRAVEL 
OVER THE DOWN MAIN BETWEEN LIVERPOOL 
STREET AND FOREST GATE JN FROM 0600 SUN 
AND 0125 MON 



NO TRAINS TO BE STABLED IN PLATFORMS 13-
17 AT LIVERPOOL STREET FROM 0130 SUN TO 
0400 MON



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-12 AT LIVERPOOL STREET FROM 
0130 TO 0600 SUN AND 0125 TO 0400 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS) 
TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT LIVERPOOL STREET FROM 
0140 TO 0340 SUN AND 0125 TO 0340 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



GE CYCLIC TYPE 1

EA1010
EA1160
EA1180
EA1400

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

17Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Beaulieu South 
Junction

Chelmsford C/End

Witham C/End

Witham C/End

Witham

Braintree

Beaulieu South 
Junction

Chelmsford C/End

Kelvedon C/End

Witham C/End

Witham

Braintree

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

P2026/4163807

P2026/4163818

GE CYCLIC TYPE 127

GE CYCLIC TYPE 127

EA1011
EA1070

EA1011
EA1070

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0650 Mon

0650 Mon

0650 Mon

0650 Mon

0650 Mon

0650 Mon

0650 Mon

0650 Mon

0650 Mon

0650 Mon

0650 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Up Main

Line C/Line D/Line 
W

Down & Up 
Passenger Loop

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

Lakenham

Norwich

Trowse Jn

Crown Point Depot

Norwich

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2026/4148152 NO TRAINS TO BE STABLED IN PLATFORMS 4-5 
AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 2, 3 
AND 6 AT NORWICH 

EAST MIDLAND TRAINS TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT)

NO ACCESS TO CROWN POINT 0125 TO 0650 SUN




ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0625 SUN



GE CYCLIC TYPE F

EA1012
EA1013
EA1470
EA1580

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 2-3

Harwich Single 
Line/Up Harwich

Platform 1

Manningtree North
Curve

Down Harwich

Through Siding

Down Siding

Down Sidings

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Harwich International

Manningtree

Manningtree

Manningtree East Jn

Harwich International

Harwich International

Mistley

Parkeston Quay 
Yard

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

P2026/4165488

P2026/4164190

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL



NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

EA1050
EA1060

EA1120

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0715 Sun

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0715 Sun

0715 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Passenger 
Loop

Platforms 1-4

Up Goods Loop

Down and Up 
Hertford

Down and Up 
Passenger Loops

Down and Up 
Southbury

Bay 
Platform/Platform 
3
Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-2

Down and Up 
Cambridge

Up Sidings

Down and Up 
Southbury

Bishops Stortford 
L/End

Broxbourne

Broxbourne L/End

Hertford East

Broxbourne C/End

Cheshunt Jn

Cheshunt

Harlow Mill

Harlow Town

Harlow Town C/End

Hertford East

Bishops Stortford 
L/End

Harlow Mill

Cheshunt Jn

Bishops Stortford 
L/End

Broxbourne

Broxbourne C/End

Broxbourne Jn

Broxbourne L/End

Bury Street Jn

Cheshunt Jn

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Hertford East

Waltham Cross

Harlow Mill

Cheshunt Jn

P2026/4167481 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WALTHAM CROSS AND 
BISHOPS STORTFORD/HERTFORD EAST



SLW OVER THE DOWN LINE BETWEEN 
BRIMSDOWN AND WALTHAM CROSS DOWN 
PLATFORM IN ACCORDANCE WITH RULE BOOK 
MODULE P1 SECTION 10 (NWR STAFF 
REQUIRED). 

[1] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING BRIMSDOWN IN THE DOWN 
DIRECTION

3 MINUTE MINIMUM DWELL TIME REQUIRED AT 
BRIMSDOWN IN THE DOWN DIRECTION

[1] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING WALTHAM CROSS IN THE DOWN 
DIRECTION

7 MINUTE MINIMUM TURNAROUND TIME 
REQUIRED AT WALTHAM CROSS

[5] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING BRIMSDOWN IN THE UP 
DIRECTION

1.5 MINUTE MINIMUM DWELL TIME REQUIRED AT 
BRIMSDOWN IN THE UP DIRECTION



ARL TO OUTSTABLE FROM CHESHUNT 
BAY/PLATFORM 3 IN LIVERPOOL ST (1 X 8 CAR)



ACCESS AVAILABLE TO/FROM CHESHUNT BAY 
PLATFORM/PLATFORM 3 FROM 0715 SUN



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

GA TO STABLE IN PLATFORMS 1 AND 2 AT 
HERTFORD EAST



WA CYCLIC TYPE G

EA1160
EA1190
EA1210

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Channelsea North Jn

Westbourne Road Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4167978

P2026/4170305

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

NO ARL SERVICES TO OPERATE BETWEEN 
GOSPEL OAK AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH




FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


AWD: B&C Digby Road 

MTCE

EA1161
EA1220

EA1180
EA1320
EA1340
LN110

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4166683

P2026/4167041

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

P2026/4166801

P2026/4131705

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

THROUGHOUT:

TRAINS TO RUN OVER THE MAIN LINES.



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance

EA1310
MD150
MD155
MD160

EA1310
GW103
GW130
GW174
GW180

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2026/4131694 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sat

0110 Sat

0110 Sat

0035 Sun

0035 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

27/07/26

27/07/26

26/07/26

27/07/26

27/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0300 Mon

0300 Mon

0035 Sun

0300 Mon

0300 Mon

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew Branch

Up Kew Branch

Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Whitton Jn

Old Kew Jn

Feltham Jn

Feltham Jn

South Acton Jn

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Hounslow Jn

Kew East Jn

New Kew Jn

Barnes Jn

New Kew Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4159664

P2026/4162917

SWR - SERVICES TO DIVERT VIA RICHMOND. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BARNES AND 
FELTHAM/TWICKENHAM.



LUL - DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA 
RICHMOND



PARTS 1 AND 2



WORKS DELIVERY RERAIL SYON LANE

WORKS DELIVERY WHEEL TIMBERS/PL REFURB 
LONDON ROAD



PART 2 ONLY 



TRACK MAINTENANCE FD02

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

EA1330
SW210
SW230
SW240

EA1360
LN3219
LN3222
MD715

25/07/26

25/07/26

25/07/26

26/07/26

26/07/26

25/07/26

25/07/26

25/07/26

25/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

2330 Sun

2330 Sun

0015 Mon

0015 Mon

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0910 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

0525 Mon

0525 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Down and Up East
Suffolk

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk

Down and 
Up/Down and Up 
Lowestoft
Down and Up 
Branch

Westerfield Jn

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Beccles

Oulton Broad South

Brundall Jn

Norwich Road AHB

Boss Hall Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Beccles

Saxmundham Jn

Wensum Jn

Whitlingham Jn

P2026/4164212

P2026/4164360

P2026/4165740

GE CYCLIC TYPE 119

GE CYCLIC TYPE ESK2

GE CYCLIC TYPE 133

EA1430
EA1440
EA1450
EA1460

EA1430

EA1470
EA1480

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
Soham/Down and 
Up Main
Up Newmarket 
Down

Down Goods Loop

Down and Up 
Soham/Down and 
Up Main
Up Newmarket 
Down

Up Ely West 
Curve Single 
Down
Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

P2026/4166958

P2026/4166964

P2026/4166744

WA CYCLIC TYPE R

WA CYCLIC TYPE R

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1530
EA1540

EA1530
EA1540

EA1550
EA1560
EA1570
LN135

25/07/26

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Peterborough/Dow
n Main
Up Ely West 
Curve Down

Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

Down Sidings

Up Sidings

March West Jn

Ely West Jn

March

Ely North Jn

March East Jn

March

Ely North Jn

Ely West Jn

March

March West Jn

Whitemoor Jn

March

P2026/4167017 WA CYCLIC TYPE P-1EA1550
EA1560
EA1570

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued



Page         218 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2026/4166769 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A

EA1011
EA1070
EA1080

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

18Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2026/4166865 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1011
EA1070
EA1080

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0130 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platforms 2-4

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Down and Up 
Main

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Trowse Jn

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Diss L/End

P2026/4163674

P2026/4163780

GA TO STABLE IN PLATFORMS 1-2 AND DOWN & 
UP GOODS AT IPSWICH

NO TRAINS TO BE STABLED IN PLATFORMS 3-4 
AT IPSWICH

FLIM TO STABLE TRAINS ON RECEPTION NO.2-3 
AT IPSWICH

NO TRAINS TO BE STABLED IN RECEPTION NO.1 
AT IPSWICH

4L96 ON ARRIVAL AT IPSWICH YARD, SHUNT TO 
RECEPTION ROADS 2 OR 3



GA TO OUTSTABLE STOCK TO FORM 1P08, 0846 
IPSWICH TO NORWICH 



GE CYCLIC TYPE H

GA TO STABLE TRAINS IN PLATFORMS 1-2 AT 
IPSWICH



GE CYCLIC TYPE 128B

EA1011
EA1012
EA1130
EA1430
EA1744

EA1012
EA1013
EA1580

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0830 Sun

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

02/08/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Carpenters Road 
Curve

Down and Up 
Channelsea Curve

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Down and Up 
North London

Up Channelsea 
Loop

Down and Up Lea 
Curve

Platforms 1-2

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up Fast

Carpenters Road 
North Jn

Stratford Central Jn 
West

Channelsea North Jn

Temple Mills East Jn

Stratford

Channelsea North Jn

High Meads Jn

Stratford

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Carpenters Road 
South Jn

Channelsea 
South Jn

High Meads Jn

Homerton

Lea Jn

Stratford

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

P2026/4148658

P2026/4165489

P2026/4168045

ARL NLL SERVICES TO START / TERMINATE AT 
CAMDEN ROAD 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH




NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD



NLL CYCLIC TYPE 20

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1020
EA1150
EA1320
EA1340
EA1350

EA1050
EA1060

EA1160

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0125 Mon

0125 Mon

0125 Mon

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

03/08/26

03/08/26

03/08/26

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0410 Mon

0410 Mon

0410 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Platforms 1-2

Down and Up/Up 
& Down

Carriage Siding 
No. 1-2

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Kings Lynn

Kings Lynn

Kings Lynn

Channelsea North Jn

Westbourne Road Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Kings Lynn

Watlington

Kings Lynn L/End

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4167816

P2026/4166898

P2026/4170306

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

NO TRAINS TO STABLE IN PLATFORM 1 AT KINGS
LYNN FROM 0145 TO 0410 MON 

TRAINS TO STABLE IN PLATFORM 2 AND 
CARRIAGE SIDING NO. 1-2 AT KINGS LYNN FROM
0145 TO 0410 MON (EAST ANGLIA SECTIONAL 
APPENDIX, SECTION 1 REFERS)



1T72 TO SHUNT TO KINGS LYNN CARRIAGE 
SIDINGS AND BACK TO FORM 1T01



PATROLLING TYPE O

NO ARL SERVICES TO OPERATE BETWEEN 
GOSPEL OAK AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH




FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


AWD: B&C Digby Road 

MTCE

EA1161
EA1220

EA1162

EA1180
EA1320
EA1340
LN110

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

03/08/26

03/08/26

03/08/26

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166609

P2026/4166660

NLL CYCLIC TYPE 7B (ROTR)

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6B

EA1180
EA1320
LN110

EA1180
EA1320
EA1340
LN110

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

P2026/4131434 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0125 SUN TO 0740 SUN

ONLY UP DIRECTION SERVICES TO RUN



0001 SUN TO 0800 SUN

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued



Page         225 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0400 Mon

1750 Sat

1750 Sat

1750 Sat

1750 Sat

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

03/08/26

03/08/26

03/08/26

03/08/26

07/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2359 Fri

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Up Airport

Down Hounslow 
Spur
Up Hounslow Spur

Down Hounslow

Up Hounslow

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down Hounslow

Up Hounslow

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Heathrow Airport Jn

Whitton Jn

Feltham Jn

South Acton Jn

Kew East Jn

New Kew Jn

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

West Ealing

West Ealing Jn

Iver

Heathrow Airport 
Jn

Hounslow Jn

New Kew Jn

New Kew Jn

Old Kew Jn

Barnes Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4131434

P2026/4160917

P2026/4162918

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
FELTHAM VIA HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA 
RICHMOND.



WORKS DELIVERY RERAIL SYON LANE

WORKS DELIVERY LONDON ROAD WHEEL 
TIMBER RENEWAL

WORKS DELIVERY LONDON ROAD PL REFURB

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

EA1330
SW210
SW230
SW240

EA1360
LN3219
LN3222
MD715

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

01/08/26

01/08/26

01/08/26

01/08/26

03/08/26

01/08/26

01/08/26

01/08/26

01/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

P2026/4164438 NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

EA1470
EA1500
EA1510

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

Manningtree North
Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley L/End

Halifax Jn

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2026/4166601 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

19Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0035 Sun

0035 Sun

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

09/08/26

09/08/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

Manningtree North
Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Down and Up 
Branch

Down and Up T&H

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley L/End

Ipswich L/End

Marks Tey Jn

Manningtree

Woodgrange Park Jn

Woodgrange Park

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Forest Gate Jn

South Tottenham 
East Jn

P2026/4166616

P2026/4168069

TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



NO ISOLATIONS PERMITTED AFFECTING 
COLCHESTER CS



GE CYCLIC TYPE B

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16A

EA1011
EA1090
EA1100
EA1120

EA1030
EA1370

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4165490

P2026/4167945

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1050
EA1060

EA1161
EA1220

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Ely Down Goods 
Loop

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Ely Dock Jn

Coldham Lane Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Ely Dock Jn

Laundry Lane 
AOCL and B

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2026/4166883 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2, 3, 7 & 8 AT CAMBRIDGE ONLY 

NO ACCESS TO PLATFORMS 1, 4, 5 & 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



NO TRAINS TO BE STABLED IN PLATFORMS 1, 4, 
5 AND 6 AT CAMBRIDGE



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORM 3 CAMBRIDGE NORTH



WA CYCLIC TYPE M

EA1161
EA1530

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0545 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

09/08/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0815 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up

Through Line

Platforms 1,4,5 & 
6
Platform Line

Down Goods Loop

Platform 3

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Ely Dock Jn

Ely Dock Jn

Cambridge

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Cambridge

Chesterton Jn

Channelsea North Jn

Westbourne Road Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166883

P2026/4166886

P2026/4170307

GA TO STABLE TRAINS IN PLATFORMS 2, 3, 5 
AND 6 AT CAMBRIDGE 

NO TRAINS TO STABLE IN PLATFORMS 1 AND 4  
AT CAMBRIDGE 

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



ROUTE TO BE AVAILABLE BETWEEN COLDHAM 
LANE DEPOT AND PLATFORMS 7-8 AT 
CAMBRIDGE 



WA CYCLIC TYPE M

NO ARL SERVICES TO OPERATE BETWEEN 
GOSPEL OAK AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH




FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


AWD: B&C Digby Road 

MTCE

EA1161
EA1530

EA1180
EA1320
EA1340
LN110

09/08/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4167988

P2026/4166625

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

09/08/26

09/08/26

09/08/26

0930 Sun

0930 Sun

0930 Sun

Line Blockage

Line Blockage

Line Blockage

Down and Up T&H

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

South Tottenham 
East Jn

Tottenham South Jn

South Tottenham 
West Jn

Harringay Green 
Lanes

South Tottenham 
East Jn

South Tottenham 
West Jn

P2026/4168013 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16B

EA1290
EA1300
EA1370

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

P2026/4131878 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES. 



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.



Work Details: London Old Oak Common HS2 Station 
Construction Works, Maintenance.

EA1310
GW103
GW130
GW174

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

08/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0400 Sat

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Line Blockage

Down Hounslow

Up Hounslow

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Harringay Curve

Down and Up T&H

New Kew Jn

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Harringay Park Jn

Harringay Green 
Lanes

Barnes Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Carlton Road Jn

Gospel Oak

Upper Holloway

Upper Holloway

Harringay Park Jn

Upper Holloway

P2026/4160919

P2026/4162919

P2026/4168061

P2026/4168065

SWR: 2SXX SERVICES WILL DIVERT VIA 
RICHMOND. 2RXX & 2VXX SERVICES WILL START 
& TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BARNES AND KEW BRIDGE.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE, RICHMOND OR HOUNSLOW & 
RICHMOND.



WORKS DELIVERY BARNES RIVER BRIDGE 
WHEELTIMBER RENEWAL

WORKS DELIVERY BARNES RIVER BRIDGE PL 
REFURB

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

EA1330
SW210
SW230
SW240

EA1360
LN3219
LN3222
MD715

EA1370
LN3210

EA1370
LN165

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Down T&H/Down 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Down Ripple Lane
Chord
FMC Connecting 
Line
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Hanson Sidings

Up Goods

Up Tilbury/Up T&H

Sidings 1-3

Purfleet Long 
Sidings

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

West Thurrock Jn

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Dagenham Dock

Freightliner Depot 
East End GF

Ripple Lane

Barking Tilbury Line 
Jn East

Barking Station Jn

Freightliner Depot 
East End GF

Purfleet

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

West Thurrock Jn

Freightliner Depot
West End GF

Purfleet

P2026/4167510 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER

ARL SERVICES TO TERMINATE/START FROM 
PLATFORM 1 AT BARKING



NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS 

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE 



ROAD TO BE OPEN AT PURFLEET LC 



LTS CYCLIC TYPE 5

EA1370
EA1380
EA1390
EA1395
SO400
SO420

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

1235 Sun

1235 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Through 
Sidings
Stora Sidings H7 
& H8
Headshunt

Sidings 1-2

Reception Line

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Ripple Lane

Ripple Lane West 
Yard

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Ripple Lane

Ripple Lane West 
Yard

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Reedham 
(Norfolk)

P2026/4167510

P2026/4165718 NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT LOWESTOFT 



GE CYCLIC TYPE 129A

EA1430
EA1470
EA1510

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0100 Mon

0125 Sun

0125 Sun

0125 Sun

0125 Sun

16/08/26

17/08/26

16/08/26

16/08/26

17/08/26

17/08/26

17/08/26

17/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0615 Sun

0400 Mon

0615 Sun

0615 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 13-17

Platforms 5-12

Up Stratford Down

Down and Up 
Electric

Platforms 13-17

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Bow Jn

Bethnal Green West 
Jn

Bow Jn

Liverpool Street

Gas Factory Jn

Bow Jn

Liverpool Street

Witham C/End

Witham

Braintree

Marks Tey C/End

Bow Jn

Liverpool Street

Bow Jn

Liverpool Street

Witham

Witham C/End

Witham Jn

Witham L/End

P2026/4168723

P2026/4165695

GEML SERVICES TO TRAVEL OVER THE 
ELECTRIC / SUBURBAN LINES BETWEEN 
BETHNAL GREEN WEST JN AND LIVERPOOL 
STREET AND BE RE-PLATFORMED IN 
PLATFORMS 1-4 AND 13-17 AT LIVERPOOL 
STREET 



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-12 AT LIVERPOOL STREET FROM 
0105 SUN TO 0400 MON (SECTIONAL APPENDIX 
MODULE AR 1 REFERS)

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 13-17 AT LIVERPOOL STREET FROM
0105 TO 0615 SUN AND 0100 TO 0400 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)  


ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



ANY OUTSTABLING TO BE CONFIRMED BY DPPP 


GE CYCLIC TYPE 2

GE CYCLIC TYPE L

EA1010
EA1400

EA1011
EA1070

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

17/08/26

17/08/26

17/08/26

16/08/26

16/08/26

16/08/26

16/08/26

20Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down & Up 
Lowestoft

Platforms 1-4

Down & Up Goods

Reception No.1

Manningtree North
Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2026/4164154 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH

  

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO.1-
3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1130
EA1430
EA1744

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

Manningtree North
Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2026/4167435 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

 

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO.1-
3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0005 Sun

0005 Sun

0830 Sun

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

16/08/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0455 Mon

0455 Mon

1030 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Line Blockage
+Detonators

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down Platform

Up & Down 
Southminster

Down and Up Fast

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

North Fambridge

Southminster

Hackney Downs

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

North Fambridge

Wickford Jn

Bethnal Green 
East Jn

P2026/4165491

P2026/4137784

P2026/4168046

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN WICKFORD AND 
SOUTHMINSTER



SOUTHMINSTER CEGB SIDINGS TO BE CLEAR OF
STABLED TRAINS



Track: Burnham

Track: Wickford - Battlesbridge Prep

Track: Southminster Bufferstop

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1050
EA1060

EA1050
EA1060

EA1160

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Fast/Down 
Cambridge

Up Cambridge/Up 
Fast

Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Cheshunt Jn

Bethnal Green North
Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Temple Mills West 
Jn

South Tottenham 
East Jn

Chingford

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Bethnal Green 
North Jn

Cheshunt Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

Tottenham South 
Jn

Chingford

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4169611

P2026/4167846

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED 
FROM CHINGFORD CS



WA CYCLIC TYPE T

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1200
EA1280
EA1290

EA1161
EA1220

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

16/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0840 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Platform 3

Down and 
Up/Down and Up 
Kings Lynn 
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4166978 GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



1T13 DEPART KINGS LYNN AT 0815 SUN. HOLD 
AT DOWNHAM MARKET AWAITING POSSESSION 
END



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

16/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

17/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Down and 
Up/Down and Up 
Kings Lynn
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4167055 4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

16/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Channelsea North Jn

Westbourne Road Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4170308

P2026/4166556

NO ARL SERVICES TO OPERATE BETWEEN 
GOSPEL OAK AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH




FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


AWD: B&C Digby Road 

MTCE

NLL CYCLIC TYPE 7C (ROTR)

EA1180
EA1320
EA1340
LN110

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166626 FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0001 Sun

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Southall West Jn

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Ladbroke Grove

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2026/4128730 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE. Extended 
Opportunity at Southall East and Acton West

EA1310
GW103
GW130
GW174
GW178
XR001

15/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Down and Up 
Main

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Southall West Jn

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Ladbroke Grove

P2026/4128730 16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

16/08/26

16/08/26

16/08/26

16/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down/Down 
Richmond

Eastbound District
Line

Down and Up Kew
Spur

Westbound 
District Line

Up Kew 
Branch/Up Kew

Up Richmond/Up

Platforms 3-7

Down Kew/Down 
Kew Branch

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Richmond

Network Rail / LUL 
(District Line) 
Boundary
New Kew Jn

Gunnersbury Jn

South Acton Jn

Acton Wells Jn

Richmond

Old Kew Jn

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2026/4167486

P2026/4162893

P2026/4166842

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TWO PLATFORMS AT RICHMOND TO BE 
NOMINATED TO BE KEPT CLEAR AT PRE-DPPP



ARL TO STABLE TRAINS IN THREE PLATFORMS 
AT RICHMOND



NLL CYCLIC TYPE 18

Track: Gunnersbury Drainage

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1310
EA1330
SW230
SW240

EA1360
LN3219
LN3222
MD715

EA1470
EA1480
EA1490

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

15/08/26

15/08/26

15/08/26

15/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2026/4018210 TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance
16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903602

Week 20  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0920 Sun

0920 Sun

0920 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Southend

Platform 1/Up 
Passenger Loop

Down and Up 
Main

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Mountnessing Jn

Shenfield L/End Jn

Shenfield C/End

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Shenfield Jn

Shenfield L/End 
Jn

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

P2026/4148784

P2026/4166160

ACCESS AVAILABLE TO/FROM PLATFORMS 4-6 
AT SHENFIELD ONLY

GA SOUTHEND LINE SERVICES TO USE THE 
SOUTHEND LOOP

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CHELMSFORD AND 
SHENFIELD



GE CYCLIC TYPE 15

GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT COLCHESTER AND CS



GE CYCLIC TYPE M

EA1011
EA1050

EA1011
EA1090
EA1100

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

21Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Sidings

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Up Bury/Up Main

Down & Up Goods
Loop

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Haughley Jn

Claydon GF

Trowse Jn

Bury St. Edmunds

Stowmarket

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket L/End

Barham

Diss

Bury St. Edmunds

Claydon GF

Europa Jn

Haughley Jn

Stowmarket L/End

P2026/4163800

P2026/4166148

GE CYCLIC TYPE 125

GE CYCLIC TYPE D

EA1012
EA1013
EA1530
EA1744

EA1012
EA1013
EA1530

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0005 Sat

0005 Sat

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

28/08/26

28/08/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

2359 Fri

2359 Fri

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down Platform

Up & Down 
Southminster

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

North Fambridge

Southminster

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

North Fambridge

Wickford Jn

P2026/4165492

P2026/4162961

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN WICKFORD AND 
SOUTHMINSTER



FLASK NOT TO RUN BETWEEN SAT 22ND 
AUGUST AND MON 31ST AUGUST 2026 
INCLUSIVE



POSSESSION COVERS MULTIPLE WEEKS: 

PART 1 OF 2 P/4162961 WEEK 21

PART 2 OF 2 P/4162925 WEEK 22



BLOCKADE



SOUTHMINSTER CEGB SIDINGS TO BE CLEAR OF
STABLED TRAINS



Track: Burnham

Track: Wickford - Battlesbridge Prep

Track: Southminster Bufferstop

AWD: Structures Southend Road

EA1050
EA1060

EA1050
EA1060

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

22/08/26

22/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4169641

P2026/4169679

P2026/4167970

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1280
EA1290

EA1160
EA1280
EA1290

EA1161
EA1220

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

16/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0840 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Platform 3

Down and 
Up/Down and Up 
Kings Lynn 
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4166978 WA CYCLIC TYPE Q (NON-DISRUPTIVE)EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

16/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

17/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Down and 
Up/Down and Up 
Kings Lynn
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4167055 GTR SERVICES TO TERMINATE/START BACK AT 
CAMBRIDGE NORTH

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
KINGS LYNN

 

4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH

 

ROAD TO BE OPEN: WATERBEACH LC



WA CYCLIC TYPE Q (DISRUPTIVE)

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

16/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4167989 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Platform 4

Down and Up East
London Line

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Dalston Junction

Dalston Junction

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Dalston Junction

Highbury and 
Islington

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

P2026/4169417

P2026/4168760

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION 

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6A

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1180
EA1320
EA1325
EA1340
LN110
SO511

EA1310
EA1330
EA1360
GW130
MD167
SW240

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down Willesden 
Relief
Up Willesden 
Relief
Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

West London Jn 
(Willesden)

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4122055 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MTCE

SID - North Pole and Bracewell Phase 2 - Earthworks

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

P2026/4131706 THROUGHOUT:

TRAINS TO RUN OVER THE MAIN LINES.



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance

EA1310
GW103
GW130
GW174
GW180

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0800 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0001 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Relief

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief

Stockley Bridge Jn 
(inc.)

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Stockley Bridge Jn 
(inc.)

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Greenford West Jn

West Ealing

Hanwell Jn

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Stockley Bridge Jn 
(inc.)

Ealing Broadway

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

P2026/4135151 TRAINS TO RUN OVER THE MAIN LINES.



0001 TO 0800

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 



Work Details = Maintenance - Extended Opportunity 
Southall West Jn, Airport Jn, Stockley Bridge Jn

EA1310
GW103
GW130
GW174
GW180

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

23/08/26

23/08/26

23/08/26

23/08/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4162894 NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

EA1360
MD715

22/08/26

22/08/26

22/08/26

22/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0830 Sun

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0830 Sun

0830 Sun

0830 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Fast/Down 
Cambridge

Down 
Suburban/Down 
Southbury
Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up 
Fast

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Down and Up T&H

Sidings 1-9

Washer Road

Up/Down Seven 
Sisters Chord

Coppermill Jn

Cheshunt Jn

Enfield Town

Bethnal Green West 
Jn

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Seven Sisters Jn

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

Seven Sisters Jn

P2026/4169659 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD 

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD 



LUL VICTORIA LINE TO BE OPEN 



WA CYCLIC TYPE A

Maintenance: Patrolling (Amended)

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

22Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2335 Sun

0150 Mon

30/08/26

30/08/26

30/08/26

30/08/26

31/08/26

31/08/26

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0455 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Arrival Line

Reception No.2-4

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Up Main

Down Main

East Suffolk Jn

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Haughley Jn

Trowse Jn

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper 
Yard

Trowse Jn

Haughley Jn

P2026/4163690

P2026/4163687

NO TRAINS TO BE STABLED IN FIELD SIDINGS 1 
AND 2, RECEPTION NO.2-4, ARRIVAL LINE AND 
UPPER YARD



4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE K

GE CYCLIC TYPE E2

EA1012

EA1012
EA1013

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

31/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Down and Up

Line A/Line B

Down and Up 
Thetford

Up Main

Line C/Line D/Line 
W

Down & Up 
Passenger Loop

Down and Up 
Branch

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Jn

Diss C/End

Norwich

Trowse Jn

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2026/4164333 0655 NORWICH TO LIVERPOOL STREET ON 
SUNDAY TO START AT IPSWICH



NO TRAINS TO BE STABLED IN PLATFORMS 4-5 
AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 2, 3 
AND 6 AT NORWICH 

EAST MIDLAND TRAINS TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT)

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH 



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0650 SUN



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS, EGRESS AND 
SAFETY OF PERSONNEL ONLY. LIMITS AND 
ROBUST METHOD OF COMMUNICATION TO BE 
AGREED BETWEEN PICOS AND CROWN POINT 
SIGNALLER/CREMORNE LANE. PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE. 



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0001 Sat

0001 Sat

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

01/09/26

01/09/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0455 Tue

0455 Tue

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down Platform

Up & Down 
Southminster

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

North Fambridge

Southminster

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

North Fambridge

Wickford Jn

P2026/4165493

P2026/4162925

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN WICKFORD AND 
SOUTHMINSTER



FLASK NOT TO RUN BETWEEN SAT 22ND 
AUGUST AND MON 31ST AUGUST 2026 
INCLUSIVE



POSSESSION COVERS MULTIPLE WEEKS: 

PART 1 OF 2 P/4162961 WEEK 21

PART 2 OF 2 P/4162925 WEEK 22



BLOCKADE



SOUTHMINSTER CEGB SIDINGS TO BE CLEAR OF
STABLED TRAINS



Track: Burnham

Track: Wickford - Battlesbridge Prep

Track: Southminster Bufferstop

AWD: Structures Southend Road

EA1050
EA1060

EA1050
EA1060

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

29/08/26

29/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

P2026/4163662

P2026/4163699

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE 
POSSESSION



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

EA1090
EA1100
EA1110

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4167931 NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2026/4166884 NO ACCESS TO PLATFORMS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATFORMS 2, 3, 7 AND 8
AT CAMBRIDGE

ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR RECEPTION
SIDINGS 1 AND 2 VIA THE BYPASS LINE

PLATFORMS 1 AND 4 AT CAMBRIDGE, DOWN 
GOODS LOOP AT COLDHAM LANE AND 
PLATFORM 3 AT CAMBRIDGE NORTH TO BE 
CLEAR OF STABLED TRAINS

 

GA TO STABLE IN PLATFORMS 5-6 AT 
CAMBRIDGE WITH PANTOGRAPHS LOWERED

 

2C02 TO BE RE-PLATFORMED AND 5S17 TO BE 
RE-TIMED VIA STP

 

ROAD TO BE OPEN: WATERBEACH LC 



WA CYCLIC TYPE F (DISRUPTIVE)

EA1161
EA1530

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0545 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

20/09/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

0815 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up

Down and Up

Through Line

Platforms 1,4,5 & 
6
Platform Line

Down Goods Loop

Platform 3

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Ely Dock Jn

Ely Dock Jn

Cambridge

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Cambridge

Chesterton Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

P2026/4166884

P2026/4166873 NO ACCESS TO PLATFORMS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATFORMS 2, 3, 7 AND 8
AT CAMBRIDGE

ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR RECEPTION
SIDINGS 1 AND 2 VIA THE BYPASS LINE

PLATFORMS 1 AND 4 AT CAMBRIDGE AND DOWN 
GOODS LOOP AT COLDHAM LANE TO BE CLEAR 
OF STABLED TRAINS

 

GA TO STABLE IN PLATFORMS 5-6 AT 
CAMBRIDGE AND PLATFORM 3 AT CAMBRIDGE 
NORTH WITH PANTOGRAPHS LOWERED

 

ROAD TO BE OPEN: WATERBEACH LC



WA CYCLIC TYPE M (NON-DISRUPTIVE)

EA1161
EA1530

20/09/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4166721

P2026/4167042

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4166802

P2026/4169033

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - PREP

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

2255 Sat

2245 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0845 Sun

0610 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down and Up East
Suffolk/Up & Down
East Suffolk

Down and Up East
Suffolk/Up & Down
East Suffolk

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Saxmundham

Saxmundham

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Westerfield Jn

Westerfield Jn

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2026/4162895

P2026/4165750

P2026/4165759

P2026/4166843

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

GE CYCLIC TYPE ESK1

GE CYCLIC TYPE ESK1

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1360
LN3219
LN3222
MD715

EA1430

EA1430

EA1470
EA1480
EA1490

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

30/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Temple Mills

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea

Down and Up 
High Meads Loop

Down and Up 
North London

Down and Up Lea 
Curve

Up Channelsea 
Loop

Platforms 1-2

Platform 
10A/Avoiding Line

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Ruckholt Rd Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Stratford

High Meads Jn

Stratford Central Jn 
West

Stratford

Beaulieu South 
Junction

Chelmsford C/End

Witham C/End

Witham C/End

Witham

Braintree

Bow Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Homerton

Lea Jn

Stratford

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

P2026/4167489

P2026/4163808

ROUTE TO BE AVAILABLE FOR ECS MOVES 
BETWEEN LIVERPOOL STREET AND ORIENT WAY
VIA TOTTENHAM HALE (REVERSE)



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD



NLL CYCLIC TYPE 10 (ROTR)

GE CYCLIC TYPE 127

EA1010
EA1020
EA1150
EA1280
EA1320
EA1340
EA1350

EA1011
EA1070

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

23Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Up Main

Line C/Line D/Line 
W

Down & Up 
Passenger Loop

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Beaulieu South 
Junction

Chelmsford C/End

Kelvedon C/End

Witham C/End

Witham

Braintree

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

Lakenham

Norwich

Trowse Jn

Crown Point Depot

Norwich

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2026/4163819

P2026/4164371

GE CYCLIC TYPE 127

NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 6 AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 2-5 AT 
NORWICH 

EAST MIDLAND TRAINS TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT)



NO ACCESS TO CROWN POINT 0125 TO 0650 SUN




ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0625 SUN



GE CYCLIC TYPE F

EA1011
EA1070

EA1012
EA1013
EA1470
EA1580

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0005 Sun

0005 Sun

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down Platform

Up & Down 
Southminster

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

North Fambridge

Southminster

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

North Fambridge

Wickford Jn

P2026/4165494

P2026/4162964

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN WICKFORD AND 
SOUTHMINSTER



SOUTHMINSTER CEGB SIDINGS TO BE CLEAR OF
STABLED TRAINS



Track: Burnham FUW

Track: Wickford - Battlesbridge FUW

Track: Southminster Bufferstop FUW

AWD: Structures Southend Road

EA1050
EA1060

EA1050
EA1060

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 2-3

Harwich Single 
Line/Up Harwich

Platform 1

Manningtree North
Curve

Down Harwich

Through Siding

Down Siding

Down Sidings

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Harwich International

Manningtree

Manningtree

Manningtree East Jn

Harwich International

Harwich International

Mistley

Parkeston Quay 
Yard

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4164206

P2026/4167979

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL



NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1120

EA1161
EA1220

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0745 Sun

0745 Sun

0940 Sun

0745 Sun

0940 Sun

0745 Sun

0745 Sun

0940 Sun

0940 Sun

0940 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

No.8 Platform Line

No.7 Platform Line

Platforms 1-8

Platform Line

Through Line

Down Goods Loop

Down Slow

Platform 3

Up Newmarket 
Down

Great Chesterford 
Up Goods Loop

Down and Up 
Royston

Down Whittlesford
Goods Loop

Reception North

Post Office Ladder

Reception South

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Fletchers Terrace 
Ladder
Headshunt

Wash Road

Chisholm Line

Cavendish Road 
Ladder
Bypass Road

No.08 to 09 
Carriage Sidings

Waterbeach

Cambridge

Coldham Lane Jn

Cambridge

Cambridge North

Cherry Hinton CCTV

Great Chesterford

Royston

Whittlesford Parkway

Cambridge

Audley End

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Coldham Lane Jn

Great Chesterford

Shepreth Branch 
Jn

Whittlesford 
Parkway

Cambridge

P2026/4168073 GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE 
NORTH/CAMBRIDGE AND ROYSTON 



GA RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
AUDLEY END 



GBRF WHITEMOOR SERVICES TO RUN VIA 
PETERBOROUGH (RR) & ECML 



SERVICES TO TERMINATE/START FROM UP 
PLATFORM AT AUDLEY END 



SERVICES TO TERMINATE/START FROM 
PLATFORMS 5,6,7 AND 8 AT CAMBRIDGE

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
CAMBRIDGE 



NO ACCESS TO/FROM COLDHAM LANE DEPOT 
FROM 0205 TO 0745 SUN 



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 2 AND 3 AT CAMBRIDGE 

TRAINS TO STABLE AS REQUIRED IN PLATFORM 
3 AT CAMBRIDGE NORTH 



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
STATION ROAD (SHELFORD LC), ICKLETON ROAD
LC, MELDRETH ROAD LC, SHEPRETH LC AND 
FOXTON LC FOR RAIL REPLACEMENT BUS 
SERVICE 



WA CYCLIC TYPE J

EA1161
EA1230
EA1530
LN125

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0205 Sun

0205 Sun

0205 Sun

0745 Sun

0745 Sun

0745 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0940 Sun

0745 Sun

0940 Sun

0940 Sun

0940 Sun

0940 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

No.10 to 16 
Carriage Sidings
No.17 Carriage 
Siding
Coldham Lane 
Ladder
Engine Spur

Engine Siding No 
1 and 2
Shunt Spur

Down Chesterton 
Jn Yard/Sidings

Rugby Portland 
Cement

Down and Up

Platforms 1-4

No.7 Platform Line

No.8 Platform Line

Chesterton Jn

Foxton

Cambridge

Cambridge

Cambridge L/End

Chesterton Jn

Foxton

Audley End

Cambridge

Cambridge C/End

P2026/4168073

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4166684

P2026/4167043

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4166803 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

P2026/4131435 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0001 SUN TO 0800 SUN

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0200 Sun

0200 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

07/09/26

07/09/26

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0200 Mon

0200 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Up Airport

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down and Up 
Main

Down and Up 
Tilbury

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Heathrow Airport Jn

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Leigh-on-Sea L/End

Pitsea Jn

West Ealing

West Ealing Jn

Iver

Heathrow Airport 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Basildon

Stanford-le-Hope

P2026/4131435

P2026/4162896

P2026/4167501

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UPMINSTER/STANFORD-LE-
HOPE AND LEIGH-ON-SEA 



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P 1 10, OVER THE UP MAIN 
BETWEEN LAINDON AND BASILDON.[2] 
REQUIRED IN THE DOWN DIRECTION ON THE 
APPROACH TO BASILDON. [2] REQUIRED IN THE 
DOWN DIRECTION ON THE APPROACH TO 
BASILDON 



ROAD TO BE OPEN AT STANFORD-LE-HOPE LC 
AND PITSEA HALL LC



LTS CYCLIC TYPE 18

EA1360
LN3219
LN3222
MD715

EA1380
EA1390

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

05/09/26

05/09/26

05/09/26

05/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

2330 Sun

2330 Sun

0015 Mon

0015 Mon

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

07/09/26

07/09/26

07/09/26

07/09/26

0910 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

0525 Mon

0525 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Down and Up East
Suffolk

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk

Down and 
Up/Down and Up 
Lowestoft
Down and Up 
Branch

Westerfield Jn

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Beccles

Oulton Broad South

Brundall Jn

Norwich Road AHB

Boss Hall Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Beccles

Saxmundham Jn

Wensum Jn

Whitlingham Jn

P2026/4164213

P2026/4164361

P2026/4165741

GE CYCLIC TYPE 119

GE CYCLIC TYPE ESK2

GE CYCLIC TYPE 133

EA1430
EA1440
EA1450
EA1460

EA1430

EA1470
EA1480

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

07/09/26

07/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2245 Sun

2245 Sun

2245 Sun

06/09/26

06/09/26

06/09/26

07/09/26

07/09/26

07/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

07/09/26

07/09/26

07/09/26

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Goods Loop

Down and Up 
Soham/Down and 
Up Main
Up Newmarket 
Down

Down Goods Loop

Down and Up 
Soham/Down and 
Up Main
Up Newmarket 
Down

Up Ely West 
Curve Single 
Down
Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Up Main

Down Main

West Curve

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

March East Jn

Funthams Lane LC

March West Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Funthams Lane 
LC

March

Whitemoor Jn

P2026/4166890

P2026/4166965

P2026/4166745

P2026/4166982

WA CYCLIC TYPE R

WA CYCLIC TYPE R

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

WA CYCLIC TYPE P-2

EA1530
EA1540

EA1530
EA1540

EA1550
EA1560
EA1570
LN135

EA1560
EA1570
LN135

05/09/26

05/09/26

05/09/26

06/09/26

06/09/26

06/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2026/4166859 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A

EA1011
EA1070
EA1080

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

24Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0225 Sat

0225 Sat

0225 Sat

0225 Sat

0225 Sat

0225 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Down and Up 
Bacon Factory 
Curve
Down and Up East
Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Platforms 1-3

Reception No.1

Down & Up Goods

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Europa Jn

Boss Hall Jn

Ipswich

East Suffolk Jn

Ipswich

East Suffolk Jn

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Boss Hall Jn

East Suffolk Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

P2026/4166877

P2026/4214808

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

ICW P2026/4169481

Track: Ipswich - Claydon Dn

EA1011
EA1070
EA1080

EA1011
EA1430
EA1744

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down and Up 
Bacon Factory 
Curve
Down and Up East
Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Platforms 1-3

Reception No.1

Down & Up Goods

Europa Jn

Boss Hall Jn

Ipswich

East Suffolk Jn

Ipswich

East Suffolk Jn

Boss Hall Jn

East Suffolk Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

P2026/4214828 ICW P2026/4169481

Track: Ipswich - Claydon Dn

EA1011
EA1430
EA1744

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0225 Sat

0225 Sat

0110 Mon

0110 Mon

0110 Mon

14/09/26

14/09/26

12/09/26

14/09/26

12/09/26

14/09/26

12/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0440 Mon

0440 Mon

0225 Sat

0440 Mon

0225 Sat

0440 Mon

0225 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0110 Mon

0110 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down and Up 
Bacon Factory 
Curve
Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Platform 4

Reception No.1

Down & Up Goods

Down and Up East
Suffolk

Arrival Line

Down & Up 
Lowestoft

Field Sidings 
No.1-2
Platform 1

Down & Up Goods

Reception No.1-3

Platform 4

Down and Up 
Main

Down and Up East
Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Europa Jn

Claydon GF

Boss Hall Jn

Stowmarket L/End

East Suffolk Jn

Ipswich

East Suffolk Jn

Boss Hall Jn

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich

Stowmarket L/End

Boss Hall Jn

Stowmarket L/End

East Suffolk Jn

Boss Hall Jn

Claydon GF

East Suffolk Jn

Ipswich

Ipswich

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich

East Suffolk Jn

Halifax Jn

Ipswich

P2026/4169481 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 
AND BETWEEN STOWMARKET/ IPSWICH AND 
BURY ST EDMUNDS 



GA ELECTRIC SERVICES FROM LONDON TO 
START/ TERMINATE IN PLATFORMS 2 AND 3 AT 
IPSWICH



GA SERVICES FROM FELIXSTOWE AND 
LOWESTOFT TO START/ TERMINATE IN 
PLATFORM 1 AT IPSWICH (DIESEL ONLY)



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND WEST COAST / EAST 
COAST MAIN LINE 

DIESEL ROUTE ONLY AVAILABLE THROUGH 
IPSWICH STATION



TRAINS TO BE STABLED AS REQUIRED IN 
IPSWICH PLATFORMS 1 AND 2

NO TRAINS TO BE STABLED IN IPSWICH 
PLATFORM 4



NO ACCESS TO CARRIAGE SIDINGS AND LOCO 
FUELLING POINT ADJACENT TO PLATFORM 4



ISOLATIONS AFFECTING IPSWICH TO BE LIFTED 
AT 0410 MON



ICW P/4214808 AND P/4214828



Track: Ipswich - Claydon Dn

EA1011
EA1012
EA1430
EA1744

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

14/09/26

14/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Mon

0110 Mon

0130 Sat

0130 Sun

0130 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

14/09/26

14/09/26

14/09/26

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0440 Mon

0440 Mon

0455 Mon

0650 Sun

0650 Sun

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Platform 1-4

Reception No.1

Down & Up Goods

Down and Up 
Main

Down and Up 
Main

Sidings

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Ipswich

East Suffolk Jn

Trowse Jn

Diss C/End

Diss

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Ipswich Goods Jn

Haughley Jn

Haughley Jn

Diss

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4169481

P2026/4162988

P2026/4163823

P2026/4165495

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 



GA TRAINS TO BE STABLED AS REQUIRED IN 
IPSWICH PLATFORMS 1 AND 2

NO TRAINS TO BE STABLED IN IPSWICH 
PLATFORM 4



DISS UP SIDING TO BE CLEAR OF STABLED 
TRAINS/OTM



Track: Moulton LC Core 1

AWD: Dunston 6 Acre Bridge Re-rail

AWD: Mellis Dn Re-rail

OTM Treatment

GE CYCLIC TYPE 128A

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1012
EA1013

EA1012

EA1050
EA1060

14/09/26

14/09/26

12/09/26

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0005 Sun

0005 Sun

0830 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

14/09/26

14/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0455 Mon

0455 Mon

1030 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Line Blockage
+Detonators

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Platform

Up & Down 
Southminster

Down and Up Fast

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

North Fambridge

Southminster

Hackney Downs

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

North Fambridge

Wickford Jn

Bethnal Green 
East Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4162965

P2026/4168047

P2026/4167865

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN WICKFORD AND 
SOUTHMINSTER



SOUTHMINSTER CEGB SIDINGS TO BE CLEAR OF
STABLED TRAINS



Track: Burnham FUW

Track: Wickford - Battlesbridge FUW

Track: Southminster Bufferstop FUW

AWD: Structures Southend Road

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1050
EA1060

EA1160

EA1161
EA1220

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4166685

P2026/4167027

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down and Up 
North London

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Willesden High 
Level Jn

P2026/4166804

P2026/4168798

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

EA1310
MD150
MD155
MD160

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Lines 4 and 
5/Down and Up 
Relief
Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Line 6

Eastbound

Westbound

Turnback A

West London 
Waste

Acton West

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Ladbroke Grove

Westbourne Park Jn

Brentford Goods

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

Westbourne Park 
Jn

Brentford GF

P2026/4135258 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE - EXTENDED 
OPPORTUNITY PADDINGTON THROAT MIDDLE 
ROADS

EA1310
GW103
GW130
GW174
GW178
XR001

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0550 Sun

0550 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0720 Sun

0720 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton West

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Paddington

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton Main Line

Paddington

P2026/4135258 13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

25/05/26

25/05/26

25/05/26

25/05/26

13/09/26

13/09/26

13/09/26

13/09/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4160921

P2026/4162937

SWR - SERVICES TO DIVERT VIA RICHMOND.



LUL - DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA 
RICHMOND



ROAD RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN BARNES AND HOUNSLOW



TRACK MAINTENANCE FD02

FELTHAM RESIGNALLING IBJ RECOVERIES

BUILDINGS HOUNSLOW STATION FOOTBRIDGE 
RENEWAL

BRIDGE EXAMINATION: NELSON ROAD

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

EA1330
SW210
SW230
SW240

EA1360
LN3219
LN3222
MD715

24/05/26

24/05/26

24/05/26

24/05/26

12/09/26

12/09/26

12/09/26

12/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Down and Up 
T&H/Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Up & Down 
Ockendon

Down Riverside

Platform 3

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Third Line

Sidings 1-3

Purfleet Long 
Sidings

Down Through 
Sidings

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

West Thurrock Jn

Barking Riverside

Grays

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Freightliner Depot 
East End GF

Purfleet

Ripple Lane

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Chafford Hundred

Down Riverside 
Junction

Grays

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

West Thurrock Jn

Freightliner Depot
West End GF

Purfleet

Ripple Lane

P2026/4148325 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND  BETWEEN 
CHAFFORD HUNDRED AND PITSEA VIA 
OCKENDON



ARL SERVICES TO TERMINATE/START FROM 
PLATFORM 1 AT BARKING



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P.2.1b BETWEEN OCKENDON & 
CHAFFORD HUNDRED (NETWORK RAIL STAFF 
REQUIRED) 

HANDSIGNALLER\PLB BOARD & DETS REQUIRED 
AT UR863 



NO ACCESS TO PLATFORMS 7-8 AT BARKING, 
c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM

NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK / PURFLEET SIDINGS / TILBURY RAILPORT / 
THAMES GATEWAY 

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



ARL TO STABLE IN PLATFORM 1 AT BARKING 
AND PLATFORM 3 AT GOSPEL OAK

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE WITH PANTOGRAPHS 
LOWERED



ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC 



STORA SIDINGS, H8 SIDING, DAGENHAM COLD 
STORAGE SIDINGS AND DAGENHAM DOCK 
DOWN FREIGHT SIDINGS TO BE CLEAR OF 
STABLED TRAINS



LTS CYCLIC TYPE 8

OTM Treatment: West Thurrock Jn/Grays

Track: Renwick Road - Dagenham Dock Down Re-
Rail - Prep

EA1370
EA1380
EA1390
EA1395
EA1410
EA1420
SO400
SO420

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0300 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Stora Sidings H7 
& H8
Stora Sidings

Headshunt

Sidings 1-2

Reception Line

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

Ripple Lane West 
Yard

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Ripple Lane West 
Yard

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

P2026/4148325

P2026/4164420 NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

EA1470
EA1500
EA1510

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued

Continued



Page         299 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2026/4166878 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1011
EA1070
EA1080

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

25Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

Manningtree North
Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley L/End

Halifax Jn

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2026/4166602 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0225 Sat

0225 Sat

0225 Sat

0225 Sat

0225 Sat

0225 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down and Up 
Bacon Factory 
Curve
Down and Up East
Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Platforms 1-3

Reception No.1

Down & Up Goods

Down and Up 
Bacon Factory 
Curve
Down and Up East
Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Platforms 1-3

Reception No.1

Down & Up Goods

Europa Jn

Boss Hall Jn

Ipswich

East Suffolk Jn

Ipswich

East Suffolk Jn

Europa Jn

Boss Hall Jn

Ipswich

East Suffolk Jn

Ipswich

East Suffolk Jn

Boss Hall Jn

East Suffolk Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Boss Hall Jn

East Suffolk Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

P2026/4214796

P2026/4214752

ICW P2026/4169480

Track: Ipswich - Claydon Dn

ICW P2026/4169480

Track: Ipswich - Claydon Dn

EA1011
EA1430
EA1744

EA1011
EA1430
EA1744

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0225 Sat

0225 Sat

2325 Sat

2325 Sat

2325 Sat

21/09/26

21/09/26

19/09/26

21/09/26

19/09/26

21/09/26

19/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0440 Mon

0440 Mon

0225 Sat

0440 Mon

0225 Sat

0440 Mon

0225 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0110 Mon

0110 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down and Up 
Bacon Factory 
Curve
Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Platform 4

Reception No.1

Down & Up Goods

Down and Up East
Suffolk

Arrival Line

Down & Up 
Lowestoft

Field Sidings 
No.1-2
Platform 1

Down & Up Goods

Reception No.1-3

Platform 4

Down and Up 
Main

Down and Up 
Felixstowe

Down and Up East
Suffolk

Up & Down 
Felixstowe Curve

Europa Jn

Claydon GF

Boss Hall Jn

Stowmarket L/End

East Suffolk Jn

Ipswich

East Suffolk Jn

Boss Hall Jn

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich

Stowmarket L/End

Derby Road

Woodbridge

Felixstowe Beach LC

Boss Hall Jn

Claydon GF

East Suffolk Jn

Ipswich

Ipswich

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich

Derby Road

East Suffolk Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

P2026/4169480 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 
AND BETWEEN STOWMARKET/ IPSWICH AND 
BURY ST EDMUNDS 



GA ELECTRIC SERVICES FROM LONDON TO 
START/ TERMINATE IN PLATFORMS 2 AND 3 AT 
IPSWICH



GA SERVICES FROM FELIXSTOWE AND 
LOWESTOFT TO START/ TERMINATE IN 
PLATFORM 1 AT IPSWICH (DIESEL ONLY)



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND WEST COAST / EAST 
COAST MAIN LINE 

DIESEL ROUTE ONLY AVAILABLE THROUGH 
IPSWICH STATION



TRAINS TO BE STABLED AS REQUIRED IN 
IPSWICH PLATFORMS 1 AND 2 

NO TRAINS TO BE STABLED IN IPSWICH 
PLATFORMS 4 



NO ACCESS TO CARRIAGE SIDINGS AND LOCO 
FUELLING POINT ADJACENT TO PLATFORM 4



ISOLATIONS AFFECTING IPSWICH TO BE LIFTED 
AT 0410 MON 



ICW P/4214796 AND P/4214752 



Track: Ipswich - Claydon Dn 

OTM Treatment: Ipswich Stn

EA1011
EA1012
EA1430
EA1744

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0110 Mon

0110 Mon

0130 Sat

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0440 Mon

0440 Mon

0110 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Trimley Loop

Down & Up 
Lowestoft

Platform 1

Reception No.1

Down & Up Goods

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Arrival Line

Field Sidings 
No.1-2

Ipswich Upper 
Yard
Reception No.2-3

Down and Up 
Main

Platform 1-4

Down and Up 
Main

Trimley C/End

East Suffolk Jn

Ipswich

East Suffolk Jn

Felixstowe North 
Quay FLT

Felixstowe Town

East Suffolk Jn

Ipswich

East Suffolk Jn

Stowmarket L/End

Ipswich

Trowse Jn

Ipswich

Ipswich Goods Jn

Trimley

Westerfield Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Halifax Jn

Ipswich

Haughley Jn

P2026/4169480

P2026/4169185 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 



GA TRAINS TO BE STABLED AS REQUIRED IN 
IPSWICH PLATFORMS 1 AND 2

NO TRAINS TO BE STABLED IN IPSWICH 
PLATFORM 4



DISS UP SIDING TO BE CLEAR OF STABLED 
TRAINS/OTM



Track: Moulton LC Core 2

AWD: Dunston 6 Acre Bridge Re-rail

OTM Treatment

EA1012
EA1013

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

21/09/26

21/09/26

19/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Up Temple Mills

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Down and Up Lea 
Curve

Lea Valley 
Reversible

Down Temple 
Mills

Temple Mills Loop

Reception Line

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Stratford Central Jn 
West

Channelsea North Jn

Temple Mills East Jn

High Meads Jn

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Coppermill Jn

High Meads Jn

Lea Jn

Meridian Water

Stratford Central 
Jn East

Temple Mills West
Jn

P2026/4165496

P2026/4166798

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0800 AND 1800 SUN

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN
GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN ORIENT WAY CARRIAGE SIDINGS 



WA CYCLIC TYPE K

EA1050
EA1060

EA1160
EA1280
EA1340
EA1350

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-3

Up Passenger 
Loop

Down and Up 
Cambridge

Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Down and Up 
Sidings

Bishops Stortford

Bishops Stortford 
L/End

Audley End

Harlow Mill

Harlow Town

Harlow Town C/End

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Bishops Stortford

Bishops Stortford

Bishops Stortford 
C/End

Broxbourne Jn

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Bishops Stortford

P2026/4167484 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROXBOURNE AND AUDLEY
END / STANSTED AIRPORT 



ROAD TO BE OPEN AT OLD MEAD ROAD 
(ELSENHAM LC), ROYDON LC AND 
SAWBRIDGEWORTH LC



GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT 



WA CYCLIC TYPE H

PATROLLING TYPE L

EA1160
EA1161
EA1220

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2026/4166884 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2, 3, 7 & 8 AT CAMBRIDGE ONLY 

NO ACCESS TO PLATFORMS 1, 4, 5 & 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



NO TRAINS TO BE STABLED IN PLATFORMS 1, 4, 
5 AND 6 AT CAMBRIDGE



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORM 3 CAMBRIDGE NORTH



WA CYCLIC TYPE M

EA1161
EA1530

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0545 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

20/09/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

21/09/26

21/09/26

21/09/26

21/09/26

0815 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up

Through Line

Platforms 1,4,5 & 
6
Platform Line

Down Goods Loop

Platform 3

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Airport/Up &
Down Airport/Up 
Arrival Down
Up & Down 
Cambridge Chord

Ely Dock Jn

Ely Dock Jn

Cambridge

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Cambridge

Chesterton Jn

Stansted Airport

Stansted East Jn

Stansted Airport

Stansted East Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

Stansted Airport

Stansted East Jn

Stansted North Jn

P2026/4166884

P2026/4166873

P2026/4167143

GA TO STABLE TRAINS IN PLATFORMS 2, 3, 5 
AND 6 AT CAMBRIDGE 

NO TRAINS TO STABLE IN PLATFORMS 1 AND 4  
AT CAMBRIDGE 

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



ROUTE TO BE AVAILABLE BETWEEN COLDHAM 
LANE DEPOT AND PLATFORMS 7-8 AT 
CAMBRIDGE 



WA CYCLIC TYPE M

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT



INSPECTIONS TYPE L

EA1161
EA1530

EA1220

20/09/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

21/09/26

21/09/26

21/09/26

21/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4166734

P2026/4167062

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

Track: Brondesbury Park Down Re-Rail - Rail Drop

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4166764 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

P2026/4131436 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0001 SUN TO 0800 SUN

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Up Airport

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down and Up 
Main

Platforms 1-3

Platform 1

Platform 4

Carriage Sidings

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Heathrow Airport Jn

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

West Ealing

West Ealing Jn

Iver

Heathrow Airport 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Leigh-on-Sea 
L/End

Shoeburyness

Southend Central

Shoeburyness

P2026/4131436

P2026/4162938

P2026/4167504

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEIGH-ON-SEA AND 
SHOEBURYNESS 



TRAINS TO TERMINATE/START FROM PLATFORM 
2 AT LEIGH-ON-SEA 



c2c TO STABLE 12-357 IN LEIGH-ON-SEA 
PLATFORM 2 ON SATURDAY NIGHT / SUNDAY 
MORNING AND SUNDAY NIGHT / MONDAY 
MORNING 



NETWORK RAIL TO USE PITSEA DOWN SIDING 
FOR STABLING OF YELLOW PLANT



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE 
LIFTED AT 2200 SUN 



LTS CYCLIC TYPE 19

OTM Treatment

AFA: Chalkwell Station

EA1360
LN3219
LN3222
MD715

EA1380

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

19/09/26

19/09/26

19/09/26

19/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Mon

0015 Mon

0015 Mon

0015 Mon

21/09/26

21/09/26

21/09/26

21/09/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Reedham 
(Norfolk)

P2026/4165719 NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT LOWESTOFT 



GE CYCLIC TYPE 129A

EA1430
EA1470
EA1510

21/09/26

21/09/26

21/09/26

21/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

27/09/26

27/09/26

27/09/26

27/09/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Witham C/End

Witham

Braintree

Marks Tey C/End

Witham

Witham C/End

Witham Jn

Witham L/End

P2026/4165696 GE CYCLIC TYPE LEA1011
EA1070

27/09/26

27/09/26

27/09/26

27/09/26

26Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down & Up 
Lowestoft

Platforms 1-4

Down & Up Goods

Reception No.1

Manningtree North
Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2026/4164155 GA TO STABLE TRAINS IN IPSWICH PLATFORMS 1
AND 2

NO TRAINS TO STABLE IN IPSWICH PLATFORM 4
  

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO.1-
3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1130
EA1430
EA1744

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

Manningtree North
Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2026/4167436 GA TO STABLE TRAINS IN IPSWICH PLATFORMS 1
AND 2 

NO TRAINS TO STABLE IN IPSWICH PLATFORM 4


PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

 

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO.1-
3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0225 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

28/09/26

28/09/26

26/09/26

28/09/26

26/09/26

28/09/26

26/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0440 Mon

0440 Mon

0225 Sat

0440 Mon

0225 Sat

0440 Mon

0225 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0110 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down and Up 
Bacon Factory 
Curve
Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Platform 1-4

Reception No.1

Down & Up Goods

Down and Up East
Suffolk

Arrival Line

Down & Up 
Lowestoft

Field Sidings 
No.1-2
Platform 1

Down & Up Goods

Reception No.1-3

Platform 4

Down and Up 
Felixstowe

Down and Up East
Suffolk

Up & Down 
Felixstowe Curve

Trimley Loop

Europa Jn

Claydon GF

Boss Hall Jn

Stowmarket L/End

East Suffolk Jn

Ipswich

East Suffolk Jn

Boss Hall Jn

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich

Derby Road

Woodbridge

Felixstowe Beach LC

Trimley C/End

Boss Hall Jn

Claydon GF

East Suffolk Jn

Halifax Jn

Ipswich

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich

Derby Road

East Suffolk Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

Ipswich

P2026/4170196 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 
AND BETWEEN STOWMARKET/ IPSWICH AND 
BURY ST EDMUNDS



GA ELECTRIC SERVICES FROM LONDON TO 
START/ TERMINATE IN PLATFORMS 2 AND 3 AT 
IPSWICH FROM 0055 SAT TO 0440 MON



GA SERVICES FROM FELIXSTOWE AND 
LOWESTOFT TO START/ TERMINATE IN 
PLATFORM 1 AT IPSWICH (DIESEL ONLY) ON SAT 
ONLY FROM 0055 TO 2325 SAT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND 
WOODBRIDGE ON SUN

GA SERVICES TO START/TERMINATE IN 
PLATFORM 1 AT WOODBRIDGE



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND WEST COAST / EAST 
COAST MAIN LINE

DIESEL ROUTE ONLY AVAILABLE THROUGH 
IPSWICH STATION ON SAT ONLY FROM 0055 TO 
2325 SAT



TRAINS TO BE STABLED AS REQUIRED IN 
IPSWICH PLATFORMS 1 AND 2

NO TRAINS TO BE STABLED IN IPSWICH 
PLATFORMS 4



NO ACCESS TO CARRIAGE SIDINGS AND LOCO 
FUELLING POINT ADJACENT TO PLATFORM 4



ISOLATIONS AFFECTING IPSWICH TO BE LIFTED 
AT 0410 MON



ICW P/4214837 AND P/4214754



Track: Ipswich - Claydon Dn

MTCE: ESK Deep Digs

EA1011
EA1012
EA1430
EA1440
EA1450
EA1460
EA1744

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Lowestoft

Platform 1

Reception No.1

Down & Up Goods

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Arrival Line

Field Sidings 
No.1-2

Ipswich Upper 
Yard
Reception No.2-3

Down and Up East
Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Platform 1-4

Reception No.1

Down & Up Goods

East Suffolk Jn

Ipswich

East Suffolk Jn

Felixstowe North 
Quay FLT

Felixstowe Town

East Suffolk Jn

Ipswich

East Suffolk Jn

Boss Hall Jn

Stowmarket L/End

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Trimley

Westerfield Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

P2026/4170196 26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0110 Mon

0110 Mon

0130 Sat

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

28/09/26

28/09/26

28/09/26

0225 Sat

0225 Sat

0225 Sat

0225 Sat

0225 Sat

0225 Sat

0440 Mon

0440 Mon

0455 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Down and Up 
Bacon Factory 
Curve
Down and Up East
Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Platforms 1-3

Reception No.1

Down & Up Goods

Down and Up 
Main

Platforms 2-3

Down and Up 
Main

Europa Jn

Boss Hall Jn

Ipswich

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich

Ipswich

Trowse Jn

Boss Hall Jn

East Suffolk Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Halifax Jn

Ipswich

Haughley Jn

P2026/4214837

P2026/4214754

P2026/4169274

ICW P2026/4170196

Track: Ipswich - Claydon Dn

ICW P2026/4170196

Track: Ipswich - Claydon Dn

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 



GA TRAINS TO BE STABLED AS REQUIRED IN 
IPSWICH PLATFORMS 1 AND 2

NO TRAINS TO BE STABLED IN IPSWICH 
PLATFORM 4



Track: Moulton LC FU

AWD: Dunston 6 Acre Bridge Re-rail

OTM Treatment

EA1011
EA1430
EA1744

EA1011

EA1012
EA1013

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

28/09/26

28/09/26

26/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued



Page         319 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0220 Sun

0220 Sun

0220 Sun

0830 Sun

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1000 Sun

1000 Sun

1000 Sun

1030 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Southend

Platforms 1-4

Down Sidings 
North
Down Sidings 
South
Washer Road

Down and Up Fast

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Southend Victoria

Southend Victoria

Southend Victoria

Hackney Downs

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Hockley C/End

Southend Victoria

Southend Victoria

Bethnal Green 
East Jn

P2026/4165557

P2026/4147140

P2026/4168048

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HOCKLEY AND SOUTHEND 
VICTORIA.

TRAINS TO SHUNT AT HOCKLEY C/END, 4 CAR 
321 or 5 CAR 720 ONLY (376BC TO BE LIVE)

POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; L603, IN 
ACCORDANCE WITH RULE BOOK MODULE AC 
SECTION 11



GA TO STABLE TRAINS IN PLATFORMS 1, 2, 4 
AND THE DOWN SIDING AT WICKFORD

GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT SOUTHEND VICTORIA 

NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 4 AT SOUTHEND VICTORIA 



GE CYCLIC TYPE 14

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1050
EA1060

EA1050

EA1160

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Fast/Down 
Cambridge

Up Cambridge/Up 
Fast

Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Cheshunt Jn

Bethnal Green North
Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Temple Mills West 
Jn

South Tottenham 
East Jn

Chingford

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Bethnal Green 
North Jn

Cheshunt Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

Tottenham South 
Jn

Chingford

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4169612

P2026/4167932

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED 
FROM CHINGFORD CS



WA CYCLIC TYPE T

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1200
EA1280
EA1290

EA1161
EA1220

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

27/09/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0840 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Platform 3

Down and 
Up/Down and Up 
Kings Lynn 
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4166979 GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



1T13 DEPART KINGS LYNN AT 0815 SUN. HOLD 
AT DOWNHAM MARKET AWAITING POSSESSION 
END



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

27/09/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

28/09/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Down and 
Up/Down and Up 
Kings Lynn
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4167085 4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

27/09/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166610

P2026/4166661

NLL CYCLIC TYPE 7B (ROTR)

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6B

EA1180
EA1320
LN110

EA1180
EA1320
EA1340
LN110

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

P2026/4131707 THROUGHOUT:

TRAINS TO RUN OVER THE MAIN LINES.



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance

EA1310
GW103
GW130
GW174
GW180

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Southall West Jn

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Greenford West Jn

West Ealing

Hanwell Jn

Southall West Jn

Southall West Jn

Southall West Jn

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Ealing Broadway

Southall East Jn

Southall East Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4131739

P2026/4162939

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

EA1310
GW103
GW130
GW174
GW180

EA1360
LN3219
LN3222
MD715

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

26/09/26

26/09/26

26/09/26

26/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

27/09/26

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

2200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Carriage Sidings

Inlet Road

Carriage Washer 
Road
Exit Road

Barking Tilbury Line 
Jn West

Barking

Gas Factory Jn

Barking

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

P2026/4148322 c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 
TO LIVERPOOL STREET 



ISOLATION AFFECTING EAST HAM DEPOT TO BE 
TAKEN AFTER 5E25 BERTHED 



ARL UNITS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK  



OUTSTABLING OF SPECIFIED ROADS WITHIN 
EAST HAM CS TO BE CONFIRMED AT DPPP



NO ACCESS TO/FROM EAST HAM DEPOT 

ROADS 17-20 TO BE KEPT CLEAR OF TRAINS 

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN EAST HAM DEPOT INCLUDING 
ROADS EH1-EH11

ISOLATION OF EAST HAM CS TO BE LIFTED 2200 
SUN 



LUL TO NOTE DISTRICT LINE AND JUBILEE LINE 
TO BE OPEN 



LTS CYCLIC TYPE 22B: East Ham Depot OLE MTCE
(Full)

WDA: E&P Bonding

EA1380
EA1400

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2026/4018211 TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance
27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903603

Week 26  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

0225 Sat

0225 Sat

0225 Sat

0225 Sat

0225 Sat

0225 Sat

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down and Up 
Bacon Factory 
Curve
Down and Up East
Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Platforms 1-3

Reception No.1

Down & Up Goods

Europa Jn

Boss Hall Jn

Ipswich

East Suffolk Jn

Ipswich

East Suffolk Jn

Boss Hall Jn

East Suffolk Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

P2026/4214838 ICW P2026/4170400

Track: Ipswich - Claydon Dn

EA1011
EA1430
EA1744

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

27Week
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0225 Sat

0225 Sat

2325 Sat

2325 Sat

2325 Sat

05/10/26

05/10/26

03/10/26

05/10/26

03/10/26

05/10/26

03/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0440 Mon

0440 Mon

0225 Sat

0440 Mon

0225 Sat

0440 Mon

0225 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0110 Mon

0110 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down and Up 
Bacon Factory 
Curve
Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Platform 4

Reception No.1

Down & Up Goods

Down and Up East
Suffolk

Arrival Line

Down & Up 
Lowestoft

Field Sidings 
No.1-2
Platform 1

Down & Up Goods

Reception No.1-3

Platform 4

Down and Up 
Main

Down and Up 
Felixstowe

Down and Up East
Suffolk

Up & Down 
Felixstowe Curve

Europa Jn

Claydon GF

Boss Hall Jn

Stowmarket L/End

East Suffolk Jn

Ipswich

East Suffolk Jn

Boss Hall Jn

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich

Stowmarket L/End

Derby Road

Woodbridge

Felixstowe Beach LC

Boss Hall Jn

Claydon GF

East Suffolk Jn

Ipswich

Ipswich

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich

Derby Road

East Suffolk Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

P2026/4170400 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 
AND BETWEEN STOWMARKET/ IPSWICH AND 
BURY ST EDMUNDS 



GA ELECTRIC SERVICES FROM LONDON TO 
START/ TERMINATE IN PLATFORMS 2 AND 3 AT 
IPSWICH FROM 0055 SAT TO 0440 MON



GA SERVICES FROM FELIXSTOWE AND 
LOWESTOFT TO START/ TERMINATE IN 
PLATFORM 1 AT IPSWICH (DIESEL ONLY) ON SAT 
ONLY FROM 0055 TO 2325 SAT 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND 
WOODBRIDGE ON SUN 

GA SERVICES TO START/TERMINATE IN 
PLATFORM 1 AT WOODBRIDGE 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND WEST COAST / EAST 
COAST MAIN LINE 

DIESEL ROUTE ONLY AVAILABLE THROUGH 
IPSWICH STATION ON SAT ONLY FROM 0055 TO 
2325 SAT



TRAINS TO BE STABLED AS REQUIRED IN 
IPSWICH PLATFORMS 1 AND 2 

NO TRAINS TO BE STABLED IN IPSWICH 
PLATFORMS 4 



NO ACCESS TO CARRIAGE SIDINGS AND LOCO 
FUELLING POINT ADJACENT TO PLATFORM 4



ISOLATIONS AFFECTING IPSWICH TO BE LIFTED 
AT 0410 MON 



ICW P/4214838 AND P/4214869



Track: Ipswich - Claydon Dn 

OTM Treatment: Ipswich Stn

MTCE: Timber/S&C Replacement/Worn Rail

OTM Treatment: Boss Hall Jn/Westerfield Jn

EA1011
EA1012
EA1430
EA1440
EA1450
EA1460
EA1744

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0110 Mon

0110 Mon

0130 Sat

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Trimley Loop

Down & Up 
Lowestoft

Platform 1

Reception No.1

Down & Up Goods

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Arrival Line

Field Sidings 
No.1-2

Ipswich Upper 
Yard
Reception No.2-3

Down and Up 
Main

Platform 1-4

Down and Up 
Main

Trimley C/End

East Suffolk Jn

Ipswich

East Suffolk Jn

Felixstowe North 
Quay FLT

Felixstowe Town

East Suffolk Jn

Ipswich

East Suffolk Jn

Stowmarket L/End

Ipswich

Trowse Jn

Ipswich

Ipswich Goods Jn

Trimley

Westerfield Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Halifax Jn

Ipswich

Haughley Jn

P2026/4170400

P2026/4169275 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 



GA TRAINS TO BE STABLED AS REQUIRED IN 
IPSWICH PLATFORMS 1 AND 2

NO TRAINS TO BE STABLED IN IPSWICH 
PLATFORM 4



AWD: Dunston 6 Acre Bridge Re-rail

EA1012
EA1013

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

05/10/26

05/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0115 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

P2026/4135143 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES. 



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.



Work Details: Maintenance. Extended Opportunity 
Acton West Jn

EA1310
GW103
GW130
GW174

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

04/10/26

04/10/26

04/10/26

04/10/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4163190 NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09

EA1360
LN3219
LN3222
MD715

03/10/26

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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