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Kent and Sussex Routes

FWLA 2026/27, weeks 27 to 52 - Section 5 format notes

The second format collates possessions with the same details into a single row, with a list of weeks when the possession will be taken provided.  This 

version will not contain any colour-coding for changes in subsequent versions.

We would welcome feedback, provided to the Kent and Sussex Route Planning team, from TOCs and FOCs on the usefulness of the second format.

There should be no discrepancy between the formats, but in the event of any discrepancy the first version takes precedence.

The first format is as traditionally presented, including colour-coding for changes in later versions.

As a trial the Kent and Sussex Routes Section 5 has been published in two formats.

Electronic copy - uncontrolled when printed.  Next scheduled issue: 15th August 2025
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26/27 27 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 4

26/27 27 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27 27 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 27 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF Maintenance TWS (Th)

26/27 27 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER

NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

26/27 27 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED

1 x 700 UNIT TO STABLE PLATFORM 4

26/27 27 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 27 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 27 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 27 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 27 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 27 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 27 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF SID Track - Grove Park - 

Chislehurst - Down Fast - 

Prep ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

26/27 27 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

26/27 27 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

26/27 27 SKO SO250/

SO645

Latchmere No 3 Jn, Ludgate Jn, 

Pouparts Jn, Stewarts Lane Jn, 

Stewarts Lane Jn, Battersea 

Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

26/27 27 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn, Angerstein

Charlton Jn,  Ladywell Jn, 

Courthill Loop Jn South, 

Bexleyheath

Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 

Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single

2320 MTWTh to 0505 TWThF Maintenance
SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

26/27 27 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155

2325

T

TWTh

to 0420 TWThF K10.2.1 Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND 

RAINHAM

THAMESLINK SERVICES TO TERMINATE AT DARTFORD
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26/27 27 SSC SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, Streatham 

Jn, Selhurst Depot, Gloucester 

Road Jn, Cottage Jn, Norwood 

Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 

Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST 

DEPOT AVAILABLE AT NORWOOD JN END ONLY. GTR TRAINS TO 

DIVERT AFTER TULSE HILL VIA CRYSTAL PALACE TO NORWOOD 

JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

26/27 27 SSB SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

SOUTHERN SERVICES TO TERMINATE AT REDHILL.  RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND 

REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL

26/27 27 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 

Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0125 TWThF to 0505 TWThF SID Track - Balcombe Down - 

Prep

TRAINS TO START / TERMINATE AT THREE BRIDGES.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

26/27 27 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27a LP/2919581 Maintenance

SOUTHERN SERVICES TO START / TERMINATE AT LEWES AND 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEWES AND EASTBOURNE.

26/27 27 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0105

0025

T

WThF

to 0535 TWThF IC24a Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON 

BLACKFRIARS

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 

START.
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26/27 28 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

26/27 28 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27 28 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 28 SKO SO110 

SW100

Battersea Pier Jn

Pouparts Jn

Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh

M

to 0525 WThF

T

K08.1.1 Maintenance
TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

TO BE TAKEN AFTER THE PASSAGE OF 2S72

26/27 28 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF Maintenance TWS (Th)

26/27 28 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 28 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Maintenance
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD

26/27 28 SKO SO130 Grove Park Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 T to 0500 T SID Track 

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

26/27 28 SKO SO130 Grove Park Chislehurst Jn Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch 0005 ThF to 0500 ThF SID Track 

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

26/27 28 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 28 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 28 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

26/27 28 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 28 SKLB SO510 

SO680

London Bridge 10-15, Silwood Jn Peckham Rye Jn Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood

0100 WF to 0510 WF SID Track - Old Kent Road - 

Follow Up

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 28 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 28 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 28 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, EK4968) Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

26/27 28 SSC SO250/

SO500/

SO650

Battersea Pier Jn, Latchmere 

No.1 Jn

Streatham Common Jn,

Streatham South Jn, Streatham

Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow

Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN

AND SELHURST JN. SOUTHERN SERVICES VIA STREATHAM HILL TO 

DIVERT VIA SELHURST. ACCESS TO/FROM STREATHAM HILL DEPOT 

FROM

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA

HERNE HILL

TO BE TAKEN AFTER THE PASSAGE OF 2S72

26/27 28 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS
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26/27 28 SSC SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0105 TWThF to 0445 TWThF IC35 SID Track - Redhill S&C - Rail 

Drop - Prep

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

26/27 28 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b LP/2919230 Maintenance

SID Track - Preston Park - 

Surveys
1A66 SERVICE TO BE DIVERTED VIA LEWES

GTR TO START / TERMINATE AT THREE BRIDGES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27 28 SSB SO500 

SO590

Haywards Heath Preston Park, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up 

Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings 

No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Maintenance

TWS

SID Track - Preston Park - 

Surveys

THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES 

AND BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27 28 SSC SO500 

SO660

South Croydon Jn Stoats Nest Jn, Caterham, 

Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 

Possession) Caterham

0030 TWThF to 0500 TWThF IC43 LP/3608006 Maintenance

TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH CROYDON 

JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM / 

TATTENHAM SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST 

CROYDON AND CATERHAM / TATTENHAM CORNER.

ONE PLATFORM TO BE OUTBERTHED AT TATTENHAM CORNER

ONE PLATFORM TO BE OUTBERTHED AT CATERHAM

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED 

AGAINST THIS POSSESSION.

26/27 28 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0030 TWTh to 0505 TWTh IB31a LP/2919482 Maintenance

SID Track - Balcombe Down - 

Follow Up

1A66 TO BE DIVERTED VIA LEWES

GTR TO START / TERMINATE AT THREE BRIDGES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. 

26/27 28 SSC SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF IC25c LP/3717582 Maintenance

THAMESLINK SERVICES TO TERMINATE AT WIMBLEDON
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26/27 29 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST AND 

KEW

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 6

26/27 29 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

SID Track - Whitstable - 

Survey NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27 29 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 29 SKO SO110 Herne Hill South Jn, New 

Beckenham Jn

Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 

Jn)

2320 MTWTh to 0450 TWThF KO1b Maintenance

2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD.GTR TO RUN VIA LONDON BRIDGE. 

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN 

DENMARK HILL AND BROMLEY SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

26/27 29 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 

Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 

(Shepherds Well)

2345 MWTh to 0430 TThF ASH6.B Maintenance

WD - Faversham Rerail - 

Prep - Rail Drop TH/F

SID Track - Whitstable - 

Survey

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4 

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

26/27 29 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Maintenance

SID Track - Hither Green - 

Grove Park - Follow Up
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

26/27 29 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 29 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up Siding 

(Maidstone West)

2330 MTWTh to 0430 TWThF K01.3 Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

26/27 29 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 29 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 29 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 29 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 29 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 29 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 29 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

26/27 29 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 29 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 LP/3562123 Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

26/27 29 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

26/27 29 SSC SO500 Windmill Bridge (1589pts) and 

(1593pts), South Croydon 

(1631,1633pts)

Purley (1639pts), East Croydon 

(1620pts), Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b LP/3608005 Maintenance
DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON.SOUTHERN ECS MOVES TO REVERSE 

AT PURLEY (RM) WHEN REQUIRED.

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.
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26/27 29 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)

0030 TWThF to 0505 TWThF IB25b SID Track - Three Bridges - 

Crawley - Prep

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

26/27 29 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 

Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0030 TWTh to 0505 TWTh SID Track - Balcombe Down - 

Follow Up 1A66 TO BE DIVERTED VIA LEWES

GTR TO START / TERMINATE AT THREE BRIDGES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. 

26/27 29 SSB SO520 

SO640

Arundel Jn, Littlehampton Jn, 

Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 LP/2919321

LP/3632631 on 

W/Th

Maintenance

WD - Arundel S&C - Follow 

Up 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.

5S71 TO BE DIVERTED TO PORTSMOUTH HARBOUR.

5C04 TO START FROM PORTSMOUTH HARBOUR.

2S99 TO BE DIVERTED TO LITTLEHAMPTON.

1S01 TO START FROM BARNHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN

BARNHAM AND CHICHESTER.

GTR TO BERTH 1 X 8/377IN PORTSMOUTH HARBOUR.

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 

ADVISED AT DPPP STAGE

26/27 29 SSC SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

LP/3579783 Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED 

AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE 

OUTBERTHED AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH

26/27 29 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Maintenance

WD - Edenbridge - Prep

SOUTHERN REDHILL TO TONBRIDGE SERVCES WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL 

AND TONBRIDGE.

CTF TO DIVERT VIA MAIDSTONE EAST.

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26/27 29 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 MTWTh to 0430 TWThF IB37 LP/3632647 Maintenance

SOUTHERN SEAFORD SERVICES TO TERMINATE AT LEWES.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND SEAFORD.
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26/27 30 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

26/27 30 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27 30 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 30 SKO SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Maintenance
PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP

SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD 

JN AND CAMBRIA JN

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

26/27 30 SKO SO110

SO130

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn, 

Chislehurst Jn

St Mary Cray, St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to 0530 F KO2 Maintenance
TRAINS TO TRAVEL OVER DOWN/UP RAVENSBOURNE 

CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND 

SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND 

RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.

NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM 

REVERSIBLE

26/27 30 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Maintenance
GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

26/27 30 SKO SO110

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh to 0530 TWTh KO2 Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

26/27 30 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 30 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 

Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN



NETWORK RAIL

Kent Sussex

OFFICIAL

EAS April 2026 to March 2027

ARP Draft Rules –WK 02 26/27 to 52 26/27

Section 5 - Midweek Night Possession Plan Summary

Version: 2.0 

Date:   16th May 2025

Page 11 of 75

26/27 30 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street 

(LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 30 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN 

LONDON BRIDGE AND GROVE PARK JN

26/27 30 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED. 

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN 

LONDON BRIDGE AND GROVE PARK JN

26/27 30 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 30 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF SID Track - Grove Park - 

Chislehurst - Down Fast - 

Follow Up

ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN
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26/27 30 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

26/27 30 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

26/27 30 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 30 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 LP/3633864 for 

M/T

Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

THAMESLINK SERVICES TO START/TERMINATE AT GRAVESEND AND 

RAIL REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND 

AND GILLINGHAM

GTR TO BERTH AT GRAVESEND PLATFORM 0 AND PLUMSTEAD

26/27 30 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Maintenance
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

26/27 30 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Maintenance

WD - Windmill S&C - Follow 

Up 

WD - East Croydon S&C - 

Follow Up

GTR SERVICES TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN 

/ NORWOOD FORK JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

26/27 30 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 

Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance

SID Track - New Cross Gate - 

Platform 5 - Prep

GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

26/27 30 SSB SO520/S

O680

Three Bridges / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 

North, Malthouse Sidings, Up Sidings North, Up Sidings South

0110 TWThF to 0455 TWThF IB36 LP/3624181 Maintenance

SID Track - Three Bridges - 

Crawley - Follow Up  PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

26/27 30 SSC SO530  South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0435 TWThF IC42 Maintenance
GTR EAST GRINSTEAD AND UCKFIELD SERVICES TO TERMINATE AT 

EAST CROYDON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST 

CROYDON AND EAST GRINSTEAD / UCKFIELD.

26/27 30 SSB SO600 Willingdon Jn St Leonards WM

Bexhill

Dn/Up Bexhill 2200 MTTh

W

to 0455 TWF

Th

IB35

K05.4

LP/2921018 Maintenance
SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE.

EASTBOURNE TO ASHFORD SERVICES WILL RUN BETWEEN HASTINGS 

AND ASHFORD.

 RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

EASTBOURNE AND HASTINGS. 

GTR TO BERTH 2 X 4 CAR UNITS IN HASTINGS PARK SIDINGS

26/27 30 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0040 TWF to 0505 TWF IB21e LP/3814849 Maintenance
BRIGHTON TO  WEST WORTHING SERVICES TO TERMINATE AT 

WORTHING

RAIL REPLACEMENT TO OPERATE

26/27 30 SSB SO630 Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to 0505 Th IB21e Maintenance
BRIGHTON TO  WEST WORTHING SERVICES TO TERMINATE AT 

WORTHING

RAIL REPLACEMENT TO OPERATE
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26/27 31 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 8

26/27 31 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27 31 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 31 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 

Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF LP/3082123 for 

M/T

Maintenance
SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

26/27 31 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 

Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP 

AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 

TRAINS

26/27 31 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Maintenance
 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS 

TO TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS 

AND TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

26/27 31 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED
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26/27 31 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 31 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 31 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 31 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 31 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 31 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 31 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

26/27 31 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 31 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 TO DIVERT TO VICTORIA EASTERN. 

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

26/27 31 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

26/27 31 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22b Maintenance

WD - Gatwick S&C - Follow 

Up  
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO 

GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH 

SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY

26/27 31 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead, Norwood 

Fork Jn

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 

1L74 LONDON VICTORIA TO EAST GRINSTEAD WNR

PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66 

CONNECTING TO RAIL REPLACEMENT BUS AT EAT CROYDON 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

26/27 31 SSB SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b LP/2920831 Maintenance

WD - Billinghurst - Follow Up 

26/27 31 SSB SO630 Hove Arundel Jn Dn/Up West Branch, Dn/Up Cliftonville Spur, West Carriage Road, Up 

Sidings (Hove), Middle Siding

0110 TWTHF to 0500 TWTHF IB21a SID Track - Southwick Up - 

Prep

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 

PLATFORMS AND LOVERS WALK DEPOT

26/27 31 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  0020 TWThF to 0520 TWThF IC37 LP/3608001 Maintenance SOUTHERN ECS MOVES TO BE DIVERTED TO SELHURST DEPOT
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26/27 32 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9

26/27 32 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 32 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Maintenance

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED 

GTR SERVICES TO START/TERMINATE AT GRAVESEND 

PLATFORM 0 

SE REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM & 

STROOD TO RAINHAM 

GTR REPLACEMENT BUSES TO OPERATE BETWEEN GRAVESEND AND 

GILLINGHAM 

GTR TO BERTH AS FOLLOWS: 

1 X 8 700 AT GRAVESEND PLATFORM 0. 

1 X 8 700 AT RAINHAM PLATFORM 0. 

1 X 8 700 AT PLUMSTEAD SIDING. 

26/27 32 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF Maintenance TWS (Th)

26/27 32 SKO SO130 Chislehurst Jn (Fast), Orpington 

(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0500 TWThF K02.1.1 LP/3082201 for 

M/T

LP/3081702 for 

T/W

LP/3088661 for 

W/Th

Maintenance

Freight to divert via Redhill. 

UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

26/27 32 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 32 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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26/27 32 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 32 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

26/27 32 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 32 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 32 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 32 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

26/27 32 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 32 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

26/27 32 SSC SO250/

SO500

Battersea Pier Jn, Longhedge Jn Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b LP/3562161 Maintenance
TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

26/27 32 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 MTWTh to 0445 TWThF K8.2.2 LP/3100304 for 

W/Th

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

26/27 32 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 

Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA 

SIDCUP

26/27 32 SKLB SO330 Parks Bridge Jn, Courthill Loop 

North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 Maintenance

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
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26/27 32 SSC SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance

SID Track - Nevering Drive - 

Merstham - Rail Drop TH/F TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT.

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01

26/27 32 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO THREE BRIDGES YARD.

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01

26/27 32 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood Jn Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0045 TWF to 0510 TWF K03.2.1 Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 32 SKLB SO510 

SO680 

SO645 

SO681

Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 

Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

26/27 32 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning 

Shed 1,2&3

0005 Th to 0455 

(Isolation 

off at 

0440)

Th IB21c Maintenance

WD - West Worthing - Follow 

Up 

SID Track - Southwick - 

Follow Up

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND WORTHING AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 

PLATFORMS AND LOVERS WALK DEPOT

26/27 32 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning 

Shed 1,2&3

0005 TWF to 0455 

(Isolation 

off at 

0440)

TWF IB21a Maintenance

WD - West Worthing - Follow 

Up 

SID Track - Southwick - 

Follow Up GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND WORTHING AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 

PLATFORMS AND LOVERS WALK DEPOT

26/27 32 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace T364 / T367 pts , 

Norwood Jn (T1501 / T1512 pts)

Tulse Hill, Birkbeck, Crystal 

Palace T364 / T367 pts, 

Norwood Jn (T1501 / T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TThF

W

to 0525 TThF

W

IC28 Maintenance

SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD 

DIVERTED VIA BALHAM 

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM 

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC 

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN 

SERVICES TO USE PLATFORM 4 AND 5

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM
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26/27 33 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 10

26/27 33 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27 33 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 33 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 33 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 33 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 33 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 33 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

26/27 33 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 33 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

26/27 33 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 33 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 
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26/27 33 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn, Angerstein

Charlton Jn,  Ladywell Jn, 

Courthill Loop Jn South, 

Bexleyheath

Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 

Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single

2320 MTWTh to 0505 TWThF Maintenance

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

26/27 33 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND 

RAINHAM

THAMESLINK SERVICES TO TERMINATE AT DARTFORD

26/27 33 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Maintenance

SID Track - Preston Park - 

Rail Drop W/TH

1A66 SERVICE TO BE DIVERTED VIA LEWES

GTR TO START / TERMINATE AT THREE BRIDGES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27 33 SSC SO500 Balham Jn Windmill Bridge Jn, Streatham 

South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh to 0530 TWF IC32a LP/3562143 Maintenance
TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 

EAST CROYDON.

26/27 33 SSB SO500 

SO590

Haywards Heath Preston Park, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up 

Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings 

No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c Maintenance

TWS

SID Track - Preston Park - 

Prep

THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES 

AND BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27 33 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 

Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0030 TWTh to 0505 TWTh IB31a Maintenance

SID Track - Balcombe Down - 

Follow Up
1A66 TO BE DIVERTED VIA LEWES

GTR TO START / TERMINATE AT THREE BRIDGES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. 

26/27 33 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham Common Jn, 

Streatham South Jn, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur, Dn/up Streatham Spur

0025 TWThF to 0535 TWThF IC24b Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON 

BLACKFRIARS

26/27 33 SSB SO640 Barnham

Barnham Down loop (part)

Bognor Regis Dn/Up Branch

Down Loop (part)

0045 TWThF to 0435 TWThF IB34 LP/3088141 Maintenance

POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 

AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

26/27 33 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Crofton Road Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.
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26/27 34 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 11

26/27 34 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27 34 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 34 SKO SO110 

SW100

Battersea Pier Jn

Pouparts Jn

Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh

M

to 0525 WThF

T

K08.1.1 Maintenance
TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

26/27 34 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 34 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Maintenance

WD - Keyland Enterance - 

Follow Up CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD

26/27 34 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 34 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 34 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

26/27 34 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 34 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 34 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS
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26/27 34 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 34 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, EK4968) Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

26/27 34 SSC SO250/

SO500

Battersea Pier Jn, Latchmere 

No.1 Jn

Balham North Jn (302/305pts) D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTWTh to 0455 TWThF IC31a Maintenance

WD - Clapham Slows - Follow 

Up TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.

ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL 

FROM BALHAM

26/27 34 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS

26/27 34 SSC SO500 Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF to 0500 TWThF IC35 Maintenance

SID Track - Coulsdon South - 

Merstham - Rail Drop TH/F

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 

AND GATWICK AIRPORT/HORSHAM

26/27 34 SSC SO510 Sydenham Jn, Bromley Jn Norwood Jn, Windmill Bridge Jn, 

Gloucester Road Jn

D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, D/U 

Crystal Palace Spur

0020 TWThF to 0510 TWThF IC29a Maintenance SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON VIA SYDENHAM.

26/27 34 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)

0040 TWThF to 0510 TWThF IB25b SID Track

GTR SERVICES TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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26/27 34 SSB SO630 Hove Worthing Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0035 TWTHF to 0500 TWTHF SID Track - Southwick - 

Follow Up

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 34 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b Maintenance

WD - Eastbourne S&C - 

Follow Up 
ISOLATION OFF AT 0430

1F72 WILL DIVERT TO BRIGHTON AS 1Z72. 

RAIL REPLACEMENT TO RUN BETWEEN HAYWARDS HEATH AND 

EASTBOURNE.

GTR TO BERTH 1 X 377 IN HASTINGS PARK SIDINGS

26/27 34 SSB SO685/

SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220

2350

MWTh

T

to 0505 TWThF IB24 LP/2920927 Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

SWR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

LEATHERHEAD AND DORKING. 

GTR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

EPSOM AND HORSHAM. 

ONE PLATFORM TO BE OUTBERTHED AT DORKING. 
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26/27 35 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 12

26/27 35 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

SID Track - Whitstable - Rail 

Drop Prep

NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27 35 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 35 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 35 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 35 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 

Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 

(Shepherds Well)

2345 MWTh to 0430 TThF ASH6.B Maintenance

WD - Faversham Rerail - 

Prep - Rail Drop W/TH 

SID Track - Whitstable - Rail 

Drop TH/F

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4 

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

26/27 35 SKO SO110/

SO280/ 

SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 

Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF KO1a Maintenance

THAMESLINK SERVICES TO TERMINATE AT BLACKFRIARS 

2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD 

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN 

DENMARK HILL AND BROMLEY SOUTH 

GTR TO RUN VIA LONDON BRIDGE 

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE 

26/27 35 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Maintenance

SID Track - Hither Green - 

Grove Park - Follow Up ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

26/27 35 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 35 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up Siding 

(Maidstone West)

2330 MTWTh to 0430 TWThF K01.3 Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

26/27 35 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 35 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 35 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 35 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 35 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 35 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 35 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 35 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance

WD - Grove Slab - Follow Up 
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

26/27 35 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

WD - Grove Slab - Follow Up 

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

26/27 35 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 35 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

26/27 35 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 35 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
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26/27 35 SSB SO500 Earlswood

Clear of 1690 and 1691

Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.

CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD 

BEYOND TD1 POINTS 

26/27 35 SSC SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0015 TWThF to 0500 TWThF IC35 SID Track - Redhill S&C - 

Prep

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

26/27 35 SSC SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 LP/3607964 Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. 

SOUTHERN SERVICES TO BE DIVERTED VIA MITCHAM OR TERMINATE 

SELHURST OR NORWOOD JN

RAIL REPLACEMENT ROAD TRANSPORT WILL OPERATE BETWEEN 

NORWOOD JN/ SELHURST TO WEST CROYDON, SUTTON AND EPSOM 

DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE 

OUTBERTHED. 

THAMESLINK DIVERT VIA MITCHAM

26/27 35 SSB SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29a LP/2920831 Maintenance

SOUTHERN ARUN VALLEY SERVICES TO DIVERT VIA HOVE. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HORSHAM 

AND BARNHAM / CHICHESTER AND PORTSMOUTH FOR LAST 

CONNECTIONS. 

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

26/27 35 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Maintenance

SOUTHERN REDHILL TO TONBRIDGE SERVCES WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL 

AND TONBRIDGE.

CTF TO DIVERT VIA MAIDSTONE EAST.

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26/27 35 SSB SO590 Keymer Jn Lewes D/U Lewes 2300 MTWTh to 0510 TWThF IB26 LP/2919669 Maintenance
SOUTHERN SERVICES TO DIVERT VIA BRIGHTON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

HAYWARDS HEATH AND LEWES & SEAFORD FOR LAST CONNECTIONS 

26/27 35 SSC SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21a LP/3579746 Maintenance

SOUTHERN SERVICES TO START / TERMINATE AT SOUTH CROYDON

RAIL REPLACEMENT ROAD SERVICE TO OPERATE FROM EAST 

CROYDON TO CATERHAM/ TATTENHAM CORNER

ONE PLATFORM TO BE OUTBERTHED AT CATERHAM AND TATTENHAM 

CORNER- TO BE CONFIRMED BY DPPP

POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER 

YEOMAN YARD.

PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
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26/27 36 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1

26/27 36 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27 36 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 36 SKO SO110 Beckenham Jn, Ravensbourne 

Jn

St Mary Cray Jn, Shortlands Jn, 

Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B LP/3099901 for 

W/Th

LP/3102741 for 

Th/F

Maintenance

WD - Bickley S&C - Follow 

Up
UP CHATHAM LOOP AVAILABLE TO TRAFFIC 

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES 

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN SHORTLANDS JN 

AND ST MARY CRAY JN 

26/27 36 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

26/27 36 SKLB SO130 Hither Green (TL893 /TL894 

pts), Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 

Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 

Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 

Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 LP/3082441 for 

M/T

LP/3088901 for 

W/Th

Maintenance

SID Track - Chislehurst Down 

Slow - Survey NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 

SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN

CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

26/27 36 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 36 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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26/27 36 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 36 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

26/27 36 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 36 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 36 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

26/27 36 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

26/27 36 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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26/27 36 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance

WD - Grove Slab - Follow Up RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

26/27 36 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

WD - Grove Slab - Follow Up 

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

26/27 36 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 36 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 36 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Maintenance

WD - Strood - Follow Up 
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

THAMESLINK SERVICES TO START/TERMINATE AT GRAVESEND AND 

RAIL REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND 

AND GILLINGHAM

GTR TO BERTH AT GRAVESEND PLATFORM 0 AND PLUMSTEAD

26/27 36 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c LP/3633467 Maintenance

WD - Gatwick - Follow Up 
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.

CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD 

BEYOND TD1 POINTS 

26/27 36 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
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26/27 36 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0525 TWThF IC27 LP/3608004 Maintenance

WD - Windmill Bridge S&C - 

Follow Up 

WD - East Croydon S&C - 

Follow Up 

GTR SERVICES TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN 

/ NORWOOD FORK JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

26/27 36 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 

Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance

WD - Penge West - Follow 

Up 

SID Track - New Cross Gate - 

Platform 5 - Follow Up

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

26/27 36 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)

0040 TWThF to 0510 TWThF IB25b Maintenance

SID Track - Three Bridges - 

Crawley - Follow Up Tamp
GTR SERVICES TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

26/27 36 SSB SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 LP/2919663 Maintenance

SERVICES TO START/TERMINATE AT BARNHAM 

5S71 WILL DIVERT TO PORTSMOUTH HARBOUR 

GTR TO BERTH 1 X 377 AT PORTSMOUTH 

5C04 TO START FROM PORTSMOUTH 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

CHICHESTER AND BARNHAM 

26/27 36 SSC SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b LP/3607970 Maintenance

GTR THAMESLINK WIMBLEDON LOOP SERVICES T BE DIVERTED VIA 

MITCHAM AND START / TERMINATE AT SUTTON

PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES

SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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26/27 37 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 2

26/27 37 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27 37 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 37 SKO SO110

SO130

SO140

SO400

St Mary Cray Jn, Hawkwood Jn Fawkham Jn, Sevenoaks, 

Borough Green, St Mary Cray Jn

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball, Up Chatham Loop (Pt)

0040 TWThF to 0520 TWThF K05.3 LP/3102823 for 

Th/F

Maintenance

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 

GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD 

GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS VIA BAT AND BALL 

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH

SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH 

AND MAIDSTONE EAST/GILLINGHAM

26/27 37 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 

Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP 

AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 

TRAINS

26/27 37 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 37 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 37 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 37 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 37 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 

9T73

26/27 37 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 37 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0450 TThF K08.3 Maintenance

26/27 37 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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26/27 37 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

26/27 37 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

26/27 37 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 37 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Maintenance
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

26/27 37 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 37 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 TO DIVERT TO VICTORIA EASTERN. 

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

26/27 37 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

26/27 37 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO 

GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH 

SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY
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26/27 37 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead, Norwood 

Fork Jn

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 

1L74 LONDON VICTORIA TO EAST GRINSTEAD WNR

PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66 

CONNECTING TO RAIL REPLACEMENT BUS AT EAT CROYDON 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

26/27 37 SSB SO590

SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 

Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 LP/2920793 Maintenance

SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND 

POLEGATE

1F68 WILL NOT RUN

1H94 TO START BACK FROM VICTORIA AND RUN IN THE PATH OF 1F68 

TO HAYWARDS HEATH

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

HAYWARDS HEATH / LEWES AND SEAFORD/ POLEGATE AND 

EASTBOURNE

26/27 37 SSC SO680/

SO700

Streatham Jn,  Streatham North 

Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a LP/3607963 Maintenance

VICTORIA SERVICES TO DIVERT VIA WEST CROYDON

RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON 

AND HORSHAM/EPSOM 

THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL

WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS 

SERVICES
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26/27 38 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3

26/27 38 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 38 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWTh to 0425 TWTh ASH10.B Maintenance

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED 

GTR SERVICES TO START/TERMINATE AT GRAVESEND 

PLATFORM 0 

SE REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM & 

STROOD TO RAINHAM 

GTR REPLACEMENT BUSES TO OPERATE BETWEEN GRAVESEND AND 

GILLINGHAM 

GTR TO BERTH AS FOLLOWS: 

1 X 8 700 AT GRAVESEND PLATFORM 0. 

1 X 8 700 AT RAINHAM PLATFORM 0. 

1 X 8 700 AT PLUMSTEAD SIDING. 

26/27 38 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTW to 0130 TWTh IC36 LP/3562141 Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 38 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWTh to 0455 TWTh IC36 LP/3562141 Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 38 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
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26/27 38 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 Th to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 38 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 38 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 38 SKO SO140 Swanley Borough Green & 

Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 

Up Goods Loop

0025 TWThF to 0520 TWThF LP/3742927 Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES 

BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 

REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND 

OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND 

MAIDSTONE EAST.

GTR SERVCICES TO DIVERT VIA ORPINGTON AND CALL ADDITIONALLY 

AT PETTS WOOD AND ORPINGTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS.

26/27 38 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 38 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 38 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 38 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0015 TWTh to 0520 TWTh ASH12.B Maintenance
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

26/27 38 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 Th to 0450 Th ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

26/27 38 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

26/27 38 SKLB SO300 Lewisham, Blackheath Jn, 

Angerstein Jn

Charlton Jn, Slade Green Jn, 

Crayford Creek Jn, Angerstein 

Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 

Single

0030 WTh to 0500 WTh K09.2b Maintenance
SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 

FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

(PLATFORM 2)
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26/27 38 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 Th to 0530 F IB30a

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01

26/27 38 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01

26/27 38 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood Jn Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0045 TW to 0510 TW K03.2.1 Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 38 SKLB SO510 

SO680 

SO645 

SO681

Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 

Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

26/27 41 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Maintenance

SID Track - Southwick - 

Follow Up
GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 41 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TW to 0505 TW IB21b Maintenance

SID Track - Southwick - 

Follow Up
GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 38 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace T364 / T367 pts , 

Norwood Jn (T1501 / T1512 pts)

Tulse Hill, Birkbeck, Crystal 

Palace T364 / T367 pts, 

Norwood Jn (T1501 / T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TTh

W

to 0525 TTh

W

IC28 LP/3562341

LP/3600864 for 

T/W

Maintenance

SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD 

DIVERTED VIA BALHAM 

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM 

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC 

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN 

SERVICES TO USE PLATFORM 4 AND 5

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM
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26/27 39 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 4

26/27 39 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27 39 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 39 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TTh to 0445 TTh Maintenance TWS (Th)

26/27 39 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TW to 0425 WTh ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER

NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

26/27 39 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED

1 x 700 UNIT TO STABLE PLATFORM 4

26/27 39 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 39 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 39 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 39 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 39 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 39 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

0040 F to 0520 F LB patrol 

Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 39 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

26/27 39 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 39 SKO SO250/

SO645

Latchmere No 3 Jn, Ludgate Jn, 

Pouparts Jn, Stewarts Lane Jn, 

Stewarts Lane Jn, Battersea 

Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

26/27 39 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn, Angerstein

Charlton Jn,  Ladywell Jn, 

Courthill Loop Jn South, 

Bexleyheath

Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 

Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single

2320 MTWTh to 0505 TWThF Maintenance

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

26/27 39 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155

2325

T

TWTh

to 0420 TWThF K10.2.1 Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND 

RAINHAM

THAMESLINK SERVICES TO TERMINATE AT DARTFORD

26/27 39 SSC SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, Streatham 

Jn, Selhurst Depot, Gloucester 

Road Jn, Cottage Jn, Norwood 

Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 

Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON. ACCESS TO/FROM SELHURST 

DEPOT AVAILABLE AT NORWOOD JN END ONLY. GTR TRAINS TO 

DIVERT AFTER TULSE HILL VIA CRYSTAL PALACE TO NORWOOD 

JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

26/27 39 SSB SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

SOUTHERN SERVICES TO TERMINATE AT REDHILL.  RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND 

REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL

26/27 39 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTW to 0450 TWTh IB27a LP/2919581 Maintenance

SOUTHERN SERVICES TO START / TERMINATE AT LEWES AND 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEWES AND EASTBOURNE.

26/27 39 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0105

0025

T

WTh

to 0535 TWTh IC24a Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON 

BLACKFRIARS

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 

START.
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26/27 40 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

26/27 40 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27 40 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 40 SKO SO110 

SW100

Battersea Pier Jn

Pouparts Jn

Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh

M

to 0525 WThF

T

K08.1.1 Maintenance
TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

TO BE TAKEN AFTER THE PASSAGE OF 2S72

26/27 40 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF Maintenance TWS (Th)

26/27 40 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 40 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Maintenance

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD

26/27 40 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 40 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 40 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

26/27 40 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 40 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
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26/27 40 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 40 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, EK4968) Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

26/27 40 SSC SO250/

SO500/

SO650

Battersea Pier Jn, Latchmere 

No.1 Jn

Streatham Common Jn,

Streatham South Jn, Streatham

Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow

Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN

AND SELHURST JN. SOUTHERN SERVICES VIA STREATHAM HILL TO 

DIVERT VIA SELHURST. ACCESS TO/FROM STREATHAM HILL DEPOT 

FROM

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA

HERNE HILL

TO BE TAKEN AFTER THE PASSAGE OF 2S72

26/27 40 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS

26/27 40 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b LP/2919230 Maintenance

1A66 SERVICE TO BE DIVERTED VIA LEWES

GTR TO START / TERMINATE AT THREE BRIDGES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27 40 SSB SO500 

SO590

Haywards Heath Preston Park, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up 

Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings 

No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Maintenance

TWS THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES 

AND BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27 40 SSC SO500 

SO660

South Croydon Jn Stoats Nest Jn, Caterham, 

Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 

Possession) Caterham

0030 TWThF to 0500 TWThF IC43 LP/3608006 Maintenance
TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH CROYDON 

JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM / 

TATTENHAM SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST 

CROYDON AND CATERHAM / TATTENHAM CORNER.

ONE PLATFORM TO BE OUTBERTHED AT TATTENHAM CORNER

ONE PLATFORM TO BE OUTBERTHED AT CATERHAM

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED 

AGAINST THIS POSSESSION.

26/27 40 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0030 TWTh to 0505 TWTh IB31a LP/2919482 Maintenance

1A66 TO BE DIVERTED VIA LEWES

GTR TO START / TERMINATE AT THREE BRIDGES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. 

26/27 40 SSC SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF IC25c LP/3717582 Maintenance
THAMESLINK SERVICES TO TERMINATE AT WIMBLEDON
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26/27 41 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST AND 

KEW

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 6

26/27 41 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

SID Track - Whitstable - Prep NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27 41 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 41 SKO SO110 Herne Hill South Jn, New 

Beckenham Jn

Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 

Jn)

0050

2320

T

TWTh

to 0450 TWThF KO1b Maintenance

2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD.GTR TO RUN VIA LONDON BRIDGE. 

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN 

DENMARK HILL AND BROMLEY SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

26/27 41 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 

Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 

(Shepherds Well)

0105

2345

T

WTh

to 0430 TThF ASH6.B Maintenance

SID Track - Whitstable - Prep

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4 

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

26/27 41 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0105

0005

T

WThF

to 0500 TWThF K11.2 Maintenance

ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

26/27 41 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 41 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up Siding 

(Maidstone West)

2330 MTWTh to 0430 TWThF K01.3 Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN
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26/27 41 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 41 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 41 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 41 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 41 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 41 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 41 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

26/27 41 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 41 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 LP/3562123 Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

26/27 41 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS
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26/27 41 SSC SO500 Windmill Bridge (1589pts) and 

(1593pts), South Croydon 

(1631,1633pts)

Purley (1639pts), East Croydon 

(1620pts), Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b LP/3608005 Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. SOUTHERN ECS MOVES TO REVERSE 

AT PURLEY (RM) WHEN REQUIRED.

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

26/27 41 SSC SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0105 TWThF to 0445 TWThF IC35 SID Track - Redhill S&C - 

Survey

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

26/27 38 SSB SO520 

SO640

Arundel Jn, Littlehampton Jn, 

Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 LP/2919321

LP/3632631 on 

W/Th

Maintenance

1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.

5S71 TO BE DIVERTED TO PORTSMOUTH HARBOUR.

5C04 TO START FROM PORTSMOUTH HARBOUR.

2S99 TO BE DIVERTED TO LITTLEHAMPTON.

1S01 TO START FROM BARNHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN

BARNHAM AND CHICHESTER.

GTR TO BERTH 1 X 8/377IN PORTSMOUTH HARBOUR.

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 

ADVISED AT DPPP STAGE

26/27 41 SSC SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 TWTh to 0435 WThF IB23

IC23

LP/3579783 Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED 

AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE 

OUTBERTHED AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH

26/27 41 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Maintenance

SOUTHERN REDHILL TO TONBRIDGE SERVCES WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL 

AND TONBRIDGE.

CTF TO DIVERT VIA MAIDSTONE EAST.

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26/27 38 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 MTWTh to 0430 TWThF IB37 LP/3632647 Maintenance

SOUTHERN SEAFORD SERVICES TO TERMINATE AT LEWES.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND SEAFORD.
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26/27 42 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

26/27 42 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

SID Track - Whitstable - Prep NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27 42 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 42 SKO SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Maintenance
PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP

SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD 

JN AND CAMBRIA JN

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

26/27 42 SKO SO110

SO130

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn, 

Chislehurst Jn

St Mary Cray, St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to 0530 F KO2 Maintenance
TRAINS TO TRAVEL OVER DOWN/UP RAVENSBOURNE 

CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND 

SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND 

RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.

NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM 

REVERSIBLE

26/27 42 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Maintenance

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

26/27 42 SKO SO110

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh to 0530 TWTh KO2 Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

26/27 42 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
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26/27 42 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 

Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 42 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street 

(LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 42 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN 

LONDON BRIDGE AND GROVE PARK JN

26/27 42 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED. 

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN 

LONDON BRIDGE AND GROVE PARK JN
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26/27 42 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 42 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

26/27 42 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

26/27 42 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 42 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 LP/3633864 for 

M/T

Maintenance
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

THAMESLINK SERVICES TO START/TERMINATE AT GRAVESEND AND 

RAIL REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND 

AND GILLINGHAM

GTR TO BERTH AT GRAVESEND PLATFORM 0 AND PLUMSTEAD

26/27 42 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

26/27 42 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Maintenance

GTR SERVICES TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN 

/ NORWOOD FORK JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

26/27 42 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 

Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance

GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

26/27 42 SSB SO520/S

O680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 

North, Malthouse Sidings, Up Sidings North, Up Sidings South

0110 TWThF to 0455 TWThF IB36 LP/3624181 Maintenance
PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

26/27 42 SSC SO530  South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0435 TWThF IC42 Maintenance
GTR EAST GRINSTEAD AND UCKFIELD SERVICES TO TERMINATE AT 

EAST CROYDON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST 

CROYDON AND EAST GRINSTEAD / UCKFIELD.

26/27 42 SSB SO600 Willingdon Jn St Leonards WM

Bexhill

Dn/Up Bexhill 2200 MTTh

W

to 0455 TWF

Th

IB35

K05.4

LP/2921018 Maintenance
SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE.

EASTBOURNE TO ASHFORD SERVICES WILL RUN BETWEEN HASTINGS 

AND ASHFORD.

 RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

EASTBOURNE AND HASTINGS. 

GTR TO BERTH 2 X 4 CAR UNITS IN HASTINGS PARK SIDINGS

26/27 42 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0010 TWF to 0510 TWF IB21e LP/3814849 Maintenance
BRIGHTON TO  WEST WORTHING SERVICES TO TERMINATE AT 

WORTHING

RAIL REPLACEMENT TO OPERATE

26/27 42 SSB SO630 Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0010 Th to 0510 Th IB21e Maintenance BRIGHTON TO  WEST WORTHING SERVICES TO TERMINATE AT 

WORTHING

RAIL REPLACEMENT TO OPERATE
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26/27 43 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 8

26/27 43 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

SID Track - Whitstable - Prep

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27 43 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 43 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 

Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF LP/3082123 for 

M/T

Maintenance
SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

26/27 43 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 

Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP 

AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 

TRAINS

26/27 43 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Maintenance

0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS 

TO TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS 

AND TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
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26/27 43 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 43 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 43 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 43 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 43 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 43 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 43 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 43 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

26/27 43 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 43 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 TO DIVERT TO VICTORIA EASTERN. 

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

26/27 43 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

26/27 43 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22b Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO 

GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH 

SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY

26/27 43 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead, Norwood 

Fork Jn

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 

1L74 LONDON VICTORIA TO EAST GRINSTEAD WNR

PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66 

CONNECTING TO RAIL REPLACEMENT BUS AT EAT CROYDON 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

26/27 43 SSB SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b LP/2920831 Maintenance

26/27 43 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  0020 TWThF to 0520 TWThF IC37 LP/3608001 Maintenance SOUTHERN ECS MOVES TO BE DIVERTED TO SELHURST DEPOT
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26/27 44 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9

26/27 44 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 44 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Maintenance

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED 

GTR SERVICES TO START/TERMINATE AT GRAVESEND 

PLATFORM 0 

SE REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM & 

STROOD TO RAINHAM 

GTR REPLACEMENT BUSES TO OPERATE BETWEEN GRAVESEND AND 

GILLINGHAM 

GTR TO BERTH AS FOLLOWS: 

1 X 8 700 AT GRAVESEND PLATFORM 0. 

1 X 8 700 AT RAINHAM PLATFORM 0. 

1 X 8 700 AT PLUMSTEAD SIDING. 

26/27 44 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF Maintenance

26/27 44 SKO SO130 Chislehurst Jn (Fast), Orpington 

(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0500 TWThF K02.1.1 LP/3082201 for 

M/T

LP/3081702 for 

T/W

LP/3088661 for 

W/Th

Maintenance

Freight to divert via Redhill. 

UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

26/27 44 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
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26/27 44 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 44 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 44 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

26/27 44 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 44 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 44 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 44 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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26/27 44 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 44 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

26/27 44 SSC SO250/

SO500

Battersea Pier Jn, Longhedge Jn Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b LP/3562161 Maintenance

TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

26/27 44 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 MTWTh to 0445 TWThF K8.2.2 LP/3100304 for 

W/Th

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

26/27 44 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 

Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA 

SIDCUP

26/27 44 SKLB SO330 Parks Bridge Jn, Courthill Loop 

North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 Maintenance

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

26/27 44 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO THREE BRIDGES YARD.

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01

26/27 44 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

26/27 44 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood Jn Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0045 TWF to 0510 TWF K03.2.1 Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
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26/27 44 SKLB SO510 

SO680 

SO645 

SO681

Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 

Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

26/27 44 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning 

Shed 1,2&3

0005 TWF to 0455 

(Isolation 

off at 

0440)

TWF IB21a Maintenance

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND WORTHING AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 

PLATFORMS AND LOVERS WALK DEPOT

26/27 44 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning 

Shed 1,2&3

0005 Th to 0455 

(Isolation 

off at 

0440)

Th IB21c Maintenance

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND WORTHING AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 

PLATFORMS AND LOVERS WALK DEPOT

26/27 44 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace T364 / T367 pts , 

Norwood Jn (T1501 / T1512 pts)

Tulse Hill, Birkbeck, Crystal 

Palace T364 / T367 pts, 

Norwood Jn (T1501 / T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TThF

W

to 0525 TThF

W

IC28 Maintenance

SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD 

DIVERTED VIA BALHAM 

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM 

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC 

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN 

SERVICES TO USE PLATFORM 4 AND 5

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM
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26/27 45 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 10

26/27 45 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance

SID Track - Whitstable - 

Follow Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27 45 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 45 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 45 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 45 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 45 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 45 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 45 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 45 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

26/27 45 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS
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26/27 45 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

26/27 45 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn, Angerstein

Charlton Jn,  Ladywell Jn, 

Courthill Loop Jn South, 

Bexleyheath

Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 

Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single

2320 MTWTh to 0505 TWThF Maintenance

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

26/27 45 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND 

RAINHAM

THAMESLINK SERVICES TO TERMINATE AT DARTFORD

26/27 45 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Maintenance

SID Track - Preston Park - 

Prep

1A66 SERVICE TO BE DIVERTED VIA LEWES

GTR TO START / TERMINATE AT THREE BRIDGES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27 45 SSC SO500 Balham Jn Windmill Bridge Jn, Streatham 

South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh to 0530 TWF IC32a LP/3562143 Maintenance

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 

EAST CROYDON.

26/27 45 SSB SO500 

SO590

Haywards Heath Preston Park, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up 

Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings 

No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c Maintenance

TWS

SID Track - Preston Park - 

Prep

THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES 

AND BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27 45 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 

Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0030 TWTh to 0505 TWTh IB31a Maintenance

1A66 TO BE DIVERTED VIA LEWES

GTR TO START / TERMINATE AT THREE BRIDGES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. 

26/27 45 SSB SO640 Barnham

Barnham Down loop (part)

Bognor Regis Dn/Up Branch

Down Loop (part)

0045 TWThF to 0435 TWThF IB34 LP/3088141 Maintenance

POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 

AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

26/27 45 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham Common Jn, 

Streatham South Jn, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur, Dn/up Streatham Spur

0025 TWThF to 0535 TWThF IC24b Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON 

BLACKFRIARS

26/27 45 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Crofton Road Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.
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26/27 46 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 11

26/27 46 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

SID Track - Whitstable - 

Follow Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27 46 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 46 SKO SO110 

SW100

Battersea Pier Jn

Pouparts Jn

Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh

M

to 0525 WThF

T

K08.1.1 Maintenance

TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

26/27 46 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 46 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Maintenance
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD

26/27 46 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 46 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 46 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

26/27 46 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 46 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 46 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 46 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 46 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, EK4968) Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Maintenance
REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

26/27 46 SSC SO250/

SO500

Battersea Pier Jn, Latchmere 

No.1 Jn

Balham North Jn (302/305pts) D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTWTh to 0455 TWThF IC31a Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.

ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL 

FROM BALHAM

26/27 46 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS

26/27 46 SSC SO500 Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF to 0500 TWThF IC35 Maintenance

SID Track - Follow Up - 

Nevertham 

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 

AND GATWICK AIRPORT/HORSHAM

26/27 46 SSC SO510 Sydenham Jn, Bromley Jn Norwood Jn, Windmill Bridge Jn, 

Gloucester Road Jn

D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, D/U 

Crystal Palace Spur

0020 TWThF to 0510 TWThF IC29a Maintenance SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON.

26/27 48 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b Maintenance

ISOLATION OFF AT 0430

1F72 WILL DIVERT TO BRIGHTON AS 1Z72. 

RAIL REPLACEMENT TO RUN BETWEEN HAYWARDS HEATH AND 

EASTBOURNE.

GTR TO BERTH 1 X 377 IN HASTINGS PARK SIDINGS

26/27 46 SSB SO685/

SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220

2350

MWTh

T

to 0505 TWThF IB24 LP/2920927 Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

SWR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

LEATHERHEAD AND DORKING. 

GTR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

EPSOM AND HORSHAM. 

ONE PLATFORM TO BE OUTBERTHED AT DORKING. 
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26/27 47 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 12

26/27 47 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

SID Track - Whitstable - 

Follow Up
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27 47 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 47 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 47 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 47 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 

Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 

(Shepherds Well)

2345 MWTh to 0430 TThF ASH6.B Maintenance

SID Track - Whitstable - 

Follow Up TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4 

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

26/27 47 SKO SO110/

SO280/ 

SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 

Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF KO1a Maintenance

THAMESLINK SERVICES TO TERMINATE AT BLACKFRIARS 

2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD 

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN 

DENMARK HILL AND BROMLEY SOUTH 

GTR TO RUN VIA LONDON BRIDGE 

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE 

26/27 47 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Maintenance

ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN
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26/27 47 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 47 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up Siding 

(Maidstone West)

2330 MTWTh to 0430 TWThF K01.3 Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

26/27 47 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 47 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 47 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 47 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 47 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 47 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 47 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 47 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

26/27 47 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

26/27 47 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 47 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

26/27 47 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 47 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
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26/27 47 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.

CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD 

BEYOND TD1 POINTS 

26/27 47 SSC SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 LP/3607964 Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. 

SOUTHERN SERVICES TO BE DIVERTED VIA MITCHAM OR TERMINATE 

SELHURST OR NORWOOD JN

RAIL REPLACEMENT ROAD TRANSPORT WILL OPERATE BETWEEN 

NORWOOD JN/ SELHURST TO WEST CROYDON, SUTTON AND EPSOM 

DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE 

OUTBERTHED. 

THAMESLINK DIVERT VIA MITCHAM

26/27 47 SSB SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29a LP/2920831 Maintenance

SOUTHERN ARUN VALLEY SERVICES TO DIVERT VIA HOVE. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HORSHAM 

AND BARNHAM / CHICHESTER AND PORTSMOUTH FOR LAST 

CONNECTIONS. 

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

26/27 47 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Maintenance

SOUTHERN REDHILL TO TONBRIDGE SERVCES WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL 

AND TONBRIDGE.

CTF TO DIVERT VIA MAIDSTONE EAST.

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26/27 47 SSB SO590 Keymer Jn Lewes D/U Lewes 2300 MTWTh to 0510 TWThF IB26 LP/2919669 Maintenance

SOUTHERN SERVICES TO DIVERT VIA BRIGHTON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

HAYWARDS HEATH AND LEWES & SEAFORD FOR LAST CONNECTIONS 

26/27 47 SSC SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21a LP/3579746 Maintenance

SOUTHERN SERVICES TO START / TERMINATE AT SOUTH CROYDON

RAIL REPLACEMENT ROAD SERVICE TO OPERATE FROM EAST 

CROYDON TO CATERHAM/ TATTENHAM CORNER

ONE PLATFORM TO BE OUTBERTHED AT CATERHAM AND TATTENHAM 

CORNER- TO BE CONFIRMED BY DPPP

POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER 

YEOMAN YARD.

PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
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26/27 48 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1

26/27 48 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27 48 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS UP SIDINGS TO BE OUTBERTHED

26/27 48 SKO SO110 Beckenham Jn, Ravensbourne 

Jn

St Mary Cray Jn, Shortlands Jn, 

Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B LP/3099901 for 

W/Th

LP/3102741 for 

Th/F

Maintenance UP CHATHAM LOOP AVAILABLE TO TRAFFIC 

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES 

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN SHORTLANDS JN 

AND ST MARY CRAY JN 
26/27 48 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Maintenance

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

26/27 48 SKLB SO130 Hither Green (TL893 /TL894 

pts), Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 

Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 

Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 

Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 LP/3082441 for 

M/T

LP/3088901 for 

W/Th

Maintenance

SID Track - Chislehurst Down 

Slow - Prep

NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 

SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN

CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

26/27 48 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 48 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 48 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 48 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

26/27 48 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 48 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 48 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE
26/27 48 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

26/27 48 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 48 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE
26/27 48 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

26/27 48 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 48 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.
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26/27 48 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

THAMESLINK SERVICES TO START/TERMINATE AT GRAVESEND AND 

RAIL REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND 

AND GILLINGHAM

GTR TO BERTH AT GRAVESEND PLATFORM 0 AND PLUMSTEAD

26/27 48 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c LP/3633467 Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.

CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD 

BEYOND TD1 POINTS 

26/27 48 SSC SO500 Victoria (Platforms 14 to 19) Balham North Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

26/27 48 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0525 TWThF IC27 LP/3608004 Maintenance

GTR SERVICES TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN 

/ NORWOOD FORK JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

26/27 48 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 

Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance

GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

26/27 48 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)

0040 TWThF to 0510 TWThF IB25b Maintenance

GTR SERVICES TO TERMINATE AT THREE BRIDGES. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

26/27 48 SSB SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 LP/2919663 Maintenance

SERVICES TO START/TERMINATE AT BARNHAM 

5S71 WILL DIVERT TO PORTSMOUTH HARBOUR 

GTR TO BERTH 1 X 377 AT PORTSMOUTH 

5C04 TO START FROM PORTSMOUTH 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

CHICHESTER AND BARNHAM 

26/27 48 SSC SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b LP/3607970 Maintenance

GTR THAMESLINK WIMBLEDON LOOP SERVICES T BE DIVERTED VIA 

MITCHAM AND START / TERMINATE AT SUTTON

PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES

SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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26/27 49 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 2

26/27 49 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27 49 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 49 SKO SO110

SO130

SO140

SO400

St Mary Cray Jn, Hawkwood Jn Fawkham Jn, Sevenoaks, 

Borough Green, St Mary Cray Jn

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball, Up Chatham Loop (Pt)

0040 TWThF to 0520 TWThF K05.3 LP/3102823 for 

Th/F

Maintenance
CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 

GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD 

GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS VIA BAT AND BALL 

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH

SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH 

AND MAIDSTONE EAST/GILLINGHAM

26/27 49 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 

Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP 

AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 

TRAINS

26/27 49 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 49 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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26/27 49 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 49 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 49 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 49 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 49 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0450 TThF K08.3 Maintenance

26/27 49 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 49 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST



NETWORK RAIL

Kent Sussex

OFFICIAL

EAS April 2026 to March 2027

ARP Draft Rules –WK 02 26/27 to 52 26/27

Section 5 - Midweek Night Possession Plan Summary

Version: 2.0 

Date:   16th May 2025

Page 68 of 75

26/27 49 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

26/27 49 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 49 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

26/27 49 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 49 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 

Cambria Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 TO DIVERT TO VICTORIA EASTERN. 

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

26/27 49 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

26/27 49 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO 

GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH 

SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY

26/27 49 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead, Norwood 

Fork Jn

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 

1L74 LONDON VICTORIA TO EAST GRINSTEAD WNR

PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66 

CONNECTING TO RAIL REPLACEMENT BUS AT EAT CROYDON 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

26/27 49 SSB SO590

SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 

Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 LP/2920793 Maintenance

SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND 

POLEGATE

1F68 WILL NOT RUN

1H94 TO START BACK FROM VICTORIA AND RUN IN THE PATH OF 1F68 

TO HAYWARDS HEATH

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

HAYWARDS HEATH / LEWES AND SEAFORD/ POLEGATE AND 

EASTBOURNE

26/27 49 SSC SO680/

SO700

Streatham Jn,  Streatham North 

Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a LP/3607963 Maintenance

VICTORIA SERVICES TO DIVERT VIA WEST CROYDON

RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON 

AND HORSHAM/EPSOM 

THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL

WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS 

SERVICES
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26/27 50 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3

26/27 50 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 50 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Maintenance

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED 

GTR SERVICES TO START/TERMINATE AT GRAVESEND 

PLATFORM 0 

SE REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM & 

STROOD TO RAINHAM 

GTR REPLACEMENT BUSES TO OPERATE BETWEEN GRAVESEND AND 

GILLINGHAM 

GTR TO BERTH AS FOLLOWS: 

1 X 8 700 AT GRAVESEND PLATFORM 0. 

1 X 8 700 AT RAINHAM PLATFORM 0. 

1 X 8 700 AT PLUMSTEAD SIDING. 

26/27 50 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 50 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 50 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 50 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 50 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 50 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 50 SKLB SO130 Grove Park Petts Wood Jn, St Mary Cray Jn Dn/Up Kent Slow/Slow, Reversible Chatham Loop 0005 TWThF to 0500 TWThF K03.3.1 SID Track - Chislehurst - 

Follow Up TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 

SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN

CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

26/27 50 SKO SO140 Swanley Borough Green & 

Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 

Up Goods Loop

0025 TWThF to 0520 TWThF LP/3742927 Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES 

BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 

REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND 

OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND 

MAIDSTONE EAST.

GTR SERVCICES TO DIVERT VIA ORPINGTON AND CALL ADDITIONALLY 

AT PETTS WOOD AND ORPINGTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS.

26/27 50 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 50 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 50 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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26/27 50 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

26/27 50 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

26/27 50 SKLB SO300 Lewisham, Blackheath Jn, 

Angerstein Jn

Charlton Jn, Slade Green Jn, 

Crayford Creek Jn, Angerstein 

Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 

Single

0030 WThF to 0500 WThF K09.2b Maintenance
SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 

FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

(PLATFORM 2)
26/27 50 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01

26/27 50 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 Th to 0530 F IB30a

IC30

Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01

26/27 50 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood Jn Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0045 TWF to 0510 TWF K03.2.1 Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 50 SKLB SO510 

SO680 

SO645 

SO681

Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 

Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

26/27 50 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Maintenance

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 50 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF to 0505 TWF IB21b Maintenance

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 50 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace T364 / T367 pts , 

Norwood Jn (T1501 / T1512 pts)

Tulse Hill, Birkbeck, Crystal 

Palace T364 / T367 pts, 

Norwood Jn (T1501 / T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TThF

W

to 0525 TThF

W

IC28 LP/3562341

LP/3600864 for 

T/W

Maintenance

SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD 

DIVERTED VIA BALHAM 

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM 

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC 

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN 

SERVICES TO USE PLATFORM 4 AND 5

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM
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26/27 51 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 4

26/27 51 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27 51 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 51 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF Maintenance TWS (Th)

26/27 51 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER

NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

26/27 51 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED

1 x 700 UNIT TO STABLE PLATFORM 4

26/27 51 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 51 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 51 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 51 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 51 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 51 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 51 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

26/27 51 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 51 SKO SO250/

SO645

Latchmere No 3 Jn, Ludgate Jn, 

Pouparts Jn, Stewarts Lane Jn, 

Stewarts Lane Jn, Battersea 

Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

26/27 51 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn, Angerstein

Charlton Jn,  Ladywell Jn, 

Courthill Loop Jn South, 

Bexleyheath

Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 

Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single

2320 MTWTh to 0505 TWThF Maintenance
SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

26/27 51 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155

2325

T

TWTh

to 0420 TWThF K10.2.1 Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND 

RAINHAM

THAMESLINK SERVICES TO TERMINATE AT DARTFORD

26/27 51 SSC SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, Streatham 

Jn, Selhurst Depot, Gloucester 

Road Jn, Cottage Jn, Norwood 

Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 

Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST 

DEPOT AVAILABLE AT NORWOOD JN END ONLY. GTR TRAINS TO 

DIVERT AFTER TULSE HILL VIA CRYSTAL PALACE TO NORWOOD 

JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

26/27 51 SSB SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

SOUTHERN SERVICES TO TERMINATE AT REDHILL.  RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND 

REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL

26/27 51 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27a LP/2919581 Maintenance

SOUTHERN SERVICES TO START / TERMINATE AT LEWES AND 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEWES AND EASTBOURNE.

26/27 51 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0105

0025

T

WThF

to 0535 TWThF IC24a Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON 

BLACKFRIARS

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 

START.



NETWORK RAIL

Kent Sussex

OFFICIAL

EAS April 2026 to March 2027

ARP Draft Rules –WK 02 26/27 to 52 26/27

Section 5 - Midweek Night Possession Plan Summary

Version: 2.0 

Date:   16th May 2025

Page 74 of 75

26/27 52 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

26/27 52 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27 52 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 52 SKO SO110 

SW100

Battersea Pier Jn

Pouparts Jn

Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh

M

to 0525 WThF

T

K08.1.1 Maintenance
TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

TO BE TAKEN AFTER THE PASSAGE OF 2S72

26/27 52 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF Maintenance TWS (Th)

26/27 52 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 52 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Maintenance
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD

26/27 52 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 52 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 52 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

26/27 52 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 52 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 52 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 52 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, EK4968) Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE
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26/27 52 SSC SO250/

SO500/

SO650

Battersea Pier Jn, Latchmere 

No.1 Jn

Streatham Common Jn,

Streatham South Jn, Streatham

Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow

Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN

AND SELHURST JN. SOUTHERN SERVICES VIA STREATHAM HILL TO 

DIVERT VIA SELHURST. ACCESS TO/FROM STREATHAM HILL DEPOT 

FROM

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA

HERNE HILL

TO BE TAKEN AFTER THE PASSAGE OF 2S72

26/27 52 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS

26/27 52 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b LP/2919230 Maintenance

SID Track - Preston Park - 

Follow Up

1A66 SERVICE TO BE DIVERTED VIA LEWES

GTR TO START / TERMINATE AT THREE BRIDGES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27 52 SSB SO500 

SO590

Haywards Heath Preston Park, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up 

Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings 

No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Maintenance

TWS

SID Track - Preston Park - 

Follow Up
THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES 

AND BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27 52 SSC SO500 

SO660

South Croydon Jn Stoats Nest Jn, Caterham, 

Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 

Possession) Caterham

0030 TWThF to 0500 TWThF IC43 LP/3608006 Maintenance

TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH CROYDON 

JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM / 

TATTENHAM SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST 

CROYDON AND CATERHAM / TATTENHAM CORNER.

ONE PLATFORM TO BE OUTBERTHED AT TATTENHAM CORNER

ONE PLATFORM TO BE OUTBERTHED AT CATERHAM

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED 

AGAINST THIS POSSESSION.

26/27 52 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0030 TWTh to 0505 TWTh IB31a LP/2919482 Maintenance

1A66 TO BE DIVERTED VIA LEWES

GTR TO START / TERMINATE AT THREE BRIDGES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. 

26/27 52 SSC SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF IC25c LP/3717582 Maintenance
THAMESLINK SERVICES TO TERMINATE AT WIMBLEDON
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Finance 

Year
Week Nos Area LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Colu

mn1
Time To

Week 

nights

To

Mainte

nance

Ref

Traffic Remarks

26/27 27 , 33 , 39 , 45 , 

51

. Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA 

PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

 

26/27 28 , 34 , 40 , 46 , 

52

. Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

 

26/27 29 , 41 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST AND 

KEW

THAMESLINK VIA LONDON 

BRIDGE

 

26/27 30 , 32 , 36 , 38 , 

42 , 44 , 48 , 50

. Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

 

26/27 31 , 37 , 43 , 49 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

 

26/27 35 , 47 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 

BRIDGE

 

26/27 27 , 28 , 29 , 30 , 

31 , 34 , 35 , 36 , 

37 , 39 , 40

SKA SO110 Faversham Ramsgate Dn/Up Thanet 23:40 T to 04:25 W IAP 1 NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN FAVERSHAM 

AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27 27 , 29 , 31 , 33 , 

35 , 37 , 39 , 41 , 

43 , 45 , 47 , 49 , 

51

SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 08:30 M to 10:30 M DOWN SIDINGS TO BE OUTBERTHED

26/27 28 , 30 , 32 , 34 , 

36 , 38 , 40 , 42 , 

44 , 46 , 48 , 50 , 

52

SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 08:30 M to 10:30 M UP SIDINGS TO BE OUTBERTHED

26/27 29 SKO SO110 Herne Hill South Jn, New 

Beckenham Jn

Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass 

Loop (Kent House), Bay 

(Beckenham Jn)

23:20 MTWTh to 04:50 TWThF KO1b 2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD.GTR TO RUN VIA LONDON BRIDGE. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL 

AND BROMLEY SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN 

LINE

26/27 31 , 43 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 

Green

Dn/Up Chatham Slow/Main, 

Down/Up Waterloo Connection

00:10 TWThF to 05:05 TWThF SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL REPLACEMENT 

ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

26/27 32 , 44 , 50 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, 

Dn/Up Sidings at Gillingham

00:25 TWThF to 04:25 TWThF ASH10.

B

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED 

GTR SERVICES TO START/TERMINATE AT GRAVESEND 

PLATFORM 0 

SE REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM & STROOD TO 

RAINHAM 

GTR REPLACEMENT BUSES TO OPERATE BETWEEN GRAVESEND AND 

GILLINGHAM 

GTR TO BERTH AS FOLLOWS: 

1 X 8 700 AT GRAVESEND PLATFORM 0. 

1 X 8 700 AT RAINHAM PLATFORM 0. 

1 X 8 700 AT PLUMSTEAD SIDING. 

26/27 33 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 23:40 T to 04:25 W IAP 1 NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN FAVERSHAM 

AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
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26/27 35 , 47 , 50 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham 

Fast/Main

23:55 MTWTh to 01:30 TWThF IC36 NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND 

CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 35 , 47 , 50 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham 

Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, 

Dn/Up Stewarts Lane

01:30 TWThF to 04:55 TWThF IC36 NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND 

CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 36 , 48 SKO SO110 Beckenham Jn, Ravensbourne 

Jn

St Mary Cray Jn, Shortlands Jn, 

Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up 

Chatham Fast, Dn/Up Chatham 

Slow(pt), Dn/Up Ravensbourne 

Chord, Dn Slow Tonbridge Loop(pt), 

Up Slow Tonbridge Loop, Dn/Up 

Fast Tonbridge Loop

23:55 MTWTh to 04:35 TWThF K08.2.1

B

UP CHATHAM LOOP AVAILABLE TO TRAFFIC 

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN AND 

UP CATFORD LOOP LINES 

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN SHORTLANDS JN AND 

ST MARY CRAY JN 

26/27 38 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, 

Dn/Up Sidings at Gillingham

00:25 TWTh to 04:25 TWTh ASH10.

B

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED 

GTR SERVICES TO START/TERMINATE AT GRAVESEND 

PLATFORM 0 

SE REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM & STROOD TO 

RAINHAM 

GTR REPLACEMENT BUSES TO OPERATE BETWEEN GRAVESEND AND 

GILLINGHAM 

GTR TO BERTH AS FOLLOWS: 

1 X 8 700 AT GRAVESEND PLATFORM 0. 

1 X 8 700 AT RAINHAM PLATFORM 0. 

1 X 8 700 AT PLUMSTEAD SIDING. 

26/27 38 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham 

Fast/Main

23:55 MTW to 01:30 TWTh IC36 NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND 

CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 38 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham 

Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, 

Dn/Up Stewarts Lane

01:30 TWTh to 04:55 TWTh IC36 NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND 

CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 41 , 42 , 43 , 46 , 

47 , 48 , 49 , 51 , 

52

SKA SO110 Faversham Ramsgate Dn/Up Thanet 23:40 T to 04:25 W IAP 1 NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27 41 SKO SO110 Herne Hill South Jn, New 

Beckenham Jn

Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass 

Loop (Kent House), Bay 

(Beckenham Jn)

00:50 

23:20

T

TWTh

to 04:50 TWThF KO1b 2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD.GTR TO RUN VIA LONDON BRIDGE. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL 

AND BROMLEY SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN 

LINE

26/27 45 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 23:40 T to 04:25 W IAP 1 NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT 

FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27 30 , 42 SKO SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up 

Catford Loop, Dn/Up Brixton Spur

00:20 TWThF to 05:05 TWThF K04.1.1 PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP

SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD JN 

AND CAMBRIA JN

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

26/27 28 , 40 , 52 SKO SO110 

SW100

Battersea Pier Jn

Pouparts Jn

Shepherds Lane Jn Dn/Up Chatham Fast, Chatham 

Reversible, Dn/Up Waterloo Curve

23:20 TWTh

M

to 05:25 WThF

T

K08.1.1 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

TO BE TAKEN AFTER THE PASSAGE OF 2S72
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26/27 34 , 46 SKO SO110 

SW100

Battersea Pier Jn

Pouparts Jn

Shepherds Lane Jn Dn/Up Chatham Fast, Chatham 

Reversible, Dn/Up Waterloo Curve

23:20 TWTh

M

to 05:25 WThF

T

K08.1.1 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

26/27 37 , 49 SKO SO110

SO130

SO140

SO400

St Mary Cray Jn, Hawkwood Jn Fawkham Jn, Sevenoaks, 

Borough Green, St Mary Cray 

Jn

Dn/Up Chatham Slow/Main, Dn/Up 

Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball, Up Chatham 

Loop (Pt)

00:40 TWThF to 05:20 TWThF K05.3 CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 

GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD 

GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS VIA BAT AND BALL 

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH

SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND 

MAIDSTONE EAST/GILLINGHAM

26/27 30 , 42 SKO SO110

SO130

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn, 

Chislehurst Jn

St Mary Cray, St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up 

Catford Loop, Reversible Chatham 

Loop

00:01 F to 05:30 F KO2 TRAINS TO TRAVEL OVER DOWN/UP RAVENSBOURNE CHORDS/CHATHAM 

FAST LINES BETWEEN RAVENSBOURNE AND SWANLEY JN. ROUTES 

AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST 

LINES AT SHORTLANDS JN.

NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM 

REVERSIBLE

26/27 27 , 28 , 32 , 40 , 

44 , 51 , 52

SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, 

Dn/Up Sheppey Spur

00:45 TThF to 04:45 TThF

26/27 30 , 36 , 42 , 48 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, 

Dn/Up Sheppey Spur

23:50 MWTh to 04:45 TThF ASH9.

B

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

26/27 39 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, 

Dn/Up Sheppey Spur

00:45 TTh to 04:45 TTh

26/27 29 , 35 , 47 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, 

Sittingbourne Carriage Siding, 

Down & Up Sidings (Faversham), 

Up Sidings (Canterbury East), 

Down Sidings (Shepherds Well)

23:45 MWTh to 04:30 TThF ASH6.

B

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4 

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

26/27 41 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, 

Sittingbourne Carriage Siding, 

Down & Up Sidings (Faversham), 

Up Sidings (Canterbury East), 

Down Sidings (Shepherds Well)

01:05 

23:45

T

WTh

to 04:30 TThF ASH6.

B

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4 

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

26/27 31 , 37 , 43 , 49 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton 

Slow, Battersea Reversible, 

Down/Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings 

Possession)

00:05 TWThF to 05:00 TWThF IC22a UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND BALHAM, 

ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES TO SLOW 

LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

26/27 30 , 42 SKO SO110

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up 

Catford Loop

00:01 TWTh to 05:30 TWTh KO2 TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE FROM 

BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES AT 

SHORTLANDS JN.

26/27 35 , 47 SKO SO110/

SO280/ 

SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 

Tulse Hill

Dn/Up Chatham Main, Dn/Up 

Holborn,  Dn/Up Pass Loop (Kent 

House), Herne Hill Turnback Siding

00:20 TWThF to 04:50 TWThF KO1a THAMESLINK SERVICES TO TERMINATE AT BLACKFRIARS 

2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD 

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN DENMARK 

HILL AND BROMLEY SOUTH 

GTR TO RUN VIA LONDON BRIDGE 

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN 

LINE 

26/27 27 , 51 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 23:45 TWTh to 04:25 WThF ASH4.

B

TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER

NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

26/27 27 , 39 , 51 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings 

Possession)

00:30 WTh to 04:30 WTh GUSSET SIDING TO BE OUTBERTHED

1 x 700 UNIT TO STABLE PLATFORM 4
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26/27 27 , 30 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray 

Jn, Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up 

Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

00:05 TWThF to 05:00 TWThF ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN 

SIDINGS THROUGH GROVE PARK JN

26/27 28 SKO SO130 Grove Park Petts Wood Jn, St Mary Cray 

Jn, Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up 

Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

00:05 T to 05:00 T ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN 

SIDINGS THROUGH GROVE PARK JN

26/27 28 SKO SO130 Grove Park Chislehurst Jn Dn/Up Kent Fast/Fast, Dn/Up 

Bromley Branch

00:05 ThF to 05:00 ThF ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN 

SIDINGS THROUGH GROVE PARK JN

26/27 29 , 35 , 47 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray 

Jn, Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up 

Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

00:05 TWThF to 05:00 TWThF K11.2 ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN 

SIDINGS THROUGH GROVE PARK JN

26/27 31 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 00:30 TWThF to 04:40 TWThF K12.3  0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO 

TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND 

TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

26/27 32 , 44 SKO SO130 Chislehurst Jn (Fast), 

Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), 

Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

01:05 TWThF to 05:00 TWThF K02.1.1 Freight to divert via Redhill. 

UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

26/27 36 , 48 SKLB SO130 Hither Green (TL893 /TL894 

pts), Lee Loop Jn

Lee Spur Jn (TL915 / 

TL916pts), Petts Wood Jn, St 

Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible 

Chatham Loop, Down Hither Green 

Goods/Arrival Road, Up Hither 

Green Goods/Departure Road, 

Up/Down Hither Green Spur

00:05 TWThF to 05:00 TWThF K03.3.1 NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP SOUTH 

JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN

CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

26/27 39 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 23:45 TW to 04:25 WTh ASH4.

B

TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER

NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

26/27 41 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray 

Jn, Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up 

Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

01:05 

00:05

T

WThF

to 05:00 TWThF K11.2 ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN 

SIDINGS THROUGH GROVE PARK JN

26/27 43 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 00:30 TWThF to 04:40 TWThF K12.3 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO 

TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND 

TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

26/27 50 SKLB SO130 Grove Park Petts Wood Jn, St Mary Cray Jn Dn/Up Kent Slow/Slow, Reversible 

Chatham Loop

00:05 TWThF to 05:00 TWThF K03.3.1 TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP SOUTH 

JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN

CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

26/27 27 , 29 , 31 , 33 , 

35 , 39 , 41 , 43 , 

45 , 47 , 51

SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 08:00 T to 09:15 T EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 28 , 30 , 32 , 34 , 

36 , 38 , 40 , 42 , 

44 , 46 , 48 , 50 , 

52

SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 08:00 T to 09:15 T UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 28 , 40 , 52 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 

Dn/Up Maidstone

00:30 TWThF to 05:00 TWThF ASH8.

B

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD

26/27 29 , 35 , 41 , 47 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform 

Loop, East Peckham Tip Siding, Up 

Siding (Maidstone West)

23:30 MTWTh to 04:30 TWThF K01.3 FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

26/27 34 , 46 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 

Dn/Up Maidstone

00:30 TWThF to 05:00 TWThF ASH8.

B

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD
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26/27 27 , 29 , 31 , 33 , 

35 , 37 , 39 , 41 , 

43 , 45 , 47 , 49 , 

51

SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow

23:45 T to 05:20 W LB 

patrol 

T/W2

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN 

AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED 

TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 27 , 39 , 41 , 51 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down, Dn/Up Sussex 

Fast, 5 Up, 6 Down / Southwark 

Reversible, 3 Up (LB BT), Up Kent 

Slow (LB BT)

23:45 M to 05:20 T LB 

patrol 

M/T1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED 

TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE 

LINES 4 / 5

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 27 , 29 , 31 , 33 , 

35 , 37 , 39 , 41 , 

43 , 45 , 47 , 49 , 

51

SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down, Dn/Up Sussex 

Fast, 5 Up, 6 Down / Southwark 

Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

00:01 W to 05:20 W LB 

patrol 

T/W3

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES / 

LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 28 , 32 , 34 , 36 , 

40 , 44 , 46 , 48 , 

52

SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 6-9, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down (Corbetts Lane 

Jn to Edwards St Jn), 6 Down / 

Southwark Reversible, 3 Up (LB 

BT), Up Kent Slow (LB BT), 5 Up 

(LB BT)

23:45 M to 05:20 T LB 

patrol 

M/T1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE 

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 28 , 32 , 34 , 36 , 

40 , 44 , 46 , 48 , 

52

SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down, Dn/Up Sussex 

Fast, 5 Up, 6 Down / Southwark 

Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

23:45 T to 05:20 W LB 

patrol 

T/W1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED 

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 29 , 31 , 33 , 35 , 

37 , 43 , 45 , 47 , 

49

SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down, Dn/Up Sussex 

Fast, 5 Up, 6 Down / Southwark 

Reversible, 3 Up (LB BT), Up Kent 

Slow (LB BT)

23:45 M to 05:20 T LB 

patrol 

M/T1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE 

TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE 

LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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26/27 30 , 42 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 6-9, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down (Corbetts Lane 

Jn to Edwards St Jn), 6 Down / 

Southwark Reversible, Dn/Up 

Ladywell, 3 Up (LB BT), Up Kent 

Slow (LB BT), 5 Up (LB BT)

23:45 M to 05:20 T LB 

patrol 

M/T1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE 

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON 

BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 30 , 42 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down, Dn/Up Sussex 

Fast, 5 Up, 6 Down / Southwark 

Reversible, Dn/Up Ladywell, 3 Up 

(LB BT), Up Cannon Street (LB BT)

23:45 T to 05:20 W LB 

patrol 

T/W1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED 

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON 

BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 27 , 29 , 31 , 35 , 

37 , 39 , 41 , 43 , 

45 , 47 , 49 , 51

SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, 

23:45 W to 05:20 Th LB 

patrol 

W/Th2

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU 

TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES / 

LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 27 , 29 , 33 , 41 , 

45 , 49 , 51

SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

23:45 Th to 05:20 F LB 

patrol 

Th/F2

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI 

TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES / 

LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 28 , 32 , 34 , 36 , 

40 , 44 , 46 , 48 , 

52

SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, 

23:45 W to 05:20 Th LB 

patrol 

W/Th1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU 

TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

26/27 28 , 32 , 34 , 36 , 

40 , 44 , 46 , 48 , 

50 , 52

SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

23:45 Th to 05:20 F LB 

patrol 

Th/F1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI 

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 30 , 42 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, Dn/Up North Kent

23:45 W to 05:20 Th LB 

patrol 

W/Th1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU 

TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON 

BRIDGE AND GROVE PARK JN

26/27 30 , 42 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

23:45 Th to 05:20 F LB 

patrol 

Th/F1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI 

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED. 

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON 

BRIDGE AND GROVE PARK JN

26/27 31 , 35 , 43 , 47 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

23:45 Th to 05:20 F LB 

patrol 

Th/F2

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI 

TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES / 

LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 33 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, 

23:45 W to 05:20 Th LB 

patrol 

W/Th2

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU 

TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES / 

LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.POSSESSION 

TO BE TAKEN AFTER THE PASSAGE OF 9T73

26/27 37 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

23:45 Th to 05:20 F LB 

patrol 

Th/F2

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI 

TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES / 

LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

26/27 38 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, 

23:45 Th to 05:20 Th LB 

patrol 

W/Th1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI 

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.



NETWORK RAIL

Kent Sussex

OFFICIAL

EAS October 2026 to April 2027

ARP Forward Look Ahead – Weeks 27 to 52

Section 5 - Midweek Night Possession Plan Summary

Version: 2.0 

Date:   16th May 2025

Page 8 of 20

26/27 39 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

00:40 F to 05:20 F LB 

patrol 

Th/F2

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI 

TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES / 

LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 50 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, 

23:45 W to 05:20 Th LB 

patrol 

W/Th1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI 

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 28 , 30 , 32 , 34 , 

36 , 38 , 40 , 42 , 

44 , 46 , 48 , 50 , 

52

SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, 

Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, 

Dn/Up Sussex Slow, Up Sussex 

Loop, Up Kent Fast/8 Up

01:15 Th to 04:25 Th LB 

patrol 

W/ThLL

1

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE 

ADVISED AT DPPP STAGE

26/27 27 , 33 , 45 , 51 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 23:45 MTWTh to 05:20 TWThF ASH3.

B

SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

26/27 30 , 36 , 42 , 48 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 23:15 

23:55

MTW

Th

to 05:00 TWThF K10.3.1 RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN MAIDSTONE 

EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY, 

BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

26/27 50 SKO SO140 Swanley Borough Green & 

Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, 

Dn/Up Bat & Ball, Dn Passenger 

Loop, Up Goods Loop

00:25 TWThF to 05:20 TWThF TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES BETWEEN 

BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND OPERATE 

A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND MAIDSTONE 

EAST.

GTR SERVCICES TO DIVERT VIA ORPINGTON AND CALL ADDITIONALLY AT 

PETTS WOOD AND ORPINGTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS.

26/27 29 , 31 , 32 , 33 , 

34 , 35 , 37 , 38 , 

41 , 43 , 44 , 45 , 

46 , 47 , 49 , 50

SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey 

Spur

01:05 Th to 05:05 Th

26/27 37 , 49 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 00:15 TThF to 04:50 TThF K08.3

26/27 30 , 36 , 42 , 48 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 00:20 ThF to 04:45 ThF ASH14.

B

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

26/27 35 , 36 , 37 , 47 , 

48 , 49 , 50

SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 01:25 F to 05:15 F IAP 10 NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 35 , 36 , 37 , 47 , 

48 , 49

SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 22:55 M to 04:55 T IAP 7 RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TONBRIDGE 

AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST
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26/27 35 , 36 , 37 , 47 , 

48 , 49

SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 23:45 T to 05:15 W IAP 8 RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE 

WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

26/27 35 , 36 , 37 , 38 , 

47 , 48 , 49

SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 01:15 Th to 05:20 Th IAP 9 NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 32 , 44 , 50 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 

Dungeness Single, Ore Up Siding

23:20 MTWTh to 05:20 TWThF ASH12.

B

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A REPLACEMENT 

ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

26/27 38 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 

Dungeness Single, Ore Up Siding

00:15 TWTh to 05:20 TWTh ASH12.

B

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A REPLACEMENT 

ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

26/27 31 , 37 , 43 , 49 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 

Maidstone, Dn Maidstone/Up 

Main/Up Maidstone Branch, Up 

Platform Loop

23:30 MTWTh to 04:30 TWThF ASH7.

B

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR DEPART 

BEFORE POSSESSION TAKEN

26/27 29 , 33 , 35 , 41 , 

45 , 47

SKA SO210 Appledore Dungeness Single 23:20 MTWTh to 05:20 TWThF

26/27 27 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 

Single

23:50 M to 04:50 T IAP 2

26/27 28 , 29 , 30 , 31 , 

32 , 34 , 35 , 36 , 

37 , 39 , 40 , 41 , 

42 , 43 , 44 , 46 , 

47 , 48 , 49 , 51 , 

52

SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 

Single

23:50 M to 04:50 T IAP 2 DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON END.

26/27 28 , 34 , 40 , 46 , 

52

SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up 

Loop, Dn/Up, Single

00:25 ThF 04:50 ThF ASH16.

B

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO RAMSGATE

26/27 32 , 44 , 50 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 00:20 ThF to 04:50 ThF ASH17.

B

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

26/27 38 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 00:20 Th to 04:50 Th ASH17.

B

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

26/27 29 , 41 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 00:50 TWThF to 05:00 TWThF IC20 FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

26/27 32 , 44 SSC SO250/

SO500

Battersea Pier Jn, Longhedge 

Jn

Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U 

Battersea, Reversible Fast Spur

23:20 MTWTh to 05:30 TWThF IC31b TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

26/27 34 , 46 SSC SO250/

SO500

Battersea Pier Jn, Latchmere 

No.1 Jn

Balham North Jn (302/305pts) D/U Brighton Slow, D/U West 

London, Pigs Hill Siding no.1&2

23:45 MTWTh to 04:55 TWThF IC31a TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND 

BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA HERNE 

HILL.

ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL FROM 

BALHAM

26/27 28 , 40 , 52 SSC SO250/

SO500/

SO650

Battersea Pier Jn, Latchmere 

No.1 Jn

Streatham Common Jn,

Streatham South Jn, Streatham

Hill

D/U Brighton Slow, D/U West 

London, D/U Crystal Palace, D/U 

Slow

Spur, Streatham Hill Up Siding 

(part) T4 

23:45 MTWTh to 04:55 TWThF IC31a TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN

AND SELHURST JN. SOUTHERN SERVICES VIA STREATHAM HILL TO DIVERT 

VIA SELHURST. ACCESS TO/FROM STREATHAM HILL DEPOT FROM

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA

HERNE HILL

TO BE TAKEN AFTER THE PASSAGE OF 2S72

26/27 27 , 51 SKO SO250/

SO645

Latchmere No 3 Jn, Ludgate 

Jn, Pouparts Jn, Stewarts Lane 

Jn, Stewarts Lane Jn, 

Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, 

Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, 

Dn/Up Battersea, Battersea 

Reversible

23:45 MTWTh to 05:15 TWThF POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

26/27 32 , 44 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up 

Ravensbourne Chord

23:50 MTWTh to 04:45 TWThF K8.2.2 CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE OUTBERTHED

26/27 50 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up 

Ravensbourne Chord

00:20 TWThF to 04:45 TWThF K8.2.2b CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE OUTBERTHED
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26/27 31 , 37 , 43 , 49 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up 

Holborn Fast, Dn/Up Holborn, 

Dn/Up Cambria Spur, Dn/Up Brixton 

Spur

00:10 TWThF to 05:00 TWThF K05.1.1 THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE. 

9Y72 TO DIVERT TO VICTORIA EASTERN. 

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

26/27 28 , 34 , 40 , 46 , 

52

SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North 

Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

00:40 TWThF to 04:55 TWThF K01.2 SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA 

GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS

26/27 29 , 41 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up 

Bexleyheath, Dn/Up Crayford Spur, 

East Head Shunt

00:50 WThF to 04:40 WThF K04.2.2 ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE VIA 

LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND RAIL 

REPLACEMENT SERVICE TO OPERATE BETWEEN THESE LOCATIONS

26/27 35 , 47 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up 

Bexleyheath, Dn/Up Crayford Spur, 

East Head Shunt

00:50 WThF to 04:40 WThF K04.2.2 ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE VIA 

LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND RAIL 

REPLACEMENT SERVICE TO OPERATE BETWEEN THESE LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

26/27 27 , 33 , 45 , 51 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn, Angerstein

Charlton Jn,  Ladywell Jn, 

Courthill Loop Jn South, 

Bexleyheath

Dn/Up North Kent, Dn/Up Tanners 

Hill, Dn/Up Lewisham, Dn/Up Mid 

Kent, Dn/Up Courthill Loop, Dn/Up 

Bexleyheath, Angerstein Single

23:20 MTWTh to 05:05 TWThF SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK WOOD.

26/27 32 , 44 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 

Jn

Dn/Up Bexleyheath, Dn/Up Erith 

Loop

00:30 WThF to 05:00 WThF K09.2a TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL REPLACEMENT 

SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA 

BARNEHURST. FREIGHT SERVICES TO DIVERT VIA SIDCUP

26/27 38 SKLB SO300 Lewisham, Blackheath Jn, 

Angerstein Jn

Charlton Jn, Slade Green Jn, 

Crayford Creek Jn, Angerstein 

Wharf Buffer Stops

Dn/Up North Kent, Dn/Up 

Bexleyheath, Dn/Up Erith Loop, 

Angerstein Single

00:30 WTh to 05:00 WTh K09.2b SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 

FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

(PLATFORM 2)

26/27 50 SKLB SO300 Lewisham, Blackheath Jn, 

Angerstein Jn

Charlton Jn, Slade Green Jn, 

Crayford Creek Jn, Angerstein 

Wharf Buffer Stops

Dn/Up North Kent, Dn/Up 

Bexleyheath, Dn/Up Erith Loop, 

Angerstein Single

00:30 WThF to 05:00 WThF K09.2b SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 

FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

(PLATFORM 2)

26/27 27 , 51 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent 

Connection, Dn/Up High Level

01:55 

23:25

T

TWTh

to 04:20 TWThF K10.2.1 FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND RAINHAM

THAMESLINK SERVICES TO TERMINATE AT DARTFORD

26/27 30 , 36 , 42 , 48 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up 

Maidstone Branch, Dn/Up Toomer 

Loop

00:40 TWThF to 04:10 TWThF K10.2.2 FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

THAMESLINK SERVICES TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

GILLINGHAM

GTR TO BERTH AT GRAVESEND PLATFORM 0 AND PLUMSTEAD
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26/27 31 , 43 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither 

Green Spur, Dn/Up Crayford Spur

00:20 TWThF to 04:45 TWThF K05.2 SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

26/27 33 , 45 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent 

Connection, Dn/Up High Level

23:55 MTWTh to 04:20 TWThF K10.2.1 FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND RAINHAM

THAMESLINK SERVICES TO TERMINATE AT DARTFORD

26/27 37 , 49 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither 

Green Spur, Dn/Up Crayford Spur

00:20 TWThF to 04:45 TWThF K05.2 SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

26/27 32 , 44 SKLB SO330 Parks Bridge Jn, Courthill Loop 

North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell 

Loop, Beckenham Spur

00:01 TWThF to 04:45 TWThF K01.1 ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

26/27 28 , 41 SSC SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up 

Redhill, Reedham Sidings

01:05 TWThF to 04:45 TWThF IC35 TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST

26/27 28 , 40 , 52 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 

D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / 

Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, 

Preston Park Up Sidings)

00:25 TWTh to 05:05 TWTh IB31b 1A66 SERVICE TO BE DIVERTED VIA LEWES

GTR TO START / TERMINATE AT THREE BRIDGES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27 29 SSC SO500 Windmill Bridge (1589pts) and 

(1593pts), South Croydon 

(1631,1633pts)

Purley (1639pts), East Croydon 

(1620pts), Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, 

Fast Reversible, Up Slow/Up 

Victoria Slow, Up Fast (Line 

Blockage Between trains

00:10 TWThF to 05:30 TWThF IC29b DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON.SOUTHERN ECS MOVES TO REVERSE AT 

PURLEY (RM) WHEN REQUIRED.

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 0001 

UNTIL 0100.

26/27 30 , 36 , 42 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton 

Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea 

Pier 1 & 2 Sidings)

23:50 MTWTh to 05:15 TWThF IC22b UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO TRAVEL 

OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

26/27 31 , 43 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up 

Sidings (Sidings Possession)

22:45 MTWTh to 05:25 TWThF IB22b TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE 

BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO 

ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 7O53 / 6Y46 / 6Y47 / 

7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY

26/27 32 SSC SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7 23:00 MTW to 05:30 TWTh IB30b

IC30

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT.

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01



NETWORK RAIL

Kent Sussex

OFFICIAL

EAS October 2026 to April 2027

ARP Forward Look Ahead – Weeks 27 to 52

Section 5 - Midweek Night Possession Plan Summary

Version: 2.0 

Date:   16th May 2025

Page 12 of 20

26/27 32 , 44 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 

Three Bridges Down Yard

23:45 Th to 05:30 F IB30a

IC30

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO THREE BRIDGES YARD.

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01

26/27 33 , 45 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 

D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / 

Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, 

Preston Park Up Sidings)

00:25 TWTh to 05:05 TWTh IB31b 1A66 SERVICE TO BE DIVERTED VIA LEWES

GTR TO START / TERMINATE AT THREE BRIDGES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27 33 , 45 SSC SO500 Balham Jn Windmill Bridge Jn, Streatham 

South  Jn

D/U Brighton/Victoria Fast, 

Reversible Fast Spur, Fast 

Reversible

23:40 MTTh to 05:30 TWF IC32a TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND EAST 

CROYDON.

26/27 34 , 46 SSC SO500 Purley Redhill Down & Up Slow, Down & Up 

Redhill, Reedham Sidings

00:01 TWThF to 05:00 TWThF IC35 TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 

GATWICK AIRPORT/HORSHAM

26/27 35 SSB SO500 Earlswood

Clear of 1690 and 1691

Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 

Three Bridges Down Yard

23:45 MTWTh to 05:30 TWThF IB30c TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST JN 

AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD 

BEYOND TD1 POINTS 

26/27 35 SSC SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up 

Redhill, Reedham Sidings

00:15 TWThF to 05:00 TWThF IC35 TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST

26/27 36 , 48 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three 

Bridges Down Yard

23:45 MTWTh to 05:30 TWThF IB30c TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST JN 

AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD 

BEYOND TD1 POINTS 

26/27 37 , 49 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up 

Sidings (Sidings Possession)

22:45 MTWTh to 05:25 TWThF IB22 TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE 

BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO 

ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 7O53 / 6Y46 / 6Y47 / 

7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY

26/27 41 SSC SO500 Windmill Bridge (1589pts) and 

(1593pts), South Croydon 

(1631,1633pts)

Purley (1639pts), East Croydon 

(1620pts), Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, 

Fast Reversible, Up Slow/Up 

Victoria Slow, Up Fast (Line 

Blockage Between trains

00:10 TWThF to 05:30 TWThF IC29b DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. SOUTHERN ECS MOVES TO REVERSE AT 

PURLEY (RM) WHEN REQUIRED.

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 0001 

UNTIL 0100.
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26/27 44 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 23:00 MTW to 05:30 TWTh IB30b

IC30

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

26/27 47 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 

Three Bridges Down Yard

23:45 MTWTh to 05:30 TWThF IB30c TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST JN 

AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD 

BEYOND TD1 POINTS 

26/27 48 SSC SO500 Victoria (Platforms 14 to 19) Balham North Jn Platforms 14 to 19,  D/U Brighton 

Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea 

Pier 1 & 2 Sidings)

23:50 MTWTh to 05:15 TWThF IC22b UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO TRAVEL 

OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

26/27 50 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 23:00 MTW to 05:30 TWTh IB30b

IC30

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01

26/27 50 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 

Three Bridges Down Yard

23:00 Th to 05:30 F IB30a

IC30

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01

26/27 28 , 33 , 40 , 45 , 

52

SSB SO500 

SO590

Haywards Heath Preston Park, Cooksbridge, 

Hove

D/U Main, D/U Lewes, D/U 

Cliftonville Spur, Up Loop, Down 

Loop (Pt), Up Sidings, Goods 

Departure/Reception Road, Down 

Main Carriage Sidings No.1&2, 

Engineers Sidings & Loco Release 

sidings

01:25 F to 05:05 F IB31c THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND 

BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27 28 , 40 , 52 SSC SO500 

SO660

South Croydon Jn Stoats Nest Jn, Caterham, 

Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 

5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings 

Possession) Purley . Up Sidings 

(Sidings Possession) Caterham

00:30 TWThF to 05:00 TWThF IC43 TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH CROYDON JN 

AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM / TATTENHAM 

SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN EAST CROYDON AND CATERHAM / 

TATTENHAM CORNER.

ONE PLATFORM TO BE OUTBERTHED AT TATTENHAM CORNER

ONE PLATFORM TO BE OUTBERTHED AT CATERHAM

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST 

THIS POSSESSION.

26/27 27 , 51 SSC SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, Streatham 

Jn, Selhurst Depot, Gloucester 

Road Jn, Cottage Jn, Norwood 

Fork Jn)

D/U Brighton/Victoria Slow, D/U 

Slow Spur, D/U Streatham Spur, 

Arrival & Departure Road, D/U 

Selhurst Spur, Up London Bridge 

Slow

23:45 MTWTh to 05:25 TWThF IC32b TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN 

AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE AT 

NORWOOD JN END ONLY. GTR TRAINS TO DIVERT AFTER TULSE HILL VIA 

CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

26/27 30 , 42 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast 

Reversible, D/U London Bridge Fast

23:25 MTWTh to 05:30 TWThF IC27 GTR SERVICES TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN / 

NORWOOD FORK JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

26/27 36 , 48 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast 

Reversible, D/U London Bridge Fast

23:25 MTWTh to 05:25 TWThF IC27 GTR SERVICES TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN / 

NORWOOD FORK JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC
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26/27 39 SSC SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, Streatham 

Jn, Selhurst Depot, Gloucester 

Road Jn, Cottage Jn, Norwood 

Fork Jn)

D/U Brighton/Victoria Slow, D/U 

Slow Spur, D/U Streatham Spur, 

Arrival & Departure Road, D/U 

Selhurst Spur, Up London Bridge 

Slow

23:45 MTWTh to 05:25 TWThF IC32b TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN 

AND EAST CROYDON. ACCESS TO/FROM SELHURST DEPOT AVAILABLE AT 

NORWOOD JN END ONLY. GTR TRAINS TO DIVERT AFTER TULSE HILL VIA 

CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

26/27 31 , 37 , 43 , 49 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead, Norwood 

Fork Jn

D/U Brighton/Victoria Slow, D/U 

Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road 

(Perturbation Siding), D/U East 

Grinstead

23:45 MTWTh to 04:40 TWThF IC33 TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN 

AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST 

CROYDON. 

1L74 LONDON VICTORIA TO EAST GRINSTEAD WNR

PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66 CONNECTING TO 

RAIL REPLACEMENT BUS AT EAT CROYDON 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

26/27 27 , 51 SSB SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up 

Redhill/Reading, Reigate Sidings

23:10 MTWTh to 05:30 TWThF IB28 GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

SOUTHERN SERVICES TO TERMINATE AT REDHILL.  RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL

26/27 27 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 

Lewes, D/U Loop, Single, Run 

Round Lp , Sidings Possession of 

Cripple Siding and Hopper Road 

(Ardingly), Sidings Possession of 

D/U Sidings (Haywards Heath) 

01:25 TWThF to 05:05 TWThF TRAINS TO START / TERMINATE AT THREE BRIDGES.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

26/27 28 , 40 , 52 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 

Loop, Single, Run Round Lp , 

Sidings Possession of Cripple 

Siding and Hopper Road (Ardingly), 

Sidings Possession of D/U Sidings 

(Haywards Heath) 

00:30 TWTh to 05:05 TWTh IB31a 1A66 TO BE DIVERTED VIA LEWES

GTR TO START / TERMINATE AT THREE BRIDGES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. 

26/27 29 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 

Lewes, D/U Loop, Single, Run 

Round Lp , Sidings Possession of 

Cripple Siding and Hopper Road 

(Ardingly), Sidings Possession of 

D/U Sidings (Haywards Heath) 

00:30 TWTh to 05:05 TWTh 1A66 TO BE DIVERTED VIA LEWES

GTR TO START / TERMINATE AT THREE BRIDGES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. 

26/27 33 , 45 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 

Lewes, D/U Loop, Single, Run 

Round Lp , Sidings Possession of 

Cripple Siding and Hopper Road 

(Ardingly), Sidings Possession of 

D/U Sidings (Haywards Heath) 

00:30 TWTh to 05:05 TWTh IB31a 1A66 TO BE DIVERTED VIA LEWES

GTR TO START / TERMINATE AT THREE BRIDGES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE 

BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. 

26/27 34 SSC SO510 Sydenham Jn, Bromley Jn Norwood Jn, Windmill Bridge Jn, 

Gloucester Road Jn

D&U London Bridge Fast, D&U 

London Bridge Slow, D&U 

Wallington, D/U Crystal Palace Spur

00:20 TWThF to 05:10 TWThF IC29a SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON VIA SYDENHAM.
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26/27 35 , 47 SSC SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, 

D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

23:00 MTWTh to 05:00 TWThF IC26 LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO CRYSTAL 

PALACE. 

SOUTHERN SERVICES TO BE DIVERTED VIA MITCHAM OR TERMINATE 

SELHURST OR NORWOOD JN

RAIL REPLACEMENT ROAD TRANSPORT WILL OPERATE BETWEEN 

NORWOOD JN/ SELHURST TO WEST CROYDON, SUTTON AND EPSOM 

DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE 

OUTBERTHED. 

THAMESLINK DIVERT VIA MITCHAM

26/27 46 SSC SO510 Sydenham Jn, Bromley Jn Norwood Jn, Windmill Bridge Jn, 

Gloucester Road Jn

D&U London Bridge Fast, D&U 

London Bridge Slow, D&U 

Wallington, D/U Crystal Palace Spur

00:20 TWThF to 05:10 TWThF IC29a SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON.

26/27 30 , 42 , 48 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, 

Corbetts Lane Jn, Southwark 

Park Road Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge 

Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge 

Fast/Sussex Fast, Up London 

Bridge Slow/Sussex Slow, Up 

Sussex Loop, Up East London, 

Down East London, Down 

Sydenham Spur, Up Sydenham 

Spur, Sussex Reversible, 

Bermondsey Reversible, Up 

Bermondsey Spur

23:50 MTWTh to 05:10 TWThF K09.1 GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED BACK 

CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

26/27 36 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, 

Corbetts Lane Jn, Southwark 

Park Road Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge 

Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge 

Fast/Sussex Fast, Up London 

Bridge Slow/Sussex Slow, Up 

Sussex Loop, Up East London, 

Down East London, Down 

Sydenham Spur, Up Sydenham 

Spur, Sussex Reversible, 

Bermondsey Reversible, Up 

Bermondsey Spur

23:50 MTWTh to 05:10 TWThF K09.1 GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED BACK 

CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

26/27 28 SKLB SO510 

SO680

London Bridge 10-15, Silwood 

Jn

Peckham Rye Jn Platforms 10-15, 9 Reversible, 10 

Reversible, 11 Reversible, Dn 

Sussex Slow, Sussex Reversible, 

Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South 

London, South London Reversible, 

Dn/Up Silwood

01:00 WF to 05:10 WF UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE 

ADVISED AT DPPP STAGE

26/27 32 , 50 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 

Reversible, 11 Reversible, Dn 

Sussex Slow, Sussex Reversible, 

Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South 

London, South London Reversible, 

Dn/Up Silwood, Dn/Up Portsmouth, 

Dn/Up Atlantic

00:45 TWF to 05:10 TWF K03.2.1 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE 

ADVISED AT DPPP STAGE

26/27 32 , 38 , 44 , 50 SKLB SO510 

SO680 

SO645 

SO681

Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London 

Reversible, Dn/Up Portsmouth, 

Dn/Up Atlantic

01:00 Th to 05:10 Th K03.2.1

x
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26/27 38 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 

Reversible, 11 Reversible, Dn 

Sussex Slow, Sussex Reversible, 

Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South 

London, South London Reversible, 

Dn/Up Silwood, Dn/Up Portsmouth, 

Dn/Up Atlantic

00:45 TW to 05:10 TW K03.2.1 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE 

ADVISED AT DPPP STAGE

26/27 44 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 

Reversible, 11 Reversible, Dn 

Sussex Slow, Sussex Reversible, 

Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South 

London, South London Reversible, 

Dn/Up Silwood, Dn/Up Portsmouth, 

Dn/Up Atlantic

00:45 TWF to 05:10 TWF K03.2.1 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE 

ADVISED AT DPPP STAGE

26/27 29 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North 

(Sidings Possession), Down Loop 

(Part)

00:30 TWThF to 05:05 TWThF IB25b ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

26/27 31 , 43 SSB SO520 Horsham Arundel Jn D/U Arun Valley 00:05 TWThF to 05:45 TWThF IB29b

26/27 34 , 36 , 48 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North 

(Sidings Possession), Down Loop 

(Part)

00:40 TWThF to 05:10 TWThF IB25b GTR SERVICES TO TERMINATE AT THREE BRIDGES. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

26/27 35 , 47 SSB SO520 Horsham Arundel Jn D/U Arun Valley 22:25 MTWTh to 05:45 TWThF IB29a SOUTHERN ARUN VALLEY SERVICES TO DIVERT VIA HOVE. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND 

BARNHAM / CHICHESTER AND PORTSMOUTH FOR LAST CONNECTIONS. 

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

26/27 29 , 38 SSB SO520 

SO640

Arundel Jn, Littlehampton Jn, 

Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor 

Branch, Dn/Up West Curve

00:30 TWThF to 04:35 TWThF IB33 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.

5S71 TO BE DIVERTED TO PORTSMOUTH HARBOUR.

5C04 TO START FROM PORTSMOUTH HARBOUR.

2S99 TO BE DIVERTED TO LITTLEHAMPTON.

1S01 TO START FROM BARNHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN

BARNHAM AND CHICHESTER.

GTR TO BERTH 1 X 8/377IN PORTSMOUTH HARBOUR.

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE ADVISED 

AT DPPP STAGE

26/27 36 , 48 SSB SO520/

SW110

Barnham Havant Jn D/U Brighton 00:25 TWThF to 04:45 TWThF IB32 SERVICES TO START/TERMINATE AT BARNHAM 

5S71 WILL DIVERT TO PORTSMOUTH HARBOUR 

GTR TO BERTH 1 X 377 AT PORTSMOUTH 

5C04 TO START FROM PORTSMOUTH 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN CHICHESTER 

AND BARNHAM 

26/27 30 SSB SO520/SO

680

Three Bridges / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, 

Up/Dn Horsham/Main, Down 

Sidings North, Malthouse Sidings, 

Up Sidings North, Up Sidings South

01:10 TWThF to 04:55 TWThF IB36 PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

26/27 42 SSB SO520/SO

680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, 

Up/Dn Horsham/Main, Down 

Sidings North, Malthouse Sidings, 

Up Sidings North, Up Sidings South

01:10 TWThF to 04:55 TWThF IB36 PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

26/27 30 , 42 SSC SO530  South Croydon Jn Hurst Green Dn/Up East Grinstead 23:25 MTWTh to 04:35 TWThF IC42 GTR EAST GRINSTEAD AND UCKFIELD SERVICES TO TERMINATE AT EAST 

CROYDON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST 

CROYDON AND EAST GRINSTEAD / UCKFIELD.
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26/27 29 SSC SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single 

Uckfield

22:55 MTWTh to 04:35 TWThF IB23

IC23

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 

EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT CROWBOROUGH

26/27 41 SSC SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single 

Uckfield

22:55 TWTh to 04:35 WThF IB23

IC23

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 

EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT CROWBOROUGH

26/27 29 , 35 , 41 , 47 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 23:35 MTWTh to 04:40 TWThF SOUTHERN REDHILL TO TONBRIDGE SERVCES WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND 

TONBRIDGE.

CTF TO DIVERT VIA MAIDSTONE EAST.

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26/27 27 , 51 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 22:15 MTWTh to 04:50 TWThF IB27a SOUTHERN SERVICES TO START / TERMINATE AT LEWES AND 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

LEWES AND EASTBOURNE.

26/27 34 , 48 SSB SO590 Polegate, Pevensey & 

Westham

Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, 

Plat 1 - 3

00:35 TWThF to 04:45 TWThF IB27b ISOLATION OFF AT 0430

1F72 WILL DIVERT TO BRIGHTON AS 1Z72. 

RAIL REPLACEMENT TO RUN BETWEEN HAYWARDS HEATH AND 

EASTBOURNE.

GTR TO BERTH 1 X 377 IN HASTINGS PARK SIDINGS

26/27 35 SSB SO590 Keymer Jn Lewes D/U Lewes 23:00 MTWTh to 05:10 TWThF IB26 SOUTHERN SERVICES TO DIVERT VIA BRIGHTON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS 

HEATH AND LEWES & SEAFORD FOR LAST CONNECTIONS 

26/27 39 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 22:15 MTW to 04:50 TWTh IB27a SOUTHERN SERVICES TO START / TERMINATE AT LEWES AND 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

LEWES AND EASTBOURNE.

26/27 47 SSB SO590 Keymer Jn Lewes D/U Lewes 23:00 MTWTh to 05:10 TWThF IB26 SOUTHERN SERVICES TO DIVERT VIA BRIGHTON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS 

HEATH AND LEWES & SEAFORD FOR LAST CONNECTIONS 

26/27 37 , 49 SSB SO590

SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour

Down/Up Lewes/Eastbourne, 

Down/Up Branch, Down/Up 

Seaford, Seaford Single, Marine 

Siding, Lewes Up Siding, Town 

Yard

23:45 MTWTh to 04:30 TWThF IB20 SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND 

POLEGATE

1F68 WILL NOT RUN

1H94 TO START BACK FROM VICTORIA AND RUN IN THE PATH OF 1F68 TO 

HAYWARDS HEATH

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS 

HEATH / LEWES AND SEAFORD/ POLEGATE AND EASTBOURNE

26/27 30 , 42 SSB SO600 Willingdon Jn St Leonards WM

Bexhill

Dn/Up Bexhill 22:00 MTTh

W

to 04:55 TWF

Th

IB35

K05.4

SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE.

EASTBOURNE TO ASHFORD SERVICES WILL RUN BETWEEN HASTINGS AND 

ASHFORD.

 RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE 

AND HASTINGS. 

GTR TO BERTH 2 X 4 CAR UNITS IN HASTINGS PARK SIDINGS

26/27 29 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, 

Marine Siding, Town Yard

23:45 MTWTh to 04:30 TWThF IB37 SOUTHERN SEAFORD SERVICES TO TERMINATE AT LEWES.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

SEAFORD.

26/27 38 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, 

Marine Siding, Town Yard

23:45 MTWTh to 04:30 TWThF IB37 SOUTHERN SEAFORD SERVICES TO TERMINATE AT LEWES.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

SEAFORD.

26/27 30 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, 

Cleaning Shed 1,2&3

00:40 TWF to 05:05 TWF IB21e BRIGHTON TO  WEST WORTHING SERVICES TO TERMINATE AT WORTHING

RAIL REPLACEMENT TO OPERATE

26/27 30 SSB SO630 Worthing Angmering Dn/Up Brighton, Middle Siding, 

Cleaning Shed 1,2&3

00:05 Th to 05:05 Th IB21e BRIGHTON TO  WEST WORTHING SERVICES TO TERMINATE AT WORTHING

RAIL REPLACEMENT TO OPERATE
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26/27 31 SSB SO630 Hove Arundel Jn Dn/Up West Branch, Dn/Up 

Cliftonville Spur, West Carriage 

Road, Up Sidings (Hove), Middle 

Siding

01:10 TWTHF to 05:00 TWTHF IB21a A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS 

AND LOVERS WALK DEPOT

26/27 32 , 44 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West 

Branch, Dn/Up Cliftonville Spur, 

Brighton Plat1&2, West Carriage 

Road, Up Sidings (Hove), Middle 

Siding, Cleaning Shed 1,2&3

00:05 Th to 04:55 Th IB21c GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND WORTHING AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS 

AND LOVERS WALK DEPOT

26/27 32 , 44 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West 

Branch, Dn/Up Cliftonville Spur, 

Brighton Plat1&2, West Carriage 

Road, Up Sidings (Hove), Middle 

Siding, Cleaning Shed 1,2&3

00:05 TWF to 04:55 TWF IB21a GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND WORTHING AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS 

AND LOVERS WALK DEPOT

26/27 34 SSB SO630 Hove Worthing Dn/Up Brighton, Middle Siding, 

Cleaning Shed 1,2&3

00:35 TWTHF to 05:00 TWTHF GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 41 , 50 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, 

Cleaning Shed 1,2&3

00:01 Th to 05:05 Th IB21d GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 41 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, 

Cleaning Shed 1,2&3

00:01 TW to 05:05 TW IB21b GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 42 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, 

Cleaning Shed 1,2&3

00:10 TWF to 05:10 TWF IB21e BRIGHTON TO  WEST WORTHING SERVICES TO TERMINATE AT WORTHING

RAIL REPLACEMENT TO OPERATE
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26/27 42 SSB SO630 Worthing Angmering Dn/Up Brighton, Middle Siding, 

Cleaning Shed 1,2&3

00:10 Th to 05:10 Th IB21e BRIGHTON TO  WEST WORTHING SERVICES TO TERMINATE AT WORTHING

RAIL REPLACEMENT TO OPERATE

26/27 50 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, 

Cleaning Shed 1,2&3

00:01 TWF to 05:05 TWF IB21b GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 33 , 45 SSB SO640 Barnham

Barnham Down loop (part)

Bognor Regis Dn/Up Branch

Down Loop (part)

00:45 TWThF to 04:35 TWThF IB34 POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 

AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

26/27 33 , 45 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Crofton Road Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 00:50 TWThF to 05:15 TWThF K14.2 ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE 

VIA VS775PTS.

26/27 32 , 44 , 50 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace T364 / T367 pts , 

Norwood Jn (T1501 / T1512 pts)

Tulse Hill, Birkbeck, Crystal 

Palace T364 / T367 pts, 

Norwood Jn (T1501 / T1512 pts)

D/U Leigham Spurs, D/U/Single 

Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, 

Dn/Up Sydenham Spur (pt)

00:35 TThF

W

to 05:25 TThF

W

IC28 SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA 

BALHAM 

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM 

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC 

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES 

TO USE PLATFORM 4 AND 5

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM 

HILL STATION (FOR REVERSALS FROM BALHAM) AND TOWARDS BALHAM

26/27 38 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace T364 / T367 pts , 

Norwood Jn (T1501 / T1512 pts)

Tulse Hill, Birkbeck, Crystal 

Palace T364 / T367 pts, 

Norwood Jn (T1501 / T1512 pts)

D/U Leigham Spurs, D/U/Single 

Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, 

Dn/Up Sydenham Spur (pt)

00:35 TTh

W

to 05:25 TTh

W

IC28 SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA 

BALHAM 

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM 

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC 

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES 

TO USE PLATFORM 4 AND 5

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM 

HILL STATION (FOR REVERSALS FROM BALHAM) AND TOWARDS BALHAM

26/27 27 , 51 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, 

Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

01:05 

00:25

T

WThF

to 05:35 TWThF IC24a SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE.

THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON 

BLACKFRIARS

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.

26/27 33 , 45 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham Common Jn, 

Streatham South Jn, Leigham 

Jn, West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, 

Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur, Dn/up Streatham 

Spur

00:25 TWThF to 05:35 TWThF IC24b SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE.

THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON 

BLACKFRIARS

26/27 39 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, 

Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

01:05 

00:25

T

WTh

to 05:35 TWTh IC24a SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE.

THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON 

BLACKFRIARS

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
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26/27 35 , 47 SSC SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), 

D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley 

. Up Sidings (Sidings Possession) 

Caterham

22:50 MTWTh to 05:05 TWThF IC21a SOUTHERN SERVICES TO START / TERMINATE AT SOUTH CROYDON

RAIL REPLACEMENT ROAD SERVICE TO OPERATE FROM EAST CROYDON 

TO CATERHAM/ TATTENHAM CORNER

ONE PLATFORM TO BE OUTBERTHED AT CATERHAM AND TATTENHAM 

CORNER- TO BE CONFIRMED BY DPPP

POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER 

YEOMAN YARD.

PLATFORM 6 AT PURLEY TO BE OUTBERTHED.

26/27 31 , 43 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  00:20 TWThF to 05:20 TWThF IC37 SOUTHERN ECS MOVES TO BE DIVERTED TO SELHURST DEPOT

26/27 28 , 40 , 52 SSC SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 00:25 TWThF to 05:40 TWThF IC25c THAMESLINK SERVICES TO TERMINATE AT WIMBLEDON

26/27 36 , 48 SSC SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 23:20 MTWTh to 05:35 TWThF IC25b GTR THAMESLINK WIMBLEDON LOOP SERVICES T BE DIVERTED VIA 

MITCHAM AND START / TERMINATE AT SUTTON

PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES

SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK

26/27 37 , 49 SSC SO680/

SO700

Streatham Jn,  Streatham North 

Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, 

Fast Reversible Spur, D/U St. Helier

23:50 MTWTh to 05:40 TWThF IC25a VICTORIA SERVICES TO DIVERT VIA WEST CROYDON

RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON AND 

HORSHAM/EPSOM 

THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL

WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS 

SERVICES

26/27 34 , 46 SSB SO685/

SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

22:20 

23:50

MWTh

T

to 05:05 TWThF IB24 SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

SWR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

LEATHERHEAD AND DORKING. 

GTR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM 

AND HORSHAM. 

ONE PLATFORM TO BE OUTBERTHED AT DORKING. 
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