
NETWORK RAIL

Kent Sussex

OFFICIAL

EAS April 2026 to March 2027

ARP Draft Rules – WK 02 26/27 to 52 26/27

Section 5 - Midweek Night Possession Plan Summary

Version: 2.0 

Date:  16th May 2025

Page 1 of 1

Kent and Sussex Routes

ARP 2026/27, weeks 2 to 26 - Section 5 format notes

The second format collates possessions with the same details into a single row, with a list of weeks when the possession will be taken provided.  This 

version will not contain any colour-coding for changes in subsequent versions.

We would welcome feedback, provided to the Kent and Sussex Route Planning team, from TOCs and FOCs on the usefulness of the second format.

There should be no discrepancy between the formats, but in the event of any discrepancy the first version takes precedence.

The first format is as traditionally presented, including colour-coding for changes in later versions.

As a trial the Kent and Sussex Routes Section 5 has been published in two formats.

Electronic copy - uncontrolled when printed.  Next scheduled issue: 15th August 2025
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26/27 2 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3

26/27 2 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 2 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Maintenance

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR SEVICES TO TERMINATE AT GRAVESEND

RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND 

AND GILLINGHAM

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

26/27 2 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 2 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 2 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 2 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 

Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

SID Track - Charing Cross 

S&C - Rail Drop Prep
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 2 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street 

(LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

SID Track - Charing Cross 

S&C - Rail Drop Prep ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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26/27 2 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

SID Track - Prep

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

GTR THAMESLINK TO DIVERT VIA HERNE HILL

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 2 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance - SID Track - 

Rail Drop

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

GTR THAMESLINK TO DIVERT VIA HERNE HILL

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 2 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 2 SKO SO140 Swanley Borough Green & 

Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 

Up Goods Loop

0025 TWThF to 0520 TWThF LP/3742927 Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES 

BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 

REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND 

OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND 

MAIDSTONE EAST.

GTR SERVICES TO DIVERT VIA ORPINGTON AND CALL ADDITIONALLY AT 

PETTS WOOD AND ORPINGTON. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN BROMLEY SOUTH AND SEVENOAKS FOR 

INTERMEDIATE STATIONS

26/27 2 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 2 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 2 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 2 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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26/27 2 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

26/27 2 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

26/27 2 SKLB SO300 Lewisham, Blackheath Jn, 

Angerstein Jn

Charlton Jn, Slade Green Jn, 

Crayford Creek Jn, Angerstein 

Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 

Single

0030 WThF to 0500 WThF K09.2b Maintenance
SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 

FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

(PLATFORM 2)

26/27 2 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01

26/27 2 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 Th to 0530 F IB30a

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01

26/27 2 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood Jn Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0045 TWF to 0510 TWF K03.2.1 Maintenance

SID Track - Old Kent Road - 

Survey

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 2 SKLB SO510 

SO680 

SO645 

SO681

Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 

Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

26/27 2 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Maintenance

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 2 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF to 0505 TWF IB21b Maintenance GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 2 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace T364 / T367 pts , 

Norwood Jn (T1501 / T1512 pts)

Tulse Hill, Birkbeck, Crystal 

Palace T364 / T367 pts, Norwood 

Jn (T1501 / T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TThF

W

to 0525 TThF

W

IC28 LP/3562341

LP/3600864 for 

T/W

Maintenance

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR TRAINS TO DIVERT VIA STREATHAM. 

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL 

PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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26/27 3 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 4

26/27 3 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

SID Track - Margate - Follow 

Up 
NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 3 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 3 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF Maintenance TWS (Th)

26/27 3 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER

NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

26/27 3 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED

1 x 700 UNIT TO STABLE PLATFORM 4

26/27 3 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 3 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

SID Track - Waterlook East 

Platform A - Prep
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 3 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

SID Track - Waterlook East 

Platform A - Prep

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 3 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 3 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 3 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 3 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria 

Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF SID Track - Elephant and 

Castle - Down Fast - Prep

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT 

VICTORIA EASTERN.

26/27 3 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

26/27 3 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

26/27 3 SKO SO250/

SO645

Latchmere No 3 Jn, Ludgate Jn, 

Pouparts Jn, Stewarts Lane Jn, 

Stewarts Lane Jn, Battersea 

Park

Peckham Rye Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance
POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

26/27 3 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn, Angerstein

Charlton Jn,  Ladywell Jn, 

Courthill Loop Jn South, 

Bexleyheath

Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 

Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single

2320 MTWTh to 0505 TWThF Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

26/27 3 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155

2325

T

TWTh

to 0420 TWThF K10.2.1 Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND 

RAINHAM

THAMESLINK SERVICES TO TERMINATE AT DARTFORD

26/27 4 SKO SO200

SO600

Battle, Bexhill Hastings Down Hastings/Up Ore, Down Ore/Up Hastings, Down/Up Bexhill 0025 TWF to 0450 TWF SID Track - West Leonards - 

FU

ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.

26/27 3 SSC SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, Streatham 

Jn, Selhurst Depot, Gloucester 

Road Jn, Cottage Jn, Norwood 

Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 

Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST 

DEPOT AVAILABLE AT NORWOOD JN END ONLY. THAMESLINK TO RUN 

VIA LONDON BRIDGE.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

26/27 3 SSB SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

GTR TO TERMINATE AT REDHILL

RAIL REPLACEMENT TO OPERATE REDHILL TO REIGATE.

 ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL

26/27 3 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27a LP/2919581 Maintenance

GTR SOUTHERN SERVICES TO START/TERMINATE AT LEWES AND 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN LEWES AND EASTBOURNE.

26/27 3 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0105

0025

T

WThF

to 0535 TWThF IC24a Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON 

BLACKFRIARS

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 

START.
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26/27 4 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

26/27 4 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

SID Track - Margate - Follow 

Up 

NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 4 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 4 SKO SO110 

SW100

Battersea Pier Jn

Pouparts Jn

Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh

M

to 0525 WThF

T

K08.1.1 Maintenance

TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

TO BE TAKEN AFTER THE PASSAGE OF 2S72

26/27 4 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF Maintenance TWS (Th)

26/27 4 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 4 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Maintenance
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

26/27 4 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

SID Track - Waterlook East 

Platform B - Prep

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 4 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

SID Track - Waterlook East 

Platform B - Prep

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 4 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

GTR THAMESLINK TO DIVERT VIA HERNE HILL.

26/27 4 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

GTR THAMESLINK TO DIVERT VIA HERNE HILL.
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26/27 4 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 5 SKLB SO280 Blackfriars Jn Loughborough Jn Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn 0010 TWThF to 0500 TWThF SID Track - Elephant and 

Castle - Down Fast - Follow 

Up

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT 

VICTORIA EASTERN.

26/27 4 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 4 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, EK4968) Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

26/27 4 SSC SO250/

SO500/

SO650

Battersea Pier Jn, Latchmere 

No.1 Jn

Streatham Common Jn,

Streatham South Jn, Streatham

Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow

Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Maintenance

SID Track - Clapham Jn 

Platform 16 and 17 - Prep
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN

AND SELHURST JN. SOUTHERN SERVICES VIA STREATHAM HILL TO 

DIVERT VIA SELHURST. ACCESS TO/FROM STREATHAM HILL DEPOT 

FROM

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA

HERNE HILL

TO BE TAKEN AFTER THE PASSAGE OF 2S72

26/27 4 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Maintenance

SID Track - Woolwich Arsenal 

- Rail Drop - TH/F

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

26/27 4 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b LP/2919230 Maintenance
1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO 

START/TERMINATE AT THREE BRIDGES.

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON/ WORTHING/EASTBOURNE.

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

26/27 4 SSB SO500 

SO590

Haywards Heath Preston Park, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up 

Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings 

No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Maintenance

TWS
THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES 

AND BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

26/27 4 SSC SO500 

SO660

South Croydon Jn Stoats Nest Jn, Caterham, 

Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 

Possession) Caterham

0030 TWThF to 0500 TWThF IC43 LP/3608006 Maintenance
TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH CROYDON 

JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM SERVICES 

TO TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN EAST CROYDON AND CATERHAM.

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED 

AGAINST THIS POSSESSION.

26/27 4 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0030 TWTh to 0505 TWTh IB31a LP/2919482 Maintenance

SID Track - Haywards Heath - 

Platform 3 - FU

SID Track - Balcombe - 

Survey
1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO 

START/TERMINATE AT THREE BRIDGES.

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON/ WORTHING/EASTBOURNE.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

26/27 4 SSC SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF IC25c LP/3717582 Maintenance

WD - Mitcham - Prep - Rail 

Drop T/W
THAMESLINK SERVICES TO TERMINATE AT WIMBLEDON
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26/27 5 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST AND 

KEW

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 6

26/27 5 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

WD - Dumpton Park - Prep NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 5 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 5 SKO SO110 Herne Hill South Jn, New 

Beckenham Jn

Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 

Jn)

0020 

2320

T

TWTh

to 0450 TWThF KO1b Maintenance
2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

26/27 5 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 

Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 

(Shepherds Well)

0045

2345

T

WTh

to 0430 TThF ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4 

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

26/27 5 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0105

0005

T

WThF

to 0500 TWThF K11.2 Maintenance

SID Track - Hither Green - 

Grove Park - Survey ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

26/27 5 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 5 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up Siding 

(Maidstone West)

2330 MTWTh to 0430 TWThF K01.3 Maintenance
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

26/27 5 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 5 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

0110 T to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 5 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 5 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

0110 ThF 0500 ThF SID Trrack - Waterloo East 

Platform A - Rail Drop

SID Track - Waterloo East 

Platform B - Prep
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 5 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 5 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 5 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 5 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

26/27 5 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0200 T to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 5 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 LP/3562123 Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

26/27 5 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

26/27 5 SSC SO500 Windmill Bridge (1589pts) and 

(1593pts), South Croydon 

(1631,1633pts)

Purley (1639pts), East Croydon 

(1620pts), Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b LP/3608005 Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. SOUTHERN ECS MOVES TO REVERSE 

AT PURLEY WHEN REQUIRED.

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

26/27 5 SSB SO520 

SO640

Arundel Jn, Littlehampton Jn, 

Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 LP/2919321

LP/3632631 on 

W/Th

Maintenance 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.

5C04 TO START FROM PORTSMOUTH HARBOUR.

2S99 TO DIVERT TO LITTLEHAMPTON.

1S01 TO START FROM BARNHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN

BARNHAM AND CHICHESTER.

GTR TO BERTH 1X8/377 IN PORTSMOUTH HARBOUR

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 

ADVISED AT DPPP STAGE

26/27 5 SSC SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

LP/3579783 Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED 

AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE 

OUTBERTHED AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH

26/27 5 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

SOUTHERN RDHILL TO TONBRIDGE SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND TONBRIDGE

26/27 5 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 MTWTh to 0430 TWThF IB37 LP/3632647 Maintenance BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND 

LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND SEAFORD.
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26/27 6 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

26/27 6 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

WD - Dumpton Park - Prep
NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 6 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 6 SKO SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Maintenance
PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP

SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD 

JN AND CAMBRIA JN

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

26/27 6 SKO SO110

SO130

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn, 

Chislehurst Jn

St Mary Cray, St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to 0530 F KO2 Maintenance TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE 

CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND 

SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND 

RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.

NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM 

REVERSIBLE

26/27 6 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

26/27 6 SKO SO110

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh to 0530 TWTh KO2 Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

26/27 6 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 6 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 

Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0110 T to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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26/27 6 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street 

(LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 6 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

SID Track - London Bridge - 

New Cross L/E - Prep ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN 

LONDON BRIDGE AND GROVE PARK JN

26/27 6 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

SID Track - London Bridge - 

New Cross L/E - Prep

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

GTR THAMESLINK TO DIVERT VIA HERNE HILL.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED. 

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN 

LONDON BRIDGE AND GROVE PARK JN

26/27 6 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

0110 TH to 0520 TH SID Track - Charing Cross 

S&C - Rail Drop 

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

THUR TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 6 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 6 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

26/27 6 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

26/27 6 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 6 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 LP/3633864 for 

M/T

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER / GILLINGHAM

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD
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26/27 6 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

26/27 6 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

26/27 6 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 

Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance

SID Track - New Cross Gate - 

Platform 5 - Survey

GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

26/27 6 SSB SO520/S

O680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 

North, Malthouse Sidings, Up Sidings North, Up Sidings South

0110 TWThF to 0455 TWThF IB36 LP/3624181 Maintenance

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

26/27 6 SSC SO530  South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0435 TWThF IC42 Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT EAST CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST 

CROYDON AND EAST GRINSTEAD / UCKFIELD.

26/27 6 SSB SO600 Willingdon Jn St Leonards WM

Bexhill

Dn/Up Bexhill 2200 MTTh

W

to 0455 TWF

Th

IB35

K05.4

LP/2921018 Maintenance

WD - Collingdon Rerail - 

Follow Up 

SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE

EASTBOURNE TO ASHFORD SERVICES TO RUN BETWEEN HASTINGS 

AND ASHFORD

RAIL REPLACEMENT TO OPERATE BETWEEN EASTBOURNE AND 

HASTINGS

GTR TO BERTH 2X4 CAR UNITS IN HASTINGS PARK SIDING

26/27 6 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to 0500 TWF IB21e LP/3814849 Maintenance

SID Track - Southwick - 

Surveys
2S95 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND WORTHING

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON

BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT 

WORTHING

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND WEST 

WORTHING

26/27 6 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to 0500 Th IB21e Maintenance

SID Track - Southwick - 

Surveys

2S95 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND WORTHING

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON

BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT 

WORTHING

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND WEST 

WORTHING
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26/27 7 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 8

26/27 7 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 7 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 7 SKA SO110 Herne Bay Ramsgate Dn/Up Thanet 2340 MWTH to 0425 TTHF SID Track - Margate - Follow 

Up 

WD - Dumpton Park - Rail 

Drop - W/TH

26/27 7 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 

Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF LP/3082123 for 

M/T

Maintenance

SID Track - Rail Drop TH/F - 

Longfield - Meopham

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

26/27 7 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 

Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Maintenance

WD - Victoria 229 pts - Follow 

Up

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP 

AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 

TRAINS

26/27 7 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Maintenance

0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS 

TO TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS 

AND TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

26/27 7 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 7 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 7 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 7 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 7 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

SID Track - London Bridge - 

New Cross L/E - Prep

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 7 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance

SID Track - London Bridge - 

New Cross L/E - Prep

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 7 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 7 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Maintenance
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

26/27 7 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 7 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria 

Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT 

VICTORIA EASTERN.

26/27 7 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

26/27 7 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22b Maintenance

WD - Gatwick S&C - Follow 

Up - Tamp TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO 

GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH 

SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY 

FOR INTERMEDIATE STATIONS

26/27 7 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead, Norwood 

Fork Jn

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Maintenance

WD - South Croydon - Follow 

Up

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 

1L74 LONDON VICTORIA TO EAST GRINSTEAD WNR

PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66 CONNECTING 

TO RAIL REPLACEMENT BUS AT EAT CROYDON 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

26/27 7 SSB SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b LP/2920831 Maintenance

26/27 7 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  0020 TWThF to 0520 TWThF IC37 LP/3608001 Maintenance SOUTHERN ECS MOVES TO BE DIVERTED TO SELHURST DEPOT
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26/27 8 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9

26/27 8 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 8 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0210

0025

T

WThF

to 0425 TWThF ASH10.B Maintenance

WD - Rochester - Follow Up CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR SEVICES TO TERMINATE AT GRAVESEND

RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND 

AND GILLINGHAM

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

26/27 8 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF Maintenance TWS (Th)

26/27 8 SKO SO130 Chislehurst Jn (Fast), Orpington 

(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0500 TWThF K02.1.1 LP/3082201 for 

M/T

LP/3081702 for 

T/W

LP/3088661 for 

W/Th

Maintenance

Freight to divert via Redhill. 

UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

26/27 8 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 8 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0110 T to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 8 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 8 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

SID Track - London Bridge - 

New Cross L/E - Follow Up
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

26/27 8 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

SID Track - London Bridge - 

New Cross L/E - Follow Up

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 8 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 8 SKLB SO290 Charlton Jn Abbey Wood Dn/Up North Kent 0100 TWThF to 0510 TWThF SID Track - Woolwich Arsenal 

- Prep

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD

26/27 8 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 8 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance

WD - Rye Bridge - Follow Up 

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

26/27 8 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0200 T to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 8 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

26/27 8 SSC SO250/

SO500

Battersea Pier Jn, Longhedge Jn Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b LP/3562161 Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

26/27 8 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 MTWTh to 0445 TWThF K8.2.2 LP/3100304 for 

W/Th

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

26/27 8 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 

Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA 

SIDCUP

26/27 8 SKLB SO330 Parks Bridge Jn, Courthill Loop 

North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0110

0001

T

WThF

to 0445 TWThF K01.1 Maintenance

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

26/27 8 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

26/27 8 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

26/27 8 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood Jn Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0045 TWF to 0510 TWF K03.2.1 Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
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26/27 8 SKLB SO510 

SO680 

SO645 

SO681

Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 

Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

26/27 8 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning 

Shed 1,2&3

0005 Th to 0455 

(Isolation 

off at 

0440)

Th IB21c Maintenance

SID Track - Southwick - 

Survey

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND WORTHING AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 

PLATFORMS AND LOVERS WALK DEPOT

26/27 8 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning 

Shed 1,2&3

0005 TWF to 0455 

(Isolation 

off at 

0440)

TWF IB21a Maintenance

SID Track - Southwick - 

Survey GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND WORTHING AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 

PLATFORMS AND LOVERS WALK DEPOT

26/27 8 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace T364 / T367 pts , 

Norwood Jn (T1501 / T1512 pts)

Tulse Hill, Birkbeck, Crystal 

Palace T364 / T367 pts, Norwood 

Jn (T1501 / T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TThF

W

to 0525 TThF

W

IC28 Maintenance

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR TRAINS TO DIVERT VIA STREATHAM COMMON. 

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL 

PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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26/27 9 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 10

26/27 9 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 9 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 9 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 9 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

SID Track - Charing Cross 

S&C - Prep

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 9 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

SID Track - Charing Cross 

S&C - Prep
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 9 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 9 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

SID Track - London Bridge - 

New Cross L/E - Follow Up
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD 

JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

26/27 9 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance

SID Track - London Bridge - 

New Cross L/E - Follow Up

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 9 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Maintenance

SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

26/27 9 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 9 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 
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26/27 9 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn, Angerstein

Charlton Jn,  Ladywell Jn, 

Courthill Loop Jn South, 

Bexleyheath

Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 

Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single

2320 MTWTh to 0505 TWThF Maintenance

WD - Kidbrooke - Follow Up SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

26/27 9 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Maintenance
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND 

RAINHAM

THAMESLINK SERVICES TO TERMINATE AT DARTFORD

26/27 9 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Maintenance 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO 

START/TERMINATE AT THREE BRIDGES.

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON/ WORTHING/EASTBOURNE.

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

26/27 9 SSC SO500 Balham Jn Windmill Bridge Jn, Streatham 

South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh to 0530 TWF IC32a LP/3562143 Maintenance

WD - Selhurst DF Prep and 

Rail Drop T/W TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 

EAST CROYDON.

26/27 9 SSB SO500 

SO590

Haywards Heath Preston Park, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up 

Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings 

No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c Maintenance
THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES 

AND BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

26/27 9 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 

Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0030 TWTh to 0505 TWTh IB31a Maintenance

SID Track - Balcombe - 

Survey

1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO 

START/TERMINATE AT THREE BRIDGES.

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON/ WORTHING/EASTBOURNE.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

26/27 9 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham Common Jn, 

Streatham South Jn, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur, Dn/up Streatham Spur

0025 TWThF to 0535 TWThF IC24b Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON 

BLACKFRIARS

26/27 9 SSB SO640 Barnham

Barnham Down loop (part)

Bognor Regis Dn/Up Branch

Down Loop (part)

0045 TWThF to 0435 TWThF IB34 LP/3088141 Maintenance
POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 

AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

26/27 9 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Crofton Road Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.
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26/27 10 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 11

26/27 10 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 10 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 10 SKO SO110 

SW100

Battersea Pier Jn

Pouparts Jn

Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh

M

to 0525 WThF

T

K08.1.1 Maintenance

TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

26/27 10 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 10 SKO SO140 Swanley Jn Rochester Bridge Jn Dn/Up Chatham 0010 TWThF to 0505 TWThF SID Track - Longfield - 

Meopham - Prep

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 

REDHILL.

26/27 10 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Maintenance

WD - Headcorn - Rerail - 

Prep - Rail Drop W/TH

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

26/27 10 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

SID Track - Charing Cross 

S&C - Prep ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

THAMESLINK TO BE DIVERTED VIA HERNE HILL AND STREATHAM

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 10 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

SID Track - Charing Cross 

S&C - Prep
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 10 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

SID Track - London Bridge - 

New Cross L/E - Follow Up

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

26/27 10 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

SID Track - London Bridge - 

New Cross L/E - Follow Up

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 10 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE



NETWORK RAIL

Kent Sussex

OFFICIAL

EAS April 2026 to October 2026 

ARP Final Rules – Weeks 02 to 26

Section 5 - Midweek Night Possession Plan Summary

Version: 2.0 

Date:  16th May 2025

Page 21 of 70

26/27 9 SKLB SO280 Blackfriars Jn Loughborough Jn Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn 0010 TWThF to 0500 TWThF SID Track - Elephant and 

Castle - Down Fast - Follow 

Up - 6 Week 

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT 

VICTORIA EASTERN.

26/27 10 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 10 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 10 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, EK4968) Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Maintenance

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

26/27 10 SSC SO250/

SO500

Battersea Pier Jn, Latchmere 

No.1 Jn

Balham North Jn (302/305pts) D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTWTh to 0455 TWThF IC31a Maintenance

SID Track - Clapham Jn 

Platform 16 and 17 - 6 Week 

Follow Up

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.

ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL 

FROM BALHAM

26/27 10 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Maintenance

SID Track - Woolwich Arsenal 

- Follow Up

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS

26/27 10 SSC SO500 Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF to 0500 TWThF IC35 Maintenance

SID Track - Survey - 

Nevertham 

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 

AND GATWICK AIRPORT/HORSHAM

26/27 10 SSC SO510 Sydenham Jn, Bromley Jn Norwood Jn, Windmill Bridge Jn, 

Gloucester Road Jn

D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, D/U 

Crystal Palace Spur

0020 TWThF to 0510 TWThF IC29a Maintenance

WD - Norwood Jn - Follow Up 

SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND 

EAST CROYDON

26/27 10 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b Maintenance

ISOLATION OFF AT 0430

1F72 WILL DIVERT TO BRIGHTON AS 1Z72. 

RAIL REPLACEMENT TO RUN BETWEEN HAYWARDS HEATH AND 

EASTBOURNE.

GTR TO BERTH 1 X 377 IN HASTINGS PARK SIDINGS

26/27 10 SSB SO685/

SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220

2350

MWTh

T

to 0505 TWThF IB24 LP/2920927 Maintenance

SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO 

TERMINATE AT EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM, 

LEATHERHEAD, DORKING AND HORSHAM
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26/27 11 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 12

26/27 11 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 11 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 11 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 11 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 11 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 

Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 

(Shepherds Well)

2345 MWTh to 0430 TThF ASH6.B Maintenance 

WD - Faversham S&C - 

Follow Up 

SID Track - Whitstable Pl 1 - 

Survey

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4 

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 11 SKO SO110/

SO280/ 

SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 

Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF KO1a Maintenance

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

26/27 11 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2

SID Track - Grove Park - Chislehurst 

Tunnel - Survey

ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

26/27 11 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 11 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up Siding 

(Maidstone West)

2330 MTWTh to 0430 TWThF K01.3 Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

26/27 11 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

SID Track - Charing Cross 

S&C - Prep

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 11 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

SID Track - Charing Cross 

S&C - Prep

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 11 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 11 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.



NETWORK RAIL

Kent Sussex

OFFICIAL

EAS April 2026 to October 2026 

ARP Final Rules – Weeks 02 to 26

Section 5 - Midweek Night Possession Plan Summary

Version: 2.0 

Date:  16th May 2025

Page 23 of 70

26/27 11 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.
26/27 11 SKLB SO290 Charlton Jn Abbey Wood Dn/Up North Kent 0100 TWThF to 0510 TWThF SID Track - Woolwich Arsenal 

- Follow Up
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD

26/27 11 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 11 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 11 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

26/27 11 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

26/27 11 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 11 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

26/27 11 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 11 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

26/27 11 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD 

BEYOND TD1 POINTS 

26/27 11 SSC SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 LP/3607964 Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. 

SOUTHERN SERVICES TO BE DIVERTED VIA MITCHAM OR TERMINATE 

SELHURST OR NORWOOD JN

RAIL REPLACEMENT ROAD TRANSPORT WILL OPERATE BETWEEN 

NORWOOD JN/ SELHURST TO WEST CROYDON, SUTTON AND EPSOM 

DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE 

OUTBERTHED. 

THAMESLINK DIVERT VIA MITCHAM
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26/27 11 SSB SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29a LP/2920831 Maintenance SOUTHERN ARUN VALLEY SERVICES TO DIVERT VIA HOVE.

RAIL REPLACEMENT TO OPERATE BETWEEN HORSHAM AND BARNHAM 

/ CHICHESTER / PORTSMOUTH FOR LAST CONNECTIONS

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

26/27 11 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

SOUTHERN RDHILL TO TONBRIDGE SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND TONBRIDGE

26/27 11 SSB SO590 Keymer Jn Lewes D/U Lewes 2300 MTWTh to 0510 TWThF IB26 LP/2919669 Maintenance

SOUTHERN SERVICES TO BE DIVERTED VIA BRIGHTON.

RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND 

LEWES/SEAFORD FOR LAST CONNECTIONS

26/27 11 SSC SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21a LP/3579746 Maintenance

SOUTHERN SERVICES TO START/TERMINATE AT SOUTH CROYDON.

 RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

CATERHAM / TATTENHAM CORNER

POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER 

YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
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26/27 12 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1

26/27 12 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 12 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 12 SKO SO110 Beckenham Jn, Ravensbourne 

Jn

St Mary Cray Jn, Shortlands Jn, 

Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B LP/3099901 for 

W/Th

LP/3102741 for 

Th/F

Maintenance

WD - Bickley S&C - Follow 

Up ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

26/27 12 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

SOUTHEASTERN TO TERMINATE AT GILLINGHAM

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

26/27 12 SKO SO140 Swanley Jn Rochester Bridge Jn Dn/Up Chatham 0010 TWThF to 0505 TWThF SID Track - Longfield - 

Meopham - Follow Up

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 

REDHILL.

26/27 12 SKLB SO130 Hither Green (TL893 /TL894 pts), 

Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 

Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 

Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 

Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 LP/3082441 for 

M/T

LP/3088901 for 

W/Th

Maintenance

NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 

SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN

CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

26/27 12 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 12 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

SID Track - Charing Cross 

S&C - Prep

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 12 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

SID Track - Charing Cross 

S&C - Prep

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 12 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

 THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

26/27 12 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

 THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM..

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 12 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 12 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance

SID Track - Harrietsham- 

Follow Up

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE
26/27 12 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

26/27 12 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 12 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance SE TO TERMINATE AT TONBRIDGE AND WADHURST

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

26/27 12 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance 1H29 CHARING CROSS TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

26/27 12 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 12 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 12 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD
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26/27 12 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c LP/3633467 Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD 

BEYOND TD1 POINTS 

26/27 12 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Maintenance
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

26/27 12 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0525 TWThF IC27 LP/3608004 Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

26/27 12 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 

Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance

SID Track - New Cross Gate - 

Platform 5 - Survey

GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

26/27 12 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)

0040 TWThF to 0510 TWThF IB25b Maintenance

SID Track - Three Bridges - 

Crawley - Survey

SERVICES TO TERMINATE AT THREE BRIDGES. 

RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND 

HORSHAM

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

26/27 12 SSB SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 LP/2919663 Maintenance SERVICES TO START/TERMINATE AT BARNHAM.

5S71 WILL DIVERT TO PORTSMOUTH HARBOUR (OR WILL NOT RUN - 

DEPENDENT ON SWR ALLOWING 1C66 TO BE BERTHERED)

GTR TO BERTH 1 X 377 AT PORTSMOUTH

5C04 TO START FROM PORTSMOUTH. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

26/27 12 SSC SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b LP/3607970 Maintenance
THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 

START BACK FROM SUTTON

PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES

SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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26/27 13 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 2

26/27 13 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 13 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 13 SKO SO110

SO130

SO140

SO400

St Mary Cray Jn, Hawkwood Jn Fawkham Jn, Sevenoaks, 

Borough Green, St Mary Cray Jn

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball, Up Chatham Loop (Pt)

0040 TWThF to 0520 TWThF K05.3 LP/3102823 for 

Th/F

Maintenance

WD - Otford Jn & Kemsing 

Prep & Rail Drop W/TH

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 

GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD AND ORPINGTON

GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS VIA BAT AND BALL 

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH

SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH 

AND MAIDSTONE EAST/GILLINGHAM

26/27 13 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 

Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Maintenance

WD - Clapham Slows - Prep

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

26/27 13 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

SID Track - Charing Cross 

S&C - Prep
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 13 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

SID Track - Charing Cross 

S&C - Prep

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 13 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 13 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 13 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 

9T73

26/27 13 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS
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26/27 13 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0450 TThF K08.3 Maintenance

26/27 13 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 13 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

26/27 13 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

1H29 CHARING CROSS TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

26/27 13 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 13 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

26/27 13 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 13 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria 

Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT 

VICTORIA EASTERN.

26/27 13 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

26/27 13 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO 

GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH 

SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY 

FOR INTERMEDIATE STATIONS
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26/27 13 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead, Norwood 

Fork Jn

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 

1L74 LONDON VICTORIA TO EAST GRINSTEAD WNR

PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66 CONNECTING 

TO RAIL REPLACEMENT BUS AT EAT CROYDON 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

26/27 13 SKLB SO510 

SO680 

SO645 

SO681

South Bermondsey Jn, Silwood 

Jn

Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0100 TWF to 0510 TWF SID Track - Old Kent Road Jn 

- Peckham Rye Jn - Prep

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 13 SSB SO590

SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 

Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 LP/2920793 Maintenance

WD - Seaford - Follow Up 

SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND AT 

POLEGATE.

1F68 WILL NOT RUN

1H94 TO START BACK FROM VICTORIA AND RUN IN THE PATH OF THE 

1F68 TO HAYWARDS HEATH

RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS 

HEATH/LEWES AND SEAFORD/POLEGATE/EASTBOURNE

26/27 13 SSC SO680/

SO700

Streatham Jn,  Streatham North 

Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a LP/3607963 Maintenance

GTR SOUTHERN SERVICES TO DIVERT VIA WEST CROYDON

RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON 

AND HORSHAM/EPSOM

THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL

WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS 

SERVICES
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26/27 14 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3

26/27 14 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 14 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Maintenance

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR SERVICES TO TERMINATE AT GRAVESEND.

RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND 

AND GILLINGHAM

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

26/27 14 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 14 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 14 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 14 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

SID Track - Charing Cross 

S&C - Prep
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 14 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

SID Track - Charing Cross 

S&C - Prep

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 14 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 Th to 0520 Th LB patrol 

W/Th1

Maintenance

SID Track - London Bridge - 

New Cross L/E - Follow Up

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

GTR THAMESLINK TO DIVERT VIA HERNE HILL

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 14 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

SID Track - London Bridge - 

New Cross L/E - Follow Up

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

GTR THAMESLINK TO DIVERT VIA HERNE HILL

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 14 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 14 SKO SO140 Swanley Borough Green & 

Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 

Up Goods Loop

0025 TWThF to 0520 TWThF LP/3742927 Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES 

BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 

REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND 

OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND 

MAIDSTONE EAST.

GTR SERVICES TO DIVERT VIA OPRINGTON AND CALL ADDITIONALLY AT 

PETTS WOOD AND ORPINGTON.

 RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS FOR INTERMEDIATE STATIONS

26/27 14 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 14 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 14 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 14 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

26/27 14 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

26/27 14 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

26/27 14 SKLB SO300 Lewisham, Blackheath Jn, 

Angerstein Jn

Charlton Jn, Slade Green Jn, 

Crayford Creek Jn, Angerstein 

Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 

Single

0030 WThF to 0500 WThF K09.2b Maintenance
SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 

FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

(PLATFORM 2)

26/27 14 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 Th to 0530 F IB30a

IC30

Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01

26/27 14 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01
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26/27 14 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood Jn Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0045 TWF to 0510 TWF K03.2.1 Maintenance

SID Track - Rail Drop TH/F - 

Old Kent Road Jn - Queens 

Road Peckham Down 
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 14 SKLB SO510 

SO680 

SO645 

SO681

Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 

Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

26/27 14 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Maintenance GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 14 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF to 0505 TWF IB21b Maintenance

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 14 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace T364 / T367 pts , 

Norwood Jn (T1501 / T1512 pts)

Tulse Hill, Birkbeck, Crystal 

Palace T364 / T367 pts, Norwood 

Jn (T1501 / T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TThF

W

to 0525 TThF

W

IC28 LP/3562341

LP/3600864 for 

T/W

Maintenance

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR SERVICES TO DIVERT VIA STREATHAM 

COMMON. STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT. 

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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26/27 15 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 4

26/27 15 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 15 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 15 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF Maintenance TWS (Th)

26/27 15 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER

NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

26/27 15 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED

1 x 700 UNIT TO STABLE PLATFORM 4

26/27 15 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 15 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

SID Track - Charing Cross 

S&C - Prep
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 15 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

SID Track - Charing Cross 

S&C - Prep
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 15 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 15 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

SID Track - London Bridge - 

New Cross L/E - Follow Up
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 15 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance

SID Track - London Bridge - 

New Cross L/E - Follow Up

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 15 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

26/27 15 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 15 SKO SO250/

SO645

Latchmere No 3 Jn, Ludgate Jn, 

Pouparts Jn, Stewarts Lane Jn, 

Stewarts Lane Jn, Battersea 

Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible

2345 MTWTh to 0515 TWThF Maintenance

WD - Longhedge - Follow Up

POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

26/27 15 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn, Angerstein

Charlton Jn,  Ladywell Jn, 

Courthill Loop Jn South, 

Bexleyheath

Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 

Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single

2320 MTWTh to 0505 TWThF Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.
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26/27 15 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155

2325

T

TWTh

to 0420 TWThF K10.2.1 Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND 

RAINHAM

THAMESLINK SERVICES TO TERMINATE AT DARTFORD

26/27 15 SSC SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, Streatham 

Jn, Selhurst Depot, Gloucester 

Road Jn, Cottage Jn, Norwood 

Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & 

Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 MTWTh to 0525 TWThF IC32b LP/3562125 Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST 

DEPOT AVAILABLE AT NORWOOD JN END ONLY.  THAMESLINK TO RUN 

VIA LONDON BRIDGE.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

26/27 15 SSB SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading, Reigate Sidings 2310 MTWTh to 0530 TWThF IB28 LP/2919582 Maintenance
GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT 

REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK 

TO READING TO START AT REDHILL. 

SOUTHERN SERVICES TO TERMINATE AT REDHILL.

 RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL 

AND REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL

26/27 15 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 2215 MTWTh to 0450 TWThF IB27a LP/2919581 Maintenance

SOUTHERN SERVICES TO TERMINATE AT LEWES AND EASTBOURNE. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND EASTBOURNE.

26/27 15 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

0105

0025

T

WThF

to 0535 TWThF IC24a Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON 

BLACKFRIARS

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED 

START.
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26/27 16 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 5

26/27 16 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 16 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 16 SKO SO110 

SW100

Battersea Pier Jn

Pouparts Jn

Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh

M

to 0525 WThF

T

K08.1.1 Maintenance
TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

TO BE TAKEN AFTER THE PASSAGE OF 2S72

26/27 16 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF Maintenance TWS (Th)

26/27 16 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 16 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWThF to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Maintenance

WD - Teston LC - Prep - Rail 

Drop W/TH

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

26/27 16 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

SID Track - Charing Cross 

S&C - Prep

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 16 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

SID Track - Charing Cross 

S&C - Prep
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 16 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

GTR THAMESLINK TO DIVERT VIA HERNE HILL

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 16 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

GTR THAMESLINK TO DIVERT VIA HERNE HILL

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 16 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
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26/27 16 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 16 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, EK4968) Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

26/27 16 SSC SO250/

SO500/

SO650

Battersea Pier Jn, Latchmere 

No.1 Jn

Streatham Common Jn,

Streatham South Jn, Streatham

Hill

D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow

Spur, Streatham Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Maintenance

SID Track - Clapham Jn 

Platform 16 and 17 - 6 Week 

Follow Up TOC Walk

WD - Clapham Slow - Prep

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN

AND SELHURST JN. SOUTHERN SERVICES VIA STREATHAM HILL TO 

DIVERT VIA SELHURST. ACCESS TO/FROM STREATHAM HILL DEPOT 

FROM

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA

HERNE HILL

TO BE TAKEN AFTER THE PASSAGE OF 2S72

26/27 16 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0040 TWThF to 0455 TWThF K01.2 Maintenance

SID Track - Woolwich Arsenal 

- Follow Up

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS

26/27 16 SSC SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0105 TWThF to 0445 TWThF IC35 SID Track - Redhill S&C - 

Survey
TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

26/27 16 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b LP/2919230 Maintenance

SID Track - Preston Park - 

Surveys

1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO 

START/TERMINATE AT THREE BRIDGES.

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON/ WORTHING/EASTBOURNE.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

26/27 16 SSB SO500 

SO590

Haywards Heath Preston Park, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up 

Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings 

No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c LP/3475990 Maintenance

TWS

SID Track - Preston Park - 

Surveys

THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES 

AND BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

26/27 16 SSC SO500 

SO660

South Croydon Jn Stoats Nest Jn, Caterham, 

Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings 

Possession) Caterham

0030 TWThF to 0500 TWThF IC43 LP/3608006 Maintenance
LONDON BRIDGE TO CATERHAM/TATTENHAM CORNER SERVICES TO 

TERMINATE AT SOUTH CROYDON

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST 

CROYDON AND CATERHAM/TATTENHAM CORNER

TRAINS TO TRAVEL ON FAST LINES BETWEEN SOUTH CROYDON JN 

AND STOATS NEST JN

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED 

AGAINST THIS POSSESSION.

26/27 16 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 

Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0030 TWTh to 0505 TWTh IB31a LP/2919482 Maintenance 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO 

START/TERMINATE AT THREE BRIDGES.

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON/ WORTHING/EASTBOURNE.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

26/27 16 SSC SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 TWThF to 0540 TWThF IC25c LP/3717582 Maintenance

WD - Mitcham - Follow Up THAMESLINK SERVICES TO TERMINATE AT WIMBLEDON
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26/27 17 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST AND 

KEW

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 6

26/27 17 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

SID Track - Whitstable - 

Survey
NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 17 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 17 SKO SO110 Herne Hill South Jn, New 

Beckenham Jn

Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass Loop (Kent House), Bay (Beckenham 

Jn)

0050

2320

T

TWTh

to 0450 TWThF KO1b Maintenance

2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

26/27 17 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 

Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 

(Shepherds Well)

0105

2345

T

WTh

to 0430 TThF ASH6.B Maintenance

SID Track - Whitstable - 

Survey

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4 

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

26/27 17 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0105

0005

T

WThF

to 0500 TWThF K11.2 Maintenance

ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

26/27 17 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 17 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up Siding 

(Maidstone West)

2330 MTWTh to 0430 TWThF K01.3 Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

26/27 17 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 17 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

26/27 17 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 17 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 17 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 17 SKLB SO290 Charlton Jn Abbey Wood Dn/Up North Kent 0100 TWThF to 0510 TWThF SID Track - Woolwich Arsenal 

- Follow Up

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH 

LINE AT ABBEY WOOD

26/27 17 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 17 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

26/27 17 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 17 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 LP/3562123 Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

26/27 17 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

26/27 17 SSC SO500 Windmill Bridge (1589pts) and 

(1593pts), South Croydon 

(1631,1633pts)

Purley (1639pts), East Croydon 

(1620pts), Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 

Slow, Up Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b LP/3608005 Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE 

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 

0001 UNTIL 0100.

SOUTHERN ECS MOVES TO REVERSE AT PURLEY WHEN REQUIRED.

26/27 17 SSC SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0105 TWThF to 0445 TWThF IC35 SID Track - Redhill S&C - 

Survey

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST
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26/27 17 SSB SO520 

SO640

Arundel Jn, Littlehampton Jn, 

Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 TWThF to 0435 TWThF IB33 LP/2919321

LP/3632631 on 

W/Th

Maintenance

WD - FJL Curves Prep & Rail 

Drop TH/F
1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.

5S71 WILL DIVERT TO PORTSMOUTH HARBOUR.

5C04 TO START FROM PORTSMOUTH HARBOUR.

2S99 TO DIVERT TO LITTLEHAMPTON.

1S01 TO START FROM BARNHAM.

GTR TO BERTH 1 X 8/377 IN PORTSMOUTH HARBOUR.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN

BARNHAM AND CHICHESTER

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE 

ADVISED AT DPPP STAGE

26/27 17 SSC SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 TWTh to 0435 WThF IB23

IC23

LP/3579783 Maintenance
VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED 

AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE 

OUTBERTHED AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH

26/27 17 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

SOUTHERN RDHILL TO TONBRIDGE SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND TONBRIDGE

26/27 17 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 MTWTh to 0430 TWThF IB37 LP/3632647 Maintenance

WD - Seaford - Follow Up BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES 

AND SEAFORD.
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26/27 18 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 7

26/27 18 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 18 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 18 SKO SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 TWThF to 0505 TWThF K04.1.1 Maintenance
PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP

SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD 

JN AND CAMBRIA JN

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI 

START

26/27 18 SKO SO110

SO130

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn, 

Chislehurst Jn

St Mary Cray, St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to 0530 F KO2 Maintenance
TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE 

CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND 

SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND 

RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.

NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM 

REVERSIBLE

26/27 18 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

26/27 18 SKO SO110

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh to 0530 TWTh KO2 Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE 

FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES 

AT SHORTLANDS JN.

26/27 18 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 18 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 

Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 18 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street 

(LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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26/27 18 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN 

LONDON BRIDGE AND GROVE PARK JN

26/27 18 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

GTR THAMESLINK TO DIVERT VIA HERNE HILL

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 18 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF

ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

26/27 18 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 18 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance

SID Track - Harrietsham- 

Follow Up

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

26/27 18 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

26/27 18 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 18 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 LP/3633864 for 

M/T

Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER / GILLINGHAM

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

26/27 18 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

26/27 18 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0530 TWThF IC27 LP/3608004 Maintenance

WD - Windmill S&C - Follow 

Up 

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

26/27 18 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 

Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance

GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE
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26/27 18 SSB SO520/S

O680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 

North, Malthouse Sidings, Up Sidings North, Up Sidings South

0110 TWThF to 0455 TWThF IB36 LP/3624181 Maintenance
PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

26/27 18 SSC SO530  South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 MTWTh to 0435 TWThF IC42 Maintenance
VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT EAST CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST 

CROYDON AND EAST GRINSTEAD / UCKFIELD.

26/27 18 SSB SO600 Willingdon Jn St Leonards WM

Bexhill

Dn/Up Bexhill 2200 MTTh

W

to 0455 TWF

Th

IB35

K05.4

LP/2921018 Maintenance
SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE

EASTBOURNE TO ASHFORD SERVICES TO RUN BETWEEN HASTINGS 

AND ASHFORD

RAIL REPLACEMENT TO OPERATE BETWEEN EASTBOURNE AND 

HASTINGS

GTR TO BERTH 2X4 CAR UNITS IN HASTINGS PARK SIDING

26/27 18 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0010 TWF to 0510 TWF IB21e LP/3814849 Maintenance

2S95 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND WORTHING

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON

BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT 

WORTHING

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND WEST 

WORTHING

26/27 18 SSB SO630 Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0010 Th to 0510 Th IB21e Maintenance

2S95 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND WORTHING

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON

BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT 

WORTHING

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND WEST 

WORTHING
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26/27 19 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 8

26/27 19 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 19 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 19 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 

Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 TWThF to 0505 TWThF LP/3082123 for 

M/T

Maintenance

SID Track - Follow Up - 

Longfield - Meopham

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

26/27 19 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 

Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP 

AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 

TRAINS

26/27 19 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 0030 TWThF to 0440 TWThF K12.3 Maintenance

0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS 

TO TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS 

AND TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

26/27 19 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 19 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 19 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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26/27 19 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 19 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 19 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 19 SKLB SO510 

SO680

London Bridge 14 and 15, 

Silwood Jn

Peckham Rye Jn, Bricklayers 

Arms Jn

Platforms 14 and 15, 10 Reversible, 11 Reversible, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Silwood

0045 TWF to 0510 TWF K03.2.1 SID Track - Old Kent Road - 

Prep

26/27 19 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 19 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Maintenance

WD - Teston LC - Prep  

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

26/27 19 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 19 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria 

Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT 

VICTORIA EASTERN.

26/27 19 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
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26/27 19 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22b Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO 

GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH 

SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY 

FOR INTERMEDIATE STATIONS

26/27 19 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead, Norwood 

Fork Jn

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 

1L74 LONDON VICTORIA TO EAST GRINSTEAD WNR

PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66 CONNECTING 

TO RAIL REPLACEMENT BUS AT EAT CROYDON 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

26/27 19 SSB SO520 Horsham Arundel Jn D/U Arun Valley 0005 TWThF to 0545 TWThF IB29b LP/2920831 Maintenance

WD - Billinghurst - Prep - Rail 

Drop Th/F

26/27 19 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  0020 TWThF to 0520 TWThF IC37 LP/3608001 Maintenance SOUTHERN ECS MOVES TO BE DIVERTED TO SELHURST DEPOT
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26/27 20 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 9

26/27 20 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 20 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Maintenance

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR SEVICES TO TERMINATE AT GRAVESEND

RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND 

AND GILLINGHAM

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

26/27 20 SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to 0445 TThF Maintenance TWS (Th)

WD - Sheerness - Prep - Rail 

Drop - Th/F

26/27 20 SKO SO130 Chislehurst Jn (Fast), Orpington 

(Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

0105 TWThF to 0500 TWThF K02.1.1 LP/3082201 for 

M/T

LP/3081702 for 

T/W

LP/3088661 for 

W/Th

Maintenance

Freight to divert via Redhill. 

UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

26/27 20 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 20 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 20 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 20 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

26/27 20 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 20 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE
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26/27 20 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

0110 THF to 0520 THF SID Track - Charing Cross 

S&C - Follow Up 

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

THUR AND FRI TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 20 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 20 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

26/27 20 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 20 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

26/27 20 SSC SO250/

SO500

Battersea Pier Jn, Longhedge Jn Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U Battersea, Reversible Fast Spur 2320 MTWTh to 0530 TWThF IC31b LP/3562161 Maintenance

TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

26/27 20 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 MTWTh to 0445 TWThF K8.2.2 LP/3100304 for 

W/Th

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

26/27 20 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 

Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND 

DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA 

SIDCUP

26/27 20 SKLB SO330 Parks Bridge Jn, Courthill Loop 

North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF to 0445 TWThF K01.1 Maintenance

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

26/27 20 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to 0530 F IB30a

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT 

GATWICK AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

26/27 20 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
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26/27 20 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood Jn Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0045 TWF to 0510 TWF K03.2.1 Maintenance

SID Track - Old Kent Road - 

Prep 
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 20 SKLB SO510 

SO680 

SO645 

SO681

Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 

Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance

26/27 20 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning 

Shed 1,2&3

0005 TWF to 0455 

(Isolation 

off at 

0440)

TWF IB21a Maintenance

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND WORTHING AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 

PLATFORMS AND LOVERS WALK DEPOT

26/27 20 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning 

Shed 1,2&3

0005 Th to 0455 

(Isolation 

off at 

0440)

Th IB21c Maintenance

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND WORTHING AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON 

PLATFORMS AND LOVERS WALK DEPOT

26/27 20 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace T364 / T367 pts , 

Norwood Jn (T1501 / T1512 pts)

Tulse Hill, Birkbeck, Crystal 

Palace T364 / T367 pts, Norwood 

Jn (T1501 / T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TThF

W

to 0525 TThF

W

IC28 Maintenance

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR TRAINS TO DIVERT VIA STREATHAM COMMON. 

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL 

PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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26/27 21 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

Maintenance cycle 10

26/27 21 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 21 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 21 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 21 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 21 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 21 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 21 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 21 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 21 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 2345 MTWTh to 0520 TWThF ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE 

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

26/27 21 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS
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26/27 21 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

26/27 21 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn, Angerstein

Charlton Jn,  Ladywell Jn, 

Courthill Loop Jn South, 

Bexleyheath

Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 

Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single

2320 MTWTh to 0505 TWThF Maintenance

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK 

WOOD.

26/27 21 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 MTWTh to 0420 TWThF K10.2.1 Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND 

RAINHAM

THAMESLINK SERVICES TO TERMINATE AT DARTFORD

26/27 21 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, Preston Park Up Sidings)

0025 TWTh to 0505 TWTh IB31b Maintenance

SID Track - Preston Park - 

Surveys

1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO 

START/TERMINATE AT THREE BRIDGES.

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON/ WORTHING/EASTBOURNE.

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

26/27 21 SSC SO500 Balham Jn Windmill Bridge Jn, Streatham 

South  Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh to 0530 TWF IC32a LP/3562143 Maintenance

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND 

EAST CROYDON.

26/27 21 SSB SO500 

SO590

Haywards Heath Preston Park, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up 

Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings 

No.1&2, Engineers Sidings & Loco Release sidings

0125 F to 0505 F IB31c Maintenance

SID Track - Preston Park - 

Surveys

THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES 

AND BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

26/27 21 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 

Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 

Possession of D/U Sidings (Haywards Heath) 

0030 TWTh to 0505 TWTh IB31a Maintenance

SID Track - Balcombe Down - 

Rail Drop W/TH
1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO 

START/TERMINATE AT THREE BRIDGES.

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES 

AND BRIGHTON/ WORTHING/EASTBOURNE.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
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26/27 21 SSB SO640 Barnham

Barnham Down loop (part)

Bognor Regis Dn/Up Branch

Down Loop (part)

0045 TWThF to 0435 TWThF IB34 LP/3088141 Maintenance

POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 

AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

26/27 21 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham Common Jn, 

Streatham South Jn, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur, Dn/up Streatham Spur

0025 TWThF to 0535 TWThF IC24b Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON 

BLACKFRIARS

26/27 21 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Crofton Road Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM 

REVERSIBLE VIA VS775PTS.
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26/27 22 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

Maintenance cycle 11

26/27 22 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 22 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 22 SKO SO110 

SW100

Battersea Pier Jn

Pouparts Jn

Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh

M

to 0525 WThF

T

K08.1.1 Maintenance

TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

26/27 22 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS
UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 22 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0110

0030

T

WThF

to 0500 TWThF ASH8.B LP/3082881 for 

T/W

Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

26/27 22 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0110 T to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

THAMESLINK TO BE DIVERTED VIA HERNE HILL AND STREATHAM

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 22 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 22 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

26/27 22 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 22 SKLB SO510 

SO680

London Bridge 10-15, Silwood Jn Peckham Rye Jn Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood

0100 WF to 0510 WF SID Track - Old Kent Road - 

Follow Up

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 22 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 22 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS
26/27 22 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0200 T to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 22 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, EK4968) Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF ASH16.B Maintenance

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO 

RAMSGATE

26/27 22 SSC SO250/

SO500

Battersea Pier Jn, Latchmere 

No.1 Jn

Balham North Jn (302/305pts) D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTWTh to 0455 TWThF IC31a Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN 

AND BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA 

HERNE HILL.

ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL 

FROM BALHAM

26/27 22 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

0150

0040

T

WThF

to 0455 TWThF K01.2 Maintenance
SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD 

VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS
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26/27 22 SSC SO500 Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWThF to 0500 TWThF IC35 Maintenance

SID Track - Survey - 

Nevertham 

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE 

EAST

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 

AND GATWICK AIRPORT/HORSHAM

26/27 22 SSC SO510 Sydenham Jn, Bromley Jn Norwood Jn, Windmill Bridge Jn, 

Gloucester Road Jn

D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, D/U 

Crystal Palace Spur

0020 TWThF to 0510 TWThF IC29a Maintenance

WD - Norwood Fork - Follow 

Up

SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND 

EAST CROYDON

26/27 22 SSB SO590 Polegate, Pevensey & Westham Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 TWThF to 0445 TWThF IB27b Maintenance

ISOLATION OFF AT 0430

1F72 WILL DIVERT TO BRIGHTON AS 1Z72. 

RAIL REPLACEMENT TO RUN BETWEEN HAYWARDS HEATH AND 

EASTBOURNE.

GTR TO BERTH 1 X 377 IN HASTINGS PARK SIDINGS

26/27 22 SSB SO685/

SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220

2350

WTh

T

to 0505 WThF IB24 LP/2920927 Maintenance

WD - Dorking - Follow Up
SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO 

TERMINATE AT EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM, 

LEATHERHEAD, DORKING AND HORSHAM
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26/27 23 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 12

26/27 23 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

SID Track - Whitstable - 

Survey

NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 23 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 23 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 23 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 23 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 

Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 

(Shepherds Well)

2345 MWTh to 0430 TThF ASH6.B Maintenance

SID Track - Whitstable - 

Survey

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4 

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

26/27 23 SKO SO110/

SO280/ 

SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 

Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn,  Dn/Up Pass Loop (Kent House), 

Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF KO1a Maintenance

WD - Herne Hil - Follow Up 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY 

SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON 

MAIN LINE

26/27 23 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn, 

Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Maintenance

SID Track - Hither Green - 

Grove Park - Rail Drop TH/F
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK 

DOWN SIDINGS THROUGH GROVE PARK JN

26/27 23 SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to 0915 T Maintenance

TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 23 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up Siding 

(Maidstone West)

2330 MTWTh to 0430 TWThF K01.3 Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED 

OR DEPART BEFORE POSSESSION TAKEN

26/27 23 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 23 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 23 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 23 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 23 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 23 SKLB SO510 

SO680

London Bridge 14 and 15, 

Silwood Jn

Peckham Rye Jn, Bricklayers 

Arms Jn

Platforms 14 and 15, 10 Reversible, 11 Reversible, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Silwood

0045 TWF to 0510 TWF SID Track - Old Kent Road - 

Follow Up

26/27 23 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 23 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 23 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

26/27 23 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

26/27 23 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 23 SKA SO210 Appledore Dungeness Single 2320 MTWTh to 0520 TWThF Maintenance 

26/27 23 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 23 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 

Shunt

0050 WThF to 0440 WThF K04.2.2 LP/3729952 Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE 

VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND 

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE 

LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
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26/27 23 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD 

BEYOND TD1 POINTS 

26/27 23 SSC SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 LP/3607964 Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO 

CRYSTAL PALACE. 

SOUTHERN SERVICES TO BE DIVERTED VIA MITCHAM OR TERMINATE 

SELHURST OR NORWOOD JN

RAIL REPLACEMENT ROAD TRANSPORT WILL OPERATE BETWEEN 

NORWOOD JN/ SELHURST TO WEST CROYDON, SUTTON AND EPSOM 

DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE 

OUTBERTHED. 

THAMESLINK DIVERT VIA MITCHAM

26/27 23 SSB SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29a LP/2920831 Maintenance
SOUTHERN ARUN VALLEY SERVICES TO DIVERT VIA HOVE.

RAIL REPLACEMENT TO OPERATE BETWEEN HORSHAM AND BARNHAM 
26/27 23 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

SOUTHERN RDHILL TO TONBRIDGE SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND TONBRIDGE

26/27 23 SSB SO590 Keymer Jn Lewes D/U Lewes 2300 MTWTh to 0510 TWThF IB26 LP/2919669 Maintenance

SOUTHERN SERVICES TO BE DIVERTED VIA BRIGHTON.

RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND 

LEWES/SEAFORD FOR LAST CONNECTIONS

26/27 23 SSC SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) 

Caterham

2250 MTWTh to 0505 TWThF IC21a LP/3579746 Maintenance

SOUTHERN SERVICES TO START/TERMINATE AT SOUTH CROYDON.

 RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

CATERHAM / TATTENHAM CORNER

POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER 

YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
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26/27 24 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 1

26/27 24 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 24 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS UP SIDINGS TO BE OUTBERTHED

26/27 24 SKO SO110 Beckenham Jn, Ravensbourne 

Jn

St Mary Cray Jn, Shortlands Jn, 

Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 

Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow 

Tonbridge Loop, Dn/Up Fast Tonbridge Loop

2355 MTWTh to 0435 TWThF K08.2.1B LP/3099901 for 

W/Th

LP/3102741 for 

Th/F

Maintenance

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN 

AND UP CATFORD LOOP LINES

26/27 24 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh to 0445 TThF ASH9.B Maintenance
GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

26/27 24 SKLB SO130 Hither Green (TL893 /TL894 pts), 

Lee Loop Jn

Lee Spur Jn (TL915 / TL916pts), 

Petts Wood Jn, St Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 

Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down 

Hither Green Spur

0005 TWThF to 0500 TWThF K03.3.1 LP/3082441 for 

M/T

LP/3088901 for 

W/Th

Maintenance

SID Track - Chislehurst Down 

Slow - Survey

NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN 

SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP 

SOUTH JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN

CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

26/27 24 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 24 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 

Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 24 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 24 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

 THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

26/27 24 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

 THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM..

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 24 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 24 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 2315

2355

MTW

Th

to 0500 TWThF K10.3.1 LP/3633841 for 

T/W (odd weeks)

Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA 

SWANLEY, BAT & BALL AND TONBRIDGE
26/27 24 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

26/27 24 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 24 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance SE TO TERMINATE AT TONBRIDGE AND WADHURST

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 
26/27 24 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance 1H29 CHARING CROSS TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS
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26/27 24 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 24 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 24 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TWThF to 0410 TWThF K10.2.2 Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL 

REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND 

ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 

AT PLUMSTEAD

26/27 24 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 MTWTh to 0530 TWThF IB30c LP/3633467 Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS 

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT 

AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD 

BEYOND TD1 POINTS 

26/27 24 SSC SO500 Victoria (Platforms 14 to 19) Balham North Jn Platforms 14 to 19,  D/U Brighton Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b LP/3557966 Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO 

TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
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26/27 24 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 MTWTh to 0525 TWThF IC27 LP/3608004 Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST 

CROYDON NOT AVAILABLE FOR TRAFFIC

26/27 24 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, Corbetts 

Lane Jn, Southwark Park Road 

Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 

Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, 

Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, 

Bermondsey Reversible, Up Bermondsey Spur

2350 MTWTh to 0510 TWThF K09.1 Maintenance

SID Track - New Cross Gate 

Platform 5 - Rail Drop T/W

GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED 

BACK CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

26/27 24 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 

(Part)

0040 TWThF to 0510 TWThF IB25b Maintenance

SID Track - Three Bridges - 

Crawley - Rail Drop TH/F 
SERVICES TO TERMINATE AT THREE BRIDGES. 

RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND 

HORSHAM

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

26/27 24 SSB SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 LP/2919663 Maintenance SERVICES TO START/TERMINATE AT BARNHAM.

5S71 WILL DIVERT TO PORTSMOUTH HARBOUR (OR WILL NOT RUN - 

DEPENDENT ON SWR ALLOWING 1C66 TO BE BERTHERED)

GTR TO BERTH 1 X 377 AT PORTSMOUTH

5C04 TO START FROM PORTSMOUTH. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

CHICHESTER AND BARNHAM

26/27 24 SSC SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 MTWTh to 0535 TWThF IC25b LP/3607970 Maintenance
THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / 

START BACK FROM SUTTON

PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES

SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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26/27 25 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

Maintenance cycle 2

26/27 25 SKA SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

FAVERSHAM AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 25 SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to 1030 M Maintenance

TWS
DOWN SIDINGS TO BE OUTBERTHED

26/27 25 SKO SO110

SO130

SO140

SO400

St Mary Cray Jn, Hawkwood Jn Fawkham Jn, Sevenoaks, 

Borough Green, St Mary Cray Jn

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball, Up Chatham Loop (Pt)

0040 TWThF to 0520 TWThF K05.3 LP/3102823 for 

Th/F

Maintenance
CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 

GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD AND ORPINGTON

GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS VIA BAT AND BALL 

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH

SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH 

AND MAIDSTONE EAST/GILLINGHAM

26/27 25 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 

Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 TWThF to 0500 TWThF IC22a LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND 

BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES 

TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

26/27 25 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow

2345 T to 0520 W LB patrol 

T/W2

Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA 

DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 25 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 25 SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers Arms 

Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

0001 W to 0520 W LB patrol 

T/W3

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 25 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 25 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL 

LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 25 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 25 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0450 TThF K08.3 Maintenance
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26/27 25 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 25 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TONBRIDGE AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

26/27 25 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance 1H29 CHARING CROSS TO HASTINGS TO TERMINATE AT TUNBRIDGE 

WELLS

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT 

TUNBRIDGE WELLS

26/27 25 SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 0115 Th to 0520 Th IAP 9 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 25 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B LP/3633807 for 

T/W

LP/3633807 for 

Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

26/27 25 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON 

END.

26/27 25 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria 

Spur, Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT 

VICTORIA EASTERN.
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26/27 25 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 TWThF to 0445 TWThF K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

26/27 25 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 MTWTh to 0525 TWThF IB22 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND 

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK 

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 

7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO 

GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH 

SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY 

FOR INTERMEDIATE STATIONS

26/27 25 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead, Norwood 

Fork Jn

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 MTWTh to 0440 TWThF IC33 Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 

1L74 LONDON VICTORIA TO EAST GRINSTEAD WNR

PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66 CONNECTING 

TO RAIL REPLACEMENT BUS AT EAT CROYDON 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

26/27 25 SSB SO590

SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 

Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 MTWTh to 0430 TWThF IB20 LP/2920793 Maintenance SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND AT 

POLEGATE.

1F68 WILL NOT RUN

1H94 TO START BACK FROM VICTORIA AND RUN IN THE PATH OF THE 

26/27 25 SSC SO680/

SO700

Streatham Jn,  Streatham North 

Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 MTWTh to 0540 TWThF IC25a LP/3607963 Maintenance

GTR SOUTHERN SERVICES TO DIVERT VIA WEST CROYDON

RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON 

AND HORSHAM/EPSOM

THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL

WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS 

SERVICES
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26/27 26 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

Maintenance cycle 3

26/27 26 SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to 1030 M Maintenance

TWS
UP SIDINGS TO BE OUTBERTHED

26/27 26 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 TWThF to 0425 TWThF ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR SERVICES TO TERMINATE AT GRAVESEND.

RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND 

AND GILLINGHAM

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

26/27 26 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 LP/3562141 Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 26 SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 LP/3562141 Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED 

AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 26 SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 0800 T to 0915 T Maintenance

TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 26 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / 

Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 

Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345 M to 0520 T LB patrol 

M/T1

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 

TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 26 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill 

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street 

(LB BT)

2345 T to 0520 W LB patrol 

T/W1

Maintenance
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW 

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON 

STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN 

LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 26 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, Bricklayers 

Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 Sidings, 

2345 W to 0520 Th LB patrol 

W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

THU TO ALLOW STOCK PREPARATION.

GTR THAMESLINK TO DIVERT VIA HERNE HILL

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.



NETWORK RAIL

Kent Sussex

OFFICIAL

EAS April 2026 to October 2026 

ARP Final Rules – Weeks 02 to 26

Section 5 - Midweek Night Possession Plan Summary

Version: 2.0 

Date:  16th May 2025

Page 68 of 70

26/27 26 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 

Fast (LB BT)

2345 Th to 0520 F LB patrol 

Th/F1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS 

HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 

FRI TO ALLOW STOCK PREPARATION.

GTR THAMESLINK TO DIVERT VIA HERNE HILL

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 26 SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, South London Reversible, 

Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 

Fast/8 Up

0115 Th to 0425 Th LB patrol 

W/ThLL1

build both - 

3709867 

(TL3A01)

3709818 

(TLCX02)

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 26 SKO SO140 Swanley Borough Green & 

Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 

Up Goods Loop

0025 TWThF to 0520 TWThF LP/3742927 Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES 

BETWEEN BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR 

REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND 

OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND 

MAIDSTONE EAST.

GTR SERVICES TO DIVERT VIA OPRINGTON AND CALL ADDITIONALLY AT 

PETTS WOOD AND ORPINGTON.

 RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS FOR INTERMEDIATE STATIONS

26/27 26 SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to 0505 Th Maintenance

TWS

26/27 26 SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to 0515 F IAP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 26 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 MTWTh to 0520 TWThF ASH12.B Maintenance
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A 

REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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26/27 26 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

26/27 26 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 TWThF to 0445 TWThF K8.2.2b Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE 

OUTBERTHED

26/27 26 SKLB SO300 Lewisham, Blackheath Jn, 

Angerstein Jn

Charlton Jn, Slade Green Jn, 

Crayford Creek Jn, Angerstein 

Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 

Single

0030 WThF to 0500 WThF K09.2b Maintenance
SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 

FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

(PLATFORM 2)
26/27 26 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to 0530 TWTh IB30b

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01

26/27 26 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 Th to 0530 F IB30a

IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY 

AND TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP 

REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01

26/27 26 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood Jn Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 Reversible, 11 Reversible, Dn Sussex 

Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

0045 TWF to 0510 TWF K03.2.1 Maintenance

SID Track - Old Kent Road - 6 

Week Follow Up

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO 

BE ADVISED AT DPPP STAGE

26/27 26 SKLB SO510 

SO680 

SO645 

SO681

Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 

Dn/Up Atlantic

0100 Th to 0510 Th K03.2.1x Maintenance
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26/27 26 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to 0505 Th IB21d Maintenance

SID Track - Rail Drop - 

Southwick 

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 26 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF to 0505 TWF IB21b Maintenance

SID Track - Prep - Southwick 

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND 

BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 26 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace T364 / T367 pts , 

Norwood Jn (T1501 / T1512 pts)

Tulse Hill, Birkbeck, Crystal 

Palace T364 / T367 pts, Norwood 

Jn (T1501 / T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TThF

W

to 0525 TThF

W

IC28 LP/3562341

LP/3600864 for 

T/W

Maintenance

ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND 

TOWARDS BALHAM. GTR SERVICES TO DIVERT VIA STREATHAM 

COMMON. STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT. 

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN 

SERVICES TO USE PLATFORM 4 AND 5
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Finance 

Year
Week Nos Area LOR Possession Limits From Possession Limits To Lines Blocked

Time 

From

Week 

nights

From

Colu

mn1
Time To

Week 

nights

To

Mainte

nance

Ref

Traffic Remarks

26/27 2 , 6 , 8 , 12 , 14 , 

18 , 20 , 24 , 26

. Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA 

STREATHAM

 

26/27 3 , 9 , 15 , 21 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

GRAIN/HOO JN TRAFFIC VIA 

PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

 

26/27 4 , 10 , 16 , 22 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

 

26/27 5 , 17 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST AND 

KEW

THAMESLINK VIA LONDON 

BRIDGE

 

26/27 7 , 13 , 19 , 25 . Info CHANNEL TUNNEL FREIGHT 

VIA REDHILL

THAMESLINK VIA LONDON 

BRIDGE

 

26/27 11 , 23 . Info CHANNEL TUNNEL FREIGHT 

VIA MAIDSTONE EAST

THAMESLINK VIA LONDON 

BRIDGE

 

26/27 2 , 4 , 6 , 8 , 10 , 

12 , 14 , 16 , 18 , 

20 , 22 , 24 , 26

SKA SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 08:30 M to 10:30 M UP SIDINGS TO BE OUTBERTHED

26/27 2 , 20 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, 

Dn/Up Sidings at Gillingham

00:25 TWThF to 04:25 TWThF ASH10.

B

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR SEVICES TO TERMINATE AT GRAVESEND

RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND AND 

GILLINGHAM

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

26/27 2 , 11 , 14 , 23 , 

26

SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham 

Fast/Main

23:55 MTWTh to 01:30 TWThF IC36 NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND 

CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 2 , 11 , 14 , 23 , 

26

SSC SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham 

Fast/Main, Down Chatham 

Slow/Reversible, Up Chatham Slow, 

Dn/Up Stewarts Lane

01:30 TWThF to 04:55 TWThF IC36 NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND 

CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

26/27 3 , 4 , 5 , 6 , 7 , 10 

, 11 , 12 , 13 , 15 , 

16 , 17 , 18 , 19 , 

22 , 23 , 24 , 25

SKA SO110 Faversham Ramsgate Dn/Up Thanet 23:40 T to 04:25 W IAP 1 NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN FAVERSHAM 

AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 3 , 5 , 7 , 9 , 11 , 

13 , 15 , 17 , 19 , 

21 , 23 , 25

SKA SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 08:30 M to 10:30 M DOWN SIDINGS TO BE OUTBERTHED

26/27 5 SKO SO110 Herne Hill South Jn, New 

Beckenham Jn

Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass 

Loop (Kent House), Bay 

(Beckenham Jn)

00:20 

23:20

T

TWTh

to 04:50 TWThF KO1b 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN 

LINE

26/27 7 SKA SO110 Herne Bay Ramsgate Dn/Up Thanet 23:40 MWTH to 04:25 TTHF

26/27 7 , 19 SKO SO110 St Mary Cray Jn, Fawkham Jn Rochester Bridge Jn, Hook 

Green

Dn/Up Chatham Slow/Main, 

Down/Up Waterloo Connection

00:10 TWThF to 05:05 TWThF SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL REPLACEMENT 

ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

26/27 8 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, 

Dn/Up Sidings at Gillingham

02:10 

00:25

T

WThF

to 04:25 TWThF ASH10.

B

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR SEVICES TO TERMINATE AT GRAVESEND

RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND AND 

GILLINGHAM

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.



NETWORK RAIL

Kent Sussex

OFFICIAL

EAS April 2026 to March 2027

ARP Final Rules –WK 02 26/27 to 26 26/27

Section 5 - Midweek Night Possession Plan Summary

Version: 2.0 

Date:  16th May 2025

Page 2 of 22

26/27 9 , 21 SKA SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 23:40 T to 04:25 W IAP 1 NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN FAVERSHAM 

AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY

SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY 

(RAMSGATE)

26/27 12 , 24 SKO SO110 Beckenham Jn, Ravensbourne 

Jn

St Mary Cray Jn, Shortlands Jn, 

Petts Wood Jn, Hawkwood Jn

Dn/Up Chatham Main, Dn/Up 

Chatham Fast, Dn/Up Chatham 

Slow(pt), Dn/Up Ravensbourne 

Chord, Dn Slow Tonbridge Loop(pt), 

Up Slow Tonbridge Loop, Dn/Up 

Fast Tonbridge Loop

23:55 MTWTh to 04:35 TWThF K08.2.1

B

ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN AND 

UP CATFORD LOOP LINES

26/27 14 , 26 SKA SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, 

Dn/Up Sidings at Gillingham

00:25 TWThF to 04:25 TWThF ASH10.

B

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE 

OUTBERTHED.

GTR SERVICES TO TERMINATE AT GRAVESEND.

RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND AND 

GILLINGHAM

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT 

RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

26/27 17 SKO SO110 Herne Hill South Jn, New 

Beckenham Jn

Shortlands Jn, Beckenham Jn Dn/Up Chatham Main,  Dn/Up Pass 

Loop (Kent House), Bay 

(Beckenham Jn)

00:50 

23:20

T

TWTh

to 04:50 TWThF KO1b 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN 

LINE

26/27 6 , 18 SKO SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up 

Catford Loop, Dn/Up Brixton Spur

00:20 TWThF to 05:05 TWThF K04.1.1 PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP

SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD JN 

AND CAMBRIA JN

PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI START

26/27 4 , 16 SKO SO110 

SW100

Battersea Pier Jn

Pouparts Jn

Shepherds Lane Jn Dn/Up Chatham Fast, Chatham 

Reversible, Dn/Up Waterloo Curve

23:20 TWTh

M

to 05:25 WThF

T

K08.1.1 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

TO BE TAKEN AFTER THE PASSAGE OF 2S72

26/27 10 , 22 SKO SO110 

SW100

Battersea Pier Jn

Pouparts Jn

Shepherds Lane Jn Dn/Up Chatham Fast, Chatham 

Reversible, Dn/Up Waterloo Curve

23:20 TWTh

M

to 05:25 WThF

T

K08.1.1 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN 

BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

26/27 13 , 25 SKO SO110

SO130

SO140

SO400

St Mary Cray Jn, Hawkwood Jn Fawkham Jn, Sevenoaks, 

Borough Green, St Mary Cray 

Jn

Dn/Up Chatham Slow/Main, Dn/Up 

Chatham Fast, Dn/Up Maidstone, 

Dn/Up Bat & Ball, Up Chatham 

Loop (Pt)

00:40 TWThF to 05:20 TWThF K05.3 CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL 

GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING 

ADDITIONALLY AT PETTS WOOD AND ORPINGTON

GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS VIA BAT AND BALL 

SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM 

SERVICES TO TERMINATE AT BROMLEY SOUTH

SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND 

MAIDSTONE EAST/GILLINGHAM

26/27 6 , 18 SKO SO110

SO130

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn, 

Chislehurst Jn

St Mary Cray, St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up 

Catford Loop, Reversible Chatham 

Loop

00:01 F to 05:30 F KO2 TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE CHORDS/CHATHAM 

FAST LINES BETWEEN RAVENSBOURNE AND SWANLEY JN. ROUTES 

AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST 

LINES AT SHORTLANDS JN.

NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM 

REVERSIBLE

26/27 3 , 4 , 8 , 15 , 16 , 

20

SKA SO110

SO150

Rainham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, 

Dn/Up Sheppey Spur

00:45 TThF to 04:45 TThF

26/27 6 , 18 , 24 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, 

Dn/Up Sheppey Spur

23:50 MWTh to 04:45 TThF ASH9.

B

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS
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26/27 12 SKA SO110

SO150

Gillingham Faversham, Sheerness-on-Sea Dn/Up Chatham, Dn/Up Sheppey, 

Dn/Up Sheppey Spur

23:50 MWTh to 04:45 TThF ASH9.

B

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS

RAINHAM BAY PLATFORM TO BE OUTBERTHED

SOUTHEASTERN TO TERMINATE AT GILLINGHAM

REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM & 

SITTINGBOURNE TO SHEERNESS

26/27 5 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, 

Sittingbourne Carriage Siding, 

Down & Up Sidings (Faversham), 

Up Sidings (Canterbury East), 

Down Sidings (Shepherds Well)

00:45 

23:45

T

WTh

to 04:30 TThF ASH6.

B

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4 

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

26/27 11 , 23 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, 

Sittingbourne Carriage Siding, 

Down & Up Sidings (Faversham), 

Up Sidings (Canterbury East), 

Down Sidings (Shepherds Well)

23:45 MWTh to 04:30 TThF ASH6.

B

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4 

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

26/27 17 SKA SO110

SO160

Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, 

Sittingbourne Carriage Siding, 

Down & Up Sidings (Faversham), 

Up Sidings (Canterbury East), 

Down Sidings (Shepherds Well)

01:05 

23:45

T

WTh

to 04:30 TThF ASH6.

B

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER

NO ACCESS TO FAVERSHAM DOWN SIDINGS

OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4 

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

26/27 7 , 13 , 19 , 25 SSC SO110

SO250

SO500

SO645

Victoria (Platforms 9 to 13), 

Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton 

Slow, Battersea Reversible, 

Down/Up Stewarts Lane (Line 

Blockage), Battersea Yard (Sidings 

Possession)

00:05 TWThF to 05:00 TWThF IC22a UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED - TO BE ADVISED AT DPPP STAGE. 

TRAINS TO BE REPLATFORMED AS REQUIRED. 

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND BALHAM, 

ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES TO SLOW 

LINES BETWEEN POUPARTS JN AND CLAPHAM JN. 

7O70 TO BE RETIMED AFTER POSSESSION. 

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

26/27 6 , 18 SKO SO110

SO260

Shortlands Jn (VS829 / 

VS831pts), Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up 

Catford Loop

00:01 TWTh to 05:30 TWTh KO2 TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE FROM 

BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES AT 

SHORTLANDS JN.

26/27 11 , 23 SKO SO110/

SO280/ 

SO680

Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), 

Tulse Hill

Dn/Up Chatham Main, Dn/Up 

Holborn,  Dn/Up Pass Loop (Kent 

House), Herne Hill Turnback Siding

00:20 TWThF to 04:50 TWThF KO1a 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO 

VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN 

LINE

26/27 3 , 15 SKA SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 23:45 TWTh to 04:25 WThF ASH4.

B

TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER

NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3

REPLACEMENT BUSES TO RUN ASHFORD TO DOVER

26/27 3 , 15 SKO SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings 

Possession)

00:30 WTh to 04:30 WTh GUSSET SIDING TO BE OUTBERTHED

1 x 700 UNIT TO STABLE PLATFORM 4

26/27 5 , 17 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray 

Jn, Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up 

Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

01:05 

00:05

T

WThF

to 05:00 TWThF K11.2 ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN 

SIDINGS THROUGH GROVE PARK JN

26/27 7 , 19 SKO SO130 Sevenoaks Tonbridge Dn/Up Main 00:30 TWThF to 04:40 TWThF K12.3 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO 

TERMINATE AT SEVENOAKS

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND 

TUNBRIDGE WELLS

TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

26/27 8 , 20 SKO SO130 Chislehurst Jn (Fast), 

Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), 

Platforms 1-5 at Orpington, Down 

Loop(pt) at Sevenoaks

01:05 TWThF to 05:00 TWThF K02.1.1 Freight to divert via Redhill. 

UTU NOTE - UTU065A - TH/F POSSESSION AT RISK

26/27 11 , 23 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray 

Jn, Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up 

Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

00:05 TWThF to 05:00 TWThF K11.2 ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN 

SIDINGS THROUGH GROVE PARK JN
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26/27 12 , 24 SKLB SO130 Hither Green (TL893 /TL894 

pts), Lee Loop Jn

Lee Spur Jn (TL915 / 

TL916pts), Petts Wood Jn, St 

Mary Cray Jn

Dn/Up Kent Slow/Slow, Reversible 

Chatham Loop, Down Hither Green 

Goods/Arrival Road, Up Hither 

Green Goods/Departure Road, 

Up/Down Hither Green Spur

00:05 TWThF to 05:00 TWThF K03.3.1 NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN SIDINGS.

TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP SOUTH 

JN AND ORPINGTON

FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN

CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD

26/27 18 SKLB SO130 Hither Green (c/o TL918 / 

TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray 

Jn, Hawkwood Jn

Dn/Up Kent Fast/Fast, Dn/Up 

Bromley Branch, Up Chatham 

Loop(pt), Up Chatham Loop(pt)

00:05 TWThF to 05:00 TWThF ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED – TO BE 

CONFIRMED AT DPPP

ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY

NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN 

SIDINGS THROUGH GROVE PARK JN

26/27 2 , 4 , 6 , 8 , 10 , 

12 , 14 , 16 , 18 , 

20 , 22 , 24 , 26

SKA SO130 Ashford "D" Jn  (1273pts) Ashford Newtown / Up Berthing 

Sidings

 Up Berthing Sidings 08:00 T to 09:15 T UP BERTHING SIDINGS TO BE OUTBERTHED

26/27 3 , 5 , 7 , 9 , 11 , 

15 , 17 , 19 , 21 , 

23

SKA SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 08:00 T to 09:15 T EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27 4 , 10 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 

Dn/Up Maidstone

00:30 TWThF to 05:00 TWThF ASH8.

B

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

26/27 5 , 11 , 17 , 23 SKA SO130

SO180

Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform 

Loop, East Peckham Tip Siding, Up 

Siding (Maidstone West)

23:30 MTWTh to 04:30 TWThF K01.3 FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR 

DEPART BEFORE POSSESSION TAKEN

26/27 16 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 

Dn/Up Maidstone

00:30 TWThF to 05:00 TWThF ASH8.

B

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

26/27 22 SKA SO130

SO180

Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 

Dn/Up Maidstone

01:10 

00:30

T

WThF

to 05:00 TWThF ASH8.

B

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD

26/27 2 , 18 , 26 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 6-9, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down (Corbetts Lane 

Jn to Edwards St Jn), 6 Down / 

Southwark Reversible, Dn/Up 

Ladywell, 3 Up (LB BT), Up Kent 

Slow (LB BT), 5 Up (LB BT)

23:45 M to 05:20 T LB 

patrol 

M/T1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE 

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON 

BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 2 , 6 , 18 , 26 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down, Dn/Up Sussex 

Fast, 5 Up, 6 Down / Southwark 

Reversible, Dn/Up Ladywell, 3 Up 

(LB BT), Up Cannon Street (LB BT)

23:45 T to 05:20 W LB 

patrol 

T/W1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED 

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON 

BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 3 , 5 , 7 , 9 , 11 , 

13 , 15 , 17 , 19 , 

21 , 23 , 25

SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow

23:45 T to 05:20 W LB 

patrol 

T/W2

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN 

AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED 

TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 3 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down, Dn/Up Sussex 

Fast, 5 Up, 6 Down / Southwark 

Reversible, 3 Up (LB BT), Up Kent 

Slow (LB BT)

23:45 M to 05:20 T LB 

patrol 

M/T1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE 

TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE 

LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 3 , 5 , 7 , 9 , 11 , 

13 , 15 , 17 , 19 , 

21 , 23 , 25

SKLB SO130

SO280

Metropolitan Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down, Dn/Up Sussex 

Fast, 5 Up, 6 Down / Southwark 

Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

00:01 W to 05:20 W LB 

patrol 

T/W3

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES / 

LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 4 , 14 , 16 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 6-9, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down (Corbetts Lane 

Jn to Edwards St Jn), 6 Down / 

Southwark Reversible, 3 Up (LB 

BT), Up Kent Slow (LB BT), 5 Up 

(LB BT)

23:45 M to 05:20 T LB 

patrol 

M/T1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE 

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON 

BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 4 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down, Dn/Up Sussex 

Fast, 5 Up, 6 Down / Southwark 

Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

23:45 T to 05:20 W LB 

patrol 

T/W1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 WED 

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON 

BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 5 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down, Dn/Up Sussex 

Fast, 5 Up, 6 Down / Southwark 

Reversible, 3 Up (LB BT), Up Kent 

Slow (LB BT)

01:10 T to 05:20 T LB 

patrol 

M/T1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE 

TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE 

LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 5 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow

01:10 ThF 05:00 ThF ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN 

AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 6 SKLB SO130

SO280

Charing Cross, Blackfriars Jn, 

Parks Bridge Jn

Courthill Loop South Jn, 

Bricklayers Arms Jn, Cannon 

Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 6-9, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down (Corbetts Lane 

Jn to Edwards St Jn), 6 Down / 

Southwark Reversible, Dn/Up 

Ladywell, 3 Up (LB BT), Up Kent 

Slow (LB BT), 5 Up (LB BT)

01:10 T to 05:20 T LB 

patrol 

M/T1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE 

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON 

BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 6 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow

01:10 TH to 05:20 TH ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN 

AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

THUR TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 7 , 9 , 11 , 13 , 15 

, 19 , 21 , 23 , 25

SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down, Dn/Up Sussex 

Fast, 5 Up, 6 Down / Southwark 

Reversible, 3 Up (LB BT), Up Kent 

Slow (LB BT)

23:45 M to 05:20 T LB 

patrol 

M/T1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE 

TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE 

LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 8 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 6-9, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down (Corbetts Lane 

Jn to Edwards St Jn), 6 Down / 

Southwark Reversible, 3 Up (LB 

BT), Up Kent Slow (LB BT), 5 Up 

(LB BT)

01:10 T to 05:20 T LB 

patrol 

M/T1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE 

TO ALLOW STOCK PREPARATION.

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 8 , 10 , 12 , 16 , 

20 , 22 , 24

SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down, Dn/Up Sussex 

Fast, 5 Up, 6 Down / Southwark 

Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

23:45 T to 05:20 W LB 

patrol 

T/W1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED 

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 10 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 6-9, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down (Corbetts Lane 

Jn to Edwards St Jn), 6 Down / 

Southwark Reversible, 3 Up (LB 

BT), Up Kent Slow (LB BT), 5 Up 

(LB BT)

23:45 M to 05:20 T LB 

patrol 

M/T1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE 

TO ALLOW STOCK PREPARATION.

THAMESLINK TO BE DIVERTED VIA HERNE HILL AND STREATHAM

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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26/27 12 , 20 , 24 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 6-9, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down (Corbetts Lane 

Jn to Edwards St Jn), 6 Down / 

Southwark Reversible, 3 Up (LB 

BT), Up Kent Slow (LB BT), 5 Up 

(LB BT)

23:45 M to 05:20 T LB 

patrol 

M/T1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE 

TO ALLOW STOCK PREPARATION.

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 14 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down, Dn/Up Sussex 

Fast, 5 Up, 6 Down / Southwark 

Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

23:45 T to 05:20 W LB 

patrol 

T/W1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED 

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON 

BRIDGE AND COURTHILL LOOP SOUTH JN

26/27 17 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 4-9, Down 

Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down, Dn/Up Sussex 

Fast, 5 Up, 6 Down / Southwark 

Reversible, 3 Up (LB BT), Up Kent 

Slow (LB BT)

23:45 M to 05:20 T LB 

patrol 

M/T1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE 

TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE 

LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

26/27 20 SKLB SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow

01:10 THF to 05:20 THF ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN 

AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 

THUR AND FRI TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 22 SKLB SO130

SO280

Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers 

Arms Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing 

Cross Fast, Dn/Up Charing Cross 

Slow, Dn/Up Charing Cross, 

London Bridge platforms 6-9, 7 

Reversible / Down Kent Fast, Up 

Kent Fast / 8 Up, Metropolitan 

Reversible, 4 Down (Corbetts Lane 

Jn to Edwards St Jn), 6 Down / 

Southwark Reversible, 3 Up (LB 

BT), Up Kent Slow (LB BT), 5 Up 

(LB BT)

01:10 T to 05:20 T LB 

patrol 

M/T1

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / 

GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE 

TO ALLOW STOCK PREPARATION.

THAMESLINK TO BE DIVERTED VIA HERNE HILL AND STREATHAM

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

26/27 2 , 16 , 26 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, 

23:45 W to 05:20 Th LB 

patrol 

W/Th1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU 

TO ALLOW STOCK PREPARATION.

GTR THAMESLINK TO DIVERT VIA HERNE HILL

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 2 , 14 , 16 , 26 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

23:45 Th to 05:20 F LB 

patrol 

Th/F1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI 

TO ALLOW STOCK PREPARATION.

GTR THAMESLINK TO DIVERT VIA HERNE HILL

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 3 , 5 , 7 , 11 , 13 , 

15 , 17 , 19 , 21 , 

23 , 25

SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, 

23:45 W to 05:20 Th LB 

patrol 

W/Th2

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU 

TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES / 

LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27 3 , 5 , 9 , 15 , 17 , 

21 , 25

SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

23:45 Th to 05:20 F LB 

patrol 

Th/F2

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI 

TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES / 

LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 4 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, 

23:45 W to 05:20 Th LB 

patrol 

W/Th1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU 

TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

GTR THAMESLINK TO DIVERT VIA HERNE HILL.

26/27 4 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

23:45 Th to 05:20 F LB 

patrol 

Th/F1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI 

TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

GTR THAMESLINK TO DIVERT VIA HERNE HILL.

26/27 6 , 18 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, Dn/Up North Kent

23:45 W to 05:20 Th LB 

patrol 

W/Th1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU 

TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON 

BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK 

PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND 

STREATHAM.

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON 

BRIDGE AND GROVE PARK JN

26/27 6 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

23:45 Th to 05:20 F LB 

patrol 

Th/F1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI 

TO ALLOW STOCK PREPARATION.

GTR THAMESLINK TO DIVERT VIA HERNE HILL.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED. 

TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON 

BRIDGE AND GROVE PARK JN
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26/27 7 , 11 , 19 , 23 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

23:45 Th to 05:20 F LB 

patrol 

Th/F2

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI 

TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES / 

LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 8 , 10 , 20 , 22 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, 

23:45 W to 05:20 Th LB 

patrol 

W/Th1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU 

TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

26/27 8 , 10 , 20 , 22 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

23:45 Th to 05:20 F LB 

patrol 

Th/F1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI 

TO ALLOW STOCK PREPARATION.

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 9 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, 

23:45 W to 05:20 Th LB 

patrol 

W/Th2

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU 

TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES / 

LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.POSSESSION 

TO BE TAKEN AFTER THE PASSAGE OF 9T73

26/27 12 , 24 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, 

23:45 W to 05:20 Th LB 

patrol 

W/Th1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU 

TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

 THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

26/27 12 , 24 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

23:45 Th to 05:20 F LB 

patrol 

Th/F1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI 

TO ALLOW STOCK PREPARATION.

 THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM..

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 13 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Parks Bridge Jn, 

Deptford, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

23:45 Th to 05:20 F LB 

patrol 

Th/F2

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI 

TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES / 

LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE 

OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
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26/27 14 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn New Cross, Deptford, 

Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, 

23:45 Th to 05:20 Th LB 

patrol 

W/Th1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU 

TO ALLOW STOCK PREPARATION.

GTR THAMESLINK TO DIVERT VIA HERNE HILL

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 18 SKLB SO130

SO280

SO290

Cannon Street, Metropolitan Jn Lewisham, Courthill Loop South 

Jn, Deptford, Bricklayers Arms 

Jn

Cannon Street platforms 1-7, Lines 

A-E, Dn/Up Cannon St, 1 Dn / 2 

Reversible, 3 Up, Dn/Up Greenwich 

(Pt), Dn/Up Kent Slow, Dn/Up North 

Kent, Met Reversible, Cannon St 

Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn 

Sussex Fast, Cannon St 1&2 

Sidings, Dn Kent Fast (LB BT)

23:45 Th to 05:20 F LB 

patrol 

Th/F1

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL 

JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI 

TO ALLOW STOCK PREPARATION.

GTR THAMESLINK TO DIVERT VIA HERNE HILL

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27 2 , 4 , 6 , 8 , 10 , 

12 , 14 , 16 , 18 , 

20 , 22 , 24 , 26

SKLB SO130

SO510 

SO680

London Bridge 10-15, Surrey 

Canal Jn

Bricklayers Arms Jn, New Cross 

Gate, Uttley Jn, London Bridge

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, 

Sussex Reversible, Bermondsey 

Reversible, Up Bermondsey Spur, 

Dn/Up South London, South London 

Reversible, Dn/Up Sussex Fast, 

Dn/Up Sussex Slow, Up Sussex 

Loop, Up Kent Fast/8 Up

01:15 Th to 04:25 Th LB 

patrol 

W/ThL

L1

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE 

ADVISED AT DPPP STAGE

26/27 2 SKO SO140 Swanley Borough Green & 

Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, 

Dn/Up Bat & Ball, Dn Passenger 

Loop, Up Goods Loop

00:25 TWThF to 05:20 TWThF TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES BETWEEN 

BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND OPERATE 

A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND MAIDSTONE 

EAST.

GTR SERVICES TO DIVERT VIA ORPINGTON AND CALL ADDITIONALLY AT 

PETTS WOOD AND ORPINGTON. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN BROMLEY SOUTH AND SEVENOAKS FOR 

INTERMEDIATE STATIONS

26/27 3 , 9 , 15 , 21 SKO SO140 Otford Jn Bearsted Dn/Up Maidstone 23:45 MTWTh to 05:20 TWThF ASH3.

B

SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD. 

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

26/27 6 , 12 , 18 , 24 SKA SO140 Maidstone East Ashford Dn/Up Maidstone 23:15 

23:55

MTW

Th

to 05:00 TWThF K10.3.1 RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN MAIDSTONE 

EAST AND ASHFORD

ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY, 

BAT & BALL AND TONBRIDGE

FREIGHTS DIVERTED VIA REDHILL

26/27 10 , 12 SKO SO140 Swanley Jn Rochester Bridge Jn Dn/Up Chatham 00:10 TWThF to 05:05 TWThF FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR REDHILL.

26/27 14 , 26 SKO SO140 Swanley Borough Green & 

Wrotham/Sevenoaks

Dn/Up Maidstone/Chatham Fast, 

Dn/Up Bat & Ball, Dn Passenger 

Loop, Up Goods Loop

00:25 TWThF to 05:20 TWThF TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES BETWEEN 

BICKLEY JN AND SWANLEY JN,

CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.

FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR REDHILL.

SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND OPERATE 

A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND MAIDSTONE 

EAST.

GTR SERVICES TO DIVERT VIA OPRINGTON AND CALL ADDITIONALLY AT 

PETTS WOOD AND ORPINGTON.

 RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BROMLEY 

SOUTH AND SEVENOAKS FOR INTERMEDIATE STATIONS
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26/27 2 , 5 , 7 , 8 , 9 , 10 

, 11 , 13 , 14 , 17 , 

19 , 20 , 21 , 22 , 

23 , 25 , 26

SKA SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey 

Spur

01:05 Th to 05:05 Th

26/27 13 , 25 SKA SO160 Faversham Buckland Jn Dn/Up Chatham 00:15 TThF to 04:50 TThF K08.3

26/27 6 , 12 , 18 , 24 SKA SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 00:20 ThF to 04:45 ThF ASH14.

B

REPLACEMENT BUS TO RUN DOVER TO RAMSGATE

Block to YE38 & YE39 signals at Bucklands Jn

26/27 2 , 11 , 12 , 13 , 

14 , 23 , 24 , 25 , 

26

SKO SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 01:25 F to 05:15 F IAP 10 NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 2 , 11 , 12 , 13 , 

14 , 23 , 24 , 25

SKO SO170 Wadhurst Battle Dn/Up Hastings, Single 01:15 Th to 05:20 Th IAP 9 NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 11 , 13 , 23 , 25 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 22:55 M to 04:55 T IAP 7 RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TONBRIDGE 

AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

26/27 11 , 23 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 23:45 T to 05:15 W IAP 8 RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE 

WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

26/27 12 , 24 SKO SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 22:55 M to 04:55 T IAP 7 SE TO TERMINATE AT TONBRIDGE AND WADHURST

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TONBRIDGE 

AND WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO TRAFFIC

SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO 

START/TERMINATE AT TONBRIDGE

 HASTINGS TO CX TO START/TERMINATE AT WADHURST

26/27 12 , 13 , 24 , 25 SKO SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 23:45 T to 05:15 W IAP 8 1H29 CHARING CROSS TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE 

WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE 

WELLS

26/27 2 , 8 , 14 , 20 , 26 SKA SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 

Dungeness Single, Ore Up Siding

23:20 MTWTh to 05:20 TWThF ASH12.

B

GTR TO START/TERMINATE AT HASTINGS AND OPERATE A REPLACEMENT 

ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

26/27 7 , 13 , 19 , 25 SKA SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 

Maidstone, Dn Maidstone/Up 

Main/Up Maidstone Branch, Up 

Platform Loop

23:30 MTWTh to 04:30 TWThF ASH7.

B

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR DEPART 

BEFORE POSSESSION TAKEN

26/27 4 SKO SO200

SO600

Battle, Bexhill Hastings Down Hastings/Up Ore, Down 

Ore/Up Hastings, Down/Up Bexhill

00:25 TWF to 04:50 TWF ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.

26/27 5 , 9 , 11 , 17 , 21 

, 23

SKA SO210 Appledore Dungeness Single 23:20 MTWTh to 05:20 TWThF

26/27 3 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 

Single

23:50 M to 04:50 T IAP 2

26/27 4 , 6 , 7 , 10 , 11 , 

12 , 13 , 15 , 16 , 

17 , 18 , 19 , 20 , 

23 , 24 , 25

SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 

Single

23:50 M to 04:50 T IAP 2 DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON END.

26/27 5 , 8 , 22 SKA SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 

Single

02:00 T to 04:50 T IAP 2 DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON END.

26/27 4 , 10 , 16 , 22 SKA SO220/

SO240

Minster (c/o EBE5 / EBE13), 

Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up 

Loop, Dn/Up, Single

00:25 ThF 04:50 ThF ASH16.

B

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO RAMSGATE

26/27 2 , 8 , 14 , 20 , 26 SKA SO240 Buckland Jn Minster East Jn/Minster West Jn Dn/Up Line/Dn/Up Deal, Single 00:20 ThF to 04:50 ThF ASH17.

B

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

26/27 5 , 17 SSC SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 00:50 TWThF to 05:00 TWThF IC20 FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
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26/27 8 , 20 SSC SO250/

SO500

Battersea Pier Jn, Longhedge 

Jn

Selhurst, Streatham South Jn D/U Brighton/Victoria Fast,  D/U 

Battersea, Reversible Fast Spur

23:20 MTWTh to 05:30 TWThF IC31b TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.  

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS

26/27 10 , 22 SSC SO250/

SO500

Battersea Pier Jn, Latchmere 

No.1 Jn

Balham North Jn (302/305pts) D/U Brighton Slow, D/U West 

London, Pigs Hill Siding no.1&2

23:45 MTWTh to 04:55 TWThF IC31a TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND 

BALHAM JN. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA HERNE 

HILL.

ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL FROM 

BALHAM

26/27 4 , 16 SSC SO250/

SO500/

SO650

Battersea Pier Jn, Latchmere 

No.1 Jn

Streatham Common Jn,

Streatham South Jn, Streatham

Hill

D/U Brighton Slow, D/U West 

London, D/U Crystal Palace, D/U 

Slow

Spur, Streatham Hill Up Siding 

(part) T4 

23:45 MTWTh to 04:55 TWThF IC31a TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN

AND SELHURST JN. SOUTHERN SERVICES VIA STREATHAM HILL TO DIVERT 

VIA SELHURST. ACCESS TO/FROM STREATHAM HILL DEPOT FROM

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN

STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA

HERNE HILL

TO BE TAKEN AFTER THE PASSAGE OF 2S72

26/27 3 SKO SO250/

SO645

Latchmere No 3 Jn, Ludgate 

Jn, Pouparts Jn, Stewarts Lane 

Jn, Stewarts Lane Jn, 

Battersea Park

Peckham Rye Jn Dn/Up Atlantic, Dn/Up Ludgate, 

Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, 

Dn/Up Battersea, Battersea 

Reversible

23:45 MTWTh to 05:15 TWThF POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

26/27 15 SKO SO250/

SO645

Latchmere No 3 Jn, Ludgate 

Jn, Pouparts Jn, Stewarts Lane 

Jn, Stewarts Lane Jn, 

Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, 

Dn/Up Stewarts Lane, Chatham 

Reversible, Dn/Up Kensington, 

Dn/Up Battersea, Battersea 

Reversible

23:45 MTWTh to 05:15 TWThF POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND 

MAIDSTONE WEST.

26/27 2 , 14 , 26 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up 

Ravensbourne Chord

00:20 TWThF to 04:45 TWThF K8.2.2b CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE OUTBERTHED

26/27 8 , 20 SKO SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up 

Ravensbourne Chord

23:50 MTWTh to 04:45 TWThF K8.2.2 CHANNEL TUNNEL FREIGHT VIA REDHILL

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE OUTBERTHED

26/27 3 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up 

Holborn Fast, Dn/Up Holborn, 

Dn/Up Cambria Spur, Dn/Up Brixton 

Spur

00:10 TWThF to 05:00 TWThF THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT 

VICTORIA EASTERN.

26/27 5 , 9 SKLB SO280 Blackfriars Jn Loughborough Jn Dn/Up Holborn Slow, Dn/Up 

Holborn Fast, Dn/Up Holborn

00:10 TWThF to 05:00 TWThF THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT 

VICTORIA EASTERN.

26/27 7 , 13 , 19 , 25 SKLB SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up 

Holborn Fast, Dn/Up Holborn, 

Dn/Up Cambria Spur, Dn/Up Brixton 

Spur

00:10 TWThF to 05:00 TWThF K05.1.1 THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT 

VICTORIA EASTERN.

26/27 4 , 10 , 16 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North 

Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

00:40 TWThF to 04:55 TWThF K01.2 SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA 

GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS

26/27 8 , 11 , 17 SKLB SO290 Charlton Jn Abbey Wood Dn/Up North Kent 01:00 TWThF to 05:10 TWThF PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH LINE 

AT ABBEY WOOD

26/27 22 SKLB SO290 North Kent East Jn, Blackheath 

Jn, Angerstein Jn, Abbey Wood 

Elizabeth Line

Perry Street Fork Jn, Crayford 

Creek Jn, Angerstein Wharf 

Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North 

Kent, Dn/Up Erith Loop, Angerstein 

Single, Engineering Road

01:50 

00:40

T

WThF

to 04:55 TWThF K01.2 SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA 

GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE 

BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING 

BLOCKS

26/27 5 , 17 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up 

Bexleyheath, Dn/Up Crayford Spur, 

East Head Shunt

00:50 WThF to 04:40 WThF K04.2.2 ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE VIA 

LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND RAIL 

REPLACEMENT SERVICE TO OPERATE BETWEEN THESE LOCATIONS
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26/27 11 , 23 SKLB SO290

SO300

Slade Green Jn, Perry Street 

Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn Dn/Up North Kent, Dn/Up 

Bexleyheath, Dn/Up Crayford Spur, 

East Head Shunt

00:50 WThF to 04:40 WThF K04.2.2 ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE VIA 

LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO 

TRAFFIC AT DARTFORD JN

TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND RAIL 

REPLACEMENT SERVICE TO OPERATE BETWEEN THESE LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

26/27 2 , 14 , 26 SKLB SO300 Lewisham, Blackheath Jn, 

Angerstein Jn

Charlton Jn, Slade Green Jn, 

Crayford Creek Jn, Angerstein 

Wharf Buffer Stops

Dn/Up North Kent, Dn/Up 

Bexleyheath, Dn/Up Erith Loop, 

Angerstein Single

00:30 WThF to 05:00 WThF K09.2b SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH. 

FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT 

LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

(PLATFORM 2)

26/27 3 , 9 , 15 , 21 SKLB SO300 St Johns Jn, Tanners Hill Jn, 

Nunhead Jn, Angerstein

Charlton Jn,  Ladywell Jn, 

Courthill Loop Jn South, 

Bexleyheath

Dn/Up North Kent, Dn/Up Tanners 

Hill, Dn/Up Lewisham, Dn/Up Mid 

Kent, Dn/Up Courthill Loop, Dn/Up 

Bexleyheath, Angerstein Single

23:20 MTWTh to 05:05 TWThF SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD 

SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA 

BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK WOOD.

26/27 8 , 20 SKLB SO300 Blackheath Jn Slade Green Jn, Crayford Creek 

Jn

Dn/Up Bexleyheath, Dn/Up Erith 

Loop

00:30 WThF to 05:00 WThF K09.2a TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL REPLACEMENT 

SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA 

BARNEHURST. FREIGHT SERVICES TO DIVERT VIA SIDCUP

26/27 3 , 15 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent 

Connection, Dn/Up High Level

01:55 

23:25

T

TWTh

to 04:20 TWThF K10.2.1 FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND RAINHAM

THAMESLINK SERVICES TO TERMINATE AT DARTFORD

26/27 6 , 18 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up 

Maidstone Branch, Dn/Up Toomer 

Loop

00:40 TWThF to 04:10 TWThF K10.2.2 FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT 

SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER / 

GILLINGHAM

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 AT 

PLUMSTEAD

26/27 7 , 19 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither 

Green Spur, Dn/Up Crayford Spur

00:20 TWThF to 04:45 TWThF K05.2 SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

26/27 9 , 21 SKLB SO310 Dartford, Ebbsfleet International Hoo Jn Dn/Up Main, Dn/Up North Kent 

Connection, Dn/Up High Level

23:55 MTWTh to 04:20 TWThF K10.2.1 FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND 

SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND RAINHAM

THAMESLINK SERVICES TO TERMINATE AT DARTFORD

26/27 12 , 24 SKO SO310 Hoo Jn Maidstone West, Rochester 

Bridge Jn

Dn/Up North Kent, Dn/Up 

Maidstone Branch, Dn/Up Toomer 

Loop

00:40 TWThF to 04:10 TWThF K10.2.2 FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT 

SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER 

GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 AT 

PLUMSTEAD

26/27 13 , 25 SKLB SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn Dn/Up Dartford Loop, Dn/Up Hither 

Green Spur, Dn/Up Crayford Spur

00:20 TWThF to 04:45 TWThF K05.2 SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA 

SIDCUP

SE DIVERSIONS VIA BEXLEYHEATH

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

26/27 8 SKLB SO330 Parks Bridge Jn, Courthill Loop 

North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell 

Loop, Beckenham Spur

01:10 

00:01

T

WThF

to 04:45 TWThF K01.1 ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES

26/27 20 SKLB SO330 Parks Bridge Jn, Courthill Loop 

North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell 

Loop, Beckenham Spur

00:01 TWThF to 04:45 TWThF K01.1 ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
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26/27 2 , 14 , 26 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 23:00 MTW to 05:30 TWTh IB30b

IC30

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01

26/27 2 , 14 , 26 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 

Three Bridges Down Yard

23:00 Th to 05:30 F IB30a

IC30

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TD01

26/27 4 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 

D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / 

Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, 

Preston Park Up Sidings)

00:25 TWTh to 05:05 TWTh IB31b 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO START/TERMINATE AT 

THREE BRIDGES.

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND 

BRIGHTON/ WORTHING/EASTBOURNE.

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

26/27 5 SSC SO500 Windmill Bridge (1589pts) and 

(1593pts), South Croydon 

(1631,1633pts)

Purley (1639pts), East Croydon 

(1620pts), Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, 

Fast Reversible, Up Slow/Up 

Victoria Slow, Up Fast (Line 

Blockage Between trains

00:10 TWThF to 05:30 TWThF IC29b DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. SOUTHERN ECS MOVES TO REVERSE AT 

PURLEY WHEN REQUIRED.

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 0001 

UNTIL 0100.

26/27 6 , 12 , 18 SSC SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19,  D/U Brighton 

Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea 

Pier 1 & 2 Sidings)

23:50 MTWTh to 05:15 TWThF IC22b UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO TRAVEL 

OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

26/27 7 , 19 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up 

Sidings (Sidings Possession)

22:45 MTWTh to 05:25 TWThF IB22b TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE 

BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO 

ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 7O53 / 6Y46 / 6Y47 / 

7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY FOR 

INTERMEDIATE STATIONS

26/27 8 , 20 SSB SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 

Three Bridges Down Yard

23:45 Th to 05:30 F IB30a

IC30

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 

AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

26/27 8 , 20 SSC SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 23:00 MTW to 05:30 TWTh IB30b

IC30

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND 

TINSLEY GREEN JN.  PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT. 

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

26/27 9 , 21 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 

D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / 

Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, 

Preston Park Up Sidings)

00:25 TWTh to 05:05 TWTh IB31b 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO START/TERMINATE AT 

THREE BRIDGES.

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND 

BRIGHTON/ WORTHING/EASTBOURNE.

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

26/27 9 , 21 SSC SO500 Balham Jn Windmill Bridge Jn, Streatham 

South  Jn

D/U Brighton/Victoria Fast, 

Reversible Fast Spur, Fast 

Reversible

23:40 MTTh to 05:30 TWF IC32a TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND EAST 

CROYDON.
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26/27 10 , 22 SSC SO500 Purley Redhill Down & Up Slow, Down & Up 

Redhill, Reedham Sidings

00:01 TWThF to 05:00 TWThF IC35 TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND 

GATWICK AIRPORT/HORSHAM

26/27 11 , 23 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 

Three Bridges Down Yard

23:45 MTWTh to 05:30 TWThF IB30c TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST JN 

AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD 

BEYOND TD1 POINTS 

26/27 12 , 24 SSB SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three 

Bridges Down Yard

23:45 MTWTh to 05:30 TWThF IB30c TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST JN 

AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD 

BEYOND TD1 POINTS 

26/27 13 , 25 SSB SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up 

Sidings (Sidings Possession)

22:45 MTWTh to 05:25 TWThF IB22 TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE 

BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO 

ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 7O53 / 6Y46 / 6Y47 / 

7V81 / 6O03 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK 

AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE 

PLATFORMS 6 OR 7 IN THE DOWN DIRECTION

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY FOR 

INTERMEDIATE STATIONS

26/27 16 SSC SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up 

Redhill, Reedham Sidings

01:05 TWThF to 04:45 TWThF IC35 TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST

26/27 16 SSB SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 

D/U Cliftonville Spur (Sidings 

Possession of Goods Departure / 

Reception Road, Engineers Siding, 

Shunt Neck/Release Siding, 

Preston Park Up Sidings)

00:25 TWTh to 05:05 TWTh IB31b 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO START/TERMINATE AT 

THREE BRIDGES.

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND 

BRIGHTON/ WORTHING/EASTBOURNE.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

26/27 17 SSC SO500 Windmill Bridge (1589pts) and 

(1593pts), South Croydon 

(1631,1633pts)

Purley (1639pts), East Croydon 

(1620pts), Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, 

Fast Reversible, Up Slow/Up 

Victoria Slow, Up Fast (Line 

Blockage Between trains

00:10 TWThF to 05:30 TWThF IC29b DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN 

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK 

SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO 

TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 0001 

UNTIL 0100.

SOUTHERN ECS MOVES TO REVERSE AT PURLEY WHEN REQUIRED.

26/27 17 SSC SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up 

Redhill, Reedham Sidings

01:05 TWThF to 04:45 TWThF IC35 TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND 

EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST

26/27 24 SSC SO500 Victoria (Platforms 14 to 19) Balham North Jn Platforms 14 to 19,  D/U Brighton 

Fast, Brighton Reversible (T4 of Up 

Carriage Sidings 1 & 2, Battersea 

Pier 1 & 2 Sidings)

23:50 MTWTh to 05:15 TWThF IC22b UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE 

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO TRAVEL 

OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

26/27 4 , 9 , 16 , 21 SSB SO500 

SO590

Haywards Heath Preston Park, Cooksbridge, 

Hove

D/U Main, D/U Lewes, D/U 

Cliftonville Spur, Up Loop, Down 

Loop (Pt), Up Sidings, Goods 

Departure/Reception Road, Down 

Main Carriage Sidings No.1&2, 

Engineers Sidings & Loco Release 

sidings

01:25 F to 05:05 F IB31c THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES

ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND 

BRIGHTON 

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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26/27 4 SSC SO500 

SO660

South Croydon Jn Stoats Nest Jn, Caterham, 

Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 

5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings 

Possession) Purley . Up Sidings 

(Sidings Possession) Caterham

00:30 TWThF to 05:00 TWThF IC43 TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH CROYDON JN 

AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM SERVICES TO 

TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN EAST CROYDON AND CATERHAM.

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST 

THIS POSSESSION.

26/27 16 SSC SO500 

SO660

South Croydon Jn Stoats Nest Jn, Caterham, 

Tattenham Corner

Dn/Up Slow, Dn/Up Loop (Platforms 

5 & 6 Purley), D/U Caterham, D/U 

Tattenham,  Up Sidings (Sidings 

Possession) Purley . Up Sidings 

(Sidings Possession) Caterham

00:30 TWThF to 05:00 TWThF IC43 LONDON BRIDGE TO CATERHAM/TATTENHAM CORNER SERVICES TO 

TERMINATE AT SOUTH CROYDON

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST 

CROYDON AND CATERHAM/TATTENHAM CORNER

TRAINS TO TRAVEL ON FAST LINES BETWEEN SOUTH CROYDON JN AND 

STOATS NEST JN

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST 

THIS POSSESSION.

26/27 3 SSC SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, Streatham 

Jn, Selhurst Depot, Gloucester 

Road Jn, Cottage Jn, Norwood 

Fork Jn)

D/U Brighton/Victoria Slow, D/U 

Slow Spur, D/U Streatham Spur, 

Arrival & Departure Road, D/U 

Selhurst Spur, Up London Bridge 

Slow

23:45 MTWTh to 05:25 TWThF IC32b TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN 

AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE AT 

NORWOOD JN END ONLY. THAMESLINK TO RUN VIA LONDON BRIDGE.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

26/27 6 , 18 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast 

Reversible, D/U London Bridge Fast

23:25 MTWTh to 05:30 TWThF IC27 TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN/NORWOOD 

JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST CROYDON NOT 

AVAILABLE FOR TRAFFIC

26/27 12 , 24 SSC SO500/

SO510

Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast 

Reversible, D/U London Bridge Fast

23:25 MTWTh to 05:25 TWThF IC27 TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN/NORWOOD 

JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST CROYDON NOT 

AVAILABLE FOR TRAFFIC

26/27 15 SSC SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, Streatham 

Jn, Selhurst Depot, Gloucester 

Road Jn, Cottage Jn, Norwood 

Fork Jn)

D/U Brighton/Victoria Slow, D/U 

Slow Spur, D/U Streatham Spur, 

Arrival & Departure Road, D/U 

Selhurst Spur, Up London Bridge 

Slow

23:45 MTWTh to 05:25 TWThF IC32b TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN 

AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE AT 

NORWOOD JN END ONLY.  THAMESLINK TO RUN VIA LONDON BRIDGE.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

26/27 7 , 13 , 19 , 25 SSC SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead, Norwood 

Fork Jn

D/U Brighton/Victoria Slow, D/U 

Slow, Slow Reversible, D/U London 

Bridge Slow, Through Road 

(Perturbation Siding), D/U East 

Grinstead

23:45 MTWTh to 04:40 TWThF IC33 TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN 

AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST 

CROYDON. 

1L74 LONDON VICTORIA TO EAST GRINSTEAD WNR

PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66 CONNECTING TO 

RAIL REPLACEMENT BUS AT EAT CROYDON 

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST 

CROYDON 

RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

OXTED/EAST GRINSTEAD 

26/27 3 SSB SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up 

Redhill/Reading, Reigate Sidings

23:10 MTWTh to 05:30 TWThF IB28 GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

GTR TO TERMINATE AT REDHILL

RAIL REPLACEMENT TO OPERATE REDHILL TO REIGATE.

 ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL

26/27 15 SSB SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up 

Redhill/Reading, Reigate Sidings

23:10 MTWTh to 05:30 TWThF IB28 GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD. 

1O52 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT 

REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK TO 

READING TO START AT REDHILL. 

SOUTHERN SERVICES TO TERMINATE AT REDHILL.

 RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND 

REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL

26/27 4 , 16 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 

Loop, Single, Run Round Lp , 

Sidings Possession of Cripple 

Siding and Hopper Road (Ardingly), 

Sidings Possession of D/U Sidings 

(Haywards Heath) 

00:30 TWTh to 05:05 TWTh IB31a 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO START/TERMINATE AT 

THREE BRIDGES.

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND 

BRIGHTON/ WORTHING/EASTBOURNE.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
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26/27 9 , 21 SSB SO500/

SO580

Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 

Lewes, D/U Loop, Single, Run 

Round Lp , Sidings Possession of 

Cripple Siding and Hopper Road 

(Ardingly), Sidings Possession of 

D/U Sidings (Haywards Heath) 

00:30 TWTh to 05:05 TWTh IB31a 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO START/TERMINATE AT 

THREE BRIDGES.

RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND 

BRIGHTON/ WORTHING/EASTBOURNE.

6O47/6O21 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 / 

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM 

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

26/27 10 , 22 SSC SO510 Sydenham Jn, Bromley Jn Norwood Jn, Windmill Bridge Jn, 

Gloucester Road Jn

D&U London Bridge Fast, D&U 

London Bridge Slow, D&U 

Wallington, D/U Crystal Palace Spur

00:20 TWThF to 05:10 TWThF IC29a SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST 

CROYDON

26/27 11 , 23 SSC SO510 Norwood Jn, Norwood Fork Jn, 

Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, 

D/U/Single Epsom Downs, Up Bay, 

Up Siding  (Sidings Possession)

23:00 MTWTh to 05:00 TWThF IC26 LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO CRYSTAL 

PALACE. 

SOUTHERN SERVICES TO BE DIVERTED VIA MITCHAM OR TERMINATE 

SELHURST OR NORWOOD JN

RAIL REPLACEMENT ROAD TRANSPORT WILL OPERATE BETWEEN 

NORWOOD JN/ SELHURST TO WEST CROYDON, SUTTON AND EPSOM 

DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE 

OUTBERTHED. 

THAMESLINK DIVERT VIA MITCHAM

26/27 6 , 18 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, 

Corbetts Lane Jn, Southwark 

Park Road Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge 

Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge 

Fast/Sussex Fast, Up London 

Bridge Slow/Sussex Slow, Up 

Sussex Loop, Up East London, 

Down East London, Down 

Sydenham Spur, Up Sydenham 

Spur, Sussex Reversible, 

Bermondsey Reversible, Up 

Bermondsey Spur

23:50 MTWTh to 05:10 TWThF K09.1 GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED BACK 

CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

26/27 12 , 24 SKLB SO510 

SO130 

SO650 

SO511

SO680

South Bermondsey Jn, 

Corbetts Lane Jn, Southwark 

Park Road Jn, Canal Jn

Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge 

Slow, Down Sussex Fast/London 

Bridge Fast, Up London Bridge 

Fast/Sussex Fast, Up London 

Bridge Slow/Sussex Slow, Up 

Sussex Loop, Up East London, 

Down East London, Down 

Sydenham Spur, Up Sydenham 

Spur, Sussex Reversible, 

Bermondsey Reversible, Up 

Bermondsey Spur

23:50 MTWTh to 05:10 TWThF K09.1

GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON 

BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED BACK 

CLEAR OF TL7278PTS/TL7299PTS

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING

W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15 

PATROLLING LINE BLOCKAGE

26/27 19 SKLB SO510 

SO680

London Bridge 14 and 15, 

Silwood Jn

Peckham Rye Jn, Bricklayers 

Arms Jn

Platforms 14 and 15, 10 Reversible, 

11 Reversible, Sussex Reversible, 

Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South 

London, South London Reversible, 

Dn/Up Silwood

00:45 TWF to 05:10 TWF K03.2.1
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26/27 22 SKLB SO510 

SO680

London Bridge 10-15, Silwood 

Jn

Peckham Rye Jn Platforms 10-15, 9 Reversible, 10 

Reversible, 11 Reversible, Dn 

Sussex Slow, Sussex Reversible, 

Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South 

London, South London Reversible, 

Dn/Up Silwood

01:00 WF to 05:10 WF UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE 

ADVISED AT DPPP STAGE

26/27 23 SKLB SO510 

SO680

London Bridge 14 and 15, 

Silwood Jn

Peckham Rye Jn, Bricklayers 

Arms Jn

Platforms 14 and 15, 10 Reversible, 

11 Reversible, Sussex Reversible, 

Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South 

London, South London Reversible, 

Dn/Up Silwood

00:45 TWF to 05:10 TWF

26/27 2 , 8 , 14 , 26 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 

Reversible, 11 Reversible, Dn 

Sussex Slow, Sussex Reversible, 

Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South 

London, South London Reversible, 

Dn/Up Silwood, Dn/Up Portsmouth, 

Dn/Up Atlantic

00:45 TWF to 05:10 TWF K03.2.1 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE 

ADVISED AT DPPP STAGE

26/27 2 , 8 , 14 , 20 , 26 SKLB SO510 

SO680 

SO645 

SO681

Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London 

Reversible, Dn/Up Portsmouth, 

Dn/Up Atlantic

01:00 Th to 05:10 Th K03.2.1

x

26/27 13 SKLB SO510 

SO680 

SO645 

SO681

South Bermondsey Jn, Silwood 

Jn

Tulse Hill, Crofton Road Jn Dn/Up South London, South London 

Reversible, Dn/Up Silwood, Dn/Up 

Portsmouth, Dn/Up Atlantic

01:00 TWF to 05:10 TWF UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE 

ADVISED AT DPPP STAGE

26/27 20 SKLB SO510 

SO680 

SO645 

SO681

London Bridge 10-15, Silwood 

Jn

Bricklayers Arms Jn, Tulse Hill, 

Crofton Road Jn

Platforms 10-15, 9 Reversible, 10 

Reversible, 11 Reversible, Dn 

Sussex Slow, Sussex Reversible, 

Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South 

London, South London Reversible, 

Dn/Up Silwood, Dn/Up Portsmouth, 

Dn/Up Atlantic

00:45 TWF to 05:10 TWF K03.2.1 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE 

ADVISED AT DPPP STAGE

26/27 7 , 19 SSB SO520 Horsham Arundel Jn D/U Arun Valley 00:05 TWThF to 05:45 TWThF IB29b

26/27 11 , 23 SSB SO520 Horsham Arundel Jn D/U Arun Valley 22:25 MTWTh to 05:45 TWThF IB29a SOUTHERN ARUN VALLEY SERVICES TO DIVERT VIA HOVE.

RAIL REPLACEMENT TO OPERATE BETWEEN HORSHAM AND BARNHAM / 

CHICHESTER / PORTSMOUTH FOR LAST CONNECTIONS

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

26/27 12 , 24 SSB SO520 Three Bridges Horsham Dn/Up Horsham, Down Siding North 

(Sidings Possession), Down Loop 

(Part)

00:40 TWThF to 05:10 TWThF IB25b SERVICES TO TERMINATE AT THREE BRIDGES. 

RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND 

HORSHAM

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

26/27 5 SSB SO520 

SO640

Arundel Jn, Littlehampton Jn, 

Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor 

Branch, Dn/Up West Curve

00:30 TWThF to 04:35 TWThF IB33 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.

5C04 TO START FROM PORTSMOUTH HARBOUR.

2S99 TO DIVERT TO LITTLEHAMPTON.

1S01 TO START FROM BARNHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN

BARNHAM AND CHICHESTER.

GTR TO BERTH 1X8/377 IN PORTSMOUTH HARBOUR

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE ADVISED 

AT DPPP STAGE
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26/27 17 SSB SO520 

SO640

Arundel Jn, Littlehampton Jn, 

Barnham

Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor 

Branch, Dn/Up West Curve

00:30 TWThF to 04:35 TWThF IB33 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.

5S71 WILL DIVERT TO PORTSMOUTH HARBOUR.

5C04 TO START FROM PORTSMOUTH HARBOUR.

2S99 TO DIVERT TO LITTLEHAMPTON.

1S01 TO START FROM BARNHAM.

GTR TO BERTH 1 X 8/377 IN PORTSMOUTH HARBOUR.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN

BARNHAM AND CHICHESTER

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE ADVISED 

AT DPPP STAGE

26/27 12 , 24 SSB SO520/

SW110

Barnham Havant Jn D/U Brighton 00:25 TWThF to 04:45 TWThF IB32 SERVICES TO START/TERMINATE AT BARNHAM.

5S71 WILL DIVERT TO PORTSMOUTH HARBOUR (OR WILL NOT RUN - 

DEPENDENT ON SWR ALLOWING 1C66 TO BE BERTHERED)

GTR TO BERTH 1 X 377 AT PORTSMOUTH

5C04 TO START FROM PORTSMOUTH. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN CHICHESTER 

AND BARNHAM

26/27 6 , 18 SSB SO520/SO

680

Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, 

Up/Dn Horsham/Main, Down 

Sidings North, Malthouse Sidings, 

Up Sidings North, Up Sidings South

01:10 TWThF to 04:55 TWThF IB36 PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

26/27 6 , 18 SSC SO530  South Croydon Jn Hurst Green Dn/Up East Grinstead 23:25 MTWTh to 04:35 TWThF IC42 VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT EAST CROYDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON 

AND EAST GRINSTEAD / UCKFIELD.

26/27 5 SSC SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single 

Uckfield

22:55 MTWTh to 04:35 TWThF IB23

IC23

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 

EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT CROWBOROUGH

26/27 17 SSC SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single 

Uckfield

22:55 TWTh to 04:35 WThF IB23

IC23

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD 

SERVICES TO TERMINATE / START BACK AT OXTED. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND 

EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT 

EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT CROWBOROUGH

26/27 5 , 11 , 17 , 23 SKO SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 23:35 MTWTh to 04:40 TWThF CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

SOUTHERN RDHILL TO TONBRIDGE SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND TONBRIDGE

26/27 3 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 22:15 MTWTh to 04:50 TWThF IB27a GTR SOUTHERN SERVICES TO START/TERMINATE AT LEWES AND 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

LEWES AND EASTBOURNE.

26/27 10 , 22 SSB SO590 Polegate, Pevensey & 

Westham

Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, 

Plat 1 - 3

00:35 TWThF to 04:45 TWThF IB27b ISOLATION OFF AT 0430

1F72 WILL DIVERT TO BRIGHTON AS 1Z72. 

RAIL REPLACEMENT TO RUN BETWEEN HAYWARDS HEATH AND 

EASTBOURNE.

GTR TO BERTH 1 X 377 IN HASTINGS PARK SIDINGS

26/27 11 , 23 SSB SO590 Keymer Jn Lewes D/U Lewes 23:00 MTWTh to 05:10 TWThF IB26 SOUTHERN SERVICES TO BE DIVERTED VIA BRIGHTON.

RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND 

LEWES/SEAFORD FOR LAST CONNECTIONS

26/27 15 SSB SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 22:15 MTWTh to 04:50 TWThF IB27a SOUTHERN SERVICES TO TERMINATE AT LEWES AND EASTBOURNE. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

EASTBOURNE.
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26/27 13 , 25 SSB SO590

SO620

Cooksbridge, Lewes Platforms Glynde, Seaford, Newhaven 

Harbour

Down/Up Lewes/Eastbourne, 

Down/Up Branch, Down/Up 

Seaford, Seaford Single, Marine 

Siding, Lewes Up Siding, Town 

Yard

23:45 MTWTh to 04:30 TWThF IB20 SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND AT 

POLEGATE.

1F68 WILL NOT RUN

1H94 TO START BACK FROM VICTORIA AND RUN IN THE PATH OF THE 1F68 

TO HAYWARDS HEATH

RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH/LEWES 

AND SEAFORD/POLEGATE/EASTBOURNE

26/27 6 , 18 SSB SO600 Willingdon Jn St Leonards WM

Bexhill

Dn/Up Bexhill 22:00 MTTh

W

to 04:55 TWF

Th

IB35

K05.4

SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE

EASTBOURNE TO ASHFORD SERVICES TO RUN BETWEEN HASTINGS AND 

ASHFORD

RAIL REPLACEMENT TO OPERATE BETWEEN EASTBOURNE AND HASTINGS

GTR TO BERTH 2X4 CAR UNITS IN HASTINGS PARK SIDING

26/27 5 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, 

Marine Siding, Town Yard

23:45 MTWTh to 04:30 TWThF IB37 BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND 

LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

SEAFORD.

26/27 17 SSB SO620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, 

Marine Siding, Town Yard

23:45 MTWTh to 04:30 TWThF IB37 BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND 

SEAFORD.

26/27 2 , 14 , 26 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, 

Cleaning Shed 1,2&3

00:01 Th to 05:05 Th IB21d GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 2 , 14 , 26 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, 

Cleaning Shed 1,2&3

00:01 TWF to 05:05 TWF IB21b GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 6 SSB SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, 

Cleaning Shed 1,2&3

00:05 TWF to 05:00 TWF IB21e 2S95 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND WORTHING

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON

BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT WORTHING

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND WEST 

WORTHING

26/27 6 SSB SO630 Hove Angmering Dn/Up Brighton, Middle Siding, 

Cleaning Shed 1,2&3

00:05 Th to 05:00 Th IB21e 2S95 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND WORTHING

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON

BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT WORTHING

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND WEST 

WORTHING

26/27 8 , 20 SSB SO630 Brighton Plat 1&2, Preston Park Angmering Dn/Up Brighton, Dn/Up West 

Branch, Dn/Up Cliftonville Spur, 

Brighton Plat1&2, West Carriage 

Road, Up Sidings (Hove), Middle 

Siding, Cleaning Shed 1,2&3

00:05 Th to 04:55 Th IB21c GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND WORTHING AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS 

AND LOVERS WALK DEPOT
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26/27 8 , 20 SSB SO630 Brighton Plat 1&2, Preston Park Arundel Jn Dn/Up Brighton, Dn/Up West 

Branch, Dn/Up Cliftonville Spur, 

Brighton Plat1&2, West Carriage 

Road, Up Sidings (Hove), Middle 

Siding, Cleaning Shed 1,2&3

00:05 TWF to 04:55 TWF IB21a GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT 

PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT 

LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON AND WORTHING AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS 

AND LOVERS WALK DEPOT

26/27 18 SSB SO630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, 

Cleaning Shed 1,2&3

00:10 TWF to 05:10 TWF IB21e 2S95 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND WORTHING

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON

BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT WORTHING

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND WEST 

WORTHING

26/27 18 SSB SO630 Worthing Angmering Dn/Up Brighton, Middle Siding, 

Cleaning Shed 1,2&3

00:10 Th to 05:10 Th IB21e 2S95 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND WORTHING

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND 

BRIGHTON

BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT WORTHING

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND WEST 

WORTHING

26/27 9 , 21 SSB SO640 Barnham

Barnham Down loop (part)

Bognor Regis Dn/Up Branch

Down Loop (part)

00:45 TWThF to 04:35 TWThF IB34 POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM 

AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

26/27 9 , 21 SKO SO645 

SO680 

SO110 

SO250

Battersea Park Crofton Road Jn, Shepherds 

Lane Jn

Dn/Up Atlantic 00:50 TWThF to 05:15 TWThF K14.2 ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE 

VIA VS775PTS.

26/27 2 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace T364 / T367 pts , 

Norwood Jn (T1501 / T1512 pts)

Tulse Hill, Birkbeck, Crystal 

Palace T364 / T367 pts, 

Norwood Jn (T1501 / T1512 pts)

D/U Leigham Spurs, D/U/Single 

Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, 

Dn/Up Sydenham Spur (pt)

00:35 TThF

W

to 05:25 TThF

W

IC28 ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM 

HILL STATION (FOR REVERSALS FROM BALHAM) AND TOWARDS BALHAM. 

GTR TRAINS TO DIVERT VIA STREATHAM. STREATHAM HILL DEPOT TO 

REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN SERVICES 

TO USE PLATFORM 4 AND 5

26/27 8 , 20 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace T364 / T367 pts , 

Norwood Jn (T1501 / T1512 pts)

Tulse Hill, Birkbeck, Crystal 

Palace T364 / T367 pts, 

Norwood Jn (T1501 / T1512 pts)

D/U Leigham Spurs, D/U/Single 

Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, 

Dn/Up Sydenham Spur (pt)

00:35 TThF

W

to 05:25 TThF

W

IC28 ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM 

HILL STATION (FOR REVERSALS FROM BALHAM) AND TOWARDS BALHAM. 

GTR TRAINS TO DIVERT VIA STREATHAM COMMON. STREATHAM HILL DEPOT 

TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5 

AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN SERVICES 

TO USE PLATFORM 4 AND 5

26/27 14 , 26 SSC SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, 

Crystal Palace T364 / T367 pts , 

Norwood Jn (T1501 / T1512 pts)

Tulse Hill, Birkbeck, Crystal 

Palace T364 / T367 pts, 

Norwood Jn (T1501 / T1512 pts)

D/U Leigham Spurs, D/U/Single 

Crystal Palace, D/U West Norwood 

Spur, D/U Crystal Palace Spur, 

Dn/Up Sydenham Spur (pt)

00:35 TThF

W

to 05:25 TThF

W

IC28 ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM 

HILL STATION (FOR REVERSALS FROM BALHAM) AND TOWARDS BALHAM. 

GTR SERVICES TO DIVERT VIA STREATHAM COMMON. STREATHAM HILL 

DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 

AND 5 AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN SERVICES 

TO USE PLATFORM 4 AND 5

26/27 3 , 15 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West 

Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, 

Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur

01:05 

00:25

T

WThF

to 05:35 TWThF IC24a SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE.

THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON 

BLACKFRIARS

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
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26/27 9 , 21 SSC SO650/ 

SO680/

S0690

Peckham Rye Jn, Herne Hill Streatham Common Jn, 

Streatham South Jn, Leigham 

Jn, West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, 

Dn/Up Leigham Spur, Dn/Up West 

Norwood Spur, Dn/up Streatham 

Spur

00:25 TWThF to 05:35 TWThF IC24b SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE.

THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON 

BLACKFRIARS

26/27 11 , 23 SSC SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), 

D/U Caterham, D/U Tattenham,  Up 

Sidings (Sidings Possession) Purley 

. Up Sidings (Sidings Possession) 

Caterham

22:50 MTWTh to 05:05 TWThF IC21a SOUTHERN SERVICES TO START/TERMINATE AT SOUTH CROYDON.

 RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND 

CATERHAM / TATTENHAM CORNER

POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER 

YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.

26/27 7 , 19 SSC SO680 Sutton Epsom  Dn/Up Portsmouth  00:20 TWThF to 05:20 TWThF IC37 SOUTHERN ECS MOVES TO BE DIVERTED TO SELHURST DEPOT

26/27 4 , 16 SSC SO680

SO700

Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 00:25 TWThF to 05:40 TWThF IC25c THAMESLINK SERVICES TO TERMINATE AT WIMBLEDON

26/27 12 , 24 SSC SO680/

SO700

Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 23:20 MTWTh to 05:35 TWThF IC25b THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / START 

BACK FROM SUTTON

PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES

SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON) 

UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK

26/27 13 , 25 SSC SO680/

SO700

Streatham Jn,  Streatham North 

Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, 

Fast Reversible Spur, D/U St. Helier

23:50 MTWTh to 05:40 TWThF IC25a GTR SOUTHERN SERVICES TO DIVERT VIA WEST CROYDON

RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON AND 

HORSHAM/EPSOM

THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL

WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS 

SERVICES

26/27 10 SSB SO685/

SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

22:20 

23:50

MWTh

T

to 05:05 TWThF IB24 SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO TERMINATE AT 

EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM, 

LEATHERHEAD, DORKING AND HORSHAM

26/27 22 SSB SO685/

SW183

Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)

22:20 

23:50

WTh

T

to 05:05 WThF IB24 SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO TERMINATE AT 

EPSOM. 

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM, 

LEATHERHEAD, DORKING AND HORSHAM
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