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Section 5 - Midweek Night Possession Plan Summary

Kent and Sussex Routes
FWLA 2026/27, weeks 27 to 52 - Section 5 format notes

As a trial the Kent and Sussex Routes Section 5 has been published in two formats.
The first format is as traditionally presented, including colour-coding for changes in later versions.

The second format collates possessions with the same details into a single row, with a list of weeks when the possession will be taken provided. This
version will not contain any colour-coding for changes in subsequent versions.

There should be no discrepancy between the formats, but in the event of any discrepancy the first version takes precedence.

We would welcome feedback, provided to the Kent and Sussex Route Planning team, from TOCs and FOCs on the usefulness of the second format.

Electronic copy - uncontrolled when printed. Next scheduled issue: 15th August 2025
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Faversham

Ramsgate

Dn/Up Thanet

Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

27 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M mrétenance DOWN SIDINGS TO BE OUTBERTHED
27 | SKA'[ 80110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 | TThF |to | 0445 | TThF Maintenance TWS (Th) _
SO150
27 | SKA | SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to| 0425 | WThF | ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
27 | SKO [ SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh | to | 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x 700 UNIT TO STABLE PLATFORM 4
27 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 mrétenanoe EAST BERTHING SIDINGS TO BE OUTBERTHED
27 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross T to | 0520 w LB patrol Maintenance
S0280 Slow W2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
27 | SKLB [ SO130 |Charing Cross, Blackfriars Jn [ Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
27 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
27 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 w to | 0520 Th LB patrol Maintenance
S0280 (Anms Jn 3 Up, DniUp (P), Met , Cannon St WiTh2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
80290 . 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL IN.

Sussex Fast, Cannon St 1&2 Sidings,

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 | 27 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, (Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bri Arms Jn ible, 3 Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
S$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26127 | 27 | SKLB | SO130 [Hither Green (c/o TLO18/ Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up | 0005 | TWThF | to | 0500 | TWThF SID Track - Grove Park -
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) Chislehurst - Down Fast -
Prep ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 27 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
26/27 | 27 | SKA | S0O220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
26/27 | 27 | SKO | SO250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh [ to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
80645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
26/27 | 27 | SKLB | SO300 (St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh [ to | 0505 | TWThF Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Bexleyheath SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
26/27 | 27 | SKLB | SO310 |Dartford, Ebbsfleet International (Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155 T to | 0420 | TWThF | K10.2.1 Maintenance
2325 TWTh

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND
RAINHAM

THAMESLINK SERVICES TO TERMINATE AT DARTFORD




NETWORK RAIL OFFICIAL Version: 2.0
Kent Sussex EAS April 2026 to March 2027 Date: 16th May 2025
ARP Draft Rules -WK 02 26/27 to 52 26/27 Page 3 of 75

Section 5 - Midweek Night Possession Plan Summary

SSC | SO500/

S0510

Balham Jn

26/27 | 27

\Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

to

0525

TWThF

IC32b

SSB | SO500/
S0560/

SW300

26/27 | 27 Redhill

Gomshall

Dn Reading/Rednill, Up Redhil/Reading, Reigate Sidings

2310

MTWTh

to

0530

TWThF

1B28

LP/3562125

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. GTR TRAINS TO
DIVERT AFTER TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

LP/2919582

Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SOUTHERN SERVICES TO TERMINATE AT REDHILL. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND
REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL

SSB | SO500/

S0580

26027 | 27 Three Bridges

Keymer Jn, Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp ,
Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath)

0125

TWThF

to

0505

TWThF

SSB | SO590 |Southerham Jn

26/27 | 27

Wilingdon Jn

Dn/Up Eastbourne

2215

MTWTh

to

0450

TWThF

1B27a

SID Track - Balcombe Down -
Prep

TRAINS TO START / TERMINATE AT THREE BRIDGES.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

LP/2919581

Maintenance

SOUTHERN SERVICES TO START / TERMINATE AT LEWES AND
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEWES AND EASTBOURNE.

SSC | S0650/
S0680/

S0690

26/27 | 27 Peckham Rye Jn, Herne Hill

|Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0105
0025

T
WThF

0535

TWThF

IC24a

Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
BLACKFRIARS
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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26127 | 28 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5
[VIA MAIDSTONE EAST STREATHAM
26/27 | 28 | SKA | SO110 (Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w 1AP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
26127 | 28 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M | to| 1030 ™ Maintenance UP SIDINGS TO BE OUTBERTHED
26/27 | 28 | SKO gvc\)l1110% Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh |to | 0525 WThF | K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
P rts J M T BATTERSEA PIER JN AND SHEPHERDS LANE JN
ouparts Jn CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
TO BE TAKEN AFTER THE PASSAGE OF 2572
26/27 | 28 | SKA | SO110 (Rainham Faversham, Sheerness-on-Sea  (Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF [ to | 0445 TThF Maintenance TWS (Th)
S0150
26127 | 28 | SKA | SO130 [Ashford 'D" Jn (1273pts) @T&f Newtown / Up Berthing | Up Berthing Sidings 0800 T to| 0915 T mn(enance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 28 | SKA gg}gg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF [ ASH8.B .II__;:V/\?DSZSM for  |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD
26/27 | 28 | SKO | SO130 |Grove Park Petts Wood Jn, St Mary Cray Jn, [Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up | 0005 T to | 0500 T SID Track
Hawkwood Jn Chatham Loop(pt)
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 28 | SKO | SO130 |Grove Park Chislehurst Jn Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch 0005 ThF to | 0500 ThF SID Track
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 28 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
80280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 28 | SKLB | SO130 |Charing Cross, Blackfriars Jn  Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 | 28 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn . 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
26/27 | 28 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, (Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bri rms Jn Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ¥
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARII_"\:&?SOSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATI .
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 28 | SKLB | SO510 |London Bridge 10-15, Silwood Jn |Peckham Rye Jn Platforms 10-15, 9 , 10 11 , Dn Sussex 0100 WF to | 0510 WF SID Track - Old Kent Road -
50680 Slow, Sussex ible, ible, Up Spur, Follow Up
Dn/Up South London, South London Reversible, Dn/Up Silwood UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
26/27 | 28 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
26/27 | 28 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 28 | SKA | S0220/ [Minster (c/o EBE5 / EBE13), gate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal RAMSGATE
SSC | 80250/ |Batte Pier Jn, Latchi |Streatham C Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Sl 2345 | MTWTh | t 0455 | TWThF | IC31 Mainte
26127 | 28 S0800! [Not o Aenmere rontham South n. ot Spur Streatham Hil op Si;’;g g;:)"” rystal Faiace o © a aintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
50650 ) Hill ’ ' AND SELHURST JN. SOUTHERN SERVICES VIA STREATHAM HILL TO
DIVERT VIA SELHURST. ACCESS TO/FROM STREATHAM HILL DEPOT
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
TO BE TAKEN AFTER THE PASSAGE OF 2572
26/27 | 28 | SKLB | SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF [to | 0455 | TWThF | KO01.2 Maintenance
o, Angarstein Jn, Abbey Wood |Creek :{'&é"%j:;:‘:‘qxv fnarf|Single, Engincering Road SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
’ ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
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26/27 | 28 | SSC | SO500 (Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0105 | TWThF [to | 0445 | TWThF | IC35 SID Track - Redhill S&C - Rail| TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
Drop - Prep EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
26/27 | 28 | SSB | SO500 (Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to| 0505 | TWTh IB31b  |LP/2919230 i
Possession of Goods Departure / Reception Road, Engineers Siding, SID Track - Preston Park - 1A66 SERVICE TO BE DIVERTED VIA LEWES
Shunt Neck/Release Siding, Preston Park Up Sidings) Surveys GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
26/27 | 28 | SSB | SO500 [Haywards Heath Preston Park, Cooksbridge, Hove|D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up| 0125 F to | 0505 F IB31c  |LP/3475990
50590 Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings WS
No.1&2, Engineers Sidings & Loco Release sidings SID Track - Preston Park - THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
Surveys ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
26/27 | 28 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to | 0500 | TWThF 1IC43  [LP/3608006 Maintenance
50660 Tattenham Corner ;it;:gg::gm Lé;;(se:?‘:g‘s (Sidings Possession) Purley . Up Sidings (Sidings TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH CROYDON
JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM /
TATTENHAM SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND CATERHAM / TATTENHAM CORNER.
ONE PLATFORM TO BE OUTBERTHED AT TATTENHAM CORNER
ONE PLATFORM TO BE OUTBERTHED AT CATERHAM
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.
26/27 | 28 | SSB | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0030 TWTh |to| 0505 | TWTh | IB31a |LP/2919482 Maintenance
50580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings SID Track - Balcombe Down - 1A66 TO BE DIVERTED VIA LEWES
Possession of D/U Sidings (Haywards Heath) Follow Up GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 | 28 | SSC | SO680 South Jn |Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF [to | 0540 | TWThF | IC25¢c |LP/3717582
Soroo THAMESLINK SERVICES TO TERMINATE AT WIMBLEDON
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26127 | 29 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 6
IVIA MAIDSTONE EAST AND BRIDGE
KEW
26/27 | 29 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
SID Track - Whitstable -
Survey NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
26/27 | 29 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M TW'S DOWN SIDINGS TO BE OUTBERTHED
26/27 | 29 | SKO [ SO110 [Herne Hill South Jn, New |Shortlands Jn, Beckenham Jn Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham | 2320 | MTWTh [ to | 0450 | TWThF | KO1b Maintenance
Beckenham Jn Jn)
2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD.GTR TO RUN VIA LONDON BRIDGE.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
DENMARK HILL AND BROMLEY SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
26/27 | 29 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh |[to | 0430 TThF | ASH6.B Maintenance
50160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings WD - Faversham Rerail -
(Shepherds Well) Prep - Rail Drop THIF TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
SID Track - Whitstable - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Survey SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 | 29 | SKLB | SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up | 0005 | TWThF | to | 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkuwood Jn Chatham Loop(pt) glgvz:c:rk H,L';T;fae;" N ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 29 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
s EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 29 | SKA | SO130 [Paddock Wood Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up Siding | 2330 | MTWTh | to | 0430 | TWThF | K01.3
S0180 i West)
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
26/27 | 29 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 | 29 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 -
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PSL'I{I\RTEFEO'I'RMS AVAILABLE AT CANNON
Southwark Reversibie, 3 Lp (LB BT), Up Kert Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 29 | SKLB | SO130 |Metropoitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 W | to| 0520 W |LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 29 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn ible, 3 Up, Dn/Up ich (Pt), Met , Cannon St W/Th2
0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, .
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 29 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol
0280 Deptford, Bri Arms Jn ible, 3 Up, Dn/Up (Pt), Dn/Up Kent Slow, Dn/Up North ThIF2
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
'Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL UN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 29 | SKA | SO150 |Western Jn/ Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th | to| 0505 Th Maintenance
TWS
26/27 | 29 | SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
26/27 | 29 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T 1AP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 29 | SSC | SO250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF [to | 0500 | TWThF | IC20 |LP/3562123 Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
26/27 | 29 | SKLB | SO290 (Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn  |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 0050 WThF | to | 0440 WThF | K04.2.2 |LP/3729952 Maintenance
SO300 |Fork Jn, Slade Green Depot Shunt ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
26/27 | 29 | SSC | SO500 |Windmill Bridge (1589pts) and  |Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF [to | 0530 | TWThF | IC29b |LP/3608005
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts |Slow, Up Fast (Line Blockage Between trains DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1631,1633pts) also 1580pts) SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.SOUTHERN ECS MOVES TO REVERSE
AT PURLEY (RM) WHEN REQUIRED.
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
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26/27 | 29 | SSB | SO520 |Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0030

TWThF

to

0505

TWThF

1B25b

SID Track - Three Bridges -
Crawley - Prep

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

S0500/
S0580

26/27 | 29 | SsSB Three Bridges

Keymer Jn, Ardingly Branch

D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp ,
Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath)

0030

0505

SSB | S0520

S0640

26/27 | 29 Arundel Jn, Littlehampton Jn,

Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

to

0435

TWThF

B33

SID Track - Balcombe Down -
Follow Up

1A66 TO BE DIVERTED VIA LEWES
GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

LP/2919321

LP/3632631 on
\W/Th

Maintenance
WD - Arundel S&C - Follow
Up

1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
5S71 TO BE DIVERTED TO PORTSMOUTH HARBOUR.
5C04 TO START FROM PORTSMOUTH HARBOUR.
2S99 TO BE DIVERTED TO LITTLEHAMPTON.
1801 TO START FROM BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
GTR TO BERTH 1 X 8/377IN PORTSMOUTH HARBOUR.
ARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE

S0530/
S0540

Oxted

26/27 | 29 | SSC

|East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

MTWTh

to

0435

TWThF

1B23
ic23

LP/3579783

Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED
AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE
OUTBERTHED AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH

26/27 | 29 | SKO | 50550 |Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

to

0440

TWThF

Maintenance
WD - Edenbridge - Prep

SOUTHERN REDHILL TO TONBRIDGE SERVCES WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL
AND TONBRIDGE.

CTF TO DIVERT VIA MAIDSTONE EAST.

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

SSB | S0620 |Southerham Jn

26/27 | 29

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345

MTWTh

to

0430

TWThF

1B37

LP/3632647

Maintenance

SOUTHERN SEAFORD SERVICES TO TERMINATE AT LEWES.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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26/27

Info

CHANNEL TUNNEL FREIGHT
|VIA REDHILL

[THAMESLINK VIA
STREATHAM

[Maintenance cycle 7

26/27

S0110

Faversham

Ramsgate

Dn/Up Thanet

2340

53

0425

IAP 1

Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27

30

SKA

S0110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings

0830

1030

Maintenance

UP SIDINGS TO BE OUTBERTHED

26/27

30

SKO

S0110
$0260

Voltaire Road Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur

0020

TWThF

0505

TWThF

K04.1.1

Maintenance

PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD
JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START

26/27

30

SKO

S0110
S0130
$0260

'Shortlands Jn (VS829 /
\/S831pts), Ravensbourne Jn,
Chislehurst Jn

St Mary Cray, St Mary Cray Jn

Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop

0001

0530

Maintenance

TRAINS TO TRAVEL OVER DOWN/UP RAVENSBOURNE
CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE

26/27

30

SKA

S0110
S0150

Gilingham

Faversham, Sheerness-on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur

2350

MWTh

0445

TThF

ASH9.B

Maintenance

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS

26/27

30

SKO

S0110
$0260

Shortlands Jn (VS829 /
VS831pts), Ravensbourne Jn

|StMary Cray Jn

Dn/Up Chatham Siow, Dn/Up Catford Loop

0001

TWTh

0530

TWTh

KO2

Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.

26/27

30

SKA

S0130

Ashford D" Jn (1273pts)

Ashford Newtown / Up Berthing
|Sidings

Up Berthing Sidings

0800

0915

Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

26/27

30

SKLB

S0130
$0280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible /
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible,
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345

0520

LB patrol
M1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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26/27 | 30 | SKLB | SO130 |Charing Cross, Blackfriars Jn, Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1
Street, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
'Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street STREET.
(LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 30 | SKLB [ SO130 |Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Jn, Deptford, Bricklayers Arms , 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1
$0290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
'Sussex Fast, Cannon St 182 Sidings, Dn/Up North Kent -
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
26/27 | 30 | SKLB [ SO130 |Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
0280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
50290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
26/27 | 30 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 ible / Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge  |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
50680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) BE ADVISED AT DPPP STAGE
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
East/f lin (T1 CX02)
26/27 | 30 | SKLB | SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, [Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up | 0005 | TWThF | to | 0500 | TWThF SID Track - Grove Park -
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) Chislehurst - Down Fast -
Follow Up
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
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26/27 | 30 | SKA | SO140 Maidstone East  Ashford Dn/Up Maidstone 2315 MTW to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance
2385 Th T/W (odd weeks) RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL

26/27 | 30 | SKA | SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
80240 Block to YE38 & YE39 signals at Bucklands Jn
26/27 | 30 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 i DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

26/27 | 30 | SKO | SO310 [HooJn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 |LP/3633864 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn M THAMESLINK SERVICES TO START/TERMINATE AT GRAVESEND AND
RAIL REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND
AND GILLINGHAM
GTR TO BERTH AT GRAVESEND PLATFORM 0 AND PLUMSTEAD

26/27 | 30 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh [ to | 0515 | TWThF | IC22b |LP/3557966 Maintenance

Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE

OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

26/27 | 30 | SSC | SO500/ [Selhurst Jn, Norwood Fork Jn |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0630 | TWThF | 1C27 |LP/3608004 |Maintenance
80510 WD - Windmill S&C - Follow | GTR SERVICES TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN
/ NORWOOD FORK JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT

Up
WD - East Croydon S&C - EAST CROYDON NOT AVAILABLE FOR TRAFFIC
Follow Up

26/27 | 30 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 Maintenance
80130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge SID Track - New Cross Gate -
80650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, Platform 5 - Prep

S0511 Down Spur, Up Spur, Sussex y
50680 ible, Up Spur GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM
POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN
POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MIT TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

26/27 | 30 | SSB [SO520/S|Three Bridges / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0110 | TWThF | to | 0455 | TWThF IB36  |LP/3624181 Maintenance
0680 North, Malthouse Sidings, Up Sidings North, Up Sidings South SID Track - Three Bridges -
Crawley - Follow Up PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

26/27 | 30 | SSC | SO530 |South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to | 0435 | TWThF | IC42 Maintenance GTR EAST GRINSTEAD AND UCKFIELD SERVICES TO TERMINATE AT

EAST CROYDON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND EAST GRINSTEAD / UCKFIELD.

26/27 | 30 | SSB | S0600 |Wilingdon Jn St Leonards WM Dn/Up Bexhil 2200 | MTTh |to| 0455 | TWF | 1B35 |LP/2921018  |Maintenance
SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE.
Bexhil w Th | Kos4 EASTBOURNE TO ASHFORD SERVICES WILL RUN BETWEEN HASTINGS
AND ASHFORD.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
ASTBOURNE AND HASTINGS.
GTR TO BERTH 2 X 4 CAR UNITS IN HASTINGS PARK SIDINGS

26/27 | 30 | SSB | S0630 (Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,283 0040 TWF to | 0505 TWF 1B21e |LP/3814849 Maintenance
BRIGHTON TO WEST WORTHING SERVICES TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE

26/27 | 30 | SSB | SO630 (Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to | 0505 Th iB21e Maintenance
BRIGHTON TO WEST WORTHING SERVICES TO TERMINATE AT

WORTHING

RAIL REPLACEMENT TO OPERATE
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CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON
|VIA REDHILL BRIDGE

[Maintenance cycle 8

26/27

31

SKA

S0110

Faversham

Ramsgate

Dn/Up Thanet

2340

53

0425

IAP 1

Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

FAVERSHAM AND RAMSGATE

26/27

31

SKA

S0110

Faversham Down Sidings

Faversham Down Sidings

Faversham Down Sidings

0830

1030

Maintenance

DOWN SIDINGS TO BE OUTBERTHED

26/27

31

SKO

S0110

St Mary Cray Jn, Fawkham Jn

Rochester Bridge Jn, Hook
reen

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection

0010

TWThF

to

0505

TWThF

LP/3082123 for
MIT

™W
Maintenance

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

26/27

31

ssC

S0110
S0250
S0500
50645

Victoria (Platforms 9 to 13),
Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up
Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005

TWThF

to

0500

TWThF

IC22a

LP/3557910

Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
TRAINS TO BE REPLATFORMED AS REQUIRED.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING

TRAINS

26/27

SKO

S0130

Sevenoaks

Tonbridge

Dn/Up Main

0030

TWThF

to

0440

TWThF

K123

Maintenance

0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS

Al
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

TO TERMINATE AT SEVENOAKS

D TUNBRIDGE WELLS

26/27

SKA

S0130

Ashford "D" Jn (1289pts)

Ashford East Berthing Sidings

Ashford East Berthing Sidings

0800

53

0915

Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED
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26/27 | 31 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Slow TwW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 31 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MT1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 31 | SKLB | SO130 |Metropolitan Jn  Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 w to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 31 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 w to | 0520 Th LB patrol Maintenance
$0280 ms Jn Up, Dn/Up ich (Pt), Met ble, Cannon St WiTh2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 31 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL UN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 31 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 31 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh [ to | 0430 | TWThF | ASH7.B |LP/3633807 for |Maintenance
S0310 Maidstone Branch, Up Platform Loop T/W
LP/3633807 for FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Th/F NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
26/27 | 31 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T 1AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 31 | SKLB | S0O280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
26127 | 31 | SKLB | SO310 [Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn_|Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
26127 | 31 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF | IB22b Maintenance
WD - Gatwick S&C - Foll
Go e °" | TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81/ 6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY
26/27 | 31 | SSC | SO500/ [Selhurst Jn, Norwood Jn, Purley, Sanderstead, Norwood  |D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh [ to | 0440 | TWThF | IC33 Maintenance
S0510/ |Cottage Jn Fork Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead
S0530
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON.
1L74 LONDON VICTORIA TO EAST GRINSTEAD WNR
PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66
CONNECTING TO RAIL REPLACEMENT BUS AT EAT CROYDON
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
26/27 | 31 | SSB | SO520 [Horsham Arundel Jn D/U Arun Valley 0005 | TWThF [to | 0545 | TWThF | IB29b |LP/2920831 Maintenance
WD - Billinghurst - Follow Up
26/27 | 31 | SSB | S0630 [Hove Arundel Jn Dn/Up West Branch, Dn/Up Cliftonville Spur, West Carriage Road, Up 0110 | TWTHF | to | 0500 |TWTHF | IB21a SID Track - Southwick Up -
Sidings (Hove), Middle Siding Prep
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

26/27 | 31 | SSC | S0680 |Sution [Epsom Dn/Up Portsmouth 0020 | TWThF | to | 0520 | TWThF | IC37 |LP/3608001 Maintenance SOUTHERN ECS MOVES TO BE DIVERTED TO SELHURST DEPOT
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26127 | 32 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9
|VIA REDHILL STREATHAM
26/27 | 32 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M q_/lvavlrétenance UP SIDINGS TO BE OUTBERTHED
26/27 | 32 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF [to | 0425 | TWThF |ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED
GTR SERVICES TO START/TERMINATE AT GRAVESEND
PLATFORM 0
SE REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM &
STROOD TO RAINHAM
GTR REPLACEMENT BUSES TO OPERATE BETWEEN GRAVESEND AND
GILLINGHAM
GTR TO BERTH AS FOLLOWS:
1 X 8 700 AT GRAVESEND PLATFORM 0.
1X 8700 AT RAINHAM PLATFORM 0.
1 X 8 700 AT PLUMSTEAD SIDING.
26/27 | 32 | SKA | SO110 (Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to | 0445 TThF Maintenance TWS (Th)
S0150
26/27 | 32 | SKO | SO130 [Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0500 | TWThF | K02.1.1 |LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks MT
LP/3081702 for
™ Freight to divert via Redhill.
LP/3088661 for UTU NOTE - UTU065A - TH/F POSSESSION AT RISK
\W/Th
26127 | 32 | SKA | SO130 [Ashford 'D" Jn (1273pts) @T&f Newtown / Up Berthing | Up Berthing Sidings 0800 T to| 0915 T Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 32 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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26/27 | 32 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
'Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 32 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
26/27 | 32 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
0280 Deptford, Bri Arms Jn , 3 Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 32 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867 .
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFORy::&%igi?gs;gzg:g;ONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26127 | 32 | SKA | SO150 [Western Jn/ Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th | to| 0505 Th Maintenance
TWS
26/27 | 32 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh [ to | 0520 | TWThF |ASH12.B
S0 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
26/27 | 32 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 32 | SKA | SO240 (Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
26/27 | 32 | SSC | SO250/ Pier Jn, L hedge Jn |Selhurst, South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh [ to | 0530 | TWThF | IC31b |LP/3562161 Maintenance
S0500 TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
26/27 | 32 | SKO | S0O260 [Nunhead Jn Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 | MTWTh [ to | 0445 | TWThF | K8.2.2 |LP/3100304 for
S0110 \W/Th CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
26/27 | 32 | SKLB | SO300 [Blackheath Jn |Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
26/27 | 32 | SKLB | SO330 [Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 | TWThF [to | 0445 | TWThF | KO1.1 Maintenance
North Jn
ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
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SSC | 80500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |to| 0530 | TWTh 1B30b Maintenance
1c30 SID Track - Nevering Drive -
Merstham - Rail Drop TH/F
SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F 1B30a Maintenance
IC30
SKLB | SO510 [London Bridge 10-15, Silwood Jn |Bricklayers Arms Jn, Tulse Hill, 10-15, 9 ible, 10 ible, 11 , Dn Sussex 0045 TWF to | 0510 TWF | K03.2.1 Maintenance
S0680 Crofton Road Jn Slow, Sussex ible, ible, Up Spur,
50645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0681 Portsmouth, Dn/Up Atlantic BE ADVISED AT DPPP STAGE
SKLB | SO510 |Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
50680 Dn/Up Atlantic
S0645
S0681
SSB | SO630 |Brighton Plat 1&2, Preston Park |Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th IB21c Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning i WD - West Worthing - Follow
Shed 1,283 off at Up
0440) SID Track - Southwick -
Follow Up
SSB | SO630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 TWF |to | 0455 TWF IB21a Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning i WD - West Worthing - Follow
Shed 1,283 off at Up
0440) SID Track - Southwick -
Follow Up
SSC | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0035 TThF | to | 0525 TThF ic28 Maintenance
Crystal Palace T364 / T367 pts , |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON
Norwood Jn (T1501/T1512 pts) ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD
oo DIVERTED VIA BALHAM
Mdiliasiiost ;’s““' w w THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM
N n (T1501 / T11512 ots) STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT
CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN
SERVICES TO USE PLATFORM 4 AND 5
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM
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26/27 | 33 Info [CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
|VIA REDHILL BRIDGE 'SEVENOAKS
26/27 | 33 | SKA | SO110 (Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w AP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
26/27 | 33 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M mrgenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 33 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T q_/lvavirétenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 33 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 33 | SKLB | SO130 |Charing Cross, Blackfriars Jn  Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 33 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 w to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill ™3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / )
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 33 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL UN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
26/27 | 33 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol
50280 Deptford, Bri Arms Jn . 3 Up, Dn/Up h (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
S$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Y
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARII_:\:&EEOSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 33 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
' TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
26127 | 33 | SKA | SO150 [Western Jn/ Eastern Jn |§heerness—on—Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th | to| 0505 Th Maintenance
TWS
26/27 | 33 | SKA | SO210 |Appledore |Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
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26/27 | 33 | SKLB | SO300 (St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to | 0505 | TWThF Maintenance
Nunhead Jn, Angerstein go;;nh:l ;o:p Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
exleyhe SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
26/27 | 33 | SKLB | SO310 |Dartford, Ebbsfleet International (Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Maintenance
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND
RAINHAM
THAMESLINK SERVICES TO TERMINATE AT DARTFORD
26/27 | 33 | SSB | SO500 (Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 TWTh IB31b Maintenance
Possession of Goods Departure / Reception Road, Engineers Siding, SID Track - Preston Park - 1A86 SERVICE TO BE DIVERTED VIA LEWES
'Shunt Neck/Release Siding, Preston Park Up Sidings) Rail Drop W/TH GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
26/27 | 33 | SSC | SO500 [Balham Jn \Windmill Bridge Jn, Streatham | D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh |to | 0530 TWF IC32a |LP/3562143 Maintenance
South Jn TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
EAST CROYDON.
26/27 | 33 | SSB | SO500 [Haywards Heath Preston Park, Cooksbridge, Hove|D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up| 0125 F to | 0505 F 1B31c Maintenance
50590 Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings WS
No.1&2, Engineers Sidings & Loco Release sidings SID Track - Preston Park - THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
Prep ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
26/27 | 33 | SSB | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 0030 TWTh |to| 0505 | TWTh IB31a Maintenance
S0580 gldlngs Eoss&fess/lﬁnsogcr\pplj Sn:llng(;1 a:‘d Hﬁpper Road (Ardingly), Sidings gllﬁ TraLvJ:k - Balcombe Down - 1A66 TO BE DIVERTED VIA LEWES
ossession of idings (Haywards Heath) ollow Up GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 | 33 | SSC | SO650/ (Peckham Rye Jn, Herne Hill |Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF [to | 0535 | TWThF | IC24b Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0680/ Streatham South Jn, Leigham Jn, [Norwood Spur, Dn/up Streatham Spur APPROPRIATE.
S0690 West Norwood Jn
THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
BLACKFRIARS
26/27 | 33 | SSB | SO640 [Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0435 | TWThF IB34 |LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part) POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
26/27 | 33 | SKO | SO645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
S0250
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26127 | 34 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11
[VIA MAIDSTONE EAST [STREATHAM
26/27 | 34 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w AP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
26127 | 34 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M | to| 1030 ™ Maintenance UP SIDINGS TO BE OUTBERTHED
26/27 | 34 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh |to | 0525 WThF | K08.1.1 Maintenance
SW100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
Pouparts Jn M T BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 | 34 | SKA | SO130 (Ashford "D" Jn (1273pts) Igsdr:rf‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T q_/lvavirétenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 34 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF [to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance
S0180 T/W WD - Keyland Enterance -
Follow Up CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD
26127 | 34 | SKLB | SO130 [Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M |to| 0520 T [LBpatrol Maintenance
0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / MT1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26127 | 34 | SKLB | SO130 [Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 W |LB patrol Maintenance
80280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1
Sour, DnlUp Snonl, 7 Reversil / Down Kont Fas, Up Kent Fast /8 ROUTE AVAILABLE FROM GANNON STREET VIA LINES £-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / g STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
TREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 34 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
S0280 (Anms Jn 3 Up, DniUp h (Pt), Met , Cannon St Witht ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn 3
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
26/27 | 34 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, (Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bri Arms Jn . 3 Up, Dn/Up h (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent HILL UN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 34 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge  |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867 _
50680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) UPTOTWO PLATFOR&”::&%ES%?S;;:? :GTELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 34 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
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26/27 | 34 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO

26/27 | 34 | SKA | S0220/ [Minster (c/o EBE5 / EBE13), gate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF
RAMSGATE

S0240 |Deal

26/27 | 34 | SSC | SO250/ Pier Jn, Latchmere Balham North Jn (302/305pts)  |D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh [ to | 0455 | TWThF | IC31a i

80500 [No.1Jn WD - Clapham Slows - Follow
Up

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM

26/27 | 34 | SKLB | SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Maintenance
Un, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein W harf Single, Engineering Road
Elizabeth Line Buffer stops, Alsike Rd Jn SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS

26/27 | 34 | SSC | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 | TWThF [to | 0500 | TWThF | IC35 Maintenance
R _ | TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
SID Track - Coulsdon South RLS D

Merstham - Rail Drop TH/F
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND GATWICK AIRPORT/HORSHAM

26/27 | 34 | SSC | SO510 [Sydenham Jn, Bromley Jn Norwood Jn, Windmill Bridge Jn, |D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, D/U| 0020 | TWThF | to | 0510 | TWThF | IC29a Maintenance SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM.
Gloucester Road Jn Crystal Palace Spur RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON VIA SYDENHAM.

26/27 | 34 | SSB | SO520 |Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF | to | 0510 | TWThF | IB25b SID Track
(Part)
GTR SERVICES TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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S0590

S0685/

S0630 |Hove \Worthing Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 TWTHF | to TWTHF SID Track - Southwick -
Follow Up
Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF | IB27b Maintenance
WD - Eastbourne S&C -
Follow Up
Leatherhead Jn D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MWTh | to | 0505 | TWThF | 1B24 |LP/2920927
Sw183 2350 T

SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.
SWR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LEATHERHEAD AND DORKING.

GTR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
EPSOM AND HORSHAM.

ONE PLATFORM TO BE OUTBERTHED AT DORKING.
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26127 | 35 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 12
[VIA MAIDSTONE EAST BRIDGE
26/27 | 35 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w AP 1 ’\Snlgn':'?:z:?ewmsmbler Rail NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
Drop Prep SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
26/27 | 35 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M mn(enance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 35 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF | IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 35 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF [to | 0455 | TWThF | IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 35 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh |[to | 0430 TThF | ASH6.B Maintenance
50160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings WD - Faversham Rerail - TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
(Shepherds Well) Prep - Rail Drop W/TH RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
SID Track - Whitstable - Rail SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Drop TH/F NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 | 35 | SKO [ SO110/ [Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 0020 | TWThF | to | 0450 | TWThF | KO1a Maintenance
$0280/ Tulse Hill Herne Hill Turnback Siding
S0680
THAMESLINK SERVICES TO TERMINATE AT BLACKFRIARS
2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
DENMARK HILL AND BROMLEY SOUTH
GTR TO RUN VIA LONDON BRIDGE
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
26127 | 35 | SKLB | SO130 |Hither Green (c/o TLO18/ Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up | 0005 | TWThF | to | 0500 | TWThF | Ki1.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) SID Track - Hither Green -
Grave Park - Follow Up ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 35 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T q_/lvavlrétenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 35 | SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up Siding | 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 (Mai West) NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
26127 | 35 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 W |LB patrol Maintenance
S0280 Slow w2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.




NETWORK RAIL
Kent Sussex

OFFICIAL
EAS April 2026 to March 2027
ARP Draft Rules —-WK 02 26/27 to 52 26/27

Version: 2.0
Date: 16th May 2025
Page 25 of 75

Section 5 - Midweek Night Possession Plan Summary

26/27 | 35 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) R
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 35 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 w to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PSLT’:{EEOTRMS AVAILABLE AT CANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 35 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn . 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL UN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 35 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThIF2
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
'Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARII_:\:&?::OSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 35 | SKA | SO150 |Western Jn/ Eastern Jn Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th i
TWS
26127 | 35 | SKO | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to| 0515 F 1AP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 35 | SKO | SO170 |Tonbridge \Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance
WD - Grove Siab - Follow Up RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
26/27 | 35 | SKO | SO170 (Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance
WD - Grove Slab - Follow Up
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
26/27 | 35 | SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th 1AP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 35 | SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
26/27 | 35 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
26/27 | 35 | SKLB | SO290 (Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn  |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 0050 WThF | to | 0440 WThF | K04.2.2 |LP/3729952 Maintenance
S0300 |Fork Jn, Slade Green Depot Shunt ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
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26/27

SsB

S0500

Earlswood
Clear of 1690 and 1691

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

to

0530

TWThF

1B30c

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD
BEYOND TD1 POINTS

26/27

S0500

Stoats Nest Jn

Redhill

Down & Up Slow, Down & Up Redhill, Reedham Sidings

0015

TWThF

to

0500

TWThF

IC35

SID Track - Redhil S&C -
Prep

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

26/27

ssC

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

|Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

to

0500

TWThF

Ic26

LP/3607964

Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.
SOUTHERN SERVICES TO BE DIVERTED VIA MITCHAM OR TERMINATE
SELHURST OR NORWOOD JN
RAIL REPLACEMENT ROAD TRANSPORT WILL OPERATE BETWEEN
NORWOOD JN/ SELHURST TO WEST CROYDON, SUTTON AND EPSOM

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED.

THAMESLINK DIVERT VIA MITCHAM

26/27

35

SsB

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

0545

TWThF

1B29a

LP/2920831

SOUTHERN ARUN VALLEY SERVICES TO DIVERT VIA HOVE.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HORSHAM
AND BARNHAM / CHICHESTER AND PORTSMOUTH FOR LAST
CONNECTIONS.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

26/27

35

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

26/27

35

SSB

S0590

Keymer Jn

Lewes

D/U Lewes

2300

MTWTh

0510

TWThF

1B26

Maintenance

SOUTHERN REDHILL TO TONBRIDGE SERVCES WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL
AND TONBRIDGE.

CTF TO DIVERT VIA MAIDSTONE EAST.

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

LP/2919669

SOUTHERN SERVICES TO DIVERT VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES & SEAFORD FOR LAST CONNECTIONS

26/27

35

SsC

50660

Purley (Platforms 5 & 6)

Caterham, Tattenham Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

2250

MTWTh

0505

TWThF

IC21a

LP/3579746

Maintenance

SOUTHERN SERVICES TO START / TERMINATE AT SOUTH CROYDON
RAIL REPLACEMENT ROAD SERVICE TO OPERATE FROM EAST
CROYDON TO CATERHAM/ TATTENHAM CORNER
ONE PLATFORM TO BE OUTBERTHED AT CATERHAM AND TATTENHAM
CORNER- TO BE CONFIRMED BY DPPP
POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER
YEOMAN YARD.

PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
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26127 | 36 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 1
|VIA REDHILL STREATHAM
26/27 | 36 | SKA | SO110 (Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w AP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
26127 | 36 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M | to| 1030 ™ mrgenance UP SIDINGS TO BE OUTBERTHED
26/27 | 36 | SKO | SO110 [Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for [Maintenance
Jn Petts Wood Jn, Hawkwood Jn  Dn/Up Ravensbourne Chord, Dn Siow Tonbridge Loop(pt), Up Slow W/Th WD - Bickley S&C - Follow UP CHATHAM LOOP AVAILABLE TO TRAFFIC
Tonbridge Loop, Dn/Up Fast Tonbridge Loop Up
LP/3102741 for ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
ThF AND UP CATFORD LOOP LINES
TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN SHORTLANDS JN
AND ST MARY CRAY JN
26127 | 36 | SKA | SO110 [Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 | MWTh | to | 0445 | TThF | ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
26/27 | 36 | SKLB | SO130 [Hither Green (TL893 /TL894 Lee Spur Jn (TL915/ TL916pts), Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF [to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Maintenance
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down MIT SID Track - Chislehurst Down
Hither Green Spur Slow - Survey NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
LP/3088901 for SIDINGS.
\W/Th TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
26/27 | 36 | SKA | SO130 (Ashford "D" Jn (1273pts) Igsdr:rf‘ogr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T q_/lvavlrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 36 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / MT1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
TREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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26/27 | 36 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 36 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHAR}I_:\:&SE_OSS VIALINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
26/27 | 36 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
0280 Deptford, Bri Arms Jn , 3 Up, Dn/Up (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 36 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross 10-15,9 , 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge  |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
50680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) UPTOTWO PLATFOR&“ESATSAE’SESTT%;;:? :GTELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 36 | SKA | SO140 [Maidstone East | Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
26/27 | 36 | SKA | SO160 Pl Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B
$0240
REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn
26127 | 36 | SKO | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to| 0515 F 1AP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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26/27

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

M

to

0455

T

IAP 7

Maintenance
WD - Grove Slab - Follow Up

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

26/27

36

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance
‘WD - Grove Slab - Follow Up

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

26/27

36

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27

36

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

AP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

26/27

36

SKO

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

Maintenance
WD - Strood - Follow Up

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
THAMESLINK SERVICES TO START/TERMINATE AT GRAVESEND AND
RAIL REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND

AND GILLINGHAM
GTR TO BERTH AT GRAVESEND PLATFORM 0 AND PLUMSTEAD

26/27

36

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

LP/3633467

Maintenance
WD - Gatwick - Follow Up

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD
BEYOND TD1 POINTS

26/27

ssC

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

to

0515

TWThF

IC22b

LP/3557966

Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.




NETWORK RAIL

Kent Sussex

OFFICIAL
EAS April 2026 to March 2027
ARP Draft Rules —-WK 02 26/27 to 52 26/27
Section 5 - Midweek Night Possession Plan Summary

Version: 2.0
Date: 16th May 2025
Page 30 of 75

26/27

ssC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

to

0525

TWThF

ic27

LP/3608004

Maintenance

WD - Windmill Bridge S&C -
Follow Up

WD - East Croydon S&C -
Follow Up

GTR SERVICES TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN
/ NORWOOD FORK JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT
EAST CROYDON NOT AVAILABLE FOR TRAFFIC

26/27

36

SKLB

S0510
S0130
S0650
SO0511
S0680

South Bermondsey Jn, Corbetts
Lane Jn, Southwark Park Road
Jn, Canal Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
Down Spur, Up Spur, Sussex ible,

. Up Spur

2350

MTWTh

to

0510

TWThF

K09.1

WD - Penge West - Follow
Up

SID Track - New Cross Gate -
Platform 5 - Follow Up

GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

26/27

SsB

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0040

TWThF

to

0510

TWThF

1B25b

Maintenance
SID Track - Three Bridges -
Crawley - Follow Up Tamp

GTR SERVICES TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

26/27

SsB

S0520/
SW110

Barnham

Havant Jn

D/U Brighton

0025

TWThF

to

0445

TWThF

1B32

LP/2919663

Maintenance

SERVICES TO START/TERMINATE AT BARNHAM
5571 WILL DIVERT TO PORTSMOUTH HARBOUR
GTR TO BERTH 1 X 377 AT PORTSMOUTH
C04 TO START FROM PORTSMOUTH
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
CHICHESTER AND BARNHAM

26/27

SsC

S0680/
S0700

Streatham South Jn

Sutton (via Wimbledon)

Dn/Up Heliers

2320

MTWTh

to

0535

TWThF

IC25b

LP/3607970

Maintenance

GTR THAMESLINK WIMBLEDON LOOP SERVICES T BE DIVERTED VIA
MITCHAM AND START / TERMINATE AT SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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26127 [ 37 Tnfo [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 2
VIA REDHILL BRIDGE

26/27 | 37 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T 0425 w 1AP 1 Maintenance

53

NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

26/27 | 37 | SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance DOWN SIDINGS TO BE OUTBERTHED

W
26/27 | 37 | SKO | SO110 |St Mary Cray Jn, Hawkwood Jn  (Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 | TWThF | K05.3 |LP/3102823 for [Maintenance
50130 Borough Green, St Mary Cray Jn |Dn/Up Bat & Ball, Up Chatham Loop (Pt) ThiF CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

$0140 GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
$0400 ADDITIONALLY AT PETTS WOOD

GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY

SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM

26/27 | 37 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF | to | 0500 | TWThF | IC22a |LP/3557910
S0250 |Battersea Pier Jn Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)
S0500
50645

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
TRAINS TO BE REPLATFORMED AS REQUIRED.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS

26/27 | 37 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T 0520 w LB patrol Maintenance
$0280 Slow W2

53

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 | 37 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 37 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 w to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
'Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 37 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Llnes A-E, Dn/Up Cannon St, 1Dn /2 2345 w to | 0520 Th LB patrol Maintenance
0280 Arms Jn , 3 Up, Dn/Up (Pt), Met , Cannon St W/Th2
$0290 Revers\ble 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Revers\ble Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 37 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
0280 Deptford, Bri Arms Jn , 3 Up, Dn/Up (Pt), Dn/Up Kent Slow, Dn/Up North ThIF2
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
ANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF
9T73
26/27 | 37 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 37 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF [ to | 0450 TThF K08.3
26127 | 37 | SKO | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to| 0515 F 1AP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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26/27 | 37 | SKO | SO170 |Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

M

to

0455

T

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

26/27 | 37 | SKO | SO170 |Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

26/27 | 37 | SKO | SO170 [Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

S0180 |Strood
S0310

26/27 | 37 | SKA

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for
W

LP/3633807 for
Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

26/27 | 37 | SKA | 50220 |Ashford

Minster East Jn

Dn/Up Canterbury/BranchiMain, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

S0280 |Blackfriars Jn

26/27 | 37 | SKLB

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
‘Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

26/27 | 37 | SKLB | SO310 [Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

26/27 | 37 | SSB | 50500

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81/ 6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY
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D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF | IC33 Maintenance
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead
S0530
SSB | SO590 |Cooksbridge, Lewes Platforms  |Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 2345 | MTWTh | to | 0430 | TWThF | IB20 |LP/2920793 Maintenance
50620 Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard
SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND
POLEGATE
F68 WILL NOT RUN
1H94 TO START BACK FROM VICTORIA AND RUN IN THE PATH OF 1F68
TO HAYWARDS HEATH
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH / LEWES AND SEAFORD/ POLEGATE AND
EASTBOURNE
SSC | SO680/ |Streatham Jn, Streatham North |Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to | 0540 | TWThF | IC25a |LP/3607963 Maintenance
SO700 |Jn VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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38 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 to | 1030 mrétenance UP SIDINGS TO BE OUTBERTHED

38 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 to | 0425 ASH10.B Maintenance

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED
GTR SERVICES TO START/TERMINATE AT GRAVESEND

FORM 0

SE REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM &
STROOD TO RAINHAM
GTR REPLACEMENT BUSES TO OPERATE BETWEEN GRAVESEND AND
GILLINGHAM
GTR TO BERTH AS FOLLOWS:
1X 8700 AT GRAVESEND PLATFORM 0.
1X 8700 AT RAINHAM PLATFORM 0.
1X 8700 AT PLUMSTEAD SIDING.

38 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 to | 0130 IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
38 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 to | 0455 IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
38 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED

|Sidings WS
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$0280

S0130
S0510
S0680

26/27 | 38 | SKLB | SO130 |Cannon Street, Metropolitan Jn

London Bridge 10-15, Surrey
Canal Jn

Wadhurst

New Cross, Deptford, Bricklayers
Arms Jn

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn, London Bridge

(Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2

. 3 Up, Dn/Up (Pt), Met , Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

Platforms 10-15, 9 . 10 / Sussex , 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent
Fast/8 Up

Dn/Up Hastings, Single

Maintenance

build both -
3700867
(TL3AO1)
3709818
(TLCX02)

LB patrol Maintenance

W/ThLL1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND

STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

TWS

S0170

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SKLB | SO300

Lewisham, Blackheath Jn,
Angerstein Jn

Charlton Jn, Slade Green Jn,
Crayford Creek Jn, Angerstein
Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein
Single

26/27 | 38 | SKA gg; ;g Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0015 TWTh | to | 0520 TWTh |ASH12.B Maintenance GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
50600 REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
26/27 | 38 | SKA | SO240 (Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 Th to | 0450 Th ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

Maintenance

SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)




NETWORK RAIL OFFICIAL Version: 2.0
Kent Sussex EAS April 2026 to March 2027 Date: 16th May 2025
ARP Draft Rules ~WK 02 26/27 to 52 26/27 Page 37 of 75

S0510
S0680
50645
S0681

London Bridge 10-15, Silwood Jn

Bricklayers Arms Jn, Tulse Hill,
Crofton Road Jn

Section 5 - Midweek Night Possession Plan Summary

Platforms 10-15, 9
Slow, Sussex X ible, Up Spul
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

, Dn Sussex
r,

Maintenance

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO

BE ADVISED AT DPPP STAGE

26/27 | 38

SKLB

S0510
S0680
S0645
S0681

Old Kent Road Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Portsmouth,
Dn/Up Atlantic

0100

Th

)

0510

Th

K03.2.1x

Maintenance

26127 | 41

S0630

Hove

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,283

0001

Th

g

0505

Th

1B21d

SID Track - Southwick -
Follow Up

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND
BRIGHTON.

2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT

ITTLEHAMPTON.
BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 | 41

SSB

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,283

0001

3

0505

1B21b

Maintenance
SID Track - Southwick -
Follow Up

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND
BRIGHTON.

2595 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 | 38

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace T364 / T367 pts ,
Norwood Jn (T1501 / T1512 pts)

Tulse Hill, Birkbeck, Crystal
Palace T364 / T367 pts,
Norwood Jn (T1501 / T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TTh

g

0525

TTh

Ic28

LP/3562341

LP/3600864 for
W

Maintenance

SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON
ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD
DIVERTED VIA BALHAM
THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM
STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT
CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN
SERVICES TO USE PLATFORM 4 AND 5
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM
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26/27 | 39 Info [CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
|VIA REDHILL BRIDGE 'SEVENOAKS
26/27 | 39 | SKA | SO110 (Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w 1AP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
26/27 | 39 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M mrgenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 39 | SKA | SO110 (Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TTh to | 0445 TTh Maintenance TWS (Th)
S0150
26/27 | 39 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 ™ to | 0425 WTh | ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
26/27 | 39 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x700 UNIT TO STABLE PLATFORM 4
26127 | 39 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings _|Ashford East Berthing Sidings 0800 T to| 0915 T Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 39 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Slow W2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 39 | SKLB | SO130 |Charing Cross, Blackfriars Jn  Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26127 | 39 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 W |to| 0520 W |LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 39 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol
50280 Arms Jn . 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th2
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHAR::&?EOSS VIALINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27

26/27

26/27

26/27

26/27

26/27

26/27

26/27 | 39

$0280

$0290

26/27 | 39 | SKLB | SO130 |Cannon Street, Metropolitan Jn

39 | SSC | SO500/ |Balham Jn
S0510

S0590

Southerham Jn

Lewisham, Parks Bridge Jn,

(Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2

Deptford, Arms Jn

\Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

\Willingdon Jn

. 3 Up, Dn/Up (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent
Fast (LB BT)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

Dn/Up Eastbourne

F

MTWTh

LB patrol
ThiF2

Maintenance
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 “Hﬂ- IAP 2 - DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

0525 | TWThF | IC32b |LP/3562125 Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON. ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. GTR TRAINS TO
DIVERT AFTER TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

LP/2919581 Maintenance
SOUTHERN SERVICES TO START / TERMINATE AT LEWES AND
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEWES AND EASTBOURNE.

26/27 | 39

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0105
0025

g

0535 | TWTh | IC24a Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
BLACKFRIARS

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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26127 | 40 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5
[VIA MAIDSTONE EAST STREATHAM
26/27 | 40 | SKA | SO110 (Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w 1AP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
26127 | 40 | SKA | SO110 [Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M | to| 1030 ™ Maintenance UP SIDINGS TO BE OUTBERTHED
TWS
26/27 | 40 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh |to | 0525 WThF | K08.1.1 Maintenance
SW100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
Pouparts Jn M T BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
TO BE TAKEN AFTER THE PASSAGE OF 2572
26/27 | 40 | SKA | SO110 (Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to | 0445 TThF Maintenance TWS (Th)
S0150
26127 | 40 | SKA | SO130 [Ashford 'D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to| 0915 T Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
|Sidings TWS
26/27 | 40 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for i
S0180 W
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD
26/27 | 40 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / MT1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PSL'I{\RTEFEQI'RMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT .
P (LB ET). Up Kent Stow (LB BT), 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
TREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 40 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / . STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 40 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
0280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL ON.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
26/27 | 40 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, (Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bri rms Jn Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHAR:T&SEOSS VIALINES 6-8 TO TANNERS
Southwark Re ible, Dn S Fast, C St 182 Sidings, Dn Kent g
o (‘C’;'BT)EWS‘ @, Dn SussexFast, Gannon dings, B fen ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 40 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867 .
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFORys:&%igi?gs;gi?:gELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
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26/27 | 40 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

26/27 | 40 | SKA | S0220/ [Minster (c/o EBE5 / EBE13), gate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal RAMSGATE
26/27 | 40 | SSC | SO250/ Pier Jn, Latchmere |Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh [ to | 0455 | TWThF | IC31a TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN

S0000! [o-1n i South Jn, Spur, Hill Up Siding (part) T4 AND SELHURST JN. SOUTHERN SERVICES VIA STREATHAM HILL TO
DIVERT VIA SELHURST. ACCESS TO/FROM STREATHAM HILL DEPOT
FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA

HERNE HILL
TO BE TAKEN AFTER THE PASSAGE OF 2572

26/27 | 40 | SKLB | SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Maintenance
Jn, Angerstein Jn, Abbey Wood  [Creek Jn, Angerstein Wharf Single, Engineering Road SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Elizabeth Line Buffer stops, Alsike Rd Jn ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS

26127 | 40 | SSB | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 | TWTh [to | 0505 | TWTh | 1B31b |LP/2919230 Maintenance
Possession of Goods Departure / Reception Road, Engineers Siding, 1A66 SERVICE TO BE DIVERTED VIA LEWES
Shunt Neck/Release Siding, Preston Park Up Sidings) GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27 | 40 | SSB | SO500 [Haywards Heath Preston Park, Cooksbridge, Hove|D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up | 0125 F to | 0505 F 1B31c  |LP/3475990 Maintenance
S0590 Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings TWS THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
No.1&2, Engineers Sidings & Loco Release sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27 | 40 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to | 0500 | TWThF IC43  [LP/3608006 Maintenance
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH CROYDON
Possession) Caterham JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM /
TATTENHAM SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND CATERHAM / TATTENHAM CORNER.
ONE PLATFORM TO BE OUTBERTHED AT TATTENHAM CORNER
ONE PLATFORM TO BE OUTBERTHED AT CATERHAM

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.

26/27 | 40 | SSB | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0030 TWTh | to | 0505 TWTh IB31a |LP/2919482 Maintenance
50580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) 1A66 TO BE DIVERTED VIA LEWES
GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
6047/6021 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

S0700 THAMESLINK SERVICES TO TERMINATE AT WIMBLEDON

26/27 | 40 | SSC | SO680 South Jn |Ewel| East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF [to | 0540 | TWThF | IC25¢c |LP/3717582
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NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

S0110 |Faversham Down Sidings

Faversham Down Sidings

Faversham Down Sidings

Maintenance
TWS

SO110 [Herne Hill South Jn, New
Beckenham Jn

[Shortiands Jn, Beckenham Jn

Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham
Jn)

Maintenance

| Sittingbourne, Faversham
S0160

Herne Bay, Buckland Jn

Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down &
Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings
(Shepherds Well)

2345

Maintenance
SID Track - Whitstable - Prep

DOWN SIDINGS TO BE OUTBERTHED

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

41 | SKLB | SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up | 0105 T to | 0500 [TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) 0005 WThF
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
41 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T
ws EAST BERTHING SIDINGS TO BE OUTBERTHED
41 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up Siding | 2330 | MTWTh | to | 0430 | TWThF | K01.3 Maintenance

S0180

(Maidstone West)

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN




NETWORK RAIL
Kent Sussex

OFFICIAL
EAS April 2026 to March 2027
ARP Draft Rules —-WK 02 26/27 to 52 26/27

Version: 2.0
Date: 16th May 2025
Page 43 of 75

Section 5 - Midweek Night Possession Plan Summary

26/27 | 41 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Slow TwW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 41 | SKLB | SO130 |Charing Cross, Blackfriars Jn  Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhil MIT1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 41 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 w to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Strest (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 41 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol
$0280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met ible, Cannon St WITh2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL UN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 41 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol
0280 Deptford, Bri Arms Jn , 3 Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26127 | 41 | SKA | SO150 [Western Jn/ Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th | to| 0505 Th Maintenance
TWS
26/27 | 41 | SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
26/27 | 41 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
26/27 | 41 | SSC | SO250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF [to | 0500 | TWThF | IC20 |LP/3562123 Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
26/27 | 41 | SKLB | SO290 (Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 0050 WThF | to | 0440 WThF | K04.2.2 |LP/3729952 Maintenance
80300 |Fork Jn, Slade Green Depot Shunt
ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
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26/27

ssC

S0500

'Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

to

0530

TWThF

1C29b

LP/3608005

Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. SOUTHERN ECS MOVES TO REVERSE
AT PURLEY (RM) WHEN REQUIRED.
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

26/27

ssC

26/27

S0500

Stoats Nest Jn

Redhill

Down & Up Slow, Down & Up Redhill, Reedham Sidings

0105

TWThF

to

0445

TWThF

IC35

50520
S0640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

to

0435

TWThF

B33

SID Track - Redhil S&C -
Survey

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

LP/2919321

LP/3632631 on
\W/Th

Maintenance

1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
5S71 TO BE DIVERTED TO PORTSMOUTH HARBOUR.
5C04 TO START FROM PORTSMOUTH HARBOUR.
2S99 TO BE DIVERTED TO LITTLEHAMPTON.
1801 TO START FROM BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
GTR TO BERTH 1 X 8/377IN PORTSMOUTH HARBOUR.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE

26/27

ssC

S0530/
S0540

Oxted

|East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

TWTh

0435

WThF

1B23
Ic23

LP/3579783

Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED
AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE
OUTBERTHED AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH

26/27

SKO

26/27

38

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

to

0440

TWThF

Maintenance

SOUTHERN REDHILL TO TONBRIDGE SERVCES WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL
AND TONBRIDGE.

CTF TO DIVERT VIA MAIDSTONE EAST.

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

50620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345

MTWTh

to

0430

TWThF

1B37

LP/3632647

Maintenance

SOUTHERN SEAFORD SERVICES TO TERMINATE AT LEWES.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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26127 | 42 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 7
|VIA REDHILL STREATHAM
26/27 | 42 | SKA | SO110 (Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w 1AP 1 Maintenance
SID Track - Whitstable - Prep NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 42 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M q_/lvavlrétenance UP SIDINGS TO BE OUTBERTHED
26/27 | 42 | SKO [ SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF [to | 0505 | TWThF | K04.1.1 Maintenance
S0260 Loughborough Jn PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD
JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
26127 | 42 | SKO | SO110 [Shortlands Jn (VS829 / |St Mary Cray, St Mary Cray Jn _|Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to | 0530 F K02 Maintenance TRAINS TO TRAVEL OVER DOWN/UP RAVENSBOURNE
SO130 |VS831pts), Ravensbourne Jn, CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
S0O260. |Chislehurst Jn SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE
26/27 | 42 | SKA | SO110 (Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh |to | 0445 TThF | ASH9.B
S0150 GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
26/27 | 42 | SKO | SO110 (Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh | to | 0530 TWTh KO2 Maintenance
80260 |VS831pts), Ravensbourne Jn
TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.
26/27 | 42 | SKA | SO130 (Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings ™ws UP BERTHING SIDINGS TO BE OUTBERTHED
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26/27 | 42 | SKLB | SO130 |Charing Cross, Blackfriars Jn, Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1
Street, Ladywell Jn Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
TREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 42 | SKLB | SO130 |Charing Cross, Blackfriars Jn, Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
80280 |Parks Bridge Jn gﬁceelil(ayl-ear: Arms Jn, Cannon Slow, Dn/Up Charlng Cross, Lor.|dor| Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
L lywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS | GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / A ReeT
ff;'g¥frk Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
TREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 42 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
50280 Jn, Deptford, Bricklayers Arms . 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1
80290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, Dn/Up North Kent HILL N,
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
26/27 | 42 | SKLB [ SO130 |Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
0280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL N,
Fast (LB BT) g g ’ ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
TREATHAM.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
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26/27 | 42 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867 .
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFORy::&%igi?gs;gzg:g;ONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02
26/27 | 42 | SKA | SO140 East Ashford Dn/Up Maidstone 2315 MTW [to | 0500 | TWThF | K10.3.1 |LP/3633841 for RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
WANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
26/27 | 42 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B Maintenance
§0240
REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn
26/27 | 42 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 42 | SKO | SO310 [HooJn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF [to | 0410 | TWThF | K10.2.2 |LP/3633864 for |Maintenance
Bridge Jn /T FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
THAMESLINK SERVICES TO START/TERMINATE AT GRAVESEND AND
RAIL REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND
AND GILLINGHAM
GTR TO BERTH AT GRAVESEND PLATFORM 0 AND PLUMSTEAD
26/27 | 42 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
26/27 | 42 | SSC | SO500/ |Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF IC27 |LP/3608004 Maintenance
S0510
GTR SERVICES TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN
/ NORWOOD FORK JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT
EAST CROYDON NOT AVAILABLE FOR TRAFFIC
26/27 | 42 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh [ to | 0510 | TWThF | K09.1 Maintenance
80130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
S0511 Down Spur, Up Spur, Sussex ible,
S0680 ible, Up Spur GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL
THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM
POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN
POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
26/27 | 42 | SSB [SO520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley,»U}p/Dn Slowb, pp/Dn Horsham/M;\n, Down Sidings 0110 | TWThF | to | 0455 | TWThF IB36 |LP/3624181 Maintenance PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
0680 North, Sidings, Up Sidings North, Up Sidings South
26/27 | 42 | SSC | SO530 [South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 | MTWTh [ to | 0435 | TWThF | IC42 Maintenance
GTR EAST GRINSTEAD AND UCKFIELD SERVICES TO TERMINATE AT
EAST CROYDON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND EAST GRINSTEAD / UCKFIELD.
26/27 | 42 | SSB | SO600 |Wilingdon Jn |St Leonards WM Dn/Up Bexhill 2200 MTTh | to | 0455 TWF B35 |LP/2921018 Maintenance
SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE.
Bexhil w Th K05.4 EASTBOURNE TO ASHFORD SERVICES WILL RUN BETWEEN HASTINGS
AND ASHFORD.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
EASTBOURNE AND HASTINGS.
GTR TO BERTH 2 X 4 CAR UNITS IN HASTINGS PARK SIDINGS
26/27 | 42 | SSB | SO630 (Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0010 TWF | to [ 0510 TWF IB21e |LP/3814849 Maintenance BRIGHTON TO WEST WORTHING SERVICES TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE
26/27 | 42 | SSB | S0630 (Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,283 0010 Th to [ 0510 Th 1B21e Maintenance BRIGHTON TO WEST WORTHING SERVICES TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE
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CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON
|VIA REDHILL BRIDGE

[Maintenance cycle 8

26/27

S0110

Faversham

Ramsgate

Dn/Up Thanet

2340

53

0425

IAP 1

Maintenance
SID Track - Whitstable - Prep

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27

S0110

Faversham Down Sidings

Faversham Down Sidings

Faversham Down Sidings

0830

1030

Maintenance
S

DOWN SIDINGS TO BE OUTBERTHED

26/27

SKO

S0110

StMary Cray Jn, Fawkham Jn

Rochester Bridge Jn, Hook
Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection

0010

TWThF

to

0505

TWThF

LP/3082123 for
MIT

Maintenance

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

26/27

SsC

S0110
$0250
S0500
S0645

Victoria (Platforms 9 to 13),
Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up
Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005

TWThF

to

0500

TWThF

IC22a

LP/3557910

Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
TRAINS TO BE REPLATFORMED AS REQUIRED.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS

26/27

SKO

S0130

Sevenoaks

Tonbridge

Dn/Up Main

0030

TWThF

to

0440

TWThF

K12.3

Maintenance

0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
O TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
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26/27 | 43 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
26127 | 43 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 W |LB patrol
$0280 Slow W2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 43 | SKLB | SO130 |Charing Cross, Blackfriars Jn  Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street glow‘ gnigp gharlr;‘guc;o;s‘ Lor.gor; gndgelglat{oFrm? tQKDm:vr; Sr:o/véhlll M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
pur, D/Up Snonhil, 7 Reversible | Bown Kent Tast, Up Fent Fas CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark R ible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
outhwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 43 | SKLB [ SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 w to | 0520 w LB patrol Maintenance
80280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 43 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol
50280 Arms Jn . 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th2
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, HILL IN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 | 43 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent HILL UN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26127 | 43 | SKA | SO150 [Western Jn/ Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th | to| 0505 Th Maintenance
™W
26/27 | 43 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Maintenance
S0310 i Branch, Up Platform Loop W
LP/3633807 for FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
ThF NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
26/27 | 43 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T 1AP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 43 | SKLB | 80280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
26/27 | 43 | SKLB | SO310 [Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF [to | 0445 | TWThF | K05.2 Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
26/27 | 43 | SSB | SO500 (Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF | IB22b Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7v81/ 6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY
26/27 | 43 | SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead, Norwood | D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF IC33 Maintenance
SO510/ [Cottage Jn Fork Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead
S0530 TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO|
TRAFFIC AT EAST CROYDON.
1L74 LONDON VICTORIA TO EAST GRINSTEAD WNR
PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66
CONNECTING TO RAIL REPLACEMENT BUS AT EAT CROYDON
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
26/27 | 43 | SSB | SO520 [Horsham Arundel Jn D/U Arun Valley 0005 | TWThF [to | 0545 | TWThF | IB29b |LP/2920831
26127 | 43 | SSC | SO680 [Sutton |Epsom Dn/Up Portsmouth 0020 | TWThF | to | 0520 | TWThF | IC37 |LP/3608001 Maintenance SOUTHERN ECS MOVES TO BE DIVERTED TO SELHURST DEPOT
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44 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M mrétenanoe UP SIDINGS TO BE OUTBERTHED

44 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |[ASH10.B Maintenance

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED
GTR SERVICES TO START/TERMINATE AT GRAVESEND
PLATFORM 0

SE REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM &
STROOD TO RAINHAM
GTR REPLACEMENT BUSES TO OPERATE BETWEEN GRAVESEND AND
GILLINGHAM
GTR TO BERTH AS FOLLOWS:
1 X 8 700 AT GRAVESEND PLATFORM 0.
1X 8700 AT RAINHAM PLATFORM 0.
1 X 8 700 AT PLUMSTEAD SIDING.

44 | SKA | SO110 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 | TThF |to | 0445 | TThF _
S0150

44 | SKO [ SO130 [Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to TWThF | K02.1.1 |LP/3082201 for [Maintenance
(Slow) Loop(pt) at Sevenoaks /T
LP/3081702 for
W

Freight to divert via Redhill.

LP/3088661 for UTU NOTE - UTUO065A - TH/F POSSESSION AT RISK

\W/Th

44 | SKA | SO130 |Ashford "D" Jn (1273pts) Igi:,‘:;? Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T mrétenanoe UP BERTHING SIDINGS TO BE OUTBERTHED
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26/27 | 44 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT;
P (LB BT). Up Kent Siow (LB BT), & Up {LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 44 | SKLB | SO130 |Charing Cross, Blackfriars Jn  Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
TREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 44 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn . 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
26/27 | 44 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
0280 Deptford, Bri Arms Jn , 3 Up, Dn/Up (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATI .
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 44 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge  |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867 _
50680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) UPTOTWO PLATFOR&”::&EES%?S;;:? :JELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 44 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26127 | 44 | SKA | SO170 [Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance
$0200
S0600
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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26127 | 44 | SKA | 50220 [Ashford Minster EastJn Dn/Up Canterbury/BranchiMain, Single 2350 M |to] 0450 T AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 44 | SKA | SO240 (Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
26/27 | 44 | SSC | S0250/ Pier Jn, Longhedge Jn |Selhurst, South Jn | D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 | TWThF | IC31b |LP/3562161 |Maintenance
S0500 TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
26/27 | 44 | SKO | S0260 [Nunhead Jn [Shortiands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 |LP/3100304 for _|Maintenance
S0110 W/Th CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
26/27 | 44 | SKLB | S0300 [Blackheath Jn [Slade Green Jn, Crayford Cresk |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 | WThF |to | 0500 | WThF | K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SibcuP
26/27 | 44 | SKLB | S0330 |Parks Bridge Jn, Courthill Loop _|Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 | TWThF | to | 0445 | TWThF | KOT.1 Maintenance
North Jn
ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
26/27 | 44 | SSB | SO500 [Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | Th | to| 0530 F 1B30a Maintenance
1C30
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT. NO ACCESS TO THREE BRIDGES YARD.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TDO1
26/27 | 44 | SSC | SO500 |Purley | Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to | 0530 TWTh 1B30b Maintenance
1C30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
26/27 | 44 | SKLB | SO510 |London Bridge 10-15, Siwood Jn |Bricklayers Arms Jn, Tulse HIl, 10-15,9 .10 ible, 11 DnSussex | 0045 | TWF |to| 0510 | TWF | K032.1 Maintenance
S0680 Crofton Road Jn Slow, Sussex ible, ible, Up Spur,
50645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
50681 Portsmouth, Dn/Up Atlantic UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
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26027 | 44

SKLB

S0510
S0680
S0645
50681

Old Kent Road Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Portsmouth,
Dn/Up Atlantic

0100

Th

to

0510

Th

K03.2.1x

Maintenance

26027 | 44

SsB

S0630

Brighton Plat 1&2, Preston Park

Arundel Jn

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat182, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning
Shed 1,283

0005

TWF

0455

off at
0440)

TWF

IB21a

Maintenance

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND
BRIGHTON.

2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND WORTHING AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

26127 | 44

SsB

S0630

Brighton Plat 1&2, Preston Park

Angmering

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat182, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning
Shed 1,283

0005

Th

g

0455

off at
0440)

Th

1B21c

Maintenance

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND
BRIGHTON.

2595 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND WORTHING AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

26127 | 44

SsC

50650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace T364 / T367 pts ,
Norwood Jn (T1501 / T1512 pts)

Tulse Hill, Birkbeck, Crystal
Palace T364 / T367 pts,
Norwood Jn (T1501 / T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TThF

0525

TThF

ic28

Maintenance

SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON
ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD
DIVERTED VIA BALHAM
THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM
STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT
CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN
SERVICES TO USE PLATFORM 4 AND 5
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM
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26/27 | 45 Info  [CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
|VIA REDHILL BRIDGE 'SEVENOAKS
26/27 | 45 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w 1AP 1 Maintenance
SID Track - Whitstable - NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Follow Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 45 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M mgﬁenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 45 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
26127 | 45 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 W |LB patrol Maintenance
$0280 Slow W2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 45 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
50280 [4n, Gannon Sireet Sow. Drflip Charing Cross, London Bridge platforme .9, Down Snowhil wr ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
pur, Dr/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark R ible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
outhwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26127 | 45 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 W |to| 0520 W |LB patrol Maintenance
0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhil, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS | GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) -
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 45 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
0280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th2
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 45 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bri Arms Jn , 3 Up, Dn/Up (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 45 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
' TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
26/27 | 45 | SKA | SO150 |Western Jn/ Eastern Jn |§heern955'oanea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
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26/27 | 45 | SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
26/27 | 45 | SKLB | SO300 (St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to | 0505 | TWThF Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single
Bexleyheath SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
26/27 | 45 | SKLB | SO310 |Dartford, Ebbsfleet International (Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Maintenance
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND
RAINHAM
THAMESLINK SERVICES TO TERMINATE AT DARTFORD
26/27 | 45 | SSB | SO500 (Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to| 0505 | TWTh IB31b Maintenance 1A66 SERVICE TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, SID Track - Preston Park - GTR TO START / TERMINATE AT THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) Prep RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
26/27 | 45 | SSC | SO500 [Balham Jn Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh | to | 0530 TWF IC32a |LP/3562143 Maintenance
South Jn TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
EAST CROYDON.
SSB | SO500 |Haywards Heath Preston Park, Cooksbridge, Hove|D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Uj 0125 F to | 0505 F 1B31c Maintenance
26271 45 sose0 | g Sidings, Goods Departure/Reception RoZd, Down M Carr\agepsgdir:gs ’ Tws THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
No.182, Engineers Sidings & Loco Release sidings SID Track - Preston Park - ROAD RAIL REPLACEMENTAL%OB’;?(?:IS:ETWEEN THREE BRIDGES
Prep NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
26/27 | 45 | SSB | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 0030 TWTh | to | 0505 TWTh IB31a Maintenance
50580 Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath)
1A66 TO BE DIVERTED VIA LEWES
GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 | 45 | SSB | SO640 [Barnham Bognor Regis Dn/Up Branch 0045 | TWThF [to | 0435 | TWThF 1B34  |LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part)
POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
26127 | 45 | SSC | S0650/ |Peckham Rye Jn, Hene Hill |Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West | 0025 | TWThF | to | 0535 | TWThF | 1C24b Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0680/ South Jn, Leigham Jn,|Norwood Spur, Dn/up Streatham Spur APPROPRIATE.
S0690 West Norwood Jn
THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
BLACKFRIARS
26/27 | 45 | SKO | SO645 Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF [to | 0515 | TWThF | K14.2
S0680 Lane Jn
S0110
$0250 ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.




Version: 2.0
Date: 16th May 2025
Page 57 of 75

NETWORK RAIL
Kent Sussex

OFFICIAL
EAS April 2026 to March 2027
ARP Draft Rules —-WK 02 26/27 to 52 26/27

Section 5 - Midweek Night Possession Plan Summary

26127 | 46 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11
[VIA MAIDSTONE EAST [STREATHAM
26/27 | 46 | SKA | SO110 (Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w 1AP 1 Maintenance
SID Track - Whitstable - NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Follow Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26127 | 46 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M | to| 1030 ™ mgﬁenance UP SIDINGS TO BE OUTBERTHED
26/27 | 46 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh |to | 0525 WThF | K08.1.1 Maintenance
SW100
Pouparts Jn M T TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26127 | 46 | SKA | SO130 [Ashford 'D" Jn (1273pts) @T&f Newtown / Up Berthing | Up Berthing Sidings 0800 T to| 0915 T mrgenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 46 | SKA gg:gg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B .II__;:V/\?DBZBM for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD
26/27 | 46 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
TREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26127 | 46 | SKLB | SO130 [Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 W |LB patrol Maintenance
0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
TREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 46 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
26/27 | 46 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bri Arms Jn , 3 Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
'Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATI .
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 46 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867 .
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFORy::&%igi?gs;gi?:g;ONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26127 | 46 | SKA | SO150 [Western Jn/ Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th | to| 0505 Th
TWS
26/27 | 46 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26127 | 46 | SKA | SO220/ |Minster (c/o EBE5/ EBE13), |Ramsgate (c/o EKA981, EK4968)|Dr/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 | ThF 0450 | ThF |ASH16B Maintenance
S0240 |Deal REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE
26/27 | 46 | SSC | SO250/ (Battersea Pier Jn, Latchmere Balham North Jn (302/305pts)  |D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh [ to | 0455 | TWThF | IC31a Maintenance
S0500 |No.1Jn
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM
26/27 | 46 | SKLB | SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF [to | 0455 | TWThF | KO01.2 Maintenance
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Elizabeth Line Buffer stops, Alsike Rd Jn .,
ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
SSC | S0500 |Purl Redhill D & Up Slow, D & Up Redhill, Reedham Sid 0001 | TWThF | t 0500 | TWThF | IC35 Mainte
261271 46 uriey ! own & Up Slow, Down & Up Redn! am Sidings © anenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
SID Track - Follow Up - EARLSWOOD
Nevertham
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND GATWICK AIRPORT/HORSHAM
26/27 | 46 | SSC | SO510 [Sydenham Jn, Bromley Jn Norwood Jn, Windmill Bridge Jn, |D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, D/U| 0020 | TWThF | to | 0510 | TWThF | IC29a Maintenance SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM.
Gloucester Road Jn Crystal Palace Spur RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON.
26/27 | 48 | SSB | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF | IB27b Maintenance
ISOLATION OFF AT 0430
F72 WILL DIVERT TO BRIGHTON AS 1Z72.
RAIL REPLACEMENT TO RUN BETWEEN HAYWARDS HEATH AND
EASTBOURNE.
GTR TO BERTH 1 X 377 IN HASTINGS PARK SIDINGS
26/27 | 46 | SSB | SO685/ |Leatherhead Jn \Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MWTh |[to | 0505 | TWThF 1B24  |LP/2920927 Maintenance
swi1s3 2350 T SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
SWR WATERLOO TO DORKING SERVICéS DIVERTED TO EFFINGHAM JN.
SWR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LEATHERHEAD AND DORKING.
GTR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
EPSOM AND HORSHAM.
ONE PLATFORM TO BE OUTBERTHED AT DORKING.
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26/27

Info

Section 5 - Midweek Night Possession Plan Summary

CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON
[VIA MAIDSTONE EAST BRIDGE

[Maintenance cycle 12

26/27

S0110

Faversham

Ramsgate

Dn/Up Thanet

2340

53

0425

IAP 1

Maintenance
SID Track - Whitstable -
Follow Up

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27

SKA

S0110

Faversham Down Sidings

Faversham Down Sidings

Faversham Down Sidings

0830

1030

Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

26/27

SsC

S0110

Victoria Eastern

Linford Street Jn

Platforms 1-4, Dn/Up Chatham Fast/Main

2355

MTWTh

0130

TWThF

IC36

LP/3562141

Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

26/27

SsC

S0110

Victoria Eastern

Linford Street Jn

Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130

TWThF

0455

TWThF

IC36

LP/3562141

Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

26/27

SKA

S0110
S0160

Sittingbourne, Faversham

Herne Bay, Buckland Jn

Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down &
Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings
(Shepherds Well)

2345

MWTh

0430

ASH6.B

Maintenance
SID Track - Whitstable -
Follow Up

TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

26/27

SKO

SO110/
$0280/
S0680

Brixton Jn, Loughborough Jn

Beckenham Jn (817/818pts),
Tulse Hill

Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House),
Herne Hill Turnback Siding

0020

TWThF

to

0450

TWThF

KO1a

Maintenance

THAMESLINK SERVICES TO TERMINATE AT BLACKFRIARS

2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO

VICTORIA, DIVERTED VIA CATFORD
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN
DENMARK HILL AND BROMLEY SOUTH

GTR TO RUN VIA LONDON BRIDGE

6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON

MAIN LINE

26/27

a7

SKLB

S0130

Hither Green (c/o TL918 /
TL919pts), Hawkwood Jn

Petts Wood Jn, St Mary Cray Jn,
Hawkwood Jn

Chatham Loop(pt)

Dn/Up Kent FastFast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up

0005

TWThF

to

0500

TWThF

K11.2

Maintenance

ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
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26/27 | 47 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T q_/lvavlrétenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 47 | SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up Siding | 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Maintenance
0180 (Mai West) FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
26/27 | 47 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
0260 Sow e ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 47 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1
'Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) CROSS / GREENWICH. ALL F;I#S:SrRMS AVAILABLE AT CANNON
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26127 | 47 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 W |to| 0520 W |LB patrol Maintenance
0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 47 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
0280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th2
§0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 | 47 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 Th to | 0520 F LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
80290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26127 | 47 | SKA | SO150 [Western Jn/ Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th | to| 0505 Th Maintenance
TWS
26/27 | 47 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 47 | SKO | SO170 |Tonbridge \Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
26127 | 47 | SKO | SO170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to| 0515 w AP 8 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
26/27 | 47 | SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 47 | SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh [ to | 0520 | TWThF Maintenance
26/27 | 47 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 47 | SKLB | SO290 (Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 0050 WThF | to | 0440 WThF | K04.2.2 |LP/3729952 Maintenance
0300, Fork Jn, Stade Green Depot Shunt ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
OCATION:
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
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26/27

SsB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

to

0530

TWThF

1B30c

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT

AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.
CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD
BEYOND TD1 POINTS

26/27

SsC

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

|Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

to

0500

TWThF

IC26

LP/3607964

Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.
SOUTHERN SERVICES TO BE DIVERTED VIA MITCHAM OR TERMINATE
SELHURST OR NORWOOD JN

RAIL REPLACEMENT ROAD TRANSPORT WILL OPERATE BETWEEN

NORWOOD JN/ SELHURST TO WEST CROYDON, SUTTON AND EPSOM
DOWNS.
ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED.

THAMESLINK DIVERT VIA MITCHAM

26/27

47

SsB

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

0545

TWThF

1B29a

LP/2920831

SOUTHERN ARUN VALLEY SERVICES TO DIVERT VIA HOVE.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HORSHAM
AND BARNHAM / CHICHESTER AND PORTSMOUTH FOR LAST
CONNECTIONS.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

26/27

a7

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Maintenance

SOUTHERN REDHILL TO TONBRIDGE SERVCES WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL
AND TONBRIDGE.

CTF TO DIVERT VIA MAIDSTONE EAST.

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26/27

47

SsB

S0590

Keymer Jn

Lewes

D/U Lewes

2300

MTWTh

0510

TWThF

1B26

LP/2919669

SOUTHERN SERVICES TO DIVERT VIA BRIGHTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES & SEAFORD FOR LAST CONNECTIONS

26/27

47

SsC

50660

Purley (Platforms 5 & 6)

Caterham, Tattenham Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

2250

MTWTh

0505

TWThF

IC21a

LP/3579746

Maintenance

SOUTHERN SERVICES TO START / TERMINATE AT SOUTH CROYDON
RAIL REPLACEMENT ROAD SERVICE TO OPERATE FROM EAST
CROYDON TO CATERHAM/ TATTENHAM CORNER
ONE PLATFORM TO BE OUTBERTHED AT CATERHAM AND TATTENHAM
CORNER- TO BE CONFIRMED BY DPPP
POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER
YEOMAN YARD.

PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
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26127 | 48 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 1
|VIA REDHILL STREATHAM
26/27 | 48 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w 1AP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26127 | 48 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M | to| 1030 ™ Maintenance
TWS UP SIDINGS TO BE OUTBERTHED
26/27 | 48 | SKO | 80110 [Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, [Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Maintenance UP CHATRAM TOOF LABLE TO TRAFFIC
Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow W/Th
Tonbridge Loop, Dn/Up Fast Tonbridge Loop ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
LP/3102741 for AND UP CATFORD LOOP LINES
T TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN SHORTLANDS JN
ND ST MARY CRAY IN
26/27 | 48 | SKA | SO110 (Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh |to | 0445 TThF | ASH9.B Maintenance
$0150 GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
26/27 | 48 | SKLB | SO130 [Hither Green (TL893 /TL894 Lee Spur Jn (TL915/ TL916pts), Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF [to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Maintenance
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down MIT SID Track - Chislehurst Down NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
Hither Green Spur Slow - Prep SIDINGS.
LP/3088901 for TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
\W/Th SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
26127 | 48 | SKA | SO130 [Ashford 'D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to| 0915 T
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 48 | SKLB | SO130 |Charing Cross, Blackfriars Jn  Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 48 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
TREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 | 48 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn . 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
26/27 | 48 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bri Arms Jn , 3 Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent A
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 48 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 ible / Sussex , 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
- - - AT T TAG T VI N T R OAD ST VI N O oA TTOT D TVVETTY
26/27 | 48 | SKA | SO140 [Maidstone East  Ashford Dn/Up Maidstone gg;g M.RN to | 0500 | TWThF | K10.3.1 #m?iﬁgﬁegs) Maintenance MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
 cwaaicy naT o oAl ann T
26/27 | 48 | SKA | SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
$0240 Block to YE38 & YE39 signals at Jn
26/27 | 48 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26127 | 48 | SKO | SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M | to| 0455 T AP7 Maintenance RATL REFLACEMEN T RUAD SERVIGE 1N UPERATIUN BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
_______STARDTITERMINATE ATTONBRIDGE |
26/27 | 48 | SKO | SO170 (Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
26/27 | 48 | SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 48 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
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26/27

48

SKO

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

to

0410

TWThF

K10.2.2

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
THAMESLINK SERVICES TO START/TERMINATE AT GRAVESEND AND
RAIL REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND

AND GILLINGHAM
GTR TO BERTH AT GRAVESEND PLATFORM 0 AND PLUMSTEAD

26/27

48

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

26/27

48

SsC

S0500

Victoria (Platforms 14 o 19)

Balham North Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

0515

TWThF

1C22b

LP/3633467

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT

AVAILA

CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD
BEYOND TD1 POINTS

LP/3557966

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

26/27

48

SsC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

|Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

0525

TWThF

ic27

LP/3608004

Maintenance

GTR SERVICES TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN
/ NORWOOD FORK JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT
EAST CROYDON NOT AVAILABLE FOR TRAFFIC

26/27

48

SKLB

S0510
S0130
S0650
SO0511
S0680

'South Bermondsey Jn, Corbetts
Lane Jn, Southwark Park Road
Jn, Canal Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
Down Spur, Up Spur, Sussex ible,

. Up Spur

2350

MTWTh

0510

TWThF

K09.1

Maintenance

GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL
THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM
POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN
POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MIT TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

26/27

SsB

26/27

SSB

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0040

TWThF

to

0510

TWThF

1B25b

S0520/
Sw110

Barnham

Havant Jn

D/U Brighton

0025

TWThF

to

0445

TWThF

1B32

Maintenance

GTR SERVICES TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

LP/2919663

Maintenance

SERVICES TO START/TERMINATE AT BARNHAM
5571 WILL DIVERT TO PORTSMOUTH HARBOUR
GTR TO BERTH 1 X 377 AT PORTSMOUTH
5C04 TO START FROM PORTSMOUTH
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
CHICHESTER AND BARNHAM

26/27

SsC

S0680/
S0700

Streatham South Jn

Sutton (via Wimbledon)

Dn/Up Heliers

2320

MTWTh

to

0535

TWThF

IC25b

LP/3607970

Maintenance

GTR THAMESLINK WIMBLEDON LOOP SERVICES T BE DIVERTED VIA
MITCHAM AND START / TERMINATE AT SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON
|VIA REDHILL BRIDGE

[Maintenance cycle 2

26/27

S0110

Faversham

Ramsgate

Dn/Up Thanet

2340

53

0425

IAP 1

Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
SHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26/27

S0110

Faversham Down Sidings

Faversham Down Sidings

Faversham Down Sidings

0830

1030

Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

26/27

SKO

S0110
S0130
S0140
S0400

StMary Cray Jn, Hawkwood Jn

Fawkham Jn, Sevenoaks,
Borough Green, St Mary Cray Jn

Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone,
Dn/Up Bat & Ball, Up Chatham Loop (Pt)

0040

TWThF

to

0520

TWThF

K05.3

LP/3102823 for
Th/F

Maintenance

CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM

26/27

ssC

S0110
$0250
S0500
50645

Victoria (Platforms 9 to 13),
Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up
Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005

TWThF

to

0500

TWThF

IC22a

LP/3557910

Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
TRAINS TO BE REPLATFORMED AS REQUIRED.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING

26/27 | 49

SKLB

S0130
$0280

Charing Cross

Metropolitan Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow

2345

3

0520

LB patrol
w2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27 | 49

SKLB

S0130
$0280

Charing Cross, Blackfriars Jn

| Tanners Hill Jn, Bricklayers Arms
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8

Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /

Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345

3

0520

LB patrol
MIT1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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26/27 | 49 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 w to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 49 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
50280 ms Jn Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th2
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 49 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, (Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bri rms Jn Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent HILL UN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26127 | 49 | SKA | SO150 [Western Jn/ Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th | to| 0505 Th
TWS
26/27 | 49 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to | 0450 TThF K08.3 Maintenance
26127 | 49 | SKO | SO170 Bo Peep Jn Dn/Up Hastings, Single 0125 F to| 0515 F 1AP 10
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 49 | SKO | SO170 |Tonbridge \Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
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26/27

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

T

to

0515

w

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

26/27

SKO

S0170

Battle

Dn/Up Hastings, Single

0115

Th

3

0520

Th

IAP 9

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for
W

LP/3633807 for
Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

26/27

SKA

§0220

Ashford

Minster East Jn

Dn/Up Canterbury/BranchiMain, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

26/27

SKLB

$0280

[Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

26/27

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

26/27

SsB

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7v81/ 6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY

26/27

ssC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead, Norwood
Fork Jn

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

to

0440

TWThF

Ic33

26/27

SSB

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345

MTWTh

to

0430

TWThF

1B20

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO|
TRAFFIC AT EAST CROYDON.
1L74 LONDON VICTORIA TO EAST GRINSTEAD WNR
PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66
CONNECTING TO RAIL REPLACEMENT BUS AT EAT CROYDON
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD

LP/2920793

Maintenance

SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND
POLEGATE
F68 WILL NOT RUN
1H94 TO START BACK FROM VICTORIA AND RUN IN THE PATH OF 1F68
TO HAYWARDS HEATH
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH / LEWES AND SEAFORD/ POLEGATE AND
EASTBOURNE

26/27

ssC

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350

MTWTh

0540

TWThF

IC25a

LP/3607963

Maintenance

VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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[THAMESLINK VIA
STREATHAM

[Maintenance cycle 3

26/27

S0110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings

0830

1030

M

Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

26/27

S0110

Sole Street, Strood

Rainham

Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham

0025

TWThF

to

0425

TWThF

ASH10.B

Maintenance

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED
GTR SERVICES TO START/TERMINATE AT GRAVESEND
PLATFORM 0
SE REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM &
TROOD TO RAINHAM
GTR REPLACEMENT BUSES TO OPERATE BETWEEN GRAVESEND AND
GILLINGHAM
GTR TO BERTH AS FOLLOWS:

1 X 8 700 AT GRAVESEND PLATFORM 0.
1X 8700 AT RAINHAM PLATFORM 0.

1 X 8 700 AT PLUMSTEAD SIDING.

26/27

50

ssC

S0110

Victoria Eastern

Linford Street Jn

Platforms 1-4, Dn/Up Chatham Fast/Main

2355

MTWTh

0130

TWThF

IC36

LP/3562141

Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

26/27

50

SsC

S0110

Victoria Eastern

Linford Street Jn

Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane

0130

TWThF

0455

TWThF

IC36

LP/3562141

Maintenance

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

26/27

50

S0130

Ashford "D" Jn (1273pts)

Ashford Newtown / Up Berthing
Sidings

Up Berthing Sidings

0800

0915

Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

26/27

50

SKLB

S0130
$0280
$0290

(Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers
ms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2

Up, Dn/Up h (Pt), Met , Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2345

0520

Th

LB patrol
W/Th1

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 50 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, (Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bri Arms Jn . 3 Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
TREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 50 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 ible / Sussex , 11 0115 Th to | 0425 Th LB patrol [build both -
80510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
26/27 | 50 | SKLB | SO130 |Grove Park Petts Wood Jn, St Mary Cray Jn |Dn/Up Kent Slow/Slow, Reversible Chatham Loop 0005 | TWThF [to | 0500 | TWThF | K03.3.1 SID Track - Chislehurst -
Follow Up TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
26/27 | 50 | SKO | SO140 (Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 | TWThF [to | 0520 | TWThF LP/3742927  |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR SERVCICES TO DIVERT VIA ORPINGTON AND CALL ADDITIONALLY
AT PETTS WOOD AND ORPINGTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS.
26/27 | 50 | SKA | SO150 |Western Jn/ Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 50 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26127 | 50 | SKA gg; Sg Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12B Maintenance R SR R A RSTNES AD CEENEA
50600 REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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26/27 | 50 | SKA | SO240 (Buckland Jn w\ns(er East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

26/27 | 50 | SKO | SO260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF [to | 0445 | TWThF | K8.2.2b Maintenance
S0110
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED

S DIVENSTUNS VIA STDG U TRATE RETF TAGEVIEN T RUAD STIVIGE T
OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE

26/27 | 50 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 WThF | K09.2b Maintenance
Angerstein Jn Crayford Creek Jn, Angerstein  |Single
Wharf Buffer Stops

26/27 | 50 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW [ to | 0530 TWTh 1B30b Maintenance

130 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY

AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TDO1

26/27 | 50 | SSB | SO500 [Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 Th to | 0530 F 1B30a Maintenance
1C30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY

AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TDO1

26/27 | 50 | SKLB | SO510 [London Bridge 10-15, Silwood Jn (Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 ible, 11 , Dn Sussex 0045 TWF | to | 0510 TWF | K03.2.1 Maintenance
S0680 Crofton Road Jn Slow, Sussex ible, ible, Up Spur, UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up BE ADVISED AT DPPP STAGE

S0681 F Dn/Up Atlantic
26/27 | 50 | SKLB | SO510 |OId Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Dn/Up Atlantic
S0645
S0681
26/27 | 50 | SSB | S0630 [Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,283 0001 Th to | 0505 Th 1B21d Maintenance

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND
BRIGHTON.

2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 | 50 | SSB | S0630 (Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF | to | 0505 TWF 1B21b Maintenance

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND
BRIGHTON.

2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26127 | 50 | SSC | SO650 [Streatham Hill, Tulse Hil Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0035 | TThF | to | 0525 | TThF | 1C28 |LP/3562341 Maintenance
Crystal Palace T364 / T367 pts , |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON
Norwood Jn (T1501/ T1512 pts) LP/3600864 for ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD
o W DIVERTED VIA BALHAM
Tulse Hil, Birkbeck, Crystal THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM
Palace T364 / T367 pts, w w STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT
Norwood Jn (T1501/ T1512 pts) CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN
SERVICES TO USE PLATFORM 4 AND 5
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM
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26/27 | 51 Info [CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
|VIA REDHILL BRIDGE 'SEVENOAKS
26/27 | 51 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w 1AP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 | 51 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M .V\I{1Vav|ns(enance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 51 | SKA | SO110 (Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to | 0445 TThF Maintenance TWS (Th)
S0150
26/27 | 51 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to | 0425 | WThF | ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
26/27 | 51 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1 x700 UNIT TO STABLE PLATFORM 4
26127 | 51 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings _|Ashford East Berthing Sidings 0800 T to| 0915 T mrgenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 51 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Slow W2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 51 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MIT1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / TREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26127 | 51 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 W |to| 0520 W |LB patrol Maintenance
0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 51 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 w to | 0520 Th LB patrol Maintenance
S0280 ms Jn Up, Dn/Up h (Pt), Met , Cannon St WiTh2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
80290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26127 | 51 | SKLB | SO130 [Cannon Street, Metropolitan Jn _|Lewisham, Parks Bridge Jn, |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th |to| 0520 F |LB patrol Maintenance
$0280 Deptford, Bri Arms Jn , 3 Up, Dn/Up (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHAR:\:&[jEOSS VIALINES 6-8 TO TANNERS
Fast (LB BT) g
( ) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 51 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF [ ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
26/27 | 51 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 51 | SKO | SO250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh [ to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
80645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
26/27 | 51 | SKLB | SO300 (St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to | 0505 | TWThF Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Bexieyheath SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
26/27 | 51 | SKLB | SO310 |Dartford, Ebbsfleet International (Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155 T to | 0420 | TWThF | K10.2.1 Maintenance
2325 TWTh FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND
RAINHAM
THAMESLINK SERVICES TO TERMINATE AT DARTFORD
26/27 | 51 | SSC | SO500/ [Balham Jn \Windmill Bridge Jn (incl. DJ/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & | 2345 | MTWTh | to | 0525 | TWThF | IC32b |LP/3562125 Maintenance
S0510 Streatham South Jn, Streatham |Departure Road, D/U Selhurst Spur, Up London Bridge Slow TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
Jn, Selhurst Depot, Gloucester JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
Road Jn, Cottage Jn, Norwood DEPOT AVAILABLE AT NORWOOD JN END ONLY. GTR TRAINS TO
Fork Jn) DIVERT AFTER TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
26/27 | 51 | SSB | SO500/ |Redhill Gomshall Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings 2310 | MTWTh | to | 0530 | TWThF 1B28  |LP/2919582 Maintenance
S0560/
SW300
GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SOUTHERN SERVICES TO TERMINATE AT REDHILL. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND
REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL
26/27 | 51 | SSB | SO590 Jn Wilingdon Jn Dn/Up Eastbourne 2215 | MTWTh [ to | 0450 | TWThF | IB27a |LP/2919581
SOUTHERN SERVICES TO START / TERMINATE AT LEWES AND
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEWES AND EASTBOURNE.
26/27 | 51 | SSC | SO650/ (Peckham Rye Jn, Herne Hill |Streatham, Leigham Jn, West Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0105 T to | 0535 | TWThF | IC24a Maintenance
S0680/ Norwood Jn Norwood Spur 0025 WThF
S0690 SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
BLACKFRIARS
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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26127 | 52 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5
[VIA MAIDSTONE EAST STREATHAM
26/27 | 52 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w 1AP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26127 | 52 | SKA | SO110 [Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M | to| 1030 ™ Maintenance UP SIDINGS TO BE OUTBERTHED
26/27 | 52 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh |to | 0525 WThF | K08.1.1 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
swioo Pouparts Jn " . BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
TO BE TAKEN AFTER THE PASSAGE OF 2572
26127 | 52 | SKA | SO110 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 | TThF |to | 0445 | TThF Maintenance TWS (Th)
S0150
26127 | 52 | SKA | SO130 [Ashford 'D" Jn (1273pts) @T&f Newtown / Up Berthing | Up Berthing Sidings 0800 T to| 0915 T mnxenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 52 | SKA gg}gg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF [ ASH8.B .II__;:V/\?DSZSM for  |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD
26/27 | 52 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 52 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
TREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 52 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
50280 ms Jn Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1
50290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, HILL N,
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
26/27 | 52 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, (Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bri Arms Jn . 3 Up, Dn/Up h (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ¥
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARII_:\:&SE_OSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 52 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex X 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
Fast/8 Up (TLCX02) BE ADVISED AT DPPP STAGE
26/27 | 52 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 52 | SKA | 80220/ [Minster (c/o EBE5 / EBE13), gate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
$0240 |Deal RAMSGATE
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26/27 | 52 | SSC | SO250/ (Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a Maintenance
S0500/ [No.1 Jn South Jn, Spur, Hill Up Siding (part) T4
S0650 Hill

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND SELHURST JN. SOUTHERN SERVICES VIA STREATHAM HILL TO
DIVERT VIA SELHURST. ACCESS TO/FROM STREATHAM HILL DEPOT

THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
TO BE TAKEN AFTER THE PASSAGE OF 2572

26/27 | 52 | SKLB | SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Maintenance
Un, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein W harf Single, Engineering Road

Elizabeth Line Buffer stops, Alsike Rd Jn SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT

ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS

26/27 | 52 | SSB | SO500 (Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 TWTh IB31b  [LP/2919230 i
Possession of Goods Departure / Reception Road, Engineers Siding, SID Track - Preston Park - 1A66 SERVICE TO BE DIVERTED VIA LEWES
'Shunt Neck/Release Siding, Preston Park Up Sidings) Follow Up GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

26/27 | 52 | SSB | SO500 [Haywards Heath Preston Park, Cooksbridge, Hove|D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up| 0125 F 0505 F IB31c  |LP/3475990 Maintenance
50590 Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings WS
No.1&2, Engineers Sidings & Loco Release sidings SID Track - Preston Park - THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
Follow Up ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

53

26/27 | 52 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to | 0500 | TWThF 1IC43  [LP/3608006 Maintenance
50660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings
Possession) Caterham TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH CROYDON
JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM /
TATTENHAM SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND CATERHAM / TATTENHAM CORNER.
ONE PLATFORM TO BE OUTBERTHED AT TATTENHAM CORNER
ONE PLATFORM TO BE OUTBERTHED AT CATERHAM

PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.

26/27 | 52 | SSB | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0030 TWTh | to | 0505 TWTh IB31a |LP/2919482 Maintenance
50580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) 1A66 TO BE DIVERTED VIA LEWES
GTR TO START / TERMINATE AT THREE BRIDGES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
6047/6021 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

THAMESLINK SERVICES TO TERMINATE AT WIMBLEDON

26/27 | 52 | SSC | SO680 (Streatham South Jn |Ewel| East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF [to | 0540 | TWThF | IC25¢c |LP/3717582 Maintenance
S0700
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27,28,29,30, Faversham Ramsgate Dn/Up Thanet NO ACCESS TO FAVERSHAM DOWN SIDINGS
31,34,35,36, FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
37,39, 40 SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN FAVERSHAM
AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
26/27 27,29,31,33, |SKA [SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 08:30 M to 10:30 M DOWN SIDINGS TO BE OUTBERTHED
35,37,39,41,
43,45,47,49,
51
26/27 28,30,32,34, |SKA [SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 08:30 M to 10:30 M UP SIDINGS TO BE OUTBERTHED
36,38,40,42,
44,46 ,48,50,
52
26/27 29 SKO |SO110 Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass | 23:20 |MTWTh| to 04:50 | TWThF [KO1b |2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Loop (Kent House), Bay VICTORIA, DIVERTED VIA CATFORD.GTR TO RUN VIA LONDON BRIDGE. RAIL
(Beckenham Jn) REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL
AND BROMLEY SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN
LINE
26/27 31,43 SKO |SO110 St Mary Cray Jn, Fawkham Jn  [Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, 00:10 | TWThF | to 05:05 | TWThF SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL REPLACEMENT
Green Down/Up Waterloo Connection ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
26/27 32,44,50 [SKA [SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, | 00:25 | TWThF | to 04:25 | TWThF [ASH10.|CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Dn/Up Sidings at Gillingham B ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED
GTR SERVICES TO START/TERMINATE AT GRAVESEND
PLATFORM 0
SE REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM & STROOD TO
RAINHAM
GTR REPLACEMENT BUSES TO OPERATE BETWEEN GRAVESEND AND
GILLINGHAM
GTR TO BERTH AS FOLLOWS:
1X 8700 AT GRAVESEND PLATFORM 0.
1X 8700 AT RAINHAM PLATFORM 0.
1 X 8700 AT PLUMSTEAD SIDING.
26/27 33 SKA |SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) | 23:40 T to 04:25 W  [IAP1 |NO ACCESS TO FAVERSHAM DOWN SIDINGS

FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED

SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN FAVERSHAM
AND RAMSGATE

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)
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26/27 35,47,50 SSC [SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham 23:55 |MTWTh| to 01:30 TWThF (IC36 NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND
Fast/Main CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 35,47, 50 SSC |SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham 01:30 | TWThF | to 04:55 | TWThF (IC36 NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND
Fast/Main, Down Chatham CURRENT AFFECTED TO GROSVENOR SHED
Slow/Reversible, Up Chatham Slow, NO OUTBERTHING IN PLATFORMS 5-8
Dn/Up Stewarts Lane
26/27 36,48 SKO [SO110 Beckenham Jn, Ravensbourne St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up 23:55 |MTWTh| to 04:35 | TWThF |K08.2.1|UP CHATHAM LOOP AVAILABLE TO TRAFFIC
Jn Petts Wood Jn, Hawkwood Jn  |Chatham Fast, Dn/Up Chatham B
Slow(pt), Dn/Up Ravensbourne ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN AND
Chord, Dn Slow Tonbridge Loop(pt), UP CATFORD LOOP LINES
Up Slow Tonbridge Loop, Dn/Up
Fast Tonbridge Loop TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN SHORTLANDS JN AND
ST MARY CRAY JN
26/27 38 SKA |SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, | 00:25 | TWTh | to 04:25 TWTh [ASH10.|CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Dn/Up Sidings at Gillingham B ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED
GTR SERVICES TO START/TERMINATE AT GRAVESEND
PLATFORM 0
SE REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM & STROOD TO
RAINHAM
GTR REPLACEMENT BUSES TO OPERATE BETWEEN GRAVESEND AND
GILLINGHAM
GTR TO BERTH AS FOLLOWS:
1X 8700 AT GRAVESEND PLATFORM 0.
1 X 8700 AT RAINHAM PLATFORM 0.
1X 8700 AT PLUMSTEAD SIDING.
26/27 38 SSC [SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham 23:55 MTW to 01:30 TWTh |[IC36 NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND
Fast/Main CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 38 SSC [SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham 01:30 TWTh | to 04:55 TWTh |IC36 NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND
Fast/Main, Down Chatham CURRENT AFFECTED TO GROSVENOR SHED
Slow/Reversible, Up Chatham Slow, NO OUTBERTHING IN PLATFORMS 5-8
Dn/Up Stewarts Lane
26/27 41,42,43,46, |SKA [SO110 Faversham Ramsgate Dn/Up Thanet 23:40 T to 04:25 w IAP 1 |NO ACCESS TO FAVERSHAM DOWN SIDINGS.
47,48 ,49,51, FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
52 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 41 SKO |SO110 Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  [Dn/Up Chatham Main, Dn/Up Pass | 00:50 T to 04:50 | TWThF [KO1b (2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Loop (Kent House), Bay 23:20 | TWTh VICTORIA, DIVERTED VIA CATFORD.GTR TO RUN VIA LONDON BRIDGE. RAIL
(Beckenham Jn) REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL
AND BROMLEY SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN
LINE
26/27 45 SKA [SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 23:40 T to 04:25 w IAP1 [NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
26/27 30,42 SKO |SO110 Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up 00:20 | TWThF | to 05:05 | TWThF [K04.1.1|PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn Catford Loop, Dn/Up Brixton Spur SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD JN
AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
26/27 28,40, 52 SKO [SO110 Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham 23:20 TWTh | to 05:25 WThF |K08.1.1|TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Reversible, Dn/Up Waterloo Curve BATTERSEA PIER JN AND SHEPHERDS LANE JN
Pouparts Jn M T CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

TO BE TAKEN AFTER THE PASSAGE OF 2872
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26/27 34,46 SKO |S0O110 Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham 23:20 TWTh | to 05:25 WThF [K08.1.1| TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Reversible, Dn/Up Waterloo Curve BATTERSEA PIER JN AND SHEPHERDS LANE JN
Pouparts Jn M T CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 37,49 SKO [SO110 St Mary Cray Jn, Hawkwood Jn |Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up 00:40 | TWThF | to 05:20 TWThF |[K05.3 |CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0130 Borough Green, St Mary Cray  |Chatham Fast, Dn/Up Maidstone, GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0140 Jn Dn/Up Bat & Ball, Up Chatham ADDITIONALLY AT PETTS WOOD
S0400 Loop (Pt) GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND
MAIDSTONE EAST/GILLINGHAM
26/27 30,42 SKO |S0110 Shortlands Jn (VS829 / St Mary Cray, St Mary Cray Jn  |Dn/Up Chatham Slow, Dn/Up 00:01 F to 05:30 F KO2 TRAINS TO TRAVEL OVER DOWN/UP RAVENSBOURNE CHORDS/CHATHAM
S0130 VS831pts), Ravensbourne Jn, Catford Loop, Reversible Chatham FAST LINES BETWEEN RAVENSBOURNE AND SWANLEY JN. ROUTES
S0260 Chislehurst Jn Loop AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE
26/27 27,28,32,40, |SKA [SO110 Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, 00:45 TThF to 04:45 TThF
44,51, 52 S0150 Dn/Up Sheppey Spur
26/27 30,36,42,48 [SKA [SO110 Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, 23:50 MWTh | to 04:45 TThF |ASH9. (GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Dn/Up Sheppey Spur B GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
26/27 39 SKA [SO110 Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, 00:45 TTh to 04:45 TTh
S0150 Dn/Up Sheppey Spur
26/27 29,35,47 SKA |SO110 Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, 23:45 MWTh | to 04:30 TThF |ASH6. |TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0O160 Sittingbourne Carriage Siding, B RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Down & Up Sidings (Faversham), SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Up Sidings (Canterbury East), NO ACCESS TO FAVERSHAM DOWN SIDINGS
Down Sidings (Shepherds Well) OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 41 SKA [SO110 Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, 01:05 T to 04:30 TThF |ASH6. |TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0O160 Sittingbourne Carriage Siding, 23:45 WTh B RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Down & Up Sidings (Faversham), SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Up Sidings (Canterbury East), NO ACCESS TO FAVERSHAM DOWN SIDINGS
Down Sidings (Shepherds Well) OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 31,37,43,49 [SSC [SO110 Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn |Platforms 9 to 13, D/U Brighton 00:05 | TWThF | to 05:00 | TWThF |IC22a |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0250 Battersea Pier Jn Slow, Battersea Reversible, OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 Down/Up Stewarts Lane (Line TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 Blockage), Battersea Yard (Sidings TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND BALHAM,
Possession) ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES TO SLOW
LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
26/27 30,42 SKO [SO110 Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up 00:01 TWTh | to 05:30 TWTh |KO2 TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE FROM
S0260 VS831pts), Ravensbourne Jn Catford Loop BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES AT
SHORTLANDS JN.
26/27 35,47 SKO |S0110/ Brixton Jn, Loughborough Jn  |Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up 00:20 | TWThF | to 04:50 | TWThF |KO1a |THAMESLINK SERVICES TO TERMINATE AT BLACKFRIARS
S0280/ Tulse Hill Holborn, Dn/Up Pass Loop (Kent 2357 AND 0027 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0680 House), Herne Hill Turnback Siding VICTORIA, DIVERTED VIA CATFORD
RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN DENMARK
HILL AND BROMLEY SOUTH
GTR TO RUN VIA LONDON BRIDGE
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN
LINE
26/27 27,51 SKA [SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover| 23:45 TWTh | to 04:25 WThF |ASH4. |TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
B NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
26/27 27,39,51 SKO [SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings 00:30 WTh to 04:30 WTh GUSSET SIDING TO BE OUTBERTHED

Possession)

1x 700 UNIT TO STABLE PLATFORM 4
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26/27 27,30 SKLB [SO130 Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Dn/Up Kent Fast/Fast, Dn/Up 00:05 | TWThF | to 05:00 TWThF ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
TL919pts), Hawkwood Jn Jn, Hawkwood Jn Bromley Branch, Up Chatham CONFIRMED AT DPPP
Loop(pt), Up Chatham Loop(pt) ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN
SIDINGS THROUGH GROVE PARK JN
26/27 28 SKO |SO130 Grove Park Petts Wood Jn, St Mary Cray Dn/Up Kent Fast/Fast, Dn/Up 00:05 T to 05:00 T ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
Jn, Hawkwood Jn Bromley Branch, Up Chatham NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN
Loop(pt), Up Chatham Loop(pt) SIDINGS THROUGH GROVE PARK JN
26/27 28 SKO [SO130 Grove Park Chislehurst Jn Dn/Up Kent Fast/Fast, Dn/Up 00:05 ThF to 05:00 ThF ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
Bromley Branch NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN
SIDINGS THROUGH GROVE PARK JN
26/27 29,35,47 SKLB |SO130 Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Dn/Up Kent Fast/Fast, Dn/Up 00:05 | TWThF | to 05:00 | TWThF [K11.2 |ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
TL919pts), Hawkwood Jn Jn, Hawkwood Jn Bromley Branch, Up Chatham CONFIRMED AT DPPP
Loop(pt), Up Chatham Loop(pt) ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN
SIDINGS THROUGH GROVE PARK JN
26/27 31 SKO [SO130 Sevenoaks Tonbridge Dn/Up Main 00:30 | TWThF | to 04:40 TWThF |[K12.3 | 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
26/27 32,44 SKO |SO130 Chislehurst Jn (Fast), Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), 01:05 | TWThF | to 05:00 | TWThF [K02.1.1|Freight to divert via Redhill.
Orpington (Slow) Platforms 1-5 at Orpington, Down UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
Loop(pt) at Sevenoaks
26/27 36,48 SKLB [SO130 Hither Green (TL893 /TL894 Lee Spur Jn (TL915/ Dn/Up Kent Slow/Slow, Reversible 00:05 | TWThF | to 05:00 TWThF [K03.3.1[NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN SIDINGS.
pts), Lee Loop Jn TL916pts), Petts Wood Jn, St |Chatham Loop, Down Hither Green TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP SOUTH
Mary Cray Jn Goods/Arrival Road, Up Hither JN AND ORPINGTON
Green Goods/Departure Road, FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
Up/Down Hither Green Spur CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
26/27 39 SKA |SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover| 23:45 W to 04:25 WTh |ASH4. |TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
B NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
26/27 41 SKLB [SO130 Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Dn/Up Kent Fast/Fast, Dn/Up 01:05 T to 05:00 TWThF |[K11.2 |ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
TL919pts), Hawkwood Jn Jn, Hawkwood Jn Bromley Branch, Up Chatham 00:05 WThF CONFIRMED AT DPPP
Loop(pt), Up Chatham Loop(pt) ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN
SIDINGS THROUGH GROVE PARK JN
26/27 43 SKO |SO130 Sevenoaks Tonbridge Dn/Up Main 00:30 | TWThF | to 04:40 | TWThF [K12.3 |0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
26/27 50 SKLB [SO130 Grove Park Petts Wood Jn, St Mary Cray Jn |Dn/Up Kent Slow/Slow, Reversible 00:05 | TWThF | to 05:00 TWThF [K03.3.1|TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP SOUTH
Chatham Loop JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
26/27 |27,29,31,33, |SKA [SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 08:00 T to 09:15 T EAST BERTHING SIDINGS TO BE OUTBERTHED
35,39,41,43,
45,47, 51
26/27 28,30,32,34, |SKA |SO130 Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 08:00 T to 09:15 T UP BERTHING SIDINGS TO BE OUTBERTHED
36,38,40,42, Sidings
44,46 ,48,50,
52
26/27 28,40,52 [SKA |SO130 Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 00:30 | TWThF | to 05:00 | TWThF [ASH8. |CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 Dn/Up Maidstone B REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD
26/27 29,35,41,47 [SKA [SO130 Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform 23:30 |MTWTh| to 04:30 TWThF [K01.3 |FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 Loop, East Peckham Tip Siding, Up NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR
Siding (Maidstone West) DEPART BEFORE POSSESSION TAKEN
26/27 34,46 SKA |SO130 Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 00:30 | TWThF | to 05:00 | TWThF [ASH8. |CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 Dn/Up Maidstone B REPLACEMENT BUSES TO RUN BETWEEN TONBRIDGE AND ASHFORD
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26/27 27,29,31, 33, |SKLB |SO130 Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 23:45 to 05:20 LB ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN
35,37,39,41, S0280 Cross Fast, Dn/Up Charing Cross patrol [AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
43,45 ,47,49, Slow T/W2 |ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
51 TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 27,39,41,51 [SKLB [SO130 Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 to 05:20 LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
Reversible / Down Kent Fast, Up LINES4/5
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up Kent
Slow (LB BT)
26/27 27,29,31,33, |SKLB |SO130 Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 00:01 to 05:20 LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
35,37,39,41, S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
43 ,45,47,49, Slow, Dn/Up Charing Cross, T/W3 |ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
51 London Bridge platforms 4-9, Down LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill Spur, Dn/Up Snowhill, 7
Reversible / Down Kent Fast, Up
Kent Fast / 8 Up, Metropolitan
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up
Cannon Street (LB BT)
26/27 28,32,34,36, |SKLB |SO130 Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 to 05:20 LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
40,44 ,46,48, S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
52 Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Kent Fast / 8 Up, Metropolitan BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Reversible, 4 Down (Corbetts Lane CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Jn to Edwards St Jn), 6 Down /
Southwark Reversible, 3 Up (LB
BT), Up Kent Slow (LB BT), 5 Up
(LB BT)
26/27 28,32,34,36, |SKLB |SO130 Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 to 05:20 LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
40,44 ,46,48, S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
52 Slow, Dn/Up Charing Cross, T/W1 |ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible / Down Kent Fast, Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up
Cannon Street (LB BT)
26/27 29,31,33,35, |SKLB |SO130 Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 to 05:20 LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
37,43,45,47, S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
49 Slow, Dn/Up Charing Cross, M/T1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
Reversible / Down Kent Fast, Up LINES4/5
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up Kent
Slow (LB BT)
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26/27 30,42 SKLB [SO130 Charing Cross, Blackfriars Jn, |Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing 23:45 M to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Parks Bridge Jn Bricklayers Arms Jn, Cannon Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Street, Ladywell Jn Slow, Dn/Up Charing Cross, M1 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Kent Fast / 8 Up, Metropolitan BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Reversible, 4 Down (Corbetts Lane CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Jn to Edwards St Jn), 6 Down / TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
Southwark Reversible, Dn/Up BRIDGE AND COURTHILL LOOP SOUTH JN
Ladywell, 3 Up (LB BT), Up Kent
Slow (LB BT), 5 Up (LB BT)
26/27 30, 42 SKLB |SO130 Charing Cross, Blackfriars Jn, [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing 23:45 T to 05:20 w LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Parks Bridge Jn Bricklayers Arms Jn, Cannon Cross Fast, Dn/Up Charing Cross patrol |[GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Street, Ladywell Jn Slow, Dn/Up Charing Cross, T/W1 |ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible / Down Kent Fast, Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
Fast, 5 Up, 6 Down / Southwark BRIDGE AND COURTHILL LOOP SOUTH JN
Reversible, Dn/Up Ladywell, 3 Up
(LB BT), Up Cannon Street (LB BT)
26/27 27,29,31,35, |SKLB [SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 W to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
37,39,41,43, S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn/2 patrol  [JN.
45,47,49, 51 S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Sussex Fast, Cannon St 1&2 LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Sidings,
26/27 27,29,33,41, |SKLB [SO130 Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
45,49, 51 S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 28,32,34,36, |SKLB |SO130 Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 W to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
40,44 ,46,48, S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1Dn /2 patrol  [JN.
52 S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Sussex Fast, Cannon St 1&2 BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Sidings,
26/27 28,32,34,36, |SKLB |SO130 Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
40,44 ,46,48, S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
50, 52 S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI

(Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 30,42 SKLB [SO130 Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines 23:45 W to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Jn, Deptford, Bricklayers Arms |A-E, Dn/Up Cannon St, 1 Dn/2 patrol  |JN.
S0290 Jn Reversible, 3 Up, Dn/Up Greenwich W/Th1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Sussex Fast, Cannon St 1&2 BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
Sidings, Dn/Up North Kent PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
BRIDGE AND GROVE PARK JN
26/27 30,42 SKLB |SO130 Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Jn, Deptford, Bricklayers Arms |A-E, Dn/Up Cannon St, 1 Dn/2 patrol  [JN.
S0290 Jn Reversible, 3 Up, Dn/Up Greenwich Th/F1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible, 4 Dn, 5 Up, Dn/Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2 TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
Sidings, Dn Kent Fast (LB BT) BRIDGE AND GROVE PARK JN
26/27 31,35,43,47 |SKLB |SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1Dn /2 patrol  |JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 33 SKLB |SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 w to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn/2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Sussex Fast, Cannon St 1&2 LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.POSSESSION
Sidings, TO BE TAKEN AFTER THE PASSAGE OF 9T73
26/27 37 SKLB [SO130 Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
50280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  |JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
Sussex Fast, Cannon St 1&2 OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
Sidings, Dn Kent Fast (LB BT)
26/27 38 SKLB |SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI

(Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up
Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2
Sidings,

TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 39 SKLB [SO130 Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 00:40 F to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  |JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 50 SKLB |SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 w to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn/2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Snowhill, Southwark Reversible, Dn BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Sussex Fast, Cannon St 1&2 CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sidings,
26/27 28,30,32,34, |SKLB |SO130 London Bridge 10-15, Surrey  |Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 01:15 Th to 04:25 Th LB UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
36,38,40,42, S0510 Canal Jn Gate, Uttley Jn, London Bridge |Reversible / Sussex Reversible, 11 patrol |ADVISED AT DPPP STAGE
44 ,46,48,50, S0680 Reversible, Dn Sussex Slow, W/ThLL
52 Sussex Reversible, Bermondsey 1
Reversible, Up Bermondsey Spur,
Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast,
Dn/Up Sussex Slow, Up Sussex
Loop, Up Kent Fast/8 Up
26/27 27,33,45,51 |SKO |[SO140 Otford Jn Bearsted Dn/Up Maidstone 23:45 |MTWTh| to 05:20 | TWThF [ASH3. [SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO
B OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
26/27 30,36,42,48 [SKA [SO140 Maidstone East Ashford Dn/Up Maidstone 23:15 MTW to 05:00 TWThF |K10.3.1|RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN MAIDSTONE
23:55 Th EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY,
BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
26/27 50 SKO |S0O140 Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, 00:25 | TWThF | to 05:20 | TWThF TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES BETWEEN
Wrotham/Sevenoaks Dn/Up Bat & Ball, Dn Passenger BICKLEY JN AND SWANLEY JN,
Loop, Up Goods Loop CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND OPERATE
A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND MAIDSTONE
EAST.
GTR SERVCICES TO DIVERT VIA ORPINGTON AND CALL ADDITIONALLY AT
PETTS WOOD AND ORPINGTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS.
26/27 29,31,32,33, |SKA [SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey 01:05 Th to 05:05 Th
34,35,37,38, Spur
41,43 ,44 ,45,
46,47 ,49,50
26/27 37,49 SKA [SO160 Faversham Buckland Jn Dn/Up Chatham 00:15 TThF to 04:50 TThF |K08.3
26/27 30,36,42,48 [SKA [SO160 Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 00:20 ThF to 04:45 ThF |ASH14.|REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 B Block to YE38 & YE39 signals at Bucklands Jn
26/27 35,36,37,47, |SKO |SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 01:25 F to 05:15 F IAP 10 [NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
48,49, 50
26/27 35,36,37,47, |SKO |SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 22:55 M to 04:55 T IAP 7 |RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TONBRIDGE
48,49 AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
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26/27 |35,36,37,47, |SKO [SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 23:45 T to 05:15 W  [IAP8 |RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE
48,49 WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS
26/27 35,36,37,38, |SKO |SO170 Wadhurst Battle Dn/Up Hastings, Single 01:15 Th to 05:20 Th IAP9 [NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
47,48,49
26/27 32,44,50 |[SKA |SO170 Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single,| 23:20 |MTWTh| to 05:20 | TWThF [ASH12.|GTR TO START/TERMINATE AT HASTINGS AND OPERATE A REPLACEMENT
S0200 Dungeness Single, Ore Up Siding B ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
S0600
26/27 38 SKA [SO170 Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single,| 00:15 TWTh | to 05:20 TWTh |ASH12.|GTR TO START/TERMINATE AT HASTINGS AND OPERATE A REPLACEMENT
S0200 Dungeness Single, Ore Up Siding B ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
S0600
26/27 31,37,43,49 |SKA [SO180 Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 23:30 |MTWTh| to 04:30 | TWThF [ASH7. |FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0310 Maidstone, Dn Maidstone/Up B NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR DEPART
Main/Up Maidstone Branch, Up BEFORE POSSESSION TAKEN
Platform Loop
26/27 29,33,35,41, |SKA |SO210 Appledore Dungeness Single 23:20 |MTWTh| to 05:20 TWThF
45,47
26/27 27 SKA |S0220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 23:50 M to 04:50 T IAP 2
Single
26/27 28,29,30,31, |SKA |S0220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 23:50 M to 04:50 T IAP 2 |DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON END.
32,34,35,36, Single
37,39,40,41,
42,43 ,44 46,
47,48 ,49,51,
52
26/27 |28,34,40,46, |SKA [SO220/ |Minster (c/o EBE5/EBE13), |Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up 00:25 ThF 04:50 ThF  |ASH16.[REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO RAMSGATE
52 S0240 Deal EK4968) Loop, Dn/Up, Single B
26/27 32,44,50 SKA [S0240 Buckland Jn Minster East Jn/Minster West Jn|Dn/Up Line/Dn/Up Deal, Single 00:20 ThF to 04:50 ThF |[ASH17.|REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
B
26/27 38 SKA [SO240 Buckland Jn Minster East Jn/Minster West Jn|Dn/Up Line/Dn/Up Deal, Single 00:20 Th to 04:50 Th  [ASH17.|REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
B
26/27 29,41 SSC [S0250 North Pole Jn Latchmere Jn No.2 Down and Up West London 00:50 | TWThF | to 05:00 TWThF [IC20 FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
26/27 32,44 SSC |S0250/ |(Battersea Pier Jn, Longhedge |[Selhurst, Streatham South Jn  |D/U Brighton/Victoria Fast, D/U 2320 |MTWTh| to 05:30 | TWThF [IC31b |TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
S0500 Jn Battersea, Reversible Fast Spur STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
26/27 34,46 SSC  [S0250/ Battersea Pier Jn, Latchmere  |Balham North Jn (302/305pts) |D/U Brighton Slow, D/U West 23:45 |MTWTh| to 04:55 | TWThF |IC31a |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND
S0500 No.1Jn London, Pigs Hill Siding no.1&2 BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA HERNE
HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL FROM
BALHAM
26/27 28,40,52 |SSC |SO250/ |Battersea Pier Jn, Latchmere |Streatham Common Jn, D/U Brighton Slow, D/U West 23:45 |MTWTh| to 04:55 | TWThF [IC31a |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/  |No.1Jn Streatham South Jn, Streatham [London, D/U Crystal Palace, D/U AND SELHURST JN. SOUTHERN SERVICES VIA STREATHAM HILL TO DIVERT
S0650 Hill Slow VIA SELHURST. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
Spur, Streatham Hill Up Siding THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
(part) T4 STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
TO BE TAKEN AFTER THE PASSAGE OF 2572
26/27 27,51 SKO [S0250/ Latchmere No 3 Jn, Ludgate Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, 23:45 |MTWTh| to 05:15 | TWThF POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 Jn, Pouparts Jn, Stewarts Lane Dn/Up Stewarts Lane, Chatham CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Battersea Park Dn/Up Battersea, Battersea MAIDSTONE WEST.
Reversible
26/27 32,44 SKO |S0260 Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up 23:50 |MTWTh| to 04:45 | TWThF [K8.2.2 |[CHANNEL TUNNEL FREIGHT VIA REDHILL
SO110 Ravensbourne Chord NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE OUTBERTHED
26/27 50 SKO [S0260 Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up 00:20 | TWThF | to 04:45 | TWThF [K8.2.2b|CHANNEL TUNNEL FREIGHT VIA REDHILL

SO110

Ravensbourne Chord

NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE OUTBERTHED
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26/27 31,37,43,49 [SKLB [SO280 Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up 00:10 | TWThF | to 05:00 | TWThF |K05.1.1|THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Loughborough Jn Holborn Fast, Dn/Up Holborn, 9Y72 TO DIVERT TO VICTORIA EASTERN.
Dn/Up Cambria Spur, Dn/Up Brixton GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
Spur
26/27 28,34,40,46, |SKLB |SO290 North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North 00:40 | TWThF | to 04:55 | TWThF |[K01.2 |SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
52 Jn, Angerstein Jn, Abbey Wood|Creek Jn, Angerstein Wharf Kent, Dn/Up Erith Loop, Angerstein ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
Elizabeth Line Buffer stops, Alsike Rd Jn Single, Engineering Road GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
26/27 29,41 SKLB [S0290 Slade Green Jn, Perry Street  |Dartford Jn, Crayford Spur B Jn (Dn/Up North Kent, Dn/Up 00:50 WThF | to 04:40 WThF |K04.2.2|ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE VIA
S0300 Fork Jn, Slade Green Depot Bexleyheath, Dn/Up Crayford Spur, LONDON END ONLY
East Head Shunt EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND RAIL
REPLACEMENT SERVICE TO OPERATE BETWEEN THESE LOCATIONS
26/27 35,47 SKLB [S0290 Slade Green Jn, Perry Street  |Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up 00:50 WThF | to 04:40 WThF |K04.2.2|ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE VIA
S0300 Fork Jn, Slade Green Depot Bexleyheath, Dn/Up Crayford Spur, LONDON END ONLY
East Head Shunt EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND RAIL
REPLACEMENT SERVICE TO OPERATE BETWEEN THESE LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
26/27 27,33,45,51 [SKLB [SO300 St Johns Jn, Tanners Hill Jn,  |Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners 23:20 |MTWTh| to 05:05 | TWThF SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn, Angerstein Courthill Loop Jn South, Hill, Dn/Up Lewisham, Dn/Up Mid SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Bexleyheath Kent, Dn/Up Courthill Loop, Dn/Up BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK WOOD.
Bexleyheath, Angerstein Single
26/27 32,44 SKLB [SO300 Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith 00:30 WThF | to 05:00 WThF |K09.2a |TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL REPLACEMENT
Jn Loop SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
BARNEHURST. FREIGHT SERVICES TO DIVERT VIA SIDCUP
26/27 38 SKLB |SO300 Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up 00:30 WTh to 05:00 WTh |K09.2b |SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein |Bexleyheath, Dn/Up Erith Loop, OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops Angerstein Single FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
26/27 50 SKLB [SO300 Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up 00:30 WThF | to 05:00 WThF |K09.2b |SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein |Bexleyheath, Dn/Up Erith Loop, OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops Angerstein Single FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
26/27 27,51 SKLB |S0310 Dartford, Ebbsfleet International|Hoo Jn Dn/Up Main, Dn/Up North Kent 01:55 T to 04:20 | TWThF |K10.2.1|FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
Connection, Dn/Up High Level 23:25 TWTh SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND RAINHAM
THAMESLINK SERVICES TO TERMINATE AT DARTFORD
26/27 30,36,42,48 [SKO [SO310 Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up 00:40 | TWThF | to 04:10 TWThF |K10.2.2|FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

Bridge Jn

Maidstone Branch, Dn/Up Toomer
Loop

THAMESLINK SERVICES TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
GILLINGHAM

GTR TO BERTH AT GRAVESEND PLATFORM 0 AND PLUMSTEAD
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26/27 31,43 SKLB |SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn (Dn/Up Dartford Loop, Dn/Up Hither 00:20 | TWThF | to 04:45 | TWThF [K05.2 |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Green Spur, Dn/Up Crayford Spur RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
26/27 33,45 SKLB [SO310 Dartford, Ebbsfleet International|Hoo Jn Dn/Up Main, Dn/Up North Kent 23:55 |MTWTh| to 04:20 TWThF [K10.2.1 [FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
Connection, Dn/Up High Level SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND RAINHAM
THAMESLINK SERVICES TO TERMINATE AT DARTFORD
26/27 37,49 SKLB |S0O310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither 00:20 | TWThF | to 04:45 | TWThF [K05.2 |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Green Spur, Dn/Up Crayford Spur RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
26/27 32,44 SKLB [SO330 Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell 00:01 TWThF | to 04:45 | TWThF |KO1.1 |ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn Loop, Beckenham Spur
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
26/27 28,41 SSC |S0500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up 01:05 | TWThF | to 04:45 | TWThF [IC35 |TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
Redhill, Reedham Sidings EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
26/27 28,40, 52 SSB  [SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 00:25 TWTh | to 05:05 TWTh |[IB31b [1A66 SERVICE TO BE DIVERTED VIA LEWES
D/U Cliftonville Spur (Sidings GTR TO START / TERMINATE AT THREE BRIDGES
Possession of Goods Departure / RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Reception Road, Engineers Siding, BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
Shunt Neck/Release Siding, NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Preston Park Up Sidings) PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
26/27 29 SSC |S0500 Windmill Bridge (1589pts) and |Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, 00:10 | TWThF | to 05:30 | TWThF [IC29b [DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts |Fast Reversible, Up Slow/Up SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
(1631,1633pts) also 1580pts) Victoria Slow, Up Fast (Line SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
Blockage Between trains TRAFFIC AT EAST CROYDON.SOUTHERN ECS MOVES TO REVERSE AT
PURLEY (RM) WHEN REQUIRED.
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 0001
UNTIL 0100.
26/27 30,36,42 SSC [SO500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton 23:50 |MTWTh| to 05:15 | TWThF |IC22b |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Fast, Brighton Reversible (T4 of Up OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO TRAVEL
Carriage Sidings 1 & 2, Battersea OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
Pier 1 & 2 Sidings)
26/27 31,43 SSB  [SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up 22:45 |MTWTh| to 05:25 | TWThF (IB22b |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE
Sidings (Sidings Possession) BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO
ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 7053 / 6Y46 / 6Y47 |
7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY
26/27 32 SSC [SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7 23:00 MTW to 05:30 TWTh |IB30b |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TDO1
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26/27 32,44 SSB  |SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 23:45 Th to 05:30 F IB30a |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
Three Bridges Down Yard IC30 BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO THREE BRIDGES YARD.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TDO1
26/27 33,45 SSB  [SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 00:25 TWTh | to 05:05 TWTh |[IB31b |1A66 SERVICE TO BE DIVERTED VIA LEWES
D/U Cliftonville Spur (Sidings GTR TO START / TERMINATE AT THREE BRIDGES
Possession of Goods Departure / RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Reception Road, Engineers Siding, BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
Shunt Neck/Release Siding, NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Preston Park Up Sidings) PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
26/27 33,45 SSC |S0500 Balham Jn Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, 23:40 MTTh | to 05:30 TWF [IC32a |TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND EAST
South Jn Reversible Fast Spur, Fast CROYDON.
Reversible
26/27 34,46 SSC [SO500 Purley Redhill Down & Up Slow, Down & Up 00:01 TWThF | to 05:00 TWThF [IC35 |TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
Redhill, Reedham Sidings EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
GATWICK AIRPORT/HORSHAM
26/27 35 SSB  |SO500 Earlswood Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 23:45 |MTWTh| to 05:30 | TWThF |IB30c |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST JN
Clear of 1690 and 1691 Three Bridges Down Yard AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD
BEYOND TD1 POINTS
26/27 35 SSC [SO500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up 00:15 | TWThF | to 05:00 TWThF (IC35 |TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
Redhill, Reedham Sidings EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
26/27 36,48 SSB  [SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three 23:45 |MTWTh| to 05:30 | TWThF (IB30c |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST JN
Bridges Down Yard AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD
BEYOND TD1 POINTS
26/27 37,49 SSB  [SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up 22:45 |MTWTh| to 05:25 | TWThF |IB22 TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE
Sidings (Sidings Possession) BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO
ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 7053 / 6Y46 / 6Y47 /
7v81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY
26/27 41 SSC [SO500 Windmill Bridge (1589pts) and |Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, 00:10 | TWThF | to 05:30 | TWThF (IC29 |[DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN

(1593pts), South Croydon
(1631,1633pts)

(1620pts), Selhurst Jn (1574pts
also 1580pts)

Fast Reversible, Up Slow/Up
Victoria Slow, Up Fast (Line
Blockage Between trains

SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. SOUTHERN ECS MOVES TO REVERSE AT
PURLEY (RM) WHEN REQUIRED.

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 0001
UNTIL 0100.
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26/27 44 SSC [SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 23:00 MTW to 05:30 TWTh [IB30b [TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 |TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
26/27 47 SSB  |SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 23:45 |MTWTh| to 05:30 | TWThF (IB30c |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST JN
Three Bridges Down Yard AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD
BEYOND TD1 POINTS
26/27 48 SSC [SO500 Victoria (Platforms 14 to 19) Balham North Jn Platforms 14 to 19, D/U Brighton 23:50 |MTWTh| to 05:15 | TWThF [IC22b |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Fast, Brighton Reversible (T4 of Up OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO TRAVEL
Carriage Sidings 1 & 2, Battersea OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
Pier 1 & 2 Sidings)
26/27 50 SSC |SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 23:00 MTW | to 05:30 TWTh [IB30b |[TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 |TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TDO01
26/27 50 SSB  [SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 23:00 Th to 05:30 F IB30a |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
Three Bridges Down Yard IC30 |TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TDO1
26/27 |28,33,40,45,|SSB |SO500 Haywards Heath Preston Park, Cooksbridge, D/U Main, D/U Lewes, D/U 01:25 F to 05:05 F IB31c |THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
52 S0590 Hove Cliftonville Spur, Up Loop, Down ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
Loop (Pt), Up Sidings, Goods BRIGHTON
Departure/Reception Road, Down NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Main Carriage Sidings No.1&2, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Engineers Sidings & Loco Release
sidings
26/27 28,40,52 SSC [SO500 South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms| 00:30 | TWThF | to 05:00 | TWThF [IC43 |TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH CROYDON JN
S0660 Tattenham Corner 5 & 6 Purley), D/U Caterham, D/U AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM / TATTENHAM
Tattenham, Up Sidings (Sidings SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT ROAD
Possession) Purley . Up Sidings SERVICE TO OPERATE BETWEEN EAST CROYDON AND CATERHAM /
(Sidings Possession) Caterham TATTENHAM CORNER.
ONE PLATFORM TO BE OUTBERTHED AT TATTENHAM CORNER
ONE PLATFORM TO BE OUTBERTHED AT CATERHAM
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST
THIS POSSESSION.
26/27 27,51 SSC |S0500/ Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U 23:45 |MTWTh| to 05:25 | TWThF [IC32b |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN
S0510 Streatham South Jn, Streatham |Slow Spur, D/U Streatham Spur, AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE AT
Jn, Selhurst Depot, Gloucester |Arrival & Departure Road, D/U NORWOOD JN END ONLY. GTR TRAINS TO DIVERT AFTER TULSE HILL VIA
Road Jn, Cottage Jn, Norwood |Selhurst Spur, Up London Bridge CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL REPLACEMENT ROAD
Fork Jn) Slow SERVICE TO OPERATE BETWEEN TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
26/27 30,42 SSC [SO500/ Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast 23:25 |MTWTh| to 05:30 TWThF |[IC27 GTR SERVICES TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN /
S0510 Reversible, D/U London Bridge Fast NORWOOD FORK JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
26/27 36,48 SSC |S0500/  [Selhurst Jn, Norwood Fork Jn  [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast 23:25 |MTWTh| to 05:25 | TWThF (IC27 |GTR SERVICES TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN /
S0510 Reversible, D/U London Bridge Fast NORWOOD FORK JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST

CROYDON NOT AVAILABLE FOR TRAFFIC
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26/27 39 SSC  [SO500/ Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U 23:45 |MTWTh| to 05:25 | TWThF |IC32b |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN
S0510 Streatham South Jn, Streatham |Slow Spur, D/U Streatham Spur, AND EAST CROYDON. ACCESS TO/FROM SELHURST DEPOT AVAILABLE AT
Jn, Selhurst Depot, Gloucester |Arrival & Departure Road, D/U NORWOOD JN END ONLY. GTR TRAINS TO DIVERT AFTER TULSE HILL VIA
Road Jn, Cottage Jn, Norwood |Selhurst Spur, Up London Bridge CRYSTAL PALACE TO NORWOOD JUNCTION. RAIL REPLACEMENT ROAD
Fork Jn) Slow SERVICE TO OPERATE BETWEEN TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
26/27 31,37,43,49 |SSC [SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead, Norwood |D/U Brighton/Victoria Slow, D/U 23:45 |MTWTh| to 04:40 | TWThF [IC33  |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN
S0510/  |Cottage Jn Fork Jn Slow, Slow Reversible, D/U London AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST
S0530 Bridge Slow, Through Road CROYDON.
(Perturbation Siding), D/U East 1L74 LONDON VICTORIA TO EAST GRINSTEAD WNR
Grinstead PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66 CONNECTING TO
RAIL REPLACEMENT BUS AT EAT CROYDON
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
26/27 27,51 SSB  [SO500/ Redhill Gomshall Dn Reading/Redhill, Up 23:10 |MTWTh| to 05:30 TWThF |IB28 GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
S0560/ Redhill/Reading, Reigate Sidings REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 SOUTHERN SERVICES TO TERMINATE AT REDHILL. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
26/27 27 SSB |SO500/  (Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 01:25 | TWThF | to 05:05 | TWThF TRAINS TO START / TERMINATE AT THREE BRIDGES.
S0580 Lewes, D/U Loop, Single, Run RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Round Lp, Sidings Possession of BRIDGES AND BRIGHTON.
Cripple Siding and Hopper Road ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
(Ardingly), Sidings Possession of T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
D/U Sidings (Haywards Heath) PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 28,40, 52 SSB [SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 00:30 TWTh | to 05:05 TWTh |[IB31a [1A66 TO BE DIVERTED VIA LEWES
S0580 Loop, Single, Run Round Lp , GTR TO START / TERMINATE AT THREE BRIDGES
Sidings Possession of Cripple RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Siding and Hopper Road (Ardingly), BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
Sidings Possession of D/U Sidings 6047/6021 TO BE RETIMED.
(Haywards Heath) ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 29 SSB |SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 00:30 TWTh | to 05:05 TWTh 1A66 TO BE DIVERTED VIA LEWES
S0580 Lewes, D/U Loop, Single, Run GTR TO START / TERMINATE AT THREE BRIDGES
Round Lp , Sidings Possession of RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Cripple Siding and Hopper Road BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
(Ardingly), Sidings Possession of 6047/6021 TO BE RETIMED.
D/U Sidings (Haywards Heath) ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 33,45 SSB [SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 00:30 TWTh | to 05:05 TWTh |[IB31a [1A66 TO BE DIVERTED VIA LEWES
S0580 Lewes, D/U Loop, Single, Run GTR TO START / TERMINATE AT THREE BRIDGES
Round Lp, Sidings Possession of RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Cripple Siding and Hopper Road BRIDGES AND BRIGHTON / WORTHING / EASTBOURNE
(Ardingly), Sidings Possession of 6047/6021 TO BE RETIMED.
D/U Sidings (Haywards Heath) ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 34 SSC |S0510 Sydenham Jn, Bromley Jn Norwood Jn, Windmill Bridge Jn,|D&U London Bridge Fast, D&U 00:20 | TWThF | to 05:10 | TWThF (IC29a |SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM.

Gloucester Road Jn

London Bridge Slow, D&U
Wallington, D/U Crystal Palace Spur

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON VIA SYDENHAM.
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26/27 35,47 SSC [SO510 Norwood Jn, Norwood Fork Jn, [Epsom Downs D/U Wallington, D/U Selhurst Spur, 23:00 |MTWTh| to 05:00 TWThF (IC26 LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO CRYSTAL
Selhurst Jn D/U/Single Epsom Downs, Up Bay, PALACE.
Up Siding (Sidings Possession) SOUTHERN SERVICES TO BE DIVERTED VIA MITCHAM OR TERMINATE
SELHURST OR NORWOOD JN
RAIL REPLACEMENT ROAD TRANSPORT WILL OPERATE BETWEEN
NORWOOD JN/ SELHURST TO WEST CROYDON, SUTTON AND EPSOM
DOWNS.
ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED.
THAMESLINK DIVERT VIA MITCHAM
26/27 46 SSC |S0510 Sydenham Jn, Bromley Jn Norwood Jn, Windmill Bridge Jn,|D&U London Bridge Fast, D&U 00:20 | TWThF | to 05:10 | TWThF (IC29a |SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM.
Gloucester Road Jn London Bridge Slow, D&U RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
Wallington, D/U Crystal Palace Spur BRIDGE AND EAST CROYDON.
26/27 30,42,48 SKLB [SO510 South Bermondsey Jn, Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge 23:50 |MTWTh| to 05:10 TWThF [K09.1 |GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL
S0130 Corbetts Lane Jn, Southwark Slow, Down Sussex Fast/London THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM
S0650 Park Road Jn, Canal Jn Bridge Fast, Up London Bridge POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN
SO0511 Fast/Sussex Fast, Up London POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL
S0680 Bridge Slow/Sussex Slow, Up RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
Sussex Loop, Up East London, BRIDGE AND EAST CROYDON
Down East London, Down ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
Sydenham Spur, Up Sydenham
Spur, Sussex Reversible, LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
Bermondsey Reversible, Up LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED BACK
Bermondsey Spur CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
WI/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
26/27 36 SKLB |S0O510 South Bermondsey Jn, Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge 23:50 |MTWTh| to 05:10 | TWThF |K09.1 |GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0130 Corbetts Lane Jn, Southwark Slow, Down Sussex Fast/London RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0650 Park Road Jn, Canal Jn Bridge Fast, Up London Bridge BRIDGE AND EAST CROYDON
SO511 Fast/Sussex Fast, Up London GTR THAMESLINK TO RUN VIA STREATHAM
S0680 Bridge Slow/Sussex Slow, Up ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
Sussex Loop, Up East London,
Down East London, Down LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
Sydenham Spur, Up Sydenham LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED BACK
Spur, Sussex Reversible, CLEAR OF TL7278PTS/TL7299PTS
Bermondsey Reversible, Up M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
Bermondsey Spur W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
26/27 28 SKLB [SO510 London Bridge 10-15, Silwood |Peckham Rye Jn Platforms 10-15, 9 Reversible, 10 01:00 WF to 05:10 WF UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 Jn Reversible, 11 Reversible, Dn ADVISED AT DPPP STAGE
Sussex Slow, Sussex Reversible,
Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood
26/27 32,50 SKLB |S0510 London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 00:45 TWF | to 05:10 TWF [K03.2.1|UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 Jn Crofton Road Jn Reversible, 11 Reversible, Dn ADVISED AT DPPP STAGE
S0645 Sussex Slow, Sussex Reversible,
S0681 Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood, Dn/Up Portsmouth,
Dn/Up Atlantic
26/27 32,38,44,50 |SKLB |SO510 Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London| 01:00 Th to 05:10 Th K03.2.1
S0680 Reversible, Dn/Up Portsmouth, X
S0645 Dn/Up Atlantic

S0681




NETWORK RAIL
Kent Sussex

OFFICIAL

EAS October 2026 to April 2027
ARP Forward Look Ahead — Weeks 27 to 52
Section 5 - Midweek Night Possession Plan Summary

Version: 2.0
Date: 16th May 2025
Page 16 of 20

26/27 38 SKLB |S0510 London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 00:45 TW to 05:10 TW |K03.2.1|UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 Jn Crofton Road Jn Reversible, 11 Reversible, Dn ADVISED AT DPPP STAGE
S0645 Sussex Slow, Sussex Reversible,
S0681 Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood, Dn/Up Portsmouth,
Dn/Up Atlantic
26/27 44 SKLB [SO510 London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 00:45 TWF to 05:10 TWF  |K03.2.1|UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 Jn Crofton Road Jn Reversible, 11 Reversible, Dn ADVISED AT DPPP STAGE
S0645 Sussex Slow, Sussex Reversible,
S0681 Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood, Dn/Up Portsmouth,
Dn/Up Atlantic
26/27 29 SSB  |S0520 Three Bridges Horsham Dn/Up Horsham, Down Siding North| 00:30 | TWThF | to 05:05 | TWThF (IB25b |ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
(Sidings Possession), Down Loop CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
(Part)
26/27 31,43 SSB  [SO520 Horsham Arundel Jn D/U Arun Valley 00:05 | TWThF | to 05:45 | TWThF [IB29b
26/27 34,36,48 SSB [S0520 Three Bridges Horsham Dn/Up Horsham, Down Siding North| 00:40 | TWThF | to 05:10 | TWThF (IB25b |GTR SERVICES TO TERMINATE AT THREE BRIDGES. RAIL REPLACEMENT
(Sidings Possession), Down Loop ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND HORSHAM.
(Part) ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
26/27 35,47 SSB  [S0520 Horsham Arundel Jn D/U Arun Valley 22:25 |MTWTh| to 05:45 | TWThF |IB29a |SOUTHERN ARUN VALLEY SERVICES TO DIVERT VIA HOVE.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND
BARNHAM / CHICHESTER AND PORTSMOUTH FOR LAST CONNECTIONS.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
26/27 29,38 SSB |S0O520 Arundel Jn, Littlehampton Jn, [Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor 00:30 | TWThF | to 04:35 | TWThF |IB33 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 Barnham Branch, Dn/Up West Curve 5871 TO BE DIVERTED TO PORTSMOUTH HARBOUR.
5C04 TO START FROM PORTSMOUTH HARBOUR.
2899 TO BE DIVERTED TO LITTLEHAMPTON.
1S01 TO START FROM BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
GTR TO BERTH 1 X 8/377IN PORTSMOUTH HARBOUR.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE ADVISED
AT DPPP STAGE
26/27 36,48 SSB  [SO520/ Barnham Havant Jn D/U Brighton 00:25 | TWThF | to 04:45 | TWThF |IB32 SERVICES TO START/TERMINATE AT BARNHAM
SW110 5871 WILL DIVERT TO PORTSMOUTH HARBOUR
GTR TO BERTH 1 X 377 AT PORTSMOUTH
5C04 TO START FROM PORTSMOUTH
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN CHICHESTER
AND BARNHAM
26/27 30 SSB  |S0520/SO(Three Bridges / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, 01:10 | TWThF | to 04:55 | TWThF (IB36 |[PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
680 Up/Dn Horsham/Main, Down
Sidings North, Malthouse Sidings,
Up Sidings North, Up Sidings South
26/27 42 SSB  [SO520/SO|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, 01:10 | TWThF | to 04:55 | TWThF |IB36 PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
680 Up/Dn Horsham/Main, Down
Sidings North, Malthouse Sidings,
Up Sidings North, Up Sidings South
26/27 30,42 SSC |S0530 South Croydon Jn Hurst Green Dn/Up East Grinstead 23:25 |MTWTh| to 04:35 | TWThF [IC42 |GTR EAST GRINSTEAD AND UCKFIELD SERVICES TO TERMINATE AT EAST

CROYDON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND EAST GRINSTEAD / UCKFIELD.
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26/27

29

ssC

S0O530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single
Uckfield

22:55

MTWTh

04:35

TWThF

1B23
IC23

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT CROWBOROUGH

26/27

41

SsC

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single
Uckfield

22:55

TWTh

04:35

WThF

1B23
IC23

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT CROWBOROUGH

26/27

29,35, 41,47

SKO

S0O550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

23:35

MTWTh

04:40

TWThF

SOUTHERN REDHILL TO TONBRIDGE SERVCES WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND
TONBRIDGE.

CTF TO DIVERT VIA MAIDSTONE EAST.

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

26/27

27,51

SSB

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

22:15

MTWTh

04:50

TWThF

IB27a

SOUTHERN SERVICES TO START / TERMINATE AT LEWES AND
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LEWES AND EASTBOURNE.

26/27

34,48

ssB

S0590

Polegate, Pevensey &
Westham

Willingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill,
Plat1-3

00:35

TWThF

04:45

TWThF

1B27b

ISOLATION OFF AT 0430

1F72 WILL DIVERT TO BRIGHTON AS 1Z72.

RAIL REPLACEMENT TO RUN BETWEEN HAYWARDS HEATH AND
EASTBOURNE.

GTR TO BERTH 1 X 377 IN HASTINGS PARK SIDINGS

26/27

35

SSB

S0590

Keymer Jn

Lewes

D/U Lewes

23:00

MTWTh

05:10

TWThF

1B26

SOUTHERN SERVICES TO DIVERT VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS
HEATH AND LEWES & SEAFORD FOR LAST CONNECTIONS

26/27

39

ssB

S0590

Southerham Jn

Willingdon Jn

Dn/Up Eastbourne

22:15

MTW

04:50

TWTh

IB27a

SOUTHERN SERVICES TO START / TERMINATE AT LEWES AND
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LEWES AND EASTBOURNE.

26/27

47

SSB

S0590

Keymer Jn

Lewes

D/U Lewes

23:00

MTWTh

05:10

TWThF

1B26

SOUTHERN SERVICES TO DIVERT VIA BRIGHTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS
HEATH AND LEWES & SEAFORD FOR LAST CONNECTIONS

26/27

37,49

ssB

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne,
Down/Up Branch, Down/Up
Seaford, Seaford Single, Marine
Siding, Lewes Up Siding, Town
Yard

23:45

MTWTh

04:30

TWThF

1B20

SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND
POLEGATE

1F68 WILL NOT RUN

1H94 TO START BACK FROM VICTORIA AND RUN IN THE PATH OF 1F68 TO
HAYWARDS HEATH

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HAYWARDS
HEATH / LEWES AND SEAFORD/ POLEGATE AND EASTBOURNE

26/27

30,42

SsB

S0600

Willingdon Jn

St Leonards WM

Bexhill

Dn/Up Bexhill

22:00

MTTh

04:55

Th

B35

K05.4

SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE.

EASTBOURNE TO ASHFORD SERVICES WILL RUN BETWEEN HASTINGS AND
ASHFORD.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.

GTR TO BERTH 2 X 4 CAR UNITS IN HASTINGS PARK SIDINGS

26/27

29

ssB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single,
Marine Siding, Town Yard

23:45

MTWTh

04:30

TWThF

1B37

SOUTHERN SEAFORD SERVICES TO TERMINATE AT LEWES.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
SEAFORD.

26/27

38

SSB

S0620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single,
Marine Siding, Town Yard

23:45

MTWTh

04:30

TWThF

IB37

SOUTHERN SEAFORD SERVICES TO TERMINATE AT LEWES.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
SEAFORD.

26/27

30

ssB

S0630

Worthing

Arundel Jn

Dn/Up Brighton, Middle Siding,
Cleaning Shed 1,2&3

00:40

05:05

IB21e

BRIGHTON TO WEST WORTHING SERVICES TO TERMINATE AT WORTHING
RAIL REPLACEMENT TO OPERATE

26/27

30

SSB

S0630

Worthing

Angmering

Dn/Up Brighton, Middle Siding,
Cleaning Shed 1,2&3

00:05

Th

05:05

Th

IB21e

BRIGHTON TO WEST WORTHING SERVICES TO TERMINATE AT WORTHING

RAIL REPLACEMENT TO OPERATE
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26/27 31

ssB

S0630

Hove

Arundel Jn

Dn/Up West Branch, Dn/Up 01:10 | TWTHF | to 05:00
Cliftonville Spur, West Carriage
Road, Up Sidings (Hove), Middle

Siding

TWTHF

IB21a

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS
AND LOVERS WALK DEPOT

26/27 32,44

SSB

S0630

Brighton Plat 1&2, Preston Park

'Angmering

Dn/Up Brighton, Dn/Up West 00:05 Th to 04:55
Branch, Dn/Up Cliftonville Spur,

Brighton Plat1&2, West Carriage
Road, Up Sidings (Hove), Middle

Siding, Cleaning Shed 1,2&3

Th

IB21¢c

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND WORTHING AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS
AND LOVERS WALK DEPOT

26/27 32,44

SSB

S0630

Brighton Plat 1&2, Preston Park

Arundel Jn

Dn/Up Brighton, Dn/Up West 00:05 TWF to 04:55
Branch, Dn/Up Cliftonville Spur,

Brighton Plat1&2, West Carriage
Road, Up Sidings (Hove), Middle

Siding, Cleaning Shed 1,2&3

IB21a

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND WORTHING AND WEST WORTHING.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS
AND LOVERS WALK DEPOT

26/27 34

SSB

S0630

Hove

Worthing

Dn/Up Brighton, Middle Siding, 00:35 | TWTHF | to 05:00

Cleaning Shed 1,2&3

TWTHF

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 41,50

ssB

S0630

Hove

Angmering

Dn/Up Brighton, Middle Siding, 00:01 Th to 05:05

Cleaning Shed 1,2&3

Th

1B21d

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 4

SSB

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, 00:01 T™wW to 05:05

Cleaning Shed 1,2&3

IB21b

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.

1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 42

ssB

S0630

Worthing

Arundel Jn

Dn/Up Brighton, Middle Siding,
Cleaning Shed 1,2&3

00:10 TWF to 05:10

IB21e

BRIGHTON TO WEST WORTHING SERVICES TO TERMINATE AT WORTHING

RAIL REPLACEMENT TO OPERATE
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26/27 42 SSB  |S0630 Worthing Angmering Dn/Up Brighton, Middle Siding, 00:10 Th to 05:10 Th IB21e |BRIGHTON TO WEST WORTHING SERVICES TO TERMINATE AT WORTHING
Cleaning Shed 1,2&3
RAIL REPLACEMENT TO OPERATE
26/27 50 SSB [S0630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, 00:01 TWF to 05:05 TWF (IB21b |GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
Cleaning Shed 1,2&3 1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.
RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.
BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.
26/27 33,45 SSB  |S0640 Barnham Bognor Regis Dn/Up Branch 00:45 | TWThF | to 04:35 | TWThF |IB34 POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part)
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
26/27 33,45 SKO [SO645 Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 00:50 | TWThF | to 05:15 | TWThF |K14.2 |ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE
S0680 Lane Jn VIA VS775PTS.
SO110
S0250
26/27 32,44,50 SSC [S0650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single 00:35 TThF to 05:25 TThF |IC28 SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON
Crystal Palace T364 / T367 pts , |Crystal Palace, D/U West Norwood ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA
Norwood Jn (T1501 / T1512 pts)|Spur, D/U Crystal Palace Spur, BALHAM
Dn/Up Sydenham Spur (pt) THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM
Tulse Hill, Birkbeck, Crystal STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT
Palace T364 / T367 pts, w w CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC
Norwood Jn (T1501 / T1512 pts) PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES
TO USE PLATFORM 4 AND 5
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM
HILL STATION (FOR REVERSALS FROM BALHAM) AND TOWARDS BALHAM
26/27 38 SSC [S0650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single 00:35 TTh to 05:25 TTh [IC28 SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON
Crystal Palace T364 / T367 pts , |Crystal Palace, D/U West Norwood ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA
Norwood Jn (T1501 / T1512 pts)|Spur, D/U Crystal Palace Spur, BALHAM
Dn/Up Sydenham Spur (pt) THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM
Tulse Hill, Birkbeck, Crystal STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT
Palace T364 / T367 pts, w w CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC
Norwood Jn (T1501 / T1512 pts) PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES
TO USE PLATFORM 4 AND 5
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM
HILL STATION (FOR REVERSALS FROM BALHAM) AND TOWARDS BALHAM
26/27 27,51 SSC [S0650/ Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West  |Dn/Up Portsmouth, Dn/Up Holborn, 01:05 T to 05:35 | TWThF [IC24a |SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE.
S0680/ Norwood Jn Dn/Up Leigham Spur, Dn/Up West 00:25 WThF THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
S0690 Norwood Spur BLACKFRIARS
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
26/27 33,45 SSC [S0650/ Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, 00:25 | TWThF | to 05:35 | TWThF [IC24b |SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE.
S0680/ Streatham South Jn, Leigham  |Dn/Up Leigham Spur, Dn/Up West
S0690 Jn, West Norwood Jn Norwood Spur, Dn/up Streatham THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
Spur BLACKFRIARS
26/27 39 8SSC |S0650/ Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West  |Dn/Up Portsmouth, Dn/Up Holborn, 01:05 T to 05:35 TWTh |IC24a [SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE.
S0680/ Norwood Jn Dn/Up Leigham Spur, Dn/Up West 00:25 WTh THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
S0690 Norwood Spur BLACKFRIARS

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
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26/27 35,47 SSC [SO660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner  |D/U Loop (Platforms 5 & 6 Purley), 22:50 |MTWTh| to 05:05 | TWThF |IC21a |SOUTHERN SERVICES TO START / TERMINATE AT SOUTH CROYDON
D/U Caterham, D/U Tattenham, Up RAIL REPLACEMENT ROAD SERVICE TO OPERATE FROM EAST CROYDON
Sidings (Sidings Possession) Purley TO CATERHAM/ TATTENHAM CORNER
. Up Sidings (Sidings Possession) ONE PLATFORM TO BE OUTBERTHED AT CATERHAM AND TATTENHAM
Caterham CORNER- TO BE CONFIRMED BY DPPP
POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER
YEOMAN YARD.
PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
26/27 31,43 SSC_ |S0680 Sutton Epsom Dn/Up Portsmouth 00:20 | TWThF | to 05:20 | TWThF [IC37 |SOUTHERN ECS MOVES TO BE DIVERTED TO SELHURST DEPOT
26/27 28,40, 52 SSC [S0680 Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier| 00:25 | TWThF | to 05:40 TWThF (IC25¢c |THAMESLINK SERVICES TO TERMINATE AT WIMBLEDON
S0O700
26/27 36,48 SSC |S0680/  [Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 |MTWTh| to 05:35 | TWThF [IC25b |GTR THAMESLINK WIMBLEDON LOOP SERVICES T BE DIVERTED VIA
SO700 MITCHAM AND START / TERMINATE AT SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
26/27 37,49 SSC [S0680/ Streatham Jn, Streatham North|Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, 23:50 |MTWTh| to 05:40 TWThF |IC25a |VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
SO700 Jn Fast Reversible Spur, D/U St. Helier RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON AND
HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
26/27 34,46 SSB |S0685/  |Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop 22:20 | MWTh | to 05:05 | TWThF (IB24 |SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT EPSOM.
SwW183 (Dorking), Down Siding (Dorking) 23:50 T SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.

SWR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LEATHERHEAD AND DORKING.

GTR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM
AND HORSHAM.

ONE PLATFORM TO BE OUTBERTHED AT DORKING.
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