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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Mon

20/04/26

18/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0530 Mon

0300 Sat

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0300 Mon

0300 Mon

0530 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up Sundon Loop

Down and Up 
Slow

Luton Platform 
Loop

Elstow Private 
Siding

Luton Up Siding

Limbury Road 
Sidings

Down and Up Fast

Down and Up 
Slow

Down and Up 
Slow

Sundon Jn

Bedford South Jn

Luton North Jn

Elstow Sidings

Luton

Leagrave Jn

Bedford North Jn

Bedford Midland

Bedford South Jn

Harlington Jn

Harpenden Jn

Luton South Jn

Elstow Sidings

Luton

Luton North Jn

Harpenden

Harpenden Jn

Harpenden Jn

P2026/4155607 ***WEEK 03 WEEKEND POSSESSION***



WIXAMS STATION CONSTRUCTION WORKS

PLTR FLITWICK US (WDU DERBY)

LUTON AFA (CAPITAL DELIVERY B&C)

HARLINGTON DRAINAGE SLOWS (WDU DONC)

HARLINGTON FOOTBRIDGE DEMO (CAPITAL 
DELIVERY B&C)



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON 

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN LEAGRAVE JN TO BEDFORD SOUTH 
JN. 



NO ACCESS TO/FROM LUTON UP SIDINGS, 
LIMBURY ROAD SIDINGS, LEAGRAVE SIDINGS OR
ELSTOW SIDINGS.



NO ACCESS TO/FROM CAULDWELL DEPOT.



0300 SAT TO 0300 MON 

ALL LINES BLOCKED BETWEEN HARPENDEN JN 
TO BEDFORD. EMR SERVICES TO 
START/TERMINATE AT BEDFORD (3TPH) IN 
PLATFORMS 1-3. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BEDFORD TO HITCHIN 
FOR ONWARDS ECML CONNECTIONS.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST. ALBANS (8 CAR UNITS) AND HARPENDEN 
(12CAR UNITS). RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN ST. ALBANS 
AND BEDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM BEDFORD AND 
LUTON TO HITCHIN FOR ONWARDS ECML 
CONNECTIONS (NOTE: FROM SAT NIGHT TO 0800
SUN, BUSES TO RUN LUTON-STEVENAGE DUE 
TO ECML SLOW LINE BLOCK AT HITCHIN).



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. ACCESS MAINTAINED TO/FROM 
BLETCHLEY LINE AT BEDFORD STATION 
(EXCEPT 2310 SAT-0805 SUN).



NO ACCESS TO/FROM LUTON UP SIDINGS, 
LIMBURY ROAD SIDINGS, LEAGRAVE SIDINGS OR
ELSTOW SIDINGS.



NO ACCESS TO/FROM CAULDWELL DEPOT, 
CARRIAGE SIDINGS OR JOWETT SIDINGS. ANY 
ECS STABLED IN THE BEDFORD AREA TO HAVE 

LN3201

37m0ch and 37m30ch
Platform Enhancements

17/04/26

17/04/26

17/04/26

17/04/26

17/04/26

17/04/26

18/04/26

18/04/26

20/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11157751

Week 2  - Continued

1 of 89



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4155607

P2026/4161269

PANTOGRAPHS LOWERED.

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



ISO TO BE OFF AT 0855



WORK: MTCE

LN3213
LN3216
SO280

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Mon

20/04/26

18/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0530 Mon

0300 Sat

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0300 Mon

0300 Mon

0530 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up Sundon Loop

Down and Up 
Slow

Luton Platform 
Loop

Elstow Private 
Siding

Luton Up Siding

Limbury Road 
Sidings

Down and Up Fast

Down and Up 
Slow

Down and Up 
Slow

Sundon Jn

Bedford South Jn

Luton North Jn

Elstow Sidings

Luton

Leagrave Jn

Bedford North Jn

Bedford Midland

Bedford South Jn

Harlington Jn

Harpenden Jn

Luton South Jn

Elstow Sidings

Luton

Luton North Jn

Harpenden

Harpenden Jn

Harpenden Jn

P2026/4155607 ***WEEK 03 WEEKEND POSSESSION***



WIXAMS STATION CONSTRUCTION WORKS

PLTR FLITWICK US (WDU DERBY)

LUTON AFA (CAPITAL DELIVERY B&C)

HARLINGTON DRAINAGE SLOWS (WDU DONC)

HARLINGTON FOOTBRIDGE DEMO (CAPITAL 
DELIVERY B&C)



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON 

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN LEAGRAVE JN TO BEDFORD SOUTH 
JN. 



NO ACCESS TO/FROM LUTON UP SIDINGS, 
LIMBURY ROAD SIDINGS, LEAGRAVE SIDINGS OR
ELSTOW SIDINGS.



NO ACCESS TO/FROM CAULDWELL DEPOT.



0300 SAT TO 0300 MON 

ALL LINES BLOCKED BETWEEN HARPENDEN JN 
TO BEDFORD. EMR SERVICES TO 
START/TERMINATE AT BEDFORD (3TPH) IN 
PLATFORMS 1-3. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BEDFORD TO HITCHIN 
FOR ONWARDS ECML CONNECTIONS.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST. ALBANS (8 CAR UNITS) AND HARPENDEN 
(12CAR UNITS). RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN ST. ALBANS 
AND BEDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM BEDFORD AND 
LUTON TO HITCHIN FOR ONWARDS ECML 
CONNECTIONS (NOTE: FROM SAT NIGHT TO 0800
SUN, BUSES TO RUN LUTON-STEVENAGE DUE 
TO ECML SLOW LINE BLOCK AT HITCHIN).



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. ACCESS MAINTAINED TO/FROM 
BLETCHLEY LINE AT BEDFORD STATION 
(EXCEPT 2310 SAT-0805 SUN).



NO ACCESS TO/FROM LUTON UP SIDINGS, 
LIMBURY ROAD SIDINGS, LEAGRAVE SIDINGS OR
ELSTOW SIDINGS.



NO ACCESS TO/FROM CAULDWELL DEPOT, 
CARRIAGE SIDINGS OR JOWETT SIDINGS. ANY 
ECS STABLED IN THE BEDFORD AREA TO HAVE 

LN3201

37m0ch and 37m30ch
Platform Enhancements

17/04/26

17/04/26

17/04/26

17/04/26

17/04/26

17/04/26

18/04/26

18/04/26

20/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11157751

Week 3  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Matlock Single

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

All Lines

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Matlock

Derby

Derby Station North 
Jn

Derby Station North 
Jn

Clay Cross North Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Ambergate Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

Blackfriars

Blackfriars Jn

Kings Cross 
Thameslink 
(CLOSED)

Smithfield Sidings

P2026/4155607

P2026/4148845

P2026/4161323

PANTOGRAPHS LOWERED.

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0720 SUN 

NO BOOKED TRAFFIC.

GTR TO STABLE IN SMITHFIELD SIDINGS AND 
BLACKFRIARS PLATFORMS 3 & 4



WORK: MTCE

LN3201
LN3501

LN3213
LN3216
SO280

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0630 Sun

0830 Sun

27/04/26

27/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

26/04/26

27/04/26

26/04/26

27/04/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0830 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Down and Up 
Slow

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
North Jn

Kentish Town Jn

Kentish Town Jn

P2026/4129840 CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

4Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071284 GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



SMITHFIELD SIDINGS TO BE OUTBERTHED 



SATURDAY SERVICE ALTERATIONS:



BEDFORD TO GATWICK SERVICES TO RUN 
BETWEEN BEDFORD AND ST PANCRAS.



BEDFORD TO BRIGHTON TO RUN BETWEEN 
LONDON BRIDGE AND BRIGHTON



CAMBRIDGE TO BRIGHTON TO RUN BETWEEN 
CAMBRIDGE AND KINGS CROSS AND LONDON 
BRIDGE AND BRIGHTON



PETERBOROUGH TO HORSHAM TO RUN 
BETWEEN PETERBOROUGH AND KINGS CROSS 
AND BETWEEN LONDON BRIDGE AND HORSHAM 
CALLING ADDITIONALLY AT SOUTH CROYDON, 
PURLEY, EARLSWOOD AND SALFORDS



GTR REQUIRE TWO LONG PLATFORM AT KINGS 
CROSS



THAMESLINK SUTTON LOOP SERVICE WILL NOT 
RUN



GTR TO RUN 2TPH PLUMSTEAD TO RAINHAM



GTR TO RUN 1TH VIC EASTERN TO SEVENOAKS


SUNDAY SERVICE ALTERATIONS:



BEDFORD TO THREE BRIDGES/HORSHAM 
SERVICES WILL RUN BETWEEN BEDFORD AND 
ST PANCRAS AND BETWEEN LONDON BRIDGE 
AND THREE BRIDGES/HORSHAM



BEDFORD TO BRIGHTON TO RUN BETWEEN 
LONDON BRIDGE AND BRIGHTON



CAMBRIDGE TO BRIGHTON TO RUN BETWEEN 
CAMBRIDGE AND KINGS CROSS AND BETWEEN 
LONDON BRIDGE AND BRIGHTON




LN101
LN3213
SO280

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2026/4071284

P2026/4019457

GTR TO RUN 1TPH LONDON BRIDGE TO 
RAINHAM



GTR TO RUN 1TPH VICTORIA EASTERN TO 
SEVENOAKS







CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 





WORK: MTCE

WOKR: PLTR - ELEPHANT AND CASTLE

TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10903259

Week 4  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

West Hampstead 
Down Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
North Jn

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2026/4140799 2315 SAT TO 0225 SUN AND 0630 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0630 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

LN3201
LN3210

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

5Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Down and Up Fast

Down and Up 
Brent Curve

Down Hendon

Up Hendon

Hendon Chord

Down and Up 
Slow

Radlett Private 
Siding

St Albans Centre 
Siding

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Luton South Jn

Dudding Hill Jn

Silkstream Jn

Silkstream Jn

Luton South Jn

Napsbury HABD

St. Albans

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Cricklewood 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Hendon (London)

Mill Hill Broadway

Radlett

St. Albans

Carlton Road Jn

Gospel Oak

Upper Holloway

Upper Holloway

P2026/4149380

P2026/4168010

***WEEK 06 WEEKEND POSSESSION***



MML OHLE RENEWALS

ST. ALBANS PLTR UF (WDU DERBY)

RADLETT DRAINAGE FL (WDU DONCASTER)

RADLETT SRFI SCHEME INSTALL S&C SL 
(VOLKER)



2300 FRI TO 0300 SAT

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON TO/FROM THE 
NORTH. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND HITCHIN FOR 
ONWARD ECML CONNECTIONS.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT MILL 
HILL BROADWAY TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN MILL HILL AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED 
VIA THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL AND ST. ALBANS CENTRE SIDINGS.



0300 MON TO 0530 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

EA1360
LN3201
LN3222

EA1370
LN3210

16m45ch and 18m76ch
Major Projects

08/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11235749

Week 5  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4161338

P2026/4137205

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



ISO TO BE OFF AT 0855



WORK: MTCE

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

LN3213
LN3216
SO280

EA1360
MD715

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

02/05/26

02/05/26

02/05/26

02/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Brent Curve

Down Hendon

Up Hendon

Hendon Chord

Down and Up 
Slow

Radlett Private 
Siding

St Albans Centre 
Siding

Luton South Jn

Dudding Hill Jn

Silkstream Jn

Silkstream Jn

Luton South Jn

Napsbury HABD

St. Albans

Cricklewood 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Hendon (London)

Mill Hill Broadway

Radlett

St. Albans

P2026/4149380 ***WEEK 06 WEEKEND POSSESSION***



MML OHLE RENEWALS

ST. ALBANS PLTR UF (WDU DERBY)

RADLETT DRAINAGE FL (WDU DONCASTER)

RADLETT SRFI SCHEME INSTALL S&C SL 
(VOLKER)



2300 FRI TO 0300 SAT

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON TO/FROM THE 
NORTH. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND HITCHIN FOR 
ONWARD ECML CONNECTIONS.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT MILL 
HILL BROADWAY TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN MILL HILL AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED 
VIA THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL AND ST. ALBANS CENTRE SIDINGS.



0300 MON TO 0530 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

EA1360
LN3201
LN3222 16m45ch and 18m76ch

Major Projects
08/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

6Week

W2026/11235749
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4148698

P2026/4161339

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4 AND SMITHFIELD SIDINGS





WORK: MTCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Bedford Platform 
Loop

Up & Down Goods

Jowett Run Round

Up & Down 
Bletchley

Up Sundon Loop

Down and Up 
Slow

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Oakley HABD

Bedford Midland

Bedford Midland

Bedford St. Johns

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Double to Single 
Jn (Bedford St. 
Johns)
Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

P2026/4149641 2310 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

16/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

7Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4166675

P2026/4161327

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



ISO TO BE OFF AT 0855



WORK: MTCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Kentish Town

Kentish Town Jn

West Hampstead 
North Jn

P2026/4139868 2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0605 SUN ONWARDS. 



0235 SUN TO 0605 SUN

NO BOOKED TRAFFIC. 



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

24/05/26

8Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4166676

P2026/4161274

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



ISO TO BE OFF AT 0855



WORK: MTCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

26/05/26

26/05/26

0600 Tue

0600 Tue

Possession

Possession

Down and Up 
Main/Lichfield/Lichf
ield Single
Up and Down 
Lichfield TV Chord

Wichnor Jn

Lichfield Trent Valley
Jn

Lichfield Trent 
Valley

Lichfield Trent 
Valley Jn

P2026/4194659 Work Content: Streethay ReballastLN3340
MD340
MD355

23/05/26

23/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Fri

2345 Fri

2345 Fri

2345 Fri

2345 Fri

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0545 Mon

0545 Mon

0545 Mon

0545 Mon

0545 Mon

0855 Sun

0855 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Cricklewood Curve

Down and Up Fast

Down Hendon

Up Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Up & Down Goods

Down Fast/Main

Up Fast/Main

Up & Down Slow

Down and Up 
North Curve

Up & Down 
Peterborough

Down and Up 
Slow/High Level

Down and Up 
Nottingham

Humberstone Rd 
Sidings
Reception Line

Dudding Hill Jn

Radlett Jn

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Humberstone Road 
Jn

Sheet Stores Jn

Syston South Jn

Syston North Jn

Syston South Jn

Meadow Lane Jn

Trent East Jn

Humberstone Road 
Jn

Cricklewood 
Curve Jn

Dock Jn South

West Hampstead 
South Jn

St. Pancras 
International

Leicester North Jn

Syston East Jn

Syston South Jn

Trent South Jn

Leicester North Jn

P2026/4153181

P2026/4148817

***WEEK 10 WEEKEND***



BELSIZE TUNNEL DF PLTR (WDU DERBY)



TRAINS RE-TIMED TO TRAVEL OVER THE 
UP&DOWN SLOW/RELIEF BETWEEN DOCK JN 
SOUTH AND KENTISH TOWN JN AND THEN OVER 
THE SLOW LINES TO RADLETT JN. 



SERVICES THINNED TO 3 TPH EMR AND 6TPH 
THAMESLINK.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS MAINTAINED 
VIA THE BRENT CURVE, INCLUDING ACCESS TO 
CRICKLEWOOD AGGREGATES TERMINAL.

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0010 SUN TO 0740 SUN

NO BOOKED TRAFFIC.



0740 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO 
TRAVEL VIA TOTON CENTRE (REVERSE) AND 
THENCE OVER THE HIGH LEVEL/SLOW LINES 
BETWEEN TOTON CENTRE AND LEICESTER 
NORTH JN.



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED.

LN3201
LN3219
SO400

LN3201
LN3204
LN3234
LN3261
LN3615

05/06/26

05/06/26

05/06/26

05/06/26

05/06/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

9Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4166717

P2026/4161357

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0135 Sat

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Birmingham 
Through Siding
Down and Up 
Coalville Goods

All Lines

Down Tamworth

Elford Goods Loop

Up Tamworth

Down and Up 
Main

Branston Jn

Drakelow East Curve
Jn

Barton North Jn

Tamworth (High 
Level)

Tamworth (High 
Level)

Tamworth (High 
Level)

Kingsbury Jn

Birmingham 
Curve Jn

Leicester Jn

North Stafford Jn 
(Derbyshire)

Barton North Jn

Elford GF

Wichnor Jn

Wichnor Jn

P2026/4152198

P2026/4152085

P2026/4085237

LEICESTER JN REBALLASTING (WDU DERBY)

CLAY MILLS LC WORK



CROSS COUNTRY: SERVICES TO DIVERT VIA 
LEICESTER OR START/TERMINATE AT DERBY 
AND BIRMINGHAM WITH RAIL REPLACEMENT 
ROAD SERVICES. ACCESS MAINTAINED TO 
CENTRAL RIVERS DEPOT TO/FROM THE 
BIRMINGHAM DIRECTION VIA ALREWAS, 
LICHFIELD CITY AND ASTON.



FREIGHT TRAFFIC DIVERTED VIA NUNEATON 
AND LEICESTER. SLOW LINES TO REMAIN OPEN 
BETWEEN SYSTON SOUTH JN AND RATCLIFFE JN
FOR INTERMODAL DIVERSIONS BUT 
WAGON/CONTAINER COMBINATION SPECIFIC 
GAUGE RESTRICTIONS APPLY. 



SOME ANGLO-SCOTTISH GAUGE-CRITICAL 
INTERMODAL FREIGHT TRAFFIC TO BE 
DIVERTED VIA ECML/HERTFORD LOOP CAMDEN 
ROAD JN/WCML SOUTH. 



NO ACCESS TO/FROM BURTON WEST YARD OR 
NEMESIS RAIL SIDINGS.

PLTR WICHNOR VIADUCT (WDU DERBY)



TRAIN SERVICES DIVERTED VIA NUNEATON AND 
LEICESTER. TO BE READ IN CONJUNCTION WITH 
P2026/4152198.



ACCESS MAINTAINED TO CENTRAL RIVERS 
DEPOT OVER THE UP TAMWORTH LINE FOR ECS 
TO RUN VIA ALREWAS, LICHFIELD CITY AND 
ASTON. 



NO ACCESS TO KINGSBURY AND BIRCH 
COPPICE FREIGHT TERMINALS TO/FROM THE 
TAMWORTH DIRECTION

Work Content: PLTR Wilnecote



NO ACCESS KINGSBURY BRANCH / BIRCH 
COPPICE / EMR SIDINGS



FREIGHTLINER SOUTHAMPTON-LEEDS TRAFFIC 
TO DIVERT VIA GEML/ECML

FREIGHTLINER HEAVY HAUL TRAFFIC TO DIVERT
VIA MML OR WCML

LN3501
LN3525
LN3535

LN3501
MD501

LN3501
MD501

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat
01/06/26
0520 Mon

PossessionDown and Up 
Chellaston

Stenson JnCastle DoningtonP2026/4152139 WESTON-ON-TRENT DRAINAGE (WDU 
DONCASTER). TO BE READ IN CONJUCTION 
P2026/4152198.



NO ACCESS TO/FROM CASTLE DONINGTON LINE 
AT STENSON JN. ACCESS MAINTAINED TO EAST 
MIDLANDS GATEWAY TERMINAL VIA SHEET 
STORES JN AND CASTLE DONINGTON (RUN-
ROUND). GAUGE RESTRICTIONS APPLY.

LN3520 30/05/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Fri

2345 Fri

2345 Fri

2345 Fri

2345 Fri

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

0545 Mon

0545 Mon

0545 Mon

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Cricklewood Curve

Down and Up Fast

Down Hendon

Up Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Dudding Hill Jn

Radlett Jn

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Cricklewood 
Curve Jn

Dock Jn South

West Hampstead 
South Jn

St. Pancras 
International

P2026/4153181 ***WEEK 10 WEEKEND***



BELSIZE TUNNEL DF PLTR (WDU DERBY)



TRAINS RE-TIMED TO TRAVEL OVER THE 
UP&DOWN SLOW/RELIEF BETWEEN DOCK JN 
SOUTH AND KENTISH TOWN JN AND THEN OVER 
THE SLOW LINES TO RADLETT JN. 



SERVICES THINNED TO 3 TPH EMR AND 6TPH 
THAMESLINK.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS MAINTAINED 
VIA THE BRENT CURVE, INCLUDING ACCESS TO 
CRICKLEWOOD AGGREGATES TERMINAL.

LN3201
LN3219
SO400

05/06/26

05/06/26

05/06/26

05/06/26

05/06/26

10Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0010 Sun

0010 Sun

07/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

07/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

07/06/26

07/06/26

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings
Down Fast/Main

Up Main/Fast

Down 
Peterborough
Up Peterborough

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Mountsorrel

Broome Lane LC

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

Kettering North Jn

Syston East Jn

Syston North Jn

P2026/4150544 0001 SAT TO 0010 SUN & 0805 SUN 0400 MON:



MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON)



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.



0010 SUN TO 0805 SUN:

NO BOOKED TRAFFIC

LN3201
LN3231
LN3232
LN3234
LN3525
LN3615

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0805 Sun

0805 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

07/06/26

07/06/26

08/06/26

08/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0805 Sun

0805 Sun

0400 Mon

0400 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up North Curve

Down North Curve

Down and Up 
Slow

Up Fast/Main

Down Main/Fast

Up Slow

Down Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Syston East Jn

Mountsorrel

Sileby Jn

Syston North Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Syston South Jn

Kettering North Jn

Syston South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4150544

P2026/4161341 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

15/06/26

15/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
North Jn

P2026/4129845 THAMESLINK CORE 26HR CYCLICAL 
MAINTENANCE BEDFORD MTCE DELIVERY UNIT


CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

11Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

20/06/26

22/06/26

22/06/26

20/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0300 Sat

0525 Mon

0525 Mon

0300 Sat

0525 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0525 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Cricklewood Curve

West Hampstead 
Down Loop

Down & Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Discharge Sidings

Down and Up 
Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2

Down and Up 
Brent Curve

Hendon Chord

Down and Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Up Hendon

Down Hendon

Down Reception

Washer Road

Harpenden Jn

Cricklewood Curve 
Jn

Cricklewood South 
Jn

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Luton South Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Silkstream Jn

Luton South Jn

St. Pancras 
International

Silkstream Jn

Brent Curve Jn

Cricklewood Depot

Dock Jn South

Dudding Hill Jn

West Hampstead 
North Jn

West Hampstead 
South Jn

Dock Jn South

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Cricklewood

Cricklewood 
Depot

Redland Road 
Stone Siding

P2026/4149405 ***WEEK 12 WEEKEND POSSESSION***



MML OHLE RENEWALS

RADLETT SRFI SCHEME - INSTALL S&C SL 
(VOLKERS)

HENDON UF PLTR (WDU DERBY)

HARPENDEN UF DRAINAGE (WDU DONCASTER)


2300 FRI TO 0300 SAT AND 0300 MON TO 0525 
MON 

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE - ACCESS MAINTAINED 
VIA THE BRENT CURVE.



0300 SAT TO 0300 MON 

ALL LINES BLOCKED. POSSESSION TO BE TAKEN
AROUND ECS STABLED IN PLATFORMS 1, 2 AND 
3 WITH 'NOT TO BE MOVED' BOARDS APPLIED. 
PANTOGRAPHS TO BE LOWERED ON ELECTRIC 
ECS STABLED AT ST. PANCRAS.



EMR SERVICES TO START/TERMINATE AT LUTON.
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND HITCHIN. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK OR KENTISH TOWN 
(8-CAR RLU ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON. BUSES TO RUN LUTON TO STEVENAGE 
BEFORE 0800 SUN.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
2300 SAT TO 0300 MON.



NO ACCESS TO/FROM CHUCHYARD OR RADLETT 
AGGREGATES TERMINALS. 



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
SOUTH 

SIDINGS 1-5 AND A-E TO/FROM THE WEST 
HAMPSTEAD DIRECTION. 



NO ACCESS TO UP GOODS 1&2 ON NORTH 
RECEPTIONS 1&2: ANY SHUNT MOVEMENTS 
BETWEEN SIDINGS WITHIN CRICKLEWOOD 
DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT 
SOUTH END.

LN3201
LN3219
LN3222 14m15ch and 20m25ch

Major Projects
19/06/26

19/06/26

19/06/26

19/06/26

19/06/26

19/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11235750

Week 11  - Continued

26 of 89
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0300 Sat

0300 Sat

0300 Mon

22/06/26

22/06/26

22/06/26

0300 Mon

0300 Mon

0525 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Redland 
Roadstone 
Sidings
St Albans Centre 
Siding

Down & Up 
Hendon

Redland Road Stone
Siding

St. Albans

Brent Curve Jn

St. Albans

West Hampstead 
South Jn

P2026/4149405 20/06/26

20/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Continued

27 of 89



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0010 Sun

0010 Sun

14/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

14/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

14/06/26

14/06/26

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings
Down Fast/Main

Up Main/Fast

Down 
Peterborough
Up Peterborough

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Mountsorrel

Broome Lane LC

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

Kettering North Jn

Syston East Jn

Syston North Jn

P2026/4151728 0001 SAT TO 0010 SUN & 0805 SUN 0400 MON:



MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON)



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.



0010 SUN TO 0805 SUN:

NO BOOKED TRAFFIC

LN3201
LN3231
LN3232
LN3234
LN3525
LN3615

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0805 Sun

0805 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

14/06/26

14/06/26

15/06/26

15/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0805 Sun

0805 Sun

0400 Mon

0400 Mon

0755 Sun

0855 Sun

0755 Sun

0755 Sun

0855 Sun

0755 Sun

0855 Sun

0755 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up North Curve

Down North Curve

Down and Up 
Slow

Up Fast/Main

Down Main/Fast

Up Slow

Down Slow

Down and Up 
Attenborough 
Curve
Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Down and Up 
High Level

Sidings

Gateway 
Arrival/Departure

Syston East Jn

Mountsorrel

Sileby Jn

Syston North Jn

Meadow Lane Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Beeston

Spondon

Toton South Jn

Castle Donington

Gateway West Jn

Syston South Jn

Kettering North Jn

Syston South Jn

Attenborough Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Castle Donington

Gateway West Jn

P2026/4151728

P2026/4148824 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0045 SUN TO 0755 SUN

NO BOOKED TRAFFIC.



0755 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND NOTTINGHAM.

LN3201
LN3204
LN3207
LN3228
LN3261
LN3264
LN3520

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2627
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EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

P2026/4148826 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



CROSS COUNTRY ECS TO STABLE IN 
PLATFORMS 3 & 4



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN

LN3201
LN3501

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071233 GTR TO STABLE IN SMITHFIELDS AND LONDON 
BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



BLACKFRIARS PLATFORM 3 AND 4 TO BE 
OUTBERTHED 



GTR SERVICE ALTERATIONS: 



BEDFORD TO THREE BRIDGES/HORSHAM 
SERVICES TO RUN BETWEEN BEDFORD AND ST 
PANCRAS HL AND BETWEEN LONDON BRIDGE 
AND THREE BRIDGES / HORSHAM



BEDFORD TO BRIGHTON SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND BRIGHTON



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS AND 
BETWEEN LONDON BRIDGE AND BRIGHTON



GTR REQUIRE ONE LONG PLATFORM AT KINGS 
CROSS



GTR TO RUN 2TPH LUTON TO ST PANCRAS HL



GTR TO RUN 1TPH LONDON BRIDGE PLATFORM 
2 TO RAINHAM VIA BEXLEYHEATH



GTR TO RUN 1TPH VICTORIA EASTERN TO 
SEVENOAKS 





BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL 

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS; 


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.



WORK: MTCE

LN101
LN3213
SO280

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

20/06/26

22/06/26

22/06/26

20/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0300 Sat

0525 Mon

0525 Mon

0300 Sat

0525 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0525 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Cricklewood Curve

West Hampstead 
Down Loop

Down & Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Discharge Sidings

Down and Up 
Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2

Down and Up 
Brent Curve

Hendon Chord

Down and Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Up Hendon

Down Hendon

Down Reception

Washer Road

Harpenden Jn

Cricklewood Curve 
Jn

Cricklewood South 
Jn

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Luton South Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Silkstream Jn

Luton South Jn

St. Pancras 
International

Silkstream Jn

Brent Curve Jn

Cricklewood Depot

Dock Jn South

Dudding Hill Jn

West Hampstead 
North Jn

West Hampstead 
South Jn

Dock Jn South

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Cricklewood

Cricklewood 
Depot

Redland Road 
Stone Siding

P2026/4149405 ***WEEK 12 WEEKEND POSSESSION***



MML OHLE RENEWALS

RADLETT SRFI SCHEME - INSTALL S&C SL 
(VOLKERS)

HENDON UF PLTR (WDU DERBY)

HARPENDEN UF DRAINAGE (WDU DONCASTER)


2300 FRI TO 0300 SAT AND 0300 MON TO 0525 
MON 

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE - ACCESS MAINTAINED 
VIA THE BRENT CURVE.



0300 SAT TO 0300 MON 

ALL LINES BLOCKED. POSSESSION TO BE TAKEN
AROUND ECS STABLED IN PLATFORMS 1, 2 AND 
3 WITH 'NOT TO BE MOVED' BOARDS APPLIED. 
PANTOGRAPHS TO BE LOWERED ON ELECTRIC 
ECS STABLED AT ST. PANCRAS.



EMR SERVICES TO START/TERMINATE AT LUTON.
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND HITCHIN. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK OR KENTISH TOWN 
(8-CAR RLU ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON. BUSES TO RUN LUTON TO STEVENAGE 
BEFORE 0800 SUN.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
2300 SAT TO 0300 MON.



NO ACCESS TO/FROM CHUCHYARD OR RADLETT 
AGGREGATES TERMINALS. 



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
SOUTH 

SIDINGS 1-5 AND A-E TO/FROM THE WEST 
HAMPSTEAD DIRECTION. 



NO ACCESS TO UP GOODS 1&2 ON NORTH 
RECEPTIONS 1&2: ANY SHUNT MOVEMENTS 
BETWEEN SIDINGS WITHIN CRICKLEWOOD 
DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT 
SOUTH END.

LN3201
LN3219
LN3222 14m15ch and 20m25ch

Major Projects
19/06/26

19/06/26

19/06/26

19/06/26

19/06/26

19/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11235750
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EAS_V2_2627

0300 Sat

0300 Sat

0300 Mon

22/06/26

22/06/26

22/06/26

0300 Mon

0300 Mon

0525 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Redland 
Roadstone 
Sidings
St Albans Centre 
Siding

Down & Up 
Hendon

Redland Road Stone
Siding

St. Albans

Brent Curve Jn

St. Albans

West Hampstead 
South Jn

P2026/4149405 20/06/26

20/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V2_2627

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

27/06/26

29/06/26

29/06/26

27/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0300 Sat

0525 Mon

0525 Mon

0300 Sat

0525 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0525 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Cricklewood Curve

West Hampstead 
Down Loop

Down & Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Discharge Sidings

Down and Up 
Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2

Down and Up 
Brent Curve

Hendon Chord

Down and Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Up Hendon

Down Hendon

Down Reception

Washer Road

Harpenden Jn

Cricklewood Curve 
Jn

Cricklewood South 
Jn

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Luton South Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Silkstream Jn

Luton South Jn

St. Pancras 
International

Silkstream Jn

Brent Curve Jn

Cricklewood Depot

Dock Jn South

Dudding Hill Jn

West Hampstead 
North Jn

West Hampstead 
South Jn

Dock Jn South

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Cricklewood

Cricklewood 
Depot

Redland Road 
Stone Siding

P2026/4149420 ***WEEK 13 WEEKEND POSSESSION***



MML OHLE RENEWALS

BELSIZE TUNNEL UF PLTP (WDU DERBY)

RADLETT SRFI SCHEME

HARPENDEN UF DRAINAGE (WDU DONCASTER)


2300 FRI TO 0300 SAT AND 0300 MON TO 0525 
MON 

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE - ACCESS MAINTAINED 
VIA THE BRENT CURVE.



0300 SAT TO 0300 MON 

ALL LINES BLOCKED. POSSESSION TO BE TAKEN
AROUND ECS STABLED IN PLATFORMS 1, 2 AND 
3 WITH 'NOT TO BE MOVED' BOARDS APPLIED. 
PANTOGRAPHS TO BE LOWERED ON ELECTRIC 
ECS STABLED AT ST. PANCRAS.



EMR SERVICES TO START/TERMINATE AT LUTON.
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND HITCHIN. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK OR KENTISH TOWN 
(8-CAR RLU ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
2300 SAT TO 0300 MON.



NO ACCESS TO/FROM CHUCHYARD OR RADLETT 
AGGREGATES TERMINALS. 



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
SOUTH 

SIDINGS 1-5 AND A-E TO/FROM THE WEST 
HAMPSTEAD DIRECTION. 



NO ACCESS TO UP GOODS 1&2 ON NORTH 
RECEPTIONS 1&2: ANY SHUNT MOVEMENTS 
BETWEEN SIDINGS WITHIN CRICKLEWOOD 
DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT 
SOUTH END.

LN3201
LN3219
LN3222 14m15ch and 20m25ch

Major Projects
26/06/26

26/06/26

26/06/26

26/06/26

26/06/26

26/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11235751

Week 12  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0300 Sat

0300 Sat

0300 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

29/06/26

29/06/26

29/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0300 Mon

0300 Mon

0525 Mon

0920 Sun

0745 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0745 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Redland 
Roadstone 
Sidings
St Albans Centre 
Siding

Down & Up 
Hendon

Down and Up 
Attenborough 
Curve
Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
High Level

Down and Up 
Main

Redland Road Stone
Siding

St. Albans

Brent Curve Jn

Meadow Lane Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Beeston

Toton South Jn

Way & Works Jn

St. Albans

West Hampstead 
South Jn

Attenborough Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

P2026/4149420

P2026/4148864 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0045 SUN TO 0745 SUN

NO BOOKED TRAFFIC.



0745 SUN TO 0920 SUN

NO ACCESS TO NOTTINGHAM TO/FROM TRENT 
JN. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. 



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3201
LN3204
LN3207
LN3228
LN3261
LN3264
LN3520

27/06/26

27/06/26

29/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued

Continued

36 of 89



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0915 Sun

0915 Sun

0915 Sun

0810 Sun

0915 Sun

0810 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Nottingham/Nottin
gham Fast
Up Nottingham 
Slow
Down Nottingham 
Slow
Lenton Curve

A Line

B Line

C Line

D Line

Up Mansfield

Down Mansfield

Platform 4

Platform 5

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Mansfield Jn

Mansfield Jn

Lenton North Jn

Nottingham

Radford Jn

Nottingham

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Attenborough

Beeston South Jn

Lenton South Jn

Mansfield Jn

Nottingham

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4148834

P2026/4161310

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0035 SUN TO 0810 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORM 5 AT NOTTINGHAM TO 
BE KEPT CLEAR.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



0810 SUN TO 0915 SUN

AS ABOVE BUT ACCESS AVAILABLE TO/FROM 
NOTTINGHAM PLATFORMS 1 AND 3 ONLY FROM 
THE WEST VIA LINE A AND UP MANSFIELD 
TO/FROM RADFORD JN.

GTR TO STABLE IN SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISO TO BE OFF AT 0855

LN3204
LN3249
LN3252

LN3213
LN3216
SO280

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

27/06/26

29/06/26

29/06/26

27/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0300 Sat

0525 Mon

0525 Mon

0300 Sat

0525 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0525 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Cricklewood Curve

West Hampstead 
Down Loop

Down & Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Discharge Sidings

Down and Up 
Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2

Down and Up 
Brent Curve

Hendon Chord

Down and Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Up Hendon

Down Hendon

Down Reception

Washer Road

Harpenden Jn

Cricklewood Curve 
Jn

Cricklewood South 
Jn

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Luton South Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Silkstream Jn

Luton South Jn

St. Pancras 
International

Silkstream Jn

Brent Curve Jn

Cricklewood Depot

Dock Jn South

Dudding Hill Jn

West Hampstead 
North Jn

West Hampstead 
South Jn

Dock Jn South

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Cricklewood

Cricklewood 
Depot

Redland Road 
Stone Siding

P2026/4149420 ***WEEK 13 WEEKEND POSSESSION***



MML OHLE RENEWALS

BELSIZE TUNNEL UF PLTP (WDU DERBY)

RADLETT SRFI SCHEME

HARPENDEN UF DRAINAGE (WDU DONCASTER)


2300 FRI TO 0300 SAT AND 0300 MON TO 0525 
MON 

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE - ACCESS MAINTAINED 
VIA THE BRENT CURVE.



0300 SAT TO 0300 MON 

ALL LINES BLOCKED. POSSESSION TO BE TAKEN
AROUND ECS STABLED IN PLATFORMS 1, 2 AND 
3 WITH 'NOT TO BE MOVED' BOARDS APPLIED. 
PANTOGRAPHS TO BE LOWERED ON ELECTRIC 
ECS STABLED AT ST. PANCRAS.



EMR SERVICES TO START/TERMINATE AT LUTON.
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND HITCHIN. 



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK OR KENTISH TOWN 
(8-CAR RLU ONLY) TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
LUTON.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
2300 SAT TO 0300 MON.



NO ACCESS TO/FROM CHUCHYARD OR RADLETT 
AGGREGATES TERMINALS. 



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
SOUTH 

SIDINGS 1-5 AND A-E TO/FROM THE WEST 
HAMPSTEAD DIRECTION. 



NO ACCESS TO UP GOODS 1&2 ON NORTH 
RECEPTIONS 1&2: ANY SHUNT MOVEMENTS 
BETWEEN SIDINGS WITHIN CRICKLEWOOD 
DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT 
SOUTH END.

LN3201
LN3219
LN3222 14m15ch and 20m25ch

Major Projects
26/06/26

26/06/26

26/06/26

26/06/26

26/06/26

26/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11235751
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0300 Sat

0300 Sat

0300 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

29/06/26

29/06/26

29/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0300 Mon

0300 Mon

0525 Mon

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Redland 
Roadstone 
Sidings
St Albans Centre 
Siding

Down & Up 
Hendon

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Redland Road Stone
Siding

St. Albans

Brent Curve Jn

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

St. Albans

West Hampstead 
South Jn

Carlton Road Jn

Gospel Oak

Upper Holloway

Upper Holloway

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4149420

P2026/4168060

P2026/4161343

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



SMITHFIELD SIDINGS TO BE OUTBERTHED



ISO TO BE OFF AT 0640



WORK: MTCE

EA1370
LN3210

LN3213
LN3216
SO280

27/06/26

27/06/26

29/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4166718

P2026/4161344

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



ISO OFF AT 0855



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



PROTECTING SIGNAL TVS3021 ONLY REQUIRED 
ON UP SNOWHILL /DOWN MOORGATE IF EAST 
MIDLANDS POSSESSION P2024/      IS NOT TAKEN


WORK: MTCE

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

14Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

2350 Tue

2350 Tue

2350 Tue

2350 Wed

2350 Wed

2350 Wed

13/07/26

13/07/26

12/07/26

12/07/26

12/07/26

13/07/26

12/07/26

12/07/26

12/07/26

15/07/26

15/07/26

15/07/26

16/07/26

16/07/26

16/07/26

0540 Mon

0540 Mon

0720 Sun

0720 Sun

0720 Sun

0540 Mon

0720 Sun

0720 Sun

0720 Sun

0540 Wed

0540 Wed

0540 Wed

0540 Thu

0540 Thu

0540 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Matlock Single

Down and Up 
Main

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

All Lines

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Matlock Single

Down and Up 
Main

All Lines

Matlock Single

Down and Up 
Main

All Lines

Matlock

Chesterfield South 
Jn

Derby

Derby Station North 
Jn

Derby Station North 
Jn

Clay Cross North Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Ambergate Jn

Clay Cross North 
Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

P2026/4148899

P2026/4149970

P2026/4149971

PLTR BELPER (DERBY WORKS DELIVERY)

INCORPORATING DERBY MAINTENANCE 
DELIVERY UNIT: CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0720 SUN 

NO BOOKED TRAFFIC.



0720 SUN TO 0540 MON

TRAINS DIVERTED VIA TRENT EAST, TOTON AND 
ALFRETON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN DERBY AND MATLOCK

TRAINS DIVERTED VIA TRENT EAST JN, TOTON 
AND ALFRETON.

TRAINS DIVERTED VIA TRENT EAST JN, TOTON 
AND ALFRETON.

LN3201
LN3246
LN3501

LN3201
LN3246

LN3201
LN3246

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

12/07/26

14/07/26

14/07/26

14/07/26

15/07/26

15/07/26

15/07/26

15Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2350 Thu

2350 Thu

2350 Thu

2350 Fri

2350 Fri

2350 Fri

2350 Mon

2350 Mon

2350 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

17/07/26

17/07/26

17/07/26

18/07/26

18/07/26

18/07/26

14/07/26

14/07/26

14/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0540 Fri

0540 Fri

0540 Fri

0540 Sat

0540 Sat

0540 Sat

0540 Tue

0540 Tue

0540 Tue

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Matlock Single

Down and Up 
Main

All Lines

Matlock Single

Down and Up 
Main

All Lines

Matlock Single

Down and Up 
Main

All Lines

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4149972

P2026/4149973

P2026/4149966

P2026/4166719

TRAINS DIVERTED VIA TRENT EAST JN, TOTON 
AND ALFRETON.

TRAINS DIVERTED VIA TRENT EAST JN, TOTON 
AND ALFRETON.

TRAINS DIVERTED VIA TRENT EAST JN, TOTON 
AND ALFRETON.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

LN3201
LN3246

LN3201
LN3246

LN3201
LN3246

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

16/07/26

16/07/26

16/07/26

17/07/26

17/07/26

17/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4161333

P2026/4159523

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



ISO OFF AT 0855



WORK: MTCE

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

11/07/26

11/07/26

11/07/26

11/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

20/07/26

20/07/26

20/07/26

20/07/26

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Down and Up 
Birmingham 
Through Siding
Down and Up 
Coalville Goods

All Lines

Down and Up 
Chellaston

Branston Jn

Drakelow East Curve
Jn

Barton North Jn

Stenson Jn

Birmingham 
Curve Jn

Leicester Jn

North Stafford Jn 
(Derbyshire)

Castle Donington

P2026/4152154

P2026/4152141

LEICESTER JN REBALLASTING (WDU DERBY)

CLAY MILLS LC WORK



CROSS COUNTRY: SERVICES TO DIVERT VIA 
LEICESTER OR START/TERMINATE AT DERBY 
AND BIRMINGHAM WITH RAIL REPLACEMENT 
ROAD SERVICES. ACCESS MAINTAINED TO 
CENTRAL RIVERS DEPOT TO/FROM THE 
BIRMINGHAM DIRECTION. 



FREIGHT TRAFFIC DIVERTED VIA NUNEATON 
AND LEICESTER. SLOW LINES TO REMAIN OPEN 
BETWEEN SYSTON SOUTH JN AND RATCLIFFE JN
FOR INTERMODAL DIVERSIONS BUT 
WAGON/CONTAINER COMBINATION SPECIFIC 
GAUGE RESTRICTIONS APPLY. 



SOME ANGLO-SCOTTISH GAUGE-CRITICAL 
INTERMODAL FREIGHT TRAFFIC TO BE 
DIVERTED VIA ECML/HERTFORD LOOP CAMDEN 
ROAD JN/WCML SOUTH. 



NO ACCESS TO/FROM BURTON WEST YARD OR 
NEMESIS RAIL SIDINGS.

WESTON-ON-TRENT DRAINAGE (WDU 
DONCASTER). TO BE READ IN CONJUCTION WITH
P2026/4152154.



NO ACCESS TO/FROM CASTLE DONINGTON LINE 
AT STENSON JN. ACCESS MAINTAINED TO EAST 
MIDLANDS GATEWAY TERMINAL VIA SHEET 
STORES JN AND CASTLE DONINGTON (RUN-
ROUND). GAUGE RESTRICTIONS APPLY.

LN3501
LN3525
LN3535

LN3520

18/07/26

18/07/26

18/07/26

18/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

2350 Fri

2350 Fri

2350 Fri

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

18/07/26

18/07/26

18/07/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0540 Sat

0540 Sat

0540 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Matlock Single

Down and Up 
Main

All Lines

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Kentish Town

Kentish Town Jn

West Hampstead 
North Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

P2026/4140084

P2026/4149973

2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0605 SUN ONWARDS. 



0235 SUN TO 0605 SUN

NO BOOKED TRAFFIC. 



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.

TRAINS DIVERTED VIA TRENT EAST JN, TOTON 
AND ALFRETON.

LN3201
LN3210
LN3213
LN3219
LN3222

LN3201
LN3246

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

17/07/26

17/07/26

17/07/26

16Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

2350 Tue

2350 Tue

2350 Tue

2350 Wed

2350 Wed

2350 Wed

2350 Thu

2350 Thu

2350 Thu

2350 Mon

2350 Mon

2350 Mon

20/07/26

20/07/26

20/07/26

15/07/26

15/07/26

15/07/26

16/07/26

16/07/26

16/07/26

17/07/26

17/07/26

17/07/26

14/07/26

14/07/26

14/07/26

0540 Mon

0540 Mon

0540 Mon

0540 Wed

0540 Wed

0540 Wed

0540 Thu

0540 Thu

0540 Thu

0540 Fri

0540 Fri

0540 Fri

0540 Tue

0540 Tue

0540 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Matlock Single

Down and Up 
Main

All Lines

Matlock Single

Down and Up 
Main

All Lines

Matlock Single

Down and Up 
Main

All Lines

Matlock Single

Down and Up 
Main

All Lines

Matlock Single

Down and Up 
Main

All Lines

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

P2026/4149957

P2026/4149970

P2026/4149971

P2026/4149972

P2026/4149966

PLTR BELPER (DERBY WORKS DELIVERY).



TRAINS DIVERTED VIA TRENT EAST, TOTON AND 
ALFRETON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN DERBY AND MATLOCK.

TRAINS DIVERTED VIA TRENT EAST JN, TOTON 
AND ALFRETON.

TRAINS DIVERTED VIA TRENT EAST JN, TOTON 
AND ALFRETON.

TRAINS DIVERTED VIA TRENT EAST JN, TOTON 
AND ALFRETON.

TRAINS DIVERTED VIA TRENT EAST JN, TOTON 
AND ALFRETON.

LN3201
LN3246

LN3201
LN3246

LN3201
LN3246

LN3201
LN3246

LN3201
LN3246

18/07/26

18/07/26

18/07/26

14/07/26

14/07/26

14/07/26

15/07/26

15/07/26

15/07/26

16/07/26

16/07/26

16/07/26

13/07/26

13/07/26

13/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill
Down and Up 
Barrow Hill
Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Stocksbridge 
Down

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Deepcar

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2026/4164656 MAINTENANCE 1 OF 2 | SHEFFIELD STATION 
[DOWN SIDE] | ARP26-27



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION 



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 



BETWEEN 0740 SUN TO 1000 SUN

NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION 



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

19/07/26

19/07/26

19/07/26

19/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2
Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4164656

P2026/4166720 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

19/07/26

19/07/26

19/07/26

19/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4161360 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



WORK: MTCE

LN3213
LN3216
SO280

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4019458

P2026/4159525

TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

LN101
LN3214

EA1360
LN3219
LN3222
MD715

0m0ch and 4m18ch
Track Maintenance

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

18/07/26

18/07/26

18/07/26

18/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903260
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

20/07/26

20/07/26

20/07/26

20/07/26

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Down and Up 
Birmingham 
Through Siding
Down and Up 
Coalville Goods

All Lines

Down and Up 
Chellaston

Branston Jn

Drakelow East Curve
Jn

Barton North Jn

Stenson Jn

Birmingham 
Curve Jn

Leicester Jn

North Stafford Jn 
(Derbyshire)

Castle Donington

P2026/4152154

P2026/4152141

LEICESTER JN REBALLASTING (WDU DERBY)

CLAY MILLS LC WORK



CROSS COUNTRY: SERVICES TO DIVERT VIA 
LEICESTER OR START/TERMINATE AT DERBY 
AND BIRMINGHAM WITH RAIL REPLACEMENT 
ROAD SERVICES. ACCESS MAINTAINED TO 
CENTRAL RIVERS DEPOT TO/FROM THE 
BIRMINGHAM DIRECTION. 



FREIGHT TRAFFIC DIVERTED VIA NUNEATON 
AND LEICESTER. SLOW LINES TO REMAIN OPEN 
BETWEEN SYSTON SOUTH JN AND RATCLIFFE JN
FOR INTERMODAL DIVERSIONS BUT 
WAGON/CONTAINER COMBINATION SPECIFIC 
GAUGE RESTRICTIONS APPLY. 



SOME ANGLO-SCOTTISH GAUGE-CRITICAL 
INTERMODAL FREIGHT TRAFFIC TO BE 
DIVERTED VIA ECML/HERTFORD LOOP CAMDEN 
ROAD JN/WCML SOUTH. 



NO ACCESS TO/FROM BURTON WEST YARD OR 
NEMESIS RAIL SIDINGS.

WESTON-ON-TRENT DRAINAGE (WDU 
DONCASTER). TO BE READ IN CONJUCTION WITH
P2026/4152154.



NO ACCESS TO/FROM CASTLE DONINGTON LINE 
AT STENSON JN. ACCESS MAINTAINED TO EAST 
MIDLANDS GATEWAY TERMINAL VIA SHEET 
STORES JN AND CASTLE DONINGTON (RUN-
ROUND). GAUGE RESTRICTIONS APPLY.

LN3501
LN3525
LN3535

LN3520

18/07/26

18/07/26

18/07/26

18/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Bedford Platform 
Loop

Up & Down Goods

Jowett Run Round

Up & Down 
Bletchley

Down and Up 
Slow

Up Sundon Loop

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Oakley HABD

Bedford Midland

Bedford Midland

Bedford St. Johns

Oakley HABD

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Flitwick Jn

Bedford Midland

Bedford St. Johns

Double to Single 
Jn (Bedford St. 
Johns)
Flitwick Jn

Harlington

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

P2026/4149644 2310 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN FLITWICK JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

25/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

17Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0010 Sun

0010 Sun

26/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

26/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

26/07/26

26/07/26

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Down and Up 
Nuneaton

Up & Down Goods

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings
Down Fast/Main

Up Main/Fast

Down 
Peterborough
Up Peterborough

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Hinckley

Knighton Jn

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Mountsorrel

Broome Lane LC

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

Kettering North Jn

Syston East Jn

Syston North Jn

P2026/4151713 0001 SAT TO 0010 SUN & 0805 SUN 0400 MON:



MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON)



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.



0010 SUN TO 0805 SUN:

NO BOOKED TRAFFIC

LN3201
LN3231
LN3232
LN3234
LN3525
LN3615

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0805 Sun

0805 Sun

2350 Fri

2350 Fri

2350 Fri

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

26/07/26

26/07/26

27/07/26

27/07/26

18/07/26

18/07/26

18/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0805 Sun

0805 Sun

0400 Mon

0400 Mon

0540 Sat

0540 Sat

0540 Sat

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up North Curve

Down North Curve

Down and Up 
Slow

Up Fast/Main

Down Main/Fast

Up Slow

Down Slow

Matlock Single

Down and Up 
Main

All Lines

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Syston East Jn

Mountsorrel

Sileby Jn

Syston North Jn

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Syston South Jn

Kettering North Jn

Syston South Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4151713

P2026/4149973

P2026/4166683

TRAINS DIVERTED VIA TRENT EAST JN, TOTON 
AND ALFRETON.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

LN3201
LN3246

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

26/07/26

26/07/26

26/07/26

26/07/26

17/07/26

17/07/26

17/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4161336

P2026/4162917

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



ISO TO BE OFF AT 0855



WORK: MTCE

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

25/07/26

25/07/26

25/07/26

25/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0010 Sun

0010 Sun

02/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

02/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

02/08/26

02/08/26

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Down and Up 
Nuneaton

Up & Down Goods

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings
Down Fast/Main

Up Main/Fast

Down 
Peterborough
Up Peterborough

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Hinckley

Knighton Jn

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Mountsorrel

Broome Lane LC

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

Kettering North Jn

Syston East Jn

Syston North Jn

P2026/4151762 0001 SAT TO 0010 SUN & 0805 SUN 0400 MON:



MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON)



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.



0010 SUN TO 0805 SUN:

NO BOOKED TRAFFIC

LN3201
LN3231
LN3232
LN3234
LN3525
LN3615

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0805 Sun

0805 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

02/08/26

02/08/26

03/08/26

03/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0805 Sun

0805 Sun

0400 Mon

0400 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up North Curve

Down North Curve

Down and Up 
Slow

Up Fast/Main

Down Main/Fast

Up Slow

Down Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Syston East Jn

Mountsorrel

Sileby Jn

Syston North Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Syston South Jn

Kettering North Jn

Syston South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4151762

P2026/4161378

P2026/4162918

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



ISO TO BE OFF AT 0855



WORK: MTCE

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

01/08/26

01/08/26

01/08/26

01/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0010 Sun

0010 Sun

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

09/08/26

09/08/26

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Down and Up 
Nuneaton

Up & Down Goods

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings
Down Fast/Main

Up Main/Fast

Down 
Peterborough
Up Peterborough

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Hinckley

Knighton Jn

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Mountsorrel

Broome Lane LC

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

Kettering North Jn

Syston East Jn

Syston North Jn

P2026/4151716 0001 SAT TO 0010 SUN & 0805 SUN 0400 MON:



MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON)



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.



0010 SUN TO 0805 SUN:

NO BOOKED TRAFFIC

LN3201
LN3231
LN3232
LN3234
LN3525
LN3615

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0805 Sun

0805 Sun

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0805 Sun

0805 Sun

0400 Mon

0400 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Up North Curve

Down North Curve

Down and Up 
Slow

Up Fast/Main

Down Main/Fast

Up Slow

Down Slow

Up and Down 
Blackwell Slow

Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Syston East Jn

Mountsorrel

Sileby Jn

Syston North Jn

Morton Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Syston South Jn

Kettering North Jn

Syston South Jn

Blackwell South 
Jn (LN3207)

Ironville Jn

Radford Jn

Toton Centre Jn

Carlton Road Jn

Gospel Oak

Upper Holloway

Upper Holloway

P2026/4151716

P2026/4087155

P2026/4168061

PLTR ALFRETON TUNNEL DOWN EREWASH 
(DERBY WORKS DELIVERY)



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND 
DOWN YARD AT TOTON CENTRE JN.

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

LN3201
LN3207
LN3252
LN3273

EA1370
LN3210

09/08/26

09/08/26

09/08/26

09/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Kings Cross 
Thameslink 
(CLOSED)

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4161367

P2026/4162919

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

08/08/26

08/08/26

08/08/26

08/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0630 Sun

0630 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

West Hampstead 
Down Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Up and Down 
Blackwell Slow

Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Morton Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
North Jn

Cricklewood 
Depot

Dock Jn South

Hendon (London)

Blackwell South 
Jn (LN3207)

Ironville Jn

Radford Jn

Toton Centre Jn

P2026/4140768

P2026/3935644

2315 SAT TO 0225 SUN AND 0630 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0630 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

***MOVED FROM WK17 TO WK20***

S&C RENEWAL BLACKWELL SOUTH JN (CRSA)

S&C HEAVY REFURBISHMENT TROWELL JN 
(WDU)

DRAINAGE RENEWAL COATES PARK (WDU)



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND 
DOWN YARD AT TOTON CENTRE JN.

LN3201
LN3210

LN3201
LN3207
LN3252
LN3273

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

16/08/26

16/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

20Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4161380

P2026/4162893

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



WORK: MTCE

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

15/08/26

15/08/26

15/08/26

15/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2250 Fri

2250 Fri

24/08/26

24/08/26

0515 Mon

0515 Mon

Possession

Possession

All Lines

Down and Up 
Corby

Syston East Jn

Manton Jn

Helpston Jn

Wing Tunnel

P2026/4149982 ***WEEK 21 WEEKEND PLTR ASHWELL & KIRBY 
BELLARS DRAINAGE (WORKS DELIVERY DERBY / 
DONCASTER)***



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



NO ACCESS TO CORBY STEELWORKS. NO 
ACCESS TO KETTON CEMENT WORKS OR 
ASFORDBY TEST TRACK. 



ACCESS MAINTAINED TO CORBY STATION 
TO/FROM THE 

KETTERING DIRECTION.



INTERMODAL FREIGHT TRAFFIC DIVERTED VIA 
GEML/NLL/WCML. NON GAUGE-CRITICAL 
FREIGHT TRAFFIC DIVERTED VIA NOTTINGHAM 
AND GRANTHAM.

LN3601
LN3615

21/08/26

21/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

0855 Sun

0855 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0855 Sun

0855 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Goods

Down Fast/Main

Up Fast/Main

Up & Down Slow

Down and Up 
North Curve

Up & Down 
Peterborough

Down and Up 
Slow/High Level

Down and Up 
Nottingham

Humberstone Rd 
Sidings
Reception Line

Up and Down 
Blackwell Slow

Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Humberstone Road 
Jn

Sheet Stores Jn

Syston South Jn

Syston North Jn

Syston South Jn

Meadow Lane Jn

Trent East Jn

Humberstone Road 
Jn

Morton Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

Leicester North Jn

Syston East Jn

Syston South Jn

Trent South Jn

Leicester North Jn

Blackwell South 
Jn (LN3207)

Ironville Jn

Radford Jn

Toton Centre Jn

P2026/4148821

P2026/3935626

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0010 SUN TO 0740 SUN

NO BOOKED TRAFFIC.



0740 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO 
TRAVEL VIA TOTON CENTRE (REVERSE) AND 
THENCE OVER THE HIGH LEVEL/SLOW LINES 
BETWEEN TOTON CENTRE AND LEICESTER 
NORTH JN.



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED.

S&C RENEWAL BLACKWELL SOUTH JN (CRSA)

S&C HEAVY REFURBISHMENT TROWELL JN 
(WDU)

DRAINAGE RENEWAL COATES PARK (WDU)



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND 
DOWN YARD AT TOTON CENTRE JN.

LN3201
LN3204
LN3234
LN3261
LN3615

LN3201
LN3207
LN3252
LN3273

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

21Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4161346

P2026/4162894

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



ISO TO BE OFF AT 0855



WORK: MTCE

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

LN3213
LN3216
SO280

EA1360
MD715

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

22/08/26

22/08/26

22/08/26

22/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2250 Fri

2250 Fri

24/08/26

24/08/26

0515 Mon

0515 Mon

Possession

Possession

All Lines

Down and Up 
Corby

Syston East Jn

Manton Jn

Helpston Jn

Wing Tunnel

P2026/4149982 ***WEEK 21 WEEKEND PLTR ASHWELL & KIRBY 
BELLARS DRAINAGE (WORKS DELIVERY DERBY / 
DONCASTER)***



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



NO ACCESS TO CORBY STEELWORKS. NO 
ACCESS TO KETTON CEMENT WORKS OR 
ASFORDBY TEST TRACK. 



ACCESS MAINTAINED TO CORBY STATION 
TO/FROM THE 

KETTERING DIRECTION.



INTERMODAL FREIGHT TRAFFIC DIVERTED VIA 
GEML/NLL/WCML. NON GAUGE-CRITICAL 
FREIGHT TRAFFIC DIVERTED VIA NOTTINGHAM 
AND GRANTHAM.

LN3601
LN3615

21/08/26

21/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued

67 of 89



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4166721

P2026/4161348

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

22Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

30/08/26

30/08/26

30/08/26

30/08/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4162895 NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

EA1360
LN3219
LN3222
MD715

29/08/26

29/08/26

29/08/26

29/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Bedford Platform 
Loop

Up & Down Goods

Jowett Run Round

Up & Down 
Bletchley

Up Sundon Loop

Down and Up 
Slow

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Oakley HABD

Bedford Midland

Bedford Midland

Bedford St. Johns

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Double to Single 
Jn (Bedford St. 
Johns)
Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

P2026/4149645 2310 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. GTR SERVICES TO 
START/TERMINATE AT LUTON. GTR TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

05/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

23Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2320 Sat

2320 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0805 Sun

2250 Sun

06/09/26

07/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

07/09/26

0010 Sun

0500 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

2250 Sun

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Slow
Up Fast

Brush Sidings

Up & Down Goods

Down Fast/Main

Up Fast/Main

Up & Down Slow

Down and Up 
North Curve

Up & Down 
Peterborough

Down and Up 
Slow/High Level

Down and Up 
Nottingham

Reception Line

Humberstone Rd 
Sidings
Down and Up 
Slow

Down and Up 
Slow

Loughborough North
Jn

Loughborough North
Jn

Humberstone Road 
Jn

Sheet Stores Jn

Syston South Jn

Syston North Jn

Syston South Jn

Meadow Lane Jn

Trent East Jn

Humberstone Road 
Jn

Loughborough North
Jn

Loughborough North
Jn

Syston North Jn

Loughborough 
South Jn

Leicester North Jn

Syston East Jn

Syston South Jn

Trent South Jn

Leicester North Jn

Sileby Jn

Syston North Jn

P2026/4151794 PLTR BARROWCLIFFE UP SLOW (WORKS 
DELIVERY DERBY)



2320 SAT TO 0010 SUN 

DOWN TRAINS TO RUN OVER THE DOWN FAST 
LINE BETWEEN LEICESTER NORTH JN AND 
LOUGHBOROUGH NORTH JN. 



NO ROUTE FOR UP DIRECTION TRAFFIC: EMR 
2L88 TO BE CANCELLED WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE. 
AMENDED CROSS COUNTRY ECS WORKING DUE 
TO NO ACCESS TO LEICESTER DEPOT FROM 
THE NORTH. TRAINS TO STABLE AT DERBY AND 
NOTTINGHAM STATIONS.



0010 SUN TO 0805 SUN 

NO BOOKED TRAFFIC.



0805 SUN TO 2250 SUN

TRAINS RE-TIMED TO RUN OVER THE FAST 
LINES BETWEEN SILEBY JN AND 
LOUGHBOROUGH NORTH JN. 



2250 SUN TO 0500 MON

TRAINS TO BE RE-TIMED TO RUN OVER THE 
FAST LINES BETWEEN LEICESTER NORTH JN 
AND LOUGHBOROUGH NORTH JN. NO BOOKED 
SERVICES OVER LN3615 ROUTE.

LN3201
LN3204
LN3234
LN3261
LN3615

05/09/26

05/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0755 Sun

0855 Sun

0755 Sun

0755 Sun

0855 Sun

0755 Sun

0855 Sun

0755 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Attenborough 
Curve
Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Down and Up 
High Level

Sidings

Gateway 
Arrival/Departure

Meadow Lane Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Beeston

Spondon

Toton South Jn

Castle Donington

Gateway West Jn

Attenborough Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Castle Donington

Gateway West Jn

P2026/4148840 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0045 SUN TO 0755 SUN

NO BOOKED TRAFFIC.



0755 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND NOTTINGHAM.

LN3201
LN3204
LN3207
LN3228
LN3261
LN3264
LN3520

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4148841

P2026/4166684

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

LN3201
LN3501

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4161418

P2026/4162896

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



ISO TO BE OFF AT 0640



WORK: MTCE

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

05/09/26

05/09/26

05/09/26

05/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0630 Sun

0830 Sun

14/09/26

14/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26

13/09/26

14/09/26

13/09/26

14/09/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0830 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Down and Up 
Slow

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
North Jn

Kentish Town Jn

Kentish Town Jn

P2026/4129841 CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

24Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0010 Sun

0010 Sun

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

13/09/26

13/09/26

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings
Down Fast/Main

Up Main/Fast

Down 
Peterborough
Up Peterborough

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Mountsorrel

Broome Lane LC

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

Kettering North Jn

Syston East Jn

Syston North Jn

P2026/4151777 0001 SAT TO 0010 SUN & 0805 SUN 0400 MON:



MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON)



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.



0010 SUN TO 0805 SUN:

NO BOOKED TRAFFIC

LN3201
LN3231
LN3232
LN3234
LN3525
LN3615

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued

76 of 89



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0805 Sun

0805 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

13/09/26

13/09/26

14/09/26

14/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0805 Sun

0805 Sun

0400 Mon

0400 Mon

0920 Sun

0745 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up North Curve

Down North Curve

Down and Up 
Slow

Up Fast/Main

Down Main/Fast

Up Slow

Down Slow

Down and Up 
Attenborough 
Curve
Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
High Level

Down and Up 
Main

Syston East Jn

Mountsorrel

Sileby Jn

Syston North Jn

Meadow Lane Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Beeston

Toton South Jn

Way & Works Jn

Syston South Jn

Kettering North Jn

Syston South Jn

Attenborough Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

P2026/4151777

P2026/4148831 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0045 SUN TO 0745 SUN

NO BOOKED TRAFFIC.



0745 SUN TO 0920 SUN

NO ACCESS TO NOTTINGHAM TO/FROM TRENT 
JN. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. 



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3201
LN3204
LN3207
LN3228
LN3261
LN3264
LN3520

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0915 Sun

0915 Sun

0915 Sun

0810 Sun

0915 Sun

0810 Sun

0915 Sun

0915 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Nottingham/Nottin
gham Fast
Up Nottingham 
Slow
Down Nottingham 
Slow
Lenton Curve

A Line

B Line

C Line

D Line

Up Mansfield

Down Mansfield

Platform 4

Platform 5

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Mansfield Jn

Mansfield Jn

Lenton North Jn

Nottingham

Radford Jn

Nottingham

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Attenborough

Beeston South Jn

Lenton South Jn

Mansfield Jn

Nottingham

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4148835

P2026/4166685

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0035 SUN TO 0810 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. CROSS COUNTRY ECS TO STABLE
IN PLATFORM 4 & 5.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



0810 SUN TO 0915 SUN

AS ABOVE BUT ACCESS AVAILABLE TO/FROM 
NOTTINGHAM PLATFORMS 1 AND 3 ONLY FROM 
THE WEST VIA LINE A AND UP MANSFIELD 
TO/FROM RADFORD JN.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

LN3204
LN3249
LN3252

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071260 GTR TO STABLE IN SMITHFIELD SIDINGS AND 
LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



BLACKFRIARS PLATFORM 3 AND 4 TO BE 
OUTBERTHED 



GTR SERVICE ALTERATIONS: 



BEDFORD TO THREE BRIDGES/HORSHAM TO 
RUN BETWEEN BEDFORD AND ST PANCRAS AND
THEN BETWEEN LONDON BRIDGE TO THREE 
BRIDGES / HORSHAM



BEDFORD TO BRIGHTON TO RUN BETWEEN 
CAMBRIDGE AND LONDON KINGS CROSS AND 
LONDON BRIDGE TO BRIGHTON



GTR SUTTON LOOP WILL NOT RUN



GTR TO RUN 2TPH LUTON TO ST PANCRAS



GTR TO RUN 2TPH PLUMSTEAD TO RAINHAM



GTR TO BERTH IN PLUMSTEAD



GTR TO RUN 1TPH VIC EASTERN TO SEVENOAKS




BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL 

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS; 




WORK: MTCE

LN101
LN3213
SO280

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

13/09/26

13/09/26

13/09/26

13/09/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4162937 NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

EA1360
LN3219
LN3222
MD715

12/09/26

12/09/26

12/09/26

12/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Kentish Town

Kentish Town Jn

West Hampstead 
North Jn

P2026/4140064 2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0605 SUN ONWARDS. 



0235 SUN TO 0605 SUN

NO BOOKED TRAFFIC. 



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

20/09/26

20/09/26

20/09/26

20/09/26

25Week
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Slow

Luton Platform 
Loop

Tamper Sidings

Limbury Road 
Siding

Luton Up Siding

Leagrave Jn

Luton

Leagrave

Limbury Rd Dn. Line 
GF (No. 2)

Luton

Harpenden Jn

Luton

Leagrave

Limbury Rd Up 
Line GF (No. 1)

Luton

P2026/4149440 6FT DRAINAGE RENEWAL C.200M LUTON 
CRAWLEY GREEN ROAD (WDU DONCASTER) 



TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES.



THAMESLINK LUTON SERVICES TO 
START/TERMINATE AT ST. ALBANS.



NO ACCESS AVAILABLE TO LUTON UP SIDINGS, 
LIMBURY ROAD SIDINGS AND LEAGRAVE 
SIDINGS.

LN3201 19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0010 Sun

0010 Sun

20/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

20/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

20/09/26

20/09/26

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings
Down Fast/Main

Up Main/Fast

Down 
Peterborough
Up Peterborough

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Mountsorrel

Broome Lane LC

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

Kettering North Jn

Syston East Jn

Syston North Jn

P2026/4151752 0001 SAT TO 0010 SUN & 0805 SUN 0400 MON:



MML ELECTRIFICATION SCHEME - (RS2 
WIGSTON TO SYSTON)



ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.



0010 SUN TO 0805 SUN:

NO BOOKED TRAFFIC

LN3201
LN3231
LN3232
LN3234
LN3525
LN3615

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0805 Sun

0805 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

20/09/26

20/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0805 Sun

0805 Sun

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up North Curve

Down North Curve

Down and Up 
Slow

Up Fast/Main

Down Main/Fast

Up Slow

Down Slow

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Syston East Jn

Mountsorrel

Sileby Jn

Syston North Jn

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Syston South Jn

Kettering North Jn

Syston South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4151752

P2026/4166734 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

20/09/26

20/09/26

20/09/26

20/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4161419

P2026/4162938

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



ISO OFF AT 0855





WORK: MTCE

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

19/09/26

19/09/26

19/09/26

19/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0805 Sun

27/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

27/09/26

27/09/26

27/09/26

27/09/26

28/09/26

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Slow/Down Slow
Down and Up Fast

Up Slow/Up & 
Down Slow
Up & Down Goods

All Lines

Down and Up 
North Curve

Up & Down 
Peterborough

Shunt Neck

Reception Line

Humberstone Rd 
Sidings
Down Fast/Main

Up Fast/Main

Up & Down Slow

Down and Up 
Slow/High Level

Down and Up 
Nottingham

Down and Up Fast

Up Slow/Up & 
Down Slow
Up & Down 
Slow/Down Slow

East Midlands 
Parkway

Humberstone Road 
Jn

Syston East Jn

Syston North Jn

Syston South Jn

Humberstone Road 
Jn

Humberstone Road 
Jn

Sheet Stores Jn

Syston South Jn

Meadow Lane Jn

Trent East Jn

East Midlands 
Parkway

Leicester North Jn

Manton Jn

Syston East Jn

Humberstone 
Road Jn

Leicester North Jn

Leicester North Jn

Syston South Jn

Trent South Jn

Leicester North Jn

P2026/4151786 MML RS2 LEICESTER TO SYSTON

MML RS3 SYSTON TO EAST MIDLANDS PARKWAY
ROUTE CLEARANCE WORK

WDU PLTR TAGGS (GSM2) AND HIVES FARM 
DRAINAGE



0001 SAT TO 0010 SUN AND 0805 SUN TO 0400 
MON 

ALL LINES BLOCKED. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN LEICESTER 
AND EAST MIDLANDS PARKWAY. TRAINS TO 
START/TERMINATE AT EAST MIDLANDS 
PARKWAY ON THE UP FAST UNDER SINGLE LINE 
WORKING ARRANGEMENTS TO/FROM TRENT 
SOUTH JN (1TPH TO/FROM SHEFFIELD). RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NOTTINGHAM AND EAST MIDLANDS 
PARKWAY. EMR ECS TO STABLE IN PLATFORMS 
1-4 AT LEICESTER OVERNIGHT ON BOTH SAT & 
SUN. 



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN. NO ROUTE FOR 
CROSS COUNTRY ECS TO/FROM LEICESTER. 
ECS TO STABLE ADDITIONALLY AT DERBY 
STATION (1 x PLATFORM) AND NOTTINGHAM (1x 
PLATFORM) WITH ADDITIONAL MOVES TO/FROM 
TYSELEY DEPOT AS REQUIRED. 



NO THROUGH ROUTE ON THE MML BETWEEN 
SYSTON AND TRENT: FREIGHT TRAFFIC TO 
DIVERT VIA ALTERNATIVE ROUTES. ROUTE WILL 
BE OPEN TRENT/NOTTINGHAM/GRANTHAM TO 
ECML. 



NO ACCESS TO/FROM MOUNTSORREL QUARRY, 
HOTCHLEY HILL BRANCH OR BRUSH WORKS 
LOUGHBOROUGH. 



0010 SUN TO 0805 SUN 

NO TRAINS TO OPERATE.

LN3201
LN3204
LN3234
LN3261
LN3615

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

26Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4161351

P2026/4162939

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



WORK: MTCE

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW10

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

26/09/26

26/09/26

26/09/26

26/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0810 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

0010 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up Fast

Up & Down Goods

Down Fast/Main

Up Fast/Main

Up & Down Slow

Down and Up 
North Curve

Down and Up 
Peterborough/Up 
& Down 
Peterborough
Down and Up 
Slow/High Level

Down and Up 
Nottingham

Reception Line

Humberstone Rd 
Sidings
Down and Up Fast

East Midlands 
Parkway

Humberstone Road 
Jn

Sheet Stores Jn

Syston South Jn

Syston North Jn

Syston South Jn

Meadow Lane Jn

Trent East Jn

Humberstone Road 
Jn

East Midlands 
Parkway

Mountsorrel

Leicester North Jn

Syston East Jn

Syston South Jn

Trent South Jn

Leicester North Jn

Mountsorrel

P2026/4214443 MML ROUTE SECTION 3 SYSTON-TRENT 
ELECTRIFICATION WORKS. 



0001 SAT TO 0025 SUN AND 0750 SUN TO 0400 
MON ALL TRAINS RE-TIMED TO TRAVEL OVER 
THE SLOW LINES BETWEEN SYSTON SOUTH JN 
AND RATCLIFFE JN. 



NO EGRESS FROM MOUNTSORREL QUARRY TO 
THE NORTH, ACCESS MAINTAINED TO/FROM THE
SOUTH. 



0025 SUN TO 0750 SUN 

NO BOOKED TRAFFIC.

LN3201
LN3204
LN3234
LN3261
LN3615

03/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

27Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Matlock Single

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

All Lines

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Matlock

Derby

Derby Station North 
Jn

Derby Station North 
Jn

Clay Cross North Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Ambergate Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4148900

P2026/4163190

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0720 SUN 

NO BOOKED TRAFFIC.

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09

LN3201
LN3501

EA1360
LN3219
LN3222
MD715

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

04/10/26

03/10/26

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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