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Week commencing:
4 2026 2 Info [SLEEPERS TO RUN VIA HONITON Saturday 11 April
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 |Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026 2 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
5 SW105 |Byfleet Jn Woking 0450 T 0505 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2026 2 SW100 |Clapham Junction Waferloo 0120 T to 0130 T UTu 3008 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
6 SW105 |Woking Waterloo 0405 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
SW190 |New Malden Shepperton 0220 w 0240 w
2026 2 SW190 |Shepperton New Malden 0255 w to 0310 W PLPR 1085 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 W
SW105 |Surbiton Wimbledon 0500 w 0505 w
7 SW105 |Wimbledon Woking 0515 W 0550 i
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 2 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
8 SW300 |[Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2026 2 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BC PROTECTED PATH
9 SW105 |Byfleet Jn Woking 0540 F 0550 F
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Works Delivery - Vauxhall
SW100 Dn/Up Main Slow, Dn/Up Main Re-Rail Survey. LINE DIVERSIONS TO APPLY. WATERLOO
2026 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, | 0035 ThF to 0455 ThF CCo02 Works Delivery - West Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 Crossings PL Refurb OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
10 Survey
Works Delivery - Vauxhall
SW100 Dn/Up Main Slow, Dn/Up Main Re-Rail Survey. LINE DIVERSIONS TO APPLY. WATERLOO
2026 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, | 0055 w to 0455 w CCo02 Works Delivery - West Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 Crossings PL Refurb OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
11 Survey
L| 20 gmgg Durnsford Road Surbiton, Norbiton Ei’:]’;s‘:;as" Dn/Up Slow, Dn/Up |- 554 ThF to | 0455 ThE cwo3 Cyclic Maintenance ~ |1F83 TO BE DIVERTED VIA CHERTSEY
2026 SW105 (Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0525 WThF wo7 C44 Plain Line Grinder Cyclic Maintenance 1783 TO DIVERT VIA CHERTSEY. 2F02 TO START
13 FROM SURBITON.
S&C Grinder
2026 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Farnborough & Winchfield Cyclic Maintenance
14 Up S&C
15 2026 SW105 |Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25 Cyclic Maintenance
Works Delivery - River
. Avon PL Refurb follow up. . . 2B77 TO TERMINATE AT SOUTHAMPTON
2026 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 Works Devliery River Stour Cyclic Maintenance CENTRAL
16 Wheel Timbers Follow Up.
Track Renewals
2026 SW110 |Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 44600126 Cyclic Maintenance
17 Liphook Design Surveys
SW130 Track Renewals
18 2026 SW150 Laverstock South Jn Romsey Dn/Up Dean, 0025 TWThF to 0500 TWThF 44500615 - Prep
SW115
2026 g\x;gg Wilton Jn Gillingham (Dorset) B;‘é L;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF \S(g? Cyclic Maintenance ~ |1L88 & 1L73 TO DIVERT VIA WESTBURY.
19 GW5001
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main, Dn/Up Slow, U MILLBROOK FLT. ACCESS TO/FROM MARITIME
2026 SWA150 Southampton Central (c/o) Redbridge Jn Fast ‘L G ! ds L P st 0020 TWThF to 0500 WThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
Gty B ERRD Ly REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
20 AND REDBRIDGE GOODS
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6
2026 gmgg Guildford (foul) m’fk'"gham ot AR NI g:jﬁp g'f:‘kc"r‘:a‘e" DA 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance  |& 8 TO BE KEPT CLEAR. GUILDFORD UCS
21 P AVAILABLE FOR BERTHING.
. " . . " - . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
» 2026 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 C44 Plain Line Grinder Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
23 goze (it Saturday 18 April
SW230 |Kew EastJn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2026 80250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1Q71 PROTECTED PATH
24 SO700 |[Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief, Down Windsor Slow, LINES. FREIGHT SERVICES BETWEEN SOUTHERN
SW100 Down Windsor, Down Windsor Works Devliery - Lambeth AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
Fast, Up Windsor, Windsor 4 ) ) DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2026 gwgg Waterloo Barnes Reversible, Windsor Relief Line 0040 TWThF to 0500 TWThF CCo06 gsfvdeWheel Timbers Cyclic Maintenance LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN,
1&2, Dn/Up Windsor Curves, Y CAMDEN ROAD, STRATFORD, TEMPLE MILLS
North Siding, Dn/Up Windsor EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
25 Slow, Dn/Up Windsor Fast JN, CARLTON ROAD JN OR BE RETIMED.
2026 2W105 Woking Jn Famborough, Ash Vale Jn Dn/Up Fast, Dn/Up Slow, DnUp | 050 | 1wk | 1o | 0510 | TWThF W12b Cyclic Maintenance
26 W120 Alton
) ) LINE DIVERSIONS TO APPLY. ACCESS IS
. 2026 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
AND HAVANT. SHUNTS AVAILABLE ON
Dn/Up Main, Dn/Up Fast, Dn/Up PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 &
2026 SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 2350 | MTWTh | to 0440 TWThF E18a Cyclic Maintenance 2B77 TO TERMINATE AT WINCHESTER AND RUN
Salisbury ECS TO BASINGSTOKE. 2B77 TO RESTART AT
SOUTHAMPTON CENTRAL. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
28 FREIGHT & 7V97 TO BE RETIMED.
| 2026 SW105 |Poole Wool gi';/i;’gs""a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Br07 Cyclic Maintenance
SwW110 ’ )
. Dn/Up Main, Dn Relief, Dn/Up ) ) 2P77 TO TERMINATE AT HAVANT AND RUN ECS
" 2026 2V(;/;42ig Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance TO HASLEMERE. 2P12 TO BE RETIMED.
3 2026 2“1;(5) Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW180 . Dn/Up Epsom, Dn/Up . .
» 2026 SW185 Raynes Park Ewell West, Chessington South Chessington 0030 TWThF to 0525 TWThF CWo05a Cyclic Maintenance
Dn/Up Richmond, Dn/Up
2026 SW210 |Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CFO1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
33 Loop
1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
SW300 . ) ) GUILDFORD TO READING ONLY. RAIL
2026 S0560 Shalford Jn Gomshall Dn/Up Redhill 2340 MTWTh to 0515 TWThF G03 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK
34 AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cyclic ONWARD CONNECTION. 2V48 0556 GATWICK TO
2026 S0500 |Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 | MTWTh | to 0530 TWThF 1B28 Ma'ntena)rqce READING TO START AT REDHILL.
S0560 (part), Up Loop No.1 (part) ' 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
35 REDHILL
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Week commencing:
36 goze (it Saturday 25 April
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
37 2026 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
38 2026 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWo1 Cyclic Maintenance EYJV.FNEERVICES TO BE DIVERTED VIA EAST
- ) Track Renewals 44600823 -| ) ) LINE DIVERSIONS TO APPLY. ACCESS IS
2 2026 SW105 |Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 TWThF to 0450 TWThF BO3 Prep Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
. ’ e : Track Renewals 44200324 - ) ) TERMINATE AT BASINGSTOKE AND RESTART
2026 SW105 |Worting Jn Eastleigh East Jn |IZ:):;ldlngs, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 Six Week Follow Up & TOC Cyclic Maintenance FROM EASTLEIGH. FREIGHT SERVICES TO
40 DIVERT VIA LAVERSTOCK.
ALL DOWN TRAINS TO RUN VIA THE DOWN
SLOW/DOWN REVERSIBLE MAIN
NETLEY SERVICES CAN TERMINATE ON THE
s (P, U Fest, U T, Ufp DOWN SLOW BEHIND E904 & SHUNT BACK
Slow,No.1 Reception/No.1 Neck TOARES ORI NETLY
2026 SW105 |Southampton Parkway, Southampton Central - : ’ 0040 TWThF to 0440 TWThF E02B Cyclic Maintenance UP NON ELECTRIC ECS/FREIGHT SERVICES TO
No.2 Reception/No.2 Neck,
Siding A, Siding B RUN VIA ROMSEY
: : FULL ACCESS TO NORTHAM DEPOT
FREIGHT SERVICES IN THE UP DIRECTION FROM
THE EASTERN DOCKS CANNOT RUN
41 SOUTHAMPTON UP YARD TO BE OUTBERTHED
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 ] i ) POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
2 ONE PLATFORM TO BE KEPT CLEAR.
. Works Delivery
2026 SW115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF Y03 Seaton Junction Cyclic Maintenance
Honiton Up Loop, Chard Dn Loop
43 PL Refurb
Dn/Up Cobham, Dn/Up .
SW180 ) G02 Works Delivery ) ) GUILDFORD PLATFORMS 28&3 TO BE KEPT CLEAR.
“ 2026 SW200 Hampton Court Jn, Leatherhead Jn |Guildford 233!;?:::, Platforms 1-3 at 0105 TWThF to 0445 TWThF W06 Con Rail Prep (Horsley) Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up Works Delivery VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
2026 SW230 Point Pleasant Jn Twickenham c/o Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0505 TWThF CCO05a Richmond PL Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond Follow Up CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
45 JN, CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
Sw210 . ) ) 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
e 2026 SW230 Twickenham (c/o), Hounslow Feltham (foul) gsﬁpsﬁo;/é%rxiﬁrsgrnslow 0040 TWThF to 0450 TWThF CFO03 Cyclic Maintenance BE RESOURCED FROM STAINES
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Bank Holiday Week commencing:
47 2026 (xito Monday Saturday 02 May
SW105 |Totton Yard Weymouth 2010 M 2145 M
| 20 SW105 |Weymouth Eas);Ieigh 2155 M o | o001 T PLPR1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 SW160 |Lymington Pier Brockenhurst 2310 T L T PLPR 1Q52 PROTECTED PATH
49 SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 SW105 |[Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
50 SW130 [Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2026 SW105 |Pirbright Jn Byfleet Jn 0035 F o 1 o045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
51 S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2035 Th 2220 Th
SW115 [Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2026 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 [Yeovil Jn Salisbury 2345 Th 0110 F
52 SW115 |Salisbury Exeter 0125 F 0500 F
Platforms 7-15 at Waterloo, Up
SW100 Main Rever§ible, Dn Windsor. i )
2026 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 WThF to 0500 WThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 .
Fast, West London Sidings 1, 3 &
53 6
Dn/Up Fast, Dn Slow, Byfleet
SW105 . . . . 1F83 TO DIVERT VIA COBHAM. 2F77 TO
o 2026 SW255 Weybridge, Addlestone Jn Woking Jn \(fvt;rl\(/ie:‘s; Dn/Up Bay Platforms at 0050 WThF to 0515 WThF W10 Cyclic Maintenance TERMINATE AT WEYBRIDGE
SWR 1TXX LONDON SERVICES TO
TERMINATE/START AT WINCHESTER. HOURLY
WEYMOUTH SERVICES TO DIVERT VIA
HAVANT.ROMSEY SERVICES TO OPERATE
BETWEEN SALISBURY AND SOUTHAMPTON
End of Blockade ONLY.RAIL REPLACEMENT TO OPERATE
) ) Works Delivery BETWEEN WINCHESTER AND SOUTHAMPTON &
2026 SW105 |Winchester St Denys (c/o) Dn/Up Main 0001 M to 0400 T Eastleigh East/West FAREHAM, AND BETWEEN ROMSEY AND
S&C Refurbishment SOUTHAMPTON VIA EASTEIGH.
XC: MANCHESTER SERVICES TO DIVERT VIA
ANDOVER AND LAVERSTOCK. ECS TO/FROM
EASTLEIGH DEPOT TO DIVERT VIA FAREHAM AND
EASTLEIGH (JUBILEE SIDINGS).
FREIGHT SERVICES TO DIVERT VIA ANDOVER
55 AND LAVERSTOCK.
Works Delivery -
2026 gmgg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 | WThF | to | 0525 | WThF Br01 5;"352:‘:55;@8(;3 FT‘;'L;":] Cyclic Maintenance E?EQTL?\J ERMINATE AT SOUTHAMPTON
5 PL Refurb follow up.
Track Renewals 44400224 2F02 TO START WOKING (PLAT 1) - ECS FROM UP
2026 SW110 |Woking Jn Guildford c/o Dn/Up Portsmouth 0040 TWThF to 0505 TWThF YARD. 5F02 & 5577 WILL NOT RUN. 1F83 DIVERT
Prep
57 VIA COBHAM..
2026 SW110 |Liss Havant Jn Dn/Up Main 0005 | WTh to | 0445 WTh HO4a W°r§e?§:i‘l’irgnz":‘lcgsea“ Cyclic Maintenance  |2P75 & 2P77 TO TERMINATE AT HASLEMERE.
58
5 2026 SW110 |Liss Havant Jn Dn/Up Main 0040 F to 0445 F HO4a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
pu 2026 SW120 |Farnham Alton Single/ Loop 0010 WTh to 0510 WTh G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
SW120 |Farnham Alton Single/ Loop 0025 F to 0510 F G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
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SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 Track Renewals 44500615 - . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
o 2026 swiso |Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 WF to | 0500 WF S04 Follow Up Work Cyclic Maintenance |\ N cHESTER. 7V97/7v98 TO BE RETIMED.
SW130 ) . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 Track Renewals 44500615 -| . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
. 2026 swisg |Redoridge Jn, Eastieigh Eastn 1\ oy Single, Dn/Up Test Valley 0050 h to | 0500 ™ S04 Follow Up Work Cyolic Maintenance |\ cHESTER. 7v97/7v98 TO BE RETIMED.
2026 GWS001 |5 o chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
64 SW170 Maintenance
SW115 . . Western Cyclic
o 2026 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTW to 0520 TWTh Maintenance
SW180
2026 SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | WThF | to | 0515 | WThF cwoz Cyclic Maintenance
Bookham
P S0680
) ) ) 2U79 TO TERMINATE AT FELTHAM. 2U04 TO
2026 SW210 1 oiham (clo) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 0035 | WTh | to | 0445 | WrTh CF05 Stoneblower - Staines Cyclic Maintenance ~ |START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 Riverside Windsor
o7 AT READING
) ) 2079 TO TERMINATE AT FELTHAM. 2U04 TO
2026 SW210 1 iham (cio) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 0105 F to | 0445 F CF05 Cyclic Maintenance  |START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 Riverside Windsor

AT READING
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69 goze (it Saturday 09 May
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 |Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
70 SW105 |Byfleet Jn Woking 0450 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2026 SW190 |Shepperton New Malden 0255 W o o310 W PLPR 1Q65 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Surbiton 0440 w 0500 w
SW105 |Surbiton Wimbledon 0500 w 0505 W
71 SW105 |Wimbledon Woking 0515 W 0550 W
SW265 |Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 W
2026 SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
72 SW265 |Guildford Reading 0525 w 0605 i
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
73 SW300 |Shalford Jn Gomshall 0155 F 0200 F
SW170 |Beechgrove GF Salisbury 2250 Th 2325 Th
SW150 |Salisbury Romsey 2325 Th 2345 Th
SW130 |Romsey Eastleigh 2350 Th 0015 Th
SW105 |Eastleigh Brockenhurst 0015 F 0105 F
SW160 |Brockenhurst Lymington Pier 0105 F 0115 F
SW160 |Lymington Pier Brockenhurst 0125 F 0135 F
2026 SW105 |Brockenhurst Totton 0135 F to 0145 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Fawley 0155 F 0250 F
SW155 |Fawley Totton 0255 F 0320 F
SW105 |Totton Eastleigh 0320 F 0340 F
SW130 |Eastleigh Romsey 0340 F 0400 F
SW150 |Romsey Salisbury 0400 F 0430 F
74 SWA170 |Salisbury Beechgrove GF 0430 F 0450 F
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 SW105 Waterloo Clapham Junction Fast, Dn/Up Fast, South Siding, 0045 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
75 Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2026 gmgg Clapham Junction New Malden ﬂ';’iﬁ‘i.ff,f,t'oa7ﬂlf,°§ggn~1“" 0050 | TWThF | to | 0500 | TThF cwos Té;%'::?‘;";ﬁf;ﬁi%gf Cyclic Maintenance | 1F83 TO DIVERT VIA CHERTSEY
76
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2026 SW105 - mpton Ct Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow, Dn/Up |- 454 w to | 0520 w wo7 Cyclic Maintenance  |1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW199 Cobham
77
2026 2W105 New Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow. DnUp | g0 | 17hE | 1o | 0520 | TTHF wo1 Cyclic Maintenance  |1F83 & 2F02 TO DIVERT VIA CHERTSEY
78 W200 Cobham
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 ) ) Up Southampton, Up Slow, S&C Grinder o TRAVEL OVER THE DOWN SLOW USING SLW
2026 swi1s |Steventon, Worting Jn Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 | TWThF | to | 0520 | TWThF B0S Worting Jn TWThF Cyclic Maintenance |peryEEN BASINGSTOKE AND MICHELDEVER. W8
79 FREIGHT SERVICES TO DIVERT VIA WESTBURY.
ggye"r;gf; gg‘l’v": g"w Up Fast DOWN TRAINS TO RUN VIA BEOVIS PARK No.1
Canute Road, Southampton, ’ N i ’ . . RECEPTION ROAD THEN UP SLOW
2026 SW105 |St Denys, Northam Traincare Depot if;\i:lrry?:;):kznsulpg:jninao . 0040 TWTH to 0440 TWTh E02A Cyclic Maintenance REVERSIBLE/UP MAIN REVERSIBLE BETWEEN ST
& Uep: » No- DENYS AND SOUTHAMPTON CENTRAL.
80 Reception Line.
SW105 Dn/Up Main, Single, Dn/Up . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
o 2026 SWI75 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Works Delivery
River Véﬁfv\g'hev%;'mbers 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2026 SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 | TThF | to | 0505 | TThF HO1a v Cyclic Maintenance  [TERMINATE AT GUILDFORD. HASLEMERE LOOP
Track Renewals - TO BE KEPT CLEAR
44600126 Liphook Design
8 Surveys
) : Track Renewals 44600823 - LINE DIVERSIONS TO APPLY. ACCESS IS
N 2026 SW105 |Winchfield Basingstoke c/o Dn/Up Fast, Up Slow 0030 TWThF to 0450 TWThF FollowlUp AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
) Up Exeter 2310 | MTWTh 0510 | TWThF
2026 SW115 |Worting Jn giﬂf:‘jrny Tunnel Jn, Laverstock to S01 Cyclic Maintenance
84 Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
. 2026 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
5
SW135 ] . ACCESS TO BOTLEY STONE TERMINAL NOT
o 2026 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Sw210 . . Dn/Up Southern, Dn/Up Works Delivery . . 2C79 TO TERMINATE AT BRACKNELL. SWR TO
N 2026 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 Reading Spur Survey Cyclic Maintenance BERTH IN TWO PLATFORMS AT READING.
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SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2026 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR 1Q71 PROTECTED PATH
89 SO700 |[Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor "
2026 SO0 1\ terioo West London Jn Fast, Up Windsor, Windsor 0035 | TWThF | to | 0515 | TWThF ccoz | WorksDelivery Plat 16 PL | o i piaintenance  |VINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 N N P Refurb follow up. LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
90 North Siding
SW105 Dn/Up Fast, Dn/Up Slow, Up Works Delivery
2026 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0055 TWThF to 0455 WThF CW02 PL Refurb Durnsford Rd Cyclic Maintenance
91 Kingston Surveys

SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, Track Renewals 44500615 -| i ’ 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 WThF E10 Follow Up Work Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
98
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
% 2026 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh | to 0525 WThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026 GWS001 |5 hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Wester Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
100 SW170 Maintenance
GW500
2026 SW175 |[Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05 Cyclic Maintenance
101 Sw178
Track Renewals -
2026 Staines (c/o) Virginia Water c/o Dn/Up Twickenham 0050 MTWTh to 0510 TWThF 44351219 Thorpe Pooley
102 Prep
SW210 |, . . . Dn/Up Twickenham, Dn/Up Works Delivery " .
103 2026 SW260 Virginia Water Wokingham Jn, Bagshot Frimley 0100 TWThF to 0520 WThF CF08 PL Refurb Surveys Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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A [ D E F G H | ) K L M N o
Bank Holiday Week commencing:
o 2026 Info |SLEEPERS TO RUN VIA HONITON Monday Saturday 23 May
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
105! 2026 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
Woking Jn Woking o 1'; T 2217 T
Woking Hampton Court Jn 2230 T 2230 T
Hampton Court Jn New Malden 2235 T 2235 T
New Malden Wimbledon 2240 T 2240 T
Wimbledon Waterloo 2300 T 2300 T
Waterloo Waterloo 2320 T 2320 T
SW100 Waterloo New Malden 2345 T 2345 T
2026 Swi1os |New Malden Shepperton 0027 T 0027 w UTU 3024 PROTECTED PATH
SW190 Shepperton Kingston 0047 w 0047 w
Kingston New Malden 0050 w 0050 w
New Malden Raynes Park 0055 w 0055 w
Raynes Park Wimbledon West Jn 0100 w 0100 w
Wimbledon West Jn Wimbledon 0230 w 0245 w
Sutton Wimbledon 0245 w 0339
Wimbledon Sutton w
106 Wimbledon
Wimbledon Woking Jn 0323 Th 0345 Th
Woking Jn Pirbright Jn 0345 Th 0352 Th
Pirbright Jn Alton 0352 Th 0446 Th
SW105 |[Alton Aldershot North Jn 0446 Th 0511 Th
2026 SW120 |Aldershot North Jn Pirbright Jn 0511 Th o 1 o523 Th UTU 3Q25¢ca PROTECTED PATH
Pirbright jn Woking 0523 Th 0534 Th
Woking Woking 0534 Th 0544 Th
Woking Woking Jn 0544 Th 0546 Th
107,
S0250 |Latchmere Jn Clapham Junction 0035 E 0040 E
SW210 |Clapham Junction Barnes 0040 F 0045 3
SW230 |Barnes Whitton Jn 0045 E 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 3
SW210 |Twickenham Whitton Jn 0120 0125
2026 SW230 |Whitton Jn Bames 0125 E to 0140 E UTU 3Q28ca PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 E 0150 F
80250 |Clapham Junction Latchmere Jn 0245 F 0250 3
S0250 |Latchmere Jn Clapham Junction 0305 E 0310 F
108 SW210 |Clapham Junction Reading 0310 0445
Reading Spur Jn Virginia Water 0222 I 0303 I
Virginia Water Staines 0303 0315
Staines Staines 0315 T 0325 T
SW210 [Staines Virginia Water 0325 T 0336 T
2026 SW260 |Virginia Water Addlestone Jn 0336 ; to 0343 1 UTU 3Q29 PROTECTED PATH
SW105 |Addlestone Jn Byfleet Jn 0343 T 0345 T
Addlestone Jn Byfleet Jn 0343 T 0345 T
Byfleet Jn Woking East 0345 T 0351 T
109 Woking East Woking Jn 0351 0353
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 WThF to 0455 WThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
110 South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2026 SW105 15, | sford Road Surbiton, Norbiton IDIHLID s Do o DI || g WF to | 0455 WF CcWo3 (RSt Sl Cyclic Maintenance  |1F83 TO BE DIVERTED VIA CHERTSEY
111 SW180 Kingston Deconstruction
2026 SW105 15, | sford Road Surbiton, Norbiton IDIHLID st Do 1o DD || gy T to | 0455 T CcWo3 (ST Sl Cyclic Maintenance  |1F83 TO BE DIVERTED VIA CHERTSEY
112 SW180 Kingston Deconstruction
" . 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
113 2026 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWF to 0520 TWF wo7 Cyclic Maintenance FROM SURBITON.
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15| 2026 SW105 |Eastleigh East Jn Eastleigh South Jn 2&‘%’;%"'399 Sidings, Jubilee | ga00 | TwTh | o | 1600 | TwTh E24 Cyclic Maintenance
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
ST Bl S Vs CENTRAL. FREIGHTLINER: NO ACCESS TO
SW105 b g o MILLBROOK FLT. ACCESS TO/FROM MARITIME
2026 SW150 Southampton Central (c/o) Totton, Romsey -T:::\gﬁ eGoods Loop, Dn/Up 0020 WThF to 0500 WThF E19 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
Y LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
116 MARITIME BACK ROAD AND REDBRIDGE GOODS
Works Delivery
2026 SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | WThF | to | 0500 | WThF Bro4 Bournemouth Bay PL Cyclic Maintenance  |22/7 TO TERMINATE AT SOUTHAMPTON
Sidings Refurb Surveys. CENTRAL
117 Bournemouth S&C Surveys
SW110 . Dn/Up Main, Dn/Up Cobham, " .
18 2026 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 WThF to 0505 WThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW115
2026 g\x;gg Wilton Jn Gillingham (Dorset) E;‘c” L;p Exeter, Single, Tisbury 2335 | TWTh | to | 0445 | WThF 33? Cyclic Maintenance ~ |1L88 & 1L73 TO DIVERT VIA WESTBURY.
19 GW5001
| 2028 SW140 |Fareham Farlington Jn, Portcreek Jn g;‘; gfhp""smw‘h' Dn/Up 0015 | WThF | to | 0455 | WThF Ho6 Cyclic Maintenance
) 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2026 gmjg Strawberry Hill Jn, Shacklegate Jn | Shepperton 2{1‘; Up:r[‘:n"geﬁ‘:”' Dn/Up 0025 | WThF | to | 0500 | WThF criz  |Works DeF!;ﬁ'gr'eC°”d“°’°r Cyclic Maintenance ~ |REPLACEMENT ROAD SERVICE TO OPERATE
121 PP P P BETWEEN TEDDINGTON AND SHEPPERTON.
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A C D E F G H | J K L M N
Week commencing:
122] goze (it Saturday 30 May
SW105 |Totton Yard Weymouth 2010 M 2145 M
123 2026 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW230 |Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026 Sw210 Virgyinia SVater Sta%nes 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
124 SW105 |Byfleet Jn Woking 0515 T 0530 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
125 SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |(Basingstoke Southcote Jn 0140 w 0215 w
2026 SW125 Southgcote Jn Basingstoke 0235 w o 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
126 SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 SW105 |Totton Yard Eastleigh East Jn 2255 w to 2315 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
127 SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW115 |Salisbury Salisbury Tunnel Jn 2355 w 0005 Th
SW150 |Tunnel Jn Redbridge 0005 Th 0045 Th
SW105 |Redbridge Eastleigh 0045 Th 0105 Th
2026 SW135 |Eastleigh Fareham 0110 Th to 0135 Th UTU 3Q03 PROTECTED PATH
SW140 |Fareham Havant 0135 Th 0155 Th
SW140 |Havant Fareham 0435 Th 0455 Th
128 SW135 |Fareham Eastleigh 0455 Th 0520 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2026 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
129 S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2135 Th 2210 Th
2026 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
130! SW125 [Basingstoke Southcote Jn 0105 F 0125 F
SW105 ) - ; Dn/Up Fast, Dn/Up Slow, Dn/Up 44200224 ) ) 2F02 TO START FROM WOKING PLATFORM 3.
- 2026 SW110 Woking East Pirbright Jn, Guildford c/o Guildford 0115 TThF to 0510 TThF W09 Follow Up to Part 2 Cyclic Maintenance STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD
- ) ) ACCESS TO BE MAINTAINED TO BARTON MILL
132 2026 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TThF to 0550 TThF B02 Cyclic Maintenance CARRIAGE SIDINGS.

Electronic copy - uncontrolled when printed.



Network Rail

Wessex Route

OFFICIAL
Engineering Access Statement
ARP Final Rules-Wks 02-26 2026/27
Section 5 Midweek Possession Plan Summary

Date:16

Version: 2
May 2025

Page 13 of 39

144

A C D E F G H | J K L M N [¢)
o " " ACCESS TO BE MAINTAINED TO BARTON MILL
133 2026 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0130 w to 0500 w B02 Cyclic Maintenance CARRIAGE SIDINGS.
. Dn Fast, Dn Slow, Long Valley " . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
134 2026 SW105 |Hook Basingstoke (foul) Sidings 0115 TThF to 0515 TThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up Main, Dn/Up Fast, Dn/Up Works Delivery ;igmlgglgﬁg \;\g’;‘g?gi’gg&:? E_:_JN ECSTO
2026 SW105 |Winchester St Denys (c/o) gl:lmnl?n Loop, Dn Single, Dn/Up | 0040 TWF to 0440 TWF E18 Eastlglgg\ll:vce;"sct’aiistlelgh Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
Y P DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
135 FREIGHT & 7Vv97 TO BE RETIMED.
2026 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Bro8 Cyclic Maintenance
136
] ZFUZ TO START WOKING (PLCAT T)- ECS FROM UP |
2026 SW110 [Woking Jn Guildford clo Dn/Up Portsmouth 0115 | TWThF | to | 0510 | TWThF LIS Re"e;’a's gaeo2 YARD. 5F02 & 5577 WILL NOT RUN. 1F83 DIVERT
137 [ \/IA CORHAM
Track Renewals
44600126 Liphook
2026 SW110 |Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 Design Surveys Cyclic Maintenance
Works Delivery
138 Re-Rail Surveys
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2026 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
139 Siding/Up Siding/Shunting Neck
SwW180 Dn/Up Portsmouth, Dn/Up . .
140 2026 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
SW210 Dn/Up Windsor Slow, Dn/Up Works Delivery ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
. . Windsor Fast, Dn/Up Hounslow, . . VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
2026 gwggg Clapham Junction Twickenham, New Kew Jn Dn/Up Richmond, Putney 0045 TWThF to 0500 TWThF CC07a PL Refurb SUWeek Follow Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
Reversible P CAMDEN ROAD, STRATFORD, TEMPLE MILLS
141 EAST.IN SOUTH TOTTENHAM ILUNCTION ROAD
. Track Renewals -
2026 SW210 I ines Ascot, Chertsey Dn/Up Twickenham, Dn/Up 0050 | WTh to | 0520 WTh CFo7 44351219 Thorpe Pooley Cyclic Maintenance  |SWR TO BERTH TWO UNITS AT READING
SW255 Chertsey
142 LWRT ThF
. Track Renewals -
2026 SW210 I ines Ascot, Chertsey Dn/Up Twickenham, Dn/Up 0100 F to | 0520 F CFo7 44351219 Thorpe Pooley Cyclic Maintenance  |SWR TO BERTH TWO UNITS AT READING
SW255 Chertsey
143 LWRT ThF
2026 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance

Electronic copy - uncontrolled when printed.



Network Rail

Wessex Route

OFFICIAL
Engineering Access Statement

ARP Final Rules-Wks 02-26 2026/27

Section 5 Midweek Possession Plan Summary

Version: 2

Date:16 May 2025
Page 14 of 39

A B C D E F G H | J K L M N [¢)
Week commencing:
145 2028 o (i Saturday 06 June
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0005 T 0025 T
SW230 |Barnes Whitton Jn 0025 T 0040 T
SW210 (Whitton Jn Waterloo 0040 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026 10 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
146 SW105 |Byfleet Jn Woking 0450 T 0505 T
SW105 [Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 [Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 (Waterloo Clapham Junction 0100 T 0110 T
2026 10 SW100 |Clapham Junction Waferloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 [Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 [Waterloo Woking 0300 T 0400 T
147, SW105 [Woking Waterloo 0405 T 0505 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 [Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 [Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
SW190 [New Malden Shepperton 0220 w 0240 w
2026 10 SW190 |Shepperton New Malden 0255 w to 0310 W PLPR 1085 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 [Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 W
SW105 |Surbiton Wimbledon 0500 w 0505 w
148 SW105 |Wimbledon Woking 0515 W 0550 W
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 10 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
149 SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2026 10 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BT PROTECTED PATH
150 SW105 |Byfleet Jn Woking 0540 F 0550 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 10 SW100 (Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0020 WThF to 0505 WThF CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
151 10 OUTBERTHED.
SWR: 2W82 TO TERMINATE AT EASTLEIGH. RAIL
DryUp, Dup Loop Micheldver Ers 58 Gring BETWEEN EASTLEIGH & BASINGSTOKE XC: 5v04
. . e rinder ) ; g
2026 10 | SW105 |Worting Jn Eastleigh East Jn E;\st&dlngs, Dn/Up Slow, Dn/Up 0045 MTW to 0500 TWTh 808 Micheldever-Winchester Cyclic Maintenance TO DIVERT VIA ANDOVER AND ROMSEY. FREIGHT
SERVICES TO DIVERT VIA ANDOVER AND
152 ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever E15
2026 10 | SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 [ to 0500 F BO8 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
153 Fast
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2026 10 | SW105 [Totton Totton Fawley Single/Shunting Neck, 2200 | MTWTh | to | 0600 | TWThF E26 Cyclic Maintenance
154 Goods Loop, Down Sidings
: 2026 10 | SW110 |Fratton Portsmouth & Southsea DCS 0800 | MTWTh | to | 1800 | MTWTh H10 Cyclic Maintenance  |DCS TO BE KEPT CLEAR
55
w115 D/Ub Exctor. Exoter Main 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2026 10 | Gweto [Axminster Pinhoe Hon“‘;n b o et D Loop | 2345 | MTWTh | to | 0515 | TWThF Y04 Cyclic Maintenance  [WILL NOT RUN. RAIL REPLACEMENT ROAD
156 p Loop, P SERVICES TO OPERATE.
Dn/Up Exeter, Single Line, Yeovil ezt (REEELS =
2026 10 | SW170 [Templecombe Crewkerne K . P 0050 TWThF to 0445 TWThF 44500623 - Design
157 Up Sidings, Exeter Main. Survey
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
2026 10 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
158 GUILDFORD & ONE UNIT AT STAINES
2026 10 | SWIB0 1o nes Park Ewell West, Chessington South | /P Epsom, Dn/Up 0030 | WThF | to | 0525 | WThF CWo05a Cyclic Maintenance
159 SW185 Chessington
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. AT LEATHERHEAD, DOWN
TRAINS ARE AUTHORISED TO TERMINATE AND
START BACK AS UP TRAINS FROM THE DOWN
) 2220 | MWTh 0505 | TThF ' PLATFORM LINE.A HANDSIGNALLER WILL NOT BE
2026 10 Z‘g’égg Leatherhead Jn Warnham (DE;Z i‘i’npg’"g;”v‘v’r‘]"gi/gf:'”(*DE:)':k';?)p to 1B24 S,\/‘I‘;;f;niﬁ': PROVIDED AND DRIVERS ARE AUTHORISED TO
9). 9 9) | 2350 T 0505 w PROCEED WHEN POSITION LIGHT SIGNAL W1198
IS CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
160 MOVEMENTS UNTIL 0045.
Dn/Up Kingston, Dn/Up
SW190 ’ o ACCESS AVAILABLE TO STRAWBERRY HILL
o 2026 10 SW245 New Malden Fulwell Jn, Strawberry Hill Jn ﬁ:lepperton, Dn/Up Strawberry 0105 TWThF to 0450 TWThF CF11 Cyclic Maintenance DEPOT. 5H84 TO BE REVISED.
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2026 10 | SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 | TWThF | to | 0520 | TWThF ccos Cyclic Maintenance  |SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
162 FAST FROM BARNES.
2026 10 | SW255 |Chertsey Weybridge, Byfleet Jn g"/ Up Chertsey/Branch, Up Bay, | 050 | TwinF | 10 | 0520 | TWThF w11 Cyclic Maintenance
163 yfleet Curves
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A B [ D E F G H | ) K L M N o
Week commencing:
164 oze W (it Saturday 13 June
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2026 " S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1Q71 PROTECTED PATH
165 S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 7-15 at Waterloo, Up
2026 11 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF | ©CO%a Cyclic Maintenance  |LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
166, Fast
SW105 . - . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
o 2026 11 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
168 2026 11 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SW105 . . . . . Works Delivery - . . 2B77 TO TERMINATE AT SOUTHAMPTON
160 2026 11 SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Brockenhurst S&C Surveys Cyclic Maintenance CENTRAL
. . - Track Renewals 44400224 - . . 1F83 DIVERT VIA COBHAM. GUILDFORD
2026 11 SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GO01 Six Week Follow Up Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
170
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 11 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
i ONE PLATFORM TO BE KEPT CLEAR.
Track renewals 44500615
Six Week Follow Up & TOC
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 | gwisp |Redbridge Jn, Bastleigh BastJn |\ Qo Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF S04 Works Delivery Cyolic Maintenance |\ cHESTER. 7v97/7v98 TO BE RETIMED.
Laverstock Sth Jn S&C
Survey
172
2026 11 | GWS00T 150 chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
173 SW170 Maintenance
SW115 . . Western Cyclic
14 2026 1 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh | to 0520 TWThF Maintenance
SW180 Dn/Up Portsmouth, Dn/U
2026 11 SW183 |Epsom Dorking, Effingham Jn p ’ P 0040 TWThF to 0515 TWThF CwWo7 Cyclic Maintenance
Bookham
175 S0680
1| 2026 11 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn g;‘é Upesr:;wsbe:ry I (I 0105 | TWThF | to | 0440 | TWThF CF13 Cyclic Maintenance  |5H84 TO BE REVISED.
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Week commencing:
178] goze B (i Saturday 20 June
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
1 2026 2| sw115 |Basingstoke Salisbury 0615 Th 1 050 Th PLPR 10223 PROTECTED PATH
SW115 Worting Jn Salisbury 2350 M 0115 T
SW115 |[Salisbury T T
Andover 0200 0235
SW175 |Andover T T
Ludgershall 0245 0310
SW115 |Ludgershall Andover 0315 T 0340 T
2026 12 SW115 |Andover T to T UTU 3Q57 PROTECTED PATH
Laverstock South Jn 0345 0405
SW115 |[Laverstock South Jn T T
Laverstock Nth Jn 0405 0415
SW115 |Laverstock Nth Jn . T T
SW115 |Salisbu Salisbury 0415 T 0425 T
Y Worting Jn 0430 0540
180,
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 12 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to| 0030 TWThF to 0505 TWThF Cco1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
181 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Up Track Renewals
2026 12 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF CWo02 TOC Walk Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
182, Kingston Wimbledon S&C
2026 12 gmgg New Malden Esher, Claygate ggﬁ‘;n':as" Dn/Up Slow, Dn/Up | 040 | TwThF | to | 0520 | TWThF Wo1 Cyclic Maintenance  |1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Works Delivery . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2026 12 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 PL Refurb Battledown Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
184 BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
185 2026 12 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
186 2026 12 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0050 TWThF to 0505 TWThF HO1b Cyclic Maintenance HASLEMERE TO BE KEPT CLEAR.
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
2026 12 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Ma'ntena)r/me CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO
! START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
187 PORTSMOUTH HARBOUR.
. Up Exeter 2310 MTWTh 0510 TWThF
2026 12 | SW115 |Overton giﬂf:‘jrny Tunnel Jn, Laverstock to S01 Cyclic Maintenance
188! Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
189 2026 12 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . " . ACCESS TO BOTLEY STONE TERMINAL NOT
19 2026 12 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance AFFECTED. 5T66 TO BE REVISED.
Works Delive: GWR: 1F95 Q PATH TO OPERATE VIA
2026 12 SW140 |St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 4 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
191 Woolston Prep & BOTLEY
SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW210 MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
Feltham Jn, Whitton Jn, South  [Dn/Up Hounslow, Dn/Up Works Delivery . . JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
2026 12 SX‘%@% Bames Acton Jn Hounslow Spur 0040 | TWThF | to | 0515 | TWThF CF10 LWRT Syon Lane (Th) Cyclic Maintenance | |\ 4SPEL OAK JN, CAMDEN ROAD,
STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
192 ROAD JN OR BE RETIMED.
SW210 . . Dn/Up Southern, Dn/Up . . 2C79 TO TERMINATE AT BRACKNELL. SWR TO
193 2026 12 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 WThF G05S Cyclic Maintenance BERTH IN TWO PLATFORMS AT READING.
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Week commencing:
194 goze B (it Saturday 27 June
SW105 |Totton Yard Weymouth 2010 M 2145 M
195 2026 3 SW105 |Weymouth Eas);Ieigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 13 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
196! SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2305 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworthy 2320 w 2335 w
2026 13 | SW130 [Romsey Eastleigh shown with estimated times 0015 Th to 0050 Th PLPR 1Q53ca PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 |Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
197 SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
2026 13 gmgg Q::’tu:?ight n g'yrﬁg'gthj:" Via Hounslow after 0050 gg;g 'E to ggig E PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
198 S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2035 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2026 13 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
199 SW115 |Salisbury Exeter 0125 F 0500 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 ) Down Wind_sor, Dowr_\ Windsor ! ) WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2026 13 SW220 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-
Reversible, Windsor Relief Line 24
1&2, North Siding, Dn/Up
200 Sheepcote Curves
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A B [ D E F G H | ) K L M N o
2F02 WILL START FROM SURBITON. 1S77 TO
SW105 Works Delivery - Byfleet TERMINATE AT PLATFORM 5. STOCK FOR 1S08
. L . Dn/Up Fast, Dn/Up Slow, Dn/Up S&C Surveys . . TO RUN ECS FROM GUILDFORD PLATFORM 4.
2026 13 gw;;g Weybridge, Addlestone Jn Pirbright Jn, Guildford c/o Bt G, 0115 TWThF to 0510 WThF Wwo3 Track Renewals 44400224 - Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
Six Week Follow Up & TOC GUILDFORD. PLATFORM 3 KEPT CLEAR AT
201 WOKING.
- . Track Renewals 44600623 - . . LINE DIVERSIONS TO APPLY. ACCESS IS
2026 13 | SW105 |[Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 WThF to 0450 WThF B03 Six Week Follow Up Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
202
Fawley Single/Shunting Neck, Works Delivery
203 2026 13 SW155 |Totton Fawley Goods Loop, Down Sidings 0001 M to 2359 F LC Upgrades
204
Sw110 . . 2P77 TO TERMINATE AT PETERSFIELD. ECS
2026 13 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 0045 | TWThF | to | 0435 | TWThF Ho5b Works Delivery : LWRT Cyclic Maintenance  |HASLEMERE TO BERTH. 2P01 TO START AT
Brighton Havant Jn (Fri)
205 S0520 FRATTON.
Swi120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
2026 13| swi123 gnt on. Y Aldershot L Aon, Dnivp v 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
206 SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2026 13 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
207 Branch
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
208 2026 13 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026 13 | GW500T | ohgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TwWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
209 SW170 Maintenance
Dn/Up Exeter, Single Line, Yeovil s (RemeEls =
2026 13 | SW170 [Templecombe Crewkerne P i 0050 TWTh to 0445 WTh 44500623 - Design
Up Sidings, Exeter Main.
210 Survey
211 2026 13 gw] ;g Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF |Y05b Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/Up . .
212 2026 13 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
SW210 Dn/Up Richmond, Dn/Up
2026 13 SW245 Barnes Whitton Jn, Strawberry Hill Twickenham, Twickenham Up 0055 TWThF to 0450 TWThF CF02a Cyclic Maintenance 2001 TO START AT TEDDINGTON.
213 Loop, Dn/Up Strawberry Hill
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Week commencing:
216 2026 14 Info [SLEEPERS TO RUN VIA HONITON Saturday 04 July
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 |Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026 14 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
217, SW105 |Byfleet Jn Woking 0450 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2026 14 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Surbiton 0440 w 0500 w
SW105 |Surbiton Wimbledon 0500 w 0505 W
218 SW105 |Wimbledon Woking 0515 W 0550 W
SW265 |Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 W
2026 14 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
219 SW265 |Guildford Reading 0525 w 0605 i
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 14 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
220, SW300 |Shalford Jn Gomshall 0155 F 0200 F
SW100 Dn/Up Main Slow, Dn/Up Main Track Renewals LINE DIVERSIONS TO APPLY. WATERLOO
2026 14 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, | 0045 TWThF to 0455 TWThF CC02 Covent Grdn Survey Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
221 South Siding, Platforms 1 to 10 44100224 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
SW105 . " Dn/Up Fast, Dn/Up Slow, Dn/Up . .
. 2026 14 SW180 Durnsford Road Surbiton, Norbiton Kingston 0050 TThF to 0455 TThF Cwo3 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
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224

225

| 2026 14 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 | TWThF | to | 0505 | TWThF Br02 II’\)’\;’,;"TS d'?sg"(eT'r’]') Cyclic Maintenance E%HTQE ERMINATE AT SOUTHAMPTON
227 2026 14 | SW110 |Haslemere Petersfield Dn/Up Main 0055 TThF to 0500 TThF HO2 Cyclic Maintenance
SW115
2026 14 g‘x;gg Wilton Jn Gillingham (Dorset) E:(’) g" Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF \s{g? Cyclic Maintenance ~ |1L88 & 1L73 TO DIVERT VIA WESTBURY.

Fawley Single/Shunting Neck,
Goods Loop, Down Sidings

Works Delivery
0001 M to 2359 F LC Upgrades

Totton Fawley

230

. ) S ) ) ) WINDSOR PLATFORMS TO BE KEPT CLEAR.
. 2026 14 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
Drainage - Bracknell
Follow Up
2026 14 | SW210 |Virginia Water Wokingham Jn Dn/Up Twickenham 0100 TWThF to 0520 TWThF Works Delivery
Longcross
232 Pads & Nylons
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Week commencing:
233 goze i (it Saturday 11 July
SW230 |Kew EastJn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2026 15 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1Q71 PROTECTED PATH
234 S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief, Down Windsor Slow, LINES. FREIGHT SERVICES BETWEEN SOUTHERN
SW100 Down Windsor, Down Windsor AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
Fast, Up Windsor, Windsor . . DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2026 15 gwgg Waterloo Barnes Reversible, Windsor Relief Line 0040 TWThF to 0500 TWThF CCo06 Cyclic Maintenance LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN,
1&2, Dn/Up Windsor Curves, CAMDEN ROAD, STRATFORD, TEMPLE MILLS
North Siding, Dn/Up Windsor EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
235 Slow, Dn/Up Windsor Fast JN, CARLTON ROAD JN OR BE RETIMED.
2026 15 | SWI05 |y ing un Famborough, Ash Vale Jn Dn/Up Fast, Dn/Up Slow, DnUp | 056 | 1wine | to | 0510 | TWThF W12b Cyclic Maintenance
236, SW120 Alton
Works Delivery
2026 15 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn/Up Slow 0105 WThF 0450 WThF B02 Pads & Nylons
237 Winchfield/Hook
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
IERUINATE T NCIESTER DR S T0
2026 15 SW105 |Winchester St Denys (c/o) gggijn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
Y DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
238 FREIGHT & 7V97 TO BE RETIMED.
2026 15 | SW155 [Totton Fawley Fawley Single/Shunting Neck, 0001 M to | 2359 F
239 Goods Loop, Down Sidings
| 2026 15 | SW105 |Poole Wool gi';/i;’gs""a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
Sw110 . .
. Dn/Up Main, Dn Relief, Dn/Up . . 2P77 TO TERMINATE AT HAVANT AND RUN ECS
o 2026 15 2V(;/;42ig Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance TO HASLEMERE. 2P12 TO BE RETIMED.
242 2026 15 gwng Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW180 . Dn/Up Epsom, Dn/Up . .
243 2026 15 SW185 Raynes Park Ewell West, Chessington South Chessington 0030 TWThF to 0525 TWThF CWo05a Cyclic Maintenance
Dn/Up Richmond, Dn/Up
2026 15 | SW210 |Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CFO1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
244 Loop
1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
SW300 . . . GUILDFORD TO READING ONLY. RAIL
2026 15 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK
245 AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cyclic ONWARD CONNECTION. 2V48 0556 GATWICK TO
2026 15 S0500 |Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 MTWTh to 0530 TWThF 1B28 Ma'ntena)r/u:e READING TO START AT REDHILL.
S0560 (part), Up Loop No.1 (part) ! 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
246 REDHILL
Drainage
2026 15 | SW210 |Virginia Water Wokingham Jn Dn/Up Twickenham 0100 | TWThF | to | 0520 | TWThF B'a‘:?:”';;"ﬂzw Up
247 Works Delivery
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261

Bracknell Follow Up

A B C D E F G H | J K L M N [¢)
Week commencing:
248 goze 1 (it Saturday 18 July
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
249 2026 6 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
250 2026 16 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWo1 Cyclic Maintenance EYJV.FNEERVICES TO BE DIVERTED VIA EAST
C44 Grinder
TW Up Lines
- ) ) ) LINE DIVERSIONS TO APPLY. ACCESS IS
2026 16 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Works Delivery Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Pads & Nylons
251 Winchfield/Hook
" 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever
. . s ) ) TERMINATE AT BASINGSTOKE AND RESTART
2026 16 SW105 |Worting Jn Eastleigh East Jn ’Ii:)gsfldlngs, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 Cyclic Maintenance FROM EASTLEIGH. FREIGHT SERVICES TO
252, DIVERT VIA LAVERSTOCK.
ALL DOWN TRAFFIC TO RUN VIA THE DOWN
SLOW/DOWN REVERSIBLE MAIN
Down Fast, Down Main NETLEY SERVICES CAN TERMINATE ON THE
Reversible, Down Slow, Up DOWN SLOW BEHIND E904 & SHUNT BACK
Reversible (Main), Up Fast, Up TOWARDS DOWN NETLEY
2026 16 | SW105 [Southampton Parkway Southampton Central Main, Up Slow,No.1 0040 TWThF to 0440 WThF E02B Cyclic Maintenance UP NON ELECTRIC ECS/FREIGHT SERVICES TO
Reception/No.1 Neck, No.2 RUN VIA ROMSEY
Reception/No.2 Neck, Siding A, FULL ACCESS TO NORTHAM DEPOT
Siding B. FREIGHT SERVICES IN THE UP DIRECTION FROM
THE EASTERN DOCKS CANNOT RUN
253, SOUTHAMPTON UP YARD TO BE OUTBERTHED
Fawley Single/Shunting Neck, Works Delivery - Fawley
254 2026 16 SW155 |Totton Fawley Goods Loop, Down Sidings 0001 M to 2359 F Branch LC Upgrades
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 ] i ) POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 16 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
255 ONE PLATFORM TO BE KEPT CLEAR.
SW120 Works Delivery
2026 16 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0125 TWThF to 0505 TWThF Aldershot Loop CLEAR OF FARNHAM PLATFORMS.
256 Follow Up
2026 16 | SW115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF Y03 Cyclic Maintenance
257 Honiton Up Loop, Chard Dn Loop
Dn/Up Cobham, Dn/Up .
SW180 ) G02 Works Delivery ) ) GUILDFORD PLATFORMS 28&3 TO BE KEPT CLEAR.
2026 16 SW200 Hampton Court Jn, Leatherhead Jn |Guildford giﬁl;?:rr:, Platforms 1-3 at 0105 TWThF to 0445 TWThF W06 Horlsey Con Rail Prep Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
258,
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
2026 16 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
259 JN, CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
SwW210 ) ) ) 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2026 16 SW230 Twickenham (c/o), Hounslow Feltham (foul) Hounslow, Dn/Up Hounslow 0040 TWThF to 0450 TWThF CFO03 Cyclic Maintenance BE RESOURCED FROM STAINES
260 Spur, Up & Dn Arrival
2026 16 | SW210 |Ascot Wokingham Jn Dn/Up Twickenham 0100 | TWThF | to | 0520 | TWThF Drainage
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A B C E F G H | J K L N [¢)
Week commencing:
262 goze W (it Saturday 25 July
SW105 |Totton Yard Weymouth 2010 M 2145 M
263, 2026 " SW105 |Weymouth Eas);Ieigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW230 |Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026 7 Sw210 Virgyinia 3Vater Sta%nes 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
264 SW105 |Byfleet Jn Woking 0515 T 0530 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 17 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
265 SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |(Basingstoke Southcote Jn 0140 w 0215 w
2026 7 SW125 South?:ote Jn Basingstoke 0235 w o 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
266, SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 17 | SW105 |Totton Yard Eastleigh East Jn 2255 w to 2315 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
267 SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW105 |Eastleigh Weymouth 2140 w 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0415 Th
2026 K SW110 Cosha:'n Jn Fratton 0415 Th to 0420 Th UTU 3Q02 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
268 SW140 |Cosham Jn St Denys 0435 Th 0515 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2026 7 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
269 S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2135 Th 2210 Th
2026 17 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
270 SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Rever§ible, Dn Windsor. ! )
2026 17 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 L
Fast, West London Sidings 1, 3 &
271 6
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A B c D E F G H | J K L M N o
Dn/Up Fast, Dn Slow, Byfleet
SW105 . . . . 1F83 TO DIVERT VIA COBHAM. 2F77 TO
s 2026 17 SW255 Weybridge, Addlestone Jn Woking Jn \%/li,r:iiz Dn/Up Bay Platforms at 0050 TThF to 0510 TThF W10 Cyclic Maintenance TERMINATE AT WEYBRIDGE
Dn/Up Fast, Dn Slow, Byfleet
SW105 . . X . 1F83 TO DIVERT VIA COBHAM. 2F77 TO
s 2026 17 SW255 Weybridge, Addlestone Jn Woking East \(llvt:)r'\(/;z Up Bay Platform at 0050 w to 0515 w w10 Cyclic Maintenance TERMINATE AT WEYBRIDGE
SW105 . . . . X . . 2B77 TO TERMINATE AT SOUTHAMPTON
274 2026 17 SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance CENTRAL
2026 17 | sSW110 |Liss Havant Jn Dn/Up Main 0040 | TWThF | to | 0445 | TWThF HO4b o LS Cyclic Maintenance  |2P77 TO TERMINATE AT HASLEMERE
275 Finchdean Surveys & Prep
276 2026 17 SW120 |Farnham Alton Single/ Loop 0010 TWTh to 0510 TWTh G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
277 2026 17 | SW120 |Farnham Alton Single/ Loop 0025 F to 0510 F G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 Works Delivery - PL . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 17| swisp |Redbridge Jn, Bastleigh Bastn |\ Qo Single, Dn/Up Test Valley 0025 | TWF | to | 0500 | TWF S04 Refurb Surveys Cyolic Maintenance |\ cHESTER. 7v97/7v98 TO BE RETIMED.
278
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 Works Delivery - PL . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 17| swisp |Redbridge Jn, Bastleigh Bastn |\ Qo n Single, Dn/Up Test Valley 0050 i to | 0500 ™ S04 Refurb Surveys Cyolic Maintenance |\ cHESTER. 7v97/7v98 TO BE RETIMED.
279
GWR: 1F95 Q PATH TO OPERATE VIA
Works Delivery : LWRT " . SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
2026 17 | SW140 |St Denys Fareham Dn/Up Netley 2340 MT to 0500 T™W E13 Woolson (TW) Prep Cyclic Maintenance & BOTLEY
280 5T66 TO BE REVISED.
2026 17 | GW500T | ohgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
281 SW170 Maintenance
SW115 X . Western Cyclic
260 2026 17 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW180 Dn/Up Portsmouth, Dn/U
2026 17 | SW183 |Epsom Dorking, Effingham Jn p ’ P 0040 TWThF to 0515 TWThF CwWo7 Cyclic Maintenance
Bookham
283 S0680
SW190 . Dn/Up Shepperton, Dn/Up Works Delivery - Fulwell
2841 2026 17 SW245 Strawberry Hill Jn, Shacklegate Jn  [Shepperton Shepperton Spur 0110 WThF to 0500 WThF CF12 S&C Six Week Follow-Up
: . . 2U79 TO TERMINATE AT FELTHAM. 2U04 TO
2026 17 | SW210 I iham (clo) EejiEtin, eter e Eem DI TR @i, By 0035 | WTh | to | 0445 WTh CF05 Swiie = Skl Cyclic Maintenance  |START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 Riverside Windsor
285 AT READING
. . L 2U79 TO TERMINATE AT FELTHAM. 2U04 TO
2026 17 | SW210 e am (clo) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 0105 F to | 0445 F cros | Track Renewals: SixWeek | o .o Maintenance  |START AT FELTHAM. SWR TO BERTH TWO UNITS
286 SW250 Riverside Windsor Tamp - Thorpe Ln AT READING
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A B C D E F G H | J K L M N [¢)
Week commencing:
287 2028 B (i Saturday 01 August
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 |Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026 18 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
288 SW105 |Byfleet Jn Woking 0450 T 0505 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2026 18 SW100 |Clapham Junction Waferloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
289 SW105 [Woking Waterloo 0405 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
SW190 |New Malden Shepperton 0220 w 0240 w
2026 18 SW190 |Shepperton New Malden 0255 w to 0310 W PLPR 1085 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 W
SW105 |Surbiton Wimbledon 0500 w 0505 w
290, SW105 |Wimbledon Woking 0515 W 0550 W
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 18 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
291 SW300 |[Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2026 18 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BC PROTECTED PATH
292, SW105 |Byfleet Jn Woking 0540 F 0550 F
Track Renewals -
44100224
SW100 Dn/Up Main Slow, Dn/Up Main C“"E"tsi;sgy[’es'g” LINE DIVERSIONS TO APPLY. WATERLOO
2026 18 SW105 Waterloo Clapham Jn Fast, Dn/Up Fast, South Siding, 0045 WThF to 0455 WThF CCo02 44100026 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
Platforms 1 to 10 . ; OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Nine EIms Design Survey
44100127 Vauxhall
293 Design Surveys
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3

G H | J

M

SW105

Dn/Up Fast, Dn/Up Slow, Up

Works Delivery
Con Rail Prep Durnsford

2026 18 Clapham Junction New Malden . 0050 ThF to 0500 ThF CWo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
SW190 Main Loop, Rd
294 LWRT W/Th, Th/F
Track Renewals
2026 18 SW105 [Hampton Ct Jn Weybridge Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w Wo1 44400026 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
295 Design Survey Esher
Track Renewals -
2026 18 gmgg Berrylands Weybridge, Claygate ggﬁ‘;n':as" Dn/Up Slow, Dn/Up |- 55 ThF to | 0520 ThE wo1 44400026 - Design Survey | Cyclic Maintenance ~ |1F83 & 2F02 TO DIVERT VIA CHERTSEY
296 Esher
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . . Up Southampton, Up Slow, . . TRAVEL OVER THE DOWN SLOW USING SLW
2026 18 SW115 Steventon, Worting Jn Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
297 FREIGHT SERVICES TO DIVERT VIA WESTBURY.
ggx‘r;ﬁfé Bg:v”: g’:i::v‘ Up Fast. DOWN TRAINS TO RUN VIA BEOVIS PARK No.1
Canute Road, Southampton, ! . . ! . . RECEPTION ROAD THEN UP SLOW
2026 18 SW105 |St Denys, Northam Traincare Depot i?ri:r:&%)ed(:rtsulrs:jnl-elnﬁo ; 0040 TWTHF to 0440 TWThF E02A Cyclic Maintenance REVERSIBLE/UP MAIN REVERSIBLE BETWEEN ST
N P: T DENYS AND SOUTHAMPTON CENTRAL.
298 Reception Line.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
209 2026 18 SWI75 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
200 2026 18 | SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0050 TWThF to 0505 TWThF HO1b Cyclic Maintenance
2026 18 | SW110 |Petersfield Havant Jn Dn/Up Main 0105 | TWThF | to | 0445 | TWThF Works Delivery: LWRT NO OTHER WORKSITES
Buriton (Fri) (TWTh Prep)
301
. Up Exeter 2310 MTWTh 0510 TWThF
2026 18 | SW115 |Worting Jn gi'l'j:‘jrny Tunnel Jn, Laverstock to S01 Cyclic Maintenance
302! Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2026 18 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
303]
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
204 2026 18 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SW210 . " Dn/Up Southern, Dn/Up " . 2C79 TO TERMINATE AT BRACKNELL. SWR TO
205 2026 18 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 Cyclic Maintenance BERTH IN TWO PLATFORMS AT READING.
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Week commencing:
306 228 B (i Saturday 08 August
SW230 |Kew EastJn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2026 19 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1Q71 PROTECTED PATH
307, SO700 |[Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2026 19 SO110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCO03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 ; - P LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
308 North Siding
SW105 Dn/Up Fast, Dn/Up Slow, Up
2026 19 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0055 TWThF to 0455 TWThF CWo02 Cyclic Maintenance
309 Kingston
2F02 WILL START FROM SURBITON. 1877 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1S08
. - . Dn/Up Fast, Dn/Up Slow, Dn/Up ) ) TO RUN ECS FROM GUILDFORD PLATFORM 4.
2026 19 gw;;g Weybridge, Addlestone Jn Pirbright Jn, Woking Jn Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF W03 Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
310 WOKING.
Works Delivery LINE DIVERSIONS TO APPLY. ACCESS IS
2026 19 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 F'.ads & Nylons Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
31 Winchfield/Hook
312 2026 19 | SW110 |Petersfield Havant Jn Dn/Up Main 0050 | TWThF | to 0445 TWThF H11 Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE.
SW123 . Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, . .
s 2026 19 SW265 Guildford (c/o) n Dn/Up Branch 0035 | TWThF | to 0440 TWThF G04a Cyclic Maintenance
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
314 2026 19 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
315 2026 19 SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
) . . ) ) 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
116 2026 19 | SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 | MTWTh | to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic
2026 19 Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to 0520 TWThF . FREIGHT RETIMED BEFORE/AFTER POSSESSION
317 SW170 Maintenance
GW500
2026 19 SW175 |[Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF |Y05a Cyclic Maintenance
318 SWA178
2026 19 gwgég Virginia Water Wokingham Jn, Bagshot Er';ﬁzyTW'Cke"ham* Dn/Up 0100 | TWThF | to | 0520 | TWThF CF08 Cyclic Maintenance  |SWR TO BERTH TWO UNITS AT READING
319
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Week commencing:
320 2026 20 Info |SLEEPERS TO RUN VIA HONITON Saturday 15 August
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
5| 2026 20 | sw115 |Basingstoke Salisbury 0615 Th o | o650 Th PLPR1Q23 PROTECTED PATH
Track Renewals -
44100224 Covent
SW100 Dn/Up Main Slow, Dn/Up Main Grdn Design Survey. LINE DIVERSIONS TO APPLY. WATERLOO
2026 20 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 44100026 Nine EIms Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 Design Survey. OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
44100127 Vauxhall
322! Design Surveys
| 2026 20 gmgg Durnsford Road Surbiton, Norbiton Ei’:]’;s‘:;as" Dn/Up Slow, Dn/Up | 6050 | TwThF | to | 0455 | TWThF cwo3 Cyclic Maintenance  |1F83 TO BE DIVERTED VIA CHERTSEY
Track Renewals -
2026 20 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 44400026 - Design Survey Cyclic Maintenance 1783 TO DIVERT VIA CHERTSEY. 2F02 TO START
324 Esher FROM SURBITON.
! Dn Fast, Dn Slow, Long Valley N FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
125 2026 20 | SW105 |Hook Basingstoke (foul) Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up CENTRAL. FREIGHTLINER: NO ACCESS TO
SW105 y : . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
2026 20 SWA150 Southampton Central (c/o) Totton, Romsey $2::\l/-2|)| :oods Loop, Dn/Up 0020 TWThF to 0500 WThF E19 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
Y LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
326 MARITIME BACK ROAD AND REDBRIDGE GOODS
Dn/Up Main, Up Bay, Middle LS T 2B77 TO TERMINATE AT SOUTHAMPTON
2026 20 | SW105 [Christchurch Branksome Jn np b SIP BED: 0035 TWThF to 0500 WThF Bro4 Bournemouth S&C Cyclic Maintenance
Sidings CENTRAL
Surveys.
327
SW110 . Dn/Up Main, Dn/Up Cobham, . .
28 2026 20 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
329
SW115
2026 20 g\x;;g Wilton Jn Gillingham (Dorset) E:c’, L;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 33? Cyclic Maintenance ~ |1L88 & 1L73 TO DIVERT VIA WESTBURY.
330 GW5001
| 2% 20 | SW140 |Fareham Farlington Jn, Portcreek Jn g;‘; :Cphp""smw‘h' Dn/Up 0015 | TWThF | to | 0455 | TWThF Ho6 Cyclic Maintenance
SW190 Dn/Up Shepperton, Dn/U 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2026 20 SW245 Strawberry Hill Jn, Shacklegate Jn  [Shepperton She pertonpg ur ! P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
332 PP P BETWEEN TEDDINGTON AND SHEPPERTON.
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Week commencing:
333] goze &l (i Saturday 22 August
SW105 |Totton Yard Weymouth 2010 M 2145 M
34| 2026 21 | sw105 |Weymouth Eastleigh 2155 M | o001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 21 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
335 SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 21 SW105 |[Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
336 SW130 [Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2026 21 | sw105 |Pirbright Jn Byfleet Jn 0035 F o 1 o045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
337, S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2035 Th 2220 Th
SW115 [Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2026 21 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 [Yeovil Jn Salisbury 2345 Th 0110 F
338 SW115 |Salisbury Exeter 0125 F 0500 F
SW105 . . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
- 2026 21 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- C44 Grinder . . ACCESS TO BE MAINTAINED TO BARTON MILL
340 2026 21 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 TW Dn Lines Cyclic Maintenance CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
DUp Min, DU s, v BASNGSTOKE. 2877 TO RESTART AT
2026 21 SW105 |Winchester St Denys (c/o) g;rsrbll?n Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
Y DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
341 FREIGHT & 7Vv97 TO BE RETIMED.
. . Works Delivery - Winfrith . .
2026 21 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Bro8 Cyclic Maintenance
PL Refurb Surveys.
342
2026 21 | SW110 |Haslemere Petersfield Dn/Up Main 0055 | TWThF | to | 0500 | TWThF Ho2 Track rﬁ;ﬁ‘g’;'f;::g°°126 Cyclic Maintenance
343
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2026 21 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
344 Siding/Up Siding/Shunting Neck
SW180 Dn/Up Portsmouth, Dn/Up . .
345 2026 21 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow. Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 W'ndzor Fast. Dn/U ’Ho nslo Track Renewals - VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
2026 21 SW225 |Clapham Junction Richmond, New Kew Jn Dr:/U Richmyond szeu W 0040 TWThF to 0500 TWThF CCO07a 44100025 Barnes Design Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW230 Re ef')s'ble ’ Y Surveys CAMDEN ROAD, STRATFORD, TEMPLE MILLS
verst EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
346 JN, CARLTON ROAD JN OR BE RETIMED.
2026 21 | SW210 Igiines Ascot, Chertsey Dn/Up Twickenham, Dn/Up 0050 | TWTh | to | 0520 | TwTh CFo7 44351219 - Cyclic Maintenance ~ |[SWR TO BERTH TWO UNITS AT READING
347, SW255 Chertsey Prep
2026 21 | SW210 I ines Ascot, Chertsey Dn/Up Twickenham, Dn/Up 0105 F to | 0520 F CFo7 44351219 Cyclic Maintenance ~ |SWR TO BERTH TWO UNITS AT READING
348 SW255 Chertsey Prep
24 2026 21 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
4!
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Bank Holiday Week commencing:
350 2026 22 (ito Monday Saturday 29 August
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 |Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026 22 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
351 SW105 |Byfleet Jn Woking 0450 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2026 22 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Surbiton 0440 w 0500 w
SW105 |Surbiton Wimbledon 0500 w 0505 W
352 SW105 |Wimbledon Woking 0515 W 0550 W
SW265 |Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 W
2026 22 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
353 SW265 |Guildford Reading 0525 w 0605 i
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 2 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
354] SW300 |Shalford Jn Gomshall 0155 F 0200 F
Track Renewals -
44100224
Covent Grdn Design
Dn/Up Main Slow, Dn/Up Main Survey LINE DIVERSIONS TO APPLY. WATERLOO
2026 22 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0020 WThF to 0505 WThF CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 44100026 OUTBERTHED.
Nine Elms Design Survey
44100127
355! Vauxhall Design Surveys
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G H | J

Dn/Up, Dn/Up Loop, Micheldever

o
SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE
AT BASINGSTOKE. 1T73 TO START FROM
EASTLEIGH. 2W82 TO TERMINATE AT EASTLEIGH.

2026 22 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 T™wW to 0500 WTh 5(1)2 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICES TO
Fast OPERATE BETWEEN BASINGSTOKE AND
EASTLEIGH. XC: 1034 & 5V94 TO DIVERT VIA
ANDOVER AND ROMSEY. FREIGHT SERVICES TO
356 DIVERT VIA ANDOVER AND ROMSEY.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E15 TERMINATE AT BASINGSTOKE. 1B81 TO
2026 22 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 [ to 0500 F 808 Cyclic Maintenance TERMINATE AT BASINGSTOKE AND RESTART
Fast FROM EASTLEIGH. FREIGHT SERVICES TO
357 DIVERT VIA LAVERSTOCK.
SW115 ) ) Dn/Up Exeter, Exeter Main i ) 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2026 22 GW610 Yeovil Jn Pinhoe Honiton Up Léop Chard Dry1 Loop 2345 TWTh to 0515 WThF Y04 Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
358 ! SERVICES TO OPERATE.
sw120 | i ) CLEAR OF FARNHAM PLATFORMS. SWR TO
2026 22 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 WThF to 0530 WThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
359 GUILDFORD & ONE UNIT AT STAINES
ALTON SERVICES TO TERMINATE/START AT
2026 22 SW120 |Farnham (c/o) Alton Single/Loop 0001 M to 0400 T Blockade FARNHAM. 2JXX FARNHAM SERVICES TO
360! TERMINATE/START AT ALDERSHOT
Works Delivery
2026 20 | SWIB0 o ines Park Ewell West, Chessington South | /P Epsom, Dn/Up 0030 | WThF | to | 0525 | WThF CWo05a Malden Manor Cyclic Maintenance
SW185 Chessington .
361 Re-Rail Surveys
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. AT LEATHERHEAD, DOWN
TRAINS ARE AUTHORISED TO TERMINATE AND
START BACK AS UP TRAINS FROM THE DOWN
. 2220 MWTh 0505 TThF . PLATFORM LINE.A HANDSIGNALLER WILL NOT BE
2026 22 z‘g’égg’ Leatherhead Jn Warnham (DE;Z i‘.lgf"é?ﬁ#?fgff;"(oi"rkfﬁg)p to 1824 S,\;‘:;f:nifc": PROVIDED AND DRIVERS ARE AUTHORISED TO
! 2350 T 0505 w PROCEED WHEN POSITION LIGHT SIGNAL W1198
IS CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
362 MOVEMENTS UNTIL 0045.
Dn/Up Kingston, Dn/Up ACCESS AVAILABLE TO STRAWBERRY HILL
2026 22 gw;ig New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry 0020 WThF to 0450 WThF CF11 Cyclic Maintenance RII\EIBC;{TUﬁ—I‘EZS&T%\?l\ZI&(B)L[I)EII\D/EETOLOCSLLi’:’E&IaN
363 il YARD
2026 22 gwfgg H ton Court J Effingham Jn (c/ D Cobham/Up Cobh 0001 M t 0500 T Blockad SWR GUILDFORD VIA COBHAM SERVICES TO
- o ampton Court Jn ingham Jn (c/o) own Cobham/Up Cobham 0 ockade DIVERT TO/FROM HAMPTON COURT.
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2026 22 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WThF to 0520 WThF CCo08 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
365 FAST FROM BARNES.
2026 22 | SW255 |Chertsey Weybridge, Byfleet Jn g"/ Up Chertsey/Branch, Up Bay, | o5 | wrne | 10 | 0520 | WThF w11 Cyclic Maintenance
366 yfleet Curves
| 2026 22 gaﬂg Staines c/o Virginia Water c/o g:; L:t‘;:ywwke"ham’ SoCE 0045 | WThF | to | 0520 | WThF P‘::si %gc
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Week commencing:
368 oze = (it Saturday 05 September
SW230 |Kew EastJn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2026 23 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1Q71 PROTECTED PATH
369 S0O700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 7-15 at Waterloo, Up
2026 23 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF | ©CO%a Cyclic Maintenance  |LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
370 Fast
T o3 | SWI05 | Pirbright Jn, Guildford (Plats  Dn/Up Fast, Dn/Up Slow, DrvUp | o | rivrne | w6 || s o Vg":]ksRDifg‘fry . 2F02 TO START FROM WOKING PLATFORM 3.
swi1o |09 =as 485) Guildford ° AN yelic Mainienance 1s1ocK FOR 1808 TO RUN ECS FROM GUILDFORD
371 LWRT Worplesdon Th/Fri
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
37 2026 23 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Track Renewals
SW105 . . . . . . 44700026 . . 2B77 TO TERMINATE AT SOUTHAMPTON
2026 23 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0030 TWThF to 0510 TWThF Bro1 Hinton Admiral Cyclic Maintenance CENTRAL
373 Design Survey
374
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 23 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFEGTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
375 ONE PLATFORM TO BE KEPT CLEAR.
SW130 Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury E14 Works Delivery 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 23 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF S04 Milford Curve Plain Line Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
376 Refurb Surveys
2026 23 | GW5001 |5 hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
377 SW170 Maintenance
SW115 . . Western Cyclic
78 2026 23 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW180 Dn/Up Portsmouth, Dn/U|
2026 23 | SW183 |Epsom Dorking, Effingham Jn p ’ P 0040 TWThF to 0515 TWThF CwWo7 Cyclic Maintenance
Bookham
379, S0680
2026 23 | sw245 |Twickenham Fulwell Jn, Shacklegate Jn il Stz G, Dl 0105 | TWThF | to | 0440 | TWThF CF13 Cyclic Maintenance  |5H84 TO BE REVISED.
380 Shepperton Spur
SW210 . A Dn/Up Twickenham, Dn/Up 44351219
281 2026 23 SW255 Staines c/o Virginia Water c/o Chertsey 0045 WThF to 0520 WThF Follow Up Pt
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SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
383 2026 24 SW115 _|Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
Woking Jn Woking s 1'; T 2217 T
Woking Hampton Court Jn 2230 T 2230 T
Hampton Court Jn New Malden 2935 T 2235 T
New Malden Wimbledon 2240 T 2240 T
Wimbledon Waterloo 2300 T 2300 T
Waterloo Waterloo 2320 T 2320 T
SW100 Waterloo New Malden 2345 T 2345 T
2026 24 | swios [New Malden Shepperton 0027 T o | 007 w UTU 3024 PROTECTED PATH
SW190 S'heppenon Kingston 0047 w 0047 w
Kingston New Malden 0050 w 0050 w
New Malden Raynes Park 0055 w 0055 w
Raynes Park Wimbledon West Jn 0100 w 0100 w
Wimbledon West Jn Wimbledon 0230 w 0245 w
Sutton Wimbledon 0245 w 0339
Wimbledon Sutton w
384 Wimbledon
Wimbledon Woking Jn 0323 Th 0345 Th
Woking Jn Pirbright Jn 0345 Th 0352 Th
Pirbright Jn Alton 0352 Th 0446 Th
SW105 |Alton Aldershot North Jn 0446 Th 0511 Th
2026 2 SW120 |Aldershot North Jn Pirbright Jn 0511 Th to 0523 Th UTU 3Q250a PROTECTED PATH
Pirbright jn Woking 0523 Th 0534 Th
Woking Woking 0534 Th 0544 Th
Woking Woking Jn 0544 Th 0546 Th
385
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 [Clapham Junction Barnes 0040 F 0045 F
SW230 (Barnes Whitton Jn 0045 E 0105 F
SW210 [Whitton Jn Twickenham 0105 F 0110 3
SW210 [Twickenham Whitton Jn 0120 0125
2026 24 SW230 |Whitton Jn Bames 0125 E to 0140 E UTU 3Q28ca PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
80250 |[Clapham Junction Latchmere Jn 0245 F 0250 3
S0250 |Latchmere Jn Clapham Junction 0305 F 0310 F
386 SW210 [Clapham Junction Reading 0310 0445
Reading Spur Jn Virginia Water 0222 T 0303 7
Virginia Water Staines 0303 T 0315 T
Staines Staines 0315 0325
SW210 |Staines Virginia Water 0325 T 0336 I
2026 24 SW260 |Virginia Water Addlestone Jn 0336 T to 0343 T UTU 3Q29 PROTECTED PATH
SW105 |Addlestone Jn Byfleet Jn 0343 T 0345 T
Addlestone Jn Byfleet Jn 0343 T 0345 T
Byfleet Jn Woking East 0345 T 0351 T
3071 Woking East Woking Jn 0351 0353

SW105 .
2026 SW180 Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up
Main Loop, Dn/Up Epsom, Up
Kingston

0050 TWThF 0455 TWThF CW02 - Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
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W8 FREIGHT SERVICES TO DIVERT VIA
Dn Southampton, Dn Slow, Cyclic Maintenance WESTBURY. 6046 AND W10 FREIGHT SERVICES
Dn/Up Exeter, Dn/Up Fast 4 TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.

Cyclic Maintenance NO OUTBERTHING REQUIRED

Basingstoke Steventon, Worting Jn

Dn/Up Main, Single, Dn/Up

Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings

2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
2026 24 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 WThF 1B32 Mainten )r'1 CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO
ainienance START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
396 PORTSMOUTH HARBOUR.
. Up Exeter 2310 MTWTh 0510 WThF
2026 24 | SW115 |Worting Jn zim"ﬁ’ Tunnel Jn, Laverstock to s01 Cyclic Maintenance
397 Dn Exeter, Laverstock Loop 0110 WThF 0700 WThF
2026 24 | SW115 |Gilingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
398
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
399 2026 24 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 WThF EO07 Cyclic Maintenance AFFECTED.
2026 24 | SW140 |StDenys Fareham Dn/Up Netley 2340 MTWTh | to 0500 WThF E13 Cyclic Maintenance
400)
SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW210 MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
Feltham Jn, Whitton Jn, South  [Dn/Up Hounslow, Dn/Up . . JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
2026 24 :X\gﬁ?}% Barnes Acton Jn Hounslow Spur 0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance N, GOSPEL OAK JN, CAMDEN ROAD,
STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
401 ROAD JN OR BE RETIMED.
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A B C D E F G H | J K L M N [¢)
Week commencing:
405 goze 2 (it Saturday 19 September
SW105 |Totton Yard Weymouth 2010 M 2145 M
406, 2026 2 SW105 |Weymouth Eas);Ieigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW230 |Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026 2 Sw210 Virgyinia 3Vater Sta%nes 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
407 SW105 |Byfleet Jn Woking 0515 T 0530 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 25 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
408 SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |(Basingstoke Southcote Jn 0140 w 0215 w
2026 2 SW125 South?:ote Jn Basingstoke 0235 w o 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
409, SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 25 | SW105 |Totton Yard Eastleigh East Jn 2255 w to 2315 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
410 SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW115 |Salisbury Salisbury Tunnel Jn 2355 w 0005 Th
SW150 |Tunnel Jn Redbridge 0005 Th 0045 Th
SW105 |Redbridge Eastleigh 0045 Th 0105 Th
2026 25 | SW135 |Eastleigh Fareham 0110 Th to 0135 Th UTU 3Q03 PROTECTED PATH
SW140 |Fareham Havant 0135 Th 0155 Th
SW140 |Havant Fareham 0435 Th 0455 Th
411 SW135 |Fareham Eastleigh 0455 Th 0520 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2026 2 SW105 |Pirbright Jn Byfleet Jn 0035 F o 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
412 S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2135 Th 2210 Th
2026 25 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
413 SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 ) Down Wind.sor, Dowr.1 Windsor i ) WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2026 25 SW220 Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-
Reversible, Windsor Relief Line 24
1&2, North Siding, Dn/Up
414 Sheepcote Curves
2F02 WILL START FROM SURBITON. 1S77 TO
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Works Delivery: West TERMINATE AT PLATFORM 5. STOCK FOR 1S08
2026 25 | SW110 |Weybridge, Addlestone Jn Woking East Byfleet Cur\;e ! 0115 w to 0515 w Wo3 Byfleet Con-Rail Prep + Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4.
SW255 LWRT (T/W) BERTHING AVAILABLE IN PLATFORM 3 AT
415 GUILDFORD. PLATFORM 3 KEPT CLEAR AT
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A B C D E F G H | J K L M N o
2F02 WILL START FROM SURBITON. 1577 TO
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U Works Delivery: West TERMINATE AT PLATFORM 5. STOCK FOR 1508
2026 25 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byﬂezt Cur\’/e Dn/pU Gu‘ildfordp 0115 TThF to 0515 TThF Wwo3 Byfleet Con-Rail Prep + Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4.
SW255 ! P LWRT (T/W) BERTHING AVAILABLE IN PLATFORM 3 AT
416 GUILDFORD. PLATFORM 3 KEPT CLEAR AT
Works Delivery
- ) ) LINE DIVERSIONS TO APPLY. ACCESS IS
2026 25 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF BO3 Plads & Nylons Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
417] Winchfield/Hook
SW110 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up ) ) TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2026 25 Z\g‘;gg Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0020 TWF to 0440 TWF HO05¢c Cyclic Maintenance HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO
418 START FROM HAVANT.
SWi120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
2026 25 | swi123 gntan, Y. Aldershot /L Atton, Dn/lp ¥, 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
419 SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2026 25 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWF to 0500 TWF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
420 Branch
. . . ) ) 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
21 2026 25 | SW170 (Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026 25 Gé\(,vvﬁ%? Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to 0520 WThF V\,(:;ﬁr:ng:(c}gc FREIGHT RETIMED BEFORE/AFTER POSSESSION
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o 2026 25 gwgg Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh | to 0645 WThF |Y05b Cyclic Maintenance
SwW180 Dn/Up Portsmouth, Dn/Up . .
425 2026 25 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 WThF CWO06b Cyclic Maintenance
SW210 Dn/Up Richmond, Dn/Up
2026 25 Barnes Whitton Jn, Strawberry Hill Twickenham, Twickenham Up 0035 TWThF to 0450 TWThF CF02b Cyclic Maintenance
Sw245 .
Loop, Dn/Up Strawberry Hill
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Week commencing:
429 2026 26 Info [SLEEPERS TO RUN VIA HONITON Saturday 26 September
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 |Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026 26 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
430, SW105 |Byfleet Jn Woking 0450 T 0505 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2026 2% SW100 |Clapham Junction Waferloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
431 SW105 [Woking Waterloo 0405 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
SW190 |New Malden Shepperton 0220 w 0240 w
2026 2% SW190 |Shepperton New Malden 0255 w to 0310 W PLPR 1085 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 W
SW105 |Surbiton Wimbledon 0500 w 0505 w
432, SW105 |Wimbledon Woking 0515 W 0550 W
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 2% SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
433 SW300 |[Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2026 % SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BT PROTECTED PATH
434 SW105 |Byfleet Jn Woking 0540 F 0550 F
SW100 Dn/Up Main Slow, Dn/Up Main Track Renewals - LINE DIVERSIONS TO APPLY. WATERLOO
2026 26 SW105 Waterloo Clapham Junction Fast, Dn/Up Fast, South Siding, 0045 WThF to 0455 WThF CC02 44100224 Covent Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
435, Platforms 1 to 10 Grdn Design Survey. OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
} 2026 26 gmgg Clapham Junction Surbiton, Norbiton ,?A’;’ig‘I’_g::'Da’/‘S:)szi:;"svt'oﬂp 0050 ThF to | 0455 ThF cwo3 W;z‘: dDggfvuerLngwﬁm Cyclic Maintenance  |1F83 TO BE DIVERTED VIA CHERTSEY
4
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- . . ACCESS TO BE MAINTAINED TO BARTON MILL
438 2026 26 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 WThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Track Renewals -
2026 26 | SW105 (Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 44700026 Hinton Admiral Cyclic Maintenance é?EZTL(z\E ERMINATE AT SOUTHAMPTON
439 Design Survey
Works Delivery : Hammer
2026 26 | SW110 |Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF H02 Ln Re-Rerail Prep & LWRT Cyclic Maintenance
(W/Th)
440)
SW115
SW170 " . Dn/Up Exeter, Single, Tisbury S08a . . 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
2026 26 GW500 Wilton Jn Yeovil Jn (c/o) Loop 2250 MTW to 0445 WTh Yo1a Cyclic Maintenance TERMINATE AT YEOVIL JN.
441 GW5001
SW115
2026 26 | SYI70 lion n Yeovil Jn (clo) Dn/Up Exeter, Single, Tisbury 2335 Th to | 0445 F S0sa Cyclic Maintenance ~ |1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01a
442 GW5001

SW250

Wraysbury

Windsor & Eton Riverside

Dn/Up Windsor

Cyclic Maintenance

WINDSOR PLATFORMS TO BE KEPT CLEAR.
ADDITIONAL UNITS TO BERTH AT READING
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