Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Traffic Remarks

Start End

Work Type

NO ACCESS TO BATTERSEA YARD FOR RUN-
ROUND MOVES

NO ACCESS TO/FROM STEWARTS LANE DEPOT

DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE)

TO BE OUTBERTHED
BATTERSEA YARD RECEPTION AND DEPARTURE

ROADS TO BE OUTBERTHED

WORK: MTCE

Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection
Location from Location to Type
P2026/4079329 |SO110 Battersea Pier Jn |Factory Jn Down and Up Possession
S0250 Stewarts Lane
SO500
Longhedge Jn Battersea Possession
Reversible
Stewarts Lane Jn [Factory Jn Up Goods Loop  |Possession
Battersea Yard  |Battersea Yard Reception Line 1 |Sidings
. Possession
Departure Line 2
Stewarts Lane Stewarts Lane D/C Sidings 1 to  |Sidings
27 Possession
VSOE (old C&W)
Shed roads 1-3
Depot Sidings
Loco (Electric)
Shed roads 1-3
Washer Road
Yard Road
Stewarts Lane Jn |[Factory Jn Down Sidings Sidings
No.1 and 2 Possession
Stewarts Lane Jn Engine Shed Sidings
Sidings Possession
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4078459 |SO110 Birkbeck Bromley Down Jn Up Crystal Palace |Possession |12/04/26 13/04/26
S0260 0110 Sun (0400 Mon
S0280
S0650 Brixton Jn Shortlands Jn Down Chatham Possession |12/04/26 13/04/26
Main/Down 0110 Sun (0400 Mon
Chatham Fast (pt)
Up Chatham Fast
(pt)/Up Chatham
Main
Bromley Down Jn |Beckenham Jn Down Crystal Possession |12/04/26 13/04/26
Palace / Crystal 0110 Sun {0400 Mon
Palace Single
Herne Hill Herne Hill Down/Up Pass Possession |12/04/26 13/04/26
Iio‘?ps, Platforms 0110 Sun  |0400 Mon
Kent House Kent House Down/Up Pass Possession |12/04/26 13/04/26
Iio;ps, Platforms 0110 Sun  |0400 Mon
Loughborough Jn |Tulse Hill Down Holborn Possession |12/04/26 13/04/26
Up Holborn 0110 Sun (0400 Mon
New Beckenham |Beckenham Jn Beckenham Possession |12/04/26 13/04/26
Spur/Down 0110 Sun  |0400 Mon
Bay/Plat 4
Shortlands Jn Shortlands Jn Down Chatham  |Possession |12/04/26 13/04/26
Slow (pt) 0110 Sun 0400 Mon
Up Chatham Slow
(pt)
Herne Hill Herne Hill Turnback Siding |Sidings 12/04/26 13/04/26
Possession  |0110 Sun (0400 Mon
P2026/4135280 |SO110 Herne Bay Dumpton Park Down Thanet Possession |12/04/26 12/04/26 MARGATE PLATFORM 4 TO BE OUTBERTHED
Up Thanet 0205 Sun 0655 Sun
ROUTE IS AVAILABLE TO SHUNT FAVERSHAM
Margate Margate Plats 1-4, Down |Possession |12/04/26 12/04/26 SIDE OF RAMSGATE
Loop, Up Bay 0205 Sun  |0655 Sun
WORK: SID TRACK - MARGATE - FOLLOW UP
P2026/4075272 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|12/04/26 12/04/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST (W2026/11371045
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance

D/U Pass Lps/P 1-
4
Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE

78m67ch and 85m32ch
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077670 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|11/04/26 11/04/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|11/04/26 11/04/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|11/04/26 11/04/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|11/04/26 11/04/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|11/04/26 11/04/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|11/04/26 11/04/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4147278 |SO130 Courthill Loop Courthill Loop South |Down Courthill Possession |12/04/26 13/04/26
S0290 North Jn Jn Loop 0120 Sun 0250 Mon
SO300 Up Courthill Loop
gggég Crayford Spur A |Crayford Spur B Jn |Down and Up Possession  |12/04/26 13/04/26
Jn Crayford Spur 0120 Sun  |0250 Mon
Hither Green Hither Green Down Hither Possession  |12/04/26 13/04/26
Green Goods 0120 Sun 0250 Mon
Arrival Road
Up Hither Green
Goods Departure
Rd
Hither Green Jn  |Dartford Jn Up Dartford Loop |Possession |12/04/26 13/04/26
Down Dartford 0120 Sun 0250 Mon
Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession |12/04/26 13/04/26
Hither Green Spur 0120 Sun 0250 Mon
North Kent East |Grove Park Up Kent Slow/3 Up|Possession  |12/04/26 13/04/26
Jn 1 Down/Down 0120 Sun (0250 Mon
Kent Slow
New Cross 2 Reversible Possession  |12/04/26 13/04/26
0120 Sun 0250 Mon
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession |12/04/26
Loop 0120 Sun
Up Ladywell Loop
St. Johns Jn Lewisham Down & Up North |Possession |12/04/26 13/04/26
Kent 0120 Sun {0250 Mon
Tanners Hill Jn  |Grove Park Up Kent Fast Possession  |12/04/26 _
Down Kent Fast 0120 Sun
Hither Green Hither Green Loco Sidings/PAD |Sidings 12/04/26 13/04/26
Possession 0120 Sun  |0250 Mon
Sidcup Sidcup Down Siding Sidings 12/04/26 13/04/26
Possession 10120 Sun  |0250 Mon
P2026/4075504 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|11/04/26 11/04/26 WORK: MTCE
S0O330 ; (Between 0026 Sat (0215 Sat
Up Lewisham Trains)
Tanners Hill Jn - |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|11/04/26 11/04/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4076224 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|11/04/26 11/04/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|11/04/26 11/04/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|11/04/26 11/04/26
(Between 0230 Sat (0450 Sat
Up North Kent Trains)
Tanners HillJn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|11/04/26 11/04/26
(Between 0230 Sat (0450 Sat
Trains)
P2026/4078854 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |11/04/26 11/04/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession [11/04/26 11/04/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |11/04/26 11/04/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession [11/04/26 11/04/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139965 |SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|11/04/26 11/04/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|11/04/26 11/04/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|11/04/26 11/04/26
Up Loop + Disconnect (0115 Sat (0445 Sat
Down Loop WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS_(ARP) - S_ection 7 Data freeze: EAS_V2_2627
Transition V2 Final Rules Previous freeze: EAS_V1_2627

Week 2 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4127022 |SO130 Sevenoaks Tonbridge Down Main Possession |06/04/26 13/04/26

S0170 ; 0400 Mon {0400 Mon

SO550 Up Main
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4135134 |SO130 Buckland Jn Deal Down Deal Possession  |11/04/26 13/04/26
S0160 0200 Sat  |0330 Mon
S0240 Up Deal
Dover Priory Dover Priory Plats 1-3,Up P Possession  |11/04/26 13/04/26
Loop 0200 Sat 0330 Mon
Folkestone East |Canterbury East Down Main/Up Possession  |11/04/26 13/04/26
Chatham 0200 Sat  |0330 Mon
Down Chatham/Up
Main
Canterbury East |Canterbury East Up Siding Sidings 11/04/26 13/04/26
Possession 0200 Sat 0330 Mon
Dover Priory Dover Priory 1-3 Sidings Sidings 11/04/26 13/04/26
Possession 0200 Sat 0330 Mon
Shepherds Well |Shepherds Well Down Sidings Sidings 11/04/26 13/04/26
Possession 0200 Sat 0330 Mon
P2026/4189781 |SO140 Ashford (West)  |Ashford (West) Down Slow (part) |Affected 13/04/26 17/04/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Up Sl " 0940 Mon  |1500 Fri PER HOUR IN EACH DIRECTION BETWEEN 0940
o Slony (220 AND 1500 EACH DAY ONLY. NO IMPACT TO
Tonbridge East  |Ashford (West) Down Fast/Down |Affected 13/04/26 17/04/26 SERVICES OUTSIDE THESE TIMES.
Main/Down Fast 0940 Mon (1500 Fri
(pt) NO OTHER OPERATORS ARE AFFECTED.
Up Fast (pt)/Up FREIGHT TO RUN AS BOOKED.
Main/Up Fast
Tonbridge East Down Slow Affected 13/04/26 17/04/26
(part)/PO Siding 0940 Mon (1500 Fri
Up Slow (part)
P2026/4079879 |SO170 Bo Peep Jn Ore Down Hastings/Up |Possession  |12/04/26 12/04/26 WORK: PLTR - HASTINGS - FOLLOW UP
S0200 Ore/Up Siding 0140 Sun 0640 Sun
S0600 Down Ore/Up
Hastings
Hastings Hastings Platforms 1-4 Possession |12/04/26 12/04/26
0140 Sun 0640 Sun
Hastings Hastings Brighton Sidings |Sidings 12/04/26 12/04/26
Park Sidings Possession {0140 Sun  |0640 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4161269 |LN3213 Blackfriars Blackfriars Platform 3 Possession |12/04/26 12/04/26
LN3216 0145 Sun 0915 Sun
S0280 Platform 4
Loughborough Jn Down Holborn Possession |12/04/26 12/04/26
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |12/04/26 12/04/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  |12/04/26 12/04/26
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  |12/04/26 12/04/26
Hill/Down Holborn 0145 Sun  |0915 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 12/04/26 12/04/26
Possession 0145 Sun 0915 Sun
P2026/4076925 |SO400 St. Pancras Stratford All CTRL Lines Possession |12/04/26 12/04/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession [12/04/26 12/04/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun 0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
IASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077204 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |13/04/26 13/04/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [13/04/26 13/04/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  [13/04/26 13/04/26
International West|International Depot 0025 Mon {0440 Mon
Jn
P2026/4116436 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|12/04/26 12/04/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 _ _ _ _ GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|12/04/26 12/04/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|12/04/26 12/04/26
3 0105 Sun (0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|12/04/26 12/04/26
Reading 0105 Sun  |0610 Sun
P2026/4077398 |SO500 Three Bridges Crawley Down and Up Line Blockage|11/04/26 11/04/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|11/04/26 11/04/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2627
Kent & Sussex Route Transition V2 Final Rules Previous freeze: EAS_V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type

TR

)
LT
L
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4076549 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|12/04/26 12/04/26
S0620 0230 Sun 0540 Sun
S0630
Moulsecoomb Down and Up East|Line Blockage|12/04/26 12/04/26
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|12/04/26 12/04/26
Up Main 0230 Sun 0540 Sun
Carriage Road
P2026/4076444 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|11/04/26 11/04/26 WORK: MTCE
S0620 0050 Sat  |0435 Sat
S0630 _
London Road Down and Up East|Line Blockage|11/04/26 11/04/26
(Brighton) Branch 0050 Sat  |0435 Sat
P2026/4158010 |SO680 Cheam Dorking Down Portsmouth |Possession 13/04/26
S0685 0400 Mon
SW180 Up Portsmouth
Swi183 Ewell West Epsom Down Epsom Possession 13/04/26
Up Epsom 0400 Mon
Leatherhead Effingham Jn Down Bookham  |Possession 13/04/26
Up Bookham 0400 Mon
Epsom Epsom Down Siding Sidings 13/04/26
Up Siding Possession 0400 Mon
P2026/4080854 |SO700 Streatham Jn Sutton Down & Up Possession |12/04/26 12/04/26 THAMESLINK SERVICE DIVERTED VIA MITCHAM
SW105 Portsmouth 0105 Sun  |0655 Sun JN AND TERMINATE / START BACK FROM
SUTTON
Streatham North |Streatham South Jn |Reversible Fast |Possession |12/04/26 13/04/26
Jn Spur 0105 Sun 0515 Mon PART ONE
. SHUNT MOVE FROM TVC193 TO LOS TVC893
Streatham North |Streatham South Jn  |Down Slow Spur  |Possession  |12/04/26 | 12/04/26 (PLAT 1 SUTTON) UNAVAILABLE
Jn Up Slow Spur 0105 Sun  |0655 Sun
Streatham South |Sutton Down & Up St. Possession |12/04/26 13/04/26 WORK: MTCE
Jn Helier 0105 Sun 0515 Mon WORK: WD - STREATHAM SOUTH - FOLLOW UP
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4115834 |GW103 Paddington Ladbroke Grove Lines 1 & 2 Possession |12/04/26 12/04/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 Line 3 0045 Sun 0720 Sun (10 hrs)
NO TRAINS TO STABLE IN PLATFORMS 1-6.
Lines 4 and 5
- - ALL UNITS STABLED IN PLATFORMS 7-14 TO
Paddington Platforms 1 - 5 Possession  [12/04/26 12/04/26 HAVE PANTOGRAPHS LOWERED AND LOCKED
0045 Sun 10720 Sun DURING THE ALL LINE BLOCK PERIOD.
Platforms 1to 6 |Possession |12/04/26 12/04/26
0045 Sun 0720 Sun (10 hrs) WORK DETAILS = MAINTENANCE - EXTENDED
Z#fgfgzms 7012 MIDDLE ROADS OPPORTUNITY
Portobello Jn Line 3 Possession  [12/04/26 12/04/26
(London) 0045 Sun {0720 Sun
Line 3 Possession  [12/04/26 12/04/26
0045 Sun  |0720 Sun (10 hrs)
Subway Jn Link Line/Royal Possession  [12/04/26 12/04/26
Oak Carriage 0045 Sun  |0720 Sun (10 hrs)
Loop A and B
Line 6
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |12/04/26 12/04/26
(London) Line 1 0045 Sun 0720 Sun (10 hrs)
Royal Oak Portobello Jn Line 3 Possession  [12/04/26 12/04/26
(London) 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  [12/04/26 12/04/26
Jn 0045 Sun 0720 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession |12/04/26 12/04/26
Westbound 0045 Sun 0720 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 12/04/26 12/04/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun (10 hrs)
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4076069 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  [19/04/26 19/04/26 ROUTE AVAILABLE BETWEEN LUDGATE LINES
S0250 0045 Sun  |0705 Sun /AND CHATHAM REVERSIBLE LINE AT FACTORY
S0645 Up N
Atlantic/Platform 2
Factory Jn Factory Jn Up Possession |19/04/26 19/04/26 TRAINS TO TRAVEL OVER THE CHATHAM
Down 0045 Sun 0705 Sun MAIN/FAST AND CATFORD LOOP LINES BETWEEN
FACTORY JN AND CROFTON ROAD JN
WORK: MTCE
P2026/4078754 |SO110 St. Mary Cray Jn |Fawkham Jn Down Chatham Possession  [19/04/26 19/04/26 5P02 TO START FROM GROSVENOR SHEDS
S0O140 Slow/Down 0115 Sun |0710 Sun
Chatham Main
Up Chatham WORK: MTCE
Main/Up Chatham
Slow
Hawkwood Jn Up Chatham Possession  [19/04/26 19/04/26
Loop(pt) 0115Sun |0710 Sun
Otford Jn Down Chatham  |Possession |19/04/26 19/04/26
Fast/Down 0115 Sun (0710 Sun
Maidstone
Up Maidstone/Up
Chatham Fast
P2026/4076217 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|19/04/26 19/04/26 UP RAINHAM BAY TO BE OUTBERTHED. \W2026/11371100
+EPR 0730 Sun {0800 Sun Patrolling
WORK:MTCE 38m58ch and 38m75ch
P2026/4135227 |SO110 Herne Bay Dumpton Park Down Thanet Possession  [19/04/26 19/04/26 MARGATE PLATFORM 4 TO BE OUTBERTHED
Up Thanet 0205 Sun  |0655 Sun
ROUTE IS AVAILABLE TO SHUNT FAVERSHAM
Margate Margate Plats 1-4, Down |Possession |19/04/26 19/04/26 SIDE OF RAMSGATE
Loop, Up Bay 0205 Sun 0655 Sun
WORK: SID TRACK - MARGATE - FOLLOW UP
P2026/4060050 |SO110 Ramsgate Ramsgate Depot Reception |Possession |18/04/26 18/04/26 DERAILERS FOR THE MAINTENANCE SHEDS (21-
S0220 East 1030 Sat 2030 Sat 25) WILL BE DEPLOYED, WITH THE SHUTTERS
Depot Reception CLOSED AND STOP BOARDS PLACED JUST
West/Depot OUTSIDE OF THE DEPOT DOORS
Washer Spur
Ramsgate Ramsgate 1-25 Sidings Sidings 18/04/26 18/04/26
Head Shunt Possession 1030 Sat  [2030 Sat WORK: MTCE

Ladder Road
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4075265 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|19/04/26 19/04/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST |W2026/11371096
S0220 East +EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance
D/U Pass Lps/P 1- 78m67ch and 85m32ch
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4142647 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |19/04/26 19/04/26 OUTBERTHING AT CHARING CROSS TO BE
0120 Sun 0700 Sun (5 hrs) CONFIRMED AT T35 MEETING
Ewer Street Jn Down Charing Possession  [19/04/26 19/04/26 ROUTE AVAILABLE FROM BLACKFRIARS JN TO
Cross Slow 0120 Sun 0700 Sun (5 hrs) LONDON BRIDGE VIA DOWN AND UP SNOWHILL
Up Charing Cross AND DOWN/UP CHARING CROSS LINES
Slow
Metropolitan Jn Down Charing Possession  [19/04/26 19/04/26
Cross Fast/Down 0120 Sun 0700 Sun (5 hrs) WORK: SID TRACK - PLTR - RAIL DROP
Charing Cross
Up Charing
Cross/Up Charing
Cross Fast
P2026/4077671 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|18/04/26 18/04/26 WORK: MTCE
Spur 0140 Sat 0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|18/04/26 18/04/26
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|18/04/26 18/04/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|18/04/26 18/04/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|18/04/26 18/04/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|18/04/26 18/04/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)

Up Charing Cross
Slow
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4147259 |SO130 Courthill Loop Courthill Loop South |Down Courthill Possession  |19/04/26
S0290 North Jn Jn Loop 0120 Sun
SO300 Up Courthill Loop
S0310 - -
50350 Cour't]hlll Loop Grove Park Down Kent Slow |Possession |19/04/26
South Jn Up Kent Slow 0120 Sun
Hither Green Hither Green Down Hither Possession  |19/04/26
Green Goods 0120 Sun
Arrival Road
Up Hither Green
Goods Departure
Rd
Hither Green Jn |Sidcup Up Dartford Loop |Possession |19/04/26
Down Dartford 0120 Sun
Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession |19/04/26
Hither Green Spur 0120 Sun
North Kent East |Courthill Loop South |Up Kent Slow /3 |Possession |19/04/26 20/04/26
Jn Jn Up 0120 Sun  |0400 Mon
1 Down / Down
Kent Slow
New Cross 2 Reversible Possession  |19/04/26 20/04/26
0120 Sun (0400 Mon
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession  |19/04/26
Loop 0120 Sun
Up Ladywell Loop
St. Johns Jn Lewisham Dn/Up North Kent |Possession |19/04/26 20/04/26
0120 Sun  |0400 Mon
Tanners Hill Jn |Grove Park Down Kent Fast |Possession |19/04/26
Up Kent Fast 0120 Sun
Hither Green Hither Green Loco Sidings/PAD |Sidings 19/04/26
Possession (0120 Sun
P2026/4075505 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|18/04/26 18/04/26 WORK: MTCE
S0330 ) (Between 0026 Sat (0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|18/04/26 18/04/26
B (Between 0026 Sat  |0215 Sat
Up Tanners Hill Trains)
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4076225 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|18/04/26 18/04/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|18/04/26 18/04/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|18/04/26 18/04/26
(Between 0230 Sat (0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|18/04/26 18/04/26
(Between 0230 Sat (0450 Sat
Trains)
P2026/4078821 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |18/04/26 18/04/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |18/04/26 18/04/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |18/04/26 18/04/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [18/04/26 18/04/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139978 |SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|18/04/26 18/04/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|18/04/26 18/04/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|18/04/26 18/04/26
Up Loop + Disconnect (0115 Sat (0445 Sat
Down Loop WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 3 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4071228 |SO130 Ashford (West)  |Ashford (West) Down Fast (part) |Possession |19/04/26 19/04/26 NO ROUTE AVAILABLE FROM FAST LINES OR
Up Maidst 0105 Sun 0715 Sun PLATFORM 1 & 2 TO/FROM MAIDSTONE EAST AT
p Maidstone LONDON END OF ASHFORD INTERNATIONAL
Down Slow (part)
NO ROUTE AVAILABLE FROM FAST LINES OR
Up Fast(pt) PLATFORMS 3-6 TO / FROM HEADCORN
Maidstone Loop
) ROUTE AVAILABLE TO/FROM PLATFORM 1 & 2 AT
Down Maidstone IASHFORD INTERNATIONAL TOWARDS
HEADCORN VIA UP SLOW LINE AND AD1225PTS
ROUTE AVAILABLE TO/FROM PLATFORM 5 & 6 AT
IASHFORD INTERNATIONAL TOWARDS
MAIDSTONE EAST AND TOWARDS HS1
MAIDSTONE EAST SERVICES TO
START/TERMINATE IN PLATFORMS 5 & 6 VIA
MAIDSTONE RELIEF LINE AT ASHFORD
INTERNATIONAL
HEADCORN LINE SERVICES TO RUN VIA
PLATFORMS 1 AND 2 AT ASHFORD
INTERNATIONAL
ROUTE AVAILABLE FROM ALL PLATFORMS
TOWARDS SALTWOOD JUNCTION AND TOWARDS|
CANTERBURY WEST AT COUNTRY END OF
IASHFORD INTERNATIONAL
WORK: MTCE
P2026/4135199 |SO130 Buckland Jn Deal Down Deal Possession |18/04/26 20/04/26
S0O160 0200 Sat 0330 Mon
S0240 Up Deal
Dover Priory Dover Priory Plats 1-3,Up P Possession |18/04/26 20/04/26
Loop 0200 Sat (0330 Mon
Folkestone East |Canterbury East Down Main/Up Possession |18/04/26 20/04/26
Chatham 0200 Sat  |0330 Mon
Down Chatham/Up
Main
Canterbury East |Canterbury East Up Siding Sidings 18/04/26 20/04/26
Possession  |0200 Sat (0330 Mon
Dover Priory Dover Priory 1-3 Sidings Sidings 18/04/26 20/04/26
Possession  |0200 Sat (0330 Mon
Shepherds Well |Shepherds Well Down Sidings Sidings 18/04/26 20/04/26
Possession |0200 Sat (0330 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4189686 |SO160 Faversham Buckland Jn Down Chatham  |Affected 20/04/26 24/04/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Up Chath 0945 Mon 1545 Fri PER HOUR IN EACH DIRECTION BETWEEN 0945 to
[ CUEMAETIL 1545 EACH DAY ONLY. NO IMPACT TO SERVICES
OUTSIDE THESE TIMES.
ANY ECS BETWEEN THESE TIMES TO BE
DIVERTED OR CANCELLED.
NO OTHER OPERATORS ARE AFFECTED.
FREIGHT TO RUN AS BOOKED.
P2026/4079589 |SO170 Bexhill Bo Peep Jn Down Bexhill Possession |19/04/26 19/04/26 NO ACCESS TO/FROM ST.LEONARDS WM DEPOT.
S0200 . 0130 Sun 0630 Sun
SO600 Up Bexhill
Crowhurst Ore Down Hastings/Up|Possession |19/04/26 19/04/26
Ore 0130 Sun 0630 Sun WORK: MTCE
Down Ore/Up
Hastings
Hastings Hastings Platforms 1- 4 Possession  [19/04/26 19/04/26
0130 Sun  |0630 Sun
Hastings Hastings Brighton Sidings |Sidings 19/04/26 19/04/26
Park Sidings Possession 0130 Sun 0630 Sun
Ore Ore Up Siding Sidings 19/04/26 19/04/26
Possession 0130 Sun {0630 Sun
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 19/04/26 19/04/26
Road Possession |0130 Sun  |0630 Sun
Shunt Neck

Carriage Sidings 1
-5
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 3 - Continued

Traffic Remarks \ Work Type

.

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4078758 |SO250 Balham Jn Streatham Hill Down and Up Possession |18/04/26 20/04/26
SO500 Crystal Palace 0120 Sat 0400 Mon
SO650
S0680 Battersea Pier Jn |Factory Jn Down and Up Possession |18/04/26 20/04/26
Stewarts Lane 0120 Sat 0400 Mon
Up Goods Loop
Battersea Possession |18/04/26 20/04/26
Reversible 0120 Sat 0400 Mon
Latchmere No.1 |Falcon Jn Down/Up West Possession |18/04/26 20/04/26
Jdn London 0120 Sat  |0400 Mon
Longhedge Jn Pouparts Jn Down and Up Possession |18/04/26 20/04/26
Battersea 0120 Sat 0400 Mon
Streatham North |Streatham South Jn |Reversible Fast |Possession |18/04/26 20/04/26
Jn Spur 0120 Sat 0400 Mon
Down & Up Slow
Spur
Victoria Battersea Park Jn Brighton Possession |18/04/26 20/04/26
Reversible 0120 Sat 0400 Mon
Victoria Platforms 9 - 19  |Possession |18/04/26 20/04/26
0120 Sat  |0400 Mon
Windmill Bridge Jn |Down/Up Possession  |18/04/26 20/04/26
Brighton/Victoria 0120 Sat  |0400 Mon
Slow
Down/Up
Brighton/Victoria
Fast
Windmill Bridge  |Windmill Bridge Jn  |Fast Reversible |Possession |18/04/26 20/04/26
Jn 0120 Sat  |0400 Mon
Battersea Pier Jn |Battersea Pier Jn Battersea Pier Sidings 18/04/26 20/04/26
Sidings No.1&2  |Possession |0120 Sat  |0400 Mon
Battersea Yard |Battersea Yard Departure Line 2 |Sidings 18/04/26 20/04/26
Reception Line 1 Possession 0120 Sat  |0400 Mon
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 18/04/26 20/04/26
Pigs Hill Siding 2 Possession 0120 Sat  |0400 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 3 - Continued

Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4078758
Continued
Streatham Hill Streatham Hill Up Siding (part)  |Sidings 18/04/26 20/04/26
Possession |0120 Sat (0400 Mon
Victoria Victoria VC Carriage Sidings 18/04/26 20/04/26
Sidings No. 1 & 2 |Possession |0120 Sat  |0400 Mon
P2026/4161323 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |19/04/26 19/04/26
LN3216 0145 Sun  |0800 Sun
S0280 Platform 4
Loughborough Jn Down Holborn Possession  |19/04/26 19/04/26
Slow 0145 Sun  |0800 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |19/04/26 19/04/26
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  |19/04/26 19/04/26
Down Snowhill 0145 Sun  |0800 Sun
Spur
Loughborough Jn Up Possession |19/04/26 19/04/26
Moorgate/Down 0145 Sun {0800 Sun
Snowhill/Down
Holborn Fast
Smithfield Sidings |[Smithfield Sidings |1 & 2 Sidings Sidings 19/04/26 19/04/26
Possession  |0145 Sun (0800 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week

3 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2026/4076926

S0O400
S0410

St. Pancras
International

Stratford
International East Jn

All CTRL Lines

19/04/26
0025 Sun

Possession

19/04/26
0630 Sun

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford
International West
Jn

Temple Mills
International Depot

Single

19/04/26
0025 Sun

Possession

19/04/26
0630 Sun

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance

P2026/4077205

S0O400

St. Pancras
International

St. Pancras
International

Platforms 5 to 13

20/04/26
0025 Mon

Possession

20/04/26
0440 Mon

TRAINS MAY BE STABLED IN ST.PANCRAS
INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS

Stratford
International East Jn

All CTRL Lines

20/04/26
0025 Mon

Possession

20/04/26
0440 Mon

TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
(MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED)

Stratford
International West
Jn

Temple Mills
International Depot

Single

20/04/26
0025 Mon

Possession

20/04/26
0440 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4148718 |[EA1180 |Camden Road Camden Road North London Possession |19/04/26 19/04/26 NLL CYCLIC TYPE 7A (ROTR) W2026/11359239
EA1310 |Central Jn Incline Jn Incline 0045 Sun 0850 Sun Patrolling
EA1320 1m2ch and 3m70ch
LN110 Camden Road Westbourne Road Jn|Down North Possession  [19/04/26 19/04/26 W2026/11166510
LN115 East Jn London Relief 0045 Sun {0850 Sun Patrolling
MD145
SO400 | Cedardn Cedar Jn Silo Curve Possession |19/04/26 | 19/04/26 B
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |19/04/26 19/04/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |19/04/26 19/04/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |19/04/26 19/04/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |19/04/26 19/04/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |19/04/26 19/04/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |19/04/26 19/04/26
Jn Jn Reversible 0045 Sun  |0850 Sun
P2026/4116454 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|19/04/26 19/04/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun (0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|19/04/26 19/04/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|19/04/26 19/04/26
3 0105 Sun  |0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|19/04/26 19/04/26
Reading 0105 Sun  |0610 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4120418 |SO500 Earlswood Three Bridges Down Slow Possession  [18/04/26 20/04/26 RAIL REPLACEMENT TO OPERATE REDHILL TO
(Surrey) Up Slow 2345Sat 0530 Mon HORLEY.
Gatwick Airport  |Gatwick Airport Up Platform Loop |Possession |18/04/26 20/04/26 TRAINS TO RUN FAST LINES BETWEEN
2345 Sat 0530 Mon EARLSWOOD AND THREE BRIDGES.
Crawley New Crawley New Yard |Crawley New Yard|Sidings 18/04/26 20/04/26 PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK
Yard Sidings Possession 2345 Sat 0530 Mon AIRPORT.
Gatwick Airport  |Gatwick Airport Up Sidings Sidings 18/04/26 20/04/26 NO ACCESS TO/FROM CRAWLEY NEW YARD
Possession 2345 Sat  |0530 Mon
— GWR TO START/TERMINATE 1TPH IN PLATFORM
Salfords Salfords Salfords Yard Sidings 18/04/26 20/04/26 = 0s ! ©
. 5 AT GATWICK
Possession 2345 Sat 0530 Mon
WORK: MTCE
WD - Gatwick 1727 Medium Refurb
P2026/4077399 |SO500 Three Bridges Crawley Down and Up Line Blockage|18/04/26 18/04/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|18/04/26 18/04/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076550 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|19/04/26 19/04/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0620 0230 Sun  [0540 Sun OUTBERTHED
S0O630
Moulsecoomb Down and Up East|Line Blockage|19/04/26 19/04/26 GTR ECS MOVES WNR
Branch 0230 Sun  |0540 Sun
- - - WORK: MTCE
Preston Park Brighton Down Main Line Blockage|19/04/26 19/04/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2026/4076445 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|18/04/26 18/04/26 WORK: MTCE
S0620 0050 Sat 0435 Sat
S0O630
London Road Down and Up East|Line Blockage|18/04/26 18/04/26
(Brighton) Branch 0050 Sat  |0435 Sat
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4120477 |SO520 Barnham Southbourne Down and Up Possession  |19/04/26 20/04/26
SW110 Brighton 0030 Sun  |0400 Mon
Chichester Chichester Chichester Up Sidings 19/04/26 20/04/26
Sidings Possession  |0030 Sun  |0400 Mon
P2026/4158164 |SO520 Petersfield Havant Jn Down Main Possession |18/04/26
SW110 ’ 0135 Sat
SW140 Up Main
Farlington Jn Cosham Jn Down Spur Possession 20/04/26
Up Spur 0400 Mon
Petersfield Portcreek Jn Down Main Possession 20/04/26
Up Main 0400 Mon
Southbourne Havant Jn Down Brighton Possession 20/04/26
Up Brighton 0400 Mon
P2026/4158023 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession  |19/04/26 19/04/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW100 0105 Sun 0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW105 T LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession |19/04/26 19/04/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down S|0)N 0105 Sun  |0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545.
Up Slow / Up Main
Slow TRACK MAINTENANCE: WWO01a
Raynes Park Raynes Park Down Epsom Possession |19/04/26 19/04/26 TRACK RENEWALS: 44301625 6 WEEK FOLLOW-
0105 Sun  |0700 Sun upP
Wimbledon Wimbledon Chase |Down St. Helier  |Possession |19/04/26 19/04/26
Up St. Helier 0105 Sun 0700 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4115152 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |18/04/26 19/04/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Subway Jn Line 6 Possession |18/04/26 19/04/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 18/04/26 19/04/26 IALL UNITS STABLED IN PLATEORMS 1-6 TO HAVE
2345 Sat {0040 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |19/04/26 19/04/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 10740 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Old Oak Common  |Carriage Line and |Possession |19/04/26 19/04/26 COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
East Jn Engine Siding 0040 Sun 0740 Sun
Paddington Ladbroke Grove Lines 4 and Possession |19/04/26  |19/04/26 ork Details = Maintenance
(inc.) 5/Down and Up 0040 Sun  |0740 Sun
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |19/04/26 19/04/26
(London) Junction Line 1 0040 Sun  |0740 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |19/04/26 19/04/26
Jn 0040 Sun {0740 Sun
Westbourne Park Jn Westbound Possession |19/04/26 19/04/26
Turnback A 0040 Sun  |0740 Sun
Eastbound
Portobello Jn Portobello Jn Paddington New |Sidings 19/04/26 19/04/26
(London) (London) Yard Possession  |0040 Sun 0740 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |19/04/26 19/04/26
Junction Line 0140 Sun  |0445 Sun
North Pole Depot North Pole Line A |Possession |19/04/26 19/04/26
and B 0140 Sun  |0445 Sun
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |19/04/26 19/04/26
(inc.) and Up Main 0140 Sun  |0445 Sun
Paddington Platforms 1to 6 |Possession |19/04/26 19/04/26
0140 Sun  |0445 Sun
Subway Jn Link Line/Royal Possession |19/04/26 19/04/26
Oak Carriage 0140 Sun  |0445 Sun

Loop A and B
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4115178 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |19/04/26 20/04/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |19/04/26 20/04/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession 19/04/26 20/04/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |20/04/26 20/04/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |20/04/26 20/04/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  [20/04/26 20/04/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |20/04/26 20/04/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [20/04/26 20/04/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |20/04/26 20/04/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 20/04/26 20/04/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [20/04/26 20/04/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |20/04/26 20/04/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |20/04/26 20/04/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4071229 |SO110 Balham Jn Beckenham Jn Down and Up Possession  [26/04/26 27/04/26 PLATFORM 6 AT NORWOOD JUNCTION NOT
SO500 Crystal Palace 0105 Sun  |0400 Mon AVAILABLE AND SERVICES TO BE RETIMED
SO510 THROUGH PLATFORM 5
S0650 Bromley Down Jn |Beckenham Jn Crystal Palace Possession |26/04/26 27/04/26
S0680 Single 0105 Sun  |0400 Mon SOUTHERN VICTORIA TO LONDON BRIDGE VIA
. CRYSTAL PALACE SERVICES TO RUN BETWEEN
Bromley Jn Norwood Jn Down Crystal Possession 26/04/26 27/04/26 LONDON BRIDGE AND CRYSTAL PALACE ONLY.
(London) Palace Spur/Down 0105 Sun  |0400 Mon
Platform Loop NO ACCESS TO STREATHAM HILL SIDINGS
Up Crystal Palace
Spur _ STREATHAM HILL UP SIDING EAST ARRIVAL
Crystal Palace Crystal Palace Down Sydenham |Possession |26/04/26 27/04/26 ROAD TO BE OUTBERTHED
Spur 0105 Sun  |0400 Mon
Up Sydenham CRYSTAL PALACE PLATFORMS 3 AND 5
i i Spur . AVAILABLE TO TRAFFIC.
Leigham Jn Tulse Hill Down & Up Possession  |26/04/26 27/04/26
Leigham Spur 0105 Sun {0400 Mon
- - WORK: MTCE
Tulse Hill West Norwood Jn Down and Up Possession |26/04/26 27/04/26 WORK: SID - BLEEK LANE - REPAIRS
West Norwood 0105 Sun  |0400 Mon
Spur
Streatham Hill Streatham Hill Down Sidings Sidings 26/04/26 27/04/26
Up Sidings Possession 0105 Sun  |0400 Mon
P2026/4075266 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|26/04/26 26/04/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST (W2026/11371097
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance

D/U Pass Lps/P 1-
4
Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE

78m67ch and 85m32ch
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4077649 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|25/04/26 25/04/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|25/04/26 25/04/26
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|25/04/26 25/04/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|25/04/26 25/04/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|25/04/26 25/04/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|25/04/26 25/04/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4075506 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|25/04/26 25/04/26 WORK: MTCE
S0330 ) (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|25/04/26 25/04/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
P2026/4076226 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|25/04/26 25/04/26 WORK: MTCE
SO300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’IVO” Courthill T rains)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|25/04/26 25/04/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|25/04/26 25/04/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|25/04/26 25/04/26
(Between 0230 Sat 0450 Sat
Trains)
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4078822 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |25/04/26 25/04/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [25/04/26 25/04/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |25/04/26 25/04/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [25/04/26 25/04/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4207705 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |26/04/26 26/04/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sun  |0615 Sun SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |26/04/26 26/04/26
Down Slow (T3-D) 0135 Sun |0615 Sun DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession  |26/04/26 26/04/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sun 0615 Sun
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |26/04/26 26/04/26
Tonbridge Loop  |(T3-D) 0135Sun 0615 Sun

Up Fast Ton Loop

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop

WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 4 - Continued

Possession Ref |[LOR

B

Location from

Location to

o

Blocked Line

—
=2

Protn Type

ol

Start

End

Traffic Remarks

\ Work Type

Up Maidstone

P2026/4139966 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|25/04/26 25/04/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Batand Ball |* Disconnect |0115 Sat  |0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
P TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|25/04/26 25/04/26
. + Disconnect |0115 Sat  |0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|25/04/26 25/04/26
Up Loop + Disconnect (0115 Sat (0445 Sat
Down Loop WORK: MTCE
P2026/4189700 |SO140 Maidstone East |Ashford West Jn Down Maidstone |Affected 27/04/26 01/05/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
0925 Mon  |1525 Fri PER HOUR IN EACH DIRECTION BETWEEN 0925

IAND 1525 EACH DAY ONLY. NO IMPACT TO
SERVICES OUTSIDE THESE TIMES.

IANY ECS BETWEEN THESE TIMES TO BE
DIVERTED OR CANCELLED.

NO OTHER OPERATORS ARE AFFECTED.
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4074600 |SO180 Maidstone West |Maidstone West Up Platform Loop |Possession |25/04/26 27/04/26 RAIL REPLACEMENT ROAD SERVICE TO
2330 Sat 0400 Mon OPERATE BETWEEN STROOD AND PADDOCK
WOOD
Paddock Wood  |Paddock Wood Down Bay Possession |25/04/26 27/04/26
2330 Sat 0400 Mon FREIGHT SERVICES TO BE RETIMED OR
_ . DIVERTED
Strood Paddock Wood Down Maidstone |Possession |25/04/26 27/04/26
Branch/Down 2330 Sat 0400 Mon NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE
Main/Up OUTBERTHED OR DEPART BEFORE POSSESSION
Maidstone TAKEN
Down
Maidstone/Up
Main/Up WORK: MTCE
Maidstone Branch : WORK: WD - NEW HYTHE - PL HEAVY
Strood Up Strood Loop  |Possession  |25/04/26 27/04/26
2330 Sat 0400 Mon
Allington Ground |Allington Ground Allington Sidings |Sidings 25/04/26 27/04/26
Frame Frame Possession 2330 Sat  |0400 Mon
East Peckham East Peckham East Peckham Sidings 25/04/26 27/04/26
Eng.Tip Siding GF|Eng.Tip Siding GF  |Eng.Tip Siding GF |Possession 2330 Sat 0400 Mon
Maidstone West |Maidstone West Carriage Sidings |Sidings 25/04/26 27/04/26
Up Siding Possession 2330 Sat {0400 Mon
Paddock Wood  |Paddock Wood Keylands Siding |Sidings 25/04/26 27/04/26
Possession 2330 Sat {0400 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4129840 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |25/04/26 27/04/26 CAMBRIDGE TO BRIGHTON SERVICES TO RUN
LN3201 2340 Sat 0345 Mon BETWEEN CAMBRIDGE AND KINGS CROSS
LN3210 (REQUIRING A LONG PLATFORM AT KINGS
LN3213 |[Dock Jn South Kentish Town Jn Up & Down Slow |Possession |25/04/26 27/04/26 CROSS TO ACCOMMODATE), AND BETWEEN
LN3214 2340 Sat 0345 Mon LONDON BRIDGE AND BRIGHTON
S0280
S0400 St. Pancras Cricklewood South  |Down and Up Fast|Possession |25/04/26 26/04/26 2340 SAT TO 0155 SUN
International e 2340 Sat 0630 Sun TRAINS TO TRAVEL OVER THE SLOW LINES.
\é\geus;thl—\llerllmpstead \(J:r?CkleWOOd South ag\évgoar\]nd Up Possession 223?51%4/826 g:é%4é26 0155 SUN TO 0630 SUN
at un NO BOOKED TRAFFIC.
West Hampstead West Hampstead |Possession |25/04/26 26/04/26
North jam® Rur Roamd w0 sat 10630 Sun 0630 SUN TO 0345 MON
TRAINS TO TRAVEL OVER THE FAST LINES
St. Pancras Dock Jn North Churchyard Sidings 25/04/26  |26/04/26 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH
International Sidings Possession [2340 Sat 0630 Sun JIN.
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession  [26/04/26 27/04/26 THAMESLINK SERVICES TO START/TERMINATE
Canal Tunnel 0155 Sun 0345 Mon /AT ST.PANCRAS HIGH LEVEL (4TPH). EMR
SERVICES SUNDAY AFTERNOON TO BE THINNED
Carlton Road Jn [Junction Road Jn Down and Up Possession  [26/04/26 27/04/26 ACCORDINGLY.
Tottenham 0155 Sun 0345 Mon
Farringdon Kentish Town Jn Down and Up Possession  [26/04/26 27/04/26
Moorgate 0155 Sun 0345 Mon
Kentish Town Jn |Cricklewood South  |Down and Up Possession |26/04/26 26/04/26
Jn Slow 0155 Sun  |0630 Sun
West Hampstead Cricklewood South |West Hampstead Possession |26/04/26 27/04/26
North Jn Jn Down Loop 0155 Sun (0345 Mon
Kentish Town Jn |Cricklewood Down and Up Possession |26/04/26 26/04/26
Slow 0630 Sun  |0830 Sun
Kentish Town Jn |Cricklewood South  |Down and Up Possession |26/04/26 27/04/26
Jn Slow 0830 Sun 0345 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4071284 |LN101 Blackfriars Blackfriars Platform 3 Possession |25/04/26 27/04/26
LN3213 0145 Sat  |0345 Mon
50280 Platform 4
Herne Hill Down Holborn Possession  |25/04/26 27/04/26
Slow/Down 0145 Sat 0345 Mon
Holborn
Up Holborn/Up
Holborn Slow
Blackfriars Jn Dickens Jn Down Snowhill Possession  |25/04/26 27/04/26
Spur 0145 Sat (0345 Mon
Metropolitan Jn Down Snowhill Possession |25/04/26 27/04/26
Up Snowhill 0145 Sat 0345 Mon
Canterbury Road [Loughborough Jn Down Brixton Spur|Possession  |25/04/26 27/04/26
Jn Up Brixton Spur 0145 Sat (0345 Mon
Farringdon Loughborough Jn Up Possession |25/04/26 27/04/26
Moorgate/Down 0145 Sat  |0345 Mon
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Loughborough Jn |Cambria Jn Down Cambria Possession |25/04/26 27/04/26
Spur 0145 Sat (0345 Mon
Up Cambria Spur
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Possession |25/04/26 27/04/26
0145 Sat  |0345 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 25/04/26 27/04/26
Possession (0145 Sat  |0345 Mon
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week

4 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks \ Work Type

P2026/4071284
Continued

P2026/4077007

S0400
S0410

St. Pancras
International

Stratford
International East Jn

All CTRL Lines

Possession

26/04/26
0025 Sun

26/04/26
0630 Sun

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).

Stratford
International West
Jn

Temple Mills
International Depot

Single

Possession

26/04/26
0025 Sun

26/04/26
0630 Sun

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance

P2026/4077206

S0O400

St. Pancras
International

St. Pancras
International

Platforms 5 to 13

Possession

27/04/26
0025 Mon

27/04/26
0440 Mon

TRAINS MAY BE STABLED IN ST.PANCRAS
INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS|

Stratford
International East Jn

All CTRL Lines

Possession

27/04/26
0025 Mon

27/04/26
0440 Mon

TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
(MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED)

Stratford
International West
Jn

Temple Mills
International Depot

Single

Possession

27/04/26
0025 Mon

27/04/26
0440 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627

Previous freeze: EAS V1 2627

Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4148737 |EA1180 |Camden Road Camden Road North London Possession |26/04/26 26/04/26 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [26/04/26 26/04/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |26/04/26  |26/04/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |26/04/26 26/04/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |26/04/26 26/04/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |26/04/26 26/04/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |26/04/26 26/04/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |26/04/26 26/04/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |26/04/26 26/04/26
Jn Jn Reversible 0045 Sun  |0850 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4120438 |SO500 Gatwick Airport  |Gatwick Airport Platform 6 Line Possession  |25/04/26 27/04/26
Platform 7 Line 2345 Sat  |0530 Mon
Purley Balcombe Tunnel Jn |Down Fast/Down |Possession |25/04/26 27/04/26
Quarry/Down Fast 2345 sat  |0530 Mon
Up Fast/Up
Quarry/Up Fast
Three Bridges Three Bridges Down Yard Sidings 25/04/26 27/04/26
Possession 2345 Sat (0530 Mon
Redhill Gatwick Airport Down Redhill/Slow|Possession  |26/04/26 26/04/26
0105 Sun 0625 Sun
P2026/4077386 |SO500 Three Bridges Crawley Down and Up Line Blockage|25/04/26 25/04/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|25/04/26 25/04/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 4 - Continued

Cleaning Shed 1,2
&3

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4170433 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|25/04/26 25/04/26
S0620 0230 Sat 0430 Sat
S0630
Moulsecoomb Down and Up East|Line Blockage|25/04/26 25/04/26
Branch 0230 Sat 0430 Sat
Preston Park Brighton Down Main Line Blockage|25/04/26 25/04/26
Up Main 0230 Sat 0430 Sat
Carriage Road
P2026/4120421 |SO500 Brighton Arundel Jn D&U West Possession |26/04/26 27/04/26 RAIL REPLACEMENT ROAD SERVICE TO
S0630 Branch/Brighton 0035 Sun  |0445 Mon OPERATE BETWEEN BRIGHTON AND
LITTLEHAMPTON.
Brighton Platforms 1 - 3 Possession  |26/04/26 27/04/26
West Loop 0035 Sun 0445 Mon SOUTHERN SERVICES DIVERTED TO / FROM
BRIGHTON.
West Carriage
Road PORTSMOUTH / SOUTHAMPTON TO BRIGHTON
Hove Hove Up Loop Possession  |26/04/26 27/04/26 SERVICES TO START / TERMINATE AT
0035 Sun  |0445 Mon LITTLEHAMPTON.
Preston Park Hove Down and Up Possession  |26/04/26 27/04/26 PLATFORM 1-3 (AND SIDINGS 1&2) AT HOVE TO
Cliftonville Spur 0035 Sun (0445 Mon BE OUTBERTHED.
Worthing Worthing Up Platform Loop |Possession |26/04/26 27/04/26 PLATEORM 1-3 AT BRIGHTON TO BE
0035 Sun 0445 Mon OUTBERTHED.
Brighton Brighton Wall Sidings 1 & 2 ﬁg’s'zgzsion égé?/s%n §Zig4ﬁsn A WALKING ROUTE WILL BE MAINTAINED VIA
u 0 PLATFORMS 1&2 AT BRIGHTON FOR TRAINCREW
Hove Hove Up Yard Sidings 26/04/26 | 27/04/26 ACCESS TO LOVERS WALK DEPOT.
- Possession
Up Sidings 0035 Sun {0445 Mon WORK: MTCE
West Worthing _|West Worthing Middle Siding Sidings 26/04/26 | 27/04/26 ALF .
Possession 10035 Sun 10445 Mon SID - Jacobs Ladder - Repair
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 4 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

\ Work Type

P2026/4182479 |SO500

Lovers Walk Dep

P2026/4157935 |SO520
SW110

Fratton

Lovers Walk Dep

Carr Shed Roads
1-12

Carriage Washing
Machine Road
Lovers Walk Nos
1-3

Montpelier Sidings
1-6

North Sdg No.1 &
2
West Carriage
Road

Portsmouth Harbour

Portsmouth and

Down Main

Up Main

Sidings

Possession

25/04/26
0820 Sat

25/04/26
2220 Sat

SIDINGS WILL NOT BE AVAILABLE FOR TRAINS
TO ENTER/EXIT FOR THE DURATION OF THIS

POSSESSION

Possession

26/04/26
0035 Sun

26/04/26
0615 Sun

Up & Down

Possession

26/04/26

26/04/26

Southsea Fratton 0035 Sun  |0615 Sun
Portsmouth and  |Portsmouth and Low Level Possession |26/04/26 26/04/26
Southsea Southsea 0035 Sun  |0615 Sun
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Network Rail
Kent & Sussex Route

EAS_(ARP) - S_ection 7 Data freeze: EAS_V2_2627
Transition V2 Final Rules Previous freeze: EAS_V1_2627

Week 4 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4120443 |SO700 Streatham South |Sutton Down & Up St. Possession  |25/04/26 27/04/26
SW105 Jn

Helier 0105 Sat 0515 Mon
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4117485 |EA1310 |Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |26/04/26 26/04/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
Gw103 Junction Line 0001 Sun  |0120 Sun 4-6 / RELIEF LINES.
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 North Pole Depot North Pole Line A |Possession |26/04/26 26/04/26 NO ACCESS TO / FROM SOUTHALL YARD.
GwW178 and B 0001 Sun  |0800 Sun
XR001 . . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Paddington Paddington Platforms 1t0o 6  |Possession |26/04/26  |26/04/26 PADDINGTON.
0001 Sun  |0800 Sun
- - ALL UNITS STABLED IN PLATFORMS 7-14 TO
Southall West Jn Igllr?deil :\;;;/nDown Possession |26/04/26 26/04/26 HAVE PANTOGRAPHS LOCKED AND LOWERED
P 0001 Sun 0800 Sun DURING THE ALL LINE ISOLATION PERIOD.
Subway Jn Link Line/Royal Possession |26/04/26 26/04/26 _
Oak Carriage 0001 Sun 10800 Sun WORK DETAILS = MAINTENANCE.
Loop A and B
Southall Brentford GF Single Possession  [26/04/26 26/04/26
0001 Sun  |0800 Sun
Southall East Jn  [Southall West Jn Southall West Possession |26/04/26 26/04/26
Loop 0001 Sun 0800 Sun
Up Brentford Loop
Brentford GF Brentford Goods West London Sidings 26/04/26 26/04/26
Waste Possession  |0001 Sun |0800 Sun
Day and Son GF Days Aggregates |Sidings 26/04/26 26/04/26
Terminal Possession  |0001 Sun  |0800 Sun
Southall East Jn  |Southall West Jn Down Brentford  |Sidings 26/04/26 26/04/26
Siding Possession  |0001 Sun 0800 Sun
Southall Yard
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |26/04/26 26/04/26
0120 Sun  |0445 Sun
Acton Wells Jn  |Acton West Down and Up Possession |26/04/26 26/04/26
Poplar 0120 Sun  |0445 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |26/04/26 26/04/26
0120 Sun  |0445 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |26/04/26 26/04/26
West Loop 0120 Sun  |0445 Sun
Southall East Jn Hanwell Up & Possession |26/04/26 26/04/26
Down Goods 0120 Sun  |0445 Sun
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession  |26/04/26 26/04/26
Junction (inc) Line 2 0120 Sun  |0445 Sun
Old Oak Common  |Carriage Line and |Possession |26/04/26 26/04/26
East Jn Engine Siding 0120 Sun 0445 Sun
Engine and

Carriage Line
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4117485 Old Oak Common |CrossRail Depot Back Line Possession  |26/04/26 26/04/26
Continued East Jn Washer Bypass 0120 Sun  |0445 Sun
Paddington Paddington Platforms 7 to 12 |Possession |26/04/26 26/04/26
and 14 0120 Sun  |0445 Sun
Southall West Jn Lines 4 and Possession  |26/04/26 26/04/26
5/Down and Up 0120 Sun (0445 Sun
Relief
Subway Jn Line 6 Possession  [26/04/26 26/04/26
0120 Sun  |0445 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession  |26/04/26 26/04/26
(London) Junction (inc) Line 1 0120 Sun  |0445 Sun
West Ealing Greenford South Jn |Down and Up Possession |26/04/26 26/04/26
Greenford/Branch 0120 Sun  |0445 Sun
West Ealing West Ealing Bay |Possession |26/04/26 26/04/26
Platform 5 0120 Sun  |0445 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |26/04/26 26/04/26
No 1 0120 Sun  |0445 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |26/04/26 26/04/26
Jn 0120 Sun  |0445 Sun
Westbourne Park Jn |Eastbound Possession  [26/04/26 26/04/26
Westbound 0120 Sun  |0445 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 26/04/26 26/04/26
Possession 0120 Sun  |0445 Sun
Grand Canal Old Oak Common  |Crossrail Depot  |Sidings 26/04/26 26/04/26
Junction East Jn Lines 1&2 Possession  |0120 Sun 0445 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 26/04/26 26/04/26
(London) (London) Yard Possession 0120 Sun  |0445 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 26/04/26 26/04/26
(inc.) (inc.) West Possession 0120 Sun  |0445 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End
Location from Location to Type
P2026/4158253 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession |03/05/26 04/05/26
S0250 Curve 0100 Sun 0400 Mon
SW100 Up Waterloo
SW210 Curve
Queenstown Clapham Jn Down Windsor Possession |03/05/26 04/05/26
Road Fast 0100 Sun 0400 Mon
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |03/05/26 04/05/26
WS 0100 Sun  |0400 Mon
International Jn Windsor Relief Possession |03/05/26 04/05/26
Line 1 0100 Sun (0400 Mon
Windsor Relief
Line 2
Nine Elms Jn DW/DWF Possession |03/05/26 04/05/26
0100 Sun {0400 Mon
Waterloo Platforms 12 to 24 |Possession  |03/05/26 04/05/26
0100 Sun  |0400 Mon
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |03/05/26 04/05/26
(Sw) Lane 0100 Sun  |0400 Mon
Up Sheepcote
Lane
Waterloo Up Windsor Possession |03/05/26 04/05/26
Slow/Windsor 0100 Sun 0400 Mon
Reversible
Up Windsor
Fast/Up Windsor
Waterloo Waterloo North Siding Sidings 03/05/26 04/05/26
Possession 0100 Sun  |0400 Mon

Traffic Remarks

Work Type
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4074834 |SO110 Gillingham (Kent) |Gillingham (Kent) Platforms 1 - 3 Possession |03/05/26 04/05/26
S0310 Up Gillingham 0210 Sun 0330 Mon
Loop
Rochester Rochester Down and Up Possession |03/05/26 04/05/26
Rochester Loops 0210 Sun 0330 Mon
Sole Street Rainham (Kent) Down Chatham  |Possession |03/05/26 04/05/26
Up Chatham 0210 Sun 0330 Mon
Strood Rochester Bridge Jn |Down North Kent |Possession |03/05/26 04/05/26
Up North Kent 0210 Sun 0330 Mon
Gillingham (Kent) |Gillingham (Kent) Down Gillingham |Sidings 03/05/26 04/05/26
Sidings Possession  [0210 Sun {0330 Mon
Up Gillingham
Siding
No. 1 Reception
Road
No. 2 Reception
Road
P2026/4076192 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|03/05/26 03/05/26 UP RAINHAM BAY TO BE OUTBERTHED. W2026/11370960
+EPR 0730 Sun 0800 Sun Patrolling
WORK:MTCE 38m58ch and 38m75ch
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4168179 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |02/05/26 05/05/26
S0290 0130 Sat 0400 Tue
S0O300
S0330 London Bridge Down Charing X |Possession |02/05/26 05/05/26
Fast/Down 0130 Sat  |0400 Tue
Charing Cross
Up Charing
Cross/Up Charing
X Fast
Metropolitan Jn Down Charing Possession |02/05/26 05/05/26
Cross Slow 0130 Sat 0400 Tue
Up Charing Cross
Slow
London Bridge London Bridge Platforms 6t0 9  |Possession |02/05/26 05/05/26
0130 Sat  |0400 Tue
New Cross Up Kent Fast/8 |Possession |02/05/26 05/05/26
Up 0130 Sat  |0400 Tue
7 Reversible /
Down Kent Fast
Surrey Canal Jn 6 Down / Possession |02/05/26 05/05/26
Southwark 0130 Sat 0400 Tue
Reversible
Surrey Canal Jn  |Edward Street Jn 4 Down Possession |02/05/26 05/05/26
0130 Sat 0400 Tue
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077598 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|02/05/26 02/05/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|02/05/26 02/05/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|02/05/26 02/05/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|02/05/26 02/05/26
0140 Sat (0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|02/05/26 02/05/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|02/05/26 02/05/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)

Up Charing Cross
Slow
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4157202 |SO130 Chislehurst Jn St. Mary Cray Jn Reversible Possession  |02/05/26 05/05/26 ALL LINES BLOCKED BETWEEN NORTH KENT
S0290 Chatham Loop 0125 Sat 0250 Tue EAST JN AND PETTS WOOD JN
SO300
S0310 Courthill Loop Courthill Loop South |Down Courthill Possession  |02/05/26 05/05/26 SOUTHEASTERN SERVICES VIA NEW CROSS
S0O350 North Jn Jn Loop 0125 Sat 0250 Tue DIVERTED TO VICTORIA / BLACKFRIARS OR
Up Courthill Loop CANCELLED
Grove Park Bromley North Up Bromle; P i 02/05/26 05/05/26
v y esebingd OSSeON iom sat 10250 Tue SOUTHEASTERN 'ROUNDER' SERVICES TO
Down Bromley TERMINATE AND START BACK AT SIDCUP
Branch
Grove Park Bromley Branch |Possession |02/05/26 05/05/26 SOUTHEASTERN TO DIVERT 2TPH FROM
v Dlatform ! 0195 Sat 0950 Tuw HASTINGS TO LONDON BRIDGE PLATFORM 10
VIA REDHILL
Hawkwood Jn Chislehurst Jn Up Chatham Loop |Possession |02/05/26 05/05/26
(part) 0125 Sat 0250 Tue NO ACCESS TO HITHER GREEN PAD OR
BRAMDEAN SIDINGS
Hither Green Hither Green Down Hither Possession  |02/05/26 05/05/26
Green Goods 0125 Sat 0250 Tue FREIGHT SERVICES TO / FROM ANGERSTEIN /
Arrival Road ISLE OF GRAIN TO DIVERT VIA BEXLEYHEATH
Up Hither Green
Goods Departure ROUTE IS AVAILABLE BETWEEN LONDON
Rd BRIDGE AND GREENWICH OVER LINE 4 DOWN &
Hither Green Jn |Sidcup Up Dartford Loop |Possession |02/05/26 05/05/26 SOUTHWARK REVERSIBLE FOR GTR SERVICES
0125 Sat  |0250 Tue
Eg(‘)’:)” Dartford BROMLEY NORTH PLATFORMS TO BE
- OUTBERTHED
Lee Loop Jn Lee Spur Jn D_own and Up Possession  |02/05/26 05/05/26
Hither Green Spur 0125 Sat 0250 Tue RAIL REPLACEMENT ROAD SERVICE TO
North Kent East |New Cross 2 Reversible Possession  |02/05/26 05/05/26 OPERATE AS FOLLOWS:
In 0125 Sat 0250 T LEWISHAM TO ORPINGTON
& ue LEWISHAM TO SIDCUP
Petts Wood Jn Down Kent Fast/ |Possession |02/05/26 05/05/26
Down Fast 0125 Sat 0250 Tue DLR TO BE OPEN BETWEEN BANK AND
Up Fast/ Up Kent LEWISHAM
Fast )
Up Slow/ Up Kent WORK: MTCE
Slow/ 3 Up WORK: PARKS BRIDGE RESIGNALLING
1 Down/ Down WORK: WD - BRAMDEAN DEPARTURES
Kent Slow/ Down WORK: WD - HITHER GREEN ARRIVALS AND
Slow DEPARTURES
Parks Bridge Jn  |Ladywell Jn Down Ladywell  |Possession |02/05/26  |05/05/26 WORK: PLTR - COURTHILL SOUTH - HITHER
Loop 0125Sat (0250 Tue GREEN
Up Ladywell Loop
St. Johns Jn Lewisham Dn/Up North Kent |Possession |02/05/26 05/05/26
0125 Sat 0250 Tue
St. Mary Cray Jn |Hawkwood Jn Up Chatham Possession  |02/05/26 05/05/26
Loop(pt) 0125 Sat 0250 Tue

Tanners Hill IJn
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4157202 Lewisham Vale Jn  |Down Tanners Hill |Possession |02/05/26 05/05/26
Continued Up Tanners Hill 0125 Sat 0250 Tue
Grove Park Grove Park Grove Park Shed |Sidings 02/05/26 05/05/26
Sidings 1-12 Possession  |0125 Sat 0250 Tue
Washer Lines 4/2
Washer Lines 3/1
31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45
Cripple Siding
Shunt Neck
Bramdean B
Reception
St. Mildreds
Sidings 21-28
Grove Park Up
Reception /
Headshunt
Bramdean A
Reception
Grove Park West
Washer Line
Hither Green Hither Green Loco Sidings/PAD |Sidings 02/05/26 05/05/26
Possession |0125 Sat  |0250 Tue
P2026/4075507 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|02/05/26 02/05/26 WORK: MTCE
S0O330 ’ (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|02/05/26 02/05/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
P2026/4076247 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|02/05/26 02/05/26 WORK: MTCE
S0300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 Eé’(‘)’;” Courthill | T5ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up |Line Blockage|02/05/26 02/05/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|02/05/26 02/05/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill IJn Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|02/05/26 02/05/26
(Between 0230 Sat 0450 Sat
Trains)
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4078823 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |02/05/26 02/05/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |02/05/26 02/05/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |02/05/26 02/05/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |02/05/26 02/05/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139949 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|02/05/26 02/05/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|02/05/26 02/05/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|02/05/26 02/05/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4079304 |SO130 Sevenoaks Sevenoaks Up Loop (pt) Possession  |03/05/26 03/05/26 ROUTE IS AVAILABLE THROUGH BETWEEN
S0170 0110 Sun |0710 Sun AD1109PTS AND AD1121 PTS FROM DOWN
S0O550 GODSTONE TO DOWN FAST AT TONBRIDGE
Tonbridge Down Main/Fast |Possession |03/05/26 03/05/26 WEST JN
: 0110 Sun  |0710 Sun
Up FastMain ROUTE IS AVAILABLE BETWEEN AD1112PTS AND
AD1111PTS FROM UP FAST TO UP GODSTONE AT
TONBRIDGE WEST JN
NO ROUTE AVAILABLE FOR TRAINS TO/FROM
TONBRIDGE DOWN BAY
WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4074867 |SO130 Appledore Dungeness Ground |Single Possession |03/05/26 04/05/26 RAIL REPLACEMENT ROAD SERVICES TO
S0200 Frame 0105 Sun {0400 Mon OPERATE AS FOLLOWS:
S0210 ASHFORD TO HASTINGS
Ashford Ashford Up Loop/Platform |Possession |03/05/26 04/05/26 HEADCORN TO ASHFORD
1 0105 Sun  |0400 Mon
. . AT HEADCORN UP TRAINS TO START BACK
Hastings Down Possession 03/05/26 04/05/26 FROM DOWN PASSENGER LOOP
Hastings/Single/Dg 0105 Sun  |0400 Mon
wn Ore ) CHART LEACON GATE 'A' TO REMAIN CLOSED.
ggs(t?;fgs'”g'elup CHART LEACON GATE 'B' TO REMAIN CLOSED.
i
Ashford (West) Ashford (East) Up Slow/Platform |Possession 03/05/26 04/05/26 GTR SERVICES TO START/TERMINATE AT
2 0105 Sun (0400 Mon HASTINGS
Ashford (West) Down Slow (part) |Possession |03/05/26 04/05/26
Down Maidstone 0105 Sun 0400 Mon WORK: MTCE
Up Maidstone
Maidstone Loop
Headcorn Ashford (East) Down Main/Down |Possession |03/05/26 04/05/26
Fast 0105 Sun  |0400 Mon
Up Fast/Up Main
Ashford (East) Ashford (East) East Berthing Sidings 03/05/26 04/05/26
Sidings Possession {0105 Sun  |0400 Mon
Up Berthing
Sidings
Crane
Depot/Tamper
Depot
Chart Leacon Chart Leacon Depot |Depot Reception |Sidings 03/05/26 04/05/26
Depot Road Possession 0105 Sun  |0400 Mon
Headshunt
Ore Ore Up Siding Sidings 03/05/26 04/05/26
Possession 10105 Sun  |0400 Mon
P2026/4189256 |S0O140 Borough Green |Borough Green and |Down Passenger |Possession |03/05/26 03/05/26 CHANNEL TUNNEL FREIGHT SERVICES TO BE
and Wrotham Wrotham Loop 0130 Sun  |0705 Sun DIVERTED VIA REDHILL
Otford Jn Maidstone East Down Maidstone |Possession |03/05/26 03/05/26 HOTHFIELD FREIGHT SERVICES TO BE RETIMED
Up Maidstone 0130 Sun 0705 Sun OR CANCELLED
Otford Jn Up Goods Loop  |Possession |03/05/26 03/05/26
0130 Sun 0705 Sun WORK: MTCE

S7_FINAL_EAS_ARP_2627_KS001.pdf

Electronic Copy - Uncontrolled when printed

49 of 393



Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4189714 |SO180 Maidstone West |Paddock Wood Down Maidstone |Affected 04/05/26 08/05/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Up Maidst 0910 Mon  |1500 Fri PER HOUR IN EACH DIRECTION BETWEEN 0925
e AND 1525 EACH DAY ONLY. NO IMPACT TO
Strood Maidstone West Up Main/Up Affected 04/05/26 08/05/26 SERVICES OUTSIDE THESE TIMES.
Maidstone Branch 0910 Mon (1500 Fri
Down Maidstone NO OTHER OPERATORS ARE AFFECTED.
Branch/Down Main
P2026/4074629 |SO220 Canterbury West |Ramsgate Down Main/Down |Possession |03/05/26 03/05/26 PLATFORMS 1 AND 2 TO BE OUTBERTHED AT
S0240 Stour 0135 Sun |0700 Sun RAMSGATE
Up Stour/Up Main
- - PLATFORMS 3 AND 4 AT RAMSGATE AND DEPOT
Deal Minster East Jn Down/Down Loop |Possession |03/05/26 03/05/26 AVAILABLE TO TRAFFIC FROM THE LONDON END
Minster South Jn |Minster West Jn Single Possession  |03/05/26 03/05/26 WORK: MTCE
0135 Sun  |0700 Sun
Ramsgate Ramsgate Platforms 1/2 Possession |03/05/26 03/05/26
Depot Reception 0135 Sun  |0700 Sun
West/Depot
Washer Spur
Depot Reception
East
Down Thanet
Deal Deal Down Sidings Sidings 03/05/26 03/05/26
Possession 0135 Sun {0700 Sun
Ramsgate Ramsgate 1 - 3 New Sidings |Sidings _ 03/05/26 03/05/26
Up Siding West Possession 0135 Sun  |0700 Sun
No. 1 Siding
P2026/4120412 |S0O250 Battersea Pier Jn |Balham Down & Up Possession |02/05/26 05/05/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O500 Brighton Slow 0035 Sat 0400 Tue BATTERSEA PIER JN AND BALHAM JN.
S0O650
Falcon Jn Latchmere No.1Jn |Down & Up West |Possession |02/05/26 05/05/26 GTR 4TPH VICTORIA SERVICES TO DIVERT TO
London 0035 Sat 0400 Tue LONDON BRIDGE.
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 2 |Sidings 02/05/26 05/05/26 CTE VIA MAIDSTONE EAST.
Pigs Hill Siding 1 Possession |0035 Sat (0400 Tue
FREIGHT TRAFFIC TO PURLEY / CRAWLEY /
ARDINGLY DIVERTED VIA HERNE HILL.
WORK: SID Track - Clapham Jn platform 17 PLTR
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4161338 |LN3213 Blackfriars Blackfriars Platform 3 Possession |03/05/26 03/05/26
LN3216 0145 Sun 0915 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession |03/05/26 03/05/26
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |03/05/26 03/05/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession |03/05/26 03/05/26
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Possession |03/05/26 03/05/26
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 03/05/26 03/05/26
Possession 0145 Sun 0915 Sun
P2026/4076998 |S0O400 St. Pancras Stratford All CTRL Lines Possession |03/05/26 03/05/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession |03/05/26 03/05/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077166 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |04/05/26 04/05/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  |04/05/26 04/05/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
_ _ _ AFFECTED)
Stratford Temple Mills Single Possession |04/05/26 04/05/26
International West|International Depot 0025 Mon {0440 Mon
Jn
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4148340 |[EA1370 |Barking Barking Platforms 7-8 Possession |03/05/26 03/05/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1380 0035 Sun  |1235 Sun OPERATE BETWEEN GRAYS, PURFLEET,
EA1390 RAINHAM AND UPMINSTER
EA1395 |Barking Riverside |Barking Riverside Platforms 1-2 Possession  |03/05/26 03/05/26 ARL SERVICES TO TERMINATE/START FROM
S0400 0035 Sun  |1235 Sun PLATFORM 1 AT BARKING
S0420
Barking Tilbury Line |Up Riverside Possession  |03/05/26 03/05/26 NO ACCESS TO/FROM EAST HAM CS VIA T&H
Jn East 0035 Sun  |1235 Sun LINES
Barking Station Jn|West Thurrock Jn _I?I(I)t\mrr] T&H/Down |Possession |03/05/26 03/05/26 NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
y 0035 Sun 1235 Sun DOCK AND PURFLEET SIDINGS
Barking Tilbury  |Barking Tilbury Line |Up Possession |03/05/26  |03/05/26 FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
Line Jn Jn West Tilbury/Fenchurch 0035 Sun  |1235 Sun RUN
Street
Barking Tilbury  |Renwick Road Jn Departure Line Possession  |03/05/26 03/05/26 ;igmﬁg%ﬁ;ﬁ%gy PLATFORMS 1-2 AT
Line Jn East 0035 Sun  |1235 Sun
Ripple Lane East Jn |Down Goods Possession |03/05/26  |03/05/26 ROAD TO BE OPEN AT PURFLEET LC
(Down 0035 Sun  |1235 Sun
Tilbury/Goods) LTS CYCLIC TYPE 5
Upney Jn Down and Up Possession |03/05/26 03/05/26
Connecting Line 0035 Sun  |1235 Sun
Barking Tilbury  |Barking Down Fenchurch |Possession |03/05/26 03/05/26
Line Jn West Street/Tilbury 0035 Sun {1235 Sun
Down Riverside |Barking Riverside Down Riverside |Possession |03/05/26 03/05/26
Junction 0035 Sun {1235 Sun
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession |03/05/26 03/05/26
East End GF Chord 0035 Sun  |1235 Sun
FMC Connecting
Line
Up Ripple Lane
Chord
Renwick Road Jn |Freightliner Depot  |Exchange Sidings |Possession |03/05/26 03/05/26
East End GF 1-3 0035 Sun  |1235 Sun
Ripple Lane Ripple Lane Hanson Sidings |Possession |03/05/26 03/05/26
0035 Sun  |1235 Sun
Ripple Lane East |Barking Tilbury Line |Up Goods Possession |03/05/26 03/05/26
Jn (Up Tilbury)  |Jn East 0035 Sun {1235 Sun
West Thurrock Jn |Barking Station Jn  |Up Tilbury/Up T&H|Possession |03/05/26 03/05/26
0035 Sun  |1235 Sun
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 03/05/26 03/05/26
West End GF East End GF Possession |0035 Sun 1235 Sun
Purfleet Purfleet Purfleet Long Sidings 03/05/26 03/05/26
Sidings Possession 0035 Sun 1235 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4148340 Ripple Lane Ripple Lane Down Through Sidings 03/05/26 03/05/26
Continued Sidings Possession  |0035 Sun (1235 Sun
Stora Sidings H7
& H8
Ripple Lane West |Ripple Lane West  |Headshunt Sidings 03/05/26 03/05/26
Yard Yard Sidings 1-2 Possession (0035 Sun  [1235 Sun
Reception Line
P2026/4148332 |[EA1180 |Camden Road Copenhagen Jn North London Possession |03/05/26 03/05/26 RAIL REPLACEMENT ROAD SERVICE BETWEEN
EA1310 Central Jn Incline 0045 Sun  |1100 Sun GOSPEL OAK AND STRATFORD
EA1320 Silo Curve ARL NLL SERVICES TO START / TERMINATE IN
"Nile  |CamdenRoad  |Westbourne Road Jn/Down North Possession |03/05/26 | 03/05/26 PLATFORM 2 AT GOSPEL OAK AFTER 0850 SUN
mMD145 | Eastdn London Relief 0045 Sun 11100 Sun NO ACCESS AVAILABLE TO/FROM THE NLL
S0400 ; INCLINE
Gospel Oak Jn  |Camden Road West |D du P 03/05/26 03/05/26
sp e oA et North London O a5 Sun  DEE0SuR ACCESS AVAILABLE TO/FROM THE UP/DOWN
CANONBURY AFTER 0850 SUN
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |03/05/26 03/05/26
Canonbury 0045 Sun 10850 Sun ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT
STRATFORD
Lea Jn Primrose Hill Up North Possession |03/05/26 03/05/26 TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL
(closed) site of London/Down 0045 Sun 0850 Sun OAK
North London
(Westbound) NLL CYCLIC TYPE 13B
Navarino Road Jn |[Navarino Road Jn Graham Road Possession |03/05/26 03/05/26 NLL CYCLIC TYPE 7A (ROTR)
Curve 0045 Sun 0850 Sun
Primrose Hill Lea Jn Up North Possession |03/05/26 03/05/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |03/05/26 03/05/26
Jn Jn Reversible 0045 Sun  |1100 Sun
Canonbury West |Primrose Hill Up North Possession  |03/05/26 03/05/26
Jn (closed) site of London/Down 0850 Sun {1100 Sun
North London
(Westbound)
Gospel Oak Camden Road West |Down and Up Possession |03/05/26 03/05/26
Jn North London 0850 Sun  |1100 Sun
Primrose Hill Canonbury West Jn \Up North Possession |03/05/26 03/05/26
(closed) site of London/Down 0850 Sun {1100 Sun
North London
(Eastbound)
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4116456 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|03/05/26 03/05/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun 0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|03/05/26 03/05/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|03/05/26 03/05/26
3 0105 Sun 0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|03/05/26 03/05/26
Reading 0105 Sun  |0610 Sun
P2026/4077407 |SO500 Three Bridges Crawley Down and Up Line Blockage|02/05/26 02/05/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|02/05/26 02/05/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 5 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4078264 |SO500 Brighton Brighton Platforms 3 Possession  |03/05/26 04/05/26
S0620 (North) to 8 0230 Sun {0430 Mon
Lewes Down and Up East|Possession |03/05/26 04/05/26
Branch 0230 Sun  |0430 Mon
Preston Park Brighton Down and Up Possession  |03/05/26 04/05/26
Main 0230 Sun 0430 Mon
Carriage Road
Brighton Brighton Goods Reception |Sidings 03/05/26 04/05/26
Road/Departure  |Possession 0230 Sun  |0430 Mon
Road
Down Main
Carriage Siding
No.1
Down Main
Carriage Siding
No.2
Loco Release
Siding
Engineers Sidings
P2026/4076447 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|02/05/26 02/05/26 WORK: MTCE
S0620 0050 Sat  |0435 Sat
S0630
London Road Down and Up East|Line Blockage|02/05/26 02/05/26
(Brighton) Branch 0050 Sat  |0435 Sat
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4209764 |SO510 Bromley Jn Norwood Jn Down Crystal Possession |03/05/26 03/05/26 GTR SERVICES TO DIVERT VIA TULSE HILL AND
S0O650 (London) Palace Spur/Down 0120 Sun 0750 Sun STREATHAM.
Platform Loop
Up Crystal Palace RAIL REPLACEMENT ROAD SERVICE TO
Spur OPERATE BETWEEN LONDON BRIDGE AND EAST
Norwood Jn Gloucester Road Jn |Down Wallington |Possession |03/05/26 03/05/26 CROYDON.
(London) . 0120 Sun  |0750 Sun
Up Wallington WORK: MTCE
Selhurst Depot  |Selhurst Depot Gullet Road Possession |03/05/26 03/05/26
0120 Sun  |0750 Sun
Sydenham Windmill Bridge Jn  |Down Possession |03/05/26 03/05/26
Sussex/London 0120 Sun 0750 Sun
Bridge Slow
Down
Sussex/London
Bridge Fast
Up Sussex/London
Bridge Fast
Up Sussex/London
Bridge Slow
Windmill Bridge |Windmill Bridge Jn | Through Road Sidings 03/05/26 03/05/26
Jn (Perturbation Possession  |0120 Sun  |0750 Sun
Siding)
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4148681 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession  |03/05/26 04/05/26
EA1320 |Central Jn North London 2230 Sun {0435 Mon
EA1325
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |03/05/26 04/05/26
LN110 East Jn London Relief 2230 Sun 0435 Mon
S0511
Channelsea North|Lea Jn Up Channelsea  |Possession |03/05/26 04/05/26
Jn Loop 2230 Sun 0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |03/05/26 04/05/26
Canonbury 2230 Sun 0435 Mon
Highbury and Dalston Junction Down and Up East|Possession |03/05/26 04/05/26
Islington London Line 2230 Sun 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |03/05/26 04/05/26
Curve 2230 Sun 0435 Mon
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |03/05/26 04/05/26
Curve 2230 Sun 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |03/05/26 04/05/26
Jn Jn Reversible 2230 Sun 0435 Mon
Dalston Junction |Dalston Junction Platform 4 BLOCKED To|03/05/26 04/05/26
Electric 2230 Sun {0435 Mon
Trains
Highbury and Dalston Junction Down and Up East|BLOCKED To|03/05/26 04/05/26
Islington London Line Electric 2230 Sun  |0435 Mon
Trains
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 5 - Continued

Location to

Possession Ref |[LOR Location from

Blocked Line

Traffic Remarks

Protn Type | Start

P2026/4162131 |SO520 Fratton Portsmouth Harbour

SW110

Down Main

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON.

Possession

Southsea Southsea

Up Main
Portsmouth and Up & Down Possession GTR: TO BERTH 4x4 UNITS IN PORTSMOUTH
Southsea Fratton HARBOUR PLATFORMS 1 AND 3.
Portsmouth and  |Portsmouth and Low Level Possession TRACK MAINTENANCE: HO8
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4131666 |[GW103 Paddington Paddington Platforms 7 to 12 |Possession |02/05/26 03/05/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |02/05/26 03/05/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 02/05/26 03/05/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |03/05/26 03/05/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (Shrs) |\ o ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove |Lines 4 and Possession |03/05/26  |03/05/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/D du
(e Reliet " 0040 Sun 0740 Sun (Shrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |03/05/26 03/05/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  |03/05/26 03/05/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |03/05/26 03/05/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 03/05/26 03/05/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |03/05/26 03/05/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |03/05/26 03/05/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |03/05/26 03/05/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |03/05/26 03/05/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |03/05/26 03/05/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)

Loop A and B
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4140312 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |03/05/26 04/05/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |03/05/26 04/05/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |03/05/26 04/05/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |04/05/26 04/05/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |04/05/26 04/05/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  |04/05/26 04/05/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |04/05/26 04/05/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |04/05/26 04/05/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |04/05/26 04/05/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 04/05/26 04/05/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  |04/05/26 04/05/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |04/05/26 04/05/26
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |04/05/26 04/05/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
Kent & Sussex Route Transition V2 Final Rules Previous freeze: EAS_V1 2627
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 6

Possession Ref | LOR Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4158422 |SO110 Barnes Jn New Kew Jn Down Hounslow |Possession |09/05/26 09/05/26
g\(,)fl%% Up Hounslow 0105 Sat 0450 Sat
SW210 Waterloo Up Windsor Possession  |09/05/26 09/05/26
SW225 Slow/Windsor 0105 Sat  |0450 Sat
SW230 Reversible
Nine Elms Jn Linford St Jn Down Waterloo Possession |09/05/26 11/05/26
Curve 0105 Sat  |0330 Mon
Up Waterloo
Curve
North Sheen Waterloo Up Richmond/Up |Possession |09/05/26 09/05/26
Windsor Fast/Up 0105 Sat 0450 Sat
Windsor
Point Pleasant Jn |[East Putney Possession 11/05/26
0330 Mon
Point Pleasant Jn [East Putney Putney Reversible |Possession |09/05/26
0105 Sat
Queenstown North Sheen Down Windsor Possession  |09/05/26 09/05/26
Road Fast/Down 0105 Sat 0450 Sat
Richmond
Waterloo Barnes Jn UMR/DWS/DW/D |Possession |09/05/26 09/05/26
WS 0105 Sat  |0450 Sat
International Jn Windsor Relief Possession |09/05/26 11/05/26
Line 1 0105 Sat 0330 Mon
Windsor Relief
Line 2
Nine Elms Jn DW/DWF Possession |09/05/26 11/05/26
0105 Sat  |0330 Mon
Waterloo Platforms 12 to 24 |Possession  |09/05/26 11/05/26
0105 Sat  |0330 Mon
West London Jn |Latchmere No.3Jn |Down Sheepcote |Possession |09/05/26 11/05/26
(SW) Lane 0105 Sat 0330 Mon
Up Sheepcote
Lane
Waterloo Waterloo North Siding Sidings 09/05/26 11/05/26
Possession (0105 Sat  |0330 Mon
Barnes Waterloo Up Windsor Possession  |09/05/26 10/05/26
Fast/Up Windsor 0450 Sat  |0120 Sun
Up Windsor
Slow/Windsor
Reversible
Queenstown Barnes Down Windsor Possession |09/05/26 10/05/26
Road Fast 0450 Sat {0120 Sun
Waterloo Barnes UMR/DWS/DW/D |Possession |09/05/26 10/05/26
WS 0450 Sat  |0120 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4158422 Barnes Jn New Kew Jn Down Hounslow |Possession |10/05/26 11/05/26
Continued Up Hounslow 0120 Sun  |0330 Mon
Waterloo Up Windsor Possession  |10/05/26 11/05/26
Slow/Windsor 0120 Sun 0330 Mon
Reversible

P2026/4079308 |SO110
S0O130
S0O140

Queenstown Richmond Down Windsor Possession |10/05/26 11/05/26
Road Fast/Down 0120 Sun  |0330 Mon
Richmond
Richmond Waterloo Up Richmond/Up |Possession |10/05/26 11/05/26
Windsor Fast/Up 0120 Sun 0330 Mon
Windsor
Waterloo Barnes Jn UMR/DWS/DW/D |Possession |10/05/26 11/05/26
WS 0120 Sun  |0330 Mon
Otford Jn Borough Green and |Down Passenger |Possession |10/05/26 10/05/26 TRAINS TO TRAVEL OVER THE DOWN/UP
Wrotham Loop 0110 Sun |0725 Sun CHATHAM SLOW LINES BETWEEN BICKLEY JN
ND SWANLEY JN, CROSSOVER MOVE IS NOT
Kemsing Up Goods Loop  |Possession |10/05/26 10/05/26 AVAILABLE AT SWANLEY JN
0110 Sun  |0725 Sun
Sevenoaks Down & Up Bat & |Possession |10/05/26 10/05/26
Ball 0110 Sun 0725 Sun WORK: MTCE
Swanley Borough Green and |Down Chatham  |Possession |10/05/26 10/05/26
Wrotham Fast/Down 0110 Sun  |0725 Sun
Maidstone
Up Maidstone/Up
Chatham Fast
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4074862 |SO110 Faversham Buckland Jn Down Chatham |Possession |10/05/26 11/05/26
S0O160 Up Chatham 0140 Sun (0400 Mon
Faversham Platforms 1- 4 Possession  |10/05/26 11/05/26
0140 Sun (0400 Mon
Sittingbourne Herne Bay Down Possession  |10/05/26 11/05/26
Chatham/Down 0140 Sun  |0400 Mon
Thanet
Up Thanet/Up
Chatham
Canterbury East |Canterbury East Up Sidings Sidings 10/05/26 11/05/26
Possession 0140 Sun (0400 Mon
Faversham Faversham Down Sidings Sidings 10/05/26 11/05/26
Up Sidings Possession /0140 Sun  |0400 Mon
Shepherds Well |Shepherds Well Down Sidings Sidings 10/05/26 11/05/26
Possession 0140 Sun  |0400 Mon
Sittingbourne Sittingbourne Sittingbourne Sidings 10/05/26 11/05/26
Carriage Siding  |Possession  |0140 Sun  |0400 Mon
P2026/4075370 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|10/05/26 10/05/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST |W2026/11409572
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance
D/U Pass Lps/P 1- 78m67ch and 85m32ch
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077599 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|09/05/26 09/05/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|09/05/26 09/05/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|09/05/26 09/05/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|09/05/26 09/05/26
0140 Sat (0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|09/05/26 09/05/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|09/05/26 09/05/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)

Up Charing Cross
Slow
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4079372 |SO130 London Bridge Bricklayers Arms Jn |9 Reversible/Down|Possession |10/05/26 11/05/26
SO510 Sussex Slow 0105 Sun 0400 Mon (27 hrs)
S0645 10
S0680 Reversible/Sussex
S0681 Reversible
London Bridge Platforms 10 to 15 |Possession |10/05/26 11/05/26
0105 Sun  |0400 Mon (27 hrs)
Tulse Hill 11 Rev/Sth Possession  |10/05/26 11/05/26
London Rev/Dn 0105 Sun {0400 Mon (27 hrs)
Sth London/Dn
Portsmouth
Old Kent Road Jn |Old Kent Road Jn Down Silwood Possession  |10/05/26 11/05/26
(part) 0105 Sun {0400 Mon (27 hrs)
Up Silwood (part)
Peckham Rye Jn |Crofton Road Jn Down and Up Possession  |10/05/26 11/05/26
Atlantic 0105 Sun  |0400 Mon (27 hrs)
South Bricklayers Arms Jn |Bermondsey Possession  |10/05/26 11/05/26
Bermondsey Jn Reversible 0105 Sun {0400 Mon (27 hrs)
Up Bermondsey
Spur
Tulse Hill Up Portsmouth/Up |Possession  |10/05/26 11/05/26
South London 0105 Sun {0400 Mon (27 hrs)
Spa Road London Bridge 8 Up Possession |10/05/26 11/05/26
0105 Sun {0400 Mon (27 hrs)
P2026/4075508 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|09/05/26 09/05/26 WORK: MTCE
S0330 : (Between 0026 Sat 0215 Sat
Up Lewisham Trains)
Tanners Hill Jn - |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|09/05/26 09/05/26
- (Between 0026 Sat  |0215 Sat
Up Tanners Hill Trains)
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4076231 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|09/05/26 09/05/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|09/05/26 09/05/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|09/05/26 09/05/26
(Between 0230 Sat {0450 Sat
Up North Kent Trains)
Tanners HillJn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|09/05/26 09/05/26
(Between 0230 Sat {0450 Sat
Trains)
P2026/4080786 |SO130 Courthill Loop Courthill Loop South |Down Courthill Possession |10/05/26 10/05/26 AT GROVE PARK TRAINS SHUNT VIA UP
SO310 North Jn Jn Loop 0120 Sun  |0645 Sun RECEPTION ROAD.
Up Courthill Loop NO ACCESS TO HITHER GREEN PAD
Hither Green Jn |Sidcup Down Dartford Possession |10/05/26 10/05/26 ACCESS TO GROVE PARK DOWN SIDINGS FROM
Loop 0120 Sun  |0645 Sun COUNTRY END ONLY
Up Dartford Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession  |10/05/26 10/05/26 FREIGHT SERVICES TO BE DIVERTED VIA
Hither Green Spur 0120 Sun 0645 Sun BEXLEYHEATH
Parks Bridge Jn |Ladywell Jn Down Ladywell Possession |10/05/26 10/05/26 WORK: SID TRACK - HITHER GREEN - FOLLOW
Loop 0120 Sun  |0645 Sun upP
Up Ladywell Loop
St. Johns Jn Grove Park Down Kent Slow |Possession |10/05/26 10/05/26
Up Kent Slow 0120 Sun  |0645 Sun
Tanners Hill Jn  |Grove Park Down Kent Fast |Possession |10/05/26 10/05/26
Up Kent Fast 0120 Sun 0645 Sun
Hither Green Hither Green Loco Sidings/PAD |Sidings 10/05/26 10/05/26
Possession 0120 Sun  |0645 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4078845 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |09/05/26 09/05/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |09/05/26 09/05/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |09/05/26 09/05/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |09/05/26 09/05/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139969 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|09/05/26 09/05/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|09/05/26 09/05/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|09/05/26 09/05/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4079294 |SO130 Edenbridge Tonbridge Down Godstone |Possession |10/05/26 11/05/26
S0170 0155 Sun (0345 Mon
SO550 Up Godstone
Sevenoaks Paddock Wood Down Main/Down |Possession |10/05/26 11/05/26
Fast/Down Main 0155 Sun  |0345 Mon
Up Main/Up
Fast/Up Main
Sevenoaks Up Loop (Pt) Possession  |10/05/26 11/05/26
0155 Sun  |0345 Mon
Tonbridge Tonbridge Down Bay Possession  |10/05/26 11/05/26
Platforms 1 - 4 0155 Sun (0345 Mon
Marshalling Yard
South (Pt)
Marshalling Yard
North (Pt)
Tunbridge Wells Down Possession  |10/05/26 11/05/26
Hastings/Single 0155 Sun  |0345 Mon
Up
Hastings/Single
Tonbridge West |Tonbridge East Down Slow/PO Possession  |10/05/26 11/05/26
Jn Siding 0155 Sun  |0345 Mon
Up Slow
Hastings Chord/Up
Loop
Tonbridge Tonbridge 1/2 Down Main Sidings 10/05/26 11/05/26
Sidings Possession  [0155 Sun  |0345 Mon
Up Engineers
Sidings 1 and 2
Tonbridge West |Tonbridge West Jn  |Jubilee Sidings Sidings 10/05/26 11/05/26
Jn Possession |0155 Sun 0345 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077282 |SO130 CTRL / EurotunnelCheriton Up CTRL  |Up CTRL Possession |09/05/26 10/05/26 NO ACCESS TO/FROM DOLLANDS MOOR YARD
S0O400 Boundary Jn 2230 Sat 0530 Sun VIA DOLLANDS MOOR YARD JN. ACCESS
TO/FROM DOLLANDS MOOR YARD VIA
Dollands Moor Yard |Up Slow Possession  |09/05/26 10/05/26 SALTWOOD JN AND DOLLANDS MOOR WEST JN
Jn 2230 Sat 0530 Sun NOT AFFECTED. TRAIN MOVEMENTS WITHIN
. . . DOLLANDS MOOR YARD NOT AFFECTED
Cheriton Down Cheriton Down Down CTRL Possession 09/05/26 10/05/26 PROVIDING DIESEL TRACTION IS USED.
CTRL Jn CTRL Jn 2230 Sat  |0530 Sun
Dollands Moor Dollands Moor G Neck Possession  |09/05/26 10/05/26 28:5|SOLATION OF SELS 6014, 602, 602L, 603 &
2230 Sat  |0530 Sun
Dollands Moor CTRL / Eurotunnel  |Down Fast Possession  |09/05/26 10/05/26 NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602
Yard Jn Boundary 2230 Sat 10530 Sun AB,C,D,E,F,G,H,JK,L, 603, 603B & 605 ARE NOT
AVAILABLE TO ELECTRIC TRAFFIC
Dollands Moor Dollands Moor All Lines BLOCKED To|09/05/26 10/05/26
AIC Electric  |2230 Sat 0530 Sun
Trains
Saltwood Jn Dollands Moor Yard |Down and Up BLOCKED To|09/05/26 10/05/26
Jn Main A/C Electric 2230 Sat 0530 Sun
Through Trains
Passenger Loop
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to \Blocked Line \Protn Type Start End Traffic Remarks \Work Type
P2026/4147751 |SO170 Appledore Dungeness Ground |Single Possession  |15/05/26 18/05/26 SERVICES TO START/TERMINATE AT
S0O200 Frame 0140 Fri 0400 Mon ROBERTSBRIDGE AND BEXHILL.
SO600
RAIL REPLACEMENT ROAD SERVICES TO RUN
ROBERTSBRIDGE TO HASTINGS AND BEXHILL TO
ASHFORD.
AT ROBERTSBRIDGE UP TRAINS TO START BACK
Ashford Ore Up Possession  |16/05/26 17/05/26 FROM DOWN PLATFORM.
Hastings/Single 0140 Sat {0140 Sun ROBERTSBRIDGE GROUND FRAME TO BE
Down STAFFED.
Hastings/Single
Ashford Hastings Down Possession |17/05/26 18/05/26 MOUNTFIELD SIDINGS NOT AVAILABLE TO
Hastings/Single/Lo 0140 Sun (0400 Mon TRAFFIC.
op/Ore
Up Ore/Single/Up ST LEONARDS WM WASHER/RECEPTION ROAD
Hastings TO BE OUTBERTHED. NO OUTBERTHING
Bexhill Bo Peep Jn Down Bexhill Possession  |17/05/26 18/05/26 REQUIRED IN REST OF DEPOT.
Up Bexhil 0140 Sun  |0400 Mon
GTR SATURDAY EASTBOURNE TO ASHFORD
Hastings Hastings Platforms 1-4 Possession |17/05/26 18/05/26 SERVICES WILL NOT RUN WITH BRIGHTON TO
0140 Sun  |0400 Mon EASTBOURNE SERVICES EXTENDING TO
HASTINGS
Robertsbridge Hastings Down Possession |17/05/26 18/05/26
Hastings/Single 0140 Sun (0400 Mon RAIL REPLACEMENT WILL RUN HASTINGS TO
Up IASHFORD
Hastings/Single
Hastings Hastings Brighton Sidings |Sidings 17/05/26 18/05/26 WORK: MTCE
Park Sidings Possession 10140 Sun 0400 Mon WORK: WD - RYE BRIDGE WHEELTIMBERS
WORK: APPLEDORE PLHR
Mountfield Mountfield Up Sidings Sidings 17/05/26 18/05/26 WORK: SID - DRAINAGE (TRAIN) BATTLE
Possession 0140 Sun  |0400 Mon STATION
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 17/05/26 18/05/26
Road Possession {0140 Sun {0400 Mon
Shunt Neck
Carriage Sidings 1
-5
P2026/4199686 |SO180 Crayford Spur A [Springhead Road Jn |Down North Possession |10/05/26 10/05/26 PLATFORM 1 AT DARTFORD TO BE OUTBERTHED
S0290 Jn Kent/Down Main 0140 Sun  |0640 Sun
S0310 Up Main/Up North WORK: SID TRACK - FOLLOW UP
S0320 Kent
S0430 Crayford Spur B |Dartford Jn Dn/Up Dartford Possession |10/05/26 10/05/26
Jn Loop 0140 Sun 0640 Sun
Dartford Dartford Reversible Possession |10/05/26 10/05/26
Platforms 1- 4 0140 Sun  |0640 Sun
Dartford Dartford Reception Siding |Sidings 10/05/26 10/05/26
Ui Sl Possession 0140 Sun  |0640 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4189727 |SO240 Buckland Jn Minster East Jn Down Affected 11/05/26 15/05/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Deal/Down/Down 0925 Mon (1525 Fri PER HOUR IN EACH DIRECTION BETWEEN 0925
Loop IAND 1525 EACH DAY ONLY. NO IMPACT TO
Up Loop/Up/Up SERVICES OUTSIDE THESE TIMES.
Deal
Minster South Jn |Minster West Jn Single Affected 11/05/26 15/05/26 ANY ECS BETWEEN THESE TIMES TO BE
0925 Mon  |1525 Fri DIVERTED OR CANCELLED.
NO OTHER OPERATORS ARE AFFECTED.
P2026/4121075 |SO250 Battersea Pier Jn |Balham Down & Up Possession |10/05/26 10/05/26
SO500 Brighton Slow 0035 Sun  |0805 Sun
SO650
Falcon Jn Latchmere No.1 Jn |Down & Up West |Possession |10/05/26 10/05/26
London 0035 Sun {0805 Sun
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 2 |Sidings 10/05/26 10/05/26
Pigs Hill Siding 1 Possession  |0035 Sun {0805 Sun
P2026/4161339 |LN3213 Blackfriars Blackfriars Platform 3 Possession |10/05/26 10/05/26
LN3216 0145 Sun  |0800 Sun
S0280 Platform 4
Loughborough Jn Down Holborn Possession |10/05/26 10/05/26
Slow 0145 Sun {0800 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |10/05/26 10/05/26
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  |10/05/26 10/05/26
Down Snowhill 0145 Sun  |0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  |10/05/26 10/05/26
Hill/Down Holborn 0145 Sun {0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 10/05/26 10/05/26
Possession 0145 Sun  |0800 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077330 |SO400 St. Pancras York Way South Jn |CTRL Relief Possession |10/05/26 10/05/26 POSSESSION PART 1:
S0410 International Down CTRL 0025 Sun  |0800 Sun 0015 SUN-0715 SUN
PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
York Way South |St. Pancras Up CTRL Possession |10/05/26 10/05/26 AF046
Jn International 0025 Sun  |0800 Sun PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO

IAF048
PLATFORMS 11-13/CTRL RELIEF - BUFFER
STOPS TO PTS 2040

POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
AFO30

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO
AF019

OHL ISOLATION TO BE GIVEN UP BY 0645 TO
ALLOW TRAINS TO PAN UP.

ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO
ALLOW FIRST ARRIVALS & DEPARTURES.

POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2018 HALF SET RENEWAL
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4077207 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |11/05/26 11/05/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  |11/05/26 11/05/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon (0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
. - . AFFECTED)
Stratford Temple Mills Single Possession  |11/05/26 11/05/26
International West|International Depot 0025 Mon {0440 Mon
Jn
P2026/4071275 |SO500 Balham Jn Windmill Bridge Jn  |Down & Up Possession |10/05/26 10/05/26
SO510 Brighton/Victoria 0120 Sun  |0635 Sun
S0680 Fast
Fast Reversible
Down & Up Possession  |10/05/26 11/05/26
Brighton/Victoria 0120 Sun  |0400 Mon
Slow
Cottage Jn Norwood Fork Jn Up London Bridge |Possession |10/05/26 11/05/26
Slow 0120 Sun  |0400 Mon
Selhurst Selhurst Depot Arrival & Possession  |10/05/26 11/05/26
Departure Roads 0120 Sun 0400 Mon
Selhurst Jn Gloucester Road Jn |Down and Up Possession |10/05/26 11/05/26
Selhurst Spur 0120 Sun 0400 Mon
Streatham Jn Streatham Common |Down and Up Possession  |10/05/26 11/05/26
Streatham Spur 0120 Sun {0400 Mon
Streatham North |Streatham South Jn |Reversible Fast |Possession |10/05/26 10/05/26
Jn Spur 0120 Sun  |0635 Sun
Down & Up Slow |Possession |10/05/26 11/05/26
Spur 0120 Sun  |0400 Mon
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4116490 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|10/05/26 10/05/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|10/05/26 10/05/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|10/05/26 10/05/26
3 0105 Sun 0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|10/05/26 10/05/26
Reading 0105 Sun  |0610 Sun
P2026/4077363 |SO500 Three Bridges Crawley Down and Up Line Blockage|09/05/26 09/05/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|09/05/26 09/05/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4120386 |SO500 Copyhold Jn Ardingly Sidings Ardingly Single Possession SOUTHERN VICTORIA TO BRIGHTON SERVICES
S0580 TO DIVERT 1TPH VIA ARUN VALLEY AND
SO590 LITTLEHAMPTON (RM).
S0630 Haywards Heath |Haywards Heath Up Loop Possession
Down Loop SOUTHERN AND THAMESLINK SERVICES TO
TERMINATE AND START BACK AT THREE
Keymer Jn Lewes Down and Up Possession BRIDGES.
Lewes
_ RAIL REPLACEMENT ROAD SERVICE WILL
Preston Park Preston Park Up Loop Possession OPERATE BETWEEN THREE BRIDGES AND
BRIGHTON / LEWES.
Preston Park Jn  |Brighton Carriage Road Possession ALL PLATFORMS AVAILABLE TO TRAFFIC AT
THREE BRIDGES.
Hove Jn Em)"n\‘f‘il}épspur Possession COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5
TO PLATFORM 4 AT THREE BRIDGES NOT
Three Bridges  |Balcombe Tunnel Jn [Down and Up Possession AVAILABLE.
Slow
ACCESS AVAILABLE TO/FROM THREE BRIDGES
Brighton Down & Up Possession DOWN YARD VIA T1760/ T1761PTS.
Fast/Main
ACCESS AVAILABLE TO/FROM THREE BRIDGES
Brighton Brighton Down Main Sidings UP YARD VIA T1762 / T1763PTS.
Carriage Siding  |Possession
No.1 PRESTON PARK UP SIDINGS TO BE AVAILABLE
Goods Reception FOR BERTHING STOCK; HOWEVER CURRENT
Road/Departure WILL BE AFFECTED.
Road
Down Main BRIGHTON DOWN SIDINGS TO BE AVAILABLE
Carriage Siding FOR BERTHING STOCK; HOWEVER CURRENT
No.2 WILL BE AFFECTED.
Engineers Sidings
Loco Release ,_?%C?I;SS TO LOVERS WALK SIDINGS VIA T1840 &
Siding
Copyhold Jn Ardingly Sidings Run Round Loop |Sidings ’-_POINTS VAIROLEIROLIT,
Hopper Road Possession HAYWARDS HEATH UP/DOWN LOOPS TO BE
. - OUTBERTHED.
Cripple Sidings
Haywards Heath |Haywards Heath Down Sidings Sidings GTR TO LEAVE UNITS UNATTENDED IN
. Possession PLATFORMS 2 & 3 AT THREE BRIDGES
Up Siding
Shunt Neck WORK: MTCE
_— _— WORK: WD - PRESTON PARK S&C
Preston Park Preston Park Up SIdIngS Sldmgs __WORK: SID TRACK - HAYWARDS HEATH - FU
Possession
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4076553 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|10/05/26 10/05/26
S0620 0230 Sun  |0540 Sun
S0630
Moulsecoomb Down and Up East|Line Blockage|10/05/26 10/05/26
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|10/05/26 10/05/26
Up Main 0230 Sun 0540 Sun
Carriage Road
P2026/4076448 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|09/05/26 09/05/26 WORK: MTCE
S0620 0050 Sat  |0435 Sat
S0630
London Road Down and Up East|Line Blockage|09/05/26 09/05/26
(Brighton) Branch 0050 Sat  |0435 Sat
P2026/4147103 |EA1325 | Dalston Junction |Dalston Junction Platform 4 10/05/26 11/05/26 RAIL REPLACEMENT ROAD SERVICE TO
SO511 0045 Sun (0435 Mon OPERATE BETWEEN HIGHBURY AND DALSTON
JUNCTION
Highbury and Dalston Junction Down and Up East 10/05/26 11/05/26
Islington London Line 0045 Sun /0435 Mon NO ACCESS TO PLATFORM 4 AT DALSTON
JUNCTION
TRAINS TO BE REPLATFORMED IN PLATFORMS
1-3 AT DALSTON JUNCTION
ELL CYCLICTYPE 1
P2026/4158622 |SO520 Farlington Jn Cosham Jn Up Spur Possession GTR: 5S11 WILL NOT RUN, 1S11 TO START FROM
SW110 D s BERTH AT PORTSMOUTH HARBOUR, GTR TO
SW140 own Spur BERTH 1 X 4 CAR UNIT AT PORTSMOUTH
Petersfield Portcreek Jn Down Main Possession HARBOUR.
Up Main TRACK MAINTENANCE: H05
Southbourne Havant Jn Down Brighton Possession
Up Brighton
P2026/4079576 |SO600 St. Leonards WM |St. Leonards WM Washer/Reception |Sidings 10/05/26 10/05/26 CARRIAGE SIDINGS 1 TO 5 TO BE OUTBERTHED
Road Possession  |0900 Sun  |1800 Sun
Shunt Neck 'Work: MDUM Orpington Tonbridge DU
Carriage Sidings 1
St. Leonards WM |St. Leonards WM Down Bexhill Line Blockage|10/05/26 10/05/26
(Between 0930 Sun  |1730 Sun
Trains)
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4158114 |SO680 Cheam Leatherhead Jn Down Portsmouth |Possession |10/05/26 10/05/26 SWR: 1D81 TO TERMINATE AT LEATHERHEAD
SW180 Up Portsmouth 0110 Sun  |0630 Sun \AND RUN ECS TO GUILDFORD.
Motspur Park Jn  |Epsom Down Epsom Possession |10/05/26 10/05/26 GTR: 2B09 TO START FROM SUTTON.
0110 Sun  |0630 Sun
Up Epsom TRACK MAINTENANCE: WW06a
Epsom Epsom Down Siding Sidings 10/05/26 10/05/26
Up Siding Possession 0110 Sun 0630 Sun
P2026/4131410 |GW103 Paddington Ladbroke Grove Lines 1 & 2 Possession  |10/05/26 10/05/26 /AMENDED STATION WORKING AT PADDINGTON.
XR001 0001 Sun  |0800 Sun (10 hrs)
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Paddington Platforms 1to 6 |Possession |10/05/26 10/05/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
0001 Sun 0700 Sun (10 hrs) 1-6.
(London) 0001 Sun 0115 Sun (10 hrs)  |HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession  |10/05/26 10/05/26 DURING THE ALL LINE BLOCK PERIOD.
Oak Carriage 0001 Sun 0800 Sun (10 hrs)  \yORK DETAILS = MAINTENANCE
Loop A and B
Paddington Ladbroke Grove Line 3 Possession |10/05/26 10/05/26
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession |10/05/26 10/05/26
and 14 0115 Sun 0445 Sun (10 hrs)
Subway Jn Line 6 Possession  |10/05/26 10/05/26
0115 Sun  |0445 Sun (10 hrs)
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession |10/05/26 10/05/26
(London) Line 1 0115 Sun 0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  |10/05/26 10/05/26
Jn 0115 Sun  |0445 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession |10/05/26 10/05/26
Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 10/05/26 10/05/26
(London) (London) Yard Possession 0115 Sun  |0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  |10/05/26 10/05/26
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 - 5 Possession  [10/05/26 10/05/26
0700 Sun  |0800 Sun
Royal Oak Portobello Jn Line 3 Possession |10/05/26 10/05/26
(London) 0700 Sun  |0800 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4146628 |SO110 Beckenham Jn  |St. Mary Cray Down Chatham  |Possession |17/05/26 18/05/26
S0O130 Main/Down 0105 Sun  |0400 Mon
S0260 Chatham Slow
Up Chatham
Slow/Up Chatham
Main
Down Chatham
Main/Down
Chatham Fast
Up Chatham
Fast/Up Chatham
Main
Bickley Jn Petts Wood Jn Up Slow Possession |17/05/26 18/05/26
Tonbridge Loop 0105 Sun 0400 Mon
Down Slow
Tonbridge Loop
(pt)
Down Fast
Tonbridge Loop
Up Fast Tonbridge
Loop
Chislehurst Jn St. Mary Cray Jn Reversible Possession |17/05/26 18/05/26
Chatham Loop 0105 Sun {0400 Mon
Nunhead Jn Shortlands Jn Up Catford Loop |Possession |17/05/26 18/05/26
Down Catford 0105 Sun (0400 Mon
Loop
Ravensbourne Shortlands Jn Down & Up Possession |17/05/26 18/05/26
Ravensbourne 0105 Sun (0400 Mon
Chord
Ravensbourne Shortlands Jn Dn/Up Catford Possession |17/05/26 18/05/26
Loop 0105 Sun (0400 Mon
Down & Up
Ravensbourne
Chord
Bellingham Bellingham 1-3 Down Sidings |Sidings 17/05/26 18/05/26
Possession 0105 Sun  |0400 Mon
P2026/4076193 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|17/05/26 17/05/26 UP RAINHAM BAY TO BE OUTBERTHED. \W2026/11370961
+EPR 0730 Sun  |0800 Sun Patrolling
WORK:MTCE 38m58ch and 38m75ch
P2026/4135269 |SO110 Herne Bay Dumpton Park Down Thanet Possession |17/05/26 17/05/26 MARGATE PLATFORM 4 TO BE OUTBERTHED
Up Thanet 0205 Sun 0655 Sun
ROUTE IS AVAILABLE TO SHUNT FAVERSHAM
Margate Margate Plats 1-4, Down |Possession |17/05/26 17/05/26 SIDE OF RAMSGATE
Loop, Up Bay 0205 Sun 0655 Sun
WORK: SID TRACK - MARGATE - FOLLOW UP
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4075371 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|17/05/26 17/05/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST |W2026/11409624
S0220 East +EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance
D/U Pass Lps/P 1- 78m67ch and 85m32ch
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4142609 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |17/05/26 17/05/26 ROUTE AVAILABLE FROM BLACKFRIARS JN TO
0120 Sun 0645 Sun (5 hrs) LONDON BRIDGE VIA DOWN AND UP SNOWHILL
ND DOWN/UP CHARING CROSS LINES
Ewer Street Jn Down Charing Possession |17/05/26 17/05/26
Cross Slow 0120 Sun  |0645 Sun (5 hrs)
Up Charing Cross WORK: SID TRACK - PLTR - RAIL DROP
Slow
Metropolitan Jn Down Charing Possession  [17/05/26 17/05/26
Cross Fast/Down 0120 Sun  |0645 Sun (5 hrs)
Charing Cross
Up Charing
Cross/Up Charing
Cross Fast
P2026/4077600 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|16/05/26 16/05/26 WORK: MTCE
Spur 0140 Sat 0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|16/05/26 16/05/26
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|16/05/26 16/05/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|16/05/26 16/05/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|16/05/26 16/05/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|16/05/26 16/05/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4075510 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|16/05/26 16/05/26 WORK: MTCE
S0330 . (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|16/05/26 16/05/26
B (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4076249 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|16/05/26 16/05/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|16/05/26 16/05/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|16/05/26 16/05/26
(Between 0230 Sat {0450 Sat
Up North Kent Trains)
Tanners HillJn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|16/05/26 16/05/26
(Between 0230 Sat {0450 Sat
Trains)
P2026/4080827 |SO130 Courthill Loop Courthill Loop South |Down Courthill Possession |17/05/26 17/05/26 AT GROVE PARK TRAINS SHUNT VIA UP
SO310 North Jn Jn Loop 0120 Sun  |0645 Sun RECEPTION ROAD.
Up Courthill Loop NO ACCESS TO HITHER GREEN PAD
Hither Green Jn |Sidcup Eown Dartford Possession |17/05/26 17/05/26 ACCESS TO GROVE PARK DOWN SIDINGS FROM
oop 0120 Sun  |0645 Sun COUNTRY END ONLY
Up Dartford Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession |17/05/26 17/05/26 FREIGHT SERVICES TO BE DIVERTED VIA
Hither Green Spur 0120 Sun 0645 Sun BEXLEYHEATH
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession  [17/05/26 17/05/26
Loop 0120 Sun  |0645 Sun WORK: SID TRACK - COURTHILL LOOP - FU
Up Ladywell Loop
St. Johns Jn Grove Park Down Kent Slow |Possession |17/05/26 17/05/26
Up Kent Slow 0120 Sun  |0645 Sun
Tanners Hill Jn  |Grove Park Down Kent Fast |Possession |17/05/26 17/05/26
Up Kent Fast 0120 Sun 0645 Sun
Hither Green Hither Green Loco Sidings/PAD |Sidings 17/05/26 17/05/26
Possession 0120 Sun  |0645 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4078855 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |16/05/26 16/05/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |16/05/26 16/05/26
Down Slow (T3-D) 0135 Sat  |0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |16/05/26 16/05/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |16/05/26 16/05/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139981 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|16/05/26 16/05/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Batand Ball |* Disconnect (0115 Sat  |0445 Sat \/AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|16/05/26 16/05/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|16/05/26 16/05/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4135248 |SO130 Buckland Jn Deal Down Deal Possession |17/05/26 17/05/26 AT CANTERBURY EAST UP TRAINS WILL START
S0O160 0140 Sun 0725 Sun BACK FROM THE DOWN PLATFORM
S0240 Up Deal
Dover Priory Dover Priory Plats 1-3,Up P Possession  |17/05/26 17/05/26 /AT DEAL DOWN TRAINS TO START BACK FROM
Loop 0140 Sun  |0725 Sun THE UP PLATFORM
Folkestone East |Shepherds Well Down Chatham/Up|Possession  |17/05/26 17/05/26 2K64 WILL START FROM SHEPHERDS WELL
Main 0140 Sun 0725 Sun
Down Main/Up RAIL REPLACEMENT ROAD SERVICES TO
Chatham OPERATE AS FOLLOWS:
Dover Priory Dover Priory 1-3 Sidings Sidings 17/05/26 17/05/26 FOLKESTONE CENTRAL TO DEAL
Possession |0140 Sun 0725 Sun CANTERBURY EAST TO DOVER PRIORY
WORK: SID TRACK - CHARLTON TUNNEL -
FOLLOW UP
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 7 - Continued

Up Sheppey Spur

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4189631 |SO150 Eastern Jn Sheerness-on-Sea |Down Sheppey |Affected 18/05/26 22/05/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Up Sh 0935 Mon 1450 Fri PER HOUR IN EACH DIRECTION BETWEEN 0925
p Sheppey AND 1525 EACH DAY ONLY. NO IMPACT TO
Sheppey Single SERVICES OUTSIDE THESE TIMES.
Queenborough  |Queenborough Down and Up Affected 18/05/26 22/05/26 IANY ECS BETWEEN THESE TIMES TO BE
BRI ASEE 0935 Mon 11450 Fri DIVERTED OR CANCELLED.
Sheerness-on- Sheerness-on-Sea |Platforms 1/2 Affected 18/05/26 22/05/26
Sea 0935 Mon 11450 Eri NO OTHER OPERATORS ARE AFFECTED.
Western Jn Middle Jn Down Sheppey Affected 18/05/26 22/05/26
Spur 0935 Mon 1450 Fri
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |LOR Location from Location to \Blocked Line \Protn Type
P2026/4147751 |SO170 Appledore Dungeness Ground |Single Possession
S0200 Frame
S0O600

.

Start

End

Traffic Remarks \ Work Type

18/05/26
0400 Mon

Ashford Ore Up Possession  |16/05/26 17/05/26
Hastings/Single 0140 Sat {0140 Sun
Down
Hastings/Single
Ashford Hastings Down Possession |17/05/26 18/05/26
Hastings/Single/Lo 0140 Sun  |0400 Mon
op/Ore
Up Ore/Single/Up
Hastings
Bexhill Bo Peep Jn Down Bexhill Possession |17/05/26 18/05/26
Up Bexhill 0140 Sun  |0400 Mon
Hastings Hastings Platforms 1-4 Possession |17/05/26 18/05/26
0140 Sun  |0400 Mon
Robertsbridge Hastings Down Possession |17/05/26 18/05/26
Hastings/Single 0140 Sun {0400 Mon
Up
Hastings/Single
Hastings Hastings Brighton Sidings |Sidings 17/05/26 18/05/26
Park Sidings Possession  |0140 Sun {0400 Mon
Mountfield Mountfield Up Sidings Sidings 17/05/26 18/05/26
Possession 0140 Sun  |0400 Mon
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 17/05/26 18/05/26
Road Possession {0140 Sun {0400 Mon
Shunt Neck
Carriage Sidings 1
-5
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Traffic Remarks \ Work Type

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4071240 |SO180 Dartford Rochester Bridge Jn |Down Main/Down |Possession |17/05/26 18/05/26
S0310 North Kent 0150 Sun  |0250 Mon
S0320 Up North Kent/Up
S0430 Main
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |17/05/26 18/05/26
International Connection 0150 Sun 0250 Mon
Up North Kent
Connection
Gravesend Gravesend Up Bay Possession |17/05/26 18/05/26
0150 Sun {0250 Mon
Hoo Jn Grain Single Possession |17/05/26 18/05/26
0150 Sun  |0250 Mon
Maidstone West |Maidstone West Up Platform Loop |Possession |17/05/26 18/05/26
(part) 0150 Sun {0250 Mon
Strood Maidstone West Down Maidstone |Possession |17/05/26 18/05/26
Branch/Down Main 0150 Sun 0250 Mon
Up Main/Up
Maidstone Branch
Strood Up Strood Loop  |Possession |17/05/26 18/05/26
Platforms 1-3 0150 Sun  |0250 Mon
Allington Ground |Allington Ground Allington Sidings |Sidings 17/05/26 18/05/26
Frame Frame Possession  |0150 Sun (0250 Mon
Dartford Dartford Reception Siding |Sidings 17/05/26 18/05/26
Possession 0150 Sun  |0250 Mon
P2026/4121245 |SO250 Battersea Pier Jn |Balham Down & Up Possession  |17/05/26 17/05/26
SO500 Brighton Slow 0035 Sun  |0805 Sun
SO650
Falcon Jn Latchmere No.1 Jn |Down & Up West |Possession |17/05/26 17/05/26
London 0035 Sun {0805 Sun
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 2 |Sidings 17/05/26 17/05/26
Possession 0035 Sun  |0805 Sun

Pigs Hill Siding 1
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4161327 |LN3213 Blackfriars Blackfriars Platform 3 Possession |17/05/26 17/05/26
LN3216 0145 Sun 0915 Sun
S0280 Platform 4
Loughborough Jn Down Holborn Possession |17/05/26 17/05/26
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |17/05/26 17/05/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession |17/05/26 17/05/26
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Possession |17/05/26 17/05/26
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 17/05/26 17/05/26
Possession 0145 Sun 0915 Sun
P2026/4161558 |SO350 Grove Park Bromley North Down Bromley Possession  |22/05/26 25/05/26 WORK: WD - BROMLEY NORTH
Branch 0120 Fri 0400 Mon
Up Bromley
Branch
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077266 |SO400 St. Pancras York Way South Jn |CTRL Relief Possession |17/05/26 17/05/26 POSSESSION PART 1:
S0410 International Down CTRL 0025 Sun  |0800 Sun 0015 SUN-0715 SUN
PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
York Way South |St. Pancras Up CTRL Possession |17/05/26 17/05/26 AF046
Jn International 0025 Sun  |0800 Sun PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO

IAF048
PLATFORMS 11-13/CTRL RELIEF - BUFFER
STOPS TO PTS 2040

POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
AFO30

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO
AF019

OHL ISOLATION TO BE GIVEN UP BY 0645 TO
ALLOW TRAINS TO PAN UP.

ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO
ALLOW FIRST ARRIVALS & DEPARTURES.

POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2018 HALF SET RENEWAL
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077208 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |18/05/26 18/05/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  |18/05/26 18/05/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  [18/05/26 18/05/26
International West|International Depot 0025 Mon {0440 Mon
Jn
P2026/4116500 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|17/05/26 17/05/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO0550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|17/05/26 17/05/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|17/05/26 17/05/26
3 0105 Sun (0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|17/05/26 17/05/26
Reading 0105 Sun 0610 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4120555 |SO500 Horsham Horsham Down Loop (part) |Possession |16/05/26 17/05/26
S0520 0105 Sat  |0105 Sun
S0685
Three Bridges Horsham Down and Up Possession  |16/05/26 17/05/26
Horsham 0105 Sat 0105 Sun
Three Bridges Up Platform Loop |Possession |16/05/26 18/05/26
0105 Sat 0400 Mon
Tinsley Green Jn |Three Bridges Down Slow Possession  |16/05/26 18/05/26
Up Slow 0105 Sat (0400 Mon
Crawley New Crawley New Yard |Crawley New Yard|Sidings 16/05/26 18/05/26
Yard Sidings Possession |0105 Sat  |0400 Mon
Horsham Horsham Down Branch Sidings 16/05/26 18/05/26
Sidings Possession  [0105 Sat  |0400 Mon
Three Bridges Three Bridges Up Siding North  |Sidings 16/05/26 18/05/26
Back Road Possession 0105 Sat  |0400 Mon
Up Horsham
Siding
Tilgate Sidings
Dorking Horsham Down and Up Possession |17/05/26 18/05/26
Main 0105 Sun (0400 Mon
Horsham Horsham Down Loop Possession |17/05/26 18/05/26
Up Loop 0105 Sun  |0400 Mon
Three Bridges Billingshurst Down Possession  |17/05/26 18/05/26
Horsham/Arun 0105 Sun  |0400 Mon
Valley
Up Arun
Valley/Horsham
Horsham Horsham Up Siding North  |Sidings 17/05/26 18/05/26
Possession /0105 Sun  |0400 Mon

Down Malthouse
Siding

Carriage Sidings 1
2&3

Up Siding South

Field Sidings 13 to
18
MDU Sidings
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4076554 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|17/05/26 17/05/26
S0620 0230 Sun  |0540 Sun
S0630
Moulsecoomb Down and Up East|Line Blockage|17/05/26 17/05/26
Branch 0230 Sun 0540 Sun
Preston Park Brighton Down Main Line Blockage|17/05/26 17/05/26
Up Main 0230 Sun 0540 Sun
Carriage Road
P2026/4076449 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|16/05/26 16/05/26 WORK: MTCE
S0620 0050 Sat  |0435 Sat
S0630
London Road Down and Up East|Line Blockage|16/05/26 16/05/26
(Brighton) Branch 0050 Sat  |0435 Sat
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Traffic Remarks \ Work Type

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4079952 |LN101 Bricklayers Arms |Southwark Park Up Sussex Fast  |Possession |17/05/26 18/05/26
SO510 Jn Road Jn 0120 Sun  |0400 Mon
SO511
S0650 Windmill Bridge Jn  |Down Sussex Possession |17/05/26 18/05/26
Fast/Down London 0120 Sun  |0400 Mon
Bridge Fast
Up London Bridge
Fast/Up Sussex
Fast
Bromley Jn Norwood Jn Down Crystal Possession |17/05/26 18/05/26
(London) Palace Spur/Down 0120 Sun  |0400 Mon
Platform Loop
Up Crystal Palace
Spur
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |17/05/26 18/05/26
0120 Sun (0400 Mon
Cottage Jn Bricklayers Arms Jn |Up London Bridge |Possession |17/05/26 18/05/26
Slow/Up Sussex 0120 Sun (0400 Mon
Slow
Crystal Palace Crystal Palace Platform 3 Possession |17/05/26 18/05/26
Platform 5 0120 Sun (0400 Mon
New Cross Gate |New Cross Gate Down East Possession |17/05/26 18/05/26
London 0120 Sun  |0400 Mon
Up East London
Up Sussex Loop
Norwood Jn Gloucester Road Jn |Down Wallington |Possession |17/05/26 18/05/26
(London) Up Wallington 0120 Sun  |0400 Mon
South Bricklayers Arms Jn |Bermondsey Possession |17/05/26 18/05/26
Bermondsey Jn Reversible 0120 Sun  |0400 Mon
Up Bermondsey
Spur
Spa Road Bricklayers Arms Jn |Sussex Reversible|Possession |17/05/26 18/05/26
0120 Sun (0400 Mon
Windmill Bridge Jn  |[Down Sussex Possession |17/05/26 18/05/26
Slow/Down 0120 Sun  |0400 Mon
London Bridge
Slow
Sydenham Crystal Palace Down Sydenham |Possession |17/05/26 18/05/26
Spur 0120 Sun (0400 Mon
Up Sydenham
Spur
Selhurst Depot  |Selhurst Depot Fork Arrival Road |Sidings 17/05/26 18/05/26
Gullet Road Possession  |0120 Sun  |0400 Mon
Windmill Bridge  |Windmill Bridge Jn | Through Road Sidings 17/05/26 18/05/26
Jn (Perturbation Possession 0120 Sun  |0400 Mon
Siding)
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4131823 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |16/05/26 17/05/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Subway Jn Line 6 Possession |16/05/26 17/05/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 16/05/26 17/05/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat 0040 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |17/05/26 17/05/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Old Oak Common  |Carriage Line and |Possession |17/05/26 17/05/26 COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
East Jn Engine Siding 0040 Sun 0740 Sun
Paddington Ladbroke Grove Lines 4 and Possession |17/05/26  |17/05/26 ork Details = Maintenance
(inc.) 5/Down and Up 0040 Sun  |0740 Sun
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |17/05/26 17/05/26
(London) Junction Line 1 0040 Sun  |0740 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |17/05/26 17/05/26
Jn 0040 Sun 0740 Sun
Westbourne Park Jn Westbound Possession |17/05/26 17/05/26
Turnback A 0040 Sun  |0740 Sun
Eastbound
Portobello Jn Portobello Jn Paddington New |Sidings 17/05/26 17/05/26
(London) (London) Yard Possession  |0040 Sun 0740 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |17/05/26 17/05/26
Junction Line 0140 Sun  |0445 Sun
North Pole Depot North Pole Line A |Possession |17/05/26 17/05/26
and B 0140 Sun  |0445 Sun
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |17/05/26 17/05/26
(inc.) and Up Main 0140 Sun  |0445 Sun
Paddington Platforms 1to 6 |Possession |17/05/26 17/05/26
0140 Sun  |0445 Sun
Subway Jn Link Line/Royal Possession |17/05/26 17/05/26
Oak Carriage 0140 Sun  |0445 Sun

Loop A and B
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4140363 |[GW103 Paddington Paddington Platforms 7 to 12 |Possession |17/05/26 18/05/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |17/05/26 18/05/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession 17/05/26 18/05/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |18/05/26 18/05/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |18/05/26 18/05/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  [18/05/26 18/05/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |18/05/26 18/05/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |18/05/26 18/05/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |18/05/26 18/05/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 18/05/26 18/05/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [18/05/26 18/05/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |18/05/26 18/05/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |18/05/26 18/05/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4158610 |SO110 International Jn  |International Jn Windsor Relief Possession |[24/05/26 24/05/26 WATERLOO, PLATFORMS 12-19 TO BE KEPT
SW100 Line 1 0035 Sun  |0715 Sun CLEAR.
Windsor Relief
Line 2 TRACK MAINTENANCE: CCW03
Nine Elms Jn Linford St Jn Down Waterloo Possession  |24/05/26 24/05/26
Curve 0035 Sun  |0715 Sun
Up Waterloo
Curve
Queenstown Waterloo Up Windsor Possession  |24/05/26 24/05/26
Road Windsor 0035 Sun  |0715 Sun
Reversible
Waterloo Nine EIms Jn DW/DWF Possession |24/05/26 24/05/26
0035 Sun  |0715 Sun
Queenstown Road |UMR/DWS/DW Possession  |24/05/26 24/05/26
0035 Sun  |0715 Sun
Waterloo Platforms 12 to 19 |Possession  |24/05/26 24/05/26
0035 Sun  |0715 Sun
P2026/4078490 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession 25/05/26
S0260 0310 Mon
S0280 Up
S0330 Atlantic/Platform 2
S0645 Brixton Jn Shortlands Jn Down Catford Possession 25/05/26
sS0680 Loop 0310 Mon
Up Catford Loop
Canterbury Road |Loughborough Jn Down Brixton Spur|Possession 25/05/26
Jn Up Brixton Spur 0310 Mon
Factory Jn Factory Jn Down Possession 25/05/26
Up 0310 Mon
Loughborough Jn |Cambria Jn Down Cambria Possession 25/05/26
Spur 0310 Mon
Up Cambria Spur
Nunhead Jn Lewisham Vale Jn  |Down Lewisham |Possession 25/05/26
Up Lewisham 0310 Mon
Ravensbourne Jn |Shortlands Jn Down Possession 25/05/26
Ravensbourne 0310 Mon
Chord
Up Ravensbourne
Chord
Bellingham Bellingham 1-3 Down Sidings |Sidings 25/05/26
Possession 0310 Mon

Neck Siding
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4154130 |SO110 Eastern Jn Sheerness-on-Sea |Down Sheppey |Possession |24/05/26 25/05/26
S0O150 Up Sheppey 0135 Sun (0400 Mon
Sheppey Single
Gillingham (Kent) [Faversham Down Chatham Possession |24/05/26 25/05/26
Up Chatham 0135 Sun  |0400 Mon
Newington Newington Down Newington |Possession |24/05/26 25/05/26
Loop 0135 Sun {0400 Mon
Up Newington
Loop
Queenborough  |Queenborough Down Sheppey Possession  |24/05/26 25/05/26
Loop 0135 Sun {0400 Mon
Up Sheppey Loop
Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Possession |24/05/26 25/05/26
0135 Sun  |0400 Mon
Sheerness-on- Sheerness-on-Sea |Platforms 1/2 Possession |24/05/26 25/05/26
Sea 0135 Sun (0400 Mon
Sittingbourne Sittingbourne Down Possession |24/05/26 25/05/26
Sittingbourne 0135 Sun  |0400 Mon
Passenger Loop
Down
Sittingbourne
Goods Loop
Western Jn Middle Jn Down Sheppey Possession  |24/05/26 25/05/26
Spur 0135 Sun  |0400 Mon
Up Sheppey Spur
Sittingbourne Sittingbourne Sittingbourne Sidings 24/05/26 25/05/26
Carriage Siding Possession 0135 Sun  |0400 Mon
Down
Sittingbourne
Sidings
P2026/4075372 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|24/05/26 24/05/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST (W2026/11409625
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance
D/U Pass Lps/P 1- 78m67ch and 85m32ch
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077601 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|23/05/26 23/05/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|23/05/26 23/05/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|23/05/26 23/05/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|23/05/26 23/05/26
0140 Sat (0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|23/05/26 23/05/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|23/05/26 23/05/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)

Up Charing Cross
Slow
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4147939 |SO130 Cannon Street Borough Market Jn  |Cannon Street Possession |23/05/26 26/05/26
S0290 Reversible 0110 Sat  |0400 Tue
S0O300
S0O510 Cannon Street Plat1-7/Line A |Possession |23/05/26 26/05/26
-E 0110 Sat (0400 Tue
Courthill Loop South |Down Cannon Possession |23/05/26 26/05/26
Jn Street/1Down/Dow 0110 Sat  |0400 Tue
n Kent Slow
Metropolitan Jn Metropolitan Possession |23/05/26 26/05/26
Reversible 0110 Sat  |0400 Tue
New Cross 2 Reversible / Up |Possession |23/05/26 26/05/26
Cannon Street 0110 Sat 0400 Tue
Courthill Loop London Bridge Up Kent Slow/3 Up|Possession  |23/05/26 26/05/26
South Jn 0110 Sat  |0400 Tue
London Bridge Corbetts Lane Jn 4 Down Possession  |23/05/26 26/05/26
0110 Sat 0400 Tue
North Kent East |Charlton Jn Down Greenwich |Possession |23/05/26 26/05/26
Jn Up Greenwich 0110 Sat 0400 Tue
St. Johns Jn Lewisham Jn Down and Up Possession |23/05/26 26/05/26
North Kent 0110 Sat  |0400 Tue
Cannon Street Cannon Street 1 & 2 Sidings Sidings 23/05/26 26/05/26
Possession |0110 Sat  |0400 Tue
Courthill Loop Courthill Loop South |Down and Up Possession  |24/05/26 24/05/26
North Jn Jn Courthill Loop 0110 Sun  |0645 Sun
Courthill Loop Grove Park Down Kent Slow |Possession |24/05/26 24/05/26
South Jn Up Kent Slow 0110 Sun  |0645 Sun
Hither Green Jn |Lee Loop Jn Down & Up Possession  |24/05/26 24/05/26
Dartford Loop 0110 Sun  |0645 Sun
Parks Bridge Jn |Ladywell Jn Dn/Up Ladywell |Possession |24/05/26 24/05/26
Loop 0110 Sun 0645 Sun
Tanners Hill Jn  |Grove Park Down Kent Fast |Possession |24/05/26 24/05/26
Up Kent Fast 0110 Sun (0645 Sun
P2026/4075511 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|23/05/26 23/05/26 WORK: MTCE
S0330 i (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn - |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|23/05/26 23/05/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4076250 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|23/05/26 23/05/26 WORK: MTCE
S0300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 E;’(‘)’:)” Courthill I3 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|23/05/26 23/05/26
Lewisham (Between 0230 Sat (0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|23/05/26 23/05/26
(Between 0230 Sat (0450 Sat
Up North Kent Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|23/05/26 23/05/26
(Between 0230 Sat  |0450 Sat
Trains)
P2026/4078868 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |23/05/26 23/05/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |23/05/26 23/05/26
Down Slow (T3-D) 0135 Sat (0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession  |23/05/26 23/05/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession |23/05/26 23/05/26
Tonbridge Loop  |(T3-D) 0135 Sat (0455 Sat

Up Fast Ton Loop

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow

Tonbridge Loop

WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4139982 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|23/05/26 23/05/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p bBatand Ba TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|23/05/26 23/05/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|23/05/26 23/05/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4146758 |SO130 Edenbridge Tonbridge Down Godstone |Possession |24/05/26 24/05/26 TONBRIDGE WEST YARD NOT AVAILABLE FOR
282;8 Up Godstone 0155 Sun {0620 Sun TRAFFIC
Sevenoaks Paddock Wood Down Main/Down |Possession |24/05/26 24/05/26 PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE
Fast/Down Main 0155 Sun  |0620 Sun OUTBERTHED
Up Main/Up
Fast/Up Main PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE
Sevenoaks Up Loop (Pt) Possession |24/05/26 24/05/26 OUTBERTHED - TO BE CONFIRMED BY DPPP
0155 Sun {0620 Sun
AT PADDOCK WOOD TRAINS SHUNT VIA AD1146
Tonbridge Tonbridge Down Bay Possession  |24/05/26 24/05/26 CROSSOVER
0155 Sun  |0620 Sun
Platforms 1 - 4 PLATFORM 2 AT SEVENOAKS AVAILABLE TO
Marshalling Yard TRAFFIC FROM LONDON END
South (Pt)
Marshalling Yard WORK: WD - 1121PTS - FOLLOW UP
North (Pt)
Wadhurst Down Possession |24/05/26 24/05/26
Hastings/Single 0155 Sun {0620 Sun
Up
Hastings/Single
Tonbridge West |Tonbridge East Down Slow/PO Possession  [24/05/26 24/05/26
Jn Siding 0155 Sun {0620 Sun
Up Slow
Hastings Chord/Up
Loop
Tonbridge Tonbridge 1/2 Down Main Sidings 24/05/26 24/05/26
Sidings Possession 0155 Sun  |0620 Sun
Up Engineers
Sidings 1 and 2
Tonbridge West |Tonbridge West Jn  |Jubilee Sidings Sidings 24/05/26 24/05/26
Jn Possession  |0155 Sun  |0620 Sun
Tunbridge Wells |Tunbridge Wells Turnback Siding |Sidings 24/05/26 24/05/26
Possession 0155 Sun {0620 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4080825 |SO130 Ashford (West)  |Ashford Down Slow Possession  |23/05/26 01/06/26
S0140 0155 Sat (0455 Mon
Ashford West Jn  |Ashford West Jn Maidstone Relief |Possession |23/05/26 01/06/26
Maidstone Loop 0155 Sat {0455 Mon
Hothfield Hothfield Beechbrook Farm |Possession |23/05/26 01/06/26
Loop 0155 Sat  |0455 Mon
Lenham Lenham D/U Passenger Possession  |23/05/26 01/06/26
Loops 0155 Sat (0455 Mon
Maidstone East  |Ashford (West) Down Maidstone |Possession |23/05/26 01/06/26
Up Maidstone 0155 Sat (0455 Mon
Maidstone East Maidstone Possession  |23/05/26 01/06/26
Reversible 0155 Sat  |0455 Mon
Hothfield Hothfield Hothfield Tarmac |Sidings 23/05/26 01/06/26
Sidings Possession 0155 Sat  |0455 Mon
P2026/4189782 |SO140 Ashford (West)  |Ashford (West) Down Slow (part) |Affected 25/05/26 29/05/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Up Sl t 0940 Mon (1500 Fri PER HOUR IN EACH DIRECTION BETWEEN 0940
[ Sl (22110 AND 1500 EACH DAY ONLY. NO IMPACT TO
Tonbridge East  |Ashford (West) Down Fast/Down |Affected 25/05/26 29/05/26 SERVICES OUTSIDE THESE TIMES.
Main/Down Fast 0940 Mon  |1500 Fri
(pt) NO OTHER OPERATORS ARE AFFECTED.
Up Fast (pt)/Up FREIGHT TO RUN AS BOOKED.
Main/Up Fast
Tonbridge East Down Slow Affected 25/05/26 29/05/26
(part)/PO Siding 0940 Mon (1500 Fri
Up Slow (part)
P2026/4079586 |SO200 Hastings Hastings Park Sidings Sidings 23/05/26 23/05/26 HASTINGS PARK SIDINGS TO BE OUTBERTHED
Possession  |1100 Sat 1900 Sat
WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4121246 |SO250 Battersea Pier Jn |Balham Down & Up Possession  |24/05/26 24/05/26
SO500 Brighton Slow 0035 Sun  |0805 Sun
S0650
Falcon Jn Latchmere No.1 Jn |Down & Up West |Possession |24/05/26 24/05/26
London 0035 Sun {0805 Sun
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 2 |Sidings 24/05/26 24/05/26
Pigs Hill Siding 1 Possession  |0035 Sun {0805 Sun
P2026/4161274 |LN3213 |Blackfriars Blackfriars Platform 3 Possession |24/05/26 24/05/26
LN3216 0145 Sun  |0915 Sun
S0280 Platform 4
Loughborough Jn Down Holborn Possession  |24/05/26 24/05/26
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |24/05/26 24/05/26
0145 Sun 0915 Sun
Dickens Jn Down Snowhill Possession  |24/05/26 24/05/26
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession |24/05/26 24/05/26
Hill/Down Holborn 0145 Sun  |0915 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |[Smithfield Sidings |1 & 2 Sidings Sidings 24/05/26 24/05/26
Possession  |0145 Sun (0915 Sun
P2026/4161558 |SO350 Grove Park Bromley North Down Bromley Possession  |22/05/26 25/05/26 WORK: WD - BROMLEY NORTH
Branch 0120 Fri 0400 Mon

Up Bromley
Branch
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week

8 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2026/4076984

S0O400
S0410

St. Pancras
International

Stratford
International East Jn

All CTRL Lines

24/05/26
0025 Sun

Possession

24/05/26
0630 Sun

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford
International West
Jn

Temple Mills
International Depot

Single

24/05/26
0025 Sun

Possession

24/05/26
0630 Sun

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance

P2026/4077209

S0O400

St. Pancras
International

St. Pancras
International

Platforms 5 to 13

25/05/26
0025 Mon

Possession

25/05/26
0440 Mon

TRAINS MAY BE STABLED IN ST.PANCRAS
INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS

Stratford
International East Jn

All CTRL Lines

25/05/26
0025 Mon

Possession

25/05/26
0440 Mon

TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
(MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED)

Stratford
International West
Jn

Temple Mills
International Depot

Single

25/05/26
0025 Mon

Possession

25/05/26
0440 Mon
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 8 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type

P2026/4120643 |SO500 Hurst Green Jn  |Uckfield Down & Up Possession  |23/05/26 26/05/26
SO510 Uckfield 0105 Sat 0400 Tue
SO530 Uckfield Single
S0O540 -

Oxted Oxted Down Bay Possession |23/05/26 26/05/26
Platform 0105 Sat  |0400 Tue
South Croydon Jn |[East Grinstead Down & Up East |Possession |23/05/26 26/05/26
Grinstead 0105 Sat 0400 Tue
East Grinstead  |East Grinstead Up Siding Sidings 23/05/26 26/05/26
Possession 0105 Sat {0400 Tue
Eridge Eridge Tunbridge Wells |Sidings 23/05/26 26/05/26
Line Possession |0105 Sat  |0400 Tue
Oxted Oxted Dock/Up Siding  |Sidings 23/05/26 26/05/26
Possession |0105 Sat  |0400 Tue
Cottage Jn Norwood Fork Jn Up London Bridge |Possession  |24/05/26
Slow 0105 Sun
East Croydon South Croydon Slow Reversible |Possession |24/05/26
0105 Sun
Norwood Fork Jn |Windmill Bridge Jn  |Down London Possession  |24/05/26
Bridge Slow 0105 Sun
Selhurst Jn Purley Down Victoria Possession |24/05/26
Slow/Down Slow 0105 Sun
Up Slow/Up
Victoria Slow
Windmill Bridge |Windmill Bridge Jn | Through Road Sidings 24/05/26
Jn (Perturbation Possession  |0105 Sun
Siding)

P2026/4116501 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|24/05/26 24/05/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0O560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|24/05/26 24/05/26 OVERNIGHT.

Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|24/05/26 24/05/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|24/05/26 24/05/26
Reading 0105 Sun  |0610 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4077365 |SO500 Three Bridges Crawley Down and Up Line Blockage|23/05/26 23/05/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|23/05/26 23/05/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076560 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|24/05/26 24/05/26
S0620 0230 Sun  |0540 Sun
S0O630
Moulsecoomb Down and Up East|Line Blockage|24/05/26 24/05/26
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|24/05/26 24/05/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2026/4076450 |SO500 Brighton Brighton Platforms 6 to 8 |Line Blockage|23/05/26 23/05/26 WORK: MTCE
S0620 0050 Sat  |0435 Sat
S0630
London Road Down and Up East|Line Blockage|23/05/26 23/05/26
(Brighton) Branch 0050 Sat 0435 Sat
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4071175 |SO520 Angmering Arundel Jn Down & Up Possession  |24/05/26 25/05/26
S0630 Brighton 0040 Sun (0400 Mon
Arundel Barnham Down and Up Possession |24/05/26 25/05/26
Arun Valley/Main 0040 Sun 0400 Mon
Arundel Jn Littlehampton Down and Up East|Possession |24/05/26 25/05/26
Curvel/Littlehampto 0040 Sun  |0400 Mon
n
Ford Jn Littlehampton Jn Down & Up West |Possession |24/05/26 25/05/26
Curve 0040 Sun (0400 Mon
Littlehampton Littlehampton Platforms 1-4 Possession |24/05/26 25/05/26
0040 Sun (0400 Mon
Littlehampton Littlehampton Carriage Sidings |Sidings 24/05/26 25/05/26
Possession  |0040 Sun (0400 Mon

ol
E—

=
.
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4135203 |EA1310 |Acton Main Line |Acton West Acton Dive-Under |Possession |24/05/26 24/05/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
GW103 0045 Sun 0145 Sun 4-6 | RELIEF LINES.
GW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |24/05/26 24/05/26 NO ACCESS TO / FROM SOUTHALL YARD.
GW178 Junction Line 0045 Sun {0720 Sun
XR001 . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Grand Canal Crossrail Depot  |Possession |24/05/26 | 24/05/26 PADDINGTON.
Junction (inc) Line 2 0045 Sun  |0720 Sun
North Pole Depot North Pole Line A |Possession |24/05/26 24/05/26 ﬁl;k/g'y;ﬁfggg;iﬁgﬂg%fggixg Zol\;‘\f/gl(?)ED
and B 0045 Sun 0720 Sun DURING THE ALL LINE ISOLATION PERIOD.
Old Oak Common Carriage Line and |Possession |24/05/26 24/05/26
East Jn EnginegSiding 0045 Sun 10720 Sun WORK DETAILS = MAINTENANCE - EXTENDED
Engine and OPPORTUNITY PADDINGTON THROAT MIDDLE
Carriage Line ROADS
Old Oak Common |CrossRail Depot Back Line Possession |24/05/26 24/05/26
East Jn Washer Bypass 0045 Sun  |0720 Sun
Paddington Acton West Lines 4 and Possession |24/05/26 24/05/26
5/Down and Up 0045 Sun 0145 Sun
Relief
Paddington Platforms 1to 6 |Possession |24/05/26 24/05/26
Platforms 7 to 12 0045 Sun 0720 Sun
and 14
Southall West Jn Lines 1 to 3/Down |Possession |24/05/26 24/05/26
and Up Main 0045 Sun {0720 Sun
Subway Jn Link Line/Royal Possession |24/05/26 24/05/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession |24/05/26 24/05/26
(London) Junction (inc) Line 1 0045 Sun {0720 Sun
Southall Brentford GF Single Possession  [24/05/26 24/05/26
0045 Sun 0720 Sun
Southall East Jn  |Southall West Jn Southall West Possession |24/05/26 24/05/26
Loop 0045 Sun  |0720 Sun
Up Brentford Loop
Westbourne Park |Ladbroke Grove Line 6 Possession  [24/05/26 24/05/26
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession  [24/05/26 24/05/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Brentford GF Brentford Goods West London Sidings 24/05/26 24/05/26
Waste Possession  |0045 Sun  |0720 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 8 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4135203 Day and Son GF Days Aggregates |Sidings 24/05/26 24/05/26
Continued Terminal Possession 10045 Sun  |0720 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 24/05/26 24/05/26
Siding Possession  |0045 Sun  |0720 Sun
Southall Yard
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |24/05/26 24/05/26
0145 Sun  |0550 Sun
Acton Wells Jn  |Acton West Down and Up Possession |24/05/26 24/05/26
Poplar 0145Sun 0550 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |24/05/26 24/05/26
0145 Sun  |0550 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |24/05/26 24/05/26
West Loop 0145 Sun  |0550 Sun
Southall East Jn Hanwell Up & Possession |24/05/26 24/05/26
Down Goods 0145 Sun 0550 Sun
Loops
Paddington Southall West Jn Lines 4 and Possession |24/05/26 24/05/26
5/Down and Up 0145 Sun  |0550 Sun
Relief
West Ealing Greenford South Jn |Down and Up Possession |24/05/26 24/05/26
Greenford/Branch 0145 Sun  |0550 Sun
West Ealing West Ealing Bay |Possession |24/05/26 24/05/26
Platform 5 0145 Sun 0550 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |24/05/26 24/05/26
No 1 0145 Sun 0550 Sun
Acton East Acton West Acton Yard Sidings 24/05/26 24/05/26
Possession 0145 Sun  |0550 Sun
Grand Canal Old Oak Common  |Crossrail Depot | Sidings 24/05/26 24/05/26
Junction East Jn Lines 1&2 Possession |0145 Sun 0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 24/05/26 24/05/26
(London) (London) Yard Possession 0145 Sun  |0550 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 24/05/26 24/05/26
(inc.) (inc.) West Possession 0145 Sun  |0550 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |24/05/26 24/05/26
0550 Sun  |0720 Sun
Paddington Acton West Lines 4 and Possession  |24/05/26 24/05/26
5/Down and Up 0550 Sun {0720 Sun

Relief
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 9
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4120650 |SO110 Battersea Pier Jn |Stewarts Lane Jn Battersea Possession |31/05/26 31/05/26
S0250 Reversible 0045 Sun 0825 Sun
SO500
Longhedge Jn Pouparts Jn Down and Up Possession  |31/05/26 31/05/26
Battersea 0045 Sun  |0640 Sun
Victoria Balham Down & Up Possession  |31/05/26 31/05/26
Brighton Fast 0045 Sun  |0640 Sun
Battersea Park Jn Brighton Possession |31/05/26 31/05/26
Reversible 0045 Sun {0640 Sun
Clapham Jn Platforms 9 - 13  |Possession |31/05/26 31/05/26
Down and Up 0045 Sun {0825 Sun
Brighton Slow
Pouparts Jn Platforms 14 - 19 |Possession |31/05/26 31/05/26
0045 Sun 0640 Sun
Battersea Pier Jn |Battersea Pier Jn Battersea Pier Sidings 31/05/26 31/05/26
Sidings N0.1&2  |Possession  |0045 Sun 0640 Sun
Battersea Yard |Battersea Yard Departure Line 2 |Sidings 31/05/26 31/05/26
Reception Road Possession 10045 Sun 0825 Sun
No.1
Victoria Victoria VC Carriage Sidings 31/05/26 31/05/26
Sidings No. 1 & 2 |[Possession |0045 Sun 0640 Sun
Battersea Pier Jn |Stewarts Lane Jn Down & Up Line Blockage|31/05/26 31/05/26
Stewarts Lane (Between 0115 Sun  |0755 Sun
Trains)+T-
COD
P2026/4076194 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|31/05/26 31/05/26 UP RAINHAM BAY TO BE OUTBERTHED. \W2026/11370962
+ EPR 0730 Sun {0800 Sun Patrolling
WORK:MTCE 38m58ch and 38m75ch
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 9 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2026/4079283 |SO110 Faversham Dumpton Park Down Thanet Possession |31/05/26 01/06/26 TRAINS TO START/TERMINATE AT FAVERSHAM
Up Thanet 0210 Sun 0400 Mon
RAIL REPLACEMENT ROAD SERVICE TO
Margate Margate Plats 1-4, Down |Possession |31/05/26 01/06/26 OPERATE BETWEEN FAVERSHAM AND
Loop, Up Bay 0210 Sun  [0400 Mon RAMSGATE
Faversham Faversham Down Sidings Sidings 31/05/26 01/06/26 MARGATE PLATFORM 4 TO BE OUTBERTHED
Possession 10210 Sun {0400 Mon
FAVERSHAM DOWN RECEPTION ROAD TO BE
OUTBERTHED
ROUTE IS AVAILABLE TO SHUNT FAVERSHAM
SIDE OF RAMSGATE
'WORK: MTCE
P2026/4075373 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|31/05/26 31/05/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST |W2026/11409626
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance
D/U Pass Lps/P 1- 78m67ch and 85m32ch
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4157207 |SO130 Blackfriars Jn London Bridge Up Snowhill Possession  |31/05/26 01/06/26
S0280 0120 Sun {0400 Mon (27 hrs)
SO510
Bricklayers Arms |Southwark Park Up Sussex Fast/5 |Possession |31/05/26 01/06/26
Jdn Road Jn Up 0120 Sun (0400 Mon (27 hrs)
Charing Cross Charing Cross Platforms 1-6 Possession  |31/05/26 01/06/26
0120 Sun  |0400 Mon (27 hrs)
Ewer Street Jn Down Charing Possession |31/05/26 01/06/26
Cross Slow 0120 Sun  |0400 Mon (27 hrs)
Up Charing Cross
Slow
London Bridge Down Charing X |Possession |31/05/26 01/06/26
Fast/Down 0120 Sun 0400 Mon (27 hrs)
Charing Cross
Up Charing
Cross/Up Charing
X Fast
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |31/05/26 01/06/26
0120 Sun  |0400 Mon (27 hrs)
Dickens Jn London Bridge Down Snowhill Possession |31/05/26 01/06/26
0120 Sun 0400 Mon (27 hrs)
London Bridge Edward Street Jn 4 Down Possession  |31/05/26 01/06/26
0120 Sun  |0400 Mon (27 hrs)
London Bridge Platforms 4t0 9  |Possession |31/05/26 01/06/26
0120 Sun  |0400 Mon (27 hrs)
New Cross 7 Reversible / Possession |31/05/26 01/06/26
Down Kent Fast 0120 Sun  |0400 Mon (27 hrs)
Up Kent Fast/ 8
Up
Surrey Canal Jn 6 Down / Possession |31/05/26 01/06/26
Southwark 0120 Sun 0400 Mon (27 hrs)
Reversible
Metropolitan Jn  |Cannon Street Metropolitan Possession |31/05/26 01/06/26
Reversible 0120 Sun (0400 Mon (27 hrs)

S7_FINAL_EAS_ARP_2627_KS001.pdf

Electronic Copy - Uncontrolled when printed

112 of 393



Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077602 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|30/05/26 30/05/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|30/05/26 30/05/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|30/05/26 30/05/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|30/05/26 30/05/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|30/05/26 30/05/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|30/05/26 30/05/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4147974 |SO130 Abbey Wood Alsike Road Jn Engineering Road |Possession |31/05/26 31/05/26 NO OUTBERTHING REQUIRED IN SLADE GREEN
S0290 Elizabeth Line 0110 Sun 0630 Sun DEPOT
SO300 i
XR002 Charlton Jn Slade Green Down North Kent |Possession |31/05/26 31/05/26 SLADE GREEN UP SIDINGS ARE AVAILABLE
Up North Kent 0110 Sun 0630 Sun FROM COUNTRY END VIA NK2156 POINTS
Plumstead Plumstead Down Sidings Sidings 31/05/26 31/05/26 PROTECTION TO BE PLACED ON THE BOUNDARY
Possession 0110 Sun {0630 Sun ON THE ELIZABETH LINE AT ABBEY WOOD
WORK: SID TRACK - PLTR - WOOLWICH
ARSENSAL- PREP
P2026/4075512 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|30/05/26 30/05/26 WORK: MTCE
S0330 ) (Between 0026 Sat 0215 Sat
Up Lewisham Trains)
Tanners Hill Jn - |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|30/05/26 30/05/26
: (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
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1

Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_2627
Kent & Sussex Route Transition V2 Final Rules Previous freeze: EAS_V1 2627
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4146645 |SO130 Blackheath Jn Angerstein Jn Down North Kent |Possession |30/05/26 30/05/26
S0260 0115 Sat (1915 Sat
S0290 Up North Kent
S0O300 Blackheath Jn Crayford Creek Jn  |Down Bexleyheath|Possession |30/05/26 01/06/26
SO330 Up Bexleyheath 0115 Sat 0255 Mon
Courthill Loop Courthill Loop South |Down Courthill Possession | 30/05/26 01/06/26
North Jn Jn Loop 0115 Sat 0255 Mon
Up Courthill Loop
Lewisham Ladywell Jn Down Mid Kent  |Possession |30/05/26 01/06/26
Up Mid Kent 0115 Sat  |0255 Mon
Nunhead Jn Lewisham Down Lewisham |Possession |30/05/26 01/06/26
Up Lewisham 0115 Sat  |0255 Mon
Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |30/05/26 01/06/26
Jn Up Erith Loop 0115 Sat 0255 Mon
St. Johns Jn Blackheath Jn Up North Kent Possession |30/05/26 30/05/26
Down North Kent 0115 Sat  |1915 Sat
Tanners Hill IJn Lewisham Vale Jn  |Down Tanners Hill |[Possession |30/05/26 01/06/26
Up Tanners Hill 0115 Sat 0255 Mon
Angerstein Jn Angerstein Jn Single Possession 01/06/26
0255 Mon
St. Johns Jn Charlton Jn Down North Kent |Possession 01/06/26
Up North Kent 0255 Mon
P2026/4076251 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|30/05/26 30/05/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat  |0450 Sat
S0330 Eg(‘)’:)” Courthill I3 2ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|30/05/26 30/05/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|30/05/26 30/05/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn - |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|30/05/26 30/05/26
(Between 0230 Sat 0450 Sat
Trains)
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4078824 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |30/05/26 30/05/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |30/05/26 30/05/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |30/05/26 30/05/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [30/05/26 30/05/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139999 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|30/05/26 30/05/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|30/05/26 30/05/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|30/05/26 30/05/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4080825 |SO130 Ashford (West)  |Ashford Down Slow Possession  |23/05/26 01/06/26
S0140 0155 Sat (0455 Mon
Ashford West Jn  |Ashford West Jn Maidstone Relief |Possession |23/05/26 01/06/26
Maidstone Loop 0155 Sat (0455 Mon
Hothfield Hothfield Beechbrook Farm |Possession |23/05/26 01/06/26
Loop 0155 Sat 0455 Mon
Lenham Lenham D/U Passenger Possession  |23/05/26 01/06/26
Loops 0155 Sat (0455 Mon
Maidstone East |Ashford (West) Down Maidstone |Possession |23/05/26 01/06/26
Up Maidstone 0155 Sat (0455 Mon
Maidstone East Maidstone Possession  |23/05/26 01/06/26
Reversible 0155 Sat  |0455 Mon
Hothfield Hothfield Hothfield Tarmac |Sidings 23/05/26 01/06/26
Sidings Possession  |0155 Sat  |0455 Mon
P2026/4071014 |SO130 Ashford (East) Ashford (East) Down Slow Possession  |31/05/26 31/05/26 WORK: MTCE
Up Slow 0115 Sun  |0745 Sun
Saltwood Jn Down Fast/Down |Possession |31/05/26 31/05/26
Main 0115 Sun  |0745 Sun
Up Main/Up Fast
Sevington Sevington Up Loop Possession  |31/05/26 31/05/26
0115 Sun 0745 Sun
Sevington Sevington Sevington Sidings |Sidings 31/05/26 31/05/26
Possession  |0115 Sun (0745 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4189687 |SO160 Faversham Buckland Jn Down Chatham  |Affected 01/06/26 05/06/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Up Chath 0945 Mon 1545 Fri PER HOUR IN EACH DIRECTION BETWEEN 0945 to
[ CUEMAETIL 1545 EACH DAY ONLY. NO IMPACT TO SERVICES
OUTSIDE THESE TIMES.
ANY ECS BETWEEN THESE TIMES TO BE
DIVERTED OR CANCELLED.
NO OTHER OPERATORS ARE AFFECTED.
FREIGHT TO RUN AS BOOKED.
P2026/4161357 |LN3213 Blackfriars Blackfriars Platform 3 Possession |31/05/26 31/05/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
glzl)?é%%G Platform 4 0145 Sun 0800 Sun OUTBERTHED
Loughborough Jn Down Holborn Possession  [31/05/26 31/05/26 GTR TO STABLE IN SMITHFIELD SIDINGS
Slow 0145 Sun  |0800 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |31/05/26 31/05/26
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  |31/05/26 31/05/26
Down Snowhill 0145 Sun  |0800 Sun
Spur
Farringdon Loughborough Jn Up Possession  [31/05/26 31/05/26
Moorgate/Down 0145 Sun  |0800 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 31/05/26 31/05/26
Possession 0145 Sun {0800 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4076985 |SO400 St. Pancras Stratford All CTRL Lines Possession  [31/05/26 31/05/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession  [31/05/26 31/05/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2026/4077210 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |01/06/26 01/06/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon 0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [01/06/26 01/06/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
. . . AFFECTED)
Stratford Temple Mills Single Possession |01/06/26 01/06/26
International West|International Depot 0025 Mon 0440 Mon
Jn
P2026/4153181 [LN3201 |Cricklewood Dudding Hill Jn Down and Up Possession |05/06/26 08/06/26 **WEEK 10 WEEKEND***
LN3219 Curve Jn Cricklewood Curve 2345 Fri 0545 Mon
S0400 BELSIZE TUNNEL DF PLTR (WDU DERBY)
Dock Jn South Radlett Jn Down and Up Fast|Possession |05/06/26 08/06/26
2345 Fri 0545 Mon TRAINS RE-TIMED TO TRAVEL OVER THE
. UP&DOWN SLOW/RELIEF BETWEEN DOCK JN
West Hampstead Brent Curve Jn Down Hendon Possession 05/06/26 08/06/26 SOUTH AND KENTISH TOWN JN AND THEN OVER
South Jn Up Hendon 2345Fri 0545 Mon THE SLOW LINES TO RADLETT JN.
West Hampstead West Hampstead |Possession |05/06/26 08/06/26 SERVICES THINNED TO 3 TPH EMR AND 6TPH
North Jn Run Round 2345 Fri 0545 Mon THAMESLINK.
St. Pancras Dock Jn North Churchyard Sidings 05/06/26 08/06/26 NO ACCESS TO/EROM DUDDING HILL JN VIA THE
International Sidings Possession 12345 Fri 0545 Mon CRICKLEWOOD CURVE. ACCESS MAINTAINED
VIA THE BRENT CURVE, INCLUDING ACCESS TO
CRICKLEWOOD AGGREGATES TERMINAL.
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4116502 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|31/05/26 31/05/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|31/05/26 31/05/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|31/05/26 31/05/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|31/05/26 31/05/26
Reading 0105 Sun 0610 Sun
P2026/4077366 |SO500 Three Bridges Crawley Down and Up Line Blockage|30/05/26 30/05/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|30/05/26 30/05/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4120651 |SO500 Horsham Horsham Down Loop (part) |Possession |31/05/26 01/06/26
S0O520 0100 Sun (0400 Mon
Three Bridges Horsham Down and Up Possession  |31/05/26 01/06/26
Horsham 0100 Sun 0400 Mon
Horsham Horsham Down Branch Sidings 31/05/26 01/06/26
Sidings Possession  [0100 Sun  |0400 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 9 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4076561 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|31/05/26 31/05/26
S0620 0230 Sun  |0540 Sun
S0O630
Moulsecoomb Down and Up East|Line Blockage|31/05/26 31/05/26
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|31/05/26 31/05/26
Up Main 0230 Sun 0540 Sun
Carriage Road
P2026/4182480 |SO500 Lovers Walk Dep |Lovers Walk Dep Carr Shed Roads |Sidings 30/05/26 30/05/26 SIDINGS WILL NOT BE AVAILABLE FOR TRAINS
1-12 Possession |0820 Sat  |2220 Sat TO ENTER/EXIT FOR THE DURATION OF THIS
Carriage Washing POSSESSION
Machine Road
Lovers Walk Nos
1-3
Montpelier Sidings
1-6
North Sdg No.1 &
2
West Carriage
Road
P2026/4076451 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|30/05/26 30/05/26 WORK: MTCE
S0620 0050 Sat  |0435 Sat
S0630 _
London Road Down and Up East|Line Blockage|30/05/26 30/05/26
(Brighton) Branch 0050 Sat 0435 Sat
P2026/4078691 |SO590 Eastbourne Eastbourne Platforms 1 - 3 Possession  |31/05/26 01/06/26
S0600 0145 Sun (0400 Mon
Polegate Eastbourne Down and Up Possession  |31/05/26 01/06/26
Eastbourne 0145 Sun  |0400 Mon
Willingdon Jn St. Leonards WM Down and Up Possession  |31/05/26 01/06/26
Bexhill 0145 Sun  |0400 Mon
Eastbourne Eastbourne Up Sidings Sidings 31/05/26 01/06/26
Possession 0145 Sun  |0400 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4131634 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |30/05/26 31/05/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |30/05/26 31/05/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 30/05/26 31/05/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |31/05/26 31/05/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (Shrs) |\ o ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |31/05/26 31/05/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/D du
(e Reliet " 0040 Sun 0740 Sun (Shrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |31/05/26 31/05/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  |31/05/26 31/05/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |31/05/26 31/05/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 31/05/26 31/05/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |31/05/26 31/05/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |31/05/26 31/05/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |31/05/26 31/05/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |31/05/26 31/05/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |31/05/26 31/05/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)

Loop A and B
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4140378 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |31/05/26 01/06/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |31/05/26 01/06/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |31/05/26 01/06/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |01/06/26 01/06/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |01/06/26 01/06/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  |01/06/26 01/06/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |01/06/26 01/06/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |01/06/26 01/06/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |01/06/26 01/06/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 01/06/26 01/06/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  |01/06/26 01/06/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |01/06/26 01/06/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |01/06/26 01/06/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 10

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2026/4146678

SO110
S0O130
S0260

Beckenham Jn

St. Mary Cray

Down Chatham
Main/Down
Chatham Slow
Up Chatham
Slow/Up Chatham
Main

Down Chatham
Main/Down
Chatham Fast
Up Chatham
Fast/Up Chatham
Main

Possession

07/06/26
0105 Sun

07/06/26
0650 Sun

TRAINS TO BE DIVERTED VIA NUNHEAD JN,
LEWISHAM AND CHISLEHURST

ROUTE IS AVAILABLE OVER THE DOWN
TONBRIDGE SLOW LOOP BETWEEN ST MARY
CRAY JN AND CHISLEHURST JN (IN THE UP
DIRECTION)

WORK: MTCE

Bickley Jn

Petts Wood Jn

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
(Pt

Down Fast
Tonbridge Loop
Up Fast Tonbridge
Loop

Possession

07/06/26
0105 Sun

07/06/26
0650 Sun

Chislehurst Jn

St. Mary Cray Jn

Reversible
Chatham Loop

Possession

07/06/26
0105 Sun

07/06/26
0650 Sun

Ravensbourne

Shortlands Jn

Dn/Up Catford
Loop

Down & Up
Ravensbourne
Chord

Possession

07/06/26
0105 Sun

07/06/26
0650 Sun

P2026/4135307

SO110

Gillingham (Kent)

Gillingham (Kent)

No. 1 Reception
Road
No. 2 Reception
Road
No. 3-13 Sidings

No.1 Shunting
Neck

Sidings
Possession

06/06/26
0800 Sat

06/06/26
1800 Sat

UP MAIN AVAILABLE TO TRAFFIC

NO.1 AND 2 RECEPTION ROADS AND NO.7 TO 13
SIDINGS TO BE OUTBERTHED AS REQUIRED TO
FACILITATE TRACK MAINTENACE.

ALL OUTBERTHING TO BE MADE UNDER LOCAL

ARRANGEMENTS BETWEEN MAINTENANCE AND
GILLINGHAM DEPOT SUPERVISOR.

NO OUTBERTHING OF SHED ROADS REQUIRED.

WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

1
Data freeze: EAS_V2_ 2627

Previous freeze: EAS V1 2627

Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4075324 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|07/06/26 07/06/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST |W2026/11409627
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance
D/U Pass Lps/P 1- 78m67ch and 85m32ch
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4147892 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |07/06/26 08/06/26
SO510 0120 Sun 0400 Mon (27 hrs)
Ewer Street Jn Down Charing Possession |07/06/26 08/06/26
Cross Slow 0120 Sun  |0400 Mon (27 hrs)
Up Charing Cross
Slow
London Bridge Down Charing X |Possession |07/06/26 08/06/26
Fast/Down 0120 Sun 0400 Mon (27 hrs)
Charing Cross
Up Charing
Cross/Up Charing
X Fast
London Bridge Bricklayers Arms Jn |10 Possession |07/06/26 08/06/26
Reversible/Sussex 0120 Sun  |0400 Mon (27 hrs)
Reversible
9 Reversible/Down
Sussex Slow
Courthill Loop South |7 Reversible/Down|Possession |07/06/26 08/06/26
Jn Kent Fast 0120 Sun 0400 Mon (27 hrs)
Up Kent Fast/8 Up
London Bridge Platforms 6t0 9  |Possession |07/06/26 08/06/26
Platform 10 to 13 0120 Sun {0400 Mon (27 hrs)
Southwark Park 6 Down Possession |07/06/26 08/06/26
Road Jn 0120 Sun {0400 Mon (27 hrs)
North Kent East |New Cross 3Up Possession |07/06/26 08/06/26
Jn 4 Down 0120 Sun 0400 Mon (27 hrs)
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession |07/06/26 08/06/26
Loop 0120 Sun  |0400 Mon (27 hrs)
Up Ladywell Loop
Tanners Hill Jn |Lewisham Vale Jn |Down Tanners Hill|Possession |07/06/26 08/06/26
0120 Sun {0400 Mon (27 hrs)

Up Tanners Hill
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077650 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|06/06/26 06/06/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|06/06/26 06/06/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|06/06/26 06/06/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|06/06/26 06/06/26
0140 Sat (0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|06/06/26 06/06/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|06/06/26 06/06/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)

Up Charing Cross
Slow
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4071574 |SO130 Abbey Wood Alsike Road Jn Engineering Road |Possession |06/06/26 08/06/26 SOUTHEASTERN TRAIN DIVERSIONS VIA
S0290 Elizabeth Line 0140 Sat 0340 Mon BEXLEYHEATH.
SO300
XR002 Angerstein Jn Angerstein Jn Single Possession |06/06/26 08/06/26 GTR TRAIN DIVERSIONS VIA BEXLEYHEATH.
0140 Sat 0340 Mon
. RAIL REPLACEMENT ROAD SERVICE TO
Blackheath Jn Slade Green Down North Kent |Possession 06/06/26 07/06/26 OPERATE BETWEEN LEWISHAM AND DARTFORD
Up North Kent 0140 Sat /0140 Sun (VIA GREENWICH AND WOOLWICH).
North Kent East |Charlton Jn Down Greenwich |Possession |06/06/26 08/06/26 LUL JUBILEE LINE TO BE OPEN
Jn Up Greenwich 0140 Sat 0340 Mon
DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC
Plumstead Plumstead Down Sidings Sidings 06/06/26 08/06/26 AT BLACKHEATH JN
Possession |0140 Sat  |0340 Mon
: PLUMSTEAD DOWN SIDINGS TO BE
Blackheath Jn Crayford Creek Jn  |Down North Kent |Possession |07/06/26 08/06/26 OUTBERTHED
Up North Kent 0140 Sun (0340 Mon
- - SOUTHEASTERN TO BERTH IN 5 OF 7
Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |07/06/26 08/06/26 PLATFORMS AT CANNON STREET.
Jn Up Erith Loop 0140 Sun 0340 Mon
DLR BETWEEN BANK AND WOOLWICH ARSENAL,
Slade Green Slade Green Depot |West Head Shunt |Sidings 07/06/26 08/06/26 IAND BETWEEN GREENWICH AND LEWISHAM, TO
Depot Possession  |0140 Sun  |0340 Mon BE OPEN

1to 13 Carriage
Sidings

In & Out Engine
Road

Carriage Washer
Road

Lathe Road

NO ACCESS TO ANGERSTEIN

PROTECTION TO BE PLACED ON THE BOUNDARY
ON THE ELIZABETH LINE AT ABBEY WOOD

0140 SUNDAY TO 0340 MONDAY:

NO OUTBERTHING REQUIRED IN SLADE GREEN
DEPOT

SLADE GREEN UP SIDINGS ARE AVAILABLE
FROM COUNTRY END VIA NK2156 POINTS

GILLINGHAM AND GROVE PARK DEPOTS TO BE
OPEN

WORK: MTCE

WORK: SID FOOTS CRAY ROAD - REPRAIRS
WOKR: SID - CHURCH STREET - REPAIRES
WORK: SID - MAZE HILL STATION

WORK: SID TRACK - PLTR - WOOLWICH
ARSENSAL
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4075513 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|06/06/26 06/06/26 WORK: MTCE
S0330 - (Between 0026 Sat (0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|06/06/26 06/06/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
P2026/4076202 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|06/06/26 06/06/26 WORK: MTCE
SO300 North Jn Jn . (Between 0230 Sat 0450 Sat
50330 Eg(‘)’:)” Courthill I 2ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|06/06/26 06/06/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|06/06/26 06/06/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|06/06/26 06/06/26
(Between 0230 Sat 0450 Sat
Trains)
P2026/4078869 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |06/06/26 06/06/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |06/06/26 06/06/26
Down Sl (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |06/06/26 06/06/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |06/06/26 06/06/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat

Up Fast Ton Loop

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop

WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4140000 |SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|06/06/26 06/06/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p Bat and bal TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|06/06/26 06/06/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|06/06/26 06/06/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4164329 |SO130 Ashford (West)  |Ashford Down Slow Possession |07/06/26 07/06/26 WORK: SID TRACK - PLTR - FOLLOW UP
S0O140 0155 Sun  |0630 Sun
Ashford West Jn  |Ashford West Jn Maidstone Relief |Possession |07/06/26 07/06/26
Maidstone Loop 0155 Sun 0630 Sun
Hothfield Hothfield Beechbrook Farm |Possession |07/06/26 07/06/26
Loop 0155 Sun  |0630 Sun
Lenham Lenham D/U Passenger Possession  |07/06/26 07/06/26
Loops 0155 Sun  |0630 Sun
Maidstone East  |Ashford (West) Down Maidstone |Possession |07/06/26 07/06/26
Up Maidstone 0155 Sun  |0630 Sun
Maidstone East Maidstone Possession |07/06/26 07/06/26
Reversible 0155 Sun  |0630 Sun
Hothfield Hothfield Hothfield Tarmac |Sidings 07/06/26 07/06/26
Sidings Possession |0155 Sun  |0630 Sun
P2026/4135265 |SO130 Buckland Jn Deal Down Deal Possession |07/06/26 07/06/26 AT CANTERBURY EAST UP TRAINS WILL START
S0O160 0140 Sun /0700 Sun BACK FROM THE DOWN PLATFORM
S0240 Up Deal
Dover Priory Dover Priory Plats 1-3,Up P Possession |07/06/26 07/06/26 AT DEAL DOWN TRAINS TO START BACK FROM
Loop 0140 Sun 0700 Sun THE UP PLATFORM
Folkestone East |Canterbury East Down Main/Up Possession |07/06/26 07/06/26 2K64 WILL START FROM SHEPHERDS WELL
Chatham 0140 Sun  |0700 Sun
Down Chatham/Up RAIL REPLACEMENT ROAD SERVICES TO
Main OPERATE AS FOLLOWS:
Canterbury East |Canterbury East Up Siding Sidings 07/06/26 07/06/26
Possession 0140 Sun  |0700 Sun FOLKESTONE CENTRAL TO DEAL
Dover Priory Dover Priory 1-3 Sidings Sidings 07/06/26 07/06/26 CANTERBURY EAST TO DOVER PRIORY
Possession |0140 Sun  [0700 Sun
Shepherds Well |Shepherds Well Down Sidings Sidings 07/06/26 07/06/26 WORK: SID TRACK - CHARLTON TUNNEL -
Possession 10140 Sun  |0700 Sun '

FOLLOW UP
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4189701 |SO140 Maidstone East |Ashford West Jn Down Maidstone |Affected 08/06/26 12/06/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Up Maidst 0925 Mon 1525 Fri PER HOUR IN EACH DIRECTION BETWEEN 0925
VUL AND 1525 EACH DAY ONLY. NO IMPACT TO
SERVICES OUTSIDE THESE TIMES.
ANY ECS BETWEEN THESE TIMES TO BE
DIVERTED OR CANCELLED.
NO OTHER OPERATORS ARE AFFECTED.
P2026/4079968 |SO170 Tunbridge Wells |Battle Down Possession |07/06/26 08/06/26 TRAINS TO START/TERMINATE AT TUNBRIDGE
Hastings/Single 0115 Sun  |0400 Mon WELLS
Up
Hastings/Single RAIL REPLACEMENT ROAD SERVICE IN
Mountfield Mountfield Up Sidings Sidings 07/06/26 08/06/26 OPERATION FROM TUNBRIDGE WELLS TO
Possession {0115 Sun  |0400 Mon BATTLE
Tunbridge Wells |Tunbridge Wells Turnback Siding |Sidings 07/06/26 08/06/26 TRAINS TO START/TERMINATE IN PLATFORM 1 AT
Possession 0115 Sun  |0400 Mon BATTLE, AND RESTART USING BJ2PTS
BATTLE GROUND FRAME TO BE STAFFED
MOUNTFIELD UP SIDINGS NOT AVAILABLE TO
TRAFFIC, FREIGHT SERVICES TO BE
CANCELLED/RETIMED
WORK: MTCE
'WORK: WD - MOUNTFIELD RERAIL
P2026/4071249 |SO220 Ashford Minster East Jn Down Possession  |07/06/26 08/06/26 RAIL REPLACEMENT ROAD SERVICE TO
Canterbury/Down 0215 Sun  |0400 Mon OPERATE BETWEEN ASHFORD AND RAMSGATE
Branch/Down Main
Up Main/Up ACCESS TO/FROM ASHFORD DOWN YARD VIA
Branch/Up IASHFORD END ONLY
Canterbury
Canterbury West |Canterbury West Down Goods Loop|Possession |07/06/26 08/06/26
0215 Sun {0400 Mon WORK: MTCE
WORK: SID - CANTERBURY WEST SWITCH GEAR
Minster West Jn  |Minster South Jn Single Possession |07/06/26 08/06/26 RENEWAL
0215 Sun {0400 Mon
Canterbury West |Canterbury West Oil/Up Sidings Sidings 07/06/26 08/06/26
Possession  |0215 Sun  |0400 Mon
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4074785 |EA1310 |Falcon Jn Mitre Bridge Jn Down & Up West |Possession |07/06/26 08/06/26 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun {0250 Mon SERVICES WILL NOT RUN.
MD166
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |07/06/26 08/06/26 LONDON OVERGROUND WLL SERVICES WILL
SO500  |Olympia Loop 0050 Sun 0250 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession |07/06/26 08/06/26 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0250 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |07/06/26 08/06/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun  |0250 Mon
Mitre Bridge Jn | Willesden High Level [Down and U Possession |07/06/26 | 08/06/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
g In g High Level P 0050 Sun 10250 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn |Latchmere No.3Jn |Down & Up Possession |07/06/26 08/06/26
(SW) Sheepcote Lane 0050 Sun 0250 Mon
'WORK: MTCE
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 07/06/26 08/06/26 WORK: SID - NORTH POLE AND BRACEWELL
Pigs Hill Siding 2 Possession  |0050 Sun  |0250 Mon PHASE 2 - EARTHWORKS
North Pole Jn North Pole Reception Road |Sidings 07/06/26 08/06/26
International Depot Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Scrubs |Sidings 07/06/26 08/06/26
Lane Siding Possession  |0050 Sun  |0250 Mon
P2026/4161341 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |07/06/26 07/06/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 Platform 4 0145 Sun  |0800 Sun
S0280 GTR TO STABLE AT BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Possession |07/06/26 07/06/26 &4
Slow 0145 Sun  |0800 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |07/06/26 07/06/26
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  |07/06/26 07/06/26
Down Snowhill 0145 Sun 0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession |07/06/26 07/06/26
Hill/Down Holborn 0145 Sun  |0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Sidings 07/06/26 07/06/26
Possession |0145 Sun  [0800 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4153181 [LN3201 |Cricklewood Dudding Hill Jn Down and Up Possession |05/06/26 08/06/26 **WEEK 10 WEEKEND***
LN3219 |Curve Jn Cricklewood Curve 2345 Fri 0545 Mon
S0400 BELSIZE TUNNEL DF PLTR (WDU DERBY)
Dock Jn South Radlett Jn Down and Up Fast|Possession |05/06/26 08/06/26
2345 Fri 0545 Mon TRAINS RE-TIMED TO TRAVEL OVER THE
. UP&DOWN SLOW/RELIEF BETWEEN DOCK JN
West Hampstead Brent Curve Jn Down Hendon Possession 05/06/26 08/06/26 SOUTH AND KENTISH TOWN JN AND THEN OVER
South Jn Up Hendon 2345Fri 0545 Mon THE SLOW LINES TO RADLETT JN.
West Hampstead West Hampstead |Possession |05/06/26 08/06/26 SERVICES THINNED TO 3 TPH EMR AND 6TPH
North Jn Run Round 2345 Fri 0545 Mon THAMESLINK.
St. Pancras Dock Jn North Churchyard Sidings 05/06/26 08/06/26 NO ACCESS TO/EROM DUDDING HILL JN VIA THE
International Sidings Possession 12345 Fri 0545 Mon CRICKLEWOOD CURVE. ACCESS MAINTAINED
VIA THE BRENT CURVE, INCLUDING ACCESS TO
CRICKLEWOOD AGGREGATES TERMINAL.
P2026/4076986 |SO400 St. Pancras Stratford All CTRL Lines Possession |07/06/26 07/06/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession  |07/06/26 07/06/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2026/4077211 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |08/06/26 08/06/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  |08/06/26 08/06/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon (0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |08/06/26 08/06/26
International West|International Depot 0025 Mon {0440 Mon

Jn
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1
Data freeze: EAS_V2_ 2627

Previous freeze: EAS V1 2627

EAS (ARP) - Section 7
Transition V2 Final Rules

Network Rail
Kent & Sussex Route

Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
‘ IJu
P2026/4077427 |SO500 Three Bridges Crawley Down and Up Line Blockage|06/06/26 06/06/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|06/06/26 06/06/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076562 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|07/06/26 07/06/26
S0620 0230 Sun 0540 Sun
S0630
Moulsecoomb Down and Up East|Line Blockage|07/06/26 07/06/26
Branch 0230 Sun 0540 Sun
Preston Park Brighton Down Main Line Blockage|07/06/26 07/06/26
Up Main 0230 Sun {0540 Sun
Carriage Road
P2026/4076420 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|06/06/26 06/06/26 WORK: MTCE
S0620 0050 Sat 0435 Sat
S0630
London Road Down and Up East|Line Blockage|06/06/26 06/06/26
(Brighton) Branch 0050 Sat  |0435 Sat
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4120704 |SO510 Norwood Fork Jn |Sutton Up Wallington Possession |07/06/26 08/06/26
0130 Sun (0400 Mon
Norwood Jn Sutton Down Wallington |Possession |07/06/26 08/06/26
(London) 0130 Sun  |0400 Mon
Selhurst Jn Gloucester Road Jn |Down and Up Possession |07/06/26 08/06/26
Selhurst Spur 0130 Sun  |0400 Mon
Sutton Epsom Downs Down and Up Possession |07/06/26 08/06/26
Epsom Downs 0130 Sun {0400 Mon
Epsom Downs
Single
West Croydon West Croydon Up Bay Possession |07/06/26 08/06/26
0130 Sun (0400 Mon
West Croydon West Croydon Turnback Siding |Sidings 07/06/26 08/06/26
Possession 10130 Sun  |0400 Mon

e

i il
) il
S——

PORTSMOUTH AND SOUTHSEA LOW LEVEL
PLATFORMS TO BE KEPT CLEAR

SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON.

TRACK MAINTENANCE: HO8

Uckfield Single

P2026/4159361 |S0O520 Fratton Portsmouth Harbour |Down Main Possession 07/06/26
SW110 Up Main 0615 Sun

Portsmouth and Up & Down Possession 07/06/26

Southsea Fratton 0615 Sun

Portsmouth and  |Portsmouth and Low Level Possession 07/06/26

Southsea Southsea 0615 Sun

P2026/4120653 |SO530 Eridge Eridge Tunbridge Wells |Possession |06/06/26 08/06/26
S0O540 Line 0105 Sat  |0400 Mon

Hurst Green Jn  |Uckfield Down & Up Possession |06/06/26 08/06/26
Uckfield 0105 Sat 0400 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 10 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4120664 |SO560 Redhill Shalford Jn Down Possession  |07/06/26 08/06/26 GWR SERVICES TO TERMINATE/START AT
SW300 Reading/Down 0100 Sun  |0400 Mon GUILDFORD
Redhill
Up Redhill/Up SOUTHERN REIGATE SERVICES TO
Reading TERMINATE/START BACK FROM REDHILL.
Reigate Reigate Down Siding Sidings 07/06/26 08/06/26
Possession 0100 Sun  |0400 Mon GWR RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN GATWICK AIRPORT AND
GUILDFORD

SOUTHERN RAIL REPLACEMENT ROAD SERVICE
TO OPERATE REDHILL TO REIGATE.

DOWN AND UP REDHILL LINES AVAILABLE TO
TRAFFIC

ROUTE AVAILABLE FROM TONBRIDGE/REDHILL
LINES TO ALL PLATFORMS AT REDHILL

WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4131439 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession  |07/06/26 07/06/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 0001 Sun  |0800 Sun (10 hrs)
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Paddington Platforms 1to 6 |Possession |07/06/26 07/06/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
0001 Sun 0700 Sun (10 hrs) 1-6.
Portobello Jn Line 3 Possession 07/06/26 07/06/26 IALL UNITS STABLED IN PLATEORMS 7-14 TO
(London) 0001 Sun  |0115 Sun (10 hrs) | HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession |07/06/26 07/06/26 DURING THE ALL LINE BLOCK PERIOD.
Oak Carriage 0001 Sun 0800 Sun (10 hrs)  \yoORK DETAILS = MAINTENANCE
Loop Aand B
Paddington Ladbroke Grove Line 3 Possession |07/06/26 07/06/26
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession |07/06/26 07/06/26
and 14 0115 Sun  |0445 Sun (10 hrs)
Subway Jn Line 6 Possession |07/06/26 07/06/26
0115 Sun  |0445 Sun (10 hrs)
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |07/06/26 07/06/26
(London) Line 1 0115 Sun 0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |07/06/26 07/06/26
Jn 0115 Sun  |0445 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession |07/06/26 07/06/26
Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 07/06/26 07/06/26
(London) (London) Yard Possession |0115 Sun (0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  |07/06/26 07/06/26
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 - 5 Possession  |07/06/26 07/06/26
0700 Sun 0800 Sun
Royal Oak Portobello Jn Line 3 Possession |07/06/26 07/06/26
(London) 0700 Sun {0800 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_2627
Kent & Sussex Route Transition V2 Final Rules Previous freeze: EAS_V1 2627
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4076195 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|14/06/26 14/06/26 UP RAINHAM BAY TO BE OUTBERTHED. \W2026/11371060
+EPR 0730 Sun 0800 Sun Patrolling
WORK:MTCE 38m58ch and 38m75ch
P2026/4146671 |SO110 Margate Minster Down Thanet/Up |Possession |14/06/26 15/06/26 RAIL REPLACEMENT SERVICE TO OPERATE
S0220 Stour/Up Main 0145 Sun 0200 Mon BETWEEN MARGATE, RAMSGATE AND MINSTER
Down Main/Down
Stour/Up Thanet PLATFORMS 1 - 4, NO.1 SIDING AND NEW
Minster South Jn |Minster East Jn Down Loop Possession |14/06/26 15/06/26 SIDINGS AT RAMSGATE TO BE OUTBERTHED
Up Loop 0145 Sun {0200 Mon
SHUNT MOVES ARE AVAILABLE BETWEEN
Ramsgate Ramsgate D/U Pass Lps/P 1-|Possession |14/06/26 15/06/26 HEADSHUNT AND NO.6-25 SIDINGS AT
4 0145 Sun 0200 Mon RAMSGATE DEPOT (CURRENT LIVE ON DEPOT
RECEPTION EAST BETWEEN EK2332PTS AND
Ramsgate Ramsgate Depot Reception |Sidings 14/06/26 15/06/26 EK2335PTS AND IN DEPOT SIDINGS 1-25)
East Possession  |0145 Sun (0200 Mon
1 - 3 New Sidings
L WORK: MTCE
Up Siding West WORK: WD - DUMPTON PARK
No.1 Siding
Depot Reception
West/Depot
Washer Spur
Ladder Road
P2026/4142572 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |14/06/26 14/06/26
0120 Sun  |0700 Sun (5 hrs)
Ewer Street Jn Down Charing Possession  |14/06/26 14/06/26
Cross Slow 0120 Sun  |0700 Sun (5 hrs)
Up Charing Cross
Slow
Metropolitan Jn Down Charing Possession  |14/06/26 14/06/26
Cross Fast/Down 0120 Sun  |0700 Sun (5 hrs)
Charing Cross
Up Charing
Cross/Up Charing
Cross Fast
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077606 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|13/06/26 13/06/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|13/06/26 13/06/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|13/06/26 13/06/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|13/06/26 13/06/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|13/06/26 13/06/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|13/06/26 13/06/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

1

Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4147351 |SO130 Abbey Wood Alsike Road Jn Engineering Road |Possession |13/06/26 15/06/26
S0290 Elizabeth Line 0140 Sat (0340 Mon
S0O300
XR002 Angerstein Jn Angerstein Jn Single Possession |13/06/26 15/06/26
0140 Sat {0340 Mon
Blackheath Jn Slade Green Down North Kent |Possession |13/06/26 15/06/26
Up North Kent 0140 Sat 0340 Mon
North Kent East |Charlton Jn Down Greenwich |Possession |13/06/26 15/06/26
Jn Up Greenwich 0140 Sat  |0340 Mon
Plumstead Plumstead Down Sidings Sidings 13/06/26 15/06/26
Possession 0140 Sat  |0340 Mon
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4075514 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|13/06/26 13/06/26 WORK: MTCE
S0330 - (Between 0026 Sat (0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|13/06/26 13/06/26
. (Between 0026 Sat  |0215 Sat
Up Tanners Hill Trains)
P2026/4076203 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|13/06/26 13/06/26 WORK: MTCE
SO300 North Jn Jn . (Between 0230 Sat  |0450 Sat
50330 Down Courthill Trains)
Loop
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|13/06/26 13/06/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|13/06/26 13/06/26
(Between 0230 Sat  |0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|13/06/26 13/06/26
(Between 0230 Sat  |0450 Sat
Trains)
P2026/4148075 |SO130 Courthill Loop Courthill Loop South |Down Courthill Possession |14/06/26 14/06/26 AT GROVE PARK TRAINS SHUNT VIA UP
S0310 North Jn Jn Loop 0120 Sun  |0645 Sun RECEPTION ROAD.
Up Courthill Loop
- - ACCESS TO GROVE PARK DOWN SIDINGS FROM
Hither Green Jn |Lee Loop Jn Down Dartford Possession  [14/06/26 14/06/26 COUNTRY END ONLY
Loop 0120 Sun 0645 Sun
Up Dartford Loop FREIGHT SERVICES TO BE DIVERTED VIA
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession |14/06/26 14/06/26 BEXLEYHEATH
Loop 0120 Sun 0645 Sun
Up Ladywell Loop WORK: SID TRACK - HITHER GREEN - FOLLOW
|
St. Johns Jn Grove Park Down Kent Slow |Possession |14/06/26 14/06/26 up
Up Kent Slow 0120 Sun 0645 Sun
Tanners Hill Jn  |Grove Park Down Kent Fast |Possession |14/06/26 14/06/26
Up Kent Fast 0120 Sun 0645 Sun
P2026/4157232 |SO130 New Cross Courthill Loop South |Down Kent Slow |Possession |15/06/26 15/06/26 IACCESS TO GROVE PARK DOWN SIDINGS FROM
S0O310 Jn Down Kent Fast 0050 Mon (0420 Mon COUNTRY END ONLY
Up Kent Slow FREIGHT SERVICES TO BE DIVERTED VIA
BEXLEYHEATH
Up Kent Fast
Parks Bridge Jn  |Ladywell Jn Down Ladywell  |Possession |15/06/26 15/06/26 WORK: WD - ST JOHNS - SCHOOL JN - RAIL
Loop 0050 Mon 0420 Mon DROP
Up Ladywell Loop
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4078826 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |13/06/26 13/06/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [13/06/26 13/06/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |13/06/26 13/06/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [13/06/26 13/06/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139970 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|13/06/26 13/06/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|13/06/26 13/06/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|13/06/26 13/06/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4081329 [SO130 Dunton Green Hildenborough Down Main Possession  [14/06/26 14/06/26 SEVENOAKS PLATFORM 4 TO BE OUTBERTHED
S0O140 Up Main 0105 Sun  |0650 Sun
p GTR TO STABLE IN DOWN SIDING/GUSSET
Otford Jn Sevenoaks Down Bat and Ball|Possession |14/06/26 14/06/26 SIDING
Up Bat and Ball 0105 Sun  |0650 Sun
Sevenoaks Sevenoaks Down Loop Possession |14/06/26  |14/06/26 WORK: MTCE
Up Loop 0105 Sun  |0650 Sun
Sevenoaks Sevenoaks Down Sidings 14/06/26 14/06/26
Siding/Gusset Possession (0105 Sun  |0650 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4079414 |SO130 Appledore Dungeness Ground |Single Possession |14/06/26 14/06/26
S0200 Frame 0105 Sun  |0630 Sun
S0210
Ashford Ashford Up Loop/Platform |Possession |14/06/26 14/06/26
1 0105 Sun  |0630 Sun
Rye Down Possession  |14/06/26 14/06/26
Hastings/Single 0105 Sun  |0630 Sun
Up
Hastings/Single
Ashford (West) |Ashford (East) Up Slow/Platform |Possession |14/06/26 14/06/26
2 0105 Sun 0630 Sun
Ashford (West) Down Slow (part) |Possession |14/06/26 14/06/26
Down Maidstone 0105 Sun  |0630 Sun
Up Maidstone
Maidstone Loop
Headcorn Ashford (East) Down Main/Down |Possession |14/06/26 14/06/26
Fast 0105 Sun  |0630 Sun
Up Fast/Up Main
Ashford (East) Ashford (East) East Berthing Sidings 14/06/26 14/06/26
Sidings Possession  |0105 Sun  |0630 Sun
Up Berthing
Sidings
Crane
Depot/Tamper
Depot
Chart Leacon Chart Leacon Depot |Depot Reception |Sidings 14/06/26 14/06/26
Depot Road Possession |0105 Sun 0630 Sun

Headshunt
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1

Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2627
Kent & Sussex Route Transition V2 Final Rules Previous freeze: EAS_V1 2627
Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4164347 |SO130 Ashford (West)  |Ashford Down Slow Possession |14/06/26 WORK: SID TRACK - PLTR - FOLLOW UP
S0140 0155 Sun
Ashford West Jn |Ashford West Jn Maidstone Relief |Possession |14/06/26
Maidstone Loop 0155 Sun
Hothfield Hothfield Beechbrook Farm |Possession |14/06/26
Loop 0155 Sun
Lenham Lenham D/U Passenger Possession  |14/06/26
Loops 0155 Sun
Maidstone East |Ashford (West) Down Maidstone |Possession |14/06/26
Up Maidstone 0155 Sun
Maidstone East Maidstone Possession |14/06/26
Reversible 0155 Sun
Hothfield Hothfield Hothfield Tarmac |Sidings 14/06/26
Sidings Possession  |0155 Sun
P2026/4077257 |SO130 CTRL / EurotunnelCheriton Up CTRL  [Up CTRL Possession [13/06/26 14/06/26 NO ACCESS TO/FROM DOLLANDS MOOR YARD
S0400 Boundary Jn 2230 Sat 0530 Sun 'VIA DOLLANDS MOOR YARD JN AND DOLLANDS
MOOR WEST JN. ACCESS TO/FROM DOLLANDS
Dollands Moor Yard |Up Slow Possession |13/06/26 14/06/26 MOOR YARD VIA SALTWOOD JN NOT AFFECTED.
Jn 2230 Sat  |0530 Sun TRAIN MOVEMENTS WITHIN DOLLANDS MOOR
. . . YARD NOT AFFECTED.
Cheriton Down Cheriton Down Down CTRL Possession |13/06/26 14/06/26
CTRL Jn CTRL Jn 2230 Sat 0530 Sun
Dollands Moor CTRL / Eurotunnel  |Down Fast Possession |13/06/26 14/06/26
Yard Jn Boundary 2230 Sat  |0530 Sun
P2026/4189715 |S0O180 Maidstone West |Paddock Wood Down Maidstone |Affected 15/06/26 19/06/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Up Maidst 0910 Mon (1500 Fri PER HOUR IN EACH DIRECTION BETWEEN 0925
p Maidstone AND 1525 EACH DAY ONLY. NO IMPACT TO
Strood Maidstone West Up Main/Up Affected 15/06/26 19/06/26 SERVICES OUTSIDE THESE TIMES.
Maidstone Branch 0910 Mon 1500 Fri
Down Maidstone NO OTHER OPERATORS ARE AFFECTED.
Branch/Down Main
P2026/4120671 |SO250 Battersea Pier Jn |Balham Dn/Up Brighton Possession |14/06/26 14/06/26
SO500 Slow 0035 Sun {0805 Sun
S0650
Falcon Jn Latchmere No.1Jn |Down & Up West |Possession |14/06/26 14/06/26
London 0035 Sun  |0805 Sun
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 2 |Sidings 14/06/26 14/06/26
Pigs Hill Siding 1 Possession  |0035 Sun {0805 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4129845 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |13/06/26 15/06/26 THAMESLINK CORE 26HR CYCLICAL
LN3201 2340 Sat 0345 Mon MAINTENANCE BEDFORD MTCE DELIVERY UNIT
LN3210
LN3213 |Dock Jn South Kentish Town Jn Up & Down Slow |Possession |13/06/26 15/06/26 CAMBRIDGE TO BRIGHTON SERVICES TO RUN
LN3214 2340 Sat 0345 Mon BETWEEN CAMBRIDGE AND KINGS CROSS
S0280 - - (REQUIRING A LONG PLATFORM AT KINGS
S0400 St. Pancras Cricklewood South  |Down and Up Fast|Possession 13/06/26 14/06/26 CROSS TO ACCOMMODATE), AND BETWEEN
International Jdn 2340 Sat  |0630 Sun LONDON BRIDGE AND BRIGHTON
\é\geus;thl—\llerllmpstead ‘(J:rzlcklewood South ag\évgoar\]nd Up Possession ;.35106/26 14/06/26 5340 SAT TO 0155 SUN
340 Sat 0630 Sun TRAINS TO TRAVEL OVER THE SLOW LINES.
West Hampstead West Hampstead |Possession |13/06/26 14/06/26
North Jn P Run Roung 2340 Sat 0630 Sun 0155 SUN TO 0630 SUN
NO BOOKED TRAFFIC.
St. Pancras Dock Jn North Churchyard Sidings 13/06/26 14/06/26
International Sidings Possession (2340 Sat (0630 Sun 0630 SUN TO 0345 MON
TRAINS TO TRAVEL OVER THE FAST LINES
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession  [14/06/26 15/06/26 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH
Canal Tunnel 0155 Sun (0345 Mon JN.
Carlton Road Jn |Junction Road Jn Down and Up Possession |14/06/26 15/06/26 THAMESLINK SERVICES TO START/TERMINATE
Tottenham 0155 Sun  |0345 Mon AT ST.PANCRAS HIGH LEVEL (4TPH). EMR
- - - SERVICES SUNDAY AFTERNOON TO BE THINNED
Farringdon Kentish Town Jn Down and Up Possession |14/06/26 15/06/26 IACCORDINGLY.
Moorgate 0155 Sun 0345 Mon
Kentish Town Jn |Cricklewood South  |Down and Up Possession |14/06/26 15/06/26
Jn Slow 0155 Sun 0345 Mon
\West Hampstead Cricklewood South |West Hampstead | Possession |14/06/26 15/06/26
North Jn Jn Down Loop 0155 Sun  |0345 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

1

Traffic Remarks \ Work Type

Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End
P2026/4071233 |LN101 Blackfriars Blackfriars Platform 3 Possession |14/06/26 15/06/26
LN3213 0145 Sun 0345 Mon
50280 Platform 4
Herne Hill Down Holborn Possession |14/06/26 15/06/26
Slow/Down 0145 Sun  |0345 Mon
Holborn
Up Holborn/Up
Holborn Slow
Blackfriars Jn Dickens Jn Down Snowhill Possession |14/06/26 15/06/26
Spur 0145 Sun 0345 Mon
Metropolitan Jn Down Snowhill Possession |14/06/26 15/06/26
Up Snowhill 0145 Sun  |0345 Mon
Canterbury Road [Loughborough Jn Down Brixton Spur|Possession |14/06/26 15/06/26
Jn Up Brixton Spur 0145 Sun 0345 Mon
Farringdon Loughborough Jn Up Possession |14/06/26 15/06/26
Moorgate/Down 0145 Sun  |0345 Mon
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Loughborough Jn |Cambria Jn Down Cambria Possession |14/06/26 15/06/26
Spur 0145 Sun 0345 Mon
Up Cambria Spur
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Possession |14/06/26 15/06/26
0145 Sun  |0345 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 14/06/26 15/06/26
Possession 0145 Sun  |0345 Mon
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week

11 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2026/4077027

S0O400
S0410

St. Pancras
International

Stratford
International East Jn

All CTRL Lines

14/06/26
0025 Sun

Possession

14/06/26
0630 Sun

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford
International West
Jn

Temple Mills
International Depot

Single

14/06/26
0025 Sun

Possession

14/06/26
0630 Sun

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance

P2026/4077212

S0O400

St. Pancras
International

St. Pancras
International

Platforms 5 to 13

15/06/26
0025 Mon

Possession

15/06/26
0440 Mon

TRAINS MAY BE STABLED IN ST.PANCRAS
INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS

Stratford
International East Jn

All CTRL Lines

15/06/26
0025 Mon

Possession

15/06/26
0440 Mon

TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
(MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED)

Stratford
International West
Jn

Temple Mills
International Depot

Single

15/06/26
0025 Mon

Possession

15/06/26
0440 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627

Previous freeze: EAS V1 2627

1

Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4168004 |[EA1180 |Camden Road Camden Road North London Possession |14/06/26 14/06/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [14/06/26 14/06/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |14/06/26  |14/06/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |14/06/26 14/06/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |14/06/26 14/06/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |14/06/26 14/06/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |14/06/26 14/06/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |14/06/26 14/06/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |14/06/26 14/06/26
Jn Jn Reversible 0045 Sun  |0850 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4078711 |SO500 East Croydon Coulsdon North Down Fast/Quarry |Possession |14/06/26 14/06/26
SO550 Ground Frame 0105 Sun 0625 Sun
SO560
S0660 Purley Earlswood (Surrey) |Down Slow/Redhill Possession |14/06/26 15/06/26
Up Slow/Redhill 0105 Sun (0400 Mon
Redhill Redhill Up Tonbridge Possession |14/06/26 15/06/26
Goods Loop 0105 Sun  |0400 Mon
Down Lp/Platform
3
Up Loop
No.O/Platform 0
Up Loop
No.2/Platform 2
Platform 1
Reigate Down and Up Possession |14/06/26 15/06/26
Reading 0105 Sun {0400 Mon
Tonbridge West Jn  |Down Possession |14/06/26 15/06/26
Tonbridge/Godsto 0105 Sun  |0400 Mon
ne
Up
Godstone/Tonbrid
ge
Godstone Godstone Godstone Tip Sidings 14/06/26 15/06/26
Siding Possession {0105 Sun  |0400 Mon
Redhill Redhill Loco Sidings Sidings 14/06/26 15/06/26
Possession  |0105 Sun (0400 Mon
Stoats Nest Jn Stoats Nest Jn Reedham Sidings |Sidings 14/06/26 15/06/26
Possession 0105 Sun  |0400 Mon
P2026/4077428 |SO500 Three Bridges Crawley Down and Up Line Blockage|13/06/26 13/06/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|13/06/26 13/06/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

Up Platform Loop

TRAINS TO/FROM CRAWLEY NEW YARD TO
SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4170544 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|13/06/26 13/06/26
S0620 0230 Sat 0430 Sat
S0630
Moulsecoomb Down and Up East|Line Blockage|13/06/26 13/06/26
Branch 0230 Sat 0430 Sat
Preston Park Brighton Down Main Line Blockage|13/06/26 13/06/26
Up Main 0230 Sat 0430 Sat
Carriage Road
P2026/4120686 |SO500 Brighton Arundel Jn D&U West Possession |14/06/26 14/06/26
S0520 Branch/Brighton 0035 Sun  |0755 Sun
S0630 i i
Brighton Platforms 1 - 3 Possession  |14/06/26 14/06/26
West Loop 0035 Sun 0755 Sun
West Carriage
Road
Hove Hove Up Loop Possession |14/06/26 14/06/26
0035 Sun 0755 Sun
Preston Park Hove Down and Up Possession |14/06/26 14/06/26
Cliftonville Spur 0035 Sun  |0755 Sun
Worthing Worthing Up Platform Loop |Possession |14/06/26 14/06/26
0035 Sun 0755 Sun
Brighton Brighton Wall Sidings 1 & 2 |Sidings 14/06/26 14/06/26
Possession 10035 Sun  |0755 Sun
Hove Hove Up Sidings Sidings 14/06/26 14/06/26
Possession 10035 Sun  |0755 Sun
Hove Hove Up Yard Sidings 14/06/26 14/06/26
Possession 10035 Sun  |0755 Sun
West Worthing West Worthing Middle Siding Sidings 14/06/26 14/06/26
Cleaning Shed 1,2 Possession 0035 Sun 0755 Sun
&3
P2026/4076563 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|14/06/26
S0620 0250 Sun
S0630
Moulsecoomb Down and Up East|Line Blockage|14/06/26
Branch 0250 Sun
Preston Park Brighton Down Main Line Blockage|14/06/26
Up Main 0250 Sun

Carriage Road
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Traffic Remarks \ Work Type

Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4120688 |SO500 Brighton Arundel Jn D&U West Possession |14/06/26 15/06/26
S0520 Branch/Brighton 2305 Sun  |0445 Mon
S0630
Brighton Platforms 1 - 3 Possession  |14/06/26 15/06/26
West Loop 2305 Sun 0445 Mon
West Carriage
Road
Hove Hove Up Loop Possession |14/06/26 15/06/26
2305 Sun 0445 Mon
Preston Park Hove Down and Up Possession |14/06/26 15/06/26
Cliftonville Spur 2305 Sun {0445 Mon
Worthing Worthing Up Platform Loop |Possession |14/06/26 15/06/26
2305 Sun (0445 Mon
Brighton Brighton Wall Sidings 1 & 2 |Sidings 14/06/26 15/06/26
Possession  |2305 Sun 0445 Mon
Hove Hove Up Sidings Sidings 14/06/26 15/06/26
Possession 2305 Sun (0445 Mon
Hove Hove Up Yard Sidings 14/06/26 15/06/26
Possession 2305 Sun  |0445 Mon
West Worthing  |West Worthing Middle Siding Sidings 14/06/26 15/06/26
Possession  |2305 Sun 0445 Mon

Cleaning Shed 1,2
&3
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2026/4159475 |SO520 Cosham Jn Portcreek Jn Down Branch Possession 14/06/26
SW110 0615 Sun
SW140 Up Branch
Farlington Jn Portsmouth Harbour |Down Main Possession 14/06/26
Up Main 0615 Sun
Fratton Portsmouth and Up & Down Possession 14/06/26
Southsea Fratton 0615 Sun
Back Road
Portsmouth and  |Portsmouth and Low Level Possession 14/06/26
Southsea Southsea 0615 Sun
Fratton Fratton No. 1 Reception |Sidings 14/06/26
Road Possession 0615 Sun
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight sidings
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 14/06/26
Road Possession 0615 Sun
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 14/06/26
Southsea Southsea Possession 0615 Sun
P2026/4161651 |SO560 Shalford Jn Gomshall Up Redhill Possession |14/06/26 15/06/26
SW110 . 0100 Sun  |0500 Mon
SW300 Down Redhill
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \WWKWW
P2026/4078515 |SO680 Herne Hill Tulse Hill Down and Up Possession |14/06/26 15/06/26 RAIL REPLACEMENT ROAD SERVICES TO
S0690 Holborn 0105 Sun  |0405 Mon OPERATE BETWEEN LONDON BRIDGE AND
STREATHAM VIA WEST NORWOOD.
Leigham Jn Tulse Hill Down & Up Possession |14/06/26 15/06/26
Leigham Spur 0105 Sun  |0405 Mon SERVICES WILL TERMINATE AND START BACK AT
. STREATHAM.
Peckham Rye Jn |Streatham Down and Up Possession  [14/06/26 15/06/26
Portsmouth 0105 Sun 0405 Mon * SPECIAL WORKING INSTRUCTIONS ***
Tulse Hill West Norwood Jn Down and Up Possession  [14/06/26 15/06/26 QLSEBI.?ARTFHAM UP TRAINS WILL TERMINATE
West Norwood 0105 Sun 0405 Mon

Spur

BACK AS DOWN TRAINS FROM THE UP
PLATFORM LINE. UP TRAINS CAN START BACK
/AS DOWN TRAINS FROM SIGNAL TVC781.

THAMESLINK WIMBLEDON LOOP SERVICES WILL
NOT RUN (IN CONJUNCTION WITH THAMESLINK
CORE POSSESSION).

SOUTHERN SERVICES TO OPERATE 2TPH
BETWEEN STREATHAM AND EAST CROYDON.

WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4128711 |EA1310 |Ladbroke Grove |Grand Canal Engine & Carriage |Possession |14/06/26 14/06/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
Gw103 Junction Line 0001 Sun  |0120 Sun 4-6 / RELIEF LINES.
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 North Pole Depot North Pole Line A |Possession |14/06/26 14/06/26 NO ACCESS TO / FROM SOUTHALL YARD.
GwW178 and B 0001 Sun  |0800 Sun
XR001 . . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Paddington Paddington Platforms 1t0o 6  |Possession |14/06/26 | 14/06/26 PADDINGTON.
0001 Sun  |0800 Sun
- - ALL UNITS STABLED IN PLATFORMS 7-14 TO
Southall West Jn Igllr?deil :\;;;/nDown Possession 3.816016/826 ggé%6é26 HAVE PANTOGRAPHS LOCKED AND LOWERED
P un un DURING THE ALL LINE ISOLATION PERIOD.
Subway Jn Link Line/Royal Possession |14/06/26 14/06/26 _
Oak Carriage 0001 Sun 10800 Sun WORK DETAILS = MAINTENANCE.
Loop A and B
Southall Brentford GF Single Possession  [14/06/26 14/06/26
0001 Sun  |0800 Sun
Southall East Jn  [Southall West Jn Southall West Possession |14/06/26 14/06/26
Loop 0001 Sun 0800 Sun
Up Brentford Loop
Brentford GF Brentford Goods West London Sidings 14/06/26 14/06/26
Waste Possession  |0001 Sun |0800 Sun
Day and Son GF Days Aggregates |Sidings 14/06/26 14/06/26
Terminal Possession  |0001 Sun  |0800 Sun
Southall East Jn  |Southall West Jn Down Brentford  |Sidings 14/06/26 14/06/26
Siding Possession  |0001 Sun 0800 Sun
Southall Yard
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |14/06/26 14/06/26
0120 Sun  |0445 Sun
Acton Wells Jn  |Acton West Down and Up Possession |14/06/26 14/06/26
Poplar 0120 Sun  |0445 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |14/06/26 14/06/26
0120 Sun  |0445 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |14/06/26 14/06/26
West Loop 0120 Sun  |0445 Sun
Southall East Jn Hanwell Up & Possession |14/06/26 14/06/26
Down Goods 0120 Sun  |0445 Sun
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession  |14/06/26 14/06/26
Junction (inc) Line 2 0120 Sun  |0445 Sun
Old Oak Common  |Carriage Line and |Possession |14/06/26 14/06/26
East Jn Engine Siding 0120 Sun 0445 Sun
Engine and

Carriage Line
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4128711 Old Oak Common |CrossRail Depot Back Line Possession |14/06/26 14/06/26
Continued East Jn Washer Bypass 0120 Sun  |0445 Sun
Paddington Paddington Platforms 7 to 12 |Possession |14/06/26 14/06/26
and 14 0120 Sun  |0445 Sun
Southall West Jn Lines 4 and Possession  [14/06/26 14/06/26
5/Down and Up 0120 Sun (0445 Sun
Relief
Subway Jn Line 6 Possession  [14/06/26 14/06/26
0120 Sun  |0445 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession  |14/06/26 14/06/26
(London) Junction (inc) Line 1 0120 Sun  |0445 Sun
West Ealing Greenford South Jn |Down and Up Possession |14/06/26 14/06/26
Greenford/Branch 0120 Sun  |0445 Sun
West Ealing West Ealing Bay |Possession |14/06/26 14/06/26
Platform 5 0120 Sun  |0445 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |14/06/26 14/06/26
No 1 0120 Sun  |0445 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |14/06/26 14/06/26
Jn 0120 Sun  |0445 Sun
Westbourne Park Jn |Eastbound Possession  [14/06/26 14/06/26
Westbound 0120 Sun  |0445 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 14/06/26 14/06/26
Possession 0120 Sun  |0445 Sun
Grand Canal Old Oak Common  |Crossrail Depot  |Sidings 14/06/26 14/06/26
Junction East Jn Lines 1&2 Possession  |0120 Sun 0445 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 14/06/26 14/06/26
(London) (London) Yard Possession 0120 Sun  |0445 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 14/06/26 14/06/26
(inc.) (inc.) West Possession 0120 Sun  |0445 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 12
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4076000 |SO110 Bickley Jn Kemsing Down Chatham  |Possession |21/06/26 22/06/26
S0130 Fast/Down 0140 Sun 0410 Mon
S0140 Maidstone
S0460 Up Maidstone/Up
Chatham Fast
Rochester Bridge Jn |Down Chatham Possession |21/06/26 22/06/26
Slow/Down 0140 Sun 0410 Mon
Chatham
Main/Down
Chatham
Up Chatham/Up
Chatham Main/Up
Chatham Slow
Chislehurst Jn St. Mary Cray Jn Reversible Possession  |21/06/26 22/06/26
Chatham Loop 0140 Sun 0410 Mon
Fawkham Jn Hook Green Down Waterloo Possession  |21/06/26 22/06/26
Connection 0140 Sun 0410 Mon
Up Waterloo
Connection
Hawkwood Jn Chislehurst Jn Up Chatham Possession |21/06/26 22/06/26
Loop(pt) 0140 Sun  |0410 Mon
Otford Jn Otford Jn Up Goods Loop  |Possession |21/06/26 22/06/26
0140 Sun  |0410 Mon
Sevenoaks Down Bat and Ball|Possession |21/06/26 22/06/26
Up Bat and Ball 0140 Sun (0410 Mon
St. Mary Cray Jn |Hawkwood Jn Up Chatham Possession |21/06/26 22/06/26
Loop(pt) 0140 Sun  |0410 Mon
P2026/4075375 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|21/06/26 21/06/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST (W2026/11409678
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance
D/U Pass Lps/P 1- 78m67ch and 85m32ch
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur

S7_FINAL_EAS_ARP_2627_KS001.pdf

Electronic Copy - Uncontrolled when printed

154 of 393



Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077687 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|20/06/26 20/06/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|20/06/26 20/06/26
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|20/06/26 20/06/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|20/06/26 20/06/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|20/06/26 20/06/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|20/06/26 20/06/26
Cross Slow 0140 Sat (0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4075515 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|20/06/26 20/06/26 WORK: MTCE
S0330 ) (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|20/06/26 20/06/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
P2026/4076233 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|20/06/26 20/06/26 WORK: MTCE
SO300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’IVO” Courthill T rains)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|20/06/26 20/06/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|20/06/26 20/06/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|20/06/26 20/06/26
(Between 0230 Sat 0450 Sat
Trains)
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4142615 |SO130 New Beckenham |Hayes Down Mid Kent Possession |20/06/26 21/06/26 0120 SAT - 0130 SUN
S0O330 - 0120 Sat 0120 Sun TRAINS TO START/TERMINATE AT BECKENHAM
S0650 Up Mid Kent IN
Courthill Loop Hayes Down Mid Kent Possession |21/06/26 22/06/26
North Jn . 0120 Sun  |0400 Mon SOUTH EASTERN TO RUN 2TPH BETWEEN
Up Mid Kent CHARING CROSS AND BECKENHAM JN
New Beckenham |Beckenham Jn Beckenham Possession |21/06/26 22/06/26
Spur/Down 0120 Sun 0400 Mon RAIL REPLACEMENT ROAD SERVICE TO RUN
Bay/Platform 4 BETWEEN BECKENHAM JN AND HAYES
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession  [21/06/26 22/06/26
Loop 0120 Sun  |0400 Mon 0120 SUN - 0400 MON
Up Ladywell Loop RAIL REPLACEMENT ROAD SERVICE TO RUN
_— _ BETWEEN LEWISHAM AND HAYES
New Beckenham |New Beckenham Berthing Sidings |Sidings 21/06/26 22/06/26
Possession 10120 Sun {0400 Mon PLATFORMS 1 AND 2 AT HAYES TO BE
OUTBERTHED THROUGHOUT
'WORK: MTCE
WORK: VEG CLEARENACE
WORK: WD - HAYES
WORK: WD - NEW BECKENHAM
WORK: SID - CATFORD BRIDGE
P2026/4078870 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |20/06/26 20/06/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |20/06/26 20/06/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |20/06/26 20/06/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession |20/06/26 20/06/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat

Up Fast Ton Loop

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop

WORK: MTCE

S7_FINAL_EAS_ARP_2627_KS001.pdf

Electronic Copy - Uncontrolled when printed

156 of 393



Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4139972 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|20/06/26 20/06/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat I/AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p Bat and bal TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|20/06/26 20/06/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|20/06/26 20/06/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4071270 |SO130 Ashford Ashford Platforms 3 - 4 Possession |21/06/26 22/06/26 UP SLOW LINE AVAILABLE TO TRAFFIC.
S0220 0215 Sun  |0415 Mon
S0400 ROUTE AVAILABLE BETWEEN DOWN AND UP
sS0470 Ashford (East) Ashford (East) Down Slow (part) |Possession |21/06/26 22/06/26 MAIDSTONE LINES AND PLATEFORMS 1 AND 2.
S0480 0215 Sun (0415 Mon
. . RAIL REPLACEMENT ROAD SERVICE TO RUN
Ashford (West) Ashford Maidstone Loop Possession 21/06/26 22/06/26 BETWEEN EBBSFLEET INTERNATIONAL,
Down Slow (part) 0215 Sun /0415 Mon CVSEI-|SIfrORD INTERNATIONAL AND CANTERBURY
Ashford (East) Down Fast Possession |21/06/26 22/06/26 ’
0215 Sun  |0415 Mon NO ACCESS TO ASHFORD DOWN YARD
Canterbury West Maid Relief/Plat |Possession |21/06/26 22/06/26 HS FAVERSHAM SERVICES TO EXTEND
6/Down 0215 Sun 0415 Mon ALTERNATELY TO RAMSGATE ONLY
Canterbury/Branch
/Main _
- WORK:MTCE
Ashford West Jn  |Ashford East Jn Down CTRL Possession |21/06/26 22/06/26 WgRK' SISTRACK - ASHEORD E JN - SURVEY
Chord 0215 Sun 0415 Mon '
Up CTRL Chord
Canterbury West |Ashford Up Main/ Up Possession [21/06/26 22/06/26
Branch/ Up 0215 Sun  |0415 Mon
Canterbury/ Plat 5
Ashford Ashford Tamper Sidings |Sidings 21/06/26 22/06/26
Possession  |0215 Sun 0415 Mon
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 12 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type | Start

Traffic Remarks \ Work Type

P2026/4189728 |SO240 Buckland Jn Minster East Jn Down Affected 22/06/26 26/06/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN

Deal/Down/Down 0925 Mon  |1525 Fri PER HOUR IN EACH DIRECTION BETWEEN 0925
Loop IAND 1525 EACH DAY ONLY. NO IMPACT TO
Up Loop/Up/Up SERVICES OUTSIDE THESE TIMES.
Deal

Minster South Jn |Minster West Jn Single Affected 22/06/26 26/06/26 ANY ECS BETWEEN THESE TIMES TO BE

0925 Mon  |1525 Fri DIVERTED OR CANCELLED.
NO OTHER OPERATORS ARE AFFECTED.
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4076063 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession |21/06/26 22/06/26
SW100 Up Ludgate 0100 Sun (0250 Mon
Longhedge Jn Latchmere No.3 Jn |Down Kensington |Possession |21/06/26 22/06/26
Up Kensington 0100 Sun 0250 Mon
Pouparts Jn Down Battersea |Possession |21/06/26 22/06/26
Up Battersea 0100 Sun 0250 Mon
Stewarts Lane Jn Battersea Possession  |21/06/26 22/06/26
Reversible 0100 Sun  |0250 Mon
P2026/4161310 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |21/06/26 21/06/26
LN3216 0145 Sun 0915 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession |21/06/26 21/06/26
Slow 0145 Sun 0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |21/06/26 21/06/26
0145 Sun 0915 Sun
Dickens Jn Down Snowhill Possession |21/06/26 21/06/26
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession |21/06/26 21/06/26
Hill/Down Holborn 0145 Sun  |0915 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 21/06/26 21/06/26
Possession 0145 Sun 0915 Sun
P2026/4071571 |SO310 Hoo Jn Grain Single Possession  |20/06/26 21/06/26 NO ACCESS TO CLIFFE/GRAIN
S0320 2200 Sat  |2100 Sun
WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week

12 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2026/4076959

S0O400
S0410

St. Pancras
International

Stratford
International East Jn

All CTRL Lines

21/06/26
0025 Sun

Possession

21/06/26
0630 Sun

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford
International West
Jn

Temple Mills
International Depot

Single

21/06/26
0025 Sun

Possession

21/06/26
0630 Sun

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance

P2026/4077213

S0O400

St. Pancras
International

St. Pancras
International

Platforms 5 to 13

22/06/26
0025 Mon

Possession

22/06/26
0440 Mon

TRAINS MAY BE STABLED IN ST.PANCRAS
INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS

Stratford
International East Jn

All CTRL Lines

22/06/26
0025 Mon

Possession

22/06/26
0440 Mon

TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
(MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED)

Stratford
International West
Jn

Temple Mills
International Depot

Single

22/06/26
0025 Mon

Possession

22/06/26
0440 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 12 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4166555 |[EA1180 |Camden Road Camden Road North London Possession |21/06/26 21/06/26 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [21/06/26 21/06/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |21/06/26  |21/06/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |21/06/26 21/06/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |21/06/26 21/06/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |21/06/26 21/06/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |21/06/26 21/06/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |21/06/26 21/06/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |21/06/26 21/06/26
Jn Jn Reversible 0045 Sun  |0850 Sun
P2026/4077331 |SO400 Southfleet Ashford West Jn Down CTRL Possession |20/06/26 21/06/26 NO AC POWER THROUGHOUT ASHFORD
Crossover Up CTRL 2255 Sat 1025 Sun STATION DURING THIS PERIOD. TRAINS
p THROUGH ASHFORD STATION WILL NEED TO
RUN ON DC ONLY
POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1J70 & 1J73
REPLACEMENT BUSES TO RUN EBBSFLEET TO
ASHFORD.
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

1

Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4166961 |SO500 East Croydon Coulsdon North Down Fast/Quarry |Possession |21/06/26 21/06/26
S0660 Ground Frame 0105 Sun  |0625 Sun
Purley Caterham Down & Up Possession  |21/06/26 22/06/26
Caterham 0105 Sun  |0400 Mon
Tattenham Corner  |Down Loop/Down |Possession |21/06/26 22/06/26
Tattenham 0105 Sun  |0400 Mon
Up Tattenham/Up
Loop
South Croydon Jn [Stoats Nest Jn Down & Up Slow |Possession |21/06/26 22/06/26
0105 Sun  |0400 Mon
Caterham Caterham Up Sidings Sidings 21/06/26 22/06/26
Possession  |0105 Sun (0400 Mon
Purley Purley Down Siding Sidings 21/06/26 22/06/26
Possession  |0105 Sun (0400 Mon
Tattenham Corner|Tattenham Corner  |Up Siding Sidings 21/06/26 22/06/26
Possession 0105 Sun  |0400 Mon
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Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4116518 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|21/06/26 21/06/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|21/06/26 21/06/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|21/06/26 21/06/26
3 0105 Sun 0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|21/06/26 21/06/26
Reading 0105 Sun  |0610 Sun
P2026/4077429 |SO500 Three Bridges Crawley Down and Up Line Blockage|20/06/26 20/06/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|20/06/26 20/06/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076564 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|21/06/26 21/06/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0620 0250 Sun  [0540 Sun OUTBERTHED
S0630
Moulsecoomb Down and Up East|Line Blockage|21/06/26 21/06/26 GTR ECS MOVES WNR
Branch 0250 Sun  |0540 Sun
- - - WORK: MTCE
Preston Park Brighton Down Main Line Blockage|21/06/26 21/06/26
Up Main 0250 Sun  |0540 Sun
Carriage Road
P2026/4076422 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|20/06/26 20/06/26 WORK: MTCE
S0620 0050 Sat  |0435 Sat
S0O630
London Road Down and Up East|Line Blockage|20/06/26 20/06/26
(Brighton) Branch 0050 Sat 0435 Sat
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Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4209806 |SO510 Bromley Jn Norwood Jn Down Crystal Possession |21/06/26 21/06/26 GTR SERVICES TO DIVERT VIA TULSE HILL AND
S0650 (London) Palace Spur/Down 0120 Sun  |0800 Sun STREATHAM.
Platform Loop
Up Crystal Palace RAIL REPLACEMENT ROAD SERVICE TO
Spur OPERATE BETWEEN LONDON BRIDGE AND EAST
Norwood Jn Gloucester Road Jn |Down Wallington |Possession |21/06/26 21/06/26 CROYDON.
(London) . 0120 Sun 0800 Sun
Up Wallington WORK: MTCE
Selhurst Depot  |Selhurst Depot Gullet Road Possession |21/06/26 21/06/26
0120 Sun {0800 Sun
Sydenham Windmill Bridge Jn  |Down Possession |21/06/26 21/06/26
Sussex/London 0120 Sun  |0800 Sun
Bridge Slow
Down
Sussex/London
Bridge Fast
Up Sussex/London
Bridge Fast
Up Sussex/London
Bridge Slow
Windmill Bridge |Windmill Bridge Jn | Through Road Sidings 21/06/26 21/06/26
Jn (Perturbation Possession  |0120 Sun  |0800 Sun
Siding)
P2026/4120670 |SO520 Horsham Arundel Jn Down and Up Possession  [21/06/26 21/06/26 WORK: MTCE
Arun Valley 0005 Sun  |0745 Sun
P2026/4120691 |SO520 Horsham Arundel Jn Down and Up Possession |21/06/26 22/06/26 TRAINS TO TERMINATE AT HORSHAM.
Arun Valley 2225 Sun  |0545 Mon
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN HORSHAM AND BOGNOR REGIS.
WORK: MTCE
P2026/4161052 |SO560 Guildford Farncombe Down Main/Down |Possession  |21/06/26 21/06/26 SWR TO SHUNT VIA UP MAIN AND SIGNAL GD635.
SwW110 Portsmouth Direct 0110 Sun 0635 Sun
SW200 Up Portsmouth GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.
SW265 Direct/Up Main
SW300 Guildford Down Cobham Possession |21/06/26 21/06/26 TRACK MAINTENANCE: G12
0110 Sun 0635 Sun TUNNEL EXAMIMATIONS: CHALK?SAND TUNNELS
Up Cobham
Up Ash
Down Ash
Shalford Shalford Jn Up Redhill Possession  [21/06/26 21/06/26
Down Redhill 0110 Sun (0635 Sun
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Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4170352 |SO590 Southerham Jn  |Seaford Down and Up Possession |20/06/26
S0610 Seaford 0050 Sat
S0620 - -
Seaford Single Possession |20/06/26
0050 Sat
Newhaven Newhaven Marine  |Marine Siding Sidings 20/06/26
Harbour Possession  |0050 Sat
Newhaven Town |Newhaven Town Town Yard Sidings 20/06/26
Yard Yard Possession  |0050 Sat
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4131824 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |20/06/26 21/06/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Subway Jn Line 6 Possession |20/06/26 21/06/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 20/06/26 21/06/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat {0040 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |21/06/26 21/06/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 10740 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Old Oak Common  |Carriage Line and |Possession |21/06/26 21/06/26 COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
East Jn Engine Siding 0040 Sun 0740 Sun
Paddington Ladbroke Grove Lines 4 and Possession |21/06/26  |21/06/26 ork Details = Maintenance
(inc.) 5/Down and Up 0040 Sun  |0740 Sun
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |21/06/26 21/06/26
(London) Junction Line 1 0040 Sun  |0740 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |21/06/26 21/06/26
Jn 0040 Sun {0740 Sun
Westbourne Park Jn Westbound Possession |21/06/26 21/06/26
Turnback A 0040 Sun  |0740 Sun
Eastbound
Portobello Jn Portobello Jn Paddington New |Sidings 21/06/26 21/06/26
(London) (London) Yard Possession  |0040 Sun 0740 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |21/06/26 21/06/26
Junction Line 0140 Sun  |0445 Sun
North Pole Depot North Pole Line A |Possession |21/06/26 21/06/26
and B 0140 Sun  |0445 Sun
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |21/06/26 21/06/26
(inc.) and Up Main 0140 Sun  |0445 Sun
Paddington Platforms 1to 6 |Possession |21/06/26 21/06/26
0140 Sun  |0445 Sun
Subway Jn Link Line/Royal Possession |21/06/26 21/06/26
Oak Carriage 0140 Sun  |0445 Sun

Loop A and B
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Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4140313 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |21/06/26 22/06/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |21/06/26 22/06/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |21/06/26 22/06/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |22/06/26 22/06/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |22/06/26 22/06/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  [22/06/26 22/06/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |22/06/26 22/06/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [22/06/26 22/06/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |22/06/26 22/06/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 22/06/26 22/06/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [22/06/26 22/06/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |22/06/26 22/06/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |22/06/26 22/06/26
(London) Line 1 0435 Mon 0535 Mon
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Week 13

Possession Ref | LOR Possession Possession Blocked Line
Location from Location to

Protection Start End Traffic Remarks Work Type
Type
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Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161355 |SO110 International Jn  |International Jn Windsor Relief Possession  [28/06/26 28/06/26 WATERLOO, PLATFORMS 12-19 TO BE KEPT
SW100 Line 1 0035 Sun  |0715 Sun CLEAR
Windsor Relief
Line 2 TRACK MAINTENANCE: CCWO03
Nine Elms Jn Linford St Jn Down Waterloo Possession  [28/06/26 28/06/26
Curve 0035 Sun (0715 Sun
Up Waterloo
Curve
Queenstown Waterloo Up Windsor Possession  [28/06/26 28/06/26
Road Windsor 0035 Sun  |0715 Sun
Reversible
Waterloo Nine Elms Jn DW/DWF Possession  [28/06/26 28/06/26
0035 Sun  |0715 Sun
Queenstown Road |UMR/DWS/DW Possession  [28/06/26 28/06/26
0035 Sun 0715 Sun
Waterloo Platforms 12 to 19 |Possession  |28/06/26 28/06/26
0035 Sun  |0715 Sun
P2026/4076074 |SO110 Beckenham Jn St. Mary Cray Jn Down Chatham Possession |28/06/26 28/06/26 UP CHATHAM LOOP AVAILABLE TO TRAFFIC
Main/Down 0105 Sun  |0645 Sun
Chatham Fast ROUTE AVAILABLE FROM RAVENSBOURNE TO
Up Chatham SHORTLANDS VIA DOWN AND UP CATFORD
Fast/Up Chatham LOOP LINES
Main
Bickley Jn Hawkwood Jn Down Slow Possession |28/06/26 28/06/26 TRAINS TO TRAVEL OVER THE SLOW LINES
Tonbridge Loop 0105 Sun |0645 Sun BETWEEN SHORTLANDS JN AND ST MARY CRAY
(pt) JN
Petts Wood Jn Down Fast Possession  [28/06/26 28/06/26
Tonbridge Loop 0105 Sun 0645 Sun
Up Fast Tonbridge WORK: MTCE
Loop
Up Slow
Tonbridge Loop
Ravensbourne Jn |Shortlands Jn Down Possession  [28/06/26 28/06/26
Ravensbourne 0105 Sun  |0645 Sun
Chord
Up Ravensbourne
Chord
Shortlands Jn Shortlands Jn Down Chatham Possession  [28/06/26 28/06/26
Slow (pt) 0105 Sun 0645 Sun
Up Chatham Slow
(pt)
P2026/4076196 |[SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|28/06/26 28/06/26 UP RAINHAM BAY TO BE OUTBERTHED. W2026/11410048
+EPR 0730 Sun /0800 Sun Patrolling

WORK:MTCE

38m58ch and 38m75ch
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Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4060051 [SO110 Ramsgate Ramsgate Depot Reception |Possession |27/06/26 27/06/26 DERAILERS FOR THE MAINTENANCE SHEDS (21-
S0220 East 1030 Sat 2030 Sat 25) WILL BE DEPLOYED, WITH THE SHUTTERS
Depot Reception CLOSED AND STOP BOARDS PLACED JUST
West/Depot OUTSIDE OF THE DEPOT DOORS
Washer Spur
Ramsgate Ramsgate 1-25 Sidings Sidings 27/06/26 27/06/26
Head Shunt Possession 1030 Sat 2030 Sat WORK: MTCE
Ladder Road
P2026/4075376 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|28/06/26 28/06/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST (W2026/11409783
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance
D/U Pass Lps/P 1- 78m67ch and 85m32ch
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4077688 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|27/06/26 27/06/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|27/06/26 27/06/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|27/06/26 27/06/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|27/06/26 27/06/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|27/06/26 27/06/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|27/06/26 27/06/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4075516 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|27/06/26 27/06/26 WORK: MTCE
S0330 : (Between 0026 Sat 0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|27/06/26 27/06/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
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Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4076252 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|27/06/26 27/06/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|27/06/26 27/06/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|27/06/26 27/06/26
(Between 0230 Sat {0450 Sat
Up North Kent Trains)
Tanners HillJn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|27/06/26 27/06/26
(Between 0230 Sat {0450 Sat
Trains)
P2026/4080800 [SO130 Courthill Loop Courthill Loop South |Down Courthill Possession |28/06/26 28/06/26 AT GROVE PARK TRAINS SHUNT VIA UP
SO310 North Jn Jn Loop 0120 Sun  |0645 Sun RECEPTION ROAD.
Up Courthill Loop NO ACCESS TO HITHER GREEN PAD
Hither Green Jn |Sidcup Eown Dartford Possession |28/06/26 28/06/26 ACCESS TO GROVE PARK DOWN SIDINGS FROM
oop 0120 Sun  |0645 Sun COUNTRY END ONLY
Up Dartford Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession  [28/06/26 28/06/26 WORK: SID TRACK - COURTHILL LOOP - FOLLOW
Hither Green Spur 0120 Sun  |0645 Sun upP
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession  [28/06/26 28/06/26
Loop 0120 Sun 0645 Sun
Up Ladywell Loop
St. Johns Jn Grove Park Down Kent Slow |Possession |28/06/26 28/06/26
Up Kent Slow 0120 Sun  |0645 Sun
Tanners Hill Jn  |Grove Park Down Kent Fast |Possession |28/06/26 28/06/26
Up Kent Fast 0120 Sun 0645 Sun
Hither Green Hither Green Loco Sidings/PAD |Sidings 28/06/26 28/06/26
Possession 0120 Sun  |0645 Sun
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Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4078871 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |27/06/26 27/06/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [27/06/26 27/06/26
Down Slow (T3-D) 0135 Sat  |0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |27/06/26 27/06/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [27/06/26 27/06/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139950 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|27/06/26 27/06/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Batand Ball |* Disconnect (0115 Sat  |0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|27/06/26 27/06/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|27/06/26 27/06/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4079579 [SO130 Tonbridge Tonbridge No. 1 Jubilee Sidings 27/06/26 27/06/26 JUBILEE SIDINGS 1 AND 4 /or/ 2 AND 3 TO BE
SO550 Siding Possession  |0800 Sat 2000 Sat OUTBERTHED - TO BE CONFIRMED BY DPPP
No. 2 Jubilee
Siding WORK: ORPINGTON DU - TRACK MAINTENANCE
No. 3 Jubilee K02.8 (K130.20A)
Siding
No. 4 Jubilee
Siding
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Week 13 - Continued

Possession Ref |[LOR Location from Location to
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|

Blocked Line Protn Type | Start Traffic Remarks
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Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \Work Type
P2026/4079393 |SO130 Buckland Jn Deal Down Deal Possession AT CANTERBURY EAST UP TRAINS WILL START
S0160 BACK FROM THE DOWN PLATFORM
S0240 Up Deal
Dover Priory Dover Priory Plats 1-3,Up P Possession /AT DEAL DOWN TRAINS TO START BACK FROM
Loop THE UP PLATFORM
Folkestone East |Canterbury East Down Main/Up Possession DOVER PRIORY PLATFORM 3 TO BE
Chatham OUTBERTHED
Down Chatham/Up
Main RAIL REPLACEMENT ROAD SERVICES TO
Canterbury East |Canterbury East Up Siding Sidings OPERATE AS FOLLOWS:
Possession FOLKESTONE CENTRAL TO DEAL
i i _ _ CANTERBURY EAST TO DOVER PRIORY
Dover Priory Dover Priory 1-3 Sidings Sidings
Possession
Shepherds Well |Shepherds Well Down Sidings Sidings WORK: MTCE
Possession WORK: SID - DOVER SWITCH GEAR RENEWAL
WORK: SID - SHEPHERDS WELL FEEDER
CABLES
WORK: SID TRACK - CHARLTON JN - FOLLOW UP
P2026/4189632 |SO150 Eastern Jn Sheerness-on-Sea |Down Sheppey |Affected 29/06/26 03/07/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Ub Sh 0935 Mon  |1450 Fri PER HOUR IN EACH DIRECTION BETWEEN 0925
p Sheppey AND 1525 EACH DAY ONLY. NO IMPACT TO
Sheppey Single SERVICES OUTSIDE THESE TIMES.
Queenborough  |Queenborough Down and Up Affected 29/06/26 03/07/26 ANY ECS BETWEEN THESE TIMES TO BE
Sheppey Loop 0935 Mon 1450 Fri DIVERTED OR CANCELLED.
Sheerness-on-  |Sheerness-on-Sea |Platforms 1/2 Affected 29/06/26 03/07/26
Sea 0935 Mon 11450 Eri NO OTHER OPERATORS ARE AFFECTED.
Western Jn Middle Jn Down Sheppey  |Affected 29/06/26 03/07/26
Spur 0935 Mon (1450 Fri
Up Sheppey Spur
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Traffic Remarks

\ Work Type

NO ACCESS TO/FROM ST.LEONARDS WM DEPOT.

WORK: MTCE

Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4079553 |SO170 Bexhill Bo Peep Jn Down Bexhill Possession
S0O200 Ub Bexhil
S0600 p bBexhi
Crowhurst Ore Down Hastings/Up |Possession
Ore
Down Ore/Up
Hastings
Hastings Hastings Platforms 1- 4 Possession
Hastings Hastings Brighton Sidings |Sidings
Park Sidings Possession
Ore Ore Up Siding Sidings
Possession
St. Leonards WM |St. Leonards WM Washer/Reception|Sidings
Road Possession
Shunt Neck
Carriage Sidings 1
-5
P2026/4161343 |LN3213 Blackfriars Blackfriars Platform 3 Possession |28/06/26 28/06/26
LN3216 0145 Sun  |0700 Sun
S0280 Platform 4
Loughborough Jn Down Holborn Possession |28/06/26 28/06/26
Slow 0145 Sun  |0700 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |28/06/26 28/06/26
0145 Sun  |0700 Sun
Dickens Jn Down Snowhill Possession |28/06/26 28/06/26
Down Snowhill 0145 Sun  |0700 Sun
Spur
Farringdon Loughborough Jn Up Possession  |28/06/26 28/06/26
Moorgate/Down 0145 Sun  |0700 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 28/06/26 28/06/26
Possession  |0145 Sun (0700 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4146760 |SO290 Crayford Spur B |Crayford Spur A Jn |Down Crayford Possession |28/06/26 29/06/26
SO300 Jn Spur 0150 Sun (0350 Mon
S0O310 Up Crayford Spur
Dartford Dartford Reversible Possession  |28/06/26 29/06/26
Platforms 1- 4 0150 Sun (0350 Mon
Perry Street Fork |Crayford Creek Jn  |Down Bexleyheath|Possession |28/06/26 29/06/26
Jn Up Bexleyheath 0150 Sun (0350 Mon
Sidcup Dartford Jn Down Dartford Possession |28/06/26 29/06/26
Loop 0150 Sun (0350 Mon
Up Dartford Loop
Slade Green Jn  [Springhead Road Jn |Down North Possession |28/06/26 29/06/26
Kent/Down Main 0150 Sun 0350 Mon
Up Main/Up North
Kent
Dartford Dartford Reception Siding |Sidings 28/06/26 29/06/26
Up Sidings Possession {0150 Sun  |0350 Mon
Slade Green Slade Green Depot |East Head Shunt |Sidings 28/06/26 29/06/26
Depot Possession  |0150 Sun 0350 Mon
P2026/4077009 |SO400 St. Pancras Stratford All CTRL Lines Possession |28/06/26 28/06/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession [28/06/26 28/06/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077214 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |29/06/26 29/06/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [29/06/26 29/06/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
: : : AFFECTED)
Stratford Temple Mills Single Possession |29/06/26 29/06/26
International West|International Depot 0025 Mon (0440 Mon
Jn
P2026/4167987 |EA1180 |Camden Road Camden Road North London Possession  [28/06/26 28/06/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession |28/06/26 28/06/26
LN115 East Jn London Relief 0045 Sun  |0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |28/06/26 28/06/26
0045 Sun 0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |28/06/26 28/06/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  [28/06/26 28/06/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |28/06/26 28/06/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession  |28/06/26 28/06/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession  [28/06/26 28/06/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |28/06/26 28/06/26
Jn Jn Reversible 0045 Sun 0850 Sun
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Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4148341 |[EA1390 |Barking Riverside |Barking Riverside Platforms 1-2 Possession |28/06/26 29/06/26
EA1395 0115 Sun  |0300 Mon
EA1420
S0400 Barking Tilbury Line |Up Riverside Possession |28/06/26 29/06/26
S0420 Jn East 0115 Sun  |0300 Mon
Barking Tilbury  |Pitsea Down and Up Possession |28/06/26 28/06/26
Line Jn East Tilbury 0115 Sun  |1305 Sun
Renwick Road Jn Departure Line Possession |28/06/26 29/06/26
0115 Sun (0300 Mon
Ripple Lane East Jn |Down Goods Possession |28/06/26 29/06/26
(Down 0115 Sun  |0300 Mon
Tilbury/Goods)
Down Riverside |Barking Riverside Down Riverside |Possession |28/06/26 29/06/26
Junction 0115 Sun (0300 Mon
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession |28/06/26 29/06/26
0115 Sun (0300 Mon
Ripple Lane East |Barking Tilbury Line |Up Goods Possession |28/06/26 29/06/26
Jn (Up Tilbury)  |Jn East 0115 Sun  |0300 Mon
Thames Haven Jn|Thames Haven Down and Up Possession |28/06/26 28/06/26
Thames Haven 0115 Sun (1305 Sun
Barking Tilbury  |Renwick Road Jn Reception Line Sidings 28/06/26 29/06/26
Line Jn East Possession  [0115 Sun  |0300 Mon
Purfleet Purfleet Purfleet Long Sidings 28/06/26 29/06/26
Sidings Possession  [0115 Sun  |0300 Mon
Ripple Lane Ripple Lane Down Through Sidings 28/06/26 29/06/26
Sidings Possession 0115 Sun  |0300 Mon
Stora Sidings H7
& H8
Ripple Lane West |Ripple Lane West  |Sidings 1-2 Sidings 28/06/26 29/06/26
Yard Yard Headshunt Possession  |0115 Sun  |0300 Mon
Barking Tilbury  |West Thurrock Jn Down and Up Possession |28/06/26 29/06/26
Line Jn East Tilbury 1305 Sun  [0300 Mon
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Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

1

Week 13 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4080889 |SO500 Norwood Fork Jn |Windmill Bridge Jn  |Down and Up Possession |27/06/26 29/06/26
S0O510 London Bridge 2345 Sat 0400 Mon
Fast
Selhurst Jn Stoats Nest Jn Down Victoria Possession  |27/06/26 29/06/26
Fast/Down Fast 2345 Sat {0400 Mon
Up Fast/Up
Victoria Fast
Windmill Bridge |East Croydon Fast Reversible  |Possession |27/06/26 29/06/26
Jn 2345 Sat  |0400 Mon
East Croydon East Croydon Up Sidings Sidings 27/06/26 29/06/26
Possession 2345 Sat  |0400 Mon
South Croydon  |East Croydon Up Slow Line Blockage|28/06/26 28/06/26
(Between 0015 Sun 0910 Sun
Trains)
Stoats Nest Jn South Croydon Jn  |Up Slow Possession |28/06/26 28/06/26
0105 Sun 0625 Sun
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Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4116537 |SO500 Merstham Earlswood (Surrey) |Down and Up 28/06/26 28/06/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge 28/06/26 28/06/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform 28/06/26 28/06/26
3 0105 Sun  |0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1
Reigate Down and Up 28/06/26 28/06/26
Reading 0105 Sun 0610 Sun
P2026/4077430 |SO500 Three Bridges Crawley Down and Up Line Blockage|27/06/26 27/06/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|27/06/26 27/06/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076565 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage 28/06/26
S0620 0540 Sun
S0630
Moulsecoomb Down and Up East|Line Blockage 28/06/26
Branch 0540 Sun
Preston Park Brighton Down Main Line Blockage 28/06/26
Up Main 0540 Sun
Carriage Road
P2026/4076370 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|27/06/26 27/06/26 WORK: MTCE
S0620 0050 Sat 0435 Sat
S0O630
London Road Down and Up East|Line Blockage|27/06/26 27/06/26
(Brighton) Branch 0050 Sat  |0435 Sat
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

1

Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4155527 |SO510 Streatham South |Sutton Down and Up Possession |27/06/26 28/06/26
S0680 Jn Portsmouth 0105 Sat  |0135 Sun
SO700
SW180 Streatham South |[Epsom Down & Up Possession [28/06/26 29/06/26
Jn Portsmouth 0135 Sun  |0400 Mon
Sutton Epsom Downs Down and Up Possession  |28/06/26 29/06/26
Epsom Downs 0135 Sun {0400 Mon
Epsom Downs
Single
West Croydon Sutton Down & Up Possession |28/06/26 29/06/26
Wallington 0135 Sun  |0400 Mon
Wimbledon Sutton Down and Up St. |Possession |28/06/26 29/06/26
Helier 0135 Sun (0400 Mon
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4169336 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession |28/06/26 29/06/26
EA1320 |Central Jn North London 2230 Sun {0435 Mon
EA1325
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |28/06/26 29/06/26
LN110 East Jn London Relief 2230 Sun 0435 Mon
S0511
Channelsea North|Lea Jn Up Channelsea  |Possession |28/06/26 29/06/26
Jn Loop 2230 Sun 0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |28/06/26 29/06/26
Canonbury 2230 Sun 0435 Mon
Highbury and Dalston Junction Down and Up East|Possession |28/06/26 29/06/26
Islington London Line 2230 Sun 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |28/06/26 29/06/26
Curve 2230 Sun 0435 Mon
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |28/06/26 29/06/26
Curve 2230 Sun 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |28/06/26 29/06/26
Jn Jn Reversible 2230 Sun 0435 Mon
Dalston Junction |Dalston Junction Platform 4 BLOCKED To|28/06/26 29/06/26
Electric 2230 Sun 0435 Mon
Trains
Highbury and Dalston Junction Down and Up East|BLOCKED To|28/06/26 29/06/26
Islington London Line Electric 2230 Sun  |0435 Mon
Trains
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EAS (ARP) - Section 7 Data freeze: EAS_V2_2627

Network Rail
Kent & Sussex Route Transition V2 Final Rules Previous freeze: EAS V1_2627

1

\ Work Type

Week 13 - Continued

Protn Type | Start End Traffic Remarks

Possession Ref |[LOR Location from Location to Blocked Line
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Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

1

Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4170423 |SO590 Southerham Jn  |Seaford Down and Up Possession |27/06/26 29/06/26
S0610 Seaford 0035 Sat  |0400 Mon
S0620 Seaford Single
Newhaven Newhaven Marine  |Marine Siding Sidings 27/06/26 29/06/26
Harbour Possession  |0035 Sat  |0400 Mon
Newhaven Town |Newhaven Town Town Yard Sidings 27/06/26 29/06/26
Yard Yard Possession  |0035 Sat  |0400 Mon
Falmer Lewes Down & Up East |Possession |28/06/26 28/06/26
Branch 0045 Sun {0900 Sun
Keymer Jn Willingdon Jn Down and Up Possession  |28/06/26 28/06/26
Lewes/Eastbourne 0045 Sun {0900 Sun
Lewes Lewes Plat Loop Possession |28/06/26 28/06/26
0045 Sun  |0900 Sun
Lewes Lewes Lewes Up Siding |Sidings 28/06/26 28/06/26
Possession 10045 Sun  |0900 Sun
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4131635 |[GW103 Paddington Paddington Platforms 7 to 12 |Possession |27/06/26 28/06/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |27/06/26 28/06/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 27/06/26 28/06/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |28/06/26 28/06/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (Shrs) |\ o ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |28/06/26 28/06/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/D du
(e Reliet " 0040 Sun 0740 Sun (Shrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |28/06/26 28/06/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  |28/06/26 28/06/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |28/06/26 28/06/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 28/06/26 28/06/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |28/06/26 28/06/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |28/06/26 28/06/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |28/06/26 28/06/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |28/06/26 28/06/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |28/06/26 28/06/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)

Loop A and B
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1

Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4140314 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |28/06/26 29/06/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |28/06/26 29/06/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |28/06/26 29/06/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |29/06/26 29/06/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |29/06/26 29/06/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  [29/06/26 29/06/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |29/06/26 29/06/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |29/06/26 29/06/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |29/06/26 29/06/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 29/06/26 29/06/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [29/06/26 29/06/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |29/06/26 29/06/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |29/06/26 29/06/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Start

ERERAREERHEE §

Week 14
Possession Ref | LOR Possession Possession Blocked Line Protection
Location from Location to Type
P2026/4079361 |SO110 Battersea Park Peckham Rye Jn Down Atlantic Possession
S0O250 Up
2\?\/61‘;')50 Atlantic/Platform 2
Battersea Pier Jn |Factory Jn Down Stewarts Possession
Lane
Brixton Jn Cambria Jn Down and Up Possession
Catford Loops
Factory Jn Longhedge Jn Down & Up Possession
Ludgate
Loughborough Jn |Canterbury Road Jn |Down and Up Possession
Brixton Spur
Nine Elms Jn Linford St Jn Down & Up Possession
Waterloo Curve
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession
Stewarts Lane Jn |Victoria Up Stewarts Possession
Lane/Up Chatham
Slow
Victoria Herne Hill Down & Up Possession
Chatham
Fast/Main
Victoria Platforms 1 - 8 Possession
Voltaire Road Jn Down Chatham Possession
Slow/Chatham
Reversible
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings
No.1 and No.2 Possession
Victoria Victoria 1 - 9 Shed Roads |Sidings
Wall Sidings Possession
Battersea Pier Jn |Stewarts Lane Jn Battersea Line Blockage
Reversible (Between
Trains)+Deto

nators

End

Traffic Remarks

Work Type

ARL SLL SERVICE WILL NOT RUN

ACCESS TO/FROM BATTERSEA YARD SIDINGS
VIA LONGHEDGE JN

4 PLATFORMS AT VICTORIA (EASTERN) TO BE
OUTBERTHED - TO BE CONFIRMED BY DPPP

ROAD 3 IN GROSVENOR SHEDS TO BE
OUBERTHED

FREIGHT SERVICES TO BE DIVERTED VIA
REDHILL OR RETIMED/CANCELLED

DOWN AND UP HOLBORN LINES AVAILABLE TO
TRAFFIC AT HERNE HILL

MAIN LINE DIVERSIONS TO CANNON STREET

SOUTHEASTERN SERVICES DIVERTED TO
BLACKFRIARS

CANNON STREET LUL TO BE OPEN

LUL VICTORIA LINE TO BE OPEN BETWEEN
VICTORIA AND BRIXTON

LUL NORTHERN LINE TO BE OPEN BETWEEN
CLAPHAM NORTH AND CENTRAL LONDON

BERTHING SIDINGS NO 1 &2 TO BE
OUTBERTHED

TRAINS TO/FROM STEWARTS LANE JN TO
STEWARTS LANE DEPOT TO TRAVEL OVER THE
UP STEWARTS LANE, AND BE ROUTED VIA
\VS737PTS, VS740PTS & VS741PTS

WORK: Croydon DU - Maintenance SUO01

WORK: Orpington DU - Maintenance K08.1

WORK: SID - GROSVENOR ROAD RIVER BRIDGE
- REPAIRS

WORK: WD - SHERPHERDS LANE S&C
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Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4161685 |SO110 International Jn  |International Jn Windsor Relief Possession |05/07/26 WATERLOO, PLATFORMS 12-19 TO BE KEPT
SW100 Line 1 0035 Sun CLEAR.
Windsor Relief
Line 2 TRACK MAINTENANCE: CCWO03
Nine EIms Jn Linford St Jn Down Waterloo Possession |05/07/26
Curve 0035 Sun
Up Waterloo
Curve
Queenstown Waterloo Up Windsor Possession |05/07/26
Road Windsor 0035 Sun
Reversible
Waterloo Nine EIms Jn DW/DWF Possession |05/07/26
0035 Sun
Queenstown Road |UMR/DWS/DW Possession |05/07/26
0035 Sun
Waterloo Platforms 12 to 19 |Possession |05/07/26
0035 Sun
P2026/4075377 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|05/07/26 05/07/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST |W2026/11409784
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance
D/U Pass Lps/P 1- 78m67ch and 85m32ch
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4077689 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|04/07/26 04/07/26
Spur 0140 Sat 0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|04/07/26 04/07/26
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|04/07/26 04/07/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|04/07/26 04/07/26
0140 Sat (0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|04/07/26 04/07/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|04/07/26 04/07/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)

Up Charing Cross
Slow
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1

Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_2627
Kent & Sussex Route Transition V2 Final Rules Previous freeze: EAS_V1 2627
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4071280 |SO130 Blackfriars Jn London Bridge Down Snowhill Possession |05/07/26 06/07/26
50280 0120 Sun 0400 Mon (27 hrs)
SO510
Bricklayers Arms |Blackfriars Jn Up Sussex Fast / 5|Possession  |05/07/26 06/07/26
Jn Up / Up Snowhill 0120 Sun 0400 Mon (27 hrs)
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |05/07/26 06/07/26
0120 Sun  |0400 Mon (27 hrs)
London Bridge London Bridge Platforms 3-6 Possession |05/07/26 06/07/26
0120 Sun {0400 Mon (27 hrs)
North Kent East Jn |4 Down Possession |05/07/26 06/07/26
0120 Sun  |0400 Mon (27 hrs)
Surrey Canal Jn 6 Down / Possession |05/07/26 06/07/26
Southwark 0120 Sun 0400 Mon (27 hrs)
Reversible
Metropolitan Jn  |Cannon Street Metropolitan Possession |05/07/26 06/07/26
Reversible 0120 Sun {0400 Mon (27 hrs)
North Kent East |London Bridge 3 Up Possession |05/07/26 06/07/26
Jn 0120 Sun 0400 Mon (27 hrs)
P2026/4075517 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|04/07/26 04/07/26 WORK: MTCE
S0O330 : (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|04/07/26 04/07/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
P2026/4076253 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|04/07/26 04/07/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LDC‘)’C‘:Y)" Courthill 11 2ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|04/07/26 04/07/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|04/07/26 04/07/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|04/07/26 04/07/26
(Between 0230 Sat 0450 Sat
Trains)
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4148144 |SO130 Courthill Loop Courthill Loop South |Down Courthill Possession |05/07/26 06/07/26 NO ACCESS TO HITHER GREEN PAD
S0290 North Jn Jn Loop 0130 Sun  |0250 Mon
S0310 Up Courthill Loop TRAINS TO RUN VIA FAST LINES
‘(]:rayford Spur B |Crayford Spur A Jn gown Crayford Possession |05/07/26 06/07/26 RAIL REPLACEMENT SERVICE TO OPERATE
n pur 0130 Sun 0250 Mon BETWEEN LEWISHAM TO DARTFORD VIA SIDCUP
Up Crayford Spur
Hither Green Hither Green Down Hither Possession |05/07/26 06/07/26
Green Goods 0130 Sun 10250 Mon FREIGHT DIVERSIONS VIA BEXLEYHEATH
Arrival Road
Up Hither Green IACCESS TO GROVE PARK 31-38 SIDINGS AND
Goods Departure 41-45 BRAMDEAN SIDINGS FROM COUNTRY END
Road ONLY
Hither Green Jn  |Dartford Jn Down Dartford Possession |05/07/26 06/07/26
Loop 0130 Sun 10250 Mon IACCESS TO 1-12 DOWN SIDINGS AVAILABLE VIA
Up Dartford Loop FAST LINES
Lee Loop Jn Lee Spur Jn Down and Up Possession  |05/07/26 06/07/26
Hither Green Spur 0130 Sun {0250 Mon WORK: MTCE
Parks Bridge Jn _|Ladywell Jn Dn/Up Ladywell |Possession |05/07/26  |05/07/26 WORK: SID - FOOTS CRAY ROAD - REPAIRS
Loop 0130 Sun 0645 Sun
St. Johns Jn Grove Park Down Kent Slow |Possession |05/07/26 06/07/26
Up Kent Slow 0130 Sun {0250 Mon
Tanners Hill Jn  |Grove Park Down Kent Fast |Possession |05/07/26 05/07/26
Up Kent Fast 0130 Sun  |0645 Sun
Grove Park Grove Park Washer Lines 4/2 |Sidings 05/07/26 06/07/26
Washer Lines 3/1 Possession 10130 Sun 0250 Mon
Hither Green Hither Green Loco Sidings/PAD |Sidings 05/07/26 06/07/26
Possession  |0130 Sun 0250 Mon
Sidcup Sidcup Down Siding Sidings 05/07/26 06/07/26
Possession 10130 Sun {0250 Mon
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4078887 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |04/07/26 04/07/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |04/07/26 04/07/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |04/07/26 04/07/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession |04/07/26 04/07/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4079322 |SO130 Orpington Orpington Platforms 4-8 Possession |05/07/26 05/07/26
0130 Sun 0635 Sun
Petts Wood Jn Orpington Down Slow Possession |05/07/26 05/07/26
Up Slow 0130 Sun  |0635 Sun
Orpington Orpington Down Carriage Sidings 05/07/26 05/07/26
Sidings Possession  |0130 Sun  |0635 Sun
P2026/4139973 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|04/07/26 04/07/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
P TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|04/07/26 04/07/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|04/07/26 04/07/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 14 - Continued

\ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks
P2026/4074868 |SO130 Appledore Dungeness Ground |Single Possession
S0200 Frame OPERATE AS FOLLOWS:
S0210 IASHFORD TO HASTINGS
Ashford Ashford Up Loop/Platform |Possession
Hastings Down Possession
Hastings/Single/Dg
wn Ore
Up Ore/Single/Up
Hastings

Ashford (West)  |Ashford (East)

Up Slow/Platform |Possession
2

HASTINGS

Ashford (West)

Down Slow (part) |Possession
Down Maidstone WORK: MTCE
Up Maidstone

Maidstone Loop

Headcorn Ashford (East)

Down Main/Down |Possession
Fast
Up Fast/Up Main

Ashford (East) Ashford (East) East Berthing Sidings
Sidings Possession
Up Berthing
Sidings
Crane
Depot/Tamper
Depot
Chart Leacon Chart Leacon Depot |Depot Reception |Sidings
Depot Road Possession
Headshunt
Ore Ore Up Siding Sidings
Possession

RAIL REPLACEMENT ROAD SERVICES TO

HEADCORN TO ASHFORD

AT HEADCORN UP TRAINS TO START BACK
FROM DOWN PASSENGER LOOP

CHART LEACON GATE 'A' TO REMAIN CLOSED.
CHART LEACON GATE 'B' TO REMAIN CLOSED.

GTR SERVICES TO START/TERMINATE AT
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 14 - Continued

Possession Ref |[LOR

B

Location from

Location to

Blocked Line

Protn Type | Start

Traffic Remarks

\ Work Type

P2026/4189783

S0O140

Ashford (West)

Ashford (West)

Down Slow (part)

Affected 06/07/26

10/07/26

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0940
/AND 1500 EACH DAY ONLY. NO IMPACT TO

SERVICES OUTSIDE THESE TIMES.

NO OTHER OPERATORS ARE AFFECTED.
FREIGHT TO RUN AS BOOKED.

Up Slow (part)

Up Slow (part) 0940 Mon (1500 Fri

Tonbridge East  |Ashford (West) Down Fast/Down |Affected 06/07/26 10/07/26
Main/Down Fast 0940 Mon  |1500 Fri
(pt)
Up Fast (pt)/Up
Main/Up Fast

Tonbridge East Down Slow Affected 06/07/26 10/07/26

(part)/PO Siding 0940 Mon (1500 Fri
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EAS (ARP) - Section 7 Data freeze: EAS_V2_2627

Network Rail
Kent & Sussex Route Transition V2 Final Rules Previous freeze: EAS V1_2627

Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

B
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4013032 |[EA1310 |Camden Jn North Wembley Jn  |Down and Up Fast|Possession |04/07/26 06/07/26
GW130 0245 Sat  |0500 Mon (54 hrs)
MD101
MD120 Mitre Bridge Jn  |Acton Wells Jn Down and Up Possession |04/07/26 06/07/26
MD170 South West 0245 Sat  |0500 Mon (54 hrs)
S0250
North Pole Jn Willesden No.7 Jn |Down and Up Possession |04/07/26 06/07/26
West London / 0245 Sat (0500 Mon (54 hrs)

Willesden Relief
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4186462 |EA1310 |Mitre Bridge Jn  |Acton Wells Jn Up & Down South |Possession |04/07/26 05/07/26 2005 SAT TO 1200 SUN
EA1360 West Goods 2005 Sat 1200 Sun TRAINS TO TRAVEL OVER SLOW LINES.
MD101 Down and Up NO ROUTE BETWEEN SLOW LINES AND SOUTH
MD136 South West 'WEST LINES / WEST LONDON LINES AT WEST
MD137 Shunt Neck LONDON JN.
MD160 Up & Down South NO ACCESS BETWEEN KENSINGTON OLYMPIA
MD166 Wpest /AND NORTH LONDON LINES VIA MITRE BRIDGE.
MD167 - - - NO ACCESS BETWEEN WEST LONDON AND
MD170 JWlIIesden High Level a_owhnLandIUp Possession |04/07/26 05/07/26 SOUTH WEST LINES, OLD OAK (POWERDAY) AND
S0250 n igh Leve 2005 Sat 1200 Sun SOUTH WEST SIDINGS.
North Pole Jn |Willesden No.7 Jn  |Downand Up  |Possession |04/07/26 | 04/07/26 ARL: NO ACCESS TO CLAPHAM JN.
West London / 2005 Sat 2200 Sat SOUTHERN: NO SERVICE TO WATFORD.
Willesden Relief FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS
Primrose Hill North Wembley Jn  |Down and Up Fast|Possession |04/07/26 05/07/26 TO DIVERT VIA KEW AND RELIEFS. 6007 TO BE
Tunnels 2005 Sat 1200 Sun RETIMED LATER OR RUN TO WEMBLEY
REVERSE.
North Pole Jn  |Wembley Central  |Down West Possession |04/07/26  |05/07/26 FREIGHT: DUE TO SOUTH WEST LINES BLOCKED
London/Willesden 2200 Sat 11100 Sun TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
Relief/Up & Down
Relief 2005 SAT TO 2200 SAT AND 1100 SUN TO 1200
Up & Down SUN
Relief/Up ROUTE AVAILABLE FOR CHANNEL TUNNEL
Willesden SERVICES BETWEEN SOUTHERN REGION AND
Relief/West WEMBLEY YARD VIA KEW AND ACTON CANAL
London WHARF JN.
Territory Willesden No.7 Jn  |Up & Down Acton |Possession |04/07/26  |05/07/26 ACCESS EUROTERMINAL AND ACTON
Boundary (MD170 Branch 2200 Sat 1100 Sun RECEPTION LINES 1 & 2 AT NORTH END ONLY.
with Anglia)
Brent Sidings Wembley Yard Brent Rec and BLOCKED T0|04/07/26  |05/07/26 2200 SAT TO 1100 SUN
South Jn Dep No.1 and A/C Electric 2200 Sat 1100 Sun NO ACCESS EUROTERMINAL AND ACTON
No.2 Trains RECEPTION LINES 1 & 2.
Harlesden Jn Wembley Yard Up & Down Goods|BLOCKED To|04/07/26  |05/07/26 NO ACCESS TO/FROM UP & DOWN ACTON
South Jn No.1 & No.2 AIC Electric {2200 Sat 1100 Sun BRANCH.
Trains NO ACCESS 'F' SIDINGS.
Kilburn High Road|Kilburn High Road |Up & Dn Goods  |Possession |05/07/26  |05/07/26 NO ACCESS FOR AC ELECTRIC TRACTION TO UP
Loop 0040 Sun 0645 Sun & DOWN GOODS NO.1 OR 2 AND BRENT
RECEPTION & DEPARTURE NO.1 OR 2.
Primrose Hill North Wembley Jn  |Down and Up Possession |05/07/26 05/07/26
Tunnels Slow 0040 Sun 0645 Sun 0040 SUN TO 0645 SUN
NO AC ACCESS WILLESDEN TMD.
Wembley Central |Wembley Central Shunt Neck Possession |05/07/26 05/07/26 NO ACCESS WEMBLEY YARD AND ICD AT
0040 Sun  |0645 Sun HARLESDEN JN AND WEMBLEY CENTRAL.
_ _ _ NO ACCESS WEMBLEY CENTRAL SHUNT NECK.
Wembley Yard Wembley Yard North Arrival Line |Possession |05/07/26 05/07/26 NO FACILITY TO SHUNT NORTH END WEMBLEY
North Departure 0040 Sun /0645 Sun YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO
Line IACCESS TO WEMBLEY YARD LOCO SIDINGS L &
Euston Camden Jn All Lines BLOCKED To|05/07/26  |05/07/26 M. STABLED AC TRACTION AT WEMBLEY YARD
A/C Electric 10050 Sun 0550 Sun LOCO SIDINGS L & M TO HAVE PANTOGRAPHS
Trains LOWERED.

Wembley Central

Wembley Central
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

1

Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4186462 Loco Siding L & M |BLOCKED To|05/07/26 05/07/26
Continued A/C Electric  |0050 Sun  |0645 Sun
Trains
North Pole Jn Willesden No.7 Jn |Down and Up Possession |05/07/26 05/07/26
West London / 1100 Sun 1200 Sun
Willesden Relief
P2026/4161344 |LN3213 |Blackfriars Blackfriars Platform 3 Line Blockage|05/07/26 05/07/26
LN3216 0145 Sun  |0915 Sun
S0280 Platform 4
Loughborough Jn Down Holborn Line Blockage|05/07/26 05/07/26
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Line Blockage|05/07/26 05/07/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Line Blockage|05/07/26 05/07/26
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Down Snow Line Blockage|05/07/26 05/07/26
Hill/Down Holborn 0145 Sun  |0915 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 05/07/26 05/07/26
Possession 0145 Sun 0915 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week

14 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2026/4077072

S0O400
S0410

St. Pancras
International

Stratford
International East Jn

All CTRL Lines

05/07/26
0025 Sun

Possession

05/07/26
0630 Sun

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford
International West
Jn

Temple Mills
International Depot

Single

05/07/26
0025 Sun

Possession

05/07/26
0630 Sun

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance

P2026/4077215

S0O400

St. Pancras
International

St. Pancras
International

Platforms 5 to 13

06/07/26
0025 Mon

Possession

06/07/26
0440 Mon

TRAINS MAY BE STABLED IN ST.PANCRAS
INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS

Stratford
International East Jn

All CTRL Lines

06/07/26
0025 Mon

Possession

06/07/26
0440 Mon

TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
(MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED)

Stratford
International West
Jn

Temple Mills
International Depot

Single

06/07/26
0025 Mon

Possession

06/07/26
0440 Mon
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

1

Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4155121 |SO500 East Croydon Coulsdon North Down Fast/Quarry |Possession |05/07/26 05/07/26 *** MULTI-PART POSSESSION ***
S0O660 Ground Frame 0105 Sun 0625 Sun SOUTH CROYDON JN TO STOATS NEST JN
(SLOWS) WITH EAST CROYDON TO COULSDON
Purley Caterham Down & Up Possession |05/07/26 05/07/26 NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE
Caterham 0105 Sun 0825 Sun LINE BLOCK THROUGH PURLEY OVERNIGHT) ***
Tattenham Corner Down Loop/Down |Possession 05/07/26 05/07/26 FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-
Tattenham 0105 Sun 0825 Sun & SPECIAL WORKING INSTRUCTIONS ***
Up Tattenham/Up SINGLE LINE WORKING WILL APPLY OVER THE
Loop i UP FAST/QUARRY LINE BETWEEN EARLSWOOD
South Croydon Jn |Stoats Nest Jn Down & Up Slow |Possession |05/07/26 05/07/26 (T1682 PTS)AND EAST CROYDON (T1621 PTS).
0105 Sun  |0825 Sun
Caterham Caterham Up Sidings Sidings 05/07/26 05/07/26 EIF%S\T(JSNJ/SLNFQ/CEIV(\;/SES ERVICES AT EAST
Possession |0105 Sun (0825 Sun
Purle Purle Down Sidin Sidings 05/07/26 | 05/07/26 FROM 0625 SUN TO 0825 SUN
y y 9 Possgssion 0105Sun 10825 Sun TRAINS TO RUN FAST LINES BETWEEN SOUTH
CROYDON AND STOATS NEST JN
Tattenham Corner|Tattenham Corner  |Up Siding Sidings 05/07/26 05/07/26
Possession 0105 Sun 0825 Sun SOUTHERN CATERHAM / TATTENHAM CORNER

SERVICES TO START/TERMINATE AT SOUTH
CROYDON.

RAIL REPLACEMENT TO OPERATE BETWEEN
EAST CROYDON AND CATERHAM / TATTENHAM
CORNER.

PURLEY PLATFORM 6 TO BE OUTBERTHED.

PLATFORM 2 AT CATERHAM TO BE
OUTBERTHED.

PLATFORM 2 AT TATTENHAM CORNER TO BE
OUTBERTHED.

WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4116538 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|05/07/26 05/07/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|05/07/26 05/07/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|05/07/26 05/07/26
3 0105 Sun 0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|05/07/26 05/07/26
Reading 0105 Sun  |0610 Sun
P2026/4077431 |SO500 Three Bridges Crawley Down and Up Line Blockage|04/07/26 04/07/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|04/07/26 04/07/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

2

Week 14 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4078473 |SO500 Brighton Brighton Platforms 3 Possession |05/07/26 05/07/26
S0620 (North) to 8 0035 Sun 0815 Sun
Lewes Down and Up East|Possession |05/07/26 05/07/26
Branch 0035 Sun 0815 Sun
Preston Park Brighton Down and Up Possession |05/07/26 05/07/26
Main 0035 Sun 0815 Sun
Carriage Road
Brighton Brighton Goods Reception |Sidings 05/07/26 05/07/26
Road/Departure  |Possession (0035 Sun  |0815 Sun
Road
Down Main
Carriage Siding
No.1
Down Main
Carriage Siding
No.2
Loco Release
Siding
Engineers Sidings
P2026/4078475 |SO500 Brighton Brighton Platforms 3 Possession |05/07/26 06/07/26
$0620 (North) to 8 2235Sun 0430 Mon
Lewes Down and Up East|Possession |05/07/26 06/07/26
Branch 2235Sun 0430 Mon
Preston Park Brighton Down and Up Possession |05/07/26 06/07/26
Main 2235 Sun 0430 Mon
Carriage Road
Brighton Brighton Goods Reception [Sidings 05/07/26 06/07/26
Road/Departure  |Possession 2235 Sun  |0430 Mon
Road
Down Main
Carriage Siding
No.1
Down Main
Carriage Siding
No.2
Loco Release
Siding
Engineers Sidings
P2026/4076371 |SO500 Brighton Brighton Platforms 6 to 8 |Line Blockage|04/07/26 04/07/26 WORK: MTCE
S0620 0050 Sat  |0435 Sat
S0630
London Road Down and Up East|Line Blockage|04/07/26 04/07/26
(Brighton) Branch 0050 Sat (0435 Sat

S7_FINAL_EAS_ARP_2627_KS001.pdf

Electronic Copy - Uncontrolled when printed

201 of 393



Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
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2

Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2026/4159757 |SO520 Cosham Jn Farlington Jn Up Spur Possession SWR: WATERLOO TO PORTSMOUTH VIA
SW110 D s BASINGSTOKE SERVICES TO START/TERMINATE
SW135 own Spur AT EASTLEIGH. PORTSMOUTH TO
SW140 Eastleigh South |Fareham Down Possession SOUTHAMPTON SERVICES WILL NOT RUN. RAIL
Jn Portsmouth/Down REPLACEMENT ROAD SERVICES TO OPERATE
Portsmouth BETWEEN EASTLEIGH/SOUTHAMPTON CENTRAL
Up/Down AND PORTSMOUTH HARBOUR.
Portsmouth
Up GTR: SOUTHAMPTON SERVICES TO BE
Portsmouth/Down DIVERTED TO PORTSMOUTH AND SOUTHSEA.
Portsmouth Up/Up RAIL REPLACEMENT ROAD SERVICES TO
Portsmouth OPERATE BETWEEN HAVANT AND
Fareham Fareham Up Bay Possession SOUTHAMPTON CENTRAL.
GWR: CARDIFF SERVICES TO START AND
Portcreek Jn Bitterne Up Possession TERMINATE AT SOUTHAMPTON CENTRAL. RAIL
Branch/Portsmout REPLACEMENT ROAD SERVICES TO OPERATE
h/Netley BETWEEN SOUTHAMPTON CENTRAL AND
St. Denys Portcreek Jn Down Possession PORTSMOUTH HARBOUR.
Netley/Portsmouth
Branch FREIGHTLINER: 7044 & 7V97 WILL NOT RUN.
Botley Botley Down Sidings Sidings
Possession TRACK MAINTENANCE: ER08
_ _ TRACK MAINTENANCE: H06
Fareham Fareham Down Sidings Sidings HAVANT RELOCK: CABLE TRAIN
No.1 and 2 Possession TUNNEL EXAMINATIONS: FAREHAM 1/2 &
TAPNAGE
SPOIL TRAIN FAREHAM-COSHAM
P2026/4160567 |S0O680 Cheam Leatherhead Jn Down Portsmouth |Possession |05/07/26 05/07/26 SWR: 1D81 TO TERMINATE AT LEATHERHEAD
SW180 Up Portsmouth 0110 Sun  |0630 Sun AND RUN ECS TO GUILDFORD.
Motspur Park Jn  |Epsom Down Epsom Possession |05/07/26 05/07/26 GTR: 2B09 TO START FROM SUTTON.
0110 Sun 0630 Sun
Up Epsom TRACK MAINTENANCE: WW06a
Epsom Epsom Down Siding Sidings 05/07/26 05/07/26
Up Siding Possession  |0110 Sun  |0630 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4131440 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession  |05/07/26 05/07/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 0001 Sun  |0800 Sun (10 hrs)
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Paddington Platforms 1to 6 |Possession |05/07/26 05/07/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
0001 Sun 0700 Sun (10 hrs) 1-6.
Portobello Jn Line 3 Possession 05/07/26 05/07/26 IALL UNITS STABLED IN PLATEORMS 7-14 TO
(London) 0001 Sun  |0115 Sun (10 hrs) | HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession |05/07/26 05/07/26 DURING THE ALL LINE BLOCK PERIOD.
Oak Carriage 0001 Sun 0800 Sun (10 hrs)  \yoORK DETAILS = MAINTENANCE
Loop Aand B
Paddington Ladbroke Grove Line 3 Possession |05/07/26 05/07/26
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession |05/07/26 05/07/26
and 14 0115 Sun  |0445 Sun (10 hrs)
Subway Jn Line 6 Possession |05/07/26 05/07/26
0115 Sun  |0445 Sun (10 hrs)
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |05/07/26 05/07/26
(London) Line 1 0115 Sun 0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |05/07/26 05/07/26
Jn 0115 Sun  |0445 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession |05/07/26 05/07/26
Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 05/07/26 05/07/26
(London) (London) Yard Possession |0115 Sun (0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  |05/07/26 05/07/26
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 - 5 Possession  |05/07/26 05/07/26
0700 Sun 0800 Sun
Royal Oak Portobello Jn Line 3 Possession |05/07/26 05/07/26
(London) 0700 Sun {0800 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

2

End Traffic Remarks

Start

Work Type

NO ACCESS TO BATTERSEA YARD FOR RUN-
ROUND MOVES

NO ACCESS TO/FROM STEWARTS LANE DEPOT

DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE)

TO BE OUTBERTHED
BATTERSEA YARD RECEPTION AND DEPARTURE

ROADS TO BE OUTBERTHED

WORK: MTCE

Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection
Location from Location to Type
P2026/4079281 |SO110 Battersea Pier Jn |Factory Jn Down and Up Possession
S0250 Stewarts Lane
SO500
Longhedge Jn Battersea Possession
Reversible
Stewarts Lane Jn [Factory Jn Up Goods Loop  |Possession
Battersea Yard  |Battersea Yard Reception Line 1 |Sidings
. Possession
Departure Line 2
Stewarts Lane Stewarts Lane D/C Sidings 1 to  |Sidings
27 Possession
VSOE (old C&W)
Shed roads 1-3
Depot Sidings
Loco (Electric)
Shed roads 1-3
Washer Road
Yard Road
Stewarts Lane Jn |[Factory Jn Down Sidings Sidings
No.1 and 2 Possession
Stewarts Lane Jn Engine Shed Sidings
Sidings Possession
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Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

2

Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4078480 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  |12/07/26 12/07/26
S0260 0050 Sun {0700 Sun
S0280 Up
50330 Atlantic/Platform 2
S0645 Brixton Jn Shortlands Jn Down Catford Possession |12/07/26 12/07/26
S0680 LOOP 0050 Sun 0700 Sun
Up Catford Loop
Canterbury Road |Loughborough Jn Down Brixton Spur|Possession |12/07/26 12/07/26
Jn Up Brixton Spur 0050 Sun  |0700 Sun
Factory Jn Factory Jn Down Possession |12/07/26 12/07/26
U 0050 Sun  |0700 Sun
p
Loughborough Jn |Cambria Jn Down Cambria Possession |12/07/26 12/07/26
Spur 0050 Sun  |0700 Sun
Up Cambria Spur
Nunhead Jn Lewisham Vale Jn  |Down Lewisham |Possession |12/07/26 12/07/26
Up Lewisham 0050 Sun  |0700 Sun
Ravensbourne Jn |Shortlands Jn Down Possession |12/07/26 12/07/26
Ravensbourne 0050 Sun  |0700 Sun
Chord
Up Ravensbourne
Chord
Bellingham Bellingham 1-3 Down Sidings |Sidings _ 12/07/26 12/07/26
Neck Siding Possession  |0050 Sun  |0700 Sun
P2026/4146739 |SO110 Gillingham (Kent) |Gillingham (Kent) Platforms 1 - 3 Possession |12/07/26 12/07/26
Up Gillingham 0210 Sun  |0700 Sun
Loop
Rochester Rainham (Kent) Down Chatham Possession |12/07/26 12/07/26
Up Chatham 0210 Sun 0700 Sun
Rochester Down Rochester |Possession |12/07/26 12/07/26
Loop (part) 0210 Sun  |0700 Sun
Up Rochester
Loop
Gillingham (Kent) |Gillingham (Kent) Down Gillingham |Sidings 12/07/26 12/07/26
Sidings Possession  |0210 Sun  |0700 Sun
Up Gillingham
Siding
No. 1 Reception
Road
No. 2 Reception
Road
P2026/4076197 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|12/07/26 12/07/26 UP RAINHAM BAY TO BE OUTBERTHED. W2026/11410101
+EPR 0730 Sun 0800 Sun Patrolling

WORK:MTCE

38m58ch and 38m75ch
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Network Rail
Kent & Sussex Route

Week 15 - Continued

Possession Ref |[LOR

e

Location from

Location to

Blocked Line

Protn Type

Start

P2026/4077690 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|11/07/26 11/07/26
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|11/07/26 11/07/26
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|11/07/26 11/07/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|11/07/26 11/07/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|11/07/26 11/07/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|11/07/26 11/07/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow

Traffic Remarks

\ Work Type
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4135276 |SO130 Bricklayers Arms |London Bridge Up Sussex Fast / 5|Possession  |12/07/26 13/07/26 CANNON STREET OUTBERTHING TO BE
S0290 Jn Up 0120 Sun {0400 Mon (27 hrs) CONFIRMED AT T-35 MEETING
S0300
SO510 Cannon Street Borough Market Jn  |Cannon Street Possession |12/07/26 13/07/26 REPLACEMENT BUSES TO RUN LEWISHAM TO
Reversible 0120 Sun  |0400 Mon (27 hrs) CHARLTON
. . VIA NEW CROSS AND GREENWICH
Cannon Street Plat1-7/Line A |Possession |12/07/26 13/07/26
-E 0120 Sun 0400 Mon (27 hrs)  |ALL THAMESLINK SERVICES TO BE DIVERTED
Courthill Loop South |Down Cannon Possession |12/07/26 13/07/26 \H/IEARNE HILL
Jn Street/1Down/Dow 0120 Sun  |0400 Mon (27 hrs)
n Kent Slow
Metropolitan Jn Metropolitan Possession [12/07/26 13/07/26 ;Eé@%ﬁgﬂggg&g‘ig 2%&1?_5@@%’:% TO
Reversible 0120 Sun 0400 Mon (27 hrs) RAINHAM
New Cross 2 Reversible / Up |Possession |12/07/26 13/07/26
Cannon Street 0120 Sun 0400 Mon (27 hrs) GTR TO BERTH AT PLUMSTEAD SIDINGS
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |12/07/26  |13/07/26 ALL SOUTHEASTERN SERVICES TO RUN TO AND
0120 Sun (0400 Mon (27 hrs)  |FROM
CHARING CROSS
Courthill Loop London Bridge Up Kent Slow/3 Up|Possession |12/07/26 13/07/26
South Jn 0120 Sun  |0400 Mon (27 hrs)  [NEW CROSS PLATFORM B IS NOT AVAILABLE
FOR ECS TURNBACK MOVES
Dickens Jn London Bridge Down Snowhill Possession |12/07/26 12/07/26
0120 Sun  |0640 Sun (5 hrs) DLR BETWEEN BANK AND WOOLWICH ARSENAL,
AND
London Bridge Edward Street Jn 4 Down Possession |12/07/26 13/07/26 BETWEEN GREENWICH AND LEWISHAM, TO BE
0120 Sun  |0400 Mon (27 hrs) OPEN
Ewer Street Jn Up Snow Hill Possession  [12/07/26 12/07/26
North Kent East |Charlton Jn Down Greenwich |Possession |12/07/26 13/07/26 WORK: WD - CANNON STREET RERAIL
n 0120 Sun 0400 Mon (27 hrs) WORK: PARKS BRIDGE RESIGNALLING
Up Greenwich u
Southwark Park |Surrey Canal Jn 6 Down/Southwark|Possession  |12/07/26 13/07/26
Road Jn Reversible 0120 Sun  |0400 Mon (27 hrs)
St. Johns Jn Lewisham Jn Down and Up Possession  [12/07/26 13/07/26
North Kent 0120 Sun 0400 Mon (27 hrs)
Cannon Street Cannon Street 1 & 2 Sidings Sidings 12/07/26 13/07/26
Possession  |0120 Sun {0400 Mon (27 hrs)
P2026/4075518 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|11/07/26 11/07/26 WORK: MTCE
S0330 . (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill|Line Blockage|11/07/26 11/07/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)

S7_FINAL_EAS_ARP_2627_KS001.pdf

Electronic Copy - Uncontrolled when printed

207 of 393



Network Rail

Kent & Sussex Route
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Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

2

Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4078888 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |11/07/26 11/07/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |11/07/26 11/07/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |11/07/26 11/07/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession |11/07/26 11/07/26
Tonbridge Loop  |(T3-D) 0135 Sat 0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4157279 |SO130 Bickley Jn Petts Wood Jn Down Fast Possession |12/07/26 13/07/26
S0O140 Tonbridge Loop 0145 Sun 0350 Mon
Up Fast Tonbridge
Loop
Up Slow
Tonbridge Loop
Chislehurst Jn Orpington Down Slow Possession  |12/07/26 13/07/26
Up Slow 0145 Sun  |0350 Mon
Sevenoaks Down Fast/Down |Possession |12/07/26 13/07/26
Main 0145 Sun 0350 Mon
Up Main/Up Fast
Hawkwood Jn Petts Wood Jn Down Slow Possession |12/07/26 13/07/26
(To?bridge Loop 0145 Sun 0350 Mon
pt
Orpington Orpington Platform 1 Possession |12/07/26 13/07/26
Platforms 6 to 8 0145 Sun  |0350 Mon
Sevenoaks Sevenoaks Down Loop (part) |Possession |12/07/26 13/07/26
0145 Sun  |0350 Mon
Orpington Orpington Down Carriage Sidings 12/07/26 13/07/26
Sidings Possession 0145 Sun  |0350 Mon
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Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4139974 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|11/07/26 11/07/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat I/AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p Bat and bal TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|11/07/26 11/07/26
Up Mai + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
p Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|11/07/26 11/07/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4070977 |SO130 Ashford (East) NR/ET Interface Down Fast/Down |Possession |12/07/26 12/07/26 RAIL REPLACEMENT ROAD SERVICE TO
Main/Down Fast 0140 Sun  |2100 Sun OPERATE BETWEEN ASHFORD AND DOVER
Up Slow/Up PRIORY
Main/Up Fast
Dollands Moor Dollands Moor R/S/T/U Neck Possession |12/07/26 12/07/26 FREIGHT SERVICES TO BE RETIMED OR
Sidings 1 - 8 0140 Sun 2100 Sun CANCELLED
G Neck WORK: ASHFORD DU - TRACK MAINTENANCE
WORK: SID - FOLKESTONE JN - SWITCH GEAR
Dollands Moor Dollands Moor (West |Loco Loop/Run Possession  [12/07/26 12/07/26 RENEWAL
(West End) End) Round 0140 Sun {2100 Sun
West Sidings
Freight Chord
Dover Priory Dover Priory Up Platform Loop |Possession |12/07/26 13/07/26
0140 Sun (0400 Mon
Saltwood Jn Dover Priory Down Dover/Down|Possession |12/07/26 13/07/26
Main/Up Chatham 0140 Sun  |0400 Mon
Down Chatham/Up
Main/Up Dover
NR/ET Interface Through Possession  [12/07/26 12/07/26
Passenger Loop 0140 Sun 2100 Sun
Sevington Sevington Up Goods Loop  |Possession |12/07/26 12/07/26
0140 Sun  |2100 Sun
Folkestone East |Folkestone East 1-3 Train Roads |Sidings 12/07/26 13/07/26
Possession  |0140 Sun  |0400 Mon
Sevington Sevington Sevington Sidings |Sidings 12/07/26 12/07/26
Possession 0140 Sun {2100 Sun
Saltwood Jn NR/ET Interface Down Main Possession |12/07/26 13/07/26
Up Main 2100 Sun  |0400 Mon
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Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4189688 |SO160 Faversham Buckland Jn Down Chatham  |Affected 13/07/26 17/07/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Up Chatham 0945 Mon 1545 Fri PER HOUR IN EACH DIRECTION BETWEEN 0945 to
[V \CHEMET 1545 EACH DAY ONLY. NO IMPACT TO SERVICES
OUTSIDE THESE TIMES.
ANY ECS BETWEEN THESE TIMES TO BE
DIVERTED OR CANCELLED.
NO OTHER OPERATORS ARE AFFECTED.
FREIGHT TO RUN AS BOOKED.
P2026/4074630 |SO220 Canterbury West |Ramsgate Down Main/Down |Possession |12/07/26 12/07/26 PLATFORMS 1 AND 2 TO BE OUTBERTHED AT
S0240 Stour 0215 Sun  |0700 Sun RAMSGATE
Up Stour/Up Main
- - PLATFORMS 3 AND 4 AT RAMSGATE AND DEPOT
Deal Minster East Jn Down/Down Loop |Possession 3222?57/826 6L7Zé%7é26 AVAILABLE TO TRAFFIC FROM THE LONDON END
Up Loop/Up un un ONLY
Minster South Jn |Minster West Jn Single Possession  [12/07/26 12/07/26 WORK: MTCE
0215 Sun  |0700 Sun
Ramsgate Ramsgate Platforms 1/2 Possession |12/07/26 12/07/26
Depot Reception 0215 Sun  |0700 Sun
West/Depot
Washer Spur
Depot Reception
East
Down Thanet
Deal Deal Down Sidings Sidings 12/07/26 12/07/26
Possession 0215 Sun {0700 Sun
Ramsgate Ramsgate 1 - 3 New Sidings |Sidings 12/07/26 12/07/26
Possession 0215 Sun {0700 Sun

Up Siding West
No. 1 Siding
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Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4212576 |SO250 Balham Jn Streatham Hill Down and Up Possession |12/07/26 12/07/26 ROUTE AVAILABLE BETWEEN VICTORIA
S0O500 Crystal Palace 0035 Sun  |0805 Sun CENTRAL AND STEWARTS LANE VIA BATTERSEA
SO650 PIER JN
S0680 Battersea Pier Jn |Streatham Common |Down Brighton Possession |12/07/26 12/07/26
Jn Slow ) 0035 Sun  |0805 Sun ACCESS TO/FROM STREATHAM HILL DEPOT
Up Brighton Slow FROM STREATHAM HILL ONLY, NO ACCESS
Falcon Jn Latchmere No.1 Jn_|Down & Up West |Possession  |12/07/26 | 12/07/26 FROM BALHAM JN
Lond
ondon 0035 Sun 0805 Sun TRAINS TO TRAVEL OVER THE DOWN/UP
Streatham North |Streatham South Jn [Down & Up Slow |Possession |12/07/26 | 12/07/26 BRIGHTON/VICTORIA FAST LINES BETWEEN
Jn Spur 0035 Sun 10805 Sun BATTERSEA PIER JN AND EAST CROYDON
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 12/07/26 12/07/26
Pigs Hill Siding 2 Possession  |0035 Sun  |0805 Sun \WORK: MTCE
Streatham Hill Streatham Hill Up Siding (part)  |Sidings 12/07/26 12/07/26
Possession |0035 Sun (0805 Sun
P2026/4127174 |SO250 Battersea Pier Jn |Windmill Bridge Jn  |Down Possession |12/07/26 13/07/26 TRAINS TO TRAVEL OVER THE SLOW LINES
SO500 Brighton/Victoria 2230 Sun 0530 Mon BETWEEN BATTERSEA PIER JN AND EAST
S0680 Fast CROYDON.
Up
Victoria/Brighton WORK: MTCE
Fast
Longhedge Jn Pouparts Jn Down and Up Possession |12/07/26 13/07/26
Battersea 2230 Sun 0530 Mon
Streatham North [Streatham South Jn |Reversible Fast |Possession  [12/07/26 13/07/26
Jn Spur 2230 Sun  |0530 Mon
Windmill Bridge |Windmill Bridge Jn  |Fast Reversible |Possession |12/07/26 13/07/26
Jn 2230 Sun 0530 Mon
P2026/4164687 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession [12/07/26 12/07/26 IACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0055 Sun {0900 Sun DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Latchmere No.1 |West London Jn Down Sheepcote |Possession |12/07/26 12/07/26 FREIGHT SERVICES TO BE DIVERTED VIA
Jn (Sw) Lane 0055 Sun 0900 Sun REDHILL.
Up Sheepcote
Lane
Longhedge Jn Latchmere No.3 Jn |Down Kensington |Possession |12/07/26 12/07/26 WORK: SID TRACK - PLTR - LONGHEDGE - RAIL
. DROP
Up Kensington 0055 Sun  |0900 Sun
Pouparts Jn Down Battersea |Possession |12/07/26 12/07/26
Up Battersea 0055 Sun  |0900 Sun
Stewarts Lane Jn Battersea Possession |12/07/26 12/07/26
Reversible 0055 Sun {0900 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

2

Traffic Remarks \ Work Type

Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4161333 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |12/07/26 12/07/26
LN3216 0145 Sun  |0915 Sun
S0280 Platform 4
Loughborough Jn Down Holborn Possession |12/07/26 12/07/26
Slow 0145 Sun 0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |12/07/26 12/07/26
0145 Sun 0915 Sun
Dickens Jn Down Snowhill Possession  |12/07/26 12/07/26
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession |12/07/26 12/07/26
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 12/07/26 12/07/26
Possession 0145 Sun 0915 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077332 |SO400 St. Pancras York Way South Jn |CTRL Relief Possession |12/07/26 12/07/26 POSSESSION PART 1:
S0410 International Down CTRL 0025 Sun  |0800 Sun 0015 SUN-0715 SUN
PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
York Way South |St. Pancras Up CTRL Possession |12/07/26 12/07/26 AF046
Jn International 0025 Sun  |0800 Sun PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO

IAF048
PLATFORMS 11-13/CTRL RELIEF - BUFFER
STOPS TO PTS 2040

POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
AFO30

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO
AF019

OHL ISOLATION TO BE GIVEN UP BY 0645 TO
ALLOW TRAINS TO PAN UP.

ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO
ALLOW FIRST ARRIVALS & DEPARTURES.

POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2018 HALF SET RENEWAL
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Network Rail EAS (ARP) - Section 7
Kent & Sussex Route Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

2

Week 15 - Continued

e

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4077216 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |13/07/26 13/07/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon 0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession [13/07/26 13/07/26 TO/EROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon (0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
. . . AFFECTED)
Stratford Temple Mills Single Possession  |13/07/26 13/07/26
International West|International Depot 0025 Mon  |0440 Mon
Jn

No.0/Platform 0
Up Loop/Platform
2

P2026/4116539 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|12/07/26 12/07/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|12/07/26 12/07/26 OVERNIGHT.

Up Tonbridge 0105 Sun  |0610 Sun

Redhill Dn Loop/Platform |Line Blockage|12/07/26 12/07/26
3 0105 Sun  |0610 Sun
Up Loop

Platform 1
Reigate Down and Up Line Blockage|12/07/26 12/07/26
Reading 0105 Sun  |0610 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
Kent & Sussex Route Transition V2 Final Rules Previous freeze: EAS_V1_ 2627
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077432 |SO500 Three Bridges Crawley Down and Up Line Blockage|11/07/26 11/07/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN

S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.

PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|11/07/26 11/07/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4120673 |SO500 Copyhold Jn Ardingly Sidings Ardingly Single Possession  |12/07/26 12/07/26
S0O580 0115 Sun  |0815 Sun
SO590
S0630 Haywards Heath |Haywards Heath Up Loop Possession |12/07/26 12/07/26
Down Loop 0115 Sun  |0815 Sun
Keymer Jn Lewes Down and Up Possession  |12/07/26 12/07/26
Lewes 0115 Sun  |0815 Sun
Preston Park Preston Park Up Loop Possession |12/07/26 12/07/26
0115 Sun  |0815 Sun
Preston Park Jn  |Brighton Carriage Road Possession |12/07/26 12/07/26
0115 Sun  |0815 Sun
Hove Jn Down & Up Possession |12/07/26 12/07/26
Cliftonville Spur 0115 Sun |0815 Sun
Three Bridges Balcombe Tunnel Jn |Down and Up Possession |12/07/26 12/07/26
Slow 0115 Sun  |0815 Sun
Brighton Down & Up Possession  |12/07/26 12/07/26
Fast/Main 0115 Sun  |0815 Sun
Brighton Brighton Down Main Sidings 12/07/26 12/07/26
Carriage Siding  |Possession |0115 Sun 0815 Sun
No.1
Goods Reception
Road/Departure
Road
Down Main
Carriage Siding
No.2
Engineers Sidings
Loco Release
Siding
Copyhold Jn Ardingly Sidings Run Round Loop |Sidings 12/07/26 12/07/26
Hopper Road Possession 0115 Sun 0815 Sun
Cripple Sidings
Haywards Heath |Haywards Heath Down Sidings Sidings 12/07/26 12/07/26
Up Siding Possession  |0115 Sun {0815 Sun
Shunt Neck
Preston Park Preston Park Up Sidings Sidings 12/07/26 12/07/26
Possession 10115 Sun  |0815 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

2

Traffic Remarks \ Work Type

Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4120674 |SO500 Copyhold Jn Ardingly Sidings Ardingly Single Possession  |12/07/26 13/07/26
S0O580 2340 Sun  |0505 Mon
SO590
S0630 Haywards Heath |Haywards Heath Up Loop Possession |12/07/26 13/07/26
Down Loop 2340 Sun (0505 Mon
Keymer Jn Lewes Down and Up Possession  |12/07/26 13/07/26
Lewes 2340 Sun  |0505 Mon
Preston Park Preston Park Up Loop Possession |12/07/26 13/07/26
2340 Sun  |0505 Mon
Preston Park Jn  |Brighton Carriage Road Possession |12/07/26 13/07/26
2340 Sun  |0505 Mon
Hove Jn Down & Up Possession |12/07/26 13/07/26
Cliftonville Spur 2340 Sun  |0505 Mon
Three Bridges Balcombe Tunnel Jn |Down and Up Possession |12/07/26 13/07/26
Slow 2340 Sun  |0505 Mon
Brighton Down & Up Possession  |12/07/26 13/07/26
Fast/Main 2340 Sun 0505 Mon
Brighton Brighton Down Main Sidings 12/07/26 13/07/26
Carriage Siding  |Possession  |2340 Sun  |0505 Mon
No.1
Goods Reception
Road/Departure
Road
Down Main
Carriage Siding
No.2
Engineers Sidings
Loco Release
Siding
Copyhold Jn Ardingly Sidings Run Round Loop |Sidings 12/07/26 13/07/26
Hopper Road Possession 2340 Sun  |0505 Mon
Cripple Sidings
Haywards Heath |Haywards Heath Down Sidings Sidings 12/07/26 13/07/26
Up Siding Possession 2340 Sun  |0505 Mon
Shunt Neck
Preston Park Preston Park Up Sidings Sidings 12/07/26 13/07/26
Possession 2340 Sun  |0505 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

2

Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4076567 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|12/07/26 12/07/26
S0620 0230 Sun 0540 Sun
S0630
Moulsecoomb Down and Up East|Line Blockage|12/07/26 12/07/26
Branch 0230 Sun 0540 Sun
Preston Park Brighton Down Main Line Blockage|12/07/26 12/07/26
Up Main 0230 Sun 0540 Sun
Carriage Road
P2026/4076423 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|11/07/26 11/07/26 WORK: MTCE
S0620 0050 Sat  |0435 Sat
S0630
London Road Down and Up East|Line Blockage|11/07/26 11/07/26
(Brighton) Branch 0050 Sat  |0435 Sat
P2026/4161742 |SO520 Farlington Jn Cosham Jn Up Spur Possession  |12/07/26 12/07/26
SW110 0130 Sun  |0655 Sun
SW140 Down Spur
Petersfield Portcreek Jn Down Main Possession  |12/07/26 12/07/26
Up Main 0130 Sun  |0655 Sun
Southbourne Havant Jn Down Brighton Possession  |12/07/26 12/07/26
Up Brighton 0130 Sun  |0655 Sun
P2026/4079561 |SO600 St. Leonards WM |St. Leonards WM Washer/Reception|Sidings 12/07/26 12/07/26 CARRIAGE SIDINGS 1 TO 5 TO BE OUTBERTHED
Road Possession  |0900 Sun  |1800 Sun
Shunt Neck 'Work: MDUM Orpington Tonbridge DU
Carriage Sidings 1
-5
St. Leonards WM |(St. Leonards WM Down Bexhill Line Blockage|12/07/26 12/07/26
(Between 0930 Sun (1730 Sun
Trains)
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4131825 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |11/07/26 12/07/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Subway Jn Line 6 Possession |11/07/26 12/07/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 11/07/26 12/07/26 IALL UNITS STABLED IN PLATEORMS 1-6 TO HAVE
2345 Sat {0040 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |12/07/26 12/07/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 10740 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Old Oak Common  |Carriage Line and |Possession |12/07/26 12/07/26 COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
East Jn Engine Siding 0040 Sun 0740 Sun
Paddington Ladbroke Grove Lines 4 and Possession |12/07/26  |12/07/26 ork Details = Maintenance
(inc.) 5/Down and Up 0040 Sun  |0740 Sun
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |12/07/26 12/07/26
(London) Junction Line 1 0040 Sun  |0740 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |12/07/26 12/07/26
Jn 0040 Sun {0740 Sun
Westbourne Park Jn Westbound Possession |12/07/26 12/07/26
Turnback A 0040 Sun  |0740 Sun
Eastbound
Portobello Jn Portobello Jn Paddington New |Sidings 12/07/26 12/07/26
(London) (London) Yard Possession  |0040 Sun 0740 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |12/07/26 12/07/26
Junction Line 0140 Sun  |0445 Sun
North Pole Depot North Pole Line A |Possession |12/07/26 12/07/26
and B 0140 Sun  |0445 Sun
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |12/07/26 12/07/26
(inc.) and Up Main 0140 Sun  |0445 Sun
Paddington Platforms 1to 6 |Possession |12/07/26 12/07/26
0140 Sun  |0445 Sun
Subway Jn Link Line/Royal Possession |12/07/26 12/07/26
Oak Carriage 0140 Sun  |0445 Sun

Loop A and B
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4140333 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |12/07/26 13/07/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |12/07/26 13/07/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession 12/07/26 13/07/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |13/07/26 13/07/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |13/07/26 13/07/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  [13/07/26 13/07/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |13/07/26 13/07/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |13/07/26 13/07/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |13/07/26 13/07/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 13/07/26 13/07/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [13/07/26 13/07/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |13/07/26 13/07/26
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |13/07/26 13/07/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 16
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4076057 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  [19/07/26 19/07/26 ROUTE AVAILABLE BETWEEN LUDGATE LINES
50250 0045 Sun  |0705 Sun /AND CHATHAM REVERSIBLE LINE AT FACTORY
S0645 Up N
Atlantic/Platform 2
Factory Jn Factory Jn Up Possession  [19/07/26 19/07/26 TRAINS TO TRAVEL OVER THE CHATHAM
Down 0045 Sun 0705 Sun MAIN/FAST AND CATFORD LOOP LINES BETWEEN
FACTORY JN AND CROFTON ROAD JN
WORK: MTCE
P2026/4146670 |SO110 Eastern Jn Sheerness-on-Sea |Down Sheppey Possession |19/07/26 19/07/26 UP RAINHAM BAY TO BE OUTBERTHED
S0150 Up Sheppe 0135 Sun 0700 Sun
P Sheppey GTR TO BERTH AT GRAVESEND PLTAFORM 0
Sheppey Single
— - WORK: MTCE
Gillingham (Kent) |Faversham Down Chatham Possession |19/07/26 19/07/26
Up Chatham 0135 Sun  |0700 Sun
Newington Newington Down Newington |Possession |19/07/26 19/07/26
Loop 0135 Sun  |0700 Sun
Up Newington
Loop
Queenborough  |Queenborough Down Sheppey Possession  [19/07/26 19/07/26
Loop 0135 Sun  |0700 Sun
Up Sheppey Loop
Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Possession |19/07/26 19/07/26
0135 Sun 0700 Sun
Sheerness-on-  [Sheerness-on-Sea |Platforms 1/2 Possession |19/07/26 19/07/26
Sea 0135 Sun  |0700 Sun
Sittingbourne Sittingbourne Down Possession |19/07/26 19/07/26
Sittingbourne 0135 Sun  |0700 Sun
Passenger Loop
Down
Sittingbourne
Goods Loop
Western Jn Middle Jn Down Sheppey Possession  [19/07/26 19/07/26
Spur 0135 Sun  |0700 Sun
Up Sheppey Spur
Sittingbourne Sittingbourne Sittingbourne Sidings 19/07/26 19/07/26
Carriage Siding  |Possession 0135 Sun  |0700 Sun

Down
Sittingbourne
Sidings
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

2
Data freeze: EAS V2 2627

Previous freeze: EAS V1 2627

Week 16 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4076707 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|19/07/26 19/07/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST |W2026/11409573
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance

D/U Pass Lps/P 1-
4
Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

78m67ch and 85m32ch
WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Traffic Remarks \ Work Type

Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4164692 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |18/07/26 20/07/26
SO510 0120 Sat 0400 Mon (27 hrs)
Ewer Street Jn Down Charing Possession |18/07/26 20/07/26
Cross Slow 0120 Sat (0400 Mon (27 hrs)
Up Charing Cross
Slow
Metropolitan Jn Down Charing Possession |18/07/26 19/07/26
Cross Fast/Down 0120 Sat  |0120 Sun (27 hrs)
Charing Cross
Up Charing
Cross/Up Charing
Cross Fast
Charing Cross London Bridge Down Charing X |Possession |19/07/26 20/07/26
Fast/Down 0120 Sun  |0400 Mon (27 hrs)
Charing Cross
Up Charing
Cross/Up Charing
X Fast
London Bridge Bricklayers Arms Jn |10 Possession  |19/07/26 20/07/26
Reversible/Sussex 0120 Sun 0400 Mon (27 hrs)
Reversible
9 Reversible/Down
Sussex Slow
Courthill Loop South |7 Reversible/Down|Possession |19/07/26 20/07/26
Jn Kent Fast 0120 Sun  |0400 Mon (27 hrs)
Up Kent Fast/8 Up
London Bridge Platforms 6to 9  |Possession |19/07/26 20/07/26
Platform 10 to 13 0120 Sun  |0400 Mon (27 hrs)
Southwark Park 6 Down Possession  |19/07/26 20/07/26
Road Jn 0120 Sun  |0400 Mon (27 hrs)
North Kent East |New Cross 3 Up Possession  |19/07/26 20/07/26
Jn 4 Down 0120 Sun  |0400 Mon (27 hrs)
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession  |19/07/26 20/07/26
Loop 0120 Sun /0400 Mon (27 hrs)
Up Ladywell Loop
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill|Possession |19/07/26 20/07/26
0120 Sun  |0400 Mon (27 hrs)

Up Tanners Hill
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 16 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077691 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|18/07/26 18/07/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|18/07/26 18/07/26
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|18/07/26 18/07/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|18/07/26 18/07/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|18/07/26 18/07/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|18/07/26 18/07/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4075519 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|18/07/26 18/07/26 WORK: MTCE
S0330 ) (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|18/07/26 18/07/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
P2026/4076288 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|18/07/26 18/07/26 WORK: MTCE
SO300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’IVO” Courthill T rains)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|18/07/26 18/07/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|18/07/26 18/07/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|18/07/26 18/07/26
(Between 0230 Sat 0450 Sat
Trains)
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4146632 |SO130 Angerstein Jn Angerstein Jn Single Possession |19/07/26 20/07/26 DOMESTIC FREIGHT SERVICES TO BE DIVERTED
S0260 0115Sun (0255 Mon VIA MAIDSTONE WEST
S0290
S0O300 Blackheath Jn Crayford Creek Jn  |Down Bexleyheath|Possession |19/07/26 20/07/26 REPLACEMENT BUSES TO RUN NEW CROSS TO
S0330 Up Bexleyheath 0115 Sun {0255 Mon DARTFORD VIA BEXLEYHEATH
Courthill Loop Courthill Loop South |Down Courthill Possession  [19/07/26 20/07/26 DLR TO BE OPEN BETWEEN GREENWICH AND
North Jn Jn Loop 0115 Sun {0255 Mon LEWISHAM
Up Courthill Loop
: : : NO ACCESS TO ANGERSTEIN WHARF, FREIGHT
Lewisham Ladywell Jn Down Mid Kent Possession S:SL):/L%WSZG 02%(;7’&26 SERVICES TO BE RETIMED/CANCELLED
Up Mid Kent un on
- - - WORK: MTCE
Nunhead Jn Lewisham Down Lewisham |Possession |19/07/26 20/07/26 WORK: PARKS BRIDGE RESIGNALLING
Up Lewisham 0115Sun 0255 Mon WORK: SID - CENTRAL AVENUE
- - WORK: SID - WEST MOUNT ROAD
JPerry Street Fork |Slade Green Jn Down Erith Loop |Possession |19/07/26 20/07/26 WORK: SID - AVENUE ROAD - PICK EORD LANE
n Up Erith Loop 0115 Sun 10255 Mon WORK: SID - ELTHAM STATION
St. Johns Jn Charlton Jn Down North Kent |Possession |19/07/26 20/07/26
Up North Kent 0115 Sun 0255 Mon
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill|Possession |19/07/26 20/07/26
Up Tanners Hil 0115 Sun 0255 Mon
P2026/4078873 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |18/07/26 18/07/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |18/07/26 18/07/26
D si (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |18/07/26 18/07/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
latf DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession |18/07/26 18/07/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat

Up Fast Ton Loop

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop

WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4139975 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|18/07/26 18/07/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p Bat and bal TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|18/07/26 18/07/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|18/07/26 18/07/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4079271 |SO130 Edenbridge Tonbridge Down Godstone |Possession |19/07/26 19/07/26 TONBRIDGE WEST YARD NOT AVAILABLE FOR
282;8 Up Godstone 0155 Sun  |0700 Sun TRAFFIC
Sevenoaks Paddock Wood Down Main/Down |Possession |19/07/26 19/07/26 PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE
Fast/Down Main 0155 Sun |0700 Sun OUTBERTHED
Up Main/Up
Fast/Up Main PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE
Sevenoaks Up Loop (Pt) Possession  [19/07/26 19/07/26 OUTBERTHED - TO BE CONFIRMED BY DPPP
0155 Sun  |0700 Sun
AT PADDOCK WOOD TRAINS SHUNT VIA AD1146
Tonbridge Tonbridge Down Bay Possession  [19/07/26 19/07/26 CROSSOVER
0155 Sun  |0700 Sun
Platforms 1 - 4 PLATFORM 2 AT SEVENOAKS AVAILABLE TO
Marshalling Yard TRAFFIC FROM LONDON END
South (Pt)
Marshalling Yard WORK: MTCE
North (Pt)
Wadhurst Down Possession |19/07/26 19/07/26
Hastings/Single 0155 Sun  |0700 Sun
Up
Hastings/Single
Tonbridge West |Tonbridge East Down Slow/PO Possession  [19/07/26 19/07/26
Jn Siding 0155 Sun  |0700 Sun
Up Slow
Hastings Chord/Up
Loop
Tonbridge Tonbridge 1/2 Down Main Sidings 19/07/26 19/07/26
Sidings Possession 0155 Sun  |0700 Sun
Up Engineers
Sidings 1 and 2
Tonbridge West |Tonbridge West Jn  |Jubilee Sidings Sidings 19/07/26 19/07/26
Jn Possession  |0155 Sun  |0700 Sun
Tunbridge Wells |Tunbridge Wells Turnback Siding |Sidings 19/07/26 19/07/26
Possession 0155 Sun  |0700 Sun
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Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 16 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2026/4071212

S0130

Ashford (West)

Ashford (West)

Down Fast (part)
Up Maidstone
Down Slow (part)
Up Fast(pt)
Maidstone Loop

Down Maidstone

Possession

19/07/26
0105 Sun

19/07/26
0715 Sun

NO ROUTE AVAILABLE FROM FAST LINES OR
PLATFORM 1 & 2 TO/FROM MAIDSTONE EAST AT
LONDON END OF ASHFORD INTERNATIONAL

NO ROUTE AVAILABLE FROM FAST LINES OR
PLATFORMS 3-6 TO / FROM HEADCORN

ROUTE AVAILABLE TO/FROM PLATFORM 1 & 2 AT
IASHFORD INTERNATIONAL TOWARDS
HEADCORN VIA UP SLOW LINE AND AD1225PTS

ROUTE AVAILABLE TO/FROM PLATFORM 5 & 6 AT
IASHFORD INTERNATIONAL TOWARDS
MAIDSTONE EAST AND TOWARDS HS1

MAIDSTONE EAST SERVICES TO
START/TERMINATE IN PLATFORMS 5 & 6 VIA
MAIDSTONE RELIEF LINE AT ASHFORD
INTERNATIONAL

HEADCORN LINE SERVICES TO RUN VIA
PLATFORMS 1 AND 2 AT ASHFORD
INTERNATIONAL

ROUTE AVAILABLE FROM ALL PLATFORMS
TOWARDS SALTWOOD JUNCTION AND TOWARDS
CANTERBURY WEST AT COUNTRY END OF
ASHFORD INTERNATIONAL

WORK: MTCE

P2026/4189702

S0O140

Maidstone East

Ashford West Jn

Down Maidstone

Up Maidstone

Affected

20/07/26
0925 Mon

24/07/26
1525 Fri

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0925
AND 1525 EACH DAY ONLY. NO IMPACT TO
SERVICES OUTSIDE THESE TIMES.

ANY ECS BETWEEN THESE TIMES TO BE
DIVERTED OR CANCELLED.

NO OTHER OPERATORS ARE AFFECTED.
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4135301 |SO180 Crayford Spur A [Strood Down North Possession SE TRAINS TO START/TERMINATE IN PLATFORMS
S0290 Jn Kent/Down 2 & 3 AT STROOD AND OPERATE A ROAD
S0O310 Main/Down North REPLACEMENT SERVICE BETWEEN SLADE
S0320 Kent GREEN/CRAYFORD, DARTFORD, GRAVESEND
S0430 Up North Kent/Up AND STROOD
Main/Up North
Kent PLATFORM 1 AT DARTFORD TO BE
Crayford Spur B |Dartford Jn Dn/Up Dartford Possession OUTBERTHED.
Jn Loop
GTR WILL NOT RUN
Dartford Dartford Reversible Possession
) GTR RAIL REPLACEMENT TO OPERATE
Platforms 1- 4 BETWEEN GILLINGHAM AND SLADE GREEN
Ebbsfleet Springhead Road Jn |Down North Kent |Possession
International Connection WORK: MTCE
Up North Kent
Connection
Gravesend Gravesend Up Bay Possession
Hoo Jn Grain Single Possession
Strood Strood Up Strood Loop  |Possession
(pt)
Dartford Dartford Down Sidings Sidings
- Possession
Up Sidings
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2627
Kent & Sussex Route Transition V2 Final Rules Previous freeze: EAS_V1 2627

2

Week 16 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type

1
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

2

Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4083861 |[MD101 Acton Canal Willesden No.7 Jn  |Up & Down Acton |Possession |18/07/26 20/07/26
MD166 Wharf Jn Branch 0140 Sat (0500 Mon (17 hrs)
S0250
West London Jn  |Sudbury Junction Down and Up Possession |18/07/26 20/07/26
(Willesden) Willesden Relief 0140 Sat  |0500 Mon (54 hrs)
P2026/4161360 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |19/07/26 19/07/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 Platform 4 0145 Sun  |0800 Sun
S0280 GTR TO STABLE AT BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Possession  |19/07/26 19/07/26 &4
Slow 0145 Sun 0800 Sun
Up Holborn Slow 'WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |19/07/26 19/07/26
0145 Sun 0800 Sun
Dickens Jn Down Snowhill Possession  |19/07/26 19/07/26
Down Snowhill 0145 Sun {0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  |19/07/26 19/07/26
Hill/Down Holborn 0145 Sun {0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |[Smithfield Sidings |1 & 2 Sidings Sidings 19/07/26 19/07/26
Possession  |0145 Sun (0800 Sun
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Data freeze: EAS V2 2627
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2

Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077087 |SO400 St. Pancras Stratford All CTRL Lines Possession  [19/07/26 19/07/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession  [19/07/26 19/07/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2026/4077217 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |20/07/26 20/07/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon 0440 Mon INTERNATIONAL PLATFORMS.
_ _ NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [20/07/26 20/07/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  [20/07/26 20/07/26
International West|International Depot 0025 Mon 0440 Mon
Jn
P2026/4116540 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|19/07/26 19/07/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 , _ _ _ GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|19/07/26 19/07/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|19/07/26 19/07/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|19/07/26 19/07/26
Reading 0105 Sun  |0610 Sun
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4074604 |SO500 Earlswood Three Bridges Down and Up Possession |18/07/26 19/07/26 RAIL REPLACEMENT TO OPERATE REDHILL TO
(Surrey) Slow 2345 Sat 0840 Sun HORLEY.
Gatwick Airport  |Gatwick Airport Up Platform Loop |Possession |18/07/26 19/07/26 TRAINS TO RUN FAST LINES BETWEEN
2345 Sat 0840 Sun EARLSWOOD AND THREE BRIDGES.
Crawley New Crawley New Yard Crawley New Yard|Sidings 18/07/26 19/07/26 PLATEFORMS 1.2 & 3 NOT AVAILABLE AT GATWICK
Yard Sidings Possession 2345 Sat 0840 Sun AIRPORT.
Gatwick Airport  |Gatwick Airport Up Sidings Sidings 18/07/26 19/07/26 GWR TO START/TERMINATE 1TPH IN PLATFORM
Possession 2345 Sat {0840 Sun 5 AT GATWICK
Salfords Salfords Salfords Yard Sidings 18/07/26 19/07/26
Possgssion 2345 Sat 0840 Sun NO ACCESS TO/FROM CRAWLEY NEW YARD,
FREIGHT SERVICES TO BE RETIMED/CANCELLED
'WORK: MTCE
P2026/4074622 |SO500 Earlswood Three Bridges Down and Up Possession  [19/07/26 20/07/26 RAIL REPLACEMENT TO OPERATE REDHILL TO
(Surrey) Slow 2305 Sun 0530 Mon HORLEY.
Gatwick Airport  |Gatwick Airport Up Platform Loop |Possession |19/07/26 20/07/26 TRAINS TO RUN EAST LINES BETWEEN
2305 Sun  |0530 Mon EARLSWOOD AND THREE BRIDGES.
Crawley New Crawley New Yard Crawley New Yard|Sidings 19/07/26 20/07/26 PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK
Yard Sidings Possession 2305 Sun  |0530 Mon AIRPORT.
Gatwick Airport  |Gatwick Airport Up Sidings Sidings 19/07/26 20/07/26 GWR TO START/TERMINATE 1TPH IN PLATFORM
Possession 2305 Sun  |0530 Mon 5 AT GATWICK
Salfords Salfords Salfords Yard Sidings 19/07/26 20/07/26 NO ACCESS TO/FROM CRAWLEY NEW YARD
Possession '
ssession 12305 Sun 0530 Mon FREIGHT SERVICES TO BE RETIMED/CANCELLED
'WORK: MTCE
P2026/4077721 |SO500 Three Bridges Crawley Down and Up Line Blockage|18/07/26 18/07/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|18/07/26 18/07/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4076568 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|19/07/26 19/07/26
S0620 0230 Sun  |0540 Sun
S0630
Moulsecoomb Down and Up East|Line Blockage|19/07/26 19/07/26
Branch 0230 Sun 0540 Sun
Preston Park Brighton Down Main Line Blockage|19/07/26 19/07/26
Up Main 0230 Sun 0540 Sun
Carriage Road
P2026/4076454 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|18/07/26 18/07/26 WORK: MTCE
S0620 0050 Sat  |0435 Sat
S0630 _
London Road Down and Up East|Line Blockage|18/07/26 18/07/26
(Brighton) Branch 0050 Sat  |0435 Sat
P2026/4163622 |SO520 Arundel Jn Chichester Down & Up Possession  |19/07/26 19/07/26
S0640 Brighton/Down & 0040 Sun {0910 Sun
Up
Barnham Barnham Down Loop Possession |19/07/26 19/07/26
0040 Sun 0910 Sun
Bognor Regis Down and Up Possession  |19/07/26 19/07/26
Branch 0040 Sun {0910 Sun
Bognor Regis Bognor Regis Platforms 1 - 4 Possession  |19/07/26 19/07/26
0040 Sun 0910 Sun
Ford Jn Littlehampton Jn Down & Up West |Possession |19/07/26 19/07/26
Curve 0040 Sun {0910 Sun
Barnham Barnham Up Sidings Sidings 19/07/26 19/07/26
Possession  |0040 Sun (0910 Sun
Bognor Regis Bognor Regis Middle Sidings Sidings 19/07/26 19/07/26
Possession 10040 Sun  |0910 Sun

Nos 1 - 3 Sidings
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Data freeze: EAS_V2_ 2627

Previous freeze: EAS V1 2627

Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Week 16 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Traffic Remarks

\ Work Type

P2026/4158118

S0520
SW110
SW140

Cosham Jn

Portcreek Jn

Down Branch

Up Branch

Possession

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO
BE KEPT CLEAR

Farlington Jn

Portsmouth Harbour

Down Main

Up Main

Possession

SWR: 1P77 TO TERMINATE AT PORTSMOUTH &
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM.

Fratton

Portsmouth and
Southsea

Up & Down
Fratton
Back Road

Possession

GWR: 1F35 TO TERMINATE AT FRATTON.

TRACK MAINTENANCE: HO7

Portsmouth and
Southsea

Portsmouth and
Southsea

Low Level

Possession

Fratton

Fratton

No. 1 Reception
Road

No. 2 Reception
Road

Fuelling Siding

Old Yard CET
No.4
Old Yard CET
No.5
Freight sidings

Shunting Siding

Sidings
Possession

Fratton Depot

Fratton Depot

Carriage Washer
Road
Southsea/Cattle
Dk

Sidings
Possession

Portsmouth and
Southsea

Portsmouth and
Southsea

DCS 1/2/3

Sidings
Possession
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2627
Kent & Sussex Route Transition V2 Final Rules Previous freeze: EAS_V1 2627
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4161786 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession |19/07/26 19/07/26
SW100 0105 Sun 0700 Sun
SW105
Down Main Slow / |Possession |19/07/26 19/07/26
Down Slow 0105 Sun  |0700 Sun

Down Main Fast /
Down Fast

Up Fast/ Up Main
Fast

Up Slow / Up Main|Possession |19/07/26
Slow 0105 Sun

19/07/26
0700 Sun
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Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 16 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4135257 |EA1310 |Acton Main Line |Acton West Acton Dive-Under |Possession |19/07/26 19/07/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
GW103 0045 Sun 0145 Sun 4-6 | RELIEF LINES.
GW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 Ladbroke Grove |Grand Canal Engine & Carriage |Possession |19/07/26 19/07/26 NO ACCESS TO / FROM SOUTHALL YARD.
GW178 Junction Line 0045 Sun {0720 Sun
XR001 . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Grand Canal Crossrail Depot  |Possession |19/07/26 19/07/26 PADDINGTON.
Junction (inc) Line 2 0045 Sun  |0720 Sun
North Pole Depot North Pole Line A |Possession |19/07/26 19/07/26 ﬁl;k/g'y;ﬁfggg;iﬁgﬂg%fggixg Zol\;‘\f/gl(?)ED
and B 0045 Sun 0720 Sun DURING THE ALL LINE ISOLATION PERIOD.
Old Oak Common  |Carriage Line and |Possession |19/07/26 19/07/26
East Jn EnginegSiding 0045 Sun 10720 Sun WORK DETAILS = MAINTENANCE - EXTENDED
Engine and OPPORTUNITY PADDINGTON THROAT MIDDLE
Carriage Line ROADS
Old Oak Common |CrossRail Depot Back Line Possession |19/07/26 19/07/26
East Jn Washer Bypass 0045 Sun  |0720 Sun
Paddington Acton West Lines 4 and Possession  [19/07/26 19/07/26
5/Down and Up 0045 Sun 0145 Sun
Relief
Paddington Platforms 1to 6 |Possession |19/07/26 19/07/26
Platforms 7 to 12 0045 Sun 0720 Sun
and 14
Southall West Jn Lines 1 to 3/Down |Possession |19/07/26 19/07/26
and Up Main 0045 Sun {0720 Sun
Subway Jn Link Line/Royal Possession |19/07/26 19/07/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession |19/07/26 19/07/26
(London) Junction (inc) Line 1 0045 Sun {0720 Sun
Southall Brentford GF Single Possession  [19/07/26 19/07/26
0045 Sun 0720 Sun
Southall East Jn  |Southall West Jn Southall West Possession |19/07/26 19/07/26
Loop 0045 Sun  |0720 Sun
Up Brentford Loop
Westbourne Park |Ladbroke Grove Line 6 Possession  [19/07/26 19/07/26
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession  [19/07/26 19/07/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Brentford GF Brentford Goods West London Sidings 19/07/26 19/07/26
Waste Possession  |0045 Sun  |0720 Sun
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Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 16 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4135257 Day and Son GF Days Aggregates |Sidings 19/07/26 19/07/26
Continued Terminal Possession 10045 Sun  |0720 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 19/07/26 19/07/26
Siding Possession  |0045 Sun  |0720 Sun
Southall Yard
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |19/07/26 19/07/26
0145 Sun  |0550 Sun
Acton Wells Jn  |Acton West Down and Up Possession |19/07/26 19/07/26
Poplar 0145Sun 0550 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |19/07/26 19/07/26
0145 Sun  |0550 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |19/07/26 19/07/26
West Loop 0145 Sun  |0550 Sun
Southall East Jn Hanwell Up & Possession |19/07/26 19/07/26
Down Goods 0145 Sun 0550 Sun
Loops
Paddington Southall West Jn Lines 4 and Possession |19/07/26 19/07/26
5/Down and Up 0145 Sun  |0550 Sun
Relief
West Ealing Greenford South Jn |Down and Up Possession |19/07/26 19/07/26
Greenford/Branch 0145 Sun  |0550 Sun
West Ealing West Ealing Bay |Possession |19/07/26 19/07/26
Platform 5 0145 Sun 0550 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |19/07/26 19/07/26
No 1 0145 Sun 0550 Sun
Acton East Acton West Acton Yard Sidings 19/07/26 19/07/26
Possession 0145 Sun  |0550 Sun
Grand Canal Old Oak Common  |Crossrail Depot | Sidings 19/07/26 19/07/26
Junction East Jn Lines 1&2 Possession |0145 Sun 0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 19/07/26 19/07/26
(London) (London) Yard Possession 0145 Sun  |0550 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 19/07/26 19/07/26
(inc.) (inc.) West Possession 0145 Sun  |0550 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |19/07/26 19/07/26
0550 Sun  |0720 Sun
Paddington Acton West Lines 4 and Possession  [19/07/26 19/07/26
5/Down and Up 0550 Sun {0720 Sun

Relief

S7_FINAL_EAS_ARP_2627_KS001.pdf

Electronic Copy - Uncontrolled when printed

237 of 393



Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 17
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4071216 |SO110 Balham Jn Beckenham Jn Down and Up Possession  [26/07/26 27/07/26 PLATFORM 6 AT NORWOOD JUNCTION NOT
SO500 Crystal Palace 0105 Sun  |0400 Mon AVAILABLE AND SERVICES TO BE RETIMED
SO510 THROUGH PLATFORM 5
S0650 Bromley Down Jn |Beckenham Jn Crystal Palace Possession  [26/07/26 27/07/26
S0680 Single 0105 Sun  |0400 Mon SOUTHERN VICTORIA TO LONDON BRIDGE VIA
. CRYSTAL PALACE SERVICES WILL NOT RUN
Bromley Jn Norwood Jn Down Crystal Possession  [26/07/26 27107126
(London) Palace Spur/Down 0105 Sun /0400 Mon IARL ELL SERVICES TO CRYSTAL PALACE WILL
Platform Loop NOT RUN
Up Crystal Palace
Spur _ NO ACCESS TO STREATHAM HILL SIDINGS
Crystal Palace Crystal Palace Platform 3 Possession |26/07/26 27/07/26
Platform 5 0105 Sun 0400 Mon STREATHAM HILL UP SIDING EAST ARRIVAL
; ROAD TO BE OUTBERTHED
Sydenham Down and Up Possession |26/07/26 27/07/26
Sydenham Spur 0105 Sun  |0400 Mon ARL TO BERTH STOCK IN PLATFORMS 3 & 5 AT
- - - CRYSTAL PALACE.
Leigham Jn Tulse Hill Down & Up Possession |26/07/26 27/07/26
Leigham Spur 0105 Sun  |0400 Mon
; : WORK: MTCE
Tulse Hill West Norwood Jn Down and Up Possession  [26/07/26 27107126 :
West Norwood 0105 Sun 10400 Mon WORK: SID - BLEEK LANE - REPAIRS
Spur
Streatham Hill Streatham Hill Down Sidings Sidings 26/07/26 27/07/26
Up Sidings Possession 0105 Sun  |0400 Mon
P2026/4076198 [SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|26/07/26 26/07/26 UP RAINHAM BAY TO BE OUTBERTHED. W2026/11410102
+EPR 0730 Sun 0800 Sun Patrolling
WORK:MTCE 38m58ch and 38m75ch
P2026/4076708 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|26/07/26 26/07/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST |W2026/11409681
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance

D/U Pass Lps/P 1-
4

Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot

Washer Spur

WORK: MTCE

78m67ch and 85m32ch
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

2

Traffic Remarks \ Work Type

Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4160253 |SO130 Blackfriars Jn London Bridge Up Snowhill Possession |26/07/26 27/07/26
S0280 0120 Sun {0400 Mon (27 hrs)
SO510
Bricklayers Arms |Southwark Park Up Sussex Fast/5 |Possession |26/07/26 27/07/26
Jdn Road Jn Up 0120 Sun (0400 Mon (27 hrs)
Charing Cross Charing Cross Platforms 1-6 Possession  |26/07/26 27/07/26
0120 Sun  |0400 Mon (27 hrs)
Ewer Street Jn Down Charing Possession |26/07/26 27/07/26
Cross Slow 0120 Sun  |0400 Mon (27 hrs)
Up Charing Cross
Slow
London Bridge Down Charing X |Possession |26/07/26 27/07/26
Fast/Down 0120 Sun 0400 Mon (27 hrs)
Charing Cross
Up Charing
Cross/Up Charing
X Fast
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |26/07/26 27/07/26
0120 Sun  |0400 Mon (27 hrs)
Dickens Jn London Bridge Down Snowhill Possession |26/07/26 27/07/26
0120 Sun 0400 Mon (27 hrs)
London Bridge Edward Street Jn 4 Down Possession |26/07/26 27/07/26
0120 Sun  |0400 Mon (27 hrs)
London Bridge Platforms 4t0 9  |Possession |26/07/26 27/07/26
0120 Sun  |0400 Mon (27 hrs)
New Cross 7 Reversible / Possession  |26/07/26 27/07/26
Down Kent Fast 0120 Sun  |0400 Mon (27 hrs)
Up Kent Fast/ 8
Up
Surrey Canal Jn 6 Down / Possession  |26/07/26 27/07/26
Southwark 0120 Sun 0400 Mon (27 hrs)
Reversible
Metropolitan Jn  |Cannon Street Metropolitan Possession |26/07/26 27/07/26
Reversible 0120 Sun (0400 Mon (27 hrs)

S7_FINAL_EAS_ARP_2627_KS001.pdf

Electronic Copy - Uncontrolled when printed

239 of 393



Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161037 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |27/07/26 02/08/26 ROUTE AVAILABLE FROM BLACKFRIARS JN TO
0345 Mon {0120 Sun LONDON BRIDGE VIA DOWN AND UP SNOWHILL
AND DOWN/UP CHARING CROSS LINES
Ewer Street Jn Down Charing Possession |27/07/26 02/08/26
Cross SI_ow 0345 Mon {0120 Sun
Ulp Charing Cross WORK: SID TRACK - CHARING CROSS
Slow
Metropolitan Jn Down Charing Possession [27/07/26 02/08/26
Cross Fast/Down 0345 Mon {0120 Sun
Charing Cross
Up Charing
Cross/Up Charing
Cross Fast
P2026/4077692 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|25/07/26 25/07/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|25/07/26 25/07/26
Down Snowhill 0140 Sat (0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|25/07/26 25/07/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|25/07/26 25/07/26
0140 Sat  |0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|25/07/26 25/07/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|25/07/26 25/07/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)

Up Charing Cross

Slow
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4157362 |SO130 Chislehurst Jn St. Mary Cray Jn Reversible Possession |26/07/26 27/07/26 DARTFORD SERVICES TO DIVERT VIA
S0290 Chatham Loop 0125 Sun {0250 Mon GREENWICH LINES
S0O300
S0310 Courthill Loop Courthill Loop South |Down Courthill Possession  [26/07/26 27/07/26 CHARING CROSS SERVICES TO DIVERT TO
S0350 North Jn Jn Loop 0125 Sun 0250 Mon VICTORIA/BLACKFRIARS
Up Courthill Loop
Crayford Spur A |Crayford Spur BJn |Down and Up Possession  [26/07/26 27/07/26 DLR -go BE OPEN BETWEEN BANK AND
Jn Crayford Spur 0125 Sun (0250 Mon LEWISHAM
Grove Park Bromley North Up Bromley Possession |26/07/26  |27/07/26 SOUTHEASTERN TO DIVERT 2TPH FROM
Branch 0125 Sun 0250 Mon HASTINGS TO LONDON BRIDGE PLATFORM 10
Down Bromley VIA REDHILL ON SATURDAY.
Branch
Grove Park Bromley Branch |Possession |26/07/26  |27/07/26 SOUTHEASTERN HASTINGS SERVICES TO
Platform 0125 Sun 0250 Mon DIVERT TO START/TERMINATE AT VICTORIA
EASTERN ON SUNDAY AND DIVERTING VIA
Hawkwood Jn Chislehurst Jn Up Chatham Loop |Possession |26/07/26 27/07/26 BROMLEY SOUTH.
(part) 0125 Sun 0250 Mon
GTR TO RUN 2TPH LONDON BRIDGE TO
Hither Green Hither Green Down Hither Possession |26/07/26 27/07/26 RAINHAM ON SATURDAY AND 1TPH LONDON
Grgen Goods 0125 Sun {0250 Mon BRIDGE TO GRAVESEND ON SUNDAY USING
Arrival Road PLATFORMS 3 & 6.
Up Hither Green
Goods Departure RAIL REPLACEMENT ROAD SERVICE TO
Rd OPERATE AS FOLLOWS:
Hither Green Jn  |Dartford Jn Up Dartford Loop |Possession |26/07/26 27/07/26 LEWISHAM TO ORPINGTON
Down Dartford 0125 Sun  |0250 Mon LEWISHAM TO DARTFORD VIA SIDCUP
Loop A
Lee Loop Jn Lee Spur Jn Down and Up Possession |26/07/26 27/07/26 EIF?A?\;:DCEEASﬁ;%EggER GREEN PAD OR
Hither Green Spur 0125 Sun  |0250 Mon
New Cross Petts Wood Jn Down Kent Possession |26/07/26  |27/07/26 FREIGHT SERVICES TO / FROM ANGERSTEIN /
Fast/Down East 0125 Sun 10250 Mon ISLE OF GRAIN TO DIVERT VIA BEXLEYHEATH
Up Fast/Up Kent
East ROUTE IS AVAILABLE BETWEEN LONDON
North Kent East |New Cross 2 Reversible Possession  [26/07/26 27/07/26 gg@ﬁig’é%?g@;ggi’é{/gég%ﬂg ICZJE)/ERGI‘_I'ISE 4
Jn 0125 Sun (0250 Mon
3 SERVICES
Petts Wood Jn Up Slow/ Up Kent |Possession |26/07/26 27/07/26
Slow/ 3 Up 0125 Sun 10250 Mon ROUTE IS AVAILABLE BETWEEN MET JN AND
1 Down/ Down BRICKLAYERS ARMS JUNCTION OVER THE
Kent Slow/ Down DOWN/UP SNOWHILL, PLATFORMS 4 & 5
Slow (LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession  |26/07/26 27/07/26 SUSSEX FAST
Loop 0125 Sun {0250 Mon
Up Ladywell Loop ROUTE AVAILABLE AT MET JN ON THE UP
- - SNOWHILL THROUGH TL7052/7058/7059 FIXED
St. Johns Jn Lewisham Dn/Up North Kent |Possession |26/07/26 27/07/26 DIAMOND
0125 Sun 0250 Mon

St. Mary Cray Jn

BROMLEY NORTH PLATFORMS TO BE
OUTBERTHED

S7_FINAL_EAS_ARP_2627_KS001.pdf

Electronic Copy - Uncontrolled when printed

241 of 393



Network Rail
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627
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Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4157362 Hawkwood Jn Up Chatham Possession |26/07/26 27/07/26 ROAD CLOSURES FOR SPRINGBANK ROAD AND
Continued Loop(pt) 0125 Sun 0250 Mon FERNBROOK ROAD REQUIRED
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill|Possession |26/07/26 27/07/26
: 0125 Sun (0250 Mon WORK: MTCE
Up Tanners Hill WORK: PARKS BRIDGE RESIGNALLING
Grove Park Grove Park Grove Park Shed |Sidings 26/07/26 27/07/26
Sidings 1-12 Possession 0125 Sun  |0250 Mon
Washer Lines 4/2
Washer Lines 3/1
31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45
Cripple Siding
Shunt Neck
Bramdean B
Reception
St. Mildreds
Sidings 21-28
Grove Park Up
Reception /
Headshunt
Bramdean A
Reception
Grove Park West
Washer Line
Hither Green Hither Green Loco Sidings/PAD |Sidings 26/07/26 27/07/26
Possession 0125 Sun (0250 Mon
Sidcup Sidcup Down Siding Sidings 26/07/26 27/07/26
Possession  |0125 Sun 0250 Mon
P2026/4075413 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|25/07/26 25/07/26 WORK: MTCE
S0O330 . (Between 0026 Sat 0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|25/07/26 25/07/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4076289 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|25/07/26 25/07/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|25/07/26 25/07/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|25/07/26 25/07/26
(Between 0230 Sat (0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|25/07/26 25/07/26
(Between 0230 Sat (0450 Sat
Trains)
P2026/4078846 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |25/07/26 25/07/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |25/07/26 25/07/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |25/07/26 25/07/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [25/07/26 25/07/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4140019 [SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|25/07/26 25/07/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|25/07/26 25/07/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|25/07/26 25/07/26
Up Loop + Disconnect (0115 Sat (0445 Sat
Down Loop WORK: MTCE
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Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

2

Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4071015 |SO130 Ashford (East) Ashford (East) Down Slow Possession  |26/07/26 26/07/26 WORK: MTCE
Up Slow 0115 Sun 0745 Sun
Saltwood Jn Down Fast/Down |Possession |26/07/26 26/07/26
Main 0115 Sun  |0745 Sun
Up Main/Up Fast
Sevington Sevington Up Loop Possession  |26/07/26 26/07/26
0115 Sun |0745 Sun
Sevington Sevington Sevington Sidings |Sidings 26/07/26 26/07/26
Possession 0115 Sun 0745 Sun
P2026/4189716 |SO180 Maidstone West |Paddock Wood Down Maidstone |Affected 27/07/26 31/07/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Ub Maidst 0910 Mon 1500 Fri PER HOUR IN EACH DIRECTION BETWEEN 0925
p Maiastone AND 1525 EACH DAY ONLY. NO IMPACT TO
Strood Maidstone West Up Main/Up Affected 27/07/26 31/07/26 SERVICES OUTSIDE THESE TIMES.
Maidstone Branch 0910 Mon  |1500 Fri
Down Maidstone NO OTHER OPERATORS ARE AFFECTED.
Branch/Down Main
P2026/4161336 |LN3213 Blackfriars Blackfriars Platform 3 Possession |26/07/26 26/07/26
LN3216 0145 Sun  |0915 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |26/07/26 26/07/26
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |26/07/26 26/07/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession |26/07/26 26/07/26
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |26/07/26 26/07/26
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 26/07/26 26/07/26
Possession 0145 Sun 0915 Sun
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week

17 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2026/4077088

S0O400
S0410

St. Pancras
International

Stratford
International East Jn

All CTRL Lines

26/07/26
0025 Sun

Possession

26/07/26
0630 Sun

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford
International West
Jn

Temple Mills
International Depot

Single

26/07/26
0025 Sun

Possession

26/07/26
0630 Sun

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance

P2026/4077218

S0O400

St. Pancras
International

St. Pancras
International

Platforms 5 to 13

27/07/26
0025 Mon

Possession

27/07/26
0440 Mon

TRAINS MAY BE STABLED IN ST.PANCRAS
INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS

Stratford
International East Jn

All CTRL Lines

27/07/26
0025 Mon

Possession

27107126
0440 Mon

TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
(MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED)

Stratford
International West
Jn

Temple Mills
International Depot

Single

27/07/26
0025 Mon

Possession

27/07/26
0440 Mon
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Week 17 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4120808 |SO500 Gatwick Airport  |Gatwick Airport Platform 6 Line Possession |25/07/26 26/07/26 TRAINS TO TRAVEL OVER SLOW/REDHILL LINES
Platform 7 Line 2345 Sat 0840 Sun BETWEEN PURLEY AND BALCOMBE TUNNEL JN.
Purley Balcombe Tunnel Jn |Down Fast/Down |Possession |25/07/26 26/07/26 PART 1: 2345 SAT to 0105 SUN
Quarry/Down Fast 2345 Sat 0840 Sun PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
Up Fast/Up AIRPORT.
Quarry/Up Fast GWR TO STABLE ONE SET IN GATWICK UP
Three Bridges Three Bridges Down Yard Sidings 25/07/26 26/07/26 SIDINGS.
Possession 2345 Sat {0840 Sun
PART 2: 0105 SUN to 0635 SUN
Redhill Gatwick Airport Down Redhill/Slow|Possession |26/07/26 26/07/26 IACCESS AVAILABLE AT REDHILL FROM
0105 Sun 0625 Sun PLATFORMS 0, 1 AND 2 TO ALL ROUTES.
PLATFORMS 3-7 NOT AVAILABLE AT GATWICK
AIRPORT.
*** SPECIAL WORKING INSTRUCTIONS ***
SINGLE LINE WORKING WILL APPLY OVER THE
UP SLOW/REDHILL LINE BETWEEN REDHILL
(T1946pts) AND GATWICK AIRPORT (T1705pts).
THE PILOTMAN WILL BOARD OR ALIGHT FROM
TRAINS AT REDHILL PLATFORMS 0, 1 OR 2 AND
GATWICK AIRPORT PLATFORMS 1 OR 2.
PART 3: 0635 SUN to 0840 SUN
PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
WORK: MTCE
P2026/4120886 |SO500 Gatwick Airport  |Gatwick Airport Platform 6 Line Possession |26/07/26 27/07/26 TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
Platform 7 Line 2215 Sun 0530 Mon PURLEY AND BALCOMBE TUNNEL JUNCTION.
Purley Balcombe Tunnel Jn |Down and Up Possession |26/07/26 27/07/26 PLATFORMS 4-7 AT GATWICK AIRPORT NOT
Fast/Quarry 2215 Sun 0530 Mon AVAILABLE TO TRAFFIC.
Three Bridges Three Bridges Down Yard Possession  [26/07/26 27/07/26 THREE BRIDGES DOWN SIDINGS NOT AVAILABLE
2215 Sun  |0530 Mon FOR ACCESS/EGRESS THROUGHOUT.

WORK: MTCE
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Data freeze: EAS_V2_ 2627

Previous freeze: EAS V1 2627

2

Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4077722 |SO500 Three Bridges Crawley Down and Up Line Blockage|25/07/26 25/07/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|25/07/26 25/07/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076569 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage 26/07/26
S0620 0540 Sun
S0O630
Moulsecoomb Down and Up East|Line Blockage 26/07/26
Branch 0540 Sun
Preston Park Brighton Down Main Line Blockage 26/07/26
Up Main 0540 Sun
Carriage Road
P2026/4182481 |SO500 Lovers Walk Dep |Lovers Walk Dep Carr Shed Roads |Sidings 25/07/26 25/07/26 SIDINGS WILL NOT BE AVAILABLE FOR TRAINS
1-12 Possession |0820 Sat  |2220 Sat TO ENTER/EXIT FOR THE DURATION OF THIS
Carriage Washing POSSESSION
Machine Road
Lovers Walk Nos
1-3
Montpelier Sidings
1-6
North Sdg No.1 &
2
West Carriage
Road
P2026/4076455 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|25/07/26 25/07/26 WORK: MTCE
S0620 0050 Sat  |0435 Sat
S0630
London Road Down and Up East|Line Blockage|25/07/26 25/07/26
(Brighton) Branch 0050 Sat 0435 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2627
Kent & Sussex Route Transition V2 Final Rules Previous freeze: EAS_V1 2627
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4071259 |SO520 Barnham Havant Jn Down and Up Possession |26/07/26 26/07/26
SW110 0030 Sun  |0820 Sun
Chichester Chichester Chichester Up Sidings 26/07/26 26/07/26
Sidings Possession  |0030 Sun  |0820 Sun

- Ry
e
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Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 17 - Continued

Possession Ref |[LOR

P2026/4162377 |SO700
SW105

Location to

Location from

New Malden Jn

Blocked Line

Raynes Park Raynes Park

Down Epsom

Protn Type | Start

Possession

Wimbledon Wimbledon Chase

Down St. Helier
Up St. Helier

Possession 26/07/26

0700 Sun

Traffic Remarks
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4131636 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |25/07/26 26/07/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |25/07/26 26/07/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 25/07/26 26/07/26 IALL UNITS STABLED IN PLATEORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |26/07/26 26/07/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |26/07/26 26/07/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/D du
(e Reliet " 0040 Sun 0740 Sun (Shrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |26/07/26 26/07/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  [26/07/26 26/07/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |26/07/26 26/07/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 26/07/26 26/07/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |26/07/26 26/07/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |26/07/26 26/07/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |26/07/26 26/07/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |26/07/26 26/07/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |26/07/26 26/07/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)

Loop A and B
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4140334 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |26/07/26 27/07/26 TRAINS TO RUN OVER MAIN LINES /LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |26/07/26 27/07/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn [Lines 4 and 5 Possession 26/07/26 27/07/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun 0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |27/07/26 27/07/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |27/07/26 27/07/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  [27/07/26 27/07/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |27/07/26 27/07/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession [27/07/26 27/07/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |27/07/26 27/07/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 27/07/26 27/07/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [27/07/26 27/07/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |27/07/26 27/07/26
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |27/07/26 27/07/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

2

Week 18
Possession Ref | LOR Possession Possession Blocked Line Protection Start End
Location from Location to Type
P2026/4078461 |SO110 Birkbeck Bromley Down Jn Up Crystal Palace |Possession |02/08/26 03/08/26
S0260 0110 Sun (0400 Mon
S0280
S0650 Brixton Jn Shortlands Jn Down Chatham Possession |02/08/26 03/08/26
Main/Down 0110 Sun 0400 Mon
Chatham Fast (pt)
Up Chatham Fast
(pt)/Up Chatham
Main
Bromley Down Jn |Beckenham Jn Down Crystal Possession  |02/08/26 03/08/26
Palace / Crystal 0110 Sun 0400 Mon
Palace Single
Herne Hill Herne Hill Down/Up Pass Possession |02/08/26 03/08/26
I£0;ps, Platforms 0110 Sun 0400 Mon
Kent House Kent House Down/Up Pass Possession |02/08/26 03/08/26
Iio‘:r)ps, Platforms 0110 Sun 0400 Mon
Loughborough Jn |Tulse Hill Down Holborn Possession |02/08/26 03/08/26
Up Holborn 0110 Sun {0400 Mon
New Beckenham |Beckenham Jn Beckenham Possession  |02/08/26 03/08/26
Spur/Down 0110 Sun 0400 Mon
Bay/Plat 4
Shortlands Jn Shortlands Jn Down Chatham Possession |02/08/26 03/08/26
Slow (pt) 0110 Sun 0400 Mon
Up Chatham Slow
(pt)
Herne Hill Herne Hill Turnback Siding |Sidings 02/08/26 03/08/26
Possession 0110 Sun  |0400 Mon

Traffic Remarks

Work Type
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2

Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_ 2627
Kent & Sussex Route Transition V2 Final Rules Previous freeze: EAS_V1_ 2627
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4146721 |SO110 Faversham Buckland Jn Down Chatham Possession |02/08/26 02/08/26 FAVERSHAM BACK ROAD AND RECEPTION ROAD
S0160 Up Chatham 0130 Sun  |0645 Sun TO BE OUTBERTHED
Faversham Platforms 1- 4 Possession |02/08/26 02/08/26
0130 Sun 0645 Sun WORK: MTCE
Sittingbourne Herne Bay Down Possession  |02/08/26 02/08/26
Chatham/Down 0130 Sun 0645 Sun
Thanet
Up Thanet/Up
Chatham
Canterbury East |Canterbury East Up Sidings Sidings 02/08/26 02/08/26
Possession |0130 Sun (0645 Sun
Faversham Faversham Down Sidings Sidings 02/08/26 02/08/26
Up Sidings Possession 0130 Sun {0645 Sun
Shepherds Well |Shepherds Well Down Sidings Sidings 02/08/26 02/08/26
Possession 0130 Sun 0645 Sun
Sittingbourne Sittingbourne Sittingbourne Sidings 02/08/26 02/08/26
Carriage Siding  |Possession 0130 Sun  |0645 Sun
P2026/4076709 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|02/08/26 02/08/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST (W2026/11409832
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance
D/U Pass Lps/P 1- 78m67ch and 85m32ch
4 'WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4161037 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |27/07/26 02/08/26 ROUTE AVAILABLE FROM BLACKFRIARS JN TO
0345 Mon |0120 Sun LONDON BRIDGE VIA DOWN AND UP SNOWHILL
ND DOWN/UP CHARING CROSS LINES
Ewer Street Jn Down Charing Possession  [27/07/26 02/08/26
Cross Slow 0345 Mon {0120 Sun
Up Charing Cross WORK: SID TRACK - CHARING CROSS
Slow
Metropolitan Jn Down Charing Possession |27/07/26 02/08/26
Cross Fast/Down 0345 Mon 0120 Sun
Charing Cross
Up Charing
Cross/Up Charing
Cross Fast
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627
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Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4160983 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |02/08/26 03/08/26
S0290 0130 Sun (0400 Mon
S0O300
S0330 London Bridge Down Charing X |Possession |02/08/26 03/08/26
Fast/Down 0130 Sun  |0400 Mon
Charing Cross
Up Charing
Cross/Up Charing
X Fast
Metropolitan Jn Down Charing Possession |02/08/26 03/08/26
Cross Slow 0130 Sun  |0400 Mon
Up Charing Cross
Slow
London Bridge London Bridge Platforms 6t0 9  |Possession |02/08/26 03/08/26
0130 Sun (0400 Mon
New Cross Up Kent Fast/8 |Possession |02/08/26 03/08/26
Up 0130 Sun (0400 Mon
7 Reversible /
Down Kent Fast
Surrey Canal Jn 6 Down / Possession |02/08/26 03/08/26
Southwark 0130 Sun  |0400 Mon
Reversible
Surrey Canal Jn  |Edward Street Jn 4 Down Possession |02/08/26 03/08/26
0130 Sun  |0400 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161025 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |03/08/26 09/08/26 ROUTE AVAILABLE FROM BLACKFRIARS JN TO
0345 Mon {0120 Sun LONDON BRIDGE VIA DOWN AND UP SNOWHILL
AND DOWN/UP CHARING CROSS LINES
Ewer Street Jn Down Charing Possession  |03/08/26 09/08/26
Cross SI_ow 0345 Mon {0120 Sun
Ulp Charing Cross WORK: SID TRACK - CHARING CROSS
Slow
Metropolitan Jn Down Charing Possession  |03/08/26 09/08/26
Cross Fast/Down 0345 Mon {0120 Sun
Charing Cross
Up Charing
Cross/Up Charing
Cross Fast
P2026/4077693 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|01/08/26 01/08/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|01/08/26 01/08/26
Down Snowhill 0140 Sat (0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|01/08/26 01/08/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|01/08/26 01/08/26
0140 Sat (0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|01/08/26 01/08/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|01/08/26 01/08/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)

Up Charing Cross

Slow
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Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4071575 |SO130 Abbey Wood Alsike Road Jn Engineering Road |Possession |02/08/26 03/08/26 NO OUTBERTHING REQUIRED IN SLADE GREEN
S0290 Elizabeth Line 0140 Sun 0340 Mon DEPOT
SO300
XR002 Angerstein Jn Angerstein Jn Single Possession  |02/08/26 03/08/26 SLADE GREEN UP SIDINGS ARE AVAILABLE
0140 Sun {0340 Mon FROM COUNTRY END VIA NK2156 POINTS
Blackheath Jn Crayford Creek Jn Down North Kent |Possession 02/08/26 03/08/26 GILLINGHAM AND GROVE PARK DEPOTS TO BE
Up North Kent 0140 Sun 0340 Mon OPEN
North Kent East |Charlton Jn Down Greenwich |Possession |02/08/26 03/08/26 PASSENGERS TO USE DLR BETWEEN
Jn Up Greenwich 0140 Sun  |0340 Mon GREENWICH AND LEWISHAM
Perry Street Fork |Slade Green Jn Down Erith Loop |Possession |02/08/26 03/08/26 SOUTHEASTERN TRAIN DIVERSIONS VIA
Jn Up Erith Loop 0140 Sun 0340 Mon BEXLEYHEATH.
Plumstead Plumstead Down Sidings Sidings 02/08/26 03/08/26 GTR TRAIN DIVERSIONS VIA BEXLEYHEATH.
Possession  |0140 Sun  |0340 Mon
_ RAIL REPLACEMENT ROAD SERVICE TO
Slade Green Slade Green Depot |West Head Shunt |Sidings 02/08/26 03/08/26 OPERATE BETWEEN LEWISHAM AND DARTEORD
Depot 11013 Carriage | 0SS€SSion 0140 Sun 0340 Mon (VIA GREENWICH AND WOOLWICH).
Sidings
In & Out Engine LUL JUBILEE LINE TO BE OPEN
Road
Carriage Washer DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC
AT BLACKHEATH JN
Road
Lathe Road
PLUMSTEAD DOWN SIDINGS TO BE
OUTBERTHED
SOUTHEASTERN TO BERTH IN 5 OF 7
PLATFORMS AT CANNON STREET.
DLR BETWEEN BANK AND WOOLWICH ARSENAL,
AND BETWEEN GREENWICH AND LEWISHAM, TO
BE OPEN
PROTECTION TO BE PLACED ON THE BOUNDARY
ON THE ELIZABETH LINE AT ABBEY WOOD
WORK: MTCE
WORK: SID FOOTS CRAY ROAD - REPRAIRS
P2026/4075414 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|01/08/26 01/08/26 WORK: MTCE
S0330 . (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|01/08/26 01/08/26
. (Between 0026 Sat  |0215 Sat
Up Tanners Hill Trains)
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4076290 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|01/08/26 01/08/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|01/08/26 01/08/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|01/08/26 01/08/26
(Between 0230 Sat (0450 Sat
Up North Kent Trains)
Tanners HillJn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|01/08/26 01/08/26
(Between 0230 Sat (0450 Sat
Trains)
P2026/4078890 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |01/08/26 01/08/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession [01/08/26 01/08/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |01/08/26 01/08/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession |01/08/26 01/08/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4140001 [SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|01/08/26 01/08/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|01/08/26 01/08/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|01/08/26 01/08/26
Up Loop + Disconnect (0115 Sat (0445 Sat
Down Loop WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

2

Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4079244 |SO130 Edenbridge Tonbridge Down Godstone |Possession |02/08/26 03/08/26
S0O170 0155 Sun (0345 Mon
S0550 Up Godstone
Sevenoaks Paddock Wood Down Main/Down |Possession |02/08/26 03/08/26
Fast/Down Main 0155 Sun  |0345 Mon
Up Main/Up
Fast/Up Main
Sevenoaks Up Loop (Pt) Possession  |02/08/26 03/08/26
0155 Sun 0345 Mon
Tonbridge Tonbridge Down Bay Possession |02/08/26 03/08/26
Platforms 1 - 4 0155 Sun  |0345 Mon
Marshalling Yard
South (Pt)
Marshalling Yard
North (Pt)
Tunbridge Wells Down Possession |02/08/26 03/08/26
Hastings/Single 0155 Sun  |0345 Mon
Up
Hastings/Single
Tonbridge West |Tonbridge East Down Slow/PO Possession |02/08/26 03/08/26
Jn Siding 0155 Sun  |0345 Mon
Up Slow
Hastings Chord/Up
Loop
Tonbridge Tonbridge 1/2 Down Main Sidings 02/08/26 03/08/26
Sidings Possession  [0155 Sun  |0345 Mon
Up Engineers
Sidings 1 and 2
Tonbridge West |Tonbridge West Jn  |Jubilee Sidings Sidings 02/08/26 03/08/26
Jn Possession |0155 Sun 0345 Mon
P2026/4189729 |SO240 Buckland Jn Minster East Jn Down Affected 03/08/26 07/08/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Deal/Down/Down 0925 Mon (1525 Fri PER HOUR IN EACH DIRECTION BETWEEN 0925
Loop /AND 1525 EACH DAY ONLY. NO IMPACT TO
Up Loop/Up/Up SERVICES OUTSIDE THESE TIMES.
Deal
Minster South Jn |Minster West Jn Single Affected 03/08/26 07/08/26 ANY ECS BETWEEN THESE TIMES TO BE
0925 Mon  |1525 Fri DIVERTED OR CANCELLED.
NO OTHER OPERATORS ARE AFFECTED.
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Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

2

Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4161378 |LN3213 Blackfriars Blackfriars Platform 3 Possession |02/08/26 02/08/26
LN3216 0145 Sun 0915 Sun
S0280 Platform 4
Loughborough Jn Down Holborn Possession  |02/08/26 02/08/26
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |02/08/26 02/08/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession |02/08/26 02/08/26
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession |02/08/26 02/08/26
Hill/Down Holborn 0145 Sun  |0915 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 02/08/26 02/08/26
Possession 0145 Sun 0915 Sun
P2026/4077073 |S0O400 St. Pancras Stratford All CTRL Lines Possession |02/08/26 02/08/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession [02/08/26 02/08/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun 0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
IASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
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Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4077228 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |03/08/26 03/08/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |03/08/26 03/08/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon (0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |03/08/26 03/08/26
International West|International Depot 0025 Mon {0440 Mon
Jn
P2026/4121266 |SO500 Cottage Jn Norwood Fork Jn Up London Bridge |Possession |02/08/26 02/08/26 THROUGH TRAINS TO TRAVEL OVER FAST LINES
SO510 Slow 0020 Sun 0825 Sun BETWEEN BALHAM JN/NORWOOD JN AND
SO530 PURLEY
S0O540 East Croydon South Croydon Slow Reversible |Possession |02/08/26 02/08/26
0020 Sun  |0825 Sun PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC
- - AT EAST CROYDON.
Hurst Green Jn  |Uckfield Down & Up Possession  |02/08/26 02/08/26
Uckfield 0020 Sun 0825 Sun THAMESLINK SERVICES VIA LONDON BRIDGE.
Uckfield Single
Norwood Fork Jn |Windmill Bridge Jn |Down London Possession |02/08/26 | 02/08/26 VICTORIA TO EAST GRINSTEAD & OXTED TO
Oxted Oxted Down Bay Possession  |02/08/26 02/08/26 RAIL REPLACEMENT ROAD SERVICE TO
Platform 0020 Sun 0825 Sun OPERATE PURLEY TO EAST GRINSTEAD AND
BETWEEN OXTED TO UCKFIELD.
Selhurst Jn Purley Down Victoria Possession |02/08/26 02/08/26
Slow/Down Slow 0020 Sun {0825 Sun MTCE: MTCE
Up Slow/Up SID - Ashurst Station - Full Platform Renewal
Victoria Slow
South Croydon Jn |[East Grinstead Down & Up East |Possession |02/08/26 02/08/26
Grinstead 0020 Sun 0825 Sun
East Grinstead East Grinstead Up Siding Sidings 02/08/26 02/08/26
Possession |0020 Sun (0825 Sun
Eridge Eridge Tunbridge Wells |Sidings 02/08/26 02/08/26
Line Possession (0020 Sun 0825 Sun
Oxted Oxted Dock/Up Siding  |Sidings 02/08/26 02/08/26
Possession  |0020 Sun (0825 Sun
Windmill Bridge  |Windmill Bridge Jn | Through Road Sidings 02/08/26 02/08/26
Jn (Perturbation Possession  |0020 Sun 0825 Sun
Siding)
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Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4116542 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|02/08/26 02/08/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun 0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|02/08/26 02/08/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|02/08/26 02/08/26
3 0105 Sun 0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|02/08/26 02/08/26
Reading 0105 Sun  |0610 Sun
P2026/4077723 |SO500 Three Bridges Crawley Down and Up Line Blockage|01/08/26 01/08/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|01/08/26 01/08/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076456 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|01/08/26 01/08/26 WORK: MTCE
S0620 0050 Sat 0435 Sat
S0630
London Road Down and Up East|Line Blockage|01/08/26 01/08/26
(Brighton) Branch 0050 Sat 0435 Sat
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2
Data freeze: EAS_V2_ 2627

Previous freeze: EAS V1 2627

EAS (ARP) - Section 7
Transition V2 Final Rules

Network Rail
Kent & Sussex Route

Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4162444 |SO520 Cosham Jn Portcreek Jn Down Branch Possession |02/08/26 02/08/26 PORTSMOUTH HARBOUR PLATFORMS 1 &5 TO
Swi110 0035 Sun  |0615 Sun BE KEPT CLEAR
SW140 Up Branch
Farlington Jn Portsmouth Harbour |Down Main Possession  |02/08/26 02/08/26 SWR: 1P77 TO TERMINATE AT PORTSMOUTH &
) 0035 Sun 0615 Sun SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
Up Main HAVANT. 2T75 TO TERMINATE AT FAREHAM.
Fratton Portsmouth and Up & Down Possession |02/08/26 02/08/26
Southsea Eratton 0035 Sun 0615 Sun GWR: 1F35 TO TERMINATE AT FRATTON.
Back Road
. TRACK MAINTENANCE: HO7
Portsmouth and  |Portsmouth and Low Level Possession |02/08/26  |02/08/26 C44 RAIL GRINDER.
Southsea Southsea 0035 Sun  |0615 Sun
Fratton Fratton No. 1 Reception |Sidings 02/08/26 02/08/26
Road Possession  |0035 Sun  |0615 Sun
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight sidings
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 02/08/26 02/08/26
Road Possession  |0035 Sun  |0615 Sun
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 02/08/26 02/08/26
Southsea Southsea Possession  |0035 Sun  |0615 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

2

Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4121159 |SO685 Dorking Dorking Down Loop Possession |02/08/26 03/08/26 GTR: VICTORIA TO DORKING SERVICES TO
Swi83 0040 Sun 0400 Mon TERMINATE AT EPSOM.
Leatherhead Jn Down Possession |02/08/26 03/08/26 SWR: WATERLOO TO DORKING SERVICES TO
Portsmouth/Down 0040 Sun {0400 Mon TERMINATE AT LEATHERHEAD.
Main
Up Main/Up SWR RAIL REPLACEMENT ROAD SERVICE TO
Portsmouth OPERATE BETWEEN LEATHERHEAD AND
Dorking Down Siding Sidings 02/08/26 03/08/26 DORKING.
Possession 0040 Sun  |0400 Mon
GTR RAIL REPLACEMENT ROAD SERVICE TO

P2026/4162709 |SO700
SW105

New Malden Jn

OPERATE BETWEEN EPSOM AND DORKING.

NO ACCESS AVAILABLE TO HORSHAM FIELD
SIDINGS.

AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK
/AS UP TRAINS FROM THE DOWN PLATFORM
LINE. A HANDSIGNALLER WILL NOT BE
PROVIDED AND DRIVERS ARE AUTHORISED TO
PROCEED WHEN POSITION LIGHT SIGNAL W1198
IS CLEARED.

DORKING DOWN LOOP (PLATFORM 3) TO BE
OUTBERTHED

MTCE: WD - Dorking PL Heavy

Raynes Park

Raynes Park

Wimbledon

Wimbledon Chase

Possession 02/08/26

0700 Sun

Down Epsom Possession 02/08/26
0700 Sun

Down St. Helier  |Possession 02/08/26
Up St. Helier 0700 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4131441 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession  |02/08/26 02/08/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 0001 Sun  |0800 Sun (10 hrs)
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Paddington Platforms 1to 6 |Possession |02/08/26 02/08/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
0001 Sun 0700 Sun (10 hrs) 1-6.
Portobello Jn Line 3 Possession 02/08/26 02/08/26 IALL UNITS STABLED IN PLATFORMS 7-14 TO
(London) 0001 Sun 0115 Sun (10 hrs)  |HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession |02/08/26 02/08/26 DURING THE ALL LINE BLOCK PERIOD.
Oak Carriage 0001 Sun 0800 Sun (10 hrs)  \yoORK DETAILS = MAINTENANCE
Loop Aand B
Paddington Ladbroke Grove Line 3 Possession |02/08/26 02/08/26
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession |02/08/26 02/08/26
and 14 0115 Sun  |0445 Sun (10 hrs)
Subway Jn Line 6 Possession |02/08/26 02/08/26
0115 Sun  |0445 Sun (10 hrs)
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |02/08/26 02/08/26
(London) Line 1 0115 Sun 0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |02/08/26 02/08/26
Jn 0115 Sun  |0445 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession |02/08/26 02/08/26
Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 02/08/26 02/08/26
(London) (London) Yard Possession |0115 Sun (0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  |02/08/26 02/08/26
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 - 5 Possession  |02/08/26 02/08/26
0700 Sun 0800 Sun
Royal Oak Portobello Jn Line 3 Possession |02/08/26 02/08/26
(London) 0700 Sun /0800 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4162734 |SO110 ﬁwmerloo Possession
S0O250
SW100
Sw210
International Jn  |International Jn Windsor Relief Possession
Line 1
Windsor Relief
Line 2
Nine Elms Jn Linford St Jn Down Waterloo Possession
Curve
Up Waterloo
Curve
Queenstown Clapham Jn Down Windsor Possession |09/08/26 09/08/26
Road Fast 0055 Sun  |0650 Sun
Waterloo Possession
Nine Elms Jn DW/DWF Possession
Waterloo Platforms 12 to 19 |Possession
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |09/08/26 09/08/26
(SW) Lane 0055 Sun  |0650 Sun
Up Sheepcote
Lane
P2026/4076091 |SO110 Gillingham (Kent) |Gillingham (Kent) Platforms 1 - 3 Possession |09/08/26 09/08/26 SERVICES FROM GILLINGHAM TO START AT
S0O310 - 0210 Sun 0705 Sun SOLE STREET, STROOD OR GRAVESEND
Up Gillingham
Loop ~
Rochester Rochester Down and Up Possession |09/08/26 09/08/26 EE}E\JI(EDSBEIE\IRDTIELQ%S(ID_S:\\AA%TEAD AND
Rochester Loops 0210 Sun  |0705 Sun
Sole Street Rainham (Kent) Down Chatham  |Possession |09/08/26 | 09/08/26 (P)'EJATTBFE%RT"F"'EST ROCHESTER TO BE
Up Chatham 0210 Sun 0705 Sun DOWN AND UP LOOPS AT ROCHESTER TO BE
Strood Rochester Bridge Jn [Down North Kent |Possession  |09/08/26 | 09/08/26 OUTBERTHED
Up North Kent 0210 Sun 0705 Sun PLATFORM 1 AND UP SIDING ONLY AT
Gillingham (Kent) [Gilingham (Kent) _|Down Gilingham | Sidings 09/08/26 | 09/08/26 GILLINGHAM TO BE OUTBERTHED
Sldlngs_ Possession  |0210 Sun  |0705 Sun WORK: MTCE
Up Gillingham
Siding

No. 1 Reception
Road
No. 2 Reception
Road
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 19 - Continued

Charing Cross
Up Charing
Cross/Up Charing
Cross Fast

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2026/4076199 [SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|09/08/26 09/08/26 UP RAINHAM BAY TO BE OUTBERTHED. W2026/11409955
+EPR 0730 Sun {0800 Sun
WORK:MTCE 38m58ch and 38m75ch
P2026/4076710 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|09/08/26 09/08/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST |W2026/11409785
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance
D/U Pass Lps/P 1- 78m67ch and 85m32ch
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4161025 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |03/08/26 09/08/26 ROUTE AVAILABLE FROM BLACKFRIARS JN TO
0345 Mon |0120 Sun LONDON BRIDGE VIA DOWN AND UP SNOWHILL
ND DOWN/UP CHARING CROSS LINES
Ewer Street Jn Down Charing Possession |03/08/26 09/08/26
Cross Slow 0345 Mon (0120 Sun
glp Charing Cross WORK: SID TRACK - CHARING CROSS
ow
Metropolitan Jn Down Charing Possession |03/08/26 09/08/26
Cross Fast/Down 0345 Mon (0120 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 19 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161024 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |09/08/26 10/08/26 CHARING CROSS OUTBERTHING TO BE
S0290 0130 Sun  |0400 Mon CONFIRMED AT T-35 MEETING
S0300
S0330 London Bridge Down Charing X |Possession |09/08/26 10/08/26 CANNON STREET SERVICES TO RUN VIA
Fast/Down 0130 Sun  |0400 Mon GREENWICH ONLY
Charing Cross
Up Charing /ALL CHARING CROSS SERVICES TO DIVERT TO
Cross/Up Charing VICTORIA OR BLACKFRIARS
X Fast
Metropolitan Jn Down Charing Possession  |09/08/26 10/08/26 SOUTHEASTERN HASTINGS SERVICES TO RUN
Cross Slow 0130 Sun  |0400 Mon 2TPH VIA REDHILL AND SUSSEX REVERSIBLE, 9
Up Charing Cross REVERSIBLE, 8 UP TO START/TERMINATE IN
Slow PLATFORM 9 AT LONDON BRIDGE
London Bridge London Bridge Platforms 6t0 9  |Possession |09/08/26 10/08/26
0130 Sun {0400 Mon ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM
- ON TO THE DOWN/UP NORTH KENTS AT
New Cross Up Kent Fast/8 |Possession |09/08/26 10/08/26 LEWISHAM THROUGH THE DIAMONDS
Up _ 0130 Sun  |0400 Mon
7 Reversible / ROUTE IS AVAILABLE BETWEEN LONDON
Down Kent Fast : BRIDGE AND NORTH KENT EAST JN OVER 3 UP
Surrey Canal Jn 6 Down / Possession |09/08/26 10/08/26 (FROM TL7330PTS TO LONDON BRIDGE) & 4
Southwark 0130 Sun 0400 Mon DOWN (FROM TL7326PTS) FOR GTR SERVICES.
Reversible : ROUTE FROM UP GREENWICH, VIA
Surrey Canal Jn  |Edward Street Jn 4 Down Possession |09/08/26 10/08/26 TL7331/TL7330/TL7327/TL7326PTS TO 4 DOWN
0130 Sun /0400 Mon ROUTE TO DOWN GREENWICH, VIA

TL7330/TL7331/TL7332/TL7335PTS FROM 3 UP

SOUTHWARK REVERSIBLE IS OPEN BETWEEN
SOUTHWARK PARK ROAD JN AND SURREY
CANAL JN

ROUTE IS AVAILABLE BETWEEN MET JN AND
BRICKLAYERS ARMS JUNCTION OVER THE
DOWN/UP SNOWHILL, PLATFORMS 4 & 5
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP
SUSSEX FAST

DLR TO BE OPEN BETWEEN GREENWICH AND
LEWISHAM

ROUTE AVAILABLE AT MET JN ON THE UP
SNOWHILL THROUGH TL7052/7058/7059 FIXED
DIAMOND

WORK: SID TRACK - CHARING CROSS
WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4160984 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |10/08/26 16/08/26 ROUTE AVAILABLE FROM BLACKFRIARS JN TO
0345 Mon {0120 Sun LONDON BRIDGE VIA DOWN AND UP SNOWHILL
AND DOWN/UP CHARING CROSS LINES
Ewer Street Jn Down Charing Possession |10/08/26 16/08/26
Cross SI_ow 0345 Mon {0120 Sun
Ulp Charing Cross WORK: SID TRACK - CHARING CROSS
Slow
Metropolitan Jn Down Charing Possession  [10/08/26 16/08/26
Cross Fast/Down 0345 Mon {0120 Sun
Charing Cross
Up Charing
Cross/Up Charing
Cross Fast
P2026/4077694 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|08/08/26 08/08/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|08/08/26 08/08/26
Down Snowhill 0140 Sat (0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|08/08/26 08/08/26
Cross 0140 Sat (0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|08/08/26 08/08/26
0140 Sat (0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|08/08/26 08/08/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|08/08/26 08/08/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)

Up Charing Cross

Slow
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

2

Traffic Remarks \ Work Type

Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4157419 |SO130 Chislehurst Jn St. Mary Cray Jn Reversible Possession  |09/08/26 10/08/26
S0290 Chatham Loop 0125 Sun 0250 Mon
SO300
S0310 Courthill Loop Courthill Loop South |Down Courthill Possession |09/08/26 10/08/26
S0350 North Jn Jn Loop 0125 Sun 0250 Mon
Up Courthill Loop
Crayford Spur A |Crayford Spur B Jn |Down and Up Possession |09/08/26 10/08/26
Jn Crayford Spur 0125 Sun 0250 Mon
Grove Park Bromley North Up Bromley Possession  |09/08/26 10/08/26
Branch 0125 Sun 0250 Mon
Down Bromley
Branch
Grove Park Bromley Branch |Possession |09/08/26 10/08/26
Platform 0125 Sun {0250 Mon
Hawkwood Jn Chislehurst Jn Up Chatham Loop |Possession  |09/08/26 10/08/26
(part) 0125 Sun  |0250 Mon
Hither Green Hither Green Down Hither Possession  |09/08/26 10/08/26
Green Goods 0125 Sun {0250 Mon
Arrival Road
Up Hither Green
Goods Departure
Rd
Hither Green Jn Up Dartford Loop |Possession |09/08/26 10/08/26
Down Dartford 0125 Sun  |0250 Mon
Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession  |09/08/26 10/08/26
Hither Green Spur 0125 Sun {0250 Mon
New Cross Petts Wood Jn Down Kent Possession |09/08/26 10/08/26
Fast/Down Fast 0125 Sun 0250 Mon
Up Fast/Up Kent
Fast
North Kent East |New Cross 2 Reversible Possession |09/08/26 10/08/26
Jn 0125 Sun {0250 Mon (52 hrs)
Petts Wood Jn Up Slow/ Up Kent |Possession |09/08/26 10/08/26
Slow/ 3 Up 0125 Sun 0250 Mon
1 Down/ Down
Kent Slow/ Down
Slow
Parks Bridge Jn |Ladywell Jn Down Ladywell Possession  |09/08/26 10/08/26
Loop 0125 Sun {0250 Mon
Up Ladywell Loop
St. Johns Jn Lewisham Dn/Up North Kent |Possession |09/08/26 10/08/26
0125 Sun  |0250 Mon

St. Mary Cray Jn
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

2

Week

19 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks \ Work Type

P2026/4157419
Continued

Hawkwood Jn

Up Chatham
Loop(pt)

Possession

09/08/26
0125 Sun

10/08/26
0250 Mon

Tanners Hill IJn

Lewisham Vale Jn

Down Tanners Hill
Up Tanners Hill

Possession

09/08/26
0125 Sun

10/08/26
0250 Mon

Grove Park

Grove Park

Grove Park Shed
Sidings 1-12
Washer Lines 4/2

Washer Lines 3/1

31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45

Cripple Siding

Shunt Neck

Bramdean B
Reception

St. Mildreds
Sidings 21-28
Grove Park Up
Reception /
Headshunt
Bramdean A
Reception
Grove Park West
Washer Line

Sidings
Possession

09/08/26
0125 Sun

10/08/26
0250 Mon

Hither Green

Hither Green

.

Loco Sidings/PAD

Sidings
Possession

09/08/26
0125 Sun

10/08/26
0250 Mon

P2026/4075415

SO130
S0330

Nunhead Jn

Lewisham Jn

Down Lewisham

Up Lewisham

Line Blockage
(Between
Trains)

08/08/26
0026 Sat

08/08/26
0215 Sat

WORK: MTCE

Tanners Hill IJn

Lewisham Vale Jn

Down Tanners Hill
Up Tanners Hill

Line Blockage
(Between
Trains)

08/08/26
0026 Sat

08/08/26
0215 Sat
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4076291 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|08/08/26 08/08/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|08/08/26 08/08/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|08/08/26 08/08/26
(Between 0230 Sat (0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|08/08/26 08/08/26
(Between 0230 Sat (0450 Sat
Trains)
P2026/4078874 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |08/08/26 08/08/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |08/08/26 08/08/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |08/08/26 08/08/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |08/08/26 08/08/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4140021 [SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|08/08/26 08/08/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|08/08/26 08/08/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|08/08/26 08/08/26
Up Loop + Disconnect (0115 Sat (0445 Sat
Down Loop WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4146759 |SO130 Edenbridge Tonbridge Down Godstone |Possession |09/08/26 09/08/26 WADHURST GROUND FRAME TO BE STAFFED
282;8 Up Godstone 0155 Sun 0700 Sun THROUGHOUT
Sevenoaks Paddock Wood Down Main/Down |Possession |09/08/26 09/08/26 EDENBRIDGE GROUND FRAME TO BE STAFFED
Fast/Down Main 0155 Sun  |0700 Sun THROUGHOUT
Up Main/Up
Fast/Up Main TONBRIDGE WEST YARD NOT AVAILABLE FOR
Sevenoaks Up Loop (Pt) Possession |09/08/26 09/08/26 TRAFFIC
0155 Sun  |0700 Sun
PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE
Tonbridge Tonbridge Down Bay Possession  |09/08/26 09/08/26 OUTBERTHED
0155 Sun 0700 Sun
Platforms 1 - 4 PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE
Marshalling Yard OUTBERTHED - TO BE CONFIRMED BY DPPP
South (Pt)
Marshalling Yard AT PADDOCK WOOD TRAINS SHUNT VIA AD1146
North (Pt) CROSSOVER
Wadhurst Down Possession  |09/08/26 09/08/26
Hastings/Single 0155 Sun  |0700 Sun PLATFORM 2 AT SEVENOAKS AVAILABLE TO
Up TRAFFIC FROM LONDON END
Hastings/Single
Tonbridge West |Tonbridge East Down Slow/PO Possession |09/08/26 09/08/26
Jn Siding 0155 Sun 0700 Sun FREIGHT SERVICES TO MOUNTFIELD TO BE
Up Slow CANCELLED/RETIMED
Hastings Chord/Up
Loop . ) )
Tonbridge Tonbridge 1/2 Down Main Sidings 09/08/26 09/08/26 WORK: WD - 1121PTS - FOLLOW UP
Sidings Possession 0155 Sun  |0700 Sun
Up Engineers
Sidings 1 and 2
Tonbridge West |Tonbridge West Jn  |Jubilee Sidings Sidings 09/08/26 09/08/26
Jn Possession 0155 Sun {0700 Sun
Tunbridge Wells |Tunbridge Wells Turnback Siding |Sidings 09/08/26 09/08/26
Possession 0155 Sun  |0700 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4079258 |SO130 Ashford Ashford Platforms 3 - 4 Possession  |09/08/26 09/08/26 UP SLOW LINE AVAILABLE TO TRAFFIC
S0220 0120 Sun 0615 Sun
S0470 ROUTE AVAILABLE BETWEEN DOWN AND UP
S0480 Ashford (East) Ashford (East) Down Slow (part) |Possession |09/08/26 09/08/26 MAIDSTONE LINES AND PLATEORMS 1 AND 2
0120 Sun  |0615 Sun
. . NO ACCESS TO ASHFORD DOWN YARD
Ashford (West)  |Ashford Maidstone Loop |Possession |09/08/26 09/08/26
Down Slow (part) 0120 Sun 0615 Sun 2R78 ASHFORD TO WYE
: : REPLACEMENT ROAD SERVICE TO OPERATE
Ashford (East) Maidstone Possession  |09/08/26 09/08/26
Relief/Platform 0120 Sun  |0615 Sun TAMPER SIDINGS TO BE OUTBERTHED
6/Down
Canterbury
Up WORK: MTCE
Canterbury/Platfor
mb5
Down Fast
Ashford West Jn |Ashford East Jn Down CTRL Possession  |09/08/26 09/08/26
Chord 0120 Sun  |0615 Sun
Up CTRL Chord
Ashford Ashford Tamper Sidings  |Sidings 09/08/26 09/08/26
Possession 0120 Sun 0615 Sun
P2026/4189633 |SO150 Eastern Jn Sheerness-on-Sea |Down Sheppey Affected 10/08/26 14/08/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Up Sh 0935 Mon 1450 Fri PER HOUR IN EACH DIRECTION BETWEEN 0925
p Sheppey AND 1525 EACH DAY ONLY. NO IMPACT TO
Sheppey Single SERVICES OUTSIDE THESE TIMES.
Queenborough  |Queenborough Down and Up Affected 10/08/26 14/08/26 IANY ECS BETWEEN THESE TIMES TO BE
Sheppey Loop 0935 Mon 1450 Fri DIVERTED OR CANCELLED.
Sheerness-on- Sheerness-on-Sea |Platforms 1/2 Affected 10/08/26 14/08/26
Sea 0935 Mon 11450 Eri NO OTHER OPERATORS ARE AFFECTED.
Western Jn Middle Jn Down Sheppey  |Affected 10/08/26 14/08/26
Spur 0935 Mon (1450 Fri

Up Sheppey Spur
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Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4122003 |SO250 Battersea Pier Jn |Stewarts Lane Jn Battersea Possession  |09/08/26 09/08/26 TRAINS TO BE REPLATFORMED AS REQUIRED.
SO500 Reversible 0120 Sun 0630 Sun
S0645 TRAINS TO TRAVEL OVER FAST LINES.
Victoria Clapham Jn Platforms 9 - 13 |Possession |09/08/26 09/08/26
Down and Up 0120 Sun  |0630 Sun PLATFORMS XX AND XX TO BE OUTBERTHED.
Brighton Slow .
Battersea Pier Jn |Stewarts Lane Jn Down & Up Line Blockage|09/08/26 09/08/26 NOTE - SIDINGS POSSESSION OF BATTERSEA
Stewarts Lane (Between 0120 Sun 10630 Sun YARD TO BE GIVEN UP AS REQUIRED FOR RUN
Trains)+T- ROUND MOVEMENTS FOR FREIGHT AND
CcoD ENGINEERING TRAINS
Battersea Yard |Battersea Yard Reception Road |Sidings 09/08/26 09/08/26 ) .
No.1 Possession 0120 Sun 10630 Sun WORK: WD - Battersea - Clapham - Rail Drop
Departure Line 2
P2026/4161367 |LN3213 Blackfriars Blackfriars Platform 3 Possession |09/08/26 09/08/26 BLACKFRIARS PLATFORMS 3 & 4 TO BE
;%%%%6 Platform 4 0145 Sun  |0800 Sun OUTBERTHED
Loughborough Jn Down Holborn Possession |09/08/26 09/08/26 GTR TO STABLE IN SMITHFIELD SIDINGS
Slow 0145 Sun  |0800 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |09/08/26 09/08/26
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  |09/08/26 09/08/26
Down Snowhill 0145 Sun 0800 Sun
Spur
Kings Cross Loughborough Jn Up Possession  |09/08/26 09/08/26
Thameslink Moorgate/Down 0145 Sun  |0800 Sun
(CLOSED) Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 09/08/26 09/08/26
Possession 0145 Sun {0800 Sun
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Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week

19 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2026/4077074

S0O400
S0410

St. Pancras
International

Stratford
International East Jn

All CTRL Lines

09/08/26
0025 Sun

Possession

09/08/26
0630 Sun

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford
International West
Jn

Temple Mills
International Depot

Single

09/08/26
0025 Sun

Possession

09/08/26
0630 Sun

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance

P2026/4077229

S0O400

St. Pancras
International

St. Pancras
International

Platforms 5 to 13

10/08/26
0025 Mon

Possession

10/08/26
0440 Mon

TRAINS MAY BE STABLED IN ST.PANCRAS
INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS

Stratford
International East Jn

All CTRL Lines

10/08/26
0025 Mon

Possession

10/08/26
0440 Mon

TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
(MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED)

Stratford
International West
Jn

Temple Mills
International Depot

Single

10/08/26
0025 Mon

Possession

10/08/26
0440 Mon
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Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4167988 |[EA1180 |Camden Road Camden Road North London Possession |09/08/26 09/08/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  |09/08/26 09/08/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |09/08/26  |09/08/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |09/08/26 09/08/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |09/08/26 09/08/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |09/08/26 09/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |09/08/26 09/08/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |09/08/26 09/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |09/08/26 09/08/26
Jn Jn Reversible 0045 Sun  |0850 Sun

S7_FINAL_EAS_ARP_2627_KS001.pdf

Electronic Copy - Uncontrolled when printed

276 of 393



Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4167510 |[EA1370 |Barking Barking Platforms 7-8 Possession |09/08/26 09/08/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1380 0035 Sun  |1235 Sun OPERATE BETWEEN GRAYS, PURFLEET,
EA1390 RAINHAM AND UPMINSTER
EA1395 |Barking Riverside |Barking Riverside Platforms 1-2 Possession |09/08/26 09/08/26 ARL SERVICES TO TERMINATE/START FROM
S0400 0035 Sun  |1235 Sun PLATFORM 1 AT BARKING
S0420
Barking Tilbury Line |Up Riverside Possession |09/08/26 09/08/26 NO ACCESS TO/FROM EAST HAM CS VIA T&H
Jn East 0035 Sun {1235 Sun LINES
Barking Station Jn|West Thurrock Jn _I?I(I)t\mrr] T&H/Down |Possession |09/08/26 09/08/26 NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
y 0035 Sun 1235 Sun DOCK AND PURFLEET SIDINGS
Barking Tilbury  |Barking Tilbury Line |Up Possession |09/08/26  |09/08/26 FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
Line Jn Jn West Tilbury/Fenchurch 0035 Sun  |1235 Sun RUN
Street
Barking Tilbury  |Renwick Road Jn Departure Line Possession  |09/08/26 09/08/26 ;igmﬁg%ﬁ;ﬁ%gy PLATFORMS 1-2 AT
Line Jn East 0035 Sun  |1235 Sun
Ripple Lane East Jn |Down Goods Possession |09/08/26  |09/08/26 ROAD TO BE OPEN AT PURFLEET LC
(Down 0035 Sun  |1235 Sun
Tilbury/Goods) LTS CYCLIC TYPE 5
Upney Jn Down and Up Possession |09/08/26 09/08/26
Connecting Line 0035 Sun  |1235 Sun
Barking Tilbury  |Barking Down Fenchurch |Possession |09/08/26 09/08/26
Line Jn West Street/Tilbury 0035 Sun {1235 Sun
Down Riverside |Barking Riverside Down Riverside |Possession |09/08/26 09/08/26
Junction 0035 Sun {1235 Sun
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession |09/08/26 09/08/26
East End GF Chord 0035 Sun  |1235 Sun
FMC Connecting
Line
Up Ripple Lane
Chord
Renwick Road Jn |Freightliner Depot  |Exchange Sidings |Possession |09/08/26 09/08/26
East End GF 1-3 0035 Sun  |1235 Sun
Ripple Lane Ripple Lane Hanson Sidings |Possession |09/08/26 09/08/26
0035 Sun  |1235 Sun
Ripple Lane East |Barking Tilbury Line |Up Goods Possession |09/08/26 09/08/26
Jn (Up Tilbury)  |Jn East 0035 Sun {1235 Sun
West Thurrock Jn |Barking Station Jn  |Up Tilbury/Up T&H|Possession |09/08/26 09/08/26
0035 Sun  |1235 Sun
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 09/08/26 09/08/26
West End GF East End GF Possession |0035 Sun 1235 Sun
Purfleet Purfleet Purfleet Long Sidings 09/08/26 09/08/26
Sidings Possession 0035 Sun 1235 Sun
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Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4167510 Ripple Lane Ripple Lane Down Through Sidings 09/08/26 09/08/26
Continued Sidings Possession 0035 Sun  |1235 Sun
Stora Sidings H7
& H8
Ripple Lane West |Ripple Lane West Headshunt Sidings 09/08/26 09/08/26
Yard Yard Sidings 1-2 Possession |0035 Sun  |1235 Sun
Reception Line
P2026/4116543 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|09/08/26 09/08/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|09/08/26 09/08/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|09/08/26 09/08/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|09/08/26 09/08/26
Reading 0105 Sun  |0610 Sun
P2026/4077724 |SO500 Three Bridges Crawley Down and Up Line Blockage|08/08/26 08/08/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|08/08/26 08/08/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat

Up Platform Loop

TRAINS TO/FROM CRAWLEY NEW YARD TO
SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
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Traffic Remarks \ Work Type

Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4122002 |SO500 Copyhold Jn Ardingly Sidings Ardingly Single Possession  |09/08/26 09/08/26
S0O580 0115 Sun  |0815 Sun
SO590
S0630 Haywards Heath |Haywards Heath Up Loop Possession |09/08/26 09/08/26
Down Loop 0115 Sun  |0815 Sun
Keymer Jn Lewes Down and Up Possession  |09/08/26 09/08/26
Lewes 0115 Sun  |0815 Sun
Preston Park Preston Park Up Loop Possession |09/08/26 09/08/26
0115 Sun  |0815 Sun
Preston Park Jn  |Brighton Carriage Road Possession  |09/08/26 09/08/26
0115 Sun  |0815 Sun
Hove Jn Down & Up Possession |09/08/26 09/08/26
Cliftonville Spur 0115 Sun |0815 Sun
Three Bridges Balcombe Tunnel Jn |Down and Up Possession |09/08/26 09/08/26
Slow 0115 Sun  |0815 Sun
Brighton Down & Up Possession  |09/08/26 09/08/26
Fast/Main 0115 Sun  |0815 Sun
Brighton Brighton Down Main Sidings 09/08/26 09/08/26
Carriage Siding  |Possession |0115 Sun 0815 Sun
No.1
Goods Reception
Road/Departure
Road
Down Main
Carriage Siding
No.2
Engineers Sidings
Loco Release
Siding
Copyhold Jn Ardingly Sidings Run Round Loop |Sidings 09/08/26 09/08/26
Hopper Road Possession 0115 Sun 0815 Sun
Cripple Sidings
Haywards Heath |Haywards Heath Down Sidings Sidings 09/08/26 09/08/26
Up Siding Possession  |0115 Sun  |0815 Sun
Shunt Neck
Preston Park Preston Park Up Sidings Sidings 09/08/26 09/08/26
Possession 10115 Sun  |0815 Sun
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Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
P2026/4122046 |SO500 Copyhold Jn Ardingly Sidings Ardingly Single Possession
S0O580
S0O590
S0630 Haywards Heath |Haywards Heath Up Loop Possession
Down Loop
Keymer Jn Lewes Down and Up Possession
Lewes
Preston Park Preston Park Up Loop Possession

Preston Park Jn

Brighton

Carriage Road

Possession

Hove Jn

Down & Up
Cliftonville Spur

Possession

Three Bridges

Balcombe Tunnel Jn

Down and Up
Slow

Possession

Brighton

Down & Up
Fast/Main

Possession

Brighton

Brighton

Down Main
Carriage Siding
No.1

Goods Reception
Road/Departure
Road

Down Main
Carriage Siding
No.2

Engineers Sidings

Loco Release
Siding

Sidings
Possession

Copyhold Jn

Ardingly Sidings

Run Round Loop
Hopper Road
Cripple Sidings

Sidings
Possession

Haywards Heath

Haywards Heath

Down Sidings
Up Siding
Shunt Neck

Sidings
Possession

Preston Park

Preston Park

Up Sidings

Sidings
Possession

%EE HAHARAHE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week

19 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type | Start

Traffic Remarks

\ Work Type

WORK: MTCE

SWR: 1D81 TO TERMINATE AT EPSOM. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN EPSOM AND DORKING.

P2026/4076457 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|08/08/26 08/08/26
S0620 0050 Sat  |0435 Sat
S0O630 _
London Road Down and Up East|Line Blockage|08/08/26 08/08/26
(Brighton) Branch 0050 Sat 0435 Sat
P2026/4078726 |SO510 Streatham South |Epsom Down & Up Possession
S0680 Jn Portsmouth
SO700
SW105 Sutton Epsom Downs Down and Up Possession
SW180 Epsom Downs
Epsom Downs
Single
West Croydon Sutton Down & Up Possession
Wallington
West Sutton Sutton Down & Up St. Possession
Helier
P2026/4162713 |SO680 Epsom Dorking Down Portsmouth |Possession 09/08/26
S0685 0710 Sun
SW180 Up Portsmouth
SW183 Leatherhead Jn Down Bookham |Possession 09/08/26
Up Bookham 0710 Sun

TRACK MAINTENANCE: WWO05
TUNNEL EXAM: MICKLEHAM TUNNEL
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4131755 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |08/08/26 09/08/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Subway Jn Line 6 Possession |08/08/26 09/08/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 08/08/26 09/08/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat {0040 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |09/08/26 09/08/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 10740 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Old Oak Common  |Carriage Line and |Possession |09/08/26 09/08/26 COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
East Jn Engine Siding 0040 Sun 0740 Sun
Paddington Ladbroke Grove Lines 4 and Possession |09/08/26  |09/08/26 ork Details = Maintenance
(inc.) 5/Down and Up 0040 Sun  |0740 Sun
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |09/08/26 09/08/26
(London) Junction Line 1 0040 Sun  |0740 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |09/08/26 09/08/26
Jn 0040 Sun {0740 Sun
Westbourne Park Jn Westbound Possession |09/08/26 09/08/26
Turnback A 0040 Sun  |0740 Sun
Eastbound
Portobello Jn Portobello Jn Paddington New |Sidings 09/08/26 09/08/26
(London) (London) Yard Possession  |0040 Sun 0740 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |09/08/26 09/08/26
Junction Line 0140 Sun  |0445 Sun
North Pole Depot North Pole Line A |Possession |09/08/26 09/08/26
and B 0140 Sun  |0445 Sun
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |09/08/26 09/08/26
(inc.) and Up Main 0140 Sun  |0445 Sun
Paddington Platforms 1to 6 |Possession |09/08/26 09/08/26
0140 Sun  |0445 Sun
Subway Jn Link Line/Royal Possession |09/08/26 09/08/26
Oak Carriage 0140 Sun  |0445 Sun

Loop A and B
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EAS (ARP) - Section 7
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Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627
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Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4140315 |[GW103 Paddington Paddington Platforms 7 to 12 |Possession |09/08/26 10/08/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |09/08/26 10/08/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |09/08/26 10/08/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |10/08/26 10/08/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |10/08/26 10/08/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  [10/08/26 10/08/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |10/08/26 10/08/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |10/08/26 10/08/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |10/08/26 10/08/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 10/08/26 10/08/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [10/08/26 10/08/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |10/08/26 10/08/26
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |10/08/26 10/08/26
(London) Line 1 0435 Mon 0535 Mon
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2

Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks
Location from Location to Type
P2026/4079368 |SO110 Faversham Dumpton Park Down Thanet Possession |16/08/26 16/08/26 TRAINS TO START/TERMINATE AT FAVERSHAM
0210 Sun  |0815 Sun
Up Thanet RAIL REPLACEMENT ROAD SERVICE TO
Margate Margate Plats 1-4, Down |Possession |16/08/26 16/08/26 OPERATE BETWEEN FAVERSHAM AND
Loop, Up Bay 0210 Sun  |0815 Sun RAMSGATE
Faversham Faversham Down Sidings Sidings 16/08/26 16/08/26 MARGATE PLATFORM 4 TO BE OUTBERTHED
Possession 0210 Sun  |0815 Sun
FAVERSHAM DOWN RECEPTION ROAD TO BE
OUTBERTHED
ROUTE IS AVAILABLE TO SHUNT FAVERSHAM
SIDE OF RAMSGATE
WORK: MTCE
P2026/4076711 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|16/08/26 16/08/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST (W2026/11409574
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance
D/U Pass Lps/P 1- 78m67ch and 85m32ch
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4160984 |SO130 Charing Cross Charing Cross Platforms 1-6 Possession |10/08/26 16/08/26 ROUTE AVAILABLE FROM BLACKFRIARS JN TO
0345 Mon 0120 Sun LONDON BRIDGE VIA DOWN AND UP SNOWHILL
ND DOWN/UP CHARING CROSS LINES
Ewer Street Jn Down Charing Possession  [10/08/26 16/08/26
Cross Slow 0345 Mon {0120 Sun
Up Charing Cross WORK: SID TRACK - CHARING CROSS
Slow
Metropolitan Jn Down Charing Possession |10/08/26 16/08/26
Cross Fast/Down 0345 Mon  |0120 Sun

Charing Cross
Up Charing
Cross/Up Charing
Cross Fast
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

2

Traffic Remarks \ Work Type

Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4160302 |SO130 Blackfriars Jn London Bridge Up Snowhill Possession |16/08/26 17/08/26
S0280 0120 Sun {0400 Mon (27 hrs)
SO510
Bricklayers Arms |Southwark Park Up Sussex Fast/5 |Possession |16/08/26 17/08/26
Jdn Road Jn Up 0120 Sun (0400 Mon (27 hrs)
Charing Cross Charing Cross Platforms 1-6 Possession |16/08/26 17/08/26
0120 Sun  |0400 Mon (27 hrs)
Ewer Street Jn Down Charing Possession  |16/08/26 17/08/26
Cross Slow 0120 Sun  |0400 Mon (27 hrs)
Up Charing Cross
Slow
London Bridge Down Charing X |Possession |16/08/26 17/08/26
Fast/Down 0120 Sun 0400 Mon (27 hrs)
Charing Cross
Up Charing
Cross/Up Charing
X Fast
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |16/08/26 17/08/26
0120 Sun  |0400 Mon (27 hrs)
Dickens Jn London Bridge Down Snowhill Possession  |16/08/26 17/08/26
0120 Sun 0400 Mon (27 hrs)
London Bridge Edward Street Jn 4 Down Possession |16/08/26 17/08/26
0120 Sun  |0400 Mon (27 hrs)
London Bridge Platforms 4t0 9  |Possession |16/08/26 17/08/26
0120 Sun  |0400 Mon (27 hrs)
New Cross 7 Reversible / Possession |16/08/26 17/08/26
Down Kent Fast 0120 Sun  |0400 Mon (27 hrs)
Up Kent Fast/ 8
Up
Surrey Canal Jn 6 Down / Possession |16/08/26 17/08/26
Southwark 0120 Sun 0400 Mon (27 hrs)
Reversible
Metropolitan Jn  |Cannon Street Metropolitan Possession |16/08/26 17/08/26
Reversible 0120 Sun (0400 Mon (27 hrs)
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077622 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|15/08/26 15/08/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|15/08/26 15/08/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|15/08/26 15/08/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|15/08/26 15/08/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|15/08/26 15/08/26
Reversible 0140 Sat 0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|15/08/26 15/08/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

2

Traffic Remarks \ Work Type

Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4157420 |SO130 Chislehurst Jn St. Mary Cray Jn Reversible Possession |16/08/26 17/08/26
S0290 Chatham Loop 0125 Sun 0250 Mon
SO300
S0310 Courthill Loop Courthill Loop South |Down Courthill Possession |16/08/26 17/08/26
S0350 North Jn Jn Loop 0125 Sun 0250 Mon
Up Courthill Loop
Crayford Spur A |Crayford Spur B Jn |Down and Up Possession |16/08/26 17/08/26
Jn Crayford Spur 0125 Sun 0250 Mon
Grove Park Bromley North Up Bromley Possession  |16/08/26 17/08/26
Branch 0125 Sun 0250 Mon
Down Bromley
Branch
Grove Park Bromley Branch |Possession |16/08/26 17/08/26
Platform 0125 Sun {0250 Mon
Hawkwood Jn Chislehurst Jn Up Chatham Loop |Possession |16/08/26 17/08/26
(part) 0125 Sun  |0250 Mon
Hither Green Hither Green Down Hither Possession  |16/08/26 17/08/26
Green Goods 0125 Sun {0250 Mon
Arrival Road
Up Hither Green
Goods Departure
Rd
Hither Green Jn  |Sidcup Up Dartford Loop |Possession |16/08/26 17/08/26
Down Dartford 0125 Sun  |0250 Mon
Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession  |16/08/26 17/08/26
Hither Green Spur 0125 Sun 0250 Mon
New Cross Petts Wood Jn Down Kent Possession |16/08/26 17/08/26
Fast/Down Fast 0125 Sun 0250 Mon
Up Fast/Up Kent
Fast
North Kent East |New Cross 2 Reversible Possession |16/08/26 17/08/26
Jn 0125 Sun {0250 Mon (52 hrs)
Petts Wood Jn Up Slow/ Up Kent |Possession |16/08/26 17/08/26
Slow/ 3 Up 0125 Sun 0250 Mon
1 Down/ Down
Kent Slow/ Down
Slow
Parks Bridge Jn |Ladywell Jn Down Ladywell Possession  |16/08/26 17/08/26
Loop 0125 Sun {0250 Mon
Up Ladywell Loop
St. Johns Jn Lewisham Dn/Up North Kent |Possession |16/08/26 17/08/26
0125 Sun  |0250 Mon

St. Mary Cray Jn
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week

20 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2026/4157420
Continued

Hawkwood Jn

Up Chatham
Loop(pt)

Possession

16/08/26
0125 Sun

17/08/26
0250 Mon

Tanners Hill IJn

Lewisham Vale Jn

Down Tanners Hill

Up Tanners Hill

Possession

16/08/26
0125 Sun

17/08/26
0250 Mon

Grove Park

Grove Park

Grove Park Shed
Sidings 1-12
Washer Lines 4/2

Washer Lines 3/1

31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45

Cripple Siding

Shunt Neck

Bramdean B
Reception

St. Mildreds
Sidings 21-28
Grove Park Up
Reception /
Headshunt
Bramdean A
Reception
Grove Park West
Washer Line

Sidings
Possession

16/08/26
0125 Sun

17/08/26
0250 Mon

Hither Green

Hither Green

Loco Sidings/PAD

Sidings
Possession

16/08/26
0125 Sun

17/08/26
0250 Mon

P2026/4075416

S0O130
SO330

Nunhead Jn

Lewisham Jn

Down Lewisham

Up Lewisham

Line Blockage
(Between
Trains)

15/08/26
0026 Sat

15/08/26
0215 Sat

WORK: MTCE

Tanners Hill IJn

Lewisham Vale Jn

Down Tanners Hill

Up Tanners Hill

Line Blockage
(Between
Trains)

15/08/26
0026 Sat

15/08/26
0215 Sat
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4076232 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|15/08/26 15/08/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|15/08/26 15/08/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|15/08/26 15/08/26
(Between 0230 Sat (0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|15/08/26 15/08/26
(Between 0230 Sat (0450 Sat
Trains)
P2026/4078891 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |15/08/26 15/08/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |15/08/26 15/08/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |15/08/26 15/08/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |15/08/26 15/08/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4139984 |SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|15/08/26 15/08/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|15/08/26 15/08/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|15/08/26 15/08/26
Up Loop + Disconnect (0115 Sat (0445 Sat
Down Loop WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4079320 |SO130 Sevenoaks Sevenoaks Up Loop (pt) Possession |16/08/26 16/08/26 ROUTE IS AVAILABLE THROUGH BETWEEN
SO170 0110 Sun 0710 Sun /AD1109PTS AND AD1121 PTS FROM DOWN
S0550 GODSTONE TO DOWN FAST AT TONBRIDGE
Tonbridge Down Main/Fast |Possession |16/08/26 16/08/26 WEST JN
: 0110 Sun  |0710 Sun
Up FasyMain ROUTE IS AVAILABLE BETWEEN AD1112PTS AND
AD1111PTS FROM UP FAST TO UP GODSTONE AT
TONBRIDGE WEST JN
NO ROUTE AVAILABLE FOR TRAINS TO/FROM
TONBRIDGE DOWN BAY
WORK: MTCE
P2026/4214581 |SO130 Ashford (East) Ashford (East) Down Slow Possession |16/08/26 16/08/26 WORK: MTCE
Up Slow 0115 Sun  |0745 Sun
Saltwood Jn Down Fast/Down |Possession |16/08/26 16/08/26
Main 0115 Sun  |0745 Sun
Up Main/Up Fast
Sevington Sevington Up Loop Possession |16/08/26 16/08/26
0115 Sun 0745 Sun
Sevington Sevington Sevington Sidings |Sidings 16/08/26 16/08/26
Possession 0115 Sun 0745 Sun
P2026/4189784 |S0140 Ashford (West) Ashford (West) Down Slow (part) |Affected 17/08/26 21/08/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Up SI t 0940 Mon  |1500 Fri PER HOUR IN EACH DIRECTION BETWEEN 0940
p Slow (part) /AND 1500 EACH DAY ONLY. NO IMPACT TO
Tonbridge East  |Ashford (West) Down Fast/Down |Affected 17/08/26 21/08/26 SERVICES OUTSIDE THESE TIMES.
Main/Down Fast 0940 Mon  |1500 Fri
(pt) NO OTHER OPERATORS ARE AFFECTED.
Up Fast (pt)/Up FREIGHT TO RUN AS BOOKED.
Main/Up Fast
Tonbridge East Down Slow Affected 17/08/26 21/08/26
(part)/PO Siding 0940 Mon 1500 Fri

Up Slow (part)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2627
Kent & Sussex Route Transition V2 Final Rules Previous freeze: EAS_V1 2627

Week 20 - Continued

\ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks

O

E—
E—

P2026/4214388 |SO170 Battle Hastings Down Hastings  |Possession |16/08/26 16/08/26 SE TRAINS TO BERTH OVERNIGHT IN HASTINGS
S0200 . PLATFORM 4
20800 Up Hastings 0145 Sun  |0630 Sun
Bexhill Bo Peep Jn Down Bexhill Possession |16/08/26 16/08/26
Up Bexhil 0145 Sun 0630 Sun WORK: MTCE
St. Leonards WM |St. Leonards WM Washer/Reception |Sidings 16/08/26 16/08/26
Road Possession 0145 Sun 0630 Sun
Shunt Neck
Carriage Sidings 1
D)
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week 20 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4074601 |SO180 Maidstone West |Maidstone West Up Platform Loop |Possession |15/08/26 17/08/26 RAIL REPLACEMENT ROAD SERVICE TO
2330 Sat 0400 Mon OPERATE BETWEEN STROOD AND PADDOCK
WOOD
Paddock Wood  |Paddock Wood Down Bay Possession |15/08/26 17/08/26
2330 Sat 0400 Mon FREIGHT SERVICES TO BE RETIMED OR
_ . DIVERTED
Strood Paddock Wood Down Maidstone |Possession |15/08/26 17/08/26
Branch/Down 2330 Sat 0400 Mon NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE
Main/Up OUTBERTHED OR DEPART BEFORE POSSESSION
Maidstone TAKEN
Down
Maidstone/Up
Main/Up TESTON LEVEL CROSSING CLOSURE.
Maidstone Branch
Strood Up Strood Loop  |Possession  |15/08/26 17/08/26
2330 Sat 0400 Mon WORK: MTCE
Allington Ground |Allington Ground | Allington Sidings | Sidings 15/08/26 | 17/08/26 WORK: TESTON PL AND LC WORKS.
Frame Frame Possession 2330 Sat 0400 Mon
East Peckham East Peckham East Peckham Sidings 15/08/26 17/08/26
Eng.Tip Siding GF|Eng.Tip Siding GF  |Eng.Tip Siding GF |Possession 2330 Sat  |0400 Mon
Maidstone West |Maidstone West Carriage Sidings |Sidings 15/08/26 17/08/26
Up Siding Possession 2330 Sat {0400 Mon
Paddock Wood  |Paddock Wood Keylands Siding |Sidings 15/08/26 17/08/26
Possession 2330 Sat {0400 Mon
P2026/4161380 |LN3213 Blackfriars Blackfriars Platform 3 Possession |16/08/26 16/08/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 Platform 4 0145 Sun 0915 Sun
S0280 GTR TO STABLE AT BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Possession |16/08/26 16/08/26 &4
Slow 0145 Sun 0915 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |16/08/26 16/08/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession |16/08/26 16/08/26
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession |16/08/26 16/08/26
Hill/Down Holborn 0145 Sun  |0915 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |[Smithfield Sidings |1 & 2 Sidings Sidings 16/08/26 16/08/26
Possession 0145 Sun {0915 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

2

Week

20 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2026/4077075

S0O400
S0410

St. Pancras
International

Stratford
International East Jn

All CTRL Lines

16/08/26
0025 Sun

Possession

16/08/26
0630 Sun

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford
International West
Jn

Temple Mills
International Depot

Single

16/08/26
0025 Sun

Possession

16/08/26
0630 Sun

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance

P2026/4077230

S0O400

St. Pancras
International

St. Pancras
International

Platforms 5 to 13

17/08/26
0025 Mon

Possession

17/08/26
0440 Mon

TRAINS MAY BE STABLED IN ST.PANCRAS
INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS

Stratford
International East Jn

All CTRL Lines

17/08/26
0025 Mon

Possession

17/08/26
0440 Mon

TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
(MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED)

Stratford
International West
Jn

Temple Mills
International Depot

Single

17/08/26
0025 Mon

Possession

17/08/26
0440 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627

Previous freeze: EAS V1 2627

2

Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4166556 |[EA1180 |Camden Road Camden Road North London Possession |16/08/26 16/08/26 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession |16/08/26 16/08/26
LN115 East Jn London Relief 0045 Sun  |0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |16/08/26  |16/08/26
0045 Sun 0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession  |16/08/26 16/08/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn  (Up/Down Possession  |16/08/26 16/08/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession  |16/08/26 16/08/26
(closed) site of London/Down 0045 Sun 0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |16/08/26 16/08/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |16/08/26 16/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |16/08/26 16/08/26
Jn Jn Reversible 0045 Sun 0850 Sun
P2026/4162204 |SO500 Balham Jn Windmill Bridge Jn  |Down & Up Possession |16/08/26 16/08/26
SO510 Brighton/Victoria 0120 Sun {0840 Sun
Slow
Cottage Jn Norwood Fork Jn Up London Bridge |Possession |16/08/26 16/08/26
Slow 0120 Sun  |0840 Sun
Selhurst Selhurst Depot Arrival & Possession |16/08/26 16/08/26
Departure Roads 0120 Sun  |0840 Sun
Selhurst Jn Gloucester Road Jn |Down and Up Possession  |16/08/26 16/08/26
Selhurst Spur 0120 Sun  |0840 Sun
Streatham Jn Streatham Common |Down and Up Possession |16/08/26 16/08/26
Streatham Spur 0120 Sun  |0840 Sun
Streatham North [Streatham South Jn |Down & Up Slow |Possession |16/08/26 16/08/26
Jn Spur 0120 Sun  |0840 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
Kent & Sussex Route Transition V2 Final Rules Previous freeze: EAS_V1_ 2627
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4116544 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|16/08/26 16/08/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|16/08/26 16/08/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|16/08/26 16/08/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform 0
Up Loop/Platform

2
Platform 1
Reigate Down and Up Line Blockage|16/08/26 16/08/26
Reading 0105 Sun  |0610 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

2

Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4122117 |SO500 Dorking Horsham Down and Up Possession 17/08/26
S0520 Main 0400 Mon
S0685
Horsham Horsham Down Loop Possession 17/08/26
Up Loop 0400 Mon
Three Bridges Billingshurst Down Possession 17/08/26
Horsham/Arun 0400 Mon
Valley
Up Arun

Valley/Horsham

Three Bridges

Up Platform Loop

Possession

17/08/26
0400 Mon

Tinsley Green Jn

Three Bridges

Down Slow

Up Slow

Possession

17/08/26
0400 Mon

Crawley New
Yard

Crawley New Yard

Crawley New Yard
Sidings

Sidings
Possession

17/08/26
0400 Mon

sivon
il
sivom

Horsham

Horsham

Down Branch
Sidings

Up Siding North
Down Malthouse
Siding

Carriage Sidings 1
2&3

Up Siding South

Field Sidings 13 to
18
MDU Sidings

Sidings
Possession

17/08/26
0400 Mon

Three Bridges

Three Bridges

Up Siding North
Back Road

Up Horsham
Siding

Tilgate Sidings

Sidings
Possession

17/08/26
0400 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

2

Week 20 - Continued

Up Brighton

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4077725 |SO500 Three Bridges Crawley Down and Up Line Blockage|15/08/26 15/08/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|15/08/26 15/08/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076574 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|16/08/26 16/08/26
S0620 0230 Sun  |0540 Sun
S0630
Moulsecoomb Down and Up East|Line Blockage|16/08/26 16/08/26
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|16/08/26 16/08/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2026/4076458 |SO500 Brighton Brighton Platforms 6 to 8 |Line Blockage|15/08/26 15/08/26 WORK: MTCE
S0620 0050 Sat  |0435 Sat
S0630
London Road Down and Up East|Line Blockage|15/08/26 15/08/26
(Brighton) Branch 0050 Sat 0435 Sat
P2026/4162718 |SO520 Farlington Jn Cosham Jn Up Spur Possession  |16/08/26 16/08/26
SW110 0130 Sun  |0655 Sun
SW140 Down Spur
Petersfield Portcreek Jn Down Main Possession  |16/08/26 16/08/26
Up Main 0130 Sun  |0655 Sun
Southbourne Havant Jn Down Brighton Possession |16/08/26 16/08/26
0130 Sun  |0655 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4128730 |[EA1310 |Ladbroke Grove |Southall West Jn Down and Up Possession |15/08/26 16/08/26
GW103 Main 2310 Sat  |0001 Sun
GW130
GW174 Ladbroke Grove |Grand Canal Engine & Carriage |Possession |16/08/26 16/08/26
GW178 Junction Line 0001 Sun 0120 Sun
XR001
North Pole Depot North Pole Line A |Possession |16/08/26 16/08/26
and B 0001 Sun 0800 Sun
Paddington Paddington Platforms 1to 6 |Possession |16/08/26 16/08/26
0001 Sun 0800 Sun
Southall West Jn Lines 1 to 3/Down |Possession |16/08/26 16/08/26
and Up Main 0001 Sun  |0800 Sun
Subway Jn Link Line/Royal Possession  |16/08/26 16/08/26
Oak Carriage 0001 Sun  |0800 Sun
Loop A and B
Southall Brentford GF Single Possession |16/08/26 16/08/26
0001 Sun 0800 Sun
Southall East Jn  [Southall West Jn Southall West Possession  |16/08/26 16/08/26
Loop 0001 Sun  |0800 Sun
Up Brentford Loop
Brentford GF Brentford Goods West London Sidings 16/08/26 16/08/26
Waste Possession  |0001 Sun  |0800 Sun
Day and Son GF Days Aggregates |Sidings 16/08/26 16/08/26
Terminal Possession  |0001 Sun  |0800 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 16/08/26 16/08/26
Siding Possession 0001 Sun {0800 Sun
Southall Yard
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |16/08/26 16/08/26
0120 Sun  |0445 Sun
Acton Wells Jn  |Acton West Down and Up Possession |16/08/26 16/08/26
Poplar 0120 Sun  |0445 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |16/08/26 16/08/26
0120 Sun  |0445 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |16/08/26 16/08/26
West Loop 0120 Sun  |0445 Sun
Southall East Jn Hanwell Up & Possession |16/08/26 16/08/26
Down Goods 0120 Sun  |0445 Sun
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |16/08/26 16/08/26
Junction (inc) Line 2 0120 Sun  |0445 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4128730 Old Oak Common  |Carriage Line and |Possession |16/08/26 16/08/26
Continued East Jn Engine Siding 0120 Sun  |0445 Sun
Engine and
Carriage Line
Old Oak Common [CrossRail Depot Back Line Possession [16/08/26 16/08/26
East Jn Washer Bypass 0120 Sun  |0445 Sun
Paddington Paddington Platforms 7 to 12 |Possession |16/08/26 16/08/26
and 14 0120 Sun  |0445 Sun
Southall West Jn Lines 4 and Possession |16/08/26 16/08/26
5/Down and Up 0120 Sun  |0445 Sun
Relief
Subway Jn Line 6 Possession |16/08/26 16/08/26
0120 Sun  |0445 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |16/08/26 16/08/26
(London) Junction (inc) Line 1 0120 Sun  |0445 Sun
West Ealing Greenford South Jn |Down and Up Possession |16/08/26 16/08/26
Greenford/Branch 0120 Sun  |0445 Sun
West Ealing West Ealing Bay |Possession |16/08/26 16/08/26
Platform 5 0120 Sun  |0445 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |16/08/26 16/08/26
No 1 0120 Sun  |0445 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |16/08/26 16/08/26
Jn 0120 Sun  |0445 Sun
Westbourne Park Jn |Eastbound Possession |16/08/26 16/08/26
Westbound 0120 Sun  |0445 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 16/08/26 16/08/26
Possession 0120 Sun (0445 Sun
Grand Canal Old Oak Common  |Crossrail Depot  |Sidings 16/08/26 16/08/26
Junction East Jn Lines 1&2 Possession (0120 Sun  |0445 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 16/08/26 16/08/26
(London) (London) Yard Possession  |0120 Sun  |0445 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 16/08/26 16/08/26
(inc.) (inc.) West Possession  |0120 Sun 0445 Sun
Ladbroke Grove |Southall West Jn Down and Up Possession |16/08/26 16/08/26
Main 0800 Sun 0900 Sun
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

3

Week 21
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks
Location from Location to Type
P2026/4076200 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|23/08/26 23/08/26 UP RAINHAM BAY TO BE OUTBERTHED. W2026/11410015
+ EPR 0730 Sun {0800 Sun
WORK:MTCE 38m58ch and 38m75ch

P2026/4076712 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|23/08/26 23/08/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST (W2026/11409786

S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance

D/U Pass Lps/P 1-
4

Down Thanet/Up
Stour

Down Stour/Up
Thanet

Depot Reception
West/Depot
Washer Spur

WORK: MTCE

78m67ch and 85m32ch
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

3

Traffic Remarks \ Work Type

Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4164800 |SO130 Blackfriars Jn London Bridge Up Snowhill Possession  |23/08/26 24/08/26
S0280 0120 Sun {0400 Mon (27 hrs)
SO510
Bricklayers Arms |Southwark Park Up Sussex Fast/5 |Possession |23/08/26 24/08/26
Jdn Road Jn Up 0120 Sun (0400 Mon (27 hrs)
Charing Cross Charing Cross Platforms 1-6 Possession  |23/08/26 24/08/26
0120 Sun  |0400 Mon (27 hrs)
Ewer Street Jn Down Charing Possession  |23/08/26 24/08/26
Cross Slow 0120 Sun  |0400 Mon (27 hrs)
Up Charing Cross
Slow
London Bridge Down Charing X |Possession |23/08/26 24/08/26
Fast/Down 0120 Sun 0400 Mon (27 hrs)
Charing Cross
Up Charing
Cross/Up Charing
X Fast
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |23/08/26 24/08/26
0120 Sun  |0400 Mon (27 hrs)
Dickens Jn London Bridge Down Snowhill Possession  |23/08/26 24/08/26
0120 Sun 0400 Mon (27 hrs)
London Bridge Edward Street Jn 4 Down Possession  |23/08/26 24/08/26
0120 Sun  |0400 Mon (27 hrs)
London Bridge Platforms 4t0 9  |Possession |23/08/26 24/08/26
0120 Sun  |0400 Mon (27 hrs)
New Cross 7 Reversible / Possession  |23/08/26 24/08/26
Down Kent Fast 0120 Sun  |0400 Mon (27 hrs)
Up Kent Fast/ 8
Up
Surrey Canal Jn 6 Down / Possession  |23/08/26 24/08/26
Southwark 0120 Sun 0400 Mon (27 hrs)
Reversible
Metropolitan Jn  |Cannon Street Metropolitan Possession  |23/08/26 24/08/26
Reversible 0120 Sun (0400 Mon (27 hrs)
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3
Data freeze: EAS V2 2627

Previous freeze: EAS V1 2627

Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077659 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|22/08/26 22/08/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|22/08/26 22/08/26
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|22/08/26 22/08/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|22/08/26 22/08/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|22/08/26 22/08/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|22/08/26 22/08/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4164820 |SO130 New Cross Hither Green Down Kent Fast |Possession |23/08/26 24/08/26 ROUTE AVALIABLE ON THE KENT SLOWS
S0290 0125 Sun 0250 Mon
S0300 Up Kent Fast WORK: MTCE
SO310 Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession |23/08/26 24/08/26 WORK: PARKS BRIDGE RESIGNALLING
S0350 Loop 0125 Sun {0250 Mon
Up Ladywell Loop
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill|Possession |23/08/26 24/08/26
Up Tanners Hill 0125 Sun  |0250 Mon
P2026/4075406 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|22/08/26 22/08/26 WORK: MTCE
S0330 . (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|22/08/26 22/08/26
. (Between 0026 Sat  |0215 Sat
Up Tanners Hill Trains)
P2026/4076292 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|22/08/26 22/08/26 WORK: MTCE
S0300 North Jn Jn ) (Between 0230 Sat 0450 Sat
50330 LD(;’C‘::)” Courthill T rains)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/lUp  |Line Blockage|22/08/26 22/08/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|22/08/26 22/08/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|22/08/26 22/08/26
(Between 0230 Sat 0450 Sat
Trains)
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

3

Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4078875 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |22/08/26 22/08/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [22/08/26 22/08/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |22/08/26 22/08/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [22/08/26 22/08/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4140022 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|22/08/26 22/08/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|22/08/26 22/08/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|22/08/26 22/08/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop WORK: MTCE
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

3

Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4074849 |SO130 Ashford (West)  |Ashford (West) Down Slow (part) |Possession |23/08/26 24/08/26 DOWN AND UP HASTINGS LINES AVAILABLE
S0180 Up Slow (part) 0120 Sun  |0030 Mon FROM ALL LINES AT TONBRIDGE
Depot Reception UP MAIDSTONE LINE AVAILABLE TO TRAFFIC AT
Road ASHFORD WEST
Cranmore Cranmore Cranmore Loop  |Possession |23/08/26 24/08/26
0120 Sun 10400 Mon TRAINS DIVERTED VIA MAIDSTONE EAST
RAIL REPLACEMENT ROAD SERVICES TO
Headcorn Headcorn Down & Up Possession  [23/08/26 24/08/26 OPERATE TONBRIDGE TO ASHFORD AND
Passenger Loop 0120 Sun {0400 Mon TONBRIDGE TO MAIDSTONE WEST
Up Goods Loop
: : : NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE
Maidstone West |Maidstone West Up Platform Loop |Possession gfé%slsze OZ:C/JC(J)SKAZB OUTBERTHED OR DEPART BEFORE POSSESSION
un on TAKEN
Paddock Wood  |Maidstone West Down Possession |23/08/26 24/08/26
Maidstone/Up 0120 Sun 10400 Mon TONBRIDGE MPV DEPOT AVALIABLE TO TRAFFIC
Main
Down Main/Up 0120 SUN TO 0030 MON
Maidstone CHART LEACON GATE 'A' TO REMAIN CLOSED
Paddock Wood Down Bay Possession |23/08/26 | 24/08/26 CHART LEACON GATE 'B' TO REMAIN CLOSED
Keylands Siding 0120 Sun 0400 Mon 0030 MON TO 0400 MON
Tonbridge East  |Ashford (West) Down Fast/Down |Possession |23/08/26 24/08/26 CHART LEACON GATE 'A’ TO REMAIN CLOSED
Main/Down Fast
s 0120 Sun  |0030 Mon WORK: MTCE
Up Fast (pt)/Up WORK: WD - HEADCORN RERAIL
Main/Up Fast
Tonbridge East Down Slow Possession  [23/08/26 24/08/26
(part)/PO Siding 0120 Sun  |0400 Mon
Up Slow (part)
Chart Leacon Chart Leacon Depot |Headshunt Sidings 23/08/26 24/08/26
Depot Possession 0120 Sun  [0030 Mon
East Peckham East Peckham East Peckham Sidings 23/08/26 24/08/26
Eng.Tip Siding GF|Eng.Tip Siding GF  |Eng.Tip Siding GF |Possession 0120 Sun  |[0400 Mon
Maidstone West |Maidstone West Up Siding Sidings 23/08/26 24/08/26
Possession {0120 Sun  |0400 Mon
Tonbridge East  |Ashford Down Fast/Down |Possession |24/08/26 24/08/26
Main 0030 Mon (0400 Mon

Up Fast/Main
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 21 - Continued

Possession Ref |[LOR Location from Location to

Blocked Line

Protn Type | Start

Traffic Remarks \ Work Type

P2026/4189689 |SO160 Faversham Buckland Jn

Down Chatham
Up Chatham

Affected 24/08/26
0945 Mon

28/08/26
1545 Fri

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0945 to
1545 EACH DAY ONLY. NO IMPACT TO SERVICES
OUTSIDE THESE TIMES.

ANY ECS BETWEEN THESE TIMES TO BE
DIVERTED OR CANCELLED.

NO OTHER OPERATORS ARE AFFECTED.
FREIGHT TO RUN AS BOOKED.
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4135325 |SO180 Crayford Spur A [Strood Down North Possession SE TRAINS TO START/TERMINATE IN PLATFORMS
S0290 Jn Kent/Down 2 & 3 AT STROOD AND OPERATE A ROAD
S0O310 Main/Down North REPLACEMENT SERVICE BETWEEN SLADE
S0320 Kent GREEN/CRAYFORD, DARTFORD, GRAVESEND
S0430 Up North Kent/Up AND STROOD
Main/Up North
Kent PLATFORM 1 AT DARTFORD TO BE OUTBERTHED
Crayford Spur B |Dartford Jn Dn/Up Dartford Possession
Jn Loop GTR SERVICES TO START/TERMINATE AT
PLUMSTEAD
Dartford Dartford Reversible Possession
Platforms 1- 4 GTR TO BERTH UNIT AT PLUMSTEAD
Ebbsfleet Springhead Road Jn |Down North Kent |Possession GTR RAIL REPLACEMENT TO OPERATE
International Connection BETWEEN GILLINGHAM AND SLADE GREEN
Up North Kent
Connection WORK: MTCE
Gravesend Gravesend Up Bay Possession
Hoo Jn Grain Single Possession
Strood Strood Up Strood Loop  |Possession
(pt)
Dartford Dartford Down Sidings Sidings
- Possession
Up Sidings
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

3

Week 21 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4122055 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession  [23/08/26 23/08/26 SOUTHERN CLAPHAM JN - WATFORD JN
MD160 London 0050 Sun  |0900 Sun SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |23/08/26 23/08/26
SO500 Olympia Loop 0050 Sun  |0900 Sun LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 . BRANCH TO OPERATE.
SW220 Longhedge Jn Latchmere No.1 Jn  |Down and Up Possession 23/08/26 23/08/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Kensington 0050 Sun  |0900 Sun
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  [23/08/26 23/08/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Latchmere Curve 0050 Sun 10900 Sun HAULED VIA MAIDSTONE EAST AND DIVERT VIA
Mitre Bridge Jn  |West London Jn Down Willesden |Possession |23/08/26 23/08/26 KEW EAST JN.
Willesden Relief
( ) e — 0050 Sun (0900 Sun WORK: MTCE
Relief SID - North Pole and Bracewell Phase 2 - Earthworks
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |23/08/26 23/08/26
0050 Sun  |0900 Sun
Willesden High Level |[Down and Up Possession |23/08/26 23/08/26
Jn High Level 0050 Sun {0900 Sun
West London Jn |Latchmere No.3Jn |Down & Up Possession  [23/08/26 23/08/26
(SwW) Sheepcote Lane 0050 Sun 0900 Sun
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings _ 23/08/26 23/08/26
Pigs Hill Siding 2 Possession  |0050 Sun  |0900 Sun
North Pole Jn North Pole Reception Road  |Sidings 23/08/26 23/08/26
International Depot Possession  |0050 Sun  |0900 Sun
North Pole Jn North Pole Scrubs |Sidings 23/08/26 23/08/26
Lane Siding Possession (0050 Sun  |0900 Sun
P2026/4079331 |SO260 Crofton Road Jn |Bellingham Down Catford Possession |23/08/26 23/08/26 WORK: MTCE
S0O330 Loop 0030 Sun  |0705 Sun
Up Catford Loop
Nunhead Jn Lewisham Vale Jn |Down and Up Possession |23/08/26 23/08/26
Lewisham 0030 Sun 0705 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

3

Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4161346 |LN3213 Blackfriars Blackfriars Platform 3 Possession |23/08/26 23/08/26
LN3216 0145 Sun 0915 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |23/08/26 23/08/26
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |23/08/26 23/08/26
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession |23/08/26 23/08/26
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |23/08/26 23/08/26
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 23/08/26 23/08/26
Possession 0145 Sun 0915 Sun
P2026/4077076 |SO400 St. Pancras Stratford All CTRL Lines Possession |23/08/26 23/08/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession |23/08/26 23/08/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

3

Week 21 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077231 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |24/08/26 24/08/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [24/08/26 24/08/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |24/08/26 24/08/26
International West|International Depot 0025 Mon (0440 Mon
Jn
P2026/4167989 |[EA1180 |Camden Road Camden Road North London Possession  [23/08/26 23/08/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession |23/08/26 23/08/26
LN115 East Jn London Relief 0045 Sun  |0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |23/08/26 23/08/26
0045 Sun 0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |23/08/26 23/08/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  [23/08/26 23/08/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |23/08/26 23/08/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession  [23/08/26 23/08/26
Curve 0045 Sun 0850 Sun
Primrose Hill Lea Jn Up North Possession  [23/08/26 23/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |23/08/26 23/08/26
Jn Jn Reversible 0045 Sun 0850 Sun
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

3

Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4116545 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|23/08/26 23/08/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|23/08/26 23/08/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|23/08/26 23/08/26
3 0105 Sun 0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|23/08/26 23/08/26
Reading 0105 Sun  |0610 Sun
P2026/4122083 |SO500 Three Bridges Crawley Down Horsham Possession  |23/08/26 23/08/26 ALL TRAINS TO RUN ON THE FAST LINES
S0520 Up Horsh 0050 Sun 0640 Sun BETWEEN TINSLEY GREEN JN AND BALCOMBE
S0685 p Rnorsham TUNNEL JN
Three Bridges Up Platform Loop |Possession |23/08/26 23/08/26
0050 Sun  |0640 Sun RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HORSHAM AND THREE
_- BRIDGES
NO ACCESS AVAILABLE TO/FROM THREE
Crawley New Crawley New Yard |Crawley New Yard|Sidings 23/08/26 23/08/26 BRIDGES UP DEPOT
Yard Sidings Possession  |0050 Sun 0640 Sun
THREE BRIDGES UP DEPOT AVAILABLE FOR
Three Bridges Three Bridges Up Siding North  |Sidings 23/08/26 23/08/26 BERTHING HOWEVER CIRCUIT BREAKERS B251
Possession  |0050 Sun 0640 Sun /AND B259 WILL BE ISOLATED
Back Road
Up Horsham 'WORK: WD - Three Bridge S&C - Follow Up
Siding
Tilgate Sidings
Up Yard
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3

Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4077767 |SO500 Three Bridges Crawley Down and Up Line Blockage|22/08/26 22/08/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|22/08/26 22/08/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076575 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|23/08/26 23/08/26
S0620 0230 Sun  |0540 Sun
S0O630
Moulsecoomb Down and Up East|Line Blockage|23/08/26 23/08/26
Branch 0230 Sun  |0540 Sun
Preston Park Brighton Down Main Line Blockage|23/08/26 23/08/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2026/4076459 |SO500 Brighton Brighton Platforms 6 to 8 |Line Blockage|22/08/26 22/08/26 WORK: MTCE
S0620 0050 Sat  |0435 Sat
S0630
London Road Down and Up East|Line Blockage|22/08/26 22/08/26
(Brighton) Branch 0050 Sat 0435 Sat
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Traffic Remarks \ Work Type

Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4079953 |SO510 Bricklayers Arms |Southwark Park Up Sussex Fast  |Possession |23/08/26 24/08/26
SO511 Jn Road Jn 0120 Sun  |0400 Mon
S0650
Windmill Bridge Jn  |[Down Sussex Possession  |23/08/26 24/08/26
Fast/Down London 0120 Sun (0400 Mon
Bridge Fast
Up London Bridge
Fast/Up Sussex
Fast
Bromley Jn Norwood Jn Down Crystal Possession |23/08/26 24/08/26
(London) Palace Spur/Down 0120 Sun  |0400 Mon
Platform Loop
Up Crystal Palace
Spur
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |23/08/26 24/08/26
0120 Sun  |0400 Mon
Cottage Jn Bricklayers Arms Jn |Up London Bridge |Possession |23/08/26 24/08/26
Slow/Up Sussex 0120 Sun (0400 Mon
Slow
Crystal Palace Crystal Palace Platform 3 Possession  |23/08/26 24/08/26
Platform 5 0120 Sun  |0400 Mon
New Cross Gate |New Cross Gate Down East Possession  |23/08/26 24/08/26
London 0120 Sun  |0400 Mon
Up East London
Up Sussex Loop
Norwood Jn Gloucester Road Jn |Down Wallington |Possession |23/08/26 24/08/26
(London) Up Wallington 0120 Sun  |0400 Mon
South Bricklayers Arms Jn |Bermondsey Possession |23/08/26 24/08/26
Bermondsey Jn Reversible 0120 Sun  |0400 Mon
Up Bermondsey
Spur
Spa Road Bricklayers Arms Jn |Sussex Reversible|Possession |23/08/26 24/08/26
0120 Sun (0400 Mon
Windmill Bridge Jn  |[Down Sussex Possession  |23/08/26 24/08/26
Slow/Down 0120 Sun (0400 Mon
London Bridge
Slow
Sydenham Crystal Palace Down Sydenham |Possession |23/08/26 24/08/26
Spur 0120 Sun (0400 Mon
Up Sydenham
Spur
Selhurst Depot  |Selhurst Depot Fork Arrival Road |Sidings 23/08/26 24/08/26
Gullet Road Possession  |0120 Sun  |0400 Mon
Windmill Bridge  |Windmill Bridge Jn | Through Road Sidings 23/08/26 24/08/26
Jn (Perturbation Possession 0120 Sun  |0400 Mon
Siding)
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Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4169417 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession  |23/08/26 24/08/26
EA1320 |Central Jn North London 2230 Sun {0435 Mon
EA1325
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |23/08/26 24/08/26
LN110 East Jn London Relief 2230 Sun 0435 Mon
S0511
Channelsea North|Lea Jn Up Channelsea  |Possession |23/08/26 24/08/26
Jn Loop 2230 Sun 0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |23/08/26 24/08/26
Canonbury 2230 Sun 0435 Mon
Highbury and Dalston Junction Down and Up East|Possession |23/08/26 24/08/26
Islington London Line 2230 Sun 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |23/08/26 24/08/26
Curve 2230 Sun 0435 Mon
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |23/08/26 24/08/26
Curve 2230 Sun 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |23/08/26 24/08/26
Jn Jn Reversible 2230 Sun 0435 Mon
Dalston Junction |Dalston Junction Platform 4 BLOCKED To|23/08/26 24/08/26
Electric 2230 Sun {0435 Mon
Trains
Highbury and Dalston Junction Down and Up East|BLOCKED To|23/08/26 24/08/26
Islington London Line Electric 2230 Sun  |0435 Mon
Trains
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3

Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4071207 |SO520 Angmering Arundel Jn Down & Up Possession |23/08/26 23/08/26
S0630 Brighton 0040 Sun 0910 Sun
Arundel Barnham Down and Up Possession |23/08/26 23/08/26
Arun Valley/Main 0040 Sun  |0910 Sun
Arundel Jn Littlehampton Down and Up East|Possession |23/08/26 23/08/26
Curve/Littlehampto 0040 Sun  |0910 Sun
n
Ford Jn Littlehampton Jn Down & Up West |Possession |23/08/26 23/08/26
Curve 0040 Sun 0910 Sun
Littlehampton Littlehampton Platforms 1-4 Possession  |23/08/26 23/08/26
0040 Sun  |0910 Sun
Littlehampton Littlehampton Carriage Sidings |Sidings 23/08/26 23/08/26
Possession 0040 Sun 0910 Sun
P2026/4163338 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession |23/08/26 23/08/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW100 0105 Sun 0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW105 T LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession |23/08/26 23/08/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down Sloyv 0105 Sun  |0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545,
Up Slow / Up Main
Slow TRACK MAINTENANCE: WW01la
Raynes Park Raynes Park Down Epsom Possession  |23/08/26 23/08/26
0105 Sun  |0700 Sun
Wimbledon Wimbledon Chase |Down St. Helier |Possession |23/08/26 23/08/26
Up St. Helier 0105 Sun  |0700 Sun
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Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4131697 |GW103 |Paddington Paddington Platforms 7 to 12 |Possession |22/08/26 23/08/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |22/08/26 23/08/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 22/08/26 23/08/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |23/08/26 23/08/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (Shrs) |\ o ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |23/08/26 23/08/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/D du
(e Reliet " 0040 Sun 0740 Sun (Shrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |23/08/26 23/08/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  [23/08/26 23/08/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |23/08/26 23/08/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 23/08/26 23/08/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |23/08/26 23/08/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |23/08/26 23/08/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |23/08/26 23/08/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |23/08/26 23/08/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |23/08/26 23/08/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)

Loop A and B
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Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4140316 |[GW103 Paddington Paddington Platforms 7 to 12 |Possession |23/08/26 24/08/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |23/08/26 24/08/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |23/08/26 24/08/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |24/08/26 24/08/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |24/08/26 24/08/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  [24/08/26 24/08/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |24/08/26 24/08/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [24/08/26 24/08/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |24/08/26 24/08/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 24/08/26 24/08/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [24/08/26 24/08/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |24/08/26 24/08/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |24/08/26 24/08/26
(London) Line 1 0435 Mon 0535 Mon
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Week 22
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4079347 |SO110 Battersea Pier Jn |Factory Jn Down and Up Possession NO ACCESS TO BATTERSEA YARD FOR RUN-
S0250 Stewarts Lane ROUND MOVES
SO500 i
Longhedge Jn Battersea Possession NO ACCESS TO/FROM STEWARTS LANE DEPOT
Reversible
. DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE)
Stewarts Lane Jn [Factory Jn Up Goods Loop  |Possession TO BE OUTBERTHED
Battersea Yard  |Battersea Yard Reception Line 1 |Sidings EQLTL)ESR%ABE%RUE)TSESTEQE N AND DEPARTURE
. Possession
Departure Line 2
Stewarts Lane Stewarts Lane D/C Sidings 1 to  |Sidings WORK: MTCE
27 Possession '
VSOE (old C&W)
Shed roads 1-3
Depot Sidings
Loco (Electric)
Shed roads 1-3
Washer Road
Yard Road
Stewarts Lane Jn |Factory Jn Down Sidings Sidings
No.1 and 2 Possession
Stewarts Lane Jn Engine Shed Sidings
Sidings Possession
P2026/4078721 |SO110 St. Mary Cray Jn [Fawkham Jn Down Chatham  |Possession |30/08/26 30/08/26 5P02 TO START FROM GROSVENOR SHEDS
S0140 Slow/Down 0115 Sun 0710 Sun
Chatham Main
Up Chatham WORK: MTCE
Main/Up Chatham
Slow
Hawkwood Jn Up Chatham Possession |30/08/26 30/08/26
Loop(pt) 0115Sun |0710 Sun
Otford Jn Down Chatham Possession | 30/08/26 30/08/26
Fast/Down 0115 Sun  |0710 Sun
Maidstone
Up Maidstone/Up
Chatham Fast
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Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 22 - Continued

Up Charing Cross

Slow

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4076713 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|30/08/26 30/08/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST |W2026/11409787
S0220 East +EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance
D/U Pass Lps/P 1- 78m67ch and 85m32ch
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4077660 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|29/08/26 29/08/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|29/08/26 29/08/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|29/08/26 29/08/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|29/08/26 29/08/26
0140 Sat  |0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|29/08/26 29/08/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|29/08/26 29/08/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
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Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4162364 |SO130 London Bridge London Bridge Platform 15 Possession |29/08/26 30/08/26 RAIL REPLACEMENT TO RUN BETWEEN LONDON
SO510 0055 Sat 0105 Sun BRIDGE AND TULSE HILL ALL WEEKEND
S0645
S0680 Tulse Hill 11 Rev/Sth Possession  [29/08/26 01/09/26 PLATFORMS 14 & 15 AT LONDON BRIDGE TO BE
S0681 London Rev/Dn 0055 Sat 0400 Tue OUTBERTHED
Sth London/Dn
Portsmouth LUL NORTHERN LINE TO BE OPEN FROM
Old Kent Road Jn |Silwood Jn Up Silwood Possession |29/08/26 01/09/26 CLAPHAM NORTH TO CENTRAL LONDON
. 0055 Sat 0400 Tue
Down Silwood LUL JUBILEE LINE TO BE OPEN BETWEEN
Peckham Rye Jn |Crofton Road Jn Down and Up Possession  [29/08/26 01/09/26 CANADA WATER AND WATERLOO
Atlantic 0055 Sat 0400 Tue EAST LONDON LINE TO BE OPEN
South Bricklayers Arms Jn |Bermondsey Possession  [29/08/26 01/09/26 TRAINS TO TERMINATE AT TULSE HILL
Bermondsey Jn Reversible 0055 Sat {0400 Tue PLATFORM 3 AND SHUNT VIA TVC165 GROUND
gp Bermondsey POSITION LIGHT TO RE-START IN PLATFORM 4
pur
Tulse Hill Spa Road Up Portsmouth/Up |Possession  |29/08/26  |01/09/26 0055 SAT - 0105 SUN
South London 0055 Sat 0400 Tue LONDON BRIDGE TO EAST CROYDON SERVICES
- - - - WILL RUN TULSE HILL TO EAST CROYDON
London Bridge Bricklayers Arms Jn |9 Reversible/Down|Possession |30/08/26 31/08/26 UNTULS O EAST CROYDO
fgssex Slow 0105 Sun 0400 Mon LONDON BRIDGE TO BECKENHAM JN SERVICES
. WILL START/TERMINATE AT TULSE HILL
Reversible/Sussex
Reversible -
London Bridge Platforms 10 to 15 |Possession  |30/08/26 31/08/26 0105 SUN - 0400 MON
0105 Sun 0400 Mon SOUTHERN SERVICES TO START/TERMINATE AT
Spa Road London Bridge 8 Up Possession  [30/08/26 31/08/26 TULSE HILL/CRYSTAL PALACE
0105 Sun - THAMESLINK LONDON BRIDGE TO BRIGHTON /
London Bridge London Bridge Platform 15 Possession |31/08/26 01/09/26 HORSHAM SERVICES TO USE PLATFORMS 4 AND
0400 Mon 10400 Tue 5 AT LONDON BRIDGE UNTIL 0915 SUNDAY

NO ARL SOUTH LONDON LINE SERVICES TO RUN
0400 MON &€" 0400 TUE

LONDON BRIDGE TO EAST CROYDON SERVICES
WILL RUN TULSE HILL TO EAST CROYDON

LONDON BRIDGE TO BECKENHAM JN SERVICES
\WILL START/TERMINATE AT TULSE HILL

WORK: SID TRACK - PLTR - OLD KENT ROAD
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Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4075527 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|29/08/26 29/08/26 WORK: MTCE
S0330 - (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|29/08/26 29/08/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
P2026/4076293 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|29/08/26 29/08/26 WORK: MTCE
SO300 North Jn Jn . (Between 0230 Sat  |0450 Sat
S0330 Eg(‘)’:)” Courthill | 35ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|29/08/26 29/08/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|29/08/26 29/08/26
(Between 0230 Sat  |0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|29/08/26 29/08/26
(Between 0230 Sat  |0450 Sat
Trains)
P2026/4142616 |SO130 Courthill Loop Hayes Down Mid Kent Possession |30/08/26 31/08/26 PLATFORMS 1 AND 2 AT HAYES TO BE
28228 North Jn Up Mid Kent 0120 Sun  |0400 Mon OUTBERTHED
New Beckenham |Beckenham Jn Beckenham Possession |30/08/26 31/08/26 CHARING CROSS TO HAYES SERVICES WILL NOT
Spur/Down 0120 Sun (0400 Mon RUN
Bay/Platform 4
Parks Bridge Jn |Ladywell Jn Down Ladywell Possession |30/08/26 31/08/26 RAIL REPLACEMENT ROAD SERVICE TO RUN
Loop 0120 Sun 0400 Mon BETWEEN LEWISHAM AND HAYES
Up Ladywell Loop
New Beckenham |New Beckenham Berthing Sidings |Sidings _ 30/08/26 31/08/26 WORK: MTCE
Possession 0120 Sun  |0400 Mon
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Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4078892 |S0O130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |29/08/26 29/08/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |29/08/26 29/08/26
Down Sl (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |29/08/26 29/08/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |29/08/26 29/08/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4071271 |SO130 Ashford Ashford Platforms 3 - 4 Possession UP SLOW LINE AVAILABLE TO TRAFFIC.
S0220
S0400 _ ROUTE AVAILABLE BETWEEN DOWN AND UP
S0470  |Ashford (East)  |Ashford (East) Down Slow (part) |Possession MAIDSTONE LINES AND PLATFORMS 1 AND 2.
S0480
- _ RAIL REPLACEMENT ROAD SERVICE TO RUN
Ashford (WESt) Ashford Maidstone LOOp Possession BETWEEN EBBSFLEET INTERNATIONAL
Down Slow (part) /ASHFORD INTERNATIONAL AND CANTERBURY
WEST.
Ashford (East) Down Fast Possession
NO ACCESS TO ASHFORD DOWN YARD
Canterbury West Maid Relief/Plat |Possession HS FAVERSHAM SERVICES TO EXTEND
6/Down ALTERNATELY TO RAMSGATE ONLY
Canterbury/Branch
/Main WORK:MTCE
Ashford West Jn |Ashford East Jn Down CTRL Possession
Chord
Up CTRL Chord
Canterbury West |Ashford Up Main/ Up Possession
Branch/ Up
Canterbury/ Plat 5
Ashford Ashford Tamper Sidings  |Sidings
Possession

S7_FINAL_EAS_ARP_2627_KS001.pdf

Electronic Copy - Uncontrolled when printed

321 of 393



Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

3

Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4071210 |SO130 Ashford Ashford Platforms 3 - 4 Possession UP SLOW LINE AVAILABLE TO TRAFFIC.
S0220
S0O400 i ROUTE AVAILABLE BETWEEN DOWN AND UP
S0470 Ashford (East) Ashford (East) Down Slow (part) |Possession MAIDSTONE LINES AND PLATFORMS 1 AND 2.
S0480
, , RAIL REPLACEMENT ROAD SERVICE TO RUN
Ashford (West) Ashford Maidstone LOOp Possession BETWEEN EBBSFLEET INTERNATIONAL,
Down Slow (part) ASHFORD INTERNATIONAL AND CANTERBURY
\WEST.
Ashford (East) Down Fast Possession
NO ACCESS TO ASHFORD DOWN YARD
Minster East Jn Mali_dsf;/ton/e Possession HS FAVERSHAM SERVICES TO EXTEND
Relief/P6/Down ALTERNATELY TO RAMSGATE ONLY
Canterbury/Down
Main WORK:MTCE
Ashford West Jn |Ashford East Jn Down CTRL Possession '
Chord
Up CTRL Chord
Minster Minster South Jn Single Possession
Minster East Jn  |Ashford Up Main/Up Possession
Canterbury/Platfor
m5
Ashford Ashford Tamper Sidings  |Sidings
Possession
P2026/4189703 |SO140 Maidstone East |Ashford West Jn Down Maidstone |Affected 31/08/26 04/09/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Ub Maidston 0925 Mon  |1525 Fri PER HOUR IN EACH DIRECTION BETWEEN 0925
p Maidstone AND 1525 EACH DAY ONLY. NO IMPACT TO
SERVICES OUTSIDE THESE TIMES.
ANY ECS BETWEEN THESE TIMES TO BE
DIVERTED OR CANCELLED.
NO OTHER OPERATORS ARE AFFECTED.
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Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \Work Type
P2026/4169033 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession 30/08/26 SOUTHERN CLAPHAM JN - WATFORD JN
MD160 London 0920 Sun SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession 30/08/26
SO500 Olympia Loop 0920 Sun LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 . BRANCH TO OPERATE.
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 30/08/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Kensington 0920 Sun
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession 30/08/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Latchmere Curve 0920 Sun HAULED VIA MAIDSTONE EAST AND DIVERT VIA
Mitre Bridge Jn  |Falcon Jn Up West London |Possession 30/08/26 KEW EAST JN.
0920 Sun 'WORK: SID TRACK - SCRUBB LANE - PREP
Willesden High Level |[Down and Up Possession 30/08/26
Jn High Level 0920 Sun
West London Jn |Latchmere No.3Jn |Down & Up Possession 30/08/26
(sw) Sheepcote Lane 0920 Sun
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 30/08/26
Pigs Hill Siding 2 | °SSession 0920 Sun
North Pole Jn North Pole Reception Road |Sidings 30/08/26
International Depot Possession 0920 Sun
North Pole Jn North Pole Scrubs |Sidings 30/08/26
Lane Siding Possession 0920 Sun
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Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161348 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [30/08/26 30/08/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 Platform 4 0145 Sun  |0800 Sun
S0280 GTR TO STABLE AT BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Possession |30/08/26 30/08/26 &4
Slow 0145 Sun {0800 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |30/08/26 30/08/26
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  [30/08/26 30/08/26
Down Snowhill 0145 Sun  |0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  |30/08/26 30/08/26
Hill/Down Holborn 0145 Sun  |0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 30/08/26 30/08/26
Possession |0145 Sun (0800 Sun
P2026/4077077 |SO400 St. Pancras Stratford All CTRL Lines Possession  [30/08/26 30/08/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |30/08/26 30/08/26 TRAINS MA)Y BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077232 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |31/08/26 31/08/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [31/08/26 31/08/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession [31/08/26 31/08/26
International West|International Depot 0025 Mon 0440 Mon
Jn
P2026/4123060 |SO500 Norwood Fork Jn |Windmill Bridge Jn  |Down and Up Possession |29/08/26 30/08/26 *** MULTI-PART POSSESSION ***
S0O510 London Bridge 2345 Sat 0840 Sun SELHURST JN/NORWOOD JN TO STOATS NEST
Fast JN (FASTS) WITH STOATS NEST JN TO SOUTH
Selhurst Jn Stoats Nest Jn Down Victoria Possession  [29/08/26 30/08/26 CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK
Fast/Down Fast 2345 Sat 0840 Sun THROUGH PURLEY OVERNIGHT) ***
Up Fast/Up
Victoria Fast PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST
Windmill Bridge |East Croydon Fast Reversible  |Possession |29/08/26 30/08/26 CROYDON.
Jn 2345 Sat 0840 Sun
FROM 2345 SATURDAY TO 0105 SUNDAY AND
East Croydon East Croydon Up Sidings Sidings 29/08/26 30/08/26 ALSO
Possession 2345 Sat 0840 Sun FROM 0625 SUNDAY TO 0840 SUNDAY::-
. TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
South Croydon Jn|Stoats Nest Jn Up Slow Possession 30/08/26 30/08/26 SELHURST/NORWOOD JN AND STOATS NEST JN
0105 Sun  |0625 Sun

FROM 0105 SUNDAY TO 0625 SUNDAY :-

DOWN TRAINS TO TRAVEL OVER THE DOWN
SLOW LINES BETWEEN SELHURST/NORWOOD JN
AND SOUTH CROYDON. UP TRAINS TO TRAVEL
OVER THE SLOW REVERSIBLE / UP SLOW LINES
BETWEEN SOUTH CROYDON AND
SELHURST/NORWOOD JN.

 SPECIAL WORKING INSTRUCTIONS ***
SINGLE LINE WORKING WILL APPLY OVER THE
DOWN SLOW LINE BETWEEN SOUTH CROYDON
JIN (T1630 POINTS) AND STOATS NEST JIN (T1669
POINTS).

PILOT TO JOIN/ALIGHT SERVICES AT COULSDON
SOUTH.

PART 2 OF POSSESSION TO BE TAKEN (AND
SINGLE LINE WORKING IMPLEMENTED) AFTER
PASSAGE OF 9W00.

WORK: MTCE
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Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4116546 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage 30/08/26 30/08/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
S0550 Redhill/Slow (Between 0105 Sun  |0610 Sun
S0560 Trains) GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge [Line Blockage| 30/08/26 30/08/26 OVERNIGHT.
. (Between 0105 Sun 0610 Sun
Up Tonbridge Trains)
Redhill Dn Loop/Platform |[Line Blockage 30/08/26 30/08/26
3 (Between 0105 Sun  |0610 Sun
Up Loop Trains)
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage 30/08/26 30/08/26
Reading (Between 0105 Sun  |0610 Sun
Trains)
P2026/4077726 |SO500 Three Bridges Crawley Down and Up Line Blockage|29/08/26 29/08/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|29/08/26 29/08/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4170524 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|29/08/26 29/08/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0620 0230 Sat 0420 Sat OUTBERTHED
S0630
Moulsecoomb Down and Up East|Line Blockage|29/08/26 29/08/26
Branch 0230 Sat 0420 Sat
Preston Park Brighton Down Main Line Blockage|29/08/26 29/08/26
Up Main 0230 Sat 0420 Sat
Carriage Road
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Week 22 - Continued

Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4122119 |SO500 Brighton Arundel Jn D&U West Possession | 30/08/26 30/08/26
S0520 Branch/Brighton 0035 Sun  |0755 Sun
S0630
Brighton Platforms 1 - 3 Possession | 30/08/26 30/08/26
West Loop 0035 Sun 0755 Sun
West Carriage
Road
Hove Hove Up Loop Possession | 30/08/26 30/08/26
0035 Sun 0755 Sun
Preston Park Hove Down and Up Possession |30/08/26 30/08/26
Cliftonville Spur 0035 Sun  |0755 Sun
Worthing Worthing Up Platform Loop |Possession |30/08/26 30/08/26
0035 Sun 0755 Sun
Brighton Brighton Wall Sidings 1 & 2 |Sidings 30/08/26 30/08/26
Possession  |0035 Sun 0755 Sun
Hove Hove Up Sidings Sidings 30/08/26 30/08/26
Possession 10035 Sun  |0755 Sun
Hove Hove Up Yard Sidings 30/08/26 30/08/26
Possession 10035 Sun  |0755 Sun
West Worthing West Worthing Middle Siding Sidings 30/08/26 30/08/26
Cleaning Shed 1,2 Possession  |0035 Sun  |0755 Sun
&3
P2026/4076576 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|30/08/26 30/08/26
S0620 0250 Sun {0430 Sun
S0630
Moulsecoomb Down and Up East|Line Blockage|30/08/26 30/08/26
Branch 0250 Sun 0430 Sun
Preston Park Brighton Down Main Line Blockage|30/08/26 30/08/26
Up Main 0250 Sun {0430 Sun

Carriage Road
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Traffic Remarks \ Work Type

Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4122008 |SO500 Brighton Arundel Jn D&U West Possession | 30/08/26 31/08/26
S0520 Branch/Brighton 2300 Sun 0445 Mon
S0630
Brighton Platforms 1 - 3 Possession | 30/08/26 31/08/26
West Loop 2300 Sun (0445 Mon
West Carriage
Road
Hove Hove Up Loop Possession |30/08/26 31/08/26
2300 Sun (0445 Mon
Preston Park Hove Down and Up Possession |30/08/26 31/08/26
Cliftonville Spur 2300 Sun {0445 Mon
Worthing Worthing Up Platform Loop |Possession |30/08/26 31/08/26
2300 Sun (0445 Mon
Brighton Brighton Wall Sidings 1 & 2 |Sidings 30/08/26 31/08/26
Possession  |2300 Sun (0445 Mon
Hove Hove Up Sidings Sidings 30/08/26 31/08/26
Possession 2300 Sun (0445 Mon
Hove Hove Up Yard Sidings 30/08/26 31/08/26
Possession 2300 Sun  |0445 Mon
West Worthing West Worthing Middle Siding Sidings 30/08/26 31/08/26
Cleaning Shed 1,2 Possession  |2300 Sun  |0445 Mon
&3
P2026/4164044 |SO520 Cosham Jn Farlington Jn Down Spur Possession 30/08/26
SW110 0640 Sun
SW140 Up Spur
Fratton Fratton Up & Down Possession 30/08/26
Fratton 0640 Sun
Havant Fratton Down Main Possession 30/08/26
Up Main 0640 Sun
Portchester Portcreek Jn Up Branch/Up Possession 30/08/26
Portsmouth 0640 Sun
Down
Portsmouth/Down
Branch
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Week 22 - Continued

TULSE HILL AND SUTTON VIA HACKBRIDGE

WORK: Gleneldon overbridge / Leigham LE to
Streatham Station drainage

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4123078 |SO680 Streatham Jn Streatham Common |Down and Up Possession |29/08/26 01/09/26 SOUTHERN VICTORIA TO EPSOM / DORKING
SO700 Jn Streatham Spur 0105 Sat 0005 Tue SERVICES WILL NOT RUN.
SW105
Streatham North |Streatham South Jn |Down and Up Possession  [29/08/26 01/09/26 THAMESLINK SERVICES DIVERTED VIA CRYSTAL
Jn Slow Spur 0105 Sat 0005 Tue PALACE, WEST CROYDON AND SUTTON TO
_ . START/TERMINATE BACK FROM WIMBLEDON
Tulse Hill Streatham South Jn |Down and Up Possession |29/08/26  |01/09/26 PLATFORM 9
Portsmouth 0105 Sat (0005 Tue
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Week 23
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4079374 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession |06/09/26 07/09/26
S0250 0100 Sun  |0400 Mon
S0645 Up
SW100 Atlantic/Platform 2
Battersea Pier Jn |Factory Jn Down Stewarts Possession |06/09/26 07/09/26
Lane 0100 Sun {0400 Mon
Brixton Jn Cambria Jn Down and Up Possession |06/09/26 07/09/26
Catford Loops 0100 Sun {0400 Mon
Factory Jn Longhedge Jn Down & Up Possession |06/09/26 07/09/26
Ludgate 0100 Sun  |0400 Mon
Loughborough Jn |Canterbury Road Jn |Down and Up Possession |06/09/26 07/09/26
Brixton Spur 0100 Sun {0400 Mon
Nine EIms Jn Linford St Jn Down & Up Possession  |06/09/26 07/09/26
Waterloo Curve 0100 Sun  |0400 Mon
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession  |06/09/26 07/09/26
0100 Sun  |0400 Mon
Stewarts Lane Jn |Victoria Up Stewarts Possession |06/09/26 07/09/26
Lane/Up Chatham 0100 Sun {0400 Mon
Slow
Victoria Herne Hill Down & Up Possession |06/09/26 07/09/26
Chatham 0100 Sun  |0400 Mon
Fast/Main
Victoria Platforms 1 - 8 Possession  |06/09/26 07/09/26
0100 Sun 0400 Mon
Voltaire Road Jn Down Chatham Possession |06/09/26 07/09/26
Slow/Chatham 0100 Sun  |0400 Mon
Reversible
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 06/09/26 07/09/26
No.1 and No.2 Possession 0100 Sun  |0400 Mon
Victoria Victoria 1 - 9 Shed Roads |Sidings 06/09/26 07/09/26
wall Sidings Possession  |0100 Sun  |0400 Mon
Battersea Pier Jn |Stewarts Lane Jn Battersea Line Blockage|06/09/26 07/09/26
Reversible (Between 0130 Sun  |0330 Mon
Trains)+Deto
nators
P2026/4076206 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|06/09/26 06/09/26 UP RAINHAM BAY TO BE OUTBERTHED. W2026/11410016
+EPR 0730 Sun  |0800 Sun Patrolling

WORK:MTCE

38m58ch and 38m75ch
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Week 23 - Continued

Up Charing Cross

Slow

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4076714 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|06/09/26 06/09/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST |W2026/11409788
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance
D/U Pass Lps/P 1- 78m67ch and 85m32ch
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4077661 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|05/09/26 05/09/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|05/09/26 05/09/26
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|05/09/26 05/09/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|05/09/26 05/09/26
0140 Sat  |0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|05/09/26 05/09/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|05/09/26 05/09/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4146667 |SO130 London Bridge Bricklayers Arms Jn |9 Reversible/Down|Possession |06/09/26 06/09/26 GTR TO STABLE IN SMITHFIELD SIDINGS
SO510 Sussex Slow 0045 Sun {0700 Sun
S0645 10 UP KENT FAST TRAINS TO TRAVEL OVER THE 7
S0680 Reversible/Sussex REVERSIBLE BETWEEN SPA ROAD JN
S0681 Reversible (TL7273PTS) AND LONDON BRIDGE STATION
London Bridge Platforms 10 to 15 |Possession |06/09/26 06/09/26 (TL7188PTS), PLATFORM 9 AT LONDON BRIDGE
0045 Sun {0700 Sun IAVAILABLE FOR TRAFFIC
Tulse Hill 11 Rev/Sth Possession |06/09/26 06/09/26 WORK: SID TRACK - OLD KENT ROAD - FOLLOW
London Rev/Dn 0045 Sun  |0700 Sun upP
Sth London/Dn
Portsmouth
Old Kent Road Jn |Old Kent Road Jn Down Silwood Possession |06/09/26 06/09/26
(part) 0045 Sun {0700 Sun
Up Silwood (part)
Peckham Rye Jn |Crofton Road Jn Down and Up Possession |06/09/26 06/09/26
Atlantic 0045 Sun  |0700 Sun
South Bricklayers Arms Jn |Bermondsey Possession  |06/09/26 06/09/26
Bermondsey Jn Reversible 0045 Sun  |0700 Sun
Up Bermondsey
Spur
Tulse Hill Up Portsmouth/Up |Possession  |06/09/26 06/09/26
South London 0045 Sun {0700 Sun
Spa Road London Bridge 8 Up Possession  |06/09/26 06/09/26
0045 Sun  |0700 Sun
P2026/4075528 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|05/09/26 05/09/26 WORK: MTCE
S0330 . (Between 0026 Sat (0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|05/09/26 05/09/26
. (Between 0026 Sat (0215 Sat
Up Tanners Hill Trains)
P2026/4076294 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|05/09/26 05/09/26 WORK: MTCE
SO300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’C‘)’IVO” Courthill I 2ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|05/09/26 05/09/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|05/09/26 05/09/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|05/09/26 05/09/26
(Between 0230 Sat 0450 Sat
Trains)
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4165538 |SO130 Courthill Loop Courthill Loop South |Down Courthill Possession |06/09/26 06/09/26 AT GROVE PARK TRAINS SHUNT VIA UP
S0O310 North Jn Jn Loop 0120 Sun  |0645 Sun RECEPTION ROAD.
Up Courthill Loop NO ACCESS TO HITHER GREEN PAD
Hither Green Jn  |Sidcup Eown Dartford Possession  |06/09/26 06/09/26 ACCESS TO GROVE PARK DOWN SIDINGS FROM
0oop 0120 Sun  |0645 Sun COUNTRY END ONLY
Up Dartford Loop
Lee Loop Jn Lee Spur Jn Down and Up Possession |06/09/26 06/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
Hither Green Spur 0120 Sun 0645 Sun BEXLEYHEATH
Lewisham Ladywell Jn Down & Up Mid  |Possession  |06/09/26 06/09/26 WORK: WD - COURTHILL LOOP - RAIL DROP
Kent 0120 Sun  |0645 Sun
St. Johns Jn Grove Park Down Kent Slow |Possession |06/09/26 06/09/26
Up Kent Slow 0120 Sun  |0645 Sun
Hither Green Hither Green Loco Sidings/PAD |Sidings 06/09/26 06/09/26
Possession 0120 Sun {0645 Sun
P2026/4078876 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |05/09/26 05/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |05/09/26 05/09/26
D sl (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |05/09/26 05/09/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
latf DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  |05/09/26 05/09/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat

Up Fast Ton Loop

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop

WORK: MTCE
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Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

3

Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4207719 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |06/09/26 06/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sun  |0615 Sun SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession |06/09/26 06/09/26
Down Slow (T3-D) 0135 Sun 0615 Sun DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession  |06/09/26 06/09/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135 Sun  |0615 Sun
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession |06/09/26 06/09/26
Tonbridge Loop |(T3-D) 0135 Sun  |0615 Sun

Up Fast Ton Loop

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop

WORK: MTCE
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3

Week 23 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4139953 |S0O130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|05/09/26 05/09/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p Batand Ba TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|05/09/26 05/09/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|05/09/26 05/09/26
Up Loop + Disconnect 0115 Sat 0445 Sat
Down Loop WORK: MTCE
P2026/4189717 |SO180 Maidstone West |Paddock Wood Down Maidstone |Affected 07/09/26 11/09/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Up Maidst 0910 Mon 1500 Fri PER HOUR IN EACH DIRECTION BETWEEN 0925
(¥ WIS AND 1525 EACH DAY ONLY. NO IMPACT TO
Strood Maidstone West Up Main/Up Affected 07/09/26 11/09/26 SERVICES OUTSIDE THESE TIMES.
Maidstone Branch 0910 Mon  |1500 Fri
Down Maidstone NO OTHER OPERATORS ARE AFFECTED.
Branch/Down Main
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161418 |LN3213 Blackfriars Blackfriars Platform 3 Possession |06/09/26 06/09/26
LN3216 0145 Sun 0700 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession |06/09/26 06/09/26
Slow 0145 Sun  |0700 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |06/09/26 06/09/26
0145 Sun 0700 Sun
Dickens Jn Down Snowhill Possession  |06/09/26 06/09/26
Down Snowhill 0145 Sun  |0700 Sun
Spur
Farringdon Loughborough Jn Up Possession |06/09/26 06/09/26
Moorgate/Down 0145 Sun  |0700 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 06/09/26 06/09/26
Possession 0145 Sun  |0700 Sun
P2026/4146740 |SO290 Crayford Spur B |Crayford Spur A Jn |Down Crayford Possession  |06/09/26 07/09/26 SE NORTH KENT AND BEXLEYHEATH SERVICES
SO300 Jn Spur 0150 Sun 0350 Mon START/TERMINATE SLADE GREEN
S0310 Up Crayford Spur
- - SE DARTFORD LOOP SERVICES
Dartford Dartford Reversible Possession |06/09/26 07/09/26 START/TERMINATE SIDCUP
Platforms 1- 4 0150 Sun (0350 Mon
Perry Street Fork |Crayford Creek Jn  |Down Bexleyheath|Possession |06/09/26 07/09/26 ;ﬁﬂb’;ﬁ;;‘é&ﬁ MrgNgRi(\)/AEES);EDR \,lecjtgssglcl;tg ?g
Jn Up Bexleyheath 0150 Sun  |0350 Mon DARTEORD
Sidcup Dartford Jn Down Dartford Possession |06/09/26 07/09/26 SLADE GREEN DEPOT ACCESSIBLE FROM
Loop 0150 Sun 0350 Mon LONDON END ONLY AND SLADE GREEN UP
Up Dartford Loop SIDINGS ACCESSIBLE FROM COUNTRY END
Slade Green Jn  |Springhead Road Jn [Down North Possession |06/09/26  |07/09/26 ONLY.
Kent/Down Main 0150 Sun 0350 Mon
Up Main/Up North GTR TO OPERATE 2TPH RAINHAM TO
Kent GRAVESEND AND 1TPH KENTISH TOWN TO
Dartford Dartford Reception Siding |Sidings 06/09/26  |07/09/26 PLUMSTEAD
Up Sidi Possession 0150 Sun 0350 Mon
p sidings SLADE GREEN DEPOT EAST HEADSHUNT
Slade Green Slade Green Depot |East Head Shunt |Sidings 06/09/26 07/09/26 (DARTFORD END) NOT AVAILABLE TO TRAFFIC
Depot Possession |0150 Sun 0350 Mon

GTR TO STABLE A UNIT AT PLUMSTEAD

DARTFORD AREA OUTBERTHING TO BE
CONFIRMED AT DPPP

WORK: MTCE
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077333 |SO400 St. Pancras York Way South Jn |CTRL Relief Possession |06/09/26 06/09/26 POSSESSION PART 1:
S0410 International Down CTRL 0025 Sun  |0800 Sun 0015 SUN-0715 SUN
PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
York Way South |St. Pancras Up CTRL Possession |06/09/26 06/09/26 AF046
Jn International 0025 Sun  |0800 Sun PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO

IAF048
PLATFORMS 11-13/CTRL RELIEF - BUFFER
STOPS TO PTS 2040

POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
AFO30

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO
AF019

OHL ISOLATION TO BE GIVEN UP BY 0645 TO
ALLOW TRAINS TO PAN UP.

ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO
ALLOW FIRST ARRIVALS & DEPARTURES.

POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2018 HALF SET RENEWAL
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077233 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |07/09/26 07/09/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  |07/09/26 07/09/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon (0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |07/09/26 07/09/26
International West|International Depot 0025 Mon {0440 Mon
Jn
P2026/4116547 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|06/09/26 06/09/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO0550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|06/09/26 06/09/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|06/09/26 06/09/26
3 0105 Sun (0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|06/09/26 06/09/26
Reading 0105 Sun  |0610 Sun
P2026/4077787 |SO500 Three Bridges Crawley Down and Up Line Blockage|05/09/26 05/09/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|05/09/26 05/09/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076577 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|06/09/26 06/09/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0620 0230 Sun 0540 Sun OUTBERTHED
S0630
Moulsecoomb Down and Up East|Line Blockage|06/09/26 06/09/26 GTR ECS MOVES WNR
Branch 0230 Sun 0540 Sun
. . . WORK: MTCE
Preston Park Brighton Down Main Line Blockage|06/09/26 06/09/26
Up Main 0230 Sun {0540 Sun

Carriage Road
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End \Traffic Remarks \ Work Type
P2026/4076461 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|05/09/26 05/09/26 WORK: MTCE
S0620 0050 Sat  |0435 Sat
S0630
London Road Down and Up East|Line Blockage|05/09/26 05/09/26
(Brighton) Branch 0050 Sat  |0435 Sat
P2026/4137510 |SO510 Norwood Fork Jn |Sutton Up Wallington Possession |06/09/26 07/09/26
0130 Sun {0400 Mon
Norwood Jn Sutton Down Wallington |Possession |06/09/26 07/09/26
(London) 0130 Sun  |0400 Mon
Selhurst Jn Gloucester Road Jn |Down and Up Possession |06/09/26 07/09/26
Selhurst Spur 0130 Sun {0400 Mon
Sutton Epsom Downs Down and Up Possession |06/09/26 07/09/26
Epsom Downs 0130 Sun  |0400 Mon
Epsom Downs
Single
West Croydon West Croydon Up Bay Possession |06/09/26 07/09/26
0130 Sun {0400 Mon
West Croydon West Croydon Turnback Siding |Sidings 06/09/26 07/09/26
Possession  |0130 Sun (0400 Mon
P2026/4123026 |SO520 Crawley Horsham Down and Up Possession  |06/09/26 06/09/26 PLATFORMS 1 AND 4 TO BE OUTBERTHED AT
S0O685 Horsham 0110 Sun  |0600 Sun HORSHAM
Horsham Christ's Hospital Down and Up Possession  |06/09/26 06/09/26 \WORK: WD - Horsham S&C - Follow Up
Arun Valley 0110 Sun  |0600 Sun
Horsham Down and Up Possession  |06/09/26 06/09/26
Loop 0110 Sun  |0600 Sun
Warnham Horsham Down and Up Possession |06/09/26 06/09/26
Main 0110 Sun 0600 Sun
Horsham Horsham Down Siding Sidings 06/09/26 06/09/26
South Possession  |0110 Sun  |0600 Sun

Up Siding South

Carriage Sidings 1
2&3
Up Siding North

Field Sidings 13 to
18

Down Branch
Sidings

MDU Sidings
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Week 23 - Continued

Possession Ref |[LOR Location from Location to Blocked Line \Protn Type |Start
P2026/4160902 |SO520 Farlington Jn Cosham Jn Down Spur Possession 07/09/26
SW110 0400 Mon

SW140 Up Spur

Petersfield Portcreek Jn Possession 07/09/26
0400 Mon
Southbourne Havant Jn Down Brighton Possession 07/09/26
Up Brighton 0400 Mon
P2026/4078643 |SO590 Eastbourne Eastbourne Platforms 1 - 3 Possession  |06/09/26 06/09/26
S0600 0025 Sun 0835 Sun
Polegate Eastbourne Down and Up Possession  |06/09/26 06/09/26
Eastbourne 0025 Sun 0835 Sun
Willingdon Jn Pevensey Bay Down and Up Possession  |06/09/26 06/09/26
Bexhill 0025 Sun 0835 Sun
Eastbourne Eastbourne Up Sidings Sidings 06/09/26 06/09/26
Possession 10025 Sun  |0835 Sun
P2026/4078704 |SO590 Eastbourne Eastbourne Platforms 1 - 3 Possession  |06/09/26 07/09/26
S0600 2240 Sun (0435 Mon
Polegate Eastbourne Down and Up Possession |06/09/26 07/09/26
Eastbourne 2240 Sun  |0435 Mon
Willingdon Jn Pevensey Bay Down and Up Possession |06/09/26 07/09/26
Bexhill 2240 Sun (0435 Mon
Eastbourne Eastbourne Up Sidings Sidings 06/09/26 07/09/26
Possession 2240 Sun 0435 Mon

End Traffic Remarks \ Work Type
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4131442 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession  |06/09/26 06/09/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 0001 Sun  |0800 Sun (10 hrs)
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Paddington Platforms 1to 6 |Possession |06/09/26 06/09/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
0001 Sun 0700 Sun (10 hrs) 1-6.
Portobello Jn Line 3 Possession 06/09/26 06/09/26 IALL UNITS STABLED IN PLATFORMS 7-14 TO
(London) 0001 Sun  |0115 Sun (10 hrs) | HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession |06/09/26 06/09/26 DURING THE ALL LINE BLOCK PERIOD.
Oak Carriage 0001 Sun 0800 Sun (10 hrs)  \yoORK DETAILS = MAINTENANCE
Loop Aand B
Paddington Ladbroke Grove Line 3 Possession |06/09/26 06/09/26
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession |06/09/26 06/09/26
and 14 0115 Sun  |0445 Sun (10 hrs)
Subway Jn Line 6 Possession |06/09/26 06/09/26
0115 Sun  |0445 Sun (10 hrs)
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |06/09/26 06/09/26
(London) Line 1 0115 Sun 0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |06/09/26 06/09/26
Jn 0115 Sun  |0445 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession |06/09/26 06/09/26
Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 06/09/26 06/09/26
(London) (London) Yard Possession |0115 Sun (0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  |06/09/26 06/09/26
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 - 5 Possession  |06/09/26 06/09/26
0700 Sun 0800 Sun
Royal Oak Portobello Jn Line 3 Possession |06/09/26 06/09/26
(London) 0700 Sun {0800 Sun
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Week 24
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4163205 |SO110 Up Windsor Possession 13/09/26
S0O250 Fast/Up Windsor 0705 Sun
SW100 Up Windsor
SW210 Slow/Windsor
SW225 Reversible
Nine EIms Jn Linford St Jn Down Waterloo Possession  |13/09/26 13/09/26
Curve 0105 Sun  |0705 Sun
Up Waterloo
Curve
Point Pleasant Jn |East Putney Putney Reversible |Possession 13/09/26
0705 Sun
Queenstown Barnes Down Windsor Possession 13/09/26
Road Fast 0705 Sun
[Waterloo. " |Barnes Possession 13/09/26
0705 Sun
Waterloo International Jn Windsor Relief Possession  |13/09/26 13/09/26
Line 1 0105 Sun  |0705 Sun
Windsor Relief
Line 2
Nine Elms Jn Down Windsor Possession |13/09/26 13/09/26
Fast 0105 Sun  |0705 Sun
Waterloo Platforms 12 to 24 |Possession |13/09/26 13/09/26
0105 Sun  |0705 Sun
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession 13/09/26
(sw) Lane 0705 Sun
Up Sheepcote
Lane
Waterloo Waterloo North Siding Sidings 13/09/26 13/09/26
Possession |0105 Sun 0705 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2627
Kent & Sussex Route Transition V2 Final Rules Previous freeze: EAS_V1 2627
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4146640 |SO110 Beckenham Jn  |St. Mary Cray Down Chatham  |Possession |13/09/26 13/09/26 TRAINS TO BE DIVERTED VIA NUNHEAD JN,
S0130 Main/Down 0105 Sun  |0645 Sun LEWISHAM AND CHISLEHURST
S0260 Chatham Slow
Up Chatham ROUTE IS AVAILABLE OVER THE DOWN
Slow/Up Chatham TONBRIDGE SLOW LOOP BETWEEN ST MARY
Main CRAY JN AND CHISLEHURST JN (IN THE UP
Down Chatham DIRECTION)
Main/Down
Chatham Fast
Up Chatham WORK: MTCE
Fast/Up Chatham
Main
Bickley Jn Petts Wood Jn Up Slow Possession |13/09/26 13/09/26
Tonbridge Loop 0105 Sun 0645 Sun
Down Slow

Tonbridge Loop
(pt)

Down Fast
Tonbridge Loop
Up Fast Tonbridge

Loop

Chislehurst Jn St. Mary Cray Jn Reversible Possession  |13/09/26 13/09/26
Chatham Loop 0105 Sun  |0645 Sun

Ravensbourne Shortlands Jn Dn/Up Catford Possession  |13/09/26 13/09/26
Loop 0105 Sun  |0645 Sun
Down & Up
Ravensbourne
Chord
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Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077678 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|12/09/26 12/09/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|12/09/26 12/09/26
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|12/09/26 12/09/26
Cross 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|12/09/26 12/09/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn |Cannon Street Metropolitan Line Blockage|12/09/26 12/09/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|12/09/26 12/09/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4075529 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|12/09/26 12/09/26 WORK: MTCE
S0330 ) (Between 0026 Sat  |0215 Sat
Up Lewisham Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|12/09/26 12/09/26
. (Between 0026 Sat 0215 Sat
Up Tanners Hill Trains)
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Week 24 - Continued

Possession Ref |[LOR

Location from

i

Location to

Blocked Line

E—

O

Protn Type

Start

HEENEREHE

Traffic Remarks

P2026/4076295

S0O130
SO300
S0O330

WORK: MTCE

Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|12/09/26 12/09/26
North Jn Jn Down Courthil (TBeMeen 0230 Sat (0450 Sat
rains)
Loop
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|12/09/26 12/09/26
Lewisham (Between 0230 Sat (0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|12/09/26 12/09/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|12/09/26 12/09/26
(Between 0230 Sat (0450 Sat
Trains)
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Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2026/4146633 |SO130 Angerstein Jn Angerstein Jn Single Possession DOMESTIC FREIGHT SERVICES TO BE DIVERTED
S0260 \VIA MAIDSTONE EAST
S0290
S0300 Blackheath Jn Crayford Creek Jn  |Down Bexleyheath|Possession REPLACEMENT BUSES TO RUN NEW CROSS TO
S0330 Up Bexleyheath DARTFORD VIA BEXLEYHEATH
Courthill Loop Courthill Loop South |Down Courthill Possession DLR TO BE OPEN BETWEEN GREENWICH AND
North Jn Jn Loop LEWISHAM
Up Courthill Loop
- : : NO ACCESS TO ANGERSTEIN WHARF, FREIGHT
Lewisham Ladywell Jn Down Mid Kent Possession SERVICES TO BE RETIMED/CANCELLED
Up Mid Kent
- - - 'WORK: MTCE
Nunhead Jn Lewisham Down Lewisham |Possession WORK: PARKS BRIDGE RESIGNALLING
Up Lewisham WORK: SID - CENTRAL AVENUE
- - WORK: SID - WEST MOUNT ROAD
?r?rry Street Fork |Slade Green Jn Down Erith Loop |Possession WORK: SID - AVENUE ROAD - PICK EORD LANE
Up Erith Loop
St. Johns Jn Charlton Jn Down North Kent |Possession
Up North Kent
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Possession
Up Tanners Hill
P2026/4078893 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |12/09/26 12/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  |12/09/26 12/09/26
D si (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
own Slow SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |12/09/26 12/09/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn  |Bickley Jn Down Fast Possession |12/09/26 12/09/26
Tonbridge Loop  |(T3-D) 0135 Sat (0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

3

Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4078527 |SO130 Orpington Sevenoaks Down Main Possession  |13/09/26 13/09/26 ROUTE AVAILABLE TO/FROM BAT AND BALL
Up Mai 0105 Sun 0640 Sun LINES THROUGH PLATFORMS 3 & 4 AT
p Main SEVENOAKS
Sevenoaks Sevenoaks Down Loop (part) |Possession |13/09/26 13/09/26
0105 Sun  |0640 Sun
Up Loop WORK: MTCE
P2026/4139986 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|12/09/26 12/09/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Batand Ball |* Disconnect |0115 Sat  |0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
P TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|12/09/26 12/09/26
. + Disconnect |0115 Sat  |0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|12/09/26 12/09/26
Up Loop + Disconnect (0115 Sat (0445 Sat
Down Loop WORK: MTCE
P2026/4079345 |SO130 Appledore Dungeness Ground |Single Possession  |13/09/26
S0O200 Frame 0105 Sun
S0210
Ashford Ashford Up Loop/Platform |Possession |13/09/26
1 0105 Sun
Rye Down Possession  |13/09/26
Hastings/Single 0105 Sun
Up
Hastings/Single
Ashford (West)  |Ashford (East) Up Slow/Platform |Possession |13/09/26
2 0105 Sun
Ashford (West) Down Slow (part) |Possession |13/09/26
Down Maidstone 0105 Sun
Up Maidstone
Maidstone Loop
Headcorn Ashford (East) Down Main/Down |Possession |13/09/26
Fast 0105 Sun
Up Fast/Up Main
Ashford (East) Ashford (East) East Berthing Sidings 13/09/26
Sidings Possession {0105 Sun
Up Berthing
Sidings
Crane
Depot/Tamper
Depot
Chart Leacon Chart Leacon Depot |Depot Reception |Sidings 13/09/26
Depot Road Possession  |0105 Sun

Headshunt

S7_FINAL_EAS_ARP_2627_KS001.pdf

Electronic Copy - Uncontrolled when printed

349 of 393



Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077284 |SO130 CTRL / EurotunnelCheriton Up CTRL  |Up CTRL Possession |12/09/26 13/09/26 NO ACCESS TO/FROM DOLLANDS MOOR YARD
S0O400 Boundary Jn 2230 Sat 0530 Sun VIA DOLLANDS MOOR YARD JN. ACCESS
TO/FROM DOLLANDS MOOR YARD VIA
Dollands Moor Yard |Up Slow Possession  [12/09/26 13/09/26 SALTWOOD JN AND DOLLANDS MOOR WEST JN
Jn 2230 Sat 0530 Sun NOT AFFECTED. TRAIN MOVEMENTS WITHIN
. . . DOLLANDS MOOR YARD NOT AFFECTED
Cheriton Down Cheriton Down Down CTRL Possession 12/09/26 13/09/26 PROVIDING DIESEL TRACTION IS USED.
CTRL Jn CTRL Jn 2230 Sat 0530 Sun
Dollands Moor Dollands Moor G Neck Possession  [12/09/26 13/09/26 28:5|SOLATION OF SELS 6014, 602, 602L, 603 &
2230 Sat  |0530 Sun
Dollands Moor  |CTRL / Eurotunnel |Down Fast Possession |12/09/26  |13/09/26 NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602
vard Jn Boundary 2230 Sat 0530 Sun A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT
AVAILABLE TO ELECTRIC TRAFFIC
Dollands Moor Dollands Moor All Lines BLOCKED To|12/09/26 13/09/26
AIC Electric  |2230 Sat 0530 Sun
Trains
Saltwood Jn Dollands Moor Yard |Down and Up BLOCKED To|12/09/26 13/09/26
Jn Main A/C Electric 2230 Sat  |0530 Sun
Through Trains
Passenger Loop
P2026/4078685 |SO220 Canterbury West |Ramsgate Down Main/Down |Possession |13/09/26 14/09/26 PLATFORMS 1 AND 2 TO BE OUTBERTHED AT
S0240 Stour 0215 Sun  |0400 Mon RAMSGATE
Up Stour/Up Main
- - PLATFORMS 3 AND 4 AT RAMSGATE AND DEPOT
Deal Minster East Jn Down/Down Loop |Possession |13/09/26 14/09/26 AVAILABLE TO TRAFFIC FROM THE LONDON END
Minster South Jn |Minster West Jn Single Possession |13/09/26 14/09/26 TRAINS TO SHUNT AT CANTERBURY WEST FROM
0215 Sun 0400 Mon DOWN TO UP USING EDH25 SHUNT SIGNAL AND
Ramsgate Ramsgate Platforms 1/2 Possession |13/09/26 14/09/26 EDH2PTS
Depot Reception 0215 Sun 0400 Mon UP TRAINS TO START BACK FROM DOWN
West/Depot PLATFORM AT DEAL.
Washer Spur
Depot Reception RAIL REPLACEMENT ROAD SERVICES TO
East OPERATE BETWEEN RAMSGATE, DEAL AND
Down Thanet CANTERBURY WEST
Deal Deal Down Sidings Sidings 13/09/26 14/09/26
Possession 0215 Sun  |0400 Mon WORK: MTCE
Ramsgate Ramsgate 1 - 3 New Sidings |Sidings 13/09/26 14/09/26
Possession  |0215 Sun  |0400 Mon

Up Siding West
No. 1 Siding
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3
Data freeze: EAS V2 2627

Previous freeze: EAS V1 2627

Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4189730 |S0240 Buckland Jn Minster East Jn Down Affected 14/09/26 18/09/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Deal/Down/Down 0925 Mon 1525 Fri PER HOUR IN EACH DIRECTION BETWEEN 0925
Loop AND 1525 EACH DAY ONLY. NO IMPACT TO
Up Loop/Up/Up SERVICES OUTSIDE THESE TIMES.
Deal
Minster South Jn |Minster West Jn Single Affected 14/09/26 18/09/26 ANY ECS BETWEEN THESE TIMES TO BE
0925 Mon  |1525 Fri DIVERTED OR CANCELLED.
NO OTHER OPERATORS ARE AFFECTED.
P2026/4164634 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession  [13/09/26 13/09/26 ACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0055 Sun {0900 Sun DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Latchmere No.1 |West London Jn Up Sheepcote Possession |13/09/26 13/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
Jn (SW) Lane 0055 Sun  |0900 Sun REDHILL.
Down Sheepcote
Lane
Longhedge Jn Latchmere No.3 Jn |Down Kensington |Possession |13/09/26 13/09/26 WORK: SID TRACK - PLTR - LONGHEDGE - PREP
Up Kensington 0055 Sun {0900 Sun
Pouparts Jn Down Battersea |Possession |13/09/26 13/09/26
Up Battersea 0055 Sun {0900 Sun
Stewarts Lane Jn Battersea Possession  [13/09/26 13/09/26
Reversible 0055 Sun  |0900 Sun
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4129841 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |12/09/26 14/09/26 CAMBRIDGE TO BRIGHTON SERVICES TO RUN
LN3201 2340 Sat 0345 Mon BETWEEN CAMBRIDGE AND KINGS CROSS
LN3210 (REQUIRING A LONG PLATFORM AT KINGS
LN3213 |[Dock Jn South Kentish Town Jn Up & Down Slow |Possession |12/09/26 14/09/26 CROSS TO ACCOMMODATE), AND BETWEEN
LN3214 2340 Sat 0345 Mon LONDON BRIDGE AND BRIGHTON
S0280
S0400 St. Pancras Cricklewood South  |Down and Up Fast|Possession |12/09/26 13/09/26 2340 SAT TO 0155 SUN
International Jn 2340 Sat 0630 Sun TRAINS TO TRAVEL OVER THE SLOW LINES.
\é\geus;thl—\llerllmpstead \(J:r?CkleWOOd South ag\évgoar\]nd Up Possession ;.;/1%9/826 363:2%956 0155 SUN TO 0630 SUN
at un NO BOOKED TRAFFIC.
West Hampstead West Hampstead |Possession |12/09/26 13/09/26
North jam® Rur Roamd 2340 5ot 0630 Sun 0630 SUN TO 0345 MON
TRAINS TO TRAVEL OVER THE FAST LINES
St. Pancras Dock Jn North Churchyard Sidings 12/09/26  |13/09/26 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH
International Sidings Possession [2340 Sat 0630 Sun JIN.
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession |13/09/26 14/09/26 THAMESLINK SERVICES TO START/TERMINATE
Canal Tunnel 0155 Sun  |0345 Mon /AT ST.PANCRAS HIGH LEVEL (4TPH). EMR
SERVICES SUNDAY AFTERNOON TO BE THINNED
Carlton Road Jn [Junction Road Jn Down and Up Possession  [13/09/26 14/09/26 ACCORDINGLY.
Tottenham 0155 Sun  |0345 Mon
Farringdon Kentish Town Jn Down and Up Possession  [13/09/26 14/09/26
Moorgate 0155 Sun 0345 Mon
Kentish Town Jn |Cricklewood South  |Down and Up Possession  [13/09/26 13/09/26
Jn Slow 0155 Sun 0630 Sun
\West Hampstead Cricklewood South |West Hampstead | Possession |13/09/26 14/09/26
North Jn Jn Down Loop 0155 Sun 0345 Mon
Kentish Town Jn |Cricklewood Down and Up Possession |13/09/26 13/09/26
Slow 0630 Sun {0830 Sun
Kentish Town Jn |Cricklewood South  |Down and Up Possession |13/09/26 14/09/26
Jn Slow 0830 Sun 0345 Mon
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

3

Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4071260 |LN101 Blackfriars Blackfriars Platform 3 Possession  |13/09/26 14/09/26
LN3213 0145 Sun (0345 Mon
50280 Platform 4
Herne Hill Down Holborn Possession  |13/09/26 14/09/26
Slow/Down 0145 Sun  |0345 Mon
Holborn
Up Holborn/Up
Holborn Slow
Blackfriars Jn Dickens Jn Down Snowhill Possession |13/09/26 14/09/26
Spur 0145 Sun 0345 Mon
Metropolitan Jn Down Snowhill Possession |13/09/26 14/09/26
Up Snowhill 0145 Sun 0345 Mon
Canterbury Road [Loughborough Jn Down Brixton Spur|Possession |13/09/26 14/09/26
Jn Up Brixton Spur 0145 Sun (0345 Mon
Farringdon Loughborough Jn Up Possession |13/09/26 14/09/26
Moorgate/Down 0145 Sun  |0345 Mon
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Loughborough Jn |Cambria Jn Down Cambria Possession  |13/09/26 14/09/26
Spur 0145 Sun 0345 Mon
Up Cambria Spur
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Possession  |13/09/26 14/09/26
0145 Sun  |0345 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 13/09/26 14/09/26
Possession  |0145 Sun 0345 Mon
P2026/4071555 |SO310 Hoo Jn Grain Single Possession  |12/09/26 13/09/26 NO ACCESS TO CLIFFE/GRAIN
S0320 2200 Sat  |2100 Sun
WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

3

Week

24 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2026/4077109

S0O400
S0410

St. Pancras
International

Stratford
International East Jn

All CTRL Lines

13/09/26
0025 Sun

Possession

13/09/26
0630 Sun

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford
International West
Jn

Temple Mills
International Depot

Single

13/09/26
0025 Sun

Possession

13/09/26
0630 Sun

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance

P2026/4077234

S0O400

St. Pancras
International

St. Pancras
International

Platforms 5 to 13

14/09/26
0025 Mon

Possession

14/09/26
0440 Mon

TRAINS MAY BE STABLED IN ST.PANCRAS
INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS

Stratford
International East Jn

All CTRL Lines

14/09/26
0025 Mon

Possession

14/09/26
0440 Mon

TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
(MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED)

Stratford
International West
Jn

Temple Mills
International Depot

Single

14/09/26
0025 Mon

Possession

14/09/26
0440 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

3

Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4148325 |[EA1370 |Barking Riverside |Barking Riverside Platforms 1-2 Possession  |13/09/26 14/09/26
EA1380 0115 Sun (0300 Mon
EA1390
EA1395 Barking Tilbury Line |Up Riverside Possession |13/09/26 14/09/26
EA1410 Jn East 0115 Sun  |0300 Mon
EA1420 - - - i
S0400 Barking Station Jn|Pitsea Down and Up Possession  |13/09/26 14/09/26
50420 T&H/Tilbury 0115 Sun 0300 Mon
Barking Tilbury  |Barking Tilbury Line |Up Possession  |13/09/26 14/09/26
Line Jn Jn West Tilbury/Fenchurch 0115 Sun  |0300 Mon
Street
Barking Tilbury  |Renwick Road Jn Departure Line Possession  |13/09/26 14/09/26
Line Jn East 0115 Sun (0300 Mon
Ripple Lane East Jn |Down Goods Possession  |13/09/26 14/09/26
(Down 0115 Sun  |0300 Mon
Tilbury/Goods)
Upney Jn Down and Up Possession |13/09/26 14/09/26
Connecting Line 0115 Sun 0300 Mon
Barking Tilbury  |Barking Down Fenchurch |Possession |13/09/26 14/09/26
Line Jn West Street/Tilbury 0115 Sun  |0300 Mon
Chafford Hundred [West Thurrock Jn Up & Down Possession |13/09/26 14/09/26
Ockendon 0115 Sun  |0300 Mon
Down Riverside |Barking Riverside Down Riverside |Possession |13/09/26 14/09/26
Junction 0115 Sun (0300 Mon
Grays Grays Platform 3 Possession |13/09/26 14/09/26
0115 Sun (0300 Mon
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession |13/09/26 14/09/26
0115 Sun  |0300 Mon
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |13/09/26 14/09/26
Jn (Up Tilbury)  |Jn East 0115 Sun  |0300 Mon
Thames Haven Jn|Thames Haven Down and Up Possession  |13/09/26 14/09/26
Thames Haven 0115 Sun (0300 Mon
West Thurrock Jn |Grays Third Line Possession  |13/09/26 14/09/26
0115 Sun  |0300 Mon
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 13/09/26 14/09/26
West End GF East End GF Possession 0115 Sun  |0300 Mon
Purfleet Purfleet Purfleet Long Sidings 13/09/26 14/09/26
Sidings Possession  [0115 Sun  |0300 Mon
Ripple Lane Ripple Lane Down Through Sidings 13/09/26 14/09/26
Sidings Possession  [0115 Sun  |0300 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

3

Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4148325 Stora Sidings H7
Continued & H8
Stora Sidings
Ripple Lane West |Ripple Lane West ~ |Headshunt Sidings 13/09/26 14/09/26
Yard Yard Sidings 1-2 Possession 0115 Sun  |0300 Mon
Reception Line
P2026/4078682 |SO500 East Croydon Coulsdon North Down Fast/Quarry |Possession  |13/09/26 13/09/26
SO550 Ground Frame 0105 Sun  |0625 Sun
SO560
S0660 Purley Earlswood (Surrey) |Down Slow/Redhill|Possession |13/09/26 14/09/26
Up Slow/Redhill 0105 Sun (0400 Mon
Redhill Redhill Up Tonbridge Possession  |13/09/26 14/09/26
Goods Loop 0105 Sun {0400 Mon
Down Lp/Platform
3
Up Loop
No.O/Platform 0
Up Loop
No.2/Platform 2
Platform 1
Shalford Jn Down Reading Possession  |13/09/26 14/09/26
Up Reading 0105 Sun (0400 Mon
Tonbridge West Jn  |Down Possession  |13/09/26 14/09/26
Tonbridge/Godsto 0105 Sun  |0400 Mon
ne
Up
Godstone/Tonbrid
ge
Godstone Godstone Godstone Tip Sidings 13/09/26 14/09/26
Siding Possession  |0105 Sun {0400 Mon
Redhill Redhill Loco Sidings Sidings 13/09/26 14/09/26
Possession  |0105 Sun (0400 Mon
Stoats Nest Jn Stoats Nest Jn Reedham Sidings |Sidings 13/09/26 14/09/26
Possession |0105 Sun (0400 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

3

Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077788 |SO500 Three Bridges Crawley Down and Up Line Blockage|12/09/26 12/09/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|12/09/26 12/09/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076578 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|13/09/26 13/09/26
S0620 0250 Sun /0540 Sun
S0O630
Moulsecoomb Down and Up East|Line Blockage|13/09/26 13/09/26
Branch 0250 Sun 0540 Sun
Preston Park Brighton Down Main Line Blockage|13/09/26 13/09/26
Up Main 0250 Sun {0540 Sun
Carriage Road
P2026/4076462 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|12/09/26 12/09/26 WORK: MTCE
S0620 0050 Sat  |0435 Sat
S0630
London Road Down and Up East|Line Blockage|12/09/26 12/09/26
(Brighton) Branch 0050 Sat 0435 Sat
P2026/4132570 |SO520 Horsham Arundel Jn Down and Up Possession  |12/09/26 14/09/26
Arun Valley 0005 Sat 0545 Mon
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Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

3

Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4160930 |SO520 Cosham Jn Farlington Jn Up Spur Possession  |12/09/26 14/09/26
gwﬁg Down Spur 0030 Sat (0400 Mon
SW135 Eastleigh South |Fareham Down Possession |12/09/26 13/09/26
SW140 Jn Portsmouth/Down 0030 Sat 0030 Sun
Portsmouth
Up/Down
Portsmouth
Up
Portsmouth/Down
Portsmouth Up/Up
Portsmouth
Fareham Fareham Up Bay Possession |12/09/26 14/09/26
0030 Sat (0400 Mon
St. Denys Portcreek Jn Down Possession |12/09/26 14/09/26
Netley/Portsmouth 0030 Sat  |0400 Mon
Branch
Up
Branch/Portsmout
h/Netley
Botley Botley Down Sidings Sidings 12/09/26 14/09/26
Possession  |0030 Sat (0400 Mon
Fareham Fareham Down Sidings Sidings 12/09/26 14/09/26
No.1 and 2 Possession  |0030 Sat {0400 Mon
Eastleigh West Jn|Fareham Ports Single/Dn  |Possession  |13/09/26 14/09/26
Ports/Dn Ports 0030 Sun 0400 Mon
Up/Dn Ports
Up Ports/Dn Ports
Up/Up Ports/Ports
Single
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 13/09/26 14/09/26
Sidings No.1 Possession (0030 Sun  |0400 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

3

Week 24 - Continued

Spur

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4160930 TRACK MAINTENANCE ERO8/E12
Continued
P2026/4078516 |SO680 Herne Hill Tulse Hill Down and Up Possession |13/09/26 14/09/26 RAIL REPLACEMENT ROAD SERVICES TO
S0690 Holborn 0105 Sun  |0405 Mon OPERATE BETWEEN LONDON BRIDGE AND
STREATHAM VIA WEST NORWOOD.
Leigham Jn Tulse Hill Down & Up Possession  [13/09/26 14/09/26
Leigham Spur 0105 Sun  |0405 Mon SERVICES WILL TERMINATE AND START BACK AT|
_ STREATHAM.
Peckham Rye Jn |Streatham Down and Up Possession |13/09/26 14/09/26
Portsmouth 0105 Sun 0405 Mon *** SPECIAL WORKING INSTRUCTIONS ***
Tulse Hil West Norwood Jn_ |Downand Up __ |Possession |13/09/26 | 14/09/26 ﬁLSg’?‘iARTTHAM' UP TRAINS WILL TERMINATE
West Norwood 0105 Sun  |0405 Mon

BACK AS DOWN TRAINS FROM THE UP
PLATFORM LINE. UP TRAINS CAN START BACK
AS DOWN TRAINS FROM SIGNAL TVC781.

THAMESLINK WIMBLEDON LOOP SERVICES WILL
NOT RUN (IN ASSOCIATION WITH THAMESLINK
CORE POSSESSION)

SOUTHERN SERVICES TO OPERATE 2TPH
BETWEEN STREATHAM AND EAST CROYDON.

WORK: MTCE
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Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4135258 |EA1310 |Acton Main Line |Acton West Acton Dive-Under |Possession |13/09/26 13/09/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
Gw103 0045 Sun (0145 Sun 4-6 | RELIEF LINES.
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |13/09/26 13/09/26 NO ACCESS TO / FROM SOUTHALL YARD.
GW178 Junction Line 0045 Sun {0720 Sun
XR001 . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Grand Canal Crossrail Depot  |Possession |13/09/26 13/09/26 PADDINGTON.
Junction (inc) Line 2 0045 Sun  |0720 Sun
North Pole Depot North Pole Line A |Possession |13/09/26 13/09/26 ﬁl;k/g'y;ﬁfggg;iﬁgﬂg%fggixg Zol\;‘\f/gl(?)ED
and B 0045 Sun 0720 Sun DURING THE ALL LINE ISOLATION PERIOD.
Old Oak Common  |Carriage Line and |Possession |13/09/26 13/09/26
East Jn EnginegSiding 0045 Sun 10720 Sun WORK DETAILS = MAINTENANCE - EXTENDED
Engine and OPPORTUNITY PADDINGTON THROAT MIDDLE
Carriage Line ROADS
Old Oak Common |CrossRail Depot Back Line Possession |13/09/26 13/09/26
East Jn Washer Bypass 0045 Sun  |0720 Sun
Paddington Acton West Lines 4 and Possession |13/09/26 13/09/26
5/Down and Up 0045 Sun 0145 Sun
Relief
Paddington Platforms 1to 6 |Possession |13/09/26 13/09/26
Platforms 7 to 12 0045 Sun 0720 Sun
and 14
Southall West Jn Lines 1 to 3/Down |Possession |13/09/26 13/09/26
and Up Main 0045 Sun {0720 Sun
Subway Jn Link Line/Royal Possession |13/09/26 13/09/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession |13/09/26 13/09/26
(London) Junction (inc) Line 1 0045 Sun {0720 Sun
Southall Brentford GF Single Possession  [13/09/26 13/09/26
0045 Sun  |0720 Sun
Southall East Jn  |Southall West Jn Southall West Possession  [13/09/26 13/09/26
Loop 0045 Sun  |0720 Sun
Up Brentford Loop
Westbourne Park |Ladbroke Grove Line 6 Possession |13/09/26 13/09/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Eastbound Possession |13/09/26 13/09/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Brentford GF Brentford Goods West London Sidings 13/09/26 13/09/26
Waste Possession  |0045 Sun  |0720 Sun
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Week 24 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4135258 Day and Son GF Days Aggregates |Sidings 13/09/26 13/09/26
Continued Terminal Possession 10045 Sun  |0720 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 13/09/26 13/09/26
Siding Possession  |0045 Sun  |0720 Sun
Southall Yard
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |13/09/26 13/09/26
0145 Sun  |0550 Sun
Acton Wells Jn  |Acton West Down and Up Possession  |13/09/26 13/09/26
Poplar 0145Sun 0550 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |13/09/26 13/09/26
0145 Sun  |0550 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |13/09/26 13/09/26
West Loop 0145 Sun  |0550 Sun
Southall East Jn Hanwell Up & Possession |13/09/26 13/09/26
Down Goods 0145 Sun 0550 Sun
Loops
Paddington Southall West Jn Lines 4 and Possession |13/09/26 13/09/26
5/Down and Up 0145 Sun  |0550 Sun
Relief
West Ealing Greenford South Jn |Down and Up Possession |13/09/26 13/09/26
Greenford/Branch 0145 Sun  |0550 Sun
West Ealing West Ealing Bay |Possession |13/09/26 13/09/26
Platform 5 0145 Sun 0550 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |13/09/26 13/09/26
No 1 0145 Sun 0550 Sun
Acton East Acton West Acton Yard Sidings 13/09/26 13/09/26
Possession 0145 Sun  |0550 Sun
Grand Canal Old Oak Common  |Crossrail Depot | Sidings 13/09/26 13/09/26
Junction East Jn Lines 1&2 Possession |0145 Sun 0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 13/09/26 13/09/26
(London) (London) Yard Possession 0145 Sun  |0550 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 13/09/26 13/09/26
(inc.) (inc.) West Possession 0145 Sun  |0550 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |13/09/26 13/09/26
0550 Sun  |0720 Sun
Paddington Acton West Lines 4 and Possession  [13/09/26 13/09/26
5/Down and Up 0550 Sun {0720 Sun

Relief
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Week 25
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4146641 |SO110 Bickley Jn Kemsing Down Chatham  |Possession |19/09/26 21/09/26
S0130 Fast/Down 0140 Sat 0410 Mon
S0140 Maidstone
S0460 Up Maidstone/Up
Chatham Fast
Rochester Bridge Jn |Down Chatham Possession |19/09/26 21/09/26
Slow/Down 0140 Sat 0410 Mon
Chatham
Main/Down
Chatham
Up Chatham/Up
Chatham Main/Up
Chatham Slow
Chislehurst Jn St. Mary Cray Jn Reversible Possession  |19/09/26 21/09/26
Chatham Loop 0140 Sat 0410 Mon
Fawkham Jn Hook Green Down Waterloo Possession  |19/09/26 21/09/26
Connection 0140 Sat 0410 Mon
Up Waterloo
Connection
Hawkwood Jn Chislehurst Jn Up Chatham Possession |19/09/26 21/09/26
Loop(pt) 0140 Sat {0410 Mon
Otford Jn Otford Jn Up Goods Loop  |Possession |19/09/26 21/09/26
0140 Sat 0410 Mon
Sevenoaks Down Bat and Ball|Possession |19/09/26 21/09/26
Up Bat and Ball 0140 Sat (0410 Mon
St. Mary Cray Jn |Hawkwood Jn Up Chatham Possession |19/09/26 21/09/26
Loop(pt) 0140 Sat {0410 Mon
P2026/4076255 |SO110 Rainham (Kent) |Rainham (Kent) Up Rainham Bay |Line Blockage|20/09/26 20/09/26 UP RAINHAM BAY TO BE OUTBERTHED. W2026/11410050
+EPR 0730 Sun {0800 Sun Patrolling
WORK:MTCE 38m58ch and 38m75ch
P2026/4060053 |SO110 Ramsgate Ramsgate Depot Reception |Possession |19/09/26 19/09/26 DERAILERS FOR THE MAINTENANCE SHEDS (21-
S0220 East 1030 Sat 2030 Sat 25) WILL BE DEPLOYED, WITH THE SHUTTERS
Depot Reception CLOSED AND STOP BOARDS PLACED JUST
West/Depot OUTSIDE OF THE DEPOT DOORS
Washer Spur
Ramsgate Ramsgate 1-25 Sidings Sidings 19/09/26 19/09/26
Head Shunt Possession  |1030 Sat 2030 Sat 'WORK: MTCE

Ladder Road
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Week 25 - Continued

Up Charing Cross

Slow

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4076716 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|20/09/26 20/09/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST |W2026/11409629
S0220 East +EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance
D/U Pass Lps/P 1- 78m67ch and 85m32ch
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4077679 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|19/09/26 19/09/26 WORK: MTCE
Spur 0140 Sat  |0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|19/09/26 19/09/26
Down Snowhill 0140 Sat 0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|19/09/26 19/09/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|19/09/26 19/09/26
0140 Sat  |0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|19/09/26 19/09/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|19/09/26 19/09/26
Cross Slow 0140 Sat 0430 Sat (5 hrs)
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Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4135337 |SO130 Bricklayers Arms |London Bridge Up Sussex Fast / 5Possession  |20/09/26 21/09/26
S0290 Jn Up 0120 Sun  |0400 Mon (27 hrs)
S0300
S0O510 Cannon Street Borough Market Jn  |Cannon Street Possession |20/09/26 21/09/26
Reversible 0120 Sun 0400 Mon (27 hrs)
Cannon Street Plat1-7/Line A |Possession |20/09/26 21/09/26
-E 0120 Sun  |0400 Mon (27 hrs)
Courthill Loop South |Down Cannon Possession  |20/09/26 21/09/26
Jn Street/1Down/Dow 0120 Sun  |0400 Mon (27 hrs)
n Kent Slow
Metropolitan Jn Metropolitan Possession |20/09/26 21/09/26
Reversible 0120 Sun 0400 Mon (27 hrs)
New Cross 2 Reversible / Up |Possession |20/09/26 21/09/26
Cannon Street 0120 Sun  |0400 Mon (27 hrs)
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |20/09/26 21/09/26
0120 Sun  |0400 Mon (27 hrs)
Courthill Loop London Bridge Up Kent Slow/3 Up|Possession  |20/09/26 21/09/26
South Jn 0120 Sun  |0400 Mon (27 hrs)
Dickens Jn London Bridge Down Snowhill Possession  |20/09/26 20/09/26
0120 Sun 0640 Sun (5 hrs)
London Bridge Edward Street Jn 4 Down Possession  |20/09/26 21/09/26
0120 Sun  |0400 Mon (27 hrs)
Ewer Street Jn Up Snow Hill Possession |20/09/26 20/09/26
0120 Sun 0640 Sun (5 hrs)
North Kent East |Charlton Jn Down Greenwich |Possession |20/09/26 21/09/26
Jn Up Greenwich 0120 Sun {0400 Mon (27 hrs)
Southwark Park [Surrey Canal Jn 6 Down/Southwark|Possession  |20/09/26 21/09/26
Road Jn Reversible 0120 Sun  |0400 Mon (27 hrs)
St. Johns Jn Lewisham Jn Down and Up Possession  |20/09/26 21/09/26
North Kent 0120 Sun (0400 Mon (27 hrs)
Cannon Street Cannon Street 1 & 2 Sidings Sidings 20/09/26 21/09/26
Possession /0120 Sun  |0400 Mon (27 hrs)
P2026/4075530 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|19/09/26 19/09/26 WORK: MTCE
S0330 : (Between 0026 Sat (0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|19/09/26 19/09/26
. (Between 0026 Sat  |0215 Sat
Up Tanners Hill Trains)
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Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4076296 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|19/09/26 19/09/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 LD(‘J’(‘)’:)” Courthill I 7ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|19/09/26 19/09/26
Lewisham (Between 0230 Sat  |0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|19/09/26 19/09/26
(Between 0230 Sat (0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|19/09/26 19/09/26
(Between 0230 Sat (0450 Sat
Trains)
P2026/4078894 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |19/09/26 19/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat 0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [19/09/26 19/09/26
Down Slow (T3-D) 0135 Sat 0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |19/09/26 19/09/26 CHISLEHURST DOWN JN
Sidings 1 - 4 (T3-D) 0135Sat (0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [19/09/26 19/09/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4140002 |SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|19/09/26 19/09/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat AD2020/AD2022/AD2039 SHUNTS SIGNALS IF
TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|19/09/26 19/09/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|19/09/26 19/09/26
Up Loop + Disconnect (0115 Sat (0445 Sat
Down Loop WORK: MTCE
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Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4200159 |SO130 Ashford (East) Ashford (East) Down Slow Possession |20/09/26 20/09/26 WORK: MTCE
Up Slow 0115 Sun  |0745 Sun
Saltwood Jn Down Fast/Down |Possession |20/09/26 20/09/26
Main 0115 Sun 0745 Sun
Up Main/Up Fast
Sevington Sevington Up Loop Possession  |20/09/26 20/09/26
0115 Sun  |0745 Sun
Sevington Sevington Sevington Sidings |Sidings 20/09/26 20/09/26
Possession 0115 Sun 0745 Sun
P2026/4189634 |SO150 Eastern Jn Sheerness-on-Sea |Down Sheppey  |Affected 21/09/26 25/09/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Ub Sh 0935 Mon  |1450 Fri PER HOUR IN EACH DIRECTION BETWEEN 0925
p Sheppey AND 1525 EACH DAY ONLY. NO IMPACT TO
Sheppey Single SERVICES OUTSIDE THESE TIMES.
Queenborough  |Queenborough Down and Up Affected 21/09/26 25/09/26 ANY ECS BETWEEN THESE TIMES TO BE
ERER e 0935 Mon 1450 Fri DIVERTED OR CANCELLED.
Sheerness-on- Sheerness-on-Sea  |Platforms 1/2 Affected 21/09/26 25/09/26
Sea 0935 Mon 11450 Eri NO OTHER OPERATORS ARE AFFECTED.
Western Jn Middle Jn Down Sheppey  |Affected 21/09/26 25/09/26
Spur 0935 Mon (1450 Fri
Up Sheppey Spur
P2026/4135231 |S0O200 Appledore Dungeness Ground |Single Possession WORK: MTCE
S0210 Frame
SO600
Ashford Hastings Down Possession
Hastings/Single/Dg
wn Ore
Up Ore/Single/Up
Hastings
Ore Ore Up Siding Sidings
Possession
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Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4076169 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession
SW100
Up Ludgate
Latchmere No.1 |West London Jn Down Sheepcote |Possession |20/09/26 21/09/26
Jn (Sw) Lane 0001 Sun 0400 Mon
Up Sheepcote
Lane
Longhedge Jn Latchmere No.3 Jn  |Down Kensington |Possession
Up Kensington
Pouparts Jn Down Battersea |Possession
Up Battersea
Stewarts Lane Jn Battersea Possession
Reversible
P2026/4161419 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |20/09/26 20/09/26
LN3216 0145 Sun  |0915 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |20/09/26 20/09/26
Slow 0145 Sun 0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |20/09/26 20/09/26
0145 Sun 0915 Sun
Dickens Jn Down Snowhill Possession  |20/09/26 20/09/26
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |20/09/26 20/09/26
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 20/09/26 20/09/26
Possession  |0145 Sun (0915 Sun
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Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077110 |SO400 St. Pancras Stratford All CTRL Lines Possession  [20/09/26 20/09/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |20/09/26 20/09/26 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun 0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2026/4077235 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession [21/09/26 21/09/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon 0440 Mon INTERNATIONAL PLATFORMS.
_ _ NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [21/09/26 21/09/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
. . . AFFECTED)
Stratford Temple Mills Single Possession |21/09/26 21/09/26
International West|International Depot 0025 Mon 0440 Mon
Jn
P2026/4116549 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|20/09/26 20/09/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 , _ _ _ GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|20/09/26 20/09/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|20/09/26 20/09/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|20/09/26 20/09/26
Reading 0105 Sun  |0610 Sun
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Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077789 |SO500 Three Bridges Crawley Down and Up Line Blockage|19/09/26 19/09/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|19/09/26 19/09/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
'WORK: MTCE
P2026/4076579 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage|20/09/26 20/09/26 BRIGHTON PLATFORMS 4 & 5 TO BE
S0620 0230 Sun (0540 Sun OUTBERTHED
S0O630
Moulsecoomb Down and Up East|Line Blockage|20/09/26 20/09/26 GTR ECS MOVES WNR
Branch 0230 Sun  |0540 Sun
- - - WORK: MTCE
Preston Park Brighton Down Main Line Blockage|20/09/26 20/09/26
Up Main 0230 Sun  |0540 Sun
Carriage Road
P2026/4182430 |SO500 Lovers Walk Dep |Lovers Walk Dep Carr Shed Roads |[Sidings 19/09/26 19/09/26 SIDINGS WILL NOT BE AVAILABLE FOR TRAINS
1-12 Possession |0820 Sat  |2220 Sat TO ENTER/EXIT FOR THE DURATION OF THIS
Carriage Washing POSSESSION
Machine Road
Lovers Walk Nos
1-3
Montpelier Sidings
1-6
North Sdg No.1 &
2
West Carriage
Road
P2026/4076425 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|19/09/26 19/09/26 WORK: MTCE
S0620 0050 Sat  |0435 Sat
S0630
London Road Down and Up East|Line Blockage|19/09/26 19/09/26
(Brighton) Branch 0050 Sat (0435 Sat
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Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4132647 |SO510 Bromley Jn Norwood Jn Down Crystal Possession |20/09/26 20/09/26
S0650 (London) Palace Spur/Down 0120 Sun  |0800 Sun
Platform Loop
Up Crystal Palace
Spur
Norwood Jn Gloucester Road Jn |Down Wallington |Possession |20/09/26 20/09/26
(London) Up Wallington 0120 Sun  |0800 Sun
Selhurst Depot  |Selhurst Depot Gullet Road Possession  |20/09/26 20/09/26
0120 Sun  |0800 Sun
Sydenham Windmill Bridge Jn  |Down Possession |20/09/26 20/09/26
Sussex/London 0120 Sun  |0800 Sun
Bridge Slow
Down
Sussex/London
Bridge Fast
Up Sussex/London
Bridge Fast
Up Sussex/London
Bridge Slow
Windmill Bridge  |Windmill Bridge Jn | Through Road Sidings 20/09/26 20/09/26
Jn (Perturbation Possession {0120 Sun {0800 Sun
Siding)
P2026/4132554 |SO520 Horsham Arundel Jn Down and Up Possession  |19/09/26 21/09/26
Arun Valley 0005 Sat 0545 Mon
P2026/4163349 |SO520 Fratton Portsmouth Harbour |Down Main Possession 20/09/26 PORTSMOUTH AND SOUTHSEA LOW LEVEL
SwW110 . 0615 Sun PLATFORMS TO BE KEPT CLEAR
Up Main
Portsmouth and Up & Down Possession 20/09/26 SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
Southsea Fratton 0615 Sun TERMINATE AT FRATTON.
Portsmouth and  |Portsmouth and Low Level Possession 20/09/26 TRACK MAINTENANCE: HO8
Southsea Southsea 0615 Sun

Max Mileage: 44m0O1ch to 45m36ch
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

3

Traffic Remarks \ Work Type

Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4074545 |SO590 Falmer Lewes Down & Up East |Possession |20/09/26 20/09/26
S0610 Branch 0045 Sun 1000 Sun
S0620
Keymer Jn Polegate Down and Up Possession  |20/09/26 21/09/26
Lewes/Eastbourne 0045 Sun  |0405 Mon
Lewes Lewes Plat Loop Possession |20/09/26 20/09/26
0045 Sun  |1000 Sun
Southerham Jn  |Seaford Down and Up Possession  |20/09/26 21/09/26
Seaford 0045 Sun  |0405 Mon
Seaford Single
Lewes Lewes Lewes Up Siding |Sidings 20/09/26 21/09/26
Possession  |0045 Sun (0405 Mon
Newhaven Newhaven Marine  |Marine Siding Sidings 20/09/26 21/09/26
Harbour Possession  |0045 Sun  |0405 Mon
Newhaven Town |Newhaven Town Town Yard Sidings 20/09/26 21/09/26
Yard Yard Possession  |0045 Sun  |0405 Mon
Lewes Lewes Down & Up East |Possession |20/09/26 21/09/26
Branch 1000 Sun 0405 Mon

Plat Loop (part)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2627
Kent & Sussex Route Transition V2 Final Rules Previous freeze: EAS_V1 2627
Week 25 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4074545

Continued
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

3

Week 25 - Continued

Possession Ref |[LOR

Location from

Location to

\ Blocked Line

\ Protn Type

Start

End

Traffic Remarks \ Work Type

P2026/4162704 |SO700
SW100
SW105
SW180
SW190

Clapham Jn

Clapham Jn

Up Main Loop

I

New Malden Jn

Norbiton

Down Kingston

Possession

19/09/26
0130 Sat

21/09/26
0430 Mon

Possession

19/09/26

21/09/26

West London
Siding No.6

Up Kingston 0130 Sat  |0430 Mon
Raynes Park Motspur Park Jn Down Epsom Possession  |19/09/26 21/09/26
Up Epsom 0130 Sat  |0430 Mon
Waterloo Down Main Slow / |Possession |19/09/26
Down Slow 0130 Sat
Up Slow / Up Main
Slow
Down Main Fast /
Down Fast
Up Fast/ Up Main
Fast
Waterloo Platforms 1 - 10 |Possession |19/09/26 21/09/26
0130 Sat  |0430 Mon
Waterloo Waterloo South Siding Sidings 19/09/26 21/09/26
Possession 0130 Sat  |0430 Mon
Clapham Yard Clapham Yard Sidings 1 to 49 Sidings 19/09/26 19/09/26
Possession |0900 Sat  |2100 Sat
West London Jn |Clapham Jn West London Sidings 19/09/26 19/09/26
(Sw) Siding No.1 Possession  |0900 Sat 2100 Sat
West London
Siding No.3
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 25 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line Protn Type

P2026/4162704
Continued

| Start

\ End

Traffic Remarks

\ Work Type

Clapham Yard Clapham Yard Sidings 1 to 49 Sidings 20/09/26 20/09/26
Possession  |0900 Sun (2100 Sun
West London Jn  |Clapham Jn West London Sidings 20/09/26 20/09/26
(Sw) Siding No.1 Possession {0900 Sun  |2100 Sun
West London
Siding No.3
West London
Siding No.6
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

3

Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4131443 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession  [20/09/26 20/09/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 0001 Sun  |0800 Sun (10 hrs)
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Paddington Platforms 1to 6 |Possession |20/09/26 20/09/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
0001 Sun 0700 Sun (10 hrs) 1-6.
Portobello Jn Line 3 Possession 20/09/26 20/09/26 IALL UNITS STABLED IN PLATFORMS 7-14 TO
(London) 0001 Sun  |0115 Sun (10 hrs) | HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession |20/09/26 20/09/26 DURING THE ALL LINE BLOCK PERIOD.
Oak Carriage 0001 Sun 0800 Sun (10 hrs)  \yoORK DETAILS = MAINTENANCE
Loop Aand B
Paddington Ladbroke Grove Line 3 Possession |20/09/26 20/09/26
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession |20/09/26 20/09/26
and 14 0115 Sun  |0445 Sun (10 hrs)
Subway Jn Line 6 Possession |20/09/26 20/09/26
0115 Sun  |0445 Sun (10 hrs)
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |20/09/26 20/09/26
(London) Line 1 0115 Sun 0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |20/09/26 20/09/26
Jn 0115 Sun  |0445 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession |20/09/26 20/09/26
Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 20/09/26 20/09/26
(London) (London) Yard Possession |0115 Sun (0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  [20/09/26 20/09/26
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 - 5 Possession  [20/09/26 20/09/26
0700 Sun 0800 Sun
Royal Oak Portobello Jn Line 3 Possession |20/09/26 20/09/26
(London) 0700 Sun {0800 Sun
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Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

3

Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End
Location from Location to Type
P2026/4078510 |SO110 Birkbeck Bromley Down Jn Up Crystal Palace |Possession |27/09/26 28/09/26
S0260 0110 Sun (0400 Mon
S0280
S0650 Brixton Jn Shortlands Jn Down Chatham Possession |27/09/26 28/09/26
Main/Down 0110 Sun  |0400 Mon
Chatham Fast (pt)
Up Chatham Fast
(pt)/Up Chatham
Main
Bromley Down Jn |Beckenham Jn Down Crystal Possession  |27/09/26 28/09/26
Palace / Crystal 0110 Sun 0400 Mon
Palace Single
Herne Hill Herne Hill Down/Up Pass Possession |27/09/26 28/09/26
Loops, Platforms 0110 Sun 0400 Mon
1-4
Kent House Kent House Down/Up Pass Possession |27/09/26 28/09/26
Iio‘?ps, Platforms 0110 Sun 0400 Mon
Loughborough Jn |Tulse Hill Down Holborn Possession  |27/09/26 28/09/26
Up Holborn 0110 Sun {0400 Mon
New Beckenham |Beckenham Jn Beckenham Possession  |27/09/26 28/09/26
Spur/Down 0110 Sun  |0400 Mon
Bay/Plat 4
Shortlands Jn Shortlands Jn Down Chatham Possession |27/09/26 28/09/26
Slow (pt) 0110 Sun (0400 Mon
Up Chatham Slow
(pt)
Herne Hill Herne Hill Turnback Siding |Sidings 27/09/26 28/09/26
Possession 0110 Sun  |0400 Mon

Traffic Remarks

Work Type
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

3

Week 26 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks
P2026/4076688 |SO110 Ramsgate Ramsgate Depot Reception |Line Blockage|27/09/26 27/09/26 PLATFORMS 1-4 AND DEPOT RECEPTION EAST |W2026/11409630
S0220 East + EPR 0230 Sun  |0640 Sun TO BE OUTBERTHED S&T Maintenance
D/U Pass Lps/P 1- 78m67ch and 85m32ch
4 WORK: MTCE
Down Thanet/Up
Stour
Down Stour/Up
Thanet
Depot Reception
West/Depot
Washer Spur
P2026/4077697 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|26/09/26 26/09/26 WORK: MTCE
Spur 0140 Sat 0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|26/09/26 26/09/26
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|26/09/26 26/09/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|26/09/26 26/09/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|26/09/26 26/09/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|26/09/26 26/09/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4075476 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|26/09/26 26/09/26 WORK: MTCE
S0330 ) (Between 0026 Sat (0215 Sat
Up Lewisham Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|26/09/26 26/09/26
. (Between 0026 Sat (0215 Sat
Up Tanners Hill Trains)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2627
Kent & Sussex Route Transition V2 Final Rules Previous freeze: EAS_V1 2627
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type \Start \ End Traffic Remarks \Work Type
P2026/4146672 |SO130 Blackheath Jn Angerstein Jn Down North Kent |Possession |26/09/26 26/09/26 DOMESTIC FREIGHT SERVICES TO BE DIVERTED
28388 Up North Kent 0115 Sat 1915 Sat VIA MAIDSTONE WEST
S0300 Blackheath Jn Crayford Creek Jn  |Down Bexleyheath|Possession REPLACEMENT BUSES TO RUN NEW CROSS TO
S0O330 DARTFORD VIA BEXLEYHEATH
Up Bexleyheath
Courthill Loop Courthill Loop South [Down Courthill Possession DLR TO BE OPEN BETWEEN GREENWICH AND
North Jn Jn Loop LEWISHAM
Up Courthill Loop
. . . PART TWO 1915 SAT TO 0255 MON
Lewisham Ladywell Jn Down Mid Kent Possession NO ACCESS TO ANGERSTEIN WHARF, FREIGHT
Up Mid Kent SERVICES TO BE RETIMED/CANCELLED
Nunhead Jn Lewisham Down Lewisham |Possession
Up Lewisham WORK: PARKS BRIDGE RESIGNALLING
i i WORK: SID - CENTRAL AVENUE
Perry Street Fork |Slade Green Jn Down Erith Loop |Possession WORK: SID - WEST MOUNT ROAD
Jn Up Erith Loop WORK: SID - AVENUE ROAD - PICK FORD LANE
St. Johns Jn Blackheath Jn Down North Kent |Possession |26/09/26 26/09/26
Up North Kent 0115 Sat  |1915 Sat
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Possession
Up Tanners Hill
Angerstein Jn Angerstein Jn Single Possession
St. Johns Jn Charlton Jn Down North Kent |Possession
Up North Kent
P2026/4076270 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|26/09/26 26/09/26 WORK: MTCE
S0300 North Jn Jn . (Between 0230 Sat 0450 Sat
S0330 Eg(‘)’:)” Courthill | T rains)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/Up  |Line Blockage|26/09/26 26/09/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|26/09/26 26/09/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|26/09/26 26/09/26
(Between 0230 Sat 0450 Sat
Trains)
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 26 - Continued

Possession Ref |[LOR Location from

Location to

Blocked Line

—

Protn Type

Start

Traffic Remarks

\ Work Type

P2026/4078895 |SO130 Chislehurst Jn

FREIGHT SERVICES TO BE DIVERTED VIA
SWANLEY JN, OTFORD JN AND BAT & BALL

NO OUTBERTHING REQUIRED AT ORPINGTON

DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND

CHISLEHURST DOWN JN

NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
DOWN JN

Up Fast Ton Loop

Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow

Tonbridge Loop

Dunton Green Down Fast/Down |Possession |26/09/26 26/09/26
Main (T3-D) 0135 Sat 0455 Sat
Up Main/Up
Fast/Up Main
Orpington Up Slow Possession  |26/09/26 26/09/26
Down Slow (T3-D) 0135 Sat  |0455 Sat
Orpington Orpington Down Carriage Possession  |26/09/26 26/09/26
Sidings 1 - 4 (T3-D) 0135 Sat  |0455 Sat
Platform 1
Platforms 6 to 8
Petts Wood Jn Bickley Jn Down Fast Possession  |26/09/26 26/09/26
Tonbridge Loop |(T3-D) 0135 Sat 0455 Sat

WORK: MTCE
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Network Rail

Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

3

Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4142560 |SO130 Bat & Ball Sevenoaks Down Bat and Ball|Line Blockage|26/09/26 26/09/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0140 Up Bat and Ball + Disconnect |0115 Sat 0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p bBatand Ba TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|26/09/26 26/09/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|26/09/26 26/09/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop
P2026/4079270 |SO130 Edenbridge Tonbridge Down Godstone |Possession |27/09/26 28/09/26
S0O170 0155 Sun 0345 Mon
S0550 Up Godstone
Sevenoaks Paddock Wood Down Main/Down |Possession |27/09/26 28/09/26
Fast/Down Main 0155 Sun  |0345 Mon
Up Main/Up
Fast/Up Main
Sevenoaks Up Loop (Pt) Possession |27/09/26 28/09/26
0155 Sun 0345 Mon
Tonbridge Tonbridge Down Bay Possession  |27/09/26 28/09/26
Platforms 1 - 4 0155 Sun (0345 Mon
Marshalling Yard
South (Pt)
Marshalling Yard
North (Pt)
Wadhurst Down Possession |27/09/26 28/09/26
Hastings/Single 0155 Sun {0345 Mon
Up
Hastings/Single
Tonbridge West |Tonbridge East Down Slow/PO Possession  |27/09/26 28/09/26
Jn Siding 0155 Sun  |0345 Mon
Up Slow
Hastings Chord/Up
Loop
Tonbridge Tonbridge 1/2 Down Main Sidings 27/09/26 28/09/26
Sidings Possession  |0155 Sun  |0345 Mon
Up Engineers
Sidings 1 and 2
Tonbridge West |Tonbridge West Jn  |Jubilee Sidings Sidings 27/09/26 28/09/26
Jn Possession  |0155 Sun  |0345 Mon
Tunbridge Wells |Tunbridge Wells Turnback Siding |Sidings 27/09/26 28/09/26
Possession  |0155 Sun 0345 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

3

Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4135284 |SO130 Ashford Ashford Platforms 3 - 4 Possession  [27/09/26 27/09/26 UP SLOW LINE AVAILABLE TO TRAFFIC.
S0220 0215 Sun 0615 Sun
S0400 ROUTE AVAILABLE BETWEEN DOWN AND UP
sS0470 Ashford (East) Ashford (East) Down Slow (part) |Possession |27/09/26 27/09/26 MAIDSTONE LINES AND PLATEORMS 1 AND 2.
S0480 0215 Sun  |0615 Sun
. . NO ACCESS TO ASHFORD DOWN YARD
Ashford (West)  |Ashford Maidstone Loop |Possession |27/09/26 27/09/26
Down Slow (part) 0215 Sun 0615 Sun WORK: SID TRACK - ASHFORD F JN - SURVEY
Ashford (East) Down Fast Possession  [27/09/26 27/09/26
0215 Sun 0615 Sun
Canterbury West Maid Relief/Plat |Possession |27/09/26 27/09/26
6/Down 0215 Sun  |0615 Sun
Canterbury/Branch
/Main
Ashford West Jn |Ashford East Jn Down CTRL Possession  [27/09/26 27/09/26
Chord 0215 Sun  |0615 Sun
Up CTRL Chord
Canterbury West |Ashford Up Main/ Up Possession |27/09/26 27/09/26
Branch/ Up 0215 Sun 0615 Sun
Canterbury/ Plat 5
Ashford Ashford Tamper Sidings |Sidings 27/09/26 27/09/26
Possession |0215 Sun (0615 Sun
P2026/4189785 |S0O140 Ashford (West) Ashford (West) Down Slow (part) |Affected 28/09/26 02/10/26 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
Up Slow (part) 0940 Mon  |1500 Fri PER HOUR IN EACH DIRECTION BETWEEN 0940
p p AND 1500 EACH DAY ONLY. NO IMPACT TO
Tonbridge East  |Ashford (West) Down Fast/Down |Affected 28/09/26 02/10/26 SERVICES OUTSIDE THESE TIMES.
Main/Down Fast 0940 Mon (1500 Fri
(pt) NO OTHER OPERATORS ARE AFFECTED.
Up Fast (pt)/Up FREIGHT TO RUN AS BOOKED.
Main/Up Fast
Tonbridge East Down Slow Affected 28/09/26 02/10/26
(part)/PO Siding 0940 Mon (1500 Fri
Up Slow (part)
P2026/4070993 |SO160 Buckland Jn Minster East Jn Down Possession  [27/09/26 28/09/26 RAIL REPLACEMENT ROAD SERVICE TO
S0220 Deal/Down/Down 0125 Sun  |0450 Mon OPERATE BETWEEN DOVER PRIORY AND
S0240 Loop RAMSGATE
Up Loop/Up/Up
Deal
Minster South Jn |Minster West Jn Single Possession  |27/09/26 28/09/26 WORK: MTCE
0125 Sun 0450 Mon
Deal Deal Down Sidings Sidings 27/09/26 28/09/26
Possession 0125 Sun 0450 Mon
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Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4207728 |SO180 Crayford Spur A |Strood Down North Possession |27/09/26 27/09/26 SE TRAINS TO START/TERMINATE IN PLATFORMS
S0290 Jn Kent/Down 0150 Sun  |0720 Sun 2 & 3 AT STROOD AND OPERATE A ROAD
S0310 Main/Down North REPLACEMENT SERVICE BETWEEN SLADE
S0320 Kent GREEN/CRAYFORD, DARTFORD, GRAVESEND
S0430 Up North Kent/Up AND STROOD
Main/Up North
Kent PLATFORM 1 AT DARTFORD TO BE
Crayford Spur B |Dartford Jn Dn/Up Dartford Possession |27/09/26 27/09/26 OUTBERTHED.
Jn Loop 0150 Sun  |0720 Sun
GTR SERVICES WILL NOT RUN
Dartford Dartford Reversible Possession  |27/09/26 27/09/26
Platforms 1- 4 0150 Sun  |0720 Sun GTR RAIL REPLACEMENT TO OPERATE
BETWEEN GILLINGHAM AND SLADE GREEN
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |27/09/26 27/09/26
International Connection 0150 Sun (0720 Sun WORK: MTCE
Up North Kent
Connection
Gravesend Gravesend Up Bay Possession |27/09/26 27/09/26
0150 Sun  |0720 Sun
Hoo Jn Grain Single Possession |27/09/26 27/09/26
0150 Sun  |0720 Sun
Strood Strood Up Strood Loop  |Possession |27/09/26 27/09/26
(pt) 0150 Sun 0720 Sun
Dartford Dartford Down Sidings Sidings 27/09/26 27/09/26
Up Sidings Possession {0150 Sun  |0720 Sun
P2026/4164688 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession  [27/09/26 27/09/26 ACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0055 Sun {0900 Sun DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Latchmere No.1 |West London Jn Down Sheepcote |Possession |27/09/26 27/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
Jn (SW) Lane 0055 Sun 0900 Sun REDHILL.
Up Sheepcote
Lane
Longhedge Jn Latchmere No.3 Jn  |Down Kensington |Possession |27/09/26 27/09/26 WORK: SID TRACK - PLTR - LONGHEDGE -
FOLLOW UP
Up Kensington 0055 Sun {0900 Sun
Pouparts Jn Down Battersea |Possession |27/09/26 27/09/26
Up Battersea 0055 Sun {0900 Sun
Stewarts Lane Jn Battersea Possession |27/09/26 27/09/26
Reversible 0055 Sun  |0900 Sun
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

3

Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161351 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [27/09/26 27/09/26 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 Platform 4 0145 Sun  |0800 Sun
S0280 GTR TO STABLE AT BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Possession |27/09/26 27/09/26 &4
Slow 0145 Sun {0800 Sun
Up Holborn Slow WORK: MTCE
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |27/09/26 27/09/26
0145 Sun  |0800 Sun
Dickens Jn Down Snowhill Possession  [27/09/26 27/09/26
Down Snowhill 0145 Sun  |0800 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  [27/09/26 27/09/26
Hill/Down Holborn 0145 Sun  |0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 27/09/26 27/09/26
Possession |0145 Sun (0800 Sun
P2026/4077111 |SO400 St. Pancras Stratford All CTRL Lines Possession  [27/09/26 27/09/26 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |27/09/26 27/09/26 TRAINS MA)Y BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn

SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

3

Week 26 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4077236 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |28/09/26 28/09/26 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [28/09/26 28/09/26 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
_ _ _ AFFECTED)
Stratford Temple Mills Single Possession |28/09/26 28/09/26
International West|International Depot 0025 Mon {0440 Mon
Jn
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3

Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4079301 |SO500 East Croydon Coulsdon North Down Fast/Quarry |Possession |27/09/26 27/09/26
S0660 Ground Frame 0105 Sun  |0625 Sun
Purley Caterham Down & Up Possession  |27/09/26 28/09/26
Caterham 0105 Sun  |0400 Mon
Tattenham Corner  |Down Loop/Down |Possession |27/09/26 28/09/26
Tattenham 0105 Sun  |0400 Mon
Up Tattenham/Up
Loop
South Croydon Jn [Stoats Nest Jn Down & Up Slow |Possession |27/09/26 28/09/26
0105 Sun  |0400 Mon
Caterham Caterham Up Sidings Sidings 27/09/26 28/09/26
Possession  |0105 Sun (0400 Mon
Purley Purley Down Siding Sidings 27/09/26 28/09/26
Possession  |0105 Sun (0400 Mon
Tattenham Corner|Tattenham Corner  |Up Siding Sidings 27/09/26 28/09/26
Possession 0105 Sun  |0400 Mon
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Data freeze: EAS_V2_ 2627

Previous freeze: EAS V1 2627

3

Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4116550 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|27/09/26 27/09/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun 0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|27/09/26 27/09/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|27/09/26 27/09/26
3 0105 Sun  |0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|27/09/26 27/09/26
Reading 0105 Sun 0610 Sun
P2026/4077738 |SO500 Three Bridges Crawley Down and Up Line Blockage|26/09/26 26/09/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0520 Horsham 0155 Sat 0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|26/09/26 26/09/26 BRIDGES.
Up Slow 0155 Sat 0455 Sat
TRAINS TO/FROM CRAWLEY NEW YARD TO
Up Platform Loop SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS
NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.
WORK: MTCE
P2026/4076580 |SO500 Brighton Brighton Platforms 3 - 8 Line Blockage 27/09/26
S0620 0540 Sun
S0630
Moulsecoomb Down and Up East|Line Blockage 27/09/26
Branch 0540 Sun
Preston Park Brighton Down Main Line Blockage 27/09/26
Up Main 0540 Sun
Carriage Road
P2026/4076471 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|26/09/26 26/09/26 WORK: MTCE
S0620 0050 Sat 0435 Sat
S0630
London Road Down and Up East|Line Blockage|26/09/26 26/09/26
(Brighton) Branch 0050 Sat  |0435 Sat
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

3

Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2026/4071176 |SO520 Angmering Arundel Jn Down & Up Possession 28/09/26
S0630 Brighton 0400 Mon
Arundel Barnham Down and Up Possession 28/09/26
Arun Valley/Main 0400 Mon
Arundel Jn Littlehampton Down and Up East|Possession 28/09/26
Curvel/Littlehampto 0400 Mon
n
Ford Jn Littlehampton Jn Down & Up West |Possession 28/09/26
Curve 0400 Mon
Littlehampton Littlehampton Platforms 1-4 Possession 28/09/26
0400 Mon
Littlehampton Littlehampton Carriage Sidings |Sidings 28/09/26
Possession 0400 Mon
P2026/4132606 |S0O680 Streatham Jn Streatham Common |Down and Up Possession |27/09/26 28/09/26
SO700 Jn Streatham Spur 0105 Sun 0515 Mon
SW105
Streatham North |Streatham South Jn |Reversible Fast |Possession |27/09/26 28/09/26
Jn Spur 0105 Sun 0515 Mon
Down and Up
Slow Spur
Streatham South |Wimbledon Down & Up St. Possession  |27/09/26 28/09/26
Jn Helier 0105 Sun 0515 Mon
Tulse Hill Sutton Down and Up Possession |27/09/26 28/09/26
Portsmouth 0105 Sun 0515 Mon
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

3

Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4131698 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |26/09/26 27/09/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |26/09/26 27/09/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 26/09/26 27/09/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |27/09/26 27/09/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (Shrs) |\ o ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |27/09/26 27/09/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/D du
(e Reliet " 0040 Sun 0740 Sun (Shrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |27/09/26 27/09/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  [27/09/26 27/09/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |27/09/26 27/09/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 27/09/26 27/09/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |27/09/26 27/09/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |27/09/26 27/09/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |27/09/26 27/09/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |27/09/26 27/09/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |27/09/26 27/09/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)

Loop A and B
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Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4140383 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |27/09/26 28/09/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |27/09/26 28/09/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |27/09/26 28/09/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |28/09/26 28/09/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |28/09/26 28/09/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Acton West Lines 4 and Possession  [28/09/26 28/09/26
5/Down and Up 0035 Mon {0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |28/09/26 28/09/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |28/09/26 28/09/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |28/09/26 28/09/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 28/09/26 28/09/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [28/09/26 28/09/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |28/09/26 28/09/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |28/09/26 28/09/26
(London) Line 1 0435 Mon 0535 Mon
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Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4077698 |SO130 Blackfriars Jn Dickens Jn Down Snowhill Line Blockage|03/10/26 03/10/26 WORK: MTCE
Spur 0140 Sat 0430 Sat (5 hrs)
London Bridge Up Snowhill Line Blockage|03/10/26 03/10/26
Down Snowhill 0140 Sat  |0430 Sat (5 hrs)
Ewer Street Jn London Bridge Down Charing Line Blockage|03/10/26 03/10/26
Cross 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
London Bridge London Bridge Platforms 4 and 5 |Line Blockage|03/10/26 03/10/26
0140 Sat 0430 Sat (5 hrs)
Metropolitan Jn  |Cannon Street Metropolitan Line Blockage|03/10/26 03/10/26
Reversible 0140 Sat  |0430 Sat (5 hrs)
Waterloo East Ewer Street Jn Down Charing Line Blockage|03/10/26 03/10/26
Cross Slow 0140 Sat  |0430 Sat (5 hrs)
Up Charing Cross
Slow
P2026/4075477 |SO130 Nunhead Jn Lewisham Jn Down Lewisham |Line Blockage|03/10/26 03/10/26 WORK: MTCE
S0330 ’ (Between 0026 Sat (0215 Sat
Up Lewisham Trains)
Tanners HillJn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|03/10/26 03/10/26
B (Between 0026 Sat (0215 Sat
Up Tanners Hill Trains)
P2026/4076328 |SO130 Courthill Loop Courthill Loop South |Up Courthill Loop |Line Blockage|03/10/26 03/10/26 WORK: MTCE
S0O300 North Jn Jn . (Between 0230 Sat  |0450 Sat
S0330 Eg(‘)’:)” Courthill | T15ins)
Lewisham Vale Jn|Ladywell Jn Up Mid Kent/lUp  |Line Blockage|03/10/26 03/10/26
Lewisham (Between 0230 Sat 0450 Sat
Down Trains)
Lewisham/Down
Mid Kent
St. Johns Jn Lewisham Down North Kent |Line Blockage|03/10/26 03/10/26
(Between 0230 Sat 0450 Sat
Up North Kent Trains)
Tanners Hill Jn  |Lewisham Vale Jn  |Down Tanners Hill |Line Blockage|03/10/26 03/10/26
(Between 0230 Sat 0450 Sat
Trains)
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Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4078896 |SO130 Chislehurst Jn Dunton Green Down Fast/Down |Possession |03/10/26 03/10/26 FREIGHT SERVICES TO BE DIVERTED VIA
Main (T3-D) 0135 Sat  |0455 Sat SWANLEY JN, OTFORD JN AND BAT & BALL
Up Main/Up
Fast/Up Main NO OUTBERTHING REQUIRED AT ORPINGTON
Orpington Up Slow Possession  [03/10/26 03/10/26
Down Slow (T3-D) 0135 Sat  |0455 Sat DOWN SERVICES TO TRAVEL OVER THE DOWN
SLOW BETWEEN GROVE PARK JN AND
Orpington Orpington Down Carriage Possession |03/10/26 03/10/26 CHISLEHURST DOWN JN
Sidings 1 -4 (T3-D) 0135 Sat  |0455 Sat
Platform 1 NO ROUTE AVAILABLE TO CROSSOVER FROM
DOWN FAST TO DOWN SLOW AT CHISLEHURST
Platforms 6 to 8 DOWN JN
Petts Wood Jn Bickley Jn Down Fast Possession  [03/10/26 03/10/26
Tonbridge Loop  |(T3-D) 0135 Sat  |0455 Sat
Up Fast Ton Loop
WORK: MTCE
Up Slow
Tonbridge Loop
Down Slow
Tonbridge Loop
Up Slow
Tonbridge Loop
P2026/4142580 |SO130 Bat & Ball Sevenoaks Down Bat and Ball |Line Blockage|03/10/26 03/10/26 LOCAL INSTRUCTION: USE AND DISCONNECT
S0O140 Up Bat and Ball + Disconnect (0115 Sat  |0445 Sat IAD2020/AD2022/AD2039 SHUNTS SIGNALS IF
p TRAIN BERTHED IN GUSSET/DOWN SIDING
Dunton Green Hildenborough Down Main Line Blockage|03/10/26 03/10/26
. + Disconnect |0115 Sat 0445 Sat FREIGHT TO BE DIVERTED VIA REDHILL OR
Up Main MAIDSTONE EAST
Sevenoaks Sevenoaks Gusset Siding Line Blockage|03/10/26 03/10/26
Up Loop + Disconnect |0115 Sat 0445 Sat
Down Loop
P2026/4077739 |SO500 Three Bridges Crawley Down and Up Line Blockage|03/10/26 03/10/26 TRAINS TO TRAVEL OVER FAST LINES BETWEEN
S0O520 Horsham 0155 Sat  |0455 Sat TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE
Three Bridges Down Slow Line Blockage|03/10/26 03/10/26 BRIDGES.
Up Slow 0155 Sat  |0455 Sat

Up Platform Loop

TRAINS TO/FROM CRAWLEY NEW YARD TO
SHUNT ON THE DOWN SLOW USING T1182
SIGNAL AND T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD
OR UP SIDING NORTH.

WORK: MTCE
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Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4076472 |SO500 Brighton Brighton Platforms 6 to 8  |Line Blockage|03/10/26 03/10/26 WORK: MTCE
S0620 0050 Sat  |0435 Sat
S0630
London Road Down and Up East|Line Blockage|03/10/26 03/10/26
(Brighton) Branch 0050 Sat  |0435 Sat
P2026/4162768 |SO520 Cosham Jn Portcreek Jn Down Branch Possession  |03/10/26 05/10/26 ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
gwﬁg Up Branch 0150 Sat 0400 Mon BE KEPT CLEAR.
Farlington Jn Portsmouth Harbour |Down Main Possession |03/10/26 05/10/26 SWR: PORTSMOUTH MAINLINE SERVICES TO
. 0150 Sat 0400 Mon START & TERMINATE AT HAVANT. SERVICES
Up Main FROM EASTLEIGH & SOUTHAMPTON TO START &
Fratton Portsmouth and Up & Down Possession  [03/10/26 | 05/10/26 TERMINATE AT FAREHAM. RAIL REPLACEMENT
Southsea Fratton 0150 Sat 0400 Mon ROAD SERVICES TO OPERATE FROM HAVANT &
Back Road FAREHAM TO PORTSMOUTH HARBOUR.
Portsmouth and Portsmouth and Low Level Possession 03/10/26 05/10/26 GTR: PORTSMOUTH SERVICES TO START AND
Southsea Southsea 0150'Sat 0400 Mon TERMINATE AT HAVANT. RAIL REPLACEMENT
- — ROAD SERVICES TO OPERATE BETWEEN
Fratton Fratton No. 1 Reception |Sidings 03/10/26 05/10/26
Road ‘ Possession 0150 Sat 0400 Mon BARNHAM AND PORTSMOUTH HARBOUR.
No- 2 Reception GWR: PORTSMOUTH SERVICES TO START &
Fuelling Sidin TERMINATE AT FAREHAM. RAIL REPLACEMENT
9 9 ROAD SERVICES TO OPERATE BETWEEN
Old Yard CET FAREHAM AND PORTSMOUTH HARBOUR. GWR
No.4 TO BERTH UNITS AT SOUTHAMPTON DOWN BAY
Old Yard CET SIDING AND FAREHAM UP BAY.
No.5
Freight Siding *** SPECIAL WORKING INSTRUCTIONS ***
Shunting Siding AT FAREHAM DOWN TRAINS ARE AUTHORISED
Fratton Depot Fratton Depot Carriage Washer |Sidings 03/10/26 | 05/10/26 TO TERMINATE AND START BACK AS UP TRAINS
Road Possession |0150 Sat 0400 Mon FROM THE DOWN PORTSMOUTH LINE
Southsea/Cattle (PLATFORM 3). A HANDSIGNALLER WILL NOT BE
Dk PROVIDED AND DRIVERS ARE AUTHORISED TO
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 03/10/26 | 05/10/26 DEPART ON THE AUTHORITY OF POSITION LIGHT
Southsea Southsea Possession [0150 Sat (0400 Mon SHUNT SIGNAL E280.

TRACK MAINTENANCE HGO03a

SIGNALLING HAVANT RELOCK CONSTRUCTION
CRITICAL JN TAMP PORTSMOUTH HARBOUR
S&C GRINDER PORTCREEK JN

C44 GRINDER

BRIDGE EXAMINATION: BLACKFRIARS RD
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Network Rail
Kent & Sussex Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4131826 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |03/10/26 04/10/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Subway Jn Line 6 Possession |03/10/26 04/10/26 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 03/10/26 04/10/26 IALL UNITS STABLED IN PLATEORMS 1-6 TO HAVE
2345 Sat {0040 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |04/10/26 04/10/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Old Oak Common  |Carriage Line and |Possession |04/10/26 04/10/26 COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
East Jn Engine Siding 0040 Sun 0740 Sun
Paddington Ladbroke Grove Lines 4 and Possession |04/10/26  |04/10/26 ork Details = Maintenance
(inc.) 5/Down and Up 0040 Sun  |0740 Sun
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |04/10/26 04/10/26
(London) Junction Line 1 0040 Sun  |0740 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |04/10/26 04/10/26
Jn 0040 Sun 0740 Sun
Westbourne Park Jn Westbound Possession |04/10/26 04/10/26
Turnback A 0040 Sun  |0740 Sun
Eastbound
Portobello Jn Portobello Jn Paddington New |Sidings 04/10/26 04/10/26
(London) (London) Yard Possession  |0040 Sun 0740 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |04/10/26 04/10/26
Junction Line 0140 Sun  |0445 Sun
North Pole Depot North Pole Line A |Possession |04/10/26 04/10/26
and B 0140 Sun  |0445 Sun
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |04/10/26 04/10/26
(inc.) and Up Main 0140 Sun  |0445 Sun
Paddington Platforms 1to 6 |Possession |04/10/26 04/10/26
0140 Sun  |0445 Sun
Subway Jn Link Line/Royal Possession |04/10/26 04/10/26
Oak Carriage 0140 Sun  |0445 Sun

Loop A and B
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